

Bar Chart

Sl. No.	Scope of Work	D = Date of issue of acceptance letter.																	
		D+1 month	D+2 months	D+3 months	D+4 months	D+5 months	D+6 months	D+7 months	D+8 months	D+9 months	D+10 months	D+11 months	D+12 months	D+13 months	D+14 months	D+15 months	D+16 months	D+17 months	D+18 months
1	Soil Investigation, Design Drawing, Mobilisation etc.																		
2	Foundation & substructure work																		
3	Procurement Fabrication of Steel for Girder & Inspection																		
4	Superstructure work including transportation & launching of girders, slab concreting work etc.																		
5	Type II Quarter																		
6	Horticulture & Other Miscellaneous work.																		

AXEN/CON-I/KGP

Dy. Chief Engineer (Con-II)

Kharagpur

South Eastern Railway

Ch 10/126