

**14.0 Delivery/Time Schedule of Bogie Fabrication Fixture:**

The tenderer will be required to design, supply, Installation, commission and proving out the complete system within the stipulated time schedule as detailed below, failing which LD shall be imposed.

| Sl. No. | Activity  | Activity Code | Order limit of Time Schedule expected by MCF/RBL         |
|---------|---|---------------|--|
| 1.      | Issue of LOA  | D1            | -  |
| 2.      | Submission of GAD/Layout Drawing.                             | D2            | D1+45 days   |
| 3.      | Approval of GAD/Layout Drawing.                               | D3            | D2+30 days   |
| 4.      | Confirmation of availability of clear site by consignee       | D4            | By D3 (i.e at the time of approval of GA/layout drawing) |
| 5.      | Supply/Delivery of machine                                    | D5            | D3+150 days  |
| 6.      | Installation & Commissioning of the Fixture by supplier       | D6            | D5+90 days   |
| 7.      | Proving out/Observation period of the Fixture carried by MCF. | D7            | D6+30 days   |
| 8.      | Issue of PTC by consignee                                     | D8            | D7+30 days.  |
| 9.      | Warranty of supplier  | D9            | D6+ 24 months  |

B  
27/08/2026

100ma  
sselp  
14/05/26