

PROGRAMME OF MILESTONES/DELIVERABLES

Name of work: - TK-RDG New BG Line Project: Proposed Construction of Staff Quarters between Tumakuru-Urukere-Koratagere stations.

Completion period: 18 (Eighteen Months)

Sl. No	Major activity/Item Covering Details for	Specific Component	Mile stone (Completion date/delivery date)	Important Resources to be deployed by contractor
1	Initial Planning, Design approval		1 1/2 Month from the date of issue of LOA	Qualified and well experienced engineers & supervisor for execution of above work.
2	Works of foundation		2nd month to 5 th month.	
3	Super Structure works		6 th month to 16 th month .	
4	Building Finishing works and Approach road works.		Upto 17 th month	
5	Handing over of quarters and service buildings		18 th month	


Dy.CE/CN/III/BNC

PROGRAMME OF WORK

Sl. No	Component of work	Scope/ quantity	Programme to complete
			1st month to 18th month
1	TK-RDG New BG Line Project: Proposed Construction of Staff Quarters between Tumakuru-Rayadurga stations, Construction of SSE/P.Way Office, SSE/Works Office, SSE/S&T Office, SSE/Electrical Office, Officer's Rest House and Supervisor Rest House, and Area manager office at Pavagada station including approach roads and other associated works		Initial Planning and Design approval. Construction of quarters and service buildings including finishing and construction of approach roads. Handing over of the quarters and service buildings.

Note: -

1. The above programme is tentative and is based on the assessment/requirement of the agreement. The Tenderer/contractor can modify/improve upon the same and submit without Violating the mile Stones/deliverable adversely and obtain approval of the Railways within 15 days of issue of LOA.
2. For any failure to meet the programme, the contractor is liable to be imposed of the penalties/damages as per conditions of contract.
3. Certified that there are no duplicate items in the schedule.
4. The above work are as per IRSGCC-22 other works contract (PVC)

Tenderer/Contractor



Dy. CE/CN/III/BNC