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- Enclosed herewith please find Advance Correction Slip No. 1 to Indian Railways Standard
General Conditions of Contract, April-2022.

2) This shall be épplicable to Works Contract of Indian Railways with prospective effect.
3) This issues with concurrence of the Finance Directorate of the Ministry of Railways.
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(i) The PFAs, All Indian Railways.
(ii) Dy. Comptroller and Auditor General of India (Railways), Room No. 224, Rail Bhawan, New

Delhi.
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(Advance Correction Slip No. 1)

Para 10.2., Part I of GCC shall be read as under:

10.2. Financial Eligibility Criteria:
The tenderer must have minimum average annual contractual turnover of }

V= Advertised value of the tender in crores of Rupees
N= Number of years prescribed for completion of work for which bids have been invited.

The average annual contractual turnover shall be calculated as an average of “total contractual payments™ in
the previous three financial years, as per the audited balance sheet. However, in case balance sheet of the
previous year is yet to be prepared/ audited, the audited balance sheet of the fourth previous year shall be
considered for calculating average annual contractual turnover.

The tenderers shall submit requisite information as per Annexure-VIB, along with copies of Audited Balance
Sheets duly certified by the Chartered Accountant/ Certificate from Chartered Accountant duly supported by
Audited Balance Sheet.

Para 17.15.1, Part I of GCC shall be read as under:

17.15.1 Technical Eligibility Criteria (‘a’ or ‘b’ mentioned hereunder):

(a) For Works without composite components

The technical eligibility for the work as per para 10.1 above, shall be satisfied by either the “JV in
its own name & style’ or ‘Lead member of the JV’.

Each other (non-lead) member(s) of JV, who is/ are not satisfying the technical eligibility for the
work as per para 10.1 above, shall have technical capacity of minimum 10% of the cost of work
i.e., each non-lead member of JV member must have satisfactorily completed or substantially
completed during the last 07 (seven) years, ending last day of month previous to the one in which

tender is invited, one similar single work for a minimum of 10% of advertised value of the tender.

(b) For works with composite components

The technical eligibility for major component of work as per para 10.1 above, shall be satisfied by
either the ‘JV in its own name & style’ or ‘Lead member of the JV* and technical eligibility for
other component(s) of work as per para 10.1 above, shall be satisfied by either the ‘JV in its own
name & style’ or ‘any member of the JV°.

Each other (non-lead)member(s) of JV, who is/ are not satisfying the technical eligibility foy any
component of the work as per para 10.1 above, shall have technical capacity of minimum 10% of
the cost of any component of work mentioned in technical eligibility criteria. i.e., each other (non-
lead) member of must have satisfactorily completed or substantially completed during the last 07
(seven) years, ending last day of month previous to the one in which tender is invited, one similar
¥ of cost of any component of work mentioned in technical

single work for a minimum of 10

eligibility criteria.

Note for Para 17.15.1:

a) The Major component of the work for this purpose shall be the component of work having highest
value. In cases where value of two or more component of work is same, any one work can be
classified as Major component of work. .

b) Value of a completed work done by a Member in an earlier JV shall be reckoned only to the
extent of the concerned member's share in that JV for the purpose of satisfying his/her
compliance to the above mentioned technical eligibility criteria in the tender under

consideration. _ — -
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Annexure-V, Part I of GCC shall be read as under-:

ANNEXURE-V
Reference -Para 6.1 of ITT

FORMAT FOR CERTIFICATE TO BE SUBMITTED / UPLOADED BY TENDERER ALONGWITH THE
TENDER DOCUMENTS

I..... Arerrreriiresiitaeerenaenranes (Name and designation)**appointed as the attorney/authorized signatory of

the tenderer (including its constituents),

M/s

(hereinafter called the tenderer) for the purpose of the Tender documents for

the work of as per the tender No. of

under:

1.
2.

10.

Place:
Dated:

(Railway)**, do hereby solemnly affirm and state on the behalf of the tenderer including its constituents as

I/we the tenderer (s) am/are signing this document after carefully reading the contents.

I/We the tenderer(s) also accept all the conditions of the tender and have signed all the pages in confirmation
thereof. '

Uwe hereby declare that I/'we have downloaded the tender documents from Indian Railway website
WWww.ireps.gov.in . I/we have verified the content of the document from the website and there is no addition,
no deletion or no alteration to the content of the tender document. In case of any discrepancy noticed at any
stage i.e. evaluation of tenders, execution of work or final payment of the contract, the master copy available
with the railway Administration shall be final and binding upon me/us.

I/we declare and certify that I/we have not made any misleading or false representation in the forms,
statements and attachments in proof of the qualification requirements.

I/We also understand that my/our offer will be evaluated based on the documents/credentials

submitted along with the offer and same shall be binding upon me/us.

I/We declare that the information and documents submitted along with the tender by me/us are correct
and I/we are fully responsible for the correctness of the information and documents, submitted by us.
I/we certify that 1/we the tenderer(s) is/are not blacklisted or debarred by Railways or any other Ministry /
Department of Govt. of India from participation in tender on the date of submission of bids, either in
individual capacity or as a HUF/ member of the partnership firm/LLP/JV/Society/Trust. :

I/we understand that if the contents of the ¢ e submitted by us are found to be forged/false or incorrect
at any time during process for evaluation of tenders, it shall lead to forfeiture of the Bid Security besides
banning of business for a period of upto five year. Further, I/we (insert name of the
tenderer) ** and all my/our constituents understand that my/our offer shall be summarily
rejected.

I/we also understand that if the contents of the submitted by us are found to be false/forged or
incorrect at any time after the award of the contract, it will lead to termination of the contract, along with
forfeiture of Bid Security/Security Deposit and Performance guarantee besides any other action provided in
the contract including banning of business for a period of upto five year.

I/We have read the clause regarding restriction on procurement from a bidder of a country which shares a
land border with India and certify that I am/We are not from such a country or,

if from such a country, have been registered with the competent Authority. I/We hereby certify that I/we fulfil
all the requirements in this regard and am/are eligible to be considered (evidence of valid registration by the

competent authority is enclosed)

SEAL AND SIGNATURE
OF THE TENDERER

**The contents in Italics are only for guidance purpose. Details as appropriate are to be filled in suitably by tenderer.
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D. Annexure-VI, Part I of GCC shall be read as under: -

ANNEXURE - V1
Reference -Para 10.3 & 17.15.3 of Tender Form (Second Sheet) of Annexure 1 of ITT

TENDERER’S CREDENTIALS (BID CAPACITY)
RAILWAY
For tenders having advertised value more than Rs 20 crore wherein eligibility criteria includes bid capacity also, the

tenderer will be qualified only if its available bid capacity is equal to or more than the total value of the present tender.
The available bid capacity shall be calculated as under:

Available Bid Capacity = [A x N x 2] — 0.33xNxB

Where,

A = Maximum value of construction works executed and payment received in any one of the previous three financial
years or the current financial year (up to date of inviting tender), taking into account the completed as well as
works in progress.

N= Number of years prescribed for completion of work for which bids has been invited.

Note:
(a) The Tenderer(s) shall furnish the details of -

(i) Maximum value of construction works executed and payment received in any one of the previous
three financial years or the current financial year (up to date of inviting tender) for calculating A,
and _

(ii) Existing commitments and balance amount of ongoing works with tenderer as per the prescribed
proforma of Railway for statement of all works in progress and also the works which are awarded to
tenderer but yet not started upto the date of inviting of tender for calculating B. In case of no works
in hand, a ‘NIL’ statement should be furnished.

The submitted details for (i) and (ii) above should be duly verified by Chartered Accountant.

(b)  Incase if a bidder is JV, the tenderer(s) must furnish the details of

(i) Maximum value of construction works executed and payment received in any one of the previous
three financial years or the current financial year (up to date of inviting tender) by each member of
JV for calculating A, and

(ii) Existing commitments and balance amount of ongoing works with each member of JV either in
individual capacity or as a member of other JV as per the prescribed proforma of Railway for
statement of all works in progress and also the works which are awarded to each member of JV
either in individual capacity or as a member of other JV but yet not started upto the date of inviting
of tender for calculating B. In case of no works in hand, a ‘NIL’ statement should be furnished.

The submitted details for (i) and (ii) above should be duly verified by Chartered Accountant.

() Value of a completed work/work in progress/work awarded but yet not started for a Member in an earlier JV
shall be reckoned only to the extent of the concerned member's share in that JV for the purpose of satisfying
his/her compliance to the above mentioned bid capacity in the tender under consideration.

(d) The arithmetic sum of individual “bid capacity” of all the members shall be taken as JV’s “bid capacity”.

(e) In case, the tenderer/s failed to submit the above statement along with offer, their/his offer shall be considered
as incomplete and will be rejected summarily.

()  The available bid capacity of tenderer shall be assessed based on the details submitted by the tenderer. In case,
the available bid capacity is lesser than estimated cost of work put to tender, his offer shall not be considered
even if he has been found eligible in other eligibility criteria/tender requirement.

Dl S hic rmy ‘ w
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Clause 17 A, Part II of GCC shall be read as under:

17A.  Extension of Time in Contracts: Subject to any requirement in the contract as to completion of any

portion or portions of the works before completion ‘of the whole, the Contractor shall fully and finally

complete the whole of the works comprised in the contract (with such modifications as may be directed under
conditions of this contract) by the date entered in the contract or extended date in terms of the following
clauses:

(i)  Extension due to Modification: If any modifications have been ordered which in the opinion of the
Engineer have materially increased the magnitude of the work, then such extension of the contracted
date of completion may be granted as shall appear to the Engineer to be reasonable in the
circumstances, provided moreover that the Contractor shall be responsible for requesting such
extension of the date as may be considered necessary as soon as the cause thereof shall arise.

(i) Extension for Delay not due to Railway or Contractor: If in the opinion of the Engineer, the
progress of work has any time been delayed by any act or neglect of Railway's employees or by other
Contractor employed by the Railway under Sub-Clause (4) of Clause 20 of these Conditions or in

+ executing the work not forming part of the contract but on which Contractor's performance necessarily
depends or by reason of proceeding taken or threatened by or dispute with adjoining or to neighbouring
owners or public authority arising otherwise through the Contractor's own default etc. or by the delay
authorized by the Engineer pending arbitration or in consequences of the Contractor not having
received in due time necessary instructions from the Railway for which he shall have specially applied
in writing to the Engineer or his authorized representative then upon happening of any such event
causing delay, the Contractor shall immediately give notice thereof in writing to the Engineer within 15
days of such happening, but shall nevertheless make constantly his best endeavours to bring down or
make good the delay and shall do all that may be reasonably required of him to the satisfaction of the
Engineer to proceed with the works. The Contractor may also indicate the period for which the work is
likely to be delayed and shall be bound to ask for necessary extension of time.

(iii) Extension for Delay due to Railways: In the event of any failure or delay by the Railway to hand
over the Contractor possession of the lands necessary for the execution of the works or to give the
necessary notice to commence the works or to provide the necessary drawings or instructions or any
other delay caused by the Railway due to any other cause whatsoever, then such failure or delay shall
in no way affect or vitiate the contract or alter the character thereof or entitle the Contractor to damages
or compensation therefor, but in any such case, the Railway may grant such extension or extensions of
the completion date as may be considered reasonable.

The Contractor shall indicate the period for which the work is likely to be delayed and shall seek
extension of time as may be considered necessary under clause 17A(i) or/and 17A(ii) or/ and 17A(iii) above,
as soon as the cause thereof shall arise and, in any case, not less than 15 d&ys before the expiry of the date
fixed for completion. of the works. The Engineer shall consider the same and shall grant and communicate
such extension of time as in his opinion is reasonable having regard to the nature and period of delay and the
type and quantum of work affected thereby. No other compensation shall be payable for works so carried
forward to the extended period of time; the same rates, terms and conditions of contract being applicable, as
if such extended period of time was originally provided in the original contract itself.

The non-submission of request for extension or submission of request within less than
before the expiry of the date fixed for completion of the works, shall make him ineligible for extension under

these sub clauses, subject to final decision of Engineer.
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Clause 17B, Part II of GCC shall be read as under:

17B  Extension of Time with Liquidated Damages (LD) for delay due to Contractor: The time for the
execution of the work or part of the works specified in the contract documents shall be deemed to be the
essence of the contract and the works must be completed not later than the date(s) as specified in the contract.
If the Contractor fails to complete the works within the time as specified in the contract for the reasons other
than the reasons specified in Clause 17 and 17A, the Railway may, if satisfied that the works can be
completed by the Contractor within reasonable short time thereafter, allow the Contractor for further extension
of time (Proforma at Annexure-VII) as the Engineer may decide. On such extension the Railway will be
entitled without prejudice to any other right and remedy available on that behalf, to recover from the
Contractor as agreed damages and not by way of penalty for each week or part of the week, a Iculated
at the

For the purpose of this Clause, the contract value of the works shall be taken as value of work as per
contract agreement including any supplementary work order/contract agreement issued. Provided also, that the
total amount of liquidated damages under this condition shall not exceed 5% of the contract value or of the
total value of the item or groups of items of work for which a separate distinct completion period is specified
in the contract.

Provided further, that if the Railway is not satisfied that the works can be completed by the Contractor
and in the event of failure on the part of the contractor to complete the work within further extension of time
allowed as aforesaid, the Railway shall be entitled without prejudice to any other right or remedy available in
that behalf, to appropriate the contractor’s Security Deposit and rescind the contract under Clause 62 of these
Conditions, whether or not actual damage is caused by such default.

NOTE:

In a contract, where extension(s) of time have been allowed once under clause 17B, further request(s) for
extension of time under clause 17A can also be considered under exceptional circumstances. Such
extension(s) of time under clause 17A shall be without any Liquidated damages, but the Liquidated damages
already recovered during extension(s) of time granted previously under clause 17B shall not be waived.
However, Price variation during such extension(s) shall be dealt as applicable for extension(s) of time under
clause 17B.

%/’Z g,mﬁ )
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Clause 19 (3), Part II of GCC shall be read as under:

19.(3) Accepted Programme of Work: The Contractor who has been awarded the work shall as soon as
possible but not later than 30 days after the date of receipt of the acceptance letter in respect of contracts with
initial completion period of two years or less or not later than 90 days for other contracts have to submit the
detailed programme of work indicating the time schedule of various items of works in the form of Bar
Chart/PERT/CPM. He shall also submit the details of organisation (in terms of labour and supervisors), plant
and machinery that he intends to utilize (from time to time) for execution of the work within stipulated date of
completion. The programme of work amended as necessary by discussions with the Engineer, shall be treated
as the agreed programme of the work for the purpose of this contract and the Contractor shall endeavor to
fulfill this programme of work. The progress of work will be watched accordingly and the liquidated damages
will be with reference to the overall completion date. Nothing stated herein shall preclude the Contractor in
achieving earlier completion of item or whole of the works than indicated in the programme.

In Contracts for works of New Line/Gauge Conversi n/Doubling/Railway Electrification, finalized
through Tenders having advertised value more than ) crores, the Contractor shall submit a détailed time
programme to the Engineer within 30 days after issue of LOA. The program shall include the physical and
Financial Progress vis-a-vis program and forecast cash flow adopting Project Management Software such as
Primavera/Sure Track/MS Project etc. The program must identify the milestones, interface requirements
and program reporting elements. The Contractor shall supply, free of cost one set of authorized software to
the Engineer and the soft copy of structured program for the project. This shall be updated every month. The
Contractor shall also submit a revised programme whenever the previous programme is inconsistent with
actual progress. Each programme shall include:

The order in which the Contractor intends to carry out the Works, including the anticipated timing of
each stage, Contractor’s Documents, procurement, manufacture of Plant, delivery to Site,
construction, erection and testing, each of these stages for work by each Subcontractor, if any, the
sequence and timing of inspections and tests specified in the Contract, and a supporting report which
includes:

a general description of the methods which the Contractor intends to adopt, and of the major
stages, in the execution of the Works, and

details showing the Contractor’s reasonable estimate for the number of each class of
Contractor’s Personnel &Equipment, required on the Site for each major stage.

Unless the Engineer, within 21 days after receiving a programme, gives notice to the Contractor stating the
extent to which it does not comply with the Contract, the Contractor shall proceed in accordance with the
programme, subject to his other obligations under the Contract. The Engineer shall be entitled to rely upon the

programme when planning their activities.

If, at any time, the Engineer gives notice to the Contractor that a programme fails (to the extent stated) to
comply with the Contract or to be consistent with actual progress and the Contractor’s stated intentions, the
Contractor shall submit a revised programme to the Engineer within 15 days in accordance with this Sub-

Clause.
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Clause 39(1), Part II of GCC shall be read as under:

39.(1) Rates for Extra Item(s) of Works:

()

(b)

Standard Schedule of Rates (SSOR) Items: Any item of work carried out by the Contractor on the
instructions of the Engineer which is not included in the accepted Bill(s) of Quantities but figures in the
Standard Schedule of Rates (SSOR), shall be executed at the rates set forth in the "Standard Schedule of
‘Rates (SSOR)" modified by the tender percentage as accepted in the contract for that chapter of
Standard Schedule of Rates (SSOR).

For item(s) not covered in this sub clause, the rate shall be decided as agreed upon between the
Engineer and the Contractor before the execution of such items of work as per sub clause (b).

Other Items: For any item of work to be carried out by the Contractor but not included in the accepted
Bill(s) of Quantities and also not covered under sub clause (a) above, the Contractor shall be bound to
notify the Engineer at least seven days before the necessity arises for the execution of such items of
works that the accepted Bill(s) of Quantities does not include rate or rates for such extra work involved.
The rates payable for such items shall be decided at the meeting to be held between the Engineer and
Contractor, in as short a period as possible after the need for the special item has come to the notice. In
case the Contractor fails to attend the meeting after being notified to do so or in the event of no
settlement being arrived at, the Railway shall be entitled to execute the extra works by other means and
the Contractor shall have no claim for loss or damage that may result from such procedure.

The assessment of rates for extra item(s) shall be arrived at based on the prevailing market rates of
labour, machinery & materials and by taking guidance from the following documents in order of

priority:
i. Analysis of Rates for “Unified Standard Schedule of Rates of Indian Railways (USSOR)”
il Analysis of Rates for “Delhi Schedule of Rates issued by CPWD (DSR)”

iii. Market Analysis

Clause 46A.1., Part II of GCC shall be read as under:

46A.1 Applicability:Price Variation Clause (PVC) shall be applicable only in tender having advertised value

Provided further that, in a contract where PVC is applicable, following shall be outside

the purview of price adjustments (i.e. shall be excluded from the gross value of the work for the purpose of
price variation) : '

a)

b)

Materials supplied by Railway to the Contractors, either free or at fixed rate;
Any extra item(s) included in subsequent variation falling outside the purview of the Bill(s) of Quantities

of tender, under clause 39. (1)(b) of these Standard General Conditions, unless applicability of PVC and
‘Base Month’ has been specially agreed, while fixing the rates of such extra item(s).

| T ™
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J. Clause 46A.6, Part II of GCC shall be read as under:

46A.6 "I.“he percentages of various components in various type of works shall be as specified for all item (s)/ Bill(s) of
Quantities in tender document and the same shall be fixed as per table & classifications given below:

(D). For Civil Engineering Works

Classification a . - 0
< = |99l |3
S o w A a O ~ Q|3
3 N BRI = B - R
N SIS |S |~ S| g |da|To el
< ~m | Q *® 19 A . 3
< Reltg|Ye g
“ Jgo | A
Components /M - i i~
1 Fixed * 15 15 15 15 15 15 15 15 15
2 Labour L. 25 20 | 50 | 20 | 20 0 10 25
3 Steel S, 0 0 0 0 0 85 | 0 | 50 | o
4 Cement C, 0 0 0 0 0 0 0 0 0
5 Plant
Machinery & | PM. | B30 15 5 20 20 | 30 0 0 10 | 30
Spares '
6 Fuel & y o ]
Lubricants F. 25 | 15 5 20 | 15 0 0 10 | 20
7 | Other rnatgrlals M, 10 15 | 30 | 30 5 20 0 0 5 10
8 Detonators & . '
eronators E. 0O | B | o] ool o]l o o] ol ol o
Explosive
Total 100 100 100 100 100 100 100 100 100 100 100

* It shall not be considered for any price variation.
The classification mentioned in the table above represents following type of item(s) in the work(s) —

1 Earthwork in Formation
1A Allltem(s) excluding 1B or/and 1C
1B Item(s) for supply of Steel
1C  Item(s) for supply of Cement

2 Ballast Supply Works

3 Tunnelling Works (Without Explosives)
3A  All Item(s) excluding 3B or/and 3C or/and 3D or/and 3E
3B Item(s) for supply of Steel ‘
3C TItem(s) for supply of Cement or/and Grout
3D Item(s) for Fabrication & Erection of Structures including supply of Steel
3E Item(s) for Fabrication & Erection of Structures excluding supply of Steel.

4 Tunnelling Works (With explosives)
4A  All Item(s) excluding 4B or/and 4C or/and 4D or/and 4E

4B  Item(s) for supply of Steel 0,
4C  Item(s) for supply of Cement or/and Grout \(\ o \'7)7
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4D
4E

Ttem(s) for Fabrication & Erection of Structures including supply of Steel ©
Item(s) for Fabrication & Erection of Structures excluding supply of Steel.

Building Works

SA

All Item(s) excluding 5B or/and 5C or/and 5D or/and SE

5B Item(s) for supply of Steel

5C Item(s) for supply of Cement

5D Item(s) for Fabrication & Erection of Structures including supply of Steel
SE Item(s) for Fabrication & Erection of Structures excluding supply of Steel.
Bridges & Protection work

6A  All Item(s) excluding 6B or/and 6C or/and 6D or/and 6E

6B
6C
6D
6E

Item(s) for supply of Steel

Item(s) for supply of Cement

Item(s) for Fabrication, Assembly, Erection& Launching of Girders including supply of Steel
Item(s) for Fabrication, Assembly, Erection &Launching of Girders excluding supply of Steel

Permanent Way linking

Platform, Passenger Amenities

8A
8B
8C
8D
8E

All Item(s) excluding 8B or/and 8C or/and 8D or/and 8E
Item(s) for supply of Steel item/fittings
Item(s) for supply of Cement Item
Ttem(s) for Fabrication & Erection of Structures mcludmg supply of Steel
Ttem(s) for Fabrication & Erection of Structures excluding supply of Steel

Any Other Works not covered in Classification 1to 8

9A
9B
9C
9D
9E

All Item(s) excluding 9B or/and 9C or/and 9D or/and 9E

Item(s) for supply of Steel

Item(s) for supply of Cement or/and Grout

Item(s) for Fabrication & Erection of Structures including supply of Steel
Item(s) for Fabrication & Erection of Structures excluding supply of Steel

B Gt W7 | w
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K. Clause 46A.7 Formulae, Part II of GCC shall be read as under:

46A.7 Formulae: The Amount of variation in prices in various comp
shall be worked out by the following formulae:

onents (labour, material etc.)

* % % % %k
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LIST FOR DISTRIBUTION (Letter 2022/CE-l/CT/GCC-2022lPolicy, Dated 14.07.2021)
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(A)

N

(B)
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©

VPN AW —~

General Managers, All Indian Railways & Production Units

General Manager (Con), N.F. Railway, Guwahati

General Manager /CORE, Allahabad.

Chief Administrative Officers (Con), A]l Indian Railways (Except N.F. Railway)
Principal Chief Engineers, All Indian Railways

CAO, COFMOW, Tilak Bridge, New Delhi
Principal CAO, Diesel Loco Modernization Works, Patiala (Punjab)
CAO (Workshop Projects), Chamber Bhawan, Judge’s Court Road, Anta Ghat, Patna-800001, Bihar

Director General, RDSO, Manak Nagar, Lucknow

Director General, NAIR, Vadodara

Director, IRICEN, Pune —411 001 (Maharashtra)

Director, IRIEEN, PB No.-233, Nasik Road-422101 (Maharashtra)

Director, IRISET, Taa Naka Road, Lalla Guda, Secunderabad-500017

Director, IRIMEE, Jamalpur Distt-Jamalpur, PIN-811214 (Bihar).

Director, IRITM, Sarswati Residential Estate, IRITM Campus, Manak Nagar, Lucknow

MD, CONCOR, Concor Bhawan, C-3, Mathura Road, Opp. Apollo Hospital, New Delhi- 110076.
IRCON International Limited, C-4, District Centre, Saket, New Delhi- 110017

MD, RITES Ltd., RITES Bhawan, Plot No.1, Sector-29, Gurgaon.

CMD, RVNL, August Kranti Bhawan,Plot No.25, 1* Floor, Bhikaji Cama Place, New Delhi.

MD, MRVC Ltd., Churchgate Station Bldg, Mumbai- 400020 ‘

CMD, KONKAN Railway Corporation Ltd, Rail Bhawan, New Delhi-110001.

MD, DFCCIL, 5 Floor, Pragati Maidan Metro Station Building Complex, New Delhi-110001

MD, RLDA, Near Safdarjung Railway Station, Moti Bagh, Phase-I, New Delhi- 110021

MD, CRIS, Chanakyapur, New Delhi.

CMD, RailTel Corporation of India Ltd. Plot No. 143, Institutional Area, Sector-44, Gurgaon — 122003.
CME, IROAF, 12% Floor, Core-1, Scope Minar, Distt. Centre, Laxmi Nagar, Delhi- 110092

Managing Director, IRFC Limited, UG Floor, EastTower, NBCC Place, Bhisham Pitamah Marg, LodhiRoad, Pragati
Vihar, New Delhi. . '
CMD, IRCTC Ltd., B-148, 11th Floor, Statesman House, Barakhamba Road, New Delhi 110001

CMD, Braithwaite & Co. limited, 5 Hide Road Kolkata 700043.

Copy to:

(A)
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General Secretary, IRCA, DRM Office, New Delhi.

General Secretary, AIRF, Rail Bhawan, New Delhi

General Secretary, NFIR, Rail Bhawan, New Delhi

General Secretary, IRPOF, Rail Bhawan, New Delhi

General Secretary, FROA, Rail Bhawan, New Delhi

General Secretary, AIRPA, Rail Bhawan, New Delhi

General Secretary, AISC & STREA, Rail Bhawan, New Delhi

The Secretary, RBSS, Group (A) Offices Association, Rail Bhawan
The Secretary, RBSS, Group (B) Offices Association, Rail Bhawan

. General Secretary, RBSSS Association, Rail Bhawan
. The Secretary, RBMSA, Rail Bhawan
. The Secretary, Railway, Group (D) Employees Association, Rail Bhawan

Concerned PSO for kind information of Chairman cum CEO, M/Infra, M/T&RS M/O&BD, M/Finance, Railway Board
Adv./MR, EDPG/MR, OSD/MR, OSR(Co-ord)/MR :

Chief Vigilance Officers, All Indian Railways. )
DG(RHSg), DG(RPF), AM(CE), AM(Workz), AM(B), AM(Elec.), AM(RS), AM(ME), AM/Tele, AM/C&IS, AM/Sig.,
AM(Plg.), PED(B&S), PED(Vigilance), PEDCE(P), EDCE(G), EDTK(M&MC), EDCE(B&S), I%DF(X)—I, EDF(X)-II,
ED(Works), EDW(Plg.), ED/Project(Mon.), ED(L&A), ED(PSU), EDVE, ED(Safety), ED(Sig. Dev.), ED( Tele),
EDRS(G), EDRE, EDEE(G), EDFE, EDE(N), ED(Accounts), ED/T&MPP, EDME(Chg.), EDME(Frt.), ED/Plg.,
JS(conf), JS(P), JS(G), JS(D), Vigilance-III, Vig(Conf) of Railway Board.
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