

Name of Work: - CONSTRUCTION OF MAJOR BRIDGES ON ANKLESHWAR-RAJPIPLA ROAD (SH-64) UNDER HIGH SPEED CORRIDOR SCHEME (PHASE-1) DIST .BHARUCH IN THE STATE OF GUJARAT (W.S. (1) MAJOR BRIDGE NEAR UCHHALI AT CH 06+785 RHS (2) MAJOR BRIDGES ON KAVERI RIVER AT CH 14+720 LHS (3) MAJOR BRIDGE NEAR RANIPOR AT CH 23+180 LHS & RHS (4) MAJOR BRIDGE NEAR RAJPARDI AT CH 30+490 RHS.

ચેકલીસ્ટ ફોર ડી.ટી.પી.

Sr No.		Clause no	Page No.		
1	Principle Approval Date and Amount (Attach letter)	-	-	:-	Date: - 20/01/2025 Rs. - 764.78 Cr.
2	Administrative Approval Date and Amount (Attach letter)	-	-	:-	Date: - 12/12/2025 Rs. - 764.78 Cr.
3	Technical Approval Date and Amount (Attach letter)	-	-	:-	Date: -05/05/2026 Rs. 55,63,62,070.44/-
4	SOR Year	-	-	:-	2024-2025
5	DTP amount	IFB	4	:-	Rs. 55,63,62,070.43/-
6	Tender Fee Rs. (As per GR- PRCH-102000-IB-221(59)-C, dated 24/01/2007) (3.0 Cr. to 5.0 Cr. – Rs 6000 5.0 Cr. to 10.0 Cr. – Rs 12000 Above 10.0 Cr.- Rs 18000)	IFB	4	:-	18000.00/-
7	Earnest Money Deposit (Bid Security-1% of DTP amount) Rs.	IFB point 6	4	:-	55,64,000.00/-
8	Time Limit (Months)	Section 3 cl. 17	41	:-	18 Months
9	Annual Financial Turnover Amount Rs.	Section 1 cl. 4.5.3(a)	9	:-	37,09,08,000.00/-
10	Defect Liability Period (In Months & includes no. of Monsoons)	Section 3 cl. 33.1	46	:-	3 (Three) years
11	Free Maintenance Guarantee Period (for Road Construction)	Section 3 cl. 332.2	46	:-	4 (Four) years
12	Registration/Category required	-	-	:-	“AA” Class Special Bridge category I
13	Site Possession Date	Section 3 cl. 21	42	:-	1 st day of Work order#
14	Period between Program Update (Days)	Section 3 cl. 27.3	44	:-	30 Days
15	Amount to be withheld for late submission of Program	Section 3 cl. 27.3	44	:-	5 Lakh
16	Milestone: -	Section 3 cl. 49.1	53	:-	<u>%</u> <u>Days</u>
(A)	Milestone 1	-	-	:-	10% 135
(B)	Milestone 2	-	-	:-	40% 270
(C)	Milestone 3	-	-	:-	80% 405
(D)	Milestone 4	-	-	:-	100% 540

#In case of LA/FRA is in progress give likely date

17	Price Adjustment Components	Section 4 cl. 24	66	:-	%	Input index/price*
(A)	Labour, P_L	Section 4 cl. 24 (i)	66	:-	PL=11.90	Lo=
(B)	Cement, P_C	Section 4 cl. 24 (ii)	66	:-	PC=9.04	Co=
(C)	Steel, P_S	Section 4 cl. 24 (iii)	67	:-	PS =48.53	So=
(D)	Bitumen, P_b	Section 4 cl. 24 (iv)	67	:-	Pb= 0.00	Bo=
(E)	POL, P_f	Section 4 cl. 24 (v)	68	:-	Pf= 3.59	Fo=
(F)	Plant and Machinery Spares P_p	Section 4 cl. 24 (vi)	68	:-	Pp= 17.85	Po=
(G)	Other Materials, P_m	Section 4 cl. 24 (vii)	69	:-	Pm= 9.09	Mo=
	Total	-	-	:-	<u>100%</u>	
18	Amount to be withheld for failing to supply “as built” drawings	Section 3 cl. 58	56	:-	10 Lakhs	
19	Percentage Rate Contract (up to INR 50 Cr.)/ Item Rate Contract (above INR 50 Cr.)	Section 7	78	:-	Item Rate Contract (Above INR 50 Cr.)	

*Input index/price for each component on 28 days preceding the date of opening of technical bid shall be noted.

CERTIFICATE

This is to certify that the contract document prepared for the work **CONSTRUCTION OF MAJOR BRIDGES ON ANKLESHWAR-RAJPIPLA ROAD (SH-64) UNDER HIGH SPEED CORRIDOR SCHEME (PHASE-1) DIST .BHARUCH IN THE STATE OF GUJARAT (W.S. (1) MAJOR BRIDGE NEAR UCHHALI AT CH 06+785 RHS (2) MAJOR BRIDGES ON KAVERI RIVER AT CH 14+720 LHS (3) MAJOR BRIDGE NEAR RANIPOR AT CH 23+180 LHS & RHS (4) MAJOR BRIDGE NEAR RAJPARDI AT CH 30+490 RHS.** is based on the Standard Bidding Document Procurement of Civil Works published by R&B department letter No. RBD/0346/10/2023 dated 12/10/2023.

No further modification and alteration in this standard format has been made by this office.

**Deputy Executive Engineer
(R&B)Sub Division
Ankleshwar**

**Divisional Account
(R&B) Division
Bharuch**

**Deputy Executive Engineer
City (R&B)Sub Division
Bharuch**

**Superintending Engineer
Vadodara (R&B) Circle
Vadodara**