

<b>PANCHAYAT IRRIGATION DIVISION - RAJKOT</b> <b>Panchayat Irrigation Sub Division - Jasdan</b> <b>Deepning of Vanala PT (Dudhiya walu), Ta.Vinchhiya Dist.Rajkot.</b>					
Memorandum Showing Items To be carried out :-					
Schedule-B					
Quantities Estimated but may be more or less	Item of works	Estimated Rates		Unit	Total Amount according to estimated Quantities in Rs.
		In Figures	In Words(Rs)		
1	2	3(A)	3(B)	4	5
	<b>ITEM NO : 1</b>				
<b>3932.25</b>	Strengthening of existing earthen bund by obtaining earth from deepening Minor irrigation Scheme / Percolation Tank / Check Dam using watering / Pneumatic Temping work etc. Complete as suggested by Engineer in charge	₹ 104.90	Rupees One Hundred Four and Ninety Paisa Only	Cum	₹ 4,12,493.03
	<b>Total</b>				<b>₹ 4,12,493.03</b>
<b>Rupees Four Lacs Twelve Thousand Four Hundred Ninety Three Rupees &amp; Three Paisa Only</b>					
I/We am/are willing to carry out the work at ..... % above / below percent					
*Estimate amount put to tender Rs.		*Estimate amount put to tender Rs.			
Deduct.....% below Rs		Add .....% above Rs			
Net Rs		Net Rs			
In words .....		In words .....			
*(Please strikeout whichever is not applicable)					

Notes 1- All works shall be carried out as per public works Department Handbook and other specification of Division

Notes 2- All the columns is schedule should filled in ink and the total of the entire in the last column should be struck by the contractor under his signature

Notes 3- Rate quoted include clearance of site (prior commencement of work and at its close) in all respect and hold good for work under all condition,site,moisture,weather etc.

Notes 4- to be continued on additional sheets,if found necessary

Signature of  
Contractor

Deputy Executive Engineer  
Panchayat Irrigation Sub Division  
Jasdan

Executive Engineer  
Panchayat Irrigation Division  
District Rajkot