

Name of Work: Construction of Bridge at Ch 2.00 Km of Hadadi-Mudahadadi MDR Road in Davanagere Taluk

Estimated Cost: Rs. 200.00 Lakhs

Head of Account: 4059~80~051~0~60~132


Time period: 9 Months (September-2026 to May - 2027)

Sl No	Activities	Sep-26	Oct-26	Nov-26	Dec-26	Jan-27	February-27	Mar-27	Apr-27	May-27
1	QAP, Mix design approval & Diversion road, Dismantling of Existing culvert, Earthwork.									
2	PCC, Foundation for Abutment, Pier & Retaining wall									
3	Substructure of the Abutment, Pier & Retaining wall									
4	Superstructure of the Bridge									
5	Approach Road									
6	Road Furnitures									

Section Officer



Executive Engineer
PWD Division
Davanagere.



Assistant Executive Engineer
No-3 PWD Sub Division
Davanagere

