

Supply Schedule of Ballast

(As per para-No.2.1 of Special Condition of Contract Part-II)

Sl. No.	Month	Target supply
1.	1st	8000 Cum
2.	2nd	12000 Cum
3.	3rd	12000 Cum
4.	4th	12000 Cum
5.	5th	12000 Cum
6.	6th	12000 Cum
7.	7th	12000 Cum
8.	8th	12000 Cum
9.	9th	12000 Cum
10.	10 th	12000 Cum
11.	11 th	12000 Cum
12.	12 th	12000 Cum
13.	13 th	12000 Cum
14.	14 th	12000 Cum
15.	15 th	12000 Cum
16.	16 th	12000 Cum
17.	17 th	12000 Cum
18.	18 th	Nil
Total: -		2,00,000 Cum

Note: -

1. Last month (18th month) has been kept only for loading of supplied ballast into railway wagons.
2. The monsoon period of **three months every year** has been excluded from the above time schedule of supply. Monsoon period will be treated from **15th June to 15th September. (Tenderer refer to Para No 2.1.2 of Special Condition of Contract Part-II).**
3. The schedule of quantity to be supplied as mentioned above is tentative & minimum. Quantity to be supplied may increase as per the direction of Engineer-in-charge & will be binding to the contractor without paying any extra cost to the contractor by the railway. Above supply is tentative for supplying in one part and to be done for another depot/another part as per the direction of Engineer-in-charge. Nothing extra will be paid to contractor.