

## 11.0 DELIVERY SCHEDULE CHART: -

11.1 In the event of acceptance of the offer, the machine shall be supplied as per the following schedule chart: -

SN	Activity	Activity Code	Order limit of Time Schedule expected by MCF/RBL
1.	Issue of LOA	D1	-
2.	Submission of GA drawing supplier along with all necessary details.	D2	D1+30days
3.	Approval of GA drawing by consignee	D3	D2+30 days
4.	Confirmation of availability of clear site by consignee	D4	By D3 (i.e. at the time of approval of GA drawing)
5.	Supply/Delivery of machine	D5	D3+90days
6.	Installation & Commissioning of the machine by supplier	D6	D5+45 days
7.	Proving out of the machine by Supplier	D7	D6+30 days
8.	Issue of PTC by consignee	D8	D7+30days
9.	Warranty of supplier	D9	D6+2 years