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NATIONALCOMPETITIVEBIDDING 

1. TheSecretary,GujaratPavitraYatradhamVikasBoard,Gandhinagar‘invitesbidsforthe 
construction of works detailed in the table. 
Thebiddersmaysubmitbidsforanyorallofthefollowingworks. 

TABLE 
 

 
Package 

No. 

 
Nameofwork 

Approximatev
alue of works 

(Rs.) 

Bid 
security 

(Rs.) 

 
Cost of 

document(Rs) 

 
Period of 

completion 

#Class of 
Registration/ 
Category of 
contractorif 

required 
1 2 3 4 5 6 7 

 

 
1 

Development 
of Shri 

Tulshishyam 
Yatradham  

Ta. Una Dist. 
Gir- Somnath 

 

 
8,13,00,174.58 

 

 
8,13,000.00 

 

 
Rs.12,000.00 

 
18 

(Eighteen) 
Months. 

Class“AA”and 
Special 

Category I 
Building. 

 

2. Prospective/ Interested bidder may download the Bid Documents from website 
https://tender.nprocure.com free of cost till the Time and Date as mentioned on 
online NIT at website https://tender.nprocure.com. 

3. However, Bidder who is submitting the Bid Online will have to pay the Bid 
Document Fee /Tender Fee through Demand Draft only of any Schedule Bank 
payable at Gandhinagarand in favour of ‘Secretary, Gujarat Pavitra 
YatradhamVikas Board, Gandhinagar’. Once the Bid is received online, Bid 
Document / Tender Fee will not be refundable. 

 
TheDemandDraft for Bid Document/TenderfeeandFDR/Bank Guaranteeagainst Bid 
Security / EMD shall be submitted in electronic format throughonline (by scanning) 
while uploading the bid, this submission shall mean that bid document / tender fee 
and Bid Security / EMD has been received. Accordingly, the offer of only those shall 
be openedwhose Bid Document / Tender Fee and Bid Security / EMD have been 
received electronically. However, for the purpose of realization ofDemand Draft, and 
FDR / Bank Guarantee bidder shall send the same in original through R.P.A.D. so as 
to reach to ‘Secretary, Gujarat Pavitra Yatradham VikasBoard, Gandhinagar’ as 
per date mentioned in document. 
Penetrative action for not submitting Demand Draft / FDR / Bank Guarantee in 
original to Secretary/ Tender Inviting Authority by bidder shall be initiated. 

4. Bids received online, will be opened on the time, date and place as specified in the 
online NIT at website https://tender.nprocure.com in the presence of the biddersor 
their authorized representatives, who wish to remain present. 
If the office happens to be closed on the day of opening of the bids as specified,the 
bids will be opened on the next working day at the same time and venue. 

5. Aprebidmeetingwillbeheldon…………………at…………………. hrs.atthe office of Gujarat 
Pavitra Yatradham Vikas Board, Gandhinagar’ to clarify the issues and to 
answer questions on anymatter thatmayberaisedatthatstageas statedin clause 9.2 
of ‘instructions toBidders’ of the bidding documents. 

6. Bid Security (EMD) is equal to 1% of Estimated Amount put to bid / tender and 
shouldbe rounded off to the next thousand rupees. 

7. OtherInformationisasunder: 
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A. Agenciescanprepareand edittheiroffersanumberoftimesbeforetheendof the 
tender submission date and time. After the tender submission date and time, 
the bidder cannot modify / edit / withdraw their submitted offer in any case. 
No written or online request in this regard shall be granted. 

B. Offersinphysicalformwillnotbeacceptedinanycase. 

C. Demand Draft purchased by the other then bidder and issued after the last 
date of submission of Bids, will not be considered or accepted. 

D. The cost incurred by the contractor for this offer for clarification or attending 
discussion, conferences or site visits will not be reimbursed by the Employer 
or Engineer-in-Charge. 

E. Conditionaltendershallnotbeaccepted. 

F. Any changes, addition, alternation made in the prescribed form attached with 
tender are liable to be rejected. 

G. Any change in format or conditional Bank Guarantee will not be accepted and 
the bidder will be considered non-responsive. 

H. All the bidders are instructed to fill in information strictly in accordance with 
the format given in the checklist /qualification document / tender document. 

I. It is mandatory for the bidders to supply each and every information as asked 
strictlyin electronic format at appropriate places only. 

J. Blank / insufficient information shall be treated as nil information and shall 
result in disqualification. 

K. Even if the bidder has been qualified in a similar or larger size of project inthe 
past,it shall not bedeemedto be a ground / reason for not giving required 
information forthis work / bid. 

L. Information supplied for earlier projects shall not be considered while 
evaluation of this bid. The Government will not ask for any other information, 
unless it is found absolutely necessary by the competent authority. 

M. Iffoundnecessary,thecontractorwillbeintimatedfornegotiation. 
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#For the works costing up to 7.5 crore (ROAD), 7.0 crore (BUILDING 
&BRIDGE)kindly refer to SSR-10-2015-17-C dated 03-02-2017 

Forthe works costingunder7.5crore forRoad Works and 7.0crore for Buildingand 
Bridge Works following documents shall be submitted in electronic format only 
through online by scanning and the (i) Bid Document Fee / Tender Fee (ii) Bid 
Security / EMD (iii) SBD Signed and Stamped by Bidder should be sent in original to 
the Tender opening authority through RPAD, so as to reach the ‘Secretary, 
GujaratPavitra Yatradham Vikas Board, Gandhinagar’ as per date mentioned in 
document. 

(i) BidDocumentFee/TenderFee 

(ii) Bid Security / EMD or Valid EMD Exemption Certificate of Appropriate 

Class of Registration of Approved Contractors 

(iii) RegistrationCertificateofAppropriate Class “AA” and Special Category-I 

Building . 

(iv) BankSolvencyoftheCurrentCalendarYeari.e. 2025. 

(v) GSTNumber 

(vi) OtherDocuments,asrequired. 
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SECTION-1 
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Section1:InstructionstoBidders 

Tableof Clauses 
 

PageNo.  PageNo. 
A.General   D.SubmissionofBids  

1. ScopeofBid 8 19. Sealing&MarkingofBids 18 
2. SourceofFunds 8 20. DeadlineforSubmissionof 

Bids 
18 

3. EligibleBidders 8 21. LateBids 18 
4. Qualificationofthe 

Bidder 
8 22. Modificationand 

WithdrawalofBids 
18 

5. OneBidperBidder 12    

6. CostofBidding 12 E.BidOpeningandEvaluation  

7. Site Visit 12 23. Bid Opening 19 
   24. ProcesstobeConfidential 20 
B.BiddingDocuments  25. ClarificationofFinancial 

Bids 
20 

8. ContentofBidding 
Documents 

13 26. ExaminationofBids and 
Determinationof 
Responsiveness 

20 

9. ClarificationofBidding 
Documents 

13 27. CorrectionofErrors 20 

10. AmendmentofBidding 
Documents 

14 28. Deleted 21 

   29. EvaluationandComparison 
ofFinancial Bids 

21 

C.PreparationofBids  30. Deleted 21 

11. LanguageofBid 15    

12. DocumentsComprising 
the Bid 

15 F.Awardof Contract  

13. BidPrices 15 31. AwardCriteria 22 
14. CurrenciesofBidand 

Payment 
16 32. Employer’sRighttoAccept 

anyBidandtoRejectany or 
all Bids 

22 

15. BidValidity 16 33. NotificationofAwardand 
SigningofAgreement 

22 

16. BidSecurity 16 34. PerformanceSecurity 22 
17. AlternativeProposalsby 

Bidders 
17 35. AdvancePaymentand 

Security 
23 

18. FormatandSigningofBid 17 36. DisputeReviewExpert 23 
   37. CorruptorFraudulent 

Practices 
23 
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A. GENERAL 

1. ScopeofBid 

1.1 The Employer (Secretary, Gujarat Pavitra Yatradham Vikas Board,Gandhinagar) 
invites bids for the Construction of works Name of work: Development of Shri 
Tulshishyam Yatradham Ta. Una Dist. Gir- Somnathdefined in these documents 
and referred to as ‘the works” detailed in the table given in IFB. The bidders may 
submit bids for any or all of the works detailed in the table given in IFB. 

1.2 The successful bidder will be expected to complete the works by the intended 
completion date specified in the Contract data. 

1.3 Throughout these bidding documents, the terms ‘bid’ and ‘tender’ and their 
derivatives (bidder/ tenderer, bid / tender, bidding/ tendering, etc.) aresynonymous. 

2. SourceofFunds 

2.1 The expenditure on this project will be met from the budget of Govt.of Gujarat / Govt. 
of India for centrally sponsored projects. 

3. EligibleBidders 

3.1 ThisInvitationforBidsisopentoalleligiblebidders. 

3.2 All bidders shall provide in Section 2, Forms of Bid and Qualification Information, a 
statement that the Bidder is neither associated, nor has been associated, directly or 
indirectly, with the consultant or any other entity that has prepared the design, 
specifications, and other documents for the Project or being proposed as Project 
Manager for the Contract. A firm that has been engaged by the Employer to provide 
consulting services for the preparation or supervision of the works, and any of its 
affiliates, shall not be eligible to bid. 

 
4. QualificationoftheBidder 

4.1 All bidders shall provide in Section 2, Forms of Bid and Qualification Information, a 
preliminary description of the proposed work method and schedule, including 
drawings and charts, as necessary. The proposed methodology should include a 
program of construction backed with equipment planning and deployment duly 
supported with broad calculations and quality assurance procedures proposed to be 
adopted justifying their capability of execution and completion of work as per 
technical specifications, within stipulated period of completion. 

4.2 Deleted 
4.3 Deleted 
4.4 Deleted 
#4.5 QUALIFICATIONCRITERIA: 

(ApplicablefortheworkswhichrequirePost Qualification) 

4.5.1 Qualification will be based on Applicant’s meeting all the following minimum pass/ 
fail criteria regarding the Applicant’s general and particular experience, personnel 
and equipment capabilities and financial positions, as demonstrated by the 
applicant’s responses in the forms attached to the letter of application (specified 
requirement for joint ventures are given under para 4.6 below) Subcontractors 
experience and resources shall not be taken in to account in determining the 
applicants compliance with the qualifying criteria. 

4.5.2 To qualify for more than one contract, the applicant must demonstrate having experience 
and resources sufficient tomeet theaggregate of the qualification criteria for each contract 
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given in paragraphs 4.5.4, 4.5.5 and 4.5.9 below 

4.5.3 Baseyearand Escalation 
 

ThebaseyearshallbetakenasCurrentfinancial year 

Following enhancement factors will be used for the costs of works executed and the 
financial figure to a common base value for works completed in India. 

 
Year FinancialYear Multiplyingfactor 

Baseyearofinvitingtender 2025-2026 1.00 
-1 2024-2025 1.10 
-2 2023-2024 1.21 
-3 2022-2023 1.33 
-4 2021-2022 1.46 
-5 2020-2021 1.61 

 
Applicant should indicate actual figures of costs and amount for the works 

executed by them without accounting for the above-mentioned factors. 

In case the financial figures and value of completed works are in foreign 
currency the above enhanced multiplying factors will not be applied. Instead, the 
current market exchange rate (State Bank of India BC Selling rate as on the last date 
of submission of the bid) will be applied for the purpose of conversion of the amount 
in foreign currency into India rupees. 

 
4.5.3. GeneralExperience. 

TheApplicantshallmeetwiththefollowingminimumcriteria: 
 

TheApplicantshallmeetwiththefollowingminimumcriteria: 
 

(a) Achieved a minimum annual financial turnover (defined as billing for works 
in progress and completed in all classes of civil engineering construction 
worksonly)inanyoneyear,overthelastfiveyearsoftheannualvalueof 
5.42CrwithoutGST. 

 
(b) Experience in successfully completing or substantially completing at least 

one contract of any Government Projecthighway (road and / or 
bridgeworks) airport runway of at least 40 percent of the value of proposed 
contract within the last five years. 

 
The works may have been executed by the applicant as prime contractor 
oras a member of a joint venture oras a nominated sub-contractor. As 
subcontractor, he should have acquired the experience of execution of all 
major items of works under the proposed contract. In case a project hasbeen 
executed by a joint venture, weight towards experience of the projectwould 
be given to each joint venture in proportion to their financialparticipation in 
the joint venture. 

 
Substantially completed works means those works which are at least 90% 
completed as on the date of submission (i.e. gross value of work done up to 
the 10 last date of submission is 90% or more of the original contract price) 
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andcontinuing satisfactorily. 

 
Forthese, a certificate fromthe employers shallbe submitted alongwith the 
application incorporating clearly the name of the work, contract value, 
billing amount, date of commencement of works, satisfactory performanceof 
the contractor and any other relevant information. 

 
4.5.4. PersonnelCapabilities. 

Availabilityforhisworkofpersonnelwithadequateexperienceasrequired;asper 
Appendix. 

 
4.5.5. EquipmentCapabilities 

Based on the studies carried out by the Engineer, the minimum suggested major 
equipment to attain the completion of works in accordance with the prescribed 
construction schedule are shown in the Appendix. 

 
The bidders should, however, undertake their own studies and furnish with 

their bid, a detailed construction planning and methodology supported with layout 
and necessary drawings and calculations to allow the employer to review their 
proposals. The numbers, types and capacities of each plant/equipment shall be 
shown in the proposals along with the cycle time for each operation for the given 
production capacity to match the requirements. 

 
4.5.6. FinancialPosition 

 
The Applicant should give undertaking that he has access to, or has available, liquid 
assets (aggregate of working capital, cash in hand and uncommitted bank guarantees) 
and / or credit facilities up to 25 percent of the value of the contract / contracts applied. 

 
4.5.7. The audited balance sheets for the last five years should be submitted, which must 

demonstrate the soundness of the applicant’s financial position, showing long – term 
profitability including an estimated financial projection for the next two years If 
necessary, the employer will make inquiries with the applicant’s bankers. 

 
4.5.8. LitigationHistory 

The Applicant should provide accurate information on any litigation or arbitration 
resulting from contracts completed or under execution by him over the last five years. A 
consistent history of awards against the Applicant or any partner of a joint venture may 
result in failure of the applicant. 

 
4.5.9. Disqualification 



12 
 

Even though the applicants meet the above criteria, they are subject tobe disqualified 
if they have: 
Made misleading or false representation in the forms, statements submitted and / or 
Record of poor performance such as abandoning the work, rescinding of contract for 
which the reasons are attributable to the non – performance of the contractor; 
consistent history of litigation awarded against the applicant or financial failure due 
to bankruptcy. The rescinding of contract of a joint venture on account of reasons 
other than non – performance, such as Most Experienced partner of joint venture 
pulling out, court directions leading to breaking up of a joint venture before the start 
of work, which are not attributable to the poor performance of the contractor will, 
however, not affect the qualification of the individual partners. 
 

#4.6  JOINT VENTURE: (Maximum 3 Members i.e. 1 Lead & 2 
Others)(Applicableonlyforestimatedprojectcostof50Croreandabo
ve) 

 
4.6.1. Jointventuresmustcomplywiththefollowingrequirement: 

 
(a) Followingaretheminimumqualificationrequirements: 

(i) Theleadpartnershallmeetnotlessthan50percentofallcriteriagiveninpara 
4.5.3&4.5.6above.Thejointventuremustcollectivelysatisfythecriteriaofpara 

4.5.3&4.5.6above.Theexperienceoftheotherjointventurepartnersshallbeconsideredifitisnotle
ssthan30percentofthequalifyingcriteriainpara4.5.3& 
4.5.6above. 

(ii) Individuallyeachmembermustsatisfytherequirementsofpara4.5.7&4.5.8above. 
 

(b) Bid shall be signed so as to legally bind all partners, jointly and severally, and shallbe 
submitted with a copy of the joint venture agreement providing the joint 
andseveral liabilities with respect to the contract. 

4.6.2. Qualification of a joint venture does not necessarily qualify any of 
itspartnersindividually or as a partner in any other joint venture. In case dissolution 
of a jointventure, each one of the constituent firms may qualify if they meet all 
thequalification requirements, subject to the written approval of the Employer. 

4.7. BidCapacity. 
 

Applicants who meet the minimum qualification criteria will be qualified only if their 
available bid capacity at the expected time of bidding is more than thetotalestimated 
cost of the works. The available bid capacity will be calculated as under: 

 
AssessedAvailableBidCapacity=(A*N*2-B),where 

A=Maximum value of work executed in any one year during the last five years 
(updated to the price level of the year indicated in appendix) taking into 
account the completed as well as works in Progress. 

 
B=Value at current price level of the existing commitments and ongoing works to be 

completed during the next 18 (Eighteen) Months (period of completion of 
work for which bids are invited); and 

 
N=Number of years prescribed for completion of the works for which the bids are 

invited. 
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Note:In Case of joint venture, the available bid capacity will be applied for each 
partner to the extent of his proposed participation in the execution of 
the work. 

4.8 Even though the bidders meet the above qualifying criteria, they are subject to 
be disqualified if they have: 

 

- Mademisleadingorfalserepresentationintheforms,statementsandAttachments the 
submitted in proof the qualification requirements; and / orRecord of poor 
performance such as abandoning the works, not properly completing the 
contract, inordinate delay in completion, litigation history, or financial failures 
etc.; and/ or 

- Participated in the previous bidding for the same work and had quoted 
unreasonably high bid prices and could not furnish rational justification to the 
employer. 

 
5. Onebidperbidder 

 
5.1.    Each bidder shall submit only one bid for one package. A bidder who submits or 

participates in more than one bid (other than as a subcontractor or in cases of 
alternatives that have been permitted or requested) will cause all the proposals with 
the bidder’s participation to be disqualified. 

 
6. CostofBidding 

 
6.1.     The bidder shall bear all costs associated with the preparation and submission of his 

Bid, and the Employer will in no case be responsible and liable for those costs. 

 
7. SiteVisit 

 
7.1.     The Bidder, at the Bidder’s own responsibility and risk is encouraged to visit and 

examine the Site of work and its surrounding and obtain all information that may be 
necessary for preparing the Bid and entering into a contract for construction of the 
Works. 
ThecostsofvisitingthesiteshallbeattheBidder’sown expense. 
The bidder must submit an affidavit as per Annexure 18 on stamp paper for 
Rs.300 
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B. BIDDINGDOCUMENTS 

 
8. ContentofBiddingDocuments 
8.1 Thesetofbiddingdocumentscomprisesthedocumentslistedbelowandaddenda 

issued in accordance with Clause 10: 
Section Particulars VolumeNo. 

- InvitationforBids 
 

I 1 InstructionstoBidders 

2 QualificationInformation,andotherforms 

3 ConditionsofContract 

4 ContractData 

5 TechnicalSpecifications II 

6 Formof Bid III 

7 BillofQuantities 

8 Securitiesandotherforms 

9 Drawings IV 

10 Documentstobefurnishedbybidder V 

 
8.2. Volumes I, II, III and IV are available online and documents to be furnished by the 

bidder in compliance to section 2 will be prepared by him and furnished as Volume-V 
in two parts (refer clause 12). 

 
8.3. The bidder is expected to examine carefully all instructions, conditions of contract, 

contract data, forms, terms, technical specifications, bill ofquantities,forms, Annexes 
and drawings in the Bid Document. Failure to comply with the requirements of Bid 
Documents shall be at the bidder’s own risk. Pursuant to clause 26 hereof, bids 
which are not substantially responsive to the requirements of the Bid Documents 
shall be rejected. 

 
9. ClarificationBiddingDocuments 

 
9.1 A prospective bidder requiring any clarification of the bidding documents may 

notify the Employer in writing or through E-mail at the Employer’s address 
indicated in the invitation to bid. The Employer will respond to any request for 
clarification which he received earlier than 15 days prior to the deadline for 
submission of bids. Employer’s response will be published on website including a 
description of the enquiry but without identifying its source. 

 
9.2. Pre-bid meeting 

 
9.2.1. The bidder or his official representative is invited toattend a pre-bid meeting which 

will take place at the address, venue, time and date as indicated in the appendix. 
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9.2.2. The purpose of the meeting will be to clarify issues and to answer questions on any 
matter that may be raised at that stage. 

 
9.2.3. The bidder shall be required to submit any questions in writing or e-mail to reach 

the Employer not later than 03 days before the meeting. 

 
9.2.4      Minutes of the meeting, including the question raised (Without identifying 

thesource of enquiry) and the responses given will be published without delay on 
the tender website i.e. tender.nprocure.com. Any modification of the bidding 
documents listed in sub-Clause 8.1 which may become necessary as a result of the 
pre-bid meetingshallbe madebythe Employerexclusivelythroughthe issue of an 
Addendum pursuant to Clause 10 and not through the minutes of the pre-bid 
meeting. 

 
9.2.5.Non-attendance at the pre-bid meeting will not be a cause for disqualification of a 

bidder. 

 
10. AmendmentofBiddingDocuments 

 
10.1 Before the deadline for submission of bids, the Employer may modify the bidding 

documents by issuing addenda. 

 
10.2. Any addendum thus issued shall be part of the bidding documents. The Employer 

will assume no responsibility for the same. 

 
10.3. To give prospective bidders reasonable time in which to take an addendum into 

account in preparing their bids, the Employer may, at his discretion, extend as 
necessary the deadline for submission of bids, in accordance with Sub-Clause 20.2 
below. 
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C. PREPARATIONOFBIDS 

11. LanguageoftheBid 

11.1 AlldocumentsrelatingtothebidshallbeintheEnglishlanguage. 
 

12. DocumentsComprisingtheBid 

12.1. ThebidbesubmittedbythebidderasVolumeVofthebiddocument (referClause 8.1) 
shall be in two separate parts: 

 
PartIshallbenamed“TechnicalBid”andshallcomprise 

(i) BidSecurityintheformspecifiedinSection8 
 

(ii) QualificationInformationandsupportingdocumentsasspecifiedinSection2 

(iii) Certificates,undertakings,affidavitsasspecifiedinSection2 
 

(iv) AnyotherinformationpursuanttoClause4.5ofthese instructions 

(v) UndertakingthatthebidshallremainvalidfortheperiodspecifiedinClause 15.1 
 
 

PartIIshallbenamed“FinancialBid”andshallcomprise 
 

(i) FormofBidasspecifiedinSection 6 
 

(ii) PricedBillofQuantitiesforitemsspecifiedinSection7 

 
12.2. The Bidder shall submit the details / information pertaining to each part 

i.e.technical as well as financial and must be submitted online only. 
12.3. Followingdocumentswillbedeemedtobepartofthe bid. 

 

 

Section Particulars VolumeNo. 
 

InvitationforBids(IFB) 
1 InstructiontoBidders VolumeI 
3 ConditionsofContract 
4 ContractData 
5 Specifications VolumeII 
9 Drawings VolumeIV 

13. BidPrices 

13.1 The Contract shall be for the whole works as described in Sub-Clause 1.1, based 
onthe priced Bill of Quantities submitted by the Bidder. 

 
13.2 The bidder shall fill in rates and prices and line-item total (both in figures and 

words)for all items of the Works described in the Bill of Quantities along with total 
bid price 
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(Bothinfiguresandwords).Itemsforwhichno rateorpriceisenteredbythebidder will 
not be paid for by the Bill of Quantities. 

 
13.3 All duties, taxes, and other levies except GST payable by the contractor under the 

contract, or for any other cause shall be included in the rates, prices and total Bid 
Price submitted by the Bidder. (GST will be paid extra) 

 
13.4 Deleted 

 
13.5 The rates and prices quoted by the bidder are subject to adjustment during the 

performance of the Contract in accordance with the provisions of Clause 47 of the 
Condition of Contract (Irrespective of the time limit and Bid Amount) 

14. CurrenciesofBidand Payment 
 

14.1 The unit rates and the prices quoted by the bidder shall be entirely in Indian Rupees. 
All payments shall be made in Indian Rupees. 

15. BidValidity 
 

15.1 Bids shall remain valid for a period of not less than 120 days after the deadline date 
forbid submission specified in Clause 20. 

 
15.2 In exceptional circumstances, prior to expiry of the original time limit, the Employer 

may request that the bidders may extend the period of validity for a specified period. 
Abiddermayrefusetherequestwithoutforfeitinghisbidsecurity. Abidderagreeing to the 
request will not be required or permitted to modify his bid, but will be required to 
extend the validity of his security for a period of the extension, and in compliance 
with Clause 16 in all respects. 

 
#16. BidSecurity 

16.1. The Bidder shall furnish, as part of his Bid, a Bid security in the amount as shown in 
column 4 of the table of IFB for this particular work. This Bid security shall be in 
favour of Employer as named in Appendix and may be in one of the following forms; 
a. BankGuaranteefromanyscheduledIndianbank,intheformatgiveninVolume 

III. (Bank Guarantee is applicable only for Bid Estimated Amount of 01 
Crore and above) and Bank Guarantee of Schedule and Private Banks shall be 
considered as per GoG Finance Department’s Circular No. FD/MSM/e- 
file/4/2023/ 0057/D.M.O. Date 21/04/2023 or as per their latest amendment. 

b. FixedDepositReceiptissuedbyanyScheduledIndianBankoraforeignBank approved 
by the Reserve Bank of India. 

OR 
# A Valid Bid Security / EMD Exemption Certificate issued by (1) Road & 

BuildingDepartment or (2) Narmada Water Resources, Water Supply and 
KalpsarDepartment of Govt of Gujarat. Exemption Certificate is applicable 
only whenRegistration Certificate of Appropriate Class and Category of 
ApprovedContractors is required as eligible criteria of bidder. 
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16.2. Bank guarantees (and other instruments having fixed validity) issued as surety for 
the bid shall be valid for 45 days beyond the validity of the bid i.e. total validity of 
120+45 = 165 Days 

 
16.3. Any bid not accompanied by an acceptable Bid Security and not secured as 

indicated in Sub-Clauses 16.1 and 16.2 above shall be rejected by the Employer as 
non-responsive. 

 
16.4. The Bid Security of unsuccessful bidders will be returned within28 days of the end 

of the bid validity period specified in Sub-Clause 15.1 

16.5 The Bid Security of the successful bidder will be discharged when the bidder has 
signed the Agreement and furnished the required Performance Security. 

 
16.6. ThebidSecuritymaybeforfeited 

(a) If the Bidder withdraws the bid after Bid opening during the period of Bid 
validity. 

(b) IftheBidderdoesnotaccept thecorrectionoftheBidPrice,ifany or 
(c) Inthecase ofasuccessfulBidders,if theBidderfailsthespecifiedtimelimit to 

(i) SigntheAgreement; or 
(ii) FurnishtherequirementPerformanceSecurity. 

(d) #If found necessary, the bidder will be intimated for negotiation, He willbe 
intimated maximum three times within the validity period for negotiation, If 
contractor does not respond in time, his Bid Security (EMD) will be forfeited 
and his tender will be rejected. Punitive action will be taken on such 
contractors. (As per GoG R&B Dept’s Gr. No. S/22/2017/6369/D, 
Dt.08/06/2018) 

17. AlternativeProposalsbyBidders. 

17.1. Bidders shall submit offers that fully comply with the requirements of the bidding 
documents, including the conditions of contract (including mobilization advance or 
time for completion), basic technical design as indicated in the drawing and 
specifications. Conditional offers or alternative offers will not be considered further 
in the process of tender evaluation. 

 
18. FormatandSigningofBid 

18.1. The Bidder shall prepare documents comprising the bid as described in Clause 12 of 
these Instructions to bidder as the “Technical Bid “and “Financial Bid” in separate 
parts to be uploaded. 
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D. SUBMISSIONOFBIDS 

19. Deleted 
 

20. DeadlineforSubmissionofthe Bids 

20.1. Complete Bids must be received online by the Employer at the tender website 
specified above not later than the date indicated in appendix. 

20.2. The Employer may extend the deadline for submission of bids by issuing an 
amendment in accordance with Clause 10, in which case all right and obligation ofthe 
Employer and the bidders previously subject to the original deadline will then be 
subject to the new deadline. 

 
21. Deleted 

 
22. ModificationandWithdrawalofBids 

22.1. Bidders maymodify orwithdraw their bids online before the deadlineprescribed in 
Clause 20 or pursuant to Clause 23. 

 
22.2 Deleted 

22.3. NobidshallbemodifiedorwithdrawnafterthedeadlineforsubmissionofBid. 

22.4. Withdrawal or modification of a bid between the deadline for submissionof bids and 
the expiration of the original period of bid validity specified in Clause15.1 above or 
as extended pursuant to Clause 15.2 may result in the forfeiture of the Bid security 
pursuant to Clause 16. 
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E. BIDOPENINGANDEVALUATION 

23. BidOpening 
 
 

23.1The Employer will open all the Bids received including modifications made pursuant to 
Clause 22, in the presence of the Bidders or their representatives who choose to 
attend at time, date and the place specified in Appendix in the manner specified in 
Clauses 20 and 23.3, In the event of the specified date of Bid opening being declareda 
holiday for the Employer, the Bids will be opened at the appointed time andlocation 
on the next working day. 

23.2. Deleted. 
23.3. The “Technical Bid” shall be opened. The amount, form and validity of thebid 

securityfurnished witheachbid willbeannounced.Ifthebid securityfurnished does not 
conform to the amount and validity period as specified in the invitation for bid (ref. 
Column 4 and paragraph 3), and has not been furnished in the form specified in 
Clause 16, the technical bid will not be opened. 

23.4. (i)Subject to confirmation of the bid security by the issuing Bank, the bids 
accompanied with valid bid security will be taken up for evaluation with 
respect to the Qualification information and other information furnished in 
part I of the bid pursuant to Clause 12.1. 

(ii) If required, the bidder will be asked in writing to clarify his Qualification 
Documents with respect to any required clarification. 

(iii) The bidders will respond in not more than 7 days of issue of the clarification 
letter. 

(iv) Immediately (usually within 3 or 4 days), on receipt of these clarification the 
Evaluation Committee will finalize the list of responsive bidders whose 
financial bids are eligible for consideration. 

23.5. Deleted 
23.6 At the time of opening of “Financial Bid”, the names of the bidders were found 

responsive in accordance with Clause 23.4(iv) will be announced. The bids of only 
these bidders will be opened. The responsive Bidders’ names, theBid prices, the total 
amount of each bid, any discount and such other details as the Employer may 
consider appropriate, will be announced by the Employer at the opening. 

23.7 the time of opening of “Financial Bid”, the names of the bidders were found 
responsive in accordance with Clause 23.4(iv) will be announced. The bids of only 
these bidders will be opened. The responsive Bidders’ names, theBid prices, the total 
amount of each bid, any discount, and such other details as the Employer may 
consider appropriate, will be announced by the Employer at the opening. 

23.8 Incasebidsareinvitedformorethanonepackage,theorderforopeningofthe 
“FinancialBid”shallbeinorderofEstimatedamountofBidsfromhighesttolowest. 

 
23.9 The Employer shall prepare minutes of the Bid opening, including the information 

disclosed to those present in accordance with Sub-Clause 23.6. 
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24 ProcesstobeConfidential 
24.1 Information relating to the examination, clarification, evaluation, and comparison of 

Bids and recommendations for the award of a contract shall not be disclosed to 
Bidders or any other persons not officially concerned with such process until the 
award to the successful Bidder has been announced. Any effort by Biddertoinfluence 
the Employer’s processing of Bids or award decisions may result in the rejection of 
his Bid. 

 
25. ClarificationofFinancialBids 
25.1. To assist in the examination, evaluation, and comparison of Bids, the Employer may, 

at his discretion, ask any Bidder for clarification of his Bid, including breakdowns of 
unit rates. The request for clarification and the response shall be in writing or by e- 
mail, but no change in the price or substances of the Bid shall be sought, offered, or 
permitted except as required to confirm the correction of arithmetic errors 
discovered by the Employer in the evaluation of the Bids. 

25.2Subject to sub-clause 25.1, no Bidder shall contact the Employeronanymatter relating to 
his Bid opening to the contract is awarded. If the Bidder wishes to bring additional 
information to the notice of the Employer, it should do so in writing. 

25.3.Any effort by the Bidder to influence the Employer in the Employer's bid evaluation, 
bid comparison orcontract award decision mayresult in the rejection ofthe Bidders’ 
bid. 

 
26. ExaminationsofBidsandDeterminationofResponsiveness 
26.1 Duringthe detailevaluation of"Technical Bid",the Employerwill determine whether 

each Bid (a) meets the eligibility criteria defined in Clause 3 and 4; (b) has been 
properly signed; (c) is accompanied by the required securities and; (d) is 
substantially responsive to the requirements of the Bidding document. During the 
detailed evaluation of the “Financial Bid”, the responsiveness of the bids will be 
further determined with respect to the remaining bid conditions, i.e., priced bill of 
quantities, technical specifications, and drawings. 

26.2 A substantially responsive “Financial Bid” is one which confirms all the terms, 
conditions and specifications of bidding documents, without material deviation or 
reservation. A material deviation or reservation is one (a) which affects in any 
substantial way the scope, quality, or performance of the Works; (b) which limits in 
any substantial way, inconsistent with the Bidding documents, the Employer’s rights 
ortheBidder’sobligationsundertheContract;or(c)whose rectificationwouldaffect 
unfairly the competitive position of other Bidders presenting substantiallyresponsive 
Bids. 

26.3 If a “Financial Bid” is not substantially responsive, it will be rejected bytheEmployer, 
and may not subsequently be made responsive by correction or withdrawal of the 
non-conforming deviation or reservation. 

 
27. Deleted 
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28. Deleted 

29. EvaluationandComparisonofFinancialBids 
 

29.1. The Employer will evaluate and compare only the Bids determined tobe substantially 
responsive in accordance with Sub-Clause 26.2. 

29.2. Deleted. 
29.3. The Employer reserves the right to accept or reject any variation or deviation. 

Variation and deviations and other factors, which are in excess of the requirementsof 
the Bidding documents or otherwise result in unsolicited benefits for the Employer, 
shall not be taken in to account in Bid evaluation. 

29.4. The estimated effect of the price adjustment conditions under Clause 47 of the 
Conditions of Contact, during the period of implementation of the Contract, will not 
be taken in to account in Bid evaluation. 

29.5. If the Bid of the successful Bidder is seriously unbalanced in relation tothe Engineer’s 
estimate of the cost of work to be performed under the contract the Employer may 
require the Bidder to produce detailed consistency of those prices with the 
construction methods and schedule proposed. After evaluation of the price analyses, 
the Employer may require that the amount of the performance security set forth in 
Clause 34 be increased at the expense of the successful /bidder to a level sufficient to 
protect the Employer against financial loss in the event of default of the successful 
Bidder under the Contract. 

29.6. A bid which contains several items in the bill of Quantities which are unrealistically 
priced low and which cannot be substantiated satisfactorily by the bidder may be 
rejected as non-responsive. 

 
30. Deleted 
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F. AWARDOFCONTRACT 

31. AwardCriteria 

31.1. Subject to Clause 32, the Employer will award the contract to the Bidder whose Bid 
has been determined. 

(i) to be substantially responsive to the Bidding documents and who has offered 
the lowest evaluated Bid Price; and 

(ii) to be within the available bid capacity adjusted to account for his bid price 
which is the lowest evaluation in any of the packages opened earlier than the 
one consideration. 

 
In no case, the contract shall be awarded to any bidder whose available bid 

capacity is less than the evaluated bid price, even if the said bid is the lowest 
evaluated bid. The contract will in such cases be awarded to the nextlowest bidderat 
his evaluation bid price. 

32. Employer’sRighttoAcceptanyBidandtoRejectanyorall Bids 
32.1. Notwithstanding Clause 31, the Employer reserves the right to accept or reject any 

Bid, and to cancel the Bidding process and reject all Bids, at any time prior to the 
award of contract, without thereby incurring any liability to the affected bidder or 
Bidder or any obligation to inform the affected Bidder or Bidders of the grounds for 
the Employer’s action. 

33. NotificationofAwardandSigningofAgreement 
 

33.1. The Bidder whose Bid has been accepted will be notified of the award by the 
Employer prior to expiration of the Bid validity period by cable, telex or facsimile 
confirmed by registered letter. This letter (hereinafter and in the condition of 
contract called the “Letter of Acceptance”) will state the sum that the Employer will 
paythe Contractorin considerationofthe execution, completion, andmaintenanceof 
the Works by the Contractor as prescribed by the Contract (hereinafter and in the 
Contract called the “Contract Price”). 

33.2Thenotificationofawardwillconstitutetheformationofthecontract,subjectonlyto the 
furnishing of a performance securityin accordance with the provisions ofClause. 

33.3. The Agreement will incorporate all agreements between the Employer and the 
successful Bidder. It will be signed by the Employer and to the successful Bidder, 
within 28 days following the notification of award along with the Letter of 
Acceptance. Within 21 days of receipt, the successful Bidder will sign the Agreement 
and deliver it to the Employer. 

33.4. Upon the furnishing by the successful Bidder of the Performance Security, the 
Employer will promptly notify the other Bidders that their Bids have been 
unsuccessful. 

34. PerformanceSecurity 
34.1. (A)Within 10 (Ten) days of receipt of Letter of Acceptance, the successful Bidder 

shall furnish to the Employer an irrevocable and unconditionalguarantee from a 
Bank in the form set forth in Section 8 (the “Performance Security”) for an 
amount equal to 5% (five percent) of its Contract Price. In case ofbids 
mentionedbelow,thesuccessfulBidder,alongwiththePerformanceSecurity, 
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shall also furnish to the Authority an irrevocable and unconditional guarantee 
from a Bank in the same form given at Section 8 towards an Additional 
Performance Security (The “Additional Performance Security”) for an amount 
calculated as under: 

(a) If the Contract Price offered by the Selected Bidder is lower than 10% but 
up to20%oftheEstimated ProjectCost, thentheAdditionalPerformance 
Security shall be calculated @ 20% of the difference in the (i) Estimated 
Project Cost (as mentioned in Bid Document) - Minus 10% of the 
Estimated Project Cost and (ii) Contract Price offered by the selected 
Bidder. 

(b) If the Contract Price offered by the Selected Bidder is lower than 20% of 
the Estimated Project Cost, then the Additional PerformanceSecurity shall 
be calculated @ 30% of the difference in the (i) Estimated Project Cost (as 
mentioned in Bid Document) - Minus 10% of the Estimated Project Cost 
and (ii) Contract Price offered by the selected Bidder. 

(c) This Additional Performance Security shall be treated as part of the 
Performance Security. 

(B)The Performance Security shall be valid beyond 60 (sixty) days of the Defects 
Liability Period and the Additional Performance Security shall bevalidbeyond 
28 (twenty-eight) days of Project Completion Date. 

34.2. If the performance security is provided by the successful Bidder in the form of a 
Bank Guarantee, it shall be issued either (a) at the Bidder’s option, by a 
Nationalized/Scheduled Indian bank or (b) by a foreign bank located in India and 
acceptable to the Employer. As per GoG Finance Department’s Circular No. FD/ 
MSM/e-file/4/2023/0057/D.M.O. Date 21/04/2023 or as per their latest 
amendment. 

 
34.3. Failure of the successful Bidder to comply with the requirement of Sub-Clause 34.1 

shall constitute sufficient grounds for cancellation of the award and forfeiture ofthe 
Bid Security. 

 
35AdvancePaymentandSecurity 

The Employerwill provide an Advance payment on the Contract Priceas 
stipulatedinthe Conditions of Contract, subject to maximum amount, as stated inthe 
ContractData. 

 
36. Deleted 

 
37. CorruptofFraudulentPractices 

 
37.1 The Employer will reject a proposal if it determines that the Bidder recommended 

for award has engaged in corrupt or fraudulent practices in completing for the 
contract in question and will declare the firm ineligible, either indefinitely or for a 
stated period of time, to be awarded a contract with NationalHighways Authority of 
India/ State PWD and any other agencies, if it at any time determines that the firm 
has engaged in corrupt or fraudulent practices in completing for the contractor, orin 
execution. 

37.2 Furthermore, Bidders shall be aware of the provision stated in Sub- Clause 59.2 of 
the Conditions of Contract. 
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APPENDIXTOITB 
ClauseReferencewithrespectto 

Section –I 
 

1. TheNameoftheEmployeris‘Secretary,GujaratPavitra 
YatradhamVikasBoard,Gandhinagar’ [Cl.1.1] 

2. Thelastfiveyears.  

 2025–2026  

 2024–2025  

 2023–2024  

 2022–2023  

 2021–2022  

3. ThisAnnualFinancialTurnoverAmountisRs.5.42Cr. [Cl.4.5.3(a)] 
4. ValueofWorkisRs.8,13,00,074.58  

5. Deleted  

6. ThecostofelectricworkisRs.97.37 Lac  

7. Thecostofwatersupply/sanitaryworksisRs.64.63 Lac  

8. 
Liquidassetsand/oravailabilityofcreditfacilitiesis 
Rs.2.03 Cr.(25%ofcontract price) [Cl.4.5.6] 

9. Pricelevelofthefinancialyear2025-2026 [Cl.4.5.2] 
10. Thepre-bidmeetingwilltakeplaceat…………. [Cl.9.2.1] 

11. 
The technical Bid will be opened at the office of the 
GujaratPavitraYatradhamVikasBoard,Gandhinagarondt 
.......................................................................at .............. AM/PM 

 

12. 
AddressoftheEmployer: ‘GujaratPavitraYatradhamVikas 
Board,Dr.JivrajMehtaBhavan,BlockNo.-2,1stfloor,Old 
Sachivalaya,Gandhinagar 

 

13. Deleted  

14. 
Thebidshouldbesubmittedlatestbyasstatedononline NIT [Cl.20.1& 

20.2] 

15. 
ThebidwillbeopenedatGujarat 
PavitraYatradhamVikasBoard, Gandhinagaras stated on 
online NIT. 

[Cl. 23.1] 

16. TheBankDraftinfavourof‘Secretary,GujaratPavitra 
YatradhamVikasBoard,Gandhinagar’ 

 

17. Deleted  

 
18. Escalationfactors(forthecostofworksexecutedand 

financialfiguretoacommonbase value)forworks 
completed 

[Cl.4.5.2] 

 
Year FinancialYear Multiplyingfactor 

Baseyearofinvitingtender 2025–2026 1.00 

-1 2024–2025 1.10 

-2 2023–2024 1.21 

-3 2022–2023 1.33 

-4 2021–2022 1.46 

-5 2020-2021 1.61 
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#LISTOFKEYPLANT&EQUIPMENTTOBEDEPLOYEDONCONTRACTWORK 

[ReferenceCL.4.5.5] 
 

Thecontractorsshallalsogivealistofmachineries inhispossessionandwhichthey 
propose to use on the work. 

 

 
Sr. 
No. 

 
Plant or 

Machinery 

 
Location 

Age of 
Machinery 
(maximum 

15 
years) 

 
Make 

 
Capacity 

 
Approximate 

Value 

 
Remark 

1 2(a) 2(b) 3 4 5 6 7 
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ListofKeyPersonneltobedeployedonContractWork (Reference 

Cl. 4.5.4) 

#EmploymentofaqualifiedsiteEngineerbytheContractor. 

The Contractor shall employ full-time technically qualified staff during the execution of this 
work as under: - 
1. Two graduate CivilEngineersand three diploma CivilEngineerswhen cost ofthe work to 

be executed is more than Rs.50 lakhs. 
2. One graduate & two Diploma, CivilEngineerswhen the cost ofthe work to be executed 

is more than Rs.15 lakhs but less than Rs.50 lakhs. 
3. Minimum Two Diploma Civil Engineer when the cost of work is less than Rs.15 lakhs 

but more than Rs. 5 lakhs. 
4. Minimum One Diploma Civil Engineers for the work when the cost of work to be 

executed is less than Rs. 5 lakhs. The Engineer so employed for the Government work 
must have sufficient experience to handle the work independently. Such an Engineer 
shall have to stay at the site of work and he shall not be entrusted with other duty 
except this work. 

In case the contractor or partner of the contractor firm is a Civil Graduate Engineer, 
Employment of a separate Engineer will not be necessary provided that the Engineer 
partner himself attends the execution of the work on the site. 

 
Within 15 days of issue of work-order the Contractor will have to furnishtothe Deputy 
Executive Engineer-in-charge of the work the Name, Qualifications, copy of marksheet, 
Colour Photograph and the appointment order issued such engineers engaged for this 
contract work. If 15 days after issue of work order such designated Site Engineers do 
not resume or do not remain present on site of work, the recovery at the rate of 
Rs.15,000-00 per month per Engineer will be made from the bills/deposit/dues of the 
contractor. Such recovery shall be non-refundable. 
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QUALIFICATIONINFORMATION 
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QUALIFICATIONINFORMATION 

The information to be filled in by the Bidder in the following pages will be used for 
the purpose of post qualification as provided for in Clause 4 of the Instruction to Bidders. 
This information will not be incorporated in the Contract. 

 
1. ForIndividualBidders 

 
1.1 ConstitutionorlegalstatusofBidder 

(Attach Copy) 
 

Placeofregistration   
 

Principal place of business   

Power of attorney of signatory of Bid 

(Attach) 

1.2 Total value of Civil engineering constructions 2025-
2026Workperformedinthelastfiveyears 2024-2023 
(inRs. Lakhs) 2023-2024 

2022-2023 
2021-2022 

 
1.3.1 Work performed as prime contractor, work performed in the past as a nominated 

sub-contractor will also be considered the sub-contract involved execution of allmain 
items of work described in the bid documents, provided further that all other 
qualification criteria are satisfied (in the same name) on works of a similar nature 
over the last five years** and in current year before the submission of the bid. 

 
 
 

Project 
Name 

 
Name of 

the 
Employer 

 
 

Description 
ofwork 

 
 

Contract 
No. 

 
Valueof 
contract 

(Rs. 
Crore) 

Date
of 

issue 
ofwo

rk 
order 

 
Stipulated 
period of 

completion 

 
Actual date 

of 
completion* 

Remark 
explaining 
reasonsfor 
delay&wor

k 
Completed 

         

*Attachcertificate(s)fromtheEngineer(s)in-charge 
**Immediatelyprecedingthefinancialyearinwhichbidsarereceived. 
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#1.3.2 Quantities of work executed as prime contractor, work performed, in the past as a 
nominated sub-contractor, will also be considered provided the sub-contract 
involved execution of all main items of work described in the bid 
document,provided,furtherthatallotherqualificationcriteriaarecalled 
(inthesamenameand style) in the last five years** and in current year before the 
submission of the bid. 

 
 

 
Year 

 
Name 
ofthe 
work 

 
Name of 

the 
Employer 

Quantityofworkperformed(Cum/MT)  
Remarks* 
(indicate 

contractRef) 

Cement 
Concrete 

(Including 
RCC&PCC) 

 
Masonry 

 
Earth 

Works 

 
Bituminous 

Work 

2025-2026        

2024-2025        

2023-2024        

2022-2023        

2021-2022        

 
1.4 Information on Bid Capacity (works for which bids have been submitted and works 

which are yet to be completed) as on the date of this bid. 
 

(A) Existingcommitmentsandon-goingworks: 
 

 
Description 

of works 

 
Place 
&Stat

e 

 
Contract 

No. 

 
Name & 

Addressof 
Employer 

 
Value 

Contract 
(Rs. Cr) 

Stipulated 
Period of 

Completion 

Value of 
Works* 

remaining 
to be 

completed 
(Rs. Cr) 

 
Anticipated 

of 
completion 

1 2 3 4 5 6 7 8 
        

 
*Attachcertificate(s)fromtheEngineer(s)in-charge 
**Immediatelyprecedingthefinancialyearinwhichbidsarereceived. 

1.5 Availability of key items of Contractors Equipment for carrying out the works (Ref. 
Clause 4.5.5). The Bidder should list all the information requested below. 

 
 Requirement AvailabilityProposals 

Remarks      

Item of 
Equipment No. Capacity 

Owned/ 
Leasedtobe 

procured 

Nos/. 
Capacity 

Age/ 
Conditions 

(fromwhom 
tobe 

purchased 
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1.6 Qualifications and experience of key personnel required for administration and 
execution ofthe contract. Attachbiographicaldata. Referalso toSubClause9.1of the 
Conditions of Contract. 

 

 
Position 

 
Name 

 
Qualification 

Year of 
Experience 
(General) 

Year of 
experiencein 
theproposed 

position 
ProjectManager     

     

     

     

     

     

     

     

     

     

etc.     

 

 
1.7 Proposedsub-contractandfirmsinvolved 

 

Sectionsofthe 

works 

ValueofSub- 

Contractor 

Sub-Contractor 

(Name & 

Address) 

Experiencein 

similarwork 

    

    

    

    

    

    

 
Attachcopiesofcertificatesonpossessionofvalidlicenseforexecutingwatersupply/ sanitary 

work/ building electrification works. 
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1.8 Financial reports for the last five years: balance sheets, profit and loss statements, 
auditors’ reports (in case of companies/corporations), etc. List them below and 
attach copies. 

 
1.9 Evidence of access to financial resources to meet the qualification requirements:cash 

in hand, lines of credit, etc. List them below and attach copied documents. 
 

1.10 Name, addressand telephone, telex, and fax numbers of the Bidders bankers who 
may provide references if contacted by the Employer. 

1.11 InformationonLitigationhistoryinwhichtheBidderisinvolved. 
 

OtherParty 
(ies) 

Employer Causeof 
Dispute 

Amount 
Involved 

Remarks 
showing 

PresentStatus 
     

1.12.Statement of compliance under the requirements of Sub Clause 3.2 of the instructionto 
Bidders. (Name of Consultant engaged for project preparations is * .................................. ) 

 

 

1.13 Proposed work method and schedule. The Bidder should attach descriptions, 
drawings and charts as necessary to comply with the requirements of the Bidding 
documents. (Refer ITB Clause 4.1) 

 
1.14 Program 

 
2. Deleted 

3. AdditionalRequirements 

3.1 Biddersshouldprovideanyadditionalinformationrequired tofulfilthe 

requirementsofClause4oftheInstructionstotheBidders,if applicable. 

(i) Affidavit 
(ii) Undertaking 

 
* Fillthenameoftheconsultant 
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SAMPLEFORMATFOREVIDENCEOFACCESSTOOR 
AVAILABILITY OF CREDIT FACILITIES 

(CLAUSE4.5.6OFITB) BANK 

CERTIFICATE 

This istocertify that M/s. isa reputedcompany 

with a good financial standing. 

 
Ifthecontractforthework,namely isawardedtothe 

above firm, we shall be able to provide overdraft/credit facilities to the extent 

ofRs.tomeettheirworkingcapitalrequirementsforexecutingtheabove during the 

contract period. 

 
 
 

 

 
(Signature) 

NameofBank 
SeniorBankManager 
Address of the Bank 
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AFFIDAVIT 

1. I, the undersigned, do hereby certify that all the statements made in the required 
attachments are true and correct. 

 
2. TheundersignedalsoherebycertifiesthatneitherourfirmM/s.   

 _ have not abandoned any work of 
Government of Gujarat/Government of India/any Board or Corporation under 
Government of Gujarat/Government of India nor any contract awarded to us for 
such works have been rescinded, during last five years prior to the date of thisbid. 

 
3. The undersigned hereby authorize(s) and request (s) any bank, person, firm or 

corporationtofurnish pertinentinformationdeemed necessaryand requestedby 
the Department to verify this statement or regarding any (our) competence and 
general reputation. 

 
4. The Undersigned understands and agrees that further qualifyinginformationmay 

be requested, and agrees to furnish any such information at the request of the 
Department/ Project implementing agency. 

 

 

(SignedbyanAuthorizedOfficeroftheFirm) 
 
 

 

TitleofOfficer 
 
 

Nameof Firm 
 
 

Date 
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UNDERTAKING 

 
I,theundersigneddoherebyundertake.......................................that our firmM/s. 

. ................................................................................................................................ wouldinvestaminimumcash 

upto25%ofthevalueoftheworkduringimplementationofthecontract. 
 
 

 

(SignedbyanAuthorizedOfficeroftheFirm) 
 
 

 

TitleofOfficer 
 
 

Nameof Firm 
 
 

Date 
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1. Definitions 

CONDITIONSOFCONTRACT 

A. GENERAL. 

 
1.1 Terms which are defined in the Contract Data are not also defined in the Conditions 

of Contract but keep their defined meaning. 
 

Bill of Quantities means the priced and completed Bill ofQuantities forming part of 
the Bid 

CompensationEventsarethosedefinedinClause44hereunder 
 

The Completion Date is the date of completion of the Works as certified by the 
Engineer in accordance with Sub Clause 55.1 

The Contract is the contract between the Employer and Contractor to execute, 
complete and maintain the Works till the completion ofDefects LiabilityPeriod. 
It consists of the documents listed in Clause 2.3 below. 

 
The Contract data defines the documents and other information whichcomprise 
the Contract. 

The Contractor is a person orcorporate bodywhose Bid to carryout the Workhas 
been accepted by the Employer. 

 
The Contractor’s Bid is the completed Bidding document submitted by the 
Contractor to the Employer and includes Technical and Financial Bids. 

 
The Contract Price is the price stated in the Letter of Acceptance and thereafteras 
adjusted in accordance with the provisions of the Contract. 

Daysarecalendardays:monthsarecalendarmonths. 
 

The Defects Liability Period is the period named in the Contract Data and 
calculated from the Completion Date. 

 
TheEmployeristhepartywho willemploythe Contractortocarryout the Works. 

The Engineer is the person named in the Contract Data (or any other competent 
person appointed and notified to the contractor to act in replacement of the 
Engineer) who is responsible for supervising the Contractor, administering the 
Contract, certifying payments due to the Contractor, issuing and valuing Variations 
to the Contract, awarding extensions of time, and valuing the Compensations 
Events. 

 
Equipment is Contractor’s machinery and vehicles brought temporarily to the site 
to construct the Works. 

 
The Initial Contract Price is the Contract Price listed in the Employer’sLetterof 
Acceptance. 
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The Intended Completion Date is the date on which it is intended that the 
Contractor shall complete the Works. The Intended Completion Date is specified in 
the Contract Data. The Intended Completion Date may be revised only by the 
Engineer by issuing an extension of time. 

Materials are all supplies, including consumables, used by the contractor for 
incorporation in the works. 

Plant is any integral part of the work which is to have mechanical, electrical, 
electronic or chemical or biological functions. 

TheSiteistheareadefinedassuchintheContractData. 

SiteInvestigationReportsarethosewhichwereincludedintheBiddingdocuments and 
are factual interpretive reports about the surface and subsurface conditions at the 
site. 

Specifications means the Specifications of the works included in the Contractand 
any modification or addition made or approved by the Engineer. 

The Start Date is given in the Contract Data. It is the date whenthe Contractor shall 
commence execution of the works. It does not necessarily coincide with any of the 
Site Possession Dates. 

 
A Subcontractor is a person or corporate body who has a Contract with the 
Contractorto carryout a part ofthe workin the Contract whichincludes workon the 
Site. 

 
Temporary Works are works designed, constructed, installed, and removedbythe 
Contractor which are needed for construction or installation of the Works. 

 
AVariationisaninstructiongivenbytheEngineer,whichvariestheWorks. 

 
The Works are what the Contract requires the Contractor to construct, install, and 
turn over to the Employer, as defined in the Contract Data. 

2. Interpretation 
 

2.1 In interpreting these Conditions of Contract, singular also means plural, male 
also means female or neuter and the other way around. Heading have no 
significance. Words have their normal meaning under the language of the 
Contract unless specifically defined. The Engineer will provide instructions 
clarifying queries about Conditions of Contract. 

2.2 If sectional completion is specified in the Contract Data, references in the 
Conditions of Contract to the Works, the Completion date, and Intended 
Completion Date apply to any Section of the Works (other than references to 
the Completion Date and Intended Completion date for the whole works) 

2.3 The documents forming the Contract shall be interpreted in the following 
order of priority 

 
(1) Agreement 
(2) LetterofAcceptance,noticetoproceedwithworks 
(3) Contractor’sBid 



40 
 

(4) ContractData 
(5) ConditionsofContractincludingConditionsofContract 
(6) Specifications 
(7) Drawings 
(8) Billsofquantitiesand 
(9) Any other document listed in the Contract Data as forming part of the 

Contract. 
 

3. LanguageandLaw 

3.1 The language of the Contract and the law governing the Contract are stated in 
the Contract Data. 

 
4. EngineersDecisions 

 
4.1 Except where otherwise specifically stated, the Engineer will decide 

contractual matters between the Employer and the Contractor in the role 
representing the Employer. 

 
5. Delegation 

 
5.1 TheEngineer may delegate any of his duties and responsibilities to other 

people after notifying the Contractor and may cancel any delegation after 
notifying the Contractor. 

6. Communications 

6.1 Communications between parties which are referred to in the conditions are 
effective only when in writing. A notice shall be effective only when it is 
delivered (in terms of Indian Contract Act). 

 
7. Sub-Contracting 

 
7.1 The Contractor may subcontract any portion of work, up to a limit specified in 

contract data, with the approval of the engineer but may not assign the 
Contract without the approval of the Employer in writing.Subcontracting shall 
not alter the Contractor’s obligations. Sub-contracting of supply or specific 
items of work is not allowed. 

 
7.2 The sub-contractor must be registered in appropriate class and category for 

the part of work to be subcontracted. 
 

8. OtherContractors 

8.1 The Contractor shall cooperate and share the Site with other contractors, 
public authorities, utilities and the Employer between the dates given in the 
Schedule of other Contractor. The Contractors shall as refer to in the Contract 
Data, also provide facilities and services for them as described intheSchedule. 
The employer may modify the schedule of other contractors and shall notify 
the contractor of any such modifications. 
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9. Personnel 

9.1 The Contractor shall employ the key personnel named in the Schedule of Key 
Personnel as referred to in the Contract Data to carry out the functions stated 
in the Schedule or other personnel approved by the Engineer. The Engineer 
will approve any proposed replacement of key personnel only if their 
qualifications, abilities, and relevant experience are substantially equal to or 
better than those of the personnel listed in the Schedule. 

9.2 If the engineer asks the Contractor to remove a person who is a member ofthe 
Contractor Staff or his work force stating the reasons the Contractor shall 
ensure that the person leaves the Site within seven days and has no further 
connection with the work in the Contract. 

10. Employer’sandContractorsRisks 

10.1 The Employer carries the risk which these Contract states are Employer’s 
risks, and the Contractor carries the risks which these Contracts states are 
Contractors risk. 

11. Employer’sRisks 

 
11.1 The employer is responsible for the excepted risks which are (a) in so far as 

they directly affect the execution of the Works, the risks of war, hostilities, 
invasion, act of foreign enemies, rebellion, revolution, insurrection or military 
or usurped power, civil war, riot commotion or disorder (unless restricted to 
the Contractor’s employees), and contamination from any nuclear fuel or 
nuclear waste or radioactive toxic explosive. 

 
12. Contractor’sRisks 

12.1 All risks of loss of or damages to physical property and of personal injury and 
death which arise during and in consequence of the performance of the 
Contract other than the excepted risks are the responsibility oftheContractor. 

13. Insurance 
 

13.1 The Contractor shall provide, in the joint names of the Employer and the 
Contractor, insurance cover from the Start date to the end of the Defects 
Liability Period, in the amounts and deductibles stated in the Contract datafor 
the following events which are due to the Contractor’s risks: 

 
(a) Lossofordamagetotheworks,Plantandmaterials, 
(b) LossofordamagetoEquipment 
(c) Lossofordamagesofproperty(expecttheWorks,Plant,Materialsand 

Equipment) in connection with the Contract; and 
(d) Personalinjuryordeath. 

13.2 Policies and certificates for insurance shall be delivered by the Contractor to 
the Engineer for the Engineer’s approval before the Start Date. All such 
insurance shall provide for compensation to be payable in the types and 
proportions of currencies required to rectify the loss or damage incurred. 
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13.3 If the Contractor does not provide any of the policiesandcertificates required, 
the Employer may affect the insurance which the Contractor should have 
provided and recover the premiums the Employer has paid from payments 
otherwise due to the Contractor or, if no payment is due, the payment of the 
premiums shall be a debt due. 

13.4 Alterations to the terms of aninsurance shall not be made without the 
approval of the Engineer. 

 
13.5 Bothpartiesshallcomplywithanyconditionsoftheinsurancepolicies. 

14. SiteInvestigationReport 

14.1 The Contractor in preparing the Bid shallrelyonanysiteInvestigation reports 
referred to in the Contract Data, supplemented by any information available 
to the Bidder. 

15. QueriesabouttheContract data 

15.1 TheengineerwillclarifyqueriesontheContractData 

16. ContractortoConstructtheWorks 
 

16.1 The Contractor shall construct and install the works in accordance with the 
specification and Drawings. 

 
17. TheWorkstobecompletedbytheIntendedCompletionDate 

17.1 The Contractor may commence execution of the Works on the Start Date and 
shall carry out the Works in accordance with the programmesubmitted bythe 
Contractor, as updated with the approval of the Engineer, and complete them 
by the Intended Completion date 

18. ApprovalbytheEngineer 

18.1 The Contractor shall submit Specifications and Drawings showing the 
proposed Temporary works to the Engineer, who is to approve them if they 
comply with the Specifications and drawings. 

18.2 TheContractorshallberesponsiblefordesignoftemporaryworks. 

18.3 The Engineer’s approval shall not alter the contractor responsibilityfor design 
of the Temporary works. 

 
18.4 The Contractor shall obtain approval of third parties to the design of the 

Temporary works where required. 
18.5 All Drawings prepared by the Contractors for the execution of the temporary 

or permanent work are subject to prior approval by the Engineer before their 
use. 

 
19. Safety 

19.1 TheContractorshallbe responsibleforthesafetyofallactivitiesontheSite. 
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20. Discoveries 

20.1 Anything of historical or other interest or of significant value unexpectedly 
discovered on the site is the property of the Employer. The contractor is to 
notify the engineer of such discoveries and carry out the Engineer’s 
instructions for dealing with them. 

21. Possessionofthe Site 

21.1 The Employer shall give possession of all parts of the site to the Contractor. If 
possession of a part is not given by the date stated in the Contract Data the 
Employer is deemed to have delayed the start of the relevant activities and 
this will be a Compensation Event. 

21.2 If within 25% of the time limit of the project, 80% of possession of the site is 
not handed over to the Contractor, then contractor/ Employer may fore-close 
the contract. Contractor/Employer has to foreclose the work within 30 days 
after lapse of 25%-time limit and after 30 days foreclosure option will be 
closed. 

 
22. AccesstotheSite 

22.1 The Contractor shall allow the Engineer and any person authorized by the 
Engineer access to the Site, to any place where work in connection with the 
Contract is being carried out or is intended to be carried out and to any place 
where materials orplants are being manufactured/ fabricated/assembled for 
the works. 

 
23. Instructions 

23.1 The Contractor shall carry out all instructions of the Engineer pertaining to 
works which comply with the applicable laws where the site is located. 

23.2 The Contractor shall permit the Employer to inspecttheContractor’s accounts 
and records relating to the performance of the Contractor and to have them 
audited by auditors appointed by the Employer, if so required by the 
Employer. 

24. Disputes 

24.1 If the Contractor is of the view that a decision taken by the Engineer was either 
outside the authority given to the Engineer by the Contract or that the decision 
was wrongly taken, the decision shall be referred to Chief engineer, Gujarat 
Pavitra Yatradham Vikas Board (Higher Authority) within 14 days of the 
notification of the Engineer's decision. If the issue is not resolved, any party can 
refer the matter for conciliation within 15 days from the decision given bythe 
Chief engineer, Gujarat Pavitra Yatradham Vikas Board 

24.2  
(a) FortheworkuptoRs.100Cr.,ifanyofthepartiesisnotsatisfiedwith the decision 

of the Chief engineer, Gujarat Pavitra Yatradham Vikas Board both the 
parties have to refer to the Chief Engineer concern for the conciliation 
process. 

 
(b) Forthe workmore than Rs.100Cr., ifanyoftheparties isnotsatisfied with the 

decision of the Chief engineer, Gujarat Pavitra Yatradham Vikas Board 
both the parties haveto refer to the #Member Secretary, Gujarat Pavitra 
Yatradham Vikas Board, Gandhinagar for the conciliation process. 
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If thedispute is not resolved through the conciliation process, he may refer the 
dispute to Gujarat Public Works Contract Dispute Arbitration Tribunal. If the 
Contractor fails to refer a claim / dispute to theHigher Authority within 14 
days of the notification of the Engineer's decision, the Contractor shall not be 
entitled to any additional payment/claim if he doesn’t follow the above 
sequence in stipulated time and he should not stop the work. 

25. ProcedureforDisputers 

 
25.1 Thearbitrationshallbeconductedinaccordancewiththearbitration 

procedure stated in the Special Conditions of Contract. 
 
 

26. Deleted 
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B. TIMECONTROL 
27. Programme 

 
27.1 Within the time stated in the Contract Data the Contractor shall submit to the 

Engineer for approval a Programme showing the general methods, 
arrangements orders, and timing for all the activities in the works along with 
monthly cash flow forecast. 

27.2 An update of the Programme shall be a programme showing the actual 
progress achieved on each activity and the effect of the progress achieved on 
the timing of the remaining work including any changes to the sequence ofthe 
activities. 

27.3 The Contractor shall submit to the Engineer, for approval an updated 
programme at intervals no longer than the period stated in the Contract data. 
If the Contractor does not submit an updated programme within this period, 
the Engineer may withhold the amount stated in the Contract data from the 
next payment after the date on which the overdue programme has been 
submitted. 

 
27.4 The Engineer’s approval of the programme shall not alter the Contractor’s 

obligations. The Contractor may revise the programme and submit it to the 
Engineer again at any time. A revised programme is to show the effect of 
Variations and Compensations events. 

 
28. ExtensionoftheIntendedCompletionDate 

 
28.1 The Engineer shall extend the Intended Completion Date if a compensation 

Event occurs or a Variation is issued which makes it impossiblefor completion 
to be achieved by the Intended Completion Date without the Contractor 
taking steps to accelerate the remaining work and which would cause the 
Contractor to incur additional cost. 

28.2 The Engineer shall decide whether and by how much to extend the Intended 
Completion Date within 35 days of the Contractor asking the Engineer for a 
decision upon the effect of a compensation event or Variation and submitting 
full supporting information. If the Contractor has failed to give early warning 
of a delay or has failed to cooperate in dealing with a delay, the delay by this 
failure shall not be considered in assessing thenew Intended Completion Date. 

 
28.3 The Engineer shall within 14 days of receiving full justification from the 

contractor for extension of Intended Completion Date refer to the Employer 
his decision. The employershallin not more than 21dayscommunicate to the 
engineer the acceptance or otherwise of the Engineer’s decision. If the 
employer fails to give his acceptance, the Engineer shall not grant the 
extension and the contractor may refer the matter under Clause 24.1 

 
29. Deleted 

30. DelaysOrderedbytheEngineer 

30.1 The Engineermayinstruct the Contractorto delaythe start orprogress ofany 
activity within the works. 
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31. ManagementMeetings 

31.1 Either the Engineer or the Contractor may require the other to attend a 
management meeting. The business of a management meeting shall be to 
review the plans for remaining work and to deal with matters raised in 
accordance with the early warning procedure. 

31.2 The Engineer shall record the business of management meetings and is to 
provide copies of his record to those attending the meeting and to the 
Employer. The responsibility of the parties for actions to be taken is to be 
decided by the Engineer either at the management meeting or after the 
management meeting and stated in writing to all who attended the meeting. 

32. EarlyWarning 
 

32.1 The Contractor is to warn the Engineer at the earliest opportunity of specific 
likely future events or circumstances that may adversely affect the quality of 
the work, increase the Contract price or delay the execution of works. The 
Engineer may require the contractor to provide an estimate of the expected 
effect of the future event or circumstance on the contract priceand completion 
date. The estimate is to be provided by the Contractor as soon as reasonably 
possible. 

 
32.2 The Contractor shall cooperate with the Engineer in making and considering 

proposals for how the effect of such an event or circumstance can be avoided 
or reduced by anyone involved in the work and in carrying out any resulting 
instruction of the Engineer. 
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C. QUALITYCONTROL 

# 33. IdentifyingDefects/Defectliabilityperiod 
 

33.1 :Defectliabilityperiod:Thecontractorshallberesponsibletomakegood and 
remedy at his own expense any defect which may develop or may be noticed 
before the period mentioned hereunder from the certified date of completion. 
The Engineer in charge shall give the contractor a notice in writing about the 
defects and the contractor shall make good the same within 15 days of receipt 
of the notice. In the case of failure on the part of the contractor, the Engineer- 
in-charge may rectify or remove or re-execute the work at the risk & cost of 
the contractor. The Engineer-in-charge shall be entitled to appropriate the 
whole or any part of the amount of securitydeposit towards the expenses, if 
any, Incurred byhimin rectification, removal or re-execution. The Defects 
Liability period shall be as under…. 

(a) Forall works costingup to Rs. 50,000(amount put to tender), the period shall 
be 3 Months from the certified date of completion. 

(b) For all works costing more than Rs. 50,000 and up to Rs. 1 crore (amount put 
tender), the period shall be 09 (Nine) months from the certified date of 
completion or one monsoon, whichever is later. 

(c) For major projects costing more than Rs. 1 crore, the period shall be 36 
Months from the certified date of completion which should include three 
monsoons. 

(d) For original building works the defect liability period will be 4 years or elapse 
of 4 monsoon period following date of possession of building taken over by 
user agency following the certified date of completion, whichever is later. 
For the purpose of deciding the monsoon period, the 30th September shall be 
treated as the last date. 

Modified vide R & BD Circular No. PAC-11-102008-2076-N dated 31/8/2009, 
PRCH/102013(2976) 2759-N, Dated 27/05/2013 and Circular No. TNC/10/ 
2016/Clause 17A (Correction/(1)C Dated 12/05/2016] 

 
33.2 FreemaintenanceguaranteeperiodforworksofRoad/Bridgeconstruction 

(a) For resurfacing work of road free maintenance guarantee period one year 
from the date of completion. 

 
(b) Incase of widening of the road/strengthening of the road/bridge, the 

contractor shall have to give four years free maintenance guarantee from 
the certified date of completion. During this period the contractor shall 
visit the site every six months along with the concerned Section Officer / 
Secretary, Gujarat Pavitra Yatradham Vikas Board, Gandhinagar and will 
examine the work already carried out in this contract like road work, 
jungle cutting, side shoulders, side gutter, road furniture, patta etc. andwill 
prepare Km. wise inspection report duly signed by all concerned and any 
defect observed shall be done within 15 days by the contractor at his risk 
and cost as per the direction of Engineer in charge. The contractor needs 
to do videographyofthese visits andrequire to submit atthe time of release 
of FMG. If B.T. the surface during the maintenance period of 4years is worn 
out then agencyshallhave to provide renewalcoatingas per tender item as 
directed by the Engineer-in-charge. The amount equivalent to 5% of each 
running bill shallbe withheld and will be released after the free 
maintenance guarantee period (i.e. 4 years) is over. 
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However, this amount shall be released against fixed deposit or bank 
guarantee pledged in the name of Executive Engineer after completion 
certificate of work is issued. 

 
(1) The flakiness and elongation index (combined) for coarse aggregates 

under no circumstances shall exceed the allowable limit set forth in the 

relevant clause for the material in question. 

(2) 2% of the amount eligible for the payment of bituminous items shall be 

withheld till the miscellaneous items like earthwork in embankment / 

cutting for side shoulders, side gutters, kilometer / indicator / guard 

stones, sign boards etc.are completed in all respect by the contractor. After 

completion of the miscellaneous items, the above said 2% withheld 

amount shall be released. 

(Govt.ofGujarat'sG.R.No.:TNC-10-2013-3(Part-3)/C,Dated.13/12/2013). 

(3) Videographyforthesurface underMaintenanceGuaranteeistobedoneas 

perGovt. letterNo.:SSR/10/2015-16/26/C, Dated.26/11/15forthework 

costing more than Rs. 5.00 Crore. 

(4) Settingupofadequatelaboratory&deploymentofqualityengineers. 

The contractor shall have to set up the laboratory with adequate 

equipment. Till the setting up of adequate laboratory is completed & 

reported of this to the engineer (subject to due verification by engineer’s 

representative) by contractor in writing, Rs.2,00,000/- shall be withheld. 

The qualified quality Engineer shall be deployed exclusively for this 

contract by the contractors. If quality Engineer is not deployed by 

contractor within one month after the date of work order, the amount 

equivalent to Rs.20,000 per month shall be recovered till the actual 

deployment of quality engineer. The amount so recovered towards the 

deployment of quality engineers shall not be refunded. 

(5) Asphalt work will have to be cross checked as per G.R. No.: RGN/60/ 

2006/35/C, dtd.31/05/07 before final bill is paid. 

(6) MaintenanceduringConstructionPeriod 

During the Construction Period, the Contractor shall maintain, at his own 
risk and cost, the existing lane(s) of the road so that the traffic worthiness 
and safety thereof are at no time materially inferior as compared to their 
condition 10 (ten) days prior to the date of the Agreement and shall 
undertake the necessary repair and maintenance works for this purpose; 
provided that the Contractormay, at his cost, interrupt and divert the flow 
of traffic if such interruption and diversion is necessary for the efficient 
progress of works and conforms to Good Industry Practice; provided 
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further that such interruption and diversion shall be undertaken by the 
Contractor only with the prior written approval of the Executive Engineer 
which approval shall not be unreasonably withheld. For the avoidance of 
doubt, it is agreed that the Contractor shall at all times be responsible for 
ensuring safe operation of the road. 

33.3 The Engineer shall check the Contractor’s work and notify the Contractor of 
any defects that are found. Such checking shall not affect the Contractor’s 
responsibilities the Engineer may instruct the Contractor to search for aDefect 
and to uncover and test any work that the Engineer considersmay have a 
Defect. 

34. Tests 
 

34.1 If the engineer instructs the Contractor to carry out a test not specified in the 
Specification to check whether any work has a Defect and the test shows that 
it does, the Contractor shall pay for the test and any samples. If there is no 
defect the test shall be a Compensation Event. 

 
34.2 #1% of the amount of work doneshould be deducted from R.A. Bill of the 

contractor for testing the quality of material workmanship, irrespective of 
actual charges. 

34.3 Agency has to establish testing laboratory on site for the various test to be 
carried out in the work for this purpose agency shall construct a pukka 
laboratory building with all facility on site at location specified bythe engineer 
in charge. 

 
35. Correctionofdefects 

 
35.1 The engineer shall give notice to the Contractor of any defects before the end 

of the defects Liability Period, which begins at Completion and is defined in 
the contract data. The Defects Liability Period shall be extended for as long as 
Defects remain to be corrected. 

35.2 Every time notice of a Defect is given, the Contractor shall correct the notified 
defect within the length of time specified by the Engineer’s notice. 

36. UncorrectedDefects 

36.1 If the Contractor has not corrected a defect within the time specified in the 
Engineer’s notice, the Engineer will assess the cost of having the Defect 
corrected, and the Contractor will pay this amount. 
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D. COST CONTROL 

37. BillofQuantities 
 

37.1 The bill of Quantities shall contain items for the constructions, installation, 
testing and commissioning work to be done by the Contractor. 

 
37.2 The bill of Quantities is used to calculate the Contract price. The Contractor is 

paid for the quantity of the work done at the rate in the Bill of Quantities for 
each item. 

 
38. ChangeintheQuantities 

 
38.1 The Architect/ Engineer shall have power to make any alterations in or 

additiontothe originalspecifications,drawings,designsandinstructionsthat may 
appear tohim to be necessary or advisable during the progress of the work 
and the contractor shall be bound to carry out the work in accordance with 
any instruction in this connection which may be given to him in writing signed 
by the Engineer and such alteration shall not invalidate the contract and any 
additional work which the contractor may be directed to do in the manner 
above specified as part of the work shall be carried out by the contractoron 
the same conditionsin all respects on whichhe agreed todothe main work and 
at the same rate as are specified in the tender for the main work. 

 
Except that when the quantity of any item exceeds the quantity as in the 
tender by more than 130%, the contractor will be paid for the quantity in 
excess of 130%, at the rate entered in the SOR of the year during which the 
excess in quantity is first executed. 

 
39. Variations 

39.1 All Variations shall be included in updated programmes produced by the 
Contractor. 

40. PaymentsforVariations 

40.1 If the additional or altered work includes any class of work for which no rateis 
specified in this contract, then such class of work shall be carried out as under. 

 
(i) At the rate derived from the item within the contract which is comparable to 

the one involving additional or altered class of work; where there are more 
than one comparable items, the item of the contract which is nearest in 
comparison with regard to class or classes of the work involved shall be 
selected and the decision of the Superintending Engineer as to the nearest 
comparable item shall be final and binding on the contractor. 

 
(ii) If the rate cannot be derived in accordance with (i) above, such class of 

worksshall be carried out at the rate entered in the Schedule of Rates of the 
division 
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for the year in which the tender was received, increased or decreased by the 
percentage by which the tender amount is more or less as compared to the 
amount arrived at the rates in the “Schedule of Rates” of the Division in the 
year in which the tender was received. If the Schedule of rates of the Division 
does not contain all the items, the percentage increase or decrease of the 
tender shall be calculated considering such items which were included in the 
“Scheduled Rates” of the division for the year and for materials consumed on 
such item the rate to be charged would be the basic rate taken into accountfor 
fixing the rate in S.O.R. referred to above. 

 
(iii) If it is not possible to arrive at the rate from (i) and (ii) above, such class of 

work shall be carried out at the rate decided by the competent authorities on 
the basis of detailed rate analysis after hearing the contractor before a 
Committee of two Superintending Engineers stationed at the same placeor the 
nearest place. 

 
40.2 If the additional or altered work, for which no rate is entered in the “Schedule 

of Rates” of the Division is ordered to be carried out before the rate is agreed 
upon, then the contractor shall within seven days of the date of receiptby him 
of the order to carry out the work, inform the Engineer-in-charge of the rate, 
which it is his intention to charge for such class of work and if the Engineer in 
chargedoesnotagreetothisrates,heshallbynoticeinwritingbe atlibertyto cancel 
his order to carry out such class of work and arrange to carry it out in such 
manner as he may consider it advisable, provided always that if the contractor 
shall commence work or incur any expenditure in regard thereof before the 
rates shall have been determined as lastly hereinbefore mentioned, then in 
such cases he shall only be entitled to be paid in respect of the work carried 
out or expenditure incurred by him prior to the date of the determination of 
the rate as aforesaid according to such rate or rates as shall be fixed by the 
Engineer-in-charge. In the event of the dispute, the decision of the 
Superintending Engineer of the Circle shall be final. 

Where, however, the work is to be executed according to the designs, 
drawings and specifications recommended by the contractor and accepted by 
the competent authority, the alternation above referred to shall be within the 
scope of such designs, drawings and specifications appended to the tenders. 

The time limit for the completion of the work shall be extended in the 
proportion that the increase in the cost occasioned by alterations bears to the 
cost of the original work and the certificate of the Engineer-in-charge as to 
such proportion shall be final and conclusive. 

41. CashFlow Forecasts 
 

41.1 When the programme is updated, the contractor is to provide the engineer 
with an updated cash flow forecast. 
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42. Paymentcertificates. 

42.1 The Contractor shall submit to the Engineer monthly statements of the 
estimated value of the work completed less the cumulative amount certified 
previously. 

42.2 The Engineer shall check the Contractor’s monthly statement within 14 daysand 
certify the amount to be paid to the Contractor after taking in to accountany 
credit or debit for the month in question in respect of materials for 
theworksintherelevantamountsandunderconditionssetforthinsub-clause 
32.3oftheContractData(securedAdvance). 

42.3 ThevalueofworkexecutedshallbedeterminedbytheEngineer. 

42.4 The value of work executed shall comprise the value of the quantities of the 
items in the Bill of Quantities completed. 

42.5 The value of work executed shall include the valuation of variations and 
compensation events. 

42.6 The Engineer may exclude any item certified in a previous certificate or 
reduce the proportion of any item previously certified in any certificate in the 
light of later information 

 
43. Payments 

 
43.1 Payments shall be adjusted for deductions for advance payments, retention, 

other recoveries in terms of the contract and taxes at source, as applicable 
under the law. The Employer shall paythe Contractor the amounts certified by 
the Engineer within 28 days of the date of each certificate. 

43.2 Payment of GST (prevailing rates) on the amount payable under the contract 
to the Contractor will be made by the Employer. Hence, it is the responsibility 
of the contractor to pay the GST to the concerned Authority. 

43.3 Items of the works for which no rate or price has been entered in will not be 
paid by the Employer and shall be deemed covered by other rates and prices 
in the Contract. 

 
44. Compensationevents 

44.1 The following are compensation Events unless they are caused by the 
Contractor: 
(a) The Employerdoes not give access to apart ofthe Site 

bythesitePossession date stated in Contract data to the Contractor 
 

44.2 In case of compensation event occurs and it prevents the work being 
completed beyond the Intended Completion Date then Authority will approve 
EOT with eligible contractual price escalation. 
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45. Tax 
 

45.1 The rates quoted bytheContractormust be inclusive ofall taxes prevailingon 
due date of bid submission except GST. However, any subsequent changes in 
the tax structure by Government after due date of bid submission will be 
compensated (+/-) on availability or submission of actual documentation. 
Contractor will have to intimate Engineer regarding changes occurred in the 
tax structure after bid submission. If the contractor fails to provide such 
information and if any financial obligation may arise due to change in tax 
structure, same will be recovered from the contractor. 

 
45.2 GST will be paid separately on the bills. Hence, it is the responsibility of the 

contractor to pay the GST to the concerned Authority. 

 
46. Currencies. 

46.1 AllpaymentshallbemadeinIndianRupees. 
 

47. PriceAdjustment 
 

47.1 Contract price shall be adjusted for increase or decrease in rates and price 
oflabour, materials, fuels and lubricants in accordance with the 
followingprinciples and procedures and as per formula given in the contract 
data: 

(a)  The price adjustment shall apply for the work done from the start 
dategiven in the contract data up toend of theinitial intended 
completiondateor extensions granted by the Engineer and shall not apply 
to the workcarried out beyond the stipulated time for reasons attributable 
to thecontractor. 

(b) The price adjustment shall be determined during each month from 
theformula given in the contract data. 

(c)  Following expressions and meanings during to the work done during 
eachmonth 
R = Total value of work done during the month. It would include 
theamount of secured advance granted, if any, during the month less 
theamount of secured advance recovered, if any during the month. It 
willexclude value for works executed under variations for which 
priceadjustment will be worked separately based on the 
termsmutuallyagreed. 

47.2 To the extent that full compensation for any rise or fall in costs to thecontractor 
is not covered by the provisions of this or other clause in thecontract, the unit 
rates and prices included in the contract shall be deemed toinclude amounts 
to cover the contingency of such other rise or fall in costs. 

 
48. Retention 

48.1 The Employer shall retain from each payment due to Contractor the 
proportion stated in the Contract Data until Completion of the whole of the 
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Works. 
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48.2 On Completion of the whole of the Works half the total amount retained is 
repaid to the Contractor and half when the Defects Liability Period haspassed 
and the Engineer has certified that all Defects notified by the Engineer to the 
Contractor before the end of this period have been corrected. 

 
48.3 On completion of the whole works, the contractor may substitute retention 

money with an “on demand” Bank guarantee. 
 

In case, Contractor requests for refund of the Retention Money deducted by 
the Employer under the provision of this clause, Employer shall consider the 
said request of the Contractor provided that the refund hereunder shall be 
made in trenches of not less than 1% (One Percent) of the Contract Price and 
Contractor furnishes an irrevocable and unconditional Bank guarantee for an 
equal amount substantially in the format of Bank Guarantee for Performance 
Guarantee enclosed with SBD and valid up to 60 day beyond the scheduled / 
extended Defects Liability Period. On completion of the whole works, the 
contractor has however an option to submit a fresh irrevocable and 
unconditional Bank Guarantee for an amount equal to 5% of the total value of 
work executed substantially in the format of Bank Guaranteefor Performance 
Guarantee enclosed with SBD and valid up to 60 days beyond the Defect 
Liability Period and yet refund the Retention Money Bank Guarantee 
submitted for refund of Retention Money. 

49. LiquidatedDamages 
 

49.1 The Contractor shall pay liquidated damages to the Employer at the rate per 
day stated in the Contract Data for each day that the Completion Date is later 
than the Intended Completion Date (for the whole works or the milestone as 
stated in the contract data). The total amount of liquidated damages shall not 
exceed the amount defined in the Contract Data. The Employer may deduct 
liquidated damages from payment due to the Contractor. Payment of 
liquidated damages does not affect the Contractor’s liabilities. 

49.2 If the Intended Completion Date is extended after liquidated damages have 
been paid, the Engineer shall correct any overpayment of liquidated damages 
by the Contractor by adjusting the next payment certificate. The Contractor 
shall not be entitled for any interest on the over payment calculated from the 
date of payment to the date of repayment. 

 
49.3 Ifthe contractorfails to complywiththe time forcompletion as stipulated in the 

tender, then the contractor shall pay to the employer the relevant sum stated in 
the Contract Data as Liquidated damages for such default and not as penalty for 
everyday or part of day which shall elapse between relevant time forcompletion 
and the date stated in the taking over certificate of thewhole of the works on the 
relevant section, subject to the limit stated in the contract data. 

The employer may, without prejudice to any other method of recovery 
deduct the amount ofsuchdamages fromany monies due ortobecome due to 
thecontractor.Thepaymentordeductionofsuchdamagesshallnotrelieve 
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thecontractorfromhis obligationtocompletetheworksonfromanyotherof his 
obligations and liabilities under the contract. 

 
49.4 If, before the Time for Completion of the whole of the Works or, if applicable 

any Section, a Taking Over Certificate has been issued for any part of the 
Works or of a Section, the liquidated damages for delay in completion of the 
remainder of the Works or of that Section shall, for any period of delay after 
the date stated in such Taking-Over-Certificate, and in the absence of 
alternative provisions in the Contract, be reduced in the proportion which the 
value of the part so certified bears to the value of the whole of the Works or 
Section, as applicable. The provisions of this Sub-clause shall only applyto the 
rate of liquidated damages and shall not affect the limit thereof. 

 
50 Bonus 

50.1 If the contractor achieves completion of the whole of the works prior to 
theintended Completion Date prescribed in Contract Data the Employer shall 
payto the contractor a sum stated in Contract Data as bonus for every 
completedmonth but subjected to maximum amount as stated in Contract 
Data;which shall elapse between the date of completion of all items of works 
asstipulated in the contract, including variations ordered by the Engineer 
andthe time prescribed in Clause 17. 

 
50.2 Bonus shall be paid only to works amounting to above INR 5 crore with timelimit 

of the works is equal or more than 6 months. The bonus wouldbe paidas 
under 

 

%ofTime Saved %ofInitialContractPriceent
itled for Bonus 

50% 5% 

40% 4% 

30% 3% 

20% 2% 

10% 1% 

Lessthan10% 0% 

 
51. AdvancePayment. 

51.1 The Employer shall make advance payment (not to be paid less than 
twoinstalment except in special circumstances for which the reason to 
beRecorded in writing) to the Contractor of the amounts stated in the 
ContractDate by the date stated in the Contract Date, against provision by 
theContactor of an Unconditional Bank Guarantee in a form and by a 
bankacceptable to the Employer in amounts and currencies equal to be at 
least110% of the advance payment. The guarantee shall remain effective until 
the 
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advance payment has been repaid, but the amount of the guarantee shall 
beprogressively reduced by the amounts repaid by the Contractor. 
TheMobilization advance would be deemed as interest bearing advance at 
aninterest rate of 10 % to be compounded, quarterly. 

 
51.2 TheContractor is tousethe advance paymentonly to pay forEquipment,plant and 

Mobilization expenses required specifically for execution of theWorks. The 
Contractor shall demonstrate that advance paymenthas beenused in this way 
by supplying copies of invoices or other documents to theengineer. 

51.3 Theadvance payment shall berepaid by deduction proportionateamountfrom 
payments otherwise due to the Contractor, following the schedule 
ofcompleted percentages of the Works on a payment basis. No account shall 
betaken of the advance payment or its repayment in assessing valuations 
ofwork done, variations, price adjustments, 
CompensationEvents,orLiquidated damages. 

 
51.4 Deleted 

 
52. Securities 

52.1 The performance Security (including additional security for unbalanced bids) 
shall be provided to the Employer no later than the date specified intheLetter 
of Acceptance and shall be issued in an amount and form and by a bank or 
surety acceptable to the Employer and denominated in Indian Rupees. The 
performance Security shall be valid until a date 60 days from the date of 
expiry of Defects Liability Period and the additional security for unbalanced 
bids shall be valid until a date 28 days from the date of issue of the certificate 
of completion. 

 
53. Deleted 

54. Cost ofRepairs. 

54.1 Loss or damage to the Works or Materials to be incorporated in the Works 
between the Start date and the end of Defects Correction periods shall be 
remedied by the Contractor at the Contractor’s cost if the loss or damages 
arises from the Contractor’s acts or omissions. 
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E. FINISHINGTHECONTRACT 

55. Completion 
 

55.1 The Contractor shall request the Engineer to issue a Certificate of Completion 
of the works and the Engineer will do so upon deciding that the work is 
completed. 

 
56. TakingOver 

56.1 The Employer shall take over the Site and the Works within seven days of the 
Engineer issuing a certificate of Completion. 

 
 

57. FinalAccount 
 

57.1 The Contractor shall supply to the Engineer a detailed final accountof the 
totalamountthattheContractorconsiderspayableasfulland finalsettlement of all 
claims under the Contract for items before the end of the DefectsLiability 
Period. The Engineer shall issue a Defect Liability Certificate and certify any 
final payment that is due to the Contractor within 56 days of receiving the 
Contractor's account if it is correct and complete. If it is not, the Engineer shall 
issue within 56 days a schedule that states the scope of the corrections or 
additions that are necessary. If the Final Account is still unsatisfactory after it 
has been resubmitted, the Engineer shall decide on the amount payable to the 
Contractor and issue a payment certificate, within 56 days of receiving the 
Contractor’s revised account. 

57.2 If reversal in characteristic of tender (L1 becoming L2) on account of excesses 
and savings in final account is observed, the Engineer/Employer shall be at 
liberty to restrict the final payment of BOQ items to the lowest amount 
evaluated of the bids considering the final quantities and the rates quoted 
including the rebates if any. Payment of variation items shall however bemade 
at the rates approved by the Employer, within 90 days fromthephysical 
completion of work. 

58. OperatingandMaintenanceManuals 

58.1 If “as built” drawings and/or operating and maintenance manuals are 
required, the Contractor shall supply them by the dates stated in the Contract 
data. 

 
58.2 If the Contractor does not supply the Drawings and/or manuals by the dates 

stated in the Contract data, ortheydonot receive the Engineer’s approval, the 
Engineer shall withhold the amount (2 Lacs) stated in the Contract Data from 
payments due to the Contractor. 

 
59. Termination 

59.1 The Employer or the Contractor may terminate the Contract if the other party 
causes a fundamental breach of the Contract. 
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59.2 Fundamental breaches of Contract include, but shall not be limited to the 
following: 

1. The contractor stops work for 28 days when no stoppage of workisshown 
on the current programme and the stoppage has not been authorized by 
the Engineer 

 
2. The Engineer instructs the Contractor to delay the progress of the works, 

and the instructions is not withdrawn within 28 days; 
 

3. The Employer or the Contractor is made bankrupt or goes into liquidation 
other than for a reconstructions or amalgamation 

 
4. A payment certified by the Engineer is not paid by the Employer to the 

Contractor within 56 days of the date of the Engineer’s certificate 

5. The Engineer gives Notice that failure to correct a particular Defect is a 
fundamental breach of Contract and the Contractor fails to correctit within 
a reasonable period of time determined by the Engineer; 

 
6. TheContractordoesnotmaintainasecuritywhichisrequired; 

7. The Contractor has delayed the completion of works by the number of 
daysforwhichthemaximumamountofliquidated damagescanbepaid as 
defined in the Contract data; and 

 
8. If the Contractor, in the judgment of the Employer has engaged in corrupt 

or fraudulent practices in competing for or in executing the Contract. 
 

For the purpose of this paragraph: “corrupt practice” means the 
offering, giving, receiving or soliciting of anything of value to influence the 
action of a public official in the procurement process or in contract execution. 
“Fraudulent practice”means a misrepresentation offacts in orderto influence a 
procurement process or the execution of a contract to the detriment of the 
borrower and includescollusive practice among Bidders (prior to or after bid 
submission) designed to establish bid prices at artificial non-competitive 
levels and to deprive the Borrower of the benefits of free and open 
competition. 

 
59.3 When either party to the Contract gives notice of a breach of contract to the 

Engineer for a cause other than those listed under Sub Clause 59.2 above, the 
Engineer shall decide whether the breach is fundamental or not. 

 
59.4 Notwithstanding the above, the employer may terminate the Contract for 

convenience. 

 
60. PaymentuponTermination 

60.1 If the Contract is terminated because of a fundamental breach of Contract by 
the Contractor, the Engineer shall issue a Certificate for the value of the work 
done less advance payments received up to the date of the issue of the 
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certificate, less other recoveries due in terms of the contract, less taxes due to 
deducted at source as per applicable law and less the percentage to apply to 
the work not completed as indicated in the Contract data. Additional 
Liquidated Damages shall not apply. If the total amount due to the Employer 
exceeds any payment due to the Contractor the difference shall be a debt 
payable to the Employer. 

60.2 If the Contract is terminated at the Employer’s convenience or because of a 
fundamental breach of Contract by the Employer, the Engineer shall issue a 
certificate forthe value ofthe work done, the cost ofbalance material brought 
by the contractor and available at site, the reasonable cost of removal of 
equipment, repatriation of the Contractor’s personnel employed solely on the 
works, and the Contractor’s cost ofprotecting and securing the Works and less 
advance payment received up to the date of the certificate, less other 
recoveries due in terms of the contract and less taxes due to deducted at 
source as per applicable law. 

61. Property 

61.1 All materials on the Site, Plant Equipment, Temporary Works and Works are 
deemed to be property of the Employer, if the Contract is terminated because 
of a Contractor’s default. 

 
62. ReleasefromPerformance 

62.1 If the Contract is frustrated by the outbreak of war of by any other event 
entirely outside the control of either the Employer or the Contractor the 
Engineer shall certify that the Contract has been frustrated. The Contractor 
shall make the Site safe and stop work as quickly as possible after receiving 
this certificate and shall be paid for all work carried out before receiving itand 
for any work carried out afterwards to which commitment was made. 
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F. SPECIALCONDITIONSOFCONTRACT 

 
63. LABOUR 

 
The Contractor shall, unless otherwise provided in the Contract, make 

his own arrangements for the engagement of all staff and labour, local or 
other, and for their payment of housing, feeding and transport. 

 
The Contractor shall, if required by the Engineer, deliver to the 

Engineer a return in detail, in such form and at such intervals as the Engineer 
may prescribe, showing the staff and the numbers of the several classes of 
labour from time to time employed by the Contractor on the site and such 
other information as the Engineer may require. 

 
64. COMPLIANCEWITHLABOURREGULATIONS 

 
During continuance of the contact, the Contractor and his sub- 

contractor shall abide at all times by all existing labour enactments and rules 
made thereunder, regulations, notification andbye laws ofthe State or central 
Government or local authority and any other labour law (including rules), 
regulations, bye laws that may be passed or notifications that may be issued 
under any labour law in future either by the State or the Central Government 
or the local authority. Salient features of some of the major labour laws that 
are applicable to the construction industry are given below. The Contractor 
shall keep the Employer indemnified in case any action is taken against the 
Employer by the competent authority on account of contravention of any of 
the provisions of any Act or rules made thereunder, regulations or 
notifications including amendments. If the Employer is caused to pay or 
reimburse, such amounts as may be necessary to cause or observe, or for 
observance of the provisions stipulated in the notifications/byelaws/Acts/ 
Rules/regulationsincludingamendments,ifany,onthepartofthe Contractor, the 
Engineer/employer shall have the right to deduct any money due to the 
Contractor including his amount of performance security. The Employer / 
Engineer shall also have the right to recover from the Contractor any sum 
required or estimated to be required for making good the loss or damage 
suffered by the Employer. 
Theemployeesofthe ContractorandtheSub-Contractorinnocaseshallbe 
treated as the employees of the Employer at any point to time. 
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SALIENT FEATURES OF SOME MAJOR LABOUR AND OTHER LAWS APPLICABLE TO 
ESTABLISHMENTS ENGAGED IN BUILDING AND OTHER CONSTRUCTIONS WORK 

A) Workmen Compensation Act 1923: The Act provides for compensationin case 
of injury by accident arising out of and during the course of employment. 

 
B) Payment of Gratuity Act. 1972: Gratuity is payable to an employee under theAct 

on satisfaction of certain conditions on separation if an employee has completed 
5 years service or more on death, the rate of 15 days wages for every completed 
year of service. The Act is applicable to all establishments employing 10 or more 
employees. 

 
C) Employees P.F. and Miscellaneous Provision Act 1952:The Act Provides for 

monthly contributions by the employer plus workers @ 10% or 8.33% The 
benefits payable under the Act are: 

 
1. Pensionorfamilypensiononretirementordeath, asthecasemay be. 
2. Depositlinkedinsuranceonthedeathinharnessoftheworker. 
3. PaymentofP.F.accumulationonretirement/deathetc. 

 
D) Maternity Benefit Act 1951: The Act provides for leave and some other benefits 

to women employees in case of confinement or miscarriage etc. 
 

E) Contract Labour (Regulation & Abolition) Act 1970: The Act provides for 
certain welfare measures to be provided by the Contractor to contract labour and 
in case the Contractor fails to provide, the same are required to be provided, by 
the Principal Employer by Law. The principal Employer is required to take 
Certificate of Registration and the Contractor is required to take license from the 
designated Officer. The Act is applicable to the establishments or Contractor of 
Principal Employer, if they employ 20 or more contract labour. 

 
F) Minimum Wages Act 1948:The Employer is supposed to pay not less than the 

Minimum Wages fixed by appropriate Government as per provisions of the Act, if 
the employment is a scheduled employment. Construction of Building, Roads, 
Runways are scheduled employment. 

 
G) Payments of wages Act 1936:It lays down as to by what date the wages are to 

be paid, when it will be paid and what deductions can be made from the wagesof 
the workers. 

 
H) Equal remunerations Act 1979: The Act provides for paymentofequalwages 

for work of equal nature to Male and Female workers and for not making 
discrimination against female employees in the matter of transfer, training and 
promotions etc. 

I) Payments of Bonus Act 1965: The Act is applicable to all establishments 
employing 20 or more employees. The Act provides for payments of annual 
bonus subject to a minimum of 8.33% of wages and maximum of 20 % of wages 
to employees drawing Rs. 3500/- per month or less. The bonus to be paid to 
employees getting Rs, 2500/- per month or above Rs. 3500/- per month shall be 
workedoutbytakingwagesasRs.2500/-permonthonly.TheActdoesnot 
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apply to certain establishments. The newly set-up establishments are exempted 
for five years in certain circumstances. Some of the State Governments have 
reduced the employment size from 20 to 10 for the purpose of applicability of 
this Act. 

 
J) Industrial Disputes Act 1947: The Act lays down the machineryand procedure 

for resolutions of Industrial disputes, in what situations a strike or lock-out 
becomes illegal and what are the requirements for laying off or retrenching the 
employees or closing down the establishment. 

 
K) Industrial employment (standing Orders) Act 1946: It is applicable to all 

establishments employing 100 or more workmen (employment size reduced by 
some of the State and Central Government to 50). The Act provides for laying 
down rules governing the conditions of employment by theEmployeron matters 
provided in the Act and get the same certified by the designated Authority. 

 
L) Trade Unions Act 1926:The Act lays the procedure for registration of trade 

unions of workmen and employers. The Trade Unions registered under the Act 
have given certain immunities from civil and criminal liabilities. 

 
M) Child Labour (Prohibition & Regulation Act 1986:The Act prohibits 

employment of children below 14 years of age in certain occupationsand process 
and provides for regulation of employment of children in all other 
occupationsand processes. EmploymentofChildlabourisprohibitedinBuilding and 
Construction Industry. 

N) Inter – State Migrant workmen’s (Regulation of Employment & 
Conditionsof service) Act 1979:The Act is applicable to an establishment 
which employs5 or more inter-state migrant workmen through an intermediary 
(who has recruited workmen in one state for employment in the establishment 
situated in another state).The inter-state migrant workmen, is an establishment 
to which 
thisActbecomesapplicable,arerequiredtobeprovidedcertainfacilitiessuchas 
housing, medical aid, traveling expenses from home up to the establishment and 
back, etc. 

 
O) The Building and Other Construction workers (Regulation of 

employmentand Conditions of Service) Act 1996 and the Cess Act of 
1996:All the establishments who carry on any building or other constructions 
work and employ 10 or more workers are covered under this Act. 
All such establishments are required to pay cess at the rate not exceeding 2% of 
the cost ofconstruction as maybe modified bythe government. The Employerof 
the establishment is required to provide safety measures at the building or 
construction work and other welfare measures, such as canteens, First Aid 
facilities, Ambulance, Housing accommodations for workers near the workplace 
etc. The Employer to whom the Act applies has to obtain aregistrationcertificate 
from the Registering Officers appointed by the Government. 
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P) Factories Act 1948:The Act lays down the procedure for approval of plans 
before setting up a factory, health and safety provisions, welfare provisions, 
working hours, annual earned leave and rendering information regarding 
accidents or dangerous occurrences to designated authorities. It is applicable to 
premises employing 10 persons or more with aid of power or 20 or more 
persons without the aid of power engaged in the manufacturing process. 

 
Q) Royalty charges- The contractor shall pay the royalty to the competent 

authority as per rule. The royalty charges paid shall be borne by thecontractor 
and shall not be reimbursed by the Employer. 

R) Following Pollution control Acts and amendmentsmadethereof fromtime 
to time shall be applicable. 

1. Water(PreservationandcontrolofPollution)Act,1974 
2. Air(PreventionandControlofPollutionAct1981 
3. Environmental(Protection)Act1986 

The contractor mustcommit toadoptingEnvironmental managementplan 
for best energy use, waste management, the reductionof pollution as inEMS 
(Environmental Management system) ISO-14001- 2015. 

 
65. ARBITRATION(GCCClause24) 

Theprocedureforarbitrationwillbeasfollows:- 
 

24.1 If the Contractor is of the view that a decision taken by the Engineer was either 
outside the authority given to the Engineer by the Contract or that the decision 
was wrongly taken, the decision shall be referred to Chief Engineer, Gujarat 
Pavitra Yatradham Vikas Board, Gandhinagar (Higher Authority) within 14 
days of the notification of the Engineer's decision. If the issue is not resolved, 
anypartycanreferthematterforconciliationwithin15daysfromthe decision given 
by the Chief Engineer, Gujarat Pavitra Yatradham Vikas Board, 
Gandhinagar 

24.2 
(a) For the work up to Rs.100 Cr., if any of the parties is not satisfied with the 

decision of the Secretary, Gujarat Pavitra Yatradham Vikas Board, 
Gandhinagar, both the parties have to refer to the #Chief Engineer 
concerned for the conciliation process. 

(b) For the work more than Rs.100 Cr.,if any of the parties is not satisfied with 
the decision of the Superintending Engineer, both parties have to refer to 
the #Member Secretary, Gujarat Pavitra Yatradham Vikas Board, 
Gandhinagar for the conciliation process. If the dispute is not resolved 
through the conciliation process, contractor may refer the dispute to 
Gujarat Public Works Contract Dispute Arbitration Tribunal. If the 
Contractor fails to refer a claim / dispute to theHigher Authority within 14 
days of the notification of the Engineer's decision, the Contractor shall not 
be entitled to any additional payment/claim if he doesn’t follow the above 
sequence in stipulated time. However, during such period, he would not 
stop the work in any case. 
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SECTION-4 

CONTRACTDATA 
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#CONTRACTDATA 
 
 
 

Itemmarked“N/A”donot applytothis Contract. 

 

 
ClauseReferenceWith 

respect to section 3 

 

1. TheEmployersis [CL.1.1] 
 Name:‘Secretary,GujaratPavitraYatradhamVikasBoard,Gandhin

agar’ 
 

 Address: GUJARAT PAVITRA YATRADHAM VIKAS 
BOARD,BLOCKNO.:2-
3,DR.JIVRAJMEHTABHAVAN,GANDHINAGAR 

 

 NameofauthorizedRepresentative(willbeintimatedlater)  

2. TheEngineerisExecutiveEngineer  
 NameofAuthorizedRepresentative:Secretary,GujaratPavitra 

Yatradham Vikas Board, Gandhinagar 
 

3. TheDefectsLiabilityPeriodisThreeyearsfromthedateof 
completion. 

[CL.1.1&33] 

4. The Start Date shall be 1stdays for the date of issue of the Notice 
to proceed with the work. 

[CL.1.1] 

5. TheIntendedCompletionDateforthewholeoftheworksis 
18Monthsafterstartofworkwiththefollowingmilestones: 

[CL.1.1,17&2] 

 Milestonedates: 
PhysicalworkstobecompletedPeriodfromthestartdate 
Milestone 1 i.e. 25 % ................................. 90 days. 
Milestone2i.e. 50.% ................................. 180days. 
Milestone3i.e. 75% .................................. 270days. 
Milestone4i.e. 100.% .............................. 540days. 

[CL.2.2&49.1] 

6. TheSiteislocatedatTa.UnaDis. Gir- Somnath. [CL.1.1] 
7. ThenameandidentificationnumberoftheContractis: [CL.1.1] 
8. The works consist of Rs. 8,13,00,074.58with items as per B.O.Q. 

The works shall, interalia, include thefollowing, as Specifiedoras 
directed: 

[CL.1.1] 

 (A)Road Works 

Siteclearance;setting–outandlayout;wideningofexistingcarriage 
andstrengtheningincludingcambercorrections; constructionof 
road/Parallelserviceroad;bituminouspavementsremodelli 
constructionofJunctions,intersections,busbays,lay-bays;supp and 
placing of drainage Channels, flumes, guard posts andguard 
orelateditems;construction/extensionofcrossdrainageworks,br 
approaches and other related stones; protective works for roads/br 
allaspectsofqualityassuranceofvarious componentsofthew 
rectificationofThedefectsinthecompletedworksduringtheDe 
LiabilityPeriod;submissionof“As-built’’drawingsandanyorelated 
documents; and other item of work 
asmayberequiredtcarriedoutforcompletingtheworkin accordance 
with the draw 
andtheprovisionsofthecontractandto ensuresafety. 
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(B) BridgeWorks 

Site clearance; setting out, provision of foundations, piers abutments 
andbearing; prestressed/reinforced cement concrete superstructure; 
wearingcoat, hand railings, expansion joints, approach slabs, drainages 
spouts/down take pipes, arrangements for fixing light posts, water mains, 
utilitiesetc; provision of suitably designed protective works;providing 
wing/returnwalls; provision of road markings, road signs etc.; all aspects of 
qualityassurance; clearing the site and handing over the works on 
completion;rectification of the defects during the Defects Liability Period 
andsubmission of “As-built” drawingsandother related documents; and 
otheritems of work as may be required to be carried out for completing 
theworks in accordance with the drawings and the provisions of the 
contractand to Insure safety. 
(C) OtherItems 

AnyOtherItemsas requiredtofulfilallcontractualobligationsasper 

 
 
 
 
 
 
 
 
 
 
 
 
 

 
[CL.1.1] 

the Biddocuments. 
10. ThefollowingdocumentsalsoformpartoftheContract: 

 Asperclause2-3  

[CL.2.3(9)] 

11. ThelawwhichappliestotheContract isthelawofUnionofIndia [CL.3.1] 

12. ThelanguageoftheContractdocumentsisEnglish [CL.3.1] 

13. Limitofsubcontracting25%oftheInitialContract Price [CL.7.1] 

14. TheScheduleofOtherContractors [CL.8] 

15. TheScheduleofKeyPersonnelasperAnnex–IItoSectionI [CL.9] 
 

16. The minimum insurance cover for physical property, injury and death 
is Rs. 5 lakhs per occurrence with the number of occurrences limitedto 
four. After each occurrence, the contractor will pay an additional 
premium necessary to make insurance valid for four occurrences 
always. 

[CL13] 

17. SiteInvestigationreport [CL.14] 
18. TheSitePossessiondatesshallbe…………………….. [CL.21] 
19. The period for submission of programme for approval of the engineer 

shall be 21 days from the issue of Letter of Acceptance. 
[CL.27.1] 

20. Theperiodbetweenprogramupdateswillbe30days. [CL.27.3] 
21. Theamounttobewithheldforlatesubmissionofanupdated 

programme shall be Rs. 1,62.600  (0.2% of final contract price) 
22. The following events shall also be Compensation Events 

Substantiallyadversegroundconditionsencounteredduringthe 
courseofexecutionofworknotprovidedforinthebiddingdocument. 

(i) Removalofundergroundutilitiesdetectedsubsequently 
(ii) Significant changes in classification of soil requiring 

additionalmobilizationbythecontractor,e.g.ordinarysoil to 
rock excavation, 

(iii) Removalofunsuitablemateriallikemarsh,debrisdumps, 
etc. not caused by the contractor. 

[CL.27.3] 

[CL. 44] 
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(iv) Artesianconditions 
(v) Seepage,erosionlandslide 
(vi) Rivertrainingrequiringprotectionofpermanent work 
(vii) Presence of historical, archaeological or religious 

structures,monuments interfering with the works 
(viii) Restrictionofaccesstogroundimposedbycivil,judicial,or 

military authority 
23. ThecurrencyoftheContractisIndianRupees [CL. 46] 
24. Theformula (e)foradjustmentofpricesareasunder: 

 If any of the commodities like Cement, Steel or Bitumen are not found 
applicable in a work, the weight component of that commodities 
{i.e. ‘Cement’ (Pc), ‘Steel’ (Ps) or ‘Bitumen' (Pb) as indicated in SBD 
for the purpose of Price Adjustment} shall be clubbed with the 
weight component of ‘Other Material’ (Pm), such that the gross % 
weight of the components shall remain as 100%. 

R=valueofworkasdefinedinClause 47.1ofConditionsofContract 

Adjustmentforlabourcomponent 

(i) Priceadjustmentforincreaseordecreaseinthecostduetolabour 
shall be paid in accordance with the following formula: 

[CL.47] 

 
VL= 0.85x(Pl/100)xRx(Li–L0)/L0 

VL=Increase or decrease in thecostofworkduringthemonth 
under consideration due to changes in rates forlocal 
labour 

L0=The consumer price index for industrial workers for 
theState on 28 days preceding the scheduled 
dateofopening of technical Bids as published 
byLabourBureau, Ministry ofLabour, Government of 
India 

Li=The consumer price index for industrial workers for theState 
for the month under consideration aspublished bythe 
Labour Bureau, Ministry of Labour, Government ofIndia. 

Pl = Percentageoflaborcomponentofthework. 
 

Adjustmentforcementcomponent. 

(ii) Pricesadjustmentforincreaseordecreaseinthecostofcement 
procured by the contractor 

Vc=0.85x(Pc/100)xRx(Ci–C0)/C0 

Vc =Increase or decrease in the cost of work during 
themonth under consideration due to changes in 
ratesfor cement. 

C0= Theall-
IndiawholesalepriceindexforOrdinaryPortland
 Cement on 28 days preceding
 thescheduleddateofopeningoftechnicalbi
daspublished by the Office of the Economic 
Adviser,DepartmentforPromotionofIndustryand
Internal  Trade, Ministry  of Commerce 
 &Industry. 
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Ci=Theall-Indiaaveragewholesalepriceindexfor Ordinary 
Portland Cement for the month under consideration as 
published by Office of the EconomicAdviser, 
Department for Promotion of Industryand Internal 
Trade, Ministry of Commerce &Industry. 

 
Pc=Percentageofcementcomponentofthework 

 
 

Adjustmentforsteelcomponent 

(iii) Priceadjustmentforincreaseordecreaseinthecostofsteelprocuredbythecontractor 
shall be paid in accordance with the following formula 

Vs=0.85x(Ps/100) xRx(Si–S0)/S0 

 
Vs= Increaseordecreaseinthecostofworkduringthemonthunderconsideration 

due to changes in the rates for steel 
 

So=Theall-Indiawholesalepriceindexforsteel(MildSteel-Long Products Rebars) 
on 28 days preceding the date of opening of Bids as published by the 
Office of the Economic Adviser, Department for Promotion of 
Industry and Internal Trade, Ministry of Commerce &Industry. 

Si=The all-India average wholesale price index for steel (Mild Steel - 
LongProducts Rebars) for the month under consideration as 
publishedby Office of the Economic Adviser, Department for 
Promotion of Industry and Internal Trade, Ministry of Commerce & 
Industry. 

Ps=Percentageofsteelcomponent ofthe work 
 

Note: For the application of this clause, the index of Mild Steel- 
LongproductsRebarshasbeenchosentorepresentthesteelgroup. 

 
Adjustmentsofbitumencomponent 

 
(iv) Priceadjustmentforincreaseinthecostofbitumenshallbepaidinaccordan

ce with the following formula 
 

Vb=0.85x(Pb/100)xRx(Bi–B0)/B0 

Vb=Increaseordecreaseinthecostofworkduringthemonthunderconsideration 
due tochangesin rates for bitumen. 

 
Bo = The official retail price of bitumen at the IOC depot at the 
nearestcentre on the day 28 days prior to the scheduled date of 
opening oftechnical bid. 

 
Bi=TheofficialretailpriceofbitumenofIOCdepotatthenearestcentre for 
the 15thday of the month under consideration. 

Pb=Percentageofbitumencomponentofthework 
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AdjustmentofPOL(fuelandlubricant)component 

(v) PriceadjustmentforincreaseordecreaseincostofPOL(fuelandlubricant) 
shall be paid in accordance with the following formula 

 
Vf=0.85x(Pf/100) xRx(Fi–F0)/F0 

 
Vf=Increaseordecreaseinthecostofworkduringthemonth underconsideration 
due to changes in ratesfor fuel and lubricants. 

Fo = The official retail price of High-Speed Diesel (HSD) at the 
existingconsumer pumps of IOC at the nearest centre on theday 28 
prior tothe date of opening of Bids. 

Fi= The official retail price of HSD at the existing consumer pumps 
ofIOC at the nearest centre for the 15th day of the month of the 
underconsideration. 

 
Pf=Percentageoffuel andlubricantscomponentofthework 

 
Note:For the application of this clause, the price of High-Speed diesel 

Oilhasbeen chosen to represent the fuel and lubricants group. 

AdjustmentforConstructionMachinery 
 

(vi) Price adjustment for increase or decrease in the cost of plant 
andMachinery spare procured by the Contractor shall be paid 
inaccordance with the following formula 

 
Vp=0.85x(Pp/100) xRx(Pi–P0)/P0 

 
Vp= Increase ordecrease inthe costofworkduring the month 
underconsiderationduetochangesinratesforplantandmachineryspares 

P0 = The all-India wholesale price index for manufacturer 
ofmachinery for mining, quarrying and Construction for the 
monthunder consideration as published Office of the Economic 
Adviser,Department for Promotion of Industry and Internal 
Trade,Ministry of Commerce & Industry. 

 
Pi= The all-India average wholesale price index for manufacturer 
ofmachinery for mining, quarrying and Construction for the 
monthunder consideration as published Office of the Economic 
Adviser,Department for Promotion of Industry and Internal 
Trade,Ministry of Commerce & Industry. 

 
Pp=Percentageofplantandmachinerysparescomponentofthework. 

Note:Fortheapplicationofthisclause,indexofHeavyMachineryandpartshas 
been chosen to represent the Plant and Machinery Spares group 
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AdjustmentofothermaterialsComponent 

(vii) Price adjustment for increase or decrease in cost of local materialsother 
than cement, steel, bitumen and POL procured by the contractor shall 
be paid in accordance with the following formula 

 
Vm=0.85x(Pm/100)xRx(Mi–M0)/M0 

 
Vm = Increase or decrease in the cost of work during the month under 
consideration due to change in rates for local materials other than 
cement, steel, bitumen and POL. 

 
M0=TheAll-Indianwholesalepriceindex(allcommodities)on28days 
preceding the scheduled date of opening of technical Bids, aspublished 
by the Office of the Economic Adviser, Department for Promotion 
of Industry and Internal Trade, Ministry of Commerce & Industry. 

 
Mi= The All-India wholesale price index (all commodities) for the 
month under consideration as published by the Office of the 
Economic Adviser, Department for Promotion of Industry and 
Internal Trade, Ministry of Commerce & Industry. 

 
Pm=Percentageoflocalmaterialcomponents(otherthancement,steel, 
bitumen and POL) of the work. 

 
The following percentage will govern the price adjustment for 
theentire contract: 
1. Labour-Pl 59.17% 
2. Cement–Pc 3.12% 
3. Steel-Ps 4.54% 
4. Bitumen-Pb - % 
5. POL- Pf 0.56% 
6. Plant&MachinerySpares-Pp 14.92% 
7. OtherMaterials-Pm 17.19% 

----------------- 
Total 100.00% 

---------------- 
 

25. Theproportionofpaymentsretained(retentionmoney)shallbe6% {CL.48} 
from each bill subject to a maximum of 5% of final contract price. 

 
26. AmountofLiquidateddamagesforFor Whole of work {CL.49} delay in 

completion of works (1/2000)thof the Initial contract price, 
rounded off to the nearest Thousand, 
per day. For sectional Completion 
(wherever specified in item 6 of 
Contract data) (1/2000)thof initial 
contract price for #5 km Section, 
roundedofftothenearest thousandper 
day. 
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27. Maximumlimitofliquidateddamages 10percent oftheInitial {CL. 49} 
Fordelayincompletionwork ContractPriceroundedoffto 

thenearestthousand 

 
28. AmountofBonusforearlycompletion Amountofbonusforearly 

completionofworkshallbegivenas 
per CL.50 of Section-3 

 
29. Maximum limit of bonus for early

 5percentoftheContract{CL.50}Co
mpletion of work Price 

 
30. Theamount oftheadvancepaymentis:{CL.51&52} 

 
#Nature of Advances

 Amount(Rs.)Conditio
nstobe fulfilled 

i Mobilization10% of the contract
 onsubmissionofunconditionalP
rice Bank Guarantee. (To be drawn 

before the end of 20% of 
thecontract period). The 
contractormay furnish four bank 
guaranteesof 2.5 % of each valid 
for the fullperiod. 

 
ii Equipment 90% for new and 50% 

ofdepreciated value for 
oldequipment. Total 
amountwill be subject to 
amaximum of 5% of 
theContract Price 

Afterequipmentisbroughttosite(p
rovided the Engineer issatisfied 
That the equipment isrequired 
for performance of thecontract) 
and on submission 
ofunconditionalBankGuaranteefo
r 
amountofadvance 

 
iii Secured Deleted 

Advance 
forNon-
persishable 
materialBroug
httosite 

 
(TheadvancepaymentwillbepaidtotheContractornolaterthan28daysafterfulfilment of the 
above conditions). 

 
31. Repaymentofadvancepaymentformobilizationandequipment{CL.51.3} 
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The advance loan shall be repaid with percentage deduction from the 

interimpayments certified by the Engineer under the Contract. Deduction 

shallcommenceinthenextInterimPaymentCertificatefollowingthatinwhichthe 
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total of all such payments to the Contractor has reached not less than 20 

percentof the Contract Price or 6 (six) months from the date of payment of 

firstinstalment of advance, whichever period concludes earlier, and shall be made 

atthe rate of 20 percent (collectively for both Mobilization Advance 

andEquipmentAdvance) of the amounts of all Interim Payment Certificate 

untilsuch time as the loan has been repaid, always provided that the loan shall 

becompletelyrepaidpriorto the expiryofthe originaltime forcompletion 

pursuantto Clause 17 and 28. 

32. Deleted 

33. Thesecuritiesshallbeforthefollowingminimumamountsequivalent{CL.52} As a 

percentage of the Contract Price: 

PerformanceSecurityfor5percentofcontractpriceplusRs _________________ (tobe 

decided after evaluation of the bid) as additional security in terms of ITB 

Clause 29.5. 

The standard form of Performance security acceptable to the Employer shall be 

an unconditional Bank Guarantee of the type as presented in Section 8 of the 

Bidding Documents. 

34. TheScheduleofOperatingandmaintenanceManuals…..N/A. {CL.58} 

35. The date bywhich“as–built” drawings(in scale as directed)in 2sets {CL. 58} are 

required within 28 days of the issue of certificate of completion of the whole or 

section of the work, as the case may be. 

36. Theamounttobewithheldforfailingtosupply“asbuilt”drawings{CL.58}bythe Date 

required is RsLakhs. 

37. Thefollowingeventsshallalsobefundamentalsbreachofcontract:{CL.59.2} 

“TheContractorhascontravenedSub-clause7.1andClause9ofGCC” 

38. Thepercentagetoapplythevalueoftheworknotcompletedrepresenting{Cl60} the 

Employer’s additional cost for completing the works shall be 20 per cent. 
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SECTION-5 

TECHNICALSPECIFICATION 
AsperAnnexure- Provided 
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SECTION-6 

FORMOF BID 
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FORMOFBID 

DescriptionoftheWorks: 
 

------------------------------------------------------------------------------------------------------------- 

------------------------------------------------------------------------------------------------------------ 
 

------------------------------------------------------------------------------------------------------------- 

BID 

To : 

Address : 
 
 
 

1. We offer to execute the Works described above and remedy any defects therein in 
conformity withtheconditionsofContract, specification,drawings,BillofQuantities and 
Addenda for the sum (s) of 

 

 

 

( ------------------------------------------------------------------------------------------------------ ) 
 

2. We undertake, if our Bid is accepted, to commence the Works as soon as is 
reasonably possible after the receipt of the Engineer’s notice to commence, and to 
complete the whole of the Works in the Contact within the time stated in the 
document. 

 
3. We agree to abide by this Bid for the period of 120 Days from the date fixed for 

receiving the same, and it shall remain binding upon it and may be accepted at any 
time before the expiration of that period. 

 
4. Unless and until a formal Agreement is prepared and executed this Bid, together 

with your written acceptance thereof, shall constitute a binding contract betweenus. 
 

5. We understand that you are not bound to accept the lowest or any tender you may 
receive. 

Datedthis------------------------- day of ------------------------------------ 20 

Signature-----------------------------------------------inthecapacityof--------------------- 

-------dulyauthorizedtosignbidsforandonbehalfof----------------------------------- 

------------- 

(inblockcapitalsortyped) 
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Address 
 

 

Witness 
 

 

Address 
 

 

 
Occupation 
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SECTION-7 

BILLOFQUANTITIES 
 
 

AsperAnnexure Provided 
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BILLOF QUANTITIES 
 

Preamble 

 
1. The bill of Quantities shall be read in conjunction with the Instructions to Bidder, 

Conditions of Contract, Technical Specifications and Drawings. 
 

2. The quantities given in the Bill of Quantities are estimated and provisional, and 
are given to providea common basis forbidding. The basis ofpaymentwill be the 
actual quantities of work ordered and carried out, as measured by the Contractor 
and verified by the Engineer and valued at the rates and prices tendered in the 
priced Bill of Quantities, where applicable, and otherwise at such ratesand prices 
as the Engineer may fix within the terms of the Contract. 

 
3. The rates and prices tendered in the priced Bill of Quantities shall, except in sofar 

as it is otherwise provided under the Contract, include allconstructionalplant, 
layout, supervision, materials, erection, maintenance, insurance, profit, taxes and 
duties, together with all general risks, liabilities and obligations set out or implied 
in the Contract. 

4. TheratesandpricesshallbequotedentirelyinIndian Currency. 
 

5. A rate or prices shall be entered against each item in the Bill Quantities, whether 
quantities are stated or not. The cost of Items against which Contractor has failed 
to enter a rate or price shall be deemed to be covered by other rates and prices 
entered in the Bill of Quantities (in case of Item rate contract). 

6. The whole cost of complying with the provisions of the Contract shall be included 
in the items provided in the priced Bill of Quantities, and where no Items are 
provided the cost shall be deemed to be distributed among the rates and prices 
entered for the related items of Work. 

7. General direction and descriptions of work and materials are not necessarily 
repeated or summarized in the Bill of Quantities. References to the relevant 
sections of the contract documentation shall be made before entering rates or 
prices against each item in the Bill of Quantities. 

 
8. The method of completed work of payment shall be in accordance with the 

specification for Road and Bridge works. For building works specifications for 
building are to be followed. 

9. ErrorswillbecorrectedbytheEmployerforanyarithmeticerrorspursuantto 
Clause29oftheInstructionstoBidder. 

 
10. Rock is defined as all materials which, in the opinion of the Engineer, required 

blasting, or the use of metal wedges and sledgehammers, or the use of 
compressed air drilling for its removal, and which cannot be extracted by ripping 
with a tractor of at least 150 kw with a single rear mounted heavy duty ripper. 
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BILLOF QUANTITIES 

 
(A) PercentageRateTender(UptoINR50Cr.) 

 

Item 
No. 

DescriptionofItem(withbrief 
specification and reference to 

book of specifications) 

 
Quantity 

 
Unit 

RateIn 
figures 

 
Amount 

  
As per separate sheet 

attached 

    

I/Weam/arewillingto carryoutthe workat…......................%above/belowpercent(Shouldbe written 
in figures and words) of the estimated rate mentioned above. Amount of my /ourtender works 
out as under. 

 
Estimatedamountputtotender Estimatedamountputtotender 

Deduct………%below Add………%Above 

Net Net 

Inwords Inwords 

 
# 

1 
TheContractorshallexhibitaboardwithdetailedspecificationanddetailsofwork 
As directedbytheEngineer-In-Chargeforwhichnoextrapaymentshallbemade. 

2 Thelabourcesswillbedeductedasperprevailingrulesi.e.1%oftheworkdone. 
3 GSTandIncometaxTDSwillbedeductedatasourcewhilemakingpaymentsofbills 

 
4 

In all R.C.C. Items in Rate Analysis Standard Cement Consumption has been taken asper 
Govt.G.R.:PRC-10/2017CementConsumption/16/C,Date:11/05/2017asstatedin S.O.R. 
therefore in R.C.C. items where there is a change as per actual mix designthecost 
ofdifferenceofcementconsumptionhavebeendeductedfromthe rate of original itemat 
the rate of input rate mentioned in all the tender. 
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SECTION-8 

SECURITIESANDOTHERFORMS 
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BIDSECURITY(BANKGUARANTEE) 
 

WHEREAS, ---------------------------------------- (name of Bidder) (hereinafter called the 

“The Bidder”) has submitted his bid Dated ------------------------ (Date) for the 

construction of -------------(Name ofContractor hereinafter called “the Bid”) 

 
KNOWALLPEOPLEbythesepresentsthatWe------------------------------------------------- 
(nameofBank)of ------------------------------------------------- (nameofcountry)havingour 

registered officeat-------------------------------------------------------(hereinaftercalled 

“Thebank”)areboundunto--------------------------------------------(nameofEmployer) 

(hereinaftercalled“TheEmployer”)inthesumof ------------------------------------------------ * 

forwhichpaymentwell andtrulytobemadetothesaidEmployertheBankitself,his successors and 

assigns by these presents. 

SEALEDwiththeCommonSealofthesaidBankthis----------------------day of -------------- 20 

THECONDITIONSoftheseobligations are: 

(1) IfafterBidopeningtheBidderwithdrawshisbidduringtheperiodofBidvalidity 
specified in the Form of Bid; 

Or 

 
(2) IftheBidderhasbeennotifiedoftheacceptanceofhisbidbytheEmployer during the 

period of Bid Validity: 

 
A FailsorrefusestoexecutetheFormofAgreementinaccordancewiththe 

Instructions to Bidders, if required; or 

 
B. FailsorrefusetofurnishthePerformanceSecurity,inaccordancewiththe Instructions to 

Bidders; or 

 
C. doesnotacceptthe correctionoftheBidPricepursuanttoClause27 (Correction of 
Errors) 

 
We undertake to pay to the Employer up to the above amount upon 

receipt of his first written demand, without the employer having to substantiate 

his demand, provided that in his demand the Employer will notethatthe amount 

claimed by him is due to him owing to the occurrence of one or any of the three 

conditions, specifying the occurred conditions or conditions. 
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This Guaranteewillremain inforceupto andincluding thedate ------------------------ ** 

daysafterthe deadlineforsubmission ofBids as suchthe deadline is stated in the 

Instructions to Bidders or as it may be extended by the Employer, notice of which 

extension (s) to the Bank is hereby waived. Any demand in respect of this 

guarantee should reach the Bank not later than the above date 

 
 
 

DATE--------------------------------------- SIGNATURE------------------------------ 

 
WITNESS--------------------------------- SEAL-------------------------------------- 

 

(Signature,nameandaddress) 

*The Bidder should insert the amount of the guarantee in words and figures 
denominated in Indian Rupees. This figure should be the same as shown in 
Clause 16.1(Bid Security) of the Instructions to Bidders. 

 
**45 days after the end of the validity period of the Bid. Date shouldbe inserted 

by the Employer before the Bidding documents are issued. 
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PERFORMANCESECURITY 

TO, 
- ----------------------------------------------------------------- (NameofEmployer) 
- ------------------------------------------------------------------ (AddressofEmployer) 
------------------------------------------------------------------- 

 
WHEREAS -----------------------------------------------------------(nameandaddressof 
contractor)(hereaftercalled“theContractor”)hasundertaken,inpursuanceofContracts 
No. ------------------------- dates -------------------------- to execute ----------------- 
---------(nameofContractand briefdescriptionofWorks)(hereinaftercalled“The Contract”) 

AND WHEREAS it has been stipulated by you in the said Contract that the 
Contractorshallfurnish youwitha BankGuarantee byarecognized bankforthe sum 
specified therein as security for compliance with his obligation in accordance with 
the Contract. 

 
ANDWHEREASwehaveagreedtogivetheContractorssuchabankGuarantee: 

 
NOWTHEREFOREwe herebyaffirmthatwearetheGuarantorand responsible to 
youonbehalfoftheContractor, uptoatotalof------------------------------------------ 
(amountofguarantee)* ------------------------------ (inwords),suchsumbeingpayablein 
types and proportions of currencies in which the Contract prices is payable, and we 
undertaketopayyou,uponyourfirstwrittendemandandwithoutcavilor 
argument,anysumorsumswithinthelimitsof ---------------------------------------- 
(amountofguarantee)asaforesaidwithoutyourneedingtoproveortoshowgrounds or 
reasons for your demand for the sum specified therein. 

 
 

Weherebywaivethenecessityofyourdemandingthesaiddebtfromthecontractor before 
presenting is with the demand. 

We further agree that no change or addition to or other modification of the terms of 
the Contract to of the Works to be performed thereunder or of any of the Contract 
documents which may be made between your and the Contractor shall in any way 
release us from any liability under this guarantee, and we hereby waive notice of any 
such charge, addition or modifications. 

 
This guarantee shall be valid until 60 days from the date of expiring of the 

Defect Liabilities period. 
 

SignatureandSealoftheguarantor----------------------------- Name 

of Bank ----------------------------------------------- 

Address ------------------------------------------------ 
Date --------------------------------------------------- 

 

*AnamountshallbeinsertedbytheGuarantor,representingthepercentagethe Contract 
price specified in the Contract denominated in Indian Rupees. 
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ADDITIONALPERFORMANCESECURITY 
[Clause34.1.(A)] 

 
TO, 
- ----------------------------------------------------------------- (NameofEmployer) 
- ------------------------------------------------------------------ (AddressofEmployer) 
------------------------------------------------------------------- 

WHEREAS -----------------------------------------------------------(Nameandaddressof 
contractor)(hereaftercalled“TheContractor”)hasundertaken,inpursuanceof Contracts 
No. ------------------------- dates -------------------------- to execute ----------------- 
--------- (Name of Contract and brief description of Works) (hereinafter called 
“TheContract”) 

AND WHEREAS it has been stipulated by you in the said Contract that the 
Contractorshallfurnish youwithaBankGuaranteebyarecognized bankforthesum 
specified therein as security for compliance with his obligation in accordance with 
the Contract. 

ANDWHEREASwehaveagreedtogivetheContractorssuchabankGuarantee: 
 

NOWTHEREFOREwe herebyaffirmthatwearetheGuarantorand responsible to 
youonbehalfoftheContractor, uptoatotalof------------------------------------------ 
(amountofguarantee) ------------------------------- (inwords),suchsumbeingpayablein 
types and proportions of currencies in which the Contract prices is payable, and we 
undertaketopayyou,uponyourfirstwrittendemandandwithoutcavilor 
argument,anysumorsumswithinthelimitsof ---------------------------------------- 
(amountofguarantee)asaforesaidwithoutyourneedingtoproveortoshowgrounds or 
reasons for your demand for the sum specified therein. 

 
Weherebywaivethenecessityofyourdemandingthesaiddebtfromthecontractor before 
presenting is with the demand 

 
We further agree that no change or addition to or other modification of the terms of 
the Contract to of the Works to be performed thereunder or of any of the Contract 
documents which may be made between your and the Contractor shall in any way 
release us from any liability under this guarantee, and we hereby waive notice of any 
such charge, addition or modifications. 

Thisguaranteeshallbevaliduntil28daysfromtheprojectcompletiondate. 
 

SignatureandSealoftheguarantor----------------------------- Name 

of Bank ----------------------------------------------- 

Address ------------------------------------------------ 

Date --------------------------------------------------- 
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BANKGUARANTEEFORADVANCEPAYMENT 

TO, 
 

- ------------------------------------------------------------------------------ (NameofEmployer) 

- ----------------------------------------------------------------------------- (Addressof Employer) 
 

- ------------------------------------------------------------------------------ (NameofContractor) 
 

Gentlemen: 

InaccordancewiththeprovisionsoftheConditionsofContract,sub-clause 
51.1(“AdvancePayment”)oftheabove-mentionedContract,------------------------------- 

------------------- (name and addressofContractor)(hereinafter called ----- “the 
Contractor”)shalldepositwith ------------------------------------------------------------ (nameof 
Employer)a bankguaranteehisproperandfaithfulperformanceunderthesaid Clause 
oftheContractinan amountof ---------------------------------------- (amountofGuarantee)* 
- ----------------------------------- inwords). 

 
We,the ---------------------------------- (bankoffinancialinstitution),asinstructed 

by the Contractor, agree unconditionally and irrevocably to guarantee as primary 
obligator and not as Surety merely, the payment to ---------------------------------------- 
(name of Employer) on his first demand without whatsoever right of obligation on 
ourpartandwithouthisfirstclaimtotheContractor,intheamountnotexceeding--- 
----------------------
(amountofguarantee)*words) 

- --------------------------------------------- (in 

 
We further agree that no change or addition to or other modifications of the terms of 
the Contractor or Works to be performed thereunder or of any of the Contract 
documents which may be made between --------------------------------- (name of 
Employer) and the Contractor, shall in any way release us from any liability under 
this guarantee, and we hereby waive notice of any such change, addition or 
modifications. 

This guarantee shall remain valid and in full effect from the date of the 
advance payment under the Contract until -------------------------------------- (name of 
employer) receives full repayment of the same amount from the contractor. 

 
 

YOUR’STRULY 

Signature and Seal   Name 
of Bank/ Financial Institution     
Address   
Date   

 

*Anamountshallbeinserted bythatBankorFinancialInstitutionrepresentingthe 
amount of the Advance Payment, and denominated in Indian Rupees. 
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LetterofAcceptance 

(LetterheadpaperoftheEmployer) 
 

 
 (date) 

To, 
 (NameandaddressoftheContractor) 

 
 
 
 

DearSirs, 

ThisistonotifyyouthatyourBiddated forexecutionof 

the  (Nameofthecontractandidentificationnumber,as given 

intheInstructionsto Bidders)for theContractPriceofRupees   

 ( )(amountinwordsandfigures)ascorrectedand

 modified in accordance with the Instructions to Bidders* is hereby 

accepted by our agency. 

You are requested to furnish performance security, in the form detailed in 

para 34.1 of ITB for an amount equivalent to Rs.  within 10 days of the receipt 

of this letter of acceptance up to beyond 60 days from the date of expiry of defects 

Liability period i.e. up to  and the Additional Performance Security for an 

amountequivalenttoRs. shall be valid beyond 28 (twenty-eight) days of 

ProjectCompletionDate i.e.upto  and sign the contract, failing which action as 

stated in Para 34.3 of ITB will be taken. 

 
YoursFaithfully 

 
 
 

Authorized 
SignatureNameandtitleofSi
gnatory Name of Employer 

 
 
 

 
*Delete “Corrected and” or and modified if only one of these actions applies. Delete as 

corrected and modified in accordance with the Instructions to Bidders, if corrections or 

modifications have not been affected. 
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IssueofNoticetoproceedwiththe work 

(LetterheadoftheEmployer) 

 
- ------------------------------ (date) 

To, 
 

 (NameandaddressoftheContractor) 
 
 
 
 

DearSirs, 
 

Pursuant to your furnishing the requisite security in ITB Clause 34.1 and 

signing of the Contract for the construction of  ata 

bid Priceof Rs. . 

 
Youareherebyinstructedtoproceedwiththeexecution ofthesaidworksin accordance 

with the contract documents. 

 
 

Yoursfaithfully 

(Signature,nameandtitleofsignatoryauthorized to 
sign on behalf of Employer) 
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AGREEMENTFORM 
 

 
Thisagreement,madeonthe  dayof   between 

 _ (name and address of Employer) (Hereinafter called “the 
Employer)and   (name and address of 
contractor)hereinaftercalled“theContractor”oftheotherpart. 

 
WhereastheEmployerisdesirousthattheContractorexecute 

 
 

Name and identification number of contract (hereinafter called “theworks”) and the 
employerhasacceptedtheBidbytheContractorfortheexecutionandcompletionof such 
works and the remedying of any defects therein, at a cost of Rs. 

 

NOWTHISAGREEMENTWITNESSETHASFOLLOWS 
 
 

1. In this Agreement, words and expression shall have the same meanings as are 

respectivelyassignedtothemintheconditionsofcontracthereinafterreferred to and 

they shall be deemed to form and be read construed as part of this Agreement. 

 
2. In Consideration of the payment to be made by the Employer to the contractor as 

hereinafter mentioned, the Contractor hereby covenants with the Employer to 

executive and complete the works and remedy any defects therein in conformity 

in all aspects with the provisions of the contracts. 

 
3. The employer hereby covenants to pay the Contractor in consideration of the 

execution and completion of the works and the remedying the defects wherein 

contract price or such other sum as may become payable under the provisions of 

the Contract at the times and in the manner prescribed by the contract. 

 
4. TheFollowingdocumentsshallbedeemedtoformandbereadyandconstruedas part 

of this Agreement viz 

 
i) letterofAcceptance 

ii) Noticetoproceedwiththeworks: 

iii) Contractor’sBid 
iv) Conditionsofcontract:GeneralandSpecial 



91 
 

v) ContractData 

vi) Additionalconditions 

vii) Drawings 

viii) BillofQuantitiesand 

ix) Anyotherdocuments listedintheContract 

dataasformingpartoftheContract. 
 
 

InwitnesswhereofthepartiestheretohavecausedthisAgreementtobe executed 

the day and year first before written 

 
The Common seal of   

Was hereunto affixed in the presence of: 

 
 
 

Signed, sealedandDeliveredbythesaid  
 

 

 
Inthepresenceof 

 
 
 

 
BindingsignatureofEmployer  

 
 

BindingSignatureofContractor  
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UNDERTAKING 
(ForInvestment) 

 
I, the undersigned do hereby undertake that our firm M/s 

…………………………………………………..………………………………..wouldinvestaminimumcashup to 

25% of thevalue of the work during implementation of the contract. 

 
 

 _  

(Signed by an Authorized officer of the firm) 

 
 

 

Titleofofficer 
 
 

 

Nameof firm 
 

 

Date 



93 
 

UNDERTAKING 
(ForValidity) 

 
 
 

I,theundersigneddoherebyundertakethatourfirmM/s…………………………………… 

……………..………………………………..agreetoabidebythisbidforaperiod ............................................... days 

for datefixedfor receivingthesameand itshallbebindingonusandmay beaccepted at any time 

before the expiration of that period. 

 
 

 
 _  

(Signed by an Authorized officer of the firm) 

 
 

 

Titleofofficer 
 
 

 

Nameof firm 
 

 

DATE 
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SECTION-9 

DRAWINGS 
 
 

AsperAnnexure Attached 
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SECTION-10 

DOCUMENTSTOBEFURNISHEDBYBIDDER 

 
AsperAnnexure Attached 


