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NATIONAL COMPETITIVE BIDDING 

 
1. The Deputy Municipal Commissioner, Gandhinagar Municipal Corporation (GMC), Gandhinagar 

invites bids for Renovation of Swarnim Sanskrutik Kendra at Raysan in Gandhinagar Municipal 
Corporation.The bidders may submit bids for any or all of the following works. 

 

TABLE 
Pack
age 
No. 

Name of work Approximate 
value of works 
(Rs.) 

Bid security 
(Rs.) 

Cost of 
document 

Period of 
completio
n 

#Class of 
Registration / 
Category of 
contractor if 
required 

1 2 3 4 5 6 7 
  

Renovation of 
Swarnim 

Sanskrutik 
Kendra at 
Raysan in 

Gandhinagar 
Municipal 

Corporation. 

 
Rs. 4,85,85,959.90 

 
Rs. 

4,86,000.00/- 

 
Rs. 

6,000/- 
+ 

1,080/- 
(18% 
GST) 

=7,080 
 

 
11 month  

 
“A” class or above 

with Electrical 
Registration 

Certificate “A” 
Class 

   
 

 

2. Prospective / Interested bidder may download the Bid Documents from Dt. 00-00-2026 to 00-
00/2026 Till 00:00 Hours website https:// www.tender.nprocure.com free of cost till the 
Time and Date as mentioned on online NIT at website https:// www.tender.nprocure.com. 

3. However, Bidder who is submitting the Bid Online will have to pay the Bid Document Fee 
/Tender Fee through Demand Draft only of any Schedule Bank payable at Gandhinagar and in 
favour of ‘The Deputy Municipal Commissioner, Gandhinagar Municipal Corporation, 
Gandhinagar’. Once the Bid is received online, Bid Document / Tender Fee will not be refundable. 

 
The Demand Draft for Bid Document / Tender fee and FDR / Bank Guarantee against Bid 

Security / EMD shall be submitted in electronic format through online (by scanning) while 

uploading the bid, this submission shall mean that bid document / tender fee and Bid Security / 

EMD has been received. Accordingly, the offer of only those shall be opened whose Bid 

Document / Tender Fee and Bid Security / EMD have been received electronically. However, for 

the purpose of realization of Demand Draft, and FDR / Bank Guarantee bidder shall send the 

same in original through R.P.A.D. so as to reach to The Deputy Municipal Commissioner, 

Gandhinagar Municipal Corporation (GMC) Pandit Dindayal Upadhyaya Bhavan, Behind Fire 

Station, Sector – 17,Gandhinagar within 7 Days from the last day of bid submission. (Between 

Dt.00-00-2026 to 00-00-2026 up to 00:00 Hours) 

 

 

 

 

 

 

 

 

 

 

http://www.tender.nprocure.com/
http://www.nprocure.com/
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Penaltative action for not submitting Demand Draft / FDR / Bank Guarantee in original to  

The Deputy Municipal Commissioner, GMC, Gandhinagar bidder shall be initiated. 

 

4. Bids received online, will be opened on the Dt. 00-00-2026  at 00:30 Hours at The Deputy 
Municipal Commissioner, Gandhinagar Municipal Corporation (GMC), Gandhinagar as 
specified in the online NIT at website https:// www.tender.nprocure.com in the presence of the 
bidders or their authorized representatives, who wish to remain present. 
If the office happens to be closed on the day of opening of the bids as specified, the bids will be 

opened on the next working day at the same time and venue. 

5. A pre bid meeting will be held on Dt. 00-00-2026  at 00:30 Hours at the office of The 
Deputy Municipal Commissioner, Gandhinagar Municipal Corporation (GMC), 
Gandhinagar to clarify the issues and to answer questions on any 
matter that may be raised at that stage as stated in clause 9.2 of ‘instructions to Bidders’ 
of the bidding documents. 

6.  Bid Security (EMD) is equal to 1% of Estimated Amount put to bid / tender and should be 
rounded off to the next thousand rupees. 

7. Other Information is as under: 
a. Agencies can prepare and edit their offers a number of times before the end of the tender 

submission date and time. After the tender submission date and time, the bidder cannot modify 

/ edit / withdraw their submitted offer in any case. No written or online request in this regard 

shall be granted. 

b. Offers in physical form will not be accepted in any case. 

c. Demand Draft purchased by the other then bidder and issued after the last date of submission of 

Bids, will not be considered or accepted. 

d. The cost incurred by the contractor for this offer for clarification or attending discussion, 

conferences or site visits will not be reimbursed by the Employer or Engineer-in-Charge. 

e. Conditional tender shall not be accepted. 

f. Any changes, addition, alternation made in the prescribed form attached with tender are liable 

to be rejected. 

g. Any change in format or conditional Bank Guarantee will not be accepted and the bidder will be 

considered non-responsive. 

h. All the bidders are instructed to fill in information strictly in accordance with the format given in 

the checklist /qualification document / tender document. 

i. It is mandatory for the bidders to supply each and every information as asked strictly in 

electronic format at appropriate places only. 

j. Blank / insufficient information shall be treated as nil information and shall result in 

disqualification. 

k. Even if the bidder has been qualified in a similar or larger size of project in the past, it shall not 

be deemed to be a ground / reason for not giving required information for this work / bid. 

l. Information supplied for earlier projects shall not be considered while evaluation of this bid. 

The Government will not ask for any other information, unless it is found absolutely necessary 

by the competent authority. 

 

 

http://www.tender.nprocure.com/
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m. If found necessary, the contractor will be intimated for negotiation, 

 For the works costing up to 7.5 crore (ROAD), 7.0 crore (BUILDING & 
BRIDGE) kindly refer to SSR-10-2015-17-C dated 03-02-2017 

 
For the works costing under 7.5 crore for Road Works and 7.0 crore for Building and Bridge 
Works following documents shall be submitted in electronic format only through online by 
scanning and the (i) Bid Document Fee / Tender Fee (ii) Bid Security / EMD should be sent in 
original to the Tender opening authority through RPAD, so as to reach The Deputy Municipal 

Commissioner, Gandhinagar Municipal Corporation (GMC) within 7 days from last day of 

submission of Bid. 

i. Bid Document Fee / Tender Fee 
ii. Bid Security / EMD  

iii. Registration Certificate “A” Class 
iv. Registration Certificate of Special Category -  Building and Category I  
v. Electric License Class – “A” Class 

vi. Successful Experience Work Completion Form 3A 
vii. AFFIDAVIT  

viii. Turnover of Last five year i.e. 2020-21 to 2024-25 
ix. Pan No 
x. GST No 

xi. Bank Certificate (25%) 
xii. Bid Capacity 

xiii. Litigation History 
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SECTION - 1 

INSTRUCTIONS TO BIDDERS 

(ITB) 
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A. GENERAL 

1. Scope of Bid 
1.1 The Employer (Named in Appendix to ITB) invites bids for the Construction of works 

(as defined in these documents and referred to as ‘the works”) detailed in the table 
given in IFB. The bidders may submit bids for any or all of the works detailed in the 
table given in IFB. 

1.2 The successful bidder will be expected to complete the works by the intended 
completion date specified in the Contract data. 

1.3 Throughout these bidding documents, the terms ‘bid’ and ‘tender’ and their 
derivatives (bidder/ tenderer, bid / tender, bidding/ tendering, etc.) are 
synonymous. 

2. Source of Funds 

2.1 The expenditure on this project will be met from the budget of Govt. of Gujarat / 
Govt. of India for centrally sponsored projects. 

 
 

3. Eligible Bidders 

3.1 This Invitation for Bids is open to all eligible bidders. 
3.2 All bidders shall provide in Section 2, Forms of Bid and Qualification Information, a 

statement that the Bidder is neither associated, nor has been associated, directly or 
indirectly, with the consultant or any other entity that has prepared the design, 
specifications, and other documents for the Project or being proposed as Project 
Manager for the Contract. A firm that has been engaged by the Employer to provide 
consulting services for the preparation or supervision of the works, and any of its 
affiliates, shall not be eligible to bid. 

 
4. Qualification of the Bidder 

4.1 All bidders shall provide in Section 2, Forms of Bid and Qualification Information, a 

preliminary description of the proposed work method and schedule, including 

drawings and charts, as necessary. The proposed methodology should include a 

program of construction backed with equipment planning and deployment duly 

supported with broad calculations and quality assurance procedures proposed to be 

adopted justifying their capability of execution and completion of work as per 

technical specifications, within stipulated period of completion. 

4.2 Deleted 
4.3 Deleted 
4.4 Deleted 

      4.5 QUALIFICATION CRITERIA: 
(Applicable for the works which require Post Qualification) 

4.5.1 Qualification will be based on Applicant’s meeting all the following minimum pass/ 
fail criteria regarding the Applicant’s general and particular experience, personnel 
and equipment capabilities and financial positions, as demonstrated by the 
applicant’s responses in the forms attached to the letter of application ( specified 
requirement for joint ventures are given under para 4.6 below ) Subcontractors 
experience and resources shall not be taken in to account in determining the 
applicants compliance with the qualifying criteria 
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To qualify for more than one contract, the applicant must demonstrate having 
experience and resources sufficient to meet the aggregate of the qualification 
criteria for each contract given in paragraphs 4.5.4, 4.5.5 and 4.5.9 below 

 
4.5.2 Base year and Escalation 

 
The base year shall be taken as Current financial year 

Following enhancement factors will be used for the costs of works executed and 
the financial figure to a common base value for works completed in India. 

 

 

Year Financial Year Multiplying factor 
Base year of inviting tender 2025-2026  1.00 

-1 2024-2025  1.10 
-2 2023-2024  1.21 
-3 2022 -2023  1.33 
-4 2021 -2022  1.46 
-5 2020 -2021  1.61 

 
 

Applicant should indicate actual figures of costs and amount for the works 
executed by them without accounting for the above-mentioned factors. 

 
In case the financial figures and value of completed works are in foreign 

currency the above enhanced multiplying factors will not be applied. Instead, the 
current market exchange rate (State Bank of India BC Selling rate as on the last 
date of submission of the bid) will be applied for the purpose of conversion of the 
amount in foreign currency into India rupees. 

 
4.5.3. General Experience. 

The Applicant shall meet with the following minimum criteria: 
 

(a)  Achieved a minimum annual financial turnover Rs. 5,30,02,865.33 (defined 
as billing for works in progress and completed in all classes of civil 
engineering construction works only) in any one year, over the last five 
years of the annual value of contract / contracts applied for.(2020-21 to 
2024-25) 

(b) Experience in successfully completing or substantially completing at least one 
contract of Renovation/New civil work of public building,Interior work & 
Electrical,HVAC & Fire fighting system work at least 40 percent in 
Govt./semi Govt. / ULB  (Rs. 1,94,34,384.00+34,98,189.00 (GST) 
=2,29,32,573.00) of the value of proposed contract within the last five years.  

(c)  

The works may have been executed by the applicant as prime contractor or as a 
member of a joint venture or as a nominated sub-contractor. As subcontractor, he 
should have acquired the experience of execution of all major items of works 
under the proposed contract. In case a project has been executed by a joint 
venture, weight towards experience of the project would be given to each joint 
venture in proportion to their financial participation in the joint venture. 



11  

Substantially completed works means those works which are at least 90 % 
completed as on the date of submission (i.e. gross value of work done up to the 

 
 last date of submission is 90 % or more of the original contract price) and continuing 

satisfactorily. 
 

For these, a certificate from the employers shall be submitted along with the 
application incorporating clearly the name of the work, contract value, billing 
amount, date of commencement of works, satisfactory performance of the 
contractor and any other relevant information. 

4.5.4. Personnel Capabilities. 
Availability for his work of personnel with adequate experience as required; as per 
Appendix. 

 
4.5.5. Equipment Capabilities 

Based on the studies carried out by the Engineer, the minimum suggested major 
equipment to attain the completion of works in accordance with the prescribed 
construction schedule are shown in the Appendix. 

 
The bidders should, however, undertake their own studies and furnish 

with their bid, a detailed construction planning and methodology supported with 
layout and necessary drawings and calculations to allow the employer to review 
their proposals. The numbers, types and capacities of each plant/equipment shall 
be shown in the proposals along with the cycle time for each operation for the 
given production capacity to match the requirements. 

 
4.5.6. Financial Position 

 
The Applicant should give undertaking that he has access to, or has available, liquid assets 
(aggregate of working capital, cash in hand and uncommitted bank guarantees) and credit 

facilities up to 25 percent of the value of the contract / contracts applied. (Rs.121.46 
lacs) 

 
4.5.7. The audited balance sheets for the last five years should be submitted, which must 

demonstrate the soundness of the applicant’s financial position, showing long – term 
profitability including an estimated financial projection for the next two years If 
necessary, the employer will make inquiries with the applicant’s bankers. 

 
4.5.8. Litigation History 

The Applicant should provide accurate information on any litigation, arbitration resulting 
from contracts completed or under execution by him over the last five years. A consistent 
history of awards against the Applicant or any partner of a joint venture may result in 
failure of the applicant. GMC shall be final in this regards. 

 
 

4.5.9. Disqualification 
Even though the applicants meet the above criteria, they are subject to be 
disqualified if they have: 
Made misleading or false representation in the forms, statements submitted, and / 
or Record of poor performance such as abandoning the work, rescinding of 
contract for which the reasons are attributable to the non – performance of the 
contractor; consistent history of litigation awarded against the applicant or 
financial failure due to bankruptcy. The rescinding of contract of a joint venture 
on account of reasons other than non – performance, such as Most Experienced 
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partner of joint venture pulling out, court directions leading to breaking up of a 
joint venture before the start of work, which are not attributable to the poor 
performance of the contractor will, however, not affect the qualification of the 
individual partners. 

 4.6  JOINT VENTURE: Deleted 

4.7. Bid Capacity. 

 
Applicants who meet the minimum qualification criteria will be qualified only if 
their available bid capacity at the expected time of bidding is more than the total 
estimated cost of the works. The available bid capacity will be calculated as under: 

 
Assessed Available Bid Capacity =    (A*N*2-B), where 

A = Maximum value of work executed in any one year during the last five years 
(updated to the price level of the year indicated in appendix) taking into account 
the completed as well as works in Progress. 

 
B = Value at current price level of the existing commitments and ongoing works 
to be completed during the next 11 month (period of completion of work for 
which bids are invited); and 

 
N = Number of years prescribed for completion of the works for which the bids 
are invited. 

 
Note: - In Case of joint venture, the available bid capacity will be applied for 
each partner to the extent of his proposed participation in the execution of 
the work. 
 

4.8 Even though the bidders meet the above qualifying criteria, they are subject 

to be disqualified if they have: 

 

- Made misleading or false representation in the forms, statements and 

Attachments the submitted in proof the qualification requirements; and / or 

Record of poor performance such as abandoning the works, not properly 

completing the contract, inordinate delay in completion, litigation history, or 

financial failures etc.; and/ or 

- Participated in the previous bidding for the same work and had quoted 

unreasonably high bid prices and could not furnish rational justification to the 

employer. 

 
5. One bid per bidder 

 
5.1. Each bidder shall submit only one bid for one package. A bidder who submits or 

participates in more than one bid (other than as a subcontractor or in cases of 

alternatives that have been permitted or requested) will cause all the proposals 

with the bidder’s participation to be disqualified. 

 
6. Cost of Bidding 

 
6.1. The bidder shall bear all costs associated with the preparation and submission of his 

Bid, and the Employer will in no case be responsible and liable for those costs. 
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7. Site Visit 

 
7.1. The Bidder, at the Bidder’s own responsibility and risk is encouraged to visit and 

examine the Site of work and its surrounding and obtain all information that may 

be necessary for preparing the Bid and entering into a contract for construction of 

the Works. 

The costs of visiting the site shall be at the Bidder’s own expense. 
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B. BIDDING DOCUMENTS 

 
8. Content of Bidding Documents 

8.1 The set of bidding documents comprises the documents listed below and 

addenda issued in accordance with Clause 10: 

Section Particulars Volume No. 

- Invitation for Bids 
 

I 
1 Instructions to Bidders 
2 Qualification Information, and other forms 
3 Conditions of Contract 
4 Contract Data 

5 Technical Specifications II 
6 Form of Bid III 
7 Bill of Quantities 
8 Securities and other forms 
9 Drawings IV 

10 Documents to be furnished by bidder V 

 
8.2. Volumes I, II, III and IV are available online and documents to be furnished by the 

bidder in compliance to section 2 will be prepared by him and furnished as Volume- 

V in two parts (refer clause 12). 

 
8.3. The bidder is expected to examine carefully all instructions, conditions of contract, 

contract data, forms, terms, technical specifications, bill of quantities, forms, Annexes 

and drawings in the Bid Document. Failure to comply with the requirements of Bid 

Documents shall be at the bidder’s own risk. Pursuant to clause 26 hereof, bids 

which are not substantially responsive to the requirements of the Bid Documents 

shall be rejected. 

 
9. Clarification Bidding Documents 

 
9.1 A prospective bidder requiring any clarification of the bidding documents may 

notify the Employer in writing or through E-mail at the Employer’s address 

indicated in the invitation to bid. The Employer will respond to any request for 

clarification which he received earlier than 15 days prior to the deadline for 

submission of bids. Employer’s response will be published on website including a 

description of the enquiry but without identifying its source. 

 
9.2. Pre-bid meeting 

 
9.2.1. The bidder or his official representative is invited to attend a pre-bid meeting which will take 

place at the address, venue, time and date as indicated in the appendix. 
9.2.2. The purpose of the meeting will be to clarify issues and to answer questions on any matter 

that may be raised at that stage. 
9.2.3. The bidder shall be required to submit any questions in writing or e-mail to reach the 

Employer not later than 03 days before the meeting. 
9.2.4 M i n u t e s  of the meeting, including the question raised (Without identifying the source 

of enquiry) and the responses given will be published without delay on the tender website 
i.e. www.nprocure.com. Any modification of the bidding documents listed in sub-Clause 8.1 

http://www.nprocure.com/
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which may become necessary as a result of the pre-bid meeting shall be made by the 
Employer exclusively through the issue of an Addendum pursuant to Clause 10 and not 
through the minutes of the pre-bid meeting. 

9.2.5. Non-attendance at the pre-bid meeting will not be a cause for disqualification of a bidder. 

 
10. Amendment of Bidding Documents 

 
10.1 Before the deadline for submission of bids, the Employer may modify the bidding documents 

by issuing addenda. 
10.2. Any addendum thus issued shall be part of the bidding documents. The Employer will 

assume no responsibility for the same. 
10.3. To give prospective bidders reasonable time in which to take an addendum into account in 

preparing their bids, the Employer may, at his discretion, extend as necessary the deadline 
for submission of bids, in accordance with Sub-Clause 20.2 below. 
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C. PREPARATION OF BIDS 
11. Language of the Bid 
11.1 All documents relating to the bid shall be in the English language. 
 
12. Documents Comprising the Bid 
12.1. The bid be submitted by the bidder as Volume V of the bid document (refer Clause 8.1) shall 

be in two separate parts: 
 
Part I shall be named “Technical Bid” and shall comprise 
(i) Bid Security in the form specified in Section 8 
(ii) Qualification Information and supporting documents as specified in Section 2 
(iii) Certificates, undertakings, affidavits as specified in Section 2 
(iv) Any other information pursuant to Clause 4.5 of these instructions 
(v) Undertaking that the bid shall remain valid for the period specified in Clause 15.1 

 
Part II shall be named “Financial Bid” and shall comprise 

 
(i) Form of Bid as specified in Section 6 
(ii) Priced Bill of Quantities for items specified in Section 7 
 
 

12.2. The Bidder shall submit the details / information pertaining to each part i.e. 
technical as well as financial and must be submitted online only. 

12.3. Following documents will be deemed to be part of the bid. 
 

 

Section Particulars Volume No. 
 

Invitation for Bids (IFB) 
1 Instruction to Bidders Volume I 
3 Conditions of Contract 
4 Contract Data 
5 Specifications Volume II 
9 Drawings Volume IV 

13. Bid Prices 

13.1 The Contract shall be for the whole works as described in Sub-Clause 1.1, based on 
the priced Bill of Quantities submitted by the Bidder. 

 
13.2 The bidder shall fill in rates and prices and line item total (both in figures and words) 

for all items of the Works described in the Bill of Quantities along with total bid price 
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(Both in figures and words). Items for which no rate or price is entered by the bidder 
will not be paid for by the Bill of Quantities. 

 
13.3 All duties, taxes, and other levies except GST payable by the contractor under the 

contract, or for any other cause shall be included in the rates, prices and total Bid 
Price submitted by the Bidder. (GST will be paid extra) 

 
13.4 Deleted 

13.5 The rates and prices quoted by the bidder are subject to adjustment during the 
performance of the Contract in accordance with the provisions of Clause 47 of the 
Condition of Contract (Irrespective of the time limit and Bid Amount) 

 
14. Currencies of Bid and Payment 

 
14.1 The unit rates and the prices quoted by the bidder shall be entirely in Indian Rupees. 

All payments shall be made in Indian Rupees. 

15. Bid Validity 
 

15.1 Bids shall remain valid for a period of not less than 180 days after the deadline date 

forbid submission specified in Clause 20. 

 
15.2 In exceptional circumstances, prior to expiry of the original time limit, the Employer 

may request that the bidders may extend the period of validity for a specified period. 

A bidder may refuse the request without forfeiting his bid security. A bidder agreeing 

to the request will not be required or permitted to modify his bid, but will be required 

to extend the validity of his security for a period of the extension, and in compliance 

with Clause 16 in all respects. 

 
#16. Bid Security 

16.1. The Bidder shall furnish, as part of his Bid, a Bid security in the amount as shown in 
column 4 of the table of IFB for this particular work. This Bid security shall be in 
favor of Employer as named in Appendix and may be in one of the following forms; 

a. Bank Guarantee from any scheduled Indian bank, in the format given in Volume III. 
(Bank Guarantee is applicable only for Bid Estimated Amount of 01 Crore and above) 
and Bank Guarantee of Schedule and Private Banks shall be considered as per GoG Finance 
Department’s Circular No. FD/MSM/e- file/4/2023/0057/D.M.O. Date 21/04/2023 or as per 
their latest amendment. 

 

b. Fixed Deposit Receipt issued by any Scheduled Indian Bank or a foreign Bank 
approved by the Reserve Bank of India. 

OR 

# A Valid Bid Security / EMD Exemption Certificate issued by (1) Road & Building 

Department or (2) Narmada Water Resources, Water Supply and Kalpsar Department of Govt 

of Gujarat. Exemption Certificate is applicable only when Registration Certificate of 

Appropriate Class and Category of Approved Contractors is required as eligible criteria 

of bidder. 
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16.2. Bank guarantees (and other instruments having fixed validity) issued as surety for the 
bid shall be valid for 45 days beyond the validity of the bid i.e. total validity of 180+45 = 225 
Days 
 

16.3. Any bid not accompanied by an acceptable Bid Security and not secured as indicated in 
Sub-Clauses 16.1 and 16.2 above shall be rejected by the Employer as non-responsive. 

 
 

16.4. The Bid Security of unsuccessful bidders will be returned within 28 days of the end of 
the bid validity period specified in Sub-Clause 15.1 
 

16.5 T h e  Bid Security of the successful bidder will be discharged when the bidder has 
signed the Agreement and furnished the required Performance Security. 

16.6. The bid Security may be forfeited 
(a) If the Bidder withdraws the bid after Bid opening during the period of Bid validity. 
(b) If the Bidder does not accept the correction of the Bid Price, if any or 
(c) In the case of a successful Bidders, if the Bidder fails the specified time limit to 
(i) Sign the Agreement; or 
(ii) Furnish the requirement Performance Security. 
(d)   #If found necessary, the bidder will be intimated for negotiation, He will be intimated maximum 

three times within the validity period for negotiation, If contractor does not respond in time, his Bid 
Security (EMD) will be forfeited and his tender will be rejected. Punitive action will be taken on such 
contractors. (As per GoG R&B Dept’s Gr. No. S/22/2017/6369/D, Dt.08/06/2018) 

 
17. Alternative Proposals by Bidders. 

17.1. Bidders shall submit offers that fully comply with the requirements of the bidding 
documents, including the conditions of contract (including mobilization advance or 
time for completion), basic technical design as indicated in the drawing and 
specifications. Conditional offers or alternative offers will not be considered further 
in the process of tender evaluation. 

 
18. Format and Signing of Bid 

18.1. The Bidder shall prepare documents comprising the bid as described in Clause 12 of 
these Instructions to bidder as the “Technical Bid “and “Financial Bid” in separate 
parts to be uploaded. 
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19. Deleted 

D. SUBMISSION OF BIDS 

20. Deadline for Submission of the Bids 
20.1. Complete Bids must be received online by the Employer at the tender website specified 

above not later than the date indicated in appendix. 
20.2. The Employer may extend the deadline for submission of bids by issuing an amendment 

in accordance with Clause 10, in which case all right and obligation of the Employer and 
the bidders previously subject to the original deadline will then be subject to the new 
deadline. 

 
21. Deleted 
22. Modification and Withdrawal of Bids 

22.1. Bidders may modify or withdraw their bids online before the deadline prescribed in 
Clause 20 or pursuant to Clause 23. 

22.2 Deleted 

22.3. No bid shall be modified or withdrawn after the deadline for submission of Bid. 

22.4. Withdrawal or modification of a bid between the deadline for submission of bids 
and the expiration of the original period of bid validity specified in Clause 15.1 
above or as extended pursuant to Clause 15.2 may result in the forfeiture of the Bid 
security pursuant to Clause 16. 
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23. Bid Opening 

E. BID OPENING AND EVALUATION 

23.1 The Employer will open all the Bids received including modifications made pursuant to 
Clause 22, in the presence of the Bidders or their representatives who choose to attend 
at time, date and the place specified in Appendix in the manner specified in Clauses 20 
and 23.3, In the event of the specified date of Bid opening being declared a holiday for 
the Employer, the Bids will be opened at the appointed time and location on the next 
working day. 

23.2. Deleted. 
23.3. The “Technical Bid” shall be opened. The amount, form and validity of the bid security 

furnished with each bid will be announced. If the bid security furnished does not 
conform to the amount and validity period as specified in the invitation for bid (ref. 
Column 4 and paragraph 3), and has not been furnished in the form specified in Clause 
16, the technical bid will not be opened. 

23.4. (i) Subject to confirmation of the bid security by the issuing Bank, the bids 
accompanied with valid bid security will be taken up for evaluation with respect to the 
Qualification information and other information furnished in part I of the bid pursuant 
to Clause 12.1. 

(ii) If required, the bidder will be asked in writing to clarify his Qualification Documents 
with respect to any required clarification. 

(iii) The bidders will respond in not more than 7 days of issue of the clarification letter. 
(iv) Immediately (usually within 3 or 4 days), on receipt of these clarification the 

Evaluation Committee will finalize the list of responsive bidders whose financial bids 
are eligible for consideration. 

23.5. Deleted 
23.6 At the time of opening of “Financial Bid”, the names of the bidders were found 

responsive in accordance with Clause 23.4(iv) will be announced. The bids of only 
these bidders will be opened. The responsive Bidders’ names, the Bid prices, the total 
amount of each bid, any discount and such other details as the Employer may consider 
appropriate, will be announced by the Employer at the opening. 

23.7 the time of opening of “Financial Bid”, the names of the bidders were found responsive 
in accordance with Clause 23.4(iv) will be announced. The bids of only these bidders 
will be opened. The responsive Bidders’ names, the Bid prices, the total amount of each 
bid, any discount, and such other details as the Employer may consider appropriate, 
will be announced by the Employer at the opening. 

23.8 In case bids are invited for more than one package, the order for opening of the 
“Financial Bid” shall be in order of Estimated amount of Bids from highest to lowest. 

 
23.9 The Employer shall prepare minutes of the Bid opening, including the information 

disclosed to those present in accordance with Sub-Clause 23.6. 



21  

24 Process to be Confidential 

24.1 Information relating to the examination, clarification, evaluation, and comparison of 

Bids and recommendations for the award of a contract shall not be disclosed to 

Bidders or any other persons not officially concerned with such process until the 

award to the successful Bidder has been announced. Any effort by Bidder to 

influence the Employer’s processing of Bids or award decisions may result in the 

rejection of his Bid. 

 
25. Clarification of Financial Bids 
25.1. To assist in the examination, evaluation, and comparison of Bids, the Employer may, 

at his discretion, ask any Bidder for clarification of his Bid, including breakdowns of 

unit rates. The request for clarification and the response shall be in writing or by e- 

mail, but no change in the price or substances of the Bid shall be sought, offered, or 

permitted except as required to confirm the correction of arithmetic errors 

discovered by the Employer in the evaluation of the Bids. 

25.2 Subject to sub-clause 25.1, no Bidder shall contact the Employer on any matter 

relating to his Bid opening to the contract is awarded. If the Bidder wishes to bring 

additional information to the notice of the Employer, it should do so in writing. 

25.3. Any effort by the Bidder to influence the Employer in the Employer's bid evaluation, 

bid comparison or contract award decision may result in the rejection of the Bidders’ 

bid. 

26. Examinations of Bids and Determination of Responsiveness 

 
26.1 During the detail evaluation of "Technical Bid", the Employer will determine whether 

each Bid (a) meets the eligibility criteria defined in Clause 3 and 4; (b) has been 

properly signed; (c) is accompanied by the required securities and; (d) is 

substantially responsive to the requirements of the Bidding document. During the 

detailed evaluation of the “Financial Bid”, the responsiveness of the bids will be 

further determined with respect to the remaining bid conditions, i.e., priced bill of 

quantities, technical specifications, and drawings. 

26.2 A substantially responsive “Financial Bid” is one which confirms all the terms, 
conditions and specifications of bidding documents, without material deviation or 
reservation. A material deviation or reservation is one (a) which affects in any 
substantial way the scope, quality, or performance of the Works; (b) which limits in 
any substantial way, inconsistent with the Bidding documents, the Employer’s rights 
or the Bidder’s obligations under the Contract; or (c) whose rectification would affect 
unfairly the competitive position of other Bidders presenting substantially 
responsive Bids. 

26.3 If a “Financial Bid” is not substantially responsive, it will be rejected by the 
Employer, and may not subsequently be made responsive by correction or 
withdrawal of the non-conforming deviation or reservation. 

27. Deleted 
28. Deleted 

29. Evaluation and Comparison of Financial Bids 
29.1. The Employer will evaluate and compare only the Bids determined to be 

substantially responsive in accordance with Sub-Clause 26.2. 
29.2. Deleted. 
29.3. The Employer reserves the right to accept or reject any variation or deviation. 

Variation and deviations and other factors, which are in excess of the requirements 
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of the Bidding documents or otherwise result in unsolicited benefits for the 
Employer, shall not be taken in to account in Bid evaluation. 

29.4. The estimated effect of the price adjustment conditions under Clause 47 of the 
Conditions of Contact, during the period of implementation of the Contract, will not 
be taken in to account in Bid evaluation. 

29.5. If the Bid of the successful Bidder is seriously unbalanced in relation to the 
Engineer’s estimate of the cost of work to be performed under the contract the 
Employer may require the Bidder to produce detailed consistency of those prices 
with the construction methods and schedule proposed. After evaluation of the price 
analyses, the Employer may require that the amount of the performance security set 
forth in Clause 34 be increased at the expense of the successful /bidder to a level 
sufficient to protect the Employer against financial loss in the event of default of the 
successful Bidder under the Contract. 

29.6. A bid which contains several items in the bill of Quantities which are unrealistically 
priced low and which cannot be substantiated satisfactorily by the bidder may be 
rejected as non-responsive. 

 
30. Deleted 
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F. AWARD OF CONTRACT 
31. Award Criteria 

 
31.1. Subject to Clause 32, the Employer will award the contract to the Bidder whose Bid 

has been determined. 
(i) to be substantially responsive to the Bidding documents and who has offered the 

lowest evaluated Bid Price; and 
(ii) to be within the available bid capacity adjusted to account for his bid price which is 

the lowest evaluation in any of the packages opened earlier than the one 
consideration. 
In no case, the contract shall be awarded to any bidder whose available bid capacity 

is less than the evaluated bid price, even if the said bid is the lowest evaluated bid. 

The contract will in such cases be awarded to the next lowest bidder at his 

evaluation bid price. 

32. Employer’s Right to Accept any Bid and to Reject any or all Bids 
32.1. Notwithstanding Clause 31, the Employer reserves the right to accept or reject any 

Bid, and to cancel the Bidding process and reject all Bids, at any time prior to the 
award of contract, without thereby incurring any liability to the affected bidder or 
Bidder or any obligation to inform the affected Bidder or Bidders of the grounds for 
the Employer’s action. 

33. Notification of Award and Signing of Agreement 
 

33.1. The Bidder whose Bid has been accepted will be notified of the award by the 
Employer prior to expiration of the Bid validity period by cable, telex or facsimile 
confirmed by registered letter. This letter (hereinafter and in the condition of 
contract called the “Letter of Acceptance”) will state the sum that the Employer will 
pay the Contractor in consideration of the execution, completion, and maintenance of 
the Works by the Contractor as prescribed by the Contract (hereinafter and in the 
Contract called the “Contract Price”). 

 
33.2 The notification of award will constitute the formation of the contract, subject only to 

the furnishing of a performance security in accordance with the provisions of Clause. 
33.3. The Agreement will incorporate all agreements between the Employer and the 

successful Bidder. It will be signed by the Employer and to the successful Bidder, 
within 28 days following the notification of award along with the Letter of 
Acceptance. Within 21 days of receipt, the successful Bidder will sign the Agreement 
and deliver it to the Employer. 

33.4. Upon the furnishing by the successful Bidder of the Performance Security, the 
Employer will promptly notify the other Bidders that their Bids have been 
unsuccessful. 

34. Performance Security 
 

34.1. (A) Within 10 (Ten) days of receipt of Letter of Acceptance, the successful Bidder shall 
furnish to the Employer an irrevocable and unconditional guarantee from a Bank 
in the form set forth in Section 8 (the “Performance Security”) for an amount equal 
to 5% (five percent) of its Contract Price. In case of bids mentioned below, the 
successful Bidder, along with the Performance Security, 



24  

shall also furnish to the Authority an irrevocable and unconditional guarantee 
from a Bank in the same form given at Section 8 towards an Additional 
Performance Security (The “Additional Performance Security”) for an amount 
calculated as under: 

 
(a) If the Contract Price offered by the Selected Bidder is lower than 10% but upto 

20% of the Estimated Project Cost, then the Additional Performance Security 
shall be calculated @ 20% of the difference in the (i) Estimated Project Cost (as 
mentioned in Bid Document) - Minus 10% of the Estimated Project Cost and (ii) 
Contract Price offered by the selected Bidder. 

(b) If the Contract Price offered by the Selected Bidder is lower than 20% of the 
Estimated Project Cost, then the Additional Performance Security shall be 
calculated @ 30% of the difference in the (i) Estimated Project Cost (as 
mentioned in Bid Document) - Minus 10% of the Estimated Project Cost and (ii) 
Contract Price offered by the selected Bidder. 

(c) This Additional Performance Security shall be treated as part of the 
Performance Security. 

(B) The Performance Security shall be valid beyond 60(sixty) days of the Defects 
Liability Period and the Additional Performance Security shall be valid beyond 
28 (twenty-eight) days of Project Completion Date. 

34.2. If the performance security is provided by the successful Bidder in the form of a 
Bank Guarantee, it shall be issued either (a) at the Bidder’s option, by a 
Nationalized/Scheduled Indian bank or (b) by a foreign bank located in India and 
acceptable to the Employer. As per GoG Finance Department’s Circular No. 
FD/MSM/e-file/4/2023/0057/D.M.O. Date 21/04/2023 or as per their latest 
amendment. 

 
34.3. Failure of the successful Bidder to comply with the requirement of Sub-Clause 34.1 

shall constitute sufficient grounds for cancellation of the award and forfeiture of 
the Bid Security. 

 
35.   Deleted 

 
36. Deleted 

 
37. Corrupt of Fraudulent Practices 

 
37.1 The Employer will reject a proposal if it determines that the Bidder recommended 

for award has engaged in corrupt or fraudulent practices in completing for the 

contract in question and will declare the firm ineligible, either indefinitely or for a 

stated period of time, to be awarded a contract with National Highways Authority of 

India/ State PWD and any other agencies, if it at any time determines that the firm 

has engaged in corrupt or fraudulent practices in completing for the contractor, or 

in execution. 

37.2 Furthermore, Bidders shall be aware of the provision stated in Sub- Clause 59.2 of 

the Conditions of Contract. 
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APPENDIX TO ITB 
Clause Reference With respect to Section –I 

1. The Name of the Employer is The Deputy Municipal 
Commissioner, Gandhinagar Municipal Corporation (GMC), 
Gandhinagar 

[ Cl.1.1] 

2. The last five years.  

 2024 – 2025  

 2023 – 2024  

 2022 – 2023  

 2021 – 2022  

 2020 – 2021  

3. This Annual Financial Turnover Amount is Rs. 
Rs. 5,30,02,865.34/- 

[Cl.4.5.3 (a)] 

4. Value of Work is Rs. 4,85,85,959.90  

5. Deleted  

6. The cost of electric/HVAC & Fire fighting  work is Rs 
3,14,81,125.86 

 

7. The cost of water supply / sanitary works is   

8.  availability of credit facilities is                1,21,46,489.98 [Cl.4.5.6 ] 

9. Price level of the financial year 2025-2026 [Cl. 4.5.2] 
10. The pre-bid meeting will take place at The City Engineer , 

Gandhinagar Municipal Corporation (GMC), Gandhinagar 
[Cl. 9.2.1] 

11. The technical Bid will be opened at the office of the 
……………………on dt............................... at 
… ........... AM/PM 

 

12. Address of the Employer: The Deputy Municipal Commissioner, 
Gandhinagar Municipal Corporation (GMC), Gandhinagar 

 

13. Deleted  

14. The bid should be submitted latest by As stated on 
online NIT 

[Cl. 20.1 & 20.2] 

15. The bid will be opened at  GMC Office  As stated on online NIT [Cl. 23.1 ] 

16. The Bank Draft in favor of  The Deputy Municipal Commissioner, 
Gandhinagar Municipal Corporation (GMC), Gandhinagar 

 

17. Deleted  

18. Escalation factors (for the cost of works executed and financial 
figure to a common base value) for works completed 

[Cl.4.5.2] 

 

Year Financial Year Multiplying factor 

Base year of inviting tender 2025-2026 1.00 

-1 2024-2025 1.10 

-2 2023-2024 1.21 

-3 2022-2023 1.33 

-4 2021-2022 1.46 

-5 2020-2021 1.61 
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LIST OF KEY PLANT & EQUIPMENT TO BE DEPLOYED ON CONTRACT WORK 

[Reference CL. 4.5.5] 
 

 
The contractors shall also give a list of machineries in his possession and which they 
propose to use on the work. 

 

Sr. 
No. 

Plant or 
Machinery 

Location Age of 
Machinery 
(maximu 

m 15 
years) 

Make Capacity Approximate 
Value 

Remark 

1 2(a) 2(b) 3 4 5 6 7 
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List of Key Personnel to be deployed on Contract Work 

(Reference Cl. 4.5.4) 

# Employment of a qualified site Engineer by the Contractor. 
The Contractor shall employ full-time technically qualified staff during the execution of this 
work as under: - 
1. One graduate Civil Engineers & One graduate Electrical Engineers and One 

diploma Civil & Two diploma Electrical Engineers when cost of the work to be 
executed is more than Rs.50 lakhs. 

2. One graduate & two Diploma, Civil Engineers when the cost of the work to be executed 
is more than Rs.15 lakhs but less than Rs.50 lakhs. 

3. Minimum one Diploma Civil Engineer when the cost of work is less than Rs.15 lakhs 
but more than Rs.5 lakhs. 

4. Minimum two Diploma Civil Engineers for the work when the cost of work to be 
executed is less than Rs. 5 lakhs. The Engineer so employed for the Government work 
must have sufficient experience to handle the work independently. Such an Engineer 
shall have to stay at the site of work and he shall not be entrusted with other duty 
except this work. 

In case the contractor or partner of the contractor firm is a Civil Graduate Engineer, 
Employment of a separate Engineer will not be necessary provided that the Engineer 
partner himself attends the execution of the work on the site. 

 
Within 15 days of issue of work-order the Contractor will have to furnish to the 
Deputy Executive Engineer-in-charge of the work the Name, Qualifications, copy of 
marksheet, Colour Photograph and the appointment order issued such engineers 
engaged for this contract work. If 15 days after issue of work order such designated 
Site Engineers do not resume or do not remain present on site of work, the recovery at 
the rate of Rs.15,000-00 per month per Engineer will be made from the 
bills/deposit/dues of the contractor. Such recovery shall be non-refundable. 
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SECTION - 2 

QUALIFICATION INFORMATION 
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QUALIFICATION INFORMATION 

The information to be filled in by the Bidder in the following pages will be used for 
the purpose of post qualification as provided for in Clause 4 of the Instruction to Bidders. 
This information will not be incorporated in the Contract. 

 
1. For Individual Bidders 

 
1.1 Constitution or legal status of Bidder 

(Attach Copy) 
 

Place of registration   

Principal place of business   

Power of attorney of signatory of Bid 

(Attach) 

1.2 Total value of Civil engineering constructions 2024-2025    
Work performed in the last five years     2023-2024 
(in Rs. Lakhs)     2022-2023 

    2021-2022  
    2020-2021 

15.2.1 Work performed as prime contractor, work performed in the past as a nominated 
sub-contractor will also be considered the sub-contract involved execution of all 
main items of work described in the bid documents, provided further that all other 
qualification criteria are satisfied (in the same name) on works of a similar nature 
over the last five years** and in current year before the submission of the bid. 

 
Project 
Name 

Name of 
the 

Employer 

Description 
of work 

Contract 
No. 

Value of 
contract 

(Rs. 
Crore) 

Date 
of 

issue 
of 

work 
order 

Stipulated 
period of 
completion 

Actual date 
of 

completion* 

Remark 
explaining 
reasons for 

delay & 
work 

Completed 

         

*Attach certificate(s) from the Engineer(s)in-charge 
** Immediately preceding the financial year in which bids are received. 
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#1.3.2 Quantities of work executed as prime contractor, work performed, in the past as a 
nominated sub-contractor, will also be considered provided the sub-contract 
involved execution of all main items of work described in the bid document, 
provided, further that all other qualification criteria are called (in the same name and 
style) in the last five years** and in current year before the submission of the bid. 

 

Year Name 
of the 

Name of 
the 

Quantity of work performed (Cum/MT) Remarks* 
(indicate Cement Masonry Earth Bituminous 

 work Employer Concrete 
(Including 

 Works Work contract Ref) 

   RCC &     

   PCC)     

2024-2025         

2023-2024         

2022-2023         

2021-2022         

2020-2021         

 
1.4 Information on Bid Capacity (works for which bids have been submitted and works 

which are yet to be completed) as on the date of this bid. 
 

(A) Existing commitments and on-going works: 
 

Description 
of works 

Place 
& 

State 

Contract 
No. 

Name & 
Address 

of 
Employer 

Value 
Contract 
(Rs. Cr) 

Stipulated 
Period of 
Completion 

Value of 
Works* 

remaining 
to be 

completed 
(Rs. Cr) 

Anticipated 
of 

completion 

1 2 3 4 5 6 7 8 

        

 
*Attach certificate (s) from the Engineer(s) in-charge 
** Immediately preceding the financial year in which bids are received. 

1.5 Availability of key items of Contractors Equipment for carrying out the works (Ref. 
Clause 4.5.5). The Bidder should list all the information requested below. 

 
Item of 
Equipment 

Requirement Availability Proposals Remarks 
(from 
whom to 
be 
purchased 

NO Capacity Owned/ 
Leased to be 
procured 

Nos/. 
Capacity 

Age/ 
Conditions 

RMC Plant 
Capacity  

1 30 cmt per 

hours 

    

Concrete 
Mixer with 
weigh Batcher 

3      

Excavator 3      

Roller 1      
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Vibators 4      

Dewatering 
Pump (5 HP) 

1      

Vibrator 
Machin with 
needle 

5      

Tractor 2      

Mini Vibractor 
Compactor 

1      

Breaker 2      

Dumper 6      

Auto Level 
instrutment 

2      

Water Tranker 2      

Total Station 1      

 

 

1.6 Qualifications and experience of key personnel required for administration and 

execution of the contract. Attach biographical data. Refer also to Sub Clause 9.1 of 

the Conditions of Contract. 

 

Position Name Qualification Year of 

Experience 

(General) 

Year of 

experience in 

the proposed 

position 

Project Manager 01 B.E. 15 Year  

Senior Engineer 03 B.E. 10 Year  

Junior Engineer 05 B.E./D.C.E. 05 Year  

Supervisor 03 12th pass 01 Year  

Etc.     

 
1.7 Proposed sub-contract and firms involved 

Sections of the 

works 

Value of Sub- 

Contractor 

Sub-Contractor 

(Name & 

Address) 

Experience in 

similar work 

    

    

 
Attach copies of certificates on possession of valid license for executing water 

supply/ sanitary work/ building electrification works. 
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1.8 Financial reports for the last five years: balance sheets, profit and loss statements, 
auditors’ reports (in case of companies/corporations), etc. List them below and 
attach copies. 

 
1.9 Evidence of access to financial resources to meet the qualification requirements: 

cash in hand, lines of credit, etc. List them below and attach copied documents. 
 

1.10 Name, address, and telephone, telex, and fax numbers of the Bidders bankers who 
may provide references if contacted by the Employer. 

1.11 Information on Litigation history in which the Bidder is involved. 
 

Other Party 
(ies) 

Employer Cause of 
Dispute 

Amount 
Involved 

Remarks 
showing 

Present Status 
     

 
1.12. Statement of compliance under the requirements of Sub Clause 3.2 of the instruction 

to Bidders. (Name of Consultant engaged for project preparations is.) 
 

 

 
1.13 Proposed work method and schedule. The Bidder should attach descriptions, 

drawings and charts as necessary to comply with the requirements of the Bidding 
documents. (Refer ITB Clause 4.1) 

 
 

1.14 Programme 
 

2. Deleted 

3. Additional Requirements 

3.1 Bidders should provide any additional information required to fulfill the 

requirements of Clause 4 of the Instructions to the Bidders, if applicable. 

(i) Affidavit 
(ii) Undertaking 
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ANNEXURE-1 

SAMPLE FORMAT FOR EVIDENCE OF ACCESS TO OR 
AVAILABILITY OF CREDIT FACILITIES 

(CLAUSE 4.5.6 OF ITB) 

BANK CERTIFICATE 

This is to certify that M/s.   is a reputed company 

with a good financial standing. 

 
If the contract for the work, namely   is awarded to the 

above firm, we shall be able to provide overdraft/credit facilities to the extent of 

Rs.   to meet their working capital requirements for executing the above 

during the contract period. 

 
 
 

 

 

 
(Signature) 

Name of Bank 

Senior Bank Manager 

Address of the Bank 
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ANNEXURE-2 

AFFIDAVIT 

(On non-judicial stamp paper of Rs. 300/- appropriate value, duly attested by notary public) 

1. I, the undersigned, do hereby certify that all the statements made in the required 

attachments are true and correct. 

 
2. The undersigned also hereby certifies that neither our firm M/s.   

  have not abandoned any work of 

Government of Gujarat/Government of India/any Board or Corporation under 

Government of Gujarat/Government of India nor any contract awarded to us for 

such works have been rescinded, during last five years prior to the date of this 

bid. 

 
3. The undersigned hereby authorize(s) and request (s) any bank, person, firm or 

corporation to furnish pertinent information deemed necessary and requested by 

the Department to verify this statement or regarding any (our) competence and 

general reputation. 

 
4. The Undersigned understands and agrees that further qualifying information 

may be requested, and agrees to furnish any such information at the request of 

the Department/ Project implementing agency. 
 
 

 

 
(Signed by an Authorized Officer of the Firm) 

 
 

 

 
Title of Officer 

 

 

 
Name of Firm 

 

 

 
Date 
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UNDERTAKING 

 
I,   the   undersigned   do   hereby   undertake .........  that our firm 

M/s .................................................................................................................... would invest a minimum cash 

up to 25% of the value of the work during implementation of the contract. 
 
 

 

(Signed by an Authorized officer of the firm) 
 
 

 

Title of officer 
 
 
 
 

 

Name of firm 
 

 

 
DATE 
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CONDITIONS OF CONTRACT 
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1. Definitions 

CONDITIONS OF CONTRACT 

A. GENERAL. 

 
1.1 Terms which are defined in the Contract Data are not also defined in the 

Conditions of Contract but keep their defined meaning. 
 

Bill of Quantities means the priced and completed Bill of Quantities forming part 
of the Bid 

Compensation Events are those defined in Clause 44 hereunder 
 
The Completion Date is the date of completion of the Works as certified by the 
Engineer in accordance with Sub Clause 55.1 
 
The Contract is the contract between the Employer and Contractor to execute, 
complete and maintain the Works till the completion of Defects Liability 
Period. It consists of the documents listed in Clause 2.3 below. 

The Contract data defines the documents and other information which comprise 
the Contract. 
 
The Contractor is a person or corporate body whose Bid to carry out the Work 
has been accepted by the Employer. 
 
The Contractor’s Bid is the completed Bidding document submitted by the 
Contractor to the Employer and includes Technical and Financial Bids. 
 
The Contract Price is the price stated in the Letter of Acceptance and thereafter 
as adjusted in accordance with the provisions of the Contract. 

Days are calendar days: months are calendar months. 
 
The Defects Liability Period is the period named in the Contract Data and 
calculated from the Completion Date. 
 
The Employer is the party who will employ the Contractor to carry out the Works. 

The Engineer is the person named in the Contract Data (or any other competent 
person appointed and notified to the contractor to act in replacement of the 
Engineer) who is responsible for supervising the Contractor, administering the 
Contract, certifying payments due to the Contractor, issuing and valuing Variations 
to the Contract, awarding extensions of time, and valuing the Compensations 
Events. 

 
Equipment is Contractor’s machinery and vehicles brought temporarily to the 

site to construct the Works. 
 

The Initial Contract Price is the Contract Price listed in the Employer’s Letter 
of Acceptance. 
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The Intended Completion Date is the date on which it is intended that the 
Contractor shall complete the Works. The Intended Completion Date is specified in 
the Contract Data. The Intended Completion Date may be revised only by the 
Engineer by issuing an extension of time. 

Materials are all supplies, including consumables, used by the contractor for 
incorporation in the works. 

Plant is any integral part of the work which is to have mechanical, electrical, 
electronic or chemical or biological functions. 

The Site is the area defined as such in the Contract Data. 

Site Investigation Reports are those which were included in the Bidding 
documents and are factual interpretive reports about the surface and subsurface 
conditions at the site. 

Specifications means the Specifications of the works included in the 
Contract and any modification or addition made or approved by the Engineer. 

The Start Date is given in the Contract Data. It is the date when the 
Contractor shall commence execution of the works. It does not necessarily coincide 
with any of the Site Possession Dates. 
 

A Subcontractor is a person or corporate body who has a Contract with the 
Contractor to carry out a part of the work in the Contract which includes work on 
the Site. 
 

Temporary Works are works designed, constructed, installed, and removed 
by the Contractor which are needed for construction or installation of the Works. 

A Variation is an instruction given by the Engineer, which varies the Works. The 

Works are what the Contract requires the Contractor to construct, install, 
and turn over to the Employer, as defined in the Contract Data. 

2. Interpretation 
 

2.1 In interpreting these Conditions of Contract, singular also means plural, male also 
means female or neuter and the other way around. Heading have no significance. 
Words have their normal meaning under the language of the Contract unless 
specifically defined. The Engineer will provide instructions clarifying queries about 
Conditions of Contract. 

2.2 If sectional completion is specified in the Contract Data, references in the Conditions 
of Contract to the Works, the Completion date, and Intended Completion Date apply 
to any Section of the Works (other than references to the Completion Date and 
Intended Completion date for the whole works) 

2.3 The documents forming the Contract shall be interpreted in the following order of 
priority 
 

(1) Agreement 

(2) Letter of Acceptance, notice to proceed with works 

(3) Contractor’s Bid 
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(4) Contract Data 

(5) Conditions of Contract including Conditions of Contract 

(6) Specifications 

(7) Drawings 

(8) Bills of quantities and 

(9) Any other document listed in the Contract Data as forming part of the Contract. 

 
3. Language and Law 

3.1 The language of the Contract and the law governing the Contract are stated in the 
Contract Data. 
 

4. Engineers Decisions 
 

4.1 Except where otherwise specifically stated, the Engineer will decide contractual 
matters between the Employer and the Contractor in the role representing the 
Employer. 

5. Delegation 

5.1 The Engineer may delegate any of his duties and responsibilities to other people 
after notifying the Contractor and may cancel any delegation after notifying the 
Contractor. 
 

6. Communications 

6.1 Communications between parties which are referred to in the conditions are 
effective only when in writing. A notice shall be effective only when it is delivered 
(in terms of Indian Contract Act). 
 

7. Sub-Contracting 
 

7.1 The Contractor may subcontract any portion of work, up to a limit specified in 
contract data, with the approval of the engineer but may not assign the Contract 
without the approval of the Employer in writing. Subcontracting shall not alter the 
Contractor’s obligations. Sub-contracting of supply or specific items of work is 
not allowed. 

7.2 The sub-contractor must be registered in appropriate class and category for the 
part of work to be subcontracted. 
 

8. Other Contractors 

8.1 The Contractor shall cooperate and share the Site with other contractors, public 
authorities, utilities and the Employer between the dates given in the Schedule of 
other Contractor. The Contractors shall as refer to in the Contract Data, also provide 
facilities and services for them as described in the Schedule. The employer may 
modify the schedule of other contractors and shall notify the contractor of any such 
modifications. 
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9. Personnel 

9.1 The Contractor shall employ the key personnel named in the Schedule of Key 
Personnel as referred to in the Contract Data to carry out the functions stated in the 
Schedule or other personnel approved by the Engineer. The Engineer will approve 
any proposed replacement of key personnel only if their qualifications, abilities, and 
relevant experience are substantially equal to or better than those of the personnel 
listed in the Schedule. 

9.2 If the engineer asks the Contractor to remove a person who is a member of the 
Contractor Staff or his work force stating the reasons the Contractor shall ensure 
that the person leaves the Site within seven days and has no further connection 
with the work in the Contract. 

10. Employer’s and Contractors Risks 
 

10.1 The Employer carries the risk which these Contract states are Employer’s risks, and 
the Contractor carries the risks which these Contracts states are Contractors risk. 

11. Employer’s Risks 

 
11.1 The employer is responsible for the excepted risks which are (a) in so far as they 

directly affect the execution of the Works, the risks of war, hostilities, invasion, act 
of foreign enemies, rebellion, revolution, insurrection or military or usurped power, 
civil war, riot commotion or disorder (unless restricted to the Contractor’s 
employees), and contamination from any nuclear fuel or nuclear waste or 
radioactive toxic explosive. 

 
12. Contractor’s Risks 

12.1 All risks of loss of or damages to physical property and of personal injury and death 
which arise during and in consequence of the performance of the Contract other 
than the excepted risks are the responsibility of the Contractor. 

13. Insurance 
 

13.1 The Contractor shall provide, in the joint names of the Employer and the Contractor, 
insurance cover from the Start date to the end of the Defects Liability Period, in the 
amounts and deductibles stated in the Contract data for the following events which 
are due to the Contractor’s risks: 

(a) Loss of or damage to the works, Plant and materials, 

(b) Loss of or damage to Equipment 
(c) Loss of or damages of property (expect the Works, Plant, Materials and 

Equipment) in connection with the Contract; and 

(d) Personal injury or death. 

13.2 Policies and certificates for insurance shall be delivered by the Contractor to the 
Engineer for the Engineer’s approval before the Start Date. All such insurance shall 
provide for compensation to be payable in the types and proportions of currencies 
required to rectify the loss or damage incurred. 
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13.3 If the Contractor does not provide any of the policies and certificates required, the 
Employer may affect the insurance which the Contractor should have provided and 
recover the premiums the Employer has paid from payments otherwise due to the 
Contractor or, if no payment is due, the payment of the premiums shall be a debt 
due. 

13.4 Alterations to the terms of an insurance shall not be made without the approval of 
the Engineer. 
 

13.5 Both parties shall comply with any conditions of the insurance policies. 

14. Site Investigation Report 

14.1 The Contractor in preparing the Bid shall rely on any site Investigation reports 
referred to in the Contract Data, supplemented by any information available to the 
Bidder. 

15. Queries about the Contract data 

15.1 The engineer will clarify queries on the Contract Data 

16. Contractor to Construct the Works 
 

16.1 The Contractor shall construct and install the works in accordance with the 
specification and Drawings. 
 

17. The Works to be completed by the Intended Completion Date 

17.1 The Contractor may commence execution of the Works on the Start Date and shall 
carry out the Works in accordance with the programme submitted by the 
Contractor, as updated with the approval of the Engineer, and complete them by the 
Intended Completion date 

18. Approval by the Engineer 

18.1 The Contractor shall submit Specifications and Drawings showing the proposed 
Temporary works to the Engineer, who is to approve them if they comply with the 
Specifications and drawings. 

18.2 The Contractor shall be responsible for design of temporary works. 

18.3 The Engineer’s approval shall not alter the contractor responsibility for design of 
the Temporary works. 
 

18.4 The Contractor shall obtain approval of third parties to the design of the Temporary 
works where required. 

18.5 All Drawings prepared by the Contractors for the execution of the temporary or 
permanent work are subject to prior approval by the Engineer before their use. 

 
19. Safety 

19.1 The Contractor shall be responsible for the safety of all activities on the Site. 
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20. Discoveries 

20.1 Anything of historical or other interest or of significant value unexpectedly 
discovered on the site is the property of the Employer. The contractor is to notify 
the engineer of such discoveries and carry out the Engineer’s instructions for 
dealing with them. 

21. Possession of the Site 

21.1 The Employer shall give possession of all parts of the site to the Contractor. If 
possession of a part is not given by the date stated in the Contract Data the 
Employer is deemed to have delayed the start of the relevant activities and this 
will be a Compensation Event. 

21.2 If within 25% of the time limit of the project, 80% of possession of the site is not 
handed over to the Contractor, then contractor/ Employer may fore-close the 
contract. Contractor/Employer has to foreclose the work within 30 days after 
lapse of 25%-time limit and after 30 days foreclosure option will be closed. 

 
22. Access to the Site 

22.1 The Contractor shall allow the Engineer and any person authorized by the 
Engineer access to the Site, to any place where work in connection with the 
Contract is being carried out or is intended to be carried out and to any place 
where materials or plants are being manufactured/ fabricated/ assembled for 
the works. 

 
23. Instructions 

 
23.1 The Contractor shall carry out all instructions of the Engineer pertaining to 

works which comply with the applicable laws where the site is located. 

23.2 The Contractor shall permit the Employer to inspect the Contractor’s accounts 
and records relating to the performance of the Contractor and to have them 
audited by auditors appointed by the Employer, if so required by the Employer. 

24. Disputes 

24.1 If the Contractor is of the view that a decision taken by the Engineer was either 
outside the authority given to the Engineer by the Contract or that the decision 
was wrongly taken, the decision shall be referred to Municipal Commissioner, GMC 
within 14 days of the notification of the Engineer's decision. If the issue is not 
resolved, any party can refer the matter for conciliation within 15 days from the 
decision given by the #Superintending Engineer. 
 

24.2  
(a)   Deleted. 

(b) Deleted. 
 

If the dispute is not resolved through the conciliation process, he may refer the 
dispute to Gujarat Public Works Contract Dispute Arbitration Tribunal. If the 
Contractor fails to refer a claim / dispute to the Higher Authority within 14 days 
of the notification of the Engineer's decision, the Contractor shall not be entitled 
to any additional payment/claim if he doesn’t follow the above sequence in 
stipulated time and he should not stop the work. 

25. Procedure for Disputers 
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25.1 The arbitration shall be conducted in accordance with the arbitration 

procedure stated in the Special Conditions of Contract. 

 
26. Deleted 
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B. TIME CONTROL 
27. Programme 

 
27.1 Within the time stated in the Contract Data the Contractor shall submit to the 

Engineer for approval a Programme showing the general methods, arrangements 
orders, and timing for all the activities in the works along with monthly cash flow 
forecast. 
 

27.2 An update of the Programme shall be a programme showing the actual progress 
achieved on each activity and the effect of the progress achieved on the timing of 
the remaining work including any changes to the sequence of the activities. 

27.3 The Contractor shall submit to the Engineer, for approval an updated programme 
at intervals no longer than the period stated in the Contract data. If the 
Contractor does not submit an updated programme within this period, the 
Engineer may withhold the amount stated in the Contract data from the next 
payment after the date on which the overdue programme has been submitted. 
 

27.4 The Engineer’s approval of the programme shall not alter the Contractor’s 
obligations. The Contractor may revise the programme and submit it to the 
Engineer again at any time. A revised programme is to show the effect of 
Variations and Compensations events. 

28. Extension of the Intended Completion Date 
 

28.1 The Engineer shall extend the Intended Completion Date if a compensation Event 
occurs or a Variation is issued which makes it impossible for completion to be 
achieved by the Intended Completion Date without the Contractor taking steps to 
accelerate the remaining work and which would cause the Contractor to incur 
additional cost. 

28.2 The Engineer shall decide whether and by how much to extend the Intended 
Completion Date within 35 days of the Contractor asking the Engineer for a 
decision upon the effect of a compensation event or Variation and submitting full 
supporting information. If the Contractor has failed to give early warning of a 
delay or has failed to cooperate in dealing with a delay, the delay by this failure 
shall not be considered in assessing the new Intended Completion Date. 
 

28.3 The Engineer shall within 14 days of receiving full justification from the 
contractor for extension of Intended Completion Date refer to the Employer his 
decision. The employer shall in not more than 21 days communicate to the 
engineer the acceptance or otherwise of the Engineer’s decision. If the employer 
fails to give his acceptance, the Engineer shall not grant the extension and the 
contractor may refer the matter under Clause 24.1 
 

29. Deleted 

30. Delays Ordered by the Engineer 
30.1 The Engineer may instruct the Contractor to delay the start or progress of any 

activity within the works. 



46  

31. Management Meetings 
31.1 Either the Engineer or the Contractor may require the other to attend a 

management meeting. The business of a management meeting shall be to review 
the plans for remaining work and to deal with matters raised in accordance with 
the early warning procedure. 

31.2 The Engineer shall record the business of management meetings and is to 
provide copies of his record to those attending the meeting and to the Employer. 
The responsibility of the parties for actions to be taken is to be decided by the 
Engineer either at the management meeting or after the management meeting 
and stated in writing to all who attended the meeting. 

32. Early Warning 
 

32.1 The Contractor is to warn the Engineer at the earliest opportunity of specific 
likely future events or circumstances that may adversely affect the quality of the 
work, increase the Contract price or delay the execution of works. The Engineer 
may require the contractor to provide an estimate of the expected effect of the 
future event or circumstance on the contract price and completion date. The 
estimate is to be provided by the Contractor as soon as reasonably possible. 
 

32.2 The Contractor shall cooperate with the Engineer in making and considering 
proposals for how the effect of such an event or circumstance can be avoided or 
reduced by anyone involved in the work and in carrying out any resulting 
instruction of the Engineer. 
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C. QUALITY CONTROL 

33. Identifying Defects/ Defect liability period 
 

33.1 : Defect liability period : The contractor shall be responsible to make good and 
remedy at his own expense any defect which may develop or may be noticed 
before the period mentioned hereunder from the certified date of completion. The 
Engineer in charge shall give the contractor a notice in writing about the defects 
and the contractor shall make good the same within 15 days of receipt of the 
notice. In the case of failure on the part of the contractor, the Engineer- in-charge 
may rectify or remove or re-execute the work at the risk & cost of the contractor. 
The Engineer-in-charge shall be entitled to appropriate the whole or any part of 
the amount of security deposit towards the expenses, if any, Incurred by him in 
rectification, removal or re-execution. The Defects Liability period shall be as 
under…. 

(a) For all works costing up to Rs. 50,000 (amount put to tender), the period shall be 3 
Months from the certified date of completion. 

(b) For all works costing more than Rs. 50,000 and up to Rs. 1 crore (amount put 
tender), the period shall be 12 (Twelve) months from the certified date of 
completion or one monsoon, whichever is later. 

(c) For major projects costing more than Rs. 1 crore, the period shall be 36 Months 
from the certified date of completion which should include three monsoons. 

(d) For original building works the defect liability period will be 4 years or elapse of 4 
monsoon period following date of possession of building taken over by user 
agency following the certified date of completion, whichever is later. 

For the purpose of deciding the monsoon period, the 30th September shall be 
treated as the last date. 

Modified vide R & B D Circular No. PAC-11-102008-2076-N dated 31/8/2009, 
PRCH/102013(2976) 2759-N, Dated 27/05/2013 and Circular 
No.TNC/10/2016/Clause 17A (Correction/(1)C Dated 12/05/2016] 

 
33.2 Free maintenance guarantee period for works of Road/Bridge construction 

(a) For resurfacing work of road free maintenance guarantee period one year from the 
date of completion. 
 

(b)  In case of widening of the road/strengthening of the road/bridge, the 
contractor shall have to give four years free maintenance guarantee from the 
certified date of completion. During this period the contractor shall visit the site 
every six months along with the concerned Section Officer / Deputy Executive 
Engineer and will examine the work already carried out in this contract like road 
work, jungle cutting, side shoulders, side gutter, road furniture, patta etc. and will 
prepare Km. wise inspection report duly signed by all concerned and any defect 
observed shall be done within 15 days by the contractor at his risk and cost as per 
the direction of Engineer in charge. The contractor needs to do videography of these 
visits and require to submit at the time of release of FMG. If B.T. the surface during 
the maintenance period of 4 years is worn out then agency shall have to provide 
renewal coating as per tender item as directed by the Engineer-in- charge. The 
amount equivalent to 5% of each running bill shall be withheld and will be released 
after the free maintenance guarantee period (i.e. 4 years) is over. 
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However, this amount shall be released against fixed deposit or bank guarantee 
pledged in the name of Deputy Municipal Commissioner after completion certificate of 
work is issued. 

 
(1) The flakiness and elongation index (combined) for coarse aggregates under no 

circumstances shall exceed the allowable limit set forth in the relevant clause for the 

material in question. 

(2) 2% of the amount eligible for the payment of bituminous items shall be withheld till the 

miscellaneous items like earthwork in embankment / cutting for side shoulders, side 

gutters, kilometer / indicator / guard stones, sign boards etc. are completed in all 

respect by the contractor. After completion of the miscellaneous items, the above said 

2% withheld amount shall be released. 

(Govt. of Gujarat's G.R. No.: TNC-10-2013-3(Part-3)/C, Dtd. 13/12/2013). 

(3) Videography for the surface under Maintenance Guarantee is to be done as per Govt. 

letter No.: SSR/10/2015-16/26/C, Dtd. 26/11/15 for the work costing more than Rs. 

5.00 Crore. 

(4) Setting up of adequate laboratory & deployment of quality engineers. 

The contractor shall have to set up the laboratory with adequate equipment. Till the 

setting up of adequate laboratory is completed & reported of this to the engineer 

(subject to due verification by engineer’s representative) by contractor in writing, 

Rs.2,00,000/- shall be withheld. The qualified quality Engineer shall be deployed 

exclusively for this contract by the contractors. If quality Engineer is not deployed by 

contractor within one month after the date of work order, the amount equivalent to 

Rs.20,000 per month shall be recovered till the actual deployment of quality engineer. 

The amount so recovered towards the deployment of quality engineers shall not be 

refunded. 

(5) Asphalt work will have to be cross checked as per G.R. No.: RGN/60/2006/35/C, 

dtd.31/05/07 before final bill is paid. 

(6) Maintenance during Construction Period 

During the Construction Period, the Contractor shall maintain, at his own risk and cost, 

the existing lane(s) of the road so that the traffic worthiness and safety thereof are at no 

time materially inferior as compared to their condition 10 (ten) days prior to the date of 

the Agreement, and shall undertake the necessary repair and maintenance works for 

this purpose; provided that the Contractor may, at his cost, interrupt and divert the flow 

of traffic if such interruption and diversion is necessary for the efficient progress of 

works and conforms to Good Industry Practice; provided 
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further that such interruption and diversion shall be undertaken by the Contractor 

only with the prior written approval of the GMC which approval shall not be 

unreasonably withheld. For the avoidance of doubt, it is agreed that the Contractor 

shall at all times be responsible for ensuring safe operation of the road. 

33.3 The Engineer shall check the Contractor’s work and notify the Contractor of any 
defects that are found. Such checking shall not affect the Contractor’s 
responsibilities the Engineer may instruct the Contractor to search for a Defect and 
to uncover and test any work that the Engineer considers may have a Defect. 

34. Tests 
 

34.1 If the engineer instructs the Contractor to carry out a test not specified in the 
Specification to check whether any work has a Defect and the test shows that it 
does, the Contractor shall pay for the test and any samples. If there is no defect the 
test shall be a Compensation Event. 
 

34.2 #1% of the amount of work done should be deducted from R.A. Bill of the 
contractor for testing the quality of material workmanship, irrespective of actual 
charges. 

34.3 Agency has to establish testing laboratory on site for the various test to be carried 
out in the work for this purpose agency shall construct a pukka laboratory building 
with all facility on site at location specified by the engineer in charge. 
 

35. Correction of defects 
 

35.1 The engineer shall give notice to the Contractor of any defects before the end of the 
defects Liability Period, which begins at Completion and is defined in the contract 
data. The Defects Liability Period shall be extended for as long as Defects remain to 
be corrected. 

35.2 Every time notice of a Defect is given, the Contractor shall correct the notified defect 
within the length of time specified by the Engineer’s notice. 

36. Uncorrected Defects 

36.1 If the Contractor has not corrected a defect within the time specified in the 
Engineer’s notice, the Engineer will assess the cost of having the Defect corrected, 
and the Contractor will pay this amount. 
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37. Bill of Quantities 

D. COST CONTROL 

 
37.1 The bill of Quantities shall contain items for the constructions, installation, 

testing and commissioning work to be done by the Contractor. 

 
37.2 The bill of Quantities is used to calculate the Contract price. The Contractor is paid 

for the quantity of the work done at the rate in the Bill of Quantities for each item. 

 
38. Change in the Quantities 

 
38.1 The Engineer shall have power to make any alterations in or addition to the original 

specifications , drawings, designs and instructions that may appear to him to be 

necessary or advisable during the progress of the work and the contractor shall be 

bound to carry out the work in accordance with any instruction in this connection 

which may be given to him in writing signed by the Engineer and such alteration 

shall not invalidate the contract and any additional work which the contractor may 

be directed to do in the manner above specified as part of the work shall be carried 

out by the contractor on the same conditions in all respects on which he agreed to 

do the main work and at the same rate as are specified in the tender for the main 

work. 

 
Except that when the quantity of any item exceeds the quantity as in the tender by 

more than 130%, the contractor will be paid for the quantity in excess of 130%, at 

the rate entered in the SOR of the year during which the excess in quantity is first 

executed. 

 
39. Variations 

39.1 All Variations shall be included in updated programmes produced by the Contractor. 

40. Payments for Variations 

40.1 If the additional or altered work includes any class of work for which no rate is 

specified in this contract, then such class of work shall be carried out as under. 

 
(i) At the rate derived from the item within the contract which is comparable to the 

one involving additional or altered class of work; where there are more than one 

comparable items, the item of the contract which is nearest in comparison with 

regard to class or classes of the work involved shall be selected and the decision of 

the Superintending Engineer as to the nearest comparable item shall be final and 

binding on the contractor. 

(ii) If the rate cannot be derived in accordance with (i) above, such class of works shall 

be carried out at the rate entered in the Schedule of Rates of the division 
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for the year in which the tender was received, increased or decreased by the 

percentage by which the tender amount is more or less as compared to the amount 

arrived at the rates in the “Schedule of Rates” of the Division in the year in which 

the tender was received. If the Schedule of rates of the Division does not contain all 

the items, the percentage increase or decrease of the tender shall be calculated 

considering such items which were included in the “Scheduled Rates” of the division 

for the year and for materials consumed on such item the rate to be charged would 

be the basic rate taken into account for fixing the rate in S.O.R. referred to above. 

 
(iii)  If it is not possible to arrive at the rate from (i) and (ii) above, such class of work 

shall be carried out at the rate decided by the competent authorities on the basis 

of detailed rate analysis after hearing the contractor before a Committee of two 

Superintending Engineers stationed at the same place or the nearest place. 

40.2 If the additional or altered work, for which no rate is entered in the “Schedule of 

Rates” of the Division is ordered to be carried out before the rate is agreed upon, 

then the contractor shall within seven days of the date of receipt by him of the order 

to carry out the work, inform the Engineer-in-charge of the rate, which it is his 

intention to charge for such class of work and if the Engineer in charge does not 

agree to this rates, he shall by notice in writing be at liberty to cancel his order to 

carry out such class of work and arrange to carry it out in such manner as he may 

consider it advisable, provided always that if the contractor shall commence work 

or incur any expenditure in regard thereof before the rates shall have been 

determined as lastly herein before mentioned, then in such cases he shall only be 

entitled to be paid in respect of the work carried out or expenditure incurred by 

him prior to the date of the determination of the rate as aforesaid according to such 

rate or rates as shall be fixed by the Engineer-in-charge. In the event of the dispute, 

the decision of the Superintending Engineers of the Circle shall be final. 

Where, however, the work is to be executed according to the designs, 

drawings and specifications recommended by the contractor and accepted by the 

competent authority, the alternation above referred to shall be within the scope of 

such designs, drawings and specifications appended to the tenders. 

The time limit for the completion of the work shall be extended in the 

proportion that the increase in the cost occasioned by alterations bears to the cost 

of the original work and the certificate of the Engineer-in-charge as to such 

proportion shall be final and conclusive. 

41. Cash Flow Forecasts 
 

41.1 When the programme is updated, the contractor is to provide the engineer with an 

updated cash flow forecast. 
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42. Payment certificates. 

42.1 The Contractor shall submit to the Engineer monthly statements of the estimated 

value of the work completed less the cumulative amount certified previously. 

 
42.2 The Engineer shall check the Contractor’s monthly statement within 14 days and 

certify the amount to be paid to the Contractor after taking in to account any credit 

or debit for the month in question in respect of materials for the works in the 

relevant amounts and under conditions set forth in sub-clause 

32.3 of the Contract Data (secured Advance). 

42.3 The value of work executed shall be determined by the Engineer. 

42.4 The value of work executed shall comprise the value of the quantities of the items in 

the Bill of Quantities completed. 

42.5 The value of work executed shall include the valuation of variations and 

compensation events. 

42.6 The Engineer may exclude any item certified in a previous certificate or reduce the 

proportion of any item previously certified in any certificate in the light of later 

information 

 
43. Payments 

43.1 Payments shall be adjusted for deductions for advance payments, retention, other 

recoveries in terms of the contract and taxes at source, as applicable under the law. 

The Employer shall pay the Contractor the amounts certified by the Engineer 

within 28 days of the date of each certificate. 

43.2 Payment of GST (prevailing rates) on the amount payable under the contract to the 

Contractor will be made by the Employer. Hence, it is the responsibility of the 

contractor to pay the GST to the concerned Authority. 

43.3 Items of the works for which no rate or price has been entered in will not be paid by 

the Employer and shall be deemed covered by other rates and prices in the 

Contract. 

44. Compensation events 

44.1 The following are compensation Events unless they are caused by the Contractor: 

(a) The Employer does not give access to a part of the Site by the site Possession 

date stated in Contract data to the Contractor 

 
44.2 In case of compensation event occurs and it prevents the work being completed 

beyond the Intended Completion Date then Authority will approve EOT with eligible 
contractual price escalation. 
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45. Tax 
 

45.1 The rates quoted by the Contractor must be inclusive of all taxes prevailing on due 

date of bid submission except GST. However, any subsequent changes in the tax 

structure by Government after due date of bid submission will be compensated (+/-

) on availability or submission of actual documentation. Contractor will have to 

intimate Engineer regarding changes occurred in the tax structure after bid 

submission. If the contractor fails to provide such information and if any financial 

obligation may arise due to change in tax structure, same will be recovered from the 

contractor. 

 
45.2 GST will be paid separately on the bills. Hence, it is the responsibility of the 

contractor to pay the GST to the concerned Authority. 

 
46. Currencies. 
46.1 All payment shall be made in Indian Rupees. 

 
47. Price Adjustment 

 
47.1 Contract price shall be adjusted for increase or decrease in rates and price of labour, 

materials, fuels and lubricants in accordance with the following principles and 

procedures and as per formula given in the contract data: 

(a) The price adjustment shall apply for the work done from the start date given in the 
contract data up to end of the initial intended completion date or extensions 
granted by the Engineer and shall not apply to the work carried out beyond the 
stipulated time for reasons attributable to the contractor. 

(b) The price adjustment shall be determined during each month from the formula 
given in the contract data. 

(c) Following expressions and meanings during to the work done during each month 
R = Total value of work done during the month. It would include the amount of 
secured advance granted, if any, during the month less the amount of secured 
advance recovered, if any during the month. It will exclude value for works 
executed under variations for which price adjustment will be worked separately 
based on the terms mutually agreed. 

47.2 To the extent that full compensation for any rise or fall in costs to the contractor is 

not covered by the provisions of this or other clause in the contract, the unit rates 

and prices included in the contract shall be deemed to include amounts to cover the 

contingency of such other rise or fall in costs. 

 
48. Retention 

48.1 The Employer shall retain from each payment due to Contractor the proportion 

stated in the Contract Data until Completion of the whole of the Works. 
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48.2 On Completion of the whole of the Works half the total amount retained is repaid to 

the Contractor and half when the Defects Liability Period has passed and the 

Engineer has certified that all Defects notified by the Engineer to the Contractor 

before the end of this period have been corrected. 

 
48.3 On completion of the whole works, the contractor may substitute retention money 

with an “on demand” Bank guarantee. 

 
In case, Contractor requests for refund of the Retention Money deducted by 

the Employer under the provision of this clause, Employer shall consider the said 
request of the Contractor provided that the refund hereunder shall be made in 
tranches of not less than 1% (One Percent) of the Contract Price and Contractor 
furnishes an irrevocable and unconditional Bank guarantee for an equal amount 
substantially in the format of Bank Guarantee for Performance Guarantee enclosed 
with SBD and valid up to 60 day beyond the scheduled / extended Defects Liability 
Period. On completion of the whole works, the contractor has however an option to 
submit a fresh irrevocable and unconditional Bank Guarantee for an amount equal 
to 5% of the total value of work executed substantially in the format of Bank 
Guarantee for Performance Guarantee enclosed with SBD and valid up to 60 days 
beyond the Defect Liability Period and yet refund the Retention Money Bank 
Guarantee submitted for refund of Retention Money. 

49. Liquidated Damages 
 

49.1 The Contractor shall pay liquidated damages to the Employer at the rate per day 

stated in the Contract Data for each day that the Completion Date is later than the 

Intended Completion Date (for the whole works or the milestone as stated in the 

contract data). The total amount of liquidated damages shall not exceed the amount 

defined in the Contract Data. The Employer may deduct liquidated damages from 

payment due to the Contractor. Payment of liquidated damages does not affect the 

Contractor’s liabilities. 

 
49.2 If the Intended Completion Date is extended after liquidated damages have been 

paid, the Engineer shall correct any overpayment of liquidated damages by the 

Contractor by adjusting the next payment certificate. The Contractor shall not be 

entitled for any interest on the over payment calculated from the date of payment to 

the date of repayment. 

49.3 If the contractor fails to comply with the time for completion as stipulated in the 

tender, then the contractor shall pay to the employer the relevant sum stated in the 

Contract Data as Liquidated damages for such default and not as penalty for 

everyday or part of day which shall elapse between relevant time for completion 

and the date stated in the taking over certificate of the whole of the works on the 

relevant section, subject to the limit stated in the contract data. 

The employer may, without prejudice to any other method of recovery 

deduct the amount of such damages from any monies due or to become due to the 

contractor. The payment or deduction of such damages shall not relieve 
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the contractor from his obligation to complete the works on from any other of his 

obligations and liabilities under the contract. 

 
49.4 If, before the Time for Completion of the whole of the Works or, if applicable any 

Section, a Taking Over Certificate has been issued for any part of the Works or of a 

Section, the liquidated damages for delay in completion of the remainder of the 

Works or of that Section shall, for any period of delay after the date stated in such 

Taking-Over-Certificate, and in the absence of alternative provisions in the Contract, 

be reduced in the proportion which the value of the part so certified bears to the 

value of the whole of the Works or Section, as applicable. The provisions of this Sub-

clause shall only apply to the rate of liquidated damages and shall not affect the 

limit thereof. 

 
50 Bonus - Deleted 

 
51. Advance Payment. - Deleted 

52. Securities 
 

52.1 The performance Security (including additional security for unbalanced bids) shall 

be provided to the Employer no later than the date specified in the Letter of 

Acceptance and shall be issued in an amount and form and by a bank or surety 

acceptable to the Employer, and denominated in Indian Rupees. The performance 

Security shall be valid until a date 60 days from the date of expiry of Defects 

Liability Period and the additional security for unbalanced bids shall be valid until a 

date 28 days from the date of issue of the certificate of completion. 

53. Deleted 
 

54. Cost of Repairs. 

54.1 Loss or damage to the Works or Materials to be incorporated in the Works between 

the Start date and the end of Defects Correction periods shall be remedied by the 

Contractor at the Contractor’s cost if the loss or damages arises from the 

Contractor’s acts or omissions. 



56  

E. FINISHING THE CONTRACT 

55. Completion 
 

55.1 The Contractor shall request the Engineer to issue a Certificate of Completion of the 

works and the Engineer will do so upon deciding that the work is completed. 

 
56. Taking Over 

56.1 The Employer shall take over the Site and the Works within seven days of the 

Engineer issuing a certificate of Completion. 

 
57. Final Account 

 
57.1 The Contractor shall supply to the Engineer a detailed final account of the total 

amount that the Contractor considers payable as full and final settlement of all 

claims under the Contract for items before the end of the Defects Liability Period. 

The Engineer shall issue a Defect Liability Certificate and certify any final payment 

that is due to the Contractor within 56 days of receiving the Contractor's account if 

it is correct and complete. If it is not, the Engineer shall issue within 56 days a 

schedule that states the scope of the corrections or additions that are necessary. If 

the Final Account is still unsatisfactory after it has been resubmitted, the Engineer 

shall decide on the amount payable to the Contractor and issue a payment 

certificate, within 56 days of receiving the Contractor’s revised account. 

57.2 If reversal in characteristic of tender (L1 becoming L2) on account of excesses and 

savings in final account is observed, the Engineer/Employer shall be at liberty to 

restrict the final payment of BOQ items to the lowest amount evaluated of the bids 

considering the final quantities and the rates quoted including the rebates if any. 

Payment of variation items shall however be made at the rates approved by the 

Employer, within 90 days from the physical completion of work. 

58. Operating and Maintenance Manuals 

58.1 If “as built” drawings and/or operating and maintenance manuals are required, the 

Contractor shall supply them by the dates stated in the Contract data. 

 
58.2 If the Contractor does not supply the Drawings and/or manuals by the dates stated 

in the Contract data, or they do not receive the Engineer’s approval, the Engineer 

shall withhold the amount stated in the Contract Data from payments due to the 

Contractor. 

 
59. Termination 

59.1 The Employer or the Contractor may terminate the Contract if the other party 

causes a fundamental breach of the Contract. 
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59.2 Fundamental breaches of Contract include, but shall not be limited to the following: 

1. The contractor stops work for 28 days when no stoppage of work is shown on the 
current programme and the stoppage has not been authorized by the Engineer 
 

2. The Engineer instructs the Contractor to delay the progress of the Works and the 
instructions is not withdrawn within 28 days; 
 

3. The Employer or the Contractor is made bankrupt or goes into liquidation other 
than for a reconstructions or amalgamation 
 

4. A payment certified by the Engineer is not paid by the Employer to the Contractor 
within 56 days of the date of the Engineer’s certificate 
 

5. The Engineer gives Notice that failure to correct a particular Defect is a fundamental 
breach of Contract and the Contractor fails to correct it within a reasonable period 
of time determined by the Engineer; 
 

6. The Contractor does not maintain a security which is required; 

7. The Contractor has delayed the completion of works by the number of days for 
which the maximum amount of liquidated damages can be paid as defined in the 
Contract data; and 
 

8. If the Contractor, in the judgment of the Employer has engaged in corrupt or 
fraudulent practices in competing for or in executing the Contract. 
 

For the purpose of this paragraph: “corrupt practice” means the offering, 

giving, receiving or soliciting of anything of value to influence the action of a public 

official in the procurement process or in contract execution. “Fraudulent practice” 

means a misrepresentation of facts in order to influence a procurement process or 

the execution of a contract to the detriment of the borrower, and includes collusive 

practice among Bidders (prior to or after bid submission) designed to establish bid 

prices at artificial non-competitive levels and to deprive the Borrower of the 

benefits of free and open competition. 

 
59.3 When either party to the Contract gives notice of a breach of contract to the 

Engineer for a cause other than those listed under Sub Clause 59.2 above, the 

Engineer shall decide whether the breach is fundamental or not. 

 
59.4 Notwithstanding the above, the employer may terminate the Contract for 

convenience. 

 
60. Payment upon Termination 

60.1 If the Contract is terminated because of a fundamental breach of Contract by the 

Contractor, the Engineer shall issue a Certificate for the value of the work done less 

advance payments received up to the date of the issue of the 
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certificate, less other recoveries due in terms of the contract, less taxes due to 

deducted at source as per applicable law and less the percentage to apply to the 

work not completed as indicated in the Contract data. Additional Liquidated 

Damages shall not apply. If the total amount due to the Employer exceeds any 

payment due to the Contractor the difference shall be a debt payable to the 

Employer. 

60.2 If the Contract is terminated at the Employer’s convenience or because of a 

fundamental breach of Contract by the Employer, the Engineer shall issue a 

certificate for the value of the work done, the cost of balance material brought by 

the contractor and available at site, the reasonable cost of removal of equipment, 

repatriation of the Contractor’s personnel employed solely on the works, and the 

Contractor’s cost of protecting and securing the Works and less advance payment 

received up to the date of the certificate, less other recoveries due in terms of the 

contract and less taxes due to deducted at source as per applicable law. 

61. Property 

61.1 All materials on the Site, Plant Equipments, Temporary Works and Works are 

deemed to be property of the Employer, if the Contract is terminated because of a 

Contractor’s default. 

 
62. Release from Performance 

62.1 If the Contract is frustrated by the outbreak of war of by any other event entirely 

outside the control of either the Employer or the Contractor the Engineer shall 

certify that the Contract has been frustrated. The Contractor shall make the Site safe 

and stop work as quickly as possible after receiving this certificate and shall be paid 

for all work carried out before receiving it and for any work carried out afterwards 

to which commitment was made. 
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F. SPECIAL CONDITIONS OF CONTRACT 

 
63. LABOUR 

 
The Contractor shall, unless otherwise provided in the Contract, make his 

own arrangements for the engagement of all staff and labour, local or other, and 

for their payment of housing, feeding and transport. 

 
The Contractor shall, if required by the Engineer, deliver to the Engineer a 

return in detail, in such form and at such intervals as the Engineer may prescribe, 

showing the staff and the numbers of the several classes of labour from time to 

time employed by the Contractor on the site and such other information as the 

Engineer may require. 

 
64. COMPLIANCE WITH LABOUR REGULATIONS 

 
During continuance of the contact, the Contractor and his sub- contractor 

shall abide at all times by all existing labour enactments and rules made 

thereunder, regulations, notification and bye laws of the State or central 

Government or local authority and any other labour law (including rules), 

regulations, bye laws that may be passed or notifications that may be issued under 

any labour law in future either by the State or the Central Government or the local 

authority. Salient features of some of the major labour laws that are applicable to 

the construction industry are given below. The Contractor shall keep the Employer 

indemnified in case any action is taken against the Employer by the competent 

authority on account of contravention of any of the provisions of any Act or rules 

made thereunder, regulations or notifications including amendments. If the 

Employer is caused to pay or reimburse, such amounts as may be necessary to 

cause or observe, or for observance of the provisions stipulated in the 

notifications/bye laws/Acts/Rules/regulations including amendments, if any, on 

the part of the Contractor, the Engineer/employer shall have the right to deduct 

any money due to the Contractor including his amount of performance security. 

The Employer/Engineer shall also have the right to recover from the Contractor 

any sum required or estimated to be required for making good the loss or damage 

suffered by the Employer. 

The employees of the Contractor and the Sub-Contractor in no case shall be 

treated as the employees of the Employer at any point to time. 
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SALIENT FEATURES OF SOME MAJOR LABOUR AND OTHER LAWS APPLICABLE TO 
ESTABLISHMENTS ENGAGED IN BUILDING AND OTHER CONSTRUCTIONS WORK 

A) Workmen Compensation Act 1923 :- The Act provides for compensation in case of 
injury by accident arising out of and during the course of employment. 
 

B) Payment of Gratuity Act. 1972 :- Gratuity is payable to an employee under the Act on 
satisfaction of certain conditions on separation if an employee has completed 5 years 
service or more on death, the rate of 15 days wages for every completed year of service. 
The Act is applicable to all establishments employing 10 or more employees. 

C) Employees P.F. and Miscellaneous Provision Act 1952:- The Act Provides for 
monthly contributions by the employer plus workers @ 10% or 8.33% The benefits 
payable under the Act are : 
 
1. Pension or family pension on retirement or death, as the case may be. 
2. Deposit linked insurance on the death in harness of the worker. 
3. Payment of P.F. accumulation on retirement/death etc. 

D) Maternity Benefit Act 1951 :- The Act provides for leave and some other benefits to 
women employees in case of confinement or miscarriage etc. 
 

E) Contract Labour (Regulation & Abolition) Act 1970 : The Act provides for certain 
welfare measures to be provided by the Contractor to contract labour and in case the 
Contractor fails to provide, the same are required to be provided, by the Principal 
Employer by Law. The principal Employer is required to take Certificate of Registration 
and the Contractor is required to take license from the designated Officer. The Act is 
applicable to the establishments or Contractor of Principal Employer, if they employ 20 
or more contract labour. 
 

F) Minimum Wages Act 1948 :- The Employer is supposed to pay not less than the 
Minimum Wages fixed by appropriate Government as per provisions of the Act, if the 
employment is a scheduled employment. Construction of Building, Roads, Runways are 
scheduled employment. 
 

G) Payments of wages Act 1936:- It lays down as to by what date the wages are to be paid, 
when it will be paid and what deductions can be made from the wages of the workers. 
 

H) Equal remunerations Act 1979 :- The Act provides for payment of equal wages for 
work of equal nature to Male and Female workers and for not making discrimination 
against female employees in the matter of transfer, training and promotions etc. 

I) Payments of Bonus Act 1965 :- The Act is applicable to all establishments employing 

20 or more employees. The Act provides for payments of annual bonus subject to a 

minimum of 8.33% of wages and maximum of 20 % of wages to employees drawing Rs. 

3500/- per month or less. The bonus to be paid to employees getting Rs, 2500/- per 

month or above Rs. 3500/- per month shall be worked out by taking wages as Rs. 

2500/- per month only. The Act does not 



61  

apply to certain establishments. The newly set-up establishments are exempted for five 

years in certain circumstances. Some of the State Governments have reduced the 

employment size from 20 to 10 for the purpose of applicability of this Act. 

 
J) Industrial Disputes Act 1947 :- The Act lays down the machinery and procedure for 

resolutions of Industrial disputes, in what situations a strike or lock-out becomes illegal 

and what are the requirements for laying off or retrenching the employees or closing 

down the establishment. 

 
K) Industrial employment (standing Orders) Act 1946 :- It is applicable to all 

establishments employing 100 or more workmen (employment size reduced by some of 

the State and Central Government to 50). The Act provides for laying down rules 

governing the conditions of employment by the Employer on matters provided in the 

Act and get the same certified by the designated Authority. 

 
L) Trade Unions Act 1926:- The Act lays the procedure for registration of trade unions of 

workmen and employers. The Trade Unions registered under the Act have given certain 

immunities from civil and criminal liabilities. 

 
M) Child Labour (Prohibition & Regulation Act 1986:- The Act prohibits employment of 

children below 14 years of age in certain occupations and process and provides for 

regulation of employment of children in all other occupations and processes. 

Employment of Child labour is prohibited in Building and Construction Industry. 

N) Inter – State Migrant workmen’s (Regulation of Employment & Conditions of 

service) Act 1979:- The Act is applicable to an establishment which employs 5 or more 

inter-state migrant workmen through an intermediary (who has recruited workmen in 

one state for employment in the establishment situated in another state).The inter-state 

migrant workmen, is an establishment to which this Act becomes applicable, are 

required to be provided certain facilities such as housing, medical aid, traveling 

expenses from home upto the establishment and back, etc. 

 
O) The Building and Other Construction workers (Regulation of employment and 

Conditions of Service) Act 1996 and the Cess Act of 1996:- All the establishments 

who carry on any building or other constructions work and employ 10 or more workers 

are covered under this Act. 

All such establishments are required to pay cess at the rate not exceeding 2% of the cost 

of construction as may be modified by the government. The Employer of the 

establishment is required to provide safety measures at the Building or construction 

work and other welfare measures, such as canteens, First Aid facilities, Ambulance, 

Housing accommodations for workers near the workplace etc. The Employer to whom 

the Act applies has to obtain a registration certificate from the Registering Officers 

appointed by the Government. 
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P) Factories Act 1948 :- The Act lays down the procedure for approval of plans 

before setting up a factory, health and safety provisions, welfare provisions, 

working hours, annual earned leave and rendering information regarding 

accidents or dangerous occurrences to designated authorities. It is applicable to 

premises employing 10 persons or more with aid of power or 20 or more 

persons without the aid of power engaged in the manufacturing process. 

Q) Royalty charges-The contractor shall pay the royalty to the competent 

authority as per rule. The royalty charges paid shall be borne by the 

contractor and shall not be reimbursed by the Employer. 

R) Following Pollution control Acts and amendments made thereof 

from time to time shall be applicable. 

1. Water (Preservation and control of Pollution) Act, 1974 
2. Air (Prevention and Control of Pollution Act 1981 
3. Environmental (Protection) Act 1986 

 
The contractor must commit to adopting Environmental 

management plan for best energy use, waste management, the reduction 
of pollution as in EMS (Environmental Management system)ISO-14001- 
2015 
 

65. ARBITRATION (GCC Clause 24) 

The procedure for arbitration will be as follows: - 

 
65.1 If the Contractor is of the view that a decision taken by the Engineer was either 

outside the authority given to the Engineer by the Contract or that the decision 
was wrongly taken, the decision shall be referred to The Municipal 

Commissioner within 14 days of the notification of the Engineer's decision.  
65.2 1. Deleted. 
65.3 2.  Deleted 

 
If the dispute is not resolved through the conciliation process, contractor may 
refer the dispute to Gujarat Public Works Contract Dispute Arbitration Tribunal. 
If the Contractor fails to refer a claim / dispute to the Higher Authority within 
14 days of the notification of the Engineer's decision, the Contractor shall not be 
entitled to any additional payment/claim if he doesn’t follow the above 
sequence in stipulated time. However, during such period, he would not stop 
the work in any case. 
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SPECIAL CONDITION OF CONTRACT  

1.  Agency also has to provide all in one Personal Computer / laptop with configuration 
Intel core i9 processor 13th gen or above, 8 GB NVidia GeForce RTX 4060 graphics card or 
above, 1TB hard drive, 1 tb SSD, 16 GB RAM, Printer and Scanner above.  

2.       Contractor has to provide latest model One brand new high end model fully loaded 
vehicle of latest make with SUV Car or as per approved by GMC shall be provided to the 
employer within 10 days of the work order. All expenses required for keeping the vehicle 
in smooth running conditions such as fuel, lubrication oil & other consumable, necessary 
service & maintenance, drivers having valid license repairs & replacement etc. are to be 
met by the contractor. In the event of any vehicle being off the road for maintenance or on 
account of break down. The contractor shall provide substitute vehicle immediately. If the 
contractor at any time fails to provide vehicle or substitute vehicle as specified above an 
amount of Rs.2000.00 per day or part, thereof for each vehicle shall be debited to the 
contractor’s account. All necessary taxes for operating the vehicle shall be fully paid by 
contractor & all necessary papers shall be provided as required by prevailing motor 
vehicles Act. With comprehensive insurance cover for the vehicle. The vehicle will be at 
disposal of GMC and will be used at any work of GMC. The vehicle will be run about 
4000.00 kms / month kept in GMC up to completion of work. After the work completed 
vehicle will be returned to the contractor. The owner ship of the vehicle will be of 
contractor.  

3. Contractor has to provide Site Office. 
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ખાસ શરતો 
Name of work -  

 

(૧) ડીપોઝીટ કોલ વખત ેભરેલ ૫.૦૦% પરફોર્મન્સ બોન્ડ ફાઈનલ બીલની ચકુવણી થયા ના ૧૫ દિવસ 
બાિ ઇજારિાર દ્વારા પરત માાંગણી ની અરજી કયાા બાિ પરત કરવામાાં આવશે. તથા િરેક બીલ માાંથી ૫.૦૦ 
% લેખ ેરીટેનશન મની કપાત કરવામાાં આવશે. આ ૫.૦૦ %  રીટેનશન મની ડીફેકટ લાયબલીટી પીરીયડ 
પરૂો થયે પરત કરવામાાં આવશ.ે 
(૨) િરેક બબલમાાંથી સરકારશ્રીના પ્રવતામાન નનયમાાંનસુાર લાગ ુપડતો ઇન્કમટેક્ષ, સનવિસ ટેક્ષ, જી એસ ટી કે અન્ય 
ટેક્ષની કપાત કરવમાાં આવશે.   
 
(3)  સિર ટેન્ડરમાાં ટેન્ડર ફી અને ઈ.એમ.ડી. નાયબ મ્યનુનનસપલ કનમશનર ના નામના કાઢવાના રહશેે   
 
(૪) સિર કામ િરનમયાન સાવચેતીના ભાગરૂપે  જરૂરી સાઈન બોડા  સ્થળે મકુવાના રહશેે તથા ટ્રાદફક ને અડચણ ન પડે 
તે પ્રમાણે  કામ કરવાનુાં રહશેે. 
 
(૫)આ કામગીરી આવશ્યક સેવાઓનો એકઆ કામગીરી કોઈપણ સાંજોગોમાાં તેમજ બધી ઋતઓુમાાં કરવાની 
રહશેે. જો મનસ્વીપણ ે એક તરફી બાંધ કરશે તો સક્ષમ સત્તાની માંજૂરીને આધીન કોંટ્રાક્ટરની નસક્યોરીટી 
દડપોઝીટ જપ્ત કરવામાાં આવશે તેમજ ગાાંધીનગર મહાનગર પાબલકા અન્ય ઇજારિારશ્રી પાસે કામ કરાવે તો 
અન્ય ઇજારિારને આ કામ અંગેના માંજૂર થયેલ િરો કરતાાં વધ ુજે રકમ ચકૂવવાની થાય તેટલી રકમ તથા 
ટેન્ડરના SBD ના ક્લોઝ પ્રમાણે િાંડ કરવામાાં આવશે તથા નનષ્ફળ ગયેલા ઇજારિાર પાસેથી સૌ પ્રથમ 
તેઓની બબલમાાંથી અથવા અન્ય કામો માાંથી/દડપોજીટ માાંથી  અન્યથા  રેવન્ય ુ રાહ ે કાયિેસર રીતે વસલૂ 
કરવામાાં આવશ ે. 
  
(૬) સિર એજન્સીના કમાચારીઓને કામ કરતાાં અન્ય કોઈ રીતે અકસ્માત કે ઇજા થાય અને અશકત બને / મતૃ્ય ુપામે 
તો તેની સઘળી જવાબિારી એજન્સી રહશેે. આ માટે કાયિેસરનુાં વળતર ચકૂવવાની જવાબિારી એજન્સીની રહશેે. આ 
અંગે કમાચારી પ્રોનવડાંડ કાયિો, પગાર ચકુવણી, મજૂર કાયિો, બોનસ, નમનનમમ વેજીસના કાયિાઓના નનયમોનો 
ચસુ્તપણ ેપાલન કરવા તમો જવાબિાર છો. પી.એફ./ ઇ.એસ.આઈ.એસ./ વકામેન કોપેનસેશન/ ગ્રપૂ વીમો વગેરે જે 
લાગ ુ પડતો હોય તે એજન્સીએ લેવાનુાં રહશેે. આ માટે ઊભી થતી તમામ જવાબિારી ખચા / વળતર એજન્સીએ 
ભોગવવાનુાં રહશેે અને ઇન્કમટેક્ષના નનયમ મજુબ કપાત તમારી કક્ષાએથી કરવાની રહશેે. 

  
(૭) અનઓગેનાઇઝ લેબર સોનસયલ નસક્યોરીટી એક્ટ-૨૦૦૮ ની જોગવાઈ અનસુાર તમામ મજૂરોને ઇ-શ્રમ કાડા / ઇ-
નનમાાણ કાડા આપવુાં જરૂરી છે. જે મજુબ િરેક શ્રનમકની નોંધણીની નવગતો અતે્રની કચેરીએ રજૂ કરવાની રહશેે. 
 
(૮) ટેન્ડર ભરતી એજન્સી અથવા કાંપની છેલ્લા પાાંચ વર્ામાાં કોઈ પણ સાંસ્થા દ્વારા બ્લેકબલસ્ટ અથવા ડીબાડા 
થયેલ હોય / ન થયેલ હોય તેની નવગતો આપવાની રહશેે. ખોટી નવગતો આપવા બિલ ધ્યાને આવેતો તરુાંત 
ઇજારિારને ગેરલાયક ઠેરવી EMD જ્પપ્ત કરી બ્લેક બલસ્ટ કરવા સધુીનો નનણાય લવેામાાં આવશે. 

  
(૯) કોઈપણ કટોકટી દકસ્સામાાં સપુરવાઈઝર અને ઇલેક્ટ્ક્ટ્રનશયન સ્થળ પર હાજર હોવા જોઈએ. 
 
(૧૦) સિર કામમાાં જથ્થા વધારો કે એક્સ્ટ્રા આઈટમ ના લીધે ટેન્ડર રકમમાાં થતા વધારાની રકમ પર ૫.૦% એસ.ડી. 
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FDR/બેંક ગેરાંટી અથવા  ૫% પરફોમાન્સ બોન્ડ ભરવાની રહશેે 
 
(૧૧) ટેન્ડરની તમામ આઈટમ આઈ.એસ.આઈ માકા ફરજીયાત હોવી જરૂરી છે તેમજ ગાાંધીનગર મહાનગરપાબલકા દ્વારા 

જે તે કેટેગરી એપ્રવુ્ડ કાંપનીન ુમટીરીયલ વાપરવાનુાં રહશેે.  
 
(૧૨) સિર હુાં ટેન્ડરમાાં સરકારશ્રીની ખરીિીનીનત-૨૦૨૪ સરકારશ્રીના પ્રવતામાન હરાવો નનયમો પદરપત્ર અને મનપાની 

સત્તા સોંપણીના નનયમો મજુબની કાયાવાહી કરવાની રહશેે. 
 
(૧૩) સપ્લાયની આઈટમના દડબલવરી ચલણ સામેલ કરવાના રહશેે. 
 
(૧૪) પ્રોજેક્ટ ભોનત્તકરીતે પણૂાથાય ત્યારથી નદહ પરાંત ુતે પ્રોજેક્ટ ખરેખર વપરાશમાાં લેવામાાં આવે ત્યારથી તેનો દડફેક્ટ 

લાયબીલીટી પીરીયડ ગણવામાાં આવશે. તેમજ દડફેક્ટ લાઇબીલીટી નપરીયડ િરનમયાન Monthly Inspection Report 
અતે્રની કચેરીમાાં રજુ કરવાનો રહશેે નદહતો નસક્યદુરટી દડપોઝીટ જપ્ત કરવામાાં આવશે. 

 
(૧૫) ટેકનીકલ બીડ ને લગતા તમામ ડોક્યમેુન્ટની સ્કેન કોપી ઓનલાઈન અપલોડ કરવાની રહશેે. ઓનલાઈન 

અપલોડ કરેલ ડોક્યમેુન્ટ ની જ નવગત માન્ય રાખવામાાં આવશે. ઓનલાઈન અપલોડ કરવાના રહતેા ડોક્યમેુન્ટ ની 
નવગત નીચે મજુબ છે. 

 
(૧૬) સિર કામગીરી િરનમયાન એજન્સી જો કોઈ કૃત્યને કારણે જો ગાાંધીનગર મહાનગરપાબલકાને આનથિક નકુશાન 

થાયતો ગાાંધીનગર મહાનગરપાબલકા દ્વારા ફોજિારી કાયાવાહી કરવામાાં   આવશે.  
 
(૧૭)   પાટનરશીપ ફોમા દકસ્સામાાં POA રજુ કરવાનો રહશેે. 
 
(૧૮)   જયારે વકા ઓડાર આપ્યા બાિ કોઈ ઈજારાિાર અને મહાનગરપાબલકા વચ્ચે કોઈ મદેુ્દ નવવાિ, ગેરસમજ કે 

તકરાર ઉત્પન થાય ત્યારે તેમણે મ્યનુીસીપલ કનમશ્નરશ્રી ને રજૂઆત કરવાની રહશેે. તેમજ કનમશ્નરશ્રી દ્વારા કરેલ 
નનણાય સામે નારાજગી રહ ે તો તે સાંજોગોમાાં નામિાર કોટાના બિલે પહલેા  The Gujarat Public Work Contracts 

Dispute Arbitration Tribunal Act, 1992. પ્રમાણે કાયાવાહી કરવાની રહશેે. 
 
(૧૯) પ્રોજેક્ટ પણૂા થયા બાિ જરૂદરયાત પ્રમાણેનુાં મીટર કનેક્શન તેને લગતા ડીપાટા મેન્ટ પાસેથી મેળવી આપવાની 

જવાબિારી ઈજારિારશ્રી ની રહશેે. મીટર કનેક્શન માટે ભરવાનો થતો જરૂરી ચાર્જ પણ એજન્સી એ ભરવાનો રેહશેે. 
મીટર કનેક્શન માટે થયેલ ખચા અંગેની પહોચ રજુ કરી રનીંગ બીલમાાં તે ખચા આપવામાાં આવશે. 

 

(૨૦) સિર ટેન્ડરની રકમના ભાવ GST વગરના લેવામાાં આવેલ છે. GST અલગથી ચકૂવવામાાં આવશે. જે બાબત 
ધ્યાનમાાં લઈને ટેન્ડરના ભાવ ભરવાના રહશેે. 

 
(૨૧) સિર ટેન્ડરમાાં ન હોય તેવી આઈટમોના સ્પેસીફીકેશન બાબતે આખરી નનણાય ગાાંધીનગર મહાનગરપાબલકાનો 

રહશેે. 
 
(૨૨) સિર કામગીરીમાાં કોઈપણ બાબતનો આખરી નનણાય ગાાંધીનગર મહાનગરપાબલકાનો રહશેે જે નનણાયે ઈજારિારશ્રી 

બાંધન કરતા રહશેે. તથા ન્યાયક્ષેત્ર ગાાંધીનગર શહરેી નવસ્તાર  રહશેે. 
(૨૩) ઇજારિારે FDR ના દકસ્સામા ૪.૯૦ % સ્ટેમ્પ ડયટુી ભરવાની રહશેે. 
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(૨૪) સિર કામમાાં જથ્થા વધારો તથા એકસ્ટ્રા આઇટમ ના લીધે થતા ટેન્ડર રકમના વધારા પર વધારા ની સીક્યરુીટી 
ડીપોઝીટ ૫% લેવાની થશે જે બબલમાાંથી કપાત કરવામાાં આવશે.તથા કામગીરીની મદુ્દત વધારના કારણે કે અન્ય 
કારણોસર ખચા મળેલ વહીવટી માંજૂરી કરતા ૫ લાખથી વધ ુથાય તો સ્થાયી સનમનતની માંજૂરી મેળવવાની રહશેે.  

 
(૨૫) આ કામગીરી કોઈપણ સાંજોગોમાાં તેમજ બધી ઋતઓુમાાં કરવાની રહશેે. જો મનસ્વીપણે એક તરફી બાાંધ કરશે તો 

સક્ષમ સત્તાની માંજૂરીને આધીન કોંટ્રાક્ટરની સીક્યરુીટી ડીપોઝીટ જપ્ત કરવામાાં આવશે.  
 
(૨૬) જો કોઈપણ કામગીરીમાાં કોંટ્રાક્ટરના માણસો દ્વારા કરવામાાં આવત ુકામ કોપોરેશનને સાંતોર્કારક લાગશે નહી 

તેવા દકસ્સામાાં માણસો બિલી અપેક્ષીત કામગીરી કરાવી આપવાની રહશેે. અન્યથા કોઈપણ જાતના કારણો આપ્યા 
નસવાય કોન્ટ્રાકટરને આપેલો કોન્ટ્રાકટ દિન-૧૦ ની નોટીસ આપી મહાનગરપાબલકા રિ કરી શકશે, અથવા જો કોઈ 
ઇજારિાર ટેન્ડર/કરારની શરતોનો ભાંગ કરતો માલમૂ પડશે તો મહાનગરપાબલકા નોટીસ આપી ૨૪ કલાકમાાં સિર 
ઇજારો રિ કરવામાાં આવશે.  

 
(૨૭) સરકારશ્રી ના વખતો વખત ના ઠરાવ મજુબ ઇજારિારશ્રીએ મેન પાવરને લઘતુ્તમ વેતન ચકૂવવાન ુરહશેે. તેમજ 

કામિારને નનયમોનસુાર ESI, EPF બોનસ, ચકૂવવાન ુરહશેે તથા તે અંગેના આધાર પરુાવા રજૂ કરવાના રહશેે.  
 
(૨૮) સિરહુ ટેન્ડરમાાં સરકારશ્રી ની ખરીિનીતી-૨૦૨૪, કે અન્ય કોઈ પણ સરકારશ્રીના પ્રવતામાન ઠરાવો, નનયમો, 

પદરપત્રો અને ગાાં. મ. ન.પા. ની સત્તા સોંપણી ના નનયમો  મજુબની કાયાવાહી કરવાની રહશેે.  
 
(૨૯) ઇજારિારે ટેન્ડર ની સમયમયાાિા પણૂા થવાના ૧ મદહના પહલેા નનયત કારણોસર નવલાંબના દકસ્સામાાં 

નનયમોનસુારની માંજૂરી સક્ષમ સત્તાનધકારીશ્રી પાસેથી મેળવી લેવાની રહશેે. 
  
(૩૦) સિર કામગીરી િરમ્યાન અન્ય કોઇ નવભાગ દ્વારા િાંડનીય કાયાવાહી કરવામાાં આવે તો તેનો િાંડ તથા અન્ય ખચાા 

ઇજારિારશ્રીએ ભોગવવાનો રહશેે.  
 
(૩૧) કોઇપણ સાંજોગોમાાં નવીન ટેન્ડર કરવામાાં મોડુાં થાય તો હાલના ભાવોએ એજન્સીએ સેવાઓ આપવાની રહશેે.  
 
(૩૨) કામગીરી િરમ્યાન સ્થળ ઉપર નડતરરૂપ થતા અન્ય યટુીલીટીના કોઈ એસેટ્સ ઈજારિારશ્રીએ સાંપણૂા લાઈઝનનિંગ 

કરી સ્વખચે અને સ્વપ્રયત્ને દુર કરવાની રહશેે.  
 
(૩૩) કામગીરી ન થવાને કારણે કે નવલાંબના કારણે કે મેનપાવરની ગેરહાજરીના કારણે જે કામ ન થવાથી 

મહાનગરપાબલકાને જે નાણાકીય નકુશાન થતુાં હોય તેનાથી ઓછામાાં ઓછી ત્રણ ગણી પેનલ્ટી અથવા જે તે કામની 
ચકુવવા પાત્ર રકમની ઓછામાાં ઓછી ત્રણ ગણી પેનલ્ટી પ્રનત બનાવ દિઠ (For Every Incident) ભરવાની રહશેે. 

 
(૩૪) ચકૂવણા િરમ્યાન જે તે કામગીરીની ગ્રાન્ટ ઉપલબ્ધ બેલેન્સ હશે. તે મજુબ બીલ આકરવામાાં આવશે.ચકૂવણાના 

નવલાંબ અંગે ગા.મ.ન.પા ધ્વારા કોઈજ વળતર ચકુવવામાાં આવશે નદહ. 
 
(૩૫) Defect liability period (D.L.P.) િરમ્યાન લીફટનુાં ત્રણ વર્ા મેન્ટેનન્સ એજન્સી દ્વારા કરવાનુાં રહશેે. તથા આ 

સમયગાળા િરમ્યાન ઇલેક્ટ્ક્ટ્રકને લગતી આઇટમોનુાં નકુસાન તથા ખામી સજાાય તો તેની સઘળી જવાબિારી 
એજન્સીની રહશે. 
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(૩૬)ઈજારિારશ્રીએ ડીફેકટ લાયેબીલીટી નપરીયડ િરનમયાન પોતાનો સ્ટાફ રાખી આ ટેન્ડર ના સ્કોપમાાં  
આવતા તમામ કામની નનયનમત સ્થળ તપાસ કરી Monthly Report ગાાંધીનગર મહાનગરપાબલકાને આપવા 
 
 
 
 
 
 
 
 
 
 
 
 
 
Sr.
No 

Required Documents List 
(Must be uplode scanned copy the time of online tender submission) 

1 Tender Fee 
2 Registration Certificate ( Class “A” or more)  
3 EMD 
4 Electrical license Class - A 
5 GST Registration  
6 PAN Card 
7 Bank Certificate (25% of  tender Amount)  
8 Turn over Certificate with Audit Report 
9 Successful Experience Work Completion Form 3A 
 

10 
Affidavit (On non-judicial stamp paper of Rs. 300/- appropriate value, duly 
attested by notary public) 

11 Litigation History 
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SECTION - 4 

CONTRACT DATA 
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   CONTRACT DATA 
Clause Reference With respect To section 3 

 
Item marked “N/A” do not apply to this Contract. 

 
 

1. The Employers is [CL.1.1] 
 Name: Gandhinagar Municipal Corporation (GMC), Gandhinagar  

 Address: Gandhinagar Municipal Corporation (GMC), The Deputy Municipal 
Commissioner, Pandit Dindayal Upadhyay Bhavan, Behind Fire Station, 
Sector-17, Gandhinagar-382117 

 

 Name of authorized Representative (will be intimated later)  

2. The Engineer is The Deputy Municipal Commissioner, Gandhinagar 
Municipal Corporation (GMC), Gandhinagar 

 

 Name of Authorized Representative: The Deputy Municipal Commissioner 
(GMC) 

 

3. The Defects Liability Period is Four (4) years from the date of 

completion. 

[CL.1.1&33] 

4. The Start Date shall be 1st days for the date of issue of the Notice  to 

proceed with the work. 

[CL.1.1] 

5. The Intended Completion Date for the whole of the works is 

11 months after start of work with the following milestones: 

[CL.1.1,17&
2] 

 Milestone dates: 

Physical works to be completed Period from the start date      
Milestone 1 i.e. 25% 84 days. 

Milestone 2 i.e. 50%  167 days. 

Milestone 3 i.e. 75 %  251 days. 

Milestone 4 i.e. 100% 335 days. 

[CL.2.2& 
49.1] 

6. The Site is located at  Gandhinagar [CL.1.1] 

7. The name and identification number of the Contract is: Renovation of 
Swarnim Sanskrutik Kendra at Raysan in Gandhinagar Municipal 
Corporation. 

[CL.1.1] 

8. The works consist of Building Work,Electrical work,HVAC work & Fire 
fighting work with items as per B.O.Q. The works shall, inter alia, 
include the following, as Specified or as directed: 

[CL.1.1] 

 (A) Road Works 

Site clearance; setting – out and layout; widening of existing carriageway 
and strengthening including camber corrections; construction of new road/ 
Parallel service road; bituminous pavements remodeling/construction of 
Junctions, intersections, bus bays, lay-bays; supplying and placing of 
drainage Channels, flumes, guard posts and guard other related items; 
construction/extension of cross drainage works, bridge, approaches and 
other related stones; protective works for roads/bridge; all aspects of 
quality assurance of various components of the works; rectification of The 
defects in the completed works during the Defects Liability Period; 
submission of “As- built’’ drawings and any other related documents; and 
other item of work as may be required to be carried out for completing 
the work in 
Accordance with the drawings and the provisions of the contract and to 
ensure safety. 

 

 (C ) Other Items [CL.1.1] 

 Any Other Items as required to fulfill all contractual obligations as per the Bid  
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documents. 
10. The following documents also form part of the Contract 

…………………………as per clause 2-3 

………………………………………………………………. 

[CL.2.3 (9)] 

11. The law which applies to the Contract is the law of Union of India [CL.3.1] 

12. The language of the Contract documents is English [CL.3.1] 

13. Limit of subcontracting 25% of the Initial Contract Price [CL.7.1] 

14. The Schedule of Other Contractors [CL.8] 

15. The Schedule of Key Personnel As per Annex – II to Section I [CL.9] 

16. The minimum insurance cover for physical property, injury and death is Rs. 5 
lakhs per occurrence with the number of occurrences limited to four. After each 
occurrence, the contractor will pay an additional premium necessary to make 
insurance valid for four occurrences always. 

[CL.13] 

 (D) Buiding Work  
17. Site Investigation report [CL.14] 

18. The Site Possession dates shall be from the issue of letter of work order [CL.21] 

19. The period for submission of programme for approval of the engineer shall be 21 
days from the issue of Letter of Acceptance. 

[CL.27.1] 

20. The period between program updates will be 30 days. [CL.27.3] 

21. The amount to be withheld for late submission of an updated programme Shall 
be Rs. 0.10 lakhs per days 

[CL.27.3] 

22. The following events shall also be Compensation Events Substantially adverse 
ground conditions encountered during the course of execution of work not 
provided for in the bidding document. 
(i) Removal of underground utilities detected subsequently 
(ii) Significant changes in classification of soil requiring additional mobilization 
by the contractor, e.g. ordinary soil to rock excavation, 
(iii) Removal of unsuitable material like marsh, debris dumps, etc. not caused by 
the contractor. 
(iv) Artesian conditions 
(v) Seepage, erosion landslide 
(vi) River training requiring protection of permanent work 
(vii) Presence of historical, archeological or religious structures, monuments 
interfering with the works 
(viii) Restriction of access to ground imposed by civil, judicial, or military 
authority 

[CL.44] 

23. The currency of the Contract is Indian Rupees [CL.46] 

24. The formula (e) for adjustment of prices are as under: • If any of the 
commodities like Cement, Steel or Bitumen are not found applicable in a work, 
the weight component of that commodities {i.e. ‘Cement’ (Pc), ‘Steel’ (Ps) or 
‘Bitumen' (Pb) as indicated in SBD for the purpose of Price Adjustment} shall be 
clubbed with the weight component of ‘Other Material’ (Pm), such that the gross 
% weight of the components shall remain as 100%. 

R = value of work as defined in Clause 47.1 of Conditions of Contract 

[CL.47] 
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Adjustment for labour component 
 
(i) Price adjustment for increase or decrease in the cost due to labour shall be paid in accordance 

with the following formula: 
 
VL = 0.85 x (Pl/100) x R x (Li – L0)/L0 
 
VL =  Increase or decrease in the cost of work during the month under consideration due to changes in 

rates for local labour 
L0 = The consumer price index for industrial workers for the State on 28 days preceding the scheduled 

date of opening of technical Bids as published by Labour Bureau, Ministry of Labour, Government of 
India 

Li = The consumer price index for industrial workers for the State for the month under consideration as 
published by the Labour Bureau, Ministry of Labour, Government of India. 

Pl = Percentage of labor component of the work. 
 
Adjustment for cement component 
 
(ii) Prices adjustment for increase or decrease in the cost of cement procured by the contractor 
  
Vc= 0.85 x (Pc/100) x R x (Ci – C0)/C0 
 
Vc = Increase or decrease in the cost of work during the month under consideration due to changes in rates 

for cement. 
 
C0 =  The all-India wholesale price index for Ordinary Portland Cement on 28 days preceding the scheduled 

date of opening of technical bid as published by the Office of the Economic Adviser, Department for 
Promotion of Industry and Internal Trade, Ministry of Commerce & Industry. 

 
Ci = The all-India average wholesale price index for Ordinary Portland Cement for the month under 

consideration as published by Office of the Economic Adviser, Department for Promotion of 
Industry and Internal Trade, Ministry of Commerce & Industry. 

 
Pc = Percentage of cement component of the work 
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Adjustment for steel component 

(iii) Price adjustment for increase or decrease in the cost of steel procured by the 
contractor shall be paid in accordance with the following formula 

Vs = 0.85 x (Ps/100) x R x (Si – S0)/S0 

 
Vs= Increase or decrease in the cost of work during the month under consideration due to 
changes in the rates for steel 
 
So= The all India wholesale price index for steel (Mild Steel - Long Products Rebars) on 
28 days preceding the date of opening of Bids as published by the Office of the Economic 
Adviser, Department for Promotion of Industry and Internal Trade, Ministry of Commerce 
& Industry. 

 
Si= The all India average wholesale price index for steel (Mild Steel - Long Products 

Rebars) for the month under consideration as published by Office of the Economic 
Adviser, Department for Promotion of Industry and Internal Trade, Ministry of Commerce 
& Industry. 

 
Ps = Percentage of steel component of the work 
 
Note : For the application of this clause, the index of Mild Steel- Long products Rebars has 
been chosen to represent the steel group. 

 
Adjustments of bitumen component 

 
(iv) Price adjustment for increase in the cost of bitumen shall be paid in accordance with 

the following formula 
 

Vb = 0.85 x (Pb/100) x R x (Bi – B0)/B0 

Vb = Increase or decrease in the cost of work during the month under consideration due to 
changes in rates for bitumen. 
 
Bo = The official retail price of bitumen at the IOC depot at the nearest centre on the day 
28 days prior to the scheduled date of opening of technical bid. 

Bi = The official retail price of bitumen of IOC depot at the nearest centre for the 15th day 
of the month under consideration. 

Pb = Percentage of bitumen component of the work 
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Adjustment of POL (fuel and lubricant) component 

(v) Price adjustment for increase or decrease in cost of POL (fuel and lubricant) shall be paid 
in accordance with the following formula 

 
Vf = 0.85 x (Pf/100) x R x (Fi – F0)/F0 

 
Vf = Increase or decrease in the cost of work during the month under consideration due to 
changes in rates for fuel and lubricants. 

Fo = The official retail price of High Speed Diesel (HSD) at the existing consumer pumps 
of IOC at the nearest centre on the day 28 prior to the date of opening of Bids. 
 
Fi = The official retail price of HSD at the existing consumer pumps of IOC at the nearest 
centre for the 15th day of the month of the under consideration. 
 
Pf = Percentage of fuel and lubricants component of the work 
 
Note: For the application of this clause, the price of High-Speed diesel Oil has been chosen 
to represent the fuel and lubricants group. 

Adjustment for Construction Machinery 
 
(vi) Price adjustment for increase or decrease in the cost of plant and Machinery spare 

procured by the Contractor shall be paid in accordance with the following formula 

Vp = 0.85 x (Pp/100) x R x (Pi – P0)/P0 

Vp= Increase or decrease in the cost of work during the month under consideration due to 
changes in rates for plant and machinery spares 

P0 = The all India wholesale price index for manufacturer of machinery for mining, 

quarrying and Construction for the month under consideration as published Office 

of the Economic Adviser, Department for Promotion of Industry and Internal 

Trade, Ministry of Commerce & Industry. 

 
Pi = The all India average wholesale price index for manufacturer of machinery for 

mining, quarrying and Construction for the month under consideration as 

published Office of the Economic Adviser, Department for Promotion of Industry 

and Internal Trade, Ministry of Commerce & Industry. 

 
Pp = Percentage of plant and machinery spares component of the work. 

Note: For the application of this clause, index of Heavy Machinery and parts has been 
chosen to represent the Plant and Machinery Spares group 
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Adjustment of other materials Component 

(vii) Price adjustment for increase or decrease in cost of local materials other than 
cement, steel, bitumen and POL procured by the contractor shall be paid in 
accordance with the following formula 

 
Vm= 0.85x (Pm/100) x R x (Mi – M0)/M0 

 
Vm = Increase or decrease in the cost of work during the month under consideration 

due to change in rates for local materials other than cement, steel, bitumen and 
POL. 

 
M0 = The All Indian wholesale price index (all commodities) on 28 days preceding 

the scheduled date of opening of technical Bids, as published by the Office of 
the Economic Adviser, Department for Promotion of Industry and Internal 
Trade, Ministry of Commerce & Industry. 

Mi= The All India wholesale price index (all commodities) for the month under 
consideration as published by the Office of the Economic Adviser, 
Department for Promotion of Industry and Internal Trade, Ministry of 
Commerce & Industry. 

Pm = Percentage of local material components (other than cement, steel, bitumen 
and POL) of the work. 

 
The following percentage will govern the price adjustment for the entire contract: 

 

1.  Labour -Pl 22.93% 

2.  Cement – Pc 20.85% 

3.  Steel – Ps 20.68% 

4.  Bitumen – Pb 0.00% 
5.  POL – Pf 4.23% 

6.  Plant & Machinery spares Pp 4.05% 
7.  Other Materials – Pm  27.26% 

 Total 100.00% 

 
 
24. The proportion of payments retained 

(retention money) shall be 5% from each 
bill subject to a maximum of 5% of final 
contract price. 

{CL. 48} 

25. Amount of Liquidated damages for delay 
in completion of works For Whole of work 

(1/2000)th of the Initial contract price, 
rounded off to the nearest Thousand, per 
day. For sectional Completion (wherever 
specified In item 6 of Contract data) 

(1/2000)th of initial contract price for 5 
km Section, rounded off to the nearest 
thousand per day. 

{CL.49} 
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26. Maximum limit of liquidated damages For 
delay in completion work 

10 percent of the Initial 
Contract Price rounded off to 
the nearest thousand 

{CL. 49} 

27. Amount of Bonus for early completion Amount of bonus for early 
completion of work shall be 
given as per CL.50 of Section-3 

 

28. Maximum limit of bonus for early 
Completion of work 

5 percent of the Contract Price {CL. 50} 

29. The amount of the advance payment are: {CL. 51 & 52}  
Nature of Advances Amount (Rs.) Conditions to Be 

fulfilled 
i Mobilization Deleted 

 
 

ii Equipment Deleted 
 

 

iii Secured 
Advance for 
Non-persish 
able material 
Brought to site 

Deleted  

(The advance payment will be paid to the Contractor no later than 28 days after fulfillment 
of the above conditions). 
30.  

 
Repayment of advance payment for mobilization and equipment 
The advance loan shall be repaid with percentage deduction from 
the interim payments certified by the Engineer under the Contract. 
Deduction shall commence in the next Interim Payment Certificate 
following that in which the total of all such payments to the 
Contractor has reached not less than 20 percent of the Contract Price 
or 6 (six) months from the date of payment of first installment of 
advance, whichever period concludes earlier, and shall be made at the 
rate of 20 percent (collectively for both Mobilization Advance and 
Equipment Advance) of the amounts of all Interim Payment 
Certificate until such time as the loan has been repaid, always 
provided that the loan shall be completely repaid prior to the expiry of 
the original time for completion pursuant to Clause 17 and 28. 

{CL. 51.3} 

31.  Deleted   
32.  The securities shall be for the following minimum amounts equivalent  

As a percentage of the Contract Price: 
Performance Security for 5 percent of contract price plus 
Rs.…………….. (to be decided after evaluation of the bid) as additional 
security in terms of ITB Clause 29.5 

{CL. 52} 

The standard form of Performance security acceptable to the Employer shall be an 
unconditional Bank Guarantee of the type as presented in Section 8 of the Bidding Documents. 
33.  The Schedule of Operating and maintenance Manuals…..N/A. {CL. 58} 
34.  The date by which “as– built” drawings (in scale as directed) in 2 sets 

are required within 28 days of the issue of certificate of completion of 
the whole or section of the work, as the case may be. 

{CL. 58} 

35.  The amount to be withheld for failing to supply “as built” drawings 
by the Date required is Rs. 0.10 Lakhs per day. 

{CL. 58} 

36.  The following events shall also be fundamentals breach of contract: 
“The Contractor has contravened Sub- clause 7.1 and Clause 9 of GCC” 

{CL.59.2} 

37.  The percentage to apply the value of the work not completed 
representing the Employer’s additional cost for completing the Works 
shall be 20 per cent. 

{Cl 60} 
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SECTION - 5 

TECHNICAL SPECIFICATION 
 
 
 

 SEPARAT SHEETS ATTACHED 
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SECTION - 6 

FORM OF BID 
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FORM OF BID 

Description of the Works: 
 

------------------------------------------------------------------------------------------------------------- 

------------------------------------------------------------------------------------------------------------ 
 

------------------------------------------------------------------------------------------------------------- 

BID 

To : 

Address : 
 
 
 

1. We offer to execute the Works described above and remedy any defects therein in 
conformity with the conditions of Contract, specification, drawings, Bill of Quantities 
and Addenda for the sum (s) of 

 

 

 

( ------------------------------------------------------------------------------------------------------ ) 
 

2. We undertake, if our Bid is accepted, to commence the Works as soon as is 
reasonably possible after the receipt of the Engineer’s notice to commence, and to 
complete the whole of the Works in the Contact within the time stated in the 
document. 

3. We agree to abide by this Bid for the period of 180 Days from the date fixed for 
receiving the same, and it shall remain binding upon it and may be accepted at any 
time before the expiration of that period. 

 
4. Unless and until a formal Agreement is prepared and executed this Bid, together 

with your written acceptance thereof, shall constitute a binding contract between 
us. 

 
5. We understand that you are not bound to accept the lowest or any tender you may 

receive. 

Dated this ------------------------- day of ------------------------------------20 

Signature ----------------------------------------------- in the capacity of --------------------- 

------- duly authorized to sign bids for and on behalf of ----------------------------------- 

------------- 

(in block capitals or typed) 
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Address 

Witness 

Address 

Occupation 
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SECTION - 7 

BILL OF QUANTITIES 
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BILL OF QUANTITIES 
 

Preamble 

 
1. The bill of Quantities shall be read in conjunction with the Instructions to Bidder, 
Conditions of Contract, Technical Specifications and Drawings. 
 
2. The quantities given in the Bill of Quantities are estimated and provisional, and are given 
to provide a common basis for bidding. The basis of payment will be the actual quantities of 
work ordered and carried out, as measured by the Contractor and verified by the Engineer and 
valued at the rates and prices tendered in the priced Bill of Quantities, where applicable, and 
otherwise at such rates and prices as the Engineer may fix within the terms of the Contract. 
 
3. The rates and prices tendered in the priced Bill of Quantities shall, except in so far as it is 
otherwise provided under the Contract, include all constructional plant, layout, supervision, 
materials, erection, maintenance, insurance, profit, taxes and duties, together with all general 
risks, liabilities and obligations set out or implied in the Contract. 

4. The rates and prices shall be quoted entirely in Indian Currency. 
 
5. A rate or prices shall be entered against each item in the Bill Quantities, whether quantities 
are stated or not. The cost of Items against which Contractor has failed to enter a rate or price 
shall be deemed to be covered by other rates and prices entered in the Bill of Quantities (in 
case of Item rate contract). 
 
6. The whole cost of complying with the provisions of the Contract shall be included in the 
items provided in the priced Bill of Quantities, and where no Items are provided the cost shall 
be deemed to be distributed among the rates and prices entered for the related items of Work. 

7. General direction and descriptions of work and materials are not necessarily repeated or 
summarized in the Bill of Quantities. References to the relevant sections of the contract 
documentation shall be made before entering rates or prices against each item in the Bill of 
Quantities. 

8. The method of completed work of payment shall be in accordance with the specification 
for Road and Bridge works. For building works specifications for building are to be followed. 

9. Errors will be corrected by the Employer for any arithmetic errors pursuant to 
Clause 29 of the Instructions to Bidder. 
 
10. Rock is defined as all materials which, in the opinion of the Engineer, required blasting, or 
the use of metal wedges and sledgehammers, or the use of compressed air drilling for its 
removal, and which cannot be extracted by ripping with a tractor of at least 150 kw with a 
single rear mounted heavy duty ripper. 
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BILL OF QUANTITIES (AS PER ATTACHED SCHEDULE-B) 
(A) Percentage Rate Tender (Up to INR 50 Cr. ) 

Item 
No 

Description of Item (with brief 
specification and reference to 
book of specifications) 

Quantity Unit Rate In 
figures 

Amount 

      

 
I/We am/are willing to carry out the work at… ..................... % above/below percent(Should 
be written in figures and words) of the estimated rate mentioned above. Amount of my 
/our tender works out as under. 

 
Estimated amount put to tender Estimated amount put to tender 

Deduct………% below Add………% Above 

Net Net 

In words In words 

 
(B) For Item Rate Tender (For above INR 50 Cr.): 

 

Item 
No 

Description of Item 
(with brief specification 
and reference to book of 
specifications) 

Quantity Unit Rate Amount 

In 
figures 

In 
Words 

       

 
(A) Total Tendered Amount 
(B) Rebate on above tendered amount (if any) % (in figure) ……………………………… 
(in words)………………………………………………….………………………………………………... 
(C)Net Tendered Amount (A-B) (in figure) ……………………………… 
(in words)………………………………………………….………………………………………………... 

# 
Note: 

1.  All work shall be carried out as per Public Works Department Handbook and other 
specifications of Division or as directed. 

2. All columns in the Schedule should be filled in ink and the total of the entire in the last 
columns should be struck by the contractor under his signature. 

3.  Rates quoted include clearance of site (prior commencement of work and at its close) in all 
respects and hold good for work under all conditions, site, moisture, weather etc. 

4.  To be continued on additional sheets, if found necessary. 
5.  The Labour Cess will be deducted as per prevailing rules i.e.1% of the work done. 
6.  Credit Value of Dismantle Material Rs.0.00 will be recovered in 1st RA bill of Contractor. 
7.  The bituminous work shall be carried out by the contractor or as under by utilizing. 
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8.  For abnormal high or law rates payment of such items shall be regulated as per Govt. 
Circular letter No. Parach-102008-61-S dated 27-11-2008 attached with tender papers. 

9.  
10.  The Contractor shall exhibit a board with detailed specification and details of work as 

directed by the Engineer-In-Charge for which no extra payment shall be made. 
11.  GST and Income tax TDS will be deducted at a source while making payments of bills. 
12.  In all R.C.C. Items in Rate Analysis Standard Cement Consumption has been taken as per 

Govt. G.R.: PRC-10/2017 Cement Consumption/16/C Date:11/05/2017 as stated in S.O.R. 
therefore in R.C.C. items where there is a change as per actual mix design the cost of 
difference of cement consumption have been deducted from the rate of original item at the 
rate of input rate mentioned in all the tender. 

 
 
 
 
Signature of Contractor 
 
 
 
 
The Deputy Commissioner 
Gandhinagar Municipal Corporation (GMC), 
Gandhinagar 
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QUALIFICATION CRITERIA 

Financial & Experience Criteria: 
Tender fee : DD Rs. 7,080/- favor of Deputy Municipal Commissioner Gandhinagar municipal 

corporation Gandhinagar  

EMD : FDR or BG Rs. 4,86,000.00/- with the validity period of not less than 3 months of any 
scheduled Indian bank.  

Registration 
Class 

: The contractor shall have a registration with State / Central Government or State Water 
Supply Boards or in Municipal Corporation in ‘’A” Class With  Electrical Registration 
Certificate “A” Class Supporting documents to be submitted in hard copy. And The 
contractor shall have a certificate of civil license 

GST : Attached scan copy 

PAN : Attached scan copy 

Annual 
Turnover 

: The bidder shall have the financial capability and having Any one annual turnover in last 
five financial years, ending 31st March of the previous financial year (i.e. 2024-25), 
(1/04/2020 to 31/03/2025) shall be more than Rs. 530.03 Lacs 

Bank 
certificate 

: The Applicant should give undertaking that he has access to, or has available, liquid 
assets (aggregate of working capital, cash in hand and uncommitted bank guarantees) 
and credit facilities up to 25 percent of the value of the contract / contracts applied. 
Produced by the ContractorRs. 121.46 Lacs having validity upto bid opening date (As per 
Annexure-1) 

Similar 
Nature 
Work 

: Experience in successfully completing or substantially completing at least one contract 

of Renovation/New civil work of public building,Interior work & 
Electrical,HVAC & Fire fighting system work at least 40 percent in 
Govt./semi Govt. / ULB (Rs. 1,94,34,384.00+34,98,190.00 (GST) 
=2,29,32,573.00) of the value of proposed contract within the last five years.  

Bid 
Capacity 

: The bidder must have Available Bid Capacity (ABC) more than the amount put to 
tender (will be calculated as under) Assessed Available Bid Capacity (ABC)= 2 x A x N-B 

Should be  485.86  Lacs 

AFFIDAVIT  : (On non-judicial stamp paper of Rs. 300/- appropriate value, duly attested by notary 
public) (As per Annexure-2) 

Litigation 
History 

 The Applicant should provide accurate information on any litigation or arbitration 
resulting from contracts completed or under execution by him over the last five years. 
A consistent history of awards against the Applicant or any partner of a joint venture 
may result in failure of the applicant. GMC shall be final in this regards. 

 

REQUIRED DOCUMENT LIST (MUST BE UPLOAD SCANNED COPY AT THE TIME OF ONLINE TENDER SUBMISSION TENDER 
SUBMISSION)  
 

• Tender fee, EMD 

• Registration Class “A” with Electrical Registration Certificate “A” Class 
• GST Registration, PAN-card 
• Bank Certificate 
• Turn over Certificate with Audit Report 
• Successful Experience Work Completion Form 3A  
• Bid Capacity 
• AFFIDAVIT 
• Litigation History 
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SECTION - 8 

SECURITIES AND OTHER FORMS 
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BID SECURITY (BANK GUARANTEE) 
 

WHEREAS, ---------------------------------------- (name of Bidder) (hereinafter called the 

“The Bidder”) has submitted his bid Dated ------------------------ (Date) for the 

construction of ------------- (Name of Contractor hereinafter called “the Bid”) 

 
KNOW ALL PEOPLE by these presents that We ------------------------------------------------- 

(name of Bank) of ----------------------------------------------- (name of country) having our 

registered office at -------------------------------------------------------( hereinafter called 

“the bank”) are bound unto --------------------------------------------(name of Employer) 

(hereinafter called “The Employer”) in the sum of ------------------------------------------ * 

for which payment well and truly to be made to the said Employer the Bank itself, his 

successors and assigns by these presents. 

SEALED with the Common Seal of the said Bank this ---------------------- day of ------- 20 

THE CONDITIONS of these obligations are: 

(1) If after Bid opening the Bidder withdraws his bid during the period of Bid validity 

specified in the Form of Bid; 

Or 

 
(2) If the Bidder has been notified of the acceptance of 

his bid by the Employer during the period of Bid 

Validity: 

 
A Fails or refuses to execute the Form of Agreement in accordance with the 

Instructions to Bidders, if required; or 

 
B. Fails or refuse to furnish the Performance Security, in accordance with the 

Instructions to Bidders; or 

 
C. does not accept the correction of the Bid Price pursuant to Clause 27 

(Correction of Errors) 

 
We undertake to pay to the Employer up to the above amount upon 

receipt of his first written demand, without the employer having to substantiate 

his demand, provided that in his demand the Employer will note that the 

amount claimed by him is due to him owing to the occurrence of one or any of 

the three conditions, specifying the occurred conditions or conditions. 
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This Guarantee will remain in force up to and including the date ------------------- ** 

days after the deadline for submission of Bids as such the deadline is stated in the 

Instructions to Bidders or as it may be extended by the Employer, notice of which 

extension (s) to the Bank is hereby waived. Any demand in respect of this 

guarantee should reach the Bank not later than the above date 

 
 
 

DATE --------------------------------------- SIGNATURE------------------------------ 
 
 

WITNESS --------------------------------- SEAL -------------------------------------- 
 

 
(Signature, name and address) 

* The Bidder should insert the amount of the guarantee in words and figures 
denominated in Indian Rupees. This figure should be the same as shown in 
Clause 16.1(Bid Security) of the Instructions to Bidders. 

 
**45 days after the end of the validity period of the Bid. Date should be 

inserted by the Employer before the Bidding documents are issued. 
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PERFORMANCE SECURITY 

TO, 
- ----------------------------------------------------------------- (Name of Employer) 
- ------------------------------------------------------------------ (Address of Employer) 
------------------------------------------------------------------- 

 
WHEREAS ----------------------------------------------------------- (name and address of 
contractor) (hereafter called “the Contractor”) has undertaken, in pursuance of 
Contracts No. ------------------------- dates -------------------------- to execute ----------------- 
--------- (name of Contract and brief description of Works) (hereinafter called “The 
Contract”) 

AND WHEREAS it has been stipulated by you in the said Contract that the 
Contractor shall furnish you with a Bank Guarantee by a recognized bank for the sum 
specified therein as security for compliance with his obligation in accordance with 
the Contract. 

 
AND WHEREAS we have agreed to give the Contractors such a bank Guarantee: 

 
NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to 
you on behalf of the Contractor,  up to a total of ------------------------------------------ 
(amount of guarantee)* ----------------------------- (in words), such sum being payable in 
types and proportions of currencies in which the Contract prices is payable, and we 
undertake to pay you, upon your first written demand and without cavil or 
argument, any sum or sums within the limits of ---------------------------------------- 
(amount of guarantee) as aforesaid without your needing to prove or to show 
grounds or reasons for your demand for the sum specified therein. 

 
 

We hereby waive the necessity of your demanding the said debt from the contractor 
before presenting is with the demand. 

 
We further agree that no change or addition to or other modification of the terms of 
the Contract to of the Works to be performed thereunder or of any of the Contract 
documents which may be made between your and the Contractor shall in any way 
release us from any liability under this guarantee, and we hereby waive notice of any 
such charge, addition or modifications. 

This guarantee shall be valid until 60 days from the date of expiring of the 
Defect Liabilities period. 

 
Signature and Seal of the guarantor ----------------------------- 

Name of Bank ----------------------------------------------- 

Address ------------------------------------------------ 
Date --------------------------------------------------- 

 

*An amount shall be inserted by the Guarantor, representing the percentage the 
Contract price specified in the Contract denominated in Indian Rupees. 
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ADDITIONAL PERFORMANCE SECURITY 
[Clause 34.1. (A)] 

 
TO, 
- ----------------------------------------------------------------- (Name of Employer) 
- ------------------------------------------------------------------ (Address of Employer) 
------------------------------------------------------------------- 

 
WHEREAS ----------------------------------------------------------- (Name and address of 
contractor) (hereafter called “The Contractor”) has undertaken, in pursuance of 
Contracts No. ------------------------- dates -------------------------- to execute ----------------- 
--------- (Name of Contract and brief description of Works) (hereinafter called “The 
Contract”) 

AND WHEREAS it has been stipulated by you in the said Contract that the 
Contractor shall furnish you with a Bank Guarantee by a recognized bank for the sum 
specified therein as security for compliance with his obligation in accordance with 
the Contract. 

 
AND WHEREAS we have agreed to give the Contractors such a bank Guarantee: 

 
NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to 
you on behalf of the Contractor,  up to a total of ------------------------------------------ 
(amount of guarantee) ----------------------------- (in words), such sum being payable in 
types and proportions of currencies in which the Contract prices is payable, and we 
undertake to pay you, upon your first written demand and without cavil or 
argument, any sum or sums within the limits of ---------------------------------------- 
(amount of guarantee) as aforesaid without your needing to prove or to show 
grounds or reasons for your demand for the sum specified therein. 

 
We hereby waive the necessity of your demanding the said debt from the contractor 
before presenting is with the demand 

 
We further agree that no change or addition to or other modification of the terms of 
the Contract to of the Works to be performed thereunder or of any of the Contract 
documents which may be made between your and the Contractor shall in any way 
release us from any liability under this guarantee, and we hereby waive notice of any 
such charge, addition or modifications. 

This guarantee shall be valid until 28 days from the project completion date. 
 

Signature and Seal of the guarantor ----------------------------- 

Name of Bank ----------------------------------------------- 

Address ------------------------------------------------ 

Date --------------------------------------------------- 
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BANK GUARANTEE FOR ADVANCE PAYMENT 

TO, 
 

- ------------------------------------------------------------------------------- (Name of Employer) 

- ------------------------------------------------------------------------------ (Address of Employer) 
 

- ------------------------------------------------------------------------------- (Name of Contractor) 

Gentlemen: 
 

In accordance with the provisions of the Conditions of Contract, sub-clause 

51.1 (“Advance Payment”) of the above mentioned Contract, ------------------------------- 

------------------- (name and address of Contractor) (hereinafter called “the 

Contractor”) shall deposit with --------------------------------------------------------- (name of 

Employer) a bank guarantee his proper and faithful performance under the said 

Clause of the Contract in an amount of --------------------------- (amount of Guarantee)* - 

- ----------------------------------- in words). 

 
We, the ---------------------------------- (bank of financial institution), as instructed 

by the Contractor, agree unconditionally and irrevocably to guarantee as primary 

obligator and not as Surety merely, the payment to ---------------------------------------- 

(name of Employer) on his first demand without whatsoever right of obligation on 

our part and without his first claim to the Contractor, in the amount not exceeding --- 

---------------------- (amount of guarantee)* ------------------------------------------------- (in 

words) 

 
We further agree that no change or addition to or other modifications of the terms of 

the Contractor or Works to be performed thereunder or of any of the Contract 

documents which may be made between --------------------------------- (name of 

Employer) and the Contractor, shall in any way release us from any liability under 

this guarantee, and we hereby waive notice of any such change, addition or 

modifications. 

This guarantee shall remain valid and in full effect from the date of the 

advance payment under the Contract until -------------------------------------- (name of 

employer) receives full repayment of the same amount from the contractor. 

 
 

YOUR’S TRULY 

Signature and Seal    
Name of Bank/ Financial Institution     
Address   
Date   

 

* An amount shall be inserted by that Bank or Financial Institution representing the 
amount of the Advance Payment, and denominated in Indian Rupees. 
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Letter of Acceptance 

(Letter head paper of the Employer) 
 
 
 

  (date) 
To, 
  (Name and address of the Contractor) 

 

 

 

 

 
Dear Sirs, 

This is to notify you that your Bid dated   for execution of 

the    (Name of the contract and identification number, as 

given in the Instructions to Bidders) for the Contract Price of Rupees   

( ) (amount in words and figures) as corrected and modified in 

accordance with the Instructions to Bidders* is hereby accepted by our agency. 

You are requested to furnish performance security, in the form detailed in 

para 34.1 of ITB for an amount equivalent to Rs.   within 10 days of the receipt 

of this letter of acceptance up to beyond 60 days from the date of expiry of defects 

Liability period i.e. up to    and the Additional Performance Security for an 

amount equivalent to Rs.   shall be valid beyond 28 (twenty-eight) days of 

Project Completion Date i.e. up to    and sign the contract, failing which 

action as stated in Para 34.3 of ITB will be taken. 

 
Yours Faithfully 

 
 
 

Authorized Signature 
Name and title of Signatory 
Name of Employer 

 
 

 

 
* Delete “Corrected and” or and modified if only one of these actions applies. Delete as 

corrected and modified in accordance with the Instructions to Bidders, if corrections or 

modifications have not been affected. 
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Issue of Notice to proceed with the work 

(Letterhead of the Employer) 
 
 

- ------------------------------ (date) 
To, 

  (Name and address of the Contractor) 
 

 

 

 

 
Dear Sirs, 

 
Pursuant to your furnishing the requisite security in ITB Clause 34.1 and 

signing of the Contract for the construction of  

 

  at a bid Price of Rs. 

 . 

 
You are hereby instructed to proceed with the execution of the said works in 

accordance with the contract documents. 

 
 

Yours faithfully 

(Signature, name and title of signatory authorized 
To sign on behalf of Employer) 
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AGREEMENT FORM 
 
 
 

This agreement, made on the   day of   between 
  (name and address of Employer) (Hereinafter called “the 
Employer) and    (name and address of 
contractor)   hereinafter   called   “the   Contractor”   of   the   other   part. 

 
Whereas the Employer is desirous that the Contractor execute 

 

 

 
Name and identification number of contract (hereinafter called “the works”) and the 
employer has accepted the Bid by the Contractor for the execution and completion of 
such works and the remedying of any defects therein, at a cost of Rs. 

 

 
NOW THIS AGREEMENT WITNESSETH AS FOLLOWS 

 
 

1. In this Agreement, words and expression shall have the same meanings as are 

respectively assigned to them in the conditions of contract hereinafter referred to 

and they shall be deemed to form and be read construed as part of this 

Agreement. 

 
2. In Consideration of the payment to be made by the Employer to the contractor as 

hereinafter mentioned, the Contractor hereby covenants with the Employer to 

executive and complete the works and remedy any defects therein in conformity 

in all aspects with the provisions of the contracts. 

 
3. The employer hereby covenants to pay the Contractor in consideration of the 

execution and completion of the works and the remedying the defects wherein 

contract price or such other sum as may become payable under the provisions of 

the Contract at the times and in the manner prescribed by the contract. 

 
4. The Following documents shall be deemed to form and be ready and construed as 

part of this Agreement viz 

 

i ) letter of Acceptance 

ii ) Notice to proceed with the works: 

iii ) Contractor’s Bid 
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iv ) Conditions of contract: General and Special 

v ) Contract Data 

vi) Additional conditions 

vii ) Drawings 

viii ) Bill of Quantities and 

ix ) Any other documents listed in the Contract 

data as forming part of the Contract. 

 

 
In witness whereof the parties there to have caused this Agreement to be 

executed the day and year first before written 

 
The Common seal of   

Was hereunto affixed in the presence of : 

 
 
 

Signed, sealed and Delivered by the said   
 

 

 
In the presence of 

 
 
 
 
 

Binding signature of Employer   

 
Binding Signature of Contractor   
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UNDERTAKING 
(For Investment) 

 
I, the undersigned do hereby undertake that our firm M/s 

…………………………………………………..……………………………….. would invest a minimum cash up 

to 25% of the value of the work during implementation of the contract. 

 
 

 

(Signed by an Authorized officer of the firm) 
 
 

 

Title of officer 
 
 

 

Name of firm 
 

 

 
DATE 
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UNDERTAKING 
(For Validity) 

 
 

 
I, the undersigned do hereby undertake that our firm M/s …………………………………… 

……………..……………………………….. agree to abide by this bid for a period ................................... days 

for date fixed for receiving the same and it shall be binding on us and may be accepted at 

any time before the expiration of that period. 

 
 
 
 

 

(Signed by an Authorized officer of the firm) 
 
 

 

Title of officer 
 
 

 

Name of firm 
 

 

 
DATE 
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Note: If the bidder is black listed in any organization/ authority they should fill the table as below 
compulsory otherwise bidder has to fill ANTI-BLACKLISTING UNDERTAKING during the bidding of 
the tender 
 

ANTI-BLACKLISTING UNDERTAKING WITH LITIGATION HISTORY 
(On Company’s Letter Head with Sign and Stamp) 

 
 
1/We M/s. Bidder).........………………………………………………….(Name of the 
bidder)……………………………………………………(addresses of the register) hereby certify and confirm that we or 
any of our Promoter/s/Director/s/Partner/s are neither barred by Government of Gujarat (GoG) / any 
other entity of GoG nor blacklisted by any state government or central Government/Department/Local 
Government/ Agency in India or from Abroad from participating in Project/s, either individually or as 
member of a Consortium in last five years and 1/We declare this as on ...............(Bid submission date). In 
addition to this I/We also confirm that we or nay of our Promoter/s / Director/s/ Partner/s are not 
declared default by any Bank or NBFC in last five years. 
 
We further confirm that we are aware that our Application for the……………………………………………    (Project 
Name) would be liable for rejection in case any material misrepresentation is made or discovered with 
regard to the requirements of this Tender at any stage of the Bidding Process or thereafter during the 
agreement period. 
 
Date: 
 
Place: 

 
 

 
 

History of Blacklisting 
 
 

Provide details as under : 
SR No. Name of Govt./ 

Semi Govt. / 
Municipalities/ 

ULB 

Name of Work Cause of 
Blacklisting 

Black Listing 
order with 

date 

Explanation 

      
      
      

Please attach the order 
 
 
 

1.4 Information on Litigation history in which the Bidder is involved in last five years. 
 

Other Party 
(ies) 

Employer Cause of 
Dispute 

Amount 
Involved 

Remarks 
showing 

Present Status 
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SECTION - 9 

DRAWINGS 
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SECTION - 10 

DOCUMENTS TO BE FURNISHED BY BIDDER 
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1. Bid Document Fee / Tender Fee 
2. Bid Security / EMD  
3. Registration Certificate of Appropriate Class (“A” Class with Electrical Registration Certificate 

“A” Class 
4. Electric license Class “A” 
5. GST Number 
6. Pan Number 
7. Bank Certificate As Per Annexure - 1 
8. Work Experience, if necessary…  
9. Other Documents, as required… 
10. Affidavit (On non-judicial stamp paper of Rs. 300/- appropriate value, duly attested by notary  

public) 
11. Turn over Certificate with Audit Report 
12. Bid Capacity 
13. Litigation History 

 
 

 

 

 

 

 

 

 

 

 

 


