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PROCUREMENT OF CIVIL WORKS 
 
 
 
 
 
 

COMPLETE BIDDING DOCUMENT 
 

 
 
 
 

 
 

GOVERNMENT OF GUJARAT 
R&B DEPARTMENT 

 

Name of work :- Construction Of Animal Husbandry At Rapar,Ta-Rapar 

This is a generic SBD to be used for civil works. Each user/concern department needs  to examine 

and put up their particular bidding requirement like; qualification criteria, contract Data etc., 

marked at [#] while finalizing their own bidding process. 

 
 
 

Deputy Executive Engineer 
 ( R&B ) Panchayar Sub Division 

Rapar-Kachchh  

 
 

Executive Engineer 
 ( R&B ) Panchayar Division 

Bhuj-Kachchh 
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INVITATION FOR BID 
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NATIONAL COMPETITIVE BIDDING 
 

 
1.  The Executive Engineer, Panchayat (R&B) Division, Bhuj. Invites bids for the construction of 

works detailed in the table. 
The bidders may submit bids for any or all of the following works. 

 
TABLE                  
 

Package 
No. 

Name of  work Approximate 
Value of works 

(Rs.) 

Bid 
security 
(Rs.)1% 

Cost of 
document 
Tender 

Fee 

Period of 
completion 

 

# Class of 
Registration / 
Category of 
contractor if 

required 
01  4403-Construction Of 

Animal Husbandry At 
Rapar,Ta-Rapar 

82,06,149.31 82,061.00 2400/- 9 Months “D” Class & 
ABOVE 

 

2. Prospective / Interested bidder may download the Bid Documents from web site 
https://www.nprocure.com free of cost till the Time and Date as mentioned on online NIT at web 
site https://www.nprocure.com. # 

3.  However, Bidder who is submitting the Bid Online will have to pay the Bid Document Fee /  
Tender  Fee  through  Demand  Draft  only  of  any  Schedule  Bank  payable  at Panchayat 
(R&B) Division Bhuj and in favour of ‘Executive Engineer, Panchayat (R&B) Division, Bhuj. 
Once the Bid is received online, Bid Document / Tender Fee will not be refundable. 

The Demand Draft for Bid Document / Tender fee and FDR / Bank Guarantee against Bid 
Security / EMD shall be submitted in electronic format through online (by scanning) while up 
loading the bid, this submission shall mean that bid document / tender fee and Bid Security / EMD 
has been received. Accordingly, the offer of only those shall be opened whose Bid Document / 
Tender Fee and Bid Security / EMD have been received electronically. However, for the purpose 
of realization of Demand Draft, and FDR / Bank Guarantee bidder shall send the same in original 
through R.P.A.D. so as to reach to ‘Executive Engineer, Panchayat (R&B) Division, Bhuj’ with 
in 7 Days from the last day of bid submission. 

Penaltative action for not submitting Demand Draft / FDR / Bank Guarantee in original 
to Executive Engineer / Tender Inviting Authority by bidder shall be initiated. 

4.  Bid sreceived online, will be opened on the time, date and place as specified in the online NIT at 
web site https://www.nprocure.com in the presence of the bidders or their authorized 
representatives, who wish to remain present. If the office happens to be closed on the day of 
opening of the bids as specified, the bids will be opened on the next working day at the same time 
and venue. 

5. A pre bid meeting will be held on --/01/2024 at  12.00  hrs. at the office of  The Superintending 
Engineer, Surat (R&B) Circle, Opp. Dutch Garden, Nanpura,Surat  to clarify the issues and to 
answer questions on any matter that may be raised at that stage as stated in clause 9.2 of 
‘instructions to Bidders’ of the bidding documents. 

6. # Bid Security (EMD) is equal to 1% of Estimated Amount put to bid / tender and should be 
rounded off to the next thousand rupees. 

7. Other Information is as under: 
A. Agencie scan prepare and edit their offers a number of times before the end of the tender 

submission date and time. After the tender submission date and time, the bidder can not modify / 
edit / withdraw their submitted offer in any case. No written or online request in this regard shall 
be granted. 

B. Offers in physical form will not be accepted in any case. 
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C. Demand Draft purchased by the other then bidder and issued after the last date of 
submission of Bids, will not be considered or accepted. 

D. The cost incurred by the contractor for this offer for clarification or attending discussion, 
conferences or site visits will not be reimbursed by the Employer or Engineer-in-Charge. 

E. Conditional tender shall not be accepted. 
F. Any changes, addition, alternation made in the prescribed form attached with tender are 

liable to be rejected. 
G. Any change in format or conditional Bank Guarantee will not be accepted and the bidder 

will be considered non-responsive. 
H. All the bidders are instructed to fill in information strictly in accordance with the format 

given in the check list / qualification document / tender document. 
I. It is mandatory for the bidders to supply Each and Every Information as asked strictly in 

electronic format at appropriate places only. 
J. Blank / insufficient information shall be treated as nil information and shall result in 

disqualification. 
K. Even if the bidder has been qualified in a similar or larger size of project in the past, it 

shall not be deemed to be a ground / reason for not giving required in formation for this 
work / bid. 

L. Information supplied for earlier projects shall not be considered while evaluation of this 
bid. The Government will not ask for any other information, unless it is found absolutely 
necessary by the competent authority. 

M. If found necessary, the contractor will be intimated for negotiation,  
# For the works costing up to 7.5 crore (ROAD), 7.0 crore (BUILDING & BRIDGE) 

kindly refer to SSR-10-2015-17-C dated 03-02-2017 
For the works costing under 7.5 crore for Road Works and 7.0 crore for Building 

and Bridge Works following documents shall be submitted in electronic format only 
through online by scanning and the (i) Bid Document Fee / Tender Fee (ii) Bid Security / 
EMD should be sent in original to the Tender opening authority through RPAD, so as to 
reach the Executive Engineer within 7 days from last day of submission of Bid. 

 
(i) Bid Document Fee / Tender Fee 
(ii) Bid Security / EMD or Valid EMD Exemption Certificate of Appropriate Class of 

Registration of Approved Contractors 
(iii) Registration Certificate of Appropriate Class 
(iv) Registration Certificate of “D” Class OR ABOVE 
(v)  I / II / III, if required 
(vi) GST Number 
(vi) Work Experience, if necessary.  
(vii) Valid Plant Certificate 
 
(Viii)   Banl Solvency of the current calendar year i.e. 2026
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SECTION - 1 
 

INSTRUCTIONS TO BIDDERS  

(ITB)
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13. Bid Prices 15 31. Award Criteria 22 
14. 
 
 
 
15. 

Currencies of Bid and 
Payment 

 
 

Bid Validity 

16 
 
 
 

16 

32. 
 
 
 

33. 

Employer’s Right to Accept 
any Bid and to Reject any 
or all Bids 
Notification of Award and 

22 
 
 
 

22 
 

 
16. 

 

 
Bid Security 

 

 
16 

 

 
34. 

Signing of Agreement 
Performance Security 

 

 
22 

17. Alternative Proposals By 
Bidders 

17 35. AdvancePayment and 
Security 

23 

 

18. 
 

Format and Signing of Bid 
 

17 
 

36. 
 

Dispute Review Expert 
 

23 
   37. Correct or Fraudulent 

Practices 
23 

Section 1: Instructions to Bidders 
 

Table of Clauses 
 

Page No.                                                                       Page 
No. A. General                                                                       D. Submission of Bids 

 

1. Scope of Bid 8  19. Sealing & Marking of Bids 18 
2. 

 
 

3. 

Source of Funds 
 
 

Eligible Bidders 

8 
 
 

8 

 20. 
 
 
21. 

Dead line for Submission of 
Bids 
Late Bids 

18 
 
 

18 

4. 
 
 

5. 

Qualification of the 
Bidder 
One Bid per Bidder 

8 
 
 

12 

 22. Modification and 
Withdrawal of Bids 

18 

6. Cost of Bidding 12 E. Bid  Opening and Evaluation  

 7.      Site Visit 12  23. Bid Opening 19 
    24. Process to be Confidential 20 
B. Bidding Documents   25. Clarification of Financial 

Bids 
20 

8. 
 
 
 

9. 

Content of Bidding 
Documents 

 
 

Clarification of Bidding 

13 
 
 
 

13 

 26. 
 
 
 
27. 

Examination of Bids and 
Determination of 
Responsiveness 
Correction of Errors 

20 
 
 
 

20 
 

 
10. 

Documents 
Amendment of Bidding 

 

 
14 

  

 
28. 

 

 
Deleted 

 

 
21 

 Documents    

 
29. 

 

 
Evaluation and Comparison 

 

 
21 

     Of Financial Bids  

C.  Preparation of Bids                                                  30.   Deleted                                              
 

11.   Language of Bid                        15
12. Documents Comprising 

the Bid 

 

15        F.  Award of Contract
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A. GENERAL 
 
1.        Scope of Bid 
1.1 The Employer (Named in Appendix to ITB) invites bids for the Construction of works (as 

defined in these documents and referred to as ‘the works”) detailed in the table given in 
IFB. The bidders may submit bids for any or all of the works detailed in the table given in 
IFB. 

 

1.2 The successful bidder will be expected to complete the works by the intended completion 
date specified in the Contract data. 

 

1.3 Throughout these bidding documents, the terms ‘bid’ and ‘tender’ and their derivatives  
(bidder / tenderer, bid / tender, bidding / tendering, etc.) are synonymous. 

 

2.        Source of Funds 
2.1 The expenditure on this project will be met from the budget of Govt. of Gujarat / Govt. of 

India for centrally sponsored projects. 
 

3.        Eligible Bidders 
3.1 This Invitation for Bids is open to all eligible bidders. 
3.2 All bidders shall provide in Section 2, Forms of Bid and Qualification Information, a 

statement that the Bidder is neither associated, nor has been associated, directly or 
indirectly, with the consultant or any other entity that has prepared the design, 
specifications, and other documents for the Project or being proposed as Project Manager 
for the Contract. A firm that has been engaged by the Employer to provide consulting 
services for the preparation or supervision of the works, and any of its affiliates, shall not 
be eligible to bid. 

 
4.         Qualification of the Bidder 
4.1 All bidders shall provide in Section 2, Forms of Bid and Qualification Information, a 

preliminary description of the proposed work method and schedule, including drawings 
and charts, as necessary. The proposed methodology should include a program of 
construction backed with equipment planning and deployment duly supported with broad 
calculations and quality assurance procedures proposed to be adopted justifying their 
capability of execution and completion of work as per technical specifications, within 
stipulated period of completion. 

4.2 Deleted 

4.3 Deleted 

4.4 Deleted 

4.5 QUALIFICATION CRITERIA: 
(Applicable for the works which require Post Qualification) 

4.5.1 Qualification will be based on Applicant’s meeting all the following minimum pass / 
failcriteriare garding the   Applicant’s general and particular experience, personnel and  
equipment  capabilities  and  financial   positions,  as  demonstrated  by  the applicant’s 
responses in the forms attached to the letter of application (specified requirement  for joint  
ventures are given under para 4.6 below) Sub contractors experience and resources shall 
not be taken in to account in determining the applicants compliance with the qualifying 
criteria  
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To qualify for more than one contract, the applicant must demonstrate having experience 
and resources sufficient to meet the aggregate of the qualification criteria for each contract 
given in para graphs 4.5.4, 4.5.5 and 4.5.9 below 

 

4.5.2 Base year and Escalation 
 

The base year shall be taken as Current financial year 
Following enhancement factors will be used for the costs of works executed and the 
financial figure to a common base value for works completed in India. 
 

Year Financial Year Enhancement factor 

Base (year of inviting tender) 2023-24 1.0 

-1 2022-23 1.10 

-2 2021-22 1.21 

-3 2020-21 1.33 

-4 2019-20 1.46 

-5 2018-19 1.61 

 

Applicant should indicate actual figures of costs and amount for the works executed by 
them without accounting for the above-mentioned factors. 

In case the financial figures and value of completed works are in foreign currency 
the above enhanced multiplying factors will not be applied. Instead, the current market 
exchange rate (State Bank of India BC Selling rate as on the last date of submission of the 
bid) will be applied for the purpose of conversion of the amount in foreign currency in to 
India rupees. 

 
4.5.3. General Experience. 

The Applicant shall meet with the following minimum criteria : 
(a) Achieved aminimum annual financial turn over (defined as billing for works in progress 

and completed in all classes of civil engineering construction works only) in any one 
year, over the last five years of the annual value of contract/ contracts applied for. 

(b) Experience in successfully completing or substantially completing at least one contract 
of high way (road and / or bridge works) airport runway of at least 40 percent of the 
value of proposed contract within the last five years. 

The works may have been executed by the applicantas prime contractor or a 
samember of a joint venture or as anominated sub-contractor. As subcontractor, he 
should have acquired the experience of execution of all major items of works under the 
proposed contract. In case a project has been executed by a joint venture; weight 
towards experience of the project would be given to each joint venture in proportion to 
their financial participation in the joint venture. 

Substantially completed works means those works which are atleast 90% 
completed as on the date of submission (i.e. gross value of work done upto the  
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last date of submission is 90% or more of the original contract price) and continuing 
satisfactorily. 

For these, acertificate from the employers shall be submitted along with the 
application in corporating clearly the name of the work, contract value, billing amount, 
date of commencement of works, satisfactory performance of the contractor and any 
other relevant information. 

 
4.5.4. Personnel Capabilities. 

Availability for his work of personnel with adequate experience as required; as per 
Appendix. 

 
4.5.5. Equipment Capabilities 

Based on the studies carried out by the Engineer, the minimum suggested major 
equipment to attain the completion of works in accordance with the prescribed 
construction schedule is shown in the Appendix. 

 
The bidders should, however, under take their own studies and furnish with their 

bid, a detailed construction planning and methodology supported with layout and 
necessary drawings and calculations to allow the employer to review their proposals. The 
numbers, types and capacities of each plant / equipment shall be shown in the proposals 
along with the cycle time for each operation for the given production capacity to match the 
requirements. 

 
4.5.6. Financial Position 

The Applicant should give under taking that he has access to, or has available, liquid assets 
(aggregate of working capital, cash in hand and uncommitted bank guarantees) and / or credit 
facilities up to 25 percent of the value of the contract / contracts applied. 

 
4.5.7. The audited balance sheets for the last five years should be submitted, which must demonstrate 

the soundness of the applicant’s financial position, showing long–term profitability including 
an estimated financial projection for the next two years If necessary, the employer will make 
inquiries with the applicant’s bankers. 

 
4.5.8. Litigation History 

The Applicant should provide accurate information on any litigation or arbitration 
resulting from contracts completed or under execution by him over the last five years. A 
consistent history of awards against the Applicant or any partner of a joint venture may result in 
failure of the applicant. 

 
4.5.9. Disqualification 

Even though the applicants meet the above criteria, they are subject to be 
disqualified if they have: 
Made misleading or false representation in the forms, statements submitted, and / or 
Record of poor performance such as abandoning the work, rescinding of contract for 
which the reasons are attributable to the non–performance of the contractor; consistent 
history of litigation awarded against the applicant or financial failure due to bankruptcy. 
The rescinding of contract of a joint venture on account of reasons other than non–
performance, such as Most Experienced partner of joint venture pulling out, court 
directions leading to breaking up of a joint venture before the start of work, which are not 
attributable to the poor performance of the contractor will, however, not affect the 
qualification of the individual partners. 
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# 4.6 JOINT VENTURE: (Maximum 3 Members i.e. 1 Lead & 2 others) (Applicable only 
for estimated project cost of 50 Crore and above) 

4.6.1. Joint ventures must comply with the following requirement: (a)   Following are the 
minimum qualification requirements: 

(i) The lead partner shall meet not less than 50 percent of all criteria given in para 4.5.3 & 
4.5.6 above. The joint venture must collectively satisfy the criteria of para 4.5.3 & 4.5.6 
above. The experience of the other joint venture partners shall be considered if it is not 
less than 30 percent of the qualifying criteria in para 4.5.3 & 4.5.6 above. 

(ii) Individually each member must satisfy the requirements of para 4.5.7 & 4.5.8 above. 
(b) Bid shall be signed so as legally bind all partners, jointly and severally, and shall be 

submitted with a copy of the joint venture agreement providing the joint and several 
liabilities with respect to the contract. 

4.6.2. Qualification of a joint venture does not necessarily qualify any of its partners 
individually or as a partner in any other joint venture. Incase dissolution of a joint 
venture, each one of the constituent firms may qualify if they meet all the qualification 
requirements, subject to the written approval of the Employer. 

 
4.7.     Bid Capacity. 

Applicants who meet the minimum qualification criteria will be qualified only if their 
available bid capacity at the expected time of bidding is more than the total estimated 
cost of the works. The available bid capacity will be calculated as under: 

 
Assessed Available Bid Capacity = (A*N*2-B), where 

 
A   = Maximum value of work executed in any one year during the last five years 

(updated to the price level of the year indicated in appendix) taking into account 
the completed as well as works in Progress. 

 
B   =  Value at current price level of the existing commitments and on going works to 

be completed during the next (period of completion of work for which bids are 
invited); and 

 
N    = Number of years prescribed for completion of the works for which the bids are 

invited. 

 
Note: - In Case of joint venture, the available bid capacity will be applied for each 

partner to the extent of his proposed participation in the execution of the 
work. 

 

4.8 Even though the bidders meet the above qualifying criteria, they are subject to be 
disqualified if they have: 

 

- Made misleading or false representation in the forms, statements and Attachments the 
submitted in proof the qualification requirements; and / or 
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- Record of poor performance such as abandoning the works, not properly completing the 
contract, in or date delay in completion, litigation history, or financial failures etc.; and / 
or 

- Participated in the previous bidding for the same work and had quoted unreasonably 
high bid prices and could not furnish rational justification to the employer. 

 
5. One bid per bidder 

 

5.1. Each bidder shall submit only one bid for one package. A bidder who submits or 
participates in more than one bid (other than as a sub contractor or in cases of alternatives 
that have been permitted or requested) will cause all the proposals with the bidder’s 
participation to be disqualified. 

 

6. Cost of Bidding 
 

6.1. The bidder shall bear all costs associated with the preparation and submission of his 

Bid and the Employer will in no case are responsible and liable for those costs. 
 

7. Site Visit 
 

7.1. The Bidder, at the Bidder’s own responsibility and risk is encouraged to visit and examine 
the Site of work and its surrounding and obtain all information that may be necessary for 
preparing the Bid and entering in to a contract for construction of the Works. 
The costs of visiting the site shall be at the Bidder’s own expense. 
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B. BIDDING DOCUMENTS 
 

 

8.        Content of Bidding Documents 
8.1      The set of bidding documents comprises the documents listed below and addenda issued 

in accordance with Clause10: 
 

Section Particulars VolumeNo. 

- Invitation for Bids  

 

I 1 Instructions to Bidders 

2 Qualification Information, and other forms 

3 Conditions of Contract 

4 Contract Data 

5 Technical Specifications II 

6 Form of Bid III 

7 Bill of Quantities 

8 Securities and other forms 

9 Drawings IV 

10 Documents to be furnished by bidder V 

 

8.2. Volumes I, II, III and IV are available on line and documents to be furnished by the bidder 
in compliance to section 2 will be prepared by him and furnished as Volume- V in two 
parts (refer clause 12). 

 

8.3. The bidder is expected to examine care fully all instructions, conditions of contract, 
contract data, forms, terms, technical specifications, bill of quantities, forms, Annexes and 
drawings in the Bid Document. Failure to comply with the requirements of Bid Documents 
shall be at the bidder’s own risk. Pursuant to clause 26 here of, bids which are not sub 
stantially responsive to the requirements of the Bid Documents shall be rejected. 

 

9. Clarification Bidding Documents 
 

9.1 A prospective bidder requiring any clarification of the bidding documents may notify the 
Employer in writing or through E-mail at the Employer’s address indicated in the 
invitation to bid. The Employer will respond to any request for clarification which he 
received earlier than 15 days prior to the dead line for submission of bids. Employer’s 
response will be published on web site including a description of the enquiry but without 
identifying its source. 

 

9.2. Pre-bid meeting 
 

9.2.1. The bidder or his official representative is invited to attend a pre-bid meeting which will 
take place at the address, venue, time and date as indicated in the appendix. 
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9.2.2. The purpose of the meeting will be to clarify issues and to answer questions on any 
matter that may be raised at that stage. 

 

9.2.3. The bidder shall be required to submit any questions in writing or e-mail to reach the 
Employer not later than 03 days before the meeting. 

 

9.2.4 Minutes of the meeting, including the question rose (without identifying the source of 
enquiry) and the responses given will be published without delay on the tender website 
i.e. www.nprocure.com. Any modification of the bidding documents listed in sub-Clause 
8.1 which may be come necessary as a result of the pre-bid meeting shall be made by 
the Employer exclusively through the issue of an Addendum pursuant to Clause 10 and 
not through the minutes of the pre-bid meeting. 

 

9.2.5. Non-attendance at the pre-bid meeting will not because for disqualification of a bidder. 
 

10. Amendment of Bidding Documents 
 

10.1 Before the dead line for submission of bids, the Employer may modify the bidding 
documents by issuing addenda. 

 

10.2. Any addendum thus issued shall be part of the bidding documents. The Employer will 
assume no responsibility for the same. 

 

10.3. To give prospective bidders reasonable time in which to take addendum in to account in 
preparing their bids, the Employer may, at his discretion, extend as necessary the dead 
line for submission of bids, in accordance with Sub-Clause 20.2 below. 
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C.  PREPARATION OF BIDS 
 

11. Language of the Bid 

 
11.1 All documents relatingto the bid shall be in the English language. 

 
12. Documents Comprising the Bid 

 
12.1. The bid be submitted by the bidder as Volume Vof the bid document (refer Clause 8.1) shall 

be in two separate parts: 

 
Part - I shall be named “Technical Bid” and shall comprise 

 
(i) Bid Security in the form specified in Section 8 
(ii) Qualification Information and supporting documents as specified in Section 2  
(iii) Certificates, under takings, affidavits as specified in Section 2 
(iv) Any other information pursuant to Clause 4.5 of these instructions 
(v) Under taking that the bid shall remain valid for the period specified in Clause 15.1 

 

Part - II shall be named “Financial Bid” and shall comprise 

 
(i) Form of Bid as specified in Section 6 
(ii) Priced Bill of Quantities for items specified in Section 7 

 

12.2. The Bidder shall submit the details / information pertaining to each part i.e. technical as 
well as financial and must be submitted online only. 

 
12.3. Following documents will be deemed to be part of the bid. 
 

 
 
 

Section Particulars VolumeNo. 

 Invitation for Bids (IFB)  

1 Instruction to Bidders Volume I 
3 Conditions of Contract  

4 Contract Data  

5 Specifications Volume II 
9 Drawings Volume IV 

 
13. 

 
Bid Prices 

  

13.1 The Contract shall be for the whole works as described in Sub-Clause 1.1, based on the 
priced Bill of Quantities submitted by the Bidder. 

 
13.2 The bidder shall fill in rates and prices and line item total (both in figures and words) for 

all items of the Works describedin the Bill of Quantities along with total 
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  bid price (Both in figures and words). Items for which no rate or price is entered by the 

bidder will not be paid for by the Bill of Quantities. 
 
13.3 All duties, taxes, and other levies except GST payable by the contractor under the contract, 

or for any other cause shall be included in the rates, prices and total Bid Price submitted by 
the Bidder. (GST will be paid extra) 

 
13.4 Deleted 
 
13.5 The rates and prices quoted by the bidder are subject to adjustment during the performance 

of the Contract In accordance with the provisions of Clause 47 of the Condition of Contract 
(Irrespective of the time limit and Bid Amount) 

 
14. Currencies of Bid and Payment 
14.1 The unit rates and the prices quoted by the bidder shall be entirely in Indian Rupees. All 

payments shall be made in Indian Rupees. 
 
15. Bid Validity 
15.1 Bids shall remain valid for aperiod of not less than 120 days after the dead line date for bid 

submission specified in Clause 20. 
 
15.2 In exceptional circumstances, prior to expiry of the original time limit, the Employer may 

request that the bidders may extend the period of validity for a specified period. A bidder 
may refuse the request without forfeiting his bid security. A bidder agreeing to the request 
will not be required or permitted to modify his bid, but will be required to extend the 
validity of his security for a period of the extension, and in compliance with Clause 16 in 
all respects. 

 

16. Bid Security 
16.1. The Bidder shall furnish, as part of his Bid, a Bid security in the amount as shown in 

column 4 of the table of IFB for this particular work. This Bid security shall be in favor of 
Executive Engineer, (R&B) Panchayat Division, Bhuj-Kachch and maybe in one of 
the following forms; 
 a. Bank Guarantee from any scheduled Indian bank, in the format given in Volume III. 

(Bank Guarantee is applicable only for Bid Estimated Amount of 01 Crore  and above) 
and Bank Guarantee of Schedule and Private  Banks shall be considered as per GoG Finance 
Department’s Circular No. FD / MSM / e- file/ 4 / 2023 / 0057 / D.M.O. Date 21 / 04 / 2023 
or as per the latest amendment. 

 

b. Fixed Deposit Receipt issued by any Scheduled Indian Bank or a foreign Bank 
approved by the Reserve Bank of India. 

OR 

A. Valid Bid Security / EMD Exemption Certificate issued by  

(1) Road & Building Department or  

(2) Narmada Water Resources, Water Supply and Kalpsar Department of Govt of Gujarat. 
Exemption Certificate is applicable only when Registration Certificate of Appropriate 
Class and Category of Approved Contractors is required as eligible criteria of bidder. 
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16.2. Bank guarantees (and other instruments having fixed validity) issued assurety for the bid 
shall be valid for 45 days beyond the validity of the bid i.e. total validity of 120 + 45 =165 
Days 

 
16.3. Any bid not accompanied by an acceptable Bid Security and not secured as indicated in 

Sub – Clauses 16.1 and 16.2 above shall be rejected by the Employer as non - responsive. 

 
16.4. The Bid Security of unsuccessful bidders will be returned within 28 days of the end of the 

bid validity period specified in Sub-Clause 15.1 
 

16.5 The Bid Security of the successful bidder will be discharged when the bidder has signed 
the Agreement and furnished the required Performance Security. 

 
16.6. The bid Security may be forfeited 

(a) If the Bidder withdraws the bid after Bid opening during the period of Bid validity. 
(b) If the Bidder does not accept the correction of the Bid Price, if any or 
(c) In the case of a successful Bidders, if the Bidder fails the specified time limit to 

(i) Sign theAgreement; or 
(ii) Furnish the requirement Performance Security. 

(d) # If found necessary, the bidder will be intimated for negotiation, He will be intimated 
maximum three times within the validity period for negotiation, If contractor does not 
respond in time, his Bid Security (EMD) will be forfeited and his tender will be rejected. 
Punitive action will be taken on such contractors. (As per GoG R&B Dept’s Gr. No. S / 22 / 
2017 / 6369 / D, Dt.08/06/2018) 

 
17. Alternative Proposalsby Bidders. 
17.1. Bidders shall submit offers that fully comply with the requirements of the bidding 

documents, including the conditions of contract (including mobilization advance or time 
for completion), basic technical design as indicated in the drawing and specifications. 
Conditional of personal alternative offers will not be considered further in the process of 
tender evaluation. 

 
18. Format and Signing of Bid 
18.1. The Bidder shall prepare documents comprising the bidas described in Clause 12 of these 

Instructions to bidder as the “Technical Bid “and “Financial Bid” in separate parts to be 
uploaded. 
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D. SUBMISSION OF BIDS 
 
19. Deleted 

 
20. Deadline for Submissionof the Bids 
20.1. Complete Bids must be received online by the Employer at the tender website specified 

above not later than the date indicated in appendix. 
 
20.2. The Employer may extend the deadline for submission of bids by issuing an amendment in 

accordance with Clause 10, in which case all right and obligation of the Employer and the 
bidders previously subject to the original deadline will then be subject to the new deadline. 

 
21. Deleted 
22. Modification and Withdrawal of Bids 
 

22.1. Bidders may modify or withdraw their bids online before the deadline prescribed in Clause 
20 or pursuant to Clause 23. 

 
22.2 Deleted 
 
22.3. No bid shall be modified or withdrawn after the deadline for submission of Bid. 
 
22.4. Withdrawal or modification of a bid between the deadline for submission of bids and the 

expiration of the original period of bid validity specified in Clause 15.1 above or as extended 
pursuant to Clause 15.2 may result in the forfeiture of the Bid security pursuant to Clause 16. 
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E. BID OPENING AND EVALUATION 
 

23. Bid Opening 
23.1 The Employer will open all the Bids received including modifications made pursuant to 

Clause 22, in the presence of the Bidders or their representatives who choose to attend at 
time, date and the place specified in Appendix in the manner specified in Clauses 20 and 
23.3, In the even to the specified date of Bid opening being declared a holiday for the 
Employer, the Bids will be opened at the appointed time and location on the next working 
day. 

 
23.2. Deleted. 
 

23.3. The “Technical Bid” shall be opened. The amount, form and validity of the bid security 
furnished with each bid will be announced. If the bid security furnished does not conform to 
the amount and validity period as specified in the invitation for bid (ref. Column 4 and 
paragraph 3), and has not been furnished in the form specified in Clause 16, the technical bid 
will not be opened. 

 
23.4. (i) Subject to confirmation of the bid security by the issuing Bank, the bids 

accompanied with valid bid security will be taken up for evaluation with respect to 
the Qualification information and other information furnished in part-I of the bid 
pursuant to Clause 12.1. 

(ii) If required, the bidder will be asked in writing to clarify his Qualification Documents 
with respect to any required clarification. 

(iii) The bidders will respond in not more than 7 days of issue of the clarification letter. 
(iv) Immediately (usually within 3 or 4 days), on receipt to these clarification the 

Evaluation Committee will finalize the list of responsive bidders whose financial bids 
are eligible for consideration. 

 
23.5. Deleted 
 

23.6 At the time of opening of “Financial Bid”, the names of the bidders were found responsive in 
accordance with Clause 23.4 (iv) will be announced. The bids of only these bidders will be 
opened. The responsive Bidders’ names, the Bid prices, the total amount of each bid, any 
discount and such other details as the Employer may consider appropriate, will be 
announced by the Employer at the opening. 

 
23.7 The time of opening of “Financial Bid”, the names of the bidders were found responsive in 

accordance with Clause 23.4 (iv) will be announced. The bids of only these bidders will be 
opened. The responsive Bidders’ names, the Bid prices, the total amount of each bid, any 
discount, and such other details as the Employer may consider appropriate, will be 
announced by the Employer at the opening. 

 
23.8 In case bids are invited for more than one package, the order for opening of the “Financial 

Bid” shall be in order of estimated amount of Bids from highest to lowest. 
 
23.9 The Employer shall prepare minutes of the Bid opening, including the information disclosed 

to those present in accordance with Sub – Clause 23.6. 
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24 Process to be Confidential 

24.1 Information relating to the examination, clarification, evaluation, and comparison of Bids 
and recommendations for the award of a contract shall not be disclosed to Bidders or any 
other persons not officially concerned with such process until the award to the successful 
Bidder has  been announced. Any effort by Bidder to influence the Employer’s processing of 
Bids or award decisions may result in the rejection of his Bid. 

 

 

25. Clarification of Financial Bids 
25.1. To assist in the examination, evaluation, and comparison of Bids, the Employer may, at his 

discretion, ask any Bidder for clarification of his Bid, including break downs of unit rates. 
There quest for clarification and the response shall be in writing or by e-mail, but no change 
in the price or substances of the Bid shall be sought, offered, or permitted except as required 
to confirm the correction of arithmetic errors discovered by the Employer in the evaluation 
of the Bids. 

 
25.2 Subject to sub-clause 25.1, no Bidder shall contact the Employer on any matter relating to 

his Bid opening to the contract is awarded. If the Bidder wishes to bring additional 
information to the notice of the Employer, it should do so in writing. 

 
25.3. Any effort by the Bidder to influence the Employer in the Employer's bid evaluation, bid 

comparison or contract award decision may result in the rejection of the Bidders’ bid. 
 

26. Examinations of Bids and Determination of Responsiveness 
26.1 During the detail evaluation of "Technical Bid", the Employer will determine whe the reach 

Bid (a) meets the eligibility criteriade finedin Clause 3 and 4; (b) has been properly  signed; 
(c) is accompanied by the required securities and; (d) is sub stantially responsive to the 
requirements of the Bidding document. During the detailed evaluation of the “Financial 
Bid”, the responsivenes soft he bids will be further determined with respectto the remaining 
bid conditions, i.e., priced bill of quantities, technical specifications, and drawings. 

 
26.2 A sub stantially responsive “Financial Bid” is one which confirms all the terms, conditions 

and specifications of bidding documents, without material deviation or reservation. A 
material deviation or reservation is one (a) which affectsin any sub stantial way the scope, 
quality, or performance of the Works; (b) which limits in any substantial way, in consistent 
with the Bidding documents, the Employer’s rights or the Bidder’s obligations under the 
Contractor (c) whosere ctification would affect unfairly   the competitive   position of   other   
Bidders   presenting   sub stantially responsive Bids. 

 
26.3 If a “Financial Bid” is not sub stantially responsive, it will be rejected by the Employer, and 

may not sub sequently be made responsive by correction or with drawal of the non-
conforming deviation or reservation. 

 
27. Deleted 
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28. Deleted 

 
29. Evaluation and Comparison of Financial Bids 
29.1. The Employer will evaluate and compare only the Bids determined to be substantially 

responsive in accordance with Sub-Clause 26.2. 
 
29.2. Deleted. 
 
29.3. The Employer reserves the right to accept or reject any variation or deviation. Variation and 

deviation sand other factors, which are in excess of the requirements of the Bidding 
documents or otherwise result in unsolicited benefits for the Employer, shall not betaken in 
to account in Bidevaluation. 

 
29.4. The estimated effect of the price adjustment condition sunder Clause 47 of the Condition so 

Contact, during the period of implementation of the Contract, will not betaken in to account 
in Bid evaluation. 

 
29.5. If the Bid of the successful Bidder is seriously unbalanced in relation to the Engineer’s 

estimate of the cost of work to be performed under the contract the Employer may require 
the Bidder to produce detailed consistency of those prices with the construction methods and 
schedule proposed. After evaluation of the price analyses, the Employer may require that the 
amount of the performance security set forth in Clause 34 be increased at the expense of the 
successful / bidder to a level sufficient to protect the Employer against financial loss in the 
event of default to the successful Bidder under the Contract. 

 
29.6. A bid which contains several items in the bill of Quantities which are unrealistically priced 

low and which cannot be substantiated satisfactorily by the bidder may be rejected non-
responsive. 

 
30. Deleted 
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F. AWARD OF CONTRACT 

 
31. Award Criteria 

 
31.1. Subject to Clause 32, the Employer will award the contract to the Bidder whose Bid has been 

determined. 
(i) To be substantially responsive to the Bidding documents and who has offered the lowest 

evaluated Bid Price; and 
(ii) To be with in the available bid capacity adjusted to account for his bid price which is the 

lowest evaluation in any of the packages opened earlier than the one consideration. 
 In no case, the contract shall be awarded to any bidder whose available bid capacity is 

less than the evaluated bid price, even if the said bid is the lowest evaluated bid. The contract 
will in such cases be awarded to the next lowest bidder at his evaluation bid price. 

 
32. Employer’s Right to accept any Bid and to reject any or all Bids 
 
32.1. Not with standing Clause 31, the Employer reserves the right to accept or reject any Bid, and 

to cancel the Bidding process and rejectall Bids, at any time prior to the award of contract, 
without there by incurring any liability to the affected bidder or bidders or any obligation to 
inform the affected Bidder or Bidders of the grounds for the Employer’s action. 

 
33. Notification of Award and Signing of Agreement 
 
33.1. The Bidder whose Bid has been accepted will be notified of the award by the Employer prior 

to expiration of the Bid validity period by cable, telex or facsimile confirmed by registered 
letter. This letter (here in after and in the condition of contract called the “Letter of 
Acceptance”) will state the sum that the Employer will pay the Contractor in consideration of 
the execution, completion, and maintenance of the Works by the Contractor as prescribed by 
the Contract (here in after and in the Contract called the “Contract Price”). 

 
33.2 The notification of award will constitute the formation of the contract, subject only to the 

furnishing of a performance security in accordance with the provisions of Clause. 
 
33.3. The Agreement will incorporate all agreements between the Employer and the successful 

Bidder. It will be signed by the Employer and to the successful Bidder, within 28 days 
following the notification of award along with the Letter of Acceptance. Within 21 days of 
receipt, the successful Bidder will sign the Agreement and deliver it to the Employer. 

 
33.4. Up on the furnishing by the successful Bidder of the Performance Security, the Employer 

will promptly notify the other Bidders that their Bids have been unsuccessful. 

 
34. Performance Security 
 
34.1. (A) Within 10 (Ten) days of receipt of Letter of Acceptance, the successful Bidder 

shall furnish to the Employer an irrevocable and unconditional guarantee from a 
Bank  in the form set forth in Section 8 (the  “Performance Security”) for an 
amount equal to 5% (five percent) of its  Contract Price. In case of bids mentioned 
below, the successful Bidder, along with the Performance Security,  
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  shall also furnish to the Authority an irrevocable and unconditional guarantee from 
a Bank in the same form given at Section 8 towards an Additional Performance 
Security (The “Additional Performance Security”) for an amount calculated as 
under: 

(a) If the Contract Price offered by the Selected Bidder is lower than 10% but upto 
20% of the Estimated Project Cost, then the Additional Performance Security shall 
be calculated @ 20% of the difference in the (i) Estimated Project Cost (as 
mentioned in Bid Document)- Minus 10 % of the Estimated Project  Cost and (ii) 
Contract Price offered by the selected Bidder. 

(b) If the Contract Price offered by the Selected Bidder is lower than 20 % of the 
Estimated Project  Cost, then the Additional Performance Security shall be 
calculated @ 30 % of the difference in the (i) Estimated Project Cost (as 
mentioned in Bid Document) – Minus 10 % of the Estimated Project Cost and (ii) 
Contract Price offered by the selected Bidder. 

 
(c) This Additional Performance Security shall be treated as part of the Performance 

Security. 
(B) The Performance Security shall be valid beyond 60 (sixty) days of the Defects Liability 

Period and the Additional Performance Security shall be valid beyond 28 (twenty-eight) 
days of Project Completion Date. 

 
34.2. If the performance security is provided by the successful Bidder in the form of a Bank 

Guarantee, it shall be issued either (a) at the Bidder’s option, by a Nationalized / Scheduled 
Indian bank or (b) by a foreign bank located in India and acceptable to the Employer. As per 
GoG Finance Department’s Circular No. FD / MSM / e-file / 4 / 2023 / 0057 / D.M.O. Date 
21/04/2023 or as per their latest a mendment. 

 
34.3. Failure of the successful Bidder to comply with the requirement of Sub- Clause 34.1 shall 

constitute sufficient grounds for cancellation of the award and forfeiture of the Bid Security. 

 
35 Advance Payment and Security 
 
35.1 The Employer wills provide an Advance payment on the Contract Price as stipulated in the 

Conditions of Contract, subject to maximum amount, as stated in the Contract Data. 

 
36. Deleted 
 

37. Corrupt or Fraudulent Practices 
 
37.1 The Employer will reject a proposal if it determines that the Bidder recommended for award 

has engaged in corrupt or fraudulent practices completing for the contract in question and 
will declare the firm eligible, either indefinitely or for a stated period of time, to be awarded a 
contract with National Highways Authority of India /  State PWD and any other agencies, if 
it at any time determines that the firm has engaged in corrupt to fraudulent practices in 
completing for the contractor, or in execution. 

37.2 Further more; Bidders shall be aware of the provision stated in Sub-Clause 59.2 of the 
Conditions of Contract. 
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APPENDIX TO ITB  
Clause Reference 

 With respect to 

 Section - I 
 

 
1. 

 
The Name of the Employer is R&B Panchayat Department, Gujarat.   

 

 

[ Cl.1.1] 

2. The last five years. N.A.  

 2022 – 2023  

 2021 – 2022  

 2020 – 2021  

 2019 – 2020  

 2018 – 2019  

3. This Annual Financial Turnover Amount is Rs.    NA  . [Cl.4.5.3(a)] 

4. Value of Work is Rs.8206149.31  

5. Deleted  

6. The cost of electric work is Rs. 154819.87   .  

7. The cost of water supply / sanitary works is Rs.   .  

8. Liquid assets and / or availability of credit Facilities is Rs. NA [Cl.4.5.6] 
9. Price level of the financial year 2024-25 . [Cl.4.5.2] 
10. The pre-bid meeting will take place at --- Not applicable [Cl.9.2.1] 
11. The technical Bid will be opened at the office of the E.E., Bhuj 

Panchayat Division, Bhuj   on  dt ---/   /20   at 12.00 . PM   

 

12. Address of the Employer:Secretary, (R&B) Deptt, Block No.14, New 
Sachivalaya, Gandhinagar. 

 

13. Deleted  

14. The bid should be submitted latest by As stated on online NIT [Cl.20.1&20.2] 

15. The bid will be opened at E.E., Bhuj Panchayat Division, Bhuj As stated 
online NIT 

[Cl.23.1] 

16. 
 

The Bank Draft in favor of ‘Executive Engineer, Panchayat (R&B) 
Division, Bhuj 

 

17. Deleted 

18.  Escalation factors (for the cost of works executed and financial figure to 
a common base value) forworks completed N.A. 

 

[Cl.4.5.2]

 

 
Year Financial Year Enhancement factor 

Base (year of inviting tender) 2023-24 1.00 

-1 2022-23 1.10 

-2 2021-22 1.21 

-3 2020-21 1.33 

-4 2019-20 1.46 

-5 2018-19 1.61 
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# LIST OF KEY PLANT & EQUIPMENT TO BE DEPLOYED ON CONTRACT 

WORK [Reference CL. 4.5.5] 
 

The contractors shall also give a list of machineries in his possession and which they 
propose to use on the work. 

 
Sr. 
No. 

Plant or 
Machinery 

Location Age of 
Machinery 

(maximum 15 
years) 

Make Capacity Approximate 
Value 

Remark 

1 2(a) 2(b) 3 4 5 6 7 
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List of Key Personnel to be deployed on Contract Work 
(Reference Cl. 4.5.4) 

 
 
# Employment of a qualified site Engineer by the Contractor. 
The Contract or shall employ full-time technically qualified staff during the execution of this work 
as under:- 

1. Two graduate Civil Engineers and three diploma Civil Engineers when cost of the work to be 
executed is more than Rs. 50 lakhs. 

2. One graduate & two Diploma, Civil Engineers when the cost of the work to be executed is 
more than Rs.15 lakhs but less than Rs.50 lakhs. 

3. Minimum one Diploma Civil Engineer when the cost of work is lessthan Rs. 15 lakhs but 
more than Rs. 5 lakhs. 

4. Minimum two Diploma Civil Engineers for the work when the cost of work to be executed is 
less than Rs.5 lakhs. The Engineer so employed for the Government work must have 
sufficient experience to handle the work independently. Such an Engineer shall have to stay 
at the site of work and he shall not be entrusted with other duty except this work. 

 
In case the contractor or partner of the contractor firm is a Civil Graduate Engineer, 

Employment of a separate Engineer will not be necessary provided that the Engineer partner him 
self attends the execution of the work on the site. 

 
Within 15 days of issue of work- order the Contractor will have to furnish to the Deputy 

Executive Engineer – in – charge of the work the Name, Qualifications, copy of mark sheet, Colour 
Photograph and the appointment order issued such engineers engaged for this contract work. If 15 
days after issue of work order such designated Site Engineers do not resume or not remain present 
on site of work, the recovery at the rate of Rs.15,000-00 per month per Engineer will be made from 
the bills / deposit / dues of the contractor. Such recovery shall be non - refundable. 
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SECTION - 2 
 

QUALIFICATION INFORMATION
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QUALIFICATION INFORMATION 
 

The information to be filled in by the Bidder in the following pages will be used for the 
purpose of post qualificationas provided for in Clause 4 of the Instruction to Bidders. This information 
will not be incorporate in the Contract. 
 

1. For Individual Bidders 
 

1.1 Constitution or legal status of Bidder (Attach Copy) 
 

Place of registration 
 

Principal place of business                  
 

Power of at torney of signatory of Bid (Attach) 
 

1.2 Total value of Civil engineering constructions           2022-2023  
Work per formed in the last five years                       2021-2022  
(in Rs. Lakhs)                                                          2020-2021   

2019-2020  
2018-2019  
 

1.3.1 Work performed as prime contractor, work performed in the past as a nominated sub-
contractor will also be considered the sub-contract involved execution of all main items of 
work described in the bid documents, provided further that all other qualification criteria 
are satisfied (in the same name) on works of a similar nature over the last five years **and 
in current year before the submission of the bid. 

 
Project 
Name 

Name of the 
Employer 

Description of 
work 

Contract 
No. 

Value of 
contract 

(Rs. Crore) 

Date of 
issue of 

work 
order 

Stipulated 
period of 

completion 

Actual date of 
completion* 

Remark 
explaining 
reasons for 

Delay & work 
Completed 

         

 
*   Attach certificate (s) from the Engineer (s) in-charge 
** Immediately proceeding the financial year in which bids are received.
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# 1.3.2 Quantities of work executed as prime contractor, work performed, in the past as a 
nominated sub-contractor, will also be considered provided the sub-contract involved 
execution of all main items of work described in the bid document, provided, further that 
all other qualification criteria are called (in the same name and style) in the last five years 
** and in current year before the submission of the bid. 

Year Name 
of the 
work 

Name of 
the 

Employer 

Quantity of work performed (Cum/MT) Remarks* 
(indicate 

contract Ref) 
Cement 

Concrete 
(Including 

RCC & PCC) 

Masonry Earth 
Works 

Bituminous 
Work 

2023-24        
2022-23        
2021-22        
2020-21        
2019-20        

 2018-19        

 
1.4 Information on Bid Capacity (works for which bids have been submitted and works which 

are yet to be completed) as on the date of this bid. 
(A) Existing commitments and on-going works: 

 
Description of 

works 
Place & 

State 
Contract 

No. 
Name & 

Address of 
Employer 

Value 
Contract 
(Rs. Cr) 

Stipulated 
Period of 

Completion 

Value of 
Works* 

remaining to 
be completed 

(Rs. Cr) 

Anticipated of 
completion 

1 2 3 4 5 6 7 8 
        

 
*   Attach certificate (s) from the Engineer (s) in-charge 
** Immediately proceeding the financial year in which bids are received. 

 
1.5 Availability of key items of Contractors Equipment for carrying out the works (Ref. Clause 

4.5.5). The Bidder should list all the information requested below. 
 

Item of 
Equipment 

Requirement Availability Proposals Remarks (from 
whom to be 
purchased 

NO Capacity Owned / 
Leased to be 

procured 

Nos / 
Capacity 

Age / 
Conditions 
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1.6 Qualifications and experience of key personnel required for administration and execution 
of the contract. Attach biographical data. Refer also to Sub Clause 9.1 of the Conditions of 
Contract. 

 

 

Position Name Qualification Year of Experience 
(General) 

Year of experience 
in the proposed 

position 

Project Manager     

     

     

     

     

     

     

     

     

     

Etc.     
      

1.7 Proposed sub-contract and firms involved 
 

Sections of the 
works 

Value of Sub-
Contractor 

Sub-Contractor 
(Name & 
Address) 

Experience in 
similar work 

    

    

    

    

    

    

 
 

Attach copies of certificates on possession of valid license for executing water supply / 
sanitary work / building electrification works. 
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1.8 Financial reports for the last five years: balance sheets, profit and loss statements, auditors’ 
reports (in case of companies / corporations), etc. List them below and attach copies. 

 
1.9 Evidence of access to financial resources to meet the qualification requirements: cash in 

hand, lines of credit, etc. List them below and attach copied documents. 
 
1.10 Name, address, and telephone, telex, and fax numbers of the Bidder's bankers who may 

provide references if contacted by the Employer. 
 
1.11 Information on Litigation history in which the Bidder is involved. 
 

Other Party (ies) Employer Cause of Dispute Amount Involved Remarks showing 
PresentStatus 

     

 
1.12. Statement of compliance under the requirements of Sub Clause 3.2 of the instruction to 

Bidders. (Name of Consultant engaged for project preparations is *……………………… 
………………………………………………………………………………………………..
.…………………………………………………………………..…..) 

 

1.13 Proposed work method and schedule. The Bidder should attach descriptions, drawings and 
charts as necessary to comply with the requirements of the Bidding documents. (Refer ITB 
Clause 4.1) 

 
1.14 Programme 
 
2. Deleted 
 

3. Additional Requirements 
 

3.1 Bidders should provide any additional information required to fulfill the requirements of 

Clause 4 of the Instructions to the Bidders, if applicable. 

(i) Affidavit 
(ii) Undertaking 
 Fill the name of Consultant 
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SAMPLE FORMAT FOR EVIDENCE OF ACCESS TO OR 
AVAILABILITY OF CREDIT FACILITIES 

(CLAUSE 4.5.6 OF ITB) BANK CERTIFICATE 

This is to certify that M/s.------------------------------------ is a reputed Company with a 

good financial standing. 
 
If the contract for the work namely                                                     is awarded to the 

above firm, we shall be able to provide overdraft / credit facilities to the extent of Rs.--------------                                  

to meet their working capital requirements for executing the above during the contract period. 

  

 
 
 
 
 
 

(Signature) 
Name of Bank 

Senior Bank Manager 
Address of the Bank 
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AFFIDAVIT 
 

1. I, the under signed, do here by certify that all the statements made in the required 
attachments are true and correct. 

 

2. The under signed also here by certifies that neither our firm M/s.                             . 
Have not abandoned any work of Government of Gujarat / Government of India / any 
Board or Corporation under Government of Gujarat / Government of Indian or any 
contract awarded to us for such works have been rescinded, during last five years prior to 
the date of this bid. 

 

 
3. The under signed here by authorize (s) and request (s) any bank, person, firm or 

corporation to furnish pertinent information deemed necessary and requested by the 
Department to verify this statement or regarding any (our) competence and general 
reputation. 

 
4. The under signed understands and agrees that further qualifying information may be 

requested, and agrees to furnish any such information at the request of the Department / 
Project implementing agency. 

 
 
 
 
 

(Signed by an Authorized Officer of the Firm) 
 

 
 
 

Title of Officer 
 
 
 
 
Name of Firm 
 

Date :-
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UNDERTAKING 
 
 

I, the under signed do here by under take that our firm M/s………………………………… 

……………………..………………………….. would invest a minimum cash up to 25% of the 

value of the work during implementation of the contract. 

 

 
 
 
 

(Signed by an Authorized officer of the firm) 
 

 
 
 

Title of officer 
 

 
 
 

Name of firm 
 
 
 
 
 

DATE :-
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SECTION - 3 
 

CONDITIONS OF CONTRACT
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CONDITIONS OF CONTRACT 
A. GENERAL. 

 
1. Definitions 

1.1 Terms which are defined in the Contract Data are not also defined in the Conditions of 
Contract but keep their defined meaning. 

Bill of Quantities means the priced and completed Bill of Quantities forming part of the Bid. 

 
Compensation Events are those defined in Clause 44 here under 

 
The Completion Date is the date of completion of the Works as certified by the Engineer 

in accordance with Sub Clause 55.1 

 
The Contract is the contract between the Employer and Contractor to execute, complete 

and maintain the Works till the completion of Defects Liability Period. It consists of the 
documents listed in Clause 2.3 below. 

 
The Contract data defines the documents and other information which comprise the 

Contract. 

 
The Contractor is a person or corporate body who’s Bid to carry out the Work has been 

accepted by the Employer. 

 
The Contractor’s Bid is the completed Bidding document submitted by the Contractor to 

the Employer and includes Technical and Financial Bids. 

 
The Contract Price is the price stated in the Letter of Acceptance and thereafter as 

adjusted in accordance with the provisions of the Contract. 

 
Days are calendar days: months are calendar months. 

 
The Defects Liability Period is the period named in the Contract Data and calculated 

from the Completion Date. 
 

The Employer is the party who will employ the Contractor to carry out the Works. 
 

The Engineer is the person named in the Contract Data (or any other competent person 
appointed and notified to the contractor to act in replacement of the Engineer) who is responsible 
for supervising the Contractor, administering the Contract, certifying payments due to the 
Contractor, issuing and valuing Variations to the Contract, awarding  extensions of  time, and  
valuing  the Compensations Events. 

 

Equipment is Contractor’s machinery and vehicles brought temporarily to the site to 
construct the Works. 

 

The Initial Contract Price is the Contract Price listed in the Employer’s Letter of 
Acceptance. 
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The Intended Completion Date is the date on which it is intended that the Contractor 
shall complete the Works. The Intended Completion Date is specified in the Contract Data.  The 
Intended Completion Date may be revised only by the Engineer by issuing extension of time. 

 

Materials are all supplies, including consumables, used by the contractor for 
incorporation in the works. 

 

Plant is any integral part of the work which is to have mechanical, electrical, electronic 
or chemical or biological functions. 

 

The Site is the area defined as such in the Contract Data. 
 

Site Investigation Reports are those which were included in the Bidding documents and 
are factual interpretive reports about the surface and sub surface conditions at the site. 

 

Specifications mean the Specifications of the works included in the Contract and any 
modification or addition made or approved by the Engineer. 

 
The Start Date is given in the Contract Data. It is the date when the Contractor shall 

commence execution of the works. It does not necessarily coincide with any of the Site 
Possession Dates. 

 
A Sub contractor is a person or corporate body who has a Contract with the Contractor 

to carry out a part of the work in the Contract which includes work on the Site. 

 
Temporary Works are works designed, constructed, installed, and removed by the 

Contractor which are needed for construction or installation of the Works. 
 

A Variation is an instruction given by the Engineer, which varies theWorks. 
 

 The Works are what the Contract requires the Contractor to construct, install, and turn 
over to the Employer, as defined in the Contract Data. 

 
2. Interpretation 
2.1 Interpreting these Conditions of Contract, singular also means plural, male also means 

female or neuter and the other way around. Heading have no significance. Words have 
the normal meaning under the language of the Contract unless specifically defined. The 
Engineer will provide instructions clarifying queries about Conditions of Contract. 

 

2.2 If sectional completion is specified in the Contract Data, references in the Conditions of 
Contract to the Works, the Completion date, and Intended Completion Date apply to any 
Section of the Works (other than references to the Completion Date and Intended 
Completion date for the whole works) 

 
2.3 The documents forming the Contract shall be interpreted in the following order of priority 

 
(1) Agreement 

(2) Letter of Acceptance, notice to proceed with works 

(3) Contractor’s Bid 
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(4) Contract Data 

(5) Conditions of Contract including Conditions of Contract 

(6) Specifications 

(7) Drawings 

(8) Bills of quantities and 

(9) Any other document listed in the Contract Data as forming part of the Contract. 
 

 

3. Language and Law 
3.1 The language of the Contract and the law governing the Contract are stated in the 

Contract Data. 

 
4. Engineers Decisions 
4.1 Except where other wise specifically stated, the Engineer will decide contractual matters 

between the Employer and the Contractor in the role representing the Employer. 

 
5. Delegation 
5.1 The Engineer may delegate any of his duties and responsibilities to other people after 

notifying the Contractor and may cancel any delegation after notifying the Contractor. 

 
6. Communications 
6.1    Communications between parties which are referred to in the conditions are effective 

only when in writing. A notice shall be effective only when it is delivered (in terms of 
Indian Contract Act). 

 
7.        Sub-Contracting 
7.1 The Contractor may sub contract any portion of work, up to a limit specified in contract 

data, with the approval of the engineer but may not assign the Contract without the 
approval of the Employer in writing. Sub contracting shall not alternative the 
Contractor’s obligations. Sub-contracting of supply or specific items of work is not 
allowed. 

 
7.2 The sub-contractor must be registered in appropriate class and category for the part of 

work to be sub contracted. 

 
8. Other Contractors 
8.1 The Contractor shall cooperate and share the Site with other contractors, public 

authorities, utilities and the Employer between the dates given in the Schedule of other 
Contractor. The Contractors shall refer to in the Contract Data, also provide facilities and 
services for them as described in the Schedule. The employer may modify the schedule of 
other contractors and shall notify the contractor of any such modifications. 
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9. Personnel 
9.1 The Contractor shall employ the key personnel named in the Schedule of Key Personnel 

Referred to in the Contract Data to carry out the functions stated in the Schedule or other 
personnel approved by the Engineer. The Engineer will approve any proposed 
replacement of key personnel only if their qualifications, abilities, and relevant 
experience are substantially equal to or better than those of the personnel listed in the 
Schedule. 

 
 

9.2 If the engineer asks the Contractor to remove a person who is a member of the Contractor 
Staff or his work force stating the reasons the Contractor shall ensure that the person 
leaves the Site within seven days and has no further connection with the work in the 
Contract. 

 

 

10. Employer’s and Contractors Risks 
10.1 The Employer carries the risk which these Contract states are Employer’s risks, and the 

Contractor carries the risks which these Contracts states are Contractors risk. 
 
 

11. Employer’s Risks 
11.1 The employer is responsible for the excepted risks which are (a) in so far as they directly 

affect the execution of the Work, the risks of war, hostilities, invasion, act of foreign 
enemies, rebellion, revolution, insurrection or military or usurped power, civilwar, riot 
commotion or disorder (unless restricted to the Contractor’s employees), and 
contamination from any nuclear fuel or nuclear waste or radio active toxic explosive. 

 

12. Contractor’s   Risks 
12.1 All risks of loss of or damages to physical property and of personal injury and death 

which arise during and in consequence of the performance of the Contract  other  than  
the  excepted   risks  are  the  responsibility   of  the Contractor. 

 
13. Insurance 
13.1 The Contractor shall provide, in the joint names of the Employer and the Contractor,   

insurance cover from the Start date to the end of the Defects Liability Period, in the 
amounts and deductible stated in the Contract data for the following events which are due 
to the Contractor’s risks: 

(a) Loss of or damage to the works, Plant and materials,  

(b) Loss of or damage to Equipment 
(c) Loss of or damages of property (expect the Works, Plant, Materials and Equipment) in 

connection with the Contract; and 
(d) Personal injury or death. 
 

13.2 Policies and certificates for insurance shall be delivered by the Contractor to the Engineer 
for the Engineer’s approval before the Start Date. All such insurance shall provide for 
compensation to be payable in the types and proportions of currencies required to rectify 
the loss or damage incurred. 
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13.3 If the Contractor does not provide any of the policies and certificates required, the 
Employer may affect the insurance which the Contractor should have provided and 
recover the premiums the Employer has paid from payment so otherwise due to the 
Contractor or, if no payment is due, the payment of the premiums shall be a debt due. 

 

13.4 Alterations to the terms of an insurance shall not be made without the approval of the 
Engineer. 

 
13.5 Both parties shall comply with any conditions of the insurance policies. 

 
14. Site Investigation Report 
14.1 The Contractor in preparing the Bid shall rely on any site Investigation reports referred to 

in the Contract Data, supplemented by any information available to the Bidder. 
 

15. Queries about the Contract data 
15.1 The engineer will clarify queries on the Contract Data 

 
16. Contractor to Construct the Works 
16.1 The Contractor shall construct and install the works in accordance with the specification 

and Drawings. 

 
17. The Works to be completed by the Intended Completion Date 
17.1 The Contractor may commence execution of the Works on the Start Date and shall carry 

out the Works in accordance with the programme submitted by the Contractor, as updated 
with the approval of the Engineer, and complete them by the Intended Completion date 

 

18. Approval by the Engineer 
18.1 The Contractor shall submit Specifications and Drawings showing the proposed 

Temporary works to the Engineer, who is to approve them if they comply with the 
Specifications and drawings. 

 

18.2 The Contractor shall be responsible for design of temporary works. 

 
18.3 The Engineer’s approval shall not alter the contractor responsibility for design of the 

Temporary works. 

 
18.4 The Contractor shall obtain approval of third parties to the design of the Temporary 

works where required. 
 
18.5 All Drawings prepared by the Contractors for the execution of the temporary or 

permanent work are subject to prior approval by the Engineer before their use. 
 

 

19. Safety 
19.1 The Contractor shall be responsible for the safety of all activities on the Site. 
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20. Discoveries 
20.1 Anything of historical or other interest or of significant value unexpectedly discovered on 

the site is the property of the Employer. The contractor is to notify the engineer of such 
discoveries and carry out the Engineer’s instructions for dealing with them. 

 
 

21. Possession of the Site 
21.1 The Employer shall give possession of all parts of the site to the Contractor. If possession 

of a part is not given by the date stated in the Contract Data the Employer is deemed to 
have delayed the start of the relevant activities and this will be a Compensation Event. 

 
21.2 If within 25% of the time limit of the project, 80% of possession of the site is not handed 

over to the Contractor, then contractor / Employer may fore-close the contract. Contractor 
/ Employer have to foreclose the work within 30 days after lapse of 25% -time limit and 
after 30 days foreclosure option will be closed. 

 

 

22. Access to the Site 
22.1 The Contractor shall allow the Engineer and any person authorized by the Engineer 

access to the Site, to any place where work inconnection with the Contract is being 
carried out or is intended to be carried out and to any place where materials or plants are 
being manufactured / fabricated / assembled for the works. 

 
 

23. Instructions 
23.1 The Contractor shall carry out all instructions of the Engineer pertaining to works which 

comply with the applicable laws where the site is located. 
 
 

23.2 The Contractor shall permit the Employer to inspect the Contractor’s accounts and 
records relating to the performance of the Contractor and to have them audited by 
auditors appointed by the Employer, if so required by the Employer. 

 
 

24. Disputes 
24.1 If the Contractor is of the view that a decision taken by the Engineer was either outside 

the authority given to the Engineer by the Contract or that the decision   was   wrongly   
taken,   the   decision   shall   be   referred   to # Superintending Engineer (Higher 
Authority) within 14 days of the notification of the Engineer's decision. If the issue is not 
resolved, any party can refer the matter for conciliation within 15 days from the decision 
given by the # Superintending Engineer. 

 
24.2 (a) For the work upto Rs.100 Cr., if any of the parties not satisfied with the decision 

of the # Superintending Engineer, both the parties have to refer to the Chief 
Engineer concern for the conciliation process. 

 (b) For the work mor ethan Rs.100 Cr., if any of the parties not satisfied with the 
decision of the # Superintending Engineer, both the parties have to refer to the # 
Secretary, Roads & Building Department, Government of Gujarat for the 
conciliation process. 
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If the dispute is not resolved through the conciliation process, he may refer the 
dispute to Gujarat Public Works Contract Dispute Arbitration Tribunal. If the Contractor 
failed to refer claim / dispute to the Higher Authority within 14 days of the notification of 
the Engineer's decision, the Contractor shall not be entitled to any additional payment / 
claim if he doesn't follow the above sequence in stipulated time and he should not stop the 
work. 

 
25. Procedure for Disputers 
25.1 The arbitration shall be conducted in accordance with the arbitration procedure stated in 

the Special Conditions of Contract. 
 

26. Deleted
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B. TIME CONTROL 

27. Programme 

27.1 Within the time stated in the Contract Data the Contractor shall submit to the Engineer 
for approval a Programme showing the general methods, arrangements orders, and 
timing for all the activities in the works along with monthly cash flow forecast. 

 

27.2 An update of the Programme shall be a programme showing the actual progress 
achieved on each activity and the effect of the progress achieved on the timing of the 
remaining work including any changes to the sequence of the activities. 

  
27.3 The Contractor shall submit to the Engineer, for approval updated programme at 

intervals no longer than the period stated in the Contract data. If the Contractor does not 
submit an updated programme with this period, the Engineer may with hold the amount 
stated in the Contract data from the next payment after the date on which the over due 
programme has been submitted. 

 

27.4 The Engineer’s approval of the programme shall not alter the Contractor’s obligations. 
The Contractor may revise the programme and submitit to the Engineer again at any 
time. A revised programme is to show the effect of Variations and Compensations 
events. 

 

28. Extensionof the IntendedCompletion Date 
28.1 The Engineer shall extend the Intended Completion Date if a compensation Event   

occurs   or a Variation is issued which makes it impossible for completion to be 
achieved by the Intended Completion Date without the Contractor taking steps to 
accelerate the remaining work and which would cause the Contractor to incur additional 
cost. 

 

28.2 The Engineer shall decide whether and by how much to extend the Intended Completion 
Date within 35 days of the Contractor asking the Engineer for a decision upon the effect 
of compensation event or Variation and submitting full supporting information. If the 
Contractor has failed to give early warning of delay or has failed to cooperate in dealing 
with delay, the delay by this failure shall not be considered in assessing the new 
Intended Completion Date. 

 

28.3 The Engineer shall within 14days of receiving full justification from the contractor for 
extension of Intended Completion Date refer to the Employer his decision. The 
employer shall in not more than 21 days communicate to the engineer the acceptance or 
otherwise of the Engineer’s decision. If the employer fails to give his acceptance, the 
Engineer shall not grant the extension and the contractor may refer the matter under 
Clause 24.1 

 

29. Deleted 
 

30. Delays Ordered by the Engineer 
30.1 The Engineer may instruct the Contractor to delay the start or progress of any activity 

within the works. 
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31. Management Meetings 
31.1 Either the Engineer or the Contractor may require the other to attend a management 

meeting. The business of management meeting shall be to review the plans for 
remaining work and to deal with matters raised in accordance with the early warning 
procedure. 

 
31.2 The Engineer shall record the business of management meetings and is to provide copies 

of his record to those attending the meeting and to the Employer. The responsibility of 
the parties for actions to be taken is to be decided by the Engineer Either at the 
Management Meeting or after the management meeting and stated in writing to all who 
attended the meeting. 

 
32. Early Warning 
32.1 The Contractor is to warn the Engineer at the earlies opportunity specific likely future 

events or circumstances that may adversely affect the quality of the work, increase the 
Contract price or delay the execution of works. The Engineer may require the contractor 
to provide an estimate of the expected effect of the future event or circumstance   on the 
contract price and completion date. The estimate is to be provided by the Contractor as 
soon as reasonably possible. 

 
32.2 The Contractor shall co operate with the Engineer in making and considering proposals 

for how the effect of such an event or circumstances can be avoided or reduced by any 
one involved in the work and in carrying out any resulting instruction of the Engineer. 
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C. QUALITY CONTROL 

 

# 33. Identifying Defects/Defectliability period 
 
33.1: Defect liability period: The contractor shall be responsible to make good and remedy at 

his own expense any defect which may develop or may be noticed before the period 
mentioned here under from the certified date of completion. The Engineer in charge 
shall give the contractor a notice in writing about the defects and the contractor shall 
make good the same within 15days of receipt of the notice. In the case of failure on the 
part of the contractor, the Engineer- in-charge may rectify or remove or re-execute the 
work at the risk & cost of the contractor. The Engineer-in-charge shall be entitled to 
appropriate the whole or any part of the amount of security deposit towards the 
expenses, if any, incurred by him in rectification, removal or re-execution. The Defects 
Liability period shall be as under…. 
(a) For all works costing upto Rs.50, 000 (amount put to tender), the period shall be 3 

Months from the certified date of completion. 
(b) For all works costing more than Rs.50, 000 and upto Rs.1 crore (amount put 

tender), the period shall be12 (Twelve) months from the certified date of 
completion or one monsoon, which ever is later. 

(c) For major projects costing more than Rs. 1crore, the period shall be 36 Months 
from the certified date of completion which should include three monsoons. 

(d) For original building works the defect liability period will be 4 years or elapse of 4 
monsoon period following date of possession of building taken over by user 
agency following the certified date of completion, which ever is later. 
For the purpose of deciding the monsoon period, the 30th September shall be 

treated as the last date. 
Modified vide R&B D Circular No. PAC–11–102008–2076– N dated 31/8/2009, 

PRCH / 102013 (2976) 2759 - N, Dated 27/05/2013 and Circular No. TNC / 10 / 2016 / 
Clause17A (Correction / (1) C Dated 12/05/2016] 

33.2 Free maintenance guarantee period for works of Road/Bridge 
construction 

(a) For resurfacing work of road free maintenance guarantee period one year from the date 
of completion. 

(b) Incase of widening of the road / strengthening of the road / bridge, the contractor shall 
have to give four years free maintenance guarantee from the certified date of 
completion. During this period the contractor shall visit the site every six months along 
with the concerned Section Officer / Deputy Executive Engineer and will examine the 
work already carried out in this contract like road work, jungle cutting, side shoulders, 
side gutter, road furniture, patta etc. and will prepare Km. wise inspection report duly 
signed by all concerned and any defect observed shall be done within 15 days by the 
contractor at his risk and cost as per the direction of Engineer in charge. The contractor 
needs to do videography of these visits and require submitting at the time of release of 
FMG. If B.T. the surface during the maintenance period of 4 years is worn out then 
agency shall have to provide renewal coating as per tender item as directed by the 
Engineer – in - charge. The amount equivalent to 5% of each running bill shall be with 
held and will be released after the free maintenance guarantee period (i.e. 4 years) is 
over. 
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However, this amount shall be released against fixed deposit or bank guarantee pledge 
in the name of Executive Engineer after completion certificate of work is issued. 

 

(1) The flakiness and elongation index (combined) for coarse aggregates under no 

circumstances shall exceed the allowable limit set forth in the relevant clause for the 

material in question. 

(2) 2% of the amount eligible for the paymen to bituminous items shall be with held till the 

miscellaneous items like earth work in embankment / cutting for side shoulders, side 

gutters, kilometer / indicator / guard stones, sign boards etc. are completed in all respect 

by the contractor. After completion of the miscellaneous items, the above said 2% with 

held amount shall be released. (Govt. of Gujarat's G.R.No.: TNC-10-2013-3 (Part-3) /C, 

Dtd.13/12/2013). 

 (3)  Videography for the surface under Maintenance Guarantee is to be done as per Govt. 

letter No.: SSR/10/2015-16/26/C, Dtd.26/11/15 for the work costing more than Rs.5.00 

Crore. 

(4) Setting up of adequate laboratory & deployment of quality engineers. 

 The contractor shall have to setup the laboratory with adequate equipment. Till the 

setting up of adequate laboratory is completed & reported of this to the engineer 

(subject to due verification by engineer’s representative) by contractor in writing, 

Rs.2,00,000/- shall be with held. The qualified quality Engineer shall be deployed 

exclusively for this contract by the contractors. If quality Engineer is not deployed by 

contractor with in one month after the date of work order, the amount equivalent to 

Rs.20,000 per month shall be recovered till the actual deployment of quality engineer. 

The amount so recovered towards the deployment of quality engineers shall not be 

refunded. 

(5) Asphalt  work  will  have  to  be  cross  checked  as  per  G.R.  No.: RGN / 60 / 2006 / 

35 / C, dtd. 31/05/07 before final bill is paid. 

(6) Maintenance during Construction Period: During the Construction Period, the 

Contractor shall maintain, at his own risk and cost, the existing lane (s) of the roads so 

that the traffic worthiness and safety there of are at no time materially inferior as 

compared to their condition 10 (ten) days prior to the date of the Agreement, and shall 

under take the necessary repair and maintenance works for this purpose; provided that 

the Contractor may, at his cost, interrupt and divert the flow of traffic if such 

interruption and diversion is necessary for the efficient progress of works and conforms 

to Good Industry Practice; provided  
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further that such interruption and diversion shall be undertaken by the Contractor only 

with the prior written approval of the Executive Engineer which approval shall not be 

unreasonably with held. For the avoidance of doubt, it is agreed that the Contractor shall 

at all times responsible for ensuring safe operation of the road. 

33.3 The Engineer shall check the Contractor’s work and notify the Contractor of any 

defects that are found. Such checking shall not affect the Contractor’s responsibilities 

the Engineer may instruct the Contractor to search for a Defect and to uncover and test 

any work that the Engineer considers may have a Defect. 
 

34. Tests 

34.1 If the engineer instructs the Contractor to carry out a test not specified in the 

Specification to check whether any work has a Defect and the test shows that it does, the 

Contractor shall pay for the test and any samples. If there is no defect the test shall be a 

Compensation Event. 
 

34.2 # 1% of the amount of work done should be deducted from R.A. Bill of the contractor 

for testing the quality of material workmanship, irrespective of actual charges. 

34.3 Agency has to establish testing laboratory onsite for the various test to be carried out in 

the work for this purpose agency shall construct a pukka laboratory building with all 

facility on site at location specified by the engineer in charge. 
 

35. Correction of defects 

35.1 The engineer shall give notice to the Contractor of any defects before the end of the 

defects Liability Period, which begins at Completion and is defined in the contract data. 

The Defects Liability Period shall be extended for as long as Defects remain to be 

corrected. 
 

35.2 Every time notice of a Defect is given, the Contractor shall correct the notified defect 

within the length of time specified by the Engineer’s notice. 
 

36. Uncorrected Defects 

36.1 If the Contractor has not corrected a defect within the time specified in the Engineer’s 

notice, the Engineer will assess the cost of having the Defect corrected, and the 

Contractor will pay this amount. 
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D. COST CONTROL 
 
37. Bill of Quantities 

37.1 The bill of Quantities shall contain items for the constructions, installation, and testing 

and commissioning work to be done by the Contractor. 

37.2 The bill of Quantities is used to calculate the Contract price. The Contractor is paid for the 

quantity of the work done at the rate in the Bill of Quantities for each item. 

 

38. Change inthe Quantities 

38.1 The Engineer shall have power to make any alterations in or addition to the original 

specifications, drawings, designs and instructions that may appear to him to be necessary 

or advisable during the progress of the work and the contractor shall be bound to carry out 

the work in accordance with any instruction in this connection which may be given to him 

in writing signed by the Engineer and such alteration shall not in validate the contract and 

any additional work which the contractor may be directed to do in the manner above 

specified as part of the work shall be carried out by the contractor on the same conditions 

in all respects on which he agreed to do the main work and at the same rate as are 

specified in the tender for the main work. Except that when the quantity of any item 

exceeds the quantityas in the tender by more than 130%, the contractor will be paid for 

the quantity in excess of 130%, at the rate entered in the SOR of the year during which the 

excess in quantity is first executed. 

 

39. Variations 

39.1 All Variations shall be included in updated programmes produced by the Contractor. 

 

40. Payments for Variations 

40.1 If the additional or altered work includes any class of work for which no rate is specified 

in this contract, then such class of work shall be carriedout as under. 

 

(i) At the rate derived from the item within the contract which is comparable to the one 

involving additional or altered class of work; where there are more than one comparable 

items, the item of the contract which is nearest in comparison with regard to class or 

classes of the work involved shall be selected and the decision of the Superintending 

Engineer as to the nearest comparable item shall be final and binding on the contractor. 

 

(ii) If the rate can not be derived in accordance with (i) above, such class of works shall be 

carried out at the rate entered in the Schedule of Rates of the division 
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for the year in which the tender was received, increased or decreased by the percentage 

by which the tender amount is more or less as compared to the amount arrived at the rates 

in the “Schedule of Rates” of the Division in the year in which the tender was received. 

If the Schedule of rates of the Division does not contain all the items, the percentage 

increase or decrease of the tender shall be calculated considering such items which were 

included in the “Scheduled Rates” of the division for the year and for materials consumed 

on such item the rate to be charged would be the basic rate taken in to account for fixing 

the rate in S.O.R. referred to above. 
 

(iii) If it is not possible to arriveat the rate from (i) and (ii) above, such class of work shall be 

carried out at the rate decided by the competent authority on the basis of detailed rate 

analysis after hearing the contractor before a Committee of two Superintending 

Engineers stationed at the same place or the nearest place. 

40.2 If the additional or altered work, for which no rate is entered in the “Schedule of Rates” of 

the Division is ordered to be carried out before the rate agreed upon, then the contractor 

shall with in seven days of the date of receipt by him of the order to carry out the work, 

inform the Engineer – in – charge of the rate, which it is his intention to charge for such 

class of work and if the Engineer in charge does not agree to this rates, he shall by notice 

in writing be at liberty to cancel his order to carry out such class of work and arrange to 

carry it out in such manner as he may consider it advisable, provided always that if the 

contractor shall commence work or incur any expenditure in regard thereof before  the  

rates  shall  have  been  determined   as  lastly   here in  before mentioned, then in such 

cases he shall only be entitled to be paid in respect of the work carried out or expenditure 

incurred by him prior to the date of the determination of the rate aforesaid according to 

such rate or rates as shall be fixed by the Engineer - incharge. In the event of the dispute, 

the decision of the Superintending Engineer of the Circle shall be final.  

Where, however, the work is to be executed according to the designs, drawings 

and specifications recommended by the contractor and accepted by the competent 

authority, the alternation above referred to shall be within the scope of such designs, 

drawings and specifications appended to the tenders. 

The time limit for the completion of the work shall be extended in the proportion 

that the increase in the cost occasioned by alterations bears the cost of the original work 

and the certificate of the Engineer-in-charge as to such proportion shall be final and 

conclusive. 
 

41. Cash Flow Forecasts 
 

41.1 When the programme is updated, the contractor is to provide the engineer with an updated 

cash flow forecast.  
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42. Payment certificates. 
 

42.1 The Contractor shall submit to the Engineer monthly statements of the estimated value of 

the work completed less the cumulative amount certified previously. 
 

42.2 The Engineer shall check the Contractor’s monthly statement within 14 days and certify 

the amount to be paid to the Contractor after taking in to account any credit or debit for 

the month in question in respect of materials for the works in the relevant amounts and 

under conditions set forth in sub-clause 32.3 of the Contract Data (secured Advance). 
 

42.3 The value of work executed shall be determined by the Engineer. 
 

42.4 The value of work executed shall comprise the value of the quantities of the items in the 

Bill of Quantities completed. 
 

42.5 The value of work executed shall include the valuation of variations and compensation 

events. 
 

42.6 The Engineer may exclude any item certified in a previous certificate or reduce the 

proportion of any item previously certified in any certificate in the light of later 

information. 
 

43. Payments 

43.1 Payments shall be adjusted for deductions for advance payments, retention, other recovery 

in terms of the contract and taxes at source, as applicable under the law. The Employer 

shall pay the Contractor the amounts certified by the Engineer within 28 days of the date 

of each certificate. 
 

43.2 Payment of GST (prevailing rates) on the amount payable under the contract to the 

Contractor will be made by the Employer. Hence, it is the responsibility of the contractor 

to pay the GST to the concerned Authority. 
 

43.3 Items of the works for which no rate or price has been entered in will not be paid by the 

Employer and shall be deemed covered by other rates and prices in the Contract. 
 

44. Compensationevents 

44.1 The following are compensation Events unless they are caused by the Contractor: 

(a) The Employer does not give access to a part of the Site by the site Possession date stated 

in Contract data to the Contractor 
 

44.2 In case of compensation event occurs and it prevents the work being completed beyond 

the Intended Completion Date then Authority will approve EOT with eligible contractual 

price escalation. 
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45. Tax 

45.1 The rates quoted by the Contractor must be inclusive of all taxes prevailing on due date of 

bid submission except GST. However, any subsequent changes in the tax structure by 

Government after due date of bid submission will be compensated (+/-) on availability or 

submission of actual documentation. Contractor will have to intimate Engineer regarding 

changes occurred in the tax structure after bid submission. If the contractor fails to 

provide such information and if any financial obligation may arise due to changes in tax 

structure, same will be recovered from the contractor. 
 

45.2 GST will be paid separately on the bills. Hence, it is the responsibility of the contractor to 

pay the GST to the concerned Authority. 
 

46. Currencies. 

46.1 All payment shall be made in Indian Rupees. 
 

47. Price Adjustment 

47.1 Contract price shall be adjusted for increase or decrease in rates and price of labour, 

materials, fuels and lubricants in accordance with the following principles and procedures 

and as per formula given in the contract data: 
 

(a) The price adjustment shall apply for the work done from the start date given in the 

contract data up to end of the initial intended completion date or extension granted by the 

Engineer and shall not apply to the work carried out beyond the stipulated time for 

reasons attributable to the contractor. 
 

(b) The price adjustment shall be determined during each month from the formula given in 

the contract data. 

(c) Following expressions and meanings during to the work done during each month 

R = Total value of work done during the month. It would in clude the amount of secured 

advance granted, if any, during the month less the amount of secured advance recovered, 

if any during the month. It will exclude value for works executed under variations for 

which price adjustment will be worked separately based on the terms mutually agreed. 
 

47.2 To the extent that full compensation for any rise or fall in costs to the contractor is not 

covered by the provisions of this or other clause in the contract, the unit rates and prices 

included in the contract shall be deemed to include amounts to cover the contingency 

such other rise or fall in costs. 
 

48. Retention 

48.1 The Employer shall retain from each payment due to Contractor the proportion stated in 

the Contract Data until Completion of the whole of the Works. 
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48.2 On Completion of the whole of the Work half the total amount retained is repaid to the 
Contractor and half when the Defects Liability Period has passed and the Engineer has 
certified that all Defects notified by the Engineer to the Contractor before the end of this 
period have been corrected. 

 
48.3 On completion of the whole works, the contractor may substitute retention money with an 

“on demand” Bank guarantee. 
In case, Contractor requests for refund of the Retention Money deducted by the 

Employer under the provision of this clause, Employer shall consider the said request of 
the Contractor provided that the refund here under shall be made in tranches of not less 
than 1% (One Percent) of the Contract Price and  Contractor  furnishes an irrevocable and  
unconditional Bank guarantee for an equal amount substantially in the format of Bank 
Guarantee for Performance Guarantee Enclosed with SBD and valid up to 60 day beyond 
the scheduled / extended Defects Liability Period. On completion of the whole works, the 
contractor has however an option to submit a fresh irrevocable and unconditional Bank 
Guarantee for an amount equal to 5% of the total value of work executed substantially in 
the format of Bank Guarantee for Performance Guarantee enclosed with SBD and valid 
up to 60 days beyond the Defect Liability Period and yet refund the Retention Money 
Bank Guarantee submitted for refund of Retention Money. 

 
49. Liquidated Damages 
49.1 The Contractor shall pay liquidated damages to the Employer at the rate per day stated in 

the Contract Data for each day that the Completion Date is later than the Intended 
Completion Date (for the whole works or the mile stone as stated in the contract data). 
The total amount of liquidated damages shall not exceed the amount defined in the 
Contract Data. The Employer may deduct liquidated damages from payment due to the 
Contractor. Payment of liquidated damages does not affect the Contractor’s liabilities. 

 
49.2 If the Intended Completion Date is extended after liquidated damages have been paid, the 

Engineer shall correct any over payment of liquidated damages by the Contractor by 
adjusting the next payment certificate. The Contractor shall not be entitle for any interest 
on the over payment calculated from the date of payment to the date of repayment. 

 
49.3 If the contractor fails to comply with the time for completion as stipulated in the tender, 

then the contractor shall pay to the employer the relevant sum stated in the Contract Data 
as Liquidated damages for such default and not as penalty for every day or part of day 
which shall elapse between relevant time for completion and the date stated in the taking 
over certificate of the whole of the works on the relevant section, subject to the limit state 
in the contract data. 

The employer may, without prejudice to any other method of recovery deduct the 
amount of such damages from any monies due to become due to the contractor. The 
payment or deduction of such damages shall not relieve  
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the contractor from his obligation to complete the works on from any other of his 
obligations and liabilities under the contract. 

 

49.4 If, before the Time for Completion of the whole of the Works or, if applicable any 

Section, a Taking Over Certificate has been   issued for any part of the Works or of a 

Section, the liquidated damages for delay in completion of the remainder of the Works or 

of that Section shall, for any period of delay after the date stated in such Taking – Over - 

Certificate, and in the absence of alternative provisions in the Contract, be reduced in the 

proportion which the value of the parts certified bears the value of the whole of theWorks 

or Section, as applicable. The provisions of this Sub – clause shall only apply to the rate 

of liquidated damages and shall not affect the limit there of. 

 

50 Bonus 

50.1 If the contractor achieves completion of the whole of the works prior to the intended 

Completion Date prescribed in Contract Data the Employer shall pay to the contractor a 

sum stated in Contract Data as bonus for every completed month but subjected to 

maximum amount as stated in Contract Data; which shall elapse between the date of 

completion of all items of works as stipulated in the contract, including variation order by 

the Engineer and the time prescribed in Clause17. 
 

50.2 Bonus shall be paid only to works amounting to above INR 5 crore with time limit of the 

works is equal or more than 6 months. The bonus would be paid as under 
 

 

% of Time Saved % of Initial Contract Price 
entitled forBonus 

50% 5% 

40% 4% 

30% 3% 

20% 2% 

10% 1% 

Less than 10% 0% 

 

51.      Advance Payment. 
51.1 The Employer shall make advance payment (not to be paid less than two 

installments except in special circumstances for which the reason to be Recorded in 
writing) to the Contractor of the amounts stated in the Contract Date by the date 
stated in the Contract Date, against provision by the Contactor of an Unconditional 
Bank Guarantee Format by a bank acceptable to the Employer in amounts and 
currencies request at least 110% of the advance payment. The guarantee shall 
remain effective until the  
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advance payment has been repaid, but the amount of the guarantee shall be 
progressively reduced the amount repaid by the Contractor. The Mobilization 
Advance Would Be deemed interest bearing advance at an interest rate of 10% to 
becompounded, quarterly. 

 
51.2 The Contractor is to use the advance payment only to pay for Equipment, plant and 

Mobilization expenses required specifically for execution of the Works.  The 
Contractor shall demonstrate that advance payment has been used in this way by 
supplying copies of invoice or other documents to the engineer. 

 
51.3 The advance payment shall be repaid by deduction proportionate amount from 

payments other wise due to the Contractor, following the schedule of completed 
percentages of the Works on a payment basis. No account shall be taken of the 
advance payment or it repayment assessing valuation of work done, variations, 
price adjustments, Compensation Events, or Liquidated damages. 

 

51.4 Deleted 

 
52. Securities 
52.1 The performance Security (including additional security for unbalanced bids) shall 

be provided to the Employer no later than the date specified in the Letter of 
Acceptance and shall be issued in an amount and form and by a bank or surety 
acceptable to the Employer, and denominated in Indian Rupees. The performance 
Security shall be valid until date 60 days from the date of expiry of Defects 
Liability Period and the additional security for unbalanced bids shall be valid until 
date 28 days from the date of issue of the certificate of completion. 

 
53. Deleted 

 
54. Cost of Repairs. 
54.1 Loss or damage to the Works or Materials to be incorporated in the Works between 

the Start date and the end of Defects Correction periods shall be remedied by the 
Contractor at the Contractor’s cost if the loss or damages arises from the 
Contractor’s acts oromissions. 
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E. FINISHING THE CONTRACT 

 
55. Completion 

55.1 The Contractor shall request the Engineer to issue a Certificate of Completion of the 

works and the Engineer will do so upon deciding that the work is completed. 
 

56. Taking Over 

56.1 The Employer shall take over the Site and the Works with in seven days of the 

Engineer issuing a certificate of Completion. 
 

57. Final Account 

57.1 The Contractor shall supply to the Engineer a detailed final account of the total 

amount that the Contractor considers payable as full and final settlement of all 

claims under the Contract for items before the end of the Defects Liability Period. 

The Engineer shall issue a Defect Liability Certificate and certify any final payment 

that is due to the Contractor with in 56 days of receiving the Contractor's account if 

it is corrected complete. If it is not, the Engineer shall issue within 56 days a 

schedule that states the scope of the corrections or additions that are necessary. If the 

Final Account is still unsatisfactory after it has been resubmitted, the Engineer shall 

decide on the amount payable to the Contractor and issue a payment certificate, 

within 56 days of receiving the Contractor’s revised account. 

57.2 If reversal is characteristic of tender (L1 becoming L2) on account of excesses and 

savings in final account is observed, the Engineer / Employer shall be at liberty to 

restrict the final payment of BOQ items to the lowest amount evaluated of the bids 

considering the final quantities and the rates quoted including the rebate if any. 

Payment of variation items shall however make at the rates approved by the 

Employer, within 90 days from the physical completion of work. 
 

58. Operating and Maintenance Manuals 

58.1 If “as built” drawings and / or operating and maintenance manuals are required, the 

Contractor shall supply them by the dates stated in the Contract data. 
 

58.2 If the Contractor does not supply the Drawings and / or manuals by the dates stated 

in the Contract data, or they do not receive the Engineer’s approval, the Engineer 

shall with hold the amount stated in the Contract Data from payments due to the 

Contractor. 
 

59. Termination 
 

59.1 The Employer or the Contractor may terminate the Contract if the other party causes 

a fundamental breach of the Contract. 
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59.2 Fundamental breaches of Contract include, but shall not be limited to the following: 

1. The contractor stops work for 28 days when no stoppage of work is shown on 

the current programme and the stop page has not been authorized by the 

Engineer. 

2. The Engineer instructs the Contractor to delay the progress of the Works and the 

instructions are not withdrawn within 28 days; 
 

3. The Employer or the Contractor is made bankrupt goes into liquidation other 

than for a reconstructions or amalgamation. 

4. A payment certified by the Engineer is not paid by the Employer to the 

Contractor within 56 days of the date of the Engineer’s certificate. 

5. The Engineer gives Notice that failure to correct particular Defect is a 

fundamental  breach of Contract and  the Contractor fails to correct it within a 

reasonable period of time determined by the Engineer; 

6. The Contractor does not maintain a security which is required; 

7. The Contractor has delayed the completion of works by the number of days for 

which the maximum amount of liquidated damages can be paid as defined in the 

Contract data; and 

8. If the Contractor, in the judgment of the Employer has engaged incorrupt or 

fraudulent practices in competing for or in executing the Contract. 

For the purpose of this paragraph: “corrupt practice” means the offering, 

giving, receiving or soliciting of anything of value to influence the action of a public 

official in the procurement process contract execution. “Fraudulent practice” means 

misrepresentation of facts in order to influence a procurement process or the 

execution of a contract to the detriment of the borrower, and includes collusive 

practice among Bidders (prior to or for bid submission) designed to establish bid  

prices  at artificial non-competitive levels to deprive the Borrower of the benefits of 

free and open competition. 
 

59.3 When either party to the Contract gives notice of a breach of contract to the Engineer 

for a cause other than those listed under Sub Clause 59.2 above, the Engineer shall 

decide whether the breach is fundamental or not. 
 

59.4 Not with standing the above, the employer may terminate the Contract for 

convenience. 
 

60. Payment up on Termination 

60.1 If the Contract is terminated because of a fundamental breach of Contract by the 

Contractor, the Engineer shall issue a Certificate for the value of the work done less 

advance payments received up to the date of the issue of the certificate,  
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less other recovery due in terms of the contract, less taxes due to deducted at source 

as per applicable law and less the percentage to apply to the work not completed as 

indicated in the Contract data. Additional Liquidated Damages shall not apply. If the 

total amount due to the Employer exceeds any payment due to the Contractor the 

difference shall be a debt payable to the Employer. 
 

60.2 If the Contract is terminated at the Employer’s convenience or because of a 

fundamental breach of Contract by the Employer, the Engineer shall issue a 

certificate for the value of the work done, the cost of balance material brought by  

the contractor and available at site, the  reasonable cost of removal of equipment, 

repatriation of the Contractor’s personnel employed solely on the works, and the 

Contractor’s cost of protecting and securing the Works and less advance payment 

received up to the date of the certificate, less other recoveries due in terms of the 

contract and less taxes due to deducted at source as per applicable law. 
 

61. Property 

61.1 All materials on the Site, Plant Equipments, Temporary Works and Works are 

deemed to be property of the Employer, if the Contract is terminated because of a 

Contractor’s default. 
 

62. Release from Performance 

62.1 If the Contract is frustrated by the outbreak of war of any other event outside the 

control of either the Employer or the Contractor the Engineer shall certify that the 

Contract has been frustrated. The Contractor shall make the Site Safe and Stop Work 

as Quickly as Possible after receiving this certificate and shall be paid for all work 

carried out before receiving it and for any work carried out afterwards to which 

commitment was made. 
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F.         SPECIAL   CONDITIONS OF CONTRACT 
 

 

63. LABOUR 
The Contractor shall, unless other wise provided in the Contract, make his 

ownar rangements for the engagement of all staff and labour, local or other, and for 
their payment of housing, feeding and transport. 

The Contractor shall, if required by the Engineer, deliver to the Engineer 
return in detail, in such form and at such intervals the Engineer may prescribe, 
showing the staff and the numbers of the several classes of labour from time to time 
employed by the Contractor on the site and such other information as the Engineer 
may require. 

 

64. COMPLIANCE WITH LABOUR REGULATIONS 
 

During continuance of the contact, the Contractor and his sub- contractor shall a 
bide atall times by all existing labour enactments and rules made thereunder, 
regulations, notification and bylaws of the State or central Government or   local 
authority and any other labour law (including rules), regulations, by elastomers be 
passed or notifications that may be issued under any labour law in future either by 
the State or the Central Government or the local authority. Salient features of some 
of the major labour laws that are applicable to the construction industry are given 
below. The Contractor shall keep the Employer indemnified in case any action is 
taken against the Employer by the competent authority on account of contravention 
of any of the provisions of any Act or rules made thereunder, regulations or 
notifications including amendments. If the Employer is caused to pay or reimburse, 
such amounts as may be necessary to cause or observe, or for observance of the 
provisions stipulated in the notifications / bye laws / Acts / Rules / regulations 
including amendments, if any, on the part of the Contractor, the Engineer / 
employer shall have the right to deduct any money due to the Contractor including 
is amount of performance security. The Employer / Engineer shall also have the 
right to recover from the Contractor any sum required or estimated to be required 
for making good the loss or damage suffered by the Employer. 

The Employees of the Contractor and the Sub-Contractor in no case shall 
be treated as the employees of the Employer at any point to time.
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SALIENT FEATURES OF SOME MAJOR LABOUR AND OTHER LAWS APPLICABLE TO 
ESTABLISHMENTS ENGAGED IN BUILDING AND OTHER CONSTRUCTION WORK 

 

A) Workmen Compensation Act 1923:- The Act provides for compensation in case of 
injury by accident arising out of and during the course of employment. 

 

B) Payment of Gratuity Act. 1972:- Gratuity Is Payable to an employee under the Acton 
Satisfaction Of certain conditions on separation of an employee has completed 5 years 
service or more on death, the rate of 15day swages for every completed year of service. 
The Actis applicable to all establishments employing 

10 or more employees. 
 

C) Employees P.F. and Miscellaneous Provision Act 1952 :- The Act Provides for 
monthly contributions  by the  employer  plus workers @ 10% or 8.33% The benefits 
payable under the Act are: 

 

1. Pension or family pension on retirement or death, as the case may be. 
2. Deposit linked insurance on the death in harness of the worker. 
3. Payment of P.F. accumulation on retirement / death etc. 
 

D) Maternity Benefit Act 1951:- The Act provides for leave and some other benefits to 
women employees in case of confinement or miscarriage etc. 

 

E) Contract Labour (Regulation & Abolition) Act 1970 :- The Act provides for certain 
welfare measures to be provided by the Contractor to contract labour and in case the 
Contractor fails to provide, the same are required to be provided, by the Principal 
Employer by Law. The principal Employer is required to take Certificate of Registration 
and the Contractor is required to take license from the designated Officer. The Actis 
applicable to the establishments or Contractor of Principal Employer, if they employ 20 
or more contract labour. 

 

F) Minimum Wages Act 1948 :- The Employer is supposed to pay not less than the 
Minimum Wages fixed by appropriate Government as per provisions of the Act, if the 
employment is a scheduled employment. Construction of Building, Roads, and 
Runways are scheduled employment. 

 

G) Payments of wages Act 1936 :- It lay down to by what date the wages are to be paid, 
when it will be paid and what deductions can be made from the wages of the workers. 

 

H) Equal remunerations  Act 1979 :- The Act   provides for payment of equal wages for 
work of equalnature to Maleand Female workers and for not making discrimination 
against female employees in the matter of transfer, training and promotions etc. 

 

I) Payments of Bonus Act 1965 :- The Act  is applicable to all establishments employing 
20 or more employees.  The Act provides for payments of annual bonus subject to a 
minimum of 8.33% of wages and maximum of 20% of wages to employees drawing Rs. 
3500/- per month or less. The bonus to be paid to employees getting Rs, 2500/- per 
month or above Rs. 3500/- per month shall be worked out by taking wages as Rs. 2500/- 
per month only. The Act does not 
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Apply to certain establishments. The newly set-up establishments are exempted for five 
years in certain circumstances. Some of the State Governments have reduced the 
employment size from 20 to10 for the purpose of applicability of this Act. 

 

J) Industrial Disputes Act 1947 :- The Act lays down the machinery and procedure for 
resolutions of Industrial disputes, in what situations a strike or lock- out become illegal 
land what are the requirements for laying of for retrench the employees or closing down 
the establishment. 

 

K) Industrial employment (standing Orders) Act 1946:- It is applicable to all 
establishment employing 100 or more workmen (employment size reduced by some of 
the State and Central Government to 50). The Act provides for laying down rules 
governing the conditions of employment by the Employer on matters provided in the 
Act and gets the same certified by the designated Authority. 

 

L) Trade Unions Act 1926:- The Actlays the procedure for registration of trade unions of 
workmen and employers. The Trade Unions registered under the Act have given certain 
immunities from civil and criminal liabilities. 

 
M) Child Labour (Prohibition & Regulation Act 1986 :- The Act prohibits employment 

of children below  14  years of age in certain occupations and process and provides for 
regulation of employment of children in all other occupations and processes. 
Employment of Child Labour is prohibited in Building and Construction Industry. 

 
N) Inter–State Migrant workmen’s (Regulation of Employment & Conditions of 

service) Act 1979 :- The Actis applicable to an establishment which employs 5 or more 
inter - state  migrant workmen through an intermediary (who has recruited workmen one 
state for employment in the establishment situated in another state). The inter-state 
migrant workmen, is a establishment to which this Act becomes applicable, are required 
to be provide certain facilities such as housing, medicalaid, traveling expenses from 
home up to the establishmentand back, etc. 

 

O) The Building and Other Construction workers (Regulation of employment and 
Conditions of Service) Act 1996 and the Cess Act of 1996 :- All the establishments 
who carry on any building or other constructions work and employ 10 or more workers 
are covered under this Act. All such establishments are required to pay cess at the rate 
not exceeding 2% of the cost of constructionas may be modified by the government. 
The Employer of the establishment is required to provide safety measures the Building 
or construction work and other welfaremeasures, such as canteens, First Aid facilities, 
Ambulance, Housing accommodations for workers near the work place etc. The 
Employer to whom the Act applies has to obtain a registration certificate from the 
Registering Officers appointed by the Government. 
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P) Factories Act 1948 :- The Actlays down the procedure for approval of plans before 
settingup a  factory, health and safety provisions, welfare provisions, working hours, 
annualearned leaveand rendering information regarding accidents or dangerous 
occurrence to designated authorities. It is applicable to premises employing 10 persons 
or more with aid of power or 20 or more persons without the aid of powers engaged in 
the manufacturing process. 

 

Q) Royalty charges :- The contractor shall pay the royalty to the competent 
authority as per rule. The royalty charges paid shall be borne by the contractor 
and shall not be reimbursed by the Employer. 

 

R) Following Pollution control Acts and amendments made there of from time 
to time shall be applicable. 

 

1. Water (Preservation and control of Pollution) Act, 1974 
2. Air (Prevention and Control of Pollution Act 1981 
3. Environmental (Protection) Act 1986 

 

The contractor must commit to adopting Environmental management 
plan for best energy use, waste management, the reduction of pollution as in 
EMS (Environmental Management system) ISO-14001-2015 

 

65. ARBITRATION (GCC Clause 24) 

The procedure for arbitration will be as follows:- 
 

24.1 If the Contractor is of the view that a decision taken by the Engineer was either 
outside the authority given to the Engineer by the Contractor that the decision was 
wrongly taken, the decision shall be referred to # Superintending Engineer (Higher 
Authority) within 14 days of the notification of the Engineer's decision. If the issue 
is not resolved, any party can refer the matter for conciliation within 15 days from 
the decision given by the # Superintending Engineer. 

24.2 (a) For the work upto Rs.100 Cr., if any of the parties is not satisfied with the 
decision of the # Superintending Engineer, both the parties have to refer to the # 
Chief Engineer concerned for the conciliation process. 
(b) For the work more than Rs.100 Cr., if any of the partiesis not satisfied with the 
decision of the Superintending Engineer, both parties have to refer to the # 
Secretary, Roads & Building Department, Government of Gujarat for the 
conciliation process. If the dispute is not resolved through the conciliation process, 
contractor may refer the dispute to Gujarat Public Works Contract Dispute 
Arbitration Tribunal. If the Contractor failed to refer a claim / dispute to the Higher 
Authority within 14 days of the notification of the Engineer's decision, the 
Contractor shall not been titled to any additional payment / claim if he doesn't 
follow the above sequence of stipulated time. However, during such period, he 
would not stop the work in any case. 
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SECTION - 4 
CONTRACT DATA 

 
 
 
 
 
 
 
 
 
 
 
 
 



 

Item 
 
 
 

1. 

marked“N/A”donot applyto this Contract. 
 
 
 
The Employers is 

Clause Reference with 
respect to section 3 

 
 

[CL.1.1] 

 Name : Secretary, (R&B) Department, Govt. of Gujarat 
 Address: 2nd Floor Block No. 14,New Sachivalaya, Gandhinagar  

 Name of authorized Representative (will be intimated later) 
2. The Engineer is  The Executive Engineer, Panchayat(R&B) Division, 
 Name of Authorized Representative: Shri.  

3. The Defects Liability Period is 3 (THREE) years from the date of 
completion. 

[CL.1.1&33] 

4. The Start Date shall be 1st days for the date of issue of the Notice to 
proceed with the work. 

[CL.1.1] 

5. The Intended Completion Date for the whole of the works is 
9 Months after start of work with the following mile stones: 

[CL.1.1,17&2] 

 Milestone dates: 
Physical works to be completed Period from the start date 
Milestone 1 i.e 25 %        68.00 Days.  
Milestone 2 i.e 50 %        137.00 Days.  
Milestone 3 i.e 75 %        205.00 Days 
Milestone 4 i.e 100 %      274.00 Days 

[CL.2.2&49.1] 

6. The Site is located at : CONSTRUCTION OF CLINIC-ANIMAL HUSBANDARY 
BUILDING AT NALIYA TA.ABADASA 

[CL.1.1] 

7. The name and identification number of the Contract is: [CL.1.1] 
8. The works consist of…Building works…with items as per B.O.Q. The 

works shall, interalia, include the following, as Specified or as 
directed: 

[CL.1.1] 

 (A) Road Works 
Site clearance; setting – out and layout; widening of existing carriage way 
and strengthening including camber corrections; construction of new road / 
Parallel service road; bituminous pavements remodeling / construction of 
Junctions, inter sections, busbays, lay-bays; supplying and placing of 
drainage Channels, flumes, guard posts and guard other related items; 
construction / extension of cross drainage works, bridge, approaches and 
other related stones; protective works for roads / bridge; all  aspects of 
quality assurance of various components of the works; rectification of The 
defects in the completed works during the Defects   Liability Period; 
submission of “As-built’’ drawings and any other related documents; and 
other item of work as may be required to be  carried out for completing the 
work  in accordance with the drawings and the provisions of the contract and 
to ensure safety. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

# CONTRACT DATA 
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 (B) Bridge Works 
 

Site clearance; settingout, provision of foundations, piers abutments 

 

And bearing; prestressed / reinforced cement concrete superstructure; 
Wearing coat, hand railings, expansion joints, approach slabs, drainages 
Spouts / down take pipes, arrangements for fixing light posts, water 
mains, utilities etc; provision of suitably designed protective works; 
Providing wing/return walls; provision of road markings, road signs 
etc.; all aspect so quality assurance; clearing the site and handing over 
The works on completion; rectification of the defects during the Defects 
Liability Period and submission of “As-built” drawings and other 
Related documents; and other items of work as may be required to be 
Carried out for completing the works in accordance with the drawings 
And the provisions of the contract and to Insure safety 
 
(C) Other Items  

 
[CL.1.1] 

 
 
 

10. 

 

Any Other Items as required to fulfill all contractual obligations as per the Bid 
documents. 
The following documents also form part of the Contract: 

 
 
 

[CL.2.3(9)] 
 As per clause 2-3  

11. The law which applies to the Contract is the law of Union of India [CL.3.1] 

12. The language of the Contract documents is English [CL.3.1] 

13. Limit of  sub contracting 25% of the Initial Contract Price [CL.7.1] 

14. The Schedule of Other Contractors [CL.8] 

15. The Schedule of Key Personnel As per Annex– II to Section I [CL.9] 

16. The minimum insurance cover for physical property, injury and death [CL13] 

 Is Rs.5 lakhs per occurrence with the number of occurrences limited  

 To four. After each occurrence, the contractor will pay additional  

 premium necessary to make insurance valid for four occurrences  

 always.  
 

17. 
 

Site Investigation report 
 

[CL.14] 
18. The Site Possession dates shall be Available from 1st day of Work Order [CL.21] 
19. 

 

 
20. 

The period for submission of programme for approval of the engineer shall 
be 21 days from the issue of Letter of Acceptance. 
The period between program updates will be 68 . days. 

[CL.27.1] 
 

[CL.27.3] 
21. 

 

 
22. 

The amount to be withheld for late submission of an updated programme 
shall be Rs. 1.0 lakhs  
The following events shall also be Compensation Events 

[CL.27.3] 
 

[CL.44] 
 Sub stantially  adverse  ground  conditions  encountered  during  the 

Course of execution of work not provided for in the bidding document. 
 

(i) Removal of underground utilities detected subsequently 
(ii) Significant changes in classification of soil requiring 

additional mobilization by the contractor, e.g. ordinary soil to 
rock excavation, 

(iii) Removal of unsuitable material like marsh, debris dumps, 
etc. not caused by the contractor. 
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(iv) Artesian conditions 
(iv) Seepage, erosion land slide 
(v) Rivertraining requiring protection of permanent work 
(vi) Presence of historical, archeological or religious structures, 

monuments interfering with the works 
(viii) Restriction of access to ground imposed by civil, judicial, or 

military authority 
23. The currency of the Contract is Indian Rupees                                                          [CL.46] 
24. The formula (e) for adjustment of prices are as under:    [CL.47] 
 If any of the commodities like Cement, Steel or Bitumen are not found applicable in a work, 

the weight component of that commodities {i.e. ‘Cement’ (Pc), ‘Steel’ (Ps) or ‘Bitumen' (Pb) 
as indicated in SBD for the purpose of Price Adjustment} shall be clubbed with the weight 
component of ‘Other Material’ (Pm), such that the gross % weight of the components shall 
remain as 100%. 

 
R = value of work as defined in Clause 47.1 of Conditions of Contract 
 

(i) Price adjustment for increase or decrease in the cost due to labour shall be paid in 
accordance with the following formula: 

 
Adjustment for labourcomponent 
 

VL= 0.85 x (Pl /100) x R x (Li– L0) / L0 

 
VL= Increase or decrease in the cost of work during the month under consideration due 

to changes in rates for local labour 
L0 = The consumer price index for industrial workers for the State on 28 days 

preceding the  scheduled date of opening of technical Bids as published by Labour 
Bureau, Ministry of Labour, Government of India 

Li = The consumer price index for industrial workers for the State for the month under 
consideration as published by the Labour Bureau, Ministry of Labour, 
Government of India. 

Pl = Percentage of labor component of the work. 
 
Adjustment for cement component. 

 
(ii) Prices adjustment for increase or decrease in the cost of cement procured by the 

contractor 
 
Vc= 0.85 x (Pc/100) x Rx (Ci– C0)/C0 
 
Vc = Increase or decrease in the cost of work during the month under consideration 

due to changes in rates for cement. 
 

C0 = The all  India wholesale price index for Ordinary Portland Cement on 28 days 
preceding the scheduled date of  opening of technical bid as published by the 
Office of the Economic Adviser, Department for Promotion of Industry and 
Internal Trade, Ministry of Commerce & Industry. 
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Ci = The all India average wholesale price index for Ordinary Portland Cement for the 
month under consideration as published by Office of the Economic Adviser, 
Department for Promotion of Industry and Internal Trade, Ministry of 
Commerce & Industry. 

Pc = Percentage of cement component of thework 
 

Adjustment for steel component 
 

(iii) Price adjustment for increase or decrease in the cost of steel procured by the 
contractor shall be paid in accordance with thefollowing formula 

 
Vs  = 0.85 x (Ps/100) x R x (Si– S0)/S0 

 
Vs = Increase or decrease in the cost of work during the month under consideration 

due to changes in the rates for steel 
 
So = The all India wholesale price index for steel (Mild Steel - Long Products 

Rebars) on 28day spreceding the date of opening of Bids as published by the 
Office of the Economic Adviser, Department for Promotion of Industry and 
Internal Trade, Ministry of Commerce & Industry. 

 
Si = The all India average wholesale price index for steel (Mild Steel - Long 

Products Rebars) for the month under consideration as published by Office of 
the Economic Adviser, Department for Promotion of Industry and Internal 
Trade, Ministry of Commerce & Industry. 

 
Ps = Percentage of steel component of the work 
 

Note: For the application of this clause, the index of Mild Steel - Long 
products Rebars has been chosen to represent the steel group. 

 
Adjustments of bitumen component 
 

(iv) Price adjustment for increase in the cost of bitumen shall be paid in accordance 
with the following formula 

 
Vb= 0.85 x (Pb/100) x R x (Bi– B0)/B0 
 
Vb = Increase or decrease in the cost of work during the month under consideration 

due to changes in rates for bitumen. 
 
Bo = the official retail price of bitumen the IOC depot at the nearest centre on the day 

28 day sprior to the scheduled date of opening of technical bid. 
 
Bi = the official retail price of bitumen of IOC depot at the nearest centre for the 15

th 

day of the month under consideration. 
 
Pb = Percentage of bitumen component of the work. 
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Adjustment of POL (fuel and lubricant) component 
 

(v) Price adjustment for  increase or  decrease in cost of  POL (fuel  and lubricant) 
shall be paid in accordance with the following formula 

 
Vf =  0.85 x (Pf/100) x R x (Fi– F0)/F0 
 
Vf  = Increase or decrease in the cost of work during the month under consideration 

due to changes in rates for fuel and lubricants. 
 
Fo = The official retail price of High Speed Diesel (HSD) at the existing consumer 

pumps of IOC at the nearest centre on the day 28 prior to the date of opening of 
Bids. 

 
Fi = The official retail price of HSD at the existing consumer pumps of IOC at the 

nearest centre for the 15th day of the month of the under consideration. 
 
Pf = Percentage of fuel and lubricants component of thework 
 
Note: For the application of this clause, the price of High-Speed diesel Oil has been 

chosen to represent the fuel and lubricants group. 
 

Adjustment for Construction Machinery 
 

(vi) Price adjustment for increase or decrease in the cost of plant and Machinery  spare   
procured   by  the  Contractor  shall  be   paid  in accordance with the following 
formula 

 
Vp = 0.85 x (Pp/100) x R x (Pi– P0)/P0 

 
Vp = Increase or decrease in the cost of work during the month under consideration 

due to changes in rates for plant and machinery spares 
 
P0 = The all India wholesale price index for manufacturer of machinery formining, 

quarrying and Construction for the month under considerationas published 
Office of the Economic Adviser, Department for Promotion of Industry and 
Internal Trade, Ministry of Commerce & Industry. 

 
 
Pi = The all India average wholesale price index for manufacturer of machinery for 

mining, quarrying and Construction for the month under consideration as 
published Office of the Economic Adviser, Department for Promotion of 
Industry and Internal Trade, Ministry of Commerce & Industry. 

 
Pp = Percentage of plant and machinery spares component of the work.  
 
Note: For the application of this clause, index of Heavy Machinery and parts has been 

chosen to represent the Plant and Machinery Spares group 
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Adjustment of other materials Component 
 

(vii) Price adjustment for increase or decrease in cost of local materials other than 
cement, steel, bitumen and POL procured by the contractor shall be paid in 
accordance with the following formula 

 
Vm= 0.85 x (Pm/100) x R x (Mi– M0)/M0 

 
Vm = Increase or decrease in the cost of work during the month under consideration 

due to change in rates for local materials other than cement, steel, bitumen and 
POL. 

 
M0 = The All Indian wholesale price index (all commodities) on 28 days preceding the 

scheduled date of opening of technical Bids, as published by the Office of the 
Economic Adviser, Department for Promotion of Industry and Internal 
Trade, Ministry of Commerce & Industry. 

 
Mi = The All India wholesale price index (all commodities) for the month under   

consideration  as   published   by   the  Office  of  the Economic Adviser, 
Department for Promotion of Industry and Internal Trade, Ministry of 
Commerce & Industry. 

 
Pm = Percentage of local material components (otherthan cement, steel, bitumen and 

POL) of the work. 
 

 
The following percentage will govern the price adjustment for the entire 

contract: 
1. Labour-Pl    28.11 % 
2. Cement – Pc      10.41 % 
3.  Steel -     Ps    23.89 % 
4. Bitumen – Pb    00.00 % 
5. POL- Pf    04.72 % 
6. Plant & Machinery Spares - Pp    12.05% 
7. Other Materials - Pm    20.82 % 
        -------------- 
     Total.        100.00% 
        -------------- 

25. The proportion of payments retained (retention money) shall Be 6%      {CL.48}  
 from each bill subject to a maximum of 5% of final Contract price. 

26. Amount of Liquidated damages for For Whole of work                               
{CL.49}  Delay in completion of works (1/2000)th of the Initial contract 

 price, rounded off to the nearest 
Thousand, per day. For sectional 
Completion (wherever specified 
In item 6 of Contract data)  

(1/2000)th of initial contract price  
for # 5 km Section, rounded off  
to the nearest Thousand per day. 
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27. Maximum limit of liquidated damages            10 percent of the Initial  {CL.49}  

 For delay in completion work                          Contract Price rounded off to 

                                                                           the nearest thousand 
 
28. Amount of Bonus for early completion             Amount of bonus for early completion 
                                                                             of work shall be given  
                                                                                                        as per CL.50 of Section - 3 
 
29. Maximum limit of bonus for early                  5 percent of the Contract  {CL.50}  
 Completion of work                                         Price 
 
30. The amount of the advance payment are:  {CL.51&52} 

 
#  Nature of Advances                                                  Amount (Rs.) Conditions to 
                                                                                       be fulfilled 
i Mobilization  10% of the contract Price On submission of unconditional 
   Bank Guarantee. (To be drawn 

before the end of 20% of the 
contract period). The contractor may 
furnish four bank guarantees of 
2.5% of each valid for the full 
period. 

 

ii Equipment 90% for new and 50% of 
depreciated value for old 
equipment. Total amount 
will be subject to a 
maximum of 5% of the 
Contract Price 

After recruitment is brought to site 
(provided the Engineer is satisfied 
that the equipment is required for 
performance of the contract) and on 
submission of unconditional Bank 
Guarantee for amount of advance.

 
 

iii Secured Deleted 
Advancefor 
Non-persish 
ablematerial 
brought to site 

 

 
(The advance payment will be paid to the Contractor no later than 28 days after fulfillment 
of the above conditions). 

31. Repayment of advance payment for mobilization and equipment      {CL.51.3} 
the advance loan shall be repaid with percentage deduction from the interim payments 
certified by the Engineer under the Contract. Deduction shall commence in the next 
Interim Payment Certificate following that in which the
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total of all such payments to the Contractor has reached not less than 20 percent of the 
Contract Price or 6 (six) months from the date of payment of first installment of 
advance, whichever period concluded earlier, and shall be made at the rate of 20 
percent (collectively for both Mobilization Advance and Equipment Advance) of 
the amounts of all Interim Payment Certificate until such time as the loan has been 
repaid, always provided that the loan shall be completely repaid prior to the expiry of 
the original time for completion pursuant to Clause 17 and 28. 

32. Deleted 
33. The securities shall be for the following minimum amounts equivalent {CL.52} As a 

percentage of the Contract Price: Performance Security for 5 percent of contract 
price plus Rs…………….. (to be decided after evaluation of the bid) as additional 
security in terms of ITB Clause 29.5 The standard form of Performance security 
acceptable to the Employer shall be an unconditional Bank Guarantee of the type as 
presented in Section 8 of the Bidding Documents. 

34. The Schedule of Operating and maintenance Manuals….. N/A.                    {CL.58} 
35. The date by which “as–built” drawings (inscale as directed) in 2 sets {CL.58} are 

required within 28 day soft issue of certificate of completion of the whole or section 
of the work, as the case may be. 

36. The amount to be withheld for failing to supply “as built” drawings {CL.58} by the 
Date required is Rs.1.00. Lakhs. 

37. The following events shall also be fundamentals breach of contract: {CL.59.2} “The 
Contractor has contravened Sub- clause 7.1 and Clause 9 of GCC” 

38. The percentage to apply the value of the work not completed representing {Cl.60} the 
Employer’s additional cost for completing the Works shall be 20 percent. 
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SECTION - 5 
TECHNICAL SPECIFICATION 

 
 
  
 
----------------Attached Seperately ---------------  
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SECTION - 6 
FORM OF BID
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FORM OF BID 
 

Description of the Works: 
 
 

------------------------------------------------------------------------------------------------------------ 
 

--------------------------------------------------------------------------------------------------------
BID 
To                  :  
Address          : 

 

1. We offer to execute the Works described above and remedy any defects the 
reinin conformity with the conditions of Contract, specification, drawings, Bill of 
Quantities and Addenda for the sum (s) of (--------------------------------------------------------
----------------------------------------------) 

 
2. We under take, if our Bid is accepted, to commence the Works as soon as is reasonably 

possible after the receipt of the Engineer’s notice to commence, and to complete the 
whole of the Works in the Contact within the time stated in the document. 

 
3. We agreed this before the period of 120 Days from the date fixed for receiving the same 

and it shall remain binding uponitand may be accepted at any time before the expiration of 
that period. 

 
4. Unless and until formal Agreement is prepared and executed this is, to gether with your 

written acceptance there of, shall constitute a binding contract between us. 
 

5. We understand that you are not bound to accept the lowest or any tender you may receive. 
 

Dated this ------------------------- day of----------------------------------- 20 
 

Signature-------------------------------------------in the capacity of------------------------------ 
 
Duly authorized to sign bids for and on behalf of-----------------------------------------------
---------------------------------------------------------------------------------------------------------- 

 
 

 
(In block capitals or typed) 



75 Sign.of the Contractor                                                                                    Sign. Of the Executive Engineer  

Address 
 
 
 

 
Witness 

 
 
 

 
Address 

 
 
 

 
Occupation
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SECTION - 7 
BILL OF QUANTITIES
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BILL OF QUANTITIES  

Preamble 

1. The bill of Quantities shall be read in conjunction with the Instructions to Bidder, 
Conditions of Contract, Technical Specifications and Drawings. 

 
2. The quantities given in the Bill of Quantities are estimated and provisional, and are 

given to provide a common basis for bidding. The basis of payment will be the actual 
quantities of work ordered and carried out, as measured by the Contractor and verified 
by the Engineer and valued at the rates and prices tendered in the priced Bill of 
Quantities, where applicable, and other wise at such rates and prices as the Engineer 
may fix within the terms of the Contract. 

 
3. The rates and prices tendered in the priced Bill of Quantities shall, except in so far  as it 

is other wise provided under the  Contract, include all constructional plant,  layout,  
supervision, materials, erection, maintenance, insurance,  profit, taxes and duties, to 
gether with all general risks, liabilities and obligations setout orimpliedin the Contract. 

 
4. The rates and prices shall be quotes entirely Indian Currency. 
 
5. A rate or prices shall be entered against each item in the Bill Quantities, whether 

quantities are stated or not. The cost of Items against which Contractor has failed to 
enter rate in price shall be deemed to be covered by other rates and prices entered in the 
Bill of Quantities (in case of Item rate contract). 

 
6. The whole cost of complying with the provisions of the Contract shall be included in the 

items provided in the priced Bill of Quantities, and where no Items are provided the cost 
shall be deemed to be distributed among theratesand prices entered for the related items 
of Work. 

 
7. General direction and description soft work and materials are not necessarily repeated or 

summarized in the Bill of Quantities. References to the relevant sections of the contract 
documentation shall be made before entering rates or prices against each item in the Bill 
of Quantities. 

 
8. The method of completed work of payment shall be in accordance with the specification 

for Road and Bridge works. For building works specifications for building are to be 
followed. 

 
9. Errors will be corrected by the Employer for any arithmeticerror pursuant to Clause 29 

of the Instructions to Bidder. 
 
10. Rock is defined as all materials which, in the opinion of the Engineer, required blasting, 

or the use of metal wedges and sledgehammers, or the use of compressed air drilling for 
its removal, and which cannot be extracted by ripping with a tractor of at least 150 kw 
with a single rear mounted heavy duty ripper. 
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BILL OF QUANTITIES  

Percentage Rate Tender (Up to INR 50 Cr.) 

 
Item
No 

Description of Item (with brief 
Specification and reference to book of 

specifications) 

Quantity Unit Rate In 
figures 

Amount 

      

------------------- As per Separate sheet attached  ----------------- 

      

TOTAL  

 

 
I / Weam / are willing to carryout the work at…………………. % above/ below percent (Should 
Be written in figures and words) of the estimated rate mentioned above Amount of my / our tender 
works out as under. 
 
Estimatedamount put to tender Estimatedamount put to tender 
Deduct………% below Add………% Above 
Net Net 
In words In words 
 
(B) For Item Rate Tender (For above INR 50 Cr.): 

 
Item 
No 

Description of Item (with 
brief specification and 
reference to book of 

specifications) 

Quantity Unit Rate Amount 

In 
figures 

In Words 

 
 

-----------------Not applicable--------------- 

 
(A) Total Tendered Amount 
(B) Rebate on above tendered amount (if any) % (in figure) 

………………………………………………. (In words)…………………………………… 
……………………………….……………………………………………………………….. 

(C) Net Tendered Amount (A-B) (in figure) …………………………………………………… (In 
words)………………………………………………….………………………………………
……………………………... 

 
# 
1 The Contractor shall exhibition board with detailed specification and details of work as 

directed by the Engineer – In – Charge for which no extra payment shall bemade. 
2 The labourcess will be deducted as per prevailing rules i.e. 1% of the work done. 
3 GST and Income tax TDS will be deducted at a source while making payments of bills. 
4 In all R.C.C. Items in Rate Analysis Standard Cement Consumption has been taken as per 

Govt G.R.:  PRC-10/2017 Cement Consumption/16/C Date: 11/05/2017 as stated in S.O.R. 
therefore in R.C.C. items where the reisa change as per actual mix design the cost of difference 
of cement consumption have been deducted from the rate of original item at the rate of input 
rate mentioned in all the tender. 
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SECTION - 8 
SECURITIES AND OTHER FORMS
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BID SECURITY (BANK GUARANTEE) 
 

WHERE AS, ---------------------------------------- (name of Bidder) (here in after 
called the “The Bidder”) has submitted his bid Dated ------------------------ (Date) for the 
construction of------------- (Name of Contractor here in after called “the Bid”) 

 

KNOW ALLPEOPLE by these presents that We----------------------------------------
--------- (name of Bank) of--------------------------------------------- (name of country) having our 

Registered office at------------------------------------------------------- (here in after 
called “the bank”) are bound un to-------------------------------------------- (name of Employer) 
(here in after called “The Employer”) in the sum of-----------------------------------------* for which 
payment well and truly to be made to the said Employer the Bank it self, his successors and 
assigns by these presents. 
 

SEALED with the Common Seal of the said Bank this ----------------------day of------ 20 
 

THE CONDITIONS of these obligations are: 
 

(1) If after Bid opening the Bidder withdraws his bid during the period of Bid validity 
specified in the Form of Bid; 

Or 
 

(2) If the Bidder has been notified of the acceptance of his bid by the Employer during the 
period of Bid Validity: 

 
A Fails or refuses to execute the Form of Agreement in accordance with the 

Instructions to Bidders, if required;  
Or 

 
 

B. Fails or refuse to furnish the Performance Security, in accordance with the 
Instructions to Bidders; 

Or 
 
 

C. does not accept the correction of the Bid Price pursuant to Clause 27 (Correction 
of Errors) 

 
We under take to pay to the Employer up to the above amount up on receipt 

of his first written demand, without the employer having to substantiate his demand, 

provided that in his demand the Employer will note that the amount claimed by him is 

due to himowing to the occurrence of one or any of the three conditions, specifying 

the occurred conditions or conditions. 
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This Guarantee will remain in force up to and including the date-------------------** 

days after the dead line for submission of Birds Such The Deadline stated in the 

Instructions to Bidders or as it may be extended by the Employer, notice of which 

extension (s) to the Bank is here by waived. Any demand in respect of this guarantee 

should reach the Bank not later than the above date 

 

DATE -----------------------------------                SIGNATURE------------------------------ 

WITNESS--------------------------------                  SEAL-------------------------------------- 
 
 
 

(Signature, name and address) 
 

 The Bidder should insert the amount of the guarantee inwords and figures 
denominated in Indian Rupees. This figure should be the same as shown in 
Clause 16.1 (Bid Security) of the Instructions to Bidders. 

 
** 45 days after the end of the validity period of the Bid. Date should be inserted by 

the Employer before the Bidding documents are issued. 
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PERFORMANCE SECURITY 
 

TO, 
------------------------------------------------------------------ (Name of Employer) 
------------------------------------------------------------------- (Address of Employer) 
------------------------------------------------------------------- 

 
WHEREAS ----------------------------------------------------------- (name and address of 
contractor) (here after called “the Contractor”) has under taken, in pursuance of Contracts 
No. -------------------------Dates---------------------to execute---------------------------------------- 
(name of Contract and brief description of Works) (here in after called “The 
Contract”) 
 
ANDWHEREAS it has been stipulated by you in the said Contract that the Contractor shall 
furnish you with a Bank Guarantee by a recognized bank for the sum specified the reinas 
security for compliance with his obligation in accordance with the Contract. 
 
AND WHEREAS we have agreed to give the Contractors such a bank Guarantee: 
 
NOW THERE FORE wehere by affirm that we are the Guarantor and responsible to you on 
behalf of the Contractor, upto a total of------------------------------------------ (amount of 
guarantee)*----------------------------(inwords), such sum being payable in types and 
proportion of currencies in which the Contract price is payable, and we under take to  pay 
you, up on your first written demand  and  without cavil or argument, any sum or sums 
within the limits of ---------------------------------------- (amount of guarantee) as aforesaid 
without  your needing to prove or to show grounds or reasons for your demand for the sum 
specified the rein. 
 
We here by waive the necessity of your demanding the said debt from the contractor before 
presenting is with the demand. 
 
We further agree that no change or addition to or other modification of the terms of the 
Contract to of the Works to be per formed thereunder or of any of the Contract documents 
which may be made between your and the Contractor shall in any way releaseus from any 
liability under this guarantee, and wehere by waive notice of any such charge, addition or 
modifications. 
 
This guarantee shall be valid until 60 days from the date of expiring of the Defect Liabilities 
period. 

 
Signature and Seal of the guarantor------------------------------  

Name of Bank--------------------------------------------------------- 

Address ---------------------------------------------------------------  
Date   ------------------------------------------------------------------- 

 
 
*An amount shall be inserted by the Guarant or, representing the percentage the 

Contract price specified in the Contract de nominated in Indian Rupees.
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ADDITIONAL PERFORMANCE SECURITY 
[Clause 34.1. (A)] 

 
TO, 
------------------------------------------------------------------ (Name of Employer) 
------------------------------------------------------------------- (Address of Employer) 
------------------------------------------------------------------- 

 
WHEREAS---------------------------------------------------- (Name and address of contractor) 
(here after called “The Contractor”) has under taken, in pursuance of Contracts No. ----------
---------------Dates----------------------to execute------------------------------------------------------ 
(Name of Contract and brief description of Works) (here in after called “The Contract”) 

 
AND WHEREAS it has been stipulated by you in the said Contract that the 

Contractor shall furnish you with a Bank Guarantee by a recognized bank for the sum 
specified there in as security for compliance with his obligation in accordance with the 
Contract. 

 
AND WHEREAS we have agreed to give the Contractors such a bank Guarantee: 

 
NOW THEREFORE wehere by affirm that we are the Guarantor and responsible to you on 
behalf of the Contractor, up to total of ------------------------------------------ (amount of 
guarantee)---------------------------- (in words), such sum being payable in types and 
proportions of currencies in which the Contract prices is payable, and we undertake to pay 
you, up on your first written demand  and  without cavil or argument, any sum or sums 
within the limits of ---------------------------------------- (amount of guarantee) as a fore said 
without  your needing to prove or to show grounds or reasons for your demand for the sum 
specified the rein. 

 
We here by waive the necessity of your demanding the said debt from the contractor before 
presenting is with the demand We further agree that no change or addition to or other 
modification of the terms of the Contract to of the Works to be performed thereunder or of 
any of the Contract documents which may bemade between your and the Contractor shall in 
any way release us from any liability under this guarantee, and i hereby waive notice of any 
such charge, addition or modifications. 

 
This guarantee shall bevalid until 28 days from the project completion date. 

 
Signature and Seal of the guarantor----------------------------- 

Name of Bank--------------------------------------------------------- 

Address ---------------------------------------------------------------- 

Date   -------------------------------------------------------------------
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BANK GUARANTEE FOR ADVANCE PAYMENT 
 

TO, 
 

-------------------------------------------------------------------------------- (Name of Employer) 
 

-------------------------------------------------------------------------------- (Address ofEmployer) 
 

-------------------------------------------------------------------------------- (Nameof Contractor) 

Gentlemen: 

In accordance with the provisions of the Conditions of Contract, sub-clause 51.1 
(“Advance Payment”) of the above mentioned Contract,-------------------------------------------
(name and address of Contractor) (here in after called “the Contractor”) shall deposit with --
--------------------------------------------------- (name of Employer) a   bank guarantee his 
proper and faithful per formance under the said Clause of the Contract in an amount of-------
------------------------(amount of Guarantee)*------------------------------------- in words). 

 
We, the---------------------------------(bank of financial institution), as instructed by 

the Contractor, agree unconditionally and irrevocably to guarantee as primary obligator and 
not as Surety merely, the payment to---------------------------------------- (name of Employer) 
on his first demand without what so ever right of obligation on our part and without his first 
claim to the Contractor, in the amount not exceeding----------------------------(amount of 
guarantee)*------------------------------------------- (in words) 

 
We further agree that no change or addition to or other modifications of the terms of 

the Contractor or Works to be performed there under or of any of the Contract documents 
which may be made between--------------------------------- (name of Employer) and the 
Contractor, shall in any way release from any liability under this guarantee, and wehere by 
waive notice of any such change, addition or modifications. 

This guarantee shall remain valid and in full effect from the date of the advance 
payment under the Contract until -------------------------------------- (name of employer) 
receives full repayment of the same amount from the contractor. 

 
 
 

YOUR’S TRULY 
 

Signature and Seal   
Name of Bank / Financial Institution Address___________________ 
_______________________________________________________         
Date                             . 

 
 

*An amount shall be inserted by that Bank or Financial Institution representing the 
amount of the Advance Payment, and denominated in Indian Rupees.
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Letter of Acceptance 
(Letter head paper of the Employer) 

 
          (date) 
 

 
To, 

 
 
(Name and address of the Contractor)

 
 
 
 
 
 
 

Dear Sirs, 
 

This is to notify you that your Bid dated                            for execution of the                                                                

(Name of the contract and identification number, as given in the Instructions to Bidders) for 

the Contract Price of Rupees                            .  ()                   (amount in words and figures) 

as corrected and modified in accordance with the Instructions to Bidders* is here by 

accepted by our agency. 

 

You are requested to furnish performance security, in the form detailed in 

para 34.1 of ITB for an amount equivalent to Rs. Within 10 days of the receipt of this letter 

of acceptance up to beyond 60 days from the date of expiry of defects Liability period i.e. 

up to and the Additional Performance Security foran amount equivalent to Rs.              

Shall be valid beyond 28 (twenty-eight) days of Project Completion Date i.e. up to and sign 

the contract, failing which action as stated in Para 34.3 of ITB will betaken. 
 
 

Yours Faithfully 
 
 
 
 

Authorized Signature 
Name and title of Signatory 

Name of Employer 
 
 
 
 

 Delete “Corrected and” or and modified if only one of the sections applies. Delete as 

corrected and modified in accordance with the Instructions to Bidders, if corrections or 

modifications have not been affected. 
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Issue of Notice to proceed with the work 
 

(Letter head of the Employer) 
 

------------------------------- (date) 

To,  
(Name and address of the Contractor) 

 
 
 
 
 
 
 

Dear Sirs, 
 

Pursuant to your furnishing the requisite security in ITB Clause 34.1 and signing 

of the Contract for the construction of                                                                            at abid 

Price of Rs.                                                                                                                             

. 

 

You are here by instructed to precede with the execution of the said works in 

accordance with the contract documents. 
 

 
 

Yours faithfully 
 
 
 

(Signature, name and title of signatory authorized 
To sign on behalf of Employer) 
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AGREEMENT FORM 
 
 

This agreement, made on the        day of                               between                . 

(Name and address of Employer) (Here in after called “the Employer) and                         . 

(Name   and   address   of contractor) here in after called “the Contractor” of the other part. 

Where as the Employer is desirous that the Contractor execute                      . 

Name and identification number of contract (here in after called “the works”) and the 

employer has accepted the Bid by the Contractor for the execution and completion of such 

works and there medying of any defects there in, at a cost of Rs.                              .  

 

NOW THIS AGREEMENT WITNESSETH AS FOLLOWS 
 

1. In this Agreement, words and expression shall have the same meanings as are 

respectively assigned to them in the conditions of contract here in after referred to and 

they shall be deemed to form and be read construed as part of this Agreement. 

 
 

2. In Consideration of the payment to bemade by the Employer to the contractor as here 

in after mentioned, the Contractor here by covenants with the Employer to executive 

and complete the works and remedy any defects the rein in conformity in all aspects 

with the provisions of the contracts. 

 
 

3. The employer here by covenants to pay the Contractor in consideration of the 

execution and completion of the works and there medying the defects where in contract 

price or such other sumasmay be come payable under the provisions of the Contract at 

the times and in the manner prescribed by the contract. 

 
 

4. The Following documents shall be deemed to form and be ready and construed as part 

of this Agreement viz 

 
i ) letter of Acceptance 

ii) Notice to proceed with the works: 

iii) Contractor’s Bid 
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iv) Conditions of contract: General and Special  

v) Contract Data 

vi) Additional conditions  

vii) Drawings 

viii) Bill of Quantities and 

ix) Any other documents listed in the Contract data as forming part of the Contract. 

 

In witness where of the parties hereto have caused this Agreement to be 

executed the day and year first before written 

The Common seal of                                                                      was he reun 

to affix in the presence of: 

 
 
 
 
 

Signed, sealed and Delivered by the said 
 
 

In the presence of                                                                                                         . 
 
 
 
 

Binding signature of Employer 
 
 
 

Binding Signature of Contractor
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UNDERTAKING 
(For Investment) 

 

 
 

I, the undersigned do hereby undertake that our firm M/s    …………………… 

………………………………………………………..…………………………………

…………..would invest a minimum cash up to 25% of the value of the work during 

implementation of the contract. 

 
 
 

_  
 

(Signed by an Authorized officer of the firm) 
 
 
 
 
 

Title of officer 
 

 
 
 
 
 

Name of firm 
 
 
 
 
 

DATE
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UNDERTAKING 
(For Validity) 

 
 

I, the under signed do here by under take that our firm M/s……………… 

…………………..………………………………..agree to abide by this bid for aperiod 

............ .....................days for date fixed for receiving the same and it shall be binding on 

us and may be accepted at any time before the expiration of that period. 

 

 
 

_  
 

(Signed by an Authorized officer of the firm) 
 

 
 
 
 
 

Title of officer 
 

 
 
 
 
 

Name of firm 
 
 
 
 
 

DATE
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SECTION - 9 
DRAWINGS
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SECTION - 10 
DOCUMENTS TO BE FURNISHED BY BIDDER 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 


