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AHMEDABAD MUNICIPAL CORPORATION 
"Sardar Patel Bhavan", Danapith, Ahmedabad - 380 001. 

Tender Notice 

Information and instructions for contractors for e-tendering Forming part of NIT and to be posted 

on website. 

Municipal Commissioner invites online tenders from the reputed, experienced firms / contractors / 

developers for the work mentioned below 

1 Name of Work Construction Of 816 EWS Residential Including 

Internal Infrastructure & Development Work At 

three different locations at the Plot at TP.64 (Tragad) 

FP.131 In Ahmedabad City 

2 Estimated cost put to tender Rs. 86,99,47,800/- (Excluding GST) 

3 Eligibility criteria Contractor registered in “AA” class with A.M.C or 

registered in “AA” class with Special Category-I 

Buildings” or equivalent with the Government of 

Gujarat, other State Governments, semi 

Government bodies, Central P.W.D. & who have a 

certificate of registration with Employees Provident 

Fund Organization  and having experience of 

construction of Residential Building & who have a 

minimum 5 years of experience in Building 

construction works and who have completed at 

least one similar work costing not less than the 40% 

of the estimated cost. 

OR 

The developer connected with housing activity 

satisfying all eligibility criteria except registration 

certificate can also bid, provided the successful 

bidders shall apply / produce his registration 

certificate at the time of agreement. 

4 Tender fee Rs. 18,000/- (D.D. in favour of Municipal 

Commissioner, Ahmedabad) 

5 Earnest money Deposit Rs. 86,99,478/-   

6 Period   of  completion 24 (Twenty Four) Months  

7 Last date & Time of online Submission 

of tender 

Dt.03/07/2026 Up to 18:00 hrs 

8 Date of Pre-Bid meeting & Venue Dt.19/06/2026 at 16:00 hrs. in O/o Additional City 

Engineer (Housing Project), C-Block, 5
th

 floor, Sardar 

Patel Bhavan, Danapith, Ahmedabad Municipal 

Corporation 
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9 Online submission of bid documents Shall be submitted online on or before 

Dt.03/07/2026 till 18:00 hrs Bidder shall have to 

submit DD for Tender Fee, DD/BG against EMD and 

all necessary PQ Documents mentioned in Technical 

Bid in Electronic format only through online (by 

Scanning) while uploading the Bid. Any document in 

supporting of Bid shall be submitted in electronic 

format only through online by (Scanning etc.) and 

hard copy will not be accepted separately. (As per 

Govt. of Gujarat, R&B Dept. G'nagar Circular No.: 

PRCH-102008-5-S (Part file) dt. 27-11- 2008) After 

successful selection of Bidder, Technical Bid & 

Financial Bid shall be submitted in Hard copy by 

them duly signed by Authorized Signatory affixed 

with seal upon intimation from AMC. 

10 Physical Submission of EMD & Tender 

fee  

Shall be submitted on or before Dt.04/07/2026 till 

16:00 hrs. Bidder should submit the Tender Fee & 

EMD in original at the office of “Assistant Manager 

(Project), PWA Office, 2nd Floor,C  Wing Old 

Building, Ahmedabad Municipal Corporation, Sardar 

Patel Bhavan, Danapith, Ahmedabad – 380001 

through RPAD or Speed Post or Courier or by Hand 

Delivery only, in sealed cover duly super scribed with 

the name of work and tender notice no.  

11 Time & date of online opening of 

technical bid 

Dt.06/07/2026 upto 12:00 hrs 

12 Time & date of online opening of Price 

bid. 

Will be intimated later on.  

13 Amount to be deducted from each bill 

for labour welfare fund (non-

refundable) Welfare cess act 1996 

Amount to deducted @ 1% from each RA bill 

14 Retention money Retention money @ 5% of the value of work done 

will be deducted from Each R.A. Bill. It will be 

released along with release of payment of final bill. 

15 Price Variation Municipal Commissioner Circular No. 9, Dt. 

18/05/12, Clause No. 15 will be applicable. 
Price Variation bills shall be Stamped and Notarized 

 

1. Third Party Inspection / Project Management Consultant the Client at their Discretion may 

appoint Third Party Inspectors (TPI) and / Project Management Consultants (PMC) for 

Betterment of the Project. The Bidders / Bidders are Hereby Informed that they shall be 

Responsible for following the Instruction given by this Agency / Agencies throughout the 

Project. If any Discrepancy in the Testing Methodology arises, the Method /Practices 

Suggested by these Agencies shall be Abiding to the Bidders.  

2.  Conditional tenders will not be accepted. Municipal Commissioner reserves the rights to 

reject any or all the tenders in Parts or Full without assigning any reasons whatsoever or to 
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Split the Tender & Award the Work to One or More than One Technically Qualified Tenderer 

at L1 Bidder’s Rate in the Interest of Public. The Tenderer shall have no Cause of Action or 

Claim Against.  

3.  Tenders which do not fulfil all or any of the conditions or are submitted incomplete in any 

respect will be rejected. The Municipal Commissioner reserves the right to reduce the scope 

of work and contract without assigning any reason thereof. 

4.  No advances such as machinery advance, mobilization advance, or materials advance will be 

given. 

5.  In case of any dispute or clarification in technical specification or Item Unit of any tender 

items the decision Taken by Add. City Engineer shall be final. 

6. The authorized signatory holding Power of Attorney shall only be the Digital Signatory. In case 

authorized signatory holding Power of Attorney and Digital Signatory are not the same, the bid 

shall be considered non-responsive. 

 

� G.S.T. on Materials 

 

All charge on account of G.S.T. etc. on material procurement or any other 

component for the works from any source shall be borne by the contractors. 

G.S.T. payable by the Contractor under the Contract, or for any other cause 

as of the date 28 days prior to the deadline for submission of the bids, shall be 

included in the rates and prices and the total bid price submitted by the bidder and 

the evaluation and comparison of bids by the Employer shall be made accordingly. 

� As per Standing Committee’s Resolution, 0.5% testing charges shall be deducted 

from each R.A. Bill and the Amount of Actual Testing Charges shall be Adjusted in 

the Final Bill. Even if the Testing Expenses Exceed 0.5% of the Project Cost, the 

Excess Amount shall be borne by the Bidders, and no Payment shall be made in this 

Regards. 

� The rates to be quoted by the Bidder must be exclusive of GST but inclusive of all 

other taxes. GST shall be payable extra on the admissible payment as per the 

approved tender rates; GST shall be payable as per the prevailing rates at the time 

of payment. (As per Circular No. 38, Dt. 21-11-2022) 

� Joint venture and Subcontracting shall not be allowed under this tender. 

 

 

• Conditional tenders will not be accepted. Municipal Commissioner reserves the rights to reject 

any or all the tenders without assigning any reasons thereof. 

• Tender for Monolithic RCC technology shall not be accepted and contractors are requested not 

to quote for RCC monolithic technology. 

 

� The tender may further be disqualified if, 

i. The Price variation is proposed by the tenderer on any principal other than those 
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provided in the tender documents. 

ii. The Completion schedule offered is not consistent with the completion schedule 

defined and specified in tender document. 

iii. The validity of tender is less than what is stated in the tender. 

iv. Any of the page or pages of tender is/are removed or replaced. 

v. All corrections or posted slips are not initialled by tenderer. 

vi. Any erasure is made in the tender. 

vii. Any condition which affects the cost. 

viii. Any statement is missing mentioned in tender. 

2. General Information to Tenderers 

     Name of Work:  Construction Of 816 EWS Residential Including Internal Infrastructure & 

Development Work Within the Plot at TP.64 (Tragad) FP.131 In Ahmedabad City 

    List of Plots:- 

 

Sr. 

No. 
ZONE 

T.P. 

No. 

F.P. 

No. 

Nos. 

of 

Story 

Plot 

Area 

In sqmt. 

Total 

Nos. 

of 

Dus 

Total 

Nos. 

of 

Shops 

1 North West Zone 64(Tragad) 131 P+13 & 14 11166 816 0 

1. Estimated cost put up to 

tender  

: Rs. 86,99,47,800/- 

2. Tender fee : Rs. 18,000.00   (D.D. in favour of Municipal 

Commissioner, Ahmedabad) (to be enclosed with the 

tender documents of part-A) 

2. Earnest Money Deposit  : Rs. 86,99,478/- to be submitted in the form of Bank 

Guarantee of Approved Bank valid for 180 days. (to be 

enclosed with the tender documents of part-A ) 

3. (A) Security Deposit  :  Contractor shall furnish a Security Deposit @ 5% (five 

percent) of the contract value, in form of bank 

guarantee of approved bank at the time of signing the 

contract. 

(to be submitted on award of work ) 

 (B) Performance Bond  : Performance Guarantee @ 5% of actual work done 

amount in form of Bank Guarantee of approved bank. 

(To be submitted on completion of work & before final 

bill payment) Bank guarantee will be released as below 

APPROXIMATE AREA OF SCHEME : 11166.00 m
2 

ESTIMATED PROJECT COST     : Rs.86,99,47,800/- 

EARNEST MONEY : Rs.86,99,478/-  

TIME LIMIT 

 

  

 : 

 

 

24 (Twenty Four)  Months  
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• After 3 years of completion     -  2.5 % 

• After 5 years of completion     -  2.0 % 

• After 10 years of completion  -   0.5 % 

              provided that there is no defect detected within 

the said periods 

  

(C) Retention Money 

 

: 

 

Retention @ 5% of the value of work done will be 

deducted from Each R.A. Bill. It will be released along 

with release of payment of final bill. 

4. Mode of sending the 

tenders.  

: Online submission of required minimum documents for 

qualification criteria.   

5 Tender validity period  : 180 days 

6 Time of completion : 24 (Twenty Four) Months Time limit starts from the 

date of work order given / actual possession of 

plot/Environmental Clearance 

Certificate/Commencement Letter Received whichever 

is later.  

7 

 

Defect liability period 

 

7 (A)Building Insurance 

: 

 

:      

10 (Ten) years after receipt of Building Use Permission. 
 

5 (Five) Years Building Insurance (Standard Insurance 

Company) taken by Bidders 
 

8 Compensation for delay : After completion of original/extended time limit 10 % 

of the amount of remaining works shall be charged as 

liquidated damages (penalty) or the amount as decided 

by Municipal Commissioner. 

9 Date of receipt of tender in 

physical (ie; Tender Fee & 

EMD) by RPAD /speed post 

/courier/ hand delivery. 

:  Dt. 04/07/2026 upto 17.00 hrs 
 

 

 
 

 

 

 

 

 

10 Place of receiving  Tender 

Copies 

: Asst. Manager (Project) / PWA Office, 2nd floor, C-wing 

old Building, Ahmedabad Municipal Corporation, Sardar 

Patel Bhavan, Danapith, Ahmedabad, 380001  . 

11 Water, Electricity  : Contractor shall have to make his own arrangements 

for water and electricity for the purpose of construction 

work at site at his own expense. 
 

12. Tenders which do not fulfill all or any of conditions or are submitted incomplete in any respect 

will be rejected. Municipal Commissioner Reserves the rights to increase / decrease the scope of 

work and contract without assigning any reason thereof. No claim to that effect shall be 

entertained.  

13. No advance such as machinery advance, mobilization advance or materials advance will be given. 

14. Conditional tenders will not be accepted and will be rejected outright. 

15. The contractor shall get the electrical works executed through the authorized   Government 

approved / licensed electrical person or firm in appropriate category in accordance to 

contractual provisions. 
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16. The Civil & Electrical works shall be carried out strictly in accordance to the directives issued by 

the Engineer in charge. 

17. The quantity of carpet area in BOQ may vary and also, the plot/location of the proposed site may 

change in accordance with the circumstances. If plot in tender changes, new plot of similar 

topography shall be given & if in new plot any extra quantity in development / earth filling is to 

be executed, same shall be paid at the current SOR rate with prior sanction by Municipal 

Commissioner. 

18. The tenderer shall not without the consent in writing of the Addl. City Engineer assign or sublet 

the contract nor make any subcontract with any person or persons for the execution of the any 

portion of the work other than for raw materials or for any part of the work of which the 

manufacturers are named on his contract. 

19. In case of any dispute or clarification in specification of any tender items the decision of Addl. 

City Engineer shall be final. 

20. All the bidders are requested to visit all the sites. The rates of tenders should be quoted such 

that expenditure to be done for leveling, removing debris and demolition of existing structure if 

any, should included in the quoted rate. No extra payment should be given for such items. 

21. Project Vehicle:- One four wheel vehicle preferably having model 2023 or later, with A.C. shall be 

provided to the employee of AMC for site supervision of the work. The cost of running, 

maintenance, fuel, driver salary, insurance with sole responsibility etc. complete will be borne by 

the contractor. The vehicle shall be required at anywhere and at site of Housing Project for the 

use of project implementing Unit / Housing Project department. The vehicle will run throughout 

the period of contract including Sundays / holidays. The vehicle must be handed over to AMC 

with prior approval of engineer in charge within 15 days from the work order is issued till the 

completion period of the work. Penalty of Rs. 1200.00 per day will be deducted for not providing 

vehicle. If vehicle is not demanded by department, Rs.40,000.00 per month will be deducted 

from RA bills. The vehicle will be required for travel to and fro between any places in Ahmedabad 

to any place in Ahmedabad or as required by AMC. 

22. ALL Charges for obtaining electrical services for DUs, shops, common services, shall be borne by 

contractor and all procedure & liaison work have to be carried out by the contractor. If as 

required by Torrent Power, electrical substation & transformer station is to be constructed, the 

payment for construction of electrical substation will be given on carpet area constructed. 

23. All Charges for obtaining PNG (Gas) services for DUs, shall be borne by contractor and procure & 

liaison work have to be carried out by the contractor. 

24. The contractor shall install roof top solar system as per prevailing provision of CGDCR and as per 

Environment NOC. The system should be installed such that generated solar energy is to be used 

in common amenities of society like (common light, street light, lift, bore for water supply, UGT 

pump for lifting water to OHT& other pumps). Roof top solar system shall be installed with 

automatic solar panel cleaning system.  
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25. At least 50 % of the campus lights should have solar LED lights. Contractor has to take care for O 

& M of solar system for 3 years. And all expense for Torrent/GEB, solar panels its Installation 

charges borne by contractor and O & M will be borne by association of beneficiary from their 

monthly share (society association). 

26. If more than 20,000 sq.meter builtup area in plots, The contractor should construct/Install waste 

converter (OWC) of sufficient capacity. The system should be fast, efficient, easy to install and 

requires minimal training for operation. The process should be simple and the raw compost is 

free from bad odor upon treatment. The contractor should be calculate at least 700 to 750 gms. 

organic waste per dwelling units and organic waste converter will has to installed. Contractor has 

to take care for O & M of OWC system for 3 Years and expense for this O &M (including Electric 

charges) will be borne by association of beneficiary from their monthly share (society 

association).  And If More than 25 meter height of the building, The contractor should Install 

D.G.set in plots of sufficient capacity or as per CGDCR Norms.  

27.  After completion of the work and handing over the DUs to beneficiaries, contractor shall have to 

register Co-Operative Housing Society of the beneficiaries per Max. 300 DUs; all the process of 

Society Registration shall be done by contractor and all charges shall be borne by the Contractor. 

After providing Registration Certificates Performance Bond will be released as per the norms.                                                                                                                             

 

IMPORTANT INFORMATION FOR TENDERERS 

 

1. Contractors who fulfill eligibility criteria & the following requirements shall be eligible to apply.  

2. The tender documents consisting of general specifications to be executed and the set of terms 

and conditions of the contract to be complied with and other necessary documents can be seen 

at the website www.tender.nprocure.com free of cost. Those contractors not registered with the 

website www.tender.nprocure.com   are required to get registered before submitting the tender 

online. If needed they can be imparted training on tendering process as per details available on 

the website www.tender.nprocure.com  

3. Tender fee of RS. 18,000/- In form of D. D.  In favour of Municipal Commissioner, Ahmedabad 

and Earnest Money Deposit of Rs. 86,99,478/- in form of bank guarantee from Approved Bank 

valid for 180 days.  

4. (i)  Tender fee and Bank Guarantee shall be placed in single sealed envelope superscripted as 

“Earnest Money Deposit, Tender fee with name of work and on due date of opening of the bid” 

mentioned there on and will submit to tender opening authority on stipulated date and time. 

.                      (ii)   Bidder shall have to submit all necessary PQ Documents mentioned in Technical Bid in 

Electronic format only through online (by Scanning) while uploading the Bid. Any document in 

supporting of Bid shall be submitted in electronic format only through online by (Scanning 

etc.) and hard copy will not be accepted separately. (As per Govt. of Gujarat, R&B Dept. 

G'nagar Circular No.: PRCH-102008-5-S (Part file) dt. 27-11- 2008) After successful selection of 

Bidder, Technical Bid & Financial Bid shall be submitted in Hard copy by them duly signed by 

Authorized Signatory affixed with seal upon intimation from AMC. 
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5. The technical bid shall be opened first on due date and time as mentioned above. The time and 

date of opening of financial bid of contractors qualifying the technical bid shall be communicated to 

them later on.  

6    Pre-Bid tender conference shall be held in the Office of the Additional City Engineer (Housing 

project / SNP) Ahmedabad Municipal Corporation, Sardar Patel Bhavan, Danapith, Ahmedabad, 

380001, at date and time mentioned above to clear the doubt of intending tenderers.  

7. The Municipal Commissioner reserves the right to reject or accept any or all tenders without 

assigning any reason whatsoever.  

8. Part-“A” shall be opened online on the date of opening of technical bid i.e. on a specified time 

and date as per schedule in the office of The Assistant Manager (Project) / PWA Office, 2nd floor, 

C-Wing Old Building, Ahmedabad Municipal Corporation, Sardar Patel Bhavan, Danapith, 

Ahmedabad - 380001 in the presence of intending tenderers or their authorized representatives.  

9. Part-“B” containing technical bid of tenders who satisfied eligibility criteria shall then be 

opened online on a specified time and date as per schedule.  

10. Volume-II - CONTAINING FINANCIAL BID:-  

Financial Bid to be submitted online only. 

11. Financial Bid of only those contractors whose technical bids as in Part B are found acceptable 

by the department shall be opened online.  

12. The time and date of opening of financial bid of contractors qualifying the technical bid shall 

be communicated to them later on.  

13. After opening of technical bid, if certain clarity required, it will be intimated to the contractor 

and it should be clarified by contractor within 48 hours, if not department will take appropriate 

decision. 

14. Consignee and Buyer shall be same for the material procured for the construction of this 

work.  
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3. LIST OF DOCUMENTS REQUIRED TO BE SUBMITTED 

PART-A 

 

1. The Demand Draft of Tender fee & EMD in form of Bank Guarantee of Approved Bank  

2 Bank solvency certificate (20% of project cost not older than six months).  

3 Full audited financial statements for FY 2021-22, FY 2022-23, FY 2023-24, FY 2024-25 & 2025-

26 are required for verification. 

4 The average net worth should not be less than 12% of the estimated project cost during last 3 

Consecutive financial years ,ending 31
st

 March of the previous financial year. 

5 CA certificate showing turnover from construction works for FY 2021-22 to FY 2025-26 are 

required. 

6 Statement of “Projects under execution “ is required for verification. 

7 Work order for all the works mentioned in “Projects under execution “clearly specifying the 

tender amount is required. 

8 Latest RA bills or Form-3A for all the works mentioned in Form D “Projects under execution” 

are required for verification. 

9 Form-3 filed for RERA registration of the private projects mentioned under “Projects under 

Execution” is required. Also, recent quarterly returns filed on the RERA portal to support the 

amount of work executed in these private works are required.  

 

PART-B (TECHNICAL BID) 

 

1. Specifically for this work list of technical persons proposed to be deployed on the work should 

be submitted with their name, experience & qualifications.  

2. Any other relevant documents as desired by the tenderer.  

3. Quality Assurance plan.  

4. Method statement-indicating the methodology proposed to be used for construction of 

houses. 

5. Proposed program (BAR CHART) schedule for execution of work.  

6. Centering and shuttering to be used for high rise building should be specified.  

7. Audited balance sheet of last five financial years.  

8. Financial information including annual turnover & net worth. 

9. Certificate of work experience (duly authenticated by client) 

10. Documents of eligibility criteria (including Form A-H). 

11. All the additional certifications related to alternative building materials/technology. 
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4. ELIGIBILITY CRITERIA 

 

Prior to detailed evaluation of Bids, the Employer will determine whether each bid :- 

  

a. meets the eligibility criteria defined in Clauses 3,  

b. has been properly signed by an authorised signatory (accredited representative) holding Power of  

Attorney in his favour. The Power of Attorney shall inter alia include a provision,  

c. is accompanied by required Bid securities and,  

   d. is substantially responsive to the requirements of the Bidding Documents. 

 

i. The firms/ contractors/developer, as aforesaid shall be eligible to apply who will be able to meet 

the following eligibility criteria. (Turnover and net worth will be considered for bidders entity 

only) 

a) The average annual financial turnover during the last 3 years ending 31st March 2026 should 

not be less than 30% of the estimated amount put to tender  

B).The average net worth should not be less than 12% of the estimated project cost during last 3    

Consecutive financial years ,ending 31
st

 March of the previous financial year. 

Experience of having successfully completed similar nature of works as a prime 

contractor ending last day of the month previous to the one in which bids are invited should 

have completed one similar work of aggregate cost not less than the amount equal to 40% of 

estimated cost put to tender.  

Substantially completed works means those works which are at least 90 % completed 

as on the date of submission (i.e. gross value of work done up to the last date of submission is 

90% or more of the original contract price) and continuing satisfactorily. For these, a 

certificate from the employers shall be submitted along with the application incorporating 

clearly the name of the work, contract value, billing amount, date of commencement of 

works, satisfactory performance of the contractor and any other relevant information. 

            (NOTE: Similar works means should have at least constructed Residential building/ Institutional 

Buildings/ Commercial Buildings works of at least G+5 or P+5 storied or 18.00 mt height 

having RCC Columns, beams, slab in immediate last 5 consecutive years as main contractor 

(work executed as a sub-contractors and the work executed through any other contractor will 

not be considered).  

ii. Should have a bank solvency of the amount equal to 20% of the estimated cost of composite 

work issued by the Bank as per attached list. The solvency should not be more than six month 

old. Bank Solvency certificate should have been issued within 6 months from the last date of the 

online submission of the bid. 

iii. Following enhancement factors will be applied to annual turnover and completion cost of works 

to bring them to the base year. The current financial year in which bid is invited shall be 

considered as the base year.  
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Year Financial Year Enhancement factor 

Base year 2026-27 1.0 

1 2025-26 1.1 

2 2024-25 1.21 

3 2023-24 1.33 

4 2022-23 1.46 

5 2021-22 1.60 

 

iv. The bidding capacity of the contractor should be equal to or more than the estimated cost of the 

work put to tender. The bidding capacity shall be worked out by the following formula: Bidding 

Capacity = [AxNx2]-B Where,  

A = Maximum value of construction works executed in any one year during the last five years 

taking into account the completed as well as works in progress. 

N = Number of years prescribed for completion of work for which bids has been invited. 

B = Value of existing commitments and ongoing works and LOI issued to be completed during the 

period of completion of work for which bids have been invited. 

The initial criteria prescribed above in respect of experience of similar class of work 

completed, bidding capacity and financial turnover etc. will first be scrutinized and the bidder’s 

eligibility for the work to be determined. 

v. Contractor registered in “AA” class with A.M.C or registered in “AA” class with Special 

Category-I Buildings” or equivalent with the Government of Gujarat, other State Governments, 

semi Government bodies, Central P.W.D. & who have a certificate of registration with 

Employees Provident Fund Organization  and having experience of construction of Multi 

Storied Residential Building & who have a minimum 5 years of experience in Building 

construction works and who have completed at least one similar work costing not less than the 

40% of the estimated cost with good quality and workmanship in the last 5 years and who have 

an average annual turnover in the last three financial years should be more than 30% of the 

estimated cost. 

vi. The developer connected with housing activity satisfying all eligibility criteria except 

registration certificate can also bid, provided the successful bidders shall apply / produce his 

registration certificate at the time of agreement. 

vii. Only one type of JV is allowed for the contractor, which is between the technology provider and 

the contractor himself. In this case, the contractor should submit all the documents regarding 

the technical & financial eligibility (Form A to I), whereas the technology provider should submit 

all the certificates related to the construction technology. 

The bidders qualifying the initial criteria as set out above will be evaluated for the 

following criteria by scoring method on the basis of details furnished by them. 

 

The said details to be submitted on prescribed forms appended with tender documents, 

detailed as under: 
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(i) Financial information Form A 

(ii) Solvency certificate from scheduled bank Form B 

(iii)Details of multistory building work completed during last 5 consecutive years Form C-I 

(iv) Details of multistoried building works completed with prefab/any other 

approved Technology during last 5 consecutive years 

Form C-II 

(v)Details of work awarded or under execution Form D 

(vi)Performance report of works referred in form C-I,C-II&D should be duly 

authenticated/certified by an officer not below the rank of EE or equivalent (In 

case of Developer for private work, certified by client / developer / self certified)  

 should be furnished separately for each work completed or in progress. 

Form E 

(vii)Details of structure and organization Form F 

(viii)Details of technical & administrative personal to be employed for the work Form G 

(ix)Details of construction Plants, equipment etc. likely to be used in carrying out 

this work. 

Form H 

The department, however, reserves the right to restrict the list of such qualified contractors 

to any number deemed suitable by it. 

   Even though the bidders meet the qualifying criteria, they are subject to be disqualified if they 

(Applicant or any of its constituent partner/s, directors) have: 

a. Made misleading or false representations in the forms, statements, affidavits, and attachments 

submitted in proof of the qualification requirements; and/or been debarred or terminated or 

blacklisted by Central Govt. organization /State Govt. organization/AMC/Any Municipal 

Corporation / ULBs etc. 

b. Record of poor performance such as abandoning the works, not properly completing the contract, 

inordinate delays in completion, litigation history, or financial failures etc. and/or 

c. Participated ij the previous bidding for the same work and had quoted unreasonably high bid prices 

and could not furnish rational justification to the employer. 

d. Colluded with other prospective bidders for this work to arrive at quoted prices for the purpose of 

restricting competition; and/or 

e. Indulged in inducement of any official of AMC and/or their consulting engineer and other advisors 

in any manner whatsoever; and/or 

f. Not submitted anti-black listing affidavit as per Annexure-III. 

g. Not submitted tender documents volume-1 and 2 in original and duplicate copy physically. 

h. If, any of the directors, partners or the proprietor has a criminal history or has been convicted by 

any court of law for any of the offenses under any Indian laws. 
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i. If, any criminal proceeding is pending in any court of law in India against any of the directors, 

partners, or a proprietor and if any such proceeding culminates into conviction. 

Note: All aforesaid form must bear the signature of firm/contractor. 

 

viii. The firm/contractor must be legally entitled for carrying out construction of building works.  

ix. Tenderer must ensure giving complete information on form’s mentioned above along with their 

digital signatures wherever required on form of submission of tender. In case, any deficiency 

noticed after opening of tender then no opportunity will be provided to tenderer to make good 

the same and the firm/contractor shall be considered ineligible.  

The agency who has executed housing with Technology / any other approved 

technology other than traditional fulfilling the above criteria is also eligible. No extra mark shall 

be allowed for Technology / any other approved technology over traditional Technology. In any 

case the technology proposed by bidder must be in conformity with the approved Codes, 

Standards and Specification in India.  

Tender for Monolithic RCC technology shall not be accepted and contractors are 

requested not to quote for RCC monolithic technology. 

If any information furnished by the tenderer is found incorrect at a later stage, he shall 

be liable to be debarred from further tendering and taking works in AMC. The Department 

reserves the right to verify the contents /particulars furnished by the tenderer independently 

including out inspection of works completed by them. 

Municipal Commissioner reserves the right to issue / not issue work of more than two 

packages to any single bidder even if bidder is lowest and with adequate bidding capacity.  

Municipal Commissioner also reserves the right to reject any application/tender without 

assigning any reasons. 

5. METHOD OF SUBMISSION OF TENDER 

 

Name of Work: Construction of 816 EWS Residential Including Internal Infrastructure & Development 

Work Within the Plot at TP.64 (Tragad) FP.131 In Ahmedabad City 

 

The contractor is to submit the tender in the following separate sealed covers: 

Volume-I Part- A:   

i. The Demand Draft for Tender fee. 

ii. Earnest Money in the form of irrevocable Bank Guarantee which will remain in force upto and 

including the date 180 days after the dead line for submission of tenders. 

iii. Bank solvency certificate (20% of project cost not older than six months).  
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Volume-I Part- B:  

Technical Bid containing all the documents information as detailed at page No-12, 13 Technical 

proposal shall be submitted by the tenderer in Part- “B”. 

Volume-II  : Financial Bid to be submitted online only. 

The contractor should ensure that the rate/ cost quoted should appear only in the financial bid and 

nowhere else. 

The Volume-I Part- ‘A’ containing the documents and earnest money deposit shall be opened online 

on a specified date and time as per schedule in the office of The Assistant Manager (Project) / PWA 

Office, 2nd floor, C-Wing Old Building, Ahmedabad Municipal Corporation, Sardar Patel Bhavan, 

Danapith, Ahmedabad – 380001 in the presence of intending tenderer or their authorized 

representatives. 

Volume-I Part- ‘B’ containing technical bid of tenderers whose documents (Tender fees and EMD) as 

listed in Part A are found acceptable shall then be opened online on a specified time and date as per 

schedule. 

The Volume-II Financial Bid of only those contractors whose technical bids are found acceptable by 

the department shall be opened online. The time and date of opening of financial bid of contractors 

qualifying the technical bid shall be communicated to them later on.  
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CERTIFICATE 

 

The following certificates are to be submitted along with the building plans: 

1. It is certified that structural design including safety from natural hazards like seismic, wind, fire 

etc., as per N.B.C./B.I.S. has been prepared by duly qualified structural Engineer. 

 i)  Signature of the contractor/developer with date     __________________ 

 Name in Block Letters      __________________ 

iii) Signature of the structural engineer with date   __________________ 

 Name in Block Letters      __________________ 

 Address         __________________ 

 Regn. No.       __________________ 
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6. SCOPE OF WORK 

 

Following details are provided to the bidder with tender documents 

a. Unit plan 

b. Typical floor plan, parking and terrace plan 

c. Lay out plan with development 

d. Elevation and Sections 

e. Cluster plan 

f. Soil investigation data of plot 
 

The work shall be executed on Turnkey basis from conception to commissioning services 

including all necessary engineering survey, soil investigation data, construction, structural 

designing, and method of erection in accordance with layout plan and detailed structural drawings 

will be approved by AMC. (Architectural design and soil investigation data will be provided by 

AMC) 
 

1. Scope of work contained in the paragraphs mentioned below is only indicative and not 

exhaustive. In addition the contractor shall be responsible for executing all items required 

for completing the houses in all respect to make the dwelling units habitable and ready for 

occupation including all services, environment-fit for habitation with electrical, landscaping 

works complete as per direction of Engineer-in-charge. 

2. The contractor will have to construct according to the layout plan and detailed architectural 

drawings of AMC.  

3. Successful contractor will have to mandatorily get the detailed soil investigation as per 

relevant IS code, NBC 2005 etc. as applicable through any approved lab. The department 

may verify the results submitted by the contractor, if needed. 

4. Prepare complete structural design, structural drawing for foundation, super structure and 

for other related structures in the housing pocket i.e. UGRs, pump houses etc. to be 

provided in this housing scheme as per provision contained in IS code/ relevant codes. It is 

advisable to get verification of soil exploration data attached herewith the tender 

documents. 

5. Provision of protection against seismic forces as per relevant IS codes for structure in 

Gujarat.  

6. The structural drawing shall be approved by AMC. If any modification in design/ drawing as 

per R & B guideline is needed, due to site conditions, the agency shall do/ redo itself without 

any extra cost. The decision of the Municipal Commissioner shall be final and binding. No 

claim what so ever will be entertained in this regard. 

7. Construction includes construction and finishing of the flats complete as well as related 

structure in this housing pocket as per specifications provided by AMC.  

8. Planning, preparing drawing for internal services and execution of the same i.e. internal 

sanitary work, water supply work, drainage system etc. complete for the building including 

all pipes, its fittings, testing etc. complete.  

9. Water supply: water supply lines will be laid as per scheme prepared, submitted by the 

contractor and approved as specified by AMC.  
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A) UGR of the required capacity/ of the quantity approved by AMC. 

B) construction/ installation of underground reservoirs, water gallery pump houses for water 

supply, for fire-fighting tank including installing of pumps, standby pumps, etc. as per 

approved drawings/ specifications or as directed by Engineer-in-charge.  

C) Pumping arrangement from UGR to OHT of each block shall have to provide by contractor. 

D) External water supply infrastructure arrangement within the premises (including water 

pipeline from UG tank to AMC's supply line on TP road) shall have to be provided by the 

contractor. One or more bore of sufficient capacity to fill UG tank within 8 hours shall be 

provided by contractor for domestic water supply in every plot as per concern with 

department. Also if the bore well used during construction work by the contractor, all the 

pump sets/pipes/cables etc. will have to replaced with new by the contractor and warranty 

shall be start from the date of handover/possession of the houses. Nothing extra shall be 

payable. 

SEWERAGE: 

10. Refuse area will be constructed in the plot as per instructed by AMC.  

11. Internal storm water drains to be designed and constructed with Rain water harvesting system 

as per approved norms. Responsibility of getting storm water drain approved is included in the 

scope of work/tender.  

12. Planning, designing and execution of all services like water supply, rain water harvesting 

system, sewerage, drainage system, roads, paths and all connected sub structures and super 

structures within the premises, as per bye laws and norms of the AMC including making 

connections with the peripheral services after getting the services design approved from the 

AMC. In case of water supply and sewerage, the responsibility of getting the scheme 

approved from service provider (Municipal Corporation/ULB) is included in the scope of 

work/ tender apart from internal and external water supply/ sewerage & drainage lines to 

be laid to make the system of water supply and sewerage and drainage functional/ 

complete. Infrastructure outside the plot shall be provided by AMC. It is also clarified that 

scope of work/ tender includes cost of getting the services approved from the services 

provider as aforesaid and the services charges including supervision charges, if any, payable 

to the service provider. The cost of deficiency charges and rectifications of any defect at the 

end of the job is also to be borne by the contractor. Planning designing and execution of the 

roof top rain water harvesting system for recharge the sub soil water including laying of pipe 

lines and construction of substructure/ super structures.  

13. The broad scope of work for Tertiary Sewage Treatment Plant for reuse of treated sewage for 

Toilet Flushing Water and Gardening shall consists of; 

a. Detailed engineering design of all plan areas, section, mechanical, electrical and piping 

systems according to the current and applicable BIS codes as applicable. The proposed 

plans of the TSTP shall be subject to the approval of the Consultant. 

b. The execution of the Civil & Structural Works shall be done by contractor as per 

approved plan, section & details submitted by contractor. 

c. Design, manufacture, assembly, installation, testing and commissioning of the main 

treatment units like tanks, mechanical equipment for the Tertiary Sewage Treatment 

Plant (TSTP) of capacity and design parameters given in this tender elsewhere.  

d. The tenderer may propose Packaged Containerized TSTP in the tender with proven 

technology, subject to approval by AMC.  
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e. The maximum plot area provided for TSTP shall be 400 sq.mt. only. 

f. Drain channel, sump with a drainage submersible pump with pipe work, valves and 

discharge pipe up to nearest collection tank in plant area shall be provided. 

g. The work also includes: 

a) Mechanical & Electrical works 

b) Piping as specified. 

c) Testing,   commissioning   and   operation   of   plant   with   water   and   

under load conditions. 

h. NOC (No Objection Certificate) from State Pollution Control Board and any other 

statutory authority whose approval is required. The all the correspondence shall have to 

be carried out by contractor at its own. Only necessary legal fees shall be borne by AMC. 

15. All equipment and the entire installation shall be guaranteed against defective materials 

and workmanship for a period of 36 months reckoned after successful commissioning of 

system along with the documentation. Rectification or repair may be permitted in case the 

defect is of minor nature. 

16.  Contractors have to provide / construct the recycling biodegradable waste using 

composting technique plant of sufficient capacity at every plot. The design of that plant shall 

be done by contractor and approved by authority. All equipment and the entire installation 

shall be guaranteed against defective materials and workmanship for a period of 36 months 

reckoned after successful commissioning of system along with the documentation. 

Rectification or repair may be permitted in case the defect is of minor nature.   

17. Landscaping: Preparation of landscaping plan including parks, plantation and execution of 

the same with following:  

i) The development of park: - water hydrants, grassing creeper planting trees etc. 

complete as per Municipal Corporation norms as per specification and drawing 

approved by the competent authority of AMC.  

ii) Complete leveling/ dressing including filling of earth, its supply, disposal of surplus 

earth, (if any) shall be the property of AMC & will be disposed to the approved disposal 

point or at the place as directed by engineer in charge. No extra payment for disposal 

shall be allowed.  

18. Planning, designing and construction of boundary wall for the whole scheme area, MS gate, 

According to MRF (Material Recovery Facility) contractor have to provide dustbin for dry & 

green waste separately for each block also, sign boards, guide map, location board, direction 

boards, numbering of housing etc. all complete as per drawing approved by AMC.  

19.    Setting of testing laboratory at site, equipped with apparatus needed for testing during 

construction as per the list of laboratory equipments annexed with the NIT. 70% of the 

material shall be tested on site ,20% shall be tested in private govt. approved lab, and rest 

10% shall be tested in Government lab 

20.    Taking all precautionary measure to safeguard against any accident for the contractors 

employees, general public, supervisory staff of AMC by providing necessary safety 

equipments, helmets and MS sheet barricading etc. at work site. The site has to be kept 

clean all the time of all debris, rubbish, dirt & surplus/waste material. 

21.    De-silting will also be done by the agency before handing over the completed housing 

pocket to AMC. All machine, equipment and labour for this purpose will be arranged by 
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contractor.  

22.    The Contractor will submit the model for layout of the project specifying details provided 

in layout along with in the tender documents in one month from stipulated date of start. He 

will also submit a model of modules of houses specifying all floors and its adjoining area. The 

scale of module shall be in appropriate scale with reference to size of plot.  

23.    Contractor will erect batch mix plant (minimum 18 cum/hr) fully automatic, computerized 

for preparation of Design mix concrete as per IS code at his own cost and will prepare all 

concrete accordingly.  If site situation and site condition will not permit space for batch Mix 

Plant then contractor may allow to use one grade higher concrete with prior concern to AMC 

Authority for construction work. 

24.    Internal & external electrification work as per specification given in the tender document 

& directions of AMC as per scope of work & specifications appended with the NIT which 

includes L T supply, water supply arrangement, fire-fighting, lifts and DG sets, for both the 

interior and exterior of buildings.  

25. Agency has to obtain labour license from Gujarat labour welfare board.  

26.    Defect liability period would be uniformly ten years from the date of completion of the 

project in all respect & fit for occupation. However maintenance of other building activities, 

such as cleaning, sweeping of pocket & de-silting of sewer lines, S.W. Drain shall be done 

only once prior to handing over the respective pocket. The maintenance will be only limited 

to removal of defects noticed in the works carried out by the agency during defect liability 

period. Repair and maintenance of lift and all the pump sets of bore well, underground sump 

& Fire tank shall be the responsibility of developer for at least 1 year after handing over 

possession of houses. Thereafter beneficiaries association will maintain the lift service. 

Nothing extra shall be payable. 

27.   The final ground level will be decided soon after actual start of work to avoid water 

logging at site. Plinth level of the houses shall be minimum (+) 650 mm above the nearby 

highest finished road level. Changes, if any, would not affect the agreed rates and no claim 

on this account shall be entertained.  

28. The scope as described above is only indicative and not exhaustive. In additions to the 

above the contractor shall be responsible for executing all the items required for completing 

the houses in all respect to make the dwelling units habitable and ready for occupation and 

also all services, make the environment fit for habitation with electrical, horticultural, rain 

water harvesting works complete as per direction of Engineer-in-Charge.  

The above scope of work includes cost of all materials, manpower, equipments, T&P 

fixtures, accessories, royalties, taxes, watch & ward, and all other essential elements for 

completion and maintenance of works as aforesaid whatsoever the approval accorded by 

AMC before acceptance of tender is only for tender evaluation. Any change, modification, 

revision etc. required to be done by AMC, proof consultants etc. in accordance with 

applicable standards and tender document will have to be done at contractor’s cost and 

nothing extra shall be payable. 

29. Stipulated time limit, to complete the entire work fit for habitation is as per Tender notice. 

Time limit starts from Date of clear possession of site and after obtaining Commencement 

Letter from authority. 
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7. DEVELOPMENT DETAILS. 

 

All development details related to site, planning and Architectural drawings are hereby provided 

in attachment. Also plot information is attached therein. 

 

Other planning Norms as per the chapter on “affordable housing” in the GDCR of DP 2021 notified 

by AUDA. 

***Carpet area means net usable area of each individual unit and bidder has to quote the rate per 

sqm. of carpet area.  

The ***built up area includes carpet area + walls + stair portion + lift + passage area only. (Not 

includes parking slab, stair cabin, security cabin, water pumping station, fire station, electric 

substation etc. to be executed as per requirement). 

General planning and finishing should be such that enhances overall salability and livability. Initial 

municipal/Local authority charges except development fees will not be charged. All other fees and 

charges except deposit will be borne by the bidder. Fire safety norms shall be followed as per 

GDCR.  

The developer/contractor should also maintain the following components (to be scrutinized by the 

competent authority) in the design as per the GDCR, town planning norms & benchmarking 

standards set by the competent authority. 
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8. ABBREVIATION USED IN THIS SPECIFIACTION (CIVIL) WORKS. 

 

Sr. 

No. Abbreviation Details 

1. A.M.C. Ahmedabad Municipal Corporation  

2. G.W.S.S.B Gujarat Water Supply & Sewerage Board 

3. 

Specification Government of Gujarat R & B department General Technical Specifications 

for Building Works, and  CPWD specification 2009 Vol.I & II with up to date 

correction slips. 

4. B.S.N.L. Bharat Sanchar Nigam limited. 

5. C.D.O. Central Design organization. 

6. I.I.T. Indian institute of Technology. 

7. E.I.L. Engineers India limited. 

8. N.B.C.C. National Building  construction  Corporation Limited. 

9. LIG Lower Income Group  

10. W.C. Water Closet 

11. G.I. Galvanized iron. 

12. S.C.I. Sand Cast iron. 

13. U.G.T/R Underground Storage Tank/Reservoir 

14 
C.C.1:1.5:3 

Cement concrete 1:1.5:3  i.e.  1  cement:1.5 coarse  sand:3  graded  stone  

aggregate  of approve nominal size. 

15. 
C.C.1:2:4 

Cement concrete 1:2:4 i.e. 1 cement:2coarse sand:4 graded s tone 

aggregate of approved nominal size. 

16. C.C.1:3:6 

Cement concrete 1:3:6 i.e. 1 cement:3 coarse sand:6 graded stone 

aggregate of approved nominal size. 

17. C.C.1:4:8 

Cement concrete 1:4:8 i.e. 1 cement:4 coarse sand:8 graded stone 

aggregate of approved nominal size. 

18. C.C.1:5:10 

Cement concrete 1:5:10 i.e. 1 cement:5 coarse sand:10 graded stone 

aggregate of approved nominal size. 

19. B.W.1:3 Brick work in cement mortar 1:3  i.e.  1 Cement : 3coarse sand. 

20. B.W.1:4 Brick work  in  cement  mortar  1:4  i.e.  1 Cement : 4 coarse sand. 

21. B.W.1:6 Brick  work  in  cement  mortar  1:6  i.e.  1 cement:6 coarse sand. 

22. R.C.C. Reinforced cement concrete 

23. ISI Indian Standard Institution. 

18. M.S. Mild steel. 

25. M Meter. 

26. Cm. Centimeter. 

27. mm Millimeter 

28. Kg. Kilogram 

29. Sq. m. Square Meter 

30. A.C. Asbestos Cement. 
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31. C.P. Chromium Plated. 

32. HDPE High Density polyethylene 

33. S.F.R.C. Steel Fiber Reinforced concrete. 

34. S.W. Stone Ware. 

35. B.I.S. Bureau of Indian standard. 

36. F.D.A. Food Drug administration. 

37. C.B.R.I. Central building Research institute. 

38. i/c Including. 

39. S/S Socketed & spigot 

40. NP-2 Non Pressure Class 2. 

41. NP-3 Non Pressure class-3 

42. C.M.1:2 Cement mortar (1 cement:2 coarse sand.) 

43. I.L. Invert level. 

44. w.r.t. With respect to 

45. P.O.L. Petrol Oil and lubricants. 

46. GEB Gujarat Electricity Board 

47. M-35 Design Mix Concrete of strength-M-35(As per IS:456) 

48. M-30 Design Mix Concrete of strength- M-30-do- 

49. M-25 Design Mix Concrete of strength-M-25 do-- 

50. M-20 Design Mix Concrete of strength-M-20 do-- 

51. M-15 Design Mix Concrete of strength-M-15 -do- 

52. Cum Cubic meter 

53. CM 1:3 Cement mortar 1:3 (1Cement:3 coarse sand) 

54. CM 1:4 Cement mortar 1:4 (1Cement:4 coarse sand)  

55. CM 1:6 Cement mortar 1:6 (1Cement: 6 coarse sand)  

56. CGHS Co-operative Group Housing Society  

57. DUs Dwelling Units  

58. DP Development Plan  

59. Hect. Hectare  

60. BBL Building Bye-Laws  

61. FAR Floor Area Ratio  

62. ESS Electric Sub-Station  

63. n.s. Nominal Size 

64. CPWD Central Public Works Department 

65. PWD Public Works Department 

66. ECS Equivalent Car Space 

67. CSC Convenient Shopping Centre 

68. JV Joint Venture 

69. LIG Lower Income Group 

70. CGPCB Central Govt. Pollution Control Board. 

71. St.PCB State Pollution Control Board. 
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72. PP-R Poly propylene-Random-Co – Polymer 

73. CPVC Chlorinated Polyvinyl-Chloride 

74. RTGS Real Time Gross Settlement 

75. NEFT National Electronic Fund Transfer 

76. UTR Unique Transaction Reference 

77. SEAC State Expert Appraisal Committee 

78. SEIAA State   Environment   Impact   Assessment Authority 

79. INTACH Indian National Trust For Art and Cultural Heritage 

80. GFS Gujarat Fire Service 

81. ISO International Organization for Standardization 

82. IEC International Electrotechnical Commission 
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AHMEDABAD MUNICIPAL CORPORATION 

9. NOTICE INVITING TENDER 

Tenders in the prescribed form are hereby invited on behalf of Ahmedabad Municipal 

Corporation: - 

              Construction of 816 EWS Residential Including Internal Infrastructure & Development Work 

Within the Plot at TP.64 (Tragad) FP.131 In Ahmedabad City 

 

Sr. 

No. 
ZONE 

T.P. 

No. 

F.P. 

No. 

Nos. 

of 

Story 

Plot 

Area 

In sqmt. 

Total 

Nos. 

of 

Flats 

Total 

Nos. 

of 

Shops 

1 North West Zone 64 (Tragad) 131 P+13 & 14 11166.00 816 0 

 

(A)  TURNKEY AND BUILDING MATERIAL / TECHNOLOGY NEUTRAL PROJECT) 

The tendered documents can be downloaded from website www.tender.nprocure.com  

The time allowed for carrying out the work will be 24 (Twenty-Four) Months from the day after the 

date of written orders to commence the work. (If site is not clear, time limit starts from clear possession of 

site) 

a) The site for the work is as per attached detail.  

b) Bidder shall have to submit all necessary PQ Documents mentioned in Technical Bid in 

Electronic format only through online (by Scanning) while uploading the Bid. Any 

document in supporting of Bid shall be submitted in electronic format only through 

online by (Scanning etc.) and hard copy will not be accepted separately. (As per Govt. of 

Gujarat, R&B Dept. G'nagar Circular No.: PRCH-102008-5-S (Part file) dt. 27-11- 2008) 

After successful selection of Bidder, Technical Bid & Financial Bid shall be submitted in 

Hard copy by them duly signed by Authorized Signatory affixed with seal upon 

intimation from AMC. 

c) Bidder shall have to submit DD for Tender Fee, DD/BG against EMD physically as per 

details mentioned intender Notice. 

1. The Tender Fee & EMD submitted physically will be opened first specific time and date as 

per schedule by the concerned Assistant Manager (Project) / PWA Office, 2nd floor, C-Wing 

Old Building, Ahmedabad Municipal Corporation, Sardar Patel  Bhavan, Danapith, 

Ahmedabad – 380001 and Technical Bid of those bidder whose  Tender fees and earnest 

money has been found in order shall only be opened online by  the Assistant Manager 

(Project)  on a specific time and date as per schedule. Financial Bid of only those contractors 

whose technical bids are found eligible by the department shall be opened online. The time 

and date of opening of financial bid of contractors qualifying the technical bid shall be 

communicated to them later on. 

  The tenderer or one of their authorized representatives having proper authority on 

letter head of the tenderer will be allowed into the premises where tenders will be opened 

online.  
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2. The Technical Bid will first be scrutinized and approved by the department. Technical Bid of a 

tenderer, if not found within the specified parameters of the tender document, the Financial 

Bid of the said tenderer shall not be opened and his offer for this work shall stand rejected. 

Decision of the Municipal commissioner in this respect shall be final and conclusive.  

3. Labour law to be complied by the contractor.  

   The contractor shall obtain a valid license under the Contract Labour (R&A) Act 

1970, and the Contract Labour (Regulation and Abolition) Central Rules 1971, before the 

commencement of the work, and continue to have a valid license until the completion of the 

work. The contractor shall also abide by the provisions of the Child Labour (Prohibition and 

Regulation) Act 1986.  

The contractor shall also comply with the provisions of the building and other 

construction workers (Regulation of Employment & Conditions of Service) Act, 1996 and 

the building and other construction workers Welfare Cess Act 1996.  

   The contractor shall ensure the registration of all eligible workers (inclusive of those 

of sub-contractors and petty contractors) with construction workers welfare board.  

Any failure to fulfill these requirements shall attract the penal provisions of this 

contract arising out of the resultant non-execution of the work.  

4. The uploading of the tender form will be stopped as per schedule. The Pre-Bid conference 

will be held as per schedule and the last date of receipt of tenders will be as per schedule.  

5. The total amount tendered for the work should be submitted online only.  

6. Earnest Money Deposit of Amount in INR as shown in e-Tender notice in the form of Bank 

guarantee will remain in force up to and including the date 180 days after the dead line for 

submission of tender in prescribe format along with documents relating to eligibility criteria 

along with Envelope. 

7. The acceptance of the tender will rest with the Municipal Commissioner, who reserve 

themselves the authority to reject any or all of the tenders without assigning any reason. 

Tenders in which any of the prescribed conditions are not fulfilled, or are incomplete in any 

respect, are liable to be rejected. 

8. Canvassing in connection with the tender is strictly prohibited, and such canvassed tenders 

submitted by the contractor will be liable to the rejected and his earnest money shall be 

absolutely forfeited. 

9. The amount shall be quoted online only. 

10. Payment to the contractor will be made stage wise as per schedule attached with the 

tendered documents.  

11. On acceptance of the tender, the name of the accredited representative of the contractor 

who will be responsible for taking instructions from the Additional City Engineer shall be 

communicated to the Additional City Engineer in writing. 

12. The contractor must also place in envelope “A” the valid GST registration certificate along 

with GSTN No. with Works Contract Cell of GST Department of Gujarat and the Tax 

Clearance Certificate issued by the said Cell. 

13. Details of technical and administrative personnel to be employed for the work in 
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accordance with the format E to I is to be submitted online in Part-B. 

14. A contractor shall not be permitted to tender for works in the organization (responsible for 

award and supervision of contract) in which any of his near relative is posted as divisional 

accountant or as an officer in any capacity between the Grades of City Engineer and 

Assistant Engineer (both inclusive). He shall intimate the names of such persons/relatives, 

if any, who are working as Gr. ‘A’,’B’ and ‘C’ Officer in AMC. He shall also intimate the 

names of the persons who are working with him in any capacity or subsequently employed 

by him who are near relative of any Class-I or Class-II Officer in AMC. Any breach of this 

condition by the contractor would render him liable to action under Clause 40 of the 

agreement. In addition he would also be liable to be debarred from tendering in future. 

The contractor shall also give a list of AMC employees related to him. 

15. No engineer of Gazetted Rank or other Gazetted officer employed in engineering or 

administrative duties in an engineering department of the Govt. of Gujarat or Gujarat 

Housing Board/ AMC is allowed to work as contractor for a period of two years after his 

retirement from Govt. service/AMC. This contract is liable to be cancelled if either the 

contractor or any of his employees are found to be such person who had not obtained the 

permission of Govt. of Gujarat/ Gujarat Housing Board/AMC as a aforesaid before 

submission of the tender or engagement in the contractor’s services. 

16. The Technical and Financial Bid for the work shall remain open for acceptance for a period 

of 180 days from the date of opening of the tender. If any tenderer withdraws his tender 

before the said period or issue of letter of acceptance whichever is earlier, or makes any 

modifications in terms and conditions of the tender which are not acceptable to the 

department, then the AMC shall, without prejudice to any other right or remedy, be at 

liberty to forfeit the said earnest money deposit.  

17. The tender for the above work includes preparation and approval of all structural drawing 

required for execution and completion of project including necessary design of the, 

internal as well as external water supply and drainage system, within the pocket, 

electrification, roads and path, landscaping including plantation and development of 

plot/park, rain water harvesting within the area and other works as mentioned in the 

tender documents. The approval of different internal services such as water supply, 

sewerage and drainage system from different concerned authority also included in the 

tender. 

18. The tenderer shall inspect the site of work and study the tender documents and other 

conditions before submitting the tender.  

19. All the material required for completion of the project is to be arranged by the contractor 

and no material shall be supplied by the AMC.  

20. The Contractor, whose tender is accepted, shall be required to furnish by way of Security 

Deposit for due fulfillment of his contract at the following rate:-  

a) Contractor shall furnish a Security Deposit @ 5% (five percent) of the contract 

value, in form of bank guarantee of approved bank at the time of signing the 

contract. 
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21. The performance guarantee of 5% of the value of actual work done shall be delivered to 

the AMC at the time of completion of work under contract or as instructed by the Engineer 

-in-charge. The contractor may at his option convert security deposit in to performance 

guarantee. 

  50% of the performance guarantees (2.5% value of work done) shall become 

refundable after 3 years of the final completion certificate is issued. Another 2% of 

performance guarantee will be released after another 2 years (i. e. after 5 years of 

completion)  remaining 0.5 % of bank guarantee will be released after  another five years i.e. 

total 10 years of  defect liability period, provided that there is no defect detected within the 

said periods 

  Earnest money deposit will be released immediately after the signing of contract. 

22. Document related to eligibility criteria to be submitted on prescribed Performa as annexed 

at page 13.  

23. It will be obligatory on part of the tenderer/each Joint partner to sign the tender document 

for all components. (The schedule of quantities, conditions and special conditions etc.) 

24. Prevailing GST will be paid extra. 

 

(B) BIDDING PROCESS 

1.0 Content of Bidding Documents  

 

The set of bidding documents comprises the documents listed below and addenda issued in 

accordance with Clause 10:  

 

Volume 1: Condition of Contract, Technical Information and Tender Drawings.  

Volume 2: Documents to be furnished by bidder for Qualification.  

Volume 3: Financial bid. (to be submitted online only).  

Unpriced BOQ duly signed and stamped by the bidder in hard copy (original + duplicate) to be 

submitted along with volume 1 & 2.  

 

The bidder is expected to examine carefully all instructions, conditions of contract, contract 

data, forms, terms, technical specifications, Schedule B, Annexes, and drawings in the Bid 

Document. Failure to comply with the requirements of Bid Documents shall be at the bidder’s 

own risk. Bids which are not substantially responsive to the requirements of the Bid 

Documents shall be rejected. 

 

2.0 Clarification of Bidding Documents  

 

A prospective bidder requiring any clarification of the bidding documents may notify the 

Employer in writing or by letter or by E-mail to ceamc@ahmedabadcity.gov.in prior to pre-bid 

meeting time. The Employer’s response if any will be uploaded to the website 

www.tender.nprocure.com.  
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3.0 Pre-bid meeting  

1. The bidder or his official representative is invited to attend a pre-bid meeting which will take 

place at the address, venue, time, and date as indicated in the Bid Information.  

2. The purpose of the meeting will be to clarify issues and to answer questions on any matter that 

may be raised at that stage.  

3. The bidder is requested to submit any questions in writing or by cable to reach the Employer 

not later than two working days before the meeting.  

4. Minutes of the meeting, including the text of the questions that are raised during the meeting 

(without identifying the source of enquiry) and if any addendum or Amendments is required 

will be uploaded on website of www.tender.nprocure.com. Any modification of the bidding 

documents which may become necessary as a result of the pre-bid meeting shall be made by 

the Employer exclusively through the issue of an Addendum pursuant to clause 10 and not 

through the minutes of the pre-bid meeting.  

5. Non-attendance at the pre-bid meeting will not be cause for disqualification of a bidder. 

 

4.0 Amendment of Bidding Documents  

1. Before the deadline for online submission of bids, the Employer may modify the bidding 

documents by issuing addenda.  

2. Any addendum thus issued shall be part of the bidding documents and shall be placed on 

website www.tender.nprocure.com. The prospective bidders shall refer to the website to 

check any addendum before 48 hours of online submission of bids. AMC will not give any 

advertisement for the same.  

3. To give prospective bidders reasonable time in which to take an addendum into account in 

preparing their bids, the Employer may, at his desecration, extend as necessary the deadline 

for submission of bids, in accordance with Sub-Clause 20.2 below.  

4. All bidders are requested to see the website www.tender.nprocure.com for amendment or 

corrigendum for the Bid. 

 

5.0 Modification and Withdrawal of Bids 

1. After submitting online, no modification shall be done by the bidder. However, bidder may 

withdraw their bids by giving notice in writing before the deadline date of submission of hard 

copy.  

2. Each Bidder's withdrawal notice shall be prepared, sealed, marked, and delivered in 

accordance with Clause 18 & 19, with the outer and inner envelopes additionally marked 

"WITHDRAWAL" as appropriate.  

3. No bid may be modified after the on-line submission of Bids.  

4. Withdrawal of a Bid between the deadline for submission of hard copy of bids and the 

expiration of the original period of bid validity specified in Clause 15.1 above or as extended 

pursuant to Clause 15.2 shall result in the forfeiture of the Bid security pursuant to Clause 16.5. 
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10. MEMORANDUM 

 

Construction Of 816 EWS Residential Including Internal Infrastructure & Development Work 

Within the Plot at TP.64 (Tragad) FP.131 In Ahmedabad City  

 

 (A) TURNKEY AND BUILDING MATERIAL / TECHNOLOGY NEUTRAL PROJECT) 

 

I. To be submitted online up to 18:00 HRS- on dt.03/07/2026 

II. 

To be opened online in presence of tenderers who may be present at 12:00 HRS. on 05/07/2026

in the office of the Assistant Manager (Project) / PWA Office, 2nd floor, C-Wing Old Building, 

Ahmedabad Municipal Corporation, Sardar Patel Bhavan, Danapith, Ahmedabad – 380001. 

III.  Earnest Money Rs. 86,99,478/-  

IV. Security Deposit @ 5% of tender amount. 

V. 

Performance Guarantee @ 5% of work amount in form of Bank Guarantee of approved bank. (To 

be submitted on completion of work & before final bill payment) Bank guarantee will be released 

as below 

• After 3 years of completion     -2.5 % 

• After 5 years of completion     -2.0 % 

• After 10 years of completion  -0.5 % 

 provided that there is no defect detected within the said periods 

VI. Time limit for completion of the work is 24 (Twenty Four) Months which will be reckoned from 

the date of issue of work order. 

 

Issued to M/s*___________________ 

 

(Contractor) 

 

Signature of the Officer uploading the documents. 

 

Name in full______________________ 

 

Designation ______________________ 

 

Date of upload ______________________ 
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TENDER DECLARATION FORM 

I/we hereby tender to the Additional City Engineer (Housing Project) Ahmedabad Municipal 

Corporation for the execution of the work specified in the underwritten memorandum. We undertake 

to execute the work within the specified time, and we further undertake that the work shall be 

executed entirely and in all respects in accordance with the specifications, drawings to be approved at 

later stage and instructions in writing which may be issued by the Engineer-in-charge from time to 

time for the proper and timely execution/completion of the work. 

We further undertake, to adhere to all the conditions of the tender as well as of the agreements and 

we shall be responsible for any violation thereof for which we shall be liable to pay necessary 

compensation and/ or damages, as may be determined by the Municipal Commissioner, Ahmedabad 

Municipal Corporation  in his sole discretion. 

I/we have read and examined the Notice Inviting Tender, Specifications applicable, General Rules & 

directions, conditions of contract, special conditions and other documents and rules referred to in the 

conditions of contract and all other referred to in the conditions of contract, and all other contents in 

the tender documents for the referred work. 

I/we agree to keep the tender open for 180 days from the due date of submission thereof and not to 

make any modification in its terms and conditions. 

1. Tender fee of Rs. 18,000/- i D.D.  in favor of Municipal Commissioner, Ahmedabad  and Earnest 

Money Deposit of Rs. 86,99,478/- in form of bank guarantee from Approved Bank valid for 180 

days.  

2. (i)  Tender fee and Bank Guarantee shall be placed in single sealed envelope superscripted as 

“Earnest Money Deposit, Tender fee with name of work and on due date of opening of the bid” 

mentioned there on and will submit to tender opening authority on date and time shown in e-

Tender Notice on page-5. 

An EMD is hereby forwarded in the form Bank Guarantee, issued by a approved bank. If 

I/we, fail to furnish the prescribed security deposit within prescribed period, I/we agree that the 

said AMC or his successors in office shall without prejudice to any other right or remedy, be at 

liberty to forfeit the said earnest money absolutely. Further, if I/we fail to commence work as 

specified, I/we agree that AMC or its successors in office shall without prejudice to any other right 

or remedy available in law, be at liberty to forfeit the said earnest money and the security deposit 

absolutely. 

Further, I/we agree that in case of forfeiture of earnest money or both earnest money and 

security deposit as aforesaid, I/we shall be debarred for participation in the re-tendering process 

of the work. 

I/we hereby declare that I/we shall treat the tender documents and other records 

connected with the work as secret/confidential documents and shall not communicate 

information or derive there from to any person to whom I/we may authorize to communicate the 

same or use the information in any manner prejudicial to the safety of the interests of 

Ahmedabad Municipal Corporation. 
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I am bound to execute the work by maintaining all Quality aspects/parameters mentioned in the 

& Approved Drawings, tender terms and conditions. I am also bound to submit all supporting Genuine 

Original documents as and when asked and if any discrepancy found in such documents as well as in 

the executed Work with respect to Quality/Quantity at any stage of work or even after completion of 

work, it will be solely my Responsibility. I am bound to prove originality of all documents submitted by 

me and if any Documents found false/fake then Municipal Commissioner/AMC has right to take any 

action/penalty/punishment against me. 

I am also bound that if I/we, indulged into any malpractice and/or used any inferior quality and/or 

the construction of Building is found to be of an inferior quality under this contract than in such case 

Municipal Commissioner/AMC has right to debar/blacklist permanently. 

 

 

Dated : ____________________ 

 

Witness____________________ 

 

Address ____________________   Seal & Sign of the Bidder 

  

Occupation ________________ _   Postal Address 
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ACCEPTANCE 

 

The above tender (as modified by you, as provided in the letter mentioned herein under) is 

accepted by me for and on behalf of AMC for * a___ * sum ___ *of INR ___*(Rupees___*). 

 

The letters referred to below shall form part of this contract/Agreement. 

 

a) ___________*_______________ 

 

_ 

 

b) ___________*_______________ 

 

_ 

 

c) ___________*_______________ 

 

_ 

 

 

 

__*__( to be filled by Additional City Engineer). 

 

 

 

For & on behalf of the Municipal Commissioner, AMC. 

 

 

 

Signature ________________ 

 

Designation _______________ 

 

Dated____________________ 
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11. GENERAL RULES AND DIRECTIONS 

 

1. All work proposed for execution by contract will be notified in a form of invitation to tender 

pasted in public place & signed by the officer inviting tender or by publication in Newspaper 

as the case may be.  

This form will state the work to be carried out, as well as the date for submitting and 

opening tenders and the time allowed for carrying out the work, also the amount of earnest 

money to be deposited along with tender, the Security Deposit to be deposited by the 

successful agency/ contractor and the amount of security deposit to be deducted from bills. 

Copies of the specifications, designs and drawing and any other documents required in 

connection with the work signed for the purpose of identification by the officer inviting 

tender shall also be open for inspection by contractor at the office of officer inviting tender 

during office hours.  

2. In the event of the tender being submitted by a firm, other than property firm it must be 

signed by separately by each partner thereof or in the event of the absence of any partner, it 

must be signed on his behalf by a person holding a power of attorney authorizing him to do 

so, such power of attorney to be produced with the tender, and it must disclose that the 

firm is duly registered under the relevant Indian Act.  

3. Receipts for payment made on account of work, when executed by a firm, must also be 

signed by all the partners, except where contractors are described in their tender as a firm, 

in which case the receipts must be signed in the name of the firm by one of the partners, or 

by some other person having due authority to give effectual receipts for the firm.  

4. In case the lowest tendered amount of two or more contractors is same, such lowest 

contractors will be asked to submit sealed revised offer. The lowest tender shall be decided 

on the basis of revised offers. 

If the revised tendered amount of two or more contactors received in revised offer is 

again found to be equal, the lowest tender, among such contractors, shall be decided by 

draw of lots in the presence of Dy. Municipal Commissioner in –Charge. 

In case all the lowest contractors those have quoted same tendered amount, refuse to 

submit revised offers, then tenders are to be recalled. 

  Contractor(s) whose earnest money is forfeited because of non-submission of revised offer 

shall not be allowed to participate in the retendering process of the work. 

5. The Municipal Commissioner, Ahmedabad shall have the right of rejecting all or any of the 

tenders and will not be bound to accept the lowest or any other tender.  

6. The tenderers shall sign a declaration under the officials Secret Act 1923, for maintaining 

secrecy of the tender documents, drawings or other records connected with the work given 

to them. The unsuccessful tenderer(s) shall return all the drawings given to them.  

7. On acceptance of the tender, the name of the accredited representative(s) of the contractor 

who would be responsible for taking instructions from the Engineer-in-Charge shall be 
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communicated in writing to the Engineer-in-Charge.  

8. GST, labour welfare cess and other government statutory taxes or any other tax on the 

materials in respect of this contract shall be payable by the Contractor and AMC will not 

entertain any claim what so ever in respect of the same.  

9. The contractor shall give a list of both gazette and non- gazetted AMC employees related to 

him.  

10. The tender for the work shall not be witnessed by a contractor or contractors who 

himself/themselves has/have tendered or who may has/have tendered for the same work. 

Failure to observe this condition would render, tenders of the contractors tendering, as well 

as witnessing the tender, liable to summary rejection.  

11. The contractor shall comply with the provisions of the Apprentices Act 1961, and the rules 

and orders issued there under from time to time. If he fails to do so, his failure will be a 

breach of the contract and the AMC may in his discretion, without prejudice to any other 

right or remedy available in law, cancel the contract. The contractor shall also be liable for 

any pecuniary liability arising on account of any violation by him of the provisions of the said 

Act.  

12. Any Bidders wish to visit site location, joint site visit may be arranged under guidance of 

concern officer. 

12.1 Site Visit  

The Bidder, at the Bidder’s own responsibility and risk is deemed to have inspected and 

examined the site and its surroundings after visit to site of Works and its surroundings and 

obtain all information that may be necessary for preparing the Bid and entering into a 

contract for construction of the Works. The costs of visiting the Site shall be at the Bidder’s 

own expense. Particular attention of bidders, besides other aspects, is invited to:  

• The form and nature of work and subsurface conditions  

• The climatic conditions  

 The extent and nature of work and materials necessary for the execution and completion 

of the Works  

• The means of access to the site and the accommodation he may require and  

• All other information as to risks, contingencies and circumstances which may influence or 

affect his bid.  

• Structures to be dismantled.  

• Existing utilities, and constraints of working.  

• Traffic movement, and possibilities of safe diversion.  

• Time frame, and working space availability.  

• Space for casting of Precast girders, and their launching.  

• Location for establishing Ready Mix plant.  
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DECLARATION:  

I/We hereby declare that I/We shall treat the tender documents, drawings and 

other records connected with the work as secret/confidential documents and shall not 

communicate information/derived there from to any persons other than a person to 

whom, I/We authorized to communicate the same or use the information in any manner 

prejudicial to the safety for AMC.  

 

 

Signature of the Contractor 

 

ADDRESS: 

 

………………………………………………………..
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12. SCHEDULE OF PAYMENT AT STAGES-APPLICABLE FOR CONSTRUCTION OF DUs 

Name of work: - Construction Of 816 EWS Residential Including Internal Infrastructure & 

Development Work Within the Plot at TP.64 (Tragad) FP.131 In Ahmedabad 

City. 

 

Sr. 

No 
Description 

Individual  

in %age  

Total 

Individual  

in %age  

Cumulative  

1 

Submission and approval of foundation designs and 

complete structural drawings for superstructure, UG 

Tank complete and other works to be executed at site 

for its completion. 

0.25 0.25 0.25 

2 Submission and approval of all services plans from AMC 0.25 0.25 0.5 

3 
Completion of R.C.C. frame structure/erection up to 

Ground level 
8 8 8.5 

4 

Completion of R.C.C. frame structure /erection in 

super structure 
  

33 41.5 

i)  up to slab over 2nd Floor level 4.3 

ii)  up to slab over  4th Floor level 4.3 

iii)  up to slab over  6th Floor level 4.3 

iv)  up to slab over  8th  Floor level 4.3 

v)  up to  slab over  10th Floor level 4.3 

vi) up to  slab over  12th Floor level 4.3 

vii) up to  slab over  14th Floor level & above floor  level 4.3 

viii) Terrace parapet and over head tank 2.9 

5 

Completion of masonry, lintel, chajja etc.   

11 52.5 

i)  up to slab over 2st floor level 1.5 

ii)  up to slab over  4th Floor level 1.5 

iii)  up to slab over  6th Floor level 1.5 

iv)  up to slab over  8th  Floor level 1.5 

v)  up to  slab over  10th Floor level 1.5 

vi) up to  slab over  12th Floor level 1.5 

vii) up to  slab over  14th Floor level & above floor  level 2 

6 

Internal Plaster   

5 57.5 

i)  up to slab over 2st floor level 0.75 

ii)  up to slab over  4th Floor level 0.75 

iii)  up to slab over  6th Floor level 0.75 

iv)  up to slab over  8th  Floor level 0.75 

v)  up to  slab over  10th Floor level 0.75 

vi) up to  slab over  12th Floor level 0.75 

vii) up to  slab over  14th Floor level & above floor  level 0.50 

7 External  Plaster 3 3 60.5 

8 

All types of flooring in Unit including Staircase, 

Passage, Foyer, W.C., Bathroom, Kitchen platform,  

Kitchen, W.C., Bathroom, and Wash area dado and 

Granite sill over parapet. i/c skirting. 

  

5 65.5 
i)  up to slab over 2st floor level 0.75 

ii)  up to slab over  4th Floor level 0.75 

iii)  up to slab over  6th Floor level 0.75 

iv)  up to slab over  8th  Floor level 0.75 
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Sr. 

No 
Description 

Individual  

in %age  

Total 

Individual  

in %age  

Cumulative  

v)  up to  slab over  10th Floor level 0.75 

vi) up to  slab over  12th Floor level 0.75 

vii) up to  slab over  14th Floor level & above floor  level 0.50 

9 

Providing & Fixing All Doors: - Frame and Shutters 

With Necessary fittings and fixtures Including Paint 

Work 

  

2 67.5 

i)  up to slab over 2st floor level 0.3 

ii)  up to slab over  4th Floor level 0.3 

iii)  up to slab over  6th Floor level 0.3 

iv)  up to slab over  8th  Floor level 0.3 

v)  up to  slab over  10th Floor level 0.3 

vi) up to  slab over  12th Floor level 0.3 

vii) up to  slab over  14th Floor level & above floor  level 0.2 

10 

Providing & Fixing Windows with Frame  

Windows fittings and fixtures i/c glass panes.. 
  

1 68.5 

i)  up to slab over 2st Floor level 0.15 

ii)  up to slab over  4th Floor level 0.15 

iii)  up to slab over  6th Floor level 0.15 

iv)  up to slab over  8th  Floor level 0.15 

v)  up to  slab over  10th Floor level 0.15 

vi) up to  slab over  12th Floor level 0.15 

vii) up to  slab over  14th Floor level  & above floor  level 0.1 

11 

Providing & Fixing Balcony railing, S/C railing window 

grills and other steel work 
  

2 70.5 

i)  up to slab over 2st Floor level 0.3 

ii)  up to slab over  4th Floor level 0.3 

iii)  up to slab over  6th Floor level 0.3 

iv)  up to slab over  8th  Floor level 0.3 

v)  up to  slab over  10th Floor level 0.3 

vi) up to  slab over  12th Floor level 0.3 

vii) up to  slab over  14th Floor level  & above floor  level 0.2 

12 

Water supply & Sanitary Work    

3 73.5 

i)Internal  0.75 

ii)External 0.75 

iii)Sanitary ware fittings 0.75 

iv)Accessories 0.75 

13 

Internal electrification i.e; conduit duct, wire, switch 

board etc. and providing electrical fixtures in all 

common amenities, passages, staircase, lobby ,parking 

area etc. 

3 3 76.5 

14 Internal painting including putty work and colour work 2 2 78.5 

15 External painting including primer and colour work 1 1 79.5 

16 supply and Erection of Lift 3 3 82.5 

17 commissioning testing of lift and getting licence 0.3 0.3 82.8 

18 

External infrastructure including: -   

3 85.8 
i)  RCC Road, Paver block 1.5 

ii) External UG Drainage Network, External SWD 

Network, Percolation Well, External Water distribution 
1.5 



 

 

Signature of Contractor                                             42                                        Additional City Engineer, A.M.C 

 

Sr. 

No 
Description 

Individual  

in %age  

Total 

Individual  

in %age  

Cumulative  

Network 

19 

Buildings for:- 

Tube well for clear water supply 

UG Tank 

pump House building for clear water supply 

pump House for firefighting system 

2 2 87.8 

20 

Supply, Installation, Testing and Commissioning of Mini 

Sewage Treatment Plant (STP) for Toilet Flushing Water 

and Gardening within campus. 

2 2 89.8 

21 
Operation and Maintenance of STP, Lift and all types of 

pump sets for 12 months after commissioning. 
1 1 90.8 

22 
Construction of Boundary wall surrounded by plot area 

with necessary gate at entrance etc. 
1 1 91.8 

23 Solar Roof top system 1 1 92.8 

24 Fire fighting system including Fire NOC 1 1 93.8 

25 
Horticulture work i/c plantation and landscaping and 

Development of Common Plot  
0.2 0.2 94 

26 

Completion of all remaining items of work i/c handing 

over of flats defect free in all respects and testing of all 

services to the satisfaction of engineer-in-charge and 

handing over of services to AMC. 

2 2 96 

27 
External Electrification, street light, including power 

procurement and Meter fixing. 
1 1 97 

28 
Modifications/alterations (as per the monitoring 

agency) 
1 1 98 

29 After handing over the DUs to AMC 2 2 100 

 

NOTE: (1)  The work will proceed broadly as per the stages indicated above. However, for work 

between two consecutive stages, the payment will be released for the lower stage. If 

some work is not executed as per the above sequence and later sequence is executed 

first, then the payment for that stage will be released at the discretion of the Engineer-

in-charge and his decision in this regard shall be final and binding. 

(2) The above provisions are only to release stage payments. This may not be quoted 

anywhere else.  

(3)   Payment will be considered block wise and stage wise progress of each block. 

(4)  Monthly payment will be made on pro rata base for each stage on submission of 

running account bill by developers/bidder after scrutinized/certified by AMC. This 

schedule is for specified storied, if bidder proposes other than specified, individual 

%age of payment of that stage will be distributed evenly. 

(5) In case of other type of building like commercial building, shops, anganwadi, electric 

substation, community hall etc. payment shall not be released floor wise in sr. no. 4 to 

8 in payment schedule table above,  but released whole stage when respected work is 

completed and % of payment will be decided by Addl. City Engineer. 
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13.TABLE OF MILESTONE(S) 

 
 

Sr. 

No. 
Financial Progress. 

Time allowed 

( From date of start) 

Amount to be withheld in case of non- 

Achievement of Milestone. 

1. 
1/8

th
 (of the whole 

work) 

1/4
th

 (of the whole 

work) 

In the event of not achieving the necessary 

Progress as assessed from the running 

payment, 1% of the tendered value of work 

will be with held for failure of each 

milestone. 

2. 
3/8

th
 ( of the whole 

work) 

1/2
nd

 ( of the Whole 

work) 
-do- 

3. 
3/4

th
 ( of the whole 

work) 

3/4
th

 ( of the whole 

work) 
-do- 

4. 
Full / (physically work 

completed) 
Full -do- 

 

 

Note- Subject to site clearance 
 

If site possession is not clear in time, above condition will not be applicable for whole work but it 

will applicable for individual site / plot. 
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14. MODEL FORM OF BANK GUARANTEE FOR EARNEST MONEY DEPOSIT 

Annexure 1 
 

 

Whereas ____________________________________(hereinafter called the bidder) has submitted 

his bid date___________ for the ____________________(hereinafter called “the bid”) Know all 

Men by these presents that we ______________________________ 

 

_____________________(hereinafter called “the Bank”) are bound into Municipal Commissioner, 

AMC (hereinafter called “the Employer”) in the sum of Rs.______________ 

______________________ 

For which payment will and truly to be made to the said Employer the bank himself, his success 

and assigns by these presents. 

SEALED with the common seal of the said Bank this ________day of ________20 

THE CONDONES of these obligations are: 

(1)If the bidder withdraws his Bid during the period of bid validity specified in the Tender or 

1. If the Bidder does not accept the correction of arithmetical errors of the Bid prices, or  

2. If the Bidder having been notified of the acceptance of his Bid by the Employee/ during the 

period of bid validity.  

3. Fails or refused to execute the form of Agreement in accordance with the Tender conditions, 

if required, or  

4. Fails or refuse to furnish the Security Deposit, on accordance with the Tender conditions.  

We undertake to pay the Employer up to the above amount upon receipt of his, first written 

demand, without the Employer having to sustainable his demand, provided that in his demand the 

employer will note that the amount claimed by him is due to him owing to the occurrence of one 

or any of the conditions, specifying the occurred condition or conditions, 

The Guaranteed will remain in force up to and including the date of 180 ( one hundred eighty) 

days after the deadline for submission of bids as such deadline is stated in the tender documents . 

Any demand in respect of this Guarantee should reach the Bank not later than the above dated. 

NOT WITHSTANDING anything contained herein above: 

1. Our liability under the Guarantee shall not excess its ---------------------------------------  

-------------------------------------------------------------------------------------------------------------------  
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2.The Bank Guarantee shall be valid up to and including -------------------------------------  

-----------------------------------------------------------------------------------------------------------------------------  

3.We shall be liable to pay the guarantee amount or any part thereof under this \bar 

Guarantee only and only if you serve upon us a written claim or demand on before -  

-------------------------------------------------------------------------------------------------------------------------  

DATE ------------------------------ 

 

SIGNATURE OF THE BANK -------------------------------- 

 

SEAL OF THE BANK -------------------------------- 
 

SIGNATURE OF THE WITNESS ---------------------------- 

 

Name and Address of the witness ------------------------------------------------- 
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INTEGRITY PACT 

 

Ahmedabad Municipal Corporation (AMC) hereinafter referred to as “The Principal” And 
 

_________________________________________hereinafter referred to as “The Bidder/ 

Contractor Preamble 
 

The principal intends in award, under laid down organizational procedures, contact for 
 

___________. The principal values full compliance with all relevant laws of the land, rules, 

regulations, economic use of resources and of fairness/ transparency in its relations with its 

Bidder(s) and / or contractor(s) In order to achieve, these goals the principal will appoint an 

Independent External Monitor (IEM), who will monitor the tender process and the execution of 

the contract for compliance with the principals mentioned above. 
 

Section1- Commitments of the principal 
 

The principal commits itself to take all measures necessary to prevent corruption and to observe 

the following principals:- 

I. No employee of the principal, person or through family members, will in connection with 

the tender for, or the execution of a contract, demand, false promise for or accept, for sell 

or third person, any material or materials benefit.  
 

II. The principal will, during the tender process treat all Bidder(s) with equity and reason. The 

principal will in particular, before and during the tender process provide to all |Bidder(s) 

the same information and will not provide to any Bidder(s) confidential/ additional 

information through which the Bidder(s) could obtain an advantage in relation to the 

tender process or the contract execution.  

III. The principal will exclude from the process all known prejudiced persons.  

IV. If the principal obtains information on the conduct of any of its employees which is a 

criminal offence under the IPX/PC, Act or if there be a substance suspicion in this regard, 

the principal will inform the Chief Vigilance Officer and in addition can initiate Disciplinary 

actions.  

Section2- Commitments of the Bidder(s)/Contractor(s) 

i) The Bidder(s)/ contractor(s) commit himself to take all measures necessary to prevent 

corruption. He commits himself to observe the following principles during the participation 

in the tender process and during the contract executions.  

ii) The Bidder(s)/Contractor(s) will not enter with other bidders into any undisclosed 

agreement or understanding, whether formal or informal. This applies in particular to prices, 

specifications, certifications, subsidiary, contracts, submission or non-submission of bids or 

any other actions to restrict competitiveness or to introduce castellation in the bidding 

process. 

 The Bidder(s)/contractor(s) will commit any offence under the relevant IPC/PC Act, 

further Bidder(s)/contractor(s) will not use Improperly, for purpose of completion or 

personal gain, or pass on to others, any information of document provided by the principal 

as part of the business relationship regarding plans, technical proposals and business details, 
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including information contained or transmitted electronically.  

 The Bidder(s)/contractor(s) of foreign origin shall disclose the name and address of the 

Agents/ representatives in India, if any. Similarly the Bidder(s)/contractor(s) of Indian 

Nationality shall furnish the name and address of the foreign principles, if any. Further 

details as mentioned in the “Guidelines of Indian Agents of Foreign Suppliers” shall be 

disclosed by the Bidder(s)/contractor(s). Further as mentioned in the Guidelines all the 

payments made to the Indian Agent /representatives have to be in Indian Rupees only) Copy 

cite “Guidelines on Indian Agents of Foreign Suppliers”  

 The Bidder(s)/contractor(s) will when presenting his bid, disclose any and all payments he 

has made, is committed to or intends to make to agents, brokers or any other intermediaries 

in connection with the award of the contract.  

iii) The Bidder(s)/ contractor(s) will not instigate third persons to commit offenses outlined above 

or be an accessory to such offenses.  

Section 3- Disqualification from tender process and execution from future contracts. 

If the Bidder(s)/contractor(s) before award or during execution has committed a 

transgression through a violation of Section2, above or if any other form such as to put his 

reliability or credibility in question, the principal is entitled to disqualify the Bidder(s)/ 

contract(s) from the tender process or take action as per procedure mentioned in the 

guidelines on Banning of business dealings. 

Section4-Compensation for Damage 

I. If the principal has disqualified the Bidder(s) from the tender process prior to the award 

according to section3, the principal is entitled to demand and recover the damages equivalent 

to Earnest money Deposit/ Bid Security.  

II. If the principal has terminated the contract according to section 3 or if the principal is entitled 

to terminate the contract according to section 3, the principal I shall be entitled to demand 

and recover from the contractor liquidated damages of the contract value or the amount 

equivalent to security deposit Bank Guarantee. ‘ 
 

Section 5- Previous transgression 

I. The Bidder declares that no previous transgression occurred in the last 3 years with any other 

company in any country confirming to the anti-corruption approach or with any other public 

sector Enterprises in India that could justify his exclusion from the tender process.  
 

II. If the Bidder make incorrect statement on this subject, he can be disqualified from the tender 

process or action can be taken as per the procedure mentioned in “Guidelines on Banning of 

business dealings”  
 

Section6- Equal treatment of All Bidders/ contractors/ sub-contractors. 
 

I. The Bidder(s)/ contractor(s) undertake(s) to demand from all sub contract commitment in 

conformity with this integrity pact and to submit it to the prime before contract signing.  
 

II. The principal will enter, into agreements with identical conditions as this one Bidders, 

contractors and sub-contractors.  
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III. The principal will disqualify from the tender process all bidders, who do not sign Bidders, 

Contractors and sub-contractors.  

  

Section 7- Criminal charges against violating Bidder(s)/contractor(s)/ Sub contractors If the principal 

obtains knowledge or conduct of a Bidder, contractor or subcontractor an employee or a 

representatives or an associate of a Bidder, contractor or sub-contractor which constitutes 

corruption, or if the principal has substantive suspicion in this regarding principal will inform the 

same to the Chief vigilance officer. 

 

Section8-Independent External Monitor/Monitors 

 

I. The principal appoints competent and credible independent External Monitor impact. The task of 

the Monitor is to review independently and objectively, whether to what extent the parties 

comply with the obligations under this agreement.  

II. The monitor is not subject to instructions by the representatives of the party performs his 

functions neutrally and independently. He reports to the chairman.  

III. The Bidder(s)/Contractor(s) accept that the Monitor has the right part restriction to all project 

documentation of the principal including that provided . The contractor will also grant the 

Monitor upon his request demonstration of a valid interest, unrestricted and unconditional 

access to his documentations. The same is applicable to subcontractors. The monitor contractual 

obligation to treat the information and documents of the Bidder|(s)/contractor(s) sub-

contractor(s) with confidentially. 

IV. This agreement is subject to Indian Law. Place of performance and jurisdiction the Registered 

Office of the principal i.e. Ahmedabad.  

V. Changes and supplements as well as termination not less need to be made writing. Side 

agreements have not been made.  

VI. If the contractor is a partnership or a consortium, this agreement must be signed by all partners 

of consortium members.  

 

VII. Should one or several provisions of this agreement turn out to be invalid, the reminder of this 

agreement remains valid in this case, the parties will strive to come to an agreement to their 

original intentions.  

 

 

________________________ 

 

For & on behalf of the 

Principal (office seal)  

For& on behalf of Bidder/contractor 

 

(office seal) 

 

Place : __________________________  
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Date : __________________________ 

 

Witness:1 (Name & Address ) __________________________ 

 

__________________________ 

 

Witness:2 (Name & Address ) __________________________ 

 

__________________________ 
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LETTER OF TRANSMITTAL 

 

From: 

To 

Additional City Engineer 

Ahmedabad Municipal Corporation. 

 

     Subject: Submission of Technical bid 

Name of Work: - Construction Of 816 EWS Residential Including Internal Infrastructure & 

Development Work Within the Plot at TP.64 (Tragad) FP.131 In Ahmedabad City.  

    

SH: C/o ______________________________________________________________ 

 

Sir, 

 Heaving examined the details given in pre-qualification press notice and pre-qualification 

document for the above work/we hereby submit the pre-qualification application and relevant 

documents. 
 

1. I/we hereby certify that all the statements made and information supplied in the enclosed 

from"A" to “F” and accompanying statements are true and correct.  

2. I/we have furnished all information and details necessary for pre-qualification and have no 

further pertinent information to supply.  

3. I/we submit the requisite certified solvency certificate and authorize the Additional City 

Engineer AMC to approach the Bank issuing the solvency certificate to confirm the 

correctness thereof. I/we also authorize Additional City Engineer AMC to approach individual 

employers, firms and corporation to verify our competency and general reputation.  

4. I/we submit the following certificate in support of our suitability technical knowhow and 

capability for having successfully completed the following works. 

 

 

  Name of work: 

 Certificate from: 

 Enclosures: 

 Date of Submission:     SIGNATURE OF APPLICANT(S) 

 SEAL 
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FORM ‘A’ 

FINANCIAL INFORMATION 

 

Financial analysis, Details to be furnished duly supported by figures in balance sheet / profit and 

loss account for the last five years duly certified by the Chartered accountant, as submitted by the 

applicant to the income Tax Department copies to be attached. 

 

Sr.No.  2025-26 2024-25 2023-24 2022-23 2021-22  
        

i. Gross annual       

 turnover on       

 Construction work.       

ii. Annual Net worth       

iii. Profit/loss       
        

iv Financial       

 arrangements for       

 carrying out the       

 proposed work.       

        

v Solvency       

 certificate from       

 bankers of       

 applicant. Form       

 ‘B’       

        

vi. Tax clearance       

 certificate under       

 the relevant act       

        

        

        

 

 

Sign.of Chartered Accountant with seal.  

 

 

 

Signature of 

applicant(s). 
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FORM’B’ 

 

FORM OF BANKERS CERTIFICATE FROM AN APPROVED BANK 

 

(Solvency certificate from a Approved bank) 

 

This is to certify that the best of our knowledge and information that M/S 

/Sh.________________________________________ having marginally noted address, a customer 

of our bank are/is respectable and can be treated as good for any engagements up to a limit of 

INR__________(INR________________________________________) 

This certificate is issued without any guarantee or responsibility on the bank or any of its officers. 

 (Signature) For the Bank 

NOTE: 

1. Bankers certificates should be on letter head of the Bank, sealed in cover addressed to 

tendering authority.  

 

2. In case of partnership firm, certificate should include names of all partners as recorded with 

the Bank.  
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FORM C-I 

 

DETAILS OF ALL WORKS SIMILAR CLASS COMPLETED (not less than G+5 / P+5  storied or 18.00 mt height) DURING THE LAST FIVE YEARS ENDING LAST 

DAY OF THE MONTH 

 

 

Sl. 

No. 

Name of 

Work/Project 

& Location 

Owner or 

sponsoring 

Organization 

Cost of 

works in 

crores 

Date of 

commencement 

as per contract 

Stipulated 

date of 

completion 

Actual date 

of 

completion 

Litigation/ 

arbitration 

pending/ in 

progress with 

details* 

Name of 

address/ 

telephone of 

officer to whom 

reference may 

be made 

Remarks 

1 2 3 4 5 6 7 8 9 10 

      

 

 

 

 

 

 

    

*indicate gross amount claimed and amount awarded by the Arbitrator 

 

 

Signature of applicant(s) 
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FORM C-II 

 

DETAILS OF MULTISTORIED BUILDING (not less than G+5 / P+5 storied or 18.00 mt height) WORKS COMPLETED WITH ANY OTHER APPROVED 

TECHNOLOGY AS MAIN CONTRACTOR DURING THE LAST FIVE CONSECUTIVE YEARS ENDING LAST DAY OF THE MONTH 

 

Sr. 

No. 

Name of 

work/project 

and location i/c 

number of 

stories and 

height of 

building. 

Owner of 

sponsoring 

organization 

Cost of 

works 

in 

crore 

Date of 

commence-

ment as per 

contract 

Stipulated date 

of completion 

Actual 

date of 

comple-

tion 

Built up 

area In 

sq. 

meter. 

Litigation/ 

arbitration 

pending/ in 

progress 

with details 

Name & 

address/ 

telephone 

number of 

officer 

whom to 

reference 

may be 

made 

Remarks 

(Mention 

prefab 

technology 

used in 

construction. 

1 2 3 4 5 6 7 8 9 10 11 

           

           

           

           

           

 

Indicate gross amount claimed and amount awarded by the Arbitrator.’  
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FORM ‘D’ 

PROJECTS UNDER EXECUTION OR AWARDED/LOI ISSUED. 

 

Sr. 

No. 

Name of 

work/ 

Project. And 

location. 

Owner or 

sponsoring 

organization 

Cost of 

work in 

Crores. 

Date of 

commencement As 

per contract 

Stipulated 

date of 

completion. 

Up to date 

amount of 

the work 

executed 

(INR) 

Slow 

progress if 

any & 

reason 

thereof. 

Name & address/ 

telephone of 

officer to whom 

reference may be 

made. 

Remarks 

1 2 3 4 5 6 7 8 9 10 

          

          

          

          

          

 

Certified that above list of works are complete and no work has been left out and the information given is correct to my/our knowledge and belief 

 

 

Signature of Applicant(s)  
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Form ‘E’ 

PERFORMANCE REPORT OF WORKS REFERRED TO IN FOR “C-I, C-II &D” 
 

1. Sr No. 

2. Name of work/Project and Location  

3. For Building works: 

i) Nature of building 

(a) Load bearing 

(b) RCC Framed Structure 

ii) Height of building & numbers of floor. 

4. Agreement No.  

5. Client name: 

6. Amount of Work: 

7. Date of Starting of project: 

8. Stipulated date of completion: 

9. Actual date of completion: 

10. Completion cost: 

11. Justification for Delay, if any: 

12. Amount of compensation  

a. Levied for delayed completion if any 

b. Amount of reduced rate items, if any  

13. Litigation tendency: 

14. Feedback from client: 

(i) Quality of work      Very good       Good      Fair       Poor 

(ii) Finance Soundness      Very good       Good      Fair     Poor 

(iii) Technical Proficiency      Very good       Good      Fair    Poor 

(iv) Resourcefulness      Very good      Good      Fair   Poor 

(v) General behavior       Very good         Good      Fair   Poor 

Third party feedback, if any: 

 

         Signature of applicant                                  Signature & stamp of client 

 

Note: This Form shall be submitted notarized and scan copy of each work entered in C1, C2, D 

shall be uploaded. 
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FORM ‘F’ 

DETAILS OF STRUCTURE & ORGANISATION 

1. Name & address of the applicant.  

2. Telephone No./Telex No./Fax no.  

3. Legal status of the applicant(attach copies of 

original document defining the legal status(s). 

(a) an individual. 

(b) A proprietary firm 

(c) A firm in partnership 

(d) A limited company or corporation. 

 

4. Particulars of Registration with various Government 

bodies (attach attested photocopy). 

(a) Registration number. 

(b) Organization/Place of Registration 

1. 

2. 

3. 

4. 

 

5. Name and titles of Directors & officers with 

designation to be concerned with this work. 

 

6 Designation of individuals authorized to act for the 

organization. 

 

7. Was the applicant ever required to suspend 

construction for a period of more than six months 

continuously after you commenced the 

construction? If so give the name of the project and 

reason of suspension of work. 

 

8. Has the applicant or any constituent partner in case 

of partnership firm every abandoned the awarded 

work before its completion? If so, give name of 

the project and reason for abandonment. 

 

9. Has the applicant or any partnership firm, ever 

been debarred/black listed for tendering in any 

organization at any time? If so, give details. 

 

10. Has the applicant or any constituent partner in 

case of partnership firm ever been convicted by 

court of law? If so, give details 

 

11. In which field of Civil engineering construction 

you claim specialization and interest. 

 

12. Any other information considered necessary 

but not included above. 

 

 

 

  

Sign of the applicant
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FORM ‘G’ 

DETAILS OF TECHNICAL AND ADMINISTRATIVE PERSONNEL TO BE EMPLOYED FOR THE WORK 

 

 

Sr.    

No. 

Designation Total 

number 

Number 

available for this 

work. 

Name. Qualification. Professional experience of 

details of work carried out. 

How these would be 

involved in this work. 

Remarks. 

1. 2. 3. 4. 5. 6. 7 8. 9. 

         

         

         

         

         

 

 

 

 

 

Sign of applicant (s).  
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Form H- 

Detail of Construction, Plant & Equipment Likely to be used in Carrying out the Work 

 

Sr. 

No. 

Name of equipment Nos Capacity 

of type. 

Age Condition. Ownership status Current 

location. 

Remarks 

Presently 

owned. 

Leased To be 

purchased 

1. 2. 3. 4. 5. 6. 7. 8. 9. 10. 11. 

1. EARTH MOVING EQUIPMENT.           

 Excavators (Various sizes.)           

2. EQUIPMENT FOR HOISTING &LIFTING           

 1. Tower Crane          

 2. Building hoist          

 3. Lift          

3. EQUIPMENT FOR CONCRETE WORK.           

 1. Concrete batching plant (Fully 

automatic of min 18 M3/hr capacity 

Age: Not more than 5 years).  

         

 3.  Concrete pump.           

 3. a) Concrete transit mixer. b) Other 

equipment for transportation of 

concrete mix.  

         

 4. Needle Vibrator (Electrical)           

 5. Needle Vibrator (Petrol).           

 4. Table Vibrator (Electrical/Petrol).           

 7.  Shutter Vibrator (Electrical/Petrol).           

 8.  Concrete Mixer(Electrical/Diesel).           

 9. Pump (Electrical).          

4 Power equipment.          

 1. Diesel Generators.          
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5 Any other plant/equipment.          

6 Steel centering & shuttering/form 

work/H-frame centering (ii) steel plate 

(at least 60% of plot area) 
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Form ‘I’ 

LITIGATION DETAILS 

 

Name of applicant / or parties: 

 

Applicant should provide information on any History of litigation or arbitration resulting 

from contracts executed in last five years or currently under execution: 

 

Sr. 

No. 

Year Award for/against 

applicant 

Name of cline, cause of litigation & 

matter of dispute 

Disputed Amount 

in INR 

     

     

 

NOTE:-  

 

1. The above information shall be supported with necessary documents otherwise the same 

shall be treated as null & void.  

 

2. If the information to be furnished in this schedule will not be given & come to the notice 

subsequently will result in disqualification of bidder. 

 

 

 

 

Sign of Applicant 
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Part 2 

General & Special Condition of Contract 
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15.  CONDITIONS OF CONTRACT 

Definitions: 

1. The Contract means the documents forming the tender and acceptance thereof and the formal 

agreement executed between the competent authority on behalf of the AMC and the Contractor, 

together with the documents referred to therein including these conditions, the specifications, 

designs, drawings and instructions issued from time to time by the Engineer-in-Charge and all 

these documents taken together, shall be deemed to form one contract and shall be 

complementary to one another.  

2. In the contract, the following expressions shall, unless the context otherwise requires, have the 

meanings, hereby respectively assigned to them:  

i. The expression works or work shall, unless there be something either in the subject or 

context repugnant to such construction, be construed and taken to mean the works by or by 

virtue of the contract contracted to be executed whether temporary or permanent, and 

whether original, altered, substituted or additional.  

ii. The Site shall mean the land/or other places on, into or through which work is to be 

executed under the contract or any adjacent land, path or street through which work, is to 

be executed under the contract or any adjacent land, path or street which may be allotted or 

used for the purpose of carrying out the contract.  

iii. The Contractor shall mean the individual, firm or company, whether incorporated or not, 

under taking the works and shall include the legal personal representative of such individual 

or the persons composing such firm or company, or the successors of such firm or company 

or the permitted assignees of such individual, firm or company. 

iv. The Engineer-in-Charge means the Divisional Officer who shall supervise and be in charge of 

the work.  

v. Accepting Authority shall mean the authority mentioned in schedule ‘B’.  

vi. Expected Risk are risk due to riots (other than those on account of contractor’s employees), 

war(whether declared or not) invasion, act of foreign enemies, hostilities, civil war, rebellion 

revolution, insurrection, military or usurped power any acts of Government, damages from 

aircraft, acts of god, such as earthquake, lightening and unprecedented flood, and other 

causes over which the contractor has no control and accepted as such by the Accepting 

Authority or causes solely due to use or occupation by Government of the part of the works 

in respect of which a certificate of completion has been issued or a cause solely due to 

Government’s faulty design of works.  

vii. Market Rate shall be the rate as decided by the Engineer-in-Charge on the basis of the cost 

of materials and labour at the site where the work is to be executed plus the percentage 

mentioned in Schedule ‘B’ to cover, all overheads and profits.  

viii. Schedule(s) referred to in these conditions shall mean the relevant schedule(s) annexed to 

the tender papers or the standard Schedule of Rates of the government mentioned in 

Schedule ‘B’ hereunder, with the amendments there to issue up to the date of receipt of the 
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tender.  

ix. Tendered value means the value of the entire work as stipulated in the letter of award.  

x. Date of commencement of work: the date of commencement of work shall be the date of 

start as specified in schedule ‘B’ or the first date of handing over of the site; whichever is 

later, in accordance with phasing if any, as indicated in tender document.  

xi. The Authority or AMC means the Ahmedabad Municipal Corporation.  

xii.  Commissioner means the Commissioner, Ahmedabad Municipal Corporation. 

xiii. The Addl. C. E. means the Additional City Engineer of Ahmedabad Municipal Corporation. 

3. Scope and Performance:  

 Where the context so requires, words imparting the singular only also include the plural and vice 

versa. Any reference to masculine gender shall whenever required include feminine gender and 

vice versa. 

4. Heading and Marginal notes to these General Conditions of Contract shall not be deemed to form 

part thereof or taken into consideration in the interpretation or construction thereof or of the 

contract.  

5. The contractor shall be furnished, free of cost one certified copy of the contract documents except 

standard specifications, Schedule of Rates and such other printed and published documents, 

together with all drawings as may be forming part of the tender papers. None of these documents 

shall be used for any purpose other than that of this contract.  

6. Sufficiency of Tender  

The Contractor shall be deemed to have satisfied himself before tendering as to the correctness 

and sufficiency of his tender for the works and of the rates and prices quoted in the Schedule of 

Quantities, which rates and prices shall, except as otherwise provided, cover all his obligations 

under the Contract and all matters for the proper completion and maintenance of the works.  

8. Discrepancies and Adjustment of Errors  

  The several documents forming the Contract are to be taken as mutually explanatory of 

one another, detailed drawings being followed in preference to small scale drawing and figured 

dimensions in preference to scale and special conditions in preference to General Conditions.  

8.1 In the case of discrepancy between the Schedule of Quantities, Specifications, and/or the 

Drawings, the following order of preference shall be observed:  

(i) Description of schedule of quantities.  

(ii) Particular specification and Special Condition, if any.  

(iii) Drawing.  

(iv) Detailed Specifications.  

(v) Indian Standard Specifications of B.I.S  

8.2  If there are varying or conflicting provisions made in any one document forming part of the 

contract, the Accepting Authority shall be the deciding authority with regard to the intention 

of the document and his decision shall be final and binding on the contractor.  

8.3  Any error in description, quantity or rate in Schedule of Quantities or any omission there from 

shall not vitiate the Contract or release the Contractor from the execution of the whole or any 
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part of the works comprised therein according to drawing and specifications or from any of his 

obligations under the contract. 

9. Signing of Contract:  

The successful tenderer/contractor, on acceptance of his tender by the Accepting 

Authority, shall, within 7 days from the stipulated date of start of work sign the contract 

consisting of:  

(i) The letter inviting tender, all the documents including drawing, if any, forms the tender as 

issued at the time of invitation of tender and acceptance thereof together with any 

correspondence leading thereto.  

(ii) Standard tender document as mentioned in Schedule ‘B’ consisting of:  

a) Various Standard clauses with corrections up to the date stipulated in Schedule ‘B’ along 

with annexure thereto.  

b) Safety Code  

c) Model Rules for the protection of health, sanitary arrangements for Contractors 

employed by AMC or its contractors.  

d) Contractors labour regulations.  

e) List of Acts and omissions for which fines can be imposed.  

(iii)  No payment for work done will be made unless contract is signed by the contractor. 

10. The contractor (s) is/are to provide everything of every sort and kind which may be necessary 

and requisite for the due and proper execution of the several works included in the contract. 

Whether original or altered according to the true intent and meaning of the drawings and 

specifications taken together, which are to be signed by the Additional City and the 

Contractor(s), whether the same may or may not particularly be described in the specifications 

or shown on the drawings, provided that the same are reasonably to be inferred in reform and in 

case of any discrepancy between the drawings and the specifications the Additional City Engineer 

is to decide which shall be followed.  

11. The contractor(s) is / are to set out the whole of the works in conjunction with an officer to be 

deputed by the Engineer-in-charge, and during the progress of the works to amend on the 

requisition of the Engineer-in-charge, any errors, which may arise therein and provide all the 

necessary labour and materials for doing so. The contractor(s) is / are to provide all plants, 

labour and materials which may be necessary and requisite for the works. All materials and 

workmanship are to be the best of their respective kinds. The contractor(s) is/are to leave the 

works in all respects clean and perfect after the completion thereof.  

12. The copies of all architectural drawing and structural drawings duly approved by as suggested by 

AMC etc. and specifications contained in the tender documents shall be kept by the contractors 

on the site of the work.  

13. All work under or in course of execution or executed in pursuance of the contract shall at all 

times be open to the inspection and supervision of the Additional City Engineer, Deputy City 

Engineer, ACE / AE of AMC, or by the officer of Vigilance of the authority and Addl. City Engineer, 

(Elect.) & their subordinate including any government or reputed private institution appointed by 
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Engineer-in-Charge as third party quality assurance and the contractor shall at all times during 

the usual working hours and at all other times at which reasonable notice of the intention of the 

Additional City Engineer or his Subordinate to visit the works shall be given to the contractor(s), 

either himself / themselves be present to receive orders and instructions or have a responsible 

agent duly accredited in writing present for that purpose. Orders given to the contractor(s) agent 

shall be considered to have the same force as if they had been given to the contractor(s) himself 

/ themselves. The Executive Engineer may require the contractor(s) to dismiss any person in the 

contractor(s) employment upon the works who may be incompetent or misconduct himself, and 

the contractor(s) is/are forthwith to comply with such requirements. 

14. The contractor(s) is/are not to vary or deviate from the approved drawings, specifications or 

instructions to execute any extra work of any kind whatsoever unless the authority of the 

Additional City Engineer to be sufficiently shown by an order in writing or by any plan or drawing 

expressly given and signed by him as an extra, or variation, or by any subsequent written 

approval signed by him. If compliance with the Additional City Engineer‘s aforesaid order, plan or 

drawing, or approval involves extra work, and / or expense beyond that involved in the execution 

of the contract works, then unless the same were issued in consequence of some breach of this 

contract on the part of the contractor(s), the later shall be paid the price of the said work (to be 

valued as hereinafter provided) and / or the expense aforesaid. 

15. The contractor (s) shall give not less than five working days’ notice in writing to the Additional 

City Engineer before covering up, or otherwise placing, beyond the reach of measurement any 

work, in order that additions, omissions and alternations not covered by the original contract 

may be measured and correct dimensions thereof be taken before the same are so covered up or 

placed beyond the reach of measurement any work without the consent in writing of the 

Additional City Engineer, and if any work shall be covered up or placed beyond the reach of 

measurement without such notice been given or consent obtained, the same shall be uncovered 

at the contractor (s) expenses, or in default thereof, no payment or allowance shall be made for 

such work or materials with which the same was executed. 

16. All work and materials brought by the contractor(s) or by his/their order(s) for the purpose of 

forming part of the works are to be considered to be the property of the AMC and the same are 

not be removed or taken away by the contractor(s) or any other person without the consent in 

writing of the Additional City Engineer, but the AMC  is not to be in anyway answerable for any 

loss or damage that may happen to, or in respect of any such work or materials either by the 

same being lost or stolen or injured by weather, mishap, or otherwise. 

17. The Engineer-in-Charge shall have full powers to require the removal from the premises of all 

materials which in his opinion are not in accordance with the Specifications and in case of 

default, the Engineer-in-Charge shall be at liberty to employee at the expense of the Contractor, 

other persons to remove the same without being answerable or accountable for any loss or 

damage that may happen or arise to such materials. The Engineer-in-Charge shall also have full 

power to require other proper material to be substituted thereof and in case of default the 

Engineer-in-Charge may cause the same to be supplied and all costs which may arise due to such 
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removal and substitution shall be borne by the Contractor. 

18. Any defects (including structural defects), shrinkage or other faults which may appear within 10 

(ten) year from the recorded date of completion of the building arising out of defective or 

improper materials or workmanship are upon the direction of the Additional City Engineer to be 

amended and make good by the contractor(s) at his / their own cost, and in case of a default, the 

Additional City Engineer may recover from the contractor(s) the cost of making good the works 

(of which the certificate of the Additional City Engineer shall be final) from any sum that may be 

then, or at any time thereafter may become, due to the contractor(s) by AMC under the contract 

or otherwise, or from his/their security deposit or proceeds thereof, of a sufficient portion 

thereof. 

19. From the commencement of the work to the completion of the same they are to be under the 

contractor(s) charge. The contractor(s) is / are to be held responsible for and to make good all 

injuries, damages, and repairs occasioned or rendered necessary to the same by fire, rains, 

storms, traffic, flood or other cause and to hold AMC harmless from any claims for injuries to 

persons, or to structural damage to property, happening from any neglect, default, want of 

proper care or misconduct on the part of the contractor(s) or of anyone in his/their employment 

during the execution of the works. 

20. The Additional City Engineer to has full powers to send workmen upon the premises to execute 

fittings / fixtures and other works not included in the contract for whose operation the 

contractor(s) is /are to afford reasonable facility during ordinary working hours, provided that 

such operations shall be carried out on in such a manner so as not to impede the progress of the 

work included in the contract but the contractor(s) is/are not to be held responsible for any 

damage which may happen to be occasioned by any such fittings / fixtures or other works.  
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16.    SPECIAL CONDITIONS OF CONTRACT. 

 

1.0 Condition for Cement:  

1.1 Cement required for the work shall be procured by the contractor.  

 The contractor shall procure, only Ordinary Portland Cement (conforming to IS: 8112) This 

procurement shall be from reputed manufacturers of cement having a production capacity of 

one million tons per annum or more as approved by Ministry of Industry, Government of India 

and holding license to use IS certification make for their product whose name shall be got 

approved from Engineer-in-charge. Supply of cement shall be taken in 50 Kg. bags bearing 

manufacturer’s name or his registered trademark, if any and grade and type of cement as well 

as IS marking. 

 If contractor has installed concrete batch mix plant with silo, contractor may procure cement 

in form of bulk or loose and consumption of cement may be recorded in MT of cement. 

1.2 The account of daily receipt and issue of cement shall be maintained in a register in the 

prescribed Performa and signed daily by the contractor or his authorized agent in token of its 

correctness.  

1.3 Samples of cement arranged by the contractor shall be taken by the Engineer-in-charge and 

got tested in accordance with provisions of relevant BIS Code. In case test results indicate that 

the cement arranged by the contractor does not conform to the relevant BIS codes the same 

shall stand rejected and shall be removed from the site by the contractor at his own cost 

within a week’s time of written order from the Engineer-in-charge. 

1.4 The contractor shall supply free of charge the cement required for testing. The cost of testing 

charges shall be borne by the contractor.  

1.5 The actual issue and consumption of cement on work shall be regulated and proper accounts 

maintained as provided in clause 40.  

1.6 For non-scheduled items, the decision of the Additional City Engineer regarding theoretical 

quantity of cement which should have been actually used shall be final and binding on the 

contractor.  

1.7 Cement brought to site and remaining unused after completion of work shall not be removed 

from site without written permission of the Engineer-in-charge.  

1.8 In case quantity of cement used is less than quantity ascertained under clause 40(after 

allowing variation on the minus side as per clause) the quantity of less cement used shall be 

recovered at prevailing market rate at the time of execution+ 15% contractor’s profit.  
 

2.0 Conditions of Steel:  

(a) The contractor shall procure steel reinforcement of Thermo Mechanically Treated Bars Fe-

500 conforming to IS-1786:1985(reaffirmed 2004). The contractor shall have to submit 

documentary proof to the satisfaction of the Engineer-in-charge of having procured the steel 

reinforcement. The contractor shall have to obtain and furnish test certificates to the 
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Engineer-in-charge and get tested in accordance with provision of relevant specifications. In 

case, test results indicate that the steel arranged by the contractor does not confirm to the 

specifications, the same shall stand rejected and shall be removed from the site of work by 

the contractor at his own cost within 7 days of written order from the Engineer-in-charge to 

do so.  

(b) The steel reinforcement bars shall be brought to the site in bulk supply of 10 tons or more or 

as directed by the Engineer-in-charge.  

(c) The steel reinforcement shall be stored by the contractor at site of work in such a way as to 

prevent distortion and corrosion and nothing extra shall be paid on this account. Bars of 

different sizes and lengths shall be stored separately to facilitate easy counting and checking.  

(d) For checking nominal mass tensile strength, bend test, rebound test etc. specimen of 

sufficient length shall be cut from each size of the bar at random at frequency not less than 

that specified below:-  

Size of Bar. For  consignment  below  

100 tons. 

For  consignment  above 

100 Tons. 

Under 10mm dia bars One sample for each 25 

 tons or part thereof. 

One sample for each 40 

tons or part thereof. 

10mm to 16mm dia. Bars One sample for each 35 tons 

or part thereof. 

One sample for each 45 

tons or part thereof. 

Over 16mm dia bars One sample for each 45 tons 

or part thereof. 

One sample for each 50 

tons or part thereof. 

 

The contractor shall supply free of charge the steel required for testing. The cost of 

tests shall be borne by the contractor. 

(e) Steel brought to site and steel remaining unused shall not be removed from site without the 

written permission of Engineer-in-charge.  

2.1 Every care should be taken to avoid mixing different types of grades of bars in the same 

structural members as main reinforcement to satisfy relevant clause of IS: 456. In case of 

buildings wherever the situation necessitates the changeover shall be made only from any 

one level onwards. In case of foundation, all foundation elements (footing and grade beams) 

shall have the same kind of steel. In case of columns all structural elements up to the level of 

change where the changeover is taking place should have the same kind of steel as those in 

columns, 

2.3 The reinforcing steel brought to site of work, shall be stored on brick / timber platform of 

30/40cm. height. Nothing extra shall be paid on this account. 

3.0 CONDITION FOR WATER:  

3.1 The contractor shall make his own arrangement for providing water for construction and 

drinking purpose. Contactor shall get the water tested from any approved laboratory of AMC 

as per direction of Engineer-in-Charge at regular interval All expenses towards collection of 
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samples, packing, transportation and testing charges etc. shall be borne by the contractors. 

3.2 The contractor shall arrange at his own cost and nothing extra shall be paid to the contactor 

on this account. The water shall be got tested at AMC laboratory.  

3.3 In the event of any difference of opinion among site representatives in carrying out the item 

of work in accordance with the agreement the Engineer-in-charge shall decide the issue and 

his decision shall be final and binding on the contactor and the contactor shall be bound to 

carry out the instruction to complete work in time. At no point of time the contractor shall 

stop execution of the work on any ground whatsoever.  
 

4.0 CONDITION FOR BITUMEN: 

(i) The contactor undertakes to make arrangement for the supervision of the work by the firm 

supplying the tar or bitumen used.  

(ii) The contractor shall collect the total quantity of tar or bitumen require for the work as per 

standard formula before the process of painting is started and shall hypothecate it to the 

Engineer-in-charge. If any bitumen or tar remains unused on completion of work on accounts 

of the work less use of material in execution lesser for reason other than authorized changes 

of specification and abandonment of portion of work, corresponding deduction equivalent to 

the cost or unused material determined by the Engineer-in-charge shall be made and 

materials returned to the contractor. Although the materials are hypothecated to AMC the 

contactor undertake the responsibility for the proper watch, safe custody and protection 

against all risk. The materials shall not be removed from site of work without the consent of 

the Engineer-in-charge in writing. 

(iii) The contractor shall be responsible for rectifying defects noticed within ten years from the 

date of completion of work and portion of the security deposit relating to asphaltic work shall 

be refunded after the expiry of this period.  

5.0   Submission of structural drawings/design: 

(a) Submission of structural design: 

The structural; drawing in order of priority and chronological order as mentioned below 

should be submitted for approval of the Engineer-in-charge. 

Sr. No. Description. Duration. 

1. Foundation drawings (Structural). Within 6 week from the date of issuing L.O.I.  (Within 

1 week from the date of issuing L.O.I., contractor has 

to start soil investigation work and report should be 

submitted within 3 weeks from the date of issuing 

L.O.I. ) 

2. Services  drawings  such  as  water  

supply sewer line SW drains 

including UGR, water Gallery  

PUMP  Houses,  GPCB, GFO  &  St. 

3 months from  the date stipulated date of start  
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PCB etc. 

 

Above period shall be reckoned from the 15
th

 day of issue of award letter i.e. stipulated 

date of start. 

Structural drawings will be submitted by the agency as per schedule given above, which will be 

got approved from the institutions stated in the tender documents. It will be submitted through 

Additional City Engineer. It has to be ensured by the agency that the drawings are got approved 

from the institution referred above with in months’ time from the date of its submission. All 

service plans should be got approved from the concern Authority/department within 6 months 

from the stipulated date of start . It is entirely the responsibility of the contractor to get the 

above designs approved and finalized within aforesaid period. Any delay on this account will 

attract compensation as per clause 2. 

The contractor(s) shall supply 5 copies of / laminated approved structural drawings/architectural 

drawings to the Engineer-in-charge for the use of the AMC after having approved from the 

competent authority within 7 days from the receipt of approval. 

In addition to above sets of drawings, contractor shall keep necessary sets of drawings required 

at site for its execution as directed by the Engineer-in-charge. 
 

6.0 Handing over of Flats/Houses:   

Three months before the likely date of completion of flats in all respects, contractor shall 

intimate to the Engineer-in-charge the following. 

The contractors/agency shall lay the services as per approved plan by concern department. On 

completion of services the contractor /agency will submit the required number of completion 

plan to various authorities for handing over. The AMC also reserves the right to withhold the 

amount which is likely to be payable to these agencies as deficiency charges. The decision of the 

Engineer-in-charge in this regard shall be final and binding on the contractor(s)/agency(s).  

7.0 Testing of materials:  

When required by the Engineer-in-charge the contractor(s) shall supply for the purpose of testing 

samples of all materials proposed to be used in the works. Samples submitted either to govern 

bulk supplies or required for testing before use shall be in suitable packages to contain them and 

shall be provided free of charge by the contractor. The cost of testing shall be borne by the 

contractor even if the result of the sample confirm or do not confirm to the relevant BIS code 

and specifications.  

(i) All expenditure required to be incurred for taking the samples conveyance, packing shall be 

borne by the contactor himself.  

(ii) The failed material shall be removed from the site by the contractor at his own cost within a 

week time of written order of the Engineer-in-charge.  
 

8.0 Setting of site Laboratories:  

The contractor shall install testing equipment as per Annexure III at site. The contractor shall 
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ensure and certify the calibration of the equipment so installed and shall maintain the same in 

working order throughout the period of construction. The contractor shall also provide necessary 

trained staff for carrying out such tests for using such equipment. The tests shall be carried out 

under the supervision of the Engineer-in-charge.  

9.0 Instructions for Composite Contract:  

(a) It will be obligatory on the part of the tenderer to sign the tender documents for all the 

components. (The schedule of quantities, conditions and specials conditions etc.).  

10.0 (a) The contractor shall construct/provide site office at the housing project consisting of 5 

rooms & 1 toilet block having area not less 100 Sqm. The location and plan shall be got approved 

from Engineer-in-charge. Specification for the site office shall be portable type. In addition to 

above, a conference room of minimum sitting capacity of 15 persons shall be constructed at site 

office. Nothing extra for the construction of site office/ conference Hall i/c furniture etc. shall be 

payable. Site offices and Conference Hall shall be maintained till all the services are handed over 

to the statutory body. The Agency shall provide a typical plan of site office & Conference room 

with specification at the time of submission of tender. 

(b) The contractor will provide air-conditioned office space with laptop & printer and other 

required furniture for use of site office: 

After the completion of the work, site office/conference hall including furniture shall be 

taken back by the agency on ‘As is where basis. 

 

11.0 AQI Indicator 

The contractor shall install and maintain an Air Quality Indicator display/monitoring system as 

specified and as and when asked by the AMC for real time monitoring of Ambient Air quality at 

site.  
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17.     CLAUSES OF CONTRACT 

CLAUSE 1: 

Security Deposit  

 

i. The Contractor shall submit an security deposit in form of irrevocable Bank Guarantee of 5% (five 

percent) of the tendered amount in addition to other deposits mentioned elsewhere in the 

contract for his proper performance of the contract agreement, (not withstanding and/ or 

without prejudice to any other provisions in the contract) within 15 days period from the date of 

issue of letter of acceptance. This guarantee shall be in the form of Guarantee Bonds of any 

Approved Bank by AMC in accordance with the form annexed hereto.  

ii. The Security Deposit shall be initially valid up to the stipulated date of completion plus 60 days 

beyond that. In case the time for completion of work gets enlarged, the contractor shall get the 

validity of bank Guarantee extended to cover such enlarged time for completion of work. After 

recording of the completion certificate for the work by the competent authority, the security 

deposit shall be returned to the contractor, without any interest. 

iii. The Engineer-in-Charge shall not make a claim under the Security Deposit except for amounts to 

which the AMC is entitled under the contract (not withstanding and/or without prejudice to any 

other provisions in the contract agreement) in the event of:  

a) Failure by the contractor to extend the validity of the S D bank Guarantee as described herein 

above, in which event the Engineer-in-Charge may claim the full amount of the Performance 

Guarantee.  

b) Failure by the contractor to pay AMC any amount due, either as agreed by the contractor or 

determined under any of the Clauses/Conditions of the agreement, within 30 days of the 

service of notice to this effect by Engineer-in-Charge.  

c) In the event of the contract being determined or rescinded under provision of any of the 

Clause/Condition of the agreement, the performance guarantee shall stand forfeited in full 

and shall be absolutely at the disposal of the AMC.  

d) A letter of intent shall be issued in the first instance informing the successful tender by the 

competent Authority to accept his tender and the award letter shall be issued only after the 

Security Deposit  in any of the prescribed from is received. In case of failure by the Contractor 

to furnish the Security Deposit within the specified period, AMC shall without prejudice to any 

other right or remedy available in law, be at liberty to forfeit the Earnest Money absolutely.  

e) Performance Guarantee 

  The performance guarantee of 5% of the value of actual work done shall be delivered to 

the AMC at the time of completion of work under contract or as instructed by the Engineer -

in-charge. The contractor may at his option convert security deposit in to performance 

guarantee. 
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CLAUSE 1A: 

Recovery of Performance Guarantee 

  Out of 5% of the performance guarantees, 2.5% shall become refundable after 3 years 

of the final completion certificate is issued. Another 2% of performance guarantee will be 

released after another 2 years (i. e. after 5 years of completion) and remaining 0.5 % of 

performance guarantee will be released after  another five years i.e. total 10 years of  defect 

liability period, provided that there is no defect detected within the said periods 

CLAUSE 2: 

Compensation for Delay 

If the contractor fails to maintain the required progress in terms of clause 5 or to complete the 

work and clear the site on or before the contract or extended date of completion, he shall, 

without prejudice to any other right or remedy available under the law to the AMC on account of 

such breach, pay as agreed compensation the amount calculated at the rates stipulated below as 

the Authority specified (whose decision in writing shall be final & binding ) may decide on the 

amount of tendered value of the work for every completed day/month (as applicable) that the 

progress remains below that specified in clause 5 or that the work remains incomplete. 

This will also apply to items or group of items for which a separate period of completion has 

been specified. 

i) (After completion of original/extended time limit 10 % of the amount of remaining works 

shall be charged as liquidated damages (penalty) or the amount as decided by Municipal 

Commissioner.) 

Provided always that the total amount of compensation for delay to be paid under this 

condition shall not exceed 10% of the Tendered Value of work or of the tendered Value of 

the item or group of items of work for which a separate period of completion is originally 

given. 

The amount of compensation may be adjusted or set-off against any sum payable to 

the contractor under this or any other contract with the AMC. In case, the contractor does 

not achieve a particular milestone mentioned in table of milestones (page 45), or the re-

scheduled milestone(s) in terms of clause 5.4, the amount shown against the milestone shall 

be withheld, to be adjusted against the compensation levied at the final grant of Extension of 

Time. With holding of amount on failure to achieve a milestone, shall be automatic without 

any notice to the contractor. However, if the contractor catches up with the progress of work 

on the subsequent milestone(s) the withheld amount shall be released. In case the contractor 

fails to make up for the delay in subsequent milestone(s), amount mentioned against each 

milestone missed subsequently also shall be withheld. However, no interest, whatsoever, 

shall be payable on such withheld amount.  
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CLAUSE 3: 

When contract can be terminated:  

Subject to other provisions contained in this clause, the Engineer-in-charge may, without 

prejudice to his any other rights or remedy against the contractor in respect of any delay, inferior 

workmanship, any claims for damages and/ or any other provisions of this contract or otherwise, 

and whether the date of completion has or has not elapsed, by notice in writing absolutely 

terminated the contract in any of the following cases:: 

i) If the contractor having been given by the Engineer-in-charge a notice in writing to rectify, 

reconstruct or replace any defective work or that the work is being performed in an inefficient 

or otherwise improper or un-workman like manner shall omit to comply with the requirement 

of such notice for a period of seven days thereafter.  

ii) If the contractor has, without reasonable cause, suspended that progress of the work or has 

failed to proceed with the work with due diligence so that in the opinion of the Engineer-in-

charge (which shall be final and binding) he will be unable to secure completion of the work 

by the date for completion and continues to do so after a notice in writing of seven days from 

the Engineer-in-charge.  

iii) If the contractor fails to complete the work within the stipulated date or items of work with 

individual date of completion, if any stipulated, on or before such date (s) of completion and 

does not complete them within the period specified in a notice given in writing in that behalf 

by the Engineer-in-charge.  

iv) If the contractor persistently neglects to carry out his obligations under the contract and / or 

commits default in complying with any of the terms and conditions of the contract and does 

not remedy it or take effective steps to remedy it within 7 days after a notice in writing is 

given to him on behalf of AMC by the Engineer-in-charge.  

v) If the contractor shall offer or give or agree to give to any person in AMC service or to any 

other person on his behalf any gift or consideration of any kind as an inducement or reward 

for doing or for bearing to do or for having done or forborne to do any act in relation to the 

obtaining or execution of this or any other contract for AMC.  

vi) If the contractor shall enter into a contract with AMC in connection with which commission 

has been paid or agreed to be paid by him or to his knowledge, unless the particulars of any 

such commission and the terms of payment thereof have been previously disclosed in writing 

to the Engineer-in-charge. 

vii) If the contractor shall obtain a contract with AMC as a result of wrong tendering or other non-

bonafide methods of competitive tendering.  

viii) If the contractor being an individual or if a firm, any partner thereof shall at any time be 

adjusted insolvent or have a receiving order or order for administration of his estate made 

adjust him or shall take any proceedings for liquidation or composition(other than a voluntary 

liquidation for the purpose of amalgamation or reconstruction) under any Insolvency Act for 

the time being in force or make any conveyance or assignment of his effects or composition or 
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arrangement for the benefit of his creditors or purport so to do, or if any application be made 

under any Insolvency Act for the time being in force for the sequestration of his estate or if a 

trust deed be executed by him for benefit of his creditors.  

ix) If the contractor being a company shall pass a resolution or the court shall make an order that 

the company shall be wound up or if a receiver or a manger on behalf of a creditor shall be 

appointed or if circumstances shall arise which entitle the court or the creditor to appoint a 

receiver or a manager or which entitle the court to make a winding up order.  

x) If the contractor shall suffer an execution being levied on his goods and allow it to be 

continued for a period of 21 days. 

xi) If the contractor assigns, transfers, sublets (engagement of labour on a piece work basis or of 

labour with materials not to be incorporated in the work, shall not be deemed to the 

subletting) or otherwise parts with or attempts to assign, transfer, sublet or otherwise parts 

with the entire works or any portion thereof without the prior written approval of the 

Engineer-in-charge. 

When the contractor has made himself liable under any of the case aforesaid, the engineer 

in charge on behalf of AMC shall have powers. 

a. To determine the contractor as aforesaid (of which termination notice in writing to the 

contractor under the hand of the Engineer - in charge shall be conclusive evidence) Upon 

such determination, the Earnest Money deposit, Security Deposit already recovered and 

performance Guarantee under the contract shall be liable to be forfeited and shall be 

absolutely at the disposal of the AMC. 

b. After giving notice to the contractor to measure up the work of the contractor and to take 

such whole, or the balance or part thereof, as shall be un- executed out of his hands and 

to give it to another contractor to complete the work. The contractor whose contract is 

determine as above, shall not be allowed to participate in the tendering process for the 

balance work.  

In the event of above courses being adopted by the Engineer-in-charge, the contractor 

shall have no claim to compensation for any loss sustained by him by reasons of his having 

purchases or procured any materials or entered into any engagements or made any 

advances on account or with a view to the execution of the work or the performance of 

the contract. And in case action is taken under any of the provision aforesaid, the 

contractor shall not be entitled to recover or be paid any sum for any work thereof or 

actually performed under this contract unless and until the Engineer-in-charge has 

certified in writing the performance of such work and the value payable in respect thereof 

and he shall only be entitled to be paid the value so certified. 

CLAUSE 3A: 

In case, the work cannot be started due to reasons not within the control of the contractor 

within 1/4
th

 of the stipulated time for completion of work, either party may close the contract. In 

such eventuality, the Earnest Money Deposit and the performance Guarantee of the contractor 
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shall be refunded, but no payment on account of interest, loss of profit or damages etc. shall be 

payable at all. 

 

CLAUSE 4: 

Contractor liable to pay compensation even if action not taken under clause-3.  In any case 

in which any of the powers conferred upon the Engineer-in-charge by clause-3 thereof, shall 

have become exercisable and the same are not exercised, the non-exercise thereof shall not 

constitute a waiver of any of the conditions hereof and such powers shall not withstanding be 

exercisable in the event of any future case of default by the contractor and the liability of the 

contractor for compensation shall remain unaffected. In the event of the Engineer-in-charge 

putting in force all or any of the powers vested in him under the preceding clause he may, if he 

so desires after giving a notice in writing to the contractor, take possession of ( or at the sole 

discretion of the Engineer- in-charge which shall be final and binding on the contractor) use as on 

hire ( the amount of the hire money being also in the final determination of the Engineer-in-

charge) all or any tools, plant, materials and stores, in or upon the works, or the site thereof 

belongings to the contractor, or procured by the contractor and intended to be used for the 

execution of the work/ or any part thereof, paying or allowing for the same in account at the 

contract rates, or, in the case of these not being applicable, at current market rates to be 

certified by the Engineer-in-charge, whose certificate thereof shall be final, and binding on the 

contractor, clerk of the works, foreman or other authorized agent to remove such tools, plant, 

materials, or stores from the premises( within a time to be specified in such notice) in the event 

of the contractor failing to comply with any such requisition, the Engineer-in-charge may remove 

them at the contractor’s expense or sell them by auction or private sale on account of the 

contractor and his risk in all respects and the certificate of the Engineer-in-charge as to the 

expenses of any such removal and the amount of the proceeds and expenses of any such sale 

shall be final and conclusive against the contractor. 

CLAUSE  5: 

Time and Extension for Delay: 

The time allowed for execution of the works as specified or the extended time in 

accordance with these conditions shall be the essence of the contract. The execution of the 

works shall commence from such time period as mentioned in letter of acceptance or from the 

date of handing over of the site whichever is later. If the contractor commits default in 

commencing the execution of the work as aforesaid, AMC shall without prejudice to any other 

right or remedy available in law, be at liberty to forfeit the earnest money & performance 

guarantee absolutely. 

1. As soon as possible after the contract is concluded the contractor shall submit a Time and 

Progress Chart for each milestone and get it approved by the Engineer-in-charge. The chart 

shall be prepared in direct relation to the time stated in the contract documents for 

completion of items of the works. It shall indicate the forecast of the dates of commencement 
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and completion of various trades of sections of the work and may be amended as necessary 

by agreement between the Engineer-in-charge and the contractor within the limitations of 

time imposed in the contract documents, and further to ensure good progress during the 

execution of the work, the contractor shall in all cases in which the time allowed for any work, 

exceed one month (save for special jobs for which a separate program has been agreed upon) 

complete the work as per milestones.  

2. If the work(s) be delayed by:  

i) Force  Measure, or  

ii) Abnormally  bad weather, or  

iii) Serious loss or damage by fire, or  

iv)  Civil commotion, local commotion of workmen, strike or lockout, affecting any of the trades 

employed on the work, or 

v) Delay on the part of other contractors or tradesmen engaged by Engineer-in-charge in 

Executing work not forming part of the contractor, or  

vi) Non availability of stores, which are the responsibility of AMC to supply or  

vii) Non availability or break down of tools and plant to be supplied or supplied by AMC, or 

viii) Any other cause, which in the absolute discretion of the authority is beyond the contractor’s 

control. 

Then upon the happening of any such event causing delay, the contractor shall immediately, 

give notice thereof in writing to the Authority but shall nevertheless use constantly his best 

endeavors to prevent or make good the delay and shall do all that may be reasonably required to 

the satisfaction of the Engineer-in-charge to proceed with the works. 

5.3 Request for rescheduling of Milestones and extension of time, to be eligible for 

consideration, shall be made by the contractor in writing within fourteen days of the happening 

of the event causing delay on the prescribed form to the Authority. The contractor may also, if 

practice able, indicate in such a request the period for which extension is desired.  

 

5.4 In any such case the authority may give a fair and reasonable extension of time and 

reschedule the milestones for completion of work. Such extension shall be communicated to 

the contractor by the authority in writing, within 3 months of the date of receipt of such 

request. Non application by the contractor for extension of time shall not be a bar for giving 

a fair and reasonable extension by the authority and this shall be binding on the contractor.  

CLAUSE 6: 

Record of work done: 

Though the contract is on turnkey basis, and payment will not be on item rate, but for 

maintaining the records of work done. 

All measurements of all the items shall be entered by the contractor and compiled in the shape 

of the computerized Measurement sheet having pages of A-4 size as per format of the 

department so that a complete record is obtained of all the items of works performed under the 
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contract. 

CLAUSE 7: 

Payment on Intermediate Certificate to be regarded as Advances: 

No payment shall be made for work of INR 50.00 lacs or 1% of the tendered amount or less as an 

interim bill. The interim or running account bills shall be submitted by the contractor for the 

work executed on the basis of such recorded measurements on the format of the Department in 

triplicate on or before the date of every month fixed for the same by Engineer-in-charge. The 

contractor shall not be entitled to be paid any such interim payment if the gross work done 

together with net payments/ adjustment of advances for the material collected, if any, in which 

case the interim bill shall be prepared on the appointment date of the month after the requisite 

progress is achieved. Engineer-in-charge shall arrange to have the bill verified by taking or 

causing to be taken, where necessary, the requisite measurements of the work. In the event of 

the failure of the contractor to submit the bills, Engineer-in-charge shall prepare or cause to be 

prepared such bills, in which event no claims whatsoever due to delays on payment including 

that of interest shall be payable to the contractor. Payment on account of amount admissible 

shall be made by the Engineer-in-charge certifying the sum to which the contractor is considered 

entitled by way of interim payment at such rates as decided by the Engineer in-charge. The 

amount admissible shall be paid by 10th working day after the day of presentation of bill by the 

contractor to Engineer-in-charge or his Assistant Engineer together with the account of the 

material issued by the department, or dismantled materials, if any. In case of works outside the 

headquarters of Engineer-in-charge, the period of 10 working days will be extended to fifteen 

working days. 

All such interim payments shall be regarded as payment by way of advance against final payment 

only and shall not preclude the requiring of bad, unsound and imperfect or unskilled work to be 

rejected, removed, taken away and reconstructed or re-erected. Any certificate given by the 

Engineer-in- charge relating to the work done or materials delivered forming part of such 

payment, may be modified or corrected by any subsequent such certificate(s) or by the final 

certificate and shall not by itself be conclusive evidence that any work or materials to which it 

relates is/are in accordance with the contract and specifications. Any such interim payment, or 

any part thereof shall not in any respect conclude, determine or affect in anyway powers of the 

Engineer-in-charge under the contract or any of such payments be treated as final settlement 

and adjustment of accounts or in any way vary or affect the contract. 

Pending consideration of extension of date of completion, interim payments shall continue to be 

made as herein-provided without prejudice to the right of the department to take action under 

the terms of this contract for delay in the completion of work, if the extension of date of 

completions is not granted by the competent authority. 

The Engineer-in-charge in his sole discretion on the basis of a certificate from to the effect that 

the work has been completed up to the level in question make interim advance payments 

without detailed measurements for work done (other than foundation, items to be covered 
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under finishing items) up to lintel level (including sunshade etc.) and slab level, for each floor 

working out at 75% of the assessed value. The advance payments so allowed shall be adjusted in 

the subsequent interim bill by taking detailed measurements thereof. 

CLAUSE 8: 

Completion Certificate and completion plans: 

Within ten days of the completion of the work, the contractor shall give notice of such 

completion to the Engineer-in-charge and within thirty days of the receipts of such notice the 

Engineer-in-charge shall inspect the work and if there is no defect in the work, shall furnish the 

contractor with a final certificate of completion, otherwise a provisional certificate of physical 

completion indicating defects (a) to be rectified by the contractor and / or (b) for which payment 

will be made at reduced rates, shall be issued. But no final certificate of completion shall be 

issued, nor shall the work be considered to be completed until the contractor shall have removed 

from the premises on which the work shall be executed all scaffolding, surplus materials, rubbish 

and all huts and sanitary arrangements required for his/ their work people on the site in 

connection with the execution of the works as shall have been erected or constructed by the 

contractor(s) and cleaned off the dirt from all wood work, door, windows, walls, floor or other 

parts of the building, in, upon, or about which the work is to be executed or of which he may 

have had possession for the purpose of the execution thereof, and not until the work shall have 

been measured by the Engineer-in-charge. If the contractor shall fail to comply with the 

requirements of this clause as to removal of scaffolding, surplus materials and rubbish and all 

huts and sanitary arrangements as aforesaid and cleaning of dirt on or before the date fixed for 

the completion of work, the Engineer-in-charge may at the expense of the contractor remove 

such scaffolding, surplus materials and rubbish etc, and dispose off the same as he thinks fit and 

clean off such dirt as aforesaid, and the contractor shall have no claim in respect of scaffolding or 

surplus materials as aforesaid except for any sum actually realized by the sale thereof. 

CLAUSE 8A: 

Contractor to keep site clean: 

When the annual repairs and maintenance of works are carried out, the splashes and droppings 

from white washing, color washing, painting etc. on walls, floors, windows, etc. shall be removed 

and the surface cleaned simultaneously with the completion of these items of work in the 

individual rooms, quarters or premises etc. where the work is done without waiting for the 

actual completion of all the other items of work in the contract. In case the contractor fails to 

comply with the requirements of this clause, the Engineer-in-charge shall have the right to get 

this work done at the cost of the contractor weather departmentally or through any other 

agency. Before taking such action, the Engineer-in-charge shall give ten days’ notice in writing to 

the contractor. 

CLAUSE 9: 

Payment of Final Bill 

The final bill shall be submitted by the contractor in the same manner as specified in interim bills 



 

 

Signature of Contractor                                             81                                        Additional City Engineer,  A.M.C 

 

within three months of physical completion of work or within one month of the date of the final 

certificate of completion furnished by the Engineer-in-charge whichever is earlier. No further 

claims shall be made by the contractor after submission of the final bill and these shall be 

deemed to have been waived and extinguished. Payments of those items of the bill in respect of 

which there is no dispute and of items in dispute, for quantities and rates as approved by 

Engineer-in-charge, will as far as possible be made within three month, the period being 

reckoned from the date of receipt of the bill by the Engineer-in-charge or his authorized Assistant 

Engineer, complete with account of materials issued by the department and dismantled material. 

 

CLAUSE 9A: 

Payment of contractor’s Bill to Banks 

Payment due to the contractor may, if so desired by him, be made to his bank, registered 

financial, co-operative or thrift societies or recognized financial institutions instead of direct to 

him provided that the contractor furnishes to the Engineer-in-charge (1) an authorization in the 

form of a legally valid document such as a power of attorney conferring authority on the bank : 

registered financial, cooperative or thrift societies or recognized financial institutions to receive 

payments and (2) his own acceptance of the correctness of the amount made out as being due to 

him by AMC or his signature on the bill or other claim preferred against AMC before settlement 

by the Engineer-in-charge of the account or claim by payment to the bank, registered financial , 

co-operative or thrift societies or recognized financial institutions. While the receipt given by 

such banks; registered financial, co-operative or thrift societies or recognized financial 

institutions shall constitute a full and sufficient discharge for the payment, the contractors shall 

whenever possible present his bills duly receipted and discharged through his bank, registered 

financial co-operative or thrift societies or recognized financial institutions. 

Nothing herein contained shall operate to create in favour of the bank; registered financial, co-

operative or thrift societies or recognized financial institutions any right or equities vis-a-vis the 

AMC. 

CLAUSE 10: 

Materials to be provided by the contractor: 

The contractor shall, at his own expense, provide all materials, required for the work. 

The contractor shall, at his own expense and without delay; supply to the Engineer-in-charge 

samples of materials to be used on the work and shall get these approved in advance. All such 

materials to be provided by the contractor shall be in conformity with the specifications laid 

down or referred to in the contract. The contractor shall, if requested by the Engineer-in-charge 

furnish proof, to the satisfaction of the Engineer-in-charge that the materials so comply. The 

Engineer-in-charge shall within thirty days of supply of samples or within such further period as 

he may require intimate to the contractor in writing whether samples are approved by him or 

not. If samples are not approved, the contractor shall forthwith arrange to supply to the 

Engineer-in-charge for his approval fresh samples complying with the specifications laid down in 
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the contract. When materials are required to be tested in accordance with specifications, 

approval of the Engineer-in-charge shall be issued after the test results are received. 

The contractor shall at his risk and cost submit the samples of materials to be tested or analyzed 

and shall not make use of or incorporate in the work any materials represented by the samples 

until the required tests or analysis have been made and materials finally accepted by the 

Engineer-in-charge. The contractor shall not be eligible for any claim or compensation either 

arising out of any delay in the work or due to any corrective measures required to be taken on 

account of and as a result of testing of materials. 

The contractor shall, at his risk and cost make all arrangements and shall provide all facilities as 

the Engineer-in-charge may require for collecting, and preparing the required number of samples 

for such tests at such time and to such place or places as may be directed by the Engineer-in-

charge and bear all charges and cost of testing unless specifically provided for otherwise 

elsewhere in the contract or specifications. The Engineer-in-charge or his authorized 

representative shall at all times have access to the works and to all workshops and places where 

work is being prepared for from where materials, manufactured articles or machinery are being 

obtained for the works and the contractor shall afford every facility and every assistance in 

obtaining the right to such access. 

The Engineer-in-charge shall have full powers to remove from the premises of all materials which 

in his opinion are not in accordance with the specifications and in case of default, the Engineer-

in-charge shall be at liberty to employ at the expense of the contractor, other persons to remove 

the same without being answerable or accountable for any loss or damage that may happen or 

arise to such materials. The Engineer-in-charge shall also have full powers to require other 

proper materials to be substituted thereof and in case of default, the Engineer-in-charge may 

cause the same to be supplied and all costs which may attend such removal and substitution 

shall be borne by the contractor. 

The contractor shall, at his own expense, provide a materials testing lab at the site for conducting 

routine field tests. The lab shall be equipped at least with the testing equipments. 

CLAUSE 10.A: 

Dismantled Material a AMC Property: 

The contractor shall treat all materials obtained during dismantling of a structure, excavation of 

the site for a work, etc. as AMC property and such materials shall be disposed off to the best 

advantage of AMC according to the instructions in writing issued by the Engineer-in-Charge. 

CLAUSE 11: 

Work to be executed in Accordance with Specifications, Drawings, Orders etc.: 

The contractor shall execute the whole and every part of the work in the most substantial and 

workmanlike manner both as regards materials and otherwise in every respect in strict 

accordance with the specifications. The contractor shall also conform exactly, fully and faithfully 

to the design, drawings and instructions in writing in respect of the work signed by the Engineer-

in-Charge and the contractor shall be furnished free of charge one copy of the contract 
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documents together with specifications, designs, drawings and instructions as are not included in 

the standard specifications of Central Public Works Department specified with up to date 

Correction Slips, or in any Bureau of Indian Standard or any other, published Standard or Code 

or, schedule of rates or any printed publications, or General Specification 2002 referred to 

elsewhere in the Contract with up to date Correction Slip, or in any Bureau of Indian Standard or 

any other, published standard or code or, Schedule of Rates or any other printed publication 

referred to elsewhere in the contract. 

The contractor shall comply with the provisions of the contract and with the care and diligence 

execute and maintain the works and provide all labour and materials, tools and plants including 

for measurements and supervision of all works, structural plants and other things of temporary 

or permanent nature required for such execution and maintenance in so far as the necessity for 

providing these, is specified or is reasonably inferred from the contract. The Contractor shall take 

full responsibility for adequacy, suitability and safety of all the works and methods of 

construction. 

CLAUSE 12: 

Deviations/Variations Extent and Pricing: 

The Engineer-in-Charge shall have power (i) to make alternation in, omissions from, additions to, 

or substitutions for the original specifications, drawings, design and instructions that may appear 

to him to be necessary or advisable during the progress of the work, and (ii) to omit a part of the 

works in case of non-availability of a portion of the site or for any other reasons and the 

contractor shall be bound to carry out the works in accordance with any instructions given to him 

in writing signed by the Engineer-in-Charge and such alternations, omissions, additions or 

substitutions shall from part of the contract as if originally provided therein and any altered, 

additional or substituted work which the contractor may be directed to do in the manner 

specified above as part of the works, shall be carried out by the contractor on the same 

conditions in all respects including price on which he agreed to do the main work except as 

hereafter provided. 

12.1 The time for completion of the works shall, in the event of any deviations resulting in 

additional cost over the tendered value sum being ordered be extended, if requested by 

the contractor, as follow: 

i) In the proportion which the additional cost of the altered, additional or substituted 

work, bears to the original tendered value plus  

ii) 25% of the time calculated in (i) above or such further additional time as may be 

considered reasonable by the Engineer-in-Charge.  

iii) Power to extend the contract rest with Additional City Engineer.  

12.2 The provisions of the preceding paragraph shall also apply to the decrease in the rates of 

items for the work in excess of the limits laid down, and the Engineer-in-Charge shall after 

giving notice to the contractor within one month of occurrence of the excess and after 

taking into consideration and reply received from him within fifteen days of the receipt of 
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the notice, revise the rates for the work in question within one month of the expiry of the 

said period of fifteen days having regard to the market rates.  

12.3 The contractor shall send to the Engineer-n-Charge once every three months an up to date 

account giving complete details of all claims for additional payments to which the 

contractor may consider himself entitled and of all additional work ordered by Engineer-in-

Charge which he has executed during the preceding quarter failing which the contractor 

shall be deemed to have waived his right. However, the Engineer- in –Charge may 

authorize consideration of such claims on merits.  

12.4 For the purpose of operation, the following works shall be treated as works relating to 

foundation unless and otherwise defined in the contract:  

a. For building: All works up to 1.2 meters above ground level or up to floor 1 level which 

is lower.  

b. For abutments, piers and well staining: All works up to 1.2 m above the bed level. 

c. For retaining walls, wing walls, compound wall, chimneys, overhead reservoirs/tanks 

and other elevated structures: All works up to 1.2 meters above the ground level.  

d. For reservoirs/tanks (other than overhead reservoirs/tanks): All works up to 1.2 meters 

above the ground level.  

e. for basement: All works up to 1.2 m above ground level or up to floor 1 level which is 

lower.  

f. For roads, all items of excavation and filling including treatment of sub base.  

g. For water supply lines, sewer lines, underground storm water drains and similar works 

all items of work below ground level except items of pipe work and masonry work.  

h. For open storm water drains, all items of work except lining of drains.  
 

12.5Any operation incidental to or necessarily has to be in contemplation of tenderer while 

filling tender, or necessary for proper execution of the item included in the Schedule of 

quantities or in the schedule of rates mentioned above, whether or not, specifically 

indicated in the description of the item and the relevant specifications, shall be deemed to 

be included in the rates quoted by the tenderer or the rate given in the said of rate, as the 

case may be. Nothing extra shall be admissible for such operations.  

CLAUSE 13: 

Foreclosure of Contract due to Abandonment or Reduction in Scope of work: 

If at any time after acceptance of the tender, AMC shall decide to abandon or reduce the scope of 

the works for any reason whatsoever and hence not require the whole or any part of the works to 

be carried out, the Engineer-in-Charge shall give notice in writing to that effect to the Contractor 

and the contractor shall act accordingly in the matter. The contractor shall have no claim to any 

payment of compensation or otherwise whatsoever, on account of any profit or advantage which 

he might have derived from the execution of the works in full but which he did not derive in 

consequence of the foreclosure of the whole or part of the work. 

The contractor shall be paid at contract rated full amount for works executed at site and, in 
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addition, a reasonable amount as certified by the Engineer-in-Charge for the items hereunder 

mentioned which could not be utilized on the work to the full extent in view of the foreclosure: 

i. Any expenditure incurred on preliminary site work, e.g. temporary access roads, temporary 

labour huts, staff quarters and site office; storage accommodation and water storage tanks.  

ii. AMC shall have the option to take over contractor’s materials or any part thereof either 

brought to site or of which the contractor is legally bound to accept delivery from suppliers 

(for incorporation in or incidental to the work) provided, however, AMC shall be bound to 

take over the materials or such portions thereof as the contractor does not desire to retain. 

For materials taken over or to be taken over by AMC, cost of such materials as detailed by 

Engineer-in-Charge shall be paid. The cost shall, however, take into account purchase price, 

cost of transportation and deterioration or damage which may have been caused to 

materials whilst in the custody of the contractor. 

iii. If any materials supplied by AMC are rendered surplus, the same except normal wastage 

shall be returned by the contractor to AMC at rates not exceeding those at which these were 

originally issued less allowance for any deterioration or damage which may have been 

caused whilst the materials were in the custody of the contractor. In addition, cost of 

transporting such materials from site to AMC stores, if so required by AMC, shall be paid.  

iv. Reasonable compensation for transfer of T& P from site to contractor’s permanent stores or 

to his other works, whichever is less. If T & P are not transported to either of the said places, 

no cost of transportation shall be payable. 

30.    Reasonable compensation for repatriation of contractor’s site staff and imported labour 

to the extent necessary. The contractor shall, if required by the Engineer-in-Charge furnished 

to him books of account, wage books, time sheets and other relevant documents and 

evidence or may be necessary to enable him to certify the reasonable amount payable under 

this condition.  

The reasonable amount of items on (i), (iv) and (v) above shall not be in excess of 2% of the 

cost of the work remaining incomplete on the date of closure, i.e. total stipulated cost of the 

work as per accepted tender less the cost of work actually executed under the contract and 

less the cost of contractor’s materials at site taken over by the AMC as per item (ii) above. 

Provided always that against any payments due to the contractor on this account or 

otherwise, the Engineer-in-Charge shall be entitled to recover or be credited with any 

outstanding balances due from the recover for advance paid in respect of any tool, plants 

and materials and any other sums which at the date of termination were recoverable by the 

AMC from the contractor under the terms of the contract. 

CLAUSE 14: 

Carrying out part work at risk & cost of contractor: 

If Contractor: 

(i) At any time makes default during currency of work or does not execute any part of the work 

with due diligence and continues to do even after a notice in writing of 7 days in this respect 
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from the Engineer-in-Charge: or  

(ii) Commits default in complying with any of the terms and conditions of the contract and does 

not remedy it or takes effective steps to remedy it within 7 days even after a notice in 

writing is given in that behalf by the Engineer-in-Charge; or  

(iii) Fails to complete the work(s) or items of work with individual dates of completion, on or 

before the date(s) so determined, and does not complete them within the period specific in 

the notice given in writing in that behalf by Engineer-in-Charge. 

The Engineer-in-Charge without invoking action under Clause 3 may, without 

prejudice to any other right or remedy against the contractor which have either accrued or 

accrue thereafter to Government, by a notice in writing to take the part work/ part 

incomplete work of any item(s) out of his hands and shall have powers to: 

(a) Take possession of the site and any materials, constructional plant, implements, stores etc., 

thereon; and /or  

(b) Carry out the part work/part incomplete work of any item(s) by any means at the risk and 

cost of the contractor.  

The Engineer-in-Charge shall determine the amount, if any, is recoverable from the 

contractor for completion of the part work/part incomplete work of any item(s) taken out of 

his hands and execute at the risk and cost of the contractor, the liability of contractor on 

account of loss or damage suffered by AMC because of action under this clause shall not 

exceed 10% of the tendered value of the work. 

In determining the amount, credit shall be given to the contractor with the value of 

work done in all respect in the same manner and at the same rate as if it had been carried 

out by the original contractor under the terms of his contract, the value of contractor’s 

materials taken over and incorporated in the work and use of plant and machinery 

belonging to the contractor. The certificate of the Engineer-in-Charge as to the value of 

work done shall be final and conclusive against the contractor provided always that action 

under this clause shall only be taken after giving notice in writing to the contractor. 

Provided also that if the expenses incurred by the department are less than the amount 

payable to the contractor at his agreement rates, the difference shall not be payable to the 

contractor. 

Any excess expenditure incurred or to be incurred by AMC in completing the part 

work/part incomplete work of any item(s) or the excess loss of damages suffered or may be 

suffered by AMC as aforesaid after allowing such credit shall without prejudice to any other 

right or remedy available to Government in law or as per agreement be recovered from any 

money due to the contractor on any account, and if such money is insufficient, the 

contractor shall be called upon in writing and shall be liable to pay the same within 30 days. 

If the contractor fails to pay the required sum within the aforesaid period of 30 days, 

the Engineer-in-Charge shall have the right to sell any or all the contractor’s unused 

materials constructional plant, implements, temporary building at site etc. and adjust the 
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proceeds of sale thereof towards the dues recoverable from the contractor under the 

contract and if thereafter there remains any balance outstanding, it shall be recovered in 

accordance with the provisions of the contract. 

In the event of above course being adopted by the Engineer-in-Charge, the contractor 

shall have no claim to compensation for any loss sustained by him by reason of his having 

purchased or procured any materials or entered into any engagements or made any 

advance on any account or with a view to the execution of work or the performance of the 

contract. 

CLAUSE 15: 

Suspension of Work: 

(i) The contractor shall, on receipt of the order in writing of the Engineer-in-Charge, (whose 

decision shall be final and binding on the contractor) suspend the progress of the works or 

any part thereof for such time and in such manner as the Engineer-in-Charge may consider 

necessary so as not to cause any damage or injury to the work already done or endanger the 

safety thereof any of the following reasons: 

(a) On account of any default on the part of the contractor or;  

(b) For proper execution of the works or part thereof for reasons other than the default of 

the contractor; or  

(c) For safety of the works or part thereof.  

The contractor shall, during such suspension, properly protect and secure the works to 

the extent necessary and carry out the instructions given in that behalf by the Engineer-

in-Charge 

(ii) If the suspension is ordered for reasons (b) and (c) in sub-Para (i) above: 

(a) The contractor shall be entitled to an extension of time equal to the period of every 

such suspension PLUS25%, for completion of the item or group of items of work for 

which a separate period of completion is specified in the contract and of which the 

suspended work forms a part, and; 

(b)  If the total period of all such suspensions in respect of an item or group of item or 

work for which a separate period of completion is specified in the contract exceeds 

thirty days, the contractor shall, in addition, be entitled to such compensation as 

the Engineer-in-Charge may consider reasonable in respect of salaries and/or wages 

paid by the contractor to his employees and labour at site remaining idle during the 

period of suspension, adding thereto 2% to cover indirect expenses of the 

contractor provided the contractor submits his claim supported by details to the 

Engineer-in-Charge within fifteen days of the expiry of the period of 30 days. 

(iii)        If the works or part thereof is suspended on the orders of the Engineer-in-Charge for 

more than three months at a time, except when suspension is ordered for reason 

(a) in sub-Para (i) above, the contractor may after receipt of such order serve a 

written notice on the Engineer-in-Charge requiring permission within fifteen days 
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from receipt by the Engineer-in-Charge of the said notice, to proceed with the work 

or part thereof in regard to which progress has been suspended and if such 

permission is not granted within that time, the contractor, if he intends to treat the 

suspension, where it affects only a part of the works as an omission of such part by 

AMC or where it affects whole of the works, as an abandonment of the works by 

AMC, shall within ten days of expiry of such period of 15 days given notice in writing 

of his intention to the Engineer-in-Charge. In the event of the contractor treating 

the suspension as an abandonment of the contract by AMC, he shall have no claim 

to payment of any compensation on account of any profit or advantage which he 

might have derived from the execution of the work in full but which he could not 

drive in consequence of the abandonment. He shall, however, be entitled to such 

compensation, as the Engineer-in-Charge may consider reasonable, in respect of 

salaries and/or wages paid by him to his employees and labour at site, remaining 

idle in consequence adding to the total thereof 2% to cover indirect expenses of the 

contractor provided the contractor submits his claim supported by details to the 

Engineer-in-Charge within 30 days of the expiry of the period of 3 months. 

Provided, further, that the contractor shall not be entitled to claim any 

compensation from AMC for the loss suffered by him on account of delay by AMC in 

the supply of materials in schedule ‘B’ where such delay is covered by difficulties 

relating to the supply of wagons, force Measure including non-allotment of such 

materials by controlling authorities, acts of God, acts of enemies of the 

state/country or any reasonable cause beyond the control of the AMC. 
 

CLAUSE 16: 

Action in case Work not done as per Specifications: 

All works under or in course of execution or executed in pursuance of the contract shall at 

all times be open and accessible to the inspection and supervision of the Engineer-in-Charge, his 

authorized subordinates in charge of the work and all the superior officers, Officers from Quality 

Assurance Cell of AMC or any organization engaged by the AMC for Quality assurance and of the 

Chief Technical Examiner’s Office, and the contractor shall, at all times, during the usual working 

hours and at all other times at which reasonable notice of the visit of such officers has been 

given to the contractor, either himself be present to receive orders and instructions or have a 

responsible agent duly accredited in writing, present for that purpose. Orders given to the 

Contractor’s agent shall be considered to have the same force as if they had been given to the 

contractor himself. 

If it shall appear to the Engineer-in-Charge or his authorized subordinates in-charge of the 

work or to the Addl. City  Engineer in charge of Quality Assurance or his subordinate officers or 

the officers of organization engaged by the department for Quality Assurance or to Chief 

Technical Examiner or his subordinate officers, that any work has been executed with unsound, 

imperfect, or unskillful workmanship, or with materials or articles provided by him for the 
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execution of the work which are unsound or of a quality inferior to that contracted or otherwise 

not in accordance with the contract the contractor shall, on demand in writing which shall be 

made within twelve months(six months in case of work costing INR 10 Lakh and below except 

road work) of the completion of the work from the Engineer-in-Charge specifying the work, 

materials or articles complained of notwithstanding that the same may have been passed, 

certified and paid for forthwith rectify, or remove and reconstruct the work so specified, 

In whole or in part, as the case may require or as the case may be, remove the materials or 

articles so specified and provide other proper and suitable materials or articles at his own charge 

and cost. In the event of the failing to do so within a period specified by the Engineer-in-Charge 

in his demand aforesaid, then the contractor shall be liable to pay compensation at the same 

rate as under clause 2 of the contract (for non-completion of the work in time )for this default. 

In such case the Engineer-in-Charge may not accept the item of work at the rates applicable 

under the contract but may accept such items at reduced rates as the authority specified may 

consider reasonable during the preparation of on account bills or final bill if the item is so 

acceptable without detriment to the safety and utility of the item and the structure or he may 

reject the work outright without any payment and/or get it and other connected and incidental 

items rectified, or removed and re-executed at the risk and cost of the contractor. Decision of 

the Engineer-in-Charge to be conveyed in writing in respect of the same shall be final and binding 

on the contractor. 

CLAUSE17: 

Contractor Liable for Damages, defects during maintenance period: 

If the contractor or his working people or servants shall break, deface, injure or destroy any 

part of building in which they may be working, or any building, road, road kerb, fence, enclosure, 

water pipe, cable, drains, electric or telephone post or wires, trees, grass or grassland, or 

cultivated ground contiguous to the premises on which the work or any part is being executed, 

or if any damage shall happen to the work while in progress, from any cause whatever or if any 

defect, shrinkage or other faults appear in the work within twelve months(six months in the case 

of work costing INR Ten lakhs and below except road work) after a certificate final or otherwise 

of its completion shall have been given by the Engineer-in-Charge as aforesaid arising out of 

defect or improper materials or workmanship the contractor shall upon receipt of a notice in 

writing on that behalf make the same good at his own expenses or in default, the Engineer-in-

Charge cause the same to be made good by other workmen and deduct the expenses from any 

sums that may be due or at any time thereafter may become due to the contractor, or from his 

security deposit or the proceeds of sale thereof or of a sufficient portion thereof.  

In case of Maintenance and Operation works of E&M service, the security deposit deducted from 

contractors shall be refunded within one month from the date of final payment or within one 

month from the date of completion of the maintenance contract whichever is earlier. 
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CLAUSE 18: 

Contractor to Supply Tools & Plants etc: 

The contractor shall provide at his own cost all materials (except such special materials, if 

any, as may in accordance with the contract be supplied from the Engineer-in-Charge’s stores), 

machinery tools and plants as specified. in addition to this, appliances, implements, other plants, 

ladders, cordage, tackle, scaffolding and temporary works required for the proper execution of 

the work, whether original, altered or substituted and whether included in the specifications or 

other documents forming part of the contract or referred to in these conditions or not, or which 

may be necessary for the purpose of satisfying or complying with the requirements of the 

Engineer-in-Charge as to any matter as to which under these conditions he is entitled to be 

satisfied or which he is entitled to require together with carriage there for to and from the work. 

The contractor shall also supply without charge the requisite number of persons with the means 

and materials, necessary for the purpose of setting out works, and counting, weighing and 

assisting the measurement for examination at any time and from time to time of work or 

materials. Failing his so doing, the same may be provided by the Engineer-in-Charge at the 

expenses of the contractor and the expenses may be deducted, from any money due to the 

contractor, under this contract or otherwise and/or from his security deposit or the proceeds of 

sale thereof, or a sufficient portion thereof. 

CLAUSE 18A: 

Recovery of Compensation paid to Workmen: 

In every case in which by virtue of the provisions sub-section(1) of Section 12, of the 

Workmen’s Compensation Act, 1923, AMC is obliged to pay compensation to a workman 

employed by the contractor, in execution of the works, AMC will recover from the contractor, 

the amount of the compensations so paid; and, without prejudice to the rights of the AMC under 

sub-section(2) of Sction12, of the said Act, AMC shall be at liberty to recover such amount or any 

part thereof by deducting it from the security deposit or from any sum due by AMC to the 

contractor whether under this contract or otherwise. AMC shall not be bound to contest any  

 

claim made against it under sub-section (1) Section 12, of the said Act, except on the 

written request of the contractor and upon his giving to AMC full security for all costs for which 

AMC might become liable in consequence of contesting such claim. 

CLAUSE 18B: 

Ensuring Payment and Amenities to Workers if Contractor fails: 

In every case in which by virtue of the provisions of the Contractor Labour (Regulation and 

Abolition) Act, 1970, and of the Contract Labour (Regulation and Abolition) Central Rules, 1971, 

AMC is obliged to pay any amounts of wages to a workman employed by the contractor in 

execution of the works, or to incur any expenditure in providing welfare and health amenities 

required to be provided under the above said Act and the rules under Clause 19 H or under the 

Contractor’s Labour Regulations, or under the Rules framed by Govt. from time for the 
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protection of health and sanitary arrangements for workers employed by AMC & its Contractors. 

AMC will recover from the contractor, the amount of wages so paid or the amount of 

expenditure so incurred; and without prejudice to the rights of the AMC under sub-section(2) of 

Section 20, and sub-section (4) of Section 21, of the Contract Labour (Regulation and Abolition) 

Act, 1970, AMC shall be at liberty to recover such amount or any part thereof by deducting it 

from the security deposit or from any sum due by AMC to the contractor whether under this 

contract or otherwise AMC shall not be bound to contest any claim made against it under sub-

section (1) of Section 20, sub-section (4) of Section 21, of the said Act, except on the written 

request of the contractor and upon his giving to the AMC full security for all costs for which AMC 

might become liable in contesting such claim. 

CLAUSE 19: 

Labour Laws to be complied by the Contractor. 

The contractor shall obtain a valid license under the Contractor Labour (R &A) Act 1970, and the 

Contract Labour (Regulation and Abolition) Central Rules 1971, before the commencement of the 

work, and continue to have a valid license until the completion of the work. The contractor shall 

also abide by the provisions of the Child Labour (Prohibition and Regulation) Act, 1986. 

The contractor shall also comply with the provisions of the building and other construction 

Workers (Regulation of Employment & Conditions of Service) Act, 1996 and the building and 

other Construction Workers Welfare Cess Act, 1996. 

The contractor shall also comply with the provisions of (A) Payment of gratuity Act 1972, (B) 

Employees P.F. and miscellaneous Provision Act 1952 (C) Maternity Benefit Act 1951, (D) Equal 

remunerations Act 1979, (E) Payments of Bonus Act 1965, (F) Industrial employment (standing 

orders) Act 1946 ,(G) Trade Unions Act 1926 ,(H) Inter-State Migrant workmen’s (Regulation of 

Employment & Conditions of Service) Act 1979 and (I) The occupational safety, health and 

working conditions code-2020 . 

The contractor shall ensure the registration of all eligible workers (inclusive of those of sub-

contractors and petty contractors) with construction workers welfare board. 

Any failure to fulfill these requirements shall attract the penal provisions of this contract arising 

out of the resultant non- execution of the work. 

CLAUSE 19A: 

No labour below the age of fourteen years shall be employed on the work. 

CLAUSE 19B: 

Payment of Wages: 

i The contractor shall pay to labour employed by him either directly or through sub-

contractors, wages not less than fair wages as defined in the Contractor’s Labour Regulations 

or as per the provisions of the contract Labour ( Regulation and Abolition) Central Rules, 

1971, wherever applicable.  

ii The contractor shall, notwithstanding the provisions of any contract to the contrary, cause to 

be paid fair wage to labour indirectly engaged on the work, including any labour engaged by 
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his sub-contractors in connection with the said work, as if the labour had been immediately 

employed by him.  

iii In respect of all labour directly or indirectly employed in the works for performance of the 

contractor’s part of this contract, the contractor shall comply with or cause to be complied 

with the Central Public Works Department contractor’s Labour Regulations made by 

Government from time to time in regard to payment of wages, wages period, deductions 

from wages recovery of wages not paid and deductions un-authorized made, maintenance 

of wage books or wage slips, publication of scale of wages and other terms of employment, 

inspection and submission of periodical returns and all other matters of the like nature or as 

per the provisions of the Contract Labour (Regulation and Abolition) Act 1970, and the 

Contract Labour (Regulation and Abolition) Central Rules, 1971, wherever applicable.  

iv (a) The Engineer-in-Charge concerned shall have the right to deduct from the money due to 

the contractor any sum required or estimated to be required for making good the loss 

suffered by a worker or workers by reasons of non-fulfillment of the conditions of the 

contract for the benefit of the workers, non-payment of wages or of deductions made from 

his or their wages which are not justified by their terms of the contract or non-observance of 

the Regulations.  

(b) Under the provision of Minimum Wages (Central) Rules 1950, the contractor is bound 

to allow to the labours directly or indirectly employed in the works one day rest for 6 

days continuous work and pay wages at the same rate as for duty. In the event of 

default, the Engineer-in-Charge shall have the right to deduct the sum or sums not 

paid on account of wages for weekly holidays to any labours and pay the same to the 

persons entitled thereto from any money due to the contractor by the Engineer-in-

Charge concerned. 

In the case of Gujarat, however, as the all-inclusive minimum daily wages fixed 

under Notification of the Gujarat Administration No.__________________, dated 

_________ as amended from time to time are inclusive of wages for the weekly day of rest, 

the question of extra payment for weekly holidays would not arise. 

v. The contractor shall comply with the provisions of the Payment of Wages Act, 1936, 

Minimum Wages Act, 1948, Employees Liability Act, 1938, Workmen’s Compensation Act, 

1923, Industrial Disputes Act, 1947, Maternity Benefits the modifications thereof or any 

other laws relating thereto and the rules made there under from time to time.  

vi The contractor shall indemnify and keep indemnified AMC against payment to be made 

under and for the observance of the laws aforesaid and the Contractor’s Labour Regulation 

without prejudice to his right to claim indemnify from his sub-contractors.  

vii The laws aforesaid shall be deemed to be a part of this contract and any breach thereof shall 

be deemed to be a breach of this contract.  

viii Whatever is the minimum wage for the time being, or if the wage payable is higher than 

such wage, such wage shall be paid by the contractor to the workmen directly without the 
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intervention of Jamadar and that Jamadar shall not be entitled to deduct or recover any 

amount from the minimum wage payable to the workmen as and by way of commission or 

otherwise.  

ix The contractor shall ensure that no amount by way of commission or otherwise is deducted 

or recovered by the Jamadar from the wage of workmen. 

 

 

CLAUSE 19C: 

In respect of all labour directly or indirectly employed in the work for the performance of 

the contractor’s part of this contract, the contractor shall at his own expense arrange for the 

safety provisions as per Safety Code framed from time to time and shall at his own expense 

provide for all facilities in connection therewith. In case the contractor fails to make arrangement 

and provide necessary facilities as aforesaid, he shall be liable to pay a penalty of Rs.200/- for 

each default and in addition the Engineer-in-Charge shall be at liberty to make arrangement and 

provide facilities as aforesaid and recover the costs incurred in that behalf from the contractor. 

CLAUSE 19D: 

The contractor shall submit by the 4
th

 and 19
th

 of every month, to the Engineer-in-Charge a true 

statement showing in respect of the second half of the preceding month and the first half of the 

current month respectively: 

1) The number of labours employed by him on the work.  

2) Their working hours  

3) The wages paid to them  

4) The accidents that occurred during the said fortnight showing the circumstances under 

which they happened and the extent of damage and injury caused by them, and  

5) The number of female workers who have been allowed maternity benefit according to  

 Clause 19F and the amount paid to them.  

CLAUSE 19E: 

In respect of all labour directly or indirectly employed in the works for the performance of the 

contractor’s part of this contract, the contractor shall comply with or cause to be complied with 

all the rules framed by Govt. from time to time for the protection of health and sanitary 

arrangements for workers employed by the AMC and its contractors. 

CLAUSE 19F: 

Leave and pay during leave shall be regulated as follows: 

1. Leave:  

i) In the case of delivery-maternity leave not exceeding 8 weeks, 4 weeks up to and including 

the day of delivery and 4 weeks following that day,  

ii) In the case of miscarriage –up to 3 weeks from the date of miscarriage.  

2. Pay:  

i) In the case of delivery- leave pay during maternity leave will be at the rate of the women’s 
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average daily earning, calculated on total wages earned on the days when full time work 

was done during a period of three months immediately preceding the date on which she 

gives notice that she expects to be confined or at the rate of Rupees one only a day 

whichever is greater. 

ii) In the case of miscarriage – leave pay at the rate of average daily earning calculated on the 

total wages earned on the days when full time work was done during a period of three 

months immediately preceding the date of such miscarriage. 

3. CONDITIONS FOR THE GRANT OF MATERNITY LEAVE:  

No maternity leave benefit shall be admissible to a woman unless she has been employees 

for a total period of not less than six months immediately preceding the date on which she 

proceeds on leave.  

4. The contractor shall maintain a register of Maternity (Benefit) in the Prescribed Form as 

shown in appendix-I and II, and the same shall be kept at the place of work.  

CLAUSE 19G: 

Contractor(s) is/ are not properly observing and complying with the provisions of the Contract’s 

Labour Regulations and Model Rules and the provisions of the Contract Labour (Regulation and 

Abolition) Act 1970, and the Contract Labour (R& A) Central Rules 1971, for the protection of 

health and sanitary arrangements for works people employed by the contractor(s) (hereinafter 

referred as “the said Rules”) the Engineer-in-Charge shall have power to give notice in writing to 

the contractor(s) requiring that the said Rules be complied with and the amenities prescribed 

therein be provided to the work people within a reasonable time to be specified in the notice. If 

the contractor(s) shall fail within the period specified in the notice to comply with and/observe 

the said Rules and to provide the amenities to the work people as forfeited, the Engineer-in-

Charge shall have the power to provide the amenities hereinbefore mentioned at the cost of the 

contractor(s). the contractor(s) shall erect, make and maintain at his/ their own expenses and to 

approved standards all necessary huts and sanitary arrangements required for his/their work 

people on the site in connection with the execution of the works, and if the same shall not have 

been created or constructed, according to approved standards, the Engineer-in-Charge shall have 

power to give notice in writing to the contractor(s) requiring that the said huts and sanitary 

arrangements be remodeled and/or reconstructed according to approved standards, and if the 

contractor(s) shall fail to remodel of reconstruct such huts and sanitary arrangements according 

to approved standards within the period specified in the notice, the Engineer-in-Charge shall 

have the power to remodel or reconstruct such huts and sanitary arrangements according to 

approved standards at the cost of the contractor(s). 

CLAUSE 19H: 

The contractor(s) shall at his/their own cost provide his/their labour with a sufficient number of 

huts (hereinafter referred to as the camp) of the following specifications on a suitable plot of 

land to be approved by the Engineer-in-Charge 

i (a) The minimum height of each hut at the eaves level shall be 2.10 m (7 ft) and the floor 
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area to be provided will be at the rate of 2.7 sq. m. (30 sq. ft ) for each member of the 

worker’s family staying with the labourer.  

(b) The contractor(s) shall in addition construct suitable cooking places having a minimum 

area of 1.80m x 1.50m (6’x5’) adjacent to the hut for each family.  

(c) The contractor(s) shall also construct temporary latrines and urinals for the use of the 

labours each on the scale of not less than four per each one hundred of the total 

strength, separate latrines and urinals being provided for women.  

(d) The contractor(s) shall construct sufficient number of bathing and washing places, one 

unit for every 25 persons residing in the camp. These bathing and washing places shall 

be suitably screened.  

ii (a) All the huts shall have walls of sun-dried or burnt-bricks laid in mud mortar or other 

suitable local materials as may be approved by the Engineer-in-Charge. In case of sun-

dried bricks, the walls should be plastered with mud gobri on both sides. The floor may 

be kutcha but plastered with mud gobri and shall be at least 15 cm (6”) above the 

surrounding ground. The roofs shall be laid with thatch or any other materials as may be 

approved by the Engineer-in-Charge and the contractor shall ensure that throughout the 

period of their occupation the roofs remain water-tight.  

(b) The contractor(s) shall provide each hut with proper ventilation and water tight tent.  

 All doors, windows, and ventilators shall be provided with suitable leaves for security 

purposes.  

 There shall be kept an open space of at least 7.2m (8 yards) between a the rows of huts 

which may be reduced to 6m(20 ft.) according to the availability of site with the approval of 

the Engineer-in-Charge. Back to back construction will be allowed.  

iii Water supply- The contractor(S) shall provide adequate supply of water for the use of 

labourers. The provisions shall not be less than two gallons of pure and wholesome water 

per head per day for drinking purpose and three gallons of clean water per head per day for 

bathing and washing purposes. Where piped water supply is available, supply shall be at 

stand posts and where the supply is from wells or river, tanks which may be of mental or 

masonry, shall be provided. The contractor(s) shall also at his/their own cost make 

arrangements for laying pipe lines for water supply to his /their labour camp from the 

existing mains wherever available, and shall pay all fees and charges therefore.  

iv The site selected for the camp shall be high ground, removed from jungle.  

v Disposal of Excreta- The contractor(s) shall make necessary arrangements for the disposal of 

excreta from the latrines by trenching or incineration which shall be according to the 

requirements laid down by the Local Health Authorities. If trenching or incineration is not 

allowed, the contractor(s) shall make arrangements for the removal of the excreta through 

the Municipal Committee/authority and inform it about the number of labourers employed 

so that arrangements may be made by such Committee/authority for the removal of the 

excreta. All charges on this account shall be borne by the contractor and paid direct by him 
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to the Municipality/authority. The contractor shall provide one sweeper for every eight seats 

in case of dry system.  

vi Drainage- The contractor(s) shall provide efficient arrangements for draining away sludge 

water so as to keep the camp neat and tidy.  

vii The contractor(s) shall make necessary arrangements for keeping the camp area sufficiently 

lighted to avoid accidents to the workers.  

viii Sanitation- The contractor(s) shall make arrangements for conservancy and sanitation in the 

labour camp according to the rules of the Local Public Health and Medical Authorities.  

ix Wherever electric connection from DISCOM is readily available the Contractor would provide 

sufficient street-lights for the labour camp as per directions of the Engineer-in-Charge.  

CLAUSE 19 I: 

The Engineer-in-Charge may require the contractor to dismiss or remove from the site of the 

work any person or persons in the contractors’ employ on the work who may be incompetent or 

misconduct himself and the contractor shall forthwith comply with such requirements. In respect 

of maintenance /repair of renovation works etc. where the labour have an easy access to the 

individual houses, the contractor shall issue identity cards to the labourers, whether temporary 

or permanent and he shall be responsible for any untoward action on the part of such labour. 

AE/JE will display a list of contractors working in the colony/ blocks on the notice board in the 

colony and also at the service center, to apprise the residents about the same. 

CLAUSE 19 J: 

It shall be the responsibility of the contractor to see that the building under construction is not 

occupied by and body un-authorized during construction, and is handed over to the Engineer-in-

Charge with vacant possession of complete building. If such building though completed is 

occupied illegally, then the Engineer-in-Charge shall have the option to refuse to accept the said 

building/buildings in that position. Any delay in acceptance on this account will be treated as the 

delay in completion and for such delay a levy up to 5% of tendered value of work may be 

imposed by the SE whose decision shall be final both with regard to the justification and 

quantum and be binding on the contractor. This decision of Additional City Engineer will not be 

opened to any arbitration/litigation 

However, the Additional City Engineer, through a notice, may require the contractor to remove 

the illegal occupation any time on or before construction and delivery. 

CLAUSE 19 K: 

Employment of skilled/semi skill worker: 

The contractor shall, at all stages of work, deploy skilled/semiskilled tradesmen who are qualified 

and possess certificate in particular trade from CPWD Training Institute/Industrial Training 

Institute/National Institute of construction Management and Research (NICMAR)/ National 

Academy of Construction, CIDC or any similar reputed and recognized Institute mangled/certified 

by State/Central Government. The number of such qualified tradesmen shall not be less than 

20% of total skilled/semiskilled workers required in each trade at any stage of work. The 
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contractor shall submit number of man days required in respect of each trade, its scheduling and 

the list of qualified tradesmen along with requisite certificate from recognized Institute to 

Engineer in charge for approval. Notwithstanding such approval, if the tradesmen are found to 

have inadequate skill to execute the work of respective trade, the contractor shall substitute 

such tradesmen within two days of written notice from Engineer-in-Charge. Decision of Engineer 

in Charge as to whether particular tradesmen possess requisite skill and amount of 

compensation in case of default shall be final and binding. 

Provided always, that the provisions of this clause shall not be applicable for works with 

estimated cost put to tender being less than INR 5 Crores. 

CLAUSE 20: 

Minimum Wages Act to be complied with: 

The contractor shall comply with all the provisions of the Minimum Wages Act, 1948, and 

Contract Labour (Regulation and Abolition) Act, 1970, amended from time to time and rules 

framed there under and other labour laws affecting contract labour that may be brought into 

force time to time. 

CLAUSE 21: 

Work not to be sublet. Action in case of insolvency: 

The contractor shall not assign or sublet without the written approval of the Engineer-in-Charge. 

And if the contractor shall assign or sublet this contract, or attempt to do so, or become 

insolvent or commence any insolvency proceedings or make any composite with his creditors or 

attempt to do so, or if any bribe, gratuity, gift, loan, perquisite, reward or advantage pecuniary or 

otherwise, shall either directly or indirectly, be given, promised or offered by the contractor, or 

any of his servants or agent to nay public office or person in the employ of Govt. in any way 

relating to his office or employment, or if any such officer or person shall become in any way 

directly or indirectly interested in the contract, the Engineer-in-Charge on behalf of the AMC 

shall have power to adopt the course specified in Clause 3 hereof in the interest of AMC and in 

the event of such course being adopted, the consequences specified in the said Clause 3 shall 

ensue. 

CLAUSE 22: 

All sums payable by way of compensation under any of these conditions shall be considered as 

reasonable compensation to be applied to the use of AMC without reference to the actual loss or 

damage sustained and whether or not any damage shall have been sustained. 

CLAUSE 23: 

Changes in firm’s Constitution to be intimated: 

Where the contractor is a partnership firm, the previous approval in writing of the Engineer-in-

Charge shall be obtained before any change is made in the constitution of the firm. Where the 

contractor is an individual or a Hindu undivided family business concern such approval as 

aforesaid shall likewise be obtained before the contractor enters into any partnership agreement 

where under the partnership firm would have the right to carry out the works hereby 
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undertaken by the contractor. If previous approval as aforesaid is not obtained, the contract shall 

be deemed to have been assigned in contravention of Clause 21 hereof and the same action may 

be taken, and the same consequences shall ensue as provided in the said Clause 21. 

CLAUSE 24: 

All works to be executed under the contract shall be executed under the direction and subject to 

the approval in all respect of the Engineer-in-Charge who shall be entitled to direct at what point 

or points and in what manner they are to be commenced, and from time to time carried on. 

CLAUSE 25: 

Settlement of Disputes & Arbitration: 

“In case of any dispute(s)/differences(s) arising out of this Agreement, with   regard to 

interpretation on validity, termination, execution of works or breach of any clause(s) including 

determination of the rights/liabilities/obligations of the parties, then such claim/objection shall be 

raised in writing before the Municipal Commissioner within a period of 30 days from occurrence of 

such events, for its resolution. 

                                     If the disputes are not resolved, then considering the nature of work undertaken 

under this Agreement and AMC’s Circulars dated 24/09/2024 & 18/04.2025 issued in this regard, 

the matter will be referred either before the Gujarat Public Works contract disputes Arbitration 

Tribunal at Ahmedabad or by filling civil suit before the Civil Courts located within be Jurisdiction 

of Ahmedabad, as the case may be”   

 

The settlement of disputes and arbitration arising out of or in connection with this Contract, 

including any question regarding its existence, validity, or termination, shall be governed by the 

provisions of The Gujarat Public Works Contracts Disputes Arbitration Tribunal Act, 1992 ("Act"), 

as amended from time to time: 

 

1. Amicable Settlement 

a.  In the event of any dispute, difference, or claim (collectively, “Dispute”) arising between the 

parties to this Contract, the parties shall first attempt to resolve the Dispute amicably through 

good faith negotiations. 

b.  Either party may initiate negotiations by providing written notice to the other party, specifying 

the nature of the Dispute and the relief sought. 

c.  The parties shall endeavour to resolve the Dispute within thirty (30) days from the date of such 

notice, unless mutually extended. 

 

2. Reference to Arbitration Tribunal 

a.  If the Dispute is not resolved amicably within the period specified in Clause 1(c) or such 

extended period, either party may refer the Dispute to the Gujarat Public Works Contracts 

Disputes Arbitration Tribunal (“Tribunal”) established under the Gujarat Public Works Contracts 

Disputes Arbitration Tribunal Act, 1992 (“Act”), for arbitration. 

b.  The reference to the Tribunal shall be made within one (1) year from the date the Dispute 

arose, in writing, in the prescribed form, accompanied by such documents, evidence, and fees 

as required under the Act. 
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c.  The Tribunal shall have jurisdiction over Disputes valued at or exceeding fifty thousand rupees 

arising out of the execution or non-execution of the whole or part of this Contract. 

 

3. Finality and Review of Award 

a.  The award or interim award of the Tribunal shall be final and binding on the parties, subject to 

review or revision as provided under the Act. 

b.  The Tribunal may, on its own motion or on application by an aggrieved party within ninety (90) 

days from the date of the award, review the award if there is new evidence, an error apparent 

on the record, or other sufficient reason, provided notice is given to the parties. 

c.  An award or interim award, as confirmed or varied by review or revision, shall be deemed a 

decree of a principal Court of original jurisdiction and shall be executable accordingly. 

 

 

(A)  Except where otherwise provided in the contract, all questions and disputes relating to the 

meaning of the specifications, design, drawings and instructions herein before mentioned 

and as to the quality of workmanship or materials used on the work or as to any other 

question, claim, right, matter or thing whatsoever in any way arising out of or relating to 

the contract, designs, drawings, specifications, estimates, instructions, orders or these 

conditions or otherwise concerning the works or the execution or failure to execute the 

same whether arising during the progress of the work or after the cancellation, 

termination, completion or abandonment thereof shall be dealt with as mentioned 

hereinafter. 

I If the contractor considers any work demanded of him to be outside the requirements of 

the contract, or disputes any drawings, record or decision given in writing by the Engineer-

in-Charge on any matter in connection with or arising out of the contract or carrying out of 

the work, to be unacceptable, he shall promptly within 15 days request the Additional City 

Engineer in writing for written instruction or decision. Thereupon the Additional City 

engineer shall give his written instructions or decision within a period of one month from 

the receipts of the contractor’s letter. 

If the Additional City Engineer fails to give his instructions or decision in writing 

within the aforesaid period or if the contractor is dissatisfied with the instructions or 

decision of the receipt of Additional City Engineer’s decision appeal to the Chief Engineer 

who shall afford an opportunity to the contractor to be heard, if the later so desires, and to 

offer evidence in support of his appeal. The chief Engineer shall give his decision within 30 

days of receipt of the Contractor’s Appeal. If the contractor is dissatisfied with this 

decision, the contractor shall within a period of 30 days from receipt of the decision, give 

notice to the Engineer Member for appointment of Arbitrator, failing which, the said 

decision shall be final, binding and conclusive and not referable to adjudication by the 

arbitrator. 

II  Except where the decision has become final, binding and conclusive in terms of Sub Para (i) 
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above, disputes or difference shall be referred for adjudication through arbitration by a 

Sole-Arbitrator, who shall be a technical person having knowledge and experience of the 

trade, appointed by the Engineer –Member, AMC. It will be no objection to any such 

appointment that the arbitrator so appointed is a AMC employee that he had to deal with 

the matter to which the contract relates and that in the course of his duties as AMC 

employee, he has express his views in all or any of the matters in dispute of difference. If 

the arbitrator so appointed is unable or unwilling to act or resigns his appointment or 

vacates his office due to any reason whatsoever, another sole-arbitrator shall be appointed 

in the manner aforesaid. Such person shall be entitled to proceed with the reference from 

the stage at which it was left by his predecessor. Except where the decision has become 

final, binding and conclusive in terms of Sub Para (i) above disputes or difference shall be 

referred for adjudication through arbitration appointed as under: Matters to be arbitrated 

upon shall be referred to a sole Arbitrator where the total value of claims does not exceed 

INR 10.00 million. Beyond the claim limit of INR 10.00 million, there shall be three 

arbitrators. For this purpose the AMC will make out a panel of Engineers with the requisite 

qualifications and professional experience relevant to the field to which the contract 

relates. This panel will be from serving or retired Engineers of Central/State Government, 

AMC’s or of Public sector. In case of a single arbitrator, the Panel will be of three Engineers, 

out of which the Contractor will choose one. In case three arbitrators are to be appointed, 

the AMC will make out a panel of five. The Contractor and the AMC will choose one 

arbitrator each and the two so chosen will choose the third arbitrator. Neither party shall be 

limited in the proceedings before such arbitrator(S) to the evidence nor did arguments put 

before the Chief Engineer for the purpose of obtaining his decision. The arbitration 

proceedings shall be held in Ahmedabad only. The language of proceedings that of 

documents and communication shall be English. 

It is a term of this contract that the party invoking arbitration shall give a list of 

disputes with amounts claimed in respect of each such dispute along with the notice for 

appointment of arbitrator and giving reference to the rejection by the Chief Engineer of the 

appeal. 

It is also a term of this contract that no person other than a person appointed by the 

Engineer Member, AMC, as aforesaid, should act as arbitrator and, if, for any reason that is 

not possible; the matter shall not be referred to arbitration at all. It is also a term of this 

contract that if the contractor does not make any demand for appointment of arbitrator in 

respect of any claims in writing as aforesaid within 120 days of receiving the intimation from 

the Engineer-in-Charge that the final bill is ready for the payment, the claim of the 

contractor shall be deemed to have been waived and absolutely barred and the AMC shall 

be discharged and released of all liabilities under the contract in respect of these claims. 

The arbitration shall be conducted in accordance with the provisions of the 

Arbitration and Conciliation Act, 1996 (26 of 1996) or any statutory modifications or re- 
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enactment thereof and the rules made there under and for the time being in force shall 

apply to the arbitration proceeding under this clause. 

It is also a term of this contract that the arbitrator shall adjudicate on only such 

disputes as are referred to him by the appointing authority to him and, in all cases, where 

the total amount of the claims by any party exceeds INR 100,000/-, the arbitrator shall give 

reasons for the award. 

It is also a term of the contract that if any fees are payable to the arbitrator, these 

shall be paid equally by both the parties. It is also a term of the contract that the arbitrator 

shall be deemed to have entered on the reference on the date he issue the notice to both 

the parties calling them to submit their statement of claims and counter statement of 

claims. The venue of the arbitration shall be such place as may be fixed by the arbitrator in 

his sole discretion. The fees, if any, of the arbitrator, shall, if required, to be paid before the 

award is made and published, be paid half and half by each of the parties. The cost of the 

reference and of the award (including the fees, if any, of the arbitrator) shall be in the 

discretion of the arbitrator who may direct to any by whom and in what manner, such costs 

or any part thereof shall be paid and fix or settle the amount of costs to be so paid. 

(B) The decision of the Additional City Engineer regarding the quantum of reduction as well as 

justification thereof in respect of rates for substandard work which may be decided to be 

accepted will be final and could not be open to Arbitration. 

 

CLAUSE 26: 

Contractor to indemnify Govt. against Patent Right: 

The contractor shall fully indemnify and keep indemnified the AMC against and action, claim or 

proceeding relating to infringement or use of any patent or design or any alleged patent or 

design rights and shall pay any royalties which may be payable in respect of any article or part 

thereof included in the contract. In the event of any claims made under or action brought against 

AMC in respect of any such matters as aforesaid, the contractor shall be immediately notified 

thereof and the contractor shall be at liberty, at his own expenses, to settle any dispute or to 

conduct any litigation that may arise there from, provided that the contractor shall not be liable 

to indemnify the AMC if the infringement of the patent or design or any alleged patent or design 

right is the direct result of an order passed by the Engineer-in-Charge in this behalf. 

CLAUSE 27: 

Lump sum Provisions in Tender: 

When the estimate on which a tender is made includes lump sum in respect of parts of the 

works, the contractor shall be entitled to payment in respect of the items of work involved or the 

part of the work in question at the same rates as are payable under this contract for such items, 

or if the part of the work in question is not, In the opinion of the Engineer-in-Charge Payable of 

measurement, the Engineer-in-Charge may at his discretion pay the lump sum amount entered in 

the estimate, and the certificate in writing of the Engineer-in-Charge shall be final and conclusive 
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against the contractor with regard to any sum or sums payable to him under the provisions of 

the clause. 

CLAUSE 28: 

Action where no Specifications are specified: 

In the case of any class of work for which there is no such specifications as referred to in Clause 

11, such work shall be carried out in accordance with the Bureau of Indian Standards 

Specifications. In case there are no such specifications in Bureau of Indian standards, the work 

shall be carried out as per manufacturer’s specifications, if not available then as per district 

Specifications. In case there are no such specifications as required above, the work shall be 

carried out in all respects in accordance with the instructions and requirements of the Engineer-

in-Charge. 

 

CLAUSE 29: 

With- holding and lien in respect of sums due from contractor: 

i Whenever any claim or claims for payment of a sum of money arises out of or under the 

contract or against the contractor, the Engineer-in-Charge or the AMC shall be entitled to 

withhold and also have a lien to retain such sum or sums in whole or in part from the 

security, if any, deposited by the contractor and for the purpose aforesaid, the Engineer-in-

Charge or the AMC shall be entitled to withhold the security deposit, if any, furnished as the 

case may be and also have a lien over the same pending finalization or adjudication of any 

such claim. In the event of the security being insufficient to cover the claimed amount or 

amounts or if no security has been taken from the contractor, the Engineer-in-Charge or the 

AMC shall be entitled to withhold and have a lien to retain to the extent of such claimed 

amount or amounts referred to above, from any sum or sums found payable or which may 

at any time thereafter become payable to the contractor under the same contract or any 

other contract with the Engineer-in-Charge of the government or any contracting person 

through the Engineer-in-Charge pending finalizations of adjudication of any such claim. 

It is an agreed term of the contract that the sum of money or moneys so withheld or 

retained under the lien referred to above by the Engineer-in-Charge or AMC will be kept 

withheld or retained as such by the Engineer-in-Charge or AMC till the claim arising out of or 

under the contract is determined by the arbitrator(if the contract is governed by the 

arbitrator clause) by the competent court, as the case may be and that the contractor will 

have no claim for interest or damages whatsoever on any account in respect of such 

withholding as such to the contractor. For the purpose of this clause, where the contractor is 

a partnership firm or a limited company, the Engineer-in-Charge or the AMC shall be entitled 

to withhold and also have a lien to retain towards such claimed amount or amounts in whole 

or in part from any sum found payable to any partner/ limited company as the case may be, 

whether in his individual capacity or otherwise. 

ii AMC shall have the right to cause an audit and technical examination of the works and the 
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final bills of the contractor including all supporting vouchers, abstract, etc., to be made after 

payment of the final bill and if as a result of such audit and technical examination any sum is 

found to have been overpaid in respect of any work done by the contractor under the 

contract or any work claimed to have been done by him under the contract and found not to 

have been executed, the contractor shall be liable to refund the amount of over payment 

and it shall be lawful for AMC to recover the same from him in the manner prescribed in sub 

clause (i) if this clause or in any other manner legally permissible; and it is found that the 

contractor was paid less than what was due to him under the contract in respect of any work 

executed by him under it, the amount of such under payment shall be duly paid by AMC to 

the contractor, with any interest thereon whatsoever.  

Provided that the AMC shall not be entitled to recover any sum overpaid, nor the 

contractor shall be entitled to payment or any sum paid short where such payment has been 

agreed upon between the Additional City Engineer or Executive Engineer on the one hand 

and the contractor on the other under any term of the contract permitting payment for work 

after assessment by the Additional City Engineer. 

CLAUSE 29 A: 

Lien in respect of claims in other Contracts: 

Any sum of money due and payable to the contractor (including the security deposit 

returnable to him) under the contract may be withheld or retained by way of lien by the 

Engineer-in-Charge or the AMC any other contracting person or persons through Engineer-

in-Charge against any claim of the Engineer-in-Charge or AMC or such other person or 

persons in respect of payment of a sum of money arising out of or under any other 

contract made by the contractor with the Engineer-in-Charge or the AMC or with such 

other person or persons. 

It is an agreed term of the contract that the sum of money so withheld or retained 

under this clause by the Engineer-in-Charge or the AMC will be kept withheld or retained 

as such by the Engineer-in-Charge or the AMC or till his claim arising out of the same 

contract or any other contract is either mutually settled or determined by the arbitration 

clause or by the competent court, as the case may be and that the contractor shall have no 

claim for interest or damages whatsoever on this account or on any other ground in 

respect of any sum of money withheld or retained under this clause and duly notified as 

such to the contractor. 

CLAUSE 30: 

Unfiltered water supply: 

The contractor(s) shall make his/their own arrangements for water required for the work 

and nothing extra will be paid for the same. This will be subject to the following conditions: 

i That the water used by the contractor(s) shall be fit for construction purpose to the 

satisfaction of the Engineer-in-Charge.  

ii The Engineer-in-Charge shall make alternative arrangements for supply of water at the risk 
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and cost of contractor(S) if the arrangements made by the contractor(s) for procurement of 

water are in the opinion of the Engineer-in-Charge, unsatisfactory.  

CLAUSE 31: 

Alternate water arrangements: 

i Where there is no piped water supply arrangement and the water is taken by the contractor 

from the wells or hand pump constructed by the Government, no charge shall be recovered 

from the contractor on the account. The contractor shall, however, draw water at such 

hours of the day that it does not interfere with the normal use for which the hand pumps 

and wells are intended. He will also be responsible for all damage and abnormal repairs 

arising out of his use, the cost of which shall be recoverable from him. The Engineer-in- 

Charge shall be the final authority to determine the cost recoverable from the contractor on 

this account and his decision shall be binding on the contractor.  

10. The contractor shall be allowed to construct temporary wells in AMC land for taking water 

for construction purpose only after he has got permission of the Engineer-in-Charge in 

writing. No charge shall be recovered from the contractor on this account, but the 

contractor shall be required to provide necessary safety arrangements to avoid any 

accidents or damage to adjacent building, roads and service lines. He shall be responsible for 

any accidents or damage caused due to construction and subsequent maintenance of the 

wells and shall restore the ground to its original condition after the wells are dismantled on 

completion of the work.  

CLAUSE 32: 

Hire of Plant & Machinery: 

Deleted 

CLAUSE 33: 

Condition relating to use of asphalting materials: 

i The Contractor undertakes to make arrangements for the supervision of the works by the 

firms supplying the tar or bitumen used.  

ii The Contractor shall collect the total quantity of tar or bitumen required for the work as per 

standard formula before the process of painting is started and shall hypothecate it to the 

Engineer-in-Charge. if any bitumen or tar remains unused on completion of the work on 

account of lesser use of material in actual execution for reason other than authorized 

changes of specification and abandonment of portion of work, a corresponding deduction 

equivalent to the cost of unused materials as determined by the Engineer- in-Charge shall be 

made and material returned to the Contractors. Although the material are hypothecated to 

AMC the Contractors under takes the responsibility for their proper watch, safe custody and 

protection against all risk. The material shall not be removed from site of work without the 

consent of the Engineer-in-Charge in writing.  

iii The Contractor shall be responsible for rectifying defects noticed within a year from the date 

of completion of the work. The Security Deposit relating to an asphaltic work shall be 



 

 

Signature of Contractor                                             105                                        Additional City Engineer,  A.M.C 

 

refunded after the expiry of this period.  

CLAUSE 34: 

Employment of Technical Staff and employees: 

Contractors Superintendence, Supervision, Technical Staff & Employees: 

i The contractor shall provide all necessary superintendence during execution of the work and 

all along thereafter as may be necessary for proper fulfilling of the obligations under the 

contract.  

The contractor shall immediately after receiving letter of acceptance of tender and 

before commencement of the work, intimate in writing to the Engineer-in-Charge the 

name(s),qualifications, experience, age, address(s) and other particulars along with 

certificates, of the principal technical representative to be in charge of the work and other 

technical representative (s) who will be supervising the work. The Engineer-in-Charge shall 

within 3 days of receipt of such communication intimate in writing his approval or otherwise 

of such a representative(s) to the contractor. Any such approval may at any time be 

withdrawn and in case of such withdrawal, the contractor shall appoint another such 

representative(s) according to the provisions of this clause. Decision of the tender accepting 

authority shall be final and binding on the contractor in this respect. Such a principal 

technical representative and other technical representative(s) shall be appointed by the 

contractor soon after receipt of the approval from Engineer-in-Charge and shall be available 

at site before start of work. 

All the provisions applicable to the principal technical representative under the Clause 

will also be applicable to other technical representative(s). The principal technical 

representative and other technical representative (s) shall be present at the site of work for 

supervision at all times when any construction activity is in progress and also present 

himself/themselves, as required, to the Engineer-in-Charge and/or his designated 

representative, to take instructions. Instructions given to the principal technical 

representative or other technical representative(s) shall be deemed to have the same force 

as if these have been given to the contractor. The principal technical representative and 

other technical representative(s) shall be actually available at site fully during all stage of 

execution of work, during recording/checking /test checking of measurements of works and 

whenever so required by the Engineer-in-Charge and shall also note down instructions 

conveyed by the Engineer-in-Charge or his designated representative(s) in the site order 

book and shall affix his/their signature in token of noting down the instructions and in token 

of acceptance of measurements/checked measurement/ test checked measurements. The 

representative(s) shall not look after any other work. Substitutes, duly approved by 

Engineer-in-Charge of the work in similar manner as aforesaid shall be provided in event of 

absence of any of the representative(s) by more than two days. 

If the Engineer-in- charge, whose decision in this respect is final and binding on the 

contractor, is convinced that no such technical representative(s) is/are effectively appointed 
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or is/are effectively attending or fulfilling the provision of this clause , a recovery ( non- 

refundable) shall be effected from the contractor as specified in Schedule ‘B’ and the 

decision of the Engineer-in-Charge as recorded in the site order book and measurement 

recorded checked/test checked in Measurement Books shall be final and binding on the 

contractor. Further if the contractor fails to appoint suitable technical Principal technical 

representative and/or other technical representative(s) and if such appointed persons are 

not effectively present or are absent by more than two days without duly approved 

substitute or do not discharge their responsibilities satisfactory, the Engineer-in-Charge shall 

have full powers to suspend the execution of the work until such date as suitable other 

technical representative(s) is/are appointed and the contractor shall be held responsible for 

the delay so caused to the work. The contractor shall submit a certificate of employment of 

the technical representative(s) along with every on account bill/final bill and shall produce 

evidence at any time so required by the Engineer-in-Charge. 

ii The contractor shall provide and employ on the site only such technical assistants as are 

skilled and experienced in their respective fields and such foremen and supervisory staff as 

are competent to give proper supervision to the work.  

The contractor shall provide and employ skilled, semiskilled and unskilled labour as is 

necessary for proper and timely execution of the work.  

The Engineer-in-Charge shall be at liberty to object to and require the contractor to 

remove from the works any person who in his opinion misconducts himself, or is 

incompetent or negligent in the performance of his duties or whose employment is 

otherwise considered by the Engineer-in-Charge to be undesirable. Such person shall not be 

employed again at works site without the written permission of the Engineer-in-Charge and 

the persons so removed shall be replaced as soon as possible by competent substitutes. The 

technical staff required at site as per quantum of work but minimum at each site, as per 

table below. 

MINIMUM REQUIREMENT OF TECHNICAL REPRESENTATIVE(S)  

Sl 

No

. 

Designation 
Minimum 

Qualification 
Discipline 

Min. 

Expe

rienc

e 

Numb

er 
Remarks 

1 
Structural 

Engineer 
M.E/M.Tech 

Structural 

Engineering 

15 

years 
1 

Should have designed 

at least 5 similar type 

of completed projects 

• The above professionals can be hired by the developer/contractor as consultants/can be on payroll. 

The developer/contractor must furnish all the documents including qualifications, experiences, 

memberships, pay slip (if on payroll), consulting agreement for the above mentioned professionals.  

• If hired, the above professional shall actively participate throughout the project. 
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2 
Works 

Manager 
B.E(Civil) 

Civil 

Engineering 

(Building 

Construction) 

10 

years 
1 

Should have worked 

as work manager at 

least 3 similar type of 

projects 

3 
Junior Site 

Engineer 
Diploma(Civil) 

Civil 

Engineering 

(Building 

Construction) 

5 

Years 
2 

Should have worked 

as site engineer at 

least 3 similar type of 

projects 

4 

Junior 

Electrical 

Site 

Engineer 

Diploma 

(Electrical) 

Electrical 

Engineering 

5 

Years 
1 

Should have worked 

as site engineer at 

least 3 similar type of 

projects 

5 

Safety & 

Environme

ntal 

Engineer 

Graduate - 
5 

Years 
1 

Should have worked 

as safety & 

Environmental 

engineer at least 3 

similar type of projects 

* no. of persons will depend on the size of the project and as per instruction of Addl. City 

engineer 

Note: Assistant Engineer(s) retired from Govt. services that are holding diploma will be treated at 

par with Graduate Engineer. 

CLAUSE 35: 

Levy/ Taxes payable by Contractor: 

1. GST, Building and other Construction Workers Welfare Cess or any other taxes or Cess in 

respect of this contract shall be payable by the contractor and AMC shall not entertain any 

claim whatsoever in this respect.  

2. The contractor shall deposit royalty and obtain necessary permit for supply of the red bajri, 

stone, kankar, etc. from local authorities.  

CLAUSE 36: 

Conditions for reimbursement of levy/taxes if levied after receipt of tenders: 

1. All tendered rates shall be inclusive of all taxes. However, if any further Tax or levy or Cess is 

imposed by statutes, after the last stipulated date for the receipt of tender including 

extensions if any and the Contractor thereupon necessarily and properly pays such 

taxes/levies/cess, the contractor shall be reimbursed the amount so paid, provided such 

payments, if any, is not, in the opinion of the Authority (whose decision shall be final and 

binding on the contractor) attributable to delay in execution of work within the contract of 

the contractor. 

2. The contractor shall keep necessary books of accounts and other documents for the purpose 

of this condition as may be necessary and shall allow inspection of the same by a duly 

authorized representative of the AMC and/or the Engineer-in-Charge and shall also furnish 

such other information/document as the Engineer-in-Charge may require from time to time. 
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3. The contractor shall, within a period of 30 days of the imposition of any such further tax or 

levy or cess, give a written notice thereof to the Engineer- in-Charge that the same is given 

pursuant to this condition, together with all necessary information relating thereto.  

CLAUSE 37: 

Termination of Contract on death of contractor: 

Without prejudice to any of the rights or remedies under this contract if the contractor dies, if no 

person ready to take responsibility of contract, AMC shall have the option of terminating the 

contract without compensation to the contractor. 

 

CLAUSE 38: 

If Near relative working in AMC then the contractor not allowed to tender: 

The contractor shall not be permitted to tender for works in the AMC circle (Division in case of 

contractor of Horticulture/Nursery Categories) responsible for award and execution of contract 

in which his near relative is posted as Divisional Accountant or as an office of any capacity 

between the grades of Additional City Engineer-and Junior Engineer(both inclusive). He shall also 

intimate the names of persons who are working with him in any capacity or are subsequently 

employed by him and are near relatives to any Gazetted Officer in the AMC or in the Ministry of 

Urban Development. Any breach of this condition by the contractor would render him liable to 

be removed from the approved list of contractor of this Department. If however the contractor is 

registered in any other department, he shall be debarred from tendering in AMC for any breach 

of this condition. 

Note: by the term “Near relatives” is meant wife, husband, parents and grandparents, children 

and grand-children, brothers and sisters, uncles, aunts and cousins and their corresponding in 

laws. 

CLAUSE 39: 

NO Gazetted Engineer to work as Contractor within one year of retirement: 

No engineer of gazetted rank or other gazette officer employed in engineering or administrative 

duties in an engineering department of the AMC shall work as contractor or employee of a 

contractor for a period of two years after his retirement from Government service without the 

previous permission of AMC in writing. This contract is liable to be cancelled if either the 

contractor or any of his employees is found at any time to be such a person who had not 

obtained the permission of AMC as aforesaid, before submission of the tender of engagement in 

the contractor’s service, as the case may be. 

CLAUSE 40: 

Recovery for lesser material issued/consumed. 

Quantity of cement & bitumen shall be calculated on the basis of quantity of cement and 

bitumen required for different items or work as per standard consumption, with up to date 

overall consumption will be checked at the time of final bill, if any material consumed is less than 

standard norms, same amount shall be recovered from final bill. 
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CLAUSE 41: 

Compensation during warlike situations: 

The work (whether fully constructed or not ) and all materials, machines, tools and plants, 

scaffolding, temporary buildings and other things connected there-with shall be at the risk of the 

contractor until the work has been delivered to the Engineer-in-Charge and a certificate from 

him to that effect obtained. In the event of the work or any materials properly brought to the 

site for incorporation in the work being damaged or destroyed in consequence of hostilities or 

warlike operation, the contractor shall when ordered (in writing) by the Engineer-in-Charge to 

remove any debris from the site, collect and properly stack or remove in store all serviceable 

materials salvaged from the damaged work and shall be paid at the contract rate in accordance 

with the provision of this agreement for the work of clearing the site of debris, stacking or 

removal of serviceable materials and for reconstruction of all works ordered by the Engineer-in-

Charge, such payments being in addition to compensation up to the value of the work originally 

executed before being damaged or destroyed and not paid for. In case of works damaged or 

destroyed but already measured and paid for, the compensation shall be assessed by the 

Additional City Engineer concerned. The contractor shall be paid for the damages/ destruction 

suffered and for the restoring the material at the rate based on analysis of rates tendered for in 

accordance with the provision of the contract. The certificate of the Engineer-in-Charge 

regarding the quantity and quantity of materials and purpose for which they were collected shall 

be final and binding on all parties to this contract. 

Provided always that no compensation shall be payable for any loss in consequence of hostilities 

or warlike operations (s) unless the contractor had taken all such precautions against air raid as 

are deemed necessary by Engineer-in-Charge 

In the event of the contractor having to carry out the reconstruction as aforesaid, he shall be 

allowed such extension of time for its completion as is considered reasonable by the Divisional 

Officer. 

CLAUSE 42: 

Apprentices Act provisions to be complied with: 

The contractor shall comply with the provisions of the Apprentices Act, 1961 and the rules and 

orders issued there under from time to time. If he fails to do so, his failure will be a breach of the 

contract and the Additional City Engineer may, in his discretion, cancel the contract. The 

contractor shall also be liable for any pecuniary liability arising on account of any violation by him 

of the provisions of the said Act. 

CLAUSE 43: 

labour clearance: 

As soon as the work is virtually complete the contractor shall apply for the clearance certificate 

to the Labour Officer. Contractor has to produce Labour clearance certificate on demand of 

Engineer in charge.  
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CLAUSE 44: 

PRICE ESCALATION  

44.1 Adjustments to the Contract Price for Cement  

The Contract Price shall be adjusted for increase or decrease in rates and prices of cement, which is 

incorporated in permanent works according to the formula given below on quarterly basis.  

a) When Basic rate is Less than Procurement rate: -  

A = B x (C1 – C0) x D  

C0  

 

Where,  

B = Basic rate of cement excluding GST which is Rs. 5,234.00 per Tonne.  

A= Difference of Amount payable or recoverable  

C1 =The (Quarterly) average corresponding index of cement for the quarter under consideration (as 

published in monthly bulletin or Reserve Bank of India ) 

C0 = Wholesale Price index of cement published in monthly bulletin of Reserve Bank of India for the 

month in which the hard copy of bids are submitted.  

D = Quantity of cement actually brought by the contractor on site of work and consumed in the work 

during the quarter duly supported with bill as recorded in cement consumption register. (Cement 

purchase bill date will be considered for calculation)  

b) When Basic rate is Greater than Procurement rate:-  

Rc = (Cb - Cp) x D  

Where,  

CB = Basic rate of cement excluding GST which is Rs. 5,234.00 per Tonne.  

RC = Recovery from contract price for cement on account of decrease of market rate of cement.  

Cp = Procurement rate of cement excluding GST.  

D = Quantity of cement actually brought by the contractor on site of work and consumed in the work 

during the quarter duly supported with bill as recorded in cement consumption register. (Cement 

purchase bill date will be considered for calculation)  

 

44.2 Adjustments to the Contract Price for Reinforcement Steel (TMT Fe-550D bars)  

 

The Contract Price shall be adjusted for increase or decrease in rates and prices of steel (TMT Fe550D 

bars) as per IS 1786, which is incorporated in permanent works according to the formula given below 

on quarterly basis.  

a) When Basic rate is Less than Procurement rate:-  

A= B x (S1 – S0) x T  

S0  

Where,  

B = Basic Rate of steel (TMT Fe-550D (CRS) bars) excluding GST which is Rs. 62,420.00 per Tonne  

A = Difference of Amount payable or recoverable.  

S1 = The (Quarterly) average wholesale price index for MS long product for the quarter under 

consideration (as published in monthly bulletin or Reserve Bank of India ).  

S0 = wholesale price index for MS long product for the month in which the bids are submitted 

published in monthly bulletin of Reserve Bank of India 

T = Quantity of steel actually brought by the contractor on site of work and consumed in the work 

during the quarter duly supported with bill as recorded in register or MB (for steel). (Steel purchase bill 

date will be considered for calculation). 
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Conditions for variation in prices of cement and TMT Fe550D steel only :- 

 

1.No Ceiling for escalation for difference in the cost of steel and cement will be applicable.  

2.This clause shall be operative from the date of issue of work order and up to the expiry of original 

and extended time limit.  

3.This formula shall be used individually for cement and Steel (TMT Bars) for calculating adjustment.  

4.The cement and steel (TMT Bars) brought by the contractor on site of work shall be used only after 

the same is tested by the Department. If such materials are not found as per the requirement of I.S. 

specification, the same shall be removed by the contractor for which no claim shall be entertained.  

5.The calculation of rate difference for TMT shall be worked out as per the indexes of "Steel Long" 

from RBI Bulletin.  

6.Waste of reconciliation shall not be considered.  

7. Material shall be restriction to the works being executed at site and forming part of permanent 

works.  

8. Property rights of the material shall be continued to rest with the Employer. The contractor shall not 

utilize the materials or deal with them in any manner whatsoever except for use in the contract.  

9. It shall be contractor’s responsibility to co-ordinate and receive delivery of material in time from 

suppliers/manufactures.  

10. Cement supplied shall be stacked by the Contractor in weather tight sheds constructed on work 

site away from walls and on a damp proof floor. Consignments shall be used in the order in which they 

are received. Adequate arrangements shall be made for keeping the shed dry during the wet weather 

by all means. Contractor shall have to make this arrangement at his own cost.  

11.Steel received at site shall be stacked on firm ground with proper use of sleepers to avoid 

contamination with mud / soil etc. Steel shall be kept covered to avoid normal rusting. Contractor shall 

have to make this arrangement at his own cost.  

12.All godowns shall be lockable and under strict control of the contractor’s representative. The EIC 

shall have access at any time to all stores, godown, etc. His guidance and instruction in up keeping 

shall be followed  

13.If the price variation as calculated above is on the plus side, payment on account of the price 

variation shall be allowed to the Contractor as per above formula (for Cement, TMT Fe550D) If the 

actual purchase cost of cement and TMT Fe550D steel is lower than the basic prices of Cement & Steel 

(i.e., For Cement – Rs. 5,234.00/MT & For Steel Fe550D – Rs. 62,420.00/MT) then the direct 

difference between the basic price and the amount of purchase of cement & steel as mentioned in the 

invoice shall be directly deducted from the Contractor and the amount shall be deductible from any 

amounts due and payable under the contract. In case of purchase rate for Cement and TMT Fe550D 

steel is equal to basic rate as mention above in that case no variation is payable or recover. Contractor 

shall submit the original bill/invoices of purchase of cement and TMT Fe550D. The contractor shall 

maintain consumption register of cement & TMT Fe550D steel on day to day basis duly checked & 

signed by TPI/PMC/AMC Eng. As per Performa given by AMC.  

14.These variations shall be considered on monthly basis . 

  

  

b) When Basic rate is Greater than Procurement rate:-  

Rs = (Sb - Sp) x T  

Where,  

SB = Basic Rate of steel (TMT Fe550D (CRS) bars) excluding GST which is Rs. 62,420.00 per Tonne  

Rs = Recovery from contract price for steel (TMT bars) on account of decrease of market rate of steel 

(TMT Fe-550D (CRS) bars).  

Sp = Procurement rate of steel (TMT Fe-550D bars) excluding GST.  
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T = Quantity of steel actually brought by the contractor on site of work and consumed in the work 

during the quarter duly supported with bill as recorded in register or MB (for steel). (Steel purchase bill 

date will be considered for calculation).  

 

 

Price variation: For Materials. The amounts payable to the contractor for the work done shall be 

adjusted for increase or decrease in the rates of labour/ materials excepting those materials supplied 

by Government as per Schedule-A. 

(A) Labour: Increase or decrease in the cost due to labour shall be calculated quarterly in accordance 

with the following formula.  

VI = 0.75 x {pl/100x R x i-io/io}  

VI = increase or decrease in the cost of work during the quarter under consideration due to change in 

rates for labour.  

R = The value of work done in rupees during the quarter under consideration, after excluding the value 

of extra items and after deducting the cost of.  

(i) Materials supplied from the Departmental store to the Contractor at fixed rate as specified in 

schedule - A and.  

(ii) Value of cement, steel and asphalt brought by the contractor valued at star rate plus the 

increase/decrease for which price adjustment is done under clause 47.1 to 47.4, below: -  

io = The average consumer price index for industrial workers for the quarter in which tenders were 

opened (as published in ______________________)  

i = The average consumer price index for industrial workers for the quarter under consideration.  

pl = Percentage of labour components (specified in Schedule Approx 60%) of the item. 

 

This refers to average consumer's price index (wholesale) for industrial workers as applicable to 

Amdavad/ Bhavnagar as published by Government of India, Ministry of Labour Bureau.  

 

(B) Materials other than cement, Steel and Asphalt:  

The increase or decrease in cost of materials other than cement and steel shall be calculated quarterly 

in accordance with the following formula:  

Vm = 0.75 x {Pm/100 x R x i-io/io}  

Vm = Increase or decrease in the cost of work during the quarter under consideration due to change in 

the rates of material  

R = The value of work done in rupees during the quarter under consideration, after excluding the value 

of extra items and after deducting the cost of.  

(i) Materials supplied from the Departmental store to the Contractor at fixed rate as specified in 

schedule – A and.  

(ii) Value of cement, asphalt and steel brought by the contractor valued at star rate plus the 

increase/decrease for which price adjustment is done under clause 47 .1 to 47.4 below: -  

Io = The average wholesale price index *(all commodities) for the quarter in which tenders were 

opened. (as published in @ _____________________________)  

I = The average wholesale price index*(all commodities) for the quarter under consideration. 

 

 Materials supplied from the Departmental store to the Contractor at fixed rate as specified in 

schedule – A and.  

 Value of cement, steel and asphalt brought by the contractor valued at star rate plus the 

increase/decrease for which price adjustment is done under clause 47.1 to 47.4 below:-  
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Pm = Percentage of material components (specified in Schedule: Approx 35%) of the item.  

@ = For materials wholesale price index as published by Reserve Bank of India should be referred 

to.  

 

(C) P.O.L : The increase or decrease in cost of petrol, diesel, oil and lubricants shall be calculated 

quarterly in accordance with the following formula :  

 

Vd = 0.75 x {pd/100 x R x D-Do/Do}  

Vd = Increase or decrease in the cost of work during quarter of consideration due to change in the 

rates of petrol, oil and lubricants (P.O.L.)  

R = The value of work done in rupees during the quarter under consideration, after excluding the 

value of extra items and after deducting the cost of.  

Do = The average price of high speed diesel (HSD) fixed by I.O.C. for the district in which the work 

is to be carried out for the quarter in which the tenders were opened.  

D = The average price of HSD fixed by the I.O.C. for the district in which the work is to be carried 

out for the quarter under consideration.  

d = Percentage of P.O.L component (specified in schedule) Approx 5% of the item. 

 

Conditions for variation except for Cement, Steel and Asphalt:  

 

(1) No adjustment shall be done for the work done in the first twelve months of the time limit. 

Adjustment payable/ recoverable will be calculated for the remaining work done during the 

subsequent period.  

 

(2) The sum total price adjustment for A, B and C will be limited to 5 % of the estimated cost of work 

put to tender less the cost of Materials supplied from the Departmental store to the Contractor at 

fixed rate as specified in schedule - A and cement, steel and asphalt valued at input rates mentioned as 

under on which the sanctioned estimate is based. When clause 47.1 to 47.5 is not deleted.  

 

 

QUANITIY INPUT RATE PER MT 

Cement : 9700.00 MT Rs. : 5,234.00 MT 

Mild Steel : --------- MT Rs. : --------------- MT 

TMT (Fe550D CRS) 

Bars : 
3883.00 MT Rs. : 62,420.00 MT 

Asphalt VG-40 : 370.40 MT Rs. : 40,677.57 MT 

Polymer Modified 

: Bitumen(PMB) 
60.480 MT Rs. : --------------- MT 

 

 (3) The quarter referred to in the above formula shall mean the quarter of the calendar year January 

to March, April to June, July to September and October to December. Even if the tenders are opened in 

the middle of a quarter, the average index for the calendar quarter will be considered. The same 

principle would apply for identifying the quarter when the work is completed in the middle of calendar 

quarter.  

 

(4) The value of extra items will be excluded for working out the value of 'R' in the above formula in all 

these cases.  
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(5) Intermediate payment of escalation to be made under this clause on each occasion shall be limited 

in such a manner that the total up-to-date payment of escalation will not exceed the proportionate 

percentage of the ceiling of escalation as related to the proportionate value of the contract cost.  

(6) Price adjustment shall be applicable only for the work that is carried out within the stipulated time 

or extensions thereof as per not attributable to the contractor. No claims for price adjustment other 

than those provided herein shall be entertained.  

(7) This clause will be applicable in respect of works which of the estimated cost put to tender is above 

Rs.25.00lacs and the time limit involved is more than 12moths.  

(8) VG-40 for DBM & BC and PMB work shall be given, No price variation for bitumen other than VG-40 

of DBM & BC and PMB work, shall be payable. Price variation for material of Tack coat & asphalt 

painting work shall not be given.  

(9) Contractor has to submit price variation / escalation bill as per purchase bill of respective items 

duly verified by PMC. i.e. Cement, Steel, Bitumen VG40 / Polymer Modified Bitumen (PMB), etc. for 

that all necessary documents and registers have to be maintained. 

 

18.      SAFETY CODE  

1. Suitable scaffolds should be provided for workmen for all works that cannot safely be done from the 

ground, or from solid construction except such short period work as can be done safely from ladders. 

When a ladder is used, an extra mazdoor shall be engaged for holding the ladder and if the ladder is 

used for carrying materials as well suitable footholds and hand-hold shall be provided on the ladder 

and the ladder shall be given an inclination not steeper than 1/4 to 1 (1/4 horizontal and 1 vertical).  

2. Scaffolding of staging more than 3.6m (12ft.) above the ground or floor, swung or suspended from an 

overhead support or erected with stationary support shall have a guard rail properly attached or 

bolted, braced and otherwise secured at least 90 cm. (3ft.) high above the floor or platform of such 

scaffolding or staging and extending along the entire length of the outside and ends thereof with only 

such opening as may be necessary for the delivery of materials. Such scaffolding or staging shall be so 

fastened as to prevent it from swaying from the building or structure.  

3. Working platforms, gangways and stairways should be so constructed that they should not sag 

unduly or unequally, and if the height of the platform or the gangway or the stairway is more than 

3.6m (12ft.) above ground level or floor level, they should be closely boarded, should have adequate 

width and should be suitably fastened as described in (2) above.  

4. Every opening in the floor of a building or in a working platform shall be provided with suitable 

means to prevent the fall of person or materials by providing suitable fencing or railing whose 

minimum height shall be 90 cm (3ft.).  

5. Safe means of access shall be provided to all working platforms and other working places. Every 

ladder shall be securely fixed. No portable single ladder shall be over 9m. (30ft.) in length while the 

width between side rails in rung ladder shall in no case be less than 29 cm. (11½”) for ladder up to 

and including 3m. (10ft.) in length. For longer ladder, this width should be increased at least ¼” for 

each additional 30cm. (1 foot) of length. Uniform step spacing of not more than 30 cm shall be kept. 

Adequate precautions shall be taken to prevent danger from electrical equipment. No materials on 

any of the sites or work shall be so stacked or placed as to cause danger or inconvenience to any 

person or the public. The contractor shall provide all necessary fencing and lights to protect the 
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public from accident and shall be bound to bear the expenses of defense of every suit, action or 

other proceedings at law that may be brought by any person for injury sustained owing to neglect of 

the above precautions and to pay any damages and cost which may be awarded in any such suit, 

action or proceedings to any such person or which may, with the consent of the contractor, be paid 

to compensate any claim by any such person.  

6. Excavation and Trenching: – All trenches 1.2m. (4ft.) or more in depth, shall at all times be supplied 

with at least one ladder for each 30m. (100ft.) in length or fraction thereof Ladder shall extend from 

bottom of the trench to at least 90 cm. (3ft.) above the surface of the ground. The side of the 

trenches which are 1.5m. (5ft.) or more in depth shall be stepped back to give suitable slope or 

securely held by timber bracing, so as to avoid the danger of sides collapsing. The excavated 

materials shall not be placed within 1.5m. (5ft.) of the edges of the trench or half of the depth of the 

trench whichever is more. Cutting shall be done from top to bottom. Under no circumstances 

undermining or undercutting shall be done.  

7. Demolition: – Before any demolition work is commenced and also during the progress of the work.  

i) All roads and open areas adjacent to the work site shall either be closed or suitably protected.  

ii) No electric cable or apparatus which is liable to be a source of danger or a cable or apparatus used 

by the operator shall remain electrically charged.  

iii) All practical steps shall be taken to prevent danger to persons employed from risk of fire or 

explosion or flooding. No floor, roof or other part of the building shall be so overloaded with 

debris or materials as to render it unsafe.  

8. All necessary personal safety equipment as considered adequate by the Engineer-in-Charge should 

be kept available for the use of the person employed on the site and maintained in a condition 

suitable for immediate use, and the contractor should take adequate steps to ensure proper use of 

equipment by those concerned: -  

THE FOLLOWING SAFETY EQUIPMENT SHALL INVARIABLY BE PROVIDED. 

i) Workers employed on mixing asphaltic materials, cement and lime mortars shall be provided with 

protective footwear and protective goggles.  

ii) Those engaged in white washing and mixing or stacking of cement bags or any material which is 

injurious to the eyes shall be provided with protective goggles.  

iii) Those engaged in welding works shall be provided with welder’s protective eye-shields.  

iv) Stone breaker shall be provided with protective goggles and protective clothing and seated at 

sufficiently safe intervals.  

v) When workers are employed in sewers and manholes, which are in active use, the contractors shall 

ensure that the manhole covers are opened and ventilated at-least for an hour before the workers 

are allowed to get into the manholes, and the manholes so opened shall be cordoned off with 

suitable railing and provided with warning signals or boards to prevent accident to the public. In 

addition, the contractor shall ensure that the following safety measure are adhered to : 

a) Entry for workers into the line shall not be allowed except under supervision of the JE or any 

other higher officer.  

b) At least 5 to 6 manholes upstream and downstream should be kept open for at least 2 to 3 hours 

before any man is allowed to enter into the manhole for working inside.  



 

 

Signature of Contractor                                             116                                        Additional City Engineer,  A.M.C 

 

c) Before entry presence of Toxic gases should be tested by inserting wet lead acetate paper which 

changes colour in the presence of such gases and gives indication of their presence.  

d) Presence of Oxygen should be verified by lowering a detector lamp into the manhole. In case, no 

Oxygen is found inside the sewer line, workers should be sent only with Oxygen kit.  

e) Safety belt with rope should be provided to the workers. While working inside the manholes 

such rope should be handled by two men standing outside to enable him to be pulled out during 

emergency.  

f) The area should be barricaded or cordoned off by suitable means to avoid mishaps of any kind. 

Power warning signs should be displayed for the safety of the public whenever cleaning works 

are undertaken during night or day.  

g) No smoking or open flames shall be allowed near the blocked manhole being cleaned.  

h) The malba obtained on account of cleaning of blocked manholes and sewer lines should be 

immediately removed to avoid accidents on account of slippery nature of the malba.  

i) Workers should not be allowed to work inside the manhole continuously. He should be given 

rest intermittently. The Engineer-in-Charge may decide the time up to which a worker may be 

allowed to work continuously inside the manhole.  

Gas masks with Oxygen Cylinder should be kept at site for use in emergency. 

j) Air-blowers should be used for flow of fresh air through the manholes. Whenever called for 

portable air blowers are recommended for ventilating the manholes. The Motors for these shall 

be vapor proof and of totally enclosed type. Non sparking gas engines also could be used but 

they should be placed at least 2 meters away from the opening and on the leeward side 

protected from wind so that they will not be a source of friction on any inflammable gas that 

might be present.  

k) The workers engaged for cleaning the manholes/sewers should be properly trained before 

allowing working in the manhole.  

l) The workers shall be provided with Gumboots or non-sparking shoes bump helmets and gloves 

non sparking tools safety lights and gas masks and portable air blowers (when necessary). They 

must be supplied with barrier cream for anointing the limbs before working inside the sewer 

lines.  

m) Workmen descending a manhole shall try each ladder stop or rung carefully before putting his 

full weight on it to guard against insecure fastening due to corrosion of the rung fixed to 

manhole well.  

n) If a man has received a physical injury, he should be brought out of the sewer immediately and 

adequate medical aid should be provided to him.  

o) The extents to which these precautions are to be taken depend on individual situation but the 

decision of the Engineer-in-Charge regarding the steps to be taken in this regard is an individual 

case will be final.  

vi) The Contractor shall not employ men and women below the age of 18 years on the work of painting 

with products containing lead in any form. Wherever men above the age of 18 are employed on the 

work of lead painting, the following precaution should be taken :  

a) No paint containing lead or lead products shall be used except in the form of paste or 
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readymade paint.  

b) Suitable face masks should be supplied for use by the workers when paint is applied in the form 

of spray or a surface having lead paint is dry rubbed and scraped.  

c) Overalls equipment shall be supplied by the contractors to the workmen and adequate facilities 

shall be provided to enable the working painters to wash during and on the cessation of work.  

(d) An additional clause (viii) (i) of Safety Code (iv) the Contractor shall not employ women and men 

below the age of 18 on the work of painting with product contained lead in any form. Wherever 

men above the age of 18 are employed on the work of lead painting, the following principles 

must be observed for such use:  

2 White lead, sulphate of lead or product containing these pigment, shall not be used in painting 

operation except in the form of pastes or paint ready for use.  

3 Precautionary Measures shall be taken, wherever required in order to prevent danger arising from 

the application of paint in the form of spray.  

4 Precautionary Measures shall be taken, wherever practicable, to prevent danger arising out of from 

dust caused by dry rubbing down and scraping.  

5 Adequate facilities shall be provided to enable working painters to wash during and on cessation of 

work.  

6 Overall shall be worn by working painters during the whole of working period.  

i) Suitable arrangement shall be made to prevent clothing put off during working hours being 

spoiled by painting materials.  

ii) Cases of lead poisoning and suspected lead poisoning shall be notified and shall be subsequently 

verified by medical man appointed by competent authority of AMC  

iii) AMC may require, when necessary medical examination of workers.  

iv) Instructions with regard to special hygienic precautions to be taken in the painting trade shall be 

distributed to working painters.  

10. When the work is done near any place where there is risk of drowning, all necessary equipments 

should be provided and kept ready for use and all necessary steps taken for prompt rescue of any 

person in danger and adequate provision, should be made for prompt first aid treatment of all 

injuries likely to be obtained during the course of the work.  

11. Use of hoisting machines and tackle including their attachments, anchorage and supports shall 

conform to the following standards or conditions:  

i) a) These shall be of good mechanical construction, sound materials and adequate strength and 

free from patent defects and shall be kept repaired and in good working order.  

b) Every rope used in hoisting or lowering materials or as a means of suspension shall be of durable 

quality and adequate strength, and free from patent defects.  

ii) Every crane driver or hoisting appliance operator shall be properly qualified and no person under 

the age of 21 years should be in charge of any hoisting machine including any scaffolding which 

or give signals to operator.  

iii) In case of every hoisting machine and of every chain ring hook, shackle swivel and pulley block 

used in hoisting or as means of suspension, the safe working load shall be ascertained by 

adequate means. Every hoisting machine and all gear referred to above shall be plainly marked 
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with the safe working load. In case of a hoisting machine having a variable safe working load and 

the condition under which it is applicable shall be clearly indicated. No part of any machine or 

any gear referred to above in this paragraph shall be loaded beyond the safe working load 

except for the purpose of testing.  

iv) In case of departmental machines, the safe working load shall be notified by the Electrical 

Engineer-in-Charge. As regards contractor’s machines the contractors shall notify the safe 

working load of the machine to the Engineer-in-Charge whenever he brings any machinery to 

site of work and get it verified by the Electrical Engineer concerned.  

12. Motors, gearing transmission, electric wiring and other dangerous parts of hoisting appliances should 

be provided with efficient safeguards. Hoisting appliances should be provided with such means as will 

reduce to the minimum the risk of accidental descent of the load. Adequate precautions should be 

taken to reduce to the minimum the risk of any part of a suspended load becoming accidentally 

displaced. When workers are employed on electrical installations which are already energized, 

insulating mats, wearing apparel, such as gloves, sleeves and boots as may be necessary should be 

provided. The worker should not wear any rings, watches and carry keys or other materials which are 

good conductors of electricity.  

13. All scaffolds, ladders and other safety devices mentioned or described herein shall be maintained in 

safe condition and no scaffold, ladder or equipment shall be altered or removed while it is in use. 

Adequate washing facilities should be provided at or near places of work.  

14. These safety provisions should be brought to the notice of all concerned by display on a notice board 

at a prominent place at work spot. The person responsible for compliance of the safety code shall be 

named therein by the contractor.  

15. To ensure effective enforcement of the rules and regulations relating to safety precautions the 

arrangements made by the contractor shall be open to inspection by the Labour Officer or Engineer-

in-Charge of the department or their representatives.  

16. Notwithstanding the above clauses from 1 to 15 there is nothing in these to exempt the contractor 

from the operations of any other Act or Rule in force in the Republic of India.  
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MODEL RULES FOR THE PROTECTION OF HEALTH AND SANITARY ARRANGEMENTS 

FOR WORKERS EMPLOYED BY AMC OR ITS CONTRACTORS 

1. APPLICATION:  

 These rules shall apply to all buildings and construction works in charge of AMC in which twenty or 

more workers are ordinarily employed or are proposed to be employed in any day during the 

period during which the contract work is in progress. 

2. DEFINITION: 

 Work place means a place where twenty or more workers are ordinarily employed in connection 

with construction work on any day during the period during which the contract work is in 

progress. 

3. FIRST-AID FACILITIES: 

3.0 At every work place there shall be provided and maintained, so as to be easily accessible 

during working hours, first-aid boxes at the rate of not less than one box for 150 contract 

labour or part thereof ordinarily employed.  

3.1 The first-aid box shall be distinctly marked with a red cross on white back ground and shall 

contain the following equipment:  

a) For work places in which the number of contract labour employed does not exceed 50 each 

first aid box shall contain the following equipments:  

1. 6 small sterilized dressings.  

2. 3 medium size sterilized dressings.  

3. 3 large size sterilized dressings.  

4. 3 large sterilized burn dressings.  

5. 1 (30 ml.) bottle containing a two percent alcoholic solution of iodine.  

6. 1 (30 ml.) bottle containing salvolatile having the dose and mode of administration   

indicated on the label.  

7. I snakebites lancet.  

8. 1 (30 gms.) bottle of potassium permanganate crystals.  

9. 1 pair scissors.  

10. 1 copy of the first aid leaflet issued by the Director General, Factory Advice Service and 

Labour Institutes, Government of India. 

11. 1 bottle containing 100 tables (each of 5 gms) of aspirin.  

12. Ointment for burns.  

13. A bottle of suitable surgical antiseptic solution.  

b)  For work places in which the number of contract labour exceed 50 each first –aid box shall 

contain the following equipments. 

1. 12 small sterilized dressings.  

2. 6 small size sterilized dressings.  

3. 6 large size sterilized dressings.  

4. 6 large size sterilized burn dressings.  

5. 6 (15 gms.) packets sterilized cotton wool.  
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6. 1 (60 ml.) bottle containing a two percent alcoholic solution iodine.  

7. 1 (60 ml.) bottle containing Sal volatile having the dose and mode of administration indicated 

on the label.  

8. 1 roll of adhesive plaster.  

9. 1 snake bite lancet.  

10. 1 (30 gms.) bottle of potassium permanganate crystals.  

11. 1 pair scissors.  

12. 1 copy of the first-aid leaflet issued by the Director General Factory Advice Service and Labour 

Institutes/ Government of India.  

13. A bottle containing 100 tablets (each of 5 gms.) of aspirin.  

14. Ointment for burns.  

15. A bottle of suitable surgical antiseptic solution.  

c) Adequate arrangements shall be made for immediate recoupment of the equipment when 

necessary.  

d) Nothing except the prescribed contents shall be kept in the First-aid box.  

e) The first-aid box shall be kept in charge of a responsible person who shall always be readily 

available during the working hours of the work place.  

f) A person in charge of the First-aid box shall be a person trained in First-aid treatment, in the 

work places where the number of contract labour employed is 150 or more.  

g) In work places where the number of contract labour employed is 500 or more and hospital 

facilities are not available within easy distance from the works. First-aid posts shall be 

established and run by a trained compo under. The compounder shall be on duty and shall be 

available at all hours when the workers are at work.  

h) Where work places are situated in places which are not towns or cities, a suitable motor 

transport shall be kept readily available to carry injured person or person suddenly taken ill to 

the nearest hospital.  

4. DRINKING WATER:  

i) In every work place, there shall be provided and maintained at suitable places, easily 

accessible to labour, a sufficient supply of cold water fit for drinking.  

ii) Where drinking water is obtained from an intermittent public water supply, each work place 

shall be provided with storage where such drinking water shall be stored.  

iii) Every water supply or storage shall be at a distance of not less than 50 feet from any latrine 

drain or other source of pollution. Where water has to be drawn from an existing well which 

is within such proximity of latrine, drain or any other source of pollution, the well shall be 

properly chlorinated before water is drawn from it for drinking. All such wells shall be entirely 

closed in and be provided with a trap door which shall be dust and waterproof.  

iv) A reliable pump shall be fitted to each covered well, the trap door shall be kept locked and 

opened only for cleaning or inspection which shall be done at least once a month.  

v) The contractor shall supply only potable water in the labour camp sample of water shall be 

drawn from the source of water supply in the labour camps every months and got tested 

from the Municipal Corporation’s lab by the contractor .Wherever drinking water is supplied 
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to the labour camps through tankers. Samples shall be drawn from the tankers and got 

tested. Water storage tanks chlorine tablets shall be added from time to time as per 

requirement so that portability of water remains intact No extra payment shall be made on 

this account.  

5. WASHING FACILITIES:  

(a) In every work place adequate and suitable facilities for washing shall be provided and 

maintained for the use of contract labour employed there in.  

(b) Separate and adequate cleaning facilities shall be provided for the use of male and female 

workers.  

(c) Such facilities shall be conveniently accessible and shall be kept in clean and hygienic 

condition.  

6. LATRINES AND URINALS:  

Latrines shall be provided in every work place on the following scale namely :  

6.1 Where female are employed there shall be at least one latrine for every 25 females.  

6.2 Where males are employed, there shall be at least one latrine for every 25 males.  

6.3 Provided that where the number of males or females exceeds 100, it shall be sufficient if 

there is one latrine for 25 males or females as the case may be up to the first 100, and one for 

every 50 thereafter.  

6.4 Every latrine shall be under cover and so partitioned off as to secure privacy, and shall have a 

proper door and fastenings.  

6.5 Construction of latrines: The inside walls shall be constructed of masonry or some suitable 

heat-resisting nonabsorbent materials and shall be cement washed inside and outside at least 

once a year, Latrines shall not be of a standard lower than borehole system.  

6.6  Where workers of both sexes are employed, there shall be displayed outside each block of 

latrine and urinal, a notice in the language understood by the majority of the workers “For 

Men only” or “For Women Only” as the case may be both in English and Gujarati.  

6.7 The notice shall also bear the figure of a man or of a woman, as the case may be. 

6.8 There shall be at least one urinal for male workers up to 50 and one for female workers up to 

fifty employed at a time, provided that where the number of male or female workmen, as the 

case may be exceeds 500, it shall be sufficient if there is one urinal for every 50 males or 

females up to the first 500 and one for every 100 or part thereafter.  

6.9 The latrines and urinals shall be adequately lighted and shall be maintained in a clean and 

sanitary condition at all times.  

6.10  Latrines and urinals other than those connected with a flush sewage system shall comply 

with the requirements of the Public Health Authorities. 

6.11 Water shall be provided by means of tap or otherwise so as to be conveniently accessible in 

or near the latrines and urinals.  

6.12 Disposal of excreta: Unless otherwise arranged for by the local sanitary authority, 

arrangements for proper disposal of excreta by incineration at the work place shall be made 

by means of a suitable incinerator. Alternately excreta may be disposed of by putting a layer 

of night soil at the bottom of a pucca tank prepared for the purpose and covering it with a 15 
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cm. Layer of waste or refuse and then covering it with a layer of earth for a fortnight (when it 

will turn to manure)  

6.13 The contractor shall at his own expense, carry out all instructions issued to him by the 

Engineer-in-Charge to effect proper disposal of night soil and other conservancy work in 

respect of the contractor’s workmen or employees on the site. The contractor shall be 

responsible for payment of any charges which may be levied by Municipal or Cantonment 

Authority for execution of such on his behalf.  

7. PROVISION OF SHELTER DURING REST:  

At every place there shall be provided, free of cost, four suitable sheds, two for meals and the 

other two for rest separately for the use of men and women labour. The height of each shelter shall 

not be less than 3 meters (10 ft.) from the floor level to the lowest part of the roof. These shall be 

kept clean and the space provided shall be on the basis of 0.6 Sqm (6 sft.) per head. 

Provided that the Engineer-in-Charge may permit subject to his satisfaction, a portion of the building 

under construction or other alternative accommodation to be used for the purpose. 

8. CRECHES:  

i) At every work place, at which 20 or more women worker are ordinarily employed, there shall 

be provided two rooms of reasonable dimensions for the use of their children under the age of 

six years. One room shall be used as a play room for the children and the other as their 

bedroom. The rooms shall be constructed with specifications as per clause 19H (ii) a, b & c.  

ii) The rooms shall be provided with suitable and sufficient openings for light and ventilation. 

There shall be adequate provision of sweepers to keep the places clean.  

iii) The contractor shall supply adequate number of toys and games in the play room and sufficient 

number of cots and beddings in the bed room.  

iv) The contractor shall provide one Ayah to look after the children in the crèche when the 

number of women workers does not exceed 50 and two when the number of women workers 

exceeds 50.  

v) The use of the rooms earmarked as crèches shall be restricted to children, their attendants and 

mothers of the children.  

9. CANTEENS:  

i) In every work place where the work regarding the employment of contract labour is likely to 

continue for six months and where in contract labour numbering one hundred or more is 

ordinarily employed, an adequate canteen shall be provided by the contractor for the use of 

such contract labour.  

ii) The canteen shall be maintained by the contractor in an efficient manner.  

iii) The canteen shall consist of at least a dining hall, kitchen, store room, pantry and washing 

places separately for workers and utensils.  

iv) The canteen shall be sufficiently lighted at all times when any person has access to it.  

v) The floor shall be made of smooth and impervious materials and inside walls shall be lime-

washed or colour washed at least once in each year.  

 

Provided that the inside walls of the kitchen shall be line-washed every four months.  
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vi) The premises of the canteen shall be maintained in a clean and sanitary condition.  

 

vii) Waste water shall be carried away in suitable covered drains and shall not be allowed to 

accumulate so as to cause a nuisance.  

viii) Suitable arrangements shall be made for the collection and disposal of garbage.  

ix) The dining hall shall accommodate at a time 30 percent of the contract labour working at a time. 

x) The floor area of the dining hall, excluding the area occupied by the service counter and any 

furniture except tables and chairs shall not be less than one square meter (10 sft.) per diner to 

be accommodated as prescribed in sub-Rule 9.  

10. a) A portion of the dining hall and service counter shall be partitioned off and reserved for women 

workers in proportion to their number.  

b) Washing places for women shall be separate and screened to secure privacy.  

Xii.  Sufficient tables stools, chair or benches shall be available for the number of diners to be 

accommodated as prescribed in sub-Rule 9. 

Xiii (1)There shall be provided and maintained sufficient utensils crockery, furniture and any 

other equipment necessary for the efficient running of the canteen. 

A(2) The furniture utensils and other equipment shall be maintained in a clean and hygienic 

condition. 

b(1) Suitable clean clothes for the employees serving in the canteen shall be provided and 

maintained 

b(2) A service counter, if provided, shall have top of smooth and impervious material. 

b(3) Suitable facilities including an adequate supply of hot water shall be provided for the 

cleaning of utensils and equipments. 

xiv) The food stuffs and other items to be served in the canteen shall be in conformity with the 

normal habits of the contract labour.  

xv) The charges for food stuffs, beverages and any other items served in the canteen shall be 

based on ‘No profit, No losses and shall be conspicuously displayed in the canteen.  

xvi) In arriving at the price of foodstuffs, and other article served in the canteen, the following 

items shall not be taken into consideration as expenditure namely:  

a) The rent of land and building  

b) The depreciation and maintenance charges for the building and equipments provided for 

the canteen.  

c) The cost of purchase, repairs and replacement of equipments including furniture, crockery, 

cutlery and utensils.  

d) The water charges and other charges incurred for lighting and ventilation.  

e) The interest and amounts spent on the provision and maintenance of equipments 

provided for the canteen.  

xvii) The accounts pertaining to the canteen shall be audited once every 12 months by registered 

accountants and auditors. 

11. DENGU/ANTI-MALARIAL PRECAUTIONS:  

The contractor shall at his own expense, conform to all anti-malarial instructions given to him by the 
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Engineer-in-Charge including the filling up of any borrow pits which may have been dug by him. 

 

12. The above rules shall be incorporated in the contracts and in notices inviting tenders and shall 

from an integral part of the contracts.  

13. AMENDMENTS:  

Government may, from time to time, add to or amend these rules and issue directions – it may 

consider necessary for the purpose of removing any difficulty which may arise in the administration 

thereof. 

 

CONTRACTOR’S LABOUR REGULATIONS 

** SHORT TITLE:  

These regulations may be called the Contractor Labour Regulations.  

** DEFINITIONS:  

 Workman means any person employed by AMC or its contractor directly or indirectly through a 

sub-contractor with or without the knowledge of the AMC to do any skilled, semiskilled or unskilled 

manual, supervisory, technical or clerical work for hire or reward, whether the terms of employment 

are expressed or implied but does not include any person:  

 Who is employed mainly in a managerial or administrative capacity: or  

 Who, being employed in a supervisory capacity draws wages exceeding five hundred rupees per 

mensem or exercise either by the nature of the duties attached to the office or by reason of powers 

vested in him, functions mainly of managerial nature: or.  

 Who is an out worker, that is to say, person to whom any article or materials are given out by or 

on behalf of the principle employers to be made up cleaned, washed, altered, ornamental finished, 

repaired adopted or otherwise processed for sale for the purpose of the trade or business of the 

principal employers and the process is to be carried out either in the home of the out worker or in 

some other premises, not being premises under the control and management of the principal 

employer.  

 No person below the age 14 years shall be employed to act as workmen.  

 Fair Wages means wages whether for time or piecework fixed and notified under the provisions 

of the Minimum Wages Act from time to time.  

   Contractors shall include every person who undertakes to produce a given result other than a mere 

supply of goods or articles of manufacture through contract labour or who supplies contract labour 

for any work and includes a sub-contractor.  

 Wages shall have the same meaning as defined in the Payment of Wages Act.  

3.(i) Normally working hours of an adult employee should not exceed 9 hours a day. The working day shall 

be so arranged that inclusive of interval for rest, if any, it shall not spread over more than 12 hours 

on any day. 

 When an adult worker is made to work for more than 9 hours on any day or for more than 

48 hours in any week, he shall be paid over time for the extra hours put in by him at double the 

ordinary rate of wages.  

a a) Every worker shall be given a weekly holiday normally on a Sunday, in accordance with the 
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provisions of the Minimum Wages (Central) Rules 960 as amended from time to time irrespective of 

whether such worker is governed by the Minimum Wages Act or not.  

 Where the minimum wages prescribed by the Government under Minimum Wages Act are not 

inclusive of the Wages for the weekly day of rest, the workers shall be entitled to rest day wages at 

the rate applicable to the next preceding day provided he has worked under the same contractor for 

a continuous period of not less than 6 days.  

 Where a contractor is permitted by the Engineer-in-Charge to allow a worker to work on a 

normal weekly holiday, he shall grant a substituted holiday to him for the whole days on one of the 

five days immediately before or after the normal weekly holiday and pay wages to such worker for 

the work performed on the normal weekly holiday at overtime rate.  

5. DISPLAY OF NOTICE REGARDING WAGES ETC:  

The contractor shall before he commences his work on contract, display and correctly maintain and 

continue to display and correctly maintain in a clear and legible condition in conspicuous places on 

the work, notices in English and in the local Indian languages spoken by the majority of the workers 

giving the minimum rates of wages fixed under Minimum Wages Act, the actual wages being paid, 

the hours of work for which such wages are earned, wages periods, dates of payments of wages and 

other relevant information as per Appendix ‘III’  

6. PAYMENT OF WAGES:  

 The contractor shall fix wages period in respect of which wages shall be payable.  

 No wages period shall exceed one month.  

 The wages of every person employed as contract labour in an establishment or by a contractor 

where less than one thousand such persons are employed shall be paid before the expiry of seventh 

day and in other cases before the expiry of tenth day after the last day of the wage period in respect 

of which the wages are payable.  

 Where the employment of any worker is terminated by or on behalf of the contractor the wages 

earned by him shall be paid before the expiry of the second working day from the date on which his 

employment is terminated.  

 All payment of wages shall be made on working day at the work premises and during the working 

time and on a date notified in advance and in case the work is completed before the expiry of the 

wages period, final payment shall be made within 48 hours of the last working day.  

 Wages due to every worker shall be paid to him direct or to other person authorized by him in this 

behalf.  

 All wages shall be paid in current coin or currency or in both.  

 Wages shall be paid without any deductions of any kind except those specified by the Central 

Government by general or special order in this behalf or permissible under the Payment of Wages 

Act 1956.  

 A notice showing the wages period and the place and time of disbursement of wages shall be 

displayed at the place of work and a copy sent by the contractor to the Engineer-in-Charge under 

acknowledgement.  

 It shall be the duty of the contractor to ensure the disbursement of wages in the presence of the 

Junior Engineer or any other authorized representative of the Engineer-in-charge who will be 
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required to be present at the place and time of disbursement of wages by the contractor to 

workmen.  

 

 The contractor shall obtain from the Junior Engineer or any other authorized representative of the 

Engineer-in-Charge as the case may be certificate under his signature at the end of the entries in the 

“Register of Wages” or the “wages-cum-Muster Roll” as the case may be in the following form:  

Certified that the amount shown in column No.______has been paid to the workman concerned in 

my presence on _______at_______  

7 FINES AND DEDUCTIONS WHICH MAY BE MADE FROM WAGES:  

(e) The wages of a worker shall be paid to him without any deduction of any kind except the following  

a. Fines  

b. Deductions for absence from duty i.e. from the place or the places where by the terms of his 

employment he is required to work. The amount of deduction shall be in proportion to the 

period or which he was absent.  

c. Deduction for damage to or loss of goods expressly entrusted to the employed person for 

custody, or for loss of money or any other deduction which he is required to account, where 

such damage or loss is directly attributable to his neglect or default.  

d. Deduction for recovery of advance or for adjustment of overpayment of wages, advances 

granted shall be entered in a register.  

e. Any other deduction which the Central Government may from time to time allow. 

21 No fines should be imposed on any worker save in respect of such acts and omissions on his part 

as have been approved of by the Chief Labour Commissioner. 

Note: An approved list of Acts and Omission for which fines can be imposed is enclosed at Appendix-

I. 

iii. No fine shall be imposed on a worker and no deduction for damage or loss shall be made from his 

wages until the worker has been given an opportunity of showing cause against such fines or 

deductions.  

 

iv. The total amount of fine which may imposed in any one wages period on a worker shall not exceed 

an amount equal to three paise in a rupee of the total wages, payable to him in respect of that 

wage period.  

v. No fine imposed on any worker shall be recovered from him by installment, or after the expiry 

of sixty days from the date on which it was imposed.  

vi. Every fine shall be deemed to have been imposed on the day of the act or omission in respect of 

which it was imposed.  

ii LABOUR RECORDS:  

 The contractor shall maintain a “Register of persons employed” on work on contract in Form 

XIII of the CL(R&A) Central Rules 1971(Appendix IV).  

 The contractor shall maintain a “Muster Roll register” in respect of all workmen employed by 

him on the work under Contract in Form XVI of the CL(A&A) Rules 1971(Appendix V).  

The contractor shall maintain a “Wages Register” in respect of all workmen employed by him 
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on the work under contract in Form XVII of the CL(R&A) Rules 1971 (Appendix VI). Register of accident  

   

The contractor shall maintain a register of accidents in such form as may be convenient at work place 

but the same shall include the following particulars: 

a Full particulars of the laborers who met with accident  

b Rate of Wages  

c Sex  

d Age  

e nature of accident and cause of accident  

f Time and date of accident  

g Date and time when admitted in Hospital  

h Date of discharge from the Hospital  

i Period of treatment and result of treatment  

j Percentage of loss of earning capacity and disability as assessed by Medical Officer  

k Claim required to be paid under Workmen’s Compensation Act  

l Date of payment of compensation  

m Amount paid with details of the person to whom the same was paid  

n Authority by whom the compensations was assessed  

o Remarks.  

v. The contractor shall maintain a Register of Fines in the Form XII of the CL(R&A) rules 1971 

(Appendix-XI).  

   The contractor shall display in good condition and in a conspicuous place of work the 

approved list of acts and omissions for which fines can be imposed (Appendix-X). 

1 The contractor shall maintain a “Register of deductions” for damage or loss” in Form XX of the 

CL(R&A) rules 1971 (Appendix- XII). 

2 The contractor shall maintain a “Register of Advance” in Form XXIII of the CL(R&A) rules 1971 

(Appendix- XIII). 

3 The contractor shall maintain a “Register of Overtime” in Form XXIII of the CL(R&A) rules 1971 

(Appendix- XIV).  

8. ATTENDANCE CARD-CUM WAGE SLIP:  

i. The contractor shall issue an “Attendance card-cum-wag slip” to each workman employed by 

him in the specimen from at (Appendix-VII).  

ii. The card shall be valid for each wage period.  

iii. The contractor shall mark the attendance of each workman on the card twice each day, once at 

the commencement of the day and again after the rest interval, before he actually starts work.  

iv. The card shall remain in possession of the worker during the wage period under reference.  

v. The contractor shall complete the wage slip portion on the reverse of the card at least a day 

prior to the disbursement of wages in respect of the wage period under reference.  

vi. The contractor shall obtain the signature or thumb impression of the worker on the wage slip at 

time of disbursement of wage and retain the card with himself.  

9. EMPLOYMENT CARD:  
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The contractor shall an “Employment Card” in Form XIV of the CL(R&A) Central Rules 1971 to each 

worker within three days of the employment of the worker (Appendix VIII).  

10. SERVICE CERTIFICATE:  

On termination of employment for any reason whatsoever the contractor shall issue to the workman 

whose services have been terminated, a Service certificate in Form XV of the CL(R&A) Central Rules 

1971 (Appendix- IX).  

11. PRERSERVATION OF LABOUR RECORDS EMPLOYMENT CARD:  

All record required to be maintained under Regulation Nos. 6 &7 shall be preserved in original for a 

period of three years from the date of last entries made in them and shall be made available for 

inspection by the Engineer-in-Charge of Labour Officer or any other officers authorized by the 

Ministry of Urban Development in this behalf.  

 

12. POWER OF LABOUR OFFICER TO MAKE INVESTIGATIONS OR ENQUIRY:  

The labour Officer or any person authorized by Central Government on their behalf shall have power 

to make enquires with a view to ascertaining and enforcing due and proper observance of Fair Wages 

Clause and the Provisions of these Regulations. He shall investigate into any complaint regarding the 

default made by the contractor or sub-contractor in regard to such provision. 

13. REPORT OF LABOUR OFFICER:  

The Labour Officer or other persons authorized shall submit a report of result of his investigation or 

enquiry to the Executive Engineer concerned indicating the extent, if any, to which the default has 

been committed with a note that necessary deductions from the contractor’s bill be made and the 

wages and other dues be paid to the labourers concerned. In case an appeal is made by the 

contractor under Clause 13 of these regulations, actual payment to labourers will be made by the 

Executive Engineer after the Additional City Engineer has given his decision on such appeal.  

i. The Executive Engineer shall arrange payments to the labour concerned within 45 days from the 

receipt of the report from the Labour Officer or the Additional City Engineer as the case may be.  

14. APPEAL AGAINST THE DECESION OF LABOUR OFFICER:  

Any person aggrieved by the decision and recommendations of the Labour Officer or other 

person so authorized may appeal against such decision to the Additional City Engineer concerned to 

the Executive Engineer concerned but subject to such appeal, the decision of the officer shall be final 

and binding upon the contractor.  

15. PROHIBITION REGARDING REPRESENTATION THROUGH LAWYER:  

i. A workman shall be entitled to be represented in any investigation or enquiry under these 

regulations by: 

a An officer of a registered trade union of which he is a member.  

b An officer of a federation of trade unions to which the trade union referred to in clause (a) is 

affiliated.  

c Where the employer is not a member of any registered trade upon, by an officer of a registered 

trade union, connected with the industry in which the worker is employed or by any other 

workman employed in the industry in which the worker is employed.  

ii.  An employer shall be entitled to be represented in any investigation or enquiry under these 
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regulations by: 

4. An officer of an association of employers of which he is a member.  

5. An officer of a federation of associations of employers to which association referred to in clause 

(a) is affiliated.  

6. Where the employers is not a member of any association of employers, by an officer of 

association of employer connected with the industry in which the employer is engaged or by any 

other employer, engaged in the industry in which the employers is engaged. 

 

16. INSPECTION OF BOOKS AND SLIPS:  

The contractor shall allow inspection of all the prescribed labour records to any of this workers or to 

his agent at a convenient time and place after due notice is received or to the Labour Officer or any 

other person, authorized by the Central Government on his behalf.  

17. SUBMISSION OF RETURNS:  

The contractor shall submit periodical returns as may be specified from time to time.  

18. AMENDMENTS:  

The Central Government may from time to time add to or amend the regulations and on any 

questions as to the applicable/ interpretation or effect of those regulations the decision of the 

Municipal Commissioner shall be final.  

Insurance & Indemnities: 

 

Following is the indicative list of Insurances, which a contractor is supposed to take: Indemnity and 

insurance against damage to structure or decorative work: 

 

The Contractor shall insure in joint names of the Owner and the Contractor, against all loss or 

damage during the transit, storage and execution or installation and commissioning from whatever 

cause arising, for which he is responsible under the terms of Contract, including” CAR” POLICY. 

Indemnity and insurance against injury or accident to workmen: 

The Owner shall not be liable for or in respect of any damage or compensation payable at law in 

respect or in consequences of any accident or injury to any workmen or other person in the 

employment of the Contractor or any Sub-Contractor. The Contractor shall indemnify and keep 

indemnified the Owner against all such damages and compensations and against all claims, 

proceedings, costs, charges and expenses, whatsoever, in respect thereof or in relation thereto. 

The Contractor shall ensure against such liability and obtain Workmen’s Compensation Policy with an 

insurer approved by the Owner and shall continue such insurance during the whole of the time that 

any person employed by him as on the Works. 

Indemnity and Insurance against damaged Property : 

 Before commencing the execution of the Works, the Contractor shall insure against his liability 

for any material or physical damage, loss or injury, which may occur to any property including that of 

the Owner, and to any person including any employee of the Owner/Consultant, by or arising out of 

the execution of the Works or in the carrying out of the Contract.  

Insurance against Fire, Theft, Etc.:  

The building works (including materials of site, temporary building, tools, plant etc.) shall be from the 
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commencement of the works until the time the possession of the building is taken over or given to 

the owner, be in the sole charge of the contractor who will be responsible for and will, with all 

possible speed, make good at his expense, all damage caused thereon thereto by accident , bad 

foundations, whether, frost, tempest, fire, theft, riot or other causes whatsoever. 

 

Insurance Generally: 

The terms of the insurance policies shall include a provision whereby, in the event of any claim in 

respect of which the Contractor would be entitled to receive, indemnify under the policy being 

brought or made against the Owner, the insurer will indemnify the Owner against such claims and 

any costs charges and expenses in respect thereof. 

The insurance policies shall provide that they shall not be canceled till the Owner has agreed to their 

cancellation. 

The Contractor shall provide Owner and the ARCHITECT with a copy of each of the insurance policies 

and documents taken out of by him in pursuance of the Contract immediately after such insurance 

coverage. 

If the Contractor shall fail to effect and keep in force insurance, as per the terms of Contract, the 

Owner may effect and keep in force any such insurance and pay such premium or premiums as any 

be necessary for that purpose and from time to time deduct the amount so paid by the Owner as 

aforesaid from any monies due or which may become due to the Contractor, or recover the same as 

debit due from the Contractor. 

The Contractor shall be responsible for preparing all claims and make good for all damage or loss by 

way of repairs and/or replacement of portion of any Works damaged or lost. The transfer of title shall 

not in any way relieve the Contractor of his responsibilities during the period of the Contract 

including the defects Liability period. 
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Appendix ‘I’ 

REGISTER OF MATERNITY BENEFITS (Clause 19 F) 

 

Name and address of the contractor _______________________________________________________ 

 

Name and location of the work------------------------------------------------------------------- 

 

Name of the 

employee 

Father’s/ 

husband’s  

name Nature of   

Period of actual 

employment 

Date on which notice of 

confirmation given 

1 2 3 4 5 

     

 

 

Date on which maternity leave commenced and ended 

 

Date of In case of delivery In case of miscarriage 

Delivery/ Commenced Ended Commenced Ended 

Miscarriage     

6 7 8 9 10 

     

 

Leave pay paid to the employee 

 

In case of delivery In case of miscarriage 

Remarks 

 

Rate of leave Amount paid Rate of leave Amount  

Pay  Pay paid  

11 12 13 14 15 
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Appendix ‘II’ 

 

SPECIMEN FORM OF THE REGISTER, REGARDING MATERNITY BENEFIT ADMISSIBLE TO THE 

CONTRACTOR’S LABOUR 

 

Name and address of the contractor ---------------------------------------------------------------------- 

 

Name and location of the work----------------------------------------------------------------------------- 

 

1. Name of the woman and her husband’s name  

 

2. Designation  

 

3. Date of appointment  

 

4. Date with months and years in which she is employed  

 

5. Date of discharge/ dismissal, if any  

 

6. Date of production of certificates in respect of pregnancy  

 

7. Date on which the woman informs about the expected delivery  

 

8. Date of delivery/miscarriage/death  

 

9. Date of production of certificate in respect of delivery/ miscarriage  

 

10. Date with amount of subsequent payment of maternity benefit  

 

11. Dare with amount of subsequent payment of maternity benefit  

 

12. Name of the person nominated by the woman they receive the payment of the maternity 

benefit after her death  

 

13. If the woman dies, the date of her death, the name of the person to whom maternity benefit 

amount was paid, the month thereof and the date of payment  

 

14. Signature of the contractor authenticating entries in the register  

 

15. Remarks column for the use if Inspecting Officer  
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Appendix ‘III’ 

 

LABOUR BOARD 

 

Name and work------------------------------------------------------------------------------------------------ 

 

Name of Contractor------------------------------------------------------------------------------------------- 

 

 

Address of Contractor---------------------------------------------------------------------------------------- 

 

Name and address of Division------------------------------------------------------------------------------ 

 

Name of Labour Officer-------------------------------------------------------------------------------------- 

 

Address of Labour Officer----------------------------------------------------------------------------------- 

 

Name of Labour Enforcement Officer-------------------------------------------------------------------- 

 

Address of Labour Enforcement Officer----------------------------------------------------------------- 

 

 

S. No. Category 

Minimum 

Wages fixed 

Actual wages 

paid 

Number 

present Remarks 

      

      

      

      

 

Weekly holiday __________________________________________________________________ 

 

Wages period __________________________________________________________________ 

 

Date of payment of 

wages____________________________________________________________ 

 

Working hours __________________________________________________________________ 

 

Rest interval __________________________________________________________________
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Appendix ‘IV’ 

Form-XIII (See rule 75) REGISTER OF WORKMEN EMPLOYED BY CONTRACTOR 

Name and address of contractor ________________________________________________________________________________________ 

Name and address of establishment under which contract is carried on_______________________________________________________ 

Nature and location of work __________________________________________________________________________________________ 

Name and address of Principal Employer _________________________________________________________________________________ 

S. 

No 

Name and 

surname 

of 

workman 

Age 

and 

sex 

Father’ 

Husband’ 

s name 

Nature of 

employment 

/designation 

Permanent 

home 

Address of 

the 

workman 

( Village and 

Tehsil, taluk 

and 

Districts) 

Local 

addres s 

Date of 

commencem 

ent of 

employment 

Signature 

or thumb 

impressio 

n of the 

workman 

Date of 

termination 

of 

employment 

Reasons for 

terminations 

Remarks 

1 2 3 4 5 6 7 8 9 10 11 12 
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Appendix ‘V’ 

MUSTER ROLL 

Name and address of contractor _____________________________________________________________________________________  

Name and address of establishment under which contract is carried on _____________________________________________________  

Nature and location of work _____________________________________________________________________________________________ 

Name and address of Principal Employer __________________________________for the Month of fortnight _______________________ _ 

S.No. Name of 

Workman 

sex Father’s/ 

Husband’s 

name 

  Dates   Remarks 

1 2 3 4   5   6 

    1 2 3 4 5  
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Appendix ‘VI’ 

Form-XVII 

               REGISTER OF WAGES  

Name and address of contractor ________________________________________________________________________________  

Name and address of establishment under which contract is carried on __________________________________________________________  

Nature and location of work  _____________________________________________________________________________________________ 

Name and address of Principal Employer______________________________wages Period: Monthly/ Fortnightly_________________________   

 

Sl. 

No 

.  

Name 

of 

work 

man  

Serial 

no. in 

the 

register 

of work 

man  

Desig 

nation 

/natur 

e of 

work 

done  

No. of 

days 

worked  

Units 

of 

work 

done  

Daily 

rate of 

wages/ 

piece 

rate  

Basic 

wages  

Dear 

ness 

allow 

ances  

Over 

time  

Other 

cash 

payments 

(indicate 

nature)  

Total  Deductio 

ns if any, 

(indicate 

nature)  

Net 

amo 

unt 

paid  

Signatur 

e or 

thumb 

impressi 

on of the 

workma 

n  

Initial 

of 

contra 

ctor or 

his 

repres 

entati 

ve  

1  2  3  4  5  6  7  8  9  10  11  12  13  14  15  16  
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        Appendix ‘VII’ 

WAGE CARD 

Wage Card No. -------------- 

 

Sl. 

No 

.  

Name 

of 

work 

man  

Serial 

no. in 

the 

register 

of work 

man  

Desig 

nation 

/natur 

e of 

work 

done  

No. of 

days 

worke

d  

Units 

of 

work 

done  

Daily 

rate of 

wages/ 

piece 

rate  

Basic 

wages  

Dear 

ness 

allow 

ances  

Over 

time  

Other 

cash 

payments 

(indicate 

nature)  

Total  Deductio 

ns if any, 

(indicate 

nature)  

Net 

amo 

unt 

paid  

Signatur 

e or 

thumb 

impressi 

on of 

the 

workma 

n  

Initial 

of 

contra 

ctor 

or his 

repres 

entati 

ve  

1  2  3  4  5  6  7  8  9  10  11  12  13  14  15  16  

                

(Obverse)           

Name and address of contractor-------------------------------------------Date of Issue-------------- 

Name and location of work -------------------------------------------------Designation--------------- 

Name of workman-------------------------------------------------------------Month/Fortnight-------- 

Rate of Wages------------------------------------------------------------- 

Received from --------------------------------------------------the sum of Rs. --------------------------------on account of my wages  

The Wage Card is valid for one month from the date of issue  

 

 

Signature  
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Appendix ‘VII’ (Reverse) 

 

Form-XIX [See rule 78(2) b] WAGES SLIP 

 

 

Name and address of contractor--------------------------------------------------------------------------- 

 

Name and Father’s/ Husband’s name of workman---------------------------------------------------- 

 

Nature and location of work-------------------------------------------------------------------------------- 

 

The Week/ Fortnight/Month ending------------------------------------------------------------------ 

 

 

1. No. of days worked-----------------------------------------------------------------------------------  

 

2. No. of units worked in case of piece rate workers---------------------------------------------  

 

3. Rate of daily wages/piece rate----------------------------------------------------------------------  

 

4. Amount of overtime wages-------------------------------------------------------------------------  

 

5. Gross wages payable---------------------------------------------------------------------------------  

 

6. Deduction, if any--------------------------------------------------------------------------------------  

 

7. Net amount of wages paid--------------------------------------------------------------------------  

 

 

 

 

Initials of the Contractor or his representative 
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Appendix ‘VIII’ 

 

Form-XIV [See rule 76] 

EMPLOYMENT CARD 

 

Name and address of contractor--------------------------------------------------------------------------- 

 

 

Name and address of establishment in/under which contract is carried on----------------------- 

 

 

Name of work and location of work----------------------------------------------------------------------- 

 

 

Name and address of Principal Employer---------------------------------------------------------------- 

 

1. Name of the workman-------------------------------------------------------------------------------  

 

2. S. No. in the register of workman employed----------------------------------------------------  

 

3. Name of employment/designation-----------------------------------------------------------------  

 

4. Wage rate (with particulars of unit in case of piece work)-----------------------------------  

 

5. Wage period-------------------------------------------------------------------------------------------  

 

6. Tenure of employment-----------------------------------------------------------------------------  

 

7. Remarks----------------------------------------------------------------------------------------------  

 

 

 

Signature of Contract
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Appendix ‘IX’ 

Form-XV (See rule 77) 

SERVICE CERTIFICATE 

Name and address of contractor -------------------------------------------------------------------------- 

Name and location of work---------------------------------------------------------------------------------------------

Name and address of workman-------------------------------------------------------------------------------------

Age or date of birth----------------------------------------------------------------------------------------------

Identification marks----------------------------------------------------------------------------------------------

Father’s / Husband’s name ---------------------------------------------------------------------------------------

Name and address of establishment in under which contract is carried on --------------------------

Name and address of Principal Employer----------------------------------------------------------------- 

Sr. No. Total period for 

which employed 

Nature of Work 

Done 

Rate of Wages 

(with particulars 

of unit in case 

of piece work) 

Remarks 

From To 

1 2 3 4 5 6 
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Appendix ‘X’ 

LIST OF ACTS AND OMISSIONS FOR WHICH FINES CAN BE IMPOSED: 

In accordance with rule 7 (v) of the Contractor’s Labour Regulations to be displayed prominently 

at the site of work both in English and local Language.  

1. Willful insubordination or disobediences, whether along or in combination with order.  

2. Theft fraud or dishonesty in connection with the contractors beside a business or property 

of AMC.  

3. Taking or giving bribes or any illegal gratifications.  

4. Habitual late attendance.  

5. Drunkenness lighting, riotous or disorderly or indifferent behavior.  

6. Habitual negligence.  

7. Smoking near or around the area where combustible or other materials are locked.  

8. Habitual indiscipline.  

9. Causing damage to work in the progress or to property of the AMC or of the contractor.  

10. Sleeping on duty.  

11. Malingering or slowing down work.  

12. Giving of false information regarding name, age father’s name, etc.  

13. Habitual loss of wage cards supplied by the employers.  

14. Unauthorized use of employer’s property of manufacturing or making of unauthorized 

particles at the work place.  

15. Bad workman ship in construction and maintenance by skilled workers which is not 

approved by the Department and for which the contractors are compelled to undertake 

rectifications.  

16. Making false complaints and/ or misleading statements.  

17. Engaging on trade within the premises of the establishments.  

18. Any unauthorized divulgence of business affairs of the employees. Collection or canvassing 

for the collection of any money within the premises of an establishment unless authorized 

by the employer.  

19. Holding meeting inside the premises without previous sanction of the employers. 

20. Threatening or intimidating any workman or employer during the working hours within the 

premises. 
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Appendix ‘XI’                                                                                                                                                                                                        

Form-XII [See rule 78(2)(d)] 

REGISTER OF FINES 

 

Name and address of contractor  

Name and address of establishment in under which contract is carried on---------------------- 

Nature and location of work------------------------------------------------------------------------------- 

Name and address of Principal Employer---------------------------------------------------------------  

 

S. 

No 

Name of 

workman 

Father’s/ 

Husband’s 

name 

Designation/ 

nature of 

employment 

Act/ 

omission 

for which 

fine 

imposed 

Date of 

Offence 

Whether 

workman 

showed 

cause 

against fine 

Name of 

person in 

whose 

presence 

employee’s 

explanati on 

was heard 

Wages 

period 

and 

wages 

payable 

Amount 

of fine 

impose d 

Date of 

which 

fine 

realized 

Remar

ks 

1 2 3 4 5 6 7 8 9 10 11 12 
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Appendix ‘XII’              

 Form-XX [See rule 78(2) d] 

 

REGISTER OF DEDUCTION FOR DAMAGE OR LOSS 

Name and address of contractor-------------------------------------------------------------------------Name and address of establishment in under which contract 

is carried on----------------------Nature and location of work-------------------------------------------------------------------------------Name and address of Principal 

Employer---------------------------------------------------------------  

 

Sr. 

No. 

Name of 

workman 

Father’s

/husban

d’s 

name 

Designatio

n/nature 

of 

employm

ent 

Particula

rs of 

damage 

and loss 

Date of 

Damag

e and 

loss 

Wheth

er 

workm

an 

shows 

cause 

against 

deduct

ion 

Name of 

person in 

whose 

presence 

employee 

’s 

explanatio

n was 

heard 

Amount of 

deduction 

imposed 

No. 

of 

instal

lmen

ts 

Date of 

recovery 

Rem

arks 

First 

instal

lmen

t 

Last 

instal

lmen

t 

             

1 2 3 4 5 6 7 8 9 10 11 12 13 
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Appendix ‘XIII’         Form-XXII [See rule 78(2) d] 

REGISTER OF ADVANCES  

Name and address of contractor------------------------------------------------------------------------- 

Name and address of establishment in under which contract is carried on---------------------- 

Nature and location of work------------------------------------------------------------------------------- 

Name and address of Principal Employer--------------------------------------------------------------- 

 

S . No  Name of 

workman  

Father’s/ 

Husband’s 

name  

Designation/ 

nature of 

employment  

Wages 

period and 

wages 

payable  

Date and 

amount of 

advance given  

Purpose( 

s) for 

which 

advance 

made  

Number 

of 

installmen

ts by 

which 

advance 

to be 

repaid  

Date of 

amount of 

each 

installmen

t was 

repaid  

Date on 

which 

last 

installme

nt was 

repaid  

Remar

ks  

1  2  3  4  5  6  7  8  9  10  11  
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Appendix ‘XIV’ 

Form-XXIII [See rule 78(2) e] 

                      REGISTER OF OVERTIME  

Name and address of contractor------------------------------------------------------------------------- 

Name and address of establishment in under which contract is carried on---------------------- 

Nature and location of work------------------------------------------------------------------------------- 

Name and address of Principal Employer--------------------------------------------------------------- 

 

S . 

No  

Name of 

workman  

Father’s/ 

Husband’s 

name  

sex  

Designat

ion/natu

re of 

employ

ment  

Date on 

which 

Overtim

e 

worked  

Total 

overtime 

worked or 

productio

n in case 

of piece 

rated  

Normal 

rate of 

wages  

Overtim

e rate of 

wages  

Overtime 

rate of 

wages  

Rate on 

which 

overtime 

wages 

paid  

Remarks  

1  2  3  4  5  6  7  8  9  10  11  12  
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Appendix ‘XV’ 

NOTICE FOR APPOINTMENT OF ARBITRATOR 

(Refer Clause 25) 

To  

The Municipal commissioner,  

Ahmedabad Municipal Corporation 

………………………...  

Dear Sir,  

In terms of Clause 25 of the agreement, particulars of which given below, I/we hereby give 

notice to you to appoint arbitrator for settlement of dispute mentioned below:  

a.  Name of applicant  

b.  Whether applicant is individual/ Prop. Firm/O\Partnership Firm/Ltd.Co.  

c.  Full address of applicant  

d.  Name of the work and contract number in which arbitration sought  

e.  Name of the Division which entered into contract  

f.  Contract amount in the work  

g.  Date of Contract  

h.  Date of initiation of work  

i.  Stipulated date of completion of work  

j.  Actual date of completion of work (if completed)  

k.  Total number of claims made  

l.  Total amount claimed  

m. Date of intimation of final bill(if work is completed)  

n.  Date of payment of final bill (if work is completed)  

o. Amount of final bill(if work is completed) p Date of request made to SE for decision  

p.  Date of receipt of SE’s decision.  

q.  Date of appeal to you  
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r.  Date of receipt of your decision. Specimen signature of the applicant  

 

I/we certify that the information given above is true to the best of my/our knowledge and 

believe. I/we enclosed following documents 1. Statement of claims with amount of claims  

Yours faithfully,  

(Signature)  

        (Only the person/ authority who signed the contract should sign)  
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SCHEDULE – A : 

 

19.     REFERENCE TO GENERAL CONDITIONS OF CONTRACT. 

 

Name of work: - Construction Of 816 EWS Residential Including Internal Infrastructure & 

Development Work Within the Plot at TP.64 (Tragad) FP.131 In Ahmedabad City. 

 

 

  Area of Plot                     :    11166.00 m
2
 

ESTIMATED COST : Rs. 86,99,47,800/- 

EARNEST MONEY : Rs. 86,99,478/- 

TIME LIMIT : 24  (Twenty Four) Months  

 

 

Performance Guarantee @ 5% of work amount in form of Bank Guarantee of approved 

bank. (To be submitted on completion of work & before final bill payment) 

 

 

SECURITY DEPOSIT: 5% of tender value. 
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SCHEDULE – B 

20.    GENERAL RULES & DIRECTIONS AND CONDITIONS OF CONTRACT. 

 

1. 

Officer inviting tender. Municipal Commissioner 

 Ahmedabad Municipal Corporation 

 Definition:-  

2.(i) Engineer-in-charge. Additional City Engineer AMC 

2(ii) Accepting Authority AMC, Ahmedabad 

2(iii) Percentage on cost of 

materials and labour 

to cover all overhead 

and profits. 

15% 

2(iv) Standard Schedule of 

Rates. 

Government of Gujarat Road & Building Department 

All India Standard Schedule of Rates Building Works 

(Ahmedabad district) with up to date correction slips issued 

up to last date of issue of tender. 

2.(v) Department Ahmedabad Municipal Corporation, Ahmedabad 

2(vi) Contract Form Turnkey project 

Clause.1.   

(i) Time allowed for 

submission of 

performance 

guarantee from the 

date of issue of letter 

of acceptance, in 

days. 

15 Days. 

Clause.2. 

 

Authority for levy 

compensation under 

clause.2. 

Municipal Commissioner - Ahmedabad. 

 

Clause 5. Number of days after 

the date of issue of 

letter of intent for 

reckoning date of 

start. 

15 days 

 

Table of Mile 

Stone(s). See table attached. 

 

Time allowed for 

execution of work  24  (Twenty Four)  Months  

   

 
Authority to decide 

Extension of time 
Municipal Commissioner Ahmedabad. 

 

Authority to decide  

Rescheduling of 

milestones 

Municipal Commissioner Ahmedabad. 
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Clause.6, 

6A 

Clause applicable – (6 

or 6A)  6 

Clause 7. 

Gross work to be done together with net 

Payment / adjustment of advances for 

material collected, if any, since the last 

such payment for being eligible to interim 

payment. 

------------. 

Clause 

10 A 

List of testing of equipment to be 

provided by the contractor at site lab. 

As per list attached. 

(Annexure III) 

Clause 

10C 

Component of labour expressed as 

percentage of value of work 
Not applicable 

Clause 

10CA. 

Materials covered 

Under this clause 

For which all India 

whole sale price index 

to be followed. 

Of all the 

nearest 

materials (other 

than Cement 

reinforced bars 

and structural 

steel). 

Not applicable. 

Clause 

10 CC 

Clause 10 CC to be applicable in contracts 

with  stipulated  period  of  completion 

exceeding  the  period  shown  in  next 

columns. 

Schedule of component of other 

materials, labour, POL etc. for price 

escalation. 

Not applicable. 

 

Component of civil (Except materials 

covered under clause 10 CA). 

Electrical construction material expressed 

as percentage of total values of work. 

Not applicable. 

 
Component  of  labour  expressed  as 

percentage of Total value of work 
Not applicable. 

 
Component   of   POL   expressed   as 

Percentage of total value of work. 
Not applicable. 

Clause 

11. 

Specification to be followed for execution 

of work. 

CPWD specification 2009 Vol.  I&II / 

Government of Gujarat Road & Building 

Department General technical 

Specification for  Building Works  with up 

to  date correction  slips  issued  till last 

date of issue of tender and particular 

specifications attached (if any). 

Clause 

12. 

Deviation limit beyond which clause 12.2 

& 12.3 shall apply for building work. 
Applicable 

 
Deviation limit beyond which clauses 12.2 

& 12.3 shall apply for foundation work. 
Applicable 

Clause 

16. 

Competent Authority for deciding 

reduced rates. 
Additional City Engineer AMC 
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Clause 

18. 

List of mandatory machinery tools and 

plants to be deployed by the contractor at 

site. 

As per Form “H” 

Clause 

36(i) 

Requirement of Technical 

Representative(s) and recovery rates. 
See table attached.  Form “G” 

Clause 

40  (i) 

Schedule/statement For determining 

theoretical quantity of cement and 

bitumen on the basis of Gujarat Schedule 

of rates 2012. 

Cement consumption per cubic meter for 

various grades of design concrete mixes shall be 

followed. But minimum acceptable 

consumption for various grade of design mixes 

as per GOG R & B dept., Circular 

No.PRC/10/2017/Cement Consumption/16/c 

dated on 11.05.2017 shall be followed. 

(ii) Variation permissible on theoretical 

quantities. 
 

(ii)(a) Cement For works which estimated cost 

put to tender not more than Rs.5 Lakh. 
3% plus/minus 

 
For works with estimated cost put to 

tender more than Rs.5 lakh. 

2% Plus/minus. 

(ii)(b) Bitumen for all works. 2.5% plus only & nil on minus side. 

(ii)(c) Steel Reinforcement and structural steel. 

Sections for each diameter section and

category. 

2% plus/minus. 

(ii)(d) All other materials.  

Recovery   rate   for   quantities   beyond 

permissible variation. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

152 

 

 

 

 

 

 

 

 

 

 

 

Part 3 

         Specifications 
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21.     SPECIFICATIONS 

1. In the specifications "as directed" / "approved" shall be taken to mean "as directed" / 

"approved by the Engineer-in-Charge".  

2. Wherever a reference to any Indian Standard appears in the specifications, it shall be taken 

to mean as a reference to the latest edition of the same in force on the date of agreement.  

3. In "Mode of Measurement" in the specifications wherever a dispute arises in the absence of 

specific mention of a particular point of aspect the provisions on these particular points, or 

aspects in the relevant Indian Standards shall be referred to  

4. All measurements and computations, unless otherwise specified, shall be carried out nearest 

to the following limits:  

a) Length, width and depth (height) 0.01 meter  

b) Areas 0.01 Sq.Mt.  

c) Cubic Contents 0.01 Cu.Mt.  

In recording dimensions of work the sequence of length, width and height (depth) or 

thickness shall be followed.  

5. The distance which constitutes lead shall be determined along the shortest practical route 

and note necessarily the route actually taken The decision of the Engineer-in-charge in 

this regard shall be taken as final.  

6. Where no lead is specific, it shall mean "all leads"  

7. Lift shall be measured from plinth level.  

8. Up to "floor two levels" means actual height of floor (Maxi 4 M) up to 3 Mt. above plinth 

level.  

9. Definite particulars covered in the items of work, though not mentioned or elucidated in 

it specifications shall be deemed to be included therein.  

10. Reference to specifications of materials as made in the detailed specification of the items 

of works is in the form of a designation containing them kuber of the specification of the 

material and prefix 'M’ e.g. 'M-5',  

11. Approval to the samples of various materials given by the Engineer-in-charge shall not 

absolve the contractor from the responsibility of replacing defective material brought on 

site or materials used in the work found defective at a later date. The contractor shall 

have no claim to any payment or compensation whatsoever on account of any such 

materials being rejected by the Engineer-in-charge.  

12. The contract rate of the item of work shall be for the work completed in all aspects.  
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13. No collection of materials shall be made before it is got approved from the Engineer-in-

charge.  

14. Collection of approved materials shall be done at site of work in a systematic manner. 

Materials shall be stored in such a manner as to prevent damage, deterioration or 

intrusion of foreign matter and to ensure the preservation of their quality and fitness for 

the work  

15. Materials, if and when rejected by the Engineer-in-charge, shall be immediately removed 

from the site of work.  

16. No materials shall be stored prior to, during and after execution of a structure in such a 

way as to cause or lead to damage or overloading of the various components of the 

structure.  

17. All works shall be carried out in a workmanlike manner as per the best techniques for the 

particular item.  

18. All tools, templates, machinery and equipment for correct execution of the work as well 

as for checking lines, levels, alignment of the works during execution shall kept in 

sufficient numbers and in good working condition on the site of the work.  

19. The mode, procedure and manner of execution shall be such that it does not cause 

damage or over-loading of the various components of the structure during execution or 

after completion of the structure.  

20. Special modes of construction not adopted in general Engineering practice if proposed to 

be adopted by the Contractor, shall be considered only if the contractor provides 

satisfactory evidence that such special mode 6 Of construction is safe, sound and helps in 

speedy construction and Completion of work to the required strength and quality. 

Acceptance of the same by the Engineer-in-Charge shall not, however absolve the 

contractor of the responsibility of any adverse effects and consequences of adopting the 

same in the course of execution of completion of the work.  

21. All installations pertaining to water supply and fixtures there of as well as drainage lines 

and sanitary fittings shall be deemed to be completed only after giving satisfactory tests 

by the contractor.  

22. The contractor shall be responsible for observing the rules and regulations imposed under 

the "Minor Minerals Act", and such of the laws and rules prescribed by Government form 

to time.  

23. All necessary safety measures and precautions {including those laid down in the various 

relevant Indian Standards) shall be taken to ensure to ensure the safety of men. Materials 

and machinery on the works as also of the work itself.  

24. The testing charges of all materials shall be borne by the Contractor.  
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25. Approval to any of the executed items for the work does not in any relieve the contractor 

of his responsibility for the correctness, soundness and strength of the structure as per 

the drawings and specifications.  

26. This is a turnkey contract. While efforts have been made to cover the scope of the work 

as defined under specifications and narration etc. but there may be some ambiguities or 

missing items but the contractor shall be responsible for executing all the items required 

for completion of houses in all respects to make them habitable and ready for occupation 

and to make services functional and operations. 

27. Progress Monitoring: Contractor shall submit monthly progress report indicating the 

financial as well as physical progress of the work till the works are completed. The work 

will be executed as per CPM/PERT chart to be submitted by contractor duly signed along 

with tender. The contractor will be responsible for completion of job as per CPM/PERT 

Milestone chart.  

BUILDING WORKS SPECIFICATIONS 

All the specifications to be followed for execution of work shall be as per the 

specifications of R & B Department, Govt. of Gujarat  

Relevant IS Specification shall be followed for construction of buildings. In case, IS 

Specifications are not available, the decision of the AMC shall be final. The ambiguity in 

regards to interpretation of specification(s), the decision of the AMC shall be final and 

binding. Wherever, any reference to any Indian Standard specification occurs in the 

documents relating to this contract the same shall be inclusive of all amendments issued 

thereto or revisions thereof, if any, up to the date of receipt of tenders.  

Samples of building materials, door and window fitting, sanitary ware and other articles 

required for completion of work shall be got approved from Engineer-in-charge before 

their use in the work.  

Preference shall be given to those articles which bears IS certification mark. In case articles 

bearing IS certification mark are not available, the quality of the sample brought by 

contractor shall be judged by the standard laid down in the relevant IS specification, All 

materials and articles brought by the contractor(s) to the site for use shall confirm to 

sample approved which shall be preserved till the completion of work. 

 

ELECTRICAL & MECHANICAL WORKS SPECIFICATIONS 

All the specifications to be followed for execution of work shall be as per the 

specifications of R & B Department, Govt. of Gujarat & Gujarat Urja Vikas Nigam Limited 

(GUVNL). 

 

INFRASTRUCTURE SPECIFICATIONS 
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All the specifications to be followed for execution of work shall be as per the specifications 

of GWS & SB (for water supply, sewerage, drainage, storm water drainage, rain water 

harvesting, mini sewerage treatment plant) and Ministry of Surface Transport, Govt. of 

Gujarat (for development of roads). and specifications of R & B Department, Govt. of 

Gujarat  

 

HORTICULTURE SPECIFICATIONS 

All the specifications shall be as per relevant GDCR of DIRECTORATE of HORTICULTURE. 

Relevant IS Specification shall be followed for construction of buildings. In case, IS 

Specifications are also not available, the decision of the Executive Engineer shall be final. 
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22.  MINIMUM ACCEPTABLE SPECIFICATIONS  

Sr. 

No. 

Description Minimum Specifications 

1 RCC WORK  

 RCC in columns, beams 

and slabs 

The detailed dimensions & mix of RCC to be adopted shall be as 

per approved structural design and as per IS 456.  

Cement consumption per cubic meter for various grades of 

design concrete mixes shall be followed. But minimum 

acceptable consumption for various grade of design mixes as per 

GOG R & B 

dept., Circular No.PRC/10/2017/Cement Consumption/16/c 

dated on 11.05.2017 shall be followed. 

RCC lintel to be provided for all masonry work in continuous 

length. The grade of RCC M-250 minimum for non water 

retaining structures and RCC M-300 for water retaining 

structures. 

(Only  steel props shall be used for shuttering below slab) 

Slab thickness shall be minimum 115 mm (All structural members   

as per detail structural design) 

 Masonry work Masonry work shall be in C: M 1:6 proportion and partition wall 

shall be in C: M 1:4 proportion.  

All the joints between RCC and masonry will be bound by 200mm 

wide chicken wire mesh before plastering. 

The masonry work for conventional technology, unit periphery of 

walls should be SAND BASE AAC (Autoclaved aerated concrete) 

blocks. 

 Railing in staircase & 

balcony 
I. 1.00m high MS railing in all the houses in the staircase of the 

approved pattern with hand railing 40mm MS tube (medium 

class pipes, app  railing wt 14 kg/m) and vertical bars 

embedded in waist slab. The height of the railing shall be 

1.00 m from finished level of step as specified in drawing.   

II. 1.15 m high MS railing in balconies of approved pattern with 

hand railing of 40mm MS tube (medium class pipes, app 

railing wt 14 kg / m) above floor. 

III. Parapet on the terrace shall be 1.15 m above the finished 

terrace level. Parapet shall be provided of 100 mm thick RCC 

wall / 230 mm thick brick masonry wall. 

 Conduits for electrical and 

Telecommunication cables 

To be laid as per National Building Code/ BIS standards and to be 

concealed mostly. 

2 Door and Shutters - Main 

Door / External Door / Bath 

and WC door 

 



 

Signature of Contractor                                             158                                        Additional City Engineer,  A.M.C 
 

                                                                                   

Sr. 

No. 

Description Minimum Specifications 

  WPC Door frame: 

factory made High density single extruded WPC (Wood Polymer 

Composite) solid door & other frames/Chowkhat comprising of 

virgin PVC polymer of K value 58-60 (Suspension Grade), calcium 

carbonate & natural fibers (wood powder/rice husk/wheat husk) 

and nontoxic additives (maximum toxicity index of 12 for 100 

gms) fabricated with miter joints after applying PVC solvent 

cement and screwed with full body threaded star headed SS 

screws having minimum frame density of 850 kg/cum,  

WPC door Shutter: 

factory made High density single extruded WPC (Wood Polymer 

Composite) solid plain flush door of required size comprising of 

virgin PVC polymer of K value 58-60 (Suspension Grade), calcium 

carbonate & natural fibers (wood powder/rice husk/wheat husk) 

and nontoxic additives (maximum toxicity index of 12 for 100 

gms) having minimum frame density of 650 kg/cum. 

Main Door Shutter shall be figured and shall be polished on site. 

Design of figure shall be selected by EIC.  

Main door frame, Internal Door Frame and internal all shutter 

including three coats of enamel oil pain with primer. 

Main door frame size shall be 125 mm x 63 mm and  

Bed Room door, & Wash Area frame shall be 100 mm x 50 mm.   

 Door Fittings S.S.304 Fixturesand Fastening  

(Min.heavy duty 125 mm Hinges- 3nos,200mmdoorhandle – 1 

pair,  

Aldrop – 2 nos,  

tower bolt – 1 no, door stopper–1no, etc. per door shutter) 

3 Aluminum  Window 

section 

 

 Window Providing and fixing window having extruded aluminum Colour 

Powder Coated section frame main outer size 63.50 x 38.10 x 

1.95 mm, horizontal two track member size 61.85 mm x 31.75 

mm x 1.20mm @ wt.of 0.695 Kg/mt, vertical member of size 

61.85 mm x 31.75mm x 1.30 mm @ wt.of 0.659 Kg/mt with 

sliding shutters of horizontal member size 40mm x 18mm x 

1.29mm @ wt.of 0.456Kg/mt, vertical member of size 40mm x 

18mm x 1.29mm @ wt.of 0.456Kg/mt with all fixtures and 

fittings. 5 mm thick transparent glass Four sides of window 

opening shall be of Granite & sill shall be double Granite with 

M.S. Safety grill wt. 16 kg/sqmt shall be provided with paint. 

Silicon sealant to be used at the edge of window section for 

leakage prevention. 

 ventilator Aluminum colour anodized section frame with adjustable glass 

louvers having  Granite frame. 
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Sr. 

No. 

Description Minimum Specifications 

4 Flooring and Skirting • Living/Dining/Kitchen/Bed Rooms Double Charge Vitrified 

tiles of 60 X 60 cm Size and including 75 mm high skirting.  

• Toilet/Bathroom Anti-Skid Ceramic tiles flooring of 30 X 30 

cm and above size. 

• Balcony Vitrified tiled (Matt) flooring of 60 X 60 cm size with 

75 mm high skirting. 

• Lobby/Corridor/foyer Matt Finish Anti-skid Vitrified tiles of 

60 X 60 cm Size and including 75 mm high skirting.  

• Wash area 25 mm thick polished kota stone flooring. 

4.1 Sill Granite sill on the top of all parapet walls i.e. Passage parapets, 

balcony parapets, stair parapet walls etc. 

5 Roof treatment  China mosaic Cement based waterproofing treatment with 

125mm to 150mm thick brick bat coba. 

 Rain water pipes PVC rain water pipe 110 mm dia with Test Pressure 6 Kg/cm2. 

6 Bath/W.C. All slabs of bath/WC/Wash area shall be with cement based 

waterproofing treatment with brick bat coba. Filling with good 

quality cinder (steam coal) in sunks in layers of 15 cm thickness. 

7 Finishing  

 Internal Plastering on walls Smooth mala plaster of 15 mm thick in CM (1:4) with two coats 

white putty and minimum two coats of emulsion distemper 

paint. 

 External Plastering  20.0 mm thick double coat Mala (one coat 12 mm thick 

with CM 1:3 and another coat 8 mm thick CM 1:1) with  

Rustic Texture paint of 1.5 to 2.0 mm thick and One coat 

Primer and min. three coats of Water-based 100% Acrylic 

Emulsion Paint of approved by EIC.  

a Scaffolding Use only H-Frame or Cup lock Scaffolding steel Type. Use of 

timber scaffolding shall not be permissible. 

8 Kitchen Top/Counter 25/26” wide Sandwich platform Top and Facia patti having 

mirror Polished Z-black Granite Stone, bottom one side polished 

Kota Stone and verticals both side polished Granite stone. Min. 

thickness of Granite shall be 18 mm & Kota Stone shall be 25 

mm.  

SS 304 Sink shall be provided.  

Facia patti shall be moulded in full bull nose shape.  

9 Finished bottom of RCC 

slab 

Smooth plaster in CM (1:3) with two coats white putty and 

minimum two coats of emulsion distemper paint. 

10 Primer As per IS specifications. 

11 Painting on wood and steel 

work 

Superior quality ready mixed paint, ISI mark for all wood and 

steel work except outer faces which shall be synthetic enamel 

paint ISI mark 

12 Plinth protection Vacuum Dewatered Decorative Trimix Concrete Floor in hollow 

plinth area as per detailed specification of tender documents 

including anti termite treatment as per specification with 5 years 

guarantee. 

13 Wall Tiles  

 Kitchen Glazed  tiles of  18”x12” or higher size up to lintel level  

 Wash basin area Glazed tiles of 18”x12” or higher size up to lintel level from the 

top of the wash basin. 

 W.C. Glazed  tiles of  18”x12” or higher size up to lintel level 

 Bath Glazed tiles of 18”x12” or higher size up to lintel level 
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Sr. 

No. 

Description Minimum Specifications 

 Wash Area Glazed tiles of 18”x12” up to parapet level 

14  Internal Sanitary/Water 

Supply System 

 

 W.C. Pan White/ color Indian Orissa pan with dual flush cock. 

water closet squatting Pan (Indian type W.C. Pan) including bed 

concrete, foot rest and trap. Vitreous China & Long pattern = 

White or coloured 

 Wash Basin White/ colour vitreous China flat back wash basin appropriate 

size with one CP brass pillar tap with stop cock, ISI mark of 

approved quality. 

 PVC pipes  110/90/75mm PVC pipes of 6kg/cm2 including all PVC fittings as 

per approved plumbing design. 

Hanging PVC Drainage pipe shall be 10 kg/Rmt. 

 Gully Trap Brick Masonry Chamber with Gully trap minimum size of 

30X30cm with FRC round cover 

 Chamber Brick masonry with brick work of minimum size 60 x 60 cm with 

FRP medium duty cover. 

 Internal Machinehole Slab type Machinehole 1.2m X 1.0m on internal sewer line with 

FRP medium duty cover. 

 Pipe connecting GT to I.C.  

and I.C to machinehole 

and service machinehole 

and onwards 

GT to Chamber: Foamcore uPVC Pipes as per approved MEP 

design confirming IS 16098 Part-1. 

Chamber to MH & Storm Water: Corrugated DWC HDPE Pipes 

(non-pressure pipes) as per approved MEP design confirming IS 

16098 Part-2. 

 Internal Water supply G.I lines from OHT & terrace UPVC Line on Parapet, From Terrace 

downward to all floors UPVC composite pressure pipes and 

fittings confirming to IS code, as per approved design. 

 External Water Supply Main network and branch lines shall be of CPVC composite 

pressure pipes and fittings confirming to IS code, as per 

approved design. 

 Painting of GI/SCI pipes Ready mixed oil paint over steel primer. 

 Fittings ISI marked. 

 Overhead tank Triple layer PVC tank, To be designed as per requirement. (As per 

detailed specification)  

15 Hook for fan. Fan hook shall be provided as per requirement. 

16 Internal Roads parking and 

paths 

 

 Sub grade Sub grade to be prepared by excavating earth to an average 

depth of 22.5 cm, leveling and dressing to complete and 

consolidating with road roller 8-10 tone as per specification. 

 Road (Concrete road as per IRC Standard) 

RCC road 150 mm thick with trimix concrete finish of grade M-25 

over PCC 1:3:6, 100 mm thick and with reinforcement @4.0 kg 

per sq. mt. and expansion joint filled with sealant. 

 Surfacing Concrete surface, For external service like water supply or 

cabling. Concrete paver block may be provided. 

 Kerb Stone CC 1:2:4 Precast Kerb stone 0.3m long and 0.30m x 0.15 m 

section complete as per CPWD specifications a per direction of 

Engineer-in-change. 

 Paths 60 mm thick Rubber molded paver blocks (M-35) over 50 mm 

thick PCC (1:5:10) 
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Sr. 

No. 

Description Minimum Specifications 

17. Electrification Modular Type switches with Concealed copper wiring. One fan 

point two light point and necessary plug point in each room. Also 

necessary point for geyser, Fridge, TV, Computer. In common 

passages of all floors, at terrace and in parking area, aaganwadi, 

security cabin etc light fixers/bulbs/fan etc wherever applicable 

shall be provided by contractor. 

18. Boundary wall with gates 1.80 m high from internal finished G. L. boundary wall 

constructed with BB Masonry or CC block with 230 mm thick wall 

& RCC coping at plinth and top level with required no of MS 

gates of approved design with i/s finish plaster & o/s double coat 

plaster & colour. 

19 Numbering  The numbering of size 100mm in height shall be printed on 

Aluminum plate above the entrance door. block numbering of 

size 0.6 X 0.45 Cm aluminum plate 

20 Lift. Minimum Eight-person (But not less than GDCR requirement) 

capacity lift shall be provided confirming to relevant BIS Code 

and façade and entrance shall be cladded with granite slab at GF 

only.  

Lift shall be automatic with gear mechanism & with lift cabin at 

terrace. Landing door, cabin door, shall be powder coated. lift 

shall be with Automatic Rescue Device. 3 (Three) year 

maintenance contract must be provided by contractor from date 

of B.U. permission.  

Waterproofing plaster up to plinth level shall carried out at 

inside and outside of the lift well.  

21 Cement OPC cement shall be used in concrete work and OPC/PPC can be 

used in plaster and other flooring work. 

22 Parking flooring Vacuum Dewatered Decorative Trimix Concrete Floor shall be 

provided. 

23 Staircase Riser and Tread: Min. 18 mm thick polished Granite Min. length 

of Granite 750 mm with front half bull nose & three grooves for  

antiskid with skirting 0.075m  

height Landing of staircase: Min. 18 mm thick polished Granite 

(600 mm x 450 mm min.) with skirting 0.075m height.  

24 General  Efficient Rain Water harvesting network/ system to be laid / 

installed. Environment friendly material (green) to be used as far 

as possible. Good landscaped are to be provided. 

Necessary signage boards of required size as instructed. 

25 Fire safety  As per GDCR norms 

26 Rolling Shutter Manually operated MS Rolling shutter with Hood cover of 

standard approved design. 

27 Wall Painting Wall painting on dead wall of the building should be done on the 

basis of theme given by Architect/AMC 

Note:- 

1. Above all are minimum acceptable specifications however developer/contractor should 

follow GDCR norms & guidelines over and above these minimum acceptable 

specifications.  

2. All above Items (size & make) shall approve by concern authority. 

3. UG sump capacity shall be arrived considering water requirement 500 liters per HH. 

(Excluding Fire safety tank). 
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4. Separate UG tank for fire safety is to be provided as per norms. 

5. All utilities pipes shall be fitted with GI saddle clamps such that pipes should remain 50 

mm away from wall. 

 

SCHEDULE OF FIXTURES AND FASTENINGS 

 
Sr. 

No. 

Particulars of fixtures & 

fastenings 

Size in 

mm 

Da: 

S.1: 

B 900 

T-32 

Da: 

S.1: 

B 

900 

T-

35 

Da: 

S.2: 

B 900 

T-38 

Da: 

S.2: 

B 900 

T-35 

1. Hold Fast 300x40x3 6 6 6 6 

2. Hold Fast 200x40x3 - - - - 

3. Butt Hinges 125 - - - - 

4. Butt Hinges 100 3 3 6 6 

5. Butt Hinges 75 - - - - 

6. Sliding Door Bolts 250x16 1 1 1 1 

7. Tower Bolts(Barrel type) 200x10 1 1 2 2 

8. Tower Bolts (Barrel type) 100xs10 - - - - 

9. Door Latch 200x16x5 1 1 1 1 

10. Handles 100 2 2 3 3 

11. Handles 75 - - - - 

12. Door Stoppers 75 1 1 2 2 

13. Aluminum window Locking mechanism in sliding window 

 

(If wooden door frame need to be fixed on column face as per planning then it shall be 

fixed by using Anchored fastening instead of hold fast.) 

Though the detailed specifications and drawings have been given the contractor’s rate 

shall include following items irrespective of whether they have been mentioned in 

drawings, scope of works, specifications or not.   

1. EXCAVATION : 

The excavation for foundation in all type of soil including black cotton soil, hard soil, 

murrum etc. up to stable hard strata as approved by consultant/ EIC including 

dewatering, rainwater, subsoil water, shoring, strutting, all leads, lifts stacking black 

cotton soil and yellow earth separately  if necessary etc. 

The scope also includes necessary disposal of debris/excess excavated earth. The 

excavated black cotton soil shall be disposed off as directed by E.I.C.  

2. Pre-constructional anti termite treatment as per specifications is to be carried out.  

3. The work shall include all chhajjas with drip mould, sills, lintels, cornices, drop pardi, 

staircase pardi, fins, cheek walls, etc.  
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4. The scope also includes construction of M25 concrete coping with waterproofing 

admixtures over parapet walls as per drawing.  

5. Grooves and chamfers shall be done as per the pattern as shown in the drawing in 

plastering work.  

6. The plaster grooves shall be filled with appropriate sealants so as to make it waterproof.  

7. The bottom of lift pit slab shall be provided with waterproofing treatment as per 

specifications.  

8. The kitchen platform shall have facia pattis, of granite with its edges duly rounded. The 

hole for gas pipe line shall be made in kitchen platform as directed by EIC (if needed). 

9. Chamfering / Rounding of Stair-Steps: The tread shall be chamfered and its edges shall be 

rounded as per details. It shall also have three grooves running parallel to the length.  

10. The fixtures, hardware etc. to doors windows and ventilators shall be provided as per the 

Annexure.  

11. At all junctions of masonry work and R.C.C., chicken mesh 200 mm wide (hexagonal) shall 

be provided before plastering work and wherever offset creating between masonry & RCC 

members the Cement paste mixed with flow grout resin & liquid bonding admixture SB(L) 

mix proportion as per manufacturer by making groove between joints.   

12. 12mm thick plaster over and below chajja projection including vata of 50 X 50 mm. with 

drip mould of 50 X 12 mm size shall be provided below chajja. The bands, pattas cornices, 

curved surfaces incl. any finer architectural pattern if any shall be done as per details in 

approved colour and pattern.  

13. The scope also includes providing water proofing treatment floors and walls of w.c. bath, 

toilets, sunken areas, water tanks etc. after completing the plumbing work, fixing of pans, 

pipes, traps etc.  

14. PLINTH PROTECTION: As per specification. 

 

15. RAIN WATER DOWN TAKE PIPES : 

 

The scope includes 110 mm / 160 mm dia P.V.C. pipes of 6 kg. / cm
2
 pressure fixed with un-

plasticized   P.V.C.  Z-clamps at every 1.5 m distance apart.  Numbers and locations of pipe 

shall be provided as per drawing.   

16. WATER SPOUTS : 

Providing and fixing in all balconies with 50 mm dia spouts and projecting maximum upto 

300 mm length after drilling holes in balcony parapet and grouting in 1:2:4. 

17. Fan hooks shall be concealed box type to be fixed while casting floor slab.  
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18. Works on Terrace : 

Over and above the works on terrace the scope includes the following works.  

One water supply point with bib cock. 

For light points with three- 5 pin plug point on terrace.  

The scope also includes providing one wheel valve at the entry of each house’s toilet from 

the main source line supplying water to that house, which will control supply of water to 

that particular house.    

19. DISINFECTING MAINS : 

The scope also includes disinfecting water mains by flushing with water containing bleaching 

powder at 0.5 gm/liter of water and cleaning the same with fresh water.  

20. SPECIFICATION FOR OVERHEAD POLYETHYLENE WATER STORAGE TANKS  

1. Scope 

This specification outlines the requirements for three-layer insulated polyethylene vertical 

water storage tanks suitable for overhead installation in government projects across India. 

The tanks shall comply with the Indian Standard IS 12701:1996 (with latest amendments) for 

rotational moulded polyethylene water storage tanks, ensuring durability, safety, and 

hygiene for potable water storage. 

2. Reference Standards 

• IS 12701:1996 (with latest amendments): Rotational Moulded Polyethylene Water 

Storage Tanks 

3. Material Requirements 

• Material: Tanks shall be manufactured using 100% virgin, food-grade, BPA-free linear 

low-density polyethylene (LLDPE) or high-density polyethylene (HDPE) to ensure 

safety for potable water storage. 

• UV Stabilization: The outer layer shall be 100% UV-stabilized to prevent degradation 

due to sunlight exposure and inhibit algae formation. 

• Additives: Shall include 2-3% carbon black with satisfactory dispersion for UV 

protection and durability, as per IS 12701:1996. 

4. Design and Construction 

• Configuration: Three-layer construction with: 

o Outer Layer: UV-resistant white or colored layer to minimize heat absorption 

and enhance aesthetics. 

o Middle Layer: Insulated black layer to block UV radiation and maintain water 

temperature lower than ambient conditions. 

o Inner Layer: Food-grade polymer layer to prevent contamination and ensure 

water purity. 

• Shape: Cylindrical vertical design for structural stability and ease of installation. 
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• Capacity: Minimum 5000 liters (gross capacity at least 5% in excess of net capacity, 

i.e., 5250 liters or more) as per IS 12701:1996 Table 1. 

• Minimum Weight: 180 kg (without lid) for a 5000-liter tank, as specified in IS 

12701:1996. 

• Wall Thickness: Minimum 10.7 mm for a 5000-liter tank, as per IS 12701:1996 Table 

1. 

• Man-Hole/Hand-Hole: Minimum diameter of 450 mm with , moulded from 

polyolefins with a minimum thickness of 3 mm and sufficient ribs for stiffness. 

 

5. Plumbing Fittings 

• Inlet and Outlet Connections: Prebuilt multiple inlet and outlet facilities for ease of 

connection, with threaded connections conforming to IS 554:1985. For a 5000-liter 

tank, the nominal bore size of threaded connections shall be 50 mm. 

• Overflow Pipe: Equipped with a non-corrodible mosquito-proof device with a 

maximum clearance of 1.6 mm. 

• Fittings: Shall include GI/PVC/brass full-threaded connections (e.g., elbow, tee, 

coupling) conforming to IS 1879:1987, with rubber gaskets and hexagonal check nuts 

for secure installation. 

6. Performance Requirements 

• Resistance to Deformation: Shall comply with Annex B of IS 12701:1996. 

• Resistance to Impact: Shall comply with Annex C of IS 12701:1996. 

• Top Load Resistance: Shall meet the requirements of clause 7.3 of IS 12701:1996. 

• Tensile Strength and Flexural Modulus: Shall conform to clauses 7.4 and 7.5 of IS 

12701:1996. 

• Overall Migration Test: Shall comply with clause 7.6 of IS 12701:1996 to ensure 

suitability for potable water storage. 

7. Warranty 

• Minimum Warranty: 10 years against manufacturing defects, covering structural 

integrity, UV stability, and material quality. 

8. Certification 

• BIS Certification: Mandatory ISI mark certification as per IS 12701:1996, ensuring 

compliance with quality standards set by the Bureau of Indian Standards (BIS). 

Manufacturers must adhere to the Quality Control Order issued under Section 14 of 

the BIS Act, 1986. 

• Testing: Product testing for physical, chemical, and performance characteristics shall 

be conducted as per IS 12701:1996 to verify compliance. 

9. Approved Manufacturers 

Tanks shall be sourced from reputable manufacturers with a proven track record, including 

but not limited to: 
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• Sintex Industries Ltd. 

• Rotex 

• Fusion 

• Storex 

• Plasto (R C Plasto Tanks & Pipes Pvt. Ltd.) 

• Polycon 

• Rotomac All manufacturers must provide proof of BIS certification and compliance 

with IS 12701:1996. 

10. Installation Requirements 

• Ease of Installation: Tanks shall include provisions for lifting hooks to facilitate 

installation on elevated structures. 

• Maintenance: Tanks shall be designed for easy cleaning to prevent mould and algae 

accumulation, with smooth inner surfaces and accessible man-holes. 

11. Documentation 

• Manufacturer’s Instructions: Shall include detailed guidelines for installation, 

maintenance, and fittings. 

• Test Reports: Manufacturers shall provide test reports for type tests and routine 

tests as per IS 12701:1996, conducted at least annually or when changes in material 

or design occur. 

• Warranty Certificate: A warranty certificate guaranteeing 10 years of performance 

shall be provided. 

13. Compliance and Verification 

• Inspection: Tanks shall be subject to inspection by BIS authorities to verify 

compliance with IS 12701:1996. 

• Marking: Each tank shall be marked with the ISI mark, manufacturer’s name, 

capacity, and batch number for traceability. 

21 Vacuum Dewatered Decorative Trimix Concrete Floor:   
 

• Vacuum Dewatered Decorative Trimix Concrete Floor shall be provided in hollow 

plinth parking area using M-25 Grade concrete (1:1.5:3 mix, OPC 43/53 per IS 

269:2015, 20 mm max aggregates per IS 383:2016, W/C ratio 0.45-0.50 pre-vacuum) 

as per IS 2571:1970 and IS 4971:2007. Decorative patterns (e.g., stamping, color 

hardeners, or exposed aggregates) shall be designed by the Architect and approved 

by EIC. Machineries like MS-C channels for screed strips, level machines, double-

beam screed vibrators, vacuum dewatering pump (5-7.5 kW) with suction mat, 

power trowel-cum-floater machine, and concrete broom/stamping molds/texture 

brushes shall be used to construct desired quality of trimix floor. Work shall follow a 

sequence of leveling, vibrating, dewatering, troweling, and texturing as per EIC-

approved method statement. 
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• Sub-Base:   

The ground of earth filling shall be thoroughly compacted to at least 95% Modified 

Proctor density (IS 2720 Part 8) using rollers so that no loose pockets remain. This shall 

be covered with well-consolidated granular soil or moorum to a thickness of not less 

than 150 mm. Great care is necessary in sub-base preparation. Field density tests (IS 

2720 Part 28/29) shall confirm compaction before laying the base course (PCC). Anti-

termite treatment using chlorpyrifos 20% EC (IS 6313 Part 2) shall be applied by spraying 

post-compaction as per EIC’s instructions.  

 

• Base Course:   

PCC of 100 mm thickness of M-10 grade concrete (1:3:6 mix, OPC 43 per IS 269, 40 

mm max aggregates per IS 383) shall be laid over compacted sub-base, well-

compacted using needle vibrators (IS 456:2000). A 125-micron polythene sheet (IS 

2508:2016) shall be laid over PCC as a vapour barrier before trimix concrete. 

• Trimix Concrete Floor:   

Thickness of the concrete shall be 100 mm as required for parking loads (5-10 

tonnes/axle). Special precautions shall ensure good bond between topping and base, 

including roughening PCC surface and applying bonding agent (IS 2645:2003). 

Concrete shall be laid as per IS 2571:1970, using M-25 strength concrete with 

plasticizers (IS 9103). Reinforcement shall be 10 mm dia. TMT bars at 300 mm x 300 

mm spacing (placed at mid-depth with 25 mm cover per IS 456) or as per structural 

drawings, ensuring seismic anchorage (IS 1893:2016) for hollow plinths. The floor 

shall be divided into panels (≤4.5 m x 6 m, or ≤3 m x 3 m for decorative patterns) 

using MS-C screed strips to reduce cracking. Concrete shall be spread, leveled using 

screeds, and compacted with double-beam screed vibrators. Finishing shall be 

achieved by power trowel-cum-floater machine, followed by texturing/stamping as 

per EIC-approved patterns. Grooves (4-6 mm wide, 1/3 slab depth) shall be saw-cut 

12-24 hours post-pour and filled with polysulphide sealant (IS 1834:1984). 

Instructions of EIC shall be followed. 

 

• Dewatering of Concrete:   

After compaction, dewatering of excess water shall be done within 20-30 minutes of 

placement using a concrete vacuum dewatering system (5-7.5 kW electric motor). 

Excess water (10-15%, reducing W/C to ≤0.38) shall be sucked out using a filter pad 

with two layers: a fine nylon cloth bottom layer as filter and a special plastic net 

upper layer as water duct. The suction mat shall be attached to the vacuum pump via 

suction hose. Vacuum rate shall be 1-2 minutes per cm thickness of concrete. Suction 

mats shall be inspected for blockages, and vacuum pressure (e.g., 0.6-0.8 bar) 

maintained as per manufacturer’s specifications. Post-dewatering, troweling shall 

commence immediately to avoid surface hardening. 

 

• Curing:   
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Immediately after the flooring surface is finished, it shall be protected from rapid 

drying by erecting barriers (e.g., plastic sheets, hessian curtains) against wind. After 

4-6 hours post-finishing, the surface shall be kept continuously wet for at least 15 

days using wet gunny bags or ponding method. For hollow plinth areas where 

ponding is impractical, a curing compound (IS 13192:1991) shall be applied by 

spraying at manufacturer’s recommended rate, as approved by EIC. 

 

• Hardner: 

Extra for finishing the cement concrete/ trimix floor using Hardner NITOFLOR 

HARDTOP ( FOSROC) or approved eguivalent laid as per manufacturers specifications 

complete, 

Grid-Connected Rooftop Solar PV System: 

1. Project Context & Applicability 

This specification applies to the design, engineering, supply, installation, testing, commissioning, grid 

synchronization, and handover of grid-connected rooftop solar PV systems for Group Housing / Large 

Housing Clusters developed by AMC at its own cost or under Pradhan Mantri Awas Yojana – Urban 

(Affordable Housing in Partnership). 

The works shall comply with: 

• Guidelines issued by the Ministry of New and Renewable Energy (MNRE) 

• Central Electricity Authority (CEA) regulations 

• State of Gujarat statutory regulations 

• Applicable DISCOM rules and procedures 

 

2. Statutory & Regulatory Compliance (Mandatory) 

2.1 Gujarat CGDCR Requirement 

The rooftop solar PV system shall comply with Section-B (Procedure Regulations), Clause 25.6.1 and 

Table 25.6-2 of the Gujarat Comprehensive General Development Control Regulations 2017. 

For Group Housing, the minimum solar PV capacity shall be determined based on whichever is higher 

of: 

• 5% of the total connected electrical load, OR 

• 20 W per square foot of available usable roof area 

3. Solar PV System Capacity Determination 

3.1 Method A – Connected Load Based 

 

Connected load shall be as per DISCOM sanction / approved electrical drawings, including common 

services. 

3.2 Method B – Roof Area Based 

 

Available roof area shall exclude stair/lift rooms, water tanks, HVAC, firefighting systems, setbacks, 

and permanently shaded areas, verified jointly with the PMC. 

4. Solar PV Modules – Technical Specification 

• Modules shall be supplied from Indian manufacturers listed under ALMM, valid on bid 

submission date. 

• Technology: Crystalline silicon Mono PERC / TOPCon or equivalent, monofacial or bifacial 

• Minimum module efficiency: ≥ 16% (mandatory) 

• Preferred efficiency (for evaluation, if applicable): ≥ 18% 

• Minimum rated power: ≥ 400 Wp 
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• High-capacity modules (≥500–600 Wp) permitted and encouraged, subject to roof and 

structural suitability 

• Power tolerance: Positive only (0 to +3%) 

• Maximum system voltage: 

o 1000 V DC (default for group housing) 

o 1500 V DC only with technical justification and approvals 

Degradation & Warranty 

• ≤3% first-year degradation 

• ≤0.7% per annum thereafter 

• Guaranteed: 

o ≥90% at 10 years 

o ≥80% at 25 years 

• Product warranty: minimum 5 years 

Standards (Mandatory) 

• IS/IEC 61215 

• IS/IEC 61730 (Part 1 & 2) 

• IEC 61853 

• IEC 62804 (PID resistance) 

• IEC 61701 (salt mist – where applicable) 

5. Inverters, BOS & Electrical Works (Summary) 

• Grid-connected inverters with MPPT 

• Anti-islanding, over/under voltage & frequency protection 

• THD <3%, DC injection ≤0.5%, PF ≥0.9 

• DC & AC cables: solar-grade, UV-resistant 

• Voltage drop: ≤2% (DC & AC) 

• DCDB/ACDB with surge protection 

• Earthing as per IS 3043 

• Lightning protection as per IEC 62305 

6. Roof Load & Structural Verification (Mandatory) 

The Contractor shall: 

• Assess dead load, live load, wind load (IS 875) and seismic effects 

• Submit structural safety certification from a licensed structural engineer 

• Ensure no roof is overloaded beyond verified limits 

• Redistribute capacity across roofs if required to meet statutory minimum capacity 

Failure to submit structural verification shall be treated as non-compliance. 

 

7. Roof-wise Capacity Distribution (Large Housing Clusters) 

For multi-building projects, the Contractor shall submit a roof-wise capacity distribution, ensuring: 

• Aggregate installed capacity ≥ adopted minimum capacity 

• Uneven distribution permitted due to constraints 

• Structural limits respected for each roof 

(This forms part of Annexure-C, mandatory with the bid.) 

8. Grid Connectivity & DISCOM Approvals  

The project falls within Ahmedabad, where electricity distribution is undertaken by Torrent Power 

Limited and/or Uttar Gujarat Vij Company Limited, depending on location. 

The Developer / Contractor shall, at its own cost, be fully responsible for: 

• All applications, approvals, and permissions for grid connectivity 

• Compliance with DISCOM technical and safety standards 
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• Payment of all fees, charges, deposits, metering costs 

• Net/gross meter installation, testing, sealing, and commissioning 

• Grid synchronization and final approval 

No additional payment shall be made by the Employer for DISCOM-related works. 

Delays due to DISCOM approvals shall be attributable to the Contractor. 

9. Monitoring, Testing & Commissioning 

• Generation meter mandatory 

• Web-based monitoring for generation and faults 

• Commissioning tests: polarity, IR, Voc, Isc, inverter anti-islanding 

• As-built drawings and O&M manuals to be submitted 

10. Annexure-C (Mandatory with Bid) 

Annexure-C: Rooftop Solar PV Capacity Calculation & Distribution Statement  

(includes): 

• Connected-load calculation 

• Roof-area calculation 

• Whichever-is-higher adoption 

• Roof-wise capacity table 

• Structural verification 

• bidder declaration 

11. Temperature Coefficient: 

The temperature coefficient of maximum power (Pmax) of the solar PV module shall be equal to or 

better than −0.45% per °C, as declared in the manufacturer’s datasheet. 

11.a Fill Factor: 

Solar PV modules shall have a minimum fill factor of 75%, as per manufacturer’s datasheet and type-

test reports. 

11.b Electroluminescence (EL) Testing: 

Solar PV modules shall have undergone factory-level electroluminescence (EL) testing as part of the 

manufacturer’s quality control process. 

Valid EL test declarations or type-test evidence shall be submitted. 

The Employer/PMC may conduct sample-based EL inspection at site, if required. 

12. As-Built Documentation & Handover  

Upon completion and commissioning, the Contractor shall submit as-built drawings, system layouts, 

single-line diagrams, equipment datasheets, test reports, and Operation & Maintenance manuals, 

forming part of the final handover documentation. 

13. Workmanship & Safety Responsibility  

All works shall be executed using good engineering practices, trained manpower, and appropriate 

safety measures. 

The Contractor shall be solely responsible for workplace safety, compliance with statutory safety 

regulations, and prevention of accidents during execution and maintenance. 

14. Earthing System & Liability  

The Contractor shall provide a dedicated and independent earthing system for the solar PV plant, 

including separate earthing pits for DC equipment, AC equipment, and lightning protection, as 

applicable. 

The earthing system shall comply with IS 3043, CEA Safety Regulations, and applicable standards. 

Any damage to equipment arising due to inadequate or improper earthing shall be the sole 

responsibility of the Contractor and shall be rectified at no additional cost to the Employer. 

 

15. Defect Liability Period  

The Defect Liability Period (DLP) shall be twelve (12) months from the date of successful 

commissioning and handing over. During this period, the Contractor shall, at its own cost, rectify, 

repair, or replace any defect in materials, workmanship, or installation. In case of failure, the 

Employer may carry out rectification through other agencies and recover the cost from the 
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Contractor’s dues, Security Deposit, or Performance Bank Guarantee. 

The DLP shall be independent of manufacturer warranties. 

Annual Maintenance Contract (AMC) – Comprehensive Operation & Maintenance 

Scope of AMC 

The Annual Maintenance Contract (AMC) shall be comprehensive and all-inclusive, covering 

complete operation and maintenance of the entire grid-connected rooftop solar PV system installed 

under this Contract. The scope shall include solar PV modules, inverters, module mounting 

structures, DC and AC cabling, junction boxes, DCDB/ACDB, switchgears, protection devices, earthing 

and lightning protection systems, monitoring systems, data loggers, and all associated mechanical 

and electrical components. The AMC cost shall include all material, labour, tools, consumables, 

transportation, and incidental expenses required to keep the system in proper working condition 

throughout the AMC period. 

AMC Period 

The AMC shall be valid for a period of ____ years (minimum 5/10 years, as specified in the tender) 

from the date of successful commissioning and handing over of the rooftop solar PV system. 

Preventive Maintenance 

The AMC Contractor shall carry out regular preventive maintenance to ensure safe operation, 

optimal performance, and compliance with OEM warranty conditions. This shall include monthly site 

visits for inspection of the entire system, periodic cleaning of solar PV modules (minimum once per 

month or as per site conditions), visual inspection of modules, mounting structures, cabling and 

connectors, inspection of inverters and protection systems, checking of earthing and lightning 

protection, and verification of system health through the monitoring portal. 

Breakdown Maintenance, Response & Rectification 

The AMC Contractor shall attend to all breakdowns and faults promptly. For critical faults such as 

inverter shutdown, zero generation, or safety-related issues, the response time shall be within 24 

hours of fault reporting. For non-critical faults, the response time shall be within 72 hours. All faults 

shall be rectified or components replaced within 7 days of identification. Where OEM replacement is 

required and longer lead time is involved, the AMC Contractor shall provide interim remedial 

measures and inform the Employer in writing of the expected resolution timeline. 

Repair and Replacement Obligations 

Any component found defective, damaged, or malfunctioning during the AMC period shall be 

repaired or replaced at no additional cost to the Employer. Replacement parts shall be new and 

fully compliant with the original technical specifications. The AMC Contractor shall be solely 

responsible for coordinating with OEMs/manufacturers for warranty claims, replacements, and 

repairs, and the Employer shall not be required to liaise directly with OEMs. 

Performance Monitoring and Reporting 

Continuous system monitoring through a web-based monitoring platform shall be maintained 

throughout the AMC period. The AMC Contractor shall submit monthly inspection and solar 

generation reports in an approved format, detailing energy generation, inverter uptime and 

downtime, faults observed, corrective actions taken, and preventive maintenance activities carried 

out. 

System Availability and Performance 

The AMC Contractor shall maintain a minimum system availability of 95%, excluding grid outages 

attributable to the DISCOM and force majeure events. Persistent underperformance or repeated 

failures attributable to inadequate operation and maintenance shall be treated as AMC non-

compliance. 

Statutory Liaison and Support 

The AMC Contractor shall provide all necessary liaison and coordination support, at no additional 

cost, for OEM warranty matters, DISCOM-related requirements, power approvals, testing, and 

assistance related to net/gross/bidirectional meters. All statutory fees payable to DISCOMs or 

authorities shall be borne by the Developer / EPC Contractor, unless otherwise specified in the 

Contract. 

Exclusions 
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The AMC shall not cover damage or losses arising due to force majeure events, theft, vandalism, 

third-party damage, grid failures beyond the control of the AMC Contractor, or structural defects of 

the building not attributable to the solar PV system, unless specifically provided otherwise in the 

Contract. 

Non-Performance and Penalties 

Failure to meet response times, rectify faults within stipulated timelines, or maintain the required 

service quality shall be treated as non-performance. In such cases, the Employer shall be entitled to 

impose penalties as per the Contract and/or engage a third party for maintenance at the risk and 

cost of the AMC Contractor, after due notice. 

Compliance 

This AMC clause shall be read in conjunction with the MNRE guidelines, Gujarat CGDCR 2017, 

applicable DISCOM regulations (Torrent Power Limited / UGVCL), and the main EPC Contract. Any 

deviation without prior written approval shall be treated as a contractual breach. 

 

 

22. Heatwave Safety and Worker Protection Compliance 

 

22.1. Statutory Basis and Applicability 

22.1.1 The Contractor shall strictly comply with all obligations relating to worker 

health, safety, and welfare under the Building and Other Construction Workers 

(Regulation of Employment and Conditions of Service) Act, 1996, the Rules framed 

thereunder, the Contract Labour (Regulation and Abolition) Act, 1970, the 

Occupational Safety, Health and Working Conditions Code, 2020, and all other 

applicable Central and State labour laws, as amended from time to time. 

22.1.2 In addition to statutory compliance, the Contractor shall mandatorily comply 

with the Ahmedabad Heat Action Plan (HAP) issued by AMC and any Heat Alerts 

declared by AMC based on IMD forecasts. 

22.1.3 These provisions shall apply to all categories of workers including direct 

employees, contract labour, migrant workers, daily wage workers, supervisory staff, 

and any person deployed at the worksite. 

 

22.2. Heat Alert Classification 

 

22.2.1 Heat Alerts shall be governed by AMC notification in accordance with the Ahmedabad 

Heat Action Plan thresholds.  

ahmedabad-heat-action-plan-2018: 

• Yellow Alert: 41.1°C to 43°C 

• Orange Alert: 43.1°C to 44.9°C 

• Red Alert: 45°C and above 

 

22.2.2 The Contractor shall monitor official AMC communications daily during the heat 

season (March to July) and shall implement the required measures immediately upon 

issuance of an alert. 

 

22.3. Mandatory Worksite Welfare and Heat Protection Measures 

 

22.3.1 The Contractor shall provide, at all worksites and at his own cost, an adequate supply 

of safe and potable drinking water in sufficient quantity proportionate to the number 

of workers deployed, as mandated under the BOCW Act and consistent with the Heat 

Action Plan directives. 
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22.3.2 The Contractor shall establish shaded rest areas or temporary shelters at worksites 

sufficient to accommodate workers during rest intervals, particularly at outdoor 

construction and roadwork sites, in order to reduce direct solar exposure. 

 

22.3.3 The Contractor shall provide electrolyte solutions, ORS packets, or buttermilk during 

Orange and Red Alerts. 

 

22.3.4 The Contractor shall maintain functional first aid facilities at site and ensure that at 

least one trained first-aid responder is present during working hours as required 

under labour safety regulations. 

 

22.4. Regulation of Working Hours During Heat Alerts 

 

22.4.1 During Yellow Alert conditions, the Contractor shall intensify hydration breaks and 

sensitize workers regarding heat risks, while ensuring compliance with maximum 

working hour provisions under labour laws. 

 

22.4.2 During Orange Alert conditions, the Contractor shall modify work schedules to 

minimize exposure during peak afternoon hours and may shift work to early morning 

or late evening wherever operationally feasible, while maintaining statutory rest 

intervals. 

22.4.3 During Red Alert conditions (45°C and above), the Contractor shall mandatorily 

suspend all outdoor work between noon hours, and shall reschedule work to non-

peak hours, as specifically directed in AMC’s departmental Red Alert guidelines.  

22.4.4 If ambient temperature exceeds 46°C or if specific AMC instructions mandate closure, 

the Contractor shall immediately stop work in the affected zones until conditions 

normalize or further instructions are issued  

22.4.5 No worker shall be compelled, directly or indirectly, to continue heavy manual work in 

direct sun exposure during restricted hours, and violation shall constitute a material 

breach of contract. 

 

22.5. Emergency Response and Medical Management 

 

22.5.1 If any worker exhibits symptoms of heat exhaustion or heat stroke, the Contractor 

shall immediately remove such worker from heat exposure, initiate cooling measures 

including shaded rest and application of cold compresses or ice packs, and arrange 

urgent medical attention through the nearest health facility or by contacting 108 

Emergency Services, consistent with the Heat Action Plan treatment protocol.  

 

22.6. No Compensation or Extension Claim 

 

22.6.1 The Contractor shall not be entitled to claim compensation, idle charges, price 

escalation, or damages on account of work suspension or reduced productivity 

arising from compliance with declared Heat Alerts, as such measures constitute 

mandatory statutory and public health compliance. 

22.6.2 Time extensions, if any, shall be considered strictly at AMC’s discretion under 

standard contract provisions and shall not be automatic. 

22.7 Price Variation bills shall be Stamped and Notarized.  
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22.8. Penalty 

Non-compliance of these conditions shall attract the penalty without prejudice to statutory 

prosecution under labour laws. 

 

23    Intradomestic and Peridomestic Antilarval Activities for Mosquito Control 

 

23.1. Statutory Basis and Compliance Framework 

23.1.1 The Contractor shall execute the work strictly in accordance with the provisions of the 

Gujarat Provincial Municipal Corporations Act, applicable public health regulations, 

and all guidelines, circulars, and operational instructions issued by the Ahmedabad 

Municipal Corporation (AMC) Health Department from time to time. 

 

23.1.2 The Contractor shall ensure that all antimosquito and vector control activities are 

conducted in compliance with applicable environmental safety regulations, public 

health standards, and any directions issued by competent health authorities. 

 

23.1.3 The Contractor shall be solely responsible for ensuring that all chemicals, equipment, 

manpower, and operational methods deployed under this contract comply with 

AMC-approved specifications and WHO-recommended standards for vector control. 

 

23.2. Activities to do 

23.2.1 The Contractor shall undertake comprehensive Intradomestic and Peridomestic 

Antilarval Activities within the boundary of site for the purpose of eliminating 

mosquito breeding sources and reducing vector density. 

23.2.2 Intradomestic activities shall include inspection and treatment of water storage 

containers, toilet sunks, overhead tanks, underground tanks, and any other water-

holding structures within site premises. 

23.2.3 Peridomestic activities shall include inspection and treatment of open plots, 

construction sites, drains, roadside depressions, other outdoor locations where 

stagnant water accumulation is observed. 

23.2.4 The Contractor shall identify, document, and eliminate mosquito breeding sites and 

shall ensure that no potential larval habitat remains untreated within the assigned 

operational area. 

23.2.5 The Contractor shall coordinate daily with designated AMC Health Officers, Malaria 

Inspectors, and Ward-level authorities and shall execute activities as per micro-

planning approved by AMC. 

23.3. Application Methodology 

23.3.1 Application of larvicides shall be carried out through manual spraying, measured 

pouring, drip application, or other approved techniques suitable to the specific 

breeding habitat, ensuring full coverage and environmental safety. 

23.3.2 The Contractor shall implement environmental management techniques including 

source reduction, removal of stagnant water, covering of containers, and community 

awareness interventions wherever feasible to prevent recurrence of breeding. 

23.4. No Claim Clause 

The Contractor shall not claim additional payment for compliance with technical, 

environmental, reporting, or supervisory requirements specified under this contract, 

as such obligations form part of the agreed scope of work. 
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       SIGNAGE : 

To prepare and fix sign boards within the buildings and providing on ground floor 

indicating the list of occupants of house with their house no floor wise.  Scope also 

includes one board providing and fixing one board of size 3.00mt x 3.00 mt size on site 

with details of project as directed by EIC. 

The scope also includes providing letter boxes of approved size and make as approved 

by EIC for receiving mail of each of the house as per the requirement of postal 

department. The scope also includes providing energy meter box of approved size at 

each floor per house and for common amenities.  

 
Letter Box 

Energy Meter Box or as per 

Torrent specification 

Size of Box (Exterior) 300 x 450 x 150 mm 450 x 450 x 250 mm 

Size of vision panel  -- 250 x 250 mm 

Size of letter drop  250 x 75 mm -- 

 

SPECIFICATION FOR ELECTRICAL INSTALLATION WORK 

 

1.0 GENERAL COMMERCIAL/ TECHNICAL 

 

Work has its own particular requirements. Therefore, in addition to the General 

Specifications, governing BIS, I.E. Rules, Standard Contract Conditions etc. there 

would be necessity of additional conditions/ specifications for a particular work. In 

case of any discrepancy such additional conditions/ specifications will override 

these General Specifications. 

 

1.1    Works to be done by the Contractor 

 

Unless and otherwise mentioned in the tender documents, the following works 

shall be done by the contractor, and therefore their cost shall be deemed to be 

included in their tendered cost: - 

(i) Foundations for equipments and components where required, including 

foundation bolts. 

(ii) Cutting and making good all damages caused during installation and restoring 

the same to their original finish. 

(iii) Sealing of all floor openings provided by him for pipes and cables, from fire 

safety point of view, after laying of the same. 

(iv)  Painting at site of all exposed metal surfaces of the installation other than pre- 

painted items like fittings, fans, switchgear/ distribution gear items, cubicle 
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switchboard etc. Damages to finished surfaces of these items while handling 

and erection, shall however be rectified to the satisfaction of the Engineer-in-

charge. 

 

(v)  Testing and commissioning of completed installation. 

 

1.1  Electric Power Supply and Water Supply 

 

Unless and otherwise specified, power supply and water supply will be arranged by 

the contractor at the site for installation purpose. 

 

Contractor will take due care to ensure safety of electrical installation during 

execution of work. 

 

1.2  Tools for Handling and Erection 

 

All tools and tackles required for handling of equipments and materials at site of 

work as well as for their assembly and erection and also necessary test instruments 

shall be the responsibility of the contractor. 

 

1.3  Co-ordination with Other Agencies 

 

The contractor shall co-ordinate with all other agencies involved in the building 

work so that the building work is not hampered due to delay in his work. Recessed 

conduit and other works, which directly affect the progress of building work, should 

be given priority. 

 

 

1.4   Structural Alterations to Buildings 

 

(i)  No structural member in the building shall be damaged / altered. 

 

(ii) Structural provisions like openings, cutouts, if any, provided by the 

department for the work, shall be used. Where these require modifications, or 

where fresh provisions are required to be made, such contingent works shall be 

carried out by the contractor at his cost. 

 

(iii) All such openings in floors provided by the Department shall be closed by the 

contractor after installing the cables/ conduits/ rising mains etc. as the case 

may be, by any suitable means as approved by the Engineer-in-charge without 

any extra payment. 

 

(iv) All chases required in connection with the electrical works shall be provided and 

filled by the contractor at his own cost to the original architectural finish of the 

buildings. 
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1.5   Drawings 

 

(i)  The work shall be carried out in accordance with the drawings and also in 

accordance with modification thereto from time to time as approved by the 

Engineer-in-charge. 

 

(ii)  All wiring diagrams shall indicate the main switch board, the distribution boards 

(with circuit numbers controlled by them), the runs of various mains and sub-

mains and the position of all points with their controls. 

 

(iii)  All circuits shall be indicated and numbered in the wiring diagram and the 

points shall be given the same number as the circuit to which they are 

electrically connected. 

 

1.6    Conformity to IE Act, IE Rules, and Standards 

 

 All Electrical works shall be carried out in accordance with the provisions of 

Indian Electricity Act, 2003 and Indian Electricity Rules, 1956 amended up to date 

(Date of call of tender unless specified otherwise). List of Rules of particular 

importance to Electrical Installations under these General Specifications is given in 

Appendix C for reference. 

 

2.0 PLANNING OF ELECTRICAL INSTALLATION 

 

2.1            Planning of Electrical Installation 

 

The design and planning of an electrical installation involve consideration of all 

prevailing conditions and is usually guided by the requirement of the consumer. A 

competent Electrical Engineer should take the responsibility of detailed designing 

and planning to meet the requirement of various functional needs, efficiency, 

economy, energy conservation, aesthetics, appropriate technology, safety and 

avoidance of possible fire hazards.  

 

2.2            Coordination 

 

2.2.1 Before planning is started, coordination and collaboration is needed amongst 

the following: 

 

Client/ / Civil contractor / Structural Engineer/ Architect / PMC / Electrical Designer 

 

2.2.2 Based on the specific requirement and projected use of the building, 

conceptual coordinated detailed planning for the entire building will be finalized. 

The electrical portion has to fit into such integrated concept of the building. 
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2.3.4         Co-ordination with Local Supply Authority 

 

The power requirement should be assessed, in consultation with the owner/ users, 

and discussion should be held with the Electricity supply authority to decide on 

location/ space required for Electricity supply equipment/ meter and tariff 

involved. 

3.0 Technical Specifications for Electric-Powered Street Lights. 

Scope of Work / General Requirements 

The Contractor shall supply, install, test, and commission grid-connected electric street light 

lamp posts to provide uniform illumination across the entire residential building compound, 

covering pathways, open spaces, perimeters, and entrances. The system must ensure no dark 

spots or unlit corners. A minimum 3-year warranty on key components is required. 

Technical Specifications for Illumination Coverage 

To eliminate dark corners and ensure adequate lighting for safety, the system shall meet the 

following simplified requirements, aligned with National Lighting Code (SP 72:2010) for low-risk 

residential areas: 

• Minimum Illuminance Levels: 

o All areas (compound, open spaces, perimeters): Minimum 5 lux at ground level. 

o Pathways and building entrances: Minimum 10 lux. 

• Average Illuminance Levels: Average maintained illuminance of 8-12 lux across the 

compound, sufficient for basic residential safety. 

• Uniformity: Minimum-to-average illuminance ratio (Emin/Eavg) ≥ 0.2 (or max:min ≤ 5:1) 

to prevent dark spots, per SP 72:2010 for low-risk zones. 

• Coverage and Placement: Lamp posts shall ensure 100% coverage, eliminating shadows 

from structures or vegetation. Poles shall be 4-5 meters high, with spacing ≤25-30 

meters, optimized for cost-effective LED output. 

• Operation: Dusk-to-dawn operation (10-12 hours nightly) controlled by a photocell 

sensor or centralized timer to ensure consistent illumination. 

• Power Supply: Connected to the local 230V AC grid supply (single-phase), with provisions 

for a backup power source (e.g., local generator or UPS) to handle power outages, if 

required by the local authority. 

Technical Specifications for System Components 

Components shall be basic, robust, and cost-effective, prioritizing minimal maintenance and 

vandal resistance, compliant with BIS standards: 
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• Luminaire (Light Source): White LED, 10-15W power rating (slightly higher than solar to 

account for grid reliability), luminous efficacy >90 lm/W, producing ≥5 lux at 4m height. 

IP65 rated for dust and water resistance. Comply with BIS IS 16102 (Part 1) for LED 

luminaires. Housing: Polycarbonate or die-cast aluminum, vandal-resistant with anti-

corrosive coating suitable for Ahmedabad’s climate. 

• Electrical Components: 

o Driver: Constant-current LED driver, 230V AC input, with overvoltage and surge protection 

(comply with BIS IS 15885). Power factor >0.9, efficiency >85%. 

o Photocell Sensor: Integrated or external dusk-to-dawn sensor for automatic operation. 

o Wiring: Insulated copper cables (minimum 1.5 mm²) compliant with BIS IS 694, routed 

through weatherproof conduits or underground cabling to prevent damage. 

• Pole and Mounting: Mild steel tubular pole, 4-5m height, hot-dip galvanized (minimum 70 

microns, BIS IS 2629) for corrosion resistance. Concrete foundation for stability and 

vandal resistance. Simple arm bracket for luminaire mounting. Provision for secure cable 

entry to prevent theft or tampering. 

• Overall System: Operating temperature: -5°C to 50°C. System designed for minimal 

maintenance with robust, locally available components. 

Submission Requirements for Bidders 

• Bidders shall submit: 

o Basic site layout showing lamp post locations, spacing, and electrical connection points to the 

grid. 

o Simplified photometric calculations (manual or software-based) confirming 5-10 lux coverage 

and no dark corners. 

o Specifications for LED luminaire, driver, and pole, with BIS test certificates. 

• Non-compliance with coverage requirements may lead to disqualification. 

Testing and Verification 

• Post-installation, the Contractor shall measure illuminance using a calibrated lux meter 

at key points (every 10-15m, including corners and edges) at night. 

• Results shall be documented in a report per SP 72:2010. Areas below 5 lux must be 

rectified at the Contractor’s expense. 

• System shall comply with BIS IS 1944 (lighting practice) and local electrical safety 

standards (e.g., Indian Electricity Rules). 

 

 

4.0 ELECTRIC POWER DISTRIBUTION AND WIRING 
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Point Wiring (Modular Type for LIG housing Project)  

 

4.1 Definition 

 

A point (other than socket outlet point) shall include all work necessary in complete 

wiring to the following outlets from the controlling switch or MCB. 

(a)  Ceiling rose or connector (in the case of points for ceiling/exhaust fan points, 

prewired light fittings, and call bells). 

(b)  Ceiling rose (in case of pendants except stiff pendants).  

(c)  Back plate (in the case of stiff pendants). 

(d)  Lamp holder (in the case of goose neck type wall brackets, batten holders and 

fittings which are not prewired). 

   

4.2 Scope 

 

Following shall be deemed to be included in point wiring: 

 

(a)  20/25 mm Medium Duty PVC Conduit as the case may be, accessories for the 

same and wiring cables between the switch box and the point outlet, loop 

protective earthing of each fan/ light fixture. 

(b)  All fixing accessories such as clips, screws, Phil plug, rawl plug etc. as required. 

 (c)  Metal or PVC switch boxes for control switches, regulators, sockets etc, recessed 

or surface type, and phenolic laminated sheet covers over the same. 

(d)  Outlet boxes, junction boxes, pull-through boxes etc. but excluding metal boxes if 

any, provided with switchboards for loose wires/conduit terminations. 

(e)  Control switch or MCB, as specified. 

(f)  3 pin or 6 pin socket, ceiling rose or connector as required. (2 pin and 5 pin 

socket outlet shall not be permitted.) 

(g)  Connections to ceiling rose, connector, socket outlet, lamp holder, switch 

etc. 

(i)  Interconnecting wiring between switches within the switch box on the same 

circuit. 

 

4.3      Wiring System 

 

(i)  Wiring shall be done only by the looping system. Phase/live conductors shall be 

looped at the switch box. For point wiring, neutral wire/earth wire looping for 

the 
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1st point shall be done in the switch box; and neutral/earth looping of 

subsequent points will be made from point outlets. 

 

(ii)  In wiring, no joints in wiring will be permitted anywhere, except in switch box or 

point outlets, where jointing of wires will be allowed with use of suitable 

connector. 

 

(iii)  The wiring throughout the installation shall be such that there is no break in the 

neutral wire except in the form of linked switchgear. 

 

 (iv)  Light, fans and call bells shall be wired in the ‘lighting’ circuits. 15A/16A socket 

outlets and other power outlets shall be wired in the ‘power’ circuits. 5A/6A 

socket outlets shall also be wired in the ‘power’ circuit both in residential as 

well as non- residential buildings. 

 

4.4            Joints in Wiring 

 

(i)  No bare conductor in phase and/or neutral or twisted joints in phase, neutral, 

and/or protective conductors in wiring shall be permitted. 

(ii)  There shall be no joints in the through-runs of cables. If the length of final circuit 

or sub main is more than the length of a standard coil, thus necessitating a 

through joint, such joints shall be made by means of approved mechanical 

connectors in suitable junction boxes. 

(iii)  Termination of multistranded conductors shall be done using suitable 

crimping type thimbles. 

 

4.5          Capacity of Circuits 

(ii)  Power circuit in non-residential building will have only one outlet per circuit.  

 (iv) Load more than 1 KW shall be controlled by suitably rated MCB and cable size 

shall be decided as per calculations. 

 

4.6          Socket Outlets 

i. Socket outlets shall be 6A 3 pin, 16 Amp 3 pin or 16/6 Amp 6 pin. 5 pin socket 

outlets will not be permitted. 

The  third  pin  shall  be  connected  to  earth  through  protective  (loop  

earthing) conductor. 2 pin or 5 pin sockets shall not be permitted to be used. 

ii. Conductors connecting electrical appliances with socket outlets shall be of 

flexible type with an earthing conductor for connection to the earth terminal of 

plug and the metallic body of the electrical appliance. 

iii.  Every socket outlet shall be controlled by a switch or MCB, as specified. The  

control switch/MCB shall be connected on the ‘live’ side of the line. 

iv. 5A/6A and 15A/16A socket outlets shall be installed at the following positions, 

unless otherwise specified. 

(b) Kitchen – 150mm above working platform and away from the likely positions of 

stove and sink. 



 

Signature of Contractor                                             182                                        Additional City Engineer,  A.M.C 
 

                                                                                   

(c) Bathroom – No socket outlet is permitted for connecting a portable appliance 

thereto. MCB switch may be provided above 2 m for fixed appliances, and at least 

1 m away from shower. 

(d) Rooms in residences – 1000 mm above floor level, or any other level in special 

cases as desired by the Engineer-in-charge. 

(vii)  Unless and otherwise specified, the control switches for the 6A and 16A socket 

outlets shall be kept along with the socket outlets. 
 
 
4.7 Providing Electrical Planning in Residential Areas in each Flat as mentioned below   

details:  

(I) Drawing Room : EWS 

Double door type Distribution Board 1 Nos. 

(8 Way SPN DB Having Incomer: 25 A DP ELCB (30 mA) 1 Nos. 

Outgoing: 6-32 Amp , 10 kA SP MCB 6 Nos 

Light Points (all points are Wall bracket points) 2 Nos 

Bell points with Bell Buzzer 1 Nos 

Fan points with Step type Regulator 1 Nos 

5 Amp socket On board 1 Nos 

Television Points with TV socket 1 Nos 

2 Nos. 5 Amp Socket with Switch near TV points 2 Nos 

(II) Kitchen with Wash area  

Light Points (all points are Wall bracket points )      

2 Nos. 

(1 for kitchen + 1 for 

wash) 

Fan points with Step type Regulator   1 Nos 

5 Amp socket on board   1 Nos 

15 Amp Power Socket with Switch for Freeze            1 Nos 

5 Amp Socket on kitchen platform for Water filter      1 Nos 

(III) Bedroom  

Light Points ( all points are Wall bracket points )       2 Nos 

Fan points with Step type Regulator   1 Nos 

5 Amp socket on board   1 Nos 

(IV) Bathroom  

Light Points (all points are Wall bracket points)       

2 Nos.  

(1 for bathroom & 1 

for                                                                                                   

Wash basin area)   

15 Amp Power Socket with Switch for geyser  1 Nos 

(V) Toilet   

Light Points (all points are Wall bracket points)  

 
 
4.8 Main Board of Each Quarter 
 

It shall be MCB type with provision of ELCB with the incoming MCB. It shall be 

located in a nitch with ventilated door cover, in the room connecting to the 

entry of the quarter. MCB DB shall be pre-wired type, for trouble free service. 
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4.9 Following to be minimum requirement for electrification for each site 

 

Receiving power from State 

Electricity 

Board/GEB/Torrent/UGVCL 

To receive power from SEB/GEB/Torrent power, as per the load 

requirement of site.  

Location of Substation Transformer and 11Kv HT breaker, on each 

site in line with requirement of SEB/GEB/TORRENT/UGVCL. 

Electrical load sheet to be submitted specifying the connected 

and demand loads. Sizing for the transformer to be done as per 

the same. 

The output of transformer i.e. LT at 433V, 3-phase+Neutral, 50 Hz 

will be further distributed through FSP. 

Requirement of power whichever H.T. or L.T. suggested by 

SEB/GEB/Torrent/UGVCL will be applied for Load Calculation. 

Cabling for different 

voltage– 11kv and 415v 

LT Cable shall be 1.1KV, XLPE Armoured cable as per IS 7098 (P-1), 

1988 and IEC rules. 

Laying of cable shall be Minimum 1200mm deep for 11kv, HT 

cable and 750mm deep for LT cable. 

LT cable from mains connection to panel is as per tender or any 

special condition suggested by SEB/GEB/Torrent/UGVCL will be 

applied. 

Receiving power to Feeder 

Section Pillar (FSP) 

LT power (433Volts) to be received at Feeder Section Pillar. 

Underground cabling to be done with proper size chambers for 

cabling pulling. Spare cabling to be done as per the requirement 

of GEB or Torrent. 

Metering Power from FSP shall be received on Bus bar chambers to LT 

meters. 

Meters to be provided on hollow plinth and ground floor. Proper 

arrangement of all switchgears, meters to be done as per 

requirement of GEB/Torrent/UGVCL. 

Electrical Shaft Electrical shaft of proper size to be provided. The mains from 

electrical meter to each unit shall be routed through electrical 

shaft. 25/32 mm PVC MMS conduits to be used for mains 

connecting from meter to unit in concealed or open as per 

required. 

1 No of 25/32mm PVC MMS conduit to be provided for mains for 

each of the unit. 

LT Cabling and wiring for 

mains 

LT Cable to be sized for full load current and Voltage drop.  

From Transformer to FSP :      0.5% 

From FSP to Meter            :      1.5 % 

From Meter to Unit (DB within house) : 1.5 % 

From DB to end point   : 1.5 % (Total drop 

5%) 

Common Area LT meter and 

distribution 

Separate LT meter for common service for each block to cater lift, 

common lighting of foyer and stair case area. 

 Separate LT meter for metering of street lighting and for utility 

load for the site.  

Common Area Lighting and 

distribution 

Common Area distribution Board to be planned for common area 

Lighting, external area lighting bracket points, Lifts. Power to 

common area distribution board to be supplied from common 

area meter. 
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External area lighting  The external area lighting to be done using power efficient light 

fixtures to achieve LUX of 10 – 12 LUX for internal streets. 

External Lighting to be designed using wall bracket mounted lights 

on periphery of each building or using GI poles. 

Illumination for hollow plinth or ground floor to be done to 

achieve lux of 40 – 50LUX. 

Foyer Min. Of 100 LUX. 

Circuit distribution to be done in 2 to 4 circuits to achieve LUX 

level in ratios of 33% to 50% to 100% to achieve energy saving.  

Wiring for mains 

 

 

 

 

Power from LT meter to be received to Distribution Board. 

Minimum wire sizes for mains  

2 nos. 1 core 4.0 sq. mm copper flexible FR wire (Phase + Neutral) 

& 1 nos. 1 core 2.5 sq. mm copper flexible FR wire (Earth) 

In case of High rise and as per voltage drop calculation the sizes of 

mains shall increase 2 nos. 1 core 6.0 sq. mm copper flexible FR 

wire (Phase + Neutral) & 1 nos. 1 core 4.0 sq. mm copper flexible 

FR wire (Earth). 

Voltage drop shall be as per mentioned above. 

No wires less than 1.5 sq mm2 to be used. Cables, if necessary, 

shall also be used. 

Internal electrification and 

wiring 

• In case of Single-phase power distribution, suitable ampere 

rated DP MCB + ELCB as incomer to be provided in 

distribution board to provide safety to the human beings as 

per safe practice. Each outgoing circuit shall be SP MCB. 

 Wire sizes: 

• For Lighting circuits: Mains wiring : 2 No. 2.5 sqmm Cu 

(FRLS) flexible wire (P&N) + 1 No. 1.5 sqmm Cu (FRLS) 

flexible wire (E) 

• OFF Wiring: 1 No. 1.5 sqmm Cu (FRLS) flexible wire. 

• For Power circuits: (Refrigerators, kitchen etc.) Mains 

wiring : 2 No. 2.5 sqmm Cu (FRLS)  flexible wire (P&N) + 1 

No. 1.5 sqmm Cu (FRLS) flexible wire (E) 

• For Geyser circuits: Mains wiring : 2 No.4.0 sqmm Cu 

(FRLS) flexible wire (P&N) + 1 No. 2.5 sqmm Cu (FRLS) 

flexible wire (E) 

 

Switches and Accessories 

 

Modular type switches and accessories to be installed 

compulsorily.  

TV and Telephone systems Conduit provision will be provided for landline telephone system. 

1 No of PVC, MMS conduit of 20mm for each unit for ELV system. 

Conduit provision will be done from ground floor terminal box to 

each floor junction box. 

Earthing and protection 3Mtr Deep GI pipe earthing to be provided for Body earthing of 

panels, electrical devices, pump rooms, lifts etc. 

Plate earthing to be provided for neutral earthing like 

Transformer and DG sets. 

Lightening protection system to be provided as required. 
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Annexure- I 
23.    FORM OF PERFORMANCE SECURITY BANK GUARANATEE BOND 

 

1.  In consideration of the Ahmedabad Municipal Corporation (hereinafter called “the AMC”) 

having agreed under the terms and conditions of Agreement no.________ dated ________ 

made between________  and ________ {hereinafter called the said Contractor(s)} For the 

work_________________________________________________________________________

____________________{hereinafter called the said Agreement} Having  agreed  to  production  

of  a  irrecoverable Bank guarantee  for INR ________ only) as a Security/Guarantee from the 

Contractor (s) for compliance of his obligations in accordance with the Terms & Conditions in 

the said Agreement, We _______ {hereinafter referred to as “the Bank”} (Indicate the name of 

the Bank) hereby undertake to pay to the AMC an amount not exceeding INR.________ (INR 

________ only) on demand by the AMC. 

2. We ________ hereby undertake to pay the amounts due and (Indicate the name of the Bank) 

payable under this Guarantee without any demure, merely on a demand from the AMC stating 

that the amount claimed is required to meet the recoveries due or likely to be due from the 

said Contractor(s). Any such demand made on the Bank shall be conclusive as regards the 

amount due and payable by the Bank under this Guarantee; however, our liability under this 

guarantee shall be restricted to an amount not exceeding INR________ only. 

3. We, the said bank further undertake to pay to the AMC any money so demanded not 

withstanding any dispute or disputes raised by the Contractor(s) in any suit or proceeding, 

pending before any court or Tribunal relating thereto, our liability under this present being 

absolute and unequivocal. The payment so made by us under this bond shall be a valid 

discharge of our liability for payment there under and the Contractor (s) shall have no claim 

against us for making such payment.  

4. We ________________  (Indicate the name of the bank) further agree that the guarantee 

herein contained shall remain in full force and effect during the period that would be taken for 

the performance of the said agreement and that it shall continue to be enforceable till all the 

dues of the AMC under or by virtue of said agreement have been fully paid and its claims 

satisfied or discharged or till Engineer-in-Charge on behalf of the AMC certified that the terms 

and conditions of the said Agreement have been fully and properly carried out by the said 

Contractor (s) and accordingly discharge this Guarantee. 

5. We___________________(Indicate the name of the bank) further agree with the AMC that, 

the AMC shall have the fullest liberty without our consent and without affecting in any manner 

or obligations hereunder to vary any of the terms and conditions of the said Agreement or to 

extend time of performance by the said Contractors(s) from time to time or to postpone for 

any time or from time to time any of the power exercisable by the AMC against the said 

Contractor(s) and to for bear or enforce  

6. any of the terms & conditions relating to the said Agreement and we shall not be relieved 

from our liability by reason of any such variation, or extension being granted to the said 

Contractor or for any forbearance, act of omission on the part of the AMC or any indulgence by 

the AMC to the said Contractor(s) or by any such matter or thing whatsoever which under the 

law relating to sureties would, but for this provisions, have effect of so reliving us. 

7. This guarantee will not be discharged due to the change in the constitution of the bank or the 
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contractor(s).  

8. We ________ (Indicate the name of the Bank lastly undertake not to revoke this Guarantee 

except with the previous consent of the AMC in writing.  

9. This Guarantee shall be valid up to________ unless extended on demand by AMC, Not-with-

standing anything mentioned above, our liability against this Guarantee is restricted to 

INR________ (INR________ only) and unless a claim in writing is lodged with us within six 

months of the date of expiry or the extended date of expiry of this guaranteed all our liabilities 

under this guarantee shall stand discharged.  

 

 

 

Dated the _____ day of _____ 20 

 

For ______________________ 

 

(Indicate the name of the Bank) with Bank seal. 
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Annexure- II 
 

GUARANTEE BOND TO BE EXECUTED BY CONTRACTOR FOR REMOVAL OF DEFECTS AFTER 

COMPLETION IN RESPECT OF WATER PROOFING WORKS. 

 

The Agreement   made   this   …………………………….day   of…………………………….Two

 thousand and 

 

…………………………………………between………………………….son 

 

of ………………………………(here in after called the Guarantor of the one part) and the Ahmedabad 

Municipal Corporation(here in after called the AMC of the other part)WHEREAS THIS 

Agreement is supplementary to a Contract (Hereinafter called the Contract) 

dated………………………. And made between the GUARANTOR OF THE ONE part and the AMC of 

the other part, whereby the Contractor, inter-alia, undertook to render the buildings and 

structures in the said Contract recited completely water and leak- proof. 

 

AND WHEREAS THE GUARANTOR agreed to give a Guarantee to the effect that the said 

structures will remain water and leak- proof for Ten years to be reckoned from the date after 

the Maintenance Period prescribed in the Contract. 

 

NOW THE GUARANTOR hereby guarantees that water proofing treatment given by him will 

render the structures completely leak- proof and the minimum life of such water proofing 

treatment shall be Ten years to be reckoned from the date after the maintenance period 

prescribed in the Contract. 

 

Provided that the Guarantor will not be responsible for leakage caused by earthquake or 

structural defects or misuse of roof or alteration and for such purpose: 

1. Misuse of roof shall mean any operation which will damage water proofing treatment, 

like chopping of firewood and things of the same nature, which might cause damage to 

the roof;  

2. Alteration shall mean construction of an additional storey or a part of the roof or 

construction adjoining to existing roof whereby water proofing treatment is removed in 

parts;  

3. The decision of the Engineer-in-charge with regard to cause of leakage shall be final. 

During this period of guarantee, the Guarantor shall make good all defects and in case of 

any defects being found, render the building water proof to the satisfaction of the 

Engineer-in-Charge at his cost and shall commence the work for such rectification within 

seven days from the date of issue of the notice from Engineer-in-Charge calling upon him 

to rectify the defects failing which the work shall be got done by the Department by 

some other Contractor at the GUARANTOR’S risk and cost. The decision of the Engineer-

in-Charge as to the cost, payable by the Guarantor shall be final and binding.  

 That if, Guarantor fails to execute the water proofing or commits breach there under 



 

Signature of Contractor                                             188                                        Additional City Engineer,  A.M.C 
 

                                                                                   

then the Guarantor will indemnify the Principal and his successors against all loss, 

damage, cost, expense or otherwise which may be incurred by his by reason of any 

default on the part of the GUARANTOR in performance and observance of this 

Supplementary Agreement. As to the amount of loss and/or damage and/or cost 

incurred by the AMC, the decision of the Engineer-in-Charge will be final and binding on 

the parties. 

 

IN WITNESS WHEREOF these presents have been executed by the Obligor ________        and by 

________            and for an on behalf of the Ahmedabad Municipal Corporation, on the day, 

month and year first above written. SIGNED, SEALED AND DELIVERED BY OBLIGATOR IN THE 

PRESENCE OF – 

 

A)______________________________________  

 

B)______________________________________  

 

SIGNED FOR AN ON BEHALF OF THE AHMEDABAD MUNICIPAL COTPORATION BY 

_____________________________in the presence of - 

i______________________________  

 

ii______________________________  
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Annexure- III 

Site of work shall have a Laboratory equipped with the following equipment 

1. Balances:  

i) 7 kg. to 10 Kg. capacity, semi-self-indicating type, accurate to 10gm.  

ii) 500 gm. Capacity, semi-self-indicating type, accurate to 10gm.  

iii) Pan Balance Type –5 Kg., accurate to 10gm.  

2. Ovens:- Electrically operated, thermostatically controlled upto 110C - sensitivity 1C  

3. Sieves: as per IS: 460  

a) IS Sieve – 450mm internal dia. of sizes – 100mm, 80mm, 63mm, 50mm, 40mm, 25mm, 

20mm, 10mm, 6.3mm, 4.75mm completed with lid and pan.  

b) IS Sieves – 200mm internal dia. (brass frame) consisting of 2.36mm, 1.18mm, 504 microns, 

425 microns, 300 microns, 212 microns, 150 microns, 90 microns, 75 microns, with lid and 

pan.  

4. Sieve shaker capable of 200mm and 300mm dia. Sieves, manual operation with timing  

switch assembly.  

5. Equipment for slump test – slump cone, steel plate, tamping rod, steel scale, scoop.  

6. Dial gauges – 25mm travel – 0.01mm / division least count – 2 Nos.  

7. 100 tonnes compression testing machine, electrical-cum-manually operated.  

8. Graduated measuring cylinders, 200ml capacity – 3 Nos. broken one, if any to be replaced 

by the contractor at his own cost.  

9. Enamel Trays (For efflorescence test) of bricks:-  300mm x 250mm x 40mm – 2Nos. Circular 

plate of 250mm dia. –4 Nos. 

10. 15cm moulds for concrete cubes – adequate numbers.  

a. (i) Other instruments like steel tapes – 3m & 30m, Vernier Callipers, a good quality plumb 

bob, sprit level minimum 30cm long with 3 bubbles for horizontal, vertical, wire gauge 

(circular type) disc, foot rule, long nylon thread, magnifying glass, screw driver 30 cms long, 

ball pin hammer 100 gms, plastic bags for taking samples etc:  

 Micrometer screw 25mm guage.  

 Rebound hammer for testing concrete dynamic penetrometer.  

 Moisture meter for timber.  

(ii) Any other testing equipment/ machine required for testing of various other materials 

shall also be provided installed at the site lab with the technical staff. Well trained to 

operate such equipment/ machine. 
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To be notarized by Notary 

 

ANNEXURE-IV 

 
AFFIDAVIT 

 

 

1. I, the undersigned, do hereby certify that all the statements made in the required 

attachments are true and correct.  

2. I /We certify that our firm is not black listed or debarred by any Central, railway, 

state and any other Local Government Authority from participation in tenders/contract 
on the date of opening of tender.  

3. The undersigned also hereby certifies that neither our firm M/s 

_______________________ _____________________has abandoned any work in India 

nor any contract awarded to us for such works have been rescinded, during last five years 
prior to the date of this bid.  

4. The undersigned hereby authorize(s) and request(s) any bank, person, firm or corporation 

to furnish pertinent information deemed necessary and requested by the Department to 
verify this statement or regarding my (our) competence and general reputation.  

5. I /We hereby declare that I / We understand and agree that further qualifying information 

may be requested, and I / We also agree to furnish any such information at the request of 

the AMC within the prescribed time.  

6. I / We further declare that my / our near relatives are not working in AMC as City 

Engineer, an Additional City Engineer, Deputy City Engineer, Assistant City Engineer, 

Assistant Engineer and technical supervisor as on today.  

7. I / We M/s ________________________________ hereby declared that the bid submitted 

by us will remain valid for a period of 180 days after last date submission of hard copy.  

8. I / We M/s ________________________________ hereby certifies that in case of all the 

disputes, decision of the Municipal Commissioner, Amdavad shall be final and binding to 

us. Municipal Commissioner shall be the sole Arbitrator.  

 

 

 

 

(Signed by an Authorised Officer of the Firm)  

 

Title of Officer/Bidder  

 

 

 

Name of Firm  

 

Place & Date 
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24.    HORTICULTURE WORKS. 

SPECIFICATION FOR HORTICULTURE WORKS 

1. The work will be carried out as per Government of Gujarat R & B  department General 

Technical Specifications for Building Works specification with up to date correction slips.  

2. The all liabilities of the labour is the responsibilities of the contractor and that of not 

AMC  

3. 250 Nos. of trees, 1000 Nos. of shrubs, 2500 ground cover, 2500 nos. of hedge plants, 

creeper etc. will be planted / hectare. List enclosed.  

4. At least 225mm good earth will be provided by the contractor for lawn area and 25mm 

cow dung manure.  

5. At least one tube well required with pump houses with irrigation system for lawn area 

and planters etc. the maximum distance of the hydrant of 20mm size will be 25mtr.  

6. Green area will be bounded by 60cm. high boundary wall from adjoining path/Road and 

1 mtr. Height railing over this wall.  

7. The contractor shall arrange his own T&P required for development as well as 

maintenance.  

8. Tree plants will be protected by the tree guard.  

9. Tree/shrub/creeper/hedge plant will be approved by the Engineer-in-charge from the 

enclosed list.  

10. The quantity can be increased or decreased by 20% as per sole discretion of Engineer-in-

charge.  

11. Trenching in ordinary soil up to a depth of 30cm. including removal and stacking of 

serviceable materials and then disposing of spreading an neatly leveling with an a lead 

of 50m and making up the trenched area to proper levels by filling with earth or earth 

mixed with sludge or/and manure before and after flooding trench with water.  

12. Supplying and stacking of good earth at site including royalty and carriage up to all leads 

and lifts.  

13. Supplying and stacking cow dung at site including royalty and carriage up to all leads and 

lifts.  

14. Fine dressing the ground to levels specified.  

15. Spreading of cow dung manure or/and good earth in require thickness.  
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16. Grassing with ‘doob’ grass including watering and maintenance of the lawn for till the 

grass forms a thick lawn free from weeds and fit for moving including supplying good 

earth if needed. Grass to be planted in rows 5cm. apart in either direction.  

17. Preparation of beds for heading and shrubbery by excavating 60cm. deep and trenching 

the excavated based to a further depth of 30cm, refilling the excavated earth after 

breaking clods and mixing with cow dung manure in the ratio of 8:1(8part of stacked 

volume of earth after reduction by 20%:1 part of stacked volume of cow dung manure 

after reduction by 8%) flooding with water, filling with earth if necessary, watering and 

finally dressing, leveling etc. including stacking and disposal of materials declared 

unserviceable and surplus earth by spreading and leveling as directed within lead of 

50m,lift upto 1.5m complete.  

18. Digging holes in ordinary soil and refilling the same with the excavated earth mixed with 

manure of sludge in the ratio 2:1 by volume (2 part of stacked volume of earth after 

reduction by 20%:1 part of stacked volume of cow dung manure after reduction by 8%) 

flooding with water dressing including removal of rubbish and surplus earth, if any with 

all leads and lift (cost of manure sludge or extra good earth, if needed is to be provided 

without any extra cost).  

I. Holes 0.90m dia and 0.90m deep.  

II. Holes 60cm. dia and 60cm. deep.  

19. Supplying best quality grown healthy trees in pot of 90-120cm height, species as 

specified. All trees to be approved before planting.  

20. Supplying best quality, pots grown healthy climber  plants with minimum 90cm Stem 

length of species specified, inclusive of preparation and cultivation. All plants to be 

approved before planting by Dir. (Hort). 

21. Supplying best quality pot grown healthy climber plants with minimum 60cm. tail of 

species specified inclusive of preparation and cultivation of shrub beds as specified. All 

plants to be approved before planting by Dir. (Hort).  

22. Supplying and applying chemical emulsion of approved quality in sealed container for 

terminators 50ml. per sq. m. Including delivery as specified.  

23. Providing and fixing of M.S. circular tree guard 40cm. internal dia. With over all height of 

1.82m.Frames at 3 nos. of vertical angle iron size 25x25x3mmwith 75mm slatted bottom 

ends, welded full in length at meeting point with 3 nos. MS flat rings made of 

25mmx3mmincluding welding and fixing steel wire mesh fabric of 1.30m high and 10 SW 

guage of 5.0x7.5cm size wire mesh including painting with ready mixed paint of 

approved brand and manufacture and require shade over a priming coat of ready mixed 

zinc chromate yellow primer complete in all respects, as per drawing and direction of 

Engineer-in-Charge.  
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GENERAL SCOPE  

1. All plant materials shall be healthy sound vigorous free from plant diseases inset, pests, 

or their eggs and shall have healthy, well-developed root system. All plants shall be hard 

under climatic conditions, similar to those in the locally of the project. Plants supplied 

shall conform to the names listed on both the plants and the plant list. No plant material 

will be accepted if branches are damaged or broken. All material must be protected from 

the sun and weather until planted.  

All necessary stock shall be inspected and approved by the Director, landscape. 

Architect/Engineering-in-charge/Director. All plants shall conform to the requirements 

specified in the plant list, except that plants larger than specified may be used, if approved 

but use of such plant shall not increase the contract price.  

If the use of such the large plant is approved, the spread of roots or ball of earth shall be 

increased in proportion to the size of the plant. Plants to be deliver with legible 

identification labels. 

2. Topsoil: (Good earth PH. Range from 6.5 to 7.5).  

Top soil or good earth shall be a friable loam typical. It shall be free of subsoil stones earth 

clods, sticks roots or other objectionable extraneous mater of debris. It shall contain no 

toxic material. No topsoil shall be delivered in a muddy condition. The PH value of the soil 

in between 6.5 to 7.5.  

3. Fertilizer:  

Dry farm yard manure shall be used. Measurement shall be in stacks with 8% reduction for 

payment. It shall be free from extraneous material harmful bacteria insects or chemicals.  

4. Root system:  

The root system shall be conductive to successful transplantation. Where necessary the 

root ball shall be preserved by support with hessian or other suitable material. On soils 

where retention of a good ball is not possible the roots should be suitable/protected in 

some other way which should not cause any damages to roots.  

5. Marking:  

Each specimen of tree and shrub, or each bundle, shall be legibly labeled with the essential 

particulars.  

6. Tree planting:  

Trees should be supplied with adequate protection as approved. After delivery, if planting 

is not to be carried out immediately, balled plants should be placed check to check and the 

ball covered with sand to prevent dying out. Bare rooted plants can be heeled in, by placing 

the roots in a prepared trench and covering them with the earth which should be watered 
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in, to avoid air pockets around the roots.  

7. Planting:  

No tree pits shall be dug until final tree positions have been pegged out for approval. Care 

shall be taken that the plant sapling when planted is not buried deeper than in the nursery, 

or in the pot/ polythene bag. Planting should not be carried out in water logged soil.  

Plants/ trees at the original soil depth, the soil marks on the stem is an indication of this, 

and it should be maintained on the finished level allowing for setting on the soil after 

planting. All plastic and other imperishable containers should be removed before planting. 

Any broken or damaged roots should be cut back to sound growth. 

8. Fertilizing:  

• Fertilizing shall be carried out by application of chemical (NPK) fertilizers @ 1 quintal per 

acre per year in the end of winter.  

Organic well-rooted dry farmyard manure 0.05 cum. Or 1 (one) ‘tassla’ Urea 25 gm Or 

Potassium Sulphate 25gm.  

• All shrubs which are supplied pot grown shall be well soaked prior to planting.  

• Watering in and subsequent frequent watering of summer planted container grown plants is 

essential.  

9. In the absence of rain, in the Monsoon, the lawn shall be watered with sprinklers 

every three days, soaking the soil through to a depth of at least 20cm.  

Damage failure or dying back of grass due to heat etc. Shall be the responsibility of the 

contractor.  

10. The contractor is to exercise care in the use of rotary cultivator and mowing 

machines to reduce to a minimum, hazards of flying stones and brickbats. All rotary 

mowing machines are to be fitted with safety guards.  

11. Nursery stock:  

Planting should be carried out as soon as possible after the plant martial has arrived at the 

site. Where planting is delayed, care should be taken to protect the plants from pilfering of 

damage from people or animals. Plants with bare roots should be heeled-in, as soon as 

received or otherwise protected from drying out, and others set closely together and 

protected from the wind and frost. If planting is to be delayed for more than a week 

packaged plants should be unpacked, the bundles opened up and each group of plants 

separately and clearly labeled. If for any reason, the surface of the roots becomes dry, the 

roots should be thoroughly soaked before planting. 

12.  A “NO Claim Certificate’ in the prescribed form or a list of claims not included in the 

final bill with full details.  

The Engineer-in-charge shall examine and certify the final bill for payment after satisfying 
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that the works have been satisfactorily completed and that all properties, works and things 

removed or disturbed or damaged in consequences of the works, have been properly 

replaced and made good, and all expenses and demands incurred or made by one company 

or in respect of any damage or loss by/ from or consequences of the works have been 

satisfied, all materials have been returned and the site cleared.  

13.   Completion Certificate:  

The works shall be deemed to have been completed in all respects, on the day the 

Engineer-in-charge certifies that the work have been so completed in accordance with this 

contract, take over the completed works and issues a certificate to that effect. The defect 

liability period will start from the said date of completion/handling over of the work.  

14. Contractor’s Co-ordination:  

If during the course of the contractor’s work, other works of the department or of the 

other contractors are also in progress within the same site, the contractor is to use his best 

efforts to work in harmony with all the others and in the best overall interest of the 

Project/Work.  

2.1 The payment of all the horticulture works/items as mentioned above will be made of 

actual work done and will deemed to have been including in the quoted tendered amount.  

LIST OF TREES: 

a) Saptparni 

b) Neem 

c) Sisam 

d) Jambu 

e) Gulmohar 

f) Garmalo 

g) Sevan 

h) Kadam 

i) Desi Asopalav 

j) Pipal 

k) Badam 

 LIST OF SHRUB:  

l) Bougainvillea (Varieties)  

m) Hibiscus rosasinensis  

n) Indian oleander 

LIST OF CREEPERS: 

o) Indian Vernonia 

LIST OF GROUND COVER: 

i) Altermanthera (Red)  

ii) Alternanthera (Green)  

iii) Asparagus sprengeri  

iv) Lantana depreessa.    
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SPECIFICATION FOR WORK 

i. Maintenance for work of lawns doob Grass (Cynodon Dectylon).  

The grass in lawns shall regularly cut with garden swords and moved with lawn mowers. 

The thickness of the grass shall not be allowed to increase beyond 60mm.The minimum 

thickness of grass shall be maintained as 50mm.The thickness shall be measured from top 

of the soil surface. The grass shall also be kept free from all kinds of weeds.  

The grass lawns shall be kept constantly rolled to give cushioning effect to the grass. 

Manuring of the grass lawns shall also be done regularly so as to keep the grass green. The 

manuring of the lawn shall be spread in the months of December and January or as 

directed by the Engineer-in-charge.  

ii. For maintenance of curbing for the fire control measure:  

2.1 The grass in area shall regularly be cut with garden swords and mowed with lawn 

mowers. The thickness of the grass shall not be allowed to increase beyond 60mm. The 

minimum thickness of grass shall be maintained as 50mm. Thickness shall be measured 

from top of the soil surface. The grass shall also kept free from all kind of the wild 

grass/bushes. 

2.2 The existing grass shall be scrapped, if required or as directed by the Engineer-in- 

charge. The scrapped materials shall be disposed off at convenient point to be decided by 

the Engineer-in-charge. Thereafter, the area will be suitably flooded with water and left for 

a fortnight for new grass to come up. 

2.3 Maturing of the grass area shall also be spread in the month of December/January or as 

directed by the Engineer-in-charge. 

3.  for work of Tree Plants and Trees: 

3.1 The area around the tree plants up to a minimum of two feet around, from trunk of the 

tree plants shall be kept free from grass and all kinds of weeds. Hoeing of this area around 

the trees shall be done regularly. The plants shall also be watered regularly as required and 

as directed by the Engineer-in-charge. Hoeing shall also be done after every watering as 

per the direction of Engineer-in-charge. For proper upkeeps of the tree, unwanted 

branches of the trees/tree plants shall be removed at regular intervals as required and as 

directed by the Engineer-in-charge. The tree plants/trees shall also be kept free of any 

diseases, insects or pest by regularly spraying insecticides as required and as directed by 

the Engineer-in-charge. 

a) The complete area where the tree plants/trees are planted in open field shall be kept 

free from grass and all kinds of weeds throughout the year.  

4. For work of hedges : 

4.1 The area around hedges plants shall be kept free from all kids of grass and weeds. 
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Hoeing of the area around hedge plants shall be done regularly as required and as 

directed by the Engineer-in-charge. The hedge plants shall be watered regularly as 

required and as directed by the Engineer-in-Charge. 

4.2  Pruning and trimming are the most important items for proper shaping of hedges, 

therefore, special care and attention shall be paid to prune and cut the hedge as 

required and as directed by the Engineer-in-charge. 

5. For work of flower beds: 

5.1.The contractor will maintain seasonal flower beds and rose beds including preparation 

of bed, supply of seeds and seeding chemicals, cow dung manure, watering, inter-culturing 

etc. as per direction of the Engineer-in-charge so that maximum healthy flowers/plants are 

available throughout the year for flowerbeds as per the requirement. In case any casualty 

flower due to negligence or poor maintenance by the contractor occurs the same will be 

replaced by a healthy and acceptable plant, as per the direction of Engineer-in-charge. 

OTHER SPECIFICATION 

The following yardstick should be followed to maintenance of horticulture works. 

1. Minimum one Mali for one acre on lawn.  

2. Minimum one Mali for 250 nos. of road side trees/plants.  

3. Minimum one Mali for 3000 running meters of hedges.  
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25.   IS CODES 

 

IS Code No.  Subject  

GENERAL  

IS 4082  Stacking & storage of construction materials and 

components at site – Recommendations  

IS 1200  Method of measurement of building and civil 

engineering work.(All Parts)  

IS 1141  Seasoning of Timber – Code of practice  

EARTH WORK  

IS 3674  Safety code for excavation work  

IS 1498  Classification and identification of soils for general 

engineering purposes.  

IS 1200 (Pt-1)  Method of measurement of earth work  

IS 1200 (Pt-27)  Method of measurement of earth work (by Mechanical 

Appliances)  

IS 4081  Safety code for Blasting and related drilling operation  

IS 4988 (Part-IV)  Excavators  

IS 6313 (Pt-II)  Anti Termite measures in buildings (pre-constructional)  

IS 6313 (Pt-III)  Anti Termite measures in buildings for existing buildings  

IS 6940  Methods of test for pesticides and their formulations  

IS 8944  Chlorpyrifos emulsifiable concentrates  

IS 8963  Chlorpyrifos – Technical specifications  

IS 12138  Earth moving equipments  

MORTARS  

IS 269  Specification for 33 grade ordinary Portland cement  

IS 455  Specification for Portland slag cement  

IS 650  Specification for standard sand for testing of cement  

IS 1269  Specification for 53 grade ordinary Portland cement  

IS 1542  Specification for sand for plaster  

IS 2116  Specification for sand for masonry mortar  

IS 2250  Code of practice for preparation and use of masonry 

Mortar  

IS 3025  Method of sampling and test for water  

IS 3406  Specification for masonry cement 

IS 3812 (Part-I)  Specification for flyash for use as pozzolana in cement 

mortar and concrete  

IS 3812 (Part-II)  Specification for flyash for use as admixture in cement 

mortar and concrete  

IS 8041  Rapid hardening Portland cement  

IS 8042  Specification for white cement  
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IS 8112  Specification for 43 grade ordinary Portland cement  

IS 1298  Methods of test for determination of free lime in 

portland cement  

IS 6452  High alumina cement for structural use  

IS 1489  Portland Pazzolana Cement  

CONCRETE WORK  

IS 383  Specification for coarse and fine aggregate from natural 

source for concrete  

IS 303  Coarse and fine aggregates from natural sources for 

concrete  

IS 1830  Methods for sampling of aggregates for concrete  

IS 2386  Method of test for aggregates for concrete  

(a) Part-I : Particle size and shape  

(b) Part-II : Estimation of deleterious materials and organic impurities  

(c) Part-III : Specific gravity, density, voids absorption and bulking  

(d) Part-IV : Mechanical properties  

(e) Part-V : Soundness  

IS 2505  General requirements for concrete vibrators – 

immersion type  

IS 2506  General requirements for concrete vibrators – screed 

board concrete vibrators  

IS 2645  Specification for integral water proofing compounds for 

cement mortar and concrete  

IS 761 (Part-I)  Code of practice for extreme weather concreting (Part-

I) recommended practice for hot weather concreting  

IS 7861 (Part-II)  Code of practice for extreme weather concreting (Part-

II) recommended  

IS 9103  Specification for concrete admixtures  

IS 460  Test sieves  

IS 1607  Methods for dry sieving  

IS 1834  Hot applied sealing compounds for jointing concrete  

REINFORCED CEMENT CONCRETE WORK  

IS 1904  Structural safety of buildings, shallow foundation  

IS 1893  Criteria for earthquake resistant design of structures  

IS 432 (Part-I)  Specification for mild steel and medium tensile steel 

bars and hard drawn steel wire for concrete 

reinforcement part-I mild steel and medium tensile 

steel bars  

IS 432 (part-II)  Specification for mild steel and medium tensile steel 
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bars and hard drawn steel wire for concrete 

reinforcement part-II hard drawn steel wire  

IS 456  Code of practice for plain and reinforced concrete  

IS 516  Method of test for strength of concrete  

IS 1199  Method of sampling and analysis of concrete  

IS 1200 (Part-II)  Method of measurement of building and civil 

engineering work – concrete work  

IS 1200 (Part-V)  Method of measurement of building and civil 

engineering work – concrete work (Part 5 – Form work)  

IS 1566  Specification for hard drawn steel wire fabric for 

concrete requirement  

IS 1599  Method of bend test  

IS 1343  Code of practice for Prestressed Concrete  

IS 1786  Specification for high strength deformed steel and wires 

for concrete reinforcement  

IS 1791  Specification for batch type concrete mixes  

IS 2502  Code of practice for bending and fixing of bars for 

concrete reinforcement  

IS 2751  Recommended practice for welding of mild steel plain 

and deformed bars for reinforced construction  

IS 4925  Batch plants specification for concrete batching and 

mixing plant  

IS 4926  Ready – Mixed Concrete  

IS 6523  Specification for precast reinforced concrete door, 

window frames  

IS 10262  Recommended guidelines for concrete mix design  

IS 13311 (Part-I)  Indian standard for non-destructive testing of concrete. 

Method of test for ultrasonic pulse velocity  

IS 13311 (Part-II)  Indian standard for non-destructive testing of concrete. 

Method of testing by rebound hammer.  

IS 3370  Concrete structures for storage of liquids  

IS 1568  Wire gauge for general purposes  

IS 1139  Hot rolled mild steel and medium tensile steel 

deformed bars for concrete reinforcements  

IS 2502  Code of practice for bending and fixing of bars for 

concrete reinforcement 

IS 2751  Code of practice for welding of mild steel bars used for 

reinforced concrete work  

STEEL WORK  

IS 226  Structural steel  

IS 2062  Steel for general structural purpose  

IS 800  Code of practice for use of structural steel in general in 
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steel construction  

IS 806  Code of practice for use of steel Tubes in general 

building construction  

IS 816  Code of practice for use of metal arc welding for general 

construction in mild steel  

IS 818  Code of practice for safety and healthy requirements in 

electric and gas welding and cutting operations  

IS 822  Code of procedure for inspection of welds  

IS 1038  Steel doors, windows and ventilators  

IS 1081  Code of practice for fixing and glazing of metal (Steel 

and aluminium) doors, windows and ventilators  

IS 1161  Steel tubes for structural purposes  

IS 1200 (Pt. VIII)  Method of measurements of steel work and iron works  

IS 1367  Technical supply conditions for threaded steel fasteners  

IS 1821  Dimensions for clearances holes for bolts and screws  

IS 2074  Ready mixed paint, air drying redoxide zinc chrome 

priming  

IS 4736  Hot – dip zinc coating on mild steel tubes  

IS 4923  Hollow steel sections for structural use – specification  

IS 6188  Metal rolling shutters and rolling grills  

IS 7452  Specification for hot rolled steel sections for doors, 

windows and ventilators  

BRICK WORK  

IS 712  Specification for building limes  

IS 1077  Common burnt clay building bricks  

IS 1200 (Part 3)  Method of measurements of brick works  

IS 2212  Code of practice for brick work (1
st 

Revision)  

IS 3495  Method of test for burnt clay building bricks  

IS 5454  Methods of sampling of clay building bricks  

IS 13757  Specification of burnt clay fly ash bricks 

IS 2691  Burnt clay facing bricks  

IS 2185 (part-III)  Specifications of concrete masonry (e.g. AAC Block) 

IS 6441 (Part-I,II,III,IV, V etc) Method of test of AAC block 

MARBLE WORK  

IS 1122  Method of test for determination of true specific gravity 

of natural building stones  

IS 1118  Method of test for determination of water absorption, 

apparent specific gravity and porosity of natural 

building stones  

IS 1130  Marble (blocks, slabs and tiles)  

IS 4101 (Part-I)  Code of practice for external facing and veneers: Stone 

facing  
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IS 14223 (Part-I)  Polished Building Stones ( Part-I) Granite  

WOOD WORK AND P.V.C. WORK  

IS 204 (Part-I)  Specification for tower bolts (ferrous bolt)  

IS 208  Specification for door handles  

IS 287  Recommendations for maximum permissible moisture 

contents of timber used for different purpose  

IS 303  Specification for plywood for general purposes  

IS 401  Code of practice for preservation of timber  

IS 453  Specification for double acting spring hinge  

IS 710  Specifications for Marine Plywood  

IS 1003 (Part-I)  Specification for timber paneled and glazed shutter 

Part-I (Door shutters)  

IS 1003 (Part-II)  Specification for timber paneled and glazed shutter 

Part-II (Window and ventilator shutters)  

IS 1200 Part-XIV  Method of measurement of building and civil engg. 

Work glazing  

IS 1200 Part-XII  Wood work and joinery  

IS 1328  Specification for veneered decorative plywood  

IS 1341  Specification for steel butt hinges  

IS 1659  Specification for block boards  

IS 1823  Specification for floor door stopper  

IS 1868  Specification for anodic coating on aluminium and its 

alloy  

IS 2046  -do- Decorative thermosetting synthetic resin bonded 

laminated sheet  

IS 2095  Specification for gypsum plaster board  

IS 2202 (Pt I)  Specification for wooden flush door shutter, solid core 

type (plywood face panels)  

IS 2209  Specification for mortice lock (Vertical Type)  

IS 2547  Specification for gypsum plaster 

IS 3097  Specification for veneered particle board  

IS 3564  Specification for door closer (hydraulically regulated)  

IS 3847  Specification for mortice night latch  

IS 5930  Specification for mortice latch  

IS 7196  Specification for hold fast  

IS 8756  Specification for mortice ball catch for use in wooden 

almirah  

IS 9308 (Part-II)  Specification for mechanically extracted coir fibres 

(Mattress coir fibres)  

IS 12817  Specification for stainless steel butt hinges  

IS 12823  Specification for wood products – Prelaminated particle 

Boards  
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IS 14900  Specifications for transparent float glass  

IS 4021  Timber door, windows and ventilator frames.  

IS 2191  Wooden flush door shutters (cellular and hollow core 

type)  

FLOORING  

IS 1200 (Part-XI)  Method of measurement of Building and Civil 

Engineering work (Part 11) paving, floor finishes, dado 

and skirting  

IS 1237-Edition 2.3  Specification for cement concrete flooring tiles  

IS 1443  Code of practice for laying and finishing of cement 

concrete flooring tiles  

IS 2114  Code of practice for laying in-situ terrazzo floor finish  

IS 3622  Specification for sand stone (Slab & Tiles)  

IS 4457  Acid and / or alkali Resistant tiles  

IS 5318  Code of practice for laying of hard wood parquet and 

wood block floors  

IS 5766  Code of practice for laying of burnt clay brick floor  

IS 13630 (Part-1 to 15)  Methods of Testing for ceramic tiles  

IS 13712  Specification for ceramic tiles, definition, classification 

characteristic and marking  

IS 15622  Specification for pressed ceramic tile.  

ROOFING  

IS 277  Galvanised steel sheets (Plain and corrugated)  

IS 651  Glazed stoneware pipes and fittings  

IS 1200 (Pt IX)  Method of measurements of building and civil 

engineering work : Part-9 Roof covering (including 

cladding)  

IS 1200 (Pt X)  Method of measurements of building and civil 

engineering work : Part-10 ceiling and lining 

IS 2095 (Pt-1)  Gypsum plaster boards (Pt. 1) plain Gypsum plaster 

boards  

IS 2935  Specification for flat transparent sheet glass  

IS 459  Corrugated and semi corrugated asbestos cement sheet  

FINISHING WORKS  

IS 1542  Sand for plaster  

IS 1661  Code of practice for cement and cement-lime plaster 

finishes on walls and Ceilings  

IS 1625  Code of practice for preparation and use of lime mortar 

in buildings  

IS 2250  Code of practice for preparation and use of masonry 

mortars  

IS 712  Building limes  
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IS 1635  Code of practice for field slacking of lime and 

preparation of putty.  

IS 427  Distemper, dry colour as required  

IS 428  Distemper, oil emulsion, colour as required  

IS 6278  Code of practice for white washing and colour washing  

IS 106  Ready mixed paint, brushing, priming for enamels for 

use on wood.  

IS 102  Ready mixed paint, brushing, red lead, non- setting, 

priming  

IS 123  Ready mixed paint, brushing, finishing, semi-gloss, for 

general purposes  

IS 1477  Code of practice for painting of ferrous metals in 

buildings  

IS 2074  Ready mixed paint, red oxide-zinc chrome priming  

IS 2339  Aluminium paint for general purposes in dual container  

IS 2932  Enamel, synthetic, exterior, type 1  

 (a) under coating, 

 (b) finishing, colour as required 

IS 137  Specification for ready mixed paint, brushing, matt or 

eggshell flat finishing interior to Indian Standard colour 

as required  

IS 1131  Specification for enamel, interior  

 (a) under coating  

 (b) finishing.  

IS 129  Specification for ready mixed paint, brushing, grey filler 

for enamel for use over primers 

IS 533  Specification for gum spirit of turpentine (oil of 

turpentine)  

IS 101  Methods of tests for ready, mixed paint, & enamels  

IS 118  Specification for ready mixed paint, brushing finishing 

semi glossy for  

(Part I) general purposes  

IS 2933  Enamel, Exterior  

(a) Under Coating  

(b) Finishing  

IS 5410  Cement Paint  

IS 5411  Plastic emulsion, Paint Part- I for interior use  

IS 419  Specifications for putty for use in window frames  

ROAD WORK  

IS 164  Ready mixed paint for road marking  

IS 278  Specification for galvanized steel barbed wire for 

fencing  
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IS 1838 (Pt.1)  Specification for performed filters for expansion joint in 

concrete pavements and structures (non extruding and 

resilient type / bitumen impregnated fibre)  

IS 73  Paving bitumen with bitumen felts  

IS 73-1992  Specification for paving bitumen  

IS 1203  Method of testing tar and bituminous material 

Determination of penetration  

WATER SUPPLY, SANITORY INSTALLATIONS & DRAINAGE  

IS 771 (Pt.1)  Specification for glazed fire clay sanitary appliances : part 1: 

General requirements  

IS 1703  Water fittings – copper alloy float valves (horizontal plunger 

type) – Specification  

IS 1729  Cast iron / Ductile iron Drainage Pipes and pipe fittings for Over 

ground non-pressure pipe line Socket and Spigot Series  

IS 1795  Specification for pillar taps for water supply purposes  

IS 2326  Specification for Automatic Flushing Cisterns for Urinals (Other 

than plastic cisterns)  

IS 2548 (Part-1)  Plastic seats and covers for water closets Part 1 : Thermo set 

seats and covers – Specifications  

IS 2548 (Part-2)  Plastic seats and covers for water closets Part 2 : Thermoplastic 

seats and covers specification 

S 2556  Vitreous sanitary appliances (vitreous chine) – Specifications  

IS 2556 (Part-1)  Part-1: General requirements  

IS 2556 (Part-2)  Paart-2 : Specific requirements of wash-down water closets  

IS 2556 (Part-4)  Part-4 : Specific requirements of wash basins  

IS 2556 (Part-6)  Part-6 : Specific requirements of Urinals & Partitions plates  

IS 2556 (Part-7)  Part-7 : Specific requirements of accessories for sanitary 

appliances  

IS 2963  Specification for copper alloy waste fittings for wash basins and 

sinks  

IS 3076  Specification for low density polyethylene pipes for potable 

water supplies  

IS 4827  Specification for electroplated coating of nickel and chromium 

on copper and copper alloys  

IS 4984  Specification for high density polyethylene pipes for potable 

water supplies  

IS 4985  Unplasticised PVC pipes for potable water supply – 

Specifications  

IS 7231  Plastic flushing cisterns for water closets and urinals – 

Specifications  

IS 13983  Stainless steel sinks for domestic purposes – Specifications  

IS 774  Specification for flushing cistern for water closets and urinals  
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IS 775  Specification for cast iron brackets and supports for wash basins 

and sink.  

IS 778  Specification for cast copper alloy gate and check valves for 

water works.  

IS 651  Specification for salt glazed stoneware pipes and fittings.  

IS 3597  Method of test for concrete pipes  

IS 1239  Mild steel tubes and tubulars  

IS 1711  Self closing taps  

IS 1726  Cast iron manhole covers and frames intended for use in 

drainage works  

IS 1742  Code of practice for building drainage  

IS 2065  Code of practice for water supply in buildings  

IS 1870  Code of practice for design and construction of septic tank  

IS 2693  Non-ferrous waste fittings for wash basins and sink  

IS 4127  Code of practice for laying of glazed stoneware pipes  

IS 4346  Washers for water taps for cold water services  

IS 778  Gun metal gate, globe and check valves for water services  

IS 7634  Laying and jointing for polythene pipes and PVC pipes (Part I to 

III)  

IS 8008 Part I  Specification for injection Moulded HDPE fittings for potable to 

IV) water supplies  

IS 3844  Code of practice for installation of internal fire hydrants in multi 

storey buildings  

IS 780  Specification for sluice valves for water works purposes (50 to 

300 mm size)  

IS 781  Specification for cast copper alloy screw down bib taps and stop 

valves for water services  

IS 782  Specification for caulking lead  

IS 909  Underground fire hydrant, sluice valve type – Specification  

IS 2692  Ferrules for water services – Specification  

IS 15450  PE-AL-PE Pipes for hot and cold water supplies – Specifications  

IS 15778  Chlorinated Polyvinyl Chloride (CPVC) pipes for potable hot and 

cold water distribution supplies – Specifications  

IS 1230  Cast iron rain water pipes and fittings  

IS 1626  Asbestos cement building pipes, gutters and fittings (Spigot and 

socket type)  

IS 2527  Code of practice for fixing rainwater gutters and downpipes for 

roof drainage  

IS 458  Pre-cast concrete pipes (with and without reinforcement)  

IS 783  Code of practice for laying concrete pipes  

IS 1728  Specification for Cast Iron Manhole Covers and Frames  

IS 4127  Code of practice for Laying of Glazed Stone Ware Pipes  
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IS 12592  Pre-cast Concrete Manhole Covers and Frames-Specifications  

IS 5382  Specification for rubber sealing rings for gas mains, water mains 

and sewers  

IS 13592  Unplasticised polyvinyl chloride (UPVC) pipes for soil and Waste 

discharge system for inside and outside building  

ALUMINIUM WORK  

IS 733  Wrought Aluminium Alloys, Bars, Rods and Sections (For General 

Engineering Purposes) – Specification  

IS 737  Wrought Aluminium and aluminium alloy sheet  

IS 1285  Wrought Aluminium and Aluminum Alloy, Extruded Round Tube 

and Hollow sections (for General Engineering Purposes) – 

Specification  

IS 1868  Anodic coating on Aluminium and its alloy – Specification  

IS 1948  Specification for Aluminium Doors, Windows and Ventilators  

IS 5523  Method of testing anodic coating on aluminum and its alloys  

IS 6012  Measurement of coating thickness by Eddy Current Method  

IS 6315  Floor springs (Hydraulic regulated) for heavy doors – 

Specifications  

IS 6477  Dimensions of extruded hollow section and tolerances  

IS 14900  Transparent Float Glass – Specifications  

WATR PROOFING TREATMENT  

IS 3370 (Part 1)  Code of practice for concrete structures for the storage of liquid 

: Part-1 General Requirements 
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SCHEDULE OF APPROVED MAKES / MANUFACTURER'S OF MATERIALS 

The following guidelines are to be noted with regard to use of materials in the work:  

1.00 As far as possible, materials bearing "Standard Mark (ISI)" from Bureau of Indian 

Standard (BIS) shall be used in the work.  

2.00 Wherever, materials bearing Standard Mark (ISI) are used in the work, the following 

shall be ensured:  

2.1 The supplier has a valid license form BIS during the period the material is being used in 

the work.  

3.00 Due to non-availability of materials, bearing ISI Mark as detailed in Para-2 above, the 

materials as per the list of approved makes of materials shall be used in the work and the 

Contractor shall be free to use any of makes given in the attached Annexure.  

4.00 In case, it is established that standard material (bearing ISI Mark) as well as the 

materials indicated in the list (as mentioned in the above para) are not available in the 

market then approved equivalent materials may be used in the work subject to approval 

from the consultant and Engineer-in-Charge.  

5.00 Mandatory Tests shall be conducted at the specified frequency specified in the 

Contract. In case, frequency of testing is not stipulated in the contract then standard 

specification (R&B,CPWD,ISI etc.) may be considered for frequency at which materials are 

to be tested.  

6.00 Before bulk purchase of quantities of materials, it is the responsibility of the 

Contractor to get the samples of materials approved from consultant and EIC.  

7.00 All cost towards the testing shall be borne by the contractor. 
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26.   .   LIST OF MAKES FOR 

CERTAIN MATRERIALS ACCORDING TO WHICH THE MATERIALS TO BE PROVIDED 

1.  Ordinary Portland 

Cement  

Ambuja, Ultratech, Sanghi, ACC, Kamal, Hathi, JK, 

Nirmax, Vikram, Birla Cement, Binani , JK Laxmi, Siddhi, 

Jaypee, Lafarge  53grade  

2.  White Cement / Putty  J.K. White, Birla White, Nihon White  

3.  Reinforcement Bar  TMT Bars Fe-500 , Fe-550D conforming to IS-1786:1985 

(reaffirmed 2004) 

4.  Structural Steel  SAIL,TISCO, ISCO, Vizag, Asian confirming to relevant IS 

codes 

5.  Teak Wood  Bulsar/ C.P Teak (Second Class specified)  

6.  Sal Wood  Sal wood [ Indian or Imported ] First class   

7.  Kota Stone / Marble / 

Granite / Jaisalmer Stone  

As per approved sample  

8.  Ceramic Tiles 

(White, Colored, Anti Skid)  

Orient Bell, Somani, Kajaria, Nitco, Cera, Johnson, 

Asian, Euro, Swastik, Dakshinamurti, Varmora, RAK, 

Restile, Oreva,Kadship or Equivalent 

9.  Vitrified Tiles  

(White, Colored, Anti Skid)  

Orient Bell, Somani, Kajaria, Nitco, Cera, Johnson, 

Asian, Euro, , Swastik, oreva, Dakshinamurti, Varmora, 

RAK,   Oreva, Sunheart, Restile, Kadship or Equivalent 

10.  Chequered Cement Tiles 

/ parking Tiles / 

Decorative Tiles  

Orient Bell, Somani, Kajaria, Nitco, Cera, Johnson, 

Asian, Euro, NTC, Vyara, Alcock, Basany, Excel Batten, 

Kadship or Equivalent 

11.  White/ coloured Glazed 

Tiles  

'H & R Johnson', 'Somani,  Pilkington', Nitco, Cera, 

Orient Bell, Kajaria, Asian, Euro, Swastik, Asian(AGL), 

Dakshinamurti, Varmora, Kadship or Equivalent 

12.  Interlocking paver blocks  As per approved sample. 

13.  Plywood Products 

Commercial Block Board 

Commercial Ply Teak Ply  

Greenply, Novopan,/Sitapur Plywood/ Kitply /Century, 

Anchor, Duro, National wood craft, Alpro, Neolux 

Laminated, Formica, Decoboard, Sunmica 

Board/Bhutan, Green Ply, Western India plywood 

(WIP). M.P., Mysore marine, Sitapur  . . or Equivalent 

14.  Laminates / Decorative 

laminates  

Decolam, Greenlam Merinolam Formica, National 

laminate, Neoluxe, Decolite, Delta, Royal touch, Veer, 

Optus Laminates  . . or Equivalent 

15.  Pre laminated board  Bhutan, Novapan, Eco board, Bakelite Hylem Nepal 

board, Green board  . . or Equivalent 

16.  Impregnated Fibre Board  Shalitex by Shalimar Tar Product . 

17.  Teak Veneer  Anchor, Kitply, Greenply . . or Equivalent 

18.  Flush Doors  Century, 'Sitapur plywood', 'Mysoboard', Sudarshan W 

& P Industries - Bajwa- Baroda, Goyal, industrial corp, 

Wood craft, Jain wood industries, Alpro, Genda- 
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Northen Doors, Greenply, Kitply, Bhutan, spark, xover, 

Titan Gold, Prince, Imagine, sun wood, spice or 

Equivalent 

19.  Aluminium Section  Hindal, Jindal, Ajit, Banco, Gujarat Extrusion, Hindalco, 

Domal. 

20.  All Aluminium Hardware, 

Fittings  

Everite, Garnish, Arches, Kausal, Nulite Alif, Shalimar 

(Bombay) Singla, Opel, Bolt, Arhish. 

21.  Aluminium Doors, 

Windows, Partitions 

Fabricators  

As approved by EIC/Consultant   

22.  Stainless Steel 

Hardwares Fittings  

As approved by Engineer in charge/Consultant   

23.  Glass/Float/Sheet  Saint Gobain, Modi, Hindustan Pilkington, Hindustan, 

Tata, Asahi, Triveni, Shree Vallabh. 

24.  Door Closer / Floor 

Spring  

Godrej / Everite, Opel, Doorking/ Hardwin, Nulite, 

Hyper, Ezec,Chase  . 

25.  Locks  Godrej, Harrison, Plaza, Golden, Doorset, Euro, Chase  . 

26.  Friction Hinges  Imax, EBCO,Chase. 

27.  Rolling Shutters  As approved by Engineer in charge/Consultant.  

28.  Polysulphide Sealant For 

Expansion Joints All 

Windows  

Chokesy Chemical, Structure Proofing Co Pidilite, 

GESilicon, Tuffseal, Fairmate  . 

29.  Synthetic Enamel Paints 

/ Oil bound distemper  

Shalimar', ICI', 'Goodlass Nerolac', Berger, Johnson & 

Nicholson, Asian Paint, Dulux, Dura shield  . 

30.  Water Proof Acrylic 

Paints / Weather proof 

Acrylic Paints  

'Super Snowcem', Supercem, Asian, Nerolac, Berger, 

Dulux, Johnson & Nicholson  . 

31.  Plastic Emulsion paint  J & N, ICI, Asian, Berger, Dulux, Nerolac  . 

32.  Dry Distemper / Oil 

Bound Distemper  

Dura shield , Shalimar', ICI', 'Goodlass Nerolac', , Berger, 

Johnson & Nicholson, Asian Paint, Dulux  

33.  Duco Spray Paint  Dura shield , Shalimar', ICI', 'Goodlass Nerolac', , Berger, 

Johnson & Nicholson, Asian Paint, Dulux  

34.  Polyurethane Paint  MRF  . 

35.  Water Proofing 

Compound  

' CICO' , Fosroc, GE sillicon Pidilite, MC-Bauchmie, Sika, 

Ultratech, Fairmate . 

36.  Weather Sealent / 

Silicon sealent / Poly 

isobutylene sealent  

Fosroc, Pidilite, MC-Bauchmie, Wecker 789, Dow 

corning 789, Fairmate  .  

37.  Hardeners  'Ironite', 'Ferrok', 'Hardonate', Fairmate . 

38.  Wire Mesh  Sterling Enterprises, Trimurti, Welded Mesh . 

39.  Anti-Termite Treatment  Thyodin by Hoechest, Lyntric by Bayer India, Durmet by 

Cynamid India, Nocil Pyramid . 

40.  Polycabonate Sheets  Lexan, GE . 

41.  M.S. Tubes  TATA, SAIL, Vizag, Jindal,  Asian. 
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42.  Aluminium Composite 

Panel  

Flexibond-Umiya Flexifoam Pvt. Ltd., Aludecor 

Lamination Pvt. Ltd., Indobond-ACP Marketing Pvt. Ltd., 

Eurobond, Ultrabond, Durabuild, Ultra panel . 

43.  Pre coated Sheets  Tata Blue scope, Multicolor steels, Interarch, Kirby, 

Tiger steel. 

44.  Lift  OTIS, Orbis, Mitsubishi, Hitachi, Schindler, Omega, 

Johnson, Trio. 

45.  Polyester Fibre  Recron 3S, Formate . 

46.  Welding Rod  Advani, Philips, Sunarc, Eshab  

47.  Fly ash Bricks  As approved by EIC / Consultant . 

48.  Construction Chemicals  Fosroc, MC-Bauchmie, Sika, Pidilite. Ultratech, 

Fairmate, Superplast SNF 40, BASF, Vardhman/Yahska . 

49. AAC Block and jointing 

mortar 

Ecogreen, Suryashree, Brixo, N J Eco, Accurate, Float, 

Aerocon, Wonder, Pravin, Satyam buildtech, Iolite,  

Ultratech, J K Smart, Fairmate . or or Equivalent 

 

All above brands are suggested for use, however bidder can use equivalent material 

subjected to confirmation on the basis of testing as per relevant IS Code. Such 

equivalent material shall be approved by architect and engineer in charge. 
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LIST OF MATERIALS OF 

APPROVED BRAND / MANUFACTURER 

(ONLY FIRST QUALITY TO BE USED (WATER SUPPLY & SANITARY WORKS) 

1  Cast Iron Pipes 

and Fittings  

(LA Class)  

TISCO / ISCO/ KESHO SPUN Co. - Calcutta E.L.C. Standard 

approved manufacturers of any other brand of fittings having 

ISI marking. 

2  R.C.C. Pipes  Indian Hume Pipe Co., Alcock Cement Products, Patel Spun 

(Surat). 

3  G.I. Pipes  Jindal, Prakash, Surya, Gujarat Steel Tube, Tata, Bharat Steel 

Tube, Bombay, Zenith, G.S.T.Unik., Asian, Swastik . or 

Equivalent 

4  G.I. Fittings  “RV“ & “R “ Mark, Unik,  or Equivalent 

5  Gun Metal Valves  Leader Engineering Works, Jallandhar, Crown / prince - Surat 

Bombay Metal Co Annapurna Metal Work, Calcutta'Sant' 

brand, Jallandhar, L&K, Bombay metal & Alloy man. co. 

Bomaby, Premier, Aatco,Atlas, BR,BS,NN, Somany, DRP, Zoloto  

6  Brass fittings  Leader Engineering Works, Calcutta L & K Mathura, Crown / 

Prince -Surat Annapurna Metal Works, Calcutta, Perko, 

Kingstone Ark, Enclss Willians, Chilly, Aquva Plus, Nova, 

Kingstone, Driple, Ranutrol Hansa  . 

7  C.P. Fittings  Ego Metal Works, Ballabhgarh,; GEM, New Delhi; Soma 

Calcutta; Bilmet, Bombay 'ESSCO' Delhi, Rajka Metal Works, 

Delhi Eng. Co. Metal Works, Calcutta Everite, NU-Lite Navbhart 

Shalimar Crown, Corronet, Prayag, Prince, Chase, Parryware 

,Plumber. 

8 Flushing Cistern -

Cast iron  

Overhead - 'Nomos' 'ELCO' 'A-1'AUTOMATIC-EID Hindustan 

Sanitary ware, Calcutta, Nelson flush valve, SRIF(Agara), 

Parryware, VIEGA, Johnson  . 

9  E.W.C. Seats 

(solid)  

Parryware, Johnson, Hindware, CERA, Neycer, Hindustan . 

10  Stainless Steel 

Sinks  

Nirali, Diamond, Nilkanth, Cobra, AMC, Jayna, Navkar, Prayag, 

Parryware,Chase . 

11  Mirrors  Atul Glass Works , Haryana Sheet Glass Vallabh Glass Works, 

Modi Float glass, Asahi, Saint Gobin  . 

12  Plumbing / 

Sanitary Fixtures /  

Accessories 

Jaquar continental , CERA, Hindustan Sanitaryware / 

Parryware, plumber, Ess Ess,  Hindware, Lauvet, Kohlar, Rak, 

Jaqua, Somany, Prayag, L & K, Banellow, Crown, Coronet, RV 

Brand  . 

13  C.I. Sluice valve, 

Check valves  

Kirloskar, IVC,Burn,William Jacks, Indian Valve(IVC), Advance, 

Leader  . 

14  HDPE pipes  Duraline , Pennwalt Agru , Nocil, Jain, Supreme . 
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15  Fibre reinforced 

R.C.C. Manhole 

Cover  

Pratibha, CIDCO. 

16  C.I. Manhole 

cover with frame  

ISI approved make  

17  P.V.C. Pipes & 

Fittings  

Astral, Supreme, Prince, Finolex, Ashirvad, Kisan/KSR, Laxmi, 

Dutron, Prakash, Jain. 

18  P.V.C. / H.D.P.E 

Water Tanks  

Sintex, Reno, National- Purvi, Reno 

19  Ball Cock  GPA Brand by Govardhan Das Jullunder, L & K Brand by L. K. 

Industries Mathura, Sant Brand by Sant Press Metal Works 

Jullundhar, Zoloto. 

20  UPVC Pipes 

(Solvent Welded 

Joints)  

Astral, Supreme, Prince, Finolex, Ashirvad, Kisan, Precison, Jain, 

Dutron  . 

21  C.P.V.C. Pipes & 

Fittings  

Astral, Supreme, Prince, Finolex, Ashirvad, Kisan, Precison, Jain, 

Dutron  . 

22  Water meter  Kapstan Bombay, Voltas Kent, Calcutta . 

23 SWR pipe Astral, Supreme, Prince, Finolex, Ashirvad, Kisan, Precison, Jain  

24  Fire Hydrant 

Valve & Air Valve, 

Scour Valve  

ISI approved make   . 

All above brands are suggested for use, however bidder can use equivalent material 

subjected to confirmation on the basis of testing as per relevant IS Code. Such equivalent 

material shall be approved by architect and engineer in charge. 

 

LIST OF MAKES OF MATERIAL FOR ELECTRICAL WORK 

All electrical items used shall be as per list of approved makes in latest S. O. R.,  R & B 

Department (Electrical Wing), Government of Gujarat and should be of Category-III 

(wherever specified). . or Equivalent /approve by HOD 

Notes:  

a) The contractor shall produce samples of the materials for approval of the 

EIC/PMC/Architect. The materials of the makes out of the above as approved by the 

EIC/PMC/Architect shall be used on the work.  

b) In respect of materials for which approved makes are not specified above, these will be of 

makes to be decided by the EIC. 
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27.    List of the  Approved Banks for Tender Fee /EMD/SD. 

A. Guarantees issued by following banks will be accepted as SD/EMD on permanent basis. 

•  All nationalized Banks 

 Guarantees issued by following banks will be accepted as SD/EMD for the period up to 

March 31, 2026. The validity cut-off date in the GR is with respect to the date of issue of 

Bank Guarantee irrespective of the date of termination of Bank Guarantee. 

 

• Commercial Banks :-  

1. Axis Bank 

 2. A U Small Finance Bank  

3. Bandhan Bank  

4. Barclays Bank  

5. City Union Bank  

6. CSB Bank  

7. DBS Bank India Limited 

 8. DCB Bank  

9. Equitas Small Finance Bank  

10. ESAF Small Finance Bank  

11.Federal Bank  

12.HDFC Bank  

13.HSBC Bank  

14.ICICI Bank 

 15.IDBI Bank 

 16.IDFC First Bank  

17.Jammu and Kashmir Bank  

18.Jana Small Finance Bank  

19.Karnataka Bank  

20.Karur Vysya Bank 

 21.Kotak Mahindra Bank  

22. South Indian Bank  

23. Standard Chartered Bank  

24.Tamilnadu Mercantile Bank  

25.Utkarsh Small Finance Bank  

26. YES Bank  

 

• Co-operative and Rural Banks Of Gujarat :-  

1. The Ahmedabad Mercantile Co-operative Bank Limited  

2. Nutan nagrik Sahakari Bank Limited  

3. Rajkot Nagarik Sahakari Bank Limited  

4. Saraswat Co-operative Bank  

5. SBPP Co-operative Bank 

 6. SVC Co-operative Bank  

7. The Cosmos co-opretive Bank 

 8. The Gujarat State Co-Operative Bank  

9. The Mehsana Urban Co-operative Bank Limited  

10. The Surat District Co-operative Bank  
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11. The Surat Peoples Co-operative Bank  

12. The Kalupur Commerical Co-operative Bank Limited  

13. The Panchmahal District Co-operative Bank  

14. The Baroda District Co-operative Bank 

 15.Baroda Gujarat Gramin Bank  

16.Saurashtra Gramin Bank 

 

 (Bank Guarantee of only Ahmedabad branch shall be accepted)  

(Please refer circular no.6 dt.12.05.2025 issued by Finance Dept. Of AMC) 
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28.   SPECIFICATION FOR TERTIARY SEWAGE TREATMENT PLANT FOR REUSE         

IN TOILET FLUSHING AND GARDENING   

1. Basis of Design 

 

1.1. The process design, capacity/ rating of pumps and equipment etc. shall hold good 

for the capacity of 0.25 KLD/LIG Unit and shall be good for meeting the treated 

parameters as provided in the tender elsewhere. The various acts and guidelines 

provided hereunder shall be followed strictly as applicable. 

 

a. Permissible limit as prescribed in IS: 2490 (Part-I)-1974 and 

environment (Protection) Rules 1986. 

b. Water (Prevention and Control of Pollution) Act, 1977 & 1978. 

c. Environment (Protection) Act, 1986. 

d. Environment (Protection) Rules, 1986. 

e. Hazardous Wastes (Management & Handling) Rules, 1989. 

f. Manufacturer, Storage and Import of Hazardous Chemicals Rules, 

1989. 

g. Manufacturer, use import and storage and hazardous Micro-

Organizers, Genetically Engineered organizations or Cell Rules, 

1989. 

h. Manual on sewage & sewage treatment - CPHEEO 

i. The Public Liability Insurance Act, 1991. 

j. All standards as laid down by Central Pollution Control Board and 

any other relevant statutory authority. 

k. 100% recycle of waste water and removal of sludge in cake from, 

no water to be discharged outside the premises. 

 

2. Design Consideration 
 

2.1. Net Output Capacity : 0.25 KLD/LIG Unit 

2.2. Peak Factor : 3.0 

2.3. Area Available : Within premises of LIG Housing 

 

2.4. Operation : Round the clock 

 

2.5. Influent Sewage Characteristics 

The influent wastewater characteristics to be used as the basis of design are 

provided below: 

Influent Wastewater Characteristics* 

Param
eter 

Units 90%tile Values 

pH  6.5-7.5 

BOD5 at 200C mg/L < 250 

COD mg/L < 500 

TSS mg/L < 350 

TKN mg/L < 50 

Total Phosphorus mg/l < 10 

Total coliform MPN/100 mL 107 – 108 
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* Please note that above values are indicative. The Tenderers are advising to obtain 

the actual data from site. Moreover, the inlet parameters other than mentioned in 

the tender, shall have to be measured and verified by the bidder at its own. No 

arguments / objection shall be entertained later on for any parameters. It shall be 

solely contractor's responsibility to take care of it to achieve the desired treatment 

standards as mentioned in the tender. 

 

2.6. Final Treated Effluent Characteristics 

Treated Effluent Quality Requirements (at final outlet of TSTP) 

Parameter Units Values 

pH - instantaneous range  6.5 - 8.0 

BOD (3 days at 27 deg C) mg/L ≤ 5 

TSS mg/L ≤ 5 

Total Nitrogen mg/L ≤ 10 

Total Phoshphorus mg/L ≤ 2 

Turbidity NTU ≤ 2 

Oil & Grease  NIL 

Total coliform MPN/100 mL ≤ 25 

E-coli  NIL 

Odor - Odorless 

Note: All other parameters as per present CPCB/GPCB norms for on land for 

irrigation or whichever is stringent. 

 

The dewatered sludge shall have minimum sludge TSS as dry solids as 20% w/w. 

 

3. Salient Features 

 

3.1. The plant should be suitable for low/peak flow in line with usage. 

 

3.2. The plant should not create any noise, with no nuisance on fly or mosquito and no 

foul odors. 

 

3.3. The plant should work without the use of in-organic chemical additives (except for P 

removal and sludge dewatering) 

 

3.4. The plant should be provided with territory treatment to provide zero 

bacteriological standard for reuse on: 

a) Gardening 

b) Irrigation system 
 

4. Treatment Objectives: 

 

Considering the raw sewage quality and the required treated effluent quality, the Contractor 

shall furnish a process train to achieve the following objectives – 

• To achieve guaranteed treated effluent quality to reuse it in gardening / irrigation / 

farming, as defined in the tender elsewhere. 
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• To ensure that the offered treatment process is the most appropriate and state of the art 

in terms of both efficiency of treatment and cost (the Tenderer shall have to produce the 

performance records with the same treatment systems applied elsewhere.) 

• To ensure that the process is cost effective from both capital and O&M costs 

consideration. 

• To ensure that the sludge produced is dewatered to a “spade able” or “open body truck 

able” consistency – so that it can be easily disposed off. 

• The process preferably should be free from utilization of chemical/any organic chemicals 

except for sludge removal process. No toxic chemical shall be used by the Contractor. He 

shall submit  the toxicity test  report from  any govt. recognized laboratory at his own 

cost before using such chemical. 

• Oils/lubes/fuels/media/chemicals etc. to be used will be defined by Tenderer. 
 
 

5. Treatment Technologies:  

 

The treatment process proposed by Tenderer should be well-established and proven process 

for treatment of sewage in Indian Environmental condition. 

 

The following processes shall not be accepted by the AMC. 

• Oxidation pond (facultative/anaerobic/aerobic) 

• Aerated Lagoons 

• Trickling filters 

• Rotating Biological Rotators (RBC) 

• Anaerobic Treatment 

 

Tenderer must provide all information necessary for a complete evaluation of his 

technology by the AMC, including drawings, design calculations, technical specifications, 

datasheets proposed construction/installation methodology and other relevant details. 

Any bid without above information will be considered as nonresponsive and summarily 

rejected. Bid must satisfy the AMC’s performance requirements as set out in the Bid 

documents. Tenderer shall include with their Bid evidence acceptable to the AMC of 

satisfactory past performance of same technology based plant designs and the associated 

equipment and processes offered and full details of similar plant capacities called for to 

enable proper evaluation of design. 
 

6. Treatment Process 

The treatment process for TSTP under this contract is open. Tenderer is free to adopt and 

use appropriate treatment process/technology for this project: However the technology 

selected should be such that the treatment parameters should meet the effluent standards 

as stipulated in the tender document and shall have proven track record of the same 

technology for the desired treatment parameters for at least 5 years in India or abroad. The 

treatment technology should also include sludge treatment, as required and its safe 

disposal. Contractor shall provide a complete, fully functional facility designed for proper, 

easy, operation and to meet the stated performance requirements. This shall include any 

and all additional, ancillary, supporting, or other processes, components, equipment, or 

other items necessary to achieve these objectives, regardless of whether such items are 

explicitly listed in these bid documents or not. As the reuse of treated sewage shall be for 

toilet flushing and gardening purpose, no in-organic chemicals shall be allowed to use for 

sewage treatment. 
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7. Project Components / Units 

The total units covered under scope of work are:  

• Sewage Intake arrangement from nearby sewerage network. The Intake arrangement 

shall consist of Intake sewer line, sump and pumps (2 working + 1 stand by).  

• Sewage treatment: any proven open technology. It shall include preliminary, primary 

Biological, Tertiary including PSF, ACF, MF, UF etc. as required, disinfection and Sludge 

Treatment as the technology chosen by tenderer.  

• The final treated effluent is to be disinfected compulsorily with UV before its further 

use. 

• The contractor shall have to make sure that there shall not be any formation of odor or 

foul gases during the treatment. The contractor may make use of deodorant to control 

the odour. 

• Treated effluent line up to Collection tank for reuse in Garden/toilet flushing etc. 

• The entire water distribution network from TSTP to all respective locations along with 

all electrical/mechanical/pumping arrangement shall be in the scope of contractor.  

• Sludge shall be dewatered through mechanical dewatering system only, as applicable 

and disposal shall be done in safe and hygienic manner. The dewatered sludge shall be 

disposed off within the limits of Ahmedabad Municipal Corporation, as directed by 

engineer-in-charge. 

• Ground Water harvesting through injection well – 2 nos. per building for balance 

treated sewage, i.e. after use of toilet flushing, gardening and other purposes. The 

tentative depth of bore well shall be 75 meters. However, the depth of bore well shall 

be finalised after only geo-physical survey and resistivity survey. This investigation is 

also in the scope of contractor. 

• Execution of plumbing system for Toilet Flushing and wash water shall be of HDPE or 

UPVC material of suitable grade as approved be engineer-in-charge. 

• All the necessary civil, mechanical, electrical, instrumentation, interconnecting piping 

works etc. as required to complete the job to achieve the desired objective of the 

project as mentioned elsewhere in the tender shall be part of this tender.  

• Barricading / Compound wall all along the boundary of TSTP campus (i.e. around 400 

sq.mt. area) 
 

8. Design Criteria 

The tenderer shall have to strictly follow the design criteria / norms as specified in the 

CPHEEO manual on Sewerage and Sewage Treatment. The design criteria considered other 

than CPHEEO manual shall not be considered valid and tender shall be rejected. The 

tenderer shall have to submit the design sheet along with the references considered for 

the design.  
 

9. Power : 

Power required for the construction, erection and other allied job shall be arranged by  the 

contractor at his own cost. 

 

The Contractor shall have to make his own arrangement for getting electric power for 

construction and trial run of the TSTP. The AMC will issue only recommendation letter to the 

contractor if required. No compensation shall be paid for delay in getting power supply. All 

the rest formalities for getting the power supply, connection charges, deposits etc. shall be 

done and borne by the contractor. The necessary electrical connection for commissioning 

and operation of the STP shall be taken by contractor.  
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SPECIFICATIONS FOR CIVIL AND STRUCTURAL WORKS 

 

A. GENERAL 

 

I Scope : 

 

a. This specification gives the general design  requirements and manners  of  

construction  of all civil and structural works,  the scope of which is given 

separately. 

 

b.  Placing  in  position  and  fixing  of  all mechanical items,  insert  plates,  sleeves,  

anchor bolts are also part of work covered by this specification. 

 

c.  Contractor  shall   be   responsible   for  the  designs  and construction  of  all  RCC  

works, structural steel and other relevant civil works. 

 

d.  The  contractor  shall  submit  to  the SMSS all the design calculations and 

drawings for substructure, superstructure and  all other connected works for 

approval. However  the approval  of the drawings by the SMSS does not absolve 

the contractor  of  his  responsibilities  regarding  the  soundness  of  the 

structure. 

 

e.  The   contractor    shall   submit  a  schedule  of  drawings  proposes  to  make  in  

line  with the time schedule included  elsewhere in these specification. The 

contractor shall submit necessary prints at the time of submissions for approvals 

and final records. 

 

II Design : 

 

a.  The  design  shall  generally  be  on the basis of structural design specifications 

enclosed herewith. 

 

b.  All  structures/part  of  structures  in  contract with water  shall  be  designed  as  

water retaining structures as per IS 3370 parts  I to IV [latest revision]. 

 

c.  Soil data to be used for the  design  of the structures shall  be as per the enclosed 

recommendations. 

 

III Construction : 

 

a.  The  construction  shall  be  done as  per   latest relevant  Indian standards. 
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DESIGN SPECIFICATIONS : 

 

Scope : 

 

The  design  criteria  given  herein establish the  minimum basic requirements for design  of  

reinforced  concrete, structures and structural steel works. 

 

IV  Codes and Standards : 

a.  Design loads in building   : IS : 875. 

b.  Concrete Structures : 

o General Purpose           : IS : 456 

o Raft foundations          : IS : 2950 

o Machine foundations      : IS : 2974 

o Water retaining Structures. : IS : 3370 

 

c.  Steel Structures : 

o Structural steel in General buidling constn    : IS : 800 

o Steel tubes in general buidling construction : IS : 806 

o Metal arc welding for general building constn  : IS : 816 

 

 

d.  All other relevant codes  specified  or referred in the above codes and wherever 

the reference  is  made  it  shall be with latest revisions. 

 

e.  Any   exceptions   or   additions  to  these  specifications,  including  any  

mandatory  rules  or regulations which are to  apply, will be indicated on the 

design drawings/calculations. 

 

V.  Soil and Foundation Data : 

 

The soil investigation data is enclosed in tender.  

 

B. GENERAL TECHNICAL SPECIFICATIONS : 

3.0.1 GENERAL : 

 

All  the  items  occuring  in the work and as found necessary during actual execution shall  be  

carried  out  in  the best workman-like  manner  as  per  specifications and the written orders 

of the Engineer-in-charge. 

 

The contractor shall  engage a  qualified  Engineer  for  the  Execution of work who will 

remain present for all the time on  site  and  will  receive  instructions  and  orders  from the  

Engineer- in- charge  or  his  authorised representative. The  instructions  and  orders  given  

to     the     Contractor's  representative on site shall be considered as if given to the 

contractor himself. 

 

 

Contractor shall be responsible to take regular level on the approved alignment before 

actually   starting the work. The  levels  shall be  connected  to  the  G.T.S.  levels  and shall be 

got approved from the Engineer-in-charge. 
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If the arrangement for temporary  drainage is  required to be  made during any work of this 

contract. The same shall be made by the contractor without claiming any extra cost. 

 

3.0.2 DESCRIPTION OF WORK : 

 

The work under the contract consists of providing and executing civil, mechanical, electrical, 

instrumentation, PLC works. Services to be executed for sewage treatment plant which 

includes the necessary items to be executed. The work also includes providing necessary 

inserts, brackets supports in walls are required for installing any other facilities to be 

provided by other agencies. 

 

Painting  and  colouring  operating  platforms, leaders, hand  railing, rungs etc. with one coat 

of red oxide primer and two coats of approved enamel. 

 

1.15 m high from FFL or as per GDCR whichever is more, MS railing in the  

staircase of the approved design (Min. 40 mm NB MS tube hand rail, Min. 

wt. of railing above floor shall be 14 kg/m. using medium class steel. 

Vertical members shall be embedded in waist slab. MS railings shall be 

painted with zinc chromate primer and 3 coats of synthetic enamel paint of 

approved make. 

 

It is not the intention  of  this  tender  to  give  detailed description  and  specifications  of 

each and every item. The successful tenderer shall execute each  item  so as to ensure 

smooth and efficient working of the  total  system of which a  item is a part.  The successful 

tenderer  shall not refuse to carry out any additional  items  of  construction if the same  are  

required  for  smooth and efficient working of the total  system in the opinion of the AMC or 

the Engineer-in-charge. 

 

All the items specified in the tender shall be carried out by the successful tenderer as per  

the  practices set out in the relevant  latest  editions  of Indian Standard specifications and 

IRC specifications. 

 

3.0.4 WATER SUPPLY FOR WORK ; 

 

The  contractor  shall make his own arrangement for supply of proper quantity and    quality 

of water required for construction work and also for consumption of his employees unless 

otherwise charged as per prevailing AMC Rules and Regulation. 

 

4.0 Water Harvesting Injection System 

 

Before fixing the location, the contractor shall have to carry out the geophysical survey. 

Geophysical survey work is to be carried out to understand subsurface geology and 

feasibility at various locations by identifying the Zones which are favourable for water 

harvesting for recharge purpose. It is required to ascertain water bearing zones of shallow, 

deep horizons and salinity levels. In geophysical survey, electrical resistivity method is the 

best and reliable for ground water prospecting and hence shall have to be adopted. 

 

Bore well of 250 mm dia. clear shall be drilled including fixing of casing pipes collars and cap 

with necessary cutting, threading and welding including transportation of rig and supporting 

vehicles crew charges and cost of consumables etc.  
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Providing and installing of minimum 160mm PVC ISI Pipe with 8 mm spirally perforated holes 

/ Slotted casing at necessary level. 

 

Installation of ‘Wedge’ V-WIRE SCREEN-0.75mm slots, LCG based, 1.0 mtr length - 6” Dia and 

at the top of pipe SS 304 12” 1 mtr. Length & Inner SS 304 6” 1 mtr. Screen Installation of the 

‘Wedge’ Wire Screen by skilled – ISI Approved technicians only. 

 

Earth work -digging the well 1500 mm dia- upto 2.35 mtrs deep 

 

Reinforced concrete cement rings of minimum 1500 mm dia and minimum 50 mm thick to 

construct recharging well and to hold the excess treated sewage.  

 

Before letting the water into the recharge well, proper filtration media is used. Filtration 

Media Installation for Injection well Unit 40-50 mm crushed stones / Gravel, & Sand Media. 

Reinforced perforated slab is used before filtration media. 

Providing and fixing 160 mm PVC end cap with Air Ventilated pipe. 

 

4.0 Plumbing system for toilet flushing and wash water 

 

Plumbing system of UPVC(schedule 40) material as per relevant IS shall have to be executed. 

 

10. MECHANICAL SPECIFICATIONS 

 

PART I - GENERAL 

 

GENERAL MECHANICAL REQUIREMENTS 

 

The following clauses specify general mechanical requirements and standards of 

workmanship for equipment and installation and must be read in conjunction with the 

particular requirements for Contract.  These general specification clauses shall apply where 

appropriate except where redefined in the particular required sections of the Specification 

which shall be applicable. 
 

List of Standards 
 

Titles of various standards referred to in the specifications are indicated below.  This list 

does not necessarily cover all the standards referred to: 

 

BS 5135 
Specification for are welding of carbon manganese steels 

BS 5316 Part-2 Specification for acceptance test for centrifugal, mixed flow 

and axial pumps – Test for performance and efficiency 

BS 6072 Method for magnetic particle flow detection 

BS 6405 Specification for non-calibrated short link steel chain (Grade 

30) for general engineering purposes : Class 1 & 2 

BS 6443 Method  for penetrate flow detection 

ASTM A-36 Specification for Structural Steel 

ASTM A-216 Specification for Steel Castings, Carbon suitable for fusion 

welding for high temperature service 
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ASTM A-276 Specification or stainless steel and heat resisting steel bars 

and shapes 

ASTM A-351 Specification for castings, Austenitic – Ferric (Duplex), for 

Pressure containing parts 

ASTM  A-743 Specification for castings, Iron – Chromium, Iron – Chromium 

– Nickel and Nickel Base Corrosion Resistant for general 

Application  

ASTM A-744 Specification for castings, Iron Chromium – Nickel, Corrosion – 

Resistant 

IEC – 189  

Part 1 & 2  

Low frequency cables and wires with PVC insulation and PVC 

Sheath 

AWWA C 501 Cast Iron Sluice Gates 

IS 5 Colours for ready mixed paints and enamels 

IS 210 Grey Iron Castings 

IS 318 Leaded Tin Bronze Ingots and Castings 

IS 325 Three Phase Induction Motors 

IS 807 Code of Practice for Design, manufacture, erection and testing 

(Structural Portion) of cranes and hoists 

IS 1239 Mild Steel tubes, tubular and other wrought steel fittings 

IS 1536 Centrifugally Cast (Spun) iron pressure pipe for water gas and 

sewage 

IS 1537 Vertically cast iron pressure pipes for water, gas and sewage 

IS 1538 Specification for cast iron fittings for pressure pipes for water, 

gas and sewage 

IS 1554 PVC insulated (Heavy duty) electric cables 

IS 2062 Steel for general structural purposes 

IS 2147 Degrees of protection provided by enclosures for low voltage 

switch gear and control gear 

IS 3177 Code of practice of electric overhead traveling cranes and 

gantry cranes other than steel work cranes 

IS 3624 Vacuum and Pressure gauges 

IS 3815 Point hooks with shank for general engineering purposes 

BS 2910 Methods for radiographic examination of fusion welded 

circumferential butt joints in steel pipes 

BS 3017 Specification for mild steel forged ram shorn hooks 

BS 3100 Specification for steel castings for general engineering 

purposes 

BS 3923 Methods for ultrasonic examination of welds 

BS 4360 Specification for weldable structural steels 

BS 4772 Specification for ductile iron pipes and fittings 

BS 4870 Specification for approval testing of welding procedures 

BS 4871 Specification for approval the sting of welders working to 

approved welding procedures 

BS 4942 Short chain link for lifting purposes 

IS 5120 Technical requirements of roto dynamic special purpose 

pumps 

IS 5600 Horizontal / vertical non clog type centrifugal pump for sludge 

handling 
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IS 7090 Guide  lines for rapid mixing devices 

IS 7208 Guide  lines for flocculator devices 

IS 10261 Requirements for clarifier equipment for waste water 

treatment 

IS 8413 Requirements for biological treatment and equipment 

Part-II Activated sludge process and its modifications 

IS 10037 Requirements for sludge dewatering equipment, sludge 

Part-I Drying beds, sand, gravel and under drains 

IS 6280 Specification for Sewage Screens 

IS 3938 Electric Wire rope hoists 

Materials 

All materials incorporated in the works shall be the most suitable for the duty concerned and 

shall be new and of first class commercial quality, free from imperfection and selected for 

long life and minimum maintenance. 

 

Design and Construction 

 

    a. The plant design, workmanship and general finish shall be of sound quality in 

accordance with good engineering practice, Design shall be robust and rated for 

continuous service, at the specified duties, under the prevailing operational site 

conditions. 

 

b. The general design of mechanical and electrical Plant, particularly which of wearing 

parts, shall be governed by the need for long periods of service without frequent 

attention but shall afford ready access for any necessary maintenance. 

 

c. Similarly items of Plant and their component parts shall be completely 

interchangeable.  Spare parts shall be manufactured from the same material 

specification as the originals. 

 

d. No welding, filling or plugging of defective work will be permitted without the written 

permission of the Engineer.  All welding spatter shall be removed. 

 

e. It shall be the responsibility of the contractor to ensure that all the equipment selected 

is fully compatible, mechanically, electrically and also with respect to instrumentation, 

control and automation. 

 

f. It shall be the responsibility of the contractor to ensure his equipment interfaces with 

other equipment correctly.  Any interfaces must not affect the integrity of the 

equipment, or invalidate any warranties or guarantees. 

 

g. Each component or assembly shall have been proven in service in a similar application 

and under conditions no less than those specified therein. 

 

h. The equipment shall be compatible with the civil structure, when installed, with 

sufficient space for operator access and maintenance procedures. 
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i. All materials shall be of the best commercial quality and free from any flaws, defects or 

imperfections. 

 

j.   Materials shall be selected to eradicate or reduce corrosion to a minimum. 

 

DESCRIPTION 

 

A.  The requirements of this Section are subject to the General Conditions   of Contract. 

Other applicable sections of the Specifications shall be constructed to form a part of this 

Section where the context so requires. Specific characteristics, dimensions and other 

details applicable to any particular equipment shall be given in the Schedule to Technical 

data provided at the end of the relevant Section. 

 

B. The Contractor shall provide all the required labour,  permanent  equipment and 

materials, tools, construction plant and  equipment, safety equipment, transportation and 

test equipment for supplying, installing,   adjusting  and fully testing   all   the mechanical  

work  shown  General Assembly Drawings, in detail  included   in  these Schedules. 

 

QUALITY ASSURANCE 

 

A. STANDARDS 

 

All mechanical equipment and the materials used therewith shall comply with the relevant 

Indian Standards unless a more rigorous requirement is specifically stipulated. If no 

applicable Indian   Standard is available for any item of  equipment  or materials, the 

corresponding British  Standards laid  down by  the regulating  Authority  in  the United  

States  dealing   with  the subject  in question shall be  adopted.  In every situation the latest 

specifications, standards etc. shall apply unless otherwise stated. In instances where there is 

a conflict between two codes (the Indian Standards excepted), the more restrictive of the 

two shall apply. 

 

B. EXTRA WORK 

 

Any  item of equipment or materials not shown in the  Drawings  or specified  elsewhere, but 

is clearly essential to make the  system  operable,  shall be supplied and  installed  by  the 

Contractor 

 

C. QUALITY STANDARDS 

 

Where   the name of one or more manufacturers has been   shown on the drawings or 

mentioned in these specifications, it has been so done to indicate type and quality required 

and acceptable.  No restrictive choice is either implied or intended, and tenderers are free 

to offer other makes of equipment or materials   provided they comply with these 

specifications and the requirements shown on the Drawings. 

 

 

DRAWINGS 

 

A. PROJECT DRAWINGS 
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The   mechanical drawings are diagrammatic and indicate the general layout of the complete 

construction work. 

 

1.  Locations   of   equipment,   inserts,   anchors,     motors, panels,  conduits, stub-ups, 

fittings, fixtures,  air, water   and  process   inlets,   unless   specifically dimensioned  on  

 the drawings,  shall  be   determined   to  suit   site conditions encountered  and   the  

 Contractor shall    be responsible   for   ensuring  clearances    between   pipes, 

equipment  and similar appurtenances,  without extra cost to the AMC. 

 

2.  The contractor shall review the Drawings and specifications of other trades and shall 

include the mechanical work shown thereon that shall be required for the installations. 

 

3.  Should   there  be a need to deviate  from   the   Mechanical Drawings   and 

Specifications,  the   Contractor     shall submit   written details and reasons for all 

changes  to  the  Engineer-in-charge   for   approval   before   making    such  changes,  

Any extra cost to make such changes  must  be borne  by   the  Contractor  unless  such  

changes   are discussed, negotiated and finalized at the tender stage and included  in 

the letter of Award of the Contract. 

 

4. In the event of conflicting interpretations of the construction drawings, the Engineer- in-

charge interpretation shall prevail. 

 

 B.   SHOP DRAWINGS 

 

        1. Prior  to  fabrication of custom-made equipment  or   placing  orders for 

available  manufactured equipment, the   Contractor shall obtain  from  the 

 manufacturer  and submit  to  the Consultation  for his approval five copies of  shop 

 drawings for showing details  of  fabrication, assembly,   foundation drawings, 

installations and  data covering  materials  used, power drive assembly, parts, devices 

and other accessories forming   a  part   of  the  equipment   to   be   furnished. Unless 

otherwise specified, these shall constitute data covering materials used, power drive 

assembly, parts, devices and other accessories forming a part of the equipment to be 

furnished.  Unless otherwise specified, these shall constitute the   initial submittals. 

 

   2. The  Contractor  will  submit six (6)  copies  of   certified performance   or certified test 

curves as specified  for  all  pumps, blowers or com-pressers  furnished,  unless 

otherwise  specified  with the tender.  The  Contractor shall notify the Engineer-in-

charge  three  (3) weeks prior  to  any  testing, should  the Engineer-in-charge elect to 

witness the tests  or  have the tests  witness  by  an  authorized  representative on his 

behalf. 

 

  C.  RECORD DRAWINGS 

 

1. The Contractor shall maintain a complete and accurate record set of drawings for the 

mechanical installation and construction work. 

 

     2. Record all work that in installed differently that shown on the project drawings. 

 

     3. Upon   completion   of   the work,   the   contractor   shall submit to the Engineer-in-

charge in triplicate complete set of "Record Drawings". These shall be a clean, legible 
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and unambiguous set of drawings with all changes from the approved project drawings 

distinctly shown in these two descriptions shall be used throughout the Contract. 

 

  4. All    underground   piping   shall  be   located   by    the dimensions,  baseline stationing, 

approximate  elevation  and  other  pertinent data required to  facilitate  the relocation  

of  the  pipes  or  fittings  when   later necessary. 

 

 

ADAPTATION OF EQUIPMENT 

Should  the equipment selected require any revision to  the  structure, piping, electrical  or 

other  shown on  the  drawings,  the  Contractor shall include the cost  of  such revisions in 

his bid for the equipment and  no extra  payment  shall  be made  for  such  revision. All such 

revisions shall be subject to the approval of the Engineer-in-charge. It should however be 

noted that no equipment    will   be accepted which   require    any   major structural, piping 

electrical or other changes. 

UTILITY SERVICE INTERRUPTION 

 

All utility service interruptions initiated by the Contractor in the course of execution of his 

work shall be scheduled in advance and approved by the Utility Authority and the Engineer-

in-charge. 

 

MANUALS 

 

A.  QUANTITY AND PROCEDURE 

 

The  Contractor shall obtain from the manufacturer and  hand  over to   the  Engineer-in-

charge  three  sets  of   Instruction   and Maintenance Manual’s  for the  equipment  

furnished  under  these  Specifications, to   provide  adequate  information   for   proper  

installation,   operation  and  maintenance  of    the equipment. This requirement shall cover 

all equipment furnished.  The Engineer-in-charge shall approve the manuals for the 

adequacy of the contents and the format and return one (1) set to the contractor for his use 

in the start-up of the equipment. 

 

If   any   errors   or inadequacies discovered   are   of   minor nature, extra   sheets or 

addenda shall be supplied by the contractor in consultation with the Engineer-in-charge.   If  

 gross inadequacies are detected, the Engineer-in-charge shall point   these out,  together 

with brief  comments  on  the  short comings,   to  the   Contractor who shall then  have  the 

 manuals recast  and improved to a general level of acceptance. 

 

The   extra  sheets, addenda  or revised manuals  shall   all   be resubmitted    to the 

 Engineer-in-charge  for   recruiting    and  approval   within  fourteen  (14) days  of  date  on 

  which   the  Engineer-in-charge's comments are conveyed to him. 

 

B.  SCHEDULE 

 

Manuals     for    approval   shall   be   submitted to the Engineer-in-charge  not later than the 

date of dispatch from factory. 

 

C.  CONTENTS 
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The Instruction Manuals shall contain, but not limited, to at least the following information, 

where applicable. 

 

 1.  General introduction and over all equipment description, purpose, functions, 

simplified theory of operations etc. 

 

2.  Specifications. 

 

3.   Installation, instruction and precautions 

 

4.   Start-up procedures 

5.   Operation procedures 

 

6.   Shut down procedures 

 

7.   Short and long term inactivation procedures 

 

8.   Maintenance, calibration and repair instructions 

 

9.   Parts lists and spare parts recommendations 

 

10. Name   and   address   of critical spare   parts   and   repair facility. 

 

11. Prevative and predative maintenace schedule of each items as per the manufacturer 

standard. 

 

D.  FORMAT 

 

The Instruction and Maintenance information shall be assembled into binders of not more 

than 100 mm th. and shall be    arranged   and indexed in the order as in   these 

specifications.   The first sheet shall contain the booklet index and be of laminated plastics. 

 Each volume shall have the project name and volume embossed into the cover in gold 

colour.  The format and designs shall be shown to and the approval obtained from the 

Engineer-in-charge before the binders are finalised. 

 

Each different section shall be headed with a laminated plastic page containing the following 

information. 

 

1.    Manufacturer's name 

 

2.    Local address and telephone number 

 

3.    The year of purchase 

 

4.    Equipment model and serial number of all such items as motors, pumps, variable 

speed drives etc. 

 

A master table of contents should be given in Volume Drawings and pictorials shall illustrate 

the text sufficiently to ensure a clear brief presentation.  In  the event that  a  manual covers 

a  family  of   similar  equipment,  the    inapplicable information shall be struck of neatly  or 
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the  relevant  sections emphasized  by use of  thick  arrows, circles or boxes, whichever is 

cleanest and neatest. 

 

E.  BINDERS 

 

Binders shall be of type approved, after an inspection of samples, by the Engineer-in-charge.  

In  general   they   have  an  expanding  back  and  be  of  simulated  blue   leather.   The 

information   on   the   cover shall be as described in sub-division and approved by the 

Engineer-in-charge. 

 

F.   EQUIPMENT GUARANTEE 

 

This requirement   shall   conform to the   General   Conditions   of Contract.  Unless specified 

otherwise elsewhere,  the  Contractor shall furnish  and  replace, at no cost to the AMC any 

 component  of  the equipment  that is defective or shows undue wear within one  (1)   year  

from the    date    of   acceptance   of  the  work    by    the Engineer-in-charge.   In addition to 

performance guarantees, processes or systems shall comply with the requirements 

stipulated   in   the relevant sections of the Specifications. 

 

PART 2 - PRODUCTS 

 

MATERIALS AND WORKMANSHIP 

 

All   equipments furnished under this or allied sections shall be new guaranteed free from 

defects in materials, design and workmanship. In inadequate information is provided in    the 

specifications, it shall be the manufacturer's responsibility to ascertain the conditions shall 

be successful. All parts of the equipment   shall be adequately proportioned to safely 

withstand all stresses that may occur or be induced in them during fabrication, erection and 

intermittent or continuous operation. 

 

All   equipment   shall be designed, fabricated   and   assembled   in accordance with   the  

 best current engineering and   workshop practice.  Individual parts shall be manufactured to 

standard sizes and gauges so that spares, furnished at any time, can   be installed the   field. 

Corresponding parts of duplicate units shall be fully interchangeable.  Equipment shall not 

have been in service   at any time prior to delivery, except as required for tests.  All materials 

used shall be appropriate for the service conditions.  Iron casting shall be tough, close-

grained gray iron free   blow-holes, flaws   or excessive shrinkage and shall comply with the 

requirements of I.S. 210. 

 

Except   where   otherwise specified structural   and   miscellaneous fabricated steel used in 

items of equipment shall conform to the relevant   Indian Standards.   All structural  

 members   shall   be considered   as   subject   to shock or   vibratory   loads.  Unless 

otherwise  specified  all  steel which will be submerged,  in  part  or fully,   during  normal 

 operation of the equipment   shall  have   a minimum   nominal   thickness   of  6.0  mm.  The  

 location   of   the fabricator   and   his   shop schedule shall be   furnished   to   the Engineer-

in-charge prior to commencement of fabrication to enable him to schedule shop inspections 

if he so decides. 

 

SAFETY GUARDS 
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All belt or chain drives, fan blades, couplings, exposed shafts, and other moving or rotating 

parts shall be covered on all sides by safety guards which shall be free of sharp edges and 

corners. 

 

Each guard shall be designed for easy installation and removal.   All necessary supports and 

accessories shall be provided for each guard. Supports and accessories, including bolts, 

shall be hot-dipped galvanised. All safety guards n out-door locations shall be designed to 

prevent the entry of rain and dripping water. 

 

The  canopy of 14 SWG Galvanised sheet be provided over and  around  the motor & gear 

boxes with proper louvers ventilation in order to  protect from  direct rain fall and the cost of 

the same shall be  included  in the  cost of the equipment. All the canopy shall be painted 

with epoxy paint. 

 

Above all safety guards should be supplied and fitted free of cost.  

 

EQUIPMENT BASES AND BEDPLATES 

 

A heavy cast iron or welded steel base shall be provided for each item of equipment which is 

to be installed on a concrete foundation. Equipment assemblies, unless otherwise specified 

or shown on the drawings, shall be mounted on a single, heavy cast iron   or   welded steel 

bedplate. Bases or bedplates shall be provided with machined support pads, tapered dowels 

for alignment or making adjustments, adequate   opening   to   facilitate   grouting and  

  openings    for electrical conduits. All seams and contact edges between steel plate and 

shapes shall be continuously welded and ground smooth.  

 

JACKING SCREWS AND ANCHOR BOLTS 

 

Jacking   screws   shall   be provided in the   equipment   bases   and bedplates to aid in 

leveling prior to grouting. 

 

Equipment suppliers shall provide anchor bolts, nuts, washers and sleeves of adequate 

design as required for proper anchorage of the bases and bedplates to the concrete bases. 

Sleeves shall  be minimum of one  and  a  half  times  the  diameter  of the anchor  bolts. 

 Unless  otherwise  shown  or specified, anchor bolts for  items   of equipment  mounted on 

base-plates shall be long enough to  permit 38  mm  of grout beneath  the  base plates  and 

to   provide   adequate  anchorage   into  structural concrete. Anchor bolts shall be 316 

stainless steel and no bolts of other material shall be permitted except with the written 

permission of the Engineer-in-charge. 

 

Anchor   bolts, together with template or setting drawings,   shall be delivered sufficiently  

 early to permit   setting    the    bolts accurately in place when the structural concrete is 

placed.  

 

11. SPECIFICATION OF ELECTRICAL WORKS – ELECTRICAL DESIGN CRITERIA 

 

PART - 1 

 

1.0 GENERAL 
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1.1   Provisions 

 

1.1.1  Other applicable sections including the General and part of electrical requirements as 

if repeated in this Section. 

 

1.2    Work included 

 

1.2.1  The Contractor shall provide all the required labour, project equipment and 

materials, tools, construction equipment, safety equipment, transportation, test equipment 

and satisfactorily complete all the electrical work included in these Specifications.  Provide 

and install wiring for equipment that will be furnished and installed by other Sections of 

these Specifications. 

 

1.2.2  All works shall be executed strictly in accordance with the latest National Electrical 

Code. 

 

1.3    Regulations 

 

1.3.1  All the electrical equipments and materials including their installation shall conform 

to the following applicable latest codes and standards. 

             i          Indian Electricity Rules 1956. 

ii    The Indian Electricity Act 1910. 

iii  Fire Insurance Regulations. 

iv  Regulations laid down by the Electrical Inspector of the Government of 

Gujarat, 

v    Regulations laid down by Factory Inspector of Gujarat. 

vi   Indian Standards Institution's Specifications. 

vii    Factory Act. 

viii   Any other Rules & regulations and Condition of Supply laid down by the Local 

Electric Supply Company viz. Dakshin Gujarat Vij Company Limited (DGVCL) or 

Torrent Power-Ahmedabad Electricity Co. (TPSECo.) 

 

1.4    Variances 

 

1.4.1  In instances where two codes are at variance, the more restrictive requirements shall 

apply. 

 

1.5    Contractor's Expense 

 

1.5.1  The contractors shall obtain  and  pay for the required bonds, insurance, licenses, 

permits  and inspections,  and  pay  all taxes, fees and utility charges  that shall  be required 

for the electrical  construction  work. The contractor shall obtain at his own expenses the 

necessary certificate for the approval of the total work carried out from the Electrical 

Inspector. Charges for obtaining electrical services for STP shall be borne by contractor and 

all procedure and liaison work have to be carried out by contractor. 

 

1.6    Contractor responsible for supply of Equipment and Materials 

 

1.8.1  If during the period of erection, the contractor or his workmen damage or destroy 

any part of the building structure or materials, the Contractor shall be 
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completely responsible for the damages and he will have to make   rectification / 

replacement at his own cost. The decision of the Engineer-in-charge will be final.  

 

1.8.2 Final options to select any particular make shall rest with AMC No disputes in this 

regards shall be entertained at later date.  

 

1.9    Record Drawings 

 

1.11.1  The contractor shall maintain a complete and accurate record set of drawings for the 

electrical construction work. 

 

1.11.2  Records all work that is installed differently than shown on the Drawings. 

 

1.11.3  Upon completion of the work, transfer all marked changes to a clean set of drawings 

with red ink.  

 

 Mark the drawings "Record" and submit them to the Engineer-in-charge when the 

electrical work is completed in 7 sets. 

 

1.12    Service Manuals 

 

  Service manuals shall be furnished with the equipment. One (1) shall be given with 

the equipment, and a minimum of seven (7) copies given to the Engineer separately.  

 

 Additional copies shall be provided where so stated in the purchases order. Service 

manuals shall contain all necessary data for operation and maintenance of the equipment.  

 A recommended spare parts list shall be furnished with the manual.  A complete set of shop 

drawings shall be folded and inserted in each manual. 

 

PART -2 

 

2.0     The materials supplied and installed shall be genuine only and as per the 

specifications. If the same are not found satisfactory the same shall have to be replaced 

"Free of Cost". Manufacturer's certificate towards genuineness of material shall have to be 

supplied (if required by the department) otherwise the material shall be rejected. In case of 

doubt/dispute the Corporation shall ask the contractor to send the material/equipment to 

the manufacturer's work for testing genuineness. The decision/report received from the 

manufacturer shall be conclusive and binding on both the parties i.e. the Corporation and 

the contractor. If the material / equipment sent for   testing is not found to be genuine then 

the whole expenses for testing shall be borne by the contractor and the contractor shall 

replace the whole lot of   materials/ equipments supplied by him free of cost. 

 

2.1    The entire installation shall be got approved by the Government Electrical Inspector 

prior to commissioning. All formalities including preparation and submission of all drawings, 

getting approval, arranging visits of Electrical Inspector and obtaining permission to energize 

the installation, etc. shall be done by the Contractor for which no extra payment shall be 

claimed by the contractor. 

 

2.2  The responsible authorised person of the contractor should be available at site daily 

when work is in progress. The Corporation shall not be responsible for any accident or 
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damage done to the workman/staff of the contractor.  No compensation of any kind shall be 

paid by the Corporation. The contractor shall observe Govt. Rules regarding labour, etc. 

 

2.3   L.T. switch gear shall be painted with final coat of paint using spray machine at site 

before commissioning without any extra cost, if required.  

 

2.4 All the equipments shall be tested for tests as per latest relevant IS in presence of 

Corporation's representative prior to dispatch and certificate thereof shall be supplied.   

 

 If required by the Corporation, the equipment shall be sent to recognized test lab for 

ascertaining the guaranteed parameters. The Contractor should agree to the same.   The test 

results so obtained shall be binding to the Corporation and to the Contractor. 
 

2.5 All motors should be with duty S1, Totally Enclosed Fan Cooled type only. Unless 

otherwise specified, motors shall be provided with class ‘F’ insulation as a minimum. In case 

of motors with class ‘F’ insulation the permissible temperature rise above the specified 

ambient temperature shall be limited to class ‘B’. 

 However, for motors operating with Variable Frequency Drive, winding shall be 

vacuum impregnated and Class H insulation only and with forced cooling arrangement. 

 

2.6 Efficiency of equipment and energy saving is one of the important aspect of 

consideration of tender. Hence, AMC hereby reserves its right to decide final selection of 

make upon the energy saving aspect. In this regard the decision of Additional City Engineer 

will  be  final  and  no  dispute  of  the  contractors  will  be entertained at a later date for the 

same. 

 

2.7 The successful Tenderer shall have to submit CPRI test certificate for minimum 2000 

Amp. busbar with 50 KA short circuit capacity for 1 sec. from the L.T. panel contractor 

selected by him. Otherwise L.T. panel shall not be accepted. 

 

2.8 All power cables shall be Copper Armoured Cables only. 

 

12. GENERAL CONDITIONS FOR EQUIPMENT ERECTION AND COMMISSIONING 

 

12.1  In accordance with the specific installation structions, as shown on manufacturer's 

drawings or as directed by the Corporation's Representative, the Contractor shall 

unload, erect, install, site test and place into commercial use all the electrical 

equipment included in the contract. Equipment shall be installed in a neat, 

workman like manner so that it is level, plumb, square and properly aligned and 

oriented. Tolerances shall be as established in manufacturer's drawings or as 

stipulated by the Corporation. No equipment shall be permanently bolted down to 

the foundation or structure until the alignment has been checked and found 

acceptable to the Corporation. 

 

12.2  The Contractor shall furnish all supervision, labour, tools, equipment, rigging 

materials and incidental materials, such as bolts, wedges, anchors, concrete inserts 

etc. required to completely install, test and adjust the equipment.  

 

12.3  Manufacturer's drawings, instructions and recommendations shall be correctly 

followed in handling, setting, testing and commissioning of all equipment. 
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12.4  The Engineer may engage the manufacturer's erection Engineers to supervise the 

erection of the relevant equipment referred to in the Technical Specification. The 

Contractor shall erect and commission the equipment as per the instructions of the 

Erection Engineer(s) and shall extend full co-operation to him. 

 

 

12.5  In case of any doubt / misunderstanding as to correct interpretation of a 

manufacturer's drawings of instruction, necessary clarifications shall be obtained 

from the Corporation. The Contractor shall be held responsible for any damage to 

the equipment consequent to not following a manufacturer's instructions correctly. 

 

 

12.6  The Contractor shall move all equipment into the respective building through the 

regular doors or floor opening provided specifically for the equipment. The 

Contractor shall move the equipment from the storage site to the crane, attach to 

the crane hook and install in final location. The Contractor shall make his own 

arrangements for the listing of equipment. 

 

 

12.7  Where assemblies are supplied in more than one section, the Contractor shall make 

all the necessary mechanical and electrical connections between sections including 

the connections between busbars/ wires. The Contractor shall also carry out the 

necessary adjustments /alignments isolators and their operating mechanisms. All 

insulators and bushings shall be protected against damage during installation. 

Insulators or bushings chipped, cracked or damaged due to negligence or 

carelessness shall be replaced by the Contractor at his own expense. 

 

 

12.8  The Contractor shall take utmost care in handling instruments, relays and other 

delicate machanisms. Wherever the instruments and relays are supplied separately, 

they shall be mounted only after the associated control panels/desks have been 

erected and aligned. The blocking materials/mechanism employed for the safe 

transit of the instruments and relays shall be removed after ensuring that the 

panels/desks have been completely installed and no further move-ments of the 

same would be necessary. Any damage to relays and instruments shall be 

immediately reported to the Corporation. 

 

13. SPECIFICATION FOR ERECTION, TESTING & COMMISSIONING OF ELECTRICAL 

EQUIPMENTS AND ACCESSORIES 

 

13.1.1  Scope : 

 

This specification is intended to cover complete instalation, testing and 

commissioning of electrical equipments i.e. motor control centres, control panels/ 

switchgears, motors, push button stations out door sub -station etc. complete. 

 

13.1.2 Codes and Standards : 
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i. The installation, testing and commissioning of all electrical equipments shall comply 

with all currently applicable statutory regulations, fire insurance and safety codes in 

the locality where the work will be carried out. Nothing in this specification shall be 

construed to relieve the Contractor of his responsibility.  

ii. Unless otherwise specified, the work, material and accessories shall conform to the 

latest applicable Indian, British or IEC Standards, some of which are listed below :  

 

IS : 3072 Installation amd maintenance of switchgear. 

IS : 900 Installation and maintenance of Induction motors. 

IS : 3106 Selection, installation and maintenance of fuses. 

IS : 1886 Installation & maintenance of transformers. 

IS : 1180 Distribution Transformers. 

IS : 4029 Guide for testing three phase induction motors. 

IS : 335 Insulating oil for transformers & Switch-gears. 

IS : 5124 Installation & maintenance of A.C.Induction Motor starters upto 1.1 KW. 

IS : 226 Specification for structural steel. 

IS : 5216 Guide for safety procedure and practices in electric work. 

IS : 3202 Climate proofing of electrical equipment. 

IS : 2274 Code of practice for electrical wiring installations. 

IS : 6665 Code of practice for industrial lighting. 

IS : 1866 Code of practice for maintenance of insulating oil. 

IS : 1653 Rigid steel conduits for electrical wiring. 

IS : 2667 Fittings for rigid steel conduits for electrical wiring. 

 

13.1.3 Good workmanship shall be in accordance with best engineering practice to ensure 

satisfactory performance and service life. 

 

13.1.4  Detailed Requirement of Installations : 

a.  Switchgear, Control Panel etc. 

All alignment, levelling, grouting, anchoring adjustments shall be carried out in 

accordance with manufacturers instructions and/or as directed by the purchaser.  

 

All modules shall be taken out and internals shall be cleaned preferably with vacuum 

cleaner. 

 

All connections and fixing of equipments in switch-gear. 

 

In some cases, minor modifications may have to be carried out at site in the wiring 

and mounting of the equipment to meet the requirements of the desired control 

scheme and the contractor shall have to do the same at no extra cost.  

 

b.  Motors : 

The installation of Motors shall be carried out in accordance with manufacturer's 

instructions and/or as directed by the purchaser. 

 

Checking and cleaning of bearings and charging/filling of lubricants, wherever 

necessary. 

 

Cleaning of core the winding,varnishing out the windings and measurement of air gap 

for motor assembly at site if demanded. 
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Motors shall be run on un-coupled condition for few hours before coupling them 

with the drive equipment. 

 

Motors shall be coupled with drive,adjusted and shall be tested on load. 

 

c.  Miscellaneous Items : 

The contractor shall install miscellaneous items such as motor starters, local 

start/stop push buttom stations etc. 

 

The equipment will be generally wall,column or stand mounted. 

 

The exact location will be as shown in the final drawings. 

 

All supports or brackets needed for installation shall be fabricated and painted by the 

Contractor. 

 

All welding,cutting,chipping and griniding as & when necessary shall be carried out by 

the Contractor. 

 

d.  Installation of Cables : 

 

Cables shall be laid in accordance wiith layout drawings and cable schedule etc. to be 

supplied by Contractor and approved by the SMSS High voltage,medium voltage and 

control cables shall be separated from each other by adequate spacing or running 

through independent pipes. 

 

and instructions issued by the Corporation's representative. Cables shall be laid 

directly burried in earth, on cable racks, on cable trays, in conduits, on walls etc. as 

per the requirements. 

 

All cables routes shall be carefully measured and cables cut to required lengths, 

leaving sufficient length for the final connection of the cable to the terminals of the 

equipment.  

 

The various cable lengths cut from the cable reels shall be carefully selected to 

prevent undue wastage of cables. 

 

Cables shall be laid in trenches at requisite depths. Before cables are placed, the 

trench bottom shall be filled with a layer of sand. This sand shall be covered with 150 

mm of sand, on top of the largest diameter cables, the sand shall be lightly pressed. A 

protective covering of approved type of brick shall be laid. The remainder of the 

trench shall then be back filled with soil, rammed and levelled.  

 

As each row of cables is laid in place and before covering with sand every cable shall 

be given an insulation test in the presence of Engineer-in-charge. Any cable which 

proves defective shall be marked and replaced with a new cable and the end of 

defective cable sealed to avoid leakage of water, if it is not feasible to remove the 

defective cable altogether. 
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When cable rises from trenches to motor,push button,lighting panels etc. it shall be 

taken in GI pipes for mechanical protection upto a minimum of 150 mm above grade 

etc. The top of the pipe shall be filled with PUTTI after pulling of cable for sealing 

purpose. 

 

Straight through joints if required shall be made by using epoxy resin type torpplain 

or M-seal. 

 

Cables shall be neatly arranged and dressed in the trenches in such a manner so that 

cris-crossing is avoided and final take off to the motor/switchgear is facilitated. 

 

All cables will be identified close to their termination points by cable numbers as per 

cable schedule. Cable numbers will be punched on AL strips [2 mm thick] securely 

fastened to the cable wrapped round it.  

 

Each underground cable shall be provided with identifying tags of lead securely 

fastened every 20 m of its underground length with atleast one tag at each end 

before the cable enters the ground, at each bend or turning and the road crossing.  

 

In unpaved area,cable trenches shall be identified by means of cable marker. These 

posts shall be placed at location changes, in the direction of cables and at interval of 

not more than 50 m. 

 

A minimum clearance of 300 mm shall be maintained between cable trench and 

parallel runs of underground piping.Cables which enter building below ground level 

shall pass through the building foundation in G.I. pipes. Space between the cable and 

pipe shall be sealed so as to be liquid tight. Sealing compound used shall be 

impervious to liquids that may be in the ground. 

 

Following guide shall be used for sizing the pipe size : 

a. 1 cable in pipe 53% full 

b. 2 cable in pipe 31% full 

c. 3 or more cables 43% full 

d. Multiple cable 40% full 

 

At road crossing and other places where cables enter pipe sleeves adequate bed of 

sand shall be given so that the cables do not slack and get damaged by pipe ends. All 

cable entry places to the buildings shall be suitably sealed as instructed by the 

Engineer-in-charge. 

 

Drum number of each cable from which it is taken shall be recorded along with the 

cable number in the cable schedules. As proper register to indicate the drum No., 

type of cables, size of cable, length cut and laid, the points between which the 

lengths are laid and corresponding dates etc. shall be prepared and maintained in 

consultation with the Engineer-in -charge. 

 

A similar register for cable termination and jointing work shall also be prepared and 

maintained. 

 

e.  Tray and Supports for Cables : 
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Armoured cables which run exposed above ground shall generally be run in cable 

racks or cables trays except individual cables or groups of upto two or three running 

along structures may be attached directly to the structures. In the cable trenches 

below the switchgears,cable racks and trays shall be used for supporting cables.Cable 

trays shall be ladder type of steel construction with ladder runs of 450 mm centres or 

the trays may be perforated type. Lengths shall preferably be 6 meters [approx. 

depending on fabrication facilities] in widths of 150, 300 and 450 mm as per design 

requirements for greater width, trays may be bolted togehter.Side heights shall be 

sufficient to provide mechanical protection for the cables. 

 

Cable trays shall be supported at every 300 mm or less longitudinal run [based on 

maximum uniform leading of 35 kg.per meter length for 3 meter span] shall be so 

fouted that there is no danger of mechanical damage.  

 

They shall be kept separate as far as possible from major piping and where 

practicable at elevation above the top level. Routings shall follow the major structure 

axes. 

 

Where more than one level of cable trays is required,levels shall have a minimum of 

450 mm clear space between top of cable layer and bottom of next higher load 

tray.Top level shall also have 450 mm clearance to any overhead construction 

running immediately over and parallel to it. This is to allow adequate access to all 

cables. A 300 mm clearance is satisfactory for short obstruction of 300 mm or less.  

 

Cable trays and inaccessible portion of supporting steel shall be painted if necessary, 

before laying of cables. The painting shall be done with one coat of red lead paint and 

two coats of aluminium white paint. 

 

Cable laid in horizontal trays shall be fixed to the tray at intervals not exceeding 1 

meter where cables are run individually or structures strapping intervals shall not 

exceed 600 mm. Vertical runs shall have strapping at intervals. 

 

Outdoor cable trays shall be galvanised and the cable fixing straps, bolts, nuts, 

washers etc. shall also be galvanised. 

 

f.  Cable Termination : 

Cable termination shall include the following : 

a. Making necessary holes in the bottom/top plates for fixing cable gland/box.  

b. Fixing double compress cable gland/box, connecting armour clamp to cable 

armour. 

c. Dressing of cables, pouring compound etc. wherever necessary to make 

termination complete. 

d. Putting cable lugs, crimping them on to cores of cables, taping bare conductors 

upto lugs, wherever necessary. 

e. Terminating to equipment terminals.  

f. Supply and fixing of cable and core identification ferrules.  

 

Wherever purchaser has not provided M.S. plates for fixing cable tray supports, 

contractor shall install approved concrete fasteners for fixing cable tray supports. 
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g.  Conduits & Pipes : 

 

Contractor shall supply and install conduits, pipes as specified and as shown in 

drawings prepared by him and approved by purchaser. All accessories/fittings 

required for making installation complete shall be supplied by contactor. 

Flexible metallic conduits shall be used fo termination to equipment which are likely 

to be disconnected at periodic intervals.  

 

Conduits or pipes shall run along walls, floors and ceilings on steel supports 

embedded in soil, floor, wall or foundation, in accordance with relevant layout 

drawings. Under ground position of conduit installation to be embedded in the 

foundation or structural concrete shall be installed in close coordination with co-

lateral work. Exposed conduit shall be neatly run and evenly spaced. 

 

Exposed conduit shall be adequately supported by racks, clamps, straps or by other 

approved m eans. These fittings shall be of same material as conduits. 

 

Each conduit run shall be marked with its designation as indicated on the 

drawings.Identification shall be made where possible 

 

When one or more cables are drawn through a conduit, cables shall fill not more than 

50% of the internal cross sectional area of the conduit.  

 

The entire system of conduit after installation shall be tested for mechanical and 

electrical continuity throughout and permanently connected to earth by means of 

earthing clamp efficiently fastened to the conduit. 

 

For jointing purpose, contractor shall have available at site, dies for threading, pipe or 

conduit. All such threaded ends shall be cleaned after threading and anticorrosive 

paint applied. 

 

13.2  Sepecification for Erection, Testing and Commissioning Illumination System : 

 

13.2.1  Scope : 

 

This specification covers complete installation, testing and commiossioning of indoor 

and outdoor illumination system. 

 

13.2.2  Code and Standards : 

 

The wiring, installation and commissioning of complete illumination system shall 

comply with all currently applicable statutory regulations, fire insurance and safety 

codes in the locality where the work will be carried out. Nothing in this specification 

shall be constued to relieve contractor of his responsibility.  

 

13.2.3. Unless otherwise specified, the work, material and accessories shall confirm to the 

latest applicable Indian, British or IEC standards, some of which are listed below : 

IS : 2274 & 732  Electrical Wiring installation 

IS : 1653   Specification for conduits 
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IS : 694  PVC insulated [light duty]electric cables for working upto 1100 

V 

IS : 3961 Part V  Recommended current ratings for PVC insulated [light duty] 

cables 

IS : 2208   HRC cartridge fuse links 

IS : 1293   3 pin plugs and socket outlets 

IS : 3854   Switches for domestic and similar purpose 

IS : 5133   part I Steel & cast Iron boxes for the enclosure of electrical    

                                     accessories. 

IS : 5216   Guide for safety procedures and practices in electrical work 

IS : 6665   Code of practice for industrial lighting 

IS : 1913   General safety requirements for electric light fittings. 

IS : 3202   Climate proofing of electrical equipments 

IS : 3387   Accessories for rigid steel conduits 

IS : 3480   Flexible steel conduit for electrical wiring. 

IS : 2509   Rigid non-metallic conduits 

IS : 3419   Fittings for rigid non-metallic conducts. 

IS : 2667-1964  Fittings for rigid steel conduits for electrical wiring. 

 

13.2.4 Good workmanship will be in accordance with best engineering practices to ensure 

satisfactory performance and service life. 

 

13.2.5  General Requirements : 

Except as specifically approved by the site office, installation of conduits and lighting 

fixtures shall be taken only after allmajor services such as piping,structural work etc. 

in that particular area have been completed.  

 

Location of lighting fixtures, stwitches sand receptacles shown on the drawing are 

indicative and shall be relocated to suit site condition. 

 

Except as noted mounting height of various lighting equipment from finish floor level 

shall be as follows : 

 

i] Lighting Panels 1200 mm 

ii] Lighting control switches 1000 mm 

iii] Receptacle with switch 

      a] For indoor 500 mm  

      b] For outdoor 1000 mm 

 

All cables and conduits from lighting panel upto first lighting fixture shall be identified 

with aluminium tags giving circuit reference number. 

 

Lighting panel number shall be indicated when more than one panel for an area is to 

be provided.  

 

A number of lighting panels shall be marked separately for supplying power to the 

space heaters mounted in the various switchgear panels and motors. 

 

Steel surfaces exposed to weather shall be thoroughly cleaned for removal of rust 

and shall be given a primary coat of zinc chromate and two finishing coats of paint.  
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All metal parts not accessible for painting shall be made of corrosion resistant 

material. 

 

Cable/Conduit separators shall be provided at an interval of 500 mm for horizontal 

runs and 750 mm for vertical runs.   

 

Cable/Conduits shall be kept, wherever possible atleast 300 mm away from pipes, 

heating devices and other equipments. 

 

For the purpose of calculating connected loads of various circuits a multiplying factor 

of 1.25 will be assured to account the losses in the control gear.  

 

Contractor shall supply junction boxes, pull boxes,terminal blocks, glands, conduits 

and accessories [elbows, tees, bends etc.] and supporting anchoring, materials to 

make the installation complete. 

 

Contractor shall work in co-ordination with the civil contractor when opening sleeves 

are required in walls and floors. Holes made by contractor shall necessarily be 

patched in a good and approved manner. 

 

All types of wiring concealed or unconcealed shall be capable of easy inspection. In all 

types of wiring due consideration shall be given for neatness and good appearance. 

 

In hazardous areas, the grounding wire shall run along the conduits throughout the 

installation and all conduits and fixtures shall be effectively grounded. Conduits

 shall be grounded at the ends adjacent to switch at which they originate. 

 

Wherever specified, Delighting system shall be installed to provided necessary 

illumination in case of an emergency. Emergency lighting cables shall run in a 

separate conduit system.  

 

A street lighting, steel tubular poles conforming to I.S. complete with fixing brackets 

shall be used. These poles shall be coated with bituminous preservative paint on the 

inside surface as well as embedded on outside surface.  

 

Exposed outside surface shall be painted as with red lead primer and two coats of 

Aluminium paint. 

 

Before a complete installation is put into service, installation tests stipulated in 

I.S.2274 and other codes of practices shall be carried out by contractor in the 

presence of corporation's representative. 

 

13.2.6  Working in Conduits : 

Individual lighting circuits inside building shall be wired with 250/440 V grade 

copper/aluminium conductor of approved make PVC insulated flexible wires/cables. 

The circuit wire shall be colour coded as follows : 

 

White - Phase or DC positive wire 

Black - Neutral or DC negative wire. 
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Full wires in a conduit shall be drawn simultaneously. No subsequent drawings are 

permissible. Necessary pull wires shall be provided by the Contractor. 

 

Wires shall not be pulled through more than two equivalent 90 deg.bends in a single 

conduit run. 

 

Wiring shall not be spliced at any place other than junctions boxes with approved 

type connectors of terminal strips and for lighting fixtures, connections shall be Tee 

off through suitable roundconduit or junction box. 

 

For vertical run of wires in conduit, wires shall be suitably supported by means of 

wooden plays at each pull junction boxes.  

 

13.2.7 Outdoor Lighting : 

Lighting for all outlying areas shall be carried out using 1.1 KV grade aluminium 

conductor, PVC insulated steel wire armoured cables between lighting panel and 

junction box near the lighting fixture. 

 

All lighting poles shall be stopped tubular steel poles type ITSTP as per IS;2713 and 

shall be painted.  

 

Cables for road and out-door lighting shall be directely buried in ground at a depth of 

900 mm or routed in available cable trenches. 

 

13.2.8  Earthing : 

For outdoor earthing of lighting poles, masts etc. cut G.I. wire shall be used. The wire 

shall be run buried in ground at a depth of 900 mm.  

 

Lighting fixtures, receptacles, junction boxes, switches, conduits and hand rails shall 

be earthed using G.I.wire of minimum size 12 SWG. 

 

The earthing wire shall run over the entire length.  

 

13.2.9  Testing and Commissioning : 

After completion of the work, complete illumination system shall be thoroughly 

checked and tested by contractor inpresence of the Corporation's representative as 

per check list. 

 

The contractor shall provide all tools, materials, labour and supervising personnel for 

carrying out the test. 

 

The contractor shall carry out all rectifications, repairs or adjustment work, found 

necessary during testing and commissioning. 

 

The contractor shall record the test results on approved peoforms and furnish test 

reports/results [4 copies] for approval. 

 

On successful commissioning of the system and carrying out necessary rectification 

work, the purchaser will take over the installation either wholly or in parts as the case 

any be. 
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14. SPECIFICATION FOR INTERCONNECTING PIPING 

 

14.1  General : 

All pipe work shall be in confirmity with the  requirements of the applicable drawings and 

this specification. Velocities shall be adopted asper standard practice and shall   be   

approved by Engineer-in-charge. 

 

All the pipeline shall be as defined in the tender elsewhere and as per the latest IS, except 

specified hereunder. 

 

All chemical dosing pipes shall be of HDPE material of  class III. All water supply and 

distribution piping to various utility services shall be GI-Class C. The relevant applicable 

standards to be adopted for supply, laying, jointing of various type of pipes, notation and 

description are as under:- 

 

S.No. Notation Description Relevant IS code 

 C.I.      Centrifugally cast [spun] iron pipes & 

fittings for water, gas and sewage 

IS-1537 & IS-153 

 C.I.      Code of practice for laying Cast Iron 

Pipes. 

IS-3114 

 C.I.      Cast-iron Sluice Valves IS-780 

 G.I.      Galvanized iron pipes and fittings       IS-1239 

 H.D.P.E High Density Poly Ethylene Pipes.         IS-4984 

 H.D.P.E HDPE Fittings IS-8008 

 H.D.P.E Code of Practice for laying HDPE pipes IS-7634 

 H.D.P.E Testing of HDPE Pipes IS-7634 

 M.S. Mild Steel hexagonal bolts and nuts.      IS-1367 

 M.S. Steel pipe flanges IS-6392 

 M.S. M.S. Pipes - Steel for manufacture IS:2062:1992   

 R.C.C. Supply of Reinforced Cement Concrete  

NP3 Class pipes.    

IS-458 

 

  Code of practice for RCC Pipe IS-783 

  Rubber for flanged joints. IS-638 

 G.R.P. Glass Reinforced Plastic Pipe IS 14402: 1996   

IS 13916 : 1994   

 UPVC Unplasticised PVC Pipe IS 13592 

IS 4985 
 

 

15. SPECIFICATIONS FOR PLC AND INSTRUMENTATION 
 

This section outlines the Instrumentation System.  The Scope of Instrumentation, Control 

and Automation works for TSTP under this contract shall comprise of design, manufacture, 

programming, configuration, supply, installation and erection, testing and commissioning of 

the entire system as per the scope of work.  The scope of work also includes the 3 years of 

O&M of Instrumentation System. 
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SCOPE OF WORK FOR INSTRUMENTATION: 

 

   

General 

 

A complete instrumentation and control system shall be provided for semi automatic 

operation of the Sewage treatment plant as specified.  The Tenderer shall take into 

consideration the following aspects:    
 

1) Complete System Integration including Design, Supply and Installation of all field 

instruments, PLC system for the complete Process control of the Sewage Treatment Plant 

shall be done by one agency.  The Tenderers shall identify this agency and provide their 

credentials in advance. 

2) Wherever Civil, Electrical or Mechanical inputs are required, the same can be 

provided by the respective disciplines as per the Automation system integrator’s 

requirement. 

3) The Equipment Cabinets, system Cabinets, Panels, Power distribution Cabinets, etc. 

in the complete Project shall be sourced from One Approved Enclosure Supplier and shall be 

assembled & wired by one Approved Control Panel Contractor thus providing uniform 

documentation and uniform Look & Feel for Operation and Maintenance. 

4) The Tenderer to provide documentary evidence of undertaking given by their 

identified Automation system integrator for comprehensive support (Warranty) including all 

services, spares and consumables for a period of 120 months after taking over the system. 
  

Reference Standards: 

Unless otherwise approved, instrumentation shall comply with relevant quality standards 

test procedures and codes of practice collectively referred to as Reference Standards 

including those listed below in accordance with the requirements detailed elsewhere in this 

specification.  

IEC -1:1982 Analogue signals for process control systems.  Specification for 

direct current signals. 

IEC 60947-4-1:2000 Specification for low-voltage switchgear and control gear. 

Contactors and motor starters.  Electromechanical contactors 

and motor starters.   

IEC 60947-4-2:1999 Specification for low-voltage switchgear and control gear.  

Contactors and motor-starters.  AC semiconductor motor 

controllers and starters. 

IEC 60947-4-3:1999 Specification for low-voltage switchgear and control gear.  

Contactors and motor-starters.  AC semiconductor controllers 

and contactors for non-motor loads. 

IEC 60770-1:1999 Transmitters for use in industrial process control system.  

Methods for performance evaluation.  

IEO 6817:1997 Measurement of conductive liquid flow in closed conduits.  

Method using electromagnetic flow meters. 

BS EN 837-1:1998 Pressure gauges.  Bourdon tube pressure gauges. Dimensions, 

metrology, requirements and testing.  

BS EN 60529:1992 Specification for degrees of protection provided by enclosures (IP 

code). 

BS EN 60546-1:1993 Controllers with analogue signals for use in industrial-process 

control system.  Methods for evaluating performance.  
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BS EN 60584-2:1993 Thermocouples. Tolerances. 

BS EN 60654 : 1998 Operating conditions for industrial –process measurement and 

control equipment.  All relevant parts. 

BS EN 61000-6:2001 Electromagnetic compatibility (EMC).  Generic standards.  

Emission standard for industrial environments.  

BS 89:1990 Direct acting indicating analogue electrical measuring 

instruments and their accessories.  All parts. 

BS 90:1975 Specification for direct-acting electrical recording instruments 

and their accessories. 

BS 1042-1.4:1992 Measurement of fluid flow in closed conduits.  Pressure 

differential devices.  Guide to the use of devices specified in 

sections 1.1 and 1.2. 

BS 1041-2.1 :1985 Code for temperature measurement.  Expansion thermometers.  

Guide to selection and use of liquid-in-glass thermometers.  

BS 1041-2.2 :1989 Code for temperature measurement.  Expansion thermometers.  

Guide to selection and use of dial-type expansion thermometers. 

BS 1041-3 :1989 Temperature measurement.  Guide to selection and use of 

industrial resistance thermometers.  

BS 1042-1.4 :1992 Measurement of fluid flow in closed conduits.  Pressure 

differential devices.  Guide to the use of devices specified in 

sections 1.1 and 1.2. 

BS 1553-1:1977 Specification for graphical symbols for general engineering.  

Piping systems and plant. 

BS 1646-1 :1979  Symbolic representation for process measurement control 

function and instrumentation.  Basic requirements.  

BS 1646-2:1983 Symbolic representation for process measurement control 

functions and instrumentation.  Specification for additional basis 

requirements. 

BS 1646-3 :1984 Symbolic representation for process measurement control 

functions and instrumentation.  Specification for detailed 

symbols for instrument interconnection diagrams. 

BS 1646-4:1984 Symbolic representation for process measurement control 

functions and instrumentation.  Specification for basis symbols 

for process computer, interface and shared display/control 

functions. 

BS 2765:1969 Specification for dimensions of temperature detecting elements 

and corresponding pockets. 

BS 3680 Measurement of liquid flow in open channels.  All relevant parts. 

BS 3693:1992 Recommendations for design of scales and indexes on analogue 

indicating instruments. 

BS 4675-2:1978 Mechanical vibration in rotating machinery.  Requirements for 

instruments for measuring vibration severity. 

BS 4999-142:1987 General requirements for rotating electrical machines.  

Specification for mechanical performance vibration.   

BS 6739:1986 Code of practice for instrumentation in process control systems 

installation design and practice. 

 

Instrument Society of American Standards and Recommended Practices: 
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S 5.1 Instrumentation symbols and identification. 

S 5.4 Instrumentation loop diagrams. 

S 7.3 Quality standard for instrument air. 

RP 16.1 Terminology, dimensions and safety practices for indicating 

variable 2, 3 area meters. 

RP 16.4 Nomenclature and terminology for extension type variable area 

meters (Rota meters) 

RP 16.5 Installation, operation, maintenance instructions for glass tube 

variable area meters (Rota meters) 

RP 16.6 Methods and equipment for calibration of variable area meters 

(Rota meters) 

RP 18.1 Specifications and guides for the use of general purpose 

annunciators. 

S 26 Dynamic response testing of process control instrumentation. 

S 37.1 Electrical transducer nomenclature and terminology. 

S 37.3 Specifications and test for strain gauge pressure transducers. 

S 50.1 Compatibility of analog signals for electronic industrial process 

instruments.  

S 51.1 Process instrumentation terminology. 

RP 60.08 Electrical Guide for Control Centers. 

 
 

16. OPERATION & MAINTANANCE (O&M) OF TSTP 
 

Operation  and  maintenance  of the  treatment  plant  is very  much  essential  for  sustainability  

of the  treatment   plant   and   to   achieve   discharge   standards.   The   operational   aspects  

include regular   checking   of  the  performance   of  the  units  including   the  electrical   and  

mechanical equipment,  to  identify  any  non-functionality  of  the  units  to  evolve  the  strategic  

measures  to be taken to make the plant fully functional to meet the stipulated standards. Plant 

shall be operated as per design criteria. Variance in input value of design criteria should recorded. 
 

The O&M Contract shall comprise all expenses for operation and maintaining the Facilities, as 

provided in this tender document. In addition to the cost of material/equipment spares, 

repair/replacement of equipment and labor, all other expenses such as expenses for patrolling, 

administration and management, permanent & temporary staff, running office, maintenance of 

all structures, updating of operation and maintenance manual, etc. and all other incidental and 

indirect expenses for the works detailed in this tender document or for works otherwise required 

as per good engineering practices for Operation and Maintenance of the entire system including 

Electricity cost are included in the quoted rates. 
 

1. The contract includes operation and maintenance of entire Tertiary Sewage Treatment 

Plant on round the clock basis for a period of 12 Calendar Months (One Year) on terms 

and conditions described under this tender. However, the same contract may be 

extended for another 36 Calender Months (3 Years) on mutually agreed upon basis 

between Association of beneficiaries and the Contractor. 

2. The Tertiary Sewage Treatment Plant set up on turnkey basis shall be operated and 

maintained by the contractor including all Electrical and Mechanical works. Contractor 

has to incur all the costs, taxes, vat, duties, transportation, labour, machining, welding, 

repairing, replacing and making good any and all parts/plant equipment, consumables, 

motors, pumps, aerators, gear unit, capacitor, HT/LT switchgear, PLC panel, lighting 

system, cables, battery charger, battery, instruments, meters, chemicals for laboratory 

etc. 
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3. Average power factor of 0.96 shall be maintained in electrical bill by the Contractor. 

Penalty on account of poor power factor (i.e. less than 0.9) will be recovered from the 

contractor from his monthly O&M bill. 

4. The Contractor will be held responsible for O & M and satisfactory performance of the 

TSTP by all means. Major components and works shall include the following but not 

limited to: 

a) Operate the plant efficiently for one year, including all consumables, parts or 

components, labour transportation and other charges, but excluding the cost of 

power. Power cost of O & M of plant shall be borne by the association. The 

difference in power cost would be borne by AMC, as defined in the tender 

elsewhere. Raw sewage shall be collected by contractor from nearby sewerage 

network. 

b) The contractor shall have to submit analysis report for Raw & treated sewage 

samples daily. The Contractor is responsible for submission of daily and monthly O 

& M report. 

c) Contractor shall submit six copies of the O & M Manual for approval of AMC, 

which may be modified, if required by AMC, and two copies would be returned by 

AMC duly approved and signed. 

d) The contractor shall carryout cement paint/ enamel paint/ white wash for exterior 

finish of civil units once before the end of second year of O & M of the plant and 

shall also carry out painting on mechanical equipments/ above ground pipe lines/ 

hand railing before the end of second year of O & M of the plant. 

e) The contractor shall hand over the plant back to AMC on expiry of his contract in 

fully working condition satisfying the requirement of treated sewage. All the 

electrical, mechanical and instrumentation including standby shall be in perfect 

working condition. 

f) Contractor shall provide manpower as per requirement. 

g) Insurance Certificates 

Within 14 days of the acceptance of this tender the Contractor shall produce to 

the AMC a certificate or certificates signed by the Contractor's insurers or their 

duly authorised agents covering all the persons with accidental policy of sufficient 

amount as per their grade (30 times monthly salary)  

5. The Contractor will comply with all safety rules and regulations and all inter-disciplinary 

measures as followed by the AMC. The AMC will not be responsible for any accident / 

injury to the staff or any person of the Contractor or loss or damage to any property.  

6. All Central / State Government / Semi-Government / Local Body’s rules and regulation 

pertaining to this contract, all legal formalities pertaining to provident fund, factory act, 

all legal formalities shall be followed and observed by the Contractor without any extra 

cost to the AMC. Please note that failure in complying so, all liabilities arising as per laws 

will be to the Contractor’s account. 

7. The quoted rate shall remain firm and valid for throughout O&M contract period.  

8. The payment of O&M charges will be made as stipulated under chapter on “Schedule of 

Payments”. All security deposits/retention money shall be released on successful 

completion of O&M period of one year.  

9. First Aid Box 

The Contractor shall at his own cost provide and maintain at the Site of Works standard 

first aid boxes as directed and approved by the AMC for the use of his own as well as the 

AMC's staff on Site as stipulated by local regulations. Contractor shall arrange to train all 

their staff in first aid treatment within 3 months. 
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10. Measurement And Analysis The AMC has the right to perform any analysis or inspection 

he deems necessary. The Contractor shall be responsible for the security and protection 

of flow meters at the designed point. If there is any malfunctioning of the meters, action 

will be initiated. 

 

 

29.  INSTRUCTION FOR BIDDING FOR ALTERNATIVE BUILDING MATERIAL /        

TECHNOLOGY  

 

Apart from conventional technology, any contractor can use alternative construction 

material / technology for construction and development of the project except Monolithic 

RCC technology.  

Traditional building technology is defined as “building construction with load bearing walls or 

framed structure of RCC beam-columns with BB masonry, fly ash bricks or CC blocks”. 

The contractor can have a Joint Venture with the technology provider and form a joint 

venture, as mentioned in the eligibility criteria. However, bidders engaging such 

technologies/materials shall have to fulfill the following additional technical criteria: 

Eligibility Criteria 

The following additional certificates should be submitted in part B: 

A. Certification:  

1. The alternate technology / materials must have the following certification:             

a) It should be certified by any of the following institutions: Building Materials and Technology 

Promotion Council/ Housing and Urban Development Corporation/ Central Building Research 

Institute/ Indian Institute of Technology. 

b) For the purpose of testing and quality assurance, either (i) Building materials used in 

technology should have IS codes or (ii) the institutions specified 1(a) must have also certified 

construction manual and quality assurances plan including material testing.   

c) The contractor/technology provider should produce all the certificates relevant to the above 

clauses. 

2. The above clarification should include the following critical quality aspects: 

• Structural strength, serviceability, durability and stability  

• Structural life of minimum 50 years. 

• Thermal and energy performance and/ or efficiency  

• Water penetration  

• Behavior in fire  

• Durability  

• Behavior against other natural hazards, like earthquake, flood, cyclone. 
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• Construction methodology. 

• Quality assurance including material testing.  

• The value of the above criteria should be at least as much as provided by the 

traditional building technology as provided in this tender document or more. 

Experience of Alternate Technology / Neutral Technology:   

For all those contractors whose proposal include, alternate technology / neutral technology 

the necessary approval from academic institutions as specified in the tender shall be 

submitted. However, the contractor shall also submit following testimonials, to prove its use, 

utility and acceptance in the market.  

For alternate / neutral technology (other than adopted in AMC BSUP Housing) to get 

qualified the minimum size, scale and volume of works carried out shall be minimum as 

follows i.e. the contractor must have carried all works consisting of: 

1. Minimum 25% of proposed houses should have been constructed in (G+3 storied 

building for LIG category) .  

OR 

2. Total area of construction for houses of the entire project taken together should be 

minimum 25 % of the area proposed under the package. 

OR 

The cost of works being carried out with alternate / neutral technology should of be 

minimum value of 25 % of the proposed package estimated cost. Bidder will have to submit 

completion certificate by client and building use permission issued by local government 

authority. 

B. Other Certifications: 

The developer/contractor should produce Certification of the following by a licensed 

structural Engineer: 

• Structural safety: conforming with IS Codes, resistance to static and dynamic actions, both 

individually and in combination, impacts, intentional and unintentional abuse, accidental 

actions.  

• Structural serviceability: resistance to loss of function, damage and avoidance of user 

comfort.  

• Structural durability: performance retention of the structure (a structural warranty of 

minimum 50 years). 

C. Details to be submitted by the Contractor in Part-B 

While giving proposal for alternative technology the contractor shall submit the following. 

• Product description 

• Detailed technical information on how all the materials of the technology (including testing 

of the materials) meet IS Codes OR certification in this respect given by the abovementioned 

institution. 
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• Construction methodology. 

• Design assumptions, detailed calculations, references to the necessary design standards and 

detailed design drawings.  

• Design calculations 

• The structural design calculations must clearly demonstrate structural integrity and stability, 

including connection details  

• Design calculations should have proper sketches annotated in English.  

• Quality Assurance Plan   

The screening committee will evaluate the technology on the basis of 

documents/certificates/design which will be submitted by the developer/contractor as 

mentioned in the details of submission. 

D. Bidding Condition: 

i. The minimum criteria for project as per page no  13 will be applicable to the bid with 

alternative building material / technology which shall have to fulfill the above technical 

criteria in addition to all the technical eligibility  criteria mentioned in page no page no  13  in 

order to be technically qualified. 

ii. The minimum specification for interior and exterior finishing items can be suitably modified 

in accordance with alternative building material / technology such that the impact / effect of 

final finish is either maintained or enhanced than of conventional finish. 

iii.   Once shortlisted as technically qualified, its price bids will be opened with all other price 

bids. There shall not be any additional weightage for alternative building material / 

technology. 

iv. For plants and equipment, the agency should provide details with respect to those items 

applicable to it as in page no.  61 –Form H as well as details of plants and equipment that will 

be required by it in addition to what is mentioned in page no page no.  61 –Form H with such 

capacity as required to complete the project within given time schedule. Any important 

omission in this regard shall render the bidder technically disqualified.    

v. The decision of screening committee shall be final with respect to the technical eligibility of 

other alternative building material / technology. 

E. Scope of Work: 

• The scope of work for the project is as mentioned in page 18-21. 
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• In addition the general scope of work, the developer/contractor opting for alternative 

technology should also perform the following: 

• The proposals and costs must be based for plans for a specified area strictly and overall 

scheme. 

• The contractor shall arrange necessary training for the use and maintenance of the product, 

if needed. 

• If needed, briefing session and exhibition of the construction technology shall be arranged 

prior opening of price bid. 

• To ensure sustainability after the house has been constructed, the contractor shall ensure 

that an effective maintenance team is in place and trained from day one, including the 

beneficiary, if needed. 

Note: - Land Plan attached below is as per AMC record, Bidder has to Visit site prior to 

quote tender and also to carry out preliminary survey to ascertain land area and other data 

required for quoting tender.  

 

 

 


