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NATIONAL COMPETITIVE BIDDING 
 

1. The Superintending engineer, PIU, Zone- 5, Dist. Anand invites bids for the construction of 
works detailed in the table. 
The bidders may submit bids for any or all of the following works. 

 

TABLE 
Package No. :  

Name of work : 
New Construction of Sub centre Building (G+1) with 
compound wall at Kalitalavadi & Piploi Ta.:- Khambhat   
Dist: - Anand. 

Approximate value 
of works (Rs.) 

: Rs. 72,48,811.26 

Tender Fee (Rs.) : Rs. 2400/- 
Bid security EMD 
(Rs.) 

: Rs. 72,500/- 

Period of completion :     07 ( Seven )  Months  

Class of Registration 
/ Category of 
contractor if 
required 

 
: 

 “D” Class and Above from Gujarat State R&B Depts. or 
similar Government Dept. of Government of       Gujarat only. 

 

2. Prospective / Interested bidder may download the Bid Documents from website 
https://www.nprocure.com free of cost till the Time and Date as mentioned on online 
NIT at websitehttps://www.nprocure.com. 

3. However, Bidder who is submitting the Bid Online will have to pay the Bid Document Fee 
/ Tender Fee through Demand Draft only of any Schedule Bank payable at Gandhi nagar and in 

favor of ‘PIU GENERAL FUND A/C   11-114’. Once the Bid is received online, Bid 
Document / Tender Fee will not be refundable. 

 
The Demand Draft for Bid Document / Tender fee and FDR / Bank Guarantee against Bid 

Security / EMD shall be submitted in electronic format through online (by scanning) 

while uploading the bid, this submission shall mean that bid document / tender fee and 

Bid Security / EMD has been received. Accordingly, the offer of only those shall be opened 

whose Bid Document / Tender Fee and Bid Security / EMD have been received 

electronically. However, for the purpose of realization of Demand Draft, and FDR / Bank 

Guarantee bidder shall send the same in original through R.P.A.D. so as to reach to 

‘Superintending engineer, PIU, , Dist. Anand within 7 Days from the last day of bid 

submission. 

Penaltative action for not submitting Demand Draft / FDR / Bank Guarantee in 

original to Superintending engineer / Tender Inviting Authority, PIU by bidder shall be 

initiated. 

4. Bids received online, will be opened on the time, date and place as specified in the online 
NIT at website https://www.nprocure.com in the presence of the bidders or their 
authorized representatives, who wish to remain present. 
If the office happens to be closed on the day of opening of the bids as specified, the bids 

will be opened on the next working day at the same time and venue. 

5. A pre bid meeting will be held on As per Tender Documents. at the office of 
Superintending engineer at Gandhinagar to clarify the issues and to answer questions 
on any matter that .................................. may be raised at that stage as stated in clause 9.2 of 
‘instructions to Bidders’ of the bidding documents. 

http://www.nprocure.com/
http://www.nprocure.com/
http://www.nprocure.com/


5 
 

6. Bid Security (EMD) is equal to 1% of Estimated Amount put to bid / tender and should be 
rounded off to the next thousand rupees. 

7. Other Information is asunder: 

A. Agencies can prepare and edit their offers a number of times before the end of the tender 

submission date and time. After the tender submission date and time, the bidder cannot 

modify / edit / withdraw their submitted offer in any case. No written or online request in 

this regard shall be granted. 

B. Offers in physical form will not be accepted in any case. 

C. Demand Draft purchased by the other then bidder and issued after the last date of submission 

of Bids, will not be considered or accepted. 

D. The cost incurred by the contractor for this offer for clarification or attending discussion, 

conferences or site visits will not be reimbursed by the Employer or Engineer-in-Charge. 

E. Conditional tender shall not be accepted. 
 

F. Any changes, addition, alternation made in the prescribed form attached with tender are 

liable to be rejected. 

G. Any change in format or conditional Bank Guarantee will not be accepted and the bidder will 

be considered non-responsive. 

H. All the bidders are instructed to fill in information strictly in accordance with the format 

given in the checklist /qualification document / tender document. 

I. It is mandatory for the bidders to supply each  and every information as asked strictly in 

electronic format at appropriate places only. 

J. Blank / insufficient information shall be treated as nil information and shall result in 

disqualification. 

K. Even if the bidder has been qualified in a similar or larger size of project in the past, it shall 

not be deemed to be a ground / reason for not giving required information for this work /bid. 

L. Information supplied for earlier projects shall not be considered while evaluation of this bid. 

The Government will not ask for any other information, unless it is found absolutely 

necessary by the competent authority. 

M. If found necessary, the contractor will be intimated for negotiation, 
 

# For the works costing up to 7.5 crore (ROAD), 7.0 crore (BUILDING & BRIDGE) kindly refer 
to SSR-10-2015-17-C dated03-02-2017 
For the works costing under 7.5 crore for Furniture and Interior works following documents shall 
be submitted in electronic format only through online by scanning and the (i) Bid Document Fee / 
Tender Fee (ii) Bid Security / EMD should be sent in original to the Tender opening authority 
through RPAD, so as to reach the Executive Engineer within 7 days from last day of submission of 
Bid. 

(i) Bid Document Fee / Tender Fee(From Bidders A/C Only) 

(ii) Bid Security / EMD or Valid EMD Exemption Certificate of Appropriate Class of 
Registration of Approved Contractors 

(iii) Registration Certificate of Appropriate Class 

(iv) Registration Certificate of Special Category - Building and Category I / II / III 

(v) GST Number& PAN Number 

(vi) Work Experience, if necessary… 

(vii) EPF Registration Number & ESIC Registration Number 

(viii) Solvency Certificate Of an amount of 20% of Estimated cost shall have Validity of same caleder 

year of that of date in wgich tender is issued 
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A.  GENERAL 
 

1. Scope of Bid 
1.1 The Project Implementation Unit, Family Welfare Department, Government of Gujarat 

invites bids for the Construction of works (as defined in these documents and 
referred to as ‘the works”) detailed in the table given in IFB. The bidders may submit 
bids for any or all of the works detailed in the table given in IFB. 

 
The Project Implementation Unit, Family Welfare Department, Government of Gujarat, New 

Construction of Sub centre Building (G+1) with compound wall at Kalitalavadi & 

Piploi Ta.:- Khambhat   Dist: - Anand. The successful bidder will be expected to 

complete the works by the intended completion date specified in the Contract data. 

1.2 Throughout these bidding documents, the terms ‘bid’ and ‘tender’ and their 
derivatives (bidder/ tenderer, bid/tender, bidding/ tendering, etc.) are synonymous. 

2. Source of Funds 

2.1 The expenditure on this project will be met from the budget of Govt. of Gujarat / 
Govt. of India for centrally sponsored projects. 

 

3. Eligible Bidders 

3.1 This Invitation for Bids is open to all eligible bidders. 
3.2 All bidders shall provide in Section 2, Forms of Bid and Qualification Information, a 

statement that the Bidder is neither associated, nor has been associated, directly or 
indirectly, with the consultant or any other entity that has prepared the design, 
specifications, and other documents for the Project or being proposed as Project 
Manager for the Contract. A firm that has been engaged by the Employer to provide 
consulting services for the preparation or supervision of the works, and any of its 
affiliates, shall not be eligible to bid. 

 
4. Qualification of the Bidder 

4.1 All bidders shall provide in Section 2, Forms of Bid and Qualification Information, a 

preliminary description of the proposed work method and schedule, including 

drawings and charts, as necessary. The proposed methodology should include a 

program of construction backed with equipment planning and deployment duly 

supported with broad calculations and quality assurance procedures proposed to be 

adopted justifying their capability of execution and completion of work as per 

technical specifications, within stipulated period of completion. 

4.2 Deleted 

4.3 Deleted 

4.4 Deleted 

#4.5 QUALIFICATION CRITERIA: 
(Applicable for the works which require Post Qualification) 

 
4.5.1 Qualification will be based on Applicant’s meeting all the following minimum pass/ 

fail criteria regarding the Applicant’s general and particular experience, personnel 
and equipment capabilities and financial positions, as demonstrated by the 
applicant’s responses in the forms attached to the letter of application ( specified 
requirement for joint ventures are given under para 4.6 below ) Subcontractors 
experience and resources shall not be taken in to account in determining the 
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applicants compliance with the qualifying criteria 

 

To qualify for more than one contract, the applicant must demonstrate having 
experience and resources sufficient to meet the aggregate of the qualification criteria 
for each contract given in paragraphs 4.5.4, 4.5.5 and 4.5.9 below 

 

4.5.2 Base year and Escalation 
 

The base year shall be taken as Current financial year 
 

Following enhancement factors will be used for the costs of works executed and the 
financial figure to a common base value for works completed in India. 

 

 
Year Financial Year Multiplying factor 

Base year of inviting tender 2023-24 1.00 
-1 2022-23 1.10 
-2 2021-22 1.21 
-3 2020-21 1.33 
-4 2019-20 1.46 
-5 2018-19 1.61 
   
   

 

Applicant should indicate actual figures of costs and amount for the works 
executed by them without accounting for the above-mentioned factors. 

 
In case the financial figures and value of completed works are in foreign 

currency the above enhanced multiplying factors will not be applied. Instead, the 
current market exchange rate (State Bank of India BC Selling rate as on the last date 
of submission of the bid) will be applied for the purpose of conversion of the amount 
in foreign currency into India rupees. 

 
4.5.3. General Experience. 

 
The Applicant shall meet with the following minimum criteria: 
 

 
(a) Annual Turn Over  

Achieved a minimum annual financial turnover (defined as billing for works in 
progress and completed in all classes of civil engineering construction works 
only) in any one year, over the last five years of the annual value of contract / 
contracts applied for. 
 
Annual Turn Over shall be more than Rs. ______________ Crore (i.e. X)  
(for guidance of deriving X the value of X shall be derived by dividing 
amount put to tender by the time limit expressed in years for the project 
/ work.) 

 
Joint Venture: Lead Partner & Second another Partner only (i.e. 1(Lead 
Partner) + 1(Other Partner) 
 
 
For Joint Venture: The Lead Partner must have updated annual turnover 
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not less then Rs. _____________ Crores. (51% of X) & remaining Partner must 
have updated annual turn over not less then Rs. _____________ Crores. (30% 
of X).  
The Joint Venture must collectively have updated annual turnover not 
less than Rs. ______________ Crores. (i.e. X) 

 
(b) Successful Experience 

Experience in successfully completing or substantially completing at least one 
contract of similar nature of building works of at least 40 percent of the value 
of proposed contract within the last five years. 

 
The works may have been executed by the applicant as prime contractor or as a 
member of a joint venture or as a nominated sub-contractor. As subcontractor, 
he should have acquired the experience of execution of all major items of works 
under the proposed contract. In case a project has been executed by a joint 
venture, weight towards experience of the project would be given to each joint 
venture in proportion to their financial participation in the joint venture. 

 
Substantially completed works means those works which are at least 90 % 
completed as on the date of submission (i.e. gross value of work done up to the 
last date of submission is 90 % or more of the original contract price) and 
continuing satisfactorily. 

 
For these, a certificate from the employers shall be submitted along with the 
application incorporating clearly the name of the work, contract value, billing 
amount, date of commencement of works, satisfactory performance of the 
contractor and any other relevant information. (as attached Form – 3A) 
 
Bidder must have as prime contractor or as nominated (Approved by 
Employer) Sub Contractor successful Experience as follows: 
 

I. At least One similar work having updated completion cost not less than Rs. 
__________ Crores. (40 % of the Amount put to tender of the proposed work). 

II. Such Work must have been completed/ substantially completed (i.e. gross 
value of work done up to the last date of submission is 90 % or more of the 
original contract price) within last 5 financial years I.e. from 01/04/_____ till 
the due date of bid for the proposed work. 

III. A work would qualify as similar work only if it meets with definition given 
in Appendix – A. 

IV. For updating completion cost of the work to the current financial year 
procedure narrated in Cl.4.5.2 and Appendix-2 ITB Section-1, Sr. No.18 itself 
mutatis mutandis apply.   

V. For Joint Venture, qualifying threshold amount of updated completion cost 
would be as per GR No. SSR/10/2015/17/C Dt. 20-06-2020 of Sr. No. 2(b) V 
or as mention here under:  

(V-I) Lead Member: Rs. ____________ Crores (75% of amount mention in 
(b) I. i.e. 30% of amount put to tender) 
(V-II) Other Member: Rs. ____________ Crores (51% of amount mention in 
(b) I. i.e. 20.4% of amount put to tender) 
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4.5.4. Personnel Capabilities. 
Availability for his work of personnel with adequate experience as required; as per 
Appendix. 
 

 
4.5.5. Equipment Capabilities 

Based on the studies carried out by the Engineer, the minimum suggested major 
equipment to attain the completion of works in accordance with the prescribed 
construction schedule are shown in the Appendix. 

 
The bidders should, however, undertake their own studies and furnish with 

their bid, a detailed construction planning and methodology supported with layout 
and necessary drawings and calculations to allow the employer to review their 
proposals. The numbers, types and capacities of each plant/equipment shall be 
shown in the proposals along with the cycle time for each operation for the given 
production capacity to match the requirements. 

 
4.5.6. Financial Position 

 
The Applicant should give undertaking that he has access to, or has available, liquid assets 
(aggregate of working capital, cash in hand and uncommitted bank guarantees) and / or 
credit facilities up to 25 percent of the value of the contract / contracts applied. 

 
4.5.7. The audited balance sheets for the last five years should be submitted, which must 

demonstrate the soundness of the applicant’s financial position, showing long – term 
profitability including an estimated financial projection for the next two years, if 
necessary, the employer will make inquiries with the applicant’s bankers. 

 
4.5.8. Litigation History 

The Applicant should provide accurate information on any litigation or arbitration resulting 
from contracts completed or under execution by him over the last five years. A consistent 
history of awards against the Applicant or any partner of a joint venture may result in failure 
of the applicant. 

 

4.5.9. Disqualification 
Even though the applicants meet the above criteria, they are subject to be 
disqualified if they have: 
Made misleading or false representation in the forms, statements submitted, and / or 
Record of poor performance such as abandoning the work, rescinding of contract for 
which the reasons are attributable to the non – performance of the contractor; 
consistent history of litigation awarded against the applicant or financial failure due 
to bankruptcy. The rescinding of contract of a joint venture on account of reasons 
other than non – performance, such as Most Experienced partner of joint venture 
pulling out, court directions leading to breaking up of a joint venture before the start 
of work, which are not attributable to the poor performance of the contractor will, 
however, not affect the qualification of the individual partners. 
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#4.6  JOINT VENTURE: (Maximum 2 Members i.e. 1 Lead & 1 Others) 
(Applicable only for estimated project cost of 50 Crore and above) 

 
4.6.1. Joint ventures must comply with the following requirement: 

 
(a) Following are the minimum qualification requirements: 

 
(i) The lead partner shall meet not less than 51 percent of all criteria given in para 

4.5.3 (a) Annual Turn Over 4.5.3 (b) Successful Experience V-I & 4.5.6 above. The joint venture 
must collectively satisfy the criteria of para 

4.5.3 & 4.5.6 above. The experience of the other joint venture partners shall be 
considered if it is not less than 30 percent of the qualifying criteria in para 4.5.3 & 
4.5.6 above. 

 
(ii) Individually each member must satisfy the requirements of para 4.5.3(a), 

4.5.3.(b),4.5.7, 4.5.8 above and 4.7 below. 
 

(b) Bid shall be signed so as to legally bind all partners, jointly and severally, and shall 
be submitted with a copy of the joint venture agreement providing the joint and 
several liabilities with respect to the contract. 

4.6.2. Qualification of a joint venture does not necessarily qualify any of its partners 
individually or as a partner in any other joint venture. In case dissolution of a joint 
venture, each one of the constituent firms may qualify if they meet all the qualification 
requirements, subject to the written approval of the Employer. 

 

4.7. Bid Capacity. 

 
Applicants who meet the minimum qualification criteria will be qualified only if their 
available bid capacity at the expected time of bidding is more than the total 
estimated cost of the works. The available bid capacity will be calculated as under: 

 
Assessed Available Bid Capacity = ( A*N*2-B), where 

 
A = Maximum value of work executed in any one year during the last five financial 

years i.e. from 2018-19 to 2023-24 (updated to the price level of the year 
indicated in appendix) taking into account the completed as well as works in 
Progress. 

 
B = Value at current price level of the existing commitments and ongoing works to  

be  completed during the  next    ( period of completion  of work for which   
bids are invited ); and 

 
N = Number of years prescribed for completion of the works for which the bids are 

invited. 
 

Note :- In Case of joint venture, the available bid capacity will be applied for 
each partner to the extent of his proposed participation in the 
execution of the work. Some of the bid capacity of all the member 
shall be more than 4.7. 

 
 

 
 
 



13 
 

 

4.8 Even though the bidders meet the above qualifying criteria, they are subject to 

be disqualified if they have: 

 
- Made misleading or false representation in the forms, statements and 

Attachments the submitted in proof the qualification requirements; and / or 

- Record of poor performance such as abandoning the works, not properly 

completing the contract, inordinate delay in completion, litigation history, or 

financial failures etc.; and/ or 

- Participated in the previous bidding for the same work and had quoted 

unreasonably high bid prices and could not furnish rational justification to the 

employer. 

 
 

5. One bid per bidder 

 
5.1.   Each bidder shall submit only one bid for one package. A bidder who submits or 

participates in more than one bid (other than as a subcontractor or in cases of 

alternatives that have been permitted or requested) will cause all the proposals with 

the bidder’s participation to be disqualified. 

 
6. Cost of Bidding 

 
6.1.    The bidder shall bear all costs associated with the preparation and submission of his 

Bid, and the Employer will in no case be responsible and liable for those costs. 

 
7. Site Visit 

 
7.1.    The Bidder, at the Bidder’s own responsibility and risk is encouraged to visit and 

examine the Site of work and its surrounding and obtain all information that may be 

necessary for preparing the Bid and entering into a contract for construction of the 

Works. 

The costs of visiting the site shall be at the Bidder’s own expense. 
 

8. Bidders Registration Class and Building Category 

     8.1.      Registration certificate of R & B Registered in “D” Class and Above / Water Resources 
Department, The contractors, who are registered in appropriate category of C.P.W.D., 
M.E.S., Railways and Indian State Governments, can also bid provided the bidder 
produce such registration certificate at the time of bidding and obtain and submit 
registration in required class & category from the Gujarat State R&BD/W.R.D before 
issue of work order in case they emerge as L-1 Bidder. Bidder will solely be 
responsible for obtaining and submitting the certificate before issue of work order. 
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B. BIDDING DOCUMENTS 

 
9. Content of Bidding Documents 

9.1 The set of bidding documents comprises the documents listed below and addenda 

issued in accordance with Clause 10: 

Section Particulars Volume No. 

- Invitation for Bids  
I 1 Instructions to Bidders 

2 Qualification Information, and other forms 

3 Conditions of Contract 

4 Contract Data 

5 Technical Specifications II 

6 Form of Bid III 

7 Bill of Quantities 

8 Securities and other forms 

9 Drawings IV 

10 Documents to be furnished by bidder V 

 
8.2. Volumes I, II, III and IV are available online and documents to be furnished by the 

bidder in compliance to section 2 will be prepared by him and furnished as Volume- 

V in two parts (refer clause 12). 

 
8.3. The bidder is expected to examine carefully all instructions, conditions of contract, 

contract data, forms, terms, technical specifications, bill of quantities, forms, Annexes 

and drawings in the Bid Document. Failure to comply with the requirements of Bid 

Documents shall be at the bidder’s own risk. Pursuant to clause 26 hereof, bids 

which are not substantially responsive to the requirements of the Bid Documents 

shall be rejected. 

 
10. Clarification Bidding Documents 

 
10.1 A prospective bidder requiring any clarification of the bidding documents may 

notify the Employer in writing or through E-mail at the Employer’s address 

indicated in the invitation to bid. The Employer will respond to any request for 

clarification which he received earlier than 15 days prior to the deadline for 

submission of bids. Employer’s response will be published on website including a 

description of the enquiry but without identifying its source. 

 
9.2. Pre-bid meeting 

 
9.2.1. The bidder or his official representative is invited to attend a pre-bid meeting 

which will take place at the address, venue, time and date as indicated in the 

appendix. 
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9.2.2. The purpose of the meeting will be to clarify issues and to answer questions on any 

matter that may be raised at that stage. 

 
9.2.3. The bidder shall be required to submit any questions in writing or e-mail to reach 

the Employer not later than 03 days before the meeting. 

 
9.2.4      Minutes of the meeting, including the  question  raised (Without  identifying the  

source of enquiry) and the responses given will be published without delay on the 

tender website i.e. www.nprocure.com. Any modification of the bidding 

documents listed in sub-Clause 8.1 which may become necessary as a result of the 

pre-bid meeting shall be made by the Employer exclusively through the issue of an 

Addendum pursuant to Clause 10 and not through the minutes of the pre-bid 

meeting. 

 
9.2.5.    Non-attendance at the pre-bid meeting will not be a cause for disqualification of a 

bidder. 

 
11. Amendment of Bidding Documents 

 
11.1 Before the deadline for submission of bids, the Employer may modify the bidding 

documents by issuing addenda. 

 
10.2. Any addendum thus issued shall be part of the bidding documents. The Employer 

will assume no responsibility for the same. 

 
10.3. To give prospective bidders reasonable time in which to take an addendum into 

account in preparing their bids, the Employer may, at his discretion, extend as 

necessary the deadline for submission of bids, in accordance with Sub-Clause 20.2 

below. 

http://www.nprocure.com/
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C. PREPARATION OF BIDS 
 

12. Language of the Bid 
 

12.1 All documents relating to the bid shall be in the English language. 
 

13. Documents Comprising the Bid 
 

12.1. The bid be submitted by the bidder as Volume V of the bid document (refer Clause 
8.1) shall be in two separate parts: 

 
Part I shall be named “Technical Bid” and shall comprise 

 
(i) Bid Security in the form specified in Section 8 

 
(ii) Qualification Information and supporting documents as specified in Section 2 

 
(iii) Certificates, undertakings, affidavits as specified in Section 2 

 
(iv) Any other information pursuant to Clause 4.5 of these instructions 

 
(v) Undertaking that the bid shall remain valid for the period specified in Clause 

15.1 

 

Part II shall be named “Financial Bid” and shall comprise 
 

(i) Form of Bid as specified in Section 6 
 

(ii) Priced Bill of Quantities for items specified in Section 7 

 

12.2. The Bidder shall submit the details / information pertaining to each part i.e. 
technical as well as financial and must be submitted online only. 

12.3. Following documents will be deemed to be part of the bid. 
 

 

Section Particulars Volume No. 
 

Invitation for Bids (IFB) 
1 Instruction to Bidders Volume I 
3 Conditions of Contract 
4 Contract Data 
5 Specifications Volume II 
9 Drawings Volume IV 

 

 

14. Bid Prices 
 

14.1 The Contract shall be for the whole works as described in Sub-Clause 1.1, based on 
the priced Bill of Quantities submitted by the Bidder. 

 
14.2 The bidder shall fill in rates and prices and line item total (both in figures and words) 

for all items of the Works described in the Bill of Quantities along with total bid price 
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(Both in figures and words). Items for which no rate or price is entered by the bidder 
will not be paid for by the Bill of Quantities. 

 
14.3 All duties, taxes, and other levies except GST payable by the contractor under the 

contract, or for any other cause shall be included in the rates, prices and total Bid 
Price submitted by the Bidder. (GST will be paid extra) 

 
14.4 Deleted 

 
14.5 The rates and prices quoted by the bidder are subject to adjustment during the 

performance of the Contract in accordance with the provisions of Clause 47 of the 
Condition of Contract (Irrespective of the time limit and Bid Amount) 

 
15. Currencies of Bid and Payment 

 
15.1 The unit rates and the prices quoted by the bidder shall be entirely in Indian Rupees. 

All payments shall be made in Indian Rupees. 
 

16. Bid Validity 
 

16.1 Bids shall remain valid for a period of not less than 120 days from the date of 

technical bid opened. 

 
16.2 In exceptional circumstances, prior to expiry of the original time limit, the Employer 

may request that the bidders may extend the period of validity for a specified period. 

A bidder may refuse the request without forfeiting his bid security. A bidder agreeing 

to the request will not be required or permitted to modify his bid, but will be 

required to extend the validity of his security for a period of the extension, and in 

compliance with Clause 16 in all respects. 

 
#16. Bid Security 

 
16.1. The Bidder shall furnish, as part of his Bid, a Bid security in the amount as shown in 

column 4 of the table of IFB for this particular work. This Bid security shall be in 
favor of Employer as named in Appendix and may be in one of the following forms; 
a. Bank Guarantee from any scheduled Indian bank, in the format given in 

Volume III. (Bank Guarantee is applicable only for Bid Estimated Amount of 01 
Crore and above) and Bank Guarantee of Schedule and Private Banks shall be 
considered as per GoG Finance Department’s Circular No. FD/MSM/e- 
file/4/2023/0057/D.M.O. Date 21/04/2023 or as per their latest amendment. 

 
 

b. Fixed Deposit Receipt issued by any Scheduled Indian Bank or a foreign Bank 
approved by the Reserve Bank of India. 

OR 

# A Valid Bid Security / EMD Exemption Certificate issued by (1) Road & Building 

Department or (2) Narmada Water Resources, Water Supply and Kalpsar 

Department of Govt of Gujarat. Exemption Certificate is applicable only when 

Registration Certificate of Appropriate Class and Category of Approved 

Contractors is required as eligible criteria of bidder. 
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16.2. Bank guarantees (and other instruments having fixed validity) issued as surety for 
the bid shall be valid for 45 days beyond the validity of the bid i.e. total validity of 
120+45 = 165 Days 

 
16.3. Any bid not accompanied by an acceptable Bid Security and not secured as 

indicated in Sub-Clauses 16.1 and 16.2 above shall be rejected by the Employer as 
non-responsive. 

 
16.4. The Bid Security of unsuccessful bidders will be returned within 28 days of the end 

of the bid validity period specified in Sub-Clause 15.1 

 

16.5 The Bid Security of the successful bidder will be discharged when the bidder has 
signed the Agreement and furnished the required Performance Security. 

 
 

16.6. The bid Security may be forfeited 
 

(a) If the Bidder withdraws the bid after Bid opening during the period of Bid 
validity. 

 
(b) If the Bidder does not accept the correction of the Bid Price, if any or 
(c) In the case of a successful Bidders, if the Bidder fails the specified time limit to 

(i) Sign the Agreement; or 
(ii) Furnish the requirement Performance Security. 

(d) #If found necessary, the bidder will be intimated for negotiation, He will be 
intimated maximum three times within the validity period for negotiation, If 
contractor does not respond in time, his Bid Security (EMD) will be forfeited and his 
tender will be rejected. Punitive action will be taken on such contractors. (As per GoG 
R&B Dept.’s Gr. No. S/22/2017/6369/D, Dt.08/06/2018) 

 

17. Alternative Proposals by Bidders. 
 

17.1. Bidders shall submit offers that fully comply with the requirements of the bidding 
documents, including the conditions of contract (including mobilization advance or 
time for completion), basic technical design as indicated in the drawing and 
specifications. Conditional offers or alternative offers will not be considered further 
in the process of tender evaluation. 

 
18. Format and Signing of Bid 

 
18.1. The Bidder shall prepare documents comprising the bid as described in Clause 12 of 

these Instructions to bidder as the “Technical Bid “and “Financial Bid” in separate 
parts to be uploaded. 
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19. Deleted 

D. SUBMISSION OF BIDS 

 

20. Deadline for Submission of the Bids 
 

20.1. Complete Bids must be received online by the Employer at the tender website 
specified above not later than the date indicated in appendix. 

 
20.2. The Employer may extend the deadline for submission of bids by issuing an 

amendment in accordance with Clause 10, in which case all right and obligation of 
the Employer and the bidders previously subject to the original deadline will then be 
subject to the new deadline. 

 
21. Deleted 

 

22. Modification and Withdrawal of Bids 
 

22.1. Bidders may modify or withdraw their bids online before the deadline prescribed in 
Clause 20 or pursuant to Clause 23. 

22.2 Deleted 
 

22.3. No bid shall be modified or withdrawn after the deadline for submission of Bid. 
 

22.4. Withdrawal or modification of a bid between the deadline for submission of bids 
and the expiration of the original period of bid validity specified in Clause 15.1 
above or as extended pursuant to Clause 15.2 may result in the forfeiture of the Bid 
security pursuant to Clause 16. 
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23. Bid Opening 

E. BID OPENING AND EVALUATION 

 

 

23.1 The Employer will open all the Bids received including modifications made pursuant to 

Clause 22, in the presence of the Bidders or their representatives who choose to 

attend at time, date and the place specified in Appendix in the manner specified in 

Clauses 20 and 23.3, In the event of the specified date of Bid opening being declared 

a holiday for the Employer, the Bids will be opened at the appointed time and 

location on the next working day. 

23.2. Deleted. 

23.3. The “Technical Bid” shall be opened. The amount, form and validity of the bid 

security furnished with each bid will be announced. If the bid security furnished does 

not conform to the amount and validity period as specified in the invitation for bid 

(ref. Column 4 and paragraph 3), and has not been furnished in the form specified in 

Clause 16, the technical bid will not be opened. 

23.4. (i) Subject to confirmation of the bid security by the issuing Bank, the bids 

accompanied with valid bid security will be taken up for evaluation with 

respect to the Qualification information and other information furnished in 

part I of the bid pursuant to Clause 12.1. 

(ii) If required, the bidder will be asked in writing to clarify his Qualification 

Documents with respect to any required clarification. 

(iii) The bidders will respond in not more than 7 days of issue of the clarification 

letter. 

(iv) Immediately (usually within 3 or 4 days), on receipt of these clarification the 

Evaluation Committee will finalize the list of responsive bidders whose 

financial bids are eligible for consideration. 

23.5. Deleted 

23.6 At the time of opening of “Financial Bid”, the names of the bidders were found 

responsive in accordance with Clause 23.4(iv) will be announced. The bids of only 

these bidders will be opened. The responsive Bidders’ names, the Bid prices, the 

total amount of each bid, any discount and such other details as the Employer may 

consider appropriate, will be announced by the Employer at the opening. 

23.7 the time of opening of “Financial Bid”, the names of the bidders were found 

responsive in accordance with Clause 23.4(iv) will be announced. The bids of only 

these bidders will be opened. The responsive Bidders’ names, the Bid prices, the 

total amount of each bid, any discount, and such other details as the Employer may 

consider appropriate, will be announced by the Employer at the opening. 

23.8 In case bids are invited for more than one package, the order for opening of the 

“Financial Bid” shall be in order of Estimated amount of Bids from highest to lowest. 

 
23.9 The Employer shall prepare minutes of the Bid opening, including the information 

disclosed to those present in accordance with Sub-Clause 23.6. 
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24 Process to be Confidential 

 

24.1 Information relating to the examination, clarification, evaluation, and comparison of 

Bids and recommendations for the award of a contract shall not be disclosed to 

Bidders or any other persons not officially concerned with such process until the 

award to the successful Bidder has been announced. Any effort by Bidder to 

influence the Employer’s processing of Bids or award decisions may result in the 

rejection of his Bid. 

 
25. Clarification of Financial Bids 

 
25.1. To assist in the examination, evaluation, and comparison of Bids, the Employer may, 

at his discretion, ask any Bidder for clarification of his Bid, including breakdowns of 

unit rates. The request for clarification and the response shall be in writing or by e- 

mail, but no change in the price or substances of the Bid shall be sought, offered, or 

permitted except as required to confirm the correction of arithmetic errors 

discovered by the Employer in the evaluation of the Bids. 

25.2 Subject to sub-clause 25.1, no Bidder shall contact the Employer on  any  matter 

relating to his Bid opening to the contract is awarded. If the Bidder wishes to bring 

additional information to the notice of the Employer, it should do so in writing. 

25.3. Any effort by the Bidder to influence the Employer in the Employer's bid evaluation, 

bid comparison or contract award decision may result in the rejection of the Bidders’ 

bid. 

 

26. Examinations of Bids and Determination of Responsiveness 
 
26.1 During the detail evaluation of "Technical Bid", the Employer will determine whether 

each Bid (a) meets the eligibility criteria defined in Clause 3 and 4; (b) has been 

properly signed; (c) is accompanied by the required securities and; (d) is 

substantially responsive to the requirements of the Bidding document. During the 

detailed evaluation of the “Financial Bid”, the responsiveness of the bids will be 

further determined with respect to the remaining bid conditions, i.e., priced bill of 

quantities, technical specifications, and drawings. 

 
26.2 A substantially responsive “Financial Bid” is one which confirms all the terms, 

conditions and specifications of bidding documents, without material deviation or 
reservation. A material deviation or reservation is one (a) which affects in any 
substantial way the scope, quality, or performance of the Works; (b) which limits in 
any substantial way, inconsistent with the Bidding documents, the Employer’s rights 
or the Bidder’s obligations under the Contract; or (c) whose rectification would affect 
unfairly the competitive position of other Bidders presenting substantially 
responsive Bids. 

26.3 If a “Financial Bid” is not substantially responsive, it will be rejected by the 
Employer, and may not subsequently be made responsive by correction or 
withdrawal of the non-conforming deviation or reservation. 

 
27. Deleted 
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28. Deleted 
 

29. Evaluation and Comparison of Financial Bids 
 

29.1. The Employer will evaluate and compare only the Bids determined to be 
substantially responsive in accordance with Sub-Clause 26.2. 

 
29.2. Deleted. 

 
 
29.3. The Employer reserves the right to accept or reject any variation or deviation. 

Variation and deviations and other factors, which are in excess of the requirements 
of the Bidding documents or otherwise result in unsolicited benefits for the 
Employer, shall not be taken in to account in Bid evaluation. 

29.4. The estimated effect of the price adjustment conditions under Clause 47 of the 
Conditions of Contact, during the period of implementation of the Contract, will not 
be taken in to account in Bid evaluation. 

 
29.5. If the Bid of the successful Bidder is seriously unbalanced in relation to the 

Engineer’s estimate of the cost of work to be performed under the contract the 
Employer may require the Bidder to produce detailed consistency of those prices 
with the construction methods and schedule proposed. After evaluation of the price 
analyses, the Employer may require that the amount of the performance security set 
forth in Clause 34 be increased at the expense of the successful /bidder to a level 
sufficient to protect the Employer against financial loss in the event of default of the 
successful Bidder under the Contract. 

 
29.6. A bid which contains several items in the bill of Quantities which are unrealistically 

priced low and which cannot be substantiated satisfactorily by the bidder may be 
rejected as non-responsive. (Applicable for item rate tender only) 
 

 
 

30. Deleted 
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F. AWARD OF CONTRACT 
 

31. Award Criteria 
 

31.1. Subject to Clause 32, the Employer will award the contract to the Bidder whose Bid 
has been determined. 

(i) to be substantially responsive to the Bidding documents and who has offered 
the lowest evaluated Bid Price; and 

(ii) to be within the available bid capacity adjusted to account for his bid price 
which is the lowest evaluation in any of the packages opened earlier than the 
one consideration. 
In no case, the contract shall be awarded to any bidder whose available bid 

capacity is less than the evaluated bid price, even if the said bid is the lowest 

evaluated bid. The contract will in such cases be awarded to the next lowest bidder 

at his evaluation bid price. 

 
32. Employer’s Right to Accept any Bid and to Reject any or all Bids 

 

32.1. Notwithstanding Clause 31, the Employer reserves the right to accept or reject any 
Bid, and to cancel the Bidding process and reject all Bids, at any time prior to the 
award of contract, without thereby incurring any liability to the affected bidder or 
Bidder or any obligation to inform the affected Bidder or Bidders of the grounds for 
the Employer’s action. 

 
33. Notification of Award and Signing of Agreement 

 
33.1. The Bidder whose Bid has been accepted will be notified of the award by the 

Employer prior to expiration of the Bid validity period by cable, telex or facsimile 
confirmed by registered letter. This letter (hereinafter and in the condition of 
contract called the “Letter of Acceptance”) will state the sum that the Employer will 
pay the Contractor in consideration of the execution, completion, and maintenance of 
the Works by the Contractor as prescribed by the Contract (hereinafter and in the 
Contract called the “Contract Price”). 

 
33.2 The notification of award will constitute the formation of the contract, subject only to 

the furnishing of a performance security in accordance with the provisions of Clause. 
 

33.3. The Agreement will incorporate all agreements between the Employer and the 
successful Bidder. It will be signed by the Employer and to the successful Bidder, 
within 28 days following the notification of award along with the Letter of 
Acceptance. Within 21 days of receipt, the successful Bidder will sign the Agreement 
and deliver it to the Employer. 

33.4. Upon the furnishing by the successful Bidder of the Performance Security, the 
Employer will promptly notify the other Bidders that their Bids have been 
unsuccessful. 

 
34. Performance Security 

 
34.1. (A) Within 10 (Ten) days of receipt of Letter of Acceptance, the successful Bidder 

shall furnish to the Employer an irrevocable and unconditional guarantee from a 
Bank in the form set forth in Section 8 (the “Performance Security”) for an 
amount equal to 5% (five percent) of its Contract Price. In case of bids 
mentioned below, the successful Bidder, along with the Performance Security, 
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shall also furnish to the Authority an irrevocable and unconditional guarantee 
from a Bank in the same form given at Section 8 towards an Additional 
Performance Security (The “Additional Performance Security”) for an amount 
calculated as under: 

 
(a) If the Contract Price offered by the Selected Bidder is lower than 10% but 

up to 20% of the Estimated Project Cost, then the Additional Performance 
Security shall be calculated @ 20% of the difference in the (i) Estimated 
Project Cost (as mentioned in Bid Document) - Minus 10% of the 
Estimated Project Cost and (ii) Contract Price offered by the selected 
Bidder. 

(b) If the Contract Price offered by the Selected Bidder is lower than 20% of 
the Estimated Project Cost, then the Additional Performance Security 
shall be calculated @ 30% of the difference in the (i) Estimated Project 
Cost (as mentioned in Bid Document) - Minus 10% of the Estimated 
Project Cost and (ii) Contract Price offered by the selected Bidder. 

(c) This Additional Performance Security shall be treated as part of the 
Performance Security. 

(B) The Performance Security shall be valid beyond 60(sixty) days of the Defects 
Liability Period and the Additional Performance Security shall be valid 
beyond 28 (twenty-eight) days of Project Completion Date. 

 
34.2. If the performance security is provided by the successful Bidder in the form of a 

Bank Guarantee, it shall be issued either (a) at the Bidder’s option, by a 
Nationalized/Scheduled Indian bank or (b) by a foreign bank located in India and 
acceptable to the Employer. As per GoG Finance Department’s Circular No. 
FD/MSM/e-file/4/2023/0057/D.M.O. Date 21/04/2023 or as per their latest 
amendment. 

 
34.3. Failure of the successful Bidder to comply with the requirement of Sub-Clause 34.1 

shall constitute sufficient grounds for cancellation of the award and forfeiture of 
the Bid Security. 

 
35 Advance Payment and Security 

 
35.1 The Employer will provide an Advance payment on the Contract Price as stipulated 

in the Conditions of Contract, subject to maximum amount, as stated in the 
Contract Data. 

 
36. Deleted 

 
37. Corrupt of Fraudulent Practices 

 
37.1 The Employer will reject a proposal if it determines that the Bidder recommended 

for award has engaged in corrupt or fraudulent practices in completing for the 

contract in question and will declare the firm ineligible, either indefinitely or for a 

stated period of time, to be awarded a contract with National Highways Authority of 

India/ State PWD and any other agencies, if it at any time determines that the firm 

has engaged in corrupt or fraudulent practices in completing for the contractor, or 

in execution. 

37.2 Furthermore, Bidders shall be aware of the provision stated in Sub- Clause 59.2 of 

the Conditions of Contract. 
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APPENDIX TO ITB 
Clause Reference 
With respect to 

Section –I 
 

1. The Name of the Employer is  Principal 
Secretary, Health and Family Welfare 
Department 

[ Cl.1.1] 

2. The last five/Seven years.  
 20…. – 20….  
 20…. – 20….  
 20…. – 20….  
 20…. – 20….  
 20…. – 20…. 

20…. – 20…. 
20…. – 20…. 

 

3. This Annual Financial Turnover Amount is Rs. 
………. 

[Cl.4.5.3 (a)] 

4. Value of Work is Rs. ……………  
5. Deleted  
6. The cost of electric work is Rs. Included in Main work 
7. The cost of water supply / sanitary works is Rs. Included in Main work 
8. Liquid assets and / or availability of credit 

facilities (i.e.25% of contract value/ 
estimated cost) is Rs. ………….. 

[Cl.4.5.6 ] 

9. Price level of the financial year …………… [Cl. 4.5.2] 
10. The pre-bid meeting will take place at …………. [Cl. 9.2.1] 
11. The technical Bid will be opened at the office of 

the ……………………on dt ....................... at 
………….AM/PM 

 

12. Address of the Employer: …………..  
13. Deleted  
14. The bid should be submitted latest by 

As stated on online NIT 
[Cl. 20.1 & 20.2] 

15. The bid will be opened at …………………………… 
As stated on online NIT 

[Cl. 23.1 ] 

16. The Bank Draft in favour of “PIU GENERAL FUND 
A/C 11-114” 

17. Deleted  
 

18. Escalation factors (for the cost of works 
executed and financial figure to a common 
base value) for works completed 

[Cl.4.5.2] 

 

 
Year Financial Year Multiplying factor 

Base year of inviting tender 20  -20   1.00 

-1 20  -20   1.10 

-2 20  -20   1.21 

-3 20  -20   1.33 
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-4 20  -20   1.46 

-5 20  -20   1.61 

-6 20___-20___ 1.77 

-7 20___-20___ 1.95 
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#LIST OF KEY PLANT & EQUIPMENT TO BE DEPLOYED ON CONTRACT WORK 

[Reference CL. 4.5.5] 

 
For building works upto 2 Cr. and as mention under: 

The contractors shall also give a list of machineries in his possession and which they 
propose to use on the work. 

 
Sr. 

No. 
Plant or 

Machinery 
Nos. Location Age of 

Machinery 
(maximum 

15years) 

Make Capacity Approximate 
Value 

Remark 

1 2(a) 2(b) 2(c) 3 4 5 6 7 

1 Tipper Trucks 2 -      

2 Concrete mixer 
with integral way 
batch facility 

2       

3 Needle Vibrator 4       
4 Surface Vibrator 2       
5 Diesel Generator 1       
6 Concrete 

Conveying 
System and 
Trolley 

1       

7 Excavator 1       
8 Steel/ Wooden 

shuttering 
(Scaffolding, props) 

2000 
Sqmt 

      

9 Concrete breaker 1       
10 Surveying 

Equipment (Total 
Station & Other) 

1       

11 Welding machine 1       
12 Bar Bending and 

Cutting machines 
1       

13 Goods lift for  1    minimum 
capacity of 300 
Kg. 

  

14 Water tanker 1       
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For building works more than Rs. 2 Cr. and less than Rs.7 Cr.  as mention 
under: 

The contractors shall also give a list of machineries in his possession and which they 
propose to use on the work. 

Sr. 
No. 

Plant or 
Machinery 

Nos. Location Age of 
Machinery 
(maximum 

15years) 

Make Capacity Approximate 
Value 

Remark 

1 2(a) 2(b) 2(c) 3 4 5 6 7 

1 Tipper Trucks 3 -      

2 Concrete mixer 
with integral way 
batch facility or 
Concrete 
batching plant 
with automatic 
way baching 
facility (15 CMT 
Capacity) 

3 
Or 
1 

      

3 Needle Vibrator 4       
4 Surface Vibrator 2       
5 Diesel Generator 1       
6 Concrete 

Conveying 
System and 
Trolley 

1       

7 Excavator 1       
8 Steel/ Wooden 

shuttering 
(Scaffolding, props) 

5000 
Sqmt 

      

9 Concrete breaker 1       
10 Surveying 

Equipment (Total 
Station & Other) 

1       

11 Welding machine 1       
12 Bar Bending and 

Cutting machines 
1       

13 Goods lift for  1    minimum 
capacity of 300 
Kg. 

  

14 Water tanker 2       
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For building works more than Rs.7 Cr.  as mention under (Sub District 
Hospitals, District Hospitals, Teaching Hospitals, Medical Colleges, Hostels 
and Other buildings): 

The contractors shall also give a list of machineries in his possession and which they 
propose to use on the work. 

Sr. 
No. 

Plant or 
Machinery 

Nos. Location Age of 
Machinery 
(maximum 

15years) 

Make Capacity Approximate 
Value 

Remark 

1 2(a) 2(b) 2(c) 3 4 5 6 7 

1 Concrete batch 
mix plant with 
electronic control 
panel 
Minimum 
30Cu.Mt/Hr. 
Admixture unit 

1 -      

2 Hopper Mixer 4       
3 Steel/ Wooden 

shuttering 
(Scaffolding, props) 
or as suggested by 
Engineer in Charge 

10000 
Sqmt. 

      

4 Steel props (with 
Adjustable 
accessories) 

20000 Nos.       

5 
Excavator 

3    Poclan 0.9 
Cmt. Bucket 
capacity 

  

6 Trucks / Dumpers 
with capacity not 
less than 5 Cum 

5       

7 Concrete mixture 
machine with 
integral weigh 
batching facilities 

5       

8 Needle Vibrator 10       
9 Surface vibrators 10       
10 Laboratory set up 

List of site 
Laboratory Testing 
Machines (Attach 
Separate List) 

1       

11 Air compressor 2 (Big, 
Small) 

      

12 Concrete breaker 2       
13 

Welding machine 
2    minimum 

capacity of 300 
Kg. 

  

14 Surveying 
Equipment (Total 
Station & Other) 

2       

15 Construction Tower 
Cranes (20 Tone) 

1       

16 Bar Bending and 
Cutting machines 

3       

17 Goods cum lift for 
minimum capacity 
of 300 Kg. 

2       

18 Water Tanker 3       
19 Concrete pouring 

Pump and Motor 
2 set       

20 RMC Transit 
Mixture 

6       

21 Suspended 
Scaffold 

5000 Sqmt       
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List of Key Personnel to be deployed on Contract Work 

(Reference Cl. 4.5.4) 

# Employment of a qualified site Engineer by the Contractor. 
The Contractor shall employ full-time technically qualified staff during the execution of this 
work as under: - 
1. One graduate Civil Engineers and One diploma Civil Engineers when cost of the work 

to be executed is more than Rs.50 lakhs but less than Rs.200 lakhs and above Rs. 2 Cr. 
to Rs. 7 Cr. additional One graduate Electrical Engineer and above Rs. 7 Cr. for Sub 
District, District Hospital, Medical College additional as per table mention at Sr.No. 5 

2. One graduate & two Diploma, Civil Engineers when the cost of the work to be executed 
is more than Rs.15 lakhs but less than Rs.50 lakhs. 

3. Minimum two Diploma Civil Engineer when the cost of work is less than Rs.15 lakhs 
but more than Rs.5 lakhs. 

4. Minimum one Diploma Civil Engineers for the work when the cost of work to be 
executed is less than Rs. 5 lakhs. The Engineer so employed for the Government work 
must have sufficient experience to handle the work independently. Such an Engineer 
shall have to stay at the site of work and he shall not be entrusted with other duty 
except this work.  

5. And Additional as under: Table to add  
Bidder should propose the structure and composition of the team dedicated for carrying out the 
Assignment. Bidder should list the  main disciplines of the assignment, the key personnel responsible, and 
proposed technical and support staff. The personnel schedule shall be consistent with the approach and 
methodology, detailed work plan, activity schedule. 

Sr. 
No 

Position 
No. Of 

Resources 
Min Qualification Deployment  

Key Personal 

1 Project Manager  1 
BE (Civil) + 15 Years’ Experience into 
Construction Work or M.E. + 10 Year 
Experience 

Full time for 
Project 

2 Project Engineer 1 BE (Civil) + 10 year 
Full time for 
Project 

2 Sr. Civil Engineer 2 

BE (Civil) + 7 Year of Experience into 
Construction Works or M.E. + 5 Year 
Min, Min 1 Engineers know AutoCAD 
Application 

Full time for 
Project 

3 Jr. Civil Engineer 3 
BE (Civil) +3 Year of Experience into 
Construction Works, Min 2 Engineers 
know AutoCAD Application 

Full time for 
Project 

4 Sr. MEPF Engineer 1 
BE (Electrical / Mechanical) + 7 Year of 
Experience into Construction Works 

Full time when 
concern work 
ongoing 

5 
Sr. Electrical 
Engineer 

1 
BE (Electrical) + 7 Year of Experience 
into Construction Works 

Full time when 
concern work 
ongoing 

6 
Jr. Electrical 
Engineer 

2 
BE (Electrical) + 3 Year of Experience 
into Construction Works 

Full time when 
concern work 
ongoing 

7 
Sr. Mechanical 
Engineer 

1 
BE (Mechanical) + 5 Year of Experience 
into Construction Works 

Full time when 
concern work 
ongoing 

8 
Structural Design 
Expert 

1 ME (Structure) + 5 Year of Experience 
Periodic Visit / As 
and when 
required 

9 Bio Medical 1 Shall Have experience of Min 5 Years Periodic Visit / As 
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Specialist and when 
required 

10 Surveyor 1 
Diploma (Civil) or ITI (Survey)At least 5-
year experience 

Full time for 
Project 

11 Safety Engineer 1  Graduate (Civil Engineer) 
Full time for 
Project 

12 Lab Technician  1 
BE (Civil) + 3 Years Experience 
/Diploma (Civil) + 5 Years Experience  

Full time for 
Project 

13 Store Keeper 1   
Sufficient Manpower to be deploy to 
make sure all requirement of 
resources are available at all time so 
that work should not affected. 

Full time for 
Project 

14 
Administrative 
Team (Computer 
Operator) 

2 Full time for 
Project 

15 Purchase Team 2 

 
 

Within 15 days of issue of work-order the Contractor will have to furnish to the Deputy 
Executive Engineer-in-charge of the work the Name, Qualifications, copy of marksheet, 
Colour Photograph and the appointment order issued such engineers engaged for this 
contract work. If 15 days after issue of work order such designated Site Engineers do 
not resume or do not remain present on site of work, the recovery at the rate of 
Rs.15,000-00 per month per Engineer will be made from the bills/deposit/dues of the 
contractor. Such recovery shall be non-refundable.  
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SECTION - 2 

QUALIFICATION INFORMATION 
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QUALIFICATION INFORMATION 
 

The information to be filled in by the Bidder in the following pages will be used for 
the purpose of post qualification as provided for in Clause 4 of the Instruction to Bidders. 
This information will not be incorporated in the Contract. 

 
1. For Individual Bidders 

 
1.1 Constitution or legal status of Bidder 

(Attach Copy) 
 

Place of registration    

Principal place of business    

Power of attorney of signatory of Bid 

(Attach) 

1.2 Total value of Civil engineering constructions Work 
performed in the last five/ seven years (in Rs. Lakhs) 
 

Year Work done value 
(in Rs. Lakhs) 

Supporting documents 
certified by CA 

2017-18   
2018-19   
2019-20   
2020-21   
2021-22   
2022-23   
2023-24   

 

1.3.1   Work performed as prime contractor, work performed in the past as a nominated 
sub-contractor will also be considered the sub-contract involved execution of all 
main items of work described in the bid documents, provided further that all other 
qualification criteria are satisfied (in the same name) on works of a similar nature 
over the last five years** and in current year before the submission of the bid. 

 
Project 
Name 

Name of 
the 

Employer 

Description 
of work 

Contract 
No. 

Value of 
contract 

(Rs. 
Crore) 

Date 
of 

issue 
of 

work 
order 

Stipulated 
period of 
completion 

Actual date 
of       

completion* 

Remark 
explaining 
reasons for 

delay & 
work 

Completed 

         

 
*Attach certificate(s) from the Engineer(s)in-charge 

** Immediately preceding the financial year in which bids are received. 

Preferably standard  3-A certificate issued by various government authority/if work is private it should be by employer 

and private work should be supported by TDS work order, final bill payment, work order and  as instructed in ITB.
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#1.3.2 Quantities of work executed as prime contractor, work performed, in the past as a 
nominated sub-contractor, will also be considered provided the sub-contract 
involved execution of all main items of work described in the bid document, 
provided, further that all other qualification criteria are called (in the same name and 
style) in the last five years** and in current year before the submission of the bid. 

 
Year Name of 

the work 
Name of 
the 
Employer 

 Quantity/Capacity of work performed (Capacity or Amount) particularly 
for health facilities Hospital, Medical College, Hostels, etc.) 

Remarks*  
(indicate 
contract Ref) 

 MGPS CSSD 

System 

HVAC 
(Capacity) 

Fire 
System 

ELV Lift 
Work 

MOT 

   No. of 
Points 

Value Value Value of Work Value of 
Work 

Value 
of Work 

Value 
of Work 

Nos.  

20 -20              

20 -20              

20 -20              

20 -20              

20 -20              

 
1.4 Information on Bid Capacity (works for which bids have been submitted and works 

which are yet to be completed) as on the date of this bid. 
 

(A) Existing commitments and on-going works: 
 
Name of      

Building/  
Hospital 

works 

Place 
& 

State 

Contract 
No. 

Name & 
Address 

of    
Employer 

Value 
Contract 
(Rs. Cr) 

Stipulated 
Period of 

Completion 

Value of 
Works* 

remainig 
to be 

completed 
(Rs. Cr) 

Anticipated 
of      

completion 

Remarks 

1 2 3 4 5 6 7 8 9 

         

 
*Attach certificate (s) from the Engineer(s) in-charge 
** Immediately preceding the financial year in which bids are received. 

 
1.5 Availability of key items of Contractors Equipment for carrying out the works (Ref. 

Clause 4.5.5). The Bidder should list all the information requested below. 
 
Sr. 

No. 
Plant or 

Machinery 
Nos. Location Age of 

Machinery 
(maximum 

15 
years) 

Make Capacity Approximate 
Value 

Remark 

1 2(a) 2(b) 2(c) 3 4 5 6 7 
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1.6 Qualifications and experience of key personnel required for administration and 

execution of the contract. Attach biographical data. Refer also to Sub Clause 9.1 of the 

Conditions of Contract. 

 
Bidder should propose the structure and composition of the team dedicated for carrying out the 
Assignment. Bidder should list the main disciplines of the assignment, the key personnel 
responsible, and proposed technical and support staff. The personnel schedule shall be 
consistent with the approach and methodology, detailed work plan, activity schedule. 

Sr. 
No 

Position 
No. Of 

Resources 
Min Qualification Deployment  

Key Personal 

     

 
 
 

1.7 Proposed sub-contract and firms involved 
 

Sections of the 

works 

Value of Sub- 

Contractor 

Sub-Contractor 

(Name & 

Address) 

Experience in 

similar work 

MGPS    

MOT    

ELV    

HVAC    

Fire System    

Lift/ Elevators    

CSSD    

MEP    

Any Other sub work    

    

 
Attach copies of certificates on possession of valid license for executing water 

supply/ sanitary work/ building electrification works. 
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1.8 Financial reports for the last five years: balance sheets, profit and loss statements, 
auditors’ reports (in case of companies/corporations), etc. List them below and 
attach copies. 

 
1.9 Evidence of access to financial resources to meet the qualification requirements:  

cash in hand, lines of credit, etc. List them below and attach copied documents. 
 

1.10 Name, address, and telephone, mobile number and Email ID of the Bidders bankers 
who may provide references if contacted by the Employer. 

 
1.11 Information on Litigation history in which the Bidder is involved. 

 
Other Party 

(ies) 
Employer Cause of 

Dispute 
Amount 
Involved 

Remarks 
showing 

Present Status 
     

 
1.12. Statement of compliance under the requirements of Sub Clause 3.2 of the instruction 

to Bidders. (Name of Consultant engaged for project preparations is * ............................ ) 
 

 

 

1.13 Proposed work method and schedule. The Bidder should attach descriptions, 
drawings and charts as necessary to comply with the requirements of the Bidding 
documents. (Refer ITB Clause 4.1) 

1 Key Plan 
2 Sectional Elevation 
3 Campus Layout 
4 Water Supply & Sewage Points 
5 Any other 

 

1.14 Programme 
 

2. Deleted 

3. Additional Requirements 

3.1 Bidders    should    provide    any    additional in fo rma t i on    required  to fulfill the 

requirements of Clause 4 of the Instructions to the Bidders, if applicable. 

(i) Affidavit 
(ii) Undertaking 

 

* Fill the name of consultant 
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SAMPLE FORMAT FOR EVIDENCE OF ACCESS TO OR 
AVAILABILITY OF CREDIT FACILITIES 

(CLAUSE 4.5.6 OF ITB) 

BANK CERTIFICATE 

 
This is to certify that M/s.  is a reputed company 

with a good financial standing. 

 
If the contract for the work, namely  is awarded to the 

above firm, we shall be able to provide overdraft/credit facilities to the extent of 

Rs.  to meet their working capital requirements for executing the above 

during the contract period. Estimated Cost 

 
 
 

 
 
 

(Signature) 

Name of Bank 

Senior Bank Manager 

Address of the Bank 
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APPENDIX – A 

(Form No. 3 A) (Self attested) 

Referred to in Rules No. 1.3.1 

 

DETAILS OF SIMILAR WORK COMPLETED 

 

1. Name of Contractor  : 

2. Name of Work : 

3. Estimated cost of Work put to tender : 

4. Revised Estimated Cost : 

5. Tender Amount : 

6. Date of Starting the Work  : 

7. Date of completion of the work (As per contract agreement)  : 

8. Actual date of the Completion of work : 

9. Amount of Actual completion of the total project : 

 A) Electrical Work cost: 

 B) HVAC Work cost: 

C) ELV Work cost: 

D) MGPS Work cost: 

 E) CSSD Work cost: 

F) MOT Work cost: 

10. State whether the details as above given by the contractor are correct if not state as to what is the 

correct information : 

11. State whether the contractor has executed the work in progress. Satisfactory as per specification if 

not give the correct position of the work.  : 

12. Period rate & amount of compensation if levied. : 

13. Period of extension granted if any : 

14. Reason for delay in granted if any : 

15. Any other remarks : 

 

 

Particulars of work completed : 

 

 

 

Date :              

     -Authorized Signature- 
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APPENDIX – B 
 

LAB TESTING EQUIPMENT 

The BIDDER shall provide adequate information for testing equipment 
and surveying equipment 

 

 
Name of Testing Equipment Minimum 

Requirements 

Equipment with Agency 

Equipment in 
hand 

Equipment to 
be procured 

1 A - General Lab Equipment    

 a) Electronic balance 7 Kg. to 10 Kg. capacity semi 
self-indication type accuracy 1 gm. 

2 Nos.   

 b) Pan balance 10 kg capacity accuracy 0.01 gm 12 nos.   

 c) Electronic balance 500 gm capacity accuracy 0.001 
gm 

2 Nos.   

 I) Sieves as per I.S. 460-1962 Full IS Set.   

 II) Stop watches, 1/5 sec. accuracy 2 Nos.   

2 B - For Cement and Cement Concrete   

 I) Moulds    

 a) 150mm dia. x 300mm height cylinder with capping 
component 

As required   

 b) Cubes 150mm As required   

 III) High frequency mortar cube Vibrator for cement 
testing 

1 No.   

 iv) Concrete mixer power driven, 0.03 m3 capacity 1 No.   

 V) Variable frequency and amplitude vibrating table 
size 1 meter x 1 meter as per the relevant British 
standard. 

1 No.   

 Vi) Flow table as per the relevant IS specifications. 4 Nos.   

 Vii) a) 2000 Kn (Least count 10 Kn) compression 
testing machine for concrete cube. 

1 No.   

 b) 500 Kn (least count 2 Kn) compression testing 
machine for cement mortar cube. 

1 No.   

 viii) Equipment for slump test 2 Nos.   

 xi) Needle Vibrator 1 No.   

 xii)Cement Testing Equipment 1 No.   

 xiii)Soil Testing Equipment 1 No.   

 xiv)Aggregate Testing Equipment 1 No.   

 Apparatus of Drinking Water: Total Dissolved Solid 1 No.   

 Apparatus of water for construction purpose: Acidity, 
Alkalinity, Chloride, Inorganic Solid, Organic Solid, pH, 
Sulphate, Total Suspended Solid 

1 No.   
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 Apparatus of Brick: Compressive Strength, 
Compressive Strength, Dimension-Height, Dimension-
Length, Dimension-width, Efflorescence, Water 
Absorption 

1 No.   

 Apparatus of Cement: Compressive Strength, Density, 
Fineness by Blain’s air permeability, Nominal 
Consistency, Setting time (Final), setting time (Initial), 
soundless by Le Chattelier 

1 No.   

 Apparatus of Coarse Aggregate: 10% Fine value, 
Crushing Value, Elongation Index, Flakiness index, 
Impact value, Loss Angle Abrasion, Sieve Analysis 
(sieve size 75micron to 90mm), specific Gravity, 
Water absorption 

1 No.   

 Apparatus of Concrete: Compressive strength, Slump 
test 

1 No.   

 Apparatus of Fine Aggregate: Bulk Density, Material 
finer than 75u, Sieve Analysis (sieve size 75micron to 
90mm), Specific Gravity, water absorption 

1 No.   

 Apparatus of Paver block: Compressive Strength, 
water absorption 

1 No.   

 Apparatus of Steel HSD Bar/TMT Bar: Yield Strength, 
Elongation, Section weight per meter, Ultimate Tensile 
Strength 

1 No.   

 Apparatus of Soil: Liquid Limit, Plastic Limit, grain Size 
analysis, Specific Gravity, Unconfined compression 
strength, Direct Shear (Angle), Direct shear (C), 
Standard penetration test 

1 No.   

 Apparatus of Any Reinforced Concrete structure 
surface: Cover measurement of Reinforcement from 
top surface of member 

1 No.   

 Apparatus of Any Reinforced Concrete surface: Half 
Cell Potential Corrosion Measurement test, Pulse 
velocity test in concrete specimen, Rebound Hammer 
test on Concrete surface 

1 No.   

 Apparatus of Concrete Element (Core) : Carbonation 1 No.   
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ANNEXURE -C 

Format: Joint Venture 
Referred to in Rules No. 4.6 

(1) The Joint Venture Agreement made and entered into at      
   day of (year) by _____ and between_______. 

 
a. Firm A (Name with address of the registered office) …………………. 

b. Firm B (Name with address of the registered office) …………………. 

(2) Definitions: In this deed the following words and expressions shall have the 
meaning set out below. 
a. “The Authority” shall Project Implementation Unit, Gandhinagar. 

b. “The Works” shall mean (Name 

of work) which is more particularly described in the pre-qualification and 

tender documents issued thereof by the Authority. 

c. The Tender “shall” mean the tender to be submitted by Joint Venture to the 

Authority for the work/works. 

d. "The Contract" shall mean the contract entered/to be entered into between 

the Joint Venture and the Authority for the works. 

 
(3) Joint Venture (JV) 

The Parties hereto declare that they have agreed to form a Joint Venture for the 

purpose of submitting the pre-qualification Application/tender document initially 

and then tender and if successful for the execution of the works as an integrated 

Joint Venture. The parties are not under this agreement entering into any 

permanent partnership of Joint Venture to tender or undertake any contract other 

than the subject works. Nothing herein contained shall be considered to constitute 

the parties of partners to constitute either Party the agent of the other. 

 
(4) Witnesses: Whereas Project Implementation Unit, Gandhinagar /Authority has 

invited tenders from intending bidders and the Authority has permitted a group of 
firms (not exceeding three) forming a Joint Venture to eligible to be a bidder.      And      
whereas        party      of       the       first       part, 
  party of the second part and___________________party of 
the third part are desirous to enter into a Joint Venture in the nature of partnership 
engaged in the joint undertaking for the specific purpose of execution of the 
work of constructing and whereas Parties of the First, Second and 
Third part reached understanding to submit pre-qualification/tender, if pre-
qualified, and to execute the contract if awarded; 

This agreement witness as follows: 

 
(a) The parties do not enter into an agreement of any permanent partnership of Joint 

Venture to tender or undertake any Contract other than the specified above; 

(b) That the operation of this Joint Venture firm concerns and is confined to the work of 

   of Authority. 

(c) The name of the Joint Venture firm for convenience and continuity

 shall be………………….. 
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(d) The Address of Joint Venture for communication shall be as under: 
 

………………………………………… 

………………………………………… 

………………………………………… 

(e) The Joint Venture shall jointly submit pre-qualification application on the above 

name according to all terms and conditions stated in the relevant instructions 

contained in the bid documents. 

(f) That this Joint Venture shall regulate the relations between the parties thereto and 

shall include without being limited to them the following conditions. 

(1)    firm shall be the lead company in charge of the Joint Venture for 

all intents and purpose. 

(2) In case the said work is awarded to the Joint Venture, the partners of the Joint 

Venture will nominate a person with duly notarized power of Attorney on stamp 

paper, who will represent the Joint Venture with the authority to incur liabilities, 

receive instructions and payments, sign and execute the contract for an on behalf of 

the Joint Venture, 

 
(i) All the (Maximum two) parties agree to make financial participation and to 

place at disposal of Joint Venture the benefits of its individual experience, 

technical knowledge skill and shall in all respect bear its share as regards 

planning and execution of the work and responsibilities including the 

provision of information, advice and other assistance required in the Joint 

Venture and participation shall be in proportion of, Firm-A …..% and Firm-B 

…..%  
(ii) All rights, interests, liabilities, obligations work experience and risks (and all 

net profits or net losses) arising out of the contract shall be borne by the 

parties in proportion to their shares. Each of the parties shall furnish its 

proportionate share in any bonds, guarantees, sureties required for the works 

as well as its proportionate share in connection with the works. The share 

and participation of the two/three partners in working capital and other 

financial requirements shall be in ratio as mentioned above. 

 
(5) Internal responsibilities and liabilities 

 
(a) The division of individual scope of work may be worked out mutually by the 

parties but the party shall be jointly and severally liable to the Authority for the 

whole work. 

(b) The parties specifically undertake to carry out their separate works in full 

compliance with the contract with the Authority. Each party shall be responsible 

jointly and severally for consequences if any arising out of defective or delayed 

execution of works which falls within the individual's party's area of responsibility 

and/or it has been caused due to acts and/or omission of the concerned party. 

(c) The parties jointly and severally agree to replace modify or repair any defect in their 

respective portions of works in accordance with the terms and condition of the 

Contract with the Authority. 
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(d) The parties jointly and severally shall indemnify and hold harmless to each other  

 

against any claim made by the Authority or any other third party for injury, damage, loss or 

expenses is attributed to the breach/non-performance of his responsibilities by the 

indemnifying party in accordance with the agreements and/or Contract with the Authority. 

(e) None of parties have joined in any other Joint Venture for the said works. 
(6) Responsibilities and liabilities of Joint Venture towards the Authority 
(a) Parties hereto shall be jointly and severally liable and responsible for the acts, deeds 

and things done or omitted to be done in respect of the execution of the Contract 

and for any financial liability arising there from. 

(a)        Parties hereto shall be jointly and severally responsible to the Authority for the 

execution of the works in accordance with the Contract Conditions; 

(c)    Parties hereto shall be jointly and severally indemnifying to the Authority against any 

claim made against the Authority or any other third party for any injury, damage or 

loss which may be attributed to the breach of the obligations under the Contract 

pursuant to the Contract. 

 
(7) Site management 

 
(a) The execution of the work on the site will be managed by a Project Manager 

appointed by the Joint Venture and who will report to the (JV). The Project 

Manager shall be authorized to represent the Joint Venture on site in respect of 

matters arising under the Contract. 

(b) The (Name of the JV) shall be jointly and severally liable to the 

Authority for the execution of the Contract commitment in respect of the works in 

accordance with Contract Conditions. 

 
(8) Termination of the Agreement 

This agreement shall be terminated in the following circumstances. 

(a) The Authority awards the contract for the work to the other Bidder. 

(b) The Authority cancels the work to award the contract. 

(c) On completion of the defect liability period as stipulated in the Contract Agreement 

of the works and all the liabilities thereof are liquidated. 

 
(9) No partner has right to assign any benefits, obligation of liability under the 

agreement to any third party without prior written consent of the other partner as 

well as Authority. 

(10) Financial matter 
(a) Bank Account in the name of the Joint Venture will be opened with any scheduled or 

nationalized Bank to be operated by an individual signatory as decided mutually by the 

Joint Venture partners. 

(b) All the partners shall be responsible to maintain or cause to maintain proper Books of 

accounts balance sheet and profit and loss account as to the state of affairs of the 

firm as at the end of the financial year and as to the profit and loss made or incurred by 

the firm for the year ended on that date, respectively shall be prepared and the 

same shall subject to audit by a Chartered Accountant. 
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(c) None of the party shall be entitled to make any borrowing on behalf of the Joint Venture 

without express prior written consent of the other party. 

(d) Bank guarantee for the application/execution of the work shall be provided jointly 

from a bank acceptable to the Authority. 

(11) Negotiation: Any negotiation of agreement between the parties hereto and the 

Authority subsequent to the submission of the tender and prior to award, shall take 

place only with consent of each of the parties who shall be represented at the such 

negotiation by one or more representative(s) duly empowered to make such 

negotiation or agreement. 

(12) Legal jurisdiction: All questions relating to validity interpretation of this agreement 

shall be governed by the law of India and shall be subject to jurisdiction of High Court at 

Ahmedabad. 

(13) Settlement of disputes: Any dispute in interpretation of any condition mentioned 

herein shall be referred to an arbitrator/tribunal by mutual consent of the partners and 

such proceedings shall be governed by Gujarat Public Works contract disputes tribunal 

act of 1992 and as amended from time to time. The award of arbitrator shall be final and 

binding on the party hereto. Neither the obligation of each party here to the 

performance of contract nor the execution of work shall stop during the course of 

arbitration proceeding or as a result thereof. 

(14) Insurance 

(a) The Joint Venture through the parties individually shall take such insurance in 

connection with the work in accordance with the tender condition as acceptable to the 

Authority. 

(b) The cost of the insurance premium paid by the Joint Venture shall be borne and paid by 

the parties in proportion to the respective shares of work. Other insurance taken 

individually by the parties shall be fully borne by the respective parties. 

(15) No change shall be made this agreement without prior written consent of the Authority 

and other party. However the Authority directs the parties to make changes in the 

agreement so as to fulfil tender conditions the parties discuss with Authority and 

mutually agreed such changes required to be made in the agreement. 

(16) Default and withdrawals from the Joint Venture: in case that either party fails to 

observe the provision stipulated in this agreement withdrawal from the Joint Venture, 

Loss and/or expenses incurred by other party due to such default and/or withdrawals 

shall be fully compensated by the party who has defaulted. 

(17) All matter relating to or arising due to this agreement shall be treated as 

confidential and shall not be disclosed to any other party. 

In witness whereof the parties have caused their duly authorized representatives to sign below. 
Signed for and on behalf of Firm-A 

Date  
 
Seal & Sign 
 
Witness 

Signed for and on behalf of Firm-B 
Date  
 
Seal & Sign 
 
Witness 
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ANNEXURE-D 

Medical Gas Pipeline System (MGPS) 

 

MANUFACTURER’S AUTHORISATION FORM 
To, 
Chief Engineer, 
PIU, Gandhinagar 
 
 Ref: Your TE document No ____________ dated _____________  
 
We, ____________________________ who are proven and reputable manufacturers of___________________________(name and 
description of the goods offered in the tender) having factories at_____________________, hereby authorize 
Messrs.________________(name and address of the agent) to submit a tender, process the same further and enter 
into a contract with you against your requirement as contained in the above referred TE documents for the 
above goods manufactured by us.  
 
We also state that we are not participating directly in this tender for the following reason(s): 
___________________________________________________________(please provide reason here).  
 
We also hereby extend our full warranty, CMC as applicable as per clause of the tender documents, read with 
modification, if any, in the Special Conditions of Contract for the goods and services offered for supply by the 
above firm against this TE document.  
 
We also hereby confirm that we would be responsible for the satisfactory execution of contract placed on the 
authorized agent 
 
We also confirm that the price quoted by our agent shall not exceed the price which we would have quoted 
directly”  
 
Yours faithfully, [Signature with date, name and designation] for and on behalf of Messrs___________________________ 
[Name & address of the manufacturers] 
 
 
Note: 1. This letter of authorization should be on the letter head of the manufacturing firm and should be signed 
by a person competent and having the power of attorney to legally bind the manufacturer. 2.Orginal Letter may 
be sent. Photocopy not acceptable 
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ANNEXURE - II  

Medical Gas Pipeline System (MGPS) 

Declaration / Undertaking on Letter Head 

 

I/We………………………………Resident of  (Address) do solemnly pledge and affirm That I am the 

proprietor/partner/authorized  signatory of M/S………………….…………………… …………………….hereby giving 

assurance that we will supply and install all medical gas pipeline system, as per referenced standard …….. 

(NAME OF PARTICULAR  STANDARD TO BE MENTIONED, i.e. HTM-02-01 / NFPA 99 / DIN ISO 7396) and 

corresponding tender technical specifications and items incorporated in this tender documents and material, 

equipment, accessories are meeting the quality standards accordingly to relevant IS / ASTM / BIS  and relevant 

slandered and technical specifications. 

  

 

 

 

Name, Signature & Address of the tenderer 

With Stamp 

 

 



 
 
 
 

ANNEXURE–III 

Medical Gas Pipeline System (MGPS) 

 

MOU 

 

Memorandum of Understanding between bidder and nominated sub-contractor for MGPS 

This Memorandum of Understanding (MOU) made on Date------------ between M/S (Name of the bidder) having 
their registered office ……………………………… (hereinafter called the “Bidder”) and Sub-contractor (Here after 
called nominated sub-contractor) is a Bonafide experienced Civil Contractor of sound financial standing and 
reputation fulfilling the requirements , specifications and mandatory and special conditions mentioned in 

tender document to take up the  work of  New Construction of Sub centre Building (G+1) with 
compound wall at Kalitalavadi & Piploi Ta.:- Khambhat   Dist: - Anand. Whereas  Nominated  Sub-
contractor  (Name  and  address  of  Nominated sub-contractor) is a Bonafide medical gas Contractor of sound 
financial standing and reputation fulfilling the requirement to take up the Medical Gas works. 

And whereas Bidder and Nominated sub-contractor having recognized their strengths of each other’s unique 
position and having felt it necessary to enter into this Memorandum of Understanding 

Nominated Sub-contractor having experience of SITC of MGPS work as per standard HTM-02-01 / NFPA 99 / 
DIN ISO 7396 and specification.  

NOW THEREFORE THIS DEED WITNESSED AS UNDER: 

Nominated sub-contractor (Name and address of nominated sub-contractor) i.e. the “Associates” for Medical 
Gas works has shown their interest to quote for the Medical Gas works. 

The “Bidder” and the Nominated sub-contractor shall fulfil the Mandatory Pre qualifications criteria and also 
submit all the mandatory documents as per PQ criteria,  

This Memorandum of Understanding should not be construed as deed of partnership and shall be governed by 
applicable laws in India. 

 
 
Dated this 
 
 
For         For 
 
(Name and address of Bidder)      (Name and address of Nominated Sub 
Contractor) 
Position:        Position: 
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ANNEXURE-IV  

Central Sterile Supply Department (CSSD) 

 

(Technical Compliance) 

Should be duly certified by the Manufacturer 

 

 

 

 

Sr no Description of items as per 
technical specification 

Compliance Yes/ 
No Deviation Make Quoted 
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ANNEXURE–V  

Central Sterile Supply Department (CSSD) 

 

(Agreement for Supply of Spares) 

 

AGREEMENT 

 

This Agreement entered into at —————————————— Between M/s. ——————

———(Name of Bidder)——————————— having its registered office at ——————

—————————————————————————————- 

AND 

M/s. —————————(Name of Supplier)——————————— having its registered 

office at ———————————————————————————————————-. 

 

WHEREAS the first party is the bidder and the Second Party is the Supplier. 

NOW THIS AGREEMENT WITNESSETH AS UNDER AGREED BY AND BETWEEN THE PARTY 

HERETO: 

1. The Second Party hereby agrees to supply spares to First Party for a period of 10 Years 

from the date of final commissioning for Central Sterile Service Department. 

 

SIGNATURE: 

 

FIRST PARTY 

 

SECOND PARTY 

 

(*Should be duly notarized by the Notary Authority of the Country of Origin of Bidder 

and Supplier) 
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ANNEXURE-VI  

Central Sterile Supply Department (CSSD) 

 

MANUFACTURER’S AUTHORISATION FORM 
 
Chief Engineer, 
PIU, Gandhinagar 
 
 Ref: Your TE document No ____________ dated _____________  
 
We, ____________________________ who are proven and reputable manufacturers 
of___________________________(name and description of the goods offered in the tender) having 
factories at_____________________, hereby authorize Messrs________________(name and address of the 
agent) to submit a tender, process the same further and enter into a contract with you against 
your requirement as contained in the above referred TE documents for the above goods 
manufactured by us.  
 
We also state that we are not participating directly in this tender for the following reason(s): 
___________________________________________________________(please provide reason here).  
 
We also hereby extend our full warranty, CMC as applicable as per clause of the tender 
documents, read with modification, if any, in the Special Conditions of Contract for the goods 
and services offered for supply by the above firm against this TE document.  
 
We also hereby confirm that we would be responsible for the satisfactory execution of 
contract placed on the authorized agent 
 
We also confirm that the price quoted by our agent shall not exceed the price which we would 
have quoted directly”  
 
Yours faithfully, [Signature with date, name and designation] for and on behalf of 
Messrs.___________________________ [Name & address of the manufacturers] 
 
 
Note: 1. This letter of authorization should be on the letter head of the manufacturing firm and 
should be signed by a person competent and having the power of attorney to legally bind the 
manufacturer. 2.Orginal Letter may be sent. Photocopy not acceptable 
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ANNEXURE-VII  

Central Sterile Supply Department (CSSD) 

MOU 

Memorandum of Understanding between bidder and nominated sub-contractor for 

CSSD 

This Memorandum Of Understanding (MOU) made on Date------------ between M/S (Name of 

the bidder) having their registered office ……………………………… (hereinafter called the 

“Bidder”) and Sub-contractor (Here after called nominated sub-contractor) is a Bonafide 

experienced Civil Contractor of sound financial standing and reputation fulfilling the 

requirements , specifications and mandatory and special conditions mentioned in tender 

document to take up the  work of  New Construction of Sub centre Building (G+1) 

with compound wall at Kalitalavadi & Piploi Ta.:- Khambhat   Dist: - Anand. 

Whereas  Nominated  Sub-contractor  (Name  and  address  of  Nominated sub-contractor) is a 

Bonafide medical gas Contractor of sound financial standing and reputation fulfilling the 

requirement to take up the CSSD . 

And whereas Bidder and Nominated sub-contractor having recognized their strengths of each 

other’s unique position and having felt it necessary to enter into this Memorandum of 

Understanding 

Nominated Sub-contractor having completed similar standard and nature of CSSD 

NOW THEREFORE THIS DEED WITNESSED AS UNDER: 

Nominated sub-contractor (Name and address of nominated sub-contractor) i.e. the 

“Associates” for CSSD has shown their interest to quote for the CSSD. 

The “Bidder” and the Nominated sub-contractor shall fulfil the Mandatory Pre qualifications 

criteria and also submit all the mandatory documents as per PQ criteria,  

This Memorandum of Understanding should not be construed as deed of partnership and shall 

be governed by applicable laws in India. 

Dated this 
For          For 
(Name and address of Bidder )     (Name and address of 
NominatedSub Contractor)  
Position:         Position:  
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ANNEXURE-VIII (HVAC, Electrical work and ELV WORK) 

 

MOU 

Memorandum of Understanding between bidder and nominated sub-contractor for 

HVAC, Electrical and ELV work 

 

This Memorandum of understanding (MOU) made on Date------------ between M/S (name of the 

bidder)  having their registered office ……………………………… (hereinafter called the “Bidder”) 

and Sub-contractor (Here after called nominated sub-contractor) is a Bonafide experienced Civil 

Contractor of sound financial standing and reputation fulfilling the requirements , specifications 

and mandatory and special conditions mentioned in tender document to take up the  work of 

New Construction of Sub centre Building (G+1) with compound wall at 

Kalitalavadi & Piploi Ta.:- Khambhat   Dist: - Anand. Whereas  Nominated  Sub-

contractor  (Name  and  address  of  Nominated sub-contractor) is a Bonafide medical gas 

Contractor of sound financial standing and reputation fulfilling the requirement to take up  

HVAC, Electrical and ELV works  . 

And whereas Bidder and Nominated sub-contractor having recognized their strengths of each 

other’s unique position and having felt it necessary to enter into this Memorandum of 

Understanding 

Nominated Sub-contractor having completed similar standard and nature of HVAC, Electrical 

and ELV works . 

NOW THEREFORE THIS DEED WITNESSED AS UNDER: 

Nominated sub-contractor (Name and address of nominated sub-contractor) i.e. the 

“Associates” for HVAC, Electrical and ELV work  has shown their interest to quote for HVAC, 

Electrical and ELV . 

The “Bidder” and the Nominated sub-contractor shall fulfil the Mandatory Pre qualifications 

criteria and also submit all the mandatory documents as per PQ criteria,  

This Memorandum of Understanding should not be construed as deed of partnership and shall 

be governed by applicable laws in India. 

 

Dated this 

 

For     For 

(Name and address of Bidder)   (Name and address of Nominated Sub Contractor) 

Position:    Position:       
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ANNEXURE-IX( HVAC, Electrical work and ELV WORK) 

 

Declaration/ Undertaking on Rs. 300/-nonjudicial stamp paper notarized affidavit 

 

I/We………………………………Resident of (Address)do solemnly pledge and affirm:– 

 

That I am the proprietor/partner/authorized signatory of 

M/S........................................................................…………………… ……………………. hereby giving assurance 

that we will supply and install all ELV system, as per referenced standard …….. (Mention name 

of standard) and Corresponding tender technical specifications. There will be no change in 

declared standard and tender technical specifications at any time of the project execution. 

 

Name, Signature &Address of the tenderer 

With Stamp 
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ANNEXURE-X (MOT) 

 

MANUFACTURER’S AUTHORISATION FORM 
 
Chief Engineer, 
PIU, Gandhinagar 
 
 Ref: Your TE document No ____________ dated _____________  
 
We, ____________________________ who are proven and reputable manufacturers 
of___________________________(name and description of the goods offered in the tender) having 
factories at_____________________, hereby authorize Messrs________________(name and address of the 
agent) to submit a tender, process the same further and enter into a contract with you against 
your requirement as contained in the above referred TE documents for the above goods 
manufactured by us.  
 
We also state that we are not participating directly in this tender for the following reason(s): 
___________________________________________________________(please provide reason here).  
 
We also hereby extend our full warranty, CMC as applicable as per clause of the tender 
documents, read with modification, if any, in the Special Conditions of Contract for the goods 
and services offered for supply by the above firm against this TE document.  
 
We also hereby confirm that we would be responsible for the satisfactory execution of 
contract placed on the authorized agent 
 
We also confirm that the price quoted by our agent shall not exceed the price which we would 
have quoted directly”  
 
Yours faithfully, [Signature with date, name and designation] for and on behalf of 
Messrs.___________________________ [Name & address of the manufacturers] 
 
 
Note: 1. This letter of authorization should be on the letter head of the manufacturing firm and 
should be signed by a person competent and having the power of attorney to legally bind the 
manufacturer.  
2.Orginal Letter may be sent. Photocopy not acceptable 
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ANNEXURE-XI (MOT) 

MOU 

Memorandum of Understanding between bidder and nominated sub-contractor for 

MOT 

This Memorandum Of Understanding (MOU) made on Date------------ between M/S (Name of the 
bidder) having their registered office ……………………………… (hereinafter called the “Bidder”) and 
Sub-contractor (Here after called nominated sub-contractor) is a Bonafide experienced Civil 
Contractor of sound financial standing and reputation fulfilling the requirements , specifications 
and mandatory and special conditions mentioned in tender document to take up the  
work of  Construction of GMERS Medical College and Hospital, Morbi, Whereas  Nominated  Sub-
contractor  (Name  and  address  of  Nominated sub-contractor) is a Bonafide Modular 
Prefabricated Operation Theater Contractor of sound financial standing and reputation fulfilling 
the requirement to take up the MOT. 

And whereas Bidder and Nominated sub-contractor having recognized their strengths of each 

other’s unique position and having felt it necessary to enter into this Memorandum of 

Understanding 

Nominated Sub-contractor having completed similar standard and nature of MOT 

NOW THEREFORE THIS DEED WITNESSED AS UNDER: 

Nominated sub-contractor (Name and address of nominated sub-contractor) i.e. the 

“Associates” for MOT has shown their interest to quote for the MOT. 

The “Bidder” and the Nominated sub-contractor shall fulfil the Mandatory Pre qualifications 

criteria and also submit all the mandatory documents as per PQ criteria,  

This Memorandum of Understanding should not be construed as deed of partnership and shall 

be governed by applicable laws in India. 

 
Dated this For           
          
(Name and address of Bidder )   (Name and address of Nominated Sub 
Contractor)  
Position:       Position:   
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ANNEXURE-XII 
Declaration / Undertaking on Letter Head for LIFT 

(To be submitted by bidder/Nominated Sub-Contractor, as may be the case) 
 
______________, am the Partner/Proprietor/Authorized signatory of_______________________ (Mention 
name of firm and its complete address) do here by solemnly affirm and declare as under:-  

1. That our Firm/company i.e. ___________________________ (Mention name of firm and its 
complete address) is registered vide Registration No. ______________ under the provisions of 
____________________ (mention the name of the Act.)  

2. That our Firm/company i.e. (Mention name of firm) has applied in response to the 
tender for the work of __________(Name of work)___________.  

3. That _____________________ (Mention name of firm) is eligible to submit the aforesaid 
proposal as it is not under liquidation, court receivership or similar proceedings.  

4. That _____________________ (Mention name of firm) has not been barred and/or 
blacklisted by the Central Government / State Government / or any Government under taking at 
the time of submission of tender.  

5. That _____________________ (Mention name of firm) has during the last three years neither 
failed to perform on any agreement nor was expelled from any project or agreement terminated 
for any breach by the applicant.  

6. That _____________________ (Mention name of firm) has no contracts with the 
state/central government that are in arbitration. (In case some contract (s) are in arbitration 
give the details of such contract in a schedule to be attached with this affidavit). 

 
Name, Signature &Address of Tenderer  

With Stamp 
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ANNEXURE-XIII 
MANUFACTURER’S AUTHORISATION FORM 

 

The Chief Engineer,  

Project Implementation Unit,  

4th Floor, PIU/RDD/NHM Building,  

Civil Hospital Campus, Gandhinagar-382012  

 
Dear Sir,  
 
Ref: Your TE document No  
 
Dated  
 
We, Who………………………………. are proven and reputable manufacturers of (name and 
description of the goods offered in the tender) having factories at ………………….hereby authorize 
M/s. …………………………… (name and address of the agent) to submit a tender, process the same 
further and enter into a contract with you against your requirement as contained in the above 
referred tender documents for LIFT system products manufactured by us………………………….  
 
The Bidder /Approved Make Lift OEM agency should have to depute at least one technical 
person to attend any emergency breakdown during 24x7 period 365 days for hospital & 
College Building. No extra payment Shall be made for the same. 
 
We also hereby extend our full warranty, as per General conditions of contract, we also hereby 
confirm that we would be responsible for the satisfactory execution of contract placed on the 
authorized agent we also confirm that the price quoted by our agent shall not exceed the price 
which we would have quoted directly”  
 
Yours faithfully,  
 
[Signature with date, name and designation]  
 
For and on behalf of M/s. [Name & address of the manufacturers]  
 
Note: 1. this letter of authorization should be on the letter head of the manufacturing firm and 
should be signed by a person competent 



 

Page 58 of 162  

Annexure -XV 
MOU 

Memorandum of Understanding between bidder and nominated sub-contractor for LIFT 
 

This Memorandum Of Understanding (MOU) made on Date------------ between M/S (Name of the 
bidder) having their registered office --------------------------------- (hereinafter called the “Bidder”) 
and Sub-contractor (Here after called nominated sub-contractor) is a Bonafede experienced 
Civil Contractor of sound financial standing and reputation fulfilling the requirements , 
specifications and mandatory and special conditions mentioned in tender document to take up 
the ___________(Name of Work)___________ . 
 
Whereas Nominated Sub-contractor (Name and address of Nominated sub-contractor) is a 
Bonafede Lift OEM/Contractor of sound financial standing and reputation fulfilling the 
requirement to take up the Lift works.  
 
And whereas Bidder and Nominated sub-contractor having recognized their strengths of each 
other’s unique position and having felt it necessary to enter into this Memorandum of 
Understanding. 
 
Nominated Sub-contractor having completed similar standard and nature of Lift Works.  
 
NOW THEREFORE THIS DEED WITNESSED AS UNDER:  
 
Nominated sub-contractor (Name and address of nominated sub-contractor) i.e. the 
“Associates” for Lift works has shown their interest to quote for the Lift works.  
 
The “Bidder” and the Nominated sub-contractor shall fulfil the Mandatory Pre qualifications 
criteria and also submit all the mandatory documents as per PQ criteria, further I (Bidder) shall 
abide to submit all the remaining documents specified in special conditions of tender document 
within one month of issue of work order failing which Department / Employer can take 
appropriate action as per tender clause and conditions.  
 
The Bidder /Approved Make Lift OEM agency should have to depute at least one technical 
person to attend any emergency breakdown during 24x7 period 365 days for hospital & 
College Building. No extra payment Shall be made for the same. 
 
This Memorandum of Understanding should not be construed as deed of partnership and shall 
be governed by applicable laws in India.  
 
In Witness whereof the parties through their authorized representative have executed those 
present and common seal of their respective companies on the day, month and year mentioned 
below.  
 
Dated this 
 
For ( Name and address of Bidder ) For ( Name and address of nominated Sub-

contractor ) 
Name :  
Address :  
Position:  
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ANNEXURE- XVI 
FOR LIFT 

Declaration / Undertaking on Letter Head 
 

I/We………………………………Resident of (Address) do solemnly pledge and affirm :– That I am the 
proprietor/partner/authorized signatory of M/S…………………… …………………… ……………………. hereby giving 
assurance that we will supply and install all Lift  system, as per referenced standard …….. (NAME OF 
PARTICULAR STANDARD TO BE MENTIONED, i.e. Latest (Amendment) Rules of The Gujarat Lifts and 
Escalators as the Chief Electrical Inspector and Collector of Electricity Duty, GoG) and corresponding tender 
technical specifications. There will be no change in declared standard and tender technical specifications 
at any time of the project execution. Moreover, I/We will execute all the LIFT items as per approved 
technical specifications.  
 
 
 

Name, Signature & Address of the tenderer 
With Stamp 
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ANNEXURE- XVII 

 

Affidavit for appointment of Specialised Agency  

( MGPS ) 

 

 

Date: __/__/____ 

 

Subject: Appointment of Specialised Agency for _______Works  

 

Project: _____________________________________________________________________ 

 

 

We Here by Produce affidavit that, We ___________ having our registered office at 

__________________ is willing to participate in the upcoming project of _____________________. As 

per the Pre-Qualification Criteria Clause ______, we hereby submit this affidavit and confirm that if 

our Techno-Commercial Bid is found successful and LOA/LOI is issued, we shall submit MOU with 

prospective sub-contractor or manufacturer or authorised dealer who has specific experience 

qualifying the clause ____________ of the tender document before agreement. 

 

We understand that if we fail to submit such MOU within specified time as per the affidavit and 

tender documents, Client has right to take appropriate action including forfeiting the EMD also. 

 

 

 

 

Authorized Signatory  
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ANNEXURE- XVIII 
 

Affidavit for appointment of Specialised Agency  

( MOT ) 

 

Date: __/__/____ 

 

 

Subject: Appointment of Specialised Agency for _______Works  

 

Project: _____________________________________________________________________ 

 

 

We Here by Produce affidavit that We ___________ having our registered office at 

__________________ is willing to participate in the upcoming project of _____________________. As 

per the Pre-Qualification Criteria Clause ______, we hereby submit this affidavit and confirm that if 

our Techno-Commercial Bid is found successful and LOA/LOI is issued, we shall submit MOU with 

prospective sub-contractor or manufacturer or authorised dealer who has specific experience 

qualifying the clause ____________ of the tender document before agreement. 

 

We understand that if we fail to submit such MOU within specified time as per the affidavit and 

tender documents, Client has right to take appropriate action including forfeiting the EMD also. 

 

 

 

 

 

Authorized Signatory  
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ANNEXURE- XIX 
 

Affidavit for appointment of Specialised Agency  

(CSSD) 

 

Date: __/__/____ 

 

 

Subject: Appointment of Specialised Agency for _______Works  

 

Project: _____________________________________________________________________ 

 

 

 

We Here by Produce affidavit that We ___________ having our registered office at 

__________________ is willing to participate in the upcoming project of _____________________. As 

per the Pre-Qualification Criteria Clause ______, we hereby submit this affidavit and confirm that if 

our Techno-Commercial Bid is found successful and LOA/LOI is issued, we shall submit MOU with 

prospective sub-contractor or manufacturer or authorised dealer who has specific experience 

qualifying the clause ____________ of the tender document before agreement. 

 

We understand that if we fail to submit such MOU within specified time as per the affidavit and 

tender documents, Client has right to take appropriate action including forfeiting the EMD also. 

 

 

 

 

 

Authorized Signatory  
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ANNEXURE- XX 
 

Affidavit for appointment of Specialised Agency  

( HVAC ) 

 

Date: __/__/____ 

 

 

Subject: Appointment of Specialised Agency for _______Works  

 

Project: _____________________________________________________________________ 

 

 

 

We Here by Produce affidavit that We ___________ having our registered office at 

__________________ is willing to participate in the upcoming project of _____________________. As 

per the Pre-Qualification Criteria Clause ______, we hereby submit this affidavit and confirm that if 

our Techno-Commercial Bid is found successful and LOA/LOI is issued, we shall submit MOU with 

prospective sub-contractor or manufacturer or authorised dealer who has specific experience 

qualifying the clause ____________ of the tender document before agreement. 

 

We understand that if we fail to submit such MOU within specified time as per the affidavit and 

tender documents, Client has right to take appropriate action including forfeiting the EMD also. 

 

 

 

 

Authorized Signatory  
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ANNEXURE- XXI 
 

Affidavit for appointment of Specialised Agency  

( ELV ) 

 

Date: __/__/____ 

 

 

 

Subject: Appointment of Specialised Agency for _______Works  

 

Project: _____________________________________________________________________ 

 

 

We Here by Produce affidavit that We ___________ having our registered office at 

__________________ is willing to participate in the upcoming project of _____________________. As 

per the Pre-Qualification Criteria Clause ______, we hereby submit this affidavit and confirm that if 

our Techno-Commercial Bid is found successful and LOA/LOI is issued, we shall submit MOU with 

prospective sub-contractor or manufacturer or authorised dealer who has specific experience 

qualifying the clause ____________ of the tender document before agreement. 

 

We understand that if we fail to submit such MOU within specified time as per the affidavit and 

tender documents, Client has right to take appropriate action including forfeiting the EMD also. 

 

 

 

 

 

Authorized Signatory  
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ANNEXURE- XXII 
 

Affidavit for appointment of Specialised Agency  

( Electrical ) 

 

 

Date: __/__/____ 

 

 

Subject: Appointment of Specialised Agency for _______Works  

 

Project: _____________________________________________________________________ 

 

 

 

We Here by Produce affidavit that We ___________ having our registered office at 

__________________ is willing to participate in the upcoming project of _____________________. As 

per the Pre-Qualification Criteria Clause ______, we hereby submit this affidavit and confirm that if 

our Techno-Commercial Bid is found successful and LOA/LOI is issued, we shall submit MOU with 

prospective sub-contractor or manufacturer or authorised dealer who has specific experience 

qualifying the clause ____________ of the tender document before agreement. 

 

We understand that if we fail to submit such MOU within specified time as per the affidavit and 

tender documents, Client has right to take appropriate action including forfeiting the EMD also. 

 

 

 

 

 

 

Authorized Signatory  
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ANNEXURE- XXIII 
 

Affidavit for appointment of Specialised Agency  

( Lift ) 

 

Date: __/__/____ 

 

 

Subject: Appointment of Specialised Agency for _______Works  

 

Project: _____________________________________________________________________ 

 

 

 

We Here by Produce affidavit that We ___________ having our registered office at 

__________________ is willing to participate in the upcoming project of _____________________. As 

per the Pre-Qualification Criteria Clause ______, we hereby submit this affidavit and confirm that if 

our Techno-Commercial Bid is found successful and LOA/LOI is issued, we shall submit MOU with 

prospective sub-contractor or manufacturer or authorised dealer who has specific experience 

qualifying the clause ____________ of the tender document before agreement. 

 

We understand that if we fail to submit such MOU within specified time as per the affidavit and 

tender documents, Client has right to take appropriate action including forfeiting the EMD also. 

 

 

 

 

 

 

Authorized Signatory  

 
 

 

 

AFFIDAVIT 

1. I, the undersigned, do hereby certify that all the statements made in the required 

attachments are true and correct. 

 
2. The undersigned also hereby certifies that neither our firm M/s.    

  _ have not abandoned any work of 

Government of Gujarat/Government of India/any Board or Corporation under 

Government of Gujarat/Government of India nor any contract awarded to us for 

such works have been rescinded, during last five years prior to the date of this 

bid. 

 
3. The undersigned hereby authorize(s) and request (s) any bank, person, firm or 

corporation to furnish pertinent information deemed necessary and requested by 
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the Department to verify this statement or regarding any (our) competence and 

general reputation. 

 
4. The Undersigned understands and agrees that further qualifying information 

may be requested, and agrees to furnish any such information at the request of 

the Department/ Project implementing agency. 
 
 
 
 

 

(Signed by an Authorized Officer of the Firm) 
 
 

 
 

Title of Officer 
 

 
 

Name of Firm 
 

 
 

Date 
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UNDERTAKING 

 
I,           the           undersigned           do        hereby          undertake that our firm 

M/s .................................................................................................................... would invest a minimum cash 

up to 25% of the value of the work during implementation of the contract. 
 
 

  _  

(Signed by an Authorized officer of the firm) 

 
 

 

Title of officer 
 
 
 
 
 
 

Name of firm 
 
 
 

 

DATE 
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CONDITIONS OF CONTRACT 



 

Page 70 of 162 
 

Conditions of Contract 
Table of Contents 

 
A General Page 

No. 
D. Cost Control  

1 Definitions 72 37 Bill of Quantities 84 
2 Interpretation 73 38 Changes in the Quantities 84 
3 Language and Law 74 39 Variations 84 
4 Engineer’s Decisions 74 40 Payments for Variations 84 
5 Delegations 74 41 Cash Flow Forecasts 85 
6 Communications 74 42 Payment Certificates 86 
7 Sub-Contractors 74 43 Payments 86 
8 Other Contractors 74 44 Compensations Events 86 
9 Personnel 75 45 Tax 87 

10 Employer’s & Contractor Risk 75 46 Currencies 87 
11 Employers Risks 75 47 Price Adjustment 87 
12 Contractor’s Risk 75 48 Retention 87 
13 Insurance 75 49 Liquidated damages 88 
14 Site Investigations Reports 76 50 Bonus 89 
15 Queries about the Contract 76 51 Advance Payment 89 
16 Contractors to Construct the 

works 
76 52 Securities 90 

17 The Works to be Completed By 
the Intended Completion Date 

76 53 Deleted 90 

18 Approval by the Engineer 76 54 Cost of Repair 90 
19 Safety 76    
20 Discoveries 77 E. Finishing the Contract  
21 Possession of the Site 77 55 Completion 91 

22 Access to the Site 77 56 Taking Over 91 

23 Instructions 77 57 Final Account 91 

24 Disputes 77  Operating and Maintenance 
manuals 

91 

25 Procedure for Disputes 78    
26 Deleted 78 58 Terminations 91 

   59 Payment upon Terminations 92 
B. Time Control  60 Property 93 
27 Programme 79 61 Release from Performance 93 
28 Extensions of the Intended 

completion date 
79    

29 Deleted 79 F. Special Conditions of 
Contract 

 

30 Delays Ordered by The 79 62 Labour 94 
 Engineer  63 Compliance with labour 

regulations 
94 

31 Management Meetings 80 64 Arbitration 97 
32 Early Warning 80    
C. Quality Control     
33 Identifying Defects 81    
34 Tests 83    
35 Correction of Defects 83    
36 Uncorrected Defects 83    



 

Page 71 of 162 
 

 
 
 

1. Definitions 

CONDITIONS OF CONTRACT 
 

A. GENERAL. 

 

1.1 Terms which are defined in the Contract Data are not also defined in the Conditions 
of Contract but keep their defined meaning. 

 
Bill of Quantities means the priced and completed Bill of Quantities 

forming part of the Bid 
 

Compensation Events are those defined in Clause 44 hereunder 
 

The Completion Date is the date of completion of the Works as certified by 
the Engineer in accordance with Sub Clause 55.1 

 
The Contract is the contract between the Employer and Contractor to 

execute, complete and maintain the Works till the completion of Defects 
Liability Period. It consists of the documents listed in Clause 2.3 below. 

 
The Contract data defines the documents and other information which 

comprise the Contract. 
 

The Contractor is a person or corporate body whose Bid to carry out the 
Work has been accepted by the Employer. 

 
The Contractor’s Bid is the completed Bidding document submitted by the 

Contractor to the Employer and includes Technical and Financial Bids. 
 

The Contract Price is the price stated in the Letter of Acceptance and 
thereafter as adjusted in accordance with the provisions of the Contract. 

 
Days are calendar days: months are calendar months. 

 
The Defects Liability Period is the period named in the Contract Data and 

calculated from the Completion Date. 
 

The Employer- The Principal Secretary/ Additional Chief Secretary, 
Health Department, Employers representative: Chief Engineer, PIU who is overall 
in charge of the works and contract signing authority. 

 
The Engineer is the person named in the Contract Data (or any other 

competent person appointed and notified to the contractor to act in replacement of 
the Engineer) who is responsible for supervising the Contractor, administering the 
Contract, certifying payments due to the Contractor, issuing and valuing Variations 
to the Contract, and valuing the Compensations Events under the control of 
Superintending Engineer. 

 
Equipment is Contractor’s machinery and vehicles brought temporarily to 

the site to construct the Works. 
 

The Initial Contract Price is the Contract Price listed in the Employer’s 
Letter of Acceptance. 
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The Intended Completion Date is the date on which it is intended that the 
Contractor shall complete the Works. The Intended Completion Date is specified in 
the Contract Data. The Intended Completion Date may be revised only by the 
Engineer by issuing an extension of time. 

Materials are all supplies, including consumables, used by the contractor for 
incorporation in the works. 

Plant is any integral part of the work which is to have mechanical, electrical, 
electronic or chemical or biological functions. 

The Site is the area defined as such in the Contract Data. 

Site Investigation Reports are those which were included in the Bidding 
documents and are factual interpretive reports about the surface and subsurface 
conditions at the site. 

Specifications means the Specifications of the works included in the Contract 
and any modification or addition made or approved by the Engineer. 

 
The Start Date is given in the Contract Data or Indicating in Work Order. It is 

the date when the Contractor shall commence execution of the works. It does not 
necessarily coincide with any of the Site Possession Dates. 

 
A Subcontractor is a person or corporate body who has a Contract with the 

Contractor to carry out a part of the work in the Contract which includes work on the 
Site. 

 

Temporary Works are works designed, constructed, installed, and removed 
by the Contractor which are needed for construction or installation of the Works. 

A Variation is an instruction given by the Engineer, which varies the Works. 

The Works are what the Contract requires the Contractor to construct, install, 
and turn over to the Employer, as defined in the Contract Data. 

 
2. Interpretation 

 
2.1 In interpreting these Conditions of Contract, singular also means plural, male 

also means female or neuter and the other way around. Heading have no 
significance. Words have their normal meaning under the language of the 
Contract unless specifically defined. The Engineer will provide instructions 
clarifying queries about Conditions of Contract. 

 
2.2 If sectional completion is specified in the Contract Data, references in the 

Conditions of Contract to the Works, the Completion date, and Intended 
Completion Date apply to any Section of the Works (other than references to 
the Completion Date and Intended Completion date for the whole works) 

 
2.3 The documents forming the Contract shall be interpreted in the following 

order of priority 
 

(1) Agreement 

(2) Letter of Acceptance, notice to proceed with works 

(3) Contractor’s Bid 
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(4) Contract Data 

(5) Conditions of Contract including Conditions of Contract 

(6) Specifications 

(7) Drawings 

(8) Bills of quantities and 

(9) Any other document listed in the Contract Data as forming part of the 

Contract. 

 
3. Language and Law 

 
3.1   The language of the Contract and the law governing the Contract are stated in 

the Contract Data. 
 

4. Engineers Decisions 
 

4.1 Except where otherwise specifically stated, the Engineer will decide contractual 
matters between the Employer and the Contractor in the role representing 
the Employer. 

 
5. Delegation 

 
5.1 The Engineer may delegate any of his duties and responsibilities to other people 

after notifying the Contractor and may cancel any delegation after notifying 
the Contractor. 

 
6. Communications 

 
6.1 Communications between parties which are referred to in the conditions are 

effective only when in writing. A notice shall be effective only when it is 
delivered (in terms of Indian Contract Act). 

 
7. Sub-Contracting 

 
7.1 The Contractor may subcontract any portion of work, up to a limit specified in 

contract data, with the approval of the engineer but may not assign the 
Contract without the approval of the Employer in writing. Subcontracting 
shall not alter the Contractor’s obligations. Sub-contracting of supply or 
specific items of work is not allowed. 

 
7.2 The sub-contractor must be registered in appropriate class and category for 

the part of work to be subcontracted. 
 

8. Other Contractors 

8.1 The Contractor shall cooperate and share the Site with other contractors, public 
authorities, utilities and the Employer between the dates given in the 
Schedule of other Contractor. The Contractors shall as refer to in the Contract 
Data, also provide facilities and services for them as described in the 
Schedule. The employer may modify the schedule of other contractors and 
shall notify the contractor of any such modifications. 
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9. Personnel 

9.1 The Contractor shall employ the key personnel named in the Schedule of Key 
Personnel as referred to in the Contract Data to carry out the functions stated 
in the Schedule or other personnel approved by the Engineer. The Engineer 
will approve any proposed replacement of key personnel only if their 
qualifications, abilities, and relevant experience are substantially equal to or 
better than those of the personnel listed in the Schedule. 

9.2 If the engineer asks the Contractor to remove a person who is a member of 
the Contractor Staff or his work force stating the reasons the Contractor shall 
ensure that the person leaves the Site within seven days and has no further 
connection with the work in the Contract. 

10. Employer’s and Contractors Risks 
 

10.1 The Employer carries the risk which these Contract states are Employer’s risks, 
and the Contractor carries the risks which these Contracts states are 
Contractors risk. 

11. Employer’s Risks 

 
11.1 The employer is responsible for the excepted risks which are (a) in so far as 

they directly affect the execution of the Works, the risks of war, hostilities, 
invasion, act of foreign enemies, rebellion, revolution, insurrection or military 
or usurped power, civil war, riot commotion or disorder (unless restricted to 
the Contractor’s employees), and contamination from any nuclear fuel or 
nuclear waste or radioactive toxic explosive. 

 
12. Contractor’s Risks 

12.1 All risks of loss of or damages to physical property and of personal injury and 
death which arise during and in consequence of the performance of the 
Contract other than the excepted risks are the responsibility of the 
Contractor. 

 
13. Insurance 

 
13.1 The Contractor shall provide, in the joint names of the Employer and the 

Contractor, insurance cover from the Start date to the end of the Defects 
Liability Period, in the amounts and deductibles stated in the Contract data 
for the following events which are due to the Contractor’s risks: 

 
(a) Loss of or damage to the works, Plant and materials, 

 
(b) Loss of or damage to Equipment 
(c) Loss of or damages of property (expect the Works, Plant, Materials and 

Equipment) in connection with the Contract; and 

(d) Personal injury or death. 

13.2 Policies and certificates for insurance shall be delivered by the Contractor to 
the Engineer for the Engineer’s approval before the Start Date. All such 
insurance shall provide for compensation to be payable in the types and 
proportions of currencies required to rectify the loss or damage incurred. 
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13.3 If the Contractor does not provide any of the policies and certificates required, 
the Employer may affect the insurance which the Contractor should have 
provided and recover the premiums the Employer has paid from payments 
otherwise due to the Contractor or, if no payment is due, the payment of the 
premiums shall be a debt due. 

13.4 Alterations to the terms of insurance shall not be made without the approval 
of the Engineer. 

 
13.5 Both parties shall comply with any conditions of the insurance policies. 

 
14. Site Investigation Report 

14.1 The Contractor in preparing the Bid shall rely on any site Investigation reports 
referred to in the Contract Data, supplemented by any information available 
to the Bidder. 

15. Queries about the Contract data 

15.1 The engineer will clarify queries on the Contract Data 
 

16. Contractor to Construct the Works 
 

16.1 The Contractor shall construct and install the works in accordance with the 
specification and Drawings. 

 
17. The Works to be completed by the Intended Completion Date 

17.1 The Contractor may commence execution of the Works on the Start Date and 
shall carry out the Works in accordance with the programmed submitted by 
the Contractor, as updated with the approval of the Engineer, and complete 
them by the Intended Completion date 

18. Approval by the Engineer 
 

18.1 The Contractor shall submit Specifications and Drawings showing the 
proposed Temporary works to the Engineer, who is to approve them if they 
comply with the Specifications and drawings. 

18.2 The Contractor shall be responsible for design of temporary works. 
 

18.3 The Engineer’s approval shall not alter the contractor responsibility for 
design of the Temporary works. 

 
18.4 The Contractor shall obtain approval of third parties to the design of the 

Temporary works where required. 
18.5 All Drawings prepared by the Contractors for the execution of the temporary 

or permanent work are subject to prior approval by the Engineer before their 
use. 

 
19. Safety 

19.1 The Contractor shall be responsible for the safety of all activities on the Site. 
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20. Discoveries 

20.1 Anything of historical or other interest or of significant value unexpectedly 
discovered on the site is the property of the Employer. The contractor is to 
notify the engineer of such discoveries and carry out the Engineer’s 
instructions for dealing with them. 

21. Possession of the Site 

21.1 The Employer shall give possession of all parts of the site to the Contractor. If 
possession of a part is not given by the date stated in the Contract Data the 
Employer is deemed to have delayed the start of the relevant activities and 
this will be a Compensation Event. 

21.2 If within 25% of the time limit of the project, 80% of possession of the site is 
not handed over to the Contractor, then contractor/ Employer may fore-close 
the contract. Contractor/Employer has to foreclose the work within as 
decided by Employer. After lapse of 25%-time limit and after 30 days 
foreclosure option will be closed. 

 
22. Access to the Site 

22.1 The Contractor shall allow the Engineer and any person authorized by the 
Engineer access to the Site, to any place where work in connection with the 
Contract is being carried out or is intended to be carried out and to any place 
where materials or plants are being manufactured/ fabricated/ assembled for 
the works. 

 
23. Instructions 

 
23.1 The Contractor shall carry out all instructions of the Engineer pertaining to 

works which comply with the applicable laws where the site is located. 

23.2 The Contractor shall permit the Employer to inspect the Contractor’s accounts 
and records relating to the performance of the Contractor and to have them 
audited by auditors appointed by the Employer, if so required by the 
Employer. 

24. Disputes 

24.1 If the Contractor is of the view that a decision taken by the Engineer was 
either outside the authority given to the Engineer by the Contract or that the 
decision was wrongly taken, the decision shall be referred to 
#Superintending Engineer (Higher Authority) within 30 days of the 
notification of the Engineer's decision. If the issue is not resolved, any party 
can refer the matter for conciliation within 30 days from the decision given by 
the #Superintending Engineer. 

 

24.2 
(a) For the work up to Rs.250 Cr., if any of the parties is not satisfied with 

the decision of the #Superintending Engineer, both the parties have to 
refer to the Chief Engineer concern for the conciliation process. 

 
(b) For the work more than Rs.250 Cr., if any of the parties is not satisfied 

with the decision of the #Chief Engineer, both the parties have to refer to 
the #Secretary, Roads & Building Department, Government of Gujarat 
for the conciliation process. 
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If the dispute is not resolved through the conciliation process, he may refer 
the dispute to Gujarat Public Works Contract Dispute Arbitration Tribunal. If 
the Contractor fails to refer a claim / dispute to the Higher Authority within 
14 days of the notification of the Engineer's decision, the Contractor shall not 
be entitled to any additional payment/claim if he doesn’t follow the above 
sequence in stipulated time and he should not stop the work. 

25. Procedure for Disputers 

 
25.1 The arbitration shall be conducted in accordance with the arbitration 

procedure stated in the Special Conditions of Contract. 

 

26. Deleted 
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B. TIME CONTROL 
27. Programmed 

 

27.1 Within the time stated in the Contract Data the Contractor shall submit to the 
Engineer for approval a Programmed showing the general methods, 
arrangements orders, and timing for all the activities in the works along with 
monthly cash flow forecast. 

 
27.2 An update of the Programmed shall be a programmed showing the actual 

progress achieved on each activity and the effect of the progress achieved on 
the timing of the remaining work including any changes to the sequence of  
the activities. 

 
27.3 The Contractor shall submit to the Engineer, for approval an updated 

programmed at intervals no longer than the period stated in the Contract 
data. If the Contractor does not submit an updated programmed within this 
period, the Engineer may withhold the amount stated in the Contract data 
from the next payment after the date on which the overdue programmed has 
been submitted. 

 
27.4 The Engineer’s approval of the programmed shall not alter the Contractor’s 

obligations. The Contractor may revise the programmed and submit it to the 
Engineer again at any time. A revised programmed is to show the effect of 
Variations and Compensations events. 

 
28. Extension of the Intended Completion Date 

 
28.1 The Engineer shall extend the Intended Completion Date if a compensation 

Event occurs or a Variation is issued which makes it impossible for 
completion to be achieved by the Intended Completion Date without the 
Contractor taking steps to accelerate the remaining work and which would 
cause the Contractor to incur additional cost. 

 
28.2 The Engineer shall decide whether and by how much to extend the Intended 

Completion Date within 35 days of the Contractor asking the Engineer for a 
decision upon the effect of a compensation event or Variation and submitting 
full supporting information. If the Contractor has failed to give early warning 
of a delay or has failed to cooperate in dealing with a delay, the delay by this 
failure shall not be considered in assessing the new Intended Completion 
Date. 

 
28.3 The Engineer shall within 14 days of receiving full justification from the 

contractor for extension of Intended Completion Date refer to the Employer 
his decision. The employer shall in not more than 21 days communicate to the 
engineer the acceptance or otherwise of the Engineer’s decision. If the 
employer fails to give his acceptance, the Engineer shall not grant the 
extension and the contractor may refer the matter under Clause 24.1 

 
29. Deleted 

 
30. Delays Ordered by the Engineer 
30.1  The Engineer may instruct the Contractor to delay the start or progress of any 

activity within the works. 
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31. Management Meetings 
31.1 Either the Engineer or the Contractor may require the other to attend a 

management meeting. The business of a management meeting shall be to 
review the plans for remaining work and to deal with matters raised in 
accordance with the early warning procedure. 

 
31.2 The Engineer shall record the business of management meetings and is to 

provide copies of his record to those attending the meeting and to the 
Employer. The responsibility of the parties for actions to be taken is to be 
decided by the Engineer either at the management meeting or after the 
management meeting and stated in writing to all who attended the meeting. 

 
32. Early Warning 

 
32.1 The Contractor is to warn the Engineer at the earliest opportunity of specific 

likely future events or circumstances that may adversely affect the quality of 
the work, increase the Contract price or delay the execution of works. The 
Engineer may require the contractor to provide an estimate of the expected 
effect of the future event or circumstance on the contract price and 
completion date. The estimate is to be provided by the Contractor as soon as 
reasonably possible. 

 
32.2 The Contractor shall cooperate with the Engineer in making and considering 

proposals for how the effect of such an event or circumstance can be avoided 
or reduced by anyone involved in the work and in carrying out any resulting 
instruction of the Engineer. 
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C. QUALITY CONTROL 
 

# 33. Identifying Defects/ Defect liability period 
 

33.1 : Defect liability period: The contractor shall be responsible to make good and 
remedy at his own expense any defect which may develop or may be noticed 
before the period mentioned hereunder from the certified date of completion. 
The Engineer in charge shall give the contractor a notice in writing about the 
defects and the contractor shall make good the same within 15 days of receipt 
of the notice. In the case of failure on the part of the contractor, the Engineer- 
in-charge may rectify or remove or re-execute the work at the risk & cost of 
the contractor. The Engineer-in-charge shall be entitled to appropriate the 
whole or any part of the amount of security deposit towards the expenses, if 
any, Incurred by him in rectification, removal or re-execution. The Defects 
Liability period shall be as under…. 

(a) For all works costing up to Rs. 50,000 (amount put to tender), the period shall 
be 3 Months from the certified date of completion. 

(b) For all works costing more than Rs. 50,000 and up to Rs. 1 crore (amount put 
tender), the period shall be 12 (Twelve) months from the certified date of 
completion or one monsoon, whichever is later. 

(c) For major projects costing more than Rs. 1 crore, the period shall be 36 
Months from the certified date of completion which should include three 
monsoons. 

(d) For original building works the defect liability period will be 4 years or elapse 
of 4 monsoon period following date of possession of building taken over by 
user agency following the certified date of completion, whichever is later. 
For the purpose of deciding the monsoon period, the 30th September shall be 
treated as the last date.  

 

33.2 Free maintenance guarantee period for works of building and allied system 
construction 
(a) Deleted 

 
(b)  Deleted 

 
(c) Building and allied system of MGPS, MOT, CSSD, Lift, Electrification, ELV, 

Water Supply System, Drainage System, HVAC contractor shall maintain in 
operational condition by repairing, replacing, renovating of any 
component of building or allied system above as per mention period Cl.33 
(D) also contractor shall deploy the qualified manpower for the operation 
of the system as per requirement  
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However, this amount shall be released against fixed deposit or bank 
guarantee pledged in the name of Executive Engineer after completion 
certificate of work is issued. 

 
(1) Deleted 

(2) Deleted 

(3) Deleted 

(4) Deleted 
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further that such interruption and diversion shall be undertaken by the 

Contractor only with the prior written approval of the Executive Engineer 

which approval shall not be unreasonably withheld. For the avoidance of 

doubt, it is agreed that the Contractor shall at all times be responsible for 

ensuring safe operation of the road. 

33.3 The Engineer shall check the Contractor’s work and notify the Contractor of 
any defects that are found. Such checking shall not affect the Contractor’s 
responsibilities the Engineer may instruct the Contractor to search for a 
Defect and to uncover and test any work that the Engineer considers may 
have a Defect. 

34. Tests 
 

34.1 If the engineer instructs the Contractor to carry out a test not specified in the 
Specification to check whether any work has a Defect and the test shows that 
it does, the Contractor shall pay for the test and any samples. If there is no 
defect the test shall be a Compensation Event. 

 
34.2 #1% of the amount of work done should be deducted from R.A. Bill of the 

contractor for testing the quality of material workmanship, irrespective of 
actual charges. We may allow testing certificates of GERI or Government 
approved Lab by R&B Department/ PIU. 

 

34.3 Agency has to establish testing laboratory on site for the various test to be 
carried out in the work for this purpose agency shall construct a pukka 
laboratory building with all facility on site at location specified by the 
engineer in charge. Penalty as per R&B Circular no._________ Dt._________. 

 
35. Correction of defects 

 
35.1 The engineer shall give notice to the Contractor of any defects before the end 

of the defects Liability Period, which begins at Completion and is defined in 
the contract data. The Defects Liability Period shall be extended for as long as 
Defects remain to be corrected. 

35.2 Every time notice of a Defect is given, the Contractor shall correct the notified 
defect within the length of time specified by the Engineer’s notice. 

36. Uncorrected Defects 

36.1 If the Contractor has not corrected a defect within the time specified in the 
Engineer’s notice, the Engineer will assess the cost of having the Defect 
corrected, and the Contractor will pay this amount. 
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37. Bill of Quantities 

D. COST CONTROL 

 

37.1 The bill of Quantities shall contain items for the constructions, installation, 

testing and commissioning work to be done by the Contractor. 

 
37.2 The bill of Quantities is used to calculate the Contract price. The Contractor is 

paid for the quantity of the work done at the rate in the Bill of Quantities for 

each item. 

 
38. Change in the Quantities 

 
38.1 The Engineer shall have power to make any alterations in or addition to the 

original specifications , drawings, designs and instructions that may appear to 

him to be necessary or advisable during the progress of the work and the 

contractor shall be bound to carry out the work in accordance with any 

instruction in this connection which may be given to him in writing signed by 

the Engineer and such alteration shall not invalidate the contract and any 

additional work which the contractor may be directed to do in the manner 

above specified as part of the work shall be carried out by the contractor on 

the same conditions in all respects on which he agreed to do the main work 

and at the same rate as are specified in the tender for the main work. 

 
Except that when the quantity of any item exceeds the quantity as in the 

tender by more than 130%, the contractor will be paid for the quantity in 

excess of 130%, at the rate entered in the SOR of the year during which the 

excess in quantity is first executed. 

 
39. Variations 

 

39.1 All Variations shall be included in updated programmed produced by the 

Contractor. 

40. Payments for Variations 
 

40.1 If the additional or altered work includes any class of work for which no rate 

is specified in this contract, then such class of work shall be carried out as 

under. 

 
(i) At the rate derived from the item within the contract which is comparable to 

the one involving additional or altered class of work; where there are more 

than one comparable items, the item of the contract which is nearest in 

comparison with regard to class or classes of the work involved shall be 

selected and the decision of the Superintending Engineer as to the nearest 

comparable item shall be final and binding on the contractor. 

 
(ii) If the rate cannot be derived in accordance with (i) above, such class of works 

shall be carried out at the rate entered in the Schedule of Rates of the division 
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for the year in which the tender was received, increased or decreased by the 

percentage by which the tender amount is more or less as compared to the 

amount arrived at the rates in the “Schedule of Rates” of the Division in the 

year in which the tender was received. If the Schedule of rates of the Division 

does not contain all the items, the percentage increase or decrease of the 

tender shall be calculated considering such items which were included in the 

“Scheduled Rates” of the division for the year and for materials consumed on 

such item the rate to be charged would be the basic rate taken into account 

for fixing the rate in S.O.R. referred to above. 

 
(iii) If it is not possible to arrive at the rate from (i) and (ii) above, such class of 

work shall be carried out at the rate decided by the competent authorities on 

the basis of detailed rate analysis after hearing the contractor before a 

Committee of two Superintending Engineers stationed at the same place or 

the nearest place. 

 
40.2 If the additional or altered work, for which no rate is entered in the “Schedule 

of Rates” of the Division is ordered to be carried out before the rate is agreed 

upon, then the contractor shall within seven days of the date of receipt by him 

of the order to carry out the work, inform the Engineer-in-charge of the rate, 

which it is his intention to charge for such class of work and if the Engineer in 

charge does not agree to this rates, he shall by notice in writing be at liberty  

to cancel his order to carry out such class of work and arrange to carry it out 

in such manner as he may consider it advisable, provided always that if the 

contractor shall commence work or incur any expenditure in regard thereof 

before the rates shall have been determined as lastly herein before 

mentioned, then in such cases he shall only be entitled to be paid in respect of 

the work carried out or expenditure incurred by him prior to the date of the 

determination of the rate as aforesaid according to such rate or rates as shall 

be fixed by the Engineer-in-charge. In the event of the dispute, the decision of 

the Superintending Engineer of the Circle shall be final. 

Where, however, the work is to be executed according to the designs, 

drawings and specifications recommended by the contractor and accepted by 

the competent authority, the alternation above referred to shall be within the 

scope of such designs, drawings and specifications appended to the tenders. 

The time limit for the completion of the work shall be extended in the 

proportion that the increase in the cost occasioned by alterations bears to the 

cost of the original work and the certificate of the Engineer-in-charge as to 

such proportion shall be final and conclusive. 

 
41. Cash Flow Forecasts 

 
41.1 When the programmed is updated, the contractor is to provide the engineer 

with an updated cash flow forecast. 
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42. Payment certificates. 

42.1 The Contractor shall submit to the Engineer monthly statements of the 

estimated value of the work completed less the cumulative amount certified 

previously. 

 
42.2 The Engineer shall check the Contractor’s monthly statement within 14 days 

and certify the amount to be paid to the Contractor after taking in to account 

any credit or debit for the month in question in respect of materials for the 

works in the relevant amounts and under conditions set forth in sub-clause 

32.3 of the Contract Data (secured Advance). 

42.3 The value of work executed shall be determined by the Engineer. 
 

42.4 The value of work executed shall comprise the value of the quantities of the 

items in the Bill of Quantities completed. 

42.5 The value of work executed shall include the valuation of variations and 

compensation events. 

42.6 The Engineer may exclude any item certified in a previous certificate or 

reduce the proportion of any item previously certified in any certificate in the 

light of later information 

 
43. Payments 

 
43.1 Payments shall be adjusted for deductions for advance payments, retention, 

other recoveries in terms of the contract and taxes at source, as applicable 

under the law. The Employer shall pay the Contractor the amounts certified 

by the Engineer within 28 days of the date of each certificate. 

43.2 Payment of GST (prevailing rates) on the amount payable under the contract 

to the Contractor will be made by the Employer. Hence, it is the responsibility 

of the contractor to pay the GST to the concerned Authority of Government. 

We should decide policy for estimate base on R&B SOR other than 2023-24 

and other RA items and electrical items. 

43.3 Items of the works for which no rate or price has been entered in will not be 

paid by the Employer and shall be deemed covered by other rates and prices 

in the Contract. 

 
44. Compensation events 

 
44.1 The following are compensation Events unless they are caused by the 

Contractor: 

(a) The Employer does not give access to a part of the Site by the site 

Possession date stated in Contract data to the Contractor 

 
44.2 In case of compensation event occurs and it prevents the work being 

completed beyond the Intended Completion Date then Authority will approve 
Extension of Time with eligible contractual price escalation. 
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45. Tax 
 

45.1 The rates quoted by the Contractor must be inclusive of all taxes prevailing on 

due date of bid submission except GST. However, any subsequent changes in 

the tax structure by Government after due date of bid submission will be 

compensated (+/-) on availability or submission of actual documentation. 

Contractor will have to intimate Engineer regarding changes occurred in the 

tax structure after bid submission. If the contractor fails to provide such 

information and if any financial obligation may arise due to change in tax 

structure, same will be recovered from the contractor. 

 
45.2 GST will be paid separately on the bills. Hence, it is the responsibility of the 

contractor to pay the GST to the concerned Authority. Ref. 43.2 

 
46. Currencies. 
46.1 All payment shall be made in Indian Rupees. 

 
47. Price Adjustment 

 
47.1 Contract price shall be adjusted for increase or decrease in rates and price of 

labour, materials, fuels and lubricants in accordance with the following 

principles and procedures and as per formula given in the contract data: 

 
(a) The price adjustment shall apply for the work done from the start date 

given in the contract data up to end of the initial intended completion date 
or extensions granted by the Engineer and shall not apply to the work 
carried out beyond the stipulated time for reasons attributable to the 
contractor. 

(b) The price adjustment shall be determined during each month from the 
formula given in the contract data. 

(c) Following expressions and meanings during to the work done during each 
month 
R = Total value of work done during the month. It would include the 
amount of secured advance granted, if any, during the month less the 
amount of secured advance recovered, if any during the month. It will 
exclude value for works executed under variations for which price 
adjustment will be worked separately based on the terms mutually 
agreed. 

 
47.2 To the extent that full compensation for any rise or fall in costs to the 

contractor is not covered by the provisions of this or other clause in the 

contract, the unit rates and prices included in the contract shall be deemed to 

include amounts to cover the contingency of such other rise or fall in costs. 

 
48. Retention 

 
48.1 The Employer shall retain from each payment due to Contractor the 

proportion stated in the Contract Data until Completion of the whole of the 

Works. 
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48.2 On Completion of the whole of the Works half the total amount retained is 

repaid to the Contractor and half when the Defects Liability Period has passed 

and the Engineer has certified that all Defects notified by the Engineer to the 

Contractor before the end of this period have been corrected. 

 
48.3 On completion of the whole works, the contractor may substitute retention 

money with an “on demand” Bank guarantee. 

 
In case, Contractor requests for refund of the Retention Money 

deducted by the Employer under the provision of this clause, Employer shall 
consider the said request of the Contractor provided that the refund 
hereunder shall be made in tranches of not less than 1% (One Percent) of the 
Contract Price and Contractor furnishes an irrevocable and unconditional 
Bank guarantee for an equal amount substantially in the format of Bank 
Guarantee for Performance Guarantee enclosed with SBD and valid up to 60 
day beyond the scheduled / extended Defects Liability Period. On completion 
of the whole works, the contractor has however an option to submit a fresh 
irrevocable and unconditional Bank Guarantee for an amount equal to 5% of 
the total value of work executed substantially in the format of Bank Guarantee 
for Performance Guarantee enclosed with SBD and valid up to 60 days beyond 
the Defect Liability Period and yet refund the Retention Money Bank 
Guarantee submitted for refund of Retention Money. 

 
49. Liquidated Damages 

 
49.1 The Contractor shall pay liquidated damages to the Employer at the rate per 

day stated in the Contract Data for each day that the Completion Date is later 

than the Intended Completion Date (for the whole works or the milestone as 

stated in the contract data). The total amount of liquidated damages shall not 

exceed the amount defined in the Contract Data. The Employer may deduct 

liquidated damages from payment due to the Contractor. Payment of 

liquidated damages does not affect the Contractor’s liabilities. 

 
49.2 If the Intended Completion Date is extended after liquidated damages have 

been paid, the Engineer shall correct any overpayment of liquidated damages 

by the Contractor by adjusting the next payment certificate. The Contractor 

shall not be entitled for any interest on the over payment calculated from the 

date of payment to the date of repayment. 

 
49.3 If the contractor fails to comply with the time for completion as stipulated in 

the tender, then the contractor shall pay to the employer the relevant sum 

stated in the Contract Data as Liquidated damages for such default and not as 

penalty for everyday or part of day which shall elapse between relevant time 

for completion and the date stated in the taking over certificate of the whole 

of the works on the relevant section, subject to the limit stated in the contract 

data. 

The employer may, without prejudice to any other method of recovery 

deduct the amount of such damages from any monies due or to become due to 

the contractor. The payment or deduction of such damages shall not relieve 
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the contractor from his obligation to complete the works on from any other of 

his obligations and liabilities under the contract. 

 
49.4 If, before the Time for Completion of the whole of the Works or, if applicable 

any Section, a Taking Over Certificate has been issued for any part of the 

Works or of a Section, the liquidated damages for delay in completion of the 

remainder of the Works or of that Section shall, for any period of delay after 

the date stated in such Taking-Over-Certificate, and in the absence of 

alternative provisions in the Contract, be reduced in the proportion which the 

value of the part so certified bears to the value of the whole of the Works or 

Section, as applicable. The provisions of this Sub-clause shall only apply to the 

rate of liquidated damages and shall not affect the limit thereof. 

 
50 Bonus 

 
50.1 If the contractor achieves completion of the whole of the works prior to the 

intended Completion Date prescribed in Contract Data the Employer shall pay 

to the contractor a sum stated in Contract Data as bonus for every completed 

month but subjected to maximum amount as stated in Contract Data; 

which shall elapse between the date of completion of all items of works as 

stipulated in the contract, including variations ordered by the Engineer and 

the time prescribed in Clause 17. 

 
50.2 Bonus shall be paid only to works amounting to above INR 5 crore with time 

limit of the works is equal or more than 6 months. The bonus would be paid 

as under 

 

% of Time Saved % of Initial Contract Price 
entitled for Bonus 

50 % 5% 

40 % 4% 

30 % 3% 

20 % 2% 

10 % 1% 

Less than 10% 0% 

 
51. Advance Payment. 

 
51.1 The Employer shall make advance payment (not to be paid less than two 

installments except in special circumstances for which the reason to be 

Recorded in writing) to the Contractor of the amounts stated in the Contract 

Date by the date stated in the Contract Date, against provision by the 

Contactor of an Unconditional Bank Guarantee in a form and by a bank 

acceptable to the Employer in amounts and currencies equal to be at least 

110% of the advance payment. The guarantee shall remain effective until the 
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advance payment has been repaid, but the amount of the guarantee shall be 

progressively reduced by the amounts repaid by the Contractor. The 

Mobilization advance would be deemed as interest bearing advance at an 

interest rate of 10 % to be compounded, quarterly. 

 
51.2 The Contractor is to use the advance payment only to pay for Equipment, 

plant and Mobilization expenses required specifically for execution of the 

Works. The Contractor shall demonstrate that advance payment has been 

used in this way by supplying copies of invoices or other documents to the 

engineer. 

 
51.3 The advance payment shall be repaid by deduction proportionate amount 

from payments otherwise due to the Contractor, following the schedule of 

completed percentages of the Works on a payment basis. No account shall be 

taken of the advance payment or its repayment in assessing valuations of 

work done, variations, price adjustments, Compensation Events, or Liquidated 

damages. 

 
51.4 Deleted 

 
52. Securities 

 
52.1 The performance Security (including additional security for unbalanced bids) 

shall be provided to the Employer no later than the date specified in the  

Letter of Acceptance and shall be issued in an amount and form and by a bank 

or surety acceptable to the Employer, and denominated in Indian Rupees. The 

performance Security shall be valid until a date 60 days from the date of 

expiry of Defects Liability Period and the additional security for unbalanced 

bids shall be valid until a date 28 days from the date of issue of the certificate 

of completion. 

 
53. Deleted 

 
54. Cost of Repairs. 

 
54.1 Loss or damage to the Works or Materials to be incorporated in the Works 

between the Start date and the end of Defects Correction periods shall be 

remedied by the Contractor at the Contractor’s cost if the loss or damages 

arises from the Contractor’s acts or omissions. 
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E. FINISHING THE CONTRACT 
 

55. Completion 
 

55.1 The Contractor shall request the Engineer to issue a Certificate of Completion 

of the works and the Engineer will do so upon deciding that the work is 

completed. 

 
56. Taking Over 

 
56.1 The Employer shall take over the Site and the Works within seven days of the 

Engineer issuing a certificate of Completion. 

 

57. Final Account 
 

57.1 The Contractor shall supply to the Engineer a detailed final account of the 

total amount that the Contractor considers payable as full and final settlement 

of all claims under the Contract for items before the end of the Defects 

Liability Period. The Engineer shall issue a Defect Liability Certificate and 

certify any final payment that is due to the Contractor within 56 days of 

receiving the Contractor's account if it is correct and complete. If it is not, the 

Engineer shall issue within 56 days a schedule that states the scope of the 

corrections or additions that are necessary. If the Final Account is still 

unsatisfactory after it has been resubmitted, the Engineer shall decide on the 

amount payable to the Contractor and issue a payment certificate, within 56 

days of receiving the Contractor’s revised account. 

57.2 If reversal in characteristic of tender (L1 becoming L2) on account of excesses 

and savings in final account is observed, the Engineer/Employer shall be at 

liberty to restrict the final payment of BOQ items to the lowest amount 

evaluated of the bids considering the final quantities and the rates quoted 

including the rebates if any. Payment of variation items shall however be 

made at the rates approved by the Employer, within 90 days from the  

physical completion of work. (Applicable for item rate tender only) 

 Operating and Maintenance Manuals 
 

57.3 If “as built” drawings and/or operating and maintenance manuals are 

required, the Contractor shall supply them by the dates stated in the Contract 

data. 

 
57.4 If the Contractor does not supply the Drawings and/or manuals by the dates 

stated in the Contract data, or they do not receive the Engineer’s approval, the 

Engineer shall withhold the amount stated in the Contract Data from 

payments due to the Contractor. 

 
58. Termination 

58.1 The Employer or the Contractor may terminate the Contract if the other party 

causes a fundamental breach of the Contract. 
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58.2 Fundamental breaches of Contract include, but shall not be limited to the 

following: 

1. The contractor stops work for 28 days when no stoppage of work is 
shown on the current programmed and the stoppage has not been 
authorized by the Engineer 

 
2. The Engineer instructs the Contractor to delay the progress of the Works 

and the instructions is not withdrawn within 28 days; 
 

3. The Employer or the Contractor is made bankrupt or goes into liquidation 
other than for a reconstructions or amalgamation 

 
4. A payment certified by the Engineer is not paid by the Employer to the 

Contractor within 56 days of the date of the Engineer’s certificate 
 

5. The Engineer gives Notice that failure to correct a particular Defect is a 
fundamental breach of Contract and the Contractor fails to correct it 
within a reasonable period of time determined by the Engineer; 

 
6. The Contractor does not maintain a security which is required; 

 
7. The Contractor has delayed the completion of works by the number of 

days for which the maximum amount of liquidated damages can be paid as 
defined in the Contract data; and 

 
8. If the Contractor, in the judgment of the Employer has engaged in corrupt 

or fraudulent practices in competing for or in executing the Contract. 
 

For the purpose of this paragraph: “corrupt practice” means the 

offering, giving, receiving or soliciting of anything of value to influence the 

action of a public official in the procurement process or in contract execution. 

“Fraudulent practice” means a misrepresentation of facts in order to influence 

a procurement process or the execution of a contract to the detriment of the 

borrower, and includes collusive practice among Bidders (prior to or after bid 

submission) designed to establish bid prices at artificial non-competitive 

levels and to deprive the Borrower of the benefits of free and open 

competition. 

 
58.3 When either party to the Contract gives notice of a breach of contract to the 

Engineer for a cause other than those listed under Sub Clause 59.2 above, the 

Engineer shall decide whether the breach is fundamental or not. 

 
58.4 Notwithstanding the above, the employer may terminate the Contract for 

convenience. 

 
59. Payment upon Termination 

59.1 If the Contract is terminated because of a fundamental breach of Contract by 

the Contractor, the Engineer shall issue a Certificate for the value of the work 

done less advance payments received up to the date of the issue of the 
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certificate, less other recoveries due in terms of the contract, less taxes due to 

deducted at source as per applicable law and less the percentage to apply to 

the work not completed as indicated in the Contract data. Additional 

Liquidated Damages shall not apply. If the total amount due to the Employer 

exceeds any payment due to the Contractor the difference shall be a debt 

payable to the Employer. 

59.2 If the Contract is terminated at the Employer’s convenience or because of a 

fundamental breach of Contract by the Employer, the Engineer shall issue a 

certificate for the value of the work done, the cost of balance material brought 

by the contractor and available at site, the reasonable cost of removal of 

equipment, repatriation of the Contractor’s personnel employed solely on the 

works, and the Contractor’s cost of protecting and securing the Works and 

less advance payment received up to the date of the certificate, less other 

recoveries due in terms of the contract and less taxes due to deducted at 

source as per applicable law. 

60. Property 

60.1 All materials on the Site, Plant Equipment, Temporary Works and Works are 

deemed to be property of the Employer, if the Contract is terminated because 

of a Contractor’s default. 

 
61. Release from Performance 

61.1 If the Contract is frustrated by the outbreak of war of by any other event 

entirely outside the control of either the Employer or the Contractor the 

Engineer shall certify that the Contract has been frustrated. The Contractor 

shall make the Site safe and stop work as quickly as possible after receiving 

this certificate and shall be paid for all work carried out before receiving it 

and for any work carried out afterwards to which commitment was made. 
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F. SPECIAL CONDITIONS OF CONTRACT 

 
62. LABOUR 

 
The Contractor shall, unless otherwise provided in the Contract, make 

his own arrangements for the engagement of all staff and labour, local or 

other, and for their payment of housing, feeding and transport. 

 
The Contractor shall, if required by the Engineer, deliver to the 

Engineer a return in detail, in such form and at such intervals as the Engineer 

may prescribe, showing the staff and the numbers of the several classes of 

labour from time to time employed by the Contractor on the site and such 

other information as the Engineer may require. 

 
63. COMPLIANCE WITH LABOUR REGULATIONS 

 
During continuance of the contact, the Contractor and his sub- 

contractor shall abide at all times by all existing labour enactments and rules 

made thereunder, regulations, notification and bye laws of the State or central 

Government or local authority and any other labour law (including rules), 

regulations, bye laws that may be passed or notifications that may be issued 

under any labour law in future either by the State or the Central Government 

or the local authority. Salient features of some of the major labour laws that 

are applicable to the construction industry are given below. The Contractor 

shall keep the Employer indemnified in case any action is taken against the 

Employer by the competent authority on account of contravention of any of 

the provisions of any Act or rules made thereunder, regulations or 

notifications including amendments. If the Employer is caused to pay or 

reimburse, such amounts as may be necessary to cause or observe, or for 

observance of the provisions stipulated in the notifications/bye 

laws/Acts/Rules/regulations including amendments, if any, on the part of the 

Contractor, the Engineer/employer shall have the right to deduct any money 

due to the Contractor including his amount of performance security. The 

Employer/Engineer shall also have the right to recover from the Contractor 

any sum required or estimated to be required for making good the loss or 

damage suffered by the Employer. 

The employees of the Contractor and the Sub-Contractor in no case shall be 

treated as the employees of the Employer at any point to time. 
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SALIENT FEATURES OF SOME MAJOR LABOUR AND OTHER LAWS APPLICABLE TO 
ESTABLISHMENTS ENGAGED IN BUILDING AND OTHER CONSTRUCTIONS WORK 

 
A) Workmen Compensation Act 1923 :- The Act provides for compensation in 

case of injury by accident arising out of and during the course of employment. 
 

B) Payment of Gratuity Act. 1972 :- Gratuity is payable to an employee under the 
Act on satisfaction of certain conditions on separation if an employee has 
completed 5 years’ service or more on death, the rate of 15 days wages for every 
completed year of service. The Act is applicable to all establishments employing 
10 or more employees. 

 
C) Employees P.F. and Miscellaneous Provision Act 1952:- The Act Provides for 

monthly contributions by the employer plus workers @ 10% or 8.33% The 
benefits payable under the Act are : 

 
1. Pension or family pension on retirement or death, as the case may be. 
2. Deposit linked insurance on the death in harness of the worker. 
3. Payment of P.F. accumulation on retirement/death etc. 

 
D) Maternity Benefit Act 1951 :- The Act provides for leave and some other 

benefits to women employees in case of confinement or miscarriage etc. 
 

E) Contract Labour (Regulation & Abolition) Act 1970 : The Act provides for 
certain welfare measures to be provided by the Contractor to contract labour and 
in case the Contractor fails to provide, the same are required to be provided, by 
the Principal Employer by Law. The principal Employer is required to take 
Certificate of Registration and the Contractor is required to take license from the 
designated Officer. The Act is applicable to the establishments or Contractor of 
Principal Employer, if they employ 20 or more contract labour. 

 
F) Minimum Wages Act 1948 :- The Employer is supposed to pay not less than the 

Minimum Wages fixed by appropriate Government as per provisions of the Act, if 
the employment is a scheduled employment. Construction of Building, Roads, 
Runways are scheduled employment. 

 
G) Payments of wages Act 1936:- It lays down as to by what date the wages are to 

be paid, when it will be paid and what deductions can be made from the wages 
of the workers. 

 
H) Equal remunerations Act 1979 :- The Act provides for payment of  equal 

wages for work of equal nature to Male and Female workers and for not making 
discrimination against female employees in the matter of transfer, training and 
promotions etc. 

 
I) Payments of Bonus Act 1965 :- The Act is applicable to all establishments 

employing 20 or more employees. The Act provides for payments of annual 

bonus subject to a minimum of 8.33% of wages and maximum of 20 % of wages 

to employees drawing Rs. 3500/- per month or less. The bonus to be paid to 

employees getting Rs, 2500/- per month or above Rs. 3500/- per month shall be 

worked out by taking wages as Rs. 2500/- per month only. The Act does not 



 

Page 95 of 162 
 

apply to certain establishments. The newly set-up establishments are exempted 

for five years in certain circumstances. Some of the State Governments have 

reduced the employment size from 20 to 10 for the purpose of applicability of 

this Act. 

 
J) Industrial Disputes Act 1947 :- The Act lays down the machinery and 

procedure for resolutions of Industrial disputes, in what situations a strike or 

lock-out becomes illegal and what are the requirements for laying off or 

retrenching the employees or closing down the establishment. 

 
K) Industrial employment (standing Orders) Act 1946 :- It is applicable to all 

establishments employing 100 or more workmen (employment size reduced by 

some of the State and Central Government to 50). The Act provides for laying 

down rules governing the conditions of employment by the Employer on  

matters provided in the Act and get the same certified by the designated 

Authority. 

 
L) Trade Unions Act 1926:- The Act lays the procedure for registration of trade 

unions of workmen and employers. The Trade Unions registered under the Act 

have given certain immunities from civil and criminal liabilities. 

 
M) Child Labour (Prohibition & Regulation Act 1986 :- The Act prohibits 

employment of children below 14 years of age in certain occupations and 

process and provides for regulation of employment of children in all other 

occupations and processes. Employment of Child labour is prohibited in Building 

and Construction Industry. 

N) Inter – State Migrant workmen’s (Regulation of Employment & Conditions 

of service) Act 1979:- The Act is applicable to an establishment which employs 

5 or more inter-state migrant workmen through an intermediary (who has 

recruited workmen in one state for employment in the establishment situated in 

another state).The inter-state migrant workmen, is an establishment to which 

this Act becomes applicable, are required to be provided certain facilities such as 

housing, medical aid, traveling expenses from home upto the establishment and 

back, etc. 

 
O) The Building and Other Construction workers (Regulation of employment 

and Conditions of Service) Act 1996 and the Cess Act of 1996:- All the 

establishments who carry on any building or other constructions work and 

employ 10 or more workers are covered under this Act. 

All such establishments are required to pay cess at the rate not exceeding 1% of 

the cost of construction as may be modified by the government. The Employer of 

the establishment is required to provide safety measures at the Building or 

construction work and other welfare measures, such as canteens, First Aid 

facilities, Ambulance, Housing accommodations for workers near the workplace 

etc. The Employer to whom the Act applies has to obtain a registration 

certificate from the Registering Officers appointed by the Government. 
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P) Factories Act 1948 :- The Act lays down the procedure for approval of plans 

before setting up a factory, health and safety provisions, welfare provisions, 

working hours, annual earned leave and rendering information regarding 

accidents or dangerous occurrences to designated authorities. It is applicable to 

premises employing 10 persons or more with aid of power or 20 or more 

persons without the aid of power engaged in the manufacturing process. 

Q) Royalty charges-The contractor shall pay the royalty to the competent 

authority as per rule. The royalty charges paid shall be borne by the 

contractor and shall not be reimbursed by the Employer. 

R) Following Pollution control Acts and amendments made  thereof 

from time to time shall be applicable. 

1. Water (Preservation and control of Pollution) Act, 1974 
2. Air (Prevention and Control of Pollution Act 1981 
3. Environmental (Protection) Act 1986 

 
The contractor must commit to adopting Environmental  

management plan for best energy use, waste management, the reduction 
of pollution as in EMS (Environmental Management system)ISO-14001- 
2015 

 
64. ARBITRATION (GCC Clause 24) 

The procedure for arbitration will be as follows: - 

 
24.1 If the Contractor is of the view that a decision taken by the Engineer was either 

outside the authority given to the Engineer by the Contract or that the decision 
was wrongly taken, the decision shall be referred to #Superintending 
Engineer (Higher Authority) within 14 days of the notification of the 
Engineer's decision. If the issue is not resolved, any party can refer the matter 
for conciliation within 15 days from the decision given by the #Superintending 
Engineer. 

 

24.2 
(a) For the work up to Rs.250 Cr., if any of the parties is not satisfied with the 

decision of the #Superintending Engineer, both the parties have to refer to 
the #Chief Engineer concerned for the conciliation process. 

(b) For the work more than Rs.250 Cr., if any of the parties is not satisfied 
with the decision of the Chief Engineer, both parties have to refer to the 
#Secretary, Health Department, Government of Gujarat for the conciliation 
process. 

If the dispute is not resolved through the conciliation process, 
contractor may refer the dispute to Gujarat Public Works Contract Dispute 
Arbitration Tribunal. If the Contractor fails to refer a claim / dispute to the 
Higher Authority within 14 days of the notification of the Engineer's 
decision, the Contractor shall not be entitled to any additional 
payment/claim if he doesn’t follow the above sequence in stipulated time. 
However, during such period, he would not stop the work in any case. 
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SECTION - 4 

CONTRACT DATA 
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#CONTRACT DATA 

 
 

Item marked “N/A” do not apply to this Contract. 

 
 

Clause Reference With 
respect To section 3 

 

1. The Employers is [CL.1.1] 
 Name: Principal Secretary, Health and Family Welfare Department  
 Address: ………………………………….  
 Name of authorized Representative (Chief Engineer, PIU)  

2. The Engineer is Superintending Engineer.  
 Name of Authorized Representative: Executive Engineer  

3. The Defects Liability Period is ................. years from the date of 

completion. 

[CL.1.1&33] 

4. The Start Date shall be 1st days for the date of issue of the Notice 

to proceed with the work. 

[CL.1.1] 

5. The Intended Completion Date for the whole of the works is 

………… Months after start of work with the following milestones: 

[CL.1.1,17&2] 

 Milestone dates: 

Physical works to be completed Period from the start date 
Milestone 1 i.e. .…… % .................................. days. 

Milestone 2 i.e. …..... % .................................. days. 

Milestone 3 i.e. ……..% .................................. days. 

Milestone 4 i.e. ……..% .................................. days. 

[CL.2.2& 49.1] 

6. The Site is located at………………………………………….. [CL.1.1] 

7. The name and identification number of the Contract is: [CL.1.1] 

8. The works consist of ........................................... with items as per 

B.O.Q. The works shall, inter alia, include the following, as 

Specified or as directed: 

[CL.1.1] 

 (A) Road Works 

Site clearance; setting – out and layout; widening of existing 
carriageway and strengthening including camber corrections; 
construction of new road/ Parallel service road; bituminous pavements 
remodeling/construction of Junctions, intersections, bus bays, lay-bays; 
supplying and placing of drainage Channels, flumes, guard posts and 
guard other related items; construction/extension of cross drainage 
works, bridge, approaches and other related stones; protective works 
for roads/bridge; all aspects of quality assurance of various 
components of the works; rectification of The defects in the completed 
works during the Defects Liability Period; submission of “As- built’’ 
drawings and any other related documents; and other item of work as 
may be required to be carried out for completing the work in 
accordance with the drawings and the provisions of the contract and to 
ensure safety. Delete 
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 (B) Bridge Works 

Site clearance; setting out, provision of foundations, piers abutments 

and bearing; prestressed/reinforced cement concrete superstructure; 

wearing coat, hand railings, expansion joints, approach slabs, drainages 

spouts/ downtake pipes, arrangements for fixing light posts, water 

mains, utilities etc; provision of suitably designed protective works; 

providing wing/return walls; provision of road markings, road signs 

etc.; all aspects of quality assurance; clearing the site and handing over 

the works on completion; rectification of the defects during the Defects 

Liability Period and submission of “As-built” drawings and  other 

related documents; and other items of work as may be required to be 

carried out for completing the works in accordance with the drawings 

and the provisions of the contract and to Insure safety Delete 

 

 (C) Building Works 
(D) Other Items 

 
Any Other Items as required to fulfill all contractual obligations as per the Bid 
documents. 

[CL.1.1] 

10. The following documents also form part of the Contract: 
  As per clause 2-3   

[CL.2.3(9)] 

11. The law which applies to the Contract is the law of Union of India [CL.3.1] 

12. The language of the Contract documents is English [CL.3.1] 

13. Limit of subcontracting 25% of the Initial Contract Price [CL.7.1] 

14. The Schedule of Other Contractors [CL.8] 

15. The Schedule of Key Personnel As per Annex – II to Section I [CL.9] 

16. The minimum insurance cover for physical property, injury and death 

is Rs. 5 lakhs per occurrence with the number of occurrences limited  

to four. After each occurrence, the contractor will pay an additional 

premium necessary to make insurance valid for four occurrences 

always. 

[CL13] 

17. Site Investigation report [CL.14] 

18. The Site Possession dates shall be …………………….. [CL.21] 

19. The period for submission of programme for approval of the engineer 
shall be 21 days from the issue of Letter of Acceptance. 

[CL. 27.1] 

20. The period between program updates will be ........... days. [CL.27.3] 

21. The amount to be withheld for late submission of an updated 
programme shall be Rs ................ lakhs 

[CL. 27.3] 

22. The following events shall also be Compensation Events 
Substantially adverse ground conditions encountered during the 
course of execution of work not provided for in the bidding document. 

(i) Removal of underground utilities detected subsequently 

(ii) Significant changes in classification of soil requiring 

additional mobilization by the contractor, e.g. ordinary soil 

to rock excavation, 

(iii) Removal of unsuitable material like marsh, debris dumps, 

etc. not caused by the contractor. 

[CL. 44] 
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 (iv) Artesian conditions 

(v) Seepage, erosion landslide 

(vi) River training requiring protection of permanent work 

(vii) Presence of historical, archeological or religious structures, 

monuments interfering with the works 

(viii) Restriction of access to ground imposed by civil, judicial, or 

military authority 

 

23. The currency of the Contract is Indian Rupees [CL. 46] 
24. The formula (e) for adjustment of prices are as under: 

• If any of the commodities like Cement, Steel or Bitumen are not 
found applicable in a work, the weight component of that 
commodities {i.e. ‘Cement’ (Pc), ‘Steel’ (Ps) or ‘Bitumen' (Pb) as 
indicated in SBD for the purpose of Price Adjustment} shall be 
clubbed with the weight component of ‘Other Material’ (Pm), such 
that the gross % weight of the components shall remain as 100% . 

R = value of work as defined in Clause 47.1 of Conditions of Contract 

Adjustment for labour component 

(i) Price adjustment for increase or decrease in the cost due to 
labour shall be paid in accordance with the following formula: 

 
VL = 0.85 x (Pl/100) x R x (Li – L0)/L0 

VL = Increase or decrease in the cost of  work  during  the  
month under consideration due to changes in rates for 
local labour 

L0 = The consumer price index for industrial workers for the 
State on 28 days preceding the scheduled date of 
opening of technical Bids as published by Labour 
Bureau, Ministry of Labour, Government of India 

Li = The consumer price index for industrial workers for the 
State for the month under consideration as published by 
the Labour Bureau, Ministry of Labour, Government of 
India. 

Pl = Percentage of labor component of the work. 

[CL.47] 

 
Adjustment for cement component. 

(ii) Prices adjustment for increase or decrease in the cost of 
cement procured by the contractor 

Vc= 0.85 x (Pc/100) x R x (Ci – C0)/C0 

Vc = Increase or decrease in the cost of work during the 
month under consideration due to changes in rates 
for cement. 

C0 = The all India wholesale price index for Ordinary 
Portland Cement on 28 days preceding the 
scheduled date of opening of technical bid as 
published by the Office of the Economic Adviser, 
Department for Promotion of Industry and Internal 
Trade, Ministry of Commerce & Industry. 

 



 

Page 101 of 162 
 

Ci = The all India average wholesale price index for Ordinary 
Portland Cement for the month under consideration as 
published by Office of the Economic Adviser, 
Department for Promotion of Industry and Internal 
Trade, Ministry of Commerce & Industry. 

 
Pc = Percentage of cement component of the work 

 

Adjustment for steel component 

(iii) Price adjustment for increase or decrease in the cost of steel procured by the 
contractor shall be paid in accordance with the following formula 

Vs = 0.85 x (Ps/100) x R x (Si – S0)/S0 

 
Vs= Increase or decrease in the cost of work during the month under 

consideration due to changes in the rates for steel 
 

So= The all India wholesale price index for steel (Mild  Steel  -  Long  Products  
Rebars) on 28 days preceding the date of opening of Bids as published by the 
Office of the Economic Adviser, Department for Promotion of Industry and 
Internal Trade, Ministry of Commerce & Industry. 

 
Si= The all India average wholesale price index for steel (Mild Steel - Long 

Products Rebars) for the month under consideration as published by 
Office of the Economic Adviser, Department for Promotion of Industry and 
Internal Trade, Ministry of Commerce & Industry. 

 
Ps = Percentage of steel component of the work 

 
Note : For the application of this clause, the index of Mild Steel- Long 

products Rebars has been chosen to represent the steel group. 

 
Adjustments of bitumen component 

 
(iv) Price adjustment for increase in the cost of bitumen shall be paid in 

accordance with the following formula 
 

Vb = 0.85 x (Pb/100) x R x (Bi – B0)/B0 

 
Vb = Increase or decrease in the cost of work during the month under 
consideration due to changes in rates for bitumen. 

 
Bo = The official retail price of bitumen at the IOC depot at the nearest 
centre on the day 28 days prior to the scheduled date of opening of 
technical bid. 

 
Bi = The official retail price of bitumen of IOC depot at the nearest 
centre for the 15th day of the month under consideration. 

 
Pb = Percentage of bitumen component of the work 



 

Page 102 of 162 
 

Adjustment of POL (fuel and lubricant) component 
 

(v) Price adjustment for increase or decrease in cost of POL (fuel and 
lubricant) shall be paid in accordance with the following formula 

 
Vf = 0.85 x (Pf/100) x R x (Fi – F0)/F0 

 
Vf = Increase or decrease in the cost of work during the month under 
consideration due to changes in rates for fuel and lubricants. 

 
Fo = The official retail price of High Speed Diesel (HSD) at the existing 
consumer pumps of IOC at the nearest centre on the day 28 prior to  
the date of opening of Bids. 

 
Fi = The official retail price of HSD at the existing consumer pumps of 
IOC at the nearest centre for the 15th day of the month of the under 
consideration. 

 
Pf = Percentage of fuel and lubricants component of the work 

 
Note: For the application of this clause, the price of High-Speed diesel Oil has 

been chosen to represent the fuel and lubricants group. 
 

Adjustment for Construction Machinery 
 

(vi) Price adjustment for increase or decrease in the cost of plant and 
Machinery spare procured by the Contractor shall be paid in 
accordance with the following formula 

 
Vp = 0.85 x (Pp/100) x R x (Pi – P0)/P0 

 
Vp= Increase or decrease in the cost of work during the month under 
consideration due to changes in rates for plant and machinery spares 

 
P0 = The all India wholesale price index for manufacturer of 

machinery for mining, quarrying and Construction for the month 

under consideration as published Office of the Economic Adviser, 

Department for Promotion of Industry and Internal Trade, 

Ministry of Commerce & Industry. 

 
Pi = The all India average wholesale price index for manufacturer of 

machinery for mining, quarrying and Construction for the month 

under consideration as published Office of the Economic Adviser, 

Department for Promotion of Industry and Internal Trade, 

Ministry of Commerce & Industry. 

 
Pp = Percentage of plant and machinery spares component of the work. 

 
Note: For the application of this clause, index of Heavy Machinery and parts 

has been chosen to represent the Plant and Machinery Spares group 
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Adjustment of other materials Component 
 

(vii) Price adjustment for increase or decrease in cost of local materials 
other than cement, steel, bitumen and POL procured by the contractor 
shall be paid in accordance with the following formula 

 
Vm= 0.85x (Pm/100) x R x (Mi – M0)/M0 

 
Vm = Increase or decrease in the cost of work during the month under 
consideration due to change in rates for local materials other than 
cement, steel, bitumen and POL. 

 
M0 = The All Indian wholesale price index (all commodities) on 28  
days preceding the scheduled date of opening of technical Bids, as 
published by the Office of the Economic Adviser, Department for 
Promotion of Industry and Internal Trade, Ministry of Commerce 
& Industry. 

 
Mi= The All India wholesale price index (all commodities) for the 
month under consideration as published by the Office of the 
Economic Adviser, Department for Promotion of Industry and 
Internal Trade, Ministry of Commerce & Industry. 

 
Pm = Percentage of local material components (other than cement, 
steel, bitumen and POL) of the work. 

 
The following percentage will govern the price adjustment for the 

entire contract: 

 SC PHC CHC Others 

Labour Pl  %     

Cement – Pc____%     

Steel -Ps______%     

Bitumen – Pb____%     

POL – Pf________%     

Plant & 
Machinery 
Spares Pp______% 

    

Other Materials 
– Pm________% 

    

Total 100% 100% 100% 100% 

 

Note- 1) Delete 
2) for new construction of SDH/DH/Medical Colleges and Other building works % shall be 

applicable as mentioning tender documents.  
25. The proportion of payments retained (retention money) shall be 6% {CL. 48} 

from each bill subject to a maximum of 5% of final contract price. 

 
26. Amount of Liquidated damages for For Whole of work {CL.49} 

delay in completion of works (1/2000)th of the Initial contract 

price, rounded off to the nearest 

.Thousand, per day. For sectional 
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Completion (wherever specified In 

item 6 of Contract data) (1/2000)th of 

initial contract price for #5 km 

Section, rounded off to the nearest 

thousand per day. 
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27. Maximum limit of liquidated damages 10 percent of the Initial {CL. 49} 

For delay in completion work Contract Price rounded off to 

the nearest thousand 

 
28. Amount of Bonus for early completion Amount of bonus for early 

completion of work shall be given 

as per CL.50 of Section-3 

 
29. Maximum limit of bonus for early 5 percent of the Contract {CL. 50} 

Completion of work Price 

 
30. The amount of the advance payment are: {CL. 51 & 52} 

 
#Nature of Advances Amount (Rs.) Conditions to 

Be fulfilled 

i Mobilization   10% of the contract On submission of unconditional 

Price Bank Guarantee. (to be drawn 

before the end of 20% of the 

contract period). The contractor 

may furnish four bank guarantees 

of 2.5 % of each valid for the full 

period. 

 
ii Equipment 90% for new and 50% of 

depreciated value for old 

equipment. Total amount 

will be subject to a 

maximum of 5% of the 

Contract Price 

After equipment is brought to site 

(provided the Engineer is 

satisfied That the equipment is 

required for performance of the 

contract) and on submission of 

unconditional Bank Guarantee for 

amount of advance 

 
iii Secured Deleted 

Advance for 

Non-persish 

able material 

Brought to site 

 
(The advance payment will be paid to the Contractor no later than 28 days after 

fulfillment of the above conditions). 

 
31. Repayment of advance payment for mobilization and equipment {CL. 51.3} 

 
The advance loan shall be repaid with percentage deduction from the interim 

payments certified by the Engineer under the Contract. Deduction shall 

commence in the next Interim Payment Certificate following that in which the 
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total of all such payments to the Contractor has reached not less than 20 percent 

of the Contract Price or 6 (six) months from the date of payment of first 

installment of advance, whichever period concludes earlier, and shall be made at 

the rate of 20 percent (collectively for both Mobilization Advance and 

Equipment Advance) of the amounts of all Interim Payment Certificate until 

such time as the loan has been repaid, always provided that the loan shall be 

completely repaid prior to the expiry of the original time for completion pursuant 

to Clause 17 and 28. 

32. Deleted 

33. The securities shall be for the following minimum amounts equivalent {CL. 52} 

As a percentage of the Contract Price: 

Performance Security for 5 percent of contract price plus Rs. …………….. (to be 

decided after evaluation of the bid) as additional security in terms of ITB Clause 

29.5 

 
The standard form of Performance security acceptable to the Employer shall be 

an unconditional Bank Guarantee of the type as presented in Section 8 of the 

Bidding Documents. 

34. The Schedule of Operating and maintenance Manuals…..N/A. {CL. 58} 

35. The date by which “as– built” drawings (in scale as directed) in 2 sets {CL. 58}  

are required within 28 days of the issue of certificate of completion of the whole 

or section of the work, as the case may be. 

36. The amount to be withheld for failing to supply “as built” drawings {CL. 58} by 

the Date required is Rs ........... Lakhs. 

37. The following events shall also be fundamentals breach of contract: {CL.59.2} 

“The Contractor has contravened Sub- clause 7.1 and Clause 9 of GCC” 

38. The percentage to apply the value of the work not completed representing {Cl 60} 

the Employer’s additional cost for completing the Works shall be 20 per cent
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                                             SECTION - 5 

TECHNICAL SPECIFICATION 
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SPECIAL CONDITION 

 
 The unit rates of controlled cement concrete items for R.C.C. work of mix M-150, M-200, M-
250,M-300 and M-350 included in tender are taken considering cement consumption as shown below in 
Table – A. 
TABLE – A 

Sr.No. Grade of controlled cement 
concrete 

Cement consumption as per 
S.O.R. in Kg/Cu.m. 

Remarks. 

1 M-150 290  

2 M-200 360  

3 M-250 380  

4 M-300 400  

5 M-350 425  

 
 The contractor has to submit the mix Design for different grades of cement concrete at his own 
cost before execution as directed and to be approved from the Executive in charge, Reduction in rates of 
R.C.C. items put in to the tenders by the contractor shall be given according to the cement consumption 
of the approved mix design of cement concrete for that item if the cement consumption of the mix design 
is less than as prescribed in Table-A. The recovery shall be carried out as per the input rate of cement 
mentioned in clause-59.A/60 A, the condition is also applicable to the (i) excess quantity for R.C.C. items 
and (ii) Extra item Rate lists. This condition is to be followed in addition to clause-14. 
 
 
Signature of Contractor                  Executive Engineer 
                                       PIU, Anand 
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Item no: - 9 
 
Providing & laying controlled cement concrete 1:2:4 with curing etc. complete including the cost of 
form work but excluding the cost of reinforcement for R.C.C. work at Ground Floor,First Floor & 
Second Floor  for (A) Column, Copping, Beam etc. 
 
1.0 Material and Workmanship: 
The relevant specifications of item no 5.8.3 GTS Bookletpg-40 shall be followed for controlled 
concrete work as specified in item for 1:2:4 (1cement : 2 sand : 4 graded stone aggregate 20mm 
nominal size) and relevant specifications of item no 9.1 and 9.7GTS Booklet page no.54-58 shall be 
followed for the formwork and centering work. 
All Materials should be as per IS Approved Quality and Make list by Engineer In charge. 
2.0 Mode of measurements and payments 
2.1 The relevant specification of item no 5.8.3 shall be followed except that the item includes the 
cost of formwork and centering work for any cross sectional area. 
2.2.1 The rate shall be for a unit of one cubic meter.  
 
           Mode of Measurement: on Cubic Metre basis.  
 
            Mode of Payment: on Cubic Metre basis. 
 
 
 
       Deputy Executive Engineer                    Executive Engineer 
              PIU, Anand                 PIU, Anand 
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Item No: 11,12,13 
 
Providing & laying controlled cement concrete M-250 with curing etc. complete incl. the cost of form 
work but excluding the cost of reinforcement for R.C.C. work  (1) Plinth beams, footings, columns up to 
Tie beam  etc. 
 
1.0 Material and Workmanship 
 
           The relevant specifications of item no 5.8.3 shall be followed for controlled concrete work as 
specified in item for M-250 and relevant specifications of item no 9.1 and 9.7 shall be followed for the 
formwork and centering work. 
 
2.0 Mode of measurements and payments 
 
2.1 The relevant specification of item no 5.8.1 shall be followed except that the item includes the cost 
of formwork and centering work for any cross sectional area. 
 
2.2.1 The rate shall be for a unit of one cubic meter.  
 
            Mode of Measurement: on Cubic Meter basis.  
 
            Mode of Payment: on Cubic Meter basis. 
 
 
 
 
   Dy. Executive Engineer                            Executive Engineer 
            PIU, Anand                                                PIU, Anand 
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Item No: 14,15,16,17,18,19,20,21,22,23,24,25 
 
Providing & laying controlled cement concrete M-200 with curing etc. complete including the cost of form 
work but excluding the cost of reinforcement for R.C.C. work at Ground floor,First,secound Floor of 
Column, Floor Beam, Lintel, Chhajja & Shelves, Slab,Stair case 
 
1.0 Material and Workmanship: 
            
                The relevant specifications of item no 5.8.1 shall be followed for controlled concrete work as 
specified in item for M-200 and relevant specifications of item no 9.1 and 9.7 shall be followed for the 
formwork and centering work. 
 
2.0 Mode of measurements and payments 
 
2.1 The relevant specification of item no 5.8.1 shall be followed except that the item includes the cost 
of formwork and centering work for any cross sectional area. 
 
           The rate shall be for a unit of one Cubic Meter.  
 
            Mode of Measurement: on Cubic Meter basis.  
 
            Mode of Payment: on Cubic Meter basis. 
 
 
 
 
                 Dy. Executive Engineer                  Executive Engineer 
                            PIU, Anand                                     PIU, Anand 
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Item No: - 32 
 
Providing and fixing Colour Anodized aluminum work for doors, windows, ventilators and partitions 
(Sliding window like Two Track, Three Track, Four Track, fix window/ Open able window / Fix-Partition, 
etc),with extruded built up standard tubular sections/ appropriate Z sections and other sections of 
approved make conforming to IS: 733 and IS : 1285, fixed with rawl plugs and screws or with fixing clips, 
or with expansion hold fasteners including necessary filling up of gaps at junctions, at top, bottom and 
sides with required PVC/neoprene felt etc. Aluminum sections shall be smooth, rust free, straight, 
mitered and jointed mechanically wherever required including cleat angle, Aluminum snap beading for 
glazing / paneling, C.P. brass / stainless steel screws, fixture like aldrop, handle, hinges / pivots & window 
Bearings & concealed lock etc all complete at all floors/all levels/all heights as per architectural drawings 
and the directions of Engineer-in-charge .(Glazing and paneling to be paid under relevant Item) 
 
Aluminum Sections 
Aluminum sections used for fixed/open able windows, ventilators, partitions, frame work & doors etc. 
shall be suitable for use to meet architectural designs to relevant works and shall be subject to approval 
of the Engineer-in-Charge for technical, structural, functional and visual considerations. The aluminum 
extruded sections shall conform to IS 733 and IS 1285 for chemical composition and mechanical 
properties. The stainless steel screws shall be of grade AISI 304. The permissible dimensional tolerances 
of the extruded sections shall be as per IS 6477 and shall be such as not to impair the proper and smooth 
functioning/operation and appearance of door and windows. 
Aluminum glazed doors, windows etc. shall be of sizes, sections and details as shown in the drawings. The 
details shown in the drawings may be varied slightly to suit the standards adopted by the manufacturers 
of the aluminum work, with the approval of Engineer-in-Charge. Before proceeding with any fabrication 
work, the contractor shall prepare and submit, complete fabrication and installation drawings for each 
type of glazing doors, windows, ventilators and partition etc. for the approval of the Engineer-in-Charge. If 
the sections are varied, the contractor shall obtain prior approval of Engineer-in- Charge and nothing 
extra shall be paid on this account. 
 
Anodizing 
Standard aluminum extrusion sections are manufactured in various sizes and shapes in wide range of 
solid and hollow profiles with different functional shapes for architectural, structural glazing, curtain 
walls, doors, window & ventilators and various other purposes. The anodizing of these products is 
required to be done before the fabrication work by anodizing/electro coating plants which ensures 
uniform coating in uniform colour and shades.  
The anodized extrusions are tested regularly under strict quality control adhering to Indian Standard. 
Protection of Anodizing Finish: It is mandatory that all aluminum members shall be wrapped with self 
adhesive non-staining PVC tape, approved by Engineer-in-Charge. 
 
 SEALANT 
The sealants of approved grade and colour shall only be used. The silicone for perimeter joints (between 
Aluminum section and RCC/Stone masonry) shall be of make approved by the Engineer in Charge. 
Method of Application 
Surface Preparation: Clean all joints and glazing pockets by removing all foreign matter and contaminants 
such as grease, oil, dust, water, frost, surface dirt, old sealants or glazing compounds and protective 
coatings. 
 
 
Measurement:  
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Mode of Measurement on Kg.  Basis 
Mode of Payment: on Kg.   Basis 
 
 
All Materials should be as per IS Approved Quality and Make list by Engineer In charge. 
 
 
 
 
 
              Dy Executive Engineer                                    Executive Engineer 
                   PIU, Anand                                                                  PIU, Anand 
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Item No: -33 
 
Providing and fixing 4 mm thick ground glass (Frosted or obscured on one side) &  fix in aluminum door, 
window, ventilator shutters and partitions  any size, any shape etc. P & F with EPDM/ PVC rubber gasket 
etc all complete at all floors/all levels/all heights as per the architectural drawings and the directions of 
Engineer-in-Charge. Actual laying installed glass shall be measured (Cost of aluminum snap beading shall 
be paid in basic item) 
Glazing 
The glass shall be 4 mm thick ground glass (Frosted or obscured on one side) and free from cracks subject 
to allowable defects and should be approved by the Engineer in Charge. 
Fixing: All glass panes shall be retain within aluminum framing by use of exterior grade EPDM/ PVC rubber 
gasket. The required size of panel, keeping sufficient margin to be inserted inside the section, shall be cut 
to correct size and fixed firmly in the frame with EPDM rubber gasket or CP brass or aluminum or stainless 
steel screws of star headed, counter sunk and matching size groove. Joints sealed with epoxy resin or 
silicon sealant to make the unit water proof. 
All Materials should be as per IS Approved Quality and Make list by Engineer In charge. 
EPDM- GASKETS 
The EPDM Gaskets shall be of size and profile as shown in drawings and as called for, to render the 
glazing, doors, windows, ventilators etc. air and water tight. Samples of gaskets shall be submitted for 
approval and the EPDM gasket approved by Engineer-in-Charge shall only be used. The contractor shall 
submit documentary proof of using the above material in the work to the entire satisfaction of Engineer 
in- Charge. 
All Materials should be as per IS Approved Quality and Make list by Engineer In charge. 
Measurement:  
All the fixed glazing and fixed laminated inserts length and breadth of the area where glass panes etc. are 
to be seated/laying shall be measured correct to 4 mm and area to be calculated in square Meter correct 
two place of decimal shall be taken for payment. 
All Materials should be as per IS Approved Quality and Make list by Engineer In charge. 
Rate:  
The rate shall include the cost of all the materials, labours involved in all the operationsas described in 
nomenclature of item and particular specification. 
 
Mode of Measurements and Payment 
Mode of Measurement  onSq.M basis.  
Mode of Payment: on Sq.M  basis. 
 
 
                    Dy Executive Engineer                            Executive Engineer 
                           PIU, Anand                                                   PIU, Anand 
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Item No: - 34 
 
Providing and fixing 4 mm thick Sheet glass selected quality fix in aluminum door, window, ventilator 
shutters and partitions  any size, any shape etc. P & F with EPDM/ PVC rubber gasket etc all complete at 
all floors/all levels/all heights as per the architectural drawings and the directions of Engineer-in-
Charge. Actual laying installed glass shall be measured (Cost of aluminum snap beading shall be paid in 
basic item) 
Glazing 
The glass shall be 5 mm thick ground plain sheet glass and free from cracks subject to allowable defects 
and should be approved by the Engineer in Charge. 
Fixing: All glass panes shall be retain within aluminum framing by use of exterior grade EPDM/ PVC rubber 
gasket. The required size of panel, keeping sufficient margin to be inserted inside the section, shall be cut 
to correct size and fixed firmly in the frame with EPDM rubber gasket or CP brass or aluminum or stainless 
steel screws of star headed, counter sunk and matching size groove. Joints sealed with epoxy resin or 
silicon sealant to make the unit water proof. 
All Materials should be as per IS Approved Quality And Make list by Engineer In charge. 
EPDM- GASKETS The EPDM Gaskets shall be of size and profile as shown in drawings and as called for, to 
render the glazing, doors, windows, ventilators etc. air and water tight. Samples of gaskets shall be 
submitted for approval and the EPDM gasket approved by Engineer-in-Charge shall only be used. The 
contractor shall submit documentary proof of using the above material in the work to the entire 
satisfaction of Engineer in- Charge. 
All Materials should be as per IS Approved Quality and Make list by Engineer In charge. 
Measurement: All the fixed glazing and fixed laminated inserts length and breadth of the area where 
glass panes etc. are to be seated/laying shall be measured correct to 5 mm and area to be calculated in 
square Meter correct two place of decimal shall be taken for payment. 
All Materials should be as per IS Approved Quality and Make list by Engineer In charge. 
Rate: The rate shall include the cost of all the materials, labours involved in all the operationsas described 
in nomenclature of item and particular specification. 
 
 
              Dy Executive Engineer                    Executive Engineer 
                       PIU, Anand                                     PIU, Anand 
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Item No: - 35 
Providing and fixing Stainless steel mosquito net jali ,wire of I.S gauge designation 85-G with wire of 0.56 
mm fix in aluminum door, window, ventilator shutters of  any size, any shape  with  etc all complete at all 
floors/all levels/all heights as per the architectural drawings and the directions of Engineer-in-Charge. 
Actual laying installed Jali shall be measured. (Cost of aluminum snap beading shall be paid in basic item) 
 
Mosquito net jail  
The mosquito net jails hall be Stainless steel jail and should be PIU approved brand list  and by the 
Engineer in Charge. 
Fixing: Jali  shall be retain within aluminum framing by use The required size of panel, keeping sufficient 
margin to be inserted inside the section. 
All Materials should be as per IS Approved Quality and Make list by Engineer In charge. 
Measurement:  
All the fixed Jali inserts length and breadth of the area where jali etc. are to be seated/laying shall be 
measured correct to 5 mm and area to be calculated in square Meter correct two place of decimal shall 
be taken for payment. 
Rate:  
The rate shall include the cost of all the materials, labours involved in all the operationsas described in 
nomenclature of item and particular specification. 
 
 
 
 
                   Dy Executive Engineer                    Executive Engineer 
                           PIU, Anand                                    PIU, Anand 
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Item No: - 36 
 
Providing and fixing 4 mm thick both side laminated compact sheet selected quality  fix in aluminum door, 
window, ventilator shutters and partitions  any size, any shape etc. P & F with EPDM/ PVC rubber gasket 
etc all complete at all floors/all levels/all heights as per the architectural drawings and the directions of 
Engineer-in-Charge. Actual laying installed sheet shall be measured (Cost of aluminum snap beading shall 
be paid in basic item) 
 
Compact Sheet 
5 mm thick both side laminated compact sheet selected quality should be approved by the Engineer in 
Charge. 
Fixing: All sheet panes shall be retain within aluminum framing by use of exterior grade EPDM/ PVC 
rubber gasket. The required size of panel, keeping sufficient margin to be inserted inside the section, shall 
be cut to correct size and fixed firmly in the frame with EPDM rubber gasket or CP brass or aluminum or 
stainless steelscrews of star headed, counter sunk and matching size groove. Joints sealed with epoxy 
resin or silicon sealant to make the unit water proof. 
All Materials should be as per IS Approved Quality and Make list by Engineer In charge. 
 
EPDM- GASKETS 
The EPDM Gaskets shall be of size and profile as shown in drawings and as called for, to render the 
glazing, doors, windows, ventilators etc. air and water tight. Samples of gaskets shall be submitted for 
approval and the EPDM gasket approved by Engineer-in-Charge shall only be used. The contractor shall 
submit documentary proof of using the above material in the work to the entire satisfaction of Engineer 
in- Charge. 
All Materials should be as per IS Approved Quality and Make list by Engineer In charge. 
 
Measurement:  
All the fixed compact sheet and fixed laminated inserts length and breadth of the area where compact 
sheet etc. are to be seated/laying shall be measured correct to 5 mm and area to be calculated in square 
Meter correct two place of decimal shall be taken for payment. 
All Materials should be as per IS Approved Quality and Make list by Engineer In charge. 
 
Rate:  
The rate shall include the cost of all the materials, labours involved in all the operations as described in 
nomenclature of item and particular specification. 
 
 
 
 
                  Dy. Executive Engineer                    Executive Engineer 
                           PIU, Anand                                    PIU, Anand 
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Item No. 41 
 
Providing & laying 15 mm thick Keshariyaji green Marble stone in single piece surrounding door & window 
soffit & Jamb cladding & window sill two up/down in single piece and pillars edge laid on 10 mm thick 
Cement mortar 1:3 (1 cement: 3 coarse sand) and jointed with white cement with fix in soffit screw, 
rubbing & polishing etc complete as per instruction of Engineer-in-charge. 
 
Keshariyaji green Marble stone 15 mm thick shall be approved quality size by required by site green 
Marble stone are approved size shall be machine cut at front side with necessary groove shall be made in 
wall and green Marble stone shall be laid in line and level. Keshariyaji green Marble StoneJamb shall be 
fixed in cement mortar 1:3 (1 cement: 3 coarse sand) size of the marble stone shall be obtained as per 
the site measurement. Keshariyaji green Marble stone should be without any impurity & Cracks. colour 
and shade should be approved by engineer incharge. 
 
Necessary polishing shall be done to green Marble stone as directed by Engineer-in-charge. Outer edges 
of stone shall be made round by polishing as directed groove made in wall shall made good Y fixed with 
white cement mixed with pigments to match with colour and stone. 
All Materials should be as per IS by Engineer In charge. 
 
Work includes cost of materials and labour with polishing complete. 
Measurement shall be taken for visible dimensions in length and width and shall be paid for a unit of 1 
Sq.Mt. 
Mode of Measurement: on Sq. Mt. basis.  
Mode of Payment: on Sq. Mt. basis. 
 
 
 
 
                Dy. Executive Engineer                   Executive Engineer 
                          PIU, Anand                                    PIU, Anand 
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Item no:- 44 
 
Providing, fixing and construction of  sand witch type platform of 18 mm thick Granite polished stone top, 
100 mm  wide edge full molded Facia Patti with 25mm thick  pre polished Kota stone of uniform size and 
colour for bottom & supports at 90cm interval including necessary cement  mortar 1:2  Kota shall be fixed  
in cement joints and pointing as specified in Kitchen / Pantry / Counter / Laboratory etc with necessary 
making of edges, polishing curing daily mopping with water and kerosene etc. comp as directed of 
Engineer-in-charge. (Measured only vision finished top plan area) 
 

18 mm thick Granite polished stone shall be of approved size in length and width. Pieces shall not be 
allowed in width. Pieces in length shall be not less than 1.80 MT lengths or as directed by Engineer-in-
charge. 

 
Specification in general for Granite stone shall be as per item no. M-52GTS Booklet pg-17 and Kota stone 
shall be as per item no. M-49 page no 16 & 17 of Standard Specification booklet for building works. 
Necessary groove shall be made in wall polish Kota stone fixing bottom will be first laid in line &level on 
vertical partition. Cement mortar 1:2 (1 cement: 2 sand) shall be laid on Polished Kota Stone and Polished 
18 mm thick Granite Stone facing top shall be laid on top in line and level. 
100 mm high Facia of Granite stone shall be fixed with cement and solution Araldite and coins with 
require groove for every running meter. 

All Materials should be as per ISI / by Engineer in charge. 
Necessary cut for sink shall be left while laying polished Granite &Kota stone. 
Edges & corners of stone shall be made round by cutting as directed. Groove made in wall shall be made 
good and finished with white cement mixed with pigment to match with colour of stone. 
Work includes cost of materials and labour with mirror polishing complete. 
Measurement shall be taken for visible top plan area finished dimensions in length and width and shall be 
paid for a unit of 1 Sq.M. 
Rate shall be paid for a unit of 1 Sq.M. for only visible top plan area. 
Mode of Payment: on Sq.M. basis. 
 
 
 
Dy. Executive Engineer                                          Executive Engineer 
       PIU Anand                                                                                    PIU, Anand 
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Item no: - 45 
 
Providing and fixing 25 mm thick pre polished on both faces kota stone slab front edge machine cut 
polished in shelves below platform, in store or in cupboards at all floors and all levels jointed with gray 
cement slurry including making chases in wall and making good by filling with cement mortar 1:2(1 
Cement: 2 sand) completed as directed by the Engineer in charge.  
 
Pre polished on both faces kota stone slab 25 mm thick shall be approved quality size and specification in 
general for Kota stone shall be as per Item no. M -49, Page 16 of standards specification booklet for 
building works. 
Polished Kota stones are approved size shall be machine cut at front side with necessary groove shall be 
made in wall and polish Kota stone shall be laid in line and level. Polish Kota stone shelves shall be fixed in 
cement mortar 1:3 (1 cement: 3 coarse sand) size of the polished Kota stone shall be obtained as per the 
site measurement. 
Necessary polishing shall be done to polish Kota stone top and sides and as directed by Engineer-in-
charge. Outer edges of stone shall be made round by polishing as directed groove made in wall shall 
made good Y fixed with white cement mixed with pigments to match with colour and stone. 
Work includes cost of materials and labour with polishing complete. 
Measurement shall be taken forvisible finished dimensions in length and width and shall be paid for a unit 
of 1 Sq.M. 
Mode of Measurement: on Sq.M. basis.  
Mode of Payment: on Sq.M. basis. 
 
 
 
 
         Dy. Executive Engineer                   Executive Engineer 
               PIU, Anand                                    PIU, Anand 
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Item no: - 58 
 
Finishing wall with weather proof exterior emulsion paint  two coats on wall surface & two coats of 
primer of approved brand  to give an required shape even shade after thoroughly brushing the surface to 
remove all dirt, and remains of loose powdered materials etc. complete                             
1 Material and Workmanship: 
    
The relevant specifications of item no 18.59 shall be followed for colour work as specified in item for 
colour and Priming coat relevant specifications of item shall be followed for the Scaffolding work. 
 
2 Mode of measurements and payments 
Measurement shall be taken for visible finished dimensions in length and width and shall be paid for a 
unit of 1 Sq.M. 
Mode of Measurement: on Sq.M basis.  
Mode of Payment: on Sq.M basis. 
 
 
 
 
 
 
 
         Dy. Executive Engineer                   Executive Engineer 
               PIU, Anand                                    PIU, Anand 
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Item no: - 64 
 
Providing and fixing white or coloured glazed china vitreous china Orissa type Water closet of size 580 x 
440 mm of approved brand including providing and fixing vitreous china 100 mm size 'P' or 'S' trap 
including jointing the trap with pan and soil pipe in CM (1:1) (1 cement :1 fine sand) etc complete as 
directed by engineer in charge. 
 
Workmanship: 
The vitreous china Orissa type WC pan(brand of approved quality By Engineer In Charge) shall be fixed in 
a proper position as per drawing.The relevant specifications of item no 23.111 shall be followed for WC 
pan work as specified in item for Orissa pan.It should be fitted in such a way that no leakage should be 
found either on lower level floor or outside wall. Each pan shall have sufficient holes and integral flushing 
ring for ease in cleaning. Soil pipe should be fitted in such way with proper gradient towards outlet with 
uniformity. 
 
Mode of Measurement and Payment: 
The rate includes cost of all labour, materials, tools and plant and other equipment required for 
satisfactory completion of this item, as described in item. 
The rate shall be for a unit of one number. 
Mode of measurement: on No basis 
Mode of Payment: on No basis. 
 
 
 
               Dy. Executive Engineer                   Executive Engineer 
                          PIU, Anand                                    PIU, Anand 
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Item no: - 65 
 
Providing and fixing corner type wash basin 350mm x 350mm mm size of   first grade, white in 
colour with single hole for pillar trap with CI or MS brackets painted with including cutting holes and 
making good the same including providing and fixing CP brass waste coupling 32mm dia & waste 
pipe , including providing and fixing 15mm dia pillar tap capstan head screw down high pressure 
with screws, shanks and back nuts, including providing and fixing waste pipe 15mm x 600 mm pvc 
inlet connection 15mm brass screw down stop tap with necessary fittings etc. complete 
Workmanship: 
 
The specification for this item shall be followed as per Item no 23.127, 23.135(A), 23.136 (A)/ Page 
no 148 & 149 of GTS booklet for building works. 
All Materials should be as per IS Approved Quality and Make list by Engineer In charge. 
All Materials should be as per IS Approved Quality and Make list by Engineer In charge. 
 
The rate shall be for a unit of one number basis. 
 
Mode of measurement: on No. basis 
 
Mode of Payment: on No. basis 
 
 
 
 
      Deputy Executive Engineer      Executive Engineer 
                P.I.U.Anand         P.I.U.,Anand 
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ITEM NO :- 74 
 
Providing and fixing stainless steel Nirali, Cera, Jindal, kohler, Ruvati of approved brand 
kitchen sink of Glosy ASIS 304 Grade x 1mm thick with over all size 485 x 410 mm & bowl size 
410 x 365 x 165 of approved make with MS or CI brackets painted white including cutting 
holes and making good the walls and floors wherever required with 32 mm dia CP brass 
Waste Coupling & M.I. fisher union etc complete as directed by Engineer in charge.. 
 
Materials: 
Stainless steel kitchen sink of Glossy ASIS 304 Grade x 1mm thick with overall size 485 x 410 mm & 
bowl size 410 x 365 x 165 of approved make, 32 mm CP brass waste coupling with rubber plug and 
chain shall confirm to m-p9,M.I. fisher union 
Workmanship: 
The stainless steel kitchen sinks of Glossy ASIS 304supported on a pair of M.S or CI brackets, fixed in 
C.M. 1:3 coarse sand). The M.S. or C.I brackets shall confirm to IS. 775-1972. the wall plaster on the 
rear shall be cut to the rest the top edge of the sink, over it. After fixing the sink, the plaster shall be 
made good and the surface finished matching with the existing one. 
The C.P. brass waste coupling  shall and union shall be connected to 32 mm dia, nominal bore 
galvanized mild steel waste pipe which shall be suitably bent towards the wall and which shall 
discharge into a ‘P’ trap leading to a gully trap or direct into the gully trap on the ground floor and 
shall be connected to a waste pipe through a floor trap on the dipper floors. C.P. brass trap and union 
may not be provided where surface drain or a floor trap is placed directly under the sink and waste is 
discharge to it vertically down. 
All Materials should be as per IS Approved Quality And Make list by Engineer In charge. 
 
The height of the front edge of the skin from the floor level shall be 80cm. or as shown in drawings. 
All Materials should be as per IS Approved Quality And Make list by Engineer In charge. 
 
 
 
Mode of Measurement and Payment: 
 
The rate includes cost of all labour, materials, tools and plant and other equipment required for 
satisfactory completion of this item as described in item. 
The rate shall be for a unit of one number. 
Mode of Payment: on Nos basis. 

 
 
 

Deputy Executive Engineer                      Executive Engineer 
   PIU, Anand                 PIU, Anand 
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ITEM NO:- 72 
 
Providing and fixing 25mm size UPVC Ball Valve as per approved brand with necessary Adhesive and 
fittings as directed by Engineer in charge. 
 
Materials:-UPVC Ball valve of specified dia. shall conform to ISI Mark, UPVC ball valve shall be of tested 
quality and approved brand 
 
Workmanship:- 
 
2.1 The UPVC Ball valve shall be fully cleared of all foreign matter before fixing, the fixing of valve shall be 
done by means of bolts and nuts and 3mm rubber insertions with flanges of spigot and socketed tail 
pieces, drilled to the same specification as in case of socket and spigot and with flanges in case of flanged 
pipes. The jointing shall be done leak proof. 
Mode of Measurements and Payment 
 
The rate includes all labours, materials, tools and plant etc. Required for satisfactory   completion of this 
item. 
 
The rate shall be for unit of one number  
 
 
 
 
 
                Dy. Executive Engineer                   Executive Engineer 
                          PIU, Anand                                    PIU, Anand 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

Page 126 of 162 
 

ITEM NO:- 73 
  
Providing and fixing 40mm size UPVC Ball Valve as per approved brand with necessary Adhesive and 
fittings as directed by engineer in charge. 
 
Materials:-UPVC Ball valve of specified dia. shall conform to ISI Mark, UPVC ball valve shall be of tested 
quality and approved brand 
 
Workmanship:- 
 
2.1 The UPVC Ball valve shall be fully cleared of all foreign matter before fixing, the fixing of valve shall be 
done by means of bolts and nuts and 3mm rubber insertions with flanges of spigot and socket tail pieces, 
drilled to the same specification as in case of socket and spigot and with flanges in case of flanged pipes. 
The jointing shall be done leak proof. 
Mode of Measurements and Payment 
 
The rate includes all labours, materials, tools and plant etc. Required for satisfactory   completion of this 
item. 
 
The rate shall be for unit of one number  
 
 
 
 
 
               Dy. Executive Engineer                   Executive Engineer 
                          PIU, Anand                                    PIU, Anand 
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ITEM NO:- 75 
 
Providing   erecting   and   fixing three coated white Syntex PVC. (ISI) water tank of required capacity each 
with all necessary fittings   and connection etc. complete on terrace. 
General  

                     This work shall consist of furnishing and placing P V C water tank, to Sintex make Triple layer 
make of the shape and dimensions shown on the drawings and conforming to these Specifications or as 
approved by the Engineer in charge. 
 
1.1. PVC Water tank 

                                                PVC Syntex make Triple layer Water tank of specified capacity and of I.S.I. in 
litters of  and quality, Net capacity shall be net volume of water stored between the lowest level of 
overflow and lowest specified level.    
 
1.2. Nipple 

                             Galvanize pipe nipple shall be of approved make  and of best quality Relevant 
specification given in Booklet of Building specification shall be applied for the execution of this item 
 
1.4. Connections 

                            Connections shall be of approved make and of best quality. Relevant specification given in 
Booklet of Building specification shall be applied for the execution of this item  
 
2.0 WORKMAN SHIP 

                     2.1. Tank shall be approved quality and as per IS standard make. Material used in 
manufacturing tank shall be confirmed to relevant IS code. The material of tank and lead and fittings 
which may come in contact of water should be such that it does not impart any taste, colour or odor. It 
does not have any toxic effect and it does not contaminate the water. There by making it unpotable. 
                      2.2. The tank shall be fixed properly in a level position and making all required necessary 
correction like inlet outlet flushing overflow and air vent. Tank shall be satisfying the standards of public 
health.  
 
3.0 MODE OF MEASUREMENT & PAYMENT:  

                     3.1. The unit rate of P V C water tank. shall include the cost of all materials, tools and plant 
required for fitting, the same to specified position as per drawings, and as directed by Engineer in charge. 
It shall also include the cost of making, fixing and removing of all scaffolding and forms required for the 
work. 

 
 

                     3.2. The P V C water tank shall be measured in terms of storage capacity of water in Liter.  
 
The rate shall be for a unit of one Liter 

 
 
 
                   Dy Executive Engineer                Executive Engineer 
                          PIU, Anand                                  PIU, Anand 
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Item No: - 76 
 
Providing and fixing PVC  gully trap with   brick masonry chamber and water tight SFRC Pre-cast cement 
concrete cover with frame of 300 mm x 300 mm Size (inside) with standard weight (i) Square mouth traps 
as directed by engineer in charge. (i) Square mouth traps. (C) 150 mm x 100 mm size - P or R type 
 
Material & Workmanship:- 
The relevant specification of item 24.19 (i) on General technical specification for building works page no 
156 shall be followed. The gully trap shall be fixed with SFRC Pre-cast cement concrete cover with frame 
of 300 mm x 300 mm Size (inside) 
as per Engineer in charge. All Materials should be as per IS Approved Quality And Make list by Engineer In 
charge. 
 
Mode of Measurements and Payment 
As per The relevant specification of item 24.19 (i) on General technical specification for building works 
page no 156 shall be followed 
The rate shall be for a unit of one number basis 

 
 
 

                 Dy. Executive Engineer                   Executive Engineer 
                          PIU, Anand                                    PIU, Anand 
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Item No: - 79 
 
Constructing brick masonry chamber for underground Inspection chamber and bends with bricks having 
crushing strength no less than 35 kg/cm2 in c:m 1 :5. SFRC. cover with frame (Medium duty) 445 mm x 
610 mm internal dimensions. R.C.C.top slab with 1: 2: 4 mix (1 Cement :2 coarse sand: 4 grade stone 
aggregate 20 mm size) foundation concrete 1: 5: 10 inside plaster 15 mm thick with cement mortar 1 : 3 
finished smooth with a floating coat of neat cement on walls and bed concrete etc. complete.  (i) Inside 
dimensions 455 mm x 610 mm x 450 mm deep for single pipeline 
 
Material & Workmanship:- 
 
The relevant specification of item 24.44 (i) GTS Booklet pg.- 163 shall be followed except the SFRC Cover 
with frame as per dimension as per Engineer incharge 
All Materials should be as per IS Approved Quality and Make list by Engineer In charge. 
 
 
Mode of Measurements and Payment 
 
The relevant specification of item 24.44 (I) shall be followed 2.2.  
The rate shall be for a unit of one number 
 
 
 
 
 
                  Dy. Executive Engineer                   Executive Engineer 
                          PIU, Anand                                    PIU, Anand 
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Item No: - 80 

Construction Septic tank inside dimention of 3.00 m in length &1.50 m in width & 2.25 m depth 
including excavating any type of soil as shown and mentioned in the drawing,providing and laying 0.10 
m thick plain cement concrete 1:4:8 ( 1 cement : 4 coarse sand : 8 graded stone agg.) 40 mm thick IPS 
flooring at bottom with brick masonary 0.23 m  thick walls CM 1:6 ( 1 cement : 6 coarse sand ) and 
intermediate half brick masonary CM 1:4 & RCC Top slabs 0.12 m thick in  1:2:4 (1 cement : 2 coarse 
sand : 4 graded stone agg) including reinforcement as per design and 15 mm thick cement plaster in 
CM 1:4 with floating coat of neat cement slurry inside, top and around tank below 15 cm on ground 
level, Also provide Two nos SFRC (Steel Fibre Reinforced concrete) cover with frame (Medium duty) 
455mm x 610mm internal dimensions etc complete as per direction of Engineer in charge. 

 

Workmanship: 
The relevant specification of item no.4.0.0(a) P-21 shall be followed for excavation. 
The relevant specification for lean concrete, RCC work, reinforcement, masonry work and plaster work 
shall be followed respectively as specified in the item. 
The rubble of specified size shall be filled as per detail in the drawings. The CI cover and CI pipes with cowl 
shall be fixed in proper position, as shown in detail drawing. The inlet T-connection of RCC 250mm pipe 
shall be provided. The necessary opening in the intermediate wall shall be provided as per detailed 
drawing. Intermediate T connection of RCC 250mm pipes are also provided.  
 
Mode of Measurement and Payment: 
The rate includes cost of all labour and materials required for satisfactory completion of this item as 
described above. 
The rate shall be for a unit of one number. 
Mode of measurement: on No basis. 
 
 
                     Dy. Executive Engineer                   Executive Engineer 
                              PIU, Anand                                    PIU, Anand 
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Item No: - 81 

Providing and constructing SOAK WELL of 2.00 m diametre and 6.00 depth including the cost of all type 
of execavation, 23 cm thick Honey combed masonary in C.M. 1:6 (1cement : 6 sand) & top slab casting 
12 cm thick  R.C.C. 1:2:4 (1cement : 2 sand : 4 graded stone aggregate 20mm nominal size)  and curing 
including cost of reinforcement etc. complete as per detailed drawing and directed by Engineer in 
charge. 

 

The mortar shall confirm to M-11 GTS Booklet pg-05, the brick shall confirm to M-15 GTS Booklet pg-06, 
Stone aggregate shall confirm to M-12 GTS Booklet pg-05, the brickbats shall confirm to M-14 GTS 
Booklet pg-06, HYSD bar shall confirm to M-19 GTS Booklet pg-07. Rubbles shall be best quality and of 
size 65mm to 90mm and obtained from approved quarry. The CI pipes and fitting shall confirm to M-
p14. The SFRC cover shall confirm to IS: 1725. The cover shall be of best foundry grey meal, tough and 
close grained. The sample of the cover shall be got approved from Engineer-in-charge 

All Materials should be as per IS Approved Quality and Make list by Engineer in charge. 
 

Workmanship: 
The relevant specification of item no.4.0.0(a) P-21 shall be followed for excavation. 
The relevant specification for lean concrete, RCC work, reinforcement, masonry work and plaster work 
shall be followed respectively as specified in the item. 
.Brickwork detail specification section6, plaster in section 17 
Mode of Measurement and Payment: 
The rate includes cost of all labour and materials required for satisfactory completion of this item as 
described above. 
The rate shall be for a unit of one number. 
Mode of measurement: on No basis. 
 
 
 
 
 
                          Dy. Executive Engineer                   Executive Engineer 
                       PIU, Anand                                                PIU, Anand 
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Item No- 83 
 
Providing and laying Controlled CC road Tri mix M-200 having thickness 100 mm including preparing sub 
base with  providing and fixing channels of 75 mm as per required level slope and thickness of concrete 
road leveling of placed concrete with surface vibrators finishing surface with power floater and trowel 
light booming on the surface including providing expansion joint  by concrete cutter machine and filling  
joint  by using color 200 as per manufacturers specifications and making construction joint of 5 mm x 50 
mm by using concrete cutter machine etc complete as directed by Engineer in charge. 
 
General  

This work shall consist of furnishing and placing Controlled cement concrete M-20 for road surface of the 
shape and dimensions shown on the drawings and conforming to these Specifications or as approved by 
the Engineer in charge. 

 
MATERIALS & WORKMANSHIP 
 
The relevant specifications of item no 5.8.1 shall be followed for controlled concrete work as specified in 
item for M-200 
 Construction 
General: The pace and programmed of the lean concrete sub-base construction shall be matching suitably 
with the programmed of construction of the cement concrete pavement only after 7 days after sub-base 
construction. 
 MIXING: 
 Dry coarse and fine aggregate and cement shall then be mixed thoroughly by turning over to get a 
mixture of uniform colour.  
 Enough water shall then be added gradually and the mass turned over till a mix of required consistency is 
obtained. In case of hand mixing quantity of cement shall be increased by 10 per cent above that 
specified. The quantity of water shall be just sufficient to produce a dense concrete of required 
workability for the purpose 
 The concrete shall be mixed in a mechanical mixer. Mixers which have been out of use for more than 30 
minutes shall be thoroughly cleaned before putting in a new batch. Unless otherwise agreed to be the 
Engineer in-charge, the first batch of concrete from the mixer shall contain only two thirds of normal 
quantity of coarse aggregate. Mixing plant shall be thoroughly cleaned before changing from one type of 
cement to another. . 
The method of transporting and placing concrete shall be approved by the Engineer-in charge. Concrete 
shall be so transported and placed so that no contamination, segregations or loss of its constituent 
material takes place. All form work and reinforcement contained in it shall be cleaned and made free 
from standing water, dust, snow or ice immediately before placing of concrete. No concrete shall be 
placed in any part of the structure until the approval of the Engineer-in-charge has been obtained. 
Mixing shall be done on a smooth watertight platform large enough to allow efficient turning over the 
ingredients of concrete before and after adding water, Mixing platform shall be so arranged so that no 
foreign material shall get mixed with concrete nor does the mixing water flow out.  
Cement in required number of bags shall be placed in a uniform layer on top of the measured quantity of 
fine and coarse aggregate, which shall also be spread in a layer of uniform thickness on the mixing 
platform, 
 
 
       Unless otherwise agreed to by the Engineer-in-charge, concrete shall not be dropped into place from 
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a height exceeding 2 meters. When chutes are used they shall be kept clean and used in such a way as to 
avoid segregation. When concreting has to be resumed on a surface which has hardened, it shall be 
roughened, kept clean, thoroughly wetted, and covered with a 13 mm. thick layer of mortar composed of 
cement and sand in the same ratio as in the concrete mix itself. This 13 mm. layer of mortar shall be 
freshly mixed and placed immediately before placing of new concrete. Where concrete has not fully 
hardened, all laitance shall be removed by scrubbing the wet surface with wire or bristle brushes, care 
being taken to avoid dislodgement of any particles of coarse aggregate. The Surface shall then be 
thoroughly wetted, all free water removed, and the coated with neat cement grout. The first layer of 
concrete to be placed on this surface shall not exceed 150 mm. in thickness, and shall be well rammed 
against old work particular attention being given to corners arid Close spots. 
 
                If concreting is not started within 24 hours of the approval being given, it shall have to be 
obtained again from the Engineer-in-charge. Concreting being given, t shall proceed continuously over the 
Area between construction joints. Fresh concrete shall not be placed against concrete which has been in 
position for more than 30 minutes unless a proper construction joint is formed. Concrete shall be 
compacted in its final position within 30 minutes of its discharge from the mixer unless carried in properly 
design agitators, operating continuously, when this time shall be within 2 hours of the addition of cement 
to the mix and within 30 minutes of its discharge from the agitator. Except where otherwise agreed to be 
the Engineer-in-charge, concrete shall be deposited in horizontal layers to a compacted depth of not 
more than 0.4-S-metre when internal vibrators are used and not exceeding 0.30 meter in all other cases 
 
Segregation . 
  
               When concreting has to be resumed on a surface which has hardened, it shall be roughened, 
swept, clean, thoroughly wetted and covered with a 13 mm. thick layer of mortar shall be freshly mixed 
and placed immediately before placing of' new concrete. Where concrete has not fully hardened, 
allegiance shall be removed by scrubbing the well surface with wire or bristle brushes, care : being taken 
to avoid dislodgement of any particles of coarse aggregate. The surface shall then be thoroughly wetted, 
with neat cement grout. The first layer of concrete to be placed on the Is surface shall not exceed 
150mm.in thickness, and shall be well rammed against old work particular attention being given to 
corners and close spots. 
Curing:  
 
Immediately after compaction, concrete shall. be protected against harmful effects of weather, including 
rain, running water, shocks, vibration, traffic, rapid temperature charges, frost and driving out process 
shall be covered with wet jute bags or the similar absorbent material approved by the Engineer-in-charge 
soon after the initial set, and shall be kept continuously wet for a period of not less than 14 days from the 
date of placement. Masonry work over- the foundation concrete may be started after 48 hours of its 
laying but the curing of concrete shall be continued for a minimum period of 14 days. 
After the final set, the concrete shall be kept continuously wet if required by pounding for a period of not 
less than 7 days from the date of placement. Hard and bitter water shall not be used for curing 
 
 
 
Contraction joints:  
 
Contraction joints shall consist of a mechanical sawn joint groove, 3 to 5 mm wide and ¼ to 1/3 depths of 
the slab ± 5 mm or as stipulated in the drawings and dowel bars complying with clause 602.6.5 and as 
detailed in the drawings. 
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The contraction joints shall be cut as soon as the concrete has undergone initial hardening and is hard 
enough to take the load of joint sawing machine without causing damage to the slab. 
The line of the joint within the tolerances given in Clause 600.2.6.2.1 and at such depth below the surface 
as will not impede the passage of the finishing straight edges or oscillating beams of the paving machines.  
The adjacent slabs shall be completely separated from each other by providing joint filler board.  Space 
around the dowel bars, between the sub-base and the filler board shall be packed with a suitable 
compressible material to block the flow of cement slurry. 
 Longitudinal joint  
The longitudinal joints shall be saw cut as per details of the joints shown in the drawing. The groove may 

be cut after the final set of the concrete.  Joints should be sawn to at least 1/3 the depth of the slab  5 
mm as indicated in the drawing. 
 Mode of Measurement & Payment:  
The payment will be made on square Meter basis of the finished work. 
The unit rate concrete shall include the cost of all materials, tools and plant required for mixing, placing in 
position, compacting and making c channel 75 mm x 75 mm required to level and slope and thickness of 
the concrete road leveling off placed concrete with surface vibrator and finishing with power floater and 
trowel light booming the surface and cutting Expansions joints by machine as directed by The Engineer in 
charge and finishing as per direction of the Engineer-in-charge, curing and all other incidental expenses 
for producing concrete of specified strength to complete the structure or its components as shown on the 
drawings and according to these specifications. They shall also include the cost of making, fixing and 
removing of all centering and forms required for the work. 
The concrete shall be measured for its length breadth limiting dimensions to those specified on plan or as 
directed.  
The rate shall be for a unit of one square meter.  
 
 
         Dy. Executive Engineer      Executive Engineer 
     PIU, Anand                                 PIU,  Anand          
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Item No : 86 
 
Providing and laying Exterior grade pavit/paver tile pavement  colour and pattern as per architectural 
drawing in flooring treads of steps and landing laid on a bed of 12mm thick cement mortar 1:3 (1-
cement : 3-coarse sand ) finishing with flush pointing in white cement etc. 
 
Materials 
Exterior grade paver tile pavement in approved colour and pattern as directed by Engineer in charge. 
All Materials should be as per IS Approved Quality by Engineer In charge. 

Workmanship  
The workmanship & Mode of measurement  & payment the relevant specifications of item no 14.43 A 
& Item no. 20.23 shall be followed. 
Mode of Measurements and Payment 
Mode of Payment & Measurements  on Sq.M. basis. 
 
 
 
 
 
  

Deputy Executive Engineer                             Executive Engineer 
   PIU, Anand                        PIU, Anand 
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Item No :- 88 
 
Providing and fixing brass chromium plated surgical handle cock of size of 15mm dia as per 
etc. complete as directed by engineer in charge. 
 
Material and Workmanship 
 
15 mm dia. brass chromium plated surgical handle cock of brand shall conform to IS 781 1977. brass 
chromium plated surgical handle cock  shall be best Indian make and quality. 
brass chromium plated surgical handle cock  size of 15mm dia as specified above shall be fixed as 
directed. The threaded portion shall be smeared with white or red lead and around with a few turns 
of fine spun yarn round the screwed end of the pipe. The bib cock shall be than screwed and fixed to 
water tight position. 
 
Mode of Measurements and Payment 
 
The rate shall include cost of all labour, materials, tools and plant, etc. required for satisfactory 
completion of this item. 
 
The rate shall be for a unit of one number. 
 
 
 

Deputy Executive Engineer                              Executive Engineer 
   PIU, Anand                          PIU, Anand 
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SECTION - 6 

FORM OF BID 
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FORM OF BID 
 

Description of the Works: 
 

------------------------------------------------------------------------------------------------------------- 
 

------------------------------------------------------------------------------------------------------------ 
 

------------------------------------------------------------------------------------------------------------- 

BID 

To : 
 

Address : 

 
 

1. We offer to execute the Works described above and remedy any defects therein in 
conformity with the conditions of Contract, specification, drawings, Bill of Quantities 
and Addenda for the sum (s) of 

 

 

 
 

(------------------------------------------------------------------------------------------------------) 
 

2. We undertake, if our Bid is accepted, to commence the Works as soon as is 
reasonably possible after the receipt of the Engineer’s notice to commence, and to 
complete the whole of the Works in the Contact within the time stated in the 
document. 

 
3. We agree to abide by this Bid for the period of 120 Days from the date fixed for 

receiving the same, and it shall remain binding upon it and may be accepted at any 
time before the expiration of that period. 

 
4. Unless and until a formal Agreement is prepared and executed this Bid, together 

with your written acceptance thereof, shall constitute a binding contract between 
us. 

 
5. We understand that you are not bound to accept the lowest or any tender you may 

receive. 

Dated this ------------------------- day of ----------------------------------- 20 

Signature ----------------------------------------------- in the capacity of --------------------- 

------- duly authorized to sign bids for and on behalf of ----------------------------------- 

------------- 

(in block capitals or typed) 
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Address 

Witness 

Address 

Occupation 
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SECTION - 7 

BILL OF QUANTITIES 
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BILL OF QUANTITIES 
 

Preamble 

 

1. The bill of Quantities shall be read in conjunction with the Instructions to Bidder, 
Conditions of Contract, Technical Specifications and Drawings. 

 
2. The quantities given in the Bill of Quantities are estimated and provisional, and 

are given to provide a common basis for bidding. The basis of payment will be the 
actual quantities of work ordered and carried out, as measured by the Contractor 
and verified by the Engineer and valued at the rates and prices tendered in the 
priced Bill of Quantities, where applicable, and otherwise at such rates and prices 
as the Engineer may fix within the terms of the Contract. 

 
3. The rates and prices tendered in the priced Bill of Quantities shall, except in so  

far as it is otherwise provided under the Contract, include all constructional 
plant, layout, supervision, materials, erection, maintenance, insurance, profit, 
taxes and duties, together with all general risks, liabilities and obligations set out 
or implied in the Contract. 

 
4. The rates and prices shall be quoted entirely in Indian Currency. 

 
5. A rate or prices shall be entered against each item in the Bill Quantities, whether 

quantities are stated or not. The cost of Items against which Contractor has failed 
to enter a rate or price shall be deemed to be covered by other rates and prices 
entered in the Bill of Quantities (in case of Item rate contract). 

 
6. The whole cost of complying with the provisions of the Contract shall be included 

in the items provided in the priced Bill of Quantities, and where no Items are 
provided the cost shall be deemed to be distributed among the rates and prices 
entered for the related items of Work. 

 
7. General direction and descriptions of work and materials are not necessarily 

repeated or summarized in the Bill of Quantities. References to the relevant 
sections of the contract documentation shall be made before entering rates or 
prices against each item in the Bill of Quantities. 

 
8. The method of completed work of payment shall be in accordance with the 

specification for Road and Bridge works. For building works specifications for 
building are to be followed. 

 
9. Errors will be corrected by the Employer for any arithmetic errors pursuant to 

Clause 29 of the Instructions to Bidder. 
 

10. Rock is defined as all materials which, in the opinion of the Engineer, required 
blasting, or the use of metal wedges and sledgehammers, or the use of 
compressed air drilling for its removal, and which cannot be extracted by ripping 
with a tractor of at least 150 kw with a single rear mounted heavy duty ripper. 



 

Page 142 of 162 
 

BILL OF QUANTITIES 
(A) Percentage Rate Tender (Up to INR 50 Cr. ) SOR  Year 2023_-2024___ 

Item 
No 

Description of Item (with brief 
specification and reference to 
book of specifications) 

Quantity Unit Rate In 
figures 

Amount 

      

 
I/We am/are willing to carry out the work at… ...................... % above/below percent(Should 
be written in figures and words) of the estimated rate mentioned above. Amount of my /our 
tender works out as under. 

 
Estimated amount put to tender Estimated amount put to tender 

Deduct………% below Add………% Above 

Net Net 

In words In words 

 
(B) For Item Rate Tender (For above INR 50 Cr.):  SOR Year 20___-20___ 

 
Item 
No 

Description of Item 
(with brief specification 
and reference to book of 
specifications) 

Quantity Unit Rate Amount 

In 
figures 

In 
Words 

       

 
(A) Total Tendered Amount 
(B) Rebate on above tendered amount (if any) % (in figure) ……………………………… 
(in words)………………………………………………….………………………………………………... 
(C)Net Tendered Amount (A-B) (in figure) ……………………………… 
(in words)………………………………………………….………………………………………………... 

# 
1 The Contractor shall exhibit a board with detailed specification and details of work as 

directed by the Engineer-In-Charge for which no extra payment shall be made. 
2 The labour cess will be deducted as per prevailing rules i.e. 1% of the work done. 
3 GST and Income tax TDS will be deducted at a source while making payments of bills 

4 In all R.C.C. Items in Rate Analysis Standard Cement Consumption has been taken as per 
Govt.  G.R.:  PRC-10/2017  Cement  Consumption/16/C  Date:11/05/2017  as   stated  in 
S.O.R. therefore in R.C.C. items where there is a change as per actual mix design the cost 
of difference of cement consumption have been deducted from the rate of original item 
at the rate of input rate mentioned in all the tender. Input rate is Rs. 5234/- MT. 

5 GST extra applicable in case of work based on SOR 2024-25 only. 



 

Page 143 of 162 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

SECTION - 8 

SECURITIES AND OTHER FORMS 
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BID SECURITY (BANK GUARANTEE) 
 

WHEREAS, ---------------------------------------- (name of Bidder) (hereinafter called the 

“The Bidder”) has submitted his bid Dated ------------------------ (Date) for the 

construction of ------------- (Name of Contractor hereinafter called “the Bid”) 

 
KNOW ALL PEOPLE by these presents that We ------------------------------------------------- 

(name  of Bank) of ---------------------------------------------- (name of country) having  our 

registered office  at  -------------------------------------------------------(  hereinafter called 

“the  bank”)  are  bound unto  PIU General Fund A/C 11-114(name  of Employer) 

(hereinafter called “The Employer”) in the sum of ------------------------------------------ * 

for which payment well and truly to be made to the said Employer the Bank itself, his 

successors and assigns by these presents. 

SEALED with the Common Seal of the said Bank this ---------------------- day of -------20 

THE CONDITIONS of these obligations are: 

(1) If after Bid opening the Bidder withdraws his bid during the period of Bid validity 

specified in the Form of Bid; 

Or 

 
(2) If the Bidder has been notified of the acceptance of his bid by the Employer 

during the period of Bid Validity: 

 
A Fails or refuses to execute the Form of Agreement in accordance with the 

Instructions to Bidders, if required; or 

 
B. Fails or refuse to furnish the Performance Security, in accordance with the 

Instructions to Bidders; or 

 
C. does not accept the correction of the Bid Price pursuant to Clause 27 

(Correction of Errors) 

 
We undertake to pay to the Employer up to the above amount upon 

receipt of his first written demand, without the employer having to substantiate 

his demand, provided that in his demand the Employer will note that the  

amount claimed by him is due to him owing to the occurrence of one or any of 

the three conditions, specifying the occurred conditions or conditions. 
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This Guarantee will remain in force up to and including the date ------------------- ** 

days after the deadline for submission of Bids as such the deadline is stated in the 

Instructions to Bidders or as it may be extended by the Employer, notice of which 

extension (s) to the Bank is hereby waived. Any demand in respect of this 

guarantee should reach the Bank not later than the above date 

 
 

DATE --------------------------------------- SIGNATURE------------------------------ 

 

WITNESS --------------------------------- SEAL -------------------------------------- 
 
 

(Signature, name and address) 
 

* The Bidder should insert the amount of the guarantee in words and figures 
denominated in Indian Rupees. This figure should be the same as shown in 
Clause 16.1(Bid Security) of the Instructions to Bidders. 

 
**45 days after the end of the validity period of the Bid. Date should be 

inserted by the Employer before the Bidding documents are issued. 
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PERFORMANCE SECURITY 
 

TO, 
Principal Secretary, Health and Family Welfare Department (Name of Employer) 
Chief Engineer (PIU), 4th Floor, NHM,PIU,RDD Bhavan, Civil Hospital Campus, Sector-12, 
Gandhinagar (Address of Employer) 

 

WHEREAS -----------------------------------------------------------   (name   and   address of 
contractor) (hereafter called “the Contractor”) has undertaken, in pursuance of 
Contracts No. ------------------------- dates -------------------------- to execute ----------------- 
--------- (name of Contract and brief description of Works) (hereinafter called “The 
Contract”) 

 
AND WHEREAS it has been stipulated by you in the said Contract that the 

Contractor shall furnish you with a Bank Guarantee by a recognized bank for the sum 
specified therein as security for compliance with his obligation in accordance with 
the Contract. 

 
AND WHEREAS we have agreed to give the Contractors such a bank Guarantee: 

 
NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to 
you on behalf of the Contractor, up to a total of ------------------------------------------ 
(amount of guarantee)* ----------------------------- (in words), such sum being payable in 
types and proportions of currencies in which the Contract prices is payable, and we 
undertake to pay you, upon your first written demand and without cavil or 
argument,  any  sum  or  sums  within  the  limits  of    ---------------------------------------- 
(amount of guarantee) as aforesaid without your needing to prove or to show 
grounds or reasons for your demand for the sum specified therein. 

 

We hereby waive the necessity of your demanding the said debt from the contractor 
before presenting is with the demand. 

 
We further agree that no change or addition to or other modification of the terms of 
the Contract to of the Works to be performed thereunder or of any of the Contract 
documents which may be made between your and the Contractor shall in any way 
release us from any liability under this guarantee, and we hereby waive notice of any 
such charge, addition or modifications. 

 
This guarantee shall be valid until 60 days from the date of expiring of the 

Defect Liabilities period. 
 

Signature and Seal of the guarantor ----------------------------- 
 

Name of Bank ----------------------------------------------- 
 

Address ------------------------------------------------ 
Date --------------------------------------------------- 

 

*An amount shall be inserted by the Guarantor, representing the percentage the 
Contract price specified in the Contract denominated in Indian Rupees. 
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ADDITIONAL PERFORMANCE SECURITY 
[Clause 34.1.  (A)] 

 
TO, 
Principal Secretary, Health and Family Welfare Department (Name of Employer) 
Chief Engineer (PIU), 4th Floor, NHM,PIU,RDD Bhavan, Civil Hospital Campus, Sector-12, 
Gandhinagar (Address of Employer) 

 

WHEREAS -----------------------------------------------------------   (Name   and   address of 
contractor) (hereafter called “The Contractor”) has undertaken, in pursuance of 
Contracts No. ------------------------- dates -------------------------- to execute ----------------- 
--------- (Name of Contract and brief description of Works) (hereinafter called “The 
Contract”) 

 
AND WHEREAS it has been stipulated by you in the said Contract that the 

Contractor shall furnish you with a Bank Guarantee by a recognized bank for the sum 
specified therein as security for compliance with his obligation in accordance with 
the Contract. 

 
AND WHEREAS we have agreed to give the Contractors such a bank Guarantee: 

 
NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to 
you on behalf of the Contractor,   up to a total of ------------------------------------------ 
(amount of guarantee) ----------------------------- (in  words),  such sum being payable in 
types and proportions of currencies in which the Contract prices is payable, and we 
undertake to pay you, upon your first written demand and without cavil or 
argument,  any  sum  or  sums  within  the  limits  of    ---------------------------------------- 
(amount of guarantee) as aforesaid without your needing to prove or to show 
grounds or reasons for your demand for the sum specified therein. 

 

We hereby waive the necessity of your demanding the said debt from the contractor 
before presenting is with the demand 

 
We further agree that no change or addition to or other modification of the terms of 
the Contract to of the Works to be performed thereunder or of any of the Contract 
documents which may be made between your and the Contractor shall in any way 
release us from any liability under this guarantee, and we hereby waive notice of any 
such charge, addition or modifications. 

 
This guarantee shall be valid until 28 days from the project completion date. 

 
Signature and Seal of the guarantor ----------------------------- 

 
Name of Bank ----------------------------------------------- 

 

Address ------------------------------------------------ 
 

Date --------------------------------------------------- 
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BANK GUARANTEE FOR ADVANCE PAYMENT 
 

TO, 
 

Principal Secretary, Health and Family Welfare Department (Name of Employer) 
 

Chief Engineer (PIU), 4th Floor, NHM,PIU,RDD Bhavan, Civil Hospital Campus, Sector-12, 
Gandhinagar (Address of Employer) 

 

-------------------------------------------------------------------------------- (Name of Contractor) 
 

Gentlemen: 
 

In accordance with the provisions of the Conditions of Contract, sub-clause 

51.1 (“Advance Payment”) of the above-mentioned Contract, ------------------------------- 

------------------- (name and address    of    Contractor) (hereinafter   called “the 

Contractor”) shall deposit with (name of Employer) a bank guarantee his proper and 

faithful performance under the said Clause of the Contract in an amount of - (amount 

of Guarantee)* ------------------------------------- in words). 

 
We, the --------------------------------- (bank of financial institution), as instructed 

by the Contractor, agree unconditionally and irrevocably to guarantee as primary 

obligator and not as Surety merely, the payment to ---------------------------------------- 

(name of Employer) on his first demand without whatsoever right of obligation on 

our part and without his first claim to the Contractor, in the amount not exceeding --- 

---------------------- (amount of guarantee)* 

words) 

------------------------------------------- (in 

 

We further agree that no change or addition to or other modifications of the terms of 

the Contractor or Works to be performed thereunder or of any of the Contract 

documents which may be made between --------------------------------- (name of 

Employer) and the Contractor, shall in any way release us from any liability under 

this guarantee, and we hereby waive notice of any such change, addition or 

modifications. 

This guarantee shall remain valid and in full effect from the date of the 

advance payment under the Contract until -------------------------------------- (name of 

employer) receives full repayment of the same amount from the contractor. 

 

YOUR’S TRULY 
 

Signature and Seal     
Name of Bank/ Financial Institution      
Address    
Date    

 

* An amount shall be inserted by that Bank or Financial Institution representing the 
amount of the Advance Payment, and denominated in Indian Rupees. 
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Letter of Acceptance 

(Letter head paper of the Employer) 
 
 

 

   (date) 
To, 
   (Name and address of the Contractor) 

 
 

 
 
 

Dear Sirs, 
 

This is to notify you that your Bid dated  for execution of 

the  (Name  of  the  contract  and  identification  number,  as 

given  in  the  Instructions  to  Bidders)  for  the  Contract  Price  of  Rupees     

(  ) (amount in words and figures) as corrected and modified  in 

accordance with the Instructions to Bidders* is hereby accepted by our agency. 

You are requested to furnish performance security, in the form detailed in 

para 34.1 of ITB for an amount equivalent to Rs.  within 10 days of the receipt 

of this letter of acceptance up to beyond 60 days from the date of expiry of defects 

Liability period i.e. up to   and the Additional Performance Security for an 

amount  equivalent to Rs.  shall be valid beyond 28 (twenty-eight) days of 

Project Completion Date i.e. up to   and sign the contract, failing which 

action as stated in Para 34.3 of ITB will be taken. 

 

Yours Faithfully 

 
 

Authorized Signature 
Name and title of Signatory 
Name of Employer 

 
 

 

 
* Delete “Corrected and” or and modified if only one of these actions applies. Delete as 

corrected and modified in accordance with the Instructions to Bidders, if corrections or 

modifications have not been affected. 



 

Page 150 of 162 
 

 

Issue of Notice to proceed with the work 

(Letterhead of the Employer) 
 
 

------------------------------- (date) 
To, 

 

   (Name and address of the Contractor) 
 

 

 
 
 

Dear Sirs, 

 

Pursuant to your furnishing the requisite security in ITB Clause 34.1 and 

signing of the Contract for the construction of   

 

   at a bid Price of Rs. 

  . 

 

You are hereby instructed to proceed with the execution of the said works in 

accordance with the contract documents. 

 

Yours faithfully 
 

(Signature, name and title of signatory authorized 
To sign on behalf of Employer) 
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AGREEMENT FORM 
 
 

 

This  agreement,  made   on  the     day  of     between 
  _  (name  and  address  of  Employer)  (Hereinafter  called  “the 
Employer) and    (name and address of 
contractor) hereinafter called “the Contractor” of the other part. 

 
Whereas the Employer is desirous that the Contractor execute 

 

 
 

Name and identification number of contract (hereinafter called “the works”) and the 
employer has accepted the Bid by the Contractor for the execution and completion of 
such works and the remedying of any defects therein, at a cost of Rs. 

 

 

NOW THIS AGREEMENT WITNESSETH AS FOLLOWS 

 

1. In this Agreement, words and expression shall have the same meanings as are 

respectively assigned to them in the conditions of contract hereinafter referred to 

and they shall be deemed to form and be read construed as part of this 

Agreement. 

 
2. In Consideration of the payment to be made by the Employer to the contractor as 

hereinafter mentioned, the Contractor hereby covenants with the Employer to 

executive and complete the works and remedy any defects therein in conformity 

in all aspects with the provisions of the contracts. 

 
3. The employer hereby covenants to pay the Contractor in consideration of the 

execution and completion of the works and the remedying the defects wherein 

contract price or such other sum as may become payable under the provisions of 

the Contract at the times and in the manner prescribed by the contract. 

 
4. The Following documents shall be deemed to form and be ready and construed as 

part of this Agreement viz 

 
 

i ) letter of Acceptance 

ii ) Notice to proceed with the works: 

iii ) Contractor’s Bid 
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iv ) Conditions of contract: General and Special 

v ) Contract Data 

vi) Additional conditions 

vii ) Drawings 

viii ) Bill of Quantities and 

ix ) Any other documents listed in the Contract 

data as forming part of the Contract. 
 
 

In witness whereof the parties there to have caused this Agreement to be 

executed the day and year first before written 

 
The Common seal of    

Was hereunto affixed in the presence of : 

 
 

Signed, sealed and Delivered by the said    
 

 

 

In the presence of 

 
 
 

 
Binding signature of Employer    

 
 

Binding Signature of Contractor    
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UNDERTAKING 
(For Investment) 

 

I, the undersigned do hereby undertake that our firm M/s 

…………………………………………………..……………………………….. would invest a minimum cash up 

to 25% of the value of the work during implementation of the contract. 

 
 

  _  

(Signed by an Authorized officer of the firm) 

 
 

 

Title of officer 
 
 
 
 

Name of firm 
 
 
 

 

DATE 



 

Page 154 of 162 
 

UNDERTAKING 
(For Validity) 

 
 

I, the undersigned do hereby undertake that our firm M/s …………………………………… 

……………..……………………………….. agree to abide by this bid for a period .................................. days 

for date fixed for receiving the same and it shall be binding on us and may be accepted at 

any time before the expiration of that period. 

 
 
 
 

  _  

(Signed by an Authorized officer of the firm) 

 
 

 

Title of officer 
 
 
 
 

Name of firm 
 
 
 

 

DATE 
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SECTION - 9 

DRAWINGS 
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SECTION - 10 

DOCUMENTS TO BE FURNISHED BY BIDDER 
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