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NATIONAL COMPETITIVE BIDDING

1 N oo e el invites bids for the construction of works detailed in
the table. The bidders may submit bids for any or all of the following works.
TABLE
Package. Name. Approximate " Bid Cost of Period of #Class of
No. of work. value of works (Rs.)  security document  completion Registration /
- (Rs.) (Rs.) Category of
contractor if -
required
1 2 3 4 5 6 7
QZ(QZ@ oM iy Eule GTN'S 110 b0 vt Som 6,000 2460 Ak ) B
Clepoy Toke, Baiwon OLoto, Fooymmots 7% 46,446 22, Mo,
A _ohry MR ac)one) ' :

2. Prospective / Interested bidder may download the Bid Documents from website
https://www.nprocure.com free of cost till the Time and Date as mentioned on online NIT at website
https://www.nprocure.com.

5 However, Bidder who is submitting the Bid Online will have to pay the Bid Document Fee / Tender Fee
through Demand Draft only of any Schedule Bank payable at &x&va. Swper DAN.]  and
in favour of ‘Executive Engineer, SiyzatC 24 B) Dy, Ao, ) ’. Once
the Bid is received online, Bid Document/ Tender Fee wifl not be refundable.

The Demand Draft for Bid Document / Tender fee and FDR / Bank Guarantee against Bid Security / EMD
shall be submitted in electronic. format ‘through online (by scanning) while uploading the bid,
this submission shall mean that bid document / tender fee and ‘Bid Security / EMD has been
received. Accordingly, the offer of only those shall be opened whose Bid Document / Tender Fee and Bid
Security / EMD have been received electronically. However, for the purpose of realization
of Demand Draft, and FDR / Bank Guarantee bidder shall ,send the_same in original. through
R.P.A.D. so as to reach.to #Executive Engineer, R & B Division Si.(]rﬁ- DL M.t within 7 Days
‘from the last day of bid submission. '

Penaltative action for.not. submitting Demand Draft / FDR / Bank Guarantee in original to Executive
Engineer/Tender Inviting Authority by bidder shall be initiated.

4. Bids received online, will be opened on the time, date and place as specified in the online NIT at website
https://www.nprocure.com in the presence of the bidders or their authorized representatives, who wish to
remain present. ‘

Ifthe office happens to be closed on the day of opening of the bids as specified, the bids will be opened on
the next working day at the same time and venue.

5. A pre bid meeting will be held oni .............. 5 D at ... eeeeeeeseesresserennennnn. hrs. at the
office of ....... 3., PNCERE | SR S to clarify the issues and to answer questions on any
matter that may be raised at that stage as stated in clause 9.2 of ‘instructions to Bidders’of the bidding
documents. - '

6. #Bid Security (EMD) is equal to 1% of Estimated Amount put to bid / tender and should be rounded off to

. the next thousand rupees.

- Other Information is as under:

A. Agencies can prepare and edit their offers a number of times before the end of the tender
submission date and time. After the tender submission date and time, the bidder cannot modify /
edit/withdraw their submitted offer in-any case. No written or online request in this regard shall
begranted. . '

B. Offers in physical form will not be accepted in any case.

. ¥
xecyti ngineer

Surat (R&B) Div. Na.1
Surat

‘) !
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C. Demand Draft purchased by the other then bidder and issued after the last date of submission of
Bids, will not be considered or accepted.

D. The cost mcurred by the contractor for this offer for clarification or attending discussion,
conferencesor site visits will notbe reimbursed by the Employer or Engineer-in-Charge.

Conditional tender shall not be accepted.

F. Any changes, addition, alternation made in the prescribed form attached with tender are liable to
be rejected.

G. Any change in format or conditional Bank Guarantee will not be accepted and the bidder will be
‘considered non-responsive.

H. All the bidders are instructed to fill in information strictly in accordance with the format givenin the
checklist /qualification document/ tender document.

1. It is mandatory for the bidders to supply each and every information as asked strictly in electronic’
format at appropriate places only.

J. Blank / insufficient information shall be treated as nil information and shall result in.
disqualification. '

K. Even if the bidder has been qualified in a similar or larger size of project in the past, it shall not be
deemed to be aground/ reason for not giving required information for.this work /bid.

L. information supplied for earlier projects shall not be conS|dered wh||e evaluation of this bid. The
Government will not ask for any other information, unless it is found absolutely necessary by the
competent authority.

M. If found necessary, the contractor will be intimated for negotiation,

# For the works costing up to 7.5 crore (ROAD), 7.0 crore (BUILDING & BRIDGE)

kindly refer to SSR-10-2015-17-C dated 03-02-2017

For the works costing under 7.5 crore for Road Works and 7.0 crore for Building and Bridge Works
foIIowmg documents shall be submitted in electronic format only through online by scanning and the

(i) Bid Document Fee / Tender Fee (ii) Bid Security / EMD should be sent in original to the Tender

opening authority through RPAD so as to reg%he Executive Englne zbnthm 7 days from last d?y M

of submission of Bid. T3 gwa C@W AT
() Bid Document Fee / Tender Fee ' ’T:D 8 O’} wﬁgw nowm Q"“‘ 0¥ 30 M Yot

(i) Bid Security / EMD or Valid EMD Exemption Certificate of Appro;g%ate Class of
Registration of Approved Contractors

(i)  Registration Certificate of Appropriate Class ~ 1O ,C(‘@ Sw A’Q)OUQ
(v) Registration Certif SHCoeRmiE :

(v)  GST Number

(vi) Work Experience, if necessary...

(vii) Other Documents, as required...

eputy Executive Engi Divisional Accounts Office .
Surat %R&B) Sub Div,gmr Surat {R&B) Division No.-1. Exm Engineer

e — == _Surat (R&8) Div. No.1
= Surat
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SECTION - 1 _
INSTRUCTIONS TO BIDDERS

(IFB)
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Section 1: Instructions to Bidders

Table of Clauses

Page No. Page No.
A. General D. Submission of Bids
1.  Scope of Bid 8 19. Sealing & Marking of Bids 18
2 Source of Funds 8 20. g%a;dlme for Submission of 18
3. Eligibie Bidders 8 21. Late Bids . 18
4. Qualification of the Bidder 8 22. Modification and 18
5. One Bid per Bidder 12 W[ ei R
6. Cost of Bidding 12 _ | : A
_ E. Bid Opening and Evaluation
el L 23. Bid Opening 19
24. Process to be Confidential 20
B. Bidding Documents 25. Clarification of Financial Bids 20
8. Content of Bidding 13 26. Examination of Bids and 20
Documents Determination of
: Responsiveness -
9. Clarification of Bidding 13 ) ,
Documents 27. Correction of Errors 20
10. Amendment of Bidding 14 fieplErlise Al
Documents 29. Evaluation and Comparison 21
of Financial Bids
30. Deleted 21

C. Preparation of Bids

11. Language of Bid 15 F. Award of Contract
12. Documents Comprising 15 31. Award Criteria 22

i 32. Employer’s Right to Accept 22
13. Bid Prices 15 any Bid and to Reject any

or all Bids -

14. Currencies of Bid and 16 ol

Payment 33. N_otlf_lcatlon of Award and 22

I Signing of Agreement

15. Bid Validity 16 34. Performance Security 22
16. Bid Security 16 35. Advance Payment and 23
17. Alternative Proposals By 17 SORHIIRY

Bidders - 36. Dispute Review Expert 23
18. Format and Signing of Bid 17 37. Correct or Fraudulent 23

Practices
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1.2

1.3

3.1
3.2

4.2
4.3
4.4
#4.5

4.5.1

A. GENERAL
Scope of Bid '

The Employer (Named in Appendix to ITB) invites bids for the Construction of works (as defined in
these documents and referred to as ‘the works”) detailed in the table given in IFB. The bidders may
submitbids for any or all of the works detailed in the table givenin IFB.

The successful bidder will be expected to complete the works by the intended. completion date

specified in the Contract data.

Throughout these bidding documéhts, the terms ‘bid’ and ‘tender’ and their derivatives (bidder/
tenderer, bid/tender, bidding/ tendering, etc.) are synonymous.

Source of Funds

The expenditure on this project will be met from the budget of Govt. of Gujarat / Gowt. of India for

centrally sponsored projects.

Eligible Bidders
This Invitation for Bids is open to all eligible bidders.

All bidders shall provide in Section 2, Forms of Bid and Qualification Information, a statement that the
Bidder is neither associated, nor has beenassociated, directly or indirectly, with the consuitant or any
other entity that has prepared the design, specifications, and other documents for the Project or being’
proposed as Project Manager for the Contract. A firm that has been engaged by the Employer to
provide consulting services for the preparation or supervision of the works, and any of its affiliates,
shall not be eligible to bid.

Qualification of the Bidder

All bidders shall provide in Section 2, Forms of Bid and Qualification Information, a pr'el’iminary
description of the proposed work method and schedule,-,incIUding drawings and charts, as
necessary. The proposed methodology should include a program of construction backed with
equipment planning and debloyment duly supported with broad calculations and quality assurance
procedures proposed to be adopted justifying their capability of execution and completion of work as
pertechnical specifications, within stipulated period of completion.

Deleted
Deleted
Deleted}

QUALIFICATION CRITERIA: _
(Applicable for the works which require Post Qualification)

Qualification will be based on Applicant’s meeting all the following minimum pass/ fail criteria
regarding the Applicant's general and particular experience, personnel and equipment capabilities
and financial positions, as demonstrated by the applicant’s responses in the forms attached to the
letter of application ( specified requirement for joint ventures are given under para 4.6 below )
Subcontractors experience and resources shall. not be taker in to account in determining the
applicants compliance with the qualifying criteria.
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4.5.2

4.5.3.

‘Base year of inviting tender

To qualify for more than one contract, the applicant must demonstrate having experience and
resources sufficient to meet the aggregate of the qualification criteria for each contract given in
paragraphs 4.54,4.55and4.5.9 below.

Base year and Escalation
The base year shall be taken as Currentfinancial year

Following enhancement factors will be used for the costs of works executed and the financial figure to
a common base value for works completed in India. =2

Year Multiplying factor

1.00
1.10

e

2 ppplicant should indicateactual figures of costs and amount for the works executed by them
without accounting fo;m/ea-b’t)ve-mentioned factors.
|

In case the finafiCial figures and value of completed works are in foreign currency the above
enhanced multiplying factors will not be applied: Instead, the current market exchange rate (State
Bank of India BC Selling rate as on the last date of submission of the bid) will be applied for the
purpose of conversion of the amount in foreign currency into India rupees.

General Experience.
The Applicant shall meet with the following W criteria:

(@) Achieved a minimum annual ﬁhan/du. tfurnover (defined as billing for works in progress'and
completed in all classes of civilengineering construction works only) in any one year, over the
last five years of the annua alue of contract/ contracts applied for.

(b) Experience in-succ;ssfully completing or substantially completing at least-one contract of
highway (road a »
proposed contr ctwithinthe last five years.

The works rfay have been executed by the appilicant as prime contractor or as a member ofa
joint venfdre or as a nominated sub-contractor. As subcontractor, he should have acquired the
experignce of execution of all majo_r,.-itéms of works: under the proposed contract. In case a
projegt has been executed by a joi'ﬁt venture, weight towards experience of the project would
be ?K/én toeachjoint veﬁ:‘l@m'proportion “to their financial participation in the joint venture.

ed

Substantially! compl WoT s means those 'eré_ at least 90 %
completed as on th te of submission (i.e. gross value ofwerk—done up to the

/ or bridge works) airport runway of{ at least 40 percent of the value of
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4.54,

4.5.5.

4.5.6.

4.5.7.

4.5.8.

4.5.9.

last date

submission is 90 % or more pf’fhe original 9ﬁh'f}act price) and continuing
satisfac '

rily.

For thgse, a certificate from the emplgfers shall be si.ibmitted along with the application
incogporating clearly the name of the work, conffact value, billing amount, date of
commencement of works, satisfactopy performance /tgf‘ the contractor and any other relevant
information.

Personnel Capabilities.
Availability for his work of personnel with adequate experience as required; as per Appendix.
Equipment Capabilities

Based on the studies carried out by the Engineer, the minimum suggested major equipment to attain
the completion of works in accordance with the prescribed construction schedule are shown in the
Appendix.

~ The bidders should, however, undertake their own studies and furnish with their bid, a detailed
construction planning and methodology supported with layout and necessary drawings and
calculations to allow the employer to review their proposals. The numbers, types and capacities of
each plant/equipment shall be shown in the proposals along with the cycle time for each operation for

-the given production capacity to match the requirements.

Financial Position

The Applicant should give undertaking that he has access to, or has available, liquid assets
(aggregate of working capital, cash in hand and- uncommitted bank guarantees) and / or credit
facilities up to 25 percent of the value of the contract/ contracts applied.

The audited balance sheets for the last five years should be submitted, which must demonstrate the
soundness of the applicant’s financial position, showing long — term profitability including an
estimated financial projection for the next two years If necessary, the employer will make inquiries
with the applicant’s bankers.

Litigation History

The Applicant should provide accurate information on any litigation or arbitration resulting from

contracts completed or under execution by him over the last five years. A consistent history of awards-

against the Applicant or any partner of a joint venture may result in failure of the applicant.
Disqualification
Even though the applicants meet the above criteria, they are subject to be disqualified if they have:

Made misleading or false representation in the forms, statements submitted, and / or Record of
poor performance such as abandoning the work, rescinding of contract for which the reasons are
attributable to the non — performance of the contractor: consistent history of litigation awarded
against the applicant or financial failure due to bankruptcy. The rescinding of contract of a joint
venture on account of reasons other than non — performance, such as Most Experienced partner
ofjointventure pulling out, court directions leading to breaking up of a joint venture before the start
of work, which are not attributable to the poor performance of the contractor will, however, not
affect the qualification of the individual partners.

-
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#4.6 JOINT VENTURE: (Maximum 3 Members i.e. 1.Lead & 2 Others)-—~ I 7
(Applicable only for estimated project cost of 50 Crore and above)

4.6.1. Joint ventures must comply with the following requirerﬁént:

(a) Followingare the minimum qualification requirements:

(i) The lead partner shall meet r}ot’less than 50 percent of all criteria gweh in para 4538&456
above. The joint venture must collectively satisfy the criteria ara 4.5.3 & 4.5.6 above. The
experience of the bth:'?'dlht venture partners shall be copsidered if itis not less than 30 percent
of the qualifying criterid in para4.5.3 &4.5.6 above.

(i) Individually eachrhiember must satisfy the re

(b) B|d shall be sj ned so as tolegally b|nd

totheco ract

4.6.2. Qualifi caticzw of a joint venture does/not necessarﬂy qualify any of i /s artners individually or as a
partner in any other joint venture. Ifi case dissolution of a joint v nture, each one of the constituent
firms may qualify if they meet all the qualification requirements, subject to the written approval of the
Employer.

4.7. Bid Capacity.

Applicants who meet the minimum qualification criteria will be qualified only if their available bid
capacity at the expected time of bidding is more than the total estimated cost of the works. The
available bid capacity will be calculated/as under:

! it _
Assessed Available Bid Cap‘aci)(/- (A*N*2-B), where -

A = Maximum value of worl/'executed in any one year during the last five years (updated to the
price level of the yeay/indicated in appendix) taking into account the completed as well as
works in Progress.

B = Value atcurrent price level of the existing commitments and ongomg works to be completed
during the next months ( period of completion.of work for which bids are invited ); and

N = Number ofyears prescribed for completion of the works for which the bids are invited.

: . S
Note :-In Case of joint venture, the available bid capacity will be applied for each partner to the
extent of hi$ proposed participation in the execution of the work.

4.8 Eventhough the pidders meet the above qualifying criteria, they are subject to be disqualified
ifthey have:

- Made migleading or false representation in the forms, statements and Aftachments the
submitted in proof the qualification requirements; and / or

—

-
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7.1.

- Record of poor performance such as abandoning the works, not properly completing the
contract, inordinate delay in completion, litigation history, or financial failures etc.; and/ or -

- Participated in the previous bidding for the same work and had quoted unreasonably high bid
prices and could not furnish rational justification to the employer.

One bid perbidder.

Each bidder shall submit only one bid for one package. A bidder who submits or participates in more
than one bid (other than as a subcontractor or in cases of alternatives that have been permitted or
requested) will cause all the proposals with the bidder’s participation to be disqualified.

CostofBidding -

The bidder shall bear all costs as_sOciated-with the preparation and submission of his Bid, and the
Employer will in no case be responsible and liable for those costs.

Site Visit

The Bidder, at the Bidder’s own responsibility and risk i$ encouraged to visit and examine the Site of
work and its surrounding and obtain all information that may be necessary for preparing the Bid and
entering into a contract for construction of the Works.

The costs of visitihg the site shall be at the Bidder’s own expense.
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8.1

—

8.2.

8.3.

9.1

9.2.

9.21

B. BIDDING DOCUMENTS

Content of Bidding Documénts

The set of bidding documents comprises the documents listed below and addenda issued in
accordance with Clause 10:

Section. Particulars Volume No.

Invitation for Bids |

Instructions to Bidders

Qualification Information, and other forms

Conditions of Contract

Contract Data

Technical Specifications 1l
Form of Bid i

Bill of Quantities

Securities and other forms

olo|~N|lo|la|lsr|lw|Nv]| =

Drawings \Y/

-
o

Documents to be furnished by bidder Y

Volumes |, Il, Il and IV are available online and documents to be furnished by the bidderin compliance
to section 2 will be prepared'by him and furnished as Volume-V in two parts (refer clause 12).

- The bidder is expected to examine carefully all instructions, conditions of contract, contract data,

forms, terms, technical specifications, bill of quantities, forms, Annexes and drawings in the Bid
Document. Failure to comply with the requirements of Bid Documents shall be at the bidder's own
risk. Pursuant to clause 26 hereof, bids which are not substantially responsive to the requirements
of the Bid Documents shall be rejected.

Clarification Bidding Documents

A prospective bidder requiring any clarification of the bidding documents may notify the Employer in
writing or through E-mail at the Employer's address indicated in the invitation to bid. The Employer
will respond to any request for clarification which he received earlier than 15 days prior to the deadline
for submission of bids. Employer's response will be published on website including a description of
the enquiry but without identifying its source.

Pre-bid meeting

The bidder or his official representative is invited to attend a pre-bid meeﬁn‘g which will take place at
the addréss,_venue, time and date as indicated in the appendix. :
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9.22

9.2.3.

9.2.4

9.25
10.

10.1

10.2.

10.3.

The purpose of the meeting will be to clarify issues and to answer questions on any matter that may
beraised atthatstage.

The bidder shall be required to submit any Qquestions in writing or e-mail to reach the Employer not
later than 03 days before the meeting.

Minutes of the meeting, including the question raised (Without identifying the source of enquiiry)-and
the responses given will be published without delay on the tender website i.e. www.nprocure.com..
Any modification of the bidding documents listed in sub-Clause 8.1 which may become necessary as
a result of the pre-bid meeting shall be made by the Employer exclusively through the issue of an

Addendum pursuant to Clause 10 and not through the minutes ofthe pre-bid meeting.

Non-attendance at the pre-bid meeting will not be a cause for disqualification of a bidder.
Amendment of Bidding Documents

Before the deadline for submission of bids, the Employer may modify the bidding documents by
issuing addenda.

Any éddendum thus issued shall be part of the bidding documents. The Employer will assume no
responsibility for the same.

To give prospectivé bidders reasonable time in which to take an addendum into account in preparing
their bids, the Employer may, at his discretion, extend as necessary the deadline for submission of
bids, in accordance with Sub-Clause 20.2 below.
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1.1

12.1.

12.3.

13.
13.1

12.2.

C. PREPARATION OF BIDS

Language of the Bid
All documents relating to the bid shall be in the English language.
Documents Comprising the Bid

The bid be submitted by the bidder a'stolume V of the bid document (refer Clause 8.1) shall be in two
separate parts:

Part-l shall be named “Technical Bid” and shall comprise

iy BidSecurityinthe form specified in Section 8

(i_i) Qualiﬁdation Information and supporting documents as specified in Section 2
(iii) Certificates, undertakings, affidavits as specified in Section 2

(iv) Anyotherinformation pursuant to Clause 4.5 of these instructions

(v) Undertaking that the bid shall remain valid for the period specified in Clause 15. A

Partlishallbe named “Financial Bid” and shall comprise
(i) FormofBid as specified in Section 6

(i) Priced Bill of Quantities for items specified in Section7

The Bidder shall submit the. details / information pertaining to each part i.e. technical as well as
financial and must be submitted online only.

Following documents will be deemed to be part of the bid.

Section Particulars Volume No.
]nvitatio_n for Bids (IFB)

1 Instruction to Bidders - Volume |

3 Conditions of Contract

4 Contract Data’

5 Specifications Volume I

9 Drawings “Volume IV

Bid Prices

The Contract shall be for the whole works as described in Sub-Clause 1.1, based on the priced Bill of
Quantities submitted by the Bidder.

13.2 The bidder shall fill in rates and prices and line item total (both in figures and words)

for all items of the Works described in the Bill of Quantities along with ‘total bid price
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13.3

134
13.5

14.

141

15.
16.1.

15.2

#16.
16.1.

(Bothin figures and words)'. Iltems for which no rate orpriceis entered by thebidder will notbe
paid for by the Bill of Quantities.

any other cause shall be included in the rates, prices and total Bid Price submitted by the Bidder.
(GST will be paid extra) '

All duties, taxes, and other levies except GST are payable by the contractor under the contract, or for

Deleted .

The rates and prices quoted by the bidder are subject to adjustment during the performance of the

‘Contract in accordance with the provisions of ‘Cl'au,se 47 of the Condition of Contract (Irrespective of

the time limit and Bid Amaunt)
Currencies of Bid and Payment

The unit rates and the prices quoted by the bidder shall be entirely in Indian Rupees. All payments
shall be made in Indian Rupees.

Bid Validity

Bids shall remain valid for a period of not less than 120 days after the deadline date forbid submission
specifiedin Clause 20.

In exceptional circumstances, prior to expiry of the original time limit, the Employer may request that
the bidders extend the period of validity for a specified period. Abidder may refuse the request without
forfeiting his bid security. A bidder agreeing to the request will not be required or permitted to modify
his bid, but will be required to extend the validity of his security for a period of the extension, and in
comptiance with Clause 16 in all respects.

Bid Security

‘The Bidder shall furnish, as part of his Bid, a Bid security in.the amount as shown in column 4 of the

table of IFB for this particular work. This Bid security shall be in favor of Employer as named in
Appendix and may be in one of the following forms;

a. Bank Guarantee from any scheduled Indian bank, in the format given in Volume Ili. (Bank
Guarantee is applicable only for Bid Estimated Amount of 01 Crore and above) and Bank
Guarantee of Schedule and Private Banks shall be considered as per GoG Finance
Department's Circular No. FD/MSM/e- file/4/2023/0057/D.M.O. Date 21/04/2023 or as per their
latestamendment. . :

b. Fixed Deposit Receipt issued by any Scheduled Indian Bank or a foreign Bank approved by the

Reserve Bank of India.
OR

# A Valid Bid Security / EMD Exemption Certificate issued by (1) Road & Building Department or
(2) Narmada Water Resources, Water Supply and Kalpsar Department of Govt of Gujarat.
Exemption Certificate is applicable only when Registration Certificate of Appropriate
Class and Category of Approved Contractors is required as eligible criteria of bidder.
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16.2.

16.3.

16.4.

16.5

16.6.

17.
17.1.

18.

18.1.

Bank guarantees (and other instruments having fixed validity) issued as surety for the bid shall be
valid for 45 days beyond the validity of the bid i.e. total validity of 120+45 = 165 Days

Any bid not accompanied by an acceptable Bid Security and not secured as indicated in Sub-Clauses
16.1 and 16.2 above shali be rejected by the Employer as non-responsive,

The Bid Security of unsuccessful bidders will be returned within 28 days of the end of the bid validity
period specified in Sub-Clause 15.1

The Bid Security of the successful bidder will be discharged when the bidder has si_gned the
Agreement and furnished the required Performance Security.

The bid Security may be forfeited
(a) ifthe Bidderwithdraws the bid after Bid opening during the period of Bid validity.
(b)' Ifthe Bidder does not accept the correction of the Bid Price, if any or
(c) Inthe case of a successful Bidders, if the Bidder fails the specified time limit to
(i) SigntheAgreement;or
(i) Furnish the requirement Performance Security.

(d) #If found necessary, the bidder will be intimated for negotiation, He will be intimated maximum
three times within the validity period for negotiation, If contractor does not respond in time, his
Bid Security (EMD) will be forfeited and his tender will be rejected. Punitive action will be taken
on suchcontractors. (As per GoG R&B Dept's Gr. No. S/22/201 7/6\369/D',‘Dt.08/06/201 8)

Alternative Proposals by Bidders.

Bidders shall submit offers that fully comply with the requirements of the bidding documents,
including the conditions of contract (includihg mobilization advance or time for completion), basic
technical design as indicated in the drawing and specifications. Conditional offers or alternative offers
will not be considered further in the process of tender evaluation.

Format and Signing of Bid

The Bidder shqll prepare documents comprising the bid as ‘described in Clause 12 of these
Instructions to bidder as the “Technical Bid “and “Financial Bid” in separate parts to be uploaded.




19.
20.
20.1

20.2

21.

22,

221

22.2

22.3.

22.4.

N : N SBD

D. SUBMISSION OF BIDS

Deleted
Deadline for Submission of the Bids

Complete Bids must be received online by the Employer at the tendeér website specified above not

‘later than the date indicated in appendix.

The Employer may extend the deadline for submission of bids by issuing an amendment in
accordance with Clause 10, in which case all right and obligation of the Employer and the bidders
previously subject to the original deadline will then be subject to the new deadline.

Deleted

Modification anc_l Withdrawal of Bids

Bidders may modify or withdraw their bids online before the deadline prescribed in Clause 20 or
pursuantto Clause 23.

Deleted
No bid shail be modified or withdrawn after the deadline for submission of Bid.

Withdrawal or modification of a bid between the deadline for submission of bids and the expiration of
the original period of bid validity specified in Clause 15.1 above or as extended pursuant to Clause
15.2 may resultin the forfeiture of the Bid security pursuant to Clause 16.
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23.
23.1

23.2.
23.3.

23.4.

23.5.
236

23.7

23.8

23.9

E. BID OPENING AND EVALUATION

Bid Opening

The Employer will open all the Bids received including modifications made pursuant to Clause 22, in
the presence of the Bidders or their representatives who choose to attend at time, date and the place
specified in Appendix in the manner specified in Clauses 20.and 23.3, In the event of the specified
date of Bid opening being declared a holiday for the Employer, the Bids will be opened at the
appointed time and location on the next working day.

Deleted.

The “Technical Bld” shall be opened. The amount, form and validity of the bid security furnished with
each bid will be announced If the-bid security furnished does not conform to the amount and validity
period as specﬁ" ied in the invitation for bid (ref. Column 4 and paragraph 3), and has not been
furnished in the form specmed in Clause 16, the technlcal bid will not be opened.

(i)  Subjectto confirmation of the bid security by the issuing Bank, the bids accompanied with valid
bid security will be taken up for evaluation with respectto the Qualification information and other
information furnished in part1 of the bid pursuant to Clause 12.1.

(i) Ifrequired, the bidder will be asked in writing to clarify his Qualification Documents with respect
to any required clarification.

(i) The bidders will respond in not more than 7 days of issue of the clarification letter.

(iv) Immedlate|y (usually within 3 or 4 days), on receipt of these clarifi cation the Evaluation Committee
will finalize the list of responsive bidders whose financial bids are eligible for consideration.

Deleted

At the time of opening of “Financial Bid”, the names of the bidders those who are were found
responsive in accordance with Clause 23.4(iv) will be announced. The bids of only these bidders will
be opened. The responswe Bidders' names, the Bid prices, the total amount of each bid, any discount
and such other details as the Employer may consider appropriate, will be announced by the
Employer at the opening.

the time of opening of “Financial Bid”, the names of the bidders found responsive in accordance with
Clause 23.4(iv) will be announced. The bids of only these bidders will be opened those who are
declared responsive. The responsive Bidders' names, the Bid prices, the total amount of each b|d
any discount, and such other details as the Employer may consider appropriate, will be announced
by the Employer at the time of opening.

In case bids are invited for more than one package, the order for opening of the “Financial Bid” shall
be in order of Estimated amount of Bids from highest to lowest.

The Employer’shall prepare minutes of the Bid opening, including the information disclosed to those
presentin accordance with Sub-Clause 23.6.
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24  Process to be Confidential

24.1 Information relating to the examination, clarification, evaluation, ‘and comparison of Bids and
recommendations for the award of a contract shall not be disclosed to Bidders or any other persons
not officially concerned with such process until the award to the successful Bidder has been
announced. Any effort by Bidder to influence the Employer's processing of Bids or award decisions
may result in the rejection of his Bid.

25. Clarification of Financial Bids

25.1. Toassistin the examination, evaluation, and comparison of Bids, the Employer may, at his discretion,
ask any Bidder for clarification of ‘his Bid, including breakdowns of unit rates. The request for
clarification and the response shall be in writing or by e- mail, but no change in the price or substances
of the Bid shall be sought, offered, or permitted except as required to confirm the correction of
arithmetic errors discovered by the Employerin the evaluation of the Bids.

25.2 Subject to sub-clause 25.1, no Bidder shall contact the Employer on any matter relating to his Bid
opening to the contract is awarded. If the Bidder wishes to bring additional information to the notice of
the Employer, it should do so'in writing.

25.3. Any effort by the Bidder to influence the Employer in the Employer's bid evaluation, bid comparison or
contractaward decision may result in the rejection of the Bidders' bid.

26. Examinations of Bids and Determination of Responsiveness

26.1 During the detail evaluation of "Technical Bid", the Employer will determine whether each Bid (a)
meets the eligibility criteria defined.in Clause 3 and 4; (b) has been properly signed; (c) is
accompanied by the required securities and: (d)is substantially responsive to the requirements of the
Blddlng document. During the detailed evaluation of the “Financial Bid", the responsiveness of the
bids will be further determined with respect to the remaining bid conditions, i.e., ‘priced bill of '
quantities, technical specifications, and drawings.

26.2 A substantially responsive “Financial Bid” is one which confirms all the terms, conditions and
specifications of bidding documents, without material deviation or reservation. A raterial deviation or
reservation is one (a) which affects in any substantial way the sscope, quality, or performance of the
Works; (b) which limits in any substantial way, inconsistent with the Bidding documents, the
Employer's rights or the Bidder's obligations under the Contract; or (c) whose rectification would
affect unfairly the competitive position of other Bidders presenting substantially responsive Bids.

26.3 If a “Financial Bid” is not substantially responsive, it will be rejected by the Employer, and may not
subsequently be made responsive by correction or withdrawal of the non-conforming deviation or
reservation.

27. Deleted

—



SBD

28.
29.

29.1.

29.2.
29.3.

29.4.

29.5.

29.6.

30.

Deleted
Evaluation and Comparison of Financial Bids

The Employer will evaluate and compare only the Bids determined to be substantial'lr)’/»re,sponsive in
accordance with Sub-Clause 26.2.

Deleted.

The Employer reserves the right to accept or reject any variation or deviation. Variation and
deviations and other factors, which are.in excess of the requirements of the Bidding documents or
otherwise result in unsolicited benefits for the Employer, shall not be taken in to account in Bid
evaluation. ' "

The estimated effect of the price adjustment conditions under Clause 47 of the Conditions of Contact,

- during the period ofimplementation of the Contract, will notbe taken in to accountin Bid evaluation.

if the Bid of the successful Bidder is seriously unbalanced in relation to the Engineer's estimate of the
cost of work to be performed under the contract the Employer may require the Bidder to produce
detailed consistency of those prices with the construction methods and schedule proposed. After
evaluation of the price analyses, the Employer may require that the amount of the performance
security set forth in Clause 34 be increased at the expense of the successful /bidder to a level
sufficient to protect the Employer against financial Ioss in the event of default of the successful Bidder
under the Contract.

A bid which contains several items in the bill of Quantities which are unrealistically priced. low and
which cannot be substantiated satisfactorily by the bidder may be rejected as non-responsive.

Deleted




31.

31.1.

32,
32.1

33.
33.1

33.2

33.3.

33.4.

34.

34.1

F. AWARD OF CONTRACT

Award Criteria

Subject to Clause 32, the Employer will award the contract to the Bidder whose Bid has been
determined.

(i) to be substantially responsive to the Bidding documents and who has offered the lowest
evaluated Bid Price; and

(i) to be within the available bid capacity adjusted to account for his bid price which is the lowest
evaluation in any of the packages opened earlier than the one consideration.

In no case, the contract shalll be awarded to any bidder whose available bid capacity is less than
the evaluated bid price, even if the said bid is the lowest evaluated bid. The contract will in such
cases be awarded to the next lowest bidder at his evaluation bid price.

‘Em-ployer's Right to Accept any Bid and to Rejectany orall Bids

Notwithstanding Clause 31, the Employer reserves the right to accept or reject any Bid, and to cancel
the Bidding process and reject all'Bids, at any time prior to the award of contract, without thereby
incurring any liability to the affected bidder or Bidder or any obligation to inform the affected Bidder or
Bidders of the grounds for the Employer's action, :

Notification of Award and Sign'ing of Agreement

The Bidder whose Bid has been accepted will be notified of the award by the Employer prior to

expiration of the Bid val'idity period by cable, telex or facsimile confirmed by registered letter. This
letter (hereinafter and in the condition of contract called the “Letter of Acceptance”) will state the sum
that the Employer will pay the Contractor in consideration of the execution, completion, and
maintenance of the Works by the Contractor as prescribed by the Contract (hereinafter and in the
Contract called the “Contract Price”). :

The notification of award will constitute the formation of the contract, subject only to the furnishing of a
performance security in accordance with the provisions of Clause.

The Agreement will incorporate all agreements between the Employer and the successful Bidder. |t

will be signed by the Employer and to the successful Bidder, within 28 days following the notification’

of award along with the Letter of Acceptance. Within 21 days of receipt, the successful Bidder will sign
the Agreement and deliver it to the Employer.

Upon the furnishing by the successful Bidder of the Performance Security, the Employer will promptly
notify the other Bidders that their Bids have been unsuccessful.

Performance Security

(A)  Within 10 (Ten) days of receipt of Letter of Acceptance, the successful Bidder shall furnish to the
Employer an irrevocable and unconditional guarantee from a Bank in the form set forth in Section
8 (the “Performance Security”) for an amount equal to 5% (five percent) of its Contract Price. In
case of bids mentioned below, the 'successful Bidder, along with the Performance Security,

| 22 | sBD
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34.2.

34.3.

35
35.1

36.
37.
371

37.2

shall also furnish to the Authority an irrevocable and unconditional guarantee from a Bank in the
same form given at Section 8 towards an Additional Performance Security (The “Additional
Performance Security”) for an amount calculated as under:

(a) - Ifthe Contract Price offered by the Selected Bidder is lower than 10% but up to 20% of the
Estimated Project Cost, then the Additional Performance Security shall be calculated @
20% of the difference in the (i) Estimated Project Cost (as mentioned in Bid Document) -
Minus 10% of the Estimated Project Cost and (i) Contract Price offered by the selected
Bidder.

(b) If the Contract Price offered by the Selected Bidder is fower than 20% of the Estimated
Project Cost, then the Additional Performance Security shall be calculated @ 30% of the
difference in the (i) Estimated Project Cost (as mentioned in Bid Document) - Minus 10%
of the Estimated Project Costand (i) Contract Price offered by the selected Bidder.

(c) ThisAdditional Performance Security shall be treated as part of the Performance Security.

(B) The Performance Security shall be valid beyond 60(sixty) days of the Defects Liability Period
and the Additional Performance Security shall be valid beyond 28 (twenty-eight) days of PI’OjeCt
Completion Date.

If the performance security is provided by the successful Bidder in the form of a Bank Guarantee, it
shall be issued either (a) at the Bidder's option, by a Nationalized/Scheduled Indian bank or (b) by a
foreign bank located in India and acceptable to the Employer. As per GoG Finance Department's
Circular No. FD/MSM/e-file/4/2023/0057/D.M.O. Date 21/04/2023 or as per their latestamendment.

Failure of the successful Bidder to comply with the requirement of Sub-Clause 34.1 shall constitute
sufficient grounds for cancellation of the award and forfeiture of the Bid Security.

Advance Payment and Security

The Employer will provide an Advance payment on the Contract Price as stipulated in the Conditions
of Contract, subject to maximum amount, as stated in the Contract Data.

Deleted
Corrupt of Fraudulent Practices

The Employer will reject a proposal if it determines that the Bidder recommended for award has
engaged in corrupt or fraudulent practices in completlng for the contract in question and will declare
the firm ineligible, either indefinitely or for a stated period of time, to be awarded a contract with
National Highways Authority of India/ State PWD and any other agencies, if it at any time determines
that the firm has engaged in corrupt or fraudulent practices in completing for the contractor, or in
execution. -

Furthermore, Bidders shall be aware of the provision stated in Sub- Clause 59.2 of the Conditions of
Contract.
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10.
1.

12.
13.
14,

“18.

16.
17.
18.

APPENDIX TO ITB

Clause Reference
With respect to

- Section - |
The.Name of the Employer is %W'B%m ...... C[CLAA]
The last five years.
20.... = 20....
20.... -20....
20:.... - 20....
20.... - 20....
20.... —20...
This Annual Financial Turnover Amount is Rs. ;5/17645 6. 27 [Cl.4.5.3 (a)]
Value of Work is Rs. . a'gfé 14 86. 2, ;
Deleted
The cost of electric work is Rs. - LG50,

"The cost of water supply / sanitary works is Rs. ...0.:.0..

Liquid assets-and / or availability of credit [Cl.4.5.6]
facilities is RS. ’Q »00,000. O

Price level of the financial year ......72&! G WP [Cl. 4.5.2]
The pre-bid meeting will take place at ...... eI [Cl. 9.2.1]
The technical Bid will be opened at the office of ' ‘
‘the .S\, o PR ondtbig s o AM/PM

Address of the Employer: .. CRE oL Q"\WW

Deleted .

The bid should be submitted latest by {Cl.-20.1 & 20.2]
As stated on online NIT

The bid will be opened at ... S\ LileX......... [Cl. 23.1]

-

As stated on online NIT _
The Bank Dratft in favor of ...GF: 'QC'W"%?VW ,%CM B) Ojv-No. I, SU'U*
Deleted

Escalation factors (for the cost of works executed and » [Cl.4.5.2]
financial figure to a common base value) for works completed

~ Year Financial Year Multiplying factor
Base year of inviting tender 2004 -204A 1.00
' 5 2025 ~2072 8 1.10
5 2014 - 2044 1.21
-3 2013 ~2024 1.33
4 20" 2028 1.46
5 20 %20 1.61
s E@%ﬁ Enginesr
surat (R ol
Surat
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#LIST OF KEY PLANT & EQUIPMENT TO BE DEPLOYED ON CONTRACT WORK

[Reference CL. 4.5.5]

The contractors shall also give a list of machineries in his possession and which they propose to use

onthe work.
Sr.| Plant or Location ' Age of Make | Capacity| Approximate | Remark
No.| Machinery Machinery Value
' (maximum 15 years)
1 2(a) 2(b) 3 4 5 6 7
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List of Key Personnel to be deployed on Contract Work
(Reference CI. 4.5.4)

# Employment of a qualified site Engineer by the Contractor.

The Contractor shall employ fuil-time technically qualified staff during the execution of this work as
under: -

1.

Two graduate Civil Engineers and three diploma Civil Engineers when cost of the work to be executed

-is more than Rs.50 lakhs.

One graduate & twoDipIoma, Civil Engineers when the cost of the work to be executed is more than
Rs.15lakhs butless than Rs.50 lakhs.

Minimum one Diploma Civil Engineer when the cost of work is less than Rs.15 lakhs but more than
Rs.5lakhs.

Minimum two/D‘iploma Civil Engineers for the work when the cost of work to be executed is less than
Rs. 5 lakhs. The Engineer so employed for the Government work must have sufficient experience to
handle the work independently. Such an Engiheér shall have to stay at the site of work and he shall
not be entrusted with other duty except this work. ,

In case the contractor or partner of the contractor firm is a Civil Graduate Engineer, Employment of a

separate Engineer will not be necessary provided that the Engineer partner himself attends the
execution of the work on the site.

Within 15 days of issue .of work-order the Contractor will have to furnish to the Deputy Executive
Engineer-in-charge of the work the Name, Qualifications, copy of marksheet, Colour Photograph and
the appointment order issued.sLl_ch engineers engaged for this contract work. If 15 days after issue of
work order such designated Site Engineers do not resume or do not remain present on site' of work,
the recovery at the rate of Rs.15,000-00 per month per Engineer will be made from the
bills/deposit/dues of the contractor. Such recovery shall be non-refundable.
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QUALIFICATION INFORMATION

The information to be filled in by the Bidder in the follbwing pages will be used for the purpose of post
qualification as provided for in Clause 4 of the Instruction to Bidders. This information will not be incorporated
inthe Contract.

1. ForIndividual Bidders

1.1 Constitution or legal status of Bidder
(Attach Copy)

Place of registration

Principal place of business

Power of attorney of signatory of Bid

(Attach)
1.2 Total value of Civil engineering constructions - 20.....-20.....
work performed in the last five years . 20..... - 20.....
(in Rs. Lakhs) 20.....-20.....
20.....-20.....
20.....- 20.....

1.3.1  Work performed as prime contractor, work performed in the past as a nominated sub-contractor will
also be considered the sub-contract involved execution of all main items of work described in the bid
documents, provided further that all other quaiiﬁCatio_n criteria are satisfied (in the same name) on
works of a similar nature over the last five: years** and in current year before the submission of the bid.

Project Name of | Description | Contract | Value of Date of | Stipulated Actual - Remark
Name “ the of work No. | contract | issue of period of date of explaining
Employer  (Rs. work completion | completion* reasons for
Crore) order ' ‘delay &
“work
Completed

*Attach certificate(s) from the Engineer(s)in-ch arge

** Immediately preceding the financial yeér in which bids are received.

SR
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#1.3.2 Quantities of work executed as prime contractor, worl
will also be considered provided the sub-contract invo
bid document, provided, further that all other qualification criteria are ca

last five years** and in current year before the submission of the bid. .

k performed, in the past as a nominated sub-contractor,
lved execution of all main items of work described in the
lled (in the same name and style) inthe:

Year Name of Name of Quantity of work performed (Cum/MT). Remarks*
the work the _ (indicate
Employer Cement | Masonry | ‘Earth | Bituminous contract Ref)
Concrete . Works Work
(Including
RCC & PCC)
20...-20..
20...-20..
20...-20...
20...-20..
20...-20..
1.4  Information on Bid Capacity (works for which~b_id

completed) as on the date of this bid.

(A) Existing commitments and on-going works:

s have been submitted and works which are yet t¢ be

Description’ | Place Contract Name & “Value Stipulated Value of Anticipated
of - & ~ No. Address. Contract Period Works* of
works State s of (Rs. Cr) of remaining completion
Employer : Compietion to be
completed
(Rs. Cr)
1 2 3 4 5 6 78

*Attach certificate (s) from the Engineer(s) in-charge
* |mmediately preceding the financial year in which bids are received.

1.5  Availability of key items of Contractors Equipment for carrying out the works (Ref. Clause 4.5.5).
The Bidder should list all the information requested below.
Item of Requirement Availability Proposals Remarks
Equipment (from whom
NO Capacity | Owned/Leased Nosl. Age/ - tobe
5 to be Capacity Conditions purchased

procured




1.6 Qualiﬁéations and experience of key personnel required for administration and execution of the
contract. Attach biographical data. Refer also to Sub Clause 9.1 of the Conditions of Contract.

Position Name Qualification Year of . Year of
Experience experience in
{(General) the proposed

position

Project Manager

1.7 Proposed sub-contract and firms involved

Sections of Value of Sub-Contractor Experience in
the works Sub-Contractor (Name & Address) similar work

Attach copies of certificates on possession of valid license for executing water supply/ sanitary work/
building electrification works.
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1.8 :Financial reports for the last five years: balance sheets, profit and loss statements, auditors' feborts
(in case of companies/corporations), etc. List them below and attach copies.
1.9  Evidence of access to fina_ncjal resources to meet the qualification requirements: cash in hand, lines
of credit, etc. List them below and attach copied documents.
1.10 Name, address, and telephone, telex, and fax numbers of the Bidders bankers who may provide
references if contacted by the Employer.
1.11  Information on Litigation history in which the Bidder is involved.
Other Party Employer Cause of Dispute Amount Involved ‘Remarks
(ies) showing
Present Status
1.12. Statement of compliance under the requirements of Sub Clause 3.2 of the instruction to Bidders.
(Name of Consultant engaged for project preparations is * .............ccccoveuerriecsneniensenes )
1.13 Proposed work method and schedule. The Bidder should attach descriptions, dr’awkinbgs and charts as
necessary to comply with the requirements of the Bidding documents. (Refer ITB Clause 4.1)
1.14 Programme
2. Deleted
Additional Requirements
3.1 Bidders should prdvide any additional information required. to fulfill the requirements of Clause-4 of

. the Instructions to the Bidders, if applicable.

(i) Affidavit
(if)  Undertaking

* Fill the name of Consuliant
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SAMPLE FORMAT FOR EVIDENCE OF ACCESS TO OR
AVAILABILITY OF CREDIT FACILITIES

(CLAUSE 4.5.6 OF ITB)

BANK CERTIFICATE

This is 10 Certify tAtIM/S. ..ot ee e et et e et isa
r,eput_ed company with a good financial standing.

If the contract for the work, namely ' . is awarded to

the above firm, we shall be able to provide overdraft/credit facilities to the extent of

IR A s e e to meet their working capital requirements for executing the above

during the contract period.

(Signature)
Name of Bank
Senior Bank Manager
Address of the Bank
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AFFIDAVIT

1, the undersigvn‘ed, do hereby certify that all the statements made in the required attachments are
true and correct.

The undersigned also’hereby certifies that neither our firm M/s. ............... L e s shs ftrerse

OO s = S S e -.....- have not abandoned any work of Government of Gujarat /
Government of India/any Board or Corporation under Government of Gujarat/Government of India.
nor any contract awarded to us for such works have been rescinded, during last five years prior to

thedate ofthisbid. -~

The undersigned hereby authorize(s) and request (s) any bank, person, firm or corporation to
furnish pertinent information deemed necessary and requested by the Department to verify this
statement or regarding any (our) competence and general reputation.

The Undersigned understands. and agrees that further qualifying information may be requested,
and agrees to furnish any such information at the request of the Department/ Project implementing
agency.

(Signed by an Authorized Officer of the Firm)

(Title of Officer)

(Name of Firm)

‘Date
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UNDERTAKING

I, the undersngned do hereby undertake that our firm M/s

_ _ would invest a minimum cash up to 25% of the value of the
work durlng |mplementat|on ofthe contract.

(Signed by an Authorized Officer of the Firm)

(Title of Officer)

(Name of Firm)

Date




SBD

| SECTION -3
- CONDITIONS OF CONTRNCT




CONDITIONS OF CONTRACT
Table of Contents
Page No. Page No.

A. General D. Cost Control
1 Definitions 37 37 Bill of Quantities 49
2 Interpretation 38 38 Changes in the Quantities 49
3 Language and Law 39 39 Variations 49
4  Engineer’s Decisions 39 40 Payments for Variations 49
-5 Delegations 39 41 Cash Flow Forecasts - 50
6 Communications 39 42 Payment Certificates 51
7  Sub-Contractors 39 43 Payments 51
8 Other Contractors 39 44 Compensations Events 51
9 Personnel 40 45 Tax 52
10 Employer’s & Contractor Risk 40 46 Currencies . 52
11 Employers Risks 40 47 Price Adjustment 52
12 Contractor’s Risk 40 48 Retention 52
13 Insurance 40 49 Liquidated damages 53
14 Site Investigations Reports 41 50 Bonus 54
18 Queries about the Contract 41 51 Advance Payment 54
16 Contractors to Construct the works 41 52 Securities 55
17. The Works to be Completed By the 53 Deleted 55

Intended Completion Date 41 54 Cost of Repair 55
18 Approval by the Engineer 41
19 Safety 41 E. Finishing the Contract
20 Discoveries 42 55 Completion 56
21 Possession of the Site 42 56 Taking Over 56
22 Access to the Site 42 57 Final Account 56
23 Instructions 42 58 Operating and Maintenance manuals 56
24 Disputes 42 59 Terminations - 56
25 Procedure for Disputes 43 60 Payment upon Terminations 57
26 Deleted 43 61 Property 58
B." Time Control 62 Release from Performance 58
27 Programme | 44 -
28 Extensions of the Intended F. Special Conditions of Contract

completion date 44 63 Labour 59
29 Deleted 44 64 Compliance with labour regulations 59
30 Delays Ordered by The Engineer 44 65 Arbitration 62
31 Management Meetings 45
32 Early Warning 45
C. Quality Control
33 lIdentifying Defects 46
34 Tests /48
35 Correction of Defects 48
36 Uncorrected Defects 48




KR _SBD

1.1

CONDITIONS OF CONTRACT
A. GENERAL.

Definitions

Terms which are-defined in the Contract Data are not also defined in the Conditions of Contract but
keep their defined meaning.” -

Bill of Quahtities means the priced and completed Bill of Quantities forming part of the Bid
Compensation Events are those defined in Clause 44 hereunder

The Completion Date is the date of completion of the Works as certified by the Engineer in
accordance with Sub Clause 55.1

“The Contract is the contract between the Employer and Contractor to-execute, complete and
maintain the Works till the completion of Defects Ljability Period. It consists of the documents

listed in Clause 2.3 below.

The Contract data deﬁhes the documents and other information wh'ic_h comprise the Contract.

The Contractor is a person or corporate body whose Bid to carry out the Work has been
accepted by the Employer.

The Contractor’s Bid is the completed Bidding document submitted by the Contractor to the
Employer and includes Technical and Financial Bids.

The Contract Price is the price stated in the Letter of Acceptance and thereafter as adjusted in
accordance with the provisions of the Contract.

Days are calendar days: months are calendar months.

The Defects Liability Period is the period named in the Contract Data and cali:ulated from the

"~ Completion Date.

‘The Employer is the party who will employ the Contractor to carry out the Works.

The Engineer is the person named in the Contract Data (or any other competent person
appointed and notified to the contractor to act in replacement of the Engineer) who is responsible for

~ supervising the Contractor, administering the Contract, certifying payments due to the Contractor,

issuing and valuing - Variations to the Contract, awarding extensions of time, and valuing the
Compensations Events.

- Equipment is Contractor's machinery and vehicles brought temporarily to the site to construct
the Works. .

The Initial Contract Price is the Contract Price listed in the Employer's Letter of Acceptance.
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2.2

23

The Intended Completion Date is the date on which it is intended that the Contractor shall
complete the Works. The Intended Completion Date is specified in_ the Contract Data. The Intended
Completion Date may be revised only by the Engineer by isstiing an extension of time.

Materials are all Supplies, including consumables,-used by the contractor for incorporation in
the works.

Plant is any integral part of the work ‘which is to have mechanical, electrical, electronic or -

chemical or biological functions.-
The Site is the area defined as such in the Contract Data. -

Site Investig’ation Reports are those which were included in the Bidding dgcumenfs and are
factual interpretive reports about the surface and subsurface conditions at the site.

S_pecifications means the Specifications of the works included in the Contract and any
modification or addition made or approved by the Engineer.

The Start Date is given in the Contract Data. Itis the date when the Contractor shall commence
execution of the works. It does not necessarily coincide with any of the Site Possession Dates.

ASubcontractor is a person or corporate body who has a Contract with the Contracto_r to carry
outa partof the work in the Contract which includes work on the Site.

Temporary Works are works designed, constructed, installed, and removed by the Contractor °

which are needed for construction or installation of the Works.
AVariationis an i'_nstrufction given by the Engineer, which varies the Works. -

The Works are what the Contract requires the Contractor to construct, install, and turn over to

the Employer, as defined in the Contract Data.

Interpretation

In interpreting these Conditions of Contract, singular also means plural, male also means female or
neuter and the other way around. Heading have no significance. Words have their normal meaning

under the language of the Contract unless specifically defined. The Engineer will provide instructions
clarifying queries about Conditions of Contract.

If sectional completion is specified in the Contract Data, references in the Conditions of Contract to
the Works, the Completion date, and Intended Completion Date apply to any Section of the Works
(otherthanreferences to the Completion Date and Intended Completion date for the whole works)

The documents forming the Contract shall be interpreted in the following order of priority

(1) Agreement

(2) Letter of Acceptance, notice to proceed with works

(3) Contractor's Bid
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3.1

4.1

5.1

6.1

7.1

7.2

8.1

(4) ContractData

(5) Conditions of Contractincluding Conditions of Contract

(6) Specifications -

(7) Drawings

(8) . Bills of quantities and

(9) Anyotherdocumentlistedinthe Contract Data as forming part of the Contract.

Language and Law

The language of the Contract and the law governing the Contractare sfated in the Contract Data.
Engineers Decisions

Except whevre.othe;rwis'e specifically stated, the Engineeér will decide contractual matters between the
Employer and the Contractor in the role representing the Employer.

Delegation

The Enginéer may delegate any of his duties and responsibilities to other people after notifying the
Contractor and may cancel any delegation after notifying the Contractor.

Communications -

Communications between parties which are referred to in the conditions are effective only when in
writing. A notice shall be effective only when itis delivered (in terms of Indian ContractAct).

Sub-Contracting

The Contractor may subcontract any portion of work, up to a limit specified in contract data, with the
approval of the engineer but may not assign the Contract without the approval of the Employer in
writing. Subcontracting shall not alter the Contractor's obligations. Sub-contracting of supply or
specific items of work is not allowed. |

The sub-contractor must be registered in appropriate class and category fdr the part of work to be
subcontracted. -

Other Contractors

The Contractor shall cooperate and share the Site with other contractors, public authorities, utilities
and the Employer between the dates givenin the Schedule of other Contractor. The Contractors shall
as refer to in the Contract Data, also provide facilities and services for them as described in the
Schedule. The employer may modify the schedule of other contractors and shall notify the contractor
of any such modifications.

r
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9.2

10.

101

1.

1.1

12.
12.1

13.
13.1

13.2

Personnel

The Contractor shall employ the key personnel named in the Schedule of Key Personnel as referred
to in the Contract Data to carry out the functions stated in the Schedule or other personnel approved
by the Engineer. The Engineer will approve any proposed replacement of key personnel only if their
qualifications, abilities, and relevant experience are substantially equal to or better than those of the
personnel listed in the Schedule.

If the engineer asks the Contractor to remove a person who is a member of the Contractor Staff or his
work force stating the reasons the Contractor shall ensure that the: person leaves the Site within
seven days and has no further connection with the work in the Contract..

Empldyer.’s and Cbntractors_ Risks

The Employer carries the risk which these Contract states are Employers risks, and the Contractor
carries the risks which these Contracts states are Contractors risk.

Employer's Risks

The employer Is responsible for the excepted risks which are (a) in so far as they directly affect the
execution of the Works, the risks of war, hostilities, invasion, act of foreign enemies, rebellion,
revolution; insurrection or mllltary or usurped power, civil war, riot commotion or disorder (unless
restricted to the Contractor's employees), and contamination from any nuclear fuel or nuclear waste

‘or radioactive toxic explosive.

Contractor's Risks

Allrisks of loss of or damages to physical property and of personal injury and death which arise during
and in consequence of the performance of the Contract other than the excepted risks are the
responsibility of the Contractor.

Insurance

The Contractor shall provide, in the joint names of the Employer and the Contractor, insurance cover ¢
‘from the Start date to the end of the Defects Liability Period, in the amounts and deductibles stated in

the Contract data for the following events which are due to the Contractor's risks:
(a) Lossofor damage to the works, Plant and materials,
(b) Lossofordamage to Equipment

(c) Loss of or damages of property (expect the Works, Plant, Materials and Equipment) in
connection with the Contract; and '

(d) Personalinjury ordeath. .

Policies and certificates for insurance shall be delivered by the Contractor to the Engineer for the
Engineer's approval before the Start Date. All such insurance shall provide for compensation to be
payabte in the types and proportions of currencies required to rectify the loss or damage incurred.
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13.3

13.4
13.5
14.

14.1

15.
15.1
16.

16.1

17.

171

18.

18.1

18.2

18.3

18.4

18.5

19.

19.1

If the Contractor does not provide any of the policies and certificates required, the Employer may
affect the insurance. which the Contractor should have provided and recover the premiums the
Employer has paid from payments otherwise due to the Contractor or, if no payment is due, the
payment of the premiums shallbe a debtdue.

Alterations to the terms of an insurance shall not be made without the approval of the Engineer.
Both parties shall comply with any conditions of the insurance policies.
Site Investigation Report

The Contractor in preparing the Bid shall rely on any site Investigation reports referred to in the
Contract Data, supplemented by any information available to the Bidder.

‘Queries about the Contractdata

The engineer will clarify queries on the Contract Data
Contractor to Construct the Works

The Contractor shall construct and install the works in accordance with the spe’ciﬁcation:' and
Drawings.

The Works to be completed by the Intended Completion Date

The Contractor may commence execution of the Works on the Start Date and shall carry out the
Works in accordance with the programme submitted by the Contractor, as updated with the approval
of the Engineer, and complete them by the Intended Completion date

Approval by the Engineer

The Contractor shall submit Specifications and Drawings showing the proposed Temporary works to
the Engineer, who is to approve them if they comply with the Specifications and drawings.

The Contractorshall be responsible for desigh of temporary works.

The Engineer's approval shall not alter the contractor responsibility for design of the Temporary
works.

The Contractor shall obtain approval-of third parties to the design of the Temporary works where
required.

All Drawings prepared by the Contractors for the execution of the temporary or permanent work are
subject to prior approval by the Engineer before their use.

Safety

The Contractor shall be responsible for the safety of all activities on the Site.
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20.
20.1

21,
211

21.2

22.
22.1

23.
231

23.2

24,

241

24.2

Discoveries

Anything of historical or other interest or.of significant value unexpectedly discovered on the site is the
property of the Employer. The contractor is to notify the engineer of such discoveries and carry out the
Engineer's instructions for dealing with them.

Possession ofthe Site -

The Employer shall give possession of all parts of the site to the Contractor. If possession of a partis

not given by the date stated in the Contract Data the Employer is deemed to have delayed the start of -

the relevant activities and this will be a Compensation Event.

If within 25% of the time limit of the project, 80% of possession of the site is not handed over to the
Contractor, then contractor/ Employer may fore-close the contract. Contractor/Employer has to
foreclose the work within 30 days after lapse of 25%-time limit and after 30 days foreclosure option
will be closed. |

Access to the Site

The Contractor shall allow the Engineer and any person authorized by the Engineer access to the
Site, to any place where work in connection with the Contract is being carried out or is intended to.be
carried out and to any place where materials or plants are being manufactured/ fabricated/
assembled for the works.

Instructions

The Contractor shall carry out all instructions of the Engineer pertaining to works which comply with
the applicable laws where the site is located.

The Cbntr.actorshall permit the Employer to inspect the Contractor's accounts and records relating to

‘the performance of the Contractor and to have them audited by auditors appointed by the Employer, if

so required by the Employer.
Disputes

If the Contractor is of the view that a decision taken by the Engineer was either outside the authorify
given to the Engineer by the Contract or that the decision was wrongly taken, the decision shall be
referred to #Superintending Engineer (Higher Authority)within 14 days of the notification of the

Engineer's decision. If the issue is not resolved, any p'arty can refer the matter for conciliation within

15 days from the decision given by the #Superintending Engineer.

(@) For the work up to Rs.100 Cr., if any of the parties is not satisfied with the decision of the
#Superintending Engineer, both the parties have to refer to the Chief Engineer concern for the
conciliation process.

(b)  For the work more than Rs.100 Cr., if any of the parties is not satisfied with the decision of the
#Superintending Engineer, both the parties have to refer to'the #Secretary, Roads & Building
Department, Government of Gujarat for the conciliation process.
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If the dispute is not resolved through the conciliation process, he may refer the dispute to Gujarat
Public Works Contract Dispute Arbitration Tribunal. If the Contractor fails to refer a claim / dispute to
the Higher Authority within 14 days of the notification of the Engineer's decision, the Contractor shall
not be entitled to any additional payment/claim if he doesn't follow the above sequence in stipulated
time and he should not stop the work.

25. Procedure for Disputers

25.1 The arbitration shall be conducted in accordance with the arbitration procedure stated in the Speciayl' '
Conditions of Contract.

26. Deleted
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27.

271

27.2

273

27.4

28.

28.1

28.2

28.3

29.
30.

30.1

B. TIME CONTROL

Programme

Within the time stated in the Contract Data the Contractor shall submit to the Engineer for approval a
Programme showing the general methods, arrangements orders, and timing for all the activities in the
works along with mohthly cash flow forecast.

An update of the Prégramme shall be a programme showing the actual progress achieved on each

activity and the effect of the progress_‘achieved' on the timing of the remaining work including any

changes to the sequence of the activities.

The Contractor shall submit to the Engineer, for approval an ubdated programme at intervals no-
longer than the period stated in the Contract data. If the Contractor does not submit an updated

programme within this period, the Engineer may withhold the amount stated in the Contract data from
the next payment after the date on which the overdue programme has been submitted.

The Engineer's approval of the programme  shall not alter the Contractor's obligations. The
Contractor may revise the‘programme and submit it to the Engineer again at any time. A revised
programme is to show the effect of Variations'and Compensations events.

Extension of the Intended Completion Date

The Engineer shall extend the Intended"CompIetion Date if a compensation Event occurs or a
Variation is issued which makes: it impossible for completion to be achieved by the Intended
Completion Date without the Contractor taking steps to accelerate the remaining work and which
would cause the Contractor to incur additional cost.

The Engineer shall decide whether and by how much to extend the Intended Completion Date within
35 days of the Contractor asking the Engineer for a decision upon the effect of a compensation event
or Variation and submitting full supporting information. If the Contractor has failed to give early
warning of a delay or has failed to cooperate in dealing with a delay, the delay by this failure shall not
be considered in assessing the new Intended Completion Date.

The Engineer shall within 14 days of receiving full justification from the contractor for extension of
Intended Completion Date refer to the Employer his decision. The employer shall in not more than 21
days communicate to the engineer the acceptance or otherwise of the Engineer's decision. If the
employer fails to give his-acceptance, the Engineer shall not grant the extension and the contractor
may refer the matter under Clause 24.1

Deleted
Delays Ordered by the Engineer

The Engineer may instruct the Contractor to delay the start or progress of any activity within the works.

-,

—
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31.

311

31.2

321

32.2

Management Meetings

Either the Engineer or the Contractor may require the other to attend a management meeting. The
business of a management meeting shall be to review the plans for remaining work and to deal with
matters raised in accordance with the early warning procedure.

The Engineer shall record the business of management meetings and is to provide copies of his
record to those attending the meeting and to the Employer. The responsibility of the parties for actions
to be taken is to be decided by the Engineer either at the management meeting or after the
management meeting and stated in writing to all who attended the meeting.

Early Warning

The Contractor is to warn the Engineer at the earliest opportunity of specific likely future events or
circumstances that may adversely affect the quality of the work, increase the Contract price or delay
the executlon of 'works. The Engineer may require the contractor to. provide an estimate of the
expected effect of the future event or circumstance on the contract price and completion date. The
estimate is to be provided by the Contractor as soon as reasonably possible.

The Contractor shall cooperate with the Engineer in making and conS|der|ng proposals for how the
effect of such an event or circumstance can be avoided or reduced by anyone involved in the work
andin carrying outany resulting instruction of the Engineer.
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#33.

33.1

33.2

C. QUALITY CONTROL

Identifyihg Defects/ Defect liability period

Defect liability period : The contractor shall be responsible to make good and remedy at his own
expense any defect which fmay\delvelop or may be noticed before the period mentioned hereunder
from the certified date of completion. The Engineer in charge shall give the.contractqr a notice in
writi'ng about the defects and the contractor shall make good the same within 15 days of receipt of
the notice. In the case of failure on the part of the contractor, the Engineer- in-charge may rectify
or remove or re-execute the work at the risk & cost of the contractor. The Engineer-in-cﬁharge
shall be entitied to appropriate the whole or any part of the amount of security deposit towards the
expenses, if any, Incurred by him in rectification, removal or re-execution. The Défects Liability
period shallbe as under.... .

(@) Forall works costing up to Rs. 5_0,'000 (amount put to tender), the period shall be 3 Months from
the certified date of completion.

(b) Forall works costing more than Rs. 50,000 and-up t;j Rs. 1"crore (amount put tender), the
period shall be 12 (Twelve) months from the certified date of completion or one monsoon,
whicheveris later. .

(c) For major projects costing more than Rs. 1 crore, the period shall be 36 Morths from the certified
date of completion which should include three monsoons.

(d) For original building works the defect liability period will be 4 years or elapse of 4 monsoon period
following date of possession of building taken over by user agency following the certified date of
completion, whichever is later. For the purpose of deciding the ‘monsoon period, the 30th
September shall be treated as the last date. : o

Modified vide R & B.D Circular No. PAC-11-102008-2076-N dated 31/8/2009, PRCH/102013
(2976) 2759-N, Dated 27/05/2013 and Circular No. TNC/10/201 6/Clause 17A (Correction/(1)C
Dated 12/05/2016]

Free mainteriance guarantee period for works of Road/Bridge construction

(@) For resurfacing work of road free maintenance guarantee period one year from the date of
completion.

(b) In case of widening of the road/strengthening of the road/bridge, the conitractor shall have to give
four years free maintenance guarantee from the certified date of completion. During this period
the contractor shall visit the site every six months along with the concerned Section Officer /

Deputy Executive Engineer and will examine the work already carried out in this contract like-

road work, jungle cutting, side shoulders, side gutter, road furniture, patta etc. and will prepare
Km. wise inspection report duly signed by all concerned and any defect observed shall be done
within 15 days by the contractor at his risk and cost as per the direction of Engineerin charge. The
contractor needs to do videography of these visits and require to submit at the time of release of
FMG. If B.T. the surface during the maintenance period of 4 years is worn out then agency shall
have to provide renewal coating as per tender item as directed by the Engineer-in- charge. The
amount equivalent to 5% of each running bill shall be withheld and will be released after the free
maintenance guarantee period (‘i.'e; 4 years)is over.
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)

(3)

(4)

()

(6)

‘However, this amount shall be released agamst fixed deposit or bank guarantee pledged in the

name of Executive Engineer after completlon certificate of work is issued.

The flakiness and elongation index (combined) for coarse aggregates under no circumstances

shall exceed the allowable limit set forth in the relevant clause for the material in question..

2% ‘of the amount eligible for the payment of bituminous items shall be withheld till the
miscellaneous items like earthwork in.embankment / cutting for side shoulders, side gutters;
kilometer / indicator / guard stones, sign boards etc. are completed in all respect.by the
contractor. After completion of the miscellaneous items, the above said 2% withheld amount

shall be released.

(Govt. of Gujarat's G.R. No.: TNC-10-2013-3(Part-3)/C, Dtd. 13/1 2/2013).

‘_\_/i'deegraphyfor the surface under Maintenance Guarantee is to be done as per Govt. letter No.:

SSR/10/2015-16/26/C, Dtd. 26/11/15 for the.work costing more than Rs..5.00 Crore.
Setting up of adequate laboratory & deployment of quality engineers.

The contractor shall have to set up the laboratory with adquate equipment. Till the setting up of
adequate laboratory is completed & reported of this to the engineer (subject to due verification by
engineer's representative) by contractor in writing, Rs.2,00,000/- shall be withheld. The qualified
quality Engineer shall be deployed exclusively for this contract by the contractors. If quality
Engineer is not deployed by contractor within one month after the date of work order, the amount
equivalent to Rs.20,000 per month shall be recovered till the actual deployment of quality
engineer. The amount so recovered towards the deployment of quality engineers shall not be

refunded.

Asphalt work will have to be cross checked as per G.R. No.: RGN/60/2006/35/C, dtd.31/05/07
before final billis paid.

Maintenance during Construction Period

During the Construction Period, the Contractor shall maintain, at his own risk and cost, the
exnstlng Iane(s) of the road so that the trafﬁc worthiness and safety thereof are at no time
matenally inferior as compared to their condition 10 (ten) days prior to the date of the Agreement
and shall undertake the necessary repair and maintenance works for this purpose; provided that
the Contractor may, at his cost, interrupt and divert the flow of traffic if such interruption.and
diversion is necessary for the efficient progress of works and conforms to Good Industry

Practice; provided further that such interruption and diversion shall. be undertaken by the
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Contractor only with the prior written approval of the Executive Engineer which approval shall not.

be unreasonably withheld. For the avoidance of doubt, it is agreed that the Contractor shall at all

times be responsible for ensuring safe operation of the road.

33.3 The Engineer shall check the Contractor's work and notify the Contractor of any defects that are found.
Such checking shall not affect the Contractor's responsibilities the Engineer may instruct the Contractor

to search for a Defect and to uncover and test any work that the Engineer considers may have a Defect.

34. .Tests

34.1 If the engineer instructs the Contractor to carry out a test not specified in the Specification to check
whether any work has a Defect and the test shows that it does, the Qontractor shall-pay.for the test

and any samples, Ifthere is no defect the test shall be a Compensation Event.

34.2 #1% of the amount of work done should be deducted from R.A. Bill of the contractor for testing the

quality of material workmanship, irrespective of actual charges.

34.3 Agency has to establish testing laboratory on site for the various test to be carried out in the work for
this purpose agency shall construct a pukka laboratory building with all facility on site at location

specified by the engineer in charge.
35. Correction of defects

35.1 The engineer shall»gi‘ve notice to the Contractor of any defects before the end of the defects Liability.
Period, which begins at Completion and is defined in the contract data. The Defects Liability Period
shall be extended for as long as Defects remain to.be corrected.

35.2 Everytime notice of a Defect is given, the Contractor shall correct the notified defect within the length

of time specified by the Engineer's notice.
36. Uncorrected Defects

36.1 If the Contractor has not corrected a defect within the time specified in the Engineer's notice, the

Engineer will assess the cost of having the Defect corrected, and the Contractor will pay this amount.
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37.

37.1

37.2

38.

38.1

39.
39.1
40.

40.1

D. COST CONTROL

Bill of Quantities

The bill of Quantities shall contain items for the constructions, installation, testing and commissioning
work to be done by the Contractor.

The bill of QUantities is used to calculate the Contract price. The Contractor is paid for the quantity of
the work done at the rate in the Bill of Quantities for each item.

Change in the Quantities

The Engineer shall have power to make any alterations in or addition to the original specifications ,
drawings, designs and instructions that may appear to him to be necessary or advisable during the
progress of the work and the contractor shall be bound to carry out the work in accordance with any
instruction in this connection which may be given to him in writing signed by the Engineer and such
alteration shall not invalidate the contract and any additional work which the contractor may be
directed to do in the manner above specified as part of the work shall be carried out by the contractor
on the same conditions in all respects on which he agreed to do the main work and at the same rate as
are specified inthe tenderforthAe main work.

Except that when the quantity of any item exceeds the quantity as in the tender by more than 130%,
the contractor will be paid for the quantity in.excess of 130%, at the rate entered in the SOR of the year
during which the excess in quantity is first executed.

Variations
All Variations shall be includedin updated.programmes.produced_by the Contractor.

Payments for Variations.

If the additional or altered work includes any class of work for which no rate is specified in this
contract, then such class of work shall be carried outas under.

(i) At the rate derived from the item within the contract which is comparable to the one involving
additional or altered class of work; where there are more than one comparable items, the item of
the contract which is nearest in comparison with regard to class or classes of the work involved
shall be selected and the decision of the Superintending Engineer as to the nearest comparable
item shall be final and binding on the contractor.

(i) Ifthe rate cannot be derived in accordance with (i) above, such class of works shall be carried out
at the rate entered in the Schedule of Rates of the division for the year in which the tender was
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40.2

41

41.1

received, increased or decreased by the percentage by which the tender amount is more or less
as compared to the amount arrived at the rates in the “Schedule of Rates” of the Division in the
year in which the tender was received. If the Schedule of rates of the Division does not contain all
the |tems the percentage increase or decrease of the tender shall be calculated considering
such items which were included in the “Scheduled Rates” of the division for the year and for
materials consumed on such item the rate to be charged would be the basic rate taken into
account for ﬂxmg theratein S.O.R. referred to above.

(iii) Ifitis not possible to arrive at the rate from (i) and (ii) above, such class of work shall be carried

out at the rate decided by the competent authorities on the basis of detailed rate analysis after
hearing the contractor before a Committee of two Superintending Engineers' stationed at the
‘same place or the nearest place.

If the additional or altered work, for which no rate is entered in the “Schedule of Rates” of the Division
|s ordered to be carried out before the rate is agreed upon, then the contractor shall ‘within seven days
of the date of receipt by him of the order to carry out the work, inform the Englneer-ln -charge of the
rate, which it is his intention to charge for such class of work and if the Engmeer in charge does not
agree to this rates he shall by notice in. writing be at liberty to cancel his order to carry out such class
of work and arrange to carry it out in such manner as he may consider it advisable, provided always
thatif the contractor shall commence work or incur any expenditure in regard thereof before the rates
shall have been determined as lastly herein before mentioned, then in such cases he shall only be
entitled to be paid in respect of the work carried out or expenditure incurred by him priof to the date of
the determination of the rate as aforesaid according to such rate or rates as shall be fixed by the
Engmeer—m charge In the event of the dispute, the decision of the Superintending Engineer of the
Circle shail be final,

Where, however, the work is to be executed according to the desi‘g}ns, drawings and specifications'

recommended by the contractor and accepted by the competent authority, the alternation above

referred to shall be within the scope of such designs, drawings and specifications appended to the

tenders.

The time limit for the completion of the work shall be extended in the proportion that the increase in the
cost occasioned by alterations bears to the cost of the original work and the certificate of the
Engineer—in—charge as to such proportion shall be final and conclusive.

Cash Flow Forecasts

When the programme is updated, the contractor is to provide the engineer with an updated cash flow

forecast.

()
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42.

421

42.2

42.3

42.4

42.5

42.6

43.

43.1

43.2

433

44,

441

442

Payment certificates.

The Contractor shall submit to the Engineer monthly statements of the estimated value of the work
completed less the cumulative amount certified previously.

The Engineer shall check the Contractor’s monthly S’_catement within 14 days and certify the amount to
be paid to the Contractor after taking in to account any credit or debit fo'r_ the month in question in
respect of materials for the works in the relevant amounts and under conditions set forth in sub-
clause-32.3 of the Contract Data (secured Advance).

The value of work executed shall be determined by the Engineer.

The value of work executed shall comprise the value of the quantities of the items in the Bill of
Quantities completed.

The value of work executed shall include the valuation of variations and compensation events.

The Engineer may exclude any item certified in a previous certificate or reduce the proportion of any
item previously certified in any certificate in the light of later information

Payments

Payments shall be adjusted for deductlons for advance payments,, retentlon other recoveries in
terms of the contract and taxes at source, as applicable under the law. The Employer shall pay the
Contractor the amounts certified by the Engineer within 28 days of the date of each certificate.

Payment of GST (prevailing rates) on the amount payable under the contract to the Contractor will be
made by the Employer. Hence, it is the responsibility of the contractor to pay the GST to the
concerned Authority.

items of the works for which no rate or price has been entered in will not be paid by the Employer and
shall be deemed covered by other rates and prices in the Contract.

Compensation events.
The following are compensation Events unless they are caused by the Contractor:

(a) The Employer does not give access to a part of the Site by the site Possession date stated in
Contract data to the Contractor

in case of compensation event occurs and it prevents the work being completed beyond the Intended
Completion Date then Authority will approve EOT with eligible contractual price escalation.
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45,

45.1

45.2

46.
46.1
47.

47.1

47.2

48.

48.1

Tax

The rates quoted by the Contractor must be inclusive of all taxes prevailing on due date of bid
submission except GST. However, any subsequent changes in the tax structure by Government after
due date of bid submission will be compensated (+/-) on availability. or submission of actual
documentation. Contractor will have to intimate Engineer regarding changes occurred in the tax
structure after bid submission. If the contractor fails to provide such information and if any financial
obligation may arise due to change in tax structure, same will be recovered from the contractor.

GST will be paid separately on the bills. Hence itis the responsibility of the contractor to pay the GST
to the concerned Authority.

Currencies.
All payment shall be made in Indian Rupees.
Price Adjustment

Contract price shall be adjusted for increase or decrease in rates and price of labour, materials, fuels
and lubricants in accordance with the following principles and procedures and as per formula given in
the contractdata: :

(@) The price adjustment shall apply for the work done from the start date given in the contract data
up to end of the initial intended completion date or extensions granted by the Engineer and shall
not apply to the work carried out beyond the stipulated time for reasons attributable to the
contractor.

(b) The price adjustment shall be determined during each month from the formula given in the
contract data.

(c) Following expressions and meanings during to the work done during each month

R = Total value of work done during the month. It would include the amount of secured advance
granted, if any, during the month less the amount of secured advance recovered, if any during the
month. It will exclude value for works executed under variations for which price adjustment will be
worked separately based on the terms mutually agreed.

To the extent that full compensation for any rise or fall in costs to the contractori is not covered by
the provisions of this or other clause in the contract, the unit rates and prices included in the
contract shall be deemed to include amounts to cover the contingency of such other rise or fall in
cosis. -

Retention

The Employer shall retain from each payment due to Contractor the proportion stated in the Contract
Data until Completion of the whole of the Works.
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48.2

48.3

49.

491

49.2

49.3

On Completion of the whole of the Works half the total amount retained is repaid to the Contractor and
half when the Defects Liability Period has passed and the Engineer has certified that all Defects
notified by the Engineer to the Contractor before the end of this period have been corrected.

On completion of the whole works, the contractor may substitute retention money with an “on
demand” Bank guarantee.

In case, Contractor requests for refund of the Retention Money deducted by the Employer under the
provision of this clause, Employer shall consider the said request of the Contractor provided that the
refund hereunder shall be made in teaches of not less than 1% (One Percent) of the Contract Price
and Contractor furnishes an irrevocable and unconditional Bank guarantee for an equal amount
substantially in the format of Bank Guarantee for Performance Guarantee enclosed with SBD and
valid up to 60 day beyond the scheduled | extended Defects Liability Period. On complétion of the
whole works, the contractor has however an option to submit a fresh irrevocable and unconditional
Bank Guarantee for an amount equal to 5% of the total value of work executed substantially-in the
format of Bank Guarantee for Performance Guarantee enclosed with SBD and valid up to 60 days
beyondthe Defect Liability Period and yet refund the Retention Money Bank Guarantee submitted for
refund of Retention Money.

Liquidated Damages

_The Contractor shall pay liquidated damages to the Employer at the rate per day stated in the

Contract Data for each day that the Completion Date is later than the Intended Completion Date (for
the whole works or the milestone as stated in the contract data). The total émount of liquidated
damages shall not exceed the amount defined in the Contract Data. The Employer may deduct
liquidated damages from payment due to the Contractor. Payment of liquidated damages does not

affect the Contractor’s liabilities.

If the Intended Completion Date is extended after liquidated damages have been paid, the Engineer
shall correct any overpayment of liquidated damages by the Contractor by adjusting the next
payment certificate. The Contractor shall not be entitled for any interest on the over payment
calculated from the date of payment to the date of repayment.

If the contractor fails to comply with the time for completion as stipulated in the tender, then the
contractor shall pay to the employer the relevant sum stated in the Contract Data as Liquidated
damages for such default and not as penalty for everyday or part of day which shall elapse between
relevant time for bompletion and the date stated in the taking over certificate of the whole of the works
on the relevant section, subject to the limit stated in the’contract data.

The employer may, without prejudice to any other method of recovery deduct the amount of such
damages from any monies due or to become due to the contractor. The payment or deduction of such
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. damages shall not relieve the contractor from his obligation to complete the works on from any other

of his obligations and liabilities under the contract.

If, before the Time for Completion of the whole of the Works or, if applicable any Section, a Taking
Over Certificate has been issued for any part of the Works or of a Section, the liquidated damages for
delay in completion of the remainder of the Works or of that Section shall, for any period of delay aﬁer
the date stated in such Taking-Over-Certificate, and in the absence of alternative provisions in the
Contract, be reduced in the proportion which the value of the part so certified bears to the value of the
whole of the Works or Section, as applicable. The provisions of this Sub-clause shall only apply to the

‘rate of liquidated damages and shall not affect the limit thereof.

Bonus

If the contractor achieves completion of the whole of the works prior to the intended Completlon Date
prescribed in Contract Data the Employer shall pay to the contractor a sum stated in Contract Data as
bonus for every completed month but subjected to maximum amount as stated in Contract Data;
which shall elapse between the date of completion of all items of works as stipulated in the contract,
including variations ordered by the Engineer and the time prescribed in Clause 17.

Bonus shall be paid only to works amounting to above INR 5 crore with time limit of the works is equal
or more than 6 months. The bonus would be paid as under

% of Time Saved % of Initial Contract Price
entitled for Bonus
50 % 5%
40 % 4%
30 % 3%
20 % 2%
10 % 1%
Less than 10% 0%
Advance Payment.

The Employer shall make advance payment (not to be paid less than two instaliments except in
special circumstances for which the reason to be Recorded in writing) to the Contractor of the
amounts stated in the Contract Date by the date stated in the Contract Date, -against provision by the
Contractor of an Unconditional Bank Guarantee in a form and by a bank acceptable to the Employer

)
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in amounts and currencies equal to be at least 110% of the advance payment. The guarantee shall
remain effective until the advance paymenit has been repaid, but the amount of the guarantee shall be
progressively reduced by the amounts repaid by the Contractor. The Mobilization advance would be
deemed as interest bearing advance at an interest rate of 10 % to be compounded, ddarterly.

The Contractor is to use the advance payment only to pay for Equipment, plant and Mobilization
expenses required specifically for execution of the Works. The Contractor shall demonstrate that

advance payment has been used in this way by supplying copies of invoices. or other documents to
the engineer.

The advance payment shall be repaid by deduction proportionate amount from payments oth'erwise
due to the Contractor, following the schedule of-.completed percentages of the Works on a payment
basis. No account shall be taken of the advance payment or ité repayment in assessing valuations of
work done, variations, price adjustments, Compensation Events, or Liquidated damages.

Deleted
Securities

The performance Security (including additional security for unbalanced bids) shall be provided to the
Employer no later than the date specifiedin the Letter'ofAcceptanCe and shall be issued in an amount
and form and by a bank or surety acceptable to the Employer, and denominated in indian Rupees. -
The performance Security shall be valid until a date 60 days from the date of expiry of Defects Liability
Period and the additional security for unbalanced bids shall be valid until a date 28 days from the date
ofissue ofthe certificate of completion.

Deleted
Cost of Repairs.

Loss or damage to the Works or Méterials to be incorporated in the Works between the Start date and’
the end of Defects Correction periods shall be remedied by the Contractor atthe Contractor’s cost if
the loss br’damagés arises from the Contractor’s acts or omissions.
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E. FINISHING THE CONTRACT

Completion

The Contractor shall request the Engineer to issue a Certificate of Completion of the works and the
Engineer willdo so upon deciding that the work is completed.

Taking Over

‘The Employer shall take over the Site and the Works within seven days of the Engineer issuing a

certificate of Completion.
Final Account

The Contractor shall supply to the Engineer a detailed final account of the total amount that the
Contractor considers payable as full and final settlement of all claims under the Contract for items before
the end of the Defects Liability Period. The Engineer shall issue a Defect Liability Certificate and certify
any final payment that is due to the Contractor within 56 days of receiving the Contractor's account if it is
correctand complete. Ifitis not, the Engineer shall issue within 56 days a schedule that states the scope
of the corrections or additions that are necessary. If the Final Account is still unsatisfactory after it has
been resubmitted, the Engineer shall decide on the amount payable to the Contractor and issue a
payment certificate, within 56 days of receiving the Contractor's revised account.

If reversal in characteristic of tender (L1 becoming L2) on account of excesses and savings in final
account is observed, the Engineer/Employer shall be at liberty to restrict the final payrhent of BOQ
items to'the lowest amount evaluated of the bids considering the final quantities and the rates quoted
including the rebates if any. Paymént of variation items shall however be made at the rates approved
by the Employer, within 90 days from the physical completion of work.

Operating and Maintenance Manuals

If “as built” drawings and/or operating and maintenance manuals are required, the Contractor shall
supply them by the dates stated in the Contract data.

If the Contractor does not supply the Drawings and/or manuals by the dates stated in the Contract
data, or they do not receive the Engineer's approval, the Engineer shall withhold the amount stated in
the Contract Data from payments due to the Contractor.

Termination

The Employer or the Contractor may terminate the Contract if the other party causes a fundamental
breach of the Contract. :

¢)
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Fundamental breaches of Contréct include, but shall not be limited to the following:

1.  The contractor stops work for 28 days when no stoppage of work is shown on the current
programme and the stoppage has not been authorized by the Engineer

2. The Engineer instructs the Contractor to delay the progress of the Works and the instructions is
not withdrawn within 28 days;

3. The Employer or the Contractor. is made bankrupt or goes into liquidation other than for a
reconstructions or amaigamation

4. Apaymentcertified by the Engineer is not paid by the Employer tothe Contractor within 56 days
ofthe date of the Engineer's certificate

5. The Engineer gives Notice that failure to correct a particular Defectis a fundamental breach of
Contract and the Contractor fails to correct it within a‘reasonable period of time determined by
the Engineer;

6. The Contractor does not maintain a security which is required;

7 The Contractor has delayed the completion of works by the number of days for which the
maximum amount of liquidated damages can be paid as defined inthe Contractdata;and

8. Ifthe Contra_ctbr, in the judgment of the Employer has engaged’ in corrupt or fraudulent practices
in competing fororin executi'ng‘the Contract.

For the purpose of this paragraph: “corrupt practice” means the offering, giving, receiving or soliciting
of anything of value to influence the action of a public official in the procurement process or in contract
execution. “Fraudulent practice” means a misrepresentation of facts in order to influence a
procurement process or the execution of a contract to the detriment of the borrower, and includes
collusive practice among Bidders (prior to or after bid submission) designed to establish bid prices at
artificial non-competitive levels and to deprive the Borrower of the benefits of free and open
competition.

When either party to the Contract gives notice of a breach of contract to the Engineer for a cause other
than those listed under Sub Clause 59.2 above, the Engineer shall decide whether the breach is
fundamental or not.

Notwithstanding the above, the employer may terminate the Contract for convenience.
Payment upon Termination

If the Contract is terminated because of a fundamental breach of Contract by the Contractor, the
Engineer shall issue a Certificate for the value of the work done less advance payments received up
to the date of the‘issue of thecertificate, less other recoveries due in terms of the contract, less taxes
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due to deducted at source as per applicable law and less the percentage to apply to the work not
completed as indicated in the Contract data. Additional quurdated Damages shalf not apply. if the
total amount due to the Employer exceeds any payment due to the Contractor the difference shall be
adebt payable to the Employer.

If the Contract is terminated at the Emplqyer‘s 'convenience or because of a fundamental breach of
Contract by the Employer, the Engineer shall issue a certificate for the value of the work done, the
cost of balance material brought by the contractor and available at site, the reasonable cost of
removal of equipment, repatriation of the Contractor's personnel employed solely on the works, and
the Contractor's cost of protecting and securing the Works and less advance payment received up to
the date of the certificate, less other recoveries due in teyms of the contract and less taxes due to
deducted at source as per applicable law.

Property

All materials on the Site, Plant Equipments, Temporary Works and Works are deemed to be property
of the Employer, | ifthe Contractis terminated because of a Contractor’ s default

Release from Performance

If the Contract is frustrated by the outbreak of war of by any other event entirely outside the control of
either the Employer or the Contractor the Engineer shall certify that the Contract has been frustrated.
The Contractor shall make the Srte safe and stop work as quickly as possrble after receiving this
certificate and shall be paid for aII work carried out before receiving it and for any work carried out
afterwards to which commitment was made.
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F. SPECIAL CONDITIONS OF CONTRACT

LABOUR

The Contractor shall, unless 6then~ise provided in the Contract, make his own arrangements for the
engagement of all staff and labour, local or other, and for their payment of housing, feeding and

~ transport.

The Contractor shall, if required by the Engineer, deliver to the Engineer areturn in detail, in such form
and at such intervals as the Engineer may prescribe, showing the staff and the numbers of the several
classes of labour from time to time employed by the Contractor on the site and such other information
as the Engineer may require. |

COMPLIANCE WITH LABOUR REGULATIONS

During continuance of the contact, the Contractor and his sub- contractor shall abide at all times by all

existing labour enactments and rules made thereunder, regulations, notification and bye laws of thé

State or central Government or local authority and any other labour law (including rUIés), regulations,

bye laws that may be passed or notifications that may be issued under any labour law in future-either

by the State or the Central Government or the local authority. Salient features of some of the major

labour laws that are applicable to the construction industry are given below. The Contractor shall

keep the Employer indemnified in case any action is taken against the Employer by the competent
authority on account of contravention of any of the provisions of any Act or rules made thereunder,

regulations or notifications including amendment_é. if the'Empon'er is caused to pay or reimburse,

such amounts as may be necessary to cause or observe, or for observance of the provisions.
stipulated in the notifications/bye laws/Acts/Rules/regulations including amendments, if any, on the

part of the Contractor, the Engineer/employer shall have the right to deduct any money due to the

Contractor including his amount of performance security. The Employer/Engineér shall also have the

right to recover from the Contractor any sum required or estimated to be required for making good the

loss or damage suffered by the Employer.

The employees of the Contractor. and- the Sub-Contractor in no case shall be treated as the

: employees of the Employer at any point to time.
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SALIENT FEATURES OF SOME MAJOR LABOUR AND OTHER LAWS APPLICABLE TO
ESTABLISHMENTS ENGAGED IN BUILDING AND OTHER CONSTRUCTIONS WORK

(A):

(B)

(C)

(D)

(E).

(F)

(G)

(H)

)

Workmen Compensation Act 1923 :- The Act provides for compensation in case of injury by
accidentarising out of and during the course of employment.

Payment of Gratuity Act. 1972 :- - Gratuity is payable to an employee under the Act on satisfaction of
certain conditions on separation if an employee has completed 5 years service or more on death, the
rate of 15 days wages for every completed year of service. The Act is applicable to all establishments
employing 10 or more employees.

Employees P.F. _and Miscellaneous Provision Act 1952:- The Act Provides for monthly
contributions by the employer plus workers @ 10% or 8.33% The benefits payable underthe Act are :

1. Pension or family pension on retirement or death, as the case may be.
2. Deposit linked insurance on the death in harness of the worker.

-3. Payment of P.F. accumulation on retirement/death etc.

~ Maternity Benefit Act 1951 :- The Act provides for leave and some other benefits to women

employees in case of confinement or miscarriage efc.

Contract Labour (Regulation & Abolition) Act 1970 : The Act provides for certain welfare
measures to be provided by the Contractor to contract labour and in case the Contractor fails to

provide, the same are required to be provided, by the Principal Employer by Law. The principal
Employer is required to take Certificate of Registration and the Contractor is required to take license

from the designated Officer. The Act is applicable to the establishments or Contractor of Principal -

Employer, if they employ 20 or more contract labour.

Minimum Wages Act 1948 :- The Employer is supposed to pay not less than the Minimum Wages
fixed by appropriate Government as per provisions of the Act, if the employment is a scheduled
employment. Construction of Building, Roads, Runways are scheduled employment.

Payments.of wages Act 1936:- It lays down as to by what date the wages are to be paid, when it will

be paid and what deductions can be made from the wages of the workers.

Equal remunerations Act 1979 :- The Act provides for payment of equal wages for work of equal
nature to Male and Female workers and for not making discrimination against female employees in

the matter of transfer, training and promotions etc.

Payments of Bonus Act 1965 :- The Act is applicable to all establishments employing 20 or more

employees. The Act provides for payments of annual bonus subject to a minimum of 8.33% of
wages and maximum of 20 % of wages to employees drawing Rs. 3500/- per month or less. The
bonus to be paid to employees getting Rs, 2500/- per month or above Rs. 3500)/- per month shall be

@
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(K)

L)

(M)

(N)
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worked out by taking wages ‘as Rs. 2500/- per month only. The Act does not apply to certain
establishments. The newly set-up establishments are exempted for five years in certain
circumstances. Some of the State Governments have reduced the employment size from 20 to 10
for the purpose of applicability of thisAct.

Industrial Disputes Act 1947 :- The Act lays down the machinery and procedure for resolutions of

Industrial disputes, in what situations a strike or lock-out becomes illegal and what are the
requirements for laying off or retrenching the employees or closing down the establishment.

Industrial employment (Standing Orders) Act 1946 :- It is applicable to all establishments

employing 100 or more workmen (employment size reduced by some of the State and Central
Government to 50). The Act provides for laying down rules governing the conditions of employment
by the Employer on matters provided in the Act and getthe same certified by the designated Authority.

Trade Unions Act 1 Qﬁ:-‘The Act lays the ptocedure for registration of trade unions of workmen and
employers. The Trade Unions registered under the Act have given certain immunities from civil and
criminal liabilities.

‘Child Labour (Prohibition & Regqulation Act 1986 :- The Act prohibits employment of children

below 14 years of age in certain occupations and process and provides for regulation of employment
of children in all other ocecupations and processes. Employment of Child labour is prohibited in
Building and Construction Industry.

Inter — State Migrant workmen’s (Regulation of Employment & Conditions of service) Act

1979:- The Act is apphcable to an establishment which employs 5 or more inter-state migrant

workmen through an intermediary (who has recruited workmen in one state for employment in the
establishment situated in another state).The inter-state migrant workmen, is an establishment to
which this Act becomes applicable, are required to be provided certain facilities such as housing,
medical aid, traveling expenses from home upto the establishment and back, etc.

The Building and Other Construction workers (Regulation of employment and Conditions of

Service) Act 1996 and the Cess Act of 1996:- All the establishments who carry on any building or

other coristructions work and employ 10 or more workers are covered under thisAct.

All such establishments are required to pay cess at the rate not exceeding 2% of the cost of
construction as may be modified by the government. The Employer.of the establishment is required
to provide safety measures atthe Building or construction work and other welfare measures, such as
canteens, First Aid facilities, Ambulance, Housing accommodations for workers near the workplace
etc. The Employer to whom the Act applies has to obtain a registration certificate from the Registering
Officers appointed by the Government.
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65.

24.1

24.2

Factories Act 1948 :- The Act lays down the procedure for approval ‘b_f plans before setting up a
factory, health and safety provisions, welfare provisions, working hours, annual earned leave and

- rendering information regarding accidents or dangerous occurrences to designated authorities. It is
. applicable to premises employing 10 persons or more with aid of power or 20 or more persons without
- the aid of powerengagedin the manufacturing process.

Royalty chargés-The contractor shall pay the royaity to the competent authority as per rule. The
royalty charges paid shall be borne by the contractor and shall not be reimbursed by the Employer.

Following Pollution control Acts and am'éridme'r_lts made thereof from time to time shall be
applicable.

1. Water (Preservation and control of Poliution) Act, 1974

2. Air(Prevention and Control of Pollution Act 1981

3. Environmental (Protection)Act 1986

The contractor must commit to adopting Environmental management plan for best energy use, waste
management, the reduction of pollution as in EMS (Environmental Management system)ISO-
14001-2015

ARBITRATION (GCC Clause 24)
The procedure for arbitration will be as follows: -

If the Contractor is of the view that a decision taken by the Engineer was either outside the authority
given to the Engineer by the Contract or that the decision was wrongly taken, the decision shall be
referred to #Superintehding Engineer (Higher Authority) within 14 days of the notification.of the
Engineer’s de_cisidn. If the issue is not resolved, any party can refer the matter for conciliation within
15 days from the decision given by the #Superintending Engineer.

(@) For the work up to Rs.100 Cr., if any of the. parties is not satisfied with the decision of the
#Superintending Engineer, both the parties have to refer to the #Chief Engineer concerned for
the conciliation process. '

(b) For the work more than Rs.100 Cr., if any of the parties is not satisfied with the decision of the
Superintending Engineer, both parties have to refer to the #Secretary, Roads & Building
Department, Government of Guijarat for the conciliation process. '

Ifthe dispute is not resolved through the conciliatipﬁ process, contractor may refer the dispute to
Guijarat Public Works Contract Dispute Arbitration Tribunal. If the Contractor fails to refer a claim /
dispute to the Higher Authority within 14 days of the notification of the Engineer’s decision, the
Contractor shall not be ehtitled'to any additional payment/claim if he doesn't follow the above
sequence in stipulated time. However, during such period, he would not stop the work in any case.
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CONTRACT DATA

Clause Reference With
respect To section 3

Item marked “N/A” do not apply to this Contract.

1.

o

I

The Employers is
Name: @QW"V\ m,ﬁ‘—’lw(“(l&p O N

Address: ... NCWJ f’)U'LW g\/w» ......

Name of authorized Representative (will be intimated later)

The Engineeris .. 25 €. ... (Bage?,

Name of Authorized Representative: ‘g&’ QI (A ..

The Defects Liability Periodis .......... ... years from the date of completion.
The Start Date shall be 1st days for the date of issue of the Notice to -

‘proceed with the work.
The Intended Completion Date for the whole of the works is gcmw ‘

.............................. Months after start of work with the following milestones:
Milestone dates:" . '
Physical works to be completed Period from the start date

Milestone 1i.e. 1R % 24‘ days.
Milestone 2i.e. S0.% ég ..days.
Milestone 3i.e. ﬁ'g% ......... days.
Milestone 4 .. I.Q.Q..% Q0. days.
The Siteis located at \f ............ e SR e

The name and identification number of the Contractis: S
The works consist of ...\ A& ICIA.. 2o/ Y14, with items as per B.O.Q.

The works shall, inter alia, include the following, as Specified or as directed:

(A) RoadWorks :
Site clearance; setting — out and layo(t; widening of existing carriageway
and strengthening including camper corrections; construction of -new
road/ Parallel service foad; fituminous pavements remodeling/
construction of Junctions, jntefsections, bus bays, lay-bays; supplying
and placing of drainage Chaphels, flumes, guard posts and guard other
related items; construction/éxtension of cross drainage works, bridge,
approaches and other relgted stones; protective works for roads/bridge;
all aspects of quality agsurance of various components of the works;
rectification of The defects in the completed works during the Defects
Liability Period; subrpission of “As- built” drawings and any other related
documents; and othéritem of work as may be required to be carried out for
completing the work inaccordance with the drawings and the provisions of
the contract and to ensure safety.

tive Engineer
\ 4
 Exect iv. NO.4

[CL.1.1]

[CL.1.1&33]
N [CL.1.1]

[CL.1.1,1782]
[CL.2.2849.1]

'[C.L.1.1]
[CL.1.1)
[CL.A.1]

Surat
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(B) Bridge Works /
Site clearance; setting out, provision of fodndations, piers abutments and
bearing; prestressed/reinforced cemerit concrete superstructure; wearing
coat, hand railings, expansion jojnts, approach slabs, drainages spouts/
downtake pipes, arrangements for fixing light posts, water mains, utilities
etc; provision of suitably designed protective works; providing wing/return
walls; provision of roag/farkings, road signs etc.; all aspects of quality
assurance; clearingAhe site and handing over the works on completion;
rectification of Hie defects during the Defects Liability Period and
submission ofAs-built” drawings and other related documents; and other
items of wgrk as may be required to be carried out for completing the
works in accordance with the drawings and the provisions of the contract
and to Insure safety
(C) Otherlitems [CL.1.1]
Any Other ltems as required to fulfill ali contractual obligations as per the.
Bid documents. .
10. The foIIowmg documents also form part of the Contract:
As per clause 2-3 [CL.2.3(9)]
11.  Thelawwhich applies tothe Contract s the law of Union of India [CL.3.1]
12.  Thelanguage ofthe Contract documents is English [CL.3.1]
13.  Limitof subcontracting 25% of the Initial Contract Price cL7.1
14.  The Schedule of Other Contractors [CL.8]
15.  The Schedule of Key Personnel As perAnnex—Il to Section| [CL.9]
16. -The minimum insurance cover for physical property, mjury and death is
Rs. 5 lakhs per occurrence with the number of occurrences limited to four.
After each occurrence, the contractor will pay an additional premium
necessary to make insurance valid for four occurrences always. [CL.13]
17.  Site Investigation report x | [CL.14]
18.  The Site Possession dates shall be IQ*M.O}C@OY\COM [CL;21]
19.  The period for submission of programme for approval of the engineer shall \
be 21 days from the i issue of Letter of Acceptance [CL. 27 1]
20. The period between program updates will be 9-1 ..... days. - [CL.27.3]
21.  The amount to be withheld for late submission of an updated programme
shallbe Rs. .....1:0....... lakhs [CL. 27.3]
22.  Thefollowing events shall also be Compensation Events
Substantially adverse ground conditions encountered during the .
course of execution of work not provided for in the bidding document. [CL. 44]
(i) Removal of underground ut|l|t|es detected subsequently
(i)  Significant changes in classification of soil requiring additional
~ mobilization by the contractor, e.g. ordinary soil to rock excavation,
(ii) Removal of unsuitable material like marsh, debris dumps,
etc. not caused by the contractor. . -8
Executive Engineer
surat (R . NG,

Surat
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(iv) Artesian conditions
(v) Seepage, erosion landslide
(vi) River training requiring protection of permanent work
(vii) Presence of historical, archeological or religious structures,
monuments interfering with the works '
(viii) Restriction of access to ground imposed by civil, judicial, or
" military authority

23.  Thecurrency ofthe Contractis Indian Rupees [CL. 46]
24. The formula (e) for adjustment of prices are as under: [CI_‘..47]
. If any of the commaodities like Cement, Steel or Bitumen are not found

applicable in a work, the weight component of that commodities
{i.e: ‘Cement’ (Pc), ‘Steel’ (Ps) or ‘Bitumen’ (Pb)as indicated in SBD for
the purpose of Price Adjustment} shall be clubbed with the weight
component of ‘Other Material’ (Pm), such that the gross % weight of
the components shall remain as 100% .
R= value of work as defined in Clause 47.1 of Conditions of Contract
Adjustment for labour component

(i)  Price adjustment for increase or decrease in the cost due to labour
~shall be paid in accordance with the following formula:
VL= 0.85x(PI/100)x R x (Li—LO0)/LO
VL= Increase or decrease in the cost of work during the month under
consideration due to.changes inrates for local labour.

LO= The consumer price index for industrial workers for the State on
28 days preceding the scheduled date of opening of technical
Bids as published by Labour Bureau, Ministry of Labour,
Government of India

Li

The consumer price index for industrial workers for the State for
the month under consideration as published by the Labour
Bureaq Ministry of Labour, Government of India.

Pl=  Percentage of labor component of the work.
Adjustment for cement component.

(i)  Prices adjustment for increase or decrease in the cost of cement
‘procured by the contractor

Vc= 0.85x{Pc/100)x Rx(Ci—C0)/CO

Vc = Increase or decrease in the cost of work during the month
under consideration due to changes in rates for cement.

CO0= The all India wholesale price index for Ordinary Portland
Cement on 28 days preceding the scheduled date of opening
of technical bid as published by the Office of the Economic
Adviser Department for Promotion of Industry and

: Internal Trade, Mlmstry of Commerce & Industry.
18enipnd sviluaax
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The all India average wholesale price index ‘for Ordinary
Portland Cement for the month under consideration as
published by Office of the Economic Adviser, Department
for Promotion of Industry and Internal Trade, Ministry of
Commerce & Industry. -

Ci

Pc= Percentage of cement component of the work

Adjustment for steel component

(iii)  Price adjustment for increase or decrease in the cost of steel procured by the contractor shall
be paid in accordance with the following formula

Vs= 0.85x(Ps/100)x Rx (Si—S0)/S0

Vs= Increase or decrease in the cost of work during the month under consideration due
-to changes in the rates for steel

So= The all India wholesale price index for steel (Mild Steel - Long Products Rebars)
on 28 days preceding the date of opening of Technical Bids as published by the Office
of the Economic Adviser, Department for Promotion of Industry and Internal
Trade, Ministry of Commerce & Industry.

Si=  The all India average wholesale price index for steel (Mild Steel - Long Products
Rebars) for.the month under consideration as published by Office of the Economic
Adviser, Department for Promotion of industry and Internal Trade, Ministry
of Commerce & Industry.

Ps= Percentage of steel component of the work

Note : For the application of this clause, the index of Mild Steel- Long products Rebars has been
chosen to represent the steel group. '

Adjustments of bitumen component

(iv) Price adjustment for increase in the cost of bitumen shall be paid in accordance with the
following formula

Vb= 0.85x(Pb/100)x Rx (B,—B,)/B,

Vb= Increase or decrease in the cost of work during the month under consideration due to
changesinrates for bitumen.

Bo= The official retail price of bitumen at the 10C depot at the nearest centre on the day 28
days priortothe scheduled date of opening of technical bid.

Bi= The official retail price of bitumen of lOC depot at the nearest centre for the 15th day of
the month under consideration.

Pb= Percentage of bitumen component of the work
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Adjustment of POL (fuel and lubricant) component

(v) Price adjustment for-increase or decrease in cost of POL (fuel and lubricant) shall be
paid in'accordance with the following formula

Vf=  0.85x(P/100)xR,(F.— Fo)/F,

Vf=  Increase or decrease in the cost of work during the month under consideration due to
changes in rates for fuel and lubricants.

Fo=  The official retail price of High Speed Diesel (HSD) at the existing consumer pumps of
IOC atthe nearest centre on the day 28 prior to the date of opening of Technical Bids.

Fi=  The official retail price of HSD at the existing consumer pumps of IOC at the nearest
céntre for the 15th day of the month of the under consideration.
Pf= . Percentage of fuel and lubricants componentofthework : o

Note For the. apphcatlon of this clause, the price .of High-Speed diesel Qi has been chosen to
represent the fuel and lubricants group.

Adjustment for Construction Machinery

(vi) Price adjustment forincrease or decrease in the cost of plant and Machinery spare procured by
the Contractor shall be paid in accordance with the following formula

Vp=0.85x(Pp/100)x Rx (Pi—P0)/P0O

Vp= Increase or decrease in the cost of work during the month under consideration due to
changes inrates for plantand machinery spares

PO= The all India wholesale price index for manufacturer of machinery for mining, Q
quarrying and Construction for the month under consideration as pubiished
Office of the Economic Adviser, Department for Promotion of Industry and
Internal Trade, Ministry of Commerce & Industry.

Pi

The all India ‘average wholesale price index for manufacturer of machinery for
mining, quarrying and Construction for the month under consideration as
published Office of the Economic Adviser, Department for Promotion of Industry
and Internal Trade, Ministry of Commerce & Industry.

Pp= Percentage of plantand machinery spares component of the work.

Note: Forthe application of this clause, index of Heavy Machinery and parts has been chosen:
torepresent the Plant and Machinery Spares group
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25.

26.

Adjustment of other materials Component

(vii) Price adjustment for increase or decrease in cost of local materials other than cement, steel,
bitumen and POL procured by the contractor shall be paid.in accordance with the following
formula.

Vm=  0.85x (P,/100)x R x (M,—M,)/M,.

Vm= Increase or decrease in the cost of work during the month under consideration due to
change in rates for local materials other than cement, steel, bitumen and POL.

MO= The All Indian wholesale price index (all commodities) on 28 days preceding the
scheduled date of opening of technical Bids, as publlshed by the Office of the
Economic Advrser, Department for Promotion of Industry and Internal Trade,
Ministry of Commerce & Industry.

Mi

The All India wholesale price index (all commodities) for the month under consideration
as published by the Office of the Economiic Adviser, Department for Promotion of
Industry and Internal Trade, Ministry of Commerce & Industry.

Pm= Percentage of local material components (other than cement, steel, bitumen and POL)
of the work.

The following percentage will govern the price adjustment for the entire contract:

1. Labour-PI 46‘52’%
2 Cement-Pc 2.66..%
3. Steel -Ps - 0:0.%
4.  Bitumen-Pb 0-0...%
5.  POL-Pf 044G, %
6. Plant & Machinery Spares Pp <. \29%
7.  OtherMaterials-Pm h4.8P%,

Total 100 %

The proportion of payments retained (retention money) shall be 6% {CL. 48)

from each bill subject to a maximum of 5% of final contract price.

For Whole of work {CL.49} delay in completion of works
(1/2000)th of the Initial contract price, rounded off to the
nearest Thousand, per day. For sectional Completion
(wherever specified In item 6 of Contract data)
—— (1/2000)th of initial contract price for #5 km Section,

m Engin“rounded off to the nearest thousand and per day.

Amount of Liquidated damages for
delay in completion work

Surat(RAH) Div_Na-1
Surat

— e
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27.  Maximum limit of liquidated damages 10 percent of the Initial {CL. 49}
For delay in completion work Contract Price rounded off to
the nearest thousand
'28.  Amount of Bonus for early completion Amount: of bonus for early
completion of work shall be given
as per CL.50 of Section-3
29.  Maximum limit of bonus for early 5 percent of the Contract {CL. 50}
Completion of work.Price
30.  Theamountofthe advance paymentare: {CL.51&52)}
#Nature of Advances Arﬁount’ (Rs.) Conditions
to Be fulfilled
i Mobilization 10% of the contract Price On submission of unconditional Bank
Guarantee. (to be drawn before the end
. of 20% of the contract period). The contractor
may furnish four bank guarantees of 2.5 % of
each valid for the full period.

ii Equipment 90% for new and 50% of After equipment is brought to site (provided
depreciated value for old the Engineer is satisfied That the equipment
equipment. Total amount is required for performance of the contract)
will be subject to a maximum and on submission of unconditional Bank
of 5% of the Contract Price ~ Guarantee for amount of advance

iii  Secured Deleted

Advance for
Non-persish
able material
Brought to site
(The advance payment will be'paid to the Contractor no later than 28 days after fulfillment of the
-above conditions).
31. Repaymentofadvance payment for mobilization and equipment {CL.51.3}

The advance Ipan shall be repaid with percentage deduction from the interim payments certified by

the Englneer under the Contract. Deduction shall commence in the next Interim Payment Certificate

following that in which the total of all such paymegg to ;t}he Contractor hg?il’éached not less than 20
I L ' RS 3
44 O "4&&-‘: -

18
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32.

33.

34.

35.

36.

37.

38.

percent of the Contract Price or 6 (six) months from the date of payment of first installment of
advance, whichever period concludes earlier, and shall be made at the rate of 20 percent
(collectively for both Mobilization Advance and Equipment Advance) of the amounts of all
Interim Payment Certificate until such time as the loan has been repaid, always provided that the loan

shall be_pompletely repaid prior to the expiry of the original time for completion pursuant to Clause 17
and 28. ‘ '

Deleted

The securities shall be for the following minimum amounts equivalent {CL. 52}
As a percentage of the Contract Price:

Performance Security for 5 percent of contract price plus Rs. ................. (to be decided after
evaluation of the bid) as additional security in terms of ITB Clause 29.5

The standard form of Performance security acceptable to the Employer shall be an unconditional
Bank Guarantee of the type as presented in Section 8 of the Bidding Documents.

The Schedule of Operating and maintenance Manuals.....N/A. {CL.58}

The date by which “as— built” drawings (in scale as directed) in 2 sets are required {CL. 58}
within 28 days of the issue of certificate of completion of the whole or section of the
work, as the case may be.

The amount to be withheld for failing to supply “as built” drawings by
the Date required is Rs. ........ccccurinneee Lakhs. {CL. 58}

The following events shall also be fundamentals breach of cdntract: {CL.59.2}
“The Contractor has contravened Sub- clause 7.1 and Clause 9 of GCC”

The percentage to apply the value of the work not completed representing {C1 60}
the Employer’s additional cost for completing the Works shall be 20 per cent.
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SECTION -5
TECHNICAL SPECIFICATION
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FORM OF BID
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FORM OF BID

Description of the Works:

BID
To

Address

We offer to execute the Works described above and remedy any defects therein in conform ity with the
conditions of Contract, specification, drawings, Bill of Quantities and Addenda for the sum (s)of

( )

We undertake, if our Bid is accepted, to commence the Works as soon as is reasonably possible after
the receipt of the Engineer’s notice to commence, and to complete the whole of the Works in the
Contact within the time stated in the document.

We agree to abide by this Bid for the period of 120 Days from the date fixed for receiving the same,

and it shall remain binding upon it and may be accepted at any time before the expiration of that
period.

Unless and until a formal Agreement is prepared and executed this Bid, tdge'ther with your written
acceptance thereof, shall constitute a binding contract between us.

We understand that you are not bound to accept the lowest or any tender you may receive.

Dated this dayof 20

Signature __- in the capacity of
dulyauthorized to sign bids for and on behalf of

(in block capitals ortyped)




Address

Witness

Address

Occupation
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BILL OF QUANTITIES
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10.

BILL OF QUALINTITIES

Preamble

The bill of Quantities shall be read in conjunction with the Instructions to Bidder, Conditions of
Contract, Technical Specifications and Drawings.

The quantities given in the Bill of Quantities are estimated and provisional, and are given to provide a
common basis for bidding. The basis of payment will be the actual quantities of work ordered and
carried out, as measured by the Contractor and verified by the Engineer and valued at the rates and
prices tendered in the priced Bill of Quantities, where applicable, and otherwise at such rates and
prices as the Engineer may fix within the terms of the Contract. '

The rates and prices tendered in the priced Bill of Quantities shall, except in so far as it is otherwise

provided under the Contract, include all constructional plant, layout, supervision, materials, erection,
. maintenance, insurance, profit, taxes and duties, together with all general risks, liabilities and

obligations set out orimplied in the Contract.

‘The rates and prices shall be quoted entirely in Indian Currency.

Arate or prices shall be entered against each itemin the Bill Quantities, whether quantlties are stated
or not. The cost of items agamst which Contractor has failed to enter a rate or price shall be deemed
to be covered by other rates and prices entered in the Bill of Quantities (in case of item rate contract).

The whole cost of complying with the provisions of the Contract shall be included in the items
provided in the priced Bill of Quantities, and where no Items are provided the cost shall be deemed to
be distributed among the rates and prices entered for the related items of Work.

General dlrect|on ‘and descriptions of work and materials are not necessarily repeated or
summarized in the Bill of Quantities. References to the relevant sections of the contract
documentation shall be made before entering rates or prices against each item in the Bill of
Quantities.

The method of completed work of paymént shall be in accordance with the specification for Road and
Bridge works. For building works specifications for building are to be followed.

Errors will be corrected by the Employer for any arithmetic errors pursuant to Clause 29 of the
instructions to Bidder.

Rock is defined as all materials which, in the opinion of the Engineer, required blasting, or the use of
metal wedges and sledgehammers, or the use of compressed air drilling for its removal, and which
cannot be extracted by ripping with a tractor of at least 150 kw with a single rear mounted heavy duty

ripper.
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BILL OF QUANTITIES
(A) Percentage Rate Tender (Up to INR 50 Cr.)
items Description of Item (with brief Quantity Unit Rate Amount
No. specification and reference to In figures
book of specifications)
I/We am/are willing to carry out the WOrk at ............ccceciviueieeuieeeieeeeceeeeee e esree s % above/below

percent (Should be written in figures and words) of the estimated rate mentioned above. Amount of my /our
tenderworks out as under.

Estimated amount put to tender

Estimated amount putto tender

Deduct.....................% below Add.......cccconmn.......% AbOVe
Net Net
Inwords In words
(B)  Forltem Rate Tender (For above INR 50 Cr.):
-Items Description of Item (with brief Quantity Unit Rate Amount
No. specification and reference to
book of specifications) In In
figures | Words
(A)  Total Tendered Amount
(B) Rebate on above tendered amount (ifany) % (infigure) ...t
(inwords).............. ol S, e i, Ly diadin anatreste e 0 iR 2Rt T R O e
(C)  NetTenderedAmOouNt (A-B) (INTIGUE) .......cceeuieeieeeierereriveereetcenree et se e e s e e snsenees
{IRMWOTES) #,..c.t e e el e i T e grasesssssTanessaita o e s SR
#
1 The Contractor shall exhibit a board with detailed specification and details of work as directed by

w

the Engineer-In-Charge for which no extra payment shall be made.
The labour cess will be deducted as per prevailing rulesi.e. 1% ofthe work done.

GST and Income tax TDS will be deducted at a source while maklng payments of bills

InallR.C.C. items in Rate Analysns Standard Cement Consumptlon has been taken as per Govt.
G.R.: PRC-10/2017 Cement Consumption/16/C Date:11/05/2017 as stated inS.O.R. therefore in
R.C.C. items where there is a change as per actual mix design the costof difference of cement
consumption have been deducted from the rate of original item at the rate of input rate mentioned

in ail the tender.

@ 1
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SECTION -8
SECURITIES AND OTHER FORMS
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BID SECURITY (BANK GUARANTEE)

WHEREAS, ‘ (name of Bidder) (hereinafter
called the “The Bidder”) has submitted his bid Dated - (Date)
for the construction of | & (Name of Contractor

hereinafter called “the Bid”)

KNOW ALL PEOPLE by these presents that We

(name of Bank) of (name of country) having our
registered office at ( hereinafter called “the bank”)
are bound unto ' (name of Employer)
(hereinafter called “The Employer”) in the sum of : * for which payment well

and truly to be made to the said Employer the Bank itself, his successors and assigns by these presents.

SEALED with the Common Seal of the said Bank this day of 20

_ THE CONDITIONS of these obligations are:

(1)  If after Bid opening the Bidder withdraws his bid during the period of Bid validity specified in the

Form of Bid:
OR

(2) Ifthe Bidder has been notified of the acceptance of his bid by the Employer during the period of Bid
Validity:

A  Fails orrefuses to execute the Form of Agreement in accordance with the Instructions to Bidders,
ifrequired; or

B. Fails or refuse to furnish the Performance Security, in accordance with the Instructions to
Bidders; or

C. does not accept the correction of the Bid Price pursuant to Clause 27
(Correction of Errors)

We undertake to pay to the Employer up to the above amount upon receipt of his first written
demand, without the erhploye’r having to subst’éntiate his demand, provided that in his demand the
Employer will note that the amount claimed by him is due to him owing to the occurrence of one or any
ofthe three conditions, specifying the occurred conditions or conditions.
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This Guarantee will remain in force up to and 'inclu'ding the date ** days
after the deadline for submission of Bids as such the deadline is stated in the Instructions to Bidders or
as it may be extended by the Employer, notice of which extension (s) to the Bank is hereby waived.
Any demand in respect of this guarantee should reach the Bank not later than the above date.

DATE , ~ SIGNATURE

WITNESS : SEAL

(Signature, name and address)

*

The Bidder should insert the amount of the guarantee in words and figures denominated in
Indian Rupees. This_ﬁgure should be the same as shown in Clause 16.1(Bid Security) of the
Instructions to Bidders.

* A5 days after the end of the validity period of the Bid. Date should be inserted by the
Employer before the Bidding documents are issued.




2 B sBD

PERFORMANCE SECURITY
TO, : (Name of Employer)
(Address of Employer)
WHEREAS (name and
address of contractor) (hereafter called “the Contractor”) has undertaken, in pursuance -of Contracts
No. = dates to execute

(name of Contract and brief description of Works) (hereinafter called

“The Contract”)

AND WHEREAS it has been stipulated by you in the said Contract that the Contractor shall furnish you with a
Bank Guarantee by a recognized bank for the sum specified therein as security for compliance with his
obligation in accordance with the Contract.

AND WHEREAS we have agreed to give the Contractors such a bank Guarantee:

NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you on behalf of the
Contractor, uptoa total of (amount of guarantee)*
(in words), such sum being
payable in types and proportions of currencies in which the Contract prices is payable, and we undertake
to pay you, upon your first written demand and without cavil or argument, any sum or sums within the
limits of ‘ (@amount of guarantee) as aforesaid without
your needing to prove or to show grounds or reasons for your demand for the sum specified therein.

We hereby waive the necessity of your demanding the said debt from the contractor before presenting is with
the demand.

We further agree that no change or addition to or other modification of the terms of the Contract to of the
Works to be performed thereunder or of any of the Contract documents which may be made between your
and the Contractor shali in any way release us from any liability under this guarantee, and we hereby waive
notice of any such charge, addition or modifications.

This guarantee shall be valid until 60 days from the date of expiring of the Defect Liabilities period.

Signature and Seal of the guarantor

Name of Bank
Address
Date

*

An amount shall be inserted by the Guarahtor,.representi'ng the percentage the Contract price specified
in the Contract denominated in Indian Rupees.

‘.
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ADDITIONAL PERFORMANCE SECURITY
[Clause 34.1. (A)]

TO, (Name of Employer)
(Address of Employer)
WHEREAS (name and address of contractor)

(hereafter called “the Contractor”) has undertaken, in pursuance of Contracts No.
dates to execute
(name of Contract and brief description of Works) (hereinafter called “The Contract”)

AND WHEREAS it has been stipulated by you in the said Contract that the Contractor shall furnish
you with:a Bank Guarantee by a recognized bank for the sum speCIﬁed therein as security for compliance
with his obligation i in accordance with the Contract.

AND WHEREAS we have agreed to give the Contractors such a bank Guarantee:

NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you on behalf of the
Contractor, upto atotal of (@amount of guarantee)*
(in words), such sum being
payable in types and proportions of currencies in which the Contract prices is pa);able, and we undertake
to pay you, upon your first written demand and without cavil or argument, any sum or sums within the

limits of (amount of guarantee) as aforesaid without your

needing to prove or to show grounds or reasons for your demand for the sum specified therein.

We hereby waive the necessity of your demanding the said debt from the contractor before presenting is with
the demand.

We further agree that no change or addition to or other modification of the terms of the Contract to of the
Works to be performed thereunder or of any. of the Contract documents which may be made between
your and the Contractor shall in any way release us from any Iiability under this guarantee, and we hereby
waive notice of any such charge, addition or modifications.

This guarantee shall be valid until 28 days from the date of expiring of the Defect Liabilities period.

Signature and Seal of the guarantor

Name of Bank
Address
Date
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BANK GUARANTEE FOR ADVANCE PAYMENT

TO, (Name of Employer)
(Address of Employer)
(Name of Contractor)
‘Gentlemen:

In accordance with the provisions of the Conditions of Contract, sub-clause 51.1 (“Advance
Payment”) of the above mentioned Contract, (name and address of

Contractor) (hereinafter called “the Contractor”) shall deposit with -
(name of Empleyer) a bank guarantee his proper and faithful performance under the said Clause of the

Contractin an amount of (amount of Guarantee)*
inwords). :

We,. the ' (bank of financial institution), as
instructed by the Contractor, agree unconditionally and |rrevocably toguarantee as pnmary obligator and not
as Surety merely, the payment to __ (name of Employer) on
his first demand without whatsoever right of obligation on our part and without his fi rstclaim to the Contractor,
in-the amount not exceeding (amount of guarantee)*

(in words)

We further agree that no change or addition to or other modifications of the terms of the Contractor or
Works to be performed thereunder or of any of the Contract documents which may be made between
(name of Employer) and the Contractor, shall in
any way release us from any liability under this guarantee, and we hereby waive notice of any such change,
addition or modifications.

This guarantee shall remain valid and in full effect from the date of the advance payment under the Contract
until (name of employer) receives full repayment of the same
amount from the contractor.

YOUR'STRULY

Signature and Seal

Name of Bank
Address
Date

*

An amount shall be inserted by that Bank or Financial Institution representing the amount of the
Advance Payment, and denominated in Indian Rupees.

S ——
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Letter of Acceptance
(Letter head paper of the Employer)”

(Date)
TO, (Name and address of Contractor)
{
Dear Sirs,
This is to notify you that your Bid dated ’ for-execution of
the (Name of the contract and identification number, as given in
the Instructions to Bidders) for the Contract Price of Rupees ( '

) (@mount in words and figures) as

corrected and modified in accordance with the Instructions to Bidders* is hereby accépted by our agency.

You are requested to furnish performance security, in the form detailed in para 34.1 of ITB for an

amount equivalent to Rs. - ‘~ within 10 days of the receipt of this letter of ‘

acceptance up to beyond 60 days from the date of expiry of defects Liability period i.e. up to

and the Additional- Performance Security for an amount equivalent to Rs'.

shall be valid beyond 28 (twenty-eight) days of Project Completion Date i.e. up

to and sign the contract, failing which action as stated in Para 34.3 of ITB will be taken.

Your’s Faithfully

Authorized Signature

Name and title of Signatory

Name of Employer

*

Delete “Corrected and” or and modified if only one of these actions applies. Delete as corrected and modified
in accordance with the Instructions to Bidders, if corrections or modifications have not been affected.
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ISSUE OF NOTICE TO PROCEED WITH THE WORK
(Letterhead of the Employer)

(Date)

TO, (Name and address of Contractor)

Dear Sirs,

Pursuant to your furnishing the requisite security in ITB Clause 34.1 and signing of the Contract for the

construction of

atabid Price of Rs.

You are hereby instructed to proceed with the execution of the said works in accordance with the

contract documents.

Your’s Faithfully

(Signature, name and title of signatory
authorized To sign on behalf of Employer)

o
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AGREEMENT FORM

R

This agreement, made on the day of between

. (name and address of Employer) (Hereinafter called
“the Employer) and : (name and address of contractor)

hereinafter called “the Contractor” of the other part.

Whereas the Employer is desirous that the Contractor execute

' Name and identification number of contract (hereinafter called “the works”) and the employer has accépted

the Bid by the Contractor for.the execution and completion of such works and the remedying of 'any defects

therein, at a cost of Rs.

r

NOW THIS AGREEMENT WITNESSETHAS FOLLOWS

il: In this Agreement, words and expression shall have the same meanings as are respectively assigned
to them in the conditions of contract hereinafter referred to and they shall be deemed to form and be

read construed as part of this Agreement.

2. In Consideration of the payment to be made by»th‘e' Employer to the contractor as hereinafter

mentioned, the Contractor hereby covenants with the Employer to executive ahd complete the works

and remedy any defects thereinin conformity in all aspects with the provisions of the contracts.

3. The employer hereby covenants to pay the Contractor in consideration of the execution and
completion of the works and the remedying the defects wherein contract price or such other sum as
may become payable under the provisions of the Contract at the times and in the manner prescribed

by the contract.

4. The Following documents shall be deemed to form and be ready and construed as part of this

Agreement viz
(i) letterof Acceptance
(i)  Notice to proceed withthe works:

(i) Contractor’s Bid




(iv) Conditions of contract: Genéral and Special

(v) ContractData

(vi)  Additional conditions

(vii) Drawings

(viii) Bill of Quantities and

(ix)  Anyother documents listed in the Contract data as forming part of the Contract.

In witness whereof the parties there to have caused this Agreement to be executed the day and year
firstbefore written.

The Common seal of

Was hereunto affixed in the presence of :

Signed, sealed and Delivered by the said

In the presence of

Binding signature of Employer

Binding Signature of Contractor
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UNDERTAKING

(For Investment)

I, the undersigned do hereby undertake that our firm M/s

would invest a minimum cash up to 25% of the value of the

work during implementation of the contract.

(Signed by an Authorized Officer of the Firm)

(Title of Officer)

(Name of Firm)

Date
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UNDERTAKING
(For Validity)

l, the Un"dersigned do hereby undertake that our firm M/s

agree to abide by this bid for a period days

for date fixed for receiving the same and it shall be binding on us and may be accepted at any time before the

expiration of that period.

(Signed by an Authorized Officer of the Firm)

(Title of Officer)

(Name of Firm)

Date
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DRAWINGS
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SECTION - 10

DOCUMENTS TO BE FURNISHED
BY BIDDER




