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INVITATION FOR BID
(IFB)



NATIONAL COMPETITIVE BIDDING

1. The Executive Engineer, Bhavnagar irrigation Division, Bhavnagar invites bids for the
construction of works detailed in the table. The bidders may submit bids for any or all of the
following works.

TABLE
Pack Name of work Approximate Bid security | Cost of Period of #Class of
age value of works (Rs) document| completion| Registration/
No. (Rs.) Category of
contractor if
required
1 Consultancy 6,96,000/- 7000/- 900/- 3 years ‘E2’ or
services for Above

planning and
estimating for the
new "Sinchai
Colony" at
Panwadi,
Bhavnagar

2. Prospective / Interested bidder may download the Bid Documents from website
https://www.tender.nprocure.com free of cost till the Time and Date as mentioned on
online NIT at website https://www.tender.nprocure.com.

3. However, Bidder who is submitting the Bid Online will have to pay the Bid Document

Fee/Tender Fee through Demand Draft only of any Schedule Bank payable at Nil and in favour
of Executive Engineer, Bhavnagar irrigation Division, Bhavnagar. Once the Bid is received
online, Bid Document / Tender Fee will not be refundable. As Per GoG R&B Department’s
Circular No. PARACH/102/000/1B/221/(59)/C Dated.24/01/2007
The Demand Draft for Bid Document / Tender fee and FDR / Bank Guarantee against Bid
Security / EMD shall be submitted in electronic format through online (by scanning) while
uploading the bid, this submission shall mean that bid document / tender fee and Bid
Security / EMD has been received. Accordingly, the offer of only those shall be opened
whose Bid Document / Tender Fee and Bid Security / EMD have been received
electronically. However, for the purpose of realization of Demand Draft, and FDR / Bank
Guarantee bidder shall send the same in original through R.P.A.D. so as to reach to *
Executive Engineer Bhavnagar Irrigation Division, Bhavnagar ‘ within 7 Days from the
last day of bid submission. Penaltative action for not submitting Demand Draft / FDR / Bank
Guarantee in original to Executive Engineer / Tender Inviting Authority by bidder shall be
initiated. WRD GR No. PRC-102014-1-MICell-K.1 Dated: 29/10/2014 &
Dt.21/05/2022.

4. Bids received online, will be opened on the time, date and place as specified in the online
NIT at website https://www.tender.nprocure.com in the presence of the bidders or their
authorized representatives, who wish to remain present.

If the office happens to be closed on the day of opening of the bids as specified, the bids
will be opened on the next working day at the same time and venue.
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#Bid Security (EMD) is equal to 1% of Estimated Amount put to bid / tender and should be

rounded off to the next thousand rupees.

Other Information is as under:
A.

Agencies can prepare and edit their offers a number of times before the end of the
tender submission date and time. After the tender submission date and time, the bidder
cannot modify / edit / withdraw their submitted offer in any case. No written or online
request in this regard shall be granted.

Offer sin physical form will not be accepted in any case.

Demand Draft purchased by the other then bidder and issued after the last date of
submission of Bids, will not be considered or accepted.

The cost incurred by the contractor for this offer for clarification or attending
discussion, conferences or site visits will not be reimbursed by the Employer or
Engineer-in-Charge.

Conditional tender shall not be accepted.

Any changes, addition, alternation made in the prescribed form attached with tender
are liable to be rejected.

Any change in format or conditional Bank Guarantee will not be accepted and the
bidder will be considered non-responsive.

All the bidders are instructed to fill in information strictly in accordance with the
format given in the checklist /qualification document / tender document.

It is mandatory for the bidders to supply each and every information as asked strictly in
electronic format at appropriate places only.

Blank / insufficient information shall be treated as nil information and shall result in
disqualification.

Even if the bidder has been qualified in a similar or larger size of project in the
past,itshallnotbedeemedtobeaground/reasonfornotgivingrequiredinformationfor this
work / bid.

Information supplied for earlier projects shall not be considered while evaluation of
this bid. The Government will not ask for any other information, unless it is found
absolutely necessary by the competent authority.

If found necessary, the contractor will be intimated for negotiation,

# For the works costing up to Rs. 7.5 crore (WRD Works), R s . 7.0 crore (ROAD/

BRIDGE/ BUILDING WORKS), Rs. 0.5 Crore (Electrical Works) kindly refer to GoG
NWRWS & K Department’s Circular No. Paracha/1097/1397(11)/pa.fa./
MICELL(k-1) dated 18/01/2018 and Dated 30/09/2022

For the works costing under Rs. 7.5 crore for Construction work of Water Resources
Department, Rs. 7.0 crore for Roads, Bridges and Building and Rs. 050 crore for Electrical
work following documents shall be submitted in electronic format only through online by
scanning and the (i) Bid Document Fee / Tender Fee (ii) Bid Security / EMD should be
sent in original to the Tender opening authority through RPAD, so as to reach the Deputy
Executive Engineer, Irrigation Sub Division, Bhavnagar within 7 days from last day of
submission of Bid.
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(1)
(ii)
(iii)
(iv)
v)

(vi)

Bid Document Fee / Tender Fee

Bid Security / EMD or Valid EMD Exemption Certificate of Appropriate Class of
Registration of Approved Contractors

Registration Certificate as consultancy firm.

GST Number

Consultant/The bidder should be qualified Architectural Engineer or Structural
Engineer possess the degree of Architectural Engineering or structural Engineering.
And the firm shall have listed employee possess the degree from recognized
university.

(1)1 qualified Architectural Engineer and 1 Structural Engineer which possess the
degree from recognized university. ( Degree Certificate of Architectural and structural
Engineering from the recognized university.)

(2)Minimum 1 BE civil Engineer and 1 Diploma Engineer or above which possess the
degree from recognized university.

Bidder/Consultant shall have experience of similar type work from Government/Semi
Government/Corporation. He shall have experience of completing work of planning,
designing of Government/Semi Government/Corporation Building. Bidder/He shall
submit the details of similar type of works carried out during last five years with the
building cost of amount (2,50,00,000/- (Two crore Fifty lacs.)) or above. The Bidder
shall submit the Form 3A with signed by the rank of Executive Engineer or of the
works along with the work order copy of the same.
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Section 1: Instructions to Bidders
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1.2

1.3

2.1

3.1
3.2

A. GENERAL

Scope of Bid

The Employer Executive Engineer, Bhavnagar irrigation Division, Bhavnagar invites
bids for the Construction of works Consultancy services for planning and estimate for
the new "Sinchai Colony" at Panwadi, Bhavnagar detailed in the table given in IFB.
The bidders may submit bids for any or all of the works detailed in the table given in
IFB.

The successful bidder will be expected to complete the works by the intended
completion date specified in the Contract data.

Throughout these bidding documents, the terms ‘bid’ and ‘tender’ and their
derivatives (bidder/ tenderer, bid / tender, bidding/ tendering, etc.) are
synonymous.

Source of Funds

The expenditure on this project will be met from the budget of Govt. of Gujarat /
Govt. of India for centrally sponsored projects.

Eligible Bidders

This Invitation for Bids is open to all eligible bidders.

All bidders shall provide in Section 2, Forms of Bid and Qualification Information, a
statement that the Bidder is neither associated, nor has been associated, directly or
indirectly, with the consultant or any other entity that has prepared the design,
specifications, and other documents for the Project or being proposed as Project
Manager for the Contract. A firm that has been engaged by the Employer to provide
consulting services for the preparation or supervision of the works, and any of its
affiliates, shall not be eligible to bid.

Qualification of the Bidder

4.2
4.3
4.4

Deleted
Deleted Deleted by D.E.E
Deleted



http://gr/PQ%20Paripatra%2018-01-2018.pdf




4.5.4. Personnel Capabilities.

b
4.5.5. Equipment-Capabilities

4.5.6.

4.5.7.

D.E.E
4.5.8. Litigation History
The Applicant should provide accurate information on any litigation or arbitration resulting
from contracts completed or under execution by him over the last five financial years. A

consistent history of awards against the Applicant or any partner of a joint venture may
result in failure of the applicant.

4.5.9. Disqualification

Even though the applicants meet the above criteria, they are subject to be
disqualified if they have:

Made misleading or false representation in the forms, statements submitted, and / or
Record of poor performance such as abandoning the work, rescinding of contract for
which the reasons are attributable to the non - performance of the contractor;
consistent history of litigation awarded against the applicant or financial failure due
to bankruptcy. The rescinding of contract of a joint venture on account of reasons
other than non - performance, such as Most Experienced partner of joint venture
pulling out, court directions leading to breaking up of a joint venture before the start
of work, which are not attributable to the poor performance of the contractor will,
however, not affect the qualification of the individual partners.

4.5.10. The bidder who have applied for corporate Debt Restructuring (CDR) / facing recovery
proceedings from financial institutions / facing winding up processing / those under BIFR

11



in the last 5 financial year shall be considered for bid qualification. However if the bank /
financial institution has accepted the proposal of debt restructuring on or before the last
date of online submission, the same shall be considered for further evaluation. An
affidavit by bidder along with certificate from bank must be produced in such cases. In

case of Joint Venture agreement, this provision shall be applicable for both lead partner
and ]V partner.

12



4.8 Even though the bidders meet the above qualifying criteria, they are subject to
be disqualified if they have:

- Made misleading or false representation in the forms, statements and
Attachments the submitted in proof the qualification requirements; and / or

- Record of poor performance such as abandoning the works, not properly
completing the contract, inordinate delay in completion, litigation history, or
financial failures etc.; and/ or

- Participated in the previous bidding for the same work and had quoted
unreasonably high bid prices and could not furnish rational justification to the
employer.

5. One bid per bidder

5.1. Each bidder shall submit only one bid for one package. A bidder who submits or
participates in more than one bid (other than as a subcontractor or in cases of
alternatives that have been permitted or requested) will cause all the proposals with
the bidder’s participation to be disqualified.

6. Cost of Bidding

6.1.  The bidder shall bear all costs associated with the preparation and submission of his
Bid, and the Employer will in no case be responsible and liable for those costs.

7. Site Visit

7.1. The Bidder, at the Bidder’s own responsibility and risk is encouraged to visit and
examine the Site of work and its surrounding and obtain all information that may be
necessary for preparing the Bid and entering into a contract for construction of the
Works.

The costs of visiting the site shall be at the Bidder's own expense.

13



8.
8.1

8.2.

8.3.

9.1

9.2.

B. BIDDING DOCUMENTS

Content of Bidding Documents
The set of bidding documents comprises the documents listed below and
addenda issued in accordance with Clause 10:

Section Particulars Volume No.

- Invitation for Bids

1 Instructions to Bidders I
2 Qualification Information, and other forms

3 Conditions of Contract

4 Contract Data

5 Technical Specifications I
6 Form of Bid I11
7 Bill of Quantities

8 Securities and other forms

9 Drawings IV
10 Documents to be furnished by bidder \Y

Volumes I, II, III and IV are available online and documents to be furnished by the
bidder in compliance to section 2 will be prepared by him and furnished as Volume-
V in two parts (refer clause 12).

The bidder is expected to examine carefully all instructions, conditions of contract,
contract data, forms, terms, technical specifications, bill of quantities, forms, Annexes
and drawings in the Bid Document. Failure to comply with the requirements of Bid
Documents shall be at the bidder’s own risk. Pursuant to clause 26 hereof, bids
which are not substantially responsive to the requirements of the Bid Documents
shall be rejected.

Clarification Bidding Documents

A prospective bidder requiring any clarification of the bidding documents may
notify the Employer in writing or through E-mail at the Employer’s address
indicated in the invitation to bid. The Employer will respond to any request for
clarification which he received earlier than 15 days prior to the deadline for
submission of bids. Employer’s response will be published on website including a
description of the enquiry but without identifying its source.

Pre-bid meeting

appepdix——Deleted by D.E.E
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Deleted by D.E.E
10. Amendment of Bidding Documents

10.1 Before the deadline for submission of bids, the Employer may modify the bidding
documents by issuing addenda.

10.2.  Any addendum thus issued shall be part of the bidding documents. The Employer
will assume no responsibility for the same.

10.3.  To give prospective bidders reasonable time in which to take an addendum into
account in preparing their bids, the Employer may, at his discretion, extend as
necessary the deadline for submission of bids, in accordance with Sub-Clause 20.2
below.

15
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11.

11.1

12.

12.1.

12.2.

12.3.

C. PREPARATION OF BIDS
Language of the Bid
All documents relating to the bid shall be in the English language.
Documents Comprising the Bid

The bid be submitted by the bidder as Volume V of the bid document (refer Clause
8.1) shall be in two separate parts:

Part I shall be named “Technical Bid” and shall comprise

(i) Bid Security in the form specified in Section 8

(ii)  Qualification Information and supporting documents as specified in Section 2

(iii)  Certificates, undertakings, affidavits as specified in Section 2

(iv)  Any other information pursuant to Clause 4.5 of these instructions

(v) Undertaking that the bid shall remain valid for the period specified in Clause
15.1

Part II shall be named “Financial Bid” and shall comprise

(i) Form of Bid as specified in Section 6

(ii)  Priced Bill of Quantities for items specified in Section 7

The Bidder shall submit the details / information pertaining to each part i.e. technical

as well as financial and must be submitted online only.
Following documents will be deemed to be part of the bid.

13.

13.1

Section Particulars Volume No.

Invitation for Bids (IFB)

Instruction to Bidders Volume I
Conditions of Contract

Contract Data

gl B W =

Specifications Volume II

9 Drawings Volume IV

Bid Prices

The Contract shall be for the whole works as described in Sub-Clause 1.1, based on
the priced Bill of Quantities submitted by the Bidder.




13.3

13.4

13.5

14.

14.1

15.

15.1

15.2

#16.

16.1.

Deleted by D.E.E
All duties, taxes, and other levies except GST payable by the contractor under the
contract, or for any other cause shall be included in the rates, prices and total Bid
Price submitted by the Bidder. (GST will be paid extra)

Deleted

The rates and prices quoted by the bidder are subject to adjustment during the
performance of the Contract in accordance with the provisions of Clause 47 of the
Condition of Contract (Irrespective of the time limit and Bid Amount)

Currencies of Bid and Payment

The unit rates and the prices quoted by the bidder shall be entirely in Indian Rupees.
All payments shall be made in Indian Rupees.

Bid Validity

Bids shall remain valid for a period of not less than 120 days after the deadline date
forbid submission specified in Clause 20.

In exceptional circumstances, prior to expiry of the original time limit, the Employer
may request that the bidders may extend the period of validity for a specified period.
A bidder may refuse the request without forfeiting his bid security. A bidder agreeing
to the request will not be required or permitted to modify his bid, but will be
required to extend the validity of his security for a period of the extension, and in
compliance with Clause 16 in all respects.

Bid Security

The Bidder shall furnish, as part of his Bid, a Bid security in the amount as shown in

column 4 of the table of IFB for this particular work. This Bid security shall be in

favor of Employer as named in Appendix and may be in one of the following forms;

a. Bank Guarantee from any scheduled Indian bank, in the format given in
Volume III. (Bank Guarantee is applicable only for Bid Estimated Amount of 01
Crore and above) and Bank Guarantee of Schedule and Private Banks shall be
considered as per GoG Finance Department’s Circular No. FD/MSM/e-
file/4/2024/2859/D.M.0. Date 01/05/2025 or as per their latest amendment.

b. Fixed Deposit Receipt issued by any Scheduled Indian Bank or a foreign Bank

approved by the Reserve Bank of India.
OR

# A Valid Bid Security / EMD Exemption Certificate issued by (1) Road & Building
Department or (2) Narmada Water Resources, Water Supply and Kalpsar
Department of Govt of Gujarat. Exemption Certificate is applicable only when
Registration Certificate of Appropriate Class and Category of Approved
Contractors is required as eligible criteria of bidder.

17



16.2.

16.3.

16.4.

Bank guarantees (and other instruments having fixed validity) issued as surety for
the bid shall be valid for 45 days beyond the validity of the bid i.e. total validity of
120+45 =165 Days

Any bid not accompanied by an acceptable Bid Security and not secured as
indicated in Sub-Clauses 16.1 and 16.2 above shall be rejected by the Employer as
non-responsive.

The Bid Security of unsuccessful bidders will be returned within 28 days of the end
of the bid validity period specified in Sub-Clause 15.1

16.5 The Bid Security of the successful bidder will be discharged when the bidder has signed

16.6.

17.

17.1.

18.

18.1.

the Agreement and furnished the required Performance Security.

The bid Security may be forfeited

(a) If the Bidder withdraws the bid after Bid opening during the period of Bid
validity.

(b)  Ifthe Bidder does not accept the correction of the Bid Price, if any or

(©) In the case of a successful Bidders, if the Bidder fails the specified time limit to
(i) Sign the Agreement; or
(ii) Furnish the requirement Performance Security.

(d)  #If found necessary, the bidder will be intimated for negotiation, He will be intimated
maximum three times within the validity period for negotiation, If contractor does
not respond in time, his Bid Security (EMD) will be forfeited and his tender will be

rejected. Punitive action will be taken on such contractors. (As per GoG R&B Dept’s
Gr.No.S/22/2017/639/D, Dt.08/06/2018)

Alternative Proposals by Bidders.

Bidders shall submit offers that fully comply with the requirements of the bidding
documents, including the conditions of contract (including mobilization advance or
time for completion), basic technical design as indicated in the drawing and
specifications. Conditional offers or alternative offers will not be considered further
in the process of tender evaluation.

Format and Signing of Bid
The Bidder shall prepare documents comprising the bid as described in Clause 12 of

these Instructions to bidder as the “Technical Bid “and “Financial Bid” in separate
parts to be uploaded.
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19.

20.

20.1.

20.2.

21.

22.

22.1.

22.2

22.3.

22.4.

D. SUBMISSION OF BIDS
Deleted
Deadline for Submission of the Bids

Complete Bids must be received online by the Employer at the tender website
specified above not later than the date indicated in appendix.

The Employer may extend the deadline for submission of bids by issuing an
amendment in accordance with Clause 10, in which case all right and obligation of
the Employer and the bidders previously subject to the original deadline will then be
subject to the new deadline.

Deleted

Modification and Withdrawal of Bids

Bidders may modify or withdraw their bids online before the deadline prescribed in
Clause 20 or pursuant to Clause 23.
Deleted

No bid shall be modified or withdrawn after the deadline for submission of Bid.
Withdrawal or modification of a bid between the deadline for submission of bids
and the expiration of the original period of bid validity specified in Clause 15.1

above or as extended pursuant to Clause 15.2 may result in the forfeiture of the Bid
security pursuant to Clause 16.
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23.

E. BID OPENING AND EVALUATION

Bid Opening

23.1 The Employer will open all the Bids received including modifications made pursuant to

23.2.
23.3.

23.4.

23.5.
23.6

23.7

23.8

23.9

Clause 22, in the presence of the Bidders or their representatives who choose to
attend at time, date and the place specified in Appendix in the manner specified in
Clauses 20 and 23.3, In the event of the specified date of Bid opening being declared a
holiday for the Employer, the Bids will be opened at the appointed time and location
on the next working day.

Deleted.

The “Technical Bid” shall be opened. The amount, form and validity of the bid
security furnished with each bid will be announced. If the bid security furnished does
not conform to the amount and validity period as specified in the invitation for bid
(ref. Column 4 and paragraph 3), and has not been furnished in the form specified in
Clause 16, the technical bid will not be opened.

() Subject to confirmation of the bid security by the issuing Bank, the bids
accompanied with valid bid security will be taken up for evaluation with
respect to the Qualification information and other information furnished in
part I of the bid pursuant to Clause 12.1.

(ii) If required, the bidder will be asked in writing to clarify his Qualification
Documents with respect to any required clarification.

(iii)  The bidders will respond in not more than 7 days of issue of the clarification
letter.

(iv)  Immediately (usually within 3 or 4 days), on receipt of these clarification the
Evaluation Committee will finalize the list of responsive bidders whose
financial bids are eligible for consideration.

Deleted

At the time of opening of “Financial Bid”, the names of the bidders were found
responsive in accordance with Clause 23.4(iv) will be announced. The bids of only
these bidders will be opened. The responsive Bidders’ names, the Bid prices, the
total amount of each bid, any discount and such other details as the Employer may
consider appropriate, will be announced by the Employer at the opening.

the time of opening of “Financial Bid”, the names of the bidders were found
responsive in accordance with Clause 23.4(iv) will be announced. The bids of only
these bidders will be opened. The responsive Bidders’ names, the Bid prices, the
total amount of each bid, any discount, and such other details as the Employer may
consider appropriate, will be announced by the Employer at the opening.

In case bids are invited for more than one package, the order for opening of the
“Financial Bid” shall be in order of Estimated amount of Bids from highest to lowest.

The Employer shall prepare minutes of the Bid opening, including the information
disclosed to those present in accordance with Sub-Clause 23.6.

20



24
24.1

25.

25.1.

Process to be Confidential

Information relating to the examination, clarification, evaluation, and comparison of
Bids and recommendations for the award of a contract shall not be disclosed to
Bidders or any other persons not officially concerned with such process until the
award to the successful Bidder has been announced. Any effort by Bidder to influence
the Employer’s processing of Bids or award decisions may result in the rejection of
his Bid.

Clarification of Financial Bids

To assist in the examination, evaluation, and comparison of Bids, the Employer may,
at his discretion, ask any Bidder for clarification of his Bid, including breakdowns of
unit rates. The request for clarification and the response shall be in writing or by e-
mail, but no change in the price or substances of the Bid shall be sought, offered, or
permitted except as required to confirm the correction of arithmetic errors
discovered by the Employer in the evaluation of the Bids.

25.2 Subject to sub-clause 25.1, no Bidder shall contact the Employer on any matter relating

to his Bid opening to the contract is awarded. If the Bidder wishes to bring additional
information to the notice of the Employer, it should do so in writing.

25.3. Any effort by the Bidder to influence the Employer in the Employer's bid evaluation,

26.

26.1

26.2

26.3

27.

bid comparison or contract award decision may result in the rejection of the Bidders’
bid.

Examinations of Bids and Determination of Responsiveness

During the detail evaluation of "Technical Bid", the Employer will determine whether
each Bid (a) meets the eligibility criteria defined in Clause 3 and 4; (b) has been
properly signed; (c) is accompanied by the required securities and; (d) is
substantially responsive to the requirements of the Bidding document. During the
detailed evaluation of the “Financial Bid”, the responsiveness of the bids will be
further determined with respect to the remaining bid conditions, i.e., priced bill of
quantities, technical specifications, and drawings.

A substantially responsive “Financial Bid” is one which confirms all the terms,
conditions and specifications of bidding documents, without material deviation or
reservation. A material deviation or reservation is one (a) which affects in any
substantial way the scope, quality, or performance of the Works; (b) which limits in
any substantial way, inconsistent with the Bidding documents, the Employer’s rights
or the Bidder’s obligations under the Contract; or (c) whose rectification would affect
unfairly the competitive position of other Bidders presenting substantially
responsive Bids.

If a “Financial Bid” is not substantially responsive, it will be rejected by the Employer,
and may not subsequently be made responsive by correction or withdrawal of the
non-conforming deviation or reservation.

Deleted
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28.

29.

29.1.

29.2.
29.3.

29.4.

29.5.

29.6.

30.

Deleted
Evaluation and Comparison of Financial Bids

The Employer will evaluate and compare only the Bids determined to be
substantially responsive in accordance with Sub-Clause 26.2.
Deleted.

The Employer reserves the right to accept or reject any variation or deviation.
Variation and deviations and other factors, which are in excess of the requirements
of the Bidding documents or otherwise result in unsolicited benefits for the
Employer, shall not be taken in to account in Bid evaluation.

The estimated effect of the price adjustment conditions under Clause 47 of the
Conditions of Contact, during the period of implementation of the Contract, will not
be taken in to account in Bid evaluation.

If the Bid of the successful Bidder is seriously unbalanced in relation to the
Engineer’s estimate of the cost of work to be performed under the contract the
Employer may require the Bidder to produce detailed consistency of those prices
with the construction methods and schedule proposed. After evaluation of the price
analyses, the Employer may require that the amount of the performance security set
forth in Clause 34 be increased at the expense of the successful /bidder to a level
sufficient to protect the Employer against financial loss in the event of default of the
successful Bidder under the Contract.

A bid which contains several items in the bill of Quantities which are unrealistically
priced low and which cannot be substantiated satisfactorily by the bidder may be

rejected as non-responsive.

Deleted
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31.

31.1.

32.

32.1.

33.

33.1.

F. AWARD OF CONTRACT
Award Criteria

Subject to Clause 32, the Employer will award the contract to the Bidder whose Bid

has been determined.

(i) to be substantially responsive to the Bidding documents and who has offered
the lowest evaluated Bid Price; and

(ii)  to be within the available bid capacity adjusted to account for his bid price
which is the lowest evaluation in any of the packages opened earlier than the
one consideration.
In no case, the contract shall be awarded to any bidder whose available bid

capacity is less than the evaluated bid price, even if the said bid is the lowest
evaluated bid. The contract will in such cases be awarded to the next lowest bidder at
his evaluation bid price.

Employer’s Right to Accept any Bid and to Reject any or all Bids

Notwithstanding Clause 31, the Employer reserves the right to accept or reject any
Bid, and to cancel the Bidding process and reject all Bids, at any time prior to the
award of contract, without thereby incurring any liability to the affected bidder or
Bidder or any obligation to inform the affected Bidder or Bidders of the grounds for
the Employer’s action.

Notification of Award and Signing of Agreement

The Bidder whose Bid has been accepted will be notified of the award by the
Employer prior to expiration of the Bid validity period by cable, telex or facsimile
confirmed by registered letter. This letter (hereinafter and in the condition of
contract called the “Letter of Acceptance”) will state the sum that the Employer will
pay the Contractor in consideration of the execution, completion, and maintenance of
the Works by the Contractor as prescribed by the Contract (hereinafter and in the
Contract called the “Contract Price”).

33.2 The notification of award will constitute the formation of the contract, subject only to

33.3.

33.4.

34.

34.1.

the furnishing of a performance security in accordance with the provisions of Clause.

The Agreement will incorporate all agreements between the Employer and the
successful Bidder. It will be signed by the Employer and to the successful Bidder,
within 28 days following the notification of award along with the Letter of
Acceptance. Within 21 days of receipt, the successful Bidder will sign the Agreement
and deliver it to the Employer.

Upon the furnishing by the successful Bidder of the Performance Security, the
Employer will promptly notify the other Bidders that their Bids have been
unsuccessful.

Performance Security

(A) Within 10 (Ten) days of receipt of Letter of Acceptance, the successful Bidder
shall furnish to the Employer an irrevocable and unconditional guarantee from a
Bank in the form set forth in Section 8 (the “Performance Security”) for an
amount equal to 5% (five percent) of its Contract Price. In case of bids
mentioned below, the successful Bidder, along with the Performance Security,
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shall also furnish to the Authority an irrevocable and unconditional guarantee
from a Bank in the same form given at Section 8 towards an Additional
Performance Security (The “Additional Performance Security”) for an amount
calculated as under:

(a) If the Contract Price offered by the Selected Bidder is lower than 10% but
upto 20% of the Estimated Project Cost, then the Additional Performance
Security shall be calculated @ 20% of the difference in the (i) Estimated
Project Cost (as mentioned in Bid Document) - Minus 10% of the
Estimated Project Cost and (ii) Contract Price offered by the selected
Bidder.

(b)  If the Contract Price offered by the Selected Bidder is lower than 20% of
the Estimated Project Cost, then the Additional Performance Security
shall be calculated @ 30% of the difference in the (i) Estimated Project
Cost (as mentioned in Bid Document) - Minus 10% of the Estimated
Project Cost and (ii) Contract Price offered by the selected Bidder.

(c) This Additional Performance Security shall be treated as part of the
Performance Security.

(B) The Performance Security shall be valid beyond 60(sixty) days of the Defects
Liability Period and the Additional Performance Security shall be valid beyond
28 (twenty-eight) days of Project Completion Date.

34.2.  If the performance security is provided by the successful Bidder in the form of a
Bank Guarantee, it shall be issued either (a) at the Bidder’s option, by a
Nationalized/Scheduled Indian bank or (b) by a foreign bank located in India and
acceptable to the Employer. As per GoG Finance Department’s Circular No.
FD/MSM/e-file/4/2023/0057/D.M.0. Date 21/04/2023 or as per their latest
amendment.

34.3.  Failure of the successful Bidder to comply with the requirement of Sub-Clause 34.1
shall constitute sufficient grounds for cancellation of the award and forfeiture of
the Bid Security.

35 Advance Payment and Security

Pata-Deleted by D.E.E
36. Deleted

37. Corrupt of Fraudulent Practices

37.1 The Employer will reject a proposal if it determines that the Bidder recommended
for award has engaged in corrupt or fraudulent practices in completing for the
contract in question and will declare the firm ineligible, either indefinitely or for a
stated period of time, to be awarded a contract with National Highways Authority of
India/ State PWD and any other agencies, if it at any time determines that the firm
has engaged in corrupt or fraudulent practices in completing for the contractor, or
in execution.

37.2 Furthermore, Bidders shall be aware of the provision stated in Sub- Clause 59.2 of
the Conditions of Contract.
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12.

13.
14.

15.

16.

17.
18-

APPENDIX TO ITB

Clause Reference
With respect to
Section -1

The Name of the Employer is Executive [ Cl.1.1]
Engineer, Bhavnagar irrigation Division,
Bhavnagar

Value of Work is Rs. 6,96,000.00/-
Deleted

The Technical Bid will be opened at the office of

Executive Engineer, Bhavnagar irrigation

Division, Bhavnagar.

Address of the Employer: Office of the Executive

Engineer, Panwadi, Bhavnagar.

Deleted

The bid should be submitted latest by [Cl. 20.1 & 20.2]
As stated on online NIT

The bid will be opened at Executive Engineer, [CL. 23.1]
Bhavnagar irrigation Division, Bhavnagar

As stated on online NIT

The Bank Draft in favor of Executive Engineer,

Bhavnagar irrigation Division, Bhavnagar

Deleted
value} for works completed
Year Ej ial ¥ Multiplying£
20—20— 116
-2 20—20— 121
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SECTION - 2

QUALIFICATION INFORMATION
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1.11 Information on Litigation history in which the Bidder is involved.

Other Employer Cause Amount Remarks
Party of Involve showing
(ies) Dispute d Present Status

2. Deleted Deleted by D.E.E

3. Additional Requirements
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SAMPLE FORMAT FOR EVIDENCE OF ACCESS TO OR
AVAILABILITY OF CREDIT FACILITIES

(CLAUSE 4.5.6 OF ITB)

BANK CERTIFICATE

This is to certify that M/s. is a reputed company

with a good financial standing.

If the contract for the work, namely is awarded to the

above firm, we shall be able to provide overdraft/credit facilities to the extent of

Rs. to meet their working capital requirements for executing the

above during the contract period.

(Signature)
Name of Bank
Senior Bank Manager

Address of the Bank
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AFFIDAVIT

[, the undersigned, do hereby certify that all the statements made in the required
attachments are true and correct.

. The undersigned also hereby certifies that neither our firm M/s.

have not abandoned any work of
Government of Gujarat/Government of India/any Board or Corporation under
Government of Gujarat/Government of India nor any contract awarded to us for
such works have been rescinded, during last five years prior to the date of this
bid.

. The undersigned hereby authorize(s) and request (s) any bank, person, firm or
corporation to furnish pertinent information deemed necessary and requested by
the Department to verify this statement or regarding any (our) competence and
general reputation.

. The Undersigned understands and agrees that further qualifying information may
be requested, and agrees to furnish any such information at the request of the
Department/ Project implementing agency.

(Signed by an Authorized Officer of the Firm)

Title of Officer

Name of Firm

Date
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UNDERTAKING

I, the undersigned do hereby undertake ......... that our firm M/s
would invest a minimum cash up to 25% of the value of the work during implementation of

the contract.

(Signed by an Authorized officer of the firm)

Title of officer

Name of firm

DATE
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SECTION -3
CONDITIONS OF CONTRACT
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CONDITIONS OF CONTRACT

A. GENERAL.
Definitions

Terms which are defined in the Contract Data are not also defined in the Conditions
of Contract but keep their defined meaning.

Bill of Quantities means the priced and completed Bill of Quantities
forming part of the Bid

Compensation Events are those defined in Clause 44 hereunder

The Completion Date is the date of completion of the Works as certified by
the Engineer in accordance with Sub Clause 55.1

The Contract is the contract between the Employer and Contractor to
execute, complete and maintain the Works till the completion of Defects Liability
Period. It consists of the documents listed in Clause 2.3 below.

The Contract data defines the documents and other information which
comprise the Contract.

The Contractor is a person or corporate body whose Bid to carry out the
Work has been accepted by the Employer.

The Contractor’s Bid is the completed Bidding document submitted by the
Contractor to the Employer and includes Technical and Financial Bids.

The Contract Price is the price stated in the Letter of Acceptance and
thereafter as adjusted in accordance with the provisions of the Contract.

Days are calendar days: months are calendar months.

The Defects Liability Period is the period named in the Contract Data and
calculated from the Completion Date.

The Employer is the party who will employ the
Works. Contractor to carry out the

The Engineer is the person named in the Contract
Data (or any other
competent person appointed and notified to the contractor to act in replacement of
the Engineer) who is responsible for supervising the Contractor, administering the
Contract, certifying payments due to the Contractor, issuing and valuing Variations
to the Contract, awarding extensions of time, and valuing the Compensations
Events.

Equipment is Contractor’s machinery and vehicles brought temporarily to
the site to construct the Works.

The Initial Contract Price is the Contract Price listed in the Employer’s
Letter of Acceptance.
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The Intended Completion Date is the date on which it is intended that the
Contractor shall complete the Works. The Intended Completion Date is specified in
the Contract Data. The Intended Completion Date may be revised only by the
Engineer by issuing an extension of time.

Materials are all supplies, including consumables, used by the contractor for
incorporation in the works.

Plant is any integral part of the work which is to have mechanical, electrical,
electronic or chemical or biological functions.

The Site is the area defined as such in the Contract Data.

Site Investigation Reports are those which were included in the Bidding
documents and are factual interpretive reports about the surface and subsurface
conditions at the site.

Specifications means the Specifications of the works included in the Contract
and any modification or addition made or approved by the Engineer.

The Start Date is given in the Contract Data. It is the date when the
Contractor shall commence execution of the works. It does not necessarily coincide
with any of the Site Possession Dates.

A Subcontractor is a person or corporate body who has a Contract with the
Contractor to carry out a part of the work in the Contract which includes work on the
Site.

Temporary Works are works designed, constructed, installed, and removed
by the Contractor which are needed for construction or installation of the Works.
A Variation is an instruction given by the Engineer, which varies the Works.
The Works are what the Contract requires the Contractor to construct,
install,
and turn over to the Employer, as defined in the Contract Data.

2. Interpretation

2.1 In interpreting these Conditions of Contract, singular also means plural, male
also means female or neuter and the other way around. Heading have no
significance. Words have their normal meaning under the language of the
Contract unless specifically defined. The Engineer will provide instructions
clarifying queries about Conditions of Contract.

2.2 If sectional completion is specified in the Contract Data, references in the
Conditions of Contract to the Works, the Completion date, and Intended
Completion Date apply to any Section of the Works (other than references to
the Completion Date and Intended Completion date for the whole works)

2.3 The documents forming the Contract shall be interpreted in the following
order of priority

(1) Agreement
(2)  Letter of Acceptance, notice to proceed with works
(3) Contractor’s
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3.1

4.1

5.1

6.1

7.1

7.2

(4)  Contract Data

(5) Conditions of Contract including Conditions of Contract

(6)  Specifications

(7) Drawings

(8)  Bills of quantities and

(9)  Any other document listed in the Contract Data as forming part of the
Contract.

Language and Law

The language of the Contract and the law governing the Contract are stated in
the Contract Data.

Engineers Decisions

Except where otherwise specifically stated, the Engineer will decide
contractual matters between the Employer and the Contractor in the role
representing the Employer.

Delegation

The Engineer may delegate any of his duties and responsibilities to other
people after notifying the Contractor and may cancel any delegation after
notifying the Contractor.

Communications

Communications between parties which are referred to in the conditions are
effective only when in writing. A notice shall be effective only when it is
delivered (in terms of Indian Contract Act).

Sub-Contracting

The Contractor may subcontract any portion of work, up to a limit specified in
contract data, with the approval of the engineer but may not assign the
Contract without the approval of the Employer in writing. Subcontracting
shall not alter the Contractor’s obligations. Sub-contracting of supply or
specific items of work is not allowed.

The sub-contractor must be registered in appropriate class and category for
the part of work to be subcontracted.

Other Contractors

The Contractor shall cooperate and share the Site with other contractors,
public authorities, utilities and the Employer between the dates given in the
Schedule of other Contractor. The Contractors shall as refer to in the Contract
Data, also provide facilities and services for them as described in the Schedule.
The employer may modify the schedule of other contractors and shall notify
the contractor of any such modifications.
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9.2

10.

10.1

11.

11.1

12.
12.1

13.

13.1

13.2

Personnel

The Contractor shall employ the key personnel named in the Schedule of Key
Personnel as referred to in the Contract Data to carry out the functions stated
in the Schedule or other personnel approved by the Engineer. The Engineer
will approve any proposed replacement of key personnel only if their
qualifications, abilities, and relevant experience are substantially equal to or
better than those of the personnel listed in the Schedule.

If the engineer asks the Contractor to remove a person who is a member of
the Contractor Staff or his work force stating the reasons the Contractor shall
ensure that the person leaves the Site within seven days and has no further
connection with the work in the Contract.

Employer’s and Contractors Risks

The Employer carries the risk which these Contract states are Employer’s
risks, and the Contractor carries the risks which these Contracts states are
Contractors risk.

Employer’s Risks

The employer is responsible for the excepted risks which are (a) in so far as
they directly affect the execution of the Works, the risks of war, hostilities,
invasion, act of foreign enemies, rebellion, revolution, insurrection or military
or usurped power, civil war, riot commotion or disorder (unless restricted to
the Contractor’s employees), and contamination from any nuclear fuel or
nuclear waste or radioactive toxic explosive.

Contractor’s Risks

All risks of loss of or damages to physical property and of personal injury and
death which arise during and in consequence of the performance of the
Contract other than the excepted risks are the responsibility of the Contractor.

Insurance

The Contractor shall provide, in the joint names of the Employer and the
Contractor, insurance cover from the Start date to the end of the Defects
Liability Period, in the amounts and deductibles stated in the Contract data for
the following events which are due to the Contractor’s risks:

(a) Loss of or damage to the works, Plant and materials,

(b) Loss of or damage to Equipment
(c) Loss of or damages of property (expect the Works, Plant, Materials and
Equipment) in connection with the Contract; and

(d) Personal injury or death.

Policies and certificates for insurance shall be delivered by the Contractor to
the Engineer for the Engineer’s approval before the Start Date. All such
insurance shall provide for compensation to be payable in the types and
proportions of currencies required to rectify the loss or damage incurred.
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13.3 If the Contractor does not provide any of the policies and certificates required,
the Employer may affect the insurance which the Contractor should have
provided and recover the premiums the Employer has paid from payments
otherwise due to the Contractor or, if no payment is due, the payment of the
premiums shall be a debt due.

13.4 Alterations to the terms of an insurance shall not be made without the
approval of the Engineer.

13.5 Both parties shall comply with any conditions of the insurance policies.

14. Site Investigation Report

14.1 The Contractor in preparing the Bid shall rely on any site Investigation
reports referred to in the Contract Data, supplemented by any information
available to the Bidder.

15. Queries about the Contract data

15.1 The engineer will clarify queries on the Contract Data
16. Contractor to Construct the Works

16.1 The Contractor shall construct and install the works in accordance with the
specification and Drawings.

17. The Works to be completed by the Intended Completion Date

17.1 The Contractor may commence execution of the Works on the Start Date and
shall carry out the Works in accordance with the programme submitted by
the Contractor, as updated with the approval of the Engineer, and complete
them by the Intended Completion date

18.  Approval by the Engineer

18.1 The Contractor shall submit Specifications and Drawings showing the
proposed Temporary works to the Engineer, who is to approve them if they
comply with the Specifications and drawings.

18.2 The Contractor shall be responsible for design of temporary works.

18.3 The Engineer’s approval shall not alter the contractor responsibility for
design of the Temporary works.

18.4 The Contractor shall obtain approval of third parties to the design of the
Temporary works where required.

18.5 All Drawings prepared by the Contractors for the execution of the temporary
or permanent work are subject to prior approval by the Engineer before their
use.

19. Safety

19.1 The Contractor shall be responsible for the safety of all activities on the Site.
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20.
20.1

21.
21.1

21.2

22.
22.1

23.

23.1

23.2

24.
24.1

24.2

Discoveries

Anything of historical or other interest or of significant value unexpectedly
discovered on the site is the property of the Employer. The contractor is to
notify the engineer of such discoveries and carry out the Engineer’s
instructions for dealing with them.

Possession of the Site

The Employer shall give possession of all parts of the site to the Contractor. If
possession of a part is not given by the date stated in the Contract Data the
Employer is deemed to have delayed the start of the relevant activities and
this will be a Compensation Event.

If within 25% of the time limit of the project, 80% of possession of the site is
not handed over to the Contractor, then contractor/ Employer may fore-close
the contract. Contractor/Employer has to foreclose the work within 30 days
after lapse of 25%-time limit and after 30 days foreclosure option will be
closed.

Access to the Site

The Contractor shall allow the Engineer and any person authorized by the
Engineer access to the Site, to any place where work in connection with the
Contract is being carried out or is intended to be carried out and to any place
where materials or plants are being manufactured/ fabricated/ assembled for
the works.

Instructions

The Contractor shall carry out all instructions of the Engineer pertaining to
works which comply with the applicable laws where the site is located.

The Contractor shall permit the Employer to inspect the Contractor’s accounts
and records relating to the performance of the Contractor and to have them
audited by auditors appointed by the Employer, if so required by the
Employer.

Disputes

If the Contractor is of the view that a decision taken by the Engineer was
either outside the authority given to the Engineer by the Contract or that the
decision was wrongly taken, the decision shall be referred to
Superintending Engineer,Bhavnagar Irrigation Project Circle,
Bhavnagar within 14 days of the notification of the Engineer's decision. If the
issue is not resolved, any party can refer the matter for conciliation within 15 days
from the decision given by the to Superintending Engineer,Bhavnagar
Irrigation Project Circle, Bhavnagar

(a) For the work up to Rs.100 Cr., if any of the parties is not satisfied with
the decision of the to Superintending Engineer, Bhavnagar Irrigation
Project Circle, Bhavnagar both the parties have to refer to the Chief
Engineer (Saurashtra) & Additional Secretary N.W.R.W.S.& Kalpsar
Department, Gandhinagarconcern for the conciliation process.

(b) For the work more than Rs.100 Cr., if any of the parties is not satisfied
with the decision of the toSuperintending Engineer,Bhavnagar
Irrigation Project Circle, Bhavnagar both the parties have to refer to
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25.

25.1

26.

the #Secretary, Water Resources Department, Government of Gujarat for
the conciliation process.

If the dispute is not resolved through the conciliation process, he may refer
the dispute to Gujarat Public Works Contract Dispute Arbitration Tribunal. If
the Contractor fails to refer a claim / dispute to the Higher Authority within
14 days of the notification of the Engineer's decision, the Contractor shall not
be entitled to any additional payment/claim if he doesn’t follow the above
sequence in stipulated time and he should not stop the work.

Procedure for Disputers

The arbitration shall be conducted in accordance with the arbitration
procedure stated in the Special Conditions of Contract.

Deleted
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27.

27.1

27.2

27.3

27.4

28.

28.1

28.2

28.3

29.

30.
30.1

B. TIME CONTROL
Programme

Within the time stated in the Contract Data the Contractor shall submit to the
Engineer for approval a Programme showing the general methods,
arrangements orders, and timing for all the activities in the works along with
monthly cash flow forecast.

An update of the Programme shall be a programme showing the actual
progress achieved on each activity and the effect of the progress achieved on
the timing of the remaining work including any changes to the sequence of the
activities.

The Contractor shall submit to the Engineer, for approval an updated
programme at intervals no longer than the period stated in the Contract data.
If the Contractor does not submit an updated programme within this period,
the Engineer may withhold the amount stated in the Contract data from the
next payment after the date on which the overdue programme has been
submitted.

The Engineer’s approval of the programme shall not alter the Contractor’s
obligations. The Contractor may revise the programme and submit it to the
Engineer again at any time. A revised programme is to show the effect of
Variations and Compensations events.

Extension of the Intended Completion Date

The Engineer shall extend the Intended Completion Date if a compensation
Event occurs or a Variation is issued which makes it impossible for
completion to be achieved by the Intended Completion Date without the
Contractor taking steps to accelerate the remaining work and which would
cause the Contractor to incur additional cost.

The Engineer shall decide whether and by how much to extend the Intended
Completion Date within 35 days of the Contractor asking the Engineer for a
decision upon the effect of a compensation event or Variation and submitting
full supporting information. If the Contractor has failed to give early warning
of a delay or has failed to cooperate in dealing with a delay, the delay by this
failure shall not be considered in assessing the new Intended Completion
Date.

The Engineer shall within 14 days of receiving full justification from the
contractor for extension of Intended Completion Date refer to the Employer
his decision. The employer shall in not more than 21 days communicate to the
engineer the acceptance or otherwise of the Engineer’s decision. If the
employer fails to give his acceptance, the Engineer shall not grant the
extension and the contractor may refer the matter under Clause 24.1

Deleted
Delays Ordered by the Engineer

The Engineer may instruct the Contractor to delay the start or progress of any
activity within the works.
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31.
31.1

31.2

32.

32.1

32.2

Management Meetings

Either the Engineer or the Contractor may require the other to attend a
management meeting. The business of a management meeting shall be to
review the plans for remaining work and to deal with matters raised in
accordance with the early warning procedure.

The Engineer shall record the business of management meetings and is to
provide copies of his record to those attending the meeting and to the
Employer. The responsibility of the parties for actions to be taken is to be
decided by the Engineer either at the management meeting or after the
management meeting and stated in writing to all who attended the meeting.

Early Warning

The Contractor is to warn the Engineer at the earliest opportunity of specific
likely future events or circumstances that may adversely affect the quality of
the work, increase the Contract price or delay the execution of works. The
Engineer may require the contractor to provide an estimate of the expected
effect of the future event or circumstance on the contract price and
completion date. The estimate is to be provided by the Contractor as soon as
reasonably possible.

The Contractor shall cooperate with the Engineer in making and considering
proposals for how the effect of such an event or circumstance can be avoided
or reduced by anyone involved in the work and in carrying out any resulting
instruction of the Engineer.
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C. QUALITY CONTROL
# 33. Identifying Defects/ Defect liability period

33.1: Defect liability period: The contractor shall be responsible to make good and
remedy at his own expense any defect which may develop or may be noticed
before the period mentioned hereunder from the certified date of completion.
The Engineer in charge shall give the contractor a notice in writing about the
defects and the contractor shall make good the same within 15 days of receipt
of the notice. In the case of failure on the part of the contractor, the Engineer-
in-charge may rectify or remove or re-execute the work at the risk & cost of
the contractor. The Engineer-in-charge shall be entitled to appropriate the
whole or any part of the amount of security deposit towards the expenses, if
any, Incurred by him in rectification, removal or re-execution. The Defects
Liability period shall be as under....

A Forworks of WRD Execept Building
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33.3

34.

34.1

34.2

loubt it | that theC Lall g | ble £
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The Engineer shall check the Contractor’s work and notify the Contractor of
any defects that are found. Such checking shall not affect the Contractor’s
responsibilities the Engineer may instruct the Contractor to search for a
Defect and to uncover and test any work that the Engineer considers may
have a Defect.

Tests

If the engineer instructs the Contractor to carry out a test not specified in the
Specification to check whether any work has a Defect and the test shows that
it does, the Contractor shall pay for the test and any samples. If there is no
defect the test shall be a Compensation Event.

#1% of the amount of work done for works uptoRs. 10 crore of estimate cost
should be deducted from R.A. Bill of the contractor for testing the quality of
material workmanship. Whereas for estimated cost of works more than 10
crore, the charges for testing of quality of material workmanship shall be
deducted from R.A. bill of contractor as per actual charges. As Per GoG
NWRWS & K Department’s Circular No. PARCH/132023/401/MICELL
Dated:05/10/2023

35.

35.1

35.2

36.
36.1

engineerin-charge-Deleted by D.E.E
Correction of defects

The engineer shall give notice to the Contractor of any defects before the end
of the defects Liability Period, which begins at Completion and is defined in
the contract data. The Defects Liability Period shall be extended for as long as
Defects remain to be corrected.

Every time notice of a Defect is given, the Contractor shall correct the notified
defect within the length of time specified by the Engineer’s notice.

Uncorrected Defects

If the Contractor has not corrected a defect within the time specified in the
Engineer’s notice, the Engineer will assess the cost of having the Defect
corrected, and the Contractor will pay this amount.
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37.

37.1

37.2

38.

38.1

39.

39.1

40.

40.1

(i)

D. COST CONTROL
Bill of Quantities

The bill of Quantities shall contain items for the constructions, installation,
testing and commissioning work to be done by the Contractor.

The bill of Quantities is used to calculate the Contract price. The Contractor is
paid for the quantity of the work done at the rate in the Bill of Quantities for
each item.

Change in the Quantities

The Engineer shall have power to make any alterations in or addition to the
original specifications , drawings, designs and instructions that may appear to
him to be necessary or advisable during the progress of the work and the
contractor shall be bound to carry out the work in accordance with any
instruction in this connection which may be given to him in writing signed by
the Engineer and such alteration shall not invalidate the contract and any
additional work which the contractor may be directed to do in the manner
above specified as part of the work shall be carried out by the contractor on
the same conditions in all respects on which he agreed to do the main work
and at the same rate as are specified in the tender for the main work.

Except that when the quantity of any item exceeds the quantity as in the
tender by more than 130%, the contractor will be paid for the quantity in
excess of 130%, at the rate entered in the SOR of the year during which the
excess in quantity is first executed.

Variations

All Variations shall be included in updated programmes produced by the
Contractor.

Payments for Variations

If the additional or altered work includes any class of work for which no rate
is specified in this contract, then such class of work shall be carried out as
under.

At the rate derived from the item within the contract which is comparable to
the one involving additional or altered class of work; where there are more
than one comparable items, the item of the contract which is nearest in
comparison with regard to class or classes of the work involved shall be
selected and the decision of the Superintending Engineer as to the nearest
comparable item shall be final and binding on the contractor.

(ii)If the rate cannot be derived in accordance with (i) above, such class of works

shall be carried out at the rate entered in the Schedule of Rates of the division
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for the year in which the tender was received, increased or decreased by the
percentage by which the tender amount is more or less as compared to the
amount arrived at the rates in the “Schedule of Rates” of the Division in the
year in which the tender was received. If the Schedule of rates of the Division
does not contain all the items, the percentage increase or decrease of the
tender shall be calculated considering such items which were included in the
“Scheduled Rates” of the division for the year and for materials consumed on
such item the rate to be charged would be the basic rate taken into account for
fixing the rate in S.O.R. referred to above.

(iii) If it is not possible to arrive at the rate from (i) and (ii) above, such class of

40.2

41.

41.1

work shall be carried out at the rate decided by the competent authorities on
the basis of detailed rate analysis after hearing the contractor before a
Committee of two Superintending Engineers stationed at the same place or
the nearest place.

If the additional or altered work, for which no rate is entered in the “Schedule
of Rates” of the Division is ordered to be carried out before the rate is agreed
upon, then the contractor shall within seven days of the date of receipt by him
of the order to carry out the work, inform the Engineer-in-charge of the rate,
which it is his intention to charge for such class of work and if the Engineer in
charge does not agree to this rates, he shall by notice in writing be at liberty to
cancel his order to carry out such class of work and arrange to carry it out in
such manner as he may consider it advisable, provided always that if the
contractor shall commence work or incur any expenditure in regard thereof
before the rates shall have been determined as lastly herein before
mentioned, then in such cases he shall only be entitled to be paid in respect of
the work carried out or expenditure incurred by him prior to the date of the
determination of the rate as aforesaid according to such rate or rates as shall
be fixed by the Engineer-in-charge. In the event of the dispute, the decision of
the Superintending Engineer of the Circle shall be final.

Where, however, the work is to be executed according to the designs,
drawings and specifications recommended by the contractor and accepted by
the competent authority, the alternation above referred to shall be within the
scope of such designs, drawings and specifications appended to the tenders.

The time limit for the completion of the work shall be extended in the
proportion that the increase in the cost occasioned by alterations bears to the
cost of the original work and the certificate of the Engineer-in-charge as to
such proportion shall be final and conclusive.

Cash Flow Forecasts

When the programme is updated, the contractor is to provide the engineer
with an updated cash flow forecast.
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42,

42.1

42.2

42.3

42.4

42.5

42.6

43.

43.1

43.2

43.3

44,

44.1

44.2

Payment certificates.

The Contractor shall submit to the Engineer monthly statements of the
estimated value of the work completed less the cumulative amount certified
previously.

The Engineer shall check the Contractor’s monthly statement within 14 days
and certify the amount to be paid to the Contractor after taking in to account
any credit or debit for the month in question in respect of materials for the
works in the relevant amounts and under conditions set forth in sub-clause
32.3 of the Contract Data (secured Advance).

The value of work executed shall be determined by the Engineer.

The value of work executed shall comprise the value of the quantities of the
items in the Bill of Quantities completed.

The value of work executed shall include the valuation of variations and
compensation events.

The Engineer may exclude any item certified in a previous certificate or
reduce the proportion of any item previously certified in any certificate in the
light of later information

Payments

Payments shall be adjusted for deductions for advance payments, retention,
other recoveries in terms of the contract and taxes at source, as applicable
under the law. The Employer shall pay the Contractor the amounts certified
by the Engineer within 28 days of the date of each certificate.

Payment of GST (prevailing rates) on the amount payable under the contract
to the Contractor will be made by the Employer. Hence, it is the responsibility
of the contractor to pay the GST to the concerned Authority.

Items of the works for which no rate or price has been entered in will not be
paid by the Employer and shall be deemed covered by other rates and prices
in the Contract.

Compensation events

The following are compensation Events unless they are caused by the

Contractor:

(a) The Employer does not give access to a part of the Site by the site
Possession date stated in Contract data to the Contractor

In case of compensation event occurs and it prevents the work being
completed beyond the Intended Completion Date then Authority will approve
EOT with eligible contractual price escalation.
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45.

45.1

45.2

46.
46.1

47.

Tax

The rates quoted by the Contractor must be inclusive of all taxes prevailing on
due date of bid submission except GST. However, any subsequent changes in
the tax structure by Government after due date of bid submission will be
compensated (+/-) on availability or submission of actual documentation.
Contractor will have to intimate Engineer regarding changes occurred in the
tax structure after bid submission. If the contractor fails to provide such
information and if any financial obligation may arise due to change in tax
structure, same will be recovered from the contractor.

GST will be paid separately on the bills. Hence, it is the responsibility of the
contractor to pay the GST to the concerned Authority.

Currencies.
All payment shall be made in Indian Rupees.

Price Adjustment

48.

48.1

Retention

The Employer shall retain from each payment due to Contractor the
proportion stated in the Contract Data until Completion of the whole of the
Works.
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48.2

48.3

49.

49.1

49.2

49.3

On Completion of the whole of the Works half the total amount retained is
repaid to the Contractor and half when the Defects Liability Period has passed
and the Engineer has certified that all Defects notified by the Engineer to the
Contractor before the end of this period have been corrected.

On completion of the whole works, the contractor may substitute retention
money with an “on demand” Bank guarantee.

In case, Contractor requests for refund of the Retention Money
deducted by the Employer under the provision of this clause, Employer shall
consider the said request of the Contractor provided that the refund
hereunder shall be made in tranches of not less than 1% (One Percent) of the
Contract Price and Contractor furnishes an irrevocable and unconditional
Bank guarantee for an equal amount substantially in the format of Bank
Guarantee for Performance Guarantee enclosed with SBD and valid up to 60
day beyond the scheduled / extended Defects Liability Period. On completion
of the whole works, the contractor has however an option to submit a fresh
irrevocable and unconditional Bank Guarantee for an amount equal to 5% of
the total value of work executed substantially in the format of Bank Guarantee
for Performance Guarantee enclosed with SBD and valid up to 60 days beyond
the Defect Liability Period and yet refund the Retention Money Bank
Guarantee submitted for refund of Retention Money.

Liquidated Damages

The Contractor shall pay liquidated damages to the Employer at the rate per
day stated in the Contract Data for each day that the Completion Date is later
than the Intended Completion Date (for the whole works or the milestone as
stated in the contract data). The total amount of liquidated damages shall not
exceed the amount defined in the Contract Data. The Employer may deduct
liquidated damages from payment due to the Contractor. Payment of
liquidated damages does not affect the Contractor’s liabilities.

If the Intended Completion Date is extended after liquidated damages have
been paid, the Engineer shall correct any overpayment of liquidated damages
by the Contractor by adjusting the next payment certificate. The Contractor
shall not be entitled for any interest on the over payment calculated from the
date of payment to the date of repayment.

If the contractor fails to comply with the time for completion as stipulated in
the tender, then the contractor shall pay to the employer the relevant sum
stated in the Contract Data as Liquidated damages for such default and not as
penalty for everyday or part of day which shall elapse between relevant time
for completion and the date stated in the taking over certificate of the whole
of the works on the relevant section, subject to the limit stated in the contract
data.

The employer may, without prejudice to any other method of recovery
deduct the amount of such damages from any monies due or to become due to
the contractor. The payment or deduction of such damages shall not relieve
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49.4

50

the contractor from his obligation to complete the works on from any other of
his obligations and liabilities under the contract.

If, before the Time for Completion of the whole of the Works or, if applicable
any Section, a Taking Over Certificate has been issued for any part of the
Works or of a Section, the liquidated damages for delay in completion of the
remainder of the Works or of that Section shall, for any period of delay after
the date stated in such Taking-Over-Certificate, and in the absence of
alternative provisions in the Contract, be reduced in the proportion which the
value of the part so certified bears to the value of the whole of the Works or
Section, as applicable. The provisions of this Sub-clause shall only apply to the
rate of liquidated damages and shall not affect the limit thereof.

Bonus
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51.4

52.

52.1

53.

54.

54.1

Deleted

Securities

The performance Security (including additional security for unbalanced bids)
shall be provided to the Employer no later than the date specified in the Letter
of Acceptance and shall be issued in an amount and form and by a bank or
surety acceptable to the Employer, and denominated in Indian Rupees. The
performance Security shall be valid until a date 60 days from the date of
expiry of Defects Liability Period and the additional security for unbalanced
bids shall be valid until a date 28 days from the date of issue of the certificate
of completion.

Deleted
Cost of Repairs.

Loss or damage to the Works or Materials to be incorporated in the Works
between the Start date and the end of Defects Correction periods shall be
remedied by the Contractor at the Contractor’s cost if the loss or damages
arises from the Contractor’s acts or omissions.
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55.

55.1

56.

56.1

57.

57.1

57.2

58.

58.1

58.2

59.
59.1

E. FINISHING THE CONTRACT
Completion

The Contractor shall request the Engineer to issue a Certificate of Completion
of the works and the Engineer will do so upon deciding that the work is
completed.

Taking Over

The Employer shall take over the Site and the Works within seven days of the
Engineer issuing a certificate of Completion.

Final Account

The Contractor shall supply to the Engineer a detailed final account of the
total amount that the Contractor considers payable as full and final settlement
of all claims under the Contract for items before the end of the Defects
Liability Period. The Engineer shall issue a Defect Liability Certificate and
certify any final payment that is due to the Contractor within 56 days of
receiving the Contractor's account if it is correct and complete. If it is not, the
Engineer shall issue within 56 days a schedule that states the scope of the
corrections or additions that are necessary. If the Final Account is still
unsatisfactory after it has been resubmitted, the Engineer shall decide on the
amount payable to the Contractor and issue a payment certificate, within 56
days of receiving the Contractor’s revised account.

If reversal in characteristic of tender (L1 becoming L2) on account of excesses
and savings in final account is observed, the Engineer/Employer shall be at
liberty to restrict the final payment of BOQ items to the lowest amount
evaluated of the bids considering the final quantities and the rates quoted
including the rebates if any. Payment of variation items shall however be
made at the rates approved by the Employer, within 90 days from the physical
completion of work.

Operating and Maintenance Manuals

If “as built” drawings and/or operating and maintenance manuals are
required, the Contractor shall supply them by the dates stated in the Contract
data.

If the Contractor does not supply the Drawings and/or manuals by the dates
stated in the Contract data, or they do not receive the Engineer’s approval, the
Engineer shall withhold the amount stated in the Contract Data from
payments due to the Contractor.

Termination

The Employer or the Contractor may terminate the Contract if the other party
causes a fundamental breach of the Contract.
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59.2

59.3

59.4

60.
60.1

Fundamental breaches of Contract include, but shall not be limited to the
following:

1. The contractor stops work for 28 days when no stoppage of work is shown
on the current programme and the stoppage has not been authorized by
the Engineer

2. The Engineer instructs the Contractor to delay the progress of the Works
and the instructions is not withdrawn within 28 days;

3. The Employer or the Contractor is made bankrupt or goes into liquidation
other than for a reconstructions or amalgamation

4. A payment certified by the Engineer is not paid by the Employer to the
Contractor within 56 days of the date of the Engineer’s certificate

5. The Engineer gives Notice that failure to correct a particular Defect is a
fundamental breach of Contract and the Contractor fails to correct it
within a reasonable period of time determined by the Engineer;

6. The Contractor does not maintain a security which is required;

7. The Contractor has delayed the completion of works by the number of
days for which the maximum amount of liquidated damages can be paid as
defined in the Contract data; and

8. If the Contractor, in the judgment of the Employer has engaged in corrupt
or fraudulent practices in competing for or in executing the Contract.

For the purpose of this paragraph: “corrupt practice” means the
offering, giving, receiving or soliciting of anything of value to influence the
action of a public official in the procurement process or in contract execution.
“Fraudulent practice” means a misrepresentation of facts in order to influence
a procurement process or the execution of a contract to the detriment of the
borrower, and includes collusive practice among Bidders (prior to or after bid
submission) designed to establish bid prices at artificial non-competitive
levels and to deprive the Borrower of the benefits of free and open
competition.

When either party to the Contract gives notice of a breach of contract to the
Engineer for a cause other than those listed under Sub Clause 59.2 above, the
Engineer shall decide whether the breach is fundamental or not.

Notwithstanding the above, the employer may terminate the Contract for
convenience.
Payment upon Termination

If the Contract is terminated because of a fundamental breach of Contract by
the Contractor, the Engineer shall issue a Certificate for the value of the work
done less advance payments received up to the date of the issue of the
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60.2

61.
61.1

62.
62.1

certificate, less other recoveries due in terms of the contract, less taxes due to
deducted at source as per applicable law and less the percentage to apply to
the work not completed as indicated in the Contract data. Additional
Liquidated Damages shall not apply. If the total amount due to the Employer
exceeds any payment due to the Contractor the difference shall be a debt
payable to the Employer.

If the Contract is terminated at the Employer’s convenience or because of a
fundamental breach of Contract by the Employer, the Engineer shall issue a
certificate for the value of the work done, the cost of balance material brought
by the contractor and available at site, the reasonable cost of removal of
equipment, repatriation of the Contractor’s personnel employed solely on the
works, and the Contractor’s cost of protecting and securing the Works and
less advance payment received up to the date of the certificate, less other
recoveries due in terms of the contract and less taxes due to deducted at
source as per applicable law.

Property

All materials on the Site, Plant Equipments, Temporary Works and Works are
deemed to be property of the Employer, if the Contract is terminated because
of a Contractor’s default.

Release from Performance

If the Contract is frustrated by the outbreak of war of by any other event
entirely outside the control of either the Employer or the Contractor the
Engineer shall certify that the Contract has been frustrated. The Contractor
shall make the Site safe and stop work as quickly as possible after receiving
this certificate and shall be paid for all work carried out before receiving it
and for any work carried out afterwards to which commitment was made.
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63.

64.

F. SPECIAL CONDITIONS OF CONTRACT
LABOUR

The Contractor shall, unless otherwise provided in the Contract, make
his own arrangements for the engagement of all staff and labour, local or
other, and for their payment of housing, feeding and transport.

The Contractor shall, if required by the Engineer, deliver to the
Engineer a return in detail, in such form and at such intervals as the Engineer
may prescribe, showing the staff and the numbers of the several classes of
labour from time to time employed by the Contractor on the site and such
other information as the Engineer may require.

COMPLIANCE WITH LABOUR REGULATIONS

During continuance of the contact, the Contractor and his sub-
contractor shall abide at all times by all existing labour enactments and rules
made thereunder, regulations, notification and bye laws of the State or central
Government or local authority and any other labour law (including rules),
regulations, bye laws that may be passed or notifications that may be issued
under any labour law in future either by the State or the Central Government
or the local authority. Salient features of some of the major labour laws that
are applicable to the construction industry are given below. The Contractor
shall keep the Employer indemnified in case any action is taken against the
Employer by the competent authority on account of contravention of any of
the provisions of any Act or rules made thereunder, regulations or
notifications including amendments. If the Employer is caused to pay or
reimburse, such amounts as may be necessary to cause or observe, or for
observance of the provisions stipulated in the notifications/bye
laws/Acts/Rules/regulations including amendments, if any, on the part of the
Contractor, the Engineer/employer shall have the right to deduct any money
due to the Contractor including his amount of performance security. The
Employer/Engineer shall also have the right to recover from the Contractor
any sum required or estimated to be required for making good the loss or
damage suffered by the Employer.
The employees of the Contractor and the Sub-Contractor in no case shall be
treated as the employees of the Employer at any point to time.
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SALIENT FEATURES OF SOME MAJOR LABOUR AND OTHER LAWS APPLICABLE TO
ESTABLISHMENTS ENGAGED IN BUILDING AND OTHER CONSTRUCTIONS WORK

A) Workmen Compensation Act 1923:- The Act provides for compensation in case
of injury by accident arising out of and during the course of employment.

B) Payment of Gratuity Act. 1972:- Gratuity is payable to an employee under the
Act on satisfaction of certain conditions on separation if an employee has
completed 5 years service or more on death, the rate of 15 days wages for every
completed year of service. The Act is applicable to all establishments employing
10 or more employees.

C) Employees P.F. and Miscellaneous Provision Act 1952:-The Act Provides for
monthly contributions by the employer plus workers @ 10% or 8.33% The

benefits payable under the Act are :

1. Pension or family pension on retirement or death, as the case may be.
2. Deposit linked insurance on the death in harness of the worker.
3. Payment of P.F. accumulation on retirement/death etc.

D) Maternity Benefit Act 1951 :- The Act provides for leave and some other
benefits to women employees in case of confinement or miscarriage etc.

E) Contract Labour (Regulation & Abolition) Act 1970: The Act provides for

certain welfare measures to be provided by the Contractor to contract labour and
in case the Contractor fails to provide, the same are required to be provided, by
the Principal Employer by Law. The principal Employer is required to take
Certificate of Registration and the Contractor is required to take license from the
designated Officer. The Act is applicable to the establishments or Contractor of
Principal Employer, if they employ 20 or more contract labour.

F) Minimum Wages Act 1948 :-The Employer is supposed to pay not less than the
Minimum Wages fixed by appropriate Government as per provisions of the Act, if
the employment is a scheduled employment. Construction of Building, Roads,
Runways are scheduled employment.

G) Payments of wages Act 1936:-It lays down as to by what date the wages are to
be paid, when it will be paid and what deductions can be made from the wages of
the workers.

H) Equal remunerations Act 1979 :- The Act provides for payment of equal wages
for work of equal nature to Male and Female workers and for not making
discrimination against female employees in the matter of transfer, training and
promotions etc.

[) Payments of Bonus Act 1965:- The Act is applicable to all establishments
employing 20 or more employees. The Act provides for payments of annual
bonus subject to a minimum of 8.33% of wages and maximum of 20 % of wages
to employees drawing Rs. 3500/- per month or less. The bonus to be paid to
employees getting Rs, 2500/- per month or above Rs. 3500/- per month shall be
worked out by taking wages as Rs. 2500/- per month only. The Act does not
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)

K)

L)

M)

N)

0)

apply to certain establishments. The newly set-up establishments are exempted
for five years in certain circumstances. Some of the State Governments have
reduced the employment size from 20 to 10 for the purpose of applicability of
this Act.

Industrial Disputes Act 1947 :- The Act lays down the machinery and
procedure for resolutions of Industrial disputes, in what situations a strike or
lock-out becomes illegal and what are the requirements for laying off or
retrenching the employees or closing down the establishment.

Industrial employment (standing Orders) Act 1946 :- It is applicable to all

establishments employing 100 or more workmen (employment size reduced by
some of the State and Central Government to 50). The Act provides for laying
down rules governing the conditions of employment by the Employer on matters
provided in the Act and get the same certified by the designated Authority.

Trade Unions Act 1926:-The Act lays the procedure for registration of trade
unions of workmen and employers. The Trade Unions registered under the Act
have given certain immunities from civil and criminal liabilities.

Child Labour (Prohibition & Regulation Act 1986 :-The Act prohibits

employment of children below 14 years of age in certain occupations and
process and provides for regulation of employment of children in all other
occupations and processes. Employment of Child labour is prohibited in Building
and Construction Industry.

Inter - State Migrant workmen’s (Regulation of Employment &
Conditionsof service) Act 1979:-The Act is applicable to an establishment
which employs 5 or more inter-state migrant workmen through an intermediary
(who has recruited workmen in one state for employment in the establishment
situated in another state).The inter-state migrant workmen, is an establishment
to which this Act becomes applicable, are required to be provided certain
facilities such as housing, medical aid, traveling expenses from home upto the
establishment and back, etc.

The Building and Other Construction workers (Regulation of
employmentand Conditions of Service) Act 1996 and the Cess Act of 1996:-
All the establishments who carry on any building or other constructions work
and employ 10 or more workers are covered under this Act.

All such establishments are required to pay cess at the rate not exceeding 2% of
the cost of construction as may be modified by the government. The Employer of
the establishment is required to provide safety measures at the Building or
construction work and other welfare measures, such as canteens, First Aid
facilities, Ambulance, Housing accommodations for workers near the workplace
etc. The Employer to whom the Act applies has to obtain a registration certificate
from the Registering Officers appointed by the Government.
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P)

Q)

R)

65.

24.1

24.2

Factories Act 1948 :-The Act lays down the procedure for approval of plans
before setting up a factory, health and safety provisions, welfare provisions,
working hours, annual earned leave and rendering information regarding
accidents or dangerous occurrences to designated authorities. It is applicable to
premises employing 10 persons or more with aid of power or 20 or more
persons without the aid of power engaged in the manufacturing process.

Royalty charges-The contractor shall pay the royalty to the competent
authority as per rule. The royalty charges paid shall be borne by the
contractor and shall not be reimbursed by the Employer.

Following Pollution control Acts and amendments made thereof from
time to time shall be applicable.

1. Water (Preservation and control of Pollution) Act, 1974
2. Air (Prevention and Control of Pollution Act 1981
3. Environmental (Protection) Act 1986

The contractor must commit to adopting Environmental management
plan for best energy use, waste management, the reduction of pollution as
in EMS (Environmental Management system)ISO-14001- 2015

ARBITRATION (GCC Clause 24)
The procedure for arbitration will be as follows: -

If the Contractor is of the view that a decision taken by the Engineer was either
outside the authority given to the Engineer by the Contract or that the decision
was wrongly taken, the decision shall be referred to Superintending
Engineer,Bhavnagar Irrigation Project Circle, Bhavnagar within 14 days of
the notification of the Engineer's decision. If the issue is not resolved, any party can
refer the matter for conciliation within 15 days from the decision given by the
Superintending Engineer,Bhavnagar Irrigation Project Circle, Bhavnagar.

(a) For the work up to Rs.100 Cr.,, if any of the parties is not satisfied with the
decision of the Superintending Engineer, Bhavnagar Irrigation
Project Circle, Bhavnagar both the parties have to refer to the Chief
Engineer (Saurashtra) & Additional Secretary N.W.R.W.S.& Kalpsar
Department, Gandhinagar concerned for the conciliation process.

(b) For the work more than Rs.100 Cr., if any of the parties is not satisfied
with the decision of the Superintending Engineer, both parties have to
refer to the #Secretary, Water Resources Department, Government of
Gujarat for the conciliation process.

If the dispute is not resolved through the conciliation process,
contractor may refer the dispute to Gujarat Public Works Contract Dispute
Arbitration Tribunal. If the Contractor fails to refer a claim / dispute to the
Higher Authority within 14 days of the notification of the Engineer's
decision, the Contractor shall not be entitled to any additional
payment/claim if he doesn’t follow the above sequence in stipulated time.
However, during such period, he would not stop the work in any case.
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SECTION - 4
CONTRACT DATA
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1.

#CONTRACT DATA

Clause Reference With respect
To section 3
Item marked “N/A” do not apply to
this Contract.
The Employers is [CL.1.1]
Name: Executive Engineer

Address: Office of Executive Engineer, Bhavnagar irrigation Division, Panwadi,
Bhavnagar.

Name of authorized Representative (will be intimated later)
The Engineer is Executive Engineer

Name of Authorized Representative: Executive Engineer, Bhavnagar Irrigation
Division, Bhavnagar.

The Defects Liability Peried-is 3 Yearsfrom-the date of completion: [CL.1.1&33]
st . . . [CL.1.1]

The Start Date shall be 1°*days for the date of issue of the Notice to proceed with

the work.

The Intended Completion Date for the whole of the work sis [CL.1.1,17&2

3 years after start of work with the following milestones: ]

Milestone dates: [CL.2.2&

Physical works to be completed Period from the start date 49.1]

Milestone 1i.e 45 days (Stage-1)

Milestone?2 i.e. 105 days (Stage-2)

Milestone3 i.e. 165 days (Stage-3)

Milestone4 i.e. 225 days (Stage-4)

Milestone5 i.e. 1095 days (Stage-5)

The Site is located at :- Panwadi, Bhavnagar. [CL.1.1]

The name and identification number of the Contract is: [CL.1.1]

The works consist survey, preparation of estimate, dtp etc. with items as per B.0.Q. [CL.1.1]

The works shall, interalia, include the following, as Specified or as directed:
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14— The Schedule of OtherContracterss——————————————————— 1.8}

16.

17.
18.

The minimum insurance cover for
physical property, injury and death is
Rs. 5 lakhs per occurrence with the
number of occurrences limited to four.
After each occurrence, the contractor
will pay an additional
necessary to make insurance valid for

four occurrences always.

premium

Site Investigation report

The Site Possession dates shall be ................

[CL13]

[CL.14]
[CL.21]
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19.

20.
21.

22.

The period for submission of programme [CL. 27.1]
for approval of the engineer shall be 21

days from the issue of Letter of

Acceptance.

The period between program updates will be ........ days.

The amount to be withheld for late
submission of an updated programme
shall be Rs lakhs

The following events shall also be

Compensation Events

Substantially adverse ground
conditions encountered during the
course of execution of work not
provided for in the bidding document.

(i) Removal of wunderground

utilities detected subsequently

(ii)  Significant  changes in

classification of soil
requiring additional
mobilization by the

contractor, e.g. ordinary soil
to rock excavation,

(iii) Removal of wunsuitable
material like marsh, debris
dumps, etc. not caused by
the contractor.

[CL.27.3]
[CL. 27.3]

[CL. 44]
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(iv)  Artesian conditions
(v) Seepage, erosion landslide
(vi)  River training requiring protection of permanent work
(vii) Presence of historical, archeological or religious
structures, monuments interfering with the works
(viii) Restriction of access to ground imposed by civil, judicial, or
military authority
23.  The currency of the Contract is Indian Rupees [CL. 46]
j i [CL.47]

P1=—Percentage-of-laborcomponentof-thework

Adjustment for cement component. Deleted by D.E.E.

() P i o , e ‘
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Ci = The all India average wholesale price index for Ordinary
Portland Cement for the month under consideration as
published by Office of the Economic Adviser,
Department for Promotion of Industry and Internal
Trade, Ministry of Commerce & Industry.

Pc=Percentage of cement component of the work
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Deleted by D.E.E.

25.  The proportion of payments retained (retention money) shall be 6% {CL. 48}
from each bill subject to a maximum of 5% of final contract price.

26.  Amount of Liquidated damages for =~ For Whole of work {CL.49}

delay in completion of works (1/2000)thof the Initial contract
price, rounded off to the nearest
Thousand, per day. For sectional
Completion (wherever specified In
item 6 of Contract data) (1/2000)thof
initial contract price for #5 km
Section, rounded off to the nearest
thousand per day.
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27.  Maximum limit of liquidated damages 10 percent of the Initial {CL. 49}
For delay in completion work Contract Price rounded off to
the nearest thousand

#Nature of Advances Amount (Rs.) Conditions
to Be fulfilled

i Mobilization 10% of . ] ¢
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32.
33.

34.
35.

36.

37.

Deleted

The securities shall be for the following minimum amounts equivalent {CL. 52}
As a percentage of the Contract Price:

Performance Security for 5 percent of contract price plus Rs. ......cc.cc... (to be
decided after evaluation of the bid) as additional security in terms of ITB Clause

29.5

The standard form of Performance security acceptable to the Employer shall be
an unconditional Bank Guarantee of the type as presented in Section 8 of the
Bidding Documents.

The Schedule of Operating and maintenance Manuals....N/A. {CL. 58}
The date by which “as- built” drawings (in scale as directed) in 2 sets {CL. 58}
are required within 28 days of the issue of certificate of completion of the whole
or section of the work, as the case may be.

The amount to be withheld for failing to supply “as built” drawings {CL. 58} by
the Date required is Rs Lakhs.

The following events shall also be fundamentals breach of contract: {CL.59.2}
“The Contractor has contravened Sub- clause 7.1 and Clause 9 of GCC”

The percentage to apply the value of the work not completed representing {Cl 60}
the Employer’s additional cost for completing the Works shall-be-20-per-cent

75



SECTION -5
COPE OF WORK




1. Description of the Project

Name of work:
Consultancy services for planning and estimating for the new "Sinchai Colony" at
Panwadi, Bhavnagar

Including Site Survey and Investigation, Architecture Planning and Structural
Drawing and Supervision up to Completion of Work.

2. Schedule B

SR no | Particular of work Unit Quantity | Amount put to
tender
1 Consultancy of Preparing | Sq.m 928.00 6,96,000/-
Architectural planning, all types of
necessary working drawing,

elevation, section, front view 3D
Visulisation, Structural design and
detailing, all working drawings,
approval from local body and R&B
CDO gandhinagar, and preparing
detailed estimate and DTP of the
work etc complete.

3. Stages of work

Stages of work | Description Time limit

Stage-1 To carry out topographical survey, structural 45 days from
investigation and geotechnical investigation and | issuing Work
also provide option and architectural planning of | order from
proposed building up to satisfaction of NWRWSKD
NWRWSKD

Stage-2 To provide necessary approval from Local 60 days from
Authority (Bhavnagar Municipal Corporation) finalization of
and all detailed Working/Structural drawing of planning of
finalized planning with estimates of whole work proposed
for necessary approval process and structural building
Drawing shall be proof checked by R&B CDO (subject to
gandhinagar or Govt Engineering college or approval from
approved Diploma Engineering College as per competent
Engineer in charge. authority &

Local Body)

Stage-3 Proposal for Technical Sanction including all 60 days from
detailed working & structural drawing along with | getting
detailed estimate with all item wise specification administrative
& along with necessary plan approval from approval
competent authority. (subject to

approval from




competent
authority)
Stage-4 Submission of Draft tender paper including all the | 60 days after
material specification, item wise detailed getting
specification & PQ criteria as per NWRWSKD. Technical
Sanction
Stage-5 After work starts, every required working 870 days after
drawings, designs and interior work must be given | completion of
upto completion of work and then work stage-4
completion plan must be given

4. Scope of consultancy

1) To carry out topographical survey and geotechnical investigation also provide option
and architectural planning of proposed building up to satisfaction of NWRWSKD

2) To prepare options of building as per requirements of NWRWSKD with elevations up
to satisfaction of officials of NWRWSKD. Analysis and impact of existing and / or
proposed development on its immediate environs.

3) To prepare and submit detailed structural design of the work from govt. approved
structural designer, Architectural & RCC structural design drawings, as per latest IS
codes & bye-laws. The project falls in the earthquake Zone-3.

4) Proposal for Technical Sanction including all detailed working & structural drawing
along with detailed estimate with all item wise specification & along with necessary plan
approval from local Municipal authority.

5) Submission of Draft tender paper including all the material specification, Item wise
detailed specification & PQ criteria as per NWRWSKD To prepare and submit DTP of
complete work after Technical Section given by NWRWSKD.

6) Detailed construction working drawings of building and compound wall such as per
Architectural drawings, RCC Structural Drawings. Consultant shall submit copy of all
drawings in 6 no. of set in hard copy and 1 soft Copy (In Auto CAD Format). And 6 Nos.
of Photo copy of Front, side and back elevation in three Dimensions.

7) To prepare working drawings of facilities as mentioned below:

Architectural Drawing of Electrification (External & Internal connections of power) with
Power Back up systems. Interior design, Solar, Rain water harvesting, LAN connection,
compound wall, gardening and landscaping works, parking shed, paver block, Fire
protection & detection systems, Access Control & PA System, site development, and
Sanitary & Plumbing (External & Internal),internal road and approach road to
NWRWSKD premises from existing main road.
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Note:- ALL DRAWING AND 3D PHOTOS ETC. WILL BE THE PROPERTY OF NWRWSKD
AND CONSULTANT WOULD HAVE NO ANY CLAIM FOR RE-USE OR ANY ALTERATION
IN THE SAME

8) To visit the site periodically and give technical guidance to the NWRWSKD's officers
with information of latest building construction technique as and when required
without any extra charges.

9) To plan out the layout with all detailing of Heating, ventilation and air conditioning
design (HVAC), other mechanical systems, water supply & Drainage system, sewerage
and electrification etc. in the proposed building. Also sitting arrangements of employee
with location of rack and cupboard and design of wooden or Aluminum etc., partition,
Door window schedule and its detailing with design are to be given. Also grill, gate,
railing, POP designs etc., are to be given in detail. Interior design option is also to be
provided with its options up to satisfaction of NWRWSKD

10) Consultant should provide lift arrangement (Capacity, Civil construction activity and
RCC design etc. all related to lift, Vendor details and suitability appropriate to building
requirement.)

11) Design/Drawing will be the property of NWRWSKD and consultant shall not claim
any extra cost for any repeat use of design/drawings.

12) Detailed working Drawings of Boundary wall, structures like flower beds design as
per requirement of NWRWSKD shall be provided by consultant in scope of contract as
per NWRWSKD requirements if any.

13)Design should follow all necessary approval from local authority for construction as
per building by law.

14) Consultant should not compel NWRWSKD to follow his all suggestions. NWRWSKD
may take decision of its own as and when found necessary.

15) The consultant shall appoint dedicated specialized engineer/architect in
consultation with the Client.

16) The Consultant shall be responsible for the direction and integration of the
consultants work. The consultants, however, shall be fully responsible for the
calculations, detailed design and periodic inspection and evaluation of the work
entrusted to them. The Consultant shall make available the design calculations.

17) The Consultant shall not make any deviations, alterations or omissions from the
approved drawings, involving financial implications without prior consent of the
NWRWSKD.

18) The Consultant shall exercise all reasonable skill, care and diligence in the discharge
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of his duties and shall exercise such general superintendence and inspection as may be
necessary to ensure that works are being executed in accordance with the Conditions of
Contract.

19) Guidance about retrofitting of allied fouling building structure/which are affected
by new construction with detailed working drawings with stable R.C.C. design is to be
given consultant without any extra charges.

ARCHITECTURAL SERVICES REGARDING BUILDING ASPECT:

Taking the instruction from the competent authority of NWRWSKD and preparing
sketch design fulfilling all aspect. The Consultant should meet the representatives of the
NWRWSKD and all concern to discuss all related issues and obtain a better
understanding of the Project. Study all project documents and drawings and comment
with reference to ALL requirements of Building.

The activities to be carried out by consultant under this Consultancy services as per
architectural point of view are listed below:

A. Introduction to Building and explain the BUILDING CONCEPT activity chart.
Understand the project details from the NWRWSKD.

B. Perform periodic site visits to take note of the activities with reference to building
requirements and bring to the notice of the client, deficiencies, if any.

C. Consultant has to give options of Elevation and plan of building to match the
requirement of building aspect up to satisfaction of officials of NWRWSKD and also
provide assistance to choose appropriate systems and technologies.

D. Consultant should provide material data sheet for selecting materials with necessary
data if required by NWRWSKD.

E. Energy saving aspect is in Scope of consultant as per present norms:

F. Energy saving concept to be suggested by consultant: Consultant shall first prepare a
base case as per requirements. This building will always be the base point for showing
the percentage savings as required.

G. A proposed case model shall have to be prepared with each individual change of the
base case and its respective percentage, savings in energy will have to be shown.

H. Various options with their respective percentage energy savings over the base case
will have to be shown by consultant.

FUNDAMENTAL COMMISSIONING & GENERAL:
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a) Fundamental:

Prepare the Commissioning Plan for Design and Construction Phase. Provide
Commissioning Checklist for Firefighting. Verify activities as per Checklist

b) General

Consultant shall have to guide the NWRWSKD and working team in modifying working
methods by suggesting changes and introducing new practices and introduce activities,
which will benefit the project Consultant shall have to suggest certain changes or
additions to the Specifications tender documents as required. Throughout the project
consultant shall suggest appropriate systems or technologies to be used. There shall be
several meetings and communications throughout the project to resolve the issues and
queries.

Understand the Project Requirements for lighting, indoor environment, energy
efficiency, sitting, water supply, drainage and environmental responsiveness of the
facility and suggestion and details for this execution is to be given by consultant up to
satisfaction of NWRWSKD.

The design basis report and drawings shall have to be reviewed in cohesion with the
NWRWSKD's project requirements include installations / equipment of electrical, fire
detection etc.

Verification of installation practices as per specifications & drawings, and Consultant
shall carry out review of safety.

c) Detailed construction drawings such as change in Architectural drawings, change in
working drawings Consultant shall submit copy of all drawings in 6 no. of set in hard
copy and 1 soft copy. In addition, 6 Nos. of Photo copy of Front and side elevation in
three dimension with soft copy.

d) Information of latest economically viable and stable building construction technique,
raw materials to be used in building, item description with rates of items with rate
analysis at the time of preparation of estimate. Also, vendors' details as far as possible
nearby site area of typical items to be used in building as and when required without
any extra charges

e) Plan out the change in lay out of water supply & Drainage system and electric wiring
with drawings and electrification instruments with items description and item rate with
vendor details etc. in the proposed building to match with the requirement of building
aspect are to be provided with its options up to satisfaction of NWRWSKD.

f) Participating in Technical discussion with bidder prior to/after opening of tender and
carrying out technical evaluation/Assist NWRWSKD in evaluation of tender of the offers
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received and recommendations technically suitable tenderer for awarding contract to
building construction Consultant.

Guidance for landscaping and horticulture aspect around building to suit the
requirement of public building aspect without any extra cost.

ITEMWISE TECHNICAL SPECIFICATION

Name of work:

Consultancy services for planning and estimating for the new "Sinchai Colony" at
Panwadi, Bhavnagar

ITEM NO-1

Consultancy of Preparing Architectural planning, all types of necessary working
drawing, elevation, section, front view 3D Visulisation, Structural design and detailing,
all working drawings, approval from local body and R&B CDO gandhinagar, and
preparing detailed estimate and DTP of the work etc complete.

(A) For Architectural Drawing:

The architectural design of building shall be suit as per the corporate building
construction and as per the other government office buildings in the nearby city area.
The architectural elevation and interior design also included for chambers of officers
and conference area, visitors waiting area and other units of all the floors. The design
shall be satisfied with officials of NWRWSKD expectation and as per the requirement of
site. The local regulatory rules and building by laws shall be considered for design. The
architectural 3D prospective of complete plan shall be submitted from consultant.

(B) For Preparation of Estimate

The estimate for above work shall be prepared as per the rates of latest R&B SOR. All the
items shall be included as per the design and architectural planning of the building. The
consultant shall submit the Rate analysis for the items not included in R&B SOR also
submit the list of approved brands vendor details for those particular items. The
consultant is bonded to modify and submit corrected copies as per the instructions and
suggestions by Engineering in charge or higher authorities. The estimate shall be
included the statement for consumption of cement and category wise consumption of
steel for prepared design. The complete tender paper for whole work shall be prepared
and to be included in estimate. Final estimate and D.T.P. shall be submitted in 6 sets of
hard copy and 1 set of soft copy (Pen drive).

(C) For Structural Design

The design of building should be as per the requirement of Public Government Building
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having overcrowding loading condition. The consideration of factor of Safety as per the
Indian Standard Code of practice also as per relevant general use of a public government
building. All the rules and regulations must be treated during designing the building.
The design methodology must supported standard practice of the work also by
application of software the design shall be checked. The design part included structural
design, water supply network design, and drainage network and fire safety design. The
design shall be prepared the as per the Indian Standard Codes and in view to prepare
the design shall be safe and Economical with prevailing government buildings
construction design.

The design shall be satisfied with officials of NWRWSKD expectation and as per the
requirement of site. The local regulatory rules and building by laws shall be considered
for design.

MODE OF MEASUREMENT PAYMENT: -

The work shall be measured and payment shall be done in stages which is described
below

1. After carry out topographical survey and geotechnical investigation and also provide
option and architectural planning of proposed building up to satisfaction of
NWRWSKD

After completion of stage: (1) 20% of tender amount

2. After submission and approval of all designs and working layouts as mentioned in
section 3 scope of service and acceptance from competent authority for A.A.

After completion of stage: (2) 30% of tender amount

3. After submission and approval for Technical Sanction including all detailed working &
structural drawing along with detailed estimate with all item wise specification &
along with necessary plan approval from local authority.

After completion of stage: (3) 20% of tender amount

4. After submission and approval of Draft tender paper including all the material
specification, item wise detailed specification & PQ criteria as per NWRWSKD.

After completion of stage: (4) 20% of tender amount

5. Final Payment - After Final completing building work and building is done in
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construction and interior work and ready to be acquire by officials of NWRWSKD -
10% of total tender amount

SPECIAL CONDITION

1. The rate quoted and accepted shall be inclusive of all charges and taxes (Except GST)
as leviable by Union/State Govt. including sales tax, service tax etc.

2. General conditions of contract will be binding on the consultant.

3. The extent of work to be done and the preparation of report drawings shall be as per
direction of Engineer in charge for final location survey, along with all provisions
mentioned in the Tender document.

4. The consultant will arrange to clear jungles cutting, trees, trenches clear vegetation
and all obstructions etc. coming in the way of surveying work at his own cost fully if
required and the rate quoted shall be inclusive of all this expenses.

5. All drawings / Estimate report will be prepared on computer. They will be copied on
compact disk which will be handed over to this office on conclusion of survey in
addition to 6 copies of hand bound final report.

6. All details reports shall be in English.
7. Time limit of the consultancy work - 3 years. (for Stage 1 to 5)

8. The consultant should make his own arrangement for the vehicle required like
jeep/truck/tractor and other tools, and plant, survey machinery whatsoever required,
camp facility, medical facility to labour and employee, including safety and insurance of
staff engaged for the work etc. for the expedition progress of work and operate if same
is required at site of work. No survey equipment or any other tools and equipments or
any other tools and equipments will be supplied by this office. However consultant will
have to provide instruments, to Engineer in charge for checking of the work done by the
consultant. The consultant shall fully cooperate the Engineer in charge or his
representative to maintain liaison with the following authorities for collection various
information.

9. It will be the responsibility of the consultant for passing of plans and drawing and
other processes in consult government offices/ government approved institutes.)

10. Consultant shall have to suggest certain changes or additions to the Specifications
tender documents as required. Throughout the project consultant shall suggest
appropriate systems or technologies to be used. There shall be several meetings and
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communications throughout the project to resolve the issues and queries.

11. Vendor’s representative have to be present as and when required by the official of
NWRWSKD. Vendor shall carry out all the necessary changes as and when required
without any extra charges.

12. Vendor have to change the design when emergency changes in design requires and
meet the specification and approval from all component body without any extra
charges. Vendor’s Final is done after completing building work and building is done in
construction including interior work and ready to be acquired by officials of NWRWSKD.

13. 50% of security deposit deducted from the running bill will be released after the
finalization of agency of construction work, Remaining 50% of security deposit
deducted from the running bill and 5% of the tender amount as performance security
both will be released after the completion of construction work & interior work and
building is ready to be acquired by the officials of NWRWSKD.

14. 928.00 Sq.m is the built up area of this project. No extra payment shall be made to
consultant if any variation happens in this quantity. Excess payment shall not be paid
under any circumstance.

TIME LIMIT AND TERMS OF PAYMENT

Stage  of | Description Time Limit Terms of

Work No. Payment

Stage 1 To carry out topographical survey and | 45 days from issuing | After
geotechnical investigation and also | Work order from | completion of
provide option and architectural | NWRWSKD stage: 20% of
planning of proposed building up to tender amount
satisfaction of NWRWSKD
To provide necessary approval from

Stage 2 Local Authority (Bhavnagar 60 days from | After
Municipal Corporation) and all finalization of planning | completion of
detailed Working/Structural drawing of | of proposed building | stage: 30% of

finalized planning with estimates of
whole work for necessary approval
process and structural Drawing shall be .
proof checked by R&B CDO authority)
gandhinagar or Govt Engineering
college or approved Diploma
Engineering College as per Engineer in
charge.

from competent

(subject to approval | tender amount

Stage 3 Proposal for Technical Sanction | 60 days from getting | After
including all detailed working & | administrative approval | completion

of
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structural drawing along with detailed

(subject to

approval

stage: 20% of

estimate  with all item  wise | from competent | tender amount
specification & along with necessary | authority)
plan  approval from  competent
authority.
Stage 4 Submission of Draft tender paper | 60 days after getting | After
including all the material specification, | Technical Sanction completion of
item wise detailed specification & PQ stage: 20% of
criteria as per NWRWSKD. tender amount
Stage-5 After work starts, every required 870 days after

working drawings, designs and interior
work must be given upto completion of
work and then work completion plan
must be given

completion of

stage-4

After
completion of
stage: 10% of

tender amount

86



SECTION - 6
FORM OF BID
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FORM OF BID

Description of the Works:

Address

. We offer to execute the Works described above and remedy any defects therein in
conformity with the conditions of Contract, specification, drawings, Bill of Quantities
and Addenda for the sum (s) of

( )

. We undertake, if our Bid is accepted, to commence the Works as soon as is
reasonably possible after the receipt of the Engineer’s notice to commence, and to
complete the whole of the Works in the Contact within the time stated in the
document.

. We agree to abide by this Bid for the period of 120 Days from the date fixed for
receiving the same, and it shall remain binding upon it and may be accepted at any

time before the expiration of that period.

. Unless and until a formal Agreement is prepared and executed this Bid, together
with your written acceptance thereof, shall constitute a binding contract between us.

. We understand that you are not bound to accept the lowest or any tender you may
receive.

Dated this ------------------------- day of 20

(in block capitals or typed)
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Address

Witness

Address

Occupation
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SECTION - 7
BILL OF QUANTITIES
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BHAVNAGAR IRRIGATION DIVISION - BHAVNAGAR

Name of work
at Panwadi, Bhavnagar

Consultancy services for planning and estimating for the new "Sinchai Colony"

MEMORANDUM SHOWING ITEMS OF WORK TO BE CARRIED OUT

|

It. Qty. Description of Item. Estimated Rate Unit Amount
No.
In
Figur In
e words
1 2 3 4 5 6 7
Item No. 1
Consultancy of Preparing
Architectural planning, all
types of necessary working
drawing, elevation, section,
front view 3D Visulisation,
. Rs. Seven
. 928 |Structural  design  and | 750, | Hundred | Sqm | 6,96,000.00/-
detailing, all working fifty only
drawings, approval from local
body and R&B CDO
gandhinagar, and preparing
detailed estimate and DTP of
the work etc complete.
TOTAL Rs. 6,96,000.00/-
[/We am/are willing to carry out the work at abeve/below (should be written in figures and words) of
the estimated rates mentioned above. Amount of my/our tender works out as under.
*Estimated Amount *Estimated Amount
Put to tender ............. Rs. Put to tender ....... Rs
Deduct. % below Rs. Add.......% above. RS....cconureen.
Net......oceeeeeeee RS, Total .......cc....... | 2T
In words Rs. IN WOTdS...oeoseereemreensersseessesseenss
1) All work shall be carried out as per Public Works Department Hand book and other
specifications of Division or as directed.
2) All the columns of Schedule should be filled in ink and t e total of the entries in the last column
should be struck by the contractor under his signature.
3) Rates quoted include clearance of site (prior commencement of work and at its close) in all.
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10.

BILL OF QUANTITIES

Preamble

The bill of Quantities shall be read in conjunction with the Instructions to Bidder,
Conditions of Contract, Technical Specifications and Drawings.

The quantities given in the Bill of Quantities are estimated and provisional, and
are given to provide a common basis for bidding. The basis of payment will be the
actual quantities of work ordered and carried out, as measured by the Contractor
and verified by the Engineer and valued at the rates and prices tendered in the
priced Bill of Quantities, where applicable, and otherwise at such rates and prices
as the Engineer may fix within the terms of the Contract.

The rates and prices tendered in the priced Bill of Quantities shall, except in so far
as it is otherwise provided under the Contract, include all constructional plant,
layout, supervision, materials, erection, maintenance, insurance, profit, taxes and
duties, together with all general risks, liabilities and obligations set out or implied
in the Contract.

The rates and prices shall be quoted entirely in Indian Currency.

A rate or prices shall be entered against each item in the Bill Quantities, whether
quantities are stated or not. The cost of Items against which Contractor has failed
to enter a rate or price shall be deemed to be covered by other rates and prices
entered in the Bill of Quantities (in case of Item rate contract).

The whole cost of complying with the provisions of the Contract shall be included
in the items provided in the priced Bill of Quantities, and where no Items are
provided the cost shall be deemed to be distributed among the rates and prices
entered for the related items of Work.

General direction and descriptions of work and materials are not necessarily
repeated or summarized in the Bill of Quantities. References to the relevant
sections of the contract documentation shall be made before entering rates or
prices against each item in the Bill of Quantities.

The method of completed work of payment shall be in accordance with the
specification for Road and Bridge works. For building works specifications for
building are to be followed.

Errors will be corrected by the Employer for any arithmetic errors pursuant to
Clause 29 of the Instructions to Bidder.

Rock is defined as all materials which, in the opinion of the Engineer, required
blasting, or the use of metal wedges and sledgehammers, or the use of
compressed air drilling for its removal, and which cannot be extracted by ripping
with a tractor of at least 150 kw with a single rear mounted heavy duty ripper.
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BILL OF QUANTITIES
(A) Percentage Rate Tender (Up to INR 50 Cr.)

Ite
m
No

Description of Item (with
brief specification and
reference to book of
specifications)

Quantity | Unit

Rate
In
figure

Amount

Attached Separately

[/We am/are willing to carry out the work at...
be written in figures and words) of the estimated rate mentioned above. Amount of my /our

tender works out as under.

Estimated amount put to tender

Deduct.........
Net

In words

% below

% above/below percent(Should

Estimated amount put to tender

Add......... % Above
Net

In words

m (with brief ficati
andreference to-beek n n
Ne of specifications) figure | Word
s s

1 The Contractor shall exhibit a board with brief details of work as directed by the
Engineer-In-Charge for which no extra payment shall be made.

2 The labourcess will be deducted as per prevailing rules i.e. 1% of the work done.

w

GST and Income tax TDS will be deducted at a source while making payments of bills
4 In all R.C.C. Items in Rate Analysis Standard Cement Consumption has been taken as per

Govt. G.R. NO.: MIS102010/17 /K1 Dated:30/07 /2018 as stated in S.0.R. therefore in
R.C.C. items where there is a change as per actual mix design the cost of difference of

cement consumption have been deducted from the rate of original item at the rate of

input rate mentioned in all the tender.



about:blank

SECTION - 8
SECURITIES AND OTHER FORMS
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BID SECURITY (BANK GUARANTEE)

WHEREAS, -----------mmmmmmm oo (name of Bidder) (hereinafter called the
“The Bidder”) has submitted his bid Dated ------------------------ (Date) for the
construction of ------------- (Name of Contractor hereinafter called “the Bid”)

KNOW ALL PEOPLE by these presents that We -------------=--m--mmcmm oo

(name of Bank) of (name of country) having our
registered office at -----------m-mmm o ( hereinafter called
“the bank”) are bound unto -----------=-==-=--=msmomm o (name of Employer)
(hereinafter called “The Employer”) in the sum of *

for which payment well and truly to be made to the said Employer the Bank itself, his

successors and assigns by these presents.

SEALED with the Common Seal of the said Bank this ---------------------- day of 20

THE CONDITIONS of these obligations are:

(1) If after Bid opening the Bidder withdraws his bid during the period of Bid validity

specified in the Form of Bid;
Or

(2) If the Bidder has been notified of the acceptance of his bid by the Employer

during the period of Bid Validity:

A Fails or refuses to execute the Form of Agreement in accordance with the
Instructions to Bidders, if required; or

B. Fails or refuse to furnish the Performance Security, in accordance with the
Instructions to Bidders; or

C. does not accept the correction of the Bid Price pursuant to Clause 27 (Correction of
Errors)

We undertake to pay to the Employer up to the above amount upon
receipt of his first written demand, without the employer having to substantiate
his demand, provided that in his demand the Employer will note that the amount
claimed by him is due to him owing to the occurrence of one or any of the three

conditions,  specifying the  occurred conditions or  conditions.

95



This Guarantee will remain in force up to and including the date ok
days after the deadline for submission of Bids as such the deadline is stated in the
Instructions to Bidders or as it may be extended by the Employer, notice of which
extension (s) to the Bank is hereby waived. Any demand in respect of this

guarantee should reach the Bank not later than the above date

(Signature, name and address)
* The Bidder should insert the amount of the guarantee in words and figures
denominated in Indian Rupees. This figure should be the same as shown in

Clause 16.1(Bid Security) of the Instructions to Bidders.

**45 days after the end of the validity period of the Bid. Date should be
inserted by the Employer before the Bidding documents are issued.
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PERFORMANCE SECURITY

TO,

- (Name of Employer)

- (Address of Employer)

WHEREAS  ------memomoem oo oo oo eee (name and address of
contractor) (hereafter called “the Contractor”) has undertaken, in pursuance of Contracts
e dates -------=-=-=-ememneeeceas to execute -----------------

--------- (name of Contract and brief description of Works) (hereinafter called “The
Contract”)

AND WHEREAS it has been stipulated by you in the said Contract that the
Contractor shall furnish you with a Bank Guarantee by a recognized bank for the sum
specified therein as security for compliance with his obligation in accordance with
the Contract.

AND WHEREAS we have agreed to give the Contractors such a bank Guarantee:

NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to
you on behalf of the Contractor, up to a total of ------------=-=-----emmem e
(amount of guarantee)* (in words), such sum being payable in

types and proportions of currencies in which the Contract prices is payable, and we
undertake to pay you, upon your first written demand and without cavil or argument,
any sum or sums within the limits of ---------------mmmmmm - (amount of
guarantee) as aforesaid without your needing to prove or to show grounds or
reasons for your demand for the sum specified therein.

We hereby waive the necessity of your demanding the said debt from the contractor
before presenting is with the demand.

We further agree that no change or addition to or other modification of the terms of
the Contract to of the Works to be performed thereunder or of any of the Contract
documents which may be made between your and the Contractor shall in any way
release us from any liability under this guarantee, and we hereby waive notice of any
such charge, addition or modifications.

This guarantee shall be valid until 60 days from the date of expiring of the
Defect Liabilities period.

Signature and Seal of the guarantor -------------------enemueuno
Name of Bank --------=--=mmmmmm oo

Address = -
Date ------eemmemmemee oo

*An amount shall be inserted by the Guarantor, representing the percentage the Contract
price specified in the Contract denominated in Indian Rupees.
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ADDITIONAL PERFORMANCE SECURITY
[Clause 34.1. (A)]

TO,

- (Name of Employer)

- (Address of Employer)

WHEREAS  ----mm oo (Name and address of
contractor) (hereafter called “The Contractor”) has undertaken, in pursuance of Contracts
No. - dates ---------------eoommeee- to execute -----------------

--------- (Name of Contract and brief description of Works) (hereinafter called “The
Contract”)

AND WHEREAS it has been stipulated by you in the said Contract that the
Contractor shall furnish you with a Bank Guarantee by a recognized bank for the sum
specified therein as security for compliance with his obligation in accordance with
the Contract.

AND WHEREAS we have agreed to give the Contractors such a bank Guarantee:

NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to
you on behalf of the Contractor, up to a total of --------------------- -
(amount of guarantee) (in words), such sum being payable in
types and proportions of currencies in which the Contract prices is payable, and we
undertake to pay you, upon your first written demand and without cavil or argument,
any sum or sums within the limits of ---------------mcommmmm - (amount of
guarantee) as aforesaid without your needing to prove or to show grounds or
reasons for your demand for the sum specified therein.

We hereby waive the necessity of your demanding the said debt from the contractor

before presenting is with the demand

We further agree that no change or addition to or other modification of the terms of

the Contract to of the Works to be performed thereunder or of any of the Contract

documents which may be made between your and the Contractor shall in any way

release us from any liability under this guarantee, and we hereby waive notice of any

such charge, addition or modifications.

This guarantee shall be valid until 28 days from the project completion date.
Signature and Seal of the guarantor ---------------=--=--ocmmuuo

Name of Bank --------=--=mmmmmm oo

Address = e

98



BANK GUARANTEE FOR ADVANCE PAYMENT

TO,

- (Name of Employer)

- (Address of Employer)
- (Name of Contractor)
Gentlemen:

In accordance with the provisions of the Conditions of Contract, sub-clause
51.1 (“Advance Payment”) of the above mentioned Contract, ------------------=---=--------
------------------- (name and address of Contractor) (hereinafter called “the
Contractor”) shall deposit with (name of
Employer) a bank guarantee his proper and faithful performance under the said
Clause of the Contract in an amount of (amount of Guarantee)™* -
- in words).

We, the (bank of financial institution), as instructed
by the Contractor, agree unconditionally and irrevocably to guarantee as primary
obligator and not as Surety merely, the payment to ----------------=-mmmmmmmmmmm oo
(name of Employer) on his first demand without whatsoever right of obligation on
our part and without his first claim to the Contractor, in the amount not exceeding ---
---------------------- (amount of guarantee)* (in

We further agree that no change or addition to or other modifications of the terms of
the Contractor or Works to be performed thereunder or of any of the Contract
documents which may be made between -------------------mmoomoomomoo- (name of
Employer) and the Contractor, shall in any way release us from any liability under
this guarantee, and we hereby waive notice of any such change, addition or
modifications.

This guarantee shall remain valid and in full effect from the date of the
advance payment under the Contract until ----------------------mmcmmmmm - (name of
employer) receives full repayment of the same amount from the contractor.

YOUR'’S TRULY

Signature and Seal
Name of Bank/ Financial Institution
Address

Date

* An amount shall be inserted by that Bank or Financial Institution representing the
amount of the Advance Payment, and denominated in Indian Rupees.
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Letter of Acceptance

(Letter head paper of the Employer)

(date)
To,
(Name and address of the Contractor)
Dear Sirs,

This is to notify you that your Bid dated for execution of
the (Name of the contract and identification number, as
given in the Instructions to Bidders) for the Contract Price of Rupees
( ) (amount in words and figures) as corrected and modified in

accordance with the Instructions to Bidders* is hereby accepted by our agency.
You are requested to furnish performance security, in the form detailed in
para 34.1 of ITB for an amount equivalent to Rs. within 10 days of the receipt

of this letter of acceptance up to beyond 60 days from the date of expiry of defects

Liability period i.e. up to and the Additional Performance Security for an
amount equivalent to Rs. shall be valid beyond 28 (twenty-eight) days of
Project Completion Date i.e. up to and sign the contract, failing which

action as stated in Para 34.3 of ITB will be taken.

Yours Faithfully

Authorized Signature
Name and title of
Signatory Name of
Employer

* Delete “Corrected and” or and modified if only one of these actions applies. Delete as
corrected and modified in accordance with the Instructions to Bidders, if corrections or

modifications have not been affected.
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Issue of Notice to proceed with the work

(Letterhead of the Employer)

- (date)
To,

(Name and address of the Contractor)

Dear Sirs,

Pursuant to your furnishing the requisite security in ITB Clause 34.1 and

signing of the Contract for the construction of.

at a bid Price of Rs.

You are hereby instructed to proceed with the execution of the said works in

accordance with the contract documents.

Yours faithfully

(Signature, name and title of signatory authorized
To sign on behalf of Employer)
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AGREEMENT FORM

This agreement, made on the day of between
(name and address of Employer) (Hereinafter called “the

Employer) and (name and address of
contractor) hereinafter called “the Contractor” of the other part.

Whereas the Employer is desirous that the Contractor execute

Name and identification number of contract (hereinafter called “the works”) and the
employer has accepted the Bid by the Contractor for the execution and completion of
such works and the remedying of any defects therein, at a cost of Rs.

NOW THIS AGREEMENT WITNESSETH AS FOLLOWS

1.

In this Agreement, words and expression shall have the same meanings as are
respectively assigned to them in the conditions of contract hereinafter referred to
and they shall be deemed to form and be read construed as part of this

Agreement.

In Consideration of the payment to be made by the Employer to the contractor as
hereinafter mentioned, the Contractor hereby covenants with the Employer to
executive and complete the works and remedy any defects therein in conformity

in all aspects with the provisions of the contracts.

The employer hereby covenants to pay the Contractor in consideration of the
execution and completion of the works and the remedying the defects wherein
contract price or such other sum as may become payable under the provisions of

the Contract at the times and in the manner prescribed by the contract.

The Following documents shall be deemed to form and be ready and construed as

part of this Agreement viz

i) letter of Acceptance

i) Notice to proceed with the works:
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iii ) Contractor’s Bid

iv) Conditions of contract: General and Special
v) Contract Data

vi) Additional conditions

vii ) Drawings

viii)  Bill of Quantities and
ix) Any other documents listed in the Contract

data as forming part of the Contract.

In witness whereof the parties there to have caused this Agreement to be executed

the day and year first before written

The Common seal of

Was hereunto affixed in the presence of :

Signed, sealed and Delivered by the said

In the presence of

Binding signature of Employer

Binding Signature of Contractor
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UNDERTAKING

(For Investment)

I, the undersigned do hereby wundertake that our firm M/s
................................................................................................. would invest a minimum cash up

to 25% of the value of the work during implementation of the contract.

(Signed by an Authorized officer of the firm)

Title of officer

Name of firm

DATE
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UNDERTAKING
(For Validity)

I, the undersigned do hereby undertake that our firm M/s .......cccccccovriiinieiinie e
....................................................... agree to abide by this bid for a period days
for date fixed for receiving the same and it shall be binding on us and may be accepted at

any time before the expiration of that period.

(Signed by an Authorized officer of the firm)

Title of officer

Name of firm

DATE
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SECTION -9
DRAWINGS
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SECTION - 10
DOCUMENTS TO BE FURNISHED BY BIDDER
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