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CONTRACT NO. 

  

GUJARAT WATER SUPPLY & SEWERAGE BOARD 

GANDHINAGAR 

(A WHOLLY OWNED GOVERNMENT OF GUJARAT UNDERTAKING) 

 

“Working Survey, Design & Construction of Intake Well with Approach Bridge, 
Providing, Supplying, Lowering, Laying and Jointing various dia. of DI-K9/MS Rising 
Main Pipelines, RCC Sump, Pump House, Staff Quarter, Compound Wall, Supplying 
and erecting Pumping Machinery Including all Electro-Mechanical-
Instrumentation and SCADA Works at Various HWs to SHWs under Water Supply 
Scheme Based on Bhadbhut Barrage (RHS) for Industries (GIDC) and Rural Areas of 
Bharuch and Vadodara Districts with 10 Years of Comprehensive O&M of entire 
scope of work. Dist.: Bharuch’’. 
 

Part 1: Bharuch 
 

Estimated Cost: Rs.   ₹ 8,28,08,62,369.00  
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Chief Engineer 

Gujarat Water Supply & Sewerage Board 
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Vol – 1B G.C.C                                                               WSS Based on Bhadbhut Barrage (RHS) For Bharuch Dist  
 
 

GWSSB  2 | P a g e  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 

THIS PAGE IS LEFT INTENTIONALLY BLANK  



Vol – 1B G.C.C                                                               WSS Based on Bhadbhut Barrage (RHS) For Bharuch Dist  
 
 

GWSSB  3 | P a g e  

I N D E X 
 

GENERAL CONDITIONS OF CONTRACT 

Clause 1 Security deposit  

Clause 2 Liquidated damages for delay  

Clause 3 Default by contractor  

Clause 4 Action when the progress of any particular portion of the work is 

unsatisfactory 

 

Clause 5 Non-exercise of powers under clause 3 not a waive  

Clause 5-A Powers to seize tools, plants, machineries, materials and stores of 

the contractor on invocation of clause 3 

 

Clause 6 Extension of Time limit  

Clause 7 Final Measurements and final bill on completion of work  

Clause 8 Intermediate and final payments  

Clause 9 Payment at reduced rates  

Clause 10 Bills to be submitted monthly  

Clause 11 Bills and rates payable  

Clause 12 Materials to be supplied by the Department  

Clause12-A Consumption and return of materials supplied by the Department  

Clause 12-B Safe custody of materials supplied by the Department  

Clause 13 Drawings, designs, instruction of the Engineer- in- Charge and 

specifications, order of 

 

Clause 14 Excess over Tender Quantities, Extra Items and Variations  

Clause 15 No. Claim to any payment or compensation for alterations or for 

restrictions of work 

 

Clause 16 Claims under the contract  

Clause 17 Remedies for inferior or bad work, materials of workmanship and 

maintenance clause 

 

Clause 17-A  Defect liability clause  

Clause 18 Work to be open for inspection- Contractor's responsible agent to be 

present. 

 

Clause 19 Notice to be given before work is covered up  

Clause 20 Damage to contract work- in- progress and damages to surrounding 

properties. 

 

Clause 20-A Damages due to acts of God and unprecedented floods  



Vol – 1B G.C.C                                                               WSS Based on Bhadbhut Barrage (RHS) For Bharuch Dist  
 
 

GWSSB  4 | P a g e  

Clause 21 Contactor to  supply plant, ladders, scaffolding etc., and is liable for 

damage arising from non-provision of lights, fencing etc. 

 

Clause 21-A Regulations for scaffolds, working platforms, gangways and 

stairways 

 

Clause 21-B Regulations for hoisting appliance  

Clause 22 Measures for prevention of fire  

Clause 23 Liabilities to contractors for any damages done in or outside work  

Clause 24 Risk & Cost Clause  

Clause 25 Recovery from Contractors  

Clause 26 Work not to be sublet; consequences for unauthorised subletting, 

bringing and becoming insolvent 

 

Clause 27 Sums payable by way of compensation to be considered as 

reasonable compensation without reference to actual loss. 

 

Clause 28 Changes in the constitution of firm to be notified  

Clause 29 Works to be under directions of Superintending Engineer  

Clause 30 Settlement of Disputes and Arbitration  

Clause 31 Deleted  

Clause 32 Lump sums in estimates.  

Clause 33 Action where no specifications  

Clause 34 Definition of work  

Clause 35 Non refund of quarry fees & Royalties  

Clause 36 Compensation under the Workmen's Compensation Act  

Clause 36-A Liability of the contractor in case of accidents  

Clause 36-B Arrangements for personal safety requirements and first aid  

Clause 37 Quantities in the tender to be considered approximate and they are 

subject to variations 

 

Clause 38 Employment of famine or other labour  

Clause 39 Claim for compensation for delay in starting the work  

Clause 40 Claim for compensation for delay in the execution of work  

Clause 41 Entering upon or commencing any portion of work  

Clause 42 Minimum age of persons employed  

Clause 43   Method of payment  

Clause 43-A  Set off Clause.....  

Clause 44  Check Measurements  



Vol – 1B G.C.C                                                               WSS Based on Bhadbhut Barrage (RHS) For Bharuch Dist  
 
 

GWSSB  5 | P a g e  

Clause 45 Termination by Engineer in Charge  

Clause 46  Payment upon Termination   

Clause 47  Rates inclusive of Sale Tax/ VAT and all other taxes.  

Clause 47-A Income Tax  

Clause 48 Employment through Employment Exchange and local labour  

Clause 49 Fair wages  

Clause 50 Deleted  

Clause 51 List of Machinery  

Clause 52 Deleted...  

Clause 53 Local labour on normal rates  

Clause 54 Land on Hire and rental charges  

Clause 55 Vaccination to labourers  

Clause 56 Camp facilities to workers  

Clause 57 Gum boots, hand gloves, masks etc., to labourers  

Clause 58 No distinction between harijans and other workers  

Clause 59 Price Variation Clause   

Clause 60 Fencing and Lighting  

Clause 61 Liabilities for accidents to persons  

Clause 62 Access to site and work on site  

Clause 63 Reports regarding labour  

Clause 64 Treasure trove  

Clause 65 Indemnity  

Clause 66 Insurance of labourers   

Clause 67 Setting out  

Clause 68 Cement Register  

Clause 69 Materials and works Test Register  

Clause 70 Progress Schedule  

Clause 71 Secured Advance. (Deleted)  

Clause 72 Advance payment (Deleted)  

Clause 73 Advance against machineries (Deleted)  

Clause 74 Mobilization Advance  

Clause 75 Licence for contact labour  

Clause 76 Recovery of Testing Charges and handing over empty cement bags  



Vol – 1B G.C.C                                                               WSS Based on Bhadbhut Barrage (RHS) For Bharuch Dist  
 
 

GWSSB  6 | P a g e  

Clause 77 Recover of Sales Tax  

Clause 78 Building and other construction works welfare cess (Labour cess)  
   



Vol – 1B G.C.C                                                               WSS Based on Bhadbhut Barrage (RHS) For Bharuch Dist  
 
 

GWSSB  7 | P a g e  

GENERAL CONDITIONS OF CONTRACT 

(CLAUSE-1) Security Deposit: 

Within ten days from the date of issue of the letter accepting his Tender, the successful Bidder 

shall furnish the required Security Deposit for performance and attend the office of the Engineer 

In-Charge for execution of the Contract documents. If he fails to furnish the Security Deposit for 

performance or to execute the Contract for the work offered to him, his EMD may be forfeited, 

and the Bidder may be disqualified from tendering for further works for the three years from the 

date of such default. 

The successful Bidder shall furnish to the Employer an irrevocable and unconditional guarantee from 

any nationalized bank or as per list mentioned in GR of Finance Department, GR. No.: FD/MSM/e-

file/4/2025/2712/D.M.O., Date: 01/04/2026 (Enclosed) for an amount equal to 5% (five percent) of 

its Contract Price. In case of bids mentioned below, the successful Bidder, along with the 

Performance Security shall also furnish to the Authority an irrevocable and unconditional guarantee 

from any nationalized bank or as per list mentioned in Finance Department, GR. No.: FD/MSM/e-

file/4/2025/2712/D.M.O., Date: 01/04/2026 (Enclosed)  towards an Additional Performance 

Security (The “Additional Performance Security”) for an amount calculated as under: 

a) If the Contract Price offered by the Selected Bidder is lower than 10% but up to 20% of the 

Estimated Project Cost, then the Additional Performance Security shall be calculated @ 20% 

of the difference in the (i) Estimated Project Cost (as mentioned in Bid Document) -Minus 

10% of the Estimated Project Cost and (ii) Contract Price offered by the selected Bidder. 

b) If the Contract Price offered by the Selected Bidder is lower than 20% of the Estimated 

Project Cost, then the Additional Performance Security shall be calculated @ 30% of the 

difference in the (i) Estimated Project Cost (as mentioned in Bid Document) - Minus 10% of 

the Estimated Project Cost and (ii) Contract Price offered by the selected Bidder. 

c) This Additional Performance Security shall be treated as part of the Performance Security 

The Performance Security shall be valid beyond 60(sixty) days of the Defects Liability Period and the 

Additional Performance Security shall be valid beyond 28 (twenty-eight) days of Project Completion 

Date. 

Further amount equivalent to 5% shall be deducted from the running bill as retention money so that 

total performance security deposit turns out to be 10% of the contract value. 

Without limitation to the provisions of the preceding paragraph, whenever the Employer’s 

representative determines an addition to the Contract price as a result of a change in cost and/or 

legislation or as a result of variation amounting to more than 25 percent of the portion of the 

Contract Price payable in a specific currency, the Contractor, at the Employer’s representative’s 

written request, shall promptly increase the value of the performance security in that currency by 

an equal percentage. 
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The successful bidder shall have to pay performance security deposit for O&M works in the form of 

an unequivocal bank guarantee equivalent to 10% of the O&M contract value issued by any 

nationalized bank or as per list mentioned in Finance Department, GR. No.: FD/MSM/e-

file/4/2025/2712/D.M.O., Date: 01/04/2026 (Enclosed) 

In case the contractor quotes less than the rates of estimated cost for O&M Work, the difference 

between quoted price for entire O&M Item and estimated cost for entire O&M Item shall have to 

be paid by the contractor in the form of additional security deposit to GWSSB, in addition to the 

required security deposit as per O&M contract. 

The performance security for the works shall be valid beyond 30 days from the date of issue of the 

Taking-over-certificate at the end of defect liability period and performance security for the O&M 

works shall be valid 30 days beyond the date of completion of the O&M period. 

5% performance security and 5% retention money recovered from each running bills till successful 

completion of the work (Total 10% of contract value) shall be released as mentioned below: 

(i) 50% of total security amount shall be released after 30 days from the date of successful 

commissioning subject to the receipt of 10% amount of the O&M contract value as O&M 

security deposit from contractor.  

(ii) Remaining 50% of total security deposit shall be released after 30 days from the date of 

successful completion of the defect liability period i.e. 03 years from the date of successful 

completion. 

(iii) The overall security deposit for O&M works shall be limited to 10% of the O&M contract value 

and shall be valid up to 30 days from the date of successful completion of the O&M works. 

(iv) On successful completion of O&M and settlement of all dues recoverable from contractor the 

10% SD for O&M period shall be released within 30 days from the date of successful 

completion of O&M works. 

Prior to making any claim under the performance security, the Employer shall, in every case, notify 

the Contractor stating the nature of the default for which the claim is to be made. 

(CLAUSE-2) Liquidated damages for delay: 

2.1 Overall Physical Progress of work: 

a) The schedule of completion of the work shall be as under: - 

Time Percentage of work (Physical) MODE OF DEDUCTION AT 

EACH MILE STONE 

 25% 15% DEPOSIT 

35% 25% DEPOSIT 

50% 40% DEPOSIT 

60% 50% DEPOSIT 
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Time Percentage of work (Physical) MODE OF DEDUCTION AT 

EACH MILE STONE 

 75% 75% DEPOSIT 

100% 100% LD Deduction 

b) However, if the contractor fails to meet any of the milestone both in time (e.g. 25 % for first 

milestone) and corresponding Physical progress (e.g.  15 % for first milestone) as mentioned 

above, amount to be retained at the rate of 0.1 percentage of that milestone value per day 

till said designated part (s) is completed. In case, if the contractor executes and meets the 

subsequent milestone criteria, then the earlier retained amount shall be released. However, 

such retention / release for the slippage of subsequent / other milestones shall be applicable 

in the similar manner.  

c) However, if the contractor meets any of the next milestones of physical completion of work 

within the corresponding time limit as per the table above, the amount kept as deposit as per 

para (b) above, shall be returned to the contractor after completing that milestone.  

d) If the contractor does not compete the entire work under the scope on the date of 

Completion, (i.e. 100% of the physical progress at the end of 100% of the time of completion), 

Liquidated damages at the rate of 0.1% of contract value (Excluding 10 years O&M Cost) per 

day of delay shall be recovered from the contractor. In such case, the amount retained as 

deposit shall be converted into liquidated damages.  

e) In case the time limit for completing the work is extended under any circumstances by GWSSB 

the milestone for completing the works will get changed according to the table as specified in 

Clause (a) above. Subsequently in event of any amount deposited as per Clause (b) above shall 

be released to the contractor. But in case, the work is not completed within the extended time 

limit and no further time extension to be granted, the liquidated damages shall be payable as 

0.1% of the total contract value per day subjected to the maximum amount of 10% of the total 

contract value.  

2.2 Pipeline Crossing Works: 

a) The contractor must complete the pipeline crossing works requiring permissions of following 

authorities, within stipulated time limit as mention below. The contractor is required to plan 

and frame his project execution schedule accordingly. 

NO. AUTHORITY TIME LIMIT IN MONTHS 
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a.  
Railway 

6 months from the date of receiving the work permit or 2 

months from the date of receiving caution order from Railway 

or 6 months from the date of issue of LOI, whichever is later 

(While calculating the total time limit for completion of the 

structures of Railway, the relevant rules of the railway 

authority should also be taken into account.) 

b.  
National Highway 

6 months from the date of receiving the permission from 

Concerned Authority or from the date of issue of LOI, 

whichever is later  

c.  
State Highway 

6 months from the date of receiving the permission from 

Concerned Authority or from the date of issue of LOI, 

whichever is later  

d.  
Major Canal Crossing 

6 months from the date of receiving the permission from 

Concerned Authority or from the date of issue of LOI, 

whichever is later  

e.  
Minor Canal Crossing 

3 months from the date of receiving the permission from 

Concerned Authority or from the date of issue of LOI, 

whichever is later  

f.  
Gas / Oil / Petroleum 

Pipeline 

6 months from the date of receiving the permission from 

Concerned Authority or from the date of issue of LOI, 

whichever is later  

g.  
Forest 

6 months from the date of receiving the permission from 

Concerned Authority. 

b) If contractor fails to execute the works as in (a) above within stipulated time limit as mention 

above, he shall attract compensation at 0.1% cost of respective work per day of delay, 

calculated on the basis of BOQ, and it will have cumulative effect till the actual date of 

completion of the delayed work. The compensation recovered under this clause will be of 

permanent nature and will remain non-refundable under any circumstances.  

2.3 Supply of Pipes: 

a) The contractor shall pay specific attention to timely supply of pipes under the project. The 

contractor is bound to supply pipes as per the specification laid within the time period 

stipulated in work plan approved by EIC. For ensuring the same, the contractor has to upfront 

declare at the time of bidding, their method of procurement of pipes i.e. (i) Through cash (if 

yes, this has to be reflected in their cash flow / fund flow plan to be submitted by contractor 

within one month from the date of signing of contract agreement) (ii) Through credit (iii) 

Through Letter of Credit (LOC); etc. In case of LOC, the contractor will enter into/ open LOC 

with the approved vendor within one month from the date of approval of QAP of pipes 
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matching with delivery schedule. The maximum ceiling for number of times for opening of 

LOC is four, however the date of opening of last LOC with approved vendor for supply of pipes 

will be 4 months prior to stipulated end date for supply of pipes as per approved work plan. 

b) The event of non-supply of pipes, as per approved work plan / delivery schedule shall attract 

compensation at the rate 0.25% of cost of pipes, calculated on the basis of BOQ, to be supplied 

per month, per day of delay and will be having cumulative effect till the date of actual supply 

of pipe. The compensation levied under this clause shall be of permanent nature and is 

nonrefundable under any circumstances. However, the maximum ceiling limit of 10% of 

Contract Price as specified above shall also apply to liquidate damage deducted under this 

clause. 

2.4 The bidder shall furnish declaration for arrangement of supply of pipes of specified nature as 

per contract and shall submit as per proforma for ‘Assured Pipe Supply Declaration’ as per 

Form-23. 

2.5 The aggregate maximum number of liquidated damages recoverable under this Clause-2 

“LIQUIDATED DAMAGES "shall be subject to ten percent of the total contract value.  

2.6 The reasons requiring recovery of liquidate damages of ten percent of the contract value for 

performance shall be sufficient cause for termination of contract and for forfeiture of security 

deposit including amount of performance bond/security and registration of the contractor 

shall also be kept in abeyance for three years from the date as fixed in all cases.  

(CLAUSE-3) Default by Contractor: 

If the Contractor shall neglect of fail to proceed with the work with due diligence or if he violates any 

of the provision of the Contract, the Engineer -in-Charge shall give the Contractor a notice, identifying 

deficiencies in performance and demanding corrective action, such notice shall clearly state that it it’s 

given under the provision of this clause. After service of such notice, the contractor shall not remove 

any plant; equipment and material from the site. The Government shall have a lien on all such plant; 

equipment and material from the date of such notice till the, said deficiencies have been corrected as 

mentioned in the said notice. 

If the contractor fails to take satisfactory corrective action within ten days after receipt of such notice, 

the Engineer In-charge on behalf of Governor of Gujarat shall terminate the contract in whole. In case, 

the entire contract is terminated, the amount of security deposit and performance bond if any 

together with the value of the work done but not paid for, shall stand forfeited to the Government. 

The plants, equipment and materials, held under this clause shall then be at the disposal of the 

Government to recover the amount equivalent to the liquidated damages and registration of the 

contractor shall be kept in abeyance for three years from the date as fixed in all such cases. 

The Engineer In-charge, if necessary, shall direct that a part of the whole of such plant, equipment and 

material be removed from the site within a stipulated period, if the Contractor fails to do so, the 

Engineer- in-charge shall cause them or any part of them to be sold holding the net proceeds of such 
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sale to the credit of the Contractor. After settlement of accounts, the lien by the Government of the 

contractor's remaining plant equipment and balances of materials shall be released. 

Termination of the contract in whole shall be an adequate authority for the Engineer In-charge to 

demand discharge of the obligations form the guarantors of the security for the obligations from the 

guarantors of the security for the performance. 

(CLAUSE-4) Actions when the progress of any particular portion of the work is 

unsatisfactory. 

If the progress of any particular portion of the work under Contract is unsatisfactory, the Engineer-in-

charge shall, notwithstanding that the general progress of the work is satisfactory, in accordance with 

Clause-2 be entitled to take necessary action under Clause-3, after giving the Contractor ten days’ 

notice in writing and the contractor shall have no claim whatsoever for any compensation for any loss 

caused to him due to such action. 

(CLAUSE-5) Non exercise of power under Clause-3 not a waiver. 

In any case in which any of powers conferred upon the Engineer -in-charge by Clause 3 hereof shall 

have become exercisable and the same shall not have been exercised, the non-exercise thereof shall 

not constitute a waiver of any of the conditions hereof and such powers shall notwithstanding be 

exercisable at any future date. 

(CLASE-5A) Powers to seize tools, plants, machineries, materials and stores of the 

contractor on invocation of clause 3 

In the event of the Engineer- in charge taking action under clause 3, he may, if so desire, take 

possession of all or any tools, plants, machineries, materials and store in or upon the work or the site 

thereof or belonging to the contractor of procured by him and intended to be used for upon the work 

of the site thereof or belonging to the contractor or procured by him and intended to be used for the 

execution of the work or any part thereof, by paying or allowing for the same in account at the contract 

rate or in case of contract rates not being applicable at such reasonable rates, as may be comparable 

to current market rates where ascertainable of similar articles and comparable condition, to be 

certified by the Engineer-in-charge. In the alternative the alternative the Engineer-in-charge may by 

notice in writing to the contractor or his clerk of the works foreman or other authorized agent require 

him to remove such tools, plants, machineries, materials or store form the premises within a time to 

be specified in such notice and in the event of the contractor failing to comply with any such 

requisition, the Engineer- in- charge may remove them at the contractor's expense or shall remove 

them by auction or private sale at the risk and cost of the contractor in all respects, and the certificate 

of the Engineer-in -charge as to the expenses of any such removal and the amount of the proceeds 

and expenses of any such removal shall be final and conclusive against the contractor. 

(CLASE-6 :): Extension of time limit: - 

If the contractor shall desire an extension of the time for completion of the work on the ground of his 

having been unavoidably hindered in its execution or any other ground he shall apply in writing to the 



Vol – 1B G.C.C                                                               WSS Based on Bhadbhut Barrage (RHS) For Bharuch Dist  
 
 

GWSSB  13 | P a g e  

Engineer -in- charge before the expiration of the period stipulated in the tender or before the 

expiration of 30 days from the date on which he was hindered whichever is earlier and the Engineer-

in-charge may, if in his opinion, believe that there are reasonable grounds for granting an extension, 

grant such extension, as he thinks necessary or proper. The decision of the competent authority of 

GWSSB in this matter shall be final. 

(CLASE-7 :): Final measurement and final bill on completion of work: 

As soon as the work is completed, the contractor shall give a notice of such completion to the 

Engineer-in- charge and on receipt of such notice the Engineer-in-charge shall inspect the work and if 

he is satisfied that the work is completed in all respects then Engineer In-charge shall take final 

measurements: - 

No certificate of completion shall be issued not shall the work be considered to be complete till the 

contractor shall have removed from the premises, on which the work has been executed, all 

scaffoldings, sheds and surplus materials, except such, as are required for rectification of defects; 

rubbish and all huts and sanitary arrangements required for his workmen on the site in connection 

with the execution of the work, as shall have been erected by the contractor for the workmen and 

cleared all dirt from all parts of building(s) in, upon or around which the work has been executed or of 

which he may have possession for the purpose of the execution thereof and cleared floors, gutters 

and drains, cased doors and sashes, oiled locks and fastening labelled keys clearly and handed  them 

over to the Engineer- in- charge or his representative and made the whole premises fit for immediate 

occupation or use to the satisfaction of the Engineer-in-charge. if the contractor shall fail to comply 

with any of the requirements of these conditions as aforesaid, on or before the date of completion of 

the works, the Engineer-in-charge may, at the expense of the contractor, fulfil such requirements and 

dispose of the scaffolding, or surplus materials and rubbish etc. as he thinks ft. and the contractor 

shall have no claim in respect of any such scaffolding or surplus materials accept for any sum actually 

released by the sale thereof less the Cost of fulfilling the requirements and any other amount that 

may be due from the contractor. If the expenses of fulfilling such requirements are more than the 

amount realised such disposal as aforesaid the contractor shall forthwith, on demand, pay such excess. 

The Engineer- in-charge shall also have the fights to adjust the amount of excess against any amounts 

that may be payable to the contractor. 

(CLAUSE-8 :): Intermediate and final payments: 

No payments shall be made for any work, estimated to cost less than rupees one thousand till after 

the whole of the said work shall have been completed and a certificate of completion given. But in the 

case of works estimated to cost more than rupees one thousand, the contractor shall on submitting a 

monthly bill therefore, be entitled to receive payment proportionate to the part of the work then 

approved and passed by the Engineer- in-charge, whose certificate of such approval and passing of 

the sum so payable shall be final and conclusive against the contractor. All such intermediate 

payments shall be regarded as payments by way of advance against the final payments only on not as 

payments for work actually done and completed and shall not preclude the Engineer- in-charge from 
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requiring bad, unsound, imperfect or unskilled work to be removed and taken away and 

reconstructed, or re-erected, nor shall any such payment be considered as an admission of the due 

performance of the contractor or any part therefore in any respect or the accruing of any claims, nor 

shall it conclude, determine, or affect in any way the power of the Engineer-in-charge as to the final 

settlement and adjustment of the account or otherwise or in any other way very or effect the contract. 

The final bill shall be submitted by the contactor within one months of the completion of the work, 

otherwise the Engineer-in charge's certificate of the measurements and of the total amount payable 

for the work shall be final and binding on all parties. 

(CLAUSE-9): Payment at reduced rates: 

The rates for items of works shall be valid only when the items concerned is accepted as having been 

competed fully in accordance with the sanctioned specifications. In cases where the items of work are 

accepted as not so competed, the Engineer In-charge can make payments at reduced rates. 

(CLAUSE-10): Bill to be submitted monthly 

A bill shall be submitted by the contractor each month on or before the date fixed by the engineer-in-

charge for all works executed in the previous month and engineer- in- charge shall take or cause to be 

taken the requisite measurement for the purpose of having the same verified and the claim, so far as 

it is admissible, shall be adjusted, if possible, within ten days from the presentation of the bill. if the 

contractor does not submit the bill within the time fixed as aforesaid, the Engineer-in- charge may 

depute a subordinate to measure up the said work in the presence of the contractor or his duly 

authorized agent whose countersignature to the measurement list shall be sufficient warrant and the 

Engineer-in-charge may prepare a bill form such list which shall be binding on the contractor in all 

respects. 

(CLAUSE-11): Bills and rates payable: 

The contractor shall submit all the bills on the printed forms at the office of the Engineer-in-charge. 

The chares to be made in the bills shall always be entered at the rates specified in the agreement or 

at the partly reduced rates subject to the approval be the Engineer-in -charge in the case of items not 

completed/executed as per agreements or in the case of any extra work ordered in pursuance of these 

conditions and not mentioned or provided for the tender, at the rate here in after provided for such 

work. 

(CLAUSE-12): Materials to be supplied by the department. 

If the specification of the work provides for the use of any special description of materials to be 

supplied form the Department Store or if it is required that the contractor shall use certain stores to 

be provided be the Engineer- in-charge (Such materials and stores and the prices to be charged 

therefore as here in after mentioned being so far as practicable for the convenience of the contractor 

but not so as in any way to control the meaning or effect of this contract specified in the schedule or 

memorandum her to annexed) the contractor shall be supplied with materials and stores as may be 

required form time to time to be used be him for the purpose of the contract only, and the value of 
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the full quantity  of materials and stores so supplied shall be set off or deducted from any sum then 

deposit, or the proceeds of sale thereof, if the deposit is held in govt. securities, the same or a 

sufficient portion thereof shall, in that case be sold for the purpose. All materials supplied to the 

contractor shall remain the absolute property of Govt. and shall on account be removed from the site 

of the work and shall at all time, be open to inspection by the Engineer-in-charge. Any such materials, 

unused and in  perfectly good condition at the time of completion or termination of the contract, shall 

be returned to the Departmental store if the Engineer-in-charge so requires by a notice in Writing 

given under his hand, but the contractor shall not be entitled to return any such materials except with 

the consent in writing of the Engineer-in- charge and he shall have no clam for compensation on 

account of any such material except with the consent in writing of the Engineer-in-charge and he shall 

have no claim for compensation on account of any such material supplied to him as aforesaid but 

remaining unused by him or for any wastage in of damage thereto. 

For materials provided in Schedule-A and consumed in excess quantities, the rates provided in 

Schedule A shall be increased/ decreased corresponding to the increased/ decreases in the new rate 

payable for excess quantity as compared to date of issue of such quantity of materials. 

 

(CLAUSE-12A): Consumption and return of materials supplied by the department. 

The contractor shall be entitled to use the material supplied by the Department only to the extent of 

quantities of such materials required for execution of the work as per theoretical calculation. The 

Engineer-in-charge- may however, on being satisfied that a large quantity of such materials is required 

for the execution of the work permit the contractor to use such large quantity of the materials. Such 

permission shall be given in writing. 

The contractor is bound to return in good condition such materials issued in excess of the 

requirements so worked out or in excess of the quantities so permitted to be used by the Engineer-

in-charge. If the contractor fails to return such extra materials within a period of 15days from the date 

of the demand in writing of such materials being made by the Engineer- in charge, he shall be charged 

for the excess materials at double the issue rate for materials specified in Schedule A of contract 

Agreement. 

(CLAUSE-12B): -Safe custody of materials supplied by the department 

All stores and materials supplied by the department shall be in safe custody .The store shall be 

accessible to the Engineer-in-charge or his agent at all times, No materials shall be allowed to remove 

from the site of the work and any material required for the execution of the work shall be taken out 

form the store only in the presence of a duly authorized agent of the Engineer-in-charge. 

(CLAUSE-13): Drawings, designs, instructions of the engineer-in-charge and specifications, order of 

precedence in case of discrepancies 
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(1)  The contactor shall execute the whole and every part of the work in the most substantial and 

workmen-like manner and both as regards materials and in other respects in strict accordance 

with specifications. 

The contractor shall also conform exactly, full and faithfully to the design, drawings and 

instructions in writing for the work signed by the Engineer-in-charge. The design and the 

drawings shall be lodged in the office of the site engineer-in-charge to which the contractor 

shall be entitled to have access or the purpose of inspection at such office during office hours. 

Where the instructions referred to above are not contained in separate letters addressed to 

the contractor the same shall be recorded in the work order book, which shall be maintained 

and kept on the site of the work. The contractor shall be required to sign such entries in the 

work -order book in token of having noted the instruction. However, if the contractor fails to 

sign the work- order book for any reason whatsoever, the entry of the instructions in the work 

order book shall be deemed to be the due notice to him of the said instructors. The work-

order book shall be open for inspections to the contractor on the site or the work during office 

hours. 

(2)  The contractor will be entitled to receive one copy of the accepted tender along with the work 

order free of cost. (3)  The several documents forming the contract are essential parts of the 

contract and requirements’ occurring in one is binding as through occurring in all. They are 

intended to be mutually explanatory and complimentary and to describe and provide for a 

complete work. 

In the event of any discrepancy in the several documents forming the contract or in any one 

document, the following order of precedence should apply: 

(a)  Dimension and quantities: (i) Drawings (ii) Schedule-B of the Tender form (iii) specifications. 

 On drawings, figures dimensions, unless obviously incorrect, will be followed in preference to 

scaled dimensions. 

((b)  Description: (i) Schedule-B of the Tender form: (ii) Drawings (iii) specifications. 

In the case of defective description or ambiguity, the Engineer-in-charge is entitled to issue 

further instructions directing in what manner the work is to be carried out. The contractor 

cannot take any advantage of any apparent error or omission in drawings or specification and 

the Engineer-in-charge shall be entitled to makes corrections and interpretations as necessary 

to fulfil the plans and specifications. 

(CLAUSE-14) Excess over Tender Quantities, Extra Items and Variations 

The Engineer-in-charge shall have power to make any alterations in or addition to the original 

specifications,  drawings, designs and instructions that may appear to him to be necessary or advisable 

during the progress of the work and the contractor shall be bound to carry out the wok in accordance 

with any instructions in this connection which may be given to him in writing signed by the Engineer-
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in-charge and such alternation shall not invalidate the contract and any additional work which the 

contractor may be directed to do in the manner above specified as part of work shall be carried out 

by the contractor on the same conditions in all respects on which he agreed to do the main work and 

at the same rate as are specified in the tender for the main work. 

(14.1) Except that when the quantity of any item exceeds the quantity as in the tender by 

more than 30 %, the contractor will be paid for the quantity in excess of 30 %, at the 

rate entered in the S.O.R of the year during which the excess in quantity is first 

executed or tender rate whichever is less and for the materials consumed in excess 

quantity the rate for the materials to be charge would be the basic rate taken into 

account for fixing the rate for the S.O.R. above instead of the rate stipulated in 

schedule-A. 

(14.2) if the additional or altered work includes any class or work for work of which no rate 

is specified in this contract, then such class of work shall be carried out. 

(i)  At the rate derived from the item within the contract which is comparable to the one 

involving additional or altered class of work where there are more than one 

comparable items, the item of the contract which is nearest in comparison with regard 

to class or classes of the work involved, shall be selected and the decision of board 

shall be final and binding to the contractor. 

(ii)  If the rate cannot be derived in accordance with (i) above, such class of works shall be 

carried out at the rate entered in the Schedule of GWSSB for the year in which the 

tender was received, increased or decreased by the percentage by which the tender 

amount is more or less as compared to the amount arrived at the rates in the in 

"Schedule of Rates" of the Division in the year in which the tender was received. If the 

Schedule of rates of GWSSB does not contain all the items, the percentage increase 

or decrease of the tender shall be calculated considering such items which ware 

included in the "Schedule of Rates'' of the Division for the year and for materials 

consumed on such item the rate to be charged would be the basic rate taken into 

account for fixing the rate in S.O.R. referred to above, instead of the rate stipulated in 

Schedule 'A'. 

(iii)  If it is not possible to arrive at the rate from (i) and (ii) above, such class or work shall 

be carried out at the rate decided by the competent authorities on the basis of 

detailed rate analysis after hearing the contractor before a Committee of two 

superintending Engineers stationed at the same place or the nearest place 

(CLAUSE-15) No. Claim to any payment or compensation for alterations or for restrictions of 

work 

If at any time after the execution of the contract documents the Engineer-in-charge shall for any 

reason whatsoever, require the whole or part of the work, as specified in the tender, be stopped for 
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any period or shall not require the whole or part of the work to be carried out at work, as specified in 

the tender, be stopped for any period of shall not require the whole or part of the work to be carried 

out at all or to be carried out by the contractor he shall give notice in writing, stating the fact to the 

Contractor who shall thereupon suspend or stop the work totally or partially, as the case may be. In 

any such case, except as provided hereunder, the Contractor shall have no claim to any payment or 

compensation whatsoever except as provided hereunder on account of any profit or advantage which 

he might have derived from the execution of the work in full but which he did not so drive in 

consequence of the full amount of the work not having been out, or on account of any loss that he 

may be put to on account of materials purchased or agreed to be purchased or unemployment of 

labour required by him, He shall not have also any claim for compensation by reason of any alterations 

having been made in the original specifications, drawings, designs and instructions which may involve 

any curtailment of the work as originally contemplated. 

The Contractor shall not be entitled for loss of any expected profit of such work. 

(CLAUSE 16 :) Claims under the contract 

Time limit for unforeseen claims: The contractor shall not be entitled to any compensation from 

Government on any account unless were allowed by the conditions of this contact.  

(CLAUSE-17)  Remedies for inferior or bad work, materials of workmanship and 

maintenance clause:  

If, at any time before the expiry of Defects Liability period as detailed in Clause 17-A. It shall appear to 

the Engineer-in-charge or his sub-ordinate in charge of the work that/any work has been executed 

unsound, imperfect or unskilled workmanship or with materials or inferior quality or that any 

materials or articles provided by him for the execution of the work are unsound, or of a quality inferior 

to that contracted for or are otherwise not in accordance with the contract, it shall be lawful for the 

Engineer-in-Charge to intimate this fact in writing to the contractor and then notwithstanding the fact 

that the work, materials or articles complained of may have been passed, certified and paid or the 

contractor shall be bound forthwith to rectify, or remove and reconstruct the work so specified in 

whole or in part as the case may require, or if so required, shall remove the materials or articles so 

specified  in whole or in part and provide other proper and suitable materials or articles at his own 

charge and cost, and in the event of his failing to do so within a period to be specified by the Engineer-

in-charge in the written in the written intimation aforesaid, the contractor shall be liable to pay 

compensation at the rate or percent on the amount of the estimate of the rectification for  every day 

not exceeding ten days during which the failure so continues, and in the event of any such failure as 

aforesaid continuing beyond ten days, the Engineer-in-charge may rectify or remove, and re-execute 

the work or remove and replace the materials complained of as the case may be at the risk and 

expense in all respects of the contractor. Should the Engineer -in-charge consider that any such 

inferior work or materials as described above may be accepted or made use of, it shall be within his 

discretion to accept the same at such reduced rates as he may fix therefore. 
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However, the contractor shall be responsible for normal maintenance of the work till the final bill for 

the work is prepared by the Departmental Officer. 

(CLAUSE-17A) Defect liability clause: 

The contractor shall be responsible to make good and remedy at his own expense any defect in works 

(Items)carried out by the contractor including surface worn out which may develop or may be noticed 

or may be noticed before the period mentioned hereunder form the certified date of completion. The 

Engineer-in-charge shall give the contractor a notice in Writing about the defects and the contractor 

shall make good the same within 15 days of receipt of the notice. In the case of failure on the 

contractor, the Engineer- in charge may rectify or remove or re-execute the work at the risk & cost of 

the contractor. The Engineer-in-charge shall be entitled to appropriate the whole or any part of the 

amount of security deposit towards the expenses, if any, incurred by him in rectification, removal or 

re-execution. The Detect Liability Period shall be 03 years from the certified date of completion of 

work. 

(CLAUSE-18) Work to be open to inspections- Contractor or responsible agent to be 

present: 

All works under or in course of execution or executed in pursuance of the contract shall, at all times 

be open to the inspection and supervision of the Engineer-in-Charge and his subordinates and the 

Contractor shall, at all times during the usual working hours, and all other times for which reasonable 

notice of the intimation of the Engineer -in-charge or his subordinate to visit the works shall have been 

given to the contractor, either himself be present to receive orders and instruction or have a 

responsible agent duly accredited in writing present for the present for the purpose. Orders given to 

the contractor's duly authorized agent shall be considered to have the same force and effect as if they 

had been given to the contractor himself. 

Employment of a qualified site Engineer by the Contract. As per tender document clause 3.0 of 

qualifying criteria  

(CLAUSE-19) Notice to be given before work is covered up: 

The contractor shall give not less than five days’ notice in writing to the Engineer-in-charge or his 

subordinate in charge of the work before covering up or otherwise placing beyond the reach of 

measurement any work in order that the same may be measured and if any work shall be covered up 

or placed beyond the reach of measurement without such notice having been given or consent 

obtained. The same shall be uncovered at the contractor's expense and in default thereof, no payment 

or allowance shall be made for such work or for the materials which the same was executed. 

(CLAUSE-20)  Damage to contract work- in- progress and damages to surrounding 

properties. 

If the contractor or workmen, or servants shall break, deface, injure or destroy any part of the building 

or the work in question in/on which they may be working or any building, road, fence, enclosure or 

grass- land or cultivated ground contiguous to the premises on which the work or any part thereof is 



Vol – 1B G.C.C                                                               WSS Based on Bhadbhut Barrage (RHS) For Bharuch Dist  
 
 

GWSSB  20 | P a g e  

being executed or if any damage shall be done to the work form any cause whatever before damage 

occurred /caused due to normal flood or rain or if any imperfections become apparent in it within 

three months form the grant  of a certificate of completion, final or otherwise by the Engineer-in-

charge, the contractor shall make good the same at own expenses or in default, the Engineer-in-charge 

may cause the same to be made good by other  contractor, and deduct the expenses (of which the 

certificate of the Engineer-in-charge shall be final) form any sums that may thereafter become due to 

the contractor or form his security deposit or the proceeds of sale thereof or a sufficient portion 

thereof of a sufficient portion thereof, 

(CLAUSE-20-A) Damages due to acts of God and unprecedented floods. 

Neither party shall be liable. to the other for any loss of damage occasioned by or arising out of acts 

of God, such as Unprecedented flood, Volcanic eruption, earthquake of other convulsion of nature 

and other acts such as but not restricted to general strike, invasion, the acts of foreign countries, 

hostilities, or war like operations before or after declaration or war, rebellion, military or Usurped 

power which prevent performance of the contract and which could not have been foreseen or avoided 

by a prudent person. 

Note: "Unprecedented flood" means the flood crossing the High Flood Level of the past 10 year(s) 

which is on the available record. 

(Modified Vide R. & B.D.G.R. No. TNC- TNC-1096-IB-143-(16)-C dated 11-1-99) 

(CLAUSE-21)  Contractor to supply plant, ladders, scaffolding etc. and is liable for damage 

arising from non- provision of lights, fencing etc.-: 

The contractor shall supply at his own cost all material (except such special materials if any, as may, 

in accordance with the contract to be supplied form the Public Works Department Store), plant, tools, 

appliances, implements, ladders, cordage, tackle, scaffolding, and any temporary works which may be 

required for the proper execution of the work whether in the original, altered or substituted form and 

whether included in the specifications. or other documents forming part of the contract or referred 

to in these conditions of not and which may be necessary for the purpose of satisfying or complying 

with requirements of the Engineer-in-charge as to any matter or to which under these conditions he 

is entitled to be satisfied or which he is entitled to require together with carriage therefore to and 

from the work. The contractor shall also supply without charge the requisite number of persons with 

the means and materials necessary for the purpose of settings out works and counting, weighing and 

assisting in the measurement of examination at any time and form time to time, of the work or the 

materials, failing this, the same may be provided by the Engineer -in-charge at the expense of the  

Contractor and the expenses may be deducted from any money due to the Contractor under the 

contractor or form his security deposit, or proceed of sale thereof or of a sufficient portion thereof. 

The contractor shall provide all necessary fencing and lights required to protect the public form 

accident and shall also be bound to bear expenses of defences of every suit, action or other legal 

proceeding at law that may be brought by any person for injury sustained owing to neglect of the 

above precautions and to pay any damages and costs which may be awarded in any such suit, action 
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or proceedings to any such person, or which may, with consent of the Contractor, be paid in 

compromising any claim by any such person. 

(CLAUSE-21A) Regulations for scaffolds, working platforms, gangways and stairways 

The Contractor shall provide suitable scaffolds and working platforms. Gangways and stairways, and 

shall comply with the following regulations in connection therewith, 

(a)  Suitable scaffolds shall be provided for workmen for all works that cannot be safely done form 

a ladder or by other means. 

(b)  A scaffold shall not be constructed, taken down or substantially altered  except- 

 (i)  Under the supervision of a competent and responsible person. 

(ii)  Appointed by contractor and by competent workers possessing adequate experience 

in this kind of work. 

(c)  All scaffolds and appliances connected therewith and all ladders shall- 

(i)  Be of sound material 

(ii)  Be of adequate strength having regard to the loads and strains to which they will be 

subjected, and, 

(iii)  Be maintained proper condition. 

(d)  Scaffolds shall be so constructed that on part thereof can be    displaced in 

consequence of normal use. 

(e)  Scaffolds shall not be overloaded and so far, as practicable the load shall be evenly distributed. 

(f)  Before installing the lifting gear on scaffolds, special precaution shall be taken to ensure the 

strength and stability or the scaffolds.   

(g)  Scaffolds shall be periodically inspected by a competent person. 

(h)  Before allowing a scaffold to be used by his workmen, the Contractor shall, whether the 

scaffold has been erected by his workmen or not, take steps to ensure that it complies fully 

with the regulation herein specified. 

(i) Working platforms, gangways shall- 

(i)  Be so constructed that no part thereof can dag unduly or unequally. 

(ii)  Be so constructed and maintained having regard to the prevailing conditions as to 

reduce as far as practicable risks of persons tripling or slipping and- 

(iii)  Be kept free form any unnecessary obstruction. 

(i)  In the case of working platforms, gangways working places and stairways at a height 

exceeding 2.00 metre (to be specified)  
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(i)  Every working platform and every gangway shall be closely boarded unless other 

adequate measures are taken to ensure safety. 

(ii)  Every working platform, gangway, working place and stairway shall be suitably fenced. 

(k)  Every opening in the floor of a building or in a working platform shall, except for the time and 

to the extent required to allow the access of person or the transport or shifting or materials 

be provided with suitable means to prevent the tall of persons or material. 

(l)  When persons are employed on a roof where there is danger of failing form a height 

exceeding 3.00 (to be specified) meters suitable precaution shall be taken to prevent 

the fall of persons or material. 

(m)  Suitable precautions shall be taken to prevent persons being struck by articles which might 

fall from scaffold of other working places. 

(n)  Safe means of access shall be provided to all working platform and other working places. 

(CLAUSE-21B) Regulations for hoisting appliance 

The contractor shall comply with the following regulations as regards the hoisting appliances to be 

used by him- 

 (a)  Hoisting Machines and tackle including their attachments, anchorages and supports shall- 

(i)  Be of good mechanical construction sound material and adequate strength and free 

from patent defect, and  

(ii)  Be kept in good repair and in working order. 

(b)  Every rope used in hoisting or lowering materials or as a means of suspension shall be of 

suitable quality and adequate strength and free form partner defect. 

(c)  Hoisting machines and tackles shall be examined and adequately tested after erection on the 

site and before use and be re-examined in position at intervals to be prescribed by Engineer-

in-change. 

(d)  Every chain, ring, hook, shackle, swivel and pulley block used in hoisting or lowering materials 

or as a means of suspension shall be periodically examined. 

(e) Every crane driver or hoisting- appliance operator shall be properly  qualified. 

(f)  No. person who is below age of 15years shall be in control of any hoisting machine, including 

any scaffolds, nor shall give signals to the operator. 

(g)  In the case of every hoisting machine and of every chain, ring hook, shackle, swivel and pulley 

block used in hoisting of lowering or as a means of suspension the safe working load shall be 

ascertained by adequate means. 

(h)  Every hoisting machine and all gears referred to in preceding regulation shall be plainly 

marked with the safe working load. 
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(i)  In the case of hosting machine having a variable safe working load, each safe working load 

and conditions under which it is applicable shall be clearly indicated. 

(j)  No part of any hoisting machine or gear referred to in regulation 'g' above shall be loaded 

beyond the safe working load except for the purpose of testing. 

(k)  Motors, gears, transmissions, electric wiring and other dangerous parts of hoisting appliances 

shall be provided with sufficient safeguards. 

(l)  Hoisting applications shall be provided with such means as will reduce to a minimum the risk 

of the accidental decent of the load.  

(m)  Adequate precautions shall be taken to reduce to minimum the risk or any part of a suspended 

load becoming accidentally displaced.  

(CLAUSE-22) Measures for prevention of fire: 

The contractor shall not set fire to any standing jungle, trees, bush wood or grass without a written 

permit from the engineer-in-charge. 

When such permit is given, and also in all cases when destroying cut or dug up tress, bush wood, grass 

etc., by fire, the contractor shall take necessary measures to prevent such fire spreading to or other-

wise damaging surrounding property. When such permit is given, and also in all cases when destroying 

cut or dug up tress, bush wood, grass etc. by fire, the contractor shall take necessary measures to 

prevent such fire spreading to or other- wise damaging surrounding property. 

(CLAUSE-23)  Liability of contractors for damages done in or outside work area:  

Compensation for all damage done intentionally or unintentionally by Contractor's labourers  whether 

in or beyond limits of Government property including any damages caused by the spreading of fire 

mentioned in the clause 22, shall be estimated by the Engineer-in - charge, or such other Officer as he 

may appoint and the estimates of the Engineer-in-charge, subject to the decision of the 

Superintending Engineer, on appeal, shall and the contractor shall be bound to pay the amount of the 

assessed compensation on demand, failing which the same will be recovered from the Contractor as 

damages in the manner prescribed in clause 1 or deducted by the Engineer-in-charge form any sums 

that may be due or become due form Government to the contractor under this contract or otherwise. 

The Contractor shall bear the expenses of defending any action or other legal proceeding that may be 

brought by any person for injury sustained by him owing to neglect of precautions to prevent the 

spread of the fire and he shall also pay the damages and cost that may be awarded by the court in 

consequence. 

(CLAUSE 24) Risk & Cost  

The Engineer-in-charge or the Competent Authority defined under rules may, without prejudice to his 

rights against the Contractor, in respect of any delay or inferior workmanship or otherwise, or any 

claims for damages in respect of any breaches of the contract and without prejudice to any rights or 

remedies under any of the provisions of this Contract or otherwise, and whether the date for 



Vol – 1B G.C.C                                                               WSS Based on Bhadbhut Barrage (RHS) For Bharuch Dist  
 
 

GWSSB  24 | P a g e  

completion has or has not elapsed, by notice in writing, absolutely determine the Contract in any of 

the following cases: 

(i) If the Contractor having been given by the Engineer-in-charge, a notice in writing to rectify, 

reconstruct or replace any defective work or that the work is being performed in any 

inefficient or otherwise improper or un-workman like manner shall omit to comply with the 

requirements of such notice for a period of seven days, thereafter, or if the Contractor shall 

delay or suspend the execution of the work so that either in the judgment of the Engineer-in-

charge (which shall be final and binding) he will be unable to secure completion of the work 

by the date for completion or he has already failed to complete the work by that date, 

(ii) If the Contractor, being a company, shall pass a resolution or the court shall make an order 

that the company shall be wound up or if a receiver or a manager, on behalf of a creditor, shall 

be appointed or if circumstances shall arise, which entitle the court or creditor to appoint a 

receiver or a manager or which entitle the court to make a winding up order, 

(iii) If the contractor commits breach of any of the terms and conditions of this Contract, 

(iv) If the contractor commits any acts mentioned in, clause 26 thereof. When the Contractor has 

made himself liable for action under any of the cases aforesaid, the Engineer-in charge on 

behalf of the Governor of Gujarat shall have powers: - 

a) To determine or rescind the contract, as aforesaid (of which determination or rescission notice 

in writing to the Contractor under the hand of the Engineer-in-charge shall be conclusive 

evidence), upon such determination or rescission, the earnest money, full security deposit of 

the contract shall be liable to be forfeited and shall be absolutely at the disposal of 

Government. 

b) To employ labour paid by the Department and to supply materials to carry out the work or 

any part of the work, debiting the Contractor with the cost of the labour and the price of the 

materials (of the amount of which cost and price certified by the Engineer-in-charge shall be 

final and conclusive against the contractor) and crediting him with the value of the work done 

in all respects in the same manner and at the same rates, as if it had been carried out by the 

Contractor under the terms of this Contract. The certificate of the Engineer-in-charge, as to 

the value of the work done, shall be final and conclusive evidence against the Contractor 

provided always that action under the sub-clause shall only be taken after giving notice in 

writing to the Contractor. Provided also that; if the expenses incurred by the Department are 

less than the amount payable to the Contractor at his agreement rates, the difference shall 

not be paid to the Contractor. 

c) After giving notice to the contractor to measure up the work of the contractor and to take 

such part thereof, as shall be unexecuted out of his hands, and to give it to another contractor 

to complete, in which case any expenses which may be incurred in excess of the sum which 

would have been paid to the original contractor, if the whole work had been executed by him 
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(of the amount of which excess, the certificate in writing of the Engineer-in-charge shall be 

final and conclusive) shall be borne and paid by the original Contractor and may be deducted 

from any money due to him by Government under this contract or on any other account 

whatsoever, or from his Earnest Money, Security Deposit, Enlistment Security or the proceeds 

of sales thereof, or a sufficient part thereof, as the case may be. In the event of any one or 

more of the above courses being adopted by the Engineer-in-charge, the Contractor shall have 

no claim to compensation for any loss sustained by him by reason of his having purchased or 

procured any materials or entered into any engagements or made any advances on account 

or with a view to the execution of the work or the performance of contract. And, in case action 

is taken under any of provisions aforesaid, the Contractor shall not be entitled to recover or 

be paid, any sum for any work thereof or actually performed under this contract unless and 

until the Engineer-in-charge has certified, in writing, the performance of such work and the 

value payable in respect thereof, and he shall only be entitled to be paid the value so certified. 

No interest shall be payable to the Contractor on any payment due or awarded by any 

authority. 

(CLAUSE 25) Recovery from Contractors  

Whenever any claim against the Contractor for the payment arises under the contract, the 

Department may be entitled to recover such sum by: 

a) Appropriating, in part or whole of the Performance Guarantee and/or Security Deposit and / or 

any sums payable under the contract to the contractor.  

b) If the amount recovered in accordance with (a) above is not sufficient, the balance sum may be 

recovered from any payment due to the contractor under any other contract of the department, 

including the securities which become due for release.  

The department shall, further have an additional right to effect recoveries as arrears of land revenue 

under the Gujarat Land Revenue Code. 

(CLAUSE 26)  Work not to be sublet; consequences for unauthorised subletting, bribing 

and becoming insolvent. 

The Contractor shall not sublet the entire work under the contract or any part thereof under any 

circumstances, except the specialised work which is permitted as described in following clauses. 

The contractor shall be permitted to sublet the specialised work of Railway Crossings, by the Box 

Pushing technique. The contractor to which the subletting is proposed to be done, shall be an 

experienced contractor, who has successfully carried out similar crossing works in the Western 

Railway region. The contractor shall propose the name of specialised agency to the Engineer in Charge, 

along with the details of work completed by the specialised agency, proposed time schedule, 

equipment to be deployed for the proposed crossing works, arrangement for seeking approval from 

Railway authorities etc., to the Engineer in Charge for his approval to the agency. 
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The actual work on site shall start only on approval from the Engineer in Charge. The extent of the 

work allocated to the specialised agency shall be only for the Box structure to be pushed under the 

railway track. All the approaches, pipe laying and other auxiliary works related to the crossing shall be 

responsibility of the Contractor. 

The contractor shall be responsible for the safety of work and labour and other laws for the sublet 

work to be carried out by the specialised agency. All the safety, insurance and legal requirement of 

this contract shall be applicable mutatis mutandis to the work sublet to the specialised agency. 

The payments to such approved specialised agency shall be directly made by the Contractor. However, 

GWSSB will have a right to recover from any amount due to the Contractor, any amount payable by 

the contractor to the engaged specialised agency. A tripartite agreement shall be signed between the 

Contractor, Specialised Agency and GWSSB to that effect. 

Contract may be rescinded and security deposit forfeited for subletting the work without approval or 

for bribing a public officer or if contractor becomes insolvent. 

(CLAUSE-27)  Sums payable by way of compensation to be considered as reasonable 

compensation without reference to actual loss: 

All sums payable by a contractor by way of compensation under any of these conditions shall be 

considered as a reasonable compensation to be applied to the use of Government without reference 

to the actual loss or damage sustained and whether any damage has or had not been sustained. 

(CLAUSE-28) Change in the constitution of firm to be notified: 

In the case of a tender by partners, any change in the constitution of a firm shall be forthwith notified 

by the Contractor to Engineer-in- charge for his information. 

(CLAUSE-29) Works to be under directions of Executive Engineer:  

All works to be executed under the contract shall be executed under the direction and subject to the 

approval in all respects of Executive Engineer of the Division for the time being, who shall be entitled 

to direct at what point or points and in what manner they are to be commenced and form time to 

time carried on. 

(CLAUSE-30) Settlement of Disputes and Arbitration 
 
30.1If the Contractor is of the view that a decision taken by the Engineer was either outside the 

authority given to the Engineer by the Contract or that the decision was wrongly taken, the 

decision shall be referred to #Superintending Engineer (Higher Authority) within 14 days of 

the notification of the Engineer's decision. If the issue is not resolved, any party can refer the 

matter for conciliation within 15 days from the decision given by the #Superintending 

Engineer.  
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30.2(a) For the work up to Rs.100 Cr., if any of the parties is not satisfied with the decision of the 

#Superintending Engineer, both the parties have to refer to the Chief Engineer concern for the 

conciliation process.  

(b) For the work more than Rs.100 Cr., if any of the parties is not satisfied with the decision of the 

Superintending Engineer, both the parties have to refer to the Member Secretary, GWSSB for the 

conciliation process. 

 If the dispute is not resolved through the conciliation process, he may refer the dispute to Gujarat 

Public Works Contract Dispute Arbitration Tribunal. If the Contractor fails to refer a claim / dispute to 

the Higher Authority within 14 days of the notification of the Engineer's decision, the Contractor shall 

not be entitled to any additional payment/claim if he doesn’t follow the above sequence in stipulated 

time and he should not stop the work.  

 

30.3Arbitration 

The procedure for arbitration will be as follows: - 

30.3.1   If the Contractor is of the view that a decision taken by the Engineer was either outside the 

authority given to the Engineer by the Contract or that the decision was wrongly taken, the 

decision shall be referred to #Superintending Engineer (Higher Authority) within 14 days of 

the notification of the Engineer's decision. If the issue is not resolved, any party can refer the 

matter for conciliation within 15 days from the decision given by the #Superintending 

Engineer. 

30.3.2 (a) For the work up to Rs.100 Cr., if any of the parties is not satisfied with the decision of the 

#Superintending Engineer, both the parties have to refer to the Chief Engineer concern for the 

conciliation process.  

(b) For the work more than Rs.100 Cr., if any of the parties is not satisfied with the decision of the 

Superintending Engineer, both the parties have to refer to the Member Secretary, GWSSB for the 

conciliation process. 

 If the dispute is not resolved through the conciliation process, he may refer the dispute to Gujarat 

Public Works Contract Dispute Arbitration Tribunal. If the Contractor fails to refer a claim / dispute to 

the Higher Authority within 14 days of the notification of the Engineer's decision, the Contractor shall 

not be entitled to any additional payment/claim if he doesn’t follow the above sequence in stipulated 

time and he should not stop the work.  

(CLAUSE-31) Deleted. 

(CLAUSE-32) Lump sum in estimates: 
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When the estimate on which a tender is made includes lump sum in respect of  part of the contractor 

shall be entitled to payment in respect of the items of works involved of the part of the work in 

question at the same rates as are payable under this contract for such items, or if the part of the work 

in question is not in the opinion of the Engineer-in-charge capable of measurement, the Engineer-in-

charge may, as his discretion, pay the lump sum amount entered in the estimate in the estimate and 

the certificate in writing or the Engineer-in-charge shall be final and conclusive against the contractor 

with regard to any sum or sums payable to him, under the provisions of this clause. 

(CLAUSE-33) Action where no specifications:  

In the case of work for which there is no such specification, such work shall be carried out in 

accordance with the Divisional Specification and in the event of there being no Divisional 

Specifications, then, in such case the work shall be carried out in all respects in accordance with the 

instructions and requirements of the Engineer-in-charge. 

(CLAUSE-34) Definition of work:  

The expression 'work' or 'works' where used in these conditions shall, unless there be something in 

the subject or context repugnant to such construction be construed to mean the work, of the works, 

contracted to be executed under or in virtue of the contract, whether temporary or permanent and 

whether original, altered, substituted or additional. 

(CLAUSE-35) Non refund of quarry fees & Royalties:  

The contractor shall pay the royalty to the competent authority/ local body as per rules. The contractor 

shall furnish quarterly the statement showing quarterly or quarried materials, from whom purchased 

(with full address of the seller) and copies of bills for purchase to the District Officer of the Mining and 

Geology Department or authority competent to levy royalty in the area of work. Contractor shall also 

furnish such additional information as regards royalty payment to the Royalty authority. The royalty 

charges paid shall be borne by the Contractor and shall not be reimbursed by the Executive Engineer 

(Authority: R & BD Circular No. TNC-2286-UO-39(19)-C, dtd, 23/10/1989) 

(CLAUSE-36) Compensation under the workmen's compensation Act:  

The contractor shall be responsible for and shall pay compensation to his workman payable under the 

Workmen's Compensation Act. 1923 (VII of 1923) hereinafter called the said Act) for injuries caused 

to the workmen. If such compensation is paid by Government as principal under sub- section 12(1) of 

the said Act on behalf of the Contractor it shall be recoverable by Government from the contractor 

under sub-section 12(2) of the said section. Such compensation shall be recovered in the manner laid 

down in clause-1 above. 

(CLAUSE-36A) Liability of the contractor in case of accidents 

The contractor shall be responsible for and shall pay the expenses of providing medical aid to any 

workmen who may suffer a bodily injury as a result of an accident. If such expenses are incurred by 

Government, the same shall be recoverable from the contractor for with and be deducted, without 



Vol – 1B G.C.C                                                               WSS Based on Bhadbhut Barrage (RHS) For Bharuch Dist  
 
 

GWSSB  29 | P a g e  

prejudice to any other remedy of Government from amount due or that may become due to the 

contractor. 

(CLAUSE-36B) Arrangements for personal safety requirements and first aid 

The contractor shall provide all necessary personal safety equipment and first aid apparatus available 

for the use of the person employed on the site and shall maintain the same in suitable condition for 

immediate use at any time and shall comply with the following regulations in connection therewith. 

(a) The workers shall be required to use the equipment so provide be the Contractor and 

Contractor shall take adequate steps to ensure proper use of the equipment by those 

concerned.  

(b) When work is carried on in approximately to any place where there is a risk of drowning all 

necessary equipment shall be provided and kept for use and all necessary steps shall be taken 

for the prompt rescue of any person, in danger. 

(c) Adequate provision shall be made for prompt first aid treatment of all injuries to be sustained 

during the course of the work. 

(CLAUSE-37) Quantities in the tender to be considered approximate and they are subject to 

variations. 

The quantities shown in the tender are approximate and no claim shall be entertained for quantities 

of work executed being less than those entered in the tender. In the case of increase in the quantities 

by more than 30% the new rate will be paid to the contractor for the quantities in excess of 30% as 

per schedule of rates of GWSSB/ R&B. The rates for the increased quantities as aforesaid will be fixed 

in the manner specified in Clause-14. 

(CLAUSE-38) Employment of famine or other labour:  

The contractor shall employ any famine, convict or other labour of particular kind or class, if ordered 

in writing to do so by the Engineer-in-charge. 

(CLAUSE -39) Claim for compensation for delay in starting the work 

No compensation shall be allowed for any delay caused in the starting of the work on account of delay 

in making available the full site of land at a time. 

(CLAUSE-40) Claim for compensation for delay in the execution of work 

No claim for compensation shall be allowed for any delay in execution of the work on account of water 

standing in borrows pits or compartment. The rates are inclusive of hard or cracked soil, excavation in 

mud, sub soil water or water standing in borrow-pits and no claim for an extra rate shall be entertained 

unless otherwise expressly specified. 

(CLAUSE -41) Entering upon or commencing any portion or work:  
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The contractor shall not enter upon or commence any portion or work except with the written 

authority and instruction of the Engineer-in-charge or of his subordinate in charge of the work. Failing 

such authority, the contractor shall be no claim to ask measurement of or payment for work. 

(CLAUSE-42) Minimum age of person employed:  

(i)  No contractor shall employ any person who is under the age of 18 years. 

 (CLAUSE -43) Method of Payment: Payment shall be made by cheques or RTGS directly into 

account of the contractor 

(CLAUSE -43-A) Set off Clause 

Any sum of money due and payable to the contractor (including the security deposit returnable to the 

contractor) executing and Government work or work of any District Panchayat wholly financed as 

grant-in-aid under this contract shall be appropriated by any District Panchayat/ Government and shall 

be set off against any claim of the Government/ District Panchayat of Gujarat State by the District 

Panchayat of Gujarat State/ Government for the payment of a sum of money arising out or under any 

other contract made by the contractor with the Government/ District Panchayat of Gujarat State for 

the work wholly financed as grant-in-aid by Government of Gujarat State. When no such amount for 

purpose of the recovery from the contractor against any claim of the Government / District Panchayat 

of Gujarat State is available, such a recovery shall be made from the contractor as arrears of land 

revenue. 

(CLAUSE -44)  Check Measurements  

44.1. The department reserves to itself the right to prescribe a scale of check measurement of work 

in general or specific scale for specific works or by other special orders.  

44.2. Checking of measurement by superior officer shall supersede measurements by subordinate 

officer(s), and the former will become the basis of the payment.   

44.3. Any over/excess payments detected, as a result of such check measurement or otherwise at 

any stage up to the date of completion of the defect liability period specified in this contract, 

shall be recoverable from the Contractor, as per clause 24 above. 

(CLAUSE -45)  Termination by Engineer in Charge  

 If the Contractor fails to carry out any obligation under the Contract, the  Engineer in 

Charge may by notice require the Contractor to make good  the failure and to remedy it within a 

specified reasonable time. 

45.1. The Engineer in Charge shall be entitled to terminate the Contract if the  Contractor: 

a. abandons the Works or otherwise plainly demonstrates the intention not to continue 

performance of his obligations under the Contract, 

b. the Contractor is declared as bankrupt or goes into liquidation other than for approved 

reconstruction or amalgamation;  
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c. Without reasonable excuse fails to comply with the notice to correct a particular defect 

within a reasonable period of time as specified in Claue-3, Clause 20, Clause 21 and Clause 

23.  

d. the Contractor does not maintain a valid instrument of financial security as prescribed;  

e. the Contractor has delayed the completion of the Works by such duration for which the 

maximum number of liquidated damages is recoverable; 

f. If the Contractor fails to deploy machinery and equipment or personnel or set up a field 

laboratory as specified in the contract document.  

g. If the contractor, in the judgment of the Engineer in charge has engaged in corrupt or 

fraudulent practices in competing for or in executing the contract as specified in clause 

26.   

h. Any other fundamental breaches as specified in the Contract. 

45.2. In any of these events or circumstances, the Engineer in Charge may,  upon  giving 14 

days’ notice to the Contractor, terminate the Contract and expel  the Contractor from the Site. 

However, in the case of sub-paragraph (c) or  (g), the Engineer in Charge may terminate 

the Contract immediately. 

45.3. Notwithstanding the above, the Engineer-in-Charge may terminate the  Contract for 

convenience by giving notice to the Contractor. 

 (CLAUSE -46)  Payment upon Termination  

If the contract is terminated under clause 45.2, the Engineer shall issue a certificate for value of the 

work done less liquidated damages, if any, less recoverable advance payments received up to the date 

of the issue of the certificate and less the percentage to apply to the value of the work not completed 

as indicated in the Contract. The amount so arrived at shall be determined by the Engineer-in-Charge 

and shall be final and binding on both the parties.  

46.1. Payment on termination under clause 45.3 above -  

If the Contract is terminated under clause 44.3 above, the Engineer shall issue a certificate for 

the value of the work done, the reasonable cost of removal of Equipment, repatriation of the 

Contractor's personnel employed solely on the Works, and the Contractor's costs of protecting 

and securing the Works and less advance payments received up to the date of the certificate, 

less other recoveries due in terms of the contract and less taxes due to be deducted at source 

as per applicable law. 

46.2. If the total amount due to the Employer exceeds any payment due to the Contractor, the 

difference shall be recovered as per clause 25 above. 

 

(CLAUSE -47)  Rates are exclusive GST but inclusive of all other taxes. 
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The rates to be quoted by the contractor must be exclusive of GST but inclusive of all other taxes and 

applicable Cess, levies on such taxes. GST shall be paid extra on the admissible payment as per the 

approved tender rates and condition of price variation, GST shall be paid as per prevailing rates at the 

time of payment.  

NOTE: 

a) Service tax shall be payable extra subject to applicability of Service Tax, against documentary 

evidence/ invoice. Statutory variation and any additional taxes levied during contract period shall 

not be payable.  

b) In case of change in Goods and Service Tax Act (GST), the variation in tax liability on account of 

GST on that part of value of contract, for which goods and services are procured after the 

implementation of GST in Gujarat, shall be reimbursed/ recovered. 

(CLAUSE-47A) Income tax: - 

Deduction will be made at source on the contractor’s bill towards Income tax by the employers as per 

prevailing rules of the Income tax authority. 

(CLAUSE -48) Employment through Employment Exchange and local labour 

The contractor should as far as possible, obtain his requirement of labourers skilled and unskilled, 

from the nearest Employment Exchange so as to utilize the local employment potential. If there are 

no local Employment Exchange or such Exchanges are not able to provide the required labour locally, 

suitable labourers should be utilized to the maximum extent possible. 

(CLAUSE -49)  Fair Wages:  

If a Contractor fails to pay within '7' (Seven) days to the labourer(s)/ worker(s) the minimum wages 

prescribed by the Government under the Minimum Wages Act-1948 as in force from time to time, the 

Engineer-in-charge shall be at liberty to deduct the amount payable to the labourers/ workers from 

his (Contractor's) bills or deposit(s) payable by the contractor after making due inquiries and 

establishing the claim(s) of the labourer(s)/ worker(s). 

The contractor shall not be entitled to any payment of compensation on account of any loss that the 

contractor may have to incur on amount of the action as aforesaid. Before the action as aforesaid, is 

enforced, a notice in writing to the contractor shall be issued by the Engineer-in-charge to pay the 

wages as per Minimum Wages Act in force at the relevant time. If contractor does not act as afore 

said within seven days, then the action contemplated as above shall be taken against him. 

(CLAUSE -50)  Deleted 

(CLAUSE -51)  List of Machinery:  

The contractors shall also give a list of machineries in his possession and which they propose to use in 

the work. 

(CLAUSE -52) Deleted 
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(CLAUSE -53) Local labour on normal rates:  

The contractor shall have to engage local labour and person seeking employment where available on 

current minimum wage rate of Gujarat Government and revision if any. 

(CLAUSE -54) Land on Hire and rental charges 

Rent will be recovered from the contractor for the land (if available) given to them for stacking 

materials as well as for construction of temporary hutments etc. 

Land Measuring Charges 

As per latest prevailing Government rates applicable from time to time. 

(CLAUSE -55) Vaccination to labourers 

The contractor shall employ only such labour who shall produce a valid certificate of having been 

vaccinated against small pox within a period of last three years. 

(CLAUSE -56) Camp Facilities to Workers. 

1. Huts:  

The contractor shall build sufficient number of huts on a suitable of land for the use of the 

labourers according to the following specifications: 

(1) Huts of bamboos and grass may be constructed. 

(2) A good site shall be selected. High ground removed from jungle but well provided with trees 

shall be chosen wherever it is available. The neighbourhood of rank jungle, grass or weeds 

should particularly be avoided. Camps should not be established close to large cuttings of 

earth-work. 

(3) The lines of huts shall have open spaces of at least 10 m. between rows. When a good natural 

site cannot be procured, particular attention should be given to the drainage. 

(4) There should be no over-crowding. Floor spaces at the rate of 2.8 Sq. m. per head shall be 

provided. Care should be taken to see that the huts are kept clean and in good order. 

(5) The contractor must find out his own land. If he wants Government land, he should apply for 

it and pay assessment for it. 

2. Drinking Water: 

The contractor shall as far as possible, provide an adequate supply of chlorinated pure potable 

drinking water for the use of labourers.  

3. The contractor shall construct semi-permanent latrines for the use of labourers on the 

following scale, namely:  

(a) Where female is employed, there shall be at least one latrine for every 25  females. 

(b) Where males are employed, there shall be at least one latrine for every 25  males. 
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Provided that where the number or males or female exceeds 100, it shall be sufficient if there 

is one latrine for every 25 males or females, as the case may be up to the first 100 and one for 

every 50 thereafter. 

4. Privacy in latrines:  Every latrine shall be under cover and so partitioned off as to secure 

privacy and shall have a proper door and fastenings. 

5. Notice to be displayed outside latrines and urinals: 

(1) Where workers of both sexes are employed, there shall be displayed outside each 

block of latrine and urinal a notice in the language understood by the majority of the 

workers for Men Only of For Women Only: as the case may be. 

(2) The notice shall also bear the figures of a man or of a woman, as the case may be. 

6. Urinals: There shall be at least one urinal for male/ female workers up to 50 employed at a 

time. Provided that where the number of male or female workmen, as the case may be, 

exceeds 500, it shall be sufficient if there is one urinal for every 50 males or females up to first 

500 and one for every 100 males or females or part thereof. 

7. Latrines and Urinals to be accessible: 

(1) The latrines and urinals shall be conveniently situated and accessible to workers at all 

times at the establishment. 

(2)(i) The latrines and urinals shall be adequately lighted and shall be maintained in a clean 

and sanitary condition at all times. 

(2)(ii) Latrines and urinals other than those connected with a flush sewage system shall 

comply with the requirements of the Public Health Authorities. 

8. Water for latrines and urinals: 

Water shall be provided by means of pipes of tanks or their wise, so also be conveniently 

accessible in or near the latrines and urinals. 

9. Bathing and washing places: 

(1) The contractor shall construct sufficient number of bathing places; every unit of 20 

persons being provided with a separate bathing place. 

(2) Washing places should also be provided for the purpose of washing clothes. Every unit 

of 30 persons shall have at least one washing place. 

(3) Such bathing and washing places should be suitably screened and separate places 

provided for male and female workers. 

(4) Such facilities shall be conveniently accessible and shall be kept in clean and hygienic 

condition. 
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10. Drainage: 

The contractor shall make sufficient arrangement for drainage away the sewerage water as 

well as water from the bathing and washing places and shall dispose of this waste water in 

such a way as not to cause nuisance. The contractor should obtain a permission from the 

Gujarat Water Pollution Control Board; Gandhinagar of Water is so be drained in rive or near 

the well. The contractor would put malarial oil once in a week in stagnant water round about 

the residence. 

11. Medical Facilities: 

The contractor shall engage a medical officer with a travelling dispensary for a camp having 

500 or more persons if there is no Government or other private dispensary situated within 6 

km from the camp. 

12. Conservancy and cleanliness: 

The contractor shall provide the necessary staff for effecting the satisfactory conservancy and 

cleanliness of the camp to the satisfaction of the Engineer-in-charge. At least one sweeper per 

200 persons should be engaged. Conservancy staff should dump refuge in compost pit, away 

from the labour camp. 

13. Health Provisions: 

The District Health Officer of the District or the Deputy Director of Health services shall be 

consulted before opening a labour camp and his instructions on matters such as water supply, 

sanitary convenience, the camp-site accommodation and food supply shall be followed by the 

contractor. 

14. Precaution against epidemic: 

(a) The authorities in charge of the colonies should get the labourers inoculated against 

cholera and plague and vaccinated against smallpox at the time or recruitment, if they 

are not inoculated or vaccinated within 6 months or 3 years respectively prior to the 

date of recruitment. 

(b) When, in any labour camp there is an epidemic disease or is threatened with such an 

outbreak, the authorized in charge of the labour camps should ensure that all the 

inmates of the labour colonies are inoculated or vaccinated as the case may be 

depending on the diseases, within 72 hours after the outbreak. 

(c) The authorities in charge of the labour colony should arrange to communicate by wire 

regarding the outbreak of the epidemic disease on the very day of the outbreak, to 

the Mamlatdar of the Taluka, the District Health officer or to the Deputy Director of 

the above officers in the prescribed from regarding the progress of the epidemic 

disease. 
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(d) When the authorities in charge of the labour colony suspect or have reason to believe 

that any inmate of the labour colony is suffering from the infectious or contagious 

disease, they shall forthwith arrange for the segregation of such persons to isolated 

huts to be specifically provided for the purpose and also for their treatment. 

(e) As regional malaria epidemic outbreaks are likely to occur in such project areas, the 

authorities in charge of the labour colonies should report promptly the occurrence of 

unusual incidence of cases of malaria and also inform the District Health Officers of 

the District Deputy Director of Public Healthy (Malaria) and the Director of Public 

Health and also arrange to institute all necessary ant malarial measures as may be 

advised by the officials of the Public Health Department. 

(f) The authorities in charge of the colonies should also arrange to carry out any other 

measures that may be recommended by the officials of the Public Health Department 

necessary to prevent or control the spread of disease. 

15. Rest Rooms 

(1) In every place where in contract labour is required to halt at night in connection with 

the contract works and in which employment of contract labour is likely to continue 

for three months or more, the contractor shall provide and maintain rest rooms or 

other suitable alternative accommodation within fifteen days of the employment of 

contract labour. 

(2) If the amenity referred to in sub rule is not provided by the contractor within the 

period prescribed the employer shall provide the same within a period of fifteen days 

of the expiry of the period laid down in the sub-rule (1). 

(3) Separate rooms shall be provided for women employees. 

(4) Effective and suitable provision shall be made in every room for securing and 

maintaining adequate ventilation for the circulation of fresh air and there shall also 

be provided and maintained sufficient and suitable natural or artificial lighting. 

(5) The rest room or other suitable alternative accommodation shall be of such 

dimensions as to provide at least a floor area or 1 sq. mt. for each person making use 

of rest rooms.  

(6) The rest rooms or other suitable alternative accommodation shall be so constructed 

as to afford adequate protection against heat, wind, rain and shall have smooth, hard 

and impervious surface. 

(7) The rest rooms of other suitable alternative accommodation shall be a convenient 

distance from the establishment and shall have adequate supply of whole some 

drinking water. 

16. Canteen Facilities: 
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(1) In every establishment of contract work and wherein work regarding the employment 

of contract labour is likely to continue for six months and wherein contract labour 

numbering one hundred or more are ordinarily employed, the adequate canteen 

facilities shall be provided by the contractor for the use of such contract labour within 

sixty days of the commencement of the employment of contract labour. 

(2) If the contractor fails to provide the canteen facilities within the time laid down the 

same shall be provided by the principal employer within sixty days of the time allowed 

to the contractor. 

(3) The Canteen shall be maintained by the contractor or principal employees as the case 

may be in an efficient manner. 

17. Accommodation in canteen: 

(1) The canteen shall consist of at least dining hall, kitchen, storeroom, pantry and 

washing place separately for workers and for utensils. 

(2)(i) The canteen shall be sufficient lighted at all times where any person has access to it. 

(ii) The floor shall be made of smooth and impervious materials and inside walls shall be 

lime-washed or colour-washed at least once in each year, provided that the inside 

walls of the kitchen shall be lime-washed every four months/ 

(3)(i) The premises of the canteen shall be maintained on clean and sanitary condition. 

(ii) Waste water shall be carried away in suitable covered drains and shall not be allowed 

to accumulate so as cause nuisance. 

(iii) Suitable arrangements shall be made for the collection and disposal of garbage. 

18. Accommodation in dining hall: 

(1) The dining hall shall accommodate at a time, at least 30% of the contract labour 

working at a time. 

(2) The floor area of the dining hall excluding the area occupied per dinner to be 

accommodated shall as prescribed in sub-rule (1). 

(3) (i) A portion of the dining hall and service counter shall be partitioned and reserved 

for women workers, in proportion to their numbers (ii) Washing places for women 

shall be separate and screened to secure privacy. 

(4) Sufficient table, stools, chairs or benches shall be available of the number of dinners to be 

accommodated as prescribed in sub-rule-1. 

19. Equipment in canteen: 

(1)(i) There shall be provided and maintained sufficient utensils, crockery, cutlery, furniture 

and any other equipment necessary for the efficient running of the canteen. 
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(ii) The furniture utensils and other equipment shall be maintained in a clean and hygienic 

conditions.   

(2)(i) Suitable clean clothes for the employees serving in the canteen shall also be provided 

and maintained. 

(ii) A service counter, if provided, shall have a top of smooth and impervious materials. 

(i) Suitable facilities including an adequate supply of hot water shall be provided for the 

cleaning of utensils and equipment. 

20. Food stuff to be served:  

The food stuff and other items to be served in the canteen shall be in conformity with the 

normal food habits of the contract labour. 

21. Prices to be displayed: 

The charges of food stuffs, beverages and any other item served in the canteen shall be based 

on 'no profit, no loss' and shall be conspicuously displayed in the canteen. 

22. Canteen to be run on 'No profit no loss' basis: 

In deriving the prices of food stuffs and other articles served in the canteen, the following 

items shall not be taken into consideration as expenditure namely. 

(a) The rent for the land and building. 

(b) The depreciation and maintenance charges for the building and equipment provided 

for in the canteen. 

(c) The cost of purchase, repairs, and replacement of equipment including furniture, 

crockery, cutlery and utensils. 

(d) The water charges and other charges incurred for lighting and ventilation. 

(e) The interest on the amount spent on the provisions and maintenance of furniture and 

equipment provided for in the canteen. 

The local officers should check up whether, facilities as offered and which are admissible 

under the existing rules and orders are made available to the workers and enforce upon the 

contractors the necessary of adhering the instructions for promotion of welfare of the workers 

according to the terms of the contract. 

 23. Books of accounts and registers of the canteen: 

The books of accounts and registers and other documents used in connection with the running 

of the canteen shall be produced on demand to an inspector. 

24. Audit of the Account of the Canteen: 

The accounts pertaining to the canteen shall be audited once every 12 months by registered 

accountants and auditors; provided that the Labour Commissioner may approve of any other 
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person to audit the accounts, if he is satisfied that it is not feasible to appoint a registered 

accountant and auditor in view of the sire or the location of the canteen. 

(CLAUSE -57) Gum boots, hand gloves, masks etc., to labourers 

Contractor shall have to arrange for the supply of gumboot, Hand gloves, and mask etc. invariably the 

labourers / workers engaged by the contractor on asphalt work. 

(CLAUSE -58) No distinction between harijans and other workers 

The contractor shall not show any distinction between Harijan and other class of labourers/ workers 

employed in carry out the Government work. 

(CLAUSE-59) Price Variation Clause:  

a) PRICE VARIATION FOR H.R. COIL (M.S. PIPES) BROUGHT BY CONTRACTOR: 
 

The price variation shall be based on the latest Monthly wholesale price index declared by office of 

Economic Advisor to GOI, Ministry of Commerce & Industries. Price Index is available on web site: 

http://eaindustry.nic.in The amounts payable/recoverable to/from the contractors for the work done 

involving use of HR Coil when these materials are not supplied by the Government as per Schedule-A, 

price shall be adjusted for increase or decrease in the rates of these materials as under: 

 

The star rates for H.R. Coil to be brought by the Contractor shall be considered Ex-supply Depot/ 

Godown as under: 

SL. NO. 

ITEM 

STAR RATE (B) 

(Excluding GST as per SOR 

2022-23) # 

1 HR Coil (HRC) Above 3.15 to 10 mm thick Rs. 58500.00/ - per MT # 

2 HR Coil (HRC) Above 10 mm thick Rs. 59000.00/ - per MT # 

 
(Note: # - to be changed in accordance with specified star rate in the Prevailing SOR while approving 

DTPs) 

 

The fluctuations in rates of HR Coil shall be adjusted in the bills payable to the contractor as under: 
 

 

A= B * {(C1/C0) – 1} * D 
 

Where: 

A  =  Difference of Amount payable or recoverable 

http://eaindustry.nic.in/
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B  =  Star rate of HR Coil (HRC), as mentioned in above table. If in future GWSSB publishes SOR 

with GST then also for the purpose of B, Star rate will be taken after stripping GST 

component from the star rate as taken in such SOR. 

C1  =  The (quarterly) average corresponding index for HR Coil (HRC) for the, quarter under 

consideration i.e., as on date which is offered for pipe inspection. (Wholesale Price Index 

(WPI) for HR Coil (HRC) as issued by 

Economic Advisor, Ministry of Commerce and Industries) 

Co  =  Wholesale Price index of HR Coil (HRC) as on last date of online bid submission (i.e. last date 

of online submission as per the n-procure website log), as published by office of Economic 

Advisor to GOI, Ministry of Commerce ft. Industries on http://eaindustry.nic.in. 

D  =  Qty. in MT of Mild Steel Pipes (weight of Bare pipes only) actually Supplied on site during 

the month supported with documents. 

* = Means multiplication 

 

(Note: # to be changed in accordance to Prevailing SOR while approving DTPs) 

 

The following wholesale price index shall be referred for value of C1 in the above referred formula: 

The quarter referred to in all the above formula shall mean the quarter of the calendar year January 

to March, April to June, July to September and October to December. Even if the tenders are opened 

in the middle of a quarter, the average index for the calendar quarter will be considered. The same 

principle would apply for identifying the quarter when the work is  

 

Condition for variation in prices of HR Coil (HRC) only: 

1. No ceiling for escalation for difference in the cost of Hot Rolled Coil (HRC) will be applicable. 

2. This clause shall be operative from the date of Signing of Agreement and up to the expiry of original 

time limit of Tender and extended time limit if liquidated damage is not imposed. 

3. This formula shall be used only for MS Pipeline for calculating Price Variation. 

4. Price Variation (payable/Recoverable) on Extra and Excess Items shall be allowed up to increase of 

10% (due to Excess Extra) of overall total length of respective type of pipelines (PVC or DI or MS or 

HOPE) mentioned in BOQ of the tender. 

5. If the time limit is extended without penalty, then in such case price variation (positive/negative) 

on the pipes shall be applicable restricted to the Bill of Quantities mentioned in tenders plus Excess 

and Extra subject to Clause 4 above. For that part of the extended time for completion, wherein 

delay is attributable to contractor for the quantities procured during such time period, no positive 

price variation (Extra payable to contractor) shall be admissible 
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    But negative price variation (Recovery against quoted price) shall be admissible. For this purpose, 

days on which penalty is imposed shall be counted backwards from the actual date of completion. 

6. Price Variation shall be calculated by concern Division office and shall be verified by paying Authority 

prior to making payment. 

7. The final amount of variation payable I recoverable shall be calculated only on basis of final 

publication of WPI on Website: http://eaindustry.nic.in 

8. In case of any discrepancy/dispute regarding application of price variation clause, decision of 

Concerned Chief Engineer shall be final and binding to the contractor 

 

b) PRICE VARIATION FOR DUCTILE IRON PIPES: 
 

The price variation shall be based on the latest Monthly wholesale price index declared by office 

of Economic Advisor to GOI, Ministry of Commerce & Industries. Price Index is available on 

website: http://eaindustry. nic.in 

The Wholesale price index of Pig Iron as on last date of online bid submission (i.e. last date of 

online submission as per the n-procure website log) which shall be considered as "Base Index" 

for this tender. 

Price variation in the rates of DI pipe shall be calculated on account of variation in monthly 

wholesale price index (WPI) of Pig Iron with base index. In event of any variation, prices will be 

calculated as per formula given below: 

P = R1 +0.65 [ {( I1-I0)/ I0} X R0] 

Where: 

P = Effective New Price Considering Variation in Rs. / Mtr. 
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R0 

 

 

 

 

R0 

= Value of Ro for D.I.,K-7 pipe as mentioned in GWSSB SOR- 2022-2023# are as 

below: 

Sl. 
No. 

Size 
 (In mm) 

Rupees/ Mtr. (SOR-2022-23) # 

1.  100 1003.00 

2.  150 1477.00 

Value of Ro for DI K-9 pipe as mentioned in GWSSB SOR- 2022- 2023# are as 

below: 

Sl. 
No. 

Size 
 (In mm) 

Rupees/ Mtr. (SOR-2022-23) # 

1 500 7909.00 

2 600 10309.00 

3 700 13329.00 
 

I1 = Current Monthly Wholesale Price Index of Pig Iron as per price variation effect 

on the date of Inspection of pipe Offered 

I0 = Monthly Wholesale Price Index of PIG Iron given as Base Index as on last date of 

online bid submission (i.e. last date of online submission as per the n-procure 

website log). as published by office of Economic Advisor, on website 

http://eaindustry.nic.in 

R1 = Approved rate of Consolidated Item of Contractor 

(Note: # to be changed in accordance to Prevailing SOR while approving DTPs) 

 

Condition for variation in prices of DUCTILE IRON PIPES: 
1. No ceiling for escalation for difference in the cost of DI Pipe will be applicable. 
2. This clause shall be operative from the date of Signing of Agreement and up to the expiry of original 

time limit of Tender. 
3. The contractor shall have to give undertaking at the time of claiming their bills for price variation as 

under: 
"We hereby certify that the Pig Iron of the DI Pipes for which the bill preferred is not purchased 
through any Government or Semi Government undertaking at the concession rate". 

4. Price Variation (payable/Recoverable) on Extra and Excess Items shall be allowed up to increase of 
10% (due to Excess Extra) of overall total length of respective type of pipelines (PVC or DI or MS or 
HOPE) mentioned in BOQ of the tender. 

5. If the time limit is extended without penalty, then in such case price variation (positive/negative) on 
the pipes shall be applicable restricted to the Bill of Quantities mentioned in tenders plus Excess 
and Extra Subject to Clause 4 above. For that part of the extended time for completion, wherein 
delay is attributable to contractor for the quantities procured during such time period, no positive 
price variation (Extra payable to contractor) shall be admissible but negative price variation 
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(Recovery against quoted price) shall be admissible. For this purpose, days on which penalty is 
imposed shall be counted backwards from the actual date of completion. 

6. Price Variation shall be calculated by concern Division office and shall be verified by paying Authority 
prior to making payment. 

7. This formula shall be used only for DI Pipeline for calculating Price Variation. 
8. This clause will be applied to the work irrespective of the cost of the work. 
9. The final amount of variation payable I recoverable shall be calculated only on basis of final 

publication of WPI on Website: http:/ /eaindustry.nic.in 
10. In case of any discrepancy/dispute regarding application of price variation clause, decision of 

Concerned Chief Engineer shall be final and binding to the contractor. 
 
Guidelines: 

 

a) The base index of pig iron as the value of Io shall be taken as on last date of online bid 

submission (i.e., last date of online submission as per the n-procure website log) 

b) The value of Ro shall be taken as per Prevailing GWSSB SOR which has been referred for 

preparing the estimated cost (in DTPs). 

c) The various sizes of DI pipe which has been referred for preparing the estimated cost (in 

DTPs) (as per their grade) shall be mentioned in the table of Ro. 

 

(CLAUSE -60) Fencing and lighting: 

(a) The contractor shall, unless otherwise specified, be responsible for the proper fencing, lighting 

grading and taking of the necessary safety measures for all works comprised in the contract 

and for the proper provision of temporary road, ay, foot-way, guards, fences, caution notice 

etc. as far as the same may be rendered necessary by reasons of the work for the 

accommodation of workmen, foot passengers or other traffic and of owners and occupiers of 

adjacent property and the public and shall remain responsible for any accidents that may 

occur on account of his failure to take proper & timely precautions. 

(b) All the arrangements made for fencing and lighting shall be maintained by the contractor 

through the currency of the contract till the physical taking over of the work by department. 

(CLAUSE -61) Liability of Accidents to Persons: 

Responsibilities and liabilities of the contractor under workmen's compensation act are give in clause-

37 in addition following shall also apply: (a) On the occurrence of an accident, which result in death of 

workmen employed by the contractor or which is so serious as is likely to result in death of any such 

workmen, the contractor, shall within 24 hours of happening of such accident(s) intimate, in writing 

to the Engineer-in-charge the fact of such accident(s). The contractor shall indemnify Government 

against all loss or damage sustained by the Government resulting directly or indirectly from his failure 

to give intimation in the manner aforesaid including the penalties or fines, if any, payable by the 

Government as a consequence of Government's failure to give notice  under the workmen's 

compensation act or otherwise to conform to the provisions of the said act in regard to such 
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accident(s) (b) in the case of an accident, in respect  of which compensation may become payable 

under workmen's compensation Act, whether by the contractor or by the Government as principal 

Employer, it shall be lawful for the Engineer-in-charge to retain out of money due and payable to the 

contractor, such sum or sum of money as may, in the opinion of the Engineer-in-charge, be sufficient 

to meet such a liability. The opinion of the Engineer-in-charge shall be final in regard to all matters 

arising under this clause. 

(CLAUSE -62) Access to site and work on site: 

The Engineer may, if he considers fit from the time, enter upon any land(s) which may be in possession 

of the contractor his contract for the purpose of executing any work not included in this contract and 

may execute such works not included in this contract by agents or by other contractors, at his opinion 

and the contractor shall, in accordance with the requirements of the Engineer-in-charge, afford all 

reasonable facilities for execution of the work including occupation of lands by structure or otherwise 

for any other contractor employed by the Government and his workmen or for the workmen of the 

Government who may be employed in the execution on or near the site of the work not included in 

the contract or of any contract in connection with or ancillary to the work and in default, the 

contractor shall be liable to the Government for any delay or expense incurred by reason of such 

default. Provided always that if damage arising, make a statement of the same of the Engineer-in-

charge who shall from time to time, assess the value in his judgment of such damage and the 

Government shall from time to time pay to the contractor the amount (if any) accepted as justified by 

the Engineer-in-charge. 

(CLAUSE -63) Reports Regarding Labour:   

The contractor shall submit the following reports to the Engineer-in-charge: 

(i) A daily report in the suitable format of the strength of labour, both skilled and unskilled 

employed by him on the work(s). The contractor shall increase or decrease the strength both 

skilled and unskilled. If directed by the Engineer-in-charge. The submission of such reports 

shall not, however, relieve the contractor of his responsibilities and duties regarding progress 

or any other obligation under the contract. 

(ii) A classified weekly return in the suitable form of the number of person employed on the works 

during the preceding week. 

(iii) A weekly return in the suitable form showing the health of the contractor's camp, the number 

of person’s ill of in capacities and the nature of their illness. 

(iv) A report of any accident, which may have occurred, to be sent within 24 hours of the 

occurrence. 

(v) Such other report as may be prescribed. 
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(CLAUSE -64) Treasure Trove:   

In the event of discovery by the contractor or his employees, during the progress of work of any gold, 

silver, oil or other minerals of any description and precious stones, treasures, coils, antiquates, relic, 

fossils or other articles or value of interest whether geological, archaeological or any other such 

treasure & other things shall be deemed to be the absolute property of the Government and the 

contractor shall duly preserve the same to the satisfaction of the Engineer-in-charge  from time to 

time, and relive the same to such persons as the Engineer-in-charge may appoint. 

 The contract shall take all reasonable precautions to prevent his workmen or any other person 

from removing or damaging any such articles or things, immediately after the discovery thereof the 

before removal acquaint the Engineer-in-charge with such discovery and carry out his orders for the 

disposal of the same. 

(CLAUSE -65) Indemnity: 

The contractor shall indemnify the Government against all actions, suits, claims and demands through 

or made against the department in respect of work of this contractor against any loss damage to 

Department in consequence of any action or suit being brought against the contractor for anything 

done or omitted to be done in execution of the work of this contract. 

(CLAUSE -66) Insurance of Labourers: 

The contractor shall be responsible to arrange for insurance of all labourers, skilled and unskilled 

workers, supervisors etc. employed by him as per labour regulation of the state. 

(CLAUSE -67) Setting out: 

The contractor shall be responsible for the true and proper setting out of the works and the 

correctness of positions, levels, dimensions and alignments of all parts of the work and for the 

provisions of all necessary instruments, appliance and labour in connection therewith. If, at any time, 

during the progress of the work, any errors, appear or arise in the position, levels, dimensions or 

alignments or any part of the work, the contractor, on being required to rectify such errors by the 

Engineer-in-charge shall at his own expense do so to the satisfaction or the Engineer-in-charge. If 

however, such error is based on incorrect data supplied in writing by the Engineer-in-charge, the 

expenses of rectifying the sane shall be borne by the Department. The checking of and setting out of 

any line or level by the Engineer-in-charge or his representative shall not in any way, relive the 

contractor of his responsibilities for the correctness of the error. The contractor shall carefully protect 

and observe all bench-marks, site-nails, page and other things used in setting out of the work(s). 

(CLAUSE -68) Cement Register: 

A register in the prescribed form showing day-to-day receipt, consumption and balance of cement on 

site of work will be maintained by the Department, which shall invariably be signed daily by the 

contractor or his authorized representative in token of its correctness. 

(CLAUSE -69) Materials and Works Test Register: 
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A register in the prescribed form showing day to day receipt, consumption and balance of cement on 

site of work by the Department, which shall invariably be signed by the Contractor of his authorized 

representative in taken of its correctness. 

(CLAUSE -70) Progress Schedule: 

(a) The contractor shall furnish within one month (unless extended by the Engineer-in-charge) of 

the order to start the work, the progress schedule in quadruplicate indicating the date of 

starting, the monthly expected to be achieved and the anticipated completion date of each 

major item of work to be done by him, also indicating dates of procurement and setting up 

the materials, plants and machinery. the schedule should include a statement of proposed 

general and detailed arrangements for carrying out works, and of item, order and manner in 

which it is proposed general and detailed arrangements for carrying out works, and of item, 

order and manner in which it is proposed general and derailed arrangements for carrying out 

works, and of item, order and manner in which it is proposed that these shall be executed. 

The schedule should be framed keeping requirement of the clause-2 of tender form in view 

and be such as in practice to the achievement towards completion of the work in the time 

limit and of the particular items on the dates specified in the contract and shall have to 

approval of the Engineer-in-charge. Further, the dates for the progress, as in this schedule 

shall be adhered to. 

(a) In case it is found necessary, at any stage to alter the schedule the contractor shall submit in 

good, time a revise schedule incorporating necessary modification proposed and get the same 

approved from the Engineer-in-charge. No revised schedule shall be operative without such 

acceptance in writing. The Engineer-in-charge is further empowered to ask for more derailed 

schedule or schedules, any week by week for any item or items and the contractor shall supply 

the same as and when asked for. 

(b) The Engineer-in-charge shall have at all times the right without in any way vitiating this 

contract forming grounds for any claim, to alter the order of the work of any part thereof and 

the contractor shall after receiving such direction, proceed in the order directed. The 

contractor shall also revise the progress, schedules accordingly and submit four copies of the 

revised schedule to the Engineer-in-charge within seven days of the said Engineer's direction 

to alter the order of works. 

(c) The contractor shall furnish sufficient plant, equipment and labour and shall work such hours 

and shifts as may be necessary to maintain the progress of the work as per approved progress-

schedule. The working and shift hours shall comply with all the Government regulations in 

force and shall be such, as may be approved by the Engineer-in-charge and the same not be 

varied without the prior approval of Engineer-in-charge. 

(d) The contractor shall from time to time, as may be required by the Engineer-in-charge, furnish 

the Engineer-in-charge with a statement in writing of the arrangements he proposes to adopt 
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for the execution of this contract and the Engineer-in-charge may, if he considers necessary 

at any time advice alternation in the same, which the contractor shall adopt on notice thereof. 

(e) The progress schedule(s) shall be in the form of progress chart, forms, statements, and/ or 

reports as may be approved by the Engineer-in-charge. 

The contractor shall submit four copies showing the progress of the work in the form of a 

chart etc., at periodically intervals as may be specified by Engineer-in-charge. 

(f) The Approval of the progress schedules by the Engineer-in-charge shall not relieve the 

contractor of schedule require by the Engineer-in-charge shall not entitle the contractor to 

any extra payment. 

 

(CLAUSE -71) Secured Advance                 Deleted 

(CLAUSE -72)  Advance Payment   :   Deleted 

(CLAUSE -73)  Advance against Machineries  : Deleted 

(CLAUSE -74)  Mobilization Advance:                                               Deleted 

              (CLAUSE -75) License for contract labour 

Before, starting the work, the contractor will have to obtain the license from the District Assistant 

Labour Commissioner under the Contract Labour (Regulation and Abolition) Act, 1970 and contract 

Labour (regulation and Abolition) Gujarat Rules 1972 after paying necessary fees and deposit on the 

basis of the number of labourers to be employed on the work and will have to supply two true copies 

of the said licence to the Deputy Executive Engineer before the work is started. 

(CLAUSE -76): Recovery of Testing Charges and handing over empty cement bags 

All testing charges such as steel, cement, cubes, destructive tests of pipe weld joints etc. shall be paid 

by the contractor. All inspection charges payable to the third-party inspection agency shall be paid by 

GWSSB.  

(Clause: 77): Recover of Sales Tax 

At present there is no practice for deduction of sales tax at source from the running bill, however at 

the time of payment if it is deductable from the bills according to Gujarat Sale tax Rules 1979, Clause 

57 GH, it will be deducted from the bill. 

(Clause: 78): Building and other construction works welfare cess (Labour cess)  

As per Building and other construction works welfare cess act and the provision under Rule No.5 of 

the rules of 1998 of Gujarat State, the 1% cess shall be recovered from the running account bill of the 

contractor. 
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SPECIAL CLAUSE 

(A)  ROYALTIES 

The Contractor   shall   be   liable to pay the royally of the quarried materials /minerals used   

in   the construction of works at the rates specified in the Narmada Water Resources, Water 

Supply & Kalpsar Dept.  Resolution No. GEN-2010-595-(6) – M.I cell (k-1) Dtd.29/4/11 

(Gujarati version, copy enclosed) and shall be recovered from the running bills of the work 

from time to time to time and remaining amount if any shall be recovered   from the final 

bill before releasing the security deposit of the work. 

The contractor shall furnish the statement showing the quantity of quarried materials / 

minerals from whom purchased (with full address of the seller) and copies of the bills for   

purchase to the Executive Engineer of the in-charge of the work. The contractor shall also 

furnish such additional information as regards royalty payments to the competent authority.  

(B) GENERAL DESIGN OBLIGATIONS:  

The contractor   shall be deemed to have scrutinized, the employer’s   requirements 

(including design criteria and calculations, if any). The contractor shall be responsible for the 

design of the works and for the accuracy of such employer’s requirements (including design 

criteria and calculation). The employer shall not be responsible for any error, inaccuracy or 

omission of any kind in the employer’s requirements as originally included in the contract 

and shall not he deemed to have given any representation of accuracy or completeness of 

the any data or information.  Any data or information received by the contractor, from the 

employer   or otherwise, shall not relieve   the contractor   from   his responsibility for the 

design and execution of the works. 

Technical Standards and Regulations: The design, the contractor’s documents, the execution 

and the completed works shall comply with the Country’s technical standards wherever 

available or with international standards, building construction and environmental Laws, 

Laws applicable to the product being produced from the works and other standards specified 

in the employer’s requirements applicable to the works or defined by the applicable Laws. 

(C) Additional security to be withheld for unbalance rates:  

Payments for the items where contractor has quoted rate higher than 10% over estimated 

rates in the item: 

If the contractor has quoted unbalanced rates for items i.e. more than 10 (ten) percent of 

the overall percentage of accepted tender. The payment of such items in the running bills 

will be made at estimated rate of that item plus or minus overall variation percentage of the 

accepted tender plus five percent of the estimated rate of that item, the balance amount as 

per accepted tender rate will be withheld from running bills and will be released as per R&B 

Department Circular no PARCH/102008/ (61) C dated 03-05-2013. No interest will be payable 
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for such withheld amount (R&B Department Circular no. PARCH/102008/ (61) dated 27-11-

2008). 

(D) Implementation of Gujarat State Purchase Policy - 2016:  

All the Equipment/Instrument/Pipes etc. should be manufactured in India, as per "MAKE IN 

INDIA" policy of Government of India and Gujarat state Purchase Policy-2016 Resolution No. 

SPO/102015/691093/ch dated 03-06-2016 (issued by Government of Gujarat, Industries and 

Mines department).  (Gujarati version, Copy enclosed as Annexure-6) 

(E) Implementation of Gujarat State Purchase Policy - 2016: 

All the Equipment/Instrument/Pipes etc. should be manufactured in India, as per "MAKE IN 

INDIA" policy of Government of India and Gujarat state Purchase Policy- 2016 Resolution No. 

SPO/102015/691093/ch dated 03-06-2016 (issued by Government of Gujarat, Industries and 

Mines department). (Gujarati version, Copy enclosed as Annexure-6) 

Note: In addition to the contract conditions as mentioned above, the following circulars/letters 

issued by Gujarat government are also to be followed: 

a. AB/C May 1.2/2010-11, File No. 25/3095/2011-3959, Dated: 16.06.2011 issued by GWSSB “Jal 

Seva Bhavan” Sctor-10-A, Gandhinagar, Gujarat. 

b. Gen. 2010-595 (6) MIL (K-1), Dated: 29.04.2011, issued by NWRWS &Kalpsar Division, Gujarat. 

c. No: Material: cell/L/C/General/34, Dated: 21.01.2010 issued by GWSSB “Jal Seva Bhavan” 

Sctor-10-A, Gandhinagar, Gujarat. 

d. Central Excise Notification No. 26/2009-CE dated 4-12-2009 and Notification No.12/2012 CE 

dated 17-03-2012 and its subsequent Amendment Notification issued from time to time. 

e. Annexure 1-Integrity pact to be signed by the contractor. 

f. Annexure 2-Insurance of work to be taken during execution of the contract if awarded. 

g. Annexure 3- GR of Finance Department of Government of Gujarat: GR. No.: FD/MSM/e-

file/4/2025/2712/D.M.O., Date: 01/04/2026 (Enclosed) mentioning the list of banks from 

which the SD/EMD shall be accepted. 

h. Annexure 4- R&B Department Circular no. PARCH/102008/ (61) dated 27-11-2008 and R&B 

Department Circular no. PARCH/102008/ (61) dated 03-05-2013. 

i. Annexure-5 - Circular no. vigilance cell/inspection note/188 dated 19/3/2012 of Member 

Secretary, GWSSB, Gandhinagar (copy of circular in Guajarati version is attached) 



Vol – 1B G.C.C                                                               WSS Based on Bhadbhut Barrage (RHS) For Bharuch Dist  
 
 

GWSSB  51 | P a g e  

j. Annexure 6- Gujarat state Purchase Policy-2016 Resolution No. SPO/102015/691093/ch 

dated 03-06-2016 

k. Annexure 7- R&B department circular no. PARCH/102020/329/C dated.01.06.2021
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Annexure-1 

Name of Project: Working Survey, Design & Construction of Intake Well with Approach Bridge, 

Providing, Supplying, Lowering, Laying and Jointing various dia. of DI-K9/MS Rising Main Pipelines, 

RCC Sump, Pump House, Staff Quarter, Compound Wall, Supplying and erecting Pumping Machinery 

Including all Electro-Mechanical-Instrumentation and SCADA Works at Various HWs to SHWs under 

Water Supply Scheme Based on Bhadbhut Barrage (RHS) for Industries (GIDC) and Rural Areas of 

Bharuch and Vadodara Districts with 10 Years of Comprehensive O&M of entire scope of work. Dist.: 

Bharuch. 

INTEGRITY PACT 

OUR COMITMENT 

We commit ourselves to trust, transparency and setting ethical standards in implementation of various 

works for ultimate long-term benefits for society.  We also reiterate our commitment to development 

to mutual respect and best practices for setting very high-quality standards in works and attitude. 

OUR CONDUCT 
We abide to accomplish our work with 

• Integrity and trust 

• Ethics and courtesy 

• Transparency and quality. 
 

GWSSB Commitment Party's Commitment 

• To maintain high ethical standards 

• To ensure transparency in transactions 

• To ensure to abide by the terms of agreement of contract 
and to consider the views of parties objectively. 

• To try to ensure timely payments for work done. 

• To ensure that no improper demand is made by 
employees or by anyone on their behalf. 

• To provide maximum possible help to all contractors/ 
vendors/suppliers and any other party working with us so 
that the contracted assignment is completed in time. 

 

Executive Engineer, 

P.H.Works Division  

Bharuch 

 

• Not to bring pressure/recommendation from 
outside to influence decision. 

• To abide by general discipline to be 
maintained in our dealings. 

• To be prompt and reasonable in fulfilling the 
terms of agreement of contract and legal 
obligations. 

• To ensure high standards are set for quality 
of work or supplies at lowest possible cost. 

• Not to use any pressure, threat, intimidation 
or inducement of any kind of any of the 
employees. 

• To be true and honest in furnishing 
specification and information and make all 
efforts for completing the contracted 
assignment well in time. 

Signature of Contractor 

Building ethical Partnership and working Together 
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Annexure-2 
Insurance 

The contractor shall without limiting his or the employer obligations and responsibilities insure: 

a) The works, together with materials and plants for incorporation therein, to the full replacement 
cost (Term “Cost” in this context shall include profit) 

b) The contractor equipment’s and other things brought onto the site by the contractor, for a sum 
sufficient to provide for their replacement at site. 

c) The insurance detailed above shall be in the joint names of the contractor and the employer at 
the contractor’s cost and shall cover the employer and the contractor against all loss or damage 
from whatsoever cause arising from the start of date of work to the completion of operation 
and maintenance period as per the scope of work.  

Any amount not insured or not recovered from the insurer shall be borne by the Employer or the 
contractor in accordance with their responsibilities under Clause-1. 

The contractor shall except if and so far as the contractor provides otherwise, indemnity the Employer 
against all losses and claims in respect of, 

a) Death or injury to any person, or 

b) Loss of or damage to any property (other than the works) which may arise out of in consequent 
of the operation and maintenance of the facility and the remedying of any defects therein, and 
against all claim’s proceedings, costs, charges, and expenses whatsoever in respect thereof or 
in relation thereto. 

The “Expectations” referred to are: 

a) The permanent use or occupation of land by the works, or any part thereof, 

b) The right of then Employer to execute the works, or any part thereof on, under in or through 
any land 

c) Damage to property which is the unavoidable result of the execution and completion of the 
works or remedying of any defects therein, in accordance with the contract and  

d) Death of or injury to persons or loss of or damage to the property  resulting from any act or 
neglect the Employer ,his agent, servant or other contractor not being employed by the 
Contractor or in respect of any claims proceedings, damages, cost, charges and expenses in 
respect thereof or in relation , where the injury or damages was contributed to by the 
contractor, his servant or agents, such part of said injury or damages as may be just and 
equitable having regards to the extent of responsibility of the Employer, his servants or agents 
or  other contractor for injury or damage 

The Employer shall indemnity the contractor against all claims, proceeding, damages, cost, charge 

and expenses. 

The contractor shall without limiting his or the employer’s obligations and responsibilities issue, 

joint name of the contractor and responsibilities, insure in the joint name of the contractor and the 

employer, against liabilities for death or injury to any person or loss of damages to any properties 

(Other than the facility) arising out of the operation and maintenance of the project other than the 

exceptions defined. 

The insurance policy should include a cross-liability clauses such that the insurance shall apply to 

the contractor and to the employer as separate insurer. 

The employer shall not liable for or in respect of any damages or compensation payable to any 

workman or other person in the employment of the contractor or any subcontractor, other than 

death or injury resulting from any act or default of the employer, his agent or servants. the 
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contractor shall indemnify and keep indemnified the employer against all such damages and 

compensations, other than those for which the employer is liable as aforesaid, and against all claims, 

proceeding, damages, costs, charges, and expenses what so ever in respect there of or in relation 

thereto. 

The contractor shall insure against such liability and shall continue such insurance during the hole 

of the tie that any persons are employed by him or the facility provided that in respect of any person, 

employed by any subcontractor, the contractors obligation to insure as aforesaid under this sub 

clauses shall be satisfied if the subcontractor shall have insured against the liability in respect of 

such person in such manner that the employer is indemnified under the policy, but the contractor 

shall require such sub-contractor to produce to the employer, when required such policy of 

insurance and receipt for the payment of the current premium. 

In the event that the contractor or the employer fails to comply with the condition imposed by the 

insurance policy affected pursuant to the contract, each will indemnify the other against all loses 

and claims arising from such failure according to the contract conditions. 

In view of circular no. vigilance cell/inspection note/188 dated 19/3/2012 of Member Secretary, 

GWSSB, Gandhinagar (copy of circular in Guajarati version is attached at Annexure-5) 

1. Agency shall have to take insurance policy and intimate to GWSSB along with the evidence 

within time limit. In case of noncompliance entire responsibility shall be rest with the agency 

and required amount shall be recovered from any due amount of the agency. 

2. GWSSB can recover penalty amount from the agency for not taking the insurance. Though the 

penalty amount is recovered, responsibilities of the agency for taking insurance shall be 

continued and will not be escaped from this responsibility. 


