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SUMMARY

Section 1: Notice Inviting Tender

Notice Inviting Tender (NIT)

Section 2: Eligibility and Qualification Requirements

This Section contains information regarding specific eligibility and qualification
requirementsapplicable for prospective bidders to be considered for further evaluation
of their bids.

Section 3: Instructions to Bidders (ITB) and Bid Data Sheet(BDS)

This Section consists of two parts: “Instructions to Bidders” and “Bid Data Sheet (BDS)".
“BidData Sheet” contains information specific to procurement that corresponds to
and/or supplements and/or modifies “Instructions to Bidders”. This Section provides
information to help prospective bidders prepare their bids. Information is also provided
on the bidding process

- Single Stage Two-Envelope Bidding Process with e-Procurement, submission,
opening, and evaluation of bids, selection of successful bidder and on the award of
contract.

Section 4: Bidding Forms - Technical Part of the Bid

This Section includes the forms for Technical Part of the bid that are to be completed by
the Bidders and submitted in accordance with the requirements of Section 3.

Section 5: Bidding Forms - Financial Part of the Bid

This Section includes the forms for Financial Part of the bid including Price Schedules
that are to be completed the Bidders and submitted in accordance with the
requirements of Section3.



Section 6: Employer’s Requirements

This Section specifies the Scope of Work, Specification, the Drawings, and
supplementary information that describe the Plant and Installation Services to be
procured.

Section 7: Conditions of Contract

This Section consists of two parts: General Conditions of Contract (GCC) and Special
Conditions of Contract (SCC). GCC includes general clauses to be applicable to the
Contract and the contents of SCC modify or supplement GCC.

Section 8: Contract Forms

This Section contains the Letter of Acceptance/ Notification of Award, forms which,
once completed, will form part of the Contract. The forms for Performance Security
andAdvance Payment Security, when required, shall only be completed by the
successful Bidder after contract award.

Form for Performance Bank Guarantee

Form of Bank Guarantee for Advance payment

Form of Completion Certificate

Miscellaneous Forms




Section - 1: Request for Bids Notice/Notice Inviting Tender

MADHYA GUJARAT VIJ COMPANY LIMITED
NATIONAL OPEN COMPETITIVE PROCUREMENT
Request for Bids (RFB)/ Notice Inviting Tender (NIT)
(Single Stage Two-Envelope Bidding Process with e-Procurement)

Contract title: “Site survey including underground utility verification using (GPR & EPL), Engineering,
Procurement, Supply, Loading, Transportation, Unloading, Insurance, Delivery at Site, Handling, Storage,
Installation, Testing, Commissioning Including Documentation of All Items/Material required to complete
works for Turnkey Based Contract For Conversion of Existing LT Line Network Including Consumer Service
Lines Into Under Ground Cable Network using FSP/MSP & Ring Main System at Gorwa Sub Divion of
Vishwamitri West Division of Baroda City Circle Under MGVCL with GIS Mapping / Geo Urja Mapping
(Developed by GUVNL) and Asset Tagging under under Gujarat Wire Free City Mission."

NIT/RFB No: MGVCL/TECH/LT UG/BCC/GORWA/26-27
Issued on: 21.06.2026 (20:00 hrs)

1. MADHYA GUJARAT VIJ COMPANY LIMITED (MGVCL) (hereinafter also referred to as the Employer or
the Utility) invites online Bids for

“Site survey including underground utility verification using (GPR & EPL), Engineering, Procurement,
Supply, Loading, Transportation, Unloading, Insurance, Delivery at Site, Handling, Storage,
Installation, Testing, Commissioning Including Documentation of All ltems/Material required to
complete works for Turnkey Based Contract For Conversion of Existing LT Line Network Including
Consumer Service Lines Into Under Ground Cable Network using FSP/MSP & Ring Main System at
Gorwa Sub Divion of Vishwamitri West Division of Baroda City Circle Under MGVCL with GIS
Mapping / Geo Urja Mapping (Developed by GUVNL) and Asset Tagging under under Gujarat Wire
Free City Mission."

Bidders are advised to note the clauses on eligibilityand qualification requirements in Section 2, to
be eligible and qualify for being considered for the award of the contract.

2. Bidding will be conducted through national open competitive e-procurement.

3. TheRFBdocument (hereinafter also referred to as bidding document) is available online, free of cost,for
downloading on www.mgvcl.com from) to the last date of submission as per the table below. The bidder
would be responsible for ensuring that any addenda/ corrigendum/ amendment etc. available on the
website/ portal is also downloaded and incorporated.

4. The bidding shall be conducted under Single Stage Two-Envelope Bidding process with e- Procurement
as specified in Section 3.

1. Under the Single Stage Two-Envelope Bidding process, the Bidder shall not quote, disclose, or
submit its price in the Technical Part (First Envelope) of its bid or in any other manner,
whatsoever, except as part of the Financial Part (Second Envelope) of itsbid. In case of any non-
compliance in this regard, the bids shall be out-rightly / summarily rejected.

2. An incomplete and/or ambiguous and/or conditional bid and/or bid submitted late is liable to
be ignored/ summarily rejected.



Bid must be submitted online through the e-Procurement/ e-Tendering process specified in
Section 3. Any bid or modifications to bid received outside the e-Procurement system will not
be considered, unless otherwise specified in Section 3. The Utility shall not be held liable for
any delays due to e-Procurement/ e-Tendering system failure beyond its control. Even though
the system will attempt to notify the bidders of any bid updates, The Utility shall not be liable
for any information not received by the bidder. It is the bidders’ responsibility to verify the
website for the latest information related to this RFB.

Salient details pertaining to this RFB Notice including submission and opening of bid, bid
security, cost of documents/ tender fee, if any, for downloading the bidding document, address
for communication, etc., are given in the TABLE below.

If the Utility office happens to be closed on the specified date of opening of the bids, the bids
will be opened on the next working day at the same time and venue or as may be notified by
the Utility.

Other details can be seen in the RFB document.

TABLE

RFB Notice/NIT No.

MGVCL/TECH/LT UG/BCC/GORWA/26-27

Contract Title for the Procurement

“Site survey including underground utility verification using (GPR & EPL),
Engineering, Procurement, Supply, Loading, Transportation, Unloading,
Insurance, Delivery at Site, Handling, Storage, Installation, Testing,
Commissioning Including Documentation of All ltems/Material required to
complete works for Turnkey Based Contract For Conversion of Existing LT
Line Network Including Consumer Service Lines Into Under Ground Cable
Network using FSP/MSP & Ring Main System at Gorwa Sub Divion of
Vishwamitri West Division of Baroda City Circle Under MGVCL with GIS
Mapping / Geo Urja Mapping (Developed by GUVNL) and Asset Tagging
under under Gujarat Wire Free City Mission."

Brief description of Scope of Works

“Site survey including underground utility verification using (GPR & EPL),
Engineering, Procurement, Supply, Loading, Transportation, Unloading,
Insurance, Delivery at Site, Handling, Storage, Installation, Testing,
Commissioning Including Documentation of All ltems/Material required to
complete works for Turnkey Based Contract For Conversion of Existing LT
Line Network Including Consumer Service Lines Into Under Ground Cable
Network using FSP/MSP & Ring Main System at Gorwa Sub Divion of
Vishwamitri West Division of Baroda City Circle Under MGVCL with GIS
Mapping / Geo Urja Mapping (Developed by GUVNL) and Asset Tagging
under under Gujarat Wire Free City Mission."

Mode of Procurement/Bidding

Singe Stage Two-Envelope Bidding Process with e-Procurement/

Date of Release of RFB Notice/ NIT

e-Tendering

Date & Time of Pre-Bid Meeting

01.07.2026 (12:00 Hrs)

Last date of Bid Submission (Online)

15.07.2026 (16:00 Hrs)

Date of physical submission of Bid
cover (By Post only)

18.07.2026 (18:00 Hrs)

Date of Opening of Technical Part
(First Envelope) of the bid

20.07.2026 (11:00 Hrs)

Opening of Financial Part (Second
Envelope) of the Bid

21.07.2026 (11:00 Hrs)

Location of Submission/ Opening of

CHIEF ENGINEER (T&0), MADHYA GUJARAT VIJ COMPANY LTD.,




Bids, as applicable CORPORATE OFFICE, 2nd FLOOR, SARDAR PATEL VIDYUT BHAVAN, RACE
COURSE, VADODARA - 390 007

Type of Procurement Plant (Design, Supply and Installation)

Tender Fee Rs.10,000/- + GST (18%) = Rs.11,800/-

All bids must be accompanied by a bid security of Rs. 3.735 Crore

(2% of tender value)

Performance Security 3% of Contract Price

Bid Validity period 180 days from date of Opening of Technical Part of the Bid.

The Time for Completion of the Works is: 09 Months from the Effective
Date of the Contract or as per amendment given by GOI.

CHIEF ENGINEER (T&0O), MADHYA GUJARAT VIJ COMPANY LTD.,
Address for Correspondence CORPORATE OFFICE, 2nd FLOOR, SARDAR PATEL

VIDYUT BHAVAN, RACE COURSE, VADODARA - 390 007.

EMD/ Bid Security

Time for Completion

AS PER THE NOTICE OF THE INVITATION OF TENDER (NEWS PAPER ADVERTISEMENT), THE TENDER IS INVITED BY E-
TENDERING (ON-LINE) MODE, FOR WHICH FOLLOWING CONDITIONS ARE MANDATORY AND ANY DEVIATION WILL
BE FOUND IN THAT CASE, THE TENDERS / OFFER WILL BE OUTRIGHTLY REJECTED AND NO ANY FURTHER
COMMUNICATIONIN THE MATTER WILL BE ENTERTAINED.

1. The RFB document (hereinafter also referred to as bidding document) is available online, free of cost, for
downloading on https:// tender.nprocure.com and www.mgvcl.com The bidder would be responsible for
ensuring that any addenda/ corrigendum/ amendment etc. available on the website/ portal is also
downloaded and incorporated.

2. The bidding shall be conducted_under Single Stage Two-Envelope Bidding process with e-Procurement
as specified in Section 3.

3. Under the Single Stage Two-Envelope Bidding process, the Bidder shall not quote, disclose or submit its
price in the Technical Part (First Envelope) of its bid or in any other manner, whatsoever, except as part
of the Financial Part (Second Envelope) of its bid. In case of any non-compliance in this regard, the bids
shall be out-rightly / summarily rejected.

4. An incomplete and/or ambiguous and/or conditional bid and/or bid submitted late is liable to be
ignored/ summarily rejected.

5. Bid must be submitted online through the e-Procurement/ e-Tendering process specified in Section 3.
Any Bid or modifications to bid received outside the e- Procurement system will not be considered,
unless otherwise specified in Section 3. MGVCL shall not be held liable for any delays due to e-
Procurement/ e- Tendering system failure beyond its control. Even though the system will attempt to
notify the bidders of any bid updates, MGVCL shall not be liable for any information not received by the
bidder. It is the bidders" responsibility to verify the website for the latest information related to this RFB.

6. Salient details pertaining to this RFB Notice including submission and opening of bid, bid security, cost of
documents/tender fee if any, for downloading the bidding documents, address for communication, etc.,
are as per table page no.1

7. If MGVCL office happens to be closed on the specified date of opening of the Bid, the bids will be opened
on the next working day at the same time and venue or as may be notified by MGVCL.

8. Other details can be seen in the RFB document.
(1) Anytechnical questions & clarification may be required pertain to CE(T&0), MADHYA GUJARAT VI) COMPANY

LTD., 2" FLOOR, CORPORATE OFFICE, SARDAR PATEL VIDYUT BHAVAN, RACE COURSE, VADODARA - 390
007.

(2) Any information and clarifications that may be required pertaining to this enquiry should be referred to the



CHIEF ENGINEER (T&0) MADHYA GUJARAT VIJ COMPANY LTD., 2" FLOOR, CORPORATE OFFICE, SARDAR
PATEL VIDYUT BHAVAN, RACE COURSE , VADODARA -390 007.

MGVCL reserves the right to reject any OR all tenders without assigning any reasons thereof.
Tender Documents in (PDF Format) which consists of:
e Standard Bid Documents (Section-1 Request for Bids notice/Notice Inviting tender, Section- 2
Eligibility and Qualification requirements, Section-3 Instructions to Bidders (ITB) and Bid data sheet
(BDS), Section-4 Bidding forms-Technical part of the Bid, Section-5 Bidding forms — Financial part of
the Bid, Section-6 Employers requirements, Section-7 Conditions of contract, Section-8 Contract
forms)
e Schedule “A” (Important condition and Request for Bid /Notice Inviting Tender) as per page no. 4

NOTE:

In case bidder needs any clarification or if training required for participating in onlinetender,
they can contact the following office:

(n) Procure Cell

(n) Code solutions-A division of GNFC Ltd.,

403, GNFC Info tower, S.G. Road, Bodakdev

Ahmedabad — 380054 (Gujarat)

Toll Free: 1-800-233-1010 (Ext. 501, 512,516, 517, 525)
Phone No. 079-26857315 /3167 317

Fax: 079-26857321 / 40007533

Email: nproucre@gnvfc.net.

Other Terms & Conditions as per detailed tender document

Schedule “A”
(Important condition and Request for Bid/Notice Inviting Tender)

5 SUPPLY
No Particulars of Item Unit Quantity
1 | LT XLPE Cable Supply
A | 1C X 400 Sgmm LT Cable (TC TO FSP) Meter | 26900
B | 1C X 300 Sgmm LT Cable (TC TO FSP) Meter 0
C | 3.5CX 400 mm2 Aluminium Meter 2000
D | 3.5CX 300 mm2 Aluminium Meter 2000
E |3.5CX 240 mm2 Aluminium Meter | 178488
F 3.5 CX 185 mm2 Aluminium Meter 8000
G |3.5CX150 mm2 Aluminium Meter | 178488
H | 3.5CX120 mm2 Aluminium Meter 560
I 3.5 CX 95 mm2 Aluminium Meter 630
J 3.5CX 70 mm2 Aluminium Meter 1200
K |3.5CX50 mm2 Aluminium Meter 2340
L |4 CX25mm2 Aluminium Meter 8400
M | 4CX 16 mm2 Aluminium Meter | 780020




N | 4CX10 mm2 Aluminium Meter

O | 4CX6 mm2Aluminium Meter

P 2 Core, 4 Sg.mm Meter

2 | LT Cable Termination:

A | 1CX 400 Sgmm LT Cable (TC TO FSP) Nos 2690
B | 1C X300 Sgmm LT Cable (TC TO FSP) Nos 0
C | 3.5CX 400 mm2 Aluminium (FSP TO MSP) Nos 150
D | 3.5CX 300 mm2 Aluminium (FSP TO MSP) Nos 150
E | 3.5CX 240 mm2 Aluminium (FSP TO MSP) Nos 3155
F | 3.5CX 185 mm2 Aluminium (FSP TO MSP) Nos 300
G |[3.5CX150 mm2 Aluminium Nos 7465
H |3.5CX120 mm2 Aluminium Nos 20
I 3.5 CX 95 mm2 Aluminium Nos 20
J 3.5CX 70 mm2 Aluminium Nos 54
K |3.5CX50mm2 Aluminium Nos 81
L | 4CX25mm2 Aluminium Nos 296
M | 4CX16 mm2 Aluminium Nos 29281
N | 4CX10 mm2 Aluminium Nos 0
O | 4CX6 mm2Aluminium Nos 0
P 2 Core, 4 Sg.mm Nos 0

3 | ESP (FUSE SECTION PILLER): 4 Way

A | 800 Amp Nos 0
B 630 Amp Nos 62
C 400 Amp Nos 0
4 | FSP (FUSE SECTION PILLER): 6 Way

A | 800 Amp Nos. 10
B | 630Amp Nos. 190
C | 400 Amp Nos. 10
5 | MSP(Mini Section Piller) : 4 Way

A | 400 Amp Nos. 50
B | 250 Amp Nos. 50
C 125 Amp Nos. 50
6 | MSP(Mini Section Piller) : 6 Way

A | 400 Amp Nos. 50
B 250 Amp Nos. 50
C 125 Amp Nos 50
7 | MSP(Mini Section Piller) : 8 Way

A | 400 Amp Nos 557
B | 250 Amp Nos 0




C 125 Amp Nos 0

8 SFU

A | 125 Amp Nos 0
B | 200 Amp Nos 250
C | 400 Amp Nos 2862

e Technical Part COVER DOCUMENTS’ CONTAINS THE FOLLOWING:

The following documents as stated hereunder are required to be submitted in physical form in Sealed cover
stating “Technical Part Documents”.

[1] Tender fee (Non-refundable) plus GST as applicable as notified in the tender notice should invariably be
paid by below mentioned mode otherwise offer will be ignored out rightly. [This is Mandatory]

e Bidder shall have to pay Tender Fee by RTGS/NEFT/ONLINE. The Tender fee amount paid by
RTGS/NEFT/ONLINE mode should invariably mention the Tender ID Number and receipt of payment
transfer through RTGS/NEFT/ONLINE must be uploaded at Technical Part Stage’. Details of
RTGS/NEFT/ONLINE are given here under Cl. No: 1[3].

e Bidder can pay the Tender fee amount plus GST as applicable in CASH (Up to Rs. 10,000/-) at Cash
counter of MGVCL Corporate Office, Vadodara during working days between 10:30 A.M. to 04:00
P.M. and on working Saturday between 10:30 A.M.to 04:00 P.M. before the due date and time for
submission of tender. Bidder must upload the original copy of money receipt of Tender fee payment
at Technical Part stage itself.

e Tender Fees is Non-refundable under normal circumstances. However, if purchaser company decides
to scrap/ cancel the tender, by one or other reason, in which bidders are not responsible for
cancellation/ scrap of tender, in such case tender fee without GST amount may be refunded to
bidder(s), at sole discretion of the purchaser company.

[2] Original Copy of GST registration certificate must be uploaded at Technical Part stage of (n) Procure. [This
is Mandatory]

[3] EMD/ Bid Security is Applicable. However, Bid Securing Declaration to be submitted as specified in Section
3 of standard bid documents.

Bidder/s can pay the E.M.D. amount by way of RTGS/NEFT/ONLINE /DD/Banker’s Cheque/Pay order/Bank
Guarantee. The EMD amount paid by RTGS/ NEFT/ONLINE mode should invariably mention the Tender ID
Number and The scanned copy of original documents (i.e. receipt of payment transfer through
RTGS/NEFT/ONLINE mode/DD/Banker’s Cheque/Pay order/Bank Guarantee) must be uploaded at Technical
Part stage & original copy of the same will have to be submitted in physical in Sealed cover stating “Technical
Part COVER DOCUMENTS’” at the office address specified in this tender documents within 5 days of Bid
opening by Speed Post or RPAD only. Details of RTGS/NEFT are shown below.

-: Performa of R.T.G.S. Details:-

Sr.No. | Particulars Requisite Details
1 Name of Bank State Bank of India




5 Name of Branch Industrial Finance Branch,
Mid Town Building, Jetalpur Road, Baroda
3 Branch Code 01946
4 MICR Code 390002030
5 IFSC Code SBIN0001946
6 Name of Account Madhya Gujarat Vij Company Ltd.
7 Account No. 30047792420

If EMD amount is paid by DD (i.e. demand draft)/ Banker’s Cheque then it should be in favour of “Madhya
Gujarat Vij Company Limited”, Payable at Vadodara. [This is Mandatory]

[4] Bidder has to provide self-certification for “Class-l local supplier” as given intechnical part of the
Bid under form-6 of Section-4 of RFB document. [This is Mandatory]

[5] Declaration CERTIFICATE-M regarding Restrictions on Procurement from a Bidder of a country which
shares a land border with India.

Note: The bid will be rejected out rightly, if the above mandatory documents i.e. (At Sr.
No.: [1] to [5]) are not submitted in physical form in “Technical part Cover Documents”.

Every bidder shall inform their GSTIN No. at the time of payment of applicable fees.

[6] Required documents/ forms as mentioned in Section 3 of Standard Bid Documents (Instructions to
Bidders and Data Sheet)

[7] Required documents/ forms as mentioned Section-4 (Technical Part) of Standard Bid Documents as per
Section-8- Contract forms. [This is mandatory]

[8] The tenderers must be required to upload the technical information and the guaranteed technical
particulars (GTP) & Drawings if applicable along with company seal and signature of the Tenderer on each
and every page / paper of the tender documents.

All above documents duly signed and stamp should invariably upload in on line mode i.e on N-Procure.
[This is mandatory]

All above documents duly signed and stamp should invariably uploaded in on line mode
i.e. on N-Procure.

[9]1 MGVCL will accept Bank Guarantee issued by the Banks as notified from time to time by the Finance
Department, GoG. The bidders, in their own interest, are advised to visit website of Finance Department of
Government of Gujarat for details of notified Bank.

If Bank Guarantee(s) is / are submitted of the bank other than banks notified under latest G.R. by finance
department of Govt. of Gujarat, it will not be accepted by MGVCL and in such case it will be considered as
Bank Guarantee (s) is / are not submitted and actionwill be taken accordingly.

Bidders are requested to note the same.

Note: 1. Bank Guarantee of Rs. 50,000/- and above must be signed by Two BankOfficial Jointly.

2. Designation of the officers must be mentioned clearly.

3. Place and Date of execution must be mentioned.

4. Official round seal of the bank is mandatory.
“NO STAGEWISE BANK GUARANTEES WILL BE ACCEPTABLE IN ANY CASE.” CORPORATE GUARANTEES ARE
NOT ALLOWED.



[10] The bid (Technical Part Cover Document) which is not opened due to any reason/s in that case the
physical bid may not be returned to the bidder (at discretion of MGVCL).

[11] The bidders are requested to submit their bids by on line through our service provider M/s (n) Code
Solutions before one day of the due date to avoid complication / dispute at laterstage.

[12] In case of any bidder / firm is Stop dealing / Banned for business dealing/ blacklisting by GUVNL or their
any subsidiary company in that case the following shall be applicable. Bidders may note:

The proprietor / all the partners / directors of the stop deal / banned for business dealing /
blacklisting firm shall also be considered for stop deal/ banned for business dealing/ blacklist.
Once the name of the firm and/ or proprietor/ partner/ director of the firm appears in the list of
Stop dealing / Banned for business dealing / blacklist in any Company of GUVNL and its Subsidiary
Companies,

a. No enquiry shall be issued to a firm.

b. No bids / tender shall be considered for evaluation and the bid submitted by the Firm shall

be returned.

The following action will be taken, when a Firm and/or proprietor/ partner/ director of the firm is

put on Stop dealing/ Banned for business dealing/ blacklisting by GUVNL or any of its subsidiary

Companies, during tender process:-

a. Before opening Technical bids, the bid submitted by the Firm will be treated as “Disqualified
Bid” and automatically stand as “Rejected Bid” at the time of scrutiny of Preliminary / Technical
Bid.

b. After opening Technical bid but before opening the price bid, the price bid of the Firm should
not be opened and the bid submitted by the Firm will be treated as “Disqualified Bid” and
automatically stand as “Rejected Bid” at the time of scrutiny of Technical Bid.

C. After opening of price bid, the offer of the Firm should be ignored and will not be further
evaluated. The Firm will not be considered for issue of order even if its price is the lowest. In
this situation, the next lowest bidder shall be considered as L1.

d. The BG/EMD submitted by the Firm with tender should be returned after obtaining
confirmation from GUVNL and its other subsidiary Companies that there are no outstanding
dues recoverable from the firm.

If a Firm is put on Stop dealing / Banned for business dealing/ blacklisting in one Company and is

already executing work and/ or Letter of Acceptance/ purchase order awarded to them by another

Company, then the firm should be allowed to complete such awarded work / supply.

The amount of EMD/ SD/ any payment against supply withheld at the instance of GUVNL or any

of its subsidiary Companies shall be appropriated against the dues recoverable from the firm by

GUVNL or any of its subsidiary Companies. EMD/ SD/ PG in the form of bank Guarantee shall be

encashed and appropriated.

The Stop dealing/ Banned for business dealing/ blacklist shall be Firm- specific and when a Firm is

put on Stop dealing/ Banned for business dealing/ blacklist, all the manufacturing works of the

Firm shall be on Stop dealing/ Banned for business dealing/ blacklist for GUVNL and its Subsidiary

Companies & for all Services of the Firm.

If the Firm placed on Stop Dealing/ Banned for business dealing/ blacklist is a Proprietary Concern,

then all the Concerns of the same Proprietor shall also be considered to be on Stop Dealing/

Banned for business dealing/ blacklist. The Managing Director of the concerned Company may

however, if he considers it to be in the interest of the Company, remove the ban in respect of any

specific Service / Supply, for his Company only.

[13] Penalty:
As per G.C.C. 26.2 If the Contractor fails to attain Completion of the Facilities or any part thereof within
the Time for Completion or any extension thereof under GCC Clause 40, the Contractor shall pay to the



Employer liquidated damages at 0.15% for each week or part thereof, of the value of unexecuted works.
The value of unexecuted works shall be equal to the difference of 1. The approved value of the surveyed &
approved BOQ (inclusive of GST) and 2. The value of executed works (total billed amount only, inclusive of
GST) till the time for completion or any extension thereof under GCC clause 40. The aggregate amount of
such liquidated damages shall in no event exceed 5% of the value of unexecuted works (inclusive of GST).
Once the “Maximum” is reached, the Employer may consider termination of the Contract, pursuant to GCC
Sub-Clause 42.2.2.

[14] Force Majeure

14.1 “Force Majeure” shall mean any event beyond the reasonable control of the Employer or of

the Contractor, as the case may be, and which is unavoidable notwithstanding the reasonable care of the

Party affected, and shall include, without limitation, the following:

(@) war, hostilities or warlike operations whether a state of war be declared or not,invasion, act of foreign
enemy and civil war

(b) rebellion, revolution, insurrection, mutiny, usurpation of civil  or military government,
conspiracy, riot, civil commotion and terrorist acts

(c) confiscation, nationalization, mobilization, commandeering or requisition by or underthe order of any
government or de jure or de facto authority or ruler or any other act or failure to act of any local state
or national government authority

(d) strike, sabotage, lockout, embargo, import restriction, port congestion, lack of usualmeans of public
transportation and communication, industrial dispute, shipwreck, shortage or restriction of power
supply, epidemics, quarantine and plague

(e) earthquake, landslide, volcanic activity, fire, flood or inundation, tidal wave, typhoon or cyclone,
hurricane, storm, lightning, or other inclement weather condition, nuclear and pressure waves or
other natural or physical disaster (f)shortage of labor, materials or utilities were caused by
circumstances that arethemselves Force Majeure.

14.2 If either Party is prevented, hindered or delayed from or in performing any of its obligations under the

Contract by an event of Force Majeure, then it shall notify the other in writing of the occurrence of such

event and the circumstances thereof within fourteen (14) days after the occurrence of such event.

14.3 The Party who has given such notice, unless disputed by the other Party, shall be excused from the

performance or punctual performance of its obligations under the Contract for so long as the relevant event

of Force Majeure continues and to the extent that such Party’s performance is prevented, hindered or

delayed. The Time for Completion shall be extended in accordance with GCC Clause 40.

14.4 The Party or Parties affected by the event of Force Majeure shall use reasonable efforts to mitigate the

effect thereof upon its or their performance of the Contract andto fulfill its or their obligations under

the Contract, but without prejudice to either Party"s right to terminate the Contract under GCC Sub-

Clauses 37.6 and 38.5.

14.5 No delay or nonperformance by either Party hereto caused by the occurrence of any event of Force

Majeure shall:

(@) constitute a default or breach of the Contract, or

(b) give rise to any claim for damages or additional cost or expense occasioned thereby, subject to GCC Sub-

Clauses 32.2, 38.3 and 38.4 if and to the extent that such delay or nonperformance is caused by the
occurrence of an event of Force Majeure.

14.6 If the performance of the Contract is substantially prevented, hindered or delayed for a single period

of more than ninety (90) days or an aggregate period of more than one hundred and eighty (180) days on

account of one or more events of Force Majeure during the currency of the Contract, the Parties will attempt

to develop a mutually satisfactory solution, failing which either Party may terminate the Contract by giving

a notice to the other, but without prejudice to either Party’s right to terminate the Contract under GCC Sub-

Clause 38.5.

14.7 In the event of termination pursuant to GCC Sub- Clause 37.6, the rights and obligations of the Employer

and the Contractor shall be as specified in GCC Sub-Clauses 42.1.2 and 42.1.3.



14.8 Notwithstanding GCC Sub-Clause 37.5, Force Majeure shall not apply to any obligation of the Employer
to make payments to the Contractor herein.

[15] UNDERTAKING ON COMPLIANCE OF RFB TERMS & CONDITIONS/BIDDING DOCUMENTS INCLUDING
SCOPE OF WORKS AND OTHER RELATED REQUIREMENTS, as per the format prescribed in Form 11 given in
section 4 of RFB/bidding document

(To be submitted on Rs.300 Stamp paper instead of Rs.100 issued in the State were Consultant’s office is
located, duly signed by the authorized signatory)

[16] Submission, Opening and Evaluation:
Submission of Bid:

16.1 Bids, both Technical and Financial Parts, shall be submitted online on the e- procurement system
specified in ITB 6.1. Detailed guidelines for viewing bids and submission of online bids are as per ITB
6.1 and the website referred therein. A prospective bidder can submit its bid online only for which the
bidder (in case of JV, theauthorized representative of the JV as per ITB 19.4) is required to have
enrolment/registration and should have valid Digital Signature Certificate (DSC) as specified in ITB 6.1
in BDS. The Bidder should go through them carefully and submit its bid, along with the specified
documents failing which the bid is liable to be rejected.

16.2 The completed Bid comprising of documents indicated in ITB 10, should be uploaded on the e-
procurement portal along with scanned copies of requisite certificates/ documents as are mentioned
in different sections in the bidding document. Further, if so specified in ITB 11.3, the Bidders shall
ensure submission of hard copy of documents as mentioned therein.

16.3 All the uploaded documents are required to be signed digitally by the bidder.

16.4 Physical, e-mail, Telex, Cable or Facsimile bids will be rejected as non- responsive.

Public Opening of Technical Parts of Bids

1. The Employer shall, at the Bid opening, publicly open online the Technical Parts of all Bids, except as in
the cases specified in ITB 22 and ITB 23.2, received by the deadline of bid submissions as specified in ITB
21, at the date, time and place specified in the BDS in the presence of Bidders" designated
representatives who choose to attend, and this could also be viewed by the bidders online. The Financial
Parts of the bids shall remain unopened in the e-procurement system, until the subsequent public
opening, following the evaluation of the Technical Parts of the Bids. Bidder’s names, and such other
details as the Employer may consider appropriate will be notified by the Employer at the time of bid
opening.

2. Only Technical Parts of Bids that are opened at Bid opening of Technical Parts shall be considered further
for evaluation.

3. Atthe Bid opening the Employer shall neither discuss the merits of any Bid nor reject any Bid (except the
cases, in accordance with ITB 22 and ITB 23.2).

4. The Employer shall prepare a record of the Bid opening, that shall include, as a minimum:

(@) the name of the Bidder; and
(b)  the presence or absence of a Bid Security or a Bid-Securing Declaration.

5. The Bidders" representatives who are present shall be requested to sign the record. The omission of a
Bidder’s signature on the record shall not invalidate the contents and effect of the record. A copy of the
record shall be distributed to all Bidders.

Evaluation of Bid:

Evaluation of Technical Parts:

In evaluating the Technical Parts of each Bid, the Employer shall use therequirements, criteria and

methodologies mentioned and specified in Section 2, Section 3 and Section 6.

The Employer shall, interalia, carry out the Technical Evaluation as per 1TB29.3, and determine to

its satisfaction:

(a) whether the Bidders comply with the Eligibility Requirements, have offered eligible Plant and
Installation Services in their Bids, as specified in ITB 3 and Section 2;



(b) whether the Bidders meet the  Qualification Requirement as specified in ITB 3 and
Section 2. (The determination shall be based upon an examination of thedocumentary evidence of the
Bidder’s qualifications submitted by the Bidder, pursuant to ITB 16 read in conjunction with ITB 26. The
determination shall not take into consideration the qualifications of other firms such as the Bidder’s
subsidiaries, parent entities, affiliates, subcontractors (other than specialized subcontractors if
permitted in the bidding document), or any other firm different from the Bidder that submitted the
Bid except if provided in the  specified Qualification Requirement itself.); and

(c) whether the Bids submitted by the Bidders complying with the requirements specified in (a), and (b)
above have been determined to be substantially responsive to the RFB/bidding document, as per ITB
30.

Technical Evaluation.

The Employer will carry out a detailed technical evaluation of the Bids not previously rejected to determine

whether the technical aspects are in compliance with the bidding document. The Bid that does not meet

minimum acceptable standards of completeness, consistency and detail, and the specified minimum (or

maximum, as thecase may be) requirements for specified functional guarantees, will be rejected for non-

responsiveness. In order to reach its determination, the Employer will examine and compare the technical

aspects of the Bids on the basis of the information supplied by the Bidders, takinginto accountthe following:

(a) overall completeness and compliance with the Employer’s Requirements; conformity of the Plant
and Installation Services offered with specified performance criteria, including conformity with the
specified minimum (or maximum, as the case may be) requirement corresponding to each functional
guarantee, as indicated in Section 2 and/ or Section 6; suitability of the Plant and Installation Services
offered inrelation to the environmental and climatic conditions prevailing at the site; and quality,
function and operation of any process control concept included in the Bid;

(b) type, quantity and long-term availability of mandatory and recommended spare
parts and maintenance services; and

(c) other relevant factors, if any, listed in the RFB/ bidding document.

At this stage, a Bid shall be rejected if the determination on any one of the aspects listed in ITB
29.2 (a), (b) and (c) above, is not in the affirmative. All other Bidsshall be considered for further
evaluation.

legible and should not be password protected.

Section — 2: Eligibility and Qualification Requirements

1. Eligibility Requirements:

Technical Part of the Bid shall be evaluated, interalia, as per Section 3 based on their responsiveness to and
Bidder’s compliance with the Eligibility Requirements specified herein below:

1.1.0nly firm that is a private entity, a state-owned entity, or an institution, legally established in India to
undertake design, supply and installation of the works mentioned in the scope of works under this RFB
Document/ bidding document are eligible to bid (submit their Bid in response to RFB Notice/ NIT). The
Bidder (alternatively referred to as the Contractor/Bidder) may be a proprietorship concern ora
partnership firm operating in India, or a registered entity in India under the Companies Act, 1956, 2013
or LLP Act.



1.2.Any combination of such entities eligible as per 1.1 above, is also eligible to bid in theform of a joint
venture (JV) as defined in Section 3, under an existing agreement. In the case of a joint venture, the
number of members of the JV shall not exceed 03 (three)and all members shall be jointly and severally
liable for the execution of the entire Contractinaccordance with the Contract terms. The JV shallnominate
a Representativewho shall have the authority to conduct all business for and on behalf of all the members
of the JV during the Bidding process and, in the event the JV is awarded the Contract,during contract
execution.

In case of JV, the bidding JV (also referred to as the Bidder) shall submit a Joint Deedof Undertaking in
Technical Part of its bid, as per the format enclosed in Section 4 of the RFB/ bidding document. No change
in the structure / constitution of the JV shall bepermitted at any stage during bidding or execution of the
Contractin the event of award.

1.3.As an exception to the foregoing Clause 1.1 & 1.2 above:

a. Sanctions: Firms, which includes any of the JV members in case of bidding Joint Venture as per Clause
1. 2 above, blacklisted by the Employer/ CPSEs or any of theirsubsidiaries / Government of India/
Government of Gujarat / any Regulatory Authority, as on the date of submission of Bid, are not eligible
to bid.

b. Suspension: Firm, which includes any of the JV members in case of bidding JointVenture as per Clause
1. 2 above, under suspension by the Employer as the result of the operation of a Bid—Securing
Declaration or Proposal-Securing Declaration, shall not be eligible to bid.

c. Prohibitions: Firms, which includes any of the JV members in case of bidding JointVenture as per Clause

1. 2 above, and individuals of a country or goods/ works/ services manufactured/ produced in a country
shall be ineligible, if as a matter of lawor official regulations, the Government of India prohibits commercial
relations with that country.

1.4.To be eligible to bid, the Bidders must ensure compliance to the following, failing which they shall not be
eligible:

Restrictions under Rule 144 (xi) of GFR 2017: Restrictions on procurement from a bidder of a country which
shares a land border with India

1. Any bidder from a country which shares a land border with India will be eligible tobid only if the bidder is
registered with the Competent Authority.

1I. "Bidder" (Seller / Service Provider) means any person or firm or company, including any member of a
consortium or joint venture (that is an association of several persons, or firms or companies), every
artificial juridical person not falling in any of the descriptions of bidders stated hereinbefore, including
any agency branch or office controlled by such person, participating in a procurement process.

1I1. "Bidder from a country which shares a land border with India" for the purpose of this Order/ Rule means:
An entity incorporated, established, or registered in such a country; or

A subsidiary of an entity incorporated, established, or registered in such a country; or

An entity substantially controlled through entities incorporated, established, or registered in such a
country; or

An entity whose beneficial owner is situated in such a country; or

e. AnIndian (or other) agent of such an entity; or

/. Anatural person who is a citizen of such a country; or
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g. A consortium or joint venture where any member of the consortium or joint venture falls under any

of the above

1V. The beneficial owner for the purpose of (iii) above will be as under:

1.

In case of a company or Limited Liability Partnership, the beneficial owner is the natural person(s),

who, whether acting alone or together, or through one or more juridical person, has a controlling

ownership interest or who exercises controlthrough other means. Explanation—

a. "Controlling ownership interest" means ownership of or entitlement to more than twenty-five
percent of shares or capital or profits of the company;

b.  "Control" shall include the right to appoint majority of the directors or to control the
management or policy decisions including by virtue of their shareholding or management rights
or shareholders agreements or voting agreements;

In case of a partnership firm, the beneficial owner is the natural person(s) who, whether acting alone
or together, or through one or more juridical person, has ownership of entitlement to more than
fifteen percent of capital or profits of the partnership;

In case of an unincorporated association or body of individuals, the beneficial owner is the natural
person(s), who, whether acting alone or together, or through one or more juridical person, has
ownership of or entitlement to more than fifteen percent of the property or capital or profits of such
association or body of individuals;

Where no natural person is identified under (1) or (2) or (3) above, the beneficial owner is the relevant
natural person who holds the position of senior managing official;

In case of a trust, the identification of beneficial owner(s) shall include identification of the author of
the trust, the trustee, the beneficiaries with fifteen percent or more interest in the trust and any other
natural person exercising ultimate effective control over the trust through a chain of control or
ownership.

V. An Agent is a person employed to do any act for another, or to represent another in dealings with third
person.

VI. The successful bidder shall not be allowed to sub-contract works to any Contractor/Bidder from a country
which shares a land border with India unless such Contractor/Bidder is registered with the Competent
Authority.

1.5.0nly “Class —I local supplier’ are eligible to bid in line with the following:

(1) Public Procurement (Preference to Make in India) Order, 2017 issued by Department for promotion of
Industry and Internal Trade (DPIIT), Ministry of Commerce and Industry, Government of India vide order
dated 15/06/2017, its revision dated 16/09/2020 (PPP-MII Order),

(i1) #‘Public Procurement (Preference to Make in India) to provide for Purchase Preference (linked with local
content) in respect of Power Sector’ order dated 28/07/2020 issued by Ministry of Power (MoP Order)

Or

# Public Procurement (Preference to Make in India) Order, 2017- Notification of Telecom products,
Services or Works issued by Department of Telecommunications (DoT), Ministry of Communications,
Government of India, vide Notification dated 29.08.2018 (DoT Order)

Or

# [Public Procurement (Preference to Make in India) Order related any other Order issued by a Nodal
Ministry which is applicable to the procurement]



<# Choose as applicable while preparing bidding documents >
and any subsequent modifications/Amendments, if any.
As per the aforesaid orders:

‘Class —I local supplier’ means a supplier or service provider , whose goods, services or works offered for
procurement, meets the minimum local content as prescribed for ‘Class-I local supplier’. Presently, the local
content requirement to categorize a supplier as ‘Class-I local supplier’ is minimum 50%*.

Further, for the purpose of purchase preference under the PPP-MII Order:

‘Local Content” means the amount of value added in India which shall be the total valueof the item procured
(excluding net domestic indirect taxes) minus the value ofimported content in the item (including all
customs duties) as a proportion of the total value, in percent.

The [‘Class —I local supplier ‘shall give a self-certification in is Technical part of the Bid in the format given in
Section 4 of RFB document, indicating the percentage of Local Content and certifying that the item offered
meets the Local Content requirementfor ‘Class —I local supplier’, as the case may be, and shall give details of
the location(s)at which value addition is made. Further, in case of procurement above Rs. 10 Crore, the ‘Class
—I local supplier ‘shall provide a certificate from statutory auditor or cost auditor of the company (in the case
of companies) or from a practicing cost accountantor practicing chartered accountant (in respect of suppliers
other than companies) givingthe percentage of Local Content. False declaration regarding Local Content by
the bidder shall be a transgression of Integrity Pact, if applicable, and as per clause ITB 2 of Section, RFB
document, and action shall be taken in accordance therewith and in line with the provisions of the above
Orders. Further, in case of price reduction duringe-Reverse Auction, if envisaged as per Section 3 of RFB
document, or for any other reason including matching L1 price pursuant to the purchase preference
extended, the revised prices shall be so as to ensure that classification of the bidder ‘Class —I local supplier’
remains unchanged.

1.6.Employer reserves the right to request for any additional information and reserves the right to reject the
Proposal of any Bidder, if in the opinion of Employer, the qualification data is incomplete, or the Bidder
is found not qualified to satisfactorily perform the Contract.

”n u ”

1.7.For the purposes of these Bidding Documents, the words “facilities,” “plant and equipment,” “installation
services,” etc., shall be construed in accordance with the respective definitions given to them in the
General Conditions of Contract.

2. Qualification Requirements
2.1. Technical:

2.1.1. For the purpose of this particular bid, bidder shall meet the following minimumcriteria in past 7
years (up to last completed financial year):

Experience in similar work (as per clause 2.1.3 mentioned below) erecting, testing and commissioning of
(11 KV & above voltage class) cabelling works either turnkey or partial turnkey in any under Public electrical
utility of Central or State Govt. in India / Government Sector / Power Utility (Government or Private) / Power
sector PSUs & Power Sector CPSUs / Any Privet or Government power generating or transmitting
company/private Developer under Option Il as per applicable rates of Supervision Charges along with
submit Copy of Work Order (showing the statement of quantity & amount in Rs.), work completion
certificate (showing amount of actual work completed and Invoice with GST) and said system / project is



performing satisfactorily as on submission of bid, from respective authority / client, as per below criteria.
The works under the above contract should be completed works only.

ii.

iii.

2.1.2.

Experience in similar work (as per clause 2.1.3 mentioned below) under single contract, costing not
less than Rs. 130.730 Crore the amount equal to 70% of the estimated amount of the project The
works under the above contract should be completed works only.

Or

Experience in similar works (as per clause 2.1.3 mentioned below) under two contracts, each costing
not less than Rs. 74.700 Crore the amount equal to 40% of the estimated amount of the project. The
works under the above two contracts should be completed works only.

Or

Experience in similar works (as per clause 2.1.3 mentioned below) under three contracts, each costing
not less than Rs. 56.030 Crore the amount equal to 30% of the estimated amount of the project.
The works under the above three contracts should be completed works only.

Collectively the JV partners should meet the criteria of projects mentioned in 2.1.1 above. However,
each JV partner should have completed at least 1 contract costing not less than Rs. 56.030 Crore the
amount equal to 30% of the estimated amount of the project.

For illustration, the various cases possible, along with the number of contracts andthe minimum amounts
for each of scenarios are shown below:

Case 1: JV of two (2) partners

Scenario Partner 1 Partner 2
A) 1 contract of minimum 1 contract of minimum
70% of the cost 30% of the cost
1. One partner fully B) 2 contracts, each of 1 contract of minimum
' minimum 40% of the cost 30% of the cost
meetsthe
ualification 3 contracts, each of
d . . 1 contract of minimum30%
requirements C) minimum 30% each of
thecost of the cost
Scenario Partner 1 Partner 2
2. Both partners put o o
togethermeet the A) 1 contract of minimum 1 contract of minimum
qualification 40% of the cost 40% of the cost
requirements B)
2 contracts of minimum 1 contract of minimum 30% of
30% of the cost the cost

Case 2: JV of three (3) partners

‘ Scenario

Partner 1

Partner 2

Partner 3




1 contract of 1 contract of 1 contract of
A) minimum 70% minimum 30% of minimum 30% of
ofthe cost the cost the cost
2 co.nt'ractS, each 1 contract of 1 contract of
1. One partner fully ofminimum 40% o o
meets the B) of minimum 30% of minimum 30% of
qualification the cost the cost the cost
requirements 3 contracts, each of 1 contract of 1 contract of
Q) minimum 30% each minimum 30% of minimum 30% of
of the cost the cost the cost
1 contract of 1 contract of 1 contract of
A) minimum 40% minimum 40% of minimum 30% of
2. All partners put ofthe cost the cost the cost
together meet the
qualification 1 contract of 1 contract of 1 contract of
requirements B) minimum 30% minimum 30% of minimum 30% of
ofthe cost the cost the cost

2.1.3. For the purposes of satisfaction of Technical Requirement, similar works refers to:

Project(s) execution in one or more sectors below:-
1) Electrical Transmission sector
2) Sub-transmission sector
3) Electrical distribution sector
4) Railway Track electrification work(Transmission/Sub transmission/Distribution)
5) In above sectors, type of construction works undertaken should be of the nature of one or more of the
following:-

a) RMU installation

b) HT/LT Underground cable laying

C) Overhead HT/LT line using Various Capacity Of XLPE cable

d) Overhead HT line using 55/100 mm2 open conductor or 150/120/95/70 mm2 HT ABC
€) Shifting of Electrical lines including O/H and U/G (LT,HT & Transformers)

f)  EHTlines

g) HTlines

h) LTlines

i)  Distribution Transformers

j)  Substations

Notwithstanding the clause 2.1.3(a) above, experience in only LT lineswould not be considered eligible.

2.1.4. The experience of the bidder as part of Joint venture or consortium or a sub- Contractor/Bidder will
be considered for the purpose of evaluation as per the clause 2.1.1, 2.1.2 and 2.1.3 above only in case
where the bidder is able to provide approval/acceptance of the mentioned works from the end-
customer or the distribution company whichever is applicable.

2.2. Financial/ Commercial:

2.2.1. The Net Worth of the bidder must be positive for the each of the last three Financial Years. Net worth
means the sum total of the paid up capital and free reserves (excluding reserves created out of
revaluation) reduced by aggregate value of accumulated loses (including debit balance in profit and

loss account for current year) and intangible assets.

2.2.2. Minimum Average Annual Turnover (MAAT) of the Bidder for best three years out of last five financial



years of the bidder should not be less than Rs. 5602.712 Lakhs amount equal to 30% of the estimated
cost of the project rounded off up to two decimal places.

2.2.3. Bidder must have liquid assets (LA) and/ or evidence of access to or availability of fund-based credit
facilities of not less than Rs 1867.571 Lakhs amount equal to 10% of the estimated cost of the project
rounded off upto two decimal places> and the Banker should confirm that the Credit facility is
earmarked for the Works specified under Bid on receipt of the Bid. Liquid Assets would include
unincumbered cash (and equivalents), bank deposits with maturity less than 365 days, securities that
can be freely traded or maturity less than 365 days and receivables which has general certainty of
getting received minus payables which has general certainty of getting paid.

2.2.4. In case a bid is submitted by a Joint Venture (JV), all the partners of the JV shall meet, individually, the
qualification set forth at para 2.2.1 above and collectively the requirement of para 2.2.2 & 2.2.3 above.
The figures for each of the partner of the joint venture shall be added together to determine the
bidder’s compliance with the minimum qualifying criteria set out in para 2.2.2 & 2.2.3 above; however
in order for a joint venture to qualify, the partner(s) of joint venture must meet the following minimum
criteria:

2.2.4.1.At least one partner (lead partner) shall meet, not less than 40% of theminimum criteria given at
Para 2.2.2 & 2.2.3 above.
AND

2.2.4.2. Each of the other partner(s) shall meet not less than 25% of the criteria given at Para
2.2.2 & 2.2.3 above.

2.2.5. Failure to comply with requirement mentioned in 2.2.4 will result in rejection of the Joint Venture’s
bid.

2.2.6. The lead partner shall be authorized to incur liabilities and receive instruction for and on behalf of any
and all partners of the joint venture and the entire execution of the contract including receipt of
payment shall be done exclusively through the lead partner. This authorization shall be evidenced by
submitting in Technical Part of its bid, a power of attorney signed by legally authorized signatories of
all the partners as per proforma in Section 4 of the RFB/ bidding documents

2.2.7. All partners of the joint venture shall be liable jointly and severally for the execution of the contract
in accordance with the contract terms and a copy of the agreement entered into by the Joint Venture
partners having such a provision shall be submitted with the Technical Part of the bid. A statement to
this effect shall be included in the authorization mentioned under para 2.2.6 above as well as in the
Bid Form and in the Contract Form (in case of a successful bid);

2.2.8. The Bidder shall also furnish following documents/details with Technical Part of its bid:

2.2.8.1.A certificate from banker (as per specified format) indicating various fund-based limits sanctioned to
the bidder and the extent of utilization as ondate. Such certificate should have been issued not earlier
than three monthsprior to the date of bid opening. Wherever necessary, the employer may make
queries with the Bidders’ bankers.

2.2.8.2.The complete annual reports together with Audited statement of accounts of the company for last
five years of its own (separate) immediately preceding the date of submission of bid. In case audited
statements of the last financial year are not available the audited statements of the preceding five
years can be submitted.



2.2.8.3. Note:

2.2.8.3.1. In the event the bidder is not able to furnish the information of its own (i.e. separate), being a
subsidiary company and its accounts are being consolidated with its group/holding/parent
company, the bidder should submit the audited balance sheets, income statements, other
information pertaining to it only (not of its group/Holding/Parent Company) duly certified by any
one of the authority [(i) Statutory Auditor of the bidder /(ii) Company Secretary of the bidder or
(iii) A certified Public Accountant] certifying that such information/documents are based on the
audited accounts as the case may be.

2.2.8.3.2. Similarly, if the bidder happens to be a Group/Holding/Parent Company, the bidder should submit
the above documents/information of its own (i.e., exclusive of its subsidiaries) duly certified by
any one of the authority mentioned in Note - 2.2.8. 3.1 above certifying that these information/
documents are based on the audited accounts, as the case may be.

2.2.8.4.Subcontractors’ technical experience and financial resources shall not be taken into account in
determining the Bidder’s compliance with the qualifying criteria.

2.2.8.5.Work experiences of the bidder as per above shall be considered only if the works have been
executed under Govt./Semi-Govt./autonomous body of Central/State Govt./Electricity Power Utility/
Power Deptt. in India only.

2.2.8.6.The bidder should meet the necessary license class requirements as applicable for the execution of
works in this RFB. However in case the bidder does not hold the license for the given State, then the
bidder should possess the equivalent license for any one State in India and post-award the bidder is
required to acquire the necessary license for the given State within a period of two months. In case
bid is submitted by Joint Venture, all partners whose scope as per the delineation of responsibilities
amongst JV partners includes execution of Works or part thereof at Site, should possess and/or
acquire the necessary license as stated above.

Section - 3 : Instructions to Bidders and Bid Data Sheet
A. Instructions to Bidders General

1. Scope of Bid and

Definitions 1.1 In connection with the Notice Inviting Tenders (NIT)/ Request for Bids

(RFB) Notice specified in Bid Data Sheet, the Employer (named in the Bid Data
Sheet) issues this RFB/ Bidding Document for the Design, Supply, and Installation
of Plant (also referred to as the Scope of Work), as specified in Section 6,
Employer’s Requirement. The name and identification of the package for award of
contract under this NIT/RFB is specified in Bid Data Sheet.

1.2 Throughout this bidding document:

(a) “Affiliate(s)” means an individual or an entity that directly or indirectly
controls, is controlled by, or is under common control with the Bidder.




(b) “Applicable Law” means the laws and any other instruments having the force
of law in India, as may be issued and in force from time to time.

(c) ‘Employer’/ ‘Utility’ means the entity, as briefly described in Bid Data Sheet,
that has issued the Request for Bids for award of the Contract for the Design, Supply,
and Installation of Plant (also referred to as the Scope of Work), as specified in Section
6, Employer’s Requirement.

(d) “Bid” means the Technical Part (first Envelope) and the Financial Part (Second
Envelope) of its bid submitted by the Bidder who participates in the bidding in
response to Notice Inviting Tenders (NIT)/ Request for Bids (RFB) Notice. It is
alternatively also referred to as the tender.

(e) “Bid Data Sheet (BDS)” means an integral part of the Instructions to Bidders
(ITB) Section 3, that is used to reflect issues, details and conditions specific to the
procurement, to supplement and/or modify the provisions of ITB.

(f) “Bidder” means a legally established professional firm or an entity that may
submit its Bid to the Employer in response to the RFB Notice/ NIT issued by the
Employer, to provide/ provision the Plant to the Employer.

(g) “Contract” means a legally binding written instrument entered between the
Employer/ Utility and the successful Bidder, in the manner and in accordance with
the RFB document/ bidding documents, for the Design, Supply and Installation of
Plant (also referred to as the Scope of Work), and includes the Letter of
Acceptance/ Notification of Award, the Contract Agreement, the General
Conditions of Contract (GCC), the Special Conditions of Contract (SCC), and the
Appendices and the documents attached thereto.

(h) “Day” means a calendar day, unless otherwise specified as “Business Day”. A
Business Day is any day that is an official working day of Employer. It excludes
Employer’s official public holidays.

(i) “Government” means the government of India, State Government or Local
Government as applicable.

(j) “in writing” means communicated in written form (e.g. by mail, e-mail, fax,
including that distributed or received through the electronic-procurement system
used by Employer).

(k) “Plant”, “Installation Services”, “Facilities” (also referred hereinafter as
“Works”) used herein shall have the same meaning as ascribed to them in Section
7.

(1) “ITB” (this Section 3 of the RFB/ Bidding Documents) means the Instructions to
Bidders that, along with other Sections, provides the Bidders with all information
needed to prepare and submit their Bids.




(m) “Joint Venture (JV)” means an association with or without a legal personality
distinct from that of its members, of more than one entity/ firm where one
member has the authority to conduct all business for and on behalf of any and all
the members of the JV, and where the members of the JV are jointly and severally
liable to Employer for the performance of the Contract. Whether or not bidding by
Joint Venture is permitted, is specified in BDS and in Section 2.

(n) “RFB” means the Request for Bids issued by Employer for the selection of the
successful Bidder from amongst the bids submitted by bidders(s) who bid against
and in response to the Request for Bids Notice (alternatively referred to as Notice
Inviting Tenders (NIT)) under Two Envelope Single Stage Bidding Process.

(0) “Sub-contractor” means an entity to whom the Contractor subcontracts any
part of the Works as per the applicable provisions of the Contract while the
Contractor remains responsible to Employer for the whole and successful
performance of the Contract.

(p) Capitalised terms used herein but not defined specifically shall have the
meaning as ascribed to them in Section 5 and Section 6, and elsewhere in
RFB/bidding Document.

(a) if the context so requires, “singular” means “plural” and vice versa.

2. Fraud and ) ) ) ) ] o )
Corruption 2.1 The Employer requires compliance with the Anti- Corruption Guidelines/ Laws in
force of the relevant Government/ its instrumentalities/ Utility.

2.2 Bidders are also required to sign and furnish in the Bid, duly signed Integrity Pact if
so specified in ITB 10.2.8.
3. Eligibility, 3.1 The eligibility and qualification requirements against the RFB are given in

Qualification
Requirements

Section 2, for the Bidders and the Plant/ Installation Services/ Works

. Bids, if any, from Bidders and/or offering Plant/ Installation Services/ Works not
complying with the same shall be out rightly rejected and shall not be considered
for evaluation

3.2 Bids submitted by the Bidders shall be evaluated to ascertain their compliance
with Eligibility and Qualification Requirements, based on the details/ information/
documentary evidence pertaining to the same to be submitted in the Technical
Part, as specified in ITB. All Bidders shall provide in Section 4, Bidding Forms,
requisite details, and documents in support of meeting the Eligibility and
Qualification Requirements. A Bid shall be rejected if the Bidder submitting the Bid,
fails to meet the Eligibility and Qualification Requirements. Bids submitted by those
Bidders who meet the Eligibility and Qualification Requirements shall be
shortlisted for further evaluation of their bids.

3.3 A Bidder shall provide such additional documentary evidence of eligibility
and/or qualification satisfactory to the Employer, as the Employer shall reasonably
request.




4. Conflict of
Interest

4.1 A Bidder shall not have a conflict of interest. Any Bidder found to have a conflict
of interest shall be disqualified. A Bidder may be considered to have a conflict of
interest for the purpose of this Bidding process, if the Bidder:

(a) directly or indirectly controls, is controlled by or is under common control
with another Bidder; or

(b) receives or has received any direct or indirect subsidy from another Bidder;
or

(c) has the same legal representative as another Bidder; or

(d) has a relationship with another Bidder, directly or through common third
parties, that puts it in a position to influence the Bid of another Bidder, or influence
the decisions of the Employer regarding this Bidding process; or

(e) any of its affiliates participated as a consultant in the preparation of the
design or technical specifications of the works that are the subject of the Bid; or

(f) anyofits affiliates has been hired (or is proposed to be hired) by the Employer
for the Contract implementation; or

(g) has a close business or family relationship with a professional staff of the
Utility (or of the project implementing agency) who: (i) are directly or indirectly
involved in the preparation of the bidding document or specifications of the
Contract, and/or the Bid evaluation process of such Contract; or (ii) would be
involved in the implementation or supervision of such Contract unless the conflict
stemming from such relationship has been resolved in a manner acceptable to the
Employer throughout the Bidding process and execution of the Contract.

4.2 A firm that is a Bidder (either individually or as a JV member) shall not
participate as a Bidder or as JV member in more than one Bid. Such participation
shall result in the disqualification of all Bids in which the firm is involved. However,
this does not limit the participation of a Bidder as subcontractor in another Bid or
of a firm as a subcontractor in more than one Bid.

B. Contents of Bidding Document

5. Sections of
Bidding Document

5.1 The bidding document ( also referred to as the RFB document) consist of Parts
1, 2, and 3, which include all the sections indicated below, and should be read in
conjunction with any Addenda/ Corrigenda/ Amendments issued in accordance
with ITB 7.

PART 1 Bidding Procedures and Requirements

Section 1 - Request for Bids Notice

Section 2 - Eligibility and Qualification Requirements

Section 3 - Instructions to Bidders and Bid Data Sheet

Section 4 - Bidding Forms - Technical Part of the Bid

Section 5- Bidding Forms - Financial Part of the Bid

PART 2 Employer’s Requirements

Section 6 — Employer’s Requirement




PART 3 Conditions of Contract and Contract Forms

Section 7 - Conditions of Contract

Section 8 - Contract Forms

5.2 The Bidder is expected to examine all instructions, forms, terms, and
specifications in the bidding document and to furnish with its Bid, all information
or documentation as is required by the RFB/ bidding document.

6. Bidding Process
Management,
Clarification of the
Bidding Document,
Site Visit and Pre-Bid
Meeting

a) Electronic
Procurement

6.1 Electronic- Bidding System (also referred to as e- Procurement or e- Tendering
system) as specified in the BDS shall be used to manage the bidding process. Only
the Bids which are submitted and received through the specified system in
conformity with the procedures and requirements specified of ITB and BDS shall
be considered.

b) Clarifications
to Bidding
Documents

6.2 The electronic- bidding system specified in the ITB 6.1 provides for online
clarifications. A Bidder requiring any clarification of the bidding document may
notify the Employer online or through any other mode if so specified in BDS.
Clarifications requested through any other mode shall not be considered by the
Employer. The Employer will respond to any request for clarification, provided
that such request is received prior to the deadline for submission of Bids within
a period specified in the BDS. Description of clarification sought, and the
response of the Employer shall be uploaded for information of all Bidders
without identifying the source of request for clarification. Should the clarification
result in changes to the essential elements of the bidding document, the
Employer shall amend the bidding document following the procedure under ITB
7 and ITB 21.2.

c) Site Visit

6.3 The Bidder is advised to visit and examine the Site where the Plant is to be installed/
Works are to be provided, and its surroundings and obtain for itself on its own
responsibility all information that may be necessary for preparing the Bid and entering
into a contract for provision of Plant and Installation Services/ construction of the
Works. The costs of visiting the Site shall be at the Bidder’s own expense.




6.4 The Bidder and any of its personnel or agents will be granted permission by the
Employer to enter upon its premises and lands for the purpose of such visit, but only
upon the express condition that the Bidder, its personnel, and agents will release and
indemnify the Employer and its personnel and agents from and against all liability in
respect thereof, and will be responsible for death or personal injury, loss of or damage
to property, and any other loss, damage, costs, and expenses incurred as a result of the
inspection.

d) Pre-Bid Meeting

6.5 If so specified in the BDS, the Bidder’s designated representative is invited to attend
a pre-Bid meeting. The purpose of the meeting will be to clarify issues and to answer
questions on any matter that may be raised at that stage.

6.6 The Bidder is requested to submit any questions in writing, to reach the
Employer not later than one day before the meeting.

6.7 Minutes of the pre-Bid meeting, including the text of the questions raised
without identifying the source, and the responses given, together with any
responses prepared after the meeting, will be notified online through electronic-
bidding system. Any modification to the bidding document that may become
necessary as a result of the pre-Bid meeting shall be made by the Employer
exclusively through the issue of an Addendum pursuant to ITB 7 and not through
the minutes of the pre-Bid meeting. Nonattendance at the pre-Bid meeting will not
be a cause for disqualification of a Bidder.

7. Addenda/
Corrigendum/Amen
dment of Bidding
Document

7.1 At any time prior to the deadline for submission of Bids, the Employer may
amend the bidding document by issuing addenda/ corrigendum/ amendment. The
addendum/ corrigendum/ amendment will be in writing and appear on the e-
procurement system and through email notification automatically sent to those
bidders who have started working on the procurement, or as otherwise specified
in BDS.

7.2 Any addendum/ corrigendum/ amendment issued shall be part of the bidding
document and shall be deemed to have been communicated to all the bidders.

7.3 To give prospective Bidders reasonable time in which to take an addendum/
corrigendum/ amendment into account in preparing their Bids, the Employer may,
at its discretion, extend the deadline for the submission of Bids, pursuant to ITB
21.2.

C. Preparation of Bids

8. Cost of Bidding

8.1 The Bidder shall bear all costs associated with the preparation and submission
of its Bid, and the Employer shall not be responsible or liable for those costs,
regardless of the conduct or outcome of the bidding process.




9. Language of Bid

9.1 The Bid, as well as all correspondence and documents relating to the Bid
exchanged by the Bidder and the Employer, shall be written in English. Supporting
documents and printed literature that are part of the Bid may be in another
language provided they are accompanied by an accurate translation of the relevant
passages into English, in which case, for purposes of interpretation of the Bid, such
translation shall govern.

10. Documents
comprising Bid

10.1 Under the Single Stage Two Envelope bidding process, the Bid shall comprise
two Parts, namely the Technical Part and the Financial Part. These two Parts shall
be submitted by the Bidder simultaneously.

10.2 The Technical Part shall contain the following:

10.2.1 Letter of Bid - Technical Part: prepared in accordance with ITB 11;

10.2.2 Bid Security or Bid-Securing Declaration: in accordance with ITB 18,
prepared using the relevant form furnished in Section 4 - Bidding Forms - Technical
Part of the Bid

10.2.3 Authorization: Document authorizing the signatory of the Bid to commit
the Bidder, in accordance with ITB 19.3 or ITB 19.4, as may be applicable, prepared
using the bidder’s own format;

10.2.4 Bidder’s Eligibility: documentary evidence in accordance with ITB 16.1
establishing the Bidder’s eligibility to Bid as per the requirements specified in
Section2/ Section3;

10.2.5 Qualifications: documentary evidence in accordance with ITB 16.2
establishing the Bidder’s compliance to the Qualifications Requirements specified
in Section 2/ Section 3, along with duly filled in form for compliance of Qualification
Requirements, furnished in Section 4 - Bidding Forms - Technical Part of the Bid;

10.2.6 Eligibility of Goods/ Works/ Plant and Installation Services: documentary
evidence in

accordance with ITB 16.1, establishing the eligibility of the Works to be supplied by
the Bidder;

10.2.7  Conformity: Undertaking on Compliance of terms & conditions of the
Bidding Documents including Scope of Services and other related requirements,
towards documentary evidence in accordance with ITB 15.1, prepared using the
relevant form furnished in Section 4 - Bidding Forms - Technical Part of the Bid; and

10.2.8 any other document if required as per BDS.

10.2.9 In addition to the requirements as aforesaid, Bids submitted by a JV shall
include a copy of the Joint Venture Agreement entered into by all members, a Joint
Deed of Undertaking and Power of Attorney. The Joint Deed of Undertaking and
the Power of Attorney shall be prepared using the relevant form furnished in
Section 4 - Bidding Forms - Technical Part of the Bid

10.3 The Financial Part shall contain the following:

10.3.1 Deleted




10.3.2 Price Schedules: completed prepared in accordance with ITB 11, ITB 13 and
ITB 14;

10.3.3 any other document if required in BDS.

10.4 The Technical Part shall not include any financial information related to the
Bid price. Where material financial information related to the Bid price is contained
in the Technical Part the Bid shall be declared non-responsive.

11. Process of Bid
Submission

11.1 The Letter of Bid — Technical Part shall be prepared using the relevant forms
furnished in Section 4 - Bidding Forms - Technical Part of the Bid. The priced
Schedules for the Plant and Installation Services/ Works shall be prepared using
the relevant forms furnished in Section 5 - Bidding Forms - Financial Part of the Bid.
The forms must be completed without any alterations to the text, except as
provided under ITB 19.3 for which the bidder can use its own format. All blank
spaces shall be filled in with the information requested.

11.2 Entire Bid as per ITB 10 including the Letters of Bid and filled-up priced
Schedules for the Plant and Installation Services/ Works, shall be submitted online
on e-procurement system specified in ITB 6.1. Details and process of online
submission of the Bid/ tender and relevant documents are given in ITB 6.1 and
the concerned website referred therein.

11.3 Submission of Original Documents: The Bidders are also required to
separately submit the hard copy of the documents, if any mentioned in BDS , at
Employer’s address specified in BDS, so as to reach the office before the opening
of the Technical Part of the Bid, either by registered/speed post/courier or by hand,
failing which the bids are liable to be declared non-responsive.

11.4 Hard copy of rest of the Bid or any document, other than those specified in
ITB 11.3 are not to be submitted. Employer may, however, seek submission of hard
copy of any of the other documents forming part of the Bid or any other
supporting/ related document from any of the bidders during the process of
evaluation of the Bids, without permitting change in substance of the Bid.

12. Alternative Bids

12.1 Alternative Bids are not permitted and shall not be considered.

13. Bid prices and
Discounts

13.1Unless otherwise specified in the BDS, Bidders shall quote for the entire Plant and
Installation Services on a “single responsibility” basis. The total Bid price shall include
all the Contractor’s obligations mentioned in or to be reasonably inferred from the
bidding document in respect of the design, engineering, manufacture, including
procurement and subcontracting (if any), delivery, construction, installation and
completion of the Plant. This includes all requirements under the Contractor’s
responsibilities for testing, pre-commissioning and commissioning of the plant and,
where so required by the bidding document, the acquisition of all permits, approvals
and licenses, etc.; the operation, maintenance and training services and such other
items and services as specified in the bidding document, all in accordance with the
requirements of the bidding documents.

13.2 Bidders are required to quote the price for the commercial, contractual and
technical obligations outlined in the bidding document.




13.3 Bidders shall give a breakdown of the prices in the manner and detail called
for in the Price Schedules included in Section 5. Bidding Forms — Financial Part of
the Bid.

13.4 Depending on the Scope of the Work and the Contract, the Price Schedules
shall comprise the schedules listed below. Bidders shall note that the plant and
equipment included in Schedule Nos. 1 exclude materials used for civil, building
and other construction works. All such materials shall be included and priced under
Schedule No. 2, Installation Services. The Schedules comprise:

Schedule No. 1: Supply & Installation of Plant

13.6 The prices shall be either fixed or adjustable as specified in the BDS.

13.7 In the case of Fixed Price, prices quoted by the Bidder shall be fixed
during the Bidder’s performance of the contract and not subject to variation on
any account. A Bid submitted with an adjustable price quotation will be treated as
non-responsive and rejected.

13.8 Inthe case of Adjustable Price, prices quoted by the Bidder shall be subject
to adjustment during performance of the contract to reflect changes in the cost
elements such as labor, material, transport and Contractor/Bidder’s equipment in
accordance with the procedures specified in the corresponding Appendix to the
Contract Agreement. A Bid submitted with a fixed price quotation will not be
rejected, but the price adjustment will be treated as zero. If not already specified
in Appendix to the Contract Agreement stated above, bidders are required to
indicate the source of labor and material indices in the corresponding Form in
Section 4. Bidding Forms — Technical Part of the Bid.

13.8.1 the Bidder shall be free to use transportation through carriers registered
in India. Similarly, the Bidder may obtain insurance services from India.

13.9 Bidders wishing to offer any unconditional price reduction (discount) for the
award of the package (Contract), shall specify in their Letter of Bid the price
reduction applicable to such package, and the manner in which the price
reductions will apply. Any conditional discount shall not be considered for
evaluation, however, the Employer may consider the same in case of award of
Contract on the Bidder.




13.10 The total amount as per ITB 13.5.1 (i) and ITB 13.5.2 (i), from Schedule No.1,
corresponding to the Plant and Installation Services, respectively and aggregated
giving the total Bid price(s) of the Bidder, excluding GST and excluding any
reduction/ discount offered, shall be brought/ carried forward and entered in the
Letter of Bid. Considering reduction/ discount as per ITB 13.9 and ITB 13.10 (if
applicable), if offered, it shall constitute the quoted Bid price of the Bidder,
excluding GST.

13.11 The total amount towards GST, that is aggregate of the amount quoted
separately by the bidder as per ITB 13.5.1 (ii) and ITB 13.5.2 (ii), shall be considered
for evaluation and comparison of bids if so specified in ITB 32.1 (e), and it shall be
payable/ reimbursable to the Bidder, in the event of award of contract, as specified
in BDS.

14. Currencies of
Bid and Payment

14.1 The prices shall be quoted by the Bidder, and shall be paid for by the Employer,
entirely in Indian Rupees.

15. Documents
Establishing the
Conformity of the
Plant and
Installation
Services/ Works

15.1 To establish the conformity of the Plant and Installation Services/ Works to the
bidding document, the Bidder shall furnish as part of its Bid an Undertaking on
Compliance of terms & conditions of the Bidding Documents including Scope of Work,
conformance of Plant and Installation Services/ Works to the technical specifications
and standards specified in Section 6, Employer’s Requirement as well as other related
requirements, in the Technical Part of the bid as specified in ITB 10.2.7, as per the
format given in Section 4 - Bidding Forms - Technical Part of the Bid.

15.2 Wherever and if specified in Section 6 - Employer’s Requirement, the bidder shall
also submit documentary evidence in the form of literature, drawings or data, and a
detailed item by item description of the essential technical characteristics of the Plant
and Installation Services/ Works, demonstrating substantial responsiveness of the Plant
and Installation Services/ Works to the technical specification.

15.3 Wherever and if specified in Section 6 , Employer’s Requirement, the Bidder shall
furnish in technical proposal a statement of work methods, equipment, personnel,
schedule and any other information as stipulated in Section 4, Bidding Forms —
Technical Part of the Bid, in sufficient detail to demonstrate the adequacy of the
Bidder’s proposal to meet the Employer’s Requirements and the Time for Completion
of the Plant and Installation Services/ Works.




15.4 Standards for workmanship, process, material, and equipment, as well as
references to brand names or catalogue numbers specified by the Employer in the
Employer’s Requirement, are intended to be descriptive only and not restrictive. The
Bidder may offer other standards of quality, brand names, and/or catalogue numbers,
provided that it demonstrates, to the Employer’s satisfaction, that the substitutions
ensure substantial equivalence or are superior to those specified in the Section 6,
Employer’s Requirement.

15.5 For major items of Plant and Installation Services if and as listed by the
Employer in Section 2, Eligibility and Qualification Requirements and Section 6,
Employer’s Requirement, which the Bidder intends to purchase or subcontract, the
Bidder shall give details of the name and nationality of the proposed
Subcontractors, including manufacturers, for each of those items. In addition, the
Bidder shall include in its Bid information establishing compliance with the
requirements specified by the Employer for these items. Quoted rates and prices
will be deemed to apply to whichever Subcontractor is appointed, and no
adjustment of the rates and prices, on this account, will be permitted.

15.6 The Bidder shall be responsible for ensuring that any Subcontractor proposed
complies with the requirements of Section 2 and Section 6.

16. Documents
Establishing the
Eligibility and
Qualifications of the
Bidder and
Eligibility of Plant
and Installation

16.1 To establish Bidder’s eligibility and eligibility of Plants and Installation Services/
Works in accordance with ITB 3 and Section 2, Eligibility Requirements, Bidders shall
complete the Letter of Bid — Technical Part, and other forms included in Section 4 -
Bidding Forms - Technical Part of the Bid.

16.2 The documentary evidence of the Bidder’s eligibility and qualifications, and
eligibility of Plant and Installation Services, to be furnished as per Section 4 - Bidding

Services
Forms - Technical Part of the Bid, for the Bidder to be considered for award of the
Contract, shall establish to the Employer’s satisfaction that the Bidder meets each of
the Eligibility and Qualification Requirements and establishes eligibility of Plant and
Installation Services/ Works, specified in ITB 3 and Section 2.

17. Period of

Validity of Bids

17.1 Bids shall remain valid until the date specified in the BDS or any extended date
if amended by the Employer in accordance with ITB 7. The Bid Validity period starts
from the Bid submission deadline (as prescribed by the Employer in accordance
with ITB 21.1). A Bid that is not valid until the date specified in the BDS, or any
extended date if amended by the Employer in accordance with ITB 7, shall be
rejected by the Employer as nonresponsive.




17.2 In exceptional circumstances, prior to the expiry of the Bid validity, the
Employer may request Bidders to extend the period of validity of their Bids. The
request and the responses shall be made in writing. If a Bid Security is requested
(in accordance with ITB 18), it shall also be extended for a corresponding period. A
Bidder may refuse the request without forfeiting its Bid Security. A Bidder granting
the request shall not be required or permitted to modify its Bid, except as provided
in this ITB 17.2.

18. Bid Security/ Bid
Securing
Declaration

18.1 Unless otherwise the provision for submission of Bid Securing Declaration is
specified in the BDS, the Bidder shall furnish as part of the Technical part of its Bid,
a Bid security in original form, and in the amount specified in the BDS.

18.2 If a Bid Security is specified pursuant to ITB 18.1, the Bid Security shall be a
demand guarantee, and in any of the following forms at the Bidder’s option:

(a) an unconditional guarantee issued by the Bank which is recognized/notified
by Finance Department, Government of Gujarat (GoG) from time to time;

(b) a cashier’s or certified check or demand draft from a Nationalized/ Scheduled
commercial bank located in India; or

(c) another form security, if specified in the BDS.

In the case of a bank guarantee, the Bid security shall be submitted using the Bid
Security Form included in Section 4, Bidding Forms - Technical Part of the Bid. The
form must include the complete name of the Bidder. The Bid Security shall be valid
for ninety (90) days beyond the original validity period of the Bid, or beyond any
period of extension if requested under ITB 17.2.

18.3 If a Bid Security is specified pursuant to ITB 18.1, any Bid not accompanied by
a substantially responsive Bid Security shall be rejected by the Employer as non-
responsive.

18.4 If a Bid Security is specified pursuant to ITB 18.1, the Bid Security of
unsuccessful Bidders shall be returned as promptly as possible upon the successful
bidder’s signing the contract and furnishing the Performance Security pursuant to
ITB 43 and ITB 45.

18.5 The Bid Security of the successful bidder shall be returned as promptly as
possible once the successful bidder has signed the Contract and furnished the
required Performance Security.

18.6 The Bid Security may be forfeited, or action may be taken as per the Bid
Securing Declaration:

(a) if a Bidder withdraws/modifies/substitutes its Bid during the period of Bid
validity specified by the Bidder in the Letter of Bid - Technical Part, or any extension
thereto provided by the Bidder; or if the Bidder does not accept the correction of its
Bid Price pursuant to ITB 33; or

(b) if the successful Bidder fails to:

(i) sign the Contract in accordance with ITB 43; or




(ii) furnish a performance security in accordance with ITB 44.

18.7 The Bid Security or the Bid-Securing Declaration of a JV shall be in the name
of the JV that submits the Bid.

18.8 If a Bid Security is not specified pursuant to ITB 18.1 and Bid Securing
Declaration is specified: and

(a) if a Bidder withdraws its Bid during the period of Bid validity specified by
the Bidder on the Letter of Bid Form, except as provided in ITB 17.2; or

(b) if the successful Bidder fails to:

(i) sign the Contract in accordance with ITB 43; or

(ii) furnish a Performance Security in accordance with ITB 44;

the Employer may, declare the Bidder disqualified to be awarded a contract by the
Employer for a period of time as stated in the BDS.

19. Format and
Signing of Bid

19.1 The Bidder shall prepare the Bid, in accordance with ITB 10.

19.2 Bidders shall mark as “CONFIDENTIAL” information in their Bids which is
confidential to their business. This may include proprietary information, trade
secrets, or commercial or financially sensitive information.

19.3 The Bid shall be signed by a person or persons duly authorized to sign on
behalf of the Bidder. This authorization shall be in the form of the document as
specified in BDS and shall be submitted/ uploaded along with the Bid as per ITB 11.

19.4 In the case that the Bidder is a JV, the Bid shall be signed by an authorized
representative of the JV on behalf of the JV, and so as to be legally binding on all
the members as evidenced by a power of attorney signed by their legally
authorized representatives, which shall be submitted/ uploaded along with the Bid
as per ITB 11.

19.5 Corrections, if any, can be carried out by editing the information before
electronic submission on e- procurement portal.

D. Submission of Bids

20. Submission of
Bids

20.1 Bids, both Technical and Financial Parts, shall be submitted online on the e-
procurement system specified in ITB 6.1. Detailed guidelines for viewing bids and
submission of online bids are as per ITB 6.1 and the website referred therein. A
prospective bidder can submit its bid online only for which the bidder (in case of JV, the
authorized representative of the JV as per ITB 19.4) is required to have
enrolment/registration and should have valid Digital Signature Certificate (DSC) as
specified in ITB 6.1 in BDS. The Bidder should go through them carefully and submit its
bid, along with the specified documents failing which the bid is liable to be rejected.




20.2 The completed Bid comprising of documents indicated in ITB 10, should be
uploaded on the e- procurement portal along with scanned copies of requisite
certificates/ documents as are mentioned in different sections in the bidding
document. Further, if so specified in ITB 11.3, the Bidders shall ensure submission of
hard copy of documents as mentioned therein.

20.3 All the uploaded documents are required to be signed digitally by the bidder.

20.4 Physical, e-mail, Telex, Cable or Facsimile bids will be rejected as non-responsive.

21. Deadline for
Submission of Bids

21.1 Bids must be uploaded online, and if so specified in ITB 11.3, the hard copy
of specified documents must be delivered at the address mentioned therein, no
later than the deadline for submission of Bids i.e. the date and time specified in the
BDS.

21.2 The Employer may, at its discretion, extend the deadline for the submission
of Bids by amending the bidding document in accordance with ITB 7, in which case
all rights and obligations of the Employer and Bidders previously subject to the
deadline shall thereafter be subject to the deadline as extended.

22. Late Bids

22.1 The electronic bidding system would not allow any late submission of bids after
due date & time as per server time.

23. Withdrawal,
Substitution, and
Modification of Bids

23.1 Bidders may modify their bids by using the appropriate option for bid
modification on e- procurement portal before the deadline for submission of bids.
For this the bidder need not make any additional payment towards the cost of bid
document, if applicable. For bid modification and consequential re-submission, the
bidder is not required to withdraw his bid submitted earlier. The last modified bid
submitted by the bidder within the bid submission time shall be considered as the
Bid. For this purpose, modification/withdrawal by other means will not be
accepted. In online system of bid submission, the modification and consequential
re-submission of bids is allowed any number of times. A bidder may withdraw his
bid by using the appropriate option for bid withdrawal, before the deadline for
submission of bids, however, if the bid is withdrawn, re-submission of the bid is
allowed only upto the deadline for submission of bids as specified in ITB 21.

23.2 Bids requested to be withdrawn in accordance with ITB 23.1 shall not be
opened.

23.3 No Bid may be withdrawn, substituted, or modified in the interval between
the deadline for submission of Bids and the expiration of the period of Bid validity
specified by the Bidder on the Letter of Bid (Technical Part), or any extension
thereof. This will result in the forfeiture of the Bid Security or be sufficient ground
for action by Employer against the bidder under the Bid Securing Declaration, as
may be applicable pursuant to ITB 18.

E. Public Opening of Technical Parts of Bids




24. Public Opening
of Technical Parts of
Bids

24.1 The Employer shall, at the Bid opening, publicly open online the Technical
Parts of all Bids, except as in the cases specified in ITB 22 and ITB 23.2, received by
the deadline of bid submissions as specified in ITB 21, at the date, time and place
specified in the BDS in the presence of Bidders’ designated representatives who
choose to attend, and this could also be viewed by the bidders online. The Financial
Parts of the bids shall remain unopened in the e-procurement system, until the
subsequent public opening, following the evaluation of the Technical Parts of the
Bids. Bidder’'s names, and such other details as the Employer may consider
appropriate will be notified by the Employer at the time of bid opening.

24.2 Only Technical Parts of Bids that are opened at Bid opening of Technical Parts
shall be considered further for evaluation.

24.3 At the Bid opening the Employer shall neither discuss the merits of any Bid
nor reject any Bid (except the cases, in accordance with ITB 22 and ITB 23.2).

24.4 The Employer shall prepare a record of the Bid opening, that shall include, as
a minimum:

(a) the name of the Bidder; and

(b) the presence or absence of a Bid Security or a Bid-Securing Declaration.

24.5 The Bidders’ representatives who are present shall be requested to sign the
record. The omission of a Bidder’s signature on the record shall not invalidate the
contents and effect of the record. A copy of the record shall be distributed to all
Bidders.

F. Evaluation of Bids - General Provisions

25. Confidentiality

25.1 Information relating to the evaluation of Bids and recommendation of
contract award, shall not be disclosed to Bidders, or any other persons not officially
concerned with the Bidding process.

25.2 Any effort by a Bidder to influence the Employer in the evaluation or contract
award decisions may result in the rejection of its Bid.

25.3 Notwithstanding ITB 25.1, from the time of Bid opening to the time of
Contract Award, if any Bidder wishes to contact the Employer on any matter
related to the Bidding process, it should do so in writing.




26. Clarification of
Bids

26.1 To assist in the examination, evaluation, comparison of the Bids, and
eligibility or qualification of the Bidders, the Employer may, at its discretion, ask
any Bidder for a clarification of its Bid and/or seek information related to historical
data/ documents pertaining to credentials of the Bidders and the Bids, that the
Employer may require. Any clarification submitted by a Bidder in respect to its Bid
and that is not in response to a request by the Employer shall not be considered.
The Employer’s request for clarification and the response shall be in writing. No
change, including any voluntary increase or decrease, in the prices or substance of
the Bid shall be sought, offered, or permitted.

26.2 If a Bidder does not provide clarifications of its Bid or data/ documents sought,
by the date and time set in the Employer’s request for clarification/ data/
document, its Bid may be rejected.

27. Deviations,
Reservations, and
Omissions

27.1 During the evaluation of Bids, the following definitions apply:

(a) “Deviation” is a departure from the requirements specified in the bidding
document;

(b) “Reservation” is the setting of limiting conditions or withholding from
complete acceptance of the requirements specified in the bidding document; and

(c) “Omission” is the failure to submit part, or all of the information or
documentation required in the bidding document.

28. Nonmaterial
Nonconformities,
Errors and
Omissions

28.1 Provided that a Bid is substantially responsive, the Employer may waive any
nonconformities in the Bid, which do not constitute a material deviation,
reservation or omission.

28.2  Provided that a Bid is substantially responsive, the Employer may request
that the Bidder submit the necessary information or documentation, within a
reasonable period of time, to rectify nonmaterial nonconformities or omissions in
the Bid related to documentation requirements. Requesting information or
documentation on such nonconformities and/or omissions shall not be related to
any aspect of the price of the Bid. Failure of the Bidder to comply with the request
may result in the rejection of its Bid.

28.3 Provided that a Bid is substantially responsive, the Employer shall rectify
guantifiable nonmaterial nonconformities related to the Bid Price. To this effect,
the Bid Price shall be adjusted, for comparison purposes only, to reflect the price
of a missing or non-conforming item or component in the manner specified in BDS.

G. Evaluation of Technical Parts of Bids

29. Evaluation of
Technical Parts

29.1 In evaluating the Technical Parts of each Bid, the Employer shall use the
requirements, criteria and methodologies mentioned and specified in Section 2,
Section 3 and Section 6.

29.2 The Employer shall, interalia, carry out the Technical Evaluation as per ITB
29.3, and determine to its satisfaction:




(a) whether the Bidders comply with the Eligibility Requirements, have offered
eligible Plant and Installation Services in their Bids, as specified in ITB 3 and Section
2;

(b) whether the Bidders meet the Qualification Requirement as specified in ITB 3
and Section 2. (The determination shall be based upon an examination of the
documentary evidence of the Bidder’s qualifications submitted by the Bidder,
pursuant to ITB 16 read in conjunction with ITB 26. The determination shall not
take into consideration the qualifications of other firms such as the Bidder’s
subsidiaries, parent entities, affiliates, subcontractor/Bidders (other than
specialized subcontractor/Bidders if permitted in the bidding document), or any
other firm different from the Bidder that submitted the Bid except if provided in
the specified Qualification Requirement itself.); and

© whether the Bids submitted by the Bidders complying with the requirements
specified in (a), and (b) above have been determined to be substantially
responsive to the RFB/bidding document, as per ITB 30.

29.3 Technical Evaluation. The Employer will carry out a detailed technical evaluation
of the Bids not previously rejected to determine whether the technical aspects are in
compliance with the bidding document. The Bid that does not meet minimum
acceptable standards of completeness, consistency and detail, and the specified
minimum (or maximum, as the case may be) requirements for specified functional
guarantees, will be rejected for non-responsiveness. In order to reach its
determination, the Employer will examine and compare the technical aspects of the
Bids on the basis of the information supplied by the Bidders, taking into account the
following:

(a) overall completeness and compliance with the Employer’s Requirements;
conformity of the Plant and Installation Services offered with specified performance
criteria, including conformity with the specified minimum (or maximum, as the case
may be) requirement corresponding to each functional guarantee, as indicated in
Section 2 and/ or Section 6; suitability of the Plant and Installation Services offered in
relation to the environmental and climatic conditions prevailing at the site; and
quality, function and operation of any process control concept included in the Bid;

(b) type, quantity and long-term availability of mandatory and recommended
spare parts and maintenance services; and

(c) other relevant factors, if any, listed in the RFB/ bidding document.

29.4 At this stage, a Bid shall be rejected if the determination on any one of the
aspects listed in ITB 29.2 (a), (b) and (c) above, is not in the affirmative. All other
Bids shall be considered for further evaluation.




30. Determination
of Responsiveness

30.1 The Employer’s determination of a Bid’s responsiveness is to be based on the
contents of the Bid itself, as defined in ITB 10 read in conjunction with ITB 26 and
submitted as per ITB 11.

30.2 A substantially responsive Bid is one that meets the requirements of the
bidding document without material deviation, reservation, or omission. A material
deviation, reservation, or omission is one that:

(a) if accepted, would:

(i) affect in any substantial way the scope, quality, or performance of the Works
specified in the Contract; or

(ii) limit in any substantial way, inconsistent with the bidding document, the
Employer’s rights or the Bidder’s obligations under the Contract; or

(b) if rectified, would unfairly affect the competitive position of other Bidders
presenting substantially responsive Bids.

30.3 The Employer shall examine the technical aspects of the Bids, in particular, to
confirm that all requirements of Section 6, Employer’s Requirement have been met
without any material deviation or reservation, or omission.

30.4 If a Bid is not substantially responsive to the requirements of bidding
document, it shall be rejected by the Employer and may not subsequently be made
responsive by correction of the material deviation, reservation, or omission.

H. Public Opening of Financial Parts of Bids

31. Public Opening
of Financial Parts

31.1 Following the completion of the evaluation of the Technical Parts of the Bids,
the Employer shall notify in writing those Bidders whose Bids were considered non-
responsive to the bidding document / RFB Document or failed to meet the
Eligibility Requirements or Qualification Requirement or any other specified
requirement, advising them of the following information:

(a) the grounds on which their Technical Part of Bid failed to meet the
requirements of the bidding document; and

(b) Financial Part of their Bid will not be opened.

31.2 The Employer shall, simultaneously, notify in writing those Bidders whose
Technical Parts have been evaluated as substantially responsive to the bidding
document and met the Eligibility Requirement, Qualification Requirement and
other specified requirement, advising them of the following information:

(a) their Bid has been evaluated as substantially responsive to the requirements of
bidding document and the specified requirements;

(b) Financial Part of their Bid will be opened online at the public opening of the
Financial Parts; and




(c) notify them of the date, time and location of the second public opening of the
Financial Parts of bid, and the address thereof. In the event of the specified date of
bid opening being declared a holiday for the Employer, the bids will be opened at
the appointed time and location on the next working day.

313 All efforts may be made to have the opening date that should allow
Bidders sufficient time to make arrangements for attending the opening if they so
choose, however as the opening is in online mode and bidder’s get due notification
of bid opening and can witness the opening online, the date of opening may be set
accordingly based on Employer’s requirements. The Financial Part of the Bids shall
be opened publicly in the presence of Bidders’ designated representatives who
chooses to attend, and this could also be viewed by the bidders online. The bidder’s
names, the Bid prices, the total amount of each bid, and such other details as the
Employer may consider appropriate, will be announced by the Employer at the
time of bid opening.

31.4 The Employer shall prepare a record of the Bid opening, that shall include, as
a minimum:

(c) the name of the Bidder; and

(d) the Bid price, for the package, including any discounts

31.50nly Financial Parts of Bids that are opened at Bid opening shall be considered
for further evaluation.

l. Evaluation of Financial Parts of Bids
Il.

32. Evaluation of
Financial Parts

32.1 To evaluate the Financial Part of each Bid, the Employer shall consider the
following:

(a) Bid price, as quoted in accordance with ITB 13.5;

(b) price adjustment for correction of arithmetic errors in accordance with ITB
33;

(c) price adjustment due to discounts offered in accordance with ITB 13.9;

(d) price adjustment due to quantifiable nonmaterial nonconformities in

accordance with ITB 28.3;

(e) GST, quoted separately as per ITB 13.12, adjusted for correction of arithmetic
errors in accordance with ITB 33, shall be considered for arriving at the evaluated Bid
cost/ price and comparison of Bids, except if otherwise specified in BDS.

(f) the additional evaluation factors if specified in BDS and/ or Section 6.

32.2 |If price adjustment is allowed in accordance with ITB 13.6, the estimated effect
of the price adjustment provisions of the Conditions of Contract, applied over the
period of execution of the Contract, shall not be taken into account in Bid evaluation.




32.3 The Employer’s evaluation of a Bid may require the consideration of other factors
if specified in BDS, in addition to the Bid price quoted, in accordance with ITB 33.1 (e).

33. Correction of
Arithmetical Errors

33.1The e-procurement system automatically calculates the total amount from
unit rates and quantities, and the system also automatically populates the amount
in words from the amount in figures, and therefore there is no scope of discrepancy
and need for arithmetic correction. However there would be a manual
recalculation and in the case of discrepancy between system generated and
manual prices, the manually calculated prices shall prevail.

33.2Any bid which is found to have tampered or modified the electronic logic of
the e- procurement system for calculating the total amount from unit rates and
quantities, and/ or in populating the amount in words from the amount in figures,
is liable to be rejected and the case shall be dealt against the bidder under the
Integrity Pact and conditions of the RFB/ bidding documents including those
regarding fraud etc..

34. Comparison of
Financial Parts

34.1 The Employer shall compare the evaluated price/costs of all substantially
responsive Bids, to determine the Bid that has the lowest evaluated cost/ price.

35. Preference

35.1 Purchase Preference shall apply for award of contract if so specified in the
BDS, as per the guidelines, instruction and methodology indicated therein.

36. Abnormally Low
Bids

36.1An Abnormally Low Bid is one where the Bid price, in combination with other
elements of the Bid, appears so low that it raises material concerns with the
Employer as to the capability of the Bidder to perform the Contract for the offered
Bid Price.

36.2In the event of identification of a potentially Abnormally Low Bid, the
Employer, unless otherwise specified in BDS, may seek written clarification from
the Bidder, including a detailed price analyses of its Bid price in relation to the
subject matter of the contract, scope, delivery schedule, allocation of risks and
responsibilities and any other requirements of the bidding document.

36.3After evaluation of the price analyses, in the event that the Employer
determines that the Bidder has failed to demonstrate its capability to perform the
contract for the offered Bid price, the Employer shall reject the Bid.

37. Unbalanced or
Front Loaded Bids

37.1The Bid that is evaluated as the lowest evaluated cost/price, shall be
considered by the Employer as unbalanced or front loaded, if the quoted price of
supply portion exceeds the percentage specified in BDS of the total quoted Bid
price, after evaluation and excluding GST. In such a case, The bidder shall be
required to furnish an additional performance security pursuant to ITB 44.1 <The
clause to be retained/deleted by the Employer as required>




38. Most
Advantageous Bid

38.1Having compared the evaluated cost/price of Bids as per ITB 34, and applying
the provisions of ITB 35, the Employer shall determine the Most Advantageous Bid
(alternatively referred to as L1 Bid). The Most Advantageous Bid is the Bid of the
Bidder (also referred to as the successful bidder) who meets the specified
requirements as per Section 2 and Section 3, and whose Bid has been determined
to have the lowest evaluated price/cost subject to ITB 35.

38.2The capabilities of the manufacturers and subcontractors proposed in its Bid
to be used by the Bidder with the Most Advantageous Bid for identified major items
of supply or services may also be evaluated for acceptability in accordance with
Section 2 / Section 6. Their participation should be confirmed with a letter of intent
between the parties, as needed. Should a manufacturer or subcontractor be
determined to be unacceptable, the Bid will not be rejected, but the Bidder will be
required to substitute an acceptable manufacturer or subcontractor without any
change to the Bid price. Prior to signing the Contract, the corresponding Appendix
to the Contract Agreement shall be completed, listing the approved manufacturers
or subcontractors for each item concerned.

38.3Price Negotiation - Usually, there shall be no price negotiations. However, in
case the Employer identifies exceptional reasons due to which negotiation is
required, the Employer reserves its right to negotiate with the lowest acceptable
bidder (L-1).

39. Employer’s
Right to Accept Any
Bid, and to Reject
Any or All Bids

39.1 The Employer reserves the right to accept or reject any Bid, and to annul the
Bidding process and reject all Bids at any time prior to Contract Award, without
thereby incurring any liability to Bidders. In case of annulment, all Bids submitted
and specifically, Bid securities, if applicable as per ITB 18 and submitted, shall be
promptly returned to the Bidders.

J. Award of Contract

40. Award Criteria

40.1The Employer shall award the Contract to the successful Bidder. This is the
Bidder whose Bid has been determined to be the Most Advantageous Bid as
specified in ITB 38.

40.2  The mode of contracting with the successful bidder will be as indicated
below:

40.2.1 The award shall be made as follows:

(i) Contract Part: for Supply of Plant on FOR (final place of destination Site/ Project
Site) basis.

(ii)  Contract Part Il: for Supply of Installation Services {excluding the incidental
services included in (i) above}

40.3 Both the parts of the Contract will contain a cross fall breach clause specifying
that breach of one will constitute breach of the other.




41. Employer’s
Right to make
minor adjustments
at the time of
Award

41.1 At the time the Contract is awarded, the Employer reserves the right to invite
the Bidder whose Bid is determined to be the Most Advantageous Bid as per ITB
38, for discussions if any minor adjustments in the Contract are required, without
any substantial change in the terms and conditions of the bidding document.

42. Notification of
Award

42.1Prior to the date of expiry of the Bid validity, the Employer shall notify the
successful Bidder, in writing, that its Bid has been accepted. The Notification of Award
(hereinafter and in the Contract Forms also called the “Letter of Acceptance”) shall
specify the sum that the Employer will pay the Contractor in consideration of the
execution of the Contract (hereinafter and in the Conditions of Contract and Contract
Forms called “the Contract Price”).

42.2 Until a formal Contract is prepared and executed, the Letter of Acceptance/
Notification of Award shall constitute formation of a binding Contract.

43. Signing of
Contract

43.1Promptly upon issue of Letter of Acceptance/ Notification of Award, the
Employer shall prepare the Contract Agreement, and keep it ready in the office of
the Employer for the signature of the Employer and the successful Bidder, within
twenty-one (21) days following the date of Letter of Acceptance. The Contract
Agreement shall incorporate all agreements including L2 schedule between the
Employer and the successful Bidder. L-2 schedule should be submitted, discussed,
amended (if so required) within overall L-1 schedule and accepted by owner before
signing of contract agreement. Also, CPG should be submitted, verified from issuing
bank legally vetted and approved before signing of contract agreement.

43.2Within twenty-one (21) days of receipt of Letter of Acceptance, the successful
Bidder shall (a) furnish the performance security in accordance with ITB Clause 44;
and (b) shall sign, date and return the Agreement to the Employer along with the
documents stated at (a) above.

44, Performance
Security

44.1Within twenty-one (21) days of the receipt of the Letter of Acceptance/
Notification of Award from the Employer, the successful Bidder shall furnish the
Performance Security & Additional performance security (if applicable), in Indian
Rupees, in accordance with the GCC and in the amount, form and details specified
in the BDS, further subject to ITB 37.

44.2 Failure of the successful Bidder to submit the above-mentioned
Performance Security & Additional performance security (if applicable) or sign the
Contract shall constitute sufficient grounds for the annulment of the award and
forfeiture of the Bid Security or be sufficient ground for action by the Employer
against the bidder under the Bid Securing Declaration, as may be applicable as per
ITB 18.

45, Source of Funds

45. The Employer named in the Bidding Documents intends to use the fund under
SI scheme of GOG. However, it is to be mention here that payment as per the




contract payment terms will be released timely by the Employer, without any
linkage to disbursement of the funds under Sl scheme.

46. Dedicated bank
account of 46.1If required by the Employer, the Contractor may be required to create a

Contractor dedicated bank account for usage of the funds under the project, the Contractor
may be required to provide the details of the transactions under this account to
the Employer at the time of key milestones as defined by the Employer <The clause
to be retained/deleted by the Employer as required>

Bid Data Sheet (BDS)

The following specific data for the Plant and Installation Services/ Works to be procured shall complement,
supplement, and/or amend the provisions in the Instructions to Bidders (ITB). Whenever there is a conflict,
the provisions herein shall prevail over those in ITB.

<Instructions for completing the Bid Data Sheet are provided, as needed, in the notes in italics mentioned for
the relevant ITB.>

ITB A. General
Reference
ITB 1.1 The reference number of the Notice Inviting Tenders (NIT/Request for Bids (RFB) is : TENDER

NOTICE No:- MGVCL/TECH/LT UG/BCC/GORWA/26-27

[The NIT/RFB shall be published on e-Procurement portal with free access]
The Employer is: MADHYA GUJARAT VIJ COMPANY LIMITED

The name and identification of the package under this RFB is:

“Site survey including underground utility verification using (GPR & EPL), Engineering,
Procurement, Supply, Loading, Transportation, Unloading, Insurance, Delivery at Site,
Handling, Storage, Installation, Testing, Commissioning Including Documentation of All
Items/Material required to complete works for Turnkey Based Contract For Conversion of
Existing LT Line Network Including Consumer Service Lines Into Under Ground Cable Network
using FSP/MSP & Ring Main System at Gorwa Sub Divion of Vishwamitri West Division of
Baroda City Circle Under MGVCL with GIS Mapping / Geo Urja Mapping (Developed by
GUVNL) and Asset Tagging under under Gujarat Wire Free City Mission."

MGVCL is distribution company, subsidiary company of GUVNL came into existence in April,

ITB1.2 (c
(c) 2005. Under MGVCL total 07 district falls, 05 circle office, 18 division office and 129 sub
division office working under MGVCL.
The DISCOM covers total 07 district for which this Trunkey tender is invited. The total 05
number of Distribution Circles and 18 Divisions. For more details, please Log on to
www.mgvcl.com
ITB 1.2 (m) Bidding/ Bids by/ from Joint Venture (JV)is “permitted”.

In case Bidding/ Bids by/ from Joint Venture is permitted, the number ofmembers/ partners
of the JV shall not exceed 03 (three)




B. Contents of Bidding Document

ITB 6.1

Bidding against RFB shall be conducted through/ with Electronic —Procurement (e-
Procurement/ e- Tendering) System.

Employer shall use the following Electronic-Procurement system to manage this
Request for Proposal (RFP) process:

https://tender.nprocure.com The electronic-procurement system shall be used to manage
the following part of the bidding process under the RFB:

Issuing RFB/ Bidding document, amendments/ corrigendum/ addendums/
clarifications, etc., submissions of bids, opening of Bids,etc..

To aid and facilitate the Bidders on e-Procurement/ e-Tendering process adetailed manual
on the same titled Bidder Help Manual for e- Bidding has been provided annexed to the Bid
Data Sheet as Annexurel (BDS). The same may be utilized by the Bidders.

ITB 6.2

A Bidder requiring any clarification of the bidding document may notify the Employer online
through the electronic bidding system if provisioned/permitted or through e-mail at the
following e-mail address:

cetech.mgvcl@gebmail.com

& nproucre@gnvfc.net

Requests for clarification should be received by the Employer no laterthan: 14 days
from date of issue of NIT/RFB

ITB 6.5

A Pre-Bid meeting shall take place at the following date, time and place:
Date: 01.07.2026 (12:00 Hrs)

Place: CHIEF ENGINEER (T&O), MADHYA GUJARAT VIJ COMPANY LTD., CORPORATE OFFICE,
2nd FLOOR, SARDAR PATEL VIDYUT BHAVAN, RACE COURSE, VADODARA - 390007

ITB 7.1

The addendum/corrigendum/ amendment will appear on the e- procurement system
specified in ITB 6.1 and email notification is also automatically sent through the system to
those bidders who have startedworking on this procurement.

C. Preparation of Bids

ITB 10.2.8

The Bidder shall submit the following additional documents in TechnicalPart of its Bid:

<list any additional document not already listed in ITB 10.2 that must be submitted with
the Bid. The list of additional documents may include the following, otherwise delete
this row>

@) Integrity Pact, prepared using the relevant form furnished in Section4 -
Bidding Forms - Technical Part of the Bid; <If required as per Utility Policy>

(ii) Self-certified copy of the document to establish legal status of the firm viz.
Certificate of Incorporation issued under The Companies Act / The Limited
Liability Partnership Act / Partnership deed etc.as applicable;

(iii)  Self-certified copy of PAN;

(iv)  Self-certified copy of GST Registration;

v) Self-certified copy in support of MSME, if applicable.




ITB 10.3.3

The Bidder shall submit the following additional documents in its Financial Part of
its Bid: <list any additional document not already listed in ITB 11.3 that must be
submitted with the Financial Part of the Bid, otherwise delete this row>

ITB 11

Note for Bidders: Bidders have to submit the bids on the e-procurement portal along
with the relevant required documents. For this purpose, the bidders shall fill up
online, the forms that are available for online filling onthe e-portal. The rest of the
forms shall be download by the bidders and filled up. The filled up pages shall then
be scanned and uploaded on the e- procurement portal along with the scanned
copies of the supporting documents. The bid shall be digitally signed.

ITB 11.3

The bidders are required to submit soft copy of the Notarized documents listed in
Technical bid /Preliminary bid, along with the Technical Part of their Bid. Also
Bidder have to submit following documents in hard copy:

[A] : All the relevant documents as per requirement of the Tender shall be
submitted online only.

[B] Following documents shall be submitted physically before the last date of
submission of physical documents as mentioned in NIT & in this RFB.

1. Original copy of DD/Banker’s cheque for Tender processing Fee

. Original copy of Bank Guarantee against EMD

. Original copy of JV Agreement and undertaking

. Certified copy of MAAT, Net worth and Liquid Asset

. Scanned copies of above documents shall be submitted online on or before

due date and time. (Specification required as per two envelop bidding
process)

[C] It is mandatory for all the bidders to submit their tender documents (dully
signed by Bidder/JV) by on — line (e — tendering) only in schedule time.

[D] Bidders are requested to submit price — bid in on-line (e-tendering form) only
and not to submit the price bid in physical form. This is mandatory. If price bid
s submitted in physical form, it will be ignored and considered non responsive
Bid and rejected at MGVCL discretion.

[E] Documents mentioned as per tender terms and condition shall be submitted
in the technical bid. In case of non-submission of mandatory document or
attachment of wrong document, bid will be considered non responsive and
rejected out rightly at MGVCL discretion.

[F] MGVCL reserves the right to reject any OR all tenders without assigning any
reasons thereof.

[G] Bidders should be in touch with https://mgvcl.nprocure.com and
www.mgvcl.com .The above websites for information regarding revision

/corrigendum/Amendment in tender till due date of online submission andthereafter.
No separate information shall be sent in this regards

wm A~ W N

For submission of original documents, the Employer’s address is:

CHIEF ENGINEER (T&O), MADHYA GUJARAT VIJ COMPANY LTD., CORPORATE OFFICE,
2nd FLOOR, SARDAR PATEL VIDYUT BHAVAN, RACE COURSE, VADODARA - 390007
Emai ID :- cetech.mgvcl@gebmail.com & Web Site :- www.mgvcl.com

ITB 13.1

No any components/ parts of the Plant and Installation Services will be provided by
Employer.




ITB 13.5.1(i),
ITB 13.5.2 (i)

Final Destination (Site/ Project Site) is: At various locations of MGVCL Jurisdiction for
the quantity mentioned in Scope of Work against respective circle. The Successful
Bidder shall require to establish the storage facility in respective
district/circle/Divisions for the material supplied for that circle/division/district.

The material received at above destinations shall require to be installed on various
11 KV JGY/WW/URBAN/GIDC feeders, covered in project as per the detailed location
issued by employer (MGVCL).

ITB 13.6

The prices quoted by the Bidder shall be subject to adjustment during the
performance of the Contract.

The adjustment of contract price, if provided, will be done in accordance with
Appendix to Contract Form.

ITB 13.11

GST applicable in India, on the Plant and Installation Services provided/ supplied
by the Contractor to the Employer under the Contract shall be paid/ reimbursed
by Employer against requisite documents, at actuals.

ITB 17.1

The Bid shall remain valid until i.e. up to and including 180 days reckoned from
the deadline for Submission of Bids specified in ITB 21.1, as may be extended by
the Employer from time to time in accordance therewith.

ITB 18.1

<If a Bid Security shall be required, a Bid-Securing Declaration shall not be
required, and vice versa.>

A Bid Security shall be required.

The amount of the Bid Security shall be Rs.3.735 Crore (amount equal to 2%  of]
tender value or Rs 5 (five) crore, whichever is lower).

ITB 18.2 (c)

Other forms of acceptable Bid securities: “None”

Bid Security is required under provision ITB 18.1. Bid Security is required but no other
forms of Bid securities besides those listed in ITB 18.2 (a) and (b) are acceptable e.g.
Fixed Deposit/Time Deposit certificate issued by a Nationalized/ Scheduled bank
located in India for equivalent or highervalues provided it is pledged in favor of
Madhya Gujarat Vij Co Ltd, Race course, Vadodara and such pledging has been
noted and suitably endorsedby the bank / post office issuing the certificate.

ITB 19.3

The written confirmation of authorization to sign on behalf of the Bidder shall
consist of Legally valid Power of Attorney demonstrating the authority of the
signatory to sign the Bid

D. Submission of Bids




ITB 21.1

The Deadline for Submission of Bids by uploading on e- Procurement system
specified in ITB 6.1 and ITB 11 including submission of originaldocuments in hard
copy if any specified in ITB 11.3, is:

As Per NIT

<The date and time should be the same as those provided in the Notice Inviting
Tender / Request for Bids, unless subsequently amended pursuant to ITB 22.2>

<The time allowed for the preparation and submission of Bids shall be determined
with due consideration to the particular circumstances of the project and the
magnitude and complexity of the procurement.>

E. Public Opening of Technical Parts of Bids

ITB 24.1

The online opening of Technical Part of Bids, shall take place at

CHIEF ENGINEER (T&O), MADHYA GUJARAT VI COMPANY LTD., CORPORATE OFFICE,
2nd FLOOR, SARDAR PATEL VIDYUT BHAVAN, RACE COURSE, VADODARA — 390007
Email:- cetech.mgvcl@gebmail.com

Web :- https://tender.nprocure.com & www.mgvcl.com

Date & Time will be as per NIT

In the event of the specified date of bid opening being declared a holiday for the
Employer, the bids will be opened at the appointed time and location on the next
working day.

F. Evaluation of Bids - General Provisions

ITB 28.3

The adjustment shall be based on the_average_price of the item or component as
guoted in other substantiallyresponsive Bids. If the price of the item or component
cannot be derived from the price of other substantially responsive Bids, the
Employer shalluse its best estimate.

I. Evaluation of Financial Part of Bids

ITB 32.1 (e)

GST, quoted separately as per ITB 13.11, shall be considered for arriving at the
evaluated Bid cost/ price and comparison of Bids.




ITB 32.1(f)

The Employer’s evaluation of a Bid shall also require the consideration of factors
listed herein below. Wherever specified, the adjustments shall be determined using
the criteria and methodology mentioned in Section 6. Employer’s Requirement:

(a) Time for Completion: The Plant and Installation Services specified in Employer’s
Requirement are required to be supplied / provided within the specified Time
forCompletion. No credit will be given if provided/ supplied before the specified
date or period, and Bids offering supply/ completion after the final date/
specified period shall be treated as nonresponsive;

(b) Deviation in payment schedule/ terms and conditions of payment: Bidders shall
state their Bid price for the payment schedule outlined in the Conditions of
Contract. Bids shall be evaluated on the basis of this base price. If a Bid deviates
from the specified payment schedule/ terms and conditions of payment, it shall
be treated as non-responsive;

(c) Life cycle costs: the projected operating and maintenance costs during the life
of the Plant, goods or equipment : Yes

(a) Functional Guarantees of the Facilities: Yes

ITB 35.1

Only Class -l suppliers are eligible for the bid

‘Class —I local supplier’ means a supplier or service provider, whose goods, services
or works offered for procurement, meets the minimum local content as prescribed
for ‘Class-1 local supplier’. The local contentrequirement to categorize a supplier as
‘Class-1 local supplier’ is minimum 50%.

ITB 36

<Include the following herein if the provisions do not apply, otherwise delete this row>

[Provisions related to Abnormally Low Bids do not apply.]

ITB 37

< if the clause is not applicable, indicate “Not Applicable” otherwise indicate the
following>

The percentageis|....... Insert the percentage.......]

J. Award of Contract

ITB 44.1

The Performance Security amount is [3%] of Contract Price

The Additional Performance Security amount is [3%] percentage of the level of
unbalancing i.e. (actual value of supply part of contract) minus (x% of overall
contract price). X % is to be defined as per ITB 37 under BDS.

The Standard Form of Performance Security acceptable to the Employershall be
as specified in Section 8. Contract Forms.

Annexure | (BDS)

Bidder Help Manual for E-Bidding



Bidders should be in touch with websites https://mgvcl.nprocure.com & www.mgvcl.com for information
regarding revision / corrigendum / Amendment in tender till due date of online submission and thereafter.
No separate information shall be sent in this regard and also not publish in newspaper.

In case bidder needs any clarification or if training required for participating in online tender,
they can contact the following office:

(n) Procure Cell

(n) Code solutions-A division of GNFC Ltd.,

403, GNFC Info tower, S.G. Road, Bodakdev
Ahmedabad — 380054 (Gujarat)

Toll Free: 1-800-233-1010 (Ext. 501, 512,516, 517, 525)
Phone No. 079-26857315 /316 / 317

Fax: 079-26857321 / 40007533

Support:- 079- 40007300

Email: nprocure@ncode.in

Other terms & conditions are as per tender documents

Section - 4 : Bidding Forms - Technical Part of the Bid

Form 1
Letter of Bid — Technical Part

INSTRUCTIONS TO BIDDERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED
THE DOCUMENT

The Bidder must prepare the Letter of Bid on stationery with its letterhead clearly showing
the Bidder’s complete name and business address.

Note: All italicized text in black font is to help Bidders in preparing this form and Bidders
shall delete it from the final document.




Date of this Bid submission: [insert date (as day, month and year) of Bid submission]
NIT/RFB No.: MGVCL/TECH/LT UG/BCC/GORWA/26-27Title of Procurement/ Contract:

“SITE SURVEY INCLUDING UNDERGROUND UTILITY VERIFICATION USING (GPR & EPL),
ENGINEERING, PROCUREMENT, SUPPLY, LOADING, TRANSPORTATION, UNLOADING, INSURANCE,
DELIVERY AT SITE, HANDLING, STORAGE, INSTALLATION, TESTING, COMMISSIONING INCLUDING
DOCUMENTATION OF ALL ITEMS/MATERIAL REQUIRED TO COMPLETE WORKS FOR TURNKEY
BASED CONTRACT FOR CONVERSION OF EXISTING LT LINE NETWORK INCLUDING CONSUMER
SERVICE LINES INTO UNDER GROUND CABLE NETWORK USING FSP/MSP & RING MAIN SYSTEM AT
GORWA SUB DIVION OF VISHWAMITRI WEST DIVISION OF BARODA CITY CIRCLE UNDER MGVCL
WITH GIS MAPPING / GEO URJA MAPPING (DEVELOPED BY GUVNL) AND ASSET TAGGING UNDER

UNDER GUJARAT WIRE FREE CITY MISSION."”.

To: [insert complete name of Purchaser]

1.0 We, the undersigned Bidder, hereby submit our Bid, in two parts, namely:

(a)
(b)

the Technical Part, and

the Financial Part.

2.0 In submitting our Bid we make the following declarations:

(a)

(b)

(©)

(d)

(e)

()

(g

(h)

No reservations: We have examined and have no reservations to the bidding
document (ITB5), including addenda issued in accordance with Instructions to
Bidders (ITB 7);

Eligibility: We meet the eligibility requirements and have no conflict of interest in
accordance with ITB 3 and Section 3;

Bid/Proposal-Securing Declaration: We have not been suspended nor declared
ineligible by the Purchaser based on execution of a Bid Securing Declaration by the
Purchaser in accordance with ITB 10.2.2;

Conformity: We offer to supply in conformity with the bidding document and in
accordance with the Delivery Schedules specified in the Schedule of Requirements
the allthe Goods and Related Services as per the scope mentioned in Part 2, Section
6.;

Bid Validity Period: Our Bid shall be valid for the period specified in BDS 17.1 (as
amended if applicable) from the date fixed for the deadline for submission of Bids
(specified in BDS 21.1 (as amended if applicable), and it shall remain binding upon
us and may be accepted at any time before the expiration of that period;

Performance Security: If our Bid is accepted, we commit to obtain a performance
security in accordance with the bidding document;

One Bid per Bidder: We are not submitting any other Bid(s) as an individual Bidder,
andmeet the requirements of ITB 4.2;

Suspension: We, along with any of our subcontractors, suppliers, consultants,
manufacturers, or service providers for any part of the contract, are not subject to,
and not controlled by any entity or individual that is subject to, a temporary
suspension or a blacklist as specified in Section 2, Clause 1.3. Further, we are not
ineligible under the Purchaser’s country laws or official regulations or pursuant to a
decision of the United Nations Security Council;



(1) Binding Contract: We understand that this Bid, together with your written
acceptance thereof included in your Letter of Acceptance, shall constitute a
binding contract betweenus, until a formal contract is prepared and executed;

(j) Not Bound to Accept: We understand that you are not bound to accept the
lowest evaluated cost/price Bid, the Most Advantageous Bid or any other Bid
that you may receive;

(k) Fraud and Corruption: We hereby certify that we have taken steps to ensure
that no person acting for us, or on our behalf, engages in any type of Fraud and
Corruption;

(1) (applicable only if the bidder is a Joint Venture as per Section 2 of RFB/ bidding
document) We have bid as a Joint Venture as per Section 2 of RFB/ bidding
document) and in accordance with Clause 2.2.7 of Section 2 we declare and
confirm that all partnersof the joint venture shall be liable jointly and severally
for the execution of the contract inaccordance with the contract terms;

(m) We submit appended herewith, as integral part of the Technical Part of our bid,
the details/documents as listed in the table below in the Forms duly filled, as
prescribed, along with supporting documentary evidence as required/ specified.
We understand and confirm thatwe would be solely responsible for any errors
or omissions in our Bid and your decision in regard to sufficiency and/ or
adequacy of the details/ documents comprising our Bid for determining its
completeness shall be final and binding.

Document Status (Submitted/ Not

Submitted/ Not
Applicable)

1. | This Letter of Bid as per format prescribed in Form 1 givenin Section 4
of RFB/ bidding document

2 |Bidder Information as per the format prescribed in Form 2

given in Section 4 of RFB/ bidding document

3 |Bid Security or Bid Securing Declaration, as may be specified in ITB 18
Section 3 of RFB/ bidding document, in the form of specified in ITB .
Bid Securing Declarationin format prescribed in Form 3A given in
Section 4 and BidSecurity in the form of Bank Guarantee in format
prescribed in Form 3B given in Section 4 of RFB/ bidding

document.

4. |Power of Attorney by Lead Joint Venture Member/ Sole Bidder
authorizing an Individual Designated Representative for the Joint
Venture Bidder/ Sole Bidder as per the format

prescribed in Form 4 given in Section 4 of RFB/ bidding document
5. | Declaration of conformance of the Bidder and the Facilitiesoffered, to
the specified eligibility requirement specified inSection 2 and Section
3, as per the format prescribed in

Form 5 given in Section 4 of RFB/ bidding document

6. |Local Content Certificate for Class | Local Supplier, as specified in
Clause 1.5 of Section 2 of RFB/ bidding document, Affidavit of Self
certification as per the formatprescribed in Form 6 given in Section
4 of RFB/ bidding

document or by certificate (format not specified) of Statutory
Auditor, as may be applicable




Power of Attorney by each member/ partner of the Joint Venture in

’ favour of Lead member/ partner as per format prescribed in Form 7
given in Section 4 of RFB/ bidding
document (applicable only for Joint Venture Bidder)
g A Joint Deed of Undertaking (JDU) signed by each member/partner of
the Joint Venture, as per format prescribed in Form 8 given in
Section 4 of RFB/ bidding document
(applicable only for Joint Venture Bidder)
g B | Joint Venture Agreement entered amongst all the partners/members
of the Joint Venture in their own format but without violating any of
the requirements of the bidding documents and necessarily including
the confirmation as specified in Clause 2.2.7 of Section 2 of RFB/
bidding
document (applicable only for Joint Venture Bidder)
9 |Details/ Data and documentary evidence in support of meeting the
Quialification Requirement specified in Section2 of RFB/ bidding
document, as per the format prescribedin Form 9 given in Section 4
of RFB/ bidding document
10. | The details of all major items of Plant and Installation Services
proposed to be subcontracted in case of award, indicating name and
nationality of the proposed subcontractor/sub-vendor for each
item, as per the format prescribed in Form 10 given in Section 4 of
RFB/ biddingdocument.
as per the format prescribed in Form 1 given in Section 4
11. | Form of Undertaking on Compliance of Terms & Conditions of the
RFB/ bidding document including Scopeof Work and other related
requirements, as per the format prescribed in Form 11 given in
Section 4 of RFB/ biddingdocument, subject to S| No. 12 below of this
table
12 |Statement of Deviation from the requirements specified inthe RFB/
bidding documents including Conditions of Contract, Employer’s
Requirement/ Specification and Drawings etc, including, inter alia,
the cost of withdrawal thereof, as per the format prescribed in Form
12 given in
Section 4 of RFB/ bidding document

13 | Work Completion Schedule, as per the format prescribed
in Form 13 given in Section 4 of RFB/ bidding document

14 | Guarantee Declaration, as per the format prescribed in
Form 14 given in Section 4 of RFB/ bidding document

15 | Information regarding ex-employees of Employer in our
firm, as per the format prescribed in Form 15 given inSection 4
of RFB/ bidding document

16 | Filled up information regarding Price Adjustment Data,
as per the format prescribed in Form 16 given in Section4 of RFB/
bidding document

17 | Option for Interest bearing Initial Advance payment and

Information for E-payment, PF details and declaration regarding
Micro/Small & Medium Enterprises, as per theformat prescribed in
Form 17 given in Section 4 of RFB/

bidding document




18

Declaration for tax exemptions, reductions, allowances or
benefits, as per the format prescribed in Form 18 given inSection 4
of RFB/ bidding document

19

Bank Guarantee verification checklist, as per the format prescribed in
Form 19 given in Section 4 of RFB/ bidding document

20

Additional Information, if any, as per the format prescribed in Form
20 given in Section 4 of RFB/ bidding
document

21

Integrity Pact, duly signed on each page by the person signing the bid,
as per the format prescribed in Form 21 given in Section 4 of RFB/
bidding document

(n) We are also submitting herewith the Financial Part of our Bid, online separately, as
per the prescribed Forms given in Section 5 of RFB/ bidding document, complete in
all respects in electronic form only, as per the requirements of RFB/ bidding
document. We confirm that the same does not contain any deviation, reservation or
omission, failingwhich it is liable to be rejected.

(0) Contact Person
Details of the contact person representing us supported by the Power of
Attorney, asprescribed, are furnished as under:

NAME: it
Designation: ..o e
(60T 0 ] o 11 11V 2SS
AdAresS: cvvieieeeceece e e e
MODIlE: e
PhONE: oo

FaX: toieteeee e s e

EMail: oo

Dated the ................ [Insert date of the month] day of ............ccccueeens [Insert month, year]

at....l [Insert place].

Signature {(of Bidder’s authorized Bid Signatory (ies)}* {In full and initials}:

Full name: {insert full name of authorized Bid Signatory

} Title: {insert title/position of authorized Bid

Signatory }

Name of Bidder (Sole Bidder’s name or Consortium/ JV’s name, if
applicable):Capacity: {insert the person’s capacity to sign for the
Bidder}

Address: {insert the authorized Bid Signatory’s address}




Phone/fax: {insert the authorized Bid Signatory’s phone and fax number, if

applicable}
Email: {insert the authorized Bid Signatory’s email address}

#{For a joint venture, either all members shall sign or only the authorized signatory
asper ITB 19.4, in either case the power of attorney of the authorized bid
signatory (signatories) must be attached}



Form 2
(Appendix to Technical Part of the Bid)

Format for Bidder Information Sheet

[The Bidder shall fill in this Form in accordance with the instructions indicated below.
Noalterations to its format shall be permitted and no substitutions shall be accepted.]

NIT/RFB No.: [insert details]
Package Name/ Contract Title: [insert details]

Page_ of pages

. Bidder’s Legal Name

2. Legal Status of the Bidder

3. Bidder’s Country of Registration:

4. Bidder’s Year of Registration:

5. Bidder’s Legal Address in Country of Registration:

6. Bidder’s Authorized Representative Information

Name:

Address:

Telephone/Fax numbers:

Email Address:

7. Attached are copies of original documents of [check the box(es) of the attached original
documents]

o Self certified copy of the document to establish legal status of the firm viz. Certificateof

O O O O

Incorporation issued under the Companies Act / The Limited Liability Partnership Act /
Partnership deed etc. as applicable;

Self certified copy of PAN

Self certified copy of GST Registration;

Self certified copy in support of MSME, if applicable

Organizational chart including a list of Board of Directors/ Key Management
Personnels..




Note : In case of JV/ Consortium, the afore details/ documents are to be furnished for each
of
the JV/ Consortium Members

Dated the ................ [Insert date of the month] day of ............... [Insert month, year]
at........ [Insert place].

Signature {(of Bidder’s authorized Bid Signatory (ies)}* {In full and initials}:

Full name: {insert full name of authorized Bid
Signatory } Title:  {insert title/position of
authorized Bid Signatory }
Name of Bidder (Sole Bidder’s name or Consortium/ JV’s name, if
applicable):Capacity: {insert the person’s capacity to sign for the
Bidder}
Address: {insert the authorized Bid Signatory’s address}
Phone/fax: {insert the authorized Bid Signatory’s phone and fax number, if
applicable}Email:

{insert the authorized Bid Signatory’s email address}

#{For a joint venture, either all members shall sign or only the authorized
signatory asper ITB 19.4, in either case the power of attorney of the authorized
bid signatory (signatories) must be attached}




Form 3A
(Appendix to Technical Part of the Bid)
Format of Bid Securing Declaration (if applicable)

BID SECURING DECLARATION

Whereas, I/We (name of Bidder) have submitted Bid for -------------
----- (name of Package) in response to Request For Bid (RFB) no:
dated

I/We hereby submit following declaration in lieu of Bid Security/ Earnest Money Deposit:

. If after the opening of Proposal, I/We withdraw and/or modify my/our Proposal during its
period of validity (including extended validity) as specified in the RFB document,

Or

. If, after the issue of Notification of Award of the Contract, I/We fail to sign the Contract,or to
submit Contract Performance Guarantee before the deadline specified in the RFB document,
Or

. If, in case of I/ we fail to ensure that the Contract becomes Effective as specified in theRFB
document.

I/we shall be suspended from and shall not be eligible to participate for a period of [... to be
filled in by the Utility as per ITB 18.8....] year from date of issue of the suspension order, in
the bidding against any of the Notice Inviting Tenders/ Invitation For Bids/ Request for
Proposal/ Bid etc. issued by [Name of Discom] during that period .

Dated the. ................ [Insert date of the month] day of ........ccccccovveunnvennnn.. [Insert month, year]
F ) [Insert place].

Signature {(of Bidder’s authorized Bid Signatory (ies)}* {In full and initials}:

Full name: {insert full name of authorized Bid Signatory} Title:
{insert title/position of authorized Bid Signatory}

Name of Bidder (Sole Bidder’s name or Consortium/ JV’'s name, if applicable):Capacity:
{insert the person’s capacity to sign for the Bidder}

Address: {insert the authorized Bid Signatory’s address}

Phone/fax: {insert the authorized Bid Signatory’s phone and fax number, if applicable}Email:
{insert the authorized Bid Signatory’s email address}

#For a joint venture, either all members shall sign or only the authorized signatory asper ITB
19.4, in either case the power of attorney of the authorized bid signatory (signatories) must
be attached}



Form 3B
(Appendix to Technical Part of the Bid)
Format of Bank Guarantee for Bid Security

{To be on non-judicial stamp paper of Rupees One Hundred Only (INR 100/-) or appropriate valueas per
Stamp Act relevant to place of execution, duly signed on each page.}

Reference No. ................ Bank Guarantee No. ................ Dated:

To:
[Utility] [Address]

Dear Sir/ Madam,

WHEREAS.......ccoe e, [Insert name of the Sole Bidder] / [ insert name of the Lead Joint Venture
Member followed by the words “ representing Joint Venture of [ insert names of all the members of Joint
Venture]”] with address ................ [Insert address of Sole Bidder /Lead Joint Venture Member] having its
registered office at .............. [Insert address of the Sole Bidder /Lead Joint Venture Member]
(Hereinafter, the “Bidder”) wishes to participate in Tender No.[Tender Details] (the “RFB”) issued by
[Utility] (hereinafter, the “Utility”) for [ name of the Package/ Contract title].

And WHEREAS a Bank Guarantee for [Amount] valid till [Date] is required to be submitted bythe Bidder
along with the RFB.

WE, .o, [Insert name of the Bank and address of the Branch giving the Bank Guarantee]
having our registered office at ........c.ccceene. [Insert address of the registered office of the Bank]
hereby give this Bank Guarantee No...........cccceeeunneen. [Insert Bank Guarantee number] dated

................ [Insert the date of the Bank Guarantee], and hereby agree unequivocally and unconditionally
to pay immediately on demand in writing from the Utility any officer authorizedby it in this behalf any
amount not exceeding [Amount] to the said Utility on behalf of the Bidder.

We..ooiiieeeeeeevieeen, [Insert name of the Bank] also agree that withdrawal of the Bid or part thereof by
the Bidder within its validity or not signing the Contract Agreement or non-submission of Performance
Security by the Bidder within the stipulated time of the Letter of Award to the Bidderor any violation to
the relevant terms stipulated in the RFB would constitute a default on the part ofthe Bidder and that
this Bank Guarantee is liable to be invoked and encashed within its validity by the Utility in case of
any occurrence of a default on the part of the Bidder and that theamount is liable to be
forfeited by the Utility.

This Guarantee shall be valid and binding on this Bank up to and inclusive of ................

[Insert the date of validity of the Bank] and shall not be terminable by notice or by Guarantorfor
the reason of change in the constitution of the Bank or the firm of the Bidder or by any reason
whatsoever and our liability hereunder shall not be impaired or discharged by any extension of
time or variations or alternations made, given, conceded with or without our knowledge or



consent by or between the Bidder and the Utility.

NOTWITHSTANDING anything contained hereinbefore, our liability under this guarantee is
restricted to [Amount]. Our Guarantee shall remain in force till [Date]. Unless demands or claims
under this Bank Guarantee are made to us in writing on or before [Date], all rights of the
Beneficiary under this Bank Guarantee shall be forfeited, and we shall be released and discharged
from all liabilities there under.

[Insert the address of the [Insert signature of the Bank’s
Bank with complete postal AuthorizedSignatory]

branch code, telephone
and fax numbers, and
official round sealof the
Bank]

Attested

[Signature](Notary Public)
Place: .ccoveeeceeeeeierrene. (DT ) (S

INSTRUCTIONS FOR SUBMITTING BANK GUARANTEE
1. Bank Guarantee to be executed on non-judicial stamp paper of appropriate value as per Stamp
Actrelevant to place of execution.

2. The Bank Guarantee by the Bidder shall be issued by the Bank which is recognized/notified by Finance
Department, Government of Gujarat (GoG) from time to time.

3. The full address along with the Telex/Fax No. and e-mail address of the issuing bank to bementioned.



Form 4
(Appendix to Technical Part of the Bid)
Format of Power of Attorney of designated Bid Signatory by sole bidder/ lead joint venture member

[To be on non-judicial stamp paper of Rupees One Hundred Only (INR 100/-) or appropriatevalue
as per Stamp Act relevant to place of execution.]

Know all men by these presents, We......vieeiiiceeeeeeeee e, [Insert name
and address of the registered office of the Lead Consortium Member of the Bidding Consortium/
Sole Bidder] do hereby constitute, appoint, nominate and authorize Mr./Ms.
......................................................... [Insert name and residential address], whois presently
employed with us and holding the position Of .......cccviviiiiiiiiicii e as
our true and lawful attorney, to do in our name and on our behalf, all such acts, deeds and things
necessary in connection with or incidental to submission of our Bid in response to RFB/ Tender
No. [RFB/ Tender Details] for [Insert name of Package/ Contract title] (the “Project”) issued by
[Utility], including signing and submission of the Bid and all other documents related to the Bid,
including but not limited to undertakings, letters, certificates, acceptances, clarifications,
guarantees or any other document which Utility may require us to submit. The aforesaid attorney
is further authorized for making representations to Utility, and providing information / responses
to Utility, representing us in all matters before Utility,and generally dealing with Utility in all
matters in connection with our Bid till the completion of the bidding process as per the terms of
the RFB.

We hereby agree to ratify all acts, deeds and things done by our said attorney pursuant to this
Power of Attorney and that all acts, deeds and things done by our aforesaid attorney shall be
binding on us and shall always be deemed to have been done by us.

All the terms used herein but not defined shall have the meaning ascribed to such terms under

the RFB.

Signed by the within named.........ccccccceiiiirieeiiiiiineniiinnenne. [Insert the name of the executant
company] through the hand of MIr./ IMIFS. ......eciiiiiiiiiiiirrrcceeeeeeeeeeeseeeseeeeeeenes duly
authorized by the Board/ Owner to issue such Power of Attorney dated this
............................ day of .........

Accepted

.................................... (Signature of Attorney) [Insert Name, designation and address of the
Attorney]

Attested

......................................... (Signature of the executant) (Name, designation and address of the
executant)

Signature and stamp of Notary of the place of execution



Common seal of ..................... has been affixed in my/our presence pursuant to Board
of Director’s Resolution dated..../ Owner

WITNESS 1. ..oeiiiiiiiieiiiiiiiieeiniinnssssiiesssssiissnssssssmsssssssssssnssssssennss (Signature)

Designation..........cccovvirvvnniuriinnens
WITNESS 2. ..ceeiiiiiiieniiiiiiieniiniiessisiinssssssisesssssssisssssssssssnssssssennss (Signature)

Notes:
The mode of execution of the power of attorney should be in accordance with the procedure, if
any, laid down by the applicable law and the charter documents of theexecutant(s).

In the event, power of attorney has been executed outside India, the same needs to beduly
notarized by a notary public of the jurisdiction where it is executed.

Also, wherever required, the executant(s) should submit for verification the extract of the charter
documents and documents such as a Board resolution / power of attorney, infavor of the person
executing this power of attorney for delegation of power hereunder on behalf of the executant(s).



Form5
(Appendix to Technical Part of the Bid)

Format of Declaration of conformance of the Bidder and the Facilities offered, to the specified
eligibility requirement

NIT/RFB No.: [insert details]
Package Name/ Contract Title: [insert details]

Bidder’s Name and Address: To: XXXXX (Name and Address of Employer)
{In case of JV bidder, mention name
and address of all the Joint Venture members}

We hereby certify that Plant and Installation Services offered to be supplied by us fully complywith
all the eligibility and other requirements specified in Section 2 and Section 3 of RFB/ bidding
documents.

We hereby certify that our firm is legally established in India and we fully comply with the
eligibility and other requirements specified in Section 2 and Section 3 of RFB/ bidding documents,

Dated the. ................ [Insert date of the month] day of ........ccccccoeveurnvennen.. [Insert month, year]
) S [Insert place].

Signature {(of Bidder’s authorized Bid Signatory (ies)}* {In full and initials}:

Full name: {insert full name of authorized Bid Signatory } Title: {insert title/position of

authorized Bid Signatory }

Name of Bidder (Sole Bidder’s name or Consortium/ JV’s name, if applicable):Capacity: {insert

the person’s capacity to sign for the Bidder}

Address: {insert the authorized Bid Signatory’s address}

Phone/fax: {insert the authorized Bid Signatory’s phone and fax number, if applicable}Email:
{insert the authorized Bid Signatory’s email address}

#For a joint venture, either all members shall sign or only the authorized signatory asper ITB 19.4,
in either case the power of attorney of the authorized bid signatory (signatories) must be
attached}



Form 6
(Appendix to Technical Part of the Bid)

Format for Affidavit of Self certification regarding Local Content in line with PPP-MII order and #MoP
Order/DoT order

[if applicable, to be provided on a non-judicial stamp paper of Rs. 100/- ]

NIT/RFB No.: [insert details]
Package Name/ Contract Title: [insert details]

Bidder’s Name and Address: To: XXXXX (Name and Address of Employer)
{In case of JV bidder, mention name
and address of all the Joint Venture members}

I We S/o, D/o, W/o, Residentof __, on behalf of the firm(s) named above,
hereby solemnly affirm and declare as under:

That we will agree to abide by the terms and conditions of the Public Procurement (Preferenceto
Make in India) Order, 2017 of Government of India issued vide Notification No:P-45021/2/2017
-BE-Il dated 15/06/2017, its revision dated 04/06/2020 (hereinafter PPP-MII order),

#‘Public Procurement (Preference to Make in India) to provide for Purchase Preference(linked
with local content)’ order dated 28/07/2020 issued by Ministry of Power (hereinafter MoP
order)
Or

#Public Procurement (Preference to Make in India) Order, 2017- Notification of Telecom
products, Services or Works issued vide Notification No. 18-10/2017-IP dated 29.08.2018 by
Department of Telecommunications (DoT), (hereinafter, DoT-Order) and any subsequent
modifications/Amendments, if any and

That the information furnished hereinafter is correct to the best of my knowledge and belief and
| undertake to produce relevant records before the procuring entity/POWERGRID or anyother
Government authority for the purpose of assessing the local content of plant/ goods/material/
services/Works supplied DY ME fOr ....ouuvii i [insert

the reference of RFB and name of Package/ Contract title].

That the local content for all inputs which constitute the said plant/ goods/material/
services/works has been verified by me and | am responsible for the correctness of the claims
made therein.

That the ‘Local Content ‘as defined in the PPP-MII order and #MoP order /DoT order in the
plant/goods/material/  services/works supplied by me for

........................................... (insert the name of the package) is ......... percent (%).
p g p

That  the plant/goods/material/ services/works supplied by me  for



ii.

ii.
1v.

Vi.

Vii.

Viii.

1X.

xi.
Xil.

Xiil.

Xiv.

........................................... (insert the name of the package) meet the ‘Local Content‘requirement
as defined in the PPP-MII order and #MoP order /DoT order for ‘Class —I localsupplier’/‘Class-II
Local supplier (choose as applicable).

That the value addition for the purpose of meeting the ‘Local Content ‘has been made by me at
........................................... (insert the details of the location(s) at which value addition is made).

That in the event of the local content of the plant/goods/material/ services/works mentioned
herein is found to be incorrect and not meeting the prescribed Local Content criteria, based on
the assessment of procuring agency (ies)/[ insert Utility Name] /Government Authorities for the
purpose of assessing the local content, action shall be taken against me in line with the PPP-MII
order, #MoP order/ DoT order and provisions of the Integrity pact/ Bidding Documents.

| agree to maintain the following information in the Company's record for a period of 8 years and
shall make this available for verification to any statutory authority.

Name and details of the Local Supplier

(Registered Office, Manufacturing unit location, nature of legal entity)

Date on which this certificate is issued

Plant/goods/services/works for which the certificate is produced

Procuring entity to whom the certificate is furnished

Percentage of local content claimed and whether it meets the Local Content prescribed for ‘Class
—I local supplier’/‘Class-1l Local supplier (choose as applicable)

Name and contact details of the unit of the Local Supplier (s)

Sale Price of the product

viii Ex-Factory Price of the product

Freight, insurance and handling

Total Bill of Material

List and total cost value of input used to manufacture the Goods/to provide services/in
construction of works

List and total cost of input which are domestically sourced. Value addition certificates from
suppliers if the input is not in-house to be attached

List and cost of inputs which are imported, directly or indirectly

Dated the. ................ [Insert date of the month] day of ............cceuu..... [Insert month, year]
) S [Insert place].

Signature {(of Bidder’s authorized Bid Signatory (ies)}* {In full and initials}:

Full name: {insert full name of authorized Bid Signatory } Title: {insert title/position of

authorized Bid Signatory }

Name of Bidder (Sole Bidder’s name or Consortium/ JV’s name, if applicable):Capacity: {insert

the person’s capacity to sign for the Bidder}

Address: {insert the authorized Bid Signatory’s address}

Phone/fax: {insert the authorized Bid Signatory’s phone and fax number, if applicable}Email:
{insert the authorized Bid Signatory’s email address}




#{For a joint venture, or only the authorized signatory as per ITB 19.4, in either casethe power of
attorney of the authorized bid signatory (signatories) must be attached}

# choose as applicable while preparing bidding documents



iii)
v)

Form 7
(Appendix to Technical Part of the Bid)

Format of Power of Attorney by Each Member/ Partner of The Joint Venture in favor of Lead

Member/ Partner

KNOW ALL MEN BY THESE PRESENTS THAT WE , the Partners whose details are given hereunder
................................................................................. have formed a Joint Venture under the

[aWS Of o, and having our Registered Office(s)/Head Office(s) at
............................................... (hereinafter called the 'Joint Venture' which expression shall unless
repugnant to the context or meaning thereof, include its successors, administrators

and assigns)  acting  through VI/S ettt
being the Partner in-charge, do hereby constitute, nominate and appoint M/s a Company
incorporated under the 1aws Of i and having its
Registered/Head Officeat as our duly constituted lawful Attorney (hereinafter called
"Attorney" or "Authorized Representative" or "Partner In-charge" or “Lead Partner “or “Lead
Member” or “Leader”) to exercise all or any of the powers for and on behalf of the Joint Venture
in regard to Request for Bids (RFB)/ Request for Proposals (RFP) NO........ccccuveeeeernnnen.. for Package

the bids for which have been invited by ......... (insert name of the Employer along with
address) ............ (hereinafter called the 'Employer') to undertake the following acts :

To submit proposal/ Bid and participate in the aforesaid Bidding, against the RFB/ RFP issued of
the Employer, on behalf of the "Joint Venture".

To negotiate with the Employer the terms and conditions for award of the Contract pursuant to
the aforesaid Bid and to sign the Contract with the Employer for and on behalf of the "Joint
Venture".

To do any other act or submit any document related to the above.

To receive, accept and execute the Contract for and on behalf of the "Joint Venture".

It is clearly understood that the Partner In-charge (Lead Partner/ Lead Member) shall ensure
performance of the Contract(s) and if one or more Partner fail to perform their respective
portions of the Contract(s), the same shall be deemed to be a default by all the Partners.

It is expressly understood that this Power of Attorney shall remain valid binding and irrevocable
till completion of the Defect Liability Period in terms of the Contract.

The Joint Venture hereby agrees and undertakes to ratify and confirm all and whatsoever the
said Attorney/Authorized Representatives/Partner in-charge/ Lead Partner/ Lead Member
quotes in the bid, negotiates and signs the Contract with the Employer and/or proposes to act or
acts on behalf of the Joint Venture by virtue of thisPower of Attorney and the same shall bind the
Joint Venture as if done by itself.

IN WITNESS THEREOF the Partners Constituting the Joint Venture as aforesaid haveexecuted
these presents on this ........... day Of e under the Common

Seal(s) of their respective Companies.

for and on behalf of the Partners of Joint Venture



The Common Seal of the above Partners of the Joint Venture:The Common Seal has
been affixed there unto in the presence of:

WITNESS

Designation .......cceevvvieiiiiiee e
Occupation .....ooeeeeviiceiiieeecee e,

2. Signature.....cocee i,

Designation .......coceeeiiiiiiiiiiiii

Occupation .....ceeeeeeeicceeiieeeeeeeeeeeeecceeeeeee,

Note:

For the purpose of executing the power of attorney , the non-judicial stamp papers of

appropriate value shall be purchased in the name of Joint Venture.

The power of attorney shall be signed on all the pages by the authorized representativesof each
of the partners and should invariably be witnessed and notarized.



Form 8
(Appendix to Technical Part of the Bid)

Format of Joint Deed of Undertaking by the Joint Venture Partners/ Members

Thousand and............... DY s a
companyincorporated under thelaws

of e, and having its Registered Office at
........................ (hereinafter called the "Party No.1" which expression shall include
its successors, executors and permitted assigns) and M/s............... a company
incorporatedunder the laws of ........ccccevevennnne. and having its
Registered Office At e (hereinafter called the "Party No.2"
which expression shall include its successors, executors and permittedassigns ) and
M/S.....cev i i i ei v e v e .. @ Companyincorporated under the laws of ....................
and having its Registered Office at......... (hereinafter called the "Party
No.3" which expression shall include its successors,executors and permitted assigns)
for the purpose of making a bid and entering into a contract [hereinafter called the
"Contract" {in case of award)] against the Request For Bids (RFB)/ Request for
Proposal (RFP) No.......ccevvevenee. for ...... (insert name of the package along with project
name) ............... of ... (insert names of the Employer) ................. , @ Company
incorporated under the Companies Act of 1956 having its registered office at
................ (insert registered address of the Employer)............... (hereinafter called the
"Employer").

WHEREAS the Party No.1, Party No.2 and Party No.3 have entered into an Agreement

AND WHEREAS the Employer invited bids as per the above mentioned Package for the
design, supply and installation of the Plant as stipulated in the Bidding Documents for
...... (insert name of the package along with project name) ...............

AND WHEREAS as per Section 2/ Section 3 of the Bidding Documents, inter-alia
stipulates that a Joint Venture, as specified therein, may bid, provided, the Joint
Venture and the partners/members in/ of the Joint Ventures fulfill all the specified
requirements of the BiddingDocuments and that , in such a case, the Bid shall be
signed by all the partners so as to legallybind all the Partners of the Joint Venture, who
will be jointly and severally liable to perform the Contract and all obligations
hereunder.

AND WHEREAS the bid is being submitted to the Employer vide proposal

1o T dated.......... by Party No.1 based on this Undertaking between all the
parties; under these presents and the bid in accordance with the requirements of Section
2 / Section 3 of the Bidding Documents, has been signed in accordance with the
provisionscontained therein.

NOW THIS UNDERTAKING WITNESSETH AS UNDER:

In consideration of the above premises and agreements all the parties of this



Deed ofUndertaking do hereby declare and undertake:

1.

In requirement of the award of the Contract by the Employer to the Joint
Venture Partners, we, the Parties do hereby undertake that M/s......... the Party
No.1, shall actas Lead Partner/ Lead Member/ Authorized Representative/
Partner-in- Charge of the Joint Venture, and further declare and confirm that
we the parties to the Joint Ventureshall jointly and severally be bound unto
the Employer for the successful performanceof the Contract and shall be fully
responsible for the design, supply and installation of the Plant and for
successful performance of the Contract in the event of award and
performance of equipment in accordance with the Contract:

In case of any breach or default of the said Contract by any of the parties to
the Joint Venture, the party(s) do hereby undertake to be fully responsible for
the successful performance of the Contract and to carry out all the obligations
and responsibilities under the Contract in accordance with the requirements
of the Contract.

Further, if the Employer suffers any loss or damage on account of any breach
in the Contract or any shortfall in the performance of the equipment in
meeting the performances guaranteed as per the specification in terms of the
Contract, the Party(s)of these presents undertake to promptly make good such
loss or damages caused to theEmployer, on its demand without any demur. It
shall not be necessary or obligatory forthe Employer to proceed against Lead
Partner to these presents before proceeding against or dealing with the other
Party(ies), the Employer can proceed against any of the parties who shall be
jointly and severally liable for the performance and all other
liabilities/obligations under the Contract to the Employer.

The financial liability of the Parties of this Deed of Undertaking to the
Employer, withrespect to any of the claims arising out of the performance or
non-performance of the obligations set forth in this Deed of Undertaking, read
in conjunction with the relevantconditions of the Contract shall, however, not
be limited in any way so as to restrict orlimit the liabilities or obligations of any
of the Parties of this Deed of Undertaking.

It is expressly understood and agreed between the Parties to this Undertaking
that the responsibilities and obligations of each of the Parties shall be as
delineated in Appendix — | (to be suitably appended by the Parties along with
this Undertaking in its bid) to this Deed of Undertaking. It is further undertaken
by the parties that the above sharing of responsibilities and obligations shall
notin any way be a limitation of joint and several responsibilities of the Parties
under the Contract.

It is also understood that this Undertaking is provided for the purposes of
undertaking joint and several liabilities of the partners to the Joint Venture for
submission of the bid and performance of the Contract and that this
Undertaking shall not be deemed to give rise to any additional liabilities or
obligations, in any manner or any law, on any of the Parties to this Undertaking



or on the Joint Venture, other than the express provisions of the Contract.

7. This Undertaking shall be construed and interpreted in accordance with the
provisions of the Contract.

8. In case of an award of a Contract, we the parties to this Deed of Undertaking
do hereby agree that we shall be jointly and severally responsible for
furnishing a Contract performance security from a bank in favor of the
Employer in the currency/currencies of the Contract.

9. It is further agreed that this Deed of Undertaking shall be irrevocable and shall
form an integral part of the bid and shall continue to be enforceable till the
Employer discharges the same or upon the completion of the Contract in
accordance with its provisions, whichever is earlier. It shall be effective from
the date first mentioned above for all purposes and intents.

IN WITNESS WHEREQF, the Parties to this Deed of Undertaking have through their
authorized representatives executed these presents and affixed Common Seals of
their companies, on the day, month and year first mentioned above.

Common Seal of ......cccceevvvvreennne. For Lead Partner (Party No.-1)
has been affixed in my/ our For and on behalf of M/s
presence pursuanttoBoard

of

Director’s Resolution dated ................

Name .ccovveveeeeree e,

Designation .........cceeeeeeeeenne (Signature of the
authorizedrepresentative)

Signature .......cocceevienennne.

WITNESS :

TSN

] PRI

Common Seal of ....ccovvvcviverernnen. For Party No.-2

has been affixed in my/ our For and on behalf

presence pursuant to Board M/Sueeirerierereerenne

of

Director’s Resolution dated ................
(Signature of the
NaMe .o authorizedrepresentative)

of



Designation .........cccecn..e.
Signature .....cccoocevininne

WITNESS :

Common Seal of ....cccevvevviervinns For Party No.-3

has been affixed in my/ our For and on behalf of M/s.
presence pursuantto Board L,

of

Director’s Resolution dated ................

Name ...cccovvverevivenneennn
Designation ........cceevene.. (Signature of the
authorizedrepresentative)
Signature ......ccceeeevvenenen.
WITNESS :
L e e
] S
Note
1. For the purpose of executing the Joint Deed of Undertaking, the non-judicial
stamppapers of appropriate value shall be purchased in the name of Joint
Venture.
2. The Undertaking shall be signed on all the pages by the authorised

representatives ofeach of the partners and should invariably be witnessed.

3. Appendix 1 must be enclosed



Form 9
(Appendix to Technical Part of the Bid)
Format for Details/ Data and Documentary Evidence in support of meeting the Qualification
Requirement

Notes on Form of Qualification Information

The information is to be filled in by individual bidders. The following pages will be used for
purposes of post-qualification as provided for in Section2 / Section 3 of RFB/ bidding
documents. This information will not be incorporated in the Contract. Attach additional
pages as necessary.

NIT/RFB No.: [insert details]
Package Name/ Contract Title: [insert details]

Page_ of pages

(Qualifying Requirement Data)

Bidder’s Name and Address: To: XXXXX (Name and Address of Employer)
{In case of JV bidder, mention name
and address of all the Joint Venture members}

Dear Ladies and/or Gentlemen,

In support of the Qualification Requirements (QR) for bidders, stipulated in Section-2
of the bidding documents, we furnish herewith our QR data/details/documents etc.,
along with otherinformation, as follows (The QR stipulations have been reproduced
in italics for readyreference, however, in case of any discrepancy the QR as given in
Section-2 shall prevail).

* We have submitted bid as individual firm.

* We have submitted bid as joint venture of following firms:

(1) evvreereeeeseseeeseeeeseeeseeesee s eeseeesesesseeeseeeseseseseesessses e sseseeeeseeeeenes

(* Strike-off whichever is not applicable)

[For details regarding Qualification Requirements of a Joint Venture, please refer



para 4.0below.]

We are furnishing the following details/document in support of Qualifying requirement

for thesubject project.

Attached copies of original documents defining:

The constitution or legal status;
The principal place of business;
The place of incorporation (for bidders who are corporations); or the
place of registration and the nationality of the Owners (for applicants

who are partnerships or individually-owned firms).

Attached original & copies of the following documents.

a)

Written power of attorney of the signatory of the Bid to commit the bidder.

b)** Joint Venture Agreement

[** To be submitted only in case of Joint Ventures. Strike off in case of individual

firms.]

Technical Experience QR Data/ Details/ Document

Format A: Format for the Bidder (Single Firm / Partner(s) in case of Joint Venture)

fortechnical experience in compliance to para 2.1 of Section-2 [In case of
Joint Venture bidder, the QR data of each of the partner (in support of
meeting the requirement of para 2.1.2 of Section-2)] is also is to
furnished, as applicable, using this format. The bidder (Single Firm /
Partner(s) in case of JointVenture) who is willing to qualify in compliance
to para 2.1 of Section-2 shallfill below format for two or all three

contracts.



Al. | Name of Bidder/Lead Partner of JV/other partner(s) of
v

A2. | Name of Contract (executed during the last 7 years up to

31.03.2023):

A3. | Contract Reference No. & Date of Award

A4 | Name and Address of the Employer/Utilityby
whom the Contract was awarded

e-mail ID

Telephone No.

Fax No.

A5(i) | Name of completed work of project execution in

electrical Transmission or sub-transmission &

distribution sector

(ii)
(iii)

Cost of the project

% of cost w.r.t. estimated cost of this bid (in %)

A6(i) | Date of successful execution of the Contract/Date of

commissioning

A7. | Capacity in which the Contract was undertaken (CheckOne) Prime Contractor
Partner of JV
Subcontractor

(Tick whichever is

SN
appircante)

0 ¢

A8. | Details/documentary—evidence submitted-inmsupport ofstated |

experience/Contract

i

(Documentary evidence, such as copies of contract agreement/ letter of award/ utility
certificates etc., in support of its experience shall be attached with the filled-up format

for eachexperience/Contract)




IV. Financial/ Commercial QE Data/ Details/ Documents

Format B: Format for the Bidder (Single Firm / Partner(s) in case of Joint Venture)
for financial/ commercial experience in compliance to para 2.2.1, 2.2.2,
2.2.3 of Section-2 [In case of Joint Venture bidder, the QR data of each of

the partner(in support of meeting the requirement of para 2.2.4 of

Section-2] is also to furnished, as applicable, using this format.

Al. | Name of Bidder/Lead Partner of JV/other partner(s) of
v
A2. | Net-worth in last three years
. . Rs--------- lakhs
1. Financial Year
. . R§--------- lakhs
2. Financial Year
Rs-----mmm- lakhs
3. Financial Year
A3. Minimum Average Annual Turnover (MAAT)
1. Financial Year
2 Financial Year Rs--------- lakhs
3. Financial Year Rs--------- lakhs
4 Financial Year R§=-memoes lakhs
5 Financial Year R§--nmromme lakhs
Rs--------- lakhs
A4 | liquid assets (LA) and/ or evidence of access to or
availability of credit facilities R§--------- lakhs
A4. | Details/documentary evidence submitted in support ofstated
details

V. We understand that:




VI.

(a)

1. . Sub contractors’ experience and resources shall not be taken
into account indetermining the bidder’s compliance with qualifying

criteria.

ii. One of the partners shall be nominated as lead partner, and the lead partner
shall be authorized to incur liabilities and receive instruction for and on behalf
of any and all partners of the joint venture and the entire execution of the
contract including receipt of payment shall be done exclusively through the
lead partner. This authorization shallbe evidenced by submitting a power of
attorney signed by legally authorized signatories of all the partners as per

specified format.

iii.  All partner of the joint venture shall be liable jointly and severally for the
execution ofthe contract in accordance with the contract terms and a copy of
the agreement enteredinto by the joint venture partners having such a

provision shall be submitted with the bid.

We have furnished the following documents/details with Technical Part of our Bid:

2.1 A certificate from banker (as per format) indicating various fund based/non
fund basedlimits sanctioned to the bidder and the extent of utilization as on
date. Such certificateshould have been issued not earlier than three months
prior to the date of bid opening.Wherever necessary Employer may make
gueries with the Bidders’ bankers.

2.2 The complete annual reports together with Audited statement of accounts of
the company for last five years of its own (separate) immediately preceding

the date of submission of bid.

Note:
In the event the bidder is not able to furnish the information of its own (i.e.
separate), being a subsidiary company and its accounts are being consolidated

with its group/holding/parent company, the bidder should submit the audited



balance sheets, income statements, other information pertaining to it only (not of
its group/Holding/Parent Company) duly certified by any one of the authority [(i)
Statutory Auditor of the bidder /(ii) Company Secretary of the bidder or (iii) A
certified Public Accountant] certifying that such information/documents are based

on the audited accounts as the case may be.

(b) Similarly, if the bidder happens to be a Group/Holding/Parent
Company, the biddershould submit the above documents/information of its
own (i.e. exclusive of itssubsidiaries) duly certified by any one of the authorities
mentioned in Note — 2.3 abovecertifying that these information/ documents

are based on the audited accounts, as the case may be.

Dated the ................ [Insert date of the month] day of ............... [Insert month, year]
at......... [Insert place].

Signature {(of Bidder’s authorized Bid Signatory (ies)} {In full and initials}:

Full name: {insert full name of authorized Bid
Signatory } Title:{insert title/position of authorized
Bid Signatory }
Name of Bidder (Sole Bidder’s name or Consortium/ JV’s name, if
applicable):Capacity: {insert the person’s capacity to sign for the
Bidder}
Address: {insert the authorized Bid Signatory’s address}
Phone/fax: {insert the authorized Bid Signatory’s phone and fax number, if
applicable}Email:

{insert the authorized Bid Signatory’s email address}

#{For a joint venture, either all members shall sign or only the authorised
signatory asper ITB 19.4, in either case the power of attorney of the authorized
bid signatory (signatories) must be attached}



Form 10
(Appendix to Technical Part of the Bid)

Format of Bought-out & Sub-contracted Items

NIT/RFB No.: [insert details]
Package Name/ Contract Title: [insert details]

Page_ of pages

Bidder’s Name and Address: To: XXXXX (Name and Address of Employer)
{In case of JV bidder, mention name
and address of all the Joint Venture members}

Dear Sir/ Madam,

1.0 We hereby furnish the details of major items/ sub-assemblies, we propose to buy from our
proposed sub-vendors/ subcontractors for the purpose of supply of Plant and Installation

Services under the subject Package/ Project:

SI. | ltem Description Quantity proposed Details of the proposed
sub-
No. tobe bought-
contractor/sub-vendor
out/sub- contracted Name Nationality
1.
2.
3.
4.
5.
6.

2.0 We hereby declare that, in the event of award of Contract on us, we would not
subcontract anyportion of Installation Services under Part Il of the Contract (Supply of

Installation Services) and




3.0

any major item other than those mentioned above under Part | of the Contract (Supply of
Plant) without the prior approval of Employer as per the provisions of the Contract. We
understand that for subcontract related to hiring of labour, prior approval of the Employer

is not required.

We hereby declare that total local content that will be sourced in the bid is more than 50%

of the totalcontent required under the project.

Dated the ................ [Insert date of the month] day of ............... [Insert month, year]
at........ [Insert place].

Signature {(of Bidder’s authorized Bid Signatory (ies)}* {In full and initials}:

Full name: {insert full name of authorized Bid
Signatory } Title:{insert title/position of authorized
Bid Signatory }
Name of Bidder (Sole Bidder’s name or Consortium/ JV’s name, if
applicable):Capacity: {insert the person’s capacity to sign for the
Bidder}
Address: {insert the authorized Bid Signatory’s address}
Phone/fax: {insert the authorized Bid Signatory’s phone and fax number, if
applicable}Email:

{insert the authorized Bid Signatory’s email address}

#{For a joint venture, either all members shall sign or only the authorised
signatory asper ITB 19.4, in either case the power of attorney of the authorized
bid signatory (signatories) must be attached}



Form 11
(Appendix to Technical Part of the Bid)
Format of Undertaking on Compliance of Terms & Conditions of the Bidding Documents including
Scope of Work and other related requirements

UNDERTAKING ON COMPLIANCE OF RFB TERMS & CONDITIONS AND OTHERREQUIREMENTS

(To be submitted on Rs.100 Stamp paper issued in the State where Bidder’s office islocated, duly
signed by the authorized signatory)

I/We hereby undertake that I/We have examined/ perused, studied and understood the Request
For Bid (RFB) Document in respect of RFB no.__ dated

and any corrigendum/ addendum/ clarification etc. thereto completely and
have submitted my/our Proposal/ Bid in pursuance to the said RFB document for [insert
Package Name/ Contract Title].

I/We hereby undertake that I/We understand that the scope of Services and other related
requirement under and in pursuance of this RFB are indicative only and not exhaustive in any
manner. |/We understand that the scope of Services may undergo changes as per emerging
requirements of [ Utility/ Discom Name] as specified in the RFB document.

I/We hereby undertake that we shall comply with the scope of Services and other related
requirements and the terms and conditions specified in the RFB document completely and
except as mentioned in the Form 12 (Alternative, Deviations and Exceptions to the Provisions)
hereof, we have no deviations and/or submissions and/or clarifications, whatsoever of any
manner and/or sort and/or kind in this regard.

I/We hereby undertake to provide any further clarifications, details, documents etc. as may be
required without changing the substance of our Proposal.

I/We understand that the [Utility/Discom Name] reserves the right to float a separate Request
For Bid/ Notice Inviting Tender/ Invitation for Bids for the scope of Work and related
requirements as covered under this RFB, irrespective of the outcome of this RFB, and I/We
hereby undertake that we have no objection for the same. |/We understand that in such a case,
I/We shall bid separately in response to such Request For Bid/ Notice Inviting Tender/ Invitation
for Bids, and in no case our bid/ Proposal in response to this RFB shall be deemedas a Proposal/
Bid in response to such Request For Bid/ Notice Inviting Tender/ Invitation forBids.

I/We hereby undertake to provide the Plant and Installation Services and undertake to be the
single point of contact for [Utility/Discom Name] for complete Scope of Work and related



requirements as per the terms and conditions and as specified in this RFB document.

I/We hereby undertake that except as mentioned in the Form 12 (Alternative, Deviations
and Exceptions to the Provisions) hereof, my/our bid is/ deemed to be as per the RFB
document and is accordingly submitted to the [Utility/Discom Name]. In case of a failure to
comply and/or variation [Utility/Discom Name] has the sole discretion not to consider or
disqualify my/our Proposal/ bid for the aforementioned RFB and I/We shall be not have any
claim of anysort/kind/form on the same.

I/We agree to be bound by our Proposal for the period of validity as specified in and
requiredas per Section 3 of RFB document and it shall remain binding upon us and may be
accepted atany time before the expiration of that validity period as may be extended by us.

I/We hereby attach the duly signed and stamped RFB document as an unconditional
acceptance and compliance of RFB specifications and terms & conditions as part of the
Technical Part of our Bid without any deviations and/or submissions and/or clarifications
ofany manner and/or sort and/or kind in this regard, except as indicated in Form 12
(Alternative,Deviations and Exceptions to the Provisions) hereof-frem-mylourside:

I/We understand that mentioning of any pre-requisites, presumptions, assumptions,
hiding/ twisting/ deletion/ reduction/ manipulation/ disguising of Scope of Works and/or
application features and/or infrastructure and/or project deliverables etc. in any form
and/or by any means and/or under any head shall not be constituted as a part of the Bid/
Proposal and in case of award of the Contract the same shall not be claimed by me/us
while award and/or subsequently providing of Plant and Installation Services/ execution
of work. The decision of [Utility/Discom Name] on such issues shall be binding on me/us
and the same shall not be arbitrated upon by me/us.

I/We hereby undertake that we abide by all the terms and conditions mentioned in the
RFB document along with amendment/corrigendum/ clarification, if any, as confirmed

herein

We also confirm that in case any discrepancies/ inconsistencies and deviations/ omissions/
reservations, except as indicated in Form 12 (Alternative, Deviations and Exceptions to the
Provisions) hereof, is observed in the online Price Part of our Bid, the same shall be deemed
as withdrawn/rectified without any financial implication, whatsoever to [Utility/ Discom

Name].

I/We understand that at any stage during the tenure of the Contract if it is found that any
statement or document submitted by us is false/forged/invalid, [Utility/Discom Name] has
discretion to terminate the Contract and get the Plant and Installation Services delivered /
work done though third party.

I/We hereby affirm that the products and/or Plant and Installation Services offered by us
against this RFb are in compliance to the latest Government of India Guidelines for Make
in



b)

d)

India, Domestically manufactured products, Atmanirbhar Bharat and circulars DIPP Office
Memorandum No. P-45021/2/2017-PP (BE-ll) date:16th Sept. 2020, & MeitY Circular
No.1(10)/2017-CLES dated 06.12.2019 as issued and amended from time to time and will
remain complied to the same during the duration and execution of this assignment.

I/We also hereby affirm the following:

I/ we are not insolvent, in receivership, bankrupt or being wound up, not have our affairs
administered by a court or a judicial officer, not have our business activities suspended and
am/ are not the subject of legal proceedings for any of the foregoing reasons;

I/ we have not, and our directors and officers have not, been convicted of any criminaloffence
related to our/ their respective professional conduct or the making of false statements or
misrepresentations as to our/ their qualifications to enter into a procurement contract within
a period of two years preceding the commencement of this procurement process, or have not
been otherwise disqualified pursuant to debarment proceedings;

I/ we do not have a Conflict of Interest in the procurement in question as specified inthe RFB
document.

I/ we comply with the code of integrity and other requirements as specified in the RFB
document.

Dated the. ................ [Insert date of the month] day of ........cccccoeeunnnnnnen.. [Insert month, year]
) S [Insert place].

Signature {(of Bidder’s authorized Bid Signatory (ies)}* {In full and initials}:

Full name: {insert full name of authorized Bid Signatory } Title:
{insert title/position of authorized Bid Signatory }

Name of Bidder (Sole Bidder’s name or Consortium/ JV's name, if applicable):Capacity:
{insert the person’s capacity to sign for the Bidder}

Address: {insert the authorized Bid Signatory’s address}

Phone/fax: {insert the authorized Bid Signatory’s phone and fax number, if applicable}Email:
{insert the authorized Bid Signatory’s email address}

#{For a joint venture, either all members shall sign or only the authorised signatory asper ITB
19.4, in either case the power of attorney of the authorized bid signatory (signatories) must be
attached}



Form 12
(Appendix to Technical Part of the Bid)
Format of Alternative, Deviations and Exceptions to the Provisions of RFB Document

NIT/RFB No.: [insert details]
Package Name/ Contract Title: [insert details]

Page__ of pages
Bidder’s Name and Address: To: XXXXX (Name and Address of Employer)

{In case of JV bidder, mention name
and address of all the Joint Venture members}

Dear Sir/ Madam,

The bidder shall itemize any deviation from the Specifications included in his bid. Each
item shall be listed (separate sheets may be used and enclosed with this Attachment)

with the following information:

Sl. Reference clause in Deviation Cost of withdrawal of

No. the Specifications the deviation

The above deviations and variations are exhaustive. We confirm that we shall
withdraw the deviations proposed by us at the cost of withdrawal indicated in this

attachment, failing whichour bid may be rejected and Bid Security forfeited.

Except for the above deviations and variations, the entire work shall be performed as
per your specifications and documents. Further, we agree that any deviations,

conditionality or



reservation introduced in this Attachment-6 and/or in the Bid form, Price schedules
&Technical Data Sheets and covering letter, or in any other part of the bid will be

reviewed to conduct a determination of the substantial responsiveness of the bid.

Dated the ................ [Insert date of the month] day of ............... [Insert month, year]
at......... [Insert place].

Signature {(of Bidder’s authorized Bid Signatory (ies)}* {In full and initials}:

Full name: {insert full name of authorized Bid
Signatory } Title:  {insert title/position of
authorized Bid Signatory }
Name of Bidder (Sole Bidder’s name or Consortium/ JV’s name, if
applicable):Capacity: {insert the person’s capacity to sign for the
Bidder}
Address: {insert the authorized Bid Signatory’s address}
Phone/fax: {insert the authorized Bid Signatory’s phone and fax number, if
applicable}Email:

{insert the authorized Bid Signatory’s email address}

#{For a joint venture, either all members shall sign or only the authorised
signatory asper ITB 19.4, in either case the power of attorney of the authorized
bid signatory (signatories) must be attached}



Bidder’s Name and Address:

Form 13

(Appendix to Technical Part of the Bid)
Format of Work Completion Schedule

NIT/RFB No.: [insert details]

Package Name/ Contract Title: [insert details]

{In case of JV bidder, mention name
and address of all the Joint Venture members}

Dear Sir/ Madam,

Page of pages

To: XXXXX (Name and Address of Employer)

We hereby declare that the following Work Completion Schedule shall be followed by us in

furnishing and installation of the subject Project for the period commencing from the effective

date of Contract to us:

Sl.

No.

Description of Work

Period in months from the effective
date of Contract

Detailed Engineering and drawing submission
a) commencement

b) completion

Procurement of equipment/ components &
assembly
a) commencement

b) completion

FrpeTests
a-commencementb}
completion




Sl. Descriotion of Work Period in months from the effective
No. P date of Contract

4. | Manufacturing

a) commencement

b) completion

5. | Shipments & Delivery

a) commencement

b) completion

6. Establishment of site office

7. Installation at Site

a) commencement

b) completion

8. | Testing & Pre-commissioning
a) commencement

b) completion

9. | Trial Operation
a) commencement

b) completion

Notwithstanding the above we reiterate our compliance to the Time for Completion of

theFacilities/ Works as per the provisions of the RFB document.

Dated the ................ [Insert date of the month] day of .........cccceeevevennnnn [Insert month, year]
at....l [Insert place].



Signature {(of Bidder’s authorized Bid Signatory (ies)} {In full and initials}:

Full name: {insert full name of authorized Bid Signatory }
Title: {insert title/position of authorized Bid Signatory }
Name of Bidder (Sole Bidder’s name or Consortium/ JV’s name, if applicable):
Capacity: {insert the person’s capacity to sign for the Bidder}

Address: {insert the authorized Bid Signatory’s address}

Phone/fax: {insert the authorized Bid Signatory’s phone and fax number, if applicable}
Email: {insert the authorized Bid Signatory’s email address}

#{For a joint venture, either all members shall sign or only the authorised signatory as
per ITB 19.4, in either case the power of attorney of the authorized bid signatory
(signatories) must be attached}

Note:Bidders to enclose a detailed network covering all the activities to be undertaken
forcompletion of the project indicating key dates for various milestones for each phase

constituent-wise.



Form 14
(Appendix to Technical Part of the Bid)
Format of Guarantee Declaration

NIT/RFB No.: [insert details]
Package Name/ Contract Title: [insert details]

Page of pages

Bidder’s Name and Address: To: XXXXX (Name and Address of Employer)
{In case of JV bidder, mention name
and address of all the Joint Venture members}

Dear Sir/ Madam,

We confirm that the plant/ equipment/ goods/ material offered shall have minimum (or
maximum, as the case may be) of the performance specified in the RFP document/ Employer’s
Requirement/ Specification/ Scope of Work. We further guarantee the performance/
efficiencyof the plant/ equipment/ goods/ material offered in response to RFP document/
Employer’s Requirement/ Specification/ Scope of Work.

Dated the ................ [Insert date of the month] day of ...........cccccenne. [Insert month, year]
at.... [Insert place].

Signature {(of Bidder’s authorized Bid Signatory (ies)} {In full and initials}:

Full name: {insert full name of authorized Bid Signatory }
Title: {insert title/position of authorized Bid Signatory }
Name of Bidder (Sole Bidder’s name or Consortium/ JV’s name, if applicable):
Capacity: {insert the person’s capacity to sign for the Bidder}

Address: {insert the authorized Bid Signatory’s address}

Phone/fax: {insert the authorized Bid Signatory’s phone and fax number, if applicable}
Email: {insert the authorized Bid Signatory’s email address}

#{For a joint venture, either all members shall sign or only the authorised signatory as
per ITB 19.4, in either case the power of attorney of the authorized bid signatory
(signatories) must be attached}



Form 15
(Appendix to Technical Part of the Bid)
Format of Information regarding Ex-employees

(The information in similar format should be furnished for each partner of joint venture
incase of joint venture bid)

NIT/RFB No.: [insert details]
Package Name/ Contract Title: [insert details]

Page of pages

Bidder’s Name and Address: To: XXXXX (Name and Address of Employer)
{In case of JV bidder, mention name
and address of the concerned Joint Venture member}

Dear Sir/ Madam,

(Information regarding Ex-employees of XXXXX (Name of Employer) in our

Organization)

We hereby furnish the details of ex-employees of XXXXX (Name of Employer) who had
retired/ resigned at the level of XXXXXX (Define suitable post) from XXXXX (Name of

Employer) and subsequently have been employed by us:

Sl. Name of the person Date of Date of joining and
No. with designation in Retirement/ designation in our

resignation from

XXXXX (Name of XXXXX (Name of Organization
Employer) Employer)
1 TNt
2 et et eeeeeeeneeeeeaeeeeeaaeaeaaa,
U

Dated the ................ [Insert date of the month] day Of ...........cccceeurnnen... [Insert month, year]



Note: .

.............. [Insert place].

Signature {(of Bidder’s authorized Bid Signatory (ies)} {In full and initials}:

Full name: {insert full name of authorized Bid Signatory }
Title: {insert title/position of authorized Bid Signatory }
Name of Bidder (Sole Bidder’s name or Consortium/ JV's name, if applicable):
Capacity: {insert the person’s capacity to sign for the Bidder}

Address: {insert the authorized Bid Signatory’s address}

Phone/fax: {insert the authorized Bid Signatory’s phone and fax number, if applicable}
Email: {insert the authorized Bid Signatory’s email address}

#{For a joint venture, either all members shall sign or only the concerned member and
authorised signatory as per ITB 19.4, in either case the power of attorney of the
authorized bid signatory (signatories) must be attached}



Form 16
(Appendix to Technical Part of the Bid)

Format for Price Adjustment Data

NIT/RFB No.: [insert details]
Package Name/ Contract Title: [insert details]

Page of pages
Bidder’s Name and Address: To: XXXXX (Name and Address of Employer)
{In case of JV bidder, mention name
and address of all the Joint Venture members}
Dear Sir/ Madam,
We hereby furnish the details of Price Adjustments:
Name of Material*** Price as on 30 daysprior | Price as on XX days Variation*
to date of bid prior to date of
opening* shipment*

*Detailed calculations as per Appendix-2 of Form 5 to be enclosed

** Not to be filled at the time of bid submission

*** The materials listed are illustrative, a separate row to be created for each material

forindicating price adjustment

Dated the ................ [Insert date of the month] day of ..............cccuunee.. [Insert month, year]
at.... [Insert place].

Signature {(of Bidder’s authorized Bid Signatory (ies)}* {In full and initials}:

Full name: {insert full name of authorized Bid Signatory }

Title: {insert title/position of authorized Bid Signatory }

Name of Bidder (Sole Bidder’s name or Consortium/ JV’s name, if applicable):
Capacity: {insert the person’s capacity to sign for the Bidder}

Address: {insert the authorized Bid Signatory’s address}

Phone/fax: {insert the authorized Bid Signatory’s phone and fax number, if applicable}



Email: {insert the authorized Bid Signatory’s email address}

#{For a joint venture, either all members shall sign or only the concerned member and
authorised signatory as per ITB 19.4, in either case the power of attorney of the
authorized bid signatory (signatories) must be attached}



Form 17
(Appendix to Technical Part of the Bid)

Format of Option for Initial Advance (either Interest Bearing Initial Advance or No Initial Advance)
and Information for E-payment, PF details and declaration regarding Micro/Small & Medium
Enterprises

NIT/RFB No.: [insert details]
Package Name/ Contract Title: [insert details]

Page of pages

Bidder’s Name and Address: To: XXXXX (Name and Address of Employer)

{In case of JV bidder, mention name
and address of all the Joint Venture members}

Dear Sir/ Madam,

l. We have read the provisions in the Bidding Documents regarding the option for advance

payment. Accordingly, we hereby confirm to opt the following:

Interest Bearing Initial Advance

Supply of Plant Portion: Yes* [ ] No* [ ]

Supply of Installation Services Portion: Yes [ ] NoM [ ]
(*n tick ONLY ONE of the selected options)

Il. ~ We are furnishing the following details of Statutory Registration Numbers and details of

Bank for electronic payment.

1. Name of the Supplier/ Contractor inwhose

favour payment is to be made




Address with PIN Code and State

Registered Office:

Branch Office:

Correspondence

Address:

Status — Company/others

[Declaration of Micro/ Small/ Medium
Enterprise under Micro/ Small &
Medium Enterprises Development Act

2006, if applicable]

Permanent Account (PAN) No.

Goods and Services Tax Registration

No..

PF Registration No. of the Company

PF Regional Office covered (with
Address)

Name of Contact Person

Telephone No(s).

Email

Landline(s):

Mobile(s):

Email ID :




10. | Bank Details for Electronic Payment Name of the Bank:
Address of Branch:

Account No.:

Type of Account:

[ ]Saving

[ ] Current

9 digit MICR code printed at bottom in

11. | middle, next to cheque no.

12. | IFSC (for RTGS)/NEFT Code (to be

obtained from the Bank)

Sample Cancelled Cheque to

beenclosed

We hereby declare that the above information is true and correct and we agree that the
paymenton account of this Contract, in the event of award, be made in the above account

maintained inthe above mentioned Bank.

Dated the ................ [Insert date of the month] day of .........ccccceeevevennnnn [Insert month, year]
at [Insert place].

Signature {(of Bidder’s authorized Bid Signatory (ies)}* {In full and initials}:

Full name: {insert full name of authorized Bid Signatory }
Title: {insert title/position of authorized Bid Signatory }
Name of Bidder (Sole Bidder’s name or Consortium/ JV’s name, if applicable):
Capacity: {insert the person’s capacity to sign for the Bidder}

Address: {insert the authorized Bid Signatory’s address}

Phone/fax: {insert the authorized Bid Signatory’s phone and fax number, if applicable}
Email: {insert the authorized Bid Signatory’s email address}




Form 18
(Appendix to Technical Part of the Bid)
FORMAT OF Declaration for tax exemptions, reductions, allowances or benefits)

NIT/RFB No.: [insert details]
Package Name/ Contract Title: [insert details]
Page of pages

Bidder’s Name and Address: To: XXXXX (Name and Address of Employer)
{In case of JV bidder, mention name
and address of all the Joint Venture members}

Dear Sir / Madam,

1. We confirm that we are solely responsible for obtaining following tax exemptions,
reductions, allowances or benefits in respect of supplies under the subject Package/
Project, in case of award. We further confirm that we have considered the same in
ourbid thereby passing on the benefit to XXXXX (Name of Employer) while quoting
ourprices. In case of our failure to receive such benefits, partly or fully, for any reason
whatsoever, the Employer will not compensate us.

2. We are furnishing the following information required by the Employer for issue of
requisite certificate if and as permitted in terms of the applicable Govt. of India

policies/procedures (in case of award):

Applicable Act, | SI. No. | Description of itemon | Country of | Remarks, if any
Notification No. and which applicable origin

Clause Ref. No.

(The requirements listed above are as per current Notification of Govt. of India

indicated above. These may be modified, if necessary, in terms of the Notifications.)



Dated the ................ [Insert date of the month] day of ..............cccuunee.. [Insert month, year]
..................... [Insert place].

Signature {(of Bidder’s authorized Bid Signatory (ies)} {In full and initials}:

Full name: {insert full name of authorized Bid Signatory }
Title: {insert title/position of authorized Bid Signatory }
Name of Bidder (Sole Bidder’s name or Consortium/ JV’s name, if applicable):
Capacity: {insert the person’s capacity to sign for the Bidder}

Address: {insert the authorized Bid Signatory’s address}

Phone/fax: {insert the authorized Bid Signatory’s phone and fax number, if applicable}
Email: {insert the authorized Bid Signatory’s email address}




Form 19
(Appendix to Technical Part of the Bid)
Format of Bank Guarantee verification Check list

NIT/RFB No.: [insert details]
Package Name/ Contract Title: [insert details]

Page of pages

Bidder’s Name and Address: To: XXXXX (Name and Address of Employer)
{In case of JV bidder, mention name
and address of all the Joint Venture members}

(Bank Guarantee verification Check list)
Dear Sir/ Madam

We have ensured compliance to the following checklist in submission of Bank Guarantee :

S. No. Checklist Yes No

1 Does the bank guarantee compare verbatim with standard

proforma for BG?

2(a) Has the executing Officer of BG indicated his name
designation & Power of Attorney No. / Sighing power

Number etc. on BG?

2(b) Is each page of BG duly Signed/ initialed by the executants and
last page is signed with full particulars as required in the

standard proforma of BG and under the seal of the bank?

2(c) Does the last page of the BG carry the signatures of two

witnesses alongside the signature of the executing Bank

Manager?
3(a) Is the BG on non-judicial stamp paper of appropriate value?
3(b) Is the date of sale of non-judicial stamp paper shown on the

BG and the stamp paper is issued not more than Six

monthsprior to the date of execution of BG?

4(a) Are the factual details such as Bid specification No., LOA

No. contract price, etc, correct?

4(b) Whether Overwriting /cutting, if any on the BG,

authenticated under signature & seal of executants?




Is the amount and validity of BG is in line with contract

provisions?

Whether the BG has been issued by a Nationalized bank /
Non- Nationalized Bank acceptable to Buyer /Scheduled
Bank in India (the applicability of the bank should be in line

with the provisions of bidding documents)?

Dated the ................ [Insert date of the month] day of ..............cccuueee. [Insert month, year]
..................... [Insert place].

Signature {(of Bidder’s authorized Bid Signatory (ies)}* {In full and initials}:

Full name: {insert full name of authorized Bid Signatory}

Title: {insert title/position of authorized Bid Signatory }

Name of Bidder (Sole Bidder’s name or Consortium/ JV’s name, if applicable):

Capacity: {insert the person’s capacity to sign for the Bidder}

Address: {insert the authorized Bid Signatory’s address}

Phone/fax: {insert the authorized Bid Signatory’s phone and fax number, if applicable}

Email: {insert the authorized Bid Signatory’s email address}
(CommON Seal)....cooeeeeiieeeeeceeeee e




Appendix to Technical Part

Attachment-4A: List of Special Maintenance Tools & Tackles included in bid price

Electrification works of XXXXXXXX (name of district) district in XXXXX (Name of State) under ROBUST-III
( SI) SCHEME.

(List of Special Maintenance Tools & Tackles)

Bidder’s Name and Address: To: XXXXX (Name and Address of Employer)
Dear Sir,

We are furnishing below the list of special maintenance tools & tackles for various equipment
under the subject project. The prices for these tools & tackles are included in our lumpsum bid
price. We further confirm that the list of special maintenance tools & tackles includes all the

items specifically identified in your bidding documents as brought out below:

Notwithstanding what is stated above, we further confirm that any additional special
maintenance tools and tackles, required for the equipment under this project shall be

furnishedby us at no extra cost to the employer.

(SIBNALUTE)ceeieiieiie e e e
Place:.....cccccuvueeeee. (Printed NamMe)....ccocueeeeeieceieee et
(DesSiZNAtiON)...ccuuiiee et

(COMMON SEAI).ucuieieireeeeiiiiiirereeeee e



Appendix to Technical Part
Attachment-4B: List of Special Maintenance Tools & Tackles not included in bid price

Electrification works of XXXXXXXX (name of district) district in XXXXX (Name of State) under ROBUST-
Il ( SI) SCHEME.

(List of Special Maintenance Tools & Tackles)
Bidder’s Name and Address: To: XXXXX (Name and Address of Employer)

Dear Sir,

We are furnishing below the list of special maintenance tools & tackles for various equipment
under the subject Project. The prices for these tools & tackles which are to be taken back after
the completion of the work by us are not included in our lumpsum bid price. We further confirm
that the list of special maintenance tools & tackles includes all the items specifically identified

in your bidding documents as brought out below:

(SIBNATUIE)ceeiiiiiiceieecie e e

(Printed Name).....ccouvveeeeeeeiieee et
(DESIZNAtION).uureeeiiiiiiiiiii e

(COMMON SEAI).cuiiieiree et



Form 20

(Appendix to Technical Part of the Bid)
Format of Additional Information

NIT/RFB No.: [insert details]
Package Name/ Contract Title: [insert details]

Page of pages

Bidder’s Name and Address: To: XXXXX (Name and Address of Employer)
{In case of JV bidder, mention name
and address of all the Joint Venture members}

(Additional Information)

Dear Sir/ Madam,

In support of the additional information required as per the Bidding Documents, we furnish
herewith our data/details/documents etc., along with other information, as follows (the
stipulations have been reproduced in italics for ready reference):

1.0 The Bidder shall furnish

A certificate from their Banker(s) (as per prescribed formats in Form 16, Part -3,
Section-8: Contract Forms) indicating various fund based/non fund based limits
sanctioned to the Bidder and the extent of utilization as on date. Such certificate should
have been issued not earlier than three months prior to the date of bid opening.
Wherever necessary the Employer may make queries with the Bidders’ Bankers.

[Reference Part -1, Section 2]

1.1 In accordance with 1.0, certificate(s) from banker as per requisite format,
indicatingvarious fund based/non fund based limits sanctioned to the bidder or
each member of
the joint venture and the extent of utilization as on date is/are enclosed, as per the

following details:

Name of the Bidder/partner of Joint Venture

Name of the Banker by whom certificate issued




Date of certificate (should not be earlier than 3 months

prior to date of bid opening)

Whether fund based/non fund based limits are indicated inthe

certificate

Whether extent of utilization is indicated in the certificate

1.2 The Bidder should accordingly also provide the following information/documents (In
case of JV bidders, information should be provided separately for all the Partners
of JVin the given format):

(1) Details of Banker:

Name of Banker

Address of Banker

Telephone No.

Contact Name and Title

Fax No.

E-mail ID

(ii) As per para 1.0, Authorization Letter(s) from the bidder (in case of JV bidder,

from all the partners) addressed to the Banker(s), authorizing XXXXX (Name

of Employer) to seek queries about the bidder with the Banker(s) and
advising the Banker(s) to reply the same promptly, is/are enclosed as per

following details:

Sl. Letter Ref. Date Addressed to

No. (name of the Bank)

2.0 OTHER INFORMATION

2.1 Current Contract Commitments of works in progress

Bidders (individual firms or each partners of JV) should provide information on their

current commitments on all contracts that have been awarded, or for which a letter



ofintent or acceptance has been received, or for contracts approaching completion,

but for which an unqualified, full completion certificate has yet to be issued.

Details of Value of outstanding work Estimated completion date

Contract (Rs.)

2.2 Financial Data :

(In Rs. Millions)
Actual Projection for next
(previous five years) five years

1. Total Assets

2. Current Assets

3. Total Liability

4. Current Liability

5. Profit before taxes

6. Profit after taxes

3. The information/documentation in support of Bidder’s design infrastructure and
erection facilities and capacity and procedures including quality control related to the
work, are enclosed at_[....... ] herewith.

4, The CV and experience details of a project manager with 15 years’ experience in
executing such contract of comparable nature including not less than five years as
manager and the CVs of other employees to be deputed for the subject work, are
enclosed at _[.......] _herewith.

Dated the ................ [Insert date of the month] day of .........ccccceeevevnnnnn [Insert month, year]

at . [Insert place].

Signature {(of Bidder’s authorized Bid Signatory (ies)}* {In full and initials}:

Full name: {insert full name of authorized Bid Signatory }

Title: {insert title/position of authorized Bid Signatory }

Name of Bidder (Sole Bidder’s name or Consortium/ JV’s name, if applicable):
Capacity: {insert the person’s capacity to sign for the Bidder}

Address: {insert the authorized Bid Signatory’s address}

Phone/fax: {insert the authorized Bid Signatory’s phone and fax number, if applicable}



Email: {insert the authorized Bid Signatory’s email address}
(CommON Seal)....cooeeeeiieeeeeceeeee e




Form 21

(Appendix to Technical Part of the Bid)
Format of Integrity Pact

INTEGRITY PACT

PRE-CONTRACT INTEGRITY PACT GENERAL

This pre-bid contract Agreement (herein after called the Integrity Pact) is made on

day of the month of 20... , between, on one hand, the [ Utility Name] Acting
through Shri.....cccccecvvinnnene. , Designation of the officer, (hereinafter called the "[UTILITY
NAME]”, which expression shall mean and include, unless the context otherwise requires, his
successors in the office and assigns) of the First Part and M/s.
represented by Shri (hereinafter called the
"BIDDER/SUPPLIER”, which expression shall mean and include, unless the context otherwise
requires, his successors and permitted assigns) of the Second Part.

WHEREAS the [UTILITY NAME] propose to procure Plant and Installation Services as per the
Scope of Work Mentioned in the RFB document (hereinafter called the "Facilities”, againstRFB
No. [.....] for [Package Name/ Contract Title] which expression shall mean and include,unless
the context otherwise requires, any additions & deletions in the said "Facilities”) and the
BIDDER/ Supplier is willing to offer/has offered the said "Facilities”.

WHEREAS the BIDDER/ Supplier is a Private Company/Public Company/LLP/ Government
Undertaking/ Partnership/Proprietorship, constituted in accordance with the relevant law in
thematter and the [UTILITY NAME] is a Ministry /Department of the Government of [ State
Name] /SPSU performing its function on behalf of the Governor of [ State Name].

NOW, THEREFORE,

To avoid all forms of corruption by following a system that is fair, transparent and free from
any influence/prejudiced dealings prior to, during and subsequent to the currency of the
Contract to be entered into with a view to:-

Enabling the [UTILITY NAME] to obtain the desired "Facilities” at a competitive price in
conformity with the defined specifications by avoiding the high cost and the distortionary
impact of corruption on public procurement, and

Enabling BIDDER/ SUPPLIER to abstain from bribing or indulging in any corrupt practice in
order to secure the contract by providing assurance to them that their competitors will also
abstain from bribing and other practices and the [UTILITY NAME] will commit to prevent
corruption, in any form, by its official by following transparent procedures.



The parties hereto hereby agree to enter into this Integrity Pact and agree as follows:
Commitments of the [UTILITY NAME]

1.

1.1. The [UTILITY NAME] undertakes that no official of the [UTILITY
NAME], connected directly or indirectly with the contract, will
demand, take a promise for or accept, directly or through
intermediaries, any bribe, consideration, gift, reward, favour or any
material or immaterial benefit or any other advantage from the
BIDDER/SUPPLIER, either for themselves or for any person,
organization or third party related to the contract in exchange for an
advantage in the bidding process, bid evaluation, contracting or
implementation process related to the contract.

1.2. The [UTILITY NAME] will, during the pre-contract stage, treat all
BIDDER/SUPPLIER alike, and will provide to all BIDDER/SUPPLIER the
same information and will not provide any such information to any
particular BIDDER/SUPPLIER which could afford an advantage to that
particular BIDDER/SUPPLIER in comparison to the other
BIDDER(S)/SUPPLIER(S).

1.3. All the officials of the [UTILITY NAME] will report the appropriate
Government office any attempted or completed breaches of the
above commitments as well as anysubstantial suspicion of such a
breach.

2. In case any such preceding misconduct on the part of such official(s) is
reported by the BIDDER/SUPPLIER to the [UTILITY NAME] with the full
and verifiable facts and the same is prima facie found to be correct by
the [UTILITY NAME], necessary disciplinary proceedings, or any other
action as deemed fit, including criminal proceedings may be initiated by
the [UTILITY NAME] and such a person shall be debarred from further
dealings related to the contract process. In such a case, while an enquiry
is being conductedby the [UTILITY NAME], the proceedings under the
contract would not be stalled.

Commitments of BIDDERs/SUPPLIERs

3. The BIDDER/SUPPLIER commits itself to take all measures necessary to
prevent corruptpractices, unfair means and illegal activities during any
stage of its bid or during any pre- contract or post-contract stage in order
to secure the contract or in furtherance to secure itand in particular
commit itself to the following:-



3.1. The will not offer, directly or through intermediaries, any bribe, gift,
consideration, reward, favour, any material or immaterial benefit or
other advantage, commission, fees, brokerage or inducement to any
official of the [UTILITY NAME], connected directly or indirectly with
the biding process, or to any person, organization or third party
related to the contract in exchange for any advantage in the bidding,
evaluation,contracting and implementation of the contract.

3.2. The BIDDER/SUPPLIER further undertakes that it has not given,
offered or promisedto give, directly or indirectly any bribe, gift,
consideration, reward, favour, any
material or immaterial benefit or other advantage, commission,
fees, brokerage, or inducement to any official of the [UTILITY NAME]
or otherwise in procuring the Contract of forbearing to do or having
done any act in relation to the obtaining or execution of the contract
or any other contract with the Government for showing or
forbearing to show favour or disfavor to any person in relation to the
contract or any other contract with the Government.

3.3. The BIDDER/SUPPLIER shall disclose the name and address of agents
and representatives and Indian BIDDERSs shall disclose their foreign
principals or associates.

3.4. The BIDDER/SUPPLIER shall disclose the payments to be made by
them to agents/brokers or any other intermediary, in connection
with this bid/contract.

3.5. The BIDDER/SUPPLIER further confirms and declares to the [UTILITY
NAME] that he BIDDER/SUPPLIER is the original
manufacture/Integrator/authorized government sponsored export
entity of the defense stores and has not engage any individual or firm
or company whether Indian or foreign to intercede, facilitate or in
any way to recommend to the [UTILITY NAME] or any of its
functionaries, whether officially orunofficially to the award of the
contract to the BIDDER/SUPPLIER, nor has any amount been paid.
Promised or intended to be paid to any such individual, firm or
company in respect of any such intercession, facilitation or
recommendation.

3.6. The BIDDER/SUPPLIER, either while presenting the bid or during pre-
contract negotiations or before signing the contract, shall disclose
any payment he has made, iscommitted to or intends to make to
officials of the [UTILITY NAME] or their familymembers, agents,
brokers or any other intermediaries in connection with the contract
and the details of services agreed upon for such payments.

3.7. The BIDDER/SUPPLIER will not collude with other parties interested



in the contractto impair the transparency, fairness and progress of
the bidding process, bid evaluation, contracting and implementation
of the contract.

3.8. The BIDDER/SUPPLIER will not accept any advantage in exchange for
any corrupt practice, unfair means and illegal activities.

3.9. The BIDDER/SUPPLIER shall not use improperly, for purpose of
competition or personal gain, or pass on to others, any information
provided by the [UTILITY NAME] as part of the business relationship,
regarding plans, technical proposal and business details, including
information contained in any electronic data carrier. The
BIDDER/SUPPLIER also undertakes to exercise due and adequate care
lest any suchinformation is divulged.

3.10. The BIDDER/SUPPLIER commits to refrain from giving any
complaint directly or through any other manner without supporting
it with full and verifiable facts.

3.11. The BIDDER/SUPPLIER shall not instigate or cause to instigate any
third person tocommit any of the actions mentioned above.

3.12. If the BIDDER/SUPPLIER or any employee of the BIDDER/SUPPLIER
or any person acting on behalf of the BIDDER/SUPPLIER, either
directly or indirectly, is a relative of any of the officers of the [UTILITY
NAME], or alternatively, if any relatives of an officer of the [UTILITY
NAME] had financial interest/stake in the
BIDDER’s/SUPPLIER’s firm, the same shall be disclosed by the
BIDDER/SUPPLIER at the time of filling of tender. The term ‘relative’
for this purpose would be as defined in Section 6 of the Companies
Act 1956.

3.13.The BIDDER/SUPPLIER shall not lend to or borrow any money from
or enter into any monetary dealings or transactions, directly or
indirectly, with any employee of the[UTILITY NAME].

Previous Transgression

4.1. The BIDDER/SUPPLIER declares that no previous transgression
occurred in the lastthree years immediately before signing of this
Integrity Pact with any other companyin any country in respect of
any corrupt practices envisaged hereunder or with any Public Sector
Enterprise in India or any Government Department in India that
could justify B1DDER's/SUPPLIER’s exclusion from the tender
process.

4.2. The BIDDER/SUPPLIER agrees that if it makes incorrect statement on
this subject, BIDDER can be disqualified from the tender process or



the contract, if already awarded, can be terminated for such reason.

5. Earnest Money (Security Deposit) (If applicable as per ITB Clause 18)

6.

5.1.

5.2.

5.3.

5.4.

While submitting commercial bid, the BIDDER/SUPPLIER deposit
an amount

(as specified in TENDER) as Earnest Money/Security,
Deposit, with the [UTILITY NAME] through any of the following
instruments:

5.1.1. Bank Draft or a Pay Order in favour of ‘[ Utility name ]’ payable
at[....]

5.1.2. A confirmed guarantee by an Indian Nationalized Bank,
promising payment of the guaranteed sum to the [UTILITY
NAME] on demand within three working days without any
demur whatsoever and without seeking any reasons
whatsoever.The demand for payment by the [UTILITY NAME]
shall be treated as conclusiveproof of payment.

5.1.3.Any other mode or through any other instrument (to be
specified in the TENDER.

The Earnest Money/ Security Deposit shall be valid as per terms of
TENDER.

In the case of successful BIDDER/SUPPLIER, a clause would also be
incorporated inthe Article pertaining to Performance Bond in the
procurement Contract that the provisions of Sanctions for violation
shall be applicable for forfeiture of PerformanceBond in case of a
decision by the [UTILITY NAME] to forfeit the same without assigning
any reason for imposing sanction for violation of this Pact.

No interest shall be payable by the [UTILITY NAME] to the
BIDDER/SUPPLIER onEarnest Money/Security Deposit for the period
of its currency.

Sanctions for Violations

6.1.

Any breach of the aforesaid provisions by the BIDDER/SUPPLIER or
anyone employed by it or acting on its behalf (whether with or
without the knowledge of the

BIDDER/SUPPLIER/SUPPLIER) shall entitle the [UTILITY NAME] to take
all or any one of the following actions, wherever required:-

6.1.1. To immediately call off the pre contract negotiations without
assigning any reason or giving any compensation to the
BIDDER/SUPPLIER. However, the proceedings with the other
BIDDER(s) would continue.

6.1.2.The Earnest Money Deposit (in pre-contract stage) and/or



Security Deposit/Performance Bond (after the contract is
signed) shall stand forfeited either fully or partially, as decided
by the [UTILITY NAME] and the [UTILITYNAME] shall not be
required to assign any reason, therefore.

6.1.3. To immediately cancel the contract, if already signed, without
giving any compensation to the BIDDER.

6.1.4. To recover all sums already paid by the [UTILITY NAME], and in
case of the Indian BIDDER/SUPPLIER with interest thereon at 2%
higher than the prevailingPrime Lending Rate of State of India,
while in case of a BIDDER/SUPPLIER from a country other than
India with Interest thereon at 2% higher than the LIBOR. If any
outstanding payment is due to the BIDDER from the [UTILITY
NAME] in connection with any other contract for any other
stores, such outstanding payment could also be utilized to
recover the aforesaid sum and interest

6.1.5.To encash the advance bank guarantee and performance
bond/warranty bond, if furnished by the BIDDER/SUPPLIER, in
order to recover the payments, alreadymade by the [UTILITY
NAME], along with interest.

6.1.6. To cancel all or any other contracts with the BIDDER/SUPPLIER.
The BIDDERshall be liable to pay compensation for any loss or
damage to the [UTILITY NAME] resulting from such
cancellation/rescission and the [UTILITY NAME]/PRINCIPAL shall
be entitled to deduct the amount so payable from the money(s)
due to the BIDDER/SUPPLIER.

6.1.7.To debar the BIDDER/SUPPLIER from participating in future
bidding processes of the Government of India [UTILITY
NAME]/PRINCIPAL for a minimum period of five years, which
may be further extended at the discretion of the [UTILITY
NAME].

6.1.8.To recover all sums paid in violation of this Pact by
BIDDER/SUPPLIER (s) toany middlemen or agent or broken with
a view to securing the contract.

6.1.9.In cases where irrevocable Letters of Credit have been received
in respect of anycontract signed by the [UTILITY NAME] with the
BIDDER/SUPPLIER, the same shall not be opened.

6.1.10.  Forfeiture of performance Bond in case of a decision by the
[UTILITY NAME] to forfeit the same without assigning any reason
for imposing for sanctionfor violation of this pact.

6.2. The [UTILITY NAME] will be entitled to take all or any of the actions
mentioned at para 6.1 (i) to (x) of this Pact also on the Commission by



6.3.

the BIDDER/SUPPLIER oranyone employed by it or acting on its behalf
(whether with or without the knowledgeof the BIDDER/SUPPLIER), of
an offence as defined in Chapter IX of the Indian

Penal code, 1860 or Prevention of Corruption Act, 1988
or any other statute enacted for prevention of
corruption.

The decision of the [UTILITY NAME] to the effect that a breach of the
provisions ofthis pact has been committed by the BIDDER/SUPPLIER shall
be final and conclusive on the BIDDER/SUPPLIER. However, the
BIDDER/SUPPLIER can approach the Independent Monitor(s) appointed
for the purposes of this Pact.

deleted

7.1.

deleted

Independent Monitors

8.1.

8.2.

8.3.

8.4.

8.5.

8.6.

The [UTILITY NAME] has appointed Independent Monitors
(hereinafter referred to as Monitors) for this Pact in consultation
with the Central Vigilance Commission (Names and Addresses of the
Monitors shall be published subsequently by [UTILITYNAME]).

The task of the Monitors shall be to review independently and
objectively, whether and to what extent the parties comply with the
obligations under this Pact.

The Monitors shall not be subject to instructions by the
representatives of the parties and perform their functions neutrally
and independently.

Both the parties accept that the Monitors have the right to access all
the documents relating to the project/procurement, including
minutes of meetings.

As soon as the Monitor notices, or has reason to believe, a violation
of this Pact, he will so inform the Authority designated by the
[UTILITY NAME].

The BIDDER/SUPPLIER(s) accepts that the Monitors has the right to
access without restriction to all project documentation of the
[UTILITY NAME] including that provided by the BIDDER/SUPPLIER.
The BIDDER/SUPPLIER will also grant the Monitor, upon his request
and demonstration of a valid interest, unrestricted and
unconditional access to his project documentation. The same is
applicable to Subcontractors. The Monitor shall be under
contractual obligation to treat the information and documents of
the BIDDER/SUPPLIER/Subcontractors(s) with confidentially.



8.7. The BUYER will provide to the Monitors sufficient information about
all meetings among the parties related to the Project provided such
meetings could have an impacton the contractual relations between
the parties. The parties will offer to the monitor the option to
participate in such meetings.

8.8. The Monitor will submit a written report to the designated Authority
of [UTILITY NAME] /Secretary in the Department/ within 8 to 10
weeks from the date of referenceor intimation to him by the [UTILITY
NAME]/BIDDER/SUPPLIER and, should the occasion arise, submit
proposals for correcting problematic situations.

9. Facilitation of Investigation

In case of any allegation of violation of any provisions of this Pact or payment
of commission, the [UTILITY NAME] or its agencies shall be entitled to
examine all the documents including

the Books of Accounts of the BIDDER/SUPPLIER and the BIDDER/SUPPLIER
shall provide necessary information and documents in English and shall
extend all possible help for the purpose of such examination.

10. Law and Place of Jurisdiction

This Pact is subject to Indian Law. The place of performance and jurisdiction
is the seat of the[UTILITY NAME].

11. Other Legal Actions

The actions stipulated in this Integrity Pact are without prejudice to any other
legal action thatmay follow in accordance with the provisions of the any
extent law in force relating to any civil or criminal proceedings.

12. Validity

12.1.The validity of this Integrity Pact shall be from the date of its signing
and extend up to 5 years or the complete execution of the contract
to the satisfaction of both the [UTILITY NAME] and the
BIDDER/SUPPLIER, including warranty period, whichever is later. In
case BIDDER/SUPPLIER is unsuccessful, this Integrity Pact shall expire
after six months from the date of the signing of the contract.

12.2.Should one or several provisions of this Pact turn out to be invalid;
the remainder of this Pact shall remain valid. In this case, the parties
will strive to come to an agreementto their original intentions.

13. The parties hereby sign this Integrity Pact at on




Signature (of Bidder’s authorized Bid Signatory)* {In full and initials}:

Full name: {insert full name of authorized

Bid Signatory } Title: {insert

title/position of authorized Bid Signatory }

Name of Bidder (Sole Bidder’s name or Consortium/ JV’s

name, if applicable):Capacity: {insert the person’s

capacity to sign for the Bidder}

Address: {insert the authorized Bid Signatory’s address}
Phone/fax: {insert the authorized Bid Signatory’s phone and fax
number, if applicable}

Email: {insert the authorized Bid Signatory’s email address}

#For a joint venture, either all members shall sign or only the
authorised signatory asper ITB 19.4, in which case the power of
attorney to sign on behalf of all members shall be attached}

Witness
1.
2.

[UTILITY NAME]
Name of the Officer Designation
Deptt/MINISTRY/PSU

Witness
1.
2.

* Provision of these clauses would need to be amended/deleted in line with the policy of the[UTILITY
NAME] in —regard to involvement of Indian agents of foreign supplies.



CERTIFICATE-M

[ON Rs.300/- Stamp Paper Duly Notarized]
(To be submitted in Physical form with EMD Cover Documents)

Subject: Supply of

Reference: Tender enquiry No.:

“I/We have read the clause regarding restrictions on procurement from a bidder of acountry
which shares a land border with India. |/We certify that our firm is not from such a country
and is eligible to be considered.”

OR

I/We have read the clause regarding restrictions on procurement from a bidder of a country
which shares a land border with India. I/We certify that our firm is from such a country and
I/We have been registered with the Competent Authority (Registration committee constituted
by Department for Promotion of Industry and Internal Trade (DPIIT) [Evidence of valid
registration by the Competent Authority is attached].Further I/We hereby certify that our firm
fulfills all requirements in this regard and is eligible to be considered.”

Seal of the Firm Signature of the Authorized
Representative of the firm
Date: Name:
Status:

Name of the Tendering Firm / Agency:



ANNEXURE-A (GST e-Invoicing)
(On Stamp Paper of Rs. 300 Duly Notarized)

Date:

To,

Chief Engineer (T&O)
Corporate Office,
MGVCL Vadodara.

Respected Sir,

I, (Name of the Authorized Signatory) having age , Designation of M/s (Name
of the seller with address) having (PAN) and (GST no. do hereby declare that
MGVCL has awarded the order of (Description of Supply Order/Contract Order) having (Order No and
Date) and we hereby undertake that We, M/s have the sales / gross receipts/ turnover of
more than/ less than (strike out whichever is not applicable) Rs. 5 Crores in the current financial year
and we are covered / not covered under the provisions of e-invoicing under GST.

We hereby undertake to comply the provisions of e-invoicing under GST and indemnify MGVCL for any
financial/ non-financial loss that MGVCL has to suffer due to non- compliance of e-invoicing provisions
under GST Act and rules thereunder including non-availability of Input Tax Credit (ITC) of GST to MGVCL
within prescribed time limit.

Thanking You.

For,

(Name of Authorized Signatory)
Designation:



Annexure- C

Declaration
(Duly Notarized) on Rs. 300/- Non-Judicial Stamp Paper

authorized signatory of M/s

for Tender No. , certify that Mr./
Mrs./ Ms. is our Company’s

authorized representative and he/ she is employee of our Company/ Firm. It is furtherdeclared that

he/ she is not representative/ employee of any other Company/ Firm.

He/ She is authorized for coordination/ follow up relating to this tender. Details of Authorized

Representative

Full Name:
Designation:
Contact Number:
Office Address:
E-mail ID:

Accepted and confirmed the above facts

Specimen Signature:

It is certified that signed made by above authorized representative in my presence.

Signature of Authorized signatory:
Full Name:

Contact Number:

Office Address:

E-mail ID:

Place:

Date:




Section - 5 : Bidding Forms - Financial Part of the Bid

1. lllustration of Price schedule (Supply of Materials & Installations):

Schedule-1

“Site survey including underground utility verification using (GPR & EPL), Engineering, Procurement,
Supply, Loading, Transportation, Unloading, Insurance, Delivery at Site, Handling, Storage, Installation,
Testing, Commissioning Including Documentation of All Items/Material required to complete works for
Turnkey Based Contract For Conversion of Existing LT Line Network Including Consumer Service Lines
Into Under Ground Cable Network using FSP/MSP & Ring Main System at Gorwa Sub Divion of
Vishwamitri West Division of Baroda City Circle Under MGVCL with GIS Mapping / Geo Urja Mapping
(Developed by GUVNL) and Asset Tagging under under Gujarat Wire Free City Mission."

Note: Quantity and Unit prices is declared by the employer as ‘SCHEDULE-B’ with the tender
documents for every items. Bidders only have to quote % above/below in the above schedule-1 in N-
procure. Bidder have to upload signed ‘SCHEDULE-B’ with other tender documents compulsorily.

Bidder's Name and Address:

Date: Signature:
Place: Printed Name:
Designation:

Common Seal:



1.

Section - 6 : Employer’s Requirements

OVERVIEW OF THE SCOPE OF WORKS:

Survey, Design, Engineering, Manufacture, Testing, Supply to Destination Site Basis, including transportation &
insurance, Storage, Erection, Testing, Commissioning & Charging of the all equipment’s / items, all necessary
clamp, lugs, misc. items like nut bolt, LT insulating tape etc. & dismantling of existing network with all associated
material (i.e. poles, cond., LT ABC, Guy Set, fabrication material etc.) and it credit to store & Complete it in all
respect as per the directives of the Engineer-in-Charge.

The major activities involved in the project are as under:

1.1

1.2

13

14
1.5

1.6

Providing engineering data, and drawing for review, approval and records. The Contractor shall carry out,
and be responsible for, final design of the works, including any site surveys including Surface utility
Engineering (Survey work of verification of Underground utilities using GPR & EPL (Ground Penetrating
Radar and Electronic Pipe locator- Sample Survey Report attached), subsoil investigations and all other
things necessary for proper planning design and execution. The initial site surveys will be carried out for
tentative freezing of the material requirement and the work content finalization, within one month of
commencement of project, and this will be a joint survey, along with the Engineer-in Charge. The same
shall be reviewed progressively on quarterly basis for freezing of the material requirement and work
content. Design shall be prepared by qualified designers who are engineers and experienced in design of
transmission and distribution systems. Employer shall provide all options proposed for loss reductions to
the contractor. Contractor, while surveying the execution of work, shall keep this requirement in view
and suggest best that capital investment yields optimal technical and commercial benefits, including
reduction in technical losses, improvement in voltage profile, and enhancement of network
performance, options in descending order, means, maximum option shall be proposed on priority. Also,
while executing the works, same priority of works must be followed. The changes in design should be
approved by Engineer-in-charge of MGVCL.

Supply of all required material as per technical specification from approved vender of GUVNL &
Subsidiary Company only.

Supply and fixing of indoor / outdoor termination kit suitable for XLPE as per size of cable as per Technical
Specifications and shown in schedule B.

Supply and fixing of HDPE/DWC pipe as per technical specification.

Required civil work for FSP/MSP plinths, same shall be painted (two coats) with plastic emulsion paint of
approved brand and manufacture on undecorated wall surface to give an even shade including
thoroughly brushing the surface free from mortar droppings and other foreign matter and sand papered
smooth Apex light shade code 7980 sand base and clearly visible logo of MGVCL (as per right corner of
this tender document) shall be painted on front side of plinth.

Laying of cable, testing and commissioning Cable trench at minimum the depth of 750 mm is to be dug
with width-300 mm as per drawing in any type of soil. Spreading of sand at the bottom of the trench min
75mm laying of LT armored XLPE Cable in the Centre of the trench. Utmost care should be taken while
loading / unloading and unwinding the cable drums. Covering the cable with 1" thick, 6"dia. Having
minimum length 12" half round cement pipes. Warning Tape must be placed approximately 300 mm
above the cable for safety. Back feeling the trench so as to make the surface smooth Erection of LT



1.7
1.8

1.9

armored XLPE Cable from Transformer, FSP, MSP, Consumer Service point with cable tags and permanent
identification.

The Contractor shall carry out detailed site survey and Subsurface Utility Engineering (SUE)
investigations, including verification of existing underground utilities using Ground Penetrating Radar
(GPR), Electromagnetic Pipe Locator (EPL) and other suitable techniques, wherever required, prior to
commencement of excavation, trenching, HDD drilling/Push Pull method , cable laying or any other
underground works. The survey shall be undertaken by competent personnel having adequate
experience in underground utility detection and mapping. The Contractor shall submit the survey
report, utility mapping details and recommendations for execution methodology to the Engineer-in-
Charge for review and approval. The Contractor shall incorporate the observations of the Engineer-in-
Charge and obtain approval before commencement of excavation, trenching, HDD or other
underground activities. No additional payment shall be admissible on this work.

Horizontal drilling without damage to surface road using Augur machine and putting of HDPE pipe (as
per suitable LT armored XLPE Cable dimension mentioned in BoQ) and laying of LT armored XLPE Cable
of different size 10mm?2- 400mm? as per site condition & instruction of Engineer in charge. The detail
map and excel sheet (hard copy & soft copy) indicating the respective depth and distance from adjacent
land mark for each segment for HDD is to be submitted as per instructions of Engineer in charge.

The base frame of FSP shall be of minimum 300 mm height and the same shall be installed on RCC/brick
masonry plinth. The plinth height may be increased in water logging/flood prone areas or as per site
conditions and instruction of Engineer-in-Charge.

Required civil work for FSP, MSP, SFU plinth, foundation, brick masonry, grouting and allied works shall
be carried out by the bidder. The civil work dimensions and height/depth may vary depending upon site
conditions and instructions of the Site In-charge/Engineer-in-Charge, and the same shall be Payable as
per quoted rate for additional height.

Approval for charging of the LT UG Cables erected by you from electrical inspector.

Bids not covering the above entire scope of works shall be treated as incomplete and shall be rejected.
Bids containing deviations form will be considered as non-responsive.
Any other item not specifically mentioned in the specifications but which are required for Erection,
Laying, Testing, Commissioning and satisfactory operation of the Distribution lines are deemed to be
included in the scope of the specification unless specifically excluded.
This specification covers the detailing, engineering, manufacturing, testing at works, packing, supply,
storage, insurance and handling at site, erection, Cable laying testing, commissioning and handing over
in ready to switch on condition to MGVCL of complete all HT/LT equipment’s/ accessories. However, if
any item is left out, standard specification of Rural Electrification Corporation (REC) will be applicable for
the same.

1.10 The major activities involved in the project are as under:

Supply & Erection of LT Armored XLPE Cable and Termination.

Supply & Erection of Feeder Section Pillar (FSP) and Mini Section Pillar (MSP) with suitable height as per
instructions of Engineer in charge.

Required civil work for FSP, MSP, SFU plinth, etc..to be done as per terms & conditions.

Dismantling of HT/LT Overhead/Underground Distribution Network and crediting to store as per
instruction of Project Manager / Engineer — in - Charge.

Any kind of the restoration work to be done by the Contractor during execution of the work. Any other
item not specifically mentioned in the specifications but which are required for Erection, Laying, Testing,



Commissioning and satisfactory operation of the Distribution lines are deemed to be included in the
scope of the specification unless specifically excluded.

e In case the any component likes LT armored XLPE cable, FSP, MSP etc. is burnt or damaged due to
negligence of the Contractor or due to faulty operation it shall be sole responsibility of the Contractor
to get it rewound / replaced / repaired, as per standards of the equipment/component, free of cost.

e The Contractor’s responsibility for repairing metaled portion of the road during maintenance (i.e.CC
Roads, BT Roads, Paver Blocks, Footpaths, Drains, Utility Trenches etc.) and shall include prompt
removal of debris or any other obstruction, which may endanger or interrupt the smooth flow of traffic
and provision of medical first aid to victims of the accidents or other incidents No additional payment
shall be made for restoration.

1.11 The Contractor shall compulsorily use the “Call Before U Dig (CBuD)” Mobile Application before
commencement of any excavation / digging / trenching / drilling / boring / earthwork activity. Any
damage to underground utility assets due to non-usage or improper usage of the CBuD application
shall be the sole responsibility of the Contractor, and the cost of rectification / penalty shall be
recovered from the Contractor.

1.12 Power and communication cables shall as far as possible cross each other at right angles. The
horizontal and vertical clearances between them shall not be less than 60cm

1.13 All the sundries material like Clamps, Screws, nuts, bolts, nails etc. is at Contractor’s cost.

1.14 Night Working in Congested Areas:

e The Contractor shall deploy adequate manpower, machinery, illumination arrangements, safety
barricading, traffic diversion measures, blinking lamps, warning signboards and supervisory staff
for execution of works during night hours, wherever directed by the Engineer-in-Charge in
congested urban areas, market places, commercial zones, major traffic corridors and locations.
No additional compensation shall be payable on account of night working, and the Contractor
shall comply with all safety regulations, local authority requirements and instructions of the
Engineer-in-Charge. Further, no time limit extension shall be granted for non-execution of the
work during the day time in congested having high footfall, occupancy, public gathering area.

1.15 Work Execution during Monsoon Period

e The Contractor shall plan and execute the works during monsoon period in such a manner that
water logging, obstruction to storm-water drainage and inconvenience to residents are avoided.
Prior to commencement of excavation/trenching activities inside residential societies,
apartments or gated premises during monsoon, the Contractor shall obtain written consent/NOC
from the Society President/Authorized Representative and submit a copy to the Engineer-in-
Charge. The Contractor shall make adequate arrangements for dewatering, temporary drainage,
protection of excavated trenches and immediate restoration at his own cost. Any damage,
flooding, water logging or public complaints arising due to negligence of the Contractor shall be
rectified by the Contractor at his own risk and cost.



1.16 The major maintenance activities involved in the project are as under:

Routine & special maintenance of all electrical equipment will be carried by the contractor free of cost
during the guarantee period at least once in Six months. Maintenance will also include required skilled
man power, material & consumables items for routine, special & periodic maintenance & day to day
operation.

The contractor shall submit and get approved maintenance schedule from the Engineer in-charge at the
time of taking over the asset.

All routine preventive maintenance including break down repairs are to be carried out by Contractor as
per manufactures recommendations.

The Contractor’s responsibility for repairing metaled portion of the road during maintenance and shall
include prompt removal of debris or any other obstruction, which may endanger or interrupt the
smooth flow of traffic and provision of medical first aid to victims of the accidents or other incidents.
Any special repairs due to damages during heavy rain, as per the instructions received from engineer in-
charge, shall also be part of contractor’ scope of work.

Providing Operation &: Maintenance manual which shall have separate sections for operations and
maintenance.

Maintenance of Earth Pits: Routine maintenance of the pits shall include checking to see if any debris
or garbage has accumulated.

Throughout the maintenance Period, the Contractor should keep record for works carried out and other
changes made to the Project Equipment & Network.

The Contractor shall provide list of all tools and tackles which will be required for proper operation and
maintenance of equipment. He shall include the cost of these in his offer and shall hand over to
Engineer-in-Charge the tools and tackles in good working condition after expiry of operation and
maintenance period. If any tool, other than those specified by Contractor is required during the O& M
period the same shall be supplied free of cost.

The Contractor shall carry out, and be responsible for, final design of the works, including any site
surveys, subsoil investigations and all other things necessary for proper planning design and
execution. The initial site surveys will be carried out for tentative freezing of the material requirement
and the work content finalization, within one month of commencement of project, and this will be a
joint survey, along with the concern Engineer-in-Charge. Contractor, while surveying the execution of
work, shall keep this requirement in view and suggest best that capital investment yields optimal
technical and commercial benefits, including reduction in technical losses, improvement in voltage
profile, and enhancement of network performance, options in descending order, means maximum
option shall be proposed on priority. Also, while executing the works, same priority of works must be
followed. The changes in design should be approved by Engineer-in-charge.

Liaison for Preparation of site drawing and approval / NOC of Electrical inspector & other local utilities
like telecom networking, GAS, water, drainage, road authority, Mahanagar Palika, Nagarpalika etc. is in
scope of contractor. It seems, the Contractor shall acquire and pay for all permits, approvals and/or
licenses from all local, state or national government authorities or public service undertakings in
relevant to where the Site is located, which such authorities or undertakings require the Contractor to
obtain in its name and which are necessary for the performance of the Contract, including, without
limitation, permits/ certificates if needed for the Contractor’s and Sub Contractor’s personnel and entry
permits for all Contractor’s Equipment. The stipulated fees for getting the NOC / approval shall be paid
by MGVCL after submission of authentic documentary evidence.



1.17 Road Restoration / Resurfacing Clause

During execution of LT Underground Cable Network work, if excavation/trenching is
carried out on Government Roads, VMC Roads or roads under any local authority
jurisdiction, the bidder shall obtain necessary permission from the concerned authority
before commencement of work.

After completion of cable laying work, restoration/resurfacing of road shall be carried
out as per approved standards and requirements of the concerned authority. The
bidder shall initially make payment towards road restoration/resurfacing charges to the
concerned authority wherever applicable.

The road restoration/resurfacing charges approved by VMC/concerned authority shall
be reimbursed by MGVCL to the bidder subject to submission of authentic supporting
documents such as permission letter, approval letter, payment receipt, measurement
details, restoration bill and other relevant documentary evidence duly certified by
competent authority.

Any extra expenditure incurred due to damage caused by improper work execution,
deviation from approved route, or non-compliance of authority guidelines shall be
borne by the bidder.The bidder shall also ensure proper barricading, safety
arrangements, warning signage, traffic management and restoration of site conditions
during and after execution of work.the detais of charges approved by VMC is enclosed
in tender documents.

1.18 Defect Liability Period is 24 Months for whole Project & 60 Months cables, FSP, and MSP,SFU in Under
Ground Project.

1.19 Contractor shall liable to get the approval from Electrical Inspector. After receiving the approval of
Electrical Inspector, system shall be charged in the presence of Engineer-in-Charge.

1.20 Any kind of the restoration work to be done by the Contractor during execution of the work. Any other
item not specifically mentioned in the specifications but which are required for Erection, Laying, Testing,
Commissioning and satisfactory operation of the Distribution lines are deemed to be included in the
scope of the specification unless specifically excluded.

1.21 The Portal owned GUVNL & its subsidiary companies have implemented GIS based asset tagging
activities in the past and migrated asset information into GIS platform. Bidder should update various
attributes of new / upgraded infrastructure created under Sl/Gujarat Wire Free City Mission. Distribution
Transformer, FSP, MSP & UG LT armored XLPE Cable etc. and Underground distribution system consists
of Feeder pillar etc.; needs to be updated in the existing GIS/Geo Urja platform. The GIS platform and
the associated mobile-app will be provided by the MGVCL. The scope of the bidder is limited to updating
the GIS/Geo Urja co-ordinates and the associated mapping information of the new assets
created/upgraded on the platform provided by the MGVCL using the mobile app. However, no additional
payment shall be made to the Contractor for these works. using the mobile app.



2. DETAILED SCOPE OF COMPREHENSIVE MAINTENANCE WORK FOR LT
UNDERGROUND NETWORK AFTER SUCESSFUL COMPLETION OF PROJECT
(WITHIN AND OUTSIDE SDN AREA)

OBIJECTIVE:

The contractor shall provide skilled, semi-skilled, and unskilled manpower along with necessary
supervision for carrying out operation, maintenance, breakdown restoration, emergency services, and
allied activities related to the LT Underground Distribution Network within and outside the jurisdiction
of the Sub-Division as directed by MGVCL.

The contract shall be valid for a period of Five (05) Years from the date of Handing Over of LT Network . The
Contractor shall ensure round-the-clock (24x7x365) availability of manpower throughout the contract period.

For continuous operation and maintenance activities, the Contractor shall deploy a minimum of Three
(03) manpower in each shift, on all days including Sundays and Public Holidays, or as directed by the
Engineer-in-Charge. The manpower deployment shall be maintained in such a manner that
uninterrupted maintenance support, breakdown attending, emergency restoration work, and
consumer service activities are carried out efficiently at all times.

The Contractor shall be responsible for arranging substitute manpower in case of absenteeism, leave,
sickness, resignation, or any other reason to ensure that the prescribed manpower strength is
maintained continuously during the entire contract period without any interruption.

The scope shall include, but not be limited to, the following activities:

1. Routine Maintenance

o Preventive and routine maintenance of LT UG cable network.

o Inspection and maintenance of feeder pillars, fuse section pillars (FSP), Mini section
pillars (MSP), service connection pillars, cable terminations, joints, and associated
accessories.

o Cleaning and upkeep of electrical installations associated with LT UG network.

2. Breakdown Maintenance

o Attending emergency breakdowns on LT UG cable network on a 24x7 basis.

o Fault identification, cable fault location, excavation, restoration, cable jointing and
network restoration activities.

o Providing manpower during emergency situations, natural calamities, accidents, and
system contingencies.

3. Operation Activities

o Operation of feeder pillars, switchgear, SFUs, and associated LT distribution equipment
as per instructions of MGVCL engineers.

o Assisting in load transfer, shutdown, energization, and de-energization activities.



4. Shift Duty
o Deployment of manpower for round-the-clock shift duties at Sub division and within
Baroda District as instruction of Project manager.
o Maintaining shift-wise records, complaint registers, outage records, and other documents as
directed by MGVCL.
5. Field Support Activities
o Excavation and backfilling work required for maintenance of LT UG Networks.
o Barricading, safety arrangements, traffic management assistance, and housekeeping
at work sites.
o Transportation and handling of maintenance materials, tools, and equipment.
6. Documentation & Reporting
o Maintaining daily work reports, attendance records, complaint registers, and
maintenance records.
Submission of reports in formats prescribed by MGVCL.
Support in GIS/Geo-tagging, asset verification, and network survey activities whenever
required.
7. Any Other Related Work
o Any operation, maintenance, emergency, or support activity related to LT
Underground Network as instructed by the Engineer-in-Charge from time to time.

The contractor shall deploy manpower for any operation, maintenance, breakdown restoration,
emergency work, survey work, consumer service activity, control room activity, network modification
work, or any other LT Underground Network-related activity within or outside the jurisdiction of the
concerned Sub division or Company area as directed by the Engineer-in-Charge from time to time.

Service Level Agreement (SLA), Fault Rectification Timeline and Penalty

The Turnkey Contractor shall attend and rectify all faults occurring in the LT Underground Network
during the Comprehensive Maintenance Period in accordance with the prevailing Standards of
Performance (SoP) prescribed by the Gujarat Electricity Regulatory Commission (GERC), as amended
from time to time.

Fault Rectification Timeline

The contractor shall ensure restoration of supply within the following time limits from the time of
reporting/registration of fault:

Sr.

No Nature of Fault Maximum Time Limit

Restoration of power supply in event of Failure of Underground
1 Service Cable or LT Underground Cable through temporary
arrangement

2 Hours in Urban Areas and 4
Hours in Rural Areas

Permanent rectification of Underground LT Cable Fault and||6 Hours in Urban Areas and 12
restoration of normal network Hours in Rural Areas




Faults affecting essential services such as water supply/lmmediate attendance and
installations, Government hospitals, public health facilities and|frestoration on top priority
other Government services basis

The above timelines shall be deemed automatically revised in accordance with any subsequent GERC
Regulations, Orders or amendments issued during the contract period.

Penalty for Non-Compliance

Failure of Underground Service Cable or LT Underground Cable through temporary arrangement:

In case of failure of Underground Service Cable or LT Underground Cable, the Contractor shall restore
the consumer supply through temporary arrangement within 2 Hours in Urban Areas and 4 Hours in Rural
Areas from the time of complaint/intimation.

If the restoration of supply through temporary arrangement is not completed within the stipulated
time,than per incident, a penalty of Rs. 50/- per affected consumer for next delayed one hour shall be
levied and it shall be limited up to maximum of Rs. 3,000/- .

For Particular incident, if the delay persist than, an additional penalty of Rs. 1,500/- per hour shall be
levied or subject to a maximum limit of 0.05% of the total awarded contract value, whichever is lower.

Permanent Rectification of Underground LT Cable Fault and Restoration of Normal Network:

The Contractor shall complete permanent rectification of Underground LT Cable Fault and restore the
normal network within 6 Hours in Urban Areas and 12 Hours in Rural Areas from the time of fault
identification, whichever is applicable.

For Particular incident, if the delay persist than, an additional penalty of Rs. 1,500/- per hour shall be
levied or subject to a maximum limit of 0.05% of the total awarded contract value, whichever is lower.

Faults affecting essential services:

Faults affecting essential services such as Water Supply Installations, Government Hospitals,
Public Health Facilities, Sewage Pumping Stations, Government Offices, Emergency Services,
and other critical Government infrastructure shall be attended immediately and restored on a
top-priority basis.

Failure to complete the rectification of the fault and restoration of normal power supply shall
attract a penalty of Rs. 1,500/- per hour or part thereof, and maximum limit of 0.05% of the
total awarded contract value, whichever is lower.

The decision of the Engineer-in-Charge regarding classification of essential services, restoration time,
and applicability of penalty shall be final and binding on the Contractor.




Material Inventory, Warranty and Cost Responsibility

e The Contractor shall maintain adequate inventory of all Cables, accessories, jointing materials,
hardware, and other materials required for restoration and maintenance of the LT Underground
Network. Non-availability of material shall not be accepted as a reason for delay in restoration
of supply, and applicable penalties shall be levied as per the contract.

e In case any cable fault, network fault, or damage is attributable to MGVCL, the cost of material
utilized for permanent restoration shall be reimbursed by MGVCL as per the approved Schedule-
B/BOQ rates of the contract.

e Forthe purpose of this contract, faults attributable to MGVCL shall include damages arising due
to natural calamities such as flood, cyclone, storm, lightning, fire, earthquake, or damages
caused by third-party agencies, road construction activities, utility crossings, municipal works,
excavation by other agencies, public infrastructure projects, or any other reasons beyond the
control of the Contractor, as certified by the Engineer-in-Charge and reimbursement shall be
payable by MGVCL .

e |[f the failed cable, joint, termination, accessory, or any material is covered under
warranty/guarantee period under any existing contract the cost of replacement and associated
restoration shall be borne by the concerned agency.

The decision of the Engineer-in-Charge regarding attribution of fault, applicability of warranty/guarantee,
and admissibility of material cost reimbursement shall be final and binding on the Contractor.

Annual Performance Evaluation

Extension of maintenance period beyond the initial three (3) years for an additional period of up to
two (2) years shall be considered only if:

e At least 95% of the faults are attended and rectified within the stipulated timelines.
e No major deficiency is observed in maintenance performance.

e The contractor complies with all contractual obligations and reporting requirements.
e Performance is certified as satisfactory by the competent authority of MGVCL.

Failure to meet the above performance criteria shall render the contractor ineligible for extension of
the maintenance period with 20% penalty of maintenance contract value.

The contractor shall submit an Additional Security Deposit equivalent to Five Percent (5%) of the total
Comprehensive Maintenance Contract Value, calculated on the basis of the maintenance charges
guoted by the bidder and accepted by MGVCL for the entire maintenance period.
the Comprehensive Maintenance Contract Value shall include:

e Initial Comprehensive Maintenance Period of Three (3) Years; and

e Additional Maintenance Period of up to Two (2) Years, wherever extension is granted by MGVCL

under the provisions of the contract.

The Security Deposit shall remain valid throughout the maintenance period and for an additional claim



period of not less than six (6) months after completion of the maintenance obligations.

Accident, Safety and Liability:

The Contractor shall be solely and entirely responsible for the safety, health, welfare, conduct, and
supervision of all personnel deployed under this contract. The Contractor shall ensure strict
compliance with all applicable provisions of the Regulations, and all other applicable statutory
provisions in force from time to time.

In the event of any accident, injury, disability, electrocution, loss of life, damage to property, damage
to public utility services, third-party claims, or any other incident involving the Contractor's personnel
or arising out of the of the work, the Contractor shall be solely responsible for all legal, financial, civil,
and criminal liabilities, consequences, claims, compensation, penalties, damages, litigation costs, and
statutory obligations arising therefrom.

The Contractor shall provide and ensure the use of all required Personal Protective Equipment (PPE),
safety tools, testing instruments, safety training, work permits, barricading arrangements, warning sign
boards, and other safety measures necessary for execution of the work.

Any accident, injury, disability, electrocution, death, damage to property or third-party claim arising
during AMC shall be the sole responsibility of the Contractor. MGVCL shall not be liable for any
compensation, legal liability, medical expenses, claims, or damages arising out of such incidents.
Important Notice to Bidder:

Any statutory obligations,Legal compliances,Labour laws,EPF etc need to be full filled by

Bidder/Agency/contractor not mentioned here but already mentioned in this tender document are
applicable to Bidder/Agency/contractor.

This specification intends to cover but not limited to the following activities, services and works:



Providing engineering data, and drawing for review, approval and records.

Supply, testing, packing, transportation and insurance from the manufacturer’s work to the site.
Receipt, storage, insurance, preservation and conservation of equipments at the site.

Fabrication, pre-assembly (if any), erection, testing and putting into satisfactory operation of all the
equipments/ materials including successful commissioning.

In addition to the requirements indicated in this section, all the requirements as stated in Technical
specifications shall also be considered as a part of this specification as if completely bound herewith.
Providing all materials, equipments and services specified or otherwise, including survey, which are
required to fulfill the intent of ensuring operability, maintainability and the reliability of the complete
works covered under this specification.

During warranty period the bidder is required to provide all the services and activities mentioned in the
contract.

Preparation of project completion report/ closure proposal along with a report clearly indicating
completion of any outstanding/ remedial work that needs to be carried out.

Handing over the works to the employer for taking into commercial services.

Execution of all other works as per tender document. All Steel structure except STPs shall be hot dip galvanized

as per relevant Indian Standard.

All the raw materials such as steel, zinc for galvanizing, reinforcement steel and cement for foundation,
coke for earthing, bolts, nuts & washers, danger plates, phase plate, number plate etc. required for
substations & its structures shall be included in the scope of supply. Bidders shall clearly indicate in their
offer, the sources from where they propose to procure the key raw materials and the components.

A set of drawings are enclosed with this bid document. These are tender drawings and are to be
approved by the Employer. These drawings are indicative in nature and therefore, must be referred
while preparing drawings for approval.

All the new assets created under Gujarat Wire Free City Mission to be properly GIS tagged with the help
of mobile App (GEO URJA) provided by the Employer.

The engraving of word “Developed under Gujarat Wire Free City Mission” in materials viz., Poles,
Transformers (All types), Cables,1.1KV XLPE Cables, FSP, MSP ,SFU and all other associated material etc
is mandatory requirement. The Employer shall ensure strict compliance of this requirement. Also, while
processing payments to the Contractor, suitable documentary evidence / photographs must be asked
by the Employer in support of the compliance.

Major infrastructures like new primary substation, new Distribution Transformer, new lines etc
developed under Gujarat Wire Free City Mission needs to be clearly denoted by a signboard that should
represent

About the Work

Date of Commissioning

Estimated cost

Scheme

Employer’s details



e The Manufacturing Quality Plan (MQP) shall be finalized by the Employer in consultation with the
contractor/manufacturer in line with the Technical Specifications and as per Employer’s practices

A. Supply of Plant and Services under this tender covers all interventions required for satisfactory
operations of the facilities unless specifically excluded. Scope includes Design, Supply, survey,
installation, erection testing and commissioning, on turnkey basis. he types of works envisaged in the SI
scheme are:

Loss Reduction/ Upgrading Network :
1.1 KV XLPE CABLES with its accessories

o Conversion of existing bare conductor by 1.1 KV XLPE UG Cable with its accessories

“Site survey including underground utility verification using (GPR & EPL), Engineering, Procurement,
Supply, Loading, Transportation, Unloading, Insurance, Delivery at Site, Handling, Storage, Installation,
Testing, Commissioning Including Documentation of All Items/Material required to complete works for
Turnkey Based Contract For Conversion of Existing LT Line Network Including Consumer Service Lines
Into Under Ground Cable Network using FSP/MSP & Ring Main System at Gorwa Sub Divion of
Vishwamitri West Division of Baroda City Circle Under MGVCL with GIS Mapping / Geo Urja Mapping
(Developed by GUVNL) and Asset Tagging under under Gujarat Wire Free City Mission."

All items to be supplied and erected shall be strictly as per the specifications given in the Bid and should
comply the relevant standards and any amendments thereof.

Any deviation taken by the bidder and not specifically / clearly brought out in the price schedule will not
be considered as a valid deviation.

In addition to the works mentioned above the bidder is required to take care of the activities listed
below:-

1. Survey
e Providing engineering data, and drawing for review, approval and records. The Contractor shall
carry out, and be responsible for, final design of the works, including any site surveys including
Surface utility Engineering (Survey work of verification of Underground utilities using GPR & EPL
(Ground Penetrating Radar and Electronic Pipe locator- Sample Survey Report attached), subsoil
investigations and all other things necessary for proper planning design and execution. The initial
site surveys will be carried out for tentative freezing of the material requirement and the work
content finalization, within one month of commencement of project, and this will be a joint
survey, along with the Engineer-in Charge. The same shall be reviewed progressively on quarterly
basis for freezing of the material requirement and work content. Design shall be prepared by
qualified designers who are engineers and experienced in design of transmission and distribution
systems. Employer shall provide all options proposed for loss reductions to the contractor.
Contractor, while surveying the execution of work, shall keep this requirement in view and



2.

2.1.

a)

b)

suggest best that capital investment yields optimal technical and commercial benefits, including
reduction in technical losses, improvement in voltage profile, and enhancement of network
performance, options in descending order, means, maximum option shall be proposed on
priority. Also, while executing the works, same priority of works must be followed. The changes
in design should be approved by Engineer-in-charge of MGVCL.

e The survey shall be carried out in such a manner that every consumer receives reliable
and uninterrupted power supply through Ring Main System arrangement. The bidder
shall conduct detailed field survey of the existing LT distribution network and identify all
requirements for network strengthening, augmentation and modification.

e Any requirement of additional MSP, feeder bifurcation, cable enhancement, load
balancing, modification in existing LT network, or any other necessary LT side
improvement shall be identified with proper technical justification and included in the
survey report. The LT side network modification work shall be carried out by the bidder.

e Further, any augmentation/modification required in HT network, including HT line
extension/modification and transformer augmentation/replacement, shall also be
clearly identified in the survey report with proper technical justification and supporting
details. The HT side network modification work shall be carried out by MGVCL.

Project Management System

General

The Contractor shall assign a project manager with the authority to make commitments and decisions
that are binding on the Contractor. Employer will designate an officer incharge to coordinate all employer
project related activities. All communications between employer and the Contractor shall be coordinated
through the project manager and officer incharge of Employer. The project managers shall also be
assisting employer in communicating project related information to other stake holders.

Bidder shall submit the manpower deployment plan along with the bids, describing the key roles of each
person.

The role and responsibilities of contractor shall be as follows:

To prepare, maintain and update project detailed Work Execution Plan for successful implementation of
project like approval of GTP, approval of sub-contractor, approval of drawings, supply of materials,
mobilization of men, material and equipment etc. at site for successful completion of works, Compile
and up-load physical as well as financial progresses, compile the progress of works at Employer level and
to assist in forwarding it to all stake holders.

To actively participate with employer in resolving all issues relating to project implementation including
ROW, Forest Clearances and Railway Crossings.



e)

2.2.

¢) To actively participate in monitoring, reviewing and analysing the physical, financial and quality
assurances works’ progress of Gujarat Wire Free City Mission works and also to take suitable
measures on compliance of observations being raised during monitoring/review meetings with
employer.

d) To upload and up-date project wise physical progress in web portal/ Soft copy form. Physical as well
as financial progresses shall be uploaded in standard Bill of Material format of the contract. Also, to
submit invoices as per released Gujarat Wire Free City Mission guidelines to Employer for release
of payments/funds.

To oversee the progress and compliance of the Quality Assurance Mechanism as per Employers
requirements.

Project Schedule

As per the schedule the bidder shall submit a preliminary implementation plan along with the bid. The
detailed project implementation schedule shall be submitted by the contractor after the award of
contract for employer’s approval, which shall include at least the following activities:

a) Surveying of site by verification using (GPR & EPL).
b) Documents submission and approval schedule

¢) Pre-Dispatch Inspection schedule

d) Dispatch Schedule

e) Installation & commissioning schedule

f) Training schedule, if any.

2.3.

2.4.

The project schedule shall include the estimated period for completion of project and its linkage with
other activities etc. It is expected that the contractor should share updated project schedule based on
the actual progress done at site, priorities of the employer, availability of material etc once per quarter
along with the Progress report.

Progress Report

A progress report shall be prepared by the Contractor each month against the activities listed in the
project schedule. The report shall be made available to employer on a monthly basis, e.g., the 10th of
each month. The progress report shall include all the completed, ongoing and scheduled activities.

Transmittals

Every document, letter, progress report, change order, and any other written transmissions exchanged
between the Contractor and employer shall be assigned a unique transmittal number. The Contractor
shall maintain a correspondence index and assign transmittal numbers consecutively for all Contractor
documents. Employer will maintain a similar correspondence numbering scheme identifying documents
and correspondence that employer initiates.



3. Quality Assurance and Evaluation Mechanism

The Quality Assurance (QA) will be carried out by Employer. The Employer may engage an Authorised
representative of employer responsible & accountable for assuring quality in said works. Key activities
would include:

e Formulation of a detailed comprehensive Quality Assurance Mechanism (QAM) plan/Guaranteed
Technical Particulars as the case may be in the State for the works to be carried out under S| scheme
with an objective to create quality infrastructure works. The QAM and Inspection Plan shall be integral
part of the contract agreement with turnkey contractor or equipment supplier and erection agency as
the case may be in case of turnkey/ or departmental execution of works.

e Ensuring that the quality of materials/equipment supplied at site and execution of works carried out at
field under Gujarat Wire Free City Mission scheme is in accordance to Manufacturing Quality Plan
(MQP)/Guaranteed Technical Particulars (GTP) and Field Quality Plan (FQP)/Approved Drawings/Data
Sheets respectively.

4. Quality checks to be ensured by Turnkey Contractor:

Turnkey Contractor shall strictly ensure QAM checks during the day to day course of project execution,
which are as follows:

a. Pre-dispatch inspections of all materials viz. as per MQP/GTP, Approved Drawings, Technical
Specifications, Datasheet, GTP, applicable national & international standards as per GCC Clause 23.

b. 100% verification of all the works/materials for quality of material as per MQP/GTP, Approved Drawings,
Technical Specifications, Datasheet and erection works in the field as per FQP/approved drawings.

c. 100% verification of materials utilised under the scheme.

d. 100% verification of works done

4.1.0. Vendor approval: All the materials procured for the project works shall be purchased from the
authorised vendors approved by the Quality Assurance Department of Employer. Approved vendors list
is uploaded periodically on the Employer web portal.

New vendors/suppliers may be approved by Employer, provided capability of manufacturer(s) is assessed
suitably by visiting the factory premises and checking the testing facility available before accepting it as
an approved vendor. If required, State Electricity Board/Power Department/ Distribution Companies may
adopt vendors already approved by CPSEs.

4.1.1. FQP for Civil works: Employer shall prepare a separate FQP/field execution drawings which shall be
approved by their competent authority. The turnkey shall adhere to this FQP/drawings while carrying
out physical works.

4.1.2. FQP for testing & commissioning: Employer shall prepare a comprehensive Pre-commissioning test
Check-list for testing & 11 kV MVCC etc. The electrical system shall be energized only after performing
all tests as described in the pre-commissioning test checklist. and inspection from the electrical
inspector of the state (or as the practice may be). Proper records in this regard, including tests on earth



resistance, insulation resistance of 11 kV line & Distribution Transformer etc. shall be maintained,
jointly signed by Employer and turnkey representatives.

4.1.3. Quality Assurance Mechanism (QAM) to be followed by the Contractor is as below:

a.

The Contractor shall be responsible and accountable for assuring quality in the scheme works.
Accordingly, the Contractor shall formulate a comprehensive Quality Assurance mechanism (QAM) and
Inspection Plan with an objective to build quality infrastructure under the project, which should be
approved by the Employer. Alternately, the Employer may also provide its QAM which needs to be
complied by the Contractor. The QAM and Inspection Plan shall be an integral Part of the contract
agreement with turnkey Contractor or equipment supplier/vendor and erection agency as the case may
be in case of partial turnkey and departmental execution of works. Documentation with regard to Quality
Assurance and Inspection Plan shall be maintained by the Contractor and kept in proper order for scrutiny
during the course of project execution and for future reference. The Contractor has to ensure that the
quality of materials/equipment’s supplied at site and execution of works carried out at field is in
accordance to the Manufacturing Quality Plan (MQP)/Guaranteed Technical Particulars (GTP) and Field
Quality Plan (FQP)/Approved Drawings/Data Sheets respectively.

Some key indicative measures for effective implementation of the QAM by the Contractor are given
below. However, these are for reference and need to be followed as per relevant provisions of the
contract.

Supply:

Verification of qualifications of the subcontractor / manufacturer for supply of plant / equipment and
materials. Factory inspections may be conducted if required.

Verification of material data, specifications, drawings and samples submitted by the subcontractor /
manufacturer including GTPs.

Verification of type test reports including qualifications of the test laboratory, completeness and
acceptance of the type test reports.

Witnessing acceptance tests carried out by the subcontractor/ manufacturer.

Carrying out pre-dispatch inspections as per relevant guidelines of this tender/ contract.

Inspection of storage facilities of the subcontractor/ manufacturer.

Works:

Carry out field inspections on sample basis during implementation to verify works are carried out in
compliance to technical specifications and acceptable quality of workmanship.

Issue Site Observation Reports (SOR) and follow-up with the subcontractor/ manufacturer for
implementation of any remedial actions.

Upon completion, carry out joint inspections together with the Employer’s staff and for final
measurements and quality inspections.

Follow-up any on technical issues for corrective action during defects liability period with the
subcontractor/ manufacturer.

It should be noted that no functional guarantees are applicable for equipment installed as a part of this
contract hence Guarantee Tests are not applicable.



The Employer may identify any third party agency etc. who would be responsible to monitor the QAM
measures including verifications and inspections mentioned above. The project manager may also
engage third party inspectors for this purpose in addition if required.

The Employer or its appointed third party shall design systems and procedures to implement QAM
system including formats for submittals by the Contractor in line with the above requirements and
provisions of the Contract.

The Contractor shall cooperate with and follow these QAM systems and procedures to ensure proper
implementation of an effective quality assurance and evaluation mechanism.

4.1.4. Pre-commissioning test record: All pre-commissioning test check list shall be documented properly and

signed by the quality engineer of the turnkey Contractor & countersigned by Employer's representative
and shall be kept for future reference. These documents shall be maintained by Employers in proper
order and shall be made available at site for verification by Quality Monitors during inspection and finally
be handed over to oser department O&M department) at the time of handing over of energized assets.

4.1.5. Roles and responsibility of Contractor in ensuring Qualitity of Plant and Facilities:

1)

2)

3)

Turnkey contractor shall be primarily be responsible for supply of quality materials. Hence,
turnkey contractor shall take all necessary actions including following:

To assess the capabilities and capacity of manufacturer to whom they intend to appoint as sub-
vendor,

To keep strict control over manufacturing of materials by controlling procurements of right raw
materials, periodical stage inspections, to ensure process control and to get the materials
invariably inspected in manufacturing stage as well as after manufacturing but before dispatch
at the works of manufacturer to ensure quality of materials/equipment.

To ensure stage inspection and final dispatch inspection, turnkey contractor should deploy
his/her quality assurance team to inspect the materials with Employer/third party inspector as
well as independently as per requirements.

Receipt inspection: On receipt of materials at site, it would be the prime responsibility of turnkey
contractor to verify materials physically in accordance to agreed technical specifications. Physical
parameters like dimensions (length, width, height, area of conductor), weight per unit, Insulation Value,
length of cable/conductor in sample drum(s), clear embossing on cables through sequential marking
depicting name of manufacturer, size of cable and length in meter. Once the Contractor is satisfied,
materials must be offered for joint inspection to Employer.

Earlier, on receipt of materials at site, dispatch documents shall be verified jointly by Employer,
Employer’s appointed Third Party, Turnkey Contractor and materials supplier (if representative is full
time available at site. During inspection, quantities of items, sealing on the materials, serial numbers of
the items, sequential embossing (proper visible/legible without any additional efforts) and name plates
on the materials shall be checked. Dispatch challans shall be verified for details of consigner and
consignee, materials descriptions, quantities transported, pre-dispatch clearance certificate/waiver of



4)

5)

inspection. In case of high value equipment, capacity of equipment in terms of current carrying capacity,
operating voltage and KVA ratings should be recorded.

Clearance for installation: Once, materials on receipt are accepted by turnkey contractor as well
as Employer representative, they will be eligible for erection, testing and commissioning.

Sampling from field: Any material, including materials listed below, may be picked from site for
testing at test laboratory chosen by inspecting official items like Cables, FSP,MSP,SFU and any
other associated material require for LT UG project completion.

Inspecting official will have right to pick any of the supplied equipment whether it is lying in site stores,
is under erection, is under local transportation from site stores to erection location or is already
commissioned. The equipment shall be sealed jointly in presence of representatives of Employer,
Employer’s appointed Third Party, Contractor, and Supplier/manufacturer (if his representative is
available at site). Employer at its discretion may invite manufacturer’s representative to participate in
sealing of materials.

Sealed equipment, on cost of turnkey contractor shall be sent to test laboratory for verification of
routine/type test results. At the time of sealing, details of equipment available at site shall be recorded
like cable/conductor drum number, power/distribution transformer unique number, status of sequential
legible embossing on cables, name of manufacturer etc.

For testing of equipment, Employer/Nodal agency shall empanel test laboratories located in or nearer to
the state wherefrom sample is picked up.

Such picked up materials at a random shall be tested for all routine, acceptance and type tests feasible
to conduct in the empaneled laboratory. The laboratory expenses including all other expenditures that
shall incurred towards packing, transport, inspection, testing charges etc. are to be borne by the
Employer. At least one sample from a lot may be subjected to inspection.

In cases, where pre-dispatch and factory test results/NABL accredited lab test report are found
mismatched with tests results on the sample picked from field; actions shall be taken against willful
defaulted manufacturer and turnkey contractor both.

Willful defaulter shall be those manufacturers and turnkey contractor whose material is found to be
manufactured using inferior quality raw materials, second hand core materials, under-size/under-weight
of cable/conductor in various parts of cable/conductor drum, not conforming to transformer load losses
as defined in agreed technical specifications/contract conditions, improper or no sequential legible
embossing on cable etc.

This mismatch shall generally be, but not limited to the deviations in results from guaranteed technical
specifications of materials in terms of capacity (KVA capacity, current carrying capacity, heating capacity,
tensile strength, mechanical strength etc., operational efficiencies (errors in measurements of power,
power/load losses, power consumption etc., weights of key component materials (aluminum, copper,
insulation materials, steel components etc.), sub-standard specifications of key component (measured
specifications are in deviation from guaranteed specifications as per technical specifications of the
project and inferior/illegible embossing/sequential marking on cables are found, following two actions
shall be taken:

Sub-vendors/vendor registration of the manufacturer shall be discontinued in all the power utilities of
the country for a period of 5 years including in power utility concerned where this act is found,
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Entire lot of materials/equipment supplied by the defaulting manufacturer shall be rejected whether
supplied materials/equipment is lying in site-stores, in transit, under erection, testing & commissioning
or has already been commissioned. All costs related to removal of such rejected materials and reinstating
fresh lot of materials shall be borne by turnkey contractor without any cost implication to power utility.
Turnkey contractor shall be responsible for repetitive failures of materials in field testing in a turnkey-
contract. In such situations, registration of turnkey contractor firm shall be discontinued in all the power
utilities of the country for a period of 5 years including in power utility concerned where this act is found,
In cases, where field testing results are slightly mismatched with factory test results / pre-dispatch test
reports/NABL accredited lab test report but are in permissible limits as per GTP/Data Sheet/Technical
Specifications, no action shall be taken against the turnkey contractor/manufacturer.

In cases where turnkey contract is reluctant/not willing to support the Employer in selecting sample for
testing by way of non-association in sampling, sampling and testing related activities of equipment, all
actions related to sample selection, sealing and testing including dismantling, loading, unloading,
transportation etc, will be taken by Employer on risk & cost of the turnkey contractor. The non-
cooperative act on part of turnkey contractor shall be circulated amongst all power utilities in the
country. In such situations, registration of turnkey contractor firm shall be discontinued in all the power
utilities of the country for a period of 5 years including in power utility concerned where this act is found.

The Contractor should develop the quality assurance programme which shall generally cover the
following:

Organization structure for the management and implementation of the proposed quality assurance
programme :

Documentation control system;

Qualification data for bidder’s key personnel;

Procedure for purchases of materials, parts, components and selection of sub-Contractor’s services
including vendor analysis, source inspection, incoming raw material inspection, verification of material
purchases etc.

System for shop manufacturing and site erection controls including process controls and fabrication and
assembly control;

Control of non-conforming items and system for corrective actions;

Inspection and test procedure both for manufacture and field activities.

Control of calibration and testing of measuring instruments and field activities;

System for indication and appraisal of inspection status;

System for quality audits;

System for authorizing release of manufactured product to the Employer.

System for maintenance of records;

System for handling storage and delivery; and

A manufacturing quality plan detailing out the specific quality control measures and procedures adopted
for controlling the quality characteristics relevant to each item of equipment furnished and/or services
rendered.

A Field quality Plan covering field activities
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4.2

4.3.1
a)

b)

c)

Electrical Inspector inspection: After successful completion of the work permission from State
Electrical Inspectorate is required. Necessary fee etc. shall be paid by the Employer. However if
Contractor pays such fee it shall be reimbursed on actual basis on documentary evidence. In case of
defects / in-complete works notified by Electrical Inspectorate, these shall be completed by the agency
at no extra cost implication to Employer.

Concurrent Quality Monitoring by Nodal agencies: In addition to the in-house quality checks and
processes followed by the Employer. The Contractor needs to comply with the requirements and
cooperate for effective implementation.

4.2.1. Field Works Quality Inspection:
Random inspections are to be carried out by MGVCL, based on severity MGVCL may direct the Contractor
on resolution mechanism / process and timeline.

(i) Deployment of mobile vans for quality inspection: The Employer/ Nodal Agency reserves the
right to also deploy mobile vans with Testing facility to test the plants and facilities by selecting random
samples from store or from site. The Employer may take sample from any lot placed in store including
the lot on which Pre-Dispatch Inspection was not carried out or from the installed materials which it feels
are not performing as it was intended to. In such a case if the material/ facility fails, the same shall be
replaced with new material, and one more random sample would be selected from the same batch for
testing. If the material fails the test again, then the whole lot shall be replaced by the Contractor at its
own risk and cost.

4.3. Material Inspection: For the purpose of inspection, materials have been segregated into two
categories as mentioned below:

Category — A (Pre-Dispatch Inspection & Testing at NABL accredited Labs):

This category shall include high ticket materials (Power Transformers, Distribution Transformers, Circuit
Breakers, 1.1 KV XLPE Cables,FSP,MSP, Overhead Conductor (AAAC/ACSR), Insulators, Wedge
Connectors, 11 kV MVCC, etc. which involves more and important testing procedures and hence the
inspection of these materials will be carried out in the factory before the dispatch of the material.

In addition, Employer shall also ensure that for major materials as discussed above, samples from 1° |ot
and one other lot randomly selected by the Employer shall be directly sent to NABL accredited test labs
for third party testing. It is also to be noted that material clearance of the lots under testing shall only be
given post receipt of successful test results. Contractor shall also mandatorily depute its authorized
official for pre — dispatch inspection at manufacturing facility along with the Employer officials. The
inspection and testing report would be jointly signed by the Employer and the Contractor. All the
expenses related to testing would be beared by the Contractor.

Apart from the above mentioned protocol any cable shall be selected by Employer from the supply
schedule from the vendor, which shall be jointly sealed and tested for All the IS testing on turnkey-
Contractor’s expenses.
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43.4

4.3.5

4.3.6

1)
2)
3)
4)
5)
6)

Category — B (On-site inspection): This category includes the materials for which a factory inspection is
not warranted and the material can be inspected upon arrival at the site before the installation. In case
the Employer is apprehensive about the quality of the material supplied it reserves the right to send the
selected lot to the NABL accredited testing lab for third party testing.

Employer also reserves the right to send any installed equipment / materials to the NABL acredited
testing lab for testing. The Employer would have to reimburse the expenses related to transportation of
material from site to testing lab and all testing expenses in this regard.

The material which has to be tested at laboratory shall be sealed in the presence of authorized official of
Employer and Contractor.

If the materials tested at Laboratory fails then the entire lot would be rejected. Contractor shall bear the
responsibility of sending back such failed materials from site. Any subsequent delay in contract
performance due to failure of materials in the test laboratory would be on account of Contractor and no
time extension would be provided by the Employer in this regard. Any LD levies in this regard would be
borne by the Contractor.

Pre-dispatch Inspection (PDI) for Category-A

4.3.6.1. Pre-dispatch inspection shall be performed on the identified materials at manufacturer’s work
place for which Contractor shall be required to raise requisition giving at least 10-day time. Depending
on requirement, inspection shall be witnessed by representatives of Employer, Contractor. MGVCL shall
carry out pre-dispatch inspection of major materials randomly in a single lot containing minimum 10%
materials at manufacturer works. The MGVCL shall perform pre — dispatch inspection test of below
materials:

Power Transformer,

Circuit Breaker,

Insulators,

Cables / Conductors

Control & Relay Panel,

Distribution Transformer

4.3.6.2. Tests to be conducted during the Pre-dispatch Inspection: All the tests shall be carried out in accordance

with the latest relevant IS published from time to time by BIS. An indicative list of IS specification and
tests for some of the materials are given below:

4.3.6.3. The Contractor shall ensure receipt of material at site within 21 days from date of receipt of dispatch

instructions. In case materials are not received within 21 days from date of issue of dispatch instruction,
the dispatch instruction shall stand cancelled. All expenditure incurred by Employer in performance of
dispatch instruction shall be recovered from turnkey Contractor. A fresh pre — dispatch inspection would
be required to issue a dispatch instruction for supplying the same lot at the site.



4.3.6.4. The turnkey Contractor shall ensure that pre-dispatch inspection for materials are intimated only when

4.4,

a)

b)

c)

d)

the material is completely ready for inspection. On due date of inspection, if it is found that materials
are not ready in required quantities or the inspection could not be carried out due to non-availability of
requisite calibrated certificate of instruments with manufacturer, closing of works on scheduled date of
inspection, non-availability of sufficient testing/material handling staff at manufacturer works etc, all
expenditures incurred on deployment of various inspecting officials along with a fine of Rs 50,000/~ shall
be recovered from the bills of the agency and re-inspection shall be carried out on expense of the
Contractor. 2" such situation at same manufacturer/supplier shall result in rejection of name of
manufacturer from list of approved vendors/sub-vendors. In case sub-standard materials (old
component, re-cycled materials, re-used core material, re-used transformer coil material etc) offered for
inspection and are noticed during the inspection, materials shall be rejected and approval of sub-vendor
shall also be cancelled for all MGVCL'’s projects.

Implications for not meeting quality requirements by Contractor

4.4.1. In case of failures in testing:

The turnkey Contractor shall ensure that pre-dispatch inspection for materials is intimated only when
the material is completely ready for inspection. On due date of inspection, if it is found that materials
are not ready in required quantities or the inspection could not be carried out due to non-availability of
requisite calibrated certificate of instruments with manufacturer, closing of works on scheduled date of
inspection, non-availability of sufficient testing/material handling staff at manufacturer works etc, all
expenditures incurred on deployment of various inspecting officials along with a fine of Rs 50,000/-
inclusive of GST shall be recovered from the bills of the agency and re-inspection shall be carried out on
expense of Contractor.

2" such situation at same manufacturer/supplier shall result in rejection of name of manufacturer from
list of approved vendors/sub-vendors. In case sub-standard materials (old component, re-cycled
materials, re-used core material, re-used transformer coil material etc) offered for inspection and are
noticed during the inspection, materials shall be rejected and approval of sub-vendor shall also be
cancelled for all MGVCL'’s projects.

In case, a material fails the pre-dispatch inspection as per GCC Clause 23, and also fails the subsequent
repeat inspection of the rectified/replaced material, the complete lot of material under inspection will
be required to be replaced by the manufacturer/supplier. If in subsequent inspection of the new lot, the
material again fails the inspection, then materials shall be rejected and approval of vendor/sub-vendor
shall also be cancelled for all MGVCL's projects.In such scenario any subsequent delay in contract
performance due to failure of materials in the test laboratory would be on account of Contractor and no
time extension would be provided by the Employer in this regard. Any LD levies in this regard would be
borne by the Contractor.

Apart from the above, in case of default by vendors/manufacturers, Contractor shall also be penalized
based on the no. of materials/lots get rejected as per below table:



b)

c)

No. of Material/lot rejected in a 0 ] )
Sr. No. project/district % Penalty imposed on contract price
1 >5 5.0%
>3 2.5%
3 >1 1.0%

4.4.2. In case of defects found during Field inspection: There are three categories of defects found in
field inspection as defined below:

CRITICAL DEFECTS: These defects must be rectified before charging. Critical defects are those which
endanger life and property. Dangerous deficiencies on safety, ground clearances, equipment earthing
and protection would come this category. These are defects in presence of which the Electrical Inspector
would not allow charging of the electrical installation. That is, if equipment are already energized, it
should be de-energized and rectified without delay. If critical equipment like distribution transformer
HT and LT line have been installed dangerously, the defect type would fall under critical category of
defect. Example : LA is not connected , DT neutral earth is missing, Earth electrodes not installed, Ground
clearance not as per IE rule, Oil level low in transformer etc.

MAIJOR DEFECTS: These defects must be rectified before operational handover (to Operation and
Maintenance wing). These are major deviations from drawing and specification. These are serious
deviation with respect to contract. The electrical installation can be charged temporarily. However, the
defects should preferably be rectified before charging. Example : Pole not pitched at proper depth, Brick-
bats/ foundation inadequate, use of undersized earth wire, precariously loose electrical connections and
mechanical fitting.,

MINOR DEFECTS: These defects are very minor in nature. Such defects in electrical installations keep
surfacing during operation and maintenance. The installation may be charged with these defects.
However they must be rectified Example: Danger board not proper, energy meter not installed before
contractual handover (before final payment is released and contract is closed), missing barbed wire, stay
wire loose, loose fasteners, vegetation too close to HT/Lt line.

Note:

These defects are broad in nature. Actual field defects need to be defined more accurately by inspectors.
All pictures depicting defects should be numbered. Their number mentioned in the report shown in the
table

An infrastructure schematic (single line diagram) showing DTRs, HT and LT poles duly numbered by the
inspector shall be submitted along with the report. Their number shall be used to describe location of
defects to be rectified subsequently.

The corresponding penaltied to be imposed has been captured below:

Sr. No. Defect criteria % Penalty imposed of contract cost

1 Critical Defects 1.0%

2 Major Defects 0.5%

3 Minor Defects 0% if rectified within 30 days




Checklist for Quality Assurance

LT UG NETWORK

Annexure-A

S. oo Status : :
No. Description (Yes/No) Observations||Location

1 Availability of approved survey report with single line
diagram

5 Route alighment of LT underground cable is as per
approved drawing

3 Road cutting permission obtained from concerned
authority

4 Adequate barricading and safety signage provided
during excavation work

5 Trench depth is maintained as per specification

6 Trench width is maintained as per approved
drawing/specification

7 Sand bedding provided below cable as per
specification

8 Proper cable laying arrangement maintained in
trench

9 Suitable spacing maintained between multiple cables

10 Cable route passing through water logging area
recorded

11 ||Additional protection provided in water logging area

12 ||[HDPE/DWC pipe provided at road crossing locations

13 Proper size of HDPE/DWC pipe used as per
specification

14 ||Cable identification tags provided at proper intervals

15 |[|Route markers/cable markers installed properly

16 ||Warning tape/bricks provided above cable

17 ||Proper dressing and alignment of cable maintained

18 No visible physical damage on cable sheath during
laying

19 ||Proper cable bending radius maintained during laying

20 Cable joints avoided in running length wherever

possible




> Description Status Observations||Location
No. (Yes/No)

21 ||If cable joint provided, proper jointing kit used
22 ||Straight through joint installed properly
53 Heat shrinkable/Raychem jointing materials used

properly
24 Cable end termination done properly using suitable

glands and lugs
|25 “Proper ferruling and phase identification provided “ || || |
|26 “Proper tightening of cable glands and lugs “ || || |
|27 “Earth continuity maintained throughout the network “ || || |
|28 ||Earthing of MSP/FSP/feeder pillar done properly || ” || |
29 ||Separate earth pits provided where required
30 [|Earth resistance measured and recorded
31 Prc.)per sealing arrangement provided in cable entry

points
|32 “GI saddles used for exposed cable portions “ ” || |
33 Proper cable saddling spacing maintained on

wall/structure
|34 “MSP installed as per approved drawing “ || || |
|35 “Proper civil foundation provided for MSP/FSP “ || || |
|36 ||Brick masonry and grouting completed properly || || || |
37 ||Proper locking arrangement provided in MSP/FSP
38 Busbar arrangement inside MSP/FSP properly

insulated
39 ||HRC fuse base and links installed properly
|40 “Proper RYB phase colour coding maintained “ ” || |
a1 Incoming and outgoing cable sizes are as per

approved design
|42 “Load balancing considered in network arrangement “ || || |
|43 “Ring Main System connectivity maintained “ || || |
|44 ||Proper cable route restoration completed after work || || || |
45 Roaq resurfacing completed as per authority

requirements
46 ||Excess excavated material properly disposed
47 ||Footpath/paver block restoration completed properly




NS(;. Description (YS::;:IZ) Observations|| Location
48 No open trench left unattended after work
completion
49 |[|Proper testing of cable carried out before charging
50 ||IR value/continuity test records available
51 ||Phase sequence checked before energization
52 ||Cable route drawing updated after execution
53 [|As-built drawing submitted
54  |{Joint locations recorded properly

55 ||All materials used are as per approved specification
56 ||Proper housekeeping maintained at site
57 No damage observed to nearby utilities during
excavation
58 ||[Consumer service connection restored properly
59 [|Proper numbering/identification of MSP/FSP done
60 Work completed as per approved technical
specification
5. TYPE AND ACCEPTANCE TEST
The following type, acceptance and routine tests and tests during manufacture shall be
carried-out on the material. For the purpose of this clause:
5.1. Contractor shall supply the materials of type & design which has already been Type Tested. Contractor
shall provide copy of such tests at site in support of type-tested materials supplied under the contract.
No extra payment or time shall be granted for type testing of materials. In exceptional case to case basis,
employer will decide to permit type testing of material at Contractor’s cost.
5.2. Acceptance Tests shall mean those tests which are to be carried out on samples taken from each lot
offered for pre-dispatch inspection, for the purposes of acceptance of that lot.
5.3. Routine Tests shall mean those tests, which are to be carried out on the material/equipment to check
requirements which are likely to vary during production.
5.4. Tests during Manufacture shall mean those tests, which are to be carried out during the process of

manufacture and end inspection by the Contractor to ensure the desired quality of the end product to
be supplied by him.



5.5.

5.6.

5.7.

6.1

6.2

6.3

6.4

The norms and procedure of sampling for these tests will be as per the Quality Assurance Programme to
be mutually agreed to by the Contractor and the Employer.

The standards and norms to which these tests will be carried out are listed against them. Where a
particular test is a specific requirement of this Specification, the norms and procedure of the tests shall
be as per IS/IEC Standard this specification or as mutually agreed to between the Contractor and the
Employer in the Quality Assurance Programme.

For all type test and acceptance tests, the acceptance values shall be the values specified in this
Specification, Approved Quality Plan or guaranteed by the Bidder, as applicable.

TYPE TESTING, INSPECTION, TESTING & INSPECTION CERTIFICATE

All equipment being supplied shall conform to type tests including additional type tests, if any as per
technical specification and shall be subject to routine tests in accordance with requirements stipulated
under respective sections. The Contractor shall intimate the Employer the detailed program about the
tests at least three (3) weeks in advance in case of domestic supplies & six (6) weeks in advance in case
of foreign supplies.

The reports for all type tests and additional type tests as per technical specification shall be furnished by
the Contractor alongwith equipment/material drawings. The type tests conducted earlier should have
either been conducted in accredited laboratory (accredited based on ISO/IEC Guide 25/17025 or EN
45001 by the national accreditation body of the country where laboratory is located) or witnessed by the
representative(s) of Employer or Utility. The test-reports submitted shall be of the tests conducted within
last 5 (five) years prior to the date of bid opening. In case the test reports are of the test conducted
earlier than 5 (five) years prior to the date of bid opening, the Contractor shall repeat these test(s) at no
extra cost to the Employer, however the delay in supply due to type-test will not be acceptable during
the project.

In the event of any discrepancy in the test reports i.e. any test report not acceptable due to any
design/manufacturing changes (including substitution of components) or due to non-compliance with
the requirement stipulated in the Technical Specification or any/all additional type tests not carried out,
same shall be carried out without any additional cost implication to the Employer.

The Employer, his duly authorized representative and/or outside inspection agency acting on behalf of
the Employer shall have at all reasonable times free access to the Contractor’s/sub-vendors premises or
Works and shall have the power at all reasonable times to inspect and examine the materials and
workmanship of the Works during its manufacture or erection if part of the Works is being manufactured
or assembled at other premises or works, the Contractor shall obtain for the Engineer and for his duly
authorized representative permission to inspect as if the works were manufactured or assembled on the
Contractor’s own premises or works. Inspection may be made at any stage of manufacture, dispatch or
at site at the option of the Employer and the equipment if found unsatisfactory due to bad workmanship



6.5

6.6

6.7

6.8

6.9

or quality, material is liable to be rejected.

The Contractor shall give the Employer/Inspector ten (10) days written notice of any material being ready
for joint testing including Contractor and Employer. Such tests shall be to the Contractor’s account except
for the expenses of the Inspector. The Employer/Inspector, unless witnessing of the tests is virtually
waived, will attend such tests within thirty (30) days of the date of which the equipment is notified as
being ready for test /inspection, failing which the Contractor may proceed alone with the test which shall
be deemed to have been made in the Inspector’s presence and he shall forthwith forward to the
Inspector duly certified copies of tests in triplicate.

The Employer or Inspector shall, within seven (07) days from the date of inspection as defined herein
give notice in writing to the Contractor, of any objection to any drawings and all or any equipment and
workmanship which in his opinion is not in accordance with the Contract. The Contractor shall give due
consideration to such objections and shall either make the modifications that may be necessary to meet
the said objections or shall confirm in writing to the Employer/Inspector giving reasons therein, that no
modifications are necessary to comply with the Contract. If any modification is made on the equipment
on the basis of test results not in conformity with the contract, the modified equipment shall be subject
to same sequence of test again without any additional cost to Employer.

When the factory tests have been completed at the Contractor’s or Sub-Contractor’s works, the
Employer/Inspector shall issue a certificate to this effect within seven (07) days after completion of tests
but if the tests are not witnessed by the Employer/Inspector, the certificate shall be issued within seven
(07) days of receipt of the Contractor’s Test certificate by the Engineer/Inspector. Failure of the
Employer/Inspector to issue such a certificate shall not prevent the Contractor from proceeding with the
Works. The completion of these tests or the issue of the certificate shall not bind the Employer to accept
the equipment should, it, on further tests after erection, be found not to comply with the Contract. The
equipment shall be dispatched to site only after approval of test reports and issuance of dispatch
instruction by the Employer.

In all cases where the Contract provides for tests whether at the premises or at the works of the
Contractor or of any Sub-Contractor, the Contractor except where otherwise specified shall provide free
of charge such items as labour, materials, electricity, fuel, water, stores, transport, loading & unloading,
packing, apparatus and instruments as may be reasonably demanded by the Employer/Inspector or his
authorized representative to carry out effectively such tests of the equipment in accordance with the
Contract and shall give facilities to the Employer/Inspector or to his authorized representative to
accomplish testing.ContractorContractorContractor

The inspection by Employer and issue of Inspection Certificate thereon shall in no way limit the liabilities
and responsibilities of the Contractor in respect of the agreed quality assurance programme forming a
part of the Contract.

6.10 The Employer will have the right of having at his own expenses any other test(s) of reasonable nature

carried out at Contractor’s premises or at site or in any other place in addition of aforesaid type and
routine tests, to satisfy that the material comply with the specification.



6.11 The Employer reserves the right for getting any field tests not specified in respective sections of the

8.1

8.2

8.3

9.

technical specification conducted on the completely assembled equipment at site. The testing equipment
for these tests shall be provided by the Employer.

PRE-COMMISIONING TESTS

On completion of erection of the equipment and before charging, each item of the equipment shall be
thoroughly cleaned and then inspected jointly by the Employer and the Contractor for correctness and
completeness of installation and acceptability for charging, leading to initial pre-commissioning tests at
Site. The list of pre-commissioning tests shall be provided by the Employer as per its standard practices.
or as included in the Contractor’s quality assurance programme.

COMMISIONING TESTS

All required instrumentation and control equipment will be used during such tests and the Contractor
will use all such measuring equipment and devices duly calibrated as far as practicable. However, the
Contractor, for the requirement of these tests, shall take immeasurable parameters into account in a
reasonable manner. The tests will be conducted at the specified load points and as near the specified
cycle condition as practicable. The Contractor will apply proper corrections in calculation, to take into
account conditions, which do not correspond to the specified conditions.

Any special equipment, tools and tackles required for the successful completion of the Commissioning
tests shall be provided by the Contractor, free of cost.

The specific tests to be conducted on equipment have been brought out in the respective chapters of
the technical specification. However where the pre-commissioning tests have not been specified
specifically they shall be as per relevant IS code of practice or as mutually agreed.

The Contractor shall be responsible for obtaining statutory clearances from the concerned authorities
for commissioning and operation of the equipment including the Electrical Inspector. Necessary fee to
perform these works shall be paid by Employer.

GIS MAPPING & ASSET TAGGING

9.1 General Information

The State owned power distribution utilities have implemented GIS based asset tagging activities in the
past and migrated asset information into GIS platform. Bidder should update various attributes of new /
upgraded infrastructure created under S| over the same platform. Various electrical assets i.e Power
Transformers, Distribution Transformer, HT & LT lines with over head conductor, poles, insulators, stay
wire etc and Underground distribution system consists of Feeder pillars, UG cable etc; automation
devises like RMU’s FPI, Auto-reclosures etc needs to be updated in the existing GIS platform. The GIS
platform and the associated mobile-app will be provided by the Employer. The scope of the bidder is
limited to updating the GIS co-ordinates and the associated mapping information of the new assets
created/upgraded on the platform provided by the Employer using the mobile app. However no



additional payment shall be made to the Contractor for these works.

9.2 Key activities under the scope:

1.

After successful award of the contract and finalization of Bill of Quantity (BoQ), the TKC should collect
list of attributes (Data Model) for each of the assets purposed under the scheme from the project nodal
/ GIS incharge of the Utility.

The purposed methodology for delivery of these attributes as well as GPS coordinates of the assets up
to the defined accuracy level to be decided mutually so that updating the same in existing GIS platform
would not be a challenges at the later stage. A point of contact (PoC) is recommended at this stage to
avoid any future complicacy.

The vendor should create a physical marking procedure with consultation and approval of Employer and
mark each assets and consumer that have been surveyed

Vendor will start collecting intended data from newly commissioned and / or upgraded infrastructure
commissioned in Sl and submit the same with the Employer nodal / team for approval.

The Employer’s project in charge would get these data verified through their team, once completed they
will get duly verified by Executive Engineer and circle SE and shall submit same to IT office for further
review.

It is to be noted that updating of GIS asset information is mandatory requirement for the issuance of
completion certificate by the employer.

10. DOCUMENTATION

10.1. General

10.1.1.

10.1.2.

10.1.3.

10.1.4.

To ensure that the proposed systems conform to the specific provisions and general intent of the
Specification, the Contractor shall submit documentation describing the systems to employer for review
and approval. The Contractor shall obtain approval of employer for the relevant document at each stage
before proceeding for manufacturing, system development, factory testing, site testing, training etc. The
schedule for submission/approval of each document shall be finalised during the discussions before
placement of the contract, this schedule shall be in line to overall project schedule.

Each document shall be identified by a Contractor document number, the employer document number,
and the employer purchase order number. Where a document is revised for any reason, each revision
shall be indicated by a number, date, and description in a revision block along with an indication of official
approval by the Contractor's project manager. Each revision of a document shall highlight all changes
made since the previous revision.

All technical description, specifications, literature, correspondence, prints, drawings, instruction
manuals, test reports( both factory and at site), progress photographs, booklets, schedules and all
supplementary data or documents furnished in compliance with the requirements of the Contract, shall
become the property of the Employer and the costs shall be considered as included in the Contract price.

The Contractor shall be responsible for any time delay, misinterpretation, error and conflict during
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design, manufacturing, testing and erection of the Works resulting from non-compliance with the
requirements of this Specification.

The Employer shall have the right to make copies of any documents, data, reports, information etc.
supplied by the Contractor in connection with the Works. The Employer shall not impart the information
of these documents to any other manufacturer or competitor but he shall be free to use these for
preparation of technical papers, reports etc.

All documentation shall be in English language.

Requirements for submission of documents, information and data by the Contractor

The Contractor shall submit to the Employer all documents in accordance with an approved schedule of
submissions and shall submit any further information (in the form of drawings, documents, manuals,
literature, reports etc.) when asked by the Employer while commenting/approving any
drawings/documents etc.

The documents which are subject to the approval of the Employer shall be identified by the Contractor
with the stamp "FOR APPROVAL". All other documents shall be submitted to the Employer for
information and shall be identified by the Contractor with the stamp "FOR INFORMATION".

The sequence of submission of the documents shall be subject to the approval of the Employer. The
sequence of submissions of all documents shall be such that the necessary information is available to
enable the Employer to approve or comment the document.

The Contractor shall supply 4 hard copies of all drawings and documents.

In case a "SUBSEQUENT" revision of any document is made due to any reason whatsoever, a revision of
the same, highlighting the changes shall be resubmitted for the Employer's specific approval/
information.

Documents for approval

The Employer shall be allowed fifteen (15) calendar days to approve the Contractor's submissions. The
submissions for approval, shall be returned to the Contractor marked in one of the following ways :

Category I: Approved

Category Il: Approved with Comments.
Category llI: Returned for correction.
Category IV For information

The first notations "I" or "II" shall be deemed to permit the Contractor to proceed with the work shown
on the document, except in the case of notation "lll" the work shall be done subject to the corrections
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indicated thereon and/or described in the letter of transmittal. The Contractor shall bear the full
responsibility for proceeding with the Works prior to receipt of the release in notation "I" from the
Employer.

In case of notation "II", the Contractor shall include the alterations required & resubmit the document
within fifteen (15) days from date of Employer's letter of transmittal.

In case of notation "lll", the Contractor shall include the alterations required and resubmit the document
to the Employer, within fifteen (15) days, from date of letter of transmittal, so that such document can

be returned with the notation "I" or "II".

It may also be noted that the approval/commenting by the Employer does not relieve the Contractor of
any of his contractual obligations and his responsibilities for correctness of dimensions, materials,
weights quantities or any other information contained therein, as well as the conformity of designs with
Indian Statutory Laws and the Technical Specifications as may be applicable. The approval also does not
limit the Employer's rights under the Contract.

The approved documents shall be considered as the working documents. However the Technical
Specification and connected documents shall prevail over these documents in case a decision is required
on interpretation.

Documents for information

The Contractor shall not delay the Works pending the receipt by the Contractor of the comments on
documents submitted to the Employer for information. However, the Employer shall have the right to
comment on all the documents submitted by the Contractor, when, in the opinion of the Employer the
document does not comply with the Contract or otherwise. The Contractor shall satisfactorily
demonstrate that the information contained in the aforesaid document does meet the requirements of
the Contract or revise the document in order that the information shall comply with the requirements of
the Contract.

Basic reference drawings

The reference drawings are enclosed with the bid document, which forms a part of the specification. The
Contractor shall develop a new layout in line with the specification and take the approval of the
EMPLOYER. The Contractor shall maintain the overall dimensions of the substation, buildings, bay length,
bay width, phase to earth clearance, phase to phase clearance and sectional clearances, clearances
between buses, bus heights but may alter the locations of equipment to obtain the statutory electrical
clearances as required for the substation.

All drawings submitted by the Contractor including those submitted at the time of bid shall be in
sufficient detail to indicate the type, size, arrangement, material description, Bill of Materials, weight of
each component, break-up for packing and shipment, dimensions, internal & the external connections,
fixing arrangement required and any other information specifically requested in the specifications.
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Each drawing submitted by the Contractor shall be clearly marked with the name of the Employer, the
unit designation, the specifications title, the specification number and the name of the Project. If
standard catalogue pages are submitted, the applicable items shall be indicated therein. All titles, noting,
markings and writings on the drawing shall be in English. All the dimensions should be in metric units.

Further work by the Contractor shall be in strict accordance with these drawings and no deviation shall
be permitted without the written approval of the Employer, if so required.

The review of these data by the Employer will cover only general conformance of the data to the
specifications and documents interfaces with the equipment provided under the specifications. This
review by the Employer may not indicate a thorough review of all dimensions, quantities and details of
the equipment, materials, any devices or items indicated or the accuracy of the information submitted.
This review and/or approval by the Employer shall not be considered by the Contractor, as limiting any
of his responsibilities and liabilities for mistakes and deviations from the requirements, specified under
these specifications and documents.

All manufacturing and fabrication work in connection with the equipment prior to the approval of the
drawings shall be at the Contractor’s risk. The Contractor may make any changes in the design which are
necessary to make the equipment conform to the provisions and intent of the Contract and such changes
will again be subject to approval by the Employer. Approval of Contractor’s drawing or work by the
Employer shall not relieve the Contractor of any of his responsibilities and liabilities under the Contract.

All engineering data submitted by the Contractor after final process including review and approval by the
Employer shall form part of the Contract Document and the entire works performed under these
specifications shall be performed in strict conformity, unless otherwise expressly requested by the
Employer in Writing.

RETURN OF REPLACED OLD MATERIALS TO THE AREA STORES OF EMPLOYER

Old PVC wire will be rolled into bundles. The bundles should be tightened firmly and properly
with PVC sticker strip or string. A tag should be attached with each bundle to indicate the weight
of the bundle. As far as possible, bundle should consist of wire of the same size and same metal.
Similar action is required to be taken in case of Gl wire.

Old conductor of same size shall be rolled into bundles. Bundles should be tightened firmly and
PVC sticker strip or string regarding size of conductor shall be mentioned. Size, type & Weight
of each bundle shall also be indicated on the sticker strip.

Materials released due to bay capacity augmentation and/or due to replacement like power
transformers, distribution transformers, insulator, meter board, cut outs etc are also required
to be returned to Employer’s stores through proper documentation.
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All other line materials released like, conductors, poles, cross arms; fabricated material, etc. shall
be properly accounted for and returned to Employers store after recording all necessary details
including weight, length etc. wherever necessary. A detailed procedure for return of the old
materials shall be prescribed by Project Management Agency.

In respect of accountal of devolution of released material, the process as formulated by
Employer time to time shall be followed by the Contractor

MISCELLANEOUS ACTIVITIES

Commencement of Supply & Works: The Contractor shall ensure that the supply and installation
of material and service under the contract is as per approved PERT / completion schedule of
works. The Contractor is to commence supply with the type tested materials with necessary
routine test/ acceptance test certificates for a particular lot duly approved by EMPLOYER or the
EMPLOYER’s authorized agencies.

The Contractor shall submit Type test and routine test certificates as applicable, issued by NABL
accredited / third party independent standard laboratories like CPRI, NPL etc.

Unit rates: The unit rates quoted shall include details which are obviously and fairly intended,
and which may not have been included in these documents but are essential for the satisfactory
completion of work. The unit rate quoted shall be inclusive of deployment of all plants,
equipments, men, materials, skilled & unskilled labour etc. essential for satisfactory completion
of work.

The prices for fabricated materials shall include all works relating to fabrication, galvanizing,
insurance, storage and delivery ex-Contractors stores, unloading and loading. The quoted prices
shall also include the cost of necessary quantity of steel and zinc, freight charges up to site store
and other indirect charges incurred in connection with supply of finished materials.

Quantities/ length of 33 KV, 11 KV line and LT line, distribution transformers sub stations, 33/11
KV sub-station etc. indicated in the price schedules are provisional. Any quantity variation in
individual item and in contract value shall be governed as per GCC clause 39. The Contractor
shall execute the work based on the actual survey and as approved by the Engineer-in-charge
or person authorized by him.

The scope of work also covers supply of other items, not specifically mentioned in this
specification and/or bill of materials but are required for the successful installation, testing,
commissioning and satisfactory performance of the 33 KV & 11 KV lines, 33/11 KV sub stations,
distribution transformer sub stations, LT lines, service lines etc.

The following works & services shall also be provided by the Contractor.

Unloading the equipments from the rail or road transport and moving those to storage area.
Demurrage/ wharf age charge, if any incurred, shall be paid by the Contractor



c)

e)

f)
g)

Opening of packing cases, inspection and checking of materials for any damage or loss in
transit shall be the responsibility of the Contractor. All claims with the concerned authorities
e.g. rail, transport, insurance etc. shall be lodged by the Contractor.

Complete erection of equipments, etc covered under the contract, final preparation for testing,
commissioning, final run and acceptance tests and putting the sub-station/ plant/line etc. into
operation.

All consumable, stores required for the above erection and commissioning works.

All erection tools, lifting tackles, and all equipments, tools & tackles for transportation at
site.

Workshop, as required within the work area.

Third party insurance X! at site and insurance of personnel employed at site as required under
Workman's Compensation Act. Security arrangement for watch and guard as required shall
be made by Bidder at his own cost.

All the technical/ skilled staff deployed for the job must possess the required qualifications and
necessary licenses and permits.

Contractor shall take all safety precautions during work and the workmen must use safety
belts, hand gloves, masks and other safety devices as may be necessary for safety of the
personnel.

The Contractor shall provide operating personnel during trial tests and till the PSS, DSS, lines
and equipments etc. are taken over by EMPLOYER as specified in taking over Clause, defined
later.

Any other work not covered above but required for successful completion of the project has
to be carried out by the Contractor at his own cost.

[LINote: Before receipt of equipment at site but without limiting his obligations and responsibilities under
this clause hereof, the Contractor shall insure against his liability for any equipment, material or physical
damage, loss or injury which may occur to any property, including that of EMPLOYER and project
management agency, or to any person including employee of the EMPLOYER, by or arising out of the
execution of the contract or in the carrying out of contract. The third party insurance cover shall be
provided for the period from date of Ex-factory dispatch till taking over of the entire equipment after
testing, commissioning and trial operation, if any.

Third party insurance shall be affected for an adequate amount to cover for all marine, transportation,
field transportation, erection, testing and commissioning till handing over to Employer,. Terms shall
include a provision whereby, in the event of any claim being brought or made against EMPLOYER in
respect of which the Contractor would be entitled to receive indemnity under the policy, the insurer will
indemnify EMPLOYER and project management agency against such claims and any costs, charges and
expenses in respect hereof. Contractor shall lodge the claim if need so arise, the employer shall be
the Employer of the equipment/materials and the claims shall be settled in the name of Employer.



13. INDIVIDUAL WORK COMPONENTS

11 KV Covered Conductor (MVCC) and its accessories

1. SCOPE:

1.1 Conversion of existing bare conductor by 11 KV AAAC Covered Conductor (MVCC) and its

accessories

The work is to be executed on turnkey basis, the scope of which includes survey, network design, supply,
manufacturer’s quality assurance, testing (where specified/ required), transportation, storage, erection,
including all civil/ structural works, site testing, commissioning of All Aluminium Alloy (AAA) type 11 KV
covered conductor and its relevant accessories including all associated activities though not exclusively
specified herein and are required for the completion and satisfactory performance of the entire works
as intended.

The base conductor used to manufacture the covered conductor shall require to confirm the latest
standards and its amendments thereof. The AAA Conductor shall be conforming to IS 398(Part-1V), IEC:
104-1987/15 9997:1991 with the latest amendment and the insulation for covering shall be conforming
as per the requirement given in Table-1 of the standard EN50397-1:2006 with the latest amendments.
The accessories of the covered conductor shall be conforming to EN50397-2:2009 with the latest
amendments.

The AAA Covered conductor shall conform in all respects to the highest standards of Engineering, design,
workmanship, the technical specifications and the latest revisions of relevant standards at the time of
offer and the authorized person of DISCOM have the power to reject any work or materials, which his
judgment, is not in full accordance therewith.

1.2 Conversion of existing bare conductor by 11 KV AL59 ACS Covered Conductor (MVCC) and its

accessories

The work is to be executed on turnkey basis, the scope of which includes survey, network design, supply,
manufacturer’s quality assurance, testing (where specified/ required), transportation, storage, erection,
including all civil/ structural works, site testing, commissioning of AL59 ACS type 11 KV covered conductor
and its relevant accessories including all associated activities though not exclusively specified herein and
are required for the completion and satisfactory performance of the entire works as intended.

The base conductor used to manufacture the covered conductor shall require to confirm the latest
standards and its amendments thereof. The AL59 ACS Conductor shall be conforming to SS 424 08 13, SS
424 08 14 & IEC 61232:1993 with the latest amendment and the insulation for covering shall be
conforming as per the requirement given in Table-1 of the standard EN50397-1:2006 with the latest
amendments. The accessories of the covered conductor shall be conforming to EN50397-2:2009 with the
latest amendments.

The AL59 ACS Covered conductor shall conform in all respects to the highest standards of Engineering,
design, workmanship, the technical specifications and the latest revisions of relevant standards at the
time of offer and the authorized person of DISCOM have the power to reject any work or materials, which
his judgment, is not in full accordance therewith.

The scope also coveres the work of crediting the dismentaled conductor/material to concern division
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2. Survey

Mapping of route of proposed new 11 kV line by foot survey in rural/urban areas be performed
mentioning various milestones. While surveying, existing electrical infrastructure in the locality should
also be mapped. Line alignment (single line diagram) on political map with fair correctness, be prepared.
SLD and foot survey report shall be approved by Project Manager and shall be used as basic document
for assessment of works under the contract. On completion of line work, as built Single Line Diagram and
pole wise line diagram showing pole wise materials used and pole-to-pole span should be submitted to
Project Manager. This details shall be used as reference documents by Quality Inspecting officials to
execute inspection works.

In case of feeder separation, existing agriculture load shall be mapped during survey. A report to be
presented indicating location wise pumps to be fed through separate feeder. Percentage voltage
regulation at farthest point on various spur sections shall be examined during survey and submitted to
project manager who will take a decision for feeder separation works.

3. Support (pole):

Following types of support are envisaged for 11 KV overhead line:

a) PSC POLE 8 meter long /200 KG (PSC Pole as per state practice)
b) 9 Mtrs. Long M.S. Beam 116 x 100 mm, 23.00 kg/mtr

c) 11 Mtrs. Long M.S. Beam 116 x 100 mm, 23.00 kg/mtr

d) 13 mlong M.S. Beam 150 x 150 mm, 34.6 kg/mtr

<In rural area, Employers may use PSC poles are to be used. In urban area, Employer may use PSC or
Galvanized H-Beam or STP or Wide Parallel Beam supports of suitable length. In hilly areas where
handling of material is a challenge, tubular poles or Wide Parallel Beam Gl poles expandable with jointing
plaes may be used. In location specific conditions like forest area, vicinity of other existing overhead lines
or permanent structures etc, H- beam or tubular poles or Wide Parallel Beam supports may be used of
suable length.

Steel bottom plate shall be used in steel tubular poles/H-Beam / Wide parallel Beam and cement
concrete reinforced plate shall be used as base plate for PSC poles>.

Steel tubular poles shall be cleaned till good surface finish and painted with 2 or more coats of red oxide
paint and 2 or more coats of aluminium paint till good finish. Steel tubular poles and H-Beams shall also
be painted with 2 or more coats till good surface finish with anti-corrosive paint (in case of tubular poles
shall also be painted on the inner walls) which goes in to the foundation. Project Manager shall approved
brand and shade of paints.

4. Fabricated steel items:



Fabricated steel items like V cross arm, top clamp, DC cross arm, bracket, clamps, cross bracings, bracings,
strain plate, guarding channels, back clamp, transformer mounting structure etc shall be made of MS
Channels, MS angle, MS flats as per approved drawings.

While fabricating, good quality electrical cutting tools and drill machine shall be used to ensure no sharp
edges and perfect holes as per approved drawings. Gas cutting set should not be used for fabrication of
MS steel items. Weld material shall be distributed equally between the two materials that were joined.
The weld shall be free of waste materials such as slag. The weld surface should not have any irregularities
or any porous holes (called porosity). The joint shall be tight. Most welds need to demonstrate the
required strength. One way to ensure proper strength is to start with a filler metal and electrode rating
that is higher than your strength requirement.

The fabricated steel structures materials shall be hot-dip galvanized thoroughly internally and externally
according to IS: 2629 and IS: 2633 (with latest amendments). Galvanizing shall be checked and tested in
accordance with IS: 2633.

Fabricated steel structure items shall be galvanized both inside and out. The zinc coating shall be smooth,
continuous and uniform. It shall be free from acid spots and shall not scale, blister or be removable by
handling or packing. There shall be no impurities in the zinc or additives to the smelter bath that could
have a detrimental effect on the durability of the zinc coating. Before pickling, all welding, drilling, cutting
and grinding shall be completed and all grease, paint, varnish, oil and welding slag shall be completely
removed.

All protuberances which could affect the life of galvanizing shall also be removed. To avoid the formation
of white rust all galvanized material shall be packaged in such a way to ensure adequate ventilation
between parts during shipping and storage.

Testing of galvanizing shall be performed for Uniformity of thickness as per IS 2633/1986, Mass of coating
as per IS 6745/1972 and quantity of zinc, water quenching & centriguging as per IS 2629/1985.

Hardware:

MS Nuts, bolts and washers (Galvanized) — 16 mm dia nuts, bolts & washers shall be used for tying of
overhead structure items like cross arms, top clamps, brackets, clamps, bracing, strain plates etc.

While erecting, proper dimensions of nut-bolts and washers must be ensured. 2 to 3 threads only be
visible of the bolt after full tightening of nut on requisite torque. The hardware shall be hot dip
galvanized. The minimum coating of the zinc shall comply with IS: 2629 and IS: 2633. Galvanizing shall be
checked and tested in accordance with IS: 2633. Before shifting them to site for erection, they shall be
offered for inspection and approval by Project Manager.

Stay Set:

Galvanized Stay Set with 50x8 mm stay clamp, guy insulator (2Nos.), anchor plate (200x200x6mm) , nut-
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bolts, 2 Nos turn-buckles, 1.8 m long, 16 mm diameter solid GS stay rod & 7/3.15 mm dia Gl stranded
wire complete.

Stay set shall be used at all turning locations, conductor dead end supports, double pole structure, triple
pole structure, four pole structure to nullify the tension of conductor. Erection of storm guys at suitable
location in straight line may also be provided. Erection of storm guys at suitable location in straight line
may also be provided.

0.2 cmt cement concreting in mixture 1 part cement, 3 part coarse sand, 6 part 40mm size aggregate

stone chips (1:3:6). 2 Nos. guy insulator shall be provided in stranded Gl wire at middle location between
two turn buckles.

Earthing:

Following earthing arrangements are envisaged for new 11 kV lines:

a)

b)

d)

40 mm dia., 3000 mm long Gl pipe earth electrode with test link, RCC pit, RCC cover plate on Gl frame,
bentonite powder and other accessories complete

Gl Earthing spike made of 20mm solid rod, Chemical rod earthing using Carbon powder/Bentonite
powder / Conductive concrete powder including electrode with 2000mm long, 50 mm diameter Gl pipe,
Gl Strip of 24x3mm minimum.6 SWG Gl wire for earthing and guarding

8 SWG Gl wire for earthing and guarding

Maintenance free type earthing

Each 11 kV line support shall be provided with one Gl earthing spike made of 20 mm solid rod or Gl Earth
Coil and connected with 8 SWG Gl wire. Overhead line structure shall be connected to Gl earthing spike
or Gl Earth Coil using 8 SWG Gl wire. Gl nuts, bolts & washers shall be used to join two Gl wires and 20
mm solid spike rod. Project Manager shall decide use of Gl Earth Coil or 20mm dia Gl Solid Rod for
individual pole earthing.

At railway crossing, line crossing and other specific locations 40 mm dia, 3000 mm long Gl pipe earth
electrode with test link, RCC pit, RCC cover plate on Gl frame, bentonite powder and other accessories
shall be used. Overhead line structure at these locations shall be connected to Gl earth pipe using 8 SWG
Gl wire. Gl nuts, bolts & washers shall be used to join two Gl wires and 40 mm Gl earth pipe.

In rocky soil where getting required earth resistance is a challenge, chemical rod earthing shall be used.
Overhead line structure shall be connected to chemical earth electrode using 8SWG Gl wire. Gl nuts,
bolts & washers shall be used to join two Gl wires and 20 mm solid spike rod.

In road crossings and line crossings, 6 SWG Gl wire shall be used for cross lacing and 8 SWG wire shall be
used for guard wires.

Gl flats and Gl wires must be properly dressed, bundled and fixed on supporting structure at 1 to 2 feet
intervals.
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b)
c)
d)

10.

11.

Insulator and hardware —

11 KV polymer/porcelain Disc/Pin insulator with suitable hardware fittings shall be used. Insulator should
be tied properly using binding wire & tape/helical form fitting. In road crossing and line crossing locations
bridling cross arms and pin insulator shall be used.

The individual insulator shall be checked for insulation resistance before overhead line installation.
Insulator should properly be cleaned before installation. No damage/crack insulator should be used.

ACSR / AAAC Conductors:

Following ACSR Conductors (or equivalent AAAC Conductor) are envisaged for new 11 kV lines:

6/2.11 + 1/2.11 mm (20 mm? Al. Area) - Squirrel
6/2.59 + 1/2.59 mm (30 mm? Al. Area) - Weasel
6/3.35 + 1/3.35 mm (50 mm? Al. Area) - Rabbit
6/4.09 + 1/4.09 mm (80 mm?2 Al. Area) - Raccoon
6/4.72 mm+7/1.57 mm (100 mm? Al. Area) - Dog

Project Manager shall decide size of conductor on proposed 11 KV line.

Care should be taken while drawing conductor from the drum. Proper roller should be used while
handling conductors during erection. Jointing sleeves, binding materials, PG clamps, bi-metallic
conductor shall be used for conductor jointing, insulators fixing, jumpering and termination at equipment
respectively. There must not be uneven sag between conductor/spans.

Proper sag should be maintained using sag chart table. While tensioning, care should be taken to avoid
tension on pin insulator. Therefore, proper alignment of line to be ensured.

At terminal location, care should be taken while connecting two sections to avoid bird faults. Therefore,
pin insulator is to be used to handle the conductor on DC cross channel.

11 KV AB Switch:

11 kV, 3-ph, 600 A, 3 Pin type, Vertical/Horizontal Mounting type, Gang Operated, AB Switch shall be
installed at cut points and at suitable locations as per instructions of Project Manager. B Class Gl pipe
shall be used (without any joints) for operation of switch. AB Switch structure and handle must be
earthed using 8 SWG Gl wire.

Pole numbering:

Each support pole shall be numbered properly labelled using yellow base and black indication marks
(number or digits). 40/50 mm height digits/words should be used for this purpose. Base shall be made
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13.

14,

15.

using 2 or more coats of yellow enamel paint till good surface finish. Base preparation shall be completed
before shifting of poles to site for erection. Base painting and marking of digits should be performed by
a skilled and trained painter using branded enamel paint, Project Manager shall approve type and brand
of enamel paint. Warning instruction, if any, of availability of two sources of 33 kV supply on same
structure, at source structure, at cut points should exclusively be provided as per state practice.

Anti-climbing device:

3.5 kgs, 2.5mm dia (12 SWG) galvanized barbed wire shall be used on each 11 kV support. Galvanized
barbed wire should be properly dressed and crimped at termination. While wrapping the wire on
support, proper tension should be maintained.

Danger board:

Each support shall be provided with a danger board with pole clamps as per approved drawing. Danger
board should be in bi-lingual languages (local language and English). Clamp for danger board, nut-bolts
and washers shall be painted with two or more coats of red-oxide and aluminium paints respectively till
smooth surface before installation.

Support foundation:

0.5m3 Cement concrete in mixture 1 part cement, 3 part coarse sand, 6 part 40 mm size aggregate stone
chips (1:3:6) shall be used in steel tubular poles and H-Beam 11 kV line supports.

In rural areas, PSC pole pit shall be refilled with 200 mm average size of bolder mixed with excavated
earth. Proper ramming shall be performed for better compaction. All Double pole (DP), Triple pole (TP),
cut point poles, Distribution Transformer substation poles and poles erected on water logging area shall
be grouted using cement concrete mixture similar to H-beams/STP/Wide Parallel Beams . Prior approval
of Project Manager shall be obtained for concreting of PSC poles in water logging area. While preparing
route survey report, water logging areas shall be earmarked.

While erecting supports (poles), shuttering must be used for concreting so that proper quantity of
cement concrete mixture be used and assessed during inspection. During concreting proper compaction
by means of mobile vibrator be provided. While starting work of support erection, gang wise shuttering
and mobile vibrator shall be offered for inspection to Project Manager. While erecting support, mercury
level gauge must be used to ensure vertical erection of support.

250mm dia X 12” inch size muffing shall be provided on H- beams / STP/ Wide Parallel Beams to prevent
direct entry of rain water along the poles. Cement Concrete of 1:2:4 (1 part Cement, 2 parts coarse sand

and 4 parts 20mm aggregate stones chips) shall be used for individual poles.

Steel plate shall be used in steel tubular poles and cement concrete reinforced plate shall be used as
base plate for PSC poles.

11 kV line for underground railway crossing —



a)
b)

c)
d)

f)

8)
h)

j)
k)

Two separate composite items of 11 kV line railway crossing is kept in BoQ. One is with 300 sg.mm cable
& another one with 185 sq.mm cable.

2 Nos. separate cables shall be laid in separate Gl pipe enclosures. At a time, one shall be used and
another shall be kept idle as spare in ready to connect condition. Cable termination, cable identification,
protective covering, laying of jumpering cable etc shall all be completed in this head. These composite
items shall contain following sub-items:

3Cx1240 (3Cx300) sgmm XLPE armored cable (approx. length is 0.3 km each) — 2 sets

150mm dia Gl pipe of A class (red color painted on edges) for cable protection in underground laying — 2
sets

150mm dia Gl pipe of B class (blue color painted on edges) for cable support at DP structure — 2 sets
Outdoor heat shrinkable cable jointing kits for main cable and jumpering cable — 4 Nos for main cable
and 8 Nos for jumpering cables.

11 kV lightening arrestor station class 10kA (6 nos.),

4 Nos Gl 3-meters long pipe earthing,

6 SWG Gl wires with Gl nuts, bolts & washers,

Cable markers,

Bi-metallic clamps,

Jumpering with 11 kV Arial Bunched Cables 200 Sgmm dia (10 mtr) etc — 4 sets

Maintenance free type earthing

Detail survey of location of railway crossing be performed by Contractor to avoid multi-crossing at nearby
location. Prior railway permission for execution of this work shall be obtained by Project Manager for
which necessary technical support shall be provided by Contractor. Line crossing shall be performed
using underground cabling. Block on railway traffic shall be arranged by Project Manager. Contractor
should ensure timely completion of work during block period by mobilizing requisite man, materials and
machine at crossing locations.

Horizontal drilling machine shall be used for horizontal bore below railway tracks.

16. Quality & Quantity inspection and compliance to the observation:

17.

The line works, before or after commissioning/energisation, shall be inspected by Quality Inspectors and
State Inspection Inspectorate. Contractor shall provide all requisite details of line like approved survey
report, as built drawings and joint measurement sheet to the inspector to conduct. Contractor shall
rectify defects/deficiencies and submit compliance to the observations with supporting photographs in
digital form within one month from receipt of observations.

Tree-cutting/trimming of tree:

The Contractor shall count, mark and put proper numbers with suitable quality of paint at his own cost
on all the trees that are to be cut/trim to obtain required tree clearance. Contractor shall pay
compensation for any loss or damage for tree cutting due to Contractor’s work. Wherever forest



clearance is envisaged for execution of work, clearance of forest department for tree cutting, if required,
shall be arranged by the Project Manager and compensation shall also be paid by the Project Manager.
Necessary fee if required to pay to Govt. dept. for arranging such clearances shall paid by Project
Manager. However, the Contractor would require to provide all necessary assistance for execution of
this work.

18. statutory clearances:

1.00

2.00

3.00

4.00

During execution of 11 KV Line work, all statutory clearances shall be ensured for ground clearance, line-
to-line clearance, road crossing clearance, horizontal and vertical clearances from buildings/objects etc.
All road crossings and line crossings shall be guarded as per specifications. Conductor joint should not be
provided in mid span length. Instead, it should be nearer to the support.

Renovation/Augmentation of 11 kV line

Augmentation of 3 phase 11 kV line using additional supports matching with length and type of existing
support is envisaged on following type of supports:

PSC POLE 8 meter long /200 KG (PSC Pole as per state practice)

9 Mtrs. Long M.S. Beam 116 x 100 mm, 23.00 kg/mtr

11 Mtrs. Long M.S. Beam 116 x 100 mm, 23.00 kg/mtr

13 m long M.S. Beam 150 x 150 mm, 34.6 kg/mtr

Augmentation of existing conductor with following type of new ACSR conductor including jointing
sleeves, binding materials and helical formed fittings etc as required are envisaged under this work-

6/3.35 + 1/3.35 mm (50 mm? Al. Area) - Rabbit by replacing existing weasel/squirrel conductor
6/4.09 + 1/4.09 mm (80 mm? Al. Area) - Raccoon by replacing existing rabbit/weasel/squirrel conductor
6/4.72 mm+7/1.57 mm (100 mm? Al. Area) - Dog by replacing existing raccoon/rabbit conductor

While executing this work, mid span pole with all fittings may be provided matching with existing poles
of the line.

Following works shall also be executed by Contractor under this head —

Replacement of damaged insulators

. Straightening of tilted supports by providing additional foundation or by providing boulders etc as

required.

Revamping of pole earthing and replacement of Gl earth wire.

. Labelling, providing danger board, providing anti climbing device and painting of all the poles shall be in

the scope of work

Replacement of damaged/bent V-cross arms & top clamps with new ones
Providing of stay set wherever required

Providing of guarding wherever required

Removal of old conductor in coil form, removal of old steel structure, removal of old conductor fittings,
removal of any other worn out/defective material and deposit them in Employer’s store within a
reasonable time as decided by Project Manager

ltem-wise scope of works under renovation/augmentation of 11 kV line is detailed out under scope of
new 11 kV line. It shall be utilized on item to item requirement under renovation/augmentation of 11 kV
line also.



General Technical Instructions

Following CEA regulations shall be applicable during execution of work:

Construction Regulation — Central Electricity Authority (Technical Standards for construction of electrical
plants and electric lines) Regulation, 2010 (as amended time to time)

Safety Regulation for construction and O&M - Central Electricity Authority (Safety requirements for
construction, Operation and Maintenance of electrical plants and electric lines) Regulation, 2011 (as
amended time to time)

Connectivity Regulation — Technical Standard for connectivity to the grid (Amendment) Regulation 2013;
Technical Standards for connectivity of the Distributed Generation resources, 2013; Central Electricity
Authority (Grid Standard) Regulation, 2010 (as amended time to time)

Metering Regulations — Central Electricity Authority (Installation and Operation of meters) Regulations,
2006; Central Electricity Authority (Installation and Operation of meters) (Amendment) Regulations,
2010 and 2015 (as amended time to time)

Central Electricity Authority (Measures relating to safety and Electric supply regulations), 2010 and
amendment regulation 2015 (as amended time to time)

1. 33V Line support

1.1.1.

1.1.2.

1.1.3.

9.1m meter long PSC Pole (or PSC Pole as per state practice shall be used for 33 KV line support).
152x152mm H-Beam (37.1kg/m) / Wide parallel Beams 160x30.44 kg/m can also be used as support in
urban/forest area and or Steel Tubular Poles/ Wide parallel Beams 160x30.44 kg/m (Expandable through
jointing plates) may be used in hilly area where head load shifting is the only option. Cement concreting
shall be used for 33 KV support foundations in mixture 1:3:6 (1: cement, 3: coarse sand and 6 Stone
ballast 40mm sizes). Each support shall be concrete (0.5mx0.5mx2m) = 0.5 cmt. 0.014 cmt shall also be
used in muffing of the support. PSC pole shall not be provided with muffing.

Pole base plates as per specifications shall be used.

Pole earthing shall be performed through earthing coil duly connected with 8 SWG wire. The Gl wires
between pole structure and the earthing coil should not be used in cut length. Wherever, cut is evitable,
proper nut bolt, washer and binding should be made as per REC specifications. The Gl wire between
support and earth coil should be placed 1 meter below the ground level.

Earth coil should be inserted 1200 mm away from pole.

2. 11 KV line Support and DTR Substation support

8.0 meters or equivalent PSC Poles as per prevailing practices of the state shall be used for 11 KV line and
substation support. 152x152mm H-Beam (37.1kg/m) or Wide Parralel Beam 160x30.44 kg/m can also be
used as support in urban/forest area and or Steel Tubular Poles/Wide parallel Beam (with expandable
lengths through jointing plates) may be used in hilly area where head load shifting is the only option.

The single PSC pole supports shall be erected with Stone bolder/stone ballast mixed with excavated earth



in normal soil. PSC poles in Double Pole structures, turning point structure, Distribution Transformer
Substation structure shall be grouted in cement concrete mixture of 1:3:6 (1: cement, 3: coarse sand and
6 Stone ballast 40mm sizes). Single pole supports in water logging area shall also be grouted in cement
concrete mixture of 1:3:6 (1: cement, 3: coarse sand and 6 Stone ballast 40mm sizes). PSC pole shall be
grouted with concrete (0.6mx0.6mx1.35m) = 0.486 cmt.. In special location, wherever, Project Manager
specifically decides, to enhance additional strength, concreting may be used as support foundation.

In forest, wherever special care is to be made for elephant corridors, 13m long, 152x152mm RS Joist
(37.1kg/m) / Wide Parallel Beams 160x 30.44 kg/m may be used for 11 KV line support.

152x152mm H-Beam (37.1kg/m)/ Steel Tubular Poles/ Wide Parallel Beams 160 x 30.44 kg/m shall be
grouted in cement concrete mixture of 1:3:6 (1: cement, 3: coarse sand and 6 Stone ballast 40mm sizes)
in all the formation.

Pole base plates as per specifications shall be used.

Pole earthing shall be performed through earthing coil duly connected with 8 SWG wire. The Gl wires
between pole structure and the earthing coil should not be used in cut length. Wherever, cut is evitable,
proper nut bolt, washer and binding should be made as per REC specifications. The Gl wire between
support and earth coil should be placed 1 meter below the ground level.

Earth coil should be inserted 1200 mm away from pole.

3. Route And Terrain

The scope of HT/LT length of feeder are enclosed with the tender documents. On award of the contract,
Contractor shall perform foot survey to access the route, pole location and thus Single Line Diagram of
the line works. The survey shall be approved by Project Manager. Accordingly requirements of materials
shall be finalized by the turnkey contactor in association with Project Manager.

4. Detailed Survey

The detailed survey shall be carried out for the approved feeders/spur lines by the Contractor and
submitted for Employer approval.

5. Profile Plotting

Span: The number of consecutive spans between the section points shall not exceed design length
considering wind pressure, type of poles and size of conductor.

Extension: An individual span shall be as near to the normal design span as possible. In case an individual
span becomes too short with normal supports on account of undulation in ground profile, one or both
the supports of the span may be extended by inserting standard body extension designed for the purpose
according to technical specification.

Loading: There shall not be any upward force on poles under normal working conditions and the
suspension poles shall support at least the minimum weight span as provided in the design. In case uplift



is unavoidable, it shall be examined if the same can be overcome by adding standard body extensions to
the poles failing which tension poles designed for the purpose shall be employed at such positions.

Horizontal Tensions on pin insulators are to be avoided by proper alighnment of the line. In case where
installation of DP structure is not possible to erect for turning the line, “two pins” arrangement with
suitable jumpering shall be provided at all those locations where pins are subjected to horizontal tension.
Bridling type V Cross arms for such installations shall be used by the agency accordingly.

6. Road Crossing

At all road crossings, the poles shall be fitted with horizontally aligned disc type tension insulator string(s)
or bridling V-cross arm supports using double pin insulator per phase depending on the type of poles and
line but the ground clearance at the roads under maximum temperature and in still air shall be such that
it should not fall below 6.1m in case of 33 KV and 11 KV lines. Also, cradle guarding is to be used at all
the road crossing locations as per drawings / specifications enclosed.

7. Railways Crossings

Railway Crossings at pre-planned locality shall be selected in such a way that minimum feeder length
shall be re-routed. The line crossing should be executed as per prevailing practices and approved
drawings of railways. Railways crossing shall preferably be executed through underground cabling.
Horizontal drill machine shall be used for this purpose. Required permission to block the Railways traffic
and approval for railway crossing shall be arranged by the Employer at his own cost. All liaison works
shall be performed by turnkey Contractor.

8. Telecommunication, LT or HT Line Crossing

The angle of crossing shall be as near 90 degrees as possible. However, deviation to the extent of 30
degree may be permitted under exceptionally difficult situations. Cradle guarding is to be used at all such
crossing locations as per drawings / specifications enclosed.

9. Details En-route

All topographical details, permanent features, such as well, trees, building etc. 75 m on either side of the
alignment shall be detailed on the profile plan.

10. Clearances - General

For the purpose of computing the vertical clearance of an over-head line, the maximum sag of any
conductor shall be calculated on the basis of the maximum sag in still air and the maximum design
temperature. Similarly, for the purpose of computing any horizontal clearance of an over-head line, the
maximum deflection of any conductor shall be calculated on the basis of the wind pressure specified by
the State Government under rule 76 (2) (a) [or may be taken as 352, whichever is greater]. Following
clearances shall be maintained by the Contractor while executing the work:

CLEARANCE ABOVE GROUND OF THE LOWEST CONDUCTOR: No conductor of an over-head line, including
service lines, erected across a street shall at any part thereof be at a height less than



b)

(a) For low and medium voltage lines 5.8 metres
(b)  For high voltage lines 6.1 metres

No conductor of an over-head line, including service, lines, erected along any street shall at any part
thereof be at a height less than

a. For low, medium and high voltage lines upto and including 11,000
volts, if bare - 4.6 metres

b. For low, medium and high voltage lines Upto and including 11,000
volts, if insulated - 4.0 metres

c. For high voltage lines above 11,000 volts - 5.2 metres

For extra-high voltage lines the clearance above ground shall not be less than 5.2 meters plus 0.3 meter
for every 33,000 volts or part thereof by which the voltage of the line exceeds 33,000 volts:

Provided that the minimum clearance along or across any street shall not be less than 6.1 meters.

CLEARANCE FROM BUILDINGS OF LOW AND MEDIUM VOLTAGE LINES AND SERVICE LINES:

Where line is to cross over another line of the same voltage or lower voltage, pole with suitable
extensions shall be used. Provisions to prevent the possibility of its coming into contact with other
overhead lines shall be made in accordance with the latest CEA regulations (as amended from time to
time). The Contractor will required to under cross higher voltage lines by erecting gantries/suitable Rail
Pole structures.

Where a low or medium voltage over-head line passes above or adjacent to or terminates on any
building, the following minimum clearances from any accessible point, on the basis of maximum sag,
shall be observed:-

For any flat roof, open balcony, verandah roof and lean-to-roof

When the line passes above the building a vertical clearance of 2.5 meters from the highest point; and

When he line passes adjacent to the building a horizontal clearance of 1.2 meters from the nearest point,
and

For pitched roof
When the line passes above the building a vertical clearance of 2.5 meters immediately under the lines,
and

When the line passes adjacent to the building a horizontal clearance of 1.2 meters.

The horizontal clearance shall be measured when the line is at a maximum deflection from the vertical
due to wind pressure.

CLEARANCE FROM BUILDINGS OF HIGH AND EXTRA-HIGH VOLTAGE LINES:



Where a high or extra-high voltage over-head line passes above or adjacent to any building or part of
building it shall have on the basis of maximum sag a vertical clearance above the highest part of a building
immediately under such line, of not less than

(a) | For High Voltage Lines up to and including | 3.7 m
33,000 volts
(b) | For Extra High Voltage Lines 3.7 m plus 0.3 m for every additional
33 KV or part thereof.

11. Electrical System Data

33 KV 11KV
Nominal voltage 33 kV 11KV
Maximum system voltage 36 kV 12KV
BIL (Impulse) 170 kVp 75KV
Fvc\)lz\sr frequency withstand voltage 75 KV (rms) 28KV

Minimum corona extinction voltage for Not less than 27 kV, 50 Hz ac system under Dry condition (rms)
phase to earth

Radio interference voltage at one MHz for Not exceeding 1000 micro-volts

27 kV (dry condition)

12. Pole Location
In locating poles on lines, the following general principles should be kept in mind:-

1.

Keep spans uniform in length as far as possible.

Locate to give horizontal grade.

By locating the poles on high places short poles can be used and will maintain proper ground clearance
at the middle of the span. In extremely hilly or mountainous country, poles are located on ridges there
by greatly increasing the spans without greatly increasing the pull on the conductor. This is possible
because the sag can be made very large and will maintain the required ground clearance. Special
attention should be given to the locations of poles, where the ground washes badly. Poles should not be
placed along the edges of cuts at or embankment or along the banks of creeks of streams.

13. Construction

The construction of overhead-lines may be divided into the following parts:-

Pit marking, pit digging.

Erection of supports and concreting.

Providing of guys to supports.

Mounting cross-arms, pin and insulators, and pin binding.



(5)
(6)
(7)
(8)
(9)
(10)

Paying and stringing of the conductor.
Sagging and Tensioning of Conductors.
Crossings.

Guarding.

Earthing.

Testing and Commissioning.

14. Erection of DP Structure for Angle Locations

For angles of deviations more than 10 degree, DP structure may be erected. The pit digging should be
done along the bisection of angle of deviation.

After the poles are erected, the horizontal/cross bracings should be fitted and the supports held in a
vertical position with the help of temporary guys of Manila rope 20/25 mm dia.

Wherever space is not found sufficient to install double Pole structure, single pole cut point may be
installed. The support so erected must be grouted.

15. Concreting

The concreting mixture of one cum 1:3:6 ratios would mean 1 part cement, 3 parts coarse sand and 6
part 40 mm aggregate size stones. It may be noted that while preparing the concrete mixture, large
quantities of water should not be used as this would wash away cement and sand.

16. Providing Of Guys To Supports

Guys are installed at locations where terminal poles are erected at sectional cut points. These cut points
may be in same alignment or at turn points. Guys are installed to nullify tension on supports resulted due
to conductors tension. In spite of careful planning and alignment of line route, certain situations arise
where the conductor tries to tilt the pole from its normal position due to abnormal wind pressure and
deviation of alighment, etc. When these cases of strain arise, the pole is strengthened and kept in
position by guys. One or more guys will have to be provided for all supports where there is unbalanced
strain acting on the support, which may result in tilting/uprooting or breaking of the support.

Guys are braces fastened to the pole. In this work anchor type guy sets are to be used. These guys are
provided at (i) angle locations (ii) dead end locations (iii) T - off points (iv) Steep gradient locations and
(v) where the wind pressure is more than 50 kg / Sg.m.

The fixing of guys stays will involve (i) pit digging and fixing stay rod (ii) fastening guy wire to the support
(iii) Tightening guy wire and fastening to the anchor. The marking of guy pit, digging and setting of anchor
rod must be carefully carried out. The stay rod should be placed in a position so that the angle of rod
with the vertical face of the pit is 302/452 as the case may be.

Before start of erection of Stay sets, required concreting materials like Cement, Sand, Stone Chips and
Construction water need to be made available near the pit.

G.l. stay wires of size 7/3.15 mm (10 SWG) & 7/4.00 mm (8 SWG), for 16 mm/20 mm stay rods



respectively, are to be provided. 8.5 Kg. Stay Wire (7/4.00 mm) per Stay with 20 mm Stay rod for 33 KV
line and 5.5 Kg. Stay Wire (7/ 3.15 mm) per Stay with 16 mm Stay rod for 11 KV lines are to be used. For
double pole structure (DP), four stays along the line, two in each direction and two stays along the
bisection of the angle of deviation (or more) as required depending on the angle of deviation are to be
provided. Hot dip galvanized stay sets are to be used. One stay to counter the angular deformation force
shall be used.

After concreting, back filling and ramming must be done well and allowed 7 days to set. The free end of
the guy wire/stay wire is passed through the eye of the anchor rod, bent back parallel to the main portion
of the stay/guy and bound after inserting the G.I. thimble, where it bears on the anchor rod. If the guy
wire proves to be hazardous, it should be protected with suitable asbestos pipe filled with concrete of
about 2 m length above the ground level, painted with white and black strips so that, it may be visible
at night. The turn buckle shall be mounted at the pole end of the stay and guy wire so fixed that the turn
buckle is half way in the working position, thus giving the maximum movement for tightening or
loosening.

17. Guy Strain Insulators

Guy insulators are placed to prevent the lower part of the Guy from becoming electrically energized by
a contact of the upper part of the guy when the conductor snaps and falls on them or due to leakage. No
guy insulator shall be located less than 2.6 m from the ground. Guy insulators are to be used in stay wires
only. All stay conductors are to be provided with guy insulators as per following specifications.

11 KV line stay Type C guy insulator (1 No)

33 KV line stay Type C guy insulators (2Nos)

18. Fixing Of Cross-Arms

After the erection of supports and providing guys, the cross-arms are to be mounted on the support with
necessary clamps, bolts and nuts. The practice of fixing the cross arms before the pole erection is also
there. In case, the cross-arm is to be mounted after the pole is erected, the lineman should climb the
pole with necessary tools. The cross-arm is then tied to a hand line and pulled up by the ground man
through a pulley, till the cross-arm reaches the line man. The ground man should station himself on one
side, so that if any material drops from the top of the pole, it may not strike him. All the materials should
be lifted or lowered through the hand line, and should not be dropped.

19. Insulators And Bindings

Line conductors are electrically insulated from each other as well as from the pole by ‘Insulators’.
Following two type of insulators shall be used for the line insulation:

(1)  Pintype
(2)  Strain type

The pin type insulators will be used for straight stretch of line. The insulator and its pin should be
mechanically strong enough to withstand the resultant force due to combined effect of wind pressure
and weight of the conductor in the span.



The strain insulators are intended for use at terminal locations or dead end locations and where the angle
of deviation of line is more than 109. Strain insulators are also intending to use at major road crossing
locations.

The pins for insulators are fixed in the holes provided in the cross-arms and the pole top brackets. The
insulators are mounted in their places over the pins and tightened. In the case of strain or angle supports,
where strain fittings are provided for this purpose, one strap of the strain fittings is placed over the cross-
arm before placing the bolt in the hole of cross-arms. The nut of the straps is so tightened that the strap
can move freely in horizontal direction.

All HT/LT insulators shall be tested for insulation tests before installation on line. They shall be dipped
into water for 24 hrs and then tested for insulation resistance tests at the stores. The insulators found fit
in IR testing shall be sent to site for erection. 11KV na d33 KV insulators shall be tested by at-least 1 KV
megger whereas LT insulators shall be tested by 500 Volts megger.

20. Conductor Erection

The main operations are:-

(a)  Transportation of Conductor to works site.
(b)  Paying and Stringing of Conductor

(c)  Jointing of Conductor

(d)  Tensioning and Sagging of Conductor

While transporting conductors drums to site, precautions are to be taken so that the conductor does not
get damaged/injured. The drum could be mounted on cable drum support, which generally is made from
crow-bar and wooden slippers for small size conductor drums. The direction of rotation of the drum has
to be according to the mark in the drum so that the conductor could be drawn. While drawing the
conductor, it should not rub causing damage. The conductor could be passed over poles on wooden or
aluminum snatch block (pulley) mounted on the poles for this purpose.

When approaching the end of a drum length at least three coils shall be left in place when the stringing
operations are stopped. These coils are to be removed carefully and if another length is required to be
run out a joint shall be made as per the recommendations of the accessories manufacturer.

The mid span jointing is done through compressions or if helical fittings are used the jointing could be
done manually. After completing the jointing, tensioning operation could be commenced. The conductor
is pulled through come-along clamps to stringing the conductor between the tension locations.

Conductor splices shall not crack or otherwise be susceptible to damage in the stringing operation. The
Contractor shall use only such equipment / methods during conductor stringing which ensures complete
compliance in this regard.

All the joints on the conductor and earth-wire shall be of the compression type, in accordance with the
recommendations of the manufacturer, for which all necessary tools and equipment like compressors,
dies, etc., shall be obtained by the Contractor. Each part of the joint shall be cleaned by wire brush till it
is free of rust or dirt, etc., and be properly greased with anti-corrosive compound. If required and as



recommended by the manufacturer, before the final compression is carried out with the compressors.

All the joints or splices shall be made at least 15 meters away from the pole. No joints or splices shall be
made in spans crossing over main roads, railways and small river spans. Not more than one joint per sub-
conductor per span shall be allowed. The compression type fittings shall be of the self-centering type or
care shall be taken to mark the conductors to indicate when the fitting is centered properly. During
compression or splicing operation, the conductor shall be handled in such a manner as to prevent lateral
or vertical bearing against the dies. After compressing the joint, the aluminum sleeve shall have all
corners rounded; burrs and sharp edges removed and smoothened.

During stringing of conductor to avoid any damage to the joint, the Contractor shall use a suitable
protector for mid span compression joints in case they are to be passed over pulley blocks / aerail rollers.
The pulley groove size shall be such that the joint along with protection can be passed over it smoothly.

21. Tensioning and Sagging Operations

The tensioning and sagging shall be done in accordance with the approved stringing charts or sag tables.
The “initial” stringing chart shall be used for the conductor and “final” stringing chart for the earth-wire.
The conductors shall be pulled up to the desired sag and left in running blocks for at least one hour after
which the sag shall be rechecked and adjusted, if necessary, before transferring the conductors from the
running blocks to the suspension clamps. The conductor shall be clamped within 36 hours of sagging in.

The sag will be checked in the first and the last section span for sections up to eight spans and in one
additional intermediate span for sections with more than eight spans. The sag shall also be checked when
the conductors have been drawn up and transferred from running blocks to the insulator clamps.

At sharp vertical angles, conductor and earth-wire sags and tensions shall be checked for equality on
both sides of the angle and running block. The suspension insulator assemblies will normally assume
verticality when the conductor is clamped.

Tensioning and sagging operations shall be carried out in calm weather when rapid changes in
temperature are not likely to occur.

22. Clipping In

Clipping of the conductors into position shall be done in accordance with the manufacturer’s
recommendations. Jumpers at section and angle towers shall be formed to parabolic shape to ensure
maximum clearance requirements. Fasteners in all fittings and accessories shall be secured in position.
The security clip shall be properly opened and sprung into position.

23. Fixing of Conductors and Earthwire Accessories

Conductor and earth-wire accessories supplied by the Contractor shall be installed by the Contractor as
per the design requirements and manufacturer’s instruction within 24hours of the conductor / earth-
wire clamping. While installing the conductor and earth-wire accessories, proper care shall be taken to
ensure that the surfaces are clean and smooth and that no damage occurs to any part of the accessories
or of the conductors.



24. Replacement

If any replacements are to be effected after stringing and tensioning or during maintenance e.g.
replacement of cross arms, the conductor shall be suitably tied to the pole at tension points or
transferred to suitable roller pulleys at suspension points.

Sagging of conductor has to be in accordance to the Sag Tension chart. In order to achieve it, it is
preferred to pull the conductor to a tension a little above the theoretical value so that while transferring
it from the snatch blocks to the pit insulators and to take care of temperature variation. Proper sag could
achieve. Sagging for 33/11 KV line is mostly done by “Sighting”. A horizontal strip of wood is fixed below
the cross-arm on the pole at the required sag. The lineman sees from other end and the sag is adjusted
by increasing or decreasing the tension. The tension clamps could then be finally fixed and conductor be
fixed on pin-insulators. All fittings, accessories like guys, cross-arms, etc., could be checked as they should
not have de-formalities.

The maximum permissible spans for all the lines of 33/11/0.4 KV are prescribed according to the design
of the supports. Sag-tension charts for these conductors are to be followed.

25. Tying Of Conductor On Pin Insulators

Conductors should occupy such a position on the insulator as will produce minimum strain on the tie
wire. The function of the wire is only to hold the conductor, in place on the insulator, leaving the insulator
and pin to take the strain of the conductor.

In straight line, the best practice is to use a top groove insulator. These insulators will carry grooves on
the side as well. When the conductor is placed on the top groove, the tie wire serves only to keep the
conductor from slipping out.

On corners and angles (below 5 degree deviations) the conductors should be placed on the outside of
the insulators. On the far side of the pole, this pulls the conductor against the insulator instead of away
from the insulator.

26. Kind And Size Of Tie Wire To Be Used

Helically formed fittings are to be used for tying the insulators, end terminal connectors etc.. The tie
should always be made of soft annealed wire so that it may not be brittle and injure the line conductor.
A tie wire should never be used for second time. Specifications of helically formed fittings are given in
this section.

27. Rules Of Good Tying Practice

a. Use only helically formed fittings.
Use of size of tie wire which can be readily handled yet one which will provide adequate strength.

c. Use length of tie wire sufficient for making the complete tie, including an allowance for gripping with the
hands. The extra length should be cut from each end if the tie is completed.

d. A good tie should



(a)
(b)

()

Provide a secure binding between line wire insulator and tie wire.

Have positive contacts between the line wire and the tie wire so as to avoid any chattering of the
contacts.

Re-enforce line wire in the vicinity of insulator.

Apply without use of pliers.
Do not use the wire which has been previously used.
Do not use hard drawn wires for typing.

28. Conductors At Different Voltages On Same Supports

In urban area, lines are to be erected with provision for forming lines of two different gradients as under

a) 11 KV Line and LT Lines
b) 33 KV Line and LT Lines

Where conductors forming parts of systems at different voltages are erected on the same supports, the
Contractor shall make adequate provision to guard against danger to linesmen and others from the lower
voltage system being charged above its normal working voltage by leakage from or contact with the
higher voltage system; and the methods of construction and the clearances between the conductors of
the two systems shall be as described in the specifications.

The agency shall be intimated by the Project Manager in writing about the locations where such
provisions is intended by him. At all such locations, the Contractor shall make adequate provision to
guard against danger to linesmen and others from the lower voltage system being charged above its
normal working voltage by leakage from or contact with the higher voltage system.

29. Earthing

a)
b)

c)

d)

f)

Earthing shall generally be carried out in accordance with the requirements of latest CEA regulations (as
amended from time to time) and the relevant regulations of the Electricity Supply Authority concerned
and as indicated below:

All metallic supports shall be earthed.

For PSC poles the metal cross-arms and insulator pins shall be bonded and earthed at every pole for HT
lines.

All special structures on which switches, transformers, fuses, etc., are mounted / likely to mount should
be earthed.

The supports on either side of the road, railway or river crossing should be earthed.

All supports (Steel & PSC) HT lines passing through inhabited areas, road crossings and along such other
places, where Earthing of all poles is considered desirable from safety considerations should be earthed.

In special locations and special structures, road crossings etc., pipe/rod Earthing should be done on either
side of the construction.



g)

At other locations the coil Earthing may be adopted. The coil Earthing consists of 10 m length of 8 SWG.
G.l. wire compressed into a coil 450 mm length and 50 mm dia and buried 1500 mm deep as per REC
standard J-1.

Following shall be the earthing requirements:

No | Description Type of Earthing

1 Single Pole - PSC/RS lJoist/steel | 1 No. Coil/Spike Earthing at each
tubular SP

2 Double pole - PSC/RS Joist/steel | 2 Nos. Coil/Spike Earthing at each
tubular DP

3 Substation Poles structure - PSC/RS | Gl Pipe/ Chemical Earthing 3 Nos
Joist/steel tubular

4 Road crossing Gl Pipe / Chemical earthing on
either side one each

5 Telephone line crossing Gl Pipe / Chemical earthing on
either side one each

6 DP with Isolating switch Coil/Spike earthing 2 Nos and Gl
Pipe / Chemical earthing 1 No

30. Anti-Climbing Devices

In order to prevent unauthorized persons from climbing any of the supports of HT lines without the aid
of a ladder or special appliance, certain anti-climbing devices are provided to the supports. Barbed wire
binding is to be adopted for this purpose at a distance of 30 to 40 cm at a height of 3.5 to 4 m from
ground level. The barbed wire shall conform to IS — 278 (Grade Al). The barbed wired shall be given
chromatin dip as per procedure laid down in IS: 1340. At-least 3.5 kgs barbed wire is to be used per pole
for the purpose.

31. Testing And Commissioning

When the line is ready for energisation, it should be thoroughly inspected in respect of the following:-

Poles-Proper alignment, concerting and muffing.

Cross-arms — Proper alignment.

Finishing of fabricated steel items used.

Insulators — Proper finish, cleanliness, insulation resistance.

Binding, clamps and jumpers — To check whether these are in reach.

Conductor and earth wire — Proper sag to check whether there are any cuts, etc.

Guys: To check whether the Guy wire is tight and whether the Guy insulators are in tact.

Earthing System: To check whether the earthing connections of supports and fittings are intact. Measure
earth resistance with earth tester.

After the visual inspection is over and satisfied, the conductor is tested for continuity/ground, by means
of megger. At the time of testing through megger person should not climb on the pole or touch the
guarding, conductor, guy wire etc.



a. Before charging any new line, it should be ensured that the required inspection fee for the new line is
paid to the Electrical Inspector and approval obtained from him for charging the line.

b. The line should be energized before the officer who has been authorized by the Project Manager in this
regard.
c. Before energizing any new line, the Contractor of the line shall notify to the workmen that the line is

being energized and that it will no longer be safe to work on line. Acknowledgement of all the workmen
in writing should be taken in token of having intimated them.

d. Wide publicity by Tom-toming should be arranged in all the localities through which the line, that is to
be energized passes, intimating the time and date of energizing and warning public against the risk in
meddling with the line.

e. The Officer-in-charge of the line shall personally satisfy himself that the same is in a fit state to be
energized.

32. River Crossing

No special structures are to be erected for this work. River crossing more than normal span of poles are
not considered under the package. For small rivers etc., data for the highest flood-level should be
obtained for previous years. The structures should be located at such places that they should be
approached under flood condition. Normal DP structures are to be used for such crossings on approval
of Project Manager.

In case of river crossing with longer span, special designed structures are to be used for the purpose.

33. Guarding

Guarding is to be provided for the lines, so that a live conductor, when accidentally broken, is prevented
to come in contact with other electric lines, telephone or telegraph lines, roads, and persons or animals
and carriages moving along the road, by providing a sort of cradle below the main electric line.

Guarding is not required for crossings of 66 KV and higher voltage lines where the transmission line is
protected by fast acting relay operated circuit breaker of modern design with a tripping time of the order
of 0.25 sec. from occurrence of fault to its clearance. For all other crossings, guarding is essential for all
telecommunication lines and major road crossing.

The guarding shall consist of Gl guard cross arm of length 2.5 mtrs made out of 65x65x6 mm angle &
shall be hot dipped galvanized generally conforming to IS : 2633/72. The clamps shall also be hot dipped
galvanized generally conforming to IS: 2633/72 & suitable for 13 m 52 kgs/m rail pole & for 8.0 meters
longs RCC poles. Guarding shall be erected with ground & line clearances as per the L.E. rules. Cradle
guard wire should be of 8 SWG Gl Wire provided with lashing of 10 SWG Gl wire at a distance of 2 m
along the length of the guarding. Tension clamps, threaded eye bolts, turn buckles, thimble, tying wires
and hardware are as per specified in the specifications. A sketch showing arrangement of guarding at
road crossing is enclosed with tender drawing.



The minimum height between any guard wires and live crossing conductor shall not be less than 1.5 m
in case of a railway crossing.

34. Repair to conductors

The conductor shall be continuously observed for loose or broken strands or any other damage during
the running out operations. Repair to conductors, if necessary, shall be carried out with repair sleeves.
Repairing of the conductor surface shall be carried out only in case of minor damage, scuff marks, etc.
The final conductor surface shall be clean, smooth and free from projections, sharp points, cuts,
abrasions, etc. The Contractor shall be entirely responsible for any damage to the poles during stringing.



Section - 7 : Conditions of Contract

General Conditions of Contract

A. Contract and Interpretation

1. Definitions 1.1 The following words and expressions shall have the meanings hereby
assigned to them:

“Contract” means the Contract Agreement entered into between the
Employer and the Contractor in accordance with the mode of
contracting as per SCC, together with the Contract Documents referred
to therein; they shall constitute the Contract, and the term “the
Contract” shall in all such documents be construed accordingly.

“Contract Documents” means the documents listed in Article 1.1
(Contract Documents) of the Contract Agreement (including any
amendments thereto).

“GCC” means the General Conditions of Contract hereof.

“SCC” means the Special Conditions of Contract.

“day” means calendar day.

“year” means 365 days.

“month” means calendar month.

“Party” means the Employer or the Contractor, as the context requires,
and “Parties” means both of them.

“Employer” means the person named as such in the SCC and includes
the legal successors or permitted assigns of the Employer.

“Project Manager” means the person appointed by the Employer in the
manner provided in GCC Sub-Clause 17.1 (Project Manager) hereof and
named as such in the SCC to perform the duties delegated by the
Employer.

“Contractor” means the person(s) whose Bid to perform the Contract
has been accepted by the Employer and is named as Contractor in the
Contract Agreement, and includes the legal successors or permitted
assigns of the Contractor.

“Contractor’s Representative” means any person nominated by the
Contractor and approved by the Employer in the manner provided in
GCC Sub-Clause 17.2 (Contractor’s Representative and Construction
Manager) hereof to perform the duties delegated by the Contractor.

“Construction Manager” means the person appointed by the
Contractor’s Representative in the manner provided in GCC Sub-Clause
17.2.4.

“SubContractor,” including manufacturers, means any person to whom
execution of any part of the Facilities, including preparation of any
design or supply of any Plant, is sub-contracted directly or indirectly by
the Contractor, and includes its legal successors or permitted assigns.




“Contract Price” means the sum specified in Article 2.1 (Contract Price)
of the Contract Agreement, subject to such additions and adjustments
thereto or deductions therefrom, as may be made pursuant to the
Contract.

“Facilities” (alternatively referred to as the “Works”) means the Plant to
be supplied and installed, as well as all the Installation Services to be
carried out by the Contractor under the Contract.

“Plant” means permanent plant, equipment, machinery, apparatus,
goods, materials, articles and things of all kinds to be provided and
incorporated in the Facilities by the Contractor under the Contract
(including the spare parts to be supplied by the Contractor under GCC
Sub-Clause 7.3 hereof), but does not include Contractor’s Equipment.

“Installation Services” means all those services ancillary to the supply of
the Plant for the Facilities, to be provided by the Contractor under the
Contract, such as transportation and provision of marine or other similar
insurance, inspection, expediting, site preparation works (including the
provision and use of Contractor’s Equipment and the supply of all
construction materials required), installation, testing,
precommissioning, commissioning, operations, maintenance, the
provision of operations and maintenance manuals, training, etc. as the
case may require.

“Contractor’s Equipment” means all facilities, equipment, machinery,
tools, apparatus, appliances or things of every kind required in or for
installation, completion and maintenance of Facilities that are to be
provided by the Contractor, but does not include Plant, or other things
intended to form or forming part of the Facilities.

“Site” (alternatively referred to as the “ Project Site”) means the land
and other places upon which the Facilities are to be installed, and such
other land or places as may be specified in the Contract as forming part
of the Site.

“Effective Date” means the date of fulfillment of all conditions stated in
Article 3 (Effective Date) of the Contract Agreement, from which the
Time for Completion shall be counted.

“Time for Completion” means the time within which Completion of the
Facilities as a whole (or of a part of the Facilities where a separate Time
for Completion of such part has been prescribed) is to be attained, as
referred to in GCC Clause 8 and in accordance with the relevant
provisions of the Contract.




“Completion” means that the Facilities (or a specific part thereof where
specific parts are specified in the Contract) have been completed
operationally and structurally and put in a tight and clean condition, that
all work in respect of Precommissioning, Guarantee Test,
Commissioning and Asset Tagging on the GIS Portal of the Facilities or
such specific part thereof has been completed as provided in GCC Clause
24  (Precommissioning, Commissioning, Guarantee Tests and
Completion of Facilities) hereof.

“Precommissioning” means the testing, checking and other
requirements specified in the Employer’s Requirements that are to be
carried out by the Contractor in preparation for Commissioning as
provided in GCC Clause 24 (Precommissioning, Commissioning,
Guarantee Tests and Completion of Facilities) hereof.

“Commissioning” means operation of the Facilities or any part thereof
by the Contractor following Precommissioning, which operation is to be
carried out by the Contractor as provided in GCC Clause 24
(Precommissioning, Commissioning, Guarantee Tests and Completion of
Facilities) hereof, for the purpose of carrying out Guarantee Test(s).

“Guarantee Test(s)” means the test(s) specified in the Employer’s
Requirements to be carried out to ascertain whether the Facilities or a
specified part thereof is able to attain the Functional Guarantees
specified in the Appendix to the Contract Agreement titled Functional
Guarantees, in accordance with the provisions of GCC Clause 24
(Precommissioning, Commissioning, Guarantee Tests and Completion of
Facilities) hereof.

“Operational Acceptance” means the acceptance by the Employer of the
Facilities (or any part of the Facilities where the Contract provides for
acceptance of the Facilities in parts), which certifies the Contractor’s
fulfillment of the Contract in respect of Functional Guarantees of the
Facilities (or the relevant part thereof) in accordance with the provisions
of GCC Clause 28 (Functional Guarantees) hereof and shall include
deemed acceptance in accordance with GCC Clause 25 (Operational
Acceptance) hereof.

“Defect Liability Period” means the period of validity of the warranties
given by the Contractor commencing at Completion of the Facilities or a
part thereof, during which the Contractor is responsible for defects with
respect to the Facilities (or the relevant part thereof) as provided in GCC
Clause 27 (Defect Liability) hereof.

2. Contract Documents

2.1 Subject to Article 1.2 (Order of Precedence) of the Contract
Agreement, all documents forming part of the Contract (and all parts
thereof) are intended to be correlative, complementary and mutually
explanatory. The Contract shall be read as a whole.

3. Interpretation

31 In the Contract, except where the context requires otherwise:

(a) words indicating one gender include all genders;




(b) words indicating the singular also include the plural and words
indicating the plural also include the singular;
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(c) provisions including the word “agree,” “agreed,” or “agreement”
require the agreement to be recorded in writing;

(d) the word “tender” is synonymous with “Bid,” “tenderer,” with
“Bidder,” and “tender documents” with “Bidding Document,” and

(e) “written” or “in writing” means hand-written, type-written,
printed or electronically made, and resulting in a permanent record.

The marginal words and other headings shall not be taken into
consideration in the interpretation of these Conditions.

3.2 Incoterms

Unless inconsistent with any provision of the Contract, the meaning of
any trade term and the rights and obligations of Parties thereunder shall
be as prescribed by Incoterms.

Incoterms means international rules for interpreting trade terms
published by the International Chamber of Commerce (latest edition),
38 Cours Albert 1¢", 75008 Paris, France.

3.3 Entire Agreement

Subject to GCC Sub-Clause 16.4 hereof, the Contract constitutes the
entire agreement between the Employer and Contractor with respect to
the subject matter of Contract and supersedes all communications,
negotiations and agreements (whether written or oral) of Parties with
respect thereto made prior to the date of Contract.

3.4 Amendment

No amendment or other variation of the Contract shall be effective
unless it is in writing, is dated, expressly refers to the Contract, and is
signed.

3.5 Independent Contractor

The Contractor shall be an independent Contractor performing the
Contract. The Contract does not create any agency, partnership, joint
venture or other joint relationship between the Parties hereto. Subject
to the provisions of the Contract, the Contractor shall be solely
responsible for the manner in which the Contract is performed. All
employees, representatives or Sub Contractors engaged by the
Contractor in connection with the performance of the Contract shall be
under the complete control of the Contractor and shall not be deemed
to be employees of the Employer, and nothing contained in the Contract
or in any subcontract awarded by the Contractor shall be construed to
create any contractual relationship between any such employees,
representatives or Sub Contractors and the Employer.

3.6 Non-Waiver




3.6.1 Subject to GCC Sub-Clause 3.6.2 below, no relaxation,
forbearance, delay or indulgence by either Party in enforcing any of the
terms and conditions of the Contract or the granting of time by either
Party to the other shall prejudice, affect or restrict the rights of that
Party under the Contract, nor shall any waiver by either Party of any
breach of Contract operate as waiver of any subsequent or continuing
breach of Contract.

3.6.2 Any waiver of a Party’s rights, powers or remedies under the
Contract must be in writing, must be dated and signed by an authorized
representative of the Party granting such waiver, and must specify the
right and the extent to which it is being waived.

3.7 Severability

If any provision or condition of the Contract is prohibited or rendered
invalid or unenforceable, such prohibition, invalidity or unenforceability
shall not affect the validity or enforceability of any other provisions and
conditions of the Contract.

3.8 Country of Origin

“Origin” means the place where the plant and component parts thereof
are mined, grown, produced or manufactured, and from which the
services are provided. Plant components are produced when, through
manufacturing, processing, or substantial or major assembling of
components, a commercially recognized product results that is
substantially in its basic characteristics or in purpose or utility from its
components.

4. Communications

4.1 Wherever these Conditions provide for the giving or issuing of
approvals, certificates, consents, determinations, notices, requests and
discharges, these communications shall be:

(a) in writing and delivered against receipt; and

(b) delivered, sent or transmitted to the address for the recipient’s
communications as stated in the Contract Agreement.

4.2 When a certificate is issued to a Party, the certifier shall send a copy
to the other Party. When a notice is issued to a Party, by the other Party
or the Project Manager, a copy shall be sent to the Project Manager or
the other Party, as the case may be.

5. Law and Language

5.1 The Contract shall be governed by and interpreted in accordance
with laws of India including any other instruments having the force of
law in India, as they may be issued and in force from time to time.

5.2 The ruling language of the Contract shall be English.

5.3 The language for communications shall be the ruling language
unless otherwise stated in the SCC.

6. Fraud and Corruption

6.1 The Employer requires compliance with the stipulations on Fraud
and Corruption, as set forth in the Attachment 1 to the GCC and the
Integrity Pact if applicable as per SCC.

B. Subject Matter of Contract




7. Scope of Facilities

7.1 Unless otherwise expressly limited in the Employer’s
Requirements, the Contractor’s obligations cover the provision of all
Plant and the performance of all Installation Services required for the
design, and the manufacture (including procurement, quality assurance,
construction, installation, associated civil works, Pre commissioning and
delivery) of the Plant, and the installation, completion and
Commissioning of the Facilities in accordance with the plans,
procedures, specifications, drawings, codes and any other documents as
specified in the Section, Employer’s Requirements. Such specifications
include, but are not limited to, the provision of supervision and
engineering services; the supply of labor, materials, equipment, spare
parts (as specified in GCC Sub- Clause 7.3 below) and accessories;
Contractor’s Equipment; construction utilities and supplies; temporary
materials, structures and facilities; transportation (including, without
limitation, unloading and hauling to, from and at the Site); and storage,
except for those supplies, works and services that will be provided or
performed by the Employer, as set forth in the Appendix to the Contract
Agreement titled Scope of Works and Supply by the Employer.

7.2 The Contractor shall, unless specifically excluded in the Contract,
perform all such work and/or supply all such items and materials not
specifically mentioned in the Contract but that can be reasonably
inferred from the Contract as being required for attaining Completion of
the Facilities as if such work and/or items and materials were expressly
mentioned in the Contract. No extra payment shall be made for these
additional accessories or materials required.

7.3 In addition to the supply of Mandatory Spare Parts included in
the Contract, the Contractor agrees to supply spare parts required for
the operation and maintenance of the Facilities for the period specified
in the SCC and the provisions, if any, specified in the SCC. However, the
identity, specifications and quantities of such spare parts and the terms
and conditions relating to the supply thereof are to be agreed between
the Employer and the Contractor, and the price of such spare parts shall
be that given in Price Schedule No. 4, which shall be added to the
Contract Price. The price of such spare parts shall include the purchase
price therefor and other costs and expenses (including the Contractor’s
fees) relating to the supply of spare parts.

8. Time for Commencement
and Completion

8.1 The Contractor shall commence work on the Facilities within the
period specified in the SCC and without prejudice to GCC Sub-Clause
26.2 hereof, the Contractor shall thereafter proceed with the Facilities
in accordance with the time schedule specified in the Appendix to the
Contract Agreement titled Time Schedule.




8.2 The Contractor shall attain Completion of the Facilities or of a
part where a separate time for Completion of such part is specified in
the Contract, within the time stated in the SCC or within such extended
time to which the Contractor shall be entitled under GCC Clause 40
hereof.

9. Contractor’s
Responsibilities

9.1 The Contractor shall design, manufacture including associated
purchases and/or subcontracting, install and complete the Facilities in
accordance with the Contract. When completed, the Facilities should be
fit for the purposes for which they are intended as defined in the
Contract.

9.2 The Contractor confirms that it has entered into this Contract
on the basis of a proper examination of the data relating to the Facilities
including any data as to boring tests provided by the Employer, and on
the basis of information that the Contractor could have obtained from a
visual inspection of the Site if access thereto was available and of other
data readily available to it relating to the Facilities as of the date twenty-
eight (28) days prior to Bid submission. The Contractor acknowledges
that any failure to acquaint itself with all such data and information shall
not relieve its responsibility for properly estimating the difficulty or cost
of successfully performing the Facilities.

9.3 The Contractor shall acquire and pay for all permits, approvals
and/or licenses which are not covered under GCC Clause 10.3
Employer’s Responsibility from all local, state or national government
authorities or public service undertakings in relevent to where the Site
is located, which such authorities or undertakings require the Contractor
to obtain in its name and which are necessary for the performance of
the Contract, including, without limitation, permits/ certificates if
needed for the Contractor’s and Sub Contractor’s personnel and entry
permits for all Contractor’s Equipment.

9.4 The Contractor shall comply with all laws in force in India
including any instruments having the force of law. The laws will include
all local, state, national or other laws that affect the performance of the
Contract and bind upon the Contractor. The Contractor shall indemnify
and hold harmless the Employer from and against any and all liabilities,
damages, claims, fines, penalties and expenses of whatever nature
arising or resulting from the violation of such laws by the Contractor or
its personnel, including the Sub Contractors and their personnel, but
without prejudice to GCC Sub-Clause 10.1 hereof.




9.5 Any Plant and Installation Services that will be incorporated in
or be required for the Facilities and other supplies shall have their origin
which do not violate the provisions of any Orders/ Circulars or other
instruments issued by the Government that are in force. Any sub
Contractors retained/ engaged by the Contractor in accordance with the
provisions of the Contract, shall not violate the provisions of any Orders/
Circulars or other instruments issued by the Government that are in
force.

9.6 If the Contractor is a joint venture, or association (JV) of two or
more persons, all such persons shall be jointly and severally bound to
the Employer for the fulfillment of the provisions of the Contract, and
shall designate one of such persons to act as a leader with authority to
bind the JV. The composition or the constitution of the joint venture
shall not be altered without the prior written consent of the Employer.

10. Employer’s
Responsibilities

10.1  All information and/or data to be supplied by the Employer as
described in the Appendix to the Contract Agreement titled Scope of
Works and Supply by the Employer, shall be deemed to be accurate,
except when the Employer expressly states otherwise.

10.2  The Employer shall be responsible for acquiring and providing
legal and physical possession of the Site and access thereto, and for
providing possession of and access to all other areas reasonably required
for the proper execution of the Contract, including all requisite rights of
way, as specified in the Appendix to the Contract Agreement titled Scope
of Works and Supply by the Employer. The Employer shall give full
possession of and accord all rights of access thereto on or before the
date(s) specified in that Appendix.

10.3  The Employer shall acquire and pay for all permits, approvals
and/or licenses from all local, state or national government authorities
or public service undertakings in the country where the Site is located
which (a) such authorities or undertakings require the Employer to
obtain in the Employer’s name, (b) are necessary for the execution of
the Contract, including those required for the performance by both the
Contractor and the Employer of their respective obligations under the
Contract, and (c) are specified in the Appendix (Scope of Works and
Supply by the Employer). Such expenditure incurred by the Employer
shall be booked as a part of the project cost, within the overall
sanctioned costs under the scheme.

10.4  If requested by the Contractor, the Employer shall use its best
endeavors to assist the Contractor in obtaining in a timely and
expeditious manner all permits, approvals and/or licenses necessary for
the execution of the Contract from all local, state or national
government authorities or public service undertakings that such
authorities or undertakings require the Contractor or SubContractors or
the personnel of the Contractor or SubContractors, as the case may be,
to obtain.




10.5 Unless otherwise specified in the Contract or agreed upon by the
Employer and the Contractor, the Employer shall provide sufficient,
properly qualified operating and maintenance personnel; shall supply
and make available all utilities and facilities; and shall perform all work
and services of whatsoever nature, including those required by the
Contractor to properly carry out Precommissioning, Commissioning and
Guarantee Tests, all in accordance with the provisions of the Appendix
to the Contract Agreement titled Scope of Works and Supply by the
Employer, at or before the time specified in the program furnished by
the Contractor under GCC Sub-Clause 18.2 hereof and in the manner
thereupon specified or as otherwise agreed upon by the Employer and
the Contractor.

10.6 The Employer shall be responsible for the continued operation of
the Facilities after issuance of Completion certificate, in accordance with
GCC Sub-Clause 24.

10.7 All costs and expenses involved in the performance of the
obligations under this GCC Clause 10 shall be the responsibility of the
Employer, save those to be incurred by the Contractor with respect to
the performance of Guarantee Tests and Commissioning, in accordance
with GCC Clause 24.

10.8 In the event that the Employer shall be in breach of any of his
obligations under this Clause, the additional cost/ compensation, if any,
payable to the Contractor in consequence be determined by the
Engineer- incharge.

C. Payment

11. Contract Price

11.1 The Contract Price shall be as specified in Article 2 (Contract Price
and Terms of Payment) of the Contract Agreement.

11.2 Unless an adjustment clause is provided for in the SCC, the
Contract Price shall be a firm not subject to any alteration, except in the
event of a Change in the Facilities or as otherwise provided in the
Contract.

11.3 Subject to GCC Sub-Clauses 9.2, 10.1 and 35 hereof, the Contractor
shall be deemed to have satisfied itself as to the correctness and
sufficiency of the Contract Price, which shall, except as otherwise
provided for in the Contract, cover all its obligations under the Contract.

12. Terms of Payment

12.1 The Contract Price shall be paid as specified in Article 2 (Contract
Price and Terms of Payment) of the Contract Agreement and in the
Appendix to the Contract Agreement titled Terms and Procedures of
Payment, which also outlines the procedures to be followed in making
application for and processing payments.

12.2  No payment made by the Employer herein shall be deemed to
constitute acceptance by the Employer of the Facilities or any part(s)
thereof.




12.3 Inthe event that the Employer fails to make any payment by its
respective due date or within the period set forth in the Contract, the
Employer shall pay to the Contractor interest on the amount of such
delayed payment at the rate(s) shown in the Appendix to the Contract
Agreement titled Terms and Procedures of Payment, for the period of
delay until payment has been made in full, whether before or after
judgment or arbitrage award.

12.4 The currency or currencies in which payments are made to the
Contractor under this Contract shall be specified in the Appendix to the
Contract Agreement titled Terms and Procedures of Payment, subject to
the general principle that payments will be made in the currency or
currencies in which the Contract Price has been stated.

12.5 <The Employer shall be eligible for 1.50% of rebate of invoice value
(excluding GST) in the event it makes payment to the Contractor within
10 days of receipt of invoices complete in all respect.>

13. Securities

13.1 Issuance of Securities

The Contractor/Bidder shall provide the securities specified below in
favor of the Employer at the times, and in the amount, manner and form
specified below.

13.2 Advance Payment Security

13.2.1 The Contractor/Bidder shall, within twenty- eight (28) days of
the notification of contract award, provide a security in an amount equal
to 110% of the advance payment calculated in accordance with the
Appendix to the Contract Agreement titled Terms and Procedures of
Payment, and in the same currency or currencies.

13.2.2 The security shall be in the form provided in the Bidding
documents or in another form acceptable to the Employer. The amount
of the security shall be reduced in proportion to the value of the
Facilities executed by and paid to the Contractor/Bidder from time to
time, and shall automatically become null and void when the full amount
of the advance payment has been recovered by the Employer. The
security shall be returned to the Contractor/Bidder immediately after its
expiration.

13.3 Performance Security

13.3.1 The Contractor/Bidder shall, within twenty- eight (28) days of
the notification of contract award, provide a security for the due
performance of the Contract in the amount specified in the SCC.

13.3.2 The Performance Security shall be denominated in the currency
or currencies of the Contract, and shall be in the form provided in
Section 8, Contract Forms, corresponding to the type of bank guarantee
stipulated by the Employer in the SCC, or in another form acceptable to
the Employer.




13.3.3  The Security shall be valid till 180 days beyond the Defect
Liability Period specified in GCC 27 and shall be reduced pro rata to the
Contract Price of a part of the Facilities for which a separate Time for
Completion is provided, after successful completion of the Defect
Liability Period of that part of the Facilities; provided, however, that if
the Defects Liability Period has been extended on any part of the
Facilities pursuant to GCC Clause 27 hereof, the Contractor/Bidder shall
issue an additional security in an amount proportionate to the Contract
Price of that part. The security shall be returned to the
Contractor/Bidder immediately after successful completion of the
Defect Liability Period, provided, however, that if the Contractor/Bidder,
pursuant to GCC Sub-Clause 27.10, is liable for an extended defect
liability obligation, the Performance Security shall be extended for the
period specified in the SCC pursuant to GCC Sub-Clause 27.10 and up to
the amount specified in the SCC.

14. Taxes and Duties

14.1 Except as otherwise specifically provided in the Contract, the
Contractor shall bear and pay all taxes, duties, levies and charges
assessed on the Contractor, its SubContractors or their employees by all
municipal, state or national government authorities in connection with
the Facilities in and outside of the country where the Site is located.

14.2 Notwithstanding GCC Sub-Clause 14.1 above, the Employer shall
pay/ reimburse to the Contractor, the taxes and duties, if any, specified
in SCC.

D. Intellectual Property

15. License/Use of Technical
Information

15.1 For the operation and maintenance of the Plant, including
procurement of future spares, the Contractor hereby grants a non-
exclusive and non- transferable license (without the right to sub-license)
to the Employer under the patents, utility models or other industrial
property rights owned by the Contractor or by a third Party from whom
the Contractor has received the right to grant licenses thereunder, and
shall also grant to the Employer a non-exclusive and non-transferable
right (without the right to sub-license) to use the know-how and other
technical information disclosed to the Employer under the Contract.
Nothing contained herein shall be construed as transferring ownership
of any patent, utility model, trademark, design, copyright, know- how or
other intellectual property right from the Contractor or any third Party
to the Employer.




15.2 The copyright in all drawings, documents and other materials
containing data and information furnished to the Employer by the
Contractor herein shall remain vested in the Contractor or, if they are
furnished to the Employer directly or through the Contractor by any
third Party, including suppliers of materials, the copyright in such
materials shall remain vested in such third Party. However, this shall not
prejudice the right of the Employer to use these drawings, documents
and other materials containing data and information for Employer’s own
use whatsoever including future procurements basis the same.

16. Confidential Information

16.1 The Employer and the Contractor shall keep confidential and shall
not, without the written consent of the other Party hereto, divulge to
any third Party any documents, data, drawings or other information
furnished directly or indirectly by the other Party hereto in connection
with the Contract, whether such information has been furnished prior
to, during or following termination of the Contract. Notwithstanding the
above, the Contractor may furnish to its SubContractor(s) such
documents, data and other information it receives from the Employer to
the extent required for the SubContractor(s) to perform its work under
the Contract, in which event the Contractor shall obtain from such
SubContractor(s) an undertaking of confidentiality similar to that
imposed on the Contractor under this GCC Clause 16.

16.2 The Employer shall not use such documents, data and other
information received from the Contractor for any purpose other than
the operation and maintenance of the Facilities, including procurement
of future spares. Similarly, the Contractor shall not use such documents,
data and other information received from the Employer for any purpose
other than the design, procurement of Plant, construction or such other
work and services as are required for the performance of the Contract

16.3 The obligation of a Party under GCC Sub-Clauses 16.1 and 16.2
above, however, shall not apply to that information which

(a) now or hereafter enters the public domain through no fault of
that Party
(b) can be proven to have been possessed by that Party at the time

of disclosure and which was not previously obtained, directly or
indirectly, from the other Party hereto

(c) otherwise lawfully becomes available to that Party from a third
Party that has no obligation of confidentiality.

16.4 The above provisions of this GCC Clause 16 shall not in any way
modify any undertaking of confidentiality given by either of the Parties
hereto prior to the date of the Contract in respect of the Facilities or any
part thereof.

16.5 The provisions of this GCC Clause 16 shall survive termination, for
whatever reason, of the Contract.

E. Execution of the Facilities




17. Representatives

17.1 Project Manager

If the Project Manager is not named in the Contract, then within
fourteen (14) days of the Effective Date, the Employer shall appoint and
notify the Contractor in writing of the name of the Project Manager. The
Employer may from time to time appoint some other person as the
Project Manager in place of the person previously so appointed, and
shall give a notice of the name of such other person to the Contractor
without delay. No such appointment shall be made at such a time or in
such a manner as to impede the progress of work on the Facilities. Such
appointment shall only take effect upon receipt of such notice by the
Contractor. The Project Manager shall represent and act for the
Employer at all times during the performance of the Contract. All
notices, instructions, orders, certificates, approvals and all other
communications under the Contract shall be given by the Project
Manager, except as herein otherwise provided.

17.2 Contractor’s Representative & Construction Manager

17.2.1 If the Contractor’s Representative is not named in the Contract,
then within fourteen (14) days of the Effective Date, the Contractor shall
appoint the Contractor’s Representative and shall request the Employer
in writing to approve the person so appointed. If the Employer makes no
objection to the appointment within fourteen (14) days, the
Contractor’s Representative shall be deemed to have been approved. If
the Employer objects to the appointment within fourteen (14) days
giving the reason therefor, then the Contractor shall appoint a
replacement within fourteen (14) days of such objection, and the
foregoing provisions of this GCC Sub-Clause 17.2.1 shall apply thereto.

17.2.2 The Contractor’s Representative shall represent and act for the
Contractor at all times during the performance of the Contract and shall
give to the Project Manager all the Contractor’s notices, instructions,
information and all other communications under the Contract.

All notices, instructions, information and all other communications given
by the Employer or the Project Manager to the Contractor under the
Contract shall be given to the Contractor’s Representative or, in its
absence, its deputy, except as herein otherwise provided.

The Contractor shall not revoke the appointment of the Contractor’s
Representative without the Employer’s prior written consent, which
shall not be unreasonably withheld. If the Employer consents thereto,
the Contractor shall appoint some other person as the Contractor’s
Representative, pursuant to the procedure set out in GCC Sub-Clause
17.2.1.




17.2.3 The Contractor’s Representative may, subject to the approval
of the Employer which shall not be unreasonably withheld, at any time
delegate to any person any of the powers, functions and authorities
vested in him or her. Any such delegation may be revoked at any time.
Any such delegation or revocation shall be subject to a prior notice
signed by the Contractor’s Representative, and shall specify the powers,
functions and authorities thereby delegated or revoked. No such
delegation or revocation shall take effect unless and until a copy thereof
has been delivered to the Employer and the Project Manager.

Any act or exercise by any person of powers, functions and authorities
so delegated to him or her in accordance with this GCC Sub-Clause 17.2.3
shall be deemed to be an act or exercise by the Contractor’s
Representative.

17.2.4 From the commencement of installation of the Facilities at
the Site until Completion, the Contractor’s Representative shall appoint
a suitable person as the Construction Manager. The Construction
Manager shall supervise all work done at the Site by the Contractor and
shall be present at the Site throughout normal working hours except
when on leave, sick or absent for reasons connected with the proper
performance of the Contract. Whenever the Construction Manager is
absent from the Site, a suitable person shall be appointed to act as the
Construction Manager’s deputy.

17.2.5 The Employer may by notice to the Contractor object to any
representative or person employed by the Contractor in the execution
of the Contract who, in the reasonable opinion of the Employer, may
behave inappropriately, may be incompetent or negligent, or may
commit a serious breach of the Site regulations provided under GCC Sub-
Clause 22.4. The Employer shall provide evidence of the same,
whereupon the Contractor shall remove such person from the Facilities.

17.2.6 If any representative or person employed by the Contractor is
removed in accordance with GCC Sub-Clause 17.2.5, the Contractor
shall, where required, promptly appoint a replacement at his own cost.

18. Work Program

18.1 Contractor’s Organization

The Contractor shall supply to the Employer and the Project Manager a
chart showing the proposed organization to be established by the
Contractor for carrying out work on the Facilities within twenty-one (21)
days of the Effective Date. The chart shall include the identities of the
key personnel and the curricula vitae of such key personnel to be
employed shall be supplied together with the chart. The Contractor shall
promptly inform the Employer and the Project Manager in writing of any
revision or alteration of such an organization chart.

18.2 Program of Performance




Within twenty-eight (28) days after the Effective Date, the Contractor
shall submit to the Project Manager a detailed program of performance
of the Contract, made in a form acceptable to the Project Manager and
showing the sequence in which it proposes to design, manufacture,
transport, assemble, install and precommission the Facilities, as well as
the date by which the Contractor reasonably requires that the Employer
shall have fulfilled its obligations under the Contract so as to enable the
Contractor to execute the Contract in accordance with the program and
to achieve Completion including Commissioning and Acceptance of the
Facilities in accordance with the Contract. The program so submitted by
the Contractor shall accord with the Time Schedule included in the
Appendix to the Contract Agreement titled Time Schedule, and any
other dates and periods specified in the Contract. The Contractor shall
update and revise the program as and when appropriate or when
required by the Project Manager, but without modification in the Times
for Completion specified in the SCC pursuant to Sub-Clause 8.2
and any extension granted in accordance with GCC Clause 40, and shall
submit all such revisions to the Project Manager.

18.3 Progress Report

The Contractor shall monitor progress of all the activities specified in the
program referred to in GCC Sub-Clause 18.2 above, and supply a
progress report to the Project Manager every month.

The progress report shall be in a form acceptable to the Project Manager
and shall indicate: (a) percentage completion achieved compared with
the planned percentage completion for each activity; and (b) where any
activity is behind the program, giving comments and likely consequences
and stating the corrective action being taken.

18.4 Progress of Performance

If at any time the Contractor’s actual progress falls behind the program
referred to in GCC Sub-Clause 18.2, or it becomes apparent that it will
so fall behind, the Contractor shall, at the request of the Employer or the
Project Manager, prepare and submit to the Project Manager a revised
program, taking into account the prevailing circumstances, and shall
notify the Project Manager of the steps being taken to expedite progress
so as to attain Completion of the Facilities within the Time for
Completion under GCC Sub-Clause 8.2, any extension thereof entitled
under GCC Sub-Clause 40.1, or any extended period as may otherwise
be agreed upon between the Employer and the Contractor.

18.5 Procedures

The Contract shall be executed in accordance with the Contract
Documents including the procedures given in the Forms and Procedures
of the Employer’s Requirements.




The Contractor may execute the Contract in accordance with its own
standard project execution plans and procedures to the extent that they
do not conflict with the provisions contained in the Contract.

19. Subcontracting

19.1 The Appendix to the Contract Agreement titled List of Major Items
of Plant and Installation Services and List of Approved SubContractors,
specifies major items of supply or services and a list of approved
SubContractors against each item, including manufacturers. Insofar as
no SubContractors are listed against any such item, the Contractor shall
prepare a list of SubContractors for such item for inclusion in such list.
The Contractor may from time to time propose any addition to or
deletion from any such list. The Contractor shall submit any such list or
any modification thereto to the Employer for its approval in sufficient
time so as not to impede the progress of work on the Facilities. Such
approval by the Employer for any of the SubContractors shall not relieve
the Contractor from any of its obligations, duties or responsibilities
under the Contract.

19.2  The Contractor shall select and employ its SubContractors for
such major items from those listed in the lists referred to in GCC Sub-
Clause 19.1.

19.3 For items or parts of the Facilities not specified in the Appendix
to the Contract Agreement titled List of Major Items of Plant and
Installation Services and List of Approved SubContractors, except when
otherwise required as per the provisions of the Contract or instructions
in writing by the Project Manager including the provsions if any specified
in SCC, the Contractor may employ such SubContractors as it may select,
at its discretion.

19.4 Each sub-contract shall include provisions which would entitle
the Employer to require the sub-contract to be assigned to the Employer
under GCC 19.5 (if and when applicable), or in event of termination by
the Employer under GCC 42.2.

19.5 If a subContractor's obligations extend beyond the expiry date
of the relevant Defects Liability Period and the Project Manager, prior to
that date, instructs the Contractor to assign the benefits of such
obligations to the Employer, then the Contractor shall do so.

20. Design and Engineering

13.1Specifications and Drawings

13.1.1 The Contractor shall execute the basic and detailed design and
the engineering work in compliance with the provisions of the Contract,
or where not so specified, in accordance with good engineering practice.




The Contractor shall be responsible for any discrepancies, errors or
omissions in the specifications, drawings and other technical documents
that it has prepared, whether such specifications, drawings and other
documents have been approved by the Project Manager or not,
provided that such discrepancies, errors or omissions are not because of
inaccurate information furnished in writing to the Contractor by or on
behalf of the Employer.

13.1.2 The Contractor shall be entitled to disclaim responsibility for any
design, data, drawing, specification or other document, or any
modification thereof provided or designated by or on behalf of the
Employer, by giving a notice of such disclaimer to the Project Manager.

13.2 Codes and Standards

Wherever references are made in the Contract to codes and standards
in accordance with which the Contract shall be executed, the edition or
the revised version of such codes and standards current at the date
twenty-eight (28) days prior to date of Bid submission shall apply unless
otherwise specified. During Contract execution, any changes in such
codes and standards shall be applied subject to approval by the
Employer and shall be treated in accordance with GCC Clause 39.

13.3 Approval/Review of Technical Documents by Project Manager

20.3.1 The Contractor shall prepare or cause its SubContractors to
prepare, and furnish to the Project Manager the documents listed in the
Appendix to the Contract Agreement titled List of Documents for
Approval or Review, or elsewhere in the Contract, for its approval or
review as specified and in accordance with the requirements of GCC Sub-
Clause 18.2 (Program of Performance).

Any part of the Facilities covered by or related to the documents to be
approved by the Project Manager shall be executed only after the
Project Manager’s approval thereof. GCC Sub-Clauses 20.3.2 through
20.3.7 shall apply to those documents requiring the Project Manager’s
approval, but not to those furnished to the Project Manager for its
review only.

20.3.2 Within fourteen (14) days after receipt by the Project Manager
of any document requiring the Project Manager’s approval in
accordance with GCC Sub-Clause 20.3.1, the Project Manager shall
either return one copy thereof to the Contractor with its approval
endorsed thereon or shall notify the Contractor in writing of its
disapproval thereof and the reasons therefor and the modifications that
the Project Manager proposes.

20.3.3 The Project Manager shall not disapprove any document, except
on the grounds that the document does not comply with the Contract or
that it is contrary to good engineering practice.




20.3.4 If the Project Manager disapproves the document, the
Contractor shall modify the document and resubmit it for the Project
Manager’s approval in accordance with GCC Sub-Clause 20.3.2. If the
Project Manager approves the document subject to modification(s), the
Contractor shall make the required modification(s), whereupon the
document shall be deemed to have been approved.

20.3.5 If any dispute or difference occurs between the Employer and
the Contractor in connection with or arising out of the disapproval by
the Project Manager of any document and/or any modification(s)
thereto that cannot be settled between the Parties within a reasonable
period, then such dispute or difference may be referred for dispute
resolution in accordance with GCC 46 hereof. If such dispute or
difference is referred for dispute resolution in accordance with GCC 46,
the Project Manager shall give instructions as to whether and if so, how,
performance of the Contract is to proceed. The Contractor shall proceed
with the Contract in accordance with the Project Manager’s instructions,
provided that if the Contractor’s view on the dispute has been upheld,
then the Contractor shall be reimbursed by the Employer for any
additional costs incurred by reason of such instructions and shall be
relieved of such responsibility or liability in connection with the dispute
and the execution of the instructions as may be decided under the
applicable dispute resolution forum, and the Time for Completion shall
be extended accordingly.

20.3.6 The Project Manager’s approval, with or without modification of
the document furnished by the Contractor, shall not relieve the
Contractor of any responsibility or liability imposed upon it by any
provisions of the Contract except to the extent that any subsequent
failure results from modifications required by the Project Manager.

20.3.7 The Contractor shall not depart from any approved document
unless the Contractor has first submitted to the Project Manager an
amended document and obtained the Project Manager’s approval
thereof, pursuant to the provisions of this GCC Sub-Clause 20.3.

21. Procurement

21.1 Plant

The Contractor shall procure and transport all Plant in an expeditious
and orderly manner to the Site.

21.2 Employer-Supplied Plant

If the Appendix to the Contract Agreement titled Scope of Works and
Supply by the Employer, provides that the Employer shall furnish any
specific items to the Contractor, the following provisions shall apply:

21.2.1 The Employer shall, at its own risk and expense, transport each
item to the place on or near the Site as agreed upon by the Parties and
make such item available to the Contractor at the time specified in the
program furnished by the Contractor, pursuant to GCC Sub-Clause 18.2,
unless otherwise mutually agreed.




21.2.2 Upon receipt of such item, the Contractor shall inspect the same
visually and notify the Project Manager of any detected shortage, defect
or default. The Employer shall immediately remedy any shortage, defect
or default, or the Contractor shall, if practicable and possible, at the
request of the Employer, remedy such shortage, defect or default at the
Employer’s cost and expense. After inspection, such item shall fall under
the care, custody and control of the Contractor. The provision of this
GCC Sub-Clause 21.2.2 shall apply to any item supplied to remedy any
such shortage or default or to substitute for any defective item, or shall
apply to defective items that have been repaired.

21.2.3 The foregoing responsibilities of the Contractor and its
obligations of care, custody and control shall not relieve the Employer
of liability for any undetected shortage, defect or default, nor place the
Contractor under any liability for any such shortage, defect or default
whether under GCC Clause 27 or under any other provision of Contract.

21.3 Transportation

21.3.1 The Contractor shall at its own risk and expense transport all the
materials and the Contractor’s Equipment to the Site by the mode of
transport that the Contractor judges most suitable under all the
circumstances.

21.3.2 Unless otherwise provided in the Contract, the Contractor shall
be entitled to select any safe mode of transport operated by any person
to carry the materials and the Contractor’s Equipment.

2133 Upon dispatch of each shipment of materials and the
Contractor’s Equipment, the Contractor shall notify the Employer by
telex, cable, facsimile or electronic means, of the description of the
materials and of the Contractor’s Equipment, the point and means of
dispatch, and the estimated time and point of arrival at the Site. The
Contractor shall furnish the Employer with relevant documents to be
agreed upon between the Parties.

21.3.4 The Contractor shall be responsible for obtaining, if necessary,
approvals from the authorities for transportation of the materials and
the Contractor’s Equipment to the Site. The Employer shall use its best
endeavors in a timely and expeditious manner to assist the Contractor
in obtaining such approvals, if requested by the Contractor. The
Contractor shall indemnify and hold harmless the Employer from and
against any claim for damage to roads, bridges or any other traffic
facilities that may be caused by the transport of the materials and the
Contractor’s Equipment to the Site.

21.4 Customs Clearance




The Contractor shall, at its own expense, handle and be responsible and
liable for all imported materials and Contractor’s Equipment including
Customs clearance and shall handle any formalities for the same,
provided that if applicable laws or regulations require any application or
act to be made by or in the name of the Employer, the Employer if
considered fit and appropriate, may take such steps to comply with such
requirement as the Employer may consider necessary, without bearing
any responsibility or liability for the same.

22. Installation

22.1 Setting Out/Supervision

22.1.1 Bench Mark: The Contractor shall be responsible for the true and
proper setting-out of the Facilities in relation to bench marks, reference
marks and lines provided to it in writing by or on behalf of the Employer.

If, at any time during the progress of installation of the Facilities, any
error shall appear in the position, level or alignment of the Facilities, the
Contractor shall forthwith notify the Project Manager of such error and,
at its own expense, immediately rectify such error to the reasonable
satisfaction of the Project Manager. If such error is based on incorrect
data provided in writing by or on behalf of the Employer, the expense of
rectifying the same shall be borne by the Employer.

22.1.2 Contractor’s Supervision: The Contractor shall give or provide all
necessary superintendence during the installation of the Facilities, and
the Construction Manager or its deputy shall be constantly on the Site
to provide full-time superintendence of the installation. The Contractor
shall provide and employ only technical personnel who are skilled and
experienced in their respective callings and supervisory staff who are
competent to adequately supervise the work at hand.

22.2 Labor:

22.2.1 Engagement of Staff and Labor

Except as otherwise stated in the Specification, the Contractor shall
make arrangements for the engagement of all staff and labor, local or
otherwise, and for their payment, housing, feeding and transport.

The Contractor shall provide and employ on the Site in the installation
of the Facilities such skilled, semi-skilled and unskilled labor as is
necessary for the proper and timely execution of the Contract. The
Contractor is encouraged to use local labor that has the necessary skills.

The Contractor shall be responsible for obtaining all necessary permit(s)
and/or permissions(s) from the appropriate authorities for the entry of
all labor and personnel to be employed on the Site. The Employer will, if
requested by the Contractor, use his best endeavors in a timely and
expeditious manner to assist the Contractor in obtaining any local, state,
national or government permission required for bringing in the
Contractor’s personnel.




The Contractor shall at its own expense provide the means of
repatriation to all of its and its SubContractor’s personnel employed on
the Contract at the Site to the place where they were recruited or to
their domicile. It shall also provide suitable temporary maintenance of
all such persons from the cessation of their employment on the Contract
to the date programmed for their departure. In the event that the
Contractor defaults in providing such means of transportation and
temporary maintenance, the Employer may provide the same to such
personnel and recover the cost of doing so from the Contractor.

22.2.2 Persons in the Service of Employer

The Contractor shall not recruit, or attempt to recruit, staff and labor
from amongst the Employer’s Personnel.

22.2.3 Labor Laws

The Contractor shall comply with all the relevant labor Laws applicable
to the Contractor’'s Personnel, including Laws relating to their
employment, health, safety, welfare, immigration and emigration, and
shall allow them all their legal rights.

The Contractor shall at all times during the progress of the Contract use
its best endeavors to prevent any unlawful, riotous or disorderly conduct
or behavior by or amongst its employees and the labor of its
Subcontractors

The Contractor shall, in all dealings with its labor and the labor of its
SubContractors currently employed on or connected with the Contract,
pay due regard to all recognized festivals, official holidays, religious or
other customs and all local laws and regulations pertaining to the
employment of labor.

22.2.4 Rates of Wages and Conditions of Labor

The Contractor shall pay rates of wages, and observe conditions of labor,
which are not lower than those established for the trade or industry
where the work is carried out. If no established rates or conditions are
applicable, the Contractor shall pay rates of wages and observe
conditions which are not lower than the general level of wages and
conditions observed locally by employers whose trade or industry is
similar to that of the Contractor.

The Contractor shall inform the Contractor’s Personnel about their
liability to pay personal income taxes in the Country in respect of such
of their salaries, wages and allowances as are chargeable under the Laws
for the time being in force, and the Contractor shall perform such duties
in regard to such deductions thereof as may be imposed on him by such
Laws.

22.2.5 Working Hours

Normally, work may not be carried out on the Site on locally recognized
days of rest, or outside the normal working hours, unless:

(a) otherwise stated in the Contract,

(b) the Project Manager gives consent, or




(c) the work is unavoidable, or necessary for the protection of life
or property or for the safety of the Works, in which case the Contractor
shall immediately advise the Project Manager.

If and when the Contractor considers it necessary to carry out work at
night or on public holidays so as to meet the Time for Completion and
requests the Project Manager’s consent thereto, the Project Manager
shall not unreasonably withhold such consent. This Sub-Clause shall not
apply to any work which is customarily carried out by rotary or double-
shifts.

22.2.6 Facilities for Staff and Labor

Except as otherwise stated in the Specification, the Contractor shall
provide and maintain all necessary accommodation and welfare
facilities for the Contractor’s Personnel. The Contractor shall also
provide facilities for the Employer’s Personnel if and as stated in the
Specification.

The Contractor shall not permit any of the Contractor’s Personnel to
maintain any temporary or permanent living quarters within the
structures forming part of the Permanent Works.

22.2.7 Health and Safety

The Contractor shall at all times take all reasonable precautions to
maintain the health and safety of the Contractor’s Personnel. In
collaboration with local health authorities, the Contractor shall ensure
that medical staff, first aid facilities, sick bay and other services are
available at all times at the Site and at any accommodation for
Contractor’s and Employer’s Personnel, and that suitable arrangements
are made for all necessary welfare and hygiene requirements and for the
prevention of epidemics.

The Contractor shall appoint an accident prevention officer at the Site,
responsible for maintaining safety and protection against accidents. This
person shall be qualified for this responsibility, and shall have the
authority to issue instructions and take protective measures to prevent
accidents. Throughout the performance of the Contract, the Contractor
shall provide whatever is required by this person to exercise this
responsibility and authority.

The Contractor shall send to the Project Manager, details of any accident
as soon as practicable after its occurrence. The Contractor shall maintain
records and make reports concerning health, safety and welfare of
persons, and damage to property, as the Project Manager may
reasonably require.




The Contractor shall throughout the contract (including the Defects
Notification Period): (i) conduct Information, Education and
Consultation Communication (IEC) campaigns, as per guidelines of
concerned local, state or government authorities, addressed to all the
Site staff and labor (including all the Contractor's employees, all
SubContractors, and all truck drivers and crew making deliveries to Site
for construction activities) and to the immediate local communities,
concerning the risks, dangers and impact, and appropriate avoidance
behavior with respect to of risks of various transmittable diseases,
epidemic etc.

22.2.8 Funeral Arrangements

In the event of the death of any of the Contractor’s personnel or
accompanying members of their families, the Contractor shall be
responsible for making the appropriate arrangements for their return or
burial, unless otherwise specified in the SCC.

22.2.9 Records of Contractor’s Personnel

The Contractor shall keep accurate records of the Contractor’s
personnel, including the number of each class of Contractor’s Personnel
on the Site and the names, ages, genders, hours worked and wages paid
to all workers. These records shall be available for inspection by the
Project Manager until the Contractor has completed all work.

22.2.10 Supply of Water

The Contractor shall, having regard to local conditions, provide on the
Site an adequate supply of drinking and

22.2.11 Prohibition of All Forms of Forced or Compulsory Labor

The Contractor shall not employ “forced or compulsory labor” in any
form. “Forced or compulsory labor” consists of all work or service, not
voluntarily performed, that is extracted from an individual under threat
of force or penalty.

22.2.12 Prohibition of Harmful Child Labor

The Contractor shall not employ any child to perform any work that is
economically exploitative, or is likely to be hazardous to, or to interfere
with, the child's education, or to be harmful to the child's health or
physical, mental, spiritual, moral, or social development, as may be
required as per the applicable laws.

22.3 Contractor’s Equipment

22.3.1 All Contractor’s Equipment brought by the Contractor onto the
Site shall be deemed to be intended to be used exclusively for the
execution of the Contract. The Contractor shall not remove the same
from the Site without the Project Manager’s consent that such
Contractor’s Equipment is no longer required for the execution of the
Contract.




22.3.2 Unless otherwise specified in the Contract, upon completion of
the Facilities, the Contractor shall remove from the Site all Equipment
brought by the Contractor onto the Site and any surplus materials
remaining thereon.

22.3.3 The Employer will, if requested, use its best endeavors to assist
the Contractor in obtaining any local, state or national government
permission required by the Contractor for removal of the equipment
from Site, which was brought to Site by the Contractor for use in the
execution of the Contract that is no longer required for the execution of
the Contract.

22.4 Site Regulations and Safety

The Employer and the Contractor shall establish Site regulations setting
out the rules to be observed in the execution of the Contract at the Site
and shall comply therewith. The Contractor shall prepare and submit to
the Employer, with a copy to the Project Manager, proposed Site
regulations for the Employer’s approval, which approval shall not be
unreasonably withheld.

Such Site regulations shall include, but shall not be limited to, rules in
respect of security, safety of the Facilities, gate control, sanitation,
medical care, and fire prevention.

22.5 Opportunities for Other Contractors

22.5.1 The Contractor shall, upon written request from the Employer
or the Project Manager, give all reasonable opportunities for carrying
out the work to any other Contractors employed by the Employer on or
near the Site.

22.5.2 If the Contractor, upon written request from the Employer or
the Project Manager, makes available to other Contractors any roads or
ways the maintenance for which the Contractor is responsible, permits
the use by such other Contractors of the Contractor’s Equipment, or
provides any other service of whatsoever nature for such other
Contractors, the Employer shall fully compensate the Contractor for any
loss or damage caused or occasioned by such other Contractors in
respect of any such use or service, and shall pay to the Contractor
reasonable remuneration for the use of such equipment or the provision
of such services.

22.5.3 The Contractor shall also so arrange to perform its work as to
minimize, to the extent possible, interference with the work of other
Contractors. The Project Manager shall determine the resolution of any
difference or conflict that may arise between the Contractor and other
Contractors and the workers of the Employer in regard to their work.




22.5.4 The Contractor shall notify the Project Manager promptly of any
defects in the other Contractors’ work that come to its notice, and that
could affect the Contractor’s work. The Project Manager shall determine
the corrective measures, if any, required to rectify the situation after
inspection of the Facilities. Decisions made by the Project Manager shall
be binding on the Contractor.

22.6  Emergency Work

If, by reason of an emergency arising in connection with and during the
execution of the Contract, any protective or remedial work is necessary
as a matter of urgency to prevent damage to the Facilities, the
Contractor shall immediately carry out such work.

If the Contractor is unable or unwilling to do such work immediately, the
Employer may do or cause such work to be done as the Employer may
determine is necessary in order to prevent damage to the Facilities. In
such event the Employer shall, as soon as practicable after the
occurrence of any such emergency, notify the Contractor in writing of
such emergency, the work done and the reasons therefor. If the work
done or caused to be done by the Employer is work that the Contractor
was liable to do at its own expense under the Contract, the reasonable
costs incurred by the Employer in connection therewith shall be paid by
the Contractor to the Employer. Otherwise, the cost of such remedial
work shall be borne by the Employer.

22.7 Site Clearance

22.7.1 Site Clearance in Course of Performance: In the course of
carrying out the Contract, the Contractor shall keep the Site reasonably
free from all unnecessary obstruction, store or remove any surplus
materials, clear away any wreckage, rubbish or temporary works from
the Site, and remove any Contractor’s Equipment no longer required for
execution of the Contract.

22.7.2 Clearance of Site after Completion: After Completion of all parts
of the Facilities, the Contractor shall clear away and remove all
wreckage, rubbish and debris of any kind from the Site, and shall leave
the Site and Facilities in a clean and safe condition.

22.8 Watching and Lighting

The Contractor shall provide and maintain at its own expense all lighting,
fencing, and watching when and where necessary for the proper
execution and the protection of the Facilities, or for the safety of the
owners and occupiers of adjacent property and for the safety of the
public.

23. Test and Inspection

23.1 The Contractor shall at its own expense carry out at the place of
manufacture and/or on the Site all such tests and/or inspections of the
Plant and any part of the Facilities as are specified in the Contract.




23.2 The Employer and the Project Manager or their designated
representatives shall be entitled to attend the aforesaid test and/or
inspection, provided that the Employer shall bear all costs and expenses
incurred in connection with such attendance including, but not limited
to, all traveling and board and lodging expenses.

23.3 Whenever the Contractor is ready to carry out any such test
and/or inspection, the Contractor shall give a reasonable advance notice
of such test and/or inspection and of the place and time thereof to the
Project Manager. The Contractor shall obtain from any relevant third
Party or manufacturer any necessary permission or consent to enable
the Employer and the Project Manager or their designated
representatives to attend the test and/or inspection.

23.4 The Contractor shall provide the Project Manager with a certified
report of the results of any such test and/or inspection.

If the Employer or Project Manager or their designated representatives
fails to attend the test and/or inspection, or if it is agreed between the
Parties that such persons shall not do so, then the Contractor may
proceed with the test and/or inspection in the absence of such persons,
and may provide the Project Manager with a certified report of the
results thereof.

23.5 The Project Manager may require the Contractor to carry out any
test and/or inspection not required by the Contract, provided that the
Contractor’s reasonable costs and expenses incurred in the carrying out
of such test and/or inspection shall be added to the Contract Price.
Further, if such test and/or inspection impede the progress of work on
the Facilities and/or the Contractor’s performance of its other
obligations under the Contract, due allowance will be made in respect
of the Time for Completion and the other obligations so affected.

23.6 Ifany Plant or any part of the Facilities fails to pass any test and/or
inspection, the Contractor shall either rectify or replace such Plant or
part of the Facilities and shall repeat the test and/or inspection upon
giving a notice under GCC Sub-Clause 23.3.

23.7 If any dispute or difference of opinion shall arise between the
Parties in connection with or arising out of the test and/or inspection of
the Plant or part of the Facilities that cannot be settled between the
Parties within a reasonable period of time, it may be referred for
settlement of dispute in accordance with GCC Clause 46.

23.8 The Contractor shall afford the Employer and the Project
Manager, at the Employer’s expense, access at any reasonable time to
any place where the Plant are being manufactured or the Facilities are
being installed, in order to inspect the progress and the manner of
manufacture or installation, provided that the Project Manager shall
give the Contractor a reasonable prior notice.




23.9 The Contractor agrees that neither the execution of a test and/or
inspection of Plant or any part of the Facilities, nor the attendance by
the Employer or the Project Manager, nor the issue of any test certificate
pursuant to GCC Sub-Clause 23.4, shall release the Contractor from any
other responsibilities under the Contract.

23.10 No part of the Facilities or foundations shall be covered up on the
Site without the Contractor carrying out any test and/or inspection
required under the Contract. The Contractor shall give a reasonable
notice to the Project Manager whenever any such parts of the Facilities
or foundations are ready or about to be ready for test and/or inspection;
such test and/or inspection and notice thereof shall be subject to the
requirements of the Contract.

23.11 The Contractor shall uncover any part of the Facilities or
foundations, or shall make openings in or through the same as the
Project Manager may from time to time require at the Site, and shall
reinstate and make good such part or parts.

If any parts of the Facilities or foundations have been covered up at the
Site after compliance with the requirement of GCC Sub-Clause 23.10 and
are found to be executed in accordance with the Contract, the expenses
of uncovering, making openings in or through, reinstating, and making
good the same shall be borne by the Employer, and the Time for
Completion shall be reasonably adjusted to the extent that the
Contractor has thereby been delayed or impeded in the performance of
any of its obligations under the Contract.

The Employer/Nodal agency/ Third part inspecting agency may also
deploy mobile vans with Testing facility to test the plants and facilities
by selecting random samples from store or from site. In such a case if
the material/ facility fails, the same shall be replaced with new material,
and one more random sample would be selected from the same batch
for testing. If the material fails the test again, then the whole lot shall be
replaced by the Contractor at its own risk and cost.

24. Precommissioning,
Commissioning, Guarantee
Tests and Completion of the
Facilities

24.1 Pre- Commissioning

24.1.1 As soon as the Facilities or any part thereof have, in the opinion
of the Contractor/Bidder, been completed operationally and structurally
and put in a tight and clean condition as specified in the Employer’s
Requirements, excluding minor items not materially affecting the
operation or safety of the Facilities, the Contractor/Bidder shall so notify
the Employer in writing.




24.1.2 Within seven (7) days after receipt of the notice from the
Contractor/Bidder under GCC Sub-Clause 24.1.1, the Employer shall
supply the operating and maintenance personnel specified in the
Appendix to the Contract Agreement titled Scope of Works and Supply
by the Employer for Precommissioning of the Facilities or any part
thereof.

Pursuant to the Appendix to the Contract Agreement titled Scope of
Works and Supply by the Employer, the Employer shall also provide,
within the said seven (7) day period, the utilities, facilities, services and
other matters required for Precommissioning of the Facilities or any part
thereof.

24.1.3 As soon as reasonably practicable after the operating and
maintenance personnel have been supplied by the Employer and the
utilities, facilities, services and other matters have been provided by the
Employer in accordance with GCC Sub-Clause 24.1.2, the Contractor
shall commence Precommissioning of the Facilities or the relevant part
thereof in preparation for Commissioning, subject to GCC Sub-Clause
24.8.

24.1.4 As soon as all works in respect of Precommissioning are
completed and, in the opinion of the Contractor, the Facilities or any
part thereof are ready for Commissioning, the Contractor/Bidder shall
so notify the Project Manager in writing.

24.1.5 The Project Manager, within fourteen (14) days after receipt of
the Contractor’s notice under GCC Sub- Clause 24.1.4, either intimate in
writing to commence Commissioning, or notify the defects and/or
deficiencies to be rectified/ corrected by the Contractor pending which
Commissioning cannot be commenced.

24.1.6 If the Project Manager notifies the Contractor of any defects
and/or deficiencies, the Contractor shall then correct/ rectify such
defects and/or deficiencies, and shall repeat the procedure described in
GCC Sub-Clause 24.1.4.

24.1.7 If the Project Manager is satisfied that the Facilities or that
part thereof are ready for Commissioning, the Project Manager shall,
within seven (7) days after receipt of the Contractor’s repeated notice,
issue a communication in writing to the Contractor to commence
Commissioning.

If the Project Manager is not so satisfied, then it shall notify the
Contractor in writing of any defects and/or deficiencies within seven (7)
days after receipt of the Contractor’s repeated notice, and the above
procedure shall be repeated.




24.1.8 If the Project Manager fails to issue any written
communication/ intimation to the Contractor, and fails to inform the
Contractor of any defects and/or deficiencies within fourteen (14) days
after receipt of the Contractor’s notice under GCC Sub-Clause 24.4.1 or
within seven (7) days after receipt of the Contractor’s repeated notice,
then the Facilities or that part thereof shall be deemed to be ready for
Commissioning as on expiry of the 14 days/ 7 days period as aforesaid,
as the case may be.

24.2 Commissioning

24.2.1 Commissioning of the Facilities or any part thereof shall be
commenced by the Contractor immediately after issue of the written
intimation for the same by the Project Manager.

24.2.2 The Employer shall supply the operating and maintenance
personnel and all utilities, facilities, services and other matters required
for Commissioning.

24.2.3 In accordance with the requirements of the Contract, the
Contractor’s and Project Manager’s advisory personnel shall attend the
Commissioning, including the Guarantee Test, and shall advise and assist
the Employer.

24.3 Guarantee Test

24.3.1 Subjectto GCCSub-Clause 24.8, the Guarantee Test and repeats
thereof shall be conducted by the Contractor during Commissioning of
the Facilities or the relevant part thereof to ascertain whether the
Facilities or the relevant part can attain the Functional Guarantees
specified in the Appendix to the Contract Agreement titled Functional
Guarantees. The Employer shall promptly provide the Contractor with
such information as the Contractor may reasonably require in relation
to the conduct and results of the Guarantee Test and any repeats
thereof.

24.4 Completion

24.4.1 As soon as all works in respect of Precommissioning,
Commissioning, Guarantee Tests and geo-tagging of the assets on GIS
portal, are completed in the opinion of the Contractor, the Facilities or
any part thereof have achieved Completion, the Contractor shall so
notify the Project Manager in writing.

24.4.2 The Project Manager shall, within fourteen (14) days after
receipt of the Contractor’s notice under GCC Sub-Clause 24.4.1, either
issue a Completion Certificate in the form specified in the Section 8,
stating that the Facilities or that part thereof have reached Completion
as of the date of the Contractor’s notice under GCC Sub-Clause 24.4.1,
or notify the Contractor in writing of any defects and/or deficiencies.

24.4.3 If the Project Manager notifies the Contractor of any




defects and/or deficiencies, the Contractor shall then correct such
defects and/or deficiencies, and shall repeat the procedure described in
GCC Sub- Clause 24.4.1.

24.4.4 If the Project Manager is satisfied that the Facilities or that
part thereof have reached Completion, the Project Manager shall, within
seven (7) days after receipt of the Contractor’s repeated notice, issue a
Completion Certificate stating that the Facilities or that part thereof
have reached Completion as of the date of the Contractor’s repeated
notice.

If the Project Manager is not so satisfied, then it shall notify the
Contractor in writing of any defects and/or deficiencies within seven (7)
days after receipt of the Contractor’s repeated notice, and the above
procedure shall be repeated.

24.4.5 Ifthe Project Manager fails to issue the Completion Certificate
and fails to inform the Contractor of any defects and/or deficiencies
within fourteen (14) days after receipt of the Contractor’s notice under
GCC Sub-Clause 24.4.1 or within seven (7) days after receipt of the
Contractor’s repeated notice under GCC Sub-Clause 24.4.4, or if the
Employer makes use of the Facilities or part thereof, then the Facilities
or that part thereof shall be deemed to have reached Completion as of
the date of the Contractor’s notice or repeated notice, or as of the
Employer’s use of the Facilities, as the case may be. The Contractor shall
accordingly issue written communication/ intimation on the same to the
Project Manager.

24.5 As soon as possible after Completion, the Contractor shall
complete all outstanding minor items so that the Facilities are fully in
accordance with the requirements of the Contract, failing which the
Employer will undertake such completion and deduct the costs thereof
from any monies owing to the Contractor.

24.6  Upon Completion, the Employer shall be responsible for the care
and custody of the Facilities or the relevant part thereof, together with
the risk of loss or damage thereto, and shall thereafter take over the
Facilities or the relevant part thereof.

24.7 Partial Acceptance

24.7.1 If the Contract specifies that Commissioning and Completion
shall be carried out in respect of parts of the Facilities, the provisions
relating to Commissioning and Completion including the Guarantee Test
shall apply to each such part of the Facilities individually, and the
Completion Certificate shall be issued accordingly for each such part of
the Facilities.

24.8  Delayed Precommissioning, Commissioning and/or Guarantee
Test




24.8.1 In the event that the Contractor is unable to proceed with the
Precommissioning of the Facilities pursuant to GCC Sub-Clause 24.1, or
with the Commissiong/Guarantee Test pursuant to GCC Sub-Clause
24.2/ 24.3, for reasons attributable to the Employer either on account
of non availability of other facilities under the responsibilities of other
Contractor(s), or for reasons beyond the Contractor’s control, the
provisions leading to “deemed” completion of activities such as
Completion, pursuant to GCC Sub-Clause 24.4, and Operational
Acceptance, pursuant to GCC Sub-Clause 25, and Contractor’s
obligations regarding Defect Liability Period, pursuant to GCC Sub-
Clause 27.2, Functional Guarantee, pursuant to GCC Clause 28, and Care
of Facilities, pursuant to GCC Clause 32, and GCC Clause 41.1,
Suspension, shall not apply. In this case, the following provisions shall

apply.

24.8.2 When the Contractor is notified by the Project Manager that he
will be unable to proceed with the activities and obligations pursuant to
above Sub-Clause 24.8.1, the Contractor shall be entitled to the
following:

(a) the Time of Completion shall be extended for the period of
suspension without imposition of liquidated damages pursuant to GCC
Sub-Clause 26.2;

(b) payments due to the Contractor in accordance with the
provision specified in the Appendix to the Contract Agreement titled
Terms and Procedures of Payment, which would not have been payable
in normal circumstances due to non-completion of the subject activities,
shall be released to the Contractor against submission of a security in
the form of a bank guarantee of equivalent amount acceptable to the
Employer, and which shall become null and void when the Contractor
will have complied with its obligations regarding those payments,
subject to the provision of Sub-Clause 24.8.3 below;

(c) the expenses towards the above security and extension of other
securities under the contract, of which validity needs to be extended,
shall be reimbursed to the Contractor by the Employer;

(d) the additional charges towards the care of the Facilities pursuant
to GCC Sub- Clause 32.1 shall be reimbursed to the Contractor by the
Employer for the period between the notification mentioned above and
the notification mentioned in Sub-Clause 24.8.4 below. The provision of
GCC Sub-Clause 33.2 shall apply to the Facilities during the same period.

24.8.3 In the event that the period of suspension under above Sub-
Clause 24.8.1 actually exceeds one hundred eighty (180) days, the
Employer and Contractor shall mutually agree to any additional
compensation payable to the Contractor.




24.8.4 When the Contractor is notified by the Project Manager that
the plant is ready for Precommissioning/ Commissioning/ Guarantee
Tests, the Contractor shall proceed without delay in performing
Precommissioning, Commissioning, Guarantee Tests and achieving
Completion in accordance with GCC Clause 24.

25. Operational Acceptance

25.1 Operational Acceptance

25.1.1 Subject to GCC Sub-Clause 24.7, Operational Acceptance shall
occur in respect of the Facilities or any part thereof when

(a) the Guarantee Test has been successfully completed and the
Functional Guarantees are met; or

(b) the Contractor has paid the liquidated damages specified in
GCC Sub-Clause 28.3 hereof; and

(c) any minor items mentioned in GCC Sub-Clause 24.5 hereof
relevant to the Facilities or that part thereof have been completed.

25.1.2 In case if the requirements of GCC 25.1.1 have been complied
upon or before achieving the Completion, Operational Acceptance shall
be deemd to have occurred upon Completion. In case if the
requirements of GCC 25.1.1 have been not been complied upon on or
before achieving the Completion, at any time after the same are
complied, the Contractor may give a notice to the Project Manager
requesting the issue of an Operational Acceptance Certificate in respect
of the Facilities or the part thereof specified in such notice as of the date
of such notice.

25.3.3 The Project Manager shall, after consultation with the Employer,
and within seven (7) days after receipt of the Contractor’s notice, issue
an Operational Acceptance Certificate.

25.3.4 If within seven (7) days after receipt of the Contractor’s notice,
the Project Manager fails to issue the Operational Acceptance Certificate
or fails to inform the Contractor in writing of the justifiable reasons why
the Project Manager has not issued the Operational Acceptance
Certificate, the Facilities or the relevant part thereof shall be deemed to
have been accepted as of the date of the Contractor’s said notice. The
Contract shall intimate the same to the Project Manager through
awritten communication/ intimation.

F. Guarantees and Liabilities

26. Completion Time
Guarantee

26.1 The Contractor guarantees that it shall attain Completion of the
Facilities (or a part for which a separate time for completion is specified)
within the Time for Completion specified in the SCC pursuant to GCC
Sub-Clause 8.2, or within such extended time to which the Contractor
shall be entitled under GCC Clause 40 hereof.




26.2 If the Contractor fails to attain Completion of the Facilities or any
part thereof within the Time for Completion or any extension thereof
under GCC Clause 40, the Contractor shall pay to the Employer
liguidated damages in the amount specified in the SCC as a percentage
rate of the Contract Price or the relevant part thereof. The aggregate
amount of such liquidated damages shall in no event exceed the amount
specified as “Maximum” in the SCC as a percentage rate of the Contract
Price. Once the “Maximum” is reached, the Employer may consider
termination of the Contract, pursuant to GCC Sub- Clause 42.2.2.

Such payment shall completely satisfy the Contractor’s obligation to
attain Completion of the Facilities or the relevant part thereof within the
Time for Completion or any extension thereof under GCC Clause 40. The
Contractor shall have no further liability whatsoever to the Employer in
respect thereof.

However, the payment of liquidated damages shall not in any way
relieve the Contractor from any of its obligations to complete the
Facilities or from any other obligations and liabilities of the Contractor
under the Contract.

Save for liquidated damages payable under this GCC Sub-Clause 26.2,
the failure by the Contractor to attain any milestone or other act, matter
or thing by any date specified in the Appendix to the Contract
Agreement titled Time Schedule, and/or other program of work
prepared pursuant to GCC Sub-Clause 18.2 shall not render the
Contractor liable for any loss or damage thereby suffered by the
Employer.

27. Defect Liability

27.1 The Contractor warrants that the Facilities or any part thereof shall
be free from defects in the design, engineering, materials and
workmanship of the Plant supplied and of the work executed. Further,
in additions to the provisons contained herein, the provisons, if any,
specified in SCC shall also apply.

27.2 The Defect Liability Period shall be Twelve (12) from the date of
Completion of the Facilities (or any part thereof) unless specified
otherwise in the SCC pursuant to GCC Sub-Clause 27.10, and the
duration of every extension applicable (as per GCC 27.8) should be same
as the duration of the defect liability period above. The aggregate value
of all extensions will be subject to the maximum extension permissible
(as per GCC 27.8).




If during the Defect Liability Period any defect should be found in the
design, engineering, materials and workmanship of the Plant supplied or
of the Installation Services/ work executed by the Contractor, the
Contractor shall promptly, in consultation and agreement with the
Employer regarding appropriate remedying of the defects, and at its
own cost, repair, replace or otherwise make good such defect as well as
any damage to the Facilities caused by such defect, to the satisfaction of
the Employer. The Contractor shall not be responsible for the repair,
replacement or making good of any defect or of any damage to the
Facilities arising out of or resulting from any of the following causes:

(a) improper operation or maintenance of the Facilities by the
Employer;
(b) operation of the Facilities outside specifications provided in

the Contract; or

(c) normal wear and tear.

27.3  The Contractor’s obligations under this GCC Clause 27 shall not
apply to:

(a) any materials that are supplied by the Employer under GCC
Sub-Clause 21.2, are normally consumed in operation, or have a normal
life shorter than the Defect Liability Period stated herein;

(b) any designs, specifications or other data designed, supplied or
specified by or on behalf of the Employer or any matters for which the
Contractor has disclaimed responsibility herein; or

(c) any other materials supplied or any other work executed by or
on behalf of the Employer, except for the work executed by the
Employer under GCC Sub-Clause 27.7.

27.4 The Employer shall give the Contractor a notice stating the nature
of any such defect together with all available evidence thereof, promptly
following the discovery thereof. The Employer shall afford all reasonable
opportunity for the Contractor to inspect any such defect.

27.5 The Employer shall afford the Contractor all necessary access to
the Facilities and the Site to enable the Contractor to perform its
obligations under this GCC Clause 27.

The Contractor may, with the consent of the Employer, remove from the
Site any Plant or any part of the Facilities that are defective if the nature
of the defect, and/or any damage to the Facilities caused by the defect,
is such that repairs cannot be expeditiously carried out at the Site.

27.6 If the repair, replacement or making good is of such a character
that it may affect the efficiency of the Facilities or any part thereof, the
Employer may give to the Contractor a notice requiring that tests of the
defective part of the Facilities shall be made by the Contractor
immediately upon completion of such remedial work, whereupon the
Contractor shall carry out such tests.




If such part fails the tests, the Contractor shall carry out further repair,
replacement or making good, as the case may be, until that part of the
Facilities passes such tests. The tests shall be agreed upon by the
Employer and the Contractor.

27.7 If the Contractor fails to commence the work necessary to remedy
such defect or any damage to the Facilities caused by such defect within
a reasonable time (which shall in no event be considered to be less than
fifteen (15) days), the Employer may, following notice to the Contractor,
proceed to do such work, and the reasonable costs incurred by the
Employer in connection therewith shall be paid to the Employer by the
Contractor or may be deducted by the Employer from any monies due
the Contractor or claimed under the Performance Security.

27.8 If the Facilities or any part thereof cannot be used by reason of
such defect and/or making good of such defect, the Defect Liability
Period of the Facilities or such part, as the case may be, shall be
extended by a period equal to the period during which the Facilities or
such part cannot be used by the Employer because of any of the
aforesaid reasons.

Upon correction of the defects in the Facilities or any part thereof by
repair/replacement, the repaired/ replaced item(s) shall have the Defect
Liability Period extended by a period mentioned in GCC Sub-Clause 27.2
from the time of such replacement/repair of the facilities or any part
thereof. However, such extension of Defect Liability Period, in
aggregate, shall, not exceed the period specified in SCC.

27.8.1 At the end of the Defect Liability Period, the Contractor's Liability
ceases except for latent defects. The Contractor's liability for latent
defects warranty shall be limited to period specified in SCC, reckoned
from the end of Defect Liability Period including extension thereof. For
the purpose of this clause, the latent defects shall be the defects
inherently lying within the material or arising out of design deficiency,
which do not manifest themselves during the Defect Liability Period
defined in this GCC Clause 27, but later.

27.9 Except as provided in GCC Clauses 27 and 33, the Contractor shall
be under no liability whatsoever and howsoever arising, and whether
under the Contract or at law, in respect of defects in the Facilities or any
part thereof, the Plant, design or engineering or work executed that
appear after Completion of the Facilities or any part thereof, except
where such defects are the result of the gross negligence, fraud, or
criminal or willful action of the Contractor.

27.10 In addition, any such component of the Facilities, and during
the period of time as may be specified in the SCC, shall be subject to an
extended defect liability period. Such obligation of the Contractor shall
be in addition to the defect liability period specified under GCC Sub-
Clause 27.2.




28. Functional Guarantees

28.1 The Contractor guarantees that during the Guarantee Test, the
Facilities and all parts thereof shall attain the Functional Guarantees
specified in the Appendix to the Contract Agreement titled Functional
Guarantees, subject to and upon the conditions therein specified.

28.2 If, for reasons attributable to the Contractor, the minimum level
of the Functional Guarantees specified in the Appendix to the Contract
Agreement titled Functional Guarantees, are not met either in whole or
in part, the Contractor shall at its cost and expense make such changes,
modifications and/or additions to the Plant or any part thereof as may
be necessary to meet at least the minimum level of such Guarantees.
The Contractor shall notify the Employer upon completion of the
necessary changes, modifications and/or additions, and shall request
the Employer to repeat the Guarantee Test until the minimum level of
the Guarantees has been met. If the Contractor eventually fails to meet
the minimum level of Functional Guarantees, the Employer may
consider termination of the Contract, pursuant to GCC Sub- Clause
42.2.2 subject to all other actions as deemed fit by the Employer
including but not limited to legal recourse

28.3 If, for reasons attributable to the Contractor, the Functional
Guarantees specified in the Appendix to the Contract Agreement titled
Functional Guarantees, are not attained either in whole or in part, but
the minimum level of the Functional Guarantees specified in the said
Appendix to the Contract Agreement is met, the Contractor shall, at the
Contractor’s option, either

(a) make such changes, modifications and/or additions to the
Facilities or any part thereof that are necessary to attain the Functional
Guarantees at its cost and expense, and shall request the Employer to
repeat the Guarantee Test or

(b) pay liquidated damages to the Employer in respect of the failure
to meet the Functional Guarantees in accordance with the provisions in
the Appendix to the Contract Agreement titled Functional Guarantees.

28.4 The payment of liquidated damages under GCC Sub- Clause 28.3,
up to the limitation of liability specified in the Appendix to the Contract
Agreement titled Functional Guarantees, shall completely satisfy the
Contractor’s guarantees under GCC Sub-Clause 28.3, and the Contractor
shall have no further liability whatsoever to the Employer in respect
thereof. Upon the payment of such liquidated damages by the
Contractor, the Project Manager shall issue the Operational Acceptance
Certificate for the Facilities or any part thereof in respect of which the
liquidated damages have been so paid.




29. Patent Indemnity

29.1 The Contractor shall, subject to the Employer’s compliance with
GCC Sub-Clause 29.2, indemnify and hold harmless the Employer and its
employees and officers from and against any and all suits, actions or
administrative proceedings, claims, demands, losses, damages, costs,
and expenses of whatsoever nature, including attorney’s fees and
expenses, which the Employer may suffer as a result of any infringement
or alleged infringement of any patent, utility model, registered design,
trademark, copyright or other intellectual property right registered or
otherwise existing at the date of the Contract by reason of: (a) the
installation of the Facilities by the Contractor or the use of the Facilities
in the country where the Site is located; and (b) the sale of the products
produced by the Facilities in any country.

Such indemnity shall not cover any use of the Facilities or any part
thereof other than for the purpose indicated by or to be reasonably
inferred from the Contract, any infringement resulting from the use of
the Facilities or any part thereof, or any products produced thereby in
association or combination with any other equipment, plant or materials
not supplied by the Contractor, pursuant to the Contract Agreement.

29.2 If any proceedings are brought or any claim is made against the
Employer arising out of the matters referred to in GCC Sub-Clause 29.1,
the Employer shall promptly give the Contractor a notice thereof, and
the Contractor may at its own expense and in the Employer’s name
conduct such proceedings or claim and any negotiations for the
settlement of any such proceedings or claim.

If the Contractor fails to notify the Employer within twenty-eight (28)
days after receipt of such notice that it intends to conduct any such
proceedings or claim, then the Employer shall be free to conduct the
same on its own behalf. Unless the Contractor has so failed to notify the
Employer within the twenty-eight (28) day period, the Employer shall
make no admission that may be prejudicial to the defense of any such
proceedings or claim.

The Employer shall, at the Contractor’s request, afford all available
assistance to the Contractor in conducting such proceedings or claim,
and shall be reimbursed by the Contractor for all reasonable expenses
incurred in so doing.

29.3 The Employer shall indemnify and hold harmless the Contractor
and its employees, officers and SubContractors from and against any
and all suits, actions or administrative proceedings, claims, demands,
losses, damages, costs, and expenses of whatsoever nature, including
attorney’s fees and expenses, which the Contractor may suffer as a
result of any infringement or alleged infringement of any patent, utility
model, registered design, trademark, copyright or other intellectual
property right registered or otherwise existing at the date of the
Contract arising out of or in connection with any design, data, drawing,
specification, or other documents or materials provided or designed by
or on behalf of the Employer.




30. Limitation of Liability

30.1 Except in cases of criminal negligence or willful misconduct,

(a) neither Party shall be liable to the other Party, whether in
contract, tort, or otherwise, for any indirect or consequential loss or
damage, loss of use, loss of production, or loss of profits or interest
costs, which may be suffered by the other Party in connection with the
Contract, other than specifically provided as any obligation of the Party
in the Contract, and

(b) the aggregate liability of the Contractor to the Employer,
whether under the Contract, in tort or otherwise, shall not exceed the
amount resulting from the application of the multiplier specified in the
SCC, to the Contract Price or, if a multiplier is not so specified, the total
Contract Price including any price adjustment pursuant to the Contract,
provided that this limitation shall not apply to the cost of repairing or
replacing defective equipment, or to any obligation of the Contractor to
indemnify the Employer with respect to patent infringement.

G. Risk Distribution

31. Transfer of Ownership

31.1 Ownership of the Plant (including spare parts) shall be transferred
to the Employer when the Plant are brought on to the Site.

31.2 Ownership of the Contractor’s Equipment used by the Contractor
and its SubContractors in connection with the Contract shall remain with
the Contractor or its SubContractors.

31.3 Ownership of any Plant in excess of the requirements for the
Facilities shall revert to the Contractor upon Completion of the Facilities
or at such earlier time when the Employer and the Contractor agree that
the Plant in question are no longer required for the Facilities.

31.5 Notwithstanding the transfer of ownership of the Plant, the
responsibility for care and custody thereof together with the risk of loss
or damage thereto shall remain with the Contractor pursuant to GCC
Clause 32 (Care of Facilities) hereof until Completion of the Facilities or
the part thereof in which such Plant are incorporated.

31.6 For the Plant/ goods/ equipment/material to be supplied by the
Contractor under the Contract, it will be the responsibility of the
Contractor to take delivery, unload and store the materials at Site and
execute an Indemnity Bond and obtain authorisation letter from
Employer as per specified proforma, in favour of the Employer against
loss, damage and any risks involved for the full value of the Plant/ goods/
equipment/material. This Indemnity Bond shall be furnished by the
Contractor before commencement of the supplies and shall be valid till
the Completion of the Facilities.




31.7 Under the Contract, where the Employer hands over Employer
supplied plant/ goods/ equipment/material to the Contractor for
executing the Contract, then the Contractor shall, at the time of taking
delivery of the equipment through Bill of Lading or other despatch
documents, furnish trust Receipt for such plant/ goods/
equipment/material and also execute an Indemnity Bond in favour of
the Employer in the form acceptable to the Employer for keeping the
plant/ goods/ equipment/material in safe custody and to utilize the
same exclusively for the purpose of the Contract as per the specified
proforma for the Trust receipt and Indemnity Bond.. The Employer shall
also issue a separate Authorization Letter to the Contractor to enable
him to take physical delivery of plant/ goods/ equipment/material from
the Employer as per specified proforma.

32. Care of Facilities

32.1 The Contractor shall be responsible for the care and custody of the
Facilities or any part thereof until the date of Completion of the Facilities
pursuant to GCC Clause 24 or, where the Contract provides for
Completion of the Facilities in parts, until the date of Completion of the
relevant part, and shall make good at its own cost any loss or damage
that may occur to the Facilities or the relevant part thereof from any
cause whatsoever during such period. The Contractor shall also be
responsible for any loss or damage to the Facilities caused by the
Contractor or its SubContractors in the course of any work carried out,
pursuant to GCC Clause 27. Notwithstanding the foregoing, the
Contractor shall not be liable for any loss or damage to the Facilities or
that part thereof caused by reason of any of the matters specified or
referred to in paragraphs (a), (b) and (c) of GCC Sub-Clauses 32.2 and
38.1.

32.2 If any loss or damage occurs to the Facilities or any part thereof
by reason of

(a) insofar as they, in relatation to Site, relate to nuclear reaction,
nuclear radiation, radioactive contamination, pressure wave caused by
aircraft or other aerial objects, or any other occurrences that an
experienced Contractor could not reasonably foresee, or if reasonably
foreseeable could not reasonably make provision for or insure against,
insofar as such risks are not normally insurable on the insurance market
and are in the general excluded of the policy of insurance, including War
Risks and Political Risks, taken out under GCC Clause 34 hereof; or

(b) any use or occupation by the Employer or any third Party other
than a SubContractor, authorized by the Employer of any part of the
Facilities; or




(c) any use of or reliance upon any design, data or specification
provided or designated by or on behalf of the Employer, or any such
matter for which the Contractor has disclaimed responsibility herein, the
Employer shall pay to the Contractor all sums payable in respect of the
Facilities executed, notwithstanding that the same be lost, destroyed or
damaged. If the Employer requests the Contractor in writing to make
good any loss or damage to the Facilities thereby occasioned, the
Contractor shall make good the same at the cost of the Employer in
accordance with GCC Clause 39. If the Employer does not request the
Contractor in writing to make good any loss or damage to the Facilities
thereby occasioned, the Employer shall either request a change in
accordance with GCC Clause 39, excluding the performance of that part
of the Facilities thereby lost, destroyed or damaged, or, where the loss
or damage affects a substantial part of the Facilities, the Employer shall
terminate the Contract pursuant to GCC Sub- Clause 42.1 hereof.

32.3 The Contractor shall be liable for any loss of or damage to any
Contractor’s Equipment, or any other property of the Contractor used
or intended to be used for purposes of the Facilities.

32.4 With respect to any loss or damage caused to the Facilities or any
part thereof by reason of any of the matters specified in GCC Sub-Clause
38.1, the provisions of GCC Sub-Clause 38.3 shall apply.

33. Loss of or Damage to
Property; Accident or Injury
to Workers; Indemnification

33.1 Subject to GCC Sub-Clause 33.3, the Contractor shall indemnify
and hold harmless the Employer and its employees and officers from and
against any and all suits, actions or administrative proceedings, claims,
demands, losses, damages, costs, and expenses of whatsoever nature,
including attorney’s fees and expenses, in respect of the death or injury
of any person or loss of or damage to any property other than the
Facilities whether accepted or not, arising in connection with the supply
and installation of the Facilities and by reason of the negligence of the
Contractor or its SubContractors, or their employees, officers or agents,
except any injury, death or property damage caused by the negligence
of the Employer, its Contractors, employees, officers or agents.

33.2 If any proceedings are brought or any claim is made against the
Employer that might subject the Contractor to liability under GCC Sub-
Clause 33.1, the Employer shall promptly give the Contractor a notice
thereof and the Contractor may at its own expense and in the
Employer’s name conduct such proceedings or claim and any
negotiations for the settlement of any such proceedings or claim.




If the Contractor fails to notify the Employer within twenty-eight (28)
days after receipt of such notice that it intends to conduct any such
proceedings or claim, then the Employer shall be free to conduct the
same on its own behalf. Unless the Contractor has so failed to notify the
Employer within the twenty-eight (28) day period, the Employer shall
make no admission that may be prejudicial to the defense of any such
proceedings or claim.

33.3 The Employer shall indemnify and hold harmless the Contractor
and its employees, officers and SubContractors from any liability for loss
of or damage to property of the Employer, other than the Facilities not
yet taken over, that is caused by fire, explosion or any other perils, in
excess of the amount recoverable from insurances procured under GCC
Clause 34, provided that such fire, explosion or other perils were not
caused by any act or failure of the Contractor.

33.4 The Party entitled to the benefit of an indemnity under this GCC
Clause 33 shall take all reasonable measures to mitigate any loss or
damage which has occurred. If the Party fails to take such measures, the
other Party’s liabilities shall be correspondingly reduced.

34. Insurance

34.1 To the extent specified in the Appendix to the Contract Agreement
titled Insurance Requirements, the Contractor shall at its expense take
out and maintain in effect, or cause to be taken out and maintained in
effect, during the performance of the Contract, the insurances set forth
below in the sums and with the deductibles and other conditions
specified in the said Appendix. The identity of the insurers and the form
of the policies shall be subject to the approval of the Employer, who
should not unreasonably withhold such approval.

a) Marine Cargo Policy/Transit Insurance Policy:

l. (i) Marine Cargo policy for imported equipment Since imported
finished materials are not permitted under the contract, this policy shall
not be applicable,

(ii) Transit Insurance Policy for indigenous equipment Transit Insurance
Policy shall be taken wherein only inland transit is involved for the
movement of Plant and Equipment supplied from within India. The
policy shall cover movement of Plant and Equipment from the
manufacturer’s works to the project’s warehouse at final destination
site. Inland Transit Clause (ITC) ‘A’ along with war & Strike Riots & Civil
Commotion (SRCC) extension cover shall be taken. The policy shall cover
movement of Plant and Equipment from the manufacturer’s works to
the project’s warehouse at final destination site. The policy shall cover
all risk for loss or damage that may occur during transit of Plant and
Equipment from the Contractor/sub-Contractor’s works or stores until
arrival at project’s warehouse/ store at final destination. Institute Cargo
Clause (ICC) ‘A’ along with war & Strike Riots & Civil Commotion (SRCC)
cover shall be taken.




Il. If during the execution of Contract, the Employer requests the
Contractor to take any other add-on cover(s)/ supplementary cover(s) in
aforesaid insurance, in such a case, the Contractor shall promptly take
such add-on cover(s)/ supplementary cover(s) and the charges towards
such premium for such add-on cover(s)/ supplementary cover(s) shall be
reimbursed to the Contractor on submission documentary evidence of
payment to the Insurance company. Therefore, charges towards
premium for such add-on cover(s)/ supplementary cover(s) are not
included in the Contract Price.

Il. The Contractor shall take the policy in the joint names of
Employer and the Contractor. The policy shall indicate the Employer as
the beneficiary. However, if the Contractor is having an open policy for
its line of business, it should obtain an endorsement of the open cover
policy from the insurance company indicating that the dispatches
against this Contract are duly covered under its open policy and include
the name of the Employer as jointly Insured in the endorsements to the
open policy.

b) Erection All Risk Policy/Contractor All Risk Policy:

l. The policy should cover all physical loss or damage to the facility
at site during storage, erection and commissioning covering all the perils
as provided in the policy as a basic cover and the add on covers as
mentioned at Sl. No. (1) below.

Il The Contractor shall take the policy in the joint name of Employer
and the Contractor. All these policies shall indicate Employer as the
beneficiary. The policy shall be kept valid till the date of the Operational
Acceptance of the project and the period of the coverage shall be
determined with the approval of the Employer.

If the work is completed earlier than the period of policy considered, the
Contractor shall obtain the refund as per provisions of the policy and
pass on the benefit to Employer. In case no refund is payable by the
insurance company then the certificate to that effect shall be submitted
to Employer at the completion of the project.

[l The following add-on covers shall also be taken by the

Contractor:

i Earthquake

ii. Terrorism

iii. Escalation cost (approximately @10% of sum insured on annual
basis)

iv. Extended Maintenance cover for Defect Liability Period

V. Design Defect

vi. Other add-on covers viz., 50-50 clause, 72 hours clause, loss

minimization clause, waiver of subrogation clause (for projects of more
than Rs. 100 crores, cover for offsite storage/fabrication (over Rs. 100
crores).




V. Third Party Liability cover with cross Liability within
Geographical limits of India as on ADD-on cover to the basic EAR cover:

The third party liability add-on cover shall cover bodily injury or death
suffered by third parties (including the Employer’s personnel) and loss
of or damage to property (including the Employer’s property and any
parts of the Facilities which have been accepted by the Employer)
occurring in connection with supply and installation of the Facilities.

V. The cost of insurance premium is to be reimbursed to the
Contractor for Employer Supplied Materials (OSM) for which the insurer
is to be finalized by the Contractor as detailed therein. Alternatively, the
Contractor may take a single policy covering the entire cost of the
project including the cost of OSM. For this purpose, the Contractor shall
submit documentary evidence for the premium paid for the entire
project to the Employer and Employer shall reimburse to the Contractor
the proportion of premium equal to value of OSM to total sum insured.

VI. If during the execution of Contract, the Employer requests the
Contractor to take any other add-on cover(s)/ supplementary cover(s) in
aforesaid insurance, in such a case, the Contractor shall promptly take
such add-on cover(s)/ supplementary cover(s) and the charges towards
such premium for such add-on cover(s)/ supplementary cover(s) shall be
reimbursed to the Contractor on submission documentary evidence of
payment to the Insurance company. Therefore, charges towards
premium for such add-on cover(s)/ supplementary cover(s) are not
included in the Contract Price.

c)  Automobile Liability Insurance

The Contractor shall ensure that all the vehicles deployed by the
Contractor or its SubContractors (whether or not owned by them) in
connection with the supply and installation of the Facilities in the project
are duly insured as per RTA act. Further the Contractor or its
SubContractors may also take comprehensive policy (own damage plus
third party liability) of each individual vehicles deployed in the project
on their own discretion in their own name to protect their own interest.

d) Workmen Compensation Policy:

l. Workmen Compensation Policy shall be taken by the Contractor
in accordance with the statutory requirement applicable in India. The
Contractor shall ensure that all the workmen employed by the
Contractor or its SubContractors for the project are adequately covered
under the policy.

Il The policy may either be project specific covering all men of the
Contractor and its SubContractors. The policy shall be kept valid till the
date of Operational Acceptance of the project.




Alternatively, if the Contractor has an existing “‘Workmen Compensation
Policy’ for all its employees including that of the SubContractor(s), the
Contractor must include the interest of the Employer for this specific
Project in its existing “‘Workmen Compensation Policy’.

Il. Without relieving the Contractor of its obligations and
responsibilities under this Contract, before commencing work the
Contractor shall insure against liability for death of or injury to persons
employed by the Contractor including liability by statute and at common
law. The insurance cover shall be maintained until all work including
remedial work is completed including the Defect Liability Period. The
insurance shall be extended to indemnify the Principal for the Principal’s
statutory liability to persons employed by the Contractor.

The Contractor shall also ensure that each of its SubContractors shall
effect and maintain insurance on the same basis as the ‘Workmen
Compensation Policy’ effected by the Contractor.

e)  Contractor’s Plant and Machinery (CPM) Insurance

The Employer (including without limitation any consultant, servant,
agent or employee of the Employer) shall not in any circumstances be
liable to the Contractor for any loss of or damage to any of the
Contractor’s Equipment or for any losses, liabilities, costs, claims, actions
or demands which the Contractor may incur or which may be made
against it as a result of or in connection with any such loss or damage.

f) Other Insurances

Such other insurances as may be specifically agreed upon by the Parties
hereto as listed in the Appendix to the Contract Agreement titled
Insurance Requirements.

34.2 The Employer shall be named as co-insured under all insurance
policies taken out by the Contractor pursuant to GCC Sub-Clause 34.1,
except for the Third Party Liability, Workers’ Compensation and
Employer’s Liability Insurances, and the Contractor’s SubContractors
shall be named as co-insureds underall insurance policies taken out by
the Contractor pursuant to GCC Sub-Clause 34.1 except for the Cargo
Insurance During Transport, Workers’” Compensation and Employer’s
Liability Insurances. All insurer’s rights of subrogation against such co-
insureds for losses or claims arising out of the performance of the
Contract shall be waived under such policies.




34.3  The Contractor shall, in accordance with the provisions of the
Appendix to the Contract Agreement titled Insurance Requirements,
deliver to the Employer certificates of insurance or copies of the
insurance policies as evidence that the required policies are in full force
and effect. The certificates shall provide that no less than twenty-one
(21) days’ notice shall be given to the Employer by insurers prior to
cancellation or material modification of a policy.

34.4 The Contractor shall ensure that, where applicable, its
SubContractor(s) shall take out and maintain in effect adequate
insurance policies for their personnel and vehicles and for work
executed by them under the Contract, unless such SubContractors are
covered by the policies taken out by the Contractor.

34.5 If the Contractor fails to take out and/or maintain in effect the
insurances referred to in GCC Sub-Clause 34.1, the Employer may take
out and maintain in effect any such insurances and may from time to
time deduct from any amount due the Contractor under the Contract
any premium that the Employer shall have paid to the insurer, or may
otherwise recover such amount as a debt due from the Contractor

34.6  Unless otherwise provided in the Contract, the Contractor shall
prepare and conduct all and any claims made under the policies effected
by it pursuant to this GCC Clause 34, and all monies payable by any
insurers shall be paid to the Contractor. The Employer shall give to the
Contractor all such reasonable assistance as may be required by the
Contractor. With respect to insurance claims in which the Employer’s
interest is involved, the Contractor shall not give any release or make
any compromise with the insurer without the prior written consent of
the Employer. With respect to insurance claims in which the
Contractor’s interest is involved, the Employer shall not give any release
or make any compromise with the insurer without the prior written
consent of the Contractor.

35. Unforeseen Conditions

35.1 If, during the execution of the Contract, the Contractor shall
encounter on the Site any physical conditions other than climatic
conditions, or artificial obstructions that could not have been reasonably
foreseen prior to the date of the Contract Agreement by an experienced
Contractor on the basis of reasonable examination of the data relating
to the Facilities including any data as to boring tests, provided by the
Employer, and on the basis of information that it could have obtained
from a visual inspection of the Site if access thereto was available, or
other data readily available to it relating to the Facilities, and if the
Contractor determines that it will in consequence of such conditions or
obstructions incur additional cost and expense or require additional
time to perform its obligations under the Contract that would not have
been required if such physical conditions or artificial obstructions had
not been encountered, the Contractor shall promptly, and before
performing additional work or using additional Plant or Contractor’s
Equipment, notify the Project Manager in writing of




(a) the physical conditions or artificial obstructions on the Site that
could not have been reasonably foreseen;

(b) the additional work and/or Plant and/or Contractor’s Equipment
required, including the steps which the Contractor will or proposes to
take to overcome such conditions or obstructions;

(c) the extent of the anticipated delay; and
(d) the additional cost and expense that the Contractor is likely to
incur.

On receiving any notice from the Contractor under this GCC Sub-Clause
35.1, the Project Manager shall promptly consult with the Employer and
Contractor and decide upon the actions to be taken to overcome the
physical conditions or artificial obstructions encountered. Following
such consultations, the Project Manager shall instruct the Contractor,
with a copy to the Employer, of the actions to be taken.

35.2 Any reasonable additional cost and expense incurred by the
Contractor in following the instructions from the Project Manager to
overcome such physical conditions or artificial obstructions referred to
in GCC Sub-Clause 35.1 shall be paid by the Employer to the Contractor
as an addition to the Contract Price. However the Employer’s decision in
this regard shall be final and binding.

If the Contractor is delayed or impeded in the performance of the
Contract because of any such physical conditions or artificial
obstructions referred to in GCC Sub-Clause 35.1, the Time for
Completion shall be extended in accordance with GCC Clause 40.

36. Change in Laws and
Regulations

36.1 If, after the date twenty-eight (28) days prior to the date of Bid
submission, in India, any law, regulation, ordinance, order or by-law
having the force of law is enacted, promulgated, abrogated or changed
which shall be deemed to include any change in interpretation or
application by the competent authorities, that subsequently affects the
costs and expenses of the Contractor and/or the Time for Completion,
the Contract Price shall be correspondingly increased or decreased,
and/or the Time for Completion shall be reasonably adjusted to the
extent that the Contractor has thereby been affected in the
performance of any of its obligations under the Contract.
Notwithstanding the foregoing, such additional or reduced costs shall
not be separately paid or credited if the same has already been
accounted for in the price adjustment provisions where applicable, in
accordance with the SCC pursuant to GCC Sub-Clause 11.2 or under
other provisions of the Contract.

37. Force Majeure

37.1  “Force Majeure” shall mean any event beyond the reasonable
control of the Employer or of the Contractor, as the case may be, and
which is unavoidable notwithstanding the reasonable care of the Party
affected, and shall include, without limitation, the following:

(a) war, hostilities or warlike operations whether a state of war be
declared or not, invasion, act of foreign enemy and civil war




(b) rebellion, revolution, insurrection, mutiny, usurpation of civil
or military government, conspiracy, riot, civil commotion and terrorist
acts

(c) confiscation, nationalization, mobilization, commandeering or
requisition by or under the order of any government or de jure or de
facto authority or ruler or any other act or failure to act of any local state
or national government authority

(d) strike, sabotage, lockout, embargo, import restriction, port
congestion, lack of wusual means of public transportation and
communication, industrial dispute, shipwreck, shortage or restriction of
power supply, epidemics, quarantine and plague

(a) earthquake, landslide, volcanic activity, fire, flood or inundation,
tidal wave, typhoon or cyclone, hurricane, storm, lightning, or other
inclement weather condition, nuclear and pressure waves or other
natural or physical disaster

(b) shortage of labor, materials or utilities where caused by
circumstances that are themselves Force Majeure.

37.2 If either Party is prevented, hindered or delayed from or in
performing any of its obligations under the Contract by an event of Force
Majeure, then it shall notify the other in writing of the occurrence of
such event and the circumstances thereof within fourteen (14) days
after the occurrence of such event.

37.3 The Party who has given such notice, unless disputed by the other
Party, shall be excused from the performance or punctual performance
of its obligations under the Contract for so long as the relevant event of
Force Majeure continues and to the extent that such Party’s
performance is prevented, hindered or delayed. The Time for
Completion shall be extended in accordance with GCC Clause 40.

37.4 The Party or Parties affected by the event of Force Majeure shall
use reasonable efforts to mitigate the effect thereof upon its or their
performance of the Contract and to fulfill its or their obligations under
the Contract, but without prejudice to either Party’s right to terminate
the Contract under GCC Sub-Clauses 37.6 and 38.5.

37.5 No delay or nonperformance by either Party hereto caused by
the occurrence of any event of Force Majeure shall

(a) constitute a default or breach of the Contract, or

(b) give rise to any claim for damages or additional cost or expense
occasioned thereby, subject to GCC Sub-Clauses 32.2, 38.3 and 38.4 if
and to the extent that such delay or nonperformance is caused by the
occurrence of an event of Force Majeure.




37.6 If the performance of the Contract is substantially prevented,
hindered or delayed for a single period of more than ninety (90) days or
an aggregate period of more than one hundred and eighty (180) days on
account of one or more events of Force Majeure during the currency of
the Contract, the Parties will attempt to develop a mutually satisfactory
solution, failing which either Party may terminate the Contract by giving
a notice to the other, but without prejudice to either Party’s right to
terminate the Contract under GCC Sub-Clause 38.5.

37.7 Inthe event of termination pursuant to GCC Sub- Clause 37.6, the
rights and obligations of the Employer and the Contractor shall be as
specified in GCC Sub- Clauses 42.1.2 and 42.1.3.

37.8 Notwithstanding GCC Sub-Clause 37.5, Force Majeure shall
not apply to any obligation of the Employer to make payments to the
Contractor herein.

38. War Risks

38.1 “War Risks” shall mean any event specified in paragraphs (a) and
(b) of GCC Sub-Clause 37.1 and any explosion or impact of any mine,
bomb, shell, grenade or other projectile, missile, munitions or explosive
of war, occurring or existing in the India impacting the Site.

38.2 Notwithstanding anything contained in the Contract, the
Contractor shall have no liability whatsoever for or with respect to

(a) destruction of or damage to Facilities, Plant, or any part thereof;

(b) destruction of or damage to property of the Employer or any
third Party; or

(c) injury or loss of life if such destruction, damage, injury or loss
of life is caused by any War Risks, and the Employer shall indemnify and
hold the Contractor harmless from and against any and all claims,
liabilities, actions, lawsuits, damages, costs, charges or expenses arising
in consequence of or in connection with the same.

38.3 If the Facilities or any Plant shall sustain destruction or damage
by reason of any War Risks, the Employer shall pay the Contractor for

(a) any part of the Facilities or the Plant so destroyed or damaged
to the extent not already paid for by the Employer and so far as may be
required by the Employer, and as may be necessary for completion of
the Facilities; and

(b) replacing or making good any such destruction or damage to
the Facilities or the Plant or any part thereof .

If the Employer does not require the Contractor to replace or make good
any such destruction or damage to the Facilities, the Employer shall
either request a change in accordance with GCC Clause 39, excluding the
performance of that part of the Facilities thereby destroyed or damaged
or, where the loss, destruction or damage affects a substantial part of
the Facilities, shall terminate the Contract, pursuant to GCC Sub- Clause
42.1.




If the Employer requires the Contractor to replace or make good on any
such destruction or damage to the Facilities, the Time for Completion
shall be extended in accordance with GCC 40.

38.4 Notwithstanding anything contained in the Contract, the
Employer shall pay the Contractor for any increased costs or incidentals
to the execution of the Contract, to the extent reasonable, that are in
any way attributable to, consequent on, resulting from, or in any way
connected with any War Risks, provided that the Contractor shall as
soon as practicable notify the Employer in writing of any such increased
cost.

38.5 If during the performance of the Contract any War Risks shall
occur that financially or otherwise materially affect the execution of the
Contract by the Contractor, the Contractor shall use its reasonable
efforts to execute the Contract with due and proper consideration given
to the safety of its and its SubContractors’ personnel engaged in the
work on the Facilities, provided, however, that if the execution of the
work on the Facilities becomes impossible or is substantially prevented
for a single period of more than ninety (90) days or an aggregate period
of more than one hundred and eighty (180) days on account of any War
Risks, the Parties will attempt to develop a mutually satisfactory
solution, failing which either Party may terminate the Contract by giving
a notice to the other.

38.6In the event of termination pursuant to GCC Sub- Clauses 38.3 or
38.5, the rights and obligations of the Employer and the Contractor shall
be specified in GCC Sub-Clauses 42.1.2 and 42.1.3.

H. Change in Contract Elements

39. Change in the Facilities

39.1 The Employer shall have the right to propose, and subsequently
require, that the Project Manager order the Contractor from time to
time during the performance of the Contract to make any change,
modification, addition or deletion to, in or from the Facilities hereinafter
called “Change”, provided that such Change falls within the general
scope of the Facilities and does not constitute unrelated work and that
it is technically practicable, taking into account both the state of
advancement of the Facilities and the technical compatibility of the
Change envisaged with the nature of the Facilities as specified in the
Contract.

39.2 Notwithstanding GCC Sub-Clauses 39.1, no change made
necessary because of any default of the Contractor in the performance
of its obligations under the Contract shall be deemed to be a Change,
and such change shall not result in any adjustment of the Contract Price
or the Time for Completion.

39.3 The pricing of any Change shall, as far as practicable, be
calculated in accordance with the rates and prices included in the

Contract.




39.4 Employer has the right to intoduce a Change by issuing an
amendment to the Contract and amending the Contract Price, by varying
the quanties of items originally included in the priced Schedule of Items
and Bill of Quantities forming part of the Contract, within the limit as
specified in SCC at the unit rates of the items specified in the Contact.

40. Extension of Time for
Completion

40.1 The Time(s) for Completion specified in the SCC pursuant to GCC
Sub-Clause 8.2 shall be extended if the Contractor is delayed or impeded
in the performance of any of its obligations under the Contract by reason
of any of the following:

(a) any Change in the Facilities as provided in GCC Clause 39 except
if otherwise stated therein.

(b) any occurrence of Force Majeure as provided in GCC Clause 37,
unforeseen conditions as provided in GCC Clause 35, or other
occurrence of any of the matters specified or referred to in paragraphs
(a), (b) and (c) of GCC Sub-Clause 32.2

(c) any suspension order given by the Employer under GCC Clause
41 hereof or reduction in the rate of progress pursuant to GCC Sub-
Clause 41.2 or

(d) any changes in laws and regulations as provided in GCC Clause
36 or
(e) any default or breach of the Contract by the Employer, or any

activity, act or omission of the Employer, or the Project Manager, or any
other Contractors employed by the Employer, or

(f) any delay on the part of a SubContractor, provided such delay
is due to a cause for which the Contractor himself would have been
entitled to an extension of time under this sub-clause, or

(g) delays attributable to the Employer or caused by customs, or

(h) any other matter specifically mentioned in the Contract by such
period as shall be fair and reasonable in all the circumstances and as
shall fairly reflect the delay or impediment sustained by the Contractor.

40.2 Except where otherwise specifically provided in the Contract, the
Contractor shall submit to the Project Manager a notice of a claim for an
extension of the Time for Completion, together with particulars of the
event or circumstance justifying such extension as soon as reasonably
practicable after the commencement of such event or circumstance. As
soon as reasonably practicable after receipt of such notice and
supporting particulars of the claim, the Employer and the Contractor
shall agree upon the period of such extension. In the event that the
Contractor does not accept the Employer’s estimate of a fair and
reasonable time extension, the Contractor shall be entitled to refer the
matter for settlement of dispute in acordance with GCC Sub-Clause 46.




40.3 The Contractor shall at all times use its reasonable efforts to
minimize any delay in the performance of its obligations under the
Contract.

40.4In all cases where the Contractor has given a notice of a claim for an
extension of time under GCC 40.2, the Contractor shall consult with the
Project Manager in order to determine the steps (if any) which can be
taken to overcome or minimize the actual or anticipated delay. The
Contractor shall there after comply with all reasonable instructions
which the Project Manager shall give in order to minimize such delay. If
compliance with such instructions shall cause the Contractor to incur
extra costs and the Contractor is entitled to an extension of time under
GCC40.1, the amount of such extra costs shall be added to the Contract
Price.

41. Suspension

41.1 The Employer may request the Project Manager, by notice to the
Contractor, to order the Contractor to suspend performance of any or
all of its obligations under the Contract. Such notice shall specify the
obligation of which performance is to be suspended, the effective date
of the suspension and the reasons therefor. The Contractor shall
thereupon suspend performance of such obligation, except those
obligations necessary for the care or preservation of the Facilities, until
ordered in writing to resume such performance by the Project Manager.

If, by virtue of a suspension order given by the Project Manager, other
than by reason of the Contractor’s default or breach of the Contract, the
Contractor’s performance of any of its obligations is suspended for an
aggregate period of more than ninety (90) days, then at any time
thereafter and provided that at that time such performance is still
suspended, the Contractor may give a notice to the Project Manager
requiring that the Employer shall, within twenty-eight (28) days of
receipt of the notice, order the resumption of such performance or
request and subsequently order a change in accordance with GCC Clause
39, excluding the performance of the suspended obligations from the
Contract.

If the Employer fails to do so within such period, the Contractor may, by
a further notice to the Project Manager, elect to treat the suspension,
where it affects a part only of the Facilities, as a deletion of such part in
accordance with GCC Clause 39 or, where it affects the whole of the
Facilities, as termination of the Contract under GCC Sub-Clause 42.1.




41.2  (a) If the Employer has failed to pay the Contractor any sum due
under the Contract for considerable period beyond the specified period,
has failed to approve any invoice or supporting documents without just
cause pursuant to the Appendix to the Contract Agreement titled Terms
and Procedures of Payment, or commits a substantial breach of the
Contract, the Contractor may give a notice to the Employer that requires
payment of such sum, with interest thereon as stipulated in GCC Sub-
Clause 12.3, requires approval of such invoice or supporting documents,
or specifies the breach and requires the Employer to remedy the same,
as the case may be. If the Employer fails to pay such sum together with
such interest, fails to approve such invoice or supporting documents or
give its reasons for withholding such approval, or fails to remedy the
breach or take steps to remedy the breach within fourteen (14) days
after receipt of the Contractor’s notice or

(b) The Contractor is unable to carry out any of its obligations under the
Contract for any reason attributable to the Employer, including but not
limited to the Employer’s failure to provide possession of or access to
the Site or other areas in accordance with GCC Sub-Clause 10.2, or
failure to obtain any governmental permit necessary for the execution
and/or completion of the Facilities, then the Contractor may by fourteen
(14) days’ notice to the Employer suspend performance of all or any of
its obligations under the Contract, or reduce the rate of progress.

41.3 If the Contractor’s performance of its obligations is suspended or
the rate of progress is reduced pursuant to this GCC Clause 41, then the
Time for Completion shall be extended in accordance with GCC Sub-
Clause 40.1, and any and all additional costs or expenses incurred by the
Contractor as a result of such suspension or reduction, provided that the
Contractor’s performance of any of its obligations is suspended for an
aggregate period of more than ninety (90) days, then for the time of
suspension thereafter and provided that at that time such performance
is still suspended, shall be paid by the Employer to the Contractor in
addition to the Contract Price, except in the case of suspension order or
reduction in the rate of progress by reason of the Contractor’s default
or breach of the Contract.

41.4 During the period of suspension, the Contractor shall not remove
from the Site any Plant, any part of the Facilities or any Contractor’s
Equipment, without the prior written consent of the Employer.

42. Termination

42.1 Termination for Employer’s Convenience

42.1.1 The Employer may at any time terminate the Contract for any
reason by giving the Contractor a notice of termination that refers to this
GCC Sub-Clause 42.1.




42.1.2 Upon receipt of the notice of termination under GCC Sub-Clause
42.1.1, the Contractor shall either immediately or upon the date
specified in the notice of termination

(a) cease all further work, except for such work as the Employer
may specify in the notice of termination for the sole purpose of
protecting that part of the Facilities already executed, or any work
required to leave the Site in a clean and safe condition

(b) terminate all subcontracts, except those to be assigned to the
Employer pursuant to paragraph (d) (ii) below

(c) remove all Contractor’s Equipment from the Site, repatriate
the Contractor’s and its SubContractors’ personnel from the Site,
remove from the Site any wreckage, rubbish and debris of any kind, and
leave the whole of the Site in a clean and safe condition, and

(d) subject to the payment specified in GCC Sub-Clause 42.1.3,

(i) deliver to the Employer the parts of the Facilities executed by
the Contractor up to the date of termination

(ii) to the extent legally possible, assign to the Employer all right,
title and benefit of the Contractor to the Facilities and to the Plant as of
the date of termination, and, as may be required by the Employer, in any
subcontracts concluded between the Contractor and its SubContractors;
and

(iii) deliver to the Employer all non- proprietary drawings,
specifications and other documents prepared by the Contractor or its
SubContractors as at the date of termination in connection with the
Facilities.

42.1.3 In the event of termination of the Contract under GCC Sub-
Clause 42.1.1, the Employer shall pay to the Contractor the following
amounts:

(a) the Contract Price, properly attributable to the parts of the
Facilities executed by the Contractor as of the date of termination

(b) the costs reasonably incurred by the Contractor in the removal
of the Contractor’s Equipment from the Site and in the repatriation of
the Contractor’s and its SubContractors’ personnel

(c) any amounts to be paid by the Contractor to its SubContractors
in connection with the termination of any subcontracts, including any
cancellation charges

(d) costs incurred by the Contractor in protecting the Facilities and
leaving the Site in a clean and safe condition pursuant to paragraph (a)
of GCC Sub-Clause 42.1.2

(e) the cost of satisfying all other obligations, commitments and
claims that the Contractor may in good faith have undertaken with third
Parties in connection with the Contract and that are not covered by
paragraphs (a) through (d) above.

42.2 Termination for Contractor’s Default




42.2.1 The Employer, without prejudice to any other rights or remedies
it may possess, may terminate the Contract forthwith in the following
circumstances by giving a notice of termination and its reasons therefor
to the Contractor, referring to this GCC Sub-Clause 42.2:

(a) if the Contractor becomes bankrupt or insolvent, has a receiving
order issued against it, compounds with its creditors, or, if the
Contractor is a corporation, a resolution is passed or order is made for
its winding up, other than a voluntary liquidation for the purposes of
amalgamation or reconstruction, a receiver is appointed over any part
of its undertaking or assets, or if the Contractor takes or suffers any
other analogous action in consequence of debt

(b) if the Contractor assigns or transfers the Contract or any right
or interest therein in violation of the provision of GCC Clause 43.

(c) if the Contractor, in the judgment of the Employer has engaged
in Fraud and Corruption, as defined in Attachment 1 to the GCC, in
competing for or in executing the Contract.

42.2.2 |If the Contractor

(a) has abandoned or repudiated the Contract

(b) has without valid reason failed to commence work on the
Facilities promptly or has suspended, other than pursuant to GCC Sub-
Clause 41.2, the progress of Contract performance for more than
twenty-eight (28) days after receiving a written instruction from the
Employer to proceed

(c) persistently fails to execute the Contract in accordance with
the Contract or persistently neglects to carry out its obligations under
the Contract without just cause

(d) refuses or is unable to provide plant, equipment, goods,
materials, services or labor sufficient to execute and complete the
Facilities in the manner specified in the program furnished under GCC
Sub-Clause 18.2 at rates of progress that give reasonable assurance to
the Employer that the Contractor can attain Completion of the Facilities
by the Time for Completion as extended, then the Employer may,
without prejudice to any other rights it may possess under the Contract
including encashment of Performance and other securities, give a notice
to the Contractor stating the nature of the default and requiring the
Contractor to remedy the same. If the Contractor fails to remedy or to
take steps to remedy the same within fourteen (14) days of its receipt of
such notice, then the Employer may terminate the Contract forthwith by
giving a notice of termination to the Contractor that refers to this GCC
Sub-Clause 42.2.

42.2.3 Upon receipt of the notice of termination under GCC Sub-
Clauses 42.2.1 or 42.2.2, the Contractor shall, either immediately or
upon such date as is specified in the notice of termination,




(a) cease all further work, except for such work as the Employer
may specify in the notice of termination for the sole purpose of
protecting that part of the Facilities already executed, or any work
required to leave the Site in a clean and safe condition

(b) terminate all subcontracts, except those to be assigned to the
Employer pursuant to paragraph (d) below

(c) deliver to the Employer the parts of the Facilities executed by
the Contractor up to the date of termination

(d) to the extent legally possible, assign to the Employer all right,
title and benefit of the Contractor to the Facilities and to the Plant as of
the date of termination, and, as may be required by the Employer, in any
subcontracts concluded between the Contractor and its SubContractors

(e) deliver to the Employer all drawings, specifications and other
documents prepared by the Contractor or its SubContractors as of the
date of termination in connection with the Facilities.

42.2.4 The Employer may enter upon the Site, expel the Contractor,
and complete the Facilities itself or by employing any third Party. The
Employer may, to the exclusion of any right of the Contractor over the
same, take over and use with the payment of a fair rental rate to the
Contractor, with all the maintenance costs to the account of the
Employer and with an indemnification by the Employer for all liability
including damage or injury to persons arising out of the Employer’s use
of such equipment, any Contractor’s Equipment owned by the
Contractor and on the Site in connection with the Facilities for such
reasonable period as the Employer considers expedient for the supply
and installation of the Facilities.

Upon completion of the Facilities or at such earlier date as the Employer
thinks appropriate, the Employer shall give notice to the Contractor that
such Contractor’s Equipment will be returned to the Contractor at or
near the Site and shall return such Contractor’s Equipment to the
Contractor in accordance with such notice. The Contractor shall
thereafter without delay and at its cost remove or arrange removal of
the same from the Site.

42.2.5 Subject to GCC Sub-Clause 42.2.6, the Contractor shall be
entitled to be paid the Contract Price attributable to the Facilities
executed as of the date of termination, the value of any unused or
partially used Plant on the Site, and the costs, if any, incurred in
protecting the Facilities and in leaving the Site in a clean and safe
condition pursuant to paragraph (a) of GCC Sub-Clause 42.2.3. Any sums
due the Employer from the Contractor accruing prior to the date of
termination shall be deducted from the amount to be paid to the
Contractor under this Contract.

42.2.6 If the Employer completes the Facilities, the cost of completing
the Facilities by the Employer shall be determined.




If the sum that the Contractor is entitled to be paid, pursuant to GCC
Sub-Clause 42.2.5, plus the reasonable costs incurred by the Employer
in completing the Facilities, exceeds the Contract Price, the Contractor
shall be liable for such excess.

If such excess is greater than the sums due the Contractor under GCC
Sub-Clause 42.2.5 and any other monies otherwise due to the
Contractor under the Contract, and including remittances, if any,
received by the Employer through securities furnished by the
Contractor, the Contractor shall pay the balance to the Employer, and if
such excess is less than the sums as aforesaid, the Employer shall pay
the balance to the Contractor. The Employer and the Contractor shall
agree, in writing, on the computation described above and the manner
in which any sums shall be paid.

42.3 Termination by the Contractor

42.3.1 The Contractor may terminate the Contract forthwith by giving
a notice to the Employer to that effect, referring to this GCC Sub-Clause
42.3.1, if the Employer becomes bankrupt or insolvent, has a receiving
order issued against it, compounds with its creditors, or, being a
corporation, if a resolution is passed or order is made for its winding up
(other than a voluntary liquidation for the purposes of amalgamation or
reconstruction), a receiver is appointed over any part of its undertaking
or assets, or if the Employer takes or suffers any other analogous action
in consequence of debt.

42.3.2 Ifthe Contract is terminated under GCC Sub- Clauses 42.3.1, then
the Contractor shall immediately

(a) cease all further work, except for such work as may be necessary
for the purpose of protecting that part of the Facilities already executed,
or any work required to leave the Site in a clean and safe condition

(b) terminate all subcontracts, except those to be assigned to the
Employer pursuant to paragraph (d) (ii)

(c) remove all Contractor’s Equipment from the Site and repatriate
the Contractor’s and its SubContractors’ personnel from the Site, and

(d) subject to the payment specified in GCC Sub-Clause 42.3.3,

(i) deliver to the Employer the parts of the Facilities executed by
the Contractor up to the date of termination

(ii) to the extent legally possible, assign to the Employer all right,
title and benefit of the Contractor to the Facilities and to the Plant as of
the date of termination, and, as may be required by the Employer, in any
subcontracts concluded between the Contractor and its SubContractors,
and




(iii) deliver to the Employer all drawings, specifications and other
documents prepared by the Contractor or its SubContractors as of the
date of termination in connection with the Facilities.

42.3.3 If the Contract is terminated under GCC Sub- Clauses 42.3.1,
the Employer shall pay to the Contractor all payments specified in GCC
Sub- Clause 42.1.3, and reasonable compensation for all loss, except for
loss of profit, or damage sustained by the Contractor arising out of, in
connection with or in consequence of such termination.

42.3.4 Termination by the Contractor pursuant to this GCC Sub-Clause
42.3 is without prejudice to any other rights or remedies of the
Contractor that may be exercised in lieu of or in addition to rights
conferred by GCC Sub-Clause 42.3.

42.4 In this GCC Clause 42, the expression “Facilities executed” shall
include all work executed, Installation Services provided, and all Plant
acquired, or subject to a legally binding obligation to purchase, by the
Contractor and used or intended to be used for the purpose of the
Facilities, up to and including the date of termination.

42.5 In this GCC Clause 42, in calculating any monies due from the
Employer to the Contractor, account shall be taken of any sum
previously paid by the Employer to the Contractor under the Contract,
including any advance payment paid pursuant to the Appendix to the
Contract Agreement titled Terms and Procedures of Payment.

43. Assignment

43.1 Neither the Employer nor the Contractor shall, without the express
prior written consent of the other Party, which consent shall not be
unreasonably withheld, assign to any third Party the Contract or any part
thereof, or any right, benefit, obligation or interest therein or
thereunder.

Claims, Disputes and Arbitration

44, Contractor’s Claims

44.1 If the Contractor considers himself to be entitled to any extension
of the Time for Completion and/or any additional payment, under any
Clause of these Conditions or otherwise in connection with the Contract,
the Contractor shall submit a notice to the Project Manager, describing
the event or circumstance giving rise to the claim. The notice shall be
given as soon as practicable, and not later than 28 days after the
Contractor became aware, or should have become aware, of the event
or circumstance.

If the Contractor fails to give notice of a claim within such period of 28
days, the Time for Completion shall not be extended, the Contractor
shall not be entitled to additional payment, and the Employer shall be
discharged from all liability in connection with the claim. Otherwise, the
following provisions of this Sub-Clause shall apply.

The Contractor shall also submit any other notices which are required by
the Contract, and supporting particulars for the claim, all as relevant to
such event or circumstance.




The Contractor shall keep such contemporary records as may be
necessary to substantiate any claim, either on the Site or at another
location acceptable to the Project Manager. Without admitting the
Employer’s liability, the Project Manager may, after receiving any notice
under this Sub-Clause, monitor the record- keeping and/or instruct the
Contractor to keep further contemporary records. The Contractor shall
permit the Project Manager to inspect all these records, and shall (if
instructed) submit copies to the Project Manager.

Within 42 days after the Contractor became aware (or should have
become aware) of the event or circumstance giving rise to the claim, or
within such other period as may be proposed by the Contractor and
approved by the Project Manager, the Contractor shall send to the
Project Manager a fully detailed claim which includes full supporting
particulars of the basis of the claim and of the extension of time and/or
additional payment claimed. If the event or circumstance giving rise to
the claim has a continuing effect:

(a) this fully detailed claim shall be considered as interim;

(b) the Contractor shall send further interim claims at monthly
intervals, giving the accumulated delay and/or amount claimed, and
such further particulars as the Project Manager may reasonably require;
and

(c) the Contractor shall send a final claim within 28 days after the
end of the effects resulting from the event or circumstance, or within
such other period as may be proposed by the Contractor and approved
by the Project Manager.

Within 42 days after receiving a claim or any further particulars
supporting a previous claim, or within such other period as may be
proposed by the Project Manager and approved by the Contractor, the
Project Manager shall respond with approval, or with disapproval and
detailed comments. He may also request any necessary further
particulars, but shall nevertheless give his response on the principles of
the claim within such time.

The requirements of this Sub-Clause are in addition to those of any other
Sub-Clause which may apply to a claim. If the Contractor fails to comply
with this or another Sub-Clause in relation to any claim, any extension
of time and/or additional payment shall take account of the extent (if
any) to which the failure has prevented or prejudiced proper
investigation of the claim, unless the claim is excluded under the second
paragraph of this Sub-Clause.

In the event that the Contractor and the Employer cannot agree on any
matter relating to a claim, either Party may refer the matter for
settlement of dispute pursuant to GCC 46 hereof.




45. Disputes and Arbitration

45.1 The Parties shall seek to resolve any dispute amicably by mutual
consultation. If either Party objects to any action or inaction of the other
Party, the objecting Party may file a written Notice of Dispute to the
other Party providing in detail the basis of the dispute. The Party
receiving the Notice of Dispute will consider it and respond in writing
within fourteen (14) days after receipt. If that Party fails to respond
within fourteen (14) days, or the dispute cannot be amicably settled
within fourteen (14) days following the response of that Party, Clause
GCC 45.2 shall apply. The Parties shall use their best efforts to settle
amicably all disputes arising out of or in connection with this Contract or
its interpretation.

45.2 If, the parties have failed to resolve their dispute or difference by
such mutual consultation as per Clause GCC 45.1, then either the
Employer or the Contractor may give notice to the other party of its
intention to commence conciliation/ arbitration, as hereinafter
provided, as to the matter in dispute, and no conciliation/ arbitration in
respect of this matter may be commenced unless such notice is given.
Any dispute or difference in respect of which a notice of intention to
commence conciliation/ arbitration has been given in accordance with
this Clause shall be finally settled in accordance with the following
provisions:

(i) Disputes shall be settled through conciliation or arbitration in
accordance with Arbitration and Conciliation Act, 1996 including
amendments thereto, as applicable from time to time, in accordance
with the rules thereto and the Applicable Law.

In any arbitration proceeding hereunder:

(a) proceedings shall be held in the place mentioned in SCC which
shall be the seat as well as the venue of arbitration except otherwise
agreed by the Parties.

(b) English language shall be the official language for all purposes;
and
(c) the decision of the sole arbitrator or of a majority of the

arbitrators (or of the third arbitrator if there is no such majority) shall be
final and binding and shall be enforceable in the court of competent
jurisdiction in India, as per the Applicable Law

45.3Notwithstanding any dispute and/or reference to conciliation/
arbitration herein,

(a) the parties shall continue to perform their respective obligations
under the Contract unless they otherwise agree; and the Purchaser shall
pay the Supplier any monies due to the Supplier.

J. Additional




46. Up-front intimation of
approved manufacturers
and criterion for Fresh
Vendor approval

46.1 Employer shall up-front intimate list containing name of already
approved vendors/manufacturers of various sub-transmission and
distribution materials. Employer shall up-load the list on their web
portal. The turnkey Contractor shall choose one or more than one
vendors from the pre-approved lists depending upon capacity and
capability of vendors to supply the materials for A.l.I works. No separate
approval for vendor shall be required from Employer.

Also, normal procedure being followed for empanelment of new
vendors shall be uploaded and up-front intimated to all turnkey
Contractors. In case turnkey Contractor desires to add new vendor, up-
front intimation shall be available on criterion and procedure for
selection of vendors.

47. Up-front intimation of
Guaranteed Technical
Particulars

47.1Technical Specifications are enclosed with the bid documents.
Employer shall up-front intimate acceptable Guaranteed Technical
Particulars of various materials through their web portal.

47.2 The turnkey Contractor will examine these documents and supply
only those materials which meets the above acceptable criterion. In case
there are Employer’s approved vendor(s) (one or more) through which
turnkey Contractor wish to procure the materials and are complying
with the acceptable GTP parameters of Employer as available on their
web portal, there would not be any formality needed like approval of
sub-vendor or approval of GTP again.

47.3In event of change in name of vendor or change in GTP parameter,
separate approval of Employer shall be sought by successful turnkey
Contractor.

48. Turnkey Contractor’s
Store at Project site

48.1 “Project wise separate Site Stores shall be maintained and manned
by turnkey Contractor. Same store shall not be used for more than one
projects even if neighboring districts’ projects are awarded to the same
agency. The turnkey Contractor shall deploy his own manpower in stores
for round the clock security and for its day to day operation through
trained Store- keeper.

Since materials received in this stores are owned by Employer (including
owner’s free issued material) and are pre-dispatch inspected by
Employer’s representative/ or NABL lab inspected, materials in a lot shall
not be issued to the sub-Contractor for physical execution by turnkey
Contractor. Instead, day to day requirements shall be issued to the
working teams of sub-vendors by authorized store-keeper. In
exceptional cases, on prior written permission of Employer, materials for
a week time may be issued to working team of sub-vendor. Daily
accounting of materials receipt, materials issues, materials in custody of
sub-vendors are to be maintained by turnkey Contractor. Handing of
Stores shall, in no circumstances, be off loaded. In no case, inter-project
transfer of materials shall be permitted.




49. Handing over of assets

49.1 On completion of erection and testing of a section of line, DTR
substation, power substation, contracting agency shall submit digital
photographs in soft copies of each and every support structures along-
with submission of completion report in support of their claim for
energisation and handing over of assets. In addition, Contractor shall
also ensure 100% tagging of assets on GIS portal provided by Employer.
The Mobile App for GIS asset tagging shall be provided by the Employer.
Project Manager within a week time, shall review the photographs for
acceptance of quality of works and shall immediately deploy officials for
joint measurement and inspection of executed works for energisation.
In parallel, a requisition to State Electrical Inspectorate shall also be
submitted by Project Manager. Fee/Charges for inspection by electrical
inspector shall be paid by Project Manager (Employer).

While offering section of work / substation for commissioning and
handing over, turnkey Contractor shall provide pre-commissioning test
reports and detailed checklist (format provided along with quality
guidelines at Part 2: Section 6).

50. Supply of Materials in
lots

50.1 Item wise mobilization of materials shall be planned in [6 lots or as
decided by the Employer ]. Employer shall arrange pre-dispatch
inspections for at least [6 lots or as decided by the Employer] at his own
expenditure. However, in case of approved quantity variation, employer
may consider to increase the number of Lots. In addition, Employer shall
also ensure that samples (as per IS Sampling standard) from 01t lot and
one other lot randomly selected by the Employer will be sent to nearest
NABL accredited lab approved by the employer for testing directly from
the manufacturing unit. TkC shall incur the expenses of testing. During
the Pre-Dispatch inspection of materials, Contractor shall also
mandatorily send its authorized person in the manufacturing facility.
The authorized person of Contractor shall also sign the joint inspection
report along with the Employer. All such cost shall be borne by the
Contractor.

51. Contract Closing

51.10n completion of handing over formality and successfully
completion of defect liability / guarantee period, the contract shall be
closed on completion of following formality:

l. Material reconciliation of owner free issued materials as well as
material supplied by turnkey Contractor,

Il. Payment reconciliations, submission and verifications that
reconciliation of payment toward statutory provisions like GST, any other
dues etc. Reconciliation statement shall be verified and vetted by chartered
accountant.

M. Approval for extension of Completion period, with or without
compensation, as required.

IV. Certification from agency regarding payment of dues to its

i Sub-vendors




ii. Workers/ contract laborers,

iii. Payment of statutory dues toward Provident Funds, wages etc.
as required.

V. Certification of Project Manager & agency to the effect that erection,
testing and commissioning of the equipment have been completed as per
specifications laid down in the contract and defects noted at the time of
commissioning and notified to the agency have been liquidated to the
satisfaction of Employer.

VI. Removal of construction meant for site stores, hutment, labour
colony etc. in the premises of EMPLOYER.

VII. Certificate from Project Manager in charge regarding final
amendment of drawings and detailed of such amendments,

VIIL. Drawing receipt certificate by the Project Manager,

IX. Receipt of compliance report on Quality Assurance Mechanism

along with photograph, Assurance documents by Project Manager

X. Shortfall in equipment / Line performance Certificate issued by
Project Manager,

XI. No demand certificate issued by Contractor,

XII. Certificate about completion of Defect Liability Period of the

package by Project Manager,

XIil. Certificate regarding return of Performance Security / Indemnity
Bond by Project Manager/Employer.

52. Suspension of business
dealings

52.1Employer shall suspend business dealings with Contractor on
following grounds for the period as decided by Project Manager:-

a. Ifthe Contractor fails to submit Performance Security after issuance
of Letter of Intent (Lol) within 28 days.

b. If the Contractor fails to accept the award of contract or has
abandoned or repudiated the Contract.

c. If the Contractor is found to be non- performing in execution of
contract by the Employer.

d. If a disaster / major failure / accident / collapse of a structure /
system is caused during erection or during defect liability period due to
negligence of Contractor or design deficiency or poor quality of
execution.

e. Misbehavior or physical manhandling by the Contractor or his
representative or any person acting on his behalf with any official of the
Company dealing with the concerned contract is established.

f. If the Director / Owner of the Contractor, proprietor or partner of
the Contractor, is convicted by a court of law for offences involving
corrupt and fraudulent practices including moral turpitude in relation to
its business dealings with the government or State Public Sector
Undertakings or Central Public Sector Undertakings or Employer or
Employer’s group companies, during the last five years.




g.  If the proprietors of the Contractor have been guilty of malpractices
such as bribery, corruption, fraud, substitution of the tenders,
interpolations, etc.

h.  If the Contractor continuously refuses to return / refund the dues of
Employer or Employer’s group companies, without showing adequate
reason and this is not due to any reasonable dispute which would attract
proceedings in arbitration or court of Law;

i. If the Contractor employs a public servant dismissed / removed or
employs a person convicted for an offence involving corruption or
abetment of such offences;

j If business dealings with the Contractor have been banned by the
Ministry of Power or Government of India and the ban is still in force,

k. Ifitis established that Contractor has resorted to corrupt, fraudulent
practices including misrepresentation of facts;

l. If the contractor uses intimidation/threatening or brings undue
outside pressure on the Project Manager or his authorized
representatives or its officials in acceptance / performance of the job
under the contract.

m. If the Contractor indulges in repeated and / or deliberate use of delay
tactics in complying with contractual stipulations;

n. If the Contractor is found to be involved in cartel formation during
bidding.
0. On willful indulgence by the Contractor in supplying sub-standard

material with respect to Technical Specifications under the Contract
irrespective of whether pre-dispatch inspection was carried out by
Employer or not;

p. If the Contractor is declared bankrupt or insolvent or its financial
position has become unsound, and in the case of a limited company, it is
wound up or liquidated.

g. Established litigant nature of the Contractor to derive undue benefit;

r. Continued poor performance of the Contractor;

s.  Ifthe Contractor violates the provisions of the Integrity Pact provided
in the Contract.

t. If the Contractor commits fraud as defined under the Fraud
Prevention Policy of Employer.

u. Ifthe Contractor has assigned or transferred the contract or engaged
subcontractor(s) without the prior approval of the Competent Authority
in violation of the provisions of the contract.

v.  If the Contractor misuses the premises or facilities of the Employer,
forcefully occupies, tampers or damages the Employer’s properties
including land, water resources, forests / trees, etc.

w.  If the security consideration, including questions of loyalty of the
Contractor to the state, so warrants;




53. Repeat Order /
Additional Order

a. MGVCL should exercise their right to place repeat orders/ additional
orders in case of exigency only.

b. Inspecial circumstances MGVCL will reserve the right to place repeat
order / additional order up to 100% quantity of the P.O. at the same prices
terms and conditions stipulated in the original contract as mutually
agreed upon.

Fraud and Corruption

1. Purpose

1.1 Government’s/ MADHYA GUJARAT VIJ COMPANY LTD, VADODARA’s Anti-Corruption Laws/
Guidelines apply with respect to procurement.

2. Requirements

2.1 MADHYA GUJARAT VIJ COMPANY LTD, VADODARA requires that bidders
(applicants/proposers), consultants, Contractors and suppliers; any sub-Contractors, sub-
consultants, service providers or suppliers; any agents (whether declared or not); and any of
their personnel, observe the highest standard of ethics during the procurement process,
selection and contract execution, and refrain from Fraud andCorruption.

2.2 To this end, MADHYA GUJARAT VIJ COMPANY LTD, VADODARA:

L. Defines, for the purposes of this provision, the terms set forth below as follows:

1. “corrupt practice” is the offering, giving, receiving, or soliciting, directly or indirectly, of
anything of value to influence improperly the actions of another party;

ii. “fraudulent practice” is any act or omission, including misrepresentation, that
knowingly or recklessly misleads, or attempts to mislead, a party to obtain financial or
other benefit or to avoid an obligation;

iii. “collusive practice” is an arrangement between two or more parties designed to
achieve an improper purpose, including to influence improperly the actions of another

party;

iv. “coercive practice” is impairing or harming, or threatening to impair or harm, directly
or indirectly, any party or the property of the party to influence improperly the actions

of a party;

v. “obstructive practice” is:

(a) deliberately destroying, falsifying, altering, or concealing of evidence material to
the investigation or making false statements to investigators in order to materially
impede investigation into allegations of a corrupt, fraudulent, coercive, or
collusive practice; and/or threatening, harassing, or intimidating any party to
prevent it from disclosing its knowledge of matters relevant to the investigation or
from pursuing the investigation; or

1I. Rejects a proposal (also referred to as the bid) for award if the MADHYA GUJARAT VIJ
COMPANY LTD, VADODARA determines that the firm or individual recommended for
award, any of its personnel, or its agents, or its sub-consultants, sub-Contractors, service




providers, suppliers and/ or their employees, has, directly or indirectly, engaged in
corrupt, fraudulent, collusive, coercive, or obstructive practices in competing for the
contract in question.

III.  In addition to the legal remedies set out in the relevant Legal Agreement, may take other
appropriate actions,;

IV.  Pursuant to the Anti- Corruption Laws/ Guidelines and in accordance with due process,
MADHYA GUJARAT VIJ) COMPANY LTD, VADODARA, may sanction a firm or individual,
either indefinitely or for a stated period of time, including by publicly declaring such firm
or individual ineligible (i) to be awarded or otherwise benefit from contract awarded by
MADHYA GUJARAT VI) COMPANY LTD, VADODARA or its subsidiaries/ affiliates, financially
or in any other manner; (ii) to be a nominated sub- Contractor, consultant, manufacturer
or supplier, or service provider of an otherwise eligible firm being awarded a contract
MADHYA GUJARAT VIJ) COMPANY LTD, VADODARA or its subsidiaries/ affiliates; and (iii)
to receive the proceeds of any loan made by the MADHYA GUJARAT VIJ COMPANY LTD,
VADODARA or otherwise to participate further in the preparation or implementation of
any MADHYA GUJARAT VIJ COMPANY LTD, VADODARA project.

And the bidders (applicants/proposers), Consultants, Contractors, service providers and suppliers
have entered into Integrity Pact which shall also apply in addition to the aforesaid.



Special Conditions of Contract

Number
GCC Clause

of

Amendments of, and Supplements to, Clauses in the General Conditions of
Contract (GCC)

GCC1.1

Mode of contracting is as under:

1. The Contracts is entered into between the Employer and the Contractor asunder:

(i) Contract Part | (Supply of Plant Contract): for Supply of Plant on FOR (final place
of destination Site/ Project Site) basis interalia including design, engineering,
manufacture, testing, transportation, insurance etc. and other services, incidental
thereto, as applicable,

(ii)) Contract Part Il ((Supply of Services Contract): For providing all services interalia,
including unloading and handling of Plant, all labor, Contractor’s equipment,
temporary works, materials, consumables, design and preparation of layout,
engineering drawings, and all matters and things of whatsoever nature, including
testing, pre-commissioning and commissioning, operations and maintenance
services, the provision of as-built drawings, operations and maintenance manuals,
training, etc., as specified in Contract and applicable and necessary for the proper
execution of the Installation Services (but excluding the incidental to supply under
Contract Part |) and other services, related to and incidental to successful installation
of the Plant supplied under the " Contract Part I", at final destination (Site/ Project
Site).

2. The award of two separate Contract parts shall not in any way dilute the
responsibility of the Contractor for the successful completion of the Facilities as per
Contract and Specification and a breach in one part of the Contract shall
automatically be construed as a breach of the other part of the Contract which will
confer a right on the Employer to terminate the Contract at the risk and the cost of
the Contractor.

3 The Contract will be signed in two originals and the Contractor shall be provided
with one signed original and the other will be retained by the Employer.

4. If required by the Employer, the Contractor shall provide free of cost to the
Employer all the engineering data, drawing and descriptive materials etc. submitted
with the its Bid, in at least two (2) copies to form a part of the Contract.

GCC1.1

The Employer is: MADHYA GUJARAT VIJ COMPANY LTD, VADODARA

GCC1.1

The Project Manager is: will be provided at the time of award by MGVCL

GCC6.1

Integrity Pact is applicable as indicated in Attachment 1 to the GCC.

GCC7.3

As per Bill of Quantity mentioned in schedule B of Contract-I




GCC8.1

Commencement period [45 Days]from the receipt of Notification of Award-As per|
MGVCL

GCC8.2

) Overall completion period for Supply & execution of the work stated as per,
Schedule-A (Supply +Erection) of this contract is 09 months from the date of|
Agreement.

. Contractor shall ensure to make planning of supply and erection work for,
financial booking of more than 65% of contract value within first 06 months.

GCC11.2

The Contract Price is subject to adjustment during performance of the contract to
reflect changes in the cost elements such as labor, material, transport and
Contractor’s equipment in accordance with the procedures specified in the
corresponding Appendix to the Contract Agreement as per which the contract
price for specified goods/ equipment/ material shall be adjustable as per the
method and procedures for the price adjustment specified therein. {Appendix 2 of
Form 5 in Section — 8 of the RFB/ bidding documents}.

The Contract Price is subject to alteration in the event of a Change in the Facilities
as per GCC 39, through an amendment to the Contract.

GCC13.3.1

1. The Performance Security amount is 3% of Contract Price, and the Standard
Form of Performance Security acceptable to the Employer shallbe as
specified in Section 8. Contract Forms.

2. The Additional Performance Security amount is 3%age to be filled in by the
Utility pursuant to ITB clause 37.1 ...e.g., the percentage of the bid pricemore
than the percentage specified in the said clause limited to ...xxxx.............. ]
percent of the Contract Price, and the Standard Form of Performance Security
acceptable to the Employer shall be as specified in Section 8. Contract Forms.

3. The Contractor/Bidder shall, within twenty-eight (28) days of the notification
of contract award, provide a security in an amount equal to 110% of the
advance payment calculated in accordance with the Appendix to the Contract
Agreement titled Terms and Procedures of Payment, and in the same
currency or currencies.

GCC13.3.2

The Bank Guarantee towards Performance Security shall be issued by a Bank
mentioned below: - Bank Details As per NIT

GCC14.2

Only GST applicable in India, on the Plant and Installation Services provided/
supplied by the Contractor to the Employer under the Contract shall be paid/
reimbursed by Employer against requisite documents, at actuals.

GCC19.3

Any subcontract shall necessarily require prior approval of the Employer. However,
sub-contract for engagement of labour shall not require prior approval of the
Employer.




GCC23

1) Category — A (Pre-Dispatch Inspection & Testing at NABL accredited Labs):

a) This category shall include high ticket materials (Power Transformers,
Distribution Transformers, Circuit Breakers, AB/XLPE Cables, Overhead
Conductor (AAAC/ACSR), Insulator which involves more and important
testing procedures and hence the inspection of these materials will be
carriedout in the factory before the dispatch of the material.

b) In addition, Employer shall also ensure that for major materials as discussed
above, samples from 1%t lot and one other lot randomly selected by the
Employer shall be directly sent to NABL accredited test labs for third party
testing. It is also to be noted that material clearance of the lots under testing
shall only be given post receipt of successful test results. Contractor shall also
mandatorily depute its authorized official for pre — dispatch inspectionat
manufacturing facility along with the Employer officials. The inspection and
testing report would be jointly signed by the Employer and the Contractor.
All the expenses related to testing would be borne by the Contractor.

c) Apart from the above-mentioned protocol any one power transformer shall
be selected by Employer from the supply schedule from the vendor, which
shall be jointly sealed and tested for short circuit testing on turnkey-
Contractor’s expenses.

2) Category — B (On-site inspection): This category includes the materials for which
a factory inspection is not warranted and the material can be inspected upon arrival
at the site before the installation. In case the Employer is apprehensive about the
quality of the material supplied it reserves the right to send the selected lot to the
NABL accredited testing lab for third party testing.

3) Employer also reserves the right to send any installed equipment / materials to
theNABL accredited testing lab for testing. The Employer would have to reimburse
theexpenses related to transportation of material from site to testing lab and all
testing expenses in this regard.

4) The material which has to be tested at laboratory shall be sealed in the presence
of authorized official of Employer and Contractor.

5) If the materials tested at Laboratory fails then the entire lot would be rejected.
Contractor shall bear the responsibility of sending back such failed materials from
site. Any subsequent delay in contract performance due to failure of materials in the
test laboratory would be on account of Contractor and no time extension would be
provided by the Employer in this regard. Any LD levies in this regard would be borne
by the Contractor.

Pre-dispatch Inspection:

Pre-dispatch inspection shall be performed on various materials at manufacturer’s
work place for which Contractor shall be required to raise requisition giving at least
10-day time to employer for allocating inspection team. Depending on requirement,




inspection shall be witnessed by representatives of Employer, TPIA and
Contractor/Bidder.

The Contractor shall ensure receipt of material at site within 21 days from date of
receipt of dispatch instructions. In case materials are not received within 21 days
from date of issue of dispatch instruction, the dispatch instruction shall stand
cancelled and a fresh pre -dispatch would be required to issue dispatch instruction.
All expenditure incurred by Employer in performance of dispatch instruction shall be
recovered from turnkey Contractor.

2nd such situation at same manufacturer/supplier shall result in rejection of name
of manufacturer from list of approved vendors/sub-vendors. In case sub-standard
materials (old component, re-cycled materials, re-used core material, re-used
transformer coil material etc.) offered for inspection and are noticed during the
inspection, materials shall be rejected, and approval of sub-vendor shall also be
cancelled for all Gujarat Wire Free City Mission projects.

In case, a material fails the pre-dispatch inspection as per GCC Clause 23, and also
fails the subsequent repeat inspection of the rectified/replaced material, the
complete lot of material under inspection will be required to be replaced by the
manufacturer/supplier. If in subsequent inspection of the new lot, the material again
fails the inspection, then materials shall be rejected and approval of vendor/sub-
vendor shall also be cancelled for all Gujarat Wire Free City Mission projects.




Third Party Inspection at NABL accredited lab: Employer shall also ensure that for
major materials as discussed above samples from 1t lot and one other lot randomly
selected by the Employer shall be directly sent to nearest NABL accredited lab for
third party testing. In case a material fails in the test, the whole offered lot would be
rejected and complete lot of material under inspection will be required to be
replaced by the manufacturer/supplier. If in subsequent inspection of the new lot,
the material again fails the inspection, then materials shall be rejected and
the

vendor/sub-vendor shall also be debarred for all Gujarat Wire Free City Mission
projects. In case of defaultby vendors/manufacturers, Contractor/ Bidder shall also
be penalized as per below table:

No. of M ial/l

° o. ate.rla flot % Penalty imposed

Sr. rejectedin a .
. e on contract price

project/district

1 >5 5%
>3 2.50%

3 >1 1%

Penalty provision for defects found in Field inspection:

There are three categories of defects found in field inspection they are critical, major
and minor defects. There should be a provision to impose penalty onContractor
based on the percentage of major/critical defects observed by MGVCL.

o ]
Sr. No. Defect criteria % Penalty imposed on
sanctioned cost
1 Critical Defects 1%
Major Defects 0.50%
o — —
3 Minor Defects 0% if rectified within 30
days

Electrical Inspector inspection:

After successful completion of the work permission from State Electrical
Inspectorate is required. Necessary fee etc. shall be paid by the Employer. However
if Contractor pays such fee it shall be reimbursed on actual basis on documentary
evidence.

Defects / in-complete works notified by Electrical Inspectorate shall be completedby
the agency at no extra cost implication to Employer.




GCC 26.2

If the Contractor fails to attain Completion of the Facilities or any part thereof within
the Time for Completion or any extension thereof under GCC Clause 40, the
Contractor shall pay to the Employer liquidated damages at 0.15% for each week or
part thereof, of the value of unexecuted works. The value of unexecuted works shall
be equal to the difference of 1. The approved value of the surveyed & approved BOQ
(inclusive of GST) and 2. The value of executed works (total billed amount only,
inclusive of GST).till the time for completion or any extension thereof under GCC
clause 40. The aggregate amount of such liquidated damages shall in no event
exceed 5% of the value of unexecuted works (inclusive of GST). Once the
“Maximum” is reached, the Employer may consider termination of the Contract,
pursuant to GCC Sub-Clause 42.2.2.

GCC27.1

(a) Volume of concreting: If it was observed by employer, quality monitoring
agencies that volume and quality of concreting used in foundationof support,
equipment foundation, gantry structure foundation, stay set etc. are not as per
requirement specified in the scope of work/technical specifications, the Contractor
has to dismantle the supports, foundation and redo the concreting of all the
supports in that particular section of line/redo all the foundations in that particular
substation at his own cost. To ensure this, the employer reserves the right to
withhold the payment of Contractor for such defective works till such time the
Contractor conforms to scope of works, technical specification and tender drawings.

(b) Galvanization of metallic structure: All Metallic structures & fabricated items
excluding metallic supports (Steel tubular poles/H-Beam) must be galvanized. In
case any metallic item found rusted during execution of works, the Contractor has
toreplace the item used at all places. To ensure this, the employer reserves the right
to withhold the payment of Contractor for such works till such time the Contractor
conforms to scope of works, technical specification and tender drawings.

(c) Painting of metallic supports (Steel tubular poles/H-Beam): Painting of metallic
supports in overhead lines, distribution transformer substation and Power
substationshall be ensured as per specifications. In case metallic supports found
rusted during execution of works, the Contractor has to remove inferior painting,
clean the surfaceand re-paint it as per given specifications. To ensure this, the
employer reserves the right to withhold the payment of Contractor for such works
till such time the Contractor conforms to scope of works, technical specification and
tender drawings.

GCC27.8

The extension of Defect Liability Period, in aggregate, shall, not exceed 12 months.

GCC27.8.1

a. The Contractor's liability for latent defects warranty shall be limited to, 04 years
reckoned from the end of Defect Liability Period including extension thereof




GCC39.4 The quantity of items given in the Price Schedules forming part of the Contract are
provisional. The variation in quantity of the items shall be within the limit of
plus/minus (+/-) fifty percent (50%) for individual items. In case the quantity
variation of the individual items is beyond the limit specified above, the unit rates
for the quantity beyond the said limit, shall be mutually agreed based on prevailing
market rates as may be fair and reasonable.

It is to be noted that Employer may choose to approve a variation of upto 20% of
contract value (calculated using the rates quoted at the time of bidding) which has
been caused due to quantity variation. For variation of greater than 20% but less
than 50% of contract value(calculated using the rates quoted at the time of bidding),
Employer will need to take approval of Competent Authority of MGVCL for
approving the said quantity variation.

GCC45.2 (a) MGVCL Decision at the time of Award




(1

2

)

Section - 8 : Contract Forms

BID SECURITY FORM

(To be stamped in accordance with Stamp Act, the Non-Judicial Stamp Paper should be inthe name of
the issuing Bank)

D ) (<

To: (insert Name and Address of Employer)

WHEREAS M/s. .... (insert name of Bidder)...... having its Registered/Head Office at .....(insert address

of the Bidder) ......coovvvvevieiiiiiiee e, (hereinafter called "the Bidder") has submitted its
Bid fOr ittt the performance of the Contract
............................................................................... for............(insert name of the
Package)............... under............. (insert....cccceeeneee. Specification No) (hereinafter

called "the Bid")

KNOW ALL PERSONS by these present that WE ........ (insert name & address of the issuing bank) .........
having its Registered/Head Office at ............(insert address of registered office of the bank)........
(hereinafter called "the Bank"), are bound unto

...... (insert name of Employer)..... (hereinafter called "the Employer") in the sum of
.................... (insert amount of Bid Security in figures & words)...........cccccuuuunn..
............................................ for which payment well and truly to be made to the said Employer, the Bank
binds itself, its successors and assigns by these presents.

Sealed with the Common Seal of the said Bank this ............... dayof ...ccccuuee. 20....

THE CONDITIONS of this obligation are:

If the Bidder withdraws its bid during the period of bid validity specified by the Bidderin the Bid Form;
or

In case the Bidder does not withdraw the deviations proposed by him, if any, at the cost of withdrawal
stated by him in the bid and/or accept the withdrawals/rectifications pursuant to the
declaration/confirmation made by him in Attachment — Declaration of the Bid; or

If the Bidder does not accept the corrections to arithmetical errors identified during preliminary
evaluation of his bid pursuant to ITB Clause 33.1; or



(4) If, as per the requirement of Qualification Requirements the Bidder is required to submit a Deed of
Joint Undertaking and he fails to submit the same, duly attested by Notary Public of the place(s) of the
respective executant(s) or registered with the Indian Embassy/High Commission in that Country, within
ten days from the date of intimation of post — bid discussion; or

(5) in the case of a successful Bidder, if the Bidder fails within the specified time limit

(i) tosignthe Contract Agreement, in accordance with ITB Clause 43, or

(i1) to furnish the required performance security, in accordance with ITB Clause 44. or

(6) In any other case specifically provided for in ITB.

WE undertake to pay to the Employer up to the above amount upon receipt of its first written demand,
without the Employer having to substantiate its demand, provided that in its demandthe Employer will
note that the amount claimed by it is due to it, owing to the occurrence of any of the above-named
CONDITIONS or their combination, and specifying the occurred condition or conditions.

This guarantee will remain in full force up to and including (insert date, which shall be the date 30
days after the period of bid validity) , and any demand in respect thereof must reach the Bank not later
than the above date.

For and on behalf of the Bank

[Signature of the authorised signatory(ies)]

Signature

Name

Designation

POA Number

Contact Number(s): Tel. Mobile

Fax Number

Email

Common Seal of the Bank




Witness:

Signature

Name

Address

Contact Number(s): Tel. Mobile

email

Note:

1. Incase the bid is submitted by a Joint Venture, the bid security shall be in the name
of the Joint Venture and not in the name of the Lead Partner or any other Partner(s)
of the Joint Venture.

2. The Bank Guarantee should be in accordance with the proforma as provided.
However, in case the issuing bank insists for additional paragraph for limitation of
liability, the following may be added at the end of the proforma of the Bank
Guarantee [i.e., end paragraph of the Bank Guarantee preceding the signature(s) of
the issuing authority(ies) of the Bank Guarantee]:

Quote

“Notwithstanding anything contained herein:

1. Our liability under this Bank Guarantee shall not exceed

(value infigures) [ (value in
words) ]

2. This Bank Guarantee shall be valid upto (validity
date)

3. We are liable to pay the guaranteed amount or any part thereof under this Bank
Guarantee only & only if we receive a written claim or demand on or before
(validity date) 7




3a. FORM OF NOTIFICATION BY THE EMPLOYER TO THE BANK
(Applicable for Forfeiture of Bank Guarantee)

To: (insert Name and Address of the issuing Bank)

Ref..: Forfeiture of Bid Security Amount against Bank Guarantee No. ...... ..ccceuneene

dated ... for . , issued by you on behalf of M/s
........................................................................................................................................................... (inser
t

name of the Bidder) ............

Dear Sirs,

Please refer to the subject Bank Guarantee executed by you in our favour for

......................... as Bid Security for the bid submitted by M/s(insert name of the Bidder) ............ against
..... (insert name of the Package) .......... ; Specification No.

As per the terms of the said guarantee, the bank has guaranteed and undertaken to pay immediately
on demand by the Employer the amount of ................. without any reservation, protest, demur and
recourse. Further, any demand made by the Employer shall be conclusive and binding on the Bank
irrespective of any dispute or difference raised by the Bidder.

In terms of the said guarantee, we hereby submit our claim/demand through this letter for

remittance of Bid Security amount to .... (insert name of the Employer)................c..cccuu... owing to
the

occurrence of the condition referred to at Sl. NO......ccceeveevveinnnnnenn. The Bank is requested to remit
the

full guaranteed SUM......ccccvvieiiieee e towards proceeds of the bid security in the
form

of Demand Draft in favour of ‘.... (insert name of the Employer) ....... ', payable at ....(insertplace of the
Employer)....".

Thanking you,

For.uuenne.n. (Name of the Employer)



(AUTHORISED SIGNATORY)



3b. FORM OF NOTIFICATION BY THE EMPLOYER TO THE BANK

(Applicable for conditional claim pending extension of Bank Guarantee by the
Bidder)

To: (insert Name and Address of the issuing Bank)

Ref..: Conditional Claim against Bank Guarantee No. ...... ..o dated....cccovviieeeiiiiieeeee, for
................. valid up to ............... issued by you on behalf of M/s......cccccccceevvvriivvvveeeennnne..... (insert
name of the Bidder) ............

Dear Sirs,

Please refer to the subject Bank Guarantee executed by you in our favour on behalf of M/s.

......... (insert name of the Bidder)........................., who have submitted this Bank Guarantee to us
towards Bid Security against ..... (insert name of the Package) .......... ; Specification No.
We, .......... (insert name of the Employer) ........... do hereby request you to lodge our claim/demand

against the subject Bank Guarantee for full guaranteed sum. Kindly note that this claim/demand against
the subject Bank Guarantee is without any further notice in case the amendment to Bank Guarantee

NO. eoveeeererrnnn Lo Y ¢=Tc [ USRS UURPURRRRTI extending its validity
UPLO ovrecerereeenns is not got arranged by ......... (insert name of the Bidder) ............ccouuvevvveeennn. in
our favour and are not received by us upto........cccceeeeeennnnne In such an event you are requested to

remit the full guaranteed amount in terms of the subject guarantee in its letter and spirit and proceeds
of this Bank Guarantee shall be forwarded to us in form of demand draft in favourof .... (insert name
of the Employer) ....... , payable at ....(insert place of the Employer)....".

This is without prejudice to our right under this guarantee and under the law.Thanking you,

For. ........... (Name of the Employer)

(AUTHORISED SIGNATORY)

Copy to:
(insert Name and Address of the Bidder)

- You are requested to do the needful so that the amendment to the subject Bank Guarantee
extending the validity up to ................ is received by us by ................



1.0

1.1

1.2

b)

FORM OF ‘NOTIFICATION OF AWARD OF CONTRACT’

4a. FORM OF 'NOTIFICATION OF AWARD OF CONTRACT FOR SUPPLY OFPLANT

Ref. No. :
Date :

[in case of Joint Venture, the aforesaid details shall be of the Lead Partner and the followingshall
also be included:
(Lead Partner of the Joint Venture of M/s. .................. and M/s. . )]

AN M
Sub. : Notification of Award for Supply of Plant Contract (Contract Part I) for ...........

(insert name of the Package) .......... Specification NO ......ccceveeeeeeiennnns National Competitive Bidding.
[ ad o) {=Tor S U] oo 112 V-SSP UURSN ) (Contract Part I)

Dear Sir,

REFERENCE

This has reference to the following:

Our Request for Bids (RFB) dated ............

RFB/bidding documents for the subject package issued vide our letter Ref. No.
.................... dated .........., and downloaded by you from e-tender portal,comprising the
following:

Part 1 : Bidding Procedures and Requirements(Document Code No )

Part 2 : Employer’s Requirements (Document Code No )



1.2.1

1.2.2

1.3

1.4

1.5

1.6

2.0

2.1

Part 3 : Conditions of Contract and Contract Forms(Document Code No )

Amendment/Errata No. ...... to Bidding Documents issued to you vide our letter no.

(Applicable only if any Errata/Amendment to the Bidding Documents has been issued
subsequently)

Clarifications to the Bidding Documents, pursuant to pre-bid conference held on

............. , issued to you vide our letters no. ............. dated ............. (Use asapplicable)

(Applicable only if any clarification to the Bidding Documents has been issuedsubsequently)
(INCLUDE AS FURTHER SUB-PARAGRAPHS ANY OTHER CORRESPONDENCE MADE TO THE BIDDER
AFTER ISSUANCE OF BIDDING DOCUMENTS UP TO BID OPENING)

Technical Part (First envelope) of your Bid submitted/the Bid submitted by the Joint Venture (JV)

Of M/S. et (Lead Partner) and M/s.
.................................. (Other Partner) for the subject package under Letter of Bid/Proposal
reference no. .............dated ......ccccco e , Which was opened on (Use as applicable)

Intimation for Opening of Financial Part (Second Envelope) of Bid issued to you vide our letter

Price Part ( Second Envelope) of your Bid/the Bid by the Joint Venture (JV) of M/s.

............................. (Lead Partner) and M/S.....ccceeeeeeveeeccciieeeceireeeeerireeeeeeveeeeesnveeeeennnn (Other
Partner) under Letter of Bid/ Proposal reference no. ................ dated .............

which was opened on... .....cccoevvveverniieeennnnen. (Use as applicable)

Post bid discussions we had with you on various dates from .......cccecvvivviviinrnennnnnn. to

................ resulting into the Minutes of Meeting/ Record Notes of Post Bid Discussions enclosed
as APPENDIX (NOA)-1 with this Notification of Award.

AWARD OF CONTRACT AND ITS SCOPE

We confirm having accepted your Bid/Bid of the Joint Venture (JV) of M/s.
..................... (Lead Partner) and M/s. .................. (Other Partner) (Use as



applicable) (referred to at para 1.3 & 1.5 above) read in conjunction with all the specifications,
terms & conditions of the Bidding Documents (referred to at para 1.2,

1.2.1 & 1.2.2 [modify as applicable] above) and specific confirmations recorded in the Record
Notes of Post Bid Discussions (referred to at para 1.6 above), and award on you/the JV(use as
applicable) the ‘ Supply of Plant Contract’ (also referred to as the ‘Contract Part I’) covering inter-
alia supply of Plant on FOR {final place of destination (Site/ Project Site)} basis interalia including
design, engineering, manufacture, testing, transportation, insurance etc. and other services,
incidental thereto,

, required for the complete execution of the ...... (insert name of Package along with name of the
Project) ....... , as detailed in the documents referred hereinabove. The scope of work inter-alia
includes the following:

The scope of work under this Notification of Award (NOA) shall also include all suchitems which
are not specifically mentioned in the bidding documents and/or your bid but are necessary for
the successful completion of your scope under the Contract for the construction of ...... (insert
name of Package along with name of the Project)

....... , unless otherwise specifically excluded in the Bidding Documents or in this NOA.

2.1.1 You, the Lead Partner of the JV, along with M/s. .........ccoeeuunu... , the Other Partner of JV, shall be

2.2

liable jointly and severally for the execution of the Contract in accordance with terms and
conditions of the Contract. As per the Power of Attorney furnished in your favour by the Joint
Venture, as enclosed with Bid Proposal of the JV, you shall act as the Partner In-charge (Lead
Partner) of the above Joint Venturefor execution of the Contract. (This provision shall be included
only in case the Bidder is a Joint Venture)

The notification for award of Contract for performance of all other Installation Services/
activities, as set forth in the bidding documents, viz.

...................... (Indicate brief scope of work of the Contract Part Il)

has been issued on you vide our NOA no. .............. dated.....coovnreriinnnrinininnn, (hereinafter

called the “Contract Part II” or “ Supply of Installation Services Contract”).

Notwithstanding the award of work for Completion of the Facilities under the Contract in two
separate parts in the aforesaid manner, you/the JV (use as applicable)shall be overall responsible
to ensure the execution of both the parts of the Contract to achieve successful completion and
taking over of the Facilities/ Works under the



3.0

3.1

3.2

4.0

package by the Employer as per the requirements stipulated in the Bidding Documents. It is
expressly understood and agreed by you/the JV (use as applicable) that any default or breach
under the ‘Contract Part II’ shall automatically be deemed as a default or breach of this ‘Contract
Part I’ also and vice-versa, and any such default or breach or occurrence giving us a right to
terminate the ‘Contract Part II’, either in full or in part, and/or recover damages there under,
shall give us an absolute right to terminate this Contract Part |, at your/JV’s (use as applicable)
risk, cost and responsibility, either in full or in part and/or recover damages under this ‘ Contract
Part I’ as well. However, such default or breach or occurrence in the ‘Contract Part II’, shall not
automatically relieve you/the JV (use as applicable) of any of your/IV's (use as applicable)
obligations under this ‘Contract Part I'. It is also expressly understood and agreed by you/the JV
(use as applicable) that the Plant/equipment/goods/ materials supplied by you/the JV (use as
applicable) under this ‘Contract Part I’, when erected, installed & commissioned by you under
the ‘Contract Part II’ shall give satisfactory performance in accordance with the provisions of the
Contract.

CONTRACT PRICE FOR CONTRACT PART |
The total Contract Price for Contract Part | for the entire scope of work under this Contract Part

[shall be .. (Specify the currency and the amount in figures &
WOIS) oveeeeeeeiriaesiieeainann, as per the following break-up:

Price Component Amount

FOR Price component

Total for Supply of Plant Contract

Notwithstanding the break-up of the Contract Price, the Contract shall, at all times, beconstrued
as a single source responsibility Contract and any breach in any part of the Contract shall be
treated as a breach of the entire Contract.

You/The JV (use as applicable) are/is required to furnish at the earliest a Performance
Security(ies), as per the Bidding Documents, for an amount of ...... (Specify the value) i.e. equal
to [3% (Three percent)] of the Contract Price,

and valid upto and including .......cccccceevenees and any other securities as per the Bidding Documents.
(In case any other performance security is required to be furnished, the same is to bementioned
here)



5.0

6.0

7.0

8.0

9.0

10.0

For release of advance payment (admissible as per the Bidding Documents) equal to

..... % of the FOR Price component of the Contract Price for Contract part |, you are, inter-alia,
required to furnish a Bank Guarantee for the 110% of the advance amount. The validity of the
Advance Bank Guarantee shall be up to and including ..............

Further, please note that furnishing of all the Contract Performance Securities under the ‘Contract
Part I’ and ‘Contract Part II’ shall be one of the conditions precedent to release of advance under
this Contract Part I.

All the bank guarantees shall be furnished from an eligible bank as described in the Bidding
Documents.

The schedule for Taking Over/Completion of Facilities by the Employer upon successful
Completion of the ...... (insert name of Package along with name of the Project) .... shall be ...
(indicate the completion schedule) .... months from the date of issue of this Notification of Award
for all contractual purposes.

This Notification of Award constitutes formation of the Contract and comes into force with effect
from the date of issuance of this Notification of Award.

You shall enter into a Contract Agreement with us within twenty-eight (28) days fromthe date of
this Notification of Award.

This Notification of Award is being issued to you in duplicate. We request you to return its
duplicate copy duly signed and stamped on each page including the enclosed Appendix as a
token of your acknowledgement.

Please take the necessary action to commence the work and confirm action.

Yours faithfully,

For and on behalf of

(Authorised Signatory)

Enclosures:
APPENDIX (NOA)—-1 - Record Notes of Post - Bid Discussions held on various dates



4b. FORM OF 'NOTIFICATION OF AWARD OF CONTRACT' FOR INSTALLATION OF PLANT AND
EQUIPMENT

[in case of Joint Venture, the aforesaid details shall be of the Lead Partner and the following
shall also be included:
(Lead  Partner of the Joint Venture of M/s. ... and M/s.

AtEN Ml

Sub. : Notification of Award for Supply of Installation Services Contract (Contract Part Il)for

(insert name of the Package) .......... Specification No.:

....................... Domestic Competitive Bidding. (Project Funding: Domestic). (Contract
Part Il)

Dear Sir,
1.0 REFERENCE
This has reference to the following:
1.1 Our Request for Bids (RFB) dated ............
1.2 RFB/ bidding documents for the subject package issued vide our letter Ref. No.

.................... dated ..........., and downloaded by you from e-tender portal,comprising
the following:

a) Part 1 : Bidding Procedures and Requirements
(Document Code NO........cccueeeeecrireeennnen. )
b) Part 2 : Employer’'s Requirements

(Document Code NO.......eeveeeeeeeiirrrreeeeeeenn, )



1.2.1

1.2.2

1.3

1.4

1.5

1.6

C) Part 3 : Conditions of Contract and Contract Forms
(Document Code NO ......uvvveeeieeiecrnrrreeeeeenn. )

Amendment/Errata No. ...... to Bidding Documents issued to you vide our letter no.

(Applicable only if any Errata/Amendment to the Bidding Documents has been issued
subsequently)

Clarifications to the Bidding Documents, pursuant to pre-bid conference held on
............. , issued to you vide our letters no. ....... dated ......... (Use as
applicable)

(Applicable only if any clarification to the Bidding Documents has been issued
subsequently)

(INCLUDE AS FURTHER SUB-PARAGRAPHS ANY OTHER CORRESPONDENCE MADE TO
THE BIDDER AFTER ISSUANCE OF BIDDING DOCUMENTS UP TO BID OPENING)

Technical Part (First envelope) of your Bid submitted/the Bid submitted by the Joint
Venture (JV) of M/s. coveeveeeecreeeene (Lead Partner) and M/s.

.................................. (Other Partner) for the subject package under Letter of Bid/
Proposal reference no. .......... dated ..o , Which was opened on
........................................... (Use as applicable)

Intimation for Opening of Financial Part (Second Envelope) of Bid issued to you vide
our letter no. ............. dated ...............

Price Part ( Second Envelope) of your our Bid/the Bid by the Joint Venture (JV) of M/s.
............................. (Lead Partner) and M/s. ....ccoeveveveveveeeeninnns
(Other Partner) under proposal reference no. ................ dated ............ , which was
opened ON... cvveeeeeeeeeicnrnnnenen. (Use as applicable)

Post bid discussions we had with you on various dates from.........ccceu...n. to
................ resulting into the Minutes of Meeting/ Record Notes of Post Bid Discussions
enclosed as APPENDIX (NOA)-1 with this Notification of Award.

AWARD OF CONTRACT AND ITS SCOPE

We confirm having accepted your Bid/Bid of the Joint Venture (JV) of M/s.

........... (Lead Partner) and M/s. .................. (Other Partner) (Use as



applicable) (referred to at para 1.3 & 1.5 above) read in conjunction with all the specifications,
terms & conditions of the Bidding Documents (referred to at para 1.2,

1.2.1 & 1.2.2 [modify as applicable] above) and specific confirmations recorded in the Record
Notes of Post Bid Discussions (referred to at para 1.6 above), and award on you/the JV(use as
applicable) the ‘Supply of Installation Services Contract’ (also referred to as the ‘Contract Part
II’) for providing/ supplying all Installation Services (excluding the incidental services included in
Contract Part 1), interalia, unloading and handling of Plant, all labor, Contractor’s equipment,
temporary works, materials, consumables, design and preparation of layout, engineering
drawings, and all mattersand things of whatsoever nature, including testing, pre-commissioning,
guarantee tests and commissioning, the provision of as-built drawings, operations and
maintenance manuals, training, etc., applicable and necessary for the proper execution of the
installation and other services, at final destination (Site/ Project Site), related to and incidental
to successful installation of the Plant supplied under the Contract Part I. as set forth in the

oY To Lo [T aT=do [o Yol [ a =T 0] KA Y7 APPSR (Indicate
brief scope of Work) ...........cccccceeeuvvennnen. for the ...... (insert name of Package along with name of
the Project)....

The scope of work under this Notification of Award (NOA) shall also include all suchitems which
are not specifically mentioned in the bidding documents and/or your bid but are necessary for
the successful completion of your scope under the Contract for the construction of ...... (insert
name of Package along with name of the Project)

....... , unless otherwise specifically excluded in the bidding documents or in this NOA.

2.1.1 You, the Lead Partner of the JV, along with M/s. .......cccveveevene.e.. , the Other Partner of JV,
shall be liable jointly and severally for the execution of the Contract in accordance with
terms and conditions of the Contract. As per the Power of Attorney furnished in your
favour by the Joint Venture, as enclosed with Bid Proposal of the JV, you shall act as the
Partner In-charge (Lead Partner) of the above Joint Venture for execution of the
Contract. (This provision shall be included only in case the Bidder is a Joint Venture)

2.2 The notification for award of Contract for Supply of Plant including Type Testing to be
conducted, as set forth in the bidding documents, viz.

...................... (Indicate  brief scope of work of the Contract Part |)

has been issued on you vide our NOA no. .............. dated ...cccoeeviiiiiie e, (hereinafter
called the “Supply of Plant Contract” or “Contract Part 1”).

Notwithstanding the award of work for Completion of the Facilities under the Contract in
two separate parts in the aforesaid manner, you/the JV (use as applicable) shall be overall



responsible to ensure the execution of both the parts of the Contract to achieve successful
completion and taking over of the Facilities/ works under the package by the Employer as
per the requirements stipulated in the Bidding Documents. It is expressly understood and
agreed by you/the JV(use as applicable) that any default or breach under the ‘Contract Part
I’ shall automatically be deemed asa default or breach of this ‘Contract Part II’ also and vice-
versa, and any such default or breach or occurrence giving us a right to terminate the
‘Contract Part I, either in full or in part, and/or recover damages there under, shall give us
an absolute right to terminate this Contract Part Il, at your/JV’s (use as applicable) risk, cost
and responsibility, either in full or in part and/or recover damages under this ‘ Contract Part
II” as well. However, such default or breach or occurrence in the ‘Contract Part I’, shall not
automatically relieve you/the JV(use as applicable) of any of yourobligations under this
‘Contract Part II. It is also expressly understood and agreed by you/the JV(use as applicable)
that the Plant/equipment/goods/ materials supplied by you/the JV(use as applicable) under
the ‘Contract Part I’, when erected, installed & commissioned by you/the JV(use as
applicable) under this ‘Contract Part II’ shallgive satisfactory performance in accordance
with the provisions of the Contract.

3.0 CONTRACT PRICE FOR CONTRACT PART Il

3.1 The total Contract Price Contract Part Il for the entire scope of work under this

Contract Part Il shall be .............. (Specify the currency and the amount in figures &
words) .....coceeeeuveenn. as per the following break-up:

Sl. | Price Component Amount

No.

1. | Installation Services

2. | Training Charges Not Applicable

Total for Supply of Installation Services Contract

3.2 Notwithstanding the break-up of the Contract Price, the Contract shall, at all times,
beconstrued as a single source responsibility Contract and any breach in any part of
the Contract shall be treated as a breach of the entire Contract.

4.0 You/the JV(use as applicable) are/is required to furnish at the earliest a Performance
Security(ies), as per the Bidding Documents, for an amount of ...... (Specify the value)
............ i.e. equal to [3% (Three percent)] of the Contract Price, and valid upto and
including ......ccocevvevennns and any other securities as per the Bidding Documents.

(In case any other performance security is required to be furnished, the same is to be
mentioned here)



5.0 All the bank guarantees shall be furnished from an eligible bank as described in the Bidding
Documents.

6.0 The schedule for Taking Over/Completion of Facilities by the Employer upon successful
Completion of the ...... (insert name of Package along with name of the Project) .... shall
be ... (indicate the completion schedule) .... months from the date of issue of this

Notification of Award for all contractual purposes.

7.0 This Notification of Award constitutes formation of the Contract and comes into force with
effect from the date of issuance of this Notification of Award.

8.0 You shall enter into a Contract Agreement with us within twenty-eight (28) days fromthe
date of this Notification of Award.

9.0 This Notification of Award is being issued to you in duplicate. We request you to return
its duplicate copy duly signed and stamped on each page including the enclosed
Appendix as a token of your acknowledgement.

Please take the necessary action to commence the work and confirm action.Yours

faithfully,

For and on behalf of

................. (Name of the Employer)............
(Authorised Signatory)
Enclosures:
APPENDIX (NOA) -1 - Record Notes of Post - Bid Discussions held on various dates
from ............. L0 JOTRR
Note:

(1) Instructions indicated in italics in this notification of award are to be taken care of by
the issuing authority. The Forms may be modified appropriately to suit the specific
requirement of the Contract.



4. FORM OF CONTRACT AGREEMENT

[Alternative — a]

CONTRACT AGREEMENT PART | FOR SUPPLY OF PLANT BETWEEN .................

(Name of Employer) ............... AND M/s. v, (Name of Contractor)
............... /JOINT VENTURE (JV) OF M/s. ........ (Name of Lead Partner).... (THE LEAD

PARTNER OF THE JV) AND M/s. ..... (Name of Other Partner)...... (THE PARTNER OFTHE JV) [Use
as applicable]

THIS CONTRACT AGREEMENT PART | No. ..cccvevernee. (also referred to as ‘Supply of Plant
Contract/the Contract Part | ’) is made on the ..... day of ............... 20.....

BETWEEN

...................... (Name of Employer)........................... a company incorporated under the laws of
Companies Act 1956/2013 (with amendment from time to time) and having its Registered
Office at ......... (registered address of the Employer) ..................... and its Corporate Office at
............ (address of the Employer) ..............cccuveveeeeeeeenne..... (hereinafter called "the Employer"
and also referred to as “.....(insert abbreviated name of the Employer) ")

and

2) M/s e (Name of Contractor) ............ , @ company incorporated under the laws of
Companies Act 1956/2013 (with amendment from time to time) and having its Principal place
of business at ............. (Address of Contractor) ..........c..ccccceeeeeivinnns and Registered Office at
............. (Registered address of Contractor) ............... (hereinafter called "theContractor" and
also referred to as “.....(insert abbreviated name of the Contractor) ")

or
Joint Venture (JV) of M/s ................. (Name of Lead Partner)....................... (the Lead Partner
of JV), a company incorporated under the laws of Companies Act 1956 and having its
Principal place of business at (Address of Lead Partner)
................................................................................................................................................. an
d
Registered Office at ............. (Registered address of Lead Partner) .........cccccoueeeveenen. and M/s
................. (Name of Other Partner)..................... (the Partner of JV), a company incorporated
under the laws of Companies Act 1956/2013 (with amendment from time to time) and having
its Principal place of business at ............. (Address of Other Partner) ........ccccoceeeecuenennne.
and Registered Office at ............. (Registered address of Other Partner) ..........ccccceeeunn.

(hereinafter called "the Contractor" and also referred to as “Joint Venture”/the ‘JV"”)



(Applicable only in case of Joint Venture)



1.1

WHEREAS the Employer desires to engage the Contractor to design, manufacture, test,
deliver, install, commission and complete certain Facilities, viz. _[insert the name of the Package
along with ] (“the Facilities”) as detailed in the Contract Document, and the
Contractor, in accordance with the mode of contracting specified therein, has agreed to
such engagement upon and subject to the terms and conditions appearing in this Contract
Agreement Part | for Supply of Plant and in Contract Agreement Part Il for Supply of
Installation Services for the Facilities, the two parts read together, jointly and in
conjunction, constituting the Contract. and the aggregate of the Contract Price for
Contract Part | and the Contract Price for Contract Part Il constituting the Contract Price
for the Contract.

WHERE, the Employer, under this Contract Agreement Part |, desires to engage the
Contractor for the supply of Plant on FOR {final place of destination (Site/ Project Site)}
basis interalia including design, engineering, manufacture, testing, transportation,
insurance etc. and other services, incidental thereto, required for the complete execution

of the ...... (insert name of Package along with name of the Project) ....... , and the scope of
work is briefly described below:

NOW IT IS HEREBY AGREED as follows:

Article 1. Contract Documents

Contract Documents (Reference GCC Clause 2)

The following documents shall constitute the Contract between the Employer and the
Contractor, and each shall be read and construed as an integral part of the Contract:

VOLUME - A

1.  This Contract Agreement and the Appendices thereto.
2. Notification of Award Ref. No. ......ccvuvvevnnnnnnen. /NOA-1/01 dated DD/MM/YYYY.

VOLUME -B

3.  Documents comprising of the following:

Conditions of Contract and Contract Forms (Part 3 of Bidding Documents)



O

O O O

Conditions of Contract including Special Conditions of Contract (SCC) and General Conditions
of Contract (GCC);(Section 7 of Bidding Documents)
Contract Forms (Section 8 of Bidding Documents)

Employers’ Requirements (Part 2 of Bidding Documents)

Employer’s Requirements (Section 6 of Bidding Document)

Bidding Procedures and Requirements (Part 1 of Bidding Documents)
Request for Bids Notice (Section 1 of Bidding Documents)

Eligibility and Qualification Requirements (Section 2 ofBidding Documents)
Instruction to Bidders and Bid Data Sheets (Section 3 of BiddingDocuments

VOLUME -C

4, Bid Submitted by the Contractor.

(Only relevant extracts are attached herewith for easy reference. Should the circumstances
warrant, the original Bid along with the enclosures thereof, shall be referred to.).

1.2 Order of Precedence (Reference GCC Clause 2)

In the event of any ambiguity or conflict between the Contract Documents listed above, the
order of precedence shall be the order in which the Contract Documentsare listed in Article
1.1 (Contract Documents) above.

1.3 Definitions (Reference GCC Clause 1)

Capitalized words and phrases used herein shall have the same meanings as are ascribed to
them in the General Conditions of Contract/Special Conditions of Contract.

Article 2. Contract Price and Terms of Payment

2.1 Contract Price (Reference GCC Clause 11) for Contract Part |

The Employer hereby agrees to pay to the Contractor the Contract Price for Contract Part
| in consideration of the performance by the Contractor of its obligations hereunder. The
Contract Price for Contract Part | shall be the aggregate of ........

(amount in words) ................. (correeeeeennnnn (amount in figures)...................... ), or such other
sums as may be determined in accordance with the terms and conditions of the Contract.
The break-up of the Contract Price for Contract Part | is as under:



Price Component Amount

FOR Price Component

Total for Supply of Plant Contract

The detailed break-up of Contract Price for Contract Part | is given in the relevant
Appendices hereto.

2.2 Terms of Payment (Reference GCC Clause 12)

The terms and procedures of payment according to which the Employer will reimburse the
Contractor are given in Appendix 1 (Terms and Procedures of Payment) hereto.

Article 3. Effective Date for Determining Time for Completion

3.1 Effective Date (Reference GCC Clause 1)

The Effective Date from which the Time for Completion of the Facilities shall becounted
and determined is the date of the Notification of Award i.e....ccceeeennen.e. Article 4.
Appendices

The Appendices listed in the List of Appendices, as mentioned below, shall bedeemed to
form an integral part of this Contract Agreement Part | and the Contract.

Reference in this Contract Agreement Part | and the Contract, to any Appendix shall mean

and include the Appendices attached hereto, and the this Contract Agreement Part | and
the Contract shall be read and construed accordingly.

List of Appendices

Appendix 1 Terms and Procedures of Payment

Appendix 2 Price Adjustment

Appendix 3 Insurance

RequirementsAppendix4  Time Schedule

Appendix 5 List of Approved Subcontractors

Appendix 6 Scope of Works and Supply by the Employer

Appendix 7 List of Document for Approval or Review

Appendix 8 Guarantees, Liquidated Damages for Non-Performance

Appendix 9 Price Schedules indicating Price Breakdown of Contract Pricefor

Contract Part | for Supply of Plant



Appendix 11 Integrity Pact

Article 5.
The Contract Agreement Part Il NO. ...ccoocevvveecrennenns has also been made on the ........
day of .............. 20...., between the Employer and the Contractor for the Supply of Installation

Services (hereinafter referred to as the “Contract Part 1I”) for providing/ supplying all
Installation Services (excluding the incidental services included in Contract Part |), interalia,
unloading and handling of Plant, all labor, Contractor’s equipment, temporary works,
materials, consumables, design and preparation of layout, engineeringdrawings, and all
matters and things of whatsoever nature, including testing, pre- commissioning, guarantee
tests and commissioning, the provision of as-built drawings, operations and maintenance
manuals, training, etc., applicable and necessary for the proper execution of the installation
and other services, at final destination (Site/ Project Site), related to and incidental to
successful installation of the Plant supplied under the Contract Part I, required for the
complete execution of the ...... (insert name of Package along with name of the Project) ,and
the scope of work is briefly described below:

Notwithstanding the award of work for Completion of the Facilities under theContract in two
separate parts in the aforesaid manner, the Contractor shall be overallresponsible to ensure
the execution of both the parts of the Contract to achieve successful completion and taking
over of the Facilities by the Employer as per the requirements stipulated in the Contract. It is
expressly understood and agreed by the Contractor that any default or breach under the
‘Contract Part II’ shall automatically be deemed as a default or breach of this ‘Contract Part I’
also and vice-versa and any such breach or occurrence or default giving the Employer a right
to terminate the ‘Contract Part Il either in full or in part, and/or recover damages there under
the Contract Part Il, shall give the Employer an absolute right to terminate this Contract Part |
at the Contractor’s risk, cost and responsibility, either in full or in part and /or recover damages
under this ‘Contract Part I’ as well. However, such breach or defaultor occurrence in the
‘Contract Part II’ shall not automatically relieve the Contractor of any of its responsibility/
obligations under this ‘Contract Part I’. It is also expresslyunderstood and agreed by the
Contractor that the Plant/equipment/ goods /materials supplied by the Contractor under this
‘Contract Part I’ when erected, installed and commissioned by the Contractor under the
‘Contract Part II’ shall give satisfactory performance in accordance with the provisions of the
Contract.

IN WITNESS WHEREOF the Employer and the Contractor have caused this Agreement to
be duly executed by their duly authorized representatives the day and year first above
written.



Signed by for and
on behalf of the Employer

Title
in the presence of

Signed by for and
on behalf of the Contractor

Title
in the presence of



5. FORM OF CONTRACT AGREEMENT

[Alternative — b]

CONTRACT AGREEMENT PART Il FOR SUPPLY OF INSTALLATION SERVICES BETWEEN .................
(Name of Employer) ............... AND M/s. .ovreeerennen. (Name of

Contractor) ............... /JOINT VENTURE (JV) OF M/s. ........ (Name of Lead Partner).... (THE LEAD
PARTNER OF THE JV) AND M/s. .....(Name of Other Partner)...... (THE PARTNER OF THE JV) [Use as
applicable]

THIS CONTRACT AGREEMENT PART | 1\Fo T (also referred to as‘Supply
of Installation Services Contract/the Contract Part II’) is made on the ..... day of

BETWEEN

(1) e, (Name of Employer).................... a company incorporated under the laws
of Companies Act 1956/2013 (with amendment from time to time) and having its Registered
Office at ......... (registered address of the Employer) ..................... and its Corporate Office at
............ (address of the Employer)..............cccccevvevevveeeeeeeeeannnnn... (hereinafter called "the Employer"
and also referred to as “.....(insert abbreviated name of the Employer) ")

and

2) M/S o (Name of Contractor) ........... , @ company incorporated under the laws of
Companies Act 1956/2013 (with amendment from time to time) and having its Principal place of
business at ............. (Address of Contractor) ...........ccceevveeennn. and Registered Office at
............. (Registered address of Contractor) ............... (hereinafter called "theContractor" and also
referred to as “.....(insert abbreviated name of the Contractor) ")

or

Joint Venture (JV) of M/s ................. (Name of Lead Partner)........................... (the Lead Partner
of JV), a company incorporated under the laws of Companies Act 1956 and having its
Principal place of business at (Address of Lead Partner)
..................................................................................................................................................... an
d

Registered Office at ............. (Registered address of Lead Partner)............ccceeevvvevcvvvennnnn.. and M/s
................. (Name of Other Partner)......................... (the Partner of JV), a company incorporated

under the laws of Companies Act 1956/2013 (with amendment from time to time) and havingits
Principal place of business at ............. (Address of Other Partner) .........ccccceeevvvvvvennn..



and Registered Office at ............ (Registered address of Other Partner) ........................
(hereinafter called "the Contractor" and also referred to as “Joint Venture”/the ‘JIV””)
(Applicable only in case of Joint Venture)

WHEREAS the Employer desires to engage the Contractor to design, manufacture, test,
deliver, install, commission and complete certain Facilities, viz. _[ insert the name of the Package
along with ] (“the Facilities”) as detailed in the Contract Document, and the

Contractor, in accordance with the mode of contracting specified therein, has agreed to such
engagement upon and subject to the terms and conditions appearing in this Contract
Agreement Part Il for Supply of Installation Services and in Contract Agreement Part | for
Supply of Plant for the Facilities, the two parts read together, jointly and in conjunction,
constituting the Contract. and the aggregate of the Contract Price for Contract Part | and the
Contract Price for Contract Part Il constituting the Contract Price for the Contract.

WHERE, the Employer, under this Contract Agreement Part I, desires to engage the
Contractor for the supply of Installation Services for providing/ supplying all Installation
Services (excluding the incidental services included in Contract Part |), interalia, unloading
and handling of Plant, all labor, Contractor’s equipment, temporary works, materials,
consumables, design and preparation of layout, engineering drawings, and all matters and
things of whatsoever nature, including testing, pre-commissioning, guarantee tests and
commissioning, the provision of as-built drawings, operations and maintenance manuals,
training, etc., applicable and necessary for the proper execution of the installation and other
services, at final destination (Site/ Project Site), related to and incidental to successful
installation of the Plant supplied under the Contract Part |, for the complete execution of
the

...... (insert name of Package along with name of the Project),and the scope of work is briefly
described below:

NOW IT IS HEREBY AGREED as follows:

Article 1. Contract Documents

1.1 Contract Documents (Reference GCC Clause 2)

The following documents shall constitute the Contract between the Employer and the
Contractor, and each shall be read and construed as an integral part of the Contract:

VOLUME - A



o O O

1. This Contract Agreement and the Appendices thereto.
2. Notification of Award Ref. NO........oovvvueeeeeiirieiiiiinnnn. /NOA-I1/02 dated DD/MM/YYYY.

VOLUME -B

3.  Documents comprising of the following:

Conditions of Contract and Contract Forms (Part 3 of Bidding Documents)

Conditions of Contract including Special Conditions of Contract (SCC) and General Conditions of
Contract (GCC);(Section 7 of Bidding Documents)

Contract Forms (Section 8 of Bidding Documents)

Employers’ Requirements (Part 2 of Bidding Documents)

Employer’s Requirements (Section 6 of Bidding Document)
Bidding Procedures and Requirements (Part 1 of Bidding Documents)
Request for Bids Notice (Section 1 of Bidding Documents)

Eligibility and Qualification Requirements (Section 2 ofBidding Documents)
Instruction to Bidders and Bid Data Sheets (Section 3 of BiddingDocuments

VOLUME -C

4, Bid Submitted by the Contractor.

(Only relevant extracts are attached herewith for easy reference. Should the circumstances
warrant, the original Bid along with the enclosures thereof, shall be referred to.).

1.2 Order of Precedence (Reference GCC Clause 3)
In the event of any ambiguity or conflict between the Contract Documents listed above, the

order of precedence shall be the order in which the Contract Documentsare listed in Article
1.1 (Contract Documents) above.

1.3 Definitions (Reference GCC Clause 1)

Capitalized words and phrases used herein shall have the same meanings as are ascribed to
them in the General Conditions of Contract/Special Conditions of Contract.

Article 2. Contract Price and Terms of Payment

2.1 Contract Price (Reference GCC Clause 11) for Contract Part I



The Employer hereby agrees to pay to the Contractor the Contract Price for Contract Part Il
in consideration of the performance by the Contractor of its obligationshereunder. The
Contract Price for Contract Part Il shall be the aggregate of ........

(amount in words) ................. (correeeeeennnn, (amount in figures).........ccceevvuene.... ), or such other
sums as may be determined in accordance with the terms and conditions of the Contract.
The break-up of the Contract Price for Contract Part Il is as under:

Price Component Amount

Installation Services

Total for Supply of Installation Services Contract

The detailed break-up of Contract Price for Contract Part | is given in the relevant Appendices
hereto.

2.2 Terms of Payment (Reference GCC Clause 12)

The terms and procedures of payment according to which the Employer will reimburse the
Contractor are given in Appendix 1 (Terms and Procedures of Payment) hereto.

Article 3. Effective Date for Determining Time for Completion

3.1 Effective Date (Reference GCC Clause 1)

The Effective Date from which the Time for Completion of the Facilities shall becounted
and determined is the date of the Notification of Award i.e., ....cccecevene...

Article 4. Appendices

The Appendices listed in the List of Appendices, as mentioned below, shall bedeemed to form

an integral part of this Contract Agreement Part Il and the Contract.

Reference in this Contract Agreement Part Il and the Contract to any Appendix shall mean and
include the Appendices attached hereto, and this Contract Agreement Part Il and the Contract

shall be read and construed accordingly.

List of Appendices

Appendix 1 Terms and Procedures of Payment



Appendix 2 Price Adjustment

Appendix 3 Insurance

RequirementsAppendix 4 Time Schedule

Appendix 5 List of Approved Subcontractors

Appendix 6 Scope of Works and Supply by the Employer

Appendix 7 List of Document for Approval or Review

Appendix 8 Guarantees, Liquidated Damages for Non-Performance

Appendix 9 Price Schedules indicating Price Breakdown of Contract Pricefor
Contract Part Il for Supply of Installation Services

Appendix 11 Integrity Pact

Article 5.

The Contract Agreement Part | NO. ....coceeevevenennenes has also been made on the

........ day of .............. 20...., between the Employer and the Contractor for the Supply of Plant

(hereinafter referred to as the “Contract Part 1”) for the supply of Plant on FOR {final place of
destination (Site/ Project Site)} basis interalia including design, engineering, manufacture,
testing, transportation, insurance etc. andother services, incidental thereto, required for the
complete execution of the ...... (insert name of Package along with name of the Project) ....... ,and
the scope of work is briefly described below:

Notwithstanding the award of work for Completion of the Facilities under the Contract in two
separate parts in the aforesaid manner, the Contractor shall be overall responsible to ensure the
execution of both the parts of the Contract to achieve successful completion and taking over of
the Facilities by the Employer as per the requirements stipulated in the Contract. It is expressly
understood and agreed by the Contractor that any default or breach under the ‘Contract Part I
shall automatically be deemed as a default or breach of this ‘Contract Part II’ also and vice-versa
and any such breach or occurrence or default giving the Employer a right to terminate the
‘Contract Part I either in full or in part, and/or recover damages there under the Contract Part |,
shall give the Employer an absolute right to terminate this Contract Part | at the Contractor’s risk,
cost and responsibility, either in full or in part and /or recover damages under this ‘Contract Part
I’ as well. However, such breach or default or occurrence in the ‘Contract Part I’ shall not
automatically relieve the Contractor of any of its responsibility/ obligations under this ‘Contract
Part I’. It is also expressly understood and agreed by the Contractor that the Plant/equipment

/goods/ materials supplied by the Contractor under the ‘Contract Part I’ when erected, installed
and commissioned by the Contractor under this ‘Contract part II’ shall give satisfactory
performance in accordance with the provisions of the Contract.

IN WITNESS WHEREOF the Employer and the Contractor have caused this Agreement to be duly



executed by their duly authorized representatives the day and year first above written.



Signed by for and Signed by for and

on behalf of the Employer on behalf of the Contractor
Signature Signature

Title Title

in the presence of in the presence of

(Separate Contract Agreements shall be executed by the Employer and the Contractor in accordance with
the mode of contracting stipulated at ITB, Section 3 of bidding documents. The forms of Contract under
both Alternative i.e., a & b shall be used).



PERFORMANCE SECURITY FORM

Bank Guarantee NO. ....ccoceeeveeneeennnne Date....ccovvveennnenn.

(66] 114 =101 i\ o T

To: [Name and address of Employer]

Dear Ladies and/or Gentlemen,

We refer to the Contract ("the Contract") signed on .............. (insert date of theContract)........
between M/s. XXXXX (Name of Employer), having its Registered Office at XXXXX (Registered
Address of employer) (“the Employer”/” XXXXX (Name of Employer)”) on behalf of XXXX (Name
of owner) (hereinafter referred to as ‘XXXX (Short Name of Owner)’ / ’Owner’), and M/s

................. (Name of Contractor) , having its Principal place of business

at s (Address of Contractor) .cccccccceeeveiiiiiiinnnne, and Registered
Office at (Registered address of Contractor)
........................................................................................ ("the Contractor") concerning
......................... (Indicate brief scope of work) .............cccuuuu.e.... for the completeexecution of
the ... (insert name of Package along with name of the Project)........

[Applicable for Bank Guarantees issued by Contractor/Associate for those Contractsawarded
to them]

Or

We refer to the Contract signed on .............. (insert date of the Contract)...  between M/s.

XXXXX (Name of Employer), having its Registered Office at XXXXX (Registered Address of
employer) (“the Employer”/” XXXXX (Name of Employer)”) on behalf of XXXX (Name of owner)
(hereinafter referred to as ‘XXXX (Short Name of Owner)’ [/ ’Owner’), and M/s .................

(Name of Contractor) .................. , having its Principal place of business at ............. (Address
of Contractor) ......ccccceeeeeveeecnennn. and  Registered  Office at ............. (Registered
address of CONTIACEOI) oottt ettt ettt e

("the Contractor") and the Contract ("the Contract") signed on .............. (insert date of the

Contract)........ between XXXXX (Name of Employer) on behalf of Owner and M/s

................. (Name of Associate) ..................,, having its Principal place of business at

............. (Address of Associate)............................... and Registered Office at .............(Registered

AAAress Of ASSOCIALE) .....ocvoveceeeieieieieeeeet ettt es e , the Associate of the

Contractor for executing the Facilities concerning .......cccoeeeeevvvvvennns (Indicate brief scope of



WOIK) oo, for the complete execution of the ...... (insert name of Package along
with name of the Project)  [Applicable for Bank Guarantees to be issued by Contractor against
those Contracts awarded to their Associate]

By this letter we, the undersigned, ......... (insert name & address of the issuing bank)
......... , a Bank (which expression shall include its successors, administrators, executors andassigns)
organized under the laws of .....cccccevviiiiiiiiiiinineen, and having its Registered/Head Office at
............ (insert address of registered office of the bankj........... do hereby irrevocably guarantee
payment to the Employer up to ....cccvevevevveeceeenen. i.e., Three percent (3%) of the Contract Price
until thirty (30) days beyond the Defect Liability Period i.e., upto and inclusive of (dd/mm/yy).

We undertake to make payment under this Letter of Guarantee upon receipt by us of your
first written demand signed by the Employer duly authorized officer or the authorized officer of
Owner declaring the Contractor to be in default under the Contract and without cavil or
argument any sum or sums within the above named limits, without your need to prove or show
grounds or reasons for your demand and without the right of the Contractor to dispute or
qguestion such demand.

Our liability under this Letter of Guarantee shall be to pay to the Employer whichever is the lesser
of the sum so requested or the amount then guaranteed hereunder in respect of any demand
duly made hereunder prior to expiry of the Letter of Guarantee, without being entitled to inquire
whether or not this payment is lawfully demanded.

This letter of Guarantee shall remain in full force and shall be valid from the date of issue until
thirty (30) days beyond the Defect Liability Period of the Facilities i.e. upto and inclusive of
............................................. (dd/mmy/yy) and shall be extended from time to time for such period
(not exceeding one year), as may be desired by M/s.......cccccoevveeevrirecirveecneeennnen. on whose behalf
this Letter of Guarantee has been given.

Except for the documents herein specified, no other documents or other action shall be required,
notwithstanding any applicable law or regulation.

Our liability under this Letter of Guarantee shall become null and void immediately upon its
expiry, whether it is returned or not, and no claim may be made hereunder after such expiryor
after the aggregate of the sums paid by us to the Employer shall equal the sums guaranteed
hereunder, whichever is the earlier.

All notices to be given under shall be given by registered (airmail) posts to the addressee at the
address herein set out or as otherwise advised by and between the parties hereto.

We hereby agree that any part of the Contract may be amended, renewed, extended, modified,
compromised, released or discharged by mutual agreement between you and the Contractor,
and this security may be exchanged or surrendered without in any way impairing or affecting our



liabilities hereunder without notices to us and without the necessity for any additional
endorsement, consent or guarantee by us, provided, however, that the sum guaranteed shall not
be increased or decreased.

No action, event or condition which by any applicable law should operate to discharge us from
liability hereunder shall have any effect and we hereby waive any right we may have to apply
such law so that in all respects our liability hereunder shall be irrevocable and, except as stated
herein, unconditional in all respects.

For and on behalf of the Bank

[Signature of the authorised signatory(ies)]Signature

Name

Designation
POA Number

Contact Number(s):
Tel.
Mobile

Fax Number

Email

Common Seal of the Bank
Witness:

Signature

Name
Address

Contact Number(s):
Tel.
Mobile

Email

Note :

1. For the purpose of executing the Bank Guarantee, the non-judicial stamp papers of
appropriate value shall be purchased in the name of Bank who issues the ‘Bank
Guarantee’.



The Bank Guarantee shall be signed on all the pages by the Bank Authorities indicating
their POA nos. and should invariably be witnessed.

The Bank Guarantee should be in accordance with the proforma as provided.
However, in case the issuing bank insists for additional paragraph for limitation of
liability, the following may be added at the end of the proforma of the Bank
Guarantee [i.e., end paragraph of the Bank Guarantee preceding the signature(s) of
the issuing authority(ies) of the Bank Guarantee]:

Quote

“Notwithstanding anything contained herein:

1. Our liability under this Bank Guarantee shall not exceed(value in figures)
[ Value in words) J

2.

3. This Bank Guarantee shall be valid upto (validity date) .

4. We are liable to pay the guaranteed amount or any part thereof under this
Bank Guarantee only & only if we receive a written claim or demand on or
before (validity date) .”



BANK GUARANTEE FORM FOR ADVANCE PAYMENT

Bank Guarantee NO. ....cccceeeveeneeennnne Date....ceereunneene.
(661 4 =101 il |\ o T

To: [Name and address of the Employer]

Dear Ladies and/or Gentlemen,

We refer to the Contract ("the Contract") signed on .............. (insert date of theContract)........



between you and M/s ................. (Name of Contractor) , having its Principal place of

business at ............. (Address of Contractor)and Registered Office at

............. (Registered  address of Contractor)
........................................................................................ ("the Contractor") concerning
............................ (Indicate brief scope of work) ..............ccceeuuennn... for the complete

execution of the ...... (insert name of Package along with name of the Project)........

Whereas, in accordance with the terms of the said Contract, the Employer has agreed to
payor cause to be paid to the Contractor an Advance Payment in the amount of

By this letter we, the undersigned, ......... (insert name & address of the issuing bank)
......... , a Bank (which expression shall include its successors, administrators, executors and
assigns) organized under the laws Of ........cccccvveviviiieniinnennee and having its Registered/Head
Office at ............ (insert address of registered office of the bank)........... do hereby irrevocably
guarantee repayment of the said amounts upon the first demand of the Employer without
cavil or argument in the event that the Contractor fails to commence or fulfill its obligations
under the terms of the said Contract, and in the event of such failure, refuses to repay all or
part (as the case may be) of the said advance payment to the Employer.

Provided always that the Bank's obligation shall be limited to an amount equal to the
outstanding balance of the advance payment, taking into account such amounts, which have
been repaid by the Contractor from time to time in accordance with the terms of payment of
the said Contract as evidenced by appropriate payment certificates.

This Guarantee shall remain in full force from the date upon which the said advance payment
is received by the Contractor upto thirty (30) days beyond the date on which the entire
advance so advanced along with the interest if any due thereon has been fully adjusted in
terms of the Contract i.e., upto of thirty (30) days beyond the date of Completion of the
Facilities under the Contract. This Guarantee may be extended from time to time, as may be
desired by M/S ..uveieeecveeiecieeee e on whose behalf this Guarantee has been issued.

Any claims to be made under this Guarantee must be received by the Bank during its period

of validity, i.e. upto thirty (30) days beyond the date of Completion of the Facilities by the
Employeri.e. upto and inclusive of.........cccccccevvveeennn. (dd/mm/yy).

For and on behalf of the Bank

[Signature of the authorised signatory(ies)]Signature



Name
Designation
POA Number

Contact Number(s):
Tel.

Mobile

Fax Number

Email

Common Seal of the Bank

Witness:

Signature

Name

Address

Contact Number(s):
Tel.

Mobile

Email

Note:

1. For the purpose of executing the Bank Guarantee, the non-judicial stamp papers of
appropriate value shall be purchased in the name of Bank who issues the ‘Bank
Guarantee’.

2. The Bank Guarantee shall be signed on all the pages by the Bank Authorities indicating
their POA nos. and should invariably be witnessed.

3. The Bank Guarantee should be in accordance with the proforma as provided.
However, in case the issuing bank insists for additional paragraph for limitation of
liability, the following may be added at the end of the proforma of the Bank
Guarantee [i.e., end paragraph of the Bank Guarantee preceding the signature(s) of
the issuing authority(ies) of the Bank Guarantee]:

Quote

“Notwithstanding anything contained herein:



1. Our liability under this Bank Guarantee shall not exceed(value infigures) __

[ words)].
2. This Bank Guarantee shall be valid upto (validity date) .
3. We are liable to pay the guaranteed amount or any part thereof under

thisBank Guarantee only & only if we receive a written claim or demand on or
before__(validity date)_.”

FORM OF COMPLETION CERTIFICATE

To:

(Name and address of the Contractor)



Dear Ladies and/or Gentlemen,

Pursuant to GCC 24.4 (Completion) of the General Conditions of the Contract entered intobetween
yourselves and the Employer dated ... relating to the
.............................. (insert brief description  of the Facilities)

we hereby notify you that the following part(s) of the Facilities was (were) complete on the date
specified below, and that, inaccordance with the terms of the Contract, the Employer hereby takes over
the said part(s) of the Facilities, together with the responsibility for care and custody and the risk of loss
thereofon the date mentioned below :

2. Date of Completion i

However, you are required to complete the outstanding items listed in the attachment hereto
as soon as practicable.

This letter does not relieve you of your obligation to complete the execution of the Facilitiesin
accordance with the Contract nor of your obligations during the Defects Liability Period.

Very truly yours,

Title
(Project Manager)

Various Forms

FORM OF INDEMNITY BOND TO BE EXECUTED BY THE CONTRACTORFOR THE EQUIPMENT
HANDED OVER IN ONE LOT BY (abbreviated name of the Employer). FOR PERFORMANCE OF
ITS CONTRACT

INDEMNITY BOND

THIS INDEMNITY BOND is made this.............. day of ... 20..... by
................................. a Company registered under the Companies Act, 1956/2013 (with amendment from time



to time)/Partnership firm/ proprietary concern having its Registered Office at............... (hereinafter called as
'Contractor' or "Obligor" which expression shall include its successors and permitted assigns) in favour of ..........

(insert name of the Employer)....... , @ Company incorporated under the Companies Act, 1956/2013 (with
amendment from time to time) having its Registered Office at ......... (insert registeredaddress of the Employer)
and its project at .......ccccvneeeee. (hereinafter called "......(abbreviated name of the Employer)........ " which

expression shall include its successorsand assigns):

dated........... and its Amendment NoO. ......coeeeeeees (applicable when amendments havebeen issued)
(hereinafter called the "Contract") in terms of which .......cccccvvvveiiieiiiiiinennnnen. (abbreviated name of

the Employer)........ is required to hand over various Equipment to the Contractor for execution
of the Contract.

Indemnity Bond in favour of ...... (abbreviated name of the Employer)........ for the Equipment handed over to it
by ...... (abbreviated name of the Employer)........ for the purpose of performance of the Contract/Erection
portion of the contract (hereinafter called the "Equipment").

AND THEREFORE, This Indemnity Bond witnesseth as follows:

1. That in consideration of various Equipment as mentioned in the Contract, valued at (amount in
WOTS..uuiiiiieeeieeeceiecceeerrrrireeeeeeeeee e ) handed over to the Contractor for the purpose of performance of
the Contract, the Contractor hereby undertakes to indemnify and shall keep ...... (abbreviated name of
the Employer) indemnified,
for the full value of the Equipment. The Contractor hereby acknowledges receipt of the Equipment as
per dispatch title documents handed over to the Contractor duly endorsed in their favour and detailed
in the Schedule appended hereto. Itis expressly understood by the Contractor that handing over of
the dispatch title documents in respect of the said Equipments duly endorsed by  (abbreviated name

of the Employer)........ in favour of the Contractor shall be construed as handing over of the Equipment
purported to be covered by such title documents and the Contractor shall hold such Equipment in trust
as a Trustee for and on behalf of  (abbreviated

name of the Employer).........

2. That the Contractor is obliged and shall remain absolutely responsible for the safe transit/protection
and custody of the Equipment at ...... (abbreviated name of theEmployer)........ project Site against all
risks whatsoever till the Equipment are duly used/erected in accordance with the terms of the Contract
and the Plant/Package duly erected and commissioned in accordance with the terms of the Contract, is
taken over by ...... (abbreviated name of the Employer)......... The Contractor undertakes to keep

caused to the Equipment.

3. The Contractor undertakes that the Equipment shall be used exclusively for the performance/execution



of the Contract strictly in accordance with its terms and conditions and no part of the equipment shall
be utilised for any other work of purpose whatsoever. it is clearly understood by the Contractor that
non- observance of the obligations under this Indemnity Bond by the Contractor shall inter-alia
constitute a criminal breach of trust on the part of the Contractor for all intents and purpose including
legal/penal consequences.

That ...... (abbreviated name of the Employer)........ is and shall remain the exclusive Employer of the
Equipment free from all encumbrances, charges or liens of any kind, whatsoever. The equipment shall
at all times be open to inspection and checking by the Employee or Employer's Representative in this
regard. Further, (abbreviated

name of the Employer) shall always be free at all times to take possession of the

Equipment in whatever form the equipment may be, if in its opinion, the Equipment are likely to be
endangered, misutilised or converted to uses other than those specified in the Contract, by any acts
of omission or commission on the part of the Contractor or any other person or on account of any
reason whatsoever and the Contractor binds himself and undertakes to comply with the directions of
demand of

...... (abbreviated name of the Employer)........ to return the equipment without any demur or
reservation.

That this indemnity Bond is irrevocable. If at any time any loss or damage occurs to the Equipment or
the same or any part thereof is misutilised in any manner whatsoever, then the Contractor hereby
agrees that the decision of the Employer's Representative as to assessment of loss or damage to the

Equipment shall be finaland binding on the Contractor. The Contractor binds itself and undertakes to replace
the lost and/or damaged Equipment at his own cost and/or shall pay the amountoflossto ...... (abbreviated
name of the Employer)........ without any demur, reservation or protest. This is without prejudice to any other
right or remedy that may be available to ...... (abbreviated name of the Employer)........ against the Contractor
under the Contract and under this Indemnity Bond

NOW THE CONDITION of this Bond is that if the Contractor shall duly andpunctually comply with the
terms and conditions of this Bond to the satisfaction of

...... (abbreviated name of the Employer)........, THEN, the above Bond shall be void, but otherwise, it
shall remain in full force and virtue.

IN WITNESS WHEREOF, the Contractor has hereunto set its hand through its authorized representative
under the common seal of the Company, the day, month and year first above mentioned.

SCHEDULE
Particulars of the Quantity Particulars of Dispatch title Value of the Signature of the
Equipment handed Documents Equipment Attorney in token
over of receipt

RR/GR No.

date of lading Carrier




Indemnity Bonds are to be executed by the authorised person and (i) in case of contracting Company under
common seal of the Company or (ii) having the power of attorney issued under common seal of the company
with authority to execute Indemnity Bonds, (iii) In case of (ii), the original Power of Attorney if it is specifically
for this Contract or a Photostat copy of the Power of Attorney if it is General Power of Attorney and such

documents should be attached to Indemnity Bond.

For and on behalf of

WITNESS



FORM OF INDEMNITY BOND TO BE EXECUTED BY THE CONTRACTOR FOR THE EQUIPMENT
HANDED OVER IN INSTALLMENTS BY ...... (abbreviated name of the Employer). FOR
PERFORMANCE OF ITS CONTRACT

INDEMNITY BOND

THIS INDEMNITY BOND is made this .....cccceevrverunenn. day of ......c...... 20. by
.................................. a Company registered under the Companies Act, 1956/2013 (with
amendment from time to time)/Partnership firm/proprietary concern having its Registered
Office @t (hereinafter called as ‘Contractor' or 'Obligor' which
expression shall include its successors and permitted assigns) in favour of  (insert name of
the Employer)........ , @ company incorporated under the Companies Act, 1956/2013 (with
amendment from time to time) having its Registered Office at...... (insert registered address
of the Employer)........ andits projectat .....cceceeevecieenennn. (hereinafter called "......(abbreviated
name of the Employer)........ " which expression shall include its successors and assigns):

dated ..o, and Amendment No. .....ccccvvvvvnnnens (applicable when amendments have
been issued) (hereinafter called the "Contract") in terms of which ...... (abbreviated name of
the Employer)........ is required to handover various Equipment to the Contractor for
execution of the Contract.

AND WHEREAS by virtue of Clause No........... of the said Contract, the Contractor isrequired
to execute an Indemnity Bond in favour of ...... (abbreviated name of the Employer)........ for
the Equipment handed over to it by ...... (abbreviated name of the Employer)........ for the

purpose of performance of the contract/Erection portion of the Contract (hereinafter called
the "Equipment".)

NOW THEREFORE, This Indemnity Bond witnesseth as follows:

1. That in consideration of various Equipments as mentioned in the Contract, valued at
(amount in words ) to be handed over to the Contractor in

installments from time to time for the purpose of performance of the contract, the
Contractor hereby undertakes to indemnify and shall keep (abbreviated name
of the Employer)........ indemnified, for the full value of Equipment. The Contractor
hereby acknowledges receipt of the initial installment of the equipment per details in
the schedule appended hereto. Further, the Contractor agrees to acknowledge
receipt



of the subsequent installments of the Equipment as required by  (abbreviated name
of the Employer)........ in the form of Schedules consecutively numbered which shall
be attached to this Indemnity bond so as to form integral parts of this Bond. It is
expressly understood by the Contractor that handing over the dispatch title
documentsin respect of the said Equipments duly endorsed by ...... (abbreviated name
of the Employer)........ in favour of the Contractor shall be construed as handing over
the Equipment purported to be covered by such title documents and the Contractor
shall hold such Equipments in trust as a Trustee for and on behalf of  (abbreviated
name

of the Employer).........

That the Contractor is obliged and shall remain absolutely responsible for the safe
transit/protection and custody of the Equipment at ...... (abbreviated name of the
Employer)........ project Site against all risks whatsoever till the Equipment are duly
used/erected in accordance with the terms of the Contract and the Plant/Package
duly erected and commissioned in accordance with the terms of the Contract, is taken

over by ...... (abbreviated name of the Employer)......... The Contractor undertakes to
keep
...... (abbreviated name of the Employer)........ harmless against any loss or damage

that may be caused to the Equipment.

The Contractor undertakes that the Equipment shall be used exclusively for the
performance/execution of the Contract strictly in accordance with its terms and
conditions and no part of the equipment shall be utilised for any other work or
purpose whatsoever. It is clearly understood by the Contractor that non-observance
of the obligations under this Indemnity Bond by the Contractor shall inter-alia
constitutea criminal breach of trust on the part of the Contractor for all intents and
purpose including legal/penal consequences.

That ...... (abbreviated name of the Employer)........ is and shall remain the exclusive
Employer of the Equipment free from all encumbrances, charges or liens of any kind,
whatsoever. The equipment shall at all times be open to inspection and checking by
the Employer or Employer's Representative in this regard. Further, (abbreviated
name of the Employer) shall always be free at all times to take possession of the
Equipment in whatever form the Equipment may be, if in its opinion, the Equipment are likely
to be endangered, misutilised or converted to uses other than those specified in the
Contract, by any acts of omission or commission on the part of the Contractor or any other
person or on account of any reason whatsoever and the Contractor binds himself and
undertakes to comply with the directions of demand of ...... (abbreviated name of the
Employer)........ to return the equipment without any demur or reservation.



That this indemnity Bond is irrevocable. If at any time any loss or damage occurs to
the Equipment or the same or any part thereof is misutilised in any manner
whatsoever, then the Contractor hereby agrees that the decision of the Employer’s
Representative as to assessment of loss or damage to the Equipment shall be final and
binding on the Contractor. The Contractor binds itself and undertakes to replace the
lost and/or damaged Equipment at its own cost and/or shall pay the amount of loss

to ...... (abbreviated name of the Employer)........ without any demur, reservation or protest.
This is without prejudice to any other right or remedy that may be available to
...... (abbreviated name of the Employer)........ against the Contractor under the

Contract and under this Indemnity Bond.

NOW THE CONDITION of this Bond is that if the Contractor shall duly and punctually
comply with the terms and conditions of this Bond to the satisfaction of

...... (abbreviated name of the Employer)........, THEN, the above Bond shall be void, but
otherwise, it shall remain in full force and virtue.

IN WITNESS WHEREOF, the Contractor has hereunto set its hand through its authorised
representative under the common seal of the Company, the day, month and year first above
mentioned.

SCHEDULE No. 1

Particulars of the | Quantity | Particulars of Dispatch title | Value of the | Signature of

Equipment Documents Equipment the

handed over RR/GR No. Attorney in

date of lading Carrier token of
receipt

WITNESS

1. Signature......ccccoveeeerinnnnns Signature.......cccceceeeeeeeens
Name....cooooevveieeeeeiieeeennne. Name....ccooeevveeeeiieeeeennnn,



2. Signature.......c.cccoeeeveennee Authorised representative

Name.....oooevvvveeeeeeeeeeeennn, (Common Seal)

Address.....ooceeeeeeieeeenninnn. (In case of Company)

Indemnity Bonds are to be executed by the authorised person and (i) in case of contracting
Company under common seal of the Company or (ii) having the power of attorney issued
under common seal of the company with authority to execute Indemnity Bonds, (iii) In
case of (ii), the original Power of Attorney if it is specifically for this Contract or a photostat
copy of the Power of Attorney if it is General Power of Attorney and such documents should

be attached to Indemnity Bond.



FORM OF AUTHORISATION LETTER

Dear Sir,

Kindly refer to Contract NO. ...ccovivinevvceccennnienen, dated....ccoceeiviiii e, for
........................... You are hereby authorised on behalf of ...................... (Name ofEmployer)
................................... a company incorporated under the laws of Companies Act 1956/2013
(with amendment from time to time) and having its Registered Office at.......... (registered
address of the Employer) ..................... and its Project at ................ to take physical delivery of
materials/equipments covered under Dispatch Document/Consignment Note No. .......... K e
dated ................. and as detailed in the enclosed schedule for the sole purpose of successful

performance of the aforesaid contract and for no other purpose, whatsoever.
(Signature of Project Authority)**

Encl: As Above.

** To be signed not below the rank of Manager.
* Mention LR/RR No.

Schedule of Material/Equipment covered under Dispatch Title Document (RR No./LR No.

................. )
Sl. Contract NOA No./ | Description of Spec. Qty. | Value | Remarks
No. Name CA No. Materials/ No.

Equipments

(Signature of the Project Authority)

(Designation) .......ccoeevveecnnrveveeeennnnn.



FORM OF TRUST RECEIPT FOR PLANT, EQUIPMENT AND MATERIALS RECEIVED

We M/s. ... (insert name of the Contractor).......................... having our Principal place

of business at .....cccccceveeviviiiieneinnns having been awarded a Contract NO. ....ccccevuriveeirnnnne.
dated ..oieiiiiiiiiiis for ... (insert Package name along with name of the
Project)......cccccvvvvuveeeeeneieeeeeninannnn. by ......... (insert name of the Employer) .....................

We do hereby acknowledge the receipt of the Plant, Equipment and Materials as are fully
described and mentioned under Documents of Title/RR/LR etc. and in the schedule annexed
hereto, which shall form an integral part of this receipt as "Trustee" of................. (insert
name of the Employer)........... The aforesaid materials etc. so received by us shall beexclusively
used in the successful performance of the aforesaid Contract and for no other purpose
whatsoever. We undertake not to create any charge, lien, or encumbrance over the aforesaid
materials etc., in favour of any other person/institution(s)/Banks.



FORM OF EXTENSION OF BANK GUARANTEE

To: [Name and address of the Employer]

Dear Sirs,

Sub.: Extension of Bank Guarantee No. ... .. dated....cccoeevunennne. for
................. , issued to you on behalf of M/s................... (insert name of the Contractor)
............... in respect of Contract No. ................ dated ............... for .......

(insert name of the Package along with the Project name).............. (hereinafter called

original Bank Guarantee).

At the request of M/s............ (insert name of the Contractor) ............... , We
......... (insert name & address of the issuing bank)................, a Bank organized under the laws
Of e, and having its Registered/Head Office at ............ (insert address of
registered office of the bank| ......................... do hereby extend our liability under the above-
mentioned Guarantee NO. .....cccvvvvceeiviiveennn. Dated ............... for a further period of
.............. Years/Months from ................ to expire on .................. Except as provided above,

all  other terms and conditions of the original Bank Guarantee No.

........... shall remain unaltered and binding.

Please treat this as an integral part of the original Guarantee to which it would be attached.

For and on behalf of the Bank

[Signature of the authorised signatory(ies)]

Signature

Name

Designation
POA Number

Contact Number(s): Tel.
Mobile




Fax Number

Email

Common Seal of the Bank

Witness:Signature

Name

Address

Contact Number(s): Tel.
Mobile

Email

Note:

1. For the purpose of executing the Bank Guarantee, the non-judicial stamp papers of
appropriate value shall be purchased in the name of Bank who issues the ‘Bank
Guarantee’.

2. The Bank Guarantee shall be signed on all the pages by the Bank Authorities indicating

their POA nos. and should invariably be witnessed.



FORM OF POWER OF ATTORNEY FOR JOINT VENTURE

KNOW ALL MEN BY THESE PRESENTS THAT WE , the Partners whose details are given

REFEUNAEr oo e e e have formed a Joint
Venture under the laws of i, and having our Registered
Office(s)/Head Office(s) at ....coovveeeeivivveeeeeecireeee e, (hereinafter called the 'Joint
Venture' which expression shall unless repugnant to the context or meaning thereof, include
its SUCCessors, administrators and assigns) acting through M/s
................................................................................. being the Partner in-charge do hereby
constitute, nominate and apPOINt M/S..ccccuriieeeeiireieeeeiieee e, a Company
incorporated under the [aws Of ....cccooviiiiiiiiiiiiiiii e and having its
Registered/Head Office @t ........ccceevvverveveveesieiiiece, as our duly constituted lawful Attorney

(hereinafter called "Attorney" or "Authorised Representative" or "Partner In-charge") to
exercise all or any of the powers for and on behalf of the Joint Venture in regard to
Specification NO......cccceeeeeeeeeeeennnn. Package ....ccccceeeeeeeeieiiennnns the bids for which have been
invited by ... (insert name of the Employer along with address)
................................................................................................................................... (hereinafte

called the 'Employer') to undertake the following acts :

1) To submit proposal and participate in the aforesaid Bid Specification of the Employer
on behalf of the "Joint Venture".

i1) To negotiate with the Employer the terms and conditions for award of the Contract
pursuant to the aforesaid Bid and to sign the Contract with the Employer for and on
behalf of the "Joint Venture".

1i1) To do any other act or submit any document related to the above.
1v) To receive, accept and execute the Contract for and on behalf of the "Joint Venture".

It is clearly understood that the Partner In-charge (Lead Partner) shall ensure
performance of the Contract(s) and if one or more Partner fail to perform their
respective portions of the Contract(s), the same shall be deemed to be a default by all
the Partners.

It is expressly understood that this Power of Attorney shall remain valid binding and
irrevocable till completion of the Defect Liability Period in terms of the Contract.

The Joint Venture hereby agrees and undertakes to ratify and confirm all the
whatsoever the said Attorney/Authorised Representatives/Partner in-charge quotes
in the bid, negotiates and signs the Contract with the Employer and/or proposes to



act on

behalf of the Joint Venture by virtue of this Power of Attorney and the same shall bind
the Joint Venture as if done by itself.

IN WITNESS THEREOF the Partners Constituting the Joint Venture as aforesaid have
executed these presents on this............ day of wevvvvennennnn, under the Common Seal(s)

of their Companies.

for and on behalf of the
Partners of Joint Venture

The Common Seal of the above Partners of the Joint Venture:

The Common Seal has been affixed there unto in the presence of:

WITNESS

Designation ........cceeeiiieiiieee e
Occupation .....ooeeeeviiceeieeecee e

Designation ........cceeeiiieiiiieiee e,
(@ Tolol 8] o =) 4 o] o IS

Note:

For the purpose of executing the Agreement, the non-judicial stamp papers of
appropriate value shall be purchased in the name of Joint Venture.

The Agreement shall be signed on all the pages by the authorised
representatives ofeach of the partners and should invariably be witnessed.



FORM OF UNDERTAKING BY THE JOINT VENTURE PARTNERS

THIS JOINT DEED OF UNDERTAKING executed on this.......... day of.eeeviiiiieeeiiieee, Two
Thousand and................ DY s a
companyincorporated under thelaws

of and having its Registered Office at

........................ (hereinafter called the "Party No.1" which expression shall include its
successors, executors and permitted assigns) and M/s............... a company incorporatedunder
the laws of ....ccccvveveeeennene. and having its  Registered  Office at
....................... (hereinafter called the "Party No.2" which expression shall include its
successors, executors and permittedassigns )and M/s.. .. .. ... .. .. .. ... .. .. .... .. a Company
incorporated under the laws of .................... and having  its Registered Office at

................ (hereinafter called the "Party No.3" which expression shall include its successors,
executors and permitted assigns) for the purpose of making a bid and enteringinto a

contract [hereinafter called the "Contract" {in case of award)] against the Specification

NO..ceerereenne. for ... (insert name of the package along with project name)
............... of ........ (insert names of the Employer) ................., a Companyincorporated under
the Companies Act of 1956/2013 (with amendment from time to time) having its registered
office at ..............(insert registered address of the Employer) (hereinafter called the
"Employer").

WHEREAS the Party No.l, Party No.2 and Party No.3 have entered into an Agreement

AND WHEREAS the Employer invited bids as per the above-mentioned Specification for the
design, manufacture, supply, erection, testing and commissioning of Equipment/ Materials
stipulated in the Bidding Documents under ...... (insert name of the package alongwith project

AND WHEREAS Clause 10.2, Section 3 of Part 1 and Section 2 (Eligibility and qualification
requirements) of Part-1 forming part of the Bidding Documents, inter-alia stipulates that an
Undertaking of two or more qualified manufacturers as partners, meeting the requirements
ofSection 2, as applicable may bid, provided, the Joint Venture fulfills all other requirements
under Section 2 and in such a case, the Bid Forms shall be signed by all the partners so as to
legally bind all the Partners of the Joint Venture, who will be jointly and severally liable to
perform the Contract and all obligations hereunder.

The above clause further states that this Undertaking shall be attached to the bid and the
Contract performance guarantee will be as per the format enclosed with the Bidding
Documents without any restrictions or liability for either party.

AND WHEREAS the bid is being submitted to the Employer vide proposal
1o TR dated by Party No.1 based on this Undertaking between all the parties;



under these presents and the bid in accordance with the requirements of Clause 10.2, Section
3 of Part 1 and Section 2 (Eligibility and qualification requirements) of Part-1, has been signed
by all the parties.

NOW THIS UNDERTAKING WITNESSETH AS UNDER:

In consideration of the above premises and agreements all the parties of this Deed of
Undertaking do hereby declare and undertake:

1. In requirement of the award of the Contract by the Employer to the Joint Venture
Partners, we, the Parties do hereby undertake that M/s......... the Party No.1, shall act
as Lead Partner and further declare and confirm that we the parties to the Joint
Venture shall jointly and severally be bound unto the Employer for the successful
performance of the Contract and shall be fully responsible for the design,
manufacture, supply and successful performance of the equipment in accordance
withthe Contract:

2. In case of any breach or default of the said Contract by any of the parties to the Joint
Venture, the party(s) do hereby undertake to be fully responsible for the successful
performance of the Contract and to carry out all the obligations and responsibilities
under the Contract in accordance with the requirements of the Contract.

3. Further, if the Employer suffers any loss or damage on account of any breach in the
Contract or any shortfall in the performance of the equipment in meeting the
performances guaranteed as per the specification in terms of the Contract, the
Party(s)of these presents undertake to promptly make good such loss or damages
caused tothe Employer, on its demand without any demur. It shall not be necessary
or obligatory for the Employer to proceed against Lead Partner to these presents
before proceeding against or dealing with the other Party(s), the Employer can
proceed against any of the parties who shall be jointly and severally liable for the
performanceand all other liabilities/obligations under the Contract to the Employer.

4. The financial liability of the Parties of this Deed of Undertaking to the Employer, with
respect to any of the claims arising out of the performance or non-performance of
the obligations set forth in this Deed of Undertaking, read in conjunction with the
relevant conditions of the Contract shall, however, not be limited in any way to
restrict or limit the liabilities or obligations of any of the Parties of this Deed of
Undertaking.

5. It is expressly understood and agreed between the Parties to this Undertaking that
the responsibilities and obligations of each of the Parties shall be as delineated in
Appendix — | (to be suitably appended by the Parties along with this Undertaking in its
bid) to this Deed of Undertaking. It is further undertaken by the parties that the above



sharing of responsibilities and obligations shall not in any way be a limitation of joint
and several responsibilities of the Parties under the Contract.

6. Itis also understood that this Undertaking is provided for the purposes of undertaking
joint and several liabilities of the partners to the Joint Venture for submission of the
bid and performance of the Contract and that this Undertaking shall not be deemed
to give rise to any additional liabilities or obligations, in any manner or any law, on
any of the Parties to this Undertaking or on the Joint Venture, other than the express
provisions of the Contract.

7. This Undertaking shall be construed and interpreted in accordance with the provisions
of the Contract.

8. In case of an award of a Contract, we the parties to this Deed of Undertaking do
hereby agree that we shall be jointly and severally responsible for furnishing a
Contract performance security from a bank in favour of the Employer in the
currency/currencies of the Contract.

9. It is further agreed that this Deed of Undertaking shall be irrevocable and shall form
an integral part of the bid and shall continue to be enforceable till the Employer
discharges the same or upon the completion of the Contract in accordance with its
provisions, whichever is earlier. It shall be effective from the date first mentioned
above for all purposes and intents.

IN WITNESS WHEREOF, the Parties to this Deed of Undertaking have through theirauthorised
representatives executed these presents and affixed Common Seals of their companies, on
the day, month and year first mentioned above.

Common Seal of ......ccvvvvcvvvernrnnnn. For Lead Partner (Party No.-1)
has been affixed in my/ our For and on behalf of M/s
presence pursuant to Board .

of

Director’s Resolution dated ................



Designation .......ccceccuvenes
Signature .....cccceeceveneene.

WITNESS :

Common Seal of w.eevevvevveeieeeenes

has been affixed in my/ our
presence pursuant to Board
of

Director’s Resolution dated ................

Designation ......ccccceeen...
Signature .......ceceevienennne.

WITNESS :

Common Seal of w.cvevvvvevieeieeenes

has been affixed in my/ our
presence pursuant to Board
of

Director’s Resolution dated ................

(Signature of the authorized
representative)

For Party No.-2
For and on behalf

(Signature of the authorized
representative)

For Party No.-3
For and on behalf of M/s.

of

(Signature of the authorized

representative)



Signature ......ccooeeecvveenen.

WITNESS :

1. For the purpose of executing the Joint Deed of Undertaking, the non-judicial stamp
papers of appropriate value shall be purchased in the name of Joint Venture.

2. The Undertaking shall be signed on all the pages by the authorised representatives
ofeach of the partners and should invariably be witnessed.



FORMAT FOR EVIDENCE OF ACCESS TO OR AVAILABILITY OFCREDIT/FACILITIES

BANK CERTIFICATE

This is to certify that M/s. (insert Name & Address of the
Contractor) who have submitted their bid to ............. (insert name of the
Employer).................. against their tender specification Vide ref. No.

........................... for ............ (insert name of the package along with the project name)
is our customer for the past .......cccocceeeviee e years.

Their financial transaction with our Bank have been satisfactory. They enjoy the following
fund based and non-fund-based limits including for guarantees, L/C, and other credit
facilities with us against which the extent of utilization as on date is also indicated below:

Sl. Type of Facility Sanctioned Limit as on Utilisation as on Date
No. Date

This letter is issued at the request of M/s.

Signature

Name of Bank

Name of Authorised Signatory

Designation

Phone No.
Address

SEAL OF THE BANK



FORM OF OPERATIONAL ACCEPTANCE

To:

(Name and address of the Contractor)

Dear Ladies and/or Gentlemen,

Pursuant to GCC 24.4 (Completion) of the General Conditions of the Contract entered into

between yourselves and the Employer dated ... relating to

the
.............................. (insert brief description of the
FACIIEIS) wevvvvveeeeeeeeeeeieeieeeecceeieee et eeee s, we hereby notify you that the we System

tests and Acceptance tests of the following part(s) of the Facilities were satisfactorily
completed on the date specified below :

1. Description of the Facilities or part thereof .........cccccvvvveieeiiiiieiiiieeiiceeeeeeeee

2. Date of Operational ACCEPtaNCEe:...uuiiiiiiiiiieiiciiiiiiiieeeeeeeeeeeeeeeeeeaeens

This letter does not relieve you of your obligation during the Defects Liability Period and
Latent Defect warranty.

Very truly yours,

Title
(Project Manager)



FORM OF SAFETY PLAN TO BE SUBMITTED BY THE CONTRACTORWITHIN SIXTY DAYS OF
AWARD OF CONTRACT

[TO BE EXECUTED ON A NON JUDICIAL STAMP PAPER WORTH RS. TWENTYONLY]

SAFETY PLAN

THIS SAFETY PLAN is made this ....cccocveeennnnns day of ............ 20. by
.................................. a Company registered under the Companies Act, 1956/2013 (with
amendment from time to time)/Partnership firm/proprietary concern having its Registered
Office at .cccccvvvveeieriiieeenn, [to be modified suitably for JV Contractor] (hereinafter called as
‘Contractor' which expression shall include its successors and permittedassigns) for approval
of ...... (insert name of the Employer)........ , a company incorporated under the Companies Act,
1956/2013 (with amendment from time to time) having its Registered Office at ...... (insert
registered address of the Employer)........ for its Contract for .....ccccvvevveeiienens wenee (insert
package name, project name along with Specification number of the Contract).........

WHEREAS ...... (abbreviated name of the Employer) has awarded to the Contractor the
aforesaid Contract vide its Notification of Award/Contract NO. ......cceccvvvevevneeennnns dated
.................. and Amendment No. ..................... (applicable when amendments have been
issued) (hereinafter called the "Contract") in terms of which the Contractor is required to
submit ‘Safety Plan’ along with certain documents to the Engineer In-Charge/Project
Manager of the Employer within Sixty (60) days of Notification of Award for its approval.

NOW THEREFORE, the Contractor undertakes to execute the Contract as per the safety plan
as follows:

1.  THAT the Contractor shall execute the works as per provisions of Bidding Documents
including those in regard to Safety Precautions / provisions as per statutory
requirements.

2. THAT the Contractor shall execute the works in a well-planned manner from the
commencement of Contract as per agreed mile stones of work completion schedule so
that planning and execution of construction works goes smoothly and consistently
throughout the contract duration without handling pressure in last quarter of the
financial year/last months of the Contract and the shall be finalized in association with
XXXX (Name of Employer) Engineer In-charge/Project Manager from time to time as
required.

3.  THAT the Contractor has prepared the safe work procedure for each activity i.e.
foundation works including civil works, erection, stringing (as applicable), testing &



commissioning, disposal of materials at site / store etc. to be executed at site, which is
enclosed at Annexure — 1A (SP) for acceptance and approval of Engineer In-
charge/Project Manager. The Contractor shall ensure that on approval of the same
from Engineer In-charge/Project Manager , the approved copies will be circulated to
Employer’s personnel at site [Supervisor(s)/Executive(s)] and Contractor’s personnel at
site [Gang leader, supervisor(s) etc.] in their local language / language understood by

gang.

THAT the Contractor has prepared minimum manpower deployment plan, activity wise
as stated above, which is enclosed at Annexure — 1B (SP) for approval of Engineer In-
charge/Project Manager.

THAT the Contractor shall ensure while executing works that they will deploy minimum
25% of their own experienced work force who are on the permanent roll of the
company and balance 75% can be a suitable mixed with the hired gangs / local workers
/ casual workers if required. The above balance 75% work force should be provided with
at least 10 days training by the construction agencies at sites and shall be issued with a
certificate. No worker shall be engaged without a valid certificate. Hired gang workers
shall also follow safe working procedures and safety norms as is being followed by
company’s workmen. It should also be ensured by the Contractor that certified workers
fitters who are climbing towers / doing stringing operations can be easily identifiable
with a system like issue of Badge / ldentification cards (ID cards) etc. Colour
identification batches should be worn by the workers. Contractor has to ensure that
inexperience workers / unskilled workers should not be deployed for skilled job.

THAT the Contractor’s Gang leader / Supervisor / Senior most member available at
every construction site shall brief to each worker daily before start of work about safety
requirement and warn about imminent dangers and precautions to be taken against
the imminent dangers (Daily Safety Drill). This is to be ensured without fail by
Contractor and maintain record of each gang about daily safety instructions issued to
workers and put up to XXXX(Name of Employer) site In-charge for his review and record.

THAT the Contractor shall ensure that working Gangs at site should not be left at the
discretion of their Gang Leaders who are generally hired and having little knowledge
about safety. Gang leader should be experienced and well versed with the safe working
procedures applicable for transmission line/ Sub Station works. In case gang is having
Gang leader not on permanent roll of the company then additional Supervisor from company’s
own roll having thorough knowledge about the works would be deployed soas to percolate
safety instructions upto the grass root level in healthy spirits. Contractor has to ensure close
supervision while executing critical locations of transmission lines /sub stations and ensures
that all safety instructions are in place and are being followed.

THAT the Contractor shall maintain in healthy and working condition all kind of



Equipments / Machineries / Lifting tools / Lifting tackles / Lifting gears / All kind of Ropes
including wire ropes / Polypropylene ropes etc. used for Lifting purpose during
execution of the project and get them periodically examined and load tested for safe
working load in accordance with relevant provisions and requirement of Building &
other construction workers Regulation of Employment and Conditions of Services Act
and Central Rule 1998 or latest, Factories Act 1948 or latest, Indian Electricity Act 2003
before start of the project. A register of such examinations and tests shall be properly
maintained by the Contractor and will be promptly produced as and when desired by
the Engineer In-charge/Project Manager or by the person authorised by him.The
Contractor has to ensure to give special attention on the formation / condition of eye
splices of wire rope slings as per requirement of IS 2762 Specification for wirerope
slings and sling legs.

THAT the Contractor has prepared a list of all Lifting machines, lifting Tools / Lifting
Tackles / Lifting Gears etc. / All types of ropes and Slings which are subject to safe
working load is enclosed at Annexure — 2 (SP) for review and approval of Engineer In-
charge/Project Manager.

THAT the Contractor has to procure sufficient quantity of Personal Protective
Equipment (PPE)conforming to Indian / International standards and provide these
equipment to every workman at site as per need and to the satisfaction of Engineer-in-
charge/Project Manager of XXXX (Name of the Employer). The Contractor’s Site
Supervisor/ Project Manager has to ensure that all workmen must use Personal
Protective Equipment at site. The Contractor shall also ensure that Industrial Safety
helmets are being used by all workmen at site irrespective of their working (at height
oron ground). The Contractor shall further ensure use of safety shoes by all ground level
workers and canvas shoes for all workers working at height, Rubber Gum Boots for
workers working in rainy season and concreting job, Use of Twin Lanyard Full body
Safety Harness with attachment of light weight such as aluminum alloy etc. and having
features of automatic locking arrangement of snap hook, by all workers working at
height for more than three meters and also for horizontal movement on tower shall be
ensured by Contractor. The Contractor shall not use ordinary half body safety harness
at site. The Contractor has to ensure use of Retractable type fall arrestors by workers
for ascending / descending on suspension insulator string and other similar works etc.,
Use of Mobile fall arrestor for ascending / descending from tower by all workers. The
Contractor has to provide cotton / leather hand gloves as per requirement, Electrical
Resistance Hand gloves for operating electrical installations / switches, Face shield for
protecting eyes while doing welding works and Dust masks to workers as per
requirement. The Contractor will have to take action against the workers not using
Personal Protective Equipment at site and those workers shall be asked to rest for that
day and also their Salary be deducted for that day. XXXX (Name of the Employer) may
issue warning letter to Project Manager of Contractor in violation of above norms.



10.

11.

THAT the Contractor shall prepare a detailed list of PPEs, activity wise, to commensurate
with manpower deployed, which is enclosed at Annexure — 3 (SP) for review and
approval of Engineer In-charge/Project Manager. It shall also be ensured that the
sample of these equipment shall be got approved from XXXX (Name of the Employer)
supervisory staff before being distributed to workers. The Contractor shall submit
relevant test certificates as per IS / International Standard as applicable to PPEs used
during execution of work. All the PPE’s to be distributed to the workers shall be checked
by XXXX (Name of the Employer) supervisory staff before its usage.

The Contractor also agrees for addition / modification to the list of PPE, if any, as advised
by Engineer In-Charge/Project Manager.

THAT the Contractor shall procure, if required sufficient quantity of Earthing Equipment
/ Earthing Devices complying with requirements of relevant IEC standards (Generally
IECs standards for Earthing Equipments / Earthing Devices are — 855, 1230, 1235 etc.)
and to the satisfaction of Engineer In-Charge/ Project Manager and Contractor to
ensures to maintained them in healthy condition.

THAT the Contractor has prepared / worked out minimum number of healthy Earthing
Equipments with Earthing lead confirming to relevant IS / European standards per gang
wise during stringing activity/as per requirement, which is enclosed herewith at
Annexure — 4 (SP) for review and acceptance of Engineer In-Charge/ Project Manager
prior to execution of work.

THAT the Contractor shall provide communication facilities i.e., Walkie — Talkie / Mobile
Phone, Display of Flags / whistles for easy communication among workers during Tower
erection / stringing activity, as per requirement.

THAT the Contractor undertakes to deploy qualified safety personnel responsible for
safety as per requirements of Employer/Statutory Authorities.

THAT the Contractor employing more than 250 workmen whether temporary, casual,
probationer, regular or permanent or on contract, shall employ at least one full time
officer exclusively as qualified safety officer having diploma in safety to supervise safety
aspects of the equipment and workmen who will coordinate with Engineer In- charge
/Project Manager/Safety Coordinator of the Employer. In case of work being carried out
through sub-Contractors the sub — Contractor’s workmen / employees will also be
considered as the Contractor’s employees / workmen for the above purpose. If the
number of workers are less than 250 then one qualified safety officer is to be deployed
for each contract. He will report directly to his head of organization and not the Project
Manager of Contractor He shall also not be assigned any other work except assigning
the work of safety. The curriculum vitae of such person shall be got cleared from XXXX
(Name of the Employer) Project Manager / Construction staff.



12.

13.

14.

The name and address of such safety officers of Contractor will be promptly informed
in writing to Engineer In-charge with a copy to safety officer - In-charge before start of
work or immediately after any change of the incumbent is made during the currency of
the contract. The list is enclosed at Annexure — 5A (SP).

THAT the Contractor has also prepared a list including details of Explosive Operator
(if required), Safety officer / Safety supervisor / nominated person for safety for each
erection / stringing gang, list of personnel trained in First Aid Techniques as well as copy
of organisation structure of the Contractor in regard to safety. The list is enclosed at
Annexure - 5B (SP).

The Project Manager shall have the right at his sole discretion to stop the work, if in his
opinion the work is being carried out in such a way that it may cause accidents and
endanger the safety of the persons and/or property, and/or equipment. In such cases,
theContractor shall be informed in writing about the nature of hazards and possible
injury/accident and he shall comply to remove shortcomings promptly. The Contractor
after stopping the specific work can, if felt necessary, appeal against the order of
stoppage of work to the Project Manager within 3 days of such stoppage of work and
decision of the Project Manager in this respect shall be conclusive and binding on the
Contractor.

THAT, if, any Employer’s Engineer/ supervisor at site observes that the Contractor is
failing to provide safe working environment at site as per agreed Safety Plan / XXXX
(Name of the Employer) Safety Rule/ Safety Instructions / Statutory safety requirement
and creates hazardous conditions at site and there is possibility of an accident to workmen or
workmen of the other Contractor or public or the work is being carried out in an un safe manner
or he continues to work even after being instructed to stop the work by Engineer / Supervisor
at site / RHQ / Corp. Centre, the Contractor shall be bound to pay a penalty of Rs. 10,000/ - per
incident per day till the instructions are complied with, and as certified by Engineer / Supervisor
of Employer at site. The work will remain suspended and no activity will take place without
compliance and obtaining clearance / certification of the Site Engineer / Supervisor of the
Employer to start the work.

THAT, if the investigation committee of Employer observes any accident or the Engineer In-
charge/Project Manager of the Employer based on the report of the Engineer/Supervisor of the
Employer at site observes any failure on the Contractor’s part to comply with safety
requirement / safety rules/ safety standards/ safety instruction as prescribed by the Employer
or as prescribed under the applicable law for the safety of the equipment, plant and personnel
and the Contractor does not take adequate steps to prevent hazardous conditions which may
cause injury to its own Contractor’s employees or employee of any other Contractors or
Employer or any other person at site or adjacent thereto, or public involvement because of the
Contractor’s negligence of safety norms, the Contractor shall be liable to pay a compensation
of Rs. 10,00,000/- (Rupees Ten Lakh only) per person affected causing death and Rs. 1,00,000/-



15.

16.

17.

18.

19.

(Rupees One Lakh only) per person for serious injuries / 25% or more permanent disability to
the Employer for further disbursement to the deceased family/ Injured persons. The permanent
disability has the same meaning as indicated in Workmen’s Compensation Act 1923 or latest.
The above stipulations is in addition to all other compensation payable to sufferer as per
workmen compensation Act / Rules THAT as per the Employer’s instructions, the Contractor
agrees that this amount shall be deducted from their running bill(s) immediately after the
accident, That the Contractor understands that this amount shall be over and above the
compensation amount liable to be paid as per the Workmen’s Compensation Act /other
statutory requirement/ provisions of the Bidding Documents.

THAT the Contractor shall submit Near-Miss-Accident report along with action plan for
avoidance such incidence /accidents to Engineer — In-charge/ Project Manager. Contractor shall
also submit Monthly Safety Activities report to Engineer — In-charge/ Project Manager and copy
of the Monthly Safety Activities report also to be sent to Safety In-charge at RHQ of the
Employer for his review record and instructions.

THAT the Contractor is submitting a copy of Safety Policy/ Safety Documents of its Company
which is enclosed at Annexure — 6 (SP) and ensure that the safety Policy and safety documents
are implemented in healthy spirit.

THAT the Contractor shall make available of First Aid Box [Contents of which shall be
as per Building & other construction workers (Regulation of Employment and
Conditions of Services Act and Central Rule 1998 or latest / XXXX (Name of the
Employer) Guidelines)] to the satisfaction of Engineer In-Charge/ Project Manager with
each gang at site and not at camp and ensures that trained persons in First Aid
Techniques with each gang before execution of work.

THAT the Contractor shall submit an ‘Emergency Preparedness Plan’ for different
incidences i.e. Fall from height, Electrocution, Sun Stroke, Collapse of pit, Collapse of
Tower, Snake bite, Fire in camp / Store, Flood, Storm, Earthquake, Militancy etc. while
carrying out different activities under execution i.e. foundation works including civil
works, erection, stringing (as applicable), testing & commissioning, disposal of materials
at site / store etc. which is enclosed at Annexure — 7 (SP) for approval of the Engineer
In-Charge/ Project Manager before start of work.

THAT the Contractor shall organise Safety Training Programs on Safety, Health and
Environment and for safe execution of different activities of works i.e. foundation works
including civil works, erection, stringing (as applicable), testing & commissioning,
disposal of materials at site / store etc. for their own employees including sub-
Contractor workers on regular basis.

The Contractor, therefore, submits copy of the module of training program, enclosed
at Annexure — 9 (SP), to Engineer In-charge/Project Manager for its acceptance and
approval and records maintained.



20.

21.

22.

23.

24.

25.

THAT the Contractor shall conduct safety audit, as per Safety Audit Check Lists enclosed
at Annexure — 8 (SP), by his Safety Officer(s) every month during construction of
Transmission Lines / Sub Stations / any other work and copy of the safety audit report
will be forwarded to the Employer’s Engineer In-charge / Site In- charge/Project
Manager for his comments and feedback. During safety audit, healthiness of all
Personal Protective Equipment (PPEs) shall be checked individually by safety officer of
Contractor and issue a certificate of its healthiness or rejection of faulty PPEs and
Contractor has to ensure that all faulty PPEs and all faulty lifting tools and tackles should
be destroyed in the presence of XXXX (Name of the Employer) construction staff.
Contractor has to ensure that each gang be safety audited at least once in two months.
During safety audit by the Contractor, Safety officer’s feedback from XXXX (Name of the
Employer) concerned shall be taken and recorded. The Employer’s site officials shall also
conduct safety audit at their own from time to time when construction activities are under
progress. Apart from above, the Employer may also conduct surveillance safety audits. The
Employer may take action against the person / persons as deemed fit under various statutory
acts/provisions under the Contract for any violation of safety norms / safety standards.

THAT the Contractor shall develop and display Safety Posters of construction activity at
site and also at camp where workers are generally residing.

THAT the Contractor shall ensure to provide potable and safe drinking water for
workers at site / at camp.

THAT the Contractor shall do health checkup of all workers from competent agencies
and reports will be submitted to Engineer In-Charge within fifteen (15) days of health
checkup of workers as per statutory requirement.

THAT the Contractor shall submit information along with documentary evidences
regarding compliance to various statutory requirements as applicable which are
enclosed at Annexure — 10A (SP).

The Contractor shall also submit details of Insurance Policies taken by the Contractor
for insurance coverage against accident for all employees are enclosed at Annexure —
10B (SP).

THAT a checklist in respect of aforesaid enclosures along with the Contractor’s remarks,
wherever required, is attached as Annexure — Check List herewith.

THE CONTRACTOR shall incorporate modifications/changes in this ‘Safety Plan’ necessitated
on the basis of review/comments of the Engineer In-Charge/Project Manager within fourteen

(14) days of receipt of review/comments and on final approval of the Engineer In-



Charge/Project Manager of this ‘Safety Plan’, the Contractor shall execute the works under
the Contract as per approved ‘Safety Plan’. Further, the Contractor has also noted that the
first progressive payment towards Services Contract shall be made on submission of ‘Safety
Plan’ along with all requisite documents and approval of the same by the Engineer In-
Charge/Project Manager.

IN WITNESS WHEREOF, the Contractor has hereunto set its hand through its authorised
representative under the common seal of the Company, the day, month and year first above
mentioned.

For and on behalf of

VISt

WITNESS

1. Signature......ccccoveieerinnn, Signature.......cccceveeeeee,
Name...ccoooeevevieeeiiiinieeeeees Name...coooeviiiiiiiiiiieeeeeen,
Address.....oooeeeeeeeeeeeennn. Address....cccceveeeeeeeeieennns

2. Signature.......cooeeuiinnennn Authorised representative
Name.....cooovvvveeeeeeeeeeeennn. (Common Seal)
Address.....ooceeeeeeieeeennnnnn. (In case of Company)

Note:

All the annexure referred to in this “Safety Plan“ are required to be enclosed by the
Contractor as per the attached “ Check List “

1.  Safety Plan is to be executed by the authorised person and (i) in case of contracting
Company under common seal of the Company or (ii) having the power of attorney
issued under common seal of the company with authority to execute such contract
documents etc., (iii) In case of (ii), the original Power of Attorney if it is specifically for
this Contract or a Photostat copy of the Power of Attorney if it is General Power of



Attorney and such documents should be attached to this Safety Plan.

2. For all safety monitoring/ documentation, Engineer In-charge / Regional In-charge of
safety at RHQ will be the nodal Officers for communication.



CHECK LIST FOR SEFETY PLAN

S.N. Details of Enclosure Status Remarks
of Submission of
information/
documents

1. Annexure - 1A (SP)

Yes/No
Safe work procedure for each activity i.e. foundation
works including civil works, erection, stringing (as
applicable), testing & commissioning, disposal of
materials at site / store etc. to be executed at site.
2. Annexure — 1B (SP)
Yes/No
Manpower deployment plan, activity wise foundation
works including civil works, erection, stringing (as
applicable), testing & commissioning, disposal of
materials at site / store etc.
3. Annexure — 2 (SP)
Yes/No
List of Lifting Machines i.e. Crane, Hoist, Triffor, Chain
Pulley Blocks etc. and Lifting Tools and Tackles i.e. D
shackle, Pulleys, comealong clamps, wire rope slings etc.
and all typesof ropes i.e. Wire ropes, Poly propylene Rope
etc. used for lifting purposes along with test certificates.

4, Annexure — 3 (SP)

Yes/No

List of Personal Protective Equipment (PPE), activity wise
including the following along with test certificate of each
as applicable:

A. Industrial Safety Helmet to all workmen atsite. (EN
397 / IS 2925) with chin strap and back stay
arrangement.

B. safety shoes without steel toe to all
ground level workers and canvas shoes for




S.N.

Details of Enclosure

Status
of Submission of
information/

documents

Remarks

workers working on tower.

C. Rubber Gum Boot to workers working in rainy
season / concreting job.

D. Twin lanyard Full Body Safety harnesswith shock
absorber and leg strap arrangement for all workers
working at height for more than three meters.
Safety Harness should be with attachments of light
weight such as of aluminum alloyetc. and having a
feature of automatic locking arrangement of snap
hook and comply with EN 361 /IS 3521 standards.

E. Mobile fall arrestors for safety of workers during
their ascending / descending from tower / on
tower. EN 353 -2 (Guided type fall arresters on a
flexible anchorage line.)

F. Retractable type fall arrestor (EN360: 2002) for
ascending / descending on suspension insulator
string etc.

G. Providing of good quality cotton hand gloves /
leather hand gloves for workers engaged in
handling of tower parts or as per requirement at
site.

H. Electrical Resistance hand gloves to workers for
handling electrical equipment
/ Electrical connections. IS : 4770

I.  Dust masks to workers handling cement asper
requirement.

J.  Face shield for welder and Grinders.IS: 1179/
IS : 2553

K. Other PPEs, if any, as per requirement etc.

Annexure - 4 (SP)

List of Earthing Equipment / Earthing devices with

Earthing lead conforming to IECs for

Yes/No




S.N. Details of Enclosure Status Remarks
of Submission of
information/
documents

earthing equipment are — (855, 1230, 1235 etc.)gang wise
for stringing activity/as per requirement
6. Annexure — 5A (SP)
Yes/No
List of Qualified Safety Officer(s) along withtheir
contact details
7. Annexure — 5B (SP)
Yes/No
Details of Explosive Operator (if required), Safety officer
/ Safety supervisor for every erection / stinging gang, any
other person nominated for safety, list of personnel
trainedin First Aid as well as brief information about
safety set up by the Contractor along with copy of
organisation of the Contractor in regard to safety
8. Annexure — 6 (SP)
Copy of Safety Policy/ Safety Document of the Yes/No
Contractor’s company
9. Annexure — 7 (SP)
Yes/No

‘Emergency Preparedness Plan’ for different incidences
i.e. Fall from height, Electrocution, Sun Stroke, Collapse
of pit, Collapse of Tower, Snake bite, Fire in camp /
Store, Flood, Storm, Earthquake, Militancy etc. while
carrying out different activities under execution

i.e. foundation works including civil works, erection,
stringing (as applicable), testing & commissioning,
disposal of materials at site / store etc.




(Regulation of Employment and Conditions of

S.N. Details of Enclosure Status Remarks
of Submission of
information/
documents

10. Annexure — 8 (SP) Yes/No

Safety Audit Check Lists ( Formats to beenclosed)
11. Annexure -9 (SP) Yes/No
Copy of the module of Safety Training Programs on
Safety, Health and Environment, safe execution of
different activities of works for Contractor’s own
employees on regular basis and sub-Contractor
employees.
12. Annexure — 10A (SP)
Information along with documentary evidences in regard
to the Contractor’'s compliance to various statutory
requirements including the following:
(i) Electricity Act 2003 Yes/No
[Name of Documentary evidence in support off
compliance]
(ii) Factories Act 1948 or latest Yes/No
[Name of Documentary evidence in support of
compliance]
iii Building & other construction workers Yes/No




S.N. Details of Enclosure Status Remarks
of Submission of
information/
documents

Services Act and Central Act 1996 or latest)and
Welfare Cess Act 1996 or latest with Rules.
[Name of Documentary evidence in support off
compliance]
(iv) _Workmen Compensation Act 1923 or latest andRules. Yes/No
[Name of Documentary evidence in support of
compliance]
(v) _Public Insurance Liabilities Act 1991 or latestand Rules. Yes/No
[Name of Documentary evidence in support of
compliance]
(vi) | Indian Explosive Act 1948 or latest and Rules. Yes/No

[Name of Documentary evidence in support of
compliance]

(vii)

| Indian Petroleum Act 1934 or latest and Rules.

Yes/No




Rules.

[Name of Documentary evidence in support off
compliance]

S.N. Details of Enclosure Status Remarks
of Submission of
information/
documents

[Name of Documentary evidence in support off
compliance]
| (viii) License under the contract Labour (Regulation & Yes/No
Abolition) Act 1970 or latest and Rules.
[Name of Documentary evidence in support of
compliance]
(ix) Indian Electricity Rule 2003 and amendmentsif any, Yes/No
from time to time.
[Name of Documentary evidence in support off
compliance]
(x) The Environment (Protection) Act 1986 orlatest and Yes/No

(xi)

Child Labour (Prohibition & Regulation) Act1986 or latest.

Yes/No




S.N. Details of Enclosure Status Remarks
of Submission of
information/
documents

[Name of Documentary evidence in support of
compliance]
(xii) National Building Code of India 2005 or latest(NBC Yes/No
2005).
[Name of Documentary evidence in support of
compliance]
(xiii) Indian standards for construction of Low/Medium/ High/ Yes/No
Extra
[Name of Documentary evidence in support of
compliance]
(iv) _Any other statutory requirement(s) Yes/No
[please specify]
[Name of Documentary evidence in support of
compliance]
13. Annexure — 10B (SP)
Details of Insurance Policies along with documentary
evidences taken by the Contractor for the insurance
coverage against accident for all employees as below:
(i) | Under Workmen Compensation Act 1923 or Yes/No

latest and Rules.




S.N.

Details of Enclosure

Status
of Submission of

information/

Remarks

[Name of Documentary evidence in support ofinsurance
taken]

documents
[Name of Documentary evidence in support ofinsurance
taken]
(ii) Public Insurance Liabilities Act 1991 or latest Yes/No
[Name of Documentary evidence in support ofinsurance
taken]
iii Any Other Insurance Policies Yes/No




FORM OF JOINT DEED OF UNDERTAKING BY THE SUB-CONTRACTOR ALONGWITH THE

CONTRACTOR
THIS DEED OF UNDERTAKING executed this ................ day of .eeeiciennenen.
Two Thousand and ............ DY M/S o , @ Company incorporated under
the laws of i, and having its Registered Office at
...................................... (hereinafter called the “Sub-Contractor” which expression shall
include its successors, executors and permitted assigns), and M/s .......cccceeeevereeieeecreeecneenn, ,a
Company incorporated under the laws of ........cccceueee having its Registered Office at

...................... (hereinafter called the “Bidder”/”Contractor” which expression shall include its
successors, executors and permitted assigns) in favour of XXXX (Name of the Employer) a
Company incorporated under the Companies Act of 1956/2013 (with amendment from time
to time) having its registered office at XXXX (Registered Address of the Employer)
(hereinafter called the “Employer” which expression shall include its successors, executors
and permitted assigns)

service connections etc.

AND WHEREAS Clause No. .............. , Section ............ , Of i , Part...forming part of the
Bid Documents inter-alia stipulates that the Bidder and/or Sub-Contractormust fulfill the
Qualifying Requirements and be jointly and severally bound and responsible for the quality
and timely execution of Sl works in the event the Bid submitted by the Bidder is accepted by
the Employer resulting in a Contract.

AND WHEREAS the Bidder has submitted its Bid to the Employer vide Proposal No.
...................... dated .......... based on tie-up with the Sub-Contractor for execution of aforesaid

NOW THEREFORE THIS UNDERTAKING WITNESSETH as under:

1.0 In consideration of the award of Contract by the Employer to the Bidder (hereinafter
referred to as the “Contract”) we, the Sub-Contractor and the Contractor do hereby
declare that we shall be jointly and severally bound unto the XXXX (Name of the
Employer), for execution of Sl works in accordance with the Contract Specifications.

2.0 Without in any way affecting the generality and total responsibility in terms of this Deed
of Undertaking, the Sub-Contractor hereby agrees to depute their



representatives from time to time to the Employer’s Project site as mutually
considered necessary by the Employer, Contractor and the Sub-Contractor to ensure
proper quality, manufacture, testing and supply on FOR destination delivery at site
basis and successful performance of SI works in accordance with Contract
Specifications. Further, if the Employer suffers any loss or damage on account of non-
performance of the material fully meeting the performance guaranteed as per Bid
Specification in terms of the contract. We the Sub-Contractor and the Contractor
jointly and severally undertake to pay such loss or damages to the Employer on its
demand without any demur.

3.0 This Deed of Undertaking shall be construed and interpreted in accordance with the

4.0

laws of India and the Courts in xxxxx (Headquarter of Employer) shall have exclusive
jurisdiction in all matters arising under the Undertaking.

We, the Bidder/Contractor and Sub-Contractor agree that this Undertaking shall be
irrevocable and shall form an integral part of the Contract and further agree that this
Undertaking shall continue to be enforceable till the Employer discharges it. It shall
become operative from the effective date of Contract.

IN WITNESS WHEREOF the Sub-Contractor and/or the Contractor have through their
Authorised Representatives executed these presents and affixed Common seals of their

respective Companies, on the day, month and year first above mentioned.

WITNESS (For Sub-Contractor)

(Signature of the

NaMEe .o authorizedrepresentative)
Office Address .........c......... NamMe ..ccooveveveeeens

Common Seal of Company
WITNESS (For Bidder)

Signature .....cccoccevineene



(Signature of the

NaMe .o authorizedrepresentative)
Office Address .........c......... Name ..ccoooeveveeeeeens

Common Seal of Company
Note:
1. For the purpose of executing the Deed of Joint Undertaking, the non-judicial stamp

papers of appropriate value shall be purchased in the name of executant(s).

The Undertaking shall be signed on all the pages by the authorised representatives
ofeach of the partners and should invariably be witnessed.

This Deed of Joint Undertaking duly attested by Notary Public of the place(s) of the
respective executant(s), shall be submitted along with the bid.

In case the bid is submitted by a Joint Venture (JV) of two or more firms as partners,
then the Joint deed of undertaking shall be modified accordingly.



FORM OF CERTIFICATE OF FINANCIAL PARAMETERS FOR QR (as per clause ref.
no. 2 of Section 2 of Part 1))

(Rupees in Lakhs)

S. Financial parameters {Year} {Year} {Year} {Year} {Year}

1. Net Worth

a) Paid up Capital

b) Free Reserves and
Surplus*
c) Misc. expenses to the

extent not written off

Net Worth (a+b-c)

2. Annual Turnover **

3. Liquid Asset (Total
Current Asset -

Inventories)

* Free Reserve and Surplus should be Exclusive of Revaluation Reserve,
written back ofDepreciation Provision and Amalgamation.

** Annual total Income/ turnover as incorporated in the Profit and Loss Account
excluding non-recurring income, i.e., sale of fixed asset etc.

It is certified that all the figures are based on audited accounts read with auditors
report and Notesto Accounts etc.
Date Certified By
Place
(Chartered Accountants)
Membership No.
Seal



