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NATIONAL COMPETITIVE BIDDING 

1. The CHIEF OFFICER, KUTIYANA NAGARPALIKA invites bids for the construction of works 
detailed in the table. The bidders may submit bids for any or all of the following works. 

TABLE 

Pack
age 
No. 

Name of work Approximate 
value of works 

(Rs.) 

Bid security 
(Rs.)/EMD 

(Rs) 

Cost of 
document/ 
Tender Fee 

(Rs) 

Period of 
completio

n 

Class of 
Registration / 

Category of 
contractor if 

Required 

1 2 3 4 5 6 7 

1 PATCHWORK, 
REPAIRING & 
RESURFACING OF 
ASPHALT ROAD, 
C.C. ROAD & 
PAVER BLOCK 
ROAD DUE TO 
DAMAGED BY 
HEAVY RAINS IN 
VARIOUS AREAS 
OF KUTIYANA, 
DIST. 
PORBANDAR 

4000000.00 /- 
(Excl. of GST)  

40000.00 /- 

 

 

1500.00/- 12 
(Twelve) 
Months 

“E-1” Class & 
Above 

 

2. Prospective / Interested bidder may download the Bid Documents from website 
https://www.tender.nprocure.com free of cost till the Time and Date as mentioned on 
online NIT at website https:// www.tender.nprocure.com 

3. However, Bidder who is submitting the Bid Online will have to pay the Bid Document Fee / 

Tender Fee through Demand Draft only of any Schedule Bank payable at KUTIYANA, DIST: 
PORBANDAR and in favour of CHIEF OFFICER, KUTIYANA NAGARPALIKA Once the Bid is 

received online, Bid Document / Tender Fee will not be refundable. As Per GoG R&B 
Department’s Circular No. PARACH/102/000/IB/221/(59)/C Dated. 24/01/2007 

The Demand Draft for Bid Document / Tender fee and FDR / Bank Guarantee against Bid 
Security / EMD shall be submitted in electronic format through online (by scanning) while 
uploading the bid, this submission shall mean that bid document / tender fee and Bid 
Security / EMD has been received. Accordingly, the offer of only those shall be opened whose 
Bid Document / Tender Fee and Bid Security / EMD have been received electronically. 
However, for the purpose of realization of Demand Draft, and FDR / Bank Guarantee bidder 
shall send the same in original through R.P.A.D. so as to reach to #‘CHIEF OFFICER, KUTIYANA 
NAGARPALIKA, within 7 Days from the last day of   bid submission. 

Penetrative action for not submitting Demand Draft / FDR / Bank Guarantee in original 
to CHIEF OFFICER / Tender Inviting Authority by bidder shall be initiated. WRD GR No.  
PRC-102014-1-MICell-K.1 Dated: 29/10/2014 

4. Bids received online, will be opened on the time, date and place as specified in the online NIT 
at website  www.tender.nprocure.com in the presence of the bidders or their authorized 
representatives, who wish to remain present. 
If the office happens to be closed on the day of opening of the bids as specified, the bids 
will be opened on the next working day at the same time and venue. 

5. As pre bid meeting will be held on __/02/2024 at 11.30 hrs.  at the office of the CHIEF OFFICER, 
KUTIYANA NAGARPALIKA to clarify the issues and to answer questions on any matter that may 
be raised at that stage as stated in clause 9.2 of ‘instructions to Bidders’ of the bidding 
documents. 

http://www.tender.nprocure.com/
http://www.nprocure.com/
http://www.nprocure.com/
http://www.tender.nprocure.com/
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6. Bid Security (EMD) is equal to 1% of Estimated Amount put to bid / tender and should be 
rounded off to the next thousand rupees. 

7. Other Information is as under: 

A. Agencies can prepare and edit their offers a number of times before the end of the 
tender submission date and time. After the tender submission date and time, the 
bidder cannot modify / edit / withdraw their submitted offer in any case. No written 
or online request in this regard shall be granted. 

B. Offers in physical form will not be accepted in any case. 

C. Demand Draft purchased by the other then bidder and issued after the last date of 
submission of Bids, will not be considered or accepted. 

D. The cost incurred by the contractor for this offer for clarification or attending 
discussion, conferences or site visits will not be reimbursed by the Employer or 
Engineer-in-Charge. 

E. Conditional tender shall not be accepted. 

F. Any changes, addition, alternation made in the prescribed form attached with tender 
are liable to be rejected. 

G. Any change in format or conditional Bank Guarantee will not be accepted and the 
bidder will be considered non-responsive. 

H. All the bidders are instructed to fill in information strictly in accordance with the 
format given in the checklist /qualification document / tender document. 

I. It is mandatory for the bidders to supply each and every information as asked strictly 
in electronic format at appropriate places only. 

J. Blank / insufficient information shall be treated as nil information and shall result in 
disqualification. 

K. Even if the bidder has been qualified in a similar or larger size of project in the p a s t , 
it shall not be deemed to be a ground / reason for not giving required information for 
this work / bid. 

L. Information supplied for earlier projects shall not be considered while evaluation of 
this bid. The Government will not ask for any other information, unless it is found 
absolutely necessary by the competent authority. 

M. If found necessary, the contractor will be intimated for negotiation, 

# For the works costing up to Rs. 7.5 crore (WRD Works), Rs. 7.0 crore (ROAD/ 

BRIDGE/ BUILDING WORKS), Rs. 0.5 Crore (Electrical Works) kindly refer to GoG 
NWRWS & K Department’s Circular No. Paracha/1097/1397(11)/pa.fa./ 
MICELL(k-1) dated 18/01/2018 and Dated 30/09/2022 

For the works costing under Rs. 7.5 crore for Construction work of Water Resources 
Department, Rs. 7.0 crore for Roads, Bridges and Building and Rs. 050 crore for Electrical work 
following documents shall be submitted in electronic format only through online by scanning 
and the (i) Bid Document Fee / Tender Fee (ii) Bid Security / EMD should be sent in original to the 
Tender opening authority through RPAD, so as to reach the CHIEF OFFICER within 7 days from 
last day of submission of Bid. 

(i) Scanned copy of Bid Document Fee / Tender Fee 

(ii) Scanned copy of Bid Security / EMD or Valid EMD Exemption Certificate of Appropriate 
Class of Registration of Approved Contractors 

(iii) Registration Certificate of Appropriate Class 

(iv) Registration Certificate of special category – Building and Category-I / II /III, If 
Required  

(v) GST Number and Pan card. 

(vi) Work Experience, if necessary ……  

(vii) Other Documents, as per P.Q. required …
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Section 1: Instructions to Bidders 
 

(i) Table of Clauses 
 

 Page No.  Page No. 
A.  General   D. Submission of Bids  

1. Scope of Bid 8 19. Sealing & Marking of Bids 18 

2. Source of Funds 8 20. Deadline for Submission of 

Bids 

18 

3. Eligible Bidders 8 21. Late Bids 18 

4. Qualification of the 

Bidder 

8 22. Modification and 

Withdrawal of Bids 

18 

5. One Bid per Bidder 12    

6. Cost of Bidding 12 E.   Bid Opening and Evaluation  

7. Site Visit 12 23. Bid Opening 19 

   24. Process to be Confidential 20 

B.   Bidding Documents  25. Clarification of Financial 

Bids 

20 

8. Content of Bidding 

Documents 

13 26. Examination of Bids and 

Determination of 

Responsiveness 

20 

9. Clarification of Bidding 

Documents 

13 27. Correction of Errors 20 

10. Amendment of Bidding 

Documents 

14 28. Deleted 21 

   29. Evaluation and Comparison 

of Financial Bids 

21 

C.   Preparation of Bids  30. Deleted 21 

11. Language of Bid 15    

12. Documents Comprising 

the Bid 

15 F.   Award of Contract  

13. Bid Prices 15 31. Award Criteria 22 

14. Currencies of Bid and 

Payment 

16 32. Employer’s Right to Accept 

any Bid and to Reject any 

or all Bids 

22 

15. Bid Validity 16 33. Notification of Award and 

Signing of Agreement 

22 

16. Bid Security 16 34. Security Deposit 22 

17. Alternative Proposals by 

Bidders 

17 35. Advance Payment and 

Security 

23 

18. Format and Signing of Bid 17 36. Dispute Review Expert 23 

   37. Correct or Fraudulent 

Practices 

23 
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A. GENERAL 
 

1. Scope of Bid 

1.1 The Employer (Named in Appendix to ITB) invites bids for the Construction of works 
(as defined in these documents and referred to as ‘the works”) detailed in the table 
given in IFB. The bidders may submit bids for any or all of the works detailed in the 
table given in IFB. 

1.2 The successful bidder will be expected to complete the works by the intended 
completion date specified in the Contract data. 

1.3 Throughout these bidding documents, the terms ‘bid’ and ‘tender’ and their 
derivatives (bidder/ tenderer, bid / tender, bidding/ tendering, etc.)  are synonymous. 

2. Source of Funds 

2.1 The expenditure on this project will be met from the budget of Govt. of Gujarat / 
Govt. of India for centrally sponsored projects. 

3. Eligible Bidders 

3.1 This Invitation for Bids is open to all eligible bidders. 

3.2 All bidders shall provide in Section 2, Forms of Bid and Qualification Information, a 
statement that the Bidder is neither associated, nor has been associated, directly or 
indirectly, with the consultant or any other entity that has prepared the design, 
specifications, and other documents for the Project or being proposed as Project 
Manager for the Contract. A firm that has been engaged by the Employer to provide 
consulting services for the preparation or supervision of the works, and any of its 
affiliates, shall not be eligible to bid. 

4. Qualification of the Bidder 

4.1 All bidders shall provide in Section 2, Forms of Bid and Qualification Information, a 

preliminary description of the proposed work method and schedule, including 

drawings and charts, as necessary. The proposed methodology should include a 

program of construction backed with equipment planning and deployment duly 

supported with broad calculations and quality assurance procedures proposed to be 

adopted justifying their capability of execution and completion of work as per 

technical specifications, within stipulated period of completion. 

4.2 Deleted 

4.3 Deleted 

4.4 Deleted 

4.5 QUALIFICATION CRITERIA: 
(Applicable for the works which require Pre-Qualification) As Per GoG NWRWS 
& K Department’s Circular No. Paracha/1097/1397(11)/pa.fa./MICELL(k-1) 
Dated 18/01/2018 

 

4.5.1 Qualification will be based on Applicant’s meeting all the following minimum pass/ 
fail criteria regarding the Applicant’s general and particular experience, personnel 
and equipment capabilities and financial positions, as demonstrated by the applicant’s 
responses in the forms attached to the letter of application ( specified requirement for 
joint ventures are given under para 4.6 below ) Subcontractors experience and 
resources shall not be taken in to account in determining the applicants compliance 
with the qualifying criteria 
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To qualify for more than one contract, the applicant must demonstrate having experience 
and resources sufficient to meet the aggregate of the qualification criteria for each 
contract given in paragraphs 4.5.4, 4.5.5 and 4.5.9 below 

 

4.5.2 Base year and Escalation 
The base year shall be taken as Current financial year 
Following enhancement factors will be used for the costs of works executed and the 
financial figure to a common base value for works completed in India. 

 

Year Financial Year Multiplying factor 

Base year of inviting tender 2026-2027 1.00 

-1 2025-2026 1.10 

-2 2024-2025 1.21 

-3 2023-2024 1.33 

-4 2022-2023 1.46 

-5 2021-2022 1.61 

Applicant should indicate actual figures of costs and amount for the works executed 
by them without accounting for the above-mentioned factors. 
In case the financial figures and value of completed works are in foreign currency the 
above enhanced multiplying factors will not be applied. Instead, the current market 
exchange rate (State Bank of India BC Selling rate as on the last date of submission of the 
bid) will be applied for the purpose of conversion of the amount in foreign currency into 
India rupees. 

4.5.3. General Experience. 

The Applicant shall meet with the following minimum criteria: 

(a) Achieved a minimum annual financial turnover (defined as billing for works in 
progress and completed in all classes of civil engineering Construction works only) 
in any one year, over the last five years of the annual value of Contract/Contract 
applied for  

(b) Experience in successfully completing or substantially completing at least one 
contract of similar work (Road works) of at least 40 percent of the value of 
proposed contract within the last five financial years. 

The works may have been executed by the applicant as prime contractor or as a 
member of a joint venture or as a nominated sub-contractor. As subcontractor, he 
should have acquired the experience of execution of all major items of works under 
the proposed contract. In case a project has been executed by a joint venture, 
weight towards experience of the project would be given to each joint venture in 
proportion to their financial participation in the joint venture if work executed 
jointly otherwise as per the scope of work define in Joint Venture agreement. 

Substantially completed works means those works which are at least 90 % 
completed as on the date of submission (i.e. gross value of work done up to the last 
date of submission is 90 % or more of the original contract price) and 
continuing satisfactorily. 

For these, a certificate from the employers shall be submitted along with the 
application incorporating clearly the name of the work, contract value, billing 
amount, date of commencement of works, satisfactory performance of the 
contractor and any other relevant information. 
(the experience certificate should be signed by the officer not below the rank of EE) 

(c) Contractor should have completed 60% of quantity of principal items of work like 
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concrete, earthwork, masonry, etc. within last five financial years. Certificate of 
competent authority of work done with detail shall be produced. 

4.5.4. Personnel Capabilities. 

Availability for his work of personnel with adequate experience as required; as per 
Appendix. 

4.5.5. Equipment Capabilities 

Based on the studies carried out by the Engineer, the minimum suggested major 
equipment to attain the completion of works in accordance with the prescribed 
construction schedule are shown in the Appendix. 

The bidders should, however, undertake their own studies and furnish with their 
bid, a detailed construction planning and methodology supported with layout and 
necessary drawings and calculations to allow the employer to review their proposals. 
The numbers, types and capacities of each plant/equipment shall be shown in the 
proposals along with the cycle time for each operation for the given production 
capacity to match the requirements. 

4.5.6. Financial Position 

The Applicant should give undertaking that he has access to, or has available, liquid 
assets (aggregate of working capital, cash in hand and uncommitted bank guarantees) 
and / or credit facilities at least 25 percent of the value of the contract / contracts applied. 

4.5.7. The audited balance sheets for the last five years should be submitted, which must 
demonstrate the soundness of the applicant’s financial position, showing long – term 
profitability including an estimated financial projection for the next two years, if 
necessary, the employer will make inquiries with the applicant’s bankers. 

4.5.8. Litigation History 
The Applicant should provide accurate information on any litigation or arbitration 
resulting from contracts completed or under execution by him over the last five 
financial years. A consistent history of awards against the Applicant or any partner of 
a joint venture may result in failure of the applicant. 

4.5.9. Disqualification 

Even though the applicants meet the above criteria, they are subject to be disqualified 
if they have: 
Made misleading or false representation in the forms, statements submitted, and / or 
Record of poor performance such as abandoning the work, rescinding of contract for 
which the reasons are attributable to the non – performance of the contractor; 
consistent history of litigation awarded against the applicant or financial failure due 
to bankruptcy. The rescinding of contract of a joint venture on account of reasons 
other than non – performance, such as Most Experienced partner of joint venture 
pulling out, court directions leading to breaking up of a joint venture before the start 
of work, which are not attributable to the poor performance of the contractor will, 
however, not affect the qualification of the individual partners. 

#4.6 JOINT VENTURE: (Maximum 3 Members i.e. 1 Lead & 2 Others) (Applicable only 
for estimated project cost of 50 Crore and above) 

4.6.1. Joint ventures must comply with the following requirement: 

(a) Following are the minimum qualification requirements: 

(i) The lead partner shall meet not less than 50 percent of all criteria given in para 

4.5.3 & 4.5.6 above. The joint venture must collectively satisfy the criteria of para 

4.5.3 & 4.5.6 above. The experience of the other joint venture partners shall be 
considered if it is not less than 30 percent of the qualifying criteria in para 4.5.3   & 
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4.5.6 above. 

(ii) Individually each member must satisfy the requirements of para 4.5.7 & 4.5.8 above. 

(b) Bid shall be signed so as to legally bind all partners, jointly and severally, and shall 
be submitted with a copy of the joint venture agreement providing the joint and 
several liabilities with respect to the contract. 

4.6.2. Qualification of a joint venture does not necessarily qualify any of its partners 
individually or as a partner in any other joint venture. In case dissolution of a 
joint venture, each one of the constituent firms may qualify if they meet all the 
qualification requirements, subject to the written approval of the Employer. 

4.7. Bid Capacity. 

Applicants who meet the minimum qualification criteria will be qualified only if their 
available bid capacity at the expected time of bidding is more than the total  estimated 
cost of the works. The available bid capacity will be calculated as under: 

Assessed Available Bid Capacity     = (A*N*2-B), where 

A =  Maxi mum value of work executed in any one year during the last five years 
(updated to the price level of the year indicated in appendix) taking into account 
the completed as well as works in Progress. 

B =  V a l u e  at current price level of the existing commitments and ongoing works 
t o  be completed during the next 1 Years (period of completion of work for 
which bids are invited); and 

N = Number of years prescribed for completion of the works for which the bids are   
invited. 

Note:  -  In Case of joint venture, the available bid capacity will be 
applied for each partner to the extent of his proposed 
participation in the execution of the work. 

4.8 Even though the bidders meet the above qualifying criteria, they are subject to 

be disqualified if they have: 

- Made   misleading   or   false   representation   in   the   forms, statements a n d  

Attachments the submitted in proof the qualification requirements; and / or 

- Record of poor performance such as abandoning the works, not properly 

 completing the contract, inordinate delay in completion, litigation history, or 

 financial failures etc.; and/ or 

-  Participated in the previous bidding for the same work and had quoted   

 unreasonably high bid prices and could not furnish rational justification to the 

 employer. 

5.  One bid per bidder 

5.1.  Each bidder shall submit only one bid for one package. A bidder who submits or 

participates in more than one bid (other than as a subcontractor or in cases of 

alternatives that have been permitted or requested) will cause all the proposals with the 

bidder’s participation to be disqualified. 

6. Cost of Bidding 

6.1. The bidder shall bear all costs associated with the preparation and submission of his Bid, 

and the Employer will in no case be responsible and liable for those costs. 
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7. Site Visit 

7.1. The Bidder, at the Bidder’s own responsibility and risk is encouraged to visit and examine 

the Site of work and its surrounding and obtain all information that may be necessary for 

preparing the Bid and entering into a contract for construction of the Works. 

The costs of visiting the site shall be at the Bidder’s own expense. 
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B. BIDDING DOCUMENTS 

 
8. Content of Bidding Documents 

8.1 The set of bidding documents comprises the documents listed below and addenda 

issued in accordance with Clause 10: 

Section Particulars Volume No. 

- Invitation for Bids  

I 1 Instructions to Bidders 

2 Qualification Information, and other forms 

3 Conditions of Contract 

4 Contract Data 

5 Technical Specifications II 

6 Form of Bid III 

7 Bill of Quantities 

8 Securities and other forms 

9 Drawings IV 

10 Documents to be furnished by bidder V 
 

8.2. Volumes I, II, III and IV are available online and documents to be furnished by the 

bidder in compliance to section 2 will be prepared by him and furnished as Volume- V 

in two parts (refer clause 12). 

8.3. The bidder is expected to examine carefully all instructions, conditions of contract, 

contract data, forms, terms, technical specifications, bill of quantities, forms, Annexes 

and drawings in the Bid Document. Failure to comply with the requirements of Bid 

Documents shall be at the bidder’s own risk. Pursuant to clause 26 hereof, bids 

which are not substantially responsive to the requirements of the Bid Documents 

shall be rejected. 

9. Clarification Bidding Documents 

9.1 A prospective bidder requiring any clarification of the bidding documents m a y  

notify the Employer in writing or through E-mail at the Employer’s address 

indicated in the invitation to bid. The Employer will respond to any request for 

clarification which he received earlier than 15 days prior to the deadline for 

submission of bids. Employer’s response will be published on website including a 

description of the enquiry but without identifying its source. 

9.2.    Pre-bid meeting 

9.2.1. The bidder or his official representative is invited to attend a pre-bid meeting which 

will take place at the address, venue, time and date as indicated in the appendix. 
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9.2.2. The purpose of the meeting will be to clarify issues and to answer questions on any 

matter that may be raised at that stage. 

9.2.3. The bidder shall be required to submit any questions in writing or e-mail to reach 

the Employer not later than 03 days before the meeting. 

9.2.4  Minutes of the meeting, including the question raised (Without identifying t h e  

source of enquiry) and the responses given will be published without delay on the 

tender website i.e. www.tender.nprocure.com. Any modification of the bidding 

documents listed in sub-Clause 8.1 which may become necessary as a result of the 

pre-bid meeting shall be made by the Employer exclusively through the issue of an 

Addendum pursuant to Clause 10 and not through the minutes of the pre-bid 

meeting. 

9.2.5.  Non-attendance at the pre-bid meeting will not be a cause for disqualification of a 

bidder. 

10. Amendment of Bidding Documents 

10.1  Before the deadline for submission of bids, the Employer may modify the bidding 

documents by issuing addenda. 

10.2. Any addendum thus issued shall be part of the bidding documents. The Employer 

will assume no responsibility for the same. 

10.3. To give prospective bidders reasonable time in which to take an addendum into 

account in preparing their bids, the Employer may, at his discretion, extend as 

necessary the deadline for submission of bids, in accordance with Sub-Clause 20.2 

below. 

file://///192.168.0.105/manish/Consultancy%20Offers/2023/76%20-%20GMRC-Arch.-Resi.-28425/sou_dtp_ebus/www.tender.nprocure.com
file://///192.168.0.105/manish/Consultancy%20Offers/2023/76%20-%20GMRC-Arch.-Resi.-28425/sou_dtp_ebus/www.tender.nprocure.com
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C. PREPARATION OF BIDS 
 

11. Language of the Bid 

11.1 All documents relating to the bid shall be in the English language. 

12. Documents Comprising the Bid 

12.1. The bid be submitted by the bidder as Volume V of the bid document (refer Clause 
8.1) shall be in two separate parts: 

Part I shall be named “Technical Bid” and shall comprise 

(i) Bid Security in the form specified in Section 8 

(ii) Qualification Information and supporting documents as specified in Section 2 

(iii) Certificates, undertakings, affidavits as specified in Section 2 

(iv) Any other information pursuant to Clause 4.5 of these instructions 

(v) Undertaking that the bid shall remain valid for the period specified in Clause 
15.1 

Part II shall be named “Financial Bid” and shall comprise 

(i) Form of Bid as specified in Section 6 

(ii) Priced Bill of Quantities for items specified in Section 7 

12.2. The Bidder shall submit the details / information pertaining to each part i.e. 
technical as well as financial and must be submitted online only. 

12.3. Following documents will be deemed to be part of the bid. 

 
 Section Particulars Volume No. 

 Invitation for Bids (IFB)  
1 Instruction to Bidders Volume I 
3 Conditions of Contract  
4 Contract Data  
5 Specifications Volume II 
9 Drawings Volume IV 

 
13. 

 
Bid Prices 

  

13.1 The Contract shall be for the whole works as described in Sub-Clause 1.1, based on 
the priced Bill of Quantities submitted by the Bidder. 

13.2 The bidder shall fill in rates and prices and line-item total (both in figures and words) 
for all items of the Works described in the Bill of Quantities along with total bid price 
(Both in figures and words). Items for which no rate or price is entered by the bidder will 

not be paid for by the Bill of Quantities. 

13.3 All duties, taxes, and other levies except GST payable by the contractor under the 
contract, or for any other cause shall be included in the rates, prices and total Bid 
Price submitted by the Bidder. (GST will be paid extra) 

13.4 Deleted 

13.5 The rates and prices quoted by the bidder are subject to adjustment during the 
performance of the Contract in accordance with the provisions of Clause 47 of the 
Condition of Contract (Irrespective of the time limit and Bid Amount) 
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14. Currencies of Bid and Payment 

14.1 The unit rates and the prices quoted by the bidder shall be entirely in Indian Rupees. 
All payments shall be made in Indian Rupees. 

15. Bid Validity 

15.1 Bids shall remain valid for a period of not less than 120 days after the deadline date 

forbid submission specified in Clause 20. 

15.2 In exceptional circumstances, prior to expiry of the original time limit, the Employer 

may request that the bidders may extend the period of validity for a specified period. 

A bidder may refuse the request without forfeiting his bid security. A bidder agreeing 

to the request will not be required or permitted to modify his bid, but will be required 

to extend the validity of his security for a period of the extension, and in compliance 

with Clause 16 in all respects. 

16. Bid Security 

16.1. The Bidder shall furnish, as part of his Bid, a Bid security in the amount as shown in 
column 4 of the table of IFB for this particular work. This Bid security shall be in Favor 
of Employer as named in Appendix and may be in one of the following forms; 

a. Bank Guarantee from any scheduled Indian bank, in the format given in Volume 
III. (Bank Guarantee is applicable only for Bid Estimated Amount of 01 Crore and 
above) and Bank Guarantee of Schedule and Private Banks shall be considered as per 
GoG Finance Department’s Circular No. FD/MSM/e- file/4/2023/0057/D.M.O. Date 
21/04/2023 or as per their latest amendment. 

b. Fixed Deposit Receipt issued by any Scheduled Indian Bank or a foreign Bank 
approved by the Reserve Bank of India. 

OR 

# A Valid Bid Security / EMD Exemption Certificate issued by (1) Road & Building 

Department or (2) Narmada Water Resources, Water Supply and Kalpsar Department 

of Govt of Gujarat. Exemption Certificate is applicable only when Registration 

Certificate of Appropriate Class and Category of Approved Contractors is 

required as eligible criteria of bidder. 

16.2. Bank guarantees (and other instruments having fixed validity) issued as surety for 
the bid shall be valid for 45 days beyond the validity of the bid i.e. total validity of 
120+45 = 165 Days 

16.3. Any bid not accompanied by an acceptable Bid Security and not secured as indicated 
in Sub-Clauses 16.1 and 16.2 above shall be rejected by the Employer as non-
responsive. 

16.4. The Bid Security of unsuccessful bidders will be returned within 28 days of the end 
of the bid validity period specified in Sub-Clause 15.1 

16.5  The Bid Security of the successful bidder will be discharged when the bidder has 
signed the Agreement and furnished the required Performance Security. 

16.6. The bid Security may be forfeited 

(a) If the Bidder withdraws the bid after Bid opening during the period of Bid 
validity. 

(b) If the Bidder does not accept the correction of the Bid Price, if any or 

(c) In the case of a successful Bidders, if the Bidder fails the specified time limit to 

(i) Sign the Agreement; or 
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(ii) Furnish the requirement Performance Security. 

(d) #If found necessary, the bidder will be intimated for negotiation, He will  be intimated 
maximum three times within the validity period for negotiation, If contractor does 
not respond in time, his Bid Security (EMD) will be forfeited and his tender will be 
rejected. Punitive action will be taken on such contractors. (As per GoG R&B Dept’s Gr. 
No. S/22/2017/639/D, Dt.08/06/2018) 

17. Alternative Proposals by Bidders. 

17.1. Bidders shall submit offers that fully comply with the requirements of the bidding 
documents, including the conditions of contract (including mobilization advance or 
time for completion), basic technical design as indicated in the drawing and 
specifications. Conditional offers or alternative offers will not be considered further in 
the process of tender evaluation. 

18. Format and Signing of Bid 

18.1. The Bidder shall prepare documents comprising the bid as described in Clause 12 of 
these Instructions to bidder as the “Technical Bid “and “Financial Bid” in separate 
parts to be uploaded. 
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D.  SUBMISSION OF BIDS 
 

19. Deleted 

20. Deadline for Submission of the Bids 

20.1. Complete Bids must be received online by the Employer at the tender website 
specified above not later than the date indicated in appendix. 

20.2. The Employer may extend the deadline for submission of bids by issuing an 
amendment in accordance with Clause 10, in which case all right and obligation of 
the Employer and the bidders previously subject to the original deadline will then be 
subject to the new deadline. 

21. Deleted 

22. Modification and Withdrawal of Bids 

22.1. Bidders may modify or withdraw their bids online before the deadline 
prescribed in Clause 20 or pursuant to Clause 23. 

22.2 Deleted 

22.3. No bid shall be modified or withdrawn after the deadline for submission of 
Bid. 

22.4. Withdrawal or modification of a bid between the deadline for submission of  
bids and the expiration of the original period of bid validity specified in 
Clause 15.1 above or as extended pursuant to Clause 15.2 may result in the 
forfeiture of the Bid security pursuant to Clause 16. 
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 E. BID OPENING AND EVALUATION 
 

23. Bid Opening 

23.1  The Employer will open all the Bids received including modifications made pursuant 

to Clause 22, in the presence of the Bidders or their representatives who choose to 

attend at time, date and the place specified in Appendix in the manner specified in 

Clauses 20 and 23.3, In the event of the specified date of Bid opening being d e cla re d  

a holiday for the Employer, the Bids will be opened at the appointed time and location 

on the next working day. 

23.2. Deleted. 

23.3. The “Technical Bid” shall be opened. The amount, form and validity of the bid security 

furnished with each bid will be announced. If the bid security furnished does not 

conform to the amount and validity period as specified in the invitation for bid (ref. 

Column 4 and paragraph 3), and has not been furnished in the form specified in Clause 

16, the technical bid will not be opened. 

23.4. (i)  Subject to confirmation of the bid security by the issuing Bank, the bids 

accompanied with valid bid security will be taken up for evaluation with 

respect to the Qualification information and other information furnished in 

part I of the bid pursuant to Clause 12.1. 

(ii) If required, the bidder will be asked in writing to clarify his Qualification 

Documents with respect to any required clarification. 

(iii) The bidders will respond in not more than 7 days of issue of the clarification 

letter. 

(iv) Immediately (usually within 3 or 4 days), on receipt of these clarification the 

Evaluation Committee will finalize the list of responsive bidders whose 

financial bids are eligible for consideration. 

23.5. Deleted 

23.6 At the time of opening of “Financial Bid”, the names of the bidders were found 

responsive in accordance with Clause 23.4(iv) will be announced. The bids of only 

these bidders will be opened. The responsive Bidders’ names, the Bid prices, the total 

amount of each bid, any discount and such other details as the Employer may 

consider appropriate, will be announced by the Employer at the opening. 

23.7 the time of opening of “Financial Bid”, the names of the bidders were found 

responsive in accordance with Clause 23.4(iv) will be announced. The bids of only 

these bidders will be opened. The responsive Bidders’ names, the Bid prices, the total 

amount of each bid, any discount, and such other details as the Employer may 

consider appropriate, will be announced by the Employer at the opening. 

23.8 In case bids are invited for more than one package, the order for opening of the 

“Financial Bid” shall be in order of Estimated number of Bids from highest to lowest. 

23.9 The Employer shall prepare minutes of the Bid opening, including the information 

disclosed to those present in accordance with Sub-Clause 23.6. 
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24 Process to be Confidential 

24.1  Information relating to the examination, clarification, evaluation, and comparison of 

Bids and recommendations for the award of a contract shall not be disclosed to Bidders 

or any other persons not officially concerned with such process until the award to the 

successful Bidder has been announced. Any effort by Bidder t o  influence the 

Employer’s processing of Bids or award decisions may result in the rejection of his 

Bid. 

25. Clarification of Financial Bids 

25.1. To assist in the examination, evaluation, and comparison of Bids, the Employer may, 

at his discretion, ask any Bidder for clarification of his Bid, including breakdowns of 

unit rates. The request for clarification and the response shall be in writing or by e- 

mail, but no change in the price or substances of the Bid shall be sought, offered, or 

permitted except as required to confirm the correction of arithmetic errors discovered 

by the Employer in the evaluation of the Bids. 

25.2  Subject to sub-clause 25.1, no Bidder shall contact the Employer on any m a t t e r  

relating to his Bid opening to the contract is awarded. If the Bidder wishes to bring 

additional information to the notice of the Employer, it should do so in writing. 

25.3.  Any effort by the Bidder to influence the Employer in the Employer's bid evaluation, 

bid comparison or contract award decision may result in the rejection of the Bidders’ 

bid. 

26. Examinations of Bids and Determination of Responsiveness 

26.1 During the detail evaluation of "Technical Bid", the Employer will determine whether 

each Bid (a) meets the eligibility criteria defined in Clause 3 and 4; (b) has been 

properly signed; (c) is accompanied by the required securities and; (d) is substantially 

responsive to the requirements of the Bidding document. During the detailed 

evaluation of the “Financial Bid”, the responsiveness of the bids will be further 

determined with respect to the remaining bid conditions, i.e., priced bill of 

quantities, technical specifications, and drawings. 

26.2 A substantially responsive “Financial Bid” is one which confirms all the terms, 
conditions and specifications of bidding documents, without material deviation or 
reservation. A material deviation or reservation is one (a) which affects in any 
substantial way the scope, quality, or performance of the Works; (b) which limits in 
any substantial way, inconsistent with the Bidding documents, the Employer’s rights 
or the Bidder’s obligations under the Contract; or (c) whose rectification would affect 
unfairly the competitive position of other Bidders presenting substantially responsive 
Bids. 

26.3 If a “Financial Bid” is not substantially responsive, it will be rejected by the 
Employer, and may not subsequently be made responsive by correction or withdrawal 
of the non-conforming deviation or reservation. 

 
27. Deleted 
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28. Deleted 
 
29. Evaluation and Comparison of Financial Bids 

 
29.1. The Employer will evaluate and compare only the Bids determined to be substantially 

responsive in accordance with Sub-Clause 26.2. 
29.2. Deleted. 
29.3. The Employer reserves the right to accept or reject any variation or deviation. 

Variation and deviations and other factors, which are in excess of the requirements 
of the Bidding documents or otherwise result in unsolicited benefits for the 
Employer, shall not be taken in to account in Bid evaluation. 

29.4. The estimated effect of the price adjustment conditions under Clause 47 of the 
Conditions of Contact, during the period of implementation of the Contract, will not 
be taken in to account in Bid evaluation. 

 
29.5. If the Bid of the successful Bidder is seriously unbalanced in relation to the 

Engineer’s estimate of the cost of work to be performed under the contract the 
Employer may require the Bidder to produce detailed consistency of those prices with 
the construction methods and schedule proposed. After evaluation of the price 
analyses, the Employer may require that the amount of the performance security set 
forth in Clause 34 be increased at the expense of the successful /bidder to a level 
sufficient to protect the Employer against financial loss in the event of default of the 
successful Bidder under the Contract. 

 
29.6. A bid which contains several items in the bill of Quantities which are unrealistically 

priced low and which cannot be substantiated satisfactorily by the bidder may be 
rejected as non-responsive. 

 
30. Deleted 
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F. AWARD OF CONTRACT 
 

31. Award Criteria 

31.1. Subject to Clause 32, the Employer will award the contract to the Bidder whose Bid 
has been determined. 

(i) to be substantially responsive to the Bidding documents and who has offered 
the lowest evaluated Bid Price; and 

(ii) to be within the available bid capacity adjusted to account for his bid price 
which is the lowest evaluation in any of the packages opened earlier than the 
one consideration. 
In no case, the contract shall be awarded to any bidder whose available bid 

capacity is less than the evaluated bid price, even if the said bid is the lowest evaluated 

bid. The contract will in such cases be awarded to the next lowest bidder at his 

evaluation bid price. 

32. Employer’s Right to Accept any Bid and to Reject any or all Bids 

32.1. Notwithstanding Clause 31, the Employer reserves the right to accept or reject any 
Bid, and to cancel the Bidding process and reject all Bids, at any time prior to the 
award of contract, without thereby incurring any liability to the affected bidder or 
Bidder or any obligation to inform the affected Bidder or Bidders of the grounds for 
the Employer’s action. 

33. Notification of Award and Signing of Agreement 

33.1. The Bidder whose Bid has been accepted will be notified of the award by the Employer 
prior to expiration of the Bid validity period by cable, telex or facsimile confirmed 
by registered letter. This letter (hereinafter and in the condition of contract called the 
“Letter of Acceptance”) will state the sum that the Employer will pay the Contractor 
in consideration of the execution, completion, and maintenance of the Works by the 
Contractor as prescribed by the Contract (hereinafter and in the Contract called the 
“Contract Price”). 

33.2  The notification of award will constitute the formation of the contract, subject only to 
the furnishing of a performance security in accordance with the provisions of Clause. 

33.3. The Agreement will incorporate all agreements between the Employer and the 
successful Bidder. It will be signed by the Employer and to the successful Bidder, 
within 28 days following the notification of award along with the Letter of 
Acceptance. Within 21 days of receipt, the successful Bidder will sign the Agreement 
and deliver it to the Employer. 

33.4. Upon the furnishing by the successful Bidder of the Performance Security, the 
Employer will promptly notify the other Bidders that their Bids have been 
unsuccessful. 

34. Security Deposit:   

A. (Total 5.0% of contract value, this will be deposited as under)  

 i. Initial S. D. @ 2.50% of contract value:  2.50 % of contract   

  (Not less than EMD) in cash or in the   value. 

  Form of pay order / DD / FDR / Bank  

Guarantee (From the Nationalized Bank  

encashable at KUTIYANA Only) 

 ii. To be deducted from current bills at:  2.50 % of contract   

  10.00% to build up remaining 2.50%   value. 

  Of SD value 
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 Total Deposit at 5.00% of contract:  5.00 % of contract value    

 value 

B. Performance Guarantee  

Performance Guarantee @ 5.00% of actual work amount in form of F.D.R. of Nationalized or 

Scheduled bank / N.S.C. / Narmada Bond pledged in favor of KUTIYANA Nagarpalika. (To be 

submitted on completion of work & before final bill payment) Performance guarantee will be 

released after defect liability period is over. 

 

34. Performance Security 

34.1. (A) Within 10 (Ten) days of receipt of Letter of Acceptance, the successful Bidder 
shall furnish to the Employer an irrevocable and unconditional guarantee from a 
Bank in the form set forth in Section 8 (the “Performance Security”) for an amount 
equal to 5% (five percent) of its Contract Price. In case of bids mentioned 
below, the successful Bidder, along with the Performance Security, 

 

shall also furnish to the Authority an irrevocable and unconditional guarantee from a Bank 
in the same form given at Section 8 towards an Additional Performance Security (The 
“Additional Performance Security”) for an amount calculated as under: 

(a) If the Contract Price offered by the Selected Bidder is lower than 10% but 
up to 20% of the Estimated Project Cost, then the Additional Performance 
Security shall be calculated @ 20% of the difference in the (i) Estimated 
Project Cost (as mentioned in Bid Document) - Minus 10% of the Estimated 
Project Cost and (ii) Contract Price offered by the selected Bidder. 

(b) If the Contract Price offered by the Selected Bidder is lower than 20% of 
the Estimated Project Cost, then the Additional Performance Security shall 
be calculated @ 30% of the difference in the (i) Estimated Project Cost (as 
mentioned in Bid Document) - Minus 10% of the Estimated Project Cost 
and (ii) Contract Price offered by the selected Bidder. 

(c) This Additional Performance Security shall be treated as part of the 
Performance Security. 

(B) The Performance Security shall be valid beyond 60(sixty) days of the Defects 
Liability Period and the Additional Performance Security shall be valid beyond 28 
(twenty-eight) days of Project Completion Date. 

34.2. If the performance security is provided by the successful Bidder in the form of a 
Bank Guarantee, it shall be issued either (a) at the Bidder’s option, by a 
Nationalized/Scheduled Indian bank or (b) by a foreign bank located in India and 
acceptable to the Employer. As per GoG Finance Department’s Circular No. 
FD/MSM/e-file/4/2023/0057/D.M.O. Date 21/04/2023 or as per their latest 
amendment. 

34.3. Failure of the successful Bidder to comply with the requirement of Sub-Clause 34.1 
shall constitute sufficient grounds for cancellation of the award and forfeiture of 
the Bid Security. 

35 Advance Payment and Security 

35.1    The Employer will provide an Advance payment on the Contract Price as stipulated in 
the Conditions of Contract, subject to maximum amount, as stated in the Contract Data. 

36. Deleted 

37. Corrupt of Fraudulent Practices 

37.1 The Employer will reject a proposal if it determines that the Bidder recommended 
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for award has engaged in corrupt or fraudulent practices in completing for the 

contract in question and will declare the firm ineligible, either indefinitely or for a 

stated period of time, to be awarded a contract with National Highways Authority of 

India/ State PWD and any other agencies, if it at any time determines that the firm 

has engaged in corrupt or fraudulent practices in completing for the contractor, or 

in execution. 

37.2 Furthermore, Bidders shall be aware of the provision stated in Sub- Clause 59.2 of 

the Conditions of Contract. 
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APPENDIX TO ITB 
Clause Reference 
With respect to 

Section –I 
 

1. The Name of the Employer is CHIEF OFFICER, KUTIYANA 
NAGARPALIKA, KUTIYANA, DIST. PORBANDAR  

[ Cl.1.1] 

2. The last five financial years.  

1. 2025-2026 

2.   2024-2025 

3.   2023-2024 

4.   2022-2023 

5.   2021-2022 

3. This Annual Financial Turnover Amount is   Rs.  [Cl.4.5.3 (a)] 

4. Value of Work is Rs. 4000000.00 /- (Excl. of GST)  

5. Deleted  

6. The cost of electric work is Rs.  ---  

7. The cost of water supply / sanitary works is Rs. 0.00/-  

8. Liquid assets and / or availability of credit facilities is Rs.  [Cl.4.5.6] 

9. Price level of the financial year 2025-26 [Cl. 4.5.2] 

10. The pre-bid meeting will take place at [Cl. 9.2.1] 

11. The technical Bid will be opened at the office of the CHIEF 
OFFICER, KUTIYANA NAGARPALIKA …........... AM/PM AS PER NIT 

 

12. Address of the Employer: CHIEF OFFICER, KUTIYANA 
NAGARPALIKA, Email id- nppbr.eng@gmail.com 

 

13. Deleted  

14. The bid should be submitted latest by as stated on online NIT [Cl. 20.1 & 
20.2] 

15. The bid will be opened at as stated on online NIT at website 
https:// www.tender.nprocure.com  

[Cl. 23.1] 

16. The Bank Draft in Favor of “CHIEF OFFICER, KUTIYANA 
NAGARPALIKA” 

 

17. Deleted  

18. Escalation factors (for the cost of works executed and financial 
figure to a common base value) for works completed 

[Cl.4.5.2] 
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Year Financial Year Multiplying factor 

Base year of inviting tender 2026-2027 1.00 

-1 2025-2026 1.10 

-2 2024-2025 1.21 

-3 2023-2024 1.33 

-4 2022-2023 1.46 

-5 2021-2022 1.61 
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LIST OF KEY PLANT & EQUIPMENT TO BE DEPLOYED ON CONTRACT WORK 

[Reference CL. 4.5.5] 
 

 
The contractors shall also give a list of machineries in his possession and which they 
propose to use on the work. 

 
Sr. 

No. 
Plant or 

Machinery 
Location Age of 

Machinery 
(maximum 

15 
years) 

Make Capacity Approximate 
Value 

Remark 

1 2(a) 2(b) 3 4 5 6 7 
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List of Key Personnel to be deployed on Contract Work 

(Reference Cl. 4.5.4) 

 
# Employment of a qualified site Engineer by the Contractor. 
The Contractor shall employ full-time technically qualified staff during the execution of this 
work as under: - 
1. Two graduate Civil Engineers and three diploma Civil Engineers when cost of the work 

to be executed is more than Rs.50 lakhs. 
2. One graduate & two Diploma, Civil Engineers when the cost of the work to be executed 

is more than Rs.15 lakhs but less than Rs.50 lakhs. 
3. Minimum Two Diploma Civil Engineer when the cost of work is less than Rs.15 lakhs 

but more than Rs.5 lakhs. 
4. Minimum One Diploma Civil Engineers for the work when the cost of work to be 

executed is less than Rs. 5 lakhs. The Engineer so employed for the Government work 
must have sufficient experience to handle the work independently. Such an Engineer 
shall have to stay at the site of work and he shall not be entrusted with other duty except 
this work. 

 
In case the contractor or partner of the contractor firm is a Civil Graduate Engineer, 
Employment of a separate Engineer will not be necessary provided that the Engineer 
partner himself attends the execution of the work on the site. 

 
Within 15 days of issue of work-order the Contractor will have to furnish to the Deputy 
CHIEF OFFICER-in-charge of the work the Name, Qualifications, copy of marksheet, 
Colour Photograph and the appointment order issued such engineers engaged for this 
contract work. If 15 days after issue of work order such designated Site Engineers do 
not resume or do not remain present on site of work, the recovery at the rate of 
Rs.15,000-00 per month per Engineer will be made from the bills/deposit/dues of the 
contractor. Such recovery shall be non-refundable. 
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QUALIFICATION INFORMATION 

 
The information to be filled in by the Bidder in the following pages will be used for the 
purpose of post qualification as provided for in Clause 4 of the Instruction to Bidders. This 
information will not be incorporated in the Contract. 

 

1. For Individual Bidders 
 

1.1 Constitution or legal status of 

Bidder (Attach Copy) 

 
Place of registration   

Principal place of business   

Power of attorney of signatory of Bid 

(Attach) 

1.2 Total value of Civil engineering constructions  2025-2026 

Work performed in the last five years 2024-2025 

(in Rs. Lakhs) 2023-2024 

2022-2023 

2021-2022 

1.3.1  Work performed as prime contractor, work performed in the past as a nominated sub-
contractor will also be considered the sub-contract involved execution of all main 
items of work described in the bid documents, provided further that all other 
qualification criteria are satisfied (in the same name) on works of a similar nature over 
the last five years** and in current year before the submission of the bid. 
 

Project 

Name 

Name of 

the 

Employer 

Description 

of work 

Contract 

No. 

Value of 

contract 

(Rs. 

Crore) 

Date 

of 

issue 

of 

work 

order 

Stipulated 

period of 

completion 

Actual date 

of 

completion* 

Remark 

explaining 

reasons for 

delay & 

work 

Completed 

         

 
*Attach certificate(s) from the Engineer(s)in-charge 
** Immediately preceding the financial year in which bids are received. 
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1.3.2  Quantities of work executed as prime contractor, work performed, in the past as a 
nominated sub-contractor, will also be considered provided the sub-contract involved 
execution of all main items of work described in the bid document, provided, further 
that all other qualification criteria are called (in the same name and style) in the last 
five years** and in current year before the submission of the bid.  

Year 

 

Name 

of the 

work 

Name of 

the 

Employe

r 

Quantity of work performed (Cum/MT) Remarks* 

(indicate 

contract 

Ref) 

contract 

Ref) 

Cement 

Concrete 
(Including 

RCC & 
PCC) 

ITEM 1 

Rubble 
Pitching 

ITEM 2 

Earth 
Works 

ITEM 3 

Bituminous 
Work 

20 - 20        

20 - 20        

20 - 20        

20 - 20        

20 - 20        

1.4 Information on Bid Capacity (works for which bids have been submitted and works which 

are yet to be completed) as on the date of this bid. 

(A) Existing commitments and on-going works: 

Description 

of works 

Place 

& 

State 

Contract 

No. 

Name & 

Address of 

Employer 

Value 

Contract 

(Rs. Cr) 

Stipulated 

Period of 

Completion 

Value of 

Works* 

remaining to 

be completed 

(Rs. Cr) 

Anticipated 

of 

completion 

1 2 3 4 5 6 7 8 

        

 
*Attach certificate (s) from the Engineer(s) in-charge 
** Immediately preceding the financial year in which bids are received. 

1.5 Availability of key items of Contractors Equipment for carrying out the works (Ref. Clause 

4.5.5). The Bidder should list all the information requested below. 

Item of 

Equipment 
Requirement Availability Proposals Remarks (from 

whom to be 

purchased 
NO Capacity Owned/ Leased to be 

procured 

Nos/. 

Capacity 

Age/ 

Condition

s 

       

       

1.6 Qualifications and experience of key personnel required for administration and execution 

of the contract. Attach biographical data. Refer also to Sub Clause 9.1 of the Conditions of 

Contract. 

 
Position Name Qualification Year of 

Experience 

(General) 

Year of 

experience in the 

proposed 

position 

Project Manager     
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Etc.     

1.7 Proposed sub-contract and firms involved 

Sections of the works Value of Sub- 

Contractor 

Sub-Contractor 

(Name& 

Address) 

Experience in 

similar work 

    

    

    

 
Attach copies of certificates on possession of valid license for executing water 
supply/ sanitary work/ building electrification works. 

1.8 Financial reports for the last five years: balance sheets, profit and loss statements, auditors’ 

reports (in case of companies/corporations), etc. List them below and attach copies. 

1.9 Evidence of access to financial resources to meet the qualification requirements: cash in 

hand, lines of credit, etc. List them below and attach copied documents. 

1.10 Name, address, and telephone, telex, and fax numbers of the Bidders bankers who may 

provide references if contacted by the Employer. 

1.11 Information on Litigation history in which the Bidder is involved. 

Other Party 

(ies) 

Employer Cause of 

Dispute 

Amount 

Involved 

Remarks 

showing 

Present Status 

     

 
1.12.  Statement of compliance under the requirements of Sub Clause 3.2 of the instruction 

to Bidders. (Name of Consultant engaged for project preparations is* ............................ ) 
 

 

 

1.13 Proposed work method and schedule. The Bidder should attach descriptions, drawings and 

charts as necessary to comply with the requirements of the Bidding documents. (Refer ITB 

Clause4.1) 

1.14 Programme 

2. Deleted 

3. Additional Requirements 

3.1 Bidders should provide any additional information required to fulfil the requirements of 

Clause 4 of the Instructions to the Bidders, if applicable. 

(i) Affidavit 

(ii) Undertaking 

 

* Fill the name of Consultant 
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SAMPLE FORMAT FOR EVIDENCE OF ACCESS 

TO OR AVAILABILITY OF CREDIT FACILITIES 

(CLAUSE 4.5.6 OF ITB) 

BANK CERTIFICATE 

 
This is to certify that M/s. is a reputed company 

with a good financial standing. 

 
If the contract for the work, namely is awarded to the 

above firm, we shall be able to provide overdraft/credit facilities to the extent of Rs

 to meet their 

working capital requirements for executing the above during the contract period. 

 
 
 

 
 
 

(Signature) Name of 

Bank 

Senior Bank Manager 

Address of the Bank 
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AFFIDAVIT 

1. I, the undersigned, do hereby certify that all the statements made in the required 

attachments are true and correct. 

 
2. The undersigned also hereby certifies that neither our firm M/s.  

 _ have not abandoned any work of 

Government of Gujarat/Government of India/any Board or Corporation under 

Government of Gujarat/Government of India nor any contract awarded to us for 

such works have been rescinded, during last five years prior to the date of this bid. 

 
3. The undersigned hereby authorize(s) and request (s) any bank, person, firm or 

corporation to furnish pertinent information deemed necessary and requested by the 

Department to verify this statement or regarding any (our) competence and general 

reputation. 

 
4. The Undersigned understands and agrees that further qualifying information may be 

requested, and agrees to furnish any such information at the request of the Department/ 

Project implementing agency. 

 
 
 
 

 

(Signed by an Authorized Officer of the Firm) 
 
 
 

Title of Officer 
 

 
 

Name of Firm 
 

 
 

Date 
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UNDERTAKING 

 
I, the undersigned do hereby undertake ........................................... that our firm M/s __ ____ 

___________________________________________ would invest a minimum cash up to 25% of the 

value of the work during implementation of the contract. 

 
 

 _

  (Signed by 

an Authorized officer of the firm) 

 
 

 

Title of officer 
 
 
 
 
 
 

Name of firm 
 
 
 

 

DATE 
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Conditions of Contract 
Table of Contents 

 

A General Page 
No. 

D. Cost Control  

1 Definitions 37 37 Bill of Quantities 49 
2 Interpretation 38 38 Changes in the Quantities 49 
3 Language and Law 39 39 Variations 49 
4 Engineer’s Decisions 39 40 Payments for Variations 49 
5 Delegations 39 41 Cash Flow Forecasts 50 
6 Communications 39 42 Payment Certificates 51 
7 Sub-Contractors 39 43 Payments 51 
8 Other Contractors 39 44 Compensations Events 51 
9 Personnel 40 45 Tax 52 

10 Employer’s & Contractor Risk 40 46 Currencies 52 
11 Employers Risks 40 47 Price Adjustment 52 
12 Contractor’s Risk 40 48 Retention 52 
13 Insurance 40 49 Liquidated damages 53 
14 Site Investigations Reports 41 50 Bonus 54 
15 Queries about the Contract 41 51 Advance Payment 54 
16 Contractors to Construct the 

works 

41 52 Securities 55 

17 The Works to be Completed By 
the Intended Completion Date 

41 53 Deleted 55 

18 Approval by the Engineer 41 54 Cost of Repair 55 
19 Safety 41    
20 Discoveries 42 E. Finishing the Contract  
21 Possession of the Site 42 55 Completion 56 
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CONDITIONS OF CONTRACT 
 

 
1. Definitions 

A.  GENERAL. 

 

1.1  Terms which are defined in the Contract Data are not also defined in the   Conditions 
of Contract but keep their defined meaning. 

Bill of Quantities means the priced and completed Bill of Quantities forming part of 
the Bid 

Compensation Events are those defined in Clause 44 hereunder 

The Completion Date is the date of completion of the Works as certified by the 
Engineer in accordance with Sub Clause 55.1 

The Contract is the contract between the Employer and Contractor to execute, 
complete and maintain the Works till the completion of D e f e c t s  Liability 
Period. It consists of the documents listed in Clause 2.3 below. 

The Contract data defines the documents and other information which comprise 
the Contract. 

The Contractor is a person or corporate body whose Bid to carry out the Work 
has been accepted by the Employer. 

The Contractor’s Bid is the completed Bidding document submitted by the 
Contractor to the Employer and includes Technical and Financial Bids. 

The Contract Price is the price stated in the Letter of Acceptance and thereafter as 
adjusted in accordance with the provisions of the Contract. 

Days are calendar days: months are calendar months. 

The Defects Liability Period is the period named in the Contract Data and 
calculated from the Completion Date. 

 

Works. 

The Employer is the party who will employ the Contractor to carry out the

The Engineer is the person named in the Contract Data (or any other competent 
person appointed and notified to the contractor to act in replacement of the 
Engineer) who is responsible for supervising the Contractor, administering the 
Contract, certifying payments due to the Contractor, issuing and valuing Variations 
to the Contract, awarding extensions of time, and valuing the Compensations Events. 

Equipment is Contractor’s machinery and vehicles brought temporarily to the site 
to construct the Works. 

The Initial Contract Price is the Contract Price listed in the Employer’s Letter of 
Acceptance. 
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The Intended Completion Date is the date on which it is intended that the 
Contractor shall complete the Works. The Intended Completion Date is specified in 
the Contract Data. The Intended Completion Date may be revised only by the Engineer 
by issuing an extension of time. 

Materials are all supplies, including consumables, used by the contractor for 
incorporation in the works. 

Plant is any integral part of the work which is to have mechanical, electrical, electronic 
or chemical or biological functions. 

The Site is the area defined as such in the Contract Data. 

Site Investigation Reports are those which were included in the Bidding documents 
and are factual interpretive reports about the surface and subsurface conditions 
at the site. 

Specifications means the Specifications of the works included in the Contract and any 
modification or addition made or approved by the Engineer. 

The Start Date is given in the Contract Data. It is the date when the Contractor 
shall commence execution of the works. It does not necessarily coincide with any of 
the Site Possession Dates. 

A Subcontractor is a person or corporate body who has a Contract with the 
Contractor to carry out a part of the work in the Contract which includes work on the 
Site. 

Temporary Works are works designed, constructed, installed, and removed by the 
Contractor which are needed for construction or installation of the Works. 

A Variation is an instruction given by the Engineer, which varies the Works. The 

Works are what the Contract requires the Contractor to construct, install, and turn 

over to the Employer, as defined in the Contract Data. 

2. Interpretation 

2.1 In interpreting these Conditions of Contract, singular also means plural, male 
also means female or neuter and the other way around. Heading have no 
significance. Words have their normal meaning under the language of the 
Contract unless specifically defined. The Engineer will provide instructions 
clarifying queries about Conditions of Contract. 

2.2 If sectional completion is specified in the Contract Data, references in the 
Conditions of Contract to the Works, the Completion date, and Intended 
Completion Date apply to any Section of the Works (other than references to 
the Completion Date and Intended Completion date for the whole works) 

2.3 The documents forming the Contract shall be interpreted in the following order 
of priority 

(1) Agreement 

(2) Letter of Acceptance, notice to proceed with works 

(3) Contractor’s Bid 



40  

(4) Contract Data 

(5) Conditions of Contract including Conditions of Contract 

(6) Specifications 

(7) Drawings 

(8) Bills of quantities and 

(9) Any other document listed in the Contract Data as forming part of the 

Contract. 

3. Language and Law 

3.1 The language of the Contract and the law governing the Contract are stated in 
the Contract Data. 

4. Engineers Decisions 

4.1 Except where otherwise specifically stated, the Engineer will decide 
contractual matters between the Employer and the Contractor in the role 
representing the Employer. 

5. Delegation 

5.1 The Engineer may delegate any of his duties and responsibilities to other 
people after notifying the Contractor and may cancel any delegation after 
notifying the Contractor. 

6. Communications 

6.1 Communications between parties which are referred to in the conditions are 
effective only when in writing. A notice shall be effective only when it is 
delivered (in terms of Indian Contract Act). 

7. Sub-Contracting 

7.1 The Contractor may subcontract any portion of work, up to a limit specified in 
contract data, with the approval of the engineer but may not assign the 
Contract without the approval of the Employer in writing. Subcontracting shall 
not alter the Contractor’s obligations. Sub-contracting of supply or specific 
items of work is not allowed. 

7.2 The sub-contractor must be registered in appropriate class and category for 
the part of work to be subcontracted. 

8. Other Contractors 

8.1 The Contractor shall cooperate and share the Site with other contractors, 
public authorities, utilities and the Employer between the dates given in the 
Schedule of other Contractor. The Contractors shall as refer to in the Contract 
Data, also provide facilities and services for them as described in t h e  Schedule. 
The employer may modify the schedule of other contractors and shall notify 
the contractor of any such modifications. 
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9. Personnel 

9.1 The Contractor shall employ the key personnel named in the Schedule of Key 
Personnel as referred to in the Contract Data to carry out the functions stated 
in the Schedule or other personnel approved by the Engineer. The Engineer 
will approve any proposed replacement of key personnel only if their 
qualifications, abilities, and relevant experience are substantially equal to or 
better than those of the personnel listed in the Schedule. 

9.2 If the engineer asks the Contractor to remove a person who is a member of 
the Contractor Staff or his work force stating the reasons the Contractor shall 
ensure that the person leaves the Site within seven days and has no further 
connection with the work in the Contract. 

10. Employer’s and Contractors Risks 

10.1 The Employer carries the risk which these Contract states are Employer’s risks, 
and the Contractor carries the risks which these Contracts states are 
Contractor’s risk. 

11. Employer’s Risks 

11.1 The employer is responsible for the excepted risks which are (a) in so far as 
they directly affect the execution of the Works, the risks of war, hostilities, 
invasion, act of foreign enemies, rebellion, revolution, insurrection or military 
or usurped power, civil war, riot commotion or disorder (unless restricted to 
the Contractor’s employees), and contamination from any nuclear fuel or 
nuclear waste or radioactive toxic explosive. 

12. Contractor’s Risks 

12.1 All risks of loss of or damages to physical property and of personal injury and 
death which arise during and in consequence of the performance of the 
Contract other than the excepted risks are the responsibility of  the Contractor. 

13. Insurance 

13.1 The Contractor shall provide, in the joint names of the Employer and the 
Contractor, insurance cover from the Start date to the end of the Defects 
Liability Period, in the amounts and deductibles stated in the Contract data 
for the following events which are due to the Contractor’s risks: 

(a) Loss of or damage to the works, Plant and materials, 

(b) Loss of or damage to Equipment 

(c) Loss of or damages of property (expect the Works, Plant, Materials and 
Equipment) in connection with the Contract; and 

(d) Personal injury or death. 

13.2 Policies and certificates for insurance shall be delivered by the Contractor to 
the Engineer for the Engineer’s approval before the Start Date. All such 
insurance shall provide for compensation to be payable in the types and 
proportions of currencies required to rectify the loss or damage incurred. 
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13.3 If the Contractor does not provide any of the policies and ce rt i f i ca t es  
required, the Employer may affect the insurance which the Contractor should 
have provided and recover the premiums the Employer has paid from 
payments otherwise due to the Contractor or, if no payment is due, the 
payment of the premiums shall be a debt due. 

13.4 Alterations to the terms of an insurance shall not be made without the approval 
of the Engineer. 

13.5 Both parties shall comply with any conditions of the insurance policies. 

14. Site Investigation Report 

14.1 The Contractor in preparing the Bid shall rely on any site I n ve s t i g a t i on  
reports referred to in the Contract Data, supplemented by any information 
available to the Bidder. 

15. Queries about the Contract data 

15.1 The engineer will clarify queries on the Contract Data 

16. Contractor to Construct the Works 

16.1 The Contractor shall construct and install the works in accordance with the 
specification and Drawings. 

17. The Works to be completed by the Intended Completion Date 

17.1 The Contractor may commence execution of the Works on the Start Date and 
shall carry out the Works in accordance with the programme submitted b y  the 
Contractor, as updated with the approval of the Engineer, and complete them 
by the Intended Completion date 

18. Approval by the Engineer 

18.1 The Contractor shall submit Specifications and Drawings showing the 
proposed Temporary works to the Engineer, who is to approve them if they 
comply with the Specifications and drawings. 

18.2 The Contractor shall be responsible for design of temporary works. 

18.3 The Engineer’s approval shall not alter the contractor responsibility for design 
of the Temporary works. 

18.4 The Contractor shall obtain approval of third parties to the design of the 
Temporary works where required. 

18.5 All Drawings prepared by the Contractors for the execution of the temporary 
or permanent work are subject to prior approval by the Engineer before their 
use. 

19. Safety 

19.1 The Contractor shall be responsible for the safety of all activities on the Site. 
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20. Discoveries 

20.1 Anything of historical or other interest or of significant value unexpectedly 
discovered on the site is the property of the Employer. The contractor is to 
notify the engineer of such discoveries and carry out the Engineer’s 
instructions for dealing with them. 

21. Possession of the Site 

21.1 The Employer shall give possession of all parts of the site to the Contractor. If 
possession of a part is not given by the date stated in the Contract Data the 
Employer is deemed to have delayed the start of the relevant activities and 
this will be a Compensation Event. 

21.2 If within 25% of the time limit of the project, 80% of possession of the site is 
not handed over to the Contractor, then contractor/ Employer may fore-close 
the contract. Contractor/Employer has to foreclose the work within 30 days 
after lapse of 25%-time limit and after 30 days foreclosure option will be 
closed. 

 
22. Access to the Site 

22.1 The Contractor shall allow the Engineer and any person authorized by the 
Engineer access to the Site, to any place where work in connection with the 
Contract is being carried out or is intended to be carried out and to any place 
where materials or plants are being manufactured/ fabricated/ assembled for 
the works. 

 
23. Instructions 

 
23.1 The Contractor shall carry out all instructions of the Engineer pertaining to 

works which comply with the applicable laws where the site is located. 

23.2 The Contractor shall permit the Employer to inspect the Contractor’s accounts 
and records relating to the performance of the Contractor and to have them 
audited by auditors appointed by the Employer, if so required by the 
Employer. 

24. Disputes 

24.1 If the Contractor is of the view that a decision taken by the Engineer was 
either outside the authority given to the Engineer by the Contract or that the 
decision was wrongly taken, the decision shall be referred to CHIEF 

OFFICER (KUTIYANA NAGARPALIKA) within 14 days of the notification of 
the Engineer's decision. If the issue is not resolved, any party can refer the 
matter for conciliation  within   15  days  from  the   decision  given   by      the 
CHIEF OFFICER (KUTIYANA NAGARPALIKA). 

 

24.2 
(a) For the work up to Rs.100 Cr., if any of the parties is not satisfied with 

the decision of the #CHIEF OFFICER (KUTIYANA NAGARPALIKA), both 
the parties have to refer to the Chief Engineer concern for the conciliation 
process. 

(b) For the work more than Rs.100 Cr., if any of the parties is not satisfied 
with the decision of the #CHIEF OFFICER (KUTIYANA NAGARPALIKA), 
both the parties have to refer to the #Secretary, Water Resources 
Department, Government of Gujarat for the conciliation process. 
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If the dispute is not resolved through the conciliation process, he may refer the 
dispute to Gujarat Public Works Contract Dispute Arbitration Tribunal. If the 
Contractor fails to refer a claim / dispute to the Higher Authority within 14 
days of the notification of the Engineer's decision, the Contractor shall not be 
entitled to any additional payment/claim if he doesn’t follow the above 
sequence in stipulated time and he should not stop the work. 

25. Procedure for Disputers 

25.1 The arbitration shall be conducted in accordance with the arbitration 
procedure stated in the Special Conditions of Contract. 

26. Deleted 
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27. Programme 

B. TIME CONTRO

27.1 Within the time stated in the Contract Data the Contractor shall submit to the 
Engineer for approval a Programme showing the general methods, 
arrangements orders, and timing for all the activities in the works along with 
monthly cash flow forecast. 

27.2 An update of the Programme shall be a programme showing the actual 
progress achieved on each activity and the effect of the progress achieved on 
the timing of the remaining work including any changes to the sequence of 
the activities. 

27.3 The Contractor shall submit to the Engineer, for approval an updated 
programme at intervals no longer than the period stated in the Contract data. 
If the Contractor does not submit an updated programme within this period, 
the Engineer may withhold the amount stated in the Contract data from the 
next payment after the date on which the overdue programme has been 
submitted. 

27.4 The Engineer’s approval of the programme shall not alter the Contractor’s 
obligations. The Contractor may revise the programme and submit it to the 
Engineer again at any time. A revised programme is to show the effect of 
Variations and Compensations events. 

28. Extension of the Intended Completion Date 

28.1 The Engineer shall extend the Intended Completion Date if a compensation 
Event occurs or a Variation is issued which makes it impossible for completion 
to be achieved by the Intended Completion Date without the Contractor taking 
steps to accelerate the remaining work and which would cause the Contractor 
to incur additional cost. 

28.2 The Engineer shall decide whether and by how much to extend the Intended 
Completion Date within 35 days of the Contractor asking the Engineer for a 
decision upon the effect of a compensation event or Variation and submitting 
full supporting information. If the Contractor has failed to give early warning 
of a delay or has failed to cooperate in dealing with a delay, the delay by this 
failure shall not be considered in assessing the new Intended Completion Date. 

28.3 The Engineer shall within 14 days of receiving full justification from the 
contractor for extension of Intended Completion Date refer to the Employer 
his decision. The employer shall in not more than 21 days communicate to the 
engineer the acceptance or otherwise of the Engineer’s decision. If the 
employer fails to give his acceptance, the Engineer shall not grant the extension 
and the contractor may refer the matter under Clause 24.1 

29. Deleted 

30. Delays Ordered by the Engineer 

30.1 The Engineer may instruct the Contractor to delay the start or progress of any 
activity within the works. 
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31. Management Meetings 
31.1 Either the Engineer or the Contractor may require the other to attend a 

management meeting. The business of a management meeting shall be to 
review the plans for remaining work and to deal with matters raised in 
accordance with the early warning procedure. 

 
31.2 The Engineer shall record the business of management meetings and is to 

provide copies of his record to those attending the meeting and to the 
Employer. The responsibility of the parties for actions to be taken is to be 
decided by the Engineer either at the management meeting or after the 
management meeting and stated in writing to all who attended the meeting. 

 
32. Early Warning 

 
32.1 The Contractor is to warn the Engineer at the earliest opportunity of specific 

likely future events or circumstances that may adversely affect the quality of 
the work, increase the Contract price or delay the execution of works. The 
Engineer may require the contractor to provide an estimate of the expected 
effect of the future event or circumstance on the contract price and completion 
date. The estimate is to be provided by the Contractor as soon as reasonably 
possible. 

 
32.2 The Contractor shall cooperate with the Engineer in making and considering 

proposals for how the effect of such an event or circumstance can be avoided 
or reduced by anyone involved in the work and in carrying out any resulting 
instruction of the Engineer. 
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C. QUALITY CONTROL 
 

Identifying Defects/ Defect liability period 

33.1  Defect liability period: The contractor shall be responsible to make good and remedy at 

his own expense any defect which may develop or may be noticed before the period 

mentioned hereunder from the certified date of completion. The Engineer in charge shall 

give the contractor a notice in writing about the defects and the contractor shall make 

good the same within 15 days of receipt of the notice. In the case of failure on the part 

of the contractor, the Engineer-in-charge may rectify or remove or re-execute the work 

at the risk & cost of the contractor. The Engineer-in-charge shall be entitled to 

appropriate the whole or any part of the amount of security deposit towards the 

expenses, if any, Incurred by him in rectification, removal or re-execution. The Defects 

Liability period shall be as under…. 

(a) For all works costing up to Rs. 50,000 (amount put to tender), the period shall 
be 3 Months from the certified date of completion.  

(b) For all works costing more than Rs. 50,000 and up to Rs. 1 crore (amount put 
tender), the period shall be 12 (Twelve) months from the certified date of 
completion or one monsoon, whichever is later.  

(c) For major projects costing more than Rs. 1 crore, the period shall be 36 Months 
from the certified date of completion which should include three monsoons.  

(d) For original building works the defect liability period will be 4 years or elapse 
of 4 monsoon period following date of possession of building taken over by user 
agency following the certified date of completion, whichever is later.  

For the purpose of deciding the monsoon period, the 30th September shall be 
treated as the last date.  

Modified vide R & B D Circular No. PAC-11-102008-2076-N dated 31/8/2009, 
PRCH/ 102013(2976) 2759-N, dated 27/05/2013 and Circular No. TNC/ 10/ 
2016/ Clause 17A (Correction/ (1) C Dated 12/05/2016] 

Free maintenance guarantee period for works of Road/Bridge construction 

For resurfacing work of road free maintenance guarantee period one year from the 
date of completion. 

In case of widening of the road/strengthening of the road/bridge, the contractor 
shall have to give four years free maintenance guarantee from the certified date of 
completion. During this period the contractor shall visit the site every six months 
along with the concerned Section Officer / Deputy CHIEF OFFICER and will examine 
the work already carried out in this contract like road work, jungle cutting, side 
shoulders, side gutter, road furniture, patta etc. and will prepare Km. wise 
inspection report duly signed by all concerned and any defect observed shall be 
done within 15 days by the contractor at his risk and cost as per the direction of 
Engineer in charge. The contractor needs to do videography of these visits and 
require to submit at the time of release of FMG. If B.T. the surface during 

the maintenance period of 4 years is worn out then agency shall have to provide 
renewal coating as per tender item as directed by the Engineer-in- charge. The 
amount equivalent to 5% of each running bill shall  be withheld and will be released 
after the free maintenance guarantee period (i.e. 4 years) is over. 

However, this amount shall be released against fixed deposit or bank guarantee 
pledged in the name of CHIEF OFFICER after completion certificate of work is 
issued. 

The flakiness and elongation index (combined) for coarse aggregates under no 
circumstances shall exceed the allowable limit set forth in the relevant clause for 
the material in question. 
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2% of the amount eligible for the payment of bituminous items shall be withheld till 
the miscellaneous items like earthwork in embankment / cutting for side shoulders, 
side gutters, kilo meter / indicator / guard stones, sign boards etc. are completed in 
all respect by the contractor. After completion of the miscellaneous items, the above 
said 2% withheld amount shall be released. 

(Govt. of Gujarat's G.R. No.: TNC-10-2013-3(Part-3)/C, Dtd. 13/12/2013). 

Videography for the surface under Maintenance Guarantee is to be done as per Govt. 
letter No.: SSR/10/2015-16/26/C, Dtd. 26/11/15 for the work costing more than 
Rs. 5.00 Crore. 

Setting up of adequate laboratory & deployment of quality engineers. 

The contractor shall have to set up the laboratory with adequate equipment. Till the 
setting up of adequate laboratory is completed & reported of this to the engineer 
(subject to due verification by engineer’s representative) by contractor in writing, 
Rs. 2,00,000/- shall be withheld. The qualified quality Engineer shall be deployed 
exclusively for this contract by the contractors. If quality Engineer is not deployed 
by contractor within one month after the date of work order, the amount equivalent 
to Rs. 20,000 per month shall be recovered till the actual deployment of quality 
engineer. The amount so recovered towards the deployment of quality engineers 
shall not be refunded. 

Asphalt work will have to be cross checked as per G.R. No.: RGN/60/2006/35/C, 
dtd.31/05/07 before final bill is paid. 

Maintenance during Construction Period 

During the Construction Period, the Contractor shall maintain, at his own risk and 
cost, the existing lane(s) of the road so that the traffic worthiness and safety thereof 
are at no time materially inferior as compared to their condition 10 (ten) days prior 
to the date of the Agreement, and shall undertake the necessary repair and 
maintenance works for this purpose; provided that the Contractor may, at his cost, 
interrupt and divert the flow of traffic if such interruption and diversion is 
necessary for the efficient progress  of  works  and  conforms  to  Good  Industry  
Practice;   provided 

further that such interruption and diversion shall be undertaken by the Contractor 
only with the prior written approval of the CHIEF OFFICER which approval shall not 
be unreasonably withheld. For the avoidance of doubt, it is agreed that the 
Contractor shall at all times be responsible for ensuring safe operation of the road. 

The Engineer shall check the Contractor’s work and notify the Contractor of any 
defects that are found. Such checking shall not affect the Contractor’s 
responsibilities the Engineer may instruct the Contractor to search for a Defect and 
to uncover and test any work that the Engineer considers may have a Defect. 

Tests 

If the engineer instructs the Contractor to carry out a test not specified in the 
Specification to check whether any work has a Defect and the test shows that it does, 
the Contractor shall pay for the test and any samples. If there is no defect the test 
shall be a Compensation Event. 

#1% of the amount of work done for works upto Rs. 10 crore of estimate cost should 
be deducted from R.A. Bill of the contractor for testing the quality of material 
workmanship. Whereas for estimated cost of works more than 10 crore, the charges 
for testing of quality of material workmanship shall be deducted from R.A. bill of 
contractor as per actual charges. As Per GoG NWRWS & K Department’s Circular No. 
PARCH/132023/401/MICELL Dated: 05/10/2023   

Agency has to establish testing laboratory on site for the various test to be carried 
out in the work for this purpose agency shall construct a pukka laboratory building 
with all facility on site at location specified by the engineer in charge. 
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Correction of defects 

The engineer shall give notice to the Contractor of any defects before the end of the 
defects Liability Period, which begins at Completion and is defined in the contract 
data. The Defects Liability Period shall be extended for as long as Defects remain to 
be corrected. 

Every time notice of a Defect is given, the Contractor shall correct the notified defect 
within the length of time specified by the Engineer’s notice. 

Uncorrected Defects 

If the Contractor has not corrected a defect within the time specified in the 
Engineer’s notice, the Engineer will assess the cost of having the Defect corrected, 
and the Contractor will pay this amount. 
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D. COST CONTROL 
 

34. Bill of Quantities 

34.1 The bill of Quantities shall contain items for the constructions, installation, testing 

and commissioning work to be done by the Contractor. 

34.2 The bill of Quantities is used to calculate the Contract price. The Contractor is paid 

for the quantity of the work done at the rate in the Bill of Quantities for each item. 

35. Change in the Quantities 

35.1 The Engineer shall have power to make any alterations in or addition to the original 

specifications, drawings, designs and instructions that may appear to him to be 

necessary or advisable during the progress of the work and the contractor shall be 

bound to carry out the work in accordance with any instruction in this connection 

which may be given to him in writing signed by the Engineer and such alteration 

shall not invalidate the contract and any additional work which the contractor may 

be directed to do in the manner above specified as part of the work shall be carried 

out by the contractor on the same conditions in all respects on which he agreed to 

do the main work and at the same rate as are specified in the tender for the main 

work. 

  Except that when the quantity of any item exceeds the quantity as in the tender 

by more than 130%, the contractor will be paid for the quantity in excess of 

130%, at the rate entered in the SOR of the year during which the excess in 

quantity is first executed. 

36. Variations 

36.1 All Variations shall be included in updated programmes produced by the Contractor. 

40. Payments for Variations 
 

40.1  If the additional or altered work includes any class of work for which no rate is 

 specified in this contract, then such class of work shall be carried out as under. 

 
(i)    At the rate derived from the item within the contract which is comparable to the 

 one involving additional or altered class of work; where there are more than one 

 comparable items, the item of the contract which is nearest in comparison with 

 regard to class or classes of the work involved shall be selected and the decision 

of  the CHIEF OFFICER as to the nearest comparable item shall be final and 

 binding on the contractor. 

 
(ii)  If the rate cannot be derived in accordance with (i) above, such class of works 

shall be carried out at the rate entered in the Schedule of Rates of the division for 

the year in which the tender was received, increased or decreased by the percentage 

by which the tender amount is more or less as compared to the amount arrived at 

the rates in the “Schedule of Rates” of the Division in the year in which the tender 

was received. If the Schedule of rates of the Division does not contain all the items, 

the percentage increase or decrease of the tender shall be calculated considering 

such items which were included in the “Scheduled Rates” of the division for the 

year and for materials consumed on such item the rate to be charged would be the 
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basic rate taken into account for fixing the rate in S.O.R. referred to above. 

(iii)  If it is not possible to arrive at the rate from (i) and (ii) above, such class of work 

shall be carried out at the rate decided by the competent authorities on the basis of 

detailed rate analysis after hearing the contractor before a Committee of two 

Superintending Engineers stationed at the same place or the nearest place. 

40.2 If the additional or altered work, for which no rate is entered in the “Schedule of 

Rates” of the Division is ordered to be carried out before the rate is agreed upon, 

then the contractor shall within seven days of the date of receipt by him of the 

order to carry out the work, inform the Engineer-in-charge of the rate, which it is 

his intention to charge for such class of work and if the Engineer in charge does 

not agree to this rates, he shall by notice in writing be at liberty to cancel his order 

to carry out such class of work and arrange to carry it out in such manner as he 

may consider it advisable, provided always that if the contractor shall commence 

work or incur any expenditure in regard thereof before the rates shall have been 

determined as lastly herein before mentioned, then in such cases he shall only be 

entitled to be paid in respect of the work carried out or expenditure incurred by 

him prior to the date of the determination of the rate as aforesaid according to such 

rate or rates as shall be fixed by the Engineer-in-charge. In the event of the dispute, 

the decision of the CHIEF OFFICER of the Circle shall be final. 

  Where, however, the work is to be executed according to the designs, drawings 

and specifications recommended by the contractor and accepted by the 

competent authority, the alternation above referred to shall be within the 

scope of such designs, drawings and specifications appended to the tenders. 

   The time limit for the completion of the work shall be extended in the 

proportion that the increase in the cost occasioned by alterations bears to the 

cost of the original work and the certificate of the Engineer-in-charge as to such 

proportion shall be final and conclusive. 

41. Cash Flow Forecasts 

41.1 When the programme is updated, the contractor is to provide the engineer with an 

updated cash flow forecast. 

42. Payment certificates. 

42.1 The Contractor shall submit to the Engineer monthly statements of the estimated 

value of the work completed less the cumulative amount certified previously. 

42.2 The Engineer shall check the Contractor’s monthly statement within 14 days and 

certify the amount to be paid to the Contractor after taking in to account any credit 

or debit for the month in question in respect of materials for the works in the relevant 

amounts and under conditions set forth in sub-clause 32.3 of the Contract Data 

(secured Advance). 

42.3 The value of work executed shall be determined by the Engineer. 

42.4 The value of work executed shall comprise the value of the quantities of the items 

in the Bill of Quantities completed. 

42.5 The value of work executed shall include the valuation of variations and 

compensation events. 

42.6 The Engineer may exclude any item certified in a previous certificate or reduce the 

proportion of any item previously certified in any certificate in the light of later 

information 



52  

 
 

43. Payments 
 
43.1 Payments shall be adjusted for deductions for advance payments, retention, other 

recoveries in terms of the contract and taxes at source, as applicable under the law. 

The Employer shall pay the Contractor the amounts certified by the Engineer within 

28 days of the date of each certificate. 

43.2 Payment of GST (prevailing rates) on the amount payable under the contract to the 

Contractor will be made by the Employer. Hence, it is the responsibility of the 

contractor to pay the GST to the concerned Authority. 

43.3 Items of the works for which no rate or price has been entered in will not be paid by 

the Employer and shall be deemed covered by other rates and prices in the Contract. 

 

44. Compensation events 
 
44.1 The following are compensation Events unless they are caused by the Contractor: 

(a) The Employer does not give access to a part of the Site by the site Possession date 

stated in Contract data to the Contractor 

 
44.2 In case of compensation event occurs and it prevents the work being completed 

beyond the Intended Completion Date then Authority will approve EOT with 

eligible contractual price escalation. 

 

45. Tax 
 
45.1 The rates quoted by the Contractor must be inclusive of all taxes prevailing on due 

date of bid submission except GST. However, any subsequent changes in the tax 

structure by Government after due date of bid submission will be compensated (+/-

) on availability or submission of actual documentation. Contractor will have to 

intimate Engineer regarding changes occurred in the tax structure after bid 

submission. If the contractor fails to provide such information and if any financial 

obligation may arise due to change in tax structure, same will be recovered from the 

contractor. 

45.2 GST will be paid separately on the bills. Hence, it is the responsibility of the 

contractor to pay the GST to the concerned Authority. 

46. Currencies. 

46.1 All payment shall be made in Indian Rupees. 

47. Price Adjustment 

47.1 Contract price shall be adjusted for increase or decrease in rates and price of labour, 

materials, fuels and lubricants in accordance with the following principles and 

procedures and as per formula given in the contract data: 

(a) The price adjustment shall apply for the work done from the start date given in the 

contract data up to end of the initial intended completion date or extensions granted 

by the Engineer and shall not apply to the work carried out beyond the stipulated 

time for reasons attributable to the contractor. 

(b) The price adjustment shall be determined during each month from the formula given 

in the contract data. 
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(c)Following expressions and meanings during to the work done during each month 

R = Total value of work done during the month. It would include the amount of 
secured advance granted, if any, during the month less the amount of secured 
advance recovered, if any during the month. It will exclude value for works 
executed under variations for which price adjustment will be worked 
separately based on the terms mutually agreed. 

47.2 To the extent that full compensation for any rise or fall in costs to the contractor is 

not covered by the provisions of this or other clause in the contract, the unit rates 

and prices included in the contract shall be deemed to include amounts to cover the 

contingency of such other rise or fall in costs. 

 

48. Retention 
 
48.1 The Employer shall retain from each payment due to Contractor the proportion 

stated in the Contract Data until Completion of the whole of the Works. 

48.2 On Completion of the whole of the Works half the total amount retained is repaid 

to the Contractor and half when the Defects Liability Period has passed and the 

Engineer has certified that all Defects notified by the Engineer to the Contractor 

before the end of this period have been corrected. 

 
48.3 On completion of the whole works, the contractor may substitute retention money 

with an “on demand” Bank guarantee. 

 
  In case, Contractor requests for refund of the Retention Money deducted by the 

Employer under the provision of this clause, Employer shall consider the said 
request of the Contractor provided that the refund hereunder shall be made in 
tranches of not less than 1% (One Percent) of the Contract Price and Contractor 
furnishes an irrevocable and unconditional Bank guarantee for an equal 
amount substantially in the format of Bank Guarantee for Performance 
Guarantee enclosed with SBD and valid up to 60 day beyond the scheduled / 
extended Defects Liability Period. On completion of the whole works, the 
contractor has however an option to submit a fresh irrevocable and 
unconditional Bank Guarantee for an amount equal to 5% of the total value of 
work executed substantially in the format of Bank Guarantee for Performance 
Guarantee enclosed with SBD and valid up to 60 days beyond the Defect 
Liability Period and yet refund the Retention Money Bank Guarantee 
submitted for refund of Retention Money. 

49. Liquidated Damages 

49.1 The Contractor shall pay liquidated damages to the Employer at the rate per day 

stated in the Contract Data for each day that the Completion Date is later than the 

Intended Completion Date (for the whole works or the milestone as stated in the 

contract data). The total amount of liquidated damages shall not exceed the amount 

defined in the Contract Data. The Employer may deduct liquidated damages from 

payment due to the Contractor. Payment of liquidated damages does not affect the 

Contractor’s liabilities. 

 

49.2 If the Intended Completion Date is extended after liquidated damages have been 

paid, the Engineer shall correct any overpayment of liquidated damages by the 

Contractor by adjusting the next payment certificate. The Contractor shall not be 
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entitled for any interest on the over payment calculated from the date of payment to 

the date of repayment. 

49.3 If the contractor fails to comply with the time for completion as stipulated in the 

tender, then the contractor shall pay to the employer the relevant sum stated in the 

Contract Data as Liquidated damages for such default and not as penalty for 

everyday or part of day which shall elapse between relevant time for completion 

and the date stated in the taking over certificate of the whole of the works on the 

relevant section, subject to the limit stated in the contract data. 

  The employer may, without prejudice to any other method of recovery deduct 

the amount of such damages from any monies due or to become due to the 

contractor. The payment or deduction of such damages shall not relieve the 

contractor from his obligation to complete the works on from any other of his 

obligations and liabilities under the contract. 

49.4 If, before the Time for Completion of the whole of the Works or, if applicable any 

Section, a Taking Over Certificate has been issued for any part of the Works or of a 

Section, the liquidated damages for delay in completion of the remainder of the 

Works or of that Section shall, for any period of delay after the date stated in such 

Taking-Over-Certificate, and in the absence of alternative provisions in the 

Contract, be reduced in the proportion which the value of the part so certified bears 

to the value of the whole of the Works or Section, as applicable. The provisions of 

this Sub-clause shall only apply to the rate of liquidated damages and shall not affect 

the limit thereof. 

50Bonus 

50.1 If the contractor achieves completion of the whole of the works prior to the intended 

Completion Date prescribed in Contract Data the Employer shall pay to the 

contractor a sum stated in Contract Data as bonus for every completed month but 

subjected to maximum amount as stated in Contract Data; which shall elapse 

between the date of completion of all items of works as stipulated in the contract, 

including variations ordered by the Engineer and the time prescribed in Clause17. 

50.2 Bonus shall be paid only to works amounting to above INR 5 crore with time limit 

of the works is equal or more than 6 months. The bonus would be paid asunder 

 

% of Time Saved % of Initial Contract 
Price entitled for 
Bonus 

50 % 5% 

40 % 4% 

30 % 3% 

20 % 2% 

10 % 1% 

Less than 10% 0% 
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51. Advance Payment. 

51.1 The Employer shall make advance payment (not to be paid less than two instalments 

except in special circumstances for which the reason to be Recorded in writing) to 

the Contractor of the amounts stated in the Contract Date by the date stated in the 

Contract Date, against provision by the Contactor of an Unconditional Bank 

Guarantee in a form and by a bank acceptable to the Employer in amounts and 

currencies equal to be at least 110% of the advance payment. The guarantee shall 

remain effective until the advance payment has been repaid, but the amount of the 

guarantee shall be progressively reduced by the amounts repaid by the Contractor. 

The Mobilization advance would be deemed as interest bearing advance at an 

interest rate of 10 % to be compounded, quarterly. 

51.2 The Contractor is to use the advance payment only to pay for Equipment, plant and 

Mobilization expenses required specifically for execution of the Works. The 

Contractor shall demonstrate that advance payment has been used in this way by 

supplying copies of invoices or other documents to the engineer. 

 

51.3 The advance payment shall be repaid by deduction proportionate amount from 

payments otherwise due to the Contractor, following the schedule of completed 

percentages of the Works on a payment basis. No account shall be taken of the 

advance payment or its repayment in assessing valuations of work done, variations, 

price adjustments, Compensation Events, or Liquidated damages. 

51.4 Deleted 

52. Securities 

52.1 The performance Security (including additional security for unbalanced bids) shall 

be provided to the Employer no later than the date specified in the Letter of 

Acceptance and shall be issued in an amount and form and by a bank or surety 

acceptable to the Employer, and denominated in Indian Rupees. The performance 

Security shall be valid until a date 60 days from the date of expiry of Defects 

Liability Period and the additional security for unbalanced bids shall be valid until 

a date 28 days from the date of issue of the certificate of completion. 

53. Deleted 

54. Cost of Repairs. 

54.1 Loss or damage to the Works or Materials to be incorporated in the Works between 

the Start date and the end of Defects Correction periods shall be remedied by the 

Contractor at the Contractor’s cost if the loss or damages arises from the 

Contractor’s acts or omissions. 
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E. FINISHING THE CONTRACT 
 

55. Completion 
 

55.1 The Contractor shall request the Engineer to issue a Certificate of Completion 

of the works and the Engineer will do so upon deciding that the work is 

completed. 

56. Taking Over 
 

56.1 The Employer shall take over the Site and the Works within seven days of the 

Engineer issuing a certificate of Completion. 

 
57. Final Account 

 
57.1 The Contractor shall supply to the Engineer a detailed final account of  the total 

amount that the Contractor considers payable as full and final settlement of all 

claims under the Contract for items before the end of the Defects Liability 

Period. The Engineer shall issue a Defect Liability Certificate and certify any 

final payment that is due to the Contractor within 56 days of receiving the 

Contractor's account if it is correct and complete. If it is not, the Engineer shall 

issue within 56 days a schedule that states the scope of the corrections or 

additions that are necessary. If the Final Account is still unsatisfactory after it 

has been resubmitted, the Engineer shall decide on the amount payable to the 

Contractor and issue a payment certificate, within 56 days of receiving the 

Contractor’s revised account. 

57.2 If reversal in characteristic of tender (L1 becoming L2) on account of excesses 

and savings in final account is observed, the Engineer/Employer shall be at 

liberty to restrict the final payment of BOQ items to the lowest amount 

evaluated of the bids considering the final quantities and the rates quoted 

including the rebates if any. Payment of variation items shall however be made 

at the rates approved by the Employer, within 90 days from the physical 

completion of work. 

58. Operating and Maintenance Manuals 
 

58.1 If “as built” drawings and/or operating and maintenance manuals are required, 

the Contractor shall supply them by the dates stated in the Contract data. 

 
58.2 If the Contractor does not supply the Drawings and/or manuals by the dates 

stated in the Contract data, or they do not receive the Engineer’s approval, the 

Engineer shall withhold the amount stated in the Contract Data from payments 

due to the Contractor. 

 
59. Termination 

59.1 The Employer or the Contractor may terminate the Contract if the other party 

causes a fundamental breach of the Contract. 
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59.2 Fundamental breaches of Contract include, but shall not be limited to the 

following: 

1. The contractor stops work for 28 days when no stoppage of work  is shown 
on the current programme and the stoppage has not been authorized by 
the Engineer 

 
2. The Engineer instructs the Contractor to delay the progress of the Works 

and the instructions is not withdrawn within 28 days; 
 

3. The Employer or the Contractor is made bankrupt or goes into liquidation 
other than for a reconstructions or amalgamation 

 
4. A payment certified by the Engineer is not paid by the Employer to the 

Contractor within 56 days of the date of the Engineer’s certificate 
 

5. The Engineer gives Notice that failure to correct a particular Defect is a 
fundamental breach of Contract and the Contractor fails to correct  it within 
a reasonable period of time determined by the Engineer; 

 
6. The Contractor does not maintain a security which is required; 

 
7. The Contractor has delayed the completion of works by the number of 

days for which the maximum amount of liquidated damages can be paid as 
defined in the Contract data; and 

 
8. If the Contractor, in the judgment of the Employer has engaged in corrupt 

or fraudulent practices in competing for or in executing the Contract. 
 

For the purpose of this paragraph: “corrupt practice” means the 

offering, giving, receiving or soliciting of anything of value to influence the 

action of a public official in the procurement process or in contract execution. 

“Fraudulent practice” means a misrepresentation of facts in order to influence 

a procurement process or the execution of a contract to the detriment of the 

borrower, and includes collusive practice among Bidders (prior to or after bid 

submission) designed to establish bid prices at artificial non-competitive levels 

and to deprive the Borrower of the benefits of free and open competition. 

 
59.3 When either party to the Contract gives notice of a breach of contract to the 

Engineer for a cause other than those listed under Sub Clause 59.2 above, the 

Engineer shall decide whether the breach is fundamental or not. 

 
59.4 Notwithstanding the above, the employer may terminate the Contract for 

convenience. 

 
60. Payment upon Termination 

60.1 If the Contract is terminated because of a fundamental breach of Contract by 

the Contractor, the Engineer shall issue a Certificate for the value of the work 

done less advance payments received up to the date of the issue of the 
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certificate, less other recoveries due in terms of the contract, less taxes due to 

deducted at source as per applicable law and less the percentage to apply to 

the work not completed as indicated in the Contract data. Additional 

Liquidated Damages shall not apply. If the total amount due to the Employer 

exceeds any payment due to the Contractor the difference shall be a debt 

payable to the Employer. 

60.2 If the Contract is terminated at the Employer’s convenience or because of a 

fundamental breach of Contract by the Employer, the Engineer shall issue a 

certificate for the value of the work done, the cost of balance material brought 

by the contractor and available at site, the reasonable cost of removal of 

equipment, repatriation of the Contractor’s personnel employed solely on the 

works, and the Contractor’s cost of protecting and securing the Works and 

less advance payment received up to the date of the certificate, less other 

recoveries due in terms of the contract and less taxes due to deducted at 

source as per applicable law. 

61. Property 

61.1 All materials on the Site, Plant Equipments, Temporary Works and Works are 

deemed to be property of the Employer, if the Contract is terminated because 

of a contractor’s default. 

 
62. Release from Performance 

62.1 If the Contract is frustrated by the outbreak of war of by any other event 

entirely outside the control of either the Employer or the Contractor the 

Engineer shall certify that the Contract has been frustrated. The Contractor 

shall make the Site safe and stop work as quickly as possible after receiving 

this certificate and shall be paid for all work carried out before receiving it 

and for any work carried out afterwards to which commitment was made. 
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F. SPECIAL   CONDITIONS OF CONTRACT 

63. LABOUR 

The Contractor shall, unless otherwise provided in the Contract, make his own 

arrangements for the engagement of all staff and labour, local or other, and 

for their payment of housing, feeding and transport. 

The Contractor shall, if required by the Engineer, deliver to the Engineer a 

return in detail, in such form and at such intervals as the Engineer may 

prescribe, showing the staff and the numbers of the several classes of labour 

from time to time employed by the Contractor on the site and such other 

information as the Engineer may require. 

64. COMPLIANCE WITH LABOUR REGULATIONS 

During continuance of the contact, the Contractor and his sub- contractor shall 

abide at all times by all existing labour enactments and rules made thereunder, 

regulations, notification and bye laws of the State or central Government or 

local authority and any other labour law (including rules), regulations, bye 

laws that may be passed or notifications that may be issued under any labour 

law in future either by the State or the Central Government or the local 

authority. Salient features of some of the major labour laws that are applicable 

to the construction industry are given below. The Contractor shall keep the 

Employer indemnified in case any action is taken against the Employer by 

the competent authority on account of contravention of any of the provisions 

of any Act or rules made thereunder, regulations or notifications including 

amendments. If the Employer is caused to pay or reimburse, such amounts as 

may be necessary to cause or observe, or for observance of the provisions 

stipulated in the notifications/bye laws/Acts/Rules/regulations including 

amendments, if any, on the part of the Contractor, the Engineer/employer shall 

have the right to deduct any money due to the Contractor including his amount 

of performance security. The Employer/Engineer shall also have the right to 

recover from the Contractor any sum required or estimated to be required 

for making good the loss or damage suffered by the Employer. 

The employees of the Contractor and the Sub-Contractor in no case shall be 

treated as the employees of the Employer at any point to time. 
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SALIENT FEATURES OF SOME MAJOR LABOUR AND OTHER LAWS APPLICABLE TO 
ESTABLISHMENTS ENGAGED IN BUILDING AND OTHER CONSTRUCTIONS WORK 

 
A) Workmen Compensation Act 1923 :- The Act provides  for  compensation in case 

of injury by accident arising out of and during the course of employment. 
 

B) Payment of Gratuity Act. 1972 :- Gratuity is payable to an employee under the 
Act on satisfaction of certain conditions on separation if an employee has 
completed 5 years service or more on death, the rate of 15 days wages for every 
completed year of service. The Act is applicable to all establishments employing 
10 or more employees. 

 
C) Employees P.F. and Miscellaneous Provision Act 1952:- The Act Provides for 

monthly contributions by the employer plus workers @ 10% or 8.33% The 
benefits payable under the Act are : 

 
1. Pension or family pension on retirement or death, as the case may be. 
2. Deposit linked insurance on the death in harness of the worker. 
3. Payment of P.F. accumulation on retirement/death etc. 

 
D) Maternity Benefit Act 1951 :- The Act provides for leave and some other benefits 

to women employees in case of confinement or miscarriage etc. 
 

E) Contract Labour (Regulation & Abolition) Act 1970:  The Act provides for 
certain welfare measures to be provided by the Contractor to contract labour and 
in case the Contractor fails to provide, the same are required to be provided, by 
the Principal Employer by Law. The principal Employer is required to take 
Certificate of Registration and the Contractor is required to take license from the 
designated Officer. The Act is applicable to the establishments or Contractor of 
Principal Employer, if they employ 20 or more contract labour. 

 
F) Minimum Wages Act 1948 :- The Employer is supposed to pay not less than the 

Minimum Wages fixed by appropriate Government as per provisions of the Act, if 
the employment is a scheduled employment. Construction of Building, Roads, 
Runways are scheduled employment. 

 
G) Payments of wages Act 1936:- It lays down as to by what date the wages are to 

be paid, when it will be paid and what deductions can be made from the wages 
of the workers. 

 
H) Equal remunerations Act 1979 :- The Act provides for payment  of  equal wages 

for work of equal nature to Male and Female workers and for not making 
discrimination against female employees in the matter of transfer, training and 
promotions etc. 

 
I) Payments of Bonus Act 1965 :- The Act is applicable to all establishments 

employing 20 or more employees. The Act provides for payments of annual bonus 

subject to a minimum of 8.33% of wages and maximum of 20 % of wages to 

employees drawing Rs. 3500/- per month or less. The bonus to be paid to 

employees getting Rs, 2500/- per month or above Rs. 3500/- per month shall be 

worked out by taking wages as Rs. 2500/- per month only. The Act does not 
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apply to certain establishments. The newly set-up establishments are exempted 

for five years in certain circumstances. Some of the State Governments have 

reduced the employment size from 20 to 10 for the purpose of applicability of 

this Act. 

 
J) Industrial Disputes Act 1947 :- The Act lays down the machinery and procedure 

for resolutions of Industrial disputes, in what situations a strike or lock-out 

becomes illegal and what are the requirements for laying off or retrenching the 

employees or closing down the establishment. 

 
K) Industrial employment (standing Orders) Act 1946 :- It is applicable to all 

establishments employing 100 or more workmen (employment size reduced by 

some of the State and Central Government to 50). The Act provides for laying 

down rules governing the conditions of employment by the Employer  on matters 

provided in the Act and get the same certified by the designated Authority. 

 
L) Trade Unions Act 1926:- The Act lays the procedure for registration of trade 

unions of workmen and employers. The Trade Unions registered under the Act 

have given certain immunities from civil and criminal liabilities. 

 
M) Child Labour (Prohibition & Regulation Act 1986 :- The Act prohibits 

employment of children below 14 years of age in certain occupations and process 

and provides for regulation of employment of children in all other occupations 

and processes. Employment of Child labour is prohibited in Building and 

Construction Industry. 

N) Inter – St at e Migrant workmen’s (Regula t ion of Employment & Conditions 

of service) Act 1979:- The Act is applicable to an establishment which employs 

5 or more inter-state migrant workmen through an intermediary (who has 

recruited workmen in one state for employment in the establishment situated in 

another state).The inter-state migrant workmen, is an establishment to which this 

Act becomes applicable, are required to be provided certain facilities such as 

housing, medical aid, traveling expenses from home upto the establishment and 

back, etc. 

 
O) The Building and Other Construction workers (Regulation of employment 

and Conditions of Service) Act 1996 and the Cess Act of 1996:- All the 

establishments who carry on any building or other constructions work and 

employ 10 or more workers are covered under this Act. 

All such establishments are required to pay cess at the rate not exceeding 2% of 

the cost of construction as may be modified by the government. The Employer of 

the establishment is required to provide safety measures at the building or 

construction work and other welfare measures, such as canteens, First Aid 

facilities, Ambulance, Housing accommodations for workers near the workplace 

etc. The Employer to whom the Act applies has to obtain a registration certificate 

from the Registering Officers appointed by the Government. 
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P) Factories Act 1948: - The Act lays down the procedure for approval of plans 

before setting up a factory, health and safety provisions, welfare provisions, 

working hours, annual earned leave and rendering information regarding 

accidents or dangerous occurrences to designated authorities. It is applicable to 

premises employing 10 persons or more with aid of power or 20 or more persons 

without the aid of power engaged in the manufacturing process. 

Q) Royalty charges-The contractor shall pay the royalty to the competent 

authority as per rule. The royalty charges paid shall be borne by the 

contractor and shall not be reimbursed by the Employer. 

R) Following Pollution control Acts and amendments made t h e r e o f  

from time to time shall be applicable. 

1. Water (Preservation and control of Pollution) Act, 1974 

2. Air (Prevention and Control of Pollution Act 1981 

3. Environmental (Protection) Act 1986 

The contractor must commit to adopting E n v i r o n m e n t a l  
management plan for best energy use, waste management, the reduction  
of pollution as in EMS (Environmental Management system) ISO-14001- 
2015 

 
65. ARBITRATION (GCC Clause 24) 

The procedure for arbitration will be as follows: - 

24.1 If the Contractor is of the view that a decision taken by the Engineer was either 
outside the authority given to the Engineer by the Contract or that the decision 
was wrongly taken, the decision shall be referred to CHIEF OFFICER 
(KUTIYANA NAGARPALIKA) within 14 days of the notification of the 
Engineer's decision. If the issue is not resolved, any party can refer the matter 
for conciliation within 15 days from the decision given by the 

#Superintending Engineer. 
 

24.2 

(a) For the work up to Rs.100 Cr., if any of the parties is not satisfied with the 
decision of the #CHIEF OFFICER (KUTIYANA NAGARPALIKA) both the 
parties have to refer to the #Chief Engineer concerned for the conciliation 
process. 

(b) For the work more than Rs.100 Cr., if any of the parties is not satisfied 
with the decision of the Superintending Engineer, both parties have to 
refer to the #Secretary, Water Resources Department, Government of 
Gujarat for the conciliation process. 

If the dispute is not resolved through the conciliation process, contractor 
may refer the dispute to Gujarat Public Works Contract Dispute Arbitration 
Tribunal. If the Contractor fails to refer a claim / dispute to the Higher 
Authority within 14 days of the notification of the Engineer's decision, the 
Contractor shall not be entitled to any additional payment/claim if he 
doesn’t follow the above sequence in stipulated time. However, during such 
period, he would not stop the work in any case. 
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SECTION - 4 

CONTRACT DATA 
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#CONTRACT DATA 
 

 

 
Item marked “N/A” do not apply to this Contract. 

Clause Reference With 
respect To section 3 

1. The Employers is [CL.1.1] 

Name: CHIEF OFFICER, KUTIYANA NAGARPALIKA 

Address: CHIEF OFFICER, KUTIYANA NAGARPALIKA 

Name of authorized Representative (will be intimated later) 

2. The Engineer is CHIEF OFFICER, KUTIYANA NAGARPALIKA  

Name of Authorized Representative: CHIEF OFFICER 

3. The Defects Liability Period is As Per Clause no.33.1 from the date 

of completion. 

[CL.1.1&33] 

4. The Start Date shall be 1st days for the date of issue of the Notice to 

proceed with the work. 

[CL.1.1] 

5. The Intended Completion Date for the whole of the works is 

12 (Twelve) Months after start of work with the following milestones: 

[CL.1.1,17&2] 

 Milestone dates: 

Physical works to be completed Period from the start date  
Physical works to be completed Period from the start date  

Milestone1 i.e. 30%     01 Months. 

Milestone2 i.e. 30%     02 Months. 

Milestone3 i.e. 40 %    03 Months. 

 

[CL.2.2& 49.1] 

6. The Site is located at KUTIYANA [CL.1.1] 

7. The name and identification number of the Contract is: [CL.1.1] 

8. The works consist of PATCHWORK, REPAIRING & 

RESURFACING OF ASPHALT ROAD, C.C. ROAD & PAVER 

BLOCK ROAD DUE TO DAMAGED BY HEAVY RAINS IN 

VARIOUS AREAS OF KUTIYANA, DIST. PORBANDAR 

With items as per B.O.Q. The works shall, inter alia, include the 
following, as Specified or as directed: 

[CL.1.1] 
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 (A) Road Works   

 Site clearance; setting – out and layout; widening of existing carriageway 
and strengthening including camber corrections; construction of new 
road/ Parallel service road; bituminous pavements 
remodeling/construction of Junctions, intersections, bus bays, lay-bays; 
supplying and placing of drainage Channels, flumes, guard posts and guard 
other related items; construction/extension of cross drainage works, 
bridge, approaches and other related stones; protective works for 
roads/bridge; all aspects of quality assurance of various components of 
the works; rectification of The defects in the completed works during the 
Defects Liability Period; submission of “As- built’’ drawings and any other 
related documents; and other item of work as may be required to be 
carried out for completing the work in accordance with the drawings and 
the provisions of the contract and to ensure safety.  

 

 (B) Bridge Works  
Site clearance; setting out, provision of foundations, piers abutments and 
bearing; prestressed/reinforced cement concrete superstructure; 
wearing coat, hand railings, expansion joints, approach slabs, drainages 
spouts/ downtake pipes, arrangements for fixing light posts, water 
mains, utilities etc; provision of suitably designed protective works; 
providing wing/return walls; provision of road markings, road signs etc.; 
all aspects of quality assurance; clearing the site and handing over the 
works on completion; rectification of the defects during the Defects 
Liability Period and submission of “As-built” drawings and other related 
documents; and other items of work as may be required to be carried out 
for completing the works in accordance with the drawings and the 
provisions of the contract and to Insure safety  

 

 (C) Other Items  [CL.1.1]  

 Any Other Items as required to fulfill all contractual obligations as per 
the Bid documents.  

 

10. The following documents also form part of the Contract:  
__________As per clause 2-3_______________________  

[CL.2.3(9)]  

11. The law which applies to the Contract is the law of Union of India  [CL.3.1]  

12. The language of the Contract documents is English  [CL.3.1]  

13. Limit of subcontracting 25% of the Initial Contract Price [CL.7.1]  

14.  The Schedule of Other Contractors  [CL.8]  
15. The Schedule of Key Personnel As per Annex – II to Section I  [CL.9]  

16. The minimum insurance cover for physical property, injury and death is 
Rs. 5 lakhs per occurrence with the number of occurrences limited to four. 
After each occurrence, the contractor will pay an additional premium 
necessary to make insurance valid for four occurrences always.  

[CL13]  
 

17.  Site Investigation report  [CL.14]  

18.  The Site Possession dates shall be ……………………..  [CL.21]  

19.  The period for submission of programme for approval of the engineer 

shall be 21 days from the issue of Letter of Acceptance.  

[CL. 27.1]  

20.  The period between program updates will be …….. days.  [CL.27.3]  

21.  The amount to be withheld for late submission of an updated [CL. 27.3]  
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programme shall be Rs. ………… lakhs  

22.  The following events shall also be Compensation Events  
Substantially adverse ground conditions encountered during the course of 
execution of work not provided for in the bidding document.  

(i)  Removal of underground utilities detected subsequently  

(ii) Significant changes in classification of soil requiring additional 
 mobilization by the contractor, e.g. ordinary soil to rock 
 excavation,  

(iii) Removal of unsuitable material like marsh, debris dumps, etc. not 
 caused by the contractor.  

(iv)  Artesian conditions  

(v)  Seepage, erosion landslide  

(vi)  River training requiring protection of permanent work  

(viii) Presence of historical, archeological or religious structures, 
monuments interfering with the works  

(viii)  Restriction of access to ground imposed by civil, judicial, or military 
 authority  

[CL. 44]  

23.  The currency of the Contract is Indian Rupees  [CL. 46]  

24.  The formula (e) for adjustment of prices are as under:  

• If any of the commodities like Cement, Steel or Bitumen are not found 
applicable in a work, the weight component of that commodities {i.e. 
‘Cement’ (Pc), ‘Steel’ (Ps) or ‘Bitumen' (Pb) as indicated in SBD for the 
purpose of Price Adjustment} shall be clubbed with the weight component 
of ‘Other Material’ (Pm), such that the gross % weight of the components 
shall remain as 100% .  

R = value of work as defined in Clause 47.1 of Conditions of Contract  

Adjustment for labour component  

(i) Price adjustment for increase or decrease in the cost due to labour shall 
be paid in accordance with the following formula:  

VL = 0.85 x (Pl/100) x R x (Li – L0)/L0  

VL = Increase or decrease in the cost of work during the month under 
consideration due to changes in rates for local labour  

L0 = The consumer price index for industrial workers for the State on 28 
days preceding the scheduled date of opening of technical Bids as 
published by Labour Bureau, Ministry of Labour, Government of India  

Li = The consumer price index for industrial workers for the State for the 
month under consideration as published by the Labour Bureau, Ministry 
of Labour, Government of India.  

Pl = Percentage of labor component of the work.  

[CL.47]  

 Adjustment for cement component.  

(ii) Prices adjustment for increase or decrease in the cost of cement 
procured by the contractor  

Vc= 0.85 x (Pc/100) x R x (Ci – C0)/C0  

Vc = Increase or decrease in the cost of work during the month under 
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consideration due to changes in rates for cement.  

C0 = The all India wholesale price index for Ordinary Portland Cement on 

28 days preceding the scheduled date of opening of technical bid as 

published by the Office of the Economic Adviser, Department for 

Promotion of Industry and Internal Trade, Ministry of Commerce & 

Industry.  

Ci = The all India average wholesale price index for Ordinary Portland 
Cement for the month under consideration as published by Office of the 
Economic Adviser, Department for Promotion of Industry and 
Internal Trade, Ministry of Commerce & Industry.  

Pc = Percentage of cement component of the work  

 
Adjustment for steel component  

(iii) Price adjustment for increase or decrease in the cost of steel procured 
by the contractor shall be paid in accordance with the following formula  

Vs = 0.85 x (Ps/100) x R x (Si – S0)/S0  

Vs= Increase or decrease in the cost of work during the month under 
consideration due to changes in the rates for steel  

So= The all-India wholesale price index for steel (Mild Steel - Long 
Products Rebars) on 28 days preceding the date of opening of Bids as 
published by the Office of the Economic Adviser, Department for 
Promotion of Industry and Internal Trade, Ministry of Commerce & 
Industry.  

Si= The all India average wholesale price index for steel (Mild Steel - Long 
Products Rebars) for the month under consideration as published by 
Office of the Economic Adviser, Department for Promotion of 
Industry and Internal Trade, Ministry of Commerce & Industry.  

Ps = Percentage of steel component of the work  

Note : For the application of this clause, the index of Mild Steel- Long 

products Rebars has been chosen to represent the steel group. 

 

 Adjustments of bitumen component  

(iv) Price adjustment for increase in the cost of bitumen shall be paid in 
accordance with the following formula  

Vb = 0.85 x (Pb/100) x R x (Bi – B0)/B0  

Vb = Increase or decrease in the cost of work during the month under 
consideration due to changes in rates for bitumen.  

Bo = The official retail price of bitumen at the IOC depot at the nearest 
centre on the day 28 days prior to the scheduled date of opening of 
technical bid.  

Bi = The official retail price of bitumen of IOC depot at the nearest centre 
for the 15th day of the month under consideration.  

Pb = Percentage of bitumen component of the work 
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 Adjustment of POL (fuel and lubricant) component  

(v) Price adjustment for increase or decrease in cost of POL (fuel and 
lubricant) shall be paid in accordance with the following formula  

Vf = 0.85 x (Pf/100) x R x (Fi – F0)/F0  

Vf = Increase or decrease in the cost of work during the month under 
consideration due to changes in rates for fuel and lubricants.  

Fo = The official retail price of High Speed Diesel (HSD) at the existing 
consumer pumps of IOC at the nearest centre on the day 28 prior to the date 
of opening of Bids.  

Fi = The official retail price of HSD at the existing consumer pumps of IOC at 
the nearest centre for the 15th day of the month of the under consideration.  

Pf = Percentage of fuel and lubricants component of the work  

Note: For the application of this clause, the price of High-Speed diesel Oil has 

been chosen to represent the fuel and lubricants group. 

 

 Adjustment for Construction Machinery  
(vi) Price adjustment for increase or decrease in the cost of plant and 
Machinery spare procured by the Contractor shall be paid in accordance 
with the following formula  
 
Vp = 0.85 x (Pp/100) x R x (Pi – P0)/P0  
Vp= Increase or decrease in the cost of work during the month under 
consideration due to changes in rates for plant and machinery spares  
P0 = The all India wholesale price index for manufacturer of machinery 

for mining, quarrying and Construction for the month under 

consideration as published Office of the Economic Adviser, 

Department for Promotion of Industry and Internal Trade, Ministry 

of Commerce & Industry. 

Pi = The all India average wholesale price index for manufacturer of 
machinery for mining, quarrying and Construction for the month 
under consideration as published Office of the Economic Adviser, 
Department for Promotion of Industry and Internal Trade, Ministry 
of Commerce & Industry.  
Pp = Percentage of plant and machinery spares component of the work.  
Note: For the application of this clause, index of Heavy Machinery and 

parts has been chosen to represent the Plant and Machinery Spares 

group 

 

 Adjustment of other materials Component  

(vii) Price adjustment for increase or decrease in cost of local materials 
other than cement, steel, bitumen and POL procured by the contractor 
shall be paid in accordance with the following formula  

Vm= 0.85x (Pm/100) x R x (Mi – M0)/M0  

Vm = Increase or decrease in the cost of work during the month under 
consideration due to change in rates for local materials other than cement, 
steel, bitumen and POL.  
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M0 = The All-Indian wholesale price index (all commodities) on 28 days 
preceding the scheduled date of opening of technical Bids, as published by 
the Office of the Economic Adviser, Department for Promotion of 
Industry and Internal Trade, Ministry of Commerce & Industry.  

Mi= The All-India wholesale price index (all commodities) for the month 
under consideration as published by the Office of the Economic Adviser, 
Department for Promotion of Industry and Internal Trade, Ministry 
of Commerce & Industry.  

Pm = Percentage of local material components (other than cement, steel, 
bitumen and POL) of the work.  

The following percentage will govern the price adjustment for the entire 
contract:  

1. Labour -Pl …….%  

2. Cement – Pc ……%  

3. Steel - Ps …….%  

4. Bitumen - Pb ….....%  

5. POL - Pf ........%  

6. Plant & Machinery Spares Pp ......%  

7. Other Materials - Pm ........%  

--------------  

Total 100 %  

-------------- 

25. The proportion of payments retained (retention money) shall be 6% 

from each bill subject to a maximum of 5% of final contract price. 

{CL. 48} 

26. Amount of Liquidated damages for delay in 

completion of works 

For Whole of work {CL.49} 

(1/2000) th of the Initial contract 
price, rounded off to the nearest 
Thousand, per day. For sectional  
Completion (wherever specified 

In item 6 of Contract data) 

(1/2000) th of initial contract 

price for #5 km Section, rounded 

off to the nearest thousand per 

day. 

27.  Maximum limit of liquidated damages For delay in 

completion work 
 

10 percent of the Initial {CL. 49}  
Contract Price rounded off to the 

nearest thousand 

28. Amount of Bonus for early completion  
 

Amount of bonus for early 
completion of work shall be given as 
per CL.50 of Section-3  

29. Maximum limit of bonus for early Completion of work 
 

5 percent of the Contract {CL. 50}  
Price 
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30. The amount of the advance payment are:  {CL. 51 & 52}  

 Nature of Advances Amount (Rs.) Conditions to  
Be fulfilled 

i Mobilization 10% of the contract Price On submission of unconditional 

Bank Guarantee. (to be drawn  
before the end of 20% of the 

contract period). The contractor 

may furnish four bank guarantees 

of 2.5 % of each valid for the full 

period. 

ii  
 

Equipment  
 

90% for new and 50% of 
depreciated value for old 
equipment. Total amount 
will be subject to a 
maximum of 5% of the 
Contract Price  
 

After equipment is brought to site 
(provided the Engineer is satisfied 
That the equipment is required for 
performance of the contract) and 
on submission of unconditional 
Bank Guarantee for amount of 
advance  

iii Secured Advance for  
Non-persish able 
material Brought to 
site 

Deleted  

(The advance payment will be paid to the Contractor no later than 28 days after fulfilment of the 

above conditions). 

31. Repayment of advance payment for mobilization and equipment {CL. 51.3}  

The advance loan shall be repaid with percentage deduction from the interim payments 
certified by the Engineer under the Contract. Deduction shall commence in the next Interim 
Payment Certificate following that in which the total of all such payments to the Contractor 
has reached not less than 20 percent of the Contract Price or 6 (six) months from the date of 
payment of first instalment of advance, whichever period concludes earlier, and shall be 
made at the rate of 20 percent (collectively for both Mobilization Advance and 
Equipment Advance) of the amounts of all Interim Payment Certificate until such time as 
the loan has been repaid, always provided that the loan shall be completely repaid prior to 
the expiry of the original time for completion pursuant to Clause 17 and 28.  

32. Deleted  

33. The securities shall be for the following minimum amounts equivalent {CL. 52}  

 

As a percentage of the Contract Price:  

Performance Security for 5 percent of contract price plus Rs. …………….. (to be decided after 
evaluation of the bid) as additional security in terms of ITB Clause 29.5  

The standard form of Performance security acceptable to the Employer shall be an 
unconditional Bank Guarantee of the type as presented in Section 8 of the Bidding 
Documents.  

34. The Schedule of Operating and maintenance Manuals…..N/A. {CL. 58}  

35. The date by which “as– built” drawings (in scale as directed) in 2 sets {CL. 58} are 
required within 28 days of the issue of certificate of completion of the whole or section of 
the work, as the case may be.  
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36. The amount to be withheld for failing to supply “as built” drawings {CL. 58} by the Date 
required is Rs. …….. Lakhs.  

37. The following events shall also be fundamentals breach of contract: {CL.59.2} “The 
Contractor has contravened Sub- clause 7.1 and Clause 9 of GCC”  

38. The percentage to apply the value of the work not completed representing {Cl 60} the 
Employer’s additional cost for completing the Works shall be 20 per cent.  
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SECTION - 5 

TECHNICAL SPECIFICATION 

(Attached Separately) 
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SPECIFICATION OF MATERIALS 

M-1 Water: 

1.1 The water shall not be salty or blackish and shall be clean, reasonably clear and 

free from objectionable quantities of silt and traces of oil and injurious alkalis, salty 

materials organic matter and other deleterious material which will either weaken the 

mortar of concrete or cause off florescence or attack the steel in R.C.C. Containing for 

transport, storage and handling of water shall be clean. Water shall conform to the Standard 

Specification IS-456-2000. 

1.2 If required by the Engineer-in-charge, it shall be tested by comparison with distilled 

water. Comparison shall be made by means of standard cement tests for soundness, time 

of setting and mortar strength as specified in IS-269-1976 or latest revision. Any indication 

of unsoundness changes in time of setting by 30 minutes or more or decrease of more than 

10 percent in strength of mortar prepared with water sample when compared with the 

results obtained with mortar prepared with distilled water shall be sufficient cause for 

rejection of water under test.  

1.3 Water for curing mortar, concrete should not be too acidic or too alkaline. It shall 

be free of elements which significantly affect the hydration reaction or otherwise interfere 

with the hardening of mortar or concrete during curing or those which produce 

objectionable stains or other unsightly deposits on concrete or mortar surfaces.  

1.4 Hard and bitten water shall not be used for curing.  

1.5 Potable water will generally find suitable for curing of concrete.  

1.6 For soluble impurities the following table represents the maximum permissible 

 values. 

 Organic  0.02% 

 Inorganic  0.30% 

 Sulphate  0.05% 

 Chlorides  0.10 % 

 PH Value  6 to 8 

 For details IS : 456-2000 shall also be referred. 

M-2 Cement: 

(a)Only Ordinary Portland Cement (OPC) of approved brand shall be used for all items of 

mortar, concrete and RCC work from approved cement plants as per Clause 17.1(A) of 

Volume One-B. 

(b)Contractor shall only be permitted to use Ordinary Portland Cement (OPC) from 

approved cement manufacturer approved by the SSNNL. The contractor shall note this and 

arrangement for procurement of cement shall have to be made accordingly. 

However, if required Nigam may direct to the contractor for the use of any kind of suitable 

cement confirming to relevant IS on the basis of the test results of soil in contact with the 

concrete, water and aggregates during the course of execution. 

The contractor shall have to make arrangements for procurement of cement from approved 

manufactures accordingly. 

(c)The contractor shall create a suitable and adequate infrastructure for procuring, 

handling, storing and conveying of cement at site as approved by the Engineer-in-charge. 
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 (d)The cement to be used on work shall be brought sufficient in advance before using the 

cement in works so that SSNNL can conduct minimum required test to ascertain its quality. 

The Contractor shall also furnish the manufacturer’s test results conducted at the factory 

site in the manufacturer’s quality control laboratory for each batch of cement which is 

brought to the site.  

Frequency for cement testing (Physical properties) are as under as per IS : 3535-1986. 

(e) Cement older than 90 days shall not be used unless the test results satisfy the minimum 

strength requirement.  

M-3 Sand: 

1 Fine Aggregate 

(i)General 

(a)All the aggregates shall conform to IS : 383-1970, or its latest version and as directed by 

Engineer-In-Charge. Sand to be used shall be natural as obtained from the riverbed and the 

maximum size shall be limited to 4.75 mm. Fine aggregates will be tested for their gradation, 

specific gravity, water absorption, fineness modulus, soundness, petro-graphic analysis, 

deleterious constituents and alkali aggregate reactivity. Due allowance shall be made if at 

the time of mixing, the sand is wet. The exact extent of such allowance or bulkage shall 

depend upon the quantity of moisture in sand and it shall be decided by the Engineer-In-

Charge. 

(ii)Quality 

(a)Sand shall consist of hard, inert, dense, durable and uncoated siliceous gritty materials. 

It shall be free from injurious amount of dust, lumps soft and flaky particles, shale, alkali, 

organic matter, loam and other deleterious substances. The maximum percentage of each 

of the deleterious substance in sand as delivered to the mixer shall not exceed the following 

values Limits of deleterious material 

(i) Coal & lignite 1.0 Percent by weight 

(ii) Clay lumps 1.0 Percent by weight 

(iii) Material finer than 75 micron I.S sieve  3.0 Percent by weight 

(iv) Shale 1.0 Percent by weight 

(v) Total of percentages of all deleterious 

material (except Mica) 

5.0 Percent by weight  

(b)Sand shall be free from injurious amount of organic impurities and sand that are 

producing a colour (obtained by dissolving 9 grams of chemically pure (c.p.) ferric chloride 

and 1 gram of (c.p.) cobalt chloride in 100 ml of water to which one third ml of hydro chloric 

acid has been added) darken than the standard in the test (organic test) for organic 

Weight of lot in 

tonne 

No. of Samples to be taken Remarks 

Up to 20 2 The frequency for 

chemical testing for 

cement to be decided by 

the Engineer-In-Charge 

as per requirement 

21 to 50 3 

51 to 100 4 

101 to 200 5 

201 to 300 6 

301 to 500 7 
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impurities shall be rejected. 

(iii)Grading 

(a)Sand shall be well graded so as to impart good workability and good finishing. Sieve 

analysis of natural sand shall conform to the following limits of gradation. 

IS Sieve Cumulative percentage of weight passing through sieve 

10 mm 100 

4.75 mm 92-100 

2.36 mm 75-92 

1.18 mm 55-82 

600 microns 30-64 

300 microns 10-40 

150 microns 3-10 

(b)Deviations from the prescribed limits of cumulative percentage retained on sieve 10 mm, 

4.75 mm, 2.36 mm, 1.18 mm, 600-micron, 300 micron and 150 micron IS sieves shall be 

permitted provided total of such deviations do not exceed 5 percent. No deviation from the 

prescribed limit shall be permitted for cumulative percentage retained on 600 micron IS 

Sieve. 

(iv)Fineness Modulus 

(a)Sand shall have a fineness modulus between 2.4 to 3.0 subject to the gradation specified 

in the preceding paragraph. 

The modulus shall be computed by adding cumulative percentage of sand retained on the 

standard screens 4.75 mm, 2.36 mm, 1.18 mm, 600-micron, 300-micron, 150-micron IS 

sieves and dividing the sum by 100. Gradation of sand shall be so controlled that the 

fineness modulus of at least 9 out of 10 consecutive test samples of finished sand shall not 

vary by more than 0.10 from the average of 10 test samples. Sand having any deviation from 

the specified range of gradation and fineness modulus shall not be permitted to be used in 

work without the written permission of the Engineer-In-Charge. 

(V) Testing 

The following testing frequencies shall be maintained for the same source of Fine 

Aggregates: 

Sr. 

No. 

Name of Test Minimum number of tests specified 

1. Gradation for fineness 

Modulus 

Daily one test. If the variation of daily F.M. 

values is more than 0.1, then frequencies may 

be increased 

2. Silt Content Daily one test 

3. Moisture Content Daily one test 

4. Sp. gravity and water 

absorption soundness, alkali-

aggregate reactivity, 

Petrographic examination 

Twice in a concreting working season. 

(vi) Storage 

All sand shall be stored on the site of work in such a manner as to prevent intrusion of 
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foreign matter. 

 

M-4 Stone Coarse Aggregate for Nominal Mix Concrete: 

4.1Coarse aggregate shall be of machine crushed stone of black trap or equivalent and be 

hard, strong, dense, durable, clean and free from skin and coating likely to prevent proper 

adhesion of mortar.  

4.2The aggregate shall generally be cubical in shape. Unless special stones of particular 

quarries are mentioned aggregates shall be machine crushed from the best black trap or 

equivalent hard stone as approved. Aggregate shall have no deleterious reaction with 

cement. The size of the coarse aggregate for plain cement concrete and ordinary reinforced 

cement concrete shall generally be as per the table given below. However, in case of 

reinforced cement concrete the maximum limit may be restricted to 6 mm less than the 

minimum lateral clear distance between bars or 6 mm less than the cover whichever is 

smaller.  

TABLE 

I.S. 

sie

ve 

De

sig

n- 

-

nat

ion 

Percentage passing for single 

sized aggregates of Nominal 

size 

I.S. sieve 

Design--

nation  

 

Percentage passing for single sized 

aggregates of Nominal size 

 40 mm 20 mm 16 mm  40 mm 20 mm 16 mm 

80 

m

m 

-- -- -- 12.5 mm -- -- -- 

63

m

m 

100 -- -- 10 mm 0.5 0.20 0.30 

40 

m

m 

85-100 100 -- 4.75mm -- 0.5 0.5 

20 

m

m 

0-20 85-100 100  2.35 mm -- -- -- 

  

Note : This percentage may be varied somewhat by the Engineer-in-charge / Architect 

appointed by the SSNNL when considered necessary for obtaining better density and 

strength of concrete.  

4.3The grading test shall be taken in the beginning and at the change of source of materials. 
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The necessary tests indicated in I.S. 383-1970 and I.S. 456-1978 shall have to be carried out 

to ensure the acceptability. The aggregates shall be stored separately and handled in such 

a manner as to prevent the intermixing of different aggregates. If the aggregates are 

covered with dust, they shall be washed with water to make, them clean. 

4.4 Testing. 

The following testing frequencies shall be maintained for the same source of coarse 

aggregates. 

Sr. No. Name of Test 
Minimum number of tests 

specified. 

1 Gradation Daily one test for each nominal 

size of aggregates. 

2 Water Content Daily one test for each nominal 

size of aggregates. 

3 Silt Content Daily one test for each nominal 

size of aggregates. 

4 Sp. gravity and water Absorption, Impact or 

Abrasion value, Density, Soundness, Alkali 

aggregate reactivity, Petro-graphic 

examination. 

Twice in a concreting working 

season. 

4.5 Storage  

(a)The aggregate shall be stacked in such a way as to prevent the admixture of foreign 

materials such as soil, vegetable matter etc. Heaps of fine and coarse aggregates shall be 

kept separate. When different sizes of fine or coarse aggregate are procured separately, 

they shall be stored in separate stockpiles, sufficiently away from each other to prevent the 

materials at the edge of the piles from getting intermixed. 

(b)The aggregates shall be stockpiled adjacent to the mixer site so as to require minimum 

rehandling and labour when conveyed to the mixer. 

(c)The aggregates shall be placed on a dry hard patch of ground if available otherwise a 

platform of planks or plain galvanized iron sheets or alternatively on a floor of dry bricks or 

a thin layer of lean concrete. 

(d) The aggregates shall be kept free of dirt, rubbish, papers, vegetable matter etc. 

(e)To minimize moisture variations the stock piles shall be spread over as large in 
area as possible but kept low and fairly uniform in height preferably 1.25 to 1.50 
meter and the lowest layer of about 30 cm height shall be allowed to act as 
drainage layer and not used till the 
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SECTION - 6 

FORM OF BID 
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FORM OF BID 
 

Description of the Works: 
 

------------------------------------------------------------------------------------------------------------- 
 

------------------------------------------------------------------------------------------------------------ 
 

------------------------------------------------------------------------------------------------------------- 

BID 

To : 
 

Address : 
 
 
 

1. We offer to execute the Works described above and remedy any defects therein in 
conformity with the conditions of Contract, specification, drawings, Bill of Quantities 
and Addenda for the sum (s) of 

 

 
 

 
 

 
(------------------------------------------------------------------------------------------------------ ) 

 
2. We undertake, if our Bid is accepted, to commence the Works as soon as is reasonably 

possible after the receipt of the Engineer’s notice to commence, and to complete 
the whole of the Works in the Contact within the time stated in the document. 

 
3. We agree to abide by this Bid for the period of 120 Days from the date fixed for 

receiving the same, and it shall remain binding upon it and may be accepted at any 
time before the expiration of that period. 

 
4. Unless and until a formal Agreement is prepared and executed this Bid, together 

with your written acceptance thereof, shall constitute a binding contract between 
us. 

 
5. We understand that you are not bound to accept the lowest or any tender you may 

receive. 

Dated this ------------------------- day of -------------------------------------- 20 
 

Signature ----------------------------------------------- in the capacity of --------------------- 
 

------- duly authorized to sign bids for and on behalf of ----------------------------------- 
 

------------- 
 

 

 
 

(in block capitals or typed) 
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Address 
 

 

 
 

 
Witness 

 
 

 
 

 
Address 

 
 

 
 

 
Occupation 
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SECTION - 7 

BILL OF QUANTITIES 
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BILL OF QUANTITIES 
 

Preamble 
 
 

1. The bill of Quantities shall be read in conjunction with the Instructions to Bidder, 
Conditions of Contract, Technical Specifications and Drawings. 

 
2. The quantities given in the Bill of Quantities are estimated and provisional, and 

are given to provide a common basis for bidding. The basis of payment will be the 
actual quantities of work ordered and carried out, as measured by the Contractor 
and verified by the Engineer and valued at the rates and prices tendered in the 
priced Bill of Quantities, where applicable, and otherwise at such rates and prices 
as the Engineer may fix within the terms of the Contract. 

 
3. The rates and prices tendered in the priced Bill of Quantities shall, except in so 

far as it is otherwise provided under the Contract, include all con st ruct i on a l  
plant, layout, supervision, materials, erection, maintenance, insurance, profit, 
taxes and duties, together with all general risks, liabilities and obligations set out 
or implied in the Contract. 

 
4. The rates and prices shall be quoted entirely in Indian Currency. 

 
5. A rate or prices shall be entered against each item in the Bill Quantities, whether 

quantities are stated or not. The cost of Items against which Contractor has failed 
to enter a rate or price shall be deemed to be covered by other rates and prices 
entered in the Bill of Quantities (in case of Item rate contract). 

 
6. The whole cost of complying with the provisions of the Contract shall be included 

in the items provided in the priced Bill of Quantities, and where no Items are 
provided the cost shall be deemed to be distributed among the rates and prices 
entered for the related items of Work. 

 
7. General direction and descriptions of work and materials are not necessarily 

repeated or summarized in the Bill of Quantities. References to the relevant 
sections of the contract documentation shall be made before entering rates or 
prices against each item in the Bill of Quantities. 

 
8. The method of completed work of payment shall be in accordance with the 

specification for Road and Bridge works. For building works specifications for 
building are to be followed. 

 
9. Errors will be corrected by the Employer for any arithmetic errors pursuant to 

Clause 29 of the Instructions to Bidder. 
 

10. Rock is defined as all materials which, in the opinion of the Engineer, required 
blasting, or the use of metal wedges and sledgehammers, or the use of compressed 
air drilling for its removal, and which cannot be extracted by ripping with a tractor 
of at least 150 kw with a single rear mounted heavy duty ripper. 
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BILL OF QUANTITIES 
(A) Item Rate Tender (Up to INR 50 Cr. ) 

Item 
No 

Description of Item (with brief 
specification and reference to 
book of specifications) 

Quantity Unit Rate In 
figures 

Amount 

 
 

 
Attached Separately  

    

 

I/We am/are willing to carry out the work at… ...................... % above/below percent (Should 
be written in figures and words) of the estimated rate mentioned above. Amount of my /our 
tender works out as under. 

 

Estimated amount put to tender Estimated amount put to tender 

Deduct………% below Add………% Above 

Net Net 

In words In words 

 
(B) For Item Rate Tender (For above INR 50 Cr.): 

 

Item 
No 

Description of Item 
(with brief specification 
and reference to book of 
specifications) 

Quantity Unit Rate Amount 

In 
figures 

In 
Words 

       

 

(A) Total Tendered Amount 
(B) Rebate on above tendered amount (if any) % (in figure) ……………………………… 
(in words) ………………………………………………….………………………………………………... 
(C)Net Tendered Amount (A-B) (in figure) ……………………………… 
(in words) ………………………………………………….………………………………………………... 

# 
1 The Contractor shall exhibit a board with brief details of work as directed by the 

Engineer-In-Charge for which no extra payment shall be made. 
2 The labour cess will be deducted as per prevailing rules i.e. 1% of the work done. 
3 GST and Income tax TDS will be deducted at a source while making payments of bills 

4 In all R.C.C. Items in Rate Analysis Standard Cement Consumption has been taken as per 
Govt.   G.R. NO.: MIS102010/17/K1 Dated:30/07/2018 as   stated   in S.O.R. therefore i n  
R.C.C. items where there is a change as per actual mix design the cost of difference of 
cement consumption have been deducted from the rate of original item at the rate of 
input rate mentioned in all the tender. 
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SECTION - 8 

SECURITIES AND OTHER FORMS 
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BID SECURITY (BANK GUARANTEE) 
 

WHEREAS, ---------------------------------------- (name of Bidder) (hereinafter called the 

“The Bidder”) has submitted his bid Dated ------------------------ (Date) for the 

construction of ------------- (Name of Contractor hereinafter called “the Bid”) 

 
KNOW ALL PEOPLE by these presents that We ------------------------------------------------- 

(name of Bank) of-----------------------------------------------(name of country) having  our 

registered    office  at  -------------------------------------------------------(  hereinafter called 

“the bank”) are bound unto --------------------------------------------(name of Employer) 

(hereinafter called “The Employer”) in the sum of ------------------------------------------ * 

for which payment well and truly to be made to the said Employer the Bank itself, his 

successors and assigns by these presents. 

SEALED with the Common Seal of the said Bank this ---------------------- day of -------- 20 

THE CONDITIONS of these obligations are: 

(1) If after Bid opening the Bidder withdraws his bid during the period of Bid validity 

specified in the Form of Bid; 

(ii) Or 

 
(2) If the Bidder has been notified of the acceptance of his bid by the Employer 

during the period of Bid Validity: 

 
A Fails  or refuses  to  execute  the  Form of  Agreement  in accordance  with the 

Instructions to Bidders, if required; or 

 
B. Fails or refuse to furnish the Performance Security, in accordance with the 

Instructions to Bidders; or 

 
C. does not accept the correction of the Bid Price pursuant to Clause 27 

(Correction of Errors) 

 
We undertake to pay to the Employer up to the above amount upon 

receipt of his first written demand, without the employer having to substantiate 

his demand, provided that in his demand the Employer will note that the amount 

claimed by him is due to him owing to the occurrence of one or any of the three 

conditions, specifying the occurred conditions or conditions. 
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This Guarantee will remain in force up to and including the date ------------------- ** 

days after the deadline for submission of Bids as such the deadline is stated in the 

Instructions to Bidders or as it may be extended by the Employer, notice of which 

extension (s) to the Bank is hereby waived. Any demand in respect of this 

guarantee should reach the Bank not later than the above date 

 
 
 

DATE --------------------------------------- SIGNATURE------------------------------ 
 
 

WITNESS --------------------------------- SEAL -------------------------------------- 
 

 

 
(Signature, name and address) 

 
* The Bidder should insert the amount of the guarantee in words and figures 

denominated in Indian Rupees. This figure should be the same as shown in 
Clause 16.1(Bid Security) of the Instructions to Bidders. 

 
**45 days after the end of the validity period of the Bid. Date should  be inserted 

by the Employer before the Bidding documents are issued. 
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PERFORMANCE SECURITY 
 

TO, 
- ----------------------------------------------------------------- (Name of Employer) 
- ------------------------------------------------------------------ (Address of Employer) 
------------------------------------------------------------------- 

 
WHEREAS      -----------------------------------------------------------   (name   and  address  of 
contractor) (hereafter called “the Contractor”) has undertaken, in pursuance of 
Contracts No. ------------------------- dates -------------------------- to execute ----------------- 
--------- (name of Contract and brief description of Works) (hereinafter called “The 
Contract”) 

 
AND WHEREAS it has been stipulated by you in the said Contract that the 

Contractor shall furnish you with a Bank Guarantee by a recognized bank for the sum 
specified therein as security for compliance with his obligation in accordance with the 
Contract. 

 
AND WHEREAS we have agreed to give the Contractors such a bank Guarantee: 

 
NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to 
you on behalf of the Contractor, up to a total of ------------------------------------------ 
(amount of guarantee)* ----------------------------- (in words), such sum being payable in 
types and proportions of currencies in which the Contract prices is payable, and we 
undertake to pay you, upon your first written demand and without cavil or 
argument, any sum or sums within the limits of ---------------------------------------- 
(amount of guarantee) as aforesaid without your needing to prove or to show grounds 
or reasons for your demand for the sum specified therein. 

 
 

We hereby waive the necessity of your demanding the said debt from the contractor 
before presenting is with the demand. 

 
We further agree that no change or addition to or other modification of the terms of 
the Contract to of the Works to be performed thereunder or of any of the Contract 
documents which may be made between your and the Contractor shall in any way 
release us from any liability under this guarantee, and we hereby waive notice of any 
such charge, addition or modifications. 

 
This guarantee shall be valid until 60 days from the date of expiring of the 

Defect Liabilities period. 
 

Signature and Seal of the guarantor ----------------------------- 

Name of Bank ----------------------------------------------- 

Address ------------------------------------------------ 
Date --------------------------------------------------- 

 
 

*An amount shall be inserted by the Guarantor, representing the percentage the 
Contract price specified in the Contract denominated in Indian Rupees. 
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ADDITIONAL PERFORMANCE SECURITY 
[Clause 34.1. (A)] 

 
TO, 
- ----------------------------------------------------------------- (Name of Employer) 
- ------------------------------------------------------------------ (Address of Employer) 
------------------------------------------------------------------- 

 
WHEREAS      ----------------------------------------------------------- (Name  and  address   of 
contractor) (hereafter called “The Contractor”) has undertaken, in pursuance of 
Contracts No. ------------------------- dates -------------------------- to execute ----------------- 
--------- (Name of Contract and brief description of Works) (hereinafter called “The 
Contract”) 

 
AND WHEREAS it has been stipulated by you in the said Contract that the 

Contractor shall furnish you with a Bank Guarantee by a recognized bank for the sum 
specified therein as security for compliance with his obligation in accordance with the 
Contract. 

 
AND WHEREAS we have agreed to give the Contractors such a bank Guarantee: 

 
NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to 
you on behalf of the Contractor,   up to a total of ------------------------------------------ 
(amount of guarantee) ----------------------------- (in words), such sum being payable in 
types and proportions of currencies in which the Contract prices is payable, and we 
undertake to pay you, upon your first written demand and without cavil or 
argument, any sum or sums within the limits of ---------------------------------------- 
(amount of guarantee) as aforesaid without your needing to prove or to show grounds 
or reasons for your demand for the sum specified therein. 

 
 

We hereby waive the necessity of your demanding the said debt from the contractor 
before presenting is with the demand 

 
We further agree that no change or addition to or other modification of the terms of 
the Contract to of the Works to be performed thereunder or of any of the Contract 
documents which may be made between your and the Contractor shall in any way 
release us from any liability under this guarantee, and we hereby waive notice of any 
such charge, addition or modifications. 

 
This guarantee shall be valid until 28 days from the project completion date. 

 
Signature and Seal of the guarantor ----------------------------- 

Name of Bank ----------------------------------------------- 

Address ------------------------------------------------ 
 

Date --------------------------------------------------- 
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BANK GUARANTEE FOR ADVANCE PAYMENT 
 

TO, 
 

- ------------------------------------------------------------------------------- (Name of Employer) 
 

- ------------------------------------------------------------------------------ (Address of Employer) 
 

- ------------------------------------------------------------------------------- (Name of Contractor) 
 

Gentlemen: 
 

In accordance with the provisions of the Conditions of Contract, sub-clause 

51.1 (“Advance Payment”) of the above mentioned Contract, ------------------------------- 

------------------- (name and address   of   Contractor)   (hereinafter  called “the 

Contractor”) shall deposit with--------------------------------------------------------- (name of 

Employer) a bank guarantee his proper and faithful performance under the said 

Clause of the Contract in an amount of --------------------------- (amount of Guarantee)* - 

- -----------------------------------in words). 

 
We, the---------------------------------- (bank of financial institution), as instructed 

by the Contractor, agree unconditionally and irrevocably to guarantee as primary 

obligator and not as Surety merely, the payment to ---------------------------------------- 

(name of Employer) on his first demand without whatsoever right of obligation on 

our part and without his first claim to the Contractor, in the amount not exceeding --- 

---------------------- (amount of guarantee)* 

words) 

- --------------------------------------------- (in 

 

We further agree that no change or addition to or other modifications of the terms of 

the Contractor or Works to be performed thereunder or of any of the Contract 

documents which may be made between --------------------------------- (name of 

Employer) and the Contractor, shall in any way release us from any liability under 

this guarantee, and we hereby waive notice of any such change, addition or 

modifications. 

This guarantee shall remain valid and in full effect from the date of the advance 

payment under the Contract until -------------------------------------- (name of employer) 

receives full repayment of the same amount from the contractor. 

 
 

YOUR’S TRULY 
 

Signature and Seal      
Name of Bank/ Financial Institution       
Address  Date    

 
 

* An amount shall be inserted by that Bank or Financial Institution representing the 
amount of the Advance Payment, and denominated in Indian Rupees. 
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Letter of Acceptance 

(Letter head paper of the Employer) 
 
 

 

 
To, 

  (date) 

  (Name and address of the Contractor) 
 

 
 

 

 
 

 

Dear Sir, 
 

This is to notify you that your Bid dated for execution of 

the   (Name  of  the  contract  and  identification  number,    as 

given in the Instructions to Bidders) for the Contract Price of Rupees     

( ) (amount   in   words   and   figures)   as   corrected   and   modified    in 

accordance with the Instructions to Bidders* is hereby accepted by our agency. 

You are requested to furnish performance security, in the form detailed in 

para 34.1 of ITB for an amount equivalent to Rs. within 10 days of the receipt of this 

letter of acceptance up to beyond 60 days from the date of expiry of defects Liability 

period i.e. up to  and the Additional Performance Security for an 

amount equivalent to Rs. shall  be  valid  beyond  28  (twenty-eight)  days of 

Project Completion Date i.e. up to   and sign the  contract,  failing  which 

action as stated in Para 34.3 of ITB will be taken. 

 
 

Yours Faithfully 
 
 
 

Authorized Signature 
Name and title of Signatory 
Name of Employer 

 
 

 
 

 
* Delete “Corrected and” or and modified if only one of these actions applies. Delete as 

corrected and modified in accordance with the Instructions to Bidders, if corrections or 

modifications have not been affected.
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Issue of Notice to proceed with the work 

(Letterhead of the Employer) 
 

 

 
To, 

------------------------------- (date) 

 

  (Name and address of the Contractor) 
 

 
 

 

 
 

 

Dear Sirs, 
 
 

Pursuant to your furnishing the requisite security in ITB Clause 34.1 and 

signing of the Contract for the construction of   

 
 

 

  at  a bid Price  of Rs. 

  . 
 

 

You are hereby instructed to proceed with the execution of the said works in 

accordance with the contract documents. 

 
 

Yours faithfully 
 

(Signature, name and title of signatory authorized 
To sign on behalf of Employer) 
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AGREEMENT FORM 
 
 
 

This agreement, made on   the day of between 
   (name and address   of   Employer) (Hereinafter called “the 
Employer) and  (name    and     address     of 
contractor) hereinafter      called “the Contractor” of the other part. 

 
Whereas the Employer is desirous that the Contractor execute 

 

 
 

 
Name and identification number of contract (hereinafter called “the works”) and the 
employer has accepted the Bid by the Contractor for the execution and completion of 
such works and the remedying of any defects therein, at a cost of Rs. 

 
 

 
NOW THIS AGREEMENT WITNESSETH AS FOLLOWS 

 
1. In this Agreement, words and expression shall have the same meanings as are 

respectively assigned to them in the conditions of contract hereinafter referred to 

and they shall be deemed to form and be read construed as part of this 

Agreement. 

2. In Consideration of the payment to be made by the Employer to the contractor as 

hereinafter mentioned, the Contractor hereby covenants with the Employer to 

executive and complete the works and remedy any defects therein in conformity 

in all aspects with the provisions of the contracts. 

3. The employer hereby covenants to pay the Contractor in consideration of the 

execution and completion of the works and the remedying the defects wherein 

contract price or such other sum as may become payable under the provisions of 

the Contract at the times and in the manner prescribed by the contract. 

4. The Following documents shall be deemed to form and be ready and construed as 

part of this Agreement viz 

 

i ) letter of Acceptance 

ii ) Notice to proceed with the works: 

iii ) Contractor’s Bid 
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iv ) Conditions of contract: General and Special 

v ) Contract Data 

vi) Additional conditions 

vii ) Drawings 

viii ) Bill of Quantities and 

ix ) Any other documents listed in the Contract 

data as forming part of the Contract. 
 

 

In witness whereof the parties there to have caused this Agreement to be 

executed the day and year first before written 

 
The Common seal of     

Was hereunto affixed in the presence of : 

 
 
 

Signed, sealed and Delivered by the said    
 

 
 

 

In the presence of 
 
 
 
 
 

Binding signature of Employer    
 

 

Binding Signature of Contractor    
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UNDERTAKING 
(For Investment) 

 
 

I, the undersigned do hereby undertake that our firm M/s 

…………………………………………………..……………………………….. would invest a minimum cash up 

to 25% of the value of the work during implementation of the contract. 

 
 

 
 

(Signed by an Authorized officer of the firm) 
 
 
 
 

 

Title of officer 
 
 
 
 

 

Name of firm 
 
 
 

 

 
DATE 
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                          UNDERTAKING 

                          (For Validity) 
 
 

 
I, the undersigned do hereby undertake that our firm M/s …………………………………… 

……………..……………………………….. agree to abide by this bid for a period       day for date fixed 

for receiving the same and it shall be binding on us and may be accepted at any time before 

the expiration of that period. 

 
 
 
 

 
 

(Signed by an Authorized officer of the firm) 
 
 
 
 

 

Title of officer 
 
 
 
 

 

Name of firm 
 
 
 

 

 
DATE 
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SECTION - 9 

DRAWINGS 

(Attached Separately) 
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SECTION - 10 

DOCUMENTS TO BE FURNISHED BY BIDDER 
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Documents Submit By Bidder along with tender documents  
(Also Upload along online during Bid Submission) 

 

Sr. No. Name of Documents. Reference Clause. 
Reference 

Format 
Page No. 

1 Bid Document Fee/Tender Fee As per NIT - 

2 

Bid Security / EMD or Valid EMD 
Exemption Certificate or in terms of 
Bank guarantee (valid 165 days from the 
date of bid submission) of Appropriate 
Class of Registration of Approved 
Contractors 

As per Table of IFB 
Refer clause no. 16 for 

provision of Bank 
guarantee 

- 

3 
Registration Certificate of Appropriate 
Class 

As per NIT - 

4 GST Number and Pan card As per NIT - 

5 

A solvency certificate of an 20% of the 
Tender Amount of Scheduled Bank or 
Nationalized Bank or Bank Approved for 
Government business 

As per NIT - 

6 
Copy of Partnership Deed or 
Memorandum as well as Articles of 
Association 

As per NIT - 

7 Power of Attorney (if Applicable) As per NIT - 

8 Last Three Financial Year IT Return. As per NIT - 

9 
Undertaking for Engaging Technical Staff 
& Machineries 

As per NIT 98 

10 
Information regarding any litigation in 
which the applicant is involved 

As per NIT 99 

11 Turn Over (as per P.Q.) 
As per ITB 

Clause no 4.7  
Bid Capacity 

100 

12 

Details of “works on hand” and “works 
tendered by bidder, found lowest (l1) & 
works likely to be awarded (for Bid 
Capacity Evaluation) 

As per ITB 
Clause no 4.7  
Bid Capacity 

101 

13 
Undertaking on statement of compliance 
of clause 3.2 

- 102 

14 Affidavit - 103 

15 Form of Bid -  

16 Undertaking for bid Validity  -  
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UNDERTAKING FOR ENGAGING TECHNICAL STAFF & MACHINERIES 
 

 

I/We……………………………………………………………………………………………………………. 

Age…………… 

Business (Name of Firm) 

………………………………………………………………………..………………………..... Address 

…………………………………………………………………………………………………………………………… 

Hereby declare, that if our offer for the work of 

…………………………………………………………………… 

…………………………………………………………………………………………………………………………….…

……....... 

would accepted by the competent authority & Awarded to us, I/We will engage & 

employ the technical staff and machineries on site of work, required to complete the 

work successfully within time limit.   

 

 

 

 

 

Signature of Bidder 

 

Place:-………………………  

 

Date:-……………………... 
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INFORMATION ON LITIGATION HISTORY 

Other Party 
(ies) 

Employer Cause of 
Dispute 

Amo
unt 
Invol
ved 

Remarks 
showing 
Present 
Status      

 

DATE: SIGNATURE OF 
BIDDER 

 
Notes: 

 
1. Describe Company’s history of litigation or arbitration from contract executed in the 

last ten years or currently under execution. Please indicate for each case the year, name 
of employer, cause of litigation, matter in dispute, disputed amount, and whether the 
award was for or against the company. 
 

2. Please add any further information that you may consider to be relevant to the 
evaluation of your application. If you wish to attach other documents, please list below: 

 

 

 

 

 

 

 

  



101  

DETAILS OF LAST FIVE YEAR’S CIVIL ENGINEERING WORKS TURNOVER 
 
 

1 Name of Firm  

2 Name of Partner/ Director  

3 Turnover for the Last Five Years, 
the Contract Receipts of Civil 
Engineering works. 
 

 

Sr. 
No. 

Year Multiplying 
Factor 

Annual Turnover (Rs in Lakhs) 

(1) 2021-2022 1.61  

(2) 2022-2023 1.46  

(3) 2023-2024 1.33  

(4) 2024-2025 1.21  

(5) 2025-2026 1.10  

(6) 2026-2027 
(Base year) 

1.00  

 

 

 

 

 

 

  Signature 

 

(Stamp of Charted Accountant) 

 

 

Unique Document Identification 
Number: - 

 

 
 

              Notes: 
 

1. Bidder shall also attach completion certificate (preferably in form-3A) for all the 
works listed in above table. 
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DETAILS OF “WORKS ON HAND” AND “WORKS TENDERED BY BIDDER, FOUND LOWEST (L1) & WORKS LIKELY TO BE AWARDED” 
 

Sr. 
No. 

Name of 
Work 

Place PART- I 

Work on Hand 

PART-II 

Works tendered by bidder, found lowest (L1) 
& Works likely to be awarded 

Remar
ks 

Tendere

d 

amount 

Rs, in 

Lakh 

Date of 

issue 

of 

Work 

order 

Stipulate

d period 

of 

completi

on 

(date) 

Cost of work 
remaining to be 
executed as on 
the preceding 
month to the 
bid invitation 

month. 

Rs, in Lakh 

Cost of work 
remaining 

to be 
executed 

During the 
time limit of 

an invited 
bid 

Rs. In Lakh 

Tender 
Cost 

Rs. In 
Lakh 

Time 

limit of 

work 

In 

Months 

Date 
when 

decision 

is 
expected 

for 

award of 

work 

Cost of 
work to be 
executed 

during the 
time limit 

of the 
invited 

bid. 

Rs, in Lakh 

[1] [2a] [2b] [3] [4] [5] [6] [7] [8] [9] [11] [12] [13] 

1             

2             

3             

 
 
DATE: SIGNATURE OF BIDDER 

 
Notes: 
1. For Part-I, the bidder shall furnish necessary certificates/documents from the concerned department. 
2. In Part-II, the bidder shall furnish information for the other tenders wherein bidder’s offer is found L1.
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UNDERTAKING ON STATEMENT OF COMPLIANCE OF CLAUSE 3.2 
 

 

I/We……………………………………………………………………………………………………Age…………… 

Business (Name of Firm) ……………………………………………………………………….…………… 

Address ………………………………………………………………………………………………………………… 

Hereby declare, that for the work of ………………………………………………………………………… 

…………………………………………………………………………………………………………………………….… 

I/We (Bidder) is neither associated, nor has been associated, directly or indirectly, with 

the consultant or any other entity that has prepared the design, specifications, and other 

documents for the Project or being proposed as Project Manager for the Contract. A 

firm that has been engaged by the Employer to provide consulting services for the 

preparation or supervision of the works, and any of its affiliates, shall not be eligible to 

bid. 

 

 

 

 

Signature of Bidder 

 

Place: ………………………  

 

Date: ……………………... 
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AFFIDAVIT 

1. I, the undersigned, do hereby certify that all the statements made in the required 

attachments are true and correct. 

2. The undersigned also hereby certifies that neither our firm M/s.    

  have not abandoned any work of 

Government of Gujarat/Government of India/any Board or Corporation under 

Government of Gujarat/Government of India nor any contract awarded to us for such 

works have been rescinded, during last five years prior to the date of this bid. 

3. The undersigned hereby authorize(s) and request (s) any bank, person, firm or 

corporation to furnish pertinent information deemed necessary and requested by the 

Department to verify this statement or regarding any (our) competence and general 

reputation. 

4. The Undersigned understands and agrees that further qualifying i n f o r m a t i o n  may 

be requested, and agrees to furnish any such information at the request of the 

Department/ Project implementing agency. 

 
 
 
 

 

 
(Signed by an Authorized Officer of the Firm) 

 
 

 
 

 
Title of Officer 

 

 
 

 
Name of Firm 

 

 
 

 
Date 
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Letter of transmittal signed by authorized signatory  

(MODEL AUTHORISATION LETTER TO BE PROVIDED BY THE AUTHORISED SIGNATORY 

OF THE COMPANY/FIRM/OTHER ASSOCIATION OF PERSONS, ETC. ON ITS LETTER 

HEAD) 

 

TO BE PROVIDE AFTER ISSUE OF WORK ORDER 

 

I/We……………………………………………………………………………………………. do hereby authorize 

Mr./Ms…………………………………………………………………………. whose signature is set out below, to 

represent me/us in connection with obtaining for the work of 

………………………………………………………………. He/she is duly authorized to sign all necessary 

correspondence in this regard on our behalf His/her explanations / statements will be binding 

on me/us without exception. 

 

SPECIMEN SIGNATURE OF AUTHORISED 

 SIGNATORY      (Signature of Authorizing Authority) 

 

Name & Designation (with seal) 

Place: 

Date: 




