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INVITATION FOR BID 

(IFB) 



 
 

NATIONAL COMPETITIVE BIDDING 
 

 
1. The MORBI Municipal C invites bids for the construction of works detailed in the table. The bidders 

may submit bids for any or all of the following works. 

 

TABLE 

Package 

No. 

Name 

of work 

Approximate 

value of 

works (Rs.) 

Bid security 

(EMD) 

(Rs.) 

Cost of 

document 

(Tender 

Fee) 

Period of 
completion 

#Class of 

Registration 

/ Category 

of 

contractor if 

Required 

1 2 3 4 5 6 7 

1 Heritage 
Restoration of 
Green tower 
heritage 
building and 
Library, Morbi 

3,12,65,950.00 Rs. 7,500/- 18 
(Eighteen) 

Months 

"A" Class & 
Above  with 
Road & 
building 
department/ 
Water 
Resources 
Department, 
Government 
of Gujarat. 

  3,00,000/-  

    

    

    

    

    

    

    

    

 

 
2. Prospective / Interested bidder may download the Bid Documents from website 

https://tender.nprocure.com free of cost till the Time and Date as mentioned on online NIT at 
website https://tender.nprocure.com 

3. However, Bidder who is submitting the Bid Online will have to pay the Bid Document Fee / 
Tender Fee through Demand Draft only of any Schedule Bank payable at Payable at Morbi and in 

favour of “Morbi Municipal Corporation”. Once the Bid is received online, Bid Document / 
Tender Fee will not be refundable. The Demand Draft for Bid Document / Tender fee and FDR / 
Bank Guarantee against Bid Security/ EMD shall be submitted in electronic format through 
online (by scanning) while uploading the bid, this submission shall mean that bid document / 
tender fee and Bid Security / EMD has been received. Accordingly, the offer of only those shall 
be opened whose Bid Document / Tender Fee and Bid Security / EMD have been received 
electronically. However, for the purpose of realization of Demand Draft, and FDR / Bank Guarantee 
bidder shall send the same in original in physical form by R.P.A.D. or Speed Post so as to reach To, 
Morbi Municipal Corporation, Gandhi Chowk, Near Town Hall, Morbi, Gujarat - 363641, in 

seal cover duly subscribing the name of work on or within 7 days from Last Date & Time for 
Receipt of Bids up to 18.00 Hrs.  
Penaltative action for not submitting Demand Draft / FDR / Bank Guarantee in original to, 
Morbi Municipal Corporation/Tender inviting Authority by bidder shall be initiated. 

4. Bids received online, will be opened on the time, date and place as specified in the online NIT at 
website https://tender.nprocure.com in the presence of the bidders or their authorized 
representatives, who wish to remain present. If the office happens to be closed on the day of 
opening of the bids as specified, the bids will be opened on the next working day at the same time 

and venue. A pre bid meeting will be held on as per online NIT at mentioned. Hrs via online or 
physical at the office of Morbi Municipal Corporation, Morbi to clarify the issues and to answer 
questions on any matter that may be raised at that stage as stated in clause 9.2 of ‘instructions to 
Bidders’ of the bidding documents. 

5. #Bid Security (EMD) is equal to 1% of Estimated Amount put to bid / tender and should 



 
 

be rounded off to the next thousand rupees. 

6. Other Information is as under: 

A. Agencies can prepare and edit their offers a number of times before the end of the 

tender submission date and time. After the tender submission date and time, the 
bidder cannot modify / edit / withdraw their submitted offer in any case. No written 
or online request in this regard shall be granted. 

B. Offers in physical form will not be accepted in any case. 

C. Demand Draft purchased by the other then bidder and issued after the last date of 
submission of Bids, will not be considered or accepted. 

D. The cost incurred by the contractor for this offer for clarification or attending 
discussion, conferences or site visits will not be reimbursed by the Employer or 
Engineer-in-Charge. 

E. Conditional tender shall not be accepted. 
F. Any changes, addition, alternation made in the prescribed form attached with tender 

are liable to be rejected. 

G. Any change in format or conditional Bank Guarantee will not be accepted and the 

bidder will be considered non-responsive. 
H. All the bidders are instructed to fill in information strictly in accordance with the 

format given in the chec klist /qualification document / tender document. 
I. It is mandatory for the bidders to supply each and every information as asked strictly 

in electronic format at appropriate places only. 
J. Blank / insufficient information shall be treated as nil information and shall result in 

disqualification. 
K. Even if the bidder has been qualified in a similar or larger size of project in the past, it 

shall not be deemed to be a ground / reason for not giving required information for 

this work / bid. 
L. Information supplied for earlier projects shall not be considered while evaluation of 

this bid. The Government will not ask for any other information, unless it is found 
absolutely necessary by the competent authority. 

M. If found necessary, the contractor will be intimated for negotiation, 
 

# For the works costing up to 7.5 crore (ROAD), 7.0 crore (BUILDING & BRIDGE) kindly 
refer to SSR-10-2015-17-C dated 03-02-2017 

 
For the works costing under 7.5 crore for Road Works and 7.0 crore for Building and Bridge 
Works following documents shall be submitted in electronic format only through online by 
scanning and the (i) Bid Document Fee / Tender Fee (ii) Bid Security / EMD should be sent 
in original to the Tender opening authority through RPAD, so as to reach The City 
Engineer, Morbi Municipal Corporation within 7 days from last day of submission of 

Bid. 
(i) Bid Document Fee / Tender Fee 

(ii) Bid Security / EMD (EMD Exemption Certificate will not be considered) 

(iii) Registration Certificate of "D" Class & Above with Road & building department/ 
Water Resources Department, Government of Gujarat. 

(iv) GST Number 

(v) PAN Number 

(vi) Solvency Certificate (for Current calendar Year): 

-A solvency certificate of an Amount of 20% (Twenty Percent) of estimated cost 

put to tender will have to be produced along with tender. It shall be of Scheduled 

Bank or Nationalized Bank or Bank Approved for Government business. Solvency 

Certificate shall have validity of same calendar year as that of date in which tender 

is issued. 



 
 

 
 
 
 
 
 

 
SECTION - 1 

INSTRUCTIONS TO BIDDERS 

(ITB) 



 
 

Section 1: Instructions to Bidders 
 

Table of Clauses 

 
Page No. Page No. 

A. General D. Submission of Bids 

1. Scope of Bid 8 19. Sealing & Marking of Bids 18 

2. Source of Funds 8 20. Deadline for Submission of 18 

 Bids  

3. Eligible Bidders 8 21. Late Bids 18 

4. Qualification of the 8 22. Modification and 18 

Bidder                    Withdrawal of Bids  

5. One Bid per Bidder 12   

6. Cost of Bidding 12 E. Bid Opening and Evaluation 

7. Site Visit 12 23. Bid Opening 19 
  24. Process to be Confidential 20 

B. Bidding Documents  25. Clarification of Financial 

Bids 

20 

8. Content of Bidding 13 26. Examination of Bids and 20 

Documents 

 
9. Clarification of Bidding 

Determination of 

Responsiveness 

13 27. Correction of Errors 

 

 
20 

    Documents   

10. Amendment of Bidding 

             Documents 

14 28. Deleted 

 
29.  Evaluation and Comparison 

21 

 
21 

of Financial Bids 

C. Preparation of Bids 30.  Deleted 21 
 

11. Language of Bid 15  

12. Documents Comprising 

            the Bid 

15 F. Award of Contract 

13. Bid Prices 15 31. Award Criteria 22 

14. Currencies of Bid and 16 32. Employer’s Right to Accept 22 

             Payment  any Bid and to Reject any 

or all Bids 

 

15. Bid Validity 

 
16. Bid Security 

16 

 
16 

33. Notification of Award and 

Signing of Agreement 

34. Performance Security 

22 

 
22 

17. Alternative Proposals By 17 35. Advance Payment and 23 

             Bidders  Security  

 
18. 

 
Format and Signing of Bid 

 
17 

 
36. Dispute Review Expert 

 
23 

   37. Corrupt or Fraudulent 

Practices 

23 



 
 

A.  GENERAL 

 
1. Scope of Bid 

1.1 Morbi Municipal Corporation invites bids for the Construction of works of the project:  
“Heritage Restoration of Green tower heritage building and Library, Morbi, Gujarat for Morbi 

Municipal Corporation” (as defined in these documents and referred to as ‘the works”) 

detailed in the table given in IFB. The bidders may submit bids for any or all of the works 

detailed in the table given in IFB. 

1.2 The successful bidder will be expected to complete the works by the intended 
completion date specified in the Contract data. 

1.3 Throughout these bidding documents, the terms ‘bid’ and ‘tender’ and their derivatives 
(bidder/ tenderer, bid / tender, bidding/ tendering, etc.) are synonymous. 

 
2. Source of Funds 

2.1 The expenditure on this project will be met from the budget of Morbi Municipal 
Corporation/Govt. of Gujarat / Govt. of India for centrally sponsored projects. 

 
3. Eligible Bidders 

3.1 This Invitation for Bids is open to all eligible bidders. 

3.2 All bidders shall provide in Section 2, Forms of Bid and Qualification Information, a 
statement that the Bidder is neither associated, nor has been associated, directly or 
indirectly, with the consultant or any other entity that has prepared the design, 
specifications, and other documents for the Project or being proposed as Project 
Manager for the Contract. A firm that has been engaged by the Employer to provide 
consulting services for the preparation or supervision of the works, and any of its 
affiliates, shall not be eligible to bid. 

 

4. Qualification of the Bidder 

4.1 All bidders shall provide in Section 2, Forms of Bid and Qualification Information, a 
preliminary description of the proposed work method and schedule, including 
drawings and charts, as necessary. The proposed methodology should include a 
program of construction backed with equipment planning and deployment duly 
supported with broad calculations and quality assurance procedures proposed to be 
adopted justifying their capability of execution and completion of work as per technical 
specifications, within stipulated period of completion. 

4.2 Deleted 

4.3 Deleted 

4.4 Deleted 

 
#4.5 QUALIFICATION CRITERIA: 

(Applicable for the works which require Post Qualification) 

 
4.5.1 Qualification will be based on Applicant’s meeting all the following minimum pass/ fail 

criteria regarding the Applicant’s general and particular experience, personnel and 
equipment capabilities and financial positions, as demonstrated by the applicant’s 
responses in the forms attached to the letter of application ( specified requirement for 
joint ventures are given under para 4.6 below ) Subcontractors experience and 
resources shall not be taken in to account in determining the applicants compliance with 
the qualifying criteria 



  

To qualify for more than one contract, the applicant must demonstrate having 
experience and resources sufficient to meet the aggregate of the qualification criteria 
for each contract given in paragraphs 4.5.4, 4.5.5 and 4.5.9 below 

 
4.5.2 Base year and Escalation 

 
The base year shall be taken as Current financial year 

 
Following enhancement factors will be used for the costs of works executed and the 
financial figure to a common base value for works completed in India. 

 

 
Year Financial Year Multiplying factor 

      -1 2024-2025 1.00 

-2 2023-2024 1.10 
-3 2022-2023 1.21 

-4 2021-2022 1.33 

-5 2020-2021 1.46 

 
Applicant should indicate actual figures of costs and amount for the works executed by 
them without accounting for the above-mentioned factors. 

 
In case the financial figures and value of completed works are in foreign currency the 

above enhanced multiplying factors will not be applied. Instead, the current market 
exchange rate (State Bank of India BC Selling rate as on the last date of submission of 

the bid) will be applied for the purpose of conversion of the amount in foreign 
currency into India rupees. 

 
4.5.3. General Experience. 

 
The Applicant shall meet with the following minimum criteria: 

 
(A) Annual turnover: - 

(i) Annual turnover of any one year of the last five financial years (i.e. 04 - 2020 to 

03- 2025) shall be more than Rs. 65 Lakhs. 

(ii) For arriving at updated value, turnover of any financial year shall be multiplied 

by the enhancement factor corresponding to that year. These enhancement 

factors shall be as given in Para 10.3 (B) Below. 

  

(B) Successful experience:- 

 
Bidder must have as prime contractor or as nominated (approved by employer) 

subcontractor successful experience as follows: 
 



  

i. 
At least one (single) similar work (definition of similar work as per 

Appendix-A) having updated completion cost not less than Rs. 2.5 

crores (80% of the amount put to tender of the proposed work) 

OR 

At least two similar works having updated completion cost not less 

than Rs. 1.5 Crores. (50% of the amount put to tender of the proposed 

work) 

OR 

At least three similar works having updated completion cost not less 

than Rs. 1.25 Crores. (40% of the amount put to tender of the 

proposed work) 

ii. Such work must have been completed within last seven financial years. 

i.e. from 01.04.2018  till the due date of bid for the proposed work. 

iii. A work would qualify as similar work only if it meets with definitions 

given in Appendix-A. 

iv. For updating completion cost of the work to the current financial year, 

procedure narrated in 10.3 (B) shall mutatis 

mutandis apply. 

 

4.5.4. Personnel Capabilities. 

Availability for his work of personnel with adequate experience as required; as per 

Appendix. 
 

4.5.5. Equipment Capabilities 

Based on the studies carried out by the Engineer, the minimum suggested major 
equipment to attain the completion of works in accordance with the prescribed 
construction schedule are shown in the Appendix. 

The bidders should, however, undertake their own studies and furnish with their bid, 
a detailed construction planning and methodology supported with layout and 
necessary drawings and calculations to allow the employer to review their proposals. 
The numbers, types and capacities of each plant/equipment shall be shown in the 
proposals along with the cycle time for each operation for the given production 
capacity to match the requirements. 

 
4.5.6. Financial Position 

The Applicant should give undertaking that he has access to, or has available, liquid 
assets (aggregate of working capital, cash in hand and uncommitted bank guarantees) 
and / or credit facilities up to 25 percent of the value of the contract / contracts 
applied. 

4.5.7.  The audited balance sheets for the last five years should be submitted, which must 
demonstrate the soundness of the applicant’s financial position, showing long – term 
profitability including an estimated financial projection for the next two years If 
necessary, the employer will make inquiries with the applicant’s bankers. 
 

4.5.8. Litigation History 



  

The Applicant should provide accurate information on any litigation or arbitration 
resulting from contracts completed or under execution by him over the last five years. 
A consistent history of awards against the Applicant or any partner of a joint venture 
may result in failure of the applicant. 
 

4.5.9. Disqualification 

Even though the applicants meet the above criteria, they are subject to be disqualified 
if they have: 

Made misleading or false representation in the forms, statements submitted, and / or 
Record of poor performance such as abandoning the work, rescinding of contract for 
which the reasons are attributable to the non – performance of the contractor; 

consistent history of litigation awarded against the applicant or financial failure due 
to bankruptcy. The rescinding of contract of a joint venture on account of reasons other 



  

than non – performance, such as Most Experienced partner of joint venture pulling 
out, court directions leading to breaking up of a joint venture before the start of work, 
which are not attributable to the poor performance of the contractor will, however, 
not affect the qualification of the individual partners. 

 

 
#4.6 JOINT VENTURE: Not Allowed (Maximum 3 Members i.e. 1 Lead & 2 Others) (Applicable 

only for estimated project cost of 50 Crore and above) (DELETED) 
 

 
4.6.1. Joint ventures must comply with the following requirement: (DELETED) 

(a)  Following are the minimum qualification requirements: 

(i) The lead partner shall meet not less than 50 percent of all criteria given in para 

4.5.3  & 4.5.6 above. The joint venture must collectively satisfy the criteria of para 4.5.3 & 4.5.6 above. The experience 
of the other joint venture partners shall be considered if it is not less than 30 percent of the qualifying criteria 

in para 4.5.3 & 4.5.6 above. 

(ii) Individually each member must satisfy the requirements of para 4.5.7 & 4.5.8 above. 

(b)  Bid shall be signed so as to legally bind all partners, jointly and severally, and shall be submitted with a copy of 
the joint venture agreement providing the joint and several liabilities with respect to the contract. 

4.6.2.  Qualification of a joint venture does not necessarily qualify any of its partners individually or as a partner in any 

other joint venture. In case dissolution of a joint venture, each one of the constituent firms may qualify if they meet 

all the qualification requirements, subject to the written approval of the Employer. (DELETED) 

 

4.7. Bid Capacity. 

Applicants who meet the minimum qualification criteria will be qualified only if their available 
bid capacity at the expected time of bidding is more than the total estimated cost of the works. 
The available bid capacity will be calculated as under: 

Assessed Available Bid Capacity  =   ( A*N*2-B), where 

A  =  Maximum value of work executed in any one year during the last five years (updated to 
the price level of the year indicated in appendix) taking into account the completed as well as 
works in Progress. 

B = Value at current price level of the existing commitments and ongoing works to be 
completed during the next    ( period of completion of work for which bids are invited ); 
and 

N =  Number of years prescribed for completion of the works for which the bids are invited. 
 
Note :-  In Case of joint venture, the available bid capacity will be applied for each partner 

to the extent of his proposed participation in the execution of the work. 
 
 
 

\ 

4.8 Even though the bidders meet the above qualifying criteria, they are subject to 
be disqualified if they have: 

 
- Made misleading or false representation in the forms, statements and 

Attachments the submitted in proof the qualification requirements; and / or 

- Record of poor performance such as abandoning the works, not properly 
completing the contract, inordinate delay in completion, litigation history, or  

- financial failures etc.; and/ or 



  

- Participated in the previous bidding for the same work and had quoted 

unreasonably high bid prices and could not furnish rational justification to the 
employer. 

 
5. One bid per bidder 

 
5.1. Each bidder shall submit only one bid for one package. A bidder who submits or 

participates in more than one bid (other than as a subcontractor or in cases of 
alternatives that have been permitted or requested) will cause all the proposals with 
the bidder’s participation to be disqualified. 

 
6. Cost of Bidding 

 
6.1.  The bidder shall bear all costs associated with the preparation and submission of his 

Bid, and the Employer will in no case be responsible and liable for those costs. 

 
7. Site Visit 

 
7.1.  The Bidder, at the Bidder’s own responsibility and risk is encouraged to visit and 

examine the Site of work and its surrounding and obtain all information that may be 
necessary for preparing the Bid and entering into a contract for construction of the 
Works. 

The costs of visiting the site shall be at the Bidder’s own expense. 



  

B. BIDDING DOCUMENTS 

 
8. Content of Bidding Documents 

8.1 The set of bidding documents comprises the documents listed below and addenda 
issued in accordance with Clause 10: 

Section Particulars Volume No. 

- Invitation for Bids I 

1 Instructions to Bidders 

2 Qualification Information, and other forms 

3 Conditions of Contract 

4 Contract Data 

5 Technical Specifications II 

6 Form of Bid III 

7 Bill of Quantities 

8 Securities and other forms 

9 Drawings IV 

10 Documents to be furnished by bidder V 

 
8.2. Volumes I, II, III and IV are available online and documents to be furnished by the 

bidder in compliance to section 2 will be prepared by him and furnished as Volume-V 
in two parts (refer clause 12). 

 
8.3. The bidder is expected to examine carefully all instructions, conditions of contract, 

contract data, forms, terms, technical specifications, bill of quantities, forms, Annexes 
and drawings in the Bid Document. Failure to comply with the requirements of Bid 
Documents shall be at the bidder’s own risk. Pursuant to clause 26 hereof, bids 
which are not substantially responsive to the requirements of the Bid Documents shall 
be rejected. 

 
9. Clarification Bidding Documents 

 
9.1 A prospective bidder requiring any clarification of the bidding documents may 

notify the Employer in writing or through E-mail at the Employer’s address indicated 
in the invitation to bid. The Employer will respond to any request for clarification 
which he received earlier than 15 days prior to the deadline for submission of bids. 
Employer’s response will be published on website including a description of the 
enquiry but without identifying its source. 

 
9.2. Pre-bid meeting 

 
9.2.1. The bidder or his official representative is invited to attend a pre-bid meeting which 

will take place at the address, venue, time and date as indicated in the appendix. 



  

9.2.2. The purpose of the meeting will be to clarify issues and to answer questions on any 
matter that may be raised at that stage. 

 
9.2.3. The bidder shall be required to submit any questions in writing or e-mail to reach 

the Employer not later than 03 days before the meeting. 

 
9.2.4  Minutes of the meeting, including the question raised (Without identifying the 

source of enquiry) and the responses given will be published without delay on the 
tender website i.e., https://tender.nprocure.com Any modification of the bidding 
documents listed in sub-Clause 8.1 which may become necessary as a result of the 
pre-bid meeting shall be made by the Employer exclusively through the issue of an 
Addendum pursuant to Clause 10 and not through the minutes of the pre-bid 
meeting. 

 
9.2.5.  Non-attendance at the pre-bid meeting will not be a cause for disqualification of a 

bidder. 

 
10. Amendment of Bidding Documents 

 
10.1 Before the deadline for submission of bids, the Employer may modify the bidding 

documents by issuing addenda. 

 
10.2. Any addendum thus issued shall be part of the bidding documents. The Employer 

will assume no responsibility for the same. 

 
10.3. To give prospective bidders reasonable time in which to take an addendum into 

account in preparing their bids, the Employer may, at his discretion, extend as 
necessary the deadline for submission of bids, in accordance with Sub-Clause 20.2 
below. 



  

C. PREPARATION OF BIDS 

 
11. Language of the Bid 

11.1 All documents relating to the bid shall be in the English language. 

12. Documents Comprising the Bid 

12.1. The bid be submitted by the bidder as Volume V of the bid document (refer Clause 8.1) 
shall be in two separate parts: 

Part I shall be named “Technical Bid” and shall comprise 

 
(i) Bid Security in the form specified in Section 8 

 
(ii) Qualification Information and supporting documents as specified in Section 2 

 
(iii) Certificates, undertakings, affidavits as specified in Section 2 

 
(iv) Any other information pursuant to Clause 4.5 of these instructions 

 
(v) Undertaking that the bid shall remain valid for the period specified in Clause 

15.1 
Part II shall be named “Financial Bid” and shall comprise 

 
(i) Form of Bid as specified in Section 6 

 
(ii) Priced Bill of Quantities for items specified in Section 7 

 
12.2. The Bidder shall submit the details / information pertaining to each part i.e. 

technical as well as financial and must be submitted online only. 

12.3. Following documents will be deemed to be part of the bid. 

 

Section Particulars Volume No. 

 

Invitation for Bids (IFB) 

1 Instruction to Bidders Volume I 

3 Conditions of Contract 

4 Contract Data 

5 Specifications Volume II 

9 Drawings Volume IV 

 
13. Bid Prices 

 
13.1 The Contract shall be for the whole works as described in Sub-Clause 1.1, based on the 

priced Bill of Quantities submitted by the Bidder. 

 
13.2 The bidder shall fill in rates and prices and line-item total (both in figures and words) 

for all items of the Works described in the Bill of Quantities along with total bid price 



  

(Both in figures and words). Items for which no rate or price is entered by the bidder    
will not be paid for by the Bill of Quantities. 

 
13.3 All duties, taxes, and other levies except GST payable by the contractor under the 

contract, or for any other cause shall be included in the rates, prices and total 
Bid Price submitted by the Bidder. (GST will be paid extra) 

 
13.4 Deleted 

 
13.5 The rates and prices quoted by the bidder are subject to adjustment during the 

performance of the Contract in accordance with the provisions of Clause 47 of the 
Condition of Contract (Irrespective of the time limit and Bid Amount) 

 
14. Currencies of Bid and Payment 

 
14.1 The unit rates and the prices quoted by the bidder shall be entirely in Indian Rupees. 

All payments shall be made in Indian Rupees. 

 
15. Bid Validity 

 
15.1 Bids shall remain valid for a period of not less than 120 days after the deadline date 

forbid submission specified in Clause 20. 

 
15.2 In exceptional circumstances, prior to expiry of the original time limit, the Employer 

may request that the bidders may extend the period of validity for a specified period. 
A bidder may refuse the request without forfeiting his bid security. A bidder agreeing 
to the request will not be required or permitted to modify his bid, but will be required 
to extend the validity of his security for a period of the extension, and in compliance 
with Clause 16 in all respects. 

 
16. Bid Security 

 
16.1. The Bidder shall furnish, as part of his Bid, a Bid security in the amount as shown in 

column 4 of the table of IFB for this particular work. This Bid security shall be in favor 

of Employer as named in Appendix and may be in one of the following forms; 
a. Bank Guarantee from any scheduled Indian bank, in the format given in Volume 

III. (Bank Guarantee is applicable only for Bid Estimated Amount of 01 
Crore and above) and Bank Guarantee of Schedule and Private Banks 
shall be considered as per GoG Finance Department’s Circular No. 
FD/MSM/efile/4/2023/0057/D.M.O. Date 21/04/2023 or as per their 
latest amendment. 

 

b. Fixed Deposit Receipt issued by any Scheduled Indian Bank or a foreign Bank 
approved by the Reserve Bank of India. 

OR 

# A Valid Bid Security / EMD Exemption Certificate issued by (1) Road & Building 

Department or (2) Narmada Water Resources, Water Supply and Kalpsar Department 
of Govt of Gujarat. Exemption Certificate is applicable only when Registration 
Certificate of Appropriate Class and Category of Approved Contractors is required as 
eligible criteria of bidder. (DELETED) 



  

16.2. Bank guarantees (and other instruments having fixed validity) issued as surety for 
the bid shall be valid for 45 days beyond the validity of the bid i.e. total validity of 

120+45 = 165 Days 

 
16.3. Any bid not accompanied by an acceptable Bid Security and not secured as indicated 

in Sub-Clauses 16.1 and 16.2 above shall be rejected by the Employer as non- 

responsive. 

 
16.4. The Bid Security of unsuccessful bidders will be returned within 28 days of the end 

of the bid validity period specified in Sub-Clause 15.1 

 
16.5  The Bid Security of the successful bidder will be discharged when the bidder has 

signed the Agreement and furnished the required Performance Security. 

 
16.6.   The bid Security may be forfeited 

 
(a) If the Bidder withdraws the bid after Bid opening during the period of Bid 

validity. 

(b) If the Bidder does not accept the correction of the Bid Price, if any or 

(c) In the case of a successful Bidders, if the Bidder fails the specified time limit to 
(i) Sign the Agreement; or 
(ii) Furnish the requirement Performance Security. 

(d) #If found necessary, the bidder will be intimated for negotiation, He will be intimated 

maximum three times within the validity period for negotiation, If contractor does not 
respond in time, his Bid Security (EMD) will be forfeited and his tender will be rejected. 
Punitive action will be taken on such contractors. (As per GoG R&B Dept’s Gr. No. 
S/22/2017/6369/D, Dt.08/06/2018) 

 
17. Alternative Proposals by Bidders. 

 
17.1. Bidders shall submit offers that fully comply with the requirements of the bidding 

documents, including the conditions of contract (including mobilization advance or 
time for completion), basic technical design as indicated in the drawing and 
specifications. Conditional offers or alternative offers will not be considered further in 
the process of tender evaluation. 

 
18. Format and Signing of Bid 

18.1. The Bidder shall prepare documents comprising the bid as described in Clause 12 of 

these Instructions to bidder as the “Technical Bid “and “Financial Bid” in separate parts 
to be uploaded. 



  

D. SUBMISSION OF BIDS 
 

19. Deleted 

 
20. Deadline for Submission of the Bids 

 
20.1. Complete Bids must be received online by the Employer at the tender website 

specified above not later than the date indicated in appendix. 

 
20.2. The Employer may extend the deadline for submission of bids by issuing an 

amendment in accordance with Clause 10, in which case all right and obligation of the 
Employer and the bidders previously subject to the original deadline will then be 
subject to the new deadline. 

 
21. Deleted 

 
22. Modification and Withdrawal of Bids 

 
22.1. Bidders may modify or withdraw their bids online before the deadline prescribed in 

Clause 20 or pursuant to Clause 23. 

22.2. Deleted 

 
22.3. No bid shall be modified or withdrawn after the deadline for submission of Bid. 

 
22.4. Withdrawal or modification of a bid between the deadline for submission of bids and 

the expiration of the original period of bid validity specified in Clause 15.1 above or 
as extended pursuant to Clause 15.2 may result in the forfeiture of the Bid security 

pursuant to Clause 16. 



  

E. BID OPENING AND EVALUATION 

 
23. Bid Opening 

 
23.1 The Employer will open all the Bids received including modifications made pursuant 

to Clause 22, in the presence of the Bidders or their representatives who choose to 
attend at time, date and the place specified in Appendix in the manner specified in 
Clauses 20 and 23.3, In the event of the specified date of Bid opening being declared a 
holiday for the Employer, the Bids will be opened at the appointed time and location 
on the next working day. 

23.2. Deleted. 

23.3. The “Technical Bid” shall be opened. The amount, form and validity of the bid security 
furnished with each bid will be announced. If the bid security furnished does not 
conform to the amount and validity period as specified in the invitation for bid (ref. 
Column 4 and paragraph 3), and has not been furnished in the form specified in Clause 
16, the technical bid will not be opened. 

23.4. (i) Subject to confirmation of the bid security by the issuing Bank, the bids accompanied 
with valid bid security will be taken up for evaluation with respect to the 
Qualification information and other information furnished in part I of the bid 
pursuant to Clause 12.1. 

(ii) If required, the bidder will be asked in writing to clarify his Qualification 
Documents with respect to any required clarification. 

(iii) The bidders will respond in not more than 7 days of issue of the clarification 
letter. 

(iv) Immediately (usually within 3 or 4 days), on receipt of these clarification the 
Evaluation Committee will finalize the list of responsive bidders whose 
financial bids are eligible for consideration. 

23.5. Deleted 

23.6 At the time of opening of “Financial Bid”, the names of the bidders were found 
responsive in accordance with Clause 23.4(iv) will be announced. The bids of only 
these bidders will be opened. The responsive Bidders’ names, the Bid prices, the total 
amount of each bid, any discount and such other details as the Employer may consider 
appropriate, will be announced by the Employer at the opening. 

23.7 the time of opening of “Financial Bid”, the names of the bidders were found responsive 
in accordance with Clause 23.4(iv) will be announced. The bids of only these bidders 
will be opened. The responsive Bidders’ names, the Bid prices, the total amount of 
each bid, any discount, and such other details as the Employer may consider 
appropriate, will be announced by the Employer at the opening. 

23.8 In case bids are invited for more than one package, the order for opening of the 
“Financial Bid” shall be in order of Estimated amount of Bids from highest to lowest. 

 
23.9 The Employer shall prepare minutes of the Bid opening, including the information 

disclosed to those present in accordance with Sub-Clause 23.6. 



  

24 Process to be Confidential 

24.1 Information relating to the examination, clarification, evaluation, and comparison of 
Bids and recommendations for the award of a contract shall not be disclosed to Bidders 
or any other persons not officially concerned with such process until the award to the 
successful Bidder has been announced. Any effort by Bidder to influence the 
Employer’s processing of Bids or award decisions may result in the rejection of his Bid. 

 
25. Clarification of Financial Bids 

 
25.1. To assist in the examination, evaluation, and comparison of Bids, the Employer may, at 

his discretion, ask any Bidder for clarification of his Bid, including breakdowns of unit 
rates. The request for clarification and the response shall be in writing or by email, but 
no change in the price or substances of the Bid shall be sought, offered, or permitted 
except as required to confirm the correction of arithmetic errors discovered by the 
Employer in the evaluation of the Bids. 

25.2  Subject to sub-clause 25.1, no Bidder shall contact the Employer on any matter relating 
to his Bid opening to the contract is awarded. If the Bidder wishes to bring additional 
information to the notice of the Employer, it should do so in writing. 

25.3.  Any effort by the Bidder to influence the Employer in the Employer's bid evaluation, 
bid comparison or contract award decision may result in the rejection of the Bidders’ 
bid. 

 
26. Examinations of Bids and Determination of Responsiveness 

 
26.1 During the detail evaluation of "Technical Bid", the Employer will determine whether 

each Bid (a) meets the eligibility criteria defined in Clause 3 and 4; (b) has been 
properly signed; (c) is accompanied by the required securities and; (d) is substantially 
responsive to the requirements of the Bidding document. During the detailed 
evaluation of the “Financial Bid”, the responsiveness of the bids will be further 
determined with respect to the remaining bid conditions, i.e., priced bill of quantities, 
technical specifications, and drawings. 

 
26.2 A substantially responsive “Financial Bid” is one which confirms all the terms, conditions 

and specifications of bidding documents, without material deviation or reservation. A 
material deviation or reservation is one (a) which affects in any substantial way the 
scope, quality, or performance of the Works; (b) which limits in any substantial way, 
inconsistent with the Bidding documents, the Employer’s rights or the Bidder’s 

obligations under the Contract; or (c) whose rectification would affect unfairly the 
competitive position of other Bidders presenting substantially responsive Bids. 

 
26.3 If a “Financial Bid” is not substantially responsive, it will be rejected by the Employer, 

and may not subsequently be made responsive by correction or withdrawal of the non- 
conforming deviation or reservation. 

 
27. Deleted 



  

28. Deleted 

29. Evaluation and Comparison of Financial Bids 

 
29.1. The Employer will evaluate and compare only the Bids determined to be substantially 

responsive in accordance with Sub-Clause 26.2. 

29.2. Deleted. 

29.3. The Employer reserves the right to accept or reject any variation or deviation. 
Variation and deviations and other factors, which are in excess of the requirements of 
the Bidding documents or otherwise result in unsolicited benefits for the Employer, 
shall not be taken in to account in Bid evaluation. 

29.4. The estimated effect of the price adjustment conditions under Clause 47 of the 
Conditions of Contact, during the period of implementation of the Contract, will not be 
taken in to account in Bid evaluation. 

 
29.5. If the Bid of the successful Bidder is seriously unbalanced in relation to the Engineer’s 

estimate of the cost of work to be performed under the contract the Employer may 
require the Bidder to produce detailed consistency of those prices with the 
construction methods and schedule proposed. After evaluation of the price analyses, 
the Employer may require that the amount of the performance security set forth in 
Clause 34 be increased at the expense of the successful /bidder to a level sufficient to 
protect the Employer against financial loss in the event of default of the successful 
Bidder under the Contract. 

 
29.6. A bid which contains several items in the bill of Quantities which are unrealistically 

priced low and which cannot be substantiated satisfactorily by the bidder may be 
rejected as non-responsive. 

 
30. Deleted 



  

F. AWARD OF CONTRACT 

 
31. Award Criteria 

31.1. Subject to Clause 32, the Employer will award the contract to the Bidder whose Bid has 
been determined. 

(i) to be substantially responsive to the Bidding documents and who has offered 
the lowest evaluated Bid Price; and 

(ii) to be within the available bid capacity adjusted to account for his bid price 
which is the lowest evaluation in any of the packages opened earlier than the 
one consideration. 

In no case, the contract shall be awarded to any bidder whose available bid capacity 
is less than the evaluated bid price, even if the said bid is the lowest evaluated bid. The 
contract will in such cases be awarded to the next lowest bidder at his evaluation bid 
price. 

32. Employer’s Right to Accept any Bid and to Reject any or all Bids 

 
32.1. Notwithstanding Clause 31, the Employer reserves the right to accept or reject any Bid, 

and to cancel the Bidding process and reject all Bids, at any time prior to the award of 
contract, without thereby incurring any liability to the affected bidder or Bidder or any 
obligation to inform the affected Bidder or Bidders of the grounds for the Employer’s 
action. 

 
33. Notification of Award and Signing of Agreement 

 
33.1. The Bidder whose Bid has been accepted will be notified of the award by the Employer 

prior to expiration of the Bid validity period by cable, telex or facsimile confirmed by 
registered letter. This letter (hereinafter and in the condition of contract called the 
“Letter of Acceptance”) will state the sum that the Employer will pay the Contractor in 
consideration of the execution, completion, and maintenance of the Works by the 
Contractor as prescribed by the Contract (hereinafter and in the Contract called the 
“Contract Price”). 

33.2  The notification of award will constitute the formation of the contract, subject only to 

the furnishing of a performance security in accordance with the provisions of Clause. 
33.3.  The Agreement will incorporate all agreements between the Employer and the 

successful Bidder. It will be signed by the Employer and to the successful Bidder, within 
28 days following the notification of award along with the Letter of Acceptance. Within 

21 days of receipt, the successful Bidder will sign the Agreement and deliver it to the 
Employer. 

33.4. Upon the furnishing by the successful Bidder of the Performance Security, the 

Employer will promptly notify the other Bidders that their Bids have been 
unsuccessful. 

34. Performance Security 

34.1. (A) Within 10 (Ten) days of receipt of Letter of Acceptance, the successful Bidder 
shall furnish to the Employer an irrevocable and unconditional guarantee 
from a Bank in the form set forth in Section 8 (the “Performance Security”) 
for an amount equal to 5% (five percent) of its Contract Price. In case of bids 

mentioned below, the successful Bidder, along with the Performance Security, 
shall also furnish to the Authority an irrevocable and unconditional guarantee 
from a Bank in the same form given at Section 8 towards an Additional 



  

Performance Security (The “Additional Performance Security”) for an amount 
calculated as under: 

(a) If the Contract Price offered by the Selected Bidder is lower than 10% 
but upto 20% of the Estimated Project Cost, then the Additional 
Performance Security shall be calculated @ 20% of the difference in 
the (i) Estimated Project Cost (as mentioned in Bid Document) - 
Minus 10% of the Estimated Project Cost and (ii) Contract Price 
offered by the selected Bidder. 

(b) If the Contract Price offered by the Selected Bidder is lower than 20% 
of the Estimated Project Cost, then the Additional Performance 
Security shall be calculated @ 30% of the difference in the (i) 
Estimated Project Cost (as mentioned in Bid Document) - Minus 10% 
of the Estimated Project Cost and (ii) Contract Price offered by the 
selected Bidder. 

(c) This Additional Performance Security shall be treated as part of the 
Performance Security. 

(B) The Performance Security shall be valid beyond 180(one hundred and 

eighty) days of the Defects Liability Period and the Additional Performance 
Security shall be valid beyond 28 (twenty-eight) days of Project Completion 
Date. 

34.2. If the performance security is provided by the successful Bidder in the form of a Bank 
Guarantee, it shall be issued either (a) at the Bidder’s option, by a 
Nationalized/Scheduled Indian bank or (b) by a foreign bank located in India and 
acceptable to the Employer. As per GoG Finance Department’s Circular No. 
FD/MSM/e-file/4/2023/0057/D.M.O. Date 21/04/2023 or as per their latest 
amendment. 

34.3. Failure of the successful Bidder to comply with the requirement of Sub-Clause 34.1 

shall constitute sufficient grounds for cancellation of the award and forfeiture of the 
Bid Security. 

35  Advance Payment and Security Deleted 

 
35.1    The Employer will provide an Advance payment on the Contract Price as stipulated 

in the Conditions of Contract, subject to maximum amount, as stated in the Contract 

Data. 
36. Deleted 

37. Corrupt of Fraudulent Practices 

 
37.1 The Employer will reject a proposal if it determines that the Bidder recommended for 

award has engaged in corrupt or fraudulent practices in completing for the contract 
in question and will declare the firm ineligible, either indefinitely or for a stated 
period of time, to be awarded a contract with National Highways Authority of India/ 
State PWD and any other agencies, if it at any time determines that the firm has 
engaged in corrupt or fraudulent practices in completing for the contractor, or in 
execution. 

37.2 Furthermore, Bidders shall be aware of the provision stated in Sub- Clause 59.2 of the 
Conditions of Contract. 



  

APPENDIX TO ITB 
Clause Reference 

With respect to 

Section –I 

 

1. The Name of the Employer is Morbi Municipal Corporation, Morbi [ Cl.1.1] 

2. The last five years. 

2024 – 2025 

2023 – 2024 

2022 – 2023 
2021 – 2022 

2020 – 2021 
3. This Annual Financial Turnover Amount is Rs. 65 Lakhs [Cl.4.5.3 (a)] ………. 

4. Value of Work is Rs. 3,12,65,950.00 

5. Deleted 

6. The cost of MEP work is Rs. 10,99,900 

7. The cost of Structural stone work (Heritage Conservation) works is Rs. 57,78,627 

8. Liquid assets and / or availability of credit facilities is Rs. …………      [Cl.4.5.6 ] 
9. Price level of the financial year 2024-25 …………… [Cl. 4.5.2] 

10. The pre-bid meeting will take place at As per NIT. [Cl. 9.2.1] 
11. The technical Bid will be opened at the office of the As per online NIT on dt As per 

online NIT 

12. Address of the Employer: City Engineer, Morbi Municipal Corporation, Morbi. 

13. Deleted 

14. The bid should be submitted latest by  [Cl. 20.1 & 20.2] As stated on online NIT 
15. The bid will be opened at .................................. [Cl. 23.1 ] As stated on online NIT 

16. The Bank Draft in favor of Morbi Municipal Corporation, Morbi. 

17. Deleted 

 
18. Escalation factors (for the cost of works [Cl.4.5.2] executed and financial 

figure to a common base value) for works completed 
 

 

Year Financial Year Multiplying factor 

-1 2024-2025 1.00 

-2 2023-2024 1.10 

-3 2022-2023 1.21 

-4 2021-2022 1.33 

-5 2020-2021 1.46 



  

#LIST OF KEY PLANT & EQUIPMENT TO BE DEPLOYED ON CONTRACT WORK 

[Reference CL. 4.5.5] 

The contractors shall also give a list of machineries in his possession and which they 
propose to use on the work. 

 
Location: Heritage Restoration of Green tower heritage building and Library, Morbi . 

 
Sr. 

No. 

Plant or Machinery Age of 

Machine 

ry 

(maxim 

um 15 
years) 

Make Capacity Approximate 

Value 

Remark 

1 2(a) 3 4 5 6 7 

1 Concrete mixers with Weigh batcher (2 Nos.)      

2 Vibrators 

(i) Needle Vibrators (8 Nos.) 

     

3 Shuttering / Form work 

(ii) Steel plate/Steel Props. (10000 Sq. m ) 

     

4 Water Tankers-5000 litre (4 Nos.)      

5 Hoist. (2 Nos)      

6 Tipper/ Dumper (4 Nos.)      

7 Electrical Equipment: Generator for works. (2 Nos), Extension cords 

(10 Nos), Power distribution units (As required) 

     

8 Tractor (1 Nos.)      

9 Excavators (1 Nos.)      

10 Material Handling Equipment: Cranes (1 Nos.)      

11 Concrete Equipment: Concrete pumps (1 Nos.), Concrete vibrators 

(2 Nos.) 

     

12 Compaction Equipment: Rollers (1 Nos.), Plate compactors (1 Nos.)      

13 Surveying Instruments: Total stations (1 Nos.), Theodolites (1 Nos.), 

Laser levels (1 Nos.), GPS equipment (1 Nos.) 

     

14 Safety Equipment (As Required): Hard hats, Safety glasses, Gloves, 
Safety vests, Steel-toed boots, fall protection gear 

     

15 Temporary Structures (As Required): Scaffolding, Shoring systems, 

Temporary fencing 

     

16 Environmental Control Equipment (As Required): Dust control 

equipment, Erosion control materials, Environmental enclosures 

     

17 Pumping Equipment: Water pumps (2 Nos.), Dewatering pumps (2 

Nos.) 

     

18 Welding Equipment: Welding machines (2 Nos.)      

19 Drilling Equipment: Drilling machines (2 Nos.)      

20 Painting and Finishing Tools (As Required): Paint sprayers, Surface 

finishing tools 

     

21 Fire Safety Equipment: Fire extinguishers (4 Nos), Fire blankets (10 

Nos.) 

     

22 Traffic Control Equipment (As Required): Traffic cones, Barricades, 

Warning signs 

     

23 Miscellaneous Tools: Air compressors (If required), Ladders (4 

Nos.), Toolboxes (As Required), Workbenches (As Required) 

     

24 Lime Grinder (1 No.)      



  

 

25 Chain Pulley (2 No.) (minimum 3 tons)      

26 Jack Supports (50 No.)      

27 Compression Testing Machine (1 No.)      

28 UPV (Ultra Pulse Velocity) Tester (1 No.)      

 

 

List of Key Personnel to be deployed on Contract Work 

(Reference Cl. 4.5.4) 

# Employment of a qualified site Engineer by the Contractor. 

The Contractor shall employ full-time technically qualified staff during the execution of this 
work as under: - 

1. Project Manager with Graduate in civil engineering degree and At least 10 years' of 

experience. 

2. Conservation Architect with master degree in architectural conservation and 
minimum 1 year of experience. 

3. Two graduate Civil Engineers as a Project Engineer and three diploma Civil 
Engineers as a supervisor when cost of the work to be executed is more than Rs.50 

lakhs. 
4. One graduate & two Diploma, Civil Engineers when the cost of the work to be 

executed is more than Rs.15 lakhs but less than Rs.50 lakhs. 

5. Minimum one Diploma Civil Engineer when the cost of work is less than Rs.15 lakhs 
but more than Rs.5 lakhs. 

6. Minimum two Diploma Civil Engineers for supervision the work when the cost of 

work to be executed is less than Rs. 5 lakhs. The Engineer so employed for the 
Government work must have sufficient experience to handle the work 
independently. Such an Engineer shall have to stay at the site of work and he shall 

not be entrusted with other duty except this work. 

In case the contractor or partner of the contractor firm is a Civil Graduate Engineer, 
Employment of a separate Engineer will not be necessary provided that the Engineer 
partner himself attends the execution of the work on the site. 

Within 15 days of issue of work-order the Contractor will have to furnish to the Deputy 
Executive Engineer-in-charge of the work the Name, Qualifications, copy of marksheet, 
Colour Photograph and the appointment order issued such engineers engaged for this 
contract work. If 15 days after issue of work order such designated Site Engineers do not 
resume or do not remain present on site of work, the recovery at the rate of Rs.15,000- 
00 per month per Engineer will be made from the bills/deposit/dues of the contractor. 
Such recovery shall be non-refundable. 
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QUALIFICATION INFORMATION 



  

 

 
QUALIFICATION INFORMATION 

 
The information to be filled in by the Bidder in the following pages will be used for the 
purpose of post qualification as provided for in Clause 4 of the Instruction to Bidders. This 
information will not be incorporated in the Contract. 

 
1. For Individual Bidders 

 
1.1 Constitution or legal status of Bidder 

(Attach Copy) 

Place of registration    

Principal place of business   

Power of attorney of signatory of Bid 

(Attach) 

1.2 Total value of Civil engineering constructions 20 _ 20 
Work performed in the last five years 20  20  

(in Rs. Lakhs)  20  20   

20  20  

20  20  

23.1.1 Work performed as prime contractor, work performed in the past as a nominated sub- 
contractor will also be considered the sub-contract involved execution of all main 
items of work described in the bid documents, provided further that all other 
qualification criteria are satisfied (in the same name) on works of a similar nature over 
the last five years** and in current year before the submission of the bid. 

 

Project 

Name 

Name of 
the 

Employer 

Description 

of work 

Contract 

No. 

Value of 
contract 

(Rs. 
Crore) 

Date 
of 

issue 
of 

work 

order 

Stipulated 

period of 

completion 

Actual date 
of 

completion* 

Remark 
explaining 
reasons for 

delay & 
work 

Completed 

         

 
*Attach certificate(s) from the Engineer(s)in-charge 

** Immediately preceding the financial year in which bids are received. 

 
#1.3.2 Quantities of work executed as prime contractor, work performed, in the past as a 

nominated sub-contractor, will also be considered provided the sub-contract involved 



  

execution of all main items of work described in the bid document, provided, further 

that all other qualification criteria are called (in the same name and style) in the last 
five years** and in current year before the submission of the bid. 

 

Year Name 

of the 

work 

Name of 
the 
Employer 

Quantity of work performed (Cum/MT) Remarks* 

(indicate 

contract Ref) 
Cement 

Concrete 

(Including 

RCC & 

PCC) 

Masonry Earth 

Works 

Bituminous 

Work 

20  -20        

20  -20        

20  -20        

20  -20        

20  -20        

1.4 Information on Bid Capacity (works for which bids have been submitted and works 

which are yet to be completed) as on the date of this bid. 
(A) Existing commitments and on-going works: 

Description 

of works 

Place 

& 

State 

Contract 

No. 

Name & 

Address of 
Employer 

Value 

Contract 

(Rs. Cr) 

Stipulated 

Period of 

Completion 

Value of 
Works* 

remaining 
to be 

completed 

(Rs. Cr) 

Anticipated 

of 

completion 

1 2 3 4 5 6 7 8 
        

*Attach certificate (s) from the Engineer(s) in-charge 

** Immediately preceding the financial year in which bids are received. 

1.5 Availability of key items of Contractors Equipment for carrying out the works (Ref. Clause 
4.5.5). The Bidder should list all the information requested below. 

Item of 

Equipment 

Requirement Availability Proposals Remarks 

(from 

whom to 

be 

purchased 

NO Capacity Owned/ 

Leased to be 

procured 

Nos/. 

Capacity 

Age/ 

Conditions 

       

       

       

       

       

1.6 Qualifications and experience of key personnel required for administration and execution 
of the contract. Attach biographical data. Refer also to Sub Clause 9.1 of the Conditions 
of Contract. 



  

Position Name Qualification Year of 

Experience 

(General) 

Year of 

experience in 

the proposed 

position 

     

     

     

     

     

     

     

     

     

     

Etc.     

 
 

 
1.7 Proposed sub-contract and firms involved 

Sections of the 

works 

Value of Sub- 

Contractor 

Sub-Contractor 

(Name & 

Address) 

Experience in 

similar work 

    

    

    

    

    

    

 
Attach copies of certificates on possession of valid license for executing water supply/ 

sanitary work/ building electrification works. 
 

 
1.8 Financial reports for the last five years: balance sheets, profit and loss statements, 

auditors’ reports (in case of companies/corporations), etc. List them below and attach 

copies. 



  

1.9 Evidence of access to financial resources to meet the qualification requirements: 
cash in hand, lines of credit, etc. List them below and attach copied documents. 

 
1.10 Name, address, and telephone, telex, and fax numbers of the Bidders bankers who may 

provide references if contacted by the Employer. 

 
1.11 Information on Litigation history in which the Bidder is involved. 

 

Other Party 

(ies) 

Employer Cause of 

Dispute 

Amount 

Involved 

Remarks 
showing 

Present Status 
     

 
1.12. Statement of compliance under the requirements of Sub Clause 3.2 of the instruction 

to Bidders. (Name of Consultant engaged for project preparations is * ......................... ) 
 

 

 
1.13 Proposed work method and schedule. The Bidder should attach descriptions, 

drawings and charts as necessary to comply with the requirements of the Bidding 
documents. (Refer ITB Clause 4.1) 

 
1.14 Programme 

 
2. Deleted 

3. Additional Requirements 

3.1 Bidders should provide any additional information required to fulfill the requirements 

of Clause 4 of the Instructions to the Bidders, if applicable. 

(i) Affidavit 

(ii) Undertaking 
 

 
* Fill the name of consultant 



  

SAMPLE FORMAT FOR EVIDENCE OF ACCESS TO OR AVAILABILITY 

OF CREDIT FACILITIES 

(CLAUSE 4.5.6 OF ITB) 

BANK CERTIFICATE 

 
This is to certify that M/s.   is a reputed company 

with a good financial standing. 

 
If the contract for the work, namely   is awarded to the 

above firm, we shall be able to provide overdraft/credit facilities to the extent of  Rs. 

  to meet their working capital requirements for executing the above 

during the contract period. 

 
 
 

 

 

 
(Signature) 

Name of Bank 

Senior Bank Manager 

Address of the Bank 



  

AFFIDAVIT 

 
1. I, the undersigned, do hereby certify that all the statements made in the required attachments 

are true and correct. 

 
2. The undersigned also hereby certifies that neither our firm M/s.   

 have not abandoned any work of Government of Gujarat/Government of India/any Board or 

Corporation under Government of Gujarat/Government of India nor any contract awarded 

to us for such works have been rescinded, during last five years prior to the date of this bid. 

 
3. The undersigned hereby authorize(s) and request (s) any bank, person, firm or corporation to 

furnish pertinent information deemed necessary and requested by the Department to verify 
this statement or regarding any (our) competence and general reputation. 

 
4. The Undersigned understands and agrees that further qualifying information may be 

requested, and agrees to furnish any such information at the request of the Department/ 
Project implementing agency. 

 
 

  

 
(Signed by an Authorized Officer of the Firm) 

 
 

 

 
Title of Officer 

 

 

 
Name of Firm 

 

 

 
Date 



  

 
UNDERTAKING 

 
I,   the   undersigned   do   hereby   undertake ............ that our firm 

M/s ................................................................................................would invest a minimum cash 

up to 25% of the  value of the work during implementation of the contract. 
 
 

 

(Signed by an Authorized officer of the firm) 
 
 

 

Title of officer 
 
 
 
 

 

Name of firm 
 

 

 
DATE 



  

 
 
 
 
 
 
 
 
 
 
 

 
SECTION - 3 

CONDITIONS OF CONTRACT 



  

Conditions of Contract 
Table of Contents 

 

A General Page 
No. 

D. Cost Control  

1 Definitions 37 37 Bill of Quantities 49 
2 Interpretation 38 38 Changes in the Quantities 49 
3 Language and Law 39 39 Variations 49 
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 Delegations 39 41 Cash Flow Forecasts 50 
6 Communications 39 42 Payment Certificates 51 
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11 Employers Risks 40 47 Price Adjustment 52 
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14 Site Investigations Reports 41 50 Bonus 54 
15 Queries about the Contract 41 51 Advance Payment 54 
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17 
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The Works to be Completed By 

 
41 

 
53 

 
Deleted 

 
55 

 
18 

the Intended Completion Date 
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41 

 
54 

 
Cost of Repair 

 
55 

19 Safety 41    

20 Discoveries 42 E. Finishing the Contract  

21 Possession of the Site 42 55 Completion 56 

22 Access to the Site 42 56 Taking Over 56 

23 Instructions 42 57 Final Account 56 

24 Disputes 42 58 Operating and 
Maintenance manuals 

 
56 

25 Procedure for Disputes 43    

26 Deleted 43 59 Terminations 56 
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B. Time Control  61 Property 58 

27 
 
28 
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44 
 

44 
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29 
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Deleted 
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CONDITIONS OF CONTRACT 

 
A. GENERAL. 

1. Definitions 

 
1.1 Terms which are defined in the Contract Data are not also defined in the Conditions of 

Contract but keep their defined meaning. 

 
Bill of Quantities means the priced and completed Bill of Quantities forming part of the 
Bid 

 
Compensation Events are those defined in Clause 44 hereunder 

 
The Completion Date is the date of completion of the Works as certified by the 

Engineer in accordance with Sub Clause 55.1 

 
The Contract is the contract between the Employer and Contractor to execute, complete 
and maintain the Works till the completion of Defects Liability Period. It consists of 

the documents listed in Clause 2.3 below. 

 
The Contract data defines the documents and other information which comprise the 
Contract. 

 
The Contractor is a person or corporate body whose Bid to carry out the Work has been 
accepted by the Employer. 

 
The Contractor’s Bid is the completed Bidding document submitted by the Contractor 
to the Employer and includes Technical and Financial Bids. 

 
The Contract Price is the price stated in the Letter of Acceptance and thereafter as 
adjusted in accordance with the provisions of the Contract. 

 
Days are calendar days: months are calendar months. 

 
The Defects Liability Period is the period named in the Contract Data and calculated 
from the Completion Date. 

 
The Employer is the party who will employ the Contractor to carry out the Works. 

 
The Engineer is the person named in the Contract Data (or any other competent person 
appointed and notified to the contractor to act in replacement of the Engineer) who is 
responsible for supervising the Contractor, administering the Contract, certifying 
payments due to the Contractor, issuing and valuing Variations to the Contract, 
awarding extensions of time, and valuing the Compensations Events. 

Equipment is Contractor’s machinery and vehicles brought temporarily to the site to 
construct the Works. 

The Initial Contract Price is the Contract Price listed in the Employer’s Letter of 

Acceptance. 



  

The Intended Completion Date is the date on which it is intended that the Contractor 
shall complete the Works. The Intended Completion Date is specified in the Contract 
Data. The Intended Completion Date may be revised only by the Engineer by issuing 
an extension of time. 

 
Materials are all supplies, including consumables, used by the contractor for 

incorporation in the works. 

 
Plant is any integral part of the work which is to have mechanical, electrical, electronic 
or chemical or biological functions. 

 
The Site is the area defined as such in the Contract Data. 

Site Investigation Reports are those which were included in the Bidding documents 
and are factual interpretive reports about the surface and subsurface conditions at the 
site. 

Specifications means the Specifications of the works included in the Contract and any 
modification or addition made or approved by the Engineer. 

The Start Date is given in the Contract Data. It is the date when the Contractor shall 
commence execution of the works. It does not necessarily coincide with any of the Site 

Possession Dates. 
A Subcontractor is a person or corporate body who has a Contract with the Contractor 
to carry out a part of the work in the Contract which includes work on the 

Site. 

Temporary Works are works designed, constructed, installed, and removed by the 
Contractor which are needed for construction or installation of the Works. 

A Variation is an instruction given by the Engineer, which varies the Works. 

The Works are what the Contract requires the Contractor to construct, install, and turn 

over to the Employer, as defined in the Contract Data. 

 
2. Interpretation 

 
2.1 In interpreting these Conditions of Contract, singular also means plural, male 

also means female or neuter and the other way around. Heading have no 
significance. Words have their normal meaning under the language of the 
Contract unless specifically defined. The Engineer will provide instructions 
clarifying queries about Conditions of Contract. 

 
2.2 If sectional completion is specified in the Contract Data, references in the 

Conditions of Contract to the Works, the Completion date, and Intended 
Completion Date apply to any Section of the Works (other than references to 
the Completion Date and Intended Completion date for the whole works) 

 
2.3 The documents forming the Contract shall be interpreted in the following order 

of priority 

 
(1) Agreement 

(2) Letter of Acceptance, notice to proceed with works 

(3) Contractor’s Bid 



  

(4) Contract Data 

(5) Conditions of Contract including Conditions of Contract 

(6) Specifications 

(7) Drawings 

(8) Bills of quantities and 

(9) Any other document listed in the Contract Data as forming part of the 
Contract. 

 
3. Language and Law 

 
3.1 The language of the Contract and the law governing the Contract are stated in 

the Contract Data. 

 
4. Engineers Decisions 

 
4.1 Except where otherwise specifically stated, the Engineer will decide 

contractual matters between the Employer and the Contractor in the role 
representing the Employer. 

 
5. Delegation 

 
5.1 The Engineer may delegate any of his duties and responsibilities to other 

people after notifying the Contractor and may cancel any delegation after 

notifying the Contractor. 

 
6. Communications 

 
6.1 Communications between parties which are referred to in the conditions are 

effective only when in writing. A notice shall be effective only when it is 

delivered (in terms of Indian Contract Act). 

 
7. Sub-Contracting 

 
7.1 The Contractor may subcontract any portion of work, up to a limit specified in 

contract data, with the approval of the engineer but may not assign the Contract 
without the approval of the Employer in writing. Subcontracting shall not alter 
the Contractor’s obligations. Sub-contracting of supply or specific items of 
work is not allowed. 

 
7.2 The sub-contractor must be registered in appropriate class and category for the 

part of work to be subcontracted. 

 
8. Other Contractors 

 
8.1 The Contractor shall cooperate and share the Site with other contractors, public 

authorities, utilities and the Employer between the dates given in the Schedule 
of other Contractor. The Contractors shall as refer to in the Contract Data, also 
provide facilities and services for them as described in the Schedule. The 



  

employer may modify the schedule of other contractors and shall notify the 
contractor of any such modifications. 

9. Personnel 

9.1 The Contractor shall employ the key personnel named in the Schedule of Key 
Personnel as referred to in the Contract Data to carry out the functions stated 
in the Schedule or other personnel approved by the Engineer. The Engineer will 
approve any proposed replacement of key personnel only if their qualifications, 
abilities, and relevant experience are substantially equal to or better than those 
of the personnel listed in the Schedule. 

9.2 If the engineer asks the Contractor to remove a person who is a member of the 
Contractor Staff or his work force stating the reasons the Contractor shall 
ensure that the person leaves the Site within seven days and has no further 
connection with the work in the Contract. 

10. Employer’s and Contractors Risks 

10.1 The Employer carries the risk which these Contract states are Employer’s risks, 
and the Contractor carries the risks which these Contracts states are 

Contractor’s risk. 

 
11. Employer’s Risks 

11.1 The employer is responsible for the excepted risks which are (a) in so far as 
they directly affect the execution of the Works, the risks of war, hostilities, 
invasion, act of foreign enemies, rebellion, revolution, insurrection or military 
or usurped power, civil war, riot commotion or disorder (unless restricted to 
the Contractor’s employees), and contamination from any nuclear fuel or 
nuclear waste or radioactive toxic explosive. 

 
12. Contractor’s R i s k s  

12.1 All risks of loss of or damages to physical property and of personal injury and 

death which arise during and in consequence of the performance of the 
Contract other than the excepted risks are the responsibility of the Contractor. 

 
13. Insurance 

 
13.1 The Contractor shall provide, in the joint names of the Employer and the 

Contractor, insurance cover from the Start date to the end of the Defects 
Liability Period, in the amounts and deductibles stated in the Contract data for 
the following events which are due to the Contractor’s risks: 

 
(a) Loss of or damage to the works, Plant and materials, 

(b) Loss of or damage to Equipment 

(c) Loss of or damages of property (expect the Works, Plant, Materials and 
Equipment) in connection with the Contract; and 

(d) Personal injury or death. 

13.2 Policies and certificates for insurance shall be delivered by the Contractor to 
the Engineer for the Engineer’s approval before the Start Date. All such 
insurance shall provide for compensation to be payable in the types and 
proportions of currencies required to rectify the loss or damage incurred. 



  

13.3 If the Contractor does not provide any of the policies and certificates required, 
the Employer may affect the insurance which the Contractor should have 
provided and recover the premiums the Employer has paid from payments 
otherwise due to the Contractor or, if no payment is due, the payment of the 
premiums shall be a debt due. 

 
13.4 Alterations to the terms of an insurance shall not be made without the approval 

of the Engineer. 

 
13.5 Both parties shall comply with any conditions of the insurance policies. 

 
14. Site Investigation Report 

 
14.1 The Contractor in preparing the Bid shall rely on any site Investigation reports 

referred to in the Contract Data, supplemented by any information available to 
the Bidder. 

15. Queries about the Contract data 

 
15.1 The engineer will clarify queries on the Contract Data 

 
16. Contractor to Construct the Works 

 
16.1 The Contractor shall construct and install the works in accordance with the 

specification and Drawings. 

 
17. The Works to be completed by the Intended Completion Date 

 
17.1 The Contractor may commence execution of the Works on the Start Date and 

shall carry out the Works in accordance with the programme submitted by the 
Contractor, as updated with the approval of the Engineer, and complete them 
by the Intended Completion date 

 
18. Approval by the Engineer 

 
18.1 The Contractor shall submit Specifications and Drawings showing the 

proposed Temporary works to the Engineer, who is to approve them if they 
comply with the Specifications and drawings. 

18.2 The Contractor shall be responsible for design of temporary works. 

18.3 The Engineer’s approval shall not alter the contractor responsibility for design 
of the Temporary works. 

18.4 The Contractor shall obtain approval of third parties to the design of the 
Temporary works where required. 

18.5 All Drawings prepared by the Contractors for the execution of the temporary or 
permanent work are subject to prior approval by the Engineer before their use. 

 
19. Safety 

 
19.1 The Contractor shall be responsible for the safety of all activities on the Site. 



  

20. Discoveries 

20.1 Anything of historical or other interest or of significant value unexpectedly 
discovered on the site is the property of the Employer. The contractor is to 
notify the engineer of such discoveries and carry out the Engineer’s 
instructions for dealing with them. 

21. Possession of the Site 

21.1 The Employer shall give possession of all parts of the site to the Contractor. If 
possession of a part is not given by the date stated in the Contract Data the 
Employer is deemed to have delayed the start of the relevant activities and this 
will be a Compensation Event. 

21.2 If within 25% of the time limit of the project, 80% of possession of the site is 

not handed over to the Contractor, then contractor/ Employer may fore-close 
the contract. Contractor/Employer has to foreclose the work within 30 days 

after lapse of 25%-time limit and after 30 days foreclosure option will be 
closed. 

 
22. Access to the Site 

22.1 The Contractor shall allow the Engineer and any person authorized by the 

Engineer access to the Site, to any place where work in connection with the 
Contract is being carried out or is intended to be carried out and to any place 
where materials or plants are being manufactured/ fabricated/ assembled for 
the works. 

 
23. Instructions 

23.1 The Contractor shall carry out all instructions of the Engineer pertaining to 
works which comply with the applicable laws where the site is located. 

 
23.2 The Contractor shall permit the Employer to inspect the Contractor’s accounts 

and records relating to the performance of the Contractor and to have them 
audited by auditors appointed by the Employer, if so required by the Employer. 

 
24. Disputes 

24.1 If the Contractor is of the view that a decision taken by the Engineer was either 
outside the authority given to the Engineer by the Contract or that the decision 
was wrongly taken, the decision shall be referred to #Superintending 
Engineer (Higher Authority) within 14 days of the notification of the 
Engineer's decision. If the issue is not resolved, any party can refer the matter 
for conciliation within 15 days from the decision given by the # Archaeological 
Engineer. 

 
24.2  

(a) For the work up to Rs.100 Cr., if any of the parties is not satisfied with the 
decision of the # Superintending Engineer, both the parties have to refer 
to the Chief Engineer concern for the conciliation process. 

 
(b) For the work more than Rs.100 Cr., if any of the parties is not satisfied with 

the decision of the # Superintending engineer, both the parties have to 
refer to the # Superintending engineer, Morbi Municipal Corporation for the 
conciliation process. 



  

If the dispute is not resolved through the conciliation process, he may refer the 
dispute to Gujarat Public Works Contract Dispute Arbitration Tribunal. If the 
Contractor fails to refer a claim / dispute to the Higher Authority within 14 days 
of the notification of the Engineer's decision, the Contractor shall not be 
entitled to any additional payment/claim if he doesn’t follow the above 
sequence in stipulated time and he should not stop the work. 

 
25. Procedure for Disputers 

 
25.1 The arbitration shall be conducted in accordance with the arbitration procedure 

stated in the Special Conditions of Contract. 

26. Deleted 



  

B. TIME CONTROL 

27. Programme 

 
27.1 Within the time stated in the Contract Data the Contractor shall submit to the 

Engineer for approval a Programme showing the general methods, 
arrangements orders, and timing for all the activities in the works along with 
monthly cash flow forecast. 

27.2 An update of the Programme shall be a programme showing the actual progress 
achieved on each activity and the effect of the progress achieved on the timing 
of the remaining work including any changes to the sequence of the activities. 

27.3 The Contractor shall submit to the Engineer, for approval an updated 
programme at intervals no longer than the period stated in the Contract data. 
If the Contractor does not submit an updated programme within this period, 

the Engineer may withhold the amount stated in the Contract data from the 
next payment after the date on which the overdue programme has been 
submitted. 

27.4 The Engineer’s approval of the programme shall not alter the Contractor’s 
obligations. The Contractor may revise the programme and submit it to the 
Engineer again at any time. A revised programme is to show the effect of 
Variations and Compensations events. 

28. Extension of the Intended Completion Date 
28.1 The Engineer shall extend the Intended Completion Date if a compensation 

Event occurs or a Variation is issued which makes it impossible for completion 

to be achieved by the Intended Completion Date without the Contractor taking 
steps to accelerate the remaining work and which would cause the Contractor 
to incur additional cost. 

28.2 The Engineer shall decide whether and by how much to extend the Intended 
Completion Date within 35 days of the Contractor asking the Engineer for a 
decision upon the effect of a compensation event or Variation and submitting 
full supporting information. If the Contractor has failed to give early warning of 
a delay or has failed to cooperate in dealing with a delay, the delay by this failure 
shall not be considered in assessing the new Intended Completion Date. 

 
28.3 The Engineer shall within 14 days of receiving full justification from the 

contractor for extension of Intended Completion Date refer to the Employer his 
decision. The employer shall in not more than 21 days communicate to the 
engineer the acceptance or otherwise of the Engineer’s decision. If the 
employer fails to give his acceptance, the Engineer shall not grant the extension 
and the contractor may refer the matter under Clause 24.1 

 
29. Deleted 

 
30. Delays Ordered by the Engineer 

30.1 The Engineer may instruct the Contractor to delay the start or progress of any 
activity within the works. 



  

31. Management Meetings 

31.1 Either the Engineer or the Contractor may require the other to attend a 
management meeting. The business of a management meeting shall be to 
review the plans for remaining work and to deal with matters raised in 
accordance with the early warning procedure. 

 
31.2 The Engineer shall record the business of management meetings and is to 

provide copies of his record to those attending the meeting and to the 
Employer. The responsibility of the parties for actions to be taken is to be 
decided by the Engineer either at the management meeting or after the 
management meeting and stated in writing to all who attended the meeting. 

 
32. Early Warning 

 
32.1 The Contractor is to warn the Engineer at the earliest opportunity of specific 

likely future events or circumstances that may adversely affect the quality of 
the work, increase the Contract price or delay the execution of works. The 
Engineer may require the contractor to provide an estimate of the expected 
effect of the future event or circumstance on the contract price and completion 
date. The estimate is to be provided by the Contractor as soon as reasonably 
possible. 

 
32.2 The Contractor shall cooperate with the Engineer in making and considering 

proposals for how the effect of such an event or circumstance can be avoided 
or reduced by anyone involved in the work and in carrying out any resulting 
instruction of the Engineer. 



  

C. QUALITY CONTROL 

 
# 33. Identifying Defects/ Defect liability period 

 
33.1 : Defect liability period : The contractor shall be responsible to make good and 

remedy at his own expense any defect which may develop or may be noticed 
before the period mentioned hereunder from the certified date of completion. 
The Engineer in charge shall give the contractor a notice in writing about the 
defects and the contractor shall make good the same within 15 days of receipt 
of the notice. In the case of failure on the part of the contractor, the Engineerin- 
charge may rectify or remove or re-execute the work at the risk & cost of the 
contractor. The Engineer-in-charge shall be entitled to appropriate the whole 
or any part of the amount of security deposit towards the expenses, if any, 
Incurred by him in rectification, removal or re-execution. The Defects Liability 
period shall be as under…. 

(a) For all works costing up to Rs. 50,000 (amount put to tender), the period shall 
be 3 Months from the certified date of completion. 

(b) For all works costing more than Rs. 50,000 and up to Rs. 1 crore (amount put 
tender), the period shall be 12 (Twelve) months from the certified date of 
completion or one monsoon, whichever is later. 

(c) For major projects costing more than Rs. 1 crore, the period shall be 36 Months 

from the certified date of completion which should include three monsoons. 

(d) For original building works the defect liability period will be 4 years or 
elapse of 4 monsoon period following date of possession of building taken 
over by user agency following the certified date of completion, whichever 

is later. For the purpose of deciding the monsoon period, the 30th 
September shall be treated as the last date. 

 
Modified vide R & B D Circular No. PAC-11-102008-2076-N dated 31/8/2009, 
PRCH/102013(2976) 2759-N, Dated 27/05/2013 and Circular 

No.TNC/10/2016/Clause 17A (Correction/(1)C Dated 12/05/2016] 

 

 
33.2 Free maintenance guarantee period for works 

(a) For all the mentioned works, the free maintenance guarantee period shall be 

two year from the date of completion. 

 
(b) In case of widening of the road/strengthening of the road/bridge, the 

contractor shall have to give two years free maintenance guarantee from 
the certified date of completion. During this period the contractor shall visit 
the site every six months along with the concerned Section Officer / Deputy 
Executive Engineer and will examine the work already carried out in this 
contract like road work, jungle cutting, side shoulders, side gutter, road 
furniture, patta etc. and will prepare Km. wise inspection report duly signed 
by all concerned and any defect observed shall be done within 15 days by 
the contractor at his risk and cost as per the direction of Engineer in charge. 
The contractor needs to do videography of these visits and require to 
submit at the time of release of FMG. If B.T. the surface during the 
maintenance period of 4 years is worn out then agency shall have to provide 
renewal coating as per tender item as directed by the Engineer-incharge. 



  

The amount equivalent to 5% of each running bill shall be withheld and will 

be released after the free maintenance guarantee period (i.e. 2 years) is over. 
However, this amount shall be released against fixed deposit or bank 
guarantee pledged in the name of Executive Engineer after completion 

certificate of work is issued. 

 
(1) The flakiness and elongation index (combined) for coarse aggregates under 

no circumstances shall exceed the allowable limit set forth in the relevant 

clause for the material in question. 

(2) 2% of the amount eligible for the payment of bituminous items shall be 

withheld till the miscellaneous items like earthwork in embankment / 

cutting for side shoulders, side gutters, kilometer / indicator / guard stones, 

sign boards etc. are completed in all respect by the contractor. After 

completion of the miscellaneous items, the above said 2% withheld amount 

shall be released. 

(Govt. of Gujarat's G.R. No.: TNC-10-2013-3(Part-3)/C, Dtd. 13/12/2013). 

(3) Videography for the surface under Maintenance Guarantee is to be done as 

per Govt. letter No.: SSR/10/2015-16/26/C, Dtd. 26/11/15 for the work 

costing more than Rs. 5.00 Crore. 

(4) Setting up of adequate laboratory & deployment of quality engineers. The 

contractor shall have to set up the laboratory with adequate equipment. Till 

the setting up of adequate laboratory is completed & reported of this to the 

engineer (subject to due verification by engineer’s representative) by 

contractor in writing, Rs.2,00,000/- shall be withheld. The qualified quality 

Engineer shall be deployed exclusively for this contract by the contractors. 

If quality Engineer is not deployed by contractor within one month after the 

date of work order, the amount equivalent to Rs.20,000 per month shall be 

recovered till the actual deployment of quality engineer. The amount so 

recovered towards the deployment of quality engineers shall not be 

refunded. 

(5) Asphalt work will have to be cross checked as per G.R. No.: 

RGN/60/2006/35/C, dtd.31/05/07 before final bill is paid. 

(6) Maintenance during Construction Period 

During the Construction Period, the Contractor shall maintain, at his own 
risk and cost, the existing lane(s) of the road so that the traffic worthiness 
and safety thereof are at no time materially inferior as compared to their 
condition 10 (ten) days prior to the date of the Agreement, and shall 



  

undertake the necessary repair and maintenance works for this purpose; 
provided that the Contractor may, at his cost, interrupt and divert the flow 
of traffic if such interruption and diversion is necessary for the efficient 
progress of works and conforms to Good Industry Practice; provided 
further that such interruption and diversion shall be undertaken by the 
Contractor only with the prior written approval of the Executive Engineer 
which approval shall not be unreasonably withheld. For the avoidance of 
doubt, it is agreed that the Contractor shall at all times be responsible for 
ensuring safe operation of the road. 

33.3 The Engineer shall check the Contractor’s work and notify the Contractor of any 
defects that are found. Such checking shall not affect the Contractor’s 
responsibilities the Engineer may instruct the Contractor to search for a Defect 
and to uncover and test any work that the Engineer considers may have a 
Defect. 

 
34. Tests 

 
34.1 If the engineer instructs the Contractor to carry out a test not specified in the 

Specification to check whether any work has a Defect and the test shows that it 
does, the Contractor shall pay for the test and any samples. If there is no defect 
the test shall be a Compensation Event. 

 
34.2 #1% of the amount of work done should be deducted from R.A. Bill of the 

contractor for testing the quality of material workmanship, irrespective of 
actual charges. 

 
34.3 Agency has to establish testing laboratory on site for the various test to be 

carried out in the work for this purpose agency shall construct a pukka 
laboratory building with all facility on site at location specified by the engineer 
in charge. 

 
35. Correction of defects 

 
35.1 The engineer shall give notice to the Contractor of any defects before the end of 

the defects Liability Period, which begins at Completion and is defined in the 
contract data. The Defects Liability Period shall be extended for as long as 
Defects remain to be corrected. 

 
35.2 Every time notice of a Defect is given, the Contractor shall correct the notified 

defect within the length of time specified by the Engineer’s notice. 

 
36. Uncorrected Defects 

 
36.1 If the Contractor has not corrected a defect within the time specified in the 

Engineer’s notice, the Engineer will assess the cost of having the Defect 
corrected, and the Contractor will pay this amount. 



  

D. COST CONTROL 
 

37. Bill of Quantities 

 
37.1 The bill of Quantities shall contain items for the constructions, installation, 

testing and commissioning work to be done by the Contractor. 

 
37.2 The bill of Quantities is used to calculate the Contract price. The Contractor is 

paid for the quantity of the work done at the rate in the Bill of Quantities for 
each item. 

 
38. Change in the Quantities 

 
38.1 The Engineer shall have power to make any alterations in or addition to the 

original specifications , drawings, designs and instructions that may appear to 
him to be necessary or advisable during the progress of the work and the 
contractor shall be bound to carry out the work in accordance with any 
instruction in this connection which may be given to him in writing signed by 
the Engineer and such alteration shall not invalidate the contract and any 
additional work which the contractor may be directed to do in the manner 
above specified as part of the work shall be carried out by the contractor on the 
same conditions in all respects on which he agreed to do the main work and at 
the same rate as are specified in the tender for the main work. 

 
Except that when the quantity of any item exceeds the quantity as in the 
tender by more than 130%, the contractor will be paid for the quantity in 
excess of 130%, at the rate entered in the SOR of the year during which 
the excess in quantity is first executed. 

 
39. Variations 

 
39.1 All Variations shall be included in updated programmes produced by the 

Contractor. 

 
40. Payments for Variations 

 
40.1 If the additional or altered work includes any class of work for which no rate is 

specified in this contract, then such class of work shall be carried out as under. 

 
(i) At the rate derived from the item within the contract which is comparable to 

the one involving additional or altered class of work; where there are more than 
one comparable items, the item of the contract which is nearest in comparison 
with regard to class or classes of the work involved shall be selected and the 
decision of the Archaeological Engineer as to the nearest comparable item shall 
be final and binding on the contractor. 

 
(ii) If the rate cannot be derived in accordance with (i) above, such class of works 

shall be carried out at the rate entered in the Schedule of Rates of the division 



  

for the year in which the tender was received, increased or decreased by the 
percentage by which the tender amount is more or less as compared to the 
amount arrived at the rates in the “Schedule of Rates” of the Division in the year 
in which the tender was received. If the Schedule of rates of the Division does 
not contain all the items, the percentage increase or decrease of the tender shall 
be calculated considering such items which were included in the “Scheduled 
Rates” of the division for the year and for materials consumed on such item the 
rate to be charged would be the basic rate taken into account for fixing the rate 
in S.O.R. referred to above. 

 
(iii) If it is not possible to arrive at the rate from (i) and (ii) above, such class of work 

shall be carried out at the rate decided by the competent authorities on the 
basis of detailed rate analysis after hearing the contractor before a Committee 
of two Archaeological Engineers stationed at the same place or the nearest 
place. 

 
40.2 If the additional or altered work, for which no rate is entered in the “Schedule of 

Rates” of the Division is ordered to be carried out before the rate is agreed upon, 
then the contractor shall within seven days of the date of receipt by him of the 
order to carry out the work, inform the Engineer-in-charge of the rate, which it 
is his intention to charge for such class of work and if the Engineer in charge 
does not agree to this rates, he shall by notice in writing be at liberty to cancel 
his order to carry out such class of work and arrange to carry it out in such 
manner as he may consider it advisable, provided always that if the contractor 
shall commence work or incur any expenditure in regard thereof before the 
rates shall have been determined as lastly herein before mentioned, then in 
such cases he shall only be entitled to be paid in respect of the work carried out 
or expenditure incurred by him prior to the date of the determination of the 
rate as aforesaid according to such rate or rates as shall be fixed by the 
Engineer-in-charge. In the event of the dispute, the decision of the 
Archaeological Engineer of the Circle shall be final. 

Where, however, the work is to be executed according to the designs, 
drawings and specifications recommended by the contractor and accepted by 
the competent authority, the alternation above referred to shall be within the 
scope of such designs, drawings and specifications appended to the tenders. 

The time limit for the completion of the work shall be extended in the 
proportion that the increase in the cost occasioned by alterations bears to the 
cost of the original work and the certificate of the Engineer-in-charge as to such 
proportion shall be final and conclusive. 

 
41. Cash Flow Forecasts 

 
41.1 When the programme is updated, the contractor is to provide the engineer with 

an updated cash flow forecast. 



  

42. Payment certificates. 

 
42.1 The Contractor shall submit to the Engineer monthly statements of the 

estimated value of the work completed less the cumulative amount certified 
previously. 

 
42.2 The Engineer shall check the Contractor’s monthly statement within 14 days 

and certify the amount to be paid to the Contractor after taking in to account 
any credit or debit for the month in question in respect of materials for the 
works in the relevant amounts and under conditions set forth in sub-clause 

32.3 of the Contract Data (secured Advance). 

 
42.3 The value of work executed shall be determined by the Engineer. 

 
42.4 The value of work executed shall comprise the value of the quantities of the 

items in the Bill of Quantities completed. 

 
42.5 The value of work executed shall include the valuation of variations and 

compensation events. 

42.6 The Engineer may exclude any item certified in a previous certificate or reduce 
the proportion of any item previously certified in any certificate in the light of 
later information 

 
43. Payments 

 
43.1 Payments shall be adjusted for deductions for advance payments, retention, 

other recoveries in terms of the contract and taxes at source, as applicable 
under the law. The Employer shall pay the Contractor the amounts certified by 
the Engineer within 28 days of the date of each certificate. 

43.2 Payment of GST (prevailing rates) on the amount payable under the contract to 
the Contractor will be made by the Employer. Hence, it is the responsibility of 
the contractor to pay the GST to the concerned Authority. 

43.3 Items of the works for which no rate or price has been entered in will not be 
paid by the Employer and shall be deemed covered by other rates and prices in 
the Contract. 

 
44. Compensation events 

 
44.1 The following are compensation Events unless they are caused by the 

Contractor: 

(a) The Employer does not give access to a part of the Site by the site 

Possession date stated in Contract data to the Contractor 

 
44.2 In case of compensation event occurs and it prevents the work being completed 

beyond the Intended Completion Date then Authority will approve EOT with 
eligible contractual price escalation. 



  

45. Tax 

 
45.1 The rates quoted by the Contractor must be inclusive of all taxes 

prevailing on due date of bid submission except GST. However, any 
subsequent changes in the tax structure by Government after due date of bid 
submission will be compensated (+/-) on availability or submission of actual 
documentation. Contractor will have to intimate Engineer regarding changes 
occurred in the tax structure after bid submission. If the contractor fails to 
provide such information and if any financial obligation may arise due to 
change in tax structure, same will be recovered from the contractor. 

 
45.2 GST will be paid separately on the bills. Hence, it is the responsibility of 

the contractor to pay the GST to the concerned Authority. 

 
46. Currencies. 

46.1 All payment shall be made in Indian Rupees. 

 
47. Price Adjustment 

 
47.1 Contract price shall be adjusted for increase or decrease in rates and price of 

labour, materials, fuels and lubricants in accordance with the following 
principles and procedures and as per formula given in the contract data: 

 
(a) The price adjustment shall apply for the work done from the start date given 

in the contract data up to end of the initial intended completion date or 
extensions granted by the Engineer and shall not apply to the work carried 
out beyond the stipulated time for reasons attributable to the contractor. 

(b) The price adjustment shall be determined during each month from the 
formula given in the contract data. 

(c) Following expressions and meanings during to the work done during each 

month 

R = Total value of work done during the month. It would include the 
amount of secured advance granted, if any, during the month less the 
amount of secured advance recovered, if any during the month. It will 
exclude value for works executed under variations for which price 
adjustment will be worked separately based on the terms mutually agreed. 

 
47.2 To the extent that full compensation for any rise or fall in costs to the contractor 

is not covered by the provisions of this or other clause in the contract, the unit 
rates and prices included in the contract shall be deemed to include amounts 
to cover the contingency of such other rise or fall in costs. 

 
48. Retention 

 
48.1 The Employer shall retain from each payment due to Contractor the proportion 

stated in the Contract Data until Completion of the whole of the Works. 



  

48.2 On Completion of the whole of the Works half the total amount retained is 
repaid to the Contractor and half when the Defects Liability Period has passed 
and the Engineer has certified that all Defects notified by the Engineer to the 
Contractor before the end of this period have been corrected. 

 
48.3 On completion of the whole works, the contractor may substitute retention 

money with an “on demand” Bank guarantee. 

 
In case, Contractor requests for refund of the Retention Money deducted 

by the Employer under the provision of this clause, Employer shall consider the 
said request of the Contractor provided that the refund hereunder shall be 
made in tranches of not less than 1% (One Percent) of the Contract Price and 
Contractor furnishes an irrevocable and unconditional 

Bank guarantee for an equal amount substantially in the format of Bank 
Guarantee for Performance Guarantee enclosed with SBD and valid up to 60 
day beyond the scheduled / extended Defects Liability Period. On completion 
of the whole works, the contractor has however an option to submit a fresh 
irrevocable and unconditional Bank Guarantee for an amount equal to 5% of 
the total value of work executed substantially in the format of Bank Guarantee 
for Performance Guarantee enclosed with SBD and valid up to 60 days beyond 
the Defect Liability Period and yet refund the Retention Money Bank Guarantee 
submitted for refund of Retention Money. 

 
49. Liquidated Damages 

 
49.1 The Contractor shall pay liquidated damages to the Employer at the rate per 

day stated in the Contract Data for each day that the Completion Date is later 
than the Intended Completion Date (for the whole works or the milestone as 
stated in the contract data). The total amount of liquidated damages shall not 
exceed the amount defined in the Contract Data. The Employer may deduct 
liquidated damages from payment due to the Contractor. Payment of liquidated 
damages does not affect the Contractor’s liabilities. 

 
49.2 If the Intended Completion Date is extended after liquidated damages have 

been paid, the Engineer shall correct any overpayment of liquidated damages 
by the Contractor by adjusting the next payment certificate. The Contractor 
shall not be entitled for any interest on the over payment calculated from the 
date of payment to the date of repayment. 

 
49.3 If the contractor fails to comply with the time for completion as stipulated in 

the tender, then the contractor shall pay to the employer the relevant sum 
stated in the Contract Data as Liquidated damages for such default and not as 
penalty for everyday or part of day which shall elapse between relevant time 
for completion and the date stated in the taking over certificate of the whole of 
the works on the relevant section, subject to the limit stated in the contract 
data. 

The employer may, without prejudice to any other method of recovery deduct 
the amount of such damages from any monies due or to become due to the 
contractor. The payment or deduction of such damages shall not relieve the 



  

contractor from his obligation to complete the works on from any other of his 
obligations and liabilities under the contract. 

 
49.4 If, before the Time for Completion of the whole of the Works or, if applicable 

any Section, a Taking Over Certificate has been issued for any part of the Works 
or of a Section, the liquidated damages for delay in completion of the remainder 
of the Works or of that Section shall, for any period of delay after the date stated 
in such Taking-Over-Certificate, and in the absence of alternative provisions in 
the Contract, be reduced in the proportion which the value of the part so 
certified bears to the value of the whole of the Works or Section, as applicable. 
The provisions of this Sub-clause shall only apply to the rate of liquidated 
damages and shall not affect the limit thereof. 

 
50 Bonus 

 
50.1 If the contractor achieves completion of the whole of the works prior to the 

intended Completion Date prescribed in Contract Data the Employer shall pay 
to the contractor a sum stated in Contract Data as bonus for every completed 
month but subjected to maximum amount as stated in Contract Data; 
which shall elapse between the date of completion of all items of works as 
stipulated in the contract, including variations ordered by the Engineer and the 
time prescribed in Clause 17. 

 
50.2 Bonus shall be paid only to works amounting to above INR 5 crore with 

time limit of the works is equal or more than 6 months. The bonus would 
be paid as under 

 

% of Time Saved % of Initial Contract Price 

entitled for Bonus 

50 % 5% 

40 % 4% 

30 % 3% 

20 % 2% 

10 % 1% 

Less than 10% 0% 

 
51. Advance Payment. (DELETED) 

 
51.1 The Employer shall make advance payment (not to be paid less than two 

installments except in special circumstances for which the reason to be 
Recorded in writing) to the Contractor of the amounts stated in the Contract 

Date by the date stated in the Contract Date, against provision by the Contactor 
of an Unconditional Bank Guarantee in a form and by a bank acceptable to the 



  

Employer in amounts and currencies equal to be at least 110% of the advance 
payment. The guarantee shall remain effective until the advance payment has 
been repaid, but the amount of the guarantee shall be progressively reduced by 
the amounts repaid by the Contractor. The Mobilization advance would be 
deemed as interest bearing advance at an interest rate of 10 % to be 
compounded, quarterly. 

 
51.2 The Contractor is to use the advance payment only to pay for Equipment, plant 

and Mobilization expenses required specifically for execution of the Works. The 
Contractor shall demonstrate that advance payment has been used in this way 
by supplying copies of invoices or other documents to the engineer. 

 
51.3 The advance payment shall be repaid by deduction proportionate amount from 

payments otherwise due to the Contractor, following the schedule of completed 
percentages of the Works on a payment basis. No account shall be taken of the 
advance payment or its repayment in assessing valuations of work done, 
variations, price adjustments, Compensation Events, or Liquidated damages. 

 
51.4 Deleted 

 
52. Securities 

 
52.1 The performance Security (including additional security for unbalanced bids) 

shall be provided to the Employer no later than the date specified in the Letter 
of Acceptance and shall be issued in an amount and form and by a bank or 
surety acceptable to the Employer, and denominated in Indian Rupees. The 
performance Security shall be valid until a date 60 days from the date of expiry 
of Defects Liability Period and the additional security for unbalanced bids shall 
be valid until a date 28 days from the date of issue of the certificate of 
completion. 

 
53. Deleted 

 
54. Cost of Repairs. 

 
54.1 Loss or damage to the Works or Materials to be incorporated in the Works 

between the Start date and the end of Defects Correction periods shall be 
remedied by the Contractor at the Contractor’s cost if the loss or damages 
arises from the Contractor’s acts or omissions. 



  

E. FINISHING THE CONTRACT 

 
55. Completion 

 
55.1 The Contractor shall request the Engineer to issue a Certificate of Completion 

of the works and the Engineer will do so upon deciding that the work is 
completed. 

 
56. Taking Over 

 
56.1 The Employer shall take over the Site and the Works within seven days of the 

Engineer issuing a certificate of Completion. 
 

 
57. Final Account 

 
57.1 The Contractor shall supply to the Engineer a detailed final account of the total 

amount that the Contractor considers payable as full and final settlement of all 
claims under the Contract for items before the end of the Defects Liability 
Period. The Engineer shall issue a Defect Liability Certificate and certify any 
final payment that is due to the Contractor within 56 days of receiving the 
Contractor's account if it is correct and complete. If it is not, the Engineer shall 
issue within 56 days a schedule that states the scope of the corrections or 
additions that are necessary. If the Final Account is still unsatisfactory after it 
has been resubmitted, the Engineer shall decide on the amount payable to the 
Contractor and issue a payment certificate, within 56 days of receiving the 
Contractor’s revised account. 

57.2 If reversal in characteristic of tender (L1 becoming L2) on account of excesses 
and savings in final account is observed, the Engineer/Employer shall be at 
liberty to restrict the final payment of BOQ items to the lowest amount 
evaluated of the bids considering the final quantities and the rates quoted 
including the rebates if any. Payment of variation items shall however be made 
at the rates approved by the Employer, within 90 days from the physical 
completion of work. 

 
58. Operating and Maintenance Manuals 

 
58.1 If “as built” drawings and/or operating and maintenance manuals are required, 

the Contractor shall supply them by the dates stated in the Contract data. 

 
58.2 If the Contractor does not supply the Drawings and/or manuals by the dates 

stated in the Contract data, or they do not receive the Engineer’s approval, the 
Engineer shall withhold the amount stated in the Contract Data from payments 
due to the Contractor. 

 
59. Termination 

 
59.1 The Employer or the Contractor may terminate the Contract if the other party 

causes a fundamental breach of the Contract. 



  

59.2 Fundamental breaches of Contract include, but shall not be limited to the 
following: 

 
1. The contractor stops work for 28 days when no stoppage of work is shown 

on the current programme and the stoppage has not been authorized by the 

Engineer 

 
2. The Engineer instructs the Contractor to delay the progress of the Works 

and the instructions is not withdrawn within 28 days; 

 
3. The Employer or the Contractor is made bankrupt or goes into liquidation 

other than for a reconstructions or amalgamation 

 
4. A payment certified by the Engineer is not paid by the Employer to the 

Contractor within 56 days of the date of the Engineer’s certificate 

 
5. The Engineer gives Notice that failure to correct a particular Defect is a 

fundamental breach of Contract and the Contractor fails to correct it within 
a reasonable period of time determined by the Engineer; 

 
6. The Contractor does not maintain a security which is required; 

 
7. The Contractor has delayed the completion of works by the number of days 

for which the maximum amount of liquidated damages can be paid as 
defined in the Contract data; and 

8. If the Contractor, in the judgment of the Employer has engaged in corrupt 

or fraudulent practices in competing for or in executing the Contract. 

 
For the purpose of this paragraph: “corrupt practice” means the offering, 
giving, receiving or soliciting of anything of value to influence the action of a 
public official in the procurement process or in contract execution. “Fraudulent 
practice” means a misrepresentation of facts in order to influence a 
procurement process or the execution of a contract to the detriment of the 
borrower, and includes collusive practice among Bidders (prior to or after bid 
submission) designed to establish bid prices at artificial non-competitive levels 
and to deprive the Borrower of the benefits of free and open competition. 

59.3 When either party to the Contract gives notice of a breach of contract to the 
Engineer for a cause other than those listed under Sub Clause 59.2 above, the 
Engineer shall decide whether the breach is fundamental or not. 

59.4 Notwithstanding the above, the employer may terminate the Contract for 
convenience. 

 
60. Payment upon Termination 

 
60.1 If the Contract is terminated because of a fundamental breach of Contract by 

the Contractor, the Engineer shall issue a Certificate for the value of the work 
done less advance payments received up to the date of the issue of the 



  

certificate, less other recoveries due in terms of the contract, less taxes due to 
deducted at source as per applicable law and less the percentage to apply to the 
work not completed as indicated in the Contract data. Additional Liquidated 
Damages shall not apply. If the total amount due to the Employer exceeds any 
payment due to the Contractor the difference shall be a debt payable to the 
Employer. 

 
60.2 If the Contract is terminated at the Employer’s convenience or because of a 

fundamental breach of Contract by the Employer, the Engineer shall issue a 
certificate for the value of the work done, the cost of balance material brought 
by the contractor and available at site, the reasonable cost of removal of 
equipment, repatriation of the Contractor’s personnel employed solely on the 
works, and the Contractor’s cost of protecting and securing the Works and less 
advance payment received up to the date of the certificate, less other recoveries 
due in terms of the contract and less taxes due to deducted at source as per 
applicable law. 

61. Property 

 
61.1 All materials on the Site, Plant Equipments, Temporary Works and Works are 

deemed to be property of the Employer, if the Contract is terminated because 
of a contractor’s default. 

 
62. Release from Performance 

 
62.1 If the Contract is frustrated by the outbreak of war of by any other event entirely 

outside the control of either the Employer or the Contractor the Engineer shall 
certify that the Contract has been frustrated. The Contractor shall make the Site 
safe and stop work as quickly as possible after receiving this certificate and 
shall be paid for all work carried out before receiving it and for any work 
carried out afterwards to which commitment was made. 



  

F. SPECIAL  CONDITIONS OF CONTRACT 

 
63. LABOUR 

 
The Contractor shall, unless otherwise provided in the Contract, make his own arrangements 
for the engagement of all staff and labour, local or other, and for their payment of housing, 
feeding and transport. 

 
The Contractor shall, if required by the Engineer, deliver to the Engineer a return in detail, in 
such form and at such intervals as the Engineer may prescribe, showing the staff and the 
numbers of the several classes of labour from time to time employed by the Contractor on the 
site and such other information as the Engineer may require. 

 
64. COMPLIANCE WITH LABOUR REGULATIONS 

 
During continuance of the contact, the Contractor and his sub- contractor shall abide at all times 

by all existing labour enactments and rules made thereunder, regulations, notification and bye 

laws of the State or central Government or local authority and any other labour law 

(including rules), regulations, bye laws that may be passed or notifications that may be 

issued 
under any labour law in future either by the State or the Central Government 
or the local authority. Salient features of some of the major labour laws that are applicable to 
the construction industry are given below. The Contractor shall keep the Employer 
indemnified in case any action is taken against the Employer by the competent authority on 
account of contravention of any of the provisions of any Act or rules made thereunder, 
regulations or notifications including amendments. If the Employer is caused to pay or 
reimburse, such amounts as may be necessary to cause or observe, or for observance of the 
provisions stipulated in the notifications/bye laws/Acts/Rules/regulations including 
amendments, if any, on the part of the Contractor, the Engineer/employer shall have the right 
to deduct any money due to the Contractor including his amount of performance security. The 
Employer/Engineer shall also have the right to recover from the Contractor any sum required 
or estimated to be required for making good the loss or damage suffered by the Employer. 

The employees of the Contractor and the Sub-Contractor in no case shall be treated as the 
employees of the Employer at any point to time. 



  

SALIENT FEATURES OF SOME MAJOR LABOUR AND OTHER LAWS APPLICABLE TO 
ESTABLISHMENTS ENGAGED IN BUILDING AND OTHER CONSTRUCTIONS WORK 

 
A) Workmen Compensation Act 1923 :- The Act provides for compensation in case of injury 

by accident arising out of and during the course of employment. 

B) Payment of Gratuity Act. 1972 :- Gratuity is payable to an employee under the Act on 
satisfaction of certain conditions on separation if an employee has completed 5 years service 
or more on death, the rate of 15 days wages for every completed year of service. The Act is 
applicable to all establishments employing 10 or more employees. 

C) Employees P.F. and Miscellaneous Provision Act 1952:- The Act Provides for monthly 

contributions by the employer plus workers @ 10% or 8.33% The benefits payable under 
the Act are : 

1. Pension or family pension on retirement or death, as the case may be. 

2. Deposit linked insurance on the death in harness of the worker. 

3. Payment of P.F. accumulation on retirement/death etc. 
D) Maternity Benefit Act 1951 :- The Act provides for leave and some other benefits to women 

employees in case of confinement or miscarriage etc. 

E) Contract Labour (Regulation & Abolition) Act 1970 : The Act provides for certain welfare 
measures to be provided by the Contractor to contract labour and in case the Contractor fails 
to provide, the same are required to be provided, by the Principal Employer by Law. The 
principal Employer is required to take Certificate of Registration and the Contractor is 
required to take license from the designated Officer. The Act is applicable to the 
establishments or Contractor of Principal Employer, if they employ 20 or more contract 
labour. 

 
F) Minimum Wages Act 1948 :- The Employer is supposed to pay not less than the Minimum 

Wages fixed by appropriate Government as per provisions of the Act, if the employment is a 
scheduled employment. Construction of Building, Roads, Runways are scheduled 
employment. 

 
G) Payments of wages Act 1936:- It lays down as to by what date the wages are to be paid, 

when it will be paid and what deductions can be made from the wages of the workers. 

 
H) Equal remunerations Act 1979 :- The Act provides for payment of equal wages for work of 

equal nature to Male and Female workers and for not making discrimination against female 
employees in the matter of transfer, training and promotions etc. 

 
I) Payments of Bonus Act 1965 :- The Act is applicable to all establishments employing 20 or 

more employees. The Act provides for payments of annual bonus subject to a minimum of 
8.33% of wages and maximum of 20 % of wages to employees drawing Rs. 3500/- per month 
or less. The bonus to be paid to employees getting Rs, 2500/- per month or above Rs. 3500/- 
per month shall be worked out by taking wages as Rs. 2500/- per month only. The Act does 
not apply to certain establishments. The newly set-up establishments are exempted for five 
years in certain circumstances. Some of the State Governments have reduced the 
employment size from 20 to 10 for the purpose of applicability of this Act. 



  

J) Industrial Disputes Act 1947 :- The Act lays down the machinery and procedure for 
resolutions of Industrial disputes, in what situations a strike or lock-out becomes illegal and 
what are the requirements for laying off or retrenching the employees or closing down the 
establishment. 

 
K) Industrial employment (standing Orders) Act 1946 :- It is applicable to all establishments 

employing 100 or more workmen (employment size reduced by some of the State and 

Central Government to 50). The Act provides for laying down rules governing the conditions 
of employment by the Employer on matters provided in the Act and get the same certified by 
the designated Authority. 

 
L) Trade Unions Act 1926:- The Act lays the procedure for registration of trade unions of 

workmen and employers. The Trade Unions registered under the Act have given certain 
immunities from civil and criminal liabilities. 

 
M) Child Labour (Prohibition & Regulation Act 1986 :- The Act prohibits employment of 

children below 14 years of age in certain occupations and process and provides for 
regulation of employment of children in all other occupations and processes. Employment of 
Child labour is prohibited in Building and Construction Industry. 

 
N) Inter – State Migrant workmen’s (Regulation of Employment & Conditions of service) 

Act 1979:- The Act is applicable to an establishment which employs 5 or more inter-state 
migrant workmen through an intermediary (who has recruited workmen in one state for 
employment in the establishment situated in another state).The inter-state migrant 
workmen, is an establishment to which this Act becomes applicable, are required to be 
provided certain facilities such as housing, medical aid, traveling expenses from home upto 
the establishment and back, etc. 

 
O) The Building and Other Construction workers (Regulation of employment and 

Conditions of Service) Act 1996 and the Cess Act of 1996:- All the establishments who 
carry on any building or other constructions work and employ 10 or more workers are 
covered under this Act. 

All such establishments are required to pay cess at the rate not exceeding 2% of the cost of 
construction as may be modified by the government. The Employer of the establishment is 
required to provide safety measures at the Building or construction work and other welfare 
measures, such as canteens, First Aid facilities, Ambulance, Housing accommodations for 
workers near the workplace etc. The Employer to whom the Act applies has to obtain a 
registration certificate from the Registering Officers appointed by the Government. 



  

P) Factories Act 1948 :- The Act lays down the procedure for approval of plans before setting 
up a factory, health and safety provisions, welfare provisions, working hours, annual earned 
leave and rendering information regarding accidents or dangerous occurrences to 
designated authorities. It is applicable to premises employing 10 persons or more with aid of 
power or 20 or more persons without the aid of power engaged in the manufacturing 
process. 

Q) The Ancient Monuments and Archaeological Sites and Remains Act 1958 :- The Act 
provide for the preservation of ancient and historical monuments and archaeological sites 
and remains of national importance, for the regulation of archaeological excavations and for 
the protection of sculptures, carvings and other like objects. 

R) Antiquities and Art Treasures Act, 1972 :- The act to provide for the preservation of and 
to establish the law relating to treasure found in India. It requires the finder to report 
treasure over ₹10 to the collector, who then investigates ownership and the object's history. 
The act aims to protect artifacts of historical value and has specific provisions for the division 
of treasure between the finder, the owner of the land (if any), and the government, 
depending on the circumstances.  

S) Gujarat Ancient Monuments and Archaeological Sites and Remains Act, 1965 :- The Act 
provide for the preservation of ancient and historical monuments and archaeological sites 
and remains of national importance, for the regulation of archaeological excavations and for 
the protection of sculptures, carvings and other like objects. 

 

T) Royalty charges-The contractor shall pay the royalty to the competent authority as 
per rule. The royalty charges paid shall be borne by the contractor and shall not be 
reimbursed by the Employer. 

U) Following Pollution control Acts and amendments made thereof from time to 

time shall be applicable. 

1. Water (Preservation and control of Pollution) Act, 1974 

2. Air (Prevention and Control of Pollution Act 1981 

3. Environmental (Protection) Act 1986 

The contractor must commit to adopting Environmental management plan for 
best energy use, waste management, the reduction of pollution as in EMS 
(Environmental Management system) ISO-140012015 

 
65. ARBITRATION (GCC Clause 24) 

The procedure for arbitration will be as follows: - 

 
24.1 If the Contractor is of the view that a decision taken by the Engineer was either outside the 

authority given to the Engineer by the Contract or that the decision was wrongly taken, the 
decision shall be referred to Superintending Engineer, Morbi Municipal Corporation 
(Higher Authority) within 14 days of the notification of the Engineer's decision. If the issue is 
not resolved, any party can refer the matter for conciliation within 15 days from the decision 
given by the Morbi Municipal Corporation, Morbi. 
 

24.2  

(a) For the work up to Rs.100 Cr., if any of the parties is not satisfied with the decision of 
Superintending Engineer, Morbi Municipal Corporation, Morbi both the parties have to 
refer to the Morbi Municipal Corporation, Morbi concerned for the conciliation process. 



  

(b) For the work more than Rs.100 Cr., if any of the parties is not satisfied with the decision of 
the Superintending Engineer, Morbi Municipal Corporation, Morbi, both the parties have 

to refer to the #Secretary, Roads & Building Department, Government of Gujarat for the 
conciliation process. 

 

If the dispute is not resolved through the conciliation process, contractor may refer the 
dispute to Gujarat Public Works Contract Dispute Arbitration Tribunal. If the Contractor fails 
to refer a claim / dispute to the Higher Authority within 14 days of the notification of 
the Engineer's decision, the Contractor shall not be entitled to any additional payment/claim 
if he doesn’t follow the above sequence in stipulated time. However, during such period, he 
would not stop the work in any case.



  

 
 
 
 
 
 
 
 
 

 
SECTION - 4 

CONTRACT DATA 



  

#CONTRACT DATA 

 
Clause Reference With respect To section 3 Item marked “N/A” do not apply to this 

Contract. 

1. The Employers is [CL.1.1] 

Name: Morbi Municipal Corporation, Morbi, Gujarat 

Address: MORBI Municipal Corporation Gandhi Chowk, Near Town Hall, Morbi – 
363641  

 
Name of authorized Representative (will be intimated later) 

2. The Engineer is City Engineer, Morbi Municipal Corporation. 

Name of Authorized Representative: ………………………… 

3. The Defects Liability Period is 2 years from the date of [CL.1.1&33] 

completion. 

4. The Start Date shall be 1st days for the date of issue of the Notice [CL.1.1] 

to proceed with the work/ from the date of issue of Work order. 

 
5. The Intended Completion Date for the whole of the works is [CL.1.1,17&2] 

18 (Eighteen) Months after start of work with the following milestones: 

Milestone dates:   [CL.2.2& 49.1] 

Physical works to be completed Period from the start date 

Milestone 1 i.e. 10% 150 days. 

Milestone 2 i.e. 40 % 240 days. 

Milestone 3 i.e. 80 % 360 days. 

Milestone 4 i.e. 100 % 540 days. 

6. The Site is located at 22.81748157504582N, 70.83373281055688E Morbi, Gujarat. [CL.1.1] 

7. The name and identification number of the Contract is: [CL.1.1] 

8. The works consist of Civil works and restoration works with items as per [CL.1.1] 

B.O.Q. The works shall, inter alia, include the following, as 
Specified or as directed: 
(A) Road Works  
 
Site clearance; setting – out and layout; widening of existing carriageway  

and strengthening including camber corrections; construction of new road/ Parallel  
service road; bituminous pavements remodeling/construction of Junctions, intersections,  
bus bays, lay-bays; supplying and placing of drainage Channels, flumes, guard posts and  

guard other related items; construction/extension of cross drainage works, bridge,  
approaches and other related stones; protective works for roads/bridge; all aspects of  
quality assurance of various components of the works; rectification of The defects  

in the completed works during the Defects Liability Period; submission of “As- built’’  
drawings and any other related documents; and other item of work as may be  
required to be carried out for completing the work in accordance with the drawings  
and the provisions of the contract and to ensure safety.



  

(A) Bridge Works   

Site clearance; setting out, provision of foundations, piers abutments and 

bearing; prestressed/reinforced cement concrete superstructure; 
wearing coat, hand railings, expansion joints, approach slabs, drainages 
spouts/ downtake pipes, arrangements for fixing light posts, water 
mains, utilities etc; provision of suitably designed protective works; 
providing wing/return walls; provision of road markings, road signs etc.; 
all aspects of quality assurance; clearing the site and handing over the 
works on completion; rectification of the defects during the Defects 
Liability Period and submission of “As-built” drawings and other related 
documents; and other items of work as may be required to be carried out 
for completing the works in accordance with the drawings and the 

provisions of the contract and to Insure safety 

(B) Other Items [CL.1.1] 

 
Any Other Items as required to fulfill all contractual obligations as per the Bid documents. 

 
10. The following documents also form part of the Contract: [CL.2.3(9)] 

 As per clause 2-3  

 

11. The law which applies to the Contract is the law of Union of India [CL.3.1] 

 
12. The language of the Contract documents is English [CL.3.1] 

 
13. Limit of subcontracting 25% of the Initial Contract Price [CL.7.1] 

 
14. The Schedule of Other Contractors [CL.8] 

 
15. The Schedule of Key Personnel As per Annex – II to Section I [CL.9] 

 
16. The minimum insurance cover for physical property, injury and death [CL13] 

is Rs. 5 lakhs per occurrence with the number of occurrences limited to 

four. After each occurrence, the contractor will pay an additional premium 

necessary to make insurance valid for four occurrences always. 

17. Site Investigation report [CL.14] 

18. The Site Possession dates shall be As per work order [CL.21] 

19. The period for submission of programme for approval of the engineer [CL. 27.1] 

shall be 21 days from the issue of Letter of Acceptance. 

20. The period between program updates will be 15 days. [CL.27.3] 

21. The amount to be withheld for late submission of an updated [CL. 27.3] 
programme shall be Rs. 2 lakhs 

22. The following events shall also be Compensation Events [CL. 44] 

Substantially adverse ground conditions encountered during the course 

of execution of work not provided for in the bidding document. 

(i) Removal of underground utilities detected subsequently 

(ii) Significant changes in classification of soil requiring additional mobilization 
by the contractor, e.g. ordinary soil to rock excavation, 



  

(iii) Removal of unsuitable material like marsh, debris dumps, etc. not caused by 
the contractor. 

(iv) Artesian conditions 

(v) Seepage, erosion landslide 

(vi) River training requiring protection of permanent work 

(vii) Presence of historical, archeological or religious structures, monuments 
interfering with the works 

(viii) Restriction of access to ground imposed by civil, judicial, or military 
authority 

23. The currency of the Contract is Indian Rupees        [CL. 46] 

24. The formula (e) for adjustment of prices are as under: [CL.47] 

•  If any of the commodities like Cement, Steel or Bitumen are not found applicable in a 
work, the weight component of that commodities {i.e. ‘Cement’ (Pc), ‘Steel’ (Ps) or 
‘Bitumen' (Pb) as indicated in SBD for the purpose of Price Adjustment} shall be clubbed 
with the weight component of ‘Other Material’ (Pm), such that the gross % weight of the 
components shall remain as 100%. 

R = value of work as defined in Clause 47.1 of Conditions of Contract 

Adjustment for labour component 

(i) Price adjustment for increase or decrease in the cost due to labour shall be 
paid in accordance with the following formula: 

 
VL =  0.85 x (Pl/100) x R x (Li – L0)/L0 

VL = Increase or decrease in the cost of work during the month 
under consideration due to changes in rates for local 

labour 
L0 = The consumer price index for industrial workers for the 

State on 28 days preceding the scheduled date of opening 
of technical Bids as published by Labour Bureau, Ministry 

of Labour, Government of India 
Li =  The consumer price index for industrial workers for the 

State for the month under consideration as published by 
the Labour Bureau, Ministry of Labour, Government of 
India. 

Pl =   Percentage of labor component of the work. 

 
Adjustment for cement component. 

(ii) Prices adjustment for increase or decrease in the cost of cement 

procured by the contractor 
Vc   = 0.85 x (Pc/100) x R x (Ci – C0)/C0 

Vc = Increase or decrease in the cost of work during the month 
under consideration due to changes in rates for cement. 

 
C0 = The all India wholesale price index for Ordinary Portland 

Cement on 28 days preceding the scheduled date of 
opening of technical bid as published by the Office of the 

Economic Adviser, 



  

Department for Promotion of Industry and Internal Trade, 
Ministry of Commerce & Industry. 

 
Ci = The all India average wholesale price index for Ordinary 

Portland Cement for the month under consideration as 

published by Office of the Economic Adviser, Department for 
Promotion of Industry and Internal Trade, Ministry of 
Commerce & Industry. 

 

Pc = Percentage of cement component of the work 

 
Adjustment for steel component 

(iii) Price adjustment for increase or decrease in the cost of steel procured by the 
contractor shall be paid in accordance with the following formula 

Vs = 0.85 x (Ps/100) x R x (Si – S0)/S0 

 
Vs= Increase or decrease in the cost of work during the month under consideration due 

to changes in the rates for steel 

 
So= The all-India wholesale price index for steel (Mild Steel - Long Products Rebars) on 28 

days preceding the date of opening of Bids as published by the Office of the Economic 
Adviser, Department for Promotion of Industry and Internal Trade, Ministry of 
Commerce & Industry. 

 

Si=  The all India average wholesale price index for steel (Mild Steel - Long Products 

Rebars) for the month under consideration as published by 
Office of the Economic Adviser, Department for Promotion of Industry and 
Internal Trade, Ministry of Commerce & Industry. 

 

Ps =  Percentage of steel component of the work 

 
Note : For the application of this clause, the index of Mild Steel- Long products  

Rebars has been chosen to represent the steel group. 

 
Adjustments of bitumen component 

 
(iv) Price adjustment for increase in the cost of bitumen shall be paid in accordance 

with the following formula 

 
Vb   = 0.85 x (Pb/100) x R x (Bi – B0)/B0 

Vb = Increase or decrease in the cost of work during the month under 
consideration due to changes in rates for bitumen. 

 
Bo  = The official retail price of bitumen at the IOC depot at the nearest centre on 

the day 28 days prior to the scheduled date of opening of technical bid. 

 
Bi   = The official retail price of bitumen of IOC depot at the nearest centre for the 

15th day of the month under consideration. 

 
Pb = Percentage of bitumen component of the work 



  

Adjustment of POL (fuel and lubricant) component 

 
(v) Price adjustment for increase or decrease in cost of POL (fuel and lubricant) shall be 

paid in accordance with the following formula 

 
Vf =  0.85 x (Pf/100) x R x (Fi – F0)/F0 

 
Vf = Increase or decrease in the cost of work during the month under 

consideration due to changes in rates for fuel and lubricants. 

 
Fo = The official retail price of High Speed Diesel (HSD) at the existing consumer 

pumps of IOC at the nearest centre on the day 28 prior to the date of 
opening of Bids. 

 
Fi = The official retail price of HSD at the existing consumer pumps of IOC at the 

nearest centre for the 15th day of the month of the under consideration. 

 
Pf = Percentage of fuel and lubricants component of the work 

 
Note: For the application of this clause, the price of High-Speed diesel Oil has been 

chosen to represent the fuel and lubricants group. 

 
Adjustment for Construction Machinery 

 
(vi) Price adjustment for increase or decrease in the cost of plant and Machinery 

spare procured by the Contractor shall be paid in accordance with the 

following formula 

 
Vp =  0.85 x (Pp/100) x R x (Pi – P0)/P0 

 
Vp= Increase or decrease in the cost of work during the month under consideration 

due to changes in rates for plant and machinery spares 

 
P0 = The all India wholesale price index for manufacturer of machinery for 

mining, quarrying and Construction for the month under consideration as 
published Office of the Economic Adviser, Department for Promotion of 
Industry and Internal Trade, Ministry of Commerce & Industry. 

 
Pi = The all India average wholesale price index for manufacturer of machinery 

for mining, quarrying and Construction for the month under consideration 
as published Office of the Economic Adviser, Department for Promotion 
of Industry and Internal Trade, Ministry of Commerce & Industry. 

 
Pp = Percentage of plant and machinery spares component of the work. 

 
Note: For the application of this clause, index of Heavy Machinery and parts has 

been chosen to represent the Plant and Machinery Spares group 



  

Adjustment of other materials Component 

 
(vii) Price adjustment for increase or decrease in cost of local materials other than 

cement, steel, bitumen and POL procured by the contractor shall be paid in 
accordance with the following formula 

 
Vm= 0.85x (Pm/100) x R x (Mi – M0)/M0 

 
Vm = Increase or decrease in the cost of work during the month under 

consideration due to change in rates for local materials other than cement, 

steel, bitumen and POL. 

 
M0 = The All Indian wholesale price index (all commodities) on 28 days preceding 

the scheduled date of opening of technical Bids, as published by the Office 
of the Economic Adviser, Department for Promotion of Industry and 
Internal Trade, Ministry of Commerce & Industry. 

 
Mi= The All India wholesale price index (all commodities) for the month under 

consideration as published by the Office of the Economic Adviser, 
Department for Promotion of Industry and Internal Trade, Ministry of 
Commerce & Industry. 

 
Pm = Percentage of local material components (other than cement, steel, bitumen 

and POL) of the work. 

 
The following percentage will govern the price adjustment for the entire contract: 

1. Labour -Pl 20.% 

2. Cement – Pc 11.33 % 

3. Steel - Ps 12.16 % 

4. Bitumen - Pb ..................................................................... % 

5. POL - Pf 2.% 

6. Plant & Machinery Spares Pp 15% 

7. Other Materials - Pm 35.8 % 

-------------- 

Total 100 % 

-------------- 

 
25. The proportion of payments retained (retention money) shall be 6% {CL. 48} 

from each bill subject to a maximum of 5% of final contract price. 

 
26. Amount of Liquidated damages for  For Whole of work {CL.49} 

delay in completion of works (1/2000)th of the Initial contract 

price, rounded off to the nearest 

Thousand, per day. 



  

27. Maximum limit of liquidated damages   10 percent of the Initial  {CL. 49} 
For delay in completion work Contract  Price  rounded  off  to 
the nearest thousand 

28. Amount of Bonus for early completion    Amount of bonus for early 

completion of work shall be given 
as per CL.50 of Section-3 

29. Maximum limit of bonus for early 5 percent of the Contract {CL. 50} 

Completion of work  Price 

30. The amount of the advance payment are: {CL. 51 & 52} 

 
#Nature of Advances Amount (Rs.) Conditions to 

Be fulfilled 

i Mobilization 10% of the contract On submission of unconditional 

Price  Bank Guarantee. (to be drawn 

before the end of 20% of the 

contract period). The contractor 

may furnish four bank guarantees 

of 2.5 % of each valid for the full 

period. 

 

ii Equipment   90% for new and 50% of 

depreciated value for old 

equipment. Total amount 

will be subject to a 

maximum of 5% of the 

Contract Price 

After equipment is brought to site 

(provided the Engineer is satisfied 

That the equipment is required for 

performance of the contract) and 

on submission of unconditional 

Bank Guarantee for amount of 

advance 

 
iii Secured Deleted 

Advance for 

Non-persish 

able material 

Brought to site 

 
(The advance payment will be paid to the Contractor no later than 28 days after 
fulfillment of the above conditions). 

 
31.  Repayment of advance payment for mobilization and equipment  {CL. 51.3} 

 
The advance loan shall be repaid with percentage deduction from the interim 

payments certified by the Engineer under the Contract. Deduction shall commence 

in the next Interim Payment Certificate following that in which the total of all such 

payments to the Contractor has reached not less than 20 percent of the Contract 

Price or 6 (six) months from the date of payment of first installment of advance, 



  

whichever period concludes earlier, and shall be made at the rate of 20 percent 

(collectively for both Mobilization Advance and Equipment Advance) of the 

amounts of all Interim Payment Certificate until such time as the loan has been 

repaid, always provided that the loan shall be completely repaid prior to the expiry 

of the original time for completion pursuant to Clause 17 and 28. 

32. Deleted 

33. The securities shall be for the following minimum amounts equivalent {CL. 52} 

As a percentage of the Contract Price: 

Performance Security for 5 percent of contract price plus Rs. …………….. (to be 

decided after evaluation of the bid) as additional security in terms of ITB Clause 

29.5 

 
The standard form of Performance security acceptable to the Employer shall be an 

unconditional Bank Guarantee of the type as presented in Section 8 of the Bidding 

Documents. 

34. The Schedule of Operating and maintenance Manuals…..N/A. {CL. 58} 

35. The date by which “as– built” drawings (in scale as directed) in 2 sets  {CL. 58} 

are required within 28 days of the issue of certificate of completion of the whole 

or section of the work, as the case may be. 

36. The amount to be withheld for failing to supply “as built” drawings {CL. 58} by 

the Date required is Rs 2 Lakhs. 

37. The following events shall also be fundamentals breach of contract:  {CL.59.2} 

“The Contractor has contravened Sub- clause 7.1 and Clause 9 of GCC” 

38. The percentage to apply the value of the work not completed representing {Cl 60} 

the Employer’s additional cost for completing the Works shall be 20 per cent. 



  

 
 

 
SECTION - 5 

TECHNICAL SPECIFICATION 

 



  

 
 
 
 
 
 
 

 
SECTION - 6 

FORM OF BID 



  

FORM OF BID 

 
Description of the Works: 

 
------------------------------------------------------------------------------------------------------------- 

 
------------------------------------------------------------------------------------------------------------ 

 
-------------------------------------------------------------------------------------------------------------  

BID 

To : 

 
Address : 

 
 

 
1. We offer to execute the Works described above and remedy any defects therein in 

conformity with the conditions of Contract, specification, drawings, Bill of Quantities 
and Addenda for the sum (s) of 

 
 

 

 

 

 
( --------------------------------------------------------------------------------------------------------- ) 

 
2. We undertake, if our Bid is accepted, to commence the Works as soon as is reasonably 

possible after the receipt of the Engineer’s notice to commence, and to complete the 
whole of the Works in the Contact within the time stated in the document. 

 
3. We agree to abide by this Bid for the period of 120 Days from the date fixed for 

receiving the same, and it shall remain binding upon it and may be accepted at any 
time before the expiration of that period. 

 
4. Unless and until a formal Agreement is prepared and executed this Bid, together with 

your written acceptance thereof, shall constitute a binding contract between us. 

 
5. We understand that you are not bound to accept the lowest or any tender you may 

receive. 

Dated this -------------------------  day of -------------------------------------- 20 



  

Signature ----------------------------------------------- in the capacity of ---------------------- 
 

----- duly authorized to sign bids for and on behalf of ------------------------------------- 
 

---------- 
 
 

 

 
(in block capitals or typed) 

 
 

 
Address 

 

 

 

 

 
Witness 

 

 

 

 

 
Address 

 

 

 

 

 
Occupation 

 

 

 

 



  

 
 
 
 
 
 
 
 
 
 

 
SECTION - 7 

BILL OF QUANTITIES 



  

BILL OF QUANTITIES 

 
Preamble 

 

 
1. The bill of Quantities shall be read in conjunction with the Instructions to Bidder, 

Conditions of Contract, Technical Specifications and Drawings. 

 
2. The quantities given in the Bill of Quantities are estimated and provisional, and are 

given to provide a common basis for bidding. The basis of payment will be the 
actual quantities of work ordered and carried out, as measured by the Contractor 
and verified by the Engineer and valued at the rates and prices tendered in the 
priced Bill of Quantities, where applicable, and otherwise at such rates and prices 
as the Engineer may fix within the terms of the Contract. 

 
3. The rates and prices tendered in the priced Bill of Quantities shall, except in so far 

as it is otherwise provided under the Contract, include all constructional plant, 
layout, supervision, materials, erection, maintenance, insurance, profit, taxes and 
duties, together with all general risks, liabilities and obligations set out or implied 
in the Contract. 

 
4. The rates and prices shall be quoted entirely in Indian Currency. 

 
5. A rate or prices shall be entered against each item in the Bill Quantities, whether 

quantities are stated or not. The cost of Items against which Contractor has failed 
to enter a rate or price shall be deemed to be covered by other rates and prices 
entered in the Bill of Quantities (in case of Item rate contract). 

 
6. The whole cost of complying with the provisions of the Contract shall be included 

in the items provided in the priced Bill of Quantities, and where no Items are 
provided the cost shall be deemed to be distributed among the rates and prices 
entered for the related items of Work. 

 
7. General direction and descriptions of work and materials are not necessarily 

repeated or summarized in the Bill of Quantities. References to the relevant 

sections of the contract documentation shall be made before entering rates or 
prices against each item in the Bill of Quantities. 

 
8. The method of completed work of payment shall be in accordance with the 

specification for Road and Bridge works. For building works specifications for 
building are to be followed. 

 
9. Errors will be corrected by the Employer for any arithmetic errors pursuant to 

Clause 29 of the Instructions to Bidder. 

10. Rock is defined as all materials which, in the opinion of the Engineer, required 
blasting, or the use of metal wedges and sledgehammers, or the use of compressed 
air drilling for its removal, and which cannot be extracted by ripping with a tractor 
of at least 150 kw with a single rear mounted heavy duty ripper. 



  

BILL OF QUANTITIES 

(A) Percentage Rate Tender (Up to INR 50 Cr. ) 

Item 

No 

Description of Item (with brief 

specification and reference to 

book of specifications) 

Quantity Unit Rate In 
figures 

Amount 

      

 
I/We am/are willing to carry out the work at ..................... % above/below percent(Should be 
written in figures and words) of the estimated rate mentioned above. Amount of my /our 
tender works out as under. 

 
Estimated amount put to tender Estimated amount put to tender 

Deduct………% below Add ......... % Above 

Net Net 

In words In words 

(B) For Item Rate Tender (For above INR 50 Cr.): 

 

Item Description of Item Quantity Unit Rate Amount 

No (with brief specification 

and reference to book of 

specifications) 

   
In 

figures 

In 

Words 

       

 
(A) Total Tendered Amount 

(B) Rebate on above tendered amount (if any) % (in figure) ……………………………… 
(in words)………………………………………………….………………………………………………... 

(C)Net Tendered Amount (A-B) (in figure) ……………………………… 

(in words)………………………………………………….………………………………………………... 

# 

1 The Contractor shall exhibit a board with detailed specification and details of work as 

directed by the Engineer-In-Charge for which no extra payment shall be made. 

2 The labour cess will be deducted as per prevailing rules i.e. 1% of the work done. 

3 GST and Income tax TDS will be deducted at a source while making payments of bills 

4 In all R.C.C. Items in Rate Analysis Standard Cement Consumption has been taken as per 

Govt. G.R.: PRC-10/2017 Cement Consumption/16/C Date:11/05/2017 as stated in S.O.R. 

therefore in R.C.C. items where there is a change as per actual mix design the cost of 

difference of cement consumption have been deducted from the rate of original item at 

the rate of input rate mentioned in all the tender. 



  

 
 
 
 
 
 
 
 

 
SECTION - 8 

SECURITIES AND OTHER FORMS 



  

BID SECURITY (BANK GUARANTEE) 

 
WHEREAS, ------------------------------------------- (name of Bidder) (hereinafter called the 

“The Bidder”) has submitted his bid Dated ------------------------ (Date) for the 

construction of ------------- (Name of Contractor hereinafter called “the Bid”) 

 
KNOW ALL PEOPLE by these presents that We ------------------------------------------------- 

(name of Bank) of------------------------------------------------ (name of country) having our 

registered office at -------------------------------------------------------( hereinafter called 

“the bank”) are bound unto --------------------------------------------(name of Employer) 

(hereinafter called “The Employer”) in the sum of -------------------------------------------- * 

for which payment well and truly to be made to the said Employer the Bank itself, his 

successors and assigns by these presents. 

SEALED with the Common Seal of the said Bank this ---------------------- day of ------- 20 

THE CONDITIONS of these obligations are: 

(1) If after Bid opening the Bidder withdraws his bid during the period of Bid validity 
specified in the Form of Bid; 

Or 

 
(2) If the Bidder has been notified of the acceptance of his bid by the Employer during 

the period of Bid Validity: 

 
A Fails or refuses to execute the Form of Agreement in accordance with the 

Instructions to Bidders, if required; or 

 
B Fails or refuse to furnish the Performance Security, in accordance with the 

Instructions to Bidders; or 

 
C does not accept the correction of the Bid Price pursuant to Clause 27 

(Correction of Errors) 

 
We undertake to pay to the Employer up to the above amount upon receipt of his first 

written demand, without the employer having to substantiate his demand, 

provided that in his demand the Employer will note that the amount claimed by 

him is due to him owing to the occurrence of one or any of the three conditions, 

specifying the occurred conditions or conditions. 



  

This Guarantee will remain in force up to and including the date -------------------- ** 

days after the deadline for submission of Bids as such the deadline is stated in the 

Instructions to Bidders or as it may be extended by the Employer, notice of which 

extension (s) to the Bank is hereby waived. Any demand in respect of this guarantee 

should reach the Bank not later than the above date 

 
 

 
DATE --------------------------------------- SIGNATURE------------------------------ 

 

 
WITNESS --------------------------------- SEAL -------------------------------------- 

 

 

 
(Signature, name and address) 

 
* The Bidder should insert the amount of the guarantee in words and figures 

denominated in Indian Rupees. This figure should be the same as shown in 
Clause 16.1(Bid Security) of the Instructions to Bidders. 

 
**45 days after the end of the validity period of the Bid. Date should be inserted 

by the Employer before the Bidding documents are issued. 



  

PERFORMANCE SECURITY 

 
TO, 

- ------------------------------------------------------------------- (Name of Employer) 
- -------------------------------------------------------------------- (Address of Employer) 

------------------------------------------------------------------- 

 
WHEREAS -----------------------------------------------------------  (name  and  address  of 

contractor) (hereafter called “the Contractor”) has undertaken, in pursuance of 
Contracts No. ------------------------- dates -------------------------- to execute ------------------ 

------- (name of Contract and brief description of Works) (hereinafter called “The 

Contract”) 

 
AND WHEREAS it has been stipulated by you in the said Contract that the Contractor 
shall furnish you with a Bank Guarantee by a recognized bank for the sum specified 
therein as security for compliance with his obligation in accordance with the Contract. 

 
AND WHEREAS we have agreed to give the Contractors such a bank Guarantee: 

 
NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you 
on behalf of the Contractor, up to a total of--------------------------------------------- (amount 
of guarantee)* ------------------------------ (in words), such sum being payable in types and 

proportions of currencies in which the Contract prices is payable, and we undertake 
to pay you, upon your first written demand and without cavil or argument, any sum or 
sums within the limits of -------------------------------------------- (amount of guarantee) as 
aforesaid without your needing to prove or to show grounds or reasons for your 
demand for the sum specified therein. 

 

 
We hereby waive the necessity of your demanding the said debt from the contractor 

before presenting is with the demand. 

 
We further agree that no change or addition to or other modification of the terms of 
the Contract to of the Works to be performed thereunder or of any of the Contract 
documents which may be made between your and the Contractor shall in any way 
release us from any liability under this guarantee, and we hereby waive notice of any 
such charge, addition or modifications. 

 
This guarantee shall be valid until 60 days from the date of expiring of the Defect 
Liabilities period. 

 
Signature and Seal of the guarantor ----------------------------- 

Name of Bank ----------------------------------------------- 

Address ------------------------------------------------ Date ------------------------------------- 

-------------- 
 

*An amount shall be inserted by the Guarantor, representing the percentage the 
Contract price specified in the Contract denominated in Indian Rupees. 



  

ADDITIONAL PERFORMANCE SECURITY 

[Clause 34.1. (A)] 

 
TO, 

- ------------------------------------------------------------------- (Name of Employer) 

- -------------------------------------------------------------------- (Address of Employer) 
------------------------------------------------------------------- 

 
WHEREAS -----------------------------------------------------------  (Name  and  address  of 

contractor) (hereafter called “The Contractor”) has undertaken, in pursuance of 
Contracts No. ------------------------- dates -------------------------- to execute ------------------ 

------- (Name of Contract and brief description of Works) (hereinafter called “The 

Contract”) 

 
AND WHEREAS it has been stipulated by you in the said Contract that the Contractor 
shall furnish you with a Bank Guarantee by a recognized bank for the sum specified 

therein as security for compliance with his obligation in accordance with the Contract. 

 
AND WHEREAS we have agreed to give the Contractors such a bank Guarantee: 

 
NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you 
on behalf of the Contractor, up to a total of--------------------------------------------- (amount 

of guarantee) ------------------------------ (in words), such sum being payable in types and 
proportions of currencies in which the Contract prices is payable, and we undertake 
to pay you, upon your first written demand and without cavil or argument, any sum or 

sums within the limits of -------------------------------------------- (amount of guarantee) as 
aforesaid without your needing to prove or to show grounds or reasons for your 
demand for the sum specified therein. 

 
We hereby waive the necessity of your demanding the said debt from the contractor 
before presenting is with the demand 

 
We further agree that no change or addition to or other modification of the terms of 
the Contract to of the Works to be performed thereunder or of any of the Contract 
documents which may be made between your and the Contractor shall in any way 
release us from any liability under this guarantee, and we hereby waive notice of any 
such charge, addition or modifications. 

 
This guarantee shall be valid until 28 days from the project completion date. 

 
Signature and Seal of the guarantor ----------------------------- 

Name of Bank ----------------------------------------------- 

Address ------------------------------------------------ 

 
Date --------------------------------------------------- 



  

BANK GUARANTEE FOR ADVANCE PAYMENT 

 
TO, 

 
- ---------------------------------------------------------------------------------- (Name of Employer) 

 
- --------------------------------------------------------------------------------- (Address of Employer) 

 
- ---------------------------------------------------------------------------------- (Name of Contractor) 

 
Gentlemen: 

 
In accordance with the provisions of the Conditions of Contract, sub-clause 

51.1 (“Advance Payment”) of the above mentioned Contract, -------------------------------- 
- -----------------(name and address of Contractor) (hereinafter called “the 

Contractor”) shall deposit with ---------------------------------------------------------- (name of 
Employer) a bank guarantee his proper and faithful performance under the said 
Clause of the Contract in an amount of -------------------------- (amount of Guarantee)* -- 
- ---------------------------------- in words). 

 
We, the ----------------------------------- (bank of financial institution), as instructed 

by the Contractor, agree unconditionally and irrevocably to guarantee as primary 
obligator and not as Surety merely, the payment to ---------------------------------------- 
(name of Employer) on his first demand without whatsoever right of obligation on 
our part and without his first claim to the Contractor, in the amount not exceeding ---- 
-------------------- (amount of guarantee)* ----------------------------------------------- (in words) 

 
We further agree that no change or addition to or other modifications of the terms of 

the Contractor or Works to be performed thereunder or of any of the Contract 

documents which may be made between --------------------------------- (name of 

Employer) and the Contractor, shall in any way release us from any liability under this 

guarantee, and we hereby waive notice of any such change, addition or modifications. 

This guarantee shall remain valid and in full effect from the date of the advance 

payment under the Contract until ----------------------------------------- (name of employer) 
receives full repayment of the same amount from the contractor. 

 

 
YOUR’S TRULY 

 
Signature and Seal    

Name of Bank/ Financial Institution     

Address   

Date   
 

* An amount shall be inserted by that Bank or Financial Institution representing the 
amount of the Advance Payment, and denominated in Indian Rupees. 



  

Letter of Acceptance 

(Letter head paper of the Employer) 
 
 

 
 (date) 

To, 
 (Name and address of the Contractor) 

 

 

 

 

 
Dear Sirs, 

 
This is to notify you that your Bid dated   for execution of the 

 (Name of the contract and identification number, as given in 

the Instructions to Bidders) for the Contract Price of Rupees  ( ) 

(amount in words and figures) as corrected and modified in accordance with the 

Instructions to Bidders* is hereby accepted by our agency. 

You are requested to furnish performance security, in the form detailed in para 

34.1 of ITB for an amount equivalent to Rs.  within 10 days of the receipt of this 

letter of acceptance up to beyond 60 days from the date of expiry of defects Liability 

period i.e. up to   and the Additional Performance Security for an amount 

equivalent to Rs.   shall be valid beyond 28 (twenty-eight) days of Project 

Completion Date i.e. up to    and sign the contract, failing which action as 

stated in Para 34.3 of ITB will be taken. 

 

 
Yours Faithfully 

 
 

 
Authorized Signature 

Name and title of Signatory 

Name of Employer 
 
 

 

* Delete “Corrected and” or and modified if only one of these actions applies. Delete as 

corrected and modified in accordance with the Instructions to Bidders, if corrections or 

modifications have not been affected. 



  

 

 
Issue of Notice to proceed with the work 

(Letterhead of the Employer) 
 

 
- ------------------------------- (date) 

To, 

 
 (Name and address of the Contractor) 

 

 

 

 

 
Dear Sirs, 

 
 

Pursuant to your furnishing the requisite security in ITB Clause 34.1 and 

signing of the Contract for the construction of  

 

 at a bid Price of Rs. 

 . 
 
 

You are hereby instructed to proceed with the execution of the said works in 

accordance with the contract documents. 

 

 
Yours faithfully 

 
(Signature, name and title of signatory authorized 
To sign on behalf of Employer) 



  

AGREEMENT FORM 
 
 

 
This agreement, made on the   day of   between 

  (name and address of Employer) (Hereinafter called “the 

Employer) and    (name and address of 
contractor) hereinafter called “the Contractor” of the other part. 

 
Whereas the Employer is desirous that the Contractor execute 

 

 

 
Name and identification number of contract (hereinafter called “the works”) and the 
employer has accepted the Bid by the Contractor for the execution and completion of 
such works and the remedying of any defects therein, at a cost of Rs. 

 

 
NOW THIS AGREEMENT WITNESSETH AS FOLLOWS 

 

 
1. In this Agreement, words and expression shall have the same meanings as are 

respectively assigned to them in the conditions of contract hereinafter referred to 

and they shall be deemed to form and be read construed as part of this Agreement. 

 
2. In Consideration of the payment to be made by the Employer to the contractor as 

hereinafter mentioned, the Contractor hereby covenants with the Employer to 

executive and complete the works and remedy any defects therein in conformity in 

all aspects with the provisions of the contracts. 

 
3. The employer hereby covenants to pay the Contractor in consideration of the 

execution and completion of the works and the remedying the defects wherein 

contract price or such other sum as may become payable under the provisions of 

the Contract at the times and in the manner prescribed by the contract. 

4. The Following documents shall be deemed to form and be ready and construed as 

part of this Agreement viz 

 
i) letter of Acceptance 

ii) Notice to proceed with the works: 

iii) Contractor’s Bid 



  

iv) Conditions of contract: General and Special 

v ) Contract Data 

vi) Additional conditions 

vii) Drawings 

viii) Bill of Quantities and 

ix) Any other documents listed in the Contract data as 

forming part of the Contract. 

 
In witness whereof the parties there to have caused this Agreement to be executed 

the day and year first before written 

 
The  Common  seal  of   

Was hereunto affixed in the presence of : 
 
 

 
Signed, sealed and Delivered by the said   

 

 

 

In the presence of 
 
 
 
 

 
Binding signature of Employer   

 

 

Binding Signature of Contractor   



  

UNDERTAKING 
(For Investment) 

 

 
I, the undersigned do hereby undertake that our firm M/s 

… ............................................................................................ would invest a minimum cash up to 

25% of the  value of the work during implementation of the contract. 
 
 

 

(Signed by an Authorized officer of the firm) 
 
 

 

Title of officer 
 
 

 

Name of firm 
 

 

 
DATE 



  

UNDERTAKING 
(For Validity) 

 
 

 
I, the undersigned do hereby undertake that our firm M/s …………………………………… 

……………..……………………………….. agree to abide by this bid for a period ............................ days 

for date fixed for receiving the same and it shall be binding on us and may be accepted at any 

time before the expiration of that period. 

 
 
 

 

(Signed by an Authorized officer of the firm) 
 
 

 

Title of officer 
 
 

 

Name of firm 
 

 

 
DATE 



  

 
 
 
 
 
 
 
 
 

 
SECTION - 9 

DRAWINGS 



 

 

 
 
 
 
 
 
 
 
 
 
 

 
SECTION - 10 

DOCUMENTS TO BE FURNISHED BY BIDDER 


