
Standard Bidding Document for PMGSY 

 

 

1

Government of Chhattisgarh 
Panchayat and Rural Development Department 

 
                                                                                                                             
 

 
 
 
 

 
Tender Document 

 
 

For NIT 1143 
 

CONSTRUCTION & MAINTENANCE OF  
LONG SPAN BRIDGES (PM JANMAN) works 

 
 
 
 
 
 
 
 
 
 
 
 

Issued by 
 

CHIEF ENGINEER  
( Tender Cell) 

PRADHAN MANTRI GRAM SADAK YOJNA 
CHHATTISGARH RURAL ROAD DEVELOPMENT AGENCY 

CIVIL LINES, RAIPUR – 492 001 
 

 
 
 
 
 



Standard Bidding Document for PMGSY 

 

 

2

TABLE OF CONTENTS 
 

Standard Bidding Document for PMGSY for Construction and 
Maintenance 

 
 
Section                                Description                                      Page 

 
Explanatory Note         3 
 

Section 1  List of Dates, Press Notice, NIT       4 
 
Section 2  Instructions to Bidders & Appendix to ITB   12 
 
Section 3 Qualification Information      35 
 
Section 4  General Conditions of Contract, Part I, Contract Data 39 

 
Appendix to Part I General Conditions of Contract  41 
 
Part II Special Conditions of Contract   75 

 
Section 5  Specifications       79 
 
Section 6  Form of Bid       81 
 
Section 7 Bill of Quantities      84 
 
Section 8 Standard Forms, Letter of Acceptance,  

Notice to Proceed with the Work, Agreement  87 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Standard Bidding Document for PMGSY 

 

 

3

EXPLANATORY NOTE 

 

Format of the Bidding Document 

 

The Standard Bidding Document for Pradhan Mantri Gram Sadak Yojana (PMGSY) follows 

the format of the MoRTH Bidding Document, which is similar to the format for National 

Competitive Bidding for Works (India Version) — as approved by the Ministry of Finance for World 

Bank aided projects.  

 The document has the added feature of maintenance of Bridges for five years by the 

contractor who constructs the road. 
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SECTION 1 
 
 

LIST OF IMPORTANT DATES 

                              e-procurement NOTICE 

NOTICE INVITING TENDERS 
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Chhattisgarh Rural Roads Development Agency 
VIKASH BHAVAN, CIVIL LINES, RAIPUR (C.G.) 

 

E-Procurement Tender Notice 
NIT  No. 1136,1137,1138,1139,1140,1141,1142,1143,1144, 1145, 1146 & 1147  / TC-T/CGRRDA/ 2026                      

Raipur  Dated    10  /06/2026  

 

                 Chief  Engineer, CGRRDA, Raipur on behalf of Governor of Chhattisgarh invites package wise 
bids in electronic tendering system for Construction & Maintenance Road Under PM JANMAN Balance Road 
, PM-JANMAN RURAL CONNECTIVITY, BATCH-I, Year  2025-26, Construction & Maintenance Road  
& Bridge work (SCA Fund),   PMGSY Road Renewal Maintenance,  Construction & Maintenance of Long 
Span Bridges PM-JANMAN , Construction & Maintenance of Long Span Bridges budget 2025-26, 
Construction and maintenance of MMGSVY Road Balance work & Construction of C.C. Road Under 
MMGGPY, sanctioned for districts of the state  as per B.O.Q. from the eligible contractors / Firms registered 
with unified registration system   ( e-registration) for the works mentioned below. Date of release of Invitation 
for Bids through   e-procurement:     

  

S.No NIT 
No 

Work Name Amount (Rs. In Lakhs)  Districts  Rate invited  

01 1136 

Construction & 
Maintenance Road 

Under PM 
JANMAN 

Balance Road 

Total Cost  Rs 1611.49 Lakhs  
( Const. Cost 1494.89 Lakhs, 
Maint.  Cost 116.60 lakhs  .)                 

( Excluding GST) 

Korba, 
Dhamtari 

Percentage Rate of 
PMGSYSOR 

22.02.2018 issued by 
CE,CGRRDA Raipur 

02 1137 

PM-JANMAN 
RURAL 

CONNECTIVITY, 
BATCH-I, Year  

2025-26, 

Total Cost  1012.69 
Lakhs (Excluding GST) 

(Const.Cost 954.97 
Lakhs, Maint.Cost 57.72 

lakhs) 

Manendragarh-
Chirmiri-
Bharatpur 

Percentage Rate of PMGSYSOR 
22.02.2018 issued by 
CE,CGRRDA Raipur 

03 1138 
Construction & 

Maintenance Road 
(SCA Fund)  

Total Cost 32.22 Lakhs 
(Excluding GST) 

(Const.Cost 30.22 Lakhs, 
Maint.Cost 2.00 lakhs) 

Bijapur,  

Percentage Rate of PMGSYSOR 
22.02.2018 issued by 
CE,CGRRDA Raipur 

04 1139 

Construction & 
Maintenance of 

Long Span Bridge                    
(SCA Fund)  

Total Cost 989.93 
 Lakhs (Excluding GST) 

(Const.Cost 965.78 
Lakhs, Maint.Cost 24.15 

lakhs) 

Sukma  

SOR PWD Bridge enforced from 
01.01.2015 with 10% Below 
applicable for CGRRDA & 

Approach road PMGSY SOR 
22.02.2018 

05 1140 
Renewal / 

Maintenance Under 
PMGSY Roads 

Total Cost  880.15 Lakhs                                      
( including I.R. works, 
maint,Renewal works, 

Emergency work, GST) 

Balrampur, 
Gariyaband 

Percentage Rate of PMGSY SOR 
22.02.2018 issued by CE, 

CGRRDA Raipur 

06 1141 

PMGSY Road 
Renewal / 

Maintenance Under 
PMGSY  

Total Cost  47.10 Lakhs                                      
( including I.R. works, 
maint,Renewal works, 

Emergency work, GST)                                

Bijapur  

Percentage Rate of PMGSY 
SOR 22.02.2018 issued by CE, 

CGRRDA Raipur  

07 1142 

PMGSY Road 
Renewal / 

Maintenance Under 
PMGSY  

Total Cost  171.63 Lakhs                                      
( including I.R. works, 
maint,Renewal works, 

Emergency work, GST)  
                                        

Gariyaband 

Percentage Rate of PMGSY 
SOR 22.02.2018 issued by CE, 

CGRRDA Raipur  

08 1143 

Construction & 
Maintenance of 

Long Span Bridges 
PM-JANMAN  

Total Cost  Rs 4052.75 Lakhs          
( Const. Cost 3961.61 Lakhs, 

Main  Cost 90.14 lakhs .)            
( Excluding GST) 

 

Balrmapur, 
Gariyaband, 
Kabirdham,  

SOR PWD Bridge enforced from 
01.01.2015 with 10% Below 
applicable for CGRRDA & 
Approach road PMGSY SOR 

22.02.2018 
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S.No NIT 
No 

Work Name Amount (Rs. In Lakhs)  Districts  Rate invited  

09 1144 

Construction & 
Maintenance of 

Long Span Bridges 
budget 2025-26  

Total Cost  Rs 312.16 Lakhs          
( Const. Cost 304.55 Lakhs, 

Main  Cost 7.61 lakhs .)            
( Excluding GST) 

 

Bastar,  
For LSB Part  PWD SOR 

01.01.2025 & Approach road 
PMGSY SOR 22.02.2018 

10 1145 MMGSVY 

Total Cost  203.00 Lakhs              
( Const. Cost 169.18 Lakhs, 
Maint.  Cost 33.82 lakhs  .) 

( excluding GST)                                         

Dhamtari 

Percentage Rate of PMGSY 
SOR 22.02.2018 issued by CE, 

CGRRDA Raipur 

11 1146 

PMGSY Road 
Renewal / 

Maintenance Under 
PMGSY  

Total Cost  924.19 Lakhs                                      
( including I.R. works, 
maint,Renewal works, 

Emergency work, GST)  
                                        

Kanker, Korba 

Percentage Rate of PMGSY 
SOR 22.02.2018 issued by CE, 

CGRRDA Raipur  

12 1147 MMGGPY  
Total Cost  1073.83 Lakhs                           

( Including GST)                                         

Mungeli, 
Balodabazar, 

Raipur   

Percentage Rate of PMGSY 
SOR 06.06.2025 issued by CE, 

CGRRDA Raipur 
 

    Availability of Bid Documents and mode of submission: The bid document is available 
online and should be submitted online in https://eproc.cgstate.gov.in. The bidder would be required 
to register in the web-site which is free of cost.  For submission of the bids, the bidder is required to 
have a valid Digital Signature Certificate (DSC) from one of the authorized Certifying Authorities.  

     Detailed NIT and other details can be viewed on our website https://eproc.cgstate.gov.in 
from    11.06.2026  from 5:30 PM & onwards. In future any related corrigendum would be seen in 
the notice section of this website. 

 

Chief Engineer  
Chhattisgarh Rural Road Development Agency 

Civil Lines, Raipur (C.G.) 
E-mail : pmgsyrc4@yahoo.co.in 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Standard Bidding Document for PMGSY 

 

 

7

TIME SCHEDULE 
NIT-1143 ( Long Span Bridge Under PMJANMAN ) 

 
1. Routine Maintenance Period (DLP) is five years from the work completion date  
 
2.  Date of Issue of Notice Inviting Bid    10/06/2026  
  
3. Period of availability  
    of Bidding Documents on website  
    https://eproc.cgstate.gov.in.–   From    12/06/2026 
     Time From 17:30  Hours 
  
 
    To      18/06/2026   
                                      Time upto 17:30  Hours 
  
4. Time, Date and Place of Pre-bid Meeting   15.06.2026 
      (if so required)     Time 15 : Hours At CGRRDA 
              
 

5.    Deadline for Receiving Bids online,  
including  Scanned copy of challan /NEFT                 18/06/2026 
RTGS/Online payment Receipt    Time upto 17 :30 Hours  
 

 

5.1 Date of Submission of original documents     22.06.2026 
Original Affidavit      Time Upto 17 :30 Hours 
(By Registered Post) 

       

5.2 Time and Date for opening of Part-I of the   22/06/2026 
       Bid (The Technical Qualification Part)                    Time From 18 :00 Hours  
 

5.3 Time and Date of opening of Part-II of the Bid  30/06/2026 
  (The Financial Part) of the Bidders      Time from 10 :00 Hours 
  who Qualify in Part I of the Bid.             

                
 

6.   Last Date of Bid Validity            As per Tender  
             Documents 
 
7.   Officer inviting Bids        

Chief  Engineer  ( Tender Cell) 
Chhattisgarh Rural Road Development Agency 

Civil Lines, Raipur (C.G.) 
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SECTION 1 
Chhattisgarh Rural Roads Development Agency 

VIKASH BHAVAN, CIVIL LINES, RAIPUR (C.G.) 

NOTICE INVITING TENDER (NIT) 
                 The Chief Engineer ( Tender Cell), CGRRDA on behalf of Governor of Chhattisgarh 
invites invites the percentage rate bids on SOR of PWD Bridge enforced from 01.01.2015 with 
10% Below applicable for CGRRDA & Approach road PMGSY SOR 22.02.2018 amended till 
date in electronic tendering system, for construction of road Bridges under Pradhan Mantri Gram 
Sadak Yojana for each of the following works including their maintenance for five years from the 
eligible and approved contractors registered with unified registration system e-registration).  
**The bid security is two percent of the total cost. 

S. 
No. 

Tender No/ 
District/ Block/ 

No of Call 

Package 
No. 

Bridge Name 
Length 

(M) 

Estimated Cost ( Rs in lakhs)  
SOR PWD Bridge enforced from 

01.01.2015 with 10% Below applicable for 
CGRRDA & Approach road PMGSY SOR 

22.02.2018 

Bid 
Security 
Amount    
( Rs in 
lakhs) 

 Time 
Allowed 

for 
Completi

on 
(Excludin
g Rainy 
Season) 

Const. 
Cost 

Maint. 
Cost 

Total 
Cost 

Total Cost 
(including 
18% GST) 

01 02 03 04 05 06 07 08 09 10 11 

01 

193201/ 
Balrampur/ 

Kusmi 
/ 

8th   Call 

CGLSB 
24-66 

Bridge across 
Gautampur to 

Parsapani Nalla 
Ch 800 M 

28 244.41 6.11 250.52 295.61 5.91 12 
months 

02 

193204/ 
Balrampur/ 

Kusmi 
/ 

8th   Call 

CGLSB 
24-73 

Bridge across 
sukha nalla on 

Pundag to 
pipardhaba at Ch 

4200m 

140 571.89 14.30 586.19 691.70 13.83 16 
months 

03 

193205/ 
Balrampur/ 

Kusmi 
/ 

8th   Call 

CGLSB 
24-74 

Bridge across 
sukha nalla on 

Pundag to Bhutai 
at Ch 6000m 

60 194.15 4.85 199.00 234.82 4.70 12 
months 

04 
 

193206/ 
Balrampur/ 

Kusmi/                         
7th Call 

CGLSB 
24-65 

Bridge across Sukha 
nalla on Chatniya to 
Jhalbasa at CH700m 

80 419.47 10.49 429.96 507.35 10.15 12 
months 

05 

193207/ 
Balrampur/ 

Kusmi/                         
7th Call 

CGLSB 
24-71 

Bridge across 
Chataniya to 

Dembukhar Ch 2900 
M 

60 261.41 6.54 267.95 316.18 6.32 12 
months 

06 

193216/ 
Balrampur/ 

Kusmi/                             
7th Call 

CGLSB 
24-72 

Bridge across Sukha 
nalla on Chatniya to 
Jhalbasa at 3600m 

100 362.69 9.06 371.75 438.67 8.77 16 
months 

07 

193209/ 
Kabirdham/ 

Bodla/ 
8th Call 

CGLSB 
09-15 

MAIN ROAD TO 
KURKI AT CH 

9000 
80 410.28 10.26 420.54 496.23 9.92 

12 
months 

08 

193210/ 
Kabirdham/ 

Pandariya/ 7th 
Call 

 

CGLSB 
09-19 

TELIYAPANI 
LEDARA TO 

TINGADDA AT CH 
4475 M 

60 296.47 7.41 303.88 358.58 7.17 12 
months 

09 

193211/ 
Kabirdham/ 
Pandariya/                

7th Call 

CGLSB 
09-16 

TELIYAPANI 
LEDARA TO 

TINGADDA AT CH 
2675 M 

40 144.12 3.60 147.72 174.31 3.49 12 
months 
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S. 
No. 

Tender No/ 
District/ Block/ 

No of Call 

Package 
No. 

Bridge Name 
Length 

(M) 

Estimated Cost ( Rs in lakhs)  
SOR PWD Bridge enforced from 

01.01.2015 with 10% Below applicable for 
CGRRDA & Approach road PMGSY SOR 

22.02.2018 

Bid 
Security 
Amount    
( Rs in 
lakhs) 

 Time 
Allowed 

for 
Completi

on 
(Excludin
g Rainy 
Season) 

Const. 
Cost 

Maint. 
Cost 

Total 
Cost 

Total Cost 
(including 
18% GST) 

01 02 03 04 05 06 07 08 09 10 11 

 
 

10 

193213/ 
Kabirdham/ 
Pandariya/             

7th Call 
 
 

CGLSB 
09-18 

TELIYAPANI 
LEDARA TO 

TINGADDA AT CH 
2850 M 

 

40 139.86 3.50 143.36 169.16 3.38 12 
months 

11 
193214/ 

Kabirdham/                
Bodla/ 8th Call 

CGLSB 
09-12 

MAIN ROAD 
PAGWAHI TO 

BELAPANI AT CH 
5000 M 

40 144.39 3.60 147.99 174.63 3.49 12 
months 

12 
193217/ 

Kabirdham/                
Bodla/ 8th Call 

CGLSB 
09-20 

PAGWAHI TO 
BELAPANI AT CH 

8000 
40 141.86 3.54 145.40 171.57 3.43 12 

months 

13 

193219/ 
Gariyaband/ 

mainpur/ 8th Call 
 

CGLSB 
23-39 

Banwapara to 
Khaserpara Road 

at CH 700 m 
30 131.00 3.27 134.27 158.44 3.17 12 

months 

14 

193221/ 
Gariyaband/ 

mainpur/ 8th Call 
 
 

CGLSB 
23-40 

Dhumaghat to 
Chacharpara 
RD.1100m 

45 
139.90 

 
3.50 143.40 169.21 3.38 12 

months 

15 

193222/ 
Gariyaband/ 

mainpur/ 8th Call 
 
 

CGLSB 
23-41 

Kandesar to 
Katasemal at 

RD.100 m 
 

60 300.98 7.52 308.50 364.03 7.28 12 
months 

 
Important note- Read tender document carefully and submit bids along with all documents as per 
required qualification criteria , check list and Major tools and plant accordingly. 

* Non-registered bidders may submit bids; however, the successful bidders must get registered 
in appropriate class with appropriate authorities before signing the contract.  

2. Date of release of Invitation for Bids through e-procurement: As per time Schedule. 
3. Cost of Bid Form/ Processing Fee (Non-Refundable) as per Online. 
4.          Availability of Bid Document and mode of submission:  The bid document is available 

online and bid should be submitted online on website https://eproc.cgstate.gov.in/ The 
bidder would be required to register in the web-site which is free of cost.  For submission of 
bids, the bidder is required to have valid Digital Signature Certificate (DSC) from one of 
the authorized Certifying Authorities (CA).  “Aspiring bidders who have not obtained the 
user ID and password for participating in e-tendering in PMGSY may obtain the same from 
the website: https://eproc.cgstate.gov.in/ 

                 Digital signature is mandatory to participate in the e-tendering. Bidders already possessing                       
the valid digital signature issued from authorized CAs can use the same in this tender.  

 
5.    Submission of online Documents: The bidders are required to submit                                 
                (i) Online Payment receipt / Challan submitted by bidder for form of tender and           
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(ii) Online Payment receipt / Challan / NEFT submitted by bidder for bid security 
(EMD) and (iii) Scan copy submitted documents in appropriate form of original 
affidavit regarding correctness of information furnished with bid document as per 
provisions of Clause 4.4 B (c)(i) of ITB with the office specified in the Bid Data Sheet.  
These documents must match the scanned copies submitted along with the bids only 
online. No any other document is required to submit physically (except affidavit because 
affidavit have to be sent offline to this office too). In case, of any deficiency in this 
respect, it will be treated as mis-representation by such bidder.  Such a bidder shall be 
liable to be debarred for participating in bids under PMGSY for five years. 

6.      Last Date/ Time for receipt of bids through e-tendering: As per time Schedule. 
        

7.  The site for the work is available. 
8.        Only online submission of bids is permitted (except the physical submission of affidavit 

as per schedule), therefore; bids must be submitted online on website 
https://eproc.cgstate.gov.in/ The technical qualification part of the bids will be opened As 
per time Schedule by the authorized officers. If the office happens to be closed on the date 
of opening of the bids as specified, the bids will be opened online on the next working day 
at the same time.   

9.     The bidder is not required to quote his rate for routine maintenance.  The rates to be 
paid for routine maintenance are indicated in the Bill of Quantities.  Further, the 
payment for routine maintenance to the contractor shall be regulated based on his 
performance of maintenance activities. (As per NRIDA guidelines (e-marg) 

 
10. The bids for the work shall remain valid for acceptance for a period not less than ninety   

days after the deadline date for bid submission. 

     11. Bidders may bid for any one or more of the works mentioned in the Table above. To 
qualify for a package of contracts made up of this and other contracts for which bids are 
invited in the same NIT, the bidder must demonstrate having experience and resources 
sufficient to meet the aggregate of the qualifying criteria for the individual contracts. 

     12.    The Employer shall not be held liable for any delays due to system failure beyond its 
control. Even though the system will attempt to notify the bidders of any bid updates, 
the  Employer shall not be liable for any information not received by the bidder. It is 
the bidders’ responsibility to verify the website for the latest information related to 
the tender.   

     13.       Other details can be seen in the bidding documents 
    14.      Key dates and time schedule for online submission as per Section –I 
    15.      The undersigned has right to extend or cancel the tender without declaring  any reason. 

16.        Only Online EMD will be accepted in favor of a/c of Chief Executive Officer,   CGRRDA  
Civil Lines Raipur C.G. 

     17.       Earnest Money Deposit as per required should be made Through Online Payment Getway  
of Integrated e-procurement project of Govt. of C.G.(Internet Banking/ NEFT/ Chhallan)  

  18.     The Scan copies of the Counterfoil of the receipt of EMD along with the UTR ( Unit 
Transaction Receipt No./ Acknowledgment) have to be submitted online and NO any 
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Original documents are to be submitted physically. (except affidavit because affidavit 
have to be sent offline to this office too)  

 19.       As per ITB Clause 14.1.1 Bidder should have valid registration with Employees Provident  
Fund   organization under EPF and Miscellaneous Provisions Act, 1952. To be Submitted 
online. 

20.     SOR PWD Bridge enforced from 01.01.2015 with 10% Below applicable for CGRRDA & 
Approach road PMGSY SOR 22.02.2018. 

 21. All Document have to be uploaded Online. (Scan Copy) and original copy of affidavit have 
to be  sent in CGRRDA Civil Lines Raipur C.G. separately as per schedule. 

  22.       Time allowed for completion of work for each package shall be as mentioned in NIT.  
  23.     All necessary required templates shall be filled  and submitted  by Bidder in  prescribed 

format only. 

   24.       As per Order No. 174/4868/22/V&11/RES/2017 Naya Raipur Date 20-06-2017 of CG Govt. 
the time for release of tender and last date of receiving of tender is 15 days’ for 1st Call.  

25.        The works for  which tender has been invited are to be executed in normal area as well as 
LWE district. The bidder at his own cost, responsibility and risk is  encouraged to visit , 
examine and familiarize himself with the site of works and its surrounding. The bidder will 
arrange at his  own,  any assistance of security if required.   

    26.        The site for the works is available and may be visited    on any working day. 

 27.   Under section 2 ITB Clause No. 4.4A to qualify for award of the Contract, each bidder 
should have in the last five years: 

(a)  Achieved in any one year, a minimum financial turnover (as certified by Chartered 
Accountant, and at least 50% of which is from Civil Engineering construction works) 
equivalent to amount given below: 

       (i)     60% of amount put to bid, in case the amount put to bid is Rs.200 lakhs and less.  

   (ii)    75% of amount put to bid, in case the amount put to bid is more than Rs. 200 lakhs.  

The amount put to bid above would not include maintenance cost for 5 years and the 
turnover will be   indexed at the rate of 8%per year. 

   If the bidder has executed road/bridge works under Pradhan Mantri Gram Sadak Yojana in 
originally stipulated completion period, the financial turnover achieved on account of 
execution of road / bridge works under PMGSY shall be counted as 120% for the purpose of 
this sub-clause. 

In Naxal/Left Wing Extremist Affected Districts(Rajnandgaon, Kanker, Kondagaon, 
Narayanpur, Jagdalpur, Sukma, Dantewada & Bijapur) the figures of 60% and 75% in (i) and 
(ii) above would be replaced by 50%. 

(b)   Satisfactorily completed, as prime Contractor or sub-contractor, at least one similar work ( 
Bridge work) equal in value to 33% (15% in case of  29 LWE affected  blocks i.e. Bastanar, 
Darbha, Lohandiguda , Tokapal, Bhairamgarh, Bhopalpatnam, Bijapur,  Usoor ,  Sukma, 
Konta , Chhindgarh , Dantewada, Kuakonda, Katekalyan , Geedam ,  Antagarh, 
Bhanupratappur, Durgkondal, Kanker ,  Koyalibeda , Narayanpur , Orchha,   Mohla , Manpur, 
Ambagarh Chowki, Chhuriya, Dongargarh, Chhuikhadan  &  Khairagarh,  it is 0.50% of the 
total cost  as per relaxation given by National Rural Infrastructure Development Agency 
(NRIDA)  letter No P-14014/18/2005 P-1/445 dated 19.02.2019 and 25.00% in left over of  other 
Blocks of Districts - Rajnandgaon, Kanker, Kondagaon, Narayanpur, Bastar, Sukma, 
Dantewada & Bijapur, )of the estimated cost of work (excluding maintenance cost for five 
years) for which the bid is invited, or such higher amount as may be specified in the Appendix 
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to ITB.  The value of Bridge work completed by the bidder under Pradhan Mantri Gram Sadak 
Yojana in originally stipulated period of completion shall be counted as120% for the purpose 
of this Sub-Clause. 

 (c)    For the case of Construction of Bridge experience of similar work means experience of 
successful of Completion of same type of sub structure and same type of super structure of the 
bridge put to tender. 

 
28.       The bid for the work shall remain open for acceptance for a period of ninety days from the 

deadline date for the bid submission. If any bidder/ tenderer withdraws his bid/ tender 
before the said period or makes any modifications in the terms and conditions of the bid, his 
earnest money shall stand forfeited. 

 
29.    Performance in PMGSY Works will be an essential criteria for qualification process. As per    

Section -2, ITB Clause 4.7 (ii) 
 

30.  Other details can be seen in the bidding documents.  
 
31.  Taxes –The rates quoted by the Contractor shall be deemed to be inclusive of the sales and 

other levies, duties, royalties, cess, toll, taxes of Central and State Governments, local bodies 
and authorities except GST that the Contractor will have to pay for the performance of this 
Contract. The Employer will perform such duties in regard to the deduction of such taxes at 
source as per applicable law. 
 

32.  For a particular package, if lowest rates offered by two or more bidders are equal, they will be 
invited to submit revised rates, in sealed envelopes before taking decision on tender.  

 
33. Rate (percentage) quoted by bidder will be applicable for the construction estimated   cost 

(SOR PWD Bridge enforced from 01.01.2015 with 10% Below applicable for CGRRDA 
& Approach road PMGSY SOR 22.02.2018) only.  

 
34. Affidavit must be submitted as per prescribed format. 
 
35. Bank certificate must be submitted as per prescribed   format. 
 
36. Bidder must be submitted their technical documents   accordingly enclosed Check   

          List. 
 

37. Original Documents of L-1 bidder to be verified  by concerning Executive Engineer of PIU 
before signing the  agreement. 

 
      38. Before the deadline for submission of tender, the Chief Engineer (Tender Cell) can modify 
tender document by issuing amendment. 

  
39. “Additional performance security (APS) shall be deposited by the successful bidder at the time of 

signing of agreement when the bid amount is unbalanced i.e. less than the estimated cost 
(Construction) by more than 10% to 20%. In such an event the successful bidder will deposit the 
Additional Performance Security (APS) to the extent of difference of 90% of PAC and bid 
amount in the shape of Fix Deposit Receipt issued by approved  scheduled Commercial Bank 
for Work Construction period in favor of CEO, CGRRDA, Raipur before  signing the agreement. 
If the bid amount is seriously unbalanced i.e. less than estimated cost Construction cost by more 
than 20% in such an event successful bidder will deposit additional performance security (APS) 
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to the extent of difference of 90% of the PAC and bid amount in the shape of Fix Deposit 
Receipt issued by approved  scheduled Commercial Bank, for Agreement Work Completion 
(Construction) period in favour of the CEO, CGRRDA, Raipur before the signing the agreement. 
The Fix Deposit Receipt shall be released / returned after the completion of the work 
(Construction). If the contractor fails to complete the work or left the work incomplete, this 
Additional Performance Security (APS) shall be forfeited by the department and the agreement 
shall be terminated and action shall be taken in accordance with clause 52 of the agreement. In 
case the tenderer /contractor refuses to deposit Additional Performance Security (APS) then his 
bid will be rejected by the sanctioning authority and earnest money shall be forfeited.  

40. List of major Tools & Plants Machinery for ownership evidence should be attached with 
Invoice of Purchase Or RTO Number (Registration Certificate of RTO) necessarily. The bidder must 
have ownership of the batching plant for the LSB and the bidder will have to submit ownership 
evidence for that.  
          As per Appendix to ITB clause 4.4B(b)(i) S.No. (1)  Major plant and equipment for LSB 
Works. 
1. For overall bridge length of less or more than 200m. - concrete  batching and mixing plant fully 
automatic with minimum   capacity of 15 cum. per hour. 
 
41. Physically Submitted Original Notarized Affidavit (on Non Judicial Stamp of Rs. 10/-) and attach 

Scan Copy of same. By Registered Post AD Or Speed post. 
 
42. GST Registration Certificate must be attached. 
 
43. If the work more than one package is awarded to any bidder, he must appoint technical personnel 

& major tools & plants as prescribed in tender document clause 4.4 (B)(b)(i) &(ii) of ITB for 
each work separately before signing the agreement.  

 
44. An opportunity of representation will be given to the bidder who is found disqualified  in 

technical evaluation. After consideration of the representation, the decision of Technical 
Evaluation Committee,  will be final and binding. The claim of un-successful bidder  to open the 
rate on ground of his lowest quoted rate will be treated as an attempt by such bidder to  influence 
the Employer processing of bids. In this circumstances the bidder will be debarred from  
participation  in next one tender   of CGRRDA. 

45. All bidders are required to submit the information in format Annexure-II of the tender document.   
46.Escalation Clause is not allowed. 
47. After award of work Contractor will carryout investigation for foundation including boring as 

directed by Engineer in charge. The payment for boring upto finally approved foundation level 
will be made at SOR rate after completion of Substructure. The contractor will have to execute 
the work as per changed approved drawing and design without any extra rate. 

48. For maintenance of Bridge, amount equal to 2.5% (Two & half) percent of the cost of bridge will 
be paid to the contractor as under; 
(i) 15%  after first rainy season on satisfactory   maintenance of work.  
(ii) 15%  after second rainy season on satisfactory maintenance of work. 
 (iii) 20%  after third rainy season on  satisfactory     maintenance of work. 
 (iv) 25%  after fourth rainy season on  satisfactory maintenance of work.  
  (v) Balance 25 % after  fifth rainy season on      satisfactory maintenance of work. 
Section 7 (bill of quantities for maintenance) of bid document stands modified as above. 
 

49.  Conditions of this NIT will prevail over the conditions of the tender document in case of any 
inconsistency between the two. 
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50. Contractor will prepare sample mix of different grades of concrete required for 
construction, 28 day’s before casting of any concrete work and get it approved from 
Engineer-in-charge.  

 
51. Contractor will make 9 concrete cubes daily out of which 3 will be tested after 7 day’s,    3 

after 28 day’s and 3 cube will be  kept reserve for testing  by higher officer’s inspecting of 
the bridges till completion of bridges and upto maintenance periods.  

                                            
52. Cement used should be as per provision laid down for Bridge work in IRC and ISI marked steel 

shall be purchased and used as reinforcement for construction. 
 
53. The contractor who have not completed the work (Long Span Bridge of PMGSY ) of the 

package awarded   before 31.03.2018 are not allowed to participate in this NIT. 
54. Rate quoted by contractor shall be excluding GST.  The GST as applicable for the work     

contract shall be payable to the contractor.  
 55.  Annexure III performance certificate to be submitted by bidder. (not older than 3 months.)  
 
 56.  fufonk nLrkost vuqlkj nkok vkifRr mUgh fufonkdkjks dk Lohdkj fd;k tkosxk] tks 
ml fufonk esa Hkkx fy;k gSA 
 57- In case the bidder has availed time extension with penalty in previous tender, the 
eligibility or ineligibility for technical qualification will be decided based on the 
performance report of the bidder. 

 
Chief   Engineer ( Tender Cell) 

Chhattisgarh Rural Road Development Agency 
Civil Lines, Raipur (C.G.) 
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Section 2 

Instructions to Bidders (ITB) 

A. General 
1.  Scope of Bid 
 
1.1 The Employer as defined in the Appendix to ITB invites bids for the construction of Works 
and their maintenance for five years, as described in these documents and referred to as “the Works”. 
The name and identification number of the works is provided in the Appendix to ITB. The bidders 
may submit bids for any or all of the works detailed in the table given in the Notice Inviting Tender. 
Bid for each work should be submitted separately. 
 
1.2 The successful Bidder will be expected to complete the Works by the Intended Completion 
Date specified in the Part I General Conditions of Contract and do the routine maintenance of roads 
for five years from the date of completion. 
 
1.3 Throughout these documents, the terms “bid” and “tender” and their derivatives 
(bidder/tenderer, bid/tender, bidding/tendering etc.) are synonymous. 
 
2.  Source of Funds    
 
2.1 The Government of the State as defined in the Appendix to ITB has decided to undertake the 
works of Long Span Bridges of the State through State budget and funds received under Pradhan 
Mantri Gram Sadak Yojana, from the Government of India, Ministry of Rural Development, and 
other sources to be implemented through the Employer.  
 
2.2 The Government of the State has decided to provide funds for the routine maintenance of the 
LSBs 
 
3.  Eligible Bidders        
 
3.1 This Invitation for Bids is open to all eligible bidders meeting the eligibility criteria as 
defined in ITB.  The applicant should be a private or government-owned legal entity.  For package 
size exceeding Rs. 10 crore, the Joint Ventures are allowed. 
 
3.2 Bidders shall not be under a declaration of ineligibility for corrupt and fraudulent practices by 
the Central Government, the State Government or any public undertaking, autonomous body, 
authority by whatever name called under the Central or the State Government. 
 
4.  Qualification of the Bidder 
 
4.1 All bidders shall provide in Section 3, Forms of Bid and Qualification information, a 
preliminary description of the proposed work schedule, including drawings and charts, as necessary. 
 
4.1.1 Bidder should have valid registration with Employees Provident Fund organization under EPF 
and Miscellaneous Provisions Act, 1952.   
 
4.2 All bidders shall include the following information and documents with their bids in                   

Section 3, Qualification Information unless otherwise stated in the Appendix to ITB:  
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(a)   copies of original documents defining the constitution or legal status, place of 
registration, and principal place of business; written power of attorney of the signatory 
of the Bid to commit the Bidder;  

(b)  total monetary value of civil construction works performed for each of the last five 
years; 

(c)    experience in works of a similar nature and size for each of the last five years, and 
details of works in progress or contractually committed with certificates from the 
concerned officer not below the rank of Executive Engineer or equivalent;  

(d)   evidence of ownership of major items of construction equipment named in Clause 4.4 B 
(b) (i) of ITB or evidence of arrangement of possessing them on hire/lease/buying as 
defined therein.  

(e)  details of the technical personnel proposed to be employed for the Contract having the 
qualifications defined in Clause 4.4 B(b) (ii) of ITB for the construction. 

(f)    reports on the financial standing of the Bidder, such as profit and loss statements and 
auditor's reports for the past three years;  

(g)   evidence of access to line(s) of credit and availability of other financial resources/ 
facilities (10 percent of the contract value) certified by banker (the certificate being not 
more than 3 months old.) 

(h) authority to seek references from the Bidder's bankers; 
(i)   information regarding any litigation or arbitration during the last five years in which the 

Bidder is involved, the parties concerned, the disputed amount, and the matter;  
(j)  proposals for subcontracting the components of the Works for LSB, aggregating to not 

more than 25 percent of the Contract Price; and subcontracting of part/full routine 
maintenance of roads/LSB after completion of construction work. 

(k)  the proposed programme of construction and Quality Management Plan proposed for 
completion of the work as per technical specifications and within the stipulated period 
of completion. 

 
4.3 Joint Ventures are allowed.  Bids submitted by a Joint Venture (JV) of not more than three 
firms as partners shall comply with the following requirements: 

(a)   There shall be a Joint Venture Agreement (Refer Annexure I to ITB) specific for these 
contract packages between the constituent firms, indicating clearly, amongst other 
things, the proposed distribution of responsibilities both financial as well as technical 
for execution of the work amongst them. For the purpose of this clause, the most 
experienced lead partner will be the one defined. A copy of the Joint Venture agreement 
in accordance with requirements mentioned in Annexure - I shall be submitted before 
any award of work could be finalized. 

(b)  The bid, and in the case of the successful bidder, the Form of Agreement, etc., shall be 
signed and / or executed in such a manner as may be required for making it legally 
binding on all partners (including operative parts of the ensuing Contract in respect of 
Agreement of Arbitration, etc.). On award of work, the Form of Agreement and 
Contract Documents shall be signed by all partners of the Joint Venture to conclude 
Contract Agreement.  

(c)  Lead partner shall be nominated as being partner-in-charge; and this authorization shall 
be evidenced by submitting a power of attorney signed by the legally authorized 
signatories of all the partners.  

(d)  The partner-in-charge shall be authorized to incur liabilities and to receive instructions 
for and on behalf of the partners of the Joint Venture, whether jointly or severally, and 
entire execution of the Contract (including payment) shall be carried out exclusively 
through the partner-in-charge. A copy of the said authorization shall be furnished in this 
Bid.  



Standard Bidding Document for PMGSY 

 

 

18

(e)  All partners of the Joint Venture shall be liable jointly and severally for the execution of 
the Contract in accordance with the Contract terms, and a relevant statement to this 
effect shall be included in the authorization mentioned under sub clause (c) above as 
well as in the Form of Tender and the Form of Agreement (in case of a successful 
bidder). 

(f)  In the event of default by any partner, in the execution of his part of  Contract, the 
Employer shall be so notified within 30 days by the partner-in-charge, or in the case of 
the partner-in-charge being the defaulter, by the partner nominated as partner-in-charge 
of the remaining Joint Venture. The partner-in-charge shall, within 60 days of the said 
notice, assign the work of the defaulting partner to any other equally competent party 
acceptable to the Employer to ensure the execution of that part of the Contract, as 
envisaged at the time of bid. Failure to comply with the above provisions will make the 
Contractor liable for action by the Employer under the Conditions of Contract. If the 
Most Experienced i.e. Lead Partner defined as such in the Communication approving 
the qualification defaults, it shall be construed as default of the Contractor and 
Employer will take action under the Conditions of Contract.  

(g)  Notwithstanding the permission to assigning the responsibilities of the defaulting 
partner to any other equally competent party acceptable to the Employer as mentioned 
in sub clause (f) above, all the partners of the Joint Venture will retain the full and 
undivided responsibility for the performance of their obligations under the Contract 
and/ or for satisfactory completion of the Works.  

(h)  The bid submitted shall include all the relevant information as required under the 
provisions of Sub-Clause 4.4 of ITB and furnished separately for each partner. 

 

4.4A To qualify for award of the Contract, each bidder should have in the last five years: 

(a)  Achieved in any one year, a minimum financial turnover (as certified by Chartered 
Accountant, and atleast 50% of which is from Civil Engineering construction works) 
equivalent to amount given below: 

(i)     60% of amount put to bid, in case the amount put to bid is Rs.200 lakhs and less.  

(ii)    75% of amount put to bid, in case the amount put to bid is more than Rs. 200 lakhs.  

The amount put to bid above would not include maintenance cost for 5 years and the turnover 
will be indexed at the rate of 8% per year start from year 2021-2022. 

If the bidder has executed road/bridge works under Pradhan Mantri Gram Sadak Yojana in 
originally stipulated completion period, the financial turnover achieved on account of execution of 
road/LSB works under PMGSY shall be counted as 120% for the purpose of this sub-clause. 

In Naxal/Left Wing Extremist Affected Districts, the figures of 60% and 75% in (i) and (ii) 
above would be replaced by 50%. 

(b) Satisfactorily completed, as prime Contractor or sub-contractor, at least one similar work ( 
Bridge work) equal in value to 33% (15% in case of  29 LWE affected  blocks i.e. Bastanar, 
Darbha, Lohandiguda , Tokapal, Bhairamgarh, Bhopalpatnam, Bijapur,  Usoor ,  Sukma, Konta , 
Chhindgarh , Dantewada, Kuakonda, Katekalyan , Geedam ,  Antagarh, Bhanupratappur, 
Durgkondal, Kanker ,  Koyalibeda , Narayanpur , Orchha,   Mohla , Manpur, Ambagarh Chowki, 
Chhuriya, Dongargarh, Chhuikhadan  &  Khairagarh,  it is 0.50% of the total cost  as per 
relaxation given by National Rural Infrastructure Development Agency (NRIDA)  letter No P-
14014/18/2005 P-1/445 dated 19.02.2019 and 25.00% in left over of  other Blocks of Districts - 
Rajnandgaon, Kanker, Kondagaon, Narayanpur, Bastar, Sukma, Dantewada & Bijapur, )of the 
estimated cost of work (excluding maintenance cost for five years) for which the bid is 
invited, or such higher amount as may be specified in the Appendix to ITB.  The value of 
Bridge work completed by the bidder under Pradhan Mantri Gram Sadak Yojana in 
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originally stipulated period of completion shall be counted as120% for the purpose of 
this Sub-Clause. 

 (c) For the case of Construction of Bridge experience of similar work means experience of 
  successful of Completion of same type of sub structure and same type of super structure 
  of the bridge put to tender 

4.4 B (a)  Each bidder must produce: 

(i)     Copy of PAN Card issued by Income Tax Authorities; 

(ii)    An affidavit that the information furnished with the bid documents is correct in all 
respects; and  

(iii)   Such other certificates as defined in the Appendix to ITB. Failure to produce the 
certificates shall make the bid non-responsive. 

(b)  Each bidder must demonstrate: 

(i)     availability for construction work, either owned, or on lease or on hire, of the key 
equipment stated in the Appendix to ITB  including equipments required for 
establishing field laboratory to perform mandatory tests, and those stated in the 
Appendix to ITB; 

(ii) availability for construction work of technical personnel as stated in the Appendix 
to ITB. 

 
(c) The bidder must not have in his employment: 

(i)      the near relations (defined as first blood relations, and their spouses, of the bidder 
or the bidder’s spouse) of persons listed in the Appendix to ITB. 

(ii)     without Government permission, any person who retired as gazetted officer within 
the last two years of the rank and from the departments listed in the Appendix to 
ITB. 

 
4.4 C  To qualify for a package of contracts made up of this and other contracts for which bids are 
invited in the Notice Inviting Tender, the bidder must demonstrate having experience and resources 
sufficient to meet the aggregate of the qualifying criteria for the individual contracts. 
 
4.4 D If bidder is a Joint Venture, the partners would be limited to three (including lead partner). 

Joint Venture firm shall be jointly and severally responsible for completion of the project. 
Joint Venture must fulfill the following minimum qualification requirement. 

 
i.  The lead partner shall meet not less than 50% of qualification criteria given in sub-
clause 4.4 A (a) & (b) of ITB above. 
ii.  Each of the remaining partners shall meet not less than 25% of all the  criteria given 
in sub-clause 4.4 A (a) & (b) of ITB above. 

 iii.  The Joint Venture must also collectively satisfy the subject of the criteria of Clause 
4.4 B and 4.4 C of ITB for this purpose the relevant figures for each of the partners shall be 
added together to arrive at the Joint Venture total capacity which shall be 100% or more. 

 iv.. In the event that the Employer has caused to disqualify under Clause 4.7 of ITB below 
all of the Joint Venture partners will be disqualified. 
v. Joint Venture Applicants shall provide a certified copy of the Joint Venture 
Agreement in demonstration of the partners undertaking joint and several liabilities for the 
performance of any contract entered into before award of work. 
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vi. The available bid capacity of the JV as required under Clause 4.6 of ITB below will 
be applied for each partner to the extent of his proposed participation in the execution of the 
work. The total bid capacity available shall be more than estimated contract value. 

 
4.5 The Sub-Contractors' experience and resources shall not be taken into account in determining 
the bidder's compliance with the qualifying criteria except to the extent stated in sub-clause 4.3A 
above. 
 
4.6 Bidders who meet the minimum qualification criteria will be qualified only if their available 
bid capacity for construction work is equal to or more than the total bid value excluding 
maintenance. The available bid capacity will be calculated as under: 

 Assessed Available Bid Capacity = ( A*N*M - B ) 

 where 

 A = Maximum value of civil engineering works executed in any one year during the last five 
years (updated to the price level of the last year at the rate of 8 percent a year(start from 
year 2021-22)) taking into account the completed as well as works in progress. 

 N = Number of years prescribed for completion of the works for which bids are invited 
(period up to 6 months to be taken as ½  and more than 6 months as 1 in a year). 

 M = 3 (As per  National Rural Infrastructure Development Agency (NRIDA)  letter No P-14014/18/2005 
P-1/445 dated 19.02.2019) 

 B = Value, at the current price level, of existing commitments and on-going  works to be 
completed during the period of completion of the works for which bids are  invited. 

 
Note: The statements showing the value of existing commitments and on-going works as well 
as the stipulated period of completion remaining for each of the works listed should be 
countersigned by the Engineer in charge, not below the rank of an Executive Engineer or 
equivalent.   

4.7 Even though the bidders meet the above qualifying criteria, they are subject to be disqualified 
if they have: 

(i)   made misleading or false representations in the forms, statements, affidavits and 
attachments submitted in proof of the qualification requirements; and/or 

(ii)   record of poor performance such as abandoning the works, not properly  completing the 
contract, inordinate delays in completion, litigation history, or financial failures etc; and 
/ or  

(iii) participated in the previous bidding for the same work and had quoted unreasonably 
high or low bid prices and could not furnish rational justification for it to the Employer. 

 
5.  One Bid per Bidder 
 
5.1 Each Bidder shall submit only one Bid for one work. A Bidder who submits more than one 
Bid for one work will cause the proposals with the Bidder's participation to be disqualified. 
 

 
6.   Cost of Bidding 
 
6.1 The Bidder shall bear all costs associated with the preparation and submission of his Bid, and 
the Employer will, in no case, be responsible or liable for those costs. 
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7. Site Visit 

 
7.1 The Bidder, at his own cost, responsibility and risk, is encouraged to visit, examine and 
familiarise himself with the Site of Works.The Bidder acknowledges that prior to the submission of 
the bid, the Bidder/Contractor has, after a complete and careful examination, made an independent 
evaluation of the Scope of the Project, Specifications and Standards of design, construction and 
maintenance, Site, local conditions, physical qualities of ground, subsoil and geology, suitability and 
availability of access routes to the Site and all information provided by the Employer or obtained, 
procured or gathered otherwise, and has determined to its satisfaction the accuracy or otherwise 
thereof and the nature and extent of difficulties, risks and hazards as are likely to arise or may be 
faced by it in the course of performance of its obligations hereunder. The Employer makes no 
representation whatsoever, express, implicit or otherwise, regarding the accuracy, adequacy, 
correctness, reliability and/or completeness of any assessment, assumptions, statement or 
information provided by it and the Bidder confirms that it shall have no claim whatsoever against the 
Employer in this regard. 
 

B. Bidding Documents 
 

8.  Content of Bidding Documents 
 
8.1  The set of bidding documents comprises the documents listed below and addenda issued in 
accordance with Clause 10 of ITB. 

1 Notice Inviting Tender 

2. Instructions to Bidders 

3 Qualification Information  

4 Conditions of Contract  

(Part I General Conditions of Contract, and Contract Data; Part II Special Conditions of 
Contract)  

5 Specifications 

6 Drawings 

7 Bill of Quantities 

8 Form of Bid 

9 Form of Acceptance, Form of Agreement, Issue of Notice to Proceed with the Work,  

10 Forms of Securities and Form of Unconditional Bank Guarantee. 

 
8.2. The bid document is available online on the website https://eproc.cgstate.gov.in/  The bid 
document can be downloaded free of cost, however, the bidder is required to submit Online Fees 
towards cost of bid document in favour of the name given in the Bid Data Sheet.  
 
8.3  The bidder is expected to examine carefully all instructions, conditions of contract, contract 
data, forms, terms and specifications, bill of quantities, forms and drawings in the Bid Document. 
Failure to comply with the requirements of Bid Documents shall be at the bidder’s own risk. 
Pursuant to clause 25 hereof, bids, which are not substantially responsive to the requirements of the 
Bid Documents, shall be rejected. 
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9.  Clarification of Bidding Documents and Pre-bid Meeting 
 
9.1 The electronic bidding system provides for online clarification. A prospective Bidder 
requiring any clarification of the bidding documents may notify online the Authority inviting the bid. 
The Authority inviting bid will respond to any request (s) for clarification received earlier than 10 
days prior to the deadline for submission of bids. Description of clarification sought and the response 
of the Authority inviting the bid will be uploaded for information of the public or other bidders 
without identifying the source of request for clarification. 
 
9.2 If a pre-bid meeting is to be held, the bidder or his authorised representative is invited to 
attend it. Its date, time and address are given in the Appendix to ITB. 
 
9.3 The purpose of the meeting will be to clarify issues and to answer questions on any matter 
that may be raised at that stage. 
 
9.4 Minutes of the meeting, including the text of the questions raised (without identifying the 
source of the enquiry) and the responses given will be uploaded for information of the public or other 
bidders.  Any modifications of the bidding documents listed in Clause 8.1 of ITB, which may 
become necessary as a result of the pre-bid meeting shall be made by the Employer exclusively 
through the issue of an Addendum pursuant to Clause 10 of ITB and not through the minutes of the 
pre-bid meeting. 
 
9.5 Non-attendance at the pre-bid meeting will not be a cause for disqualification of a bidder. 

 
10.   Amendment of Bidding Documents 
 
10.1 Before the deadline for submission of bids, the Employer may modify the bidding documents 
by issuing online corrigendum. The corrigendum will appear on the web page of the website 
https://eproc.cgstate.gov.in/  under the “Latest Corrigendum” and e-mail notification is also 
automatically sent to those bidders who have moved this tender to their “My tenders” area. 
 
10.2 Any addendum thus issued shall be part of the bidding documents and shall be deemed to 
have been communicated to all the bidders who have moved this tender to their “My Tenders” area. 
In case any addendum/ Corrigendum, the system will automatically send e-mail to all bidders who 
have downloaded the bidding document. 

 
10.3 To give prospective bidders reasonable time in which to take an addendum into account in 
preparing their bids, the Employer shall extend, as necessary, the deadline for submission of bids, in 
accordance with Clause 20.2 of ITB. 
 

C. Preparation of Bids 
 
11.   Language of Bid 
 
11.1 All documents relating to the Bid shall be in the language specified in the Appendix to ITB. 
 
12.   Documents Comprising the Bid 
 
12.1 The Bid submitted by the Bidder shall be in two separate parts:  
 
Part I This shall be named Technical Qualification Part of Bid and shall comprise of: 
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I. Form of bid for Part I of the bid, as per format given in section 6 (to be submitted online). 

II. Scanned copy of the bid submission fees for the cost of the bidding documents. 

III. online payment receipt /Challan/NEFT of the Bid Security if any of the forms as specified in clause 16.2 of 
ITB.Authorized address and contact details of the Bidder having the following information: 

Address of communication: 

Telephone No.(s):  Office: 

Mobile No.: 

Facsimile (FAX) No.: 

Electronic Mail Identification (E-mail ID): 

IV. Qualification information, supporting documents, scanned copy of original affidavit and 
undertaking as specified in Clause 4 of ITB. 

V. Undertaking that the bid shall remain valid for the period specified in clause 15.1of ITB. 
VI. Any other information/documents required to be completed and submitted by bidders, as 

specified in the Appendix to ITB, and 
VII. Scanned copy of the affidavit affirming that information he has furnished in the bidding 

document is correct to the best of knowledge and belief of the bidder. 

Part II. It shall be named Technical-Financial Part of Bid and shall comprise of: 

(i) Form of Bid for Part-II of the bid as specified in Section 6; 
(ii) Priced bill of quantities for items specified in Section 7; 

  
12.2 The documents and details mentioned in clause 12.1 Part I above shall be submitted online on 
website https://eproc.cgstate.gov.in/ Details and process of online submission of the tender and 
relevant documents are given in the website mentioned above. The above are to be submitted in the 
manner as prescribed below: 
 
(a)  The following details shall be entered on line in the prescribed formats:   

(i)   Form of bid for Technical Qualification Part I of the bid, as per format given in Section 
6.  

 
(ii)  Form of bid for Technical-Financial Part II of the bid, as per format given in Section 6. 

The entry of rates for individual items of work/percentage rate for the work shall be 
made by the bidder on line.   

 
(b)  Scanned copies of the following documents shall be uploaded on the website 

www.pmgsytenders.gov.in at the appropriate place.    
(i)    Bid submission fees towards the Cost of Bid Document (Clause 8.2 of ITB)  
(ii)   Bid Security in any of the forms specified in ITB (Clause 16 of ITB)  
(iii) Copy of PAN Card issued by Income Tax Authorities (Clause 4.4 of ITB)  

             (iv)  Contractor Registration certificate (Clause 3 of ITB)  
             (v)  Annual Turnover Certificate from Chartered Accountant for last five financial years with 

breakup of civil works and total works in each financial year. (Clause 4.4 of ITB)  
  (vi)  Affidavit regarding correctness of certificates (Clause 4.4 of ITB)  
  (vii) Any other documents as specified by the State in the Bid Data Sheet  
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(c)  Scanned copies of the Certificates showing details of similar nature of works, work in hand and 
machineries owned or on lease or possessed on hire should be uploaded after converting the 
same to PDF.  

  
(i)    Similar nature of works executed (Clause 4.4 of ITB)  
(ii)   Works in hand (Clause 4.4 of ITB)  
(iii)  Machineries owned/brought on hire/ lease (Clause 4.4 of ITB) 

 
(d)  Submission of Original Documents:  The bidders are required to submit (i) Online Payment 
receipt / Challan submitted by bidder for form of tender and (ii) Online Payment receipt / 
Challan/NEFT submitted by bidder for bid security (EMD) and    (iii) scan copy in appropriate form 
of original affidavit regarding correctness of information furnished with bid document as per 
provisions of Clause 4.4 B (a)(ii) of ITB with the office specified in the Bid Data Sheet.  These 
documents must match the scanned copies submitted along with the bids only online. No any 
document physically submitted by the Bidder. In case, of any deficiency in this respect, it will be 
treated as mis-representation by such bidder.  Such a bidder shall be liable to be debarred for 
participating in bids under PMGSY for five years.. 
 
12.3 The following documents, which are not submitted with the bid, will be deemed to be part of 

the bid. 
 
Section  Particulars 
 

1  Notice Inviting Tender 

2  Instructions to Bidders 

3.  Conditions of Contract 

4.  Contract Data 

5.  Specifications 

6. Drawings 

13.   Bid Prices 
 
13.1 The Contract shall be for the whole Works, as described in Clause 1.1 of ITB, based on the 
priced Bill of Quantities submitted by the Bidder online. 
 
13.2 The Bidder shall make online entries to fill the Percentage Rate or Item Rates in Bill of 
Quantities. as specified in the Appendix to ITB; only the same option is allowed to all the Bidders. 
The Bidder is not required to quote his rate for Routine Maintenance.  The rates to be paid for routine 
maintenance by the Employer are indicated in the Bill of Quantities. 

Percentage Rate Method requires the bidder to quote a percentage above / below/ at par of the 
schedule of rates specified in the Appendix to ITB. 

Item Rate Method requires the bidder to quote rates and prices for all items of the Works described 
in the Bill of Quantities. The items for which no rate or price is entered by the Bidder will not be 
paid for by the Employer when executed and shall be deemed covered by the other rates and prices in 
the Bill of Quantities.   

Upon numerical entry, the amount in words would automatically appear and upon entry of rates in 
items of work, or upon entering percentage rate, total bid price would automatically be calculated by 
the system and would be displayed. 
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13.3 All duties, taxes (excluding GST), royalties and other levies payable by the Contractor under 
the Contract, or for any other cause, shall be included in the rates, prices, and total Bid price 
submitted by the Bidder. 
 
13.4 The rates and prices quoted by the Bidder shall be fixed for the duration of the Contract and 
shall not be subject to adjustment. 
 
14.   Currencies of Bid 
 
14.1 The unit rates and the prices shall be quoted by the bidder entirely in Indian Rupees. 
 
15.   Bid Validity 
 
15.1 Bids shall remain valid for a period of not less than ninety days after the deadline date for bid 
submission specified in ITB.  A bid valid for a shorter period shall be rejected by the Employer as 
non-responsive. 
 
15.2 In exceptional circumstances, prior to expiry of the original time limit, the Employer may 
request that the bidders may extend the period of validity for a specified additional period.  The 
request and the bidders’ responses shall be made in writing or by cable.  A bidder may refuse the 
request without forfeiting his Bid Security.  A bidder agreeing to the request will not be required or 
permitted to modify his bid, but will be required to extend the validity of his Bid Security for a 
period of the extension, and in compliance with Clause 16 of ITB in all respects.  For the extended 
period, the bidder will be paid by the employer an interest on the amount of bid security at the rate 
equal to base rate of State Bank of India applicable on the date of expiry of the original time limit. 
 

16.   Bid Security 
16.1  The bidder shall furnish, as part of the Bid, Online EMD, in the amount specified in the 
Appendix to ITB. In accounts of CEO, CGRRDA Civil Lines Raipur (C.G.).  
 
16.2 The Bid Security shall be submitted by bidder via online payment receipt /Challan/NEFT of 
payment gateway of www.eproc.cgstate.gov.in from any scheduled commercial bank, 
 
16.3 Any bid not accompanied by an acceptable Bid Security, unless exempted in terms given in 
the Appendix to ITB and not secured as indicated in sub-clause 16.1 and 16.2, shall be rejected by 
the Employer as non-responsive.  
 
16.4 The Bid Security of unsuccessful bidders will be returned in his registered a/c no. within 7 
days after issuing work order.  
 
16.5 The Bid Security of the successful Bidder will be discharged when the Bidder has signed the 
Agreement and furnished the required Performance Security. 
 
16.6 The Bid Security may be forfeited:  
 

(a) if the Bidder withdraws the Bid after bid opening (technical qualification bid) during 
the period of Bid validity; 

(b) in the case of a successful Bidder, if the Bidder fails within the specified time limit to  

(i) sign the Agreement; and/or  
(ii) furnish the required Performance Security. 
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17.  Alternative Proposals by Bidders 
 
17.1 Bidders shall submit offers that comply with the requirements of the bidding documents, 
including the Bill of Quantities and the basic technical design as indicated in the drawings and 
specifications. Alternative proposals will be rejected as non-responsive. 
 

D. Online Submission of Bids 
 

18. Bidding through E-Tendering System:   

 

18.1  The bidding under this contract is electronic bid submission through website 
https://eproc.cgstate.gov.in/  Detailed guidelines for viewing bids and submission of online 
bids are given on the website.  The Invitation for Bids under PMGSY is published on this 
website. Any citizen or prospective bidder can logon to this website and view the Invitation 
for Bids and can view the details of works for which bids are invited. The prospective bidder 
can submit bids online; however, the bidder is required to have enrolment/registration in the 
website and should have valid Digital Signature Certificate (DSC) in the form of smart 
card/e- token. The DSC can be obtained from any authorised certifying agencies. The bidder 
should register in the web site www.pmgsytenders.gov.in using the relevant option available. 
Then the Digital Signature registration has to be done with the e-token, after logging into the 
site. After this, the bidder can login the site through the secured login by entering the 
password of the e-token and the user id/ password chosen during registration.   

After getting the bid schedules, the Bidder should go through them carefully and then submit 
the documents as asked, otherwise, the bid will be rejected.  

18.2  The completed bid comprising of documents indicated in ITB clause 12, should be uploaded 
on the website given above through e-tendering along with scanned copies of requisite 
certificates as are mentioned in different sections in the bidding document and scanned copies 
of the Bid Document, Demand Draft and Bid Security in approved form.   

18.3  The bidder shall furnish information as described in the Form of Bid on commissions or 
gratuities, if any, paid or to be paid to agents relating to the Bid, and to contract execution if 
the bidder is awarded the contract. 

   

19.    Electronic Submission of Bids:  
 

19.1  The bidder shall submit online two separate files.  Part I, marked as Part I: Technical 
Qualification Part and Part II; marked as Part II: Technical- Financial Part.  The above files 
will have markings as given in the Bid Data Sheet.   

The contents of the Technical Qualification and Technical Financial bid shall be as specified 
in clause 12 of the ITB.  All the documents are required to be signed digitally by the bidder. 
After electronic on line bid submission, the system generates a unique bid identification 
number which is time stamped. This shall be treated as acknowledgement of bid submission. 

 
20.   Deadline for Submission of Bids 
 
20.1 Complete Bids in two parts as per clause 19 above must be submitted by the Bidder online 

not later than the date and time indicated in the Appendix to ITB.  
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20.2  The Employer may extend the deadline for submission of bids by issuing an amendment in 

accordance with Clause 10.3 of ITB. In such case all rights and obligations of the Employer 
and the bidders previously subject to the original deadline will then be subject to the new 
deadline. 

 
21.  Modification/ Withdrawal/Late Bids 
 
21.1 The electronic bidding system would not allow any late submission of bids after due date and 
time as per server time. 
 
21.2  Bidders may modify their bids by uploading their request for modification before the 
deadline for submission of bids.  For this, the bidder need not make any additional payment towards 
the cost of tender document. For bid modification and consequential re-submission, the bidder is not 
required to withdraw his bid submitted earlier. The last modified bid submitted by the bidder within 
the bid submission time shall be considered as the bid. For this purpose, modification/withdrawal by 
other means will not be accepted. In online system of bid submission, the modification and 
consequential re-submission of bids is allowed any number of times. The bidders may withdraw his 
bid by uploading their request before the deadline for submission of bids; however, if the bid is 
withdrawn, the re-submission of the bid is not allowed. 
 
21.3  No bid shall be modified or withdrawn after the deadline of submission of bids. 
 
21.4  Withdrawal or modification of a bid between the deadline for submission of bids and the 
expiration of the original period of bid validity specified in clause 15.1 above or as extended 
pursuant to Clause 15.2 may result in the forfeiture of the Bid Security pursuant to Clause 16. 
 

E. Bid Opening and Evaluation 
 
22. Bid Opening 
  
22.1  The Employer inviting the bids or its authorised representative will open the bids online and 
this could be viewed by the bidders also online. In the event of the specified date for the Opening of 
bids being declared a holiday for the Employer, the Bids will be opened at the appointed time and 
location on the next working day. 
 
22.2 The file containing the Part-I of the bid will be opened first. 
 
22.3 In all cases, the amount of Bid Security, cost of bid documents, and the validity of the bid 
shall be scrutinized.  Thereafter, the bidders’ names and such other details as the Employer may 
consider appropriate, will be notified as Part-I bid opening summary by the Authority inviting bids at 
the online opening. A separate electronic summary of the opening is generated and kept on-line.  
 
22.4  The Employer will also prepare minutes of the Bid opening, including the information 
disclosed in accordance with Clause 22.3 of ITB and upload the same for viewing online.  
 
22.5  Evaluation of Part-I of bids with respect to Bid Security, qualification information and other 
information furnished in Part I of the bid in pursuant to Clause 12.1 of ITB, shall be taken up and 
completed within five working days of the date of bid opening, and a list will be drawn up of the 
qualified bidders whose Part- II of bids are eligible for opening.  
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22.6  The result of evaluation of Part-I of the Bids shall be made public on e-procurement systems 
following which there will be a period of five working days during which any bidder may submit 
complaint which shall be considered for resolution before opening Part-II of the bid. 
 
22.7 The Employer shall inform the bidders, who have qualified during evaluation of Part I of 
bids, of the date, time of online opening of Part II of the bid, if the specified date of opening of 
financial bid is changed.  In the event of the specified date being declared a holiday for the 
Employer, the bids will be opened at the appointed time and location on the next working day. 
 
22.8 Part II of bids of only those bidders will be opened online, who have qualified in Part I of the 
bid. The bidders’ names, the Bid prices, the total amount of each bid, and such other details as the 
Employer may consider appropriate will be notified online by the Employer at the time of bid 
opening.  
 
22.9 The Employer shall prepare the minutes of the online opening of Part-II of the Bids and 
upload the same for viewing online. 
 
23.   Process to be Confidential 
 
23.1 Information relating to the examination, clarification, evaluation, and comparison of bids and 
recommendations for the award of a contract shall not be disclosed to bidders or any other persons 
not officially concerned with such process until the award to the successful Bidder has been 
announced. Any attempt by a Bidder to influence the Employer’s processing of bids or award 
decisions may result in the rejection of his Bid 
 
24.   Clarification of Bids and Contacting the Employer 
 
24.1 No Bidder shall contact the Employer on any matter relating to its bid from the time of the 
bid opening to the time the contract is awarded. If the bidder wishes to bring additional information 
to the notice of the Employer, it should do so in writing. 
 
24.2  Any attempt by the bidder to influence the Employer’s bid evaluation, bid comparison or 
contract award decision may result in the rejection of his bid. 
 
25.   Examination of Bids and Determination of Responsiveness 
 
25.1 During the detailed evaluation of “Part-I of Bids”, the Employer will determine whether each 
Bid (a) meets the eligibility criteria defined in Clauses 3 and 4; (b) has been properly signed; (c) is 
accompanied by the required securities; and (d) is substantially responsive to the requirements of the 
bidding documents. During the detailed evaluation of the “Part-II of Bids”, the responsiveness of the 
bids will be further determined with respect to the remaining bid conditions, i.e., priced bill of 
quantities, technical specifications and drawings. 
 
25.2 A substantially responsive “Financial Bid” is one which conforms to all the terms, conditions, 
and specifications of the bidding documents, without material deviation or reservation. A material 
deviation or reservation is one (a) which affects in any substantial way the scope, quality, or 
performance of the Works; (b) which limits in any substantial way, inconsistent with the bidding 
documents, the Employer’s rights or the Bidder’s obligations under the Contract; or (c) whose 
rectification would affect unfairly the competitive position of other bidders presenting substantially 
responsive bids.  
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25.3 If a Bid is not substantially responsive, it will be rejected by the Employer, and may not 
subsequently be made responsive by correction or withdrawal of the nonconforming deviation or 
reservation. 
 
 

26.   Evaluation and Comparison of Bids 
 
26.1 The Employer will evaluate and compare only the bids determined to be substantially 
responsive in accordance with Clause 25 of ITB.  
 
26.2 In evaluating the bids, the Employer will determine for each Bid, the evaluated Bid price by 
adjusting the bid price through making an appropriate adjustment for any other acceptable variation, 
deviations or price modifications offered in accordance with sub-clause 21of ITB. 

 
26.3  If the Bid of the successful Bidder is seriously unbalanced in relation to the Engineer’s 
estimate of the cost of work to be performed under the contract, the Employer may require the 
Bidder to produce detailed price analysis for any or all items of the Bill of Quantities, to demonstrate 
the internal consistency of those prices.  After evaluation of the price analysis, the Employer may 
require that the amount of the Performance Security set forth in Clause 30 of ITB be increased at the 
expense of the successful Bidder to a level sufficient to protect the Employer against financial loss in 
the event of default of the successful Bidder under the Contract. The amount of the increased 
Performance Security shall be decided at the sole discretion of the Employer, which shall be final, 
binding and conclusive on the bidder. 
 

F. Award of Contract 
 
27.  Award Criteria 
 
27.1 Subject to Clause 30 of ITB, the Employer will award the Contract to the Bidder whose Bid 
has been determined: 

(i) to be substantially responsive to the bidding documents and who has offered the lowest 
evaluated Bid price, provided that such Bidder has been determined to be (a) eligible in 
accordance with the provisions of Clause 3 of ITB, and (b) qualified in accordance with the 
provisions of Clause 4 of ITB; and  

(ii) to be within the available bid capacity adjusted to account for his bid price which is evaluated 
the lowest in any of the packages opened earlier than the one under consideration. 

28. Employer’s Right to Accept any Bid and to Reject any or all Bids 

28.1 Notwithstanding Clause 27 above, the Employer reserves the right to accept or reject any Bid, 
and to cancel the bidding process and reject all bids, at any time prior to the award of Contract, 
without thereby incurring any liability to the affected Bidder or bidders or any obligation to inform 
the affected Bidder or bidders of the grounds for the Employer’s action. 
 
 
29. Notification of Award and Signing of Agreement 
 
29.1 The bidder whose Bid has been accepted will be notified of the award by the Employer prior to 
expiration of the Bid validity period by cable, telex or facsimile confirmed by registered letter. This 
letter (hereinafter and in the Part I General Conditions of Contract called the “Letter of Acceptance”) 
will state the sum that the Employer will pay to the Contractor in consideration of the execution, 
completion and the routine maintenance of the works for five years, by the Contractor as prescribed 
by the Contract (hereinafter and in the Contract called the “Contract Price”). 
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29.2 The notification of award will constitute the formation of the Contract, subject only to the 
furnishing of a Performance Security in accordance with the provisions of Clause 30. 
 
29.3. The Agreement will incorporate all agreements between the Employer and the successful 
Bidder. It will be signed by the Employer and the successful Bidder after the Performance Security is 
furnished. 
 
29.4 Upon the furnishing by the successful Bidder of the Performance Security, the Employer will 
promptly notify the other Bidders that their Bids have been unsuccessful. 
 
30.   Performance Security 
 
30.1 The successful bidder/Contractor shall provide to the Employer, a total Performance Security 
of 5% (five percent) of the Contract Price, for a period of 5 years and the time of completion of 
construction work plus additional security for unbalanced bids in accordance with clause 26.3 of ITB 
and Clause 46 Part-I General Conditions of Contract.   
 
Within 10 days after receipt of Letter of Acceptance but before signing the contract, a Performance 
Security of two and a half percent of Contract Price plus additional security for unbalanced bids in 
accordance with clause 26.3 of ITB and Clause 46 Part 1 General Conditions of Contract shall be 
delivered by the successful bidder to the Employer. 
 
The Employer shall retain remaining two and a half percent Performance Security from each 
payment due to the Contractor until completion of the whole of the construction works (except 
advance payment as per Clause 45 of General Conditions of Contract). 
 
30.2 Performance Security of two and a half percent to be delivered by the successful bidder after 
the receipt of Letter of Acceptance shall be either in the form of a Bank Guarantee or Fixed Deposit 
Receipts in the name of Employer, from a scheduled commercial bank. 

 
If the Performance Security is in the form of a Bank Guarantee, the period of validity of Bank 

Guarantee of two and a half percent of Contract Price could be one year initially, however, the 
Contractor shall get this Bank Guarantee extended in such a way that an amount equal to the 
requisite Performance Security is always available with the Employer until 45 days after the lapse of 
Defects Liability Period.  If the Contractor fails to maintain above Performance Security, the 
Employer would recover the same from any dues payable to the Contractor. 
 
30.3 Failure of successful bidder to comply with the requirement of delivery of Performance 
Security of two and a half percent of Contract Price plus additional security for unbalanced bids as 
per provisions of Clause 30.1shall constitute sufficient ground for cancellation of award and 
forfeiture of the Bid Security.  Such successful bidder who fails to comply with the above 
requirements is liable to be debarred from participating in bids under PMGSY for a period of one 
year. 
 
31.  Advances 

 
 The Employer will provide Mobilization Advance and Advance against the security of equipment as 

provided in Part I General Conditions of Contract. 
 

32.   Corrupt or Fraudulent Practices 
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32.1 The Employer requires the Bidders/Contractors to strictly observe the laws against fraud and 
corruption in force in India, namely, Prevention of Corruption Act, 1988. 
32.2 It is required that each Bidder/Contractor (including their respective officers, employees and 
sub-contractors) adhere to the highest ethical standards, and report to the Government / Department 
all suspected acts of fraud or corruption or coercion or collusion of which it has knowledge or 
becomes aware, during the tendering process and throughout the negotiation or award of a contract.  
 
32.3 The Bidder(s)/Contractor(s) commit himself to take all measures necessary to prevent 
corruption. He commits himself to observe the following principles during his participation in the 
Tender process and during the Contract execution:  

(a)  The Bidder(s)/Contractor(s) will not, directly or through any other person or firm, 
offer, promise or give to any employee of the Employer involved in the Tender 
process or execution of the Contract or to any third person any material or other 
benefit which he/she is not legally entitled to, in order to obtain in exchange any 
advantage of any kind whatsoever during the Tender process or during the execution 
of the Contract. 

 
(b) The Bidder(s)/Contractor(s) will not enter with other Bidder(s) into any undisclosed 

agreement or understanding, whether formal or informal. This applies in particular to 
prices, specifications, certifications, subsidiary contracts, submission or non-
submission of bids or any other actions to restrict competitiveness or to cartelize in 
the bidding process. 

 
(c) The Bidder(s)/Contractor(s) will not commit any offence under the relevant IPC/PC 

Act. Further the Bidder(s)/Contractor(s) will not use improperly, (for the purpose of 
competition or personal gain), or pass on to others, any information or documents 
provided by the Employer as part of the business relationship, regarding plans, 
technical proposals and business details, including information contained or 
transmitted electronically. 

 
(d) The Bidder(s)/Contractor(s) will, when presenting his bid, disclose any and all 

payments he has made, is committed to or intends to make to agents, brokers or any 
other intermediaries in connection with the award of the Contract. 

 
32.4 The Bidder(s)/Contractor(s) will not instigate third persons to commit offences outlined 
above or be an accessory to such offences. 
 
32.5 The Bidder(s)/Contractor(s) will not, directly or through any other person or firm indulge in 
Fraudulent Practice, which means a willful misrepresentation or omission of facts or submission of 
fake/forged documents in order to induce public official to act in reliance thereof, with the purpose 
of obtaining unjust advantage by or causing damage to justified interest of others and/or to influence 
the procurement process to the detriment of the Government interests. And, this includes collusive 
practice among Bidders (prior to or after bid submission) designed to establish bid process at 
artificial non-competitive levels and to deprive the Employer of the benefits of free and open 
competition.  
 
32.6  The Bidder(s)/Contractor(s) will not, directly or through any other person or firm use 
Coercive Practices (means the act of obtaining something, compelling an action or influencing a 
decision through intimidation, threat or the use of force directly or indirectly, where potential or 
actual injury may befall upon a person, his/ her reputation or property to influence their participation 
in the tendering process). 
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32.7 Without prejudice to any rights that may be available to the Employer under law or the 
Contract or its established policies and laid down procedures, the Employer shall have the following 
rights in case of breach under Clauses 32.1 to 32.6 above by the Bidder(s)/Contractor(s) and the 
Bidder/ Contractor accepts and undertakes to respect and uphold the Employer absolute right:  
 

(a) If the Bidder(s)/Contractor(s), either before award or during execution of Contract has 
committed a transgression through a violation of Clauses 32.1 to 32.6 above or in any 
other form, such as to put his reliability or credibility in question, the Employer after 
giving proper opportunity to the Bidder(s)/Contractor(s) shall have powers to disqualify 
the Bidder(s)/Contractor(s) from the Tender process or terminate the Contract, if already 
executed or exclude the Bidder/Contractor from future contract award processes.  
 

(b) Forfeiture of Bid Security/Performance Security: If the Employer has disqualified the 
Bidder(s) from the Tender process prior to the award of the Contract or terminated the 
Contract or has accrued the right to terminate the Contract, the Employer apart from 
exercising any legal rights that may have accrued to the Employer, may in its considered 
opinion forfeit the entire amount of Bid Security and Performance Security of the 
Bidder/Contractor as the case may be. 
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Annexure I 
 

Provisions Required to be Included in the Joint Venture Agreement 
 

If the application is made by a joint venture of two or more firms, the evidence of clear 
mandate (i.e. in the form of respective Board Resolution duly authenticated by competent authority*) 
by such two or more firms willing to form Joint Venture among themselves for the specified projects 
should accompany duly recognising their respective authorised signatories signing for and on behalf 
of the respective Firms for the purpose of forming the Joint Venture. A certified copy of the power of 
attorney to the authorized representatives, signed by legally authorized signatories of all the firms of 
the joint venture shall accompany the application. The JV Agreement shall be signed by the 
authorized representative of the joint venture. The JV Agreement shall need to be submitted 
consisting but not limited to the following provisions: 

 
a. Name, style and Project(s) specific JV with Head Office address 
b. Extent (or Equity) of participation of each party in the JV 
c. Commitment of each party to furnish the Bond money (i.e. Bid Security, performance Security and 

security for Mobilisation advance) to the extent of his participation in the JV 
d. Responsibility of each Partner of JV (in terms of Physical and Financial involvement) 
e. Working Capital arrangement of JV 
f.  Operation of separate Bank account in the name of JV to be operated by at least one foreign 

partner and one local partner. In case of JV among local partners, both the partners are required to 
operate. 

g Provision for cure in case of non-performance of responsibility by any party of the JV. 
h. Provision that NEITHER party of the JV shall be allowed to sign, pledge, sell or otherwise dispose 

all or part of its respective interests in JV to any party including existing partner(s) of the JV The 
Employer derives right for any consequent action (including blacklisting) against any or all JV 
partners in case of any breach in this regard. 

i. Management Structure of JV with details 
j. Lead Partner to be identified who shall be empowered by the JV to incur liabilities on behalf of JV 
k. Parties/firms committing themselves to the Employer for jointly and severally responsible for the 

intended works 
l.  The Power of Attorney shall be duly notarized.  
m. Any other relevant details 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Standard Bidding Document for PMGSY 

 

 

34

      Detail of tender submitted but not awarded.    Annexure –II 
 
 

 
 
Note:     If any submitted bid has been sanctioned during process of  this tender, the bidder will immediately  
inform to this office   by E-mail as well as by   speed post.    
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Appendix to ITB 
The Employer should fill out this Appendix to ITB before issuing the bidding documents.  The 
insertions should correspond to the information provided in the Invitation for Bids. 
 
Instructions to 
Bidders 
Clause 
Reference 
 

 
 
 

(1.1) The Employer is Chief Executive Officer/ Chief Engineer, Pradhan Mantri Gram 
Sadak Yojna, Chhattisgarh Rural Road Development Agency. 
 

(1.1) The Works is Construction/Up gradation and maintenance of Rural Road /Bridges 
under PMGSY as mentioned in Notice Inviting Tender.  

(1.1) Identification No. of the Works is: As mentioned in Enclosure-I 
 

(2.1) The State is Chhattisgarh  
(3.1) Eligible Bidders are: As mentioned in column “9”of Notice Inviting tender. The 

bidder shall be a registered Contractor of appropriate class of CGRRDA 
 

(4.4 A) (b) None  
(4.4. B) (b)(i)  

The key equipments for Bridge works and field testing laboratory Bridge Works are:  
Major plant and equipment for LSB Works. 
1. For overall bridge length of less than 200m. – batch type concrete mixer diesel or 
electric operated, with a minimum size of 200 liters. automatic water measuring system 
and integral weigher (hydraulic/pneumatic type). 
2.   For overall bridge length of  -  200m. or more-concrete     
      batching and mixing plant fully automatic with minimum     
      capacity of 15 cum. per hour. 
3.  Steel Shuttering plates of 10 gauge thick or equivalent in mm. Minimum = 400Sqm. 
along with sufficient steel bracings 
4.   Transit mixture - 2 No. (work cost above 2.5 crore) 
                                 -1 No. (work cost upto  2.5 crore) 
5.   Vibrator (Needle) 20mm dia. - 2 Nos., 
                                          40mm dia. -  2 Nos. 
                                          60mm dia. - 2 Nos. 
6.   Plate Vibrator  -  1 Nos. 
7.   Welding plant  -  1 Nos. 
8.   Diesel or Electronic Operated  Generator set 100 KvA 
       -  1 No 
9.   Steel staging arrangements – 1 Set 
10. Water tanker – 1 no. 

11. Dewatering Pump -      

12.  ETD 200F Hydraulic Breaker – 1 Nos.  
 13  Tippers/Trucks /Tractors  -  6 No. 
14.  Manual Trolley for Transport of concrete- 4 No. 

15. Measuring Boxes of steel -10 No. 
Note : This is subject to review after detailed discussion in pre-bid Conference. 
 
 
For Roads Works  
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Name of major Plants & Equipments  
1.   Static Roller – 1 Nos.  
2.   Vibratory Roller - 1 Nos. 
For Bridge works  
Field Lab  Equipments for each Bridges should consist following set up :- 

(i) 
Compressive Strength Testing Machine 200MT (With valid 
Calibration Certificate) 

1 Set 
 

(ii) Cube Moulds With tampering rod 

24 Nos. 
of 

size15X15

X15 cm. 
(iii) Slump Cone 3 Set 

(iv) 

IS Sieves with lid and pan (125mm, , 90mm, 75mm, 63mm, 
53mm, 50mm, 45mm, 40 mm, 26.5 mm, 25 mm, 22.4 mm, 20 
mm, 13.2 mm, 12.5 mm, 11.2 mm, 10 mm, 9.5 mm, 6.3 mm, 
5.6 mm, 4.75 mm, 3.35 mm, 2.36 mm, 2 mm, 1.18 mm, 600 
micron, 425 micron, 300 micron, 180 micron, 150 micron, 90 
micron, and 75 micron) 

One Set 

(v) Electronic/ Digital Balance   

 Platform Balance 300 Kg Capacity  One no. 

 5 Kg Capacity Accuracy 0.5 gm. One no. 
 500 gm Capacity Accuracy 0.1 gm One no. 

(vi) Pan Balance with weight box One no. 
(viii) Aggregate Impact Test Apparatus One Set 
(ix) Flakiness Gauge/Elongation Gauge  1 Set 

(x) Digital Thermometers 3 No. 

 Ordinary (mercury) thermometer (for room temp.) One no. 

 Digital Room Temp. One no. 

 Pocket Type 0ºC to 250ºC One no. 

(xi) Digging tools like pick axes, shovels etc. One Set 
(xii) Core Cutting Machine One set 

(xiii) Measuring tape, spatula, spirit levels, glassware, porcelain 
dish pestle mortar. 

One Set 

(xiv) Specific Gravity determination test apparatus with 
pycnometer/specific gravity bottles, vacuum pump 

One Set 

(xiv) Specific Gravity determination test apparatus with 
pycnometer/specific gravity bottles, vacuum pump 

One Set 

(xv) Water absorption test apparatus One Set 
(xvi) Rapid moisture meter complete with chemicals One Set 
(xvii) Standard Proctor Density Test Apparatus with Rammer One Set 
(xviii) Post Hole Auger with Extensions One Set 
(xix) 

 Thin walled sampling tubes 
Four Sets 
(38mm   

mm50mm, & 
100mm dia.) 

(xx) Oven (200º C), thermostatically controlled One no 
(xxi) Enamelled tray Six nos. 



Standard Bidding Document for PMGSY 

 

 

37

(xxii) Vicat apparatus for initial and final setting for cement One Set 
(xxiii) Soundness test apparatus for cement One Set 
(xxiv) Mortar cubes mould 12 set 
(xxv) Water Test kit (PH Value, Hardness ) 1 Set 
(xxvi) First Aid Box 1 Nos. 

Survey Instruments 
1 Theodolite  One no. 
2 Auto level with staff  One Set 
3 Ranging Rods 8 rods 
4 Measuring tape 50m, 30m, 10m, 5m, 3m, etc.  One Set 
5 Vernier Callipers  One no. 
6 Screw Gauge  One no. 

 

Note: (a) The bidder must produce the following documentary evidence in support of 
his owning the above equipment: 
(i): Evidence of ownership of major items of construction equipment named in Clause 4.4 
B (b) (i) of ITB or evidence of arrangement of possessing them on hire/lease/buying as 
defined therein.. 
 (ii): Certificate of equipment in good condition not below the rank of Executive 
Engineer with dispatch number and date. 
 

Format of Major plant and machineries & equipments for LSB Works for Tender 
 

S.No
. 

Major plant and machineries & 
equipments for LSB Works 

Details of 
documents 
submitted 

by 
contractor 

Page 
No. 

Owners
hip  

EE good 
condition 

Certificate 

1 For overall bridge length of less 
than 200m. – batch type concrete 
mixer diesel or electric operated, 

with a minimum size of 200 
liters. automatic water measuring 

system and integral weigher 
(hydraulic/pneumatic type). 

    

2 For overall bridge length of  -  
200m. or more-concrete  

batching and mixing plant fully 
automatic with minimum  

capacity of 15 cum. per hour.     

    

3 Steel Shuttering plates of 10 
gauge thick or equivalent in mm. 
Minimum = 400Sqm. along with 

sufficient steel bracings    

    

4 Transit mixture - 
 2 No. (work cost above 2.5 crore) 
-1 No. (work cost upto  2.5 crore)     

    

5 Vibrator (Needle)  
20mm dia. - 2 Nos., 
40mm dia. -  2 Nos.  
60mm dia. - 2 Nos. 

    

6 Plate Vibrator  -  1 Nos.                                              
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7 Welding plant  -  1 Nos.                                           
8  Diesel or Electronic Operated  

Generator set 100 KvA -  1 No 
    

9 Steel staging arrangements – 1 
Set 

    

10 Water tanker – 1 no.     
11 Dewatering Pump -    (50 HP)/1, 

   (10 Hp )/2,  5Hp/2,   2HP/2 
    

12 ETD 200F Hydraulic Breaker – 
1 Nos.  

    

13 Tippers/Trucks /Tractors  -  6 
No. 

    

14 Manual Trolley for Transport of 
concrete- 4 No. 

    

15 Measuring Boxes of steel -10 
No. 

    

16 Lab Equipments- 1 set     
 

(4.4 B) (b)( ii) The Number of Technical personnel, Qualifications and Experience will be as follows:  
A. The Technical personnel for each Bridge 

Bridge Costs Technical Personnel Experience in Bridge 
works 

A. Up to 1 
Crore 

01  Diploma Holder in Civil 
Engineering  

Minimum 10 years 

or 
01  Diploma Holder                  in 

Civil Engineering. 
 

01  Diploma Holder                  in 
Civil Engineering. 

Minimum 5 years 
 
 

Fresher 

B. Above 1 
Crore 

01  Degree Holder in Civil Engineering  
 
01  Diploma Holder                  in Civil 
Engineering. 

Minimum 5 years 
 
 
Minimum 5 years 
 

or 
01  Degree Holder in Civil Engineering  

 
01  Degree  
Holder   in Civil Engineering. 

Minimum 5 years 
 
 
Fresher 

 
B. For Field testing laboratory for each Bridges 

Technical Personnel Number Experience in lab works 
A. Lab Technician (B.Sc. or 
Diploma in Civil Engineering) 

1 
 

Minimum 5 years 
 

B. Lab Assistants (Minimum 
10+2 with Science 

1 Minimum 2 years 
 

 

 
 
 
 
 
(4.4 B) (c) (i) 

 
 
 
 
 
The bidder must produce an affidavit stating that the near relations of the following 
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departmental officers are not in his employment: 
 
The contractor shall not be permitted to tender for work if the Project Implementation 
Unit (P.I.U.) of the district (responsible for execution of contracts) in which his near 
relative is posted as Divisional Accountant. He shall intimate the names of his near 
relative working in the Panchayat & Rural Development Department and the concerned 
P.I.U. He shall also intimate the name of persons who are working with him in any 
capacity and who are near relatives to any gazetted officer in Panchayat & Rural 
Development Department. Any breach of this condition by the contractor would render 
himself liable to be removed from the approved list of contractors. 
Note: - By the term near relatives is meant Wife, Husband, Parents and Son, Brother, 
Sister, Brother-in-law, Father-in-law, Mother-in-law. 
 

(4.4 B) (c) (ii) The bidder must produce an affidavit stating the names of retired gazetted officer (if 
any) in his employment who retired within the last two years with the following ranks 
from the departments listed below: 
Sub-Engineer, Assistant Engineer, Executive Engineer, Superintending Engineer, 
Chief Engineer, Engineer-in-Chief 
In case there is no such person in his employment, his affidavit should clearly state this 
fact. 
 

(4.6)  M = 3 (Three) 
(7.1) The contact person is:  

Respective E.E of PIU of the District as mentioned in Enclosure-II 
 

(9. 2) Place, Time and Date for pre-bid meeting are: As per Time Schedule 
Place: Chhattisgarh Rural Road Development Agency, Vikash Bhawan,  Civil 
Line Raipur, (C.G.) 
Note: Contractors who have chosen to bid online may send in their queries online using the Post 
Query feature for the particular tender. The date and time of pre-bid conference & sending online 
queries are as per time schedule enclosed. 

(11.1) Language of the bid is:  English 
 

(12.1) Part I 
(v) 
 

 

(13.2.) Bids may be submitted only in the following form: 
Percentage Rate Method 

(13.2) 
 
(15.1) 

Schedule of Rate applicable for Percentage Rate Method is: As mentioned in NIT.  
Bid validity date: 90 days after the deadline date for bid submission. 
___________________ 

(16.1) The amount of Bid Security shall be amount as mentioned in column “6” of Notice 
Inviting Tender. [insert the amount in figure and words. Note: This amount is 2 
percent of estimated value of the Works, rounded off to the nearest thousand. For 
reasons of confidentiality, a fixed sum should be specified, in preference to a 
percentage of the bid price.] 
 

(16.2) Online EMD Accepted:- 
 In Account / Favour of: 
 Chief Executive Officer, Chhattisgarh Rural Road Development Agency, Raipur 
(C.G.) 
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(16.2) 
 

Online NEFT/RTGS/Challan EMD Accepted from any schedule commercial 
bank. 

(16.3) Exemption from Bid Security is granted to: None 
 

(20.1) 
 
 

The Employer's address for the purpose of Manual Bid submission and submission of 
documents submitted manually of Online Bidders is:  
Chief Engineer ( Tender Cell), Chhattisgarh Rural Road Development, Vikash 
Bhawan, Civil Lines, Raipur, (C.G.). 

(20.1) The deadline for submission of  hashes of online bidders shall be submitted As per 
time schedule: 
 

Deadline for submission of online bids (decrypting and re-encrypt the bids and uploading 
documents) shall be: 
As per time schedule 

Deadline for receipt of online EMD of the Bidders shall be As per time schedule 
(22.1) &(22.6) The date, time and place for opening of the Technical Bids are: 

(A) Technical Bid 
Date  :           As per time schedule 
Time  :           
Place  :          Chhattisgarh Rural Road Development Agency, Vikash Bhawan, 

Civil Line Raipur, (C.G.) 
 
(B) Financial Bid (For qualified bidder as)  
Date :           As per time schedule 
Time :           
Place :          Chhattisgarh Rural Road Development Agency, Vikash         Bhawan, 

Civil Line Raipur, (C.G.) 
 (i) Performance Security shall be valid until a date 45 days after the expiry of Defects 

Liability Period of 5 years after intended completion date. 
 
(ii) Additional Performance Security for unbalanced Bid shall be valid for 45 days plus 
intended completion period. 
 

Signature of Employer/ Authorised Signatory 
 
 

Date              
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Section 3 Qualification Information 
Notes on Form of Qualification Information 

The information to be filled in by bidders in the following pages will be 
used for purposes of post-qualification as provided for in Clause 4 of the 
Instructions to Bidders. This information will not be incorporated in the 
Contract. Attach additional pages as necessary. 
 
1.    Individual Bidders  
 

1.1 Constitution or legal status of 
Bidder 
 
Place of registration: 
 
Principal place of business: 
Power of attorney of signatory 
of Bid  (i)  In case of partnership 
bidder /  regulation act in case of 
company  will be required   
(ii)  In case of proprietorship power      
of attorney of signatory of bid not      
required. 

[attach copy] 
 
 
 
  ______________________ 
 
 
  ______________________ 
 
 
 
[attach] 

1.2 Total annual volume of civil 
engineering construction work 
executed and payments received 
in the last five years preceding the 
year in which bids are invited. 
(Attach certificate from Chartered 
Accountant) 

(Rs. In lakhs) 
Year – 2020-21 (Indexing 32%) 
Year – 2021-22 (Indexing 24%) 
Year – 2022-23 (Indexing 16%) 
Year – 2023-24 (Indexing 08%) 
Year – 2024-25 (Indexing 0%) 
 
 

 
1.3. 1 Work performed as prime Contractor (in the same name and style) on 

construction works of a similar nature and volume over the last five years. Attach 
certificate from the Engineer-in-charge 

 
Project 
Name 

Name of 
Employer 

Description 
of work  

Value of 
contract 

Contract 
No.  

Date of 
Issue of 
Work 
Order 

Stipulated 
Date of 
Completion 

Actual Date 
of 
Completion 
& amount 

Remarks 
explaining 
reasons 
for Delay, 
if any 
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1.3. 2 Work performed as Sub-Contractor (in the same name and style) on 
construction works of a similar nature and volume over the last five 
years. Attach certificate from the Engineer-in-charge 

 
Project 
Name 

Name of 
Employer 

Descript
ion of 
work  

Value 
of 
contract 

Contr
act 
No.  

Date 
of 
Issue 
of 
Work 
Order 

Stipulated 
Date of 
Completio
n 

Actual 
Date 
of 
Compl
etion 
& 
amoun
t 

Remar
ks 
explai
ning 
reason
s for 
Delay, 
if any 

 
 

        

 
1.3.3 Information on Bid Capacity (works for which bids have been submitted and works 

which are yet to be completed) as on the date of this bid. 
 
Existing commitments and on-going construction works: 
 
Description 
of Work 

Place 
& 
State 

Contract 
No & 
Date 

Name & 
Address 
of 
Employer 

Value of 
Contract 
(Rs. In 
lakhs) 

Stipulated 
period of 
completion 

Value of 
works 
remaining 
to be 
completed 
(Rs. 
Lakhs) * 

Anticipated 
Date of 
completion 

(1) (2) (3) (4) (5) (6) (7) (8) 
 
 

       

 
* Enclose certificate(s) from Engineer(s)-in-charge for value of work remaining to be 
completed. 
 

 
1.4     Availability of Major items of Contractor's Equipment proposed for carrying out the 
Works. List all information requested below. Refer also to Clause 4.2(d) and Clause 4.4B (b) 
of the Instructions to Bidders. 

 
Item of Equipment Description, make, 

and age (Years), and 
capacity 

Condition (new, 
good, poor) and 
number available 

Owned, leased 
(from whom?), 
or to be 
purchased 
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1.5 Qualification of technical personnel proposed for the Contract Refer also to clause 4.2 (e) 
 & Clause 4.4 B (b) (ii) of the instructions to bidders and Clause 9.2 of part-1 General 
 conditions of contract.         

 
1.6     Proposed sub-contractors and firms involved for construction. Refer to Clause 7 of Part 
I  General Conditions of Contract. 

 
Sections of the Works Value of 

subcontract 
Sub-

contractor(name 
and address) 

Experience in 
similar work 

    

 
 Note: The capability of the sub-Contractor will also be assessed (on the same lines as for the 
main Contractor) before according approval to him. 

 
1.7    Financial reports for the last five years: balance sheets, profit and loss statements, 
auditors' reports, etc. List below and attach copies. 
____________________________________________________________________________

____________________________________________________________________________

____________________________________________________________________________

______________________________ 

1.8    Name, address, and telephone, telex, and facsimile numbers of banks that may provide 
references if contacted by the Employer. 
____________________________________________________________________________

____________________________________________________________________________ 

____________________________________________________________________________ 

 

Position Name Qualification Years of Experience 
Bridge works Road  

works 
other 
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 1.9  Information on current litigation in which the Bidder is involved. 
 

Name of Other party(s) Cause of 
dispute 

Litigation where 
(Court/arbitration) 

Amount involved 
(Rs. In Lakh) 

    

 
1.10  Proposed Programme. Descriptions, drawings, and charts as necessary, to comply with 

the requirements of the bidding documents. 
           The period for submission of the programme for approval of engineer shall be             

15 daysfrom the issue of letter of acceptance. [cl. 26.1] 
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Annexure –III 
 

Memo no:-                                                                                                         Date :- 

Performance certificate of contractor for last three year in PMGSY/LSB/ Construction & 
maintenance/Renewal work for all project circle of CGRRDA, which is applicable 

Name of Contractor :- 
S.No Package No work 

completion 
date  

If contractor 
debar due to 
NQM/SQM, 
inspection in 

last three 
financial year   

If contractor has poor 
performance as per Section-2, 

ITB Clause 4.7 (ii) such as 
abandonment of works, not 

properly completing the 
contract (PMGSY 

construction and maintenance 
works), inordinate delay in 

completion, (if yes than please 
specify)  

If contractor 
has poor 

performance 
in financial 

failures  

If contractor has poor 
performance in  

Participated in the 
previous bidding for 

the same work and had 
quoted unreasonably 
high or low bid prices 
and could not furnish 
rational justification 

for it to the Employer  

any other remark 
with reason in poor 

performance of 
contractor  

    
  

  
  

          

    
  

  
  

          

 Note :-.  (Certificate should not be older than 3 month and It is mandatory to submit details of all project circles in which the 
bidder works within last three year or at present). 

If a bidder has not previously worked with this department, they are required to submit an affidavit stating that they have not 
worked with the department before, along with a self-attested performance certificate, which should state "nil" or "not 
applicable." 

                                                      
                                                                 

                                                                        (Name) 
Superintending Engineer  

Chhattisgarh Rural Road Development Agency , 
 Project Circle --------- 

District------------- 
                                    Date -----------------
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SAMPLE FORMAT FOR EVIDENCE OF ACCESS TO OR 
AVAILABILITY OF CREDIT FACILITIES 

 
BANK CERTIFICATE 

 
Memo No…….. ………..                                                              Date:………………..                                                                        

 
 

This is to certify that M/S -------------------------------- is a reputed company with a good financial standing. 

 

If the contract for the work, namely, ______________________________(Tender No. & Package No./Name of 

work)  is awarded to the above firm, we shall be able to provide overdraft/credit facilities to the extent of Rs. 

__________________ to meet their working capital requirements for executing the above contract. 

 
 
 
 

Signature of Senior Bank Manager ____________ 
Name of the senior Bank Manager ___________ 

Address of the Bank ----------------------- 
 
 
 

Stamp of the Bank 
 

Note: Certificate should be on the letterhead of the bank aand phone, fax and e-mail address should be 
written clearly & not older than 03 Months & amount should be 10% of PAC (rounded to the nearest 
thousand.)
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Technical Qualification Check List for Bridge Work 

S.No. Item Mode of submission Envelope 

1 

Earnest Money Deposit As per 
Section-1 Coloumn no. 12 of table 
should be made through online 
payment gateway of Integrated e-
procurement project of Govt. of 
C.G. ( Scan copy of counterfoil) 

Online A 

2 
Sample format of affidavit (on Non 
Judicial Stamp of Rs. 10/-)  
{4.4B(a)(i), 4.4B(c)(i) & 4.4B(c)(ii)} 

Online & Physical 
Submission  

A 

1.1 Unified Registration Certificate  Online B 

1.1A 
Constitution or legal status of Bidder           
( Attested Copy) 

Online B 

1.1G 
Name of Power of attorney holder of 
signatory of Bid  
( Atteched Copy) 

Online B 

1.2 
Civil Engineering turn over Details 
Last five year 
 (Certified by  Charted Accountes) 

Online B 

  

Remark :- Achieved in any one year a minimum financial turn over and 
atleast 50% of which is from Civil Engineering Construction work. 
Equivalent to amount given below  
(i)    60% of amount put to bid, in case the amount put to bid is Rs. 200 
Lakhs and less. 
(ii)   75% of amount put to bid, in case the amount put to bid is more than Rs. 
200 Lakhs. 

1.3 

Work Performed as prime contractor 
(in the same name and style) on 
construction works of a similar 
nature and volune over the last five 
year. Attach/upload scanned 
ccertificate from the Engineer-in-
charge 

Online B 
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Clause 4.4 
A                  

( C ) as 
per tender 
document 

For the case of Construction of 
Bridge experience of similar work 
means experience of   successful of 
Completion of same type of sub 
structure and same type of super 
structure   of the bridge put to tender 

Online B 

1.3.3 

Existing commitments and on-going 
construction works. Enclise/uploed 
scanned certificate(s) from 
Engineer(s)-in-charge for value of 
woek remaining to ne compeleted. 

Online B 

4.6 Bid capacity Calculation Sheet Online B 

4.4B(b)(i) 

(A) Avialabilty of major items of 
contractors Eqipment proposed for 
carrying out the works. List all 
information requested below. Refer 
also to clause 4.2(d) and clause 
4.4b(b) of the instruction to bidders.  

Online B 

  

(B) evidence of ownership of major 
items of construction equipment 
named in Clause 4.4B(b((i) of ITB or 
evidence of arrangement of 
possessing them on hire/lease/buying 
as defined therein.  
List as per tender document of NIT 
298 Page 44-45 

Online B 

4.4B(b)(ii) 

Qualification of technical personnel 
proposed for the Contract. Refer also 
to Clause 4.2(e) of the Instruction to 
Bidders and Clause 9.1 of Part-I 
General Condition of Contract. List 
as per Tender Document page no 46 
Cklause No. (4.4 B) (b)( ii) 

Online B 
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1.6 

Proposed the sub-Contractors and 
firms involved for construction. 
Refer to Clause 7 of part I General 
Condition of Contract. (Not more 
than 25% of Contract Price) 
Note -  The Capacity of the sub-
Contractor will also be assessed (on 
the same lines as for the main 
Contractor) before according 
approval to him. 

Online B 

1.7 

Financial Report for the last five 
years/ 3 Years; Balance Sheet, Profit 
& Loss Statement, auditors repots, 
etc, list below and attach copies. 
4.2(f) 

Online B 

  

Income Tax Clearance/ Submission 
Certficate 

Online B 

Balance Sheet Online B 

Profit & Loss Statement Online B 

Auditor's Report Online B 

Other if any Online B 

4.2g 

Evidence of access to financial 
resources to meet the qualification 
requirements: cash in hand, lines of 
credit, etc. list below and attach 
copies of support 
documents.(Sample format attached) 
4.2(g) 10% of the contract Value. 
Certificate by banker (the Cerficate 
being not more than 3 months old) 

Online B 

1.8 

Name, Address and telephone, telex 
and facsimile numbers of banks that 
may provide references if contacted 
by the Employer. 

Online B 

1.9 
Information of on current litigation 
in which the Bidder is involved.  

Online B 
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1.10 

Proposed Programme. Description, 
drawing, and charts as necessary, to 
comply with the requirements of the 
bidding documents. 

Online B 

4.7 

(i) Made misleading or false 
representations in the forms, 
statements, affidavits and 
attachments submitted In proof of the 
qualification requirements and/ or 
4.7(i)  

Online B 

  

(ii) Record of poor performance such 
as abandoning the works, not 
properly completing the contract, 
inordinate delays in completion, 
litigation history, or financial failures 
etc. 4.7(ii)  

Online B 

  

(iii) Participated in the pervious 
bidding for the same work and had 
quoted unreasonably high  or low bid 
prices and could not furnish rational 
justification for it to the Employer. 
4.7(iii)  

Online B 

1.15 

Bidders shall not be under a 
declareation of ineligibility for 
corrupt and fraudulent practices by 
the Central Government, the State 
Government or any public 
undertaking, autonomous body, 
authority by whatever name called 
under the Central or the State 
Government.  3.2 

Online B 

1.16 
Sample format of affidavit (on Non 
Judicial Stamp of Rs. 10/-) and 
Verification  

Online B 

1.17 EPF Registration 1952 Act Online B 

1.19 Pan Card No. / Copy Online B 

3 
Section- 6 Form of Bid for part-I of the 
bid technical qualification part I of bid  

Online B 

4 

Section - 6 Form of Bid for part-II of the 
bid technical –financial part II of bid Online B 
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Section 4 Conditions of Contract 
Part – I General Conditions of Contract 

 

The Conditions of Contract, read in conjunction with Part II Special Conditions of 
Contract and the Contract Data and other documents listed therein, should be a complete 
document expressing fairly the rights and obligations of both parties. The conditions of 
contract provide for both construction and routine maintenance. 

 
 

 
 



Standard Bidding Document for PMGSY 

 

 

52 

Table of Clauses 
 

A. General                                            
1. Definitions                                        
2. Interpretation                                    
3. Language and Law                            
4. Engineer's Decisions        
5. Delegation  
6. Communications                                      
7. Subcontracting                                 
8. Other Contractors                             
9. Personnel                                        
10. Employer's and Contractor's 
Risks 
11. Employer's Risks 
12. Contractor's Risks                        
13. Insurance                                      
14. Site Investigation Reports  
15. Queries about the Contract Data         
16. Contractor to Construct the 
Works and do maintenance 
17. The Works to Be Completed by 
the Intended Completion Date      
18. Approval by the Engineer 
19. Safety                                                
20. Discoveries        
21. Possession of the Site            
22. Access to the Site                               
23. Instructions 
24. Dispute Redressal System 
25. Arbitration 
B. Time Control 
26. Programme 
27. Extension of the Intended 
Completion Date   
28. Delays Ordered by the Engineer  
29. Management Meetings                     
C. Quality Control 
30. Identifying Defects 
31. Tests  

32. Correction of Defects  
33. Uncorrected Defects  
D. Cost Control 
34. Bill of Quantities 
35. Variations  
36. Payments for Variations  
37. Cash Flow Forecasts  
38. Payment Certificates 
39. Payments  
40. Compensation Events  
41. Tax  
42. Currencies  
43. Security Deposit  
44. Liquidated Damages  
45. Advance Payment 
46. Securities  
47. Cost of Repairs  
E. Finishing the Contract 
48. Completion of Construction 
and Maintenance 
49. Taking Over  
50. Final Account  
51. Operating and Maintenance 
Manuals 
52. Termination 
53. Payment upon Termination 
54. Property  
55 Release from Performance  
F. Other Conditions of Contract 
56. Labour 
57. Compliance with Labour 
Regulations 
58.  Drawings and Photographs of 
the Works  
59. The Apprenticeship Act, 1961 
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Section 4 

Part I General Conditions of Contract 

 
A.  General 
 
1. Definitions 
1.1 Terms which are defined in the Contract Data are not also defined in the Conditions of 
Contract but keep their defined meanings. Capital initials are used to identify defined terms. 
 
Bill of Quantities means the priced and completed Bill of Quantities forming part of the Bid. 
 
Compensation Events are those defined in Clause 40 hereunder. 
 
The Completion Date is the date of completion of the Works as certified by the Engineer, in 
accordance with Clause 48.1. 
 
The Contract is the Contract between the Employer and the Contractor to execute, complete, 
and maintain the Works. It consists of the documents listed in Clause 2.3. 
 
The Contract Data defines the documents and other information which comprise the 
Contract. 
 
The Contractor is a person or corporate body whose Bid to carry out the Works, including 
routine maintenance, has been accepted by the Employer. 
 
The Contractor's Bid is the completed bidding document submitted by the Contractor to the 
Employer. 
 
The Contract Price is the price stated in the Letter of Acceptance and thereafter as adjusted 
in accordance with the provisions of the Contract. 
 
Days are calendar days; months are calendar months. 
 
A Defect is any part of the Works not completed in accordance with the Contract.    
 
The Defects Liability Certificate is the certificate issued by the Engineer, after the Defects 
Liability Period has ended and upon correction of Defects by the Contractor. 
 
The Defects Liability Period is five years calculated from the Completion Date. 
 
Drawings include calculations and other information provided or approved by the Engineer 
for the execution of the Contract. 
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The Employer is the party as defined in the Contract Data, who employs the Contractor to 
carry out the Works, including routine maintenance. The Employer may delegate any or all 
functions to a person or body nominated by him for specified functions. 
 
The Engineer is the person named in the Contract Data (or any other competent person 
appointed by the Employer and notified to the Contractor, to act in replacement of the 
Engineer) who is responsible for supervising the execution of the Works and administering the 
Contract. 
 
Equipment is the Contractor's machinery and vehicles brought temporarily to the Site to 
construct the Works. 
 
The Initial Contract Price is the Contract Price listed in the Employer's Letter of 
Acceptance. 
 
The Intended Completion Date is the date on which it is intended that the Contractor shall 
complete the Works. The Intended Completion Date is specified in the Contract Data. The 
Intended Completion Date may be revised only by the Engineer by issuing an extension of 
time. 
 
Materials are all supplies, including consumables, used by the Contractor for incorporation in 
the Works. 
 
Plant is any integral part of the Works that shall have a mechanical, electrical, electronic, 
chemical, or biological function. 
 
Routine Maintenance is the maintenance of roads/Bridges for five years as specified in the 
Contract Data.  
 
The Site is the area defined as such in the Contract Data.  
 
Site Investigation Reports are those that were included in the bidding documents and are 
reports about the surface and subsurface conditions at the Site. 
 
Specifications mean the Specifications for road & bridge works under MoRTH 
 
The Start Date is given in the Contract Data. It is the date when the Contractor shall 
commence execution of the Works.  
 
A Sub-Contractor is a person or corporate body who has a Contract with the Contractor to 
carry out a part of the construction work and/or routine maintenance in the Contract, which 
includes work on the Site. 
 
Temporary Works are works designed, constructed, installed, and removed by the Contractor 
that are needed for construction or installation of the Works. 
 
A Variation is an instruction given by the Engineer, which varies the Works. 
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The Works, as defined in the Contract Data, are what the Contract requires the Contractor to 
construct, install, maintain, and hand over to the Employer. Routine maintenance is defined 
separately. 
 
2.  Interpretation     
 
2.1 In interpreting these Conditions of Contract, singular also means plural, male also 
means female or neuter, and the other way around. Headings have no significance. Words 
have their normal meaning under the language of the Contract unless specifically defined. The 
Engineer will provide instructions clarifying queries about these Conditions of Contract.  
 
2.2 If sectional completion is specified in the Contract Data, references in the Conditions 
of Contract to the Works, the Completion Date, and the Intended Completion Date apply to 
any Section of the Works (other than references to the Completion Date and Intended 
Completion Date for the whole of the Works).  
 
2.3 The documents forming the Contract are to be taken as mutually explanatory, and 
unless otherwise expressly provided elsewhere in the Contract, the priority of the documents, 
in the event of any ambiguity between them, shall be interpreted in the following order of 
priority:  

(1)  Agreement,  
(2)  Notice to Proceed with the Work,  
(3)  Letter of Acceptance, 
(4)  Contractor's Bid,  
(5)  Contract Data,  
(6)  Special Conditions of Contract Part II,  
(7)  General Conditions of Contract Part I, 
(8)  Specifications,  
(9)  Drawings,  
(10) Bill of Quantities, and  
(11) Any other document listed in the Contract Data.     

 
3.  Language and Law     
 
3.1 The language of the Contract and the law governing the Contract are stated in the 
Contract Data. 
 
4. Engineer's Decisions 
 
4.1 Except where otherwise specifically stated, the Engineer will decide contractual 
matters between the Employer and the Contractor in the role representing the Employer. 
However, if the Engineer is required under the rules and regulations and orders of the 
Employer to obtain approval of some other authorities for specific actions, he will so obtain 
the approval. 
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4.2 Except as expressly stated in the Contract, the Engineer shall not have any authority to 
relieve the Contractor of any of his obligations under the Contract. 
 
5.  Delegation 
 
5.1 The Engineer, with the approval of the Employer, may delegate any of his duties and 
responsibilities to other person, after notifying the Contractor, and may cancel any delegation 
after notifying the Contractor. 
 
6.  Communications 
 
6.1 All certificates, notices or instructions to be given to the Contractor by the Employer/ 
Engineer shall be sent on the address or contact details given by the Contractor in Section 6 - 
Form of Bid.  The address and contact details for communication with the Employer/ Engineer 
shall be as per the details given in Contract Data to GCC.  Communications between parties 
that are referred to in the conditions shall be in writing.  The Notice sent by facsimile (fax) or 
other electronic means shall be effective on confirmation of the transmission.  The Notice sent 
by Registered post or Speed post shall be effective on delivery or at the expiry of the normal 
delivery period as undertaken by the postal service. 
 
7.  Subcontracting  
 
7.1 The Contractor may subcontract part of the construction work with the approval of the 
Employer in writing, up to 25 percent of the contract price, also part or full routine 
maintenance work after completion of construction work but will not assign the Contract. It is 
expressly agreed that the Contractor shall, at all times, be responsible and liable for all his 
obligations under this Agreement notwithstanding anything contained in the agreements with 
his Sub-contractors or any other agreement that may be entered into by the Contractor and no 
default under any such agreement shall exempt the Contractor from his obligations or liability 
hereunder. 
 
7.2 The Contractor shall not be required to obtain any consent from the Employer for:  

(a) the sub-contracting of any part of the Works for which the Sub-Contractor is 
named in the Contract;  

(b) the provision for labour, or labour component. 
(c) the purchase of Materials which are in accordance with the standards specified 

in the Contract.  
 
7.3 Beyond what has been stated in clauses 7.1 and 7.2, if the Contractor proposes sub-
contracting any part of the work or full routine maintenance for five years, during execution of 
the Works, the Employer will consider the following before according approval: 
 

(a) The Contractor shall not sub-contract the whole of the Works. 
(b) The Contractor shall not sub-contract any part of the Works without prior 

consent of the Employer. Any such consent shall not relieve the Contractor 
from any liability or obligation under the Contract and he shall be responsible 
for the acts, defaults and neglects of any of his sub-Contractor, his agents or 
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workmen as fully as if they were the acts, defaults or neglects of the Contractor, 
his agents and workmen. 

 
7.4 The Engineer should satisfy himself before recommending to the Employer whether 
the Sub-Contractor so proposed for the Works possesses the experience, qualifications and 
equipment necessary for the job proposed to be entrusted to him in proportion to the quantum 
of Works to be sub-contracted. 
 
7.5 While sub-contracting part of construction work as per provisions of Clause 7.1 and 
7.3 above, the Contractor shall enter into formal sub-contract with sub-contractor making 
provisions for such requirements as may be specified by the Engineer including a condition 
that to the extent of inconsistency, provision of the Contract shall prevail over the provisions 
of the sub-contract. A copy of document of formal sub-contract shall be furnished to the 
Employer within a period of 30 days from the date of such sub-contract. In all such cases, on 
completion of the Contract, the Engineer, unless for reasons recorded in writing decides 
otherwise shall issue a Certificate of Experience to the contractor and in such certificate, the 
experience of the sub-contractors shall also be mentioned. The Copy of such certificate would 
also be endorsed to the sub-contractor. 
 
8.  Other Contractors 
 
8.1     The Contractor shall cooperate and share the Site with Other Contractors, public 
authorities, utilities, and the Employer between the dates given in the Schedule of Other 
Contractors, as referred to in the Contract Data. The Contractor shall also provide facilities 
and services for them as described in the Schedule. The Employer may modify the Schedule of 
Other Contractors, and shall notify the Contractor of any such modification. 
 
8.2 The Contractor should take up the works in convenient reaches as decided by the 
Engineer to ensure there is least hindrance to the smooth flow of traffic including movement 
of vehicles and equipment of Other Contractors till the completion of the Works. 
 
9.  Personnel 
 
9.1 The Contractor shall ensure that the personnel engaged by it in the performance of its 
obligations under this Contract are at all times appropriately qualified, skilled and experienced 
in their respective functions. 
 
9.2 The Contractor shall employ for the construction work and routine maintenance, the 
technical personnel named in the Contract Data or other technical persons approved by the 
Engineer. The Engineer will approve any proposed replacement of technical personnel only if 
their relevant qualifications and abilities are substantially equal to or better than those of the 
personnel stated in the Contract Data. 

 
9.3 If the Engineer asks the Contractor to remove a person who is a member of the 
Contractor's staff or work force, stating the reasons, the Contractor shall ensure that the person 
leaves the Site within seven days and has no further connection with the Works in the 
Contract. The Contractor shall then appoint (or cause to be appointed) a replacement. 
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9.4 The Contractor shall not employ any retired Gazetted officer who has worked in the 
Engineering Department of the State Government and has either not completed two years after 
the date of retirement or has not obtained State Government’s permission for employment 
with the Contractor. 
 
9.5 The Engineer may require the Contractor to remove (or cause to be removed) any 
person employed on the Site or Works, including the Contractor's Representative, who in the 
opinion of the Engineer: 

(a) persists in any misconduct, 
(b) is incompetent or negligent in the performance of his duties, 
(c) fails to conform with any provisions of the Contract, or 
(d) persists in any conduct which is prejudicial to safety, health, or the protection 

of the environment. 
 
10.  Employer's and Contractor's Risks 
 
10.1 The Employer carries the risks which this Contract states are Employer's risks, and the 
Contractor carries the risks which this Contract states are Contractor's risks. 
 
11.  Employer's Risks 
 
11.1 The Employer is responsible for the excepted risks which are (a) in so far as they 
directly affect the execution of the Works in the Employer’s country, the risks of war, 
invasion, act of foreign enemies, rebellion, revolution, insurrection or military or usurped 
power, civil war, riot commotion or disorder (unless restricted to the Contractor’s employees) 
and contamination from any nuclear fuel or nuclear waste or radioactive toxic explosive, or (b) 
a cause due solely to the design of the Works, other than the Contractor’s design. 
 
12.  Contractor's Risks 
 
12.1 All risks of loss of or damage to physical property and of personal injury and death 
which arise during and in consequence of the performance of the Contract other than the 
excepted risks, referred to in clause 11.1, are the responsibility of the Contractor. 
 
13.  Insurance 
 
13.1  The Contractor at his cost shall provide, in the joint names of the Employer and the 
Contractor, insurance cover from the Start Date to the date of completion, in the amounts and 
deductibles stated in the Contract Data for the following events which are due to the 
Contractor's risks:  
 

(a) loss of or damage to the Works, Plant and Materials;  
(b) loss of or damage to Equipment;  
(c) loss of or damage to property (except the Works, Plant, Materials, and 

Equipment) in connection with the Contract; and  
(d) Personal injury or death.  
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13.2 Insurance policies and certificates for insurance shall be delivered by the Contractor to 
the Engineer for the Engineer's approval before the Start Date. All such insurance shall 
provide for compensation to be payable in Indian Rupees to rectify the loss or damage 
incurred. 
 
13.3  (a)  The Contractor at his cost shall also provide, in the joint names of the Employer and 
the Contractor, insurance cover from the date of completion to the end of Defects Liability 
Period, in the amounts and deductibles stated in the Contract Data for personal injury or death 
which are due to the Contractor's risks:  

 
13.3  (b)   Insurance policies and certificates for insurance shall be delivered by the Contractor 
to the Engineer for approval before the completion date/start date. All such insurance shall 
provide for compensation to be payable in Indian Rupees. 
 
13.4 Alterations to the terms of insurance shall not be made without the approval of the 
Employer.    

 
13.5 Both parties shall comply with any conditions of the insurance policies.  
 
14.  Site Investigation Reports 
 
14.1 The Contractor, in preparing the Bid, may, at his own risk, rely on any Site 
Investigation Reports if referred to in the Contract Data, supplemented by any other 
information available to him, before submitting the bid. 
 
15.  Queries about the Contract Data 
 
15.1 The Engineer will clarify queries on the Contract Data. 
 
16.  Contractor to Construct the Works and do maintenance 
 
16.1 The Contractor shall construct, and install and maintain the Works and do the work of 
routine maintenance in accordance with the Specifications and Drawings. 
 
17.  The Works to Be Completed by the Intended Completion Date 
 
17.1 The Contractor may commence execution of the Works on the Start Date and shall 
carry out the Works in accordance with the Programme submitted by the Contractor, as 
updated with the approval of the Engineer, and complete them by the Intended Completion 
Date. 
 
18.  Approval by the Engineer 
 
18.1 The Contractor shall submit Specifications and Drawings showing the proposed 
Temporary Works to the Engineer, who is to approve them.  
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18.2 The Contractor shall be responsible for design and safety of Temporary Works.  
 
18.3 The Engineer's approval shall not alter the Contractor's responsibility for design and 
safety of the Temporary Works.  
 
18.4 The Contractor shall obtain approval of third parties to the design and safety of the 
Temporary Works, where required.  
 
18.5 All Drawings prepared by the Contractor for the execution of the temporary or 
permanent Works, are subject to prior approval by the Engineer before their use. 
 
19.  Safety 
 
19.1 The Contractor shall be responsible for the safety of all activities on the Site. 
 
19.2 The Contractor shall be responsible for safety of all persons, employed by him on 
Works, directly or through petty contractors or Sub-Contractors, and shall report accidents to 
any of them, however, and wherever occurring on Works, to the Engineer or the Engineer’s 
Representative, and shall make every arrangement to render all possible assistance and to 
provide prompt and proper medical attention.  The compensation for affected Workers or their 
relatives shall be paid by the Contractor in such cases expeditiously in accordance with the 
Workmen’s Compensation Act and other labour Laws and regulations. 
 
20.  Discoveries 
 
20.1 Anything of historical or other interest or of significant value unexpectedly discovered 
on the Site shall be the property of the Employer. The Contractor shall notify the Engineer of 
such discoveries and carry out the Engineer's instructions for dealing with them. 
 
21.  Possession of the Site 
 
21.1 The Employer shall handover complete or part possession of the site to the Contractor 
seven days in advance of construction programme.  At the start of the work, the Employer 
shall handover the possession of at least 75% of the site. 
 
22.  Access to the Site 
 
22.1 The Contractor shall allow access to the Site and to any place where work in 
connection with the Contract is being carried out, or is intended to be carried out to the 
Engineer and any person/persons/agency authorized by: 

(a) The Engineer 
(b) The Employer 
(c) The Ministry of Rural Development, Government of India. 
(d) The National Rural Roads Development Agency, Government of India 
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23.  Instructions 
 
23.1 The Contractor shall carry out all instructions of the Engineer, which comply with the 
applicable laws where the Site is located. 
 
24.  Dispute Redressal System 
 
24.1 If any dispute or difference of any kind what-so-ever shall arise in connection with or 
arising out of this Contract or the execution of Works or maintenance of the Works there 
under, whether before its commencement or during the progress of Works or after the 
termination, abandonment or breach of the Contract, it shall, in the first instance, be referred 
for settlement to the competent authority within 45 days of arising of the dispute or difference, 
described along with their powers in the Contract Data, above the rank of the Engineer. The 
competent authority shall, within a period of forty-five days after being requested in writing 
by the Contractor to do so, convey his decision to the Contractor. Such decision in respect of 
every matter so referred shall, subject to review as hereinafter provided, be final and binding 
upon the Contractor. In case the Works is already in progress, the Contractor shall proceed 
with the execution of the Works, including maintenance thereof, pending  receipt of the 
decision of the competent authority as aforesaid, with all due diligence.  
 
24.2 Either party will have the right of appeal, against the decision of the competent 
authority, to the Standing Empowered Committee within 90 days of decision of the competent 
authority if the amount appealed against exceeds 0.20 (zero point two zero) percent of the 
initial contract price.  
 
24.3 The composition of the Empowered Standing Committee will be: 
 

I. One official member, Chairman of the Standing Empowered Committee, not below the 
rank of Additional Secretary to the State Government;  

II. One official member not below the rank of additional chief engineer; and 
III. One non-official member who will be technical expert of Chief Engineer’s or 

Superintending Engineer’s level selected by the Contractor from a panel of three 
persons given to him by the Employer. 

 
24.4 The Contractor and the Employer will be entitled to present their case in writing duly 
supported by documents. If so requested, the Standing Empowered Committee may allow one 
opportunity to the Contractor and the Employer for oral arguments for a specified period. The 
Empowered Committee shall give its decision within a period of ninety days from the date of 
appeal, failing which the Contractor can approach the appropriate court for the resolution of 
the dispute. 
 
24.5 The decision of the Standing Empowered Committee will be binding on the Employer 
for payment of claims up to five percent of the Initial Contract Price. The Contractor can 
accept and receive payment after signing as “in full and final settlement of all claims”. If he 
does not accept the decision, he is not barred from approaching the courts. Similarly, if the 
Employer does not accept the decision of the Standing Empowered Committee above the limit 
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of five percent of the Initial Contract Price, he will be free to approach the courts applicable 
under the law. 
 
25.  Arbitration 
 
25.1 In view of the provision of the clause 24 on Dispute Redressal System, it is the 
condition of the Contract that there will be no arbitration for the settlement of any dispute 
between the parties. 
 

B. Time Control 

26.   Programme 
 
26.1 Within the time stated in the Contract Data, the Contractor shall submit to the Engineer 
for approval a Programme showing the general methods, arrangements, order, and timing for 
all the activities in the Works, for the construction of works.  
 
26.2 The Contractor shall submit the list of equipment and machinery being brought to site, 
the list of key personnel being deployed, the list of machinery/ equipments being placed in 
field laboratory and the location of field laboratory along with the Programme.  The Engineer 
shall cause these details to be verified at each appropriate stage of the programme. 
 
26.3 An update of the Programme shall be a programme showing the actual progress 
achieved on each activity and the effect of the progress achieved on the timing of the 
remaining Works, including any changes to the sequence of the activities.  
 
26.4 The Contractor shall submit to the Engineer for approval an updated Programme at 
intervals no longer than the period stated in the Contract Data. If the Contractor does not 
submit an updated Programme within this period, the Engineer may withhold the amount 
stated in the Contract Data from the next payment certificate and continue to withhold this 
amount until the next payment after the date on which the overdue Programme has been 
submitted.    
 
26.5 The Engineer's approval of the Programme shall not alter the Contractor's obligations. 
The Contractor may revise the Programme and submit it to the Engineer again at any time. A 
revised Programme shall show the effect of Variations and Compensation Events. 
 
27.  Extension of the Intended Completion Date 
 
27.1 The Employer on recommendation of the Engineer shall extend the Intended 
Completion Date if a Compensation Event occurs or a Variation is issued which makes it 
impossible for Completion to be achieved by the Intended Completion Date without the 
Contractor taking steps to accelerate the remaining Works, which would cause the Contractor 
to incur additional cost. 
 
27.2 The Employer on recommendation of the Engineer shall decide whether and by how 
much time to extend the Intended Completion Date within 21 days of the Contractor asking 
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the Engineer for a decision upon the effect of a Compensation Event or Variation and 
submitting full supporting information. If the Contractor has failed to cooperate in dealing 
with a delay, the delay by this failure shall not be considered in assessing the new Intended 
Completion Date. 
 
28. Delays Ordered by the Engineer 
 
28.1 The Engineer may instruct the Contractor to delay the start or progress of any activity 
within the Works. Delay/delays totalling more than 30 days will require prior written approval 
of the Employer. 
 
29.  Management Meetings 
 
29.1 The Engineer may require the Contractor to attend a management meeting. The 
business of a management meeting shall be to review the plans for the Works.    
 
29.2 The Engineer shall record the business of management meetings and provide copies of 
the record to those attending the meeting. The responsibility of the parties for actions to be 
taken shall be decided by the Engineer either at the management meeting or after the 
management meeting and stated in writing to all those who attended the meeting. 
 

C. Quality Control 

30. Identifying Defects  
 
30.1 The Engineer shall check the Contractor's work and notify the Contractor of any 
Defects that are found. Such checking shall not affect the Contractor's responsibilities. The 
Engineer may instruct the Contractor to search for a Defect and to uncover and test any work 
that the Engineer considers may have a Defect. 
 
31. Tests 
 
31.1 For carrying out mandatory tests as prescribed in the specifications, the Contractor shall 

establish field laboratory at the location decided by Engineer. The field laboratory will have 
minimum equipments as specified in the Contract Data. The Contractor shall be solely 
responsible for : 

(a) Carrying out the mandatory tests prescribed in the  Specifications for road & bridge works under 
MoRTH 
(b)   For the correctness of the test results, whether preformed in his laboratory or elsewhere. 
 
31.2 If the Engineer instructs the Contractor to carry out a test not specified in the 
Specifications to check whether any work has a Defect and the test shows that it does, the 
Contractor shall pay for the test and any samples. 
 
32. Correction of Defects noticed during the Defects Liability Period and Routine 

Maintenance of Roads/Bridges for five years  
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32.1 The Engineer shall give notice to the Contractor of any Defects before the end of the Defects 
Liability Period, which begins from the Completion Date and ends after five years. The Defects 
Liability Period shall be extended for as long as the Defects remain to be corrected. 
 
32.2  Every time notice of Defect/Defects is given, the Contractor shall correct the notified 
Defect/Defects within the duration of time specified by the Engineer’s notice. 
 
32.3 The Contractor shall do the routine maintenance of roads/Bridges including pavement, road 

sides and cross drains including surface drains to the required standards and in the manner as 
defined in clause 1.1 and keep the entire road surface and Bridge structure in Defect free 
condition during the entire maintenance period which begins from the Completion Date and 
ends after five years.  

32.4 The routine maintenance standards shall meet the following minimum requirements for 
Roads/LSBs:-  
(i) Potholes on the road surface to be repaired soon after these appear or brought to his notice either 

during the Contractor’s monthly inspection or by the Engineer.  
(ii) Road shoulders to be maintained in proper condition to make them free from excessive edge 

drop offs, roughness, scouring or potholes 

(xii) Anti corrosion protection of metal structures entailing complete stripping and repainting of 
part or all of the surface. 

(iii) Cleaning of surface drains including re-shaping to maintain free flow of water.  
(iv) Cleaning of culverts and pits for free flow of water.  
(v) Maintenance of road signs, pavement markings and other traffic control devices  
(vi) Any other maintenance operation required to keep the road traffic worthy at all times during the 

maintenance period. 
The routine maintenance standards shall meet the following minimum requirements for 
Bridge:- 
(i) Simple Cleaning by mechanical means or by hand (of carriageways footpath verges, joints, 

drains, gulleys, gutters etc.); removal of foreign material such as trash or parasitic vegetation 
and similar operations;  

(ii) Substitution of deteriorated elements by removal and replacement operations (e.g. safety 
barriers); 

(iii) Small restorations, repainting of masonry and brickwork, replacement of missing stones, 
sealing and repairs with cement or resin mortars; 

(iv) Localised repairs to pavements and waterproofing, using bituminous materials, fillers in 
expansion joints. 

(v) Clearing of vent holes in superstructures(Localised painting operations to protect against 
corrosion renewal of protective treatments on timber lubrication and greasing operations) 

(vi)Restoration of concrete (reinforced or otherwise) structural parts to be carried out with different 
techniques (simple or special cement mortars synthetic; mortars etc.) 

(vii) Restoration of brick or masonry structure 
(viii) Protection of concrete or masonry from degrading action by frost, sales or the atmosphere by 

means of painting (Protective films). impregnation. etc disinfestations of timber structures; 
(iX) Injection of cement grout or thermosetting resin into cracks in brick stone reinforced or 

prestressed concrete structure. 
(x) Injection of cement grout or synthetic resin (pure or with additives) into sheaths containing 

prestressing tendons. 
(xi) Maintenance of bolts or welding of metal structures; cleaning greasing and substitution of 

wearing parts of same. 
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(xxi) Any other maintenance operation required to keep the traffic worthy all the times during the 
maintenance period. 

32.5 To fulfil the objectives laid down in sub clauses 32.3 and 32.4 above, the Contractor shall 
undertake detailed inspection of the Bridges at least pre. during and post rainy season. The 
Engineer can increase this frequency in case of emergency. The Contractor shall forward to the 
Engineer, the record of inspection and rectification during and after the  rainy season. The 
Contractor shall pay particular attention on those bridge parts which are likely to be damaged or 
inundated during rainy season. 

32.6 The Engineer may issue notice to the Contractor to carry out maintenance of defects, if 
any, noticed in his inspection, or brought to his notice. The Contractor shall remove the 
defects within the period specified in the notice and submit to the Engineer a compliance 
report. 

33.  Uncorrected Defects 
 
33.1 If the Contractor has not corrected a Defect pertaining to the Defects Liability Period 
under clause 32.1 and clause 32.2 of these Conditions of Contract, to the satisfaction of the 
Engineer, within the time specified in the Engineer's notice, the Engineer will assess the cost 
of having the Defect corrected, and the Contractor will pay this amount, on correction of the 
Defect. 

D. Cost Control 

34.  Bill of Quantities 
 
34.1 The Bill of Quantities shall contain items for the construction, installation, testing, and 
commissioning, maintaining works, and lump sum amount for yearly routine maintenance for each 
of the five years separately, to be done by the Contractor. 
 
34.2 The Bill of Quantities is used to calculate the Contract Price. The Contractor is paid for the 
quantity of the work done at the rate in the Bill of Quantities for each item for the construction of 
roads/bridges. The payment for routine maintenance of roads/bridges to the Contractor is 
performance based. 
 

(xiii) Repair or reconstruction of drainage systems (gullies channels collector and discharge pipes 
etc). 

(xiv) Repair or reconstruction of pavements or waterproofing o deck. 
(xv)  Repair or reconstruction (partial or total) of expansion      joints depending on their types. 
(xvi) Maintenance of bearings by means of different operations depending on the type (repainting 

and graphing for example) setting of same also by raising decks. 
(xvii) reclamation operations to river and sea heads to protect foundations structures. 
(xviii) Repairs for dams to guide bunds aprons for raft foundation 
(xix) Making up settlement on bridge approaches. 
(xx) Replacement of any structural members (mainly for timber or steel structure. 
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35.  Variations 
 
35.1 The Engineer shall, having regard to the scope of the Works and the sanctioned 
estimated cost, have power to order, in writing, Variations within the scope of the Works, he 
considers necessary during the progress of the Works. Such Variations shall form part of the 
Contract and the Contractor shall carry them out and include them in updated Programmes 
produced by the Contractor. Oral orders of the Engineer for Variations, unless followed by 
written confirmation, shall not be taken into account. 
 
36. Payments for Variations 
 
36.1 If the quantity of work for any BOQ item is varied, it will not constitute a variation for 
the purpose of payment to the contractor, at a rate other than the one mentioned in the 
Agreement.  
 
36.2 If the items for Variation are not specified in the Bill of Quantities, the Engineer shall 
derive the rate for such variation item from similar items in the Bill of Quantities. 
 
36.3 If the rate for Variation item cannot be determined in the manner specified in Clause 
36.2, the Contractor shall, within 14 days of the issue of order of Variation work, inform the 
Engineer the rate which he proposes to claim, supported by analysis of the rates. The Engineer 
shall assess the quotation and determine the rate based on prevailing market rates within one 
month of the submission of the claim by the Contractor. As far as possible, the rate analysis 
shall be based on the standard data book and the relevant schedule of rates of the state. The 
recommendation of the Engineer on the rate so determined shall be submitted to the employer 
for approval.  The decision of the employer shall be final and binding on the Contractor. 
 
37.   Cash Flow Forecasts 
 
37.1 When the Programme is updated, the Contractor shall provide the Engineer with an 
updated cash flow forecast. 
 
38.   Payment Certificates 
 

  38.1 The payment to the Contractor will be as follows for construction work:  
 

(a)  The Contractor shall submit to the Engineer monthly statements of the value of 
the work executed less the cumulative amount certified previously, supported 
with detailed measurement of the items of work executed.  

 
(b) The Engineer shall check the Contractor's monthly statement within 14 days 

and certify the amount to be paid to the Contractor.  
 
(c) The value of work executed shall be determined, based on measurements by the 

Engineer.  
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(d) The value of work executed shall comprise the value of the quantities of the 
items in the Bill of Quantities completed. 

 
(e) The value of work executed shall also include the valuation of Variations and 

Compensation Events.  
 
(f) The Engineer may exclude any item certified in a previous certificate or reduce 

the proportion of any item previously certified in any certificate in the light of 
later information.  

 
(g) The payment of final bill shall be governed by the provisions of Clause 50 of 

GCC. 
 
38.2  The payment to the Contractor will be as follows for routine maintenance 
        (a) The Contractor shall submit to the Engineer a bill every month for the routine 

maintenance of the bridge & approaches from the date the maintenance period starts 
i.e. from completion date as defined in Clause 1.1, it will be supported with a copy of 
the record of the Contractor’s monthly inspection and other instructions received from 
the Engineer. 

        (b) The payment will be made monthly for the monthly bills received and as certified by 
the Engineer based on performance by the Contractor. 

        (c) If the bill for a month is not received from the Contractor by the 10th day of the 
succeeding month or/ and if the Engineer has not certified that the Contractor has 
carried out the maintenance work for defects brought to his notice under clause 32.6 
within specified period, no payment will become due to the Contractor for that month. 

       (d) If the Contractor has failed to carry out the maintenance within the period specified by 
the Engineer, no payment of any kind will be due to the Contractor for that month. 

 
39. Payments 
 
39.1 Payments shall be adjusted for deductions for advance payments, security deposit, 

other recoveries in terms of the Contract and taxes at source, as applicable under the law. The 

Employer shall pay the Contractor the amounts the Engineer has certified, within 15 days of 

the date of each certificate.  

 

39.2 The Employer may appoint another authority, as specified in the Contract Data (or any 

other competent person appointed by the Employer and notified to the Contractor) to make 

payment certified by the Engineer. 
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39.3 Items of the Works for which no rate or price has been entered in the Bill of Quantities, 

will not be paid for by the Employer and shall be deemed covered by other rates and prices in 

the Contract. 

 
39.4 Payment for the routine maintenance of the roads/Bridges will be made Yearly for the 
satisfactory maintenance of the Works and based on the Yearly bills submitted by the Contractor 
as per Clause 38.2 above and certified by the engineer, within 15 days after the end of rainy 
season. 
 
40.   Compensation Events 
 
40.1 The following shall be Compensation Events unless they are caused by the Contractor:  
 

(a) The Engineer orders a delay or delays exceeding a total of 30 days.  
(b) The effects on the Contractor of any of the Employer's Risks.  

 
40.2 If a Compensation Event would prevent the Works being completed before the 
Intended Completion Date, the Intended Completion Date shall be extended. The Engineer 
shall recommend to the Employer whether and by how much the Intended Completion Date 
shall be extended. Final approval shall rest with the Employer. 
 

41.  Tax 
 

41.1 The rates quoted by the Contractor shall be deemed to be inclusive of the sales and 
other levies, duties, royalties, cess, toll, taxes excluding GST of Central and State 
Governments, local bodies and authorities that the Contractor will have to pay for the 
performance of this Contract. The Employer will perform such duties in regard to the 
deduction of such taxes at source as per applicable law. 
 
42.  Currencies 
 

42.1 All payments will be made in Indian Rupees. 
 
43.  Security Deposit 
 
43.1 The Employer shall retain security deposit of five percent and Performance Security of 
two and a half percent of the amount from each payment due to the Contractor until 
completion of the whole of the construction Work. No security deposit/ retention shall be 
retained from the payments for Routine Maintenance of works. In case, the Contractor 
furnishes bank guarantee for the amount equal to Performance Security of two and a half 
percent retained from each payment due to the Contractor, the same amount shall be repaid to 
the Contractor subject to condition that the validity of bank guarantee is as per provision of 
Clause 46.2 of GCC. 
 
43.2 On the satisfactory completion of the whole of the construction work, half the total 
amount retained as security deposit is repaid to the Contractor, one-fourth of the total amount 
retained as security deposit is repaid to the Contractor at the end of 2nd year after completion 
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of the construction work and balance of the amount retained as security deposit is repaid to the 
Contractor at the end of 3rd year after completion of the construction work subject to 
condition that the Engineer has certified that all defects notified by the Engineer to the 
Contractor before the end of period prescribed for repayment have been corrected. 
 
43.3 The additional Performance Security for unbalanced bids as detailed in Clause 46 of 
the Conditions of Contract is repaid to the Contractor when the construction work is complete.   
 
43.4 The Performance Security equal to five percent of the Contract Price as detailed in 
Clause 46 of Conditions of Contract is repaid to the Contractor when the period of five years 
fixed for Routine Maintenance is over and the Engineer has certified that the Contractor has 
satisfactorily carried out the Routine Maintenance of the works.   
 

If the Routine Maintenance part of the contract is not carried out by the Contractor as 
per this Contract, the Employer will be free to get the Routine Maintenance work carried out 
from another source and the amount required for this work will be recovered from the amount 
of Performance Security available with the Employer and/ or from any amounts of the 
Contractor whatever is due along with additional 20 percent amount as penalty. 
 
43.5 If the Contractor so desires, then the Security Deposit can be converted into any 
interest bearing security of scheduled commercial bank in the name of the Employer or 
National Saving Certificates duly pledged in favour of the Employer for Defects Liability 
Period. 
 
44.   Liquidated Damages 

 
44.1 In the event of failure on part of the Contractor to achieve timely completion of the 
project, including any extension of time granted under Clause 27, he shall, without prejudice 
to any other right or remedy available under the law to the Employer on account of such 
breach, pay as agreed liquidated damages to the Employer and not by way of penalty in a sum 
calculated at the rate per week or part thereof as stated in the Contract Data. For the period 
that the Completion Date is later than the Intended Completion Date, liquidated damages at 
the same rate shall be withheld if the Contractors fails to achieve the milestones prescribed in 
the Contract Data.  However, in case the Contractor achieved the next milestone, the amount 
of the liquidated damages already withheld shall be restored to the Contractor by adjustment in 
the payment certificate.  Both the Parties expressly agree that the total amount of liquidated 
damages shall not exceed 10% (ten percent) of Initial Contract Price and that the liquidated 
damages payable by the Contractor are mutually agreed genuine pre-estimated loss and 
without any proof of actual damage likely to be suffered and incurred by the Employer; and 
the Employer is entitled to receive the same and are not by way of penalty.  

 
The Employer may, without prejudice to any other method of recovery, deduct the 

amount of such damages from any sum due, or to become due to the Contractor or from 
Performance Security or any other dues from Government or semi Government bodies within 
the state.  
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The payment or deduction of such damages shall not relieve the Contractor from his 
obligations to complete the Works, or from any other of his duties, obligations or 
responsibilities under the Contract. 

 
The Contractor shall use and continue to use his best endeavours to avoid or reduce 

further delay to the Works, or any relevant Stages.  
 

 44.2 If the Intended Completion Date is extended after liquidated damages have been paid, 
the Engineer shall correct any such payment of liquidated damages by the Contractor by 
adjusting the next payment certificate.  
 
44.3 It is agreed by the Contractor that the decision of the Employer as to the liquidated 
damages payable by the Contractor under this Clause shall be final and binding. 
 
45. Advance Payment 
 
45.1. On the request of the Contractor, the Employer will make the following advance 
payment to the Contractor against submission by the Contractor of an Unconditional Bank 
Guarantee from a scheduled Commercial bank acceptable to the Employer in amounts equal to 
110% (one hundred ten percent) of the amount of the advance payment being requested:  
 

(a) Mobilization advance up to 5% (five percent) of the initial contract price 
excluding the contract price for routine maintenance 

(b) Equipment Advance up to 90% (ninety percent) of the cost of the new 
equipment brought to the site, subject to a maximum of 10% ( ten percent) of 
the initial contract price excluding the contract price for routine maintenance 

 
The Bank Guarantee shall remain effective until the advance payment has been repaid, 

but the amount of the guarantee shall be progressively reduced by the amounts repaid by the 
Contractor. Interest will not be charged on the advance payment. However, if the Contract is 
terminated due to default of the Contractor, the Mobilization Advance and the Equipment 
Advance shall be deemed to be an interest bearing advance at the base rate of the State Bank 
of India, as application on the date of such advance payment.  

 
45.2 The Contractor is to use the advance payment only to pay for Equipment, plant and 
Mobilization expenses required specifically for execution of the Works. The Contractor shall 
demonstrate that the advance payment has been used in this way by supplying copies of 
invoices or other documents to the Engineer. 
 
45.3  The advance payment shall be recovered by deducting proportionate amounts from 
payments otherwise due to the Contractor for the construction work, following the schedule of 
completed percentages of the Works on a payment basis. No account shall be taken of the 
advance payment or its repayment in assessing valuations of work done, Variations, price 
adjustments, Compensation Events, or liquidated damages. 
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46. Securities 
 
46.1 The Performance Security equal to 5% (five percent) of the Contract Price and 
additional security for unbalanced bids shall be provided to the Employer.  Out of total 
Performance Security equal to 5%(five percent) of Contract Price, half shall be delivered to 
the Employer no later than the dates specified in the Letter of Acceptance and shall be issued 
in the form given in Contract Data; however, balance half Performance Security shall be 
retained at the rate of two and a half percent of each payment due to the Contractor until 
completion of whole of the construction work.   
 
46.2 The Performance Security shall be valid until a date 45 days from the date of issue of 
certificate of completion of construction work and maintenance work subject to the condition 
that if the Performance Security is in the form of a Bank Guarantee, the period of validity of 
Bank Guarantee could be one year initially; however, the Contractor would get this Bank 
Guarantee extended in such a way that an amount equal to five percent of the Contract Price is 
always available with Employer until 45 days after the lapse of the Defects Liability Period.  If 
the Contractor fails to maintain the above Performance Security, the Employer would recover 
the same from any dues payable to the Contractor. 
 
47. Cost of Repairs 
 
47.1 Loss or damage to the Works or Materials to be incorporated in the Works between the 
Start Date and the end of the Defects Liability Period shall be remedied by the Contractor at 
his cost if the loss or damage arises from the Contractor's acts or omissions. 
 

E. Finishing the Contract 
 
48.  Completion of Construction and Maintenance 
48.1 The Contractor shall request the Engineer to issue a certificate of completion of the 
construction of the Work and the Engineer will do so upon deciding that the Work is 
completed. 
48.2 The Contractor shall request the Engineer to issue the certificate of completion of the 
Routine Maintenance and the Engineer will do so upon deciding that the work of Routine 
Maintenance is completed. 
 
49. Taking Over 
 
49.1 The Employer shall take over the Works within seven days of the Engineer's issuing a 
certificate of Completion of Works. The Contractor shall continue to remain responsible for its 
Routine Maintenance during the maintenance period. 
 
49.2 The Employer shall take over the maintained road/bridge within seven days of the Engineer 

issuing a certificate of completion of the work of Routine Maintenance. 
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50. Final Account 
 
50.1 The Contractor shall submit to the Engineer a detailed account of the total amount that 
the Contractor considers payable for works under the Contract within 21 days of issue of 
certificate of completion of construction of Works. The Engineer shall issue a Defects 
Liability Certificate and certify any payment that is due to the Contractor for Works within 42 
days of receiving the Contractor's account if it is correct and complete.  If the account 
submitted by the Contractor is not correct or complete, the Engineer shall issue a schedule to 
the Contractor, within 42 days, that states the scope of the corrections or additions that are 
necessary. If the revised account is still unsatisfactory, after it has been resubmitted by the 
Contractor, the Engineer shall decide on the amount payable to the Contractor and issue a 
payment certificate within 28 days of receiving the Contractor’s revised account. The payment 
of final bill for construction of Works will be made within 14 days thereafter. 
 
50.2 In case the account for construction is not received within 21 days of issue of 
Certificate of Completion as provided in clause 50.1 above, the Engineer shall proceed to 
finalise the account and issue a payment certificate within 28 days.  The payment of final bill 
for construction of Works will be made within 14 days thereafter. 
 
50.3     The Contractor shall submit to the Engineer a detailed account of the total amount that 
the Contractor considers payable for maintenance of works under the contract 21 days before 
the end of the Routine Maintenance Period. The Engineer shall issue a Routine Maintenance 
Completion Certificate and certify any final payment that is due to the Contractor within 21 
days of receiving the Contractor's account if it is correct and complete. If it is not, the 
Engineer shall issue within 21 days a schedule that states the scope of the corrections or 
additions that are necessary. If the revised account is still unsatisfactory after it has been 
resubmitted by the Contractor, the Engineer shall decide on the amount payable to the 
Contractor and issue a payment certificate within 28 days of receiving the Contractor’s revised 
account. The payment of final bill for routine maintenance will be made within 14 days 
thereafter. 
 
50.4    In case the account for routine maintenance is not received within 21 days of issue of 
Certificate of Completion as provided in clause 50.3 above, the Engineer shall proceed to 
finalise the account and issue a payment certificate within 28 days.  The payment of final bill 
for routine maintenance will be made within 14 days thereafter. 
 
51.  Operating and Maintenance Manuals 
 
51.1 If "as built" Drawings and/or operating and maintenance manuals are required, the 
Contractor shall supply them by the dates stated in the Contract Data.  
 
51.2  If the Contractor does not supply the Drawings and/or manuals by the dates stated in 
the Contract Data, or they do not receive the Engineer's approval, the Engineer shall withhold 
the amount stated in the Contract Data from payments due to the Contractor. 
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52.  Termination 
 
52.1 The Employer may terminate the Contract if the Contractor causes a fundamental 
breach of the Contract.  
 
52.2 Fundamental breaches of the Contract shall include, but shall not be limited to, the 
following:  
 

(a) the Contractor stops work for 28 days when no stoppage of work is shown on the 
current Programme and the stoppage has not been authorized by the Engineer;  

(b) the Contractor is declared as bankrupt or goes into liquidation other than for approved 
reconstruction or amalgamation;  

(c) the Engineer gives Notice that failure to correct a particular Defect whether pertaining 
to construction work or pertaining to defects liability period is a fundamental breach of 
the Contract and the Contractor fails to correct it within a reasonable period of time 
determined by the Engineer; 

(d) the Contractor does not maintain a Security, which is required;  
(e) the Contractor has delayed the completion of the Works by the number of days for 

which the maximum amount of liquidated damages can be paid, as defined in clause 
44.1; 

(f) the Contractor fails to provide insurance cover as required under clause 13;  
(g) if the Contractor, in the judgement of the Employer, has engaged in the corrupt, 

fraudulent or coercive practice in competing for or in executing the Contract. For the 
purpose of this clause, “corrupt practice” means the offering, giving, receiving, or 
soliciting of anything of value to influence the action of a public official in the 
procurement process or in Contract execution. “Fraudulent Practice” means a willful 
misrepresentation or omission of facts or submission of fake/forged documents in 
order to induce public official to act in reliance thereof, with the purpose of obtaining 
unjust advantage by or causing damage to justified interest of others and/or to 
influence the procurement process to the detriment of the Government interests.And, 
this includes collusive practice among Bidders (prior to or after bid submission) 
designed to establish bid process at artificial non-competitive levels and to deprive the 
Employer of the benefits of free and open competition. “Coercive practice” means the 
act of obtaining something, compelling an action or influencing a decision through 
intimidation, threat or the use of force directly or indirectly, where potential or actual 
injury may befall upon a person, his/ her reputation or property to influence their 
participation in the tendering process. 

(h) if the Contractor has not completed at least three-eighth of the value of construction 
Work required to be completed after half of the completion period has elapsed; 

(i) if the Contractor fails to set up a field laboratory with the prescribed equipment, within 
the period specified in the Contract Data;  

(j) if the Contractor fails to deploy machinery and equipment or personnel as specified in 
the Contract Data at the appropriate time; and 

(k) if the Contractor fails to pay EPF/ ESI contribution as required under prevailing laws; 
(l) if the Contractor engages child labour in violation of prevailing laws; 
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(m) if the Contractor fails to ensure that there is no gender bias in engagement of labour 
and other employees and in payment of wages and he discriminate against female 
workers. 

(n) any other fundamental breaches as specified in the Contract Data 
 
52.3 Notwithstanding the above, the Employer may terminate the Contract for convenience.  
 
52.4 If the Contract is terminated, the Contractor shall stop work immediately, make the 
Site safe and secure, and leave the Site as soon as reasonably possible. 
 
53. Payment upon Termination 
 
53.1 (i) If the Contract is terminated because of a fundamental breach of Contract by the 
Contractor, the Engineer shall issue a certificate for the value of the work done, less liquidated 
damages, less advance payments received up to the date of the issue of the certificate and less 
the percentage to apply to the value of the work not completed, as indicated in the Contract 
Data. If the total amount due to the Employer exceeds any payment due to the Contractor, the 
difference shall be recovered from the Security Deposit, and Performance Security.  If any 
amount is still left un-recovered it will be a debt payable to the Employer from State PMGSY 
works, any other State Government works including State Public Sector works executed by the 
Contractor. 
 
53.1 (ii) If the Contract is terminated because of a fundamental breach of contract by the 
Contractor due to non compliance of the requirements of clause 32 of GCC regarding defects 
liability period and routine maintenance of roads/LSB for five years, the Engineer will assess 
the cost of having the defect corrected. If the total amount due to the Employer exceeds any 
payment due to the Contractor, the difference shall be recovered from the Security Deposit 
and Performance Security. If any amount is still left un-recovered, it will be recovered from 
any dues payable to the Contractor from State PMGSY works, any other State Government 
works including State Public Sector works executed by the Contractor. If any amount still 
remains unrecovered, it shall be recovered as arrears of land revenue. 
 
53.2 If the Contract is terminated at the Employer's convenience, the Engineer shall issue a 
certificate for the value of the work done, the reasonable cost of removal of Equipment, 
repatriation of the Contractor's personnel employed solely on the Works, and the Contractor's 
costs of protecting and securing the Works and less advance payments received up to the date 
of the certificate, less other recoveries due in terms of the Contract, and less taxes due to be 
deducted at source as per applicable law. 
 
 
54. Property 
 
54.1 All Materials on the Site, Plant, Equipment, Temporary Works, and Works shall be 
deemed to be the property of the Employer for use for completing balance construction work 
if the Contract is terminated because of the Contractor's default, till the Works is completed 
after which it will be transferred to the Contractor and credit, if any, given for its use. 
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55. Release from Performance 
 
55.1 If the Contract is frustrated by the outbreak of war or by any other event entirely 
outside the control of the Employer or the Contractor, the Engineer shall certify that the 
Contract has been frustrated. The Contractor shall make the Site safe and stop work as quickly 
as possible after receiving this certificate and shall be paid for all work carried out before 
receiving it and for any work carried out afterwards to which a commitment was made. 
 
55.2 Death or permanent invalidity of the Contractor:  the Contractor shall indicate his 
nominee for the Contract at the time of signing of Agreement.  If a Contractor dies during the 
currency of the Contract or becomes permanently incapacitated, and his/her nominee are not 
willing to complete the Contract, the Contract shall be closed without levying any 
damages/compensation as provided for in clauses 44 and 53 of GCC. 
 

However, if the nominee expresses his/her intention to complete the balance work and 
the competent authority is satisfied about the competence of the nominee, then the competent 
authority shall enter into a fresh agreement for the remaining work strictly on the same terms 
and conditions, under which the Contract was initially awarded. 

 
F.  Other Conditions of Contract 

 
56.  Labour 
 
56.1 The Contractor shall, unless otherwise provided in the Contract, make his own 
arrangements for the engagement of all staff and labour, local or other, and for their safety, 
payment, housing, feeding and transport. 
 
56.2 The Contractor shall, if required by the Engineer, deliver to the Engineer a return in 
detail, in such form and at such intervals as the Engineer may prescribe, showing the staff and 
the numbers of the several classes of labour from time to time employed by the Contractor on 
the Site and such other information as the Engineer may require. 
 
57.  Compliance with Labour Regulations 
 
57.1 During continuance of the Contract, the Contractor and his sub Contractors shall abide 
at all times by all existing labour enactments and rules made thereunder, regulations, 
notifications and bye laws of the State or Central Government or local authority and any other 
labour law (including rules), regulations, bye laws that may be passed or notification that may 
be issued under any labour law in future either by the State or the Central Government or the 
local authority.  Salient features of some of the major labour laws that are applicable to 
construction industry are given in Appendix to Part I General Conditions of Contract. The 
Contractor shall keep the Employer indemnified in case any action is taken against the 
Employer by the competent authority on account of contravention of any of the provisions of 
any Act or rules made there under, regulations or notifications including amendments. If the 
Employer is caused to pay or reimburse, such amounts as may be necessary to cause or 
observe, or for non-observance of the provisions stipulated in the notifications/bye 
laws/Acts/Rules/regulations including amendments, if any, on the part of the Contractor, the 
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Engineer/Employer shall have the right to deduct any money due to the Contractor including 
his amount of Performance Security.  The Employer/Engineer shall also have the right to 
recover from the Contractor any sum required or estimated to be required for making good the 
loss or damage suffered by the Employer. 
 
The employees of the Contractor and the Sub-Contractor in no case shall be treated as the 
employees of the Employer at any point of time. 
 
57.2 Full compliance of statutory requirements apart, the Contractor shall pay rates of 
wages and observe conditions of labour not less favourable than those established for the trade 
or the industry where the work is carried out. The Contractor shall make himself aware of all 
labour regulations and their impact on the cost and build up the same in the Contract Price. 
During the Contract Period, unless and otherwise provided in the Contract, no extra amount in 
this regard shall be payable to the Contractor, for whatsoever reason. 
 
57.3 In the event of default being made in the payment of any money in respect of wages of 
any person employed by the Contractor or any of its sub-contractors of any tier in and for 
carrying out of this Contract and if a claim therefore is filed in the office of the Labour 
Authorities and proof thereof is furnished to the satisfaction of the Labour Authorities, the 
Employer may, failing payment of the said money by the Contractor, make payment of such 
claim on behalf of the Contractor to the said Labour Authorities and any sums so paid shall be 
recoverable by the Employer from the Contractor. 
 
57.4 It shall be the responsibility of the Contractor to pay EPF/ESI contributions as required 
under prevailing laws. The Contractor shall bear all such cost and it would be deemed to be 
included in the Contract Price. 
 
57.5 The employment of child labour is prohibited in the Contract. The Contractor shall 
comply with the Child Labour (Prohibition and Regulation) Act, 1986. 
  
57.6 The Contractor shall ensure that there is no gender bias in engagement of labour and 
other personnel and shall not make any discrimination against female employees. The 
Contractor shall comply with the Equal Remuneration Act, 1979 and Maternity Benefit Act, 
1961. 
 
57.7 The Contractor shall have a Labour Welfare Organisation which shall be responsible 
for labour welfare and compliance with prevalent labour laws, statutes and guidelines. In this 
context, the Contractor is also required to familiarize himself with Labour Welfare Rules of 
the state concerned and comply with the provisions of the Building and other Construction 
Workers (Regulation and Employment & Conditions of Service), Act 1996 and the Cess Act, 
1996. 
 
57.8 The Contractor shall provide and maintain at his own expense, all necessary 
accommodation and welfare facilities as per prevailing labour and welfare laws for his (and 
his Sub-contractor’s) staff and labour. 
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57.9 The Contractor shall prepare and submit compliance reports of adherence to labour 
laws as and when directed by the Engineer. 
 
58. Drawings and Photographs of the Works 
 
58.1 The Contractor shall do photography/video photography of the site firstly before the 
start of the work, secondly mid-way in the execution of different stages of work and lastly 
after the completion of the work. No separate payment will be made to the Contractor for this. 
 
58.2 The Contractor shall not disclose details of Drawings furnished to him and works on 
which he is engaged without the prior approval of the Employer in writing. No photograph of 
the works or any part thereof or plant employed thereon, except those permitted under clause 
58.1, shall be taken or permitted by the Contractor to be taken by any of his employees or any 
employees of his sub-Contractors without the prior approval of the Employer in writing. No 
photographs/ Video photography shall be published or otherwise circulated without the 
approval of the Employer in writing. 
 
59. The Apprentices Act, 1961 
 
59.1 The Contractor shall duly comply with the provisions of the Apprentices Act, 1961 (III 
of 1961), the rules made there under and the orders that may be issued from time to time under 
the said Act and the said Rules and on his failure or neglect to do so, he shall be subject to all 
liabilities and penalties provided by the said Act and said Rules. 
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Contract Data to General Conditions of Contract 
 

 
Except where otherwise indicated, the Employer prior to issuance of the bidding documents 
should fill in all Contract Data. Schedules and reports to be provided by the Employer should 
be annexed. 
 

 
Clause Reference 

Items marked “N/A” do not apply in this Contract. 

1. The Employer is Chhattisgarh Rural Road Development Agency [Cl.1.1] 

 Designation:  Chief Executive Officer/ Chief Engineer 

 Address: Chhattisgarh Rural Road Development Agency, Vikash Bhawan,  
          Civil Line, Raipur, (C.G.) 

 Name of authorized Representative: Executive Engineer of concerned PIU or as specified 
time to time. as per enclosure -II (B) 

 

                                                      SE                                CE           CEO 
Telephone No. (s): Office :          0771-2424258 0771-2424275          

       Facsimile (FAX) No.:           0771-2424919 0771-2424919 
        Electronic Mail Identification                         pmgsy3tendercell@gmail.com 

(E-mail ID):     
 

2.  The Engineer is:                                        Executive Engineer of concerned PIU  
          or 
 Designation:             as notified by Employer from time to 
 Address:    time see Enclosure-II (B) 
 Telephone No. (s): Office:              
 [Cl.1.1] 

Telephone No.(s):  Office: 
Mobile No.: 
Facsimile (FAX) No.: 
Electronic Mail Identification (E-mail ID): 
 

3. The Intended Completion Date for the whole of the Works is as notified in detail NIT 
 [Cl.1.1, 17&27] 

 
4. Routine Maintenance during five years after the Completion Date is defined as 
follows:  
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 Maintenance operations during the period of 5 years shall be based on 4.2 Maintenance 

Operations of Guide lines for Inspection and Maintenance of Bridges (IRC:SP:35).  

(i) Clause 11.2, ibid, explains the various types of distress/defects of pavements. For example, 

cracks, ravelling, rutting, pot holes etc.  

(ii) Clause 11.3, ibid, defines different maintenance activities. For example, fog seal, bituminous 

surface treatment, etc.  

(iii) Clause 11.4, ibid, suggests planning of routine maintenance.  

(iv) Clause 11.5 and Clause 11.6 (a), ibid, define preventive and corrective maintenance, and 

classify activities of routine maintenance and repairs.  

(v) Clause 11.7, ibid, discusses in detail the assessment of defects and maintenance measures for 

sealed roads, roads with rigid / RCCP and roads with special pavement.  

(Note: A periodical renewal is not part of routine maintenance).  

(vi)The periodicity of routine maintenance activities shall be as follows: 

 

 
S. 
No. 

Name of Item/ Activity Frequency of operation in one year 

1 Restoration of rain cuts and 
dressing of berms as per clause 
1902 of the Specifications.  

Once generally after rains (In case of 
areas having rainfall more than 1500 
mm per year, as and when required).  

2 Maintenance of earthen shoulders 
as per clause 1903 of the 
Specifications  

As and when required.  

3 Maintenance of Bituminous surface 
road and/ or Cement concrete road 
and/or gravel road and/or WBM 
road including filling pot holes and 
patch repairs etc as per clause 
1904, 1905,1906 and 1907 of the 
Specifications respectively.  

As and when required.  

 
(vii) Appendix 11.3, ibid, covers the special problems of Road Maintenance in Heavy Rainfall 
/ Snow fall areas. 
 
(viii) Appendix 11.4, ibid, explains the nature of duties in maintenance of shoulders, drainage 
structures and causeways.  
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5. The Site is located at :     As mentioned in Enclosure- IV [Cl.1.1] 

6. The Start Date shall be 15th days after the date of issue of the Notice to [Cl.1.1] 
 proceed with the work or as decided by the Engineer. 
7. (a)  The name and identification number of the Contract is : As mentioned in NIT [Cl.1.1] 
 (b)  The Works consist of  “Construction/ Up gradation of Rural Roads/LSBs under Pradhan 
Mantri   
                    Gram Sadak Yojna. The works shall, inter-alia, include the following,  as specified or as  
                    directed [Cl.1.1] 
  
 (A) Road Works 
 

Site clearance; setting-out and layout; widening of existing carriageway and 
strengthening including camber corrections; construction of new road bituminous 
pavements remodeling/construction of junctions, intersections, supplying and placing 
of drainage channels, flumes, guard posts and other related items; 
construction/extension of cross drainage works, bridge, approaches and other related 
items; road markings, road signs and kilometer/hectometer stones; protective works for 
roads/bridges; all aspects of quality assurance of various components of the works; 
rectification of the Defects in the completed works during the Defects Liability Period; 
submission of “As-built” drawings and any other related documents; and other item of 
work as may be required to be carried out for completing the works in accordance with 
the Drawings and provisions of the Contract and to ensure safety  and planting of trees 
along the roads. 
 

 (B) CD Works including bridges 
 

Site clearance; setting out, provision of foundations, piers, abutments and bearings; 
pre-stressed/reinforced cement concrete superstructure; wearing coat, hand railings, 
expansion joints, approach slabs, drainage spouts/down-take pipes, provision of 
suitably designed protective works; providing wing/return walls; provision of road 
markings, road signs etc.; all aspects of quality assurance; clearing the Site and 
handing over the works on completion; rectification of the Defects during the Defects 
Liability Period and submission of “As-built” drawings and other related documents; 
and other items of work as may be required to be carried out for completing the works 
in accordance with the Drawings and the provisions of the Contract and to ensure 
safety. 

 
 (C) Maintenance and Other Items 
 

As required to fulfill all the contractual obligations as per the Bid documents.  
 

8. Section completion is “Completion of individual roads as mentioned in Enclosure-III       [Cl 2.2] 
    
9. The following documents also form part of the Contract: [Cl.2.3(11)] 

(1)  Agreement,  
(2)  Notice to Proceed with the Work,  
(3)  Letter of Acceptance, 
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(4)  Contractor's Bid,  
(5)  Contract Data,  
(6)  Special Conditions of Contract Part II,  
(7)  General Conditions of Contract Part I, 
(8)  Specifications,  
(9)  Drawings,  
(10) Bill of Quantities, and  
(11) Any other document listed in the Contract Data.     

 
10. (a)  The law which applies to the Contract is the law of Union of India. [Cl.3.1] 
 
 (b)  The language of the Contract documents is English. [Cl.3.1] 
 
11. The Schedule of Other Contractors is attached.   [Cl. 8.1] 
 
 
12 A. The Technical personnel for constructions work are. 

Bridge 
Costs 

Technical Personnel Experience in Bridge works 

A. Up to 
1 Crore 

01  Diploma Holder in Civil 
Engineering  

Minimum 10 years 

or 
01  Diploma Holder in Civil 
Engineering. 
01  Diploma Holder in Civil 
Engineering. 

Minimum 5 years 
 

Fresher 

B. Above 
1 Crore 

01  Degree Holder in Civil Engineering  
 
01  Diploma Holder in Civil Engineering. 

Minimum 5 years 
 
Minimum 5 years 

or 
01  Degree Holder in Civil Engineering  
01  Degree  
Holder   in Civil Engineering. 

Minimum 5 years 
 
Fresher 

 
 For Field Testing Laboratory  

Technical Personnel Number Experience in lab works 
A. Lab Technician (B.Sc. or 
Diploma in Civil Engineering) 

1 
 

Minimum 5 years 
 

B. Lab Assistants (Minimum 10+2 
with Science 

1 Minimum 2 years 
 

 
 B. For routine maintenance 

Technical Personnel Number Experience in Bridge Works 
A. Degree Holder in Civil 
Engineering  
B. Diploma Holder in Civil 
Engineering  

Nil 
 
 

One 

Minimum 5 Year 

 
13(a) Amount and deductible for insurance are: [Cl. 13.1] 
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 As per rate fixed by insurance company (minimum 5% of contract price ) 
 
13(b) Amount and deductible for insurance are: [Cl. 13.3 (a) 
  
 As per rate fixed by insurance company (minimum 2% of contract price ) 
 
14. Site investigation report [Cl.14.1] 
 
15. The key equipments/machinery for construction of works shall be. 
Production of Concrete for LSB work. 
1.  For overall bridge length of less than 200m. – batch type concrete mixer diesel or electric 

operated, with a minimum size of 200 liters. automatic water measuring system and 
integral weigher (hydraulic/pneumatic type). 

2. For overall bridge length of - 200m. or more-concrete    
     batching and mixing plant fully automatic with minimum    
     capacity of  15 cum. per hour. 
3.  Steel Shuttering plates of 10 gauge thick or equivalent in mm. Minimum = 400Sqm. along 

with sufficient steel bracings 
4.   Transit mixture - 2 No. (work cost above 2.5 crore) 
                                 -1 No. (work cost upto  2.5 crore) 
5.   Vibrator (Needle) 20mm dia. - 2 Nos., 
                                          40mm dia. -  2 Nos. 
                                          60mm dia. - 2 Nos. 
6.   Plate Vibrator  -  1 Nos. 
7.   Welding plant  -  1 Nos. 
8.   Diesel or Electronic Operated  Generator set 100 KvA 
       -  1 No 
9.   Steel staging arrangements – 1 Set 
10. Water tanker – 1 no. 
11. Dewatering Pump -      

12.  ETD 200F Hydraulic Breaker – 1 Nos.  
 13  Tippers/Trucks /Tractors  -  6 No. 
14.  Manual Trolley for Transport of concrete- 4 No. 
15. Measuring Boxes of steel -10 No. 
 
16. (a) Competent authorities are: [Cl. 24.1] 
 Superintending Engineer with powers up to 2 (Two) % of contract sum or Rs. 10 (Ten) Lakhs 
whichever is less.  Chief Engineer with powers up to 4 (Four) % of contract sum or Rs. 20 (Twenty) 
Lakhs whichever is less 
  
17. (a)   The period for submission of the programme for approval of Engineer  
                      [Cl.26.1] 
  shall be 15 days from the issue of Letter of Acceptance. 

(b)  The updated programme shall be submitted at interval of 30 days.  or as directed by the 
engineer                                         [Cl. 26.3] 

 
(c)   The amount to be withheld for late submission of an updated programme shall be Rs. 

0.25 (Zero point Twenty Five) lakh or 1% (one percent) of contract price which ever is 
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more for each defaults of 30 days or part  thereof. Repeated default for consecutive 3 
months may result forfeiture of the with held amount.             [Cl. 26.3] 

 
18. The key equipments for field laboratory shall be:  
 As per Clause 4.4B (b)(i) of ITB  
 
19. Executive Engineer-cum- Member Secretary, Project Implementation Unit, Pradhan        

Mantri Gram Sadak Yojna of concerned District.      [ Cl.39.2] 
 
20. (a)  Milestones to be achieved during the contract period  
  
 (1)  1/8th of the value of entire contract work up to 1/4th of the  
       period allowed for completion of construction 
 (2)  3/8th of the value of entire contract work up to ½ of the  
       period allowed for completion of construction 
 (3)  3/4th of the value of entire contract work up to ¾th of the  
       period allowed for completion of construction 
 
 (b)  Amount of liquidated damages for For Whole of work 
       delay in completion of works 1 percent of the Initial 
   Contract Price, rounded  
   off to the nearest 
   thousand, per week. 
 
 (c)  Maximum limit of liquidated damages for 10 per cent of the Initial 
       delay in completion of work. Contract Price rounded 
   off to the nearest thousand. 

                                                                                                           [Cl.44.1] 

 

                                                                                                                             

21. The standard form of Performance Security acceptable to the Employer 
 shall be an unconditional Bank Guarantee of the type as presented in 
 the Bidding Documents, or Fixed Deposit Receipt from a scheduled  
 Commercial bank.                                                                                              [Cl. 46.1]
     
 
22. (a) The Schedule of Operating and Maintenance Manuals. [Cl.51.1] 
 
 (b) The date by which “as-built” drawings (in scale as directed) in 2 sets are [Cl.51.1] 
 required is within 28 days of issue of certificate of completion of whole 
 or section of the work, as the case may be. 
 
23. The amount to be withheld for failing to supply “as-built” drawings  [Cl.51.2] 
 by the date required is Rs. Five Lakhs. 
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24. (a) The period for setting up a field laboratory with the prescribed equipment 
 is 30 days from the date of notice to start work                          [Cl.52.2 (i)] 
  
 (b) The following events shall also be fundamental breach of Contract :    [Cl.52.2 (k)] 
 “The Contractor has contravened Clause 7.1 and Clause 9 of  
 Part I General Conditions of Contract 
 
25. The percentage to apply to the value of the work not completed  
 representing the Employer’s additional cost for completing the Works 
 shall be 10 percent.                                                                                        [Cl.53.1(i)] 
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Appendix to Part I General Conditions of Contract 
 

SALIENT   FEATURES   OF SOME MAJOR LABOUR LAWS 
APPLICABLE TO ESTABLISHMENTS ENGAGED IN BUILDING AND OTHER 

CONSTRUCTION WORK. 
 

 (a) Workmen Compensation Act 1923: - The Act provides for compensation in 
case of injury by accident arising out of and during the course of employment. 

 
 (b) Payment of Gratuity Act 1972: - Gratuity is payable to an employee under 

the Act on satisfaction of certain conditions on separation if an employee has 
completed the prescribed minimum years (say, five years) of service or more or on 
death the rate of prescribed minimum days’(say, 15 days) wages for every completed 
year of service. The Act is applicable to all establishments employing the prescribed 
minimum number (say, 10) or more employees. 

 
 (c) Employees P.F. and Miscellaneous Provision Act 1952: The Act Provides 

for monthly contributions by the Employer plus workers at the rate prescribed (say, 
10% or 8.33%).  The benefits payable under the Act are: 

 
(i) Pension or family pension on retirement or death as the case may be. 
(ii) Deposit linked insurance on the death in harness of the worker. 
(iii) Payment of P.F. accumulation on retirement/death etc. 

 
 (d) Maternity Benefit Act 1961: - The Act provides for leave and some other 

benefits to women employees in case of confinement or miscarriage etc. 
 
 (e) Contract Labour (Regulation & Abolition) Act 1970: - The Act provides 

for certain welfare measures to be provided by the Contractor to contract labour and 
in case the Contractor fails to provide, the same are required to be provided, by the 
Principal Employer by Law. The Principal Employer is required to take Certificate 
of Registration and the Contractor is required to take license from the designated 
Officer. The Act is applicable to the establishments or Contractor of Principal 
Employer if they employ prescribed minimum  (say 20) or more contract labour. 

 
 (f) Minimum Wages Act 1948: - The Employer is to pay not less than the 

Minimum Wages fixed by appropriate Government as per provisions of the Act if 
the employment is a scheduled employment.  Construction of buildings, roads, 
runways are scheduled employment. 

 
 (g) Payment of Wages Act 1936: - It lays down as to by what date the wages are 

to be paid, when it will be paid and what deductions can be made from the wages of 
the workers. 
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 (h) Equal Remuneration Act 1979: - The Act provides for payment of equal 
wages for work of equal nature to male and female workers and for not making 
discrimination against female employees in the matters of transfers, training and 
promotions etc. 

 
 (i) Payment of Bonus Act 1965: - The Act is applicable to all establishments 

employing prescribed minimum (say, 20) or more workmen. The Act provides for 
payments of annual bonus within the prescribed range of percentage of wages to 
employees drawing up to the prescribed amount of wages, calculated in the 
prescribed manner. The Act does not apply to certain establishments. The newly set-
up establishments are exempted for five years in certain circumstances. States may 
have different number of employment size.  

 
 (j) Industrial Disputes Act 1947: - The Act lays down the machinery and 

procedure for resolution of industrial disputes, in what situations a strike or lock-out 
becomes illegal and what are the requirements for laying off or retrenching the 
employees or closing down the establishment. 

 
 (k) Industrial Employment (Standing Orders) Act 1946: - It is applicable to 

all establishments employing prescribed minimum (say, 100, or 50). The Act 
provides for laying down rules governing the conditions of employment by the 
Employer on matters provided in the Act and get these certified by the designated 
Authority. 

 
 (l) Trade Unions Act 1926: - The Act lays down the procedure for registration 

of trade unions of workmen and Employers. The Trade Unions registered under the 
Act have been given certain immunities from civil and criminal liabilities. 

 
       (m)    Child Labour (Prohibition & Regulation) Act 1986: - The Act prohibits 

employment of children below 14 years of age in certain occupations and processes 
and provides for regulations of employment of children in all other occupations and 
processes. Employment of child labour is prohibited in building and construction 
industry.   

 
 (n) Inter-State Migrant Workmen’s (Regulation of Employment & 

Conditions of Service) Act 1979: - The Act is applicable to an establishment which 
employs prescribed minimum (say, five) or more inter-state migrant workmen 
through an intermediary (who has recruited workmen in one state for employment in 
the establishment situated in another state). The Inter-State migrant workmen, in an 
establishment to which this Act becomes applicable, are required to be provided 
certain facilities such as Housing, Medical-Aid, Travelling expenses from home up 
to the establishment and back etc. 

 
 (o) The Building and Other Construction Workers (Regulation of 

Employment and Conditions of Service) Act 1996 and the Cess Act of 1996: - All 
the establishments who carry on any building or other construction work and 
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employs the prescribed minimum (say, 10) or more workers are covered under this 
Act. All such establishments are required to pay cess at the rate not exceeding 2% of 
the cost of construction as may be notified by the Government.  The Employer of the 
establishment is required to provide safety measures at the building or construction 
work and other welfare measures, such as canteens, first-aid facilities, ambulance, 
housing accommodations for workers near the work place etc.  The Employer to 
whom the Act applies has to obtain a registration certificate from the Registering 
Officer appointed by the Government.  

 
 (p) Factories Act 1948: - The Act lays down the procedure for approval of plans 

before setting up a factory, health and safety provisions, welfare provisions, working 
hours, annual earned leave and rendering information regarding accidents or 
dangerous occurrences to designated authorities.  It is applicable to premises 
employing the prescribed minimum (say, 10) persons or more with aid of power or 
another prescribed minimum (say, 20) or more persons without the aid of power 
engaged in manufacturing process. 
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Section 4  

Conditions of Contract 

Part – II Special Conditions of Contract 
 
4.1 Technical examination 

 
The Government / CGRRDA / C.E./ C.E.O./ S.E./ Engineer-in-charge shall have the right to cause 

Audit and Technical Examination of the works and the final bills of the contractors including all supporting 
vouchers, abstracts etc. to be made as per payments of the final bills and if as a results of such Audit & 
Technical Examination any sum found to have been overpaid in respect of any work done by the contractor 
under the contract or any work claimed by him to have been done under contract and found not to have 
been executed, the contractor shall be liable to refund the amount of over payment and it shall be lawful for 
Government of Chhattisgarh/ CGRRDA / Engineer-in-Charge to recover the same from the security deposit 
of the contractor or from any dues payable to the contractor from the  Engineer-in-Charge  account. If it is 
found that the contractor was paid lesser than what was due to him under the contract in respect any work 
executed by him under it, the amount of such under payment shall be duly paid by the Engineer-in-Charge 
to the contractor. 
 

In the case of any audit examination and recovery consequent on the same the contractor shall be 
given an opportunity to explain his case and decision of the government/ employer shall be final binding 
and conclusive. 
 

In the case of Technical Audit, consequent on which there is a recovery from the contractor, no 
recovery should be made without orders of CEO, CGRRDA whose decision shall be final. All action under 
this clause should be initiated and intimated to the contractor within a period of twelve months from the 
date of completion. 
 

4.2   Breach of Contract  
 
If the Contractor commits fundamental breach [reference sub clause 52.1 & 52.2 of clause 52 

(termination) of General condition of contract], the contract shall not only be terminated but the contractor 
registration shall also be cancelled permanently and such information shall also be circulated to all the 
department of the State of Chhattisgarh and to all the states in the country . 
 

4.3      Technical Personals  
 
The tenderer shall submit Curriculum Vitae of all the technical personals proposed to be engaged by 

him during Construction Phase of the Contract (Reference S.No. 12 A of contract data to General 
conditions of the contract). Once his tender is accepted then the contractor can remove/change/substitute 
any of these approved technical personals only after obtaining written approval of the Chief Engineer/Chief 
Executive Officer/Superintending Engineer, Pradhan Mantri Gram Sadak Yojna  

Failure in this regard shall be treated as breach of contract and the contractor shall be liable to pay 
compensation @ Rs 50,000 or 1% of contract amount which ever is more per month till the issue is finally 
decided by the Chief Engineer/Chief Executive Officer/Superintending Engineer, Pradhan Mantri Gram 
Sadak Yojna in this regard. 
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4.4    Bituminous Road Works: 
 

(a)  Bitumen of required penetration grade (to be mentioned in the specification of 
work in the contract document) shall be procured by the tenderer/ contractor 
directly from refineries of any of the following companies (No intermediary/ 
middleman viz authorized agent/ commission agent/ authorized dealer/shop 
keeper shall be permitted).  The tenderer/contractor shall have to show the original 
copy of bill/voucher of the refinery and shall have to submit the original 
alongwith photocopy of the bill/voucher of the refineries to the Executive 
Engineer within one week of the receipt of that particular consignment of bitumen 
by the tenderer/ contractor or else he will not be entitled for getting payments. 
Original bill/voucher shall be return after verifying data and putting certificate in 
it.  

 
Name of Refinery:     

 
i. Indian Oil Corporation 

ii. Bharat Petrolium 
iii. Hindustan Petrolium 

 
However emulsion for priming and tack coat grade SS-1 and RS-1 can also be 
purchased from apart from the above mentioned three refinery as mentioned 
below: - 

i) Hindustan Colas Limited 

ii) Shell India Marketing Pvt. Ltd. 

iii)   Indian Oil Total Private Limited (ITPL) 

 
(b) The bitumen must have I.S. mark and its quality must conform I.S.No.73 and 

I.S.No.217 and it must be in accordance with provisions contained in section 500 
of “specification for Roads and Bridge works” (latest revision) published by 
Indian Road Congress. Bitumen of each lot/consignment shall be got tested and 
cost of these tests for various lots/consignment shall be borne by the 
tenderer/contractor.  The tests shall be got conducted either in. 

 
i. The departmental laboratories 

ii. Govt. Tech. Colleges/ Institutes 
iii. Laboratories arranged by contractor at work site 

        
(c) Bitumen shall not be allowed to be used in the work before obtaining the 

satisfactory test results for that lot/ consignment. Record of all test results shall be 
maintained at site office/ in the office of sub-divisional officer and certified true 
copy of the same shall have to be sent by the tenderer/ contractor  to be Executive 
Engineer of the division. The following tests are to be conducted for the bitumen 
which is to be used/ being used in the contract work. 
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1. Penetration 
2. Softening point 
3. Ductility 
4. Flash point 
5. Cinematic Viscosity 
6. Specific gravity 
7. Loss on heating 
8. Residue of specified penetration 
9. Water content 
10. Distillation test 
11. Solubility in carbon disulphide/ Terichloroethylene  

 

Frequency of sampling as per I.S.1201 
(A) From Barrels/ Drums: 

       ---------------------------------------------------------------------------------------------- 
       S.No.         Lot                                      No. of containers to be selected 
       ----------------------------------------------------------------------------------------------- 

        1.              Up to 50      03 
        2.  51 to 150    05 
        3.  151 to 500    07 
        4.              501 & above     10 

 ---------------------------------------------------------------------------------------------- 
 

(B) Bulk Storage: 
 
One sample each from Top, Middle & Bottom of each tanker. 
 
NOTE:- All the individual sample shall be tested at 
  S.No.1 to 5 for remaining tests a composite 
  Sample be prepared from individual samples. 

 
(d) It the time of preparation of the final bill the tenderer/contractor shall have to give 

a certificate that the bitumen used by him/them in the contract work has been duly 
tested and the test results are within the permitted parameters as per coal 
requirement. It shall be obligatory on the tenderer/contractor to maintain a register 
with a suitable proforma (to be prescribed after execution of agreement) at the 
plant site (where bitumen mix of appropriate grade/ quality is prepared say in a 
hot mix plant) and the record of consumption of bitumen of each day.  The 
balance quantity of bitumen at plant site for each day, recorded in the register, 
shall be verified/ checked at least once in a week by the Incharge Sectional 
Officer/ Sub divisional Officer of the department or other person as directed by 
the engineer. 

(e) The tenderer/contractor shall permit the departmental officer to “STAMP” each 
Drum of bitumen brought at site/ store by suitable “Hammer Mark” of the 
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department/ division. If the contractor has  procured the bitumen in bulk (hugged 
quantities) and using it elsewhere in other department/ other agreements/ other 
work site then he will have to submit a account for each work site showing the 
details of bitumen purchased which its Voucher No./bill, quantity purchased, date 
of purchase and in consumption agreement-wise/ work-wise and balances therein 
duly certified by officer in charge.  

(f) As soon as any agreement is signed by a contractor, and work is likely to be 
started, bitumen brought to site either in bulk or packed must be physically 
verified and counted by sectional officer and recorded in M.B. agreement-
wise/work-wise giving the details of supply order number, bill number, tanker 
number, gate pass number and its etc. 
 

4.5 Recovery of Advance:  
 
The recovery of mobilization, plant & machineries advances shall be recovered in 

seven equal monthly installments from the date of releasing advance. Advance shall be 
fully recovered when 85% of original contract period is complete, otherwise interest @ 
12% per annum shall be charged from the date of default which shall be compounded on 
the monthly basis 

 
4.6 TAXES  

4.5.1 All dues regarding taxes, including the sales tax, other duties, royalty GST etc., 
levied on the contractor’s works by Government and local or private individuals 
will be payable by the contractor. The Authority will grant a certificate for the 
quantities actually used on the work but will not entertain any claim on this 
account. 

 
4.5.2 The tenderer or supplier should have a place of business in the State of 

Chhattisgarh. from where the goods would be supplied to various destinations in 
the State and also should hold a registration certificate under the CG Vanijiyik 
Kar Adhiniyam. Contractors who do not hold a registration under the CG 
Vanijiyik Kar Adhiniyam will have to obtain registration certificate with in one 
month from the date of signing the agreement. 

4.5.3 The tenderer or supplier shall also submit the clearance certificate as provided 
under Section 36 of the CG Vanijiyik Kar Adhiniyam. 

4.7 Jurisdiction: 

 This contract has been entered into the State of Chhattisgarh and its validity, 
construction, interpretation and legal effect shall be subjected to the exclusive jurisdiction of the 
courts in Bilaspur or of the courts at the place where this agreement is entered into. No other 
jurisdiction shall be applicable. 
 
4.8 Sub-letting: 
 
If the Contractor fails to pay any amount due to sub-contractor within 45 days and the notice of 
15 days received by the employer from the sub-contractor, the employers shall have right to 
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deduct the same  from the Contractor’s bill or any amount due and pay the same to the sub-
contractor as discharge of employer’s contract obligation. 
 
 
4.9 Payment of Earth Work 
 
4.9 (i) Only 75% payment of the billed amount shall be made in the running bills at the time of 

their execution and remaining 25% amount shall be withheld.  This withheld amount will 
be released in each running bill of   WBM work in proportion to total amount payable for 
WBM work. This 25% of the withheld amount can be released, if contractor submit bank 
guarantee. 

4.10 For every layer of work complete shall be paid only after completion of that layer i.e. for 
earth work, GSB, G-II & G-III and B.T.. Documentary proof along with video recording 
should be kept in record for completion of each layer. Each layer shall be finalized and 
then only permission for next layer shall be given to continue the work. 

4.11 In no case payment will be released for the item of work which has already been paid 
partially or fully in the specific reach and other layer is laid over the same work. For 
example, once earth work is paid in a specific reaches than GSB is laid over it than no 
further payment can be done for any balance earth work in that specific reach of road. 

4.12     If the contractor is an individual or proprietary concern, partnership concern, dies during 
the currency of the contract or becomes permanently incapacitated, where the surviving 
partners are only minors the contract shall be closed without levying any 
damages/compensation as provided for in clause 44 and 53 of G.C.C. of the contract 
agreement. 

   However, if competent authority is satisfied about the competence of surviving, 
then the competent authority shall enter into a fresh agreement for the remaining work 
strictly on the same terms and conditions, under which the contract was awarded. 
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Section 5 

Specifications 
 
A.   The MoRTH Specification published by Ministry of Road Transport & Highway 

(Road wing) GOI and Specification of Road & Bridge works (Fifth prevailing 

Revision) Published by IRC shall apply. 

B.      The item not covered in the MoRTH Specification  the MORD Specification for 

Rural Roads Published by IRC 1 st Revision shall apply. 

C.    For purposes of quality control, the MoRTH Specifications for Rural Roads (1st 

Revision) and those covered by the Quality Assurance Handbook of the NRRDA 

shall apply.    

 



Standard Bidding Document for PMGSY 

 

 

94 

Section 5 (Cont’d) 

Drawings 
 
 
List of Drawing :- 

1.    Key map/location plan on top sheet 

2.    Site plan 

3.    Catchment-Area plan 

4.    General Arrangement Drawing 

5.    Cross section & L-Section of River/Nalla 

6.    Complete set of Bridge Drawing (Details of  Component wise structural  Drawing.) 

7.    Details of Bearings 

8.    L-Section cross Section of approach Roads. 

9.    Any Revision of working Drawing should be indicated by pre fixing R1-R2 etc. after          

       original reference number. Reason for each revision should be clearly noted in the  

      drawing. 
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Section 6  
 
 

FORM OF BID FOR PART I OF THE BID 
 

Technical Qualification Part I of Bid 
 

The Bidder shall fill in and load this form for Part I of Bid separately from the form 
for Part II of the Bid. 
 

To  

Chief Engineer ( Tender Cell) 

Chhattisgarh Rural Road Development Agency 
Vikash Bhawan, Civil Line, Raipur, (C.G.) 

 
Identification Number of Works Package Number:  CG                District :   …………………… 
Probable amount of Contract: Rs :-  …………………………… 
 
Description of Works Construction/ Up gradation and maintenance of Rural Roads under    

Pradhan Mantri Gram Sadak Yojna; 
 
Dear...................   
 
1.  Having read the Bidding Documents, Requirements for submission of documents in 

ITB Clause 12, and acceptance of provisions for Fraud and Corruption in the Bidding 
Document, I/we submit in attachment all documents required in the Bidding 
Document together with all the Affidavits regarding the correctness of 
information/documents for the above stated bid.   

2.  I/we confirm that the Bid fully complies with all the requirements including the Bid 
Validity and Bid Security as required and specified by the bidding documents.   

3.  I/we certify that the information furnished in our bid is correct to the best of our 
knowledge and belief. 

4. I/we undertake to carry out the works of Routine Maintenance for five years after the 
completion date as per the rates offered by the Employer in the bid documents.   

 
Authorised Signatory...............................................   
Name and Title of Signatory......................................   
Name of Bidder  .......................................................   
Authorised Address of Communication........................   
 .......................................................................................  
Telephone Nos (Office) ……………………………… 
Mobile No. …………………………………………… 
Facsimile (Fax) No. ………………………………….. 
Electronic Mail Identification (Email ID) ……………… 
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Form of Bid for Part II of the Bid 
 

Technical - Financial Part II of Bid 
 

The Bidder shall fill in and load this form for Part II of Bid separately from the form 
for Part I of the Bid 
 

To [Name of Employer].................................................................................................... 
 
Address [insert address] ...................................................................................................   
         
Identification Number of Works .................................................................................... 
 
Description of Works ................................................................................................... 
 
Dear...................  
 
1. With full understanding that Part II of our bid will be opened only if I/ we qualify on 

the basis of evaluation in Part I of the Bid, we offer to execute the works described 
above, remedy any defects therein, and carry out the routine maintenance in 
conformity with the Conditions of Contract, Specifications, Drawings and Bills of 
Quantities accompanying in Part II of the Bid.  

2. This Bid and your written acceptance of it shall constitute a binding contract between 
us. I/ we understand that you are not bound to accept the lowest or any bid you 
receive.   

3.  I/ we undertake to commence the works on receiving the Notice to Proceed with the 
Work in accordance with the Contract Conditions. 

4. As mentioned in Part-I of my/our bid, I/we undertake to carry out the works of 
Routine Maintenance for five years after the Completion Date as per the rates offered 
by the Employer in the bid document.   

 
Signature of Authorised Signatory ...............................................   
Name and Title of Signatory......................................   
Name of Bidder  .......................................................   
Authorised Address of Communication........................   
 .......................................................................................  
Telephone Nos (Office) ……………………………… 
Mobile No. …………………………………………… 
Facsimile (Fax) No. ………………………………….. 
Electronic Mail Identification (Email ID) ……………… 
.     
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FORMAT FOR THE AFFIDAVIT 
 

(NOTE: This affidavit should be on a non-judicial stamp paper of Rs.10/- and shall be 
attested by Magistrate/ Sub-Judge/ Notary Public) 
 

I, ……………………………………………………….… (name of the authorised 
representative of the bidder) son/daughter of …….……………………… resident of 
…………………………………………………………………………. (full address), 
aforesaid solemnly affirm and state as under: 
 

1. I hereby certify that all the information furnished with the bid submitted 
online in response to notice inviting bid number 
……………….…………………… date ……..… issued by 
…………………………………………….. (authority inviting bids ) 
for……………………………………………………………………………  
(name and identification of work ) are true and correct. 

 
2. *I hereby certify that I have been authorised by …………………………… 

…………..……..……………………………………… (the bidder) to sign 
on their behalf, the bid mentioned in paragraph 1 above.  

 
3. Information furnished in "Section-3" of the bidding documents is correct in 

all respects to the best of my knowledge and belief. 
 
4. The names of retired gazetted officer (if any) as per clause 4.4 B (c) (ii) who 

retired within the last two years with the following ranks viz. (Sub-Engineer. 
Assistant Engineer., Executive Engineer, Superintending Engineer, Chief 
Engineer, Engineer-in-Chief) from the Govt. Departments in employment is 
as below: 

or 
No any retired gazetted officer (if any) as per clause 4.4 B (c) (ii) who 
retired within the last two years with the following ranks viz. (Sub-Engineer. 
Assistant Engineer., Executive Engineer, Superintending Engineer, Chief 
Engineer, Engineer-in-Chief) from the Govt. Departments in employment is 
as below: 

5. The near relations as per clause 4.4 (c) (i), in the departments, are not in 
employment of the firm/company. (Note:- By the term near relatives is 
meant Wife, Husband, Parents and Son, Brother, Sister, Brother-in-law, 
Father-in-law, Mother-in-law etc.)  
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6. No near relative is working as divisional accountant in the panchayat & rural 
development department and the concerned P.I.U. 

 
7. No person is working in the company in any capacity. who are near relatives 

to any gazette officer in panchayat & rural development department. 
8. Our company is not under a declaration of ineligibility for corrupt and 

fraudulent practices by the central government, the state government or any 
public undertaking, autonomous body, authority by whatever name called 
under the central or the state government.  

9. I hereby authorize the PMGSY Officials to get all the documents verified 
from appropriate source (s).  

 

Deponent  
Place: ……………..  
Date: ………………   
 
* not applicable if the bidder is an individual and is signing the bid on his own behalf. 

 
 
 
 
 
 

Verification 
 
 

I .................................................................. S/o ........................................ do 
here by affirm that contents stated in para 1 to 09 above and contents 
submitted in technical & financial bid are true to the best or my knowledge 
and believe and are based on my/our record. 
  Verified that this date of .................. at (Place) .............  
 

 
 

Deponent  
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Section 7 

Bill of Quantities 
Preamble 

 
1.  The Bill of Quantities shall be read in conjunction with the Instructions to 
Bidders, Conditions of Contract, Specifications and Drawings. 

 
2.1  For the construction of works, the quantities given in the Bill of Quantities are 
estimated, and are given to provide a common basis for bidding. The basis of payment 
will be the actual quantities of work ordered and carried out, as measured by the 
Contractor and verified by the Engineer and valued  
 

(a) at the rates and prices tendered in the Bill of Quantities in the case of item 
rate tenders; and 

(b) at percentage rate above or below or at par of the Schedule of Rates as 
tendered by the Contractor. 
 

2.2 For the routine maintenance of roads, there is lump sum amount for each year of 
maintenance per km. The payments will be based on satisfactory performance of routine 
maintenance activities.  
 
3.  The rates and prices tendered in the priced Bill of Quantities shall, except in so far 
as it is otherwise provided under the Contract, include all constructional plant, labour, 
supervision, materials, erection, maintenance, insurance, profit, taxes and duties, together 
with all general risks, liabilities and obligations set out in the Contract. 
 
4. When percentage rate tenders are invited, the Bill of Quantities will show in the 
bidding documents, the quantities and rates used for different items.  
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Bill of Quantities for item rate bids 
Sl. 
No. 

Description of item 
(with brief 
specification and 
reference to book 
of specifications) 

Quantity Unit Rate Amount 
In 

figures 
In words 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
Routine 
Maintenance** 
after completion 
of construction 
works (Lump-sum 
Amount for each year 
Per Km.) 
For 1st year  
For 2nd year 
For 3rd Year 
For 4th Year 
For 5th Year 

 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

** The per km amount for each year should be pre-specified by the Authority and 
the figure inserted here before inviting the Bid. 
 

Total Bid Price (in figures) ------------------------------------------------------- 
 

                                                    (in words) ------------------------------------------------------- 
 

       
   Signature__________ 
Notes: 
(1) The item for which no rate or price has been entered in will not be paid for by the 
Employer when executed and shall be deemed to be covered by the other rates and prices 
in the Bill of Quantities (Refer: ITB Clause 13.2 and Part I General Condition of Contract 
39.3). 
(2) Unit rates and prices shall be quoted by the bidder in Indian rupees [ITB Clause 
14.1]. 
(3) For Routine Maintenance, the unit rate indicated by the Authority shall apply. The 
Bidder is required to accept these rates.  Further, the payment shall be performance 
based. 
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Bill of Quantities for Percentage rate bids 
 

S.l 
No. 

SOR 
No. 

Description of item (with 
brief specification and 
reference to book of 
specifications) 

Quantity Unit Rate Amount 
In 

Figures 
In words 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  
 
 
 
 
 
Routine Maintenance** 
after completion of 
construction works 
(Lump-sum Amount for 

each year Per Km) * 
For 1st year  
For 2nd year 
For 3rd Year 
For 4th Year 
For 5th Year 

 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
 

 

** The per km amount for each year should be pre-specified by the Authority and 
the figure inserted here before inviting the Bid. 
 
*Employer to fill in the per km amount for maintenance in rate column only 

 
Signature 

Notes: 
 
1. The Schedule of Rate is ………………………………. 
 
2. Wherever there is any discrepancy between the rate entered in the Bill of Quantities 
and the Schedule of Rates as per Note 1 above, the rate given in the Schedule of Rates 
will apply. 

 
3. For Routine Maintenance, the unit rate indicated by the Authority shall apply. The 
Bidder is required to accept these rates.  Further, the payment shall be performance 
based. 



Standard Bidding Document for PMGSY 

 

 

102

 

Section 8 
Standard Forms 

Letter of Acceptance and Other Forms 
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Standard Forms 

(a) Letter of Acceptance 
 

Notes on Standard Form of Letter of Acceptance 
The Letter of Acceptance will be the basis for formation of the 
Contract as described in Clauses 29 and 30 of the Instructions to 
Bidders. This Standard Form of Letter of Acceptance should be 
filled in and sent to the successful Bidder only after evaluation of 
bids has been completed and approval of the competent authority 
has been obtained. 

 
 
[Letter head paper of the Employer] 
 
 
[Date]  
To:  
[Name of the Contractor]  
 
 
[Address of the Contractor]  
 
 
This is to notify you that the Employer, namely, 
__________________________________________ has accepted your 
Bid dated _______________________________for execution of the 
________________________________________ [name of the Contract 
and identification number, as given in the Contract Data] and Routine 
Maintenance of the works for five years for the Contract Price of Rupees  
 
____________________________________________________________ 
 
______________ [amount in figures and words] is hereby accepted by our 
Agency.  
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You are hereby requested to furnish Performance Security, (and additional security for 

unbalanced bids in terms of ITB Clause 26.3) [where applicable] in the form detailed in 

Cl. 30 of ITB for an amount of Rs.————— within 10 days of the receipt of this Letter 

of Acceptance valid up to 45 days from the date of expiry of Defects Liability Period i.e. 

up to ............ and sign the Contract.  If the Performance Security is in the form of a Bank 

Guarantee, the period of validity of Bank Guarantee could be one year initially, however, 

the Contractor would get this Bank Guarantee extended in such a way that an amount 

equal to the requisite Performance Security is always available with the Employer until 

45 days after the lapse of Defects Liability Period failing which action as stated in Cl. 

30.3 of ITB will be taken. 

 

2. You are also requested to indicate your nominee as required under Clause 53.2 of 

the GCC. 

 

    Yours faithfully, 
 
 
Authorized Signature: ___________________________________ 
 
Name and Title of Signatory: ____________________________ 
 
Name of Agency: ________________________________________ 
 
 
Attachment:  
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(b)  Issue of Notice to Proceed with the Work 
      (Letter head of the Employer) 

 
 
 
 ————  (Date) 
To 
 
—————————————— (Name and address of the Contractor) 
 
—————————————— 
 
—————————————— 
 
 
Dear Sirs: 

 

 Pursuant to your furnishing the requisite Performance Security as stipulated in ITB 

Clause 30 and signing of the Contract for the construction of ———————————

———— and routine maintenance for five years after completion of construction, you 

are hereby instructed to proceed with the execution of the said works in accordance with 

the contract documents. 

 

 

 

                                                               Yours faithfully, 

 
 
 

(Signature, name and title of signatory, 
authorized to sign on behalf of 

Employer) 
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(c) Standard Form of Agreement 
 
 

 

Standard Form: Agreement 
 

Agreement 

 

This Agreement, made the ___________________day of ______________20_______, 

between_________________________________________________________________

__________________________________________________________ [name and 

address of Employer] 

(hereinafter called “the Employer”) of the one part, and 

_____________________________________________ 

________________________________________________________________________

________________________________________________________________________

[name and address of Contractor] (hereinafter called “the Contractor” of the other part). 

 

Whereas the Employer is desirous that the Contractor execute 

_____________________________ 

________________________________________________________________________

________________________________________________________________________

________________________________[name and identification number of Contract] 

(hereinafter called “the Works”) and the Employer has accepted the Bid by the Contractor 

for the execution and completion of such Works and the remedying of any defects therein 

at a cost of Rupees............................... 

  
NOW THIS AGREEMENT WITNESSETH as follows: 
 
1. In this Agreement, words and expressions shall have the same meanings as are 

respectively assigned to them in the Conditions of Contract hereinafter referred to, 
and they shall be deemed to form and be read and construed as part of this 
Agreement. 
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2. In consideration of the payments to be made by the Employer to the Contractor as 
hereinafter mentioned, the Contractor hereby covenants with the Employer to 
execute and complete the Works and remedy any defects therein in conformity in all 
aspects with the provisions of the Contract. 

 
3. The Employer hereby covenants to pay the Contractor in consideration of the 

execution and completion of the Works and remedying the defects within the 
Contract Price or such other sum as may become payable under the provisions of the 
Contract at the times and in the manner prescribed by the Contract. 

 
4. The following documents shall be deemed to form and be read and construed as part 

of this Agreement, viz: 
 
 i) Letter of Acceptance; 
 ii) Notice to Proceed with the works; 
 iii) Contractor’s Bid; 
 iv) Contract Data; 
 v) Special Conditions of Contract and General Conditions of Contract; 
 vi) Specifications; 
 vii) Drawings; 
 viii) Bill of Quantities; and 
 ix) Any other document listed in the Contract Data as forming part of the 

Contract. 
 
 In witness whereof, the parties thereto have caused this Agreement to be executed 
the day and year first before written. 
 
 
The Common Seal of ______________________________________________________ 
 
 
was hereunto affixed in the presence of: 
 
 
Signed, Sealed and Delivered by the said ______________________________________ 
 
________________________________________________________________________ 
 
in the presence of: 
 
 
Binding Signature of Employer ______________________________________________ 
 
 
Binding Signature of Contractor _____________________________________________ 
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 (d) Form of unconditional Bank guarantee from Contractors 
for Performance Security 

 (To be used by approved Commercial Scheduled Bank) 
 
1. In consideration of the Chief Executive Officer, Chhattisgarh Rural Road Development 
Agency, Raipur/ Executive Engineer-cum-Member Secretary, Project Implementation, Pradhan 
Mantri Gram Sadak Yojna District………….. (hereinafter called the CGRRDA) having agreed to 
exempt ----------------------------------------------------------------------------- (hereinafter called the 
contractor(s)) from the demand under the terms and conditions of an agreement being made 
between  --------------------------------------------------and----------------------------------------------------
---------------- as per direction contained in sanction order no. ………../D-2/PMGSY/200…. for 
the work (Name of Work) ----------------------------------      (hereinafter called the said Agreement) 
of security deposit for the due fulfillment by the said contract (s) of the terms and conditions 
contained in the said agreements on production of a Bank Guarantee for Rs.(in figures)-------------
---------.Rupees (in words)--------------------------- only, we (*)-------------------------------------------
------- (herein after referred to as “the Bank (at the request of the said contractor(s) do hereby 
undertake to pay the CGRRDA an amount not exceeding Rs.------------- against any loss or 
damage caused to, or suffered, would be caused to, or suffered, by the CGRRDA/ Government of 
Chhattisgarh, reasons of any breech by the said contractor(s) of the terms  and conditions 
contained in the said agreement. 
 
2. We (*) ----------------------------------------------------------- do hereby undertake to pay the 
amount due and payable under this guarantee any demure merely on demand from the CGRRDA/ 
Employer/ Engineer standing the amount claimed is due by way of loss or damage caused to or 
would be caused to or suffered by the Government by reason of breech by the said contractor(s) 
of any of the terms, or conditions contained in the said agreements or by reasons of the 
contractor’s failure to perform the said agreement, any such demand made on the Bank shall be 
conclusive as regards the amount due and payable by the Bank under this Guarantee. However, 
our liability under this Guarantee shall be restricted to an amount not exceeding 
Rs.………………………………… …………………………. 
 
3. We undertake to pay to the CGRRDA any money so demanded by the CGRRDA/ 
Executive Engineer notwithstanding any dispute or disputes raised by the contractor(s) in any suit 
or proceedings pending before any court or tribunal relating thereto, our liability under this 
present being absolute and unequivocal. 
 The payment so made by us under this bond shall be a valid discharge of our liability for 
payment there under and the contractor(s) shall have no claim against us for making such 
payments. 
 
4. We(*) ----------------------------------------------------- further agree that the guarantee herein 
contained shall remain in full force and effect during the period that would be taken for the 
performance of said agreement and that it shall continue to be enforceable till all the dues of the 
CGRRDA/ Government under or by virtue of the said agreement have been fully paid and its 
claims satisfied, or discharged or till The Engineer-in-Charge, Executive Engineer certified that 
the terms & conditions of the said agreement have been fully and properly carried out by the said 
contractor(s) and accordingly discharged this guarantee. Unless a demand to claim under this 
Guarantee is made on us in writing on or before the (here indicate a date which falls 60months 
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beyond the actual date of completion of the work) -------------------------------------------------------- 
We shall be discharged from all liability under the guarantee. 
 
5. We(*) ---------------------------------------------------------further agree with the CGRRDA/ 
Executive Engineer shall have the fullest liberty, without our consent and without affecting in any 
manner our obligation hereunder, to vary any of the terms and conditions of the said agreement, 
or to extend time of performance by the said contractor(s) from time to time, or to postpone for 
any time, or for time to time any of the powers exercisable by the Executive Engineer against the 
said contractor(s) and to forebear or enforce any of the terms and conditions relating to the said 
agreement, and we shall not be relieved from our liability by reasons of any such variations, or 
extension being  granted to the said contractor(s), or forbearance act, or commission on the part of 
the Government, or any indulgence by the CGRRDA/ Government to the said contractor(s) or by 
any such matter, or thing whatsoever, which, under the law relating to sureties would, but for this 
provision, have effect of so relieving us. 
  
6. This guarantee will not be discharged due to the change in the constitution of the Bank or 
the Contractor(s). 
 
7. We(*) ------------------------------------------------------------------------------- lastly undertake 
not to revoke this guarantee during its currency except with the previous consent of the 
CGRRDA/ Engineer-in-charge in writing. 
 
 

Dated the …………………………………… day of ……………………… 
  For(*) ………………………………………………………………………. 
(*) Indicate the name of the Bank.    ………………………………………………………….  
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 


