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  SECTION 1 
 

 
CHHATTISGARH RURAL ROAD DEVELOPMENT AGENCY 

CIVIL LINES, RAIPUR (C.G.) 

List of Important Dates of Bids for Construction of CC Roads under Mukhya 
Mantri Gram Sadak Avam Vikas Yojana and their Maintenance for Three  years 

 
 
 
 

 

1 Name of Work : As mentioned in Notice Inviting Tender 

 

2.1 Completion Period for 

construction/up gradation 

: As mentioned in Notice Inviting Tender  

 

2.2 Maintenance Period : Three years after completion of work 

 

3 Date of Issue of Notice Inviting Bid : As per Tender Notice enclosed 

 

4 Period and Places of Sale of Bidding 

Documents   

: Period:- As per time schedule  enclosed 

online on http://https://eproc.cgstate.gov.in.  

 

5 Time, Date & Place of Pre-bid 

Meeting  

: Date & Time : - As per time schedule enclosed  

Place : - CGRRDA, Civil Lines, Raipur (CG) 

6 Deadline for Receiving Bid Hash to 

(confirm Bid Lodgment) 

: As per Enclosed Time Schedule  

7 Deadline for Submission of Online 

Bids 

: As per Enclosed Time Schedule 

 

8 Time and Date for opening of EMD & 

Technical Bid 

: As per Enclosed Time Schedule 

9 Time and Date of opening Financial 

Bids 

: As per Enclosed Time Schedule 

10 Place of opening of bids : Place : - CGRRDA, Civil Lines, Raipur (CG) 

11 Last Date of Bid Validity : 120 Days from date of submission of bid  

 

12 Officer inviting Bids   
 
 

Chief Engineer  ( Tender Cell) 
Chhattisgarh Rural Road Development Agency 

Civil Lines, Raipur (C.G.) 
E-mail : pmgsyrc4@yahoo.co.in,cg-itno@nic.in 
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Chhattisgarh Rural Roads Development Agency 
VIKASH BHAVAN, CIVIL LINES, RAIPUR (C.G.) 

 

E-Procurement Tender Notice 
NIT  No. 1136,1137,1138,1139,1140,1141,1142,1143,1144, 1145, 1146 & 1147  / TC-

T/CGRRDA/ 2026                      Raipur  Dated    10  /06/2026  
 

                 Chief  Engineer, CGRRDA, Raipur on behalf of Governor of Chhattisgarh invites package 
wise bids in electronic tendering system for Construction & Maintenance Road Under PM JANMAN 
Balance Road , PM-JANMAN RURAL CONNECTIVITY, BATCH-I, Year  2025-26, Construction & 
Maintenance Road  & Bridge work (SCA Fund),   PMGSY Road Renewal Maintenance,  Construction & 
Maintenance of Long Span Bridges PM-JANMAN , Construction & Maintenance of Long Span Bridges 
budget 2025-26, Construction and maintenance of MMGSVY Road Balance work & Construction of 
C.C. Road Under MMGGPY, sanctioned for districts of the state  as per B.O.Q. from the eligible 
contractors / Firms registered with unified registration system   ( e-registration) for the works mentioned 
below. Date of release of Invitation for Bids through   e-procurement:     

  

S.No NIT 
No 

Work Name Amount (Rs. In Lakhs)  Districts  Rate invited  

01 1136 

Construction & 
Maintenance Road 

Under PM 
JANMAN 

Balance Road 

Total Cost  Rs 1611.49 
Lakhs  ( Const. Cost 

1494.89 Lakhs, Maint.  
Cost 116.60 lakhs  .)                 

( Excluding GST) 

Korba, 
Dhamtari 

Percentage Rate of 
PMGSYSOR 

22.02.2018 issued by 
CE,CGRRDA Raipur 

02 1137 

PM-JANMAN 
RURAL 

CONNECTIVITY, 
BATCH-I, Year  

2025-26, 

Total Cost  1012.69 
Lakhs (Excluding GST) 

(Const.Cost 954.97 
Lakhs, Maint.Cost 57.72 

lakhs) 

Manendragarh-
Chirmiri-
Bharatpur 

Percentage Rate of PMGSYSOR 
22.02.2018 issued by 
CE,CGRRDA Raipur 

03 1138 
Construction & 

Maintenance Road 
(SCA Fund)  

Total Cost 32.22 Lakhs 
(Excluding GST) 

(Const.Cost 30.22 Lakhs, 
Maint.Cost 2.00 lakhs) 

Bijapur,  

Percentage Rate of PMGSYSOR 
22.02.2018 issued by 
CE,CGRRDA Raipur 

04 1139 

Construction & 
Maintenance of 

Long Span Bridge                    
(SCA Fund)  

Total Cost 989.93 
 Lakhs (Excluding GST) 

(Const.Cost 965.78 
Lakhs, Maint.Cost 24.15 

lakhs) 

Sukma  

SOR PWD Bridge enforced from 
01.01.2015 with 10% Below 
applicable for CGRRDA & 

Approach road PMGSY SOR 
22.02.2018 

05 1140 
Renewal / 

Maintenance Under 
PMGSY Roads 

Total Cost  880.15 Lakhs                                      
( including I.R. works, 
maint,Renewal works, 

Emergency work, GST) 

Balrampur, 
Gariyaband 

Percentage Rate of PMGSY SOR 
22.02.2018 issued by CE, 

CGRRDA Raipur 

06 1141 

PMGSY Road 
Renewal / 

Maintenance 
Under PMGSY  

Total Cost  47.10 Lakhs                    
( including I.R. works, 

maint,Renewal works, 
Emergency work, GST)                                         

Bijapur  

Percentage Rate of 
PMGSY SOR 22.02.2018 
issued by CE, CGRRDA 

Raipur  

07 1142 

PMGSY Road 
Renewal / 

Maintenance 
Under PMGSY  

Total Cost  171.63 
Lakhs                    

( including I.R. works, 
maint,Renewal works, 

Emergency work, GST)  
                                        

Gariyaband 

Percentage Rate of 
PMGSY SOR 22.02.2018 
issued by CE, CGRRDA 

Raipur  

08 1143 

Construction & 
Maintenance of 

Long Span Bridges 
PM-JANMAN  

Total Cost  Rs 4052.75 Lakhs          
( Const. Cost 3961.61 Lakhs, 

Main  Cost 90.14 lakhs .)            
( Excluding GST) 

 

Balrmapur, 
Gariyaband, 
Kabirdham,  

SOR PWD Bridge enforced from 
01.01.2015 with 10% Below 
applicable for CGRRDA & 
Approach road PMGSY SOR 

22.02.2018 
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S.No NIT 

No 
Work Name Amount (Rs. In Lakhs)  Districts  Rate invited  

09 1144 

Construction & 
Maintenance of 

Long Span Bridges 
budget 2025-26  

Total Cost  Rs 312.16 Lakhs          
( Const. Cost 304.55 Lakhs, 

Main  Cost 7.61 lakhs .)            
( Excluding GST) 

 

Bastar,  
For LSB Part  PWD SOR 

01.01.2025 & Approach road 
PMGSY SOR 22.02.2018 

10 1145 MMGSVY 

Total Cost  203.00 Lakhs        
( Const. Cost 169.18 Lakhs, 
Maint.  Cost 33.82 lakhs  .) 

( excluding GST)                                         

Dhamtari 

Percentage Rate of PMGSY 
SOR 22.02.2018 issued by CE, 

CGRRDA Raipur 

11 1146 

PMGSY Road 
Renewal / 

Maintenance 
Under PMGSY  

Total Cost  924.19 
Lakhs                    

( including I.R. works, 
maint,Renewal works, 

Emergency work, GST)  
                                        

Kanker, 
Korba 

Percentage Rate of 
PMGSY SOR 22.02.2018 
issued by CE, CGRRDA 

Raipur  

12 1147 MMGGPY  
Total Cost  1073.83 

Lakhs                           ( 
Including GST)                                         

Mungeli, 
Balodabazar, 

Raipur   

Percentage Rate of PMGSY 
SOR 06.06.2025 issued by CE, 

CGRRDA Raipur 

 

    Availability of Bid Documents and mode of submission: The bid document is 
available online and should be submitted online in https://eproc.cgstate.gov.in. The bidder would 
be required to register in the web-site which is free of cost.  For submission of the bids, the 
bidder is required to have a valid Digital Signature Certificate (DSC) from one of the authorized 
Certifying Authorities.  

     Detailed NIT and other details can be viewed on our website 
https://eproc.cgstate.gov.in from    11.06.2026  from 5:30 PM & onwards. In future any related 
corrigendum would be seen in the notice section of this website. 

 

Chief Engineer  
Chhattisgarh Rural Road Development Agency 

Civil Lines, Raipur (C.G.) 
E-mail : pmgsyrc4@yahoo.co.in 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

Tender Document NIT  MMGGPY Page 7 
 

 
1. The tender documents containing detailed terms & conditions are available for free download on 

GoC e-Procurement Portal http://cgeprocurement.gov.in through sub portal of Panchayat and Rural 
Development Department https://eproc.cgstate.gov.in.. Bidders have to quote online their prices 
along with Technical and Commercial bids in prescribed formats on the above mentioned portal only.  

2. The Bidders intending to participate in this Tender are required to get enrolled on the above 
mentioned website and get empanelled on the Sub – Portal https://eproc.cgstate.gov.in. of Panchayat 
And Rural Development Department. Enrolment on the above mentioned Portal is mandatory kindly 
see the detail instruction as mentioned in Annexure-K. 

3. The Tender will be opened online in the presence of the bidders or his / their representative who may 
choose to be present. 

4. The time schedule for tender process is enclosed. 
5. The Bidder needs to pay bid submission fee online. To know available online payment options bidder 

may visit Payment Option section https://eproc.cgstate.gov.in. 
6. Pre-bid conference will be held in Chhattisgarh Rural Road Development Agency, Civil Lines, 

Raipur. Contractors may send their queries online using the Post Query feature for the particular 
tender. The date and time of pre-bid conference & sending online queries are as per time schedule 
enclosed. 

7. The bidders are required to submit Bid hashes of their Earnest Money details along with technical 
Bid (technical qualification documents) and the financial bid online only up till the prescribed date 
and time. The bidder cannot change any bid data after the generation of bid seal (Hash). The bidder 
shall also have to submit bids online (decrypt the bids using their Digital Certificate and re-encrypt 
the bids using the Chhattisgarh Rural Road Development Agency official’s public key) up till 
prescribed date and time. 

8. The Bidders will also submit their Earnest Money Online /NEFT/RTGS/Challan in favour of 
CEO, CGRRDA, Raipur. No any document physically submitted by the Bidder (except 
affidavit because affidavit have to be sent offline to this office too)  

9. All online Envelopes containing earnest money, technical bid & financial bid will be opened as per 
time schedule in presence of Bidders or their authorized representative who may chose to remain 
present. 

10. As the online Bids are required to be digitally signed, Bidders may obtain information required to 
issuance of a class II Digital Signature Certificate from the Controller of Certifying Authorities 
https://eproc.cgstate.gov.in.) or the Service Provider of e-Procurement system of Government of 
Chhattisgarh: (TATA in consortium with Mjunction services limited, Office No 202, 2nd floor, 
Anjani Tower, Near Hotel Laal Bagh Inn, Telibandha, Raipur(C.G) - 492001.), Contact No.                    
1800 419 9140 (Toll free) through Email ID helpdesk.cgeproc@mjunction.in. 

11. The undersigned has right to extend or cancel the tender without asigning any reason what so ever. 
12. Employer shall not accept any responsibility for failures or breakdowns of the electronic procurement 

system during the e-tendering process. 
13. Qualification criteria applicable for the bids having tender cost  more than 3.00 crore is available in 

Annexure-J. of Tender Document. 
14. The qualification criteria applicable for the bids having tender cost less than 3.00 crore are (i) bidder’s  

live registration, (ii) an affidavit that all the information furnished with the prequalification document 

is correct in all respect and (iii) an pre integrity pact in a form of affidavit, whose format is available 

in Tender Document.  

15. The bidder who is failure in performance for routine maintenance/defect liability of works awarded 

Under PMGSY /MMGSVY shall be disqualified for the bids. 

16. Pre Contract Integrity Pact on non juditial stamp not less than Rs. 50 is to be uploaded Online. 
Each bidder (Constractor or material supplier ) shall submit Scanned copy of Pre Contract 
Integrity Pact through online in the name of Chief Engineer, Superintending Engineer, 
Executive Engineer or any other officer may be higher or lower releated to the tender process 
or liable to the agreement/Contract or they may be kept blank. .  
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17. All required affidavits on non juditial stamp not less then Rs. 50 ( Notarized)  is to be uploaded 

Online. 

18. All Document have to be uploaded Online. (except affidavit because affidavit have to be sent offline 
to this office too)  

19.  GST Shall be Applicable as per Govt. of India & Govt. of Chhattisgarh and it will be reimburse 

after submission of proof of such payment made by contractors.  

20. If above are accepted by the participating tenderer then he will bound to maintain the 

cement concrete Road at his own expense for the next 10 years.  

 
ChiefEngineer (Tender Cell) 

Chhattisgarh Rural Road Development Agency 
Civil Lines, Raipur (C.G.) 

E-mail : pmgsyrc4@yahoo.co.in,cg-itno@nic.in 
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        APPENDIX 2.10 

GOVERNMENT OF CHHATTISGARH  

PANCHAYAT & RURAL DEVELOPMENT DEPARTMENT  
(PRADHAN MANTRI GRAM SADAK YOJNA, CHHATTISGARH RURAL ROAD 

DEVELOPMENT AGENCY) 
DETAILED NOTICE INVITING TENDER 

(MMGGPY)  

1.1 Chief Engineer (Tender Cell), Chhattisgarh Rural Road Development Agency, Civil 

Lines, Raipur (C.G.) invites online percentage rate tender for mukhya mantri gram 

gourav path yojana of rural roads on print rate SOR of CGRRDA (i.e. S.O.R. of 

Panchayat and Rural Development Department, For Construction & Maintenance of 

Rural Roads works issued by Chhattisgarh Rural Road Development Agency, Raipur 

enforced from 06.06.2025) from approved and eligible contractors registerted under 

single window system  in Public Works Department (PWD) C.G. for following road 

works :- 
S. No. Tender No District  

Name 
Package No./Work 

Name 
Lemgth 

(pkg. 
wise) in 

km  

Tender Amount 
(Rs in lakhs) 

Earnest 
Money 
(Rs in 
lakhs) 

Time 
Allowed  for 
Completion 
(Including 

Rainy 
Season)  

No of Call/      
SOR  

Const. 
18% 
GST 

Total 

1 2 3 4 5 7 8 9 10 11 12 

1 193097 Baloda Bazar MMGGPY-BBB-
108(01 work) 0.20 18.83 3.39 22.22 0.22 5 Months 

2nd Call (SOR 
06.06.2025) 

2 193098 Raipur MMGGPY-RPR-
69(09 work)s 3.37 314.29 56.57 370.86 3.74 5 Months 

2nd Call (SOR 
06.06.2025) 

3 193100 Kabirdham MMGGPY-KWD-
121(09 works) 3.40 284.65 51.24 335.89 3.39 5 Months 

2nd Call (SOR 
06.06.2025) 

4 193101 Mungeli MMGGPY-MGL-
38(12 works) 3.05 291.41 52.45 343.86 3.47 5 Months 2nd Call (SOR 

06.06.2025) 
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(ii) Key Dates :-  All bid related activities(process) like Tender Document 

Download, Bid Preparation and Hash Submission, Bid Submission and 
Submission  of EMD and other documents will be governed by the time schedule 
given  under ‘Key Dates’ as mentioned below:-  

TIME SECHEDUL NIT – 1147 (MMGGPY) 

 
1.  Date of Issue of Notice Inviting Bid             10.06.2026  
  
2. Period of availability  
    of Bidding Documents on website  
    https://eproc.cgstate.gov.in.–   From    11.06.2026 
     Time from 17:30  Hours 
  
    To      19.06.2026  
      Time upto 17:30  Hours 
  
3. Time & Date of Pre-bid Meeting at CGRRDA   15.06.2026 
     (3:00 PM at CGRRDA)          

4.    Deadline for Receiving Bids online,  
including  Scanned copy of challan /NEFT     19.06.2026 
RTGS/Online payment Receipt        Time upto 17 :30 Hours  
 and scanned copy of Affidavit. 
 

5.    Date of Submission of original documents     23/06/2026 
Original Affidavit      Time Upto 17 :30 Hours 
(By Registered Post) 
 
    

6. Time and Date for opening of Part-I of the    23.06.2026 
       Bid (The Technical Qualification Part)                      from18 :05 Hours  
 
 

       

6.1. Time and Date of opening of Part-II of the Bid  30.06.2026 
  (The Financial Part) of the Bidders      from 10 :00 Hours 
  who Qualify in Part I of the Bid.             

                
 

7.   Last Date of Bid Validity            As per Tender  
           Documents 
 
8.   Officer inviting Bids               Chief Engineer  

( Tender Cell) 
 
 

      
Chief Engineer  ( Tender Cell) 

Chhattisgarh Rural Road Development Agency 
Civil Lines, Raipur (C.G.) 
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1.2 The electrical work shall be executed by civil contractor by engaging the person(s) only 
who possess proper valid electric license issued by the competent authority of the state 
Government. He shall also attach a copy of the license before starting electrical items of 
work. (Deleted) 

1.2.1. Where the contract for civil works of any building includes electrical works also, the 
Executive Engineer, Member Secretary Project Implement Unit C.G.R.R.D.A. of 
concerned Division would be the Engineer-in-Charge in so far as electrical works 
component is concerned. (Deleted) 

1.2.2. “The Superintending Engineer” referred to clause13 of appendix 2.13 or appendix 2.14 
(Agreement in form ‘A’ and ‘B’ respectively) would refer to the Superintending 
engineer, Member Secretary Project Implement Unit C.G.R.R.D.A. of concerned circle so 
far as the electrical component of the work is concerned. (Deleted) 

1.3: Not more than one tender shall be submitted by any contractor or by a firm of 
contractors. 

1.4: No two or more concerns in which an individual is interested, as a proprietor and/ or 
partner shall tender for the execution of the same Work. If they do so all such tenders 
shall be liable to be rejected. 

1.5  The authority competent to accept the tenders shall be as provided in as notified by state 
Govt. from time to time.  

1.6: Tender document consisting of plans, specifications, schedule(s) of quantities of the 
various items of work to be done, the conditions of contract and other necessary 
documents, will be open for inspection at the superintending engineer’s office during 
office hours & can be viewed online. 

1.7: The copies of others drawings and documents pertaining to the work signed for the 
purpose of identification by the accepting office or his accredited representative and 
samples of materials to be arranged by the contractor will be open for inspection by 
tenderers at the offices of Executive Engineer during working hours up to the date 
mentioned in clause 1.1 & 1.6 above. 

1.8. All other tenders received before the prescribed deadline for receipt of tenders shall be in 
kept in safe custody with the office Superintendent or Divisional Accountant or Senior 
Account Clerk of the office of Chief  Engineer (as the case may be) till the prescribed 
time for opening of tenders. 

On line tenders shall be opened as per scheduled date & time at Vikas Bhavan 
CGRRDA Raipur before the contractors or his authorized representative intending to be 
present. 

1.9 All bids/tenders costing Rs. 5.00 lacs or more must be submitted online only. If such 
tender received manually, it shall be returned back to tender unopened. The bid seals 
(hash) of the online bids required to be submitted by the bidders have to be generated and 
submitted after signing them with Digital Signatures on the system up to 5:30 P.M. on as 
per schedule then only the On line tenders of those contractors will be received on the 
Chief Engineer, (Tender Cell)C.G.R.R.D.A. from 5:30 P.M. on date as mentioned in 
schedule upto 5:30P.M. Contractors have to submit Earnest Money Deposit in a separate 
Envelope and the same should reach the Chief Engineer ( Tender Cell), C.G.R.R.D.A. 
before the schedule date & time by registered A.D./Speed post. As the bids of the 
contractors have to be digitally signed by the contractor before submitting the bids 
Online, the bidders are advised to obtain Digital Certificates in order to bid for the work. 
(For online purchase of tender document application letter is not required). 
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1.10 INSTRUCTIONS FOR GUIDANCE OF TENDERERS  

The tender will be liable to be rejected out-right, if while submitting it:- 

I) The tenderer proposes any alterations in the work specified, in the time allowed for 
carrying out the work or any conditions thereof - or 

II) Any of the pages of the tenders removed or replaced – or 

III) In the case of item rate tenders, rates are not entered in figures, and in words and the total 
of the each item and grand totals are not written by the tenderers in the last column of the 
schedule of items (Annexure-E) under his signature - or 

IV) If erasures without attestation are made by him in the tender - or 

V) If all corrections and conditions and pasted slips are not initialed & dated by the tenderer 
- or 

VI) If the tenderer or in the case, each partner or any parteners so authorised thereof, does not 
sign or signature/signatures is/are not attested by a witness on page 2 of the tender in the 
space provided for the purpose - or 

VII) If documents are not filled in ink or by ball pen. 

1.11 NOTES FOR GUIDANCE OF THE DEPARTMENTAL OFFICERS ONLY 

Note (I): Fill in the blanks and strike out whichever is not applicable carefully before issue of 
N.I.T. for publication and display on the notice board as well as before sale / issue to 
intending tenderers. 

Note (II): Unless the tender forms with complete documents are fully prepared and ready for 
delivery to intending tenderers; the notice shall not  be displayed on the notice board  nor  
sent for publication in the press. 

Note (III): All tenders received after the deadline shall be noted in the register to be maintained 
in the concerned office & shall be counter signed by the head of office in the following 
format. 

S.No. Name of work Time & date of 
receipt 

Initial of person 
who returned 

the tender. 

Date initials of 
the head office. 

 

Note (IV): The names of tenderer(s) or their authorized representative present at the time of 
opening of tender(s) shall be noted in a register and their signature obtained in token of 
their presence. Rates and conditions, if any, offered by the tenderer(s) shall be read aloud 
by the officer opening the tender(s), so that the same can be noted by the tenderers or 
their representatives, if they so desire. The rates as well as conditions contained in the 
forwarding letter or separately attached to the tender(s) be read out, may also be got 
signed by all the tenderers or their representatives, who might be present, if they so 
desire. Comparative statements when ready (this should be as far as possible be got ready 
on the day after opening tenders) should also be exhibited publicly to the tenderers or 
their representatives. 

Note (V): The officer opening the tender(s) should mark every tender under his dated initials by 
the fraction, the denominator of each will show the order in which the tenders are opened 
and the numerator will show the total number of tenders received. This should be done 
invariably on the first page of the tender form and on page (2) where the tenderers are to 
sign as well as pages of schedule of items. (Annexure-E) attested and number the 
corrections and overwriting on each in tender with dated initials. If some words or figure 
is/are corrected more than once, then all of such corrections must be initialed with date. 
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2 . RATES: 

2.1 The schedule of items: The schedule of all items of work to be executed is enclosed as 
Annexure - E 

2.2: Percentage rate tender in form "A". 

2.2.1 In respect of percentage rate tenders:- contractor should quote his separate tender 
percentage rate above or below or at par the following schedule of rates. 

(a) Road/Bridge/culvert works:- the Schedule of rates issued by the Chief Engineer 
C.G.R.R.D.A in force with effect from 22 Feb. 2018. 

2.2.2: The percentage of tender above I below or at par with the relevant schedule of rates 
inclusive of all amendments issued up to the initial date of the issue of  notice inviting 
tenders should be expressed on the tender form itself, both in words and figures in such a 
way that interpolation is not possible and all over writings should be neatly scored out 
and rewritten and the corrections should be duly attested and dated prior to the 
submission of tender. 

Tenders not specifying percentage in words will summarily be rejected. In the 
case of variation between the rates stated in figure and words, the lesser of the two shall 
be deemed to be valid.  

Any amendments to the schedule or rates after the date of issue of this tender 
notice or the date of issue of any amendments to the N.I.T. specifically notifying the said 
amendments to the current schedule of, rates, shall not apply to this tender. 

2.2.3: The percentage tendered by the contractor will apply to those rates which find place in 
the Schedule of rates mentioned in clause 2.2.1 or have been derived from the said 
Schedule of rates and not to other items of work. 

2.2.4: The percentage quoted by the contractor shall not be altered by the contractor during the 
term of contract. The deduction or addition, as the case may be of the percentage will be 
calculated on the amount of bill for the work done, after deducting the cost of materials 
supplied departmentally, if any, at rates specified in the agreement  

2.3: Item Rates tenders in forms ‘B’: - 

2.3.1 In respect of item rate tenders, contractor should quote his rates for each of the items 
mentioned in the schedule of item in Annexure-E of this N.I.T. Only rates quoted shall be 
considered. The rates should be expressed in figures as well as words and the unit should 
be as given by the Department. The contractor will not have the freedom to change the 
unit. No percentage above or below the schedule be quoted. Any change in the unit shall 
lead to rejection of tender. 

  The tenderer shall fill his/ their tendered rates and prices for all items of woks 
described in the schedule of item Annexure “E” (in the bill of quantities). The tendered 
rates of items against which no rate or price is entered by the tenderer will be taken as 
zero and the price of the same shall be deemed to have been covered by the other rates 
and prices of the schedule of other items indicated in annexure “E”. (Deleted) 

2.3.2. The rates quoted in the tender for the various items of work will not be altered by the 
contractor during the term of contract. (Deleted) 

2.3.3. If the tender of the successful tenderer is unbalanced or “front loaded” in relation to 
Executive Engineer’s estimate or by of the competent authority; real cost of the work to 
be performed under the contract by more than the amount of security deposit mentioned 
in clause 3.5 of N.I.T here of, the competent authority can require that the amount of the 
performance security set forth in clause 3.5 of N.I.T. here of , be increased at the expense 
of the successful tenderer to a level sufficient to protect the Government against financial 
loss in the event of subsequent default of the successful tenderer under the contract. 
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In case, where the aggregate of expected contracted payments would at any 
time exceed the executive Engineer’s estimate of actual work performed by more then 
the amount of security deposit specified in clause 3.5 of N.I.T. such security shall be 
increased accordingly at the expense of the successful tenderer up to a limit/level 
mentioned above. 

2.4 Lead and lift of water: No lead and lift for carting of water will be paid. 

2.5 Lead and lift of materials: No lead and lift for carting of material shall be payable to the 
contractor except in case of such items for which specific lead and or lift are provided in 
the Schedule of rates mentioned in clause 2.2.1 of the N.I.T. or in the schedule of items 
in respect of item rate tender. 

2.6 Addition alteration and Non-Schedule items of works:-  
 

During the execution of the work there is likelihood of addition alteration in the 

items of work and also of such items of work, which do not find place in the 

Schedule of rates, referred to above, non sor items in respect of percentage rate 

contracts (Form “A”), or such items which are not given in the schedule of items 

non sor items in respect of item rate contracts (Form ‘B’), for which contractor 

has not quoted his rates.  

Contractor will have to carry out these items of work  

(i) for percentage rate tender (form A) - as provided in clause 13 the conditions 

of contract 

(ii) for item rate tender (form B)- as provided in clause 13 of the conditions of 

contract 

     However both (i) and (ii) are subject to  further condition as below:-  

(a) Prior approval of Technical sanction authority is required where net increase in 

agreement amount, due to excess, in agreemented quantities and  or quantities due 

to substitutions, non sor, non  schedule items and any savings in agreemented 

quantities is upto 10 percent of agreemented amount with in the scope of work. 

(b) Any variation beyond the limits as per (a) of this clause shall require prior approval of 

government. 
(c)  Government shall have full powers either to accept or reject the variation proposal 

beyond 10 percent  of agreemented amount. 

3 Submission of Tender :- 

3.1: Earnest money: -No tender will be considered without the deposit of the specified earnest 
money which will be returned to the unsuccessful tenderers on the rejection of their 
tenders, or earlier as may be decided by the competent authority and on production of a 
certificate that all tender documents have been returned, and will be retained from the 
successful tenders as part of the security deposit. 

3.2 Forms of earnest money:- 
3.2.1:  The amount of earnest money shall be accepted only through Online  

/NEFT/RTGS/Challan in favour of CEO, CGRRDA, Raipur.  
3.2.2: The intending tenderers from other state may also submit their E.M. through Online  

/NEFT/RTGS/Challan in favour of CEO, CGRRDA, Raipur. 
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3.3 Earnest Money in separate covers: The earnest money in one of the prescribed 

forms should be produced / sent separately and not kept in the covers containing the 
tender and if the earnest money is not found in accordance with the prescribed mode the 
tender will be returned unopened to the tenderer in case of tenders to be submitted by 
registered .A.D. or speed post. In case of on line tenders earnest money submitted shall 
be verified & if found in accordance with the prescribed mode, then only on line 
financial offer shall be opened. 

3.4 Adjustment of the earnest money:-  Earnest money, which has been deposited for a 
particular work, will not be adjusted towards the earnest money for another work but can 
be adjusted (if available) for the same work if tender is recalled and if requested in 
writing by the tenderer.    

3.4.1 Refund of earnest money: 

3.4.1. (i): If it is decided on the same day to reject all the tenders, the earnest money of all 
tenderers shall be refunded immediately after taking decision by the competent 
authority. 

3.4.1.(ii) The earnest money of tenderers whose tenders are rejected shall be refunded .Also in 
case of  the tenderer whose tender is accepted, and /or conveyed after expiry of the 
validity period ,Earnest money shall be refundable unless validity period extended by 
the tenderer 

3.5 Security Deposit:  (a) The Security Deposit shall be recovered from the Running Bills 
and final bill @ 5%(five) Percent as per clause – I of the agreement read with Para 3.5 of 
the N.I.T. 

(b)  The amount of the E.M. shall not be adjusted when value of work done reaches the limit 
of the amount of Contract or exceeds the probable amount of the contract.  

(c) For unbalanced (less than the estimated cost by more than 10%)  tender rate additional 
security Deposit shall be deposited as per respective clause of “Special Condition of NIT 
Annexure-G” in percentage rate/item rate tenders.  

3.6 Implication of submission of tender: Tenderers are advised to visit site sufficiently in 
advance of the date fixed for submission of the tenders. A tenderer shall be deemed to 
have full knowledge of the relevant documents, samples, site conditions etc. whether he 
inspects them or not. 

3.7: The submission of a tender by a contractor implies that he has read the notice, conditions 
of tender and all other contract documents and made himself aware of the standard and 
procedure, in this respect, laid down in MORTH/MORD/ I.R.C. Specification/ CPWD 
Specification /ISI Code for building and electrical works to be done, has thoroughly 
inspected   the quarries with their approaches, site of work, etc., and satisfied himself 
regarding the suitability and availability of site of work, etc. and satisfied himself 
regarding the suitability and availability of the materials at the quarries. The 
responsibility of opening new quarries and construction and maintenance of approaches 
there to shall lie wholly with the contractor. 

3.8 Income Tax Certificate- A tenderer purchasing tender documents for works exceeding 
Rs. 10 lacs shall  submit either  

(a) Income Tax clearance certificate issued with in 12 months from the date of receipt of 
tender. 

                                                                       OR 

(a) His Income Tax return for the preceding 3 years and where law requires shall submit the 
audited balance sheet of Profit and Loss Account Statements with auditor’s report for the 
immediate preceding 3 years. 
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3.8.1:(a)   A financial capacity certificate or attested photocopy their – of, from any 
schedule bank along with the application for the tender papers be submitted which should 
not be older than 12 months from the date of application. Amount of financial capacity 
to be furnished shall be at least 15(fifteen) % of amount put to tender. 

                   The financial capacity certificate shall have to be in the format as per 
Annexure 14(a). 

 (b)   A Certificate of evidence of access of line of credit to be furnished shall be 
15(fifteen) % of amount put to tender as per  annexure-14(b). 

   In case of Online tender, financial offer shall not be opened & 
In case of manual tenders, tender copies would not be issued/sold in the absence of 
these documents mentioned in clause 3.8 and 3.9 
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3.9. List of works executed, list of work In Progress and list of work in which his rate is 
lowest but not still awarded must be furnished by the bidder at the time of submitting the 
tender, in the Department and elsewhere showing therein “Annexure- I”.    

(1): The amount of each contract and total period of completion with information of 
original stipulated date of completion and actual date of completion. 

(2): Balance of works remaining to be done, and the remaining time allowed as per 
contract. 

(3): The amount of solvency certificate produced by him at the time of enrolment in the 
department. 

(4): Details of works where he had withdraw his offer or did not-execute the agreement 
or where his contracts were rescinded in any department/organization (by whatever 
name these are called) of the Govt. of Chhattisgarh.   

(5): Tender submitted and wherever his offer is the lowest with details of work, contract 
sum& period mentioned for completion there in. 

(6): Other required documents   

3.10 Relationship: The contractor shall not be permitted to tender for works in the Division 
(responsible for award and Execution of contracts) in which his near relative is posted as 
Divisional Accountant. He shall intimate the name of his near relative working in the 
P.&R.D.D. Secretariat and the concerned Division, He shall also intimate the name of 
persons who are working with him in any capacity or subsequently employed by 
P.&R.D.D. Secretariat. Any breach of this condition by the contractor would render 
himself liable to be removed from the approved list of contractors of the department. 

Note: By the term near relative is meant wife, husband, parents and son, grandson, 
brothers, sisters, brother-in-law, father-in-law and mother-in-law. 

3.11 Signature of the tenderer for the works shall be witnessed by another person and 
signature affixed with his name designation and address in the space provided in the 
Tender document. Failure to observe this condition can render the tender of the 
contractor liable to rejection. 

4.  Opening and acceptance of tender: 

4.1:  Place and time of opening : The tenders shall be opened at 11.30 AM or as suitable on 
the day subsequent to the dead line prescribed for receipt for tenders as per Para 1.1 
above by the concerned Superintending Engineer in the presence of the tenderer or their 
duly authorised agents who may choose to attend. The officer authorised to open the 
tender may depute another officer to open the tender under unavoidable circumstances. If 
that day happens to be a holiday, then it shall be opened on the immediate next working 
day at the same time and place. 

4.2 Powers of Officer, receiving tenders: The officer who opens the tender and for which 
he is not competent to accept, shall forward the tender to the competent authority through 
proper administrative channel; with his definite recommendation and enclosing therein 
all the tenders so received along with a complete set of approved NIT. 

4.3: Conditional tender are liable to be rejected.  

4.4 .  Canvassing:- Canvassing for support in any from for the acceptance of any tender is 
strictly prohibited. Any tenderer doing so will render himself liable to penalties which 
may include removal to of his name from the register of approved contractors or penal 
action under section-8 of the M.P. vinirdishtta Bhrasta Acharan Nivaran vidheyak , 1982. 
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4.5 Unsealed tenders :- The tenders can be rejected if not properly sealed by wax or by 
sticking tape, in the case of manual tenders. 

4.6.: The authority competent to accept a tender reserves the right to accept the tender for the 
whole work or for a distinct part thereof or by distributing the work between one or more 
tenderers, or reject the tender as a whole without assigning any reason. Such decision 
shall not be open to challenge in any forum or court of law. 

4.7 Validity of offer:- Tender shall remain open up to 120 (One Hundred Twenty) days from 
the specified deadlines of receipt of tender(s) and in the event of the tenderer 
withdrawing his offer before the aforesaid date, for any reason whatsoever, earnest 
money deposited shall be forfeited. 

4.7.1: In the event of withdrawing his/her offer before the expiry of the period of validity of 
offer or failing to execute the agreement as required by condition NO.8.1.1. of the notice 
inviting tender (N.I.T.) he/she will not be entitled to tender for this work. In case of recall 
of tenders, in addition to for feature of his/her earnest money as per provisions of 
condition nos. 4.7 & 1.1. of the N.I.T. as may be applicable for the work, If the tenderer 
has committed a similar default on earlier occasion (s)as well then his/her registration in 
the department may be suspended temporarily for a period of 2 (Two) years, from such 
date as may be ordered by the authority who had registered him/her. 

5. Specifications:- 

5.1 Brief Specifications:- A brief note on construction and specification of all the major 
items of the work is enclosed in Annexure- D 

5.2 Material of construction:- The materials of construction to be used in the work shall be 
governed by the IRC specifications for Rural roads /other IRC publications and their 
manual/ latest CPWD specifications/ISI codes for buildings and the relevant Indian 
standard specification with amendments and revisions issued up to the date of tender 
notice. Where ever any material has I.S.I. mark such material alone has to be used 

5.3 Workmanship:- The work shall be carried out according to the specification referred to 
hereinafter and according to sound engineering practice. The decision of the Executive 
Engineer, in respect of workmanship will be final. 

5.4  Specification for building work:- (Including water supply and sanitary fittings.)  

5.4.1 The contractor shall execute the work in conformity with the standards and procedure laid 
down latest CPWD specifications/ISI codes for buildings or special specification when 
ever enclosed separately and in accordance with the approved drawings   (Deleted)           

5.4.2 Concrete. All concrete shall be Mixed in concrete mixer and compacted by mechanical 
vibrators. Slump test shall be carried out during concreting and sample test cubes 
prepared and tested for strength in accordance with the code. The Department will carry 
out the testing at the cost of contractor. 

The results of the tests shall conform with the required standard and if the Engineer-
in- charge considers that a structural test is necessary, the same shall be carried out as 
instructed by the Engineer-in-charge at the contractor's expense and should the result  of 
this be unsatisfactory the contractor will be bound to take down and reconstruct the  
particular portion of which has given unsatisfactory test results. (Deleted) 

5.4.3 Bricks.:- The contractor should use the bricks manufactured on the metric system, as for 
as possible. (Deleted) 

5.4.4 All timber used in the wood work for works must be properly seasoned. In case of 
important buildings mechanical seasoning should be done in good seasoning plant. 

In case the contractor does not procure good seasoned wood, he may be asked to 
get it seasoned in plant at his own expense. (Deleted) 
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5.4.5 Maintenance of roofs. Subject to the provision in the agreements, it will be the 
responsibility of the contract to see that the roof does not leak, during the period of the 
fist rainy season in respect of tile and sheet roofing and two consecutive rainy seasons in 
respect of lime concrete and cement concrete terraced roof, after its completion. He will 
make good and replace all the defective work on this account at his own cost. (Deleted) 

5.5 Specification of Electrical works. 

5.5.1 The work will be carried out as per the approved drawing and as directed by the Engineer-
in-charge. The work will be governed by " General specifications " for the Electrical 
works in Government buildings in Madhya Pradesh in forces from 1972. All electrical 
materials must bear “I.S.I.” mark (Deleted) 

5.5.2 All samples of electrical accessories should be got approved from the Engineer- in- 
charge prior to their us in work. Contractor will have to arrange and afford all facilities 
for their inspection and rectify the defects pointed out by them. Item involved in the 
Electrical work is enclosed in Annexure D.  (Deleted) 

5.5.3 The Period of testing and refund of deposit will be 6 months after completion of work. 
(Deleted) 

5.5.4   In case of supply of ceiling fan, table fan, exhaust fan, cabin fan tube light fixtures will be 
made by the Department as mentioned in the S.O.R As such labour rates only as per 
S.O.R. will be paid for fitting of such items in position as per S.O.R. (Deleted) 

5.5.5 The Contractor should submit “as built” detailed wiring diagram on tracing cloth 
showing the point position of switch length of point, position of D.B. and main switch 
circuit No. in which points fall at time of final bill. Otherwise deduction of 1/2 percent 
(Half percent) will be made from the contract sum of all electrical items (Deleted) 

5.6. Specifications for road/bridge/culvert works. 

The road / bridge / culvert works shall be carried out according to specifications 
for road & bridge works/ Specifications for Rural roads ,its manual / specification in 
force' and or special specification or the relevant specifications published by the Indian 
Road congress. Some of those also mentioned in the applicable S.O.R. of P.M.G.S.Y. 

5.7 Contradictions or amendments: In the event of contradiction between the stipulations of 
the Schedule of rates (schedule of rate relevant to this NIT) and aforesaid specification 
(vide Para 5.1 to 5.6 above) the stipulations of the schedule of rates shall gain 
precedence. In the event of contradictions, if any, between different specifications and or 
codes of practice, referred to above the decision of Chief Engineer shall be final. 

6. Supply of Materials:- The following materials will be supplied by the department 

  Name of Materials   Rate.    Place of delivery 
 

 NIL 

6.1 In case of the departmental supply of Iron/steel to the contractor the labour rate will  be 
paid for cutting, bending and placing with binding wire as povided in SOR (with due 
allowance for the percentage above or below SOR. tendered and accepted.) (Not 
Applicable) 

6.2 Delay in supply :- If the materials are not supplied in time the contractor will not be 
allowed any claim for any loss, which may be caused to him but only extension of time 
will be given at the discretion of the Executive Engineer and if applied for by the 
contractor with in 15 days of its proposed utilization and as detailed in the latest 
construction program. Request of such material by the contractor shall be sent with in 
one month in advance. (Not Applicable) 
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7. Miscellaneous Conditions:- 

1. The tenderer or supplier should have a place of business in the State of Chhattisgarh from 
where the goods would be supplied to various destinations in the state and also hold a 
registration certificate as per rules. 

2. The tenderer or supplier shall also submit the clearance certificate as provided under 
section 36 of Chhattisgarh Vanijyak Kar Adhiniyam. 

7.1       Subletting: The contractor shall not without the prior approval of  the authority who 

has accepted the tender in writing, sublet or assign to any other party or parties any 

portion of the work under the contract. Where such approval is granted, the 

contractor shall not be relieved of any obligation or duty or responsibility, which he 

undertakes under the contract. However such subletting in no case be more than 

25% of contract value. But if required can be increased up to 50(fifty)% with the 

prior permission of the next higher authority accepting the tender or the 

Government as the case may be. 

7.1.1 :  Before subletting the Engineer in charge shall verify  the technical  & financial 

capacity of the sublettee. 

7.1.2 : The sublettee shall be a registered contractor in approprite class under unified 

registration system (e-registration) of Chhattisgarh or elsewhere in similar capacity, 

as recognized by public works department and shall also have a technical and 

financial capacity corresponding to the work proposed to be subletted. 

7.2 Taxes: The rates quoted by the Contractor shall be deemed to be inclusive of the sales 
and other levies, duties, royalties, cess, toll, taxes (including GST) of Central and State 
Governments, local bodies and authorities that the Contractor will have to pay for the 
performance of this Contract. The Employer will perform such duties in regard to the 
deduction of such taxes at source as per applicable law However if “Service Tax” and 
cess on service tax or any other “New Tax” (not increase or decrease in existing tax, 
duties, surcharge, except royalty on minor mineral) is levied on the contractor 
either by Central Govt. or State Govt, then the Executive Engineer shall reimburse 
the “Service Tax” and cess on service tax and or “New Tax” amount; on submission 
of proof of such payments by the contractor.   

7.3 Minerals extracted for works carried out on behalf of the Government of India, from the 
quarries in possession of and controlled by the state Government is subject to payment of 
Royalty by the contractor to whom it shall not be refundable. The Executive Engineer 
shall not also issue any certificate in respect of such materials extracted for Government 
of India work (Applicable to Government of India works only) 

7.4 Rules of Labour Camps:- The contractor will be bound to follow the Chhattisgarh 
Model Rules relating to layout, water supply and sanitation on labour camps (vide 
Annexure-A) and the provision of the National Building Code of India work in regard to 
constructions and safety. 

7.5 Fair Wages:- The contractor shall pay not less than fair wages to labourers engaged by 
him during the contract period of the works (rules enclosed vide Annexure-B). 

7.6  Work in the Vicinity:- The Executive Engineer reserves the right to take up 
departmental work or to award work on contract in the vicinity without prejudice to the 
terms of contract. 
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7.7  Best quality of construction materials. Materials of the best quality will be 
used as approved by the Executive Engineer. Where ever any material bears I.S.I. 
stamp(mark), this shall have first preference on other available accepted material(s) 

a) Test & there frequency shall be as per specifications of Quality Assurance Hand 
Book Part –I and Part – II thereof. (pre construction, during construction, on 
completion) 

7.8  Removal of undesired persons: The contractor shall on receipt of the requisition from 
the Executive Engineer at once remove any person(s) employed by him on the work who 
in the opinion of the Executive Engineer is/are unsuitable or undesirable. 

7.9  Amount due from contractor: Any amount due to the Government of. Chhattisgarh 
from the contractor on any account concerning work may be recovered from him as 
arrears of land revenue. 

7.10  Tools and Plants: - The contractor shall arrange at his own cost tools and plant required 
for the proper execution of the work. Certain plants may however be issued at the sole 
discretion of the Executive Engineer and at the approved rate to the contractor as a 
special case. 

7.11  Right to Increase or decrease work: The Engineer-in-charge reserves the right to 

increase or decrease with- in the scope of work any item of the work during the 

currency of the contract and contractor will be bound to comply with the order. 

However this is subject to the power delegated as per clause 2.6. 

7.12  Time Schedule:  The work shall be done by the contractor according to time schedule 
approved by the Engineer-in-Charge. 

7.13  Time of Contract:- Time allowed for carrying out the work as entered in the N.I.T. shall 
be strictly observed by the contractor and shall be reckoned from the date of work order 
to commence the work after taking in to account the prescribed 15/30 days of prepatory 
period 

 

7.14  Payment by Cheque: The payment will be made by cheque on the SBI Bank only. No 
bank commission charges on realising such payments will be born by the Department 

7.15  Transport of materials: The contractor shall make his own arrangements for transport 
of all materials. The Executive Engineer is not bound to arrange for priority in getting 
wagons or any other materials though all possible assistance by way of recommendation 
will be given if it is found necessary in his opinion, if the recommendation proves to be 
in-effective, the contractor shall have no claim for any compensation on that account. 

7.16 The methodology and equipment, material, labour, transport to be used on the project 
shall be furnished by the contractor to the Engineer-in-charge well in advance of 
commencement of work and approval of the Engineer-in-charge obtained prior to its 
adoption and use. 

The contractor shall give a trial run of the equipment for establishing its capability to 
achieve the laid down specifications and tolerance to the satisfaction of the Engineer-in 
charge before commencement of work, if so desired by the Engineer-in-charge. 

All equipment provided shall be of proven efficiency and shall be operated and 
maintained at all time in a manner acceptable to the Engineer-in-charge. 

No equipment or personnel will be removed from site without permission of the 
Engineer-in-charge. 
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7.17 Work Programme and methodology of construction: The contractor shall furnish 
his programme of construction for execution of the work within the stipulated time and 
obtain the approval of the Engineer-in-Charge prior to actual commencement of work. 
For works costing more than 10 crores The contractor shall furnish his programme of 
construction for execution of the work within the stipulated time including the time and 
quantity schedule of material, transport, equipment, labour etc. The contractor shall also 
submit a statement of “Cash Flow” (as per the format enclosed) Together with 
methodology construction of each item of work and obtain the approval of the Engineer-
in-Charge prior to actual commencement of work. 

7.18 Revised programme of work in case of slippage: In case of slippage from the approved 
work programme at any stage, the contractor shall furnish revised programme to make up 
the slippage within the stipulated time schedule and obtain the approval of the Engineer-
in-Charge to the revised programme. Such progress report shall be submitted monthly 
(by 15th of each month) in the prescribed format in the tender documents. 

7.19  Documentation:- The contractor will prepare drawing(s) of the work as constructed and 
will supply original with three copies to the Engineer-in-Charge who will verify and 
certify these drawings, finally Constructed drawing(s) shall then be prepared by the 
contractor and supplied in triplicate along with a microfilm in case of minor and major 
bridges and on tracing cloth in all other cases to the Engineer-in-Charge for record and 
reference purpose. 

7.20:  The contractor shall have to provide a ruled duplicate register at site named "Site order 
book". It shall be in the custody of departmental supervisory staff. The Engineer-in 
Charge or his authorized representative shall record their instructions in this book, which 
shall be noted by the contractor or his authorized representative for compliance. 

7.21:  If any item of work is found to be substandard but the Engineer-in-Charge is of the 
opinion that the same is structurally adequate and can be accepted at the reduce rate, then 
in such cases, the Engineer-in-Charge shall have to submit proposals for appropriate 
reduction of rates supported by an analysis, in justification thereof, through a D.O. letter 
to the Superintending Engineer concerned and obtain his approval expeditiously 
(ordinarily within 15 days). The approved analysis along with orders of the 
Superintending Engineer shall have to be appended IN the bills of the contractor. 

8.  SPECIAL CONDITIONS: 

(i)  To be inserted in the N.I.T of a particular work if found necessary in the interest of the 
work as per Annexure-“G”. 

(Note:- Any such special condition can not over rule or be on contravention of the 
prescribed clauses and conditions) 

8.1  Agreement: - 

8.1.1  Execution of agreement: The tenderer whose tender has been accepted (here in 
after referred to as the contractor,) shall produce an appropriate solvency 
certificate, if so required by the Executive Engineer and will execute the 
agreement In the prescribed form, within a fortnight of the date of communication 
of the acceptance of his tender by the department. Failure to be so will result in 
the earnest money being forfeited to the Govt. of C. G. and tender being 
cancelled. Also the successful tenderer who fail to execute the agreement liable 
to be debarred from participating in bids under mukhyamantri gram Sadak Evam 
Vikas & Mukyamantri Gram Gauravpath Yojana for period of one year.  

8.1.2 (a)  The contractor shall employ the following Technical Staff during the execution of  
work- 

(i) One graduate engineer when the work to be executed is more than Rs. 25 lakhs. 
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(ii) One diploma engineer when the cost of work to be executed is from Rs. 5 
 lakhs to  25 lakhs. 

(b) The Technical Staff should be available at site and take instructions from the Engineer-
in-Charge or other supervisory staff. 

(c) Incase the contractor fails to employ the technical staff as aforesaid, the E.E. shall have 
the right to take suitable remedial measures. 

(d) The contractor shall give the names and other details of the graduate engineer/ diploma 
engineer to whom he intends to employ or who is under employment with him, at the 
time of agreement and also give his curriculum vitae.  

(e) The contractor shall give a certificate to the effect that the graduate engineer/ diploma 
engineer is exclusively in his employment. 

(f) A graduate engineer or diploma engineer may look after more than one work in the same 
locality but the total value of such works under him shall not exceed Rs. 100 lakhs in the 
case of a graduate engineer and Rs. 50 lakhs in the case of a diploma engineer 

(g)    It shall not be necessary for the  firm/company whose one of the partner is a graduate 
engineer/diploma engineer to employ another graduate engineer/diploma engineer  
subject to the conditions provided under 8.1.2 (a),(b) and (f). 

(h)   The Retired Assistant engineer who is holding a diploma may be treated at par with a 
Graduate for the operation of the above clause. 

8.1.3 The scope of work may vary up to +50% of the contract amount. Where work is  
required to be added of  other roads which are not included in the tender of this 
specific package. The work can be of other road of the said block or its adjacent block. 
 
Note:- Such Degree or Diploma engineer must be always available on works site on day to day 

basis and actively supervise, instruct and guide the contractor’s works force and also 
receive instruction form the Departmental Engineers/Sub engineers. 

In case the contractor fails to employ the above technical staff or fails to employ 
technical staff /personnel as submitted by the contractor in Pre qualification documents if 
prequalification is called and or the technical staff/personnel so employed are generally 
not available on work site and or does not receive or comply the instructions of the 
Department Engineers, the Executive Engineer shall recover/deduct from his bills, a sum 
of Rs. 2500/per week of such default. If the default continues for more than 4 weeks then 
such default can be treated as "Fundamental Breach of Contract" and the contract can be 
terminated and action shall be taken under clause 3 

8.2 Conditions applicable for contract:- 
All the conditions of the tender notice will be binding on the contractors in addition to 
the conditions of the contract in the prescribed form :- 
Following documents annexed with this N.I.T shall form an integral part of the contract 
document:- 
 Annexure- "A" : Model Rules relating to labour water supply etc. 
 Annexure-"B" : Contractor's labour regulations. 
 Annexure-"C":  

(a) Drawing (for buildings and Bridges) 
(i) Site plan/location 
(ii) Plan, Cross section and elevation structural drawing, bar bending schedule 

etc. 
(iii) Circuit wiring and plumbing drawing (for Buildings only) 
 

(iv) Founding and formation levels, for C.D.  Works . 
(b)  For road work :- Index plan and locations of C.D. Works with type of 

C.D. 
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(H.P. box culvert, flush/raised, causeway, slab culvert/   Bridge) 

Annexure-"D" :Specification for the work 

Annexure-"E" : Schedule of items to  be executed. 

Annexure -“F”: Form of Bank guarantee in lieu of performance security deposit. - 

Annexure-“G”: Special Conditions. 

Annexure- “H” : Salient feature’s of some major labor law’s applicable to construction 
work. 

Annexure- “I” : Work wise details of on going civil work construction which are yet to 
be completed. 

Annexure- “J” : Prequalification document. 

Annexure-“k” : Information & Instruction to the bidder for Online Electronic 
Government Procurement System (E-GPS) 

Annexure - :"L" Certificate of establishment of Hot Mix Plant & distance from roads.  

Annexure- "M" Certificate of one Similar work (CC road) 

Annexure- "O"  Pre contract Integrity Pact.  
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                           ANNEXURE - "A" 

MODEL RULES RELATING TO LABOUR, WATER SUPPLY AND SANITATION IN 

LABOUR CAMPS 

Notes: These model rules are intended primarily for labour camps, which are not of a permanent 
nature. They lay down the minimum desirable standard, which should be adhered to 
standards in permanent or semi-permanent labour camps should not be obviously be 
lower than those for temporary camps. 

1.     Location-: The camp should be located in elevated and well drained ground in the 
locality. 

2. Labour huts to be constructed for one family of 5 persons each. The layout to be shown 
in the prescribed sketch. 

3. Hutting: The huts to be built of local material. Each hut should provide at least 20 sqm. 
of living space. 

4. Sanitary facilities: Latrines and urinals shall be provided at least 15 meters away from the 
nearest quarters separately for man and women specially so marked on the following 
scale. 

5. Latrines - Pit provided at the rate of 10 users or two families per scat, separate urinals as 
required as the privy can also be used for this purpose. 

6. Drinking Water - Adequate arrangement shall be made for the supply of drinking water. 
If practicable filtered and chlorinated supplies shall be arranged when supplies are from 
intermittent sources overhead storage tank shall be provided with capacity of five liters a 
person per day. Where the supply is to be made from a well, it shall conform to the 
sanitary standard laid down in the report of the Rural Sanitation Committee. The well 
should be at least 30 meters away from any latrine or other source of population. If 
possible, hand pump should be installed for drinking water from well. The well should be 
effectively disinfected once every month and the quality of water should be got tested at 
the public Health Institution between each work of disinfecting. 

7.     Bathing and Washing - Separate bathing and washing place shall be provided for men and 
women for every 25 persons in the camp. There shall be one gap and space of 2 sqm. for 
washing and bathing. Proper drainage for the wastewater should be provided. 

8.  Waste Disposal - (A) Dustbin shall be provided at suitable places in camp and the 
residents shall be directed to throw all rubbish into these dustbin. The dustbins shall be 
provided with cover. The contents shall be removed every day and disposed off by 
trenching. 

9.      Medical facilities  

(A) Every camp where 1000 or more persons reside shall be provided with whole time 
Doctor and Dispensary. If there are women in the camp, a whole time nurse Shall be 
employed. 

(B) Every camp where less than 1000 but more than 250 persons reside shall be provided 
with Dispensary and a part time Nurse/Midwife. 

(C) If there are less than 250 persons in any camp a First Aid Kit shall be maintained in-
charge of whole time persons, trained in First Aid. 
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All the medical facilities mentioned above shall be for all residents in the 
camp including a dependent  of the worker, if any free of cost. 

Sanitary Staff - For each labour camp, there shall be qualified Sanitary Inspector and Sweeper 
should be provided in the following scales: 

(1)  For camps with strength over 200 but not exceeding 500 persons. One sweeper for every 
75 persons above the first 200 for which 3 sweepers shall be provided. 

(2)  For camps with strength over 500 persons one sweeper for every 100 

  persons above 1 st 500 for which 6 sweepers should be provided. 
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ANNEXURE - "B" 

CONTRACTOR'S  LABOUR REGULATIONS 

The Contractor shall pay not less than fair wages to labourers engaged by him in the 
work. 

Explanation :- 

(a)  "Fair Wages" means wages whether for time or piece works as notified during the period 
of execution of the works and where such wages have not been so notified the wages 
prescribed by the R.E.S. department for the division in which the work is done. 

(b)  The contractor shall not with standing the provision of any contract to the contrary, cause 
to be paid a fair wage to labourers indirectly engaged on the work i/e any labour engaged 
by his subcontractors in connection with the said work as if labourers had been 
immediately employed by him. 

(c)  In respect of all labour directly or indirectly employed on the works or the performance 
of his contract, the contractor shall comply with or cause to be complied with the Labour 
Act, in force. 

(d)  The Executive Engineer/Sub Divisional Officer shall have the right it deduct from the 
money due to the contractor any sum required or estimated to be required for making 
good the less suffered by a worker or workers by reason of non-fulfillment of the 
conditions of the contract for the benefit of the workers nonpayment of wages or of 
deductions mode from his or their wages which are not justified by their terms of 
contract on non observance of regulations. 

(e)   The contractor shall be primarily liable for all payments to be made under and for the 
observance of the regulations aforesaid without prejudices to his right to claim indemnity 
from his sub-contract. 

(f)  The regulations aforesaid shall be deemed to be a part of this contract and any breach 
there of shall be deemed to be a breach of this contract. 

(g)   The contractor shall obtain a valid license under the Contract (Regulation and Abolition) 
Act, 1970 and rules made there under by component authority from time to time before 
commencement of work, and continue to have a valid license until the completion of the 
work. 

Any failure to fulfill this requirement shall attract the penal provisions of this contract 
arising out of the recalled non-execution of the work assigned to the contractor. 

 

 

 

 

 

 

 



 

Tender Document NIT  MMGGPY Page 28 
 

 

 

ANNEXURE - C 

(a) Drawing (for buildings and Bridges) 

(i) Site plan/location 

(ii) Plan, Cross section and elevation, structural drawing, bar bending schedule etc. 

(iii) Circuit wiring and plumbing drawing (for Buildings only) 

(iv) Founding and formation levels, also for C.D. Works 

(b)  For road work :- Index plan and locations of 

                                C.D. Works with type of C.D. 

                                (H.P. box culvert, flush/raised, 

                                causeway, slab culvert/   Bridge with bench mark all levels and details of 
each 

 

“Attach Prints” 

 

 

 

Annexure-"D" 

 

 Brief Specifications for major items of the work of construction of ------------ 

 

(Mention the Items involved with details ) 

 

Executive Engineer 
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Annexure-"E" (For percent rate tenders) 

 
Schedule of items. 

S. No. S.O.R.  
Item No. 

Description Of 
Item 

Unit Qty. 
 

1 

Attached 
2 

3 
etc. 

 
Note:-  In case of any discrepancy in this table vis-à-vis the applicable S.O.R. the 
provisions contained in the applicable S.O.R. shall prevail. 
The percentage rate quoted by the bidder shall not be applicable for routine 
maintenance. Only the fixed rate as stated in BOQ for routine maintenance 
shall be applicable. 

 
 

Annexure-"E" (For Item rate tenders) 
 

Schedule of items. 

S. 
No. 

S.O.R. 
Item 

No. (referance 
in any) 

Description 
Of 

Item 

Unit Qty. Rate in 
figure 

Rate in 
Words 

Amount 
in 

figure 

1        

2  Deleted      

3 
etc. 

       

                                                            Grand Total     Rs..............................( in figure) 

and .......................................(in words) 

 (use separate sheet) 
 

Note:- In case of any discrepancy in the rate written in figure and in word of any item the lesser 
rate of the two shall be deemed to be the offered rate and amount of that item calculated 
and corrected accordingly. 
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ANNEXURE - F 

(Revised from Bank Guarantee Bond) 

(GUARANTEE BOND) 

(In lieu of performance Security Deposit) 

(To be used by approved Scheduled  bank) 
 

1. In consideration of the Governor of chhatiisgarh (here in after called the government 
having agreed to exempt ................................................... ......................... (Herein after 
called the contractor (s) from the demand under the terms and conditions of an agreement 
dated ................................................... made between 
……………………………………………………………………… for the work (Name 
of wrok) ................ .................................................................. (here in after called  the 
said Agreement) of security deposit for the due fulfilment by the said contractor (s) of the 
terms and conditions contained in the said agreements on production of a bank Guarantee 
for    Rs. ............................. ........ .................................................................................... 
Rupees ............................... Only we. (.) 
............................................................................................ (hereinafter referred to as " the 
bank (at the request of the said contractor (s) do here by undertake to pay the Govt., an 
amount not exceeding Rs. ..................................... ................. against any loss or damage 
caused to or would be caused to or suffered by the Government, by reasons of any breach 
by the said contractor (s) of the terms or conditions contained in the said agreement. 

2. We (.) ............................................................................................. do here by undertake to 
pay the amount due and payable under this guarantee without any demur merely on 
demand from the Government stating the amount claimed is due by way of loss or 
damage caused to or would be caused to or  suffered by the Government by reason of 
breach by the said contractor (s) of any of the terms or conditions contained in the said 
aggrements or by reasons of the contractor (s) failure to perform the said agreement, Any 
such demand made on the bank shall be conclusive as regards the amount due and 
payable by the bank under this Guarantee, Howere our liability under this Guarantee. 
shall be restricted to an amount not exceeding ........................................................ 

3. We undertake to pay to the Government any money so demanded not with standing any 
dispute or disputes raised by the contractor (s) in any suit or proceedings pending before 
any court or tribunal relating thereto, our liability under this present being absolute and 
unequivocal. 

The payament so made by us under this bond shall be a valid discharge of our 
liability for payment there under and the contractor (s) shall have no claim against us for 
making such payments. 

4. We (.) ........................................................................... further agree that the guarantee 
herein contained shall remain in full force and effect during the period that would be 
taken for the performance of said agreement and that it shall continue to be enforce able 
till all the dues o the Government under or by virtue of the said agreement have been 
fully paid and its claims satisfied or discharged or till the Executive Engineer CGRRDA, 
Dhamtari certified that the terms and conditions  of the said agreement have been fully 
and property carried out by the said contractor (s) and terms and conditions of the said 
agreement have been fully and property carried out by the said contractor (s) and 
accordingly discharged this guarantee, unless a demand to claim under this Guarantee is 
made on us in writing on or before the (here indicate a date which falls 9 months beyond 
the due date of completion of the work) 
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.......................................................................................... we shall be discharged from all 
liability under the guarantee. 

5. We (.) ............................................................................................................. further agree 
with the government that the Govt, shall have the fullest liberty  without our consent and 
with out affecting in any manner our obligation here under to vary any of the terms and 
conditions of the said agreement or to extend time of performance by the said contractor 
(s) from time to time or to postpone for any time or for time to time any of the powers 
excerciseable by the Gove. against the said contractor (s) and to for bear or enforce any 
of the terms and conditions relating to the said agreement and we shall not be relieved 
from our liability by reasons of any such variations. or extension being granted to the 
said contractor (s) or for barnacle, act or commission on the part of the Gove. or any 
indulgence by the Govt. to the said contractor (s) or by any such matter or thing what so 
ever which under the lay relating to surities would but for this provision have effect of so 
relieving us. 

6. This guarantee will not be discharged due to the change in the constitution of the Bank or 
the Contractor (s). 

7. We (.) ................................................................................................ lastly under take not 
to revoke this gurarantee during its currency except with the previous consent of the 
Government in writing :- 

 

Dated the .......................................................................... day of ................................ for () 
............................................ (>) indicate the Name of the Bank 
....................................................................................... 
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Annexure-G 
SPECIAL CONDITIONS OF N.I.T. 

 (Reference Clause 8 of NIT) 

(1) “ Additional performance security (APS) shall be deposited by the successful bidder at the time 
of signing of agreement when the bid amount is seriously unbalanced i.e. less than the 
estimated cost by more than 10% to 20%. In such an event the successful bidder will deposit 
the Additional Performance Security (APS) to the extent of difference of 90% of PAC and Bid 
amount in the shape of  Fix Deposit Receipt in the name of CEO,CGRRDA,Raipur, Issued 
by approved scheduled Bank, for Agreement period with the Executive Engineer before 
signing the agreement. If the bid amount is seriously unbalanced  i.e. less than estimated cost 
by more than 20% in such an event succesfull bidder will deposit the additional performance 
security (APS) to the extent of diffrance of 90% of the PAC and bid amount in the shape of        
Fix Deposit Receipt in the name of CEO,CGRRDA,Raipur Issued by approved scheduled 
Bank, for Agreement period with  the Executive Engineer before signing the agreement.  The 
same shall be released along with the normal SD after completion of the work. If the contractor 
fails to complete the work or left the work incomplete, this Additional Performance Security 
(APS) shall be forfeited by the department and the agreement shall be terminated and action 
shall be taken in accordance with clause 3 of the agreement. In case the tenderer /contractor 
refuses to deposit Additional Performance Security (APS) then his bid will be rejected by the 
sanctioning authority and earnest money shall be forfeited.     

(2)  If the tenderer, whose tender has been accepted, and after signing the agreement, (i) does not 
start regular actual physical items of work within 25% (twenty five percent) of the time 
allowed for completion, or abnormally slowdown the work or (iii) abandons the work, or (iv) 
merely goes on applying for extension of time; the Executive Engineer shall serve a "show 
cause" notice with details to the contractor in this regard and if the contractor does not reply, or 
if his reply is considered not satisfactory (at the sole discretion of the Executive Engineer),  his 
earnest money and the performance security money or the Bank Guarantee in this regard shall 
be forfeited in favour of the Govt. If the contractor has committed a similar default on earlier 
occasion (s)  in previous three consecutive years the contractor shall be debarred from 
participating in any future tender of CGRRDA Division in the State of Chhattisgarh for a 
period of 2 (two) years from the date of such order, by the authority which had registered 
him/her. 

 Such orders & action shall be final binding and conclusive 

(3)   Detailed programme of Construction: 

(i) Within 15 days of issue of order to start work, the contractor shall submit in the prescribed 
proforma a detailed construction programme month wise mentioning start   and completion of 
each item/event involved in the due performance of the contract  For contract more than 3 
Crores Contractor shall also submit detailed programme month wise for 
(a)       Materials procurement 
(b) Their transport arrangement to worksite with details of No. of Truck/tippers 
(c) Detailing of construction plants & equipments 
(d) Cash flow/revised Cash flow  

(ii) The contractor shall submit by 15th of each month a statement of “target vis-à-vis actual 
performance” of each item/event with slippage, if any; mentioning reasons of slippage and 
proposal for revised construction programme to complete the same in targeted date or validly 
extended date. Failure to submit this monthly statement for 4(four) months can be treated as 
“fundamental Breach of Contract” and can result in invoking clause 3 of the conditions of 
contract.  
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(4A).  Performance Guarantee: 

(i)  The contractor shall also be responsible for performance of work carried out by him for 
a period of 60 (sixty) month beyond the completion of work for which additional 
performance security has to be furnished by him @ 5%(five percent)of  amount of contract. 
For this purpose contractor has to submit to the department a Bank Guarantee of 5% amount of 
the value of work done on every running and final bill payable to him. If contractor fails to 
submit bank guarantee of 5% amount of the gross bill, then 5% amount of bill shall be 
deducted from his running and final bill payment. However, the contractor can get refund of 
such performance cash security amount deducted if he submits appropriate bank guarantee 
valid for the period as stated above or 60 (sixty) month month after actual completion. 

   If require, the Executive Engineer shall ask the contractor to extend the validity period 
of the Bank Guarantee(s) for such period which he considers it proper and the contractor shall 
extend the validity period of such Bank Guarantee accordingly. If the contractor fails to extend 
the period accordingly, the Executive Engineer shall encash the B.G. before the expiry of the 
validity period.  

(ii)  The contractor shall have to carry out all necessary "Rectification" of defects noticed, 
caused due to any reasons   at his own cost within such reasonable period mentioned in such 
communication notice from the Executive Engineer/Sub Divisional Officers to him. 

(iii) Failure of the contractor to rectify the defects properly in the given period, it shall be open for 
the Executive Engineer/Sub Divisional Officer to get the defect(s) rectified either 
departmentally or through other agency (without calling any tender /quotation) and recover the 
actual cost plus 15 % (fifteen percent) of such cost from the contactor from any sum, in any 
form, and available with the department or can be recovered as "Arrears of Land Revenue"  

(iv) After two years of completion of construction, 50% (fifty percent) of available performance 
Bank guarantee shall be returned to the contractor subject to the satisfaction of the Executive 
Engineer. 

(v) Remaining performance Bank Guarantee as would be remaining (after recovery all cost plus 
15% (Fifteen percent) for rectification of defects, if done by the department or through other 
agency) shall be returned after 3 years of completion. 

The performance guarantee will be in addition to the normal security to be deducted as per 
clause 1 of agreement for the execution of contract.    

(4) (B). ROUTINE MAINTENANCE OF ROADS FOR FIVE YEARS 
(i)  The Contractor shall do the routine maintenance of roads, including pavement, 

road sides and cross drains including surface drains to the required standards and 
in the manner as defined in section 1900 of “Specitication of Rural Roads” IRC 
Aug 2004 and keep the entire road surface and structure in Defect free condition 
during the entire maintenance period which begins at Completion and ends after 
Three years. 

(ii)  The routine maintenance standards shall meet the following minimum 
drequirements:- 
a) Road shoulders to be maintained proper condition to make them free from  

 excessive edge drop offs, roughness, scouring or potholes. 
b) Cleaning of surface drains including reshaping to maintain free flow of 

water. 
 c) Cleaning of culverts and pits for free flow of water. 
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d) Any other maintenance operation required to keep the road traffic 

worthy at all  time during the maintenance period. 
(iii) To fulfil the objectives laid down in sub clauses (4) B (i) and (4) B (ii) above, the 

Contractor shall undertake detailed inspection of the roads at least once in two 
month. The Engineer can reduce this frequency in case of emergency. The 
Contractor shall forward to the Engineer the record of inspection and rectification 
each two month. The Contractor shall pay particular attention on those road 
sections which are likely to be damaged or inundated during rainy season. 

(iv) The Executive Engineer/ Assistant Engineer may issue notice to the contractor to 
carry out Routine maintenance if any, noticed in his inspection of brought to his 
notice. The Contractor shall maintain the Road within the period spectified in the 
notice and submit to the Executive Engineer a compliance report. 

(4)(C). Payment to the contractor for routine maintenance:- 
(i) The Contractor shall submit to the Executive Engineer a bill in every sixth month 

for the routine maintenance of the road, from the date maintenance period starts 
i.e. from date of completion certificate issued by Executive Engineer. It will be 
supported with a copy of the record of contractor’s inspections and other  
instructions received from the Executive Engineer / Assistant Engineer. 

(ii)  The payment will be made six-monthly for the bills received during the previous 
six months. 

(iii) If the bill for a six-month is not received from the contractor by the 10th  day of 
the succeeding Six-month or and if the Engineer has not certified that the 
contractor has carried out the maintenance work for defects brought to his notice 
under clause(4) B(iv) within specified period no payment will become due to the 
Contractor for that period. 

(iv)  If the Contractor has failed to carry out the maintenance within the period 
specified by the Engineer, no payment of any kind will be due to the Contractor 
for that period. 

(v) Payments for the routine maintenance of the roads will be made helf-yearly for 
the satisfactory maintenance of the work, certified by the Engineer and based on 
the 6 monthly bills sumitted by the contractor as per Clause (4)(C) above. 

(vi) If the Routine Maintenance part of the contract is not carried out by the 
contractor as per this contract, the employer will be free to carry out 
Routine Maintenance work and amount required for this work will be 
recovered form the amount of Performance Security available with the 
department and/or from any amounts of the Contractor whatever is due. If 
any amount is still left unrecovered, it will be a debt to the department, can 
be recovered as “Arrears of Land Revenue”. 

(4) (D).Finishing the Routine maintenance 
(i) The Contractor shall request the Executive Engineer to issue the certiticate 

of completion of the Routine maintenance and the Executive Engineer will 
do so upon deciding that the Routine Maintenance is completed.  
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(4) (E).Taking Over. 
(i) The Issuing date of completion certificate by Executive Engineer will be the date 

of taken over of the work by department. 

(5) The tenderer/contractor shall give in advance authority letter(s) in favour of the Executive 
Engineer, authorising him to get all Bank’s Demand Draft verified and got confirmed from 
the concerned Bank. It will be only after getting such confirmation that the Executive Engineer 
shall pay any amount accordingly or refund the equal amount for which Demand Draft 
submitted has been duly verified and confirmed.   

(6) The contractor shall not remove minor mineral from borrow areas, quarries without prior 
payment of Royalty charges.  

(7)  For Bituminous Road Works 
(a –i) Bitumen of required V.G. grade shall be procured by the contractor directly from 

any or all of the Govt. Oil Company viz. Indian Oil Company (IOCL), Hindustan 
Petroleum (HPCL) and Bharat Petroleum Company (BPCL).  

(a –ii)Emulsion shall be procured from apart from the above mentioned three refineries 
as mentioned below  

              1. Hindustan Colas Ltd. 
              2. Shell India Marketing Pvt. Ltd. 
 
(b) It shall be obligatory on the contractor to submit within one week of receipt of Bitumen, 

original first copy of Bitumen/Emulsion invoice(s) (meant for the Buyer/Customer) (not other 
copies meant for Storage, Transporter etc. etc.) to the concerned Division or Divisions and get 
the invoice duly stamped and see that suitable entry is recorded by the Division of its use with 
grade, quantity proposed to be used in particular contract agreements (s)/Division. On the 
original invoice the contractor shall have to write “...... MT quantity or Bitumen/ Emulsion of 
this invoices is proposed to be used in agreement No. .............................. of .................... of 
..................... Division and ............... quantity in agreement No. ............................ of ................ 
of this or (other named) division in that divisions agreement No. ................ of ......................... 
and sign the same.   Contractor(s) shall also furnish a certificate that "This is to certify that 
I/We have submitted the original and true bill(s) & I am responsible for its veracity" 
The sub divisional officer there after shall countersign the same and submit the invoice(s) to 
the Executive Engineer who shall cause the same to be photocopied and return the photocopy 
duly certified to the contractor. All originals invoices shall be retained by the Executive 
Engineer till the payments final bill. There after the contractor shall return the attested 
photocopies of all invoices and take back the original invoices of Bitumen.       

(b) The contractor must have established, owned/ rented/ leased hot mix plant as per clause 
504.3.4 of MORTH specification at location where all roads in the tender are nearer distance 
from plant.   
 

(d)  Contractor shall submit the certificate of ownership of Computeraized Hot Mix Plant, 
Mechanical paver, Vibratory roller, other plants & machineries and in case of Sensor paver, 
either owned or procured against mobilization advances; duly certified by the E.E. or 
equivalent officer (Certificate should not be older than 24 months) in case the tenders which 
include the work of 50mm or more thickness of B.M./D.B.M. (with M.S.S./S.D.B.C./B.C.}, 
along with the EMD envelope, otherwise tender will be disqualified while opening. (Deleted) 

8) The contractor has to fix reflecting information board, size 120 cms X 90 cms. One at starting 
point of the road and another from end point of the road describing the details of work as 
instructed by E. E. at his costs. 

9) In case of conflict between “General condition of contract- and the special condition” the terms 
of special condition s shall prevail. 
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10) In the event of withdrawing his/her after before the expiry of the period of validity 

of offer or failing to execute the agreement as required by condition No. 8.1.1 of the notice 
inviting tender (N.I.T.) he/she will not be entitled to tender for this work in case of recall of 
tenders. In addition to forfeiture of his/her earnest money as per provisions of condition No. 
4.7 and 8.1.1 of N.I.T. as may be applicable for the work, the registering authority will demote 
the contractor/firm for a period of one year. If the tenderer has committed a similar default on 
earlier occasion(s) as well, then such demotion in registration will be permanently. 

11) To sanction  time  extension under the clause 2 and clause 5 of the tender 
document the competent authority  shall be as under  
(i) Superintending Engineer – up to 3 month for extension of time 
(ii) Chief Engineer – for  more than 3 month for extension of time  

12) For work costing more then Three Crore and up to Ten Crore prequalification as 
per Annexure- "J" is essential.  

   
This special condition will supersede any thing contrary to it in the tender document. 
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Annexure – ‘H’ 

SALIENT   FEATURES   OF SOME MAJOR LABOUR LAWS APPLICABLE TO 
ESTABLISHMENTS ENGAGED IN BUILDING AND OTHER CONSTRUCTION WORK. 

 

 a) Workmen Compensation Act 1923: - The Act provides for compensation in case of 
injury by accident arising out of and during the course of employment. 

 b) Payment of Gratuity Act 1972: - Gratuity is payable to an employee under the Act on 
satisfaction of certain conditions on separation if an employee has completed the prescribed 
minimum years (say, five years) of service or more or on death the rate of prescribed minimum 
days’(say, 15 days) wages for every completed year of service. The Act is applicable to all 
establishments employing the prescribed minimum number (say, 10) or more employees. 

 c) Employees P.F. and Miscellaneous Provision Act 1952: The Act Provides for monthly 
contributions by the Employer plus workers at the rate prescribed (say, 10% or 8.33%).  The 
benefits payable under the Act are: 

i. Pension or family pension on retirement or death as the case may be. 

ii. Deposit linked insurance on the death in harness of the worker. 

iii. Payment of P.F. accumulation on retirement/death etc. 

 d) Maternity Benefit Act 1951: - The Act provides for leave and some other benefits to 
women employees in case of confinement or miscarriage etc. 

 e) Contract Labour (Regulation & Abolition) Act 1970: - The Act provides for certain 
welfare measures to be provided by the Contractor to contract labour and in case the Contractor 
fails to provide, the same are required to be provided, by the Principal Employer by Law. The 
principal Employer is required to take Certificate of Registration and the Contractor is required to 
take license from the designated Officer. The Act is applicable to the establishments or Contractor 
of Principal Employer if they employ prescribed minimum  (say 20) or more contract labour. 

 f) Minimum Wages Act 1948: - The Employer is to pay not less than the Minimum Wages 
fixed by appropriate Government as per provisions of the Act if the employment is a scheduled 
employment.  Construction of buildings, roads, runways are scheduled employment. 

 g) Payment of Wages Act 1936: - It lays down as to by what date the wages are to be paid, 
when it will be paid and what deductions can be made from the wages of the workers. 

 h) Equal Remuneration Act 1979: - The Act provides for payment of equal wages for work 
of equal nature to male and female workers and for not making discrimination against female 
employees in the matters of transfers, training and promotions etc. 

 i) Payment of Bonus Act 1965: - The Act is applicable to all establishments employing 
prescribed minimum (say, 20) or more workmen. The Act provides for payments of annual bonus 
within the prescribed range of percentage of wages to employees drawing up to the prescribed 
amount of wages, calculated in the prescribed manner. The Act does not apply to certain 
establishments. The newly set-up establishments are exempted for five years in certain 
circumstances. States may have different number of employment size.  

 j) Industrial Disputes Act 1947: - The Act lays down the machinery and procedure for 
resolution of industrial disputes, in what situations a strike or lock-out becomes illegal and what 
are the requirements for laying off or retrenching the employees or closing down the 
establishment. 
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 k) Industrial Employment (Standing Orders) Act 1946: - It is applicable to all 
establishments employing prescribed minimum (say, 100, or 50). The Act provides for laying 
down rules governing the conditions of employment by the Employer on matters provided in the 
Act and get these certified by the designated Authority. 

 l) Trade Unions Act 1926: - The Act lays down the procedure for registration of trade 
unions of workmen and Employers. The Trade Unions registered under the Act have been given 
certain immunities from civil and criminal liabilities. 

      m)        Child Labour (Prohibition & Regulation) Act 1986: - The Act prohibits employment of 
children below 14 years of age in certain occupations and processes and provides for regulations 
of employment of children in all other occupations and processes. Employment of child labour is 
prohibited in building and construction industry.   

 n) Inter-State Migrant Workmen’s (Regulation of Employment & Conditions of 
Service) Act 1979: - The Act is applicable to an establishment which employs prescribed 
minimum (say, five) or more inter-state migrant workmen through an intermediary (who has 
recruited workmen in one state for employment in the establishment situated in another state). 
The Inter-State migrant workmen, in an establishment to which this Act becomes applicable, are 
required to be provided certain facilities such as Housing, Medical-Aid, Travelling expenses from 
home up to the establishment and back etc. 

 o) The Building and Other Construction workers (Regulation of Employment and 
Conditions of Service) Act 1996 and the Cess Act of 1996: - All the establishments who carry 
on any building or other construction work and employs the prescribed minimum (say, 10) or 
more workers are covered under this Act. All such establishments are required to pay cess at the 
rate not exceeding 2% of the cost of construction as may be modified by the Government.  The 
Employer of the establishment is required to provide safety measures at the building or 
construction work and other welfare measures, such as canteens, first-aid facilities, ambulance, 
housing accommodations for workers near the work place etc.  The Employer to whom the Act 
applies has to obtain a registration certificate from the Registering Officer appointed by the 
Government.  

 p)         Factories Act 1948: - The Act lays down the procedure for approval of plans before 
setting up a factory, health and safety provisions, welfare provisions, working hours, annual 
earned leave and rendering information regarding accidents or dangerous occurrences to 
designated authorities.  It is applicable to premises employing the prescribed minimum (say, 10) 
persons or more with aid of power or another prescribed minimum (say, 20) or more persons 
without the aid of power engaged in manufacturing process. 
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Annexure-"J" 

 
 

Government of Chhattisgarh 
Panchayat and Rural Development Department 

 
 
 

 
 
 
 

Prequalification Document 

 
For 

 
WORKS 

 
 
 

 
(CONSTRUCTION COSTING MORE THAN Rs. THREE CRORES) 

 
 
 
 
 
 

Issued by 
 

Chief Engineer ( Tender Cell) 
CHHATTISGARH RURAL ROAD DEVELOPMENT AGENCY 

Civil Lines  Raipur 
DIST. : Raipur (C.G.) 
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Qualification Criteria 
 
1. To qualify for award of the Contract, each tenderer as a prime contractor  should have in the 

last 05 years. 
 

(a) Achieved in “any one financial year” a minimum financial turnover (in all classes of 
Civil Engineering Construction Work) value of construction work of at least 50  (Fifty) 
percent the amount equal to the porbable amount of contract for which bid has been 
invited. The turnover will be indexed at the compounded rate of 10 % (Ten Percent) for 
each earlier years. 

(b)  Satisfactorily completed at least one similar work  equal in value to 50 (Fifty) percent 
of the probable amount of contract (Excluding maintenance cost) for which the tender 
is invited.  

 
OR 

 
 Satisfactorily executing at least one similar work  having received payment of value not 

less than 60 % of the value of probable amount of contract (Excluding maintenance 
cost) for which tender is invited as on date of issue on NIT. 

   
 

2. (a) Each Tenderer must enclose. 
 (i) Either the latest Income Tax Clearance Certificate, (not later than 12 month old) 
 

OR 
 

Certified copies of Income Tax Returns for the last 05 (Five) years together with 
Balance Sheet, Profit & Loss Account statement duly audited by Chartered Accountant 
including his audit report. 

 (ii) Other certificates as required by department 
(iii) An affidavit that all the information furnished with the prequalification document is 

correct in all respects, and 
 

 (b) Each Tenderer must submit detail information regarding - 
(i) Availibility for construction Plants and Machineries, Key Euipments required for 

establishing laboratories to perform mandatory tests at the prescribed frequency owned 
/ lease / on hire, as stated in the enclosed list. 

(ii) Availibility of consultancy firm / technical personals for construction supervision and 
quality control of the works as stated in the enclosed list. 

 
3. Tenderer who meets the minimum qualification criteria will be qualified only if their available 

bid capacity for construction work is equal to or more than the probable amount of contract. 
The available bid capacity will be calculated as under :-  

Assessed Available Bid Capacity = (A*N*M - B) 
 where, 
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A = Maximum value of all Civil Engineering works executed in “any one financial 
year” during the last five years (updated to the price level at the current financial year at the 
compounded rate of 10 % (Ten Percent) a year taking into account the completed as well as 
works in progress. 

N = Number of year prescribed for completion of the works for which tender is invited (period 
upto 06 months to be taken as half-year and more than 06 months as one year). Any period 
beyond 12 months, the period actually mentioned in the NIT shall be considered. 

 M = 3.0   

B =  Value of existing commitments and on-going works to be completed during the 
period of completion of the works for which bids are  invited (period upto 06 months to be 
taken as half-year and more than 06 months as one year). Any period beyond 12 months, the 
period actually mentioned in the NIT shall be considered. 

 
Note: The statements showing the value of existing commitments and on-going works as well as the 

stipulated period of completion remaining for each of the works so listed should be 

countersigned by the Engineer in charge, not below the rank of an Executive Engineer or 

equivalent.   

4. Even though the Tenderer meet the above qualifying criteria, they are subject to be disqualified 

if they have: 

(i)  Made misleading incorrect or false representations in the forms, statements, affidavits and 

attachments submitted in proof of the qualification requirements. 

and/or 

(ii) Record of poor performance such as abandoning the works, not properly completing the 

contract, unsatisfactory quality of work, inordinate delays in completion, claim & litigation 

history or financial failures etc. in any department of Government of Chhattisgarh or the 

State Government Organisation / Services / Corporations / Local body etc. (by whatever 

names these are called) within state territory of Chhattisgarh.  

and/or 

(iii) Participated in the previous bidding for the same work and had quoted unreasonably high 

or low bid prices and could not furnish rational justification for it to the Superintending 

Engineer. 
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Annexure-“K” 
INFORMATION & INSTRUCTIONS 

TO THE BIDDERS 
FOR 

ONLINE ELECTRONIC GOVERNMENT PROCUREMENT SYSTEM (E-GPS) 
 

Special Conditions & instructions for online Electronic Government Procurement System (online 
e-GPS) as given in the subsequent pages will over-rule the conditions stated in the tender 
documents, wherever relevant and applicable. 
1. Registration of the Contractors/Bidders on Chhattisgarh Government e-Procurement Portal 
https://eproc.cgstate.gov.in.: 

All the contractors in order to participate in the tenders floated using the Electronic Procurement 
System are require to be registered on https://eproc.cgstate.gov.in. and get empanelled in the Portal 
https://eproc.cgstate.gov.in. in the relevant category. 

2. Set-up of Machine: 

In order to operate on the electronic procurement system, setting of User’s machine is required. For which User 

has to install some utilities in his machine as per the instructions given in Help Manual for ‘Machine Setup’ 

(Available for download on the ePS portal). The copy of the same may be obtained from Mjunction Services 

Limited. 

3.  Obtaining a Digital Certificate:  

The bids submitted online should be signed electronically with a Digital Certificate to establish the 
identity of the bidder bidding online. These Digital Certificates are issued by an approved certifying 
authority, authorized by the Controller of Certifying Authorities, Government of India. 

A Digital Certificate is issued upon receipt of mandatory identity proofs and verification letters attested 
by Gazetted Officer. Only upon the receipt of the required documents, a digital certificate can be issued. 
The registered contractors may obtain information required to issuance of a class II Digital Signature 
Certificate from the Controller of Certifying Authorities (www.cga.gov.in)or the Service Provider of e-
Procurement system of Government of Chhattisgarh: 
Mjunction Services Limited, Office No 202,  
2nd floor, Anjani Tower, Near Hotel Laal Bagh Inn,  
Telibandha, Raipur(C.G) - 492001 

Important Note: Bid for a particular tender may be submitted only using the digital certificate. In case, 
during the process of a particular tender, the user looses his Digital Certificate (i.e. due to virus attack, 
hardware problem, operating system problem etc.); he may not be able to submit the bid online. Hence, 
the users are advised to back up the certificate and keep the copies at safe places under proper security 
to be used in case of emergencies. 

In case of online tendering, the digital certificate issued to the authorised user of a firm and used for 
electronic tendering will be considered equivalent to a no-objection certificate/power of attorney to that 
user. The firm has to authorize a specific individual via an authorization certificate signed by all 
partners to use the digital certificate as per Indian IT Act 2000. Unless the certificate is revoked, it will 
be assumed to represent adequate authority of the user to bid on behalf of Chhattisgarh Rural Road 
Development Agency tenders as per Information Technology Act 2000. The digital signature of this 
authorized user will be binding on the firm. It shall be the responsibility of management/partners of the 
registered firm to inform the Certifying Authority or Sub Certifying Authority, if the authorized user 
changes, and apply for a fresh digital certificate and issue a fresh ‘authorization certificate’ for the new 
user. 
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 The same procedure holds true for the authorized users in a private/public limited company.  In this 
case, the authorization certificate will have to be signed by the directors of the company. 

4. Opening of an Electronic Payment account: For Submitting the bids online Contractors/ Bidders are 
required to make online payment using the electronic payments gateway service as mentioned in the NIT. 
Arrangements have been made for Contractors/Bidders to make payments online via Credit Card / Cash 
Cards / Internet Banking. The List of modes of electronic payments accepted on the electronic 
Procurement System is available online on the website. The Interested bidders can view the list of 
payment modes from website https://eproc.cgstate.gov.in. 
 
5. Payment for submission of bids online: The tender documents may be downloaded online directly by 
eligible Contractors/Bidders. The Contractors/Bidders are required to make the payment for bid submission 
through online payment modes mentioned in Point No. 4 above.  
 
The Bidders can submit the bids by making online payment of submission fees using the service of the 
secure electronic payments gateway, and should print out the system generated receipt for their 
reference which can be produced whenever required.  
The secure electronic payments gateway is an online interface between Contractors/Bidders and credit 
card / online payment authorization networks. 
      Submission of bids, BID SECURITY and other documents will be governed by the time schedule 
given under “Key Dates” on the online e-Procurement System portal for the particular tender. 
 
 [Please refer to the Help Manual for viewing of New Tenders Online on the eProcurement Portal.] 
 

6. Tender Download: Eligible Bidders can download the Tender Document online. 

7. Submission of  online bids: Bidders have to submit and sign their encrypted bids (by their user 
Public-Key) online using their digital certificate within the date and time as stated in the tender schedule 
(Key Dates). The electronic bids of only the Bidders who have submitted their bid within the stipulated 
time, as per the tender time schedule (Key Dates), will be accepted by the system.  

8.  Opening of Tender documents: The authority receiving the tenders or his duly authorized officer shall first open the 
"Envelope A" of all the contractors/bidders and check for the validity of BID SECURITY and documents submitted in the 
“Envelope A”, as required by Chhattisgarh Rural Road Development Agency In case, the requirements are incomplete, the 
Technical Bid of the concerned Bidder received shall not be opened. 

9. Opening of Financial Bid. 

The authority shall then open the tenders submitted by the Bidders online through the website in the presence of technically 
qualified bidders who choose to attend. 

10. Instruction to bidder for details of the document to be furnished/ Amendment made in 
the SBD for online bidding. 

Details of documents to be furnished: - 

10.1. Scanned or electronic copies of the following documents to be up-loaded in Pdf format to 
reduce the need and time require for scanning everything. 

 i. Duly pledged BID SECURITY 

 ii. VAT clearance certificate 

iii. PAN Card 

iv. Registration certificate 

v. Evidence of access of line of credit 

vi. Affidavit regarding correctness of certificate 
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vii. Affidavit regarding no relation certificate 

viii. Annual Turnover certificate from Chartered Accountant for last five financial year with 
break up of Civil works & total works each financial years. 

ix. Joint Venture Agreement, in case of Joint Venture. 

10.2. Scanned copies of the certificates showing details of similar nature of works, work in hand and 
machieneries owned or possessed on hire as per the enclosed formats should be uploaded after 
converting the same to PDF. 

 i. Format-I Similar Nature of works executed 

 ii. Format-II Work in hand 

 iii. Format-III Machineries owned/ brought on hire. 

 (The details of the Format is enclosed in the last page of DTCN) 

10.3. Uploaded document of valid successful bidders will be verified with the original before signing 
the agreement. The valid successful bidder has to provide the originals to the conecerned 
authority on receipt of such letter, which will be sent though registered post. 

10.4. SBD is not to be uploaded by the bidder. The bidder has to only agree/ disagree on the 
conditions in the SBD. The bidders who disagree on the conditions of SBD, can not participate 
in the tender. 

11.  CGRRDA only accepts responsibility if the system malfunctions and not the external   
 power supply.To avoid such condition bidders are advised to lodge their bids well in  time 
to avoid any local power distruption that may occur. 

12.  In case of system failure, malfunction, or breakdown during the bidding process, an email will 
be sent to all registered Bidders notifying that the system is down/was down (specifying time 
and duration) and specifying what changes (if any) this may have on the bid closing time and 
date. 
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Annexure-"L" 

 

 
 

NIT- …… 
Tender No. - ……. 

 
Certificate of Establisment of Hot Mix Plant & its distance 

from road in the tender. 
 

1- Certified that M/s ………………………………………..has established Hot Mix Plant located 

at …………………………village ………………….District………………….. 

2- The distance of roads in tenders from Hot Mix Plant is as Following :-  

 
S.No. Name of Road Distance from Hot Mix 

Plant 
   

   

   

   

   

   

 
 
 

 
Signature & Seal of officer issuing Certificate 

 
(Not below rank of E.E.) 

Memo No. ………………………. 

Date …………………………….. 

Place…………………………….. 
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Annexure-"M" 

 
NIT- …… 

Tender No. - ………. 
 

Bsdsnkj dk uke  %& -------------------------------- 
 

C.C. Road dk;ksZ ds izek.k i= fuEukuqlkj gS %&  
 

dk;Zikyu vfHk;ark iSdst Øa- vuqca/k Øa- ,oa 
fnukad  

vuqcaf/kr 
jkf'k  

dk;Z iw.kZrk 
jkf'k  

Value of 
CC Road 

work 

      

 
 
 
 
 
         Executive Engineer 
 

Memo No. ………………………. 

Date …………………………….. 

Place…………………………….. 
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Annexure- "O" 
 

PRE-CONTRACT   INTEGRITY   PACT 
 

1. GENERAL 
 
1.1 This pre-bid contract Agreement (herein after called the Integrity Pact) is made on ----------

------day of the month--------------------20-------------, between, the Government of 
Chhattisgarh acting through Shri-----------------------------------------------------(Designation 
of the officer, Department) Government of Chhattisgarh (hereinafter called the “BUYER”, 
which expression shall mean and include, unless the context otherwise requires, his 
successors in the office and assigns) and the First Party, proposes to procure (name of the 
Stores/Equipment/Work/Service) and M/s----------------------------------------represented by 
Shri-------------------------------------Chief Executive Officer (hereinafter called the 
“BIDDER/Seller”, which expression shall mean and include, unless the context otherwise 
requires, his successors an permitted assigns) and the Second Party, is willing to offer/has 
offered. 

1.2 WHEREAS the BIDDER is a Private Company/Public Company/Government 
Undertaking/Partnership/Registered Export Agency, constituted in accordance with the 
relevant law in the matter and the BUYER is a Ministry/Department of the Government, 
performing its function on behalf of the Government of Chhattisgarh. 

  
2. OBJECTIVES 

 

 
NOW, THERFORE, the BUYER and the BIDDER agree to enter into this pre-contract 
agreement, hereinafter referred to as Integrity Pact, to avoid all forms of corruption by 
following a system that is fair, transparent and free form any influence/prejudiced dealings 
prior to, during and subsequent to the Contract to be entered into with a view to:-  

 
2.1. Enabling the BUYER to obtain the desired Stores/Equipment/Work/Service at a 

competitive price in conformity with the defined specifications by avoiding the high cost 
and the distortionary impact of corruption on public procurement, and 

 
2.2. Enabling BIDDERs to abstain from bribing or indulging in any corrupt practices in order 

to secure the contract by providing assurance to them that their competitors will also 
abstain from bribing any corrupt practices and the BUYER will commit to prevent 
corruption, in any form, by its official by following transparent procedures. 

 
3. COMMITMENTS OF THE BUYER 

 
The BUYER commits itself to the following:- 
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3.1. The BUYER undertakes that no official of the BUYER, connected directly of 

indirectly with the contract, will demand, take promise for or accept, directly or through 
intermediaries, any bribe, consideration, gift, reward, favour or any material or immaterial 
benefit or any other advantage from the BIDDER, either for themselves or for any person, 
organization or third party related to the contract in exchange for an advantage in the 
bidding process, bid evaluation, contracting or implementation process related to the 
contract. 

 
3.2. The BUYER will, during the pre-contract stage, treat BIDDREs alike, and will provide to 

all BIDDERs the same information to any particular BIDDER which could afford an 
advantage to that particular BIDDER in comparison to the other BIDDERs. 

 
3.3. All the officials of the BUYER will report the appropriate Government office any 

attempted or completed braches of the above commitments as well as any substantial 
suspicion of such a breach. 

 
In case any such preceding misconduct on the part of such official(s) is reported by the 
BIDDER to the BUYER with the full and verifiable facts and the same prima facie found to be 
correct by the BUYER, necessary disciplinary proceeding, or any other action as deemed fit, 
including criminal proceedings may be initiated by the BUYER and such a person shall be 
debarred from further dealings related to the contract process. In such a case while an enquiry 
is being conducted by the BUYER the proceedings under the contract would not be stalled. 

 
4. COMMITMENTS OF BIDDERS 

 
The BIDDER commits itself to take all measures necessary to prevent corrupt practices, unfair 
means an illegal activities during any stage of its bid or during any pre-contract or post-
contract stage in order to secure the contract or in furtherance to secure it and in particular 
commit itself to the following :- 
 
4.1. The BIDDER will not offer, directly or through intermediaries, any bribe, gift, 

consideration, reward, favour, any material benefit or other advantage, commission, fees, 
brokerage or inducement to any official of the BUYER, connected directly or indirectly 
with the biding process, or to any person, organization or third party related to the contract 
in exchange for any advantage in the bidding, evaluation, contracting and implementation 
of the contract. 

 
4.2. The BIDDER further undertakes that it has not given, offered or promised to give, directly 

or indirectly any bribe, gift, consideration, reward, favour, any material or immaterial 
benefit or other advantage, commission, fees, brokerage, or inducement to any official of 
the BUYER or otherwise in procuring the Contract of forbearing to do or having done any 
act in relation to the obtaining or execution of the contract or any other contract with the 
Government. 
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4.3. The BIDDER further confirms and declares to the BUYER that the BIDDER in the 

original Manufacture/Integrator/Authorized government sponsored export entity of the 
stores and has not engaged any individual or firm or company whether Indian or foreign to 
intercede, facilitate or in any way to recommend to the BUYER or any of its functionaries, 
whether officially or unofficially to the award of the contract to the BIDDER, nor has any 
amount been paid, promised or intended to be paid to any such individual, firm or 
company in respect of any such intercession, facilitation or recommendation. 

 
4.4. The BIDDER, either while presenting the bid or during pre-contract negotiations or before 

signing the contract, shall disclose any payment he has made, is committed to or intends to 
make to officials of the BUYER or their family members, agents, brokers or any other 
intermediaries in connection with the contract and the details of services agreed upon for 
such payments. 

 
4.5.  The BIDDER will not collude with other parties interested in the contract to impair the 

transparency, fairness and progress of the bidding process, bid evaluation, contracting and 
implementation of the contract. 

 
4.6. The BIDDER will not accept any advantage in exchange for any corrupt practice, unfair 

means and illegal activities. 
 
4.7. The BIDDER Shall not use improperly, for purpose of competition or personal gain, or 

pass on to others, any information provided by the BUYER as part of the business 
relationship, regarding plans, technical proposal and business details, including 
information contained in any electronic data carrier. The BIDDER also undertakes to 
exercise due and adequate care lest any such information is divulged. 

4.8. The BIDDER commits to refrain from giving any complaint directly or through any other 
manner without supporting it with full and verifiable facts. 

 
4.9. The BIDDER shall not instigate or cause to instigate any third person to commit any of 

the acts mentioned above. 
 
 

5. PREVOUS TRANSGRESSION 
 
5.1.  The BIDDER declares that no previous transgression occurred in the last three year 

immediately before signing of this Integrity Pact with any other company in any country 
in respect of any corrupt practices envisaged hereunder or with any Public Sector 
Enterprise in India or any Government Department in India that could justify BIDDER’s 
exclusion from the tender process. 

 
5.2. If the BIDDER makes incorrect statement on this subject, BIDDER can be disqualified 

from the tender process or the contract, if already awarded, can be terminated for such 
reason. 
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6. EARNEST MONEY (SECURITY DEPOSIT) 
 
6.1. Every BIDDER while submitting commercial bid, shall deposit an amount as specified in 

RFP as Earnest Money/Security Deposit, with the BUYER through any of the following 
instruments: 

 (i)  Bank Draft or a Pay Order in favour of 
(ii) A confirmed guarantee by an Indian Nationalised Bank, promising payment of the 

guaranteed sum to the -------------------------------(BUYER)--------------on demand 
within three working days without any demur whatsoever and without seeking any 
reasons whatsoever. The demand for payment by the BUYER shall be treated as 
conclusive proof of payment. 

(iii) Any other mode or through any other instrument (to be specified in the RFP). 
 

6.2.  The Earnest Money/Security Deposit shall be valid upto a period of five years or the 
complete conclusion of the contractual obligations to the complete satisfaction of both 
the BIDDER and BUYER, including warranty period, whichever is later. 

 
6.3   In the case of successful BIDDER a clause would also be incorporated in the Article 

pertaining to Performance Bond in the Purchase Contract that the provisions of Sanctions 
for violation shall be applicable for forfeiture of Performance Bond in case of a decision 
by the BUYER to forfeit the same without assigning any reason for imposing sanction for 
violation of this Pact. 

 
6.4. No interest shall be payable by the BUYER to the BIDDER on Earnest Money/Security 

Deposit for the period of its currency. 

 
 

7. SANCTIONS FOR VIOLATIONS 
 
7.1. Any breach of the aforesaid provisions by the BIDDER or any one employed by it or 

acting on its behalf (whether with or without the knowledge of the BIDDER) shall entitle 
the BUYER to take all or any one of the following actions, wherever required:- 

 
(i)  To immediately call off the pre-contract negotiations without assigning any reason or 

giving any compensation to the BIDDER, However, the proceedings with the other 
BIDDER(s) would continue. 

 
(ii)  To forfeit fully or partially the Earnest Money Deposit (in pre-contract stage) and/ or 

Security Deposit/Performance Bond (after the contract is signed), as decided by the 
BUYER and the BUYER shall not be required to assign any reason therefore. 

 
(iii) To immediately cancel the contract, if already signed, without giving any 

compensation to the BIDDER. 
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(iv)  To recover all sums already paid by the BUYER, and in case of the Indian 

BIDDER with interest thereon at 2% higher than the prevailing Prime Lending Rate 
While in case of a BIDDER from a country other than India with Interest thereon 2% 
higher than the LIBOR. If any outstanding payment is due to the BIDDER from the 
BUYER in connection with any other contract such outstanding payment could also 
be utilized to recover the aforesaid sum and interest. 

 
(v) To encash the advance bank guarantee and performance bond/warranty bond, if 

furnished by the BIDDER, in order to recover the payments, already made by the 
BUYER, along with interest. 

 
(vi)  To cancel all or any other contracts with the BIDDER and the BIDDER shall be 

liable to pay compensation for any loss or damage to the BUYER resulting from 
such cancellation/rescission and the BUYER shall be entitled to deduct the amount 
so payable from the money(s) due to the BIDDER. 

 
(vii) To debar the BIDDER from participating in future bidding processes of the 

Government of Chhattisgarh for a minimum period of five years, which may be 
further extended at the discretion of the BUYER. 

 
(viii) To recover all sums paid in violation of this Pact by BIDDER(s) to any middlemen 

or agent or broken with a view to securing the contract. 
(ix) In cases where irrevocable Letters of Credit have been received in respect of any 

contract signed by the BUYER with the BIDDER, the same shall not be opened. 
 
(xi) If the BIDDER or any employee of the BIDDER or any person acting on behalf of 

the BIDDER, either directly or indirectly, is closely related to any of the officers of 
the BUYER, or alternatively, if any close relative of an officer of the BUYER has 
financial interest/stake in the BIDDER’s firm, the same shall be disclosed by the 
BIDDER at the time of filling of tender.    Any failure to disclose the interest 
involved shall entitle the BUYER to rescind the contract without payment of any 
compensation to the BIDDER. 

  The term ‘close relative’ for this purpose would mean spouse whether residing 
with the Government servant or not, but not include a spouse separated from the 
Government servant by a decree or order of a competent court; son or daughter or 
step son or step daughter and wholly dependent upon Government servant, but does 
not include a child or step child who is no longer in any way dependent upon the 
Government servant or of whose custody the Government servant has been deprived 
of by or under any law; any other person related, whether by blood or marriage, to 
the Government servant or to the Government servant’s wife or husband and wholly 
dependent upon Government servant. 

 
(xi) The BIDDER shall not lend to or borrow any money from or enter into any 

monetary dealings or transactions, directly or indirectly, with any employee of the 
BUYER, and if he does so, the BUYER shall be entitled forthwith to rescind the 
contract and all other contracts with the BIDDER. The BIDDER shall be liable to 
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pay Compensation for any loss or damage to the BUYER resulting from such 
rescission and the BUYER shall entitled to deduct the amount so payable from the 
money(s) due to the BIDDER. 

 
7.2.  The decision of the BUYER to the effect that a breach of the provisions of this pact has 

been committed by the BIDDER shall be final and conclusive on the BIDDER. However, 
the BIDDER can approach the Monitor(s) appointed for the purposes of this Pact. 

 
8. FALL CLAUSE 

 
8.1.   The BIDDER undertakes that if has not supplied/is not supplying similar 
product/Systems or subsystems at a price lower than that offered in the present bid in respect of 
any other Department of the Government of Chhattisgarh or PSU and if it is found at any stage 
that similar product/systems or sub systems was supplied by the BIDDER to any other 
Department of the Government of Chhattisgarh or a PSU at a lower price, then that very price, 
with due allowance for elapsed time, will be applicable to the present case and the difference in 
the cost would be refunded by the BIDDER to the BUYER, if the contract has already been 
concluded. 
 

9. INDEPENDENT MONITORS 
 
9.1. The BUYER will appoint Independent Monitors (hereinafter referred to as Monitors) for 

this Pact. 
 
9.2. The task of the Monitors shall be to review independently and objectively, whether and to 

what extent the parties comply with the obligations under this Pact. 
 
9.3. The Monitors shall not be subject to instructions by the representatives of the parties and 

perform their functions neutrally and independently. 
 
9.4. Bothe parties accept that the Monitors have the right to access all the documents relating 

to the project/procurement, including minutes of meetings. The monitor shall be under 
contractual obligation to treat the information and documents of the 
BIDDER/Subcontractor(s) with confidentiality. 

 
9.5. As soon as the Monitor notices, or has reason to believe, a violation of this Pact, he will 

so inform the Authority designated by the BUYER. 
 
9.6. The Monitor will submit a written report to the designated Authority of 

BUYER/Secretary in the Department/within 8 to 10 weeks from the date of reference or 
intimation to him by the BUYER/BIDDER and, should the occasion arise, submit 
proposals for correcting problematic situations. 
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10.  FACILITATION OF INVESTIGATION 
In case of any allegation of violation of any provisions of this Pact or payment of commission, 
the BUYER or its agencies shall be entitled to examine all the documents including the Books 
of Accounts of the BIDDER and the BIDDER shall provide necessary information of the 
relevant documents and shall extend all possible help for the purpose of such examination. 

11.  LAW AND PLACE OF JURIDICTION 
This Pact is subject to Indian Law, the place of performance and jurisdiction shall be the seat 
of the BUYER. 

12.  OTHER LEGAL ACTIONS 
The actions stipulated in this Integrity Pact are without prejudice to any other legal action that 
may follow in accordance with the provisions of the any other law in force relating to any civil 
or criminal proceedings. 

13.  VALIDITY 
 
13.1. The validity of this Integrity Pact shall be form the date of its signing and extend up to 5 

years or the complete execution of the  contract to the satisfaction of both the BUYER 
and the BIDDER/Seller whichever is later. In case BIDDER is unsuccessful, this 
Integrity Pact shall expire after six months from the date of the signing of the contract. 

 
13.2. If one or several provisions of this Pact turn out to be invalid; the remainder of this Pact 

shall remain valid. In such case, the parties will strive to come to an agreement to their 
original intentions. 

 
14.  The parties hereby sign this Integrity Pact at---------------------------on----------------------- 

BUYER         BIDDER 
 
 
 

 
Name of the Officer      CHIEF EXECUTTIVE OFFICER 
 
Designation 
 
Department/PSU 
 

Witness       Witness 
 

1. -------------------------------------------------  1.--------------------------------------- 
 
-------------------------------------------------  2.-------------------------------------- 

 
2. ------------------------------------------------  3.--------------------------------------- 

 
------------------------------------------------     --------------------------------------- 
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Name of work 
               

NAME OF DIVISION ………………………………… 
NAME OF CONTRACTOR 
……………………………………… AGR. No. …………………………… 

               

DATE OR WORK ORDER ……………………… 
DUE DATE OF COMPLETION 
……………………... EXTENSIONS GRANTED/APPLIED UP TO  

               

 DETAILD WORK PROGRAMME - ORIGINAL/1ST Revision/2nd Revision/…………. Revision) 
               

 WORK ITEMS 
               

Sr. 
No. 

Items Unit 
Months 

Remarks 
approximate amount against 
items as per programme may 

be mentioned 

1 2 3 4 5 6 7 8 9 10 etc. 

1 

                          

2 
                            

3 
                            

4 
                            

5 
                            

6 
                            

               
               
   Approved -  Executive Engineer  Signature -  (Contractor)  
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MONTHLY TARGET Vs. ACTUAL ACHIEVEMENT 

Cumulative Achievement of item of work for the month ending of Dated ……………/20……… 
Agt. No. ………………………………………….  Name of Work ………………………………………   
Length ……………………. Date of W.O. ……………………  Date of Completion ……………………………. Extension of applied upto ……………. 

Sl. 
No. 

Item 

Cumulative Work Programme 

Cumulative 
achievement 

actual 

Slipage if 
any 

(Period) 

Reason for 
slippage   
(Use add 
sheet if 
needed) 

How to restore 
Slippage (as per 

latest or 
extended date) 

If approved for 
extension (State 

up to ) 

Remark / Responsbility for delay and 
steps teken to mitigate default  As per 

Original 
1ST 

Revision 
Last No. 
Revision 

1 2 3(a) 3 (b) 3 © 4 5 6 7 8 9 

                      

                      

                      
                      

                      

                      

                      

                      

                      

                      

                      

                      

                      

                      

                      

                      

                      
           
 Comments of Executive Engineer if any      Contractor  
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Cash Flow for  performing the contract (applicable for works costing more than 10 crores) 

            24 

Name of Division…………………………… Name of Contractor …………………………. AGR. No. Date …………………………………….. 
             
 Period of Contract …………………………    Value of Contract I/c Tendered % …………………………….. 
             

(A) Investment 
1st 

month 
2nd 

month 
3rd 

month 
4th 

month 
5th 

month 
6th 

month 
7th 

month 
8th 

month 
9th 

month 
etc. Remark 

(I) Initial (E.M.) P.G. Insurance (Establish Site 
office)                       

(ii) 
Advance for Procurement of material (if any) 

                      
(iii) Advance for procurement of labour (if any)                       
(iv) 

Purchase of New Equipment (if any) 
                      

(v) 
Other overheads staff including head office 

                      
(vi) Other if any (furnish details)                       

(x) Total investment                       
(B) Receipt                       
I) Gross Bill Amount                       
  Deductions                       
a S.D.                       
b Advance                       
c TDS                       
d Other recoveries if any                       

(y) Total Receipt                       
Net Cash Flow (x-y)                       

Note:-   (1) This should co-relate to work Programme/Progress of work during the month        
   (2) Running bill will be expected to be paid within 15 days of the receipt and checking of measurement, quality and quality of items of work executed by the contractor 

    (3) Investment less net receipt for 1st 15 days and then during each month        
   (4) (Final bills is expected to be paid within 2 months of stisfactory completion work       
   (5) Total Investment less Total Receipt (-) be shown in bracket         
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                     APPENDIX 2.13 (See Paragraph 2.019) 

 
FORM 'A'  

GOVERNMENT OF CHHATTISGARH 
PANCHAYAT & RURAL DEVELOPMENT DEPARTMENT    

(CHHATTISGARH RURAL ROAD DEVELOPMENT AGENCY /  PRADHAN  
MANTRI GRAM SADAK YOJNA) 

Issued to Shri/ M/s.  ………………………………………………………………………… 

Class of Contractor.               .................. Registration No................................Date..................... 

Name of Work …………………………………………………………………….. 
…………………………………………………………………….. 

Amount of Contract   Rs.  ……………….. Lacs  
Amount of E.M. Rs.               Rs. ……………….Lacs 

Cost of Tender Form Rs.      Rs. ……………….. to be paid online 

Vide M.R. No. and date        ............................................................   

Time allowed for Completion    ……….th Month from the reckoned date including  rainy season. 
 

Date of opening Tender         As per key Schedule mentioned online 

Division    R.D.D. ………. 

Sub-Division    
 

PERCENTAGE RATE TENDER AND CONTRACT FOR WORKS 
(Based on applicable Schedule of Rates) 

General Rules and Direction for the Guidance of Contractors 
 

1. Tenders must be invited for all works proposed to be given on contract unless the amount of works 

proposed to be given on contract is Rs 50,000 or less. The N.I.T. shall be posted in public places signed 

by the authority inviting the tenders. 

N.I.T. will state the work to be carried out as well as the date for submitting and opening tenders and 

the time allowed for carrying out the work, also the amount of earnest money to be deposited with the 

tender and the amount of the security deposit to be deposited by the successful tenderer & the 

percentage, if any to be deducted from bills, it will also state whether a refund of quarry fees, royalties 

and ground rents will be granted. Copies of the specifications, designs and drawings and a schedule of 

items quantities and rates of the various description of work and any other documents required in 

connection with the work signed for the purpose of identification by the authority competent to approve 

the tender shall also be open for inspection by the contractor at the office of the authority selling the 

tender forms during office hours. 

Further that the schedule of items along with the quantities and rates payable shall be attached to the 

tender documents and in the event of variation in rates given in such list with the schedule of Rates, the 

rates given in the S.O.R. approved by the competent authority shall prevail. 
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2. In the event of the tender being submitted by a firm it must be signed separately by each member 

thereof, in the event of the absence of any partner it must be signed on its behalf by a person holding a 

power of attorney authorizing him to do so, such power of attorney should be produced with the tender 

and it must disclose that the firm is duly registered under the Indian partnership Act. 

3.  Any person who submits a tender shall fill up above or below the S.O.R. specified in rule he is willing 

to undertake the work. Only one rate of percentage above or below the S.O.R. on all the scheduled 

terms shall be named. Tenders that propose any alteration in the work specified in the said N.I.T. or in 

the time allowed for carrying out the work or which contain any other conditions of any sort will be 

liable to rejection. No single tender shall include more than one work but contractors who wish to 

tender for two or more works shall submit a separate tender for each Tenders shall have the name and 

number of the work to which they refer written outside the envelope. 

4.  The authority receiving tenders or his duly authorized assistant will open tenders in the presence of any 

intending contractors who may be present at the time and will enter the amount of the several tenders in 

a comparative statement in a suitable form. Receipts for earnest money will be given to all tenderers 

except those whose tenders are rejected and whose earnest money is refunded on the day the tenders are 

opened. 

5.  The Officers competent to dispose of the tenders shall have right of rejecting all or any of the tenders 

without assigning any reason thereof.  

6.  The receipt of a clerk for any money paid by the contractor will not be considered as any 

acknowledgement of payment to the Circle/Divisional authority selling the tender form and the 

contactor shall be responsible for seeing that he procures a receipt signed by that authority or any other 

person duly authorized by him. 

7.  The memorandum of work tendered for be filled in and completed before the tender form is 

issued. If a form is issued to an intending tenderer without having been so filled in and 

completed he shall request the office to have this done before he completes and delivers his 

tender. 
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Memorandum  of Tender for Works 
 

(a) Name of work - ……………………………………………………………………………………                                  
         ....……………………………………………………………………………….. 
(b) Cost of work put to Tender  - ………. Lacs  

(c) Earnest money                    -  Rs. ………  

(d) Security deposit (including earnest money)  …..% of contract amount . 

(e) Percentage, if any to deducted from bills - .... 

(f) Time allowed for the work …. Months  from the reckoned date including  rainy season  

I/We hereby tender for the execution, for the Governor of Chhattisgarh of the work specified in under 
written memorandum within time specified in such memorandum at (In Figures): ------------------- 
(In Words ----------------------------------------------------------------------------------------------------------------------) 
Percent below / above/at par with the applicable Schedule of Rates amended till the date of issuing the N.I.T. 
and in accordance in all respects with the specifications, designs, drawings and instructions in writing referred 
to in rule 1 thereof and in clause 12 of the annexed conditions and with such materials as are provided for by, 
and in all other respects in accordance with such conditions as far as applicable. 
Should this tender be accepted I/we hereby agree to abide by and fulfill all terms and provisions of the 
said condition of the contract annexed hereto as far as applicable or in default, thereof to forfeit & pay 
to the Governor of Chhattisgarh or his successors in office the sums of money mentioned in the said 
conditions. A separate sealed cover duly super scribed containing the sum of  Rs. .................. Lacs as 
earnest money the full value of which is to be absolutely forfeited to the said Governor or his 
successors in office without prejudice to any other rights or remedies of the said Governor or his 
successors in office should if I/we fail to commence the work specified in the above memorandum or 
should I/we not deposit the full amount of security deposit specified in the above memorandum, in 
accordance with clause 1 of the said conditions of the contract, otherwise the said sum of Rs. Rs. 
.................. Lacs shall be retained by Government on account of such security deposit as aforesaid or 
the full value of which shall be retained by Government on account of the security deposit specified in 
clause 1 of the said conditions of the contract. 
Note:-  
1- Percentage rate quoted by the bidder shall not be applicable for routine maintenance. 
 
Signature of witness to Contractor’s Signature Signature of the Contractor before
 submission of tender (with name and seal) 
Dated the day of Dated the day of 
………………………………… 202 …………………………….. 202 
Name and Address of the witness: ………………………………………………………………………                                                       
Occupation of the witness:……………………………………………………………………        
 
 
 
The above tender is hereby accepted by me for and on behalf of the Governor of Chhattisgarh 
 

Dated the …………………. day of ………………… 202 
                                                                                                                            

 Signature of the Officer by whom accepted 
with designation and seal of office 
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CONDITIONS OF CONTRACT 

 

Definition 
 

1.  The contract means the documents, forming the notice inviting tenders and tender documents submitted 

by the tenderer and the acceptance thereof including the formal agreement executed between the 

Government of Chhattisgarh and the contractor. 

 

2.  In the contract the following expressions shall unless otherwise required by the context have the 

meanings hereby respectively assigned to them: - 

 

(a)  The expression “works” or “work” shall unless thereby mean something either in the subject or context 

repugnant to such construction be construed and taken to mean the works or by virtue of the contract 

contracted to be executed whether temporary or permanent and whether original, altered, substituted or 

additional. 

 

(b)  The “site” shall mean the land and/or other places on, into or through which work is to be executed 

under the contract or any adjacent land path or street through which work is to be executed under the 

contract or any adjacent land, path, or street which maybe allotted or used for the purpose of carrying 

out the contract. 

 

(c)  The “Governor” means Governor of Chhattisgarh and his successors in Office. 

 

(d)  The “Engineer-in-Charge” means the Executive Engineer Member Secretary of Project 

Implementation Unit Pradhan Mantri Gram Sadak Yojna / Executive Engineer Rural 

Development Division or the Sub-Divisional Officer/Assistant Engineer as the case may be 

who shall supervise and be in charge of the work and who shall sign the contract on behalf of 

the Governor. 

(e)  “Government” shall mean the Government of Chhattisgarh. 

(f) The term “Chief Engineer” means the Chief Engineer of Chhattisgarh MMGSVY. 

(g) The term "Executive Engineer"/"Engineer-in-Charge"/"Divisional Officer" means the Executive 

Engineer Member Secretary Project Implementation Unit/ Executive Engineer Rural 

Development Division of Concern district . 

(h) The term "Assistant Engineer"/"Sub Divisional Officer" means the Assistant Engineer/ Sub Divisional 

Officer of the concerned Project Implementation Unit/ Rural Development Division. 

(i) The word "Sub Engineer" shall mean "Section Officer" of the particular. Section of that Project 

Implementation Unit/ Rural Development Division. 

(j) Material of best quality as approved by the Executive Engineer however any material bears BIS/ISI 

Stamp (Mark) these shall have first preference over other available material. 
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Note: - “Words” importing the singular number include plural number and vice-versa, 

 

 

SECURITY DEPOSIT 

 

Clause 1 - The person whose tender may be accepted (hereinafter called the contractor which expression 

shall unless excluded by or repugnant to the context include his heirs executers, administrators 

representatives and assigns) shall permit Government at the time of making any payments to him 

for the value of work done under the contract to deduct the security deposit as under. 

 The Security Deposit to be taken for the due performance of the contract under the terms & 

conditions printed on the tender form will be the earnest money plus a deduction of 5 (Five) 

percent from the payment made in the running bills, till the two together amount to 5 (Five) 

percent of the cost of work put to tender or 5 (Five) percent of the cost of the works executed 

when the same exceeds the cost of work put to tender 

COMPENSATION FOR DELAY 

 

Clause 2 - The time allowed for carrying out the work, as entered in the tender form, shall be strictly 

observed by the contractor and shall be deemed to be the essence of the contract and shall 

be reckoned from the fifteenth day after the date on which the order to commence the 

work is issued to the contractor, for a work where completion is up to 6 months 
For works, for which the completion period is beyond six months: - 

   The period will be reckoned from the thirtieth day after the date on which the 

order to commence the work is issued to contractor. 

 The work shall throughout the stipulated period of contract be proceeded with all due 

diligence, keeping in view that time is the essence of the contract. The contractor shall 

be bound in all cases, in which the time allowed for any work exceeds one month, to 

complete 1/8th of the whole work before 1/4th of the whole time allowed under the 

contract has elapsed, 3/8 th of the work before 1/2 of such time has elapsed and 3/4th of 

the work before 3/4th of such time has elapsed. In the event of the contractor failing to 

comply with the above conditions, the Executive Engineer shall levy on the contractor, 

as compensation an amount equal to: 0.5% (zero point five percent) of the value of work 

(contract sum) for each week of delay, provided that the total amount of compensation 

under provision of this clause shall be limited to 6% (six percent) of value of work. -

(Contract sum) 

   Provided further that if the contractor fails to achieve 30% (thirty percent) 

progress in 1/2 (half) of original or validly extended period of time (reference clause 5 

below) the contract shall stand terminated after due notice to the contractor and his 
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contract finallised, with earnest money and or security deposit forfeited and levy of 

further compensation at the rate of 10% of the balance amount of contract left 

incomplete, either from the bill, and or from available security/performance guarantee or 

shall be recovered as "Arrears of land revenue". 

   The decision of the Superintending Engineer in the matter of grant of extension 

of time only (reference clause 5 below) shall be final, binding and conclusive. But he has 

no right to change either the rate of compensation or reduce and or condone the period of 

delay- once such an order is passed by him (on each extension application of the 

contractor) it shall not be open for a revision. Where the Engineer-in-Charge decides that 

the contractor is liable to pay compensation for not giving proportionate progress under 

this clause and the compensation is recommended during the intermediate period, such 

compensation shall be kept in deposit and shall be refunded if the contractor subsequently 

makes up the progress for the lost time, within the period of contract including extension 

granted, if any failing which the compensation amount shall be forfeited in favour of the 

Government. 
 

 

 

Action when the work is left incomplete abandoned or delayed beyond the 
time limit permitted by the Executive Engineer 

 
Clause 3:-   

(i)  The Executive Engineer may terminate the contract if the contractor causes a 

fundamental breach of the contract. 

(ii)  Fundamental breach of contract shall include, but not be limited to, the following: - 

(a) The contractor stops work for four weeks, when no stoppage of work is shown 

on the current programme or the stoppage has not been authorized by the Executive 

Engineer. 

(b) The Executive Engineer gives notice that failure to correct a particular defect is a 

fundamental breach of contract and the contractor fails to correct it within reasonable period of 

time determined by the Executive Engineer in the said notice. 

(c) The contractor has delayed the completion of work by the number of weeks 

[12 (Twelve) weeks] for which the maximum amount of compensation of 6% of 

contract sum is exhausted. 

(d) If the contractor has not completed at least thirty percent of the value of 

construction work required to be completed in half of the completion period (Including 

validly extended period if any). 

(e) If the contractor fails to appoint the technical staff and if appointed do not 

function properly for 4 weeks even after due written notice by the Executive Engineer. 
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(f) If he violates labor laws. 

(g) If the Contractor fails to set up field laboratory with appropriate equipments, 

within 30 day from the reckoned date. (* for each contract valued more than Rupees 3 

crores). 

(h) Any other deficiency which goes to the root of the contract Performance 

(iii) If the contract is terminated, the contractor shall stop work immediately, make 

the site safe and secure and leave the site as soon as reasonably possible. 

(iv) The Executive Engineer shall cause recording and checking of measurements of 

all items of work done (taking in to account quality and quantity of items actually 

executed) and prepare the final bill after adjusting all pervious outstanding dues. Such 

recording of measurements shall be done after due notice regarding time and date of 

recording measurement and directing the contractor to either remain present himself or 

his authorized representative so as to satisfy himself that the recording of measurement is 

just and proper. Failure on his parts either to attend and or refusing to acknowledge the 

measurement so recorded in the department measurement book, shall be at his sole risk 

and responsibility. 

(v) In addition to the provision contained in clause 2 above the Executive Engineer 

shall forfeit the earnest money and or security deposit and further recover/deduct/adjust a 

compensation @ 10% (ten percent) of the balance value of work left incomplete either 

from the bill, and or from available security /performance guarantee or shall be recovered 

as "Arrears of land revenue"  

 
Power to take possession of or require removal of Materials Tools and 
Plants or sale of Contractor’s Plants etc 

 
Clause 4:  In any case in which any of the powers, conferred upon the Executive Engineer by clause - 3 hereof 

shall have become exercisable and the same shall not be exercised, the non-exercise thereof shall 

not constitute a waiver of any of the conditions hereof and such powers shall notwithstanding be 

exercisable in the event of any future case of default by the contractor for which by any clause or 

clauses hereof he is declared liable to pay compensation shall remain unaffected. In the event of the 

Executive Engineer putting in force either of the power clause 3 vested in him under the preceding 

clause he may, if he so desires, take possession of all or any tools, plant materials, and stores in or 

upon the works, or the site thereof or belonging to the contractor or procured by him and intended 

to be used for the execution of the work or any part thereof paying or allowing for the same in 

account at the contract rates, or in case of these not being applicable, at current market rates to be 

certified by Executive Engineer, whose certificate thereof shall be final; otherwise the Executive 

Engineer may by notice in writing to the contractor or his clerk of the works foreman or authorized 

agent require him to remove such tools plant, materials or stores from the premises (within a time to 
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be specified in such notice) and in the event of the contractor failing to comply with any such 

requisition, the Executive Engineer may remove them at the contractors expense sell them by 

auction or private sale on account of the contractor & at his risk in all respects and the certificate of 

the Executive Engineer as to the expense of any such removal and the amount of the proceeds and 

expense of any such sale shall be final and conclusive against the contractor. 

 
                                                                         

EXTENSION OF TIME 
Clause 5 

5.1 -  If the Contractor shall desire an extensions of time for completion of work on ground of his 

having been "UNAVOIDABLY" hindered or on compensation event(s) or on any other 

ground(s), he must apply giving all and complete details of such hindrance(s) and/or 

compensation event(s) and/or other cause(s) in writing to the Executive Engineer positively 

within 15 (Fifteen) days of occurrence of such hindrance(s)/compensation event(s)/other 

cause(s) and seek specific extension of time (period from......................to ..................)/Once 

the Executive Engineer/Superintending Engineer/Chief Engineer has decided the case of 

extension of time with reference to the particular application of the contractor, it will not be 

competent for them to review/change such a decision later on. However, the Chief 

Engineer , Superintending Engineer and the Executive Engineer shall give the contractor an 

opportunity to be heard (orally and or in writing), before taking any final decision either of 

granting extension of time or permitting the contractor to complete the work by the delayed 

date (under clause 2 of the contact) or before refusing both. 

  Provided further where the Executive Engineer has recommended grant of extension 

of particular time under clause 5.1 of the contract or has refused to recommend extension 

of time but has recommended permitting the contractor for delayed completion, (clause 2) 

the contractor shall continue with the work till the final decision by Executive Engineer 

/Superintending Engineer/Chief Engineer. 

  Failure on the part of the contractor for not applying extension of time even within 30 

days of the cause of such an hindrance, it shall be deemed that the contractor does not 

desire extension of time and that he has "Waived" his right if any, to claim extension of 

time for such cause of hindrance. 

  Once the Executive Engineer/Superintending Engineer /Chief Engineer has heard (oral 

and or in writing) the contractor on this subject matter of extension of time and if Executive 

Engineer/Superintending Engineer/Chief Engineer fails to communicate his decision within 

a period of 30 days of such hearing, it shall be deemed that the contractor has been granted 

extension of time for the period as applied by him. 
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5.2 Compensation Events: - Compensation Events for consideration of extension of time 

without penalty. 

 The following mutually agreed Compensation Events unless they are caused by the contractor 

would be applicable; 

(a) The Executive Engineer does not give access to a part of the site. 

(b) The Executive Engineer modifies the schedule of other contractor in a way, which 

affects the work of the contractor under the contract. 

(c) The Executive Engineer orders a delay or does not issue drawings, specification or 

instructions /decisions/approval required for execution of works on time. 

(d) The Executive Engineer instructs the contractor to uncover or to carry out additional 

tests upon work, which is then found to have no defects. 

(e) The Executive Engineer gives an instruction for additional work required for safety or 

other reasons.1 

(f) The advance payment and or payment of running bills (complete in all respect) are 

delayed. 

(g) The Executive Engineer unreasonably delays issuing a Certificate of Completion 

(h)       Other compensation events mentioned in contract if any  

Note: - The contractor has to give an under taking in writing that he has "WAIVED" all his RIGHT to 

claim/demand extension of time. 

FINAL CERTIFICATE: 

 

Clause 6 -  On completion of the work the contractor shall be furnished with a certificate by the Sub – 

Divisional Officer / Executive Engineer (hereinafter called the Engineer-in-charge) of such 

completion in the form appended at the end, but no such certificate shall be given, nor shall the 

work be considered to be complete until the contractor shall have removed from the premises on 

which the works shall be executed, all scaffolding surplus materials and rubbish, and cleaned off 

the dirt from all wood-work, doors windows walls, floors or other parts of any building in upon or 

about which the work is to be executed or of which he may have had possession for the purpose of 

the execution there of nor until the work; shall have been measured by the Engineer-in-charge 

whose measurements shall be binding and conclusive against the contractor. If the contractor shall 

fail to comply with the requirements of this clause as to removal of scaffolding surplus materials 

and rubbish and cleaning of dirt on or before the date fixed for the completion of the work, the 

Engineer-in-charge may, at the expense of the contractor remove such scaffolding, surplus 

materials and rubbish and dispose of the same as he thinks fit and clean off such dirt as aforesaid 

and the contractor shall forthwith pay the amount of all expenses so incurred, and shall have no 

claim in respect of any such scaffolding or surplus materials as aforesaid, except for any sum 

actually realised by the sale thereof. 
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PAYMENT ON INTERMEDIATE CERTIFICATE TO BE REGARDED AS ADVANCES: 

 

Clause 7 - No payments shall ordinarily be made for work estimated to cost less then Rs. 1,000/- (Rs. One 

Thousand) till after the whole of the works shall have been completed and certificate of completion 

given but if intermediate payment during the course of execution of works is considered desirable 

in the interest of works, the contractor may be paid at the discretion of the Engineer -in -charge But 

in the case of works estimated to cost more then rupees one thousand, the contractor shall on 

submitting the bill therefore be entitled to receive a monthly payment proportionate to the part 

thereof then approved and passed by the Engineer - in -charge whose certificate of such approval 

and passing of the sum so payable shall be final and conclusive against the contractor. But all such 

intermediate payments shall be regarded as payments by way of advance against the final payment 

for works actually done and completed and shall not preclude the requiring of bad unsound and 

imperfect or unskillful work to be removed and taken away and reconstructed or erected or be 

considered as an admission of the due performance of the contract or any such part thereof, in any 

respect, or the accruing of any claim, nor shall it conclude determine, or affect in any way the 

powers of the Engineer -in-charge under these conditions or any of them as to the final settlement 

and adjustment of the accounts or otherwise or in any other way vary or affect the contract. The 

final bill shall be submitted by the contractor within one month of the date fixed for completion of 

the work, otherwise the Engineer -in-charge’s certificate of the measurement and of the total 

amount payable for work accordingly shall be final and binding on all parties. 

 

Bills to be submitted monthly: 

Clause 8 - 

"A bill shall be submitted by the contractor by 15th day of each month for all works executed 

by him till the end of previous month less the gross amount received by him till the last 

previous month. This bill must be supported by records of detail measurement of quantities of 

all executed items of work along with true copies of record and result of all tests conducted in 

the previous month (date wise). The Executive Engineer shall take or cause to be taken the 

requisite measurement for purpose of having the same verified/checked by the sub Engineer 

and sub Executive Engineer concern for quantity, quality and specification and examining all 

the "test results" and record the same in the Departmental measurement, book. Based on 

above record measurement bill shall be corrected /prepared afresh. The contractor shall sign 

the measurement and the bill. The Executive Engineer shall pay running bills by 25 th day of 

the month subject to availability of the funds. 

If the contractor fails to submit, the bill on or before the day prescribed, the Executive 

Engineer after waiting for another 15 days shall depute a subordinate to measure the said 
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work in the presence of contractor and or his authorised Engineer/Representative, whose 

counter signature to the measurement recorded with quantity and quality remark will be 

sufficient proof for acceptance of the same and shall be binding on the contractor  

All such running bill payments are by way of "Advances" and shall be subject to final 

adjustment. 

BILLS TO BE ON PRINTED FORMS: 

 

Clause 9 - 

 The contractor shall submit all bills on printed forms to be had on application at the office of the 

Engineer– in– charge, and the charges in the bills shall always be entered at the rates specified in the 

tender or in the case of any extra work ordered in pursuance of these conditions, and not mentioned or 

provided for in the tender at the rates hereinafter provided for such work. 

  The deduction or addition as the case may be of the percentage will be calculated on the 

amount of the bill for the work done, after deducting the cost of materials supplied departmentally at 

rates specified in the agreement. 

 

RECEIPTS TO BE SIGNED BY PARTNERS OF PERSONS HAVING AUTHORITY TO DO SO: 

 

Clause 10 -  

 Receipts for payments made on account of a work when executed by a firm must also be signed by 

the several partners, except where the contractors are described in their tender as a firm in which case 

the receipt must be signed in the name of-the firm by one of the partners, or by some other person 

having authority to give effectual receipt for the firm. 

 

ADVANCES TO CONTRACTORS: 

 

Clause 11 (A) :- The provision for advances in clause 11 A( i ) and ( ii ) will apply to contract above  

Rs. one  crore only 

 

(i)  Mobilization advance: - Mobilization advance up to 5% (Five percent) of the contract value shall be 

given if requested by the contractor with in one month of the date of order to commence the work. In 

such a case the contractor shall furnish Bank Guarantee from schedule bank for the equal amount in 

favour of the Executive Engineer before sanction and release of the advance. This advance shall be 

Interest free. This 5% (Five percent) advance shall be given in the two stages 

Stage -1: - 2 %( Two percent) of the contract value payable after signing of the agreement 

Stage-2:  - 3%(Three percent) of the contract value payable on receipt of the certificate from the 

contractor that he has established complete central and field testing laboratories and has engaged 

workers/technicians and have brought requisite plants and machineries at work site, the work is 
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physically started and only after construction programme is submitted by the contractor and is duly 

approved by the Executive Engineer. 

Executive Engineer shall sanction the mobilization advance 

(ii) Advance on plant and machinery: - 

  Advance up to 5%(five percent) of the contract value shall be given, if requested by the 

contractor, only for the new plant and machineries required for the work and brought to the site by the 

contractor .In such a case the contractor shall furnish Bank Guarantee from schedule bank for the 

equal amount in favour of the Executive Engineer before sanction and release of the advance.  The 

advance shall be limited to 90% (ninety percent) of the price of such new plant and machineries. This 

advance shall be interest free. 

      This 5% (Five percent) advance shall be given in the two stages 

Stage -1: - 2%( Two percent) of the contract value after plant and machinery has arrived at the site. 

Stage-2:  - 3%( Three percent) of the contract value payable after installation of such plant & machinery 

etc. 

 This advance shall be made against hypothecation of plants and machineries in favour of the 

Executive Engineer in charge. 

 Sanctioning authority for the this advance shall be Superintending Engineer 

(a) The contractor shall not remove these plants and machineries from the work site without prior written 

permission from the Executive Engineer 

(b) The contractor shall submit an affidavit along with the application that he has not received or applied 

for advance against plant and machineries for which the advance is applied, in any other 

agreement/office/institution. 

(c) The Contractor shall indemnify the Govt. of Chhattisgarh regarding any Claim(es) or damage(s) or 

compensation on any account whatsoever. Payment of all such Claims.  damages,  compensation, etc. 

shall be the sole liability of the Contractor. 

(d) Superintending Engineer shall sanction Plant and Machinery advance(s).  

 

(iii) "Recovery of advances: - 

 The Recovery of above advances (mobilization, plants and machineries) shall be recovered in equal 

monthly installments on pro-rata basis (after 15% (fifteen percent) of contract work is executed) from 

each of the further running bills. However, all these advances shall be fully recovered when 80% 

(Eighty percent) contract sum is complete or when 75% (Seventy Five percent) of stipulated or 

validly extended period is over - which ever event is earlier." 

 

Secured advance 

Clause 11 (B) 

 Advances to contractor are as a rule prohibited, and every endeavor should be made to maintain a 

system, under which no payments are made for unmeasured work except for work actually done. 

Exceptions are, however permitted in the following cases. Cases in which a contractor whose contract 
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is for finished work, requires an advance on the security of materials brought to site, Executive 

Engineer may in such cases sanction advances up to an amount not exceeding 75% of the value of 

material and 90% in the case of steel (as assessed by the Executive Engineer) provided that the rate(s) 

of allowed in no case is/are more than the rate payable for the finished item as stipulated in the 

contract of such materials, provided that they are of imperishable nature and that a formal agreement 

is drawn up with the contractor under which Government secures a lien on the materials and is 

safeguarded against losses due to the contractor postponing the execution of the work or to the 

shortage or misuse of the materials, and against the expense entitled for their proper watch and safe 

custody. Payment of such advances should be made only on the certificate of an officer not below the 

rank of Sub-Divisional Officer, that the quantities of materials upon which the advances are made 

have actually been brought to site, that the contractor has not previously received any advance on that 

security and that all the materials are required by the contractor for use on items of work for which 

rates for finished work have been agreed upon. Recoveries of advances so made should not be 

postponed until the whole of the work entrusted to the contractor is completed. They should be made 

from his bills for work done as the materials are used the necessary deductions being made whenever 

the item of work in which they are used; are billed for. Before granting the above-secured advance the 

contractor shall sign the prescribed Indenture Bond in the prescribed form. 
 

 

Clause 12:  The contractor shall execute the whole and every part of work in the most substantial and 

workman like manner, and both as regards materials and otherwise in every respect in strict 

accordance with the specifications. The contractor shall also conform exactly fully and faithfully to the 

designs, drawings and instructions in writing relating to the work signed by the Engineer – in – charge 

and lodged in his office and to which the contractor shall be entitled to have access at such office or on 

the site of the work for the purpose of inspection during office hours and the contractor shall, if he so 

requires, be entitled at his own expense to take or cause to be made copies of the specifications, and of 

all such designs, drawings and instructions as aforesaid. MORTH/IRC specifications for road and 

bridges, specifications for rural roads and other I.R.C. publications and their manual, latest CPWD 

specifications/I.S.I. codes for buildings or special specifications whenever enclosed separately shall 

apply in the case of any variance the following.  

 

Order of precedence shall prevail: - 

1. Specifications as per NIT. 

2. Specifications as per applicable S.O.R. 

3 MORTH/IRC specifications for road and bridges, Specifications for rural roads and other  I.R.C. 

Publications and their manual, latest CPWD specifications/I.S.I. codes for buildings or special 

specifications whenever enclosed separately 

4 Mode of measurements for building shall be as provided in the S.O.R. applicable to the contract. 

Where such mode of measurement is not specified in the S.O.R. it shall be done as per l.S.l. Code of 
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building measurement. However if any mode of measurement is specifically mentioned in the N.l.T. 

the same will get precedence over all the above. 
 

Clause 12 -A:  

 In respect of all bearings, hinges or similar part intended for use in the superstructure of any bridge, 

the contractor shall, whenever required, in the course of manufacture, arrange and afford all facilities 

for the purpose of inspection and test of all or any of the part and the material used therein to any 

officer of the Directorate of inspection of the Ministry of works production and supply of the 

Government of India and such bearings, hinges or similar parts shall not be used in the superstructure 

of any bridge except on production of a certificate of acceptance thereof from the Directorate of 

inspection . All inspection charges will be payable by the contractors. (This clause may be struck off if 

the tender is not for bridgework). 
 

Variations 

Clause 13 - Additions, Alterations in Specifications and Designs. 

After getting the Written approval from competent authorities as mentioned in clause 

2.6 of appendix 2.10, the Engineer-in-Charge shall communicate to the contractor to 

make any alterations in, omissions from, additions to, or substitutions for, the original 

specifications, drawings, designs and instruction, that may appear to him to be 

necessary or advisable during the progress of the work, and the contractor shall be 

bound to carry out the work in accordance with any instruction which may be given to 

him in writing, signed by the Engineer-in-Charge and such alterations, omissions, 

additions or substitution shall not invalidate the contract and any altered, additional 

works, or substituted work, which the contractor may be directed to do in the manner 

above specified as part of the work; shall be carried out by the contractor on the same 

conditions in all respects on which he agreed to do the main work and at the same rates 

as are specified in the tender for the main work, provided the total value of all such 

increased or altered or substituted, or non sor works including savings if any work 

does not exceed 10% (Ten percent) of the contract value. If such total value exceeds 

10% (Ten percent) it shall be open to the contractor either to determine the contract or 

apply for extension. But in no case the contractor shall be entitled to any rate other 

than the accepted rate. 

13.1   For rate of any extra item Engineer-in-Charge shall pay 75% of the provisional rate till 

such time as the rates are finally determined by the Superintending Engineer.  

Note:- Such additions, alterations, substitution, non sor items shall have to be within 

the Scope of work tendered for 

Rates for works not in schedule of rates 

If during the course of execution, where it is found necessary that certain item/items of 

work not provided for in the S.O.R. required to be carried out then the Engineer – in – 
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charge shall identify such item / items including approximate quantity of the contract 

and ask the contractor to submit his rates in writing supported by the requisite data 

within a period of 7 days. The Engineer – in – charge shall obtain approval / 

modification of the proposed rate from the superintending Engineer or the chief 

engineer (in case technical sanction is accorded by the chief engineer), as the case may 

be and communicate the same within a period of  4 weeks to the contractor, in case the 

contractor agrees to the above rates as fixed by the competent authority  then they shall 

form a part of supplementary schedule of the contract agreement .lf the contractor does 

not agree to the rate approved by the competent authority then it shall open for the 

Engineer – in – charge to get the work executed through any other agency. The 

contractor will not however be entitled to any compensation due to delay or hindrance 

or loss of profit accruing on account of this extra work executed by alternative agency. 
   

  If the contractor commences non-schedule work or incur expenditure in 

regard there to before rates shall have been determined by the competent authority. 

Then he shall be entitled for payment for the work done as may be finally decided by 

the competent authority. In the event of dispute, the decision of the next higher 

authority shall be final. Such a decision shall be given by the next higher authority 

within a period of 30 (Thirty) days and beyond this period it shall be open to the 

contractor not to continue that item further. In such an event that item shall be got 

executed by other agency at such an approved rate by the competent authority. 

Extension of time in consequence of variations. 

The time for the completion of work shall be extended in proportion of the variation of 

the work bear to the original contract work and certificate of Enginner-in-Charge shall 

be conclusive as to such proportion. 

 NO CLAIM TO ANY PAYMENT OR COMPENSATION FOR ALTERATION IN OR 

RESTRICTION OF WORKS: 
 

Clause 14 - If at any time after the execution of the contract documents, the Engineer – in – charge shall for 

any reason whatsoever require the whole or any part of the work as specified in the tender to be 

stopped for any period or shall not require the whole or part of the work to be carried out at all or to be 

carried out by the contractor he shall give notice in writing of the fact to the contractor who shall there 

upon suspend or stop the work totally or partially, as the case may be. 

If any such case, except as provided hereunder, the contrac2tor shall have no claim to any 

payment or compensation what so ever on account of any profit or advantage which he might have 

derived from the execution of the work in full, but which he did not so derive in consequence of the 

full amount of the work not having been carried out, or on account of any loss that he may be put to on 

account of materials purchased or for unemployment of labour recruited by him. He shall not also have 

any claim for compensation by reason of any alteration having been made in the original 
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specifications, drawing, designs and instructions, which may involve any curtailment of the work as 

originally contemplated. Where, however, materials have already been purchased or agreed to be 

purchased by the contractor shall be paid for such materials at the rates determined by the Engineer-in-

charge, provided they are not in excess of requirement and of approved quality and / or shall be 

compensated for the loss, if any that he may be put to, in respect of materials agreed to be purchased 

by him, the amount of such compensation to be determined by the Engineer-in-charge whose decision 

shall be final. If the contractor suffers any loss on account of his having to pay labour charges during 

the period during which the stoppage of work has been ordered under this clause, the contractor shall, 

on application be entitled to such compensation on account of labour charges as the Engineer – in - 

charge, whose decision shall be final, may consider reasonable provided that the contractor shall not 

be entitled to any compensation on account of labour charges, if in the opinion of the Engineer – in – 

charge, the labour could have been employed by the contractor else where for the whole or part of the 

period during which the stoppage of the work has been ordered as aforesaid. 

If the total duration of suspension of the work is more than the six months, then this suspension 

of the work will be considered as permanent stoppage of the work, and the contractor can determine 

the contract, if he so desires. 

 

ACTION AND COMPENSATION PAYABLE IN CASE OF BAD WORK: 

 

Clause 15 - If at any time before the security deposit is refunded to the contractor, it shall appear to the 

Engineer – in – charge or his subordinate in charge of the work, that any work has been executed with 

unsound, imperfect or unskillful workmanship or with material of inferior quality or that any materials 

or articles provided by him for the execution of the work are unsound, or of a quality inferior to that 

contracted for, or are otherwise not in accordance with the contract, it shall be lawful for the Engineer 

– in – charge to intimate this fact in writing to the contractor and then notwithstanding the fact that the 

work, materials or articles complained of may have been Inadvertently passed, certified and paid for 

contractor shall be bound forthwith to rectify, or remove and reconstruct the work so specified in 

whole or in part, as the case may require, or if so required, shall remove the materials or articles so 

specified and provide other proper and suitable materials or articles at his own proper charge and cost, 

and in the event of his failing to do so with in a period to be specified by the Engineer – in – charge in 

the written intimation aforesaid ,the contractor shall be liable to pay compensation at the rate of one 

percent on the amount of contract put to tender every day not exceeding ten days, during which the 

failure so, continues and in the case of any such failure the Engineer – in – charge may rectify or 

remove and, re-execute the work or remove and replace the materials or articles complained of as the 

case may be at the risk and expense in all respects of the contractor. Should the Engineer-in-charge 

consider that any such inferior work or materials as described above may be accepted or made use of it 

shall be within his discretion to accept to the same at such reduced rates as he may fix therefore 
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WORK TO BE OPEN FOR INSPECTION-CONTRACTOR OR RESPONSIBLE 

AGENT TO BE PRESENT: 

 

Clause 16- All work under or in course of execution or executed in pursuance of the contract shall at all 

time be open to the inspection and supervision of the Engineer-in-Charge and his subordinates and the 

contractor shall at all time during the usual working hours, and at all other times at which reasonable 

notice of the intention of the Engineer-in-charge or his subordinate to visit the work shall have been 

given to the contractor, either himself be present to receive orders and instruction or have a responsible 

agent duly accredited in writing present for that purpose. Orders given to the contractor’s agent shall 

be considered to have the same force as if they had been given to the contractor himself. 

 

NOTICE TO BE GIVEN BEFORE WORK IS COVERED UP: 

 

Clause 17 - The contractor shall give not less than five days notice in writing to the Engineer – in – charge 

or his subordinate in charge of the work before covering tip or otherwise placing beyond the reach of 

measurement any work in order that the same may be measured, and correct dimensions thereof be 

taken before the same is so covered up or placed beyond the reach of measurement, any work without 

the consent in writing of the Engineer-in charge or his subordinate in charge of the work and if any 

work shall be covered up or placed beyond the reach of measurement with out such notice having been 

given or consent obtained, the same shall be uncovered at the contractors expenses, or in default 

thereof, no payment or allowance shall be made for such work or the materials with which the same 

was executed. 

CONTRACTOR LIABLE FOR DAMAGE DONE AND FOR IMPERFECTIONS AFTER 

CERTIFICATE OF COMPLETION 

 

Clause18- If the contractor or his work people or servants shall break, deface injure or destroy any part of 

building in which they may be working or any building, road, road curbs, fences, enclosures, water 

pipes, cables drains, electric or telephone posts or Wires trees grass or grassland or cultivated ground 

continuous to the premises on which the work or any part of it is being executed, or if any damage 

shall happen to the work while in progress, from any cause whatever, or any imperfections become 

apparent ,the contractor shall make good the same at his own expense or in default, the Engineer – in – 

charge may cause the same to be made good by other workmen and deduct the expense of which 

certificate of the Engineer-in-charge shall be final) from any sums that may be then or at any time 

thereafter, may become due to the contractor or from his security deposits, or the proceeds of sale 

thereof or of a sufficient portion thereof. 

The security deposit of the contractor to the extent of 50% shall be refunded on his getting the 

completion certificate, provided that all the recoveries outstanding against him are realised. Balance 

50% of the amount shall be refunded after four months of completion of work or final bill paid which 

ever is earlier 
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CONTRACTOR TO SUPPLY PLANT, LADDERS, SCAFFOLDING, ETC.: 

 

Clause 19 - The contractor shall supply at his own cost materials (except such special materials if any, as 

may in accordance with the contractor be supplied from the Engineer – in – charge’s Stores) plants, 

tool, appliances, implements, ladders, cordage, tackle, Scaffolding and temporary work requisite for 

the proper execution the work whether original, or altered or substituted, and whether included in the 

specification or other documents forming part of the contractor referred to in these condition or not or 

which may be necessary for the purpose of satisfying or complying with the requirement of the 

Engineer – in – charge as to any matter as to which under these conditions he is entitled to be satisfied, 

or which he is entitled to require together with carriage there for to and from the work . The contractor 

shall also supply without charge requisite number of persons with the means and materials necessary 

for the purpose of setting out works, and counting, weighing& assisting in the measurement or 

examination at any time and from time to time of the work, or materials. Failing his so doing the same 

may be provided by the Engineer -in charge at the expenses of the contractor and the expenses may be 

deducted from any money due to the contractor under the contract, or from his security deposit or the 

proceeds of sale thereof, or of a sufficient portion thereof. 

Contractor is liable for damages arising from non-provision of lights fencing etc. The 

contractor shall also provide at his own cost except when the contract specifically provides otherwise 

and except for payments due under clause all necessary fencing and lights required to protect the 

public from accident and shall be bound to bear the expenses of defence of every suit, action or 

proceedings at law that may be brought by any person for injury sustained owing to neglect of the 

above precautions & to pay any damage and costs which may be awarded in any such suit, action or 

proceedings to any such person or which may with the consent of the contractor be paid to 

compromise any claim by any such person. 

 

COMPENSATION UNDER SECTION 12 SUB-SECTION (1) OF THE WORKMAN’S 

COMPENSATION ACT 1923: 

 

Clause 20 - ln every case in which by virtue of the provisions of section 12 sub-section (1) of the 
workman’s compensation Act 1923 Government is obliged to pay compensation to a workman 
employed by the contractor in execution of the works, Government will recover from the contractor 
the amount of compensation so paid and without prejudice to the rights of Government under section 
(1) sub-section (2) of the said Act. Government shall be at liberty to recover the amount or any part 
there of by deducting it from the security deposit or from any sum due by Government to the 
contractor whether under this contract or otherwise. Government may not be bound to contest any 
claim made against them under section - 12 sub-section (1) of the said Act except on the written 
request of the contractor and upon his giving to Government full security for all cases for which 
Government might become liable in consequence contesting such claim. 
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LABOUR: 

Clause 21 - The contractor should get himself registered under contract - labour regulations and abolition 

Act 1970 including its amendments after getting a certificate from the principal employer, who will be 

the Engineer – in – charge. 

 

Clause 22 - Labour below the age of 14 years - No labour below the age of 14 years shall be employed on 

the work. 

FAIR WAGE: 

Clause 23 - The contractor shall pay not less than fair wage to labour engaged by him on the work. 
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[Explanation -  

(a) Fair wage’ means wage(s) whether for time or piece work notified during the period of execution of 

contract for the work and where such wages have not been so notified, the wages prescribed by the 

Works Department SOR for that period 

(b)  The contractor shall, notwithstanding the provisions of any contract to the contrary cause to be paid a 

fair wage to labourers indirectly engaged on the work including any labour engaged by his sub-

contractors in connection with the said work, as if the labourers had been immediately employed by 

him. 

(c)  In respect of labour directly or indirectly employed on the work for the performance of the contractors 

part of this agreement the contractor shall comply with or cause to be complied with the Labour Act in 

force. 

(d)  The Executive Engineer/Sub-Divisional Officer shall have the right to deduct, from the moneys due to 

the contractor, any sum required or estimated to be required for making good the loss suffered by a 

worker or workers by reasons of non-fulfillment to the conditions of the contract for the benefit of the 

workers nonpayment of wages or deductions made from his or their wages, which are not justified by 

the terms of the contract or non observance of the regulations. 

(e)  The contractor shall be primarily liable for all payments to be made under and for observance of the 

regulations afore said with out prejudice to his right to claim indemnity from his sub-contractors. 

(f)  The regulations aforesaid shall be deemed to be a part of this contract and any breach thereof shall be 

deemed to be a breach of this contract. 

 

Subletting of works 
 

Clause 24 :- The contract may be rescinded and security deposit forfeited, for subletting the 

work beyond permissible limits as per clause 7.1 of appendix 2.10 or if 

contractor becomes insolvent. 

       24.1     The contract shall not be assigned or sublet without prior sanction of the authority 

who has accepted the tender in writing. And if the contractor assign or sublet his 

contract, for more than permissible limits as per clause 7.1 of appendix 2.10 or 

attempt to do so, or become insolvent commence any insolvency proceedings or 

make any composition with his creditors, or attempt to do so or if any gratuity, 

gift, loan, perquisite, reward of and advantage pecuniary  
 

of otherwise, shall either directly or indirectly be given, promised 

or offered by the contractor, or any of his servants or agents or to any public 

officer or person in the employ of Government in any way relating to his office 

or employment, or if any such officer or person shall become in any way directly 

or indirectly interested in the contract, the Executive Engineer may there upon 

by notice in writing  rescind the contract, and the S.D. of the contractor shall 
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there upon  stand forfeited and be absolutely at the disposal of Govrnment 

and the same consequences shall ensure as if the contract had been rescinded 

under clause 3 there of, and in addition the contractor shall not be entitled to 

recover or be paid for any work there to for actually performed under the 

contract.  

Any such assignment/subletting within the limit of 25% by the 

authority who has accepted the tenders  OR 50% by the next higher authority 

accepting the tender or Govt. as the case may be shall not diminish or dilute the 

liability/responsbility of the contractor. 

If the contractor gets item/items of work executed on a task rate 

basis without materials, this shall not amount to subletting of the contract. 

(i) Any subcontracted work, done in Chhattisgarh state with prior approval of 

competent authority , such subcontractor will also get the credit for work 

towards his experience. 

(ii) The authority accepting the tender shall be empowered to terminate any 

contract if the contractor sublets the work to some other person on the basis of 

power of attorney. 

(iii) Subletting of work as per clause 7.1 of appendix 2.10 shall result in reduction 

in experience of the main contractor to the extent of the sublet. 
 

Sum payable by way of Compensation to be considered as Reasonable Compensation 

Without Reference to Actual Loss: 

Clause 25: All sums payable by way of compensation under any of these conditions shall be considered as 

reasonable compensation to be applied to the use of Government without reference to the actual loss or 

damage sustained, and whether or not any damage shall have been sustained. 

 

CHANGE IN THE CONSTITUTION OF FIRM: 

Clause 26 - In the case of tender by partners any change in the constitution of the firm shall be forthwith 

notified by the contractor to the Engineer -in-charge for his information, and contractor shall initiate 

steps for fresh & new registration which shall be assessed & decided by the competent authority for 

fresh registration 

 

WORK TO BE UNDER DIRECTION OF EXECUTIVE ENGINEER / SUPERINTENDING 

ENGINEER: 

Clause 27 -  All works to be executed under the contract shall be executed under the direction and subject to 

the approval in all respect of the Executive Engineer of the Division/Superintending Engineer of the 

Circle for the time being who shall be entitled to direct at what point or points and in what manner 

they are to commenced and from time to time carried on. 
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ARBITRATION CLAUSE: 

Clause 28 Except as otherwise provided in this contract all question and dispute relating to the meaning of 

the specification, designs, drawings and instruction herein before mentioned as to thing whatsoever in 

any way arising out of or relating to the contract designs, drawings, specification, estimate, concerning 

the works, or the execution or failure to execute the same, whether arising during the progress of the 

work, or a after the abandonment there of shall be referred to the Superintending Engineer for his 

decision, within a period of 30 (thirty) days of such an occurrence (s). There upon the Superintending 

Engineer shall give his written instructions and/or decisions, after hearing the contractor and Executive 

Engineer within a period of 15 (fifteen) days of such request. This period can be extended by mutual 

consent of parties. 

Upon receipt of written instructions or decisions, of Superintending Engineer the parties shall 

promptly proceed without delay to comply such instructions or decisions. If the Superintending 

Engineer fails to give his instruction or decisions in writing within a period of 15 (fifteen) days or 

mutually agreed time after being requested and/or, if the party (es) is/are aggrieved against the 

decision of the Superintending Engineer, the aggrieved party may within 30 days prefer an appeal to 

the Chief Engineer, who shall afford an opportunity to the parties of being heard and to offer evidence 

in support of his appeal. The, Chief Engineer will give his decision within 30 (thirty) days, or such, 

mutually agreed period.  

If any party is not satisfied with the decision of the Chief Engineer he can file the petition for 

resolving the dispute through arbitration in the Chhttisgarh arbitration tribunal Raipur.  

A reference to Arbitration Tribunal shall be no ground for not continuing the work on the part 

of the Contractor. Payment as per original terms and condition of the agreement shall be continued by 

the Executive Engineer in accordance with clause 8 above. 

LUMP SUM IN ESTIMATE: 

Clause 29 - When the estimate on which a tender is made includes lump sums in respect of part of the 

works, the contractor shall be entitled to payment in respect of the items of work involved or the part 

of the work in the question at the same rates as are payable under this contract for such items, or if the 

part of the work in question is not, in the opinion of the Engineer – in – charge, capable of 

measurement, the Engineer – in – charge may at the his discretion pay the lump sum amount entered in 

the estimates , and the certificate in writing of the Engineer -in charge shall be final and conclusive 

against the contractor with regard to any sum or sums payable to him under the provisions of this 

clause. 

Action where no specification: 

Clause 30 - In the case of any class of work for which there is no specification as is mentioned in Rule such 

work shall be carried out in accordance with the specification approved by Superintending Engineer / 

Chief Engineer for application to works. 



 

Tender document MMGGPY         - 79 - 

 

 

Contractor’s Percentage whether Applied to Net or Gross Amounts of Bills: 

Clause 31 - The percentage referred to at Para 7 of the tender will be deducted from/added to the gross 

amount of the bills for work done after deduction of the cost of materials supplied by the 

department. 

Claim for Quantities Entered in the Tender or Estimate: 

Clause 32 - Quantities shown in the tender are approximate and no claim shall be entertained for 

quantities of work executed being either more or less than those entered in the tender of estimate. 

This is subject to the limitations as provided for in clause 13 and 14 above. 

 

Claim for Compensation for Delay In Starting the Work: 

Clause 33 -  No compensation shall be allowed for any delay caused, except as provided under clause 

5.3, in starting of the work on any other ground or reasons whatsoever. 

 

EMPLOYMENT OF SCARCITY LABOUR: 

Clause 34-  If Government declare a state of Scarcity or famine to exist in any village situated within 

sixteen kilometers of the work the contractor, shall employ upon such parts of the work as are 

suitable for unskilled labour, any person certified to him by the Executive Engineer or by any 

person to whom the Executive Engineer may have delegated this duty in writing to be in need of 

relief and shall be bound to pay to such persons wages not below the minimum which Government 

may have fixed in this behalf. Any dispute, which may arise in connection with the implementation 

of this clause, shall be decided by the Executive Engineer whose decision shall be final and 

binding on the contractor 

Royalty on Minor Minerals 

Clause 35: - The contractor shall pay all quarry, Royalty charges etc. If the contractor fails to produce 

the royalty clearance certificate from concerned department then the Executive Engineer shall 

deduct the royalty charges from his bills and keep in deposit head, which shall be refunded to the 

contractor on production of royalty clearance certificate from the concerned department. If he fails 

to produce the royalty clearance certificate with in 30 days of submission of final bill, then royalty 

charges which was keep under deposit head by the Executive Engineer shall be deposited to the 

concerned department and his final bill payment shall be released 

    Any change in the royalty rates of minor minerals notified by the state government, after 

the date of submission of financial offer by the bidder/contractor, then this increase/decrease in the 

rates shall be reimbursed/deducted on actual basis. 
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TECHNICAL EXAMINATION 

Clause 36 - The Government shall have the right to cause Audit and Technical Examination of the works 

and the final bills of the contractor including all supporting vouchers, abstracts etc. to be made as per 

payments of the final bills and if as a result of such Audit & Technical Examination the sum is found 

to have been overpaid in respect of any work done by the contractor under the contract or any work 

claimed by him to has been done under contract and found not to have been executed, the contractor 

shall be liable to refund the amount of over payment and it shall be lawful for the Government to 

recover the same from the security deposit of the contractor or from any dues payable to the 

contractor from the Government account if it is found that the contractor was paid lesser than what 

was due to him under the contract in respect any work executed by him under it, the amount of such 

under payment shall be duly paid by the Government to the contractor. 

In the case of any audit examination and recovery consequent on the same the contractor shall 

be given an opportunity to explain his case and decision of the Superintending Engineer shall be 

final. 

In the case of Technical Audit, consequent on which there is a recovery from the contractor, 

no recovery, should be made without orders of the Chief Engineer whose decision shall be final. AII 

action under this clause should be initiated and intimated to the contractor within a period of Twenty 

four months form the date of completion of work 

DEATH OF PERMANENT INVALIDITY OF CONTRACTOR: 

Clause 37 - If the contractor is an individual or a proprietary concern, partnership concern, dies during the 

currency of the contract or becomes permanently incapacitated, where the surviving partners are only 

minors the contract shall be closed without levying any damages/compensation as provided for in 

clause 3 of the contract agreement. 

However, if competent authority is satisfied about the competence of the surviving, then the 

competent authority shall enter into a fresh agreement for the remaining work strictly on the same 

terms and conditions, under which the contract was awarded. 

PENALTY FOR BREACH OF CONTRACT: 

Clause 38 - On the breach of any term or condition of this contract by the contractor the said Governor 

shall be entitled to forfeit the Security deposit or the balance thereof that may at the time be 

remaining, and to realize and retain the same as damages and compensation for the said breach but 

without prejudice to the right of the Governor to recover further sums as damages from any sums due 

or which may become due to the contractor by Government or otherwise howsoever. 
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Chhattisgarh Rural Road Development Agency, 

(Mukhyamantri Gram Sadak Avam Vikas Yojana) 
  Vikash Bhawan, Civil Line Raipur 

LETTER OF ACCEPTANCE  
 
No   /SAC/CGRRDA/2019    …………. Date :       ./    / 2019 
To, 

  ………………………………. 

  ………………………………… 

Subject:- Tender for Construction of ………………………………………………….. Tender 

  Amount Rs. ……………………….  

Ref. :-  This office short NIT No. …………………. Date …………………… 

------ 0 ----- 

 I am pleased to inform you that your tender for Const. of ……………… 
……………………………………. of Contract Amount Rupees ……………….. (in words…………………), 
offer vide NIT No. …………………………… based on SOR 
……………………………………………………………………………………………………………………
……………………………………………………………………………………………………………………
………..were opened on dated…/…/2019…. @……% above/below is hereby accepted by 
………………………………………………… ………………….. or under signed. 

 You are therefore requested to contact undersigned and sign and execute the agreement alongwith 
additional performance guarrenttee of Rs. …………….. as per special condition clause-1 within 15 days of 
issue of this letter failing which your earnest mony will be forfeited by undersigned and you will be debarred 
for future tendering. 

 

Signature 

(Name & stamp): …………………… 

Chief Engineer (MMGSVY) 

Chhattisgarh Rural Road Development Agency 

Civil Lines Raipur 

Distt. - .............................. 

End.No  /SAC/CDRRDA./2019   ……….………... Date :       :       ./    / 2019… 
Copy forwarded To: 
1. Accountant General, Zero Point, Balodabazar road,  Raipur (CG) 
2. Chief Executive Officer, Chhattisgarh Rural Road Development Agency, Vikas Bhawan, Civil Line, 

Raipur 
3. Collector, District - ……………………  
4. Chief Executive Officer, Jila Panchayat, district ………………………….. 
5. Superintending Engineer, C.G.R.R.D.A. Circle ………………………… 
6. ExecuteveEngineer, CGRRDA, PIU/RDD……………. 

.  
 

Chief Engineer (MMGSVY) 

Chhattisgarh Rural Road Development Agency 

Civil Lines Raipur 
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 Office of the Executive Engineer / PIU/RDD 
Chhattisgarh Rural Road Development Agency, Distt. …………… (C.G.) 

WORK ORDER 
No   /SAC/CGRRDA./2019     …………. Date :       .       2019 
To, 

  ………………………………. 

  ………………………………… 

  …………………………………… 

Subject:- Tender for Construction of ………………………………………………….. Tender 

   Amount Rs. ……………………….  

Ref. :-  Agreement No. …………………. Date …………………… 

Sir, 

 Your contract for the Works …………………………………………………………… has been 
accepted by me/Chief Engineer, MMGSVY., on behalf of Governor of Chhattisgarh on Dated 
……………………. & signing of the contract for above said work. 

You are hereby ordered to commence the work accordance with the contract document. The commencement 

date reckoned shall be taken as per clause 2. Details of your agreement is as under. 

1. Agreement Number & Date:- ……………….. 

2. Contract Amount in Rupees:- …………………. 
3. Completion Period :- ………………………….. 
4. Agreemented Amount:- ………………………. 

Signature 

(Name & stamp): …………………… 
Executive Engineer  

Project Implement Unit /Rural Development Division 

Chhattisgarh Rural Road Development Agency 

Distt. - .............................. 
End.No  /SAC/ CGRRDA/2019    ……….………... Date :       .       2019 
Copy forwarded To: 
1. Accountant General, Zero Point, Balodabazar road, Raipur (CG) 
2. Chief Executive Officer, Chhattisgarh Rural Road Development Agency, Vikas Bhawan, Civil Line, 

Raipur 
3. Chief Engineer (MMGSVY), Chhattisgarh Rural Road Development Agency, Vikas Bhawan, Civil Line, 

Raipur (C.G.). 
4. Collector, District - ……………………  
5. Chief Executive Officer, Jila Panchayat, district ………………………….. 
6. Superintending Engineer, C.G.R.R.D.A. Circle ………………………… 

 

 

Executive Engineer  

Project Implement Unit /Rural Development Division 

Chhattisgarh Rural Road Development Agency 

Distt. - .............................. 
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Office of the Executive Engineer / PIU/RDD 
Chhattisgarh Rural Road Development Agency, Distt. …………… (C.G.) 

 
 

COMPLETION CERTIFICATE 

 
No   /SAC/CGRRDA/2019      …………. Date :       .       2019 
 
 In pursuance of clause 6 of the agreement in form A, agreement No.-------------/Dt of--------) dated 

____/_____/________ between the contactor Shri/Ms. ........................................... 

__________________________________ and the Governor of Chhattisgarh; it is hereby certified that the said 

Contractor has duly completed the execution of the work under; taken by him there under on this __________ 

day of _______ 20  and this certificate was issued to the contractor vide office memo No. 

...................................................... Dt............ 

Signature 

(Name & stamp): …………………… 

Executive Engineer  

Project Implement Unit /Rural Development Division 

Chhattisgarh Rural Road Development Agency 

Distt. - .............................. 
End.No  /SAC/CGRRDA./2015    ……….………... Date :       .       20 
Copy forwarded To: 
1. Accountant General, Zero Point, Balodabazar road, Raipur (CG) 
2. Chief Executive Officer, Chhattisgarh Rural Road Development Agency, Vikas Bhawan, Civil Line, 

Raipur 
3. Chief Engineer (MMGSVY), Chhattisgarh Rural Road Development Agency, Vikas Bhawan, Civil Line, 

Raipur (C.G.). 
4. Collector, District - ……………………  
5. Chief Executive Officer, Jila Panchayat, district ………………………….. 
6. Superintending Engineer, C.G.R.R.D.A. Circle ………………………… 

 

Executive Engineer  

Project Implement Unit /Rural Development Division 

Chhattisgarh Rural Road Development Agency 

Distt. - .............................. 
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Project Circle 

Pradhan Mantri Gram Sadak Yojna 
S. 
No
. 

Officer's 
Designation 

Address of Project 
Circle 

Phone 
Number 

Name of District 
(Under Circle) 

1 2 3 5 6 
1 Superintending 

Engineer 
Project Circle, 
Raipur 

 Raipur, Baloda-Bazar, 
Gariyaband,Mahasamund 
& Dhamtari 

2 Superintending 
Engineer 

Project Circle, 
Rajnandgaon 

 Durg,Bemetera, Balod 
Rajnandgaon & 
Kabirdham 

3 Superintending 
Engineer 

Project Circle-1, 
jagdalpur 

 Bastar, Dantewada, 
Sukma & Bijapur  

4 Superintending 
Engineer 

Project Circle-2, 
kanker 

 Kondagoan, Kanker & 
Narayanpur 

5 Superintending 
Engineer 

Project Circle, 
Bilaspur 

 Bilaspur, Mungeli & 
Korba, Gourela-pendra-
marwahi 

6 Superintending 
Engineer 

Project Circle, 
Raigarh 

 Raigarh & Janjgir-
Champa 

7 Superintending 
Engineer 

Project Circle, 
Sarguja-1 

 Surguja & Jashpur 

8 Superintending 
Engineer 

Project Circle, 
Sarguja-2 

 Surajpur, Balrampur & 
Korea 
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Enclosure- II 

Project Implementation Unit/ Rural Development Division in 
Chhattisgarh Rural Road Development Agency,  

 
 

S. 
No
. 

Officers 
designation 

Address of PIU/RDD District Working Block Phone No. e-Mail 
Code Tele. No. Fax Mobile 

1 2 3 4 5 6 7 8 9 10 

1 
Executive 
Engineer 

Rural Development 
Division, Jagdalpur 

Bastar 

Jagdalpur, Bastar 
Bakwand,Tokapal, 

Bastanar, 
Darbha,Lohandiguda, 

07782 231615 -  
eegvsbastarcgrrd

a@gmail.com 

2 
E.E. Cum 
Member 
Secretary 

PIU, PMGSY, 
Kondagaon 

Kondagaon 
Kondagaon, Makdi, 
Pharsgaon, Keshkal, 

Baderajpur 
- - - 

91093 
11447 

piu03kgn          
@gmail.com 

3 
E.E. Cum 
Member 
Secretary 

PIU, PMGSY, 
Narayanpur 

Narayanpur Narayanpur, Orchha 07781 252942 -  
piunarayanpur 
@gmail.com 

4 
Executive 
Engineer 

Rural Development 
Division, Bilaspur 

Bilaspur 
Bialspur, Bilha, Masturi, 

Takhatpur, Marvahi, 
Gourilla, Pendra, 

07752 251030 -  
bspmmgsvy     
@gmail.com 

5 
Executive 
Engineer 

Rural Development 
Division, Mungeli 

Mungeli Patharia, Lormi, Mungeli - - - 
79991 
86756 

mmgsymungeli
@gmail.com 

6 
E.E. Cum 
Member 
Secretary 

PIU, PMGSY, 
 Bijapur 

Bijapur 
Bijapur, Bhopalpattnam, 

Usoor, Bhairamgarh - - - 
96695 
54098 

cgpmgsybijapur
@gmail.com 

7 
E.E. Cum 
Member 
Secretary 

PIU, PMGSY, 
Dnatewada 

Dantewada 
Dantewada, Geedam, 
Kateklyan, Kuakonda, 7856 240086 252550  cg-dan@nic.in 

8 
E.E. Cum 
Member 
Secretary 

PIU, PMGSY, Sukma Sukma 
Sukma, Konta, 

Chhindgarh - - - 
94252 
61240 

cgrrda.sukma 
@gmail.com 

9 
E.E. Cum 
Member 
Secretary 

PIU, PMGSY, 
Dhamtari 

Dhamtari 
Dhamtari, Kurud, 
Magarlod, Nagri 7722 237023 237023  cg-dha@nic.in 
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S. 
No
. 

Officers 
designation 

Address of PIU/RDD District Working Block Phone No. e-Mail 
Code Tele. No. Fax Mobile 

1 2 3 4 5 6 7 8 9 10 

10 
Executive 
Engineer 

Rural Development 
Division, Durg 

Durg Durg, Dhamdha, Patan, 0788 4092716 326601  cg-dur@nic.in 

11 
Executive 
Engineer 

Rural Development 
Division, Bemetara 

Bemetara 
Bemetara, Nawagarh, 

Saja, Berla, 07824 222755 -  
mmgsy.bemetar
a@gmail.com 

12 
E.E. Cum 
Member 
Secretary 

PIU, PMGSY, Balod Balod 
Balod, Dondilohra, 
Dondi, Gundardehi, 

Gurur 
- - -  

Cgrrdabalod 
@gmail.com 

13 
Executive 
Engineer 

Rural Development 
Division,  

Janjgir-Champa 

Janjgir-
Champa 

Champa, Baloda, 
Akaltara, Pamgarh, 
Nawagarh,Dabhara,  

shakti, Jaijepur, 
Malkharouda 

7817 223640 223640  
mmgsyjanjgir@

gmail.com 

14 
Executive 
Engineer 

Rural Development 
Division, Jashpur 

Jashpur 

Jashpur, Duldula, 
Mahora, Kunkuri, 

Patthalgaon, Tapkara, 
Bagicha, kansabel 

7763 220388 220691  
mmgsvyjashpur

@yahoo.com 

15 
E.E. Cum 
Member 
Secretary 

PIU, PMGSY, Kanker 
 

Kanker 
Kanker, Charama, 

Narharpur 
,Antagarh,  

7868 
 

241809 
 

241809 
  

cg-kan@nic.in 
 

16 
E.E. Cum 
Member 
Secretary 

PIU, PMGSY, 
Bhanupratappur 

 
Kanker 

Bhanupratappur, 
Durgukondal, Koylibeda      

17 
Executive 
Engineer 

Rural Development 
Division, Kawrdha 

Kabirdham 
Sahaspurlohara, 

Bodla,Pandaria,kawardha 7741 233186 233186  
mmgsykwd@g

mail.com 

18 
E.E. Cum 
Member 
Secretary 

PIU, PMGSY, Korba Korba 
Korba, Kartala, Podi, 

Uparoda, Katghora, Pali 7759 221237 227646  
cg-korb 

@pmgsy.nic.in 

19 
E.E. Cum 
Member 
Secretary 

PIU, PMGSY, Koria Koria 

Baikunthpur, 
Manendragarh, 

Khadgawan, Sonhat, 
Bhartpur 

7836 232895 232895  cg-kor@nic.in 
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S. 
No
. 

Officers 
designation 

Address of PIU/RDD District Working Block Phone No. e-Mail 
Code Tele. No. Fax Mobile 

1 2 3 4 5 6 7 8 9 10 

20 
Executive 
Engineer 

Rural Development 
Division, 

Mahasamund 

Mahasamun
d 

Mahasamund, Bagbahra, 
Pithora, Basna, Saraipali 07723 224390 224390  

cgmmgsy.mahas
amund 

@gmail.com 

21 
E.E. Cum 
Member 
Secretary 

PIU, PMGSY, 
Raigarh 

Raigarh 
Raigarh, Baramkela, 

Sarngarh, Pusor, 
Kharsiya 

07762 222600 226522  
cg-rgh 

@pmgsy.nic.in 

22 
E.E. Cum 
Member 
Secretary 

PIU, PMGSY, Raipur Raipur 
Dharsiva, Tilda, 

Abhanpur, Arang 0771 2420668 2420929  cg-rai@nic.in 

23 
E.E. Cum 
Member 
Secretary 

PIU, PMGSY, 
Gariyaband 

Gariyaband 
Gariyaband, Mainpur, 

Devbhog, Chhura, 
Fingeshwar 

07706 241606 
07706 

241606  
pmgsypiu3garia
band@rediffmai

l.com 

24 
Executive 
Engineer 

Rural Development 
Division, Balodabazar 

Balodabazar 
Balodabazar, Kasdol, 

Bhatapara, Simga, 
Pallari, Bilaigarh 

07727 222341 -  bbzr-cg@nic.in 

25 
Executive 
Engineer 

Rural Development 
Division, 

Rajnandgaon 

Rajnandgao
n 

Rajnandgaon, 
Khairagarh, Chhikhadan, 

Dongargaon, Chouki, 
Mohla, Manpur, 

Dongargarh, Chhuriya 

07744 228473 228473  
cgmmgsy.rjn@g

mail.com 

26 
Executive 
Engineer 

Rural Development 
Division, Ambikapur 

Surguja 
Ambikapur, Lakhanpur, 

Udaipur, Lundra, 
Sitapur. Manpat, Rajpur 

07774 
221197, 
236434 

241631 
236434  

cgmmgsy.surguj
a@gmail.com 

27 
Executive 
Engineer 

Rural Development 
Division, Surajpur 

Surajpur 
Surajpur, Bhaiyathan, 

Pratappur, Odgi, 
Premnagar, 

- - -  
cgmmgsy.surajp
ur@gmail.com 

28 
E.E. Cum 
Member 
Secretary 

PIU, PMGSY, 
Balrampur 

Balrampur 

Balrampur, Batoli, 
Ramanujganj, 

Wadrafnagar Kusmi, 
Shankargarh, 

- - -  
eebalrampur29
@gmail.com 
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Road List 

Attached online & as per BOQ 
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Annexure – 01 
 
5.  

Qualification Information 
1.1 Constitution or legal status of 

Bidder 

{attach copy} 

 

 

 

 

 

Place of registration of Firm / 

Company (in case of other than 

individuals) 

 

 

 

   

Principal place of business: 

 

 

 

Name of Power of attorney holder 

of signatory of Bid (Bidder)  

{attach copy} 

 

1.2 Total annual volume of civil 

engineering construction work 

executed and payments received each 

year in the immediate five years 

proceeding the year in which Tenders 

are invited. (Attach certificate from 

Chartered Accountant)-  indexed @ 10 

% (ten percent) compounded per year. 

 

Year 

 

(Rs. in Crores) 

“Civil Engineering 

Construction Work”  

Turnover in the year 

Add for 

indexing 

Total 

    

    

    

    

    

1.1 Proprietory firm, partnership firm with the certificate of registration by register / article and Memorandum 
of Association with Certificates of Incorporation. 

 1.2 Note : Mention and Highlights the year, which the tenderer considers for evaluation for the Committee. 
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Annexure – 02 

Information regarding minimum one similar work 
(i) One Work completed as similar work during last 05 years. 

 (ii) Or being executing one such similar work. 
 
Note : (i) Attach certificates from the Engineer-in-charge not below the rank of Executive Engineer or equivalent 

(ii) Tenderer may attach certified copies of work order and completion certificate issued by Engineer-in-charge not below the rank of 
Executive Engineer. 

Sno Project Name Name of 
Employer 

Value of Contract Contract No. Date of  Issue of 
Work Order 

Stipulated Date of 
Completion 

Actual Date of 
Completion 

Value of Work 
Done 

Remarks explaining reasons for Delay, if 
any, and the amount of deductions due to 

delay also mention if any claim or dispute is 
pending in any forum 

1 2 3 4 5 6 7 8 9 10 

  
        

  
      

  
   

            

  
        

  
      

  
   

  
        

  
      

  
   

  
        

  
      

  
   

  
        

  
       

  
        

  
      

  
   

  
        

  
      

  
   

  
        

  
      

  
   

  
 Total       
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Annexure – 03 

Work performed on all clauses of Civil Engineering Construction Works over the last 05 years 
 

Sno Project 
Name 

Name of 
Employer 

Description 
of Work 

Value of 
Contract 

Contract 
No. 

Date of  
Issue of 

Work Order 

Stipulated Date of 
Completion 

Actual Date 
of 

Completion 

Yearwise value of work done as per certificate of 
employer 

(Rsin lacs) 

Remarks explaining reasons for Delay, if 
any, and the amount of deductions due to 

delay also mention if any claim or 
dispute is pending in any forum      Total 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

  
         

  
      

  
       

                  

  
         

  
      

  
       

  
         

  
      

  
       

  
         

  
      

  
       

  
         

  
            

  
         

  
      

  
       

  
         

  
      

  
       

  
         

  
      

  
       

  
 Total        

  
      

  
       

 
Note : (i) Attach certificates from the Engineer-in-charge not below the rank of Executive Engineer or equivalent 

(ii) Tenderer may attach certified copies of work order and completion certificate issued by Engineer-in-charge not below the rank of 
Executive Engineer. 
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Annexure – 04 

Existing Commitments and on going all clauses of Civil Engineering Construction Works 
 

Sno Project 
Name 

Description 
of Work 

Contract 
No. & Year 

Name & 
Address of 

the Employer 

Vakue of Contract 
(Rsin lacs) 

Date of  
Issue of 

Work Order 

Stipulated Date 
of Completion 

Stipulated Period 
of Completion in 

months 

Anticipated 
Date of 

Completion 

Value of 
Work Done 
up to date of 
issue of NIT 
(Rsin lacs) 

Probable 
value of work 
remaining to 
be completed 

(Rsin lacs) 

Anticipated 
months 

required for 
completion of 
balance works 

Value of 
claims or 
disputes if 

any, pending 

1 2 3 4 5 6 7 8 9 10     

  
        

  
      

  
       

                

  
        

  
      

  
       

  
        

  
      

  
       

  
        

  
      

  
       

  
 Total       

  
      

  
       

 
Note : (i) ** Enclose certificates from the Engineer (s) in charge (Not below the rank of Executive Engineer or equivalent) for value 

of work remaining to be completed, value of work done, anticipated date of completion. 
 (ii) Tenderer may attach certified copies of work order issued by Engineer-in-charge not below the rank of Executive Engineer. 
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Annexure – 05 
Avaibility of Major Items of Contractor’s Euipments proposed for carrying out the 

works. List all information requested below. 
 

Item of 
Equipme

nt 

Total 
Number 

Available 

Description, 
make and Age 

(years), and 
Capacity 

Conditio
n (new, 

good 
poor) 
and 

Number 
Availabl

e 

Nos. (i) 
Owned 

(ii) Leased 
or (iii) to be 
purchased 

If these 
are in use 
in some 
work, 

mention 
the details 

No. of 
equipments 

proposed to be 
utilised in this 
work (Out of 

total Nos.) 

(1) (2) (3) (4) (5) (6) (7) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

      

Total       
 
 
Note : (i) Attach certificates from the Engineer-in-charge not below the rank of 

Executive Engineer or equivalent 
(ii) Tenderer may attach certified copies of work order and completion certificates 

issued Engineer-in-charge not below the rank of Executive Engineer. 
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Annexure – 06 
 
 

Qualifications of Consultants / Each Technical Personnel Proposed for the Contract. 
 
Position Name Qualification Date from 

which they 
are working 
in the 
bidders 
organisation 

Years of Experience Remark 
Road 

Works 
Building 
Works 

Bridge 
Works 

Others 

1 2 3 4 5 (a) 5 (b) 5 (c) 5 (d) 6 
 
 
 
 
 
 
 
 
 
 

        

 
Note :- 1. If any personal is proposed to be engaged furnish details here under :- (if necessary 
use separate sheet for each – for C.V.) (Enclose certificates) 
 
 2. If any Technical persons are to be changed during the construction periods, than it 
can bechanged with prior intimation to the Engineer in charge.
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Annexure – 07 
 

 
Financial reports for the immediate previous 05 years : Balance Sheets, Profit and Loss 

Statements, Audited Auditor’s reports etc. list below and attach copies. 
Year Income Tax 

Clearance 

Certificate 

(Optional) 

Balance 

Sheet 

Profit & 

loss 

stateme

nts 

Reserve 

brought 

forward 

in any 

Net credit 

Balance if any 

{for debit 

show (-)} 

Auditors 

Reports 

Other 

information if 

the bidder 

wishes to 

submit 

        

        

        

        

        

Total        
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                      Annexure – 08 

Information on current claims, arbitration, litigation 
in which the Bidder is involved. 

 

S.No. 
Name of 

Other 
party(s) 

Agt. No. 
date, year & 

Deptt. 

Brief of cause 
of claims, 

arbritation / 
dispute (give 
refernce of 

contract 
details) 

Where litigation 
pending (in the 

department / Court / 
arbritration) 

(mention Deptt. / 
Court / arbritration) 

Amount involved / 
claimed 

      

 

Can use separate sheets for each agreements if necessary. 
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Annexure – 09 

List of key Plant & Equipment to be deployed on contract work  
(Road / CD / Building / Bridge)  

 
S.N
o. 

Type of Equipment Maximum 
age as on 

01/04/2021 
(years) 

Contract Package Size 
From Rs. 3 

crores to Rs. 
10 crores 

From Rs. 
10 crores 
to Rs. 30 

crores 

From Rs. 
31 crores 
to Rs. 50 

crores 

From Rs. 
51 crores 
and above 

1 2 3 4 5 6 7 
1 Motor Grader      
2 Dozer      
3 Front end Loader      
4 Smooth Wheel Roller 5 1    
5 Vibratory Roller 5 1    
6 Hot Mix Plant with 

Electronic Controls       
(Minimum 40/60 TPH 

Capacity) 

 
5 

 
1 

   

7 Paver Finisher with 
Electronic Sensor 

 
5 

 
1 

   

8 Water Tanker 5 1    
9 Bitumen Sprayer 5-7 1    

10 Tandem Roller 5 1    
11 Concrete Mixer with 

Integral Weigh 
Batching Facility 

 
5 

 
1 

   

12 Concrete Batching and 
Mixing Plant 

(Minimum Capacity – 
15 m3/hour) 

     

Total      
 

Note :- The list of the equipment & Plants as mentioned above are tentative. S.E. of 
the circle can modified the above list of the plant and equipment as per their 
requirements. 
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Annexure – 10 

List of Technical person to be deployed on contract work 
 

S.No. Personnel Qualification 

Contract Package Size 

From Rs. 3 
crores to Rs. 

10 crores 

From Rs. 
11 crores 
to Rs. 30 

crores 

From Rs. 
31 crores 
to Rs. 50 

crores 

From Rs. 
51 crores 
and above 

1 2 3 4 5 6 7 

1 
Project 

Manager 

B.E. Civil + 15 
years Exp. (05 

year as manager) 
-    

2 Site Engineer 

B.E. Civil + 10 
years Exp. (05 
year in roads 
construction) 

1    

3 Plant Engineer 

B.E. Mech. + 10 
years Exp. Or 

Dip. Mech. + 15 
years Exp. 

1    

4 
Quantity 
Surveyor 

B.E. Civil. + 07 
years Exp. Or 

Dip. Civil. + 10 
years Exp. 

1    

5 
Soil & Material 

Engineer 
B.E. Civil + 10 

years Exp. 
1    

6 
Survey 

Engineer 

B.E. Civil. + 05 
years Exp. Or 

Dip. Civil. + 08 
years Exp. 

1    

Total      
 

Note :- The list of the Technical persons as mentioned above are tentative. S.E. of the 
circle can modified the above list of the Technical persons as per their 
requirements. 
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Annexure – 11 

Works for which bids already submitted: 
 
Description 

of Work 

Place 

& 

State 

Name & 

Address 

of 

Employer 

Estimated 

Value of 

Works 

(Rs.in 

Lakhs) 

Stipulated 

period of 

completion 

Date when 

decision is 

expected 

Remarks, if 

any 

(1) (2) (3) (4) (5) (6) (7) 

 

 

 

 

 

 

 

 

 

 

      

Total       
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Annexure – 12 

Proposed sub-contractors and firms involved for 
construction. Refer to Clause 7 of Part I General Conditions 

of Contract. 
 

Sections of the Works Value of 
subcontract 

Sub-
contractor(name 

and address) 

Experience in 
similar work 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

   

 
 Note: The capability of the sub-Contractor will also be assessed (on the same lines as for the main 
Contractor) before according approval to him. 
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Annexure – 13 

 

Name, address, and telephone, telex, and facsimile numbers of 
banks that may provide references if contacted by the Employer. 

 
S. 
No. 
 

Name of 
Bank 
 

Branch Name 
& Address 
 

Phone 
 

Fax 
 

e-Mail 
 

Name of B.M. 
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Annexure – 14(a) 

 

Sample format for Financial Capacity 
 

 

CERTIFICATE 

(on the letter head of the Bank) 

 On the basis of transactions/turn over in the account of 
_______________________________________________________________________________
_________________ 

(Name and Address) 

We are of the opinion that his financial capacity is to the extent of (both figures & words) Rs. 
........................ (in words  ...........................................................................................)  

This is without any prejudice and responsibility on our part. 

 

Br Manager 

With seal of Bank 

Place: 

Date : 
 

Note:  Certificate should be on the letterhead of the bank aand phone, fax and e-mail address should be written 
clearly & shall not be older than 12 months. 
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Annexure – 14(b) 

 

SAMPLE FORMAT FOR EVIDENCE OF ACCESS TO OR 
AVAILABILITY OF CREDIT FACILITIES 

 
CERTIFICATE 

 
 

This is to certify that M/S --------------- is a reputed company with a good financial standing. 

 

If the contract for the work, namely, ___________ is awarded to the above firm, we shall be able 

to provide overdraft/credit facilities to the extent of Rs. ________ to meet their working capital 

requirements for executing the above contract. 

 
 
 
 

Signature of Senior Bank Manager ____________ 
Name of the senior Bank Manager ___________ 

Address of the Bank ----------------------- 
 
 
 

Stamp of the Bank 
 

Note: Certificate should be on the letterhead of the bank aand phone, fax and e-mail address should be written 
clearly & Amount to to be furnished shall be 15(fifteen) % of amount put to tender. 
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Annexure – 15 
Affidavit 

 

I …………………………………………….. S/o …………………………………. 
Aged ……… years …………………………………………………………………. 
Resident …………………………………………………………………………. of 
…………………………………..(address …………………………..) (For and on 
behalf of …………………………………………………………………………), do 
here by and herewith solemnly affirm / state on oath that :- 

1. All documents and information furnished are correct in all respects to the best 
of my knowledge and belief. 

2. I have not suppressed or omitted any information as is required. 

3. I here by authorize the CGRRDA Officials to get all the documents verified 
from appropriate source (s). 

4. The near relations as per clause 3.10 are not in my emmployment of the form/ 
company. 

Deponent 
 

(……………………………..) 
Authorized signature /  

for and on behalf 
…………….. 

                                                     (Affix Seal) 

Verification 
 

 
I……………………………… S/o ………………………………. do here by 

affirm that the contents stated in para 1 to 4 above are true to the best of my 
knowledge and believe and are based on my / our record. 

Verified that this…………….. date of …………………200 at 
(Place)………………. 

Seal of attestation by a public 

Notary with date 

Deponent 
 

(……………………………..) 
Authorized signature /  

for and on behalf 
…………….. 

                                                     (Affix Seal) 


