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1. Definitions

General Conditions of Contract

A. Contract and Interpretation

11

The following words and expressions shall have the
meanings hereby assigned to them:

“Contract” means the Contract Agreement entered into
between the Employer and the Contractor in accordance
with the mode of contracting as per SCC, together with
the Contract Documents referred to therein; they shall
constitute the Contract, and the term “the Contract” shall
in all such documents be construed accordingly.

“Contract Documents” means the documents listed in
Article 1.1 (Contract Documents) of the Contract
Agreement (including any amendments thereto).

“GCC” means the General Conditions of Contract hereof.
“SCC” means the Special Conditions of Contract.

“day” means calendar day.

“year” means 365 days.

“month” means calendar month.

“Party” means the Employer or the Contractor, as the
context requires, and “Parties” means both of them.

“Employer” means the person named as such in the SCC
and includes the legal successors or permitted assigns of
the Employer.

“Project Manager” means the person appointed by the
Employer in the manner provided in GCC Sub-Clause
17.1 (Project Manager) hereof and named as such in the
SCC to perform the duties delegated by the Employer.

“Contractor” means the person(s) whose Bid to perform
the Contract has been accepted by the Employer and is
named as Contractor in the Contract Agreement, and
includes the legal successors or permitted assigns of the
Contractor.
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“Contractor’s  Representative” means any person
nominated by the Contractor and approved by the
Employer in the manner provided in GCC Sub-Clause
17.2 (Contractor’s Representative and Construction
Manager) hereof to perform the duties delegated by the
Contractor.

“Construction Manager” means the person appointed by
the Contractor’s Representative in the manner provided in
GCC Sub-Clause 17.2.4.

“SubContractor,” including manufacturers, means any
person to whom execution of any part of the Facilities,
including preparation of any design or supply of any Plant,
is sub-contracted directly or indirectly by the Contractor,
and includes its legal successors or permitted assigns.

“Contract Price” means the sum specified in Article 2.1
(Contract Price) of the Contract Agreement, subject to
such additions and adjustments thereto or deductions
therefrom, as may be made pursuant to the Contract.

“Facilities” (alternatively referred to as the “Works”)
means the Plant to be supplied and installed, as well as all
the Installation Services to be carried out by the
Contractor under the Contract.

“Plant” means permanent plant, equipment, machinery,
apparatus, goods, materials, articles and things of all kinds
to be provided and incorporated in the Facilities by the
Contractor under the Contract (including the spare parts to
be supplied by the Contractor under GCC Sub-Clause 7.3
hereof), but does not include Contractor’s Equipment.

“Installation Services” means all those services ancillary
to the supply of the Plant for the Facilities, to be provided
by the Contractor under the Contract, such as
transportation and provision of marine or other similar
insurance, inspection, expediting, site preparation works
(including the provision and use of Contractor’s
Equipment and the supply of all construction materials
required), installation, testing, precommissioning,
commissioning, operations, maintenance, the provision of
operations and maintenance manuals, training, etc. as the
case may require.

“Contractor’s Equipment” means all facilities, equipment,
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machinery, tools, apparatus, appliances or things of every
kind required in or for installation, completion and
maintenance of Facilities that are to be provided by the
Contractor, but does not include Plant, or other things
intended to form or forming part of the Facilities.

“Site” (alternatively referred to as the “ Project Site™)
means the land and other places upon which the Facilities
are to be installed, and such other land or places as may be
specified in the Contract as forming part of the Site.

“Effective Date” means the date of fulfillment of all
conditions stated in Article 3 (Effective Date) of the
Contract Agreement, from which the Time for Completion
shall be counted.

“Time for Completion” means the time within which
Completion of the Facilities as a whole (or of a part of the
Facilities where a separate Time for Completion of such
part has been prescribed) is to be attained, as referred to in
GCC Clause 8 and in accordance with the relevant
provisions of the Contract.

“Completion” means that the Facilities (or a specific part
thereof where specific parts are specified in the Contract)
have been completed operationally and structurally and
put in a tight and clean condition, that all work in respect
of Precommissioning, Guarantee Test, Commissioning
and Asset Tagging on the GIS Portal of the Facilities or
such specific part thereof has been completed as provided
in GCC Clause 24 (Precommissioning, Commissioning,
Guarantee Tests and Completion of Facilities) hereof.

“Precommissioning” means the testing, checking and
other requirements specified in the Employer’s
Requirements that are to be carried out by the Contractor
in preparation for Commissioning as provided in GCC
Clause 24 (Precommissioning, Commissioning, Guarantee
Tests and Completion of Facilities) hereof.

“Commissioning” means operation of the Facilities or any
part  thereof by the  Contractor  following
Precommissioning, which operation is to be carried out by
the Contractor as provided in GCC Clause 24
(Precommissioning, Commissioning, Guarantee Tests and
Completion of Facilities) hereof, for the purpose of



Part — 3: Conditions of Contract and Contract Forms

2. Contract Documents

3. Interpretation

2.1

3.1

carrying out Guarantee Test(s).

“Guarantee Test(s)” means the test(s) specified in the
Employer’s Requirements to be carried out to ascertain
whether the Facilities or a specified part thereof is able to
attain the Functional Guarantees specified in the Appendix
to the Contract Agreement titled Functional Guarantees, in
accordance with the provisions of GCC Clause 24
(Precommissioning, Commissioning, Guarantee Tests and
Completion of Facilities) hereof.

“Operational Acceptance” means the acceptance by the
Employer of the Facilities (or any part of the Facilities
where the Contract provides for acceptance of the
Facilities in parts), which certifies the Contractor’s
fulfillment of the Contract in respect of Functional
Guarantees of the Facilities (or the relevant part thereof)
in accordance with the provisions of GCC Clause 28
(Functional Guarantees) hereof and shall include deemed
acceptance in accordance with GCC Clause 25
(Operational Acceptance) hereof.

“Defect Liability Period” means the period of validity of
the warranties given by the Contractor commencing at
Completion of the Facilities or a part thereof, during
which the Contractor is responsible for defects with
respect to the Facilities (or the relevant part thereof) as
provided in GCC Clause 27 (Defect Liability) hereof.

“CKM” means Circuit Killometer

“RMT” means Running Meter

Subject to Article 1.2 (Order of Precedence) of the
Contract Agreement, all documents forming part of the
Contract (and all parts thereof) are intended to be
correlative, complementary and mutually explanatory. The
Contract shall be read as a whole.

In the Contract, except where the context requires
otherwise:

(@ words indicating one gender include all genders;

(b) words indicating the singular also include the plural
and words indicating the plural also include the
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3.2

3.3

3.4

3.5

singular;
(c) provisions including the word “agree,” “agreed,” or
“agreement” require the agreement to be recorded in
writing;

(d) the word “tender” is synonymous with “Bid,”
“tenderer,” with “Bidder,” and “tender documents”
with “Bidding Document,” and

(e) “written” or “in writing” means hand-written, type-
written, printed or electronically made, and resulting
in a permanent record.

The marginal words and other headings shall not be taken
into consideration in the interpretation of these
Conditions.

Incoterms

Unless inconsistent with any provision of the Contract, the
meaning of any trade term and the rights and obligations
of Parties thereunder shall be as prescribed by Incoterms.

Incoterms means international rules for interpreting trade
terms published by the International Chamber of
Commerce (latest edition), 38 Cours Albert 1°, 75008
Paris, France.

Entire Agreement

Subject to GCC Sub-Clause 16.4 hereof, the Contract
constitutes the entire agreement between the Employer
and Contractor with respect to the subject matter of
Contract and supersedes all communications, negotiations
and agreements (whether written or oral) of Parties with
respect thereto made prior to the date of Contract.

Amendment

No amendment or other variation of the Contract shall be
effective unless it is in writing, is dated, expressly refers to
the Contract, and is signed.

Independent Contractor

The Contractor shall be an independent Contractor
performing the Contract. The Contract does not create any
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3.6

3.7

3.8

agency, partnership, joint venture or other joint relationship
between the Parties hereto. Subject to the provisions of the
Contract, the Contractor shall be solely responsible for the
manner in which the Contract is performed. All
employees, representatives or SubContractors engaged by
the Contractor in connection with the performance of the
Contract shall be under the complete control of the
Contractor and shall not be deemed to be employees of the
Employer, and nothing contained in the Contract or in any
subcontract awarded by the Contractor shall be construed
to create any contractual relationship between any such
employees, representatives or SubContractors and the
Employer.

Non-Waiver

3.6.1 Subject to GCC Sub-Clause 3.6.2 below, no
relaxation, forbearance, delay or indulgence by
either Party in enforcing any of the terms and
conditions of the Contract or the granting of time by
either Party to the other shall prejudice, affect or
restrict the rights of that Party under the Contract,
nor shall any waiver by either Party of any breach of
Contract operate as waiver of any subsequent or
continuing breach of Contract.

3.6.2 Any waiver of a Party’s rights, powers or remedies
under the Contract must be in writing, must be dated
and signed by an authorized representative of the
Party granting such waiver, and must specify the
right and the extent to which it is being waived.

Severability

If any provision or condition of the Contract is prohibited
or rendered invalid or unenforceable, such prohibition,
invalidity or unenforceability shall not affect the validity
or enforceability of any other provisions and conditions of
the Contract.

Country of Origin

“Origin” means the place where the plant and component
parts thereof are mined, grown, produced or
manufactured, and from which the services are provided.
Plant components are produced when, through
manufacturing, processing, or substantial or major
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4. Communications

5. Law and Language

6. Fraud and Corruption

7. Scope of Facilities

4.1

11

5.1

5.2

53

7.1

assembling of components, a commercially recognized
product results that is substantially in its basic
characteristics or in purpose or utility from its
components.

Wherever these Conditions provide for the giving or
issuing of  approvals, certificates, consents,
determinations, notices, requests and discharges, these
communications shall be:

(@ inwriting and delivered against receipt; and

(b) delivered, sent or transmitted to the address for the
recipient’s communications as stated in the Contract
Agreement.

When a certificate is issued to a Party, the certifier shall
send a copy to the other Party. When a notice is issued to a
Party, by the other Party or the Project Manager, a copy
shall be sent to the Project Manager or the other Party, as
the case may be.

The Contract shall be governed by and interpreted in
accordance with laws of India including any other
instruments having the force of law in India, as they may
be issued and in force from time to time.

The ruling language of the Contract shall be English.

The language for communications shall be the ruling
language unless otherwise stated in the SCC.

The Employer requires compliance with the stipulations on
Fraud and Corruption, as set forth in the Attachment 1 to
the GCC and the Integrity Pact if applicable as per SCC.

B. Subject Matter of Contract

Unless otherwise expressly limited in the Employer’s
Requirements, the Contractor’s obligations cover the
provision of all Plant and the performance of all
Installation Services required for the design, and the
manufacture (including procurement, quality assurance,
construction, installation, associated civil  works,
Precommissioning and delivery) of the Plant, and the
installation, completion and Commissioning of the
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8. Time for Commence-
ment and Completion

7.2

7.3

8.1

Facilities in accordance with the plans, procedures,
specifications, drawings, codes and any other documents
as specified in the Section, Employer’s Requirements.
Such specifications include, but are not limited to, the
provision of supervision and engineering services; the
supply of labor, materials, equipment, spare parts (as
specified in GCC Sub-Clause 7.3 below) and accessories;
Contractor’s Equipment; construction utilities and
supplies; temporary materials, structures and facilities;
transportation (including, without limitation, unloading
and hauling to, from and at the Site); and storage, except
for those supplies, works and services that will be
provided or performed by the Employer, as set forth in the
Appendix to the Contract Agreement titled Scope of
Works and Supply by the Employer.

The Contractor shall, unless specifically excluded in the
Contract, perform all such work and/or supply all such
items and materials not specifically mentioned in the
Contract but that can be reasonably inferred from the
Contract as being required for attaining Completion of the
Facilities as if such work and/or items and materials were
expressly mentioned in the Contract. No extra payment
shall be made for these additional accessories or materials
required.

In addition to the supply of Mandatory Spare Parts
included in the Contract, the Contractor agrees to supply
spare parts required for the operation and maintenance of
the Facilities for the period specified in the SCC and the
provisions, if any, specified in the SCC. However, the
identity, specifications and quantities of such spare parts
and the terms and conditions relating to the supply thereof
are to be agreed between the Employer and the Contractor,
and the price of such spare parts shall be that given in
Price Schedule No. 4, which shall be added to the Contract
Price. The price of such spare parts shall include the
purchase price therefor and other costs and expenses
(including the Contractor’s fees) relating to the supply of
spare parts.

The Contractor shall commence work on the Facilities
within the period specified in the SCC and without
prejudice to GCC Sub-Clause 26.2 hereof, the Contractor
shall thereafter proceed with the Facilities in accordance
with the time schedule specified in the Appendix to the
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13

8.2

9. Contractor’s
Responsibilities 9.1

9.2

9.3

9.4

Contract Agreement titled Time Schedule.

The Contractor shall attain Completion of the Facilities or
of a part where a separate time for Completion of such part
is specified in the Contract, within the time stated in the
SCC or within such extended time to which the Contractor
shall be entitled under GCC Clause 40 hereof.

The Contractor shall design, manufacture including
associated purchases and/or subcontracting, install and
complete the Facilities in accordance with the Contract.
When completed, the Facilities should be fit for the
purposes for which they are intended as defined in the
Contract.

The Contractor confirms that it has entered into this
Contract on the basis of a proper examination of the data
relating to the Facilities including any data as to boring
tests provided by the Employer, and on the basis of
information that the Contractor could have obtained from
a visual inspection of the Site if access thereto was
available and of other data readily available to it relating
to the Facilities as of the date twenty-eight (28) days prior
to Bid submission. The Contractor acknowledges that
any failure to acquaint itself with all such data and
information shall not relieve its responsibility for properly
estimating the difficulty or cost of successfully
performing the Facilities.

The Contractor shall acquire and pay for all permits,
approvals and/or licenses which are not covered under
GCC Clause 10.3 Employer’s Responsibility from all
local, state or national government authorities or public
service undertakings in relevent to where the Site is
located, which such authorities or undertakings require
the Contractor to obtain in its name and which are
necessary for the performance of the Contract, including,
without limitation, permits/ certificates if needed for the
Contractor’s and SubContractor’s personnel and entry
permits for all Contractor’s Equipment.

The Contractor shall comply with all laws in force in
India including any instruments having the force of law.
The laws will include all local, state, national or other
laws that affect the performance of the Contract and bind
upon the Contractor. The Contractor shall indemnify and
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10.Employer’s
Responsibilities

9.5

9.6

10.1

10.2

10.3

hold harmless the Employer from and against any and all
liabilities, damages, claims, fines, penalties and expenses
of whatever nature arising or resulting from the violation
of such laws by the Contractor or its personnel, including
the SubContractors and their personnel, but without
prejudice to GCC Sub-Clause 10.1 hereof.

Any Plant and Installation Services that will be
incorporated in or be required for the Facilities and other
supplies shall have their origin which do not violate the
provisions of any Orders/ Circulars or other instruments
issued by the Government that are in force. Any
subContractors retained/ engaged by the Contractor in
accordance with the provisions of the Contract, shall not
violate the provisions of any Orders/ Circulars or other
instruments issued by the Government that are in force.

If the Contractor is a joint venture, or association (JV) of
two or more persons, all such persons shall be jointly and
severally bound to the Employer for the fulfillment of the
provisions of the Contract, and shall designate one of such
persons to act as a leader with authority to bind the JV.
The composition or the constitution of the joint venture
shall not be altered without the prior written consent of the
Employer.

All information and/or data to be supplied by the
Employer as described in the Appendix to the Contract
Agreement titled Scope of Works and Supply by the
Employer, shall be deemed to be accurate, except when
the Employer expressly states otherwise.

The Employer shall be responsible for acquiring and
providing legal and physical possession of the Site and
access thereto, and for providing possession of and access
to all other areas reasonably required for the proper
execution of the Contract, including all requisite rights of
way, as specified in the Appendix to the Contract
Agreement titled Scope of Works and Supply by the
Employer. The Employer shall give full possession of and
accord all rights of access thereto on or before the date(s)
specified in that Appendix.

The Employer shall acquire and pay for all permits,
approvals and/or licenses from all local, state or national
government authorities or public service undertakings in
the country where the Site is located which (a) such
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10.4

10.5

10.6

10.7

authorities or undertakings require the Employer to obtain
in the Employer’s name, (b) are necessary for the
execution of the Contract, including those required for the
performance by both the Contractor and the Employer of
their respective obligations under the Contract, and (c) are
specified in the Appendix (Scope of Works and Supply
by the Employer). Such expenditure incurred by the
Employer shall be booked as a part of the project cost,
within the overall sanctioned costs under the scheme.

If requested by the Contractor, the Employer shall use its
best endeavors to assist the Contractor in obtaining in a
timely and expeditious manner all permits, approvals
and/or licenses necessary for the execution of the Contract
from all local, state or national government authorities or
public service undertakings that such authorities or
undertakings require the Contractor or SubContractors or
the personnel of the Contractor or SubContractors, as the
case may be, to obtain.

Unless otherwise specified in the Contract or agreed upon
by the Employer and the Contractor, the Employer shall
provide sufficient, properly qualified operating and
maintenance personnel; shall supply and make available
all utilities and facilities; and shall perform all work and
services of whatsoever nature, including those required by
the Contractor to properly carry out Precommissioning,
Commissioning and Guarantee Tests, all in accordance
with the provisions of the Appendix to the Contract
Agreement titled Scope of Works and Supply by the
Employer, at or before the time specified in the program
furnished by the Contractor under GCC Sub-Clause 18.2
hereof and in the manner thereupon specified or as
otherwise agreed upon by the Employer and the
Contractor.

The Employer shall be responsible for the continued
operation of the Facilities after issuance of Completion
certificate, in accordance with GCC Sub-Clause 24.

All costs and expenses involved in the performance of the
obligations under this GCC Clause 10 shall be the
responsibility of the Employer, save those to be incurred
by the Contractor with respect to the performance of
Guarantee Tests and Commissioning, in accordance with
GCC Clause 24.
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11.Contract Price

12.Terms of Payment

10.8

111

11.2

11.3

121

12.2

12.3

124

In the event that the Employer shall be in breach of any of
his obligations under this Clause, the additional cost/
compensation, if any, payable to the Contractor in
consequence be determined by the Engineer-incharge.

C.Payment

The Contract Price shall be as specified in Article 2
(Contract Price and Terms of Payment) of the Contract
Agreement.

Unless an adjustment clause is provided for in the SCC,
the Contract Price shall be a firm not subject to any
alteration, except in the event of a Change in the Facilities
or as otherwise provided in the Contract.

Subject to GCC Sub-Clauses 9.2, 10.1 and 35 hereof, the
Contractor shall be deemed to have satisfied itself as to the
correctness and sufficiency of the Contract Price, which
shall, except as otherwise provided for in the Contract,
cover all its obligations under the Contract.

The Contract Price shall be paid as specified in Article 2
(Contract Price and Terms of Payment) of the Contract
Agreement and in the Appendix to the Contract
Agreement titled Terms and Procedures of Payment,
which also outlines the procedures to be followed in
making application for and processing payments.

No payment made by the Employer herein shall be
deemed to constitute acceptance by the Employer of the
Facilities or any part(s) thereof.

In the event that the Employer fails to make any payment
by its respective due date or within the period set forth in
the Contract, the Employer shall pay to the Contractor
interest on the amount of such delayed payment at the
rate(s) shown in the Appendix to the Contract Agreement
titled Terms and Procedures of Payment, for the period of
delay until payment has been made in full, whether before
or after judgment or arbitrage award.

The currency or currencies in which payments are made to
the Contractor under this Contract shall be specified in the
Appendix to the Contract Agreement titled Terms and
Procedures of Payment, subject to the general principle
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13. Securities

125

131

13.2

13.3

that payments will be made in the currency or currencies in
which the Contract Price has been stated.

The Employer shall be elligible for 1.50% of rebate of
invoice value (excluding GST) in the event it makes
payment to the Contractor within 10 days of receipt of
invoices complete in all respect including commisioning
certificate duly signed by concerned Engineer-in-charge of
sub-division,  Executive  Engineer  of  Division,
Superintending Engineer of circle office. Measurement
Book, old material credit receipt, inventory sheet with
BoQ, photograph (before and after) with GPS location,
etc., as per requirement of Employer.

Issuance of Securities

The Contractor/Bidder shall provide the securities
specified below in favor of the Employer at the times, and
in the amount, manner and form specified below.

Advance Payment Security

13.2.1 The Contractor/Bidder shall, within twenty-eight
(28) days of the notification of contract award,
provide a security in an amount equal to 110% of
the advance payment calculated in accordance with
the Appendix to the Contract Agreement titled
Terms and Procedures of Payment, and in the same
currency or currencies.

13.2.2 The security shall be in the form provided in the
Bidding documents or in another form acceptable to
the Employer. The amount of the security shall be
reduced in proportion to the value of the Facilities
executed by and paid to the Contractor/Bidder from
time to time, and shall automatically become null
and void when the full amount of the advance
payment has been recovered by the Employer. The
security shall be returned to the Contractor/Bidder
immediately after its expiration.

Performance Security

13.3.1 The Contractor/Bidder shall, within twenty-eight
(28) days of the notification of contract award,
provide a security for the due performance of the
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14.Taxes and Duties

141

14.2

Contract in the amount specified in the SCC.

13.3.2 The Performance Security shall be denominated in
the currency or currencies of the Contract, and
shall be in the form provided in Section 8,
Contract Forms, corresponding to the type of bank
guarantee stipulated by the Employer in the SCC,
or in another form acceptable to the Employer.

13.3.3 The Security shall be valid till 180 days beyond
the Defect Liability Period specified in GCC 27
and shall be reduced pro rata to the Contract Price
of a part of the Facilities for which a separate
Time for Completion is provided, after successful
completion of the Defect Liability Period of that
part of the Facilities; provided, however, that if
the Defects Liability Period has been extended on
any part of the Facilities pursuant to GCC Clause
27 hereof, the Contractor/Bidder shall issue an
additional security in an amount proportionate to
the Contract Price of that part. The security shall
be returned to the Contractor/Bidder immediately
after successful completion of the Defect Liability
Period, provided, however, that if the
Contractor/Bidder, pursuant to GCC Sub-Clause
27.10, is liable for an extended defect liability
obligation, the Performance Security shall be
extended for the period specified in the SCC
pursuant to GCC Sub-Clause 27.10 and up to the
amount specified in the SCC.

Except as otherwise specifically provided in the Contract,
the Contractor shall bear and pay all taxes, duties, levies
and charges assessed on the Contractor, its
SubContractors or their employees by all municipal, state
or national government authorities in connection with the
Facilities in and outside of the country where the Site is
located. 1% Labour cess/BOCW, or as applicable time to
time, is levied on total contract value including GST.
PGVCL will not reimburse the same.

Notwithstanding GCC Sub-Clause 14.1 above, the
Employer shall pay/ reimburse to the Contractor, the
taxes and duties, if any, specified in SCC.

D. Intellectual Property
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15.License/Use of
Technical Information  15.1 For the operation and maintenance of the Plant, including

procurement of future spares, the Contractor hereby
grants a non-exclusive and non-transferable license
(without the right to sub-license) to the Employer under
the patents, utility models or other industrial property
rights owned by the Contractor or by a third Party from
whom the Contractor has received the right to grant
licenses thereunder, and shall also grant to the Employer a
non-exclusive and non-transferable right (without the
right to sub-license) to use the know-how and other
technical information disclosed to the Employer under the
Contract. Nothing contained herein shall be construed as
transferring ownership of any patent, utility model,
trademark, design, copyright, know-how or other
intellectual property right from the Contractor or any third
Party to the Employer.

15.2 The copyright in all drawings, documents and other
materials containing data and information furnished to the
Employer by the Contractor herein shall remain vested in
the Contractor or, if they are furnished to the Employer
directly or through the Contractor by any third Party,
including suppliers of materials, the copyright in such
materials shall remain vested in such third Party.
However, this shall not prejudice the right of the
Employer to use these drawings, documents and other
materials containing data and information for Employer’s
own use whatsoever including future procurements basis
the same.

16.Confidential
Information 16.1 The Employer and the Contractor shall keep confidential

and shall not, without the written consent of the other
Party hereto, divulge to any third Party any documents,
data, drawings or other information furnished directly or
indirectly by the other Party hereto in connection with the
Contract, whether such information has been furnished
prior to, during or following termination of the Contract.
Notwithstanding the above, the Contractor may furnish to
its SubContractor(s) such documents, data and other
information it receives from the Employer to the extent
required for the SubContractor(s) to perform its work
under the Contract, in which event the Contractor shall
obtain from such SubContractor(s) an undertaking of
confidentiality similar to that imposed on the Contractor
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under this GCC Clause 16.

16.2 The Employer shall not use such documents, data and
other information received from the Contractor for any
purpose other than the operation and maintenance of the
Facilities, including procurement of future spares.
Similarly, the Contractor shall not use such documents,
data and other information received from the Employer for
any purpose other than the design, procurement of Plant,
construction or such other work and services as are
required for the performance of the Contract.

16.3 The obligation of a Party under GCC Sub-Clauses 16.1
and 16.2 above, however, shall not apply to that
information which

(@ now or hereafter enters the public domain through
no fault of that Party

(b) can be proven to have been possessed by that Party at
the time of disclosure and which was not previously
obtained, directly or indirectly, from the other Party
hereto

(c) otherwise lawfully becomes available to that Party
from a third Party that has no obligation of
confidentiality.

16.4 The above provisions of this GCC Clause 16 shall not in
any way modify any undertaking of confidentiality given
by either of the Parties hereto prior to the date of the
Contract in respect of the Facilities or any part thereof.

16.5 The provisions of this GCC Clause 16 shall survive
termination, for whatever reason, of the Contract.

E. Execution of the Facilities

17. Representatives
17.1 Project Manager

If the Project Manager is not named in the Contract, then
within fourteen (14) days of the Effective Date, the
Employer shall appoint and notify the Contractor in
writing of the name of the Project Manager. The
Employer may from time to time appoint some other
person as the Project Manager in place of the person
previously so appointed, and shall give a notice of the
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17.2

name of such other person to the Contractor without delay.
No such appointment shall be made at such a time or in
such a manner as to impede the progress of work on the
Facilities. Such appointment shall only take effect upon
receipt of such notice by the Contractor. The Project
Manager shall represent and act for the Employer at all
times during the performance of the Contract. All notices,
instructions, orders, certificates, approvals and all other
communications under the Contract shall be given by the
Project Manager, except as herein otherwise provided.

Contractor’s Representative & Construction Manager

17.2.1 If the Contractor’s Representative is not named in
the Contract, then within fourteen (14) days of the
Effective Date, the Contractor shall appoint the
Contractor’s Representative and shall request the
Employer in writing to approve the person so
appointed. If the Employer makes no objection to
the appointment within fourteen (14) days, the
Contractor’s Representative shall be deemed to
have been approved. If the Employer objects to the
appointment within fourteen (14) days giving the
reason therefor, then the Contractor shall appoint a
replacement within fourteen (14) days of such
objection, and the foregoing provisions of this
GCC Sub-Clause 17.2.1 shall apply thereto.

17.2.2 The Contractor’s Representative shall represent
and act for the Contractor at all times during the
performance of the Contract and shall give to the
Project Manager all the Contractor’s notices,
instructions,  information and all  other
communications under the Contract.

All notices, instructions, information and all other
communications given by the Employer or the
Project Manager to the Contractor under the
Contract shall be given to the Contractor’s
Representative or, in its absence, its deputy, except
as herein otherwise provided.

The Contractor shall not revoke the appointment of
the Contractor’s Representative without the
Employer’s prior written consent, which shall not
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17.2.3

17.2.4

17.2.5

be unreasonably withheld. If the Employer
consents thereto, the Contractor shall appoint some
other person as the Contractor’s Representative,
pursuant to the procedure set out in GCC Sub-
Clause 17.2.1.

The Contractor’s Representative may, subject to the
approval of the Employer which shall not be
unreasonably withheld, at any time delegate to any
person any of the powers, functions and authorities
vested in him or her. Any such delegation may be
revoked at any time. Any such delegation or
revocation shall be subject to a prior notice signed
by the Contractor’s Representative, and shall
specify the powers, functions and authorities
thereby delegated or revoked. No such delegation
or revocation shall take effect unless and until a
copy thereof has been delivered to the Employer
and the Project Manager.

Any act or exercise by any person of powers,
functions and authorities so delegated to him or her
in accordance with this GCC Sub-Clause 17.2.3
shall be deemed to be an act or exercise by the
Contractor’s Representative.

From the commencement of installation of the
Facilities at the Site until Completion, the
Contractor’s Representative shall appoint a suitable
person as the Construction Manager. The
Construction Manager shall supervise all work done
at the Site by the Contractor and shall be present at
the Site throughout normal working hours except
when on leave, sick or absent for reasons connected
with the proper performance of the Contract.
Whenever the Construction Manager is absent from
the Site, a suitable person shall be appointed to act
as the Construction Manager’s deputy.

The Employer may by notice to the Contractor
object to any representative or person employed by
the Contractor in the execution of the Contract who,
in the reasonable opinion of the Employer, may
behave inappropriately, may be incompetent or
negligent, or may commit a serious breach of the
Site regulations provided under GCC Sub-Clause
22.4. The Employer shall provide evidence of the



Part — 3: Conditions of Contract and Contract Forms

23

18.Work Program
18.1

18.2

same, whereupon the Contractor shall remove such
person from the Facilities.

17.2.6 If any representative or person employed by the
Contractor is removed in accordance with GCC
Sub-Clause 17.2.5, the Contractor shall, where
required, promptly appoint a replacement at his
own cost.

Contractor’s Organization

The Contractor shall supply to the Employer and the
Project Manager a chart showing the proposed
organization to be established by the Contractor for
carrying out work on the Facilities within twenty-one (21)
days of the Effective Date. The chart shall include the
identities of the key personnel and the curricula vitae of
such key personnel to be employed shall be supplied
together with the chart. The Contractor shall promptly
inform the Employer and the Project Manager in writing
of any revision or alteration of such an organization chart.

Program of Performance

Within twenty-eight (28) days after the Effective Date, the
Contractor shall submit to the Project Manager a detailed
program of performance of the Contract, made in a form
acceptable to the Project Manager and showing the
sequence in which it proposes to design, manufacture,
transport, assemble, install and precommission the
Facilities, as well as the date by which the Contractor
reasonably requires that the Employer shall have fulfilled
its obligations under the Contract so as to enable the
Contractor to execute the Contract in accordance with the
program and to achieve Completion including
Commissioning and Acceptance of the Facilities in
accordance with the Contract. The program so submitted
by the Contractor shall accord with the Time Schedule
included in the Appendix to the Contract Agreement titled
Time Schedule, and any other dates and periods specified
in the Contract. The Contractor shall update and revise
the program as and when appropriate or when required by
the Project Manager, but without modification in the
Times for Completion specified in the SCC pursuant to
Sub-Clause 8.2 and any extension granted in accordance
with GCC Clause 40, and shall submit all such revisions
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19. Subcontracting

18.3

18.4

185

19.1

to the Project Manager.

Progress Report

The Contractor shall monitor progress of all the activities
specified in the program referred to in GCC Sub-Clause
18.2 above, and supply a progress report to the Project
Manager every month.

The progress report shall be in a form acceptable to the
Project Manager and shall indicate: (a) percentage
completion achieved compared with the planned
percentage completion for each activity; and (b) where
any activity is behind the program, giving comments and
likely consequences and stating the corrective action being
taken.

Progress of Performance

If at any time the Contractor’s actual progress falls behind
the program referred to in GCC Sub-Clause 18.2, or it
becomes apparent that it will so fall behind, the Contractor
shall, at the request of the Employer or the Project
Manager, prepare and submit to the Project Manager a
revised program, taking into account the prevailing
circumstances, and shall notify the Project Manager of the
steps being taken to expedite progress so as to attain
Completion of the Facilities within the Time for
Completion under GCC Sub-Clause 8.2, any extension
thereof entitled under GCC Sub-Clause 40.1, or any
extended period as may otherwise be agreed upon between
the Employer and the Contractor.

Procedures

The Contract shall be executed in accordance with the
Contract Documents including the procedures given in the
Forms and Procedures of the Employer’s Requirements.

The Contractor may execute the Contract in accordance
with its own standard project execution plans and
procedures to the extent that they do not conflict with the
provisions contained in the Contract.

The Appendix to the Contract Agreement titled List of
Major Items of Plant and Installation Services and List of
Approved SubContractors, specifies major items of supply
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or services and a list of approved SubContractors against
each item, including manufacturers. Insofar as no
SubContractors are listed against any such item, the
Contractor shall prepare a list of SubContractors for such
item for inclusion in such list. The Contractor may from
time to time propose any addition to or deletion from any
such list. The Contractor shall submit any such list or any
modification thereto to the Employer for its approval in
sufficient time so as not to impede the progress of work on
the Facilities. Such approval by the Employer for any of
the SubContractors shall not relieve the Contractor from
any of its obligations, duties or responsibilities under the
Contract.

19.2 The Contractor shall select and employ its SubContractors
for such major items from those listed in the lists referred
to in GCC Sub-Clause 19.1.

19.3 For items or parts of the Facilities not specified in the
Appendix to the Contract Agreement titled List of Major
Items of Plant and Installation Services and List of
Approved SubContractors, except when otherwise
required as per the provisions of the Contract or
instructions in writing by the Project Manager including
the provsions if any specified in SCC, the Contractor may
employ such SubContractors as it may select, at its
discretion.

19.4 Each sub-contract shall include provisions which would
entitle the Employer to require the sub-contract to be
assigned to the Employer under GCC 19.5 (if and when
applicable), or in event of termination by the Employer
under GCC 42.2.

19.5 If a subContractor's obligations extend beyond the expiry
date of the relevant Defects Liability Period and the
Project Manager, prior to that date, instructs the
Contractor to assign the benefits of such obligations to
the Employer, then the Contractor shall do so.

20.Design and Engineering 5 1 hecifications and Drawings

20.1.1 The Contractor shall execute the basic and detailed
design and the engineering work in compliance with
the provisions of the Contract, or where not so
specified, in accordance with good engineering
practice.
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20.1.2

The Contractor shall be responsible for any
discrepancies, errors or omissions in the specifications,
drawings and other technical documents that it has
prepared, whether such specifications, drawings and
other documents have been approved by the Project
Manager or not, provided that such discrepancies,
errors or omissions are not because of inaccurate
information furnished in writing to the Contractor by
or on behalf of the Employer.

The Contractor shall be entitled to disclaim
responsibility for any design, data, drawing,
specification or other document, or any modification
thereof provided or designated by or on behalf of the
Employer, by giving a notice of such disclaimer to the
Project Manager.

20.2 Codes and Standards

Wherever references are made in the Contract to codes and
standards in accordance with which the Contract shall be
executed, the edition or the revised version of such codes
and standards current at the date twenty-eight (28) days
prior to date of Bid submission shall apply unless otherwise
specified. During Contract execution, any changes in such
codes and standards shall be applied subject to approval by
the Employer and shall be treated in accordance with GCC
Clause 39.

20.3 Approval/Review of Technical Documents by Project

Manager

20.3.1 The Contractor shall prepare or cause its

SubContractors to prepare, and furnish to the
Project Manager the documents listed in the
Appendix to the Contract Agreement titled List of
Documents for Approval or Review, or elsewhere
in the Contract, for its approval or review as
specified and in accordance with the requirements
of GCC Sub-Clause 18.2 (Program of
Performance).

Any part of the Facilities covered by or related to
the documents to be approved by the Project
Manager shall be executed only after the Project
Manager’s approval thereof.
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GCC Sub-Clauses 20.3.2 through 20.3.7 shall
apply to those documents requiring the Project
Manager’s approval, but not to those furnished to
the Project Manager for its review only.

20.3.2 Within fourteen (14) days after receipt by the

Project Manager of any document requiring the
Project Manager’s approval in accordance with
GCC Sub-Clause 20.3.1, the Project Manager shall
either return one copy thereof to the Contractor
with its approval endorsed thereon or shall notify
the Contractor in writing of its disapproval thereof
and the reasons therefor and the modifications that
the Project Manager proposes.

20.3.3 The Project Manager shall not disapprove any

document, except on the grounds that the document
does not comply with the Contract or that it is
contrary to good engineering practice.

20.3.4 If the Project Manager disapproves the document,

the Contractor shall modify the document and
resubmit it for the Project Manager’s approval in
accordance with GCC Sub-Clause 20.3.2. If the
Project Manager approves the document subject to
modification(s), the Contractor shall make the
required modification(s), whereupon the document
shall be deemed to have been approved.

20.3.5 If any dispute or difference occurs between the

Employer and the Contractor in connection with or
arising out of the disapproval by the Project
Manager of any document and/or any
modification(s) thereto that cannot be settled
between the Parties within a reasonable period,
then such dispute or difference may be referred for
dispute resolution in accordance with GCC 46
hereof. If such dispute or difference is referred for
dispute resolution in accordance with GCC 46, the
Project Manager shall give instructions as to
whether and if so, how, performance of the
Contract is to proceed. The Contractor shall
proceed with the Contract in accordance with the
Project Manager’s instructions, provided that if the
Contractor’s view on the dispute has been upheld,
then the Contractor shall be reimbursed by the
Employer for any additional costs incurred by



Part — 3: Conditions of Contract and Contract Forms 28

reason of such instructions and shall be relieved of
such responsibility or liability in connection with
the dispute and the execution of the instructions as
may be decided under the applicable dispute
resolution forum, and the Time for Completion
shall be extended accordingly.

20.3.6 The Project Manager’s approval, with or without
modification of the document furnished by the
Contractor, shall not relieve the Contractor of any
responsibility or liability imposed upon it by any
provisions of the Contract except to the extent that
any subsequent failure results from modifications
required by the Project Manager.

20.3.7 The Contractor shall not depart from any approved
document unless the Contractor has first submitted
to the Project Manager an amended document and
obtained the Project Manager’s approval thereof,
pursuant to the provisions of this GCC Sub-Clause
20.3.

21.Procurement 21.1Plant

The Contractor shall procure and transport all Plant in an
expeditious and orderly manner to the Site.

21.2Employer-Supplied Plant

If the Appendix to the Contract Agreement titled Scope of
Works and Supply by the Employer, provides that the
Employer shall furnish any specific items to the
Contractor, the following provisions shall apply:

21.2.1 The Employer shall, at its own risk and expense,
transport each item to the place on or near the Site
as agreed upon by the Parties and make such item
available to the Contractor at the time specified in
the program furnished by the Contractor, pursuant
to GCC Sub-Clause 18.2, unless otherwise mutually
agreed.

21.2.2 Upon receipt of such item, the Contractor shall
inspect the same visually and notify the Project
Manager of any detected shortage, defect or default.
The Employer shall immediately remedy any
shortage, defect or default, or the Contractor shall,
if practicable and possible, at the request of the
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21.2.3

Employer, remedy such shortage, defect or default
at the Employer’s cost and expense.  After
inspection, such item shall fall under the care,
custody and control of the Contractor. The
provision of this GCC Sub-Clause 21.2.2 shall
apply to any item supplied to remedy any such
shortage or default or to substitute for any defective
item, or shall apply to defective items that have
been repaired.

The foregoing responsibilities of the Contractor and
its obligations of care, custody and control shall not
relieve the Employer of liability for any undetected
shortage, defect or default, nor place the Contractor
under any liability for any such shortage, defect or
default whether under GCC Clause 27 or under any
other provision of Contract.

21.3 Transportation

21.3.1 The Contractor shall at its own risk and expense

transport all the materials and the Contractor’s
Equipment to the Site by the mode of transport that
the Contractor judges most suitable under all the
circumstances.

21.3.2 Unless otherwise provided in the Contract, the

Contractor shall be entitled to select any safe mode
of transport operated by any person to carry the
materials and the Contractor’s Equipment.

21.3.3 Upon dispatch of each shipment of materials and

the Contractor’s Equipment, the Contractor shall
notify the Employer by telex, cable, facsimile or
electronic means, of the description of the
materials and of the Contractor’s Equipment, the
point and means of dispatch, and the estimated
time and point of arrival at the Site. The
Contractor shall furnish the Employer with relevant
documents to be agreed upon between the Parties.

21.3.4 The Contractor shall be responsible for obtaining,

if necessary, approvals from the authorities for
transportation of the materials and the Contractor’s
Equipment to the Site. The Employer shall use its
best endeavors in a timely and expeditious manner
to assist the Contractor in obtaining such
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approvals, if requested by the Contractor. The
Contractor shall indemnify and hold harmless the
Employer from and against any claim for damage
to roads, bridges or any other traffic facilities that
may be caused by the transport of the materials and
the Contractor’s Equipment to the Site.

21.4 Customs Clearance

The Contractor shall, at its own expense, handle and be
responsible and liable for all imported materials and
Contractor’s Equipment including Customs clearance and
shall handle any formalities for the same, provided that if
applicable laws or regulations require any application or act
to be made by or in the name of the Employer, the Employer
if considered fit and appropriate, may take such steps to
comply with such requirement as the Employer may
consider necessary, without bearing any responsibility or
liability for the same.

22.Installation
22.1 Setting Out/Supervision

22.1.1 Bench Mark: The Contractor shall be responsible
for the true and proper setting-out of the Facilities
in relation to bench marks, reference marks and
lines provided to it in writing by or on behalf of the
Employer.

If, at any time during the progress of installation of
the Facilities, any error shall appear in the position,
level or alignment of the Facilities, the Contractor
shall forthwith notify the Project Manager of such
error and, at its own expense, immediately rectify
such error to the reasonable satisfaction of the
Project Manager. If such error is based on
incorrect data provided in writing by or on behalf
of the Employer, the expense of rectifying the same
shall be borne by the Employer.

22.1.2 Contractor’s Supervision: The Contractor shall
give or provide all necessary superintendence
during the installation of the Facilities, and the
Construction Manager or its deputy shall be
constantly on the Site to provide full-time
superintendence of the installation. The Contractor
shall provide and employ only technical personnel
who are skilled and experienced in their respective
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22.2 Labor:

callings and supervisory staff who are competent to
adequately supervise the work at hand.

22.2.1 Engagement of Staff and Labor

Except as otherwise stated in the Specification, the
Contractor shall make arrangements for the
engagement of all staff and labor, local or
otherwise, and for their payment, housing, feeding
and transport.

The Contractor shall provide and employ on the
Site in the installation of the Facilities such skilled,
semi-skilled and unskilled labor as is necessary for
the proper and timely execution of the Contract.
The Contractor is encouraged to use local labor
that has the necessary skills.

The Contractor shall be responsible for obtaining
all necessary permit(s) and/or permissions(s) from
the appropriate authorities for the entry of all labor
and personnel to be employed on the Site. The
Employer will, if requested by the Contractor, use
his best endeavors in a timely and expeditious
manner to assist the Contractor in obtaining any
local, state, national or government permission
required for bringing in the Contractor’s personnel.

The Contractor shall at its own expense provide the
means of repatriation to all of its and its
SubContractor’s personnel employed on the
Contract at the Site to the place where they were
recruited or to their domicile. It shall also provide
suitable temporary maintenance of all such persons
from the cessation of their employment on the
Contract to the date programmed for their
departure. In the event that the Contractor defaults
in providing such means of transportation and
temporary maintenance, the Employer may provide
the same to such personnel and recover the cost of
doing so from the Contractor.

22.2.2 Persons in the Service of Employer

The Contractor shall not recruit, or attempt to
recruit, staff and labor from amongst the
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Employer’s Personnel.

22.2.3 Labor Laws

The Contractor shall comply with all the relevant
labor Laws applicable to the Contractor’s
Personnel, including Laws relating to their
employment, health, safety, welfare, immigration
and emigration, and shall allow them all their legal
rights.

The Contractor shall at all times during the
progress of the Contract use its best endeavors to
prevent any unlawful, riotous or disorderly conduct
or behavior by or amongst its employees and the
labor of its Subcontractors

The Contractor shall, in all dealings with its labor
and the labor of its SubContractors currently
employed on or connected with the Contract, pay
due regard to all recognized festivals, official
holidays, religious or other customs and all local
laws and regulations pertaining to the employment
of labor.

22.2.4 Rates of Wages and Conditions of Labor

The Contractor shall pay rates of wages, and
observe conditions of labor, which are not lower
than those established for the trade or industry
where the work is carried out. If no established
rates or conditions are applicable, the Contractor
shall pay rates of wages and observe conditions
which are not lower than the general level of wages
and conditions observed locally by employers
whose trade or industry is similar to that of the
Contractor.

The Contractor shall inform the Contractor’s
Personnel about their liability to pay personal
income taxes in the Country in respect of such of
their salaries, wages and allowances as are
chargeable under the Laws for the time being in
force, and the Contractor shall perform such duties
in regard to such deductions thereof as may be
imposed on him by such Laws.
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22.2.5 Working Hours

Normally, work may not be carried out on the Site
on locally recognized days of rest, or outside the
normal working hours, unless:

(@) otherwise stated in the Contract,
(b) the Project Manager gives consent, or

(c) the work is unavoidable, or necessary for the
protection of life or property or for the safety
of the Works, in which case the Contractor
shall immediately advise the Project
Manager.

If and when the Contractor considers it necessary to
carry out work at night or on public holidays so as to
meet the Time for Completion and requests the
Project Manager’s consent thereto, the Project
Manager shall not unreasonably withhold such
consent.

This Sub-Clause shall not apply to any work which
is customarily carried out by rotary or double-shifts.

22.2.6 Facilities for Staff and Labor

Except as otherwise stated in the Specification, the
Contractor shall provide and maintain all necessary
accommodation and welfare facilities for the
Contractor’s Personnel. The Contractor shall also
provide facilities for the Employer’s Personnel if
and as stated in the Specification.

The Contractor shall not permit any of the
Contractor’s Personnel to maintain any temporary or
permanent living quarters within the structures
forming part of the Permanent Works.

22.2.7 Health and Safety

The Contractor shall at all times take all reasonable
precautions to maintain the health and safety of the
Contractor’s Personnel. In collaboration with local
health authorities, the Contractor shall ensure that
medical staff, first aid facilities, sick bay and other
services are available at all times at the Site and at
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any accommodation for Contractor’s and
Employer’s  Personnel, and that suitable
arrangements are made for all necessary welfare and
hygiene requirements and for the prevention of
epidemics.

The Contractor shall appoint an accident prevention
officer at the Site, responsible for maintaining safety
and protection against accidents. This person shall
be qualified for this responsibility, and shall have
the authority to issue instructions and take protective
measures to prevent accidents. Throughout the
performance of the Contract, the Contractor shall
provide whatever is required by this person to
exercise this responsibility and authority.

The Contractor shall send to the Project Manager,
details of any accident as soon as practicable after
its occurrence. The Contractor shall maintain
records and make reports concerning health, safety
and welfare of persons, and damage to property, as
the Project Manager may reasonably require.

The Contractor shall throughout the contract
(including the Defects Notification Period): (i)
conduct Information, Education and Consultation
Communication (IEC) campaigns, as per guidelines
of concerned local, state or government authorities,
addressed to all the Site staff and labor (including all
the Contractor's employees, all SubContractors, and
all truck drivers and crew making deliveries to Site
for construction activities) and to the immediate
local communities, concerning the risks, dangers
and impact, and appropriate avoidance behavior
with respect to of risks of various transmittable
diseases, epidemic etc.

22.2.8 Funeral Arrangements

In the event of the death of any of the Contractor’s
personnel or accompanying members of their
families, the Contractor shall be responsible for
making the appropriate arrangements for their
return or burial, unless otherwise specified in the
SCC.
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22.2.9 Records of Contractor’s Personnel

The Contractor shall keep accurate records of the
Contractor’s personnel, including the number of
each class of Contractor’s Personnel on the Site
and the names, ages, genders, hours worked and
wages paid to all workers. These records shall be
available for inspection by the Project Manager
until the Contractor has completed all work.

22.2.10 Supply of Water

The Contractor shall, having regard to local
conditions, provide on the Site an adequate supply
of drinking and

22.2.11 Prohibition of All Forms of Forced or Compulsory

Labor

The Contractor shall not employ “forced or
compulsory labor” in any form. “Forced or
compulsory labor” consists of all work or service,
not voluntarily performed, that is extracted from an
individual under threat of force or penalty.

22.2.12 Prohibition of Harmful Child Labor

The Contractor shall not employ any child to
perform any work that is economically
exploitative, or is likely to be hazardous to, or to
interfere with, the child's education, or to be
harmful to the child's health or physical, mental,
spiritual, moral, or social development, as may be
required as per the applicable laws.

22.3 Contractor’s Equipment

22.3.1 All Contractor’s Equipment brought by the

Contractor onto the Site shall be deemed to be
intended to be used exclusively for the execution of
the Contract. The Contractor shall not remove the
same from the Site without the Project Manager’s
consent that such Contractor’s Equipment is no
longer required for the execution of the Contract.

22.3.2 Unless otherwise specified in the Contract, upon

completion of the Facilities, the Contractor shall
remove from the Site all Equipment brought by the
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22.4

22.5

Contractor onto the Site and any surplus materials
remaining thereon.

22.3.3 The Employer will, if requested, use its best
endeavors to assist the Contractor in obtaining any
local, state or national government permission
required by the Contractor for removal of the
equipment from Site, which was brought to Site by
the Contractor for use in the execution of the
Contract that is no longer required for the
execution of the Contract.

Site Reqgulations and Safety

The Employer and the Contractor shall establish Site
regulations setting out the rules to be observed in the
execution of the Contract at the Site and shall comply
therewith. The Contractor shall prepare and submit to the
Employer, with a copy to the Project Manager, proposed
Site regulations for the Employer’s approval, which
approval shall not be unreasonably withheld.

Such Site regulations shall include, but shall not be limited
to, rules in respect of security, safety of the Facilities, gate
control, sanitation, medical care, and fire prevention.

Opportunities for Other Contractors

22.5.1 The Contractor shall, upon written request from the
Employer or the Project Manager, give all
reasonable opportunities for carrying out the work
to any other Contractors employed by the
Employer on or near the Site.

22.5.2 If the Contractor, upon written request from the
Employer or the Project Manager, makes available
to other Contractors any roads or ways the
maintenance for which the Contractor is
responsible, permits the use by such other
Contractors of the Contractor’s Equipment, or
provides any other service of whatsoever nature for
such other Contractors, the Employer shall fully
compensate the Contractor for any loss or damage
caused or occasioned by such other Contractors in
respect of any such use or service, and shall pay to
the Contractor reasonable remuneration for the use
of such equipment or the provision of such



Part — 3: Conditions of Contract and Contract Forms 37

22.6

22.7

services.

22.5.3 The Contractor shall also so arrange to perform its
work as to minimize, to the extent possible,
interference with the work of other Contractors.
The Project Manager shall determine the resolution
of any difference or conflict that may arise between
the Contractor and other Contractors and the
workers of the Employer in regard to their work.

22.5.4 The Contractor shall notify the Project Manager
promptly of any defects in the other Contractors’
work that come to its notice, and that could affect
the Contractor’s work. The Project Manager shall
determine the corrective measures, if any, required
to rectify the situation after inspection of the
Facilities. Decisions made by the Project Manager
shall be binding on the Contractor.

Emergency Work

If, by reason of an emergency arising in connection with
and during the execution of the Contract, any protective or
remedial work is necessary as a matter of urgency to
prevent damage to the Facilities, the Contractor shall
immediately carry out such work.

If the Contractor is unable or unwilling to do such work
immediately, the Employer may do or cause such work to
be done as the Employer may determine is necessary in
order to prevent damage to the Facilities. In such event
the Employer shall, as soon as practicable after the
occurrence of any such emergency, notify the Contractor
in writing of such emergency, the work done and the
reasons therefor. If the work done or caused to be done by
the Employer is work that the Contractor was liable to do
at its own expense under the Contract, the reasonable costs
incurred by the Employer in connection therewith shall be
paid by the Contractor to the Employer. Otherwise, the
cost of such remedial work shall be borne by the
Employer.

Site Clearance

22.7.1 Site Clearance in Course of Performance: In the
course of carrying out the Contract, the Contractor
shall keep the Site reasonably free from all
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23.Test and Inspection

22.8

23.1

23.2

23.3

23.4

unnecessary obstruction, store or remove any
surplus materials, clear away any wreckage,
rubbish or temporary works from the Site, and
remove any Contractor’s Equipment no longer
required for execution of the Contract.

22.7.2 Clearance of Site after Completion: After
Completion of all parts of the Facilities, the
Contractor shall clear away and remove all
wreckage, rubbish and debris of any kind from the
Site, and shall leave the Site and Facilities in a
clean and safe condition.

Watching and Lighting

The Contractor shall provide and maintain at its own
expense all lighting, fencing, and watching when and
where necessary for the proper execution and the
protection of the Facilities, or for the safety of the owners
and occupiers of adjacent property and for the safety of the
public.

The Contractor shall at its own expense carry out at the
place of manufacture and/or on the Site all such tests
and/or inspections of the Plant and any part of the
Facilities as are specified in the Contract.

The Employer and the Project Manager or their designated
representatives shall be entitled to attend the aforesaid test
and/or inspection, provided that the Employer shall bear
all costs and expenses incurred in connection with such
attendance including, but not limited to, all traveling and
board and lodging expenses.

Whenever the Contractor is ready to carry out any such
test and/or inspection, the Contractor shall give a
reasonable advance notice of such test and/or inspection
and of the place and time thereof to the Project Manager.
The Contractor shall obtain from any relevant third Party
or manufacturer any necessary permission or consent to
enable the Employer and the Project Manager or their
designated representatives to attend the test and/or
inspection.

The Contractor shall provide the Project Manager with a
certified report of the results of any such test and/or
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23.5

23.6

23.7

23.8

23.9

inspection.

If the Employer or Project Manager or their designated
representatives fails to attend the test and/or inspection, or
if it is agreed between the Parties that such persons shall
not do so, then the Contractor may proceed with the test
and/or inspection in the absence of such persons, and may
provide the Project Manager with a certified report of the
results thereof.

The Project Manager may require the Contractor to carry
out any test and/or inspection not required by the Contract,
provided that the Contractor’s reasonable costs and
expenses incurred in the carrying out of such test and/or
inspection shall be added to the Contract Price. Further, if
such test and/or inspection impede the progress of work
on the Facilities and/or the Contractor’s performance of its
other obligations under the Contract, due allowance will
be made in respect of the Time for Completion and the
other obligations so affected.

If any Plant or any part of the Facilities fails to pass any
test and/or inspection, the Contractor shall either rectify or
replace such Plant or part of the Facilities and shall repeat
the test and/or inspection upon giving a notice under GCC
Sub-Clause 23.3.

If any dispute or difference of opinion shall arise between
the Parties in connection with or arising out of the test
and/or inspection of the Plant or part of the Facilities that
cannot be settled between the Parties within a reasonable
period of time, it may be referred for settlement of dispute
in accordance with GCC Clause 46.

The Contractor shall afford the Employer and the Project
Manager, at the Employer’s expense, access at any
reasonable time to any place where the Plant are being
manufactured or the Facilities are being installed, in order
to inspect the progress and the manner of manufacture or
installation, provided that the Project Manager shall give
the Contractor a reasonable prior notice.

The Contractor agrees that neither the execution of a test
and/or inspection of Plant or any part of the Facilities, nor
the attendance by the Employer or the Project Manager,
nor the issue of any test certificate pursuant to GCC Sub-
Clause 23.4, shall release the Contractor from any other
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24.Precommissioning,
Commissioning,
Guarantee Tests and
Completion of the
Facilities

responsibilities under the Contract.

23.10 No part of the Facilities or foundations shall be covered up

on the Site without the Contractor carrying out any test
and/or inspection required under the Contract. The
Contractor shall give a reasonable notice to the Project
Manager whenever any such parts of the Facilities or
foundations are ready or about to be ready for test and/or
inspection; such test and/or inspection and notice thereof
shall be subject to the requirements of the Contract.

23.11 The Contractor shall uncover any part of the Facilities or

24.1

foundations, or shall make openings in or through the
same as the Project Manager may from time to time
require at the Site, and shall reinstate and make good such
part or parts.

If any parts of the Facilities or foundations have been
covered up at the Site after compliance with the
requirement of GCC Sub-Clause 23.10 and are found to be
executed in accordance with the Contract, the expenses of
uncovering, making openings in or through, reinstating,
and making good the same shall be borne by the
Employer, and the Time for Completion shall be
reasonably adjusted to the extent that the Contractor has
thereby been delayed or impeded in the performance of
any of its obligations under the Contract.

The Employer/Nodal agency/ Third part inspecting agency
may also deploy mobile vans with Testing facility to test
the plants and facilities by selecting random samples from
store or from site. In such a case if the material/ facility
fails, the same shall be replaced with new material, and
one more random sample would be selected from the same
batch for testing. If the material fails the test again, then
the whole lot shall be replaced by the Contractor at its own
risk and cost.

Pre- Commissioning

24.1.1 As soon as the Facilities or any part thereof have, in
the opinion of the Contractor/Bidder, been
completed operationally and structurally and put
in a tight and clean condition as specified in the
Employer’s Requirements, excluding minor items
not materially affecting the operation or safety of
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24.1.2

24.1.3

24.1.4

24.1.5

24.1.6

the Facilities, the Contractor/Bidder shall so notify
the Employer in writing.

Within seven (7) days after receipt of the notice
from the Contractor/Bidder under GCC Sub-
Clause 24.1.1, the Employer shall supply the
operating and maintenance personnel specified in
the Appendix to the Contract Agreement titled
Scope of Works and Supply by the Employer for
Precommissioning of the Facilities or any part
thereof.

Pursuant to the Appendix to the Contract
Agreement titled Scope of Works and Supply by
the Employer, the Employer shall also provide,
within the said seven (7) day period, the utilities,
facilities, services and other matters required for
Precommissioning of the Facilities or any part
thereof.

As soon as reasonably practicable after the
operating and maintenance personnel have been
supplied by the Employer and the utilities,
facilities, services and other matters have been
provided by the Employer in accordance with
GCC Sub-Clause 24.1.2, the Contractor shall
commence Precommissioning of the Facilities or
the relevant part thereof in preparation for
Commissioning, subject to GCC Sub-Clause 24.8.

As soon as all works in respect of
Precommissioning are completed and, in the
opinion of the Contractor, the Facilities or any
part thereof are ready for Commissioning, the
Contractor/Bidder shall so notify the Project
Manager in writing.

The Project Manager, within fourteen (14) days
after receipt of the Contractor’s notice under GCC
Sub-Clause 24.1.4, either intimate in writing to
commence Commissioning, or notify the defects
and/or deficiencies to be rectified/ corrected by
the Contractor pending which Commissioning
cannot be commenced.

If the Project Manager notifies the Contractor of
any defects and/or deficiencies, the Contractor
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shall then correct/ rectify such defects and/or
deficiencies, and shall repeat the procedure
described in GCC Sub-Clause 24.1.4.

24.1.7 If the Project Manager is satisfied that the
Facilities or that part thereof are ready for
Commissioning, the Project Manager shall, within
seven (7) days after receipt of the Contractor’s
repeated notice, issue a communication in writing
to the Contractor to commence Commissioning.

If the Project Manager is not so satisfied, then it
shall notify the Contractor in writing of any
defects and/or deficiencies within seven (7) days
after receipt of the Contractor’s repeated notice,
and the above procedure shall be repeated.

24.1.8 If the Project Manager fails to issue any written
communication/ intimation to the Contractor, and
fails to inform the Contractor of any defects
and/or deficiencies within fourteen (14) days after
receipt of the Contractor’s notice under GCC Sub-
Clause 24.4.1 or within seven (7) days after
receipt of the Contractor’s repeated notice, then
the Facilities or that part thereof shall be deemed
to be ready for Commissioning as on expiry of
the 14 days/ 7 days period as aforesaid, as the
case may be.

24.2 Commissioning

24.2.1 Commissioning of the Facilities or any part thereof
shall be commenced by the Contractor
immediately after issue of the written intimation
for the same by the Project Manager.

24.2.2 The Employer shall supply the operating and
maintenance personnel and all utilities, facilities,
services and other matters required for
Commissioning.

24.2.3 In accordance with the requirements of the
Contract, the Contractor’s and Project Manager’s
advisory  personnel shall attend  the
Commissioning, including the Guarantee Test,
and shall advise and assist the Employer.
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24.3 Guarantee Test

24.3.1 Subject to GCC Sub-Clause 24.8, the Guarantee

Test and repeats thereof shall be conducted by the
Contractor during Commissioning of the Facilities
or the relevant part thereof to ascertain whether
the Facilities or the relevant part can attain the
Functional Guarantees specified in the Appendix
to the Contract Agreement titled Functional
Guarantees. The Employer shall promptly
provide the Contractor with such information as
the Contractor may reasonably require in relation
to the conduct and results of the Guarantee Test
and any repeats thereof.

24.4 Completion

2441

24.4.2

24.4.3

24.4.4

As soon as all works in respect of
Precommissioning, Commissioning, Guarantee
Tests and geo-tagging of the assets on GIS portal,
are completed in the opinion of the Contractor, the
Facilities or any part thereof have achieved
Completion, the Contractor shall so notify the
Project Manager in writing.

The Project Manager shall, within fourteen (14)
days after receipt of the Contractor’s notice under
GCC Sub-Clause 24.4.1, either issue a
Completion Certificate in the form specified in the
Section 8, stating that the Facilities or that part
thereof have reached Completion as of the date of
the Contractor’s notice under GCC Sub-Clause
24.4.1, or notify the Contractor in writing of any
defects and/or deficiencies.

If the Project Manager notifies the Contractor of
any defects and/or deficiencies, the Contractor
shall then correct such defects and/or deficiencies,
and shall repeat the procedure described in GCC
Sub-Clause 24.4.1.

If the Project Manager is satisfied that the
Facilities or that part thereof have reached
Completion, the Project Manager shall, within
seven (7) days after receipt of the Contractor’s
repeated notice, issue a Completion Certificate
stating that the Facilities or that part thereof have
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reached Completion as of the date of the
Contractor’s repeated notice.

If the Project Manager is not so satisfied, then it
shall notify the Contractor in writing of any
defects and/or deficiencies within seven (7) days
after receipt of the Contractor’s repeated notice,
and the above procedure shall be repeated.

24.45 If the Project Manager fails to issue the
Completion Certificate and fails to inform the
Contractor of any defects and/or deficiencies
within fourteen (14) days after receipt of the
Contractor’s notice under GCC Sub-Clause 24.4.1
or within seven (7) days after receipt of the
Contractor’s repeated notice under GCC Sub-
Clause 24.4.4, or if the Employer makes use of the
Facilities or part thereof, then the Facilities or that
part thereof shall be deemed to have reached
Completion as of the date of the Contractor’s
notice or repeated notice, or as of the Employer’s
use of the Facilities, as the case may be. The
Contractor shall accordingly issue written
communication/ intimation on the same to the
Project Manager.

24.5 As soon as possible after Completion, the Contractor shall
complete all outstanding minor items so that the Facilities
are fully in accordance with the requirements of the
Contract, failing which the Employer will undertake such
completion and deduct the costs thereof from any monies
owing to the Contractor.

24.6 Upon Completion, the Employer shall be responsible for
the care and custody of the Facilities or the relevant part
thereof, together with the risk of loss or damage thereto,
and shall thereafter take over the Facilities or the relevant
part thereof.

24.7 Partial Acceptance

24.7.1 If the Contract specifies that Commissioning and
Completion shall be carried out in respect of parts
of the Facilities, the provisions relating to
Commissioning and Completion including the
Guarantee Test shall apply to each such part of the
Facilities individually, and the Completion
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Certificate shall be issued accordingly for each
such part of the Facilities.

24.8  Delayed Precommissioning, Commissioning and/or
Guarantee Test

24.8.1 In the event that the Contractor is unable to

proceed with the Precommissioning of the
Facilities pursuant to GCC Sub-Clause 24.1, or
with the Commissiong/Guarantee Test pursuant to
GCC Sub-Clause 24.2/ 24.3, for reasons
attributable to the Employer either on account of
non availability of other facilities under the
responsibilities of other Contractor(s), or for
reasons beyond the Contractor’s control, the
provisions leading to “deemed” completion of
activities such as Completion, pursuant to GCC
Sub-Clause 24.4, and Operational Acceptance,
pursuant to GCC Sub-Clause 25, and Contractor’s
obligations regarding Defect Liability Period,
pursuant to GCC Sub-Clause 27.2, Functional
Guarantee, pursuant to GCC Clause 28, and Care
of Facilities, pursuant to GCC Clause 32, and GCC
Clause 41.1, Suspension, shall not apply. In this
case, the following provisions shall apply.

24.8.2 When the Contractor is notified by the Project

Manager that he will be unable to proceed with the
activities and obligations pursuant to above Sub-
Clause 24.8.1, the Contractor shall be entitled to
the following:

(@ the Time of Completion shall be extended for
the period of suspension without imposition
of liquidated damages pursuant to GCC Sub-
Clause 26.2;

(b) payments due to the Contractor in
accordance with the provision specified in
the Appendix to the Contract Agreement
titled Terms and Procedures of Payment,
which would not have been payable in
normal circumstances due to non-completion
of the subject activities, shall be released to
the Contractor against submission of a
security in the form of a bank guarantee of
equivalent amount acceptable to the
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Employer, and which shall become null and
void when the Contractor will have complied
with its obligations regarding those
payments, subject to the provision of Sub-
Clause 24.8.3 below;

(c) the expenses towards the above security and
extension of other securities under the
contract, of which validity needs to be
extended, shall be reimbursed to the
Contractor by the Employer;

(d) the additional charges towards the care of the
Facilities pursuant to GCC Sub-Clause 32.1
shall be reimbursed to the Contractor by the
Employer for the period between the
notification mentioned above and the
notification mentioned in Sub-Clause 24.8.4
below. The provision of GCC Sub-Clause
33.2 shall apply to the Facilities during the
same period.

24.8.3 In the event that the period of suspension under
above Sub-Clause 24.8.1 actually exceeds one
hundred eighty (180) days, the Employer and
Contractor shall mutually agree to any additional
compensation payable to the Contractor.

24.8.4 When the Contractor is notified by the Project
Manager that the plant is ready for
Precommissioning/ Commissioning/  Guarantee
Tests, the Contractor shall proceed without delay in
performing Precommissioning, Commissioning,
Guarantee Tests and achieving Completion in
accordance with GCC Clause 24.

25.0perational

25.1 Operational Acceptance
Acceptance

25.1.1 Subject to GCC Sub-Clause 24.7, Operational
Acceptance shall occur in respect of the Facilities or
any part thereof when

(@ the Guarantee Test has been successfully
completed and the Functional Guarantees are
met; or
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(b) the Contractor has paid the liquidated damages
specified in GCC Sub-Clause 28.3 hereof; and

(¢) any minor items mentioned in GCC Sub-
Clause 24.5 hereof relevant to the Facilities or
that part thereof have been completed.

25.1.2 In case if the requirements of GCC 25.1.1 have been
complied upon or before achieving the Completion,
Operational Acceptance shall be deemd to have
occurred upon Completion. In case if the
requirements of GCC 25.1.1 have been not been
complied upon on or before achieving the
Completion, at any time after the same are complied,
the Contractor may give a notice to the Project
Manager requesting the issue of an Operational
Acceptance Certificate in respect of the Facilities or
the part thereof specified in such notice as of the date
of such notice.

25.3.3 The Project Manager shall, after consultation with
the Employer, and within seven (7) days after receipt
of the Contractor’s notice, issue an Operational
Acceptance Certificate.

25.3.4 If within seven (7) days after receipt of the
Contractor’s notice, the Project Manager fails to
issue the Operational Acceptance Certificate or fails
to inform the Contractor in writing of the justifiable
reasons why the Project Manager has not issued the
Operational Acceptance Certificate, the Facilities or
the relevant part thereof shall be deemed to have
been accepted as of the date of the Contractor’s said
notice. The Contract shall intimate the same to the
Project Manager through awritten communication/
intimation.

F. Guarantees and Liabilities

26.Completion Time
Guarantee 26.1 The Contractor guarantees that it shall attain Completion

of the Facilities (or a part for which a separate time for
completion is specified) within the Time for Completion
specified in the SCC pursuant to GCC Sub-Clause 8.2, or
within such extended time to which the Contractor shall
be entitled under GCC Clause 40 hereof.
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27.Defect Liability

26.2

27.1

27.2

If the Contractor fails to attain Completion of the
Facilities or any part thereof within the Time for
Completion or any extension thereof under GCC Clause
40, the Contractor shall pay to the Employer liquidated
damages in the amount specified in the SCC as a
percentage rate of the Contract Price or the relevant part
thereof.  The aggregate amount of such liquidated
damages shall in no event exceed the amount specified as
“Maximum” in the SCC as a percentage rate of the
Contract Price. Once the “Maximum” is reached, the
Employer may consider termination of the Contract,
pursuant to GCC Sub-Clause 42.2.2.

Such payment shall completely satisfy the Contractor’s
obligation to attain Completion of the Facilities or the
relevant part thereof within the Time for Completion or
any extension thereof under GCC Clause 40. The
Contractor shall have no further liability whatsoever to the
Employer in respect thereof.

However, the payment of liquidated damages shall not in
any way relieve the Contractor from any of its obligations
to complete the Facilities or from any other obligations
and liabilities of the Contractor under the Contract.

Save for liquidated damages payable under this GCC Sub-
Clause 26.2, the failure by the Contractor to attain any
milestone or other act, matter or thing by any date
specified in the Appendix to the Contract Agreement titled
Time Schedule, and/or other program of work prepared
pursuant to GCC Sub-Clause 18.2 shall not render the
Contractor liable for any loss or damage thereby suffered
by the Employer.

The Contractor warrants that the Facilities or any part
thereof shall be free from defects in the design,
engineering, materials and workmanship of the Plant
supplied and of the work executed. Further, in additions to
the provisons contained herein, the provisons, if any,
specified in SCC shall also apply.

The Defect Liability Period shall be Twelve (12) from
the date of Completion of the Facilities (or any part
thereof) unless specified otherwise in the SCC pursuant to
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27.3

27.4

GCC Sub-Clause 27.10, and the duration of every
extension applicable (as per GCC 27.8) should be same as
the duration of the defect liability period above. The
aggregate value of all extensions will be subject to the
maximum extension permissible (as per GCC 27.8).

If during the Defect Liability Period any defect should be
found in the design, engineering, materials and
workmanship of the Plant supplied or of the Installation
Services/ work executed by the Contractor, the Contractor
shall promptly, in consultation and agreement with the
Employer regarding appropriate remedying of the defects,
and at its own cost, repair, replace or otherwise make good
such defect as well as any damage to the Facilities caused
by such defect, to the satisfaction of the Employer. The
Contractor shall not be responsible for the repair,
replacement or making good of any defect or of any
damage to the Facilities arising out of or resulting from
any of the following causes:

(@) improper operation or maintenance of the Facilities
by the Employer;

(b) operation of the Facilities outside specifications
provided in the Contract; or

(¢) normal wear and tear.

The Contractor’s obligations under this GCC Clause 27
shall not apply to:

(@ any materials that are supplied by the Employer
under GCC Sub-Clause 21.2, are normally
consumed in operation, or have a normal life shorter
than the Defect Liability Period stated herein;

(b) any designs, specifications or other data designed,
supplied or specified by or on behalf of the
Employer or any matters for which the Contractor
has disclaimed responsibility herein; or

(c) any other materials supplied or any other work
executed by or on behalf of the Employer, except for
the work executed by the Employer under GCC
Sub-Clause 27.7.

The Employer shall give the Contractor a notice stating
the nature of any such defect together with all available
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27.5

27.6

27.7

27.8

evidence thereof, promptly following the discovery
thereof.  The Employer shall afford all reasonable
opportunity for the Contractor to inspect any such defect.

The Employer shall afford the Contractor all necessary
access to the Facilities and the Site to enable the
Contractor to perform its obligations under this GCC
Clause 27.

The Contractor may, with the consent of the Employer,
remove from the Site any Plant or any part of the Facilities
that are defective if the nature of the defect, and/or any
damage to the Facilities caused by the defect, is such that
repairs cannot be expeditiously carried out at the Site.

If the repair, replacement or making good is of such a
character that it may affect the efficiency of the Facilities
or any part thereof, the Employer may give to the
Contractor a notice requiring that tests of the defective
part of the Facilities shall be made by the Contractor
immediately upon completion of such remedial work,
whereupon the Contractor shall carry out such tests.

If such part fails the tests, the Contractor shall carry out
further repair, replacement or making good, as the case
may be, until that part of the Facilities passes such tests.
The tests shall be agreed upon by the Employer and the
Contractor.

If the Contractor fails to commence the work necessary to
remedy such defect or any damage to the Facilities caused
by such defect within a reasonable time (which shall in no
event be considered to be less than Three (3) days), the
Employer may, following notice to the Contractor,
proceed to do such work, and the reasonable costs (of
rupees 25,000/- (Twenty Five thousands only) per day
upto maximum rupees 1,00,000/- (One Lakh Rupees)+
Actual cost accrued for rectification of such defects shall
be imposed for non- compliance of the condition) penalty
plus applicable taxes (if any) incurred by the Employer in
connection therewith shall be paid to the Employer by the
Contractor or may be deducted by the Employer from any
monies due the Contractor or claimed under the
Performance Security.

If the Facilities or any part thereof cannot be used by
reason of such defect and/or making good of such defect,
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27.9

the Defect Liability Period of the Facilities or such part, as
the case may be, shall be extended by a period equal to the
period during which the Facilities or such part cannot be
used by the Employer because of any of the aforesaid
reasons.

Upon correction of the defects in the Facilities or any part
thereof by repair/replacement, the repaired/ replaced item(s)
shall have the Defect Liability Period extended by a period
mentioned in GCC Sub-Clause 27.2 from the time of such
replacement/repair of the facilities or any part thereof.
However, such extension of Defect Liability Period, in
aggregate, shall, not exceed the period specified in SCC.

27.8.1 At the end of the Defect Liability Period, the
Contractor's Liability ceases except for latent
defects. The Contractor's liability for latent defects
warranty shall be limited to period specified in SCC,
reckoned from the end of Defect Liability Period
including extension thereof. For the purpose of this
clause, the latent defects shall be the defects
inherently lying within the material or arising out of
design deficiency, which do not manifest themselves
during the Defect Liability Period defined in this
GCC Clause 27, but later.

Except as provided in GCC Clauses 27 and 33, the
Contractor shall be under no liability whatsoever and
howsoever arising, and whether under the Contract or at
law, in respect of defects in the Facilities or any part
thereof, the Plant, design or engineering or work executed
that appear after Completion of the Facilities or any part
thereof, except where such defects are the result of the
gross negligence, fraud, or criminal or willful action of the
Contractor.

27.10  In addition, any such component of the Facilities, and

28.Functional Guarantees
28.1

during the period of time as may be specified in the SCC,
shall be subject to an extended defect liability period.
Such obligation of the Contractor shall be in addition to
the defect liability period specified under GCC Sub-Clause
27.2.

The Contractor guarantees that during the Guarantee Test,
the Facilities and all parts thereof shall attain the
Functional Guarantees specified in the Appendix to the
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28.2

28.3

28.4

Contract Agreement titled Functional Guarantees, subject
to and upon the conditions therein specified.

If, for reasons attributable to the Contractor, the minimum
level of the Functional Guarantees specified in the
Appendix to the Contract Agreement titled Functional
Guarantees, are not met either in whole or in part, the
Contractor shall at its cost and expense make such
changes, modifications and/or additions to the Plant or any
part thereof as may be necessary to meet at least the
minimum level of such Guarantees. The Contractor shall
notify the Employer upon completion of the necessary
changes, modifications and/or additions, and shall request
the Employer to repeat the Guarantee Test until the
minimum level of the Guarantees has been met. If the
Contractor eventually fails to meet the minimum level of
Functional Guarantees, the Employer may consider
termination of the Contract, pursuant to GCC Sub-Clause
42.2.2 subject to all other actions as deemed fit by the
Employer including but not limited to legal recourse

If, for reasons attributable to the Contractor, the
Functional Guarantees specified in the Appendix to the
Contract Agreement titled Functional Guarantees, are not
attained either in whole or in part, but the minimum level
of the Functional Guarantees specified in the said
Appendix to the Contract Agreement is met, the
Contractor shall, at the Contractor’s option, either

(@ make such changes, modifications and/or additions
to the Facilities or any part thereof that are
necessary to attain the Functional Guarantees at its
cost and expense, and shall request the Employer to
repeat the Guarantee Test or

(b) pay liquidated damages to the Employer in respect
of the failure to meet the Functional Guarantees in
accordance with the provisions in the Appendix to
the Contract Agreement titled Functional
Guarantees.

The payment of liquidated damages under GCC Sub-
Clause 28.3, up to the limitation of liability specified in the
Appendix to the Contract Agreement titled Functional
Guarantees, shall completely satisfy the Contractor’s
guarantees under GCC Sub-Clause 28.3, and the
Contractor shall have no further liability whatsoever to the
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29.Patent Indemnity

29.1

29.2

Employer in respect thereof. Upon the payment of such
liquidated damages by the Contractor, the Project Manager
shall issue the Operational Acceptance Certificate for the
Facilities or any part thereof in respect of which the
liquidated damages have been so paid.

The Contractor shall, subject to the Employer’s
compliance with GCC Sub-Clause 29.2, indemnify and
hold harmless the Employer and its employees and
officers from and against any and all suits, actions or
administrative proceedings, claims, demands, losses,
damages, costs, and expenses of whatsoever nature,
including attorney’s fees and expenses, which the
Employer may suffer as a result of any infringement or
alleged infringement of any patent, utility model,
registered design, trademark, copyright or other
intellectual property right registered or otherwise existing
at the date of the Contract by reason of: (a) the
installation of the Facilities by the Contractor or the use of
the Facilities in the country where the Site is located; and
(b) the sale of the products produced by the Facilities in
any country.

Such indemnity shall not cover any use of the Facilities or
any part thereof other than for the purpose indicated by or
to be reasonably inferred from the Contract, any
infringement resulting from the use of the Facilities or any
part thereof, or any products produced thereby in
association or combination with any other equipment,
plant or materials not supplied by the Contractor, pursuant
to the Contract Agreement.

If any proceedings are brought or any claim is made
against the Employer arising out of the matters referred to
in GCC Sub-Clause 29.1, the Employer shall promptly
give the Contractor a notice thereof, and the Contractor
may at its own expense and in the Employer’s name
conduct such proceedings or claim and any negotiations
for the settlement of any such proceedings or claim.

If the Contractor fails to notify the Employer within
twenty-eight (28) days after receipt of such notice that it
intends to conduct any such proceedings or claim, then the
Employer shall be free to conduct the same on its own
behalf. Unless the Contractor has so failed to notify the
Employer within the twenty-eight (28) day period, the
Employer shall make no admission that may be prejudicial
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30.Limitation of Liability

29.3

30.1

to the defense of any such proceedings or claim.

The Employer shall, at the Contractor’s request, afford all
available assistance to the Contractor in conducting such
proceedings or claim, and shall be reimbursed by the
Contractor for all reasonable expenses incurred in so
doing.

The Employer shall indemnify and hold harmless the
Contractor and its employees, officers and SubContractors
from and against any and all suits, actions or
administrative proceedings, claims, demands, losses,
damages, costs, and expenses of whatsoever nature,
including attorney’s fees and expenses, which the
Contractor may suffer as a result of any infringement or
alleged infringement of any patent, utility model,
registered design, trademark, copyright or other
intellectual property right registered or otherwise existing
at the date of the Contract arising out of or in connection
with any design, data, drawing, specification, or other
documents or materials provided or designed by or on
behalf of the Employer.

Except in cases of criminal negligence or willful
misconduct,

(@ neither Party shall be liable to the other Party,
whether in contract, tort, or otherwise, for any
indirect or consequential loss or damage, loss of use,
loss of production, or loss of profits or interest costs,
which may be suffered by the other Party in
connection with the Contract, other than specifically
provided as any obligation of the Party in the
Contract, and

(b) the aggregate liability of the Contractor to the
Employer, whether under the Contract, in tort or
otherwise, shall not exceed the amount resulting
from the application of the multiplier specified in
the SCC, to the Contract Price or, if a multiplier is
not so specified, the total Contract Price including
any price adjustment pursuant to the Contract,
provided that this limitation shall not apply to the
cost of repairing or replacing defective equipment,
or to any obligation of the Contractor to indemnify
the Employer with respect to patent infringement.
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31.Transfer of Ownership

G. Risk Distribution

31.1 Ownership of the Plant (including spare parts) shall be
transferred to the Employer when the Plant are brought on
to the Site.

31.2 Ownership of the Contractor’s Equipment used by the
Contractor and its SubContractors in connection with the
Contract shall remain with the Contractor or its
SubContractors.

31.3 Ownership of any Plant in excess of the requirements for
the Facilities shall revert to the Contractor upon
Completion of the Facilities or at such earlier time when
the Employer and the Contractor agree that the Plant in
question are no longer required for the Facilities.

31.5 Notwithstanding the transfer of ownership of the Plant, the
responsibility for care and custody thereof together with
the risk of loss or damage thereto shall remain with the
Contractor pursuant to GCC Clause 32 (Care of Facilities)
hereof until Completion of the Facilities or the part thereof
in which such Plant are incorporated.

31.6 For the Plant/ goods/ equipment/material to be supplied by
the Contractor under the Contract, it will be the
responsibility of the Contractor to take delivery, unload
and store the materials at Site and execute an Indemnity
Bond and obtain authorisation letter from Employer as per
specified proforma, in favour of the Employer against loss,
damage and any risks involved for the full value of the
Plant/ goods/ equipment/material. This Indemnity Bond
shall be furnished by the Contractor before commencement
of the supplies and shall be valid till the Completion of the
Facilities.

31.7 Under the Contract, where the Employer hands over
Employer supplied plant/ goods/ equipment/material to the
Contractor for executing the Contract, then the Contractor
shall, at the time of taking delivery of the equipment
through Bill of Lading or other despatch documents,
furnish  trust Receipt for such plant/ goods/
equipment/material and also execute an Indemnity Bond in
favour of the Employer in the form acceptable to the
Employer for keeping the plant/ goods/ equipment/material
in safe custody and to utilize the same exclusively for the
purpose of the Contract as per the specified proforma for
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32.Care of Facilities

32.1

32.2

the Trust receipt and Indemnity Bond.. The Employer shall
also issue a separate Authorization Letter to the Contractor
to enable him to take physical delivery of plant/ goods/
equipment/material from the Employer as per specified
proforma.

The Contractor shall be responsible for the care and custody
of the Facilities or any part thereof until the date of
Completion of the Facilities pursuant to GCC Clause 24 or,
where the Contract provides for Completion of the Facilities
in parts, until the date of Completion of the relevant part, and
shall make good at its own cost any loss or damage that may
occur to the Facilities or the relevant part thereof from any
cause whatsoever during such period. The Contractor shall
also be responsible for any loss or damage to the Facilities
caused by the Contractor or its SubContractors in the course
of any work carried out, pursuant to GCC Clause 27.
Notwithstanding the foregoing, the Contractor shall not be
liable for any loss or damage to the Facilities or that part
thereof caused by reason of any of the matters specified or
referred to in paragraphs (a), (b) and (c) of GCC Sub-Clauses
32.2 and 38.1.

If any loss or damage occurs to the Facilities or any part
thereof by reason of

(@) insofar as they, in relatation to Site, relate to nuclear
reaction, nuclear radiation, radioactive contamination,
pressure wave caused by aircraft or other aerial
objects, or any other occurrences that an experienced
Contractor could not reasonably foresee, or if
reasonably foreseeable could not reasonably make
provision for or insure against, insofar as such risks are
not normally insurable on the insurance market and are
in the general excluded of the policy of insurance,
including War Risks and Political Risks, taken out
under GCC Clause 34 hereof; or

(b) any use or occupation by the Employer or any third
Party other than a SubContractor, authorized by the
Employer of any part of the Facilities; or

(c) any use of or reliance upon any design, data or
specification provided or designated by or on behalf
of the Employer, or any such matter for which the
Contractor has disclaimed responsibility herein,
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33.Loss of or Damage to
Property; Accident or
Injury to Workers;
Indemnification

32.3

324

331

33.2

the Employer shall pay to the Contractor all sums payable
in respect of the Facilities executed, notwithstanding that
the same Dbe lost, destroyed or damaged. If the Employer
requests the Contractor in writing to make good any loss
or damage to the Facilities thereby occasioned, the
Contractor shall make good the same at the cost of the
Employer in accordance with GCC Clause 39. If the
Employer does not request the Contractor in writing to
make good any loss or damage to the Facilities thereby
occasioned, the Employer shall either request a change in
accordance with GCC Clause 39, excluding the
performance of that part of the Facilities thereby lost,
destroyed or damaged, or, where the loss or damage
affects a substantial part of the Facilities, the Employer
shall terminate the Contract pursuant to GCC Sub-Clause
42.1 hereof.

The Contractor shall be liable for any loss of or damage to
any Contractor’s Equipment, or any other property of the
Contractor used or intended to be used for purposes of the
Facilities.

With respect to any loss or damage caused to the Facilities
or any part thereof by reason of any of the matters
specified in GCC Sub-Clause 38.1, the provisions of GCC
Sub-Clause 38.3 shall apply.

Subject to GCC Sub-Clause 33.3, the Contractor shall
indemnify and hold harmless the Employer and its
employees and officers from and against any and all suits,
actions or administrative proceedings, claims, demands,
losses, damages, costs, and expenses of whatsoever
nature, including attorney’s fees and expenses, in respect
of the death or injury of any person or loss of or damage
to any property other than the Facilities whether accepted
or not, arising in connection with the supply and
installation of the Facilities and by reason of the
negligence of the Contractor or its SubContractors, or
their employees, officers or agents, except any injury,
death or property damage caused by the negligence of the
Employer, its Contractors, employees, officers or agents.

If any proceedings are brought or any claim is made
against the Employer that might subject the Contractor to
liability under GCC Sub-Clause 33.1, the Employer shall
promptly give the Contractor a notice thereof and the
Contractor may at its own expense and in the Employer’s
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name conduct such proceedings or claim and any
negotiations for the settlement of any such proceedings or
claim.

If the Contractor fails to notify the Employer within
twenty-eight (28) days after receipt of such notice that it
intends to conduct any such proceedings or claim, then the
Employer shall be free to conduct the same on its own
behalf. Unless the Contractor has so failed to notify the
Employer within the twenty-eight (28) day period, the
Employer shall make no admission that may be prejudicial
to the defense of any such proceedings or claim.

33.3 The Employer shall indemnify and hold harmless the
Contractor and its employees, officers and SubContractors
from any liability for loss of or damage to property of the
Employer, other than the Facilities not yet taken over, that
is caused by fire, explosion or any other perils, in excess
of the amount recoverable from insurances procured under
GCC Clause 34, provided that such fire, explosion or
other perils were not caused by any act or failure of the
Contractor.

33.4 The Party entitled to the benefit of an indemnity under this
GCC Clause 33 shall take all reasonable measures to
mitigate any loss or damage which has occurred. If the
Party fails to take such measures, the other Party’s
liabilities shall be correspondingly reduced.

34.Insurance
34.1 To the extent specified in the Appendix to the Contract

Agreement titled Insurance Requirements, the Contractor
shall at its expense take out and maintain in effect, or
cause to be taken out and maintained in effect, during the
performance of the Contract, the insurances set forth
below in the sums and with the deductibles and other
conditions specified in the said Appendix. The identity of
the insurers and the form of the policies shall be subject to
the approval of the Employer, who should not
unreasonably withhold such approval.

a) Marine Cargo Policy/Transit Insurance Policy:

I. (i) Marine Cargo policy for imported equipment Since
imported finished materials are not permitted under the
contract, this policy shall not be applicable,

(if)  Transit Insurance Policy for indigenous equipment
Transit Insurance Policy shall be taken wherein only
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inland transit is involved for the movement of Plant and
Equipment supplied from within India. The policy shall
cover movement of Plant and Equipment from the
manufacturer’s works to the project’s warehouse at final
destination site. Inland Transit Clause (ITC) ‘A’ along
with war & Strike Riots & Civil Commotion (SRCC)
extension cover shall be taken. The policy shall cover
movement of Plant and Equipment from the
manufacturer’s works to the project’s warehouse at final
destination site. The policy shall cover all risk for loss or
damage that may occur during transit of Plant and
Equipment from the Contractor/sub-Contractor’s works
or stores until arrival at project’s warehouse/ store at
final destination. Institute Cargo Clause (ICC) ‘A’ along
with war & Strike Riots & Civil Commotion (SRCC)
cover shall be taken.

If during the execution of Contract, the Employer
requests the Contractor to take any other add-on
cover(s)/ supplementary cover(s) in aforesaid insurance,
in such a case, the Contractor shall promptly take such
add-on cover(s)/ supplementary cover(s) and the charges
towards such premium for such add-on cover(s)/
supplementary cover(s) shall be reimbursed to the
Contractor on submission documentary evidence of
payment to the Insurance company. Therefore, charges
towards premium for such add-on cover(s)/
supplementary cover(s) are not included in the Contract
Price.

The Contractor shall take the policy in the joint names of
Employer and the Contractor. The policy shall indicate
the Employer as the beneficiary. However, if the
Contractor is having an open policy for its line of
business, it should obtain an endorsement of the open
cover policy from the insurance company indicating that
the dispatches against this Contract are duly covered
under its open policy and include the name of the
Employer as jointly Insured in the endorsements to the
open policy.

b) Erection All Risk Policy/Contractor All Risk Policy:

The policy should cover all physical loss or damage to
the facility at site during storage, erection and
commissioning covering all the perils as provided in the
policy as a basic cover and the add on covers as
mentioned at SI. No. (I11) below.
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The Contractor shall take the policy in the joint name of
Employer and the Contractor. All these policies shall
indicate Employer as the beneficiary. The policy shall be
kept valid till the date of the Operational Acceptance of
the project and the period of the coverage shall be
determined with the approval of the Employer.

If the work is completed earlier than the period of policy
considered, the Contractor shall obtain the refund as per
provisions of the policy and pass on the benefit to
Employer. In case no refund is payable by the insurance
company then the certificate to that effect shall be
submitted to Employer at the completion of the project.

The following add-on covers shall also be taken by the

Contractor:

i. Earthquake

ii. Terrorism

iii. Escalation cost (approximately @10% of sum
insured on annual basis)

iv. Extended Maintenance cover for Defect Liability
Period

v. Design Defect

vi. Other add-on covers viz., 50-50 clause, 72 hours
clause, loss minimization clause, waiver of
subrogation clause (for projects of more than Rs. 100
crores, cover for offsite storage/fabrication (over Rs.
100 crores).

Third Party Liability cover with cross Liability within

Geographical limits of India as on ADD-on cover to the

basic EAR cover:

The third party liability add-on cover shall cover bodily
injury or death suffered by third parties (including the
Employer’s personnel) and loss of or damage to property
(including the Employer’s property and any parts of the
Facilities which have been accepted by the Employer)
occurring in connection with supply and installation of
the Facilities.

The cost of insurance premium is to be reimbursed to the
Contractor for Employer Supplied Materials (OSM) for
which the insurer is to be finalized by the Contractor as
detailed therein. Alternatively, the Contractor may take a
single policy covering the entire cost of the project
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including the cost of OSM. For this purpose, the
Contractor shall submit documentary evidence for the
premium paid for the entire project to the Employer and
Employer shall reimburse to the Contractor the
proportion of premium equal to value of OSM to total
sum insured.

VI. If during the execution of Contract, the Employer
requests the Contractor to take any other add-on
cover(s)/ supplementary cover(s) in aforesaid insurance,
in such a case, the Contractor shall promptly take such
add-on cover(s)/ supplementary cover(s) and the charges
towards such premium for such add-on cover(s)/
supplementary cover(s) shall be reimbursed to the
Contractor on submission documentary evidence of
payment to the Insurance company. Therefore, charges
towards premium for such add-on cover(s)/
supplementary cover(s) are not included in the Contract
Price.

c) Automobile Liability Insurance

The Contractor shall ensure that all the vehicles
deployed by the Contractor or its SubContractors
(whether or not owned by them) in connection with the
supply and installation of the Facilities in the project are
duly insured as per RTA act. Further the Contractor or
its SubContractors may also take comprehensive policy
(own damage plus third party liability) of each
individual vehicles deployed in the project on their own
discretion in their own name to protect their own
interest.

d) Workmen Compensation Policy:

I.  Workmen Compensation Policy shall be taken by the
Contractor in accordance with the statutory
requirement applicable in India. The Contractor shall
ensure that all the workmen employed by the
Contractor or its SubContractors for the project are
adequately covered under the policy.

Il.  The policy may either be project specific covering all
men of the Contractor and its SubContractors. The
policy shall be kept valid till the date of Operational
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Acceptance of the project.

Alternatively, if the Contractor has an existing
‘Workmen Compensation Policy’ for all its employees
including that of the SubContractor(s), the Contractor
must include the interest of the Employer for this
specific  Project in its existing ‘Workmen
Compensation Policy’.

1. Without relieving the Contractor of its obligations and
responsibilities  under this  Contract, before
commencing work the Contractor shall insure against
liability for death of or injury to persons employed by
the Contractor including liability by statute and at
common law. The insurance cover shall be maintained
until all work including remedial work is completed
including the Defect Liability Period. The insurance
shall be extended to indemnify the Principal for the
Principal’s statutory liability to persons employed by
the Contractor.

The Contractor shall also ensure that each of its
SubContractors shall effect and maintain insurance on
the same basis as the “Workmen Compensation Policy’
effected by the Contractor.

e) Contractor’s Plant and Machinery (CPM) Insurance

The Employer (including without limitation any
consultant, servant, agent or employee of the Employer)
shall not in any circumstances be liable to the Contractor
for any loss of or damage to any of the Contractor’s
Equipment or for any losses, liabilities, costs, claims,
actions or demands which the Contractor may incur or
which may be made against it as a result of or in
connection with any such loss or damage.

f) Other Insurances

Such other insurances as may be specifically agreed
upon by the Parties hereto as listed in the Appendix to
the Contract Agreement titled Insurance Requirements.

34.2 The Employer shall be named as co-insured under all
insurance policies taken out by the Contractor pursuant to
GCC Sub-Clause 34.1, except for the Third Party
Liability, Workers’ Compensation and Employer’s
Liability Insurances, and the Contractor’s SubContractors
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34.3

34.4

345

34.6

shall be named as co-insureds underall insurance policies
taken out by the Contractor pursuant to GCC Sub-Clause
34.1 except for the Cargo Insurance During Transport,
Workers’ Compensation and Employer’s Liability
Insurances. All insurer’s rights of subrogation against
such co-insureds for losses or claims arising out of the
performance of the Contract shall be waived under such
policies.

The Contractor shall, in accordance with the provisions of
the Appendix to the Contract Agreement titled Insurance
Requirements, deliver to the Employer certificates of
insurance or copies of the insurance policies as evidence
that the required policies are in full force and effect. The
certificates shall provide that no less than twenty-one (21)
days’ notice shall be given to the Employer by insurers
prior to cancellation or material modification of a policy.

The Contractor shall ensure that, where applicable, its
SubContractor(s) shall take out and maintain in effect
adequate insurance policies for their personnel and
vehicles and for work executed by them under the
Contract, unless such SubContractors are covered by the
policies taken out by the Contractor.

If the Contractor fails to take out and/or maintain in effect
the insurances referred to in GCC Sub-Clause 34.1, the
Employer may take out and maintain in effect any such
insurances and may from time to time deduct from any
amount due the Contractor under the Contract any
premium that the Employer shall have paid to the insurer,
or may otherwise recover such amount as a debt due from
the Contractor

Unless otherwise provided in the Contract, the Contractor
shall prepare and conduct all and any claims made under
the policies effected by it pursuant to this GCC Clause 34,
and all monies payable by any insurers shall be paid to the
Contractor. The Employer shall give to the Contractor all
such reasonable assistance as may be required by the
Contractor. With respect to insurance claims in which the
Employer’s interest is involved, the Contractor shall not
give any release or make any compromise with the insurer
without the prior written consent of the Employer. With
respect to insurance claims in which the Contractor’s
interest is involved, the Employer shall not give any
release or make any compromise with the insurer without
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35.Unforeseen Conditions

the prior written consent of the Contractor.

35.1 If, during the execution of the Contract, the Contractor

shall encounter on the Site any physical conditions other
than climatic conditions, or artificial obstructions that
could not have been reasonably foreseen prior to the date
of the Contract Agreement by an experienced Contractor
on the basis of reasonable examination of the data relating
to the Facilities including any data as to boring tests,
provided by the Employer, and on the basis of information
that it could have obtained from a visual inspection of the
Site if access thereto was available, or other data readily
available to it relating to the Facilities, and if the
Contractor determines that it will in consequence of such
conditions or obstructions incur additional cost and
expense or require additional time to perform its
obligations under the Contract that would not have been
required if such physical conditions or artificial
obstructions had not been encountered, the Contractor
shall promptly, and before performing additional work or
using additional Plant or Contractor’s Equipment, notify
the Project Manager in writing of

(@) the physical conditions or artificial obstructions on
the Site that could not have been reasonably
foreseen;

(b) the additional work and/or Plant and/or Contractor’s
Equipment required, including the steps which the
Contractor will or proposes to take to overcome
such conditions or obstructions;

(c) the extent of the anticipated delay; and

(d) the additional cost and expense that the Contractor
is likely to incur.

On receiving any notice from the Contractor under this
GCC Sub-Clause 35.1, the Project Manager shall
promptly consult with the Employer and Contractor and
decide upon the actions to be taken to overcome the
physical conditions or artificial obstructions encountered.
Following such consultations, the Project Manager shall
instruct the Contractor, with a copy to the Employer, of
the actions to be taken.

35.2 Any reasonable additional cost and expense incurred by
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36.Change in Laws and
Regulations

37.Force Majeure

36.1

37.1

the Contractor in following the instructions from the
Project Manager to overcome such physical conditions or
artificial obstructions referred to in GCC Sub-Clause 35.1
shall be paid by the Employer to the Contractor as an
addition to the Contract Price. However the Employer’s
decision in this regard shall be final and binding.

If the Contractor is delayed or impeded in the performance
of the Contract because of any such physical conditions or
artificial obstructions referred to in GCC Sub-Clause 35.1,
the Time for Completion shall be extended in accordance
with GCC Clause 40.

If, after the date twenty-eight (28) days prior to the date of
Bid submission, in India, any law, regulation, ordinance,
order or by-law having the force of law is enacted,
promulgated, abrogated or changed which shall be deemed
to include any change in interpretation or application by
the competent authorities, that subsequently affects the
costs and expenses of the Contractor and/or the Time for
Completion, the Contract Price shall be correspondingly
increased or decreased, and/or the Time for Completion
shall be reasonably adjusted to the extent that the
Contractor has thereby been affected in the performance
of any of its obligations under the Contract.
Notwithstanding the foregoing, such additional or reduced
costs shall not be separately paid or credited if the same
has already been accounted for in the price adjustment
provisions where applicable, in accordance with the SCC
pursuant to GCC Sub-Clause 11.2 or under other
provisions of the Contract.

“Force Majeure” shall mean any event beyond the
reasonable control of the Employer or of the Contractor,
as the case may be, and which is unavoidable
notwithstanding the reasonable care of the Party affected,
and shall include, without limitation, the following:

(@ war, hostilities or warlike operations whether a state
of war be declared or not, invasion, act of foreign
enemy and civil war

(b) rebellion,  revolution, insurrection,  mutiny,
usurpation of civil or military government,
conspiracy, riot, civil commotion and terrorist acts

(c) confiscation, nationalization, mobilization,
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37.2

37.3

37.4

37.5

commandeering or requisition by or under the order of
any government or de jure or de facto authority or
ruler or any other act or failure to act of any local state
or national government authority

(d) strike, sabotage, lockout, embargo, import
restriction, port congestion, lack of usual means of
public transportation and communication, industrial
dispute, shipwreck, shortage or restriction of power
supply, epidemics, quarantine and plague

(e) earthquake, landslide, volcanic activity, fire, flood
or inundation, tidal wave, typhoon or cyclone,
hurricane, storm, lightning, or other inclement
weather condition, nuclear and pressure waves or
other natural or physical disaster

(f)  shortage of labor, materials or utilities where caused
by circumstances that are themselves Force
Majeure.

If either Party is prevented, hindered or delayed from or in
performing any of its obligations under the Contract by an
event of Force Majeure, then it shall notify the other in
writing of the occurrence of such event and the
circumstances thereof within fourteen (14) days after the
occurrence of such event.

The Party who has given such notice, unless disputed by
the other Party, shall be excused from the performance or
punctual performance of its obligations under the Contract
for so long as the relevant event of Force Majeure
continues and to the extent that such Party’s performance
is prevented, hindered or delayed. The Time for
Completion shall be extended in accordance with GCC
Clause 40.

The Party or Parties affected by the event of Force
Majeure shall use reasonable efforts to mitigate the effect
thereof upon its or their performance of the Contract and
to fulfill its or their obligations under the Contract, but

without prejudice to either Party’s right to terminate the
Contract under GCC Sub-Clauses 37.6 and 38.5.

No delay or nonperformance by either Party hereto caused
by the occurrence of any event of Force Majeure shall
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(@) constitute a default or breach of the Contract, or

(b) give rise to any claim for damages or additional cost
or expense occasioned thereby, subject to GCC Sub-
Clauses 32.2, 38.3 and 38.4

if and to the extent that such delay or nonperformance is
caused by the occurrence of an event of Force Majeure.

37.6 If the performance of the Contract is substantially
prevented, hindered or delayed for a single period of more
than ninety (90) days or an aggregate period of more than
one hundred and eighty (180) days on account of one or
more events of Force Majeure during the currency of the
Contract, the Parties will attempt to develop a mutually
satisfactory solution, failing which either Party may
terminate the Contract by giving a notice to the other, but
without prejudice to either Party’s right to terminate the
Contract under GCC Sub-Clause 38.5.

37.7 In the event of termination pursuant to GCC Sub-Clause
37.6, the rights and obligations of the Employer and the
Contractor shall be as specified in GCC Sub-Clauses
42.1.2 and 42.1.3.

37.8  Notwithstanding GCC Sub-Clause 37.5, Force Majeure
shall not apply to any obligation of the Employer to make
payments to the Contractor herein.

38.War Risks
38.1 “War Risks” shall mean any event specified in paragraphs

(@) and (b) of GCC Sub-Clause 37.1 and any explosion or
impact of any mine, bomb, shell, grenade or other
projectile, missile, munitions or explosive of war,
occurring or existing in the India impacting the Site.

38.2 Notwithstanding anything contained in the Contract, the
Contractor shall have no liability whatsoever for or with
respect to

(@) destruction of or damage to Facilities, Plant, or any
part thereof;

(b) destruction of or damage to property of the Employer
or any third Party; or

(c) injury or loss of life
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38.3

38.4

38.5

if such destruction, damage, injury or loss of life is caused
by any War Risks, and the Employer shall indemnify and
hold the Contractor harmless from and against any and all
claims, liabilities, actions, lawsuits, damages, costs,
charges or expenses arising in consequence of or in
connection with the same.

If the Facilities or any Plant shall sustain destruction or
damage by reason of any War Risks, the Employer shall
pay the Contractor for

(@) any part of the Facilities or the Plant so destroyed or
damaged to the extent not already paid for by the
Employer

and so far as may be required by the Employer, and
as may be necessary for completion of the Facilities;
and

(b) replacing or making good any such destruction or
damage to the Facilities or the Plant or any part
thereof .

If the Employer does not require the Contractor to replace
or make good any such destruction or damage to the
Facilities, the Employer shall either request a change in
accordance with GCC Clause 39, excluding the
performance of that part of the Facilities thereby destroyed
or damaged or, where the loss, destruction or damage
affects a substantial part of the Facilities, shall terminate
the Contract, pursuant to GCC Sub-Clause 42.1.

If the Employer requires the Contractor to replace or make
good on any such destruction or damage to the Facilities,
the Time for Completion shall be extended in accordance
with GCC 40.

Notwithstanding anything contained in the Contract, the
Employer shall pay the Contractor for any increased costs
or incidentals to the execution of the Contract, to the
extent reasonable, that are in any way attributable to,
consequent on, resulting from, or in any way connected
with any War Risks, provided that the Contractor shall as
soon as practicable notify the Employer in writing of any
such increased cost.

If during the performance of the Contract any War Risks
shall occur that financially or otherwise materially affect
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the execution of the Contract by the Contractor, the
Contractor shall use its reasonable efforts to execute the
Contract with due and proper consideration given to the
safety of its and its SubContractors’ personnel engaged in
the work on the Facilities, provided, however, that if the
execution of the work on the Facilities becomes
impossible or is substantially prevented for a single period
of more than ninety (90) days or an aggregate period of
more than one hundred and eighty (180) days on account
of any War Risks, the Parties will attempt to develop a
mutually satisfactory solution, failing which either Party
may terminate the Contract by giving a notice to the other.

38.6 In the event of termination pursuant to GCC Sub-Clauses
38.3 or 38.5, the rights and obligations of the Employer
and the Contractor shall be specified in GCC Sub-Clauses
42.1.2 and 42.1.3.

H.Change in Contract Elements

39.Change in the Facilities
39.1 The Employer shall have the right to propose, and

subsequently require, that the Project Manager order the
Contractor from time to time during the performance of
the Contract to make any change, modification, addition
or deletion to, in or from the Facilities hereinafter called
“Change”, provided that such Change falls within the
general scope of the Facilities and does not constitute
unrelated work and that it is technically practicable, taking
into account both the state of advancement of the
Facilities and the technical compatibility of the Change
envisaged with the nature of the Facilities as specified in
the Contract.

39.2 Notwithstanding GCC Sub-Clauses 39.1, no change made
necessary because of any default of the Contractor in the
performance of its obligations under the Contract shall be
deemed to be a Change, and such change shall not result
in any adjustment of the Contract Price or the Time for
Completion.

39.3 The pricing of any Change shall, as far as practicable, be
calculated in accordance with the rates and prices included
in the Contract.

39.4 Employer has the right to intoduce a Change by issuing an
amendment to the Contract and amending the Contract
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40.Extension of Time for
Completion

40.1

Price, by varying the quanties of items originally included
in the priced Schedule of Items and Bill of Quantities
forming part of the Contract, within the limit as specified
in SCC at the unit rates of the items specified in the
Contact.

The Time(s) for Completion specified in the SCC
pursuant to GCC Sub-Clause 8.2 shall be extended if the
Contractor is delayed or impeded in the performance of
any of its obligations under the Contract by reason of any
of the following:

(@ any Change in the Facilities as provided in GCC
Clause 39 except if otherwise stated therein.

(b) any occurrence of Force Majeure as provided in
GCC Clause 37, unforeseen conditions as provided
in GCC Clause 35, or other occurrence of any of the
matters specified or referred to in paragraphs (a), (b)
and (c) of GCC Sub-Clause 32.2

(c) any suspension order given by the Employer under
GCC Clause 41 hereof or reduction in the rate of
progress pursuant to GCC Sub-Clause 41.2 or

(d) any changes in laws and regulations as provided in
GCC Clause 36 or

() any default or breach of the Contract by the
Employer, or any activity, act or omission of the
Employer, or the Project Manager, or any other
Contractors employed by the Employer, or

(f) any delay on the part of a SubContractor, provided
such delay is due to a cause for which the
Contractor himself would have been entitled to an
extension of time under this sub-clause, or

(9) delays attributable to the Employer or caused by
customs, or

(n) any other matter specifically mentioned in the
Contract

by such period as shall be fair and reasonable in all the
circumstances and as shall fairly reflect the delay or
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41.Suspension

40.2

40.3

impediment sustained by the Contractor.

Except where otherwise specifically provided in the
Contract, the Contractor shall submit to the Project
Manager a notice of a claim for an extension of the Time
for Completion, together with particulars of the event or
circumstance justifying such extension as soon as
reasonably practicable after the commencement of such
event or circumstance. As soon as reasonably practicable
after receipt of such notice and supporting particulars of
the claim, the Employer and the Contractor shall agree
upon the period of such extension. In the event that the
Contractor does not accept the Employer’s estimate of a
fair and reasonable time extension, the Contractor shall be
entitled to refer the matter for settlement of dispute in
acordance with GCC Sub-Clause 46.

The Contractor shall at all times use its reasonable efforts
to minimize any delay in the performance of its obligations
under the Contract.

40.4 In all cases where the Contractor has given a notice of a

41.1

claim for an extension of time under GCC 40.2, the
Contractor shall consult with the Project Manager in order
to determine the steps (if any) which can be taken to
overcome or minimize the actual or anticipated delay. The
Contractor shall there after comply with all reasonable
instructions which the Project Manager shall give in order
to minimize such delay. If compliance with such
instructions shall cause the Contractor to incur extra costs
and the Contractor is entitled to an extension of time under
GCC 40.1, the amount of such extra costs shall be added to
the Contract Price.

The Employer may request the Project Manager, by notice
to the Contractor, to order the Contractor to suspend
performance of any or all of its obligations under the
Contract. Such notice shall specify the obligation of
which performance is to be suspended, the effective date
of the suspension and the reasons therefor. The
Contractor shall thereupon suspend performance of such
obligation, except those obligations necessary for the care
or preservation of the Facilities, until ordered in writing to
resume such performance by the Project Manager.

If, by virtue of a suspension order given by the Project
Manager, other than by reason of the Contractor’s default
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41.2

or breach of the Contract, the Contractor’s performance of
any of its obligations is suspended for an aggregate period
of more than ninety (90) days, then at any time thereafter
and provided that at that time such performance is still
suspended, the Contractor may give a notice to the Project
Manager requiring that the Employer shall, within twenty-
eight (28) days of receipt of the notice, order the
resumption of such performance or request and
subsequently order a change in accordance with GCC
Clause 39, excluding the performance of the suspended
obligations from the Contract.

If the Employer fails to do so within such period, the
Contractor may, by a further notice to the Project
Manager, elect to treat the suspension, where it affects a
part only of the Facilities, as a deletion of such part in
accordance with GCC Clause 39 or, where it affects the
whole of the Facilities, as termination of the Contract
under GCC Sub-Clause 42.1.

If

(@) the Employer has failed to pay the Contractor any
sum due under the Contract for considerable period
beyond the specified period, has failed to approve
any invoice or supporting documents without just
cause pursuant to the Appendix to the Contract
Agreement titled Terms and Procedures of Payment,
or commits a substantial breach of the Contract, the
Contractor may give a notice to the Employer that
requires payment of such sum, with interest thereon
as stipulated in GCC Sub-Clause 12.3, requires
approval of such invoice or supporting documents,
or specifies the breach and requires the Employer to
remedy the same, as the case may be. If the
Employer fails to pay such sum together with such
interest, fails to approve such invoice or supporting
documents or give its reasons for withholding such
approval, or fails to remedy the breach or take steps
to remedy the breach within fourteen (14) days after
receipt of the Contractor’s notice or

(b) the Contractor is unable to carry out any of its
obligations under the Contract for any reason
attributable to the Employer, including but not
limited to the Employer’s failure to provide
possession of or access to the Site or other areas in
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accordance with GCC Sub-Clause 10.2, or failure to
obtain any governmental permit necessary for the
execution and/or completion of the Facilities,

then the Contractor may by fourteen (14) days’
notice to the Employer suspend performance of all
or any of its obligations under the Contract, or
reduce the rate of progress.

41.3 If the Contractor’s performance of its obligations is
suspended or the rate of progress is reduced pursuant to
this GCC Clause 41, then the Time for Completion shall
be extended in accordance with GCC Sub-Clause 40.1,
and any and all additional costs or expenses incurred by
the Contractor as a result of such suspension or reduction,
provided that the Contractor’s performance of any of its
obligations is suspended for an aggregate period of more
than ninety (90) days, then for the time of suspension
thereafter and provided that at that time such performance
is still suspended, shall be paid by the Employer to the
Contractor in addition to the Contract Price, except in the
case of suspension order or reduction in the rate of
progress by reason of the Contractor’s default or breach of
the Contract.

41.4 During the period of suspension, the Contractor shall not
remove from the Site any Plant, any part of the Facilities or
any Contractor’s Equipment, without the prior written
consent of the Employer.

42. Termination
42.1 Termination for Employer’s Convenience

42.1.1 The Employer may at any time terminate the
Contract for any reason by giving the Contractor a
notice of termination that refers to this GCC Sub-
Clause 42.1.

42.1.2 Upon receipt of the notice of termination under
GCC Sub-Clause 42.1.1, the Contractor shall either
immediately or upon the date specified in the
notice of termination

(@) cease all further work, except for such work as
the Employer may specify in the notice of
termination for the sole purpose of protecting
that part of the Facilities already executed, or
any work required to leave the Site in a clean
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(b)

(©)

(d)

and safe condition

terminate all subcontracts, except those to be
assigned to the Employer pursuant to
paragraph (d) (ii) below

remove all Contractor’s Equipment from the
Site, repatriate the Contractor’s and its
SubContractors’ personnel from the Site,
remove from the Site any wreckage, rubbish
and debris of any kind, and leave the whole of
the Site in a clean and safe condition, and

subject to the payment specified in GCC Sub-
Clause 42.1.3,

(i)  deliver to the Employer the parts of the
Facilities executed by the Contractor up
to the date of termination

(if) to the extent legally possible, assign to
the Employer all right, title and benefit
of the Contractor to the Facilities and to
the Plant as of the date of termination,
and, as may be required by the
Employer, in any  subcontracts
concluded between the Contractor and
its SubContractors; and

(iii) deliver to the Employer all non-

proprietary drawings, specifications and

other documents prepared by the

Contractor or its SubContractors as at

the date of termination in connection

with the Facilities.

42.1.3 In the event of termination of the Contract under
GCC Sub-Clause 42.1.1, the Employer shall pay to
the Contractor the following amounts:

(@)

(b)

the Contract Price, properly attributable to the
parts of the Facilities executed by the
Contractor as of the date of termination

the costs reasonably incurred by the
Contractor in the removal of the Contractor’s
Equipment from the Site and in the
repatriation of the Contractor’s and its
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(©)

(d)

(€)

SubContractors’ personnel

any amounts to be paid by the Contractor to its
SubContractors in connection with the
termination of any subcontracts, including any
cancellation charges

costs incurred by the Contractor in protecting
the Facilities and leaving the Site in a clean
and safe condition pursuant to paragraph (a) of
GCC Sub-Clause 42.1.2

the cost of satisfying all other obligations,
commitments and claims that the Contractor
may in good faith have undertaken with third
Parties in connection with the Contract and
that are not covered by paragraphs (a) through
(d) above.

42.2 Termination for Contractor’s Default

42.2.1 The Employer, without prejudice to any other
rights or remedies it may possess, may terminate the
Contract forthwith in the following circumstances
by giving a notice of termination and its reasons
therefor to the Contractor, referring to this GCC
Sub-Clause 42.2:

(@)

(b)

(©)

if the Contractor becomes bankrupt or
insolvent, has a receiving order issued against
it, compounds with its creditors, or, if the
Contractor is a corporation, a resolution is
passed or order is made for its winding up,
other than a voluntary liquidation for the
purposes of amalgamation or reconstruction, a
receiver is appointed over any part of its
undertaking or assets, or if the Contractor
takes or suffers any other analogous action in
consequence of debt

if the Contractor assigns or transfers the
Contract or any right or interest therein in
violation of the provision of GCC Clause 43.

if the Contractor, in the judgment of the
Employer has engaged in Fraud and
Corruption, as defined in  Attachment 1 to the
GCC, in competing for or in executing the
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Contract.

42.2.2 If the Contractor

(@) has abandoned or repudiated the Contract

(b) has without valid reason failed to commence
work on the Facilities promptly or has
suspended, other than pursuant to GCC Sub-
Clause 41.2, the progress of Contract
performance for more than twenty-eight (28)
days after receiving a written instruction from
the Employer to proceed

(c) persistently fails to execute the Contract in
accordance with the Contract or persistently
neglects to carry out its obligations under the
Contract without just cause

(d) refuses or is wunable to provide plant,
equipment, goods, materials, services or labor
sufficient to execute and complete the
Facilities in the manner specified in the
program furnished under GCC Sub-Clause
18.2 at rates of progress that give reasonable
assurance to the Employer that the Contractor
can attain Completion of the Facilities by the
Time for Completion as extended,

then the Employer may, without prejudice to any
other rights it may possess under the Contract
including encashment of Performance and other
securities, give a notice to the Contractor stating the
nature of the default and requiring the Contractor to
remedy the same. If the Contractor fails to remedy
or to take steps to remedy the same within fourteen
(14) days of its receipt of such notice, then the
Employer may terminate the Contract forthwith by
giving a notice of termination to the Contractor that
refers to this GCC Sub-Clause 42.2.

42.2.3 Upon receipt of the notice of termination under

GCC Sub-Clauses 42.2.1 or 42.2.2, the Contractor
shall, either immediately or upon such date as is
specified in the notice of termination,

(@) cease all further work, except for such work as
the Employer may specify in the notice of
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termination for the sole purpose of protecting
that part of the Facilities already executed, or
any work required to leave the Site in a clean
and safe condition

(b) terminate all subcontracts, except those to be
assigned to the Employer pursuant to
paragraph (d) below

(c) deliver to the Employer the parts of the
Facilities executed by the Contractor up to the
date of termination

(d) to the extent legally possible, assign to the
Employer all right, title and benefit of the
Contractor to the Facilities and to the Plant as
of the date of termination, and, as may be
required by the Employer, in any subcontracts
concluded between the Contractor and its
SubContractors

(e) deliver to the Employer all drawings,
specifications and other documents prepared
by the Contractor or its SubContractors as of
the date of termination in connection with the
Facilities.

42.2.4 The Employer may enter upon the Site, expel the
Contractor, and complete the Facilities itself or by
employing any third Party. The Employer may, to
the exclusion of any right of the Contractor over the
same, take over and use with the payment of a fair
rental rate to the Contractor, with all the
maintenance costs to the account of the Employer
and with an indemnification by the Employer for all
liability including damage or injury to persons
arising out of the Employer’s use of such
equipment, any Contractor’s Equipment owned by
the Contractor and on the Site in connection with the
Facilities for such reasonable period as the
Employer considers expedient for the supply and
installation of the Facilities.

Upon completion of the Facilities or at such earlier
date as the Employer thinks appropriate, the
Employer shall give notice to the Contractor that
such Contractor’s Equipment will be returned to the
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Contractor at or near the Site and shall return such
Contractor’s Equipment to the Contractor in
accordance with such notice. The Contractor shall
thereafter without delay and at its cost remove or
arrange removal of the same from the Site.

42.2.5 Subject to GCC Sub-Clause 42.2.6, the Contractor

shall be entitled to be paid the Contract Price
attributable to the Facilities executed as of the date
of termination, the value of any unused or partially
used Plant on the Site, and the costs, if any, incurred
in protecting the Facilities and in leaving the Site in
a clean and safe condition pursuant to paragraph (a)
of GCC Sub-Clause 42.2.3. Any sums due the
Employer from the Contractor accruing prior to the
date of termination shall be deducted from the
amount to be paid to the Contractor under this
Contract.

42.2.6 If the Employer completes the Facilities, the cost

42.3 Termi

of completing the Facilities by the Employer shall
be determined.

If the sum that the Contractor is entitled to be paid,
pursuant to GCC Sub-Clause 42.2.5, plus the
reasonable costs incurred by the Employer in
completing the Facilities, exceeds the Contract
Price, the Contractor shall be liable for such excess.

If such excess is greater than the sums due the
Contractor under GCC Sub-Clause 42.2.5 and any
other monies otherwise due to the Contractor under
the Contract, and including remittances, if any,
received by the Employer through securities
furnished by the Contractor, the Contractor shall pay
the balance to the Employer, and if such excess is
less than the sums as aforesaid, the Employer shall
pay the balance to the Contractor.

The Employer and the Contractor shall agree, in
writing, on the computation described above and the
manner in which any sums shall be paid.

nation by the Contractor

42.3.1 The Contractor may terminate the Contract

forthwith by giving a notice to the Employer to that
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effect, referring to this GCC Sub-Clause 42.3.1, if
the Employer becomes bankrupt or insolvent, has a
receiving order issued against it, compounds with its
creditors, or, being a corporation, if a resolution is
passed or order is made for its winding up (other
than a voluntary liquidation for the purposes of
amalgamation or reconstruction), a receiver is
appointed over any part of its undertaking or assets,
or if the Employer takes or suffers any other
analogous action in consequence of debt.

42.3.2 If the Contract is terminated under GCC Sub-

Clauses 42.3.1, then the Contractor shall
immediately

(@) cease all further work, except for such work
as may be necessary for the purpose of
protecting that part of the Facilities already
executed, or any work required to leave the
Site in a clean and safe condition

(b) terminate all subcontracts, except those to be
assigned to the Employer pursuant to

paragraph (d) (ii)

(c) remove all Contractor’s Equipment from the
Site and repatriate the Contractor’s and its
SubContractors’ personnel from the Site, and

(d) subject to the payment specified in GCC Sub-
Clause 42.3.3,

(i)  deliver to the Employer the parts of the
Facilities executed by the Contractor up
to the date of termination

(if) to the extent legally possible, assign to
the Employer all right, title and benefit
of the Contractor to the Facilities and to
the Plant as of the date of termination,
and, as may be required by the
Employer, in any  subcontracts
concluded between the Contractor and
its SubContractors, and

(iii) deliver to the Employer all drawings,
specifications and other documents
prepared by the Contractor or its



Part — 3: Conditions of Contract and Contract Forms 80

43.Assignment

42.4

42.5

43.1

SubContractors as of the date of
termination in connection with the
Facilities.

42.3.3 If the Contract is terminated under GCC Sub-
Clauses 42.3.1 , the Employer shall pay to the
Contractor all payments specified in GCC Sub-
Clause 42.1.3, and reasonable compensation for all
loss, except for loss of profit, or damage sustained
by the Contractor arising out of, in connection with
or in consequence of such termination.

42.3.4 Termination by the Contractor pursuant to this
GCC Sub-Clause 42.3 is without prejudice to any
other rights or remedies of the Contractor that may
be exercised in lieu of or in addition to rights
conferred by GCC Sub-Clause 42.3.

In this GCC Clause 42, the expression “Facilities
executed” shall include all work executed, Installation
Services provided, and all Plant acquired, or subject to a
legally binding obligation to purchase, by the Contractor
and used or intended to be used for the purpose of the
Facilities, up to and including the date of termination.

In this GCC Clause 42, in calculating any monies due from
the Employer to the Contractor, account shall be taken of
any sum previously paid by the Employer to the Contractor
under the Contract, including any advance payment paid
pursuant to the Appendix to the Contract Agreement titled
Terms and Procedures of Payment.

Neither the Employer nor the Contractor shall, without the
express prior written consent of the other Party, which
consent shall not be unreasonably withheld, assign to any
third Party the Contract or any part thereof, or any right,
benefit, obligation or interest therein or thereunder.

I. Claims, Disputes and Arbitration

44.Contractor’s Claims

44.1

If the Contractor considers himself to be entitled to any
extension of the Time for Completion and/or any
additional payment, under any Clause of these Conditions
or otherwise in connection with the Contract, the
Contractor shall submit a notice to the Project Manager,
describing the event or circumstance giving rise to the
claim. The notice shall be given as soon as practicable,
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and not later than 28 days after the Contractor became
aware, or should have become aware, of the event or
circumstance.

If the Contractor fails to give notice of a claim within such
period of 28 days, the Time for Completion shall not be
extended, the Contractor shall not be entitled to additional
payment, and the Employer shall be discharged from all
liability in connection with the claim. Otherwise, the
following provisions of this Sub-Clause shall apply.

The Contractor shall also submit any other notices which
are required by the Contract, and supporting particulars
for the claim, all as relevant to such event or circumstance.

The Contractor shall keep such contemporary records as
may be necessary to substantiate any claim, either on the
Site or at another location acceptable to the Project
Manager. Without admitting the Employer’s liability, the
Project Manager may, after receiving any notice under this
Sub-Clause, monitor the record-keeping and/or instruct
the Contractor to keep further contemporary records. The
Contractor shall permit the Project Manager to inspect all
these records, and shall (if instructed) submit copies to the
Project Manager.

Within 42 days after the Contractor became aware (or
should have become aware) of the event or circumstance
giving rise to the claim, or within such other period as
may be proposed by the Contractor and approved by the
Project Manager, the Contractor shall send to the Project
Manager a fully detailed claim which includes full
supporting particulars of the basis of the claim and of the
extension of time and/or additional payment claimed. If
the event or circumstance giving rise to the claim has a
continuing effect:

(@) this fully detailed claim shall be considered as
interim;

(b) the Contractor shall send further interim claims at
monthly intervals, giving the accumulated delay
and/or amount claimed, and such further particulars
as the Project Manager may reasonably require; and

(c) the Contractor shall send a final claim within 28 days
after the end of the effects resulting from the event or
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45.Disputes and

Arbitration

circumstance, or within such other period as may be
proposed by the Contractor and approved by the
Project Manager.

Within 42 days after receiving a claim or any further
particulars supporting a previous claim, or within such
other period as may be proposed by the Project Manager
and approved by the Contractor, the Project Manager shall
respond with approval, or with disapproval and detailed
comments. He may also request any necessary further
particulars, but shall nevertheless give his response on the
principles of the claim within such time.

The requirements of this Sub-Clause are in addition to
those of any other Sub-Clause which may apply to a
claim. If the Contractor fails to comply with this or
another Sub-Clause in relation to any claim, any extension
of time and/or additional payment shall take account of
the extent (if any) to which the failure has prevented or
prejudiced proper investigation of the claim, unless the
claim is excluded under the second paragraph of this Sub-
Clause.

In the event that the Contractor and the Employer cannot
agree on any matter relating to a claim, either Party may
refer the matter for settlement of dispute pursuant to GCC 46
hereof.

45.1  Amicable Settlement

Any dispute, difference, controversay or claim between the
parties arising out or relating to this contract with reference to
the construction, interpretation, breach, termination or
validity thereof (hereinafter referred as “the Dispute”) shall,
upon the written request of either Party be referred to the
authorized representatives of the Disputing Parties for
Resolution. The Authorized representatives shall promptly
meet and attempt to negotiate in good faith a resolution of the
Dispute within thirty days of the service of the request.

45.2  Arbitration

If the Parties fail to amicably resolve the disputes or
differences or contrary claims as indicated herewith in
clause GCC 45.1, arising under or in connection with the
present works contracts, whether pertaining to works
contracts alone or works and procurement both, the same
shall be referred to arbitration under the Gujarat Public
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46.Up-front intimation of
approved
manufacturers and
criterion for Fresh
Vendor approval

47.Up-front intimation of
Guaranteed Technical
Particulars

48.Turnkey Contractor’s
Store at Project site

Works Contracts Disputes Arbitration Tribunal Act,1992.

J. Additional

46.1 Employer shall up-front intimate list containing name of

already approved vendors/manufacturers of various sub-
transmission and distribution materials. Employer shall
up-load the list on their web portal. The turnkey
Contractor shall choose one or more than one vendors
from the pre-approved lists depending upon capacity and
capability of vendors to supply the materials for this
works. No separate approval for vendor shall be required
from Employer.

Also, normal procedure being followed for empanelment
of new vendors shall be uploaded and up-front intimated
to all turnkey Contractors. In case turnkey Contractor
desires to add new vendor, up-front intimation shall be
available on criterion and procedure for selection of
vendors.

47.1 Technical Specifications are enclosed with the bid

documents. Employer shall up-front intimate acceptable
Guaranteed Technical Particulars of various materials
through their web portal.

47.2 The turnkey Contractor will examine these documents

and supply only those materials which meets the above
acceptable criterion. In case there are Employer’s
approved vendor(s) (one or more) through which turnkey
Contractor wish to procure the materials and are
complying with the acceptable GTP parameters of
Employer as available on their web portal, there would not
be any formality needed like approval of sub-vendor or
approval of GTP again.

47.3 In event of change in name of vendor or change in GTP

parameter, separate approval of Employer shall be sought
by successful turnkey Contractor.

48.1 “Project wise separate Site Stores shall be maintained and

manned by turnkey Contractor. Same store shall not be
used for more than one projects even if neighboring
districts’ projects are awarded to the same agency. The
turnkey Contractor shall deploy his own manpower in
stores for round the clock security and for its day to day
operation through trained Store-keeper.
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49.Handing over of assets

50.Supply of Materials in

Since materials received in this stores are owned by
Employer (including owner’s free issued material) and are
pre-dispatch inspected by Employer’s representative/ or
NABL lab inspected, materials in a lot shall not be issued
to the sub-Contractor for physical execution by turnkey
Contractor. Instead, day to day requirements shall be
issued to the working teams of sub-vendors by authorized
store-keeper. In exceptional cases, on prior written
permission of Employer, materials for a week time may be
issued to working team of sub-vendor. Daily accounting of
materials receipt, materials issues, materials in custody of
sub-vendors are to be maintained by turnkey Contractor.
Handing of Stores shall, in no circumstances, be off
loaded.

In no case, inter-project transfer of materials shall be
permitted.

49.1 On completion of erection and testing of a section of line,

DTR substation, power substation, contracting agency
shall submit digital photographs in soft copies of each and
every support structures along-with submission of
completion report in support of their claim for
energisation and handing over of assets. In addition,
Contractor shall also ensure 100% tagging of assets on
GIS portal provided by Employer. The Mobile App for
GIS asset tagging shall be provided by the Employer.
Project Manager within a week time, shall review the
photographs for acceptance of quality of works and shall
immediately deploy officials for joint measurement and
inspection of executed works for energisation. In parallel,
a requisition to State Electrical Inspectorate shall also be
submitted by Project Manager. Fee/Charges for inspection
by electrical inspector shall be paid by Project Manager
(Employer).

While offering section of work / substation for
commissioning and handing over, turnkey Contractor shall
provide pre-commissioning test reports and detailed
checklist (format provided along with quality guidelines at
Part 2: Section 6).

50.1 Item wise mobilization of materials shall be planned in [6

lots or as decided by the Employer ]. Employer shall
arrange pre-dispatch inspections for at least [6 lots or as
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lots

decided by the Employer] at his own expenditure.
However, in case of approved quantity variation, employer
may consider to increase the number of Lots. In addition,
Employer shall also ensure that samples (as per IS
Sampling standard) from 01 lot and one other lot
randomly selected by the Employer will be sent to nearest
NABL accredited lab approved by the employer for
testing directly from the manufacturing unit. TKC shall
incur the expenses of testing. During the Pre-Dispatch
inspection of materials, Contractor shall also mandatorily
send its authorized person in the manufacturing facility.
The authorized person of Contractor shall also sign the
joint inspection report along with the Employer. All such
cost shall be borne by the Contractor.

51.1 On completion of handing over formality and successfully

51. Contract Closing

VI.

VII.

completion of defect liability / guarantee period, the
contract shall be closed on completion of following
formality:
Material reconciliation of owner free issued materials
as well as material supplied by turnkey Contractor,
Payment reconciliations, submission and verifications
that reconciliation of payment toward statutory
provisions like GST, any other dues etc. Reconciliation
statement shall be verified and vetted by chartered
accountant.
Approval for extension of Completion period, with or
without compensation, as required.
Certification from agency regarding payment of dues to
its
I.  Sub-vendors
ii.  Workers/ contract laborers,
iii. Payment of statutory dues toward Provident
Funds, wages etc. as required.

Certification of Project Manager & agency to the effect
that erection, testing and commissioning of the
equipment have been completed as per specifications
laid down in the contract and defects noted at the time
of commissioning and notified to the agency have been
liquidated to the satisfaction of Employer.

Removal of construction meant for site stores, hutment,
labour colony etc. in the premises of EMPLOYER.
Certificate from Project Manager in charge regarding
final amendment of drawings and detailed of such
amendments,
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VIII.  Drawing receipt certificate by the Project Manager,

IX.  Receipt of compliance report on Quality Assurance
Mechanism along with photograph, Assurance
documents by Project Manager

X.  Shortfall in equipment / Line performance Certificate
issued by Project Manager,

XI. No demand certificate issued by Contractor,

XIl.  Certificate about completion of Defect Liability Period
of the package by Project Manager,

XII.  Certificate regarding return of Performance Security /
Indemnity Bond by Project Manager/Employer.

52.Suspension of business 52.1 Employer shall suspend business dealings with Contractor
dealings on following grounds for the period as decided by Project
Manager:-

a. If the Contractor fails to submit Performance Security
after issuance of Letter of Intent (Lol) within 28 days.

b. If the Contractor fails to accept the award of contract
or has abandoned or repudiated the Contract.

c. If the Contractor is found to be non-performing in
execution of contract by the Employer.

d. If a disaster / major failure / accident / collapse of a
structure / system is caused during erection or during
defect liability period due to negligence of Contractor
or design deficiency or poor quality of execution.

e. Misbehavior or physical manhandling by the
Contractor or his representative or any person acting
on his behalf with any official of the Company
dealing with the concerned contract is established.

f. If the Director / Owner of the Contractor, proprietor
or partner of the Contractor, is convicted by a court of
law for offences involving corrupt and fraudulent
practices including moral turpitude in relation to its
business dealings with the government or State Public
Sector Undertakings or Central Public Sector
Undertakings or Employer or Employer’s group
companies, during the last five years.

g. If the proprietors of the Contractor have been guilty
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of malpractices such as bribery, corruption, fraud,
substitution of the tenders, interpolations, etc.

. If the Contractor continuously refuses to return /
refund the dues of Employer or Employer’s group
companies, without showing adequate reason and this
IS not due to any reasonable dispute which would
attract proceedings in arbitration or court of Law;

i. If the Contractor employs a public servant dismissed /

removed or employs a person convicted for an
offence involving corruption or abetment of such
offences;

J. If business dealings with the Contractor have been

banned by the Ministry of Power or Government of
India and the ban is still in force,

. If it is established that Contractor has resorted to
corrupt, fraudulent practices including
misrepresentation of facts;

. If the Contractor uses intimidation/threatening or
brings undue outside pressure on the Project Manager
or his authorised representatives or its officials in
acceptance / performance of the job under the
contract.

If the Contractor indulges in repeated and / or
deliberate use of delay tactics in complying with
contractual stipulations;

. If the Contractor is found to be involved in cartel
formation during bidding.

. On willful indulgence by the Contractor in supplying
sub-standard material with respect to Technical
Specifications under the Contract irrespective of
whether pre-dispatch inspection was carried out by
Employer or not;

. If the Contractor is declared bankrupt or insolvent or
its financial position has become unsound, and in the
case of a limited company, it is wound up or
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liquidated.

q. Established litigant nature of the Contractor to derive
undue benefit;

r. Continued poor performance of the Contractor;

s. If the Contractor violates the provisions of the
Integrity Pact provided in the Contract.

t. If the Contractor commits fraud as defined under the
Fraud Prevention Policy of Employer.

u. If the Contractor has assigned or transferred the
contract or engaged subcontractor(s) without the prior
approval of the Competent Authority in violation of
the provisions of the contract.

v. If the Contractor misuses the premises or facilities of
the Employer, forcefully occupies, tampers or
damages the Employer’s properties including land,
water resources, forests / trees, etc.

w. If the security consideration, including questions of
loyalty of the Contractor to the state, so warrants;
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ATTACHMENT 1to GCC
Fraud and Corruption

1. Purpose

1.1 Government’s/ PGVCL’s  Anti-Corruption Laws/ Guidelines apply with respect to
procurement.

2. Requirements

2.1 PGVCL requires that bidders (applicants/proposers), consultants, Contractors and
suppliers; any sub-Contractors, sub-consultants, service providers or suppliers; any agents
(whether declared or not); and any of their personnel, observe the highest standard of ethics
during the procurement process, selection and contract execution, and refrain from Fraud
and Corruption.

2.2 To this end, PGVCL:
I. Defines, for the purposes of this provision, the terms set forth below as follows:

I. “corrupt practice” is the offering, giving, receiving, or soliciting, directly or
indirectly, of anything of value to influence improperly the actions of another party;

Ii. “fraudulent practice” is any act or omission, including misrepresentation, that
knowingly or recklessly misleads, or attempts to mislead, a party to obtain financial
or other benefit or to avoid an obligation;

iii. “collusive practice” is an arrangement between two or more parties designed to
achieve an improper purpose, including to influence improperly the actions of
another party;

Iv. “coercive practice” is impairing or harming, or threatening to impair or harm,
directly or indirectly, any party or the property of the party to influence improperly
the actions of a party;

V. “obstructive practice” is:

(a)deliberately destroying, falsifying, altering, or concealing of evidence material to
the investigation or making false statements to investigators in order to
materially impede investigation into allegations of a corrupt, fraudulent,
coercive, or collusive practice; and/or threatening, harassing, or intimidating any
party to prevent it from disclosing its knowledge of matters relevant to the
investigation or from pursuing the investigation; or

Il. Rejects a proposal (also referred to as the bid) for award if the PGVCL determines that
the firm or individual recommended for award, any of its personnel, or its agents, or its
sub-consultants, sub-Contractors, service providers, suppliers and/ or their employees,
has, directly or indirectly, engaged in corrupt, fraudulent, collusive, coercive, or
obstructive practices in competing for the contract in question.
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V.

In addition to the legal remedies set out in the relevant Legal Agreement, may take
other appropriate actions,;

Pursuant to the Anti- Corruption Laws/ Guidelines and in accordance with due process,
PGVCL, may sanction a firm or individual, either indefinitely or for a stated period of
time, including by publicly declaring such firm or individual ineligible (i) to be
awarded or otherwise benefit from contract awarded by PGVCL or its subsidiaries/
affiliates, financially or in any other manner; (ii) to be a nominated sub-Contractor,
consultant, manufacturer or supplier, or service provider of an otherwise eligible firm
being awarded a contract PGVCL or its subsidiaries/ affiliates; and (iii) to receive the
proceeds of any loan made by the PGVCL or otherwise to participate further in the
preparation or implementation of any PGVCL project.

. And the bidders (applicants/proposers), Consultants, Contractors, service providers and

suppliers have entered into Integrity Pact which shall also apply in addition to the
aforesaid.
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Special Conditions of Contract

Number of
GCC Clause

Amendments of, and Supplements to, Clauses in the General Conditions of
Contract (GCC)

GCC11

Mode of contracting is as under:
1. The Contracts is entered into between the Employer and the Contractor as under:

(i) Contract Part | (Supply of Plant Contract): for Supply of Plant on FOR (final
place of destination Site/ Project Site) basis interalia including design, engineering,
manufacture, testing, transportation, insurance etc. and other services, incidental
thereto, as applicable,

(it) Contract Part Il ((Supply of Services Contract): For providing all services
interalia, including unloading and handling of Plant, all labor, Contractor’s
equipment, temporary works, materials, consumables, design and preparation of
layout, engineering drawings, and all matters and things of whatsoever nature,
including testing, pre-commissioning and commissioning, operations and
maintenance services, the provision of as-built drawings, operations and
maintenance manuals, training, etc., as specified in Contract and applicable and
necessary for the proper execution of the Installation Services (but excluding the
incidental to supply under Contract Part 1) and other services, related to and
incidental to successful installation of the Plant supplied under the " Contract Part
I", at final destination (Site/ Project Site).

2. The award of Contract parts shall not in any way dilute the responsibility of the
Contractor for the successful completion of the Facilities as per Contract and
Specification and a breach of the Contract shall automatically be construed as a
breach of the the Contract which will confer a right on the Employer to terminate
the Contract at the risk and the cost of the Contractor.

3 The Contract will be signed in two originals and the Contractor shall be provided
with one signed original and the other will be retained by the Employer.

4. If required by the Employer, the Contractor shall provide free of cost to the
Employer all the engineering data, drawing and descriptive materials etc. submitted
with the its Bid, in at least two (2) copies to form a part of the Contract.

GCC11

The Employer is: PASCHIM GUJARAT VIJ COMPANY LIMITED

GCC11

The Project Manager is: PASCHIM GUJARAT VIJ COMPANY LIMITED

GCC6.1

Integrity Pact is applicable as indicated in Attachment 1 to the GCC.

GCC73

As per Bill of Quantity mentioned in Scheduel B of Contract - |

GCC38.1

45 Days from the receipt of Notification of Award
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GCC 8.2

12 Months after commencement period of 45 days.

(The period during Municiple corporation/Nagarpalika will not allow digging work
is excluded)

GCC11.2

The Contract Price is subject to adjustment during performance of the contract to
reflect changes in the cost elements such as labor, material, transport and
Contractor’s equipment in accordance with the procedures specified in the
corresponding Appendix to the Contract Agreement as per which the contract
price for specified goods/ equipment/ material shall be adjustable as per the
method and procedures for the price adjustment specified therein. {Appendix 2 of
Form 5 in Section — 8 of the RFB/ bidding documents}.

The Contract Price is subject to alteration in the event of a Change in the Facilities
as per GCC 39, through an amendment to the Contract.

GCC 1331

1. The Performance Security amount is [3%] of Contract Price, and the Standard
Form of Performance Security acceptable to the Employer shall be as specified
in Section 8. Contract Forms.

2. The Additional Performance Security amount is X%age to be filled in by the
Utility pursuant to ITB clause 37.1 ...e.g., the percentage of the bid price more
than the percentage specified in the said clause limited to ...xxxx.. .. percent of
the Contract Price, and the Standard Form of Performance Security acceptable to
the Employer shall be as specified in Section 8. Contract Forms.

3. The Contractor/Bidder shall, within twenty-eight (28) days of the notification of
contract award, provide a security in an amount equal to 110% of the advance
payment calculated in accordance with the Appendix to the Contract Agreement
titled Terms and Procedures of Payment, and in the same currency or currencies.

GCC 13.3.2

The Bank Guarantee towards Performance Security shall be issued by a Bank
mentioned below:

Bank Guarantees from Nationalize bank and private bank authorized to take
Government business viz IDBI, Axis, HDFC, ICICI bank approved by Government

of Gujarat time to time in favor of PGVCL, Rajkot. In the case of Bank Guarantee,
you should undertake to renew the guarantee one-month before the expiry of the
validity date failing which PGVCL will encase the Bank Guarantee. The Security
Deposit will be returned to the Contractor without any interest after the successful
completion of work and submission of the Performance Guarantee.

GCC 14.2

Only GST applicable in India, on the Plant and Installation Services provided/
supplied by the Contractor to the Employer under the Contract shall be paid/
reimbursed by Employer against requisite documents, at actuals.

GCC19.3

Any subcontract of value equal to more than 5% shall necessarily require prior
approval of the Employer. The cumulative value of all subcontracts shall however
be limited upto 25% of the total contract value. However, sub-contract for
engagement of labour shall not require prior approval of the Employer and will not
be subjected to this maximum limit.
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GCC 23

1) Category — A (Pre-Dispatch Inspection & Testing at NABL accredited
Labs):

a) This category shall include high ticket materials (XLPE Cables, DTs & RMU)
which involves more and important testing procedures and hence the
inspection of these materials will be carried out in the factory before the
dispatch of the material.

b) In addition, Employer shall also ensure that for major materials as discussed
above, samples from 1% lot and one other lot randomly selected by the
Employer shall be directly sent to NABL accredited test labs for third party
testing. It is also to be noted that material clearance of the lots under testing
shall only be given post receipt of successful test results. Contractor shall also
mandatorily depute its authorized official for pre — dispatch inspection at
manufacturing facility along with the Employer officials. The inspection and
testing report would be jointly signed by the Employer and the Contractor. All
the expenses related to testing would be borne by the Contractor.

2) Category — B (On-site inspection): This category includes the materials for
which a factory inspection is not warranted and the material can be inspected upon
arrival at the site before the installation. In case the Employer is apprehensive about
the quality of the material supplied it reserves the right to send the selected lot to the
NABL accredited testing lab for third party testing.

3) Employer also reserves the right to send any installed equipment / materials to the
NABL accredited testing lab for testing. The Employer would have to reimburse the
expenses related to transportation of material from site to testing lab and all testing
expenses in this regard.

4) The material which has to be tested at laboratory shall be sealed in the presence
of authorized official of Employer and Contractor.

5) If the materials tested at Laboratory fails then the entire lot would be rejected.
Contractor shall bear the responsibility of sending back such failed materials from
site. Any subsequent delay in contract performance due to failure of materials in the
test laboratory would be on account of Contractor and no time extension would be
provided by the Employer in this regard. Any Liquidated Damages levies in this
regard would be borne by the Contractor.

Pre-dispatch Inspection:

Pre-dispatch inspection shall be performed on various materials at manufacturer’s
work place for which Contractor shall be required to raise requisition giving at least
10-day time to employer for allocating inspection team. Depending on requirement,
inspection shall be witnessed by representatives of Employer, TPIA and
Contractor/Bidder.
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The Contractor shall ensure receipt of material at site within 21 days from date of
receipt of dispatch instructions. In case materials are not received within 21 days
from date of issue of dispatch instruction, the dispatch instruction shall stand
cancelled and a fresh pre -dispatch would be required to issue dispatch instruction.
All expenditure incurred by Employer in performance of dispatch instruction shall
be recovered from turnkey Contractor.

The turnkey Contractor shall ensure that pre-dispatch inspection for materials is
intimated only when the material is completely ready for inspection. On due date of
inspection, if it is found that materials are not ready in required quantities or the
inspection could not be carried out due to non-availability of requisite calibrated
certificate of instruments with manufacturer, closing of works on scheduled date of
inspection, non-availability of sufficient testing/material handling staff at
manufacturer works etc., all expenditures incurred on deployment of various
inspecting officials along with a fine of Rs 50,000/- plus GST & Cess applicable
shall be recovered from the bills of the agency and re-inspection shall be carried out
on expense of Contractor.

2nd such situation at same manufacturer/supplier shall result in rejection of name of
manufacturer from list of approved vendors/sub-vendors. In case sub-standard
materials (old component, re-cycled materials, re-used core material, re-used
transformer coil material etc.) offered for inspection and are noticed during the
inspection, materials shall be rejected, and approval of sub-vendor shall also be
cancelled for all this projects.

In case, a material fails the pre-dispatch inspection as per GCC Clause 23, and also
fails the subsequent repeat inspection of the rectified/replaced material, the
complete lot of material under inspection will be required to be replaced by the
manufacturer/supplier. If in subsequent inspection of the new lot, the material again
fails the inspection, then materials shall be rejected and approval of vendor/sub-
vendor shall also be cancelled for all this projects.

It is instructed that the material fails in Audit Testing shall be kept at the warehouse
premises until the replaced new material reaches the warehouse. The replacement
process shall be carried out in the presence of representatives from PGVCL. The
activities of receiving the replaced material and recollecting the rejected material
shall be jointly witnessed by the representatives of PGVCL. Contractor has to
infform PGVCL at least one day in advance before carrying out this
receipt/replacement activity. Failure to observe these directives i.e. replacing the
rejected material without informing PGVCL will result in the replacement not being
considered.

Third Party Inspection at NABL accredited lab: Employer shall also ensure that for
major materials as discussed above samples from 1% lot and one other lot randomly
selected by the Employer shall be directly sent to nearest NABL accredited lab for
third party testing. In case a material fails in the test, the whole offered lot would be
rejected and complete lot of material under inspection will be required to be
replaced by the manufacturer/supplier. If in subsequent inspection of the new lot,
the material again fails the inspection, then materials shall be rejected and the
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vendor/sub-vendor shall also be debarred for all this projects. In case of default by
vendors/manufacturers, Contractor/ Bidder shall also be penalized as per below
table:

Sr. No. of Material/lot rejected in a % Penalty imposed on
No. project/district contract price

1 >5 5%

2 >3 2.5%

3 >1 1%

Penalty provision for defects found in Field inspection:

There are three categories of defects found in field inspection they are critical,
major and minor defects. There should be a provision to impose penalty on
Contractor based on the percentage of major/critical defects observed by TPQMA.

Sr. No. Defect criteria % Penalty imposed on sanctioned cost
1 Critical Defects 1%
2 Major Defects 0.5%
3 Minor Defects 0% if rectified within 30 days

Electrical Inspector inspection:

After successful completion of the work permission from State Electrical
Inspectorate is required. Necessary fee etc. shall be paid by the Employer. However
if Contractor pays such fee it shall be reimbursed on actual basis on documentary
evidence.

Defects / in-complete works notified by Electrical Inspectorate shall be completed
by the agency at no extra cost implication to Employer.

GCC 26.2

If the Contractor fails to attain Completion of the Facilities or any part thereof
within the Time for Completion or any extension thereof under GCC Clause 40, the
Contractor shall pay to the Employer liquidated damages at 0.15% for each week or
part thereof, of the value of unexecuted works. The value of unexecuted works shall
be equal to the difference of 1. The approved value of the surveyed & approved
BOQ (inclusive of GST) and 2. The value of executed works (total billed amount
only, inclusive of GST).till the time for completion or any extension thereof under
GCC clause 40. The aggregate amount of such liquidated damages shall in no event
exceed 10% of the value of unexecuted works (inclusive of GST). Once the
“Maximum” is reached, the Employer may consider termination of the Contract,
pursuant to GCC Sub-Clause 42.2.2.
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GCC?27.1

(@) Volume of concreting: If it was observed by employer, quality monitoring
agencies and/or REC/MoP that volume and quality of concreting used in foundation
of support, equipment foundation, gantry structure foundation, stay set etc. are not
as per requirement specified in the scope of work/technical specifications, the
Contractor has to dismantle the supports, foundation and redo the concreting of all
the supports in that particular section of line/redo all the foundations in that
particular substation at his own cost. To ensure this, the employer reserves the right
to withhold the payment of Contractor for such defective works till such time the
Contractor conforms to scope of works, technical specification and tender drawings.

(b) Galvanization of metallic structure: All Metallic structures & fabricated items
excluding metallic supports (Steel tubular poles/H-Beam) must be galvanized. In
case any metallic item found rusted during execution of works, the Contractor has
to replace the item used at all places. To ensure this, the employer reserves the right
to withhold the payment of Contractor for such works till such time the Contractor
conforms to scope of works, technical specification and tender drawings.

(c) Painting of metallic supports (Steel tubular poles/H-Beam): Painting of metallic
supports in overhead lines, distribution transformer substation and Power substation
shall be ensured as per specifications. In case metallic supports found rusted during
execution of works, the Contractor has to remove inferior painting, clean the
surface and re-paint it as per given specifications. To ensure this, the employer
reserves the right to withhold the payment of Contractor for such works till such
time the Contractor conforms to scope of works, technical specification and tender
drawings.

GCC 27.2

The Defect Liability Period shall be 24 Months for whole Project including
underground Cables (HT & LT) & 60 Months for Ring Main Unit, Distribution
Transformer, FSP, MSP from the date of Completion of the Facilities

GCC 27.8

The extension of Defect Liability Period, in aggregate, shall, not exceed 12 months.

GCC27.8.1

a. The Contractor's liability for latent defects warranty shall be limited to, 1 years
reckoned from the end of Defect Liability Period including extension thereof

GCC 39.4

The quantity of items given in the Price Schedules forming part of the Contract are
provisional. The variation in quantity of the items shall be within the limit of
plus/minus (+/-) Fifty percent (50%) for individual items (if fraction, then consider
decimal to next round up). In case the quantity variation of the individual items is
beyond the limit specified above, the unit rates for the quantity beyond the said
limit, shall be mutually agreed based on prevailing market rates as may be fair and
reasonable.

It is to be noted that Employer may choose to approve a variation of upto 20% of
contract value (calculated using the rates quoted at the time of bidding) which has
been caused due to quantity variation. For variation of greater than 20% but less
than 50% of contract value(calculated using the rates quoted at the time of bidding),
Employer will take approval from Competent Authority approving the said quantity
variation.
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2. BID SECURITY FORM- Deleted
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3a. FORM OF NOTIFICATION BY THE EMPLOYER TO
THE BANK

(Applicable for Forfeiture of Bank Guarantee)
To: (insert Name and Address of the issuing Bank)

Ref..: Forfeiture of Bid Security Amount against Bank Guarantee No. ...... ...............
dated ............ for ... , issued by you on behalf of M/s. ......... (insert
name of the Bidder) ............

Dear Sirs,

Please refer to the subject Bank Guarantee executed by you in our favour for
......................... as Bid Security for the bid submitted by My/s. .........(insert name of the
Bidder) ............ against ..... (insert name of the Package) .......... ; Specification No.

As per the terms of the said guarantee, the bank has guaranteed and undertaken to pay
immediately on demand by the Employer the amount of ................ without any
reservation, protest, demur and recourse. Further, any demand made by the Employer shall
be conclusive and binding on the Bank irrespective of any dispute or difference raised by the
Bidder.

In terms of the said guarantee, we hereby submit our claim/demand through this letter for
remittance of Bid Security amount to .... (insert name of the Employer) ........ owing to the
occurrence of the condition referred to at SI. No. ........ The Bank is requested to remit the
full guaranteed sum ................cooeeene. towards proceeds of the bid security in the form
of Demand Draft in favour of *.... (insert name of the Employer) ....... ’, payable at ....(insert
place of the Employer)....".

Thanking you,
FOroiie (Name of the Employer)

(AUTHORISED SIGNATORY)
Copy to:
..... (Registered Office of the Bank)....
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3b. FORM OF NOTIFICATION BY THE EMPLOYER TO
THE BANK

(Applicable for conditional claim pending extension of Bank Guarantee by the Bidder)

To: (insert Name and Address of the issuing Bank)

Ref..: Conditional Claim against Bank Guarantee No. ...... ............... dated ............ for
................. valid up to ............... issued by you on behalf of M/s. .........(insert
name of the Bidder) ............

Dear Sirs,

Please refer to the subject Bank Guarantee executed by you in our favour on behalf of M/s.

......... (insert name of the Bidder) ............, who have submitted this Bank Guarantee to us
towards Bid Security against ..... (insert name of the Package) .......... ; Specification No.
We, .......... (insert name of the Employer) ........... do hereby request you to lodge our

claim/demand against the subject Bank Guarantee for full guaranteed sum. Kindly note that
this claim/demand against the subject Bank Guarantee is without any further notice in case

the amendment to Bank Guarantee No. ................. dated .............. extending its validity
upto ...oeiiiininnnnn. is not got arranged by ......... (insert name of the Bidder) ............ in
our favour and are not received by us upto ............... In such an event you are requested to

remit the full guaranteed amount in terms of the subject guarantee in its letter and spirit and
proceeds of this Bank Guarantee shall be forwarded to us in form of demand draft in favour
of *.... (insert name of the Employer) ....... , payable at ....(insert place of the Employer).... .

This is without prejudice to our right under this guarantee and under the law.

Thanking you,

FOr i (Name of the Employer)
(AUTHORISED SIGNATORY)

Copy to:
(insert Name and Address of the Bidder)
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- You are requested to do the needful so that the amendment to the subject Bank Guarantee
extending the validityup to ................ isreceived byus by ................
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4. FORM OF ‘NOTIFICATION OF AWARD OF

CONTRACT’
4a. FORM OF 'NOTIFICATION OF AWARD OF CONTRACT FOR SUPPLY OF
PLANT
Ref. No. :

[in case of Joint Venture, the aforesaid details shall be of the Lead Partner and the following
shall also be included:

(Lead Partner of the Joint Venture of M/s. .................. and M/s.
.............................. )]
AN I ME
Sub. : Notification of Award for Supply of Plant Contract (Contract Part I) for ...........
(insert name of the Package) .......... Specification No.: ....................... National
Competitive Bidding. (Project Funding: .......... )

(Contract Part 1)
Dear Sir,

1.0 REFERENCE
This has reference to the following:

1.1 Our Request for Bids (RFB) dated ............

1.2 RFB/bidding documents for the subject package issued vide our letter Ref. No.
.................... dated ..........., and downloaded by you from e-tender portal,

comprising the following:

a) Part 1 : Bidding Procedures and Requirements
(Document Code No. ........cceevvininnn.n. )

b) Part 2 : Employer’s Requirements
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1.2.2

1.3

14

1.5

1.6

2.0

(Document Code No. ............ceuvennnne. )

C) Part 3 : Conditions of Contract and Contract Forms
(Document Code NoO. ........cceevvininn.n. )

Amendment/Errata No. ...... to Bidding Documents issued to you vide our letter no.

(Applicable only if any Errata/Amendment to the Bidding Documents has been issued
subsequently)

Clarifications to the Bidding Documents, pursuant to pre-bid conference held on
............. , Issued to you vide our letters no. ............. dated ............. (Use as
applicable)

(Applicable only if any clarification to the Bidding Documents has been issued
subsequently)

(INCLUDE AS FURTHER SUB-PARAGRAPHS ANY OTHER CORRESPONDENCE
MADE TO THE BIDDER AFTER ISSUANCE OF BIDDING DOCUMENTS UP TO
BID OPENING)

Technical Part (First envelope) of your Bid submitted/the Bid submitted by the Joint
Venture (JV) of M/s. i (Lead Partner) and M/s.
.................................. (Other Partner) for the subject package under Letter of
Bid/Proposal reference no. .............. dated ..., , which was
openedon ................... (Use as applicable)

Intimation for Opening of Financial Part (Second Envelope) of Bid issued to you
vide our letter no. ............. dated ...............

Price Part ( Second Envelope) of your Bid/the Bid by the Joint Venture (JV) of M/s.
............................. (Lead Partner) and M/s. ..............eceevevenvennnn.... (Other
Partner) under Letter of Bid/ Proposal reference no. ................ dated .............
which was opened on................... (Use as applicable)

Post bid discussions we had with you on various dates from ................ to
................ resulting into the Minutes of Meeting/ Record Notes of Post Bid
Discussions enclosed as APPENDIX (NOA)-1 with this Notification of Award.

AWARD OF CONTRACT AND ITS SCOPE
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2.1

211

2.2

We confirm having accepted your Bid/Bid of the Joint Venture (JV) of M/s.
..................... (Lead Partner) and M/s. .................. (Other Partner) (Use as
applicable) (referred to at para 1.3 & 1.5 above) read in conjunction with all the
specifications, terms & conditions of the Bidding Documents (referred to at para 1.2,
1.2.1 & 1.2.2 [modify as applicable] above) and specific confirmations recorded in
the Record Notes of Post Bid Discussions (referred to at para 1.6 above), and award
on you/the JV(use as applicable) the ¢ Supply of Plant Contract’ (also referred to as
the ‘Contract Part I’) covering inter-alia supply of Plant on FOR {final place of
destination (Site/ Project Site)} basis interalia including design, engineering,
manufacture, testing, transportation, insurance etc. and other services, incidental thereto,
, required for the complete execution of the ...... (insert name of Package along with
name of the Project) ....... , as detailed in the documents referred hereinabove. The
scope of work inter-alia includes the following:

veseeeeven... (Indicate brief Scope of Work) .........cceeveenne.

The scope of work under this Notification of Award (NOA) shall also include all such
items which are not specifically mentioned in the bidding documents and/or your bid
but are necessary for the successful completion of your scope under the Contract for
the construction of ...... (insert name of Package along with name of the Project)
....... , unless otherwise specifically excluded in the Bidding Documents or in this

You, the Lead Partner of the JV, along with M/s. ......................... , the Other
Partner of JV, shall be liable jointly and severally for the execution of the Contract in
accordance with terms and conditions of the Contract. As per the Power of Attorney
furnished in your favour by the Joint Venture, as enclosed with Bid Proposal of the
JV, you shall act as the Partner In-charge (Lead Partner) of the above Joint Venture
for execution of the Contract. (This provision shall be included only in case the
Bidder is a Joint Venture)

The notification for award of Contract for performance of all other Installation
Services/ activities, as set forth in the bidding documents, viz.

...................... (Indicate brief scope of work of the Contract Part II)
has been issued on you vide our NOA no. .............. dated ................ (hereinafter
called the “Contract Part II” or “ Supply of Installation Services Contract™).

Notwithstanding the award of work for Completion of the Facilities under the
Contract in two separate parts in the aforesaid manner, you/the JV (use as applicable)
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shall be overall responsible to ensure the execution of both the parts of the Contract
to achieve successful completion and taking over of the Facilities/ Works under the
package by the Employer as per the requirements stipulated in the Bidding
Documents. It is expressly understood and agreed by you/the JV (use as applicable)
that any default or breach under the ‘Contract Part |1’ shall automatically be deemed
as a default or breach of this ‘Contract Part I’ also and vice-versa, and any such
default or breach or occurrence giving us a right to terminate the ‘Contract Part 1I°,
either in full or in part, and/or recover damages there under, shall give us an absolute
right to terminate this Contract Part 1, at your/JV’s (use as applicable) risk, cost and
responsibility, either in full or in part and/or recover damages under this ¢ Contract
Part I’ as well. However, such default or breach or occurrence in the ‘Contract Part
I1°, shall not automatically relieve you/the JV (use as applicable) of any of your/JV’s
(use as applicable) obligations under this ‘Contract Part I’. It is also expressly
understood and agreed by you/the JV (use as applicable) that the
Plant/equipment/goods/ materials supplied by you/the JV (use as applicable) under
this ‘Contract Part I’, when erected, installed & commissioned by you under the
‘Contract Part II’ shall give satisfactory performance in accordance with the
provisions of the Contract.

3.0 CONTRACT PRICE FOR CONTRACT PART I

3.1

3.2

4.0

The total Contract Price for Contract Part | for the entire scope of work under this

Contract Part I shall be .............. (Specify the currency and the amount in figures &
words) ............. as per the following break-up:

Sl. | Price Component Amount

No.

1 FOR Price component

Total for Supply of Plant Contract

Notwithstanding the break-up of the Contract Price, the Contract shall, at all times, be
construed as a single source responsibility Contract and any breach in any part of the
Contract shall be treated as a breach of the entire Contract.

You/The JV (use as applicable) are/is required to furnish at the earliest a
Performance Security(ies), as per the Bidding Documents, for an amount of ......
(Specify the value) ............ i.e. equal to [3% (Three percent)] of the Contract Price,
and valid upto and including ....................... and any other securities as per the
Bidding Documents.
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5.0

6.0

7.0

8.0

9.0

10.0

(In case any other performance security is required to be furnished, the same is to be
mentioned here)

For release of advance payment (admissible as per the Bidding Documents) equal to
.....% of the FOR Price component of the Contract Price for Contract part I, you are,
inter-alia, required to furnish a Bank Guarantee for the 110% of the advance amount.
The validity of the Advance Bank Guarantee shall be up to and including ..............
Further, please note that furnishing of all the Contract Performance Securities under
the ‘Contract Part I’ and ‘Contract Part 11’ shall be one of the conditions precedent to
release of advance under this Contract Part .

All the bank guarantees shall be furnished from an eligible bank as described in the
Bidding Documents.

The schedule for Taking Over/Completion of Facilities by the Employer upon
successful Completion of the ...... (insert name of Package along with name of the
Project) .... shall be ... (indicate the completion schedule) .... months from the date
of issue of this Notification of Award for all contractual purposes.

This Notification of Award constitutes formation of the Contract and comes into force
with effect from the date of issuance of this Notification of Award.

You shall enter into a Contract Agreement with us within twenty-eight (28) days from
the date of this Notification of Award.

This Notification of Award is being issued to you in duplicate. We request you to
return its duplicate copy duly signed and stamped on each page including the
enclosed Appendix as a token of your acknowledgement.

Please take the necessary action to commence the work and confirm action.

Yours faithfully,

For and on behalf of

(Authorised Signatory)

Enclosures:
APPENDIX (NOA) -1 - Record Notes of Post - Bid Discussions held on various dates
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4b. FORM OF 'NOTIFICATION OF AWARD OF CONTRACT' FOR
INSTALLATION OF PLANT AND EQUIPMENT

Ref. No. :

[in case of Joint Venture, the aforesaid details shall be of the Lead Partner and the following
shall also be included:
(Lead Partner of the Joint Venture of M/s. .................. and M/s.

Sub. : Notification of Award for Supply of Installation Services Contract (Contract Part I1)
for .......... (insert name of the Package) .......... Specification No.:
....................... Domestic Competitive Bidding. (Project Funding: Domestic).

(Contract Part 1)
Dear Sir,
1.0 REFERENCE
This has reference to the following:
1.1  Our Request for Bids (RFB) dated ............
1.2 RFB/ bidding documents for the subject package issued vide our letter Ref. No.
.................... dated ..........., and downloaded by you from e-tender portal,

comprising the following:

a) Part 1 : Bidding Procedures and Requirements
(Document Code No. ...........ccveennennne. )

b) Part 2 : Employer’s Requirements
(Document Code No. ........ccevvvinnnnnn.. )
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C) Part 3 : Conditions of Contract and Contract Forms
(Document Code No. ........ccovvviennnnnn. )

1.2.1 Amendment/Errata No. ...... to Bidding Documents issued to you vide our letter no.
............. dated .............

(Applicable only if any Errata/Amendment to the Bidding Documents has been issued
subsequently)

1.2.2 Clarifications to the Bidding Documents, pursuant to pre-bid conference held on
............. , Issued to you vide our letters no. ............. dated ............. (Use as
applicable)

(Applicable only if any clarification to the Bidding Documents has been issued
subsequently)

(INCLUDE AS FURTHER SUB-PARAGRAPHS ANY OTHER CORRESPONDENCE
MADE TO THE BIDDER AFTER ISSUANCE OF BIDDING DOCUMENTS UP TO
BID OPENING)

1.3  Technical Part (First envelope) of your Bid submitted/the Bid submitted by the Joint
Venture (JV) of M/s. .o (Lead Partner) and M/s.
.................................. (Other Partner) for the subject package under Letter of
Bid/ Proposal reference no. .............. dated ...l , which was
openedon ................... (Use as applicable)

1.4 Intimation for Opening of Financial Part (Second Envelope) of Bid issued to you
vide our letter no. ............. dated ...............

1.5  Price Part ( Second Envelope) of your our Bid/the Bid by the Joint Venture (JV) of
M/S. i (Lead Partner) and M/s. ......ocooviiiiniiiiiiiiiiinn,
(Other Partner) under proposal reference no. ................ dated ............ , which
was opened on................... (Use as applicable)

1.6  Post bid discussions we had with you on various dates from ................ to
................ resulting into the Minutes of Meeting/ Record Notes of Post Bid
Discussions enclosed as APPENDIX (NOA)-1 with this Notification of Award.

2.0 AWARD OF CONTRACT AND ITS SCOPE

2.1  We confirm having accepted your Bid/Bid of the Joint Venture (JV) of M/s.

..................... (Lead Partner) and M/s. .................. (Other Partner) (Use as
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2.2

applicable) (referred to at para 1.3 & 1.5 above) read in conjunction with all the
specifications, terms & conditions of the Bidding Documents (referred to at para 1.2,
1.2.1 & 1.2.2 [modify as applicable] above) and specific confirmations recorded in
the Record Notes of Post Bid Discussions (referred to at para 1.6 above), and award
on you/the JV(use as applicable) the ‘Supply of Installation Services Contract’ (also
referred to as the ‘Contract Part 11’) for providing/ supplying all Installation Services
(excluding the incidental services included in Contract Part 1), interalia, unloading
and handling of Plant, all labor, Contractor’s equipment, temporary works, materials,
consumables, design and preparation of layout, engineering drawings, and all matters
and things of whatsoever nature, including testing, pre-commissioning, guarantee
tests and commissioning, the provision of as-built drawings, operations and
maintenance manuals, training, etc., applicable and necessary for the proper
execution of the installation and other services, at final destination (Site/ Project
Site), related to and incidental to successful installation of the Plant supplied under
the Contract Part I. as set forth in the bidding documents, viz. ...................... (Indicate
brief scope of wWork) ........cccccceevveiiiiennnnn for the ...... (insert name of Package along
with name of the Project)....

The scope of work under this Notification of Award (NOA) shall also include all such
items which are not specifically mentioned in the bidding documents and/or your bid
but are necessary for the successful completion of your scope under the Contract for
the construction of ...... (insert name of Package along with name of the Project)
....... , unless otherwise specifically excluded in the bidding documents or in this

You, the Lead Partner of the JV, along with M/s. ......................... , the Other
Partner of JV, shall be liable jointly and severally for the execution of the Contract in
accordance with terms and conditions of the Contract. As per the Power of Attorney
furnished in your favour by the Joint Venture, as enclosed with Bid Proposal of the
JV, you shall act as the Partner In-charge (Lead Partner) of the above Joint Venture
for execution of the Contract. (This provision shall be included only in case the
Bidder is a Joint Venture)

The notification for award of Contract for Supply of Plant including Type Testing to
be conducted, as set forth in the bidding documents, viz.

...................... (Indicate brief scope of work of the Contract Part 1)
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has been issued on you vide our NOA no. .............. dated ................ (hereinafter
called the “Supply of Plant Contract” or “Contract Part I”°).

Notwithstanding the award of work for Completion of the Facilities under the
Contract in two separate parts in the aforesaid manner, you/the JV (use as
applicable) shall be overall responsible to ensure the execution of both the parts of
the Contract to achieve successful completion and taking over of the Facilities/ works
under the package by the Employer as per the requirements stipulated in the Bidding
Documents. It is expressly understood and agreed by you/the JV(use as applicable)
that any default or breach under the ‘Contract Part I’ shall automatically be deemed as
a default or breach of this ‘Contract Part 11’ also and vice-versa, and any such default
or breach or occurrence giving us a right to terminate the ‘Contract Part I’ either in
full or in part, and/or recover damages there under, shall give us an absolute right to
terminate this Contract Part Il, at your/JV’s (use as applicable) risk, cost and
responsibility, either in full or in part and/or recover damages under this ¢ Contract
Part 11’ as well. However, such default or breach or occurrence in the ‘Contract Part
I’, shall not automatically relieve you/the JV(use as applicable) of any of your
obligations under this ‘Contract Part II’. It is also expressly understood and agreed by
you/the JV(use as applicable) that the Plant/equipment/goods/ materials supplied by
you/the JV(use as applicable) under the ‘Contract Part I’, when erected, installed &
commissioned by you/the JV(use as applicable) under this ‘Contract Part 11’ shall
give satisfactory performance in accordance with the provisions of the Contract.

3.0 CONTRACT PRICE FOR CONTRACT PART Il

3.1

3.2

The total Contract Price Contract Part Il for the entire scope of work under this

Contract Part Il shall be .............. (Specify the currency and the amount in figures
& words) ............. as per the following break-up:

Sl. | Price Component Amount

No.

1. | Installation Services

2. | Training Charges Not Applicable
Total for Supply of Installation Services Contract

Notwithstanding the break-up of the Contract Price, the Contract shall, at all times, be
construed as a single source responsibility Contract and any breach in any part of the
Contract shall be treated as a breach of the entire Contract.
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4.0

5.0

6.0

7.0

8.0

9.0

You/the JV(use as applicable) are/is required to furnish at the earliest a Performance
Security(ies), as per the Bidding Documents, for an amount of ...... (Specify the
value) ............ I.e. equal to [3% (Three percent)] of the Contract Price, and valid
upto and including ....................... and any other securities as per the Bidding
Documents.

(In case any other performance security is required to be furnished, the same is to be
mentioned here)

All the bank guarantees shall be furnished from an eligible bank as described in the
Bidding Documents.

The schedule for Taking Over/Completion of Facilities by the Employer upon
successful Completion of the ...... (insert name of Package along with name of the
Project) .... shall be ... (indicate the completion schedule) .... months from the date
of issue of this Notification of Award for all contractual purposes.

This Notification of Award constitutes formation of the Contract and comes into force
with effect from the date of issuance of this Notification of Award.

You shall enter into a Contract Agreement with us within twenty-eight (28) days from
the date of this Notification of Award.

This Notification of Award is being issued to you in duplicate. We request you to
return its duplicate copy duly signed and stamped on each page including the
enclosed Appendix as a token of your acknowledgement.

Please take the necessary action to commence the work and confirm action.

Yours faithfully,

For and on behalf of

(Authorised Signatory)

Enclosures:
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APPENDIX (NOA) -1 - Record Notes of Post - Bid Discussions held on various dates

Note:

(1) Instructions indicated in italics in this notification of award are to be taken care of by
the issuing authority. The Forms may be modified appropriately to suit the specific
requirement of the Contract.
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5. FORM OF CONTRACT AGREEMENT

[Alternative — a]

CONTRACT AGREEMENT PART | FOR SUPPLY OF PLANT BETWEEN .................
(Name of Employer) .......... AND M/s. ., (Name of Contractor)
............... /JOINT VENTURE (JV) OF M/s. ........ (Name of Lead Partner).... (THE LEAD
PARTNER OF THE JV) AND Mss. ..... (Name of Other Partner)... ... (THE PARTNER OF
THE JV) [Use as applicable]

THIS CONTRACT AGREEMENT PART | No. ......ccoeivvin... (also referred to as
‘Supply of Plant Contract/the Contract Part | *) is made on the ..... dayof ............... 20.....

BETWEEN

(1) oo (Name of Employer).........cccc..... a company incorporated under the laws of
Companies Act 1956/2013 (with amendment from time to time) and having its Registered
Office at ......... (registered address of the Employer) ..................... and its Corporate
Officeat............ (address of the Employer)................ (hereinafter called "the Employer"

and

(2) Mls ............. (Name of Contractor) ............ , & company incorporated under the laws of
Companies Act 1956/2013 (with amendment from time to time) and having its Principal
place of business at .............(Address of Contractor) .........c.cccoevrivrnnnns and Registered
Office at .............(Registered address of Contractor) ............... (hereinafter called "the
Contractor" and also referred to as “.....(insert abbreviated name of the Contractor) ........ )

or

Joint Venture (JV) of M/s ................. (Name of Lead Partner) ................. (the Lead Partner
of JV), a company incorporated under the laws of Companies Act 1956 and having its
Principal place of business at .............(Address of Lead Partner) .........ccccervvnnnnnns and
Registered Office at .............(Registered address of Lead Partner) ..........cccccoeeeee. and M/s
................. (Name of Other Partner) .................. (the Partner of JV), a company incorporated
under the laws of Companies Act 1956/2013 (with amendment from time to time) and having
its Principal place of business at .............(Address of Other Partner) ............cccoevenenn.
and Registered Office at .............(Registered address of Other Partner) ....................
(hereinafter called "the Contractor" and also referred to as “Joint Venture”/the ‘JV””’)
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(Applicable only in case of Joint Venture)

WHEREAS the Employer desires to engage the Contractor to design, manufacture, test,
deliver, install, commission and complete certain Facilities, viz. _[ insert the name of the Package
along with ] (“the Facilities”) as detailed in the Contract Document, and the
Contractor, in accordance with the mode of contracting specified therein, has agreed to such
engagement upon and subject to the terms and conditions appearing in this Contract
Agreement Part | for Supply of Plant and in Contract Agreement Part Il for Supply of
Installation Services for the Facilities, the two parts read together, jointly and in conjunction,
constituting the Contract. and the aggregate of the Contract Price for Contract Part | and the
Contract Price for Contract Part Il constituting the Contract Price for the Contract.

WHERE, the Employer, under this Contract Agreement Part I, desires to engage the
Contractor for the supply of Plant on FOR {final place of destination (Site/ Project Site)}
basis interalia including design, engineering, manufacture, testing, transportation, insurance
etc. and other services, incidental thereto, required for the complete execution of the ......

(insert name of Package along with name of the Project) ....... , and the scope of work is
briefly described below:
[ insert brief scope of work ............. ]

NOW IT IS HEREBY AGREED as follows:
Article 1.  Contract Documents
1.1 Contract Documents (Reference GCC Clause 2)

The following documents shall constitute the Contract between the Employer and the
Contractor, and each shall be read and construed as an integral part of the Contract:

VOLUME - A

1.  This Contract Agreement and the Appendices thereto.
2. Notification of Award Ref. No. ............ /NOA-1/01 dated DD/ MM/YYYY.

VOLUME -B

3. Documents comprising of the following:
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o Conditions of Contract and Contract Forms (Part 3 of Bidding
Documents)
o Conditions of Contract including Special Conditions of
Contract (SCC) and General Conditions of Contract (GCC);
(Section 7 of Bidding Documents)
o Contract Forms (Section 8 of Bidding Documents)

o Employers’ Requirements (Part 2 of Bidding Documents)
o Employer’s Requirements (Section 6 of Bidding Document)

o Bidding Procedures and Requirements (Part 1 of Bidding
Documents)
o Request for Bids Notice (Section 1 of Bidding Documents)
o Eligibility and Qualification Requirements (Section 2 of
Bidding Documents)
o Instruction to Bidders and Bid Data Sheets (Section 3 of Bidding
Documents

VOLUME -C
4.  Bid Submitted by the Contractor.
(Only relevant extracts are attached herewith for easy reference. Should the
circumstances warrant, the original Bid along with the enclosures thereof, shall be
referred to.).

1.2 Order of Precedence (Reference GCC Clause 2)
In the event of any ambiguity or conflict between the Contract Documents listed
above, the order of precedence shall be the order in which the Contract Documents
are listed in Article 1.1 (Contract Documents) above.

1.3 Definitions (Reference GCC Clause 1)
Capitalized words and phrases used herein shall have the same meanings as are
ascribed to them in the General Conditions of Contract/Special Conditions of

Contract.

Article 2. Contract Price and Terms of Payment
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2.1 Contract Price (Reference GCC Clause 11) for Contract Part |

The Employer hereby agrees to pay to the Contractor the Contract Price for Contract
Part | in consideration of the performance by the Contractor of its obligations
hereunder. The Contract Price for Contract Part | shall be the aggregate of ........
(amount in words) ................. (R (amount in figures) ..... ........), or such other
sums as may be determined in accordance with the terms and conditions of the
Contract. The break-up of the Contract Price for Contract Part | is as under:

Sl. | Price Component Amount
No.
1. | FOR Price Component

Total for Supply of Plant Contract

The detailed break-up of Contract Price for Contract Part | is given in the relevant
Appendices hereto.

2.2 Terms of Payment (Reference GCC Clause 12)

The terms and procedures of payment according to which the Employer will
reimburse the Contractor are given in Appendix 1 (Terms and Procedures of
Payment) hereto.

Article 3. Effective Date for Determining Time for Completion
3.1 Effective Date (Reference GCC Clause 1)

The Effective Date from which the Time for Completion of the Facilities shall be
counted and determined is the date of the Notification of Award i.e.,

Article 4.  Appendices

The Appendices listed in the List of Appendices, as mentioned below, shall be
deemed to form an integral part of this Contract Agreement Part | and the Contract.

Reference in this Contract Agreement Part | and the Contract, to any Appendix shall
mean and include the Appendices attached hereto, and the this Contract Agreement
Part | and the Contract shall be read and construed accordingly.
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List of Appendices

Appendix 1 Terms and Procedures of Payment
Appendix 2 Price Adjustment
Appendix 3 Insurance Requirements
Appendix 4 Time Schedule
Appendix 5 List of Approved Subcontractors
Appendix 6 Scope of Works and Supply by the Employer
Appendix 7 List of Document for Approval or Review
Appendix 8 Guarantees, Liquidated Damages for Non-Performance
Appendix 9 Price Schedules indicating Price Breakdown of Contract Price
for Contract Part I for Supply of Plant
Appendix 11 Integrity Pact
Article 5.
The Contract Agreement Part Il No. ................oeee, has also been made on the ........
day of .............. 20...., between the Employer and the Contractor for the Supply of

Installation Services (hereinafter referred to as the “Contract Part II”) for providing/
supplying all Installation Services (excluding the incidental services included in Contract
Part 1), interalia, unloading and handling of Plant, all labor, Contractor’s equipment,
temporary works, materials, consumables, design and preparation of layout, engineering
drawings, and all matters and things of whatsoever nature, including testing, pre-
commissioning, guarantee tests and commissioning, the provision of as-built drawings,
operations and maintenance manuals, training, etc., applicable and necessary for the proper
execution of the installation and other services, at final destination (Site/ Project Site),
related to and incidental to successful installation of the Plant supplied under the Contract

Part I, required for the complete execution of the ...... (insert name of Package along with
name of the Project) ....... ,and the scope of work is briefly described below:
Lttt insert brief scope of work............. ]

Notwithstanding the award of work for Completion of the Facilities under the
Contract in two separate parts in the aforesaid manner, the Contractor shall be overall
responsible to ensure the execution of both the parts of the Contract to achieve
successful completion and taking over of the Facilities by the Employer as per the
requirements stipulated in the Contract. It is expressly understood and agreed by the
Contractor that any default or breach under the ‘Contract Part 11’ shall automatically
be deemed as a default or breach of this ‘Contract Part I’ also and vice-versa and any
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such breach or occurrence or default giving the Employer a right to terminate the
‘Contract Part I’ either in full or in part, and/or recover damages there under the
Contract Part 11, shall give the Employer an absolute right to terminate this Contract
Part | at the Contractor’s risk, cost and responsibility, either in full or in part and /or
recover damages under this ‘Contract Part I’ as well. However, such breach or default
or occurrence in the ‘Contract Part 11’ shall not automatically relieve the Contractor
of any of its responsibility/ obligations under this ‘Contract Part I’. It is also expressly
understood and agreed by the Contractor that the Plant/equipment/ goods /materials
supplied by the Contractor under this ‘Contract Part I’ when erected, installed and
commissioned by the Contractor under the ‘Contract Part 11’ shall give satisfactory
performance in accordance with the provisions of the Contract.

IN WITNESS WHEREOF the Employer and the Contractor have caused this Agreement to
be duly executed by their duly authorized representatives the day and year first above

written.

Signed by for and Signed by for and

on behalf of the Employer on behalf of the Contractor
Signature Signature

Title Title

in the presence of in the presence of
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5. FORM OF CONTRACT AGREEMENT

[Alternative — b]

CONTRACT AGREEMENT PART Il FOR SUPPLY OF INSTALLATION SERVICES
BETWEEN ................ (Name of Employer) ............... AND M/s. ...covvane (Name of
Contractor) ............... /JOINT VENTURE (JV) OF M/s. ........ (Name of Lead Partner)....
(THE LEAD PARTNER OF THE JV) AND Mgs. .....(Name of Other Partner)...... (THE
PARTNER OF THE JV) [Use as applicable]

THIS CONTRACT AGREEMENT PART | No. ....ocooiivininn... (also referred to as
‘Supply of Installation Services Contract/the Contract Part I1’) is made on the ..... day of

BETWEEN

(1) o (Name of Employer).................... a company incorporated under the laws
of Companies Act 1956/2013 (with amendment from time to time) and having its Registered
Office at ......... (registered address of the Employer) ..................... and its Corporate

and

(2) Mis .............. (Name of Contractor) ........... , @ company incorporated under the laws of
Companies Act 1956/2013 (with amendment from time to time) and having its Principal
place of business at .............(Address of Contractor) .........c.ccceevrivrinennn and Registered
Office at .............(Registered address of Contractor) ............... (hereinafter called "the
Contractor" and also referred to as “.....(insert abbreviated name of the Contractor) ........ ”)

or

Joint Venture (JV) of M/s ................. (Name of Lead Partner) .................. (the Lead Partner
of JV), a company incorporated under the laws of Companies Act 1956 and having its
Principal place of business at .............(Address of Lead Partner) .........c.cccervvnnnnnns and
Registered Office at .............(Registered address of Lead Partner) ..........cccccoeeeee. and M/s
................. (Name of Other Partner) .................. (the Partner of JV), a company incorporated
under the laws of Companies Act 1956/2013 (with amendment from time to time) and having
its Principal place of business at .............(Address of Other Partner) ...........cccoevvennn.
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and Registered Office at .............(Registered address of Other Partner) ...........cc.......
(hereinafter called "the Contractor™ and also referred to as “Joint Venture”/the ‘JV”)
(Applicable only in case of Joint Venture)

WHEREAS the Employer desires to engage the Contractor to design, manufacture, test,
deliver, install, commission and complete certain Facilities, viz. _[ insert the name of the Package
along with ] (“the Facilities”) as detailed in the Contract Document, and the
Contractor, in accordance with the mode of contracting specified therein, has agreed to such
engagement upon and subject to the terms and conditions appearing in this Contract
Agreement Part Il for Supply of Installation Services and in Contract Agreement Part | for
Supply of Plant for the Facilities, the two parts read together, jointly and in conjunction,
constituting the Contract. and the aggregate of the Contract Price for Contract Part | and the
Contract Price for Contract Part 1l constituting the Contract Price for the Contract.

WHERE, the Employer, under this Contract Agreement Part Il, desires to engage the
Contractor for the supply of Installation Services for providing/ supplying all Installation
Services (excluding the incidental services included in Contract Part I), interalia, unloading
and handling of Plant, all labor, Contractor’s equipment, temporary works, materials,
consumables, design and preparation of layout, engineering drawings, and all matters and
things of whatsoever nature, including testing, pre-commissioning, guarantee tests and
commissioning, the provision of as-built drawings, operations and maintenance manuals,
training, etc., applicable and necessary for the proper execution of the installation and other
services, at final destination (Site/ Project Site), related to and incidental to successful
installation of the Plant supplied under the Contract Part I, for the complete execution of the
...... (insert name of Package along with name of the Project) .......,and the scope of work is
briefly described below:

NOW IT IS HEREBY AGREED as follows:
Article 1.  Contract Documents
1.1 Contract Documents (Reference GCC Clause 2)

The following documents shall constitute the Contract between the Employer and the
Contractor, and each shall be read and construed as an integral part of the Contract:

VOLUME - A
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1. This Contract Agreement and the Appendices thereto.
2. Notification of Award Ref. No. ............ /NOA-II/02 dated DD/MM/YYYY.

VOLUME -B

3. Documents comprising of the following:

. Conditions of Contract and Contract Forms (Part 3 of Bidding
Documents)
o Conditions of Contract including Special Conditions of
Contract (SCC) and General Conditions of Contract (GCC);
(Section 7 of Bidding Documents)
o Contract Forms (Section 8 of Bidding Documents)

o Employers’ Requirements (Part 2 of Bidding Documents)
o Employer’s Requirements (Section 6 of Bidding Document)

o Bidding Procedures and Requirements (Part 1 of Bidding
Documents)
o Request for Bids Notice (Section 1 of Bidding Documents)
o Eligibility and Qualification Requirements (Section 2 of
Bidding Documents)
o Instruction to Bidders and Bid Data Sheets (Section 3 of Bidding
Documents

VOLUME -C
4.  Bid Submitted by the Contractor.
(Only relevant extracts are attached herewith for easy reference. Should the
circumstances warrant, the original Bid along with the enclosures thereof, shall be
referred to.).

1.2 Order of Precedence (Reference GCC Clause 3)
In the event of any ambiguity or conflict between the Contract Documents listed

above, the order of precedence shall be the order in which the Contract Documents
are listed in Article 1.1 (Contract Documents) above.
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1.3 Definitions (Reference GCC Clause 1)

Capitalized words and phrases used herein shall have the same meanings as are
ascribed to them in the General Conditions of Contract/Special Conditions of
Contract.

Avrticle 2. Contract Price and Terms of Payment
2.1 Contract Price (Reference GCC Clause 11) for Contract Part |1

The Employer hereby agrees to pay to the Contractor the Contract Price for Contract
Part Il in consideration of the performance by the Contractor of its obligations
hereunder. The Contract Price for Contract Part Il shall be the aggregate of ........
(amount in words) ................. [CHTR (amount in figures) ..... ........), or such other
sums as may be determined in accordance with the terms and conditions of the
Contract. The break-up of the Contract Price for Contract Part 11 is as under:

Sl. | Price Component Amount
No.

1. | Installation Services
2. | Training Charges (if required) Not Applicable
Total for Supply of Installation Services Contract

The detailed break-up of Contract Price for Contract Part | is given in the relevant
Appendices hereto.

2.2 Terms of Payment (Reference GCC Clause 12)
The terms and procedures of payment according to which the Employer will
reimburse the Contractor are given in Appendix 1 (Terms and Procedures of
Payment) hereto.

Article 3. Effective Date for Determining Time for Completion

3.1 Effective Date (Reference GCC Clause 1)
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The Effective Date from which the Time for Completion of the Facilities shall be
counted and determined is the date of the Notification of Award i.e.,

Article 4. Appendices

The Appendices listed in the List of Appendices, as mentioned below, shall be
deemed to form an integral part of this Contract Agreement Part 11 and the Contract.

Reference in this Contract Agreement Part Il and the Contract to any Appendix shall
mean and include the Appendices attached hereto, and this Contract Agreement Part

Il and the Contract shall be read and construed accordingly.

List of Appendices

Appendix 1 Terms and Procedures of Payment
Appendix 2 Price Adjustment
Appendix 3 Insurance Requirements
Appendix 4 Time Schedule
Appendix 5 List of Approved Subcontractors
Appendix 6 Scope of Works and Supply by the Employer
Appendix 7 List of Document for Approval or Review
Appendix 8 Guarantees, Liquidated Damages for Non-Performance
Appendix 9 Price Schedules indicating Price Breakdown of Contract Price
for Contract Part II for Supply of Installation Services
Appendix 11 Integrity Pact
Article 5.
The Contract Agreement Part I No. .............coevinnnne has also been made on the
........ day of .............. 20...., between the Employer and the Contractor for the

Supply of Plant (hereinafter referred to as the “Contract Part I”) for the supply of
Plant on FOR {final place of destination (Site/ Project Site)} basis interalia
including design, engineering, manufacture, testing, transportation, insurance etc. and
other services, incidental thereto, required for the complete execution of the ......
(insert name of Package along with name of the Project) ....... ,and the scope of work
is briefly described below:
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Notwithstanding the award of work for Completion of the Facilities under the
Contract in two separate parts in the aforesaid manner, the Contractor shall be overall
responsible to ensure the execution of both the parts of the Contract to achieve
successful completion and taking over of the Facilities by the Employer as per the
requirements stipulated in the Contract. It is expressly understood and agreed by the
Contractor that any default or breach under the ‘Contract Part I’ shall automatically
be deemed as a default or breach of this ‘Contract Part |1’ also and vice-versa and any
such breach or occurrence or default giving the Employer a right to terminate the
‘Contract Part I’ either in full or in part, and/or recover damages there under the
Contract Part I, shall give the Employer an absolute right to terminate this Contract
Part | at the Contractor’s risk, cost and responsibility, either in full or in part and /or
recover damages under this ‘Contract Part 1’ as well. However, such breach or
default or occurrence in the ‘Contract Part I’ shall not automatically relieve the
Contractor of any of its responsibility/ obligations under this ‘Contract Part I’. It is
also expressly understood and agreed by the Contractor that the Plant/equipment
/goods/ materials supplied by the Contractor under the ‘Contract Part I’ when erected,
installed and commissioned by the Contractor under this ‘Contract part 11’ shall give
satisfactory performance in accordance with the provisions of the Contract.

IN WITNESS WHEREOF the Employer and the Contractor have caused this Agreement to
be duly executed by their duly authorized representatives the day and year first above

written.

Signed by for and Signed by for and

on behalf of the Employer on behalf of the Contractor
Signature Signature

Title Title

in the presence of in the presence of
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(Separate Contract Agreements shall be executed by the Employer and the Contractor in
accordance with the mode of contracting stipulated at ITB, Section 3 of bidding documents.
The forms of Contract under both Alternative i.e., a & b shall be used).
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Appendix-1: TERMS AND PROCEDURES OF PAYMENT

In accordance with the provisions of GCC Clause 12 (Terms of Payment), the
Employer shall pay the Contractor in the following manner and at the following
times, on the basis of the Price Breakdown given in the Appendix regarding Price
Schedules. Payments will be made in Indian Rupees.

“Billable Items” are worked out and attached to Price Schedule. Items otherwise
required for completion of work but not listed in the Price Schedule shall also be in
the scope of the Contractor. The costs of such “Non- billable Items” is deemed to be
included in the quoted price of “Billable Items” by the bidder in the Price Schedule.
The payment shall be made on billable item wise basis only as indicated in Price
Schedule.

Valid Contract Performance Security to furnished by the Contractor as per the
Contract and accepted by the Employer, shall be a condition precedent for release
of the advance and progressive payment. Further, for release of any advance payment,
requisite securities including Advance Payment Guarantee, as the case may be, to be
furnished by the Contract as specified in the Contract and accepted by the Employer,
shall also be a condition precedent. In case, the duration of contract gets extended
then the Contractor shall furnish the revised Performance Bank Guarantee equal to
3% of the contract value and valid till 30 days beyond the warranty period as per the
new contract timelines. The revised Bank Guarantee shall be submitted by the
Contractor within 28 days from the date of approval of time extension by the
Employer.

The interest rate on advance payment shall be Marginal Cost of Funds Based Lending
Rate (MCLR) for one year of the State Bank of India, prevailing on the date of
advance payment to the Contractor. The interest accrued on interest bearing advance
shall be adjusted first before releasing any payment. The interest rate shall be
calculated on the daily progressive balances outstanding as on the date of
recovery/adjustment i.e. on daily rest basis.

Deleted

Unmeasured ad-hoc payment: The employer, at his discretion in exigencies, to ensure
liquidity of funds with the Contractor may accept un-measured ad-hoc bill of the
Contractor. In this method, following methodology shall be adopted:
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a. Submission of certificate on measurement book by Project Manager that
materials under consideration have been erected, tested and commissioned as
per technical specification, scope of work & approved drawings.

b. Quantum and completion of works is certified by Project Manager jointly with
Contractor and eligible amount of such works are computed as per approved
payment terms.

c. 50% of such eligible amount shall be released to the Contractor immediately
within a week. The amount of un-measured bill should not be more than
average of previous two measured bill.

d. Next bill of the work shall invariably be a measured bill in which, various
quantities of unmeasured bill shall be verified and measured jointly by Project
Manager and Contractor.

A. Supply, Erection, Testing and Commissioning of works under this project:
1. Advance payment (Optional):

i.  Under the Supply of Plant Contract (Contract Part I), initial interest bearing
adjustable Advance of 15% of Contract Price for Contract Part | shall be
released in 2 (two) installments each of 7.5% of the Contract Price for
Contract Part I.

First installment of 7.5% of the Contract Price for Contract Part | shall be
released on presentation of the following:

a. Signing of Contract Agreement Part | and Contract Agreement Part 11 by the
Employer and the Contractor.

b. Contractor’s detailed invoice.

c. Submission and acceptance of unconditional & irrevocable part Bank
Guarantees (in two (02) equal installments) in favor of employer with total
amounting to 110% of total advance amount as per proforma attached with
Form:7, Section — 8 of Part -3 (Contract Forms). For release of the Ist
Installment of advance the Bank Guarantee equal to 110% of Ist Installment
amount shall be taken . Once it gets adjusted and the 2nd installment is due
for release, the Bank Guarantee for the 2" instalment equal to 110% of 2"
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d.

e.

Installment amount shall be taken. The said Bank Guarantees shall be
initially valid upto end of thirty (30) days after the scheduled month of
supply of materials and shall be extended from time to time till thirty (30)
days beyond revised scheduled month of supply of materials, as may be
required under the Contract.

An unconditional & irrevocable Bank Guarantee for ten percent (3%) of the
total Contract price towards Contract Performance Guarantee (CPG) in
accordance with the provisions of Clause 44.1, Section 3 and as per proforma
attached with Section-8 of Part 3 (Contract forms). The said bank guarantee
shall be initially valid up to thirty (30) days after expiry of the Warranty
Period and shall be extended from time to time till thirty (30) days beyond
successful completion of warranty period, as may be required under the
Contract.

Detailed PERT Network/Bar chart and its approval by the Employer.

The bidder must utilize first advance installment of 7.5% of ex-works supply
component before requesting for second advance installment. Second
installment of 7.5% shall be released on submission of Contractor’s invoice,
bank guarantee equal to 110% of the advance installment and satisfactory
utilization certificate supported with documentary evidences of first advance
installment.

Under the Supply of Installation Services Contract (Contract part 1), initial
interest-bearing adjustable Mobilization Advance of 10% of Contract Price for
Contract Part 1l shall be released in 2 (two) installments each of 5% of the
Contract Price for Contract Part I1:

First installment of 5% of the Contract Price for Contract Part | shall be
released on presentation of the following:

a. Submission of detailed invoice for advance payment.

b. Establishment of Contractor’s site offices and certification by Engineer
that satisfactory mobilization for erection exists

c. Submission and acceptance of unconditional & irrevocable part Bank
Guarantees (in two (02) equal installments) in favor of employer with total
amounting to 110% of total advance amount as per proforma attached with
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Form:7, Section — 8 of Part -3 (Contract Forms). For release of the Ist
Installment of advance the Bank Guarantee equal to 110% of Ist
Installment amount shall be taken . Once it gets adjusted and the 2nd
installment is due for release, the Bank Guarantee for the 2" instalment
equal to 110% of 2" Installment amount shall be taken. The said Bank
Guarantees shall be initially valid upto end of thirty (30) days after the
scheduled month of erection of materials and shall be extended from time
to time till thirty (30) days beyond revised scheduled month of erection of
materials, as may be required under the Contract.

d. Submission of an unconditional & irrevocable Bank Guarantee in favor of
Employer for three percent (3%) of the total Contract price towards
Contract Performance Guarantee (CPG) in accordance with Clause 44.1 of
Section-3, Part 1 and as per proforma attached with Section 8 of Part 3
(Contract Forms). The said Bank Guarantee shall be initially valid up to
30 (thirty) days after the expiry of warranty period and shall be extended
from time to time till thirty (30) days beyond successful completion of
warranty period, as may be required under the Contract.

The bidder must utilize first advance installment of 5% of Contract Price for
Contract Part Il before requesting for second advance installment. Second
installment of 5% shall be released on submission of Contractor’s invoice,
bank guarantee equal to 110% of the advance installment and satisfactory
utilization certificate supported with documentary evidences of first advance
installment.

2. Progressive payments (Supply of Plant):

2.1. First Installment (60%0): Sixty percent (60%) payments for the supply of Plant
under the Contract Part |, against various items in the attached Price Schedule,
including 100% GST thereon reimbursable/ payable by Employer as per
Contract, shall be paid on receipt and acceptance of Plant/ equipment/ goods/
materials on submission of documents indicated herein:

a. Signing of Contract Agreement Part | and Contract Agreement Part 11 by
the Employer and the Contractor.

b. Detailed Project Execution Plan/PERT chart and its approval by the
Employer.

c. Evidence of dispatch (R/R or receipted L/R)
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d. Contractor’s detailed invoice & packing list identifying contents of each
shipment.

e. Invoice certifying payments of GST

f. Copy of Certificate to the effect of payments of State/ Central taxes,
duties, levies etc. have been made against supply of materials through
sub-vendors under the contract.

g. Certified copy of Insurance policy/Insurance Certificate.
h. Manufacturer’s/Contractor’s guarantee certificate of Quality.

I. Material Dispatch Clearance Certificate (MDCC) / Dispatch Instructions
(DI) for dispatch of materials from the manufacturer’s works. MDCC/DI
shall be issued by authorized officer of Employer

J.  Manufacturer’s copy of challan

K. submission of the certificate by the Employer’s representative that the
item(s) have been received,

I.  Submission of certificate by Project Manager that materials have been
supplied as per technical specification, scope of work & approved
drawings enclosing certified copy of inspection reports and dispatch
clearances.

a. 60% of proportionate Mobilization Advance against Supply shall be
adjusted while making payments of this installment. In case of delay of
project, the entire mobilization advance shall get recovered from the
Contractor as per supply and erection contracts’ works completion
schedule respectively.

2.2. Second Installment (30%0): Thirty percent (30%) payments against various
items of price schedule 1 shall be paid on following conditions:

a. Unconditional acceptance of the Letter of Award and signing of contract
agreement by the Contractor.

b. Detailed Project Execution Plan/PERT chart and its approval by the
Employer.
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c. Evidence of dispatch (R/R or receipted L/R)

d. Contractor’s detailed invoice & packing list identifying contents of each
shipment.

e. Invoice certifying payments of ED, Taxes for the direct transaction between
Employer and Contractor,

f. Copy of Certificate to the effect of payments of State/ Central taxes,
duties, levies etc. have been made against supply of materials through sub-
vendors under the contract.

g. Certified copy of Insurance policy/Insurance Certificate.
h. Manufacturer’s/Contractor’s guarantee certificate of Quality.

I Material Dispatch Clearance Certificate (MDCC) / Dispatch Instructions
(DI) for dispatch of materials from the manufacturer’s works. MDCC/DI
shall be issued by authorized officer of Employer

j.  Manufacturer’s copy of challan

k. Submission of the certificate on measurement book by the Project Manager
that the item(s) have been received,

I.  Submission of certificate on measurement book by Project Manager that
materials under consideration have been erected, tested and commissioned as
per technical specification, scope of work & approved drawings.

m. Test check certification on Measurement Book be recorded by officers in
hierarchy with the claim as per policy.
While releasing 2" installment of 30% supply payment following adjustment
shall be made:

a. Balance initial mobilization advance shall be adjusted. Also, up-to-
date accrued interest shall also be recovered.

b. In case of delay of project, the entire mobilization advance shall get
recovered at this stage.
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2.3. Third & Final Installment (10%b):

a. The balance ten percent (10%) of payment against Supply contracts excluding
Excise Duty, Taxes etc. shall be reimbursable on successful supply, erection,
testing and commissioning of the works in the project and issuance of
Completion Certificate by the Employer.

b. ‘Commissioning’ for the purpose of payments shall mean satisfactory
completion of all supplies, erection, commissioning checks and successful
completion of all site tests and continuous energisation of the equipment/
materials at rated voltage as per the Contract and to the satisfaction/approval
of the Employer.

c. On submission of the certificate by the Project Manager that the item(s) have
been received, erected, tested and commissioned.

d. In case, for any reason not attributable to the Contractor, the commissioning
and charging of equipment/materials is delayed beyond 120 days of successful
completion of final checking and testing of works, the balance 10% payment
shall be released against an unconditional & irrevocable bank guarantee of
equivalent amount initially valid till 6 months from the readiness of works for
commissioning and charging at rated voltage, to be extended till 30 days
beyond actual commissioning & taking over.

3. Progressive payments (Erection):

3.1. First Installment (90%) : Ninety percent (90%) payments against Erection
contracts shall be paid on erection, testing and commissioning of works and on
submission of relevant documents indicated herein under:

a. Unconditional acceptance of the Letter of Award and signing of contract
agreement by the Contractor.

b. Detailed Project Execution Plan/PERT chart and its approval by the
Employer.

c. Certified copy of Insurance policy/Insurance Certificate.

d. Material reconciliation statement consisting of the materials utilized for
erection, testing & commissioning vis-a-vis erection activity of the lot of
villages.
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e. Submission of certificate on measurement book by Project Manager that
materials under consideration have been erected, tested and commissioned as
per technical specification, scope of work & approved drawings.

f. Test check certification on Measurement Book be recorded by officers in
hierarchy with the claim as per policy.

While releasing 1% installment of 90% erection payment following adjustment
shall be made:

b. 100% Mobilization Advance against Erection shall be fully adjusted
while making payments of first installment. Also, up-to-date accrued
interest shall also be recovered.

c. In case of delay of project, the entire mobilization advance shall get
recovered from the Contractor as per supply and erection contracts’
works completion schedule respectively.

3.2. Second and Final Installment (10%o):

a. The balance ten percent (10%) of payment against Erection contracts shall be
released on successful commissioning of the works in the project, issuance of
Completion Certificate of the project and asset tagging of the created asset in
GIS portal provided by the Employer/Nodal agency.

b. ‘Commissioning’ for the purpose of payments shall mean satisfactory
completion of all supplies, erection, commissioning checks and successful
completion of all site tests and continuous energisation of the equipment/
materials at rated voltage as per the Contract and to the satisfaction/approval
of the Employer.

c. On submission of the certificate by the Project Manager that the
equipment/materials have been erected, tested and commissioned.

d. On certification of Project Manager for reconciliation of materials and
payments.

e. On certification of Project Manager of updating the asset information in the
GIS platform and providing requisite information as per Employer’s GIS data
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model. The mobile application for GIS mapping has to be provided by the
Employer.

f.  On certification of Project Manager that assets under the project are created
and are taken over by Employer.

g. However, in case, for any reason solely attributable to the Owner/Employer,
the commissioning of equipment/materials is delayed beyond 120 days of
successful completion of final checking and testing of line for the purpose of
commissioning as defined in bid documents, the balance 10% payment shall
be released against an unconditional & irrevocable bank guarantee of
equivalent amount initially valid till 6 months from the readiness of
transmission lines/ distribution transformer/ service connections for
commissioning and charging at rated voltage, to be extended till 30 days
beyond actual commissioning & taking over.

h. <For development of new lines/ poles, the Contractor should also submit an
automated measurement report based on the GPS coordinates captured
through the mobile application.>

4. The Project Manager shall within sixty (60) days after receipt of invoices
enclosing requisite documents as per payment terms release the payment through
electronic mode in designated bank account of the Contractor. In the event that
the Contractor has duly followed the procedure enumerated above and the
Employer fails to make any payment on its respective due date, the Employer
shall pay to the Contractor interest on the amount of such delayed payment as
from the end of the 60 days period on certified amount due but not paid at the end
of such period. The applicable interest rate on the delayed amount will be equal to
the marginal cost of funds based lending rate (MCLR) for one year of the State
Bank of India, as applicable on the 1% April of the financial year in which the date
of disbursement of the payment lies. In case the period of default lies in two or
more financial years the interest amount shall be calculated separately for the
periods falling in different years.
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Appendix-2: PRICE ADJUSTMENT

Tender item Distribution Transformer and XLPE Cable is invited on Price Variation
basis as per IEEMA price variation formula for Delivery F.O.R. Destination.

1. Price Variation formula for AL wound DTR

(Applicable for 100kVA & 200kVA capacity)
The PV formula as set forth by IEEMA is reproduced below.

For Aluminium wound Distribution Transformers:

P=m08+22&+36E—S+12§+5m+10m+7\/_\/

100 AlLo ESo ISo IMo TOo Wo

P | Price payable as adjusted in accordance with above formula.

Po | Price Quoted /Confirmed

Price of EC Grade Aluminum rods (Properzi rods) or LME CSP Average of
AL | Aluminium (refer notes) This price is as applicable for the month, ONE month
prior to the date of delivery. This price is as applicable of first working day
of the month

Price of EC grade Aluminum rods (Properzi rods) or LME CSP Average of
ALo | Aluminium (refer notes) This price is as applicable for the month, ONE month
prior to the date of tendering. i.e. one month prior to the date of opening of
tender. This price is as applicable of first working day of the month

Price of CRGO Electricals Steel Lamination (refer notes) This price is as
applicable for the month, ONE month prior to the date of delivery. This price
is as applicable of first working day of the month

ES

Price of CRGO Electrical Steel Lamination (refer notes) This price is as
applicable for the month, ONE month prior to the date of tendering. i.e. one
month prior to the date of opening of tender. This price is as applicable of
first working day of the month

ESo

Price of HR Coil of 3.15 mm thickness (refer notes) This price is as applicable
for the month, ONE month prior to the date of delivery. This price is as
applicable of first working day of the month

Price of HR Coil of 3.15 mm thickness (refer notes) This price is as applicable

ISo
for the month, ONE month prior to the date of tendering. i.e. one month
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prior to the date of opening of tender. This price is as applicable of first
working day of the month

Price of Insulating Materials (refer notes) This price is as applicable for the
month, ONE month prior to the date of delivery. This price is as applicable of
first working day of the month

Price of Insulating Materials (refer notes) This price is as applicable for the
month, ONE month prior to the date of tendering. i.e. one month prior to the
date of opening of tender. This price is as applicable of first working day of
the month

IMo

Price of Transformer Oil (refer notes) This price is as applicable for the
month, ONE month prior to the date of delivery. This price is as applicable of
first working day of the month

TO

Price of Transformer Oil (refer notes) This price is as applicable for the
month, ONE month prior to the date of tendering. i.e. one month prior to the
date of opening of tender. This price is as applicable of first working day of
the month

TOo

All India average consumer price index number for industrial workers, as
W published by the Labour Bureau, Ministry of Labour, Govt. of India (Base :
2016=100) This index number is as applicable on the first working day of the
month, THREE months prior to the date of delivery.

All India average consumer price index number for industrial workers, as
Wo published by the Labour Bureau, Ministry of Labour, Govt. of India (Base :
2016=100) This index number is as applicable on the first working day of the
month, THREE months prior to the date of tendering. . i.e. one month prior to
the date of opening of tender.

2. Price Variation formula for CU wound DTR
(Applicable for 315 kVA & 500kVA capacity)

The PV formula as set forth by IEEMA is reproduced below. For

Copper wound Distribution Transformers:

Po
P-="C2ld07+4 & +3 B L4 B s M L8 10, 0 W

100 Co ESo ISo IMo TOo Wo

P | Price payable as adjusted in accordance with above formula.
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Po

Price Quoted /Confirmed

Price of CC Copper rods (refer notes). This price is as applicable for the month,
ONE month prior to the date of delivery. This price is as applicable of first working
day of the month

Co

Price of CC Copper rods (refer notes). This price is as applicable for the month,
ONE month prior to the date of tendering. i.e. one month prior to the date of
opening of tender. This price is as applicable of first working day of the month

ES

Price of CRGO Electricals Steel Lamination (refer notes) This price is as applicable
for the month, ONE month prior to the date of delivery. This price is as applicable
of first working day of the month

ESo

Price of CRGO Electrical Steel Lamination (refer notes) This price is as applicable
for the month, ONE month prior to the date of tendering. i.e. one month prior to
the date of opening of tender. This price is as applicable of first working day of
the month

Price of HR Coil of 3.15 mm thickness (refer notes) This price is as applicable for
the month, ONE month prior to the date of delivery. This price is as applicable of
first working day of the month

ISo

Price of HR Coil of 3.15 mm thickness (refer notes) This price is as applicable for
the month, ONE month prior to the date of tendering. i.e. one month prior to the
date of opening of tender. This price is as applicable of first working day of the
month

Price of Insulating Materials (refer notes) This price is as applicable for the month,
ONE month prior to the date of delivery. This price is as applicable of first working
day of the month

IMo

Price of Insulating Materials (refer notes) This price is as applicable for the month,
ONE month prior to the date of tendering. i.e. one month prior to the date of
opening of tender. This price is as applicable of first working day of the month

Price of Transformer Oil (refer notes) This price is as applicable for the

TO
month, ONE month prior to the date of delivery. This price is as applicable
of first working day of the month

TOo Price of Transformer Qil (refer notes) This price is as applicable for the

month, ONE month prior to the date of tendering. i.e. one month prior to
the date of opening of tender. This price is as applicable of first working day
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of the month

All India average consumer price index number for industrial workers, as
published by the Labour Bureau, Ministry of Labour, Govt. of India (Base :

W 2016=100) This index number is as applicable on the first working day
of the month, THREE months prior to the date of delivery.
All India average consumer price index number for industrial workers, as
Wo published by the Labour Bureau, Ministry of Labour, Govt. of India (Base :

2016=100) This index number is as applicable on the first working day
of the month, THREE months prior to the date of tendering. . i.e. one
month prior to the date of opening of tender.

NOTE: All the prices of raw materials are exclusive of GST amount. Other Conditions
of Price Variation:

1. For the supplies made during the contractual delivery period and matching with
the scheduled date of delivery, price shall be payable in accordance with the
Price Variation formula as per purchase order. (With positive/negative variation
as the case may be).

2. For delayed deliveries but within contractual delivery period, price shall be
payable at lower of the following:

a. Worked out with indices applicable for schedule date of delivery / month
OR

b. Worked out with indices applicable for actual date of delivery of material/
month

3. For delayed deliveries and also beyond the contractual delivery period, price
shall be payable at lower of the following:

a. Worked out with indices applicable for scheduled date of delivery / month
OR

b. Worked out with indices applicable for actual date of delivery of material/
month
OR
c. Worked out with indices applicable for last date of Contractual Delivery

period.
4. The pre-ponement of delivery should not be entertained to avoid the inventory

carrying cost unless it is extremely essential for the work under execution.
However, the price as worked out with indices applicable for actual date of
delivery of material/month shall be payable.
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5. The date of delivery is the date on which the material is notified as being ready
for inspection/dispatch subject to condition that material is received within 15
days for Gujarat based suppliers/21 days for out of Gujarat based suppliers from
the date of dispatch instruction. Otherwise actual date of receipt of material at
store is to be considered.

3. Price Variation formula for power cable of XLPE Insulated armoured cable of
aluminium conductor having voltage from 3.3 KV to 33 KV

The prices will be on price variation basis as per IEEMA price variation formula for
Delivery F.O.R. Destination.

As per IEEMA circular dated 01.09.2019, Domestic Aluminum price is discontinued &
London Metal Exchange Aluminum (LME) prices are incorporated in cable PV circular
w.e.f. Sep-2019.

The price quoted/confirmed is based on the input cost of raw material/components as
on the date of quotation, and the same is deemed to be related to the prices of raw
materials as specified in the price variation clause given below. In case of any variation
in these prices, payable shall be subject to adjustments up or down in accordance with
the formulae provided in the document.

Price Variation Formula for power cable of XLPE Insulated armoured cable of
aluminium conductor having voltage from 3.3 KV to 33 KV is,

P = Po + AIF (Al - Alo) + XLFAL (Cc - Cco) + SMIF (SMIF1 - SMIFO) + CCFAI (PVCc -
PVCco) +FeF (Fe - Feo)
Wherein,

P = Price payable as adjusted in accordance with above appropriate formula (in
Rs./KM)
Po = Ex-Works Price Quoted / confirmed (in Rs./KM)

AlF = Variation Factor of Aluminium according to sizes of cable.

Al = Prices of LME Average Settlement price including premium for ingot. This price is
as applicable of first working day of the month, one month prior to date of delivery.
Alo = Prices of LME Average Settlement price including premium for ingot. This price is
as applicable of first working day of the month, one month prior to date of tendering
i.e. one month prior to the date of opening of tender.

XLFAL = Variation Factor of XLPE Compound for Aluminium conductor cable according
to sizes of cable.

Cc =Price of XLPE Compound. This price is applicable on first working day of the
month, one month prior to the date of delivery.
Cco =Price of XLPE Compound. This price is applicable on first working day of the

month, one month prior to the date of tendering i.e. one month prior to the date of
opening of tender.

SMIF = Variation factor for copper tape.
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SMIF1 = Price of CC copper rods. This price is applicable on first working day of the
month, one month prior to the date of delivery.

SMIFO = Price of CC copper rods. This price is applicable on first working day of the
month, one month prior to the date of tendering i.e. one month prior to the date of
opening of tender.

CCFAl= Variation factor for PYC compound / PE / Zero Halogen low smoke for aluminum
conductor cable according to sizes of cable.

PVCc = Price of PVC Compound / PE / Zero Halogen low smoke.. This price is applicable on
first working day of the month, one month prior to the date of delivery.

PVCco = Price of PVC Compound / PE / Zero Halogen low smoke. This price is applicable on
first working day of the month, one month prior to the date of tendering i.e. one month
prior to the date of opening of tender.

FeF = Variation Factor of steel according to sizes of cable.

Fe = Price of Steel Strips/steel wire. This price is applicable on first working day of the
month, one month prior to the date of delivery

Feo = Price of steel strips/steel wire. This price is applicable on first working day of the
month, one month prior to the date of tendering i.e. one month prior to the date of
opening of tender.

Notes:

All the prices of raw materials are exclusive of GST amount. The details of prices
are as under:-

1. The prices of aluminium is LME average cash seller settlement price of primary
aluminium in US$ per MT as published by London Metal Bulletin (LME)
including premium for Aluminium Ingot in US$ per MT is converted in Indian
Rs./MT.

2. The Price of PVC Compound (in Rs./MT) is the ex - works price, as quoted by

the manufacturer/s.

3. Price of XLPE Compound (in Rs./MT) is the ex - works price, as quoted by the
manufacturer/s.

4. Price of Polymer Compound (in Rs/MT) is the ex-work price, as quoted by the
manufacturer/s

5. Price of Zero halogen low smoke (LSZH) (in Rs/MT) is the ex-work price, as
quoted by the manufacturer/s

6. Price of CC copper rods (In Rs/MT) is is the ex - works price, as quoted by the
primary producer.

7. Price of galvanized steel strip (in Rs./MT) is ex-works price as quoted by the
manufacturer for flat steel strip (the relevant price of steel strip is to be selected
depending upon the type of armouring of the cable).

The variation factors shall be as under:
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Size of 11 KV XLPE Cable AlF XLFAL SMIF CCFAL FeF
3C x 95 mm? 0.821 0.755 0.077 1.647 0.907
3C x 185 mm? 1.605 0.968 0.094 2.406 1.113
3C x 240 mm? 2.099 1.074 0.103 2.744 1.231
3C x 300 mm? 2.635 1.167 0.110 3.161 1.318

Conditions of PV (Price Variation):

1.

For the supplies made during the contractual delivery period and matching
with the scheduled date of delivery, price shall be payable in accordance with
the price variation formula as per the purchase order. (With positive / negative
variation as the case may be)

For delayed deliveries but within contractual delivery period, price shall be
payable at the lower of the following:

Worked out with indices applicable for the schedule date of delivery of materials /
month OR

Worked out with indices applicable for the actual date of delivery of materials / month
For delayed deliveries and also beyond the contractual delivery period, price shall be
payable at the lower of the following:

Worked out with indices applicable for the schedule date of delivery of materials /
month OR

Worked out with indices applicable for the actual date of delivery of materials / month
OR

Worked out with indices applicable for the last date of contractual delivery of
materials / month

The preponement of delivery should not be entertained to avoid the inventory carrying
cost unless it is extremely essential for the work under execution. However, the prices
as worked out indices applicable for actual date of delivery of materials / month shall
be payable.

10. The date of delivery is the date on which the material is notified as being ready for

inspection/dispatch subject to condition that material is received within 15 days for
Gujarat base suppliers / 21 days for outside Gujarat base suppliers from the date of
dispatch instruction. Otherwise actual date of receipt of material at store is to be
considered.

11. The supplier will have to submit all supporting documents like IEEMA Circulars, PV

Calculation sheet etc. duly attested along with invoice.

12. For delayed delivery beyond schedule delivery date, the penalty shall be applicable as

per A/T (i.e. Purchase order) terms.

4 ., Price Variation formula for power cable of XLPE Insulated armoured cable of

aluminium conductor having voltage 1.1 KV
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The prices will be on price variation basis as per IEEMA price variation formula for
Delivery F.O.R. Destination.

As per IEEMA circular dated 01.11.2017, Domestic Aluminum price is discontinued &
London Metal Exchange Aluminum (LME) prices are incorporated in cable PV circular
w.e.f. Nov-2017.

The price quoted/confirmed is based on the input cost of raw material/components as
on the date of quotation, and the same is deemed to be related to the prices of raw
materials as specified in the price variation clause given below. In case of any variation
in these prices, payable shall be subject to adjustments up or down in accordance with
the formulae provided in the document.

Price Variation Formula for power cable of XLPE Insulated armoured cable of
aluminium conductor having voltage from 3.3 KV to 33 KV is,

P = Po + AIF (Al - Alo) + XLFAL (Cc - Cco) + CCFAIl (PVCc -
PVCco) +FeF (Fe - Feo)
Wherein,

P = Price payable as adjusted in accordance with above appropriate formula (in
Rs./KM)
Po = Ex-Works Price Quoted / confirmed (in Rs./KM)

AlF = Variation Factor of Aluminium according to sizes of cable.

Al = Prices of LME Average Settlement price including premium for ingot. This price is
as applicable of first working day of the month, one month prior to date of delivery.
Alo = Prices of LME Average Settlement price including premium for ingot. This price is
as applicable of first working day of the month, one month prior to date of tendering
i.e. one month prior to the date of opening of tender.

XLFAL = Variation Factor of XLPE Compound for Aluminium conductor cable according
to sizes of cable.

Cc =Price of XLPE Compound. This price is applicable on first working day of the
month, one month prior to the date of delivery.

Cco =Price of XLPE Compound. This price is applicable on first working day of the
month, one month prior to the date of tendering i.e. one month prior to the date of
opening of tender.

CCFAl= Variation factor for PVC compound / PE / Zero Halogen low smoke for aluminum
conductor cable according to sizes of cable.

PVCc = Price of PVC Compound / PE / Zero Halogen low smoke.. This price is applicable on
first working day of the month, one month prior to the date of delivery.

PVCco = Price of PVC Compound / PE / Zero Halogen low smoke. This price is applicable on
first working day of the month, one month prior to the date of tendering i.e. one month
prior to the date of opening of tender.

FeF = Variation Factor of steel according to sizes of cable.

Fe = Price of Steel Strips/steel wire. This price is applicable on first working day of the
month, one month prior to the date of delivery

Feo = Price of steel strips/steel wire. This price is applicable on first working day of the
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month, one month prior to the date of tendering i.e. one month prior to the date of
opening of tender.
Notes:

All the prices of raw materials are exclusive of GST amount. The details of prices
are as under:-

1. The prices of aluminium is LME average cash seller settlement price of
primary aluminium in USS per MT as published by London Metal Bulletin
(LME) including premium for Aluminium Ingot in USS per MT is converted
in Indian Rs./MT.

2. The Price of PVC Compound (in Rs./MT) is the ex - works price, as

quoted by the manufacturer/s.

3. Price of XLPE Compound (in Rs./MT) is the ex - works price, as quoted
by the manufacturer/s.

4. Price of Polymer Compound (in Rs/MT) is the ex-work price, as quoted
by the manufacturer/s

5. Price of Zero halogen low smoke (LSZH) (in Rs/MT) is the ex-work price,
as quoted by the manufacturer/s

6. Price of CC copper rods (In Rs/MT) is is the ex - works price, as quoted
by the primary producer.

7. Price of galvanized steel strip (in Rs./MT) is ex-works price as quoted by
the manufacturer for flat steel strip (the relevant price of steel strip is
to be selected depending upon the type of armouring of the cable).

variation factors shall be as under:

Size of 1.1 KV XLPE Cable AlF XLFAL CCFAL FeF
3.1/2 Core, 240 Sgmm 2.421 0.446 0.952 0.937
3.1/2 Core, 150 Sgmm 1.464 0.296 0.633 0.731
3.1/2 Core, 120 Sg.mm 1.221 0.239 0.538 0.675
3.1/2 Core, 95 Sq.mm 0.949 0.190 0.471 0.616
3.1/2 Core, 70 Sg.mm 0.687 0.160 0.420
3.1/2 Core, 50 Sq.mm 0.478 0.130 0.335 0.469
3.1/2 Core, 25 Sq.mm 0.262 0.084 0.264 0.382

4 Core, 16 Sg.mm 0.183 0.065 0.279 0.323
4 Core, 10 Sg.mm 0.116 0.053 0.298 0.293
2 Core, 10 Sgq.mm 0.053 0.025 0.280 0.392
2 Core, 4 Sq.mm 0.023 0.018 0.204 0.305
1 core 300 Sg mm 0.879 0.164 0.303

Conditions of PV (Price Variation):
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10.

11.

12.

For the supplies made during the contractual delivery period and matching
with the scheduled date of delivery, price shall be payable in accordance with
the price variation formula as per the purchase order. (With positive / negative
variation as the case may be)

For delayed deliveries but within contractual delivery period, price shall be
payable at the lower of the following:

Worked out with indices applicable for the schedule date of delivery of materials /
month OR

Worked out with indices applicable for the actual date of delivery of materials / month
For delayed deliveries and also beyond the contractual delivery period, price shall be
payable at the lower of the following:

Worked out with indices applicable for the schedule date of delivery of materials /
month OR

Worked out with indices applicable for the actual date of delivery of materials / month
OR

Worked out with indices applicable for the last date of contractual delivery of
materials / month

The preponement of delivery should not be entertained to avoid the inventory carrying
cost unless it is extremely essential for the work under execution. However, the prices
as worked out indices applicable for actual date of delivery of materials / month shall
be payable.

The date of delivery is the date on which the material is notified as being ready for
inspection/dispatch subject to condition that material is received within 15 days for
Gujarat base suppliers / 21 days for outside Gujarat base suppliers from the date of
dispatch instruction. Otherwise actual date of receipt of material at store is to be
considered.

The supplier will have to submit all supporting documents like IEEMA Circulars, PV
Calculation sheet etc. duly attested along with invoice.

For delayed delivery beyond schedule delivery date, the penalty shall be applicable as
per A/T (i.e. Purchase order) terms.




Part — 3: Conditions of Contract and Contract Forms

Appendix-3 : INSURANCE REQUIREMENTS

A) Insurances to be taken out by the Contractor

In accordance with the provisions of GCC Clause 34, the Contractor shall at its expense take
out and maintain in effect, or cause to be taken out and maintained in effect, during the
performance of the Contract, the insurances set forth below in the sums and with the
deductibles and other conditions specified. The identity of the insurers and the form of the
policies shall be subject to the approval of the Employer, such approval not to be
unreasonably withheld. The inability of the insurers to provide insurance cover in the sums
and with the deductibles and other conditions as set forth below, shall not absolve the
Contractor of his risks and liabilities under the provisions of GCC Clause 34. However, in
such a case the Contractor shall be required to furnish to the Employer documentary evidence
from the insurer in support of the insurer’s inability as aforesaid.

@ Marine Cargo Policy/Transit Insurance Policy:

()] Transit Insurance Policy for indigenous equipment

Similarly, Transit Insurance Policy shall be taken wherein only inland transit
is involved for the movement of Plant and Equipment supplied from within
India. The policy shall cover movement of Plant and Equipment from the
manufacturer’s works to the project’s warchouse at final destination site.
Inland Transit Clause (ITC) ‘A’ along with war & Strike Riots & Civil
Commotion (SRCC) extension cover shall be taken.

Amount Deduc Parties From To
tible insured
Limits
120% of Ex-work Price of all the Nil Contractor Mfrs ware- | Project’s
Plant and Equipment to be & Employer | house ware-
supplied from within India plus house store
Excise Duty and Sales Tax/ GST at final
etc., if additionally payable. destination

(1) If during the execution of Contract, the Employer requests the Contractor to
take any other add-on cover(s)/ supplementary cover(s) in aforesaid insurance,
in such a case, the Contractor shall promptly take such add-on cover(s)/
supplementary cover(s) and the charges towards such premium for such add-
on cover(s)/ supplementary cover(s) shall be reimbursed to the Contractor on
submission documentary evidence of payment to the Insurance company.
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(1

Therefore, charges towards premium for such add-on cover(s)/ supplementary
cover(s) are not included in the Contract Price.

The Contractor shall take the policy in the joint names of Employer and the
Contractor. The policy shall indicate the Employer as the beneficiary.
However, if the Contractor is having an open policy for its line of business, it
should obtain an endorsement of the open cover policy from the insurance
company indicating that the dispatches against this Contract are duly covered
under its open policy and include the name of the Employer as jointly Insured
in the endorsements to the open policy.

(b) Erection All Risk Policy/Contractor All Risk Policy:

148

M The policy should cover all physical loss or damage to the facility at site
during storage, erection and commissioning covering all the perils as provided
in the policy as a basic cover and the add on covers as mentioned at SI. No.
(1) below.

Amount Deductible Parties From To
limits insured
105% of Ex-work Nil Contractor Receipt at site Upto
Price of all the Plant & Employer | of first lot of Operational
and Equipment to be the Plant and Acceptance

supplied from within
India plus Excise Duty
and Sales Tax/ GST
etc., if additionally
payable.

and

100% of erection price
component

Equipment

Q)

The Contractor shall take the policy in the joint name of Employer and the
Contractor. All these policies shall indicate Employer as the beneficiary. The
policy shall be kept valid till the date of the Operational Acceptance of the
project and the period of the coverage shall be determined with the approval
of the Employer.
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(I

(V)

If the work is completed earlier than the period of policy considered, the
Contractor shall obtain the refund as per provisions of the policy and pass on
the benefit to Employer. In case no refund is payable by the insurance
company then the certificate to that effect shall be submitted to Employer at
the completion of the project.

The following add-on covers shall also be taken by the Contractor:

)} Earthquake

i) Terrorism

iii) Escalation cost (approximately @10% of sum insured on annual basis)

1v) Extended Maintenance cover for Defect Liability Period

V) Design Defect

vi) Other add-on covers viz., 50-50 clause, 72 hours clause, loss
minimization clause, waiver of subrogation clause (for projects of
more than Rs.100 crores, cover for offsite storage/fabrication (over
Rs.100 crores).

Third Party Liability cover with cross Liability within Geographical limits of
India as on ADD-on cover to the basic EAR cover:

The third party liability add-on cover shall cover bodily injury or death
suffered by third parties (including the Employer’s personnel) and loss of or
damage to property (including the Employer’s property and any parts of the
Facilities which have been accepted by the Employer) occurring in connection
with supply and installation of the Facilities.

149

For projects from Rs. 100
crores to Rs. 500 crores, the
third party liability limit

Amount Deductible Parties From To
limits insured

e For projects upto Rs. 100 Nil Contractor/ | Receipt Upto
crores, the third party Sub- at site Defect
liability limit shall be 10% of Contractor Liability
the project value for single Period.
occurrence/ multiple
occurrences in  aggregate
during the entire policy
period.
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150

shall be Rs. 10 crores for
single  occurrence/multiple
V)occulvences in  aggregate
during entire policy period.
For projects of more than
Rs.500 crores, the third party
liabiity limit shall be Rs. 25
crores for single occurrence/
multiple  occurrences  in
aggregate  during  entire

poli€y period.

C

Clause 30.8, the cost of insurance premium is to be reimbursed to the
Contractor for Owner Supplied Materials (OSM) for which the insurer is to be
finalized by the Contractor as detailed therein. Alternatively, the Contractor
may take a single policy covering the entire cost of the project including the
cost of OSM. For this purpose, the Contractor shall submit documentary
evidence for the premium paid for the entire project to the Employer and
Employer shall reimburse to the Contractor the proportion of premium equal
to value of OSM to total sum insured.

If during the execution of Contract, the Employer requests the Contractor to
take any other add-on cover(s)/ supplementary cover(s) in aforesaid insurance,
in such a case, the Contractor shall promptly take such add-on cover(s)/
supplementary cover(s) and the charges towards such premium for such add-
on cover(s)/ supplementary cover(s) shall be reimbursed to the Contractor on
submission documentary evidence of payment to the Insurance company.
Therefore, charges towards premium for such add-on cover(s)/ supplementary
cover(s) are not included in the Contract Price.

(c) Automobile Liability Insurance

The Contractor shall ensure that all the vehicles deployed by the Contractor or its
Subcontractor (whether owned by them) in connection with the supply and
installation of the Facilities in the project are duly insured as per RTA act. Further the
Contractor or its Subcontractors may also take comprehensive policy (own damage
plus third-party liability) of each individual vehicle deployed in the project on their
own discretion in their own name to protect their own interest.

(d) Workmen Compensation Policy:
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(1

(1

(1

(€)

Workmen Compensation Policy shall be taken by the Contractor in
accordance with the statutory requirement applicable in India. The Contractor
shall ensure that all the workmen employed by the Contractor or its
Subcontractors for the project are adequately covered under the policy.

The policy may either be project specific covering all men of the Contractor
and its Subcontractors. The policy shall be kept valid till the date of
Operational Acceptance of the project.

Alternatively, if the Contractor has an existing ‘Workmen Compensation
Policy’ for all its employees including that of the Subcontractor(s), the
Contractor must include the interest of the Employer for this specific Project
in its existing ‘Workmen Compensation Policy’.

Without relieving the Contractor of its obligations and responsibilities under
this Contract, before commencing work the Contractor shall insure against
liability for death of or injury to persons employed by the Contractor
including liability by statute and at common law. The insurance cover shall be
maintained until all work including remedial work is completed including the
Defect Liability Period. The insurance shall be extended to indemnify the
Principal for the Principal’s statutory liability to persons employed by the
Contractor.

The Contractor shall also ensure that each of its Subcontractors shall affect
and maintain insurance on the same basis as the ‘Workmen Compensation
Policy’ effected by the Contractor.

Contractor’s Plant and Machinery (CPM) Insurance

The Employer (including without limitation any consultant, servant, agent or
employee of the Employer) shall not in any circumstances be liable to the
Contractor for any loss of or damage to any of the Contractor’s Equipment or
for any losses, liabilities, costs, claims, actions or demands which the
Contractor may incur or which may be made against it as a result of or in
connection with any such loss or damage.

The Employer shall be named as co-insured under all insurance policies taken out by the
Contractor pursuant to GCC Sub-Clause 34.2, except for the Third-Party Liability, Workmen
Compensation Policy Insurances, and the Contractor’s Subcontractors shall be named as co-

151
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insureds under all insurance policies taken out by the Contractor pursuant to GCC Sub-
Clause 34.2 except for the Cargo Insurance During Transport and Workmen Compensation
Policy Insurances. All insurer’s rights of subrogation against such co-insureds for losses or
claims arising out of the performance of the Contract shall be waived under such policies.

B) Insurances to be taken out by the Employer

The Employer shall at its expense take out and maintain in effect during the performance of
the Contract the following insurances.

Amount Deductible limits Parties Insured From To

NIL

-- End -



1.
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Appendix-4 : TIME SCHEDULE
The Project Completion Schedule shall be as follows:

SI. | Activities Duration in Months from the

No. effective date of Contract
Handing Over and Taking Over by
the  Employer upon  successful
Completion of:

1. | Site survey, designing, engineering, | 12 Months

11

procurement, supply, loading,
transportation, unloading, insurance,
delivery at site, handling, storage,
installation, testing, commissioning
including  documentation of all
items/material required to complete
works for Turnkey Based Contract For
Conversion of Existing 11 kV HT Line
and LT Line Network Including
Consumer Service Lines Into Under
Ground Cable Network With Ring
Main System at Mavdi Road Sdn of
Rajkot City Circle Under PGVCL with
GIS Mapping / Geo Urja Mapping
(Developed by GUVNL) and Asset
Tagging under SI Scheme (Package-
01)

Tender Notice No:
PGVCL/Tech/lUG/RCC P3/2026-
27/06

The activity(ies) under the Contractor’s programme for Project Completion shall be in
the form a PERT chart and shall identify the various activities like engineering, vendor
finalization, placement of orders to sub-vendors, survey, Resource mobilization,
erection, testing & commissioning including submission of closure proposals. Format
of PERT chart is enclosed at Annexure-A. The PERT Chart shall conform to the above
Project Completion Schedule.
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1.2

1.3

14

1.5

This PERT Chart shall be discussed and agreed before Award in line with above,
engineering drawing and data submission schedule shall also be discussed and
finalised before Award. Liquidated damages for delay in successful Completion of the
Facilities or specific part thereof (where specific parts are specified in SCC) and
Operational Acceptance at rates specified in Clause 26 of GCC shall be applicable
beyond the date specified above.

The Employer reserves the right to request minor changes in the work schedule at the
time of Award of Contract to the successful Bidder.

The successful Bidder shall be required to prepare detailed PERT Chart and finalise
the same with the Employer as per the requirement, which shall from a part of the
Contract.

In case of new substations the date of start of the works shall be counted from the date
of land made available to the Contractor by the employer.

The start date of the contract will be the date of contract signing between the Contractor
and employer. In the L1 and L2 schedule all the milestone timelines should be from
the date of start of contract.
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Appendix-5 : LIST OF APPROVED SUBCONTRACTORS

Prior to award of Contract, the following details shall be completed indicating those sub-
Contractors proposed by the Bidder by Attachment to its bid that are approved by the
Employer for engagement by the Contractor during the performance of the contract.

The following Subcontractors are approved for carrying out the item of the facilities
indicated. Where more than one Subcontractor is listed, the Contractor is free to choose
between them, but it must notify the Employer of its choice in good time prior to appointing
any selected Subcontractor. In accordance with GCC Sub-Clause 19.1, the Contractor is free
to submit proposals for Subcontractors for additional items from time to time. No
Subcontracts shall be placed with any such Subcontractors for additional items until the
Subcontractors have been approved in writing by the Employer and their names have been
added to this list of Approved Subcontractors.

Item of Facilities Approved Subcontractors Nationality

Further, erection portion of the contract shall not be subcontracted without the prior
approval of the Employer. However, such approval shall not be necessary for engaging
labour.
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Appendix-6 : SCOPE OF WORKS AND SUPPLY BY THE EMPLOYER

The following personnel, facilities, works and supplies will be provided/supplied by the
Employer, and the provisions of GCC 10, 20, 21 and 24 as well as Employer responsibilities
stated in technical specifications shall apply as appropriate.

All personnel, facilities, works and supplies will be provided by the Employer in good time
so as not to delay the performance of the Contractor in accordance with the approved Time
Schedule and Program of Performance pursuant to GCC Sub-Clause 18.2.

Unless otherwise indicated, all personnel, facilities, works and supplies will be provided free
of charge to the Contractor.

Personnel Charge to Contractor — None
------------------------ NIL-

Facilities Charge to Contractor - None except as noted

Electricity and Water Charge to Contractor - as noted

The Contractor shall be entitled to use for the purposes of the facilities such supplies of
electricity and water as may be available on the Site and shall provide any apparatus
necessary for such use. The Contractor shall pay the Employer at the applicable tariff plus
Employer's overheads, if any, for such use. Where such supplies are not available, the
Contractor shall make his own arrangement for provision of any supplies he may require.

Works Charge to Contractor - None

Supplies Charge to Contractor — None
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Appendix-7 : LIST OF DOCUMENTS FOR APPROVAL OR REVIEW

Pursuant to GCC Sub-Clause 20.3.1, the Contractor shall prepare, or cause its Subcontractor
to prepare, and present to the Project Manager in accordance with the requirements of GCC
Sub-Clause 18.2 (Program of Performance), the following documents for:

A. Approval

B. Review

Note:

Bidder shall furnish the exhaustive list, which shall be discussed and finalised for
incorporation into the Contract Agreement.
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Appendix-8 : GUARANTEES, LIQUIDATED DAMAGES FOR NON -

1. The equipment offered shall meet the rating and performance requirements stipulated

PERFORMANCE

in Technical Specification for various equipment or indicated in Data requirement.

2. The ratings and performance figures of the below mentioned equipment are

guaranteed as per losses given in respective Indian Standard (up to date) by bidder.

S:)'. Description
A. | 12/10/8/6.3/5/3.15/1.6 MVA 33/11kV, 3 ph. Power Transformer
B. | 1000/630/500/315/200/100/63/25/16 KVA, 11/0.433kV, 3 phase Station &
Distribution Transformer
C. | 16/10KVA, 11/0.250kV, 1 phase Distribution Transformer
3. If the aforementioned guarantees are not established at factory tests, then the

Employer shall reject the equipment.
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6. PERFORMANCE SECURITY FORM

Bank Guarantee NoO. ..., .. Date........cccvvvvenn.

ContraCt NO....vveevvieeeieeeie e

.............. [Name of Contract] .........................

To: [Name and address of Employer]

Dear Ladies and/or Gentlemen,

We refer to the Contract ("the Contract™) signed on ... (insert date of the
Contract)........ between M/s. XXXXX (Name of Employer), having its Registered Office at

XXXXX (Registered Address of employer) (“the Employer”/” XXXXX (Name of
Employer)”) on behalf of XXXX (Name of owner) (hereinafter referred to as ‘XXXX

(Short Name of Owner)’ / ’Owner’), and M/s ................. (Name of Contractor) .................. :
having its Principal place of business at ............(Address of Contractor)
............................... and Registered Office at .............(Registered address of Contractor)
........................................................................................ ("the  Contractor")  concerning
cevervienieneneneene e (INdicate brief scope of WOrK) ..o, for the complete
execution of the ...... (insert name of Package along with name of the Project)........

[Applicable for Bank Guarantees issued by Contractor/Associate for those Contracts
awarded to them]

Or

We refer to the Contract signed on .............. (insert date of the Contract)........ between M/s.
XXXXX (Name of Employer), having its Registered Office at XXXXX (Registered Address
of employer) (“the Employer”/” XXXXX (Name of Employer)”) on behalf of XXXX (Name
of owner) (hereinafter referred to as ‘XXXX (Short Name of Owner)’ / ’°Owner’), and

M/S oo (Name of Contractor) .................. , having its Principal place of business at
veveeeeee(Address  of  CoONtractor) .....cccceecevvvviviinnnenn and Registered Office at
vivveeeo.....(Registered address of Contractor)
........................................................................................ ("the Contractor") and the Contract
("the Contract™) signed on .............. (insert date of the Contract)........ between XXXXX
(Name of Employer) on behalf of Owner and M/s .............. (Name of Associate)
.................. , having its Principal place of business at ............(Address of Associate)

............................... and Registered Office at .............(Registered address of Associate)
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........................................................................................ , the Associate of the Contractor for

executing the Facilities concerning ............................ (Indicate brief scope of work)
............................... for the complete execution of the ...... (insert name of Package along
with name of the Project)........ [Applicable for Bank Guarantees to be issued by Contractor

against those Contracts awarded to their Associate]

By this letter we, the undersigned, ......... (insert name & address of the issuing bank)
......... , @ Bank (which expression shall include its successors, administrators, executors and
assigns) organized under the laws of ..........cccccevveiieieiienne. and having its Registered/Head
Office at ............ (insert address of registered office of the bank).......... do hereby
irrevocably guarantee payment to the Employer up to .................ooooeivinnini i.e., Three
percent (3%) of the Contract Price until thirty (30) days beyond the Defect Liability Period
i.e., upto and inclusive of ................ (dd/mmlyy).

We undertake to make payment under this Letter of Guarantee upon receipt by us of your
first written demand signed by the Employer duly authorized officer or the authorized officer
of Owner declaring the Contractor to be in default under the Contract and without cavil or
argument any sum or sums within the above named limits, without your need to prove or
show grounds or reasons for your demand and without the right of the Contractor to dispute
or question such demand.

Our liability under this Letter of Guarantee shall be to pay to the Employer whichever is the
lesser of the sum so requested or the amount then guaranteed hereunder in respect of any
demand duly made hereunder prior to expiry of the Letter of Guarantee, without being
entitled to inquire whether or not this payment is lawfully demanded.

This letter of Guarantee shall remain in full force and shall be valid from the date of issue
until thirty (30) days beyond the Defect Liability Period of the Facilities i.e. upto and
inclusive of ................ (dd/mmlyy) and shall be extended from time to time for such period
(not exceeding one year), as may be desired by M/s. ...l on whose behalf
this Letter of Guarantee has been given.

Except for the documents herein specified, no other documents or other action shall be
required, notwithstanding any applicable law or regulation.

Our liability under this Letter of Guarantee shall become null and void immediately upon its
expiry, whether it is returned or not, and no claim may be made hereunder after such expiry
or after the aggregate of the sums paid by us to the Employer shall equal the sums guaranteed
hereunder, whichever is the earlier.
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All notices to be given under shall be given by registered (airmail) posts to the addressee at
the address herein set out or as otherwise advised by and between the parties hereto.

We hereby agree that any part of the Contract may be amended, renewed, extended,
modified, compromised, released or discharged by mutual agreement between you and the
Contractor, and this security may be exchanged or surrendered without in any way impairing
or affecting our liabilities hereunder without notices to us and without the necessity for any
additional endorsement, consent or guarantee by us, provided, however, that the sum
guaranteed shall not be increased or decreased.

No action, event or condition which by any applicable law should operate to discharge us
from liability hereunder shall have any effect and we hereby waive any right we may have to
apply such law so that in all respects our liability hereunder shall be irrevocable and, except
as stated herein, unconditional in all respects.

For and on behalf of the Bank

[Signature of the authorised signatory(ies)]

Signature

Name

Designation

POA Number

Contact Number(s): Tel. Mobile

Fax Number

email

Common Seal of the Bank

Witness:

Signature

Name

Address
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Note :

Contact Number(s): Tel. Mobile

email

For the purpose of executing the Bank Guarantee, the non-judicial stamp papers of
appropriate value shall be purchased in the name of Bank who issues the ‘Bank
Guarantee’.

The Bank Guarantee shall be signed on all the pages by the Bank Authorities
indicating their POA nos. and should invariably be witnessed.

The Bank Guarantee should be in accordance with the proforma as provided.
However, in case the issuing bank insists for additional paragraph for limitation of
liability, the following may be added at the end of the proforma of the Bank
Guarantee [i.e., end paragraph of the Bank Guarantee preceding the signature(s) of
the issuing authority(ies) of the Bank Guarantee]:

Quote

“Notwithstanding anything contained herein:

1. Our liability under this Bank Guarantee shall not exceed (value in
figures) [ (value in
words) ].

2. This Bank Guarantee shall be valid upto (validity date) .

3. We are liable to pay the guaranteed amount or any part thereof under this
Bank Guarantee only & only if we receive a written claim or demand on or
before (validity date)

Unquote
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/. BANK GUARANTEE FORM FOR ADVANCE PAYMENT

Bank Guarantee NoO. ..., .. Date........cccvvvvenn.

ContraCt NO....vveeeee e,

.............. [Name of Contract] .........................
To: [Name and address of the Employer]

Dear Ladies and/or Gentlemen,

We refer to the Contract ("the Contract™) signed on ... (insert date of the
Contract)........ between you and M/s ................. (Name of Contractor) .................. , having its
Principal place of business at .............(Address of Contractor) ... and
Registered Office at vivveneen..(Registered address of Contractor)
........................................................................................ ("the  Contractor")  concerning
veeviviriiiiesienenn.... (Indicate brief scope of work) ......cccccooeviiiieiienn. for the complete
execution of the ...... (insert name of Package along with name of the Project).........

Whereas, in accordance with the terms of the said Contract, the Employer has agreed to pay
or cause to be paid to the Contractor an Advance Payment in the amount of

By this letter we, the undersigned, ......... (insert name & address of the issuing bank)
......... , @ Bank (which expression shall include its successors, administrators, executors and
assigns) organized under the laws of .........cccccceevieiiiieienn. and having its Registered/Head
Office at ............ (insert address of registered office of the bank).......... do hereby

irrevocably guarantee repayment of the said amounts upon the first demand of the Employer
without cavil or argument in the event that the Contractor fails to commence or fulfill its
obligations under the terms of the said Contract, and in the event of such failure, refuses to
repay all or part (as the case may be) of the said advance payment to the Employer.

Provided always that the Bank's obligation shall be limited to an amount equal to the
outstanding balance of the advance payment, taking into account such amounts, which have
been repaid by the Contractor from time to time in accordance with the terms of payment of
the said Contract as evidenced by appropriate payment certificates.
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This Guarantee shall remain in full force from the date upon which the said advance payment
is received by the Contractor upto thirty (30) days beyond the date on which the entire
advance so advanced along with the interest if any due thereon has been fully adjusted in
terms of the Contract i.e., upto of thirty (30) days beyond the date of Completion of the
Facilities under the Contract. This Guarantee may be extended from time to time, as may be
desired by M/s. ....covviiiiiiiiiiin, on whose behalf this Guarantee has been issued.

Any claims to be made under this Guarantee must be received by the Bank during its period
of validity, i.e. upto thirty (30) days beyond the date of Completion of the Facilities by the
Employer i.e. upto and inclusive of ................ (dd/mmlyy).

For and on behalf of the Bank

[Signature of the authorised signatory(ies)]

Signature

Name

Designation

POA Number

Contact Number(s): Tel. Mobile

Fax Number

email

Common Seal of the Bank

Witness:

Signature

Name

Address

Contact Number(s): Tel. Mobile
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Note:

email

For the purpose of executing the Bank Guarantee, the non-judicial stamp papers of
appropriate value shall be purchased in the name of Bank who issues the ‘Bank
Guarantee’.

The Bank Guarantee shall be signed on all the pages by the Bank Authorities
indicating their POA nos. and should invariably be witnessed.

The Bank Guarantee should be in accordance with the proforma as provided.
However, in case the issuing bank insists for additional paragraph for limitation of
liability, the following may be added at the end of the proforma of the Bank
Guarantee [i.e., end paragraph of the Bank Guarantee preceding the signature(s) of
the issuing authority(ies) of the Bank Guarantee]:

Quote

“Notwithstanding anything contained herein:

1. Our liability under this Bank Guarantee shall not exceed (value in
figures) [ (value in
words) ].

2. This Bank Guarantee shall be valid upto (validity date)

3. We are liable to pay the guaranteed amount or any part thereof under this
Bank Guarantee only & only if we receive a written claim or demand on or
before (validity date)

Unquote
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8. FORM OF COMPLETION CERTIFICATE

To:
(Name and address of the Contractor)
Dear Ladies and/or Gentlemen,

Pursuant to GCC 24.4 (Completion) of the General Conditions of the Contract entered into

between yourselves and the Employer dated ..................... relating to the
.............................. (insert brief description of the
Facilities).........cceceevveveeenene. . we hereby notify you that the following

part(s) of the FaC|I|t|es was (were) complete on the date specified below, and that, in
accordance with the terms of the Contract, the Employer hereby takes over the said part(s) of
the Facilities, together with the responsibility for care and custody and the risk of loss thereof
on the date mentioned below :

1. Description of the Facilities or part thereof ..o,
2. Date of Completion ...

However, you are required to complete the outstanding items listed in the attachment hereto
as soon as practicable.

This letter does not relieve you of your obligation to complete the execution of the Facilities
in accordance with the Contract nor of your obligations during the Defects Liability Period.

Very truly yours,

Title
(Project Manager)
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9. FORM OF INDEMNITY BOND TO BE EXECUTED BY
THE CONTRACTOR FOR THE EQUIPMENT HANDED
OVER IN ONE LOT BY .....(abbreviated name of the
Employer)...... FOR PERFORMANCE OF ITS CONTRACT

INDEMNITY BOND

THIS INDEMNITY BOND is made this.............. day of ... 20..... by
................................. a Company registered under the Companies Act, 1956/2013 (with
amendment from time to time)/Partnership firm/ proprietary concern having its Registered

Office at...............(hereinafter called as 'Contractor' or "Obligor" which expression shall
include its successors and permitted assigns) in favour of .......... (insert name of the
Employer)......., a Company incorporated under the Companies Act, 1956/2013 (with
amendment from time to time) having its Registered Office at ......... (insert registered
address of the Employer) and its project at .............. (hereinafter called
"......(abbreviated name of the Employer)........ " which expression shall include its successors

and assigns):

WHEREAS ...... (abbreviated name of the Employer)........ has awarded to the Contractor a
Contract for............ .......vide its Notification of Award/Contract No...................
dated........... and its Amendment No. ................. (applicable when amendments have
been issued) (hereinafter called the "Contract™) in terms of which ...... (abbreviated name of
the Employer)........ is required to hand over various Equipment to the Contractor for
execution of the Contract.

And WHEREAS by virtue of Clause No............. of the said Contract, the Contractor is
required to execute an Indemnity Bond in favour of ... (abbreviated name of the
Employer)........ for the Equipment handed over to it by ...... (abbreviated name of the
Employer)........ for the purpose of performance of the Contract/Erection portion of the
contract (hereinafter called the "Equipment").

AND THEREFORE, This Indemnity Bond witnesseth as follows:

1. That in consideration of various Equipment as mentioned in the Contract, valued at
(amount in words... ....) handed over to the Contractor for
the purpose of performance of the Contract the Contractor hereby undertakes to
indemnify and shall keep ...... (abbreviated name of the Employer)........ indemnified,
for the full value of the Equipment. The Contractor hereby acknowledges receipt of
the Equipment as per dispatch title documents handed over to the Contractor duly
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endorsed in their favour and detailed in the Schedule appended hereto. It is
expressly understood by the Contractor that handing over of the dispatch title
documents in respect of the said Equipments duly endorsed by ......(abbreviated name
of the Employer)........ in favour of the Contractor shall be construed as handing over
of the Equipment purported to be covered by such title documents and the Contractor
shall hold such Equipment in trust as a Trustee for and on behalf of ......(abbreviated
name of the Employer).........

2. That the Contractor is obliged and shall remain absolutely responsible for the safe
transit/protection and custody of the Equipment at ...... (abbreviated name of the
Employer)........ project Site against all risks whatsoever till the Equipment are duly
used/erected in accordance with the terms of the Contract and the Plant/Package duly
erected and commissioned in accordance with the terms of the Contract, is taken over
by ......(abbreviated name of the Employer)......... The Contractor undertakes to keep
...... (abbreviated name of the Employer)........ harmless against any loss or damage
that may be caused to the Equipment.

3. The Contractor undertakes that the Equipment shall be used exclusively for the
performance/execution of the Contract strictly in accordance with its terms and
conditions and no part of the equipment shall be utilised for any other work of
purpose whatsoever. it is clearly understood by the Contractor that non-
observance of the obligations under this Indemnity Bond by the Contractor shall
inter-alia constitute a criminal breach of trust on the part of the Contractor for all
intents and purpose including legal/penal consequences.

4. That ...... (abbreviated name of the Employer)........ is and shall remain the exclusive
Employer of the Equipment free from all encumbrances, charges or liens of any kind,
whatsoever. The equipment shall at all times be open to inspection and checking by
the Employee or Employer's Representative in this regard. Further, ...... (abbreviated
name of the Employer)........ shall always be free at all times to take possession of the
Equipment in whatever form the equipment may be, if in its opinion, the Equipment
are likely to be endangered, misutilised or converted to uses other than those
specified in the Contract, by any acts of omission or commission on the part of the
Contractor or any other person or on account of any reason whatsoever and the
Contractor binds himself and undertakes to comply with the directions of demand of
...... (abbreviated name of the Employer)........ to return the equipment without any
demur or reservation.

5. That this indemnity Bond is irrevocable. If at any time any loss or damage occurs to
the Equipment or the same or any part thereof is misutilised in any manner
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whatsoever, then the Contractor hereby agrees that the decision of the Employer's
Representative as to assessment of loss or damage to the Equipment shall be final
and binding on the Contractor. The Contractor binds itself and undertakes to replace
the lost and/or damaged Equipment at his own cost and/or shall pay the amount
of loss to ... (abbreviated name of the Employer)........ without any demur,
reservation or protest. This is without prejudice to any other right or remedy that
may be available to ...... (abbreviated name of the Employer)........ against the
Contractor under the Contract and under this Indemnity Bond.

6. NOW THE CONDITION of this Bond is that if the Contractor shall duly and
punctually comply with the terms and conditions of this Bond to the satisfaction of
...... (abbreviated name of the Employer)......., THEN, the above Bond shall be
void, but otherwise, it shall remain in full force and virtue.

IN WITNESS WHEREOF, the Contractor has hereunto set its hand through its authorized
representative under the common seal of the Company, the day, month and year first above
mentioned.

SCHEDULE

Particulars of the | Quantity | Particulars of Dispatch title | Value of the | Signature of the
Equipment Documents Equipment Attorney in
handed over RR/GR No. token of receipt

date of lading Carrier

For and on behalf of

M/Siiiiei e
WITNESS
1. Signature........ccccoeoeneee. Signature..........ccoceeeeneen.
NaME....coviirieiiiieeee NaME.....coveiiiieeereee
AJAress.........ccoevvieninnnn. AdAress........ccoovvviieiennn,

2. Signature..........cceevvennen. Authorised representative
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Name......cceevveerreriecen, (Common Seal)

AdAress........ccooevvivnnnnn. (In case of Company)

Indemnity Bonds are to be executed by the authorised person and (i) in case of contracting
Company under common seal of the Company or (ii) having the power of attorney issued
under common seal of the company with authority to execute Indemnity Bonds, (iii) In
case of (ii), the original Power of Attorney if it is specifically for this Contract or a
Photostat copy of the Power of Attorney if it is General Power of Attorney and such
documents should be attached to Indemnity Bond.
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10. FORM OF INDEMNITY BOND TO BE EXECUTED BY
THE CONTRACTOR FOR THE EQUIPMENT HANDED
OVER IN INSTALLMENTS BY ......(abbreviated name of the
Employer)........ FOR PERFORMANCE OF ITS CONTRACT

INDEMNITY BOND

THIS INDEMNITY BOND is made this ......................... day of ............... 20...... by
.................................. a Company registered under the Companies Act, 1956/2013
(with amendment from time to time)/Partnership firm/proprietary concern having its
Registered Office at .............................(hereinafter called as ‘Contractor' or ‘Obligor' which
expression shall include its successors and permitted assigns) in favour of ......(insert name of
the Employer)........ , a company incorporated under the Companies Act, 1956/2013 (with
amendment from time to time) having its Registered Office at ...... (insert registered
address of the Employer)........ and its project at ...............ccoeevnrenn. (hereinafter called
".....(abbreviated name of the Employer)........ " which expression shall include its

WHEREAS ...... (abbreviated name of the Employer)........ has awarded to the Contractor a

Contract for ................. vide its  Notification of Award/Contract No. .....................
dated .................. and Amendment No. .....ccccceeueeee. (applicable when amendments have
been issued) (hereinafter called the "Contract™) in terms of which ...... (abbreviated name of
the Employer)........ is required to handover various Equipment to the Contractor for

execution of the Contract.

AND WHEREAS by virtue of Clause No........... of the said Contract, the Contractor is
required to execute an Indemnity Bond in favour of ... (abbreviated name of the
Employer)........ for the Equipment handed over to it by ...... (abbreviated name of the
Employer)........ for the purpose of performance of the contract/Erection portion of the
Contract (hereinafter called the "Equipment™.)

NOW THEREFORE, This Indemnity Bond witnesseth as follows:

1. That in consideration of various Equipments as mentioned in the Contract, valued at
(amount in words ) to be handed over to the Contractor in
installments from time to time for the purpose of performance of the contract, the
Contractor hereby undertakes to indemnify and shall keep ...... (abbreviated name
of the Employer)........ indemnified, for the full value of Equipment. The Contractor
hereby acknowledges receipt of the initial installment of the equipment per details in
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the schedule appended hereto. Further, the Contractor agrees to acknowledge receipt
of the subsequent installments of the Equipment as required by ......(abbreviated name
of the Employer)........ in the form of Schedules consecutively numbered which shall
be attached to this Indemnity bond so as to form integral parts of this Bond. It is
expressly understood by the Contractor that handing over the dispatch title documents
in respect of the said Equipments duly endorsed by ...... (abbreviated name of the
Employer)........ in favour of the Contractor shall be construed as handing over the
Equipment purported to be covered by such title documents and the Contractor shall
hold such Equipments in trust as a Trustee for and on behalf of ......(abbreviated name
of the Employer).........

2. That the Contractor is obliged and shall remain absolutely responsible for the safe
transit/protection and custody of the Equipment at ...... (abbreviated name of the
Employer)........ project Site against all risks whatsoever till the Equipment are duly
used/erected in accordance with the terms of the Contract and the Plant/Package duly
erected and commissioned in accordance with the terms of the Contract, is taken over
by ...... (abbreviated name of the Employer)......... The Contractor undertakes to keep
...... (abbreviated name of the Employer)........ harmless against any loss or damage
that may be caused to the Equipment.

3. The Contractor undertakes that the Equipment shall be used exclusively for the
performance/execution of the Contract strictly in accordance with its terms and
conditions and no part of the equipment shall be utilised for any other work or
purpose whatsoever. It is clearly understood by the Contractor that non-observance of
the obligations under this Indemnity Bond by the Contractor shall inter-alia constitute
a criminal breach of trust on the part of the Contractor for all intents and purpose
including legal/penal consequences.

4. That ...... (abbreviated name of the Employer)........ is and shall remain the exclusive
Employer of the Equipment free from all encumbrances, charges or liens of any kind,
whatsoever. The equipment shall at all times be open to inspection and checking by
the Employer or Employer's Representative in this regard. Further, ...... (abbreviated
name of the Employer)........ shall always be free at all times to take possession of the
Equipment in whatever form the Equipment may be, if in its opinion, the Equipment
are likely to be endangered, misutilised or converted to uses other than those
specified in the Contract, by any acts of omission or commission on the part of the
Contractor or any other person or on account of any reason whatsoever and the
Contractor binds himself and undertakes to comply with the directions of demand of
...... (abbreviated name of the Employer)........ to return the equipment without any
demur or reservation.
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That this indemnity Bond is irrevocable. If at any time any loss or damage occurs to
the Equipment or the same or any part thereof is misutilised in any manner
whatsoever, then the Contractor hereby agrees that the decision of the Employer’s
Representative as to assessment of loss or damage to the Equipment shall be final and
binding on the Contractor. The Contractor binds itself and undertakes to replace the
lost and/or damaged Equipment at its own cost and/or shall pay the amount of loss to

...... (abbreviated name of the Employer)........ without any demur, reservation or
protest. This is without prejudice to any other right or remedy that may be available to
...... (abbreviated name of the Employer)........ against the Contractor under the

Contract and under this Indemnity Bond.

NOW THE CONDITION of this Bond is that if the Contractor shall duly and
punctually comply with the terms and conditions of this Bond to the satisfaction of
...... (abbreviated name of the Employer)........, THEN, the above Bond shall be void,
but otherwise, it shall remain in full force and virtue.

IN WITNESS WHEREOF, the Contractor has hereunto set its hand through its authorised
representative under the common seal of the Company, the day, month and year first above
mentioned.

SCHEDULE No. 1

Particulars of the | Quantity | Particulars of Dispatch title | Value of the | Signature of

Equipment Documents Equipment | the Attorney
handed over RR/GR No. in token of
date of lading Carrier receipt

For and on behalf of

WITNESS

1.
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AdAress.......ccooevvvivninnns Address.......ccoovvviininnn,
2. Signature.........ccocceevenene Authorised representative

Name.....cccovvrieiieieeenn (Common Seal)

AdAress........ccevevveieennnnn (In case of Company)

Indemnity Bonds are to be executed by the authorised person and (i) in case of contracting

Company under common seal of the Company or (ii) having the power of attorney issued
under common seal of the company with authority to execute Indemnity Bonds, (iii) In
case of (i), the original Power of Attorney if it is specifically for this Contract or a
photostat copy of the Power of Attorney if it is General Power of Attorney and such
documents should be attached to Indemnity Bond.

174
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11. FORM OF AUTHORISATION LETTER

Ref. No:

Date :

To

S e

REF.: Contract NO. ....oovveiiiiiiiaaaa... dated ....ooeeeeeennnn. 0T oo,

Dear Sir,

Kindly refer to Contract NO. ........coooviiiiiiiiiiiiiiiiniinnn. dated ... for
........................... You are hereby authorised on behalf of ............... (Name of
Employer).................... a company incorporated under the laws of Companies Act 1956/2013
(with amendment from time to time) and having its Registered Office at ......... (registered
address of the Employer) ..................... and its Project at ............... to take physical
delivery  of materials/equipments covered under Dispatch Document/Consignment Note
No. .........%........ dated ................ and as detailed in the enclosed schedule for the sole
purpose of successful performance of the aforesaid contract and for no other purpose,
whatsoever.
(Signature of Project Authority)**

Designation........c.cccceeeenenne
Date.................

Encl: As Above.

** To be signed not below the rank of Manager.

* Mention LR/RR No.



Part — 3: Conditions of Contract and Contract Forms

176

Schedule of Material/Equipment covered under Dispatch Title Document (RR No./LR No.

................. )
Sl.| Contract | NOA No./ | Description of Spec. Qty. | Value | Remarks
No. Name CA No. Materials/ No.

Equipments

(Signature of the Project Authority)

(Designation)
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12. FORM OF TRUST RECEIPT FOR PLANT, EQUIPMENT
AND MATERIALS RECEIVED

WeM/s. ...ooooonnnnn. (insert name of the Contractor) .................. having our Principal place
of business at .......c.ccceeevvvevviiiennnn, having been awarded a Contract NO. ........ccccceevirennen,
dated ....ccooviiiiiiinn for ......... (insert Package name along with name of the
Project)....cccovvveeniniiie e by ......... (insert name of the Employer) .........cccccoc...

We do hereby acknowledge the receipt of the Plant, Equipment and Materials as are fully
described and mentioned under Documents of Title/RR/LR etc. and in the schedule annexed
hereto, which shall form an integral part of this receipt as "Trustee” of ................ (insert
name of the Employer)........... The aforesaid materials etc. so received by us shall be
exclusively used in the successful performance of the aforesaid Contract and for no other
purpose whatsoever. We undertake not to create any charge, lien, or encumbrance over the
aforesaid materials etc., in favour of any other person/institution(s)/Banks.

FOr MIS oo
(Contractor's Name)

(AUTHORISED SIGNATORY)

SEAL OF COMPANY
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13. FORM OF EXTENSION OF BANK GUARANTEE

To: [Name and address of the Employer]

Dear Sirs,

Sub.: Extension of Bank Guarantee No. ...... ............... dated ............ for
................. , issued to you on behalf of M/s. .........(insert name of the Contractor)
............... in respect of Contract No. ................ dated ................. for ........
(insert name of the Package along with the Project name) .......... (hereinafter called

original Bank Guarantee).

At the request of Mi/s............. (insert name of the Contractor) .............. , We
......... (insert name & address of the issuing bank) ........., a Bank organized under the laws
0] TR and having its Registered/Head Office at ............ (insert address of
registered office of the bank)................... do hereby extend our liability under the above-
mentioned Guarantee No. ...................c.......... Dated ............... for a further period of
.............. Years/Months from ................ to expire on .................. Except as provided above,
all other terms and conditions of the original Bank Guarantee No. ........................ dated

........... shall remain unaltered and binding.
Please treat this as an integral part of the original Guarantee to which it would be attached.
For and on behalf of the Bank

[Signature of the authorised signatory(ies)]

Signature

Name

Designation

POA Number

Contact Number(s): Tel. Mobile
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Fax Number

email

Common Seal of the Bank

Witness:
Signature
Name
Address
Contact Number(s): Tel. Mobile
email
Note:
1. For the purpose of executing the Bank Guarantee, the non-judicial stamp papers of
appropriate value shall be purchased in the name of Bank who issues the ‘Bank
Guarantee’.

2.  The Bank Guarantee shall be signed on all the pages by the Bank Authorities indicating
their POA nos. and should invariably be witnessed.
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14. FORM OF POWER OF ATTORNEY FOR JOINT
VENTURE

KNOW ALL MEN BY THESE PRESENTS THAT WE , the Partners whose details are

QIVEN NEFEUNGET ..o.vieeii et have formed a Joint
Venture under the laws of .. and having our Registered
Office(s)/Head Office(S) at .ccvveviiiiviieiiceceee e (hereinafter called the ‘'Joint
Venture' which expression shall unless repugnant to the context or meaning thereof, include
its successors, administrators and assigns) acting through M/s
................................................................................. being the Partner in-charge do hereby
constitute, nominate and appoint M/S......cccoiiiiiiiii i a Company
incorporated under the laws of ... . and having its

Registered/Head Office at ..........ccccovevveveiicciceceen, as our duly constituted lawful Attorney
(hereinafter called "Attorney” or "Authorised Representative” or "Partner In-charge") to
exercise all or any of the powers for and on behalf of the Joint Venture in regard to
Specification NO.........ccccvvvvirnnnns Package ........cccocviniiinncne the bids for which have been
invited by ......... (insert name of the Employer along with address) ............ (hereinafter
called the 'Employer") to undertake the following acts :

)} To submit proposal and participate in the aforesaid Bid Specification of the Employer
on behalf of the "Joint Venture".

i) To negotiate with the Employer the terms and conditions for award of the Contract
pursuant to the aforesaid Bid and to sign the Contract with the Employer for and on
behalf of the "Joint Venture".

iii) To do any other act or submit any document related to the above.

iv) To receive, accept and execute the Contract for and on behalf of the "Joint Venture".
It is clearly understood that the Partner In-charge (Lead Partner) shall ensure
performance of the Contract(s) and if one or more Partner fail to perform their
respective portions of the Contract(s), the same shall be deemed to be a default by all

the Partners.

It is expressly understood that this Power of Attorney shall remain valid binding and
irrevocable till completion of the Defect Liability Period in terms of the Contract.
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The Joint Venture hereby agrees and undertakes to ratify and confirm all the
whatsoever the said Attorney/Authorised Representatives/Partner in-charge quotes in
the bid, negotiates and signs the Contract with the Employer and/or proposes to act on
behalf of the Joint Venture by virtue of this Power of Attorney and the same shall
bind the Joint Venture as if done by itself.

IN WITNESS THEREOF the Partners Constituting the Joint Venture as aforesaid
have executed these presents on this ........... day of ....................... under the

Common Seal(s) of their Companies.

for and on behalf of the
Partners of Joint Venture

The Common Seal of the above Partners of the Joint Venture:
The Common Seal has been affixed there unto in the presence of:
WITNESS

1. SIgNAtUre....c.ccveivieiece e

Designation ........c.ccoceviviniiiiiiiee e e
(O 1eTw1h] o 1510 ) s SR

2. SIgNALUTE......cceeviieiieiieeiie e e

Designation ........c.ccooevereneninineeee e e

(O TeTwh1 o : 1510 ) s U S
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Note:

For the purpose of executing the Agreement, the non-judicial stamp papers of
appropriate value shall be purchased in the name of Joint Venture.

The Agreement shall be signed on all the pages by the authorised representatives of
each of the partners and should invariably be witnessed.
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15. FORM OF UNDERTAKING BY THE JOINT VENTURE PARTNERS

THIS JOINT DEED OF UNDERTAKING executed on this.......... day of........... Two
Thousand — and.............. DY oo a company
incorporated under thelaws of ..................... and having its Registered Office at
........................ (hereinafter called the "Party No.1" which expression shall include its
successors, executors and permitted assigns) and M/s............... a company incorporated

under the laws of .......................... and having its  Registered Office at

....................... (hereinafter called the "Party No.2" which expression shall include its
successors, executors and permittedassigns ) and M/s.. .. .. ... ..................a Company
incorporated under the laws of .................... and having  its Registered Office at
................ (hereinafter called the "Party No.3" which expression shall include its
successors, executors and permitted assigns) for the purpose of making a bid and entering
into a contract [hereinafter called the "Contract™ {in case of award)] against the Specification
NO...oveeieeiiien, for ...... (insert name of the package along with project name)
............... of ........ (insert names of the Employer) ................., a Company
incorporated under the Companies Act of 1956/2013 (with amendment from time to time)
having its registered office at ................ (insert registered address of the
Employer)............... (hereinafter called the "Employer™).

WHEREAS the Party No.1, Party No.2 and Party No.3 have entered into an Agreement

AND WHEREAS the Employer invited bids as per the above-mentioned Specification for
the design, manufacture, supply, erection, testing and commissioning of Equipment/
Materials stipulated in the Bidding Documents under ...... (insert name of the package along
with project name) ...............

AND WHEREAS Clause 10.2, Section 3 of Part 1 and Section 2 (Eligibility and qualification
requirements) of Part-1 forming part of the Bidding Documents, inter-alia stipulates that an
Undertaking of two or more qualified manufacturers as partners, meeting the requirements of
Section 2, as applicable may bid, provided, the Joint Venture fulfills all other requirements
under Section 2 and in such a case, the Bid Forms shall be signed by all the partners so as to
legally bind all the Partners of the Joint Venture, who will be jointly and severally liable to
perform the Contract and all obligations hereunder.

The above clause further states that this Undertaking shall be attached to the bid and the
Contract performance guarantee will be as per the format enclosed with the Bidding
Documents without any restrictions or liability for either party.
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AND WHEREAS the bid is being submitted to the Employer vide proposal
NOwoiiiiiie, dated ........... by Party No.1 based on this Undertaking between all the
parties; under these presents and the bid in accordance with the requirements of Clause 10.2,
Section 3 of Part 1 and Section 2 (Eligibility and qualification requirements) of Part-1, has
been signed by all the parties.

NOW THIS UNDERTAKING WITNESSETH AS UNDER:

In consideration of the above premises and agreements all the parties of this Deed of
Undertaking do hereby declare and undertake:

1. In requirement of the award of the Contract by the Employer to the Joint Venture
Partners, we, the Parties do hereby undertake that Mis......... the Party No.1, shall
act as Lead Partner and further declare and confirm that we the parties to the Joint
Venture shall jointly and severally be bound unto the Employer for the successful
performance of the Contract and shall be fully responsible for the design,
manufacture, supply and successful performance of the equipment in accordance with
the Contract:

2. In case of any breach or default of the said Contract by any of the parties to the Joint
Venture, the party(s) do hereby undertake to be fully responsible for the successful
performance of the Contract and to carry out all the obligations and responsibilities
under the Contract in accordance with the requirements of the Contract.

3. Further, if the Employer suffers any loss or damage on account of any breach in the
Contract or any shortfall in the performance of the equipment in meeting the
performances guaranteed as per the specification in terms of the Contract, the Party(s)
of these presents undertake to promptly make good such loss or damages caused to
the Employer, on its demand without any demur. It shall not be necessary or
obligatory for the Employer to proceed against Lead Partner to these presents before
proceeding against or dealing with the other Party(s), the Employer can proceed
against any of the parties who shall be jointly and severally liable for the performance
and all other liabilities/obligations under the Contract to the Employer.

4. The financial liability of the Parties of this Deed of Undertaking to the Employer,
with respect to any of the claims arising out of the performance or non-performance
of the obligations set forth in this Deed of Undertaking, read in conjunction with the
relevant conditions of the Contract shall, however, not be limited in any way to
restrict or limit the liabilities or obligations of any of the Parties of this Deed of
Undertaking.
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5. It is expressly understood and agreed between the Parties to this Undertaking that the
responsibilities and obligations of each of the Parties shall be as delineated in
Appendix — | (to be suitably appended by the Parties along with this Undertaking in
its bid) to this Deed of Undertaking. It is further undertaken by the parties that the
above sharing of responsibilities and obligations shall not in any way be a limitation
of joint and several responsibilities of the Parties under the Contract.

6. It is also understood that this Undertaking is provided for the purposes of undertaking
joint and several liabilities of the partners to the Joint Venture for submission of the
bid and performance of the Contract and that this Undertaking shall not be deemed to
give rise to any additional liabilities or obligations, in any manner or any law, on any
of the Parties to this Undertaking or on the Joint Venture, other than the express
provisions of the Contract.

7. This Undertaking shall be construed and interpreted in accordance with the provisions
of the Contract.

8. In case of an award of a Contract, we the parties to this Deed of Undertaking do
hereby agree that we shall be jointly and severally responsible for furnishing a
Contract performance security from a bank in favour of the Employer in the
currency/currencies of the Contract.

9. It is further agreed that this Deed of Undertaking shall be irrevocable and shall form
an integral part of the bid and shall continue to be enforceable till the Employer
discharges the same or upon the completion of the Contract in accordance with its
provisions, whichever is earlier. It shall be effective from the date first mentioned
above for all purposes and intents.

IN WITNESS WHEREOF, the Parties to this Deed of Undertaking have through their
authorised representatives executed these presents and affixed Common Seals of their
companies, on the day, month and year first mentioned above.

Common Seal of ...l For Lead Partner (Party No.-1)
has been affixed in my/ our For and on behalf of M/s
presence pursuantto Boardof Ll

Director’s Resolution dated ................
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Designation ......................

Signature .............coeeiini.

WITNESS :

Lo

1

Common Sealof .......................... ..
has been affixed in my/ our

presence pursuant to Board of

Director’s Resolution dated ................

Designation ......................
Signature ............oceeiiiin
WITNESS :

|

IL oo

Common Seal of ............................
has been affixed in my/ our

presence pursuant to Board of

Director’s Resolution dated ................

(Signature of the authorized
representative)

For Party No.-2

For and on behalf

(Signature of the authorized
representative)

For Party No.-3
For and on behalf of M/s.

(Signature of the authorized

of

186
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Signature ..............ocoeennni. representative)

WITNESS :

Lo

L

Note

1. For the purpose of executing the Joint Deed of Undertaking, the non-judicial stamp

papers of appropriate value shall be purchased in the name of Joint Venture.

2. The Undertaking shall be signed on all the pages by the authorised representatives of
each of the partners and should invariably be witnessed.
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16. FORMAT FOR EVIDENCE OF ACCESS TO OR
AVAILABILITY OF CREDIT/FACILITIES
BANK CERTIFICATE

This is to certify that M/s. (insert Name & Address of the
Contractor) who have submitted their bid to .............. (insert name of the
Employer).................. against  their  tender specification Vide ref. No.
........................... for ............ (insert name of the package along with the project

name) ............. is our customer for the past ..................... years.

Their financial transaction with our Bank have been satisfactory. They enjoy the following
fund based and non-fund-based limits including for guarantees, L/C, and other credit
facilities with us against which the extent of utilization as on date is also indicated below:

Sl. Type of Facility Sanctioned Limit as on Utilisation as on Date
No. Date

This letter is issued at the request of M/s.

Signature

Name of Bank

Name of Authorised Signatory

Designation

Phone No.
Address

SEAL OF THE BANK
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17. FORM OF OPERATIONAL ACCEPTANCE

To:
(Name and address of the Contractor)
Dear Ladies and/or Gentlemen,

Pursuant to GCC 24.4 (Completion) of the General Conditions of the Contract entered into

between yourselves and the Employer dated ..................... relating to the
.............................. (insert brief description of the
Facilities).....c..ccoveereeieennnnn. . we hereby notify you that the we System

tests and Acceptance tests of the followmg part(s) of the Facilities were satisfactorily
completed on the date specified below :

1. Description of the Facilities or part thereof ...,

2. Date of Operational ACCEPLANCE:.........ccoveveiieiierieee e

This letter does not relieve you of your obligation during the Defects Liability Period and
Latent Defect warranty.

Very truly yours,

Title
(Project Manager)
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18. FORM OF SAFETY PLAN TO BE SUBMITTED BY THE
CONTRACTOR WITHIN SIXTY DAYS OF AWARD OF
CONTRACT

[TO BE EXECUTED ON A NON JUDICIAL STAMP PAPER WORTH RS. TWENTY
ONLY]

SAFETY PLAN
THIS SAFETY PLAN is made this ......................... day of .............. 20...... by

.................................. a Company registered under the Companies Act, 1956/2013
(with amendment from time to time)/Partnership firm/proprietary concern having its

Registered Office at ........................[to be modified suitably for JV Contractor]
(hereinafter called as ‘Contractor' which expression shall include its successors and permitted
assigns) for approval of ...... (insert name of the Employer)........ , @ company incorporated
under the Companies Act, 1956/2013 (with amendment from time to time) having its
Registered Office at ...... (insert registered address of the Employer)........ for its Contract
for ... vivviviereen oon(insert package name, project name along with Specification

number of the Contract).........

WHEREAS ...... (abbreviated name of the Employer)........ has awarded to the Contractor the
aforesaid Contract vide its  Notification of Award/Contract No. ..................... dated
.................. and Amendment No. ..................... (applicable when amendments have been
issued) (hereinafter called the "Contract”) in terms of which the Contractor is required to
submit ‘Safety Plan’ along with certain documents to the Engineer In-Charge/Project
Manager of the Employer within Sixty (60) days of Notification of Award for its approval.

NOW THEREFORE, the Contractor undertakes to execute the Contract as per the safety plan
as follows:

1.  THAT the Contractor shall execute the works as per provisions of Bidding Documents
including those in regard to Safety Precautions / provisions as per statutory
requirements.

2.  THAT the Contractor shall execute the works in a well-planned manner from the
commencement of Contract as per agreed mile stones of work completion schedule so
that planning and execution of construction works goes smoothly and consistently
throughout the contract duration without handling pressure in last quarter of the
financial year/last months of the Contract and the shall be finalized in association with
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XXXX (Name of Employer) Engineer In-charge/Project Manager from time to time as
required.

3. THAT the Contractor has prepared the safe work procedure for each activity i.e.
foundation works including civil works, erection, stringing (as applicable), testing &
commissioning, disposal of materials at site / store etc. to be executed at site, which is
enclosed at Annexure — 1A (SP) for acceptance and approval of Engineer In-
charge/Project Manager. The Contractor shall ensure that on approval of the same
from Engineer In-charge/Project Manager , the approved copies will be circulated to
Employer’s personnel at site [ Supervisor(s)/Executive(s)] and Contractor’s personnel at
site [Gang leader, supervisor(s) etc.] in their local language / language understood by

gang.

THAT the Contractor has prepared minimum manpower deployment plan, activity wise
as stated above, which is enclosed at Annexure — 1B (SP) for approval of Engineer In-
charge/Project Manager.

4.  THAT the Contractor shall ensure while executing works that they will deploy
minimum 25% of their own experienced work force who are on the permanent roll of
the company and balance 75% can be a suitable mixed with the hired gangs / local
workers / casual workers if required. The above balance 75% work force should be
provided with at least 10 days training by the construction agencies at sites and shall be
issued with a certificate. No worker shall be engaged without a valid certificate. Hired
gang workers shall also follow safe working procedures and safety norms as is being
followed by company’s workmen. It should also be ensured by the Contractor that
certified workers fitters who are climbing towers / doing stringing operations can be
easily identifiable with a system like issue of Badge / Identification cards (ID cards)
etc. Colour identification batches should be worn by the workers. Contractor has to
ensure that inexperience workers / unskilled workers should not be deployed for skilled
job.

5. THAT the Contractor’s Gang leader / Supervisor / Senior most member available at
every construction site shall brief to each worker daily before start of work about safety
requirement and warn about imminent dangers and precautions to be taken against the
imminent dangers (Daily Safety Drill). This is to be ensured without fail by Contractor
and maintain record of each gang about daily safety instructions issued to workers and
put up to XXXX(Name of Employer) site In-charge for his review and record.

6.  THAT the Contractor shall ensure that working Gangs at site should not be left at the
discretion of their Gang Leaders who are generally hired and having little knowledge
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about safety. Gang leader should be experienced and well versed with the safe working
procedures applicable for transmission line/ Sub Station works. In case gang is having
Gang leader not on permanent roll of the company then additional Supervisor from
company’s own roll having thorough knowledge about the works would be deployed so
as to percolate safety instructions upto the grass root level in healthy spirits. Contractor
has to ensure close supervision while executing critical locations of transmission lines /
sub stations and ensures that all safety instructions are in place and are being followed.

7. THAT the Contractor shall maintain in healthy and working condition all kind of
Equipments / Machineries / Lifting tools / Lifting tackles / Lifting gears / All kind of
Ropes including wire ropes / Polypropylene ropes etc. used for Lifting purpose during
execution of the project and get them periodically examined and load tested for safe
working load in accordance with relevant provisions and requirement of Building &
other construction workers Regulation of Employment and Conditions of Services Act
and Central Rule 1998 or latest, Factories Act 1948 or latest, Indian Electricity Act
2003 before start of the project. A register of such examinations and tests shall be
properly maintained by the Contractor and will be promptly produced as and when
desired by the Engineer In-charge/Project Manager or by the person authorised by him.
The Contractor has to ensure to give special attention on the formation / condition of
eye splices of wire rope slings as per requirement of IS 2762 Specification for wire
rope slings and sling legs.

THAT the Contractor has prepared a list of all Lifting machines, lifting Tools / Lifting
Tackles / Lifting Gears etc. / All types of ropes and Slings which are subject to safe
working load is enclosed at Annexure — 2 (SP) for review and approval of Engineer
In-charge/Project Manager.

8.  THAT the Contractor has to procure sufficient quantity of Personal Protective
Equipment (PPE)conforming to Indian / International standards and provide these
equipment to every workman at site as per need and to the satisfaction of Engineer-in-
charge/Project Manager of XXXX (Name of the Employer). The Contractor’s Site
Supervisor/ Project Manager has to ensure that all workmen must use Personal
Protective Equipment at site. The Contractor shall also ensure that Industrial Safety
helmets are being used by all workmen at site irrespective of their working (at height or
on ground). The Contractor shall further ensure use of safety shoes by all ground level
workers and canvas shoes for all workers working at height, Rubber Gum Boots for
workers working in rainy season and concreting job, Use of Twin Lanyard Full body
Safety Harness with attachment of light weight such as aluminum alloy etc. and having
features of automatic locking arrangement of snap hook, by all workers working at
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10.

height for more than three meters and also for horizontal movement on tower shall be
ensured by Contractor. The Contractor shall not use ordinary half body safety harness
at site. The Contractor has to ensure use of Retractable type fall arrestors by workers
for ascending / descending on suspension insulator string and other similar works etc.,
Use of Mobile fall arrestor for ascending / descending from tower by all workers. The
Contractor has to provide cotton / leather hand gloves as per requirement, Electrical
Resistance Hand gloves for operating electrical installations / switches, Face shield for
protecting eyes while doing welding works and Dust masks to workers as per
requirement. The Contractor will have to take action against the workers not using
Personal Protective Equipment at site and those workers shall be asked to rest for that
day and also their Salary be deducted for that day. XXXX (Name of the Employer)
may issue warning letter to Project Manager of Contractor in violation of above norms.

THAT the Contractor shall prepare a detailed list of PPEs, activity wise, to
commensurate with manpower deployed, which is enclosed at Annexure — 3 (SP) for
review and approval of Engineer In-charge/Project Manager. It shall also be ensured
that the sample of these equipment shall be got approved from XXXX (Name of the
Employer) supervisory staff before being distributed to workers. The Contractor shall
submit relevant test certificates as per IS / International Standard as applicable to PPEs
used during execution of work. All the PPE’s to be distributed to the workers shall be
checked by XXXX (Name of the Employer) supervisory staff before its usage.

The Contractor also agrees for addition / modification to the list of PPE, if any, as
advised by Engineer In-Charge/Project Manager.

THAT the Contractor shall procure, if required sufficient quantity of Earthing
Equipment / Earthing Devices complying with requirements of relevant IEC standards
(Generally IECs standards for Earthing Equipments / Earthing Devices are — 855, 1230,
1235 etc.) and to the satisfaction of Engineer In-Charge/ Project Manager and
Contractor to ensures to maintained them in healthy condition.

THAT the Contractor has prepared / worked out minimum number of healthy Earthing
Equipments with Earthing lead confirming to relevant IS / European standards per gang
wise during stringing activity/as per requirement, which is enclosed herewith at
Annexure — 4 (SP) for review and acceptance of Engineer In-Charge/ Project Manager
prior to execution of work.

THAT the Contractor shall provide communication facilities i.e., Walkie — Talkie /
Mobile Phone, Display of Flags / whistles for easy communication among workers
during Tower erection / stringing activity, as per requirement.

193
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11.

12.

13.

THAT the Contractor undertakes to deploy qualified safety personnel responsible for
safety as per requirements of Employer/Statutory Authorities.

THAT the Contractor employing more than 250 workmen whether temporary, casual,
probationer, regular or permanent or on contract, shall employ at least one full time
officer exclusively as qualified safety officer having diploma in safety to supervise
safety aspects of the equipment and workmen who will coordinate with Engineer In-
charge /Project Manager/Safety Coordinator of the Employer. In case of work being
carried out through sub-Contractors the sub — Contractor’s workmen / employees will
also be considered as the Contractor’s employees / workmen for the above purpose. If
the number of workers are less than 250 then one qualified safety officer is to be
deployed for each contract. He will report directly to his head of organization and not
the Project Manager of Contractor He shall also not be assigned any other work except
assigning the work of safety. The curriculum vitae of such person shall be got cleared
from XXXX (Name of the Employer) Project Manager / Construction staff.

The name and address of such safety officers of Contractor will be promptly informed
in writing to Engineer In-charge with a copy to safety officer - In-charge before start of
work or immediately after any change of the incumbent is made during the currency of
the contract. The list is enclosed at Annexure — 5A (SP).

THAT the Contractor has also prepared a list including details of Explosive Operator
(if required), Safety officer / Safety supervisor / nominated person for safety for each
erection / stringing gang, list of personnel trained in First Aid Techniques as well as
copy of organisation structure of the Contractor in regard to safety. The list is enclosed
at Annexure — 5B (SP).

The Project Manager shall have the right at his sole discretion to stop the work, if in his
opinion the work is being carried out in such a way that it may cause accidents and
endanger the safety of the persons and/or property, and/or equipment. In such cases, the
Contractor shall be informed in writing about the nature of hazards and possible
injury/accident and he shall comply to remove shortcomings promptly. The Contractor
after stopping the specific work can, if felt necessary, appeal against the order of
stoppage of work to the Project Manager within 3 days of such stoppage of work and
decision of the Project Manager in this respect shall be conclusive and binding on the
Contractor.

THAT, if, any Employer’s Engineer/ supervisor at site observes that the Contractor is
failing to provide safe working environment at site as per agreed Safety Plan / XXXX
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14.

15.

(Name of the Employer) Safety Rule/ Safety Instructions / Statutory safety requirement
and creates hazardous conditions at site and there is possibility of an accident to
workmen or workmen of the other Contractor or public or the work is being carried out
in an un safe manner or he continues to work even after being instructed to stop the
work by Engineer / Supervisor at site / RHQ / Corp. Centre, the Contractor shall be
bound to pay a penalty plus applicable taxes (if any) of Rs. 10,000/ - per incident per
day till the instructions are complied with, and as certified by Engineer / Supervisor of
Employer at site. The work will remain suspended and no activity will take place
without compliance and obtaining clearance / certification of the Site Engineer /
Supervisor of the Employer to start the work.

THAT, if the investigation committee of Employer observes any accident or the
Engineer In-charge/Project Manager of the Employer based on the report of the
Engineer/Supervisor of the Employer at site observes any failure on the Contractor’s
part to comply with safety requirement / safety rules/ safety standards/ safety
instruction as prescribed by the Employer or as prescribed under the applicable law for
the safety of the equipment, plant and personnel and the Contractor does not take
adequate steps to prevent hazardous conditions which may cause injury to its own
Contractor’s employees or employee of any other Contractors or Employer or any other
person at site or adjacent thereto, or public involvement because of the Contractor’s
negligence of safety norms, the Contractor shall be liable to pay a compensation of Rs.
10,00,000/- (Rupees Ten Lakh only) per person affected causing death and Rs.
1,00,000/- (Rupees One Lakh only) per person for serious injuries / 25% or more
permanent disability to the Employer for further disbursement to the deceased family/
Injured persons. The permanent disability has the same meaning as indicated in
Workmen’s Compensation Act 1923 or latest. The above stipulations is in addition to
all other compensation payable to sufferer as per workmen compensation Act / Rules

THAT as per the Employer’s instructions, the Contractor agrees that this amount shall
be deducted from their running bill(s) immediately after the accident, That the
Contractor understands that this amount shall be over and above the compensation
amount liable to be paid as per the Workmen’s Compensation Act /other statutory
requirement/ provisions of the Bidding Documents.

THAT the Contractor shall submit Near-Miss-Accident report along with action plan
for avoidance such incidence /accidents to Engineer — In-charge/ Project Manager.
Contractor shall also submit Monthly Safety Activities report to Engineer — In-charge/
Project Manager and copy of the Monthly Safety Activities report also to be sent to
Safety In-charge at RHQ of the Employer for his review record and instructions.
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16.

17.

18.

19.

20.

THAT the Contractor is submitting a copy of Safety Policy/ Safety Documents of its
Company which is enclosed at Annexure — 6 (SP) and ensure that the safety Policy
and safety documents are implemented in healthy spirit.

THAT the Contractor shall make available of First Aid Box [Contents of which shall
be as per Building & other construction workers (Regulation of Employment and
Conditions of Services Act and Central Rule 1998 or latest / XXXX (Name of the
Employer) Guidelines)] to the satisfaction of Engineer In-Charge/ Project Manager
with each gang at site and not at camp and ensures that trained persons in First Aid
Techniques with each gang before execution of work.

THAT the Contractor shall submit an ‘Emergency Preparedness Plan’ for different
incidences i.e. Fall from height, Electrocution, Sun Stroke, Collapse of pit, Collapse of
Tower, Snake bite, Fire in camp / Store, Flood, Storm, Earthquake, Militancy etc. while
carrying out different activities under execution i.e. foundation works including civil
works, erection, stringing (as applicable), testing & commissioning, disposal of
materials at site / store etc. which is enclosed at Annexure — 7 (SP) for approval of the
Engineer In-Charge/ Project Manager before start of work.

THAT the Contractor shall organise Safety Training Programs on Safety, Health and
Environment and for safe execution of different activities of works i.e. foundation
works including civil works, erection, stringing (as applicable), testing &
commissioning, disposal of materials at site / store etc. for their own employees
including sub-Contractor workers on regular basis.

The Contractor, therefore, submits copy of the module of training program, enclosed at
Annexure — 9 (SP), to Engineer In-charge/Project Manager for its acceptance and
approval and records maintained.

THAT the Contractor shall conduct safety audit, as per Safety Audit Check Lists
enclosed at Annexure — 8 (SP), by his Safety Officer(s) every month during
construction of Transmission Lines / Sub Stations / any other work and copy of the
safety audit report will be forwarded to the Employer’s Engineer In-charge / Site In-
charge/Project Manager for his comments and feedback. During safety audit,
healthiness of all Personal Protective Equipment (PPESs) shall be checked individually
by safety officer of Contractor and issue a certificate of its healthiness or rejection of
faulty PPEs and Contractor has to ensure that all faulty PPEs and all faulty lifting tools
and tackles should be destroyed in the presence of XXXX (Name of the Employer)
construction staff. Contractor has to ensure that each gang be safety audited at least
once in two months. During safety audit by the Contractor, Safety officer’s feedback
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21.

22.

23.

24,

25.

from XXXX (Name of the Employer) concerned shall be taken and recorded. The
Employer’s site officials shall also conduct safety audit at their own from time to time
when construction activities are under progress. Apart from above, the Employer may
also conduct surveillance safety audits. The Employer may take action against the
person / persons as deemed fit under various statutory acts/provisions under the
Contract for any violation of safety norms / safety standards.

THAT the Contractor shall develop and display Safety Posters of construction activity
at site and also at camp where workers are generally residing.

THAT the Contractor shall ensure to provide potable and safe drinking water for
workers at site / at camp.

THAT the Contractor shall do health checkup of all workers from competent agencies
and reports will be submitted to Engineer In-Charge within fifteen (15) days of health
checkup of workers as per statutory requirement.

THAT the Contractor shall submit information along with documentary evidences
regarding compliance to various statutory requirements as applicable which are
enclosed at Annexure — 10A (SP).

The Contractor shall also submit details of Insurance Policies taken by the Contractor
for insurance coverage against accident for all employees are enclosed at Annexure —
10B (SP).

THAT a checklist in respect of aforesaid enclosures along with the Contractor’s
remarks, wherever required, is attached as Annexure — Check List herewith.

THE CONTRACTOR shall incorporate modifications/changes in this ‘Safety Plan’
necessitated on the basis of review/comments of the Engineer In-Charge/Project Manager
within fourteen (14) days of receipt of review/comments and on final approval of the
Engineer In-Charge/Project Manager of this ‘Safety Plan’, the Contractor shall execute the
works under the Contract as per approved ‘Safety Plan’. Further, the Contractor has also
noted that the first progressive payment towards Services Contract shall be made on
submission of ‘Safety Plan’ along with all requisite documents and approval of the same by
the Engineer In-Charge/Project Manager.
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IN WITNESS WHEREOF, the Contractor has hereunto set its hand through its authorised
representative under the common seal of the Company, the day, month and year first above
mentioned.

For and on behalf of

M/S.oe e
WITNESS
1. Signature........cccoooveneee. Signature..........ccocceeeeee
Name.......ccooevveeniieenn Name.......cccocoevieniieen
AdAress.......ccooevivrvninnne AdAress.......cccovvveieniene.
2. Signature.........cccceevennnne Authorised representative
Name......ccoeevverreriecnenn, (Common Seal)
AAress........ccovvvreinnnnns (In case of Company)
Note:

All the annexure referred to in this “Safety Plan“ are required to be enclosed by the
Contractor as per the attached “ Check List “

1.  Safety Plan is to be executed by the authorised person and (i) in case of contracting
Company under common seal of the Company or (ii) having the power of attorney
issued under common seal of the company with authority to execute such contract
documents etc., (iii) In case of (ii), the original Power of Attorney if it is specifically
for this Contract or a Photostat copy of the Power of Attorney if it is General Power of
Attorney and such documents should be attached to this Safety Plan.

2. For all safety monitoring/ documentation, Engineer In-charge / Regional In-charge of
safety at RHQ will be the nodal Officers for communication.
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CHECK LIST FOR SEFETY PLAN
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S.N.

Details of Enclosure

Status
of Submission
of information/
documents

Remarks

Annexure — 1A (SP)

Safe work procedure for each activity i.e.
foundation works including civil works,
erection, stringing (as applicable), testing &
commissioning, disposal of materials at site /
store etc. to be executed at site.

Yes/No

Annexure — 1B (SP)

Manpower deployment plan, activity wise
foundation works including civil works,
erection, stringing (as applicable), testing &
commissioning, disposal of materials at site /
store etc.

Yes/No

Annexure — 2 (SP)

List of Lifting Machines i.e. Crane, Hoist,
Triffor, Chain Pulley Blocks etc. and Lifting
Tools and Tackles i.e. D shackle, Pulleys, come
along clamps, wire rope slings etc. and all types
of ropes i.e. Wire ropes, Poly propylene Rope
etc. used for lifting purposes along with test
certificates.

Yes/No

Annexure — 3 (SP)

List of Personal Protective Equipment (PPE),
activity wise including the following along
with test certificate of each as applicable:

Yes/No

A. Industrial Safety Helmet to all workmen at
site. (EN 397 / IS 2925) with chin strap
and back stay arrangement.

B. Safety shoes without steel toe to all
ground level workers and canvas shoes for
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S.N.

Details of Enclosure

Status
of Submission
of information/
documents

Remarks

workers working on tower.

C. Rubber Gum Boot to workers working in
rainy season / concreting job.

D. Twin lanyard Full Body Safety harness
with shock absorber and leg strap
arrangement for all workers working at
height for more than three meters. Safety
Harness should be with attachments of
light weight such as of aluminum alloy
etc. and having a feature of automatic
locking arrangement of snap hook and
comply with EN 361/ IS 3521 standards.

E. Mobile fall arrestors for safety of workers
during their ascending / descending from
tower / on tower. EN 353 -2 (Guided type
fall arresters on a flexible anchorage line.)

F. Retractable type fall arrestor (EN360:
2002) for ascending / descending on
suspension insulator string etc.

G. Providing of good quality cotton hand
gloves / leather hand gloves for workers
engaged in handling of tower parts or as
per requirement at site.

H. Electrical Resistance hand gloves to
workers for handling electrical equipment
/ Electrical connections. IS : 4770

I.  Dust masks to workers handling cement as
per requirement.

J.  Face shield for welder and Grinders.
IS: 1179/ 1S : 2553

K. Other PPEs, if any, as per requirement etc.

Annexure — 4 (SP)

List of Earthing Equipment / Earthing devices
with Earthing lead conforming to IECs for

Yes/No
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S.N. Details of Enclosure Status Remarks
of Submission
of information/
documents
earthing equipment are — (855, 1230, 1235 etc.)
gang wise for stringing activity/as per
requirement
6. Annexure — 5A (SP)
Yes/No
List of Qualified Safety Officer(s) along with
their contact details
7. Annexure — 5B (SP)
Yes/No
Details of Explosive Operator (if required),
Safety officer / Safety supervisor for every
erection / stinging gang, any other person
nominated for safety, list of personnel trained
in First Aid as well as brief information about
safety set up by the Contractor along with copy
of organisation of the Contractor in regard to
safety
8. Annexure — 6 (SP)
Copy of Safety Policy/ Safety Document of the Yes/No
Contractor’s company
9. Annexure — 7 (SP)
Yes/No

‘Emergency Preparedness Plan’ for different
incidences i.e. Fall from height, Electrocution,
Sun Stroke, Collapse of pit, Collapse of
Tower, Snake bite, Fire in camp / Store, Flood,
Storm, Earthquake, Militancy etc. while
carrying out different activities under execution
i.e. foundation works including civil works,
erection, stringing (as applicable), testing &
commissioning, disposal of materials at site /
store etc.
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S.N. Details of Enclosure Status Remarks
of Submission
of information/
documents
10. Annexure — 8 (SP) Yes/No
Safety Audit Check Lists ( Formats to be
enclosed)
11. Annexure — 9 (SP) Yes/No
Copy of the module of Safety Training
Programs on Safety, Health and Environment,
safe execution of different activities of works
for Contractor’s own employees on regular
basis and sub-Contractor employees.
12. Annexure — 10A (SP)
Information along with documentary evidences
in regard to the Contractor’s compliance to
various statutory requirements including the
following:
Q) Electricity Act 2003 Yes/No
[Name of Documentary evidence in support of
compliance]
(i) Factories Act 1948 or latest Yes/No
EName of Documentary evidence in support of
compliance]
(iii) Building & other construction workers Yes/No

(Regulation of Employment and Conditions of
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S.N. Details of Enclosure Status Remarks
of Submission
of information/
documents

Services Act and Central Act 1996 or latest)
and Welfare Cess Act 1996 or latest with
Rules.
fName of Documentary evidence in support of
compliance]

(iv) Workmen Compensation Act 1923 or latest and Yes/No
Rules.
EName of Documentary evidence in support of
compliance]

(V) Public Insurance Liabilities Act 1991 or latest Yes/No
and Rules.
[Name of Documentary evidence in support of
compliance]

(vi) Indian Explosive Act 1948 or latest and Rules. Yes/No
fName of Documentary evidence in support of
compliance]

(vii) Indian Petroleum Act 1934 or latest and Rules. Yes/No
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S.N. Details of Enclosure Status Remarks
of Submission
of information/
documents
EName of Documentary evidence in support of
compliance]
(viii) | License under the contract Labour (Regulation Yes/No
& Abolition) Act 1970 or latest and Rules.
[Name of Documentary evidence in support of
compliance]
(ix) Indian Electricity Rule 2003 and amendments Yes/No
if any, from time to time.
fName of Documentary evidence in support of
compliance]
(x) The Environment (Protection) Act 1986 or Yes/No
latest and Rules.
EName of Documentary evidence in support of
compliance]
(xi) Child Labour (Prohibition & Regulation) Act Yes/No

1986 or latest.
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S.N. Details of Enclosure Status Remarks
of Submission
of information/
documents
[Name of Documentary evidence in support of
compliance]
(xii) | National Building Code of India 2005 or latest Yes/No
(NBC 2005).
EName of Documentary evidence in support of
compliance]
(xiii) | Indian standards for construction of Low/ Yes/No
Medium/ High/ Extra
fName of Documentary evidence in support of
compliance]
(iv) Any other statutory requirement(s) Yes/No
[please specify]
EName of Documentary evidence in support of
compliance]
13. Annexure — 10B (SP)
Details of Insurance Policies along with
documentary evidences taken by the Contractor
for the insurance coverage against accident for
all employees as below:
Q) Under Workmen Compensation Act 1923 or Yes/No

latest and Rules.
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S.N. Details of Enclosure Status Remarks
of Submission
of information/
documents
[Name of Documentary evidence in support of
insurance taken]
(i) Public Insurance Liabilities Act 1991 or latest Yes/No
fName of Documentary evidence in support of
insurance taken]
(iii) Any Other Insurance Policies Yes/No

[Name of Documentary evidence in support of
insurance taken]
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19. FORM OF JOINT DEED OF UNDERTAKING BY THE
SUB-CONTRACTOR ALONGWITH THE CONTRACTOR

THIS DEED OF UNDERTAKING executed this ................ day of ...
Two Thousand and ............ by M/S. toviiiiiiiiiiiiiie , a Company incorporated under
the laws of ...l and having its Registered Office at
...................................... (hereinafter called the “Sub-Contractor” which expression
shall include its successors, executors and permitted assigns), and M/s. ........................ ,a
Company incorporated under the laws of ...................... having its Registered Office at

...................... (hereinafter called the “Bidder”/”’Contractor” which expression shall
include its successors, executors and permitted assigns) in favour of XXXX (Name of the
Employer) a Company incorporated under the Companies Act of 1956/2013 (with
amendment from time to time) having its registered office at XXXX (Registered Address of
the Employer) (hereinafter called the “Employer” which expression shall include its
successors, executors and permitted assigns)

WHEREAS the “Employer” invited Bid as per its Specification No................... for works
1) including installation of Sub-stations, lines, bays, DTs and
providing service connections etc.

AND WHEREAS Clause No. .............. , Section ............ ,of Lo , Part...
forming part of the Bid Documents inter-alia stipulates that the Bidder and/or Sub-Contractor
must fulfill the Qualifying Requirements and be jointly and severally bound and responsible
for the quality and timely execution of works in the event the Bid submitted by the Bidder is
accepted by the Employer resulting in a Contract.

AND WHEREAS the Bidder has submitted its Bid to the Employer vide Proposal No.
...................... dated .......... based on tie-up with the Sub-Contractor for execution of
aforesaid works.

NOW THEREFORE THIS UNDERTAKING WITNESSETH as under:

1.0 In consideration of the award of Contract by the Employer to the Bidder (hereinafter
referred to as the “Contract”) we, the Sub-Contractor and the Contractor do hereby
declare that we shall be jointly and severally bound unto the XXXX (Name of the
Employer), for execution of works in accordance with the Contract Specifications.

2.0 Without in any way affecting the generality and total responsibility in terms of this
Deed of Undertaking, the Sub-Contractor hereby agrees to depute their
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3.0

4.0

representatives from time to time to the Employer’s Project site as mutually
considered necessary by the Employer, Contractor and the Sub-Contractor to ensure
proper quality, manufacture, testing and supply on FOR destination delivery at site
basis and successful performance of works in accordance with Contract
Specifications. Further, if the Employer suffers any loss or damage on account of
non-performance of the material fully meeting the performance guaranteed as per Bid
Specification in terms of the contract. We the Sub-Contractor and the Contractor
jointly and severally undertake to pay such loss or damages to the Employer on its
demand without any demur.

This Deed of Undertaking shall be construed and interpreted in accordance with the
laws of India and the Courts in xxxxx (Headquarter of Employer) shall have
exclusive jurisdiction in all matters arising under the Undertaking.

We, the Bidder/Contractor and Sub-Contractor agree that this Undertaking shall be
irrevocable and shall form an integral part of the Contract and further agree that this
Undertaking shall continue to be enforceable till the Employer discharges it. It shall
become operative from the effective date of Contract.

IN WITNESS WHEREOF the Sub-Contractor and/or the Contractor have through their
Authorised Representatives executed these presents and affixed Common seals of their
respective Companies, on the day, month and year first above mentioned.

WITNESS (For Sub-Contractor)

(Signature of the authorized

Name ........oooovviiiiiinnnn. representative)
Office Address ................... Name ..........coovvvennnnnn

Common Seal of Company
WITNESS (For Bidder)

Signature ............ccoeiini.
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(Signature of the authorized

Name ......ooooevivvininiinnnn.n representative)

Office Address ................... Name ........coovvvvvvinnnnn.
Common Seal of Company

Note:

1. For the purpose of executing the Deed of Joint Undertaking, the non-judicial stamp

papers of appropriate value shall be purchased in the name of executant(s).

2. The Undertaking shall be signed on all the pages by the authorised representatives of
each of the partners and should invariably be witnessed.

3. This Deed of Joint Undertaking duly attested by Notary Public of the place(s) of the
respective executant(s), shall be submitted along with the bid.

In case the bid is submitted by a Joint Venture (JV) of two or more firms as partners,

then the Joint deed of undertaking shall be modified accordingly.
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20. FORM OF CERTIFICATE OF FINANCIAL
PARAMETERS FOR QR

(as per clause ref. no. 2 of Section 2 of Part 1))
(Rupees in Lakhs)

S. Financial parameters Year Year Year Year Year
No.
1. | Net Worth

a) | Paid up Capital

b) | Free Reserves and
Surplus*

c) | Misc. expenses to the
extent not written off
Net Worth (a+b-c)

2. | Annual Turnover **

3. | Liquid Asset (Total
Current  Asset —
Inventories)

* Free Reserve and Surplus should be Exclusive of Revaluation Reserve, written back of
Depreciation Provision and Amalgamation.

** Annual total Income/ turnover as incorporated in the Profit and Loss Account excluding non-
recurring income, i.e., sale of fixed asset etc.

It is certified that all the figures are based on audited accounts read with auditors report and Notes
to Accounts etc.
Date Certified By
Place
(Chartered Accountants)
Membership No.
Seal



