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TENDER DOCUMENT 

NORTH WESTERN RAILWAY 

(TOP SHEET) 

 

(A) Details to be filled in by Railway:  

Mode of Tender E-Tender (Single Packet ) or (E-Reverse Auction 

Tender for >Rs 50.00 Cr.)* 

Tender Notice No.  SNT-AII-21-2026-27 

Full name of work 
“Ajmer Division: Provision of Dual VDU by replacing 

operating panel at 07 Nos. EI stations in (NANA-IQG) 

section under the jurisdiction of ADSTE/ABR in 

Ajmer division." 

Approx. cost 65391849.03/- 

Completion period 
180 Days 

Bid Security amount 1307800 /- 

Sale/availability of tender 

document on Rly. Website 

Tender documents will be available on IREPS web site 
i.e. www.ireps.gov.in from 14.08.25 to 10.09.25 upto  
15:30 hrs. 

Last date/Time of upload  

of tenders 

10.09.25 15:30 hours. Tender documents can be uploaded 

by the tenderer on IREPS web site w.e.f. ------------ to ----

---------- 

Date and time of opening 

of tender 

----------- at 15:30 hours(immediately after close of 

uploading of tender).  In case of two packet system,  

Financial bids of the eligible tenderers would be opened 

subsequently on the date & time to be notified later on

  

 

*E-RA tender for >Rs 50.00 Cr.Works …Authority -RB letter no. 

2017/Trans/01/Policy/Pt.-S dt.28.3.2018 
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(B) Details to be filled in by tenderer while uploading their offer:  

1 Constitution of the firm/ Concern 

(Tick as applicable) 

Sole Proprietorship/ Partnership 

Firm / Company/ JV/ Society/ LLP/ 

HUF 

2 Full name of Sole Proprietorship/ 

Partnership firm/ Company/ JV/ 

Society/LLP/HUF (as the case may 

be) 

 

3 Year of formation/ incorporation   

4 PAN NO.  

5 Registered Office Address  

6 Address on which correspondence 

regarding this tender should be done 

 

7 Names of the Proprietor/ Partners/ JV 

members etc 

 

8 Contact No and e-mail id of 

authorized person under whose 

digital signature key tender document 

will be signed/uploaded on behalf of 

the tendering firm 

 

Note: 

          i) Special attention of tenderers is drawn to clause 16 of Part-II of “General 

Condition of Tender”, tenderer must upload, the documents mentioned 

therein pertaining to constitution of firm/ concern. 

 

   

     Signature of the tenderer 

Name of signatory___________________. 
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(C) CHECK LIST 

DOCUMENT ATTACHED WITH THE OFFER 

(Only for the guidance to Tenderer) 

SNo  Document/ Detail  Required in the form  Attached 

Yes No 

Constitution of Firm documents (as required in terms of Clause 16 of the 

tender document) 

  

1 In case of Sole 

Proprietorship 

Concern  

(i) A

Affidavit as per Annexure –IX 

Affidavit may be given.  If not given 

As per para 14(ii)(a) of GCC-2022,  If it is NOT 

mentioned in the submitted tender that tender is being 

submitted on behalf of a Sole Proprietorship 

firm/Partnership firm/Joint Venture/Registered 

Company etc., then the tender shall be treated as 

having been submitted by the individual who has 

signed the tender. 

  

Special power of Attorney to be submitted by sole 

proprietor firm as per proforma given in Annexure 

XIV(duly registered with the Registrar or notarized). 

(Not required if tender documents are submitted by 

proprietor himself as per (a) above) 

  

2 In case of a 

“Partnership 

Firm/Concern” 

(i) Notary certified copy of the Partnership Deed.   

(ii) Document(s) in support of Registration of firm 

with Registrar of firms which includes Certificate 

of registration and Register of firm (Form No. may 

vary from State to State) (as applicable) etc. issued 

by Registrar of firms. 

  

(iii) Notarised/Registered Power of Attorney /in favour 

of the individual signing the tender document 

authorized by all the partners to act on behalf of 

the firm and create liability against the Firm. 

(Standard Performa as per   Annexure-XIII is 

enclosed for guidance) 

  

(iv) An undertaking by all partners of the partnership 

firm that they are not blacklisted or debarred by 

Railways or any other Ministry / Department of 

the Govt. of India from participation in tenders / 

contracts as on the date of opening of bids, either 

in their individual capacity or in any firm in 

which they were / are partners.  Concealment / 

wrong information in regard to above shall make 

the contract liable for determination under Clause 

62 of the General Conditions of Contract. 

Note: Authorisation given in POA only will be 

considered irrespective of any authorization that 

may have given in Partnership Deed. In case of 

non-submission of POA or invalid POA, offer is 
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liable to be rejected. 

3 In case of a “JV 

Firm” 

(i) A copy of Memorandum of Understanding (MoU) 

duly executed by the JV members on a stamp 

paper and notorized, shall be submitted by the JV 

along with the tender. The complete details of the 

members of the JV, their share and responsibility 

in the JV etc. particularly with reference to 

financial, technical and other obligations shall be 

furnished in the MoU. 

       (as per pro forma given in Annexure-X) 

  

(ii) P

Power of Attorney/authorization duly Notarised 

by all JV constituents, in favour of the individual 

under whose digital signature key the tender 

document shall be uploaded on behalf of JV for 

signing the tender document on behalf of the 

JV(Standard Performa as per Annexure-X(A) 

  

3 (a) In case one or more 

of the members of 

the JV Firm is/are 

Partnership 

Firm(s), following 

documents shall be 

submitted: 

 

(i) Notary certified copy of the Partnership Deed.  

Document(s) in support of registration of firm with 

registrar of firms viz. Certificate of registration 

and Register of firm (Form No. may vary from 

State to State) etc. issued by registrar of firms. 

  

(ii) A copy of consent of all the partners or individual 

authorized by partnership firm, to enter into the 

Joint Venture Agreement on a stamp paper, 

(Standard Performa as per Annexure-XI) 

  

(iii)A copy of Power of Attorney (duly 

notarized/registered) in favour of the 

individual to sign the MOU/JV Agreement on 

behalf of the partnership firm and create liability 

against the firm.(Standard Performa as per 

Annexure-XVIII) 

Note: Authorisation given in POA only will be 

considered irrespective of any authorization 

that may have given in Partnership Deed. In 

case of non-submission of POA or invalid 

POA, offer is liable to be rejected. 

  

3(b) In case one or more 

of the members of 

the JV Firm is/are 

Proprietary Firm or 

HUF, following 

documents shall be 

submitted: 

(i) A copy of notarized affidavit on Stamp Paper 

declaring that his/her Concern is a Proprietary 

Concern and he/she is sole proprietor of the 

Concern OR he/she is in position of "KARTA" of 

Hindu Undivided Family (HUF) and he/she has the 

authority, power and consent given by other 

partners to act on behalf of HUF. (Standard 

Affidavit as per Annexure-IX A) 

  

(ii) A copy of Special Power of Attorney to be 

submitted by Sole Proprietor or HUF participating 

as member of JV firm as per proforma given in 

Annexure-XII(duly registered with the Registrar 

or notarized). 
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3(c) In case one or more 

members of JV 

is/are Limited 

Companies, the 

following 

documents shall be 

submitted: 

 

(i) A copy of resolutions of the Directors of the 

Company, permitting the company to enter 

into a JV agreement (Standard Performa as per 

Annexure-XVII) 

  

(ii) Copy of Memorandum and Articles of Association 

of the Company  
  

(iii) Copy of certificate of 

incorporation. 
  

(iv) A copy of Authorization/copy of Power of 

Attorney issued by the Company (backed by the 

resolution of Board of Directors) in favour of the 

individual to sign the tender, sign MOU/JV 

Agreement on behalf of the company and create 

liability against the company (Standard Performa 

as per Annexure-XII). 

  

3(d) In case one or more 

members of JV 

is/are LLP firm, the 

following 

documents shall be 

submitted/uploaded 

(i) A notarised copy of certificate of incorporation 

and LLP agreement.  

(ii) A notarised copy of resolution of the partners of 

LLP, permitting the LLP to enter into a JV 

agreement, authorising one of the partners of LLP 

to sign JV MOU/agreement and such other 

documents required to be signed on behalf of the 

LLP and to create liability against the LLP and/or 

to do any other act on behalf of LLP (Standard 

proforma as per Annexure-XXIV) 

(iii) A copy of authorisation/copy of power of attorney 

issued by the LLP (backed by resolution of 

partners) in favour of individual to sign the tender, 

sign MOU/JV agreement on behalf of the LLP and 

create liability against the LLP (Standard proforma 

as per Annexure XXV) 

  

4 In case of a 

“Company” 

(i) C

Copies of the AOA/MOA (Article of 

Association/Memorandum of Association) of 

the Company;  

(ii) A

 copy of certificate of incorporation. 

(iii) A copy of Authorization/Power of Attorney 

issued by the Company (backed by the 

resolution of Board of Directors) in favour of the 

individual to sign the tender on behalf of the 

company and create liability against the 

company (Standard Performa as per Annexure-

XV &XV-A). 

(iv) An Undertaking that the company is not black 

listed or debarred by Railways or any other 

Ministry/Department of Govt. of India from 

participation in tender on the date of opening of 

bids, either in individual capacity or as a 

member of the partnership firm or JV in which 

the company was/is a partner/member.  

Concealment/wrong information in regard to 
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above shall make the contract liable for 

determination under clause 62 of the General 

Conditions of contract. 

5 In case of a 

“Registered 

Society & 

Registered Trust” 

(i) Copy of the certificate of registration;    

(ii) Copy of Deed of formation; and    

(i) (iii) Notarised copy of Power of Attorney in 

favour of the individual to sign the tender 

documents and create liability against the 

Society/Trust. (Standard proforma as per 

Annexure XXII). 

  

6 In case of LLP 

(Limited liability 

partnership) 

(i) A  copy of LLP Agreement,  

(ii)  A copy of Certificate of Incorporation; and  

(iii)A copy of Power of Attorney/Authorization issued 

by the LLP in favour of the individual to sign the 

tender on behalf of the LLP and create liability 

against the LLP (Standard proforma as per 

Annexure Annexure-XX, XXI).  

(iv) An Undertaking that the LLP is not black listed or 

debarred by Railways or any other 

Ministry/Department of Govt. of India from 

participation in tender on the date of opening of 

bids, either in individual capacity or as a member 

of JV in which the LLP was/is a member.  

Concealment/wrong information in regard to 

above shall make the contract liable for 

determination under clause 62 of the General 

Conditions of contract. 

  

6 (A) In case of HUF (i) A copy of notarized affidavit on Stamp Paper 

declaring that he who is submitting the tender on 

behalf of HUF is in the position of ‘Karta’ of 

Hindu Undivided Family (HUF) and he has the 

authority, power and consent given by other 

members to act on behalf of HUF(Standard 

proforma as per Annexure XXVIII). 

(ii) An undertaking that the HUF is not blacklisted 

or debarred by Railways or any other Ministry / 

Department of Govt. of India from participation 

in tender on the date of opening of bids, either in 

individual capacity or as a member of the 

partnership firm or JV in which HUF was / is a 

partner/member. Concealment / wrong 

information in regard to above shall make the 

contract liable for determination under Clause 62 

of the General Conditions of Contract. 

  

Other important documents   

7 Technical 

Eligibility 

Criteria:-  

Completion/Performance Certificate in support of 

30/40/60% (as the case may be) similar nature of 

work as per Annexure III/III(A)/III(B) clause 16.0 

(c) of tender document. 
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8 Financial  

Eligibility 

Criteria:-  

Contractual payment received as per: 

 A

Annexure-VIII, if contractual payments received 

are based on Audited Balance Sheets duly 

certified by Chartered Accountant.  

                   OR    

1. Annexure- VIII(A), if contractual payments 

received from concerned Department / Client 

based on Form 26AS/16A from IT TRACES duly 

certified by Chartered Accountant to judge the 

150% payment received as per clause 16.0  (k) of 

tender document. 

  

10 Annexure-I   Declaration regarding constitution of firm& Bank 

Details. Mandatory 
  

11 Annexure II&IIA Mandatory Certificate to be submitted by tenderer 

along with the tender documents. 
  

12 Annexure-

III/III(A)/III(B) 

Works executed during last 7 years ending last day 

of the month previous to the one in which tender is 

invited. 

  

13 Annexure-

IV(A)/IV(B)/IV(C) 

 Performa of Completion Certificate   

14 Annexure-V Work in Hand - in support of Bid Capacity 

(Mandatorily for tender value more than Rs.10 

crore) 

  

15 Annexure-VI   Plant and Machinery   

 Annexure-VI(A) Performa  of Bid Security Bank Guarantee bond   

 Annexure-VI(B) Performa Joint Venture Annual contractual turnover    

16 Annexure-VII  Engineers/Personnel   

17 Annexure-VIII or 

VIII(A) 
 D

Detail of Contractual Payment received in 

previous three financial years and the current 

financial year as per detail at 

 A

Annexure- VIII, if contractual payments received 

are based on Audited Balance Sheets duly 

certified by Chartered Accountant.   

                   OR    

2. Annexure- VIII(A), if contractual payments 

received from concerned Department / Client 

based on Form 26AS/16A from IT TRACES duly 

certified by Chartered Accountant. 

  

18 Annexure-XIX or 

XIX(A) 

Contractual payment received in last three years -in 

support of Bid Capacity(Mandatorily for tender 

value more than Rs.10 crore) 

 Annexure- XIX if contractual payments received are 

based on Audited Balance Sheets duly certified by 

Chartered Accountant.   

                   OR    
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3. Annexure- XIX(A), if contractual payments 

received from concerned Department / Client 

based on Form 26AS/16A from IT TRACES duly 

certified by Chartered Accountant. 

19 Annexure XXIII Undertaking Regarding Employment or Partnership 

of Retired Railway Employees (If Any, Mandatory) 
  

20 Annexure- 

XXVI& XXVII 

If tender is submitted by Existing or newly formed 

Partnership Firm, relevant Annexure XXVI and 

XXVII as declaration to be submitted by the 

tenderer along with tender document. 

  

21 Detail of EI 

system being 

offered, if 

required    as per 

tender document 

Submission of "Under taking by the tenderer" that the 

equipment for EI shall be procured from RDSO 

approved sources and installation, testing and 

commissioning of EI shall be got done from the same 

source including after sale support required during the 

warranty period. 

 to be 

made 

mandatory

(if 

applicable) 

 

 

Note:- Documents related to technical eligibility criteria i.e Annexure- I to Annexure-XXVIII 

(as Applicable) are required to be uploaded by tenderer along with Technical bid. 
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(D)  PRECAUTIONS TO BE TAKEN FOR PREPARING LEGAL  DOCUMENTS 

(For guidance to Tenderer): 

1. Non Judicial stamp paper 

(i) Should have been purchased in the name of the Company/firm/executants 

(ii) Should be purchased from the Place/State where the document is being executed. 

(iii) Values of the non judicial stamp paper (NJSP) should be as mentioned in Tender 

conditions, where value of NJSP is not mentioned in the tender conditions, value of 

NJSP should as per the law of the state in which the document is being executed. 

(iv) Date of purchase of Non Judicial stamp paper should be prior from the date of 

execution of document. 

2. Signature on the document  

(i) The document should be signed on each page and also at the appropriate place meant 

for signature of executants/deponent. 

 (ii) Signatory/executants should ensure that on the date of signing the document he/she 

has valid authority/attorney in his/her favour for signing. 

(iii) In affidavit declaration clause as well as verification clause both should be signed by 

deponent/executants. 

(iv)    Where the document requires witnessing, it should be duly signed by witnesses along 

with their names and addresses. 

(v) On Power of Attorney, signatures of the Attorney holder should also be got done and 

attested by executants. 

3. Format of the document 

(i) Where the format has been prescribed by the Railway, the document should be 

executed in that format. 

 (ii) Date and place of execution should always be mentioned on the document. 

4. Notarization of document 

 (i) The document should be duly attested (signed and stamped) by notary public on each 

page. 

(ii) The seal of the notary public should contain his name, area of practice and 

Registration number. 

 (iii) Notarial stamps of appropriate value should be affixed on the document 
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(E) COVERING NOTE 

  FOR THE SPECIAL ATTENTION OF THE TENDERERS 

1. The tenderers are requested to carefully peruse the Tender Documents, and upload all 

requisite documents/credentials along with the offer.  Scanned copy of the 

documents, uploaded by the tenderer shall be clear & readable. Documents 

submitted/uploaded previously or along with another tender currently under 

consideration SHALL NOT be considered while evaluating the present tender. 

2. The tenderer(s) shall visit the site of work and acquaint himself/themselves with the 

conditions of work viz. approach roads and accessibility, nature of soil/rock, 

availability of materials, electric power, water for work and drinking purposes, site for 

labour camps, stores, godowns, extent of lead/lift in work, availability of skilled and 

unskilled labour etc. that may be encountered in the course of execution of work. In 

short, he/they should familiarize himself/themselves fully with the conditions of the 

site and FURNISH A CERTIFICATE TO THIS EFFECT, in the Proforma appended 

as Annexure-E. 

3. FURTHER, OFFERED RATES SHOULD BE FILLED UP IN THE TENDER 

SCHEDULE at specified space. RATES OFFERED IN ANY OTHER 

PROFORMA/FORM WILL BE SUMMARILY REJECTED. 

4.  To be opened at 15:30 hours on--------------- and shall be uploaded along with the 

following documents:  

(i)  Bid Security: 1307800 /- (ON LINE MODE/ Bank Guarantee Bond) 

(ii) All other mandatory documents as listed in the document 

5. Note:- Tenderer(s) to please note that after opening of tender, any document/credential 

pertaining to technical & financial eligibility, constitution of firm etc. shall neither be 

asked nor be entertained/ considered under any circumstances and no claim or 

representation whatsoever from the tenderer in this regard shall be entertained. Scanned 

copy of the documents, uploaded by the tenderer shall be clear & readable. However 

Railway reserves the right to seek any clarification on the documents/credentials 

already submitted by the tenderer along with the offer. 

6. Each page of the tender papers will be treated as signed/ accepted by the tenderer(s) or 

such person(s) on his/their behalf who is/are legally authorized to sign for him/them. 

7. The tenderer(s) may note that the Railway reserves its right to either accept or reject 

any Bid/s without assigning any reasons whatsoever and tenderer(s) shall have no 

claim(s) on this account.  

8. Public Procurement (Preference to Make in India):- The tenderer shall complies with 

Public Procurement Policy order 2017. 

9. Prospective tenderer(s) may contact Sr. DSTE/North Western Railway, Ajmer,( e-mail 

id srdste@aii.railnet.gov.in & phone-0145-2429038) for obtaining further 

clarifications, if required during  working hours. 

    



Tender No. < SNT-AII-21-2026-27> 

 

Signature of Tenderer Page 13 of 197  

 

 

PART-I 

NORTH WESTERN RAILWAY 

TENDER FORM (First Sheet) 

Tender No. SNT-AII-21-2026-27 

Name of Work: - " Ajmer Division: Provision of Dual VDU by replacing operating panel 

at 07 Nos. EI stations in (NANA-IQG) section under the jurisdiction of ADSTE/ABR in 

Ajmer division. 

 To 

The President of India 

Acting through the 

Sr. DSTE/Dy. CSTE 

North Western Railway 

1. I/We ____________________ have read the various conditions to tender attached hereto 

and agree to abide by the said conditions.  I/We also agree to keep this tender open for 

acceptance for a period of 60 days from the date fixed for opening the same and in default 

thereof, I/We will be liable for forfeiture of my/our “Bid Security”. I/We offer to do the 

work for North Western Railway, at the rates quoted in the attached bill(s) of quantities 

and hereby bind myself/ourselves to complete the work in all respects within 180 Days 

from the date of issue of letter of acceptance of the tender. 

2. I/We also hereby agree to abide by the Indian Railways Standard General Conditions of 

Contract April-2022, with all correction slips up-to-date and to carry out the work 

according to the Special Conditions of Contract and Specifications of materials and works 

as laid down by Railway in the annexed Special Conditions/Specifications, Schedule of 

Rates(SSOR) with all correction slips up-to-date for the present contract. 

3. A Bid Security of ₹ 1307800 /- has already been deposited online/submitted as Bank 

Guarantee Bond. Full value of the Bid Security shall stand forfeited without prejudice to 

any other right or remedies in case my/our Tender is accepted and if:  

(a) I/We do not submit the Performance Guarantee within the time specified in the Tender 

document; 

(b) I/We do not execute the contract documents within seven days after receipt of notice 

issued by the Railway that such documents are ready; and  

(c) I/We do not commence the work within fifteen days after receipt of orders to that 

effect. 

4. (a) I/We am/are a Startup firm registered by …………………… Department of 

Industrial Policy and Promotion (DIPP) and my registration number is ……………. 

valid upto …………………. (Copy enclosed) and hence exempted from submission of 

Bid Security. 
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5. We are a Labour Cooperative Society and our Registration No. is ……………….. with 

…………………..and hence required to deposit only 50% of Bid Security.  

 

6.  Until a formal agreement is prepared and executed, acceptance of this tender shall 

constitute a binding contract between us subject to modifications, as may be mutually 

agreed to between us and indicated in the letter of acceptance of my/our offer for this 

work. 

 

Signature, Name & Address of Witnesses: 

 

________________________ 

(1)  ___________________ 

 

Signature& Name of Tenderer(s) 

 

(2)  ___________________ Date ________________ 

 

 Address of the Tenderer(s) 

 

_____________________________ 
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GENERAL CONDITIONS OF THE TENDER 
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GENERAL CONDITIONS OF THE TENDER 

TENDER FORM (Second Sheet) 

 

1. 
Instructions to Tenderers and Conditions of Tender: The following documents form part 

of Tender / Contract: 

(a) Tender Forms – First Sheet and Second Sheet 

(b) Special Conditions/Specifications (enclosed) 

(c) Bill(s) of quantities(enclosed) 

(d) Standard General Conditions of Contract-April 2022or latest and Standard 

Specifications (Works and Materials) of Indian Railways as amended/corrected upto 

latest correction slips, copies of which can be seen in the office of DRM (S&T) AJMER 

or obtained from the office of the Chief Engineer, North Western Railway on payment 

of prescribed charges. 

(e) Standard Schedule of Rates(SSOR) as amended / corrected up to latest correction slips, 

copies of which can be seen in the office of DRM (S&T) AJMER or obtained from the 

office of the Principal Chief Signal & Telecom Engineer, North Western Railway on 

payment of prescribed charges. 

(f) All general and detailed drawings pertaining to this work which will be issued by the 

Engineer or his representatives (from time to time) with all changes and modifications. 

2 Drawings for the Work: The Drawing for the work can be seen in the office of the DRM 

(S&T) AJMER and / or Principal Chief Signal & Telecom Engineer, North Western 

Railway at any time during the office hours. The drawings are only for the guidance of 

Tenderer(s). Detailed working drawings (if required) based generally on the drawing 

mentioned above, will be given by the Engineer or his representative from time to time. 

3 The Tenderer(s) shall quote his / their rates as a percentage above or below or at par the 

total value of tender Standard Schedule of Rates(SSOR) of North Western Railway. The 

quantities shown in the attached Bill(s) of quantities are given as a guide and are 

approximate only and are subject to variation according to the needs of the Railway. The 

Railway does not guarantee work under each item of the Bill(s) of quantities. The 

tenderer(s) shall quote rates / rebates only at specified place in Tender Form supplied by 

Railway.  Any revision of rates / rebates submitted (quoted) through a separate letter 

whether enclosed with the bid (Tender Form) or submitted separately or mentioned 

elsewhere in the document other than specified place shall be summarily ignored and will 

not be considered. 

4 Tenders containing erasures and / or alterations of tender documents are liable to be 

rejected.  Any correction made by tender(s) in his/their entries must be attested by him / 

them. 

5 The works are required to be completed within a period of 180 Days from the date of issue 

of acceptance letter. 

6. Bid Security: 

(a) The tenderer shall be required to submit the Bid Security with the tender for the due 

performance with the stipulation to keep the offer open till such date as specified in the 

tender, under the conditions of tender. The Bid Security shall be as under: 
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Value of the Work Bid Security 

For all works 2% of the estimated cost of the work 

{Authority:- RB Letter No. 2022/CE-1/CT/GCC-2022/POLICY/Pt.I(E-3320424),Dated 

13.03.26). 

Note :  

(i) The Bid Security shall be rounded off to the nearest ₹100. This Bid Security shall be 

applicable for all modes of tendering. 

(ii) Any firm recognized by Department of Industrial Policy and Promotion(DIPP) as 

‘Startups’ shall be exempted from payment of Bid Security detailed above. 

(iii) Labour Cooperative Societies shall submit only 50% of above Bid Security detailed 

above. 
 

(b)It shall be understood that the tender documents have been issued to the tenderer and the 

tenderer is permitted to tender in consideration of stipulation on his part, that after 

submitting his tender he will not resile from his offer or modify the terms and conditions 

there of in a manner not acceptable to the Engineer. Should the tenderer fail to observe or 

comply with the said stipulation, the aforesaid amount shall be liable to be forfeited to the 

Railway.  

(c) If his tender is accepted this Bid Security mentioned in sub para (a) above will be 

retained as part security for the due and faithful fulfillment of the contract in terms of 

Clause 16 of the Standard General Conditions of Contract. The Bid Security of other 

Tenderers shall, save as herein before provided, be returned to them, but the Railway 

shall not be responsible for any loss or depreciation that may happen thereto while in 

their possession, nor be liable to pay interest thereon. 

(As per Clause No. 5 – 1 of Part-I of GCC-2022, with up to date correction slip) 

  (d)  The Bid Security shall be deposited either in cash through e-payment gateway or 

         submitted as Bank Guarantee bond from a scheduled commercial bank of India or as 

         mentioned in tender documents. The Bank Guarantee bond shall be as per Annexure- 

         VIA and shall be valid for a period of 90days beyond the bid validity period. 

(As per Clause No. 5 – 2 of Part-I of GCC-2022, with up to date correction slip) 

 

(e)  In case, submission of Bid Security in the form of Bank Guarantee, following 

          shall be ensured: 

       i. A scanned copy of the Bank Guarantee shall be uploaded on e-Procurement Portal 

          (IREPS) while applying to the tender. 

      ii. The original Bank Guarantee should be delivered in person to the official nominated 

          as indicated in the tender document before closing date for submission of bids.(i.e. 

excluding the last date of submission of bids) {Authority:-RB Letter No. 2022/CE-

1/CT/GCC-2022/Policy, Dated 20.10.2023) 

iii. Non submission of scanned copy of Bank Guarantee with the bid on e-tendering  portal 

(IREPS) and/or non submission of original Bank Guarantee within the specified period 

shall lead to summary rejection of bid. 

     iv. The Tender Security shall remain valid for a period of 90 days beyond the validity 

 period for the Tender. 

     v. The details of the BG, physically submitted should match with the details available in 

         the scanned copy and the data entered during bid submission time, failing which the 

         bid will be rejected. 

    vi. The Bank Guarantee shall be placed in an envelope, which shall be sealed. The 

         envelope shall clearly bear the identification “Bid for the ***** Project” and shall 
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         clearly indicate the name and address of the Bidder. In addition, the Bid Due Date 

should be indicated on the right hand top corner of the envelope. 

   vii. The envelope shall be addressed to the officer and address as mentioned in the tender 

document. 

   viii. If the envelope is not sealed and marked as instructed above, the Railway assumes no     

responsibility for the misplacement or premature opening of the contents of the Bid  

submitted and consequent losses, if any, suffered by the Bidder. 

(As per Clause No. 5 – 3 of Part-I of GCC-2022, with up to date correction slip) 
(e)  Subject to exemptions provided under para 5(1) (a) of Part-1 (ITT) of this document, 

thetender must be accompanied by a Bid Security as mentioned in tender documents, 

failing which thetender shall be summarily rejected. 

(f) The Tenderer(s) shall keep the offer open for a minimum period of 60 days (in case of 

two packet system of tendering 90days) from the date of closing of the Tender. It is 

understood that thetender documents have been issued to the Tenderer(s) and the 

Tenderer(s), is / are permitted to tender in consideration of the stipulation on his / their 

part that after submitting his / their tender subject to the period being extended further, 

if required by mutual agreement from time to time, he will not resile from his offer or 

modify the terms and conditions thereof in a manner not acceptable to___________ 

Railway. Should the tenderer fail to observe or comply with the foregoing stipulation, 

the amount deposited or Bank guarantee bond submitted as Bid Security for the due 

performance of the above stipulation, shall be forfeited to the Railway. 

(g) If his tender is accepted, 

(i) the Bid Security mentioned in sub para(a) above deposited in cash through e-payment 

gateway will be retained as part security for the due and faithful fulfillment of the 

contract in terms of Clause 16 of the Standard General Conditions of Contract; 

(ii) the Bid Security mentioned in sub para(a) above submitted as Bank guarantee bond, 

Will be encashed as part security for the due and faithful fulfillment of the contract in 

terms of Clause 16 of the Standard General Conditions of Contract. 

 

The Bid Security of other Tenderers shall, save as herein before provided, be returned 

  To them, but the Railway shall not be responsible for any loss or depreciation to the Bid 

Security that may happen thereto while in their possession, nor be liable to pay interest 

thereon.  

(h) In case Contractor submits the Term Deposit Receipt/Bank Guarantee Bond towards 

either the Full Security Depositor the Part Security Deposit equal to or more than Bid 

Security, the Railway shall return the Bid Security so retained as per sub para(c) above, 

to the Contractor. 

7. SYSTEM OF TENDERING 

7.1 Single Packet Tender-: In case of tenders costing less than Rs. 10 Crore single packet 

tender system will be followed and technical & financial offer of the tenderer/s shall be 

opened and evaluated at the same time. 

7.2 Two Packets System of Tendering: With a view to assess the tenders technically 

without being influenced by the financial bids, 'Two Packets System of tendering' shall be 

adopted for contract valuing more than Rs. 10 crores or as advised by Railway Board time 

to time by updated policy guide lines. 

(As per (a) Clause No. 7A of Part-I of GCC 2022, with up to date correction slip) 
Intenders having advertised value more than Rs 50 Crore or as mentioned in the tender 

document, Railway shall conduct Pre Bid Conference(s) with the prospective bidders. 

(As per (a) Clause No. 7B of Part-I of GCC 2022, with up to date correction slip) 

Provisions of Make in India Policy 2017 issued by Govt. of India, as amended from time to 
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time, shall be followed for consideration of tenders. 

(As per (a) Clause No. 7C of Part-I of GCC 2022, with up to date correction slip) 

Permission to Bid for a bidder from a country which shares Land boundary with India: Any 

bidder from the countries sharing a land border with India will be eligible to bid in any 

procurement of works (including turnkey projects) only if the bidder is registered with the 

Competent Authority. The Competent Authority for registration will be the Registration 

Committee constituted by the Department for Promotion of Industry and Internal Trade 

(DPIIT), Government of India. For interpretation of this para, Department of Expenditure, 

Ministry of Finance, Government of India letter F.No.6/18/2019-PPD dated 23/07/2020 

shall be referred. 

(As per (a) Clause No. 7D of Part-I of GCC 2022, with up to date correction slip) 

Clarification of Bids: To assist in the examination, evaluation & comparison and 

prequalification of the Tender, the Railway may, at its discretion, ask any Bidder for a 

clarification of its Bid. Any clarification submitted by a Bidder that is not in response to a 

request by the Railway shall not be entertained or considered. The Railway request for 

clarification and the response of the bidder in this regard shall be in writing. However, if a 

Bidder does not provide clarification of its bid by the date and time communicated in the 

Railway request for clarification, the bid shall be evaluated as per the documents submitted 

along with the bid. 

(As per (a) Clause No. 7E of Part-I of GCC 2022, with up to date correction slip) 

7.3 If the tenderer(s) deliberately gives / give wrong information in his / their tender or creates / 

create circumstances for the acceptance of his / their tender, the Railway reserves the right 

to reject such tender at any stage.   

7.4 If any partner(s) of a partnership firm expires after the submission of its tender or after the 

acceptance of its tender, the Railway shall deem such tender as cancelled/contract as 

terminated under clause 61 of the Standard General Conditions of Contract, unless the firm 

retains its character as per partnership agreement. If a sole proprietor expires after the 

submission of tender or after the acceptance of tender, the Railway shall deem such tender 

as cancelled / contract as terminated under clause 61 of the Standard General Conditions of 

Contract. 

7.5 Tenderer should submit the offer with due diligence after going through the tender 

documents. 

8.0 Execution of Contract Document: The tenderer whose tender is accepted shall be required 

to appear in person at the office of General Manager, Principal Chief Signal & Telecom 

Engineer, Chief Signal & Telecom Engineer (Project), Divisional Railway Manager or 

concerned Engineer, as the case may be, or if tenderer is a firm or corporation, a duly 

authorized representative shall appear(there would be no need for appear in person if 

agreement is signed digitally) and execute the contract agreement within seven days of 

notice from Railways that the Contract Agreement is ready.  Failure to do so shall constitute 

a breach of the agreement affected by the acceptance of the tender.The Contract Agreement 

shall be entered into by Railway only after submission of valid Performance Guarantee by 

the Contractor. In such cases the Railway may determine that such tenderer has abandoned 

the contract and there upon his tender and acceptance thereof shall be treated as cancelled 

and the Railway shall be entitled to forfeit the full amount of the Bid Security and other 

dues payable to the Contractor under this contract. The failed Contractor shall be debarred 

from participating in the re-tender for that work.  

As perclause No. 8 of Part-I of GCC-2022, with up to date correction slip 
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8.1 In case, the particular work is charged to EBR (IF), than the Indian Railways Finance 

Corporation (IRFC) shall also be the party in the contract agreement. After submission of 

valid performance guarantee, the contract agreement shall be entered into between Indian 

Railways (IR), Indian Railways Finance Corporation (IRFC) and the tenderer, whose tender 

is accepted. The Contract Agreement shall be signed as per Annexure XXXI of the STD. 

The format at Annexure IV of GCC shall not be applicable for Contract Agreement of EBR 

(IF) funded contracts. 

As per Railway Board’s letters no 2018/AC-II/1/57(pt.) dated 20.03.20 for EBR(IF) 

funded contracts 

9.0 Documents to be Submitted Along with Tender 

(i) The tenderer shall clearly specify whether the tender is submitted on his own 

(Proprietary Firm) or on behalf of a Partnership Firm / Company / Joint Venture (JV) / 

Registered Society / Registered Trust / HUF etc. The tenderer(s) shall enclose the 

attested copies of the constitution of their concern, and copy of PAN Card along with 

their tender.  Tender Documents in such cases are to be signed by such persons as may 

be legally competent to sign them on behalf of the firm, company, association, trust or 

society, as the case may be.   

(ii) Following documents shall be submitted by the tenderer:  

a) Sole Proprietorship Firm:  

(i) All documents in terms of Para 10 of the Tender Form (Second Sheet) Annex. I of 

Part-I of GCC-2022, with up to date correction slip.. 

b) HUF:  
(ii) A copy of notarized affidavit on Stamp Paper declaring that he who is submitting 

the tender on behalf of HUF is in the position of ‘Karta’ of Hindu Undivided 

Family (HUF) and he has the authority, power and consent given by other 

members to act on behalf of HUF. 

        (ii)         All other documents in terms of explanatory notes in clause 15 below. 

 

c) Partnership Firm: 
(i) All documents as mentioned in para 18 of the Tender Form (Second Sheet) 

Annex. I of Part-I of GCC-2022, with up to date correction slip. 

 

d) Joint Venture (JV): All documents as mentioned in para 17 of the Tender Form 

(Second Sheet) Annex. I of Part-I of GCC-2022, with up to date correction slip. 

 

e) Company registered under Companies Act 2013: 
(i) The copies of MOA (Memorandum of Association) / AOA (Articles of 

Association) of the company 

(ii) A copy of  Certificate of Incorporation 

(iii) A copy of Authorization/Power of Attorney issued by the Company (backed by 

the resolution of Board of Directors) in favour of the individual to sign the 

tender on behalf of the company and create liability against the company. 

(iv) All other documents in terms Para 10 of the Tender Form (Second Sheet) 

Annex. I of Part-I of GCC-2022, with up to date correction slip. 

f) LLP (Limited Liability Partnership): 
(i) A copy of LLP Agreement 

(ii) A copy of Certificate of Incorporation 

(iii) A copy of Power of Attorney/Authorization issued by the LLP in favour of the 

individual to sign the tender on behalf of the LLP and create liability against the 

LLP.  

(iv) An undertaking by all partners of the LLP that they are not blacklisted or 

debarred by Railways or any other Ministry / Department of the Govt. of India 
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from participation intenders / contracts as on the date of submission of bids, 

either in their individual capacity or in any firm/LLP or JV in which they were / 

are partners/members. Concealment /wrong information in regard to above shall 

make the contract liable for determination under Clause 62 of the Standard 

General Conditions of Contract. 

(v) All other documents in terms of Para 10 of the Tender Form (Second 

Sheet)Annex. I of Part-I of GCC-2022, with up to date correction slip. 

 

g) Registered Society & Registered Trust: 
(i) A copy of the Certificate of Registration 

(ii) A copy of Memorandum of Association of Society/Trust Deed 

(iii) A copy of Power of Attorney in favour of the individual to sign the tender 

documents and create liability against the Society/Trust.  

(iv) A copy of Rules & Regulations of the Society 

(v) All other documents in terms of Para 10 of the Tender Form (Second Sheet) 

Annex. I of Part-I of GCC-2022, with up to date correction slip. 

 

(iii)If it is NOT mentioned in the submitted tender that tender is being submitted on behalf 

of a Sole Proprietorship firm / Partnership firm / Joint Venture / Registered Company 

etc., then the tender shall be treated as having been submitted by the individual who has 

signed the tender. 

(iv) After opening of the tender, any document pertaining to the constitution of Sole 

Proprietorship Firm / Partnership Firm / Registered Company/ Registered Trust / 

Registered Society / HUF/ LLP etc. shall be neither asked nor considered, if submitted. 

Further, no suo moto cognizance of any document available in public domain (i.e., on 

internet etc.) or in Railway’s record/office files etc. will be taken for consideration of 

the tender, if no such mention is available in tender offer submitted. 

(v)  A tender from JV shall be considered only where permissible as per the tender 

conditions. 

(vi) The Railway will not be bound by any change of power of attorney or in the 

composition of the firm made subsequent to the submission of tender. Railway may, 

however, recognize such power of attorney and changes after obtaining proper legal 

advice, the cost of which will be chargeable to the Contractor. 

As per Clause No. 14 of Tender Form (second sheet) Annex. I of Part-I of GCC-2022, 

with up to date correction slip 

10.0 
The tenderer whether sole proprietor / a company or a partnership firm / registered society / 

registered trust / HUF / LLP etc if they want to act through agent or individual 

partner(s), should submit along with the tender, a copy of power of attorney duly 

stamped and authenticated by a Notary Public or by Magistrate in favour of the specific 

person whether he/they be partner(s) of the firm or any other person, specifically 

authorizing him/them to sign the tender, submit the tender and further to deal with the 

Tender/ Contract up to the stage of signing the agreement except in case where such 

specific person is authorized for above purposes through a provision made in the 

partnership deed / Memorandum of Understanding / Article of Association/Board 

resolution, failing which tender shall be summarily rejected. 

       A separate power of attorney duly stamped and authenticated by a Notary Public or by 

Magistrate in favour of the specific person whether he/they be partner(s) of the firm or 

any other person, shall be submitted after award of work, specifically authorizing 
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him/them to deal with all other contractual activities subsequent to signing of 

agreement, if required. 

       Note: A Power of Attorney executed and issued overseas, the document will also have 

to be legalized by the Indian Embassy and notarized in the jurisdiction where the Power 

of Attorney is being issued. 

       However, the Power of Attorney provided by Bidders from countries that have signed 

the Hague Legislation Convention 1961 are not required to be legalized by the Indian 

Embassy if it carries a conforming Appostille certificate. 

As per Clause No. 15 of Tender Form (second sheet) Annex. I of Part-I of GCC-2022, 

with up to date correction slip 

11.0 Employment/Partnership etc. of Retired Railway Employees: 

(a) Should a tenderer 

i) be a retired Engineer of the gazetted rank or any other gazetted officer working before 

his retirement, whether in the executive or administrative capacity or whether holding     

a pensionable post or not, in the Engineering or any other department of any of the 

railways owned and administered by the President of India for the time being,OR 

ii) being partnership firm / joint venture (JV) / registered society / registered trust etc 

have as one of its partners/members a retired Engineer of the gazetted rank or any other 

gazetted officer working before his retirement, OR 

 iii) being an incorporated company have any such retired Engineer of the gazetted rank 

or any other gazetted officer working before his retirement as one of its directors  

AND 

in case where such Engineer or officer had not retired from government service at 

least 1 year prior to the date of submission of the tender 

THEN 

the tenderer will give full information as to the date of retirement of such Engineer or 

gazetted officer from the said service and as to whether permission for taking such 

contract, or if the Contractor be a partnership firm or an incorporated company, to 

become a partner or director as the case may be,  has been obtained by the tenderer or 

the Engineer or officer, as the case may be from the President of India or any officer, 

duly authorized by him in this behalf, shall be clearly stated in writing at the time of 

submitting the tender. 

b) In case, upon successful award of contract, should a tenderer depute for execution of 

the works under or to deal matters related with this contract, any retired Engineer of 

gazette rank or retired gazetted officer working before his retirement in the 

Engineering or any other department of any of the railways owned and administered 

by the President of India for the time being, and now in his employment, then the 

tenderer will ensure that retired Engineer or retired gazetted officer had retired from 

government service at least 1 year prior to the date of his employment with tenderer 

and in case he had retired from service within a year then he possesses  the requisite 

permission from the President of India or any officer, duly authorized by him in this 
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behalf, to get associated with the tenderer. 

c)    Should a tenderer or Contractor being an individual, have member(s) of his family or in 

the case of partnership firm/ company / joint venture (JV) / registered society / 

registered trust etc. one or more of his partner(s)/shareholder(s) or member(s) of the 

family of partner(s)/shareholder(s) having share of more than 1% in the tendering 

entity employed in gazetted capacity in the Engineering or any other department of 

the railway, then the tenderer at the time of submission of tender, will inform the 

authority inviting tenders the details of such persons.  

Note:-If information as required as per 11.a), b), c) above has not been furnished, contract is 

liable to be dealt in accordance with provision of clause 62 of Standard General Condition 

of contract. 

As per Clause No. 16, of Tender Form (second sheet) Annex. I of GCC-2022, with up 

to date correction slip 

12.0 Omissions & Discrepancies: Should a tenderer find discrepancies in or omissions from the 

drawings or any of the Tender Forms or should he be in doubt as to their meaning, he 

should at once notify the authority inviting tenders. The tender inviting authority may, if 

deemed necessary, clarify the same to all tenderers. It shall be understood that every 

endeavor has been made to avoid any error which can materially affect the basis of tender 

and successful tenderer shall take upon himself and provide for the risk of any error which 

may subsequently be discovered and shall make no subsequent claim on account thereof. 

As per Clause No. 4 of  Part-I of GCC-2022, with up to date correction slip 

13.1(A) Care in Submission of Tenders: 

(i) Before submitting a tender, the tenderer will be deemed to have satisfied himself by 

actual inspection of the site and locality of the works, that all conditions liable to be 

encountered during the execution of the works are taken into account and that the rates 

he enters in the tender forms are adequate and all-inclusive to accord with the provisions 

in Clause-37 of the Standard General Conditions of Contract for the completion of 

works to the entire satisfaction of the Engineer.  

(As per Clause No. 6 (a)(i) of GCC2022 Part-I with up to date correction slip) 

(ii) Tenderers will examine the various provisions of The Central Goods and Services Tax 

Act, 2017(CGST)/ Integrated Goods and Services Tax Act, 2017(IGST)/ Union 

Territory Goods and Services Tax Act, 2017(UTGST)/ respective state’s State Goods 

and Services Tax Act (SGST) also, as notified by Central/State Govt. & as amended 

from time to time and applicable taxes before bidding. Tenderers will ensure that full 

benefit of Input Tax Credit (ITC) likely to be availed by them is duly considered while 

quoting rates. 

(As per Clause No. 6 (a) (ii) of G.C.C. 2022 Part-I with up to date correction slip) 

(iii)  The successful tenderer who is liable to be registered under 

CGST/IGST/UTGST/SGST Act shall submit GSTIN along with other details required 

under CGST/IGST/UTGST/SGST Act to railway immediately after the award of 

contract, without which no payment shall be released to the Contractor. The Contractor 

shall be responsible for deposition of applicable GST to the concerned authority. 

(As per Clause No. 6 (a) (iii)of G.C.C. 2022 Part-I with up to date correction slip) 

(iv)  In case the successful tenderer is not liable to be registered under 

CGST/IGST/UTGST/ SGST Act, the railway shall deduct the applicable GST from 

his/their bills under reverse charge mechanism (RCM) and deposit the same to the 
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concerned authority. 

As per Clause No. 6(a)(iv) of Part-I of GCC-2022, with up to date correction slip.  

New Para 6(a)(v), Part I of GCC shall be read as under: 

 6(a)(v)  Contractor shall be liable to pay/refund the amount collected as GST to the Indian 

Railways along with interest and penalties, if any imposed by the authorities, in case GST 

input tax credit of Indian Railways is denied/rejected by the tax authorities due to reasons 

mentioned below but not limited to: Wrong/incorrect invoices issued by Contractor ; 

 No-filing of GST returns;  

 Non-payment of GST collected from Indian Railways to the authorities; 

 Any other non-compliance done by Contractor;  

General Indemnity: Contractor hereby agrees to indemnify and hold harmless the Indian 

Railways from and against any and all losses, including loss on account of Input Tax Credit 

and all losses incurred by the Indian Railways relating to or arising out of or in connection 

with any actual or threatened claim, legal action, proceedings, prosecution or inquiry by or 

against the Indian Railways arising out, directly or indirectly, of failure by the contractor to 

comply with the provisions of GST and related laws, or based upon or arising from any 

failure by the Contractor. 

 Retention Money: Any payment liable to be paid by Indian Railways to contractor against 

the goods or services or both supplied by such contractor to Indian Railways shall be kept 

on hold in case supplier makes any non-compliance of any of the GST law provisions 

including non-reporting of invoices in GST returns. Such payment shall be released after 

proper verification of records and availability of ITC to Indian Railways as per provisions 

of GST Law. {Authority:-RB Letter No. 2022/CE-1/CT/GCC-2022/Policy, Dated 

21.12.2023) 

13.1(B) 

 

 

When work is tendered for by a firm or company, the tender shall be signed by the 

individual legally authorized to enter into commitments on their behalf.  

As per Clause No. 6(b) of Part-I of GCC-2022, with up to date correction slip 

13.1(C) In E-tender, all submissions of documents are to be uploaded on web-site. There may be last 

minute hic-cups and delay in uploading the Documents and payment of Bid Security etc. 

Tenderers/Prospective bidders are advised to upload their offer well in time. Railway will 

not be responsible for any delay/non submission of offer due to any reason whatsoever.  

13.1(D) The Railway will not be bound by any power of attorney granted by the tenderer or by 

changes in the composition of the firm made subsequent to the execution of the contract. It 

may, however, recognize such power of attorney and changes after obtaining proper legal 

advice, the cost of which will be chargeable to the Contractor. 

As per Clause No. 6 (c) of Part-I of GCC-2022, with up to date correction slip.  

13.2 The tenderers shall submit a copy of certificate stating that all their statements/documents 

submitted along with bid are true and factual. Standard format of certificate to be submitted 

by the bidder is enclosed as Annexure-II. In addition to Annexure-II, in case of other than 

company/proprietary firm, Annexure-II(A) shall also be submitted by the each member of a 

partnership firm/Joint Venture(JV)/Hindu Undivided family(HUF)/Limited Liability 

partnership(LLP) etc. as the case may be. (Authority:-RB Letter No. 2022/CE-1/CT/GCC-

2022/Policy, Dated 13.12.2022). Non submission of above certificate by the bidder shall 

result in summarily rejection of his/their bid. It shall be mandatorily incumbent upon the 

tenderer to identify, state and submit the supporting documents duly self attested/digitally 

signed by which they/he is qualifying the Qualifying Criteria mentioned in the Tender 

Document.  

As per Clause No. 6.1 of Part-I of GCC-2022, with up to date correction slip. 

14 RIGHT OF RAILWAY TO DEAL WITH TENDERS 
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The Railway reserves the right of not to invite tenders for any of Railway work or works or 

to invite open or limited tenders and when tenders are called to accept a tender in whole or 

in part or reject any tender or all tenders without assigning reasons for any such action. In 

case if tender is accepted in part by Railway administration, Letter of Acceptance shall be 

issued as counter offer to the Tenderer, which shall be subject to acceptance by the 

Tenderer. 
As per Clause No. 7, of Tender Form (second sheet) Annex. I of GCC-2022, with up to 

date correction slip 

14.1 If, the Railway decides to negotiate,in view to bring down the rates, the tenderer, who is 

called for negotiation, shall furnish the following form of declaration before 

commencement of the negotiation:  

I/we ………………………. do declare that in the event of failure of the contemplated 

negotiations relating to Tender No. ………………….dated………….. Opened on 

…..………. my original tender shall remain open for acceptance  on its original terms and 

conditions up to the date specified in the tender or the date extended by mutual agreement 

from time to time.  

14.2 The tenderer/s are required to quote his/their rates as % (percentage) Above/Below 

/At Par in figures on IREPS while submitting his/their offer. 

14.3 Pre Bid Conference: 

In tenders having advertised value more than Rs 50 Crore or as mentioned in the tender 

document, Railway shall conduct Pre Bid Conference(s) with the prospective bidders. 

As per Clause No. 7B, of Tender Form (second sheet) Annex. I of GCC-2022, with up 

to date correction slip. 

 

15.0 ELIGIBLITY CRITERIA  

15.1 Technical Eligibility Criteria 

(a) The tenderer must have successfully completed or substantially completed anyone of 

the following categories of work(s) during last 07 (seven) years, ending last day of 

month previous to the one in which tender is invited: 

(i) Three similar works each costing not less than the amount equal to 30% of 

advertised value of the tender, or 

(ii) Two similar works each costing not less than the amount equal to 40% of 

advertised value of the tender, or 

(iii) One similar work each costing not less than the amount equal to 60% of 

advertised value of the tender. 

(b) (1) In case of tenders for composite works (e.g. works involving more than one distinct 

component, such as Civil Engineering works, S&T works, Electrical works, OHE 

works etc. and in the case of major bridges – substructure, superstructure etc.), 

tenderer must have successfully completed or substantially completed anyone of the 

following categories of work(s) during last 07 (seven) years, ending last day of 

month previous to the one in which tender is invited: 

 

(i) Three similar works each costing not less than the amount equal to 30% of 

advertised value of each component of tender, or 

(ii) Two similar works each costing not less than the amount equal to 40% of 
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advertised value of each component of tender, or 

(iii) One similar work each costing not less than the amount equal to 60% of 

advertised value of each component of tender. 

Note for b(1): Separate completed works of minimum required values shall also be 

considered for fulfillment of technical eligibility criteria for different components.  

(b) (2) In such cases, what constitutes a component in a composite work shall be clearly 

pre-defined with estimated tender cost of it, as part of the tender documents without 

any ambiguity. 

(b) (3) To evaluate the technical eligibility of tenderer, only components of work as 

stipulated in tender documents for evaluation of technical eligibility, shall be 

considered.  The scope of work covered in other remaining components shall be either 

executed by tenderer himself if he has work experience as mentioned in clause 7 of the 

Standard General Conditions of Contractor through subcontractor fulfilling the 

requirements as per clause 7 of the Standard General Conditions of Contract or jointly 

i.e., partly himself and remaining through subcontractor, with prior approval of Chief 

Signal & Telecom Engineer in writing.  

However, if required in tender documents by way of Special Conditions, a formal 

agreement duly notarised, legally enforceable in the court of law, shall be executed by 

the main contractor with the subcontractor for the component(s) of work proposed to be 

executed by the subcontractor(s), and shall be submitted along with the offer for 

considering subletting of that scope of work towards fulfillment of technical eligibility. 

Such subcontractor must fulfill technical eligibility criteria as follows: 

The subcontractor shall have successfully completed at least one work similar to work 

proposed for subcontract, costing not less than 35% value of work to be sub-letted, in 

last 5 years, ending last day of month previous to the one in which tender is invited 

through a works contract. 

Note: for subletting of work costing up to Rs 50 lakh, no previous work experience of 

subcontractor shall be asked for by the Railway. 

In case after award of contract or during execution of work it becomes necessary for 

contractor to change subcontractor, the same shall be done with subcontractor(s) 

fulfilling the requirements as per clause 7 of the Standard General Conditions of 

Contract, with prior approval of Chief Signal & Telecom Engineer in writing.   

Note for Item 15.1:  

Work experience certificate from private individual shall not be considered. However, in 

addition to work experience certificates issued by any Govt. Organisation, work 

experience certificate issued by Public listed company having average annual turnover 

of Rs 500 crore and above in last 3 financial years excluding the current financial year, 

listed on National Stock Exchange or Bombay Stock Exchange,  incorporated/registered 

at least 5 years prior to the date of closing of tender, shall also be considered provided 

the work experience certificate has been issued by a person authorized by the Public 

listed company to issue such certificates. 

In case tenderer submits work experience certificate issued by public listed company, the 

tenderer shall also submit along with work experience certificate, the relevant copy of 

work order, bill of quantities, bill wise details of payment received duly certified by 
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Chartered Accountant, TDS certificates for all payments received and copy of final/last 

bill paid by company in support of above work experience certificate. 

As per Clause No. 10.1 of Tender Form (second Sheet) ofAnnex.I of Part-I of GCC-

2022, updated as per RB Letter No.2022/CE-I/CT/GCC-2022/Policy Dated-14.07.22 

with up to date correction slip. 

15.2 Financial Eligibility Criteria: The tenderer must have minimum average annual 

contractual turnover of V/N or 'V' whichever is less ; where 

V= Advertised value of the tender in crores of Rupees 

N= Number of years prescribed for completion of work for which bids have been 

invited. 

The average annual contractual turnover shall be calculated as an average of “total 

contractual payments” in the previous three financial years, as per the audited balance 

sheet. However, in case balance sheet of the previous year is yet to be prepared/ audited, 

the audited balance sheet of the fourth previous year shall be considered for calculating 

average annual contractual turnover. 

The tenderers shall submit requisite information as per Annexure-VIB, along with 

copies of Audited Balance Sheets duly certified by the Chartered Accountant/ Certificate 

from Chartered Accountant duly supported by Audited Balance Sheet. 

As per Clause No. 10.2 of Tender Form (second Sheet) of Annex.I of Part-I of GCC-

2022,updated as per RB Letter No.2022/CE-I/CT/GCC-2022/Policy Dated-14.07.22 

with up to date correction slip. 

15.3 Bid Capacity: The tender/technical bid will be evaluated based on bid capacity formula 

detailed as Annexure-D.(For tenders costing more than Rs 10 crore) 

As per Clause No. 10.3 of Tender Form (second Sheet) ofAnnex.I of Part-I of GCC-

2022, with up to date correction slip.  

15.4 No Technical and Financial credentials are required for tenders having advertised 

value up to Rs 50 lakh. 

As per Clause No. 10.4 of Tender Form (second Sheet) of Annex.I of Part-I of GCC-

2022, with up to date correction slip.  

15.5 Credentials if submitted in foreign currency shall be converted into Indian currency i.e., 

Indian Rupee as under: 

The conversion rate of US Dollars into Rupees shall be the daily representative exchange 

rates published by the Reserve Bank of India or entity authorized by RBI to do so for the 

relevant date or immediately previous date for which rates have been published. Where, 

relevant date shall be as on the last day of month previous to the one in which tender is 

invited. In case of any other currency, the same shall first be converted to US Dollars as on 

the last day of month previous to the one in which tender is invited, and the amount so 

derived in US Dollars shall be converted into Rupees at the aforesaid rate. The conversion 

rate of such currencies shall be the daily representative exchange rates published by the 

International Monetary Fund for the relevant date or immediately previous date for 

which rates have been published.   

[Explanation for clause 15 including clause 15.1 to 15.5 ]- Eligibility Criteria: 

1. Substantially Completed Work means an ongoing work in which payment equal to or 

more than 90% of the present contract value (excluding the payment made for adjustment of 

Price variation (PVC), if any) has been made to the contractor in that ongoing contract and 
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no proceedings of termination of contract on Contractor’s default has been initiated. The 

credential certificate in this regard should have been issued not prior to 60 days of date of 

invitation of present tender. 

2. In case a work is started prior to  07 (seven) years, ending last day of month 

previous to the one in which tender is invited, but completed in last  07 (seven) 

years, ending last day of month previous to the one in which tender is invited, 

the completed work shall be considered for fulfillment of credentials. 

3. If a work is physically completed and completion certificate to this extent is 

issued by the concerned organization but final bill is pending, such work shall be 

considered for fulfillment of credentials. 

4. In case of completed work, the value of final bill (gross amount) including the 

PVC amount (if paid) shall be considered as the completion cost of work. In case 

final bill is pending, only the total gross amount already paid including the PVC 

amount (if paid) shall be considered as the completion cost of work.In case of 

substantially completed work, the total gross amount already paid including the 

PVC amount (if paid), as mentioned in the certificate, shall be considered as the 

cost of substantially completed work. 

             5.  If a bidder has successfully completed a work as subcontractor and the work  

                  Experience certificate has been issued for such work to the subcontractor by a  

                  Govt. Organization or public listed company as defined in Note for Item 10.1  

                  Para 10 of the Tender Form (Second Sheet), the same shall be considered for the 

                  purpose of fulfilment of credentials. 

6. In case a work is considered similar in nature for fulfillment of technical 

credentials, the overall cost including the PVC amount(if paid) of that completed 

work or substantially completed work, shall be considered and no separate 

evaluation for each component of that work shall be made to decide eligibility. 

7. In case of newly formed partnership firm, the credentials of individual partners 

from previous propriety firm(s) or dissolved previous partnership firm(s) or split 

previous partnership firm(s), shall be considered only to the extent of their share 

in previous entity on the date of dissolution / split and their share in newly 

formed partnership firm. For example, a partner A had 30% share in previous 

entity and his share in present partnership firm is 20%. In the present tender 

under consideration, the credentials of partner A will be considered to the extent 

of 0.3*0.2*value of the work done in the previous entity. For this purpose, the 

tenderer shall submit along with his bid all the relevant documents which 

include copy of previous partnership deed(s), dissolution deed(s) and proof of 

surrender of PAN No.(s) in case of dissolution of partnership firm(s) etc. 

8. In case of existing partnership firm, if any one or more partners quit the 

partnership firm, the credentials of remaining partnership firm shall be re-

worked out i.e., the quitting partner(s) shall take away his credentials to the 

extent of his share on the date of quitting the partnership firm (e.g. in a  

partnership firm of partners A, B & C  having share 30%, 30% & 40% 

respectively and credentials of Rs 10 crore; in case partner C quits the firm, the 

credentials of this partnership firm shall remain as Rs 6 crore). For this purpose, 

the tenderer shall submit along with his bid all the relevant documents which 

include copy of previous partnership deed(s), dissolution deed(s) and proof of 

surrender of PAN No.(s) in case of dissolution of partnership firm(s) etc.  

9. In case of existing partnership firm if any other partner(s)joins the firm without 
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any modification in the name and PAN/TAN no. of the firm, the credentials of 

partnership firm shall get enhanced to the extent of credentials of newly added 

partner(s) on the same principles as mentioned in item 6 above. For this purpose, 

the tenderer shall submit along with his bid all the relevant documents which 

include copy of previous partnership deeds, dissolution/splitting deeds and proof 

of surrender of PAN No.(s) in case of dissolution of partnership firm etc. 

10. Any partner in a partnership firm cannot use or claim his credentials in any other 

firm without leaving the partnership firm i.e., In a partnership firm of A&B partners, 

A or B partner cannot use credentials of partnership firm of A&B partners in any 

other partnership firm or propriety firm without leaving partnership firm of A&B 

partners. 

11. In case a partner in a partnership firm is replaced due to succession as per succession 

law, the proportion of credentials of the previous partner will be passed on to the 

successor. 

12. If the percentage share among partners of a partnership firm is changed, but the 

partners remain the same, the credentials of the firm before such modification in the 

share will continue to be considered for the firm as it is without any change in their 

value. Further, in case a partner of partnership firm retires without taking away any 

credentials from the firm, the credentials of partnership firm shall remain the same 

as it is without any change in their value.   

13. In a partnership firm “AB” of A&B partners, in case A also works as propriety firm 

“P” or partner in some other partnership firm “AX”, credentials of A in propriety 

firm “P” or in other partnership firm “AX” earned after the date of becoming a 

partner of the firm AB shall not be added in partnership firm AB.  

14. In case a tenderer is LLP, the credentials of tenderer shall be worked out on above 

lines similar to a partnership firm. 

15. In case company A is merged with company B, then company B would get the 

credentials of company A also.] 

Note to Para 15 

(i)     The criteria for completed works shall be as under :-  

(a) Entire work has to be completed in all respects as per contract agreement. Part   

completed work shall not be considered.  

(ii)   Completion certificate from following organizations shall only be considered:- 

(a)  For tenders costing below Rs.50.00 Crores. 

The work(s) should have been directly awarded to the tenderer by Govt. Organization/ Semi 

Govt. Organization/ Public Sector Undertaking / Autonomous bodies/ Municipal 

Bodies/Public listed company having average annual turnover of Rs. 500 crore and above in 

last 3 financial years excluding the current financial year, listed on National Stock 

Exchange or Bombay Stock Exchange, incorporated/registered at least 5 years prior to the 

date of opening of tender 

(b) For tenders costing Rs.50.00 Cr. and above  

The work(s) should have been directly awarded to the tenderer by Central/State 

Governments/Public Sector Undertaking/Public Funded Institutions/Municipal 

Bodies/Railways Siding owners/ Public listed company having average annual turnover of 

Rs. 500 crore and above in last 3 financial years excluding the current financial year, listed 

on National Stock Exchange or Bombay Stock Exchange, incorporated/registered at least 5 
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years prior to the date of opening of tender/ Concessionaire (to whom the work is awarded 

by Indian Railways /CPWD /NHAI/ PWD/State Road Development Corporation on 

PPP/DBFOT or any other mode)/ 

The credentials of a wholly owned subsidiary of a parent company will also be considered 

in respect of works mentioned above if tender is submitted by the parent company. 

(c)Completion certificate should be as per proforma given in Annexure- IV(A) orIV(B) or 

IV(C), as applicable or in the format containing all information required as per the 

Annexure-IV(A) or IV(B) or IV(C).  

(d) Work experience certificate issued by Public listed company shall be considered 

provided the work experience certificate has been issued by a person authorized by the 

Public listed company to issue such certificates. In case tenderer submits work experience 

certificate issued by public listed company, the tenderer shall also submit along with work 

experience certificate the relevant copy of work order, bill of quantities bill wise details of 

payment received duly certified by Chartered Accountant, TDS certificates for all payments 

received an copy of final/last bill paid by company in support of above work experience 

certificate. 

(iii) Details of works physically completed is to be submitted in the proforma as per 

‘Annexure-III’/III(A)/III(B). 

(iv) The total value of similar nature of work completed during the qualifying period and 

not the payments received within qualifying period alone, should be considered.  

In case, the final bill of similar nature of work has not been passed and final measurements 

have not been recorded, the paid amount including statutory deduction is to be considered. 

If final measurements have been recorded and work has been completed with negative 

variation, then also the paid amount including statutory deduction is to be considered. 

However, if final measurements have been recorded and work has been completed with 

positive variation but variation has not been sanctioned, original agreement value or last 

sanctioned agreement value whichever is lower should be considered for judging eligibility.  

(v)  The amount given at Sr. No. 11 in proforma vide Annexure-IV for the completion 

certificate will be the value of completed work, if nomenclature of work as given in 

completion certificate matches with similar nature work.   

(vi) The amount mentioned at Sr. No. 12 in ‘Annexure-IV’ for the completion certificate 

shall be the value of completed work if the nomenclature of completed work includes 

additional components of work which are not matching with similar nature of works.  

(vii)  Certificate from private individuals for whom such works are executed shall not be 

considered for eligibility. 

(viii) Conditional tenders are liable to be rejected straight away. Railway reserves the right 

to reject such tender summarily without assigning any reasons whatsoever. 

As per Clause No. 10 of Tender Form (second Sheet) of Annex.I of Part-I of GCC-

2022, with up to date correction slip 

16.0 The list of documents to be uploaded by the tenderer(s) for this tender. 

16.1 Following documents are common for all types of firm i.e. Sole proprietorship, 

Partnership, Limited Liability Partnership Firm, Registered Society/ Trust, Limited 

Company or JV. 

(a) Firm details as per Annexure-I (Mandatory). 

(b) A Copy of the Certificate as per proforma given in Annexure-II&IIA(Mandatory). 



Tender No. < SNT-AII-21-2026-27> 

 

Signature of Tenderer Page 31 of 197  

 

As per Clause No.6.1of Part-I of GCC-2022, with up to date correction slip. 

(c)(i) List of similar nature of works physically completed in all respects during last 7 years, 

ending last day of month previous to one in which tender is invited shall be submitted as per 

Performa given in Annexure-III/III(B), for works  

(i) directly awarded by Govt./Semi Govt./Public sector undertaking / Autonomous 

bodies /Municipal bodies/ Railways Siding owners / 

(ii) Public listed company having average annual turnover of Rs. 500 crore and above in 

last 3 financial years excluding the current financial year, listed on National 

Stock Exchange or Bombay Stock Exchange, incorporated/registered at least 5 

years prior to the date of opening of tender 

Note- Works under item (iii) are to be submitted only for tenders costing Rs.50.00 Cr. and 

above.As per Clause No.10.1 (a) Tender Form (second Sheet) ofAnnex.I of Part-I of 

GCC-2022, with up to date correction slip.  

(ii) Details of work of similar nature successfully completed during last seven years, ending  

last day of month previous to the one in which tender invited  and detailed in Annexure III( 

bifurcated as per components of tender schedule) to be submitted by tenderer along with 

Annexure–III  in case of  tender having composite nature of work , having distinct 

components and having separate schedule for each component having value more than two 

crore(Annexure-III(A) Mandatory in case of tender for composite nature of work. 

As per Clause No.10.1(b) (i) &(ii) Tender Form (second Sheet) ofAnnex.I of Part-I of 

GCC-2022, with up to date correction slip. 

(d) Attested copy of Completion Certificate of works mentioned in para (c) above from the 

Organizations with whom they worked as per proforma given in Annexure-IV(A) or 

IV(B)or IV(C)as applicable. (Mandatory) 

As per Clause No.11(i) Tender Form (second Sheet) ofAnnex.I of Part-I of GCC-

2022, with up to date correction slip. 

 Note -In case, completion certificate is issued by public listed company(Annexure IV(C)). 

Following documents regarding the Public listed company are required to be submitted 

along with the certificate.(Mandatory) 

(i) Details of Average Annual turnover of the public listed company in last three financial 

years excluding current financial year (should be 500 Cr and above) issued by Chartered 

Accountant. These details need to be submitted as per the proforma of Annexure 

VIII/VIII(A). 

(ii)The copy of the documents regarding listing in the National stock exchange or Bombay 

stock exchange with details of status of listing as on date of opening of tender, duly self-

attested.  

(iii)The copy of document of incorporation/ registration of the Public listed company 

(should be at least 5 years prior to date of opening of tender), duly self-attested. 

(iv)The copy of document regarding Person Authorized by the Public listed Company to 

issue such certificate, duly self-attested.  

(v)Tenderer shall also submit the relevant copy of work order, bill of quantities, bill wise 

details of payment received duly certified by Chartered Accountant. TDS certificates for all 

payments received a copy of final/last bill paid by the public listed company in support of 

above work experience certificate duly self-attested. 
 

(e) List of works on hand, existing commitments and balance amount of ongoing works as per 

format given in ‘Annexure-V’duly verified by Chartered Accountant to evaluate bid 

capacity of the tenderer (Mandatory for tender value more than Rs. 10 crores) 

As per Clause No.10.3 Tender Form (second Sheet) of Annex.I of Part-I of GCC-2022, 
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with up to date correction slip. 

(f) A statement  showing  construction works executed and payment received  during the 

current and last three financial years immediately preceding the current financial year, up to 

date of opening of tender taking into account the completed as well as work in progress as 

per Annexure-XIX, XIX(A) on the letter head of Chartered Accountant, to evaluate bid 

capacity of the tenderer (Mandatory for tender value more than Rs. 10 Crores) 

As per Clause No.10.3 Tender Form (second Sheet) of Annex.I of Part-I of GCC-2022, 

with up to date correction slip. 

(g)  List of plants & Machinery available on hand (own) and proposed to be inducted (own 

and hired to be given separately) for the subject work in Annexure–VI. 

As per Clause No.11(iii) Tender Form (second Sheet) ofAnnex.I of Part-I of GCC-

2022, with up to date correction slip. 

 Annexure -VIB for financial criteria contractual turnover. item no k Annexure 

VIII/VIIIA are to be replaced with Annexure VIB of GCC 2022. 

(h) List of Personnel, Organization available on hand and proposed to be engaged for the 

subject work in Annexure –VII. 

As per Clause No.11(iii) Tender Form (second Sheet) of Annex.I of Part-I of GCC-

2022, with up to date correction slip. 

(i) The Bid Security shall be deposited either in cash through e-payment gateway or submitted 

as Bank Guarantee bond from a scheduled commercial bank of India or as mentioned in 

tender documents. The Bank Guarantee bond shall be as per Annexure- VIA and shall be 

valid for a period of 90days beyond the bid validity period. 

As per Clause No.5(2)of Part-I of GCC-2022,withup to date correction slip. 

(j) Tender document cost should be submitted by the tenderer only through net banking or 

payment GATE WAY available on IREPS. 

(k) Contractual Receipts for the last three years and current financial year with supporting 

documents required as per Annex. VIII/VIII(A)(Mandatory.) 

As per Clause No.10.2, updated as per RB Letter No.2022/CE-I/CT/GCC-

2022/Policy Dated-14.07.22 and 11(ii) Tender Form (second Sheet) ofAnnex.Iof 

Part-I of GCC-2022, with up to date correction slip. 

(l) Self attested copy of Permanent Account Number (PAN) issued by Income Tax 

Department. As per Clause No.14(i) Tender Form (second Sheet) of Annex.I of 

Part-I of GCC-2022, with up to date correction slip. 

(m) The tenderers are required to submit the information and particulars regarding retired 

Railway Engineer(s)/Officer(s) of the Gazetted rank and regarding Family member(s) 

employed in Gazetted capacity in North Western Railway as per proforma given in 

Annexure-XXIII. Submission of this declaration is mandatory, if applicable. 

As per Clause No. 16, Tender Form (second Sheet) of Annex.I of Part-I of GCC-

2022, with up to date correction slip) 

16.2 In addition to Para 16.1 above certain more documents are to be submitted by tenderers as 

per status of their firms and are mandatory. These documents are listed below 

16.2.1 For Sole Proprietorship firm 

Affidavit as per proforma given of Annexure –IX (duly executed on stamp paper and 

notarized). All documents in terms of Para 15 above. 

As per Clause No. 14(ii)(a) & 15 Annex.I Part-I of GCC 2022, with up to date 

correction slip 

16.2.2 For Partnership firm  
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(a) A copy of Partnership Deed(notarized prior to date of tender opening as per the 

Indian Partnership Act.) 

(b) Special Power of attorney to be submitted by Partnership firm in favour of the 

individual to sign the tender on behalf of the firm and create liability against the firm 

as per proforma given in Annexure-XIII (duly registered with the Registrar or 

notarized).  

(c) An undertaking by all partners of the partnership firm that they are not blacklisted or 

debarred by Railways or any other Ministry / Department of the Govt. of India from 

participation in tenders / contracts as on the date of opening of bids, either in their 

individual capacity or in any firm/LLP in which they were / are partners/member.  

Concealment / wrong information in regard to above shall make the contract liable 

for determination under Clause 62 of the Standard General Conditions of Contract. 

(d) All documents in terms of Para 15 above. 

As per Clause No. 14(ii)(c)and clause 15, 18.2 and 18.11 of Annex. I Part-I of GCC-

2022, with up to date correction slip) 

16.2.3 For Company registered under Companies Act 2013 

a) The copies of MOA (Memorandum of Association) / AOA (Articles of 

Association) of the company. 

b) A copy of  Certificate of Incorporation. 

c) A copy of Authorization/Power of Attorney issued by the Company (backed by the 

resolution of Board of Directors) in favour of the individual to sign the tender on 

behalf of the company and create liability against the company. as per proforma given 

in Annexure-XV&XV(A)(duly registered with the Registrar or notarized). 

(d) An undertaking that the Company is not blacklisted or debarred by Railways or any 

other Ministry / Department of Govt. of India from participation in tender on the date of 

opening of bids, either in individual capacity or as a member of the partnership firm or 

JV in which the Company was / is a partner/member. Concealment / wrong information 

in regard to above shall make the contract liable for determination under Clause 62 of 

the General Conditions of Contract. 

(e) All documents in terms of Para 15 above. 

As per Clause No. 14(e) Annex. I Part-I of GCC-2022, with up to date correction slip 

16.2.4 For LLP (Limited Liability Partnership) Firm Registered under LLP Act 2008 
a) A copy of LLP Agreement. 

b) A copy of certificate of Incorporation and 

c) A copy of resolution passed by partner of LLP firm for submitting tender by LLP 

firm and to deal with tender on behalf of the firm as per proforma given in 

Annexure-XXI. 

d) Special Power of Attorney/ Authorizationissued by LLP firm in favour of the 

individual to sign the tender on behalf of the LLP firm and create liabilities against 

the LLPas per proforma given in Annexure-XX(duly registered with the Registrar 

or notarized). 

e) An undertaking that the LLP is not blacklisted or debarred by Railways or any other 

Ministry / Department of Govt. of India from participation in tender on the date of 

opening of bids, either in individual capacity or as a member of JV in which the LLP 

was / is a member. Concealment / wrong information in regard to above shall make 

the contract liable for determination under Clause 62 of the General Conditions of 

Contract. 

f) All documents in terms of Para 15 above. 

As per Clause No. 14(f) Annex. I Part-I of GCC-2022, with up to date correction slip 

 

16.2.5 For Registered Society & Registered Trust 
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a. A copy of the certificate of registration. 

b. A copy of Memorandum of Association of Society/Trust Deed. 

c. A copy of Special Power of Attorney in favour of the individual to sign the tender 

documents and create liabilities against the Registered Society/ Trust as per 

proforma given in Annexure-XXII(duly registered with the Registrar or notarized). 

d. All documents in terms of Para 15 above. 

As per Clause No. 14(g) Annex. I Part-I of GCC-2022, with up to date correction slip 

16.2.6 For JV firm Following documents are mandatorily to be submitted by constituents of 

the JV firm depending upon their status. 

As per clause no. 17.0 Annex.I Part-I,  GCC-2022, with up to date correction slip 

 a) All the Members of JV shall certify that they are not blacklisted or debarred by 

Railways or any other Ministry / Department of the Govt. of India from participation in 

tenders/contract on the date of opening of bids either in their individual capacity or as a 

member of the JV in which they were/are members. 

As per clause no. 17.14.4 Annex.I Part-I,  GCC-2022, with up to date correction slip 

 b) Memorandum of Understanding of JV as per pro forma given in Annex. X (duly 

executed on stamp paper and notarized). 

 c) Power of Attorney/authorization duly Notarised by all JV constituents, in favour of the 

individual under whose digital signature key the tender document shall be uploaded on 

behalf of JV for signing the tender document on behalf of the JV (Standard Performa as 

per Annexure-X(A) 

As per clause No. 17.6, 17.12 of Annex.I Part-I of GCC-2022, with up to date 

correction slip. 

d) 17.14.7 A Power of Attorney executed and issued overseas, the document will also have 

to be legalized by the Indian Embassy and notarized in the jurisdiction where the Power 

of Attorney is being issued. However, the Power of Attorney provided by Bidders from 

countries that have signed the Hague Legislation Convention 1961 are not required to 

be legalized by the Indian Embassy if it carries a conforming Appostille certificate. 

16.2.6.1 In case one or more members of JV is/are Proprietary Firm or HUF(Hindu 

Undivided Family) the following documents shall be Uploaded/Submitted 

(a) A copy of notarized affidavit on Stamp Paper declaring that he who is signing the 

affidavit on behalf of HUF is in the position of ‘Karta’ of Hindu Undivided Family 

(HUF) and he has the authority, power and consent given by other members to act 

on behalf of HUF (Annexure-IX(A)). 

(b) A copy of Special Power of Attorney to be submitted by Sole Proprietor or HUF 

participating as member of JV firm as per proforma given in Annexure-XII(duly 

registered with the Registrar or notarized). 

As per Clause No. 15 & 17.14.2 Annex.I of Part-I GCC-2022, with up to date 

correction slip 

16.2.6.2 In case one or more of the members of the JV is/are partnership firm(s), following 

documents shall be submitted: 

(a) A notorized copy of Partnership Deed(notarized prior to date of tender opening as 

per the Indian Partnership Act.). 

(b)  A copy of consent of all the Partners or individual authorized by partnership firm to 

enter into JV Agreement as per pro forma given in Annexure-XI(duly executed 

on stamp paper). 

(c) Special Power of attorney to be submitted by Partnership firm in favour of the 

individual to sign the MOU/JV agreement on behalf of the Partnership Firm and 

to create liability against the firm as per proforma given in Annexure-XVIII 

(duly registered with the Registrar or notarized).  
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Note: Authorisation given in POA only will be considered irrespective of any 

authorization that may have given in Partnership Deed. In case of non-submission of 

POA or invalid POA, offer is liable to be rejected. 

As per Clause 17.14.1and clause 15 &18.2 of Annex.I Part-I   GCC-2022, with up to 

date correction slip 

16.2.6.3 In case one or more members of the JV is/are companies, the following documents 

shall be submitted  

a) A Copy of Memorandum & Articles of Association of Company. 

b) A Copy of resolution passed by Board of Directors of the company, permitting the 

company to enter into a JV agreement to be submitted as perAnnexure-XVII. 

c) A copy of Certificate of Incorporation. 

d) A copy of Authorization/copy of Power of Attorney issued by the Company (backed by 

the resolution of Board of Directors) in favour of the individual to sign the tender, , 

sign MOU/JV Agreement on behalf of the company and create liability against the 

company, as per proforma given in Annexure-XII(duly registered with the Registrar 

or notarized). 

As per Clause No. 17.14.3 of Annex.I Part-I GCC-2022, with up to date 

correction slip 

16.2.7 For HUF 

(a) A copy of notarized affidavit on Stamp Paper declaring that he who is submitting the 

tender on behalf of HUF is in the position of ‘Karta’ of Hindu Undivided Family 

(HUF) and he has the authority, power and consent given by other members to act on 

behalf of HUF. (Standard proforma as per Annexure XXVIII). 

(b) An undertaking that the HUF is not blacklisted or debarred by Railways or any other 

Ministry / Department of Govt. of India from participation in tender on the date of 

opening of bids, either in individual capacity or as a member of the partnership firm or 

JV in which HUF was / is a partner/member. Concealment / wrong information in 

regard to above shall make the contract liable for determination under Clause 62 of the 

General Conditions of Contract. 

(c) All documents in terms of Para 15 above. 

As per Clause No. 14(ii)(b) of Annex.I Part-I GCC-2022, with up to date 

correction slip. 

 Note to Para 16 

1. The tenderers shall submit a certificate stating that they are not liable to be disqualified 

and all their statements/documents submitted along with bid are true and factual. 

Standard format of the certificate to be submitted by the bidder is enclosed as 

Annexure-II as mentioned in clause No. 16.1(b). In addition to Annexure-II, in case of 

other than company/proprietary firm, Annexure-II(A) shall also be submitted by the 

each member of a partnership firm/Joint Venture(JV)/Hindu Undivided 

family(HUF)/Limited Liability partnership(LLP) etc. as the case may be. (Authority:-

RB Letter No. 2022/CE-1/CT/GCC-2022/Policy, Dated 13.12.2022). 

Non submission of a copy of certificate by the bidder shall result in summarily rejection 

of his/their bid. And it shall be mandatorily incumbent upon the tenderer to identify, 

state and submit the supporting documents duly self-attested by which they/he are/is 

qualifying the Qualifying Criteria mentioned in the Tender Document. 

As per Clause No. 11(iv) Annexure 1 part I of GCC-2022, with up to date 

correction slip 

It will not be obligatory on the part of Tender Committee to scrutinize beyond the 

submitted document of tenderer as far as his qualification for the tender is concerned.  

 2. The Railway reserves the right to verify all statements, information and documents 

submitted by the bidder in his tender offer, and the bidder shall, when so required by the 
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Railway, make available all such information, evidence and documents as may be 

necessary for such verification. Any such verification or lack of such verification by the 

railway shall not relieve the bidder of its obligations or liabilities hereunder nor will it 

affect any rights of the railway there under. 

3.1 In case of any information submitted by tenderer is found to be false forged or incorrect 

at any time during process for evaluation of tenders, it shall lead to forfeiture of the 

tender Bid Security Deposit besides banning of business for a period of upto two years. 

 3.2 In case of any information submitted by tenderer is found to be false forged or incorrect 

after the award of contract, the contract shall be terminated. Bid Security Deposit (BID 

SECURITY), Performance Guarantee and Security Deposit available with the railway 

shall be forfeited. In addition, other dues of the contractor, if any, under this contract 

shall be forfeited and agency shall be banned for doing business for a period of up to two 

years. 

As per Clause No. 11(v), 11(vi) Annexure 1 part I of GCC-2022, with up to date 

correction slip 

 4 No post tender submission of documents shall be permitted in respect of tender. 

However, only clarification can be called for by Railway in respect of any part / 

document submitted by the tenderer which shall be responded to by the tenderer within 

10 working days of the date of issue of such letter for clarifications, failing which the 

offer shall be dealt with as per available documents. 

 5.The documents mentioned ‘mandatory’ in clause No. 16 above are required to be 

uploaded by the contractor with tender document in single packet system or with 

technical bid in Two Packet system. If any of these documents is not uploaded along with 

the tender, the offer shall be summarily rejected 

  

6. In addition to above Tenderer have to certify that  neither  I /We (name of the sole 

Proprietor firm/ Partnership Firm/Limited Company/ LLP/Registered Society/Trust / JV 

firm) nor any of the partner or partnership firm/ LLP /Member of Registered Society/ 

Trust / Constituent of JV firm including  partner of partnership firm in JV  has/ have been 

black listed or debarred by Railway or any other Ministry /Department/ Public Sector 

Undertaking of the Government of India/ any State from participation in tenders/contract 

on the date of opening of bids either in our individual capacity or in any firm in which we 

are partners.  

 

7. After opening of the tender, any document pertaining to the constitution of Sole 

Proprietorship Firm / Partnership Firm / Registered Company/ Registered Trust / 

Registered Society / HUF etc. shall be neither asked nor considered, if submitted. Further, 

no suo moto cognizance of any document available in public domain (i.e., on internet 

etc.) or in Railway’s record/office files etc. will be taken for consideration of the tender, 

if no such mention is available in tender offer submitted. 

17.0 Participation of Partnership Firms in works tenders  

17.1 The tenderer shall clearly specify that the tender is submitted on behalf of a partnership 

firm.  The following documents shall be submitted by the partnership firm, with the tender: 

 

(i) A notarized copy of partnership deed or a copy of the Partnership deed registered 

with the Registrar. 

(ii) A notarized or registered copy of Power of Attorney in favour of the individual to 

tender for the work, sign the agreement etc. and create liability against the firm. 

(iii) An undertaking by all partners of the partnership firm that they are not blacklisted or 

debarred by Railways or any other Ministry / Department of the Govt. of India 

from participation in tenders / contracts as on the date of submission of bids, either 

in their individual capacity or in any firm/LLP in which they were / are 
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partners/members.  Any Concealment / wrong information in regard to above shall 

make the bid ineligible or the contract shall be determined under Clause 62 of the 

Standard General Conditions of Contract. 

 

Note: Authorisation given in POA only will be considered irrespective of any authorization 

that may have given in Partnership Deed. In case of non-submission of POA or invalid 

POA, offer is liable to be rejected. 

All conditions as per Clause No. 18.1 to 18.11of Tender Form (second Sheet) Annex. I 

Part-I of GCC-2022, with up to date correction slip will be applicable. 

17.2 Evaluation of eligibility of a partnership firm:  Technical and financial eligibility of the 

firm shall be adjudged based on satisfactory fulfillment of the eligibility criteria laid down 

in Clause 10& 18 of Tender form second sheet Annex. I of Part-I of GCC-2022, with up 

to date correction slip for the partnership firm: 

18.0 Participation of Joint Venture (JV) in Works Tender: This Clause shall be applicable 

for works tenders wherein tender documents provide for the same. 

As per Clause No. 17 of Tender form second sheet Annex.I of Part-I of GCC-2022, 

with up to date correction slip 

18.1 JV firms will be permitted participation in tender costing rupees more than Rs. 10 crores. 

18.2 Documents to be enclosed by the JV Firm along with the tender: 

As per Clause No. 17.14.1 to 17.14.6andclause 15 of Tender form second sheet Annex. 

I Part-I of GCC-2022, with up to date correction slip 

18.3 Credentials & Qualifying Criteria  

Technical, financial eligibility and Bid capacity of the JV firm shall be adjudged based on 

satisfactory fulfillment of the following criteria: 

As per Clause No. 17.15 of Tender form second sheet Annex.I Part-I of GCC-2022, 
updated as per RB Letter No.2022/CE-I/CT/GCC-2022/Policy Dated-14.07.22 with up 

to date correction slip 

19.0 

 

 

The tenderer shall submit the original copies of the documents as per Annexure 

II&IIA, IX, IX(A), X, X(A), XI, XII, XIII, XIV, XV, XV(A), XVII, XVIII,XX, XXI, 

XXII, XXIII(If Any, Mandatory), XXIV,XXV, XXVI and XXVII, XXVIII as applicable 

for Sole Proprietor/Partnership firm/LLP/Registered Society & Trust /Limited 

Company/JV Firms as and when required by the Railway for the verification. If the 

required documents are not submitted by the tenderer or any discrepancy between 

the scanned uploaded documents and original documents then the offer of the 

tenderer will be summary rejected and the action will be taken as per the various 

provisions of Certificate to be submitted by the tenderer as per Annexure-II&IIA. 

 

20.0 Security Deposit:  

The Security Deposit shall be 5% of the contract value. The Bid Security submitted by the 

Contractor with his tender will be retained/encashed by the Railways as part of security for 

the due and faithful fulfillment of the contract by the Contractor. Provided further that, if 

Contractor submits the Cash or Term Deposit Receipt issued from a Scheduled commercial 

bank of India or irrevocable Bank Guarantee Bond from a Scheduled commercial bank of 

India, either towards the Full Security Depositor the Part Security Deposit equal to or more 

than Bid Security, the Railway shall return the Bid Security, to the Contractor. 

Balance of Security Deposit may be deposited by the Contractor in cash or Term Deposit 

Receipt issued from Scheduled commercial bank of India or irrevocable Bank Guarantee 

bond issued from Scheduled commercial bank of India, or may be recovered at the rate of 

6% of the bill amount till the full Security Deposit is recovered. Provided also that in case 

of defaulting Contractor, the Railway may retain any amount due for payment to the 

Contractor on the pending "on account bills" so that the amounts so retained (including 
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amount guaranteed through Performance Guarantee) may not exceed 10% of the total value 

of the contract. 

The Irrevocable Bank Guarantee submitted towards Security deposit shall be initially valid 

up to the stipulated date of Maintenance period plus 60 days and shall be extended from 

time to time, depending upon extension of contract granted in terms of Clause 17A and 17B 

of the Standard General Conditions of Contract. 

Note: Security Deposit deposited in cash by the Contractor or recovered from the running 

bills of a Contractor or submitted by contractor as Term Deposit Receipt(s) can be 

refunded/returned to the contractor, in lieu of irrevocable Bank Guarantee bond issued from 

scheduled commercial bank of India, to be submitted by him, for an amount equal to or 

more than the already available Security Deposit, provided however that, in a contract of 

value less than Rs. 50 Crore, such refund/ return of the already available Security Deposit is 

permitted up to two times and in a contract of value equal to or more than Rs. 50 Crore, 

such refund / return of the already available Security Deposit is permitted up to three times. 

As per Clause No. 16.(1) Part-II of GCC-2022, with up to date correction slip. 

20.1 (i) Refund of Security Deposit:  Security Deposit mentioned in sub clause (1) above shall 

be returned to the Contractor along with or after, the following: 

(a) Final Payment of the Contract as per clause 51.(1) and 

(b) Execution of Final Supplementary Agreement or Certification by Engineer that Railway 

has No Claim on Contractor and 

(c) Maintenance Certificate issued, on expiry of the maintenance period as per clause 

50.(1), in case applicable.  
As per Clause No. 51.(1) and 16.(2)(i) Part-II of GCC-2022, with up to date correction slip 

20.2 Forfeiture of Security Deposit: Whenever the contract is rescinded as a whole under 

clause 62 (1) of these conditions, the Security Deposit already with railways under the 

contract shall be forfeited. However, in case the contract is rescinded in part or parts under 

clause 62 (1) of these conditions, the Security Deposit shall not be forfeited. 

As per Clause No. 16.(2)(ii) Part-II of GCC-2022, with up to date correction slip 

21.0 No interest shall be payable upon the Bid Security and Security Deposit or amounts payable 

to the Contractor under the Contract, but Government Securities deposited in terms of Sub-

Clause 16.(4)(b) of this clause will be payable with interest accrued thereon. 

As per Clause No. 16.(3), Part-II of GCC-2022, with up to date correction slip. 

 

22.0 Performance Guarantee 

The procedure for obtaining Performance Guarantee is outlined below: 

(a)  The successful bidder shall have to submit a Performance Guarantee (PG) within 21 

(Twenty one) days from the date of issue of Letter of Acceptance (LOA). Extension 

of time for submission of PG beyond 21 (Twenty one) days and upto 60 days from the 

date of issue of LOA may be given by the Authority who is competent to sign the 

contract agreement. However, a penal interest of 12% per annum shall be charged for 

the delay beyond 21(Twenty one) days, i.e. from 22nd day after the date of issue of 

LOA. Further, if the 60th day happens to be a declared holiday in the concerned office 

of the Railway, submission of PG can be accepted on the next working day. 

performance guarantee should be submitted on appropriate stamp paper in  the 

attached Performa decided by registrar & stamps recently.  

In all other cases, if the Contractor fails to submit the requisite PG even after 60 days 

from the date of issue of LOA, the contract is liable to be terminated. In case contract 
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is terminated railway shall be entitled to forfeit Bid Security and other dues payable to 

the contractor against that particular contract, subject to maximum of PG amount.  In 

case a tenderer has not submitted Bid Security on the strength of their registration as a 

Startup recognized by Department of Industrial Policy and Promotion (DIPP) under 

Ministry of Commerce and Industry, DIPP shall be informed to this effect.  

The failed Contractor shall be debarred from participating in re-tender for that work. 

 

(b) The successful bidder shall submit the Performance Guarantee (PG), 

amounting to 5% of the original contract value and Additional Performance 

Guarantee as per clause 16(4)(h) in any of the following forms: {Authority:- 

RB Letter No. 2022/CE-1/CT/GCC-2022/POLICY/Pt.I(E-3320424),Dated 

13.03.26) 
 (i) A deposit of Cash; 

(ii)  Irrevocable Bank Guarantee; 

(iii)  Insurance Surety Bond as per Annexure-XVI(A). 

Note: 

l. The provision of Insurance Surety Bond shall be for all contracts having DOC 

within 36 months only. 

2. In case DOC extends beyond 36 months, fresh Insurance Surety Bond or any other 

form of Performance Guarantee prescribed in GCC for the balance amount shall 

be submitted by agency, otherwise necessary action will be taken as per terms 

of Agreement. 

(iv) Government Securities including State Loan Bonds at 5% below the market 

value; 

(v)  Pay Orders and Demand Drafts tendered by any Scheduled Commercial Bank of 

India; 

(vi) Guarantee Bonds executed or Deposits Receipts tendered by any Scheduled 

Commercial Bank of India; 

(vii) Deposit in the Post Office Saving Bank; 

(viii) Deposit in the National Savings Certificates; 

(ix)  Twelve years National Defence Certificates; 

(x) Ten years Defence Deposits; 

(xi) National Defence Bonds and 

(xii) Unit Trust Certificates at 5% below market value or at the face value whichever 

is less. Also, FDR in favour of Sr. DFM/AII (free from any encumbrance) may 

be accepted. 

 

Note:-  The instruments as listed above will also be acceptable for Guarantees in case of 

mobilization advance.  All the instruments mentioned in (i) to (xii) above should be 

in favour of  Sr. DFM/AII 

 

(c) The Performance Guarantee shall be submitted by the successful bidder after the 

Letter of Acceptance (LOA) has been issued, but before signing of the contract 

agreement. This P.G. shall be initially valid upto the stipulated date of completion 

plus 60 days beyond that. In case, the time for completion of work gets extended, the 

Contractor shall get the validity of P.G. extended to cover such extended time for 

completion of work plus 60 days. 

(d) The value of PG to be submitted by the Contractor is based on original contract value 

and shall not change due to subsequent variation(s) in the original contract value. 

(e) The Performance Guarantee (PG) shall be released after physical completion of 
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the work based on 'Completion Certificate' issued by the competent authority stating 

that the Contractor has completed the work in all respects satisfactorily.  

(f) Whenever the contract is rescinded, the Performance Guarantee already submitted 

for the contract shall be encashed. 

(g) The Engineer shall not make a claim under the Performance Guarantee except for 

amounts to which the President of India is entitled under the contract (not 

withstanding and/or without prejudice to any other provisions in the contract 

agreement) in the event of: 

(i) Failure by the Contractor to extend the validity of the Performance Guarantee as 

described herein above, in which event the Engineer may claim the full amount 

of the Performance Guarantee. 

(ii) Failure by the Contractor to pay President of India any amount due, either as 

agreed by the Contractor or determined under any of the Clauses/Conditions of 

the Agreement, within 30 days of the service of notice to this effect by 

Engineer. 

(iii) The Contract being determined or rescinded under clause 62 of these conditions. 

 
(h)- If a tender is accepted on the quoted rates of bidder which is below the advertised tender value, 

an additional performance security shall be submitted by the bidder as below: 

Bid quoted in % of advertised cost additional performance Guarantee (%) 

Below 0-5% (inclusive) Nil 

Below 5% 5% 

{Authority:- RB Letter No. 2022/CE-1/CT/GCC-2022/POLICY/Pt.I(E-3320424),Dated 

13.03.26) 

 

As per Clause No.16.(4), Part-II of GCC-2022, with up to date correction slip 

22.1 MEASUREMENTS OF CONTRACTOR WORKS.  

22.2 The tenderer whether sole proprietor / a company or a partnership firm / joint venture (JV) / 

registered society / registered trust / HUF / LLP etc if they want to act through agent or 

individual partner(s), should submit along with the tender, a copy of power of attorney duly 

stamped and authenticated by a Notary Public or by Magistrate in favour of the specific 

person whether he/they bepartner(s) of the firm or any other person, specifically authorizing 

him/them to sign the tender, submit the tender and further to deal with the Tender/ Contract 

up to the stage of signing the agreement except in case where such specific person is 

authorized for above purposes through a provision made in the partnership deed / 

Memorandum of Understanding / Article of Association/Board resolution, failing which 

tender shall be summarily rejected. 

 

A separate power of attorney duly stamped and authenticated by a Notary Public or by 

Magistrate in favour of the specific person whether he/they be partner(s) of the firm or any 

other person, shall be submitted after award of work, specifically authorizing him/them to 

deal with all other contractual activities subsequent to signing of agreement, if required. 

 

Note: A Power of Attorney executed and issued overseas, the document will also have to be 

legalized by the Indian Embassy and notarized in the jurisdiction where the Power of 

Attorney is being issued. However, the Power of Attorney provided by Bidders from 

countries that have signed the Hague Legislation Convention 1961 are not required to be 

legalized by the Indian Embassy if it carries a conforming Appostille certificate. 
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As per Clause No. 15 of Annexure I part 1 of GCC-2022, with up to date correction 

slip 

22.3 Measurement of works by Railway: 

The Contractor shall be paid for the works at the rates in the accepted Bill(s) of Quantities 

and for extra works at rates determined under Clause 39 of these Conditions on the 

measurements taken by the Engineer or the Engineer's representative in accordance with the 

rules prescribed for the purpose by the Railway. The quantities for items the unit of which 

in the accepted Bill(s) of Quantities is 100 or 1000 shall be calculated to the nearest whole 

number, any fraction below half being dropped and half and above being taken as one; for 

items the unit of which in the accepted Bill(s) of Quantities is single, the quantities shall be 

calculated to two places of decimals. Such measurements will be taken of the work in 

progress from time to time and at such intervals as in the opinion of the Engineer shall be 

proper having regard to the progress of works. The date and time on which ‘on account’ or 

‘final’ measurements are to be made shall be communicated to the Contractor who shall be 

present at the site and shall sign the results of the measurements(which shall also be signed 

by the Engineer or the Engineer's representative) recorded in the official measurements 

book as an acknowledgement of his acceptance of the accuracy of the measurements. 

Failing the Contractor's attendance, the work may be measured up in his absence and such 

measurements shall, notwithstanding such absence, be binding upon the Contractor whether 

or not he shall have signed the measurement books provided always that any objection 

made by him to measurement shall be duly investigated and considered in the manner set 

out below: 

(a) It shall be open to the Contractor to take specific objection to any recorded 

measurements or Classification on any ground within seven days of the date of such 

measurements. Any re measurement taken by the Engineer or the Engineer's representative 

in the presence of the Contractor or in his absence after due notice has been given to him in 

consequence of objection made by the Contractor shall be final and binding on the 

Contractor and no claim whatsoever shall thereafter been retrained regarding the accuracy 

and Classification of the measurements. 

 

(b) If an objection raised by the Contractor is found by the Engineer to be incorrect the 

Contractor shall be liable to pay the actual expenses incurred in measurements. 

 

(As per  Clause No. 45 (i), Part-II of GCC-2022, with up to date correction slip) 

 

22.3.1 Measurement of Works by Contractor’s Authorized Representative (In case the 

contract provides for the same):  

(a) The Contractor shall be paid for the works at the rates in the accepted Bill(s) of 

Quantities and for extra works at rates determined under Clause 39 of these Conditions on 

the measurements taken by the Contractor’s authorized Engineer in accordance with the 

rules prescribed for the purpose by the Railway. The quantities for items the unit of which 

in the accepted Bill(s) of Quantities is 100 or 1000 shall be calculated to the nearest whole 

number, any fraction below half being dropped and half and above being taken as one; for 

items the unit of which in the accepted Bill(s) of Quantities is single, the quantities shall be 

calculated to two places of decimals. Such measurements will be taken of the work in 

progress from time to time. The date and time on which ‘on account’ or ‘final’ 

measurements are to be made shall be communicated to the Engineer. 

The date and time of test checks shall be communicated to the Contractor who shall be 

present at the site and shall witness the test checks, failing the Contractor’s attendance the 

test checks may be conducted in his absence and such test checks shall not withstanding 
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such absence be binding upon Contractor provided always that any objection made by 

Contractor to test check shall be duly investigated and considered in the manner set out 

below: 

(i) It shall be open to the Contractor to take specific objection to test checks of any 

recorded measurement within 7 days of date of such test checks. Any re-test check 

done by the concerned Railway’s authority in the presence of the Contractor or in his 

absence after due notice given to him in consequent of objection made by the 

Contractor shall be final and binding on the Contractor and no claim whatsoever shall 

thereafter be entertained regarding the accuracy and classification of the 

measurements. 

(ii) If an objection raised by the Contractor is found by the Engineer to be incorrect the 

Contractor shall be liable to pay the actual expenses incurred in measurements. 

(b)Incorrect measurement, actions to be taken : 
If in case during test check or otherwise, it is detected by the Engineer that agency has 

claimed any exaggerated measurement or has claimed any false measurement for the 

works which have not been executed; amounting to variation of 5% or more of claimed 

gross bill amount, action shall be taken as following: 

(i) On first occasion of noticing exaggerated/ false measurement, Engineer shall recover 

liquidated damages equal to 10% of claimed gross bill value.  

(ii) On any next occasion of noticing any exaggerated/false measurement, railway shall 

recover liquidated damages equal to 15% of claimed gross bill value. In addition the 

facility of recording of measurements by Contractor as well as release of provisional 

payment shall be withdrawn. Once withdrawn, measurements shall be done by 

railway as per clause 45(i) above. 

 As per  Clause No. 45 (ii), Part-II of GCC-2022, with up to date correction slip 

Note ‘Contractor’s authorized Engineer’ shall mean a graduate Engineer or equivalent, having 

more than 3 year experience in the relevant field of construction work involved in the 

contract, duly approved by Engineer. 

As per  Clause No. 1.(1)(q), Part-II of GCC-2022, with up to date correction slip 

23.0 PAYMENT OF COTRACTUAL WORKS 

23.1 “On-Account” Payments: The Contractor shall be entitled to be paid from time to time by 

way of "On-Account" payment only for such works as in the opinion of the Engineer he has 

executed in terms of the contract. All payments due on the Engineer’s/Engineer's 

Representative's certificates of measurements or Engineer’s certified “Contractor’s 

authorized Engineer’s measurements”  shall be subject to any deductions which may be 

made under these presents and shall further be subject to, unless otherwise required by 

Clause 16 of these Conditions, a retention of six percent by way of Security Deposits, until 

the amount of Security Deposit by way of such retentions shall amount to 5% of the total 

value of the contract provided always that the Engineer may by any certificate make any 

correction or modification in any previous certificate which shall have been issued by him 

and that the Engineer may withhold any certificate, if the works or any part thereof are not 

being carried out to his satisfaction. 

 As per Clause No. 46.(1) Part-II of GCC-2022, with up to date correction slip 

23.2 On account Payments Not Prejudicial To Final Settlement  

"On-Account" payments made to the Contractor shall be without prejudice to the final 

making up of the accounts (except where measurements are specifically noted in the 
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Measurement Book as "Final Measurements" and as such have been signed by the 

Contractor and Engineer/Engineer's Representative) and shall in no respect be considered or 

used as evidence of any facts stated in or to be inferred from such accounts nor of any 

particular quantity of work having been executed nor of the manner of its execution being 

satisfactory. 

 As per Clause No. 46.(3) Part-II of GCC-2022, with up to date correction slip 

23.3 Rounding off Amounts:  - The total amount due on each certificate shall be rounded off to 

the nearest rupee, i.e. sum less than 50 paise shall be omitted and sums of 50 paise and more 

upto ₹1 will be reckoned as ₹ 1. 

As per Clause No. 46.(2) Part-II of GCC-2022, with up to date correction slip 

23.4 Final Payment: On the Engineer's certificate of completion in respect of the works, 

adjustment shall be made and the balance of account based on the Engineer or the 

Engineer's representative's certified measurements or Engineer’s certified “contractor’s 

authorized engineer’s measurements” of the total quantity of work executed by the 

Contractor upto the date of completion and on the rates accepted in Bill(s) of Quantities  

and for extra works on rates determined under Clause 39 of these Conditions shall be paid 

to the Contractor subject always to any deduction which may be made under these presents 

and further subject to the Contractor having signed delivered to the Engineer enclosing 

either a full account in detail of all claims he may have on the Railway in respect of the 

works or having delivered No Claim Certificate and the Engineer having after the receipt of 

such account given a certificate in writing that such claims are not covered under excepted 

matter i.e. Clauses 7(j), 8, 18, 22(5), 39.1, 39.2, 40A, 43(2), 45(i)(a), 55, 55-A(5), 57, 57A, 

61(1), 61(2) and 62(1), 63(iv) and 63.2.11of Standard General Conditions of Contract or in 

any Clause (stated as excepted matter) of the Special Conditions of the Contract, that the 

whole of the works to be done under the provisions of the Contracts have been completed, 

that they have been inspected by him since their completion and found to be in good and 

substantial order, that all properties, works and things, removed, disturbed or injured in 

consequence of the works have been properly replaced and made good and all expenses and 

demands incurred by or made upon the Railway for or in the respect of damage or loss by 

from or in consequence of the works, have been satisfied agreeably and in conformity with 

the contract.  

As per Clause No. 51.(1) of Part-II GCC-2022, with up to date correction slip.  

24.0 

 

INSTRUCTIONS OF MODE OF PAYMENT IN WORKS TENDERS OR SERVICE 

TENDER THROUGH LETTER OF CREDIT (LC) 

24.1.1 For all the tenders having advertised cost of Rs. 10 lakh or above, the contractor shall have 

the option to take payment from Railways through a letter of credit (LC) arrangement. 

24.1.2 This option of taking payment through LC arrangement has to be exercised in IREPS 

(Indian Railway Electronic procurement  System - the e-application on which tenders are 

called by Railways ) by the tenderer at the time of bidding itself, and the tenderer shall 

affirm having read over and agreed to the terms and conditions of the LC option. 

24.1.3 The option so exercised, shall be an integral part of the bidder’s offer. 

24.1.4 The above option of taking payment through LC arrangement, once exercised by tenderer at 

the time of biding, shall be final and no change shall be permitted, thereafter, during 

execution of contract. 

24.1.5 In case tenderer opts for payment through LC following shall be the procedure to deal 

release of payment through LC: 
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 (a) The LC shall be a sight LC, 

 (b) The contractor shall select his Advising/Negotiating bank for LC. The incidental cost 

towards issue of LC and its operation thereof shall be borne by the contractor. 

 (c) SBI, New Delhi, Main Branch will be the nodal branch for issue of LCs based on online 

requests received from  Railway Accounts Units for tenders opened in financial year 2019-

19. SBI branches where the respective Railway Accounts Office has its Account (local SBI 

branch) will be the issuance/ reimbursing branch for LC issued under this arrangement. The 

Bank shall remain same for this tender till completion of contract. The incidental cost @ 

0.15% per annum of LC value, towards issue of LC and operation thereof shall be borne by 

the contractor and shall be recovered from his bills. 

 (d) The LC shall be opened initially for duration of 180 to 365 days in consultation with 

contractor. The LC shall be extended time to time as per the progress of the contract, on the 

request of the contractor. The value of LC to be opened initially as well as extended 

thereafter shall be finalized by the engineer in consultation with the contractor on the basis 

of expected progress of work. 

 (e) The LC terms and conditions shall inter-alia indemnify and save harmless the Railway 

from and against all losses, claims and demands of every nature and description brought  

or recovered  against the Railway by reason of any act or omission of the contractor, his 

agents or employees, in relation to the Letter of Credit (LC). All sums payable/borne by 

Railways on this account shall be considered as reasonable compensation and paid by 

contractor. 

 

 (f) The LC terms and conditions shall inter-alia provide that Railways will issue a 

Document of Authorization (format enclosed as Annexure-‘B’) after passing the bill for 

completed work, to enable contractor to claim the authorized amount from their bank. 

 (g) The acceptable, agreed upon document for payments to be released under the LC shall 

be the Document of Authorization. 

 (h) The Document of Authorization shall be issued by Railway Accounts Office against 

each bill passed by Railway. 

 (i) On issuance of Document of Authorization, a copy of Document of Authorization shall 

be posted on IREPS for download by the contractor. A digitally signed copy of Document 

of Authorization shall also be sent by Railway Accounts Office to Railway’s bank (Local 

SBI Branch). 

 (j) The contractor shall take print out of the Document of Authorization available on IREPS 

and present his claim to his bank (advising Bank) for necessary payments as per LC terms 

and conditions. The claim shall comprise of copy of Document of Authorization, Bill of 

Exchange and Bill. 

 (k) The payment against LC shall be subject to verification from Railway’s Bank (Local 

SBI Branch). 
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 (l) The contractor’s bank (advising bank) shall submit the documents to the Railway’s Bank 

(Local SBI Branch). 

 (m) The railway’s bank (issuing bank) shall, after verifying the claim so received with 

reference to the digitally signed Document of Authorization received from Railway 

Accounts Office, release the payment to contractor’s bank (advising bank) for crediting the 

same to contractor’s account. 

 (n) Any number of bills can be dealt within one LC, provided the sum total of payments to 

contractor is within the amount for which LC has been opened. 

 (o) The LC shall be closed after the release of final payment including PVC amount, if any 

to the contractor. 

 (p) The release of performance guarantee or security deposit shall be dealt directly by 

railway with the contractor i.e., not through LC. 

24.2 For opening of LC, executive department shall make a request letter to concerned Accounts 

Department on a format, placed as Annexure-‘A’. 

25.0 GUIDELINES FOR ELECTRONIC REVERSE AUCTION FOR WORKS, SERVICE 

CONTRACTS: 

(Ref:- RB Letter No.2017/Trans/01/Policy/Pt-S dated 28-03-2018) 

(a) Selection criteria for tender cases of Works and Services proposed through Reverse Auction 

(e-RA) route:  

(b) Following method of purchase through Reverse Auction shall be adopted for Works and 

Service tenders valued more than Rs. 50 Cr. in each case.  

(c) The process of procurement through Reverse Auction shall be followed only in case of 

tenders where there are at least three technically eligible offers. 

25.2 Financial Bids in single currency/parameter only shall be allowed. 

 Procedure for award of contracts through Reverse Auction  

(a) The procedure discussed herein shall be fully implemented through IREPS. Any reference 

to Reverse Auction in these instructions shall imply e–RA.  

(b) Conduct and reporting of Reverse Auction shall be as per Annexure-C. 

25.2.1 The essential technical and commercial parameters will be specified in a transparent manner 

in the tender document. No deviation to such essential Technical & Commercial conditions 

shall be permitted to the tenderer(s) in the electronic bid form. 

 Technical Bid and Initial Price Offer : 

(a) In case of Works and Services related tenders, e-RA shall be adopted only for those cases 

where evaluation is on the basis of single parameter/currency. 

(b) Bidder shall be simultaneously required to electronically submit a Technical & Commercial 

Bid and Initial Price Offer. The offers found eligible for award of contract/meeting 

eligibility criteria shall be categorized as Qualified for Award of Contract for the purpose of 

e-RA. 

(c) Offers not complying with essential technical & commercial requirements of the tender 

shall be declared as Ineligible for award of contract.  

25.2.2 Initial Price Offer of only those bidders categorized as Qualified for Award of contract shall 
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be opened and tabulated by system separately.  

(a) Financial Bid 

Financial Bid shall comprise of Final Price Offer obtained through Reverse Auction. 

Following conditions and procedure shall be followed in selection of bidders for conduct of 

Reverse Auction:  

 Selection of vendors for Reverse Auction for award of Contract in Works and Services 

tenders : 

(b) Number of tenderers 

Qualified for 

Award of 

contract/Bulk order 

Number of 

tenderers to be 

selected for 

Reverse Auction. 

Remarks  

< 3 NIL* The bids disallowed from participating in the 

Reverse Auction shall be the highest bidder(s) 

in the tabulation of Initial Price Offer. In case 

the highest bidders quote the same rate, the 

Initial Price Offer received last, as per time 

log of IREPS, shall be removed first, on the 

principle of last in first out, by IREPS system 

itself.  

 

3 to 6 3 

More than 6 50% of Vendors 

Qualified for Bulk 

Order/ award of 

contract (rounded 

off to next higher 

integer).  

 

Note:-  

(i)* If the number of tenderers qualified for Award of Contract is less than 3 RA shall not 

be done and tender may be decided on the basis of Initial Price Offer(s).    

(ii) Make in India criteria: All bidders eligible for benefits under Public Procurement 

(Preference to Make in India) Order – 2017, found Qualified for Award of Contract and 

are within the specified range of price preference of lowest Initial Price Bid shall be 

permitted to participate in the Reverse Auction, irrespective of their interse ranking on 

the basis of Initial Price Bid. Such bidders shall be over and above the number of 

vendors selected for Reverse Auction, as per Para 24.2.2(a) above.   

 (iii) During Reverse Auction process, bidders shall not be allowed to bid a rate higher than 

the lowest Initial Price Offer.  

25.2.3 Reverse auction among bids categorized as Qualified for Award of Contract shall be 

conducted on IREPS platform. Bidders shall be able to see the auction screens.  

25.2.4 PROCEDURE FOR CONDUCT AND REPORTING OF R.A.  
1. The tendering authority shall solicit bids through an invitation to the electronic Reverse 

Auction to be published or communicated in accordance with the provisions similar to e-

procurement.  

2.Depending upon the nature of item/work/service and complexity of case on hand, 

following shall be indicated in the tender for e-RA itself. 

 (a) Initial e-RA period: This shall be the initial time interval for e-RA, e-RA shall be 

open for this duration.  

(b) Auto extension period: In case any offer is received in the time period equal to auto 

extension period before close of initial e-RA period, the e-RA shall be extended 

for time equal to auto extension period from the time of last bid. There shall be no 

upper limit on number of auto extensions. When no offer is received in the last 

auto extension period, e-RA shall close. 

 (c)   Minimum decrement in percentage of value of the last successful bid.  

3. Date and time for start of e-RA shall be communicated to qualified tenderers by   the 

convener after evaluation of the Technical Bids.  

4. After submission of Initial Price Bid, tenderers will not be allowed to revise the taxes and 
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other levies.  

5. During auction period, identities of the participating tenderers will be kept hidden.  

6. Minimum admissible bid value will be last bid value minus minimum decrement as 

specified by the tendering authority before starting of reverse auction. Starting point for 

reverse auction shall be the lowest initial Price Bid of the Tenderer eligible for award of 

contract.  

7. After close of the RA, tabulation of lot (minimum) bids received from all the tenderers 

will be generated and made visible to Railways and participating tenderers.  

8.  Railway users can also view the bidding history in chronological order.  

9.   Bidders will not be allowed to withdraw their last offer.  

10. L-1 will be defined as the lowest bid obtained after the closure of R.A. session for 

Goods, Works and Services tenders.  
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 Annexure-‘A’ 

(Clause No. 24.3of General Instructions to Tenderers) 

 

Request letter from Executive branch to Accounts Office for opening of LC 

         Office of Railway 

 

No………………………              Dated……………. 

 

The PFA/Sr.DFM/AII/Dy. FA 

HQ/Division/Workshop/Cost 

 

 Sub: Opening of LC 

 Ref: Supply Order / Contract Agreement No. 

    **** 

 It is requested to open a sight LC against the above referred order/Agreement in 

favour of ………………….. The details of beneficiary are as under: 

i) Name of Contractor/Supplier 

i) Vendor Code 

ii) Address 

iii) Tender No. 

iv) Contract Agreement No. 

v) Description of Goods/Service 

vi) Value of Contract 

vii) Stages of payment 

viii) Expected payment within 6 months (LC Amount) 

ix) Beneficiary bank details; 

a. Bank name 

b. Address 

c. Account No.  

d. IFSC Code 

x) Validity/period for which LC is to be opened. 

 

It is certified that the supplier/contractor has exercised the option of taking payment due 

against the tender, through LC arrangement in IREPS portal at the time of bidding itself and 

the option has been flagged in the IREPS. This has the approval of ………………… 

 

 

 

 

(Signature) 

Name……… 

Designation…….. 

(Official Seal) 
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Annexure-‘B’ 
(Clause No. 24.1.5(f) of General Instructions to Tenderer) 

 

LCDA No. (18 DIGIT IPAS GENERATED NO.) 

 

 

 

Dated: ------------- 

 

DOCUMENT OF AUTHORIZATION 

 

        Reference:   (i) Works Contract/ Supply Contract No……………. dated……….. 

    (ii)    Inland Letter of Credit No……………… Dated………….. 

 

This document is issued against contract No…………… (FROM IREPS) 

……………… DATED…………….. FOR WORK OF ………………………….. 

(DESCRIPTION OF WORK FROM IREPS)…………… 

 

 The beneficiary of the aforementioned Letter of Credit M/s……………. (NAME 

AND VENDOR CODE)………………… (Vendor Code…….. as per IREPS……..) Is 

entitled to receive payment aggregating INR …….SSS ……. (FROM ABSTRACT OF 

BILL PASSED)... Out of total LC amount of INR ……… (FROM MASTER TABLE OF 

LC OPENED) ……………….. Against the first/second* commercial Invoice No. (FROM 

IPAS) ……….. Dated……… FROM IPAS……… for INR (FROM IPAS) ……… raised 

against the above contract from State Bank of India…….. (Branch FROM LC MASTER 

TABLE) ….. On the strength of this Certificate. 

 

 The details of payment already made to the beneficiary under this Letter of Credit 

are as follows: 

S. 

No. 

Invoice No. Invoice 

date 

Invoice 

Amount 

(INR) 

LCDA 

No. 

LCDA 

date 

Amount 

paid (INR) 

 

 

      

 

 

      

Total Paid 

 

 

 

THIS PAYMENT: ………… sass……. 

LC balance after this payment: …………………….. 

 

  (Signature of authorized Railway authority) 

 

                         Name 

         

 Designation 

      Official Seal 
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Annexure-‘C’ 

(Clause No. 25.0 of General Instructions to Tenderers) 

 

 

Procedure for Conduct and Reporting of R.A. 

 

0. The tendering authority shall solicit bids through an invitation to the electronic 

Reverse Auction to be published or communicated in accordance with the provisions 

similar to e-procurement.  

 

1. Depending upon the nature of item/work/service and complexity of case on hand, 

following shall be indicated in the tender for e-RA itself. 

 

(a) Initial e-RA period: This shall be the initial time interval for e-RA, e-RA  

 Shall be open for this duration.  

 

(b) Auto extension period : In case any offer is received in the time period  

        Equal to auto extension period before close of initial e-RA period, the e-RA shall be 

extended for time equal to auto extension period from the time of last bid. There 

shall be no upper limit on number of auto extensions. When no offer is received in 

the last auto extension period, e-RA shall close. 

 

(c) Minimum decrement in percentage of value of the last successful bid.  

3. Date and time for start of e-RA shall be communicated to qualified tenderers by the 

convener after evaluation of the Technical Bids.  

 

4.  After submission of Initial Price Bid, tenderers will not be allowed to revise the taxes 

and other levies.  

5.  During auction period, identities of the participating tenderers will be kept hidden.  

6.  Minimum admissible bid value will be last bid value minus minimum decrement as 

specified by the tendering authority before starting of reverse auction. Starting point 

for reverse auction shall be the lowest initial Price Bid of the Tenderer eligible for 

award of contract. 

7.  After close of the RA, tabulation of last (minimum) bids received from all the 

tenderers will be generated and made visible to Railways and participating tenderers. 

8.  Railway users can also view the bidding history in chronological order.  

9.  Bidders not be allowed to withdraw their last offer.  

10.  L-1 will be defined as the lowest bid obtained after the closure of R.A. session for 

Goods Works and Services tenders.   
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ANNEXURE – D 

(Clause No. 15.3 of General Instruction & 

Clause 10.3 of Tender Form (Second Sheet) of Annexure I of GCC 2022)  

 

TENDERER’S CREDENTIALS (BID CAPACITY) 

NORTH WESTERN RAILWAY 

For tenders having advertised valuemore than Rs 10 crore wherein eligibility criteria 

includes bid capacity also, the tenderer will be qualified only if its available bid capacity is 

equal to or more than the total bid value of the present tender. The available bid capacity 

shall be calculated as under: 

Available Bid Capacity = [A x N x 2] – 0.33xNxB 

 

Where, 

 

A = Maximum value of construction works executed and payment received in any one of 

the previous three financial years or the current financial year (up to date of inviting tender), 

taking into account the completed as well as works in progress. 

 

N= Number of years prescribed for completion of work for which bids has been invited. 

B = Existing commitments and balance amount of ongoing works with the tenderer as per 

the prescribed proforma of railway for statement of all works in progress and also the works 

which are awarded to tenderer but yet not started upto the date of inviting of tender. 

Note:  

(a) The Tenderer(s) shall furnish the details of – 

(i)Maximum value of construction works executed and payment received in any one 

of the previous three financial years or the current financial year (up to date of 

inviting tender) for calculating A, and 

            (ii)Existing commitments and balance amount of ongoing works with tenderer as per  

              the prescribed proforma of Railway for statement of all works in progress and also 

              the works which are awarded to tenderer but yet not started upto the date of 

              inviting of tender for calculating B. In case of no works in hand, a ‘NIL’ statement 

              should be furnished. 

                           The submitted details for (i) and (ii) above should be duly verified by  

             Chartered Accountant. 
 

(b) In case if a bidder is JV, the tenderer(s) must furnish the details of 

(i) Maximum value of construction works executed and payment received in any one of 

the previous three financial years or the current financial year (up to date of inviting 

tender) by each member of JV for calculating A, and 

(ii) Existing commitments and balance amount of ongoing works with each member of 

JV either in individual capacity or as a member of other JV as per the prescribed 

proforma of Railway for statement of all works in progress and also the works which 

are awarded to each member of JV either in individual capacity or as a member of 

other JV but yet not started upto the date of inviting of tender for calculating B. In 

case of no works in hand, a ‘NIL’ statement should be furnished. 

The submitted details for (i) and (ii) above should be duly verified by Chartered 

Accountant. 
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© Value of a completed work/work in progress/work awarded but yet not started for a 

Member in an earlier JV shall be reckoned only to the extent of the concerned member's 

share in that JV for the purpose of satisfying his/her compliance to the above-mentioned bid 

capacity in the tender under consideration. 

(d) The arithmetic sum of individual “bid capacity” of all the members shall be taken as 

JV’s “bid capacity”. 

(e) In case, the tenderer/s failed to submit the above statement along with offer, their/his 

offer shall be considered as incomplete and will be rejected summarily. 

(f) The available bid capacity of tenderer shall be assessed based on the details submitted 

by the tenderer. In case, the available bid capacity is lesser than estimated cost of work 

put to tender, his offer shall not be considered even if he has been found eligible in 

other eligibility criteria/tender requirement. 
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ANNEXURE – E 

PROFORMA 

DECLERATION BY TENDERER 

 

I/We hereby solemnly declare that I/We visited the site of the work (as on top sheet) 

personally and have made myself/ourselves fully conversant of the conditions therein and 

particular the following:- 

 

1. Topography of area. 

2. Soil strata at site of work. 

3. Sources and availability of construction materials. 

4.Rates for construction of material, water, electricity including all local taxes, royalties, 

octrois etc. 

5.Availability of local labour (both skilled and unskilled) and relevant labour rates and 

labour laws. 

6.The existing roads and approaches to the site of work and requirements for further service 

roads/approaches to be constructed by me/us 

7.The availability and rates of private land etc. that shall be required by me/us for various 

purposes. 

8. Climatic conditions and availability of working days. 

 

I/We have quoted my/our rates for various items in the schedule of items, quantities and 

rates taking into account all the above factors also. 

 

 

Signatures of the Tenderer/s 
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ANNEXURE-I  

(Para 16.1(a) of General Instructions)  

& clause No. 14 (ii)(a), Tender Form (Second Sheet), Part-I of GCC-2022, with up to date 

correction slip 

 

 

1.  Full name of the firm  : 

2. Registered Head Office Address : 

3. Branch Office in India ( If any) : 

4. Constitution of firm (whether Sole 

proprietorship firm/Partnership firm/ 

Limited Company/Joint Venture 

(JV)/Registered Society/ Registered 

Trust /LLP/HUF etc) 

: 

5. Bank account details of the firm i.e. 

Account No., name of bank and bank 

specific code number (MICR & IFSC) 

to facilitate electronic payment 

 

6. Detail of PAN of the firm  

7 E Mail ID  

Note:- 1.  Please enclosed-  

(i) Attested copy/copies of the constitution of their firm  

(ii) Copy of PAN CARD.  

2. Tender document has to be signed by such persons as may be legally 

competent to sign on behalf of the firm, company, association, trust or 

society as the case may be 

 

 

 

 

Date:       Signature of Tenderer/s  

        With Seal  
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ANNEXURE-II 

(Para 16.1(b) of General Instructions) 

clause No. 6.1 Part-I &11(iv), Tender Form (Second Sheet), Part-I of GCC-2022, with up to 

date correction slip 

 

FORMAT FOR CERTIFICATE TO BE SUBMITTED / UPLOADED BY TENDERER 

ALONGWITH THE TENDER DOCUMENTS 

 I……………………………………… (Name and designation) ** appointed as the 

attorney/ authorized signatory of the tenderer (including its constituents), 

M/s………………………………………………………. (hereinafter called the tenderer) for 

the purpose of the Tender documents for the work 

of………………………………………………………………………………………………

………………………………………………………. As per the tender 

No…………………………… of North Western Railway, do hereby solemnly affirm and 

state on the behalf of the tenderer including its constituents as under: 

1. I/we the tenderer (s), am/are signing this document after carefully reading the 

contents. 

2. I/We the tenderer(s) also accept all the conditions of the tender and have signed all the 

pages in confirmation thereof.  

3. I/we hereby declare that I/we have downloaded the tender documents from Indian 

Railway website www.ireps.gov.in. I/we have verified the content of the document 

from the website and there is no addition, no deletion or no alteration to the content of 

the tender document. In case of any discrepancy noticed at any stage i.e. evaluation of 

tenders, execution of work or final payment of the contract, the master copy available 

with the railway Administration shall be final and binding upon me/us.  

4. I/we declare and certify that I/we have not made any misleading or false representation 

in the forms, statements and attachments in proof of the qualification requirements. 

5. I/we also understand that my/our offer will be evaluated based on the 

documents/credentials submitted along with the offer and same shall be binding 

upon me/us.  

6. I/we declare that the information and documents submitted along with the tender 

by me/us are correct and I/we are fully responsible for the correctness of the 

information and documents, submitted by us.  

7. I/we certify that I/we the tenderer(s) is/are not blacklisted or debarred by Railways or 

any other Ministry / Department of Govt. of India from participation in tender on the 

date of submission of bids, either in individual capacity or as a HUF/ member of the 

partnership firm/LLP/JV/Society/Trust. 

8. I/we understand that if the contents of the certificate submitted by us are found to be 

forged/false or incorrect at any time during process for evaluation of tenders, it shall 

lead to forfeiture of the Bid Security and may also lead to any other action provided in 

the contract including banning of business for a period of upto two year. Further, I/we 

(insert name of the tenderer) ** ---------------------------- and all my/our constituents 

understand that my/our offer shall be summarily rejected.  

9. I/we also understand that if the contents of the certificate submitted by us are found to 

be false/forged or incorrect at any time after the award of the contract, it will lead to 

termination of the contract, along with forfeiture of Bid Security/Security Deposit and 

http://www.ireps.gov.in/
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Performance guarantee and may also lead to any other action provided in the contract 

including banning of business for a period of upto two year. 

10. I/We have read the clause regarding restriction on procurement from a bidder of a 

country which shares a land border with India and certify that I am/We are not from 

such a country or, if from such a country, have been registered with the competent 

Authority. I/We hereby certify that I/we fulfil all the requirements in this regard and 

am/are eligible to be considered  

(evidence of valid registration by the competent authority is enclosed) 

 

 

 

 

SEAL AND SIGNATURE 

OF THE TENDERER 

 

 

Place: 

Dated:  

 

** The contents in Italics are only for guidance purpose. Details as appropriate are to 

be filled in suitably by tenderer. 
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ANNEXURE-II(A) 

(Para 16.1(b) of General Instructions) 

clause No. 6.1 Part-I &11(iv), Tender Form (Second Sheet), Part-I of GCC-2022, with up to 

date correction slip 

 

(This certificate is to be given by attorney/authorized signatory/each member of partnership 

firm/joint venture(JV)/Hindu Undivided Family(HUF)/Limited Liability Partnership(LLP) 

etc.) 

 I/We……………………………………… (Name)  attorney/ authorized signatory of 

the ......................................(constituent firm/constituent partner) and member/partner of the 

........................................(tendering firm) hereby solemnly affirm and state as under: 

 

1. I/we certify that.....................................(constituent firm/constituent partner) is/are not 

blacklisted or debarred by Railways or any other Ministry / Department of Govt. of 

India from participation in tender on the date of submission of bids, either in 

individual capacity or as a HUF/ member of the partnership 

firm/LLP/JV/Society/Trust. 

2. I/We have read the clause regarding restriction on procurement from a bidder of a 

country which shares a land border with India and certify that I am/We are not from 

such a country or, if from such a country, have been registered with the competent 

Authority. I/We hereby certify that I/we fulfil all the requirements in this regard and 

am/are eligible to be considered  

(evidence of valid registration by the competent authority is enclosed) 

 

 

 

 

SEAL AND SIGNATURE 

OF THE CONSTITUENT FIRM/CONSTITUENT PARTNER 

 

 

Place: 

Dated:  
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“ANNEXURE -III”  

(Para 16.0(c)(i) of General Instructions) & 

Clause No. 10.1(a),Tender Form (Second Sheet), part I of GCC 2022 

Details of works of similar nature physically completed in all respect as per contract 

agreement during last seven years, ending last day of month previous to the one in which 

tender is invited 
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1 2 3 4 5 6 7 8 9 10 11 

1.           

2.           

 

 

Date:      Signature of Tenderer/s With Seal  

Note:- 

(i) Above detail should be given only for works which have been physically completed in 

all respects. Part completed work shall not be considered. 

(ii) Certificate from Private individual for whom such works are executed shall not be  

Considered for eligibility of tenderers.    

(iii) The tenderers should attach self-attested copy of certificate issued by the organizations 

for whom the work was carried out in the proforma as per Annexure-IV(A), IV(B),  

IV(C) as applicable.  

(iv) 

 

 

(v) 

 

 

In column 4 type of organization is to be mentioned viz. Central/ State 

Governments/Public Sector Undertaking/Public Funded Institutions/Municipal 

Bodies/Railways Siding owners/Concessionaire/ Public listed company.        

In case of JV firm, these details are also required for all the members of the JV firm 

for one similar single work for a minimum of 10 % of advertised value of the tender 

(for works without composite components). 

(vi) No technical and financial credentials are required for tenders having value upto Rs. 

50 lakhs.  
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Annexure III(A) 

As per clause No. 16.1(c) (ii) of General Instruction and Clause No. 10.1 b (i) &b (ii) of 

Tender Form (Second Sheet), Part I of GCC-2022, with up to date correction slip 

Details of work of similar nature successfully completed during last seven years, ending last day 

of month previous to the one in which tender invited and detailed in Annexure III (bifurcated as 

per components of tender schedule) to be submitted by tenderer along with Annexure–III in case 

of tender having composite nature of work, having distinct components and having separate 

schedule for each component having value more than two crore 

S.

N 
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of 
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schedule, 
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contracts 
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1 
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(A,B,C,D,E,--
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in single 
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2 More than 

one 

component 

executed in 

single 

contract 

        

          

3 Only one 

component 

executed in 

single 

contract 

        

          

 

Date:       Signature of Tenderer/s  

       With Seal  
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Note:-  

(i) Component wise details mentioned above should be supported by completion certificate    

submitted under Annexure- IV(A), IV(B), IV(C). In case of JV firm, these details are also 

required for all the members of the JV firm for one similar single work for a minimum of 

10 % of cost of any component of work in separate sheet (for work with composite 

components). 

(ii) No technical and financial credentials are required for tenders having value upto Rs. 50 

lakhs. 
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ANNEXURE –III(B) 

(Para 16.0(c)(i) of General Instructions) & 

Clause No. 10.1,Tender Form (Second Sheet), part I of GCC 2022, with up to date 

correction slip 

Details of works of similar nature physically completed in all respect for Public listed 

companies by the tenderer/s during last seven years, ending last day of month previous 

to the one in which tender is invited 
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1.           

2.           

 

* It is certified that: 

1. The above Public listed company/companies mentioned above is/are  

a) Having average annual turnover of Rs.500 crore and above in last three financial years 

excluding the current financial years; 

b) Listed on National Stock Exchange or Bombay Stock Exchange and 

c) Incorporated/registered at least 5 years prior to the date of opening of the tender.  

 2. Copies of the work experience certificate, work orders, bill of quantities, bill wise 

details of payment received, TDS certificates of all payments received, copy of final 

bill/last bill paid by the company duly certified are attached.  

3. Attached information have been duly certified by Chartered Accountants. 

4. I/We understand that in case above details are not furnished at the time of tendering 

the work experience certificate shall not be considered for adjudging the Technical 

Eligibility the tenderer in any case. 

     

Certified that above details are correct 

   Signature of Chartered Accountant with seal 
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Date:       Signature of Tenderer/s  

        With Seal  

Note:- 

(i) Above detail should be given only for works which have been physically completed in 

all respects. Part completed work shall  not be considered. 

(ii) Annexure-III(B) to be signed by tenderer/s and Chartered Accountant as the 

credentials from Public listed companies are being attached for consideration.  

(iii) The tenderers should attach self-attested copy of certificate issued by the organizations 

for whom the work was carried out in the proforma as per Annexure-IV(A), IV(B),  

IV(C) as applicable.  

(vi) No technical and financial credentials are required for tenders having value upto Rs. 

50 lakhs.  
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ANNEXURE-IV(A)  

(Para 16.1 (d) and Note to para 15 Note No.(iii) (c)  of General Instructions) 

 Clause No. 11(i), Tender Form (Second Sheet), part I of GCC 2022, with up to date 

correction slip 

COMPLETION CERTIFICATE 

Name of Organization 

Postal address, Phone No., Email ID, Fax No 

 

  Letter No. Date:-……….  

1. Name of work   

2. Contract Agreement (C/A) No. and date  

3.  Name of Firm with address  

4. Nature of entity (Sole Prop./Partnership 

firm/company/Joint Venture firm/Registered Society 

/registered Trust etc.) 

 

 5. (i) In case of Partnership firm/JV/……. Name and % share 

of individual partners/members.  

 

(ii) In case of Sole Proprietorship, the name of sole 

proprietor 

 

6. Original value of contract agreement.  

7. Final value of contract as completed. (if final bill paid)  

8. Date of award of contract   

9. Has the work physically been completed in all respect as per 

contract agreement? 

(Yes  / No )  

10.(i) If yes, then actual date of physical completion.   

(ii) Whether extension to DOC given with penalty or without 

penalty 

 

11. Total payment made in above contract till the date of opening of 

present tender along with financial year –wise break-up 

 

12. In case of composite work: (See note (vii) below) 

Payment made for relevant distinct component of work out of 

total payment made under Sr. No. 11 above. 

 

13. Brief description of nature & scope of work  

14.  Performance of Contractor (Satisfactory/Unsatisfactory)  

I hereby certify that above mentioned work has been physically completed in all respect as per 

contract agreement. Performance of the contractor while executing the work had been 

satisfactory.            

                                                                                                       (Signature)                                           

   Date-                                                                                      Name and Designation of officer 

                                                                                                       Mobile No. of officer  

                                                                                                       Seal of officer 
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Note:- 

 

(i) Submission of false certificates by tenderer shall lead to, forfeiture of BID 

SECURITY and other action including penal action (Annexure-II). 

(ii) Copy of certificate duly self-attested shall be submitted along with tender 

document. 

(iii) Payment made as indicated in above certificate (At Sr. No. 11/ Sr. No. 12) will be 

considered as value of completed work for the purpose of eligibility under special 

technical criteria. 

(iv) 

 

(v) 

 

 

(vi) 

Above format is for guidance only. Any certificate containing information asked 

for shall be considered. 

In case of JV firm, these details are also required for all the members of the JV firm 

for one similar single work for a minimum of 10 % of advertised value of the 

tender (for works without composite components).  

In case of JV firm, these details are also required for all the members of the JV firm 

for one similar single work for a minimum of 10% of cost of any component of 

work in separate sheet (for work with composite components). 

(vii) Only those works will be treated as composite works which consist of more than 

one distinct component of work such as Civil Engg. Works, S&T work, Electrical 

work, OHE work etc. and there is separate schedule for each such distinct 

components in the tender documents. 

(vii) No technical and financial credentials are required for tenders having value upto 

Rs. 50 lakhs.  
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ANNEXURE-IV(B) 

(Para 16.1(d) and Note to para 15 Note No.(iii) (c)  of General Instructions) 

Clause No. 11(i), Tender Form (Second Sheet), part I of GCC 2022, with up to date 

correction slip 

COMPLETION CERTIFICATE 

(If the work is awarded by Concessionaire) 

Name of Concessionaire 

Address and Contract details i.e. Phone No. FAX, e-mail. 

Letter No. Date:-……….  

1.1 Name of work /Project executed by the Concessionaire  

1.2 Name and Address of Authority which awarded work to 

the Concessionaire. 

 

1.3 Name of work awarded by the Concessionaire to the 

firm. 

 

2. Contract Agreement (C/A) No. and date  

3.  Name of Firm with address  

4. Nature of entity (Sole Prop./Partnership 

firm/company/Joint Venture firm/Registered Society 

/registered Trust etc.) 

 

 5.  (i) In case of Partnership firm/JV/……. Name and % share 

of individual partners/members.  

 

      (ii) In case of Sole Proprietorship, the name of sole 

proprietor 

 

6. Original value of contract agreement.  

7. Final value of contract as completed. (if final bill paid)  

8. Date of award of contract   

9. Has the work physically been completed in all respect as per 

contract agreement? 

(Yes  / No )  

10.  (i) If yes, then actual date of physical completion.   

     (ii) Whether extension to DOC given with penalty or 

without penalty 

 

11. Total payment made in above contract till the date of opening 

of present tender along with financial year –wise break-up 

 

12. In case of composite work: (See note (vii) below) 

Payment made for relevant distinct component of work out of 

total payment made under Sr. No. 11 above.   

 

13. Brief description of nature & scope of work  

14.  Performance of  Contractor (Satisfactory/Unsatisfactory)  

I hereby certify that above mentioned work has been physically completed in all respect as per 

contract agreement. Performance of the contractor while executing the work had been satisfactory.         

   

Date                                                                         Signature & Name of Authorized Person 
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Of the Concessionaire with Seal and 

                               Mobile No. of Issuing Person. 

 

 

Note:- 

(i) Submission of false certificates by tenderer shall lead to, forfeiture of BID SECURITY 

and other action including penal action (Annexure-II). 

(ii) Copy of certificate duly self-attested shall be submitted along with tender document.   

(iii) Payment made as indicated in above certificate (At Sr. No. 11/ Sr. No. 12) will be 

considered as value of completed work for the purpose of eligibility under special 

technical criteria. 

(iv) Above format is for guidance only. Any certificate containing information asked for 

shall be considered 

(v) 

 

 

(vi) 

 

 

(vii) 

A self-attested copy of LOA and concessionaire agreement executed between 

concessionaire & Authority at Sr. No 1 above shall be submitted along with this 

completion certificate. 

In case of JV firm, these details are also required for all the members of the JV firm for 

one similar single work for a minimum of 10 % of advertised value of the tender (for 

works without composite components).  

In case of JV firm, these details are also required for all the members of the JV firm for 

one similar single work for a minimum of 10 % of cost of any component of work in 

separate sheet (for work with composite components). 

(viii) Only those works will be treated as composite works which consist of more than one 

distinct component such as Civil Engg. Works, S&T work, Electrical work, OHE work 

etc. and there is separate schedule for each such distinct components in the tender 

documents 

(ix) No technical and financial credentials are required for tenders having value upto Rs. 

50 lakhs.  
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ANNEXURE-IV(C) 

(Para16.1(d)andNote topara15NoteNo.(iii) (c)ofGeneral Instructions) 

ClauseNo.11(i), TenderForm(SecondSheet),partI ofGCC2022,withuptodate 

correction slip 

COMPLETIONCERTIFICATE 

(If the work is awarded by Public listed company) 

Name of the public listed company 

Address and Contract details i.e. Phone No.FAX, e-mail. 

Letter No.      Date:-………. 
 

1.1 Name of work/Project  

1.2 Name and Address of the public listed company  

1.3 Number as incorporated/ registered in the National stock 

Exchange or Bombay stock exchange 

 

1.4 Date of getting listed in NSE/BSE (document to be attached as 

Per note  (vi)below). 

 

1.5 Average Annual turn over of the public listed company in last 

Three financial years excluding current financial year.(details to 

be attached as per proforma in annexureVIII as per note(vii) 

below) 

 

2. Contract Agreement (C/A)No. and date  

3. Name of Firm with address  

4. Nature of entity (Sole Prop./Partnership firm/company/Joint 

Venture firm/Registered Society/registered Trust etc.) 

 

5.(i) In  case of Partnership firm/JV/……. Name  and % share of 

Individual partners/members. 

 

(ii) In case of Sole Proprietorship, the name of sole proprietor  

6. Original value of contract agreement.  

7. Final value of contracts completed.(if final bill paid)  

8. Date of award of contract.  

9. Has the work physically been completed in all respect as per contract 

agreement? 

(Yes /No) 

10(i) If yes, then actual date of physical completion.  

(ii) Whether extension to DOC given with penalty or without 

penalty 

 

11. Total payment made in  above contract  till the date of opening  of 

Present tender along with financial year–wise break-up 

 

12. In case of composite work:(See note(xii)below) 

Payment made for relevant distinct component of work out of total 

payment made under Sr. No. 11above. 

 

13. Brief description of nature& scope of work  

14. Performance of Contractor(Satisfactory/Unsatisfactory)  
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I here by certify that above mentioned work has been physically completed 

in all respect as per contract agreement. Performance of the contract or while executing the 

work had been satisfactory. 

Date                                                                          Signature &Name of Person Authorized 

By the Public listed Company with Seal and 

Mobile No. of Issuing Person. 

Note:- 
 

(i).Following documents regarding the Public listed company are required to be submitted along 

with the certificate(Mandatory) 
 

1.DetailsofAverageAnnual turn over of the public listed company in last three financial years 

excluding current financial year(shouldbe500Crandabove) issued by Chartered Accountant. These 

details need to be submitted as per the proforma of Annexure VIII. 
 

2.Thecopy of the documents regarding listing in the National stock exchange or Bombay stock 

exchange with details of status of listing as on date of opening of tender, duly self-attested. 
 

3.The copy of the document of incorporation/registration of the Public listed company(should be   

at least 5years prior to date of opening of tender), duly self-attested. 
 

4.The copy of document regarding Person Authorized by the Public listed Company to issue such 

certificate, duly self-attested. 
 

5.The relevant copy of work order, bill of quantities, bill wise details of payment received duly 

certified by Chartered Accountant. TDS certificates for all payments received a copy of final/last 

bill paid by the public listedcompanyinsupportofaboveworkexperiencecertificatedulyself-attested. 

6. The certificate shall not be taken into consideration if any of the above conditions, prerequisites 
is not fulfilled or required supporting mandatory documents are found deficient. 

(i)Submission of false certificates by tenderer shall lead to, forfeiture of Bid Security and other 

action including penal action (Annexure-II). 
(ii ) Above format is for guidance only. Any certificate containing required information 

(iii)In case of JV firm, these details are also required for all the members of the JV firm for 

one similar single work for a minimum of 10% of advertised value of the tender(for works without 

composite components). 
(iv) In case of JV firm, these details are also required for all the members of the JV firm for 

one similar single work for a minimum of 10% of cost of any component of work in separate 

sheet (for work with composite components). 

(v) Only those works will be treated as composite works which consist of more than one distinct 

component such as Civil Engg, Works, S&T work, Electrical work, OHE work etc. and there 

is separate schedule for each such distinct components in the tender document. Asked for shall 

be considered 
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ANNEXURE­VI 

                 (Para 16.1 (g) of General Instructions)      

 Clause No.11 (iii) Annex.I of Part-I of GCC-2022, with up to date correction slip. 

 

LIST OF PLANTS & MACHINERY AVAILABLE ON HAND AND PROPOSED TO BE 

INDUCTED (OWN AND HIRED TO BE GIVEN SEPARATELY) FOR SUBJECT WORK. 

Sr. 

No. 

 

Particulars of 

Plants/Machinery 

 

No. 

of 

Unit 

 

Kind 

and 

make 

 

Capacity 

 

Age & 

Conditions 

 

Owned 

by 

firm 

Proposed to be 

purchased 

Date 

of 

placing  

order 

Likely 

date of 

receipt 

1 2 3 4 5 6 7 8 9 

1         

 

2         

 

3         

 

4         

 

5         

 

Note:  

(a) Indicate clearly, whether (i) Owned by firm, or (ii) To be purchased by firm giving date of 

placing order and likely date of receipt. 

(b) Optimum Plants and Machineries required to be deployed during execution of work. 

(i) Earthwork in formation of New Line / Doubling/ Gauge Conversion Project: Poclain, JCB, 

Vibratory Roller, Grader, Dumpers, Tractors, Water tank etc.  

(ii) Concreting work for bridge work: Concrete pump, Transit mixer as per requirement, 

Batching plant of suitable capacity, JCB, Needle vibrator 60/40mm etc.  

 

Signature of Tenderer/s 

 

  Dated:------------------ 
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Annexure–VIA 

Para5 of the Instructions to  Tenderers 

(Bid Security) 

Bank Guarantee Bond from any scheduled commercial bank of India 

(On non-judicial stamp paper, which should be in the name of the Executing Bank). 
 

Name of the Bank:---------- 
 

President of India, 

Acting through.......  

……….. Railway, 
 
Beneficiary: ………………………………………………. Railway 
 

Date:...................................................... 
 

Bank Guarantee Bond No.:                                                            Date:--------- 
 

In consideration of the President of India acting through-----(Designation& address of Contract 

Signing Authority),…….. Railway, ……………., …. (here in after called “The Railway”) having 
been informed that……[ Insert name of the bidder]………(here in after called “the Bidder”) 

in tends to submit its bid(herein after called "the Bid"). 

  

WHEREAS,theBidderisrequiredtofurnishBidSecurityforthesumof[InsertrequiredValueof Bid 

Security], in the form of Bank Guarantee, according to conditions of Bid. 

 

AND 

WHEREAS,............[Insert Name of the Bank], with its Branch...............[Insert Address] having 
its Headquarters  office  at........   [Insert  Address],  hereinafter  called  the  Bank,  acting  
through..............[Insert Name and Designation of the authorised persons of the Bank] ,have, at the 
request of the Bidder, agreed to give guarantee for Bid Security as herein after contained, in 
favour of the Railway: 

1.   KNOW ALL MEN that by  these present that I/We the undersigned [Insert name(s) of 

authorized representatives of the Bank], being fully authorized to sign and incur obligations 

for and on behalf of the Bank, confirm that the Bank, here by, unconditionally and 

irrevocably guarantee to pay to the Railway full amount in the sum of  [Insert required Value 

of Bid Security] as above stated. 
 

2.   The Bank undertakes to immediately pay on presentation of demand by the Railway any 

amount up to and including aforementioned full amount without any demur, reservation or 

recourse. Any such demand made by the Railway on the Bank shall be final, conclusive and 

binding, absolute and unequivocal on the Bank not withstanding any disputes raised/pending 

before any Court, Tribunal, Arbitration or any Authority or any threatened litigation by the 

Bidder or Bank. 
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3.    The Bank shall pay the amount as demanded immediately on presentation of the demand by 

Railway without any reference to the Bidder and without the Railway being required to show 

grounds or give reasons for its demand of the amount so demanded. 

 
4.   The guarantee here in before shall not be affected by any change in the constitution of the 

Bank or in the constitution of the Bidder. 

5.    The Bank agrees that no change, addition, modifications to the terms of the Bid document or 

to any documents, which have been or may be made between the Railway and the Bidder, 

will in any way absolve the Bank from the liability under this guarantee; and the Bank, here 

by, waives any requirement for notice of any such change, addition or modification made by 

Railway at any time. 

 
6.   This guarantee will remain valid and effective from…….…….[insert  date of  issue] till 

………..[insert date, which should be minimum 90days beyond the expiry of validity of Bid]. Any 

demand in respect of this Guarantee should reach the Bank with in the validity period of Bid 

Security. 

 
7.   The Bank Guarantee is unconditional and irrevocable. 
 

 

8. The expressions Bank and Railway herein before used shall include the irrespective successors 

and assigns. 

 
9. The Bank here by undertakes not to revoke the guarantee during its currency, except with the 

previous consent in writing of the Railway. This guarantee is subject to the Uniform Rules for 

Demand Guarantees, ICC Publication No.758. 

 
10.  The Bank hereby confirms that it is on the SFMS(Structured Financial Messaging 

System)and shall invariably send the advice of this Bank Guarantee to the following bank 

details – 

 

IFSC CODE  

IFSC TYPE  

BANK NAME  

BRANCH NAME  

CITY NAME  

ADDRESS  

DISTRICT  

STATE  

BG ENABLED  

 

11. The Guarantee shall be valid in addition to and without prejudice to any other security 
Guarantee(s)ofBidderinfavouroftheRailway.TheBank,underthisGuarantee,shallbe deemed as 
Principal Debtor of the Railway. 
 

Date …………                                                 ……………………………………… 
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Place………….                                                Bank’s Seal and authorized signature(s) 
 

[Name in Block letters]……………….... 

[Designation with Code No.]………… 

[P/Attorney]No. 

Witness: 
 

1    Signature, Name& Address &Seal 
 

2    Signature, Name& address & Seal                                                       Bank’s Seal 
 

[P/Attorney]No. 
 
 

Note: All italicized text is for guidance on how to prepare this bank guarantee and shall be 

deleted from the final document. 
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ANNEXURE-VIB 

                 (Para 16.1 (g) of General Instructions)      

 Clause No.10.2 Annex.I of Part-I of GCC-2022, with up to date correction slip. 

 

Each Bidder or each member of a JV must fill in this form separately: 

 

NAME OF BIDDER/JV PARTNER: 

 

Annual Contractual Turnover Data for the Previous 3/4 Years 

(Contractual Payment only) 

Year 
Amount 

Currency 

Exchange 

Rate 

Indian National Rupees 

Equivalent 

    

    

    

    

    

Average Annual Contractual Turnover for last 3 years 
 

 

 

1. The average annual contractual turnover shall be calculated as an average of “total contractual 

     payments” in the previous three financial years. However, in case balance sheet of the previous 

     year is yet to be prepared/ audited, the audited balance sheet of the fourth previous year shall   

     be considered for calculating average annual contractual turnover. 

2. The information supplied shall be substantiated by data in the audited balance sheets and profit 

    and loss accounts for the relevant years in respect of the bidder or all members constituting the 

    bidder. 

3. Contents of this form should be certified by a Chartered Accountant duly supported by Audited 

    Balance Sheet duly certified by the Chartered Accountant. 

 

 SEAL AND SIGNATURE OF THE BIDDER 

 

Certified that all figures and facts submitted in this form have been furnished after 

fullconsideration of all observations/notes in Auditor’s reports._____________________ 

  

(Signature of Chartered Accountant) 

 Name of CA:______________ 

 Registration No: ______________ 

(Seal) 
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ANNEXURE­VII 

(Para 16.1 (h) of General Instructions) 

Clause No.11 (iii) Annex.I of Part-I of GCC-2022, with up to date correction slip. 

 

LIST OF PERSONNEL ORGANIZATION AVAILABLE ON HAND AND PROPOSED 

TO BE ENGAGED FOR THE SUBJECT WORK.  

 

Sr. 

No. 

Name & 

Designation 

 

Qualification Professional experience  Remarks 

 

1. 2 3 4 5 

1     

 

 

2     

 

 

3     

 

 

4     

 

 

5     

 

 

6     

 

 

7     

 

 

8     

 

 

 

Signature of Tenderer/s 

Dated:-------------------- 
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ANNEXURE-VIII 

(Para 16.1 (k) of General Instructions) 

 Clause No.10.2 and 11(ii) Annex.I of Part-I of GCC-2022, with up to date correction slip 

 

(ON THE LETTER HEAD OF CHARTERED ACCOUNTANT) 

(TO BE SUBMITTED IN CASE FINANCIAL CREDENTIAL ARE BASED ON 

CONTRACTUAL PAYMENTS AS IN BALANCE SHEETS) 

Compliance of Financial Eligibility criteria by the Tenderer regarding contractual payments 

received during the qualifying period i.e during the current financial year plus previous 

three financial years.  

To 

Sr. DSTE-AII/PCSTE/CSTE, 

North Western Railway, 

Jaipur. 

 

Sub: - Contractual receipts of M/s (Name of firm)………. 

   …… 

It is to certify that contractual receipts of M/s (Name of firm)…………….during current 

financial year and preceding three financial years as extracted from audited balance sheets are 

as under :-  

Sr. 

No. 

Financial year Amount of 

Contractual 

Payment Receipts 

*Extracted from Source 

document (Page Ref. of Audited 

balance sheet) 

1. Current Financial 

year ( Say A) 

  

2. A-1   

3. A-2   

4. A-3   

 

1. Certificate of Chartered Accountant : 

Certified that above contractual payments are correct as per the Audited Balance Sheets of the 

firm……………. 

Yours sincerely, 

[ Signatures of the Chartered Accountant 

  who have audited the balance sheet.]  

 

Date: …                                                                        (Name & Sign. Of 

Authorized Signatory) 

 

Seal of firm 

Registration No:- 

E-Mail:- 

Phone:- 

Address:- 
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FAX:- 

2. Declaration by the Tenderer: 

I hereby declare that the information given above are true and copy of the certificate enclosed is 

also genuine.  If any of the information given above is found to be wrong at any time, my tender 

will liable to be rejected.  

 

 

       Name and signature of Tenderer  

        along with Seal.  
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ANNEXURE –VIII(A) 

(Para 16.1 (k) of General Instructions) 

 Clause No.10.2 and 11(ii) Annex.I of Part-I of GCC-2022, with up to date correction slip 

 

TO BE SUBMITTED IN CASE FINANCIAL CREDENTIALS ARE BASED ON payment 

received from concerned Department / Client as per Form 26AS/16A from IT TRACES.   

Detail of contractual payments received during the qualifying period i.e during the current 

financial year plus previous three financial years:- 

To 

Sr. DSTE-AII /PCSTE/CSTE, 

North Western Railway, 

Jaipur. 

 

Sub: - Contractual receipts of M/s (Name of firm)………. 

   …… 

It is to certify that contractual receipts of M/s (Name of firm)…………….during current 

financial year and preceding three financial years as extracted as per 26AS/16A from IT 

TRACES are as under :-  

 

S. 

No. 

Name 

of 

Work 

Name of 

Employ

er 

For the 

financial 

year 

Details of contractual payment received 

from concerned Department / Client based 

on Form 26AS/16A from IT TRACES.  

Total 

contract 

amount 

received 

a b c d e f 

   3rd FY   

1      

2      

   2nd FY   

1      

2      

   1st FY   

1      

2      

   Current 

FY 

  

1      

2      

 

1.Certificate of Chartered Accountant : 

Certified that above contractual payments are correct as per the contractual payment received 

during financial year based on 26AS/ 16A from IT TRACES. 
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[Signatures of the Chartered Accountant]  

[i] Name :-   

[ii] Seal of firm 

[iii] Registration No:- 

[ii] Address:-  

[iii] Phone No:-  

[iv] Fax No:-  

[v] e-mail ID:-  

 

Declaration by the Tenderer: 

I hereby declare that the information given above are true and copy of the certificate enclosed is 

also genuine.  If any of the information given above is found to be wrong at any time, my tender 

will liable to be rejected.  

 

       Name and signature of Tenderer  

        along with Seal.  
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ANNEXURE-IX 

(Para 9.0 (ii)(a) & 16.2.1(a) of General Instructions) 

Clause No.14(ii)(a) Annex.I of Part-I of GCC-2022, with up to date correction slip 

CERTIFICATE 

(For sole proprietorship firm) 

(to be executed non judicial stamp paper of appropriate value as per law of state concerned- 

Non Judicial stamp paper should be purchased in the name of proprietor of the firm) 

 

I………………….… (Indicate Name of Sole prop) S/o ……………….… (Full address of 

Sole prop)  Proprietor of M/s……………….……….. (Indicate Name of Proprietary firm) situated 

at …………… (Full address of Sole prop firm)   do hereby solemnly affirm & declare as under:-  

1. That I am running a business in the name and style of M/S…………………. which is a 

sole proprietorship firm and which has got GST registration No…………….. 

2. That I am the “Sole Proprietor” of the firm working in the name & style of 

M/s………………………. (Indicate Name – Proprietary firm) at …………… (Firm 

Address) 

3. That I/ my Firm ………. is not blacklisted or debarred by Railways or any other Ministry / 

Department of Govt. of India from participation in tender on the date of opening of bids, 

either in individual capacity or as a member of the partnership firm or JV in which he was 

/ is a partner/member. Concealment / wrong information in regard to above shall make the 

contract liable for determination under Clause 62 of the General Conditions of Contract 

 

 

 Deponent 

Signature and Seal 

 

VERIFICATION 

 

I, the above named deponent do hereby solemnly affirm & verify that the contents 

of my above affidavit are true & correct. Nothing has been concealed and no part of it is false.  

 

      Deponent 

Signature and Seal 

Place:-  

Date:-  

 

 

Note: - The stamp duty shall be governed by the provision of the Law relating to stamp in Force 

in that State at the time when such AFFIDAVIT is being executed. Affidavit shall be affirmed 

before the Notary Public.   
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Annexure-IX(A) 

(Para 16.2.6.1(a) of General Instructions) 

Clause No.17.14.2 Annex.I of Part-I of GCC-2022, with up to date correction slip 

 

AFFIDAVIT BY SOLE PROPRIETORSHIP FIRM/ HUF WHEN PARTICIPATING IN 

JOINT VENTURE 

(to be executed non judicial stamp paper of appropriate value as per law of state concerned- 

Non Judicial stamp paper should be purchased in the name of proprietor of the firm) 

I…………………….S/o Shri…………………………………….aged about …………..years 

R/o……………………….do hereby solemnly affirm and declare as under: 

1. That I am running a business in the name and style of M/s…………………………. which 

is a sole proprietorship firm and which has got GST registration No……………………... 

2. That I am the sole proprietor of the said firm M/S 

………………………………………………………………………………………………  

3. That the Head office of the above named firm is situated 

at……………………………………………………………………………………………. 

4. That I through my above named firm shall participate in the tender 

No._________________________ issued by North Western Railway for the work namely 

“________________________________________________________________________

___” in Joint Venture and for the purpose shall enter into and execute joint venture 

agreement with M/S________________& M/S___________________________ (name of 

other constituent(s) of joint venture).  

 DEPONENT 

Verification: 

Verified at………….on this …………day of…………..that the contents of my above affidavit are 

true and correct to the best of my knowledge and belief and nothing material has been concealed 

therefrom. 

DEPONENT 

 (seal and signature of Notary Public) 

Notes:  

1. In this format space has been provided for entering details of two constituents of the JV 

however if the number vary details may accordingly be entered. 

2. The document should be notarized at its place of execution (Place of signing the document).. 

3. Each page of the document should be signed by executants.
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ANNEXURE-X 

(Para 16.2.6 (b) of General Instructions) 

Clause No. 17.6 of Annex.I Part-I of GCC-2022, with up to date correction slip) 

 

MEMORANDUM OF UNDERSTANDING FOR JV 

(The Memorandum of Understanding shall be submitted in following format on the non-

judicial stamp of Rs.500/- duly notarized by Notary Public) 

 NOW THIS Memorandum of Understanding is executed at …………………. (Name of 

Place) on this date ………………… (DD/MM/YY) between M/s …………………….. (Name of 

first constituent and address) as the first party represented by Shri 

………………………………and M/s…………………………… (Name of 2nd constituent and 

address) represented by Shri……………………….. As the second party and so on 3rd, 4th&5th 

subsequent parties.  (The expression and words of first and second and other shall mean and 

include their heir’s successors, assigns, nominees, execution, administrators and legal 

representatives respectively). 

 WHEREAS all the parties are engaged mainly in the business of execution of Civil 

Engineering and general contracts for various Government Departments and organizations. 

 AND WHEREAS the parties herein above mentioned are desirous of entering into a joint 

venture for carrying out civil engineering and/or contract works in connection with Tender No. 

…………………dated ……….. (Name of work)……………………………of North Western 

Railway, as mutually decided between members of Joint Venture Agreement. 

1. That we M/s…………………………….. (JV firm) on behalf of  all members of this joint    

venture agreement agreed that M/s ……………………………… will be “Lead Partner” of 

this Joint Venture.  

2. That under this MOU, the work will be done jointly by M/s ………………………….. The 

first party and M/s ……………………… the second and so on ……………..in the name and 

style of ………………………………. (Name)(Joint venture firm). 

3.  That we JV firm M/s …………………………. on behalf of  all the members  of JV firm 

shall be legally liable, severally and jointly responsible/ liable for the satisfactory/ successful 

execution/ completion of the works including maintenance period in all respects and in 

accordance with terms and conditions of the contract.  

4.   That we M/s JV firm…………………………….. On behalf of all the members of the JV 

firm to which the contract is awarded, shall be jointly and severally liable to the Employer 

(Railways) for execution of the project in accordance with General and Special Conditions of 

the Contract.  The JV members shall also be liable jointly and severally for the loss, damages 

caused to the Railways during the course of execution of the contract or due to non-execution 

of the contract or part thereof.  

5.    M/s ……………………(Name of Lead Firm )  of JV firm shall be the lead member of the JV 

firm who shall have a majority ……………..%  share of interest in the JV firm. The other 

(One/Two) members shall have following share: - M/s ………….. (Name of Second Firm) 
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have ……. % and M/s ………….. (Name of Third Firm if any) have ………% share of 

interest in the JV Firm.  

6.. That this JV shall be valid during the entire currency of the contract including the period of 

extension, if any ,and the maintenance period after the work is completed.  

7.    That we all the Joint Venture members authorize Mr./Ms.…………………….…one of the 

members on behalf of the JV firm to deal with the Contract, sign the agreement or enter into 

contract in respect of the said contract, to receive payment, to witness joint measurement of 

work done, to sign measurement books and similar such action in respect of the said 

tender/contract. All notices/ correspondence with respect to the contract would be sent to this 

authorized member………………………………. (Address) of the JV firm. In case the offer 

is submitted by the person other than those who is appointed as above and there is difference 

between  the name of the person authorized as above and the person who digitally submitted 

the offer then our offer shall be deemed to be summarily rejected. 

8.   That no member of the JV shall have the right to assign or transfer the interest right or 

Liability in the contract without the written consent of the other members and that of the 

employer (Railways) in respect of the said tender/contract. 

9   That we all the members of the JV certify that we have not been black listed or debarred by 

Railways or any other Ministry/Department /PSU (Public Sector Undertaking) of the Govt. of 

India/ State Govt. from participation in tenders/contract in the past either in our individual 

capacity or as a member of the JV firm or partnership firm in which they were 

members/partners. 

1. That this Joint Venture MOU shall in all respect be governed by and interpreted in     

accordance with Indian Laws.  

Now the parties have joined hands to form this MOU on this date ………………….. 

(DD/MM/YY) with reference to and in confirmation of their discussions and understanding 

brought on record on date …………………. (DD /MM /YY). 

In witness thereof all/both the above named parties have set their respective hands on this MOU 

on ……..the day, ……month …….and year………. first above mentioned, in the presence of the 

following witnesses:- 

1. First party (authorized signatory)   

2.Second party (authorized signatory)                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       

3. Third party (if any) (authorized   signatory)       

With Seal of parties 

 Witnesses with name & full address:-  

 1………………………………….2………………………... 

Date……  

Place……. 

NOTE: - Should MOU be in more than one separate page, each page shall be  

Signed by the authorized signatory. 
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ANNEXURE-X(A) 

(Para 16.2.6 (c) of General Instructions) 

Clause No. 17.14.1(iii) of Annex.I Part-I of GCC-2022, with up to date correction slip) 

 

POWER-OF-ATTORNEY ON BEHALF OF THE JOINT VENTURE 

(to be executed non judicial stamp paper of appropriate value as per law of state concerned 

Non Judicial stamp paper should be purchased in the name of the members of Joint 

Venture) 

KNOW ALL MEN BY THESE PRESENTS THAT WE THE PARTIES whose details are given 

here under: 

1. ……………………………………………………………….…………….(name of 

constituent)…………………………………………..(address) as the first party. 

2. …………………………………………………………….(name of 

constituent)…………………………………………..(address) as the second party. 

 

Have entered into a Joint Venture agreement for the purpose of securing the work 

advertised by North Western Railway vide NIT 

No……………………………………………………….details of works are as under: 

“………………………………………………………………………………………………

…………………………………………………” 

The aforesaid Joint Venture shall be known by the name 

“………………………………………………..” (Hereinafter called the Joint Venture 

which Expression shall unless repugnant to the context or meaning thereof, include its 

successors, administrators and assigns. 

We the above said parties, through this power of Attorney do hereby irrevocably constitute, 

nominate, appoint and authorize Mr./ Ms. ____________S/o Shri ____________(address) who is 

presently holding the position of ………………………………… in  

………………………………………the firm/ company as our true and lawful attorney 

(hereinafter referred to as “Attorney”) of the Joint Venture to jointly or severally exercise all or 

any of the following powers for and on behalf of “ 

………………………………………………………………………… (name of JV) in connection 

with aforesaid bid: 

1. To sign and submit Tender and participate in the aforesaid bid of the North Western 

Railway on behalf of the Joint Venture. 

2. To sign and submit all the necessary papers, letters, forms, quotes, bids etc. on behalf of 

Joint Venture 

3.  To negotiate, discuss, agree to make any amendments, alterations or modifications thereto 

and to make representations, submit papers, affidavits and to do any other act and 

complete requisite formalities on behalf of the Joint Venture in connection with 

completion of aforesaid tender work and to enter into liability against the Joint Venture.  

4. To sign, execute the contract with North Western Railway for and on behalf of the Joint 

Venture. 
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5. And generally to do all such acts, deeds or things as may be necessary or proper for the 

purposes mentioned above on behalf of Joint Venture.  

 

The Joint Venture agrees and undertakes that in the event of any change in the constitution 

of the Joint Venture the rights and obligations of the Joint Venture shall continue to be in 

full force without any effect thereof. 

We all the members of Joint Venture undertake that we shall not cancel or amend this 

Power of Attorney unilaterally and without prior written consent of North Western 

Railway. 

 

AND the Joint Venture hereby agrees that all acts, deeds or things lawfully done by the said 

Attorneys or either of them under the authority of this power shall be construed as acts, deeds and 

things done by the Joint Venture and the Company hereby undertakes to confirm and ratify all and 

whatsoever the said Attorneys or either of them shall lawfully do or cause to be done by virtue of 

the powers hereby given. 

 IN WITNESS WHEREOF the members constituting the Joint Venture as aforesaid have executed 

these present, on this………………… day of………………… 20….    , under the common 

seal(s)/seals of their companies and/or firms(s),  in presence of:  

WITNESSES:  

1. Signature 

Name: 

Address: 

 

 Signature of authorized signatories & their 

Seals: 

 

1. First Party (signature) 

Name: 

Seal 

 

2. Signature 

Name: 

Address: 

 

2. Second Party (signature) 

Name: 

Seal 

Specimen Signatures of Attorney Holder in token of acceptance: 

Name………………………Signature………………… 

Executed and Signed before me on this…………day of ……………….  At 

……………………………..(place). 

                                                                          (seal and signature of Notary Public) 

Notes: 1. In this format space has been provided for entering details of two constituents of the JV 

however if the number vary the details may accordingly be entered. 

2. The document should be notarized at its place of execution (Place of signing the document).. 

3. Each page of the document should be signed by executants. 
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Annexure-XI  

(Para 16.2.6.2(b) of General Instructions) 

       Clause No. 17.14.1 (ii) of Annex.I Part-I GCC 2022 with up to date correction slip 

 

“LETTER OF CONSENT” 

(To be submitted by Partnership Firm participating as member of JV) 

(to be executed on non-judicial stamp paper as per tender conditions-Non Judicial stamp 

paper should be purchased in the name of partners of the firm) 

 

We the following partners of M/s………………………………… (Indicate name of firm) 

(1)………S/o……………R/o……….…2…S/o……………R/o……3……… 

S/o……………R/o…….………4…………S/o……………R/o……5………S/o……………R/o

…….……6…………S/o……………R/o………having its office at …………….. hereby give our 

consent on behalf of M/s…….…………. (Indicate name of firm), which is registered at 

Registration No………………………by Registrar of Firms……………, in favour of 

Mr.………………………………….. (Indicate name of Partner), whose specimen signature are 

appended below, for entering into Joint Venture Agreement with 

M/s……………………………… (Indicate name of other firm’s)……………… having office at 

……………………………. in connection with T. No…………………Name of work 

…………… to sign & execute the MOU, JV agreement and all other required documents 

pertaining to above said tender on behalf of firm. 

We have read the contents of this letter of consent & accept the same and we hereby agree 

to and ratify all acts, deeds & things of them or any documents executed by the said partner in the 

scope of this letter of consent on behalf of firm.  

 

This letter of consent is made at ……………. on ……………… 

 

Name & Signature of Partner/s 

(Signature of Sh…………..) 

Date: …………..      1…………………. 

Place:…………..      2…………………. 

        3………………….  

 

        Seal of the Firm 

 

(seal and signature of Notary Public) 

Note:- 

1. The stamp duty of Rs. 500/- or shall be governed by the provision of the Law relating to stamp 

in force in that State at the time.    

2. Each page of the document should be signed by executants. 
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Annexure-XII 

(Para 16.2.6.1(c) of General Instructions) 

& clause No. 17.14.2, 17.14.3 and 15 of Annex I Part-I of GCC-2022, with up to date 

correction slip 

SPECIAL POWER OF ATTORNEY 

(To be submitted by Private/Limited Companies, Sole Proprietor or HUF participating as 

member of JV) 

(to be executed non judicial stamp paper of appropriate value as per law of state concerned- 

Non Judicial stamp paper should be purchased in the name of proprietor of the firm) 

BE IT KNOWN to all that I …………….. (Indicate name of Director/Sole Prop.)……… 

at the Company/Proprietary firm (Indicate Name of Company & CIN no. / Sole Proprietary firm) 

………. having its office at …………………… do hereby for and on behalf of the said 

Company/Proprietary firm appoint Sh.…………….S/o Shri …………age….. (Indicate Name of 

Nominee with full address) of the Company/Prop. Firm as our Attorney, whose specimen 

signature are appended below to execute the MOU/ JV Agreement & all other required documents 

with M/s ……………. (Indicate Name of other Co. /Prop. firm)………….. Situated at 

…………… in connection with the following tender invited by North Western Railway:-  

 “T.No………………………Name of work…………… ……………………””  

 We/ I have read the content of this Special Power of Attorney & accept the same, and we/ 

I hereby agree to ratify & confirm & do hereby ratify & confirm all acts, deeds & things lawfully 

done or caused to be done by our said Attorney.  

In witness where of I……………. (Indicate name of Director/ 

Sole Prop.) Of M/s………………… (Indicate name of Co. / Prop. Firm) the above named 

Director / Proprietor has executed this Power of Attorney.  

                   For M/s…………………  

(Sign. of Shri…………………)                                            (Sign& Seal …………….) 

Place… 

Date:-………….        

 

Executed and Signed before me on this…………day of ……………….  At 

……………………………..(place). 

 (Seal and signature of Notary Public) 

 

Note: - 

1. Not required if MOU/ JV is signed by Proprietor, Karta of HUF itself 
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2. The stamp duty shall be governed by the provision of the Law relating to stamp in force in that 

State at the time when such Power of Attorney is being executed. The Power of Attorney shall 

duly registered with registrar or notarized.  

3. The document should be notarized at its place of execution (Place of signing the document).. 

4. Each page of the document should be signed by executants. 
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Annexure-XIII  

                                                                                    (Para 16.2.2 (c) of General Instructions)       

& clause No. 18.10(ii), 15 Annex I Part-I of GCC-2022, with up to date correction slip 

 

SPECIAL POWER OF ATTORNEY 

(For Partnership Firms only) 

 

BE IT KNOWN to all that we (1) …….……S/o………R/o….... (2)……….. 

S/o………R/o…….(3)………S/o………R/o……(4)………S/o………R/o……..(5)………….…… 

S/o………R/o ………. all the partners of the firm namely M/S …………………… hereinafter 

referred to as ‘firm’, which is registered at Registration  No………………by Registrar of 

Firms…………………………. The firm is having its head office 

at……………………………………………………………………………….. (herein after to be 

referred as the 'Firm').  

We the above named partners of above named firm do hereby, for and on behalf of the 

said firm irrevocably constitute, nominate, appoint and authorize Shri………………………… 

(Name& designation) Special Attorney of the said firm and authorize the said 

Shri…………….…………… (name), whose specimen signature are appended below, to do all or 

any of the following acts deeds and/or things on behalf of the said firm and to represent the firm in 

respect for the tender No…………………………. (Name of 

work)………………………………………… invited by North Western Railway.   

 

1. To appear before office of North Western Railway related to the process of tendering for 

the above said tender.  

2. To procure/download the tender documents for the above said tender. 

3. To digitally sign the above said tender document and for uploading the offer on 

www.ireps.gov.in for the said Tender. In case the offer is submitted by the person other 

than those who is appointed as above and there is difference between the name of the 

person authorized as above and the person who digitally submitted the offer then our offer 

shall be deemed to be summarily rejected. 

4. To attend meetings and submit clarifications including negotiations, if any, called by 

North Western Railway.  

5. To sign the agreement and other relevant documents  & receive payment on behalf of firm, 

6. To co-ordinate measurement through contractor’s authorized engineer, witness 

measurement, sign measurement books on behalf of firm. 

7. To compromise, settle, relinquish any claim(s) preferred by the firm, sign no claim 

certificate and refer all or any disputes to arbitration.  

 

http://www.ireps.gov.in/
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             We/ I have read the content of this Special Power of Attorney & accept the same and 

We/I hereby agree to ratify & confirm & do hereby ratify & confirm all acts, deeds & things 

lawfully done or caused to be done by our said Attorney.  

That we/our Firm ………. is not blacklisted or debarred by Railways or any other Ministry 

/ Department of Govt. of India from participation in tender on the date of opening of bids, either 

in individual capacity or as a member of the partnership firm or JV in which he was / is a 

partner/member. Concealment / wrong information in regard to above shall make the contract 

liable for determination under Clause 62 of the General Conditions of Contract. 

 

 

        Executants Partner 

(Signature of Sri……………………)                        (Name & signature) 

 

DATE ………      1........................ 

        2...................... 

 Place ……..                                     3. ......................  

        4....................... 

         

Seal of Firm       Seal of Firm   

 

Executed and Signed before me on this…………day of …….  At 

……………………………..(place). 

    (seal and signature of Notary Public) 

 

 

Note:- 

1. The stamp duty shall be governed by the provision of the Law relating to stamp in force in 

that State at the time when such Power of Attorney is being executed. The Power of 

Attorney shall duly registered with registrar or notarized.  

2. Each page of the document should be signed by executants.
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Annexure-XIV 

(Para 16.2.1 (b) of General Instructions) 

& clause No. 15 Annex I Part-I of GCC-2022, with up to date correction slip 

 

SPECIAL POWER OF ATTORNEY 

(For Sole Proprietor Firm only) 

BE IT KNOWN to all that I Sole Proprietor of the firm …………………… having its 

registered office at …………..………………………. do hereby, for and on behalf of the said firm 

appoint Shri………………………… (Name& designation with full address) Special Attorney of 

the said firm and authorize the said Shri…………….…………… (name) whose specimen 

signature are appended below,  to do all or any of the following acts deeds and/or things on behalf 

of the said firm and to represent the firm in respect for the tender No…………………………. 

(Name of work)………………………………………… invited by North Western Railway.   

1. To appear before office of North Western Railway related to the process of tendering 

for the above said tender.  

2. To procure/download the tender documents for the above said tender. 

3. To digitally sign the above said tender document and for uploading the offer on 

www.ireps.gov.in for the said Tender. 

4. To attend meetings and submit clarifications including negotiations, if any, called by 

North Western Railway.  

5. o sign the agreement and other relevant documents  & receive payment on behalf of 

firm, 

6. To co-ordinate measurement through contractor’s authorized engineer, witness 

measurement, sign measurement books on behalf of firm. 

7. To compromise, settle, relinquish any claim(s) preferred by the firm, sign no claim 

certificate and refer all or any disputes to Arbitration Tribunal.  

I have read the content of this Special Power of Attorney & accept the same and I hereby 

agree to ratify & confirm & do hereby ratify & confirm all acts, deeds & things lawfully done or 

caused to be done by our said Attorney.  

 (Signature with name of Power attorney Holder)        (Name & signature of sole proprietor) 

Dated ………  

Place ………                    (Seal of Firm)   

Note:- The stamp duty shall be  governed by the provision of  the Law relating to stamp in force 

in that State at the time when such Power of Attorney  is being executed. The Power of Attorney 

shall duly registered with registrar or notarized.  

 

 

 

http://www.ireps.gov.in/
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Annexure-XV  

(Para 16.2.3 (c) of General Instructions) 

& clause No. 14(ii)(e) (iii) and 15 of  Part-I of GCC-2022, with up to date correction slip 

 

POWER-OF-ATTORNEY FOR SIGNING OF BID (when Tenderer is company 

incorporated under companies Act) 

(to be executed non judicial stamp paper of appropriate value as per law of state concerned-

Non Judicial stamp paper should be purchased in the name of the company) 

KNOW ALL MEN BY THESE PRESENTS: WHEREAS M/s ………………… 

……………………………………………………… (name of company & CIN number) is a 

Company registered under the Companies Act, 2013, and having its registered office 

at…………………………………… (hereinafter called the 'Company').  

AND WHEREAS by its resolution No………………… passed in the meeting held 

on………………… of the  Board of directors of the company the company (company name) have 

decided to participate in the tender No.___________________________________ issued by 

North Western Railway for the work namely 

“_________________________________________________________”  

I………………………………………………………(name and designation) the authorized 

representative of M/S ………………… ……………………………………………………… 

(name of company) duly authorized in this behalf by  aforesaid resolution do hereby irrevocably 

constitute, nominate, appoint and authorize Mr./ Ms. 

____________(designation)____________(address)______________________& Mr./ Ms. Mr./ 

Ms. ____________(designation)____________(address)______________________who is/are 

presently holding the above mentioned position in  the company as our true and lawful attorney 

(hereinafter referred to as “Attorney”) of the company to jointly or severally exercise all or any of 

the following powers for and on behalf of M/S ………………… 

……………………………………………………… (name of company & CIN number) in 

connection with aforesaid bid: 

1. To sign and submit Tender and participate in the aforesaid bid of the North Western 

Railway on behalf of the company. 

2. To sign and submit all the necessary papers, letters, forms, quotes, bids etc. 

3.  To negotiate, discuss, agree to make any amendments, alterations or modifications thereto 

and to make representations, submit papers, affidavits and to do any other act and 

complete requisite formalities on behalf of the company in connection with completion of 

aforesaid tender work and to enter into liability against the company.  

4. To sign, execute the contract with North Western Railway for and on behalf of the 

company. 

5. And generally to do all such acts, deeds or things as may be necessary or proper for the 

purposes mentioned above.  
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The company agrees and undertakes that in the event of any change in the constitution of the 

company the rights and obligations of the company shall continue to be in full force without any 

effect thereof. 

The company undertakes that it shall not cancel or amend this power of Attorney without 

obtaining previous written consent of North Western Railway. 

AND the Company hereby agrees that all acts, deeds or things lawfully done by the said Attorneys 

or either of them under the authority of this power shall be construed as acts, deeds and things 

done by the Company and the Company hereby undertakes to confirm and ratify all and 

whatsoever the said Attorneys or either of them shall lawfully do or cause to be done by virtue of 

the powers hereby given. 

That our company is not blacklisted or debarred by Railways or any other Ministry / Department 

of Govt. of India from participation in tender on the date of opening of bids, either in individual 

capacity or as a member of the partnership firm or JV in which he was / is a partner/member. 

Concealment / wrong information in regard to above shall make the contract liable for 

determination under Clause 62 of the General Conditions of Contract. 

 

IN WITNESS WHEREOF this deed has been signed and sealed by 

Shri……………………………………..(name and designation), on this………………… day 

of………………… 20….    , in presence of:  

WITNESSES:  

 

1. Signature 

Name: 

Address: 

 

Executants’ Signature& Seal of company: 

 

Name: 

Designation: 

 

 

2. Signature 

Name: 

Address: 

 

 

Specimen Signatures of Attorney Holder(s) in token of acceptance:  

(1)    Name …………………………………      Signature………………… 

(2)    Name……………………………………    Signature……………… 

Executed and Signed before me on this…………day of ………………. At 

……………………………..(place). 

                                                                        (seal and signature of Notary Public) 
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Notes: 1.  In this format space has been provided for entering details of two authorized 

persons/attorney holders however if the number vary details may accordingly be entered. 

2. The document should be notarized at its place of execution (Place of signing the document). 

3. Each page of the document should be signed by executants. 
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Annexure-XV(A)  

(Para 16.2.3 (c) of General Instructions) 

& clause No. 14(ii)(e) (iii) of  Part-I of GCC-2022, with up to date correction slip 

 

Board’s Resolution of company incorporated under companies Act for submitting Tender 

by company (To be printed on company’s letter head) 

EXTRACT OF THE RESOLUTION PASSED AT THE MEETING OF THE BOARD OF 

DIRECTORS OF (Company Name) 

___________________________________(CIN_____________________) (hereinafter referred 

to as company) HELD ON (Date) _______________ AT (Address) 

_____________________________  

Whereas the Board  has been described about NIT No.___________________________________ 

issued by North Western Railway for the work namely 

“____________________________________________________”. Board discussed the matter 

and after discussion following resolution was passed: 

RESOLVED THAT the company (company name) shall participate in the above tender .  

Resolved further  that the Board authorizes, Mr./ Ms. __________________________& Mr./ Ms. 

__________________________ (name and designation) of the company, to jointly or severally 

sign and submit all the necessary papers, letters, forms, quotes, bids etc, negotiate, discuss, agree 

to make any amendments, alterations or modifications thereto and to make representations, submit 

papers, affidavits and to do any other act and complete requisite formalities on behalf of the 

company in connection with completion of aforesaid tender work and to enter into liability against 

the company.  

Resolved further that Board authorizes Mr./Ms.___________________________________(name 

and designation) of the company to execute Power of Attorney in terms of this resolution in 

favour of Mr./Ms.____________________________& Mr./Ms.___________________________  

the person(s) above named.  

The acts done and documents executed by such above named authorized person(s) shall be 

binding on the company. 

For the Organization,  

(Seal of company & Signature of authorized person) 

 Name: __________________________________  

Designation: _________________ 

Place: 

Dated:                                                                                                                         

Executed and Signed before me on this…………day of ……...  At 

……………………………..(place). 

       (Seal and signature of Notary Public) 
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Notes: 1. In this format space has been provided for entering details of two authorized persons 

however if the number vary details may accordingly be entered. 

2. The document should be notarized at its place of execution (Place of signing the document).. 

3. Each page of the document should be signed by authorized signatory(s). 

4. Any person / director should not be authorized to execute Power of Attorney in his own favour. 
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ANNEXURE-XVI  

 

MODEL FORM OF BANK GUARANTEE BOND FOR PG 

       To 

Sr. DFM 

North Western Railway, Ajmer 

1.  In consideration of the President of India acting through (indicate designation of concerned 

CSTE/Dy. CSTE/Sr. DSTE) (hereinafter called “the Government”) having agreed to 

exempt – (Name & address)-------------(hereinafter called “the said Contractor(s)” from the 

demand, under the terms and conditions of an Agreement dated -------- made between ------

---- and ------------ for ----------- (hereinafter called “the said Agreement”), of Performance 

Guarantee for the due fulfillment by the said Contractor(s) of the terms and conditions 

contained in the said Agreement, on production of a bank Guarantee for Rs.------- (Rupees--

----------------only) we, ----------------------- (hereinafter referred to as “the Bank” at the 

request of --------------(contractor(s) do hereby undertake to pay to the Government an 

amount not exceeding Rs. ---------- --against any loss or damage caused to or suffered or 

would be caused to or suffered by the Government by reason of any breach by the said 

Contractor(s) of any of the terms or conditions contained in the said Agreement. 

2.  We-------------------------------------------- (indicate the name of the bank) and our local 

branch at Jaipur i.e. ………………………………………. (name, address and branch code 

of local branch at Jaipur) do hereby undertake to pay the amounts due and payable under 

this guarantee without any demur, merely on a demand from the Government stating that 

the amount claimed is due by way of loss or damage caused to or would be caused to or 

suffered by the Government by reason of breach by the said contractor(s) of any of the 

terms of conditions contained in the said Agreement or by reason of the contractor(s) 

failure to perform the said Agreement. Any such demand made on the bank shall be 

conclusive as regards the amount due and payable by the Bank under this guarantee. 

However, our liability under this guarantee shall be restricted to an amount not exceeding 

Rs. ------------- 

 

3.  We under-take to pay to the Government any money so demanded notwithstanding any 

dispute or disputes raised by the contractor(s)/supplier (s) in any suite or proceeding 

pending before any court or Tribunal relating thereto our liability under this present being 

absolute and unequivocal . 

 The payment so made by us under this bond shall be a valid discharge of our liability for 

payment there under and the contractor(s)/supplier(s) shall have no claim against us for 

making such payment. 

4.  We………………………………….…….. (Indicate the name of bank) and our local 

branch at Jaipur i.e. ………………………………………. (name, address and branch code 
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of local branch at Jaipur) further agreed with the guarantee herein contained shall remain in 

full force and effect during the period that would be taken for the performance/of the said 

Agreement and that it shall continue to be enforceable till all the dues of the Government 

under or by virtue of the said Agreement have been fully paid and its claims satisfied or 

discharged or till --------- (office/Department) Ministry of ------------ certifies that the terms 

and conditions of the said Agreement have been fully and properly carried out by the said 

Contractor(s) and accordingly discharges this guarantee. Unless a demand or claim under 

this guarantee is made on in writing on or before the ------------ we shall be discharged from 

all liability under this guarantee thereafter.  

5.  We……………………………………….. (Indicate the name of bank) and our local branch 

at Jaipur i.e. ………………………………………. (name, address and branch code of local 

branch at Jaipur)  further agree with the government that the Government shall have the 

fullest liberty without our consent and without affecting in any manner our obligations 

hereunder to vary any of the terms and conditions of the said Agreement or to extend time 

of performance by the said contractor(s) from time to time or to post opens for any time or 

from time to time any of the powers exercisable by the Government against the said, 

Contractor(s) and to further or enforce any of the terms and conditions relating to the said 

agreement and we shall not be relieved from our liability by reason of any such variation, or 

extension being granted to the said Contractor(s) or for any forbearance, act or commission 

on the part of the Government or any indulgence by the Government to the said 

Contractor(s) or any such matter or thing whatsoever which under the law relating to 

sureties would, but for this provision, have effect of so relieving us.   

6.  This guarantee will not be discharged due to the change in the constitution of the bank or 

the contractor(s)/Supplier(s). 

7.  We ------------------------------------------- (indicate the name of bank) and our local branch at 

Jaipur i.e. ………………………………………. (Name, address and branch code of local 

branch at Jaipur) lastly undertake not to revoke this guarantee during its currency except 

with the previous consent of the Government in writing. 

Dated the----------- day of ---------2019 

 For ____________________________(indicate the name of bank) and our local branch at 

Jaipur i.e. ………………………………………. (Name, address and branch code of local 

branch at Jaipur) 
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ANNEXURE-XVI(A) 

Reference Para 16(4) 

 

Insurance Surety Bond for Performance Security 

Name of the issuer of surety bond: 

President of India, 

Acting 

through........, 

Railway. 

Date................... 
 

Surety Bond No:.............................................    Issue Date:...................... 

Amount of Bond:.......................................   Expiry Date...................... 

WHEREAS, In consideration of the President of India acting through......................(Designation & address 

of contract signing authority),.........Rai1way,....... (here in after called "The Railway") having accepted the 

bid of M/S   XXXXX  hereinafter called the contractor, for the work of XXX '' under invitation for bids No 

XXXXXX, Dated XXXXX, Vide Letter of Acceptance No............. 

AND 

WHEREAS, the contractor is required to furnish Performance Security for the sum of ₹ XXXX (Rupees 

XXXX Only), in the form of Surety Bond, being a condition precedent to the signing of the contract 

agreement. 

SB No.:         Date: 

WHEREAS, we, ---------------- (Name of insurance company) hereinafter called the Surety, acting through 

[Designation(s) of the authorised person of the Surety ], have, at the request of the M/s. XXXX contractor, 

agreed to give Bond for performance security/ additional performance security as hereinafter contained: 

 

1. KNOW ALL MEN by these present that I/We, the undersigned [lnsert  name(s) of authorized 

representatives of the Surety], being fully authorized to sign and incur obligations for and on behalf of the 

Surety, confirm that the Surety, hereby, unconditionally and irrevocably Bond to pay the Railway the full 

amount in the sum of XXXX (Rupees XXX Only) as above stated. 

 

2. The Surety undertakes to immediately pay on presentation of demand by the Railway any amount up to 

and including aforementioned full amount without any demur, reservation or recourse. Any such demand 

made by the Railway on the Surety shall be final, conclusive and binding, absolute and unequivocal 

notwithstanding any disputes raised/pending before any Court, tribunal, arbitration or any authority or any 

threatened litigation by the Bidder or Bank. 
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3. On payment of any amount less than aforementioned full amount, as per demand of the Railway, the 

Bond shall remain valid for the balance amount i.e. the aforementioned full amount less the payment made 

to the Railway. 

 

4. The Surety shall pay the amount as demanded immediately on presentation of the demand by Railway 

without any reference to the contractor and without the Railway being required to show grounds or give 

reasons for its demand or the amount demanded. 

 

5. The Surety Bond shall be unconditional and irrevocable. 

 

6. The Bond hereinbefore shall not be affected by any change in the constitution of the Surety or in the 

constitution of the Contractor. 

 

7. The Surety agrees that no change, addition, modifications to the terms of the Contract Agreement or to 

any documents, which have been or may be made between the Railway and the Contractor, will in any way 

release us from the liability under this Bond; and the Surety, hereby, waives any requirement for notice of 

any such change, addition or modification to the Surety. 

 

8. This Bond is valid and effective from the date of its issue, which is [insert date of issue]. The Bond and 

our obligations under it will expire on XXX( (Expiry Date). All demands for payment under the Bond must 

be received by us on or before that date. 

 

9. The Surety agrees that the Railways right to demand payment of aforementioned full amount in one 

instance or demand payments in parts totalling up to the aforementioned full amount in several instances 

wilt be valid until either the aforementioned full amount is paid to the Railway or the Bond is released by 

Railway before the Expiry date. 

 

10. The Surety agrees that its obligation to pay any amount demanded by the Railway before the 

expiry of this Bond will continue until the amount demanded has been paid in full. 

 

11. The expressions Surety and Railway hereinbefore used shall include their respective successors,    

administrators and assigns. 

 

12. The Surety hereby undertakes not to revoke the Bond during its currency, except with the previous 

consent in writing of the Railway. This Bond is subject to the Uniform Rules for Demand Bonds, ICC 

Publication No. 758. 

 

13. We, the Surety Insurer, further agree that the Authority shall be the sole judge to decide as to whether 

the Bidder is in default of due and faithful fulfilment and compliance with the terms and conditions 

contained in the Bidding Documents including, inter alia, the failure of the Bidder to keep its Bid open 

during the Bid validity period set forth in the said Documents, and the decision of the Authority that the 

Bidder is in default as aforesaid shall be final and binding on us, notwithstanding any differences between 

the Authority and the Bidder or any dispute pending before any Court, tribunal, arbitrator or any other 

authority. 

 

14. The Bond shall be in addition to and without prejudice to any other security Bond (s) of the contractor 

in favour of the Railway available with the Railway. The Surety, under this Bond, shall be deemed as 

Principal Debtor of the Railway. 
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Notwithstanding anything to the contrary contained in these presents, 

 

a. Our liability under this Surety Bond shall not exceed ,XXXX  (Rupees XXXX Only). 

b. This Surety Bond shall be valid up to XXXX  (being the date of expiry); 

c. Unless the bank is served a written claim or demand on or before XXXX  [date of expiry] all rights 

under this Bond shall be forfeited and the Surety shall be relieved and discharged from all liabilities under 

this Bond irrespective of whether or not the original Surety bond is returned to the Surety. 

 

15. The Insurance Surety Bond shall be verified by sending mail to [customer.care@sbigeneral. in]. 

 

 

 

 

 

 

Place................      Bank's Sea[ and authorized signature(s) 

       [Name in Block letters].............. 

       [ Designation with Code No.]................ 

       [P/Attorney] No. 

 

Witness 

 

1 

  

2 

 

[Note: All italicized texts are for guidance on how to prepare this Insurance Surety Bond and shall be 

deleted from the final document.] 
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ANNEXURE-XVII  

(Para 16.2.6.3 (b) of General Instructions & 

Clause No. 17.14.3 (i) of Annex.I Part-I of GCC-2022, with up to date correction slip) 

 

SPECIMEN BOARD’S RESOLUTION OF A PRIVATE/LIMITED COMPANY FOR 

ENTERING INTO JV WITH OTHER ENTITIES 

 

Extract from the minutes of meeting of Board of Directors of the company held on ……………… 

(Date) at the office of the company situated at …………………………………………………… 

(Address of the company). 

******* 

RESOLVED THAT ……………………………………….. (Name of the company) have decided 

to participate for the said tender for the work of 

………………………………………………………………. (Name of the work) in joint venture 

with M/s……………………………….. (Name of the other Firm/Firms or company/companies 

with addresses) in name and style of the JV firm……………………………… (Name of the Joint 

Venture firm). 

FURTHER RESOLVED THAT Shri … ………………………. (Name and designation of 

authorized person of the company) is hereby authorized to execute & sign all necessary 

documents for submission of tender documents, JV Agreement and any documents in connection 

with present tender on behalf of company etc.  For the above mentioned work on behalf of the 

company. 

Signed by Managing Director/ 

Director/ Company Secretary 

Of the Company 

Dated:                                                                                                                                   

Executed and Signed before me on this…………day of …………At 

…………………………..(place). 

(seal and signature of Notary Public) 

Note:- 

1. Stipulations in the above specimen Board’s Resolution are for guidance only. Companies can 

incorporate other stipulation /stipulations relevant with the tender and formation of JV, if   

required.  

2. The above Annexure should be executed on the Letter Head of the company. 

3. 3. The document should be notarized at its place of execution (Place of signing the document). 

4. 4. Each page of the document should be signed by authorized signatory(s). 
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Annexure-XVIII  

Clause No. 16.2.6.2(d) of General Instructions & 

Clause No. 17.14.1 (iii) and 15 of Annex.I Part-I of GCC-2022, with up to date correction 

slip 

 

SPECIAL POWER-OF-ATTORNEY  

(FOR SIGNING JOINT VENTURE AGREEMENT ON BEHALF OF PARTNERSHIP 

FIRM) 

(to be executed non judicial stamp paper of appropriate value as per law of state concerned-

Non Judicial stamp paper should be purchased in the name of partners of the firm) 

KNOW ALL MEN BY THESE PRESENTS: WHEREAS WE  

(1)………………………….. S/o Shri……………….   R/o…………………………. 

(2)………………………….. S/oShri…………….… R/o…………………..……… 

 

All are the partners of a partnership firm namely M/s. 

……………………………………………….Name of firm) hereinafter referred to as ‘firm’, which 

is registered at Registration  No………………by Registrar of Firms…………………………. The 

firm is having its head office at……………………………………………………….. (hereinafter to 

be referred as the 'Firm').  

AND WHEREAS we all the above named partners have on………………….(date) given our 

consent on behalf of firm to participate in the tender 

No.___________________________________ issued by North Western Railway for the work 

namely “_________________________”in Joint Venture with  M/S……………….. & 

M/S………………… 

We the above named partners of above named firm do hereby irrevocably constitute, nominate, 

appoint and authorize Mr./ Ms. ____________S/o 

Shri____________(address)______________________& Mr./ Ms. ____________S/o 

Shri____________(address)______________________ as our true and lawful attorney 

(hereinafter referred to as “Attorney”) of the firm to jointly or severally exercise all or any of the 

following powers for and on behalf of M/S ………………… 

………………………………………………… (name of firm) in connection with aforesaid bid: 

1. To enter into and execute and sign JOINT VENTURE agreement, on behalf of our firm 

with M/S………………………………………& 

M/S……………………………………………….  

2. To sign and submit all the necessary papers, letters, forms, quotes, bids etc. in connection 

with aforesaid bid. 

3.  To negotiate, discuss, agree to make any amendments, alterations or modifications thereto 

and to make representations, submit papers, affidavits and to do any other act and 

complete requisite formalities on behalf of the firm in connection with completion of 

aforesaid tender work and to enter into liability against the firm.  
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4. To sign, execute the contract with North Western Railway for and on behalf of the firm. 

5. And generally to do all such acts, deeds or things as may be necessary or proper for the 

purposes mentioned above and to enter into liability against the firm.  

We on behalf of firm undertake that it shall not cancel or amend this power of Attorney without 

obtaining previous written consent of North Western Railway. 

We on behalf of firm hereby agree that all acts, deeds or things lawfully done by the said 

Attorneys or either of them under the authority of this power shall be construed as acts, deeds and 

things done by the firm and we hereby undertakes to confirm and ratify all and whatsoever the 

said Attorneys or either of them shall lawfully do or cause to be done by virtue of the powers 

hereby given.  

Specimen signatures of the Attorney are appended below. 

IN WITNESS WHEREOF this deed has been signed and sealed by us the under named, on 

this………………… day of………………… 20….    , in presence of:  

WITNESSES:  

1.  Signature 

Name: 

Address: 

 

Executants Partners 

(Name )                                                   ( Signature) 

 

1……………………………..  

2. ……………………………..  

 

2. Signature 

Name:                          

Address: 

 

 

Specimen Signatures of Attorney Holder(s) in token of acceptance:  

(1) Name………………………………Signature…………………… 

(2) Name………………………………Signature…………………… 

Executed and Signed before me on this…………day of ……… At 

……………………………..(place). 

                                                                         (seal and signature of Notary Public) 

Notes: 

 1. In this format space has been provided for entering details of four partners, two constituents of 

JV and two attorney holders, however if the number vary the details may accordingly be 

entered. 

2. The document should be notarized at its place of execution. 

3. Each page of the document should be signed by executants 
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ANNEXURE-XIX  

Clause No. 16.1(f) of General Instructions & 

Clause No. 10.3 Annex.I Part-I of GCC-2022, with up to date correction slip 

 

(ON THE LETTER HEAD OF CHARTERED ACCOUNTANT) 

(Mandatory and applicable for tenders valuing more than 

Rs 10 Cr to calculate Bid Capacity of tenderer) 

To 

Sr. DSTE-AII /PCSTE/CSTE, 

North Western Railway, 

Jaipur. 

 

Sub: -Construction works executed and payment received  

 

It is to certify that construction works executed and payment received through construction 

works of M/s (Name of firm)…………….during current financial year and preceding three 

financial years as extracted from, Balance sheet are as under :-  

 

Sr. 

No. 

Financial year Work executed And Payment 

received through construction 

works 

Page Ref. Of Audited 

Balance Sheet 

1. Current Financial year 

( Say A) 

  

2. A-1   

3. A-2   

4. A-3   

 

Certificate of Chartered Accountant : 

Certified that above contractual payments are correct as per the Audited Balance Sheets 

 

. Yours sincerely, 

Date: …                                                                      (Name & Sign. Of  Chartered Accountant 

who have audited the balance sheet) 

Seal of firm 

Registration No:- 

E-Mail:- 

Declaration by the Tenderer: 

I hereby declare that the information given above are true and copy of the certificate enclosed is 

also genuine.  If any of the information given above is found to be wrong at any time, my tender 

will liable to be rejected.  

       Name and signature of Tenderer  

        along with Seal.  
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Note : 

 (a)  In case of JV firm details of construction works executed by each member of JV is required 

to be submitted 

 (b)   In case, the tenderer/s failed to submit the above statement (for tenders valuing more than 10 

Cr) along with offer, their/his offer shall be considered as incomplete and will be rejected 

summarily. 

(C ) Alternatively, In support of contractual payment received during the qualifying period 

tenderer may also submit details in the format attached as Annexure-XIX(A) .  
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Annexure-XIX (A)  

Clause No. 16.1(f) of General Instructions & 

Clause No. 10.3 Annex.I Part-I of GCC-2022, with up to date correction slip 

 

TO BE SUBMITTED IN CASE CONTRACTUAL PAYMENTS RECEIVED ARE BASED ON 

payment received from concerned Department / Client as per Form 26AS/16A from IT 

TRACES.  

(ON THE LETTER HEAD OF CHARTERED ACCOUNTANT) 

(Mandatory and applicable for tenders valuing more than 

Rs 10 Cr to calculate Bid Capacity of tenderer) 

To 

Sr. DSTE-AII /PCSTE/CSTE, 

North Western Railway, 

Jaipur. 

 

Sub: -Construction works executed and payment received  

 

It is to certify that construction works executed and payment received through construction 

works of M/s (Name of firm)…………….during current financial year and preceding three 

financial years as extracted from, certificate issued by the employer/ client, Form 16A , Form 

26AS etc. are as under :-  

 

For evaluation of Bid Capacity (Maximum value of Contractual payment received in any 

one year during the last three years and current financial year)  

 

S. 

No

. 

Name 

of 

work 

Name of 

employe

r 

For the 

financial 

year 

Details of contractual 

payment received 

from concerned 

Department / Client 

based on Form 

26AS/16A from IT 

TRACES. 

Total contract 

amount received 

a b c d e f 

   3rd FY   

1      

2      

   2nd FY   

1      

2      

   1st  FY   

1      

2      

   CURRENT   
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FY 

1      

2      

 

 

1. Certificate of Chartered Accountant : 

Certified that above contractual payments are correct as per the Audited Balance Sheets 

 

 

    [Signatures of the Chartered Accountant who 

have audited the balance sheet.]  

 

[i] Name :-   

[ii] Address:-   

[iii] Phone No:-  

[iv] Fax No:-  

[v] e-mail ID:- 

 

2. Declaration by the Tenderer: 

I hereby declare that the information given above are true and copy of the certificate enclosed is 

also genuine.  If any of the information given above is found to be wrong at any time, my tender 

will liable to be rejected.  

 

 

       Name and signature of Tenderer  

        along with Seal.  
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Annexure –XX  

Clause No. 16.2.4(d) of General Instructions & 

Clause No. 14(ii)(f) (iii) and 15 of Annex.I Part-I of GCC-2022, with up to date correction 

slip 

SPECIAL POWER-OF-ATTORNEY  

 (For LLP Firm incorporated under LLP Act) 

 

KNOW ALL MEN BY THESE PRESENTS: WHEREAS M/S ………………… 

……………………………………………………… (Name of LLP & LLPIN number) is a LLP 

Firm registered under the LLP Act, 2008, and having its registered office 

at…………………………………………………………………… (here in after called the 'LLP').  

AND WHEREAS by its resolution No………………… passed in the meeting held 

on………………… of the  Partners of  the LLP ……………………. (LLP name) have decided to 

participate in the tender No.___________________________________ invited by NorthWestern 

Railway for the work namely “_____________________________________________________”  

I……………………………………………………(name and designation) the authorized 

representative of M/S ………………… ……………………………………………………… 

(name of LLP) duly authorized in this behalf by  aforesaid resolution do hereby irrevocably 

constitute, nominate, appoint and authorize Mr./Ms. 

____________(designation)____________(address)______________________& Mr./ 

Ms./Mr./Ms. _____(designation)____________(address)______________________ who is/are 

presently holding the above mentioned position in  the LLP as our true and lawful attorney 

(hereinafter referred to as “Attorney”) of the LLP to jointly or severally exercise all or any of the 

following powers for and on behalf of M/S ………………… 

……………………………………………………… (name of LLP & LLPIN number) in respect  

of the aforesaid tender Invited by the NorthWestern Railway : 

1. To appear before office of North Western Railway related to the process of tendering for 

the above said tender.  

2. To download the tender documents for the above said tender. 

3. To digitally sign the above said tender document and for uploading the offer on 

www.ireps.gov.in for the said Tender. 

4. To attend meetings and submit clarifications including negotiations, if any, called by 

North Western Railway.  

5. To sign the agreement and other relevant documents & receive payment on behalf of firm, 

6. To co-ordinate measurement through contractor authorized engineer, witness 

measurement, sign measurement books on behalf of firm. 

7. To compromise, settle, relinquish any claim(s) preferred by the firm, sign no claim 

certificate and refer all or any disputes to arbitration 

The LLP agrees and undertakes that in the event of any change in the constitution of the LLP, the 

rights and obligations of the LLP shall continue to be in full force without any effect thereof. 

http://www.ireps.gov.in/
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The LLP undertakes that it shall not cancel or amend this power of Attorney without obtaining 

previous written consent of North Western Railway. 

AND the LLP hereby agrees that all acts, deeds or things lawfully done by the said Attorneys or 

either of them under the authority of this power shall be construed as acts, deeds and things done 

by the LLP and the LLP hereby undertakes to confirm and ratify all and whatsoever the said 

Attorneys or either of them shall lawfully do or cause to be done by virtue of the powers hereby 

given. 

That our LLP is not blacklisted or debarred by Railways or any other Ministry / Department of 

Govt.of India from participation in tender on the date of opening of bids, either in individual 

capacity or as a member of JV in which the LLP was / is a member. Concealment / wrong 

information in regard to above shall make the contract liable for determination under Clause 62 of 

the General Conditions of Contract. 

 

 IN WITNESS WHEREOF this deed has been signed and sealed by 

Shri……………………………………..(name and designation), on this………………… day 

of………………… 20….    , in presence of:  

WITNESSES:  

1. Signature 

Name: 

Address: 

 

Signatures of authorized representative & 

Seal of LLP: 

 

Name of authorized representative 

(Executants): 

Designation: 

 

2. Signature 

Name:  

Address: 

 

 

Specimen Signatures of Attorney Holder(s) in token of acceptance:  

(1)Name ………………………………… Signature………………… 

(2Name)……………………………………Signature……………… 

 

Executed and Signed before me on this…………day of ……………….  At 

……………………………..(place). 

                                                                                (Seal and signature of Notary Public) 

Note:- 

1. The stamp duty shall be governed by the provision of the Law relating to stamp in force in that 

State at the time when such Power of Attorney is being executed. The Power of Attorney shall 

duly registered with registrar or notarized.  

2. The document should be notarized at its place of execution (Place of signing the document). 

3. Each page of the document should be signed by executants 
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Annexure -XXI 

Clause No. 16.2.4(c) of General Instructions & 

Clause No. 14(ii)(f) (iii) Annex.I Part-I of GCC-2022, with up to date correction slip 

 

Partner’s Resolution of LLP Firm incorporated under LLP Act for submitting Tender by 

LLP firm (To be printed on Firm’s letter head) 

 

EXTRACT OF THE RESOLUTION PASSED AT THE MEETING OF THE PARTNERS 

OF____________________________________ (LLP Name)  having LLP IN______________of 

20…….. (Hereinafter referred to as LLP) HELD ON (Date) _______________ AT (Address) 

_____________________________________  

Whereas the Board has been described about NIT No._____________________________ issued 

by North Western Railway for the work namely 

“_____________________________________________________________________”. Partners 

discussed the matter and after discussion following resolution was passed: 

RESOLVED THAT the LLP (LLP name) shall participate in the above tender  

Resolved further  that the LLP/Partners  authorize(s), Mr./ Ms. __________________________& 

Mr./ Ms. __________________________ (name and designation) of the LLP, to jointly or 

severally sign and submit all the necessary papers, letters, forms, quotes, bids etc, negotiate, 

discuss, agree to make any amendments, alterations or modifications thereto and to make 

representations, submit papers, affidavits and to do any other act and complete requisite 

formalities on behalf of the LLP in connection with completion of aforesaid tender work and to 

enter into liability against the LLP.  

Resolved further that LLP/Partners authorize(s ) Mr./Ms.________________________(Name and 

Designation) of the LLP to execute Power of Attorney in terms of this resolution in favour of 

Mr./Ms._____________________& Mr./Ms.______________________________  the person(s) 

above named.  

The acts done and documents executed by such above named authorized person(s) shall be 

binding on the LLP. 

For the Organization,  

(Seal of LLP & Signature of authorized person) 

Name of authorized person: __________________________________  

Designation: _________________ 

Place: 

Dated:                                                                                                                                                               

Executed and Signed before me on this…………day of ……….. At 

……………………………..(place). 

 

      (Seal and signature of Notary Public) 
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Note:- 

1. Stipulations in the above specimen Resolution are for guidance only. LLP firm can 

incorporate other stipulation /stipulations relevant with the tender and formation of JV, if   

required.  

2. The above Annexure should be executed on the Letter Head of LLP firm. 
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Annexure –XXII 

Clause No. 16.2.5(c) of General Instructions & 

Clause No. 14(ii)(g)(iii) and 15 of Annex.I Part-I of  GCC-2022, with up to date correction 

slip 

 

SPECIAL POWER-OF-ATTORNEY  

 (For Registered Society & Registered Trust) 

 

KNOW ALL MEN BY THESE PRESENTS: WHEREAS M/S ………………… 

……………………………………………………… (Name of Registered Society / Registered 

Trust) is a Registered Society / Registered Trust registered under the ……………. Act (Name 

of the act vide which registered), and having its registered office 

at…………………………………………………… (hereinafter called the ' Registered Society / 

Registered Trust ').  

AND WHEREAS by its resolution No………………… passed in the meeting held 

on………………… of the  Executive Member of  the Registered Society / Registered Trust the 

Registered Society / Registered Trust ……………………. (Registered Society / Registered 

Trust name) have decided to participate in the tender 

No.___________________________________ invited by North-Western Railway for the work 

namely “_____________________________________________________”  

I……………………………(name and designation) the authorized representative of M/S 

………………… …………………(name of Registered Society / Registered Trust) duly 

authorized in this behalf by  aforesaid resolution do hereby irrevocably constitute, nominate, 

appoint and authorize Mr./Ms. 

____________(designation)____________(address)______________________& Mr./ 

Ms./Mr./Ms. _____(designation)____________(address)______________________ who is/are 

presently holding the above mentioned position in  the Registered Society / Registered Trust as 

our true and lawful attorney (hereinafter referred to as “Attorney”) of the Registered Society / 

Registered Trust to jointly or severally exercise all or any of the following powers for and on 

behalf of M/S ………………… …………………………………… (name of Registered Society 

/ Registered Trust) in respect  of the aforesaid tender Invited by the NorthWestern Railway : 

1. To appear before office of North Western Railway related to the process of tendering for 

the above said tender.  

2. To download the tender documents for the above said tender. 

3. To digitally sign the above said tender document and for uploading the offer on 

www.ireps.gov.in for the said Tender. 

4. To attend meetings and submit clarifications including negotiations, if any, called by 

North Western Railway.  

5. To sign the agreement and all other required documents & receive payment. 

6. To co-ordinate measurement through contractor authorized engineer, witness 

measurement, sign measurement books on behalf of Registered Trust/Society.  

http://www.ireps.gov.in/
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7. To compromise, settle, relinquish any claim(s) preferred by the firm, sign no claim 

certificate and refer all or any disputes to arbitration 

The Registered Society / Registered Trust agrees and undertakes that in the event of any change 

in the constitution of the Registered Society / Registered Trust, the rights and obligations of the 

Registered Society / Registered Trust shall continue to be in full force without any effect 

thereof. 

The Registered Society / Registered Trust undertakes that it shall not cancel or amend this 

power of Attorney without obtaining previous written consent of North Western Railway. 

AND the Registered Society / Registered Trust hereby agrees that all acts, deeds or things 

lawfully done by the said Attorneys or either of them under the authority of this power shall be 

construed as acts, deeds and things done by the Registered Society / Registered Trust and the 

Registered Society / Registered Trust hereby undertakes to confirm and ratify all and 

whatsoever the said Attorneys or either of them shall lawfully do or cause to be done by virtue of 

the powers hereby given. 

 IN WITNESS WHEREOF this deed has been signed and sealed by 

Shri……………………………………..(name and designation), on this………………… day 

of………………… 20….    , in presence of:  

WITNESSES:  

1. Signature 

Name: 

Address: 

 

Signatures of authorized representative & 

Seal of Registered Society / Registered 

Trust 
 

Name of authorized representative 

(Executants): 

Designation: 

 

2. Signature 

Name:  

Address: 

 

 

Specimen Signatures of Attorney Holder(s) in token of acceptance:  

(1)Name ………………………………… Signature………………… 

(2Name)……………………………………Signature……………… 

 

Executed and Signed before me on this…………day of ……………….  At 

……………………………..(place). 

                                                                                (Seal and signature of Notary Public) 

Notes:- 
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Note:- The stamp duty shall be  governed by the provision of  the Law relating to stamp in force 

in that State at the time when such Power of Attorney  is being executed. The Power of Attorney 

shall duly registered with registrar or notarized.  
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Annexure-XXIII 

Clause No. 16.1(m) of General Instructions & 

Clause No. 16 of Annex.I Part-I of  GCC-2022, with up to date correction slip 

 

B. Information and particulars in terms of Para 11(a) of General Instruction regarding retired 

Railway Engineer (s)/ Officer(s) of the Gazetted rank(If Any, Mandatory). 

Sr.No. Name of retired gazette Officer/ 

Engineer with Designation 

Date of 

Retirement 

Details of permission 

obtained (wherever 

applicable) 

1.    

2.    

3.    

4.    

 

NOTE:- 

If any retired Gazetted Railway Officer/Engineer is associated with the tenderer, complete details 

shall be furnished in the prescribed format, failing which the offer shall be summarily rejected. 

 

 

C. Information and particulars in terms of Para 11(b) of General instructions regarding family 

member(s) employed in gazette capacity on North Western Railway(If Any, Mandatory). 

Sr. No.  Name of the family member who is employed in 

gazette capacity on North Western Railway with 

Designation 

Relation 

1.   

2.   

3.   

4.   

 

NOTE:- 

If any family member required to be disclosed under Para 11(b) of General Instructions exists, 

complete details shall be furnished in the prescribed format, failing which the offer shall be 

summarily rejected. 

 

 

 

Signature of the tenderer…………….. 

 

Name………………… 
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Annexure-XXIV  

Clause No. 16.2.6.4(b) of General Instructions 

 

Partner’s Resolution of LLP Firm for entering into Joint Venture (To be printed on LLP 

Firm’s letter head) 

EXTRACT OF THE RESOLUTION PASSED AT THE MEETING OF THE PARTNERS 

OF__________________________________________ (LLP Name) having 

LLPIN____________of 20……….) (hereinafter referred to as LLP) HELD ON (Date) 

_______________ AT (Address) _______________________________________________  

Whereas the Partners have been described about NIT 

No.__________________________________ issued by North-Western Railway for the work 

namely “___________________________________________________________”. Partners 

discussed the matter and after discussion following resolution was passed: 

RESOLVED THAT the LLP……….. (LLP name) shall participate in the above tender in Joint 

Venture and for the purpose the LLP shall enter into and execute joint venture agreement, with 

M/S__________________________& M/S___________________________ (name of other 

constituent(s) of joint venture). 

Resolved further  that the LLP/Partners authorize(s), Mr./ Ms. ______________________& Mr./ 

Ms. _____________________ (name and designation) of the LLP, to jointly or severally,  sign 

joint venture agreement, and to sign such other documents and to do any other act and complete 

requisite formalities on behalf of the LLP in connection with completion of aforesaid tender work 

and to enter into liability against the LLP.  

Resolved further that LLP/Partners authorize(s) Mr./Ms._____________________(name and 

designation) of the LLP to execute Power of Attorney in terms of this resolution in favour of 

Mr./Ms._______________________ Mr./Ms.______________  the person(s) above named.  

The acts done and documents executed by such above named authorized person(s) shall be 

binding on the LLP. 

For the Organization,  

(Seal of LLP & Signature of authorized person) 

Name of authorized person: __________________________________  

Designation: _________________ 

Place: 

Dated:                                                                                                                                   

Executed and Signed before me on this…………day of ……………….  At 

……………………………..(place). 

 

(Seal and signature of Notary Public) 

 

Notes: 1. In this format space has been provided for entering details of two constituents of the JV 

and two authorized persons however if the number vary details may accordingly be entered. 
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2. The document should be notarized at its place of execution (Place of signing the document). 

3. Each page of the document should be signed by authorized signatory(s). 
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Annexure-XXV  

Clause No. 16.2.6.4(c) of General Instructions  

 

JOINT VENTURE AGREEMENT 

(to be executed non judicial stamp paper of appropriate value as per law of state concerned-Non 

Judicial stamp paper should be purchased in the name of the LLP) 

KNOW ALL MEN BY THESE PRESENTS: WHEREAS M/S ………………… 

……………………………………………………… (name of LLP & LLPIN number) is a LLP 

registered under the LLP Act, 2008, and having its registered office at………………… 

(Hereinafter called the 'LLP'). 

AND WHEREAS by its resolution No………………… passed in the meeting held 

on………………… of the  Partners of the LLP, the LLP…………………………….. (LLP name) 

has decided to participate in the tender No.___________________________________ issued by 

NorthWestern Railway for the work namely 

“________________________________________________”  

in Joint Venture and for the purpose the LLP shall enter into and execute joint venture agreement 

with M/S_________________________ & M/S___________________________(name of other 

constituent(s) of joint venture) AND THAT M/S___________________________(name of the 

lead member of joint venture) shall act as the lead member of above mentioned joint venture.  

I………………………………………………………(name and designation) the authorised 

representative of M/S ………………… ……………………………………………………… 

(name of LLP) duly authorized in this behalf by  aforesaid resolution do hereby irrevocably 

constitute, nominate, appoint and authorize Mr./ Ms. 

____________(designation)____________(address)______________________& Mr./ Ms. Mr./ 

Ms. ____________(designation)____________(address)______________________who is/are 

presently holding the above mentioned position in  the LLP as our true and lawful attorney 

(hereinafter referred to as “Attorney”) of the LLP to jointly or severally exercise all or any of the 

following powers for and on behalf of M/S ………………… 

……………………………………………………… (Name of LLP & LLPIN number) in 

connection with aforesaid bid: 

1. To enter into and execute and sign JOINT VENTURE agreement, draft of which has been 

approved by the LLP, on behalf of the LLP with above named constituents for 

participating in the aforesaid bid of the North-Western Railway on behalf of the LLP. 

2. To sign and submit all the necessary papers, letters, forms, quotes, bids etc. 

3.  To do any other act and complete requisite formalities on behalf of the LLP in connection 

with completion of aforesaid tender work and to enter into liability against the LLP.  

4. And generally to do all such acts, deeds or things as may be necessary or proper for the 

purposes mentioned above.  

The LLP agrees and undertakes that in the event of any change in the constitution of the LLP, the 

rights and obligations of the LLP shall continue to be in full force without any effect thereof. 
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The LLP undertakes that it shall not cancel or amend this power of Attorney without obtaining 

previous written consent of North-Western Railway. 

AND the LLP hereby agrees that all acts, deeds or things lawfully done by the said Attorneys or 

either of them under the authority of this power shall be construed as acts, deeds and things done 

by the LLP and the LLP hereby undertakes to confirm and ratify all and whatsoever the said 

Attorneys or either of them shall lawfully do or cause to be done by virtue of the powers hereby 

given. 

 IN WITNESS WHEREOF this deed has been signed and sealed by 

Shri……………………………(name and designation), on this………………… day 

of………………… 20…    , in presence of:  

WITNESSES:  

 

1. Signature 

Name: 

Address: 

 

Signatures of authorized representative & Seal 

of LLP: 

 

Name of authorized representative: 

Designation: 

 

 

2. Signature 

Name:  

Address: 

 

 

 

Specimen Signatures of Attorney Holder in token of acceptance: 

 (1)Name ………………………………Signature…………………… 

(2)Name …………………………………Signature………………… 

 

Executed and Signed before me on this…………day of ……………….  At 

……………………………..(place). 

 

 (Seal and signature of Notary Public) 

 

 

Note:- 

1. The stamp duty shall be  governed by the provision of  the Law relating to stamp in force in 

that State at the time when such Power of Attorney  is being executed. The Power of Attorney 

shall duly registered with registrar or notarized.  

2. The document should be notarized at its place of execution (Place of signing the document). 

3. Each page of the document should be signed by executants 
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Annexure-XXVI 

 

DECLARATION BY AN EXISTING PARTNERSHIP FIRM 

(Fill the relevant para (1.1, 1.2 & 1.3) and strike off the para which is not relevant 

underPartnership Firm) 
 

1.0 I………………..S/o  Shri …………………., the authorized signatory of partnership firm 

M/s……………………………do hereby solemnly affirm and declare as under: 

 

1.1 That, we are an existing Partnership Firm in the name and style of M/s -------------------------, 

since ------------------ MM/YY), having GST Registration no. -------------------, PAN/TAN 

No. ------------------ There has been no change in the Partner(s) of our firm during last 07 

(Seven) years ending last day of the month previous to the one in which tender is invited. 

OR 

 

1.2 That, we are an existing Partnership Firm in the name and style of M/s ------------------------, 

since ------------------ (MM/YY), having GST Registration no. ----------------------, PAN/TAN 

No. ------------------. Following of our partner(s) has/have quit the Partnership  firm 

during last 07 (Seven) years ending last day of the month previous to the one in  which 

tender is invited with details as under: 

 

S.No. Name of quitting  

Partner(s) 

Share of Partner(s) who 

has/have quitted 

Date of quitting 

(MM/YY) 

    

 

AND / OR 

 

1.3 That, we are an existing Partnership Firm in the name and style of M/s -------------------------, 

since ----------------- (MM/YY), having GST Registration no. ------------, PAN/TAN No. -----

-------------. Following partner(s) has/have joined our Partnership Firm during last 07 

 (Seven) years ending last day of the month previous to the one in which tender is invited 

 with details as under: 

 

S.No. Name of joining  

Partner(s) 

Share of joining  Partner(s) 

In the present firm In the previous firm from where 

he/they has/have quit and joined 

the present firm 

    

 

1.4 In case of Para 1.2 and 1.3, following documents as applicable are required to be 

submitted alongwith bid:- 

(i) Copy of previous Partnership Deed(s). 

(ii) Copy of  Dissolution Deed(s) of previous partnership deed(s). 

(iii) Proof of surrender of PAN No(s) (in case of dissolution of previous partnership firm). 
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Declaration by the Tenderer:- 

I hereby declare that the information given above are true. If any of the above information is 

found to be wrong at any time, my tender will be liable to be rejected. 

 

 

 

Name and Signature of tenderer 

                                                                                                       along with Seal 
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Annexure-XXVII 

DECLARATION BY NEWLY FORMED PARTNERSHIP FIRM 

 

I………………..S/o  Shri …………………., the authorized signatory of partnership firm 

M/s……………………………do hereby solemnly affirm and declare as under: 

1. That, we are the newly formed partnership firm in the name and style of 

M/s…………………………….Registered with Registrar of firm vide Registration 

No……………………………., dated ………………………. 

2. In this newly formed Partnership Firm, we are …………………no. of partners. The details of 

the previous proprietary firm or previous dissolved partnership firm or previous splitted 

partnership firm(s) wherein any of the partners of the present firm was a proprietor / partner 

and proposed to use credentials obtained in such previous propriety firm (s) / partnership 

firm(s)  is as under:- 

S.N

. 

Name of person 

in the newly 

formed 

partnership firm 

Details of Previous 

proprietary/ 

Partnership Firm  

Share in newly 

formed 

partnership  

firm 

Share in 

previous 

partnership 

firm 

Remarks 

1.      

2.      

3.      

 

3. That, following relevant documents are Annexed with bid:-  

(i) Copy of previous Partnership Deed(s). 

(ii) Copy of previous Dissolution/splitting Deed(s) of previous partnership deed(s). 

(iii) Proof of surrender of PAN No(s) (in case of dissolution of partnership firm). 

 

Declaration by the Tenderer:- 

I hereby declare that the information given above are true. If any of the above information is 

found to be wrong at any time, my tender will liable to be rejected. 

 

 

 

           Name and Signature of tenderer 

                                                                                                                  along with Seal 
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 Annexure-XXVIII 

(Para 16.2.6.7 (a) of General Instructions) 

Clause No. 14(ii)(b) of Annex.I Part-I of  GCC-2022, with up to date correction slip 

 

AFFIDAVIT BY HUF 

(to be executed non judicial stamp paper of appropriate value as per law of state concerned-

Non Judicial stamp paper should be purchased in the name of HUF 

I………………..S/o  Shri ………………….aged about …………………..years 

R/o……………………………………………………………………………….and as Karta of my 

Hindu Undivided Family (HUF) affirm on oath and declare as under:- 

1. That I am Karta of our HUF which is known as ------------------(HUF) 

2. That as on today, name of coparceners (including name of Karta) of our above said HUF, their 

father name and their addresses are as under:- 

S.No. Name of Coparceners  Name of Father Address 

1.    

2.    

3.    

4.    

5.    

 

3. That the above said HUF in existence since---------------. (Date of incorporation of HUF). 

 

4. That I, in the position of KARTA of Hindu Undivided Family (HUF) am submitting the tender 

on behalf of HUF and declare that the acts done and documents executed by me shall be binding 

on the HUF, M/s------------------------------- 

 

5. That I/HUF Firm ………. is not blacklisted or debarred by Railways or any other Ministry / 

Department of Govt. of India from participation in tender on the date of opening of bids, either in 

individual capacity or as a member of the partnership firm or JV in which he was / is a 

partner/member. Concealment / wrong information in regard to above shall make the contract 

liable for determination under Clause 62 of the General Conditions of Contract. 

 

DEPONENT 

Verification: 

Verified at…………….on this …………day of………..that the contents of my above affidavit are 

true and correct to the best of my knowledge and belief and nothing material has been concealed 

there from. 

DEPONENT 

Karta of HUF-M/s------------------------ 

 (seal and signature of Notary Public) 

Notes: 1. The document should be notarized at its place of execution (Place of signing the 

document). 

2.  Each page of the document should be signed by executants. 
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ANNEXURE- XXX 

(Annexure-IV of GCC-2022) 

 

NORTH-WESTERN RAILWAY 

CONTRACT AGREEMENT OF WORKS 

CONTRACT AGREEMENT NO. _________________________ DATED ___________ 

 ARTICLES OF AGREEMENT made this _________ day of _________ 20______ 

between President of India acting through the Railway Administration hereafter called the 

"Railway" of the one part and ___________________________herein after called the 

"Contractor" of other part. 

WHEREAS the Contractor has agreed with the Railway for performance of the works 

_____________________ set forth in the Bill(s) of Quantities hereto annexed upon the Standard 

General Conditions of Contract, updated with correction slips issued up to date of inviting tender 

or as otherwise specified in the tender documents and the Specifications of _____________ 

updated with correction slips issued up to date of inviting tender or as otherwise specified in the 

tender documents and the applicable Standard Schedule of Rates (SSOR) of ___________updated 

with correction slips issued up to date of inviting tender or as otherwise specified in the tender 

documents and the Special Conditions and Special Specifications, if any and in conformity with 

the drawings here-into annexed AND WHEREAS the performance of the said works is an act in 

which the public are interested. 

NOW THIS INDENTURE WITNESSETH that in consideration to the payments to be 

made by the Railways, the Contractors will duly perform the said works in the said Bill(s) of 

Quantities set forth and shall execute the same with great promptness, care and accuracy in a 

workman like manner to the satisfaction of the Railway and will complete the same in accordance 

with the said specifications and said drawings and said conditions of contract on or before the 

______ day of ___________ 20___ and will maintain the said works for a period of 

________Calendar months from the certified date of their completion and will observe, fulfill and 

keep all the conditions therein mentioned (which shall be deemed and taken to be part of this 

contract, as if the same have been fully set forth herein), AND the Railway, both hereby agree that 

if the Contractor shall duly perform the said works in the manner aforesaid and observe and keep 

the said terms and conditions, the Railway will pay or cause to be paid to the Contractor for the 

said works on the final completion thereof the amount due in respect thereof at the rates specified 

in the Bill(s) of Quantities here to annexed. 

Contractor _______________ (Signature)              Railway: Designation ___________                                                               

Address _________________________ (For President of India) 

Date _____________                                                Date _____________ 

Signature of Witnesses (to Signature of Contractor) with address:     

Witnesses:___________________________                     _____________________________ 
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Annexure-XXXI 

STANDARD AGREEMENT 

(For EBR-IF Funded Contracts Only) 

 

Articles of agreement made on this day ---------------------------in the year Two Thousand and 

Twenty between the President of India, acting through the ---------------------<Zonal Railway> 

Administration having its office at ----------------------hereinafter called the ‘Railway’ of the first 

part and < --------Name of Contractor---->  hereinafter called the ‘Contractor’ of the second part 

and Indian Railway Finance Corporation Limited hereinafter called the ‘IRF’ of the third part 

having its office at --------------------------------------------with GSTIN------------------- <GSTIN of 

billing unit (IRFC)>. 

First part, second part and third part collectively hereinafter called the ‘Parties”. 

Whereas the party hereto of the second part executed an agreement with the party hereto of the 

first part being agreement no. ----------------dated---------with contract cost of Rs.------------------for 

performance of ------------------------------------------hereinafter called the ‘Principal Agreement’. 

Now it is hereby agreed by and between the parties that Indian Railway Finance Corporation shall 

be made an additional party to the Principal agreement executed between Railway and Contractor 

with effect from date of this agreement. 

It is agreed by and between the parties that Railway shall continue to be held responsible for all 

obligations, risk and liabilities, whatsoever, arising out of or in connection with the Principal 

Agreement and this Agreement, whether during the progress of the work or after its completion. 

It is further agreed and understood by and between the parties that IRFC shall be the owner of 

assets, if any, arising out of execution of works as defined in the Principal Agreement, except the 

land whose ownership shall continue with Railway.  Accordingly, the invoices shall be issued by 

capturing GSTIN of contractor (as the supplier) and GSTIN of IRFC (as the bill to party).   Also, 

the contractor shall submit the invoice, issued in the name of IRFC, to Railway for processing 

payment by Railway to Contractor subject to applicable TDS under the Income Tax, GST or any 

other applicable laws. 

It is further agreed by and between the parties that IRFC shall be responsible to comply with 

Income Tax and GST laws in relation to filing of returns.  

It is further agreed and understood by and between the parties that, except for the amended 

obligations as mentioned above, the terms of the Principal Agreement for all kind of 

contractual/performance and legal obligations shall remain in full force and effect. 

All the communication in relation to the Principal agreement and said Agreement, would only be 

between party hereto of first part and Second part.  

For and on behalf of the President of India 

Witness of the Signature 
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1. ------------------------------ 

2. ------------------------------- 

Address: ---------------------------- 

 

For and on behalf of the Indian Railway Finance Corporation 

Witness of the Signature 

1. ------------------------------ 

2. ------------------------------- 

Address: ---------------------------- 

Signature of contractor 

<Name of authorised signatory> 

Witness of the Signature 

1. ------------------------------ 

2. ------------------------------- 

Address: ---------------------------- 
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Part-III 

SPECIAL CONDITIONS OF CONTRACT (GENERAL& TECHNICAL) 

1.0 All the clauses of General condition of contract-2022 or latest shall be applicable for this 

contract. These special conditions and the work schedule shall govern the works to be 

executed under this contract in addition to and/or in part supersession of the General 

Conditions of Contract-2022 as amended by correction Slips on or before the opening of 

tender.  

2.0 Order of Precedence of Documents: In a tender/contract, in case of any difference, 

contradiction, discrepancy, with regard to Conditions of tender/contract, Specifications, 

Drawings, Bill of quantities etc., forming part of the tender/contract, the following shall be 

the order of precedence: 

i. Letter of Award/Acceptance(LOA) 

ii. Bills(s) of Quantities. 

iii. Special Conditions of Contract 

iv. Technical Specifications as given in tender documents 

v. Drawings 

vi. Indian Railways Standard General Conditions of Contract-2022updated with 

correction slips issued up to date of inviting tender or as otherwise specified in the 

tender documents. 

vii. IR Specifications/Guidelines updated with correction slips issued up to date of 

inviting tender or as otherwise specified in the tender documents. 

viii.  Relevant B.I.S. Codes updated with correction slips issued up to date of inviting 

tender or as otherwise specified in the tender documents. 

As per Clause No. 1.01 Part-I of GCC-2022, with up to date correction slip 

3.0 Any special condition stated by the tenderer (s) in the covering letter submitted along with 

the tender shall be deemed as part of contract to such extent only as have explicitly been 

accepted by the Railway. 

4.0 FIGURES, DIMENSIONS ETC. 
Figures, dimensions and drawings shall supersede measurements by scale and drawing to 

larger scale shall take precedence over those to a smaller scale. Special dimensions or 

directions in the specification shall supersede all else. 

5.0 PLEA OF CUSTOM 
The plea of custom prevailing will not on any account be permitted as excuse for an 

infringement of any of the conditions of the contract or specifications 

6.0 TAXES   -The accepted rates should be deemed to include all taxes direct or indirect  

Including Income Tax leviable under Central/State or Local Bodies Act or Rules, Octroies, 

Tolls, Royalties, Seigniorages, Cess and similar imposts that may be prevailing from time 

to time in respect of land, structures and all materials supplied in the Performance of this 

Contract. 

6.0 DEDUCTION OF INCOME TAX AT SOURCE 

In terms of new section 194 inserted by the Finance Act 1972 in the Income Tax Act 1961, 

the Railway shall at all the time arranging payment to the contractor sub-contractor (in case 

of sub-contractor only when the Railway responsible for payment of the consideration to 

him under the contract) for carryout any work (including supply of labour for carryout the 

work under the contract) be entitled to deduct income tax at source or income comprised in 

the sum of such payments. The deduction towards income tax to be made at source from 

the payments due to non-residents shall continue to be governed by section 195 of the 
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Income Tax Act, 1961. 

7.0 NOTICE TO PUBLIC BODIES 
The Contractor(s) shall give to the municipality, police and other authorities all notices that 

may be required by law and obtain all requisite licenses for temporary obstructions, 

enclosures and pay all fees, taxes and charges, which may be leviable on account of his 

operations in executing the contract. He should make good any damage to adjoining 

premises whether public or private and supply and maintain any lights, etc., required at 

night. 

8.0 DAMAGE BY ACCIDENTS, FLOODS OR TIDES 
The contractor shall take all precautions against damage from accident, floods or tides. No 

compensation shall be paid to the contractor for his plant or material lost or damaged by 

any cause whatsoever. The contractor shall make good the damages at his cost to any 

structure or part thereof by any cause during the course of the work. 

9.0 SERVICE ROADS 
The Contractor/s will be permitted to make use of existing service roads, or service roads 

constructed by the Railway for its use free of cost. New service roads required by the 

contractor/s either near the work site or elsewhere within or outside railway limits for 

carriage of materials or for any other purpose whatsoever, will have to be constructed and 

maintained by the contractor/s at his/their own cost. For the purpose of construction of 

service roads on railway land, permission will be given free of charge. If any land other 

than railway land is necessary to be acquired or to be entered upon, permission to enter in 

the land will have to be arranged by the contractor/s at his/ their cost. The contractor/s will 

not prefer any claim, whatsoever on this account. The Railway, however, reserves the right 

to make use of such service roads as may be constructed by the contractor/s without 

payment of any charges. 

10.0 EMERGENCY WORKS 
In the event of any accident or failure occurring in, on or about the work or arising out of 

or in connection with the construction, completion or maintenance of the works, which in 

the opinion of the Engineer requires immediate attention, the Railway may bring its own 

workmen or other agency to execute or partly execute the necessary work or carry out 

repairs if the Engineer considers that the contractor/s is/are not in a position to do so in 

time and charge the cost thereof, which will be determined by the Chief Signal & Telecom 

Engineer/ Principal Chief Signal & Telecom Engineer, North Western Railway, to the 

contractor. 

11.0 MAINTENANCE PERIOD 

(a) For Supply, consultancy and hiring items. The maintenance period is limited to date of 

completion of work. 

All works other than mentioned in clause 11.0 (a) above. 

(b) The tenderer(s) shall be required to maintain the work effectively for a period of One 

Year (12 Months)from the date of commissioning of the work and no part refund of 

Security Deposit shall be permitted during the maintenance period mentioned above. 

12.0 INSTRUCTIONS/DIRECTIVES OF THE ENGINEER'S REPRESENTATIVE 

12.1 The contractor shall at all times, execute the contract work only in the presence and under 

the supervision of the Engineer's Representative or a Railway employee specifically 

appointed on his behalf. No work under the contract shall, therefore, be commenced by the 

contractor without the express permission of the Engineer’s representative. 

12.2 The contractor shall always execute the work under this contract in strict compliance with 

the instructions/directives by the Engineer's representative. Any act of non-compliance 

with the instruction/directives issued by the Engineer's representative shall be considered 

as a default of the contractor where after the Railway shall be free to take further 
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appropriate action as provided in the contract for dealing with such defaults of the 

contractors. The decision of the Engineer-in-charge whether there has been an act of non-

compliance with the instruction/directives of the Engineer's representative for the purpose 

of this clause shall be final and conclusive. 

12.3 The instructions/directives by the Engineer's representative shall not, however, absolve the 

contractor of his responsibility or reduce his responsibility in any manner whatsoever in 

regards to maintaining at all times the safe working conditions at the work site. 

13.0 NON-COMPLIANCE WITH THE INSTRUCTIONS/DIRECTIVES OF THE 

ENGINEER'S REPRESENTATIVE 

13.1 The contractor shall always comply with the instructions/directives issued by the 

Engineer's representative from the time to time. In the event of any non-compliance with 

such instructions/directives, apart from and in addition to other remedies available to the 

Railway as specified herein above the Engineer's representative may employ at the works 

Railway's workmen with necessary equipment as considered appropriate and adequate by 

him to provide the requisite conditions for the safe and unhampered movement of Railway 

traffic. The decision of the Engineer's representatives in regard to the need of 

appropriateness and adequacy of the deployment of the Railway Workmen with necessary 

equipment shall be final and conclusive. 

13.2 When the Railway workmen with necessary equipment are deployed in the above manner, 

recovery at the following rate shall be made from the contractor's dues under this contract 

or any other money of the contractor available with the Railway under this contract. The 

recovery for the total Railway Workmen Hours employed as per actual irrespective of the 

type and grade of the Railway Employee actually employed. The aggregate period of the 

Workman-Hours for the above recoveries shall be reckoned from the time the Railway 

Workmen are actually deployed at the work site till the work is completed to the 

satisfaction of the Engineer's Representative whose decision in this regard shall be final 

and conclusive. 

13.3 During the above-mentioned period of suspension of work, the contractor shall not in any 

manner attempt to carry out any work at the work site. Any such attempt of the contractor 

shall be deemed to be an unauthorized work on the work site. For such acts, the contractor 

shall then be liable for further appropriate action under the relevant provisions of the 

Indian Railway Act. 

14.0 WARRANTY 
The Contractor(s) shall warrant the materials supplied under this contract to be free of any 

defects in material and workmanship under ordinary use and service. 

1. The contractor shall warranty that all materials & equipment to be supplied and 

installed as per this tender shall be free from defects and faults in design, material, 

workmanship and manufacture and shall be of the highest grade and consistent with 

the established and generally accepted standard for materials of the type ordered and 

in full conformity with the contract specifications. 

2. This warranty shall start from the date of commissioning and shall expire 01 year 

(12 months) after thereof. The Contractor shall be responsible for the proper 

functioning of the system during the period of warranty. 

3. During the period of Warranty, the Contractor shall remain responsible to arrange 

replacement and for setting right at his own cost any equipment supplied by him, 

which is of defective manufacture or defective design or defective 

material/component and becomes unworkable due to any cause whatsoever. The 

decision of railways to attend to any damage or defect in work shall be final and 

binding on the Contractor. 

4. If it becomes necessary for the contractor to replace or renew any defective portions 
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of the system under this clause, the contractor shall make the system functional by 

providing suitable replacements and restore back the original card / equipment after 

repairs to the same. The card / equipment so repaired should bear warranty equal to 

the end of original warranty period or minimum Six months from the date of repair, 

whichever is later. If any defect is not remedied within reasonable time, the Railway 

may proceed to do the work at contractor’s risk and expense, but without prejudice 

to any other rights, which the Railway may have against the contractor in respect of 

such defects. 

5. All inspections, replacements or renewals carried out by the Contractor during the 

warranty period shall be subjected to the same conditions of the contract. 

6. All replacement and repairs and design change that the Railway shall call upon the 

contractor to deliver or perform under this warranty shall be delivered and performed 

by the contractor within one month, promptly and satisfactorily. 

7. The decision of the Railway in regard to contractor’s liability and the amount, if 

any, payable under this warranty shall be final and conclusive. 

8. Due to analysis of failures, if any design deficiency is pointed out by the Railway, 

the contractor shall rectify it at his own cost. 

9. In subject of the warranty, the contractor shall make his security deposit as defined 

in Conditions of Contract & Instruction to tenderes, valid to cover the period of 

warranty also. 

10. The Maintenance period given at Clause 11.0 above and warranty period shall be 

executed concurrently from the date of commissioning of work. 

15.0 SHIFTING OF ELECTRICAL/TELEGRAPH WIRES 
In some stretches, high-tension grid towers /electric telegraph/telephones wires or posts 

etc. are to be shifted. It is expected that the electric lines/towers will be shifted in good 

time but in case, there is any delay on this account suitable extension in date of completion 

will be considered and given to the contractor for only the effected portion and no 

compensation whatsoever in this respect or due to the delay thus caused will be payable 

and contractor has to adopt such methods of execution of earthwork so as not to cause any 

damage to existing structure lines etc. 

HANDING OVER OF SITE FOR WORK 

The entire land required for this work is available. However, Railway may not hand over 

the entire land required for completion of this work for making bank/cutting or excavation 

to the contractor(s) due to any unavoidable reasons. Land may be handed over in different 

stretches, which may not be continuous. Contractor(s) will be required to carry out the 

work in available stretches. If some stretch of land cannot be handed over to the contractor 

for borrowing earth or making bank/cutting within the contract period then suitable 

extension will be granted only for the affected portion without any payment of extra claim 

to the contractor. 

16.0 ACCIDENT/NATURAL CALAMITIES 

Vehicle and equipment of the contractor can be drafted by Railway Administration in case 

of accidents/natural calamities involving human lives. For payment purpose, the item may 

be operated as New Non-Schedule (NS Item) as per existing norms and powers delegated. 

Contractor may submit list of vehicles and equipment available with him. 

17.0. 

 

Force Majeure Clause: If at any time, during the continuance of this contract, the 

performance in whole or in part by either party of any obligation under this contract shall 

be prevented or delayed by reason of any war, hostility, acts of public enemy, civil 

commotion, sabotage, serious loss or damage by fire, explosions, epidemics/pandemics, 

strikes, lockouts or acts of God (hereinafter, referred to events) provided, notice of the 

happening of any such event is given by either party to the other within 30 days from the 
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date of occurrence thereof, neither party shall by reason of such event, be entitled to 

terminate this contract nor shall either party have any claim for damages against the other 

in respect of such non-performance or delay in performance, and works under the contract 

shall be resumed as soon as practicable after such event has come to an end or ceased to 

exist, and the decision of the Engineer as to whether the works have been so resumed or 

not shall be final and conclusive, PROVIDED FURTHER that if the performance in whole 

or in part of any obligation under this contract is prevented or delayed by reason of any 

such event for a period exceeding 120 days, either party may at its option terminate the 

contract by giving notice to the other party. 

17A 17A Extension of Time in Contracts: Subject to any requirement in the contract as to 

completion of any portion or portions of the works before completion of the whole, the 

Contractor shall fully and finally complete the whole of the works comprised in the 

contract (with such modifications as may be directed under conditions of this contract) by 

the date entered in the contract or extended date in terms of the following clauses:  

(i) Extension due to Modification: If any modifications have been ordered which in the 

opinion of the Engineer have materially increased the magnitude of the work, then such 

extension of the contracted date of completion may be granted as shall appear to the 

Engineer to be reasonable in the circumstances, provided moreover that the Contractor 

shall be responsible for requesting such extension of the date as may be considered 

necessary as soon as the cause thereof shall arise and in any case not less than one month 

before the expiry of the date fixed for completion of the works. 

(ii) Extension for Delay not due to Railway or Contractor: If in the opinion of the 

Engineer, the progress of work has any time been delayed by any act or neglect of 

Railway's employees or by other Contractor employed by the Railway under Sub-

Clause(4) of Clause 20 of these Conditions or in executing the work not forming part of the 

contract but on which Contractor's performance necessarily depends or by reason of 

proceeding taken or threatened by or dispute with adjoining or to neighbouring owners or 

public authority arising otherwise through the Contractor's own default etc. or by the delay 

authorized by the Engineer pending arbitration or in consequences of the Contractor not 

having received in due time necessary instructions from the Railway for which he shall 

have specially applied in writing to the Engineer or his authorized representative then upon 

happening of any such event causing delay, the Contractor shall immediately give notice 

thereof in writing to the Engineer within 15 days of such happening, but shall nevertheless 

make constantly his best endeavours to bring down or make good the delay and shall do all 

that may be reasonably required of him to the satisfaction of the Engineer to proceed with 

the works. The Contractor may also indicate the period for which the work is likely to be 

delayed and shall be bound to ask for necessary extension of time. The Engineer on receipt 

of such request from the Contractor shall consider the same and shall grant such extension 

of time as in his opinion is reasonable having regard to the nature and period of delay and 

the type and quantum of work affected thereby. No other compensation shall be payable 

for works so carried forward to the extended period of time; the same rates, terms and 

conditions of contract being applicable as if such extended period of time was originally 

provided in  the original contract itself. 

(iii) Extension for Delay due to Railways: In the event of any failure or delay by the 

Railway to hand over the Contractor possession of the lands necessary for the execution of 

the works or to give the necessary notice to commence the works or to provide the 

necessary drawings or instructions or any other delay caused by the Railway due to any 

other cause whatsoever, then such failure or delay shall in no way affect or vitiate the 

contract or alter the character thereof or entitle the Contractor to damages or compensation 

there for, but in any such case, the Railway may grant such extension or extensions of the 
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completion date as may be considered reasonable. 

The Contractor shall indicate the period for which the work is likely to be delayed and 

shall seek extension of time as may be considered necessary under clause l7A(i) or/and 

l7A(ii) or/and l7A(iii) above,as soon as the cause thereof shall arise and, in any case, not 

less than ffi before the expiry of the date fixed for completion of the works. The Engineer 

shall consider the same and shall grent and communicate such extension of time as in his 

opinion is reasonable having regard to the nature and period of delay and the type and 

quantum of work affected thereby. No other compensation shall be payable for works so 

carried forward to the extended period of time; the same rates, terms and conditions of 

contract being applicable, as if such extended period of time was originally provided in the 

original contract itself. The non-submission of request for extension or submission of 

request within less than 15 days before the expiry of the date fixed for completion of the 

works, shall make him ineligible for extension under these sub clauses, subject to final 

decision of Engineer. 

17.B 17B Extension of Time with Liquidated Damages (LD) for delay due to Contractor: The 

time for the execution of the work or part of the works specified in the contract documents 

shall be deemed to be the essence of the contract and the works must be completed not 

later than the date(s) as specified in the contract. If the Contractor fails to complete the 

works within the time as specified in the contract for the reasons other than the reasons 

specified in Clause 17 and 17-A, the Railway may, if satisfied that the works can be 

completed by the Contractor within reasonable short time thereafter, allow the Contractor 

for further extension of time as the Engineer may decide. On such extension the Railway 

will be entitled without prejudice to any other right and remedy available on that behalf, to 

recover from the Contractor as agreed damages and not by way of penalty for each week or 

part of the week, a sum calculated at the rate of Liquidated Damages As decided by 

Engineer, between 0.05% to 0.30% of contract value of the works for each week or 

part of the week. (updated as per RB Letter No.2022/CE-I/CT/GCC-2022/Policy 

Dated-14.07.22 with up to date correction slip).  
For the purpose of this Clause, the contract value of the works shall be taken as value of 

work as per contract agreement including any supplementary work order/contract 

agreement issued. Provided also, that the total amount of liquidated damages under this 

condition shall not exceed 5% of the contract value or of the total value of the item or 

groups of items of work for which a separate distinct completion period is specified in the 

contract. 

Provided further, that if the Railway is not satisfied that the works can be completed by the 

Contractor and in the event of failure on the part of the contractor to complete the work 

within further extension of time allowed as aforesaid, the Railway shall be entitled without 

prejudice to any other right or remedy available in that behalf, to appropriate the 

contractor’s Security Deposit and rescind the contract under Clause 62 of these Conditions, 

whether or not actual damage is caused by such default. 

NOTE: 

In a contract, where extension(s) of time have been allowed once under clause 17B, further 

request(s) for extension of time under clause 17A can also be considered under exceptional 

circumstances. Such extension(s) of time under clause 17A shall be without any Liquidated 

damages, but the Liquidated damages already recovered during extension(s) of time 

granted previously under clause 17B shall not be waived. However, Price variation during 

such extension(s) shall be dealt as applicable for extension(s) of time under clause 17B. 

18.0 MOBILIZATION ADVANCE(For Contract Value Rs. 25 Crores and Above) 

As per Provisions of GCC and Railway policy applicable. 

19.0 Contractor shall provide suitable manpower to Engineer in Charge or his representative at 
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 all times during currency of the contract for assisting him in giving layout of work, 

carrying out quality checks, taking measurements and other associated activities for 

effective supervision of work. 

20.0 

 
DEPLOYMENT OF QUALIFIED ENGINEERS AT WORK SITES BY THE 

CONTRACTOR(As per Clause No.26A of G.C.C. 2022 Part-II with up to date correction 

slip) 

20.1 The contractor shall also employ Qualified Graduate Engineer or Qualified Diploma 

Holder Engineer, based on value of contract, as may be prescribed by the Ministry of 

Railways through separate instructions from time to time. 

20.2 In case the contractor fails to employ the Engineer, as aforesaid in Para 20.1, he shall be 

liable to pay penalty at the rates, as may be prescribed by the Ministry of Railways (Para 

20.4) through separate instructions from time to time for the default period for the 

provisions, as contained in Para 20.1.  

20.3 No. of qualified Engineers required to be deployed by the Contractor for various activities 

contained in this works contract shall be as under:- 

(i) For tenders costing below Rs.50.00 Cr. 

1) Graduate Engineer – Minimum 1 Nos.  

2) Diploma Engineer – Minimum 1 Nos.  

(ii)  For tenders costing Rs.50.00 Cr. and above. 

1) Graduate Engineer – Minimum 2 Nos.  

2) Diploma Engineer – Minimum 2 Nos.    

20.4 In case the contractor fails to employ the Qualified Engineer, as aforesaid in Para 20.1 

above, he, in terms of provisions of Clause 20.2 to the Conditions of Contract, shall be 

liable to pay an amount of Rs. 40,000/- per Graduate Engineer and Rs. 25,000/-  per 

Diploma Engineer for each month or part thereof for the default period for the provisions, 

as contained in Para 20.3 above respectively. 

21.0 

 

PRICE VARIATION CLAUSE(As per Clause No. 46Aof GCC 2022with up-to-date 

correction slip) updated as per RB Letter No.2022/CE-I/CT/GCC-2022/Policy Dated-

14.07.22 with up to date correction slip. PVC shall be applicable only in tender having 

advertised value above Rs. 2 Crores. Price variation clause is not applicable for this work. 

22.0 HANDLING VITIATION DURING VARIATION IN CONTRACT QUANTITIES 

Applicable as per GCC 2022,clause-41 Modification to Contract to be in Writing, clause-

42. Power of Modifications to Contract, Valuation of Variations,clause-43 Claims(1) 

Quarterly Statement of Claims,(2) Signing of ’No Claim Certificate’ and Railway Board 

Policy. 

23.0 TECHNICAL CONDITIONS 

As defined in part-iv 

23.1 SCOPE OF WORK:  

As defined in part-iv 

23.2 
LOCATION OF SITE: 

At NANA, KVJ, PDWA, BNS, SRPJ, BMN & IQG station in NANA-IQG section over 

Ajmer Division NWR. 

23.3 COMPLETION PERIOD: - The entire work shall be completed within 180 Days 

from the date of issue of letter of acceptance. 

 

23.4 Contractor along with his offer will submit a tentative time schedule in the form of bar 

diagram to show his planning to complete the work.  After award of the contract the time 

schedule will be jointly signed along with engineer-in-charge after carrying out necessary 

modification as suggested by engineer-in-charge. 
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23.5 Meaning of similar works:" The similar nature of work defined is “Any 

RRI/PI/EI/MACLS Supply, Installation Testing, Commissioning Signalling work 

OR Any RRI/PI/EI/MACLS Alterations Signalling work OR Any CTC/TMS Work”   

Note: - If the work involves provision of EI then it is mandatory to fill Appendix AF  

24.0 
PAYMENT TERMS 

(i) All costs, damages or expenses, which Railways may have paid or incurred, which 

under the provisions of contract are Contractor’s obligations will be deducted by 

Railways from progress payment Bills/Invoice of contractor, as and when it is 

understood that such an expenses has been incurred or paid for.  

(ii) All such claims of Railways shall, however, be duly supported by appropriate and 

certified vouchers, receipts or explanations as are available to enable the contractor to 

identify such claims.  

(iii) The contractor will be entitled to be paid from time to time by means of “ON  

ACCOUNT” payment only for such works as in the opinion of the Purchaser’s 

Engineer which has been executed by him in terms of contract.  Payment shall be 

made on submission of following documents to railway:- 

a)  “ON ACCOUNT” payment shall be made separately for each item/sub item of 

work given in the Bills of Quantities. The bill shall be submitted by the contractor 

for each items of work which has been executed by him. 

b) Receipt of material at stores/Site as certified by the representative of Purchaser’s 

engineer. 

c) Original Inspection Certificate issued by Inspecting Officer 

RDSO/RITES/Consignee. 

d) Delivery Challan/Invoice in Duplicate. 

Subject to any deduction which the Railway will be authorized to make under the terms of 

contract that may be applicable while accepting the tender, the Contractor shall be entitled 

for payment as below:-   

24.1 
For SOR items:- 

 The payment will be done as per payment condition in tender documents. 

24.2 
For NS Items:- The payment will be done as per Payment condition defined in tender documents. 

24.2.1 
For Supply/ Supply & Installation Items (NS) 

a)  80% of the accepted cost of the items (duly inspected by the nominated Inspection Authority) 

will be paid on receipt of the equipment by the Consignee. 

b) 10% of the accepted cost (in addition to the 80% released above) shall be paid after 

installation/erection of that particular equipment. 

c) The balance 10% of the accepted cost will be paid after commissioning of the station. 

d) 100% will be paid for spares & for items, which are not required to be erected/ installed by the 

contractor, on receipt of the equipment and no loss certificate by Consignee. 
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24.2.2 
For Installation Items (NS) 

a) 90% on account payment will be done after the supply & installation of the item and on the 

basis of measurements recorded. 

b) Balance 10% of Schedule will be paid on commissioning of the station and after issuing the 

satisfactory completion certificate by SSE in-charge of the work. 

24.2.3 The Payment to contractor will be made as per Railway Rules and regulations through 

running bills after making entries in MB, and on submission of satisfactory maintenance 

certificate from the SSE/SIGNAL/FA duly signed by SSE/SIGNAL/FA & Contractor. 

  Hundred percent test check should be done by SSE/SIGNAL/FA and ADSTE/ABR   

will exercise twenty percent test check of the work being carried out in their section 

respectively. It will be the responsibility of the contractor to get the certificate from 

SSE/SIGNAL/FA and submit the same to this office for preparing the bill. 

SSE/SIGNAL/FA will record all measurement of the work in the MB. 

 Note for Clause 24.0, 24.1 & 24.2 

(i) For items pertaining to consignee inspection necessary purchase voucher of the items is to be 

submitted. 

(ii) The final bill for the balance payment shall be submitted by the contractor along with “No 

Claim Certificate”. 

 
25.0 

FINAL PAYMENT:  

On the basis of Final Acceptance Certificate issued by the Engineer for all the works covered in 

this contract, the final bill for the balance payment shall be submitted by the contractor along with 

“NO CLAIM CERTIFICATE”. The Final Acceptance Certificate shall be issued by Engineer only 

when: 

1. He has accepted the work wholly. 

2. The maintenance period is over. 

3. All the released materials are handed over by the contractor correctly and stocked as indicated. 

4. Material reconciliation done and all the unused Railway materials returned to Railway 

Stores in good condition. 

26.0 INSPECTING AUTHORITY   
Inspecting authority: 

For SOR Items: As specified in the SOR item. 

For NS Items: shall be RDSO/RITES/Consignee (Rly’s representative). (To be decided 

by Railway as Applicable) 

 

26.1 
INSPECTION OF MATERIAL 

a. All materials to be used for installation shall be subject to inspection by 

RDSO/RITES/Railway’s representative at the manufacturer’s premises. For this 

purpose , the Contractor shall give sufficient notice of time to 

RDSO/RITES/Railway’s representative when the material is ready for 

testing/inspection. All facilities as may be necessary shall be provided for carrying 

out the tests.. 
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b. Whether a product has or has not been accepted at the point of manufacture, if, 

upon arrival at destination, it does not meet the requirements of the specification, 

it may be rejected and the Contractor shall undertake disposal of the rejected 

products and shall bear all charges. 

c. The contractor shall make such tests as may be necessary to demonstrate to the 

satisfaction of the Railway that the apparatus and the system as installed are in 

accordance with the requirement software the specifications and contract. The 

Contractor shall provide such instruments and apparatus as may be necessary for 

making the tests. 

 

26.2 
INSPECTION CHARGES 

 The inspection charges for the inspection service rendered to the S&T contractors 

executing signal works shall be borne by the Railway. The Re-inspection charges for 

the re-inspection service rendered to the S&T contractor for any reason shall be borne 

by Contractor. 

 

27.0 
STORES 

27.1 
CONSIGNEE 

The consignee for this work will be Senior Section Engineer/SIGNAL/FALNA JN. 

(FA). 

27.2 
LOADING /UNLOADING OFMATERIAL 

The material shall be delivered by the Contractor at the Senior Section 

Engineer/signal/FA. Material supplied by Railways for execution of the work & the 

materials delivered by the contractor shall be transported from the any Store of NWR to 

the site of work by the contractor. 

27.3 MATERIALS AND WORKMANSHIP 

i). All the items which are to be procured as per IRS/RDSO specifications shall be 

procured from RDSO approved firms. Electrical / Electro Mechanical items 

which appear in RDSO approved list and supply value is above <Rs.5,00,000/-> 

should be got inspected by RDSO. All item irrespective of their value, if it falls in 

critical list of items (as mentioned by RDSO), will be inspected by RDSO. Any 

relaxation with respect to procurement/inspection shall be with the prior 

approval of the competent authority. The Railways’ decision shall be final and 

binding on the contractor. 

ii)        Certificate of  inspection to be submitted along with the supply. 

 

iii)  Before placing order and arranging supply of material, approval regarding 

inspecting authority will be taken from Sr. DSTE/Ajmer office. 

iv) The Railway shall have full powers to reject any material that the Railway 

may consider to be defective or inferior in quality of material, workmanship, 

design or otherwise, not in accordance with the specifications and drawings 

specified by the Railway. 
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v)        The Contractor shall remove for the with all rejected materials and replace such 

material at Contractor’s expenses. 

vi) All material should be in properly packed condition and the consignee reserves the 

right to reject the material even though it was passed by RDSO. 

vii) When any stores delivery at the consignee’s depots is rejected, this shall be 

removed by the contractor within 30days from the date of rejection. Such rejected 

stores shall lie at the contractor’s risk from the date of rejection. If the stores are 

not removed by the Contractor within this period, the purchaser or his nominee 

shall have the right to dispose of such stores, as thought fit, at the contractor’s risk 

and account. 

viii) The purchaser shall also be entitled to recover from the contractor, handling and 

groundrent/demurrage and any other charges for the period during the rejected 

stores are not removed after the period as for mentioned. 

27.4 Indemnity by Contractors (Clause No.15 of GCC): -The Contractor shall indemnify and 

save harmless the Railway from and against all actions, suit, proceedings, losses, costs, 

damages, charges, claims and demands of every nature and description brought or 

recovered against the Railways by reason of any act or omission of the Contractor, his 

agents or employees, in the execution of the works or in his guarding of the same. All sums 

payable by way of compensation under any of these conditions shall be considered as 

reasonable compensation to be applied to the actual loss or damage sustained, and whether 

or not any damage shall have been sustained. 

27.5 Procedure for Store Receipt & Material Accountal.  

i. For every work, a Tally book shall be opened by store In-charge. Receipt/dispatch/ 

transfer/Balance entries are shown in Tally Book. Separate page is nominated for each 

item in Tally Book as per work schedule. 

ii. Material is received based on request of contractor. Contractor gives in writing the 

details of item including serial number and quantity of work schedule to SSE/In charge. 

SSE/Incharge will inspect the material and its related documents mandatory as per 

contract agreement and material is entered to the Tally Book assigned for this particular 

work if found in order as per contract. 

iii. Whenever material is required for execution of work at site, contractor will request 

SSE/In charge for issuing of material on his letter head/demand signed and stamped by 

his authorized person.  

iv. For issuing the material required by contractor as above, SSE/In charge shall fill E-49 

Form (Called HR) mentioning all relevant details and this form shall be signed by both 

SSE/In charge and authorized representative of contractor. There after material is taken 

by contractor for site of work and stored temporarily under his own custody. Material 

so stored temporarily at site shall be secured and protected by the contractor at his own 

resources. 

v. While filling up measurement book, reference of E-49 and Tally Book are to be 

mentioned wherever required (applicable for both running & final bills). 

vi. Work site register will be maintained by the contractor for recording daily work 

progress and measurements which is also signed by Railway’s representative deployed 

by SSE/In charge. 

Note: Paras i, ii, iii, iv, v and vi above, are applicable for accountal of material supplied by 

the contractor of sanctioned works costing less than Rs.2.5 Crores. 
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a) Procedure for accountal of material supplied by the contractor of sanctioned works 

costing more than Rs.2.5 Crores:- In addition to accountal of material supplied by 

the contractor of sanctioned work costing less  than Rs.2.5 Crores as mentioned in 

Para i, ii, iii, iv, v and vi above, field units should also maintain register and 

accountal of register at site MAS (Material at Site) in accordance with Para 1436 to 

1446 of Engineering Code. The contractor will provide necessary assistance for this 

purpose. 

b) CONSIGNEE: The consignee for this work will be Senior Section Engineer 

(Signal/ Tele)or other nominated JE/SSE by Sr. DSTE/Dy. CSTE. 

c) LOADING/UNLOADING OF MATERIAL: All the material shall be transported 

by the contractor from any Store of NWR to the site of the work and vice versa 

with his own cost. 

d) Before issuing Railway material to the Contractor, SSE/In charge will ensure that 

contractor has already indemnified all the Stores handed over to him and executed 

the Indemnity Bond for this purpose on standard Performa given along with these 

documents in Appendix-AG. 

e) The material which will be supplied by the Railway for execution of work will also 

be transported by the contractor from any Store of NWR to the site of the work.  

f) All stores drawn by the tenderer shall be accounted for either as installed as per site 

measurements recorded or as per surplus stores returned to the Site Inspector-in-

charge. 

g) Empty cable drums will be the property of the Railway and shall be returned back 

to Railway store of SSE/Incharge by the contractor. If cable drums are not fully 

empty then cable shall be rolled back in same cable drum and handed over to 

Railway store.  If empty cable drums are not returned back then recovery 

@Rs.560/per empty cable drum will be recovered from the running/final bill of the 

contractor.  

27.6 Security of Material  

a)  Once the material is handed over to the contractor, the contractor shall be 

responsible for the security of material irrespective of the fact that the material is 

kept in Railway premises. The contractor shall make adequate arrangements at site 

as deemed necessary for guarding the same from the thefts by outsiders or his 

labour or damage of any sort. 

b) The cost of stores lost shall be realized by the Railway out of any payments due to 

the contractor in this contract or from any other contract executed by Govt.of India. 

c) The Contractor will indemnify all the Stores handed over to him and will execute 

the Indemnity Bond for this purpose on standard Performa given along with the  

documents. Execution of the Indemnity Bond will precede handing over any 

material to the Contractor. 

27.7 Return of Surplus Store 

a) The stores found to be surplus shall be returned to Consignee by the Contractor 

with his own staff with immediate effect and proper (-) minus hand receipt will 

be issued to contractor on receipt of surplus material by the Railway depot 

staff. 

b) The contractor shall account for all material that was issued to him. A register shall 

be maintained by the contractor, which shall be signed by the Contractor as a 
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token of receipt of material. All the issued material shall either be used in the 

installation or returned to Consignee.  

27.8 Return of Released Store 

a) Released material shall be handed over to Consignee in systematic manner.  Proper 

care should be taken while releasing &transporting the material at General Stores, 

of NWR(for the material to be D-S8ed) and other released material at Signal 

Stores (which will not be D-S8ed). 

b) Unless or otherwise specified, the rates cover the cost of tools and plants, ladders, 

scaffoldings and all other equipments required for dismantling. 

c) Unless otherwise specified, the rates includes leading of material up to the store of 

Sr. Sec Engineer/SIG/FA, the Store Depot of North Western Railway, stacking 

dismantled material in the store as required specially item wise. 

d) Royalty, Octroi and other charges on materials to be supplied by the contractor for 

construction of work except those to be supplied by the Railway will be borne by 

the contractor/s. 

 

28.0 
WORKS 

28.1 
SPECIFICATIONS,DRAWINGS 

A). Supply of following diagrams/documents shall form part of the contract (as 

applicable):- 

Documents for Indoor work: 

i) Signalling interlocking plan 

ii) Operating & Indication panel diagrams/VDU Diagram 

iii) Selection & Locking tables. 

iv) System Configuration of EI 

v) Wiring diagrams/Interface Circuit/ Equivalent Logic Circuit 

vi) Fuse analysis 

vii) Contact analysis 

viii) Rack erection diagram 

ix) Panel Tag Block analysis 

x) Tag blocks analysis of tag blocks installed on Cable termination rack. 

xi) Operating/maintenance & instruction manual. 

xii) Power supply arrangement with appropriate ratings of each module. 

Tentative SIP of station is provided at Annexure-AA. Items (i) to (vii) of the 

drawings shall be submitted to Railways for approval by the Contractor. 

Copies of drawings from items (viii) to (xii) shall be submitted to Engineer-in-

charge for his approval. However, final tracings of these drawings shall be 

submitted to Railways for approval before commissioning. 

B) Documents for Outdoor documents 
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i) Location terminal details 

ii) Cable Core chart 
iii) Cable route plan 
iv) Track Circuit Plan 

Note: All above documents initially shall be prepared by contractor and shall be 

submitted to Engineer in charge for approval. 

Once circuit design is submitted by the Contractor to Railways, it will be 

examined and Railways will indicate the kind of deficiencies, which are 

existing in the design.  If required by Railways, the design team of Contractor 

will attend Sr. DSTE-AII /PCSTE’s office to hold discussions in this regard. 

While  indicating the deficiencies in design Railways will  point out - 

(a) Functional requirement, which are not being met by the circuits. 

(b) Other violation of standard practices or codal provisions. 

Railways are not bound to carry out the exact corrections in the circuit or 

suggest the exact corrections to the contractor. It will  be  the  duty of  the  

contractor  to  modify the  circuit,  so as to ensure that all specifications,  codal 

provisions and  functional  requirements are fulfilled by their circuit. After 

corrections are carried out by the contractor an advance approval to the circuit 

will be given. Deficiencies pointed out by Railway may not be exhaustive. 

            Advance approval of the circuit from Railways will mean that Contractor can go 

ahead with the wiring. However, if any deficiencies are  found  at  the  stage  of  

testing,  it  will  be solely the responsibility of contractor to ensure that their  

design team is  available  at  the spot to suggest and carry out alterations without 

waste  of  time. Approval  by Railways  to go ahead with wiring and testing will 

no way mean that the circuits have been finally approved and accepted.  

(c) The contractor shall be solely responsible for ensuring that the requirement of safety 

are incorporated in all designs and drawings and the drawings furnished by him, 

although these may have been approved by the Railway. 

(d). Specifications, drawings, requisites and requirements referred to in the  body  of  this  

specification form an essential part thereof. 

The sources from which the drawings & specifications referred to in this Tender can  be 

obtained from Engineer-in-charge. 

(e) The installation must comply with the Indian  Railway  Standard  Specification  for  

relay interlocking systems (tentative) serial no.  S-36-87 and ‘Technical 

requirements’ as  laid down in this tender. The arrangements of interlocking and 

design of equipments etc. shall be in conformity with the practices followed on N 

W R and the System as a whole shall be so designed that the operation is reliable, 

safe and satisfactory under the local climatic conditions existing at the station. 

Information to be given by the  Purchaser  (Railways) as per IRS:S-36-89. 

(f). Installation shall comply with the requirements to the following manuals/books:- 

• Signal Engineering Manual 

• Engineering Code 

• P-way manual 
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• General & subsidiary Rules with latest correction slip. 

• Schedule of dimensions. 

These books are available with Engineer-in-charge for this work which can be given on 

loan, if required, for reference. 

(g). After the contract is awarded, the Railway shall furnish to the Contractor, free of 

charge, a reasonable number of prints of the approved Signalling plan, control 

tower/cabin drawings and such other drawings as the Railway may consider 

necessary for proper execution of this work. 

(h) Future development: The contractor shall supply to the railway free of charge all 

software update, data and specifications that may result from developments 

effected by him or his collaborator in the period of currency of contract. The 

Railway reserves the right for such modified or improved versions in lieu of these 

originally quoted for, based on prices and other conditions mutually agreed upon. 

(i) "For minor alterations in existing yard; alterations in existing logic will be submitted  

shown 'Red/Green'.  Whether  it  is  a  minor  alteration  or  not,  it  will  be  decided  by  

the Engineer". 

28.2 
INSPECTION OF WORKS 

(i). The completed installation at all stages shall be subjected to checks and test as 

decided by Railways and the contractor shall be liable to remedy such defects as 

discovered  during  these checks and test and make good all deficiencies brought 

out. However, complete installation will be taken over finally on completion of the 

full system. It will be the responsibility of the contractor to rectify any discrepancy 

noticed within a period of one month from the date the complete system is taken 

over. For the purpose of taking  over,  joint inspection will be carried out by 

DSTE/ASTE and SSE/SE/JE(Sig./Tele). The contractor should make himself or 

his representative available at the  time  of  joint inspection. The decision of the 

Engineer shall be final in the matter. 

(ii). The contractor will be called upon to pay all the expenses incurred  by the  

Railway  in respect of any work found to be defective or of inferior quality, 

adulterated or otherwise unacceptable.  

(iii). During the execution of the contract, samples may be taken for the purpose of test 

and/or analysis under the conditions laid down in specification, such samples to be 

prepared for testing and forwarded free of all cost to the Railway. 

(iv).   A  logbook  will  be  kept  at  the  work  site  by  the  contractor. The  inspecting  

officer  of the Railway may in addition to oral instruction to the representative 

of the contractor at the work site, enter such instruction as he deems fit in this 

log book. The contractor will be responsible to note necessary action and 

remedy the defects and ensure that  the instructions either oral or written are 

complied with. His non-noting the logbook entries shall not be considered 

sufficient grounds for non- compliance of the instructions. 

28.3 
APPROVAL& MEASUREMENTOFWORK 

(i) The contractor will obtain written approval of the supervision after completion of  

the  various sub- items of each work mentioned in the Schedule (wherever 

applicable). 
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(ii) The contractor shall sign the measurement as a token of acceptance of the 

measurement entered by the supervisor in-charge of the work (wherever 

applicable). 

(iii) The contractor should ensure that measurement has been  made  for such work,  

which is  not possible to measure subsequently and shall remain hidden. For 

example: 

• after trenching is done 

• after RCC trunk is placed in trench and properly aligned. 

• after the above is laid properly. 

• after the earth is filled. 

• After brick/slab/capping is laid. 

(iv). Back filling of the trench shall be done only after the inspection and written 

confirmation from the Railway representative. 

(v). The contractor shall maintain record of cable laid as per Performa provided by 

Railways. (vi). Cable laying shall be done as per policy / guidelines issued by 

RDSO vide letter no. 

STS/E/Cable Laying Practices dated 31st October’2011 or latest. 

(vii). S&T Inventory / Assets register should be maintained as per performa specified in 

the note issued by CSTE/NWR vide note no. SG/176/1 dated 13.09.2012 or latest. 

(viii). Measurement of works by Contractor’s authorized representative shall be 

applicable only if it is decided so by the Railway. 

 

28.4 
MATERIALTO BEPROVIDED BY RAILWAYS 

Materials to be supplied by Railways in this contract are listed in Appendix-AE to these 

documents. All materials to be supplied by  Railways  shall  have  to  be  collected  by  

contractor  through  his  own labour and transport from the any store of NWR to the site of 

the work. 

28.5 
MODIFICATIONS 

(i). The contractor shall be responsible for  and  supply  any  additional  equipment  

without  extra cost for any alterations of  the  works  due  to  any  discrepancies,  

errors  or  omissions in the drawings or other particulars supplied by him, whether 

such drawings or  particulars have been approved by the Railway or not due to 

inaccurate information or particulars furnished to the Contractor on behalf of the 

Railway. If any dimensions/figures upon the drawings or plans differ from those 

obtained by scaling the drawings or  plans  shall  be  taken as correct. 

(ii). Any minor modifications required during the course of work shall be done without 

extra charges and the Railway’s decision as to whether the modifications are 

minor or not shall be final. Where modifications are not minor and the Railway is 

satisfied that the modifications are essential, they shall be carried out at extra 

charges to be approved by the Railway. 

28.6 POWER SUPPLY 
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230V/5A Electric power supply will be supplied by the Railways  at  the  prevailing  rate  

of electricity  only  on   request   of   contractor   for   executing   minor   works   like   

drilling   of holes, soldering etc. for which contractor has to pay as per metered readings.   

However, contractor shall make his own arrangements such as portable generator for his 

use in case of power failure. 

29.0 
TRAINING 

1. The contractor shall provide adequate training at the manufacturer’s premises to 

Railway personnel in planning, design, installation, operation and maintenance of the EI 

equipments and system supplied under the contract (if required). 

2. The tenderer shall undertake to train Railway personnel nominated by Railways in 

different aspects of equipment which include: 

a) System design and architecture 

b) Field installation, testing, commissioning. 

c) Operation, maintenance and repair, covering both hardware and software with cost 

analysis 

d) Fault diagnosis and analysis 

e) Failure rectification methods 

f) Data base programming 

g) All the issues arise out of day to day maintenance of the system. 

3. The training should be comprehensive so as to impart full knowledge to Railway  

personnel deputed for the training  to  independently  execute  the  installation,  

operation,  maintenance, repair and minor alteration of all equipment. The training 

course should, apart from formal classroom training, include hands on practical 

experience and visits to working installation. The contractor shall make a l  necessary 

arrangement for the same. The  place of training shall normally be  at  the  

manufacturer’s  premises  or  as decided  mutually between the Railway and the 

Contractor. OEM should provide competency certificate to the Railway Personals for 

the training imparted. Hard copies and soft copies of course module shall  be  supplied 

by the contractor to each trainee. The training courses should, apart from formal class 

room training, include hand on practical experience and visits to working installation. 

4. The contractor shall at every stage of installation, testing and commissioning provide all 

facilities for adequate training of NW Railway personnel who may be deputed to work 

on the project. 

5. The requirement of training in man-weeks has been indicated in the Bills of Quantities. 

The tenderer shall quote for the man week rates and Railways shall have the right to 

vary the training period indicated in the Bills of Quantities. 

3. 6. Set of documents related to training in adequate quantity shall be provided. 
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BILL OF QUANTITIES :-  

“ Ajmer Division: Provision of Dual VDU by replacing operating panel at 07 

Nos. EI stations in (NANA-IQG) section under the jurisdiction of 

ADSTE/ABR in Ajmer division." 

  

S/N

o 

SOR/ 

NS 

Description 

Unit Qty 

Rate 

(In 

Rupees.) 

Amount Inspection 

    Schedule A(SOR Items)           

1 
010112

00 

Supply of embedded fanless PC based 

VDU control terminal as per RDSO spec. 

No. RDSO/SPN/192/2019 Ver. 2 or latest 

& RDSO TAN No. - STS/E/ TAN /3007 

version 1 dated:02.11.12. The size of 

VDU shall be minimum 42 inch. Note: (i) 

Technical requirements shall be 

mentioned in the tender document. (ii) 

One revolving chair should be supplied 

with control terminal. Inspection: 

Consignee Inspection charges: None. 

Payment terms:100% after supply 

No. 2 493241.48 986482.96  RDSO 

2 
010113

00 

Installation, wiring, testing and 

commissioning of embedded fanless PC 

based VDU control terminal as per 

RDSO spec. No. RDSO/SPN/192/2019 

Ver. 2 or latest & RDSO TAN No. - 

STS/E/TAN /3007 version 1 dated: 

02.11.12. Note: (i) Technical 

requirements shall be mentioned in the 

tender document by tendering thority. 

Inspection: Consignee. Inspection 

charges: None. Payment terms:100% 

after commissioning. 

No. 2 123310.37 246620.74  Consignee 

3 
010114

00 

Supply of embedded fanless PC based 

Maintenance terminal as per RDSO spec. 

No. RDSO/SPN/192/2019 Ver. 2or latest 

& RDSO TAN No. - STS/E/TAN/3007 

version 1 dated:02.11.12. The size of 

VDU shall be minimum 42 inch. Note: (i) 

Technical requirements shall be 

mentioned in the tender document by 

tendering authority. (ii) One table of 

suitable size along with revolving chair 

should be supplied with Maintenance 

terminal. Inspection: Consignee. 

Inspection charges: None Payment 

terms:100% after supply 

No. 2 464279.54 928559.08  RDSO 

4 
010115

00 

Installation, wiring, testing and 

commissioning of embedded fanless PC 

based Maintenance terminal as per RDSO 

spec. No. RDSO/SPN/192/2019 Ver. 2 or 

latest & RDSO TAN No. - STS/E/TAN 

/3007 version 1 dated: 02.11.12. Note: (i) 

Technical requirements shall be 

mentioned in the tender document. 

Inspection: Consignee. Inspection 

charges: None. Payment terms:100% 

No. 2 116069.88 232139.76  Consignee 
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after commissioning. 

5 
010108

00 

Supply of Instruments and Tool Kits 

required for Trouble Shooting and repair 

of hardware and software for EI system 

should be supplied for stations. (This 

includes tools required for EI 

maintenance sorts of crimping, insertion, 

removal, general purpose tools like screw 

drivers, spanners, PCB extractor, temp. 

controlled soldering iron, wire cutter, 

nose pliers etc. & measuring instruments 

with carrying case/holders/ cabinet for 

technicians/ J.E. for testing, Maintenance 

and repair at site). Each set comprises of 

the following :- * Crimping tool for all 

types of special cable assembly used in 

EI system. * Insertion tool for all types of 

special cable assembly used in EI system. 

*Removal tool for all types of special 

cable assembly used in EI system. * 

Digital multi-meter (Fluke 111 or better) 

* Steel cabinet/ Almira, Size: 1980mm 

height, 915 mm width and 485 mm depth 

(Godrej Make/Jalaram) of good quality to 

store tool, spare cards and documents. * 

Steel Book rack Size: 1850mm height, 

900 mm width and 316 mm depth for 

keeping documents. (Godrej make/ 

Jalaram) * Clamp Earth Tester. (as per 

specs mentioned in tender document.) * 

Clamp Current Meter (fluke 362 or 

superior) * Ferrule tagging printer for 

cable/wires (Supported label tape sizes: 6 

/ 9 / 12 / 18 / 24 mm). Inspection: 

Consignee 

Set 7 151338.52 1059369.64 RITES 

6 
010118

00 

Preparation of SWR literature in English 

along with associated mid-section 

interlocked gate with all corrections asper 

approved SWRD & approved SIP. For 

these all-technical corrections, editing, 

grammatical correction etc. are to be 

carried out and one rough print to be 

given to railways for approval before 

printing, as required for final processing 

of CRS sanction. This also includes 

preparation of maintenance cards in 

format provided by Rly. Inspection: 

Consignee Inspection charges: None 

Payment terms:100% after execution. 

Station 7 4330.94 30316.58  Consignee 

7 
010119

00 

Translation of Station Working Rules 

from English to Hindi and framing out in 

DIGLOT form (or similar software) as 

per extant Rly practice. The required 

SWR in English will be provided by the 

contractor and has been covered 

separately in item no. 01011800 of 

Chapter 1 of SOR. Inspection: Consignee 

Inspection charges: None. Payment 

terms:100% after execution. 

Station 7 5389.49 37726.43  Consignee 

8 
010120

00 

Making photocopies & binding of the 

SWR literature in English/Hindi/Diglot 

form as per Railway practice. Inspection: 

Consignee Inspection charges: None 

Payment terms:100% after execution. 

Set 14 214.85 3007.90  Consignee 
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9 
010125

00 

Preparation and supply of laminated one 

set of all the completion plans including 

circuit diagrams and indoor as well as 

outdoor completion documents on 

standard 75-micron polyester film for 

station in Auto CAD. 6 (Six) sets xerox 

copies will also be provided for each of 

the documents mentioned below: Cable 

Route Plan, Cable Core Chart, Location 

details plan for all the locations, Cable 

termination details, Signalling Plan, SWR 

Diagram, Wiring Diagrams, Selection 

table, Locking table, Contact analysis, 

Fuse and Tag Block analysis of Relay 

Rack, CT rack, Control cum Indication 

Panel/VDU Diagram, Power Panel 

Diagram, Track circuit plan, rack erection 

plan and Junction Box details etc. 

Inspection: Consignee Inspection 

charges: None Payment terms:100% after 

execution. 

Per 

Sheet 
800 193.85 155080.00  Consignee 

10 
010127

00 

Addition/alteration in existing relay room 

wiring. It includes supply of PVC 

insulated indoor Railway signalling cable 

(60-Core/40-Core) of (1/0.6) sqmm as 

per RDSO Spee. No. IRS/S-76/89 

(Amnd.2 or latest) for wiring between 

relay room and SM's/Panel room & Relay 

room to DP in SM office for block 

working. This also includes supply of 

PVC insulated jumper wires of multi 

strand 16/.2 mm, tinned in all colours as 

per RDSO Specn.No.IRS-S-

76/89(Amnd.2 or latest). This item will 

include bringing all the power supplies 

from power room to respective bus bars 

on relay racks by using 10/6 sqmm 

copper flexible wire as per instructions of 

engineer incharge. This will include 

wiring between control panel and relay 

room if required. All wiring will be done 

as per standard practice of North Western 

Railway with neat dressing & threading. 

The item includes supply & wiring of tag 

block, fuse with bases (GType and ND 

Type) and all other related material 

required for complete indoor wiring in 

relay room. Inspection: Consignee 

Inspection charges: None Payment 

terms:100% after execution. 

Per 

Relay 
200 630.75 126150.00  Consignee 

11 
010130

01 

Supply & Installation of Modular power 

supply arrangement for VDU and 

industrial PC (Embedded PC) with input 

and output redundancy arrangement and 

Hot pluggable Modules as per RDSO 

specification. Make Gallant or similar.  

One set consists of 1. Input O- ring diode 

module with potential free -1 No contacts 

(PFC) for two 110 V DC sources from 

IPS and single 110 VDC bus Qty 1 No. 

2. Isolated Inverters (Master / slave) - 

Input-110 V DC Output: 120 V AC/220V 

A500VA - 02 Nos. 3. Isolated DC-DC 

convertors- Input: 110 v DC Output: 24 

V DC/ 10A, Qty -10Nos. 4. 3 U SS rack 

with back panel mother board /front 

panel power connectors inverter auto 

Set 14 218289.60 3056054.40 
 RDSO/ 

Consignee 
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change over switch and all required over 

switch and all required protection circuits 

(3U height for main rack 132.5mm +/-

10% & 1U height for mounting 44.5mm 

+/- 10%) Qty – 1 No. Make Gallant or 

similar. (This item is for Operating VDUs 

of EI system) Inspecting Agency: (i)for 

inverters and converters: RDSO, (ii) for 

other items: Consignee. Inspection 

Charges: (i) Borne by Railways (ii) None. 

For Supply of Modular power supply 

arrangement. Payment Terms: 100% after 

Supply 

12 
010130

02 

Supply & Installation of Modular power 

supply arrangement for VDU and 

industrial PC (Embedded PC) with input 

and output redundancy arrangement and 

Hot pluggable Modules as per RDSO 

specification. Make Gallant or similar.  

One set consists of 1. Input O- ring diode 

module with potential free -1 No contacts 

(PFC) for two 110 V DC sources from 

IPS and single 110 VDC bus Qty 1 No. 

2. Isolated Inverters (Master / slave) - 

Input-110 V DC Output: 120 V AC/220V 

A500VA - 02 Nos. 3. Isolated DC-DC 

convertors- Input: 110 v DC Output: 24 

V DC/ 10A, Qty -10Nos. 4. 3 U SS rack 

with back panel mother board /front 

panel power connectors inverter auto 

change over switch and all required over 

switch and all required protection circuits 

(3U height for main rack 132.5mm +/-

10% & 1U height for mounting 44.5mm 

+/- 10%) Qty – 1 No. Make Gallant or 

similar. (This item is for Operating VDUs 

of EI system) Inspecting Agency: (i)for 

inverters and converters: RDSO, (ii) for 

other items: Consignee. Inspection 

Charges: (i) Borne by Railways (ii) None. 

For Installation of Modular power supply 

arrangement. Payment Terms: 100% after 

Commissioning 

Set 14 54572.40 764013.60 
RDSO/ 

Consignee 

13 
030104

00 

Q-Series Neutral Line Relay (QN1 

Type), 12F/4B, 24V DC complete with 

plug board (base plate), connectors and 

retaining clips etc and conforming to 

BRS- 930 and RDSO Specn.No.IRS:S-34 

& S-23 or latest. The interlocking code 

for this unit shall be "ABCDE".  

Inspection: - RDSO. Inspection charges: - 

Borne by Railways. Payment Terms: - 

100% after supply. 

No. 50 4746.07 237303.50 RDSO 

14 
030105

00 

Q-Series Neutral Line Relay (QN1 

Type), 8F/8B, 24V DC complete with 

plug board (base plate), connectors and 

retaining clips etc and conforming to 

BRS- 930 and RDSO Specn.No.IRS:S-34 

& S-23 or latest. The interlocking code 

for this unit shall be "ABCDF". 

Inspection: - RDSO. Inspection charges: - 

Borne by Railways.Payment Terms: - 

100% after supply. 

No. 50 4560.51 228025.50 RDSO 
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15 
030106

00 

Q-Series Twin Neutral Line Relay 

(QNN1 Type), 6F/2B, 24V DC complete 

with plug board (base plate), connectors 

and retaining clips etc and conforming to 

BRS-960 and RDSO Specn.No. IRS: S-

34 & S-23 or latest. The interlocking 

code for this unit shall be "ACDEK". 

Inspection: - RDSO Inspection charges: - 

Borne by Railways Payment Terms: - 

100% after supply. 

No. 30 5999.85 179995.50 RDSO 

16 
030107

00 

Q-Series Twin Neutral Line Relay 

(QNN1 Type), 4F/4B, 24V DC complete 

with plug board (base plate), connectors 

and retaining clips etc and conforming to 

BRS-960 and RDSO Specn.No.IRS:S-34 

& S-23 or latest. The interlocking code 

for this unit shall be "ACEHJ". 

Inspection: - RDSO. Inspection charges: - 

Borne by Railways Payment Terms: - 

100% after supply. 

No. 30 4739.38 142181.40 RDSO 

17 
030108

00 

Q-Series Magnetically Latched Neutral 

Line Relay (QL1 Type), 11F/4B,24V DC 

complete with plug board (base plate), 

connectors and retaining clips and 

conforming to BRS-935A and RDSO 

Specn.No.IRS:S-34 & S-23 or latest. The 

interlocking code for this unit shall be 

"ABDEG". Inspection: - RDSO.  

Inspection charges: - Borne by Railways 

Payment Terms: - 100% after supply. 

No. 20 6861.70 137234.00 RDSO 

18 
030116

00 

Q-Series Line Relay (QNA1 Type), AC 

immunized, 8F/8B, 24V DC along with 

plug board (base plate), connectors, 

retaining clips etc and conforming to 

BRS-931A and RDSO. Specn.No.IRS:S-

34, S-23 and S-60 or latest. The 

interlocking code for this unit shall be 

"ABDGH". Inspection: - RDSO. 

Inspection charges: - Borne by Railways 

Payment Terms: - 100% after supply. 

No. 30 4710.10 141303.00 RDSO 

19 
030117

00 

Q-Series Line Relay (QNA1 Type), AC 

immunized, 12F/4B, 24V DC along with 

plug board (base plate), connectors, 

retaining clips etc and conforming to 

BRS-931A and RDSO Specn.No.IRS:S-

34, S-23 and S-60 or latest. The 

interlocking code for this unit shall be 

"ABDFH". Inspection: - RDSO 

Inspection charges: - Borne by Railways. 

Payment Terms: - 100% after supply. 

No. 30 4579.92 137397.60  RDSO 

20 
030113

00 

Fixing of Q series relay base plate/metal 

to metal relay mini group and major 

group base plate, laying, bunching, 

lacing, dressing & packeting of 60/40 

core PVC indoor cable/flexible wire and 

termination of 60/40 core cable/flexible 

wire on tag block/base plate & base 

plates & soldering. This includes fuse 

wiring, bus bar looping etc. required for 

keeping installation ready for circuit 

wiring work & panel troughing work. 

The work shall be done as per approved 

plan, extant practice on NWR & the 

instruction of Rly. Engineer at 

site.Inspection: - Consignee Inspection 

charges: - None. Payment Terms: - 100% 

after execution 

No. 240 469.81 112754.40 Consignee 
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21 
030112

00 

Sealing wire used for sealing of 

signalling relays & equipments. 

Inspection: - RDSO. Inspection charges: - 

Borne by Railways Payment Terms: - 

100% after supply. 

Kg 28 210.93 5906.04 RDSO 

22 
040101

00 

Supply of PVC insulated multi strand, 

single core copper conductor of size 

16/0.2 mm (0.5sqmm) as per IS 694:2010 

and RDSO Specn.No.IRS:S-76/89 

(Amnd-3) or latest. Each coil should be 

of 100/200/500 meters length. Colour of 

the wire which is required will be 

specified by the Engineer incharge. 

Inspection: (i) RDSO/RITES if value of 

item in work more than 10 lakhs (ii) 

Consignee subject to procurement from 

RDSO approved vendors if value of 

whole item in work less than 10 lakhs as 

per extant instructions by Railway Board. 

Inspection Charges: (i)Borne by 

Railways (ii) None Payment Terms: 

100% on Supply 

Km 5 6996.26 34981.30  Consignee 

23 
040108

00 

Supply of indoor PVC jumper wire (1x 

0.6 mm) of all colours as per RDSO 

Specn.No.IRS:S-76/89 (Amnd.3) or 

latest. Note: wires colours will be 

specified/ decided by site Engineer 

incharge. Inspection: (i) RDSO/RITES if 

value of item in work more than 10 lakhs 

(ii) Consignee subject to procurement 

from RDSO approved vendors if value of 

whole item in work less than 10 lakhs as 

per extant instructions by Railway Board. 

Inspection Charges: (i)Borne by 

Railways (ii) None Payment Terms: 

100% on Supply 

Km 4 2904.31 11617.24  Consignee 

24 
401250

0 

Supply of PVC insulated Railway 

Signalling multi-core Indoor Cable 24 

core (1 mm Dia) conforming to 

IRS:76/89(Amd3) or latest. Inspection: 

(i) RDSO/RITES if value of item in work 

more than 10 lakhs (ii) Consignee subject 

to procurement from RDSO approved 

vendors if value of whole item in work 

less than 10 lakhs as per extant 

instructions by Railway Board. 

Inspection Charges: (i)Borne by 

Railways (ii) None Payment Terms: 

100% on Supply 

Km 3 191525.62 574576.86  RDSO  

25 
050138

00 

Supply of Insulation Rubber Mat for 

electrical purpose 2.5mm thick size 

2m*1m suitable for 3.3KV to 11KV 

(Class B) conforming to IS I5652-2006 

Inspection: Consignee 

Kg 10 106.98 1069.80 Consignee 

26 
130103

00 

Supply of basic material to construct unit 

maintenance free earth as per RDSO 

Specs. No. RDSO/SPN/197 Version 1.0 

dtd. 04.07.2016 or latest and conforming 

to RDSO Drg. No.  SDO/ RDSO/E 

&B/001. It consist of following: (a) 

Copper bonded steel electrode of 3.0 m 

long, 17 mm Dia with copper bonding 

thickness of minimum macrons and UL 

listed and marked = 1 no. (b) Earth 

enhancement material supplied in sealed 

bags of minimum 10 kg = 3 nos. (c) 

Lot 15 21098.23 316473.45 RDSO 
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Copper strip of 150x25x6 mm, to 

terminate earth rod = 1 no. (d) Copper 

strip of 300x25x6 mm (MEEB) = 1 no. 

(e) Copper strip of 150x25x6mm (SEEB) 

= 1 no. (ii) Supply of 35 sq. mm multi 

strand single core PVC insulated copper 

cable as per IS: 694 for connecting main 

earth electrode to MEEB in the 

equipment room in duplicate.(minimum 

10 meter) (iii) Supply of 16 sq. mm multi 

strand single core PVC insulated copper 

cable as per IS: 694 for connecting 

MEEB to SEEB and SPD to MEEB 

(minimum 10 meter ) (iv) Supply of 10 

sq. mm multi strand single core PVC 

insulated copper cable as per IS: 694 for 

connecting various equipments to SEEB 

(v) Supply of copper lug sleeve for 3/16 

cable Inspection: RDSO Inspection 

Charges: Borne by Railways Payment 

Terms: 100% after Supply 

27 
130104

00 

Installation of Unit Maintenance Free 

Earth as supplied under item no. 

13010300 above It includes:( i ) Digging 

the earth to the required depth. (ii) 

Insertion of electrode. (iii) Filling of earth 

enhancing compound (Approx.30 Kg) 

(iv) Provision of exothermic weld 

connections to copper tape of 25 mm x 6 

mm x 150 mm to the earth electrodes. All 

material tools and features required for 

weld will be arranged by contractor. (v) 

This also includes CC cover 1.5 ft x 1.5 

ft. 1 ft wall thickness 2 inch with cover 3-

inch thickness. Cables 35 Sq mm/ 16 Sq 

mm/10 sq mm for connecting earth to 

busbar, busbar to busbar and busbars to 

various equipments. Earth electrode of 

17.20 mm Dia and 3.00 meter long high 

tensile low carbon steel circular rods 

molecularly bonded with copper and 

outer surface (minimum copper bonding 

thickness of 250 microns to made 

requirement of under writer’s laboratories 

(UL) 467-2007 or latest. Copper strips of 

150 mm x 25 mm x 6 mm to be welded 

with each earth electrode, copper strips of 

300 mm x 25 mm x 6 mm for main 

equip- potential busbar, copper strips of 

150 mm x 25 mm x 6 mm sub equip-

potential busbar in relay room, power 

room and panel room. GI strip 25 mm x 2 

mm for ring formation of earth pits Earth 

enhancement material in bags for each 

Earth Electrode. Inspection chamber of 

site 300 mm x 300 mm x 300 mm (Inside 

dimension) of approximate 50 mm thick 

with pulling hooks to cover the earth pits. 

Note: The installation of this item shall 

be carried out by the contractor as per 

RDSO/SPN/197 Version 1.0 dtd. 

04.07.2016 or latest and conforming to 

RDSO Drg. No. S DO/RDSO/E&B/001 

or latest. Inspection: Consignee 

Inspection Charges: None Payment 

Terms: 100% after execution and testing. 

Set 15 9461.53 141922.95 Consignee 
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28 

130111

00 
Supply of Professional AC/DC clamp 

meter 3 ¾ digit, true RMS measurement, 

For Measurement of DC/AC currents up 

to 60A, AC/DC Voltage up to 600V, 

resistance up to 40 MΩ, Current  

resolution  0.1mA  for  low  current  

measurements, frequency up to 60 KHz 

and non-contact voltage measurement 

function with set of leads & carrying 

case. Model - SCM222 or equivalent/ 

higher make. 

Motwane/Stanlay/Fluke/Megger 

Inspection: Consignee Inspection 

Charges: None 

Payment Terms: 100% after Supply. 

No. 7 16784.35 117490.45 Consignee 

29 

130112

00 
Supply of Handheld Digital Earth Clamp 

Tester for clamp on earth/ground 

resistance measurement up to 1000 ohms. 

Accuracy 0.1 - 0.99 Ω: 1%, 1 - 49 Ω: 

1.5% Also measure 

current leakage up to 20A. No spines 

required for measurement Model - 

DECT-2 or CET500 or equivalent / 

higher version make 

Motwane/Stanlay/Fluke/Megger. 

Inspection: Consignee Inspection 

Charges: None  

Payment Terms: 100% after Supply. 

No. 4 
102122.3

4 
408489.36  Consignee 

30 

130119

00 
Standard Tool kit for signal maintenance 

(suitable for RE area working) with 

following items (with small size canvas 

log) (i) Insulated combination plier of 8" 

= 1no. (ii) Insulated long nose plier of 

(road wise) 6" =1 no. 

( iii) Insulated wise stroper plier of 6"=1 

no 

( iv) Insulated screw driver set(5 piece) 

=1 set 

(v) Side cutting plier 6" =1 no (vi) Hex 

with frawise 12"= 1 no (vii) Double end 

spanner set (6 to 32mm) = 1 set (viii) 

Adjustable spanner set 8" =1 no (ix) Ball 

pin hammer 200 gm =1 no (x)Soldering 

iron 25 watt =1 no ( xi)Torch cell LED (3 

cell) Eveready/jeep = 1no 

(xii) Auto ranging digital multi-meter 

(Branded) =1 no (xiii) Crow bar steel/ 

tommy bar =1 no Inspection: Consignee 

Inspection charges: None Payment terms: 

100% after supply 

Set 10 6331.74 63317.40  Consignee 

31 
130108

00 

Supply & installation of copper tape 

25x3mm for perimeter 

bonding in S&T rooms as per RDSO 

Drg. No. 

SDO/RDSO/E&B/001 or latest. 

Inspection: Consignee. Inspection 

charges: Borne by Railways Payment 

terms: 70% after supply, 20% after 

installation & 

10% after commissioning 

Meter 230 376.44 86581.20  Consignee 

32 
501470

0 

Supply of maintenance stand for relay 

room / battery room as per samples 

/drawings approved by the site engineer 

incharge. Inspection: Consignee 

Inspection Charges: None Payment 

Terms: 100% after supply. 

No. 7 2877.14 20139.98 Consignee 
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    Total of schedule A        10724282.02   
    Schedule B (NS items)           

1   

Supply Of Microlok II Interlocking 

Materials Required For Alteration Of  

Existing EI i.e. MLKII Vital Input PCB 

24VDC at KVJ,PDWA & BNS Stations. 

Inspection:- RDSO for cards . Execution 

and other ancillary material - Consignee. 

Payment Terms:100% after 

commissioning. 

Nos. 6 
210040.0

0 
1260240.00 

 Consignee 

as per 

guidelines 

of RDSO 

& Materials 

To be Used 

in 

alteration 

should be 

Inspected 

By RDSO 

  

  

  

  

  

  

  

2   

Supply Of Microlok II Interlocking 

Materials Required For Alteration Of  

Existing EI i.e. MLKII Vital Output PCB 

24VDC at KVJ,PDWA & BNS Stations. 

Inspection:- RDSO for cards . Execution 

and other ancillary material - Consignee. 

Payment Terms:100% after 

commissioning.. 

Nos. 6 
198240.0

0 
1189440.00 

3   

Supply Of Microlok II Interlocking 

Materials Required For Alteration Of 

Existing EI i.e. Address Select PCB - 48 

Pin at KVJ,PDWA & BNS 

Stations.Inspection:- RDSO for cards . 

Execution and other ancillary material - 

Consignee. Payment Terms:100% after 

commissioning. 

Nos. 12 14160.00 169920.00 

4   

Supply Of Microlok II Interlocking 

Materials Required For Alteration Of 

Existing EI i.e. 48-Pin connector housing 

assembly at KVJ,PDWA & BNS 

Stations. Inspection:- RDSO for cards . 

Execution and other ancillary material - 

Consignee. Payment Terms:100% after 

commissioning. 

Nos. 12 2006.00 24072.00 

5   

Supply Of Microlok II Interlocking 

Materials Required For Alteration Of 

Existing EI i.e. 48-Pin connector guide 

element at KVJ,PDWA & BNS Stations. 

Inspection:- RDSO for cards . Execution 

and other ancillary material - Consignee. 

Payment Terms:100% after 

commissioning. 

Nos. 12 1062.00 12744.00 

6   

Supply Of Microlok II Interlocking 

Materials Required For Alteration Of 

Existing EI i.e. 48-Pin female connector 

at KVJ,PDWA & BNS 

Stations.Inspection:- RDSO for cards . 

Execution and other ancillary material - 

Consignee. Payment Terms:100% after 

commissioning. 

Nos. 12 1121.00 13452.00 

7   

Supply Of Microlok II Interlocking 

Materials Required For Alteration Of 

Existing EI i.e. 48-Pin female crimp 

contact at KVJ,PDWA & BNS Stations. 

Inspection:- RDSO for cards . Execution 

and other ancillary material - Consignee. 

Payment Terms:100% after 

commissioning. 

Nos. 300 64.90 19470.00 

8   

Supply Of 110V DC Lightning 

Arrestor/230V AC Lightning Arrestor at 

KVJ,PDWA & BNS Stations. 

Inspection:- RDSO for cards . Execution 

and other ancillary material - Consignee. 

Payment Terms:100% after 

commissioning. 

Nos. 18 25960.00 467280.00 
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9   

Supply Of Communication Materials for 

New System Configuration at 

KVJ,PDWA & BNS Stations.Inspection:- 

RDSO for cards . Execution and other 

ancillary material - Consignee. Payment 

Terms:100% after commissioning. 

Lot 3 
1272040.

00 
3816120.00 

10   

Supply Of Interconnecting cables, wires, 

fuses, terminals and Pre-Wiring at 

KVJ,PDWA & BNS Stations. 

Inspection:- RDSO for cards . Execution 

and other ancillary material - Consignee. 

Payment Terms:100% after 

commissioning. 

Lot 3 
389400.0

0 
1168200.00 

11   

Supply Of PC for Maintenance Console 

(Industrial Grade Fanless) Embedded PC 

with Monitor at KVJ,PDWA & BNS 

Stations.Inspection:- RDSO for cards . 

Execution and other ancillary material - 

Consignee. Payment Terms:100% after 

commissioning. 

Nos. 3 
1012440.

00 
3037320.00  RDSO 

12   

Supply Of PC for Operator Console 

(Industrial Grade Fanless) Embedded PC 

with Monitor at KVJ,PDWA & BNS 

Stations. Inspection:- RDSO for cards . 

Execution and other ancillary material - 

Consignee. Payment Terms:100% after 

commissioning. 

Nos. 6 
1103300.

00 
6619800.00 

Consignee 

as per 

guidelines 

of RDSO 

& Materials 

To be Used 

in 

alteration 

should be 

Inspected 

By RDSO  

  

  

  

  

13   

Supply Of DC/DC Converter for MLKII 

Cardfile / Vital I/O Supply / Non-Vital 

I/O Supply / Isolator Supply at 

KVJ,PDWA & BNS Stations. 

Inspection:- RDSO for cards . Execution 

and other ancillary material - Consignee. 

Payment Terms:100% after 

commissioning. 

Nos. 45 46728.00 2102760.00 

14   

Supply Of Inverter for Monitors at 

KVJ,PDWA & BNS Stations. 

Inspection:- RDSO for cards . Execution 

and other ancillary material - Consignee. 

Payment Terms:100% after 

commissioning. 

Nos. 6 
194700.0

0 
1168200.00 

15   

Supply Of Re design of EI Systems with 

related application logic & interface 

Circuit at KVJ,PDWA & BNS Stations. 

Inspection:- RDSO for cards . Execution 

and other ancillary material - Consignee. 

Payment Terms:100% after 

commissioning. 

Nos. 3 
1362900.

00 
4088700.00 

16   

Supply Of Factory Acceptance Test 

(FAT) & Testing & Commissioning 

support at KVJ,PDWA & BNS Stations. 

Inspection:- RDSO for cards . Execution 

and other ancillary material - Consignee. 

Payment Terms:100% after 

commissioning.. 

Nos. 3 
1362900.

00 
4088700.00 

17   

Installation of Modified Program 

aforesaid station & removal of few wires, 

connectors, terminals & installation of 

few wires, connectors & terminals on 

account of aforesaid / proposed changes 

as per approved Signalling Plan at 

KVJ,PDWA & BNS Stations. 

Inspection:- RDSO for cards . Execution 

and other ancillary material - Consignee. 

Payment Terms:100% after 

commissioning. 

Station 3 
1233100.

00 
3699300.00 

Consignee 

as per 

guidelines 

of RDSO 

& Materials 

To be Used 

in 

alteration 

should be 
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18   

Supply of Document (It shall be supplied 

in CD with one set of Application Logic 

Circuit & Interface Circuit in A3 size 

only) at KVJ,PDWA & BNS Stations. 

Inspection:- RDSO for cards . Execution 

and other ancillary material - Consignee. 

Payment Terms:100% after 

commissioning. 

SET 3 
285560.0

0 
856680.00 

Inspected 

By RDSO  

  

  

  

  

  

  

  

19   

Alterations to existing Interface circuits 

& Application Logic circuits of Medha 

make EI at Swarupganj (SRPJ) as per the 

approved circuit diagram. The scope of 

work includes (i) Redesign of EI Systems 

with related application logic & interface 

circuit. (ii) FAT & SAT and 

commissioning of the station as per 

modified Logic circuits. (iii)Installation 

of Modified Program & proposed 

changes as per approved Signaling Plan. 

(iv)Supply of Document(It shall be 

supplied in CD with one set of 

Application Logic Circuit & Interface 

Circuit in A3 size only). (v) This includes 

all material like Various cards, 

communication Material, lightening 

arrestors, connectors, terminals, 

mounting arrangements, DC- DC 

converters,  fixtures and accessories etc. 

required for commission of DUALVDU 

arrangement. The entire EI system shall 

be checked for any deficiencies. 

Necessary peripherals required for 

loading the logic shall be arranged by the 

contractor. This wiring of new relays & 

alteration to existing relays in EI relay 

rack also included in this scope of work. 

Wiring of additional inputs of relays from 

relay rack to EI system shall be done as 

per the approved Logic Circuits. wiring 

of additional digital/analogue inputs to 

existing data logger and 

validation/upgradation of Data logger 

database, shall also be done by the 

contractor. It includes the submission of 

TSAA & Supply of Alteration ''As made 

''documents. Inspection:- RDSO for cards 

. Execution and other ancillary material - 

Consignee. Payment Terms:100% after 

commissioning.  

Station 1 
1653975.

00 
1653975.00 

20   

Modification in design of WESTRACE 

VLM6 EI system & software design to 

suit Dual VDU logic at NANA,BMN & 

IQG stations. 

stn. 3 
650000.0

0 
1950000.00 

21   
Alteration in wiring, installation, testing 

and Commissioning at NANA,BMN & 

IQG stations. 
stn. 3 

500000.0

0 
1500000.00 

22   
Activity of FAT at NANA,BMN & IQG 

stations. stn. 3 
400000.0

0 
1200000.00 

23   
Activity of SAT at NANA,BMN & IQG 

stations. stn. 3 
300000.0

0 
900000.00 

24   
Supply of Asmade documents for the 

modified portion(One set paper copy) at 

NANA,BMN & IQG stations. 
stn. 3 90000.00 270000.00 

25   
Supply of materials for Enabling Dual 

VDU Operation in place of existing Panel 

+ VDU Operation i.e. Vital Parallel Input 

Nos. 6 
227900.0

0 
1367400.00  RDSO 
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Module 50V (12 inputs)  at NANA,BMN 

& IQG stations. 

26   

Supply of materials for Enabling Dual 

VDU Operation in place of existing Panel 

+ VDU Operation i.e.Vital Relay Output 

Module 50V (8 outputs) at NANA,BMN 

& IQG stations. 

Nos. 6 
229100.0

0 
1374600.00 RDSO 

27   

Supply of materials for Enabling Dual 

VDU Operation in place of existing Panel 

+ VDU Operation i.e.Supply of Control 

Terminal with Dual Industrial Grade PC 

and 55" Monitor at NANA,BMN & IQG 

stations. 

Nos. 9 
750000.0

0 
6750000.00 RDSO 

28   

Supply of materials for Enabling Dual 

VDU Operation in place of existing Panel 

+ VDU Operation i.e.Supply of DC-DC 

Converters at NANA,BMN & IQG 

stations. 

Nos. 6 42400.00 254400.00 Consignee 

29   

Supply of materials for Enabling Dual 

VDU Operation in place of existing Panel 

+ VDU Operation i.e.Supply of Surge 

Arrestors at NANA,BMN & IQG 

stations. 

Nos. 12 13200.00 158400.00 Consignee 

30   

Supply of materials for Enabling Dual 

VDU Operation in place of existing Panel 

+ VDU Operation i.e.External SM key 

box at NANA,BMN & IQG stations. 

Nos. 3 31900.00 95700.00 Consignee 

31   

Supply of materials for Enabling Dual 

VDU Operation in place of existing Panel 

+ VDU Operation i.e. Supply of Wiring 

materials at NANA,BMN & IQG 

stations. 

Nos. 3 70000.00 210000.00 Consignee 

32   

Supply of materials for Enabling Dual 

VDU Operation in place of existing Panel 

+ VDU Operation i.e. Communication 

Equipment-Network Switch at 

NANA,BMN & IQG stations. 

Nos. 12 
250000.0

0 
3000000.00 RDSO 

33   

Releasing of existing SM's  control panel 

including base plank and other gadgets 

connected very carefully without causing 

any damaged to the panel,  acounting and 

stacking them neatly at a place as 

instructed by railway representative at 

site. The resultant pit in the flooring shall 

be removed of all cable bits, leveled and 

cement plastered.Inspection-consignee. 

Set 7 7405.43 51838.01 Consignee 

34 

  

Supply of Relay AC Immune Plug in type 

style QNNA1 DC Twin DC Neutral line 

24-volt 6F/2B for LH and RH front and 

back contact metal to carbon complete 

with plug board retaining clip and 

connector confirming to BRS 960, 

IRS:S:34, S:60 and IRS S-23. The 

interlocking code for this unit shall be 

CDEHX.Inspection: - RDSO 

Nos. 26 4956.00 128856.00 RDSO 

    Total of Schedule B (NS items)       54667567.01   

    Total of Schedule-A + B  
      65391849.03   
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Part-IV 

 

SCOPE OF WORK ,TECHNICAL SPECIFICATIONS & INSTALLATION PRACTICES 

 

SCOPE OF WORK:- “ Ajmer Division: Provision of Dual VDU by 

replacing operating panel at 07 Nos. EI stations in (NANA-IQG) 

section under the jurisdiction of ADSTE/ABR in Ajmer division." 

 
The Contractor should not execute the work that may interfere with the functioning of existing System and 

the integration will be done after the complete installation of the New System.  

1. The works shall be carried out according to the drawings approved by the Railway and 

shall conform to the provisions of the ‘Signal Engineering Manual’, Schedule of 

“Dimensions” and “Manual of Instructions for Installation of S&T equipment on 25 KV, 

50 Hz A.C. electrified sections as modified from time to time unless deviations, RDSO 

TANs and Policy, if any, are specifically approved by the Engineer. All material shall be 

supplied as per RDSO latest specification and TAN, where ever applicable. In this work, 

make sure to do the wiring and ground connection according to the instructions of the HQ 

letter No.SG/184/1 Vol VII Dated-14.09.2020 and Earthing and Surge protection systems 

for Signalling Installations. letter No.SG/184/1Vol.VII Dated-06.01.25 by CSE/NWR/HQ. 

The contractor shall be solely responsible for the proper execution of the work as per the 

said deviation and specifications. All other technical instructions given by the Sr. 

DSTE/AII will be binding in the contract in addition to what are mentioned in the 

schedule. All the work is to be carried out as per instruction of site in charge. 

(a) Submission of undertaking by the tenderer that “Authorization of OEM's of EI system (RDSO 

Spec No. RDSO/SPN/192/2019 Ver. 2 with latest amendment) Alterations to existing Interface 

circuits, Application Logic circuits, Redesign of EI Systems with related application logic & 

interface circuit, provision of material specific to OEM, Alteration to Software, Wiring, Testing & 

Commissioning of Dual VDU in existing Electronic Interlocking including after sales support 

required during the warranty period at NANA, KVJ, PDWA, BNS, SRPJ, BMN & IQG station in 

NANA-IQG section will be done by OEM/RDSO approved source”. Non submission of above 

undertaking by the bidder shall result in summarily rejection of their bid. (Mandatory) 

b. MOU with RDSO approved source/OEM (Mandatory) i.e. 

M/S Hitachi Rail STS India Private Limited, M/S Medha Servo Drives Private Limited and 

Westrace make (Siemens Rail Automation Pvt Ltd.) EI system related to provision of dual VDU at 

stations covering following aspects should be submitted by tenderer within 45 days from the issue 

of LOA: 

i. Offer technical support for Alterations to existing Interface circuits, Application Logic circuits, 

Redesign of EI Systems with related application logic & interface circuit, provision of material 

specific to OEM, Alteration to Software, Wiring, Testing & Commissioning of Dual VDU in 
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existing Electronic Interlocking. 

ii. Undertaking activities like FAT etc. 

iii. Undertake verification and certification of pre-commissioning checklist as per RDSO 

guidelines. 

iv. Sign on the Application for Technical System approval by RDSO where ever applicable to 

ensure that the installation is as per the RDSO stipulations. 

In case the tenderer fails to submit the MOU within 45 days from issue of LOA, tender will be 

terminated. 

Note: The successful tenderer shall submit OEMs authorization before the supply of materials to 

confirm compliance with extent RDSO guidelines and to meet contract specific requirements.  

2. Interlocking and circuit requirement  

 All requirements given in IRS S-36-87 or latest as approved by Railway shall be 

complied.  

3. Foundation  

3.1 Conforming to the signalling plan and cable plan the positions of foundations for signal 

posts, apparatus cases, junction boxes, cable termination boxes, diesel generator, shunting 

/block section limit board, Sighting boards, power panel as required, will be indicated by 

the Engineer’s representative at site before the commencement of the work at the station. 

3.2 The excavation of pits for various types of foundations shall be done as per drawings or 

the instructions given by Engineer’s representative and during the excavation, the earth of 

the pit shall be thrown on plain ground away from track and left out earth if any, shall be 

thrown outside the Railway premises. 

3.3 Before casting of foundation, the Contractor’s representative and the Engineer’s 

representative shall jointly check the quality and depth of pits, quality of bricks, concrete 

etc. and ensure compliance with the drawings and specifications. 

3.4 Signal posts and sighting boards shall be vertical and plumb and the gap between the base 

and the signal post shall be filled with chattering compound or any other approved 

substance. 

4. Apparatus case and signal erection  

4.1 The signal unit shall be properly mounted, secured, and focussed. 

4.2 Cable for signal units shall be taken inside the signal post. Exposed cable should be 

protected by suitable means. 

4.3 The apparatus cases, junction boxes, and cable termination boxes shall be vertical and 

plumb. 

5. Cable laying and termination  

5.1 Cable laying shall be done as per policy / guidelines issued by RDSO vide letter no. 

STS/E/Cable Laying Practices dated 31st October’2011 or latest. 

5.2 Cable openings in Apparatus cases, junction boxes and in relay rooms should be covered 

by sand and top should be plastered by cement for apparatus cases and junction boxes. 



Tender No. < SNT-AII-21-2026-27> 

 

Signature of Tenderer Page 158 of 197  

 

5.3 The cables in sufficient spare lengths shall be kept coiled in a circle of suitable diameter at 

1-meter depth before being taken into the relay rooms/apparatus cases and field operation 

for termination. Such coils of cables in pits shall be adequately covered by sand and 

bricks, plaster to provide protection against damage. 

5.4 For each station, the cable route plan will be supplied by Contractor Railways for approval 

of Railway before the commencement of the cable laying work at the stations. However, 

under the exigencies of local conditions or for any other consideration, the Engineer In 

charge may alter the cable route plan. The Engineer’s representative in charge of the work 

will mark the route of the cable with chalk or lime, as per cable route plans/ cable plans as 

per the Engineers instructions to him. He shall lay the cables only along this route. The 

contractor shall be represented at the time of marking the route of the cable and he shall 

furnish to the Engineer’s representative, required quantities of lime, rope, labour etc. for 

carrying out this work at the cost of the contractor.  

5.5 Cable laying should commence only after the depths and quality of trenches have been 

checked, quantity of bricks and arrangement for tempted filling etc. are checked jointly by 

the Engineer’s representative and Contractor’s representative and approved by the 

Engineer’s representative. 

5.6 Trenching for track crossing and laying of cable across the track should be done only in 

the presence of the Engineer’s representative. 

5.7 Cable shall not be normally taken over the track at the time of cable laying by the 

contractor, as this is likely to cause accident to trains and damage to cable. If, at any time, 

the cable has to be taken across the track, it shall be done only in the presence of the 

Engineer’s representative and after the safety precautions have been taken.  

5.8 The handling, laying and pulling of wires and cable shall be in accordance with 

instructions and under supervision of the contractor. For laying the cables, the drum shall 

be mounted on axle at one end of the trench and the cable laid out and carried by 

Contractor’s labourers guiding the cable into the trench.  

5.9 Cable should be properly terminated in the terminal boards / racks.  

5.10 Bends in cables shall have a radius of not less than 20 times the diameter of the cables 

5.11 Eyelet terminals shall be used on flexible wires, if necessary.  

5.12 Not more than two wires shall be connected to one terminals/ tag. 

5.13 Cables terminated inside apparatus cases, junction boxes and in relay room should be fixed 

by clamp or any other method as indicated by Engineer’s representative. 

5.14 Terminals shall be mounted so that they cannot be turned in base of frame to be applied. 

They shall be properly insulated from each other and other metallic parts. 

5.15 Terminal shall be installed in an accessible position and neatly arranged on terminal 

boards in housings. 

5.16 The terminal block provided at the locations, and other places shall be provided with 

suitable links to facilitate isolation of the two sides of the circuits, which are connected to 

the terminal links.   

5.17 With the help of mega ohmmeter, insulation resistance test shall be conducted on all cores 

of each cable jointly by the representative of the Engineer and the contractor before the 

cable is connected or wired to the signalling equipment. The insulation resistance shall be 

measured between a core and all other cores connected together to the sheath and earth. 
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The results of the insulations resistance test shall be tabulated in the proforma and the 

proforma signed by the representative of the contractor and the Engineer. 

5.18 With the help of wheat stone bridge, loop resistance test shall be conducted on all cores of 

each cable jointly by the representatives of the Engineer and the contractor before the 

cable is connected or wired to the signalling equipment. The result of the loop resistance 

test shall be tabulated in the proforma and the proforma signed by the representatives of 

the Contractor and the Engineer. 

5.19 While Digging in the Railway vicinity the Procedure for undertaking digging work in the 

 vicinity of Signaling, Electrical and Telecommunication Cable issued by the Railway 

 Board vide Telecom Circular No.09/2023 must be followed strictly otherwise the penalty 

 will be imposed as per the railway Board letter No. 2021/Tele/5(2)/3Part(1)(3425647) 

 Dated-12.06.23 Annexure attached below:. 

   

 

Position of EI installed with Panel and VDU at 07 Nos. EI stations in (NANA-IQG) 

section under the jurisdiction of ADSTE/ABR in Ajmer division 

 

Present Station details: 

BNS - Westrace - Installed 15.03.16 - Hot Standby - Panel + VDU 

PDWA - Ansaldo - Installed 15.03.16 - Hot Standby - Panel + VDU 

KVJ - Ansaldo - Installed 16.04.15 - Hot Standby - Panel + VDU 

SRPJ - Medha - Installed 16.04.15 - Hot Standby - Panel + VDU 

BMN - Westrace - Installed 16.04.15 - Hot Standby - Panel + VDU 

IQG - Westrace - Installed 24.05.17 / 02.02.19 - Hot Standby - Panel + VDU 
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6. Relay Racks 

6.1 Relay racks should be of metal, which can be assembled with plug –in- base plates and 

factory pre- wired base plates for ready installations. Inter-rack wiring should be arranged 

through Tag Blocks. Tag blocks shall be used at all places where distribution/lead out to 

outside functions is involved viz. Cable termination racks, repetitions of panel tag block 

units in the relay room etc. This is required for effecting alterations to the circuits at a 

future date with minimum changes to the existing wiring. The rack includes all the 

necessary rack fittings, supports, insulators in the relay room arrangement for fixing fuses 

and relay bases, as per approved North Western Railway drawings. 

6.2 Relay rack shall be provided with anti-vibration protection. 

6.3 Relay rack shall be mounted in the relay room as per the position indicated by the Railway 

representative. 

6.4 MDF Rack will be similar to relay rack and will include all materials required for 

termination of outdoor/ indoor cables, fixing of terminals, fuses, fuse bases, transformers 

and other accessories as per instructions of Engineer at site.  

6.5 Last row of each rack shall be left free for additional relays to be installed for future 

expansion. 

6.6 20% spare contacts for each function relays shall be made available for further expansion. 

6.7 At the bottom of each relay rack testing points one each for +24V, -24V will be provided 

on a hylem sheet screwed to the relay rack. 

7. Relays 

7.1 In case of A.C. electrified areas, the relays shall be in conformity with RE manual. In 

addition to the requirements of IRS S-36, the following requirements shall also be meet. 

7.2 D.C. relays used in signal cabin, when controlled from an outside source, shall be wired 

on double cutting principle coupled with cross protection. Similarly, D.C. relays located 

in the field shall be wired on double cutting principle coupled with cross protection. 

7.3 Relay shall be furnished with contact arrangements as approved by the Railway. 

7.4 Time element relays shall be of a design approved by the Railway. 

7.5 Relays shall be of a design approved by the Railways. Relay shall be provided with means 

to ensure that it cannot be plugged into a wrong base. 

7.6 Mounting  

Relay base plate shall be fixed on the relay racks for vertical mounting. Relay base plate 

shall be phenolic moulded or of other approved insulated materials and shall have 

adequate mechanical and dielectric strength and insulation qualities. The fastening of 

relay-to-relay base plate shall be so arranged as to securely hold the relay in place and yet 

be easily removable. Contact pressure between relay and base plate shall be adequate to 

keep constant uninterrupted contact. 

7.7 Sealing and calibration    

The enclosure containing the moving parts of the relay shall be sealed with manufacturer’s 

seal or sealing arrangement should be provided. Each coil shall have attached to it, secured 

by outside binding, a tag which, shall be clearly marked with the following particulars. 
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a) Manufacturer’s reference No. 

b) Size of wire and kind of insulation. 

c) Resistance of the coil (for DC relays only) 

8. Interconnections / wiring 

8.1  All wiring in the cabin and location shall be terminated on suitable terminal blocks / tag 

blocks having minimum insulation resistance of 500 Mega Ohms at 500 V D.C. The 

terminal blocks/tag blocks shall be covered with plastic cover. 

8.2 Installation of control panel, cable termination and relay racks at the respective places 

shall have to be done. Wiring of relay racks and control panel shall be carried out as per 

circuit diagram approved by the Railways providing interconnection arrangements 

between the racks and control panels. 

8.3 Interconnection between terminal racks / boards and relay racks shall be carried out by 

providing ladder arrangements or by any other arrangements as instructed by Engineer’s 

representative. 

8.4 Interconnection between control panel and other racks shall be with ladder arrangement. 

The ladder arrangement of suitable capacity is to be fixed neatly and firmly with proper 

support. 

8.5 The equipments are to be wired in relay room, control panel, power supply arrangement, 

apparatus case, cable termination box, and battery box and in other locations. 

8.6 Cable termination racks should be erected in the relay room, Suitable cable ducts as 

required, shall be provided to bring all outside cable to the termination rack. Cable ducts 

should be backfilled with sand and RCC slabs/Tiles shall be provided and covered. All the 

cables are to be neatly fixed and terminated in order. 

8.7 Terminals supporting the fixed part of front and back contacts and relay shall be fastened 

on their supports so as to preclude adjustments of any kind without first breaking the seal 

of the relay. 

8.8 The colour of the wires for wiring should be as per standard colour scheme used on the 

Railway which is as follows:-    

 Blue 24V D.C +ve 

 Grey 24V D.C -ve 

 Black 110V Bx & Nx, 24V Nx 

 Green 24V steady 

 Red 24V flashing 

The above colour scheme shall be followed as required.  

8.9 Contact numbering for the relays shall be made by the contractor as per the approved 

circuit diagram issued by the railway and type of relay proposed to be used on the 

installation. 

8.10 No joints are permitted in the connection wires. 

8.11 Wiring in relays housing shall be uniform for like apparatus throughout the installation. 

8.12 For all external circuits, cross protection with double cutting shall be provided to prevent 

unsafe operation due to a cross, break or both. 
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8.13 Wiring inside one rack for shelf type and plug in Contact relays type (Metal to Carbon) 

Relay rack wiring housing plug in type relays conforming to BRS-930 and shelf type 

relays conforming to BS-1659 shall be done with" PVC insulated unsheathed flame 

retarding type single core flexible wire 1100V grade having l6/0.2mm. annealed copper 

conductor and nominal cross sectional area of 0.5 Sq. mm of common colour code to the 

specification IS: 694". For wiring these relays the above wires shall be terminated on 

eyelet /lugs of standard design. 

8.14 Wiring of proved type relays (metal to metal contact):  

For wiring the above relays the use of single strand tinned copper wire of 0.6mm and 

1.Omm 1100V grade PVC insulated flame proof shall be used. The use of multi-core cable 

of 100 core, 60 core, 40 core and 20 core having the above conductor diameter and, grade 

is permitted. Size of conductor shall be chosen based on current to be carried through these 

conductors. The wire and cable used shall generally conform to IS: 694. 

8.15 The wiring between the terminal board of the panel and the unwired tag block on the relay 

rack is to be carried out using multi-core cables (40 core or 60 core) 0.6mm/l.0mm 

diameter annealed tinned copper wire to IS:694.  

8.16    The wiring on the Q' series relay rack is to be carried out by l6/0.2mm dia single core 

multi-strand flexible A. T. copper wire to I.S.694. 

8.17 Soldering at the tag block terminals shall be made using good quality solder and flux. Care 

must be taken to prevent dropping of excessive solder from terminal thereby causing 

failure/unwanted connection or short by fusing of PVC insulation in the row below it. It is 

advisable to raise the wires by mechanical means and temporarily interposing a wooden or 

plastic sheet between the adjacent rows while soldering, to collect the excessive solder that 

may be dropping out. 

8.18 After testing, the loose wires on the cable ladder shall be neatly bunched and laced with 

twine black. The contractor shall adopt suitable colour code for wiring as required by the 

Engineer in-charge. Spare conductors to an extent of 10% are to be provided on the 

interconnecting wire runs for future developments, in case multi-core cable is used. 

8.19 Various supplies associated with signalling viz., 110V AC, 110V DC, 60V DC, 24V DC 

12/24V AC and l2/24V AC flashing are to be brought out to the relay/equipment room as 

per instructions. Necessary measuring instruments are to be mounted on the Hylam sheet 

l0 mm thick fitted to the power panel with suitable switches and HRC fuses. 

8.20 After the complete testing by the Engineer in-charge and before commissioning the 

installation, the contractor shall arrange necessary lead seals & sealing wires for sealing 

the relays. 

8.21 The nomenclature of each relay shall be painted both in front and rear side of each relay 

with contact configuration. The relay index sheet duly painted with details of relay and 

their position in the relay rack shall be manufactured out of Decolum /Novapan or similar 

sheet and fixed in the relay room. All the relays to be plugged shall be checked visually 

and defect if any, noticed shall be replaced, duly reporting the same to the Railways.  

Relay rack wiring and contact chart of all relays shall be prepared in linen/polyester sheets, 

duly signed and handed over to Railways for preparation of handing -over documents to 

maintenance organisation. 



Tender No. < SNT-AII-21-2026-27> 

 

Signature of Tenderer Page 165 of 197  

 

8.22 Suitable arrangements shall be made in the relay rack for fixing condenser and resistance 

unit, required for slow to release feature. Letter painting shall be made against each unit to 

identify circuit for which it is used. 

9 FUSES, TERMINAL AND TERMINAL LINKS 

9.1 FUSES 

9.1.1  It shall not be possible to insert a cartridge of a higher rating into a holder of lower rating. 

9.1.2 Fuses shall be of non-deteriorating type conforming to RDSO specification. 

9.1.3 Fuse clips shall be mounted on an insulating base of fireproof material. 

9.1.4 Fuses or circuit breakers shall be installed according to standard practice with prior 

approval of the Railway. 

9.1.5 Cartridge fuse links shall conform to BS Specification no.714 or equivalent. 

(ii) Terminals 

9.2.1  Terminals shall be as per IRS specification S-78/92 and Terminal blocks shall be IRS 

specification S;75/2006(Rev2). The material shall be PBT/Polycarbonate/FRP. It should 

be fire retardant. The material should be got inspected by RDSO. 

9.2.2 Terminals shall be mounted so that they cannot be turned in base of frame to which 

applied. They shall be properly insulated from each other and other metallic parts. 

9.2.3  Terminals supporting the fixed parts of front and back contacts of relays shall be fastened 

in their supports, so as to preclude adjustments of any kind without first breaking the seal 

of the relay. 

9.2.4 Terminals shall be installed in an accessible position and neatly arranged on terminal 

boards in housings. 

9.2.5 The terminal blocks provided at the locations and other places shall be provided with 

suitable links to facilitate isolation of the two sides of the circuits which are connected 

through the terminal links. 

10. INSULATION 

Provision of insulation wherever required to follow standard approved Railway practice for 

the purpose. Material used for insulation shall be such that it will not be injuriously affected 

by atmospheric conditions. 

11. POWER SUPPLY ARRANGEMENTS  

1.  230V/50Hz supply will be provided by the railway. IPS supply of 120VDC will be made 

available. Contractor has to arrange various power supply modules of DC/DC Converters 

and Isolators to make functional of complete EI system as per guideline issued by RDSO. 

2.  DG Set will be supplied as per latest specification. Manufacturer’s internal test report 

with specific mention of noise level to be provided with supply of D.G. Set. 

3.  Although items which are not mentioned in the document but essential for proper 

functioning of whole PI/RRI/EI/IBS system to be supplied, installed and commissioned 

by the contractor.   
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12  SOLDERING 

Soldering shall be carried out with the resin cored solder or any standard solder. Before 

soldering, the approval of the Engineer-in-charge shall be obtained. Care should be taken 

to ensure that the insulation of the wire is not burned while soldering. 

13  ELECTRO-MAGNETIC INTERFERENCE [EMI] SHIELDING  

i. Electromagnetic Interference [EMI] shielding shall be done with the bare standard copper 

conductor of suitable size as per latest guidelines issued by RDSO. 

ii. The Earth Bus Bar shall be installed at a height of 0.5 Mtrs from the floor level or as 

decided by site engineer. 

iii. The Earth Bus Bar shall be insulated from the building structure with low voltage 

insulator spacers of height 60mm. The whole assembly shall be fixed on a hylum sheet of 

6mm thickness mounted on wall. 

iv. The conductors for EMI shielding shall be fixed on the walls by providing suitable 

mounting arrangements and insulated spacers of height of 60 mm or as per guidelines 

issued by OEM/RDSO. 

v. All the bare conductors shall be connected to Earth Bus Bar at a common point. 

vi. The work includes supply of all materials by the contractor at his cost.  

vii. The contractor shall submit the drawing for the above arrangement for approval, before 

commencement of the work.  

14 EARTHING  

 A consolidated guidelines regarding earthing & bonding and lighting /surge protection has 

 been issued by RDSO vide letter No RDSO-SIG0SPD(PROJ)/1/2020 dtd. 01.01.2025 .

 should be ensure. 

(i) Earth resistance of the Earth Electrode shall not exceed 10 Ohms for “conventional earth” 

and <1 ohm for “Maintenance free earth”. 

(ii) Earth Electrode shall be tested as per instruction of Earthing and the result shall be 

recorded in the proforma.  The proforma should be signed by the representative of the 

Contractor and the Engineer. 

(iii) Earthing of equipment shall be done as per the instruction on Earthing of signalling and 

telecom equipment in 25 KV 50 Hz AC electrified section. 

 

15. STATION  EQUIPMENT 

(i) The control panel shall be erected in the place as shown by the Engineer-in charge of the 

work on proper foundation bolts and cement concrete. Before erecting the panel, a suitable 

duct shall be made for bringing the jumper cables into the control panel. 

(ii) The control panel of Domino type shall be wired with indoor cable 40C/60C.  

(iii) The contractor shall protect the control panel, while doing the wiring. The terminal 

particulars, power supply points, tag block particulars shall be neatly painted on the inner 

side of the panel. Before commencing wiring all knobs, buttons & indicators shall be 

tested for proper contact and defective ones shall be replaced in the initial stage itself. 
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(iv) The cable termination and internal wiring terminal particulars of control panel shall be 

made out signed by the contractor and handed over to Railways. The control panel shall be 

earthed properly. 

(v) Any modification to the panel wiring shall be done by the contractor at site, as required by 

the Railways free of cost before final commissioning. 

(vi) The inter-connections arrangements includes laying of multi-core hook up wire cables, 

inter connection between Generator room, battery room, power rack and cable termination 

rack by using sufficiently thick wires not less than 7/l.4mm PVC copper or 10 sq. mm. 

multi-strand copper conductor to avoid the voltage drop. 

(vii) The ladder arrangements provided shall be of suitable size and manufactured by the 

contractor, fixed neatly and firmly with proper supports. Cable details, functions allotted to 

each core and terminal numbers shall be prepared and handed over to the Railways. 

16. TESTING AND COMMISSIONING 

Testing and commissioning consist of final testing of selection circuits, for proper 

functioning of track circuits and points, gears as per SEM, energising and testing of power 

cables, stabilisers, secondary cells for all circuits, energising and testing of colour light 

signals and final commissioning of the entire signalling arrangements for traffic use. All 

the alterations for improving safety shall be carried out before commissioning as required 

by the Railways. The contractor shall first test the equipment and then jointly with 

Railways, testing charges being borne by the contractor. The contractor shall provide test 

panel for testing at his own cost. The different stages and procedures for testing of indoor 

and outdoor equipment are given below as guidance –  

STAGE. I - TESTING OF THE RELAY INTERLOCKING  

STAGE. II- TESTING OF THE OUTDOOR GEARS, i.e. POINTS, SIGNALS, TRACK  

CIRCUITS, LC GATES, ETC.  

STAGE. III- COMMISSIONING OF PANEL BY CONNECTING THE OUTDOOR 

GEARS TO THE PANEL. 

 

16.1  TESTING OF RELAY INTERLOCKING 

Testing of Relay Interlocking consists of Energisation of relays by connecting the 

simulation panel, & Clearing of signals on the simulation panel and carrying out the 

following tests (As per table of control) –  

 Negative tests 

 Dead/Approach locking tests & Route/Back locking tests 

 Testing of conflicting signals & routes. 

 All other circuits viz., SM's key, CHLR in the respective signalling circuits & LXPR, 

KLCPR are proved correctly. 

Above activities are explained below in detail – 

16.2    Energisation of relays: 

For major yards, it is preferable to energise relays, circuit wise and sheet wise since it 

involves number of routes and parallel movements. For way station, it is preferable to 

energise the circuit, route wise. Before taking up the above energisation, the following 

works shall be completed – 

 Wire to wire bell-test of all sheets before soldering and after soldering.  
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 Plugging of all relays as per contact configuration. 

 Power supply arrangement with batteries. 

1.  Connecting The Simulation Panel: 

 It shall be possible to control all TPRs, NWKRs/RWKRs, CHLRs, KLCRs, LXCPRs 

etc., from the simulation panel by energising all the relays. 

 It is desirable to have the simulation panel adjacent to control panel/VDU so that the 

panel indication can be observed simultaneously while testing. 

(i) Connecting simulation panel : Simulation panel consists of two Boards – 

Board No.1: It depicts the yard (painted) with points, track circuits, LC gates and slots. 

Switches are fixed on the board to simulate the conditions of the points, track circuits, 

interlocked LC gates, slots etc. 

Track circuit switches are fixed on the track. Point control switches are fixed nearer to the 

points, for small yards. For major yards the switches are grouped as point switches and 

track circuit switches. Functions requiring ON and OFF switch (with make and break 

facility i.e. two wires only.) with facility to pick up a relay in one position and drop the 

same in other position. 

Example:         

 Switch OFF  - Track Down - TPR dropped.  

 Switch ON  -  Track pick up  -  TPR picked up. 

For controlling the following functions the above type switches shall be used –Track 

circuits, Siding points, Crank handles, Slots, LC gates 

Points require ON and OFF switches with facility to pickup conflicting relays (i.e., NWKR 

and RWKR) in two positions. (These switches require three wires.) 

Board No.2: To simulate the signals the following bulbs are used as dummy loads for the 

ECRs to pick up and also to observe the aspect of the signals during testing. 

 ON aspect  -  110v  40W 

 OFF aspect -  110v  25W 

 Route aspect -  110v  75W  (Junction type Route indicator) 

(ii) Wiring simulation panel to the relay room side wiring at MDF: 

 Disconnect all the links on cable termination rack. Wires from the switches are 

connected to the relay room side termination. Similarly the wires from simulation 

panel board. no. 2 consisting of lamps is connected to the relay room side termination. 

 0.6 mm multi-core cable is used for wiring the simulation boards. To reduce the 

voltage drop, more conductors are used for supply taken to the test panel and also to 

the negative since common return is used. 

17 TESTING OF OUTDOOR GEARS 

Testing of outdoor gears consists of – 

 Signals 

 Motor operated points  

 Track circuits 

 LC gates (Interlocked)  



Tender No. < SNT-AII-21-2026-27> 

 

Signature of Tenderer Page 169 of 197  

 

 Sidings. 

 

 

 

 

 

18 COMMISSIONING OF PANEL/VDU 

Commissioning of panel/VDU consists of – 

 Testing all signals from panel/VDU and correspondence of their aspects. Checking the 

correspondence between the points and panel for their panel indications. 

 Checking the correspondence between the track circuits and their panel indications. 

 Testing of sidings, its electrical transmission of EKT, panel indications.  

 Testing of LC gates, its electrical transmission of EKT, panel indications.  

19     TESTING AND COMMISSIONING OF OUTDOOR EQUIPMENT 

  (i) Cable meggering and pairing up of conductors shall be done. 

(ii) All the power cables shall be made through and power supply shall be extended to all 

locations. 

(iii) After the power cables are energized, check-up each limb of the power cable whether any 

earth fault exists using multi-meter. This will indicate whether any cable conductor is 

faulty (i.e. earthed). 

(iv) Signals shall be initially tested from the location box to attend to minor troubles of bulb 

holders, wiring etc., 

(v) All the aspects shall be checked by giving ll0V AC feed from location box and then the 

test shall be repeated by giving feed from Relay room CT rack. This test shall be done for 

each aspect, route and pilot lamp of shunt signals. 

(vi) Care shall be taken to ensure that no train is approaching during this test to avoid 

misleading information to drivers. 

(vii) Ensure that signal number plate is provided and unit back door is fastened and locked 

properly. Door locking is very important to prevent sunrays falling on to lenses to give 

phantom indications. 

(viii) Focus the signal aspects, record the aspect voltages and ensure that it is within the 

permissible limit. (90% of rated voltage of the bulb) 

(ix) Points shall be tested first locally from the location box when the point contactor unit is 

kept in location. Before commencing this test, ensure ll0V DC, 24 VDC are available in 

location box. If it is cross over point, it is preferable to test one by one and then test both at 

a time. 

(x) Testing of SIEMENS Point contactor unit: 

Connect N 24V to W4, connect B 24V to WI, then remove so that N/R picks up and holds, 

then touch B24V to W3 to operate points from normal to reverse. All the relays in point 

contactor unit operate as required and point operated from N to R. Check up whether 

NWKR supply to relay room is available. For Reverse to Normal operation, keeping N24V 

in W4, touch B24V on W1 and then on W2; Point operates from Reverse to Normal. 

Check up that RWKR supply to relay room is available. 
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(xi)   Testing of Point Contactor unit with QBCA1 Relays: 

 Connect B 24V to W3 and N 24V to W4. WCR picks up. Connect B 24V to W2 and N 

24V to W1 to pick up RWCR to operate the point from normal to reverse. After the 

point operation is completed, drop RWCR, WCR by disconnecting the supply. 

 Check up whether outgoing RWKR supply is available in location box. 

 For reverse to normal operation, change the polarity on W1 & W2 and check. 

 Care shall be taken to check whether correct wiring is done with regard to polarity 

 Check up whether the cross protection wiring is done on the electrical detector. 

 Check up whether snubbing is effective in case of GRS 5E point machine. 

 

(xii)      Following tests shall be carried out on Point Machines: 

 Obstruction test. 

 Detection contact break test 

 Out of correspondence test (in case of cross over point) 

 Track locking test (to be done when operated from panel/VDU). 

 This test is to be done for both N to R and R to N operations. 

 Whether point can be hand cranked with interlocked crank handle. 

 Check the correspondence between point position at site, both the ends in case of 

crossover and NWKR/RWKR in relay room (to be done when tested from panel/VDU) 

(xiii)      Following tests shall be carried out on Track Circuits: 

 All the track circuits shall be energized and outgoing TPR voltages checked. 

 Check whether cross protection wiring is done for TPR circuit. 

 Shunt the track circuit at various places on the track and check whether the track relay 

drops every time it is shunted. (Especially near fouling marks). 

 Check the correspondence between TR and TPR in relay room. 

 Track circuit shall be adjusted properly and readings recorded. TSR value shall be 

recorded. 

 Check whether the track circuit is protecting the fouling point. 

 Ensure that at least one polarity rail is in series connection. 

  Checkup input AC voltage to the track feed charger is sufficient and battery is getting 

charged. 

(xiv) Check up the interlocking of L.C. Gates, siding points. 

(xv) Check up for the proper functioning of electrical transmission of key transmitters. 

(xvi) Check up the panel indications. 

(xvii) Connect magneto telephone communication between SM and LC gate/siding. 

(xviii) Ensure that respective signals cannot be taken off if LC/siding controls are not available 

with SM (i.e. on panel) 

(xix) Ensure that when the signals are taken off, respective LC gate/siding key cannot be 

extracted from the EKT 

20     COMMISSIONING OF PANEL/EI 

a) Check up all signals aspects by directly feeding from cable termination rack (ll0 V-AC). 

b) Checkup operation of points from CT rack and check whether NWRR/RWKR incoming 

feed is available (by connecting 24V DC to WI, W2, W3 & W4 as explained earlier). 



Tender No. < SNT-AII-21-2026-27> 

 

Signature of Tenderer Page 171 of 197  

 

c) Check up the incoming feed of TPRs in the C.T.Rack. The above checking will confirm 

the pairing of cable conductors. 

d) Remove the wiring connection of simulation board on cable termination rack and make 

through the links of all TPRs, WKRs and signal circuits.  

e) First test the points from panel/VDU individually and conduct all tests discussed earlier 

including track locking test, correspondence between point position and NWKR/RWKR in 

relay roam. 

f) Check whether all TPRs have picked up and check up the panel indication by individually 

dropping each track circuit to correspond correctly. 

g) Check whether all other required relays viz., CHLR, LXPR, KLCR have picked up. 

h) Test all the signals from panel/VDU. 

i) Check the correspondence between relay room and signal aspects which, is most 

important: 

j) For checking the aspects of home signals, distant signals, staff (not below the rank of 

ESM) shall be deputed to site with walkie-talkie or Magneto telephone and check the 

correspondence. 

k) Remove Disconnect the signal LED at site of every aspect and check whether indication 

disappears on the panel and ECR drops in the relay room. 

l) EI, Data logger, FEP, IPS, HASSDAC, MSDAC,AFDAS & ELD etc will be installed, 

wired, tested and commissioned by OEM's engineer as per guidelines issued by RDSO. 

The Pre-commissioning checklist issued by RDSO for EI, Data logger, FEP, IPS, 

HASSDAC, MSDAC,AFDAS & ELD etc will be prepared by OEM's engineer and signed 

jointly with Rly’s Site Engineer. Before commissioning of EI, Data logger, FEP, IPS, 

HASSDAC, MSDAC & ELD etc. OEM will submit Site Installation Certificate as shown 

in Appendix-AC of Tender Document to Railway by mentioning that equipment (EI, Data 

logger, FEP, IPS, HASSDAC, MSDAC & ELD) has been installed, wired, tested and 

commissioned by approved vendor of RDSO (i.e. by OEM). 

m) Open all the registers and make entries of counter numbers before handing over to 

operating staff. 

n) The following Registers shall be handed over to operating staff. 

 Relay room key register 

 VDU Counter Register 

 Route cancellation register  

 Crank handle register 

 Axle counter reset register  

 

o) The following registers shall be opened for signal maintenance staff 

 Track circuit history register  

 Track circuit maintenance register  

 Signal lamp replacement register  

 Battery maintenance register 

 Block / Glued joint maintenance register  

 Axle Counter maintenance register. 

 

p) Sealing of equipment where required shall be done. 

q) Entries shall be made in the signal history register regarding new S&T assets 

commissioned. 
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TECHNICAL SPECIFICATION REQUIREMENTS: Technical Specifications 

Technical Specifications for Embedded Fanless PC based VDU control Terminal to be supplied 

under Items 1 of SOR schedule A 

This item should comply to RDSO specifications RDSO spec. No. RDSO/SPN/192/2019 Ver. 2 or latest & 

RDSO TAN No. - STS/E/TAN/3007 version 1 dated:02.11.12 or latest RDSO spec issued. Installation of 

this item should comply to latest RDSO guidelines issued. Size of VDU shall be given by consignee as per 

site requirement. 

(a)Embedded Fanless PC based VDU control Terminal and Maintenance terminal 

Sr. 

No. 

Spec Item Railway Requirement for embedded PC 

Processor & memory 

1 Make Embedded Fan less computer from any one from MOXA V 2406 or 

KONTRON MPCX 28 R or MEN BC50M or Similar with Compact 

Flash Drives in Non-AC and normal environment.  

2 CPU Intel® CoreTM i7-10th generation latest processor or better.  

3 OS (pre-

installed) 

Windows Embedded Standard 7 or better version OS.  

4 System Memory 2 x DDR4 2133MHz SO-DIMM up to 32GB (Minimum 40GB) 

Storage 

5 Storage (built in)  64GB, 2.5” SATA SSD + additional option for 2.5” SSD 

or HDD upto 1TB possible supports: 1 x mSATA (minimum 40GB) 

6 Audio 1 x Mic-in, 1 x Speaker-out (Line out) 

Other Peripherals 

7 Display Ports 1) DV1 resolution of 1920 x 1200 (For 2K) 

2) DP1 resolution of 4096 x 2304 (For 4K) 

3) DP2 resolution of 4096 x 2304 (For 4K) 

Ethernet Interface 

8 LAN 4 auto sensing 10/100/1000 Mbps M12 Ports with POE2 auto sensing 

10/100/1000 Ports RJ45 wake up Lan. 

9 Serial Standards 5 RS-232/422/485 software programmable  

Environmental factors 

10 Operating 

Temperature  

Wide Operating Temp: -25 to 70*C Fanless (-40 to 158*F) 

11 Ambient relative 

humidity 

5% to 95% non-condensing 

12 Anti-vibration EN 50155 standard 

13 Anti-shock EN 50155 standard 

Power supply requirements 

14 Input voltage  9-48V DC DC input (Pluggable Terminal Block) supports both 9-36 & 

12-48V DC. Complaint with EN 50155 on 24V DC. 

Standards and certifications 

15 Rail Traffic EN 50155 standard 

Warranty 

16 Warranty Period  5 years OEM warranty 
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Others 

17 Fan-less Yes 

18 MTBF TBD 
 

(b) VDU Specifications: 

Description Requirement 

Display Type LED Grade A Industrial or superior  

Display Size* 55” (inch)/65”(inch)(as per consignee site requirement.) 

Resolution  4K (3840 X 2160)  

Signal Input HDMI/DVI-D/VGA/S-Video/RCA 

Warranty 4 years  

Industrial operating 

Voltage 

Wide range 

Speaker Inbuilt 

IP 5X or higher 

Connectivity 

Options HDMI 

RS 485 OFC bi-Directional converters (Slave)-1 per set, OFC hub 4 quad-1 

per set, RS 232 cable with both side connectors-6 per set. DP to HDMI port 

cables -1 per set and as compatible for Embedded PC above. 

Power Supply DC INPUT: 24V DC Consumption: Max. 200 Watt, Standby 20 Watt 

Mounting Wall-mount/Stand mount 

Temperature  0 to 50 Degree Celsius (Operation) -5 to 60 Degree Celsius (Storage) 

Relative Humidity 5~90% Noncondensing 

Shock 10G peak acceleration (11ms duration) 

Vibration 5~500Hz, I G RMS random vibration 

Certification FCC, CE 

Power Adapter External: Screw type 
 

Technical Specifications for Supply of embedded fanless PC based Maintenance terminal to be 

supplied under Items 3 of SOR schedule A as above. 

This item should comply to RDSO specifications RDSO spec. No. RDSO/SPN/192/2019 Ver. 2 or latest & 

RDSO TAN No. - STS/E/TAN/3007 version 1 dated:02.11.12 or latest RDSO spec issued. Installation of 

this item should comply to latest RDSO guidelines issued. Size of VDU shall be given by consignee as per 

site requirement. 

Technical Specifications for Supply of Failure Analysis System (FAS) as per Technical Specifications 

to be supplied under Item of SOR schedule A as under: 

Sr No. Component/Description Requirement 

1 Processor 12th Gen Intel® Core™ i7 

2 RAM   8 GB 

3 Memory 1TB SSD 

4 Display Ports          1 Nos. 
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5 Serial Ports             2 Nos. 

6 Network Gigabit Ethernet 

7 Drive   DVD writer (optical)/USB 

8 Key board               Standard Keyboard (104 Keys). 

9 Mouse Scroll Mouse. 

10 Monitor 21” LED Monitor. 

11 Operating System    Window-11 Professional (Licensed version) 

12 Antivirus   Kaspersky antivirus (Licensed version) or superior of any reputed 

make or model. 

13 System Make          HP/DELL or superior of any reputed make or model. 

14 Printer Multifunction Laser Jet printer. 

15 UPS 1 KVA offline with 30 minutes Backup. 

16 UPS Make              Numeric / Emerson / Vertiv or superior of any reputed make or 

model. 

Since the quality of the equipment installation bears a direct relationship to the manufacturing process and 

the environment under which it is manufactured, the manufacturer shall ensure Quality Assurance of 

adequate standard. 

 

Technical Specifications of Work station Notebook 

• Processor: Processor 13th Gen Intel Core™ i5 

• Operating System: Windows 11 Home 

• Display: 15.6", FHD 1920x1080, 60Hz, Non-Touch, AG, WVA, LED-Backlit, Narrow Border 

• RAM: 8 GB 

• Memory: 512 GB, SSD 

• Make: DELL /HP or Superior 

• Video Card: Intel UHD Graphics 

• Microsoft Office Professional 2021or above with One-Time Purchase - Lifetime Validity for 1 PC 

• Laptop Bag. 
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TENTATIVE DRAWING OF HOUSING CABINET FOR VDU CONTROL TERMINAL 

 (As Supplied in Item No.     of SOR Schedule-A) 

(This drawing is tentative only. Tenderer should prepare and got it approved by Railways.) 
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21 MISCELLANEOUS:WOOD  WORK: 

(xx) Wherever woodwork is involved, the wooden planks are to be supplied by the contractor 

and he shall ensure the wood of good quality, which shall be varnished/ painted as 

specified.  All teak wood boards shall be varnished and hard wood shelves should be black 

painted. 

(xxi) Wooden cross of approved type should be provided for the newly erected colour light 

signals, till they are commissioned.   

(xxii) Wooden Board and shelves are to be properly polished before fixing the terminals and 

equipments on it, as advised by the Engineer. 

(xxiii) All the equipments, relays and terminals are to be marked by lettering on it as advised by 

the Engineer. 

22.0  DESIGN & DRAWING 

(A)  INDOOR & OUTDOOR DRAWINGS: Will be supplied as per details given in 

 Annexure of SOR 

(B)  Supply of Registers: 

1.  Technical literature for all the equipments for EI system:-3 copies 

2.  Equipment History card:-2 copies 

3.  Relay register:-2 copies 

(C) All the plans should be compliable with requirement of RE/non RE area and as per site 

requirement. 

i) The designing of Circuit Diagrams shall be done as per extant Railway practice, SEM, 

General and Subsidiary rules, the guide lines provided by RDSO and as per the latest rules 

prescribed by the Railway.   

ii) Alteration column should be shown on every sheet and sufficient space should be left for 

further alteration on each sheet. 

iii) All drawings shall be prepared with suitable CAD system. All original drawings shall be 

supplied in tracing paper of 90/100 GSM of GATEWAY qualities. All drawings shall be 

prepared on A3 size unless otherwise stated specifically. Each drawing sheet shall have 

Border Line, Margin, Name Plate / Approval Column, Alteration Column and drawing 

space as per latest approved practice of North Western Railway.  

iv) At least 20% of available drawing space shall be kept blank at the bottom of each original 

sheet, above Name Plate / Approval Column, to accommodate future expansion.  

v) In addition to the above specifications the contractor shall follow any other standards as 

followed by the S&T Dept. of North Western Railway during preparation of drawings. 

vi) All original drawings and prints shall have relay contact no. / terminal no. / fuse no. 

already incorporated. 

vii) During preparation of the drawings the following shall be kept in view: 

a. Optimization in using of relays. 

b. Economization in using relay contacts. 

c. Optimization in using of cables. 

vii) All Original drawings shall be printed through Ink Jet/Laser Plotter.  
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viii) No hand correction shall be allowed on the original tracing. If any correction is required 

on a sheet the original tracing of that particular sheet shall be replaced with a new one and 

the same shall be submitted for fresh approval of Railway.  

ix) Railway reserves the right to add/delete/modify the requirement of Drawings at any point 

of time. 

x) Checking of check prints shall be done only one time by Railway. 

xi) Copy/Prints of drawings whenever submitted shall be accepted by Railway in the form of 

Computer prints only. 

xii) After the initial checking is over subsequent drawings shall be submitted in original 

tracing only.  

xiii) In case of repeated mistakes the drawings shall be rejected and fresh drawing shall be 

submitted by the contractor for which no extra payment shall be made by Railway. 

xiv) In case of any modification in Engineering plan or Interlocking Plan the subsequent 

modifications in all drawings shall be carried out by the contractor at his own cost. 

xv) All transaction shall be made through Sr. DSTE/ Dy. CSTE. 

xvi) The contractor shall be responsible for collection of all field data from the site of work for 

preparation of ‘As made’ drawings.  

xvii) Original Tracings of approved ‘As Planned’ drawings shall be submitted by the contractor 

to the Railways if so advised. 

xviii) Inspection & Approval: By Design and Drawing office of PCSTE/CSTE/Sr. DSTE. 

xix) For all Technical discussions with Railways regarding the work, the authorized qualified 

Design Engineer(s), who is well versed in Railway Signalling system shall attend 

concerned Railway Offices and represent the tenderer. 

23.0 SPECIAL SITE CONDITION:-  

23.1  The work shall be carried out under train running conditions in the busy main line & 

working yards taking care that the existing working cables and other safety gears are not 

damaged during the trenching and laying of new cables. Further, new work is carried out 

keeping the existing gears intact commissioning of work and ensuring safety of manpower 

and running of train safely. Submission/acceptance of disconnection memo and non-

interlocking of the yard without effecting the punctuality and overall safety of the traveling 

public are also to be taken into account. Extra safety precautions shall, therefore, have to 

be taken during execution of this work.  

23.2 All Indoor & Outdoor circuits shall be designed and work shall be executed to suit RE 

area. All the material to be supplied by the contractor should also conform to suit the RE 

area. Wherever any RDSO spec./drg. are mentioned it automatically includes “with latest 

amendment/revision” whether specifically mentioned or not in the schedule of works. 

24.  GENERAL SPECIFICATION FOR WORK. 

1. Railway representative before its actual use shall inspect materials supplied by 

contractor. 

2. The quality of work shall be carried out in accordance with the standard practice. 

3. Complete work including all items supplied and executed by contractor shall be under 

warrantee period of one year from the certified date of completion of the work.  
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4. Contractor shall arrange all testing facilities. All material supplied shall be in 

accordance with the specifications mentioned in the schedule of works. 

5. The contractor should submit details of credentials along with tender. 

6. Consignee shall be SSE/SIGNAL/FA. All freight charges for the supply of items to 

the store of Consignee or transportation to the site of implementation shall be borne 

by the contractor. 

7. Regarding the execution of work, the Engineer’s representative authorized for the 

purpose by the Sr. DSTE/ Dy.CSTE. will inspect and test the various portion of work 

at all stage and shall have full power to reject all or any work/ material that they may 

considered to be defective design that may endanger safety. The contractor shall carry 

out such tests at his cost as are necessary in the opinion of the Railway. 

8. The Engineer shall only issue the completion certificate in accordance with Para 48 of 

General condition of the contract after installation is satisfactorily commissioned and 

jointly checked with the Railway.  

Note:- In whole Tender Document, where ever designations are mentioned they would be 

taken as there corresponding designation of S&T Department. 
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OTHER SPECIAL CONDITIONS 

Details of the work to be carried out by the contractor are given in Bills of Quantities. The 

contractor during execution of the work shall take all the precautionary measure. He will 

be Liable to pay any loss incurred/caused to Railway/other department of his negligent 

working. The entire works are to be carried out in strict compliance to the tender 

conditions and specifications and under supervision of Railway Representative. 

1.    Quoted rates will be inclusive of all type of taxes, duties and carrying cost involved in 

and concerned with the work. 

2.     Care should be taken to avoid any damage during the work. Any damage to railway 

property shall be made good by the contractor at his own cost. 

3.     The contractor during execution of the work shall take all the precautionary measure.  

4.     He will be Liable to pay any loss incurred/caused to Railway/other department of his 

negligent working.  

5.     The entire works are to be carried out in strict compliance to the tender conditions and   

     Specifications 

a)     He will be Liable to pay any loss incurred/caused to Railway/other department of his 

negligent working.  

b)    The entire works are to be carried out in strict compliance to the tender conditions and  

    specifications. 

       5      The rates quoted by the firm shall be inclusive of duties, taxes, service taxes and freight 

    etc. No additional payment shall be made except the accepted rate of  items of Bills of    

    Quantities. 

       6.    Quantity as specified in schedule may increase or decrease by 25%. 

7.      Stamp- Duty(Rajasthan-Govt.) under Article 58 for documents of work contract:-

 At the  time of agreement, the Non-judicial stamp paper ( Issued by Govt. of Rajasthan) of 

 value 0.15% (if value of contract is more than 50 Lakh) of overall value of contract  or any 

other instructions received from Inspector General Stamp & Registration, Rajasthan time to 

time should be submitted by successful contractor. ( Letter No- F6(16)  Insp./Lok- 

Karalya/2542-2554 dated 12.09.2017 of  Inspector General Stamp &  Registration , 

Rajasthan.)(If applicable) 

      8.  In view of the above, it has now been decided by the Board (MI & MF) that all new works      

 contracts awarded from Zonal Headquarters after 08.08.2023 may be handled online only, 

 on IR-WCMS. 

Mode & Terms of Payment: 

All payments will normally be made only for finished works on the basis of mode and terms of 

payments agreed upon and provided in the contract. 

(a) The Payment to contractor will be made as per Railway Rules and regulations through running 

bills after making entries in MB, and on submission of satisfactory maintenance certificate from 

the in charge SSE/Sig/ for his respective section duly signed by SSE/Sig. & contractor. 

 Hundred percent test check should be done by  SSE/SIG/FA, ADSTE/ABR  will exercise twenty 

percent test check on load,  being carried out  in their section respectively. It will be the 
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responsibility of the contractor to get the certificate from concerned SSE/SIGNAL and submit the 

same to this office for preparing bill.SSE/SIG/FA will record all measurement of work. 

  shramik -kalyan portal by Contractor. 

1- Clause 54 & 55 of Indian Railways General Conditions of Contract deals with Wages to 

labour and action in case of default of contractor to payment of wages. 

2- In order to increase transparency in payment of Contract Labour wages and other 

payments, a web based e-application has been developed and hosted on website 

www.shramikkalyan.indianrailways.gov.in. 

3:- All contractors are required to upload details of their LoAs, engaged workmen, wage 

payment details, PF/ESI details, bonus details etc., on monthly basis. The details so uploaded 

shall be available in public domain. 

4-In order to ensure prompt and proper uploading of details related to LoAs, engaged 

workmen, wage & other payment details, Railways/ PUs etc. shall introduce a special 

condition in their tender documents of the tenders to be called henceforth. The special 

condition is as under: 

A)-. Contractor is to abide by the provisions of Payment of Wages act & Minimum Wages 

act in terms of clause 54 and 55 of Indian Railways General Condition of Contract. In order to 

ensure the same, an application has been developed and hosted on website 

‘www.shramikkalyan.indianrailways.gov.in’. Contractor shall register his firm/company etc. 

and upload requisite details of labour and their payment in this portal. These details shall be 

available in public domain. The Registration/ updation of Portal shall be done as under: 

(a) Contractor shall apply for onetime registration of his company/firm ete. in the 

Shramikkalyan portal with requisite details subsequent to issue of Letter of Acceptance. 

Engineer shall approve the contractor's registration on the portal within 7 days of receipt of 

such request. 

(b) Contractor once approved by any Engineer, can create password with login ID (PAN No.) 

for subsequent use of portal for all LoAs issued in his favour. 

(c) The contractor once registered on the portal, shall provide details of his Letter of 

Acceptances (LoA) / Contract Agreements on shramikkalyan portal within 15 days of issue of 

anv LoA for approval of concerned engineer. Engineer shall update (if required) and approve 

the details of LoA filled by contractor within 7 days of receipt of such request. 

(d) After approval of LoA by Engineer, contractor shall fill the salient details of contract 

labours engaged in the contract and ensure updating of each wage payment to them on 

shramikkalvan portal on monthly basis. 

(e) It shall be mandatory upon the contractor to ensure correct and prompt uploading of all 

salient details of engaged contractual labour & payments made thereof after each wage period. 

B.)- - While processing payment of any ‘On Account bill’ or ‘Final bill’ or release of 

‘Advances’ or ‘Performance Guarantee / Security deposit’, contractor shall submit a certificate 

to the Engineer or Engineer's representatives that “I have uploaded the correct details of 

contract labours engaged in connection with this contract and payments made to them during 

the wage period in Railway's Shramik kalvan portal at ‘www.shramikkalvan.indianrail 

ways.gov.in’ till--------- Month-------------- Year.”(Railway Board Letter No-2018/CE-I/CT/4 

Dated 17.10.2018 ) 
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Appendix-AC 

OEM’s Site Installation Certificate 

(For CCTV,EI, Data logger, FEP, IPS, HASSDAC & ELD) 

 

 

To, 

 Sr. DSTE-AII /PCSTE/NWR/JP 

 This is to certify that verification of system installation (details given below) has been 

completed by undersigned (OEM representative) and all necessary arrangement like 

earthing, surge protection, power supply, power & communication cable and equipment 

wiring meet the requirement standards of engineering for trouble free working of installed 

system. 

 

1. System being commissioned. 

2. Station / section 

3. Division 

4. Date of commissioning 

 

 

 ----------------------------------------------------------------------------  

 Name of the RDSO approved Original Equipment Manufacturer 

 

 

 ---------------------------------------------------------------------------- 

 Name of OEM representative with designation 

 

 

 ---------------------------------------------------------------------------- 

 Signature of OEM representative with date 
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Appendix-AD 

 Materials to be supplied by the contractor, the cost of which is to be included in the 

labour charges of concerned item of Schedule. 

These shall include the following materials in addition to any other material, which may be 

considered necessary for complete and satisfactory execution of the work, according to 

specification: 

1. Bolts, nuts, rivets, spring washers, square/round washers of all type and sizes. 

2. Foundation bolts of all sizes. 

3. Split pins of all sizes. 

4. Lubricants such as grease, spindle oil, axle oil, graphite etc. 

5. Kerosene oil. 

6. Spirit, varnish, polishing material etc. 

7. Cotton waste. 

8. Sulphuric acid. 

9. Distilled water. 

10. Steam coal. 

11. Emery paper and sand paper. 

12. Dressing thread and other dressing material. 

13. Screws, MS wood, nails of all sizes etc. 

14. Hasps / staples, locking bolts and handles. 

15. Hinges of all types. 

16. Solder, resin for soldering. 

17. Various sizes of MS angles, flats, plates and bars etc. 

18. Any other minor items for satisfactory completion of the work. 

19. Ordinary port land cement (required for any item of the Schedule), as per IS code 296 

shall be supplied in bags.  Shall not be supplied of older than 3 months.  It shall have ISI 

mark on the bag along with date of manufacture. 

20. Sand, stone & other aggregates. 

21. All materials and equipment mentioned in contract schedule. 

22. Vendor specific relays required for EI to make it functional which are not supplied by 

Railway. 

23. All other hidden material/accessory that is not appearing in the schedule but required for 

installation shall also be supplied by the contractor. 

24. All type of measuring instrument /testing Eqpt required for testing the installation will be 

arranged by the contractor. 

 

********** 
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Appendix-AE 

 

Materials to be supplied by Railways: 

1. LED for main and subsidiary signals. 

2.  Signalling cables. 

3. Integrated Power Supply (IPS). 

4. Any other items which is listed in Schedule where Railway may decide to supply. 

 All the materials supplied by Railways will be loaded/unloaded and transported from the 

place of issue and to the site by the contractor at his own cost. Security & upkeep of issued 

Railway materials will be the liability of the tenderer. 

Note: Materials supplied by the Railway for execution of the work, shall be made available 

to the contractor at any store in North Western Railway. These materials are to be 

transported to the site of work by the contractor and balance materials after completion of 

the work, if any, shall also be transported back to the designated store in North Western 

Railway by the contractor at his own expenses. 

 

 

       ********* 
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Appendix-AF 

 

FORMAT FOR QUANTITY BREAKUP FOR EI SYSTEM TO BE FURNISHED BY 

TENDERER 

 

S.N. Description of 

Item 

Unit Name 

of Stn 

Name 

of Stn 

Name 

of Stn 

Name 

of Stn 

Total 

Qty. 

Base 

Rate 

Total 

Amount 

          

          

          

(Tenderer shall furnish detail quantity breakup for the EI system offered against SOR- of 

Schedule) 

 

 

Note:- 

1. Tenderer shall furnish detail quantity breakup for the EI system offered against SOR of  Schedule 

according to the format given in Appendix-AF above. 

2. Yard Plans attached in Appendix-AF are tentative and Railway may modify/change any drawing at any 

stage, tenderer shall be bounded to work with altered plan without any extra claim.  

3. Approved SIP of stations and referred SOR drawings can be collected from the office of Dy.CSTE/Sr. 

DSTE. 

4. The approximate cost /quantities shown against the SOR/NS /schedule of items, rates and quantities are for 

rough guidance only. These are subject to variation depending upon the needs of the Railway and Railways 

reserve the right to increase /decrease the cost/quantities as per site conditions. 

5. All items are for complete job including labour and material and all lead, lifts, ascents,  descents, crossing 

of Railway lines, obstructions, leading, loading, unloading handling, re-handling, all taxes, Octroi, royalty 

etc.  

6. The tenderer/s are required to submit all the required documents including the credentials along with the 

original offer. Tenderer/s may please note that no separate correspondence will be made in this regard.   

  

     I/we clearly understand that I/we am/are not entitled to any other payment what so ever except at the 

tendered rate quoted against each item for fully completed works as per conditions of contract              

 

                                                                                                  Signature of   tenderer/s_________________ 

 

                                                                                                    Address_____________________________ 
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Appendix-AG 

 

INDEMNITY BOND 

 Indemnity Bond for safe custody of Railway material to be supplied to M/s ------------------ 

under Tender No. --------------------------------- 

We, M/s.___________________________________________ (hereinafter called the Contractor) 

do hereby undertake that we shall hold in our custody for and on behalf of the President of India 

acting in the premises through the General Manager, North Western Railway or for him all 

Railway materials which have been handed over to us against the contract for Tender no. ----------

--------------- dt. ---------------- for the work of "--------------------------------------------------------------

--” by the Railway for the purpose of execution of the said contract until such time the materials 

are duly installed and/or erected or otherwise handed over to the Railway. 

We shall be entirely responsible for the safe custody and protection of the said materials against 

all risk till they are duly delivered as installed and/or erected equipment to the Railway or as 

directed otherwise and shall indemnify the Railway against any loss, damage or deterioration 

whatsoever in respect of the said materials.  The said materials shall at all time be opened to 

Inspection by any Officer authorized by the General Manager, North Western Railway or his 

nominee. 

Should any loss, damage or deterioration of materials occur or surplus materials disposed off and 

a refund becomes due, the Railway shall be entitled to recover from us the full cost and 

compensation determined in terms of the contract for such loss or damage, if any, along with the 

amount to be refunded without prejudice to any other remedies available to him by deduction 

from any sum due or any sum which at any time thereafter becomes due to us under the said or 

any other contract.In the event of any loss or damage as aforesaid the assessment of such loss or 

damage and the assessment of the compensation therefore would be made by the President of 

India acting through the General Manager, North Western Railway or his authorized nominee 

shall be final and bind upon us. 

Signed at _____________________________ 

on this day of __________________________________ 

Signature of Witness: ___________________________ 

for & on behalf of ____________________________ 

M/s._______________________________ 

Name of Witness in 

BLOCK LETTERS 

ADDRESS:                                      
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Part-V 

SAFETY PRECAUTIONS 

1. MEASURES TO BE ENSURED PRIOR TO START OF WORK 

1.1 The contractor shall not start any work without the presence of railway supervisors at site. 

1.2 The methodology in detail for execution of the work at site shall be approved by 

engineering in charge of the organization executing the work and copies of the same shall 

be available with contractor’s supervisor, railway supervisor, concerned officer of the 

section in whose jurisdiction the work falls.   

1.3 Before permitting the execution of certain works like earthwork in formation, bridge work, 

supply of ballast, transportation of rails, sleepers and other material, track linking, 

platform/any other civil work close to the running track etc. for new/existing rail lines, 

gauge conversion, doubling, traffic facility work, ROB/RUB, open lines engineer-in-

charge (ADEN/DEN/Sr. DEN/concerned officer) of the section shall ensure that he 

received the prior intimation/confirmation of the following aspects from Assistant 

Engineer/Assistant Officer In charge of the work of the executing agency i.e. Construction, 

S&T, Electrical, Mechanical, Rail Tel, RVNL etc.  

 Name and address of the contract assigned to execute the work. 

i) Name of the Contractor’s supervisor 

ii) Name of the supervisor/assistant engineer/assistant officer of the construction 

organization/other organizations who are going to be site in charge/in charge of work site. 

iii) List of the number(s) of individual vehicle(s)/ machineries, names and license 

particulars of the driver(s) proposed to be used by contractor.  

iv) Information regarding location, duration and timings during which the 

vehicles/machinery are planned to be plied/worked.  

v) The supervisors and operators of the contractor proposed to be deployed at work site 

which is close to the running track, shall be imparted training by the Railway trainer at 

contractor own cost about the safety measures to be adopted while working in the  

vicinity of running track. Further competency certificate to the individual 

supervisors/operator shall be issued as in Annexure-XXXII by a railway officer not 

below the rank of Assistant level officer who is in charge of site. No supervisor/operator 

of the contractor shall work or allowed to work in the vicinity of running track who is not 

possession of valid competent certificate.  

vi) Survey of site by supervisor of contractor and Railways to assess the precautions to be 

taken at site for working of trains and materials required for protection.  

vii) Written advice to sectional Supervisor and concerned officer about the detailed 

planning of work including protection of track and safety measures proposed to be 

adopted.  

viii) A copy of the approved methodology (to be approved by engineer in charge) proposed 

to be adapted by the contractor with a view to ensure safety of trains passengers and 

workers. 
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ix) Assurance that the methods and arrangements are actually available at site before start 

of the work and the contractors supervisors and the workers have clearly understood the 

safety aspects and requirement to be adapted/followed while executing the work.  

   x) An assurance register has been kept at site duly signed by both Railway supervisor as well 

as by the contractor supervisor as a token of their having understood the safety precautions 

to be observed at site. 

1.4 No work shall which is to be done near running track shall commence unless permitted by 

Railway. 

1.5 Supplementary site specific instructions, wherever considered necessary shall be issued by 

the Engineer in Charge 

1.6 Check list given in Annexure-V of Compendium of instructions on Safety at Work Sites 

31.03.2014 shall be used to ensure that all the requisite measures have been taken before 

start of work. 

2.0 PLYING OF ROAD VEHICLES AND WORKING OF MACHINERIES CLOSE 

TO RUNNING TRACKS 

(i) Normally, the road vehicles shall be run or machinery shall be worked so as not to come 

closer than 6.0m from center line of nearest running track. 

(ii) The land strip adjacent to running tracks, where road vehicle is to ply or machinery is to 

work, shall be demarcated by lime in advance in consultation with the Railway’s 

Supervisor.  Wooden pegs at interval not exceeding 75mts shall be provided along the line 

marking as permanent marks.  The road vehicles shall ply or machinery shall work so as 

not to infringe the line of demarcation. Demarcation of the land shall be done as per 

Annexure II-A. Compendium of instructions on Safety at Work Sites 31.03.2014.  

(iii) If a road vehicle or machinery is to work closer to 6.0m due to site conditions or 

requirement of work, following precautions shall be observed. 

a. In no case the road vehicle shall run or machinery shall work at distance less than 3.5m 

from center line of track.  

b. Demarcation of land shall be done by bright colored ribbon/nylon cord suspended on 120 

cm high wooden/bamboo posts at distance of 3.5 m from center line of nearest running 

track. Sensors with horns shall be provided as per Annexure II-B of Compendium of 

instructions on Safety at Work Sites 31.03.2014.  

c. Presence of an authorized Railway’s representative shall be ensured before plying of 

vehicle or working of machinery. 

d. Railway’s Supervisor shall issue suitable caution order to Drivers of approaching train 

about road vehicles plying or machineries working close to running tracks.  The train 

drivers shall be advised to whistle freely to warn about the approaching train.  Whistle 

boards shall be provided wherever considered necessary. 

 

e. Lookout men shall be posted along the track at a distance of 800m from such locations 

who will carry red flag and whistles to warn the road vehicle/machinery users about the 

approaching trains. Lookout man shall be deputed as per Annexure-III-A of Compendium 

of instructions on Safety at Work Sites 31.03.2014.  

f. On curves where visibility is poor, additional lookout men shall be posted. 
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(iv) If vehicle/machinery is to be worked closer to 3.5m from running track. 

Under unavoidable conditions, if road vehicles is to ply or machinery is to work closer to 

3.5m due to site conditions or requirement of work, following precautions shall be 

observed: 

a. Plying of vehicles or working of machinery closer to 3.5m of running track shall be done 

only under protection of track.  Traffic block shall be imposed wherever considered 

necessary.  The site shall be protected as per provisions of Para No. 806 & 807 of P-Way 

Manual as case may be. 

 

b. Presence of a Railway’s Supervisor shall be ensured at worksite. 

c. Railway’s Supervisor shall issue suitable caution order to Drivers of approaching train 

about road vehicles plying or machineries working close to running tracks.  The train 

drivers shall be advised to whistle freely to warn about the approaching train. 

 

(v) Precaution to be taken while reversing road vehicle alongside the track.  

The location where vehicle will take a turn shall be demarcated duly approved by 

Railway’s representative.  The road vehicle driver shall always face the Railway track 

during the course of turning/reversing his vehicle.  Presence of an authorized Railway 

representative shall be ensured at such location. 

(vi) Road vehicle shall not be allowed to run along the track during night hours generally.  In 

unavoidable situations, however, vehicles shall be allowed to work during night hours only 

in the presence of an authorized Railway’s representative and where adequate lighting 

arrangements are made and where adequate precautions as mentioned earlier have been 

ensured. 

(vii) Road vehicles/machinery/plant etc. when stabled near running tracks shall be properly 

secured against any possible roll off and always be manned even during off hours. 

 

3.0 EXECUTION OF WORKS CLOSE TO OR ON RUNNING LINES 

Any work close to or on running tracks shall be executed under the presence of a 

Railway’s Supervisor only. 

(i) Precaution to be taken to ensure safety of trains while execution of work close to the 

running line or on running lines.  
a) Contractor has deputed trained supervisors in required number at worksites duly certified 

by concerned officer of the works. 

b) Drivers of vehicle/operators of the machines have been briefed about the safety and 

precautions to be taken while moving / working close to traffic. 

c) Contractor shall ply road vehicles/working of machinery only between sunset and sunrise. 

In case of emergency where it is necessary to work during night hours sufficient lighting 

shall be ensured in the complete work area for the safety of public and passengers. Also 

additional staff shall be posted as necessary for night working and taking safety 

precautions.   

d) The contractor shall not change the approved vehicle/machinery and driver/operator for 

working at site. Contractor shall not induct any new vehicle/machinery and driver/operator 

without prior written approval of Assistant Engineer/Assistant officer and the list of such 

changes with numbers of individual vehicle, name and license particulars of the driver 

shall be given to concerned officer of the section. 
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e) Contractor shall ensure that road vehicle/machinery ply/work in a way so that these do not 

infringe the line of demonstration.  

f) Lookout men with required safety equipment shall be posted where necessary.  

g) In unusual circumstances, where operator apprehends danger to track while working 

truck/machinery near running track, following action shall be taken.  

a) The contractor/supervisor/vehicle operator immediately advice the situation to railway 

official/officials of the organization executing the work and assist him/them in 

protecting the track. 

b) Protection shall be done as done for other emergencies 

h) Individual vehicle/machinery shall not be left unattended at site of work. If it is 

unavoidable and becomes necessary to stable the road vehicle/machinery at site near the 

running track, these shall be properly secured against any possible roll off and always be 

manned even during non-working hours. In addition the road vehicle / machinery should 

be stabled parallel to track only so that incase of failure of any securing arrangement, it 

may not roll towards the track.  

i) All temporary arrangements required to be made during execution of work shall be made 

in such a manner that moving dimensions do not infringe. Necessary checks shall be 

exercised by site in charge from time to time.  

j) While inspecting the worksite check list given in Annexure VI of Compendium of 

instructions on Safety at Work Sites 31.03.2014 shall be used to ensure that all the 

requisite measures have been taken during the execution of work. 

k) During the hours of night, lamps of temporary indicators which are not of reflective type 

should be lit at sun-set and kept burning till sun rise, where trains run at night.    

 

(ii) Precaution to be taken to ensure safety of electrical/signal/ telephone cables while 

excavating near tracks.  
a. Particular care shall be taken to mark the locations of buried electrical/signal/telephone 

cables on the plans jointly with S & T/Electric supervisor and also at site so that these are 

not damaged during excavation. 

b. Copy of the cable plan should be given to the contractor’s authorized representative before 

handing over the site to start the work. 

c.  Due care shall be taken to ensure that any part of the equipment or machinery or 

temporary arrangement does not come close to cables while working. 

d. Joint procedure order No. 17/2013 as mentioned in the Annexure-VII of compendium of 

instructions on safety at work site dated 31.03.2014 issued by PCE Office shall be 

followed for undertaking digging work in the vicinity of underground signaling, electrical 

and telecommunication cables.  

 

(iii) Precaution to be taken during execution of works requiring traffic blocks.   
a. Any work, which infringes the moving dimensions or causes discontinuity in the track any 

activity making the existing track unsafe for passage of trains etc. Shall be started only 

after the traffic block has been imposed, railway servant in charge of the work is present at 

the worksite, engineering signals are exhibited at specified distance and flagmen are 

posted with necessary equipment to man them etc.    

b. Before closing the work, the track shall be left with the proper track geometry so that the 

trains run safely and flagmen are kept in the night with safety and track protection 

equipment to patrol the stretch and take action to protect the track, if so warranted and 

inform the railway supervisors. 

c. After completion of work the released sleeper and fittings should be properly stacked away 

from the track to be kept clear of moving dimensions. 
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d. Block shall be removed only when all the temporary arrangement, machineries, tools, 

plants etc. have been kept clear of moving dimensions. 

 

(iv) Precaution to be taken during execution of works during night. 

The work close to running line, generally, shall be carried out only during day hours.  At 

locations, however, where night working is unavoidable, proper lighting arrangement 

should be made.  The engineering indicator boards shall be lighted during night hours as 

per the provisions of IRPWM. The staff deputed for night working should have taken 

adequate rest before deploying them in night shift. We can specify duration of night shift 

from 20.00 hrs to 04.00 hrs. All other safety precautions applicable for day time work 

should be strictly observed during night working. 

(v) Precautions to be taken to ensure safety of workers while working close to running 

lines.  
a) Any work close to or on running tracks shall be executed under the presence of a 

Railway’s supervisor only.  

b) Precaution to be taken to ensure safety of trains while execution of work close to the 

running line or on running lines.  

i) Such works shall be planned and necessary drawings particularly with regard to 

infringement to moving dimensions shall be finalized duly approved by competent 

authority before execution of work. The work shall be executed only as per 

approved procedure and drawings.  

ii) All temporary arrangements required to be made during execution of work shall be 

made in such a manner that moving dimension do not infringe. 

iii) Suitable speed restriction shall be imposed or Traffic block shall be ensured as 

required. 

iv) The site shall be protected as per provisions of Para No. 806 & 807 of P.Way 

Manual as case may be.  

v) Necessary equipment for safety of trains during emergency shall be kept ready at 

site.  

c) A ‘first aid kit’ shall always be kept ready at site. 

 

(vi) Precaution shall be taken for safety of public or passengers, while executing works at 

locations, used by passengers and public,. 

The worksite shall be suitably demarcated to keep public and passengers away from work 

area.  Necessary signage boards such as “Work in progress. Inconvenience is regretted” 

etc. shall be provided at appropriate locations to warn the public/ passengers.  Adequate 

lighting arrangement of worksite wherever required shall be done to ensure safety of 

public/passengers during night. 

(vii) Precaution to be taken before stacking materials alongside the track to ensure that 

safety of trains is not affected.  

The following precautions shall be taken before stacking the materials along the track for 

stacking of ballast, rails, sleepers etc. 

a. The sites for material stacking should be selected in advance in such a manner as to ensure 

that no part of the material to be stacked is infringing the Standard Moving Dimensions.  A 

plan of proposed stacking locations be made and signed jointly by an authorized Railway’s 

representative and contractor’s representative. 



Tender No. < SNT-AII-21-2026-27> 

 

Signature of Tenderer Page 191 of 197  

 

b. The selected locations shall be marked by lime in advance. 

c. Presence of an authorized Railway’s representative while unloading and stacking shall be 

ensured.  

d. The material shall be stacked in such a height so as to not to infringe SOD in case of 

accidental roll off. 

(viii) Precaution for handling of departmental material trains 

Instructions for working of material trains are contained in Chapter XII of IRPWM which 

should be brought to the notice of the supervisors and other staff working on the material 

trains.  

In addition to this, following precautions should be taken: 

(a) Issue of ‘fit to run’ certificate. 

As per Para 1207 before a material train is allowed to work, the complete rake should be 

examined by the Carriage and Wagon staff and a ‘fit to run’ certificate issued to the Guard.  

(b)  As  per Para 1208 of IRPWM, a qualified Engineering official should be deputed on the 

train to ensure working of the material train as the Guard is not qualified to carry out such 

duties like Supervising of loading and unloading of materials. 

(c) As per Para 1204 of IRPWM, the material train should not be permitted to work during the 

period of poor visibility due to fog, storm or any other cause except with the permission of 

the ADEN/DEN. Working of the material trains carrying labour should not be permitted 

between sunset and sunrise except in an emergency.  

(d)  While unloading rail panels by the side of the running track, placement of the panels,        

clear of the maximum moving dimensions should be ensured. 

(e) Unloading of rail panels should be done by a team of trained staff under the active 

supervision of competent Supervisor/Officer.  

(f) Before unloading of rail panels, site should be prepared by way of leveling/ removing 

extra ballast, if any, from the crib and shoulder with the objective to ensure requisite 

lateral and vertical clearances so as to prevent slippage of rail panels due to vibration 

during the passage of trains.   

(g) Reasonably adequate block should be asked and provided for unloading of the material 

and the work should be done preferably in day light to avoid shortcut in haste which may 

infringe the safety requirements.  

 

(ix)   SAFETY ASPECTS TO BE OBSERVED WHILE WORKING IN OHE AREA 

a)   No electrical work close to running track shall be carried out without permission of 

railway representative.  

b)  A minimum distance of 2m has to be maintained between live OHE wire and body part of 

worker or tools or metallic supports etc.  

c)  No electric connection etc. can be tapped from OHE.  

d)  Authorized OHE staff should invariably be present when the relaying work or any major 

work is carried out.  

e)  Power block is correctly taken and ‘permit to work’ is issued. 

f)  The structure bonds, track bonds, cross bonds, longitudinal rail bonds are not disturbed 

and  

g)  If disconnected for the work, they are reconnected properly when the work is completed.  

h)  The track level is not raised beyond the permissible limit during the work.   
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4.0 PROTECTION OF TRACK DURING EMERGENCY 

(i) Action to be taken when a contractor’s supervisor or vehicle operator apprehends 

any unusual circumstances likely to infringe the track and endanger safe running of 

trains.   

At any time if a contractor’s supervisor or vehicle operator observes any unusual 

circumstances likely to infringe the track and apprehend danger to safe running of track, he 

shall take immediate steps to advise a Railway official of such danger and assist him in 

protection of track. 

The track shall be protected as under.  One person shall immediately plant a red flag (red 

lamp during night) at the spot and proceed with all haste in the direction of approaching 

train with a red flag in hand (red lamp during night) and plant a detonator on rail at a 

distance of 600m from the place of obstruction of BG track (400m for MG track) after 

which he shall further proceed for not less than 1200m from the place of obstruction from 

BG track (800m for MG track) and plant three detonators at 10m apart on rails.  After this 

he shall display the red flag (red lamp during night) at a distance of 45m from the 

detonators. 

Attempts shall also be made to send an advice to nearest Railway station about the incident 

immediately. 

 Protection of the track shall be done as per Annexure-IV of the Compendium of 

instructions on Safety at Work Sites 31.03.2014 

(ii) Action to be taken if train is seen approaching to site of danger and there is no time 

to protect the track as per guidelines mentioned above. 

In such a case the detonators shall be planted on rails immediately at distance away from 

place of danger as far as possible and attention of driver of approaching train shall be 

invited by whistling, waving the red flag vigorously, gesticulating and shouting. 

(iii) Action to be taken if more than one track is obstructed. 
a. In case of single line protection as above shall be done in both the directions from place of 

danger. 

b. In case of double line or multiple lines, if other tracks are also obstructed, the protection as 

above shall be done for other track also. 

c. The protection shall be done in that direction and on that track first on which train is likely 

to arrive first. 

d. The Contractor’s Supervisors, Operators and lookout men shall be properly explained 

about the direction of trains on running tracks. 

(iv) Equipment required for protection of track. 

Minimum compliment of protection equipment i.e. 10 detonators, 4 red hand flags, 4 red 

hand lamps, 4 banner flags and whistles etc. shall always be kept ready at worksites for 

use in case of emergency.  Railway will arrange to provide detonators, whereas Contractor 

shall arrange other equipment at his own cost. 
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(v) Arrangement of lookout men and competency required for lookout man to warn 

labour about approaching train. 
a. Contractor will provide lookout men. 

b. The lookout men shall be properly trained in warning to staff at worksite about 

approaching train. 

c. Only those lookout men shall be provided at site who have been issued with a 

competency certificate by the Railway’s Supervisor. 

d. In case, it is felt necessary to provide lookout men by Railway, the charges for the same 

as fixed by Railway Administration shall be recovered from Contractor.  

 

5.0       TRAINING TO SUPERVISORS AND OPERATORS OF CONTRACTOR 

The Supervisors and Operators of the contractor proposed to be deployed at wok site, 

which is close to the running track, shall be imparted mandatory training by the Railway at 

site free of cost about the safety measures to be adopted while working in the vicinity of 

running track.  Engineer-in charge of the work shall decide the scale, extent & adequacy of 

training.  In case training is imparted at a recognized Railway training institute, the 

charges for the same, as decided by Railway, shall be recovered from contractor.  A 

competency certificate to this effect to the individual Supervisor/Operator shall be issued 

as per Annexure-XXXII as given below a Railway Officer not below the rank of 

Assistant Officer.  No Supervisor/Operator of the Contractor shall work or allowed to 

work in the vicinity of running track that is not in possession of valid competency 

certificate. 

 

All the labour, materials, tools, plants etc. except detonators, required for ensuring safe 

running of trains shall be provided by Contractor at his own cost. Wherever lookout men 

are provided by Railway, charges at the rate of Rs. 500/- per man day shall be recovered 

from Contractor. 

6.0 SPECIAL CONDITIONS FOR WORKING OF ROAD CRANES 

 To ensure safe working of road cranes used in works in connection with provision of 

ROB/RUB/Subways, following items  shall invariable be ensured before putting the cranes 

to use :-  

i) No machine shall be selected to do any lifting on a specific job until its size and 

characteristics are considered against the weights, dimensions and lift radii of the heaviest 

and largest loads.  

ii) The contractor shall ensure that a valid Certificate of Fitness is available before use of 

Road Cranes.  

iii) Contractors should utilize the services of any competent person as defined in Factories 

Act, 1948 and approved by Chief Inspector of Factories.  

iv) The laminated photocopies of fitness certificate issued by competent persons, the 

operators’ photo, manufacturer’s load chart and competency certificate shall always be 

either kept in the operator cabin or pasted on the visible surface of the lifting appliances.  

v) All lifting appliances including all parts and gears thereof, whether fixed or movable shall 

be thoroughly tested and examined by a competent person once at least in every six 

months or after it has undergone any alterations or repairs liable to affect its strength or 

stability.    
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7.0 Contractor shall indemnify Railways against any loss/damage to public property, travelling 

public, railway or his own staff due to his (contractor’s) negligence. In case there is any 

mishap, a fact finding inquiry will be conducted by Railway. A show cause notice will be 

issued to the contractor, in case he is prima-facie held responsible. Contractor’s reply to 

show cause notice will be considered by the Engineer in Charge before taking final 

decision. In case contractor is found responsible for the mishap, recovery from him will be 

affected for only tangible direct losses. 

Note: For detailed instructions regarding safe working at works site, the compendium of 

instructions on safety at work site dated 31-03-2014 issued by PCE office shall be referred 

which shall be collected from executive after award of contract.   
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Annexure-XXXII 

 

Competency Certificate 

Certified that Shri ____________________________________ Supervisor/Operator of 

M/s. __________________________________ has been trained and examined in safety 

measures to be followed while working in the vicinity of running railway track for the 

work ____________________________.  His knowledge has been found satisfactory and 

he is capable of supervising the work safely. 

This certificate is valid only for the work mentioned in this certificate only. 

 

    Signature and designation of the officer 
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