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1.0

PART1
Instructions to Tenderers (ITT)

Applicability: These instructions and conditions of contract shall be applicable for all the

tenders and contracts of railways for execution of ‘Works’ as defined in GFR 2017.

1.01

Order of Precedence of Documents: In a contract agreement, in case of any difference,

contradiction, discrepancy, with regard to conditions of tender/contract, specifications, drawings,
Bill(s) of Quantities etc., forming part of the tender/contract, the following shall be the order of

precedence:

1.
ii.
iii.
v.
V.

Vi.

vil.

viil.

IX.

X1.

1.1

Letter of Award/Acceptance(LOA)

Bill(s) of Quantities

Special Conditions of Contract

Technical Specifications as given in tender documents
Drawings

Indian Railways Standard General Conditions of Contract updated with correction slips issued
up to date of inviting tender or as otherwise specified in the tender documents.

Indian Railways Unified Standard Specification (IRUSS-2019) updated with correction slips
issued up to date of inviting tender or as otherwise specified in the tender documents, if
applicable in the contract.

CPWD Specifications 2019 Vol I & II updated with correction slips issued up to date of
inviting tender or as otherwise specified in the tender documents, if applicable in the contract.

Indian Railways Unified Standard Specifications (Works and Material) 2010 updated with
correction slips issued up to date of inviting tender or as otherwise specified in the tender
documents, if applicable in the contract.

IR Specifications/Guidelines updated with correction slips issued up to date of inviting tender
or as otherwise specified in the tender documents.

Relevant B.1.S. Codes updated with correction slips issued up to date of inviting tender or as
otherwise specified in the tender documents.

Interpretation: These Instructions to Tenderers shall be read in conjunction with the

Standard General Conditions of Contract which are referred to herein and shall be subject to
modifications additions or suppression by Special Conditions of Contract and/or Special
Specifications, if any, annexed to the Tender Forms.

1.2

Definition: In these Instructions to Tenderers, the following terms shall have the meanings

assigned hereunder except where the context otherwise requires:
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(a) “Railway” shall mean the President of the Republic of India or the administrative officers of the
Railway or Successor Railway authorized to deal with any matter, which these presents are
concerned on his behalf.

(b) “General Manager” shall mean the Officer-in-Charge of the general superintendence and control
of the Zonal Railway/Production Unit and shall also include Addl. General Manager, General
Manager (Construction) and shall mean and include their successors of the Successor Railway.

(c) “Chief Engineer” shall mean the Officer-in-Charge of the Engineering Department of Railway
and shall also include Chief Engineer (Construction), Chief Electrical Engineer, Chief Electrical
Engineer (Construction), Chief Signal & Telecom Engineer, Chief Signal & Telecom Engineer
(Construction), Chief Mechanical Engineer and shall mean and include their successors of the
Successor Railway.

(d) “Divisional Railway Manager” shall mean the Officer-in-Charge of a Division of Zonal Railway
and shall mean and include Divisional Railway Manager of the Successor Railway.

(e) “Engineer” shall mean the Divisional Engineer or Executive Engineer, Divisional Signal &
Telecom Engineer, Divisional Electrical Engineer, Divisional Mechanical Engineer in executive
charge of the works and shall include the superior officers, both Open Line and Construction
Organisations, of Engineering, Signal & Telecom, Mechanical and Electrical Departments, i.e. the
Senior Divisional Engineer/Deputy Chief Engineer, Senior Divisional Signal & Telecom Engineer /
Dy. Chief Signal & Telecom Engineer, Senior Divisional Electrical Engineer / Deputy Chief
Electrical Engineer, Senior Divisional Mechanical Engineer and shall mean & include the Engineers
of the Successor Railway.

(f) “Tenderer” shall mean the person / firm / co-operative or company whether incorporated or not
who tenders for the works with a view to execute the works on contract with the Railway and shall
include their representatives, successors and permitted assigns.

(g) “Limited Tenders” shall mean tenders invited from all or some contractors on the approved or
select list of contractors with the Railway.

(h) “Open Tenders” shall mean the tenders invited in open and public manner and with adequate
notice.

(1) “Works” shall mean the works contemplated in the drawings and Bill(s) of Quantities set forth in
the tender forms and required to be executed according to the specifications.

(j) “Specifications” shall mean the Specifications for Materials and Works of the Railway as
specified under the authority of the Ministry of Railways or Chief Engineer or as amplified, added to
or superseded by special specifications if any, appended to the Tender Forms.

(k) Standard Schedule of Rates (SSOR) shall mean the schedule of Rates adopted by the Railway,
which includes-

1. “Unified Standard Schedule of Rates of the Railway (USSOR)” i.e. the Standard Schedule of
Rates of the Railway issued under the authority of the Chief Engineer from time to time, updated
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with correction slips issued up to date of inviting tender or as otherwise specified in the tender
documents;

2. “Delhi Schedule Of Rates (DSR)” i.e. the Standard Schedule of Rates published by Director
General/ Central Public Works Department, Government of India, New Delhi, as adopted and
modified by the Railway under the authority of the Chief Engineer from time to time, updated
with correction slips issued up to date of inviting tender or as otherwise specified in the tender
documents.

(1) “Drawings” shall mean the maps, drawings, plans and tracings, or prints thereof annexed to the
Tender Forms.

(m) “Contractor’s authorized Engineer” shall mean a graduate engineer or equivalent, having more
than 3 years experience in the relevant field of construction work involved in the contract, duly
approved by the Engineer.

(n) Date of inviting tender shall be the date of publishing tender notice on IREPS website if tender is
published on website or the date of publication in newspaper in case tender is not published on
website.

(0)“Bill of Quantities” shall mean Schedule of Item(s) included in the tender document along with
respective quantities.

1.3 Words importing the singular number shall also include the plural and vice versa where the
context requires.

CREDENTIALS OF CONTRACTORS

2. Application for Registration and Approved list of contractors:

2.1  Works of construction and of supply of material shall be entrusted for execution to
contractors whose capabilities and financial status have been investigated and approved to the
satisfaction of the Railway. A list of approved contractors may also be maintained by the Railway.
The said list be revised periodically once in a year or so by giving wide publicity through
advertisements etc. For registration, the contractor including a contractor who is already on the
approved list shall apply to the concerned General Manager (Construction) / Chief Administrative
Officer (Construction) / Principal Chief Engineer / Principal Chief Signal & Telecommunication
Engineer / Principal Chief Mechanical Engineer / Principal Chief Electrical Engineer/ Divisional
Railway Manager, furnishing particulars regarding:

(a) his position as an independent contractor specifying engineering organization available with
details of partners / staff / engineers employed with qualifications and experience;

(b) his capacity to undertake and carry out works satisfactorily as vouched for by a responsible
official or firm; details about the transport equipments, construction tools and plants etc. required for
the work, maintained by him;

(c) his previous experience of works similar to that to be contracted for, in proof of which original
certificates or testimonials may be called for and their genuineness verified, if needs be, by reference
to the signatories thereof;
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(d) his knowledge from actual personal investigation of the resources of the area/zone or zones in
which he offers to work;

(e) his ability to supervise the work personally or by competent and duly authorized agent;
(f) his financial position;

2.2 An applicant shall clearly state the categories of works and the
area/zone/division(s)/district(s) in which he desires registration in the list of approved contractors.

2.3  The selection of contractors for enlistment in the approved list would be done by a committee
for different value of slabs as notified by Railway.

2.4  An annual fee as prescribed by the Railway from time to time would be charged from such
approved contractors to cover the cost of sending notices to them and clerkage for tenders etc.
Notices shall be sent to them on registered e-mail address and registered postal address.

TENDERS FOR WORKS

3. Tender Form: Tender Forms shall embody the contents of the contract documents either
directly or by reference and shall be as per specimen form, Annexure-I. e-Tender Forms shall be
issued free of cost to all tenderers.

4. Omissions & Discrepancies: Should a tenderer find discrepancies in or omissions from the
drawings or any of the Tender Forms or should he be in doubt as to their meaning, he should at once
notify the authority inviting tenders. The tender inviting authority may, if deemed necessary, clarify
the same to all tenderers. It shall be understood that every endeavour has been made to avoid any
error which can materially affect the basis of tender and successful tenderer shall take upon himself
and provide for the risk of any error which may subsequently be discovered and shall make no
subsequent claim on account thereof.

5. Bid Security:

(1) (a) The tenderer shall be required to submit the Bid Security with the tender for
the due performance with the stipulation to keep the offer open till such date as
specified in the tender, under the conditions of tender. The Bid Security shall be as

under:
Value of the Work
Bid Security
For works estimated to 2% of the estimated cost of the work

cost up to X 1 crore

For works estimated to X 2 lakh plus 2% (half percent) of the excess of the
cost more than X 1 crore estimated cost of work beyond X 1 crore subject to a
maximum of X 1 crore
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)

3)

ii.

1il.

1v.

Note:

(1) The Bid Security shall be rounded off to the nearest X100. This Bid Security
shall be applicable for all modes of tendering.

(i1) Any firm recognized by Department of Industrial Policy and Promotion
(DIPP) as ‘Startups’ shall be exempted from payment of Bid Security detailed
above.

(iii)  Labour Cooperative Societies shall submit only 50% of above Bid Security
detailed above.

(b) It shall be understood that the tender documents have been issued to the
tenderer and the tenderer is permitted to tender in consideration of stipulation on his
part, that after submitting his tender he will not resile from his offer or modify the terms
and conditions thereof in a manner not acceptable to the Engineer. Should the tenderer
fail to observe or comply with the said stipulation, the aforesaid amount shall be liable
to be forfeited to the Railway.

(©) If his tender is accepted, this Bid Security mentioned in sub para (a) above will
be retained as part security for the due and faithful fulfillment of the contract in terms of
Clause 16 of the Standard General Conditions of Contract. The Bid Security of other
Tenderers shall, save as herein before provided, be returned to them, but the Railway
shall not be responsible for any loss or depreciation that may happen thereto while in
their possession, nor be liable to pay interest thereon.

The Bid Security shall be deposited either in cash through e-payment gateway or
submitted as Bank Guarantee bond from a scheduled commercial bank of India or as
mentioned in tender documents. The Bank Guarantee bond shall be as per Annexure-
VIA and shall be valid for a period of 90days beyond the bid validity period.

In case, submission of Bid Security in the form of Bank Guarantee, following
shall be ensured:

A scanned copy of the Bank Guarantee shall be uploaded on e-Procurement Portal
(IREPS) while applying to the tender.

The original Bank Guarantee should be delivered in person to the official nominated

as indicated in the tender document within 5 working days of deadline of submission
of bids.

Non submission of scanned copy of Bank Guarantee with the bid on e-tendering portal
(IREPS) and/or non submission of original Bank Guarantee within the specified
period shall lead to summary rejection of bid.

The Tender Security shall remain valid for a period of 90 days beyond the validity
period for the Tender.
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V.

Vi.

vil.

Viil.

The details of the BG, physically submitted should match with the details available in
the scanned copy and the data entered during bid submission time, failing which the
bid will be rejected

The Bank Guarantee shall be placed in an envelope, which shall be sealed. The
envelope shall clearly bear the identification “Bid for the ***** Project” and shall
clearly indicate the name and address of the Bidder. In addition, the Bid Due Date
should be indicated on the right hand top corner of the envelope.

The envelope shall be addressed to the officer and address as mentioned in the tender
document.

If the envelope is not sealed and marked as instructed above, the Railway
assumes no responsibility for the misplacement or premature opening of the
contents of the Bid submitted and consequent losses, if any, suffered by the
Bidder.

6. Care in Submission of Tenders:

(a) (1)

(a)(ii)

(a)(iii)

(a)(iv)

Before submitting a tender, the tenderer will be deemed to have satisfied himself by
actual inspection of the site and locality of the works, that all conditions liable to be
encountered during the execution of the works are taken into account and that the
rates he enters in the tender forms are adequate and all inclusive to accord with the
provisions in Clause-37 of the Standard General Conditions of Contract for the
completion of works to the entire satisfaction of the Engineer.

Tenderers will examine the various provisions of The Central Goods and Services
Tax Act, 2017(CGST)/ Integrated Goods and Services Tax Act, 2017(IGST)/ Union
Territory Goods and Services Tax Act, 2017(UTGST)/ respective state’s State
Goods and Services Tax Act (SGST) also, as notified by Central/State Govt.& as
amended from time to time and applicable taxes before bidding. Tenderers will
ensure that full benefit of Input Tax Credit (ITC) likely to be availed by them is duly
considered while quoting rates.

The successful tenderer who is liable to be registered under
CGST/IGST/UTGST/SGST Act shall submit GSTIN along with other details
required under CGST/IGST/UTGST/SGST Act to railway immediately after the
award of contract, without which no payment shall be released to the Contractor.
The Contractor shall be responsible for deposition of applicable GST to the
concerned authority.

In case the successful tenderer is not liable to be registered under
CGST/IGST/UTGST/ SGST Act, the railway shall deduct the applicable GST from
his/their bills under reverse charge mechanism (RCM) and deposit the same to the
concerned authority.
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(b) When work is tendered for by a firm or company, the tender shall be signed by the
individual legally authorized to enter into commitments on their behalf.

(c) The Railway will not be bound by any power of attorney granted by the tenderer or
by changes in the composition of the firm made subsequent to the execution of the
contract. It may, however, recognize such power of attorney and changes after
obtaining proper legal advice, the cost of which will be chargeable to the Contractor.

6.1 The tenderers shall submit a copy of certificate stating that all their statements/documents
submitted alongwith bid are true and factual. Standard format of certificate to be submitted by the
bidder is enclosed as Annexure-V. Non submission of above certificate by the bidder shall result in
summarily rejection of his/their bid. It shall be mandatorily incumbent upon the tenderer to identify,
state and submit the supporting documents duly self attested/digitally signed by which they/he is
qualifying the Qualifying Criteria mentioned in the Tender Document.

CONSIDERATION OF TENDERS

7. Right of Railway to Deal with Tenders: The Railway reserves the right of not to invite
tenders for any of Railway work or works or to invite open or limited tenders and when tenders are
called to accept a tender in whole or in part or reject any tender or all tenders without assigning
reasons for any such action. In case if tender is accepted in part by Railway administration, Letter of
Acceptance shall be issued as counter offer to the Tenderer, which shall be subject to acceptance by
the Tenderer.

7A. Two Packets System of Tendering: With a view to assess the tenders technically without
being influenced by the financial bids, "Two Packets System of tendering' shall be adopted wherein
tender documents provide for the same.

7B. Pre Bid Conference: Intenders having advertised value more than Rs 50 Crore or as mentioned
in the tender document, Railway shall conduct Pre Bid Conference(s) with the prospective bidders.

7C. Make in India Policy: Provisions of Make in India Policy 2017 issued by Govt. of India, as
amended from time to time, shall be followed for consideration of tenders.

7D. Permission to Bid for a bidder from a country which shares Land boundary with India:
Any bidder from the countries sharing a land border with India will be eligible to bid in any
procurement of works (including turnkey projects) only if the bidder is registered with the Competent
Authority. The Competent Authority for registration will be the Registration Committee constituted
by the Department for Promotion of Industry and Internal Trade (DPIIT), Government of India. For
interpretation of this para, Department of Expenditure, Ministry of Finance, Government of India
letter F.No0.6/18/2019-PPD dated 23/07/2020 shall be referred.

7E. Clarification of Bids: To assist in the examination, evaluation & comparison and pre-
qualification of the Tender, the Railway may, at its discretion, ask any Bidder for a clarification of its
Bid. Any clarification submitted by a Bidder that is not in response to a request by the Railway shall
not be entertained or considered. The Railway request for clarification and the response of the bidder

in this regard shall be in writing.
7
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However, if a Bidder does not provide clarification of its bid by the date and time
communicated in the Railway request for clarification, the bid shall be evaluated as per the
documents submitted along with the bid.

8. Execution of Contract Document: The Tenderer whose tender is accepted shall be required
to appear in person at the office of General Manager/General Manager (Construction), Chief
Administrative Officer (Construction), Divisional Railway Manager or concerned Engineer, as the
case may be, or if tenderer is a firm or corporation, a duly authorized representative shall appear
(there would be no need for appear in person if agreement is signed digitally) and execute the
contract agreement within seven days of notice from Railways that the Contract Agreement is ready.
Failure to do so shall constitute a breach of the agreement affected by the acceptance of the tender.
The Contract Agreement shall be entered into by Railway only after submission of valid Performance
Guarantee by the Contractor. In such cases the Railway may determine that such tenderer has
abandoned the contract and there upon his tender and acceptance thereof shall be treated as cancelled
and the Railway shall be entitled to forfeit the full amount of the Bid Security and other dues payable
to the Contractor under this contract. The failed Contractor shall be debarred from participating in the
re-tender for that work.

9. Form of Contract Document: Every contract shall be complete in respect of the document
it shall so constitute. Not less than 2 copies of the contract document shall be signed by the
competent authority and the Contractor and one copy given to the Contractor (there would be no need
of signing two copies if agreement is signed digitally).

(a) For Zone Contracts, awarded on the basis of the percentage above or below the applicable
chapter(s) of Standard Schedule of Rates (SSOR) for the whole or part of financial year, the contract
agreement required to be executed by the tenderer whose tender is accepted shall be as per specimen
form, Annexure-II. During the currency of the Zone Contract, work orders as per specimen form
Annexures-III, for works not exceeding ¥ 5,00,000 each, shall be issued by the Divisional Railway
Manager / Executive Engineer under the agreement for Zone Contract.

(b) For contracts for specific works, the contract document required to be executed by the
tenderer whose tender is accepted shall be an agreement as per specimen form Annexure- [V.
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ANNEXURE -1

RAILWAY
TENDER FORM (First Sheet)

Tender No.
Name of Work
To
The President of India
Acting through the Railway
I/'We have read the various conditions to tender attached hereto and
agree to abide by the said conditions. I/We also agree to keep this offer open for acceptance for a
period of days from the date fixed for closing of the tender and in default thereof, I/'We

will be liable for forfeiture of my/our “Bid Security”. I/We offer to do the work for

Railway, at the rates quoted in the attached bill(s) of quantities and hereby bind myself/ourselves to
complete the work in all respects within months from the date of issue of letter of
acceptance of the tender.

2. I/We also hereby agree to abide by the Indian Railways Standard General Conditions of
Contract, with all correction slips up-to-date and to carry out the work according to the Special
Conditions of Contract and Specifications of materials and works as laid down by Railway in the
annexed Special Conditions/Specifications, Standard Schedule of Rates (SSOR) with all correction
slips up-to-date for the present contract.

3. A Bid Securityof has already been deposited online/ submitted as Bank
Guarantee bond. Full value of the Bid Security shall stand forfeited without prejudice to any other
right or remedies in case my/our Tender is accepted and if:

(@) I/We do not submit the Performance Guarantee within the time specified in the Tender
document;

(b) I/We do not execute the contract documents within seven days after receipt of notice issued by
the Railway that such documents are ready; and

(¢) I/We do not commence the work within fifteen days after receipt of orders to that effect.

4. (a) /We am/are a Startup firm registered by ........................ Department of Industrial
Policy and Promotion (DIPP) and my registration number is ................ valid upto
...................... (Copy enclosed) and hence exempted from submission of Bid Security.

5. We are a Labour Cooperative Society and our Registration No. 1S .................... with
....................... and hence required to deposit only 50% of Bid Security.

6. Until a formal agreement is prepared and executed, acceptance of this tender shall constitute a
binding contract between us subject to modifications, as may be mutually agreed to between us and
indicated in the letter of acceptance of my/our offer for this work.
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Signature of Witnesses:

(1) Signature of Tenderer(s)

(2) Date

Address of the Tenderer(s)
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ANNEXURE -1 (Contd. ...)

TENDER FORM (Second Sheet)

1. Instructions to Tenderers and Conditions of Tender: The following documents form part
of Tender / Contract:

(a) Tender Forms — First Sheet and Second Sheet

(b) Special Conditions/Specifications (enclosed)

(c) Bill(s) of quantities (enclosed)

(d) Standard General Conditions of Contract and Standard Specifications (Works and Materials)
of Indian Railways as amended/corrected upto latest correction slips, copies of which can be

seen in the office of or obtained from the office of the Chief Engineer,
Railway on payment of prescribed charges.

(e) Standard Schedule of Rates (SSOR) as amended / corrected upto latest correction slips, copies
of which can be seen in the office of or obtained from the office of the
Chief Engineer, Railway on payment of prescribed charges.

(f) All general and detailed drawings pertaining to this work which will be issued by the
Engineer or his representatives (from time to time) with all changes and modifications.

2. Drawings for the Work: The Drawing for the work can be seen in the office of the

and / or Chief Engineer, Railway at any time during the office hours. The
drawings are only for the guidance of Tenderer(s). Detailed working drawings (if required) based
generally on the drawing mentioned above, will be given by the Engineer or his representative from
time to time.

3. The Tenderer(s) shall quote his / their rates as a percentage above or below the Standard
Schedule of Rates (SSOR) of Railway as applicable to Division
except where he/they are required to quote item rates and must tender for all the items shown in the
Bill(s) of Quantities attached. The quantities shown in the attached Bill(s) of Quantities are given as a
guide and are approximate only and are subject to variation according to the needs of the Railway.
The Railway does not guarantee work under each item of the Bill(s) of Quantities. The tenderer(s)
shall quote rates / rebates only at specified place in Tender Form supplied by Railway. Any revision
of rates / rebates submitted (quoted) through a separate letter whether enclosed with the bid (Tender
Form) or submitted separately or mentioned elsewhere in the document other than specified place
shall be summarily ignored and will not be considered.

4. Tenders containing erasures and / or alterations of tender documents are liable to be rejected.
Any correction made by tender(s) in his/their entries must be attested by him / them.

5. The works are required to be completed within a period of months from the date of
issue of acceptance letter.

6. Bid Security:

(a) Subject to exemptions provided under para 5(1) (a) of Part-1 (ITT) of this document, the
tender must be accompanied by a Bid Security as mentioned in tender documents, failing which the
tender shall be summarily rejected.

11
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(b) The Tenderer(s) shall keep the offer open for a minimum period of 60 days (in case of two
packet system of tendering 90days) from the date of closing of the Tender. It is understood that the
tender documents have been issued to the Tenderer(s) and the Tenderer(s), is / are permitted to tender
in consideration of the stipulation on his / their part that after submitting his / their tender subject to
the period being extended further, if required by mutual agreement from time to time, he will not
resile from his offer or modify the terms and conditions thereof in a manner not acceptable to

Railway. Should the tenderer fail to observe or comply with the foregoing stipulation,
the amount deposited or Bank guarantee bond submitted as Bid Security for the due performance of
the above stipulation, shall be forfeited to the Railway.

(c)  If his tender is accepted,

(1) the Bid Security mentioned in sub para(a) above deposited in cash through e-payment
gateway will be retained as part security for the due and faithful fulfillment of the contract
in terms of Clause 16 of the Standard General Conditions of Contract;

(i1) the Bid Security mentioned in sub para(a) above submitted as Bank guarantee bond, will
be encashed as part security for the due and faithful fulfillment of the contract in terms of
Clause 16 of the Standard General Conditions of Contract.

The Bid Security of other Tenderers shall, save as herein before provided, be returned to
them, but the Railway shall not be responsible for any loss or depreciation to the Bid
Security that may happen thereto while in their possession, nor be liable to pay interest
thereon.

(d) In case Contractor submits the Term Deposit Receipt/Bank Guarantee Bond towards either the

Full Security Depositor the Part Security Deposit equal to or more than Bid Security, the Railway
shall return the Bid Security so retained as per sub para(c) above, to the Contractor.

7. Rights of the Railway to deal with Tender: The authority for the acceptance of the tender
will rest with the Railway. It shall not be obligatory on the said authority to accept the lowest tender
or any other tender, and tenderer(s) shall neither demand any explanation for the cause of rejection of
his/ their tender nor the Railway to assign reasons for declining to consider or reject any particular
tender or tenders.

8. If the tenderer(s) deliberately gives / give wrong information in his / their tender or creates /
create circumstances for the acceptance of his / their tender, the Railway reserves the right to reject
such tender at any stage.

9. If any partner(s) of a partnership firm expires after the submission of its tender or after the
acceptance of its tender, the Railway shall deem such tender as cancelled/contract as terminated
under clause 61 of the Standard General Conditions of Contract, unless the firm retains its character
as per partnership agreement. If a sole proprietor expires after the submission of tender or after the
acceptance of tender, the Railway shall deem such tender as cancelled / contract as terminated under
clause 61 of the Standard General Conditions of Contract.

10. Eligibility Criteria:
10.1 Technical Eligibility Criteria:

(a) The tenderer must have successfully completed or substantially completed any one of the
following categories of work(s) during last 07 (seven) years, ending last day of month previous to the
one in which tender is invited:

12
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(1) Three similar works each costing not less than the amount equal to 30% of advertised
value of the tender, or

(i1)) Two similar works each costing not less than the amount equal to 40% of advertised
value of the tender, or

(1i1) One similar work costing not less than the amount equal to 60% of advertised value of
the tender.

(b) (1) In case of tenders for composite works (e.g. works involving more than one distinct
component, such as Civil Engineering works, S&T works, Electrical works, OHE works etc. and in
the case of major bridges — substructure, superstructure etc.), tenderer must have successfully
completed or substantially completed any one of the following categories of work(s) during last 07
(seven) years, ending last day of month previous to the one in which tender is invited:

(1) Three similar works each costing not less than the amount equal to 30% of advertised
value of each component of tender, or

(1)) Two similar works each costing not less than the amount equal to 40% of advertised
value of each component of tender, or

(i11) One similar work each costing not less than the amount equal to 60% of advertised
value of each component of tender.

Note for b(1): Separate completed works of minimum required values shall also be considered
for fulfillment of technical eligibility criteria for different components.

(b)(2)In such cases, what constitutes a component in a composite work shall be clearly pre-defined
with estimated tender cost of it, as part of the tender documents without any ambiguity.

(b) (3) To evaluate the technical eligibility of tenderer, only components of work as stipulated in
tender documents for evaluation of technical eligibility, shall be considered. The scope of work
covered in other remaining components shall be either executed by tenderer himself if he has work
experience as mentioned in clause 7 of the Standard General Conditions of Contractor through
subcontractor fulfilling the requirements as per clause 7 of the Standard General Conditions of
Contract or jointly i.e., partly himself and remaining through subcontractor, with prior approval of
Chief Engineer in writing.

However, if required in tender documents by way of Special Conditions, a formal agreement
duly notarised, legally enforceable in the court of law, shall be executed by the main contractor with
the subcontractor for the component(s) of work proposed to be executed by the subcontractor(s), and
shall be submitted along with the offer for considering subletting of that scope of work towards
fulfilment of technical eligibility. Such subcontractor must fulfill technical eligibility criteria as
follows:

The subcontractor shall have successfully completed at least one work similar to work
proposed for subcontract, costing not less than 35% value of work to be subletted, in last 5 years,
ending last day of month previous to the one in which tender is invited through a works contract.

Note: for subletting of work costing up to Rs 50 lakh, no previous work experience of
subcontractor shall be asked for by the Railway.

13
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In case after award of contract or during execution of work it becomes necessary for
contractor to change subcontractor, the same shall be done with subcontractor(s) fulfilling the
requirements as per clause 7 of the Standard General Conditions of Contract, with prior approval of
Chief Engineer in writing.

Note for Item 10.1:

Work experience certificate from private individual shall not be considered. However, in
addition to work experience certificates issued by any Govt. Organisation, work
experience certificate issued by Public listed company having average annual turnover of
Rs 500 crore and above in last 3 financial years excluding the current financial year, listed
on National Stock Exchange or Bombay Stock Exchange, incorporated/registered at least
5 years prior to the date of closing of tender, shall also be considered provided the work
experience certificate has been issued by a person authorized by the Public listed company
to issue such certificates.

In case tenderer submits work experience certificate issued by public listed company, the
tenderer shall also submit along with work experience certificate, the relevant copy of
work order, bill of quantities, bill wise details of payment received duly certified by
Chartered Accountant, TDS certificates for all payments received and copy of final/last
bill paid by company in support of above work experience certificate.

10.2. Financial Eligibility Criteria: The tenderer must have minimum average annual contractual
turnover of 1.5 V/N crores; where

V= Advertised value of the tender in crores of Rupees
N= Number of years prescribed for completion of work for which bids have been invited.

The average annual contractual turnover shall be calculated as an average of “total contractual
payments” in the previous three financial years, as per the audited balance sheet. However, in case
balance sheet of the previous year is yet to be prepared/ audited, the audited balance sheet of the
fourth previous year shall be considered for calculating average annual contractual turnover.

The tenderers shall submit requisite information as per Annexure-VIB, along with copies of Audited
Balance Sheets duly certified by the Chartered Accountant/ Certificate from Chartered Accountant
duly supported by Audited Balance Sheet.

10.3 Bid Capacity: The tender/technical bid will be evaluated based on bid capacity formula
detailed as Annexure-VI.

10.4 No Technical and Financial credentials are required for tenders having advertised value up to
Rs 50 lakh.

10.5 Credentials if submitted in foreign currency shall be converted into Indian currency i.e.,
Indian Rupee as under:

The conversion rate of US Dollars into Rupees shall be the daily representative exchange rates
published by the Reserve Bank of India or entity authorized by RBI to do so for the relevant date or
immediately previous date for which rates have been published. Where, relevant date shall be as on
the last day of month previous to the one in which tender is invited. In case of any other currency, the
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same shall first be converted to US Dollars as on the last day of month previous to the one in which
tender is invited, and the amount so derived in US Dollars shall be converted into Rupees at the
aforesaid rate. The conversion rate of such currencies shall be the daily representative exchange rates
published by the International Monetary Fund for the relevant date or immediately previous date for
which rates have been published.

[Explanation for Para 10 of the Tender Form (Second Sheet) including Para 10.1 to 10.5 - Eligibility
Criteria:

1. Substantially Completed Work means an ongoing work in which payment equal to or
more than 90% of the present contract value (excluding the payment made for adjustment of
Price variation (PVC), if any) has been made to the contractor in that ongoing contract and no
proceedings of termination of contract on Contractor’s default has been initiated. The credential
certificate in this regard should have been issued not prior to 60 days of date of invitation of
present tender.

2. In case a work is started prior to 07 (seven) years, ending last day of month previous to the one in
which tender is invited, but completed in last 07 (seven) years, ending last day of month previous
to the one in which tender is invited, the completed work shall be considered for fulfillment of
credentials.

3. If a work is physically completed and completion certificate to this extent is issued by the
concerned organization but final bill is pending, such work shall be considered for fulfillment of
credentials

4. In case of completed work, the value of final bill (gross amount) including the PVC amount (if
paid) shall be considered as the completion cost of work. In case final bill is pending, only the
total gross amount already paid including the PVC amount (if paid) shall be considered as the
completion cost of work.

In case of substantially completed work, the total gross amount already paid including the
PVC amount (if paid), as mentioned in the certificate, shall be considered as the cost of
substantially completed work.

5. If a bidder has successfully completed a work as subcontractor and the work experience
certificate has been issued for such work to the subcontractor by a Govt. Organization or public
listed company as defined in Note for Item 10.1 Para 10 of the Tender Form (Second Sheet), the
same shall be considered for the purpose of fulfillment of credentials.

6. In case a work is considered similar in nature for fulfillment of technical credentials, the overall
cost including the PVC amount (if paid) of that completed work or substantially completed work,
shall be considered and no separate evaluation for each component of that work shall be made to
decide eligibility.

7. In case of newly formed partnership firm, the credentials of individual partners from previous
propriety firm(s) or dissolved previous partnership firm(s) or split previous partnership firm(s),
shall be considered only to the extent of their share in previous entity on the date of dissolution /
split and their share in newly formed partnership firm. For example, a partner A had 30% share
in previous entity and his share in present partnership firm is 20%. In the present tender under
consideration, the credentials of partner A will be considered to the extent of 0.3*0.2*value of the
work done in the previous entity. For this purpose, the tenderer shall submit along with his bid all
the relevant documents which include copy of previous partnership deed(s), dissolution deed(s)
and proof of surrender of PAN No.(s) in case of dissolution of partnership firm(s) etc.

8. In case of existing partnership firm, if any one or more partners quit the partnership firm, the
credentials of remaining partnership firm shall be re-worked out i.e., the quitting partner(s) shall
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10.

11.

12.

13.

14.

15.

11.

take away his credentials to the extent of his share on the date of quitting the partnership
firm(e.g. in a partnership firm of partners A, B & C having share 30%, 30% & 40% respectively
and credentials of Rs 10 crore; in case partner C quits the firm, the credentials of this
partnership firm shall remain as Rs 6 crore). For this purpose, the tenderer shall submit along
with his bid all the relevant documents which include copy of previous partnership deed(s),
dissolution deed(s) and proof of surrender of PAN No.(s) in case of dissolution of partnership

firm(s) etc.

In case of existing partnership firm if any new partner(s) joins the firm without any modification
in the name and PAN/TAN no. of the firm, the credentials of partnership firm shall get enhanced
to the extent of credentials of newly added partner(s) on the same principles as mentioned in item
6 above. For this purpose, the tenderer shall submit along with his bid all the relevant documents
which include copy of previous partnership deeds, dissolution/splitting deeds and proof of
surrender of PAN No.(s) in case of dissolution of partnership firm etc.

Any partner in a partnership firm cannot use or claim his credentials in any other firm without
leaving the partnership firm i.e., In a partnership firm of A&B partners, A or B partner cannot
use credentials of partnership firm of A&B partners in any other partnership firm or propriety
firm without leaving partnership firm of A&B partners.

In case a partner in a partnership firm is replaced due to succession as per succession law, the
proportion of credentials of the previous partner will be passed on to the successor.

If the percentage share among partners of a partnership firm is changed, but the partners remain
the same, the credentials of the firm before such modification in the share will continue to be
considered for the firm as it is without any change in their value. Further, in case a partner of
partnership firm retires without taking away any credentials from the firm, the credentials of
partnership firm shall remain the same as it is without any change in their value.

In a partnership firm “AB” of A&B partners, in case A also works as propriety firm “P” or
partner in some other partnership firm “AX”, credentials of A in propriety firm “P” or in other
partnership firm “AX” earned after the date of becoming a partner of the firm AB shall not be
added in partnership firm AB.

In case a tenderer is LLP, the credentials of tenderer shall be worked out on above lines similar
to a partnership firm.

In case company A is merged with company B, then company B would get the credentials of
company A also.]

Tenderer Credentials:

Documents testifying tenderer previous experience and financial status should be produced along
with the tender.

Tenderer(s) who is / are not borne on the approved list of the Contractors of Railway shall
submit along with his / their tender:

(1)

(i)

Certificates and testimonials regarding contracting experience for the type of job for which
tender is invited with list of works carried out in the past.

Audited Balance Sheet duly certified by the Chartered Accountant regarding contractual
payments received in the past.
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(iii))  The list of personnel / organization on hand and proposed to be engaged for the tendered
work. Similarly list of Plant & Machinery available on hand and proposed to be inducted and
hired for the tendered work.

(iv) A copy of certificate stating that they are not liable to be disqualified and all their
statements/documents submitted along with bid are true and factual. Standard format of the
certificate to be submitted by the bidder is enclosed as Annexure-V. Non submission of a
copy of certificate by the bidder shall result in summarily rejection of his/their bid. It shall be
mandatorily incumbent upon the tenderer to identify, state and submit the supporting
documents duly self attested / digitally signed by which they/he are/is qualifying the
Qualifying Criteria mentioned in the Tender Document.

(v) The Railway reserves the right to verify all statements, information and documents submitted
by the bidder in his tender offer, and the bidder shall, when so required by the Railway, make
available all such information, evidence and documents as may be necessary for such
verification. Any such verification or lack of such verification, by the Railway shall not
relieve the bidder of its obligations or liabilities hereunder nor will it affect any rights of the
Railway there under.

(vi)  (a) In case of any information submitted by tenderer is found to be false, forged or incorrect at
any time during process for evaluation of tenders, it shall lead to forfeiture of the tender Bid
Security besides banning of business for a period of upto five years.

(b) In case of any information submitted by tenderer is found to be false, forged or incorrect
after the award of contract, the contract shall be terminated. Bid Security, Performance
Guarantee and Security Deposit available with the railway shall be forfeited. In addition, other
dues of the contractor, if any, under this contract shall be forfeited and agency shall be banned
for doing business for a period of upto five years.

12.  Non-compliance with any of the conditions set forth therein above is liable to result in the
tender being rejected.

13. Execution of Contract Documents: The successful Tenderer(s) shall be required to execute
an agreement with the President of India acting through the , Railway for
carrying out the work according to the Standard General Conditions of Contract, Special Conditions /
Specifications annexed to the tender and Standard Specifications (Works and Materials) of Railway
as amended/corrected upto latest correction slips, mentioned in tender form (First Sheet).

14. Documents to be Submitted Along with Tender

(1) The tenderer shall clearly specify whether the tender is submitted on his own (Proprietary
Firm) or on behalf of a Partnership Firm / Company / Joint Venture (JV) / Registered Society /
Registered Trust / Hindu Undivided Family (HUF) / Limited Liability Partnership (LLP) etc. The
tenderer(s) shall enclose the attested copies of the constitution of their concern, and copy of PAN
Card along with their tender. Tender Documents in such cases are to be signed by such persons as
may be legally competent to sign them on behalf of the firm, company, association, trust or society,
as the case may be.

(i1) Following documents shall be submitted by the tenderer:
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(@)

(b)

(©)

(d)

(e)

)

(2

Sole Proprietorship Firm:

(1)

All documents in terms of Para 10 of the Tender Form (Second Sheet) above.

HUF:

(1)

(i)

A copy of notarized affidavit on Stamp Paper declaring that he who is submitting the
tender on behalf of HUF is in the position of ‘Karta’ of Hindu Undivided Family (HUF)
and he has the authority, power and consent given by other members to act on behalf of
HUF.

All other documents in terms of Para 10 of the Tender Form (Second Sheet) above.

Partnership Firm:

(1)

All documents as mentioned in paral8 of the Tender Form (Second Sheet).

Joint Venture (JV): All documents as mentioned in para 17 of the Tender Form (Second
Sheet).

Company registered under Companies Act2013:

(1)
(1)
(iii)

(iv)

The copies of MOA (Memorandum of Association) / AOA (Articles of Association) of
the company

A copy of Certificate of Incorporation

A copy of Authorization/Power of Attorney issued by the Company (backed by the
resolution of Board of Directors) in favour of the individual to sign the tender on behalf
of the company and create liability against the company.

All other documents in terms Para 10 of the Tender Form (Second Sheet) above.

LLP (Limited Liability Partnership):

(1)
(i1)
(iii)

(iv)

(v)

A copy of LLP Agreement

A copy of Certificate of Incorporation

A copy of Power of Attorney/Authorization issued by the LLP in favour of the individual
to sign the tender on behalf of the LLP and create liability against the LLP.

An undertaking by all partners of the LLP that they are not blacklisted or debarred by
Railways or any other Ministry / Department of the Govt. of India from participation in
tenders / contracts as on the date of submission of bids, either in their individual capacity
or in any firm/LLP or JV in which they were / are partners/members. Concealment /
wrong information in regard to above shall make the contract liable for determination
under Clause 62 of the Standard General Conditions of Contract.

All other documents in terms of Para 10 of the Tender Form (Second Sheet).

Registered Society & Registered Trust:

(1)
(i1)
(iii)

(iv)
v)

A copy of Certificate of Registration

A copy of Memorandum of Association of Society/Trust Deed

A copy of Power of Attorney in favour of the individual to sign the tender documents and
create liability against the Society/Trust.

A copy of Rules & Regulations of the Society

All other documents in terms of Para 10 of the Tender Form (Second Sheet) above.
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(i)  If it is NOT mentioned in the submitted tender that tender is being submitted on behalf of a
Sole Proprietorship firm / Partnership firm / Joint Venture / Registered Company etc., then the tender
shall be treated as having been submitted by the individual who has signed the tender.

(iv)  After opening of the tender, any document pertaining to the constitution of Sole
Proprietorship Firm / Partnership Firm / Registered Company/ Registered Trust / Registered Society /
HUF/LLP etc. shall be neither asked nor considered, if submitted. Further, no suo moto cognizance
of any document available in public domain (i.e., on internet etc.) or in Railway’s record/office files
etc. will be taken for consideration of the tender, if no such mention is available in tender offer
submitted.

(V) A tender from JV shall be considered only where permissible as per the tender conditions.

(vi)  The Railway will not be bound by any change of power of attorney or in the composition of
the firm made subsequent to the submission of tender. Railway may, however, recognize such power
of attorney and changes after obtaining proper legal advice, the cost of which will be chargeable to
the Contractor.

15. The tenderer whether sole proprietor / a company or a partnership firm / joint venture (JV) /
registered society / registered trust / HUF / LLP etc if they want to act through agent or individual
partner(s), should submit along with the tender, a copy of power of attorney duly stamped and
authenticated by a Notary Public or by Magistrate in favour of the specific person whether he/they be
partner(s) of the firm or any other person, specifically authorizing him/them to sign the tender,
submit the tender and further to deal with the Tender/ Contract up to the stage of signing the
agreement except in case where such specific person is authorized for above purposes through a
provision made in the partnership deed / Memorandum of Understanding / Article of Association
/Board resolution, failing which tender shall be summarily rejected.

A separate power of attorney duly stamped and authenticated by a Notary Public or by
Magistrate in favour of the specific person whether he/they be partner(s) of the firm or any other
person, shall be submitted after award of work, specifically authorizing him/them to deal with all
other contractual activities subsequent to signing of agreement, if required.

Note: A Power of Attorney executed and issued overseas, the document will also have to be legalized
by the Indian Embassy and notarized in the jurisdiction where the Power of Attorney is being issued.
However, the Power of Attorney provided by Bidders from countries that have signed the Hague
Legislation Convention 1961 are not required to be legalized by the Indian Embassy if it carries a
conforming Appostille certificate.

16. Employment/Partnership etc. of Retired Railway Employees:

(@)  Should a tenderer

1) be a retired Engineer of the gazetted rank or any other gazetted officer working before his
retirement, whether in the executive or administrative capacity or whether holding a
pensionable post or not, in the Engineering or any other department of any of the railways
owned and administered by the President of India for the time being, OR
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i1) being partnership firm / joint venture (JV) / registered society / registered trust etc have as
one of its partners/members a retired Engineer of the gazetted rank or any other gazetted
officer working before his retirement, OR

1i1) being an incorporated company have any such retired Engineer of the gazetted rank or any
other gazetted officer working before his retirement as one of its directors

AND

in case where such Engineer or officer had not retired from government service at least 1 year
prior to the date of submission of the tender

THEN

the tenderer will give full information as to the date of retirement of such Engineer or gazetted
officer from the said service and as to whether permission for taking such contract, or if the
Contractor be a partnership firm or an incorporated company, to become a partner or director
as the case may be, has been obtained by the tenderer or the Engineer or officer, as the case
may be from the President of India or any officer, duly authorized by him in this behalf, shall
be clearly stated in writing at the time of submitting the tender.

b) In case, upon successful award of contract, should a tenderer depute for execution of the works
under or to deal matters related with this contract, any retired Engineer of gazette rank or
retired gazetted officer working before his retirement in the Engineering or any other
department of any of the railways owned and administered by the President of India for the
time being, and now in his employment, then the tenderer will ensure that retired Engineer or
retired gazetted officer had retired from government service at least 1 year prior to the date of
his employment with tenderer and in case he had retired from service within a year then he
possesses the requisite permission from the President of India or any officer, duly authorized
by him in this behalf, to get associated with the tenderer.

¢) Should a tenderer or Contractor being an individual, have member(s) of his family or in the case
of partnership firm/ company / joint venture (JV) / registered society / registered trust etc. one
or more of his partner(s)/shareholder(s) or member(s) of the family of partner(s)/shareholder(s)
having share of more than 1%in the tendering entity employed in gazetted capacity in the
Engineering or any other department of the railway, then the tenderer at the time of submission
of tender, will inform the authority inviting tenders the details of such persons.

Note: -If information as required as per 16.a), b), ¢) above has not been furnished, contract is liable to
be dealt in accordance with provision of clause 62 of the Standard General Condition of
contract.

JOINT VENTURE (JV) IN WORKS TENDERS

17. Participation of Joint Venture (JV) in Works Tender: This para shall be applicable for
works tenders wherein tender documents provide for the same.

17.1 Separate identity/name shall be given to the Joint Venture.
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17.2 Number of members in a JV shall not be more than three, if the work involves only one
department (say Civil or S&T or Electrical or Mechanical) and shall not be more than five, if the
work involves more than one Department. One of the members of the JV shall be its Lead Member
who shall have a majority (at least 51%) share of interest in the JV. The other members shall have a
share of not less than 20% each in case of JV with upto three members and not less than 10% each in
case of JV with more than three members. In case of JV with foreign member(s), the Lead Member
has to be an Indian firm/company with a minimum share of 51%.

17.3 A member of JV shall not be permitted to participate either in individual capacity or as a
member of another JV in the same tender.

17.4 The tender form shall be purchased and submitted only in the name of the JV and not in the
name of any constituent member. The tender form can however be submitted by JV or any of its
constituent member or any person authorized by JV through Power of Attorney to submit tender.

17.5 Bid Security shall be submitted by JV or authorized person of JV either as :
(i) Cash through e-payment gateway or as mentioned in tender document, or

(i) Bank Guarantee bond either in the name of JV, or in the name of all members of JV as per
MOU irrespective of their share in the JV if the JV has not been constituted legally till the
date of submission of tender.

17.6 A copy of Memorandum of Understanding (MoU) duly executed by the JV members on a
stamp paper, shall be submitted by the JV alongwith the tender. The complete details of the members
of the JV, their share and responsibility in the JV etc. particularly with reference to financial,
technical and other obligations shall be furnished in the MoU.

17.7 Once the tender is submitted, the MoU shall not normally be modified / altered / terminated
during the validity of the tender. In case the tenderer fails to observe/comply with this stipulation, the
full Bid Security shall be liable to be forfeited.

17.8 Approval for change of constitution of JV shall be at the sole discretion of the Railway. The
constitution of the JV shall not normally be allowed to be modified after submission of the bid by the
JV, except when modification becomes inevitable due to succession laws etc., provided further that
there is no change in qualification of minimum eligibility criteria by JV after change of composition.
However, the Lead Member shall continue to be the Lead Member of the JV. Failure to observe this
requirement would render the offer invalid.

17.9 Similarly, after the contract is awarded, the constitution of JV shall not be normally allowed
to be altered during the currency of contract except when modification become inevitable due to
succession laws etc. and minimum eligibility criteria should not get vitiated. Failure to observe this
stipulation shall be deemed to be breach of contract with all consequential penal action as per
contract conditions.

17.10 On award of contract to a JV, a single Performance Guarantee shall be submitted by the JV as
per tender conditions. All the Guarantees like Performance Guarantee, Bank Guarantee for
Mobilization Advance, Machinery Advance etc. shall be accepted only in the name of the JV and no
splitting of guarantees amongst the members of the JV shall be permitted.
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17.11 On issue of LOA (Letter of Acceptance), the JV entity to whom the work has been awarded,
with the same shareholding pattern as was declared in the MOU/JV Agreement submitted alongwith
the tender, shall be got registered before the Registrar of the Companies under 'The Companies Act -
2013' (in_case JV entity is to be registered as Company) or before the Registrar/Sub-Registrar under
the 'The Indian Partnership Act, 1932' (in case JV entity is to be registered as Partnership Firm) or
under 'The LLP Act 2008' (in case JV entity is to be registered as LLP). A separate PAN shall be
obtained for this entity. The documents pertaining to this entity including its PAN shall be furnished

to the Railways before signing the contract agreement for the work. In case the tenderer fails to
observe/comply with this stipulation within 60 days of issue of LOA, contract is liable to be
terminated. In case contract is terminated railway shall be entitled to forfeit the full amount of the Bid
Security and other dues payable to the Contractor under this contract. The entity so registered, in the
registered documents, shall have, inter-alia, following Clauses:

17.11.1 Joint and Several Liability - Members of the entity to which the contract is awarded, shall
be jointly and severally liable to the Railway for execution of the project in accordance with General
and Special Conditions of Contract. The members of the entity shall also be liable jointly and
severally for the loss, damages caused to the Railways during the course of execution of the contract
or due to non-execution of the contract or part thereof.

17.11.2 Duration of the Registered Entity - It shall be valid during the entire currency of the
contract including the period of extension, if any and the maintenance period after the work is
completed.

17.11.3 Governing Laws - The Registered Entity shall in all respect be governed by and interpreted
in accordance with Indian Laws.

17.12 Authorized Member - Joint Venture members in the JV MoU shall authorize Lead member
on behalf of the Joint Venture to deal with the tender, sign the agreement or enter into contract in
respect of the said tender, to receive payment, to witness joint measurement of work done, to sign
measurement books and similar such action in respect of the said tender/contract. All

notices/correspondences with respect to the contract would be sent only to this authorized member of
the JV.

17.13 No member of the Joint Venture shall have the right to assign or transfer the interest right or
liability in the contract without the written consent of the other members and that of the Railway in
respect of the said tender/contract.

17.14 Documents to be enclosed by the JV alongwith the tender:

17.14.1 In case one or more of the members of the JV is/are partnership firm(s), following
documents shall be submitted:

(1) A notarized copy of the Partnership Deed or a copy of the Partnership deed registered
with the Registrar.

(1)) A copy of consent of all the partners or individual authorized by partnership firm, to enter
into the Joint Venture Agreement on a stamp paper,

(i11)) A notarized or registered copy of Power of Attorney in favour of the individual to sign
the MOU/JV Agreement on behalf of the partnership firm and create liability against the
firm.
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(iv) An undertaking by all partners of the partnership firm that they are not blacklisted or
debarred by Railways or any other Ministry / Department of the Govt. of India from
participation in tenders / contracts as on the date of submission of bids, either in their
individual capacity or in any firm/LLP in which they were / are partners/members. Any
Concealment / wrong information in regard to above shall make the bid ineligible or the
contract shall be determined under Clause 62 of the Standard General Conditions of
Contract.

17.14.2 In case one or more members is/are Proprietary Firm or HUF, the following documents shall
be enclosed:

(1) A copy of notarized affidavit on Stamp Paper declaring that his Concern is a proprietary
Concern and he is sole proprietor of the Concern OR he who is signing the affidavit on
behalf of HUF is in the position of ‘Karta’ of Hindu Undivided Family (HUF) and he has
the authority, power and consent given by other members to act on behalf of HUF.

17.14.3 In case one or more members of the JV is/are companies, the following documents shall be
submitted:

(1) A copy of resolutions of the Directors of the Company, permitting the company to enter
into a JV agreement,

(1)) The copies of MOA (Memorandum of Association) / AOA (Articles of Association) of
the company

(i11)) A copy of Certificate of Incorporation

(iv) A copy of Authorization/copy of Power of Attorney issued by the Company (backed by
the resolution of Board of Directors) in favour of the individual, to sign the tender, sign
MOU/JV Agreement on behalf of the company and create liability against the company

17.14.4 In case one or more members of the JV is/are LLP firm/s, the following documents shall be

submitted:

(i) A copy of LLP Agreement

(i) A copy of Certificate of Incorporation of LLP

(i11) A copy of resolution passed by partners of LLP firm, permitting the Firm to enter
into a JV agreement

(iv) A copy of Authorization /copy of Power of Attorney issued by the LLP firm (backed
by resolution passed by the Partners) in favour of the individual, to sign the tender
and/or sign the MOU/ JV agreement on behalf of the LLP and create liability against
the LLP.

(v) An undertaking by all partners of the LLP that they are not blacklisted or debarred
by Railways or any other Ministry / Department of the Govt. of India from
participation in tenders / contracts as on the date of submission of bids, either in
their individual capacity or in any firm/LLP or JV in which they were / are
partners/members. Any Concealment / wrong information in regard to above shall
make the contract liable for determination under Clause 62 of the Standard General
Conditions of Contract.

17.14.5 In case one or more members of the JV is/are Society/s or Trust/s, the following documents
shall be submitted:

(1) A copy of Certificate of Registration
(i) A copy of Memorandum of Association of Society/Trust Deed
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(i11) A copy of Rules & Regulations of the Society
(iv) A copy of Power of Attorney, in favour of the individual to sign the tender documents
and create liability against the Society/Trust.

17.14.6 All other documents in terms of Para 10 of the Tender Form (Second Sheet) above.

17.15 Credentials & Qualifying Criteria: Technical, financial eligibility and Bid capacity of the JV
shall be adjudged based on satisfactory fulfillment of the following criteria:

17.15.1 Technical Eligibility Criteria (‘a’ or ‘b’ mentioned hereunder):
(a) For Works without composite components

The technical eligibility for the work as per para 10.1 above, shall be satisfied by either the ‘JV in
its own name & style’ or ‘Lead member of the JV”.

Each other (non-lead) member(s) of JV, who is/ are not satisfying the technical eligibility for the
work as per para 10.1 above, shall have technical capacity of minimum 25% of the cost of work
i.e., each non-lead member of JV member must have satisfactorily completed or substantially
completed during the last 07 (seven) years, ending last day of month previous to the one in which
tender is invited, one similar single work for a minimum of 25% of advertised value of the tender.

(b) For works with composite components

The technical eligibility for major component of work as per para 10.1 above, shall be satisfied by
either the ‘JV in its own name & style’ or ‘Lead member of the JV’ and technical eligibility for
other component(s) of work as per para 10.1 above, shall be satisfied by either the ‘JV in its own
name & style’ or ‘any member of the JV’.

Each other (non-lead)member(s) of JV, who 1s/ are not satisfying the technical eligibility for any
component of the work as per para 10.1 above, shall have technical capacity of minimum 25% of
the cost of any component of work mentioned in technical eligibility criteria. i.e., each other (non-
lead) member of must have satisfactorily completed or substantially completed during the last 07
(seven) years, ending last day of month previous to the one in which tender is invited, one similar
single work for a minimum of 25% of cost of any component of work mentioned in technical
eligibility criteria.

Note for Para 17.15.1:

a) The Major component of the work for this purpose shall be the component of work having highest
value. In cases where value of two or more component of work is same, any one work can be
classified as Major component of work.

b) Value of a completed work done by a Member in an earlier JV shall be reckoned only to the extent
of the concerned member's share in that JV for the purpose of satisfying his/her compliance to the
above mentioned technical eligibility criteria in the tender under consideration.

17.15.2Financial Eligibility Criteria

The JV shall satisfy the requirement of “Financial Eligibility” mentioned at para 10.2 above. The
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“financial capacity” of the lead member of JV shall not be less than 51% of the financial eligibility
criteria mentioned at para 10.2 above.

The arithmetic sum of individual “financial capacity” of all the members shall be taken as JV’s
“financial capacity” to satisfy this requirement.

Note: Contractual payment received by a Member in an earlier JV shall be reckoned only to the
extent of the concerned member’s share in that JV for the purpose of satisfying compliance of the
above mentioned financial eligibility criteria in the tender under consideration.

17.15.3 Bid Capacity

The JV shall satisfy the requirement of “Bid Capacity” requirement mentioned at para 10.3 above.
The arithmetic sum of individual “Bid capacity” of all the members shall be taken as JV’s “Bid
capacity” to satisfy this requirement.

18. Participation of Partnership Firms in works tenders:

18.1 The Partnership Firms participating in the tender should be legally valid under the provisions
of the Indian Partnership Act.

18.2  The partnership firm should have been in existence or should have been formed prior to
submission of tender. Partnership firm should have either been registered with the Registrar or the
partnership deed should have been notarized as per the Indian Partnership Act, prior to submission of
tender.

18.3  Separate identity / name should be given to the partnership firm. The partnership firm should
have PAN / TAN number in its own name and PAN / TAN number in the name of any of the
constituent partners shall not be considered. The valid constituents of the firm shall be called
partners.

18.4  Once the tender has been submitted, the constitution of the firm shall not normally be allowed
to be modified / altered / terminated during the validity of the tender as well as the currency of the
contract except when modification becomes inevitable due to succession laws etc., in which case
prior permission should be taken from Railway and in any case the minimum eligibility criteria
should not get vitiated. The re-constitution of firm in such cases should be followed by a notary
certified Supplementary Deed. The approval for change of constitution of the firm, in any case, shall
be at the sole discretion of the Railways and the tenderer shall have no claims what-so-ever. Any
change in the constitution of Partnership firm after submission of tender shall be with the consent of
all partners and with the signatures of all partners as that in the Partnership Deed. Failure to observe
this requirement shall render the offer invalid and full Bid Security shall be forfeited.

If any Partner/s withdraws from the firm after submission of the tender and before the award
of the contract, the offer shall be rejected and Bid Security of the tenderer will be forfeited. If any
new partner joins the firm after submission of tender but prior to award of contract, his / her
credentials shall not qualify for consideration towards eligibility criteria either individually or in
proportion to his share in the previous firm. In case the tenderer fails to inform Railway beforehand
about any such changes / modification in the constitution which is inevitable due to succession laws
etc. and the contract is awarded to such firm, then it will be considered a breach of the contract
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conditions liable for determination of the contract under Clause 62 of the Standard General
Conditions of Contract.

18.5 A partner of the firm shall not be permitted to participate either in his individual capacity or as
a partner of any other firm in the same tender.

18.6  The tender form shall be submitted only in the name of partnership firm. The Bid Security
shall be submitted by partnership firm. The Bid Security submitted in the name of any individual
partner or in the name of authorized partner (s) shall not be considered.

18.7 On issue of Letter of Acceptance (LOA) to the partnership firm, all the guarantees like
Performance Guarantee, Guarantee for various Advances to the Contractor shall be submitted only in
the name of the partnership firm and no splitting of guarantees among the partners shall be
acceptable.

18.8  On issue of Letter of Acceptance (LOA), contract agreement with partnership firm shall be
executed in the name of the firm only and not in the name of any individual partner.

18.9 In case the Letter of Acceptance (LOA) is issued to a partnership firm, the following
undertakings shall be furnished by all the partners through a notarized affidavit, before signing of
contract agreement.

(a) Joint and several liabilities:

The partners of the firm to which the Letter of Acceptance (LOA) is issued, shall be jointly and
severally liable to the Railway for execution of the contract in accordance with General and Special
Conditions of the Contract. The partners shall also be liable jointly and severally for the loss,
damages caused to the Railway during the course of execution of the contract or due to non-
execution of the contract or part thereof.

(b) Duration of the partnership deed and partnership firm agreement:

The partnership deed/partnership firm agreement shall normally not be modified/altered/
terminated during the currency of contract and the maintenance period after the work is completed as
contemplated in the conditions of the contract. Any change carried out by partners in the constitution
of the firm without permission of Railway, shall constitute a breach of the contract, liable for
determination of the contract under Clause 62 of the Standard General Conditions of Contract.

(¢) Governing laws: The partnership firm agreement shall in all respect be governed by and
interpreted in accordance with the Indian laws.

(d) No partner of the firm shall have the right to assign or transfer the interest right or liability in the
contract without the written consent of the other partner/s and that of the Railway.

18.10 The tenderer shall clearly specify that the tender is submitted on behalf of a partnership firm.
The following documents shall be submitted by the partnership firm, with the tender:

(1) A notarized copy of the Partnership Deed or a copy of the Partnership deed registered with
the Registrar.
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(1) A notarized or registered copy of Power of Attorney in favour of the individual to tender for
the work, sign the agreement etc. and create liability against the firm.

(i11)) An undertaking by all partners of the partnership firm that they are not blacklisted or
debarred by Railways or any other Ministry / Department of the Govt. of India from
participation in tenders / contracts as on the date of submission of bids, either in their
individual capacity or in any firm/LLP in which they were / are partners/members. Any
Concealment / wrong information in regard to above shall make the bid ineligible or the
contract shall be determined under Clause 62 of the Standard General Conditions of
Contract.

(iv) All other documents in terms of Para 10 of the Tender Form (Second Sheet) above.

18.11 Evaluation of eligibility of a partnership firm:

Technical and financial eligibility of the firm shall be adjudged based on satisfactory fulfillment of
the eligibility criteria laid down in Para 10 of the Tender Form (Second Sheet) above.

19.0 Advances to Contractor —

If specifically provided in Tender Documents of tender having advertised value more than Rs 50
Crores, Railway shall make payment, as an Interest bearing advances, as per Contractor’s request.
These advances shall carry a simple interest as indicated in the Tender documents. The
payment and recovery of such advances shall be made as per manners prescribed in Clause 46.4 of
the Standard General Conditions of Contract.

(Signature)
(Designation)

Signature of Tenderer(s) Railway Date
Date
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ANNEXURE -1 (Contd. ...)

TENDER FORM (Third Sheet)
Name ofWork:

BILL OF QUANTITIES
1. Standard Schedule of Rates (SSOR) Items:

SL Item Description | Approximate | Unit | Rates in Figures Amount
No. of | of Item of | Quantity and Words to be ®
SSOR | Work filled by tenderer
®)
1 2 3 4 5 6 7

2. Non Standard Schedule of Rates (SSOR) Items:

SL Item Description | Approximate | Unit | Rates in Figures Amount
No. of Item of | Quantity and Words to be ®
Work filled by tenderer
)
1 2 3 4 5 6 7

The quantities shown in above Bill of Quantities are approximate and are as a guide to give
the tenderer(s) an idea of quantum of work involved. The Railway reserves the right to increase/
decrease and/or delete or include any of the quantities given above and no extra rate will be allowed
on this account.

I/We undertake to do the work at % above/below the Standard Schedule of Rates
(SSOR) of the Railway as applicable to Division or at the rates quoted above for
each item.

Dated

Signature of the Tenderer(s)

Note: Columns 1 to 5 shall be filled by the office of the Authority inviting tender. Columns 6 & 7
shall be filled by the Tenderer(s) only when percentage tenders are not invited.
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ANNEXURE - 1I

AGREEMENT FOR ZONE CONTRACT

CONTRACT AGREEMENT No. DATED . ARTICLES OF
AGREEMENT made this day of between the President of India
acting through the , Railway hereinafter called the "Railway"
of the one part and hereinafter called the "Contractor" of the other
part.

WHEREAS the Contractor has agreed with the Railway during the period of ~ months
from to for the performance of:

(a) New Works, additions and alterations to existing structures, special repair works and supply
of building materials subject to the contract value for such works not exceeding X

(b) All ordinary repair and maintenance works at any site between kilometer and
kilometre as will be set forth in the work orders (which work orders shall be deemed and
taken to be part of this contract) that will be issued during the said period at % above/below
the Standard Schedule of Rates (SSOR) of the Railway, corrected up to the latest
correction slips and Standard Specifications of the Railway corrected upto latest
correction slips and the Special Conditions and Special Specifications, if any in conformity with the
drawings (if any) that will be issued with the work order, aforesaid AND WHEREAS the
performance of the said work is an act in which the public are interested.

NOW THIS INDENTURE PRESENTS WITNESSETH That in consideration of the payment
to be made by the Railway, the Contractor will duly perform the works set forth in the said Work
Order and shall execute the same with great promptness, care and accuracy, in a workman like
manner to the satisfaction of the Railway and will complete the same on or before the respective
dates specified therein in accordance with the said specifications and said drawings (if any) and said
conditions of contract and will observe, fulfill and keep all the conditions therein mentioned, (which
shall be deemed and taken to be part of this contract as if the same had been duly set forth herein),
AND the Railway both here-by agree that if the Contractor shall duly perform the said work in the
manner aforesaid and observe and keep the said terms and conditions, the Railway will pay or cause
to be paid to the Contractor for the said works on the completion thereof the amount due in respect
thereof at the rates specified above.

Contractor Designation

Address Railway
(For President of India)

Witnesses (to signature of Contractor):

Signature of witnesses with address

Date

Signature of witnesses with address

Date
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ANNEXURE - 111
WORK ORDER UNDER ZONE CONTRACT

WORK ORDER NO. , DATED UNDER CONTRACT AGREEMENT
NO. DATED
Name of Work (SITE)
Schedule of Drawings
Authority Allocation
The Contractor(s) is / are hereby ordered to carry
out the following works at % above/below the Standard Schedule of Rates (SSOR) of

, updated with correction slips issued up to date of inviting tender or as otherwise
specified in the tender documents under Zone Contract Agreement here-in-before referred to:

SL | Item Description of Approximate | Unit | Rates in Figures and | Amount (%)
No. Item of Work Quantity Words (%)
1 2 3 4 5 6 7

Total Approximate Value of Work =%

The works herein mentioned are required to be completed on or before (Date). The
quantities provided herein are approximate and subject to variation under Clause 42 of the Standard
General Conditions of Contract updated with correction slips issued up to date of inviting tender or as
otherwise specified in the tender documents.

Divisional Railway Manager/Divisional Engineer
Division
Railway
Date for President of India

I agree to complete the works herein set forth on or before the date specified under the Zone
Contract Agreement herein before referred to in conformity with the drawings hereto annexed and in
accordance with the General and Special (if any) Conditions of Contract updated with correction
slips issued up to date of inviting tender or as otherwise specified in the tender documents and the
Standard Specifications of Railway updated with correction slips issued up to date of
inviting tender or as otherwise specified in the tender documents .
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I also agree to maintain such works for the period specified below from the date of
completion:

(a) Repair and maintenance work including white/color washing: three calendar months
from date of completion.

(b) All new works except earth work: Six calendar months from date of completion.

Contractor (Signature) Railway: Designation
Address
For President of India)
Date Date

Signature of Witnesses (to Signature of Contractor) with address
1.
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ANNEXURE - IV
RAILWAY
CONTRACT AGREEMENT OF WORKS
CONTRACT AGREEMENT NO. DATED

ARTICLES OF AGREEMENT made this day of 20 between
President of India acting through the Railway Administration hereafter called the "Railway" of the
one part and herein after called the "Contractor" of other part.

WHEREAS the Contractor has agreed with the Railway for performance of the works
set forth in the Bill(s) of Quantities hereto annexed upon the Standard
General Conditions of Contract, updated with correction slips issued up to date of inviting tender or

as otherwise specified in the tender documents and the Specifications of updated
with correction slips issued up to date of inviting tender or as otherwise specified in the tender
documents and the applicable Standard Schedule of Rates (SSOR) of updated with

correction slips issued up to date of inviting tender or as otherwise specified in the tender documents
and the Special Conditions and Special Specifications, if any and in conformity with the drawings
here-into annexed AND WHEREAS the performance of the said works is an act in which the public
are interested.

NOW THIS INDENTURE WITNESSETH that in consideration to the payments to be made
by the Railways, the Contractors will duly perform the said works in the said Bill(s) of Quantities set
forth and shall execute the same with great promptness, care and accuracy in a workman like manner
to the satisfaction of the Railway and will complete the same in accordance with the said
specifications and said drawings and said conditions of contract on or before the day of

20 and will maintain the said works for a period of Calendar months
from the certified date of their completion and will observe, fulfill and keep all the conditions therein
mentioned (which shall be deemed and taken to be part of this contract, as if the same have been fully
set forth herein), AND the Railway, both hereby agree that if the Contractor shall duly perform the
said works in the manner aforesaid and observe and keep the said terms and conditions, the Railway
will pay or cause to be paid to the Contractor for the said works on the final completion thereof the
amount due in respect thereof at the rates specified in the Bill(s) of Quantities hereto annexed.

Contractor (Signature) Railway: Designation
Address (For President of India)
Date Date

Signature of Witnesses (to Signature of Contractor) with address:

Witnesses:
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ANNEXURE-V

Reference -Para 6.1 of ITT

FORMAT FOR CERTIFICATE TO BE SUBMITTED / UPLOADED BY TENDERER
ALONGWITH THE TENDER DOCUMENTS

(Name and designation)**appointed as the

attorney/authorized signatory of the tenderer (including its constituents),

M/s (hereinafter called the tenderer) for the purpose of the
Tender documents for the work of as per the
tender No. of (Railway)**, do hereby solemnly affirm and state on the

behalf of the tenderer including its constituents as under:

1.

I/we the tenderer (s) am/are signing this document after carefully reading the contents.

I/We the tenderer(s) also accept all the conditions of the tender and have signed all the pages
in confirmation thereof.

I/we hereby declare that I/'we have downloaded the tender documents from Indian Railway

website www.ireps.gov.in . I[/we have verified the content of the document from the website
and there is no addition, no deletion or no alteration to the content of the tender document. In
case of any discrepancy noticed at any stage i.e. evaluation of tenders, execution of work or
final payment of the contract, the master copy available with the railway Administration shall
be final and binding upon me/us.

I/we declare and certify that /'we have not made any misleading or false representation in the
forms, statements and attachments in proof of the qualification requirements.

I/We also understand that my/our offer will be evaluated based on the
documents/credentials submitted along with the offer and same shall be binding upon
me/us.

I/We declare that the information and documents submitted along with the tender by
me/us are correct and I/we are fully responsible for the correctness of the information
and documents, submitted by us.

I/'we certify that I/we the tenderer(s) is/are not blacklisted or debarred by Railways or any
other Ministry / Department of Govt. of India from participation in tender on the date of
submission of bids, either in individual capacity or as a HUF/ member of the partnership
firm/LLP/JV/Society/Trust.

I/we understand that if the contents of the affidavit submitted by us are found to be
forged/false or incorrect at any time during process for evaluation of tenders, it shall lead to
forfeiture of the Bid Security besides banning of business for a period of upto five year.
Further, I/'we (insert name of the tenderer) ** and all my/our constituents
understand that my/our offer shall be summarily rejected.

I/we also understand that if the contents of the affidavit submitted by us are found to be
false/forged or incorrect at any time after the award of the contract, it will lead to termination
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of the contract, along with forfeiture of Bid Security/Security Deposit and Performance
guarantee besides any other action provided in the contract including banning of business for
a period of upto five year.

10. I/We have read the clause regarding restriction on procurement from a bidder of a country
which shares a land border with India and certify that I am/We are not from such a country
or,
if from such a country, have been registered with the competent Authority. I/We hereby
certify that I/we fulfil all the requirements in this regard and am/are eligible to be considered
(evidence of valid registration by the competent authority is enclosed)

SEAL AND SIGNATURE

OF THE TENDERER
Place:
Dated:

**The contents in Italics are only for guidance purpose. Details as appropriate are to be filled in
suitably by tenderer.

This affidavit is to be given by each member of JV.
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ANNEXURE - VI

Reference -Para 10.3 & 17.15.3 of Tender Form (Second Sheet) of Annexure [ of ITT

TENDERER’S CREDENTIALS (BID CAPACITY)
RAILWAY

For tenders having advertised value more than Rs 20 crore wherein eligibility criteria includes bid
capacity also, the tenderer will be qualified only if its available bid capacity is equal to or more than
the total bid value of the present tender. The available bid capacity shall be calculated as under:

Available Bid Capacity = [A x N x 2] — 0.33xNxB

Where,

A = Maximum value of construction works executed and payment received in any one of the
previous three financial years or the current financial year (up to date of inviting tender), taking into
account the completed as well as works in progress.

N= Number of years prescribed for completion of work for which bids has been invited.
B = Value of existing commitments and balance amount of ongoing works with the tenderer as on
date one month prior to the tender closing date to be completed in next ‘N’ years.

Note:

(a) The Tenderer(s) shall furnish the details of -

(1) Maximum value of construction works executed and payment received in any one of
the previous three financial years or the current financial year (up to date of inviting
tender) for calculating A, and

(i1) Existing commitments and balance amount of ongoing works with tenderer as per the
prescribed proforma of Railway for statement of all works in progress and also the
works which are awarded to tenderer but yet not started upto the date of inviting of
tender for calculating B. In case of no works in hand, a ‘NIL’ statement should be
furnished.

The submitted details for (i) and (ii) above should be duly verified by Chartered

Accountant.

(b) In case if a bidder is JV, the tenderer(s) must furnish the details of

(1) Maximum value of construction works executed and payment received in any one of
the previous three financial years or the current financial year (up to date of inviting
tender) by each member of JV for calculating A, and

(i1) Existing commitments and balance amount of ongoing works with each member of
JV either in individual capacity or as a member of other JV as per the prescribed
proforma of Railway for statement of all works in progress and also the works which
are awarded to each member of JV either in individual capacity or as a member of
other JV but yet not started upto the date of inviting of tender for calculating B. In
case of no works in hand, a ‘NIL’ statement should be furnished.

The submitted details for (i) and (ii) above should be duly verified by Chartered

Accountant.
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(©)

(d)
(e)
®

Value of a completed work/work in progress/work awarded but yet not started for a Member
in an earlier JV shall be reckoned only to the extent of the concerned member's share in that
JV for the purpose of satistfying his/her compliance to the above mentioned bid capacity in the
tender under consideration.

The arithmetic sum of individual “bid capacity” of all the members shall be taken as JV’s “bid
capacity”.

In case, the tenderer/s failed to submit the above statement along with offer, their/his offer
shall be considered as incomplete and will be rejected summarily.

The available bid capacity of tenderer shall be assessed based on the details submitted by the
tenderer. In case, the available bid capacity is lesser than estimated cost of work put to tender,
his offer shall not be considered even if he has been found eligible in other eligibility
criteria/tender requirement.
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Annexure —VIA
Para 5 of the Instructions to Tenderers
(Bid Security)
Bank Guarantee Bond from any scheduled commercial bank of India
(On non-judicial stamp paper, which should be in the name of the Executing Bank).

Name of the Bank: -----——---

President of India,

Acting through ......... ,

........... Railway,

Beneficiary: ......oooiiiiii Railway
Date:...coeieiii

Bank Guarantee Bond No.: Date:--—--—---

In consideration of the President of India acting through----- (Designation & address of Contract

Signing Authority), ........ Railway, ................ , .... (hereinafter called “The Railway”) having
invited the bid for through Notice inviting tender (NIT) No.. , We have
been informed that . . . . . [Insert name of the Bidder]............ (hereinafter called ''the Bidder')

intends to submit its bid (hereinafter called "the Bid") .

WHEREAS, the Bidder is required to furnish Bid Security for the sum of [Insert required Value of
Bid Security/, in the form of Bank Guarantee, according to conditions of Bid.

AND
WHEREAS, ............ [Insert Name of the Bank], with its Branch ............... [Insert Address] having its
Headquarters office at........ [Insert _Address], hereinafter called the Bank, acting through

.............. [Insert Name and Designation of the authorised persons of the Bank], have, at the request
of the Bidder, agreed to give guarantee for Bid Security as hereinafter contained, in favour of the
Railway:

1. KNOW ALL MEN that by these present that [/We the undersigned [Insert name(s) of
authorized representatives of the Bank], being fully authorized to sign and incur obligations
for and on behalf of the Bank, confirm that the Bank, hereby, unconditionally and irrevocably
guarantee to pay to the Railway full amount in the sum of [Insert required Value of Bid

Security] as above stated.

2. The Bank undertakes to immediately pay on presentation of demand by the Railway any amount
up to and including aforementioned full amount without any demur, reservation or recourse. Any
such demand made by the Railway on the Bank shall be final, conclusive and binding, absolute
and unequivocal on the Bank notwithstanding any disputes raised/ pending before any Court,
Tribunal, Arbitration or any Authority or any threatened litigation by the Bidder or Bank.
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3.

10.

11.

The Bank shall pay the amount as demanded immediately on presentation of the demand by
Railway without any reference to the Bidder and without the Railway being required to show
grounds or give reasons for its demand of the amount so demanded.

The guarantee hereinbefore shall not be affected by any change in the constitution of the Bank or
in the constitution of the Bidder.

The Bank agrees that no change, addition, modifications to the terms of the Bid document or to
any documents, which have been or may be made between the Railway and the Bidder, will in
any way absolve the Bank from the liability under this guarantee; and the Bank, hereby, waives
any requirement for notice of any such change, addition or modification made by Railway at any
time.

This guarantee will remain valid and effective from.............. [insert date of issueltill
........... [insert date, which should be minimum 90 days beyond the expiry of validity of Bid].
Any demand in respect of this Guarantee should reach the Bank within the validity period of Bid
Security.

The Bank Guarantee is unconditional and irrevocable.

The expressions Bank and Railway herein before used shall include their respective successors
and assigns.

The Bank hereby undertakes not to revoke the guarantee during its currency, except with the
previous consent in writing of the Railway. This guarantee is subject to the Uniform Rules for
Demand Guarantees, ICC Publication No.758.

The Bank hereby confirms that it is on the SFMS (Structured Financial Messaging System) and
shall invariably send the advice of this Bank Guarantee to the following bank details —
IFSC CODE SBINOOORAIL
IFSC TYPE BRANCH
BANK NAME STATE BANK OF INDIA
BRANCH NAME RAIL
CITY NAME NAVI MUMBAI
ADDRESS SECTOR-11, CBD BELAPUR, NAVI MUMBAI
DISTRICT NAVI MUMBAI
STATE MAHARASHTRA
BG ENABLED YES

The Guarantee shall be valid in addition to and without prejudice to any other security
Guarantee(s) of Bidder in favour of the Railway. The Bank, under this Guarantee, shall be
deemed as Principal Debtor of the Railway.
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Place............. Bank’s Seal and authorized signature(s)
[Name in Block letters] ......................

[Designation with Code No.J.......................

[P/Attorney] No.
Witness:
1 Signature, Name & Address & Seal
2 Signature, Name& address & Seal Bank’s Seal

[P/Attorney]No.

Note: All italicized text is for guidance on how to prepare this bank guarantee and shall be deleted
from the final document.
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Annexure —VIB
Reference -Para 10.2 & 17.15.2 of Tender Form (Second Sheet) of Annexure [ of ITT

Each Bidder or each member of a JV must fill in this form separately:

NAME OF BIDDER/JV PARTNER:

Annual Contractual Turnover Data for the Previous 3/4 Years
(Contractual Payment only)

Amount Exchange Indian National Rupees

Year Currency Rate Equivalent

Average Annual Contractual Turnover for last 3 years

1. The average annual contractual turnover shall be calculated as an average of “total contractual
payments” in the previous three financial years. However, in case balance sheet of the previous
year is yet to be prepared/ audited, the audited balance sheet of the fourth previous year shall be
considered for calculating average annual contractual turnover.

2. The information supplied shall be substantiated by data in the audited balance sheets and profit
and loss accounts for the relevant years in respect of the bidder or all members constituting the
bidder.

3. Contents of this form should be certified by a Chartered Accountant duly supported by Audited
Balance Sheet duly certified by the Chartered Accountant.

SEAL AND SIGNATURE OF THE BIDDER

Certified that all figures and facts submitted in this form have been furnished after full consideration
of all observations/notes in Auditor’s reports.

(Signature of Chartered Accountant)

Name of CA:

Registration No:

(Seal)
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Part 11

STANDARD GENERAL CONDITIONS OF CONTRACT

1. (1) Definitions: In these Standard General Conditions of Contract, the following terms shall
have the meaning assigned hereunder except where the context otherwise requires:

(a) "Railway" shall mean the President of the Republic of India or the Administrative Officers of
the Railway or of the Successor Railway authorized to deal with any matters which these presents are
concerned on his behalf.

(b) "General Manager" shall mean the Officer in-charge of the General Superintendence and
Control of the Railway and shall also include Addl. General Manager, the General Manager
(Construction) and shall mean and include their successors, of the successor Railway.

(c) "Chief Engineer" shall mean the Officer in-charge of the Engineering Department of Railway
and shall also include Chief Engineer (Construction), Chief Signal & Telecommunication Engineer,
Chief Signal & Telecommunication Engineer (Construction), Chief Electrical Engineer, Chief
Electrical Engineer (Construction), Chief Mechanical Engineer and shall mean & include their
successors, of the Successor Railway.

(d) "Divisional Railway Manager" shall mean the Officer in-charge of a Division of the
Railway and shall mean and include the Divisional Railway Manager of the Successor Railway.

(e) “Engineer” shall mean the Divisional Engineer or the Executive Engineer, Divisional Signal
& Telecom Engineer, Divisional Electrical Engineer, Divisional Mechanical Engineer in executive
charge of the works and shall include the superior officers of Open Line and Construction
organisations on the Railway of the Engineering, Signal & Telecom, Electrical and Mechanical
Departments, i.e. the Senior Divisional Engineer/Deputy Chief Engineer, Senior Divisional Signal &
Telecom Engineer / Dy.Chief Signal & Telecom Engineer, Senior Divisional Electrical Engineer /
Deputy Chief Electrical Engineer, Senior Divisional Mechanical Engineer and shall mean & include
the Engineers of the Successors Railway.

€3] "Engineer's Representative" shall mean the Assistant Engineer, Assistant Signal &
Telecommunication Engineer and Assistant Electrical Engineer, Assistant Mechanical Engineer in
direct charge of the works and shall include any Sr. Section/Junior Engineer of Civil
Engineering/Signal and Telecommunication Engineering/Mechanical Engineering/Electrical
Engineering Departments appointed by the Railway and shall mean and include the Engineer's
Representative of the Successor Railway.

(g) "Contractor" shall mean the Person/Firm/LLP/Trust/Co-operative Society or Company
whether incorporated or not who enters into the contract with the Railway and shall include their
executors, administrators, successors and permitted assigns.

(h) "Contract" shall mean and include the Agreement, the Work Order, the accepted Bill(s) of
Quantities or Chapter(s) of Standard Schedule of Rates (SSOR) of the Railway modified by the
tender percentage for items of works quantified, or not quantified, the Standard General Conditions
of Contract, the Special Conditions of Contracts, if any; the Drawing, the Specifications, the Special
Specifications, if any and Tender Forms, if any.
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(1) "Works" shall mean the works to be executed in accordance with the contract.

G) "Specifications" shall mean the Standard Specifications for Materials &Works of Railway as
specified by Railway under the authority of the Chief Engineer or as amplified, added to or
superseded by Special Specifications, if any.

(k)  Standard Schedule of Rates (SSOR) shall mean the schedule of Rates adopted by the Railway,
which includes-

1. “Unified Standard Schedule of Rates of the Railway (USSOR)” i.e. the Standard Schedule of
Rates of the Railway issued under the authority of the Chief Engineer from time to time, updated
with correction slips issued up to date of inviting tender or as otherwise specified in the tender
documents;

2. “Delhi Schedule Of Rates (DSR)” i.e. the Standard Schedule of Rates published by Director
General/ Central Public Works Department, Government of India, New Delhi, as adopted and
modified by the Railway under the authority of the Chief Engineer from time to time, updated
with correction slips issued up to date of inviting tender or as otherwise specified in the tender
documents.

(0 "Drawing" shall mean the maps, drawings, plans and tracings or prints there of annexed to the
contract and shall include any modifications of such drawings and further drawings as may be issued
by the Engineer from time to time.

(m)"Constructional Plant" shall mean all appliances or things of whatsoever nature required for the
execution, completion or maintenance of the works or temporary works (as hereinafter defined) but
does not include materials or other things intended to form or forming part of the permanent work.

(n)"Temporary Works" shall mean all temporary works of every kind required for the execution
completion and/or maintenance of the works.

(o) "Site" shall mean the lands and other places on, under, in or through which the works are to
be carried out and any other lands or places provided by the Railway for the purpose of the contract.

(p) "Period of Maintenance" shall mean the specified period of maintenance from the date of
completion of the works, as certified by the Engineer.

(qQ) ‘Contractor’s authorized Engineer’ shall mean a graduate Engineer or equivalent, having
more than 3 years experience in the relevant field of construction work involved in the contract, duly
approved by Engineer.

(r) Date of inviting tender shall be the date of publishing tender notice on IREPS website if
tender is published on website or the date of publication in newspaper in case tender is not published
on website.

(s)“Bill of Quantities” shall mean Schedule of Item(s) included in the tender document along with
respective quantities and rates, accepted by the Railway.

1. (2) Singular and Plural: Words importing the singular number shall also include the plural and
vice versa where the context requires.
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1.(3) Headings and Marginal Headings: The headings and marginal headings in these Standard
General Conditions are solely for the purpose of facilitating reference and shall not be deemed to be
part thereof or be taken into consideration in the interpretation or construction thereof the contract.

GENERAL OBLIGATIONS

2. (1) Execution Co-Relation and Intent of Contract Documents: The contract documents shall
be signed in triplicate by the Railway and the Contractor. The contract documents are complementary
and what is called for by anyone shall be as binding as if called for by all, the intention of the
documents is to include all labour and materials, equipments and transportation necessary for proper
execution of work. Materials or works not covered by or properly inferable from any heading or class
of the specifications shall not be supplied by the Railway to the Contractors unless distinctly
specified in the contract documents. Materials or works described in words which so applied have a
well-known technical or trade meaning, shall be held to refer to such recognized standards.

2.(2) Ifawork is transferred from the jurisdiction of one Railway to another Railway or to a Project
authority or vice versa while contract is in subsistence, the contract shall be binding on the Contractor
and the Successor Railway/Project in the same manner & take effect in all respects as if the
Contractor and the Successor Railway/Project were parties thereto from the inception and the
corresponding officer or the Competent Authority in the Successor Railway/Project will exercise the
same powers and enjoy the same authority as conferred to the Predecessor Railway/Project under the
original contract/agreement entered into.

2. (3) If for administrative or other reasons the contract is transferred to the Successor Railway, the
contract shall, notwithstanding any things contained herein contrary there to, be binding on the
Contractor and the Successor Railway in the same manner and take effect in all respects as if the
Contractor and the Successor Railway had been parties thereto from the date of this contract.

3.(1) Law Governing the Contract: The contract shall be governed by the law for the time being
in force in the Republic of India.

3.(2) Compliance to Regulations and Bye-Laws: The Contractor shall conform to the provision
of any statute relating to the works and regulations and bye-laws of any local authority and of any
water and lighting companies or undertakings, with whose system the work is proposed to be
connected and shall before making any variation from the drawings or the specifications that may be
necessitated by so confirming give to the Engineer notice specifying the variation proposed to be
made and the reason for making the variation and shall not carry out such variation until he has
received instructions from the Engineer in respect thereof. The Contractor shall be bound to give all
notices required by statute, regulations or bye-laws as aforesaid and to pay all fees and taxes payable
to any authority in respect thereof.

3.(3) Environmental and Forest clearances:

The Railway represents and warrants that the environmental and forest clearances pertaining to the
work commensurate with the progress of work/agreed programme, will be obtained by Engineer. In
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the event of any delay in securing respective clearances leading to delay in execution of work, the
Contractor shall be entitled to Extension of Time for the period of such delay in accordance with the
provisions of Clause-17A(i1).

4. Communications to be in Writing: All notices, communications, reference and complaints
made by the Railway or the Engineer or the Engineer's Representative or the Contractor inter-se
concerning the works shall be in writing or e-mail on registered e-mail IDs i.e. the e mail id provided
for correspondence in the contract agreement, otherwise email id registered with IREPS and no
notice, communication, reference or complaint not in writing or through e-mail, shall be recognized.

5. Service of Notices on Contractors: The Contractor shall furnish to the Engineer the name,
designation and address of his authorized agent and all complaints, notices, communications and
references shall be deemed to have been duly given to the Contractor, if delivered to the Contractor
or his authorized agent or left at or posted to the address so given and shall be deemed to have been
so given in the case of posting on day on which they would have reached such address in the ordinary
course of post/ e-mail or on the day on which they were so delivered or left. In the case of contract by
partners, any change in the constitution of the firm shall be forthwith notified by the Contractor to the
Engineer.

6. Occupation and Use of Land: No land belonging to or in the possession of the Railway
shall be occupied by the Contractor without the permission of the Railway. The Contractor shall not
use, or allow to be used the site for any purposes other than that of executing the works. Whenever
non-railway bodies/persons are permitted to use railway premises with competent authority’s
approval, conservancy charges as applicable from time to time may be levied.

7. Assignment or Subletting of Contract: The Contractor shall not assign or sublet the
contract or any part thereof or allow any person to become interested therein in any manner
whatsoever without the special permission in writing of the Chief Engineer, save as provided below.
Any breach of this condition shall entitle the Railway to rescind the contract under Clause 62 of these
Conditions and also render the Contractor liable for payment to the Railway in respect of any loss or
damage arising or ensuing from such cancellation; provided always that execution of the details of
the work by petty Contractor under the direct and personal supervision of the Contractor or his agent
shall not be deemed to be sub-letting under this clause.

In case Contractor intends to subcontract part of work, he shall submit a proposal in writing seeking
permission of Chief Engineer for the same. While submitting the proposal to railway, Contractor
shall ensure the following:

(a) (i) Total value of work to be assigned to sub-contractor(s) shall not be more than 50% of total
contract value.

(ii) The subcontractor shall have successfully completed at least one work similar to work
proposed for subcontract in last 5 years, ending date of submission of proposal by Contractor to
Railway, costing not less than 35% value of work to be subletted, through a works contract. For
fulfilment of above, Work Experience Certificate issued by a Govt. Department/Organisation
shall be considered. Further, Work Experience Certificate issued by a Public listed company
shall be considered provided the company is having average annual turnover of Rs 500 crore
and above in last 3 financial years excluding the current financial year, listed on National Stock
Exchange or Bombay Stock Exchange, registered at least 5 years back from the date of
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(b)

(©)

(d)

(e)

()
(g)

(h)

submission of proposal by Contractor to Railway and work experience certificate issued by a
person authorised by the Public Listed Company to issue such certificates.

Note: for subletting of work costing up to Rs 50 lakh no previous work experience shall be
asked for by the Railway.

In case contractor submits subcontractor’s work experience certificate issued by public listed
company, the contractor shall also submit along with work experience certificate, the relevant
copy of work order, bill of quantities, bill wise details of payment received duly certified by
Chartered Accountant, TDS certificates for all payments received and copy of final/last bill
paid by company in support of above work experience certificate.

(1i1) There is no banning of business with the sub-contractor in force over IR.

The Contractor shall provide to the Engineer a copy of the agreement to be entered into by
Contractor with subcontractor. No subcontractor shall be permitted without a formal agreement
between Contractor and subcontractor. This agreement shall clearly define the scope of work to
be carried out by subcontractor and the terms of payment in clear & unambiguous manner.

On receipt of approval from Chief Engineer, Contractor shall enter into a formal agreement
legally enforceable in Court of Law with subcontractor and submit a copy of the same to the
Engineer.

The Contractor shall intimate to the Engineer not less than 7 days in advance, the intended date
of commencement of subcontractor’s work.

Once having entered into above arrangement, Contractor shall discontinue such arrangement, if
he intends to do so at his own or on the instructions of Railway, with prior intimation to Chief
Engineer.

The Contractor shall indemnify railway against any claim of subcontractor.

The Contractor shall release payment to the Sub-contractor(s) promptly and shall endeavour to
resolve all issues amicably and speedily with the Sub-contractor(s), so that the execution of
work is not affected in any manner whatsoever.

In addition to issuance of work experience certificate to Contractor, the Engineer, when, based
on documents, is satisfied that subcontracted work has been carried out by subcontractor, shall
issue work experience certificate to the subcontractor also for the portion of work
subcontracted and successfully completed by the sub-contractor.

Note: Work Experience Certificate to the subcontractor shall be issued only when the

contractor’s work is complete and contractor is entitled for the issuance of Work Experience
Certificate. However, in the same contract, when the Chief Engineer, based on documents, is
satisfied that the subcontractor has successfully carried out subletted work; without issuance of
work experience certificate to subcontractor at this stage, the Chief Engineer can, only once,
consider the successfully completed subletted work for the fulfilment of eligibility for further
subletting of work to the subcontractor in the same contract. When the contractor’s work is
complete and contractor is entitled for the issuance of work experience certificate, the
subcontractor shall be issued one Work Experience Certificate for the total scope of work
executed by the subcontractor in the contract.
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(1)  The responsibility of successful completion of work by subcontractor shall lie with Contractor.
Subcontracting will in no way relieve the Contractor to execute the work as per terms of the
Contract.

(j)  Further, in case Engineer is of the view that subcontractor’s performance is not satisfactory, he
may instruct the Contractor to remove the subcontractor from the work and Contractor has to
comply with the above instructions with due promptness. Contractor shall intimate the actual
date of discontinuation of subcontract to Engineer. No claim of Contractor whatsoever on this
account shall be entertained by the Railway and this shall be deemed as ‘excepted matter’
(matter not arbitrable).

(k) The permitted subcontracting of work by the Contractor shall not establish any contractual
relationship between the sub-contractor and the Railway and shall not relieve the Contractor of
any responsibility under the Contract.

8. Assistance by Railway for the Stores to be obtained by the Contractor: Owing to
difficulty in obtaining certain materials (including Tools & Plant) in the market, the Railway may
have agreed without any liability therefore to endeavour to obtain or assist the Contractor in
obtaining the required quantities of such materials as may be specified in the Tender. In the event of
delay or failure in obtaining the required quantities of the aforesaid material, the Contractor shall not
be deemed absolved of his own responsibility and shall keep in touch with the day to day position
regarding their availability and accordingly adjust progress of works including employment of labour
and the Railway shall not in any way be liable for the supply of materials or for the non-supply
thereof for any reasons whatsoever nor for any loss or damage arising in consequence of such delay
or non-supply.

9. Railway Passes: No free railway passes shall be issued by the Railway to the Contractor or
any of his employee/worker.

10. Carriage of Materials: No forwarding orders shall be issued by the Railway for the
conveyance of Contractor's materials, tools and plant by train which may be required for use in the
works and the Contractor shall pay full freight charges at public tariff rates therefor.

11. Use of Ballast Trains: The Railway may agree to allow the Contractor use of the ballast or
material trains under such conditions as shall be specially prescribed, provided that the Contractor
shall pay for the use thereof charges calculated at public tariff rates on the marked carrying capacity
of each vehicle subject to specified minimum charge per day or part of day and provided further that
the Contractor shall indemnify the Railway against any claims or damages arising out of the use or
misuse thereof and against any liabilities under the Workmen's Compensation Act, 1923 or any
statutory amendments thereto.

12. Representation on Works: The Contractor shall, when he is not personally present on the
site of the works place, keep a responsible agent at the works during working hours who shall on
receiving reasonable notice, present himself to the Engineer and orders given by the Engineer or the
Engineer's representative to the agent shall be deemed to have the same force as if they had been
given to the Contractor. Before absenting himself, the Contractor shall furnish the name and address
of his agent for the purpose of this clause and failure on the part of the Contractor to comply with this
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provision at any time will entitle the Railway to rescind the contract under Clause 62 of these
Conditions.

13. Relics and Treasures: All gold, silver, oil, other minerals of any description, all precious
stones, coins, treasures relics antiquities and other similar things which shall be found in or upon the
site shall be the property of the Railway and the Contractor shall duly preserve the same to the
satisfaction of the Railway and shall from time to time deliver the same to such person or persons as
the Railway may appoint to receive the same.

14. Excavated Material: The Contractor shall not sell or otherwise dispose of or remove
except for the purpose of this contract, the sand, stone, clay ballast, earth, trees, rock or other
substances or materials which may be obtained from any excavation made for the purpose of the
works or any building or produced upon the site at the time of delivery of the possession thereof but
all the substances, materials, buildings and produce shall be the property of the Railway provided that
the Contractor may, with the permission of the Engineer, use the same for the purpose of the works
either free of cost or pay the cost of the same at such rates as may be determined by the Engineer.

15. Indemnity by Contractors: The Contractor shall indemnify and save harmless the Railway
from and against all actions, suit, proceedings, losses, costs, damages, charges, claims and demands
of every nature and description brought or recovered against the Railways by reason of any act or
omission of the Contractor, his agents or employees, in the execution of the works or in his guarding
of the same. All sums payable by way of compensation under any of these conditions shall be
considered as reasonable compensation to be applied to the actual loss or damage sustained, and
whether or not any damage shall have been sustained.

16.(1) Security Deposit: The Security Deposit shall be 5% of the contract value. The Bid Security
submitted by the Contractor with his tender will be retained/encashed by the Railways as part of
security for the due and faithful fulfillment of the contract by the Contractor. Provided further that, if
Contractor submits the Cash or Term Deposit Receipt issued from a Scheduled commercial bank of
India or irrevocable Bank Guarantee Bond from a Scheduled commercial bank of India, either
towards the Full Security Depositor the Part Security Deposit equal to or more than Bid Security, the
Railway shall return the Bid Security, to the Contractor.

Balance of Security Deposit may be deposited by the Contractor in cash or Term Deposit Receipt
issued from Scheduled commercial bank of India or irrevocable Bank Guarantee bond issued from
Scheduled commercial bank of India, or may be recovered at the rate of 6% of the bill amount till the
full Security Deposit is recovered. Provided also that in case of defaulting Contractor, the Railway
may retain any amount due for payment to the Contractor on the pending "on account bills" so that
the amounts so retained (including amount guaranteed through Performance Guarantee) may not
exceed 10% of the total value of the contract.

The Irrevocable Bank Guarantee submitted towards Security deposit shall be initially valid up to the
stipulated date of Maintenance period plus 60 days and shall be extended from time to time,
depending upon extension of contract granted in terms of Clause 17A and 17B of the Standard
General Conditions of Contract.

Note: Security Deposit deposited in cash by the Contractor or recovered from the running bills of a
Contractor or submitted by contractor as Term Deposit Receipt(s) can be refunded/returned to the
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contractor, in lieu of irrevocable Bank Guarantee bond issued from scheduled commercial bank of
India, to be submitted by him, for an amount equal to or more than the already available Security
Deposit, provided however that, in a contract of value less than Rs. 50 Crore, such refund/ return of
the already available Security Deposit is permitted up to two times and in a contract of value equal
to or more than Rs. 50 Crore, such refund / return of the already available Security Deposit is
permitted up to three times.

16.(2) (i) Refund of Security Deposit: Security Deposit mentioned in sub clause (1) above shall be
returned to the Contractor along with or after, the following:

(a) Final Payment of the Contract as per clause 51.(1) and

(b) Execution of Final Supplementary Agreement or Certification by Engineer that Railway has No
Claim on Contractor and

(¢) Maintenance Certificate issued, on expiry of the maintenance period as per clause 50.(1), in case
applicable.

16. (2) (ii) Forfeiture of Security Deposit: Whenever the contract is rescinded as a whole under clause
62 (1) of these conditions, the Security Deposit already with railways under the contract shall be
forfeited. However, in case the contract is rescinded in part or parts under clause 62 (1) of these
conditions, the Security Deposit shall not be forfeited.

16.(3) No interest shall be payable upon the Bid Security and Security Deposit or amounts payable
to the Contractor under the Contract, but Government Securities deposited in terms of Sub-Clause
16.(4)(b) of this clause will be payable with interest accrued thereon.

16.(4) Performance Guarantee

The procedure for obtaining Performance Guarantee is outlined below:

(a) The successful bidder shall have to submit a Performance Guarantee (PG) within 21 (Twenty
one) days from the date of issue of Letter of Acceptance (LOA). Extension of time for submission of
PG beyond 21 (Twenty one) days and upto 60 days from the date of issue of LOA may be given by
the Authority who is competent to sign the contract agreement. However, a penal interest of 12% per
annum shall be charged for the delay beyond 21(Twenty one) days, i.e. from 22ndday after the date of
issue of LOA. Further, if the 60"day happens to be a declared holiday in the concerned office of the
Railway, submission of PG can be accepted on the next working day.

In all other cases, if the Contractor fails to submit the requisite PG even after 60 days from the
date of issue of LOA, the contract is liable to be terminated. In case contract is terminated railway
shall be entitled to forfeit Bid Security and other dues payable to the contractor against that particular
contract, subject to maximum of PG amount. In case a tenderer has not submitted Bid Security on the
strength of their registration as a Startup recognized by Department of Industrial Policy and
Promotion (DIPP) under Ministry of Commerce and Industry, DIPP shall be informed to this effect.

The failed Contractor shall be debarred from participating in re-tender for that work.

(b)  The successful bidder shall submit the Performance Guarantee (PG) in any of the following
forms, amounting to 5% of the original contract value:-

(1) A deposit of Cash;

(i1) Irrevocable Bank Guarantee;

48



GCC April 2022

(1))  Government Securities including State Loan Bonds at 5% below the market value;
(iv)  Pay Orders and Demand Drafts tendered by any Scheduled Commercial Bank of India;

(v) Guarantee Bonds executed or Deposits Receipts tendered by any Scheduled Commercial
Bank of India;

(vi)  Deposit in the Post Office Saving Bank;
(vil)  Deposit in the National Savings Certificates;
(viii) Twelve years National Defence Certificates;
(ix)  Ten years Defence Deposits;

(x) National Defence Bonds and

(xi)  Unit Trust Certificates at 5% below market value or at the face value whichever is less. Also,
FDR in favour of FA&CAO (free from any encumbrance) may be accepted.

() The Performance Guarantee shall be submitted by the successful bidder after the Letter of
Acceptance (LOA) has been issued, but before signing of the contract agreement. This P.G. shall be
initially valid upto the stipulated date of completion plus 60 days beyond that. In case, the time for
completion of work gets extended, the Contractor shall get the validity of P.G. extended to cover
such extended time for completion of work plus 60 days.

(d) The value of PG to be submitted by the Contractor is based on original contract value and
shall not change due to subsequent variation(s) in the original contract value.

(e) The Performance Guarantee (PG) shall be released after physical completion of the work
based on 'Completion Certificate' issued by the competent authority stating that the Contractor has
completed the work in all respects satisfactorily.

6y} Whenever the contract is rescinded, the Performance Guarantee already submitted for the
contract shall be encashed.

(g) The Engineer shall not make a claim under the Performance Guarantee except for amounts to
which the President of India is entitled under the contract (not withstanding and/or without prejudice
to any other provisions in the contract agreement) in the event of:

(1) Failure by the Contractor to extend the validity of the Performance Guarantee as described
herein above, in which event the Engineer may claim the full amount of the Performance
Guarantee.

(i1) Failure by the Contractor to pay President of India any amount due, either as agreed by the
Contractor or determined under any of the Clauses/Conditions of the Agreement, within 30 days
of the service of notice to this effect by Engineer.

(i11))  The Contract being determined or rescinded under clause 62 of these conditions.

17. Force Majeure Clause: If at any time, during the continuance of this contract, the
performance in whole or in part by either party of any obligation under this contract shall be
prevented or delayed by reason of any war, hostility, acts of public enemy, civil commotion,
sabotage, serious loss or damage by fire, explosions, epidemics/pandemics, strikes, lockouts or acts
of God (hereinafter, referred to events) provided, notice of the happening of any such event is given
by either party to the other within 30 days from the date of occurrence thereof, neither party shall by
reason of such event, be entitled to terminate this contract nor shall either party have any claim for
damages against the other in respect of such non-performance or delay in performance, and works
under the contract shall be resumed as soon as practicable after such event has come to an end or
ceased to exist, and the decision of the Engineer as to whether the works have been so resumed or not
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shall be final and conclusive, PROVIDED FURTHER that if the performance in whole or in part of
any obligation under this contract is prevented or delayed by reason of any such event for a period
exceeding 120 days, either party may at its option terminate the contract by giving notice to the other

party.

17A  Extension of Time in Contracts: Subject to any requirement in the contract as to completion
of any portion or portions of the works before completion of the whole, the Contractor shall fully and
finally complete the whole of the works comprised in the contract (with such modifications as may
be directed under conditions of this contract) by the date entered in the contract or extended date in
terms of the following clauses:

(1) Extension due to Modification: If any modifications have been ordered which in the opinion
of the Engineer have materially increased the magnitude of the work, then such extension of the
contracted date of completion may be granted as shall appear to the Engineer to be reasonable
in the circumstances, provided moreover that the Contractor shall be responsible for requesting
such extension of the date as may be considered necessary as soon as the cause thereof shall
arise.

(1)) Extension for Delay not due to Railway or Contractor: If in the opinion of the Engineer, the
progress of work has any time been delayed by any act or neglect of Railway's employees or by
other Contractor employed by the Railway under Sub-Clause (4) of Clause 20 of these
Conditions or in executing the work not forming part of the contract but on which Contractor's
performance necessarily depends or by reason of proceeding taken or threatened by or dispute
with adjoining or to neighbouring owners or public authority arising otherwise through the
Contractor's own default etc. or by the delay authorized by the Engineer pending arbitration or
in consequences of the Contractor not having received in due time necessary instructions from
the Railway for which he shall have specially applied in writing to the Engineer or his
authorized representative then upon happening of any such event causing delay, the Contractor
shall immediately give notice thereof in writing to the Engineer within 15 days of such
happening, but shall nevertheless make constantly his best endeavours to bring down or make
good the delay and shall do all that may be reasonably required of him to the satisfaction of the
Engineer to proceed with the works. The Contractor may also indicate the period for which the
work is likely to be delayed and shall be bound to ask for necessary extension of time.

(iii) Extension for Delay due to Railways: In the event of any failure or delay by the Railway to
hand over the Contractor possession of the lands necessary for the execution of the works or to
give the necessary notice to commence the works or to provide the necessary drawings or
instructions or any other delay caused by the Railway due to any other cause whatsoever, then
such failure or delay shall in no way affect or vitiate the contract or alter the character thereof
or entitle the Contractor to damages or compensation therefor, but in any such case, the
Railway may grant such extension or extensions of the completion date as may be considered
reasonable.

The Contractor shall indicate the period for which the work is likely to be delayed and shall
seek extension of time as may be considered necessary under clause 17A(i) or/and 17A(ii) or/ and
17A(ii1) above, as soon as the cause thereof shall arise and, in any case, not less than one month
before the expiry of the date fixed for completion of the works. The Engineer shall consider the same
and shall grant and communicate such extension of time as in his opinion is reasonable having regard
to the nature and period of delay and the type and quantum of work affected thereby. No other
compensation shall be payable for works so carried forward to the extended period of time; the same
rates, terms and conditions of contract being applicable, as if such extended period of time was
originally provided in the original contract itself.
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The non-submission of request for extension or submission of request within less than one
month before the expiry of the date fixed for completion of the works, shall make him ineligible for
extension under these sub clauses, subject to final decision of Engineer.

17B  Extension of Time with Liquidated Damages (LD) for delay due to Contractor: The time
for the execution of the work or part of the works specified in the contract documents shall be
deemed to be the essence of the contract and the works must be completed not later than the date(s)
as specified in the contract. If the Contractor fails to complete the works within the time as specified
in the contract for the reasons other than the reasons specified in Clause 17 and 17A, the Railway
may, if satisfied that the works can be completed by the Contractor within reasonable short time
thereafter, allow the Contractor for further extension of time (Proforma at Annexure-VII) as the
Engineer may decide. On such extension the Railway will be entitled without prejudice to any other
right and remedy available on that behalf, to recover from the Contractor as agreed damages and not
by way of penalty for each week or part of the week, a sum calculated at the following rates of the
contract value of the works.

For the purpose of this Clause, the contract value of the works shall be taken as value of work
as per contract agreement including any supplementary work order/contract agreement issued.
Provided also, that the total amount of liquidated damages under this condition shall not exceed 5%
of the contract value or of the total value of the item or groups of items of work for which a separate
distinct completion period is specified in the contract.

S.No. | Duration of extension of time under Clause 17B | Rate of Liquidated Damages

(1) Up to Twenty Five percent of original period of | As decided by Engineer, between 0.01%
completion including period of extension of time | to 0.05% of contract value for each
granted under Section 17A(i) week or part of the week

(i1) Above Twenty Five percent but upto Fifty | 0.10 % of contract value for each week
percent of original period of completion | or part of the week

including period of extension of time granted
under Section 17A(1)

(i) Above Fifty percent of original period of | 0.30 % of contract value for each week
completion including period of extension of time | or part of the week
granted under Section 17A(i)

Provided further, that if the Railway is not satisfied that the works can be completed by the
Contractor and in the event of failure on the part of the contractor to complete the work within further
extension of time allowed as aforesaid, the Railway shall be entitled without prejudice to any other
right or remedy available in that behalf, to appropriate the contractor’s Security Deposit and rescind
the contract under Clause 62 of these Conditions, whether or not actual damage is caused by such
default.

NOTE:

In a contract, where extension(s) of time have been allowed once under clause 17B, further request(s)
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for extension of time under clause 17A can also be considered under exceptional circumstances. Such
extension(s) of time under clause 17A shall be without any Liquidated damages, but the Liquidated
damages already recovered during extension(s) of time granted previously under clause 17B shall not
be waived. However, Price variation during such extension(s) shall be dealt as applicable for
extension(s) of time under clause 17B.

17C Bonus for Early Completion of Work: In open tenders having advertised value more than
Rs.50 crore and original period of completion 12 months or more, when there is no reduction in
original scope of work by more than 10%, and no extension granted on either railway or Contractor’s
account, Contractor shall be entitled for a bonus of 1% for each 30 days early completion of work.
The period of less than 30 days shall be ignored while working out bonus. The maximum bonus shall
be limited to 5% of original contract value. The completion date shall be reckoned as the date of
issuance of completion certificate by Engineer.

18.(1) Illegal Gratification: Any bribe, commission, gift or advantage given, promised or offered
by or on behalf of the Contractor or his partner or agent or servant or anyone on his behalf, to any
officer or employee of the Railway or to any person on his behalf in relation to obtaining or
execution of this or any other contract with the Railway shall, in addition to any criminal liability
which he may incur, subject Contractor to the rescission of the contract and all other contracts with
the Railway and to the payment of any loss or damage resulting from such decision and the Railway
shall be entitled to deduct the amounts so payable from the Contractor’s bills/Security Deposit or any
other dues of Contractor with the Government of India.

18.(2) The Contractor shall not lend or borrow from or have or enter into any monitory dealings or
transactions either directly or indirectly with any employee of the Railway and if he shall do so, the
Railway shall be entitled forthwith to rescind the contract and all other contracts with the Railway.
Any question or dispute as to the commission of any such offence or compensation payable to the
Railway under this Clause shall be settled by the General Manager of the Railway, in such a manner
as he shall consider fit & sufficient and his decision shall be final & conclusive. In the event of
rescission of the contract under this Clause, the Contractor will not be paid any compensation
whatsoever except payments for the work done upto the date of rescission.

EXECUTION OF WORKS

19.(1) Contractor's understanding: It is understood and agreed that the Contractor has, by
careful examination, satisfied himself as to the nature and location of the work, the conformation of
the ground, the character, quality and quantity of the materials to be encountered, the character of
equipment and facilities needed preliminary to and during the progress of the works, the general and
local conditions, the labour conditions prevailing therein and all other matters which can in any way
affect the works under the contract.

19.(2) Commencement of Works: The Contractor shall commence the works within 15 days after
the receipt by him of an order in writing to this effect from the Engineer and shall proceed with the
same with due expedition and without delay

19.(3) Accepted Programme of Work: The Contractor who has been awarded the work shall as
soon as possible but not later than 30 days after the date of receipt of the acceptance letter in respect
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of contracts with initial completion period of two years or less or not later than 90 days for other
contracts have to submit the detailed programme of work indicating the time schedule of various
items of works in the form of Bar Chart/PERT/CPM. He shall also submit the details of organisation
(in terms of labour and supervisors), plant and machinery that he intends to utilize (from time to
time) for execution of the work within stipulated date of completion. The programme of work
amended as necessary by discussions with the Engineer, shall be treated as the agreed programme of
the work for the purpose of this contract and the Contractor shall endeavor to fulfill this programme
of work. The progress of work will be watched accordingly and the liquidated damages will be with
reference to the overall completion date. Nothing stated herein shall preclude the Contractor in
achieving earlier completion of item or whole of the works than indicated in the programme.

In Contracts for works of New Line/Gauge Conversion/Doubling/Railway Electrification,
finalized through Tenders having advertised value more than Rs.50crores, the Contractor shall submit
a detailed time programme to the Engineer within 30 days after issue of LOA. The program shall
include the physical and Financial Progress vis-a-vis program and forecast cash flow adopting Project
Management Software such as Primavera/Sure Track/MS Project etc. The program must identify
the milestones, interface requirements and program reporting elements. The Contractor shall supply,
free of cost one set of authorized software to the Engineer and the soft copy of structured program for
the project. This shall be updated every month. The Contractor shall also submit a revised
programme whenever the previous programme is inconsistent with actual progress. Each programme
shall include:

The order in which the Contractor intends to carry out the Works, including the anticipated
timing of each stage, Contractor’s Documents, procurement, manufacture of Plant, delivery to
Site, construction, erection and testing, each of these stages for work by each Subcontractor, if
any, the sequence and timing of inspections and tests specified in the Contract, and a
supporting report which includes:

a general description of the methods which the Contractor intends to adopt, and of the
major stages, in the execution of the Works, and

details showing the Contractor’s reasonable estimate for the number of each class of
Contractor’s Personnel &Equipment, required on the Site for each major stage.

Unless the Engineer, within 21 days after receiving a programme, gives notice to the Contractor
stating the extent to which it does not comply with the Contract, the Contractor shall proceed in
accordance with the programme, subject to his other obligations under the Contract. The Engineer
shall be entitled to rely upon the programme when planning their activities.

If, at any time, the Engineer gives notice to the Contractor that a programme fails (to the extent
stated) to comply with the Contract or to be consistent with actual progress and the Contractor’s
stated intentions, the Contractor shall submit a revised programme to the Engineer within 15 days in
accordance with this Sub-Clause.

19.(4) Setting out of Works: The Contractor shall be responsible for the correct setting out of all
works in relation to original points, lines and levels of reference at his cost. The Contractor shall
execute the work true to alignment, grade, levels and dimensions as shown in the drawing and as
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directed by the Engineer's representative and check these at frequent intervals. The Contractor shall
provide all facilities like labour and instruments and shall co-operate with the Engineer's
representative for checking of all alignment, grades, levels and dimensions. If, at any time, during the
progress of the works any error appear or arise in any part of the work, the Contractor, on being
required so to do by the Engineer's representative shall, at his own cost rectify such errors, to the
satisfaction of the Engineer's representative.

Such checking shall not absolve the Contractor of his own responsibility of maintaining accuracy in
the work. The Contractor shall carefully protect and preserve all bench marks, sight rails, pegs and
other things used in setting out the work.

20.(1) Compliance to Engineer’s Instructions: The Engineer shall direct the sequence in which
the several parts of the works shall be executed and the Contractor shall execute without delay all
orders given by the Engineer from time to time; but the Contractor shall not be relieved thereby from
responsibility for the due performance of the works in all respects.

20.(2) Alterations to be Authorized: No alterations in or additions to or omissions or
abandonment of any part of the works shall be deemed authorised, except under written instructions
from the Engineer.

20.(3) Extra Works: Should works over and above those included in the contract require to be
executed at the site, the Contractor shall have no right to be entrusted with the execution of such
works which may be carried out by another Contractor or Contractors or by other means at the option
of the Railway.

20.(4) Separate Contracts in Connection with Works: The Railway shall have the right to let
other contracts in connection with the works. The Contractor shall afford other Contractors
reasonable opportunity for the storage of their materials and the execution of their works and shall
properly connect and coordinate his work with theirs. If any part of the Contractor’s work depends
upon proper execution or result upon the work of another Contractor(s), the Contractor shall inspect
and promptly report to the Engineer any defects in such works that render it unsuitable for such
proper execution and results. The Contractor's failure so-to inspect and report shall constitute an
acceptance of the other Contractor's work as fit and proper for the reception of his work, except as to
defects which may develop in the other Contractor's work after the execution of his work.

21. Instruction of Engineer's Representative: Any instructions or approval given by the
Engineer's representative to Contractor in connection with the works shall bind the Contractor as
though it had been given by the Engineer provided always as follows:

(a) Failure of the Engineer's representative to disapprove any work or materials shall not prejudice
the power of the Engineer thereafter to disapprove such work or material and to order the
removal or breaking up thereof.

(b) If the Contractor shall be dissatisfied by reason of any decision of the Engineer's
representative, he shall be entitled to refer the matter to the Engineer who shall there upon
confirm or vary such decision.
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22.(1) Adherence to Specifications and Drawings: The site and the detailed drawings shall be
made available to the contractor commensurate with the accepted programme of work submitted
under clause 19(3). The whole of the works shall be executed in perfect conformity with the
specifications and drawings of the contract. If Contractor performs any works in a manner contrary
to the specifications or drawings or any of them and without such reference to the Engineer, he shall
bear all the costs arising or ensuing therefrom and shall be responsible for all loss to the Railway.

22.(2) Drawings and Specifications of the Works: The Contractor shall keep one copy of
Drawings and Specifications at the site, in good order, and such contract documents as may be
necessary, available to the Engineer or the Engineer's Representative.

22.(3) Ownership of Drawings and Specifications: All Drawings and Specifications and copies
thereof furnished by the Railway to the Contractor are deemed to be the property of the Railway.
They shall not be used on other works and with the exception of the signed contract set, shall be
returned by the Contractor to the Railway on completion of the work or termination of the Contract.

22.(4) Compliance with Contractor's Request for Details: The Engineer shall furnish with
reasonable promptness, after receipt by him of the Contractor's request, additional instructions by
means of drawings or otherwise, necessary for the proper execution of the works or any part thereof.
All such drawings and instructions shall be consistent with the Contract Documents and reasonably
inferable there from.

22.(5) Meaning and Intent of Specification and Drawings: If any ambiguity arises as to the
meaning and intent of any portion of the Specifications and Drawings or as to execution or quality of
any work or material, or as to the measurements of the works the decision of the Engineer thereon
shall be final subject to the appeal (within 7 days of such decision being intimated to the Contractor)
to the Chief Engineer who shall have the power to correct any errors, omissions, or discrepancies in
aforementioned items and whose decision in the matter in dispute or doubt shall be final and
conclusive.

23. Working during Night: The Contractor shall not carry out any work between sun-set and
sun-rise without the previous permission of the Engineer. However, if the Engineer is satisfied that
the work is not likely to be completed in time except by resorting to night work, he may order the
same without confirming any right on the Contractor for claiming any extra payment for the same.

24. Damage to Railway Property or Private Life and Property: The Contractor shall be
responsible for all risk to the work and for trespass and shall make good at his own expense all loss
or damage whether to the works themselves or to any other property of the Railway or the lives,
persons or property of others from whatsoever cause in connection with the works until they are
taken over by the Railway, although all reasonable and proper precautions may have been taken by
the Contractor. In case the Railway shall be called upon to make good any costs, loss or damages, or
to pay any compensation, including that payable under the provisions of the Workmen's
Compensation Act or any statutory amendments thereof to any person or persons sustaining damages
as aforesaid by reason of any act, or any negligence or omissions on the part of the Contractor; the
amount of any costs or charges including costs and charges in connection with legal proceedings,
which the Railway may incur in reference thereto, shall be charged to the Contractor. The Railway
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shall have the power and right to pay or to defend or compromise any claim of threatened legal
proceedings or in anticipation of legal proceedings being instituted consequent on the action or
default of the Contractor, to take such steps as may be considered necessary or desirable to ward off
or mitigate the effect of such proceedings, charging to Contractor, as aforesaid; any sum or sums of
money which may be paid and any expenses whether for reinstatement or otherwise which may be
incurred and the propriety of any such payment, defence or compromise, and the incurring of any
such expenses shall not be called in question by the Contractor.

25. Sheds, Storehouses and Yards: The Contractor shall at his own expense provide himself
with sheds, storehouses and yards in such situations and in such numbers as in the opinion of the
Engineer is requisite for carrying on the works and the Contractor shall keep at each such sheds,
storehouses and yards a sufficient quantity of materials and plant in stock as not to delay the carrying
out of the works with due expedition and the Engineer and the Engineer's representative shall have
free access to the said sheds, store houses and yards at any time for the purpose of inspecting the
stock of materials or plant so kept in hand, and any materials or plant which the Engineer may object
to shall not be brought upon or used in the works, but shall be forthwith removed from the sheds,
storehouses or yards by the Contractor. The Contractor shall at his own expenses provide and
maintain suitable mortar mills, soaking vats or any other equipments necessary for the execution of
the works.

26. Provision of Efficient and Competent Staff at Work Sites by the Contractor:

26.1  The Contractor shall place and keep on the works at all times efficient and competent staff
to give the necessary directions to his workmen and to see that they execute their work in sound &
proper manner and shall employ only such supervisors, workmen & labourers in or about the
execution of any of these works as are careful and skilled in the various trades.

26.2  The Contractor shall at once remove from the works any agents, permitted sub-contractor,
supervisor, workman or labourer who shall be objected to by the Engineer and if and whenever
required by the Engineer, he shall submit a correct return showing the names of all staff and
workmen employed by him.

26.3 In the event of the Engineer being of the opinion that the Contractor is not employing on the
works a sufficient number of staff and workmen as is necessary for proper completion of the works
within the time prescribed, the Contractor shall forthwith on receiving intimation to this effect
deploy the additional number of staff and labour as specified by the Engineer within seven days of
being so required and failure on the part of the Contractor to comply with such instructions will
entitle the Railway to rescind the contract under Clause 62 of these conditions.

26A. Deployment of Qualified Engineers at Work Sites by the Contractor:

26A.1 The Contractor shall also employ qualified Graduate Engineer(s) or equivalent, or qualified
Diploma Engineer(s), as prescribed in the tender documents.

26A.2 In case the Contractor fails to employ the Engineer, as aforesaid in Para 26A.1, he shall be
liable to pay liquidated damages at the rates, as prescribed in the tender documents.
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26A.3 No. of qualified Engineers required to be deployed by the Contractor for various activities
contained in the works contract shall be specified in the tender documents as ‘Special Condition of
Contract’.

27.(1) Workmanship and Testing: The whole of the works and/or supply of materials specified
and provided in the contract or that may be necessary to be done in order to form and complete any
part thereof shall be executed in the best and most substantial workman like manner with materials of
the best and most approved quality of their respective kinds, agreeable to the particulars contained in
or implied by the specifications and as referred to in and represented by the drawings or in such other
additional particulars, instructions and drawings given during the carrying on of the works and to the
entire satisfaction of the Engineer according to the instructions and directions which the Contractors
may from time to time receive from the Engineer. The materials may be subjected to tests by means
of such machines, instruments and appliances as the Engineer may direct and wholly at the expense
of the Contractor.

27.2) Removal of Improper Work and Materials: The Engineer or the Engineer's
Representative shall be entitled to order from time to time:

(a) The removal from the site, within the time specified in the order, of any materials which in his
opinion are not in accordance with the specifications or drawings.

(b) The substitution of proper and suitable materials, and

(c) the removal and proper re-execution, notwithstanding any previous tests thereof or on account
payments therefor, of any work which in respect of materials or workmanship is not in his opinion in
accordance with the specifications and in case of default on the part of the Contractor in carrying out
such order, the Railway shall be entitled to rescind the contract under Clause 62 of these conditions.

(d) The provision of Construction and Demolition Waste Management Rule 2016 issued by Ministry
of Environment Forest and Climate Change dated 29.03.2016 and published in the Gazette of India,
Part — II, Section -3, Sub-section (ii) are binding upon the Contractor. Contractor shall implement
these provisions at worksites, for which no extra payment will be payable.

28. Facilities for Inspection: The Contractor shall afford the Engineer and the Engineer's
Representative every facility for entering in and upon every portion of the work at all hours for the
purpose of inspection or otherwise and shall provide all labour, materials, planks, ladders, pumps,
appliances and things of every kind required for the purpose and the Engineer and the Engineer's
Representative shall at all times have free access to every part of the works and to all places at which
materials for the works are stored or being prepared.

29.  Examination of Work before Covering Up: The Contractor shall give 7 days’ notice to the
Engineer or the Engineer's Representative whenever any work or materials are intended to be covered
up in the earth, in bodies or walls or otherwise to be placed beyond the reach of measurements in
order that the work may be inspected or that correct dimensions may be taken before being so
covered, placed beyond the reach of measurement in default whereof, the same shall at the option of
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the Engineer or the Engineer's Representative be uncovered and measured at the Contractor's expense
or no allowance shall be made for such work or materials.

30. Temporary Works: All temporary works necessary for the proper execution of the works
shall be provided and maintained by the Contractor and subject to the consent of the Engineer shall
be removed by him at his expenses when they are no longer required and in such manner as the
Engineer shall direct. In the event of failure on the part of the Contractor to remove the temporary
works, the Engineer will cause them to be removed and cost as increased by supervision and other
incidental charges shall be recovered from the Contractor. If temporary huts are provided by the
Contractor on the Railway land for labour engaged by him for the execution of works, the Contractor
shall arrange for handing over vacant possession of the said land after the work is completed; if the
Contractor's labour refuse to vacate, and have to be evicted by the Railway, necessary expenses
incurred by the Railway in connection therewith shall be borne by the Contractor.

31.(1) Contractor to Supply Water for Works: Unless otherwise provided in the Contract, the
Contractor shall be responsible for the arrangements to obtain supply of water necessary for the
works.

31.(2) Water Supply from Railway System: The Railway may supply to the Contractor part or
whole of the quantity of the water required for the execution of works from the Railway's existing
water supply system at or near the site of works on specified terms and conditions and at such
charges as shall be determined by the Railway and payable by the Contractor, provided that the
Contractor shall arrange, at his own expense, to effect the connections and lay additional pipelines
and accessories on the site and that the Contractor shall not be entitled to any compensation for
interruption of failure of the water supply.

31.(3) Water Supply by Railway Transport: In the event of the Railway arranging supply of water
to the Contractor at or near the site of works by travelling water tanks or other means, the freight and
other charges incurred thereby, including demurrage charges that may be levied, shall be paid by the
Contractor in addition to the charges referred to in Sub-Clause (2) of the Clause provided that the
Contractor shall not be entitled to any compensation for interruption or failure of the water supply.

31.(4)(a) Contractor to Arrange Supply of Electric Power for Works: Unless otherwise
provided in the contract, the Contractor shall be responsible for arrangements to obtain supply of
Electric Power for the works.

(b) Electric Supply from the Railway System: The Railway may supply to the Contractor part or
whole of the electric power wherever available and possible, required for execution of works from
the Railway's existing electric supply systems at or near the site of works on specified terms and
conditions and such charges as shall be determined by the Railway and payable by the Contractor
provided the cost of arranging necessary connections to the Railway's Electric Supply systems and
laying of underground/overhead conductor, circuit protection, electric power meters, transmission
structure, shall be borne by the Contractor and that the Contractor shall not be entitled to any
compensation for interruption or failure of the Electric supply system.

32. Property in Materials and Plant: The materials and plant brought by the Contractor upon
the site or on the land occupied by the Contractor in connection with the works and intended to be
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used for the execution thereof shall immediately be deemed to be the property of the Railway. Such
of them as during the progress of the works are rejected by the Engineer under Clause 25 of these
conditions or are declared by him not to be needed for the execution of the works or such as on the
grant of the certificate of completion remain unused shall immediately on such rejection, declaration
or grant cease to be deemed the property of the Railway and the Contractor may then (but not before)
remove them from the site or the said land. This clause shall not in any way diminish the liability of
the Contractor nor shall the Railway be in any way answerable for any loss or damage which may
happen to or in respect of any such materials or plant either by the same being lost, stolen, injured or
destroyed by fire, tempest or otherwise.

33.(1) Tools, Plant and Materials Supplied by Railway: The Contractor shall take all reasonable
care of all tools, plant and materials or other property whether of a like description or not belonging
to the Railway and committed to his charge for the purpose of the works and shall be responsible for
all damage or loss caused by him, his agents, permitted sub-contractor, or his workmen or others
while they are in his charge. The Contractors shall sign accountable receipts for tools, plants and
materials made over to him by the Engineer and on completion of the works shall hand over the
unused balance of the same to the Engineer in good order and repair, fair wear and tear excepted, and
shall be responsible for any failure to account for the same or any damage done thereto.

33.(2) Hire of Railway's Plant: The Railway may hire to the Contractor such plant as concrete
mixers, compressors and portable engines for use during execution of the works on such terms as
may be specified in the special conditions or in a separate agreement for Hire of Plant.

34.(1) Precaution During Progress of Works: During the execution of works, unless otherwise
specified, the Contractor shall at his own cost provide the materials for and execute all shoring,
timbering and strutting works as is necessary for the stability and safety of all structures, excavations
and works and shall ensure that no damage, injury or loss is caused or likely to be caused to any
person or property.

34.(2) Roads and Water Courses: Existing roads or water courses shall not be blocked cut through,
altered, diverted or obstructed in any way by the Contractor, except with the permission of the
Engineer. All compensations claimed for any unauthorized closure, cutting through, alteration,
diversion or obstruction to such roads or water courses by the Contractor or his agent or his staff shall
be recoverable from the Contractor’s bills/Security Deposit or any other dues of Contractor with the
Government of India.

34.(3) Provision of Access to Premises: During progress of work in any street or thoroughfare, the
Contractor shall make adequate provision for the passage of traffic, for securing safe access to all
premises approached from such street or thoroughfare and for any drainage, water supply or means of
lighting which may be interrupted by reasons of the execution of the works and shall react and
maintain at his own cost barriers, lights and other safeguards as prescribed by the Engineer, for the
regulation of the traffic, and provide watchmen necessary to prevent accidents. The works shall in
such cases be executed night and day, if so ordered by the Engineer and with such vigour so that the
traffic way be impeded for as short a time as possible.

34.(4) Safety of Public: The Contractor shall be responsible to take all precautions to ensure the
safety of the public whether on public or railway property and shall post such look out men as may,
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in the opinion of the Engineer, be required to comply with regulations appertaining to the work.
Contractor shall ensure placement of barricading / partitions at the place of work to ensure safety of
habitants of adjacent area, failing which Engineer may advise stoppage of work as per his discretion.

34.(5) Display Board: The Contractor shall be responsible for displaying the details of works i.e.
name of work, approximate cost, expected date of completion, name and address of the Contractor
and address of Engineer on a proper steel Board of size not less than  1m x Im.

35. Use of Explosives: Explosives shall not be used on the works or on the site by the Contractor
without the permission of the Engineer and then also only in the manner and to the extent to which
such permission is given. Where explosives are required for the works, they shall be stored in a
special magazine to be provided by and at the cost of the Contractor in accordance with the Explosive
Rules. The Contractor shall obtain the necessary license for the storage and the use of explosives. All
operations in which or for which explosives are employed shall be at the sole risk and responsibility
of the Contractor and the Contractor shall indemnify the Railway in respect thereof.

36.(1) Suspension of Works: The Contractor shall on the order of the Engineer, suspend the
progress of the works or any part thereof for such time or times and in such manner as the Engineer
may consider necessary and shall during such suspension properly protect and secure the work so far
as is necessary in the opinion of the Engineer. If such suspension is:

(a) Provided for in the contract, or

(b) Necessary for the proper execution of the works or by the reason of weather conditions or
by some default on the part of the Contractor, and or

(©) Necessary for the safety of the works or any part thereof, or

(d)  Necessary for the safety of adjoining public or other property or safety of the public or
workmen or those who have to be at the site, or

(e) Necessary to avoid disruption of traffic and utilities, as also to permit fast repair and
restoration of any damaged utilities, or

® Due to instruction of The National Green Tribunal or any other statutory authority due to
high level of pollution in the city of worksite.

36.(2) The Contractor shall not be entitled to the extra costs, if any, incurred by him during the
period of suspension of the works, but in the event of any suspension ordered by the Engineer for
reasons other than aforementioned and when each such period of suspension exceeds 14 days, the
Contractor shall be entitled to such extension of time for completion of the works as the Engineer
may consider proper having regard to the period or periods of such suspensions and to such
compensations as the Engineer may consider reasonable in respect of salaries or wages paid by the
Contractor to his employees during the periods of such suspension.

60



GCC April 2022

36.(3) Suspension Lasting More than 3 Months: If the progress of the works or any part thereof
is suspended on the order of the Engineer for more than three months at a time, the Contractor may
serve a written notice on the Engineer requiring permission within 15 days from the receipt thereof to
proceed with the works or that part thereof in regard to which progress is suspended and if such
permission is not granted within that time the Contractor by further written notice so served may, but
is not bound to, elect to treat the suspension where it affects part only of the works as an omission of
such part or where it affects the whole of the works, as an abandonment of the contract by the
Railway.

37. Rates for Items of Works:

(1) The rates, entered in the accepted Bill(s) of Quantities of the Contract are intended to
provide for works duly and properly completed in accordance with the General and Special (if any)
Conditions of the Contract and the Specifications and drawings together with such enlargements,
extensions, diminutions, reductions, alterations or additions as may be ordered in terms of Clause 42
of these conditions and without prejudice to the generality thereof and shall be deemed to include and
cover superintendence and labour, supply, including full freight of materials, stores, patterns,
profiles, moulds, fittings, centerings, scaffolding, shoring props, timber, machinery, barracks, tackle,
roads, pegs, posts, tools and all apparatus and plant required on the works, except such tools, plant or
materials as may be specified in the contract to be supplied to the Contractor by the Railway, the
erection, maintenance and removal of all temporary works and buildings, all watching, lighting,
bailing, pumping and draining, all prevention of or compensation for trespass, all barriers and
arrangements for the safety of the public or of employees during the execution of works, all sanitary
and medical arrangements for labour camps as may be prescribed by the Railway, the setting of all
work and of the construction, repair and upkeep of all center lines, bench marks and level pegs
thereon, site clearance, all fees duties, royalties, rent and compensation to owners for surface damage
or taxes and impositions payable to local authorities in respect of land, structures and all material
supplied for the work or other duties or expenses for which the Contractor may become liable or may
be put to under any provision of law for the purpose of or in connection with the execution of the
contract and all such other incidental charges or contingencies as may have been specially provided
for in the Specifications.

However, if rates of existing GST or cess on GST for Works Contract is increased or any new
tax /cess on Works Contract is imposed by Statute after the date of opening of tender but within the
original date of completion/date of completion extended under clause 17 & 17A and the Contractor
thereupon properly pays such taxes/cess, the Contractor shall be reimbursed the amount so paid.

Further, if rates of existing GST or cess on GST for Works Contract is decreased or any
tax/cess on Works Contract is decreased / removed by Statute after the date of opening of tender, the
reduction in tax amount shall be recovered from Contractor’s bills/Security Deposit or any other dues
of Contractor with the Government of India.

38. Demurrage and Wharfage Dues: Demurrage charges calculated in accordance with the
scale in force for the time being on the Railway and incurred by the Contractor failing to load or
unload any goods or materials within the time allowed by the Railway for loading as also wharfage
charges, of materials not removed in time, as also charges due on consignments booked by or to him
shall be paid by the Contractor, failing which such charges shall be debited to the Contractor's
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account in the hands of the Railway and shall be deducted from any sums which may become due to
him in terms of the contracts.

39.(1) Rates for Extra Item(s) of Works:

(a) Standard Schedule of Rates (SSOR) Items: Any item of work carried out by the Contractor on the
instructions of the Engineer which is not included in the accepted Bill(s) of Quantities but figures in
the Standard Schedule of Rates (SSOR), shall be executed at the rates set forth in the "Standard
Schedule of Rates (SSOR)" modified by the tender percentage as accepted in the contract for that
chapter of Standard Schedule of Rates (SSOR). However, the cumulative value of all such extra
item(s) together (modified by the respective tender percentage) shall not exceed 10 % of the original
contract value.

For item(s) not covered in this sub clause, the rate shall be decided as agreed upon between
the Engineer and the Contractor before the execution of such items of work as per sub clause (b).

(b) Other Items: For any item of work to be carried out by the Contractor but not included in the
accepted Bill(s) of Quantities and also not covered under sub clause (a) above, the Contractor shall be
bound to notify the Engineer at least seven days before the necessity arises for the execution of such
items of works that the accepted Bill(s) of Quantities does not include rate or rates for such extra
work involved. The rates payable for such items shall be decided at the meeting to be held between
the Engineer and Contractor, in as short a period as possible after the need for the special item has
come to the notice. In case the Contractor fails to attend the meeting after being notified to do so or in
the event of no settlement being arrived at, the Railway shall be entitled to execute the extra works by
other means and the Contractor shall have no claim for loss or damage that may result from such
procedure.

The assessment of rates for extra item(s) shall be arrived at based on the prevailing market rates of
labour, machinery & materials and by taking guidance from the following documents in order of
priority:

1. Analysis of Rates for “Unified Standard Schedule of Rates of Indian Railways (USSOR)”
ii. Analysis of Rates for “Delhi Schedule of Rates issued by CPWD (DSR)”
1ii. Market Analysis

.39.(2) Provided that if the Contractor commences work or incurs any expenditure in regard thereto
before the rates as determined and agreed upon as lastly hereuntofore-mentioned, then and in such a
case the Contractor shall only be entitled to be paid in respect of the work carried out or expenditure
incurred by him prior to the date of determination of the rates as aforesaid according to the rates as
shall be fixed by the Engineer. However, if the Contractor is not satisfied with the decision of the
Engineer in this respect, he may appeal to the Chief Engineer within 30 days of getting the decision
of the Engineer, supported by analysis of the rates claimed. The Chief Engineer's decision after
hearing both the parties in the matter would be final and binding on the Contractor and the Railway.

40.(1) Handing over of Works: The Contractor shall be bound to hand over the works executed
under the contract to the Railway complete in all respects to the satisfaction of the Engineer. The
Engineer shall determine the date on which the work is considered to have been completed, in
support of which his certificate shall be regarded as sufficient evidence for all purposes. The
Engineer shall determine from time to time, the date on which any particular section of the work shall
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have been completed, and the Contractor shall be bound to observe any such determination of the
Engineer.

40.(2) Clearance of Site on Completion: On completion of the works, the Contractor shall clear
away and remove from the site all constructional plant, surplus materials, rubbish and temporary
works of every kind and leave the whole of the site and works clean and in a workman like condition
to the satisfaction of the Engineer. No final payment in settlement of the accounts for the works shall
be paid, held to be due or shall be made to the, Contractor till, in addition to any other condition
necessary for final payment, site clearance shall have been affected by him, and such clearance may
be made by the Engineer at the expense of the Contractor in the event of his failure to comply with
this provision within 7 days after receiving notice to that effect. Should it become necessary for the
Engineer to have the site cleared at the expenses of the Contractor, the Railway shall not be held
liable for any loss or damage to such of the Contractor's property as may be on the site and due to
such removal there from which removal may be affected by means of public sales of such materials
and property or in such a way as deemed fit and convenient to the Engineer.

40A Offloading of Part(s) of Work: At the final stage of completion/ commissioning of work, in
case the contractor fails to complete the final part(s) of the work and the value of such part(s) of the
work is limited to 5% of the original contract value, the Engineer may allow/decide for offloading of
such part(s) of works, either after the Contractor’s request in writing to do so or after serving a 14
(Fourteen) days suo-moto notice (as per annexure- VIIA), if the Engineer is of the opinion that :-

(1) Such Offloading of works (up to 5% of original contract value) would enable successful
completion of contract/work,

(i1) Termination/ Part termination of the contract at this stage is not be in the interest of the
Railway/work;, and

(i11) The anticipated additional cost for execution of such works through other mode would not be
substantial and can be recovered from the pending dues of the contractor;

The Contractor shall be informed, in due course, by the Engineer of the mode and cost of
execution of such offloaded work through other agency(ies) (as per annexure- VIIB). The extra
expenditure so incurred in execution of the offloaded work, shall be recovered from subsequent
Bill(s) or any other dues of the Contractor, but not exceeding the value of Performance Guarantee
available in the contract. There shall be no other repercussion of such offloading on execution of the
balance contract. The Contractor shall have no claim on account of above mentioned offloading of
works.

VARIATIONS IN EXTENT OF CONTRACT

41. Modification to Contract to be in Writing: In the event of any of the provisions of the
contract required to be modified after the contract documents have been signed, the modifications
shall be made in writing and signed by the Railway and the Contractor and no work shall proceed
under such modifications until this has been done. Any verbal or written arrangement abandoning,
modifying, extending, reducing or supplementing the contract or any of the terms thereof shall be
deemed conditional and shall not be binding on the Railway unless and until the same is incorporated
in a formal instrument and signed by the Railway and the Contractor, and till then the Railway shall
have the right to repudiate such arrangements.
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42.(1) Powers of Modification to Contract: The Engineer on behalf of the Railway shall be
entitled by order in writing to enlarge or extend, diminish or reduce the works or make any
alterations in their design, character position, site, quantities, dimensions or in the method of their
execution or in the combination and use of materials for the execution thereof or to order any
additional work to be done or any works not to be done and the Contractor will not be entitled, to any
compensation for any increase/reduction in the quantities of work but will be paid only for the actual
amount of work done and for approved materials supplied against a specific order.

42.(2) (1) Unless otherwise specified in the special conditions of the contract, the accepted
variation in quantity of each individual item of the contract would be upto 25% of the quantity
originally contracted, except in case of foundation work (in which no variation limit shall apply).
However, the rates for the increased quantities shall be as per sub- para (iii) below.

(i1) The Contractor shall be bound to carry out the work at the agreed rates and shall not be entitled to
any claim or any compensation whatsoever upto the limit of 25% variation in quantity of individual
item of works.

(1i1) In case an increase in quantity of an individual item by more than 25% of the agreement quantity
is considered unavoidable, then same shall be executed at following rates

a. Quantities operated in excess of 125% but upto 140% of the agreement quantity of the
concerned item, shall be paid at 98% of the rate awarded for that item in that particular
tender;

b. Quantities operated in excess of 140% but upto 150% of the agreement quantity of the
concerned item shall be paid at 96% of the rate awarded for that item in that particular
tender;

c. Variation in quantities of individual items beyond 150% will be avoided and would be
permitted only in exceptional unavoidable circumstances and shall be paid at 96% of the
rate awarded for that item in that particular tender.

d. Variation to quantities of Minor Value Item:

The limit for varying quantities for minor value items shall be 100% (as against 25%
prescribed for other items). A minor value item for this purpose is defined as an item
whose original agreement value is less than 1 % of the total original contract value.

d.(1) Quantities operated upto and including 100% of the agreement quantity of the
concerned minor value item, shall be paid at the rate awarded for that item in that
particular tender;

d.(ii)  Quantities operated in excess of 100% but upto 200% of the agreement quantity
of the concerned minor value item, shall be paid at 98% of the rate awarded for that item
in that particular tender;

d.(ii1)  Variation in quantities of individual minor value item beyond 200% will be
avoided and would be permitted only in exceptional unavoidable circumstances and shall
be paid at 96% of the rate awarded for that item in that particular tender.

(iv) In case of earthwork items, the variation limit of 25% shall apply to the gross quantity of
earthwork items and variation in the quantities of individual classifications of soil shall not be subject
to this limit.

(v) As far as Standard Schedule of Rates (SSOR) items are concerned, the variation limit of 25%
would apply to the value of SSOR schedule(s) as a whole and not on individual SSOR items.
However, in case of Non Standard Schedule of Rates (SSOR) items, the limit of 25% would apply on
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the individual items irrespective of the manner of quoting the rate (single percentage rate or
individual item rate).

42.(3) Valuation of Variations: The enlargements, extensions, diminution, reduction, alterations or
additions referred to in Sub-Clause (2) of this Clause shall in no degree affect the validity of the
contract; but shall be performed by the Contractor as provided therein and be subject to the same
conditions, stipulations and obligations as if they had been originally and expressively included and
provided for in the Specifications and Drawings and the amounts to be paid therefor shall be
calculated in accordance with the accepted Bill(s) of Quantities. Any extra item(s)/quantities of work
falling outside the purview of the provisions of Sub-Clause (2) above shall be paid for at the rates
determined under Clause-39 of these Conditions.

CLAIMS

43.(1) Quarterly Statement of Claims: The Contractor shall prepare and furnish to the Engineer
once in every quarter commencing from the month following the month of issue of Letter of
Acceptance, an account giving full and detailed particulars of all claims for any additional expenses
to which the Contractor may consider himself entitled to and of all extra or additional works ordered
by the Engineer which he has executed during the preceding quarter and no claim for payment for
such work will be considered which has not been included in such particulars.

43.(2) Signing of "No Claim" Certificate : The Contractor shall not be entitled to make any
claim whatsoever against the Railway under or by virtue of or arising out of this contract, nor shall
the Railway entertain or consider any such claim, if made by the Contractor, after he shall have
signed a "No Claim" Certificate in favour of the Railway in such form as shall be required by the
Railway after the works are finally measured up. The Contactor shall be debarred from disputing the
correctness of the items covered by "No Claim" Certificate or demanding a clearance to arbitration in
respect thereof.

MEASUREMENTS, CERTIFICATES AND PAYMENTS

44. Quantities in Bill(s) of Quantities Annexed to Contract: The quantities set out in the accepted
Bill(s) of Quantities with items of works quantified are the estimated quantities of the works and they
shall not be taken as the actual and correct quantities of the work to be executed by the Contractor in
fulfillment of his obligations under the contract.

45(i). Measurement of Works by Railway: The Contractor shall be paid for the works at the rates
in the accepted Bill(s) of Quantities and for extra works at rates determined under Clause 39 of these
Conditions on the measurements taken by the Engineer or the Engineer's representative in accordance
with the rules prescribed for the purpose by the Railway. The quantities for items the unit of which in
the accepted Bill(s) of Quantities is 100 or 1000 shall be calculated to the nearest whole number, any
fraction below half being dropped and half and above being taken as one; for items the unit of which
in the accepted Bill(s) of Quantities is single, the quantities shall be calculated to two places of
decimals. Such measurements will be taken of the work in progress from time to time and at such
intervals as in the opinion of the Engineer shall be proper having regard to the progress of works. The
date and time on which ‘on account’ or ‘final” measurements are to be made shall be communicated
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to the Contractor who shall be present at the site and shall sign the results of the measurements
(which shall also be signed by the Engineer or the Engineer's representative) recorded in the official
measurements book as an acknowledgement of his acceptance of the accuracy of the measurements.
Failing the Contractor's attendance, the work may be measured up in his absence and such
measurements shall, notwithstanding such absence, be binding upon the Contractor whether or not he
shall have signed the measurement books provided always that any objection made by him to
measurement shall be duly investigated and considered in the manner set out below:

(a) It shall be open to the Contractor to take specific objection to any recorded measurements or
Classification on any ground within seven days of the date of such measurements. Any re-
measurement taken by the Engineer or the Engineer's representative in the presence of the Contractor
or in his absence after due notice has been given to him in consequence of objection made by the
Contractor shall be final and binding on the Contractor and no claim whatsoever shall thereafter be
entertained regarding the accuracy and Classification of the measurements.

(b) If an objection raised by the Contractor is found by the Engineer to be incorrect the Contractor
shall be liable to pay the actual expenses incurred in measurements.

45(i1). Measurement of Works by Contractor’s Authorized Representative (in case the contract
provides for the same):

(a) The Contractor shall be paid for the works at the rates in the accepted Bill(s) of Quantities and for
extra works at rates determined under Clause 39 of these Conditions on the measurements taken by
the Contractor’s authorized Engineer in accordance with the rules prescribed for the purpose by the
Railway. The quantities for items the unit of which in the accepted Bill(s) of Quantities is 100 or
1000 shall be calculated to the nearest whole number, any fraction below half being dropped and half
and above being taken as one; for items the unit of which in the accepted Bill(s) of Quantities is
single, the quantities shall be calculated to two places of decimals. Such measurements will be taken
of the work in progress from time to time. The date and time on which ‘on account’ or ‘final’
measurements are to be made shall be communicated to the Engineer.

The date and time of test checks shall be communicated to the Contractor who shall be present at
the site and shall witness the test checks, failing the Contractor’s attendance the test checks may be
conducted in his absence and such test checks shall not withstanding such absence be binding upon
Contractor provided always that any objection made by Contractor to test check shall be duly
investigated and considered in the manner set out below:

(1) It shall be open to the Contractor to take specific objection to test checks of any recorded
measurement within 7 days of date of such test checks. Any re-test check done by the
concerned Railway’s authority in the presence of the Contractor or in his absence after due
notice given to him in consequent of objection made by the Contractor shall be final and
binding on the Contractor and no claim whatsoever shall thereafter be entertained regarding the
accuracy and classification of the measurements.

(i1) If an objection raised by the Contractor is found by the Engineer to be incorrect the Contractor
shall be liable to pay the actual expenses incurred in measurements.
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(b) Incorrect measurement, actions to be taken: If in case during test check or otherwise, it is
detected by the Engineer that agency has claimed any exaggerated measurement or has claimed any
false measurement for the works which have not been executed; amounting to variation of 5% or
more of claimed gross bill amount, action shall be taken as following:

(i) On first occasion of noticing exaggerated/ false measurement, Engineer shall recover
liquidated damages equal to10% of claimed gross bill value.

(ii) On any next occasion of noticing any exaggerated/false measurement, railway shall recover
liquidated damages equal to 15% of claimed gross bill value. In addition, the facility of
recording of measurements by Contractor as well as release of provisional payment shall be
withdrawn. Once withdrawn, measurements shall be done by railway as per clause 45(i) above.

46.(1) "On-Account " Payments: The Contractor shall be entitled to be paid from time to time by
way of "On-Account” payment only for such works as in the opinion of the Engineer he has executed
in terms of the contract. All payments due on the Engineer’s/Engineer's Representative's certificates
of measurements or Engineer’s certified “Contractor’s authorized Engineer’s measurements” shall
be subject to any deductions which may be made under these presents and shall further be subject to,
unless otherwise required by Clause 16 of these Conditions, a retention of six percent by way of
Security Deposits, until the amount of Security Deposit by way of such retentions shall amount to 5%
of the total value of the contract provided always that the Engineer may by any certificate make any
correction or modification in any previous certificate which shall have been issued by him and that
the Engineer may withhold any certificate, if the works or any part thereof are not being carried out
to his satisfaction.

46.(2) Rounding off Amounts: The total amount due on each certificate shall be rounded off to
the nearest rupee, i.e. sum less than 50 paise shall be omitted and sums of 50 paise and more upto<1
will be reckoned as X 1.

46.(3) On Account Payments not Prejudicial to Final Settlement: "On-Account" payments
made to the Contractor shall be without prejudice to the final making up of the accounts (except
where measurements are specifically noted in the Measurement Book as "Final Measurements" and
as such have been signed by the Contractor and Engineer/Engineer's Representative) and shall in no
respect be considered or used as evidence of any facts stated in or to be inferred from such accounts
nor of any particular quantity of work having been executed nor of the manner of its execution being
satisfactory.

46.(4) If payment(s) of Advances are applicable in the contract, as mentioned in the Tender
Documents, Railway shall make payment(s) of Interest bearing advances, on the request of
contractor. The payment and recovery of such Advances shall be made as under:

(a): Mobilisation Advance —
This shall be limited to 10% of the Contract value and shall be paid in 2 stages :
Stage 1- 5% of Contract Value on signing of the contract agreement.

Stage 2 — 5% on mobilization of site-establishment, setting up offices, bringing in equipment
and actual commencement of work.

The stage 1 of advance shall be payable immediately after signing of contract agreement.
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The stage 2 of advance shall be payable at the time of mobilisation, only after submission of an
utilization certificate by the contractor that the Stage 1 advance has been properly utilized in the
contract.

These Advances shall be payable against irrevocable guarantee (Bank Guarantee, FDRs) from a
scheduled commercial bank of India of at least 110% of the value of the sanctioned advance
amount (covering principal plus interest).

(b): Advance Against Machinery and Equipment —

This advance shall be limited to a maximum of 10% of the contract value against new Machinery
& Equipment, involving substantial outlay, brought to site and essentially required for the work.
This advance shall not exceed 75% of the purchase price of such Equipment and shall be payable
when Equipment is hypothecated to the President of India by a suitable bond or alternatively
covered by an irrevocable Bank Guarantee from a scheduled commercial bank of India for full
cost of the Plant & Equipment in a form acceptable to Railways. The Plant & Equipment shall be
insured for the full value and for the entire period, they are required for the work. This Plant &
Equipment shall not be removed from the site of work without prior written permission of the
Engineer. No advance should be given against old Plant & Machinery.

The advances under sub clause (a) and (b) above, are subject to the following conditions -

(1) The full amount of Advances shall be recovered from contractor dues. The recovery shall
commence when the value of contract executed reaches 15% of original contract value and shall
be completed when the value of work executed reaches 85% of the original contract value. The
installments on each "on account bill" will be on pro-rata basis.

Interest shall be recovered on the advance outstanding for the period commencing from the
date of payment of advance till date of particular on-account bill (through which recovery of
principal is effected) and adjusted fully against on-account bill along with pro-rata principal
recovery. In the event of any short-fall, the same shall be carried forward to the next on-account
bill and shall attract interest.

(1) The advances shall be used by the Contractor for the purpose of the Contract, and for the
purpose for which they are paid. Under no circumstances, shall the advances be diverted for
other purposes. Any such diversion shall be construed as a breach of the Contract and the
Contractor shall be asked to return the advance at once and pay interest at 15% per annum till the
advance is recovered back from him. The Contractor shall return the advance and pay the interest
in one go without demur. The Contractor, if required by the Engineer shall provide the details of
utilisation of Mobilisation advance.

(i11) If the Contractor is found to have contravened the provision, it will constitute a breach of
contract and Railway shall be entitled to terminate the contract and forfeit his Performance
Guarantee as well as Security Deposit.

(iv) In cases, where the Contract is rescinded as per clause 62 of the contract or short closed
under any other condition(s) of the contract, without making full recovery of advances and
accrued interest thereon, by the Railway, such balance of advances and accrued interest thereon
shall immediately become due and payable by the Contractor to the Railway. The same shall be
recovered from any due of Contractor with the Government of India.
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46.(5) Manner of Payment: Unless otherwise specified payments to the Contractor will be
transferred electronically to his bank account.

46A. Price Variation Clause (PVC):

46A.1 Applicability: Price Variation Clause (PVC) shall be applicable only in tender having
advertised value above Rs. 2 Crores and having completion period above 12 months. Provided
further that, in a contract where PVC is applicable, following shall be outside the purview of price
adjustments (i.e. shall be excluded from the gross value of the work for the purpose of price
variation) :

a) Materials supplied by Railway to the Contractors, either free or at fixed rate;

b) Any extra item(s) included in subsequent variation falling outside the purview of the Bill(s)
of Quantities of tender, under clause 39. (1)(b) of these Standard General Conditions, unless
applicability of PVC and ‘Base Month’ has been specially agreed, while fixing the rates of
such extra item(s).

46A.2 Base Month: The Base Month for ‘Price Variation Clause’ shall be taken as the one month
prior to closing of tender, unless otherwise stated elsewhere. The quarter for applicability of PVC
shall commence from the month following the Base month. The Price Variation shall be based on
the average Price Index of the quarter under consideration.

46A.3 Validity:

Rates accepted by Railway Administration shall hold good till completion of work and no additional
individual claim shall be admissible except:

(a) Payment/recovery for increase/decrease in GST on works contract or imposition/removal of
any tax/cess on Works Contract as per Clause 37,
(b) Payment/recovery for overall market situation as per Price Variation Clause given hereunder.

46A.4 Components of various items in a contract on which variation in prices be admissible, shall be
steel, cement, ferrous material, non-ferrous material, insulators, zinc and other materials, labour,
plant & machinery, fuel, explosives, detonators etc. Adjustment for variation in prices of these items
shall be determined in the manner prescribed.

46A.5No price variation shall be admissible for fixed components.

46A.6 The percentages of various components in various type of works shall be as specified for all
item (s)/ Bill(s) of Quantities in tender document and the same shall be fixed as per table &
classifications given below:
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(D). For Civil Engineering Works

Classification - a“ - %5 8 @" @
- | . O @
AR O Q|-
S Bl | <| <] ] <|< |52 %17
N ~ <f v v o0 S g2y 2 ) ol
3 en A AT ~
5 ~A S - mﬂ %
Components meoe 9, e
1 Fixed * 15 | 15 | 15 | 15 | 15 | 15 | 15 | 15 | 15 | 15 | 15
2 Labour L. 15 | 20 | 25 15 15 15 | 20 5 5 10 | 25
3 Steel S. 0 0 20 0 0 0 0 75 0 50 0
4 Cement C. 0 0 15 0 0 0 0 0 75 0 0
5 Plant
Machinery | PM. | 35 15 0 20 | 20 | 20 | 30 0 0 10 | 30
& Spares
6| Fuel& bl os | s 10|35 35 35| 15| 5| s | 10/ 20
Lubricants
7 Other M. [ 10 151515151520 0 | o | 5 | 10
materials
8 | Detonators
& E. 0 20 0 0 0 0 0 0 0 0 0
Explosive
Total 100 | 100 | 100 | 100 | 100 | 100 | 100 | 100 | 100 | 100 | 100

* It shall not be considered for any price variation.

The classification mentioned in the table above represents following type of item(s) in the work(s) —
1 Earthwork in Formation

1A
1B
1C

All Item(s) excluding 1B or/and 1C
Item(s) for supply of Steel
Item(s) for supply of Cement

2 Ballast Supply Works
3 Tunnelling Works (Without Explosives)

3A
3B
3C
3D
3E

All Item(s) excluding 3B or/and 3C or/and 3D or/and 3E

Item(s) for supply of Steel

Item(s) for supply of Cement or/and Grout

Item(s) for Fabrication & Erection of Structures including supply of Steel
Item(s) for Fabrication & Erection of Structures excluding supply of Steel.

4 Tunnelling Works (With explosives)

4A
4B
4C
4D
4E

All Item(s) excluding 4B or/and 4C or/and 4D or/and 4E

Item(s) for supply of Steel

Item(s) for supply of Cement or/and Grout

Item(s) for Fabrication & Erection of Structures including supply of Steel
Item(s) for Fabrication & Erection of Structures excluding supply of Steel.

5 Building Works

SA
5B

All Item(s) excluding 5B or/and 5C or/and 5D or/and SE
Item(s) for supply of Steel
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5C TItem(s) for supply of Cement

5D Item(s) for Fabrication & Erection of Structures including supply of Steel

SE TItem(s) for Fabrication & Erection of Structures excluding supply of Steel.
6 Bridges & Protection work

6A All Item(s) excluding 6B or/and 6C or/and 6D or/and 6E

6B Item(s) for supply of Steel

6C Item(s) for supply of Cement

6D Item(s) for Fabrication, Assembly, Erection& Launching of Girders including supply of
Steel

6E Item(s) for Fabrication, Assembly, Erection &Launching of Girders excluding supply of
Steel

7 Permanent Way linking

8 Platform, Passenger Amenities
8A  All Item(s) excluding 8B or/and 8C or/and 8D or/and 8E
8B Item(s) for supply of Steel item/fittings
8C Item(s) for supply of Cement Item
8D Item(s) for Fabrication & Erection of Structures including supply of Steel
8E Item(s) for Fabrication & Erection of Structures excluding supply of Steel

9 Any Other Works not covered in Classification 1 to 8
9A All Item(s) excluding 9B or/and 9C or/and 9D or/and 9E
9B Item(s) for supply of Steel
9C TItem(s) for supply of Cement or/and Grout
9D Item(s) for Fabrication & Erection of Structures including supply of Steel
9E Item(s) for Fabrication & Erection of Structures excluding supply of Steel

46A.7 Formulae: The Amount of variation in prices in various components (labour, material etc.)
shall be worked out by the following formulae:
(1) L =(WorWsorWcorWsror Wgor Werr or Wer) X (Lo —Lp) x Lc

LBX 100
(1) M =W or Wgsror Wg or Werr, or W) X (Mg —Mg) x Mc
Mg x100
(i) F =W or Wsor W¢ or Wgr or Wg or Wepr or Wep) x (Fo—Fg)x Fc
Fgx 100
(iv) E =(W or Wgor Wc or Wsr or Wr or Werr or Wrr) X (Eq —Eg) x Ec
EBXIOO
(v) PM = (W_or Ws or Wc or Wsr or Wi or Wgrr, or Wer) x(PMo-PMg) x PMc
PMgx 100
(Vl) S = (W or WS or Wg) X (SQ-SB) X SQ
Sgx 100
(Vll) C =(Wor Wg ) X (CQ — CB) X CQ
Cgx 100
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(II) For Railway Electrification Works:
(vii1)) T = [0.4136x(Co—Cg) / Cg] x 85

(ix) R = [0.94x(Ry-Ro)/Ro + 0.06x(Zr - Zo) / Zo] X 85
(x) N = [(Pr-Po)/Po] x 85

(xi) T=[(r—1Io)/To] x 85

(xii) G = [(Mg-Mg)/ Mg] x 85

(xiii) Er = [(Lo- L)/ Lg] x 85

Where,

L Amount of price variation in Labour

M Amount of price variation in Materials
F Amount of price variation in Fuel

E Amount of price variation in Explosives

PM Amount of price variation in Plant, Machinery and Spares

S Amount of price variation in Steel Supply Item
C Amount of price variation in Cement Supply Item
T Percentage variation payable on the gross value of bill of Concreting (Bill(s) of

Quantities for concrete items)

R Percentage variation payable on the gross value of bill of Ferrous Items (Bill(s) of
Quantities for ferrous items)

N Percentage variation payable on the gross value of bill of Non-Ferrous Items
(Bill(s) of Quantities for non-ferrous items)

I Percentage variation payable on the gross value of bill of Insulator (Bill(s) of
Quantities for Insulator items)

G Percentage variation payable on the gross value of bill of General Works (Bill(s) of
Quantities for General items)

Er  Percentage variation payable on the gross value of erection (Bill(s) of Quantities for
Erection Item)

Lc % of Labour Component in the item(s)
Mc % of Material Component in the item(s)
Fc % of Fuel Component in the item(s)

Ec % of Explosive Component in the item(s)

PMc % of Plant, Machinery and Spares Component in the item(s)
Sc % of Steel Supply item Component in the item(s)
Cc % of Cement Supply item Component in the item(s)

W Gross value of work done by Contractor as per on-account bill(s) excluding the
Gross value of work under Ws or/and W¢ or/and Wsr or/and Wy or/and WspL
or/and Wgp and cost of materials supplied by Railway either free or at fixed rate,

72



GCC April 2022

Ws
Wc

Wsr

We

WsrL

WeL

Eg

PM3g

PM,

Gross value of work done by Contractor for item(s) of supply of steel.

Gross value of work done by Contractor for item(s) of supply of cement and /or
supply of grout material.

Gross value of work done by Contractor for item(s) of Fabrication & Erection of
Structures including supply of Steel.

Gross value of work done by Contractor for Fabrication & Erection of Structures
excluding supply of Steel.

Gross value of work done by Contractor for item(s) of Fabrication, Assembly,
Erection / Launching of Girders including supply of Steel.

Gross value of work done by Contractor for item(s) of Fabrication, Assembly,
Erection / Launching of Girders excluding supply of Steel.

Consumer Price Index for Industrial Workers - All India: Published in R.B.L
Bulletin for the base period

Consumer Price Index for Industrial Workers - All India: Published in R.B.I.
Bulletin for the average price index of the 3 months of the quarter under
consideration

Wholesale Price Index: All commodities — as published in the R.B.I. Bulletin for
the base period

Wholesale Price Index: All commodities — as published in the R.B.I. Bulletin for
the average price index of the 3 months of the quarter under consideration

The average of official prices of Diesel available on the official website of
‘Petroleum Planning and Analysis cell’ under Ministry of Petroleum and Natural
Gas for Delhi, Kolkata, Mumbai &Chennai, for the base period

The average of official prices of Diesel available on the official website of
‘Petroleum Planning and Analysis cell’ under Ministry of Petroleum and Natural
Gas for Delhi, Kolkata, Mumbai &Chennai, for the 3 months of the quarter under
consideration

Index number of Monthly Whole Sale Price Index for the category ‘Explosive’ of
(g). Manufacture of other chemical products under (J) MANUFACTURE OF
CHEMICALS AND CHEMICAL PRODUCTS, published by Office of Economic
Adviser, Govt. of India, Ministry of Commerce & Industry, Department of
Industrial Policy & Promotion (DIPP), for the base period.

Index number of Monthly Whole Sale Price Index for the category ‘Explosive’ of
(g). Manufacture of other chemical products under (J) MANUFACTURE OF
CHEMICALS AND CHEMICAL PRODUCTS, published by Office of Economic
Adviser, Govt. of India, Govt. of India, Ministry of Commerce & Industry,
Department of Industrial Policy & Promotion (DIPP), for the average price index
of 3 months of the quarter under consideration.

Index Number of Wholesale Prices in India by Groups and Sub Groups (Averages)
for ‘Manufacture of machinery for mining, quarrying and construction’— published
in RBI (Reserve Bank of India) Bulletin, for the base period.

Index Number of Wholesale Prices in India by Groups and Sub Groups (Averages)
for ‘Manufacture of machinery for mining, quarrying and construction’— published
in RBI (Reserve Bank of India) Bulletin, for the average price index of 3 months of
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(2)

the quarter under consideration.

S The average rate provided by the Joint Plant Committee for the relevant category
of steel item as mentioned in Clause 46A.9; for the base period.

So The average rate provided by the Joint Plant Committee for the relevant category
of steel item as mentioned in Clause 46A.9; for the 3 months of the quarter under
consideration.

Cs Index No. of Wholesale Price Index of sub-group Cement, Lime & Plaster as

published in RBI Bulletin for the base period

Co No. of Wholesale Price Index of sub-group Cement, Lime & Plaster as published
in RBI Bulletin for the average price index of the 3 months of the quarter under
consideration

Rt IEEMA price index for Steel Blooms (size 150mmx150mm) for the month which
is two months prior to date of inspection of material.

Ro IEEMA price index for Steel Blooms (size 150mmx150mm)for the month which is
one month prior to date of opening of tender.

Pr IEEMA price index for Copper wire rods for the month which is two months prior
to date of inspection of material.

Po IEEMA price index for Copper wire rods for the month which is one month prior
to date of opening of tender.

Zr IEEMA price index for Zinc for the month which is two months prior to date of
inspection of material

Zo IEEMA price index for Zinc for the month which is one month prior to date of
opening of tender

It RBI wholesale price index for the sub-group “Insulators” for the month which is
two months prior to date of inspection of material

Io RBI wholesale price index for the sub-group “Insulators” for the month which is
one month prior to date of opening of tender

(III) SIGNALING & TELECOMMUNICATION WORKS:

The following expressions and meanings are assigned to the value of the work done for
signalling and telecommunication works:
SIGWK = Value of signalling works for a stage payment of the item signalling works;

INVSIG = Value of inventory for signalling works for a stage payment of the item inventory
for signalling works;

INTGTESTSIG = Value of integrated testing and commission for signalling works of the
Railway Project;

COMWK= Value of telecommunication works for a stage payment of the item
telecommunication works;

INVCOM = Value of inventory for telecommunication works for a stage payment of the item
inventory for telecommunication works; and

INTGTESTCOM = Value of integrated testing and commission for telecommunication
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(b)

works of the Railway Project.

Price adjustment for changes in cost of signalling works and telecommunication works shall
be paid in accordance with the following formula:

(i)  VSIGWK = 0.85 SIGWK x [PELEX x (ELEXi — ELEXo0)/ ELEXo + POFC x (OFCi
— OFCo)/OFCo + PLB x (LBi — LBo)/LBo + POTH x (OTHi - OTHo)/OTHo + S30C
x (P30C; — P30C,)/ P30C, + S24C x (P24C; — P24C,)/ P24C, + S19C x (P19C; —
P19C,)/ P19C, + S12C x (P12C; — P12C,)/ P120C, + S9C x (P9C; — P9C,)/ P9C, +
S6C x (P6C; — P6C,)/ P6C, + S4C x (P4C; — P4C,)/ P4C, + S2C x (P2C; — P2C,)/
P2C, + S12C2.5 x (P12C2.5; — P12C2.5,)/ P12C2.5, + S2C2.5 x (P2C2.5 —
P2C2.5,)/ P2C2.5, + S2C25 x (P2C25; — P2C25,)/ P2C25, + QC x (PQC; — PQC,)/
PQC,;

(i)  VINVSIG = 0.85 SIGWK x [PELEX x (ELEXi — ELEXo0)/ ELEXo + POTH x (OTHi
- OTHo)/OTHo];

(i) VINTGTESTSIG = 0.85 INTGTESTSIG x [PLB x (LBi — LBo)/LBo + POTH x
(OTHi- OTHo)/OTHo];

(ivy VCOMWK = 0.85 COMWK x [PELEX x (ELEXi — ELEXo)/ ELEXo + POFC x
(OFCi — OFC0)/OFCo + PLB x (LBi — LBo)/LBo + POTH x (OTHi - OTHo)/OTHo
+ 830C x (P30C; — P30C,)/ P30C, + S24C x (P24C; — P24C,)/ P24C, + S19C x
(P19C; — P19C,)/ P19C, + S12C x (P12C; — P12C,)/ P120C, + S9C x (P9C; — P9C,)/
P9C, + S6C x (P6C; — P6C,)/ P6C, + S4C x (P4AC; — PAC,)/ PAC, + S2C x (P2C; —
P2C,)/ P2Co+ S12C2.5 x (P12C2.5; — P12C2.5,)/ P12C2.5, + S2C2.5 x (P2C2.5; —
P2C2.5.)/ P2C2.5, + S2C25 x (P2C25; — P2C25,)/ P2C25, + QC x (PQC; — PQC,)/
PQC,+ PCEQP x (CEQPi — CEQP0)/CEQPo];

(v)  VINVCOM = 0.85 SIGWK x [PELEX x (ELEXi — ELEXo)/ ELEXo + PCEQP x
(CEQPi — CEQP0)/CEQPo + POTH x (OTHi - OTHo)/OTHo]; and

(vi)  VINTGTESTCOM = 0.85 INTGTESTCOM x [PLB x (LBi — LBo)/LBo + POTH x
(OTHi - OTHo)/OTHo].

Where

VSIGWK = Increase or decrease in the cost of signalling works during the period under
consideration due to changes in the rates for relevant components as specified in sub-
paragraph (h);

VINVSIG = Increase or decrease in the cost of inventory for signalling during the period

under consideration due to changes in the rates for relevant components as specified in sub-
paragraph (h);

VINTGTESTSIG = Increase or decrease in the cost of integrated testing and commissioning
of signalling works of the Railway Project during the period under consideration due to
changes in the rates for relevant components as specified in sub-paragraph (h);

VCOMWK = Increase or decrease in the cost of communication works during the period
under consideration due to changes in the rates for relevant components as specified in sub-

paragraph (h);

VINVCOM = Increase or decrease in the cost of inventory for telecommunications works

75



GCC April 2022

during the period under consideration due to changes in the rates for relevant components as
specified in sub-paragraph (h);

VINTGTESTCOM = Increase or decrease in the cost of integrated testing and
commissioning of telecommunication works of the Railway Project during the period under
consideration due to changes in the rates for relevant components as specified in sub-

paragraph (h);

PCEQP, PELEX, PIC, PLB, POFC, and POTH are the percentages of communication
equipment, electronics, PVC insulated cables, labour, optical fibre cables, and other materials
respectively;

CEQPo = The wholesale price index as published by the Ministry of Commerce and
Industry, Government of India (hereinafter called “WPI”) for communication equipment for
the month of the Base Month;

CEQPi = The WPI for communication equipment for the average price index of the 3 months
of the quarter under consideration;

ELEXo = The WPI for electronics for the month of the Base Month;

ELEXi = The WPI for electronics for the average price index of the 3 months of the quarter
under consideration;

P30C; = Price payable per Km as adjusted in accordance with price variation Clause for size
30C x 1.5 sq mm signalling cable

P30C, = Price per Km of cable as per purchase order/ Contract agreement.

S30C = Percentage of size 30C x 1.5 sq mm signalling cable shall govern the price
adjustment of the contract price for signalling and telecommunication works.

P24C; = Price payable per Km as adjusted in accordance with price variation Clause for size
24C x 1.5 sq mm signalling cable

P24C,= Price per Km of cable as per purchase order/ Contract agreement.

S24C = Percentage of size 24C x 1.5 sq mm signalling cable shall govern the price
adjustment of the contract price for signalling and telecommunication works.

P19C; = Price payable per Km as adjusted in accordance with price variation Clause for size
19C x 1.5 sq mm signalling cable

P19C, = Price per Km of cable as per purchase order/ Contract agreement.

S19C = Percentage of size 19C x 1.5 sq mm signalling cable shall govern the price
adjustment of the contract price for signalling and telecommunication works.

P12C; = Price payable per Km as adjusted in accordance with price variation Clause for size
12C x 1.5 sq mm signalling cable

P12C,= Price per Km of cable as per purchase order/ Contract agreement.

S12C = Percentage of size 12C x 1.5 sq mm signalling cable shall govern the price
adjustment of the contract price for signalling and telecommunication works.

P9C; = Price payable per Km as adjusted in accordance with price variation Clause for size
9C x 1.5 sq mm signalling cable
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P9C, = Price per Km of cable as per purchase order/ Contract agreement.

S9C = Percentage of size 9C x 1.5 sq mm signalling cable shall govern the price adjustment
of the contract price for signalling and telecommunication works.

P6C; = Price payable per Km as adjusted in accordance with price variation Clause for size
6C x 1.5 sq mm signalling cable

P6C, = Price per Km of cable as per purchase order/ Contract agreement.

S6C = Percentage of size 6C x 1.5 sq mm signalling cable shall govern the price adjustment
of the contract price for signalling and telecommunication works.

P4C; = Price payable per Km as adjusted in accordance with price variation Clause for size
4C x 1.5 sq mm signalling cable

P4C, = Price per Km of cable as per purchase order/ Contract agreement.

S4C = Percentage of size 4C x 1.5 sq mm signalling cable shall govern the price adjustment
of the contract price for signalling and telecommunication works.

P2C; = Price payable per Km as adjusted in accordance with price variation Clause for size
2C x 1.5 sq mm signalling cable

P2C, = Price per Km of cable as per purchase order/ Contract agreement.

S2C = Percentage of size 2C x 1.5 sq mm signalling cable shall govern the price adjustment
of the contract price for signalling and telecommunication works.

P12C2.5; = Price payable per Km as adjusted in accordance with price variation Clause for
size 12C x 2.5 sq mm signalling cable

P12C2.5,= Price per Km of cable as per purchase order/ Contract agreement.

S12C2.5 = Percentage of size 12C x 2.5 sq mm signalling cable shall govern the price
adjustment of the contract price for signalling and telecommunication works.

P2C2.5; = Price payable per Km as adjusted in accordance with price variation Clause for
size 2C x 2.5 sq mm signalling cable

P2C2.5,= Price per Km of cable as per purchase order/ Contract agreement.

S2C2.5 = Percentage of size 2C x 2.5 sq mm signalling cable shall govern the price
adjustment of the contract price for signalling and telecommunication works.

P2C25; = Price payable per Km as adjusted in accordance with price variation Clause for size
2C x 25 sq mm signalling cable

P2C25,= Price per Km of cable as per purchase order/ Contract agreement.

S2C25 = Percentage of size 2C x 25 sq mm signalling cable shall govern the price adjustment
of the contract price for signalling and telecommunication works.

PQC; = Price payable per Km as adjusted in accordance with price variation Clause for size
0.9mm dia, 6 Quad cable.

PQC,= Price per Km of cable as per purchase order/ Contract agreement.

QC = Percentage of size 0.9mm dia, 6 Quad cable shall govern the price.
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LBo = The consumer price index for industrial workers — All India, published by Labour
Bureau, Ministry of Labour, Government of India, (hereinafter called “CPI”) for the month
of the Base Month;

LBi = The CPI for industrial workers — All India for the average price index of the 3 months
of the quarter under consideration;

OFCo = The WPI for fibre cables for the month of the Base Month;

OFCi = The WPI for fibre cables for the average price index of the 3 months of the quarter
under consideration;

OTHo = The WPI for all commodities for the month of the Base Month; and

OTHi = The WPI for all commodities for the average price index of the 3 months of the
quarter under consideration.

(©) The following percentages shall govern the price adjustment of the Contract Price for
signalling and telecommunication works:
Works Signalling Telecommunication
= =)
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Electronics (PELEX) KOS | K% _ RO | % _
Communication Equipment (PCEQP) _ _ _ HEKOL | *FEEY _
Optical Fibre Cable (POFC) *EE B B *EXD _ _
30C x 1.5 sq mm signalling cable(S30C) X0 _ _ 0% _ _
24C x 1.5 sq mm signalling cable (S24C) *EX0S _ B *EX0% _ _
19Cx 1.5 sq mm signalling cable (S19C) *EX0S _ B *EX0% _ _
12C x 1.5 sq mm signalling cable (S12C) X0 _ _ 0% _ _
9C x 1.5 sq mm signalling cable (S9C) X0 _ _ 0% _ _
6C x 1.5 sq mm signalling cable (S6C) X0 _ _ 0% _ _
4C x 1.5 sq mm signalling cable (S4C) X0 _ _ 0% _ _
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2C x 1.5 sq mm signalling cable (S2C) *EX0S _ B *EX0% _ _
12C x 2.5 sq mm signalling cable (S12C2.5) | ***% _ B *EX0% _ _
2C x 2.5 sq mm signalling cable (S2C2.5) X0 _ _ X% _ _
2C x 25 sq mm signalling cable (S2C25) *EX0S _ B *EX0% _ _
0.9 mm dia, 6Quad cable (QC) *EXYD B B *EEY _ _
Labour (PLB) ek k0 ~ sk | skokokoy | skskskoy | koo
Other materials HAKOG | KHEOG | KAEQG | KAEOG | REXOG | KHEOS
Total 100% | 100% | 100% | 100% | 100% | 100%

(Note- the percentages may be finalized by tendering authority depending on BOQ)
FORMULAE FOR SIGNALING & TELECOM CABLE

The price payable for signalling cables is variable as per Price Variation Formula given

below:

For Signalling Copper Cables:

Pi= Po+CuF (Cu-Cuo) + CCFeu(CC-CCo) + FeF (Fe-Feo)

For Telecom Copper Cables For Jelly Filled, 0.9 mm dia, 6 quad cable
P;= Po+CuF (Cu-Cuo) + AlFcu(Al-Alo) + CCFcu (CC-Cco) + FeF (Fe-Feo)

For Aluminium Power Cables:

Pi= Po+AIF (Al-Alo) + CCFAI(CC-CCo) + FeF (Fe-Feo)

Where,

P;= Price payable per KM as adjusted in accordance with Price variation clause.

Po= Price per KM of cable as per Purchase order.

CuF= Variation factor for Copper

Cuo= Price of copper Rod in Rs. Per MT
CCFCu= Variation factor for PVC Compound for Copper Signalling & Telecom cable

CCo= Price of PVC Compound in Rs. Per MT

AlF= Variation factor for Aluminium

Alo= Price of EC grade LME Aluminium rods (Properzi rods) in Rs. Per MT.

CCFAI = Variation factor for PVC Compound for Aluminium power cable

FeF= Variation factor for Steel

Feo= Price of Steel for Armour (Flat strip 4 mm. x 0.8mm/ Round 1.4mm dia) in Rs. Per

MT
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(i)

(iii)

(iv)

v)

(vi)

(Prices per MT for Cuo, CCo, Feo, Alo as applicable on the 1** working day of the
month, one month prior to the deadline for submission of bids. The above prices and
indices are as published by IEEMA vide circular reference no. IEEMA (PVC)
/CABLE --/--/-- one month prior to the deadline for submission of bids.)

Cu= Price of Copper Rod in Rs. Per MT.
Cc= Price of PVC Compound in Rs. Per MT.

Fe= Price of Steel for Armouring (Flat strip 4mm x 0.8 mm/ Round 1.4mm dia) in Rs.
Per MT.

Al = Price of EC grade LME Aluminium rods (Properzi rods) in Rs. Per MT.

(Prices per MT for Cu, CC, Fe, Al as prevailing on 1*working day of the calendar
month covering the date One month prior to the date of inspection call letter will be
applicable for the calculation of updated price. The above prices and indices are as
published by IEEMA vide circular reference no. IEEMA (PVC) /CABLE --/--/-- one
month prior to the date of inspection.)

The value of variation factors for copper, steel and PVC Compound are different for
different sizes of signalling cables. Accordingly, the PVC formula for some of the types
of signalling cable is as given under:-

Underground Railway Signalling Cable unscreened and armoured copper conductor
Size 30 C x 1.5 sq.mm.
P30C;=P30C0+0.391(Cu-Cuo) +0.557(CC-CCo) +0.425(Fe-Feo)

For armouring, price of steel flat strip of size 4mmx0.8mm is to be taken into
consideration.

Size 24C x 1.5 sq.mm
P24Ci= P24Co0+0.313(Cu-Cuo) + 0.481 (CC-CCo) +0.398(Fe-Feo)

For armouring, value of steel flat strip of size 4mmx0.8mm is to be taken into
consideration.

Size 19C x 1.5 sq.mm
P19Ci= P19C0+0.248(Cu-Cuo) + 0.395(CC-CCo) +0.343(Fe-Feo)

For armouring, value of steel flat strip of size 4mmx0.8mm is to be taken into
consideration.

Size 12C x 1.5 sq.mm

P12Ci=P12Co0+0.157(Cu-Cuo) + 0.277(CC-CCu) +0.289(Fe-Feo)

For armouring, value of steel wire size 1.4mm dia is to be taken into consideration.
Size 9C x 1.5 sq.mm

P9Ci=P9Co0+0.117(Cu-Cuo) +0.241(CC-CCu) +0.383(Fe-Feo)

For armouring, value of steel wire size 1.4mm dia is to be taken into consideration.

Size 6Cx 1.5 sq.mm
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P6Ci= P6Co0+0.078(Cu-Cuo) +0.199(CC-CCu) +0.329(Fe-Feo)
For armouring, value of steel wire size 1.4mm dia is to be taken into consideration.
(vil) Size 4Cx1.5 sq.mm
P4C=P4C0+0.052(Cu-Cuo) +0.152(CC-CCo) +0.277(Fe-Feo)
For armouring, value of steel wire size 1.4mm dia is to be taken into consideration.
(viii)  Size 2C x 4 sq.mm(multistrand)
P2Ci= P2Co0+0.073(Cu-Cuo) +0.156(CC-CCo) +0.3(Fe-Feo)
For armouring, value of steel wire size 1.4mm dia is to be taken into consideration.
(ix)  Size 12C x 2.5 sq.mm
P12C2.5=P12C2.50+0.282 (Cu-Cuo) +0.371 (CC-CCo) +0.342 (Fe-Feo)

For armouring, value of steel flat strip of size 4mmx0.8mm is to be taken into
consideration.

(x) Size 2C x 2.5 sq.mm
P2C2.5{= P2C2.50+0.047 (Cu-Cuo) +0.139 (CC-CCo) +0.277 (Fe-Feo)
For armouring, value of steel wire size 1.4mm dia is to be taken into consideration.
(x1) Size 2C x 25 sq.mm PVC insulated, armoured, Aluminium power cable
P2C25;=P2C250+0.146 (Al-Alo) +0.303 (CC-CCo) +0.306 (Fe-Feo)

For armouring, value of steel flat strip of size 4mmx0.8mm is to be taken into
consideration.

(xii) For Jelly filled, 0.9mm dia, 6 quad cable

PQC; = PQCo + 0.135 (Al-Alo) + 0.139 (Cu-Cuo) + 0.515 (CC-Cco) +0.693 (Fe-
Feo).

For PVC Compound Grade CW-22, is to be taken into consideration.

46A.8 The demands for escalation of cost shall be allowed on the basis of provisional indices as
mentioned above in Clause 46A.7. Any adjustment needed to be done based on the finally published
indices shall be made as and when they become available.

46A.9: (1) Relevant categories of steel for the purpose of operating Price Variation formula as
mentioned in this Clause shall be as under:

SL Classification Rates to be used for calculating Sg or Sg
1. | Reinforcement bars and other | Average of per tonne rates of 10mm dia TMT & 25mm
rounds dia TMT; confirming IS1786; Fe 500
2. | All types and sizes of angles, Average of per tonne rates of ‘Angle 75x75x6mm, Mild
channels and joists Steel Plate 10mm thickness and Channel 150x75mm;
confirming 1S2062, E250 Gr “A”
3. | All types and sizes of plates Average of per tonne rates of ‘MS Plates 10mm
thickness and 25mm thickness; confirming 1S2062,
E250 Gr “A”
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4. | Any other section of steel not Average of price for the 3 categories covered under SL
covered in the above categories | 1,2 & 3 in this table.

(2). Relevant city for referring “JPC (Joint Plant Committee)’rates of steel items (SQ /SB) in
different Zonal Railways shall be as under :

SL City Railway
1. Delhi Northern , North Central, North Eastern, North Western
Kolkata Eastern, East Central, East Coast, Northeast Frontier, South Eastern,
Southeast Central
3. Mumbai Central, Western, West Central
4. Chennai Southern, South Central&South Western

46A.10 Price Variation during Extended Period of Contract

The price adjustment as worked out above, i.e. either increase or decrease shall be applicable upto
the stipulated date of completion of work including the extended period of completion where such
extension has been granted under Clause 17A of the Standard General Conditions of Contract.
However, where extension of time has been granted due to Contractor’s failure under Clause 17B of
the Standard General Conditions of Contract, price adjustment shall be done as follows:

a. In case the indices increase above the indices applicable to the last month of original
completion period or the extended period under Clause 17A, the price adjustment for the
period of extension granted under Clause 17B shall be limited to the amount payable as per
the Indices applicable to the last month of the original completion period or the extended
period under Clause 17A of the Standard General Conditions of Contract; as the case may be.

b. In case the indices fall below the indices applicable to the last month of original/ extended
period of completion under Clause 17A, as the case may be; then the lower indices shall be
adopted for the price adjustment for the period of extension under Clause 17B of the
Standard General Conditions of Contract.

47.  Maintenance of Works: The Contractor shall at all times during the progress and
continuance of the works and also for the period of maintenance specified in the Tender Form after
the date of issue of the certificate of completion by the Engineer or any other earlier date subsequent
to the completion of the works that may be fixed by the Engineer, be responsible for and effectively
maintain and uphold in good substantial, sound and perfect condition all and every part of the works
and shall make good from time to time and at all times as often as the Engineer shall require, any
damage or defect that may during the above period arise in or be discovered or be in any way
connected with the works, provided that such damage or defect is not directly caused by errors in the
contract documents, act of providence or insurrection or civil riot, and the Contractor shall be liable
for and shall pay and make good to the Railway or other persons legally entitled thereto whenever
required by the Engineer so to do, all losses, damages, costs and expenses they or any of them may
incur or be put or be liable to by reasons or in consequence of the operations of the Contractor or of
his failure in any respect.

48.(1) Certificate of Completion of Works: As soon as in the opinion of the Engineer, the work

has been completed and has satisfactorily passed any final test or tests that may be prescribed, the
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Engineer shall issue a certificate of completion duly indicating the date of completion in respect of
the work and the period of maintenance of the work shall commence from the date of completion
mentioned in such certificate. The certificate, inter alia, should mention that the work has been
completed in all respects and that all the contractual obligations have been fulfilled by the Contractor
and that there is no due from the Contractor to Railways against the contract concerned.

The Engineer may also issue such a certificate indicating date of completion with respect to any part
of the work (before the completion of the whole of work), which has been both completed to the
satisfaction of the Engineer and occupied or used by the Railway. When any such certificate is given
in respect of part of a work, such part shall be considered as completed and the period of maintenance
of such part shall commence from the date of completion mentioned in the completion certificate
issued for that part of the work.

48.(2) Contractor not Absolved by Completion Certificate: The Certificate of Completion in
respect of the works referred to in Sub-Clause (1) of this Clause shall not absolve the Contractor from
his liability to make good any defects imperfections, shrinkages or faults which may appear during
the period of maintenance specified in the tender arising in the opinion of the Engineer from
materials or workmanship not in accordance with the drawings or specifications or instruction of the
Engineer, which defects, imperfections, shrinkages or faults shall upon the direction in writing of the
Engineer be amended and made good by the Contractor at his own cost; and in case of default on the
part of Contractor, the Engineer may employ labour and materials or appoint another Contractor to
amend and make good such defects, imperfections, shrinkages and faults and all expenses consequent
thereon and incidental thereto shall be borne by the Contractor and shall be recoverable from any
moneys due to him under the contract.

48(3) Final Supplementary Agreement: After the work is completed or otherwise concluded by the
parties with mutual consent, and taken over by the Railway as per terms and conditions of the
contract agreement, and there is unequivocal no claim on either side under the Contract other than as
mentioned in item 4 of Annexure XIV, the parties shall execute the Final Supplementary Agreement
as per Annexure XIV.

49. Approval only by Maintenance Certificate: No certificate other than Maintenance Certificate,
if applicable, referred to in Clause 50 of the Conditions shall be deemed to constitute approval of any
work or other matter in respect of which it is issued or shall be taken as an admission of the due
performance of the contract or any part thereof.

50.(1) Maintenance Certificate: The Contract shall not be considered as completed until a
Maintenance Certificate, if applicable, shall have been signed by the Engineer stating that the works
have been completed and maintained to his satisfaction. The Maintenance Certificate shall be given
by the Engineer upon the expiration of the period of maintenance or as soon thereafter as any works
ordered during such period pursuant to Sub Clause (2) to Clause 48 of these Conditions shall have
been completed to the satisfaction of the Engineer, and full effect shall be given to this Clause
notwithstanding the taking possession of or using the works or any part thereof by the Railway.

The Competent Authority to issue above Maintenance Certificate shall normally be the authority who
is competent to sign the contract. If this Competent Authority is of the rank lower than JA Grade,
then a JA Grade Officer (concerned with the work) should issue the Certificate. The Certificate, inter

83



GCC April 2022

alia, should mention that the work has been completed in all respects and that all the contractual
obligations have been fulfilled by the Contractor and that there is no due from the Contractor to
Railways against the contract concerned

50.(2) Cessation of Railway’s Liability: The Railway shall not be liable to the Contractor for any
matter arising out of or in connection with the contract for execution of the works unless the
Contractor has made a claim in writing in respect thereof before the issue of the Maintenance
Certificate under this clause.

50.(3) Unfulfilled Obligations: Notwithstanding the issue of the Maintenance Certificate the
Contractor and (subject to Sub-Clause (2) of this Clause) the Railway shall remain liable for the
fulfillment of any obligation incurred under the provision of the contract prior to the issue of the
Maintenance Certificate which remains unperformed at the time such Certificate is issued and for the
purposes of determining the nature and extent of any such obligations, the contract shall be deemed
to remain in force between the parties thereto.

51.(1)Final Payment: On the Engineer's certificate of completion in respect of the works, adjustment
shall be made and the balance of account based on the Engineer or the Engineer's representative's
certified measurements or Engineer’s certified “contractor’s authorized engineer’s measurements” of
the total quantity of work executed by the Contractor upto the date of completion and on the rates
accepted in Bill(s) of Quantities and for extra works on rates determined under Clause 39 of these
Conditions shall be paid to the Contractor subject always to any deduction which may be made under
these presents and further subject to the Contractor having signed delivered to the Engineer enclosing
either a full account in detail of all claims he may have on the Railway in respect of the works or
having delivered No Claim Certificate and the Engineer having after the receipt of such account
given a certificate in writing that such claims are not covered under excepted matter i.e. Clauses 7(j),
8, 18, 22(5), 39.1, 39.2, 40A, 43(2), 45(1)(a), 55, 55-A(5), 57, 57A, 61(1), 61(2) and 62(1), 63(iv) and
63.2.11 of the Standard General Conditions of Contract or in any Clause (stated as excepted matter)
of the Special Conditions of the Contract, that the whole of the works to be done under the provisions
of the Contracts have been completed, that they have been inspected by him since their completion
and found to be in good and substantial order, that all properties, works and things, removed,
disturbed or injured in consequence of the works have been properly replaced and made good and all
expenses and demands incurred by or made upon the Railway for or in the respect of damage or loss
by from or in consequence of the works, have been satisfied agreeably and in conformity with the
contract.

51.(2) Post Payment Audit: It is an agreed term of contract that the Railway reserves to itself the
right to carry out a post-payment audit and/ or technical examination of the works and the Final Bill
including all supporting vouchers, abstracts etc. and to make a claim on the Contractor for the refund
of any excess amount paid to him till the release of security deposit or settlement of claims,
whichever is later, if as a result of such examination any over-payment to him is discovered to have
been made in respect of any works done or alleged to have been done by him under the contract.

51-A. Production of Vouchers etc. by the Contractor:

(i) For a contract of more than one crore of rupees, the Contractor shall, whenever required,
produce or cause to be produced for examination by the Engineer any quotation, invoice, cost
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or other account, book of accounts, voucher, receipt, letter, memorandum, paper of writing or
any copy of or extract from any such document and also furnish information and returns
verified in such manner as may be required in any way relating to the execution of this contract
or relevant for verifying or ascertaining cost of execution of this contract (the decision of the
Engineer on the question of relevancy of any documents, information or return being final and
binding in the parties). The Contractor shall similarly produce vouchers etc., if required to
prove to the Engineer, that materials supplied by him, are in accordance with the specifications
laid down in the contract.

(i) If any portion of the work in a contract of value more than one crore of rupees be carried out by
a sub-contractor or any subsidiary or allied firm or company (as per Clause 7 of the Standard
General Conditions of Contract), the Engineer shall have power to secure the books of such
sub-contract or any subsidiary or allied firm or company, through the Contractor, and such
books shall be open to his inspection.

(iii)) The obligations imposed by Sub Clause (i) & (ii) above is without prejudice to the obligations
of the Contractor under any statute rules or orders binding on the Contractor.

52. Withholding and Lien in Respect of Sums Claimed: Whenever any claim or claims for
payment of a sum of money arises out of or under the contract against the Contractor, the Railway
shall be entitled to withhold and also have a lien to retain such sum or sums in whole or in part from
the security, if any, deposited by the Contractor and for the purpose aforesaid, the Railway shall be
entitled to withhold the said cash Security Deposit or the Security if any, furnished as the case may
be and also have a lien over the same pending finalization or adjudication of any such claim. In the
event of the security being insufficient to cover the claimed amount or amounts or if no security has
been taken from the Contractor, the Railway shall be entitled to withhold and have a lien to the extent
of the such claimed amount or amounts referred to supra, from any sum or sums found payable or
which at any time thereafter may become payable to the Contractor under the same contract or any
other contract with this or any other Railway or any Department of the Central Government pending
finalization or adjudication of any such claim.

It is an agreed term of the contract that the sum of money or moneys so withheld or retained under
the lien referred to above, by the Railway will be kept withheld or retained as such by the Railways
till the claim arising out of or under the contract is determined by the arbitrator (if the contract
governed by the Arbitration Clause) or by the competent court as the case may be and that the
Contractor will have no claim for interest or damages whatsoever on any account in respect of such
withholding or retention under the lien referred to supra and duly notified as such to the Contractor.
For the purpose of this clause, where the Contractor is a partnership firm or a company, the Railway
shall be entitled to withhold and also have a lien to retain towards such claimed amount or amounts
in whole or in part from any sum found payable to any partner / company, as the case may be
whether in his individual capacity or otherwise.

52-A  Lien in Respect of Claims in other Contracts:

(i) Any sum of money due and payable to the Contractor (including the Security Deposit
returnable to him) under the contract may be withheld or retained by way of lien by the
Railway, against any claim of this or any other Railway or any other Department of the Central
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Government in respect of payment of a sum of money arising out of or under any other contract
made by the Contractor with this or any other Department of the Central Government.

(1)) However, recovery of claims of Railway in regard to terminated contracts may be made from
the Final Bill, Security Deposits and Performance Guarantees of other contract or contracts,
executed by the Contractor. The Performance Guarantees submitted by the Contractor against
other contracts, if required, may be withheld and encashed. In addition, 10% of each
subsequent ‘on-account bill’ may be withheld, if required, for recovery of Railway’s dues
against the terminated contract.

(iii) It is an agreed term of the contract that the sum of money so withheld or retained under this
Clause by the Railway will be kept withheld or retained as such by the Railway till the claim
arising out of or under any other contract is either mutually settled or determined by arbitration,
if the other contract is governed by Arbitration Clause or by the competent court as the case
may be and Contractor shall have no claim for interest or damages whatsoever on this account
or on any other ground in respect of any sum of money withheld or retained under this Clause
and duly notified as such to the Contractor.

53.  Signature on Receipts for Amounts: Every receipt for money which may become payable
or for any security which may become transferable to the Contractors under these presents, shall, if
signed in the partnership name by anyone of the partners of a Contractor's firm be a good and
sufficient discharge to the Railway in respect of the moneys or security purported to be
acknowledged thereby and in the event of death of any of the Contractor, partners during the
pendency of the contract, it is hereby expressly agreed that every receipt by anyone of the surviving
Contractor partners shall if so signed as aforesaid be good and sufficient discharge as aforesaid
provided that nothing in this Clause contained shall be deemed to prejudice or effect any claim which
the Railway may hereafter have against the legal representative of any Contractor partner so dying
for or in respect to any breach of any of the conditions of the contract, provided also that nothing in
this clause contained shall be deemed to prejudice or effect the respective rights or obligations of the
Contractor partners and of the legal representatives of any deceased Contractor partners interse.

LABOUR

54. Wages to Labour: The Contractor shall be responsible to ensure compliance with the provision
of the Minimum Wages Act, 1948 (hereinafter referred to as the “said Act”) and the Rules made
thereunder in respect of any employees directly or through petty Contractors or sub-contractors
employed by him for the purpose of carrying out this contract.

If, in compliance with the terms of the contract, the Contractor supplied any labour to be
used wholly or partly under the direct orders and control of the Railways whether in connection with
any work being executed by the Contractor or otherwise for the purpose of the Railway such labour
shall, for the purpose of this Clause, still be deemed to be persons employed by the Contractor.
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If any moneys shall, as a result of any claim or application made under the said Act be
directed to be paid by the Railway, such money shall be deemed to be moneys payable to the Railway
by the Contractor and on failure by the Contractor to repay the Railway any moneys paid by it as
aforesaid within seven days after the same shall have been demanded, the Railways shall be entitled
to recover the same from Contractor’s bills/Security Deposit or any other dues of Contractor with the
Government of India.

54-A. Apprentices Act: The Contractor shall be responsible to ensure compliance with the
provisions of the Apprentices Act, 1961 and the Rules and Orders issued thereunder from time to
time in respect of apprentices directly or through petty Contractors or sub-contractors employed by
him for the purpose of carrying out the Contract.

If the Contractor directly or through petty Contractors or sub-contractors fails to do so, his
failure will be a breach of the contract and the Railway may, in its discretion, rescind the contract.
The Contractor shall also be liable for any pecuniary liability arising on account of any violation of
the provisions of the Act.

5S. Provisions of Payments of Wages Act: The Contractor shall comply with the provisions of
the Payment of Wages Act, 1936 and the rules made thereunder in respect of all employees employed
by him either directly or through petty Contractors or sub-contractors in the works. If in compliance
with the terms of the contract, the Contractor directly or through petty Contractors or sub-contractors
shall supply any labour to be used wholly or partly under the direct orders and control of the
Engineer whether in connection with the works to be executed hereunder or otherwise for the purpose
of the Engineer, such labour shall nevertheless be deemed to comprise persons employed by the
Contractor and any moneys which may be ordered to be paid by the Engineer shall be deemed to be
moneys payable by the Engineer on behalf of the Contractor and the Engineer may on failure of the
Contractor to repay such money to the Railways deduct the same from any moneys due to the
Contractor in terms of the contract. The Railway shall be entitled to recover the same from
Contractor’s bills/Security Deposit or any other dues of Contractor with the Government of India all
moneys paid or payable by the Railway by way of compensation of aforesaid or for costs of expenses
in connection with any claim thereto and the decision of the Engineer upon any question arising out
of the effect or force of this Clause shall be final and binding upon the Contractor.

55-A. Provisions of Contract Labour (Regulation and Abolition) Act, 1970:

55-A.(1) The Contractor shall comply with the provision of the contract labour (Regulation and
Abolition) Act, 1970 and the Contract labour (Regulation and Abolition) Central Rules 1971 as
modified from time to time, wherever applicable and shall also indemnify the Railway from and
against any claims under the aforesaid Act and the Rules.

55-A.(2) The Contractor shall obtain a valid license under the aforesaid Act as modified from time
to time before the commencement of the work and continue to have a valid license until the
completion of the work. Any failure to fulfill the requirement shall attract the penal provision of the
Act.

55-A.(3) The Contractor shall pay to the labour employed by him directly or through sub-
contractors the wages as per provision of the aforesaid Act and the Rules wherever applicable. The
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Contractor shall notwithstanding the provisions of the contract to the contrary, cause to be paid the
wages to labour, indirectly engaged on the works including any engaged by sub-contractors in
connection with the said work, as if the labour had been immediately employed by him.

55-A.(4) In respect of all labour directly or indirectly employed in the work for performance of the
Contractor's part of the contract, the Contractor shall comply with or cause to be complied with the
provisions of the aforesaid Act and Rules wherever applicable.

55-A.(5) In every case in which, by virtue of the provisions of the aforesaid Act or the rules, the
Railway is obliged to pay any amount of wages to a workman employed by the Contractor or his sub-
contractor in execution of the work or to incur any expenditure on account of the contingent, liability
of the Railway due to the Contractor's failure to fulfill his statutory obligations under the aforesaid
Act or the rules, the Railway will recover from the Contractor, the amount of wages so paid or the
amount of expenditure so incurred and without prejudice to the rights of the Railway under the
Section 20, Sub-Section (2) and Section 2, Sub-Section (4) of the aforesaid Act, the Railway shall be
at liberty to recover such amount or part thereof from Contractor’s bills/Security Deposit or any other
dues of Contractor with the Government of India. The Railway shall not be bound to contest any
claim made against it under Sub-Section (1) of Section 20 and Sub-Section (4) of Section 21 of the
aforesaid Act except on the written request of the Contractor and upon his giving to the Railway full
security for all costs for which the Railway might become liable in contesting such claim. The
decision of the Chief Engineer regarding the amount actually recoverable from the Contractor as
stated above shall be final and binding on the Contractor.

55-B.Provisions of Employees Provident Fund and Miscellaneous Provisions Act, 1952:The
Contractor shall comply with the provisions of Para 30 & 36-B of the Employees Provident Fund
Scheme, 1952; Para 3 & 4 of Employees’ Pension Scheme, 1995; and Para 7 & 8 of Employees
Deposit Linked Insurance Scheme, 1976; as modified from time to time through enactment of
“Employees Provident Fund & Miscellaneous Provisions Act, 1952, wherever applicable and shall
also indemnify the Railway from and against any claims under the aforesaid Act and the Rules.

55-C (i) Contractor is to abide by the provisions of various labour laws in terms of above clause 54,
55, 55-A and 55-B of the Standard General Conditions of Contract. In order to ensure the same, an
application has been developed and hosted on website ‘www.shramikkalyan.indianrailways.gov.in’.
Contractor shall register his firm/company etc. and upload requisite details of labour and their
payment in this portal. These details shall be available in public domain. The registration/ updationin
Portal shall be done as under:

(a) Contractor shall apply for onetime registration of his company/firm etc. in the
Shramikkalyan portal with requisite details subsequent to issue of Letter of Acceptance.
Engineer shall approve the contractor’s registration in the portal within 7 days of receipt of
such request.

(b) Contractor once approved by any Engineer, can create password with login ID (PAN No.)
for subsequent use of portal for all Letter of Acceptances (LoAs) issued in his favour.

(c) The contractor once registered on the portal, shall provide details of his Letter of
Acceptances (LoAs) / Contract Agreements on shramikkalyan portal within 15 days of issue
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of any LoA for approval of concerned Engineer. Engineer shall update (if required) and
approve the details of LoA filled by contractor within 7 days of receipt of such request.

(d) After approval of LoA by Engineer, contractor shall fill the salient details of contract labours
engaged in the contract and ensure updating of each wage payment to them on
shramikkalyan portal on monthly basis.

(e) It shall be mandatory upon the contractor to ensure correct and prompt uploading of all
salient details of engaged contractual labour & payments made thereof after each wage
period.

(i) While processing payment of any ‘On Account Bill” or ‘Final Bill’ or release of ‘Advances’ or
‘Performance Guarantee / Security Deposit’, contractor shall submit a certificate to the Engineer or
Engineer’s representatives that “I have uploaded the correct details of contract labours engaged in
connection with this contract and payments made to them during the wage period in Railway’s
Shramikkalyan portal at ‘www.shramikkalyan.indianrailways.gov.in’ till  Month,  Year.”

55-D. Provisions of “The Building and Other Construction Workers (Regulation of
Employment and Conditions of Service) Act, 1996” and “The Building and Other Construction
Workers’ Welfare Cess Act, 1996”:

The tenderers, for carrying out any construction work, shall get themselves registered with the
Registering Officer under Section-7 of the Building and Other Construction Workers Act, 1996 and
Rules made thereto by the concerned State Govt., and submit Certificate of Registration issued by
Registering Officer of the concerned State Govt. (Labour Dept.). The Cess shall be deducted from
contractor’s bills as per provisions of the Act.

56. Reporting of Accidents: The Contractor shall be responsible for the safety of all
employees directly or through petty Contractors or sub-contractor employed by him on the works and
shall report serious accidents to any of them however and wherever occurring on the works to the
Engineer or the Engineers Representative and shall make every arrangement to render all possible
assistance.

57. Provision of Workmen’s Compensation Act: In every case in which by virtue of the
provisions of Section 12 Sub-Section (1) of the Workmen's Compensation Act 1923, Railway is
obliged to pay compensation to a workman directly or through petty Contractor or sub-contractor
employed by the Contractor in executing the work, Railway will recover from the Contractor the
amount of the compensation so paid, and, without prejudice to the rights of Railway under Section 12
Sub-section (2) of the said Act, Railway shall be at liberty to recover such amount or any part thereof
from Contractor’s bills/Security Deposit or any other dues of Contractor with the Government of
India. Railway shall not be bound to contest any claim made against it under Section 12 Sub-Section
(1) of the said Act except on the written request of the Contractor and upon his giving to Railway full
security for all costs for which Railway might become liable in consequence of contesting such
claim.

57-A.  Provision of Mines Act: The Contractor shall observe and perform all the provisions of the
Mines Act, 1952 or any statutory modifications or re-enactment thereof for the time being in force
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and any rules and regulations made thereunder in respect of all the persons directly or through the
petty Contractors or sub-contractors employed by him under this contract and shall indemnify the
Railway from and against any claims under the Mines Act, or the rules and regulations framed
thereunder, by or on behalf of any persons employed by him or otherwise.

58. Railway not to Provide Quarters for Contractors: No quarters shall normally be
provided by the Railway for the accommodation of the Contractor or any of his staff employed on the
work. In exceptional cases where accommodation is provided to the Contractor at the Railway's
discretion, recoveries shall be made at such rates as may be fixed by the Railway for the full rent of
the buildings and equipments therein as well as charges for electric current, water supply and
conservancy.

59.(1) Labour Camps: The Contractor shall at his own expense make adequate arrangements for
the housing, supply of drinking water and provision of latrines and urinals for his staff and workmen,
directly or through the petty Contractors or sub-contractors and for temporary creche (Bal-Mandir)
where 50 or more women are employed at a time. Suitable sites on Railway land, if available, may be
allotted to the Contractor for the erection of labour camps, either free of charge or on such terms and
conditions that may be prescribed by the Railway. All camp sites shall be maintained in clean and
sanitary conditions by the Contractor at his own cost.

59.(2) Compliance to Rules for Employment of Labour: The Contractor(s) shall conform to all
laws, bye-laws rules and regulations for the time being in force pertaining to the employment of local
or imported labour and shall take all necessary precautions to ensure and preserve the health and
safety of all staff employed directly or through petty contractors or sub-contractors on the works.

59.(3) Preservation of Peace: The Contractor shall take requisite precautions and use his best
endeavours to

(1) Prevent any riotous or unlawful behaviour by or amongst his workmen and other employed
directly or through the petty Contractors or sub-contractors on the works and for the preservation of
peace and protection of the inhabitants and

(1) Security of property in the neighbourhood of the works. In the event of the Railway requiring the
maintenance of a Special Police Force at or in the vicinity of the site during the tenure of works, the
expenses thereof shall be borne by the Contractor and if paid by the Railway shall be recoverable
from the Contractor.

59.(4) Sanitary Arrangements: The Contractor shall obey all sanitary rules and carry out all
sanitary measures that may from time to time be prescribed by the Railway Medical Authority and
permit inspection of all sanitary arrangements at all times by the Engineer, the Engineer's
Representative or the Medical Staff of the Railway. Should the Contractor fail to make the adequate
sanitary arrangements, these will be provided by the Railway and the cost thereof recovered from the
Contractor.

59.(5) Outbreak of Infectious Disease: The Contractor shall remove from his camp such labour
and their families as refuse protective inoculation and vaccination when called upon to do so by the
Engineer or the Engineer's Representative on the advice of the Railway Medical Authority. Should
cholera, plague, or other infectious disease break out, the Contractor shall burn the huts, beddings,
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clothes and other belongings of or used by the infected parties and promptly erect new huts on
healthy sites as required by the Engineer, failing which within the time specified in the Engineer's
requisition, the work may be done by the Railway and the cost thereof recovered from the Contractor.

59.(6) Treatment of Contractor's Staff in Railway Hospitals: The Contractor and his staff,
other than labourers and their families requiring medical aid from the railway hospital and
dispensaries will be treated as private patients and charged accordingly. The Contractors' labourers
and their Families will be granted free treatment in railway hospitals and dispensaries where no other
hospitals or dispensaries are available provided the Contractor pays the cost of medicines, dressing
and diet money according to the normal scale and additional charges for special examinations such as
pathological and bacteriological examination, X-Ray, etc. and for surgical operation.

59.(7) Medical Facilities at Site: The Contractor shall provide medical facilities at the site as may
be prescribed by the Engineer on the advice of the Railway Medical Authority in relation to the
strength of the Contractor's resident staff and workmen.

59. (8) Use of Intoxicants: The sale of ardent spirits or other intoxicating beverages upon the work
or in any of the buildings, encampments or tenements owned, occupied by or within the control of the
Contractor or any of his employees shall be forbidden and the Contractor shall exercise his influence
and authority to the utmost extent to secure strict compliance with this condition.

59.(9) Restrictions on the Employment of Retired Engineers of Railway Services Within One
Year of their Retirement: The Contractor shall not, if he is a retired Government Engineer of
Gazetted rank, himself engage in or employ or associate a retired Government Engineer of Gazetted
rank, who has not completed one year from the date of retirement, in connection with this contract in
any manner whatsoever without obtaining prior permission of the President and if the Contractor is
found to have contravened this provision it will constitute a breach of contract and administration
will be entitled to terminate the contract and forfeit his Performance Guarantee as well as Security
Deposit.

60.(1) Non-Employment of Labourers below the age of 15: The Contractor shall not employ
children below the age of 15 as labourers directly or through petty Contractors or sub-contractors for
the execution of work.

60.(2) Medical Certificate of Fitness for Labour: It is agreed that the Contractor shall not
employ a person above 15 and below 19 years of age for the purpose of execution of work under the
contract unless a medical certificate of fitness in the prescribed form (Proforma at Annexure-VIII)
granted to him by a certifying surgeon certifying that he is fit to work as an adult, is obtained and
kept in the custody of the Contractor or a person nominated by him in this behalf and the person
carries with him, while at work; a token giving a reference to such certificate. It is further agreed that
the responsibility for having the adolescent examined medically at the time of appointment or
periodically till he attains the age of 19 years shall devolve entirely on the Contractor and all the
expenses to be incurred on this account shall be borne by him and no fee shall be charged from the
adolescent or his parent for such medical examination.

60.(3) Period of Validity of Medical Fitness Certificate: A certificate of fitness granted or
renewed for the above said purposes shall be valid only for a period of one year at a time. The
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certifying surgeon shall revoke a certificate granted or renewed if in his opinion the holder of it, is no
longer fit for work in the capacity stated therein. Where a certifying surgeon refuses to grant or renew
a certificate or revoke a certificate, he shall, if so required by the person concerned, state his reasons
in writing for doing so.

60.(4) Medical Re-Examination of Labourer: Where any official appointed in this behalf by the
Ministry of Labour is of the opinion that any person employed in connection with the execution of
any work under this contract in the age group 15 to 19 years is without a certificate of fitness or is
having a certificate of fitness but no longer fit to work in the capacity stated in the certificate, he may
serve on the Contractor, or on the person nominated by him in this regard, a notice requiring that
such persons shall be examined by a certifying surgeon and such person shall not if the concerned
official so directs, be employed or permitted to do any work under this contract unless he has been
medically examined and certified that he is fit to work in the capacity stated in the certificate.

EXPLANATIONS:

(1)  Only Qualified Medical Practitioners can be appointed as "Certifying Surgeons" and the term
"Qualified Medical Practitioners" means a person holding a qualification granted by an
authority specified in the Schedule to the Indian Medical Degrees Act, 1916 (VII to 1916) or in
the Schedule to the Indian Medical Council Act, 1933 (XXVII) of 1933.

(2) The Certifying surgeon may be a medical officer in the service of State or Municipal
Corporation.

DETERMINATION OF CONTRACT

61.(1) Right of Railway to Determine the Contract: The Railway shall be entitled to determine
and terminate the contract at any time should, in the Railway's opinion, the cessation of work
becomes necessary owing to paucity of funds or from any other cause whatever, in which case the
value of approved materials at site and of work done to date by the Contractor will be paid for in full
at the rate specified in the contract. Notice in writing from the Railway of such determination and the
reasons therefor shall be conclusive evidence thereof.

61.(2) Payment on Determination of Contract: Should the contract be determined under sub
clause (1) of this clause and the Contractor claims payment for expenditure incurred by him in the
expectation of completing the whole of the work, the Railways shall admit and consider such claims
as are deemed reasonable and are supported by vouchers to the satisfaction of the Engineer. The
Railway's decision on the necessity and propriety of such expenditure shall be final and conclusive.

61.(3) The Contractor shall have no claim to any payment of compensation or otherwise,
howsoever on account of any profit or advantage which he might have derived from the execution of
the work in full but which he did not derive in consequence of determination of contract.

62.(1) Determination of Contract owing to Default of Contractor:

If the Contractor should:

(i) Becomes bankrupt or insolvent, or
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(i) Make an arrangement for assignment in favour of his creditors, or agree to carry out the
contract under a Committee of Inspection of his creditors, or

(i) Being a Company or Corporation, go into liquidation (other than a voluntary liquidation for the
purposes of amalgamation or reconstruction), or

(iv) Have an execution levied on his goods or property on the works, or

(v) Assign the contract or any part thereof otherwise than as provided in Clause 7 of these
Conditions, or

(vi) Abandon the contract, or

(vil) Persistently disregard the instructions of the Engineer, or contravene any provision of the
contract, or

(viii) Fail to adhere to the agreed programme of work by a margin of 10% of the stipulated period, or
(ix) Fail to Execute the contract documents in terms of Para 8 of the Instructions to Tenderers.

(x) Fail to submit the documents pertaining to identity of JV and PAN in terms of Para 17.11 of
Tender Form (Second Sheet) of Annexure I available in the Instructions to Tenderers.
(xi) Fail to remove materials from the site or to pull down and replace work after receiving from the

Engineer notice to the effect that the said materials or works have been condemned or rejected
under Clause 25 and 27 of these Conditions, or

(xi1) Fail to take steps to employ competent or additional staff and labour as required under Clause
26 of these Conditions, or

(xiii) Fail to afford the Engineer or Engineer's representative proper facilities for inspecting the
works or any part thereof as required under Clause 28 of these Conditions, or

(xiv) Promise, offer or give any bribe, commission, gift or advantage either himself or through his
partner, agent or servant to any officer or employee of the Railway or to any person on his or
on their behalf in relation to the execution of this or any other contract with this Railway.

(xv) Fail to adhere to the provisions of Para 16 of Tender Form (Second Sheet) of Annexure I of the
Instructions to Tenderers, or provision Clause 59(9) of these Conditions.

(xvi)Submits copy of fake documents / certificates in support of credentials, submitted by the
tenderer

Then and in any of the said Clause, the Engineer on behalf of the Railway may serve the Contractor
with a notice (Proforma at Annexure-IX) in writing to that effect and if the Contractor does not
within seven days after the delivery to him of such notice proceed to make good his default in so far
as the same is capable of being made good and carry on the work or comply with such directions as
aforesaid of the entire satisfaction of the Engineer, the Railway shall be entitled after giving 48
hours’ notice (Proforma at Annexure-X or XII, as the case may be) in writing under the hand of the
Engineer to rescind the contract as a whole or in part or parts (as may be specified in such notice) and
after expiry of 48 hours’ notice, a final termination notice (Proforma at Annexure-XI or XIII, as the
case may be) should be issued.

Note: Engineer at his discretion may resort to the part termination of contract with notices (Proforma
at Annexure- [X, XII and XIII), only in cases where progress of work is more than or equal to 80% of
the original scope of work.
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62.(2) Right of Railway after Rescission of Contract owing to Default of Contractor: In the event
of any or several of the courses, referred to in Sub-Clause (1) of this Clause, being adopted:

(a) The Contractor shall have no claim to compensation for any loss sustained by him by reason of
his having purchased or procured any materials or entered into any commitments or made any
advances on account of or with a view to the execution of the works or the performance of the
contract and Contractor shall not be entitled to recover or be paid any sum for any work thereto for
actually performed under the contract unless and until the Engineer shall have certified the
performance of such work and the value payable in respect thereof and the Contractor shall only be
entitled to be paid the value so certified.

(b) In the contract which has been rescinded as a whole, the Security Deposit already with railways
under the contract shall be encashed/ forfeited and the Performance Guarantee already submitted for
the contract shall be encashed. The balance work shall be got done independently without risk & cost
of the failed Contractor. The failed Contractor shall be debarred from participating in the tender for
executing the balance work. If the failed Contractor is a JV or a Partnership firm, then every
member/partner of such a firm shall be debarred from participating in the tender for the balance work
in his/her individual capacity or as a partner of any other JV /partnership firm.

Further the authorized representative of failed Contractor cannot be accepted as authorized
representative in new contract.

(c) In the contract rescinded in part or parts,

(1) The full Performance Guarantee available for the contract shall be recovered. No additional
Performance Guarantee shall be required for balance of work being executed through the part
terminated contract. The contract value of part terminated contract stands reduced to the balance
value of work under the contract.

(i) The Security Deposit of part terminated contract shall be dealt as per clause 16(2) of these
Conditions.

(ii1) The defaulting Contractor shall not be issued any completion certificate for the contract.

(iv) The balance work shall be got done independently without risk & cost of the failed Contractor.
The failed Contractor shall be debarred from participating in the tender for executing the balance
work. If the failed Contractor is a JV or a Partnership firm, then every member/partner of such a firm
shall be debarred from participating in the tender for the balance work in his/her individual capacity
or as a partner of any other JV /partnership firm.

(v) Further the authorized representative of failed Contractor will not be accepted as authorized
representative in new contract.

(d) The Engineer or the Engineer's Representative shall be entitled to take possession of any
materials, tools, implements, machinery and buildings on the works or on the property on which
these are being or ought to have been executed, and to retain and employ the same in the further
execution of the works or any part thereof until the completion of the works without the Contractor
being entitled to any compensation for the use and employment thereof or for wear and tear or

destruction thereof.
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(e) The Engineer shall as soon as may be practicable after removal of the Contractor fix and
determine ex-parte or by or after reference to the parties or after such investigation or enquiries as he
may consider fit to make or institute and shall certify what amount (if any) had at the time of
rescission of the contract been reasonably earned by or would reasonably accrue to the Contractor in
respect of the work then actually done by him under the contract and what was the value of any
unused, or partially used materials, any constructional plant and any temporary works upon the site.
The legitimate amount due to the Contractor after making necessary deductions and certified by the
Engineer should be released expeditiously.

SETTLEMENT OF DISPUTES - [INDIAN RAILWAY ARBITRATION AND
CONCILIATION RULES
63. Conciliation of Disputes:

(1) This clause is applicable in the tender having advertised value less than or equal to Rs 50
Crore.

(i1) All disputes and differences of any kind whatsoever arising out of or in connection with the
contract, whether during the progress of the work or after its completion and whether before
or after the determination of the contract, shall be referred by the Contractor to the "Chief
Engineer" or "Divisional Railway Manager" through “Notice of Dispute” provided that no
such notice shall be served later than 30 days after the date of issue of Completion Certificate
by the Engineer. Chief Engineer or Divisional Railway Manager shall, within 30 days after
receipt of the Contractor’s “Notice of Dispute”, notify the name of conciliator(s) to the
Contractor.

(111)The Conciliator(s) shall assist the parties to reach an amicable settlement in an independent
and impartial manner within the terms of contract.

(iv)If the parties reach agreement on a settlement of the dispute, they shall draw up and sign a
written settlement agreement duly signed by Engineer In-charge, Contractor and
conciliator(s). When the parties sign the settlement agreement, it shall be final and binding on
the parties.

(v) The parties shall not initiate, during the conciliation proceedings, any arbitral or judicial
proceedings in respect of a dispute that is the subject matter of the conciliation proceedings.

(vi)The conciliation proceedings shall be terminated as per Section 76 of ‘The Arbitration and
Conciliation Act, 1996.

63.1 Matters Finally Determined by the Railway: All disputes and differences of any kind
whatsoever arising out of or in connection with the contract, whether during the progress of the work
or after its completion and whether before or after the determination of the contract, shall be referred
by the Contractor to the GM and the GM shall, within 120 days after receipt of the Contractor’s
representation, make and notify decisions on all matters referred to by the Contractor in writing
provided that matters for which provision has been made in Clauses 7(j), 8, 18, 22(5),39.1, 39.2,
40A,43(2), 45(1)(a), 55, 55-A(5), 57, 57TA,61(1), 61(2),62(1), 63(iv) and 63.2.110of the Standard
General Conditions of Contract or in any Clause (stated as excepted matter) of the Special
Conditions of the Contract, shall be deemed as ‘excepted matters’ (matters not arbitrable)and
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decisions of the Railway authority, thereon shall be final and binding on the Contractor; provided
further that ‘excepted matters’ shall stand specifically excluded from the purview of the Dispute
Adjudication Board (DAB) and Arbitration.

63.2 Dispute Adjudication Board (DAB): This clause is applicable in the tender having
advertised value more than Rs 50 Crore.

63.2.1 Any dispute/s if not settled with the Engineer, shall be referred to DAB.

The DAB shall consist of a panel of three Retired Railway Officers, retired not below senior
administrative grade (SAG). The DAB shall be formed within 90 days of signing of Contract
Agreement. For this purpose, a panel of DAB members shall be maintained in the General Manager’s
office. The complete panel, which shall not be less than five members, shall be sent by Chief
Engineer to the Contractor to nominate one member of the DAB from the panel as Contractor’s
nominee within two weeks of receipt of the panel. On receipt of Contractor’s nominee, the Chief
Engineer shall nominate one member from the same panel as Railway nominee for the DAB. Both
above nominees shall jointly select presiding member of the DAB from the same panel.

63.2.2 The appointment of DAB shall be effectuated by way of a tri-partite agreement among the
Railway, Contractor and the respective DAB members. The terms of the remuneration of each
member shall be as fixed by Ministry of Railways from time to time. Each party shall be responsible
for paying one-half of this remuneration.

63.2.3 If one or more of the members appointed refuses to act as DAB member, or is unable or
unwilling to perform his functions as DAB member for any reason whatsoever or dies or in the
opinion of the Chief Engineer fails to act without undue delay, the parties shall terminate the mandate
of such DAB member and thereupon new DAB member shall be appointed in the same manner, as
the outgoing DAB member had been appointed.

63.2.4 The appointment of any member may be terminated by mutual agreement of both Parties, but
not by the Railway or the Contractor acting alone. Unless otherwise agreed by both the Parties, the
appointment of the DAB (including each member) shall expire upon expiry of this Contract
Agreement.

63.2.5 Before start of DAB proceedings, each DAB member shall give the following certificate to
the Railway and the Contractor:

“I have no any past or present relationship in relation to the subject matter in dispute,
whether financial, business, professional or other kind. Further, I have no any past or present
relationship with or interest in any of the parties whether financial, business, professional or other
kind, which is likely to give rise to justifiable doubts as to my independence or impartiality.”

63.2.6 DAB proceedings shall be conducted as decided by the DAB. The DAB shall give its
decision within 90 days of a Dispute referred to it by any of the Parties, duly recording the reasons
before arriving at the decision. The DAB shall decide the issue within terms and conditions of the
contract. This time limit shall be extendable subject to the Parties mutual agreement.
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63.2.7 The DAB decision shall not be binding on both the Parties. In case any party is not satisfied
by the decision of DAB, then the aggrieved party may approach Arbitral Tribunal for arbitration
proceedings.

63.2.8 No dispute shall be referred to Arbitral Tribunal unless the same has been referred to DAB
for adjudication. However, in case DAB is not formed due to any reason, the disputes can be directly
referred to Arbitral Tribunal to adjudicate the dispute.

63.2.9 In the specific cases of any misconduct by any of the members of the DAB, the parties shall
have the right to specifically bring it to the notice of the DAB such conduct, through a statement filed
with necessary documents in proof of such misconduct and the DAB, after taking NOTICE of such
conduct initiate the replacement of the member concerned, in the same manner the member to be
replaced was appointed.

63.2.10 Once the decision is given by DAB, DAB cannot review the decision at its own or on the
request of one party, unless both parties agree for review of decision by DAB.

63.2.11 In case DAB decision is not challenged by either party within 180 days of receipt of decision
of DAB, the decision shall be considered as final and parties would be barred for referring the same
to Arbitral Tribunal for adjudication.

63.2.12 The obligation of the Railway and the Contactor shall not be altered by reasons of issue being
or under reference to DAB.

63.2.13 The DAB shall conduct the proceedings at any convenient venue which shall be decided by
DAB in consultations with parties.

63.2.14 It is a term of this contract that the Parties shall not approach any Court of Law for settlement
of such disputes or differences unless an attempt has first been made by the parties to settle such
disputes or differences through DAB and Arbitral Tribunal.

64.(1) : Demand for Arbitration:

64.(1)(i): In the event of any dispute or difference between the parties hereto as to the construction or
operation of this contract, or the respective rights and liabilities of the parties on any matter in
question, dispute or difference on any account or as to the withholding by the Railway of any
certificate to which the Contractor may claim to be entitled to, or if the Railway fails to make a
decision within 120 days, then and in any such case, but except in any of the “excepted matters”
referred to in Clause 63.1 of these Conditions, the Contractor, after 120 days but within 180 days of
his presenting his final claim on disputed matters shall demand in writing that the dispute or
difference be referred to arbitration.

64.(1)(ii)(a): The demand for arbitration shall specify the matters which are in question, or subject of
the dispute or difference as also the amount of claim item-wise. Only such dispute or difference, in
respect of which the demand has been made, together with counter claims or set off, given by the
Railway, shall be referred to arbitration and other matters shall not be included in the reference.
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64.(1)(ii)(b): The parties may waive off the applicability of Sub-Section 12(5) of Arbitration and
Conciliation (Amendment) Act 2015, if they agree for such waiver in writing, after dispute having
arisen between them, in the format given under Annexure XV of these conditions.

64.(1)(iii)(a): The Arbitration proceedings shall be assumed to have commenced from the day, a
written and valid demand for arbitration is received by the Railway.

64.(1)(iii)(b): The claimant shall submit his claims stating the facts supporting the claims alongwith
all the relevant documents and the relief or remedy sought against each claim within a period of 30
days from the date of appointment of the Arbitral Tribunal.

64.(1)(iii)(c): The Railway shall submit its defence statement and counter claim(s), if any, within a
period of 60 days of receipt of copy of claims from Tribunal, unless otherwise extension has been
granted by Tribunal.

64.(1)(iii)(d): Place of Arbitration: The place of arbitration would be within the geographical limits of
the Division of the Railway where the cause of action arose or the Headquarters of the concerned
Railway or any other place with the written consent of both the parties.

64.(1)(iv): No new claim shall be added during proceedings by either party. However, a party may
amend or supplement the original claim or defense thereof during the course of arbitration
proceedings subject to acceptance by Tribunal having due regard to the delay in making it.

64.(1)(v): If the Contractor(s) does/do not prefer his/their specific and final claims in writing, within a
period of 90 days of receiving the intimation from the Railways that the final bill is ready for
payment, he/they will be deemed to have waived his/their claim(s) and the Railway shall be
discharged and released of all liabilities under the contract in respect of these claims.

64.(2): Obligation During Pendency of Arbitration: Work under the contract shall, unless
otherwise directed by the Engineer, continue during the arbitration proceedings, and no payment due
or payable by the Railway shall be withheld on account of such proceedings, provided, however, it
shall be open for Arbitral Tribunal to consider and decide whether or not such work should continue
during arbitration proceedings.

64.(3) : Appointment of Arbitrator:

64.(3)(a) : Appointment of Arbitrator where applicability of section 12 (5) of Arbitration and
Conciliation Act has been waived off:

64.(3)(a)(i): In cases where the total value of all claims in question added together does not exceed X
1,00,00,000/- (Rupees One Crore), the Arbitral Tribunal shall consist of a Sole Arbitrator who shall
be a Gazetted Officer of Railway not below Junior Administrative Grade, nominated by the General
Manager. The sole arbitrator shall be appointed within 60 days from the day when a written and valid
demand for arbitration is received by General Manager.

64.(3)(a)(ii): In cases not covered by the Clause 64(3)(a)(i), the Arbitral Tribunal shall consist of a
panel of three Gazetted Railway Officers not below Junior Administrative Grade or 2 Railway
Gazetted Officers not below Junior Administrative Grade and a retired Railway Officer, retired not
below the rank of Senior Administrative Grade Officer, as the arbitrators. For this purpose, the
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Railway will send a panel of at least four (4) names of Gazetted Railway Officers of one or more
departments of the Railway which may also include the name(s) of retired Railway Officer(s)
empanelled to work as Railway Arbitrator to the Contractor within 60 days from the day when a
written and valid demand for arbitration is received by the General Manager.

Contractor will be asked to suggest to General Manager at least 2 names out of the panel for
appointment as Contractor’s nominee within 30 days from the date of dispatch of the request by
Railway. The General Manager shall appoint at least one out of them as the Contractor’s nominee
and will, also simultaneously appoint the balance number of arbitrators either from the panel or from
outside the panel, duly indicating the ‘presiding arbitrator’ from amongst the 3 arbitrators so
appointed. General Manager shall complete this exercise of appointing the Arbitral Tribunal within
30 days from the receipt of the names of Contractor’s nominees. While nominating the arbitrators, it
will be necessary to ensure that one of them is from the Accounts Department. An officer of
Selection Grade of the Accounts Department shall be considered of equal status to the officers in
Senior Administrative Grade of other departments of the Railway for the purpose of appointment of
arbitrator.

64.3.(a).iii: The serving railway officer working in arbitral tribunal in the ongoing arbitration cases as
per clause 64.(3)(a)(i) and clause 64.(3)(a)(i1) above, can continue as arbitrator in the tribunal even
after his retirement.

64.(3)(b): Appointment of Arbitrator where applicability of Section 12 (5) of Arbitration and
Conciliation Act has not been waived off:

(1) In cases where the total value of all claims in question added together does not exceed
%50,00,000/- (Rupees Fifty Lakh), the Arbitral Tribunal shall consist of a Retired Railway Officer,
retired not below the rank of Senior Administrative Grade Officer, as the arbitrator. For this purpose,
the Railway will send a panel of at least four (4) names of retired Railway Officer(s) empanelled to
work as Railway Arbitrator duly indicating their retirement dates to the Contractor within 60 days
from the day when a written and valid demand for arbitration is received by the General Manager.

Contractor will be asked to suggest to General Manager at least 2 names out of the panel for
appointment as arbitrator within 30 days from the date of dispatch of the request by Railway. The
General Manager shall appoint at least one out of them as the arbitrator within 30 days from the
receipt of the names of Contractor’s nominees.

(i) In cases where the total value of all claims in question added together exceed T 50,00,000/-
(Rupees Fifty Lakh), the Arbitral Tribunal shall consist of a Panel of three (3) retired Railway Officer,
retired not below the rank of Senior Administrative Grade Officer, as the arbitrators. For this purpose,
the Railway will send a panel of at least four (4) names of retired Railway Officer(s) empanelled to
work as Railway Arbitrator duly indicating their retirement date to the Contractor within 60 days from
the day when a written and valid demand for arbitration is received by the General Manager.

Contractor will be asked to suggest to General Manager at least 2 names out of the panel for
appointment as Contractor’s nominee within 30 days from the date of dispatch of the request by
Railway. The General Manager shall appoint at least one out of them as the Contractor’s nominee and
will, also simultaneously appoint the balance number of arbitrators either from the panel or from
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outside the panel, duly indicating the ‘Presiding Arbitrator’ from amongst the 3 arbitrators so
appointed. General Manager shall complete this exercise of appointing the Arbitral Tribunal within 30
days from the receipt of the names of Contractor’s nominees. While nominating the arbitrators, it will
be necessary to ensure that one of them has served in the Accounts Department.

64.(3)(c)(i): If one or more of the arbitrators appointed as above refuses to act as arbitrator,
withdraws from his office as arbitrator, or vacates his/their office/offices or is/are unable or unwilling
to perform his functions as arbitrator for any reason whatsoever or dies or in the opinion of the
General Manager fails to act without undue delay, the General Manager shall appoint new
arbitrator/arbitrators to act in his/their place in the same manner in which the earlier
arbitrator/arbitrators had been appointed. Such re-constituted Tribunal may, at its discretion, proceed
with the reference from the stage at which it was left by the previous arbitrator (s).

64.(3) (c¢) (ii): (a) The Arbitral Tribunal shall have power to call for such evidence by way of
affidavits or otherwise as the Arbitral Tribunal shall think proper, and it shall be the duty of the
parties hereto to do or cause to be done all such things as may be necessary to enable the Arbitral
Tribunal to make the award without any delay. The proceedings shall normally be conducted on the
basis of documents and written statements.

(b) Before proceeding into the merits of any dispute, the Arbitral Tribunal shall first decide and pass
its orders over any plea submitted/objections raised by any party, if any, regarding appointment of
Arbitral Tribunal, validity of arbitration agreement, jurisdiction and scope of the Tribunal to deal
with the dispute (s) submitted to arbitration, applicability of time ‘limitation’ to any dispute, any
violation of agreed procedure regarding conduct of the arbitral proceedings or plea for interim
measures of protection and record its orders in day to day proceedings. A copy of the proceedings
duly signed by all the members of tribunal should be provided to both the parties.

64.3(c)(iii): (1) Qualification of Arbitrator (s):

(a) Serving Gazetted Railway Officers of not below JA Grade level.
(b) Retired Railway Officers not below SA Grade level, one year after his date of retirement.
(c) Age of arbitrator at the time of appointment shall be below 70 years.

(i1) An arbitrator may be appointed notwithstanding the total number of arbitration cases in which he
has been appointed in the past.

(111)While appointing arbitrator(s) under Sub-Clause 64.(3)(a)(i), 64.(3)(a)(ii), 64.3)(b)(1) &
64.(3)(b)(i1)) above, due care shall be taken that he/they is/are not the one/those who had an
opportunity to deal with the matters to which the contract relates or who in the course of his/their
duties as Railway servant(s) expressed views on all or any of the matters under dispute or differences.
A certification to this effect as per annexure- XVI shall be taken from Arbitrators also. The
proceedings of the Arbitral tribunal or the award made by such Tribunal will, however, not be invalid
merely for the reason that one or more arbitrator had, in the course of his service, opportunity to deal
with the matters to which the contract relates or who in the course of his/their duties expressed views
on all or any of the matters under dispute.

64.(3)(d)(i): The arbitral award shall state item wise, the sum and reasons upon which it is based. The
analysis and reasons shall be detailed enough so that the award could be inferred therefrom.
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64.(3)(d)(ii): A party may apply for corrections of any computational errors, any typographical or
clerical errors or any other error of similar nature occurring in the award of a Tribunal and
interpretation of a specific point of award to Tribunal within 60 days of receipt of the award.

64.(3)(d)(iii): A party may apply to Tribunal within 60 days of receipt of award to make an
additional award as to claims presented in the arbitral proceedings but omitted from the arbitral
award.

64.(4): In case of the Tribunal, comprising of three members, any ruling on award shall be made by a
majority of members of Tribunal. In the absence of such a majority, the views of the Presiding
Arbitrator shall prevail.

64.(5): Where the arbitral award is for the payment of money, no interest shall be payable on whole
or any part of the money for any period till the date on which the award is made.

64. (6): The cost of arbitration shall be borne by the respective parties. The cost shall inter-alia
include fee of the arbitrator(s), as per the rates fixed by Railway Board from time to time and the fee
shall be borne equally by both the parties, provided parties sign an agreement in the format given at
Annexure XV to these conditions after/ while referring these disputes to Arbitration. Further, the fee
payable to the arbitrator(s) would be governed by the instructions issued on the subject by Railway
Board from time to time irrespective of the fact whether the arbitrator(s) is/are appointed by the
Railway Administration or by the court of law unless specifically directed by Hon’ble court otherwise
on the matter.

64.(7) Subject to the provisions of the aforesaid Arbitration and Conciliation Act 1996 and the rules
thereunder and relevant para of the Standard General Conditions of Contract and any statutory
modifications thereof shall apply to the appointment of arbitrators and arbitration proceedings under
this Clause.

64.(8) In case arbitration award is challenged by a party in the Court of Law, 75% of award amount,
pending adjudication by Court of Law, shall be made by party to other party. In case payment is to be
made by Railway to Contractor, the terms & conditions as incorporated in the Ministry of Railways
letter No. 2016/CE(I)/CT/ARB/3(NITI Aayog)/Pt. dated 08™ Mar,2017 as amended from time to time,
shall be followed. In case Contractor has to pay to the Railway, then 75% of the award amount shall
be deducted by the Railway from the Contractor’s bills, Performance Guarantee/ Security Deposit or
any other dues of Contractor with the Government of India.
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PART-II ANNEXURES
ANNEXURE - VII
Reference Para 17B
Registered Acknowledgement Due
PROFORMA FOR TIME EXTENSION

No. Dated:
Sub: (1) (name of work).

(i1) Acceptance letter no.

(i11) Understanding/Agreement no.

Ref: (Quote specific application of Contractor
for extension to the date received)

Dear Sir,

1. The stipulated date for completion of the work mentioned above is . From

the progress made so far and the present rate of progress, it is unlikely that the work will be
completed by the above date (or ‘However, the work was not completed on this date’).

2. Expecting that you may be able to complete the work if some more time is given, the
competent authority, although not bound to do so, hereby extends the time for completion from
to

3. Please note that an amount equal to the liquidated damages for delay in the completion of the
work after the expiry of (give here the stipulated date for completion
with/without any liquidated damage fixed earlier) will be recovered from you as mentioned in Clause
17B of the Standard General Conditions of Contract for the extended period, notwithstanding the
grant of this extension. You may proceed with the work accordingly.

4. The above extension of the completion date will also be subject to the further condition that
no increase in rates on any account will be payable to you.

5. Please intimate within a week of the receipt of this letter your acceptance of the extension of
the conditions stated above.

6. Please note that in the event of your declining to accept the extension on the above said
conditions or in the event of your failure after accepting or acting upto this extension to complete the
work by (here mention the extended date), further action will be taken in terms of
Clause 62 of the Standard General Conditions of Contract.

Yours faithfully
For and on behalf of the President of India
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ANNEXURE - VIIA
(Reference Clause 40(A)

Registered Acknowledgement Due
PROFORMA OF 14 DAYS NOTICE FOR OFFLOADING OF PART OF CONTRACT

WORK
RAILWAY
(Without Prejudice)
To
M/s
Dear Sir,

Contract Agreement No.

In connection with

In spite of repeated instructions to you by the subordinate offices as well as by this office
through various letters of even no. , dated ; you have failed to show
adequate progress of work so as to complete the contract within the original / extended date of
completion of contract and part(s) of contract work are yet to be started/ still lagging behind the
agreed program of work, listed as under:

(Details of part(s) of work which is delayed and can be executed independently, to be mentioned).

2. Your attention is invited to this office/Chief Engineer’s office letter no.
, dated in reference to your representation, dated
3. As you have failed to abide by the instructions issued to commence the work /to show

adequate progress of work, you are hereby given 14 days’ notice in accordance with Clause 40A of
the Standard General Conditions of Contract to deploy adequate resources i.e. (the details of resource
requirement, to be mentioned) and commence / to make good the progress for part(s) of works
detailed above, failing which action as provided in Clause 40A of the Standard General Conditions of
Contract shall be commenced after expiry of 14 days’ notice period viz. to offload few/ all part(s) of
work mentioned above to any of the existing or new contractor without your participation and at your
Risk & Cost, not exceeding the value of Performance Guarantee of this contract, which may please
be noted.

Kindly acknowledge receipt.
Yours faithfully
For and on behalf of the President of India
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ANNEXURE - VIIB
(Reference Clause 40(A)
Registered Acknowledgement Due

NOTICE FOR PART OF CONTRACT WORK OFFLOADED

RAILWAY
(Without Prejudice)
To
M/s

Dear Sir,

Contract Agreement No.

In connection with
1. Fourteen days’ notice under Clause 40A of the Standard General Conditions of Contract was
given to you under this office letter of even no., dated ; but you have taken

no/inadequate action to deploy adequate resources to commence the part(s) of work/show adequate
progress of the part(s) of work, mentioned therein.

As you have failed to abide by the instructions issued to commence the part(s) of work/show
adequate progress of the part(s) of work even at the lapse of 14 days’ notice period under Clause 40A
of the Standard General Conditions of Contract, few part(s) of the work under the contract have been
offloaded and being executed by other mode(s) at the cost detailed below:

Or,

1. Please refer your request letter no..... dated ....., wherein it was requested under clause 40 A
of the Standard General Conditions of Contract to offload part(s) of works at your risk & cost. The
details of part(s) of the work under the contract which have been offloaded and being executed by
other mode(s) at the cost detailed below:

(List of Part(s) of work offloaded, Details of mode of execution of such offloaded work alongwith
approximate cost thereof to be mentioned)

2. The final measurement of work(s) already executed for above part(s) of work recorded as per
clause 45 (A) or/and 45 (B) of the Standard General Conditions of Contract is enclosed herewith.

3. The Bill(s) of Quantities for Part(s) of work offloaded is enclosed herewith.

4. The additional cost in execution of offloaded work through mode(s) mentioned in para (1) above is
determined as Rs. , over& above the cost of execution under this contract (including the
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PVC amount payable as per contract, as on the date of issue of this notice). This additional cost shall
be recovered from your next on account bill(s) or any other dues payable to you under contract.

5. The Contract value gets reduced to Rs...........:

6. You are requested to continue with the balance work in the contract subsequent to offloading of
above part(s) of work.

Kindly acknowledge receipt.
Yours faithfully
For and on behalf of the President of India
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ANNEXURE - VIII

Reference Para 60.(2)
CERTIFICATE OF FITNESS
1. (a) Serial Number
(b) Date
2. Name of person examined
3. Father’s Name: son/daughter of
Residing at
4. Sex
5. Residence:
6. Physical fitness
7. Identification marks
8. Date of birth, if available, and/or certified age
I certify that I have personally examined (name) who is desirous of being
employed in a factory or on a work requiring manual labour and that his/her age as nearly as

can be ascertained from my examination, is years.

I certify that he/she is fit for employment in a factory or on a work requiring manual labour as
an adult/child.

9. Reasons for :
(a) Refusal to grant certificate, or
(b) Revoking the certificate

Signature or left hand

Thumb impression of the person examined.

Signature of Certifying Surgeon

Note: In case of physical disability, the exact details and cause of the physical disability should be
clearly stated.
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ANNEXURE - IX
(Reference Clause 62. (1)
Registered Acknowledgement Due
PROFORMA OF 7 DAYS NOTICE FOR WORKS AS A WHOLE/ IN PARTS

(DETAILS OF PART OF WORK TO BE MENTIONED)

RAILWAY
(Without Prejudice)
To
M/s

Dear Sir,

Contract Agreement No.

In connection with

In spite of repeated instructions to you by the subordinate offices as well as by this office
through various letters of even no. , dated ; you have failed to start

work/show adequate progress and/or submit detailed programme for completing the work/ part of
work (details of part of work to be mentioned).

2. Your attention is invited to this office/Chief Engineer’s office letter no.
, dated in reference to your representation, dated
3. As you have failed to abide by the instructions issued to commence the work /to show

adequate progress of work you are hereby given 7 days’ notice in accordance with Clause 62 of the
Standard General Conditions of Contract to commence works / to make good the progress, failing
which further action as provided in Clause 62 of the Standard General Conditions of Contract viz. to
terminate your Contract and complete the balance work without your participation will be taken.

Kindly acknowledge receipt.
Yours faithfully
For and on behalf of the President of India
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ANNEXURE - X

Reference Para 62(1)

Registered Acknowledgement Due

PROFORMA OF 48 HRS. NOTICE FOR WHOLE WORK
RAILWAY
(Without Prejudice)
To
M/s

Dear Sir,

Contract Agreement No.

In connection with

Seven days’ notice under Clause 62 of the Standard General Conditions of Contract was
given to you under this office letter of even no., dated ; but you have taken no action
to commence the work/show adequate progress of the work.

2. You are hereby given 48 hours’ notice in terms of Clause 62 of the Standard General
Conditions of Contract to commence works / to make good the progress of works, failing which and
on expiry of this period your above contract will be rescinded and the work under this contract will
be carried out independently without your participation and your Security Deposit shall be forfeited
and Performance Guarantee shall also be encashed and any other consequences which may please be
noted.

Kindly acknowledge receipt.

Yours faithfully

For and on behalf of the President of India
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ANNEXURE - XI
Reference Para 62.(1)
Registered Acknowledgement Due
PROFORMA OF TERMINATION NOTICE
RAILWAY
(Without Prejudice)

No. Dated

To
M/s

Dear Sir,

Contract Agreement No.

In connection with

Forty eight hours (48 hrs.) notice was given to you under this office letter of even no., dated
; but you have taken no action to commence the work/show adequate progress of

the work.

Since the period of 48 hours’ notice has already expired, the above contract stands rescinded
in terms of Clause 62 of the Standard General Conditions of Contract and the balance work under this
contract will be carried out independently without your participation. Your participation as well as
participation of every member/partner in any manner as an individual or a partnership firm/JV is
hereby debarred from participation in the tender for executing the balance work and your Security
Deposit shall be forfeited and Performance Guarantee shall also be encashed.

Kindly acknowledge receipt.
Yours faithfully

For and on behalf of the President of India
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ANNEXURE - XII

Reference Para 62.(1)
Registered Acknowledgement Due
PROFORMA OF 48 HRS. NOTICE FOR PART OF THE WORK................
(DETAILS OF PART OF WORK TO BE MENTIONED)

RAILWAY
(Without Prejudice)
To
M/s

Dear Sir,

Contract Agreement No.

In connection with
1. Seven days’ notice under Clause 62 of the Standard General Conditions of Contract was
given to you under this office letter of even no., dated ; but you have taken no action
to commence the work/show adequate progress of the part of work....................... (details of part
to be mentioned).
2. You are hereby given 48 hours’ notice in terms of Clause 62 of the Standard General

Conditions of Contract to commence works / to make good the progress of works, failing which and
on expiry of this period your above part of work..................... (Details of part to be mentioned) in
contract will be rescinded and the work will be carried out independently without your participation.

3. Your full Performance Guarantee for the contract shall be forfeited and you shall not be issued
any completion certificate for the contract. However, no additional Performance Guarantee shall be
required for balance of work being executed through the part terminated contract.

4. The contract value of part terminated contract shall stands reduced to ......................c....

Kindly acknowledge receipt.

Yours faithfully

For and on behalf of the President of India

110



GCC April 2022

ANNEXURE - XIII

Reference Para 62.(1)

Registered Acknowledgement Due

PROFORMA OF TERMINATION NOTICE FOR PART OF THE WORK................

(DETAILS OF PART OF WORK TO BE MENTIONED)
RAILWAY
(Without Prejudice)

Dated

To

M/s

Dear Sir,

—

Contract Agreement No.

In connection with

Forty eight hours (48 hrs.) notice was given to you under this office letter of even no., dated
; but you have taken no action to commence the work/show adequate
progress of the part of work....................... (details of part to be mentioned).

Your above part of work in contract ...................... (details of part to be mentioned) stands
rescinded in terms of Clause 62 of the Standard General Conditions of Contract and the same
will be carried out independently without your participation. Your participation as well as
participation of every member/partner in any manner as an individual or a partnership firm/JV
is hereby debarred from participation in the tender for executing the balance work

. Your full Performance Guarantee for the contract shall be forfeited and you shall not be

issued any completion certificate for the contract. However, no additional Performance
Guarantee shall be required for balance of work being executed through the part terminated
contract.

The contract value of part terminated contract stands reduced to

Kindly acknowledge receipt.

Yours faithfully
For and on behalf of the President of India
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ANNEXURE - XIV

Reference Para 48.(3)
FINAL SUPPLEMENTARY AGREEMENT

1. Articles of agreement made this day in the year between the
President of India, acting through the Railway Administration having his
office at herein after called the Railway of the one part and of

the second part.

2. Whereas the party hereto of the second part executed an agreement with the party hereto of
the first part being agreement Number dated for the performance
herein after called the ‘Principal Agreement’.

3. And whereas it was agreed by and between the parties hereto that the works would be
completed by the party hereto of the second part on date last extended and whereas
the party hereto of the second part has executed the work to the entire satisfaction of the party
hereto of the first part.

4. And whereas the party hereto of the first part already made payment to the party hereto of the
second part diverse sums from time to time aggregating to < including the Final Bill
bearing voucher No. dated of value duly
adjusted as per price variation clause, if applicable (the receipt of which is hereby
acknowledged by the party hereto of the second part in full and final settlement of all his /its
claims under the principal agreement.

And whereas the party hereto of the second part have received sum of through the
Final Bill bearing voucher No. dated duly adjusted as per price
variation clause (PVC), if applicable (the receipt of which is hereby acknowledged by the
party thereto of the second part) from the party hereto of the first part in full and final
settlement of all his/its disputed claims under principal agreement.

Now, it is hereby agreed by and between the parties in the consideration of sums already paid
by the party hereto of the first part to the party hereto of the second part against all
outstanding dues and claims for all works done under the aforesaid principal agreement
excluding the Security Deposit, the party hereto of the second part have no further dues of
claims against the party hereto of the first part under the said Principal Agreement. It is
further agreed by and between the parties that the party hereto of the second part has accepted
the said sums mentioned above in full and final satisfaction of all its dues and claims under
the said Principal Agreement.

(Applicable in case Final Supplementary Agreement is signed after release of Final Payment)
Or

And whereas the party hereto of the first part already made payment to the party hereto of the
second part diverse sums from time to time aggregating to 3 through various On
Account Bills (the receipt of which is hereby acknowledged by the party hereto of the second
part).

And whereas the party hereto of the second part have received sum of 3 through
various On Account Bills (the receipt of which is hereby acknowledged by the party thereto of
the second part) from the party hereto of the first part and party hereto of the second part
have accepted final measurements recorded on Page No..... to Page No.... of Measurement

Book No.......... and corresponding Final Bill duly adjusted as per price variation clause
(PVC), if applicable, for full and final settlement of all his/its disputed claims under principal
agreement.
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Now, it is hereby agreed by and between the parties in the consideration of sums already paid
through various On Account Bills and sums to be paid through Final Bill duly adjusted as per
price variation clause (PVC), if applicable, based on accepted final measurements including
the Security Deposit by the party hereto of the first part to the party hereto of the second part
against all outstanding dues and claims for all works done under the aforesaid principal
agreement, the party hereto of the second part have no further dues of claims against the
party hereto of the first part under the said Principal Agreement.

(Applicable in case Final Supplementary Agreement is signed before release of Final
Payment)

5. It is further agreed and understood by and between the parties that the arbitration clause
contained in the said principal agreement shall cease to have any effect and/or shall be
deemed to be non-existent for all purposes.

Signature of the Contractor/s for and on behalf of the President of India

Witnesses

ADDRESS:
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ANNEXURE-XV

Reference Para 64.3 & 64.6

Agreement towards Waiver under Section 12(5) and Section 31A (5) of Arbitration and
Conciliation (Amendment) Act

I/we.............. (Name of agency/Contractor) with reference to agreement no................... raise
disputes as to the construction and operation of this contract, or the respective rights and liabilities,
withholding of certificate and demand arbitration in respect of following claims :

Brief of claim:
(1) Claim 1- Detailed at Annexure-
(i1) Claim 2 —
(i) Claim 3 —
I/'we............... (post of Engineer) with reference to agreement no.......... hereby raise disputes

as to the construction and operation of this contract, or the respective rights and liabilities,
withholding of certificate and demand arbitration in respect of following claims:

I/we........... do/do not agree to waive off applicability of section 12(5) of Arbitration and
Conciliation (Amendment) Act.

Signature of Claimant Signature of Respondent

Agreement under Section 31(5)

I/we....... (Name of claimant) with reference to agreement no................ hereby waive off the
applicability of sub section 31-A (2) to 31-A (4) of the Arbitration and Conciliation (Amendment
Act. We further agree that the cost of arbitration will be shared by the parties as per Clause 64(6) of
the Standard General Conditions of Contract.

Signature of Claimant Signature of Respondent

*Strike out whichever not applicable.
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ANNEXURE-XVI

Reference Para 64.(3)

Certification by Arbitrators appointed under Clause 63 & 64 of Indian Railways General
Conditions of Contract

1. Name:

2. Contact Details:

3. Prior experience (Including Experience with Arbitrations):

4. 1do not have more than ten on-going Arbitration cases with me.

5. T hereby certify that I have retired from Railways w.e.f. and empanelled as Railway
Arbitrator as per ‘The Arbitration and Conciliation Act- 1996°.

6. I have no any past or present relationship in relation to the subject matter in dispute, whether
financial, business, professional or other kind.
Or

I have past or present relationship in relation to the subject matter in dispute, whether
financial, business, professional or other kind. The list of such interests is as under:

7. 1 have no any past or present relationship with or interest in any of the parties whether
financial, business, professional or other kind, which is likely to give rise to justifiable doubts
as to my independence or impartiality in terms of The Arbitration and Conciliation Act-1996.

Or

I have past or present relationship with or interest in any of the parties whether financial,
business, professional or other kind, which is likely to give rise to justifiable doubts as to my
independence or impartiality in terms of The Arbitration and Conciliation Act-1996. The
details of such relationship or interests are as under:

8. There are no concurrent Circumstances which are likely to affect my ability to devote
sufficient time to the arbitration and in particular to finish the entire arbitration within twelve
months.

Or

There are Circumstances which are likely to affect my ability to devote sufficient time to the
arbitration and in particular to finish the entire arbitration within twelve months. The list of such
circumstances is as under:
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{ Advance Correction Slip No. 1}

Para 10.2., Part [ of GCT shall be read as under:

10.2- Financhal Eligibifity Crileria:
The tenderer must have minimum average annual eontractual wmover of Y/N ot "V whichever is |ess, where

V= Advertised value of the tender in crores of Bupees
W= Mumber of years prescribed for completion of wark for which bids have been invied.

The average annual confractual twrnover shall be caleulated a5 wn wyersps of ™otal contractual payments™ in
the provicas three financial years, as per the asdited balance sheer. However, in case balance sheet of the
previnus year is yel W be prepared! audited, the audited balance shect of the fourth previous year shalk be
considersd for coloulating sverage annyal aontractnal tumaver.

The tenderers shall submit requisile information ws per Anasxare-V1B, along with enpies of Audited Balance
Sheets duly certificd by the Chariersd Accoumtant! Centificare from Chartered Accountant duly supparted by
Audited Balange Sheed,

Para 17.15.1, Part I of GCC shall be read as under:

17.15.1 Technical Eligihility Criteria (*a’ or “b* mentioned bereunder):
(@) For Works withiul comnposig Lomponents

The technicul gligibility Tor the work as per purz 10,1 above, shail be snisfied by either the IV in
s awn name & stvle’ or *Lesd member of the 1V,

Each other {non-lead) member(s) of IV, who is7 are not satisfying the techiical eligibaliny for the
work as per para 10.1 above, shall have technical capatily of minimum )% of fhe enst of wark
e, cach oon-lead member of TV member must have sutisfuctonily completed ur substantially
completed during the last 07 (seven) years, coding lust day of month previous 1o the one in which
tender is invited, one similar gingle work For a minimum of 1% of advertised valus of (he ender.

(b1 For works with conposite ¢nmponenls

The technical eligibility for major component af work as per para 16,1 above. shall be sabistied by
cither the 'JW in its own neme & style’ or *Lead member of the IV and technical eligibility for
viher nent(s) of work as per para 10 1 above, shall be satisfied by ¢ither the *J% in itz 0w
name & style' of ‘apy member of Gie JV°.

Euch other {non-leadjmiembenis) of JY. who isf are not satisfring the technical @ligihility for any
component of the work as per para 1.1 above, shall have technical capacity of minimem %L of
the ¢ost of any component of work mentioned in technical eligibilicy criteria. .., cach other (noa-
lead) member of must have satisfactorily complewed or substantially completed during the |ast 07
{seven) vears, coding last diy of muih previcos b the one in wlich vender is iwvited, one sinilar
simgle wark for a minimom of 1% of cosl of 4y component of wurk mentioned in techmcal

gligibiliby criteria.

Male fir Para 7034 A
33 The Megor companent of i wark Jor it purpose shatl ie the componer of work having highi st
wartne, e caisees whiere vafve of twe pr more component of work iy same. any one work o be

classifted e Major compument of wark

b} Value of o completed work done By @ Member in ar cariier JU shafl be reckoned only to the
exfent of e concermed member’s shaee in thit Y for the murpese af sotefiing Ry
compiignce fo fhe above mentinned fecimical  cligihiline criteriz e the Jemdee tircler

s ideralion. -
[l LR 9' ﬁ"“r‘ h_}-
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Anoexure-V, Part I of GCC shall be pead as under:

AMMEXURE-V
Reference -Para 6.1 of ITT

FORMAT FOR CERTIFICATE TO BE SUBMITTED / UPLOADED BY TENDERER ALOMNGWITII THF.
TENDER DINUMENTS

e, seeneeen U Nme gnd desigaetiog ) appointed as the alomeytauthorized signatory of

the tenderer (ingluding its consiif pents),

s

thereinafter callied the tenderer) Far the purpuse af the Tender documents far

e work n-['_ - . as por i wender Mo _ af
Aty o hereby solemnly affi i and state an the behalf of the wenderer inclwding itz constiluenis as

under;

1.

“h
L.

1.

Flage:

Dated:

e the temderse (s} am/are sixning thes document after carefully reading the contents.

1'% 1he 1enderen s} alse accept A1l the conditionz of Lhe 1ender and have signed all the pages in ¢onfimmatinn
thereol,

Vwe hereby declars that lwe have downloaded the render documents from Indian Ratilway wohsite
Weiwwr ireps.gow i . lwe have verified ihe conrent of the document from the wehsite and there is na addition,
ik delelion or no alteration te the conten ol the 1ender document. [n ¢ase of any digerepancy noticed at any
slage ie. evalmation of tenders, execution af work or fnal raymeil of lhe contract, the master copy available
wilh the railwuy Adminisiraton shall be fnal and bunding ypon mefus.

Vwe declare and certify thal L'we have nor made any mislcading or false representativn in the Boarmg,
stareanents and afachments in proof of the yoalification requirements.

"'We also anderstand thal syfour offer will be evaluaied based oo the documentsicredentials
sohmitted along with the offer and aame aball be binding upon matys,

L'We declare that the informaticn and documents submitted slung with the tender by mc/us are correci
and Lwe are fully respunsible for the correcincas of the infarmation and documents, subm ilied by us.
twe certify thal bwe the tondereis) isfare not hlacklisted or debarmed by Railways or any other Ministry
Uepartment of Govl. of India from participation in tender on the date of submussion of hids. either in
mdividual capacity or ag a HUF member of the parthership firm/L LIV Boeiety Trus,

|*we understand that if the crntents of 1he settiléate submitied by us are found to be forged/false or imoomect
at any time during process for evaluztion of fenders, it shall lead to forfeiture of the Bid Secunty besides
bamning of business for a2 period of uple five year. Further. lwe (fnvert mame af tie
fendersy) ** and all myfour constitucnts undersiand Lhar myfour offer shall be swimmarily
rejecied,

Lwe also wnderstand that if 1le contents of the cerkiffexie suhmitted by us are found to be Flseforeed or
inctrmect ut any bme after the award of fhe coutract, W will lead to wrmination of the contrect, along with
forfeitwre of Bid Security/Security Deposil and Perfimmance guarantes besides any other aclion provided in
the contract including banning of business for o period of upta Nive year.

1"'We have read the clause regarding restriction on procaressent frorm 4 Lidder of a cosnry which shanes a
land boeder with India and certify that | amd'We are not from such 4 country or.

if from such & country, have heen registercd with the compooent A othority. PWe hereby eorify that Lwe fulfil
all the requiremenis in this regard and sm/are eligible o be canstderad (evidence of valid regisiration by the
camperent antharity is enclosed)

SEAL AND SIGMATURE
{JF THE TEMDERLCR

*+The pontents in italics Are only for guidance purpose. Dotails as appropriate ace 1o be Dilked inosuitably by tenderer.

Tiedi certificate is 10.by'ghei by sark member.of JY oF Fartasrs of Partosrship Gedi/LLFete.

) g w7 bt
3‘}”"? ST S
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p. Annexnre-¥1, Part 1 of GCC shall be read as under:

ANMMNEXLURE - ¥
Reference -Para 13 & 17.15.3 of Tender Fopm {Second Sheet) of Annesure | af ITT

TENDERER'S CREDN¥NTIALS (BID CAPACTTY)
HAILWAY

For tenders having advertiserd valug more than Rs 20 crore wherein eligibility eriteria includes bid capacity slso, the
tenderer will be gualified anly it its avaitable bid capacity 13 equal 1o or more than the Latal valuc ol the present tender.
The available bid capacity shall be caloulared as under:

Available Bid Capacity = [& x N x 2] - 0.3 IxNzR

Where,

A~ Muximum valie of construction works executed and payment received io any one of the previous three finangial
veang of the currenl Finuncial year (up to date of inviting @ader), taking inta sccount the completed as well 45
wiorks IN progress.

M= H‘_’mb'" of years preseribed for completivn of work for which bids has begn v ited.

Ritwicy: for tktenent of all works in progress aad slsb, the works whichuce ol ¥ 10D el Dot itpefed
upts tikedis of fnviting of tender.

B e

fay  The Tendereo(s) shall fumnish she details uf -

{1 Maximum value of construciion works execuled Bid payment received in any one af the previouws
three Finaucial vears or the cument Mnangial year (up 1o dae of inviting render) for calculuting A,
amd

(i} Existing commitmens and balance amuunt of ongoing works with tenderer 4 per the prescribed
profurma of Railway For statement of 211 works in progeess and also the works which are awarded 1o
tendérar bt yet not started upto the date of mviting of tender for caleulating I, Ln case of no werks
in hand, a *MIL" swiement should be furmished.

The submitied details for {i1 and {ii} above should be duly venlied by {hartered Accruniant.

{by  In case if a bidder is 1V, the enderer(s) okt furnish the devails of
{i} Maximom value of constuction works executed and payment received in any one of the previous
thres Fmangial wears ar the current financial year [up to date of inviting ender) by cwch rember of
I {or calculating A, and
(i) Existing conmsitments and bulance amount of angoing wurks with each member of IV ¢ither m
individual capacry or as 2 member of other J¥ as per ihe prescribed proforma of Railway for
ctaterment of all works in progress and also the works which are swarded o gach member of 1Y
sither in individual ¢apacity or us & member of ofher JY but yet not started uplo the date of mviling
ot tender for calowlating B. [n case of mu works in hand. a "ML stulernen should ho Famished.
The submittod details far (1) amd (5i) above should ke duly verified by Chartered Ageountant,

{c] Walue of a completed work/work in progressiwock awarded but yer not started For a Memher in an gaclier JY
shall be reekoned only 0 the exient of the concemed member's share it that Y for the purposs of salisfying
histher compliance to the above menticied hid capasity in the tender wnder corrsiderafom.

(d] The arithmetic sum of individual “bid capueity” of all the members shall be taken 23 IWs had capReity™

fey  li case, the tenderers faled to submit The atave statement olong with wiier, heihis offer shall be wonsiderad
as incomplete and will be rejected summarily.

{1 The available bid capacity of tenderer shall he ausessed based an the details submitled by the tendersr. In cass,
the available bid capecity 15 lesser than estimaied cosl of wark put to tende, his offer shall net be consilered
even if he has been found eligitls in other eligibiliny cnleriniender rey wircmenl,

Sl s hosg
VR
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Clause 17 A, Part I of GCC shal| be read as undey:

1TA  Extension of Time lp Costracis: Subjeet 1 any requirement in e contract as 1o completion of amy

portion of pordiors of the works befone campletion of the whole, the Confracior shall fully and finafly

complets the whale of the works compriged in g conlract twith such modifications a5 may be directed under
cendigns of this controct) by ihe date cntersd in the contract or extended tate 1n terms of the following
clauses:

{i}  Extension dué to Madification: f any moditcatiens have baen ordered which in e opinion af the
Engineer have matenally increased the rmagritude of the work, then such extension of fhe Gonmtracted
date of completion may be pruned as shall appear 1o the Epgineer th be ressonable in 1he
circumsiances, provided moreover that the Contractor shall be responsible o requesting such
extension of the date 85 may be considened NECCHGAY 45 5000 A3 the cause thareol shall anjse.

{i}  Extemaion Tor Delay not due to Railway or Contracter: If in the opinion of the Enginesr, 1he
progross of work has any time beer delayed by any ot or Neghect of Railway's emplovees ar by ather
Contractor emploved by the Railway under Sub-Clause (4) of Clagse 20 of ihess Conditinns ar in
cacciting the wark wol fomaing pant of the contract but on which Conractor's performance wecessarily
depends ar by teason of proceeding taken or threatened by or dispute with adjoining or to neighbonring
owners or public autharity arizing otherwise Mrsugh the Contractors owh defaull eto. or by the delay
duthorized by the Enginesr pending arbitmtinn or o comsequences of the Contractor md having
received in due tirme necessany instructions frum the Railway Tor whizh he shull have specially applied
in writing to the Enginesr o his auhorized representative then upon happening of any sueh event
cauging deluy, the Contractor shall imrnediately give ootice thereoT in writing to the Enxgineer within |5
diys of such happening, bul shall neverthe less make ennztanily his best endeavours to bring down or
make guod the delay and shall do all thut may be refsonably required of him o the sativfaction of flke
Engineer to proceed wifh the works. The Contractar may alic indicate the pericdd for which (he work is
likely 1o be debaved and shall be bound 10 ask For pecessary extension of Hme.

{ii]  Extenaion fur Dielay due 1o Railways: In the event of any Failere or delav by the Haibway e hand
over the Contracter possession of G lands necessary for the oxevurion of the works or 1o give the
NECessaly notice 0 commence the works or W provide (he necessary drawings or instructinns or any
other delay caused by the Railway due b0 any atfer cause whatsoever, then such failure or iheluy shall
imt na way affect or vittate dhs contract ur ulter the characier thereof or antifle the Contractor to darnages
or campensation sherefor, but in any such case, the Railway may grant such extension or extensions of
the completion date as may be considered reasonable,

The Conteaclor shall indicate the period for which e work is hkely o he delayed and shall seck
cxtenziun ol ime 85 may e considered noceszary under clavse 17A{i] or'and I TAGH) orf and | TAG) above,
s soon 35 the cause Werent shall arise and, i any cuse. nat less than 15 dawe before the cxpiny of the dute
fixed for completion of the works. The Engincer shall considér the same and shall grant and communicate
such exfenzion of time as in his opinion is teusonuble having regard 1o the nuture and perind o delay and the
fype and quantum of work affecied thereby, Mo other campensation shall be peyable for works so carriod
forward ta (he extended period of lime; te same rtes, terms and condittons of contract being applicuble. es
i such extended penod of time was originally provided in the original cantrasi ilsell,

The non-sabiigsion of reguest for extension of subrmission of request within less than 15 days
hefire the expiry of the dute fxed for completion of e works, shall make him incligible for extension under
these sub clauses, subject o final decision of Engineer.

‘31}93 Anie YL %’J"[y_
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Clause 178, Part IT of GOCC shall be read as under:

178 Extenvian of Tine with Liguidated Damages (LY for delay duee to Contracior: The time for the
axecution of the work or part of the works specificd in the comiraet documents shall be degmed to be the
mssence of the conimact and the works mest be completed non Jater than the dute(s) 23 specified in the comract.
I the Comtracior fails w complete e works within the time s specified in the coniract for the rasans other
than the reasons specified in Clawse |7 and 174, the Ratlway sy, if satisfemd that the works can be
completed by the Contractar within neasanable shart time Hremeatter, allow the Contractor for further extensian
of time (Froforma at Annexure-¥11) a5 the Engineer may decide. On such exvension the Bailway will be
eotitled without projudice to any other right and remedy svailable on that behalf, 10 pecover from the
Cantractor as dereed damages and nor by way of penaly for each week ot part of the week, a sum calculated
al the st o Edpadated:Da ks x5 ol , i, i — . i,‘ﬂ-ﬁf watice of the

For the purpose of this Clause, the contract value af the works shall be taken as value of work a9 per
conract sgreement including any supplementary work ordericontract agreemédd iszued. Provided also, that Qe
rotal smownt of liguidated damages under this condition shall not exceed 5% of he confract value or of the
total value of the item or proups of items of work for which a separate distinet anpletion period is specified
i1 the contract,

Pravided further, that if the Railway ig not satisfed that the works can be completed by the Contractar
and in the event of Biluce on the pan of the conlactor to complete the wark within further &xtension of ke
allowed as atoresaid, the Railway shalt be entitled without prejudice v uny other right ar remedy available i
that behali, tn appropriate the contractor's Security Depasit and reseind the contmwt under ©lause 62 of these
Conditions, whether or nal uctual damage is cansed by such Jefault.

WLTE:

ln u confracl where extensionisp of time have been allowed once under ¢lawse i TE, further request(s) for
extengion of cimwe under clause 17A can also be considersd under exceptional cirgumstanees. Such
extension(sh of time under clanse 17A shall ke withowt any Liguidated danages. but the Liguidated damaees
alrcady recovered during extension(s) of time granted previously wnder clause VB shafl ani be waived.
However, Price variation during such extension]s) shall e dealt a3 applicable for extensianis} of time unclar
clauze 176.

‘}-’fg j..j-".lil:.- vhi
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Clause 19 (3}, Part Il of GCC shall be read as under:

1943} Accepted Programme of Work: The Contractor who has been awarded il work shall as soon o
pessible but wot later than 3¢ davs afler the date of recerpl of the acceplance letter in respect of enntracts with
imitial completion pericd of two years or less or ot later fhap 90 days for mher contructs have oy submil the
detuiled programme of work indicating the tme schedule of varaos iterns of works in the form of Bar
Chart/PERT/CPM. He shall alzo submit the dewsls of cranisation (in terms of laboor and supervisars), plant
and machinery it he intends 10 utilize (from time time] for execution of the wok within stipulated date of
eompletion. The programme of work amended a5 hgcessary by discussiong with the Engineer. shall be treated
i the agreed programme of the work for the purpose of this contract and the Contragtor shull endapvor 1o
Fulfill this programme of work. The propress of work will be wilched aceordingly and tine liquidated dumages
will be with referancee 1w the overall completion date, Nathing stated herein shall peeclude the Conuractor in
achieving carlier completion of item or whole ofthe works thay indiceted Bn ¢l programme.

In Contracis Tor works of Mew LineiCrauge Conversion/Doubling/Reilway Fleciritication, finalized
through Tenders having advertised value more dhan R 0980, the Contractor shai] submit detailed time
peogramme 10 Il Engineer within 10 days after issue of LOA, The programy shall include e physical and
Fimaocial Progress vis-a-vis progrum and foreeast cash flow adopting Projecl Managerment Software such as
Primavera/Sure Teack/MS Project cte. The program must identify the nilestones, interfice requirements
and program reporing elements. The Contractar shall supphy, free of cost ane set of sothorized sofiware to
the Emgncer and the soft copy of sirucimred program far the project. This shall be updated every month. The
Coantractor shall also submit a revised programime whencver fhe PrevIoUs PRORFGMME 15 iN¢ansistent with
actual progress. Eack programme shell inclwde:

The arder in which the Contractor intends o carry out the Works, including the anticipaied timing of
¢lch stage, Conlractor's Dhacuments, procurernent, manufaciore of Plant, delivery to Siic,
consiruction, erection and testing, each of these stages tor work by cach Subkontracior, it any, the
sequence aind Liming of inspections and iests specified in the Coneact. and a supnorting repon which
ancfudhes:

8 general description of the methods which the Contractis intends to adopd, and of 1he nujor
slages, in the execution nfFthe Works, and

delails showing the Contractar's teasonable estimate for the number of each class of
Contrector's Personnel £Equipment, required on the Site for each major stage.

Unless the Enginess, within 21 davs after receiving & progrmamme, gives notice fa the Contractor siating the
extert 1 which it does not comply with the Contract, the Contracior shall proceed in accordance with the
programine, subjecd 1o his other obligations under the Contract. The Engincer shall be entitled to rely wpean the

pMogramaie when planning their activities.

If. 4t any Lime, the Engineer gives notice o ihe Contractor that a programme Fails {to (e exient sf.u.l.::l;l} 1w
eamply with the Countract er e be consistent with actheal progress and the Contacior's staed intentions, the
Contructor shall submit & revised programme 10 e Engioeer within 15 days in sccordance with this Sih-

Ll Ause,
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H.  Clause 33(1), Part I1 of GCC shall be resd as under:

3010 Haces for Extra Heni(s) of Warks:

fa} Slandard Schedule of Raves {SSOR) Memis: Any item of work carmed out by the Comtructor on fhe

instructions of the Cnginger which iz ook included in the accepted Billiz) of Quunbilies bt figures in the
Standard Schedule of Bates {S%(R), shall be executed at the cates set forth in the "Standan] 3chedule of
Rates {SS0ORY modified by the tender perconage as wecepred in the contracl for thal chapter uf
Standard Schedule of Rates (530K

For ilemisy not covered in this sub clause, the rate shall be decided as agresd upon between the
Engincer and the Contractor before the & xecurion of such ilems of work as per sub clavse (b}

{by Other Liems: For any it of work 10 be carried oot by the Coatractor but not included in the assepted

Hill{s) af Quantities and also not covered under sub clanse {a) above, the Contracior shall be bound Lo
nolify (he Engincer al least seven days before the necessity arises for the execution of such items ol
works that the accepted Bill{s) of Quantities does not include mle or rafes far sweh extrs wark invobved.
The rutes payable tor such itens shall be decided al the meeting ta ke hebd between thw: Engineer and
Canteactar, in &s short a period Az poasible after the nead for the special ilem has come (2 the notice. In
case the Contractor (8ils to abend e meeting after being notified to du 50 or in the event of na
settlement being arrived at the Kailway shall be envitled 10 exccute the extra wiorks by oflier means and
1he Cantractar shall have no claim far kess of damage that may resuli from such procedure.

The assessment of Fates for extca itemis) shall be amived @i based on the prevailing market rates of
labour, machinery & mawerialz and by taking guidance from the tollowing documents in oeder of
privncy

L. Analysis of Rates for “Unified Standard Schedube of Rates ol Indian Railweiys (LISS0R]TY
iL. Anulvsis of Rates for “Delhi Schodule of Bates issned by CTWE {LFSER)"
1. Market Analysis

L. Clause 46A.1., Part IT of GCC shall be read as under:

4641 Applicability:Frice Variation Clause (PYC} shall be applicable only in tender having advertised value
above B 2 Cremes. Provided further tha, in & contruct where BYC is applicable, following shall be ouside
the urview of price adjustments [Le. shall be excludad from the gross value of the wurk for The purpose of

Price vriation) :

u}

)

Materials supplicd hy Railway to the Contractars, either free oc al fixed rawe,
Any oxira item(s) included i subsequent variation falling cutside the purview of the Bill(s] of Juantitizs

of tender, under clause 3% (L) of these Standard General Conditions, unless applicability of PV and
‘Basc Month® has been specially ageeed, while fixing the rates of such exira iernds ).

e w
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Ji Clause 46A.6, Part I of GOCC shall ke read as under:

dﬁA,ETh:_percemages Of various components in various type of warks shall be as specified for a1l item {s}' Billiz) of
Cluanfities im tender document and the same sliall be fixed as per iable & ¢lassificateons given below:

{1). Focr Civit Engi Tog W

"“.“x Classification | m ' W]
a A RS R - -
5 - g% iod
@ IR 14
N SRR A T - N T I S DR e g g
< - TR A
— (o] r |:|.|-' r = -
o - E O "
B nmpﬂlmms\ =4 " al
K Fived K et eyt i N I S TR R R RN
2 Lahour L. 20 | 23| 30 20 " 30 | 20 | zo ] 0 16 | I3
3 Steel S, ] 0 I fh 0 0 & 5 i 51 0
E Cement C, 7 0 15 0 i it I 0 §5 0 }
5 Plami
Machinery & | BM, | 30 15 5 2 15 | 2 | 10 i 0 o oz
Spares
4 Fuel & '
c -
Lubricants F. 25 15 5 15 ' 15 | 20 | is a o w | 20
Pl Cthermaterials | [ g | s | 30 | a0 | s 2% | 20, o n 5 I
B | Demsnators & ; ' '
| kplosive K. e |15 | o 0 0 0 0 0 o 0 i
B Total 000 ) M | 00 ] 100 | 100 | e 10 106 [ 10 [ 100 | ER

* It shall pot he considerad for any price variation,
The classitheation menticned in the @able above reprasents foltwwing tvpe of iremis) i the wark('s) -

I  Earthwork io Formation
1A Al ltenys) excluding 1R nefand 1C
1B Iemd=) tar supply of Steel
[T [temis) for supply of Cement

1  Hallazt Supply Worke

3 Tunnelling Woerks (Withaut Explosives)
A Al lemisy excluding 3D orfand 347 aefand 3D onfand 3E
3B hemi(s) for supply of Sieel
SO hem(s) for supply of Cerment vifand Grow
J0  [eem{s) for Fabrication & Frection of Siructwres including zupply of Steel
AE  Ttem{s} Tor Fabricaton & Erccticar of Struciunes exc lud ing supply of Steei.

4  Tunactling Works (With explogives)
44 All leemiz) excluding 48 orfand 4C orfand 40 e fand dE

4B ltemis) for supply of Steel L'
#C  hemys) for supply ot Cement agfand Smouo -
e
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d4r

ltemi s} for Fabeication & Erection nf Structures including supply of Stezl

4K em(s) fur Fabrication & Crection of Structures excloding supply of Stecl.

Buildlng Warks

sA Al hem(s) excloding 3B arfand 5C orfand 3D ovfand SE

SR lemis) for supply of Steel

S0 Ltemys) for supply of Cemm

S Memis) for Fabrication & Erection of Strucwares including supply of Sueel

5 Ttemis) Tor Fabrication & Crection of Siructures excluding supply af Steel,

Bridpges & Protecton work

fa Al remis) excluding 68 orfand 6C oriand 6D arland GE

6B Yemis} for supply of Steel

6C  Ttemys) for supply of Cemen

6D NMemis) for Fabrication, Asscmbly. Erectiond Lavnching of Girders including supply of Steel
§E  ltemfg) for Fabrication, Assembly, Erection &Launchany of Girders excleding supply of Hieel

Permanent Way lioking

Fluiform, Passenger Amenities

£A
=)
%
&0
8E

All [rem{=) excluding 3B oriand 2C orfand 317 orfaed 3E

eimis] for supply of Swel iiem/Aitings

Ttemis) fir supply of Cetnent item

Trem(s} for Fabrication & Erection of Sirwctures ineluding supply of Stecl
Memis) for Fabrication & Erection of Structutes excluding supply of Steel

Any Osher Works oot covered In Classification 1 1o B

@4
b=
L
oL
oc

Al Hem(5) eactnding B orand SO ar'and 9T oriand 2E

Nem(s) for supply of Steel

Lieenés} for supply of Cement anfand {iroul

Leemd 33 for Fabrication & Ercetion of Struclures including supply of Sreel
lern(g) far Fabrication & Freciim of Struciunes exciuding supply of Sigel

100f11



K. Clause 46A.7 Formulae, Part 11 of GOC shall be read as wnder:

46A.7 Formulse: The Amount of variation in PrGES 1N various components (labour, material Bl
shall be warked out by the following formulae;

@ L = [WorWgg
fii) M
(tii) F
fiv) E
(v} PM
(Vi)§ = 0
Bex 100
e =M%;H Il}ﬂ-

Edd

—
-
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Ciensral Managers. All Lrulian Railways & Production Units

Ceneral Manager (Con). M. Kailway, Cinwahati

General Manager [/CORE, 4 Tahabad .

Chief Aclminiatrati ve ficees (Conk, Al Inyliun Railways (Excepn MF. Railway)
Frincipal Chiel Engineers, All Indiaa Hailways

(:.{.U: COFMOW, Tilak Hridgs, Mew Lrelhi
Fringipat CAC, L“Iiusr,_l Locn Modemization Works, Patiala {Funjab )
CACHWorkshop Projecte), Clamber Bhawan, Judge's Cuur Read, A Ghat, Framz-S (K300, Riliar

Miregtor Goneral, RDSO, hanak Magar, Locknow

Divecviar General, HAIR, Yadodarg

Lirector, HIUCLEN, Pune - £11 001 (Mabarshog)

Dhrecior, IRIEEM, PH Ma.-253, Masik Road-427 11T {Meharashim)

Dhrector, [RISET. Tar Maky Roed, Lella Giuda, Secundenhad- S0 T

Director, IRIMFEE. Jamalpur [isn-Jamaipur, FIN-311214 {Bihar),

Dvircetor, IRITM, Sarswati Residemial Estate, 1RITw Campus, Marak Magar, Lucknnsw

MO CONCOME, Concor Bhawan, -3, Matlurs faoad, Opp. Apuibe Hospital, Meaw 13 [hi- 110076,
TRLUON Inteenarional Lemited, C-4, Didrict Contre, Sabel, Kew Delhi- 110077

MO, RITES L., RITES Bhawan, Plot Mo. |, Secier-29, Crar@ace.

CMLY RYNL, August Kranti Bhawan,'hol Ma.25, 17 Flicr, Bhikeji Canis Plce, New Delhi.

MIE MRVE L., Churchgale Stution Bldg, bum bai- 400020

UMD, KOWKAM Kailway Corporatiun Licl, Rail Bhawan, New Delhi- 110001

MD. DFCCIL, 5" Flaor, Pragani Maiden Mewrs $ialion Building Comples. Mew Delhi-1 10001

MO, RLDA, hear Safdarung Railway Station, hoti Bagh, Phase-1, Mew Belhis 110021

MO, CRIS, Chanakyapar, Mew [Delhi.

CML, RailTel Curperation of Indta Lad Plot Mo, 143, Institional Arca. Secww-44, € ungaon — | 22001,
CME. IREAF, 12% Fheor, Core-1, Scape Manar, Disti. Centre, Lasmi Magar, Deihi- | |0

Managing Lirector. IRFC Limited, UG Floon, FagTower, NECC Place, 1shisham Pitarmeh hdarg, Lodheitoead. Pragati
Vihar, Mew [k lh.

UMD, IRCTC Led., B.143, 11th Fleoy, Statesnean House, Barskharibe Ko, Mew Dhelhi 11001

CMIL, Nrmithwaite & Co. linviled, 5 Hide Raoad Kolkats THHw3,
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Gencral Sceretary, IKCA, DRM Office, Mew [helh.

General Seeretary, AIRF, Rail Blawan, New Delhi

General Secretary. WEIR, Rail Bhawan, tew Delhi

Oeneral Secrcdary, [BRFOF, Baif Bhawan, Mew Telbi

tienetal Seveenary, FROA, Rail Bhawan, New Delhi

Ceneral Seererany, AIRPA, Rajl [hawan. Mew Dclhi

Ciener| Secreticy, AISC & STREA, Rail Hhawan, Kew Dielhi

The Scerelary, RBRS, Genup (A} (MTices Association, Rail Bhawan
The 3ecretary, RBSS. Group (B) Offices Association, Fail Bhawan

. Toneral Secretary, RIZSSS Association, Rail Bhawan
o The Secredary, REMS A, Rail Bhawan
. Tle Secretary, Kalway, Group {I0 Emplovess Associatan, Karl Fhavwan

Concemed PRO far kind information of Chairman cum CEQ, MAnfre, MT&RS MXEED, M Fisence, Railway Board
AdvMB, EDPO'RR, GEIERE, SR Cmord MR

Chiel Vigilanoe Officers, Ail hedian Hailways,

DOGERHS), DO{RPF), AM{CEY, AM{Works), AM(B), AM(Etee.}, AMIRS) AM{MF}, A Tele, AM/CRIS, AM'Sig.,
AMIPIE, PEO{RES), PEIVigitange), PELDCLEGP), EDCLG), EOTE(M&EMO), COCE(BXES), EDFX -, EDE XN,
ECH Woks), EDOW{PIz.}, ED'Projectdbdon, EONL& A ), EDNPRLYL EDWE, FIKSafeiy),  ECq5in. Dew.), EDY Tele},
EDRSL:). LDBLE, EDEEN:). CINE, EDC(N)E EDXAccounls), EDT&MPF, EDMLEChg ), UDMELF.), EPg.,
1%{conly, 150P), 15400y, 15D, Vipilance-1T1 WVigiCont) of Railway Board.

-
-
gt ) W

'}'bﬁq‘? T 1AL



7{% #ea g¥d Government of India 7%

¥d Faraa Ministry of Rallways n
) o o P : Azach
'3.1113 I[Eﬂ?ﬂﬁ [Rad ai¥ Railway Board) Armrit Mg?':ﬂtsav
No. 2022/ CE-VCTHGOC-1022 Policy Mew Delbi, Dated 13.12.20222

To,
As per ligt atiached

Sub: Indlan Raitways Standard Geoeral Conditions of Contraci, April 22
(Advance Correction Slip No. 23

Enclossd hevewith please find Advames: Correction Slip Mo, 2 to Indian Ruilways
Srmclard General Conditioms of Contract, April-2022.

21 This shall be applicabls 10 Works Contract of Indian Railways with prospective effect.

3] This issucs wilh concurrence of the Finance Directorate of the Ministry of Railways.
[DA:- As sbove,
-
E iR
(IS FEAEN L2
e PR b e A B

[Phone; 030-44803; Rly: 0L1-23383279:MINL]
e-rnail addrggs © edeep2G22(@pmail.com

N, 2022/CE-VCTIGCC- 2022/ Folicy Mew Dethi, Dated 13.12.2022

Copy forwarded for information to;

{i3 The PFAs. All Indian Railways. _
(i) Dy. Compiraller and Audilor Ueneral of India [Railways), Room Ne. 224, Ral Bhawan,

New Delli. M

For Member Finance
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Gieneral Managers, Al ldian Railways & Production Linits

General Manager (Com), B_F. Railway, CGuwahali

General Manoger 5COR E, A lNahabad

Chief Administrative Cificers (Cond, Al Indian Railways {Except M.F. Railwoy)
Principal Chief Enginears, AN lindian Railways

CAQ, COFMOW, Tllak Brdpe, Mew Delhi

Frincipal C4 0, Diessi Loco Modemni zatipn Woplks, Faiola (Funjab)

CAQ {Workshop Projects), Chamber Bivawan, Judpe's Court Foad, Amta Ghat, Pame-300001,
Bihar

Dorector General, KOSy, Manak Megar, |.uck now

Lurectar General, WA IR, Yadodara

Dhirectar, IRICEM, Pune — 4 [ | 091 (Maharashoma)

Director, IRTEEM, FB Mo.-233, Nasik Rowd-422 100 (Maharashors)

Director, IELSET, Taa Maka Read, Lalla Guda, Sccunderabad-50001 7

Director, IRIMEE, Jamalpur Crstt-JTamalpar, PIN-E1 1214 (Bihar),

Dvirector, IRITM, Sarswati Residential Bstawe, IR1TM Carmpare, Manek Magar, Lucknow

MDD, CONCOR, Condor Bhowan, C-3, Mathura Road, Opp. A palla Hospital, New Delhi- 1 HE) TG,
IRCON Intsrmational Limited, €4, District Centre, Ssket, New Delhi- 110017

BAD:, RITES Lid., RITES Bhawan, Plot Mo, Sactor-H, Gurgaoh

CMD, RYNL, August Kranti Bhawan Plod M2, 19 Flowor, Bhibagi Cauna Plase, New Dalhi,

BAD, MREYC Ltd., Churchgate Station Bldg, bMormbai- 400120

ChT, KONE AN Railway Corporation Lid, Rail Bhawan, Mew Tielhi-1 100 .

MO, DFCCIL. 5 Floor, Pragati bMaidan Metre Stetion Building Comphese, Hew Delhi-1 1001
MO, RLIA, Near Safdarjung Railway Station, Moti Bagh, Phasc-1, Now Delhi- 110021

MO, CRIS, Chanakyapur, Naw Nethi.

« UMD Rail Tel Corporation of [ndia Lid. Phot Moo 143, Institutional Area, Sector-44, Gurgaon —

122003,

- CME IROAF, 12 Floar, Core-1, Scope Minar, DisnL Cenbre, Eaxmi Magar, Dhedhi- 1100%2
. MManaging Direcior, IRFC Limited, TH7 Floor, EastTower, MBCL Place, Bhisham Piamah bar,

LodhiRgad, Pragati YWihar, Mew Delhi.

. CML IRCTC Lid,, B-148, | 11h Floor, Sistesman Howese, Barskhamba Road, New Delhi F10001
. TMI, Brailiwsice & Co, limied, § Hide Road Kolkaa T3,
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General Becretary, IRCA, DRM Office, Mew Delhi.

General Secretary, AIRF, Rail Bhawan, Now Delhi

Ceneral Secretary, HEIR, Rail Bhawan, Mew Deihi

Cremeral Secretury, TRPOF . Rail Hiawan, Haw Delhi

Geperal Secretary, FROA, Rail Bhawan, Mew Delhi

Oenwral Secretery, AIRPA, Reil Bhawan, Mew Delhi

{enernl Secretary, AISC & STREA, Rail Bhawan, Kew Delhi

The Secremry, RDES, Group (A Y Dfices Association, Rail Bhowan
The Secratary, RH 5%, Group [ D) Offices Association, Rail Bhawal

. {heneral Secrotary, RBSSE Association, Bail Bhasan
. 'The Secratary, RBMRA, Rail Bhavwan
. The Secretury, Railway, Group (1Y) Emplosvess Associghon, Rail Bhawan

Concerned F50 far kind infarmation of Chatrman cum CFQ, MiAnfra, MTEES MAOEBI,

b Finance, Roilwoy Goard

Adv_iR, EDPGIMR, OSLEME, OSK(Co-ord) MR

Chief Vigilance Officers, All Indian Railways.

DG{RTIS), DGRPFYL AMICE)L AM{Worksh, AM{E), AM{Elec.) AMRSE AM{MEYL AMTele,
AMACEIS, ANMISIZ., AM(PlE.), FELXE&5), PEDX{Vigilance), FELXF(F), EDCESG),
EDTE(MAEMCY, FDCEBAS), EDFOR], FTFFLXAIL TIE Works), ENWAFIE,
£D/Projeci(Mon, ), EDX1.&4), EDXPSU), EDVE, ED{Satety),  CDNSig. Dov.), ELX, Tele),
EDRS{{:), CDRE, EDEE(G), EDFE, EDE{N), ETMArcounts), ELnT&NPP, EDME{CI‘Q;],
EDME(F. ), EIWPIg, I8{confy, JSPL F3G), 15D, Vig lance-IT, Vig{Conf of Raibvay Board.
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{Advance Correction Slip No. 2)

A, Para 5(3)ii. Part I of GOC shall be read az wnder:

n.  The originad Bank Guarnice should be deliversd in person to the official pominaned
as indicated in the tender doeument within 5 working days before closing date for
submission of bids.

B. Para 6.1 Part I of GCC shall be read as under;

6.1 The tonderers shall submit a copy of cenmificate stating that all their
statements’documents submitted alomgwith bid are troe and facwal. Standard
fFormat of certificate to be subrmitted by the bidder is enclosed as Anpexure-V. In
addition to  Anmexure-Y. in case of pther than Company/Proprietary  firm,
Annexure =V(4} shall also be submined by the 2ach member of 2 Parmerghip Fion
! Joint Yemure {JY) f Hindu Undivided Family (HUF) { Limiveg Ligolity
Partmership (LLP) efc, as the case may be. Non submission of above certilicate(s)
by the bidder shall rcsuit in summarily mjection of histheir bid. It shall be
mandatorily incumbent upon the terelever to identify, state and submil the
supporting documents duly sclf atteswed/digitally signed by which (ey'he is
qualifring the Qualifying Criteos mentioned i e Tender Docurment.

C. Para 11 {iv) of Anoexure-1, Part I of GCU shall be read as under:

fivk A copy of corifivate sluting that they are not liable to be disqualified and all their
stabcments’documents submitted along with bid arc true and faciual. Standard
iormat of the cettificate 10 ba submitted by the hidder is enclosed as Annexurs-V.
n addition to Annexure-Y. in case of other than Company/Propriciary Fiem,
Annexure —ViA) shall also be submijtteil by the sach member of 3 Partnership Firm
{ Joim Venture (%) ¢ Hindu Undiviged Family {(HUF} S Limited Ligbilty
Partnership (LLP) etc. as the gise may be. Non submission of a copy of cortificate
by the hidder shall result in summarily rejection of hisitheir bid, Ii shall be
mandatorily iwwnbent wpon the tenderer to identify, state and submit [he
supporting documaents duly selt attested / digitally signed by which they/he aredis
qualifying the Qualifying Criteria mentioned in the Tender Iocument.
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D. Aomexure-¥ Pari | of GCC shall be read 45 under:

ANNEXURE-Y

Relerence -Para 6.1 of 71T

FORMAT FOR CERTIFICATE TO BE SUBMITTED / UPLOADED BY
TENDERER ALONGWITH THE TENDER DOCUMENTS

Lo [Mame and desigmation)**appointed 28 the
attormeylauthorized signatory of the tenderer,

Mis (hercinafler called the temderar) for the purpase of

the Tender doeuments for the work of

s per the tender Mo

of (Eailway)**, do hereby solemnly affirm and state on the behalf of the tenderer

including ils constituems ay unders:

1. Liwe the tenderer {5) am/are signing this document after carefully reading the conrents.

7. 1"We the tendererfs) also acoept all the conditions of the tender and have signed all the
pages in confirmation thereok.

3. Lwe horeby declare that Dwe have downloaded the tendor documents from Indian
Railway wehsite www.ircps.gov.in . I/we have verified the content of the document
Fom the website and there is oo addifion, no delction ot no alteration to the contert of
the tender document. In case of any discrepancy poticed at any stege ic. cvaluation
of tenders, excention of work or finad payment of the contract, the master copy
available with the rsilway Administration shall be finad and binding upon me/us.

4. Lwe declare end certify thai Ifwe have not made any misleading of talsc
representalion in the forms, statements and attachments in proof of the qualification
TEQULISINEtLS.

5 L'We alsg uaderstand that myfour offer will be evaluated based oo the
dncumentsicredentials submitted along wilh the offer and syme shall bt binding
upoa mefus,

4. L'We deciare that the information and documents sobmitied shong with che
jender by mefus are correct and Liwe are fully responsible for the correcimess of
the imformation and documeois, sabmitted by uy.

7. Liwe certify than l/we the tenderer(s) iwfare not blacklisted or debarred hy Railways or
amy other Ministry £ Department of Gowt. of India from participation in teader on the
date of submission of bids, cither in individual capacity of 83 ¥ HUF! member of the
partnership Arm/LLP/IY/Society/Trust

. Twe understand thai if the conlents of the certificate submitted by us are fourd to be
forged/false or incorect at any line during process for evalyaion of tenders, it shall

%;.' ¥ ﬁ'ﬁhll— Pyl w
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lcad to forfeiture of the Bid Sccuricy besides banning of business for a period of umo
five year, Further, [Awe (insers rame of the temderer) ** and all my our

simshitusnts understand thal my/our offer shall be summarily rejected,

9 Y'we also understand that if the contents of the certificate submitted by us are found
o be false'forged or incorract at any time after the awerd of the contract, it will lead
to temmination of the contract, alonrg with foefeiture of Bid Seeanty/Security Deposit
and Ferformance guarantes besides any other action provided in the contract
including hanning of business for 3 pernod of wplo Rve year,

10, I'We have read the clause wgading resinetion on procuvement from 3 bidder ol a
country whicl shares a land border with India and certify that T am/We are not fram
such a countey or, if from such a gouniry, have been repistered with the competent
Authosity. IWe heteby ceetily thal Thwe TylfR1 atl (e requirements in this sepand and
arnfare ehigible to be considered (dvidence of wahid repistration by the compelant
auwthonty 15 enclosed)

SEAL AND SIGNATIIRE

OF THE TEMDERER
Flace;
Datcd:

*4Tle contents in lialics are only for guidance purpese. Delauily as sppropnate ave to be filled
n suitably by tenderer.



F. New Annexure-Y(A), Part 1 of GOC sbhall be read as under

ANNEXKURE-Y{A]

Refercnce -Para 6.1 of ITT

(Thls certificaie is o be ghen by anornev/autharized sipnotoryeack member of
Partrersilp Jfirmidoint Verture (JV) 7 Hindu Undivided Family (HUF) 7 Limited Liabifity
Partreesiilp (LLP) et}

[ . {Name),  attomey/authomized  signatory  of  the
...................... (constiteent Finmiconstituent partner) and  member/panmer of the
.................................... (tendcrening firm) herchy solemnly affinm and state as under:

4. Lhwe cenify that ..........c........... (comstitaent firmiconstiuent partoer) isfare not

blacklisted ar debarred by Railways or any other Minisury / Department of Gov of
India from participation in tender on the date of submizsion of bids, either i
individus! capacity or as « HUF! imember of the parmership

Fren/LLP/JY Society! Trust,

2. 1"'We have read the clause regurding restriction o0 pROCLICEN from a bidder of a
country which shares a land border with India and centify that [ any'We are not from
such o country or, if from such & country, have hean rogistersd with the competenl
Authority. F'We herehy certify that [fwe fulfil all the requirements in this regand and
amfarc eligihle to be considered (evidence of valid cegisiration by the competent
authonty is enclosed),

SEAT. AND SIGNATURE
OF THE CONSTITUENT FIRM/CONSTITUENT PARTNER

Mlacs;
Dated:

el



/- w1ed ®9ET® Government of India /-
7M 3= warad Ministry of Railways 7M

Azadi
aigﬁﬂﬁﬁ - (@@d at¥ Railway Board) Amit Mahotsav
No. 2022/CE-HCT/GCC-2022/Policy New Delhi, Dated 26.04.2023
To,

As per list attached

Sub: Indian Railways Standard General Conditions of Contract, April 2022
(Advance Correction Slip No. 3)

|. Enclosed herewith please find Advance Correction Slip No. 3 to Indian Railways
Standard General Conditions of Contract, April-2022.

2. This shall be applicable to Works Contract of Indian Railways with prospective effect.

3. This issues with concurrence of the Finance Directorate of the Ministry of Railways.

DA As above.
%‘”"3
frirere Fufie $oft e 1S
[Rly Mo. 030-47598, MTNL No. 01 1-23047598]
e-mail address: deeg(@rb, railnet gov.in
No. 2022/CE-ICT/GCC-2022/Policy MNew Delhi, Dated 26.04 2023
Copy forwarded for information to:

{i) The PFAs, All Indian Railways.
(i) Dy. Comptroller and Auditor General of India (Railways), Room No. 224, Rail Bhawan,

MNew Delhi.
g

For Member Finance
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General Managers, All Indian Railways & Production Units

General Manager (Con), N.F. Railway, Guwahati

General Manager /CORE, Allshabad.

Chief Administrative Officers (Con), All Indian Railways (Except N.F. Railway)
Principal Chief Engineers, All Indian Railways

CAQ, COFMOW, Tllak Bridge, New Delhi
Principal CAO, Diesel Loco Modernization Works, Patiala (Punjab)
CAC (Workshop Projects), Chamber Bhawan, Judge's Court Road, Anta Ghat, Patna-800001, Bihar

Diirector General, RDS0, Manak Magar, Lucknow

Director Genernl, NAIR, Vadodara

[virector, IRICEN, Pune =411 001 (Maharashtra)

Director, IRTEEN, PB Mo.-233, Nasik Road-422101 {Maharashtra)

Director, IRISET, Taa Maka Foad, Lalla Guda, Becunderabad-500G17

Director, IRIMEE, Jamalpur Distt-Jamalpur, PIN-811214 (Bihar).

Director, IRITM, Sarswati Residentinl Estate, [RTTM Campus, Manak Nagar, Lucknow

()

MDD, CONCOR, Concor Bhawan, C-3, Mathura Road, Opp. Apollo Hospital, New Delhi- 1 10076,
IRCOMN International Limited, C-4, District Centre, Saket, New Delhi- 110017

WD, RITES Ltd., RITES Bhawan, Plot No.1, Sector-29, Gurgaon.

CMD, RVML, August Kranti Bhawan,Plot No.25, 1" Floor, Bhikaji Cama Place, New Delhi,
MD, MRVC Lid., Churchgate Station Bidg, Mumbai- 400020 .

CMD, KONKAMN Railway Corporation Lid, Rail Bhawan, New Delhi-110001.

MD, DFCCIL, 5 Floor, Pragati Maidan Metro Station Building Complex, New Delhi-110001
MD, RLDA, Near Safdarjung Railway Station, Moti Bagh, Phase-1, New Delhi- 110021

My, CRIS, Chanakyapur, Mew Delhi,

. CMD, RailTel Corporation of India Ltd, Plot No. 143, Institutional Area, Sector-44, Gurgaon — 172003.
. CME, TROAF, 12* Floor, Core=1, Scope Minar, Distt. Centre, Laxmi Nagar, Delhi- 110092
. Managing Director, IRFC Limited, UG Floor, EastTower, NBCC Place, Bhisham Pitamah Marg,

LodhiRoad, Pragati Vihar, New Delhi.

. CMD, IRCTC Ltd., B-148, 1 1th Floor, Statesman House, Barakhamba Road, New Delhi 110001
. CMD, Braithwalte & Co. limited, 5 Hide Road Kollata 700043,

Copy i0:

(A}

()

ot e T T e

e —
bt = =

ol

General Secretary, IRCA, DREM Office, Mew Delhi.

General Secretary, AIRF, Rail Bhawan, New Delhi

General Secretary, NFIR, Rail Bhawan, Mew Delhi

General Secretary, IRPOF, Rail Bhawan, Mew Delhi

General Secretary, FROA, Rail Bhawan, New Delhi

General Secretary, AIRPA, Rail Bhawan, New Delhi

General Secretary, AISC & STREA, Rail Bhawan, New Delhi

The Secretary, RBSS, Group (A) Offices Association, Rail Bhawan
The Secretary, RBSS, Growp (B) Offices Association, Rail Bhawan

. General Secreiary, RBSSS Association, Rail Bhawan
. The Secretary, REMBA, Rail Bhawan
. ‘The Secretary, Railway, Group (D) Employees Association, Rail Bhawan

Concemed PSO for kind information of Chairman cum CEQ, MiInfra, MT&RS M/O&BD, M/Finance,
Railway Board

Adv. MR, EDPGME, OSIVME, OSR(Co-ord MR

Chief Vigilance Officers, All Indian Railways.

DGIRHS), DG(RPF), AM(CE), AM{Works), AM{B), AM{Elec.), AM{RS), AMIME) A Tele,
AM/CEIS, AM/Sig, AM{Plg ), PED(B&S), PEDNVigilance), PEDCE(R), EDCE(G), EDTE{MEMC),
EDCE(B&S), EDR(X)-I, EDF(X)-11, ED{Warks), EDW{Plg.), ED/Project(Mon.), ED{L&A), ED(PSLI),
EDVE, ED(Safety), ED(Sig. Dev.), ED{ Tele), EDRS(G), EDRE, EDEE(G), EDFE, EDE(N),

ED{ Accounts), EDT&MPP, EDME(Chg.), EDME(Fr), EDVFlg., J5(conf), JS(F) JS(GY, I1S(D),

Vigilance-111, Vig{Conf) of Railway Board. <
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Annexure

rrection S .Inmﬂwﬂﬂﬂ | Conditions o
Contract, April 2022

A. Para 11(vi) (a) & 11(vi) (b) Part 1 of GCC shall be read as under:

vi.

{a) In case of any - formation submitted by tenderer is found to be false,
forged or incorrect at any time during process for cvaluation of tenders, it
shall lead to forfeiture of the tender Bid Security besides banning of
business for a period of upto fwe years.

(b) In case of any information submitted by tenderer is found to be false,
forged or incorrect after the award of contract, the contract shall be
terminated. Bid Security, Performance Guarantee and Securily Deposit
availahle with the railway shall be forfeited. In addition, other dues of the
contractor, if any, under this contract shall be forfeited and agency shall be
banned for doing business for a period of upto fwe years.

B. Para 15 Part [ of GCC shall be read as under:

15  The tenderer whether sole proprietor / a company or partnership firm /
registered society / registered trust / HUF / LLP ete if they want to act through
agent or individual partner(s), should submit along with the tender, a copy of
power of attorney duly stamped and authenticated by a Notary Public or by
Magistrate in favour of the specific person whether he/they be partmer(s) of the
firm or any other person, specifically authorizing him/them to sign the tender,
submit the tender and further to deal with the Tender! Contract up to the stage
of signing the agreement except in case where such specific person is
authorized for above purposes through a provision made in the partnership
deed / Memorandum of Understanding / Aticle of Association /Board
resolution, failing which tender shall be summarily rejected.

A separate power of attomey duly stamped and authenticated by a

Motary Public or by Magistrate in favour of the specific person whether
he/they be partner(s) of the firm or any other person, shall be submitted after
award of work, specifically authorizing him/them to deal with all other
contractual activities subsequent to signing of agreement, if required.
Note: A Power of Attorney executed and issued overseas, the document will
alse have io be legalized by the Indian Embassy and notarized in the
jurisdiction where the Power of Attorney is being issued. However, the Power
of Aitorney provided by Bidders from countries that have signed the Hague
Legislation Convention 1961 are not required to be legalized by the Indian
Embassy if it carries a conforming Appostille certificate.

LT M —_




. Para 17.12, Part I of GCC shall be read as under:

1712  Authorized Member - Joint Venture members in the JV Moll shall

authorize Lead member on behalf of the Joint Venture to deal with the
Contract, sign the agreement or enter into contract in respect of the said
tender, to receive payment, to witness joint measurement of work done, to sign
measurement books and similar such action in respect of the said
tender/contzact. All noticesfcorrespondences with respect to the contract
would be sent only to this authorized member of the JV.

D. New Para 17.14.7, Part | of GCC shall be read as under:

I7.i4.7 A _Power of Amorney executed gnd issued overseas, the
O e Rl aleo have fo be lepalized by the Indicr Embassy and notarized
in the jurisdiction where the Power of Atiorney is being iggued. However, the
Pauir_uf Attorney provided by Bidders from couniries that have signed the
Hague Legislation Convention 1961 gre nol reguired to be legalized by the
Indian Embassy if it carries a conforming Appostille certificate.

P

E. Item No-8 & No-9 of Annexure-V, Part 1 of GCC shall be read as under:

8. L'we understand that if the contents of the certificate submitted by us are
found to be forged/false or incorrect at any time during process for evaluation
of tenders, it shall lead to forfeiture of the Bid Security besides banning of
business for a period of upto nwg, Further, I'we (inserr name af the
tenderer) ** and all my/our constituents understand (hat
my/our offer shall be summarily rejected.

9. [/we also understand that if the contents of the certificate submitted by us are
found to be false/forged or incorrect at any time after the award of the
contract, it will lead to termination of the contract, along with forfeiture of
Bid Security/Security Deposit and Performance guaraniee besides any
other action provided in the contract including banning of business for a

period of upto fwe year.
g - p 1,.;-#"'"1'5
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;".'q_.',...f TRA 9IBIT Government of India /-
7-'*'-"11"" ¥ 7TaTA9 Ministry of Railways 71—"

STl tut ot Rai Azadik

: ilway Board ; a

HE AR { Y ) it Mahotsay
N 22N CE-TMCTHGCC-20 2 Policy New Delhi, Dated F7.08.2023

T, .
As per list aHached

Sub: Indisn Railways Standard General Conditions of Contract, April 2022
{Advarce Correction Slip Ne. 4)

Please find enclosed herewith Advance Correction Slip No. 4 to Indian Railways
Standard General Coodilions of Contract, Aprl-2022.

2 Thiz shall be applicable 1o Works Contract of Indian Railways with prospective effect.

3. This isswes wilh the concemense af the Finance Cirectorate of Ministry of 1Lailwavs.

T _mq.f:
Qﬁ”ﬁﬂ-ﬂﬂ'
(atte

v R =i @ e atd
[Rlv Mo, Q3047598 MTHL Ma, O[L-23047358]
e-mail address: deegirb. mulnet gov.an

DA: As above,

Mo, 202MCE-VCT/GOC-2142 1 Policy MNew Delhi, Dated 07.08.2023

Cupy {orwurded for information to:
{1} The PFAs, All indian Railways.
(1i} Oy, Comptrolter and Auditor Generad of India (Railways), Room No_ 224, Rail Bhawan,

Mew Delha. .

oy

For Member Finapce



LIST FOR DISTRIBUTION (No 202 MCE-L'CTAGCC-1022/Folicy Mew Dwelhi, dated 07.08.2023)

e ol

(A}

(E}

Ay

bl

=S L R L bl

S e R L b

— — — &b
P o— =

I3,
14.

Ticneral Managers, All Indlan Rallways & Froduction Unins

Oeneml Manager (Cony, M.F. Railaay, Gawahati

Liemeral Manaper "CORE, Altahabad

Chict admiriscratve OfNvers (Cunk Al Indian Railways (Eacepl NF. Bailway)
Principal Chiel Enpineers, Al Indian Railways

A, OOFEMOW, Tilak Bridge, Mow Delhi
Principel CAdy, Divsel Loco Modermization Warks, Palicla (Puojeb)
LAD (Workshop Projects], Chamber Bhawan, Judge's Court Romld, Anta Ghat,  Poatoa-300MHH, Dihar

Dircctor General, BDEC, Manak Magar, Lawknow

Lhrestor eeneral, MAIER, Yadodara

Director, IRICEN, Pune - a11 (08 (Maharashtrm)

Drector. IRIEEM, PB Mo 233, Wegik Road-42F 100 (M abamshimd

Direxior, TR1SET, Tua Maka Road, Lalla Guda, Secunderahad-S000 17

Director, IRIMEE, Yanvalpur Distis il pur, PINE11214 [Bihar)

Dwrestor. IRITH, Sarswati Residenciel Estate, IRITM Campuos, Maoak Magar, Lucknew

MD, CONCOR, Chaear Blyewan, C-3, Mathura Road, Opp. Apollo Hospital, Mew Delbi- 1130746
IRCON Inemational Limited, C-4, Dristrict Centre, Sabet, New Delhi= 110017

MO, BRITES 1od., RITES Lhawan. Flet Ma.l, Sector-29, Gurgap

CMD, RVHL, Auguat Erandi Blawan Pl Wo,25, 1% Floor, Bhikaji Came Place, Mew Delhi

MDD, MRV Ltd., Churchgate Starion Ebdg, hMunbai - S50020

CMD, KCMNEAN Builway Corporation Ltd, Rail Bhawan, Hew Celki-1 1M [

ML, DFCCIL, 5 Floor, Pragati BMaidan detea Staion Building Camples, New Delhi-1 1001
RAld, RLTYA, Mear Safdajung Railwey Siation, Moti Bagh, Phage ), Mew Delhi- 130032]

MI2, CRIS, Chanakyapur, Mew |3lhi

- UM R | Corpoeation of India d.od. Plod Mo, 143, Institutione] Aree, Sector-44, Guroaon — 122003
. CME, IRIAF, 12¥ Floor, Come-1, Scope binar, Diatt. Cetre, | anmi Magar, Delhi- 110092
- Manzging Directer. JRFC Lirnited, [ Floor, ExstTower, WRCC Place, Bhizham Ficamah Marg,

LaihiRoad. Pragand vihar, Wew Delhi
MO, IJRCTC Led., B-148, 11t Fleor, Statesman Howse, Barakhamba Road, Mew Dedlg 1700601
CMD, Bruithwaite & Co. Limited, 5 Hide Foad Kolkaia 700K 3

Copy Lo:

(A}

{8

e R Y

10,
1.
12,

ra
3
4

General Sevrelary, IRCA, DRM Office, Mew Delli

Genarat Secratary, ALEE, Rail Bhawan, New Delhi

Ceneral Secreiary, NFIR, Rail Bhawan, Mew Delhi

Ciesezral Savretary, IRPOF, Rail Bhawan, New Delhi

Cencral Szeverary, FROA, Rail Bhawan, Mew Thlki

Ceneral Secrciary, ATRPA, Bail Bhawan, Mew Ciclhi

Genetal REl:H.‘-lill}', AlSC & STREA, Rai| Bhawim, Mew Ciethi

The Secrctery, RRSS, Group {4 OHTices Association, Rail Bhawan
The 3esr=tary, RBaS, Groop {B] Oiihices A soation, Bail Bhawan
Cenetal Secretary, BHESS 4 ssociniion, Rail Bhawan

Tlse Secr=tary, RBMSA | Rail Blawan

Tha Bearctary, Railway, Group (O Emplavees Association, Kail Bhawao

Concermed PO for kind infomation of Chairman um CEQ, MAnfre, MTERS M BD, MFinanes:,
Failwony Doard

AdvoME. EDPCGAR, OSIVME, OSRICa-ardpME

Chicf Vigilance Oificers, All Indian Baibways

DERHE), DGREFL AMICE), AMiWorks), AM{B], AMiGlec), AMIRS. AM(ME). AMTel,
AMICEIS, AMSig., AMLPlg ), FETNERS), PED Vigi luncey, PEDCE(F), PEDSafety, PEDVGati Shabai,
EDCE(G). ENTK{M&MLD), EDCE{B&S), EDF(X), EDAIS(Civil]), EDAGS{Civil-I, EDVGS(Elect. )
EDVGEE ST, EDGSSSLY, EDWIFIz.}. ELHL&A), EINPSU), EDVE, EDy{Safery}, ED(ESig. Dev), EDJ
Telel, EDRS[G), EDEL{GY, EDFE, EDEM), ED[Accounts), EDFTEMMPD, ECME(Cha ), EDBE(FR),
ELVPlz , JSicanf), JS(F), PR4G). JSIL0, Vigilance-11T, Vig{Confi of Railway Board.

4]



AnDEYure

Advance Cerrection Slip No. 4 to Indian Railways Standard Gepepal Conditions of
Contract, April 2022

liem No-8 & No-% of Annexure-¥, Fart [ of GCC shall be read ag under:

§. 1'we understand that if the contents of the certificate subwmitted by us are found to be
torped/false at auy time during process for evaluation of tenders, it shall lead w forfeiture
of the Bid Security and may alro lead 1o any other action provicded in the oeniract
icludim: banning of business for a penod of upta twe wear. Further, Ywe (inser? rame of
e tenderer) *+ and all my/uor constilvents understand that myfour viler
shall be summarily rejected.

&, Tiwe also vnderstand that if the conlents of the certificate submitted by uz are oo to be
Falseitorged at any time after the award ol the contract, it will lead to termination of the
conteact, along with forfeitore af Bid Securiry/Security Deposit and Perfenmance
puacaniee grd may olse lead o any wlher action provided in the contraet including
banning of business for s penoed of uplo (wo year.

— v}
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7}% THIT WIFTT Government of 1ndia 7’:”

St VA AT Ministry of Railways Azadit,
G-IHFI' | (k@3 € Railway Board) Amrit ppahotsay
Mo, 2022/CE-IMCTHGCC-2022Policy Mew Delhi, Dated 20. 10,2023
To,
As per list attached

Suh: Indian Rallways Standard Geperal Conditons of Condracet, April
2022 (Advance Correction Siip No. )

Fleasg find enclosed herewith Advamce Correetlon Slip No. 5 to Indian Raibways
Stapdard General Condibons of Conlgeel, Apnl-2022,

2. This shall be applicable to Works Contract of Indian Railways with prospective effect.
3 This issues with the concurrence of the Finance Directorate and approval of Board {MI,

M.
DA: Ay ahove. % Y
e
i
s fafae o0 G@hias 3
[Rly Mo, 030-47508, MTNL No, 01]-2304T7298]
z-mail address: decg@irb.rilned. povin
No. 2022/CE-ICTHGCC-2022/Policy Mew Drelhi, Dated 20.10.2023

Copy forwarded for information to:
(1) The PFAs, All Lndian Railways.
{ii} Dy. Comptroller and Auditor General of India (Railways), Room Mo, 224, Kail Bhawan,

Mew Dhelh, _ w

For Member Finanee



Abnezure

Advamee Correction Slip Mo, 5 to Indian Rullwayvs Standsrd Geaersl Condibons of
Comid Apnril 2022

Para 5{3) ii. Part I of GCC shall be read as woder:

Para 5{3) ik

The original Bank Cuarantee should be detivered in person 1o the offizial nomimaled ac
indicated in the tender document before closing dale for submission of ds (Lé

excluding the last date of submission of hids)




LIST FOR DISTRIEUTION (Mo, HRUWWCE-IICTAGCE-2022/POLICY Mew Dehil, Daded 20.18.1023)

Gencral Masagers, All Tndian Railways & Prodyetijon Tl

Cenern] Manager {Con}, N.F. Ruil wey, Cuwahati

Generad Manager [CORE, A llabhabad

Chicf Administrative Ofleers (Con), ATl Tndban Eailwiays {Except M.F, Eailway)
Frincipal Chief Engimesrs, All Indian Railways

e e

{A)

L
]

A COFMUW, Tilak Bridge, New Delhn
Principat CAC, Diesel | neo Modemization Works, Patiak (Punjah)
CAD {Werkabop Projects), Chamber Bhawan, Tudge's Court Road, Arta Ghat, Patma-800001, Bihar

Lol

(H)

Drivector Geneval, ROSO, Matipk Magar, Liacknow

Drrector General. MATR, Vadodara

Lricector, IRICEM, Punt — 411 001 {Maharashtra)

[Hrecior, IRIEEN, PL Nao.-233, Nasik Fonad-42213] (Mahamshima)

Drirecicw, IRISET, Taa Maks Fomd, Lalls (iwda, Sevumderabod-Hddr|

Crireciar, IRIMEE. Jamalpur Distt-Tamalpur, PIN-3112 14 (Piber)

Lricector, IRITM, Sarswali Residential Estate, IRITM Campus, Ivianak Mapar, Lackmow

el e sl e

)
MO, CONCOR, Concewr Bhawan, C-3, Mathera Road, Oppe Apedbo Hoapitsl, Mew Delhi- 110076
IRCON Intemnational Limited, T, District Cemire, Saket, Mew Delhi- 110017
M3, RITES Ltd,, RITES Bhiwany, Plod Mo, 1, Secton-29, Gurgaum
CMD, RYVBL, Augusd Branti Bhawsan Flor Mo, 25, 1™ Floor, Bhikagi Cama Flace, Mew Delhi
MD, MREVC Lid., Churchgate Station Bldg, Mumbaj- 400020
ChiD, KOWEAM Raibway Corporation Lid, Rail Bhawan, Mew Delhi-| [ ]
ML, DECCIL, 5% Floor, Pragati Maidan Meira Sision Poilding Complex, Mew Dedhi-1 10001
ML, RLOA, Mear Safdarjuag Balway Stasion, Mol Bagh, Phase-], New Delbi- 11062)
MI3, CRIS, Chanakyapir, Wew Delhi
10, CMO, RailTal Corpovation of India Lid. Pled Mo, 143, Ingtiouional Area, Sector-dd, Curgaon — | 22005
11. CME, IROAF, 12" Fioor, Core-1. Scope bimar, Digtt. Centre, Lasxoni Magar, Delhi- [ 10092
12, Moncgmg Direclor, IRFC Limited, UGS Floor, EastTower, NBUCC Place, Bhisham Fitwrngh Mane,
LodhiRosd, Pragai Y har, Mew Ll
11 CMD, IRETC Lad,, B-144, L1th Floor, Stabétinan Houosé, Barkbamba Fesd, Mew Dredha 1R
14, CMD, Braithwaide & Co. limiiad, § Hide Foogd Elolkata T
Copy to:

Rl R A e

General Sacretary, TRCA, DRM Offica, Hew [rbhi
Generel Sccrctary, AIRF, Rail Bhawan, Hew Debhi
Ceneral Secrelacy, NEFLR, Rail Bhowan, NMew Drelhi
Crepera] Secracaty, IRPOF, Hail Bluvwan, Wew Delhi
(rencral Secretary, FRO A, Rail Ahewan, Mew Telhi
Gencrel Secretary, AIRFPA, Bail Bhawan, Naw Delhi
Cranera] Secretary, AISC & STREA, Hail Bhawan, Mew Delhi
The Sectetary, RBSS. Grooup {A) (Hiices Assocation, Rail Bbawan
The Secretary, RBSS, Jooup (B Ofices Asmrcittion, Ruil Bhawan

10, Geeneral Seerctary, RGESS Association. Rail Bhawan

11. The Secretary, REMSA, Rall Bhawan

12, The Secretary, Railway, Group (DX Employess Associstion, Reil Bharan
(E)

1. Concerned PSO for kind mbrmostion of Chainman cam CEQ, M/ nfra, MTERS MAO&BE, MT inance,

Eailway Board

2. Adv.MR, EDPGME, OSDYME, OSR(Co-ind ) MR

3. Chicf Vigilance OHTicers, All Indian Railways

4. IGRHS) DOLRFEF), AMICE), AM{Works) AM(B)} AM{Elec) AMIRS) AM{ME]), AbTelc
ARCELS, AwISip., AMIPIz ), PEDYB&S), PEDNYigilance), FEDCRFY PROSafery, PEONGati Shakti,
EDCEG), ERTRIMEMC) EDCE(B&S) EDFX), EINGHCivil-ly, EDMGS(CivilIl), EINOHElkc)h
ECHGEEE T EDMGSSD, ED'W{Ple ), EDfL&A} EDNPSUY, EDWVE, EDfSabery), EDNSig. Dev}, EIN
Telg), EDR3G) EDEEIGH EDIFG, COE{MY ED{Accountst, EDT&MPP, EDMEIChR ). EDME{Frt.),
CECZPlg., Foicant), J5{F), IS0G)Y, IO, Vigikarce-1TI, Vig(Conly of Railway Board.

by &
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7{$ +Ted "WIYEI? Government of India 7;::",-..-

ta A1a" Ministry of Railways A ———
Hrhlel o (¥98 3i€ Railway Board) ,ﬁ.‘nzﬁtd' Ka
I AT ’ Mahotsav
Na. 2022/CE-LCT/GCC-2022POLICY New Delbi, Dated 21.12.2023

To,
A per lict attached.

Sub: Indian Railways Standard General Comnditions of Comtracy, April 2022
{Advance Correciior SHp No. 0)

Plesse find cnclosed herewith Advance Corriction Slip No. 6 10 [ndian Railways
Standard Ceneral Conditions of Coniract, April-2022.

2 This shall be applicable to Works Contract of Indian Railways with prospective effact,

This issues with the concurrence of the Finance Direclorate and approval of Board (ML,
BF).

(-]

-
—

DA: Az gbove.
%'”‘ﬂ

(oitem)
forrwrs R golt.shyma ad

[Rly No. 030-47598, MTNL No. 01L1-23047308]
c-mail address: deeg@rb railnet. gov it

No. 202 NCE-VCTAGCC-20 2 POLICY New Delhi, Dated 21.12.2023

Copy forwarded for informalion o
(i) The PEAs, All Indian Railways.
(id My, Comptroller and Audivor General of India (Railways}, Foom Mo, 224, Rail Bhawan,

T Celhi, w '

For Member Finanee



LIST FOR DISTRIBUTION {NE.IDIIJELUETFGEE-IDIWﬂLlﬂ New Delhi, duted 21.12.2023)

Genern) Manegers, All Indian Railways & Praduclivn Unis

- Genreral Mayger {Con), NF. Balway, Cuwahi

Cieneral Monager (CORE, A Nahalsag

Cheef Adwinistrarive Officers (Conk All Indian Railways (Exeepr NE. Railway)
#rivcipil Chivf Engineers, AR Midian Railways

o v by —

14)

CACK COFMOW, Tilak Bridee, Wew Melhi
Principal CAQ, Dicsa| Lacg Modeniizatkay Werks, Patijala (Punjab}
LA ['Workshog Projects), Clamber Sbewan, Judpe's Coun Road, A Ghal, Pema-Z00KK)| | Bihay

&)

Direztar Genoral, RDSE, Manak Magar, Lucknow

Diveior Genegal, MAIR, VYadndara

[tireetor, IRTCEMN, e — 411 009 {Eeliarashery)

Drrector, IRIEEN. PR Mo.-233, Masik Road-22 10t {MAherashire)

Dirccior, IRISET, ‘Faa Maka Road, Lalin Guds, Secunderabad-S$017

Dorector, IRIMEE, Jamnlpnrﬂislt-lumalpur, PLM-B 11214 (Bt

Drirectar, IRITM, Sarswj Residontial Exale, IRITM Campus, Manak Magar, Lucknow

A Thown B Ly B o
AEM R B Ba s

oy

MDD, CONCOE, Congar Bliiwan, -3, Mathurs Roed, Dpp. Apolla Haspica], Newr Dclhg- 11007

IRCOM ncermationul Limited, {4, Dnsier Centre, Saken, New Delhis 1oaj7

MO, RITES Lad.. R[TES Bhawan, Flar Ma.q, Becinr-29, Gurgaon

CMO, RVML, August Kranei Bhawin Plor No.25, 1% Flyor, Bhikaji Cama Placa, Mew Trelhi

PME. MEYT Lid., Churchipate Sialion Bldg, Murubyi- 40n02p

UMD, KONK AN Raeilway Comnnalion Lid, faj| Bhawan, Mzw Delhi-1 (000

MO LFCUIL, 2 Flogr, Pragali Maidan Metro Station Building Complex, New Delhi- | [0p0)

M BLDA, Mear Safdarjuny Railway Station, Moy Bagh, Phase.T, Wew Dathi- 110 1

WLk CRIY, Chanekyapur, Wew Drelhi

10, CMIY, Railrel Corporstion of fadia Ltd. Fior Mo, 143, Institutional Area, Seeiord, Gurgamn - 17703

[ CWF, IROAK, 120 Flxy, Cote:l, Bcope Minar, (st Lentre, Laxny Magar, Delljs 11000

12, Managing Direciar, IREC Limieea, (355 Fioar, EastTower, NECE Place, Bhis)iam Firameh Marg,
LisdliRoad, Pragati Wihar, Mew Dhebhii

3. MO, IRCTC lid., B-Td%_11ch Fliser, Staresman Houss, Bargkhemlbg Road, Mew Delhi 17000

4. CMD, Brithwaite & €0, imited, § Hide Foad Kolkata T4 E
o

e O T

| Cieneal Secrefary, TRCA, DRM Cfice, Mow Dl

2. General SeCrolary, AIRF, il Blawsn, Mew Delh

3. Geweral Secretary, NFIR, Far| Blvawan, Mew [1elhi

4 Gemeral Soorgvary, IRPOF, Ranl Bliawan, Mew Mhelhi

% General secrelary, FROA . Fail Uhewan, Mew Dethi

6 Gtweral Secretary, ANKPA . Rail Ahawan, New Delij]

T Genes| Secretary, A15C & STREA Rail Bhawin, Mew Delk

B. The SEcrelzry, REES, Graup (A7) Oices Asseciarion, Rail Bluwon
W The Secretsry, RESS, Group (B] Oifices Mesacuation, Mail Bhawan
10, Sepgral Lecrotary, KBSES Assnciation, Rail Bhawan

11, rhe Secretary, RUMEA, Radl Bhawan

L2 The Soerean, Reilway, Groug (D) Einployees Agsociarion, Rail Bhawan
{8}

. Concemed RS0 o kind infarmation of Chairman com CECL MAntie, MITERS M{OEBD, M Finance,
Ririlway Poarg

& AdviMR FOPG/MR, OO, O5R[Co-ardpMa:

3 Cheef %igiance Officers, AQ lsdlian Ragilways

4. DGR HS), DGIERFY, AMICE), AM[Works), AM{B], AM{Ele), AMI(RS), AMIME], AhTebe,
AMACENE, aM/Sig., AMIPIL.), PED(E&S), FELN Vigitance), PELCL{P), PEVSafery, PEDVCati Shali,
LD EG), EDTH{H&HC:I. ELCEBE S, FDF(X), Enﬁ'ﬂﬂ{ﬂiﬁl-f}, EDVCGSICivil-10), EDVGE{ElecL),
ED-'GEI:'S&T:I. ECeGNED, ED"-'-"{H;_.;.], FL L&A, EINPELY, EDVE, ED[SEI’-EI}']. EIXN3ig. Dev.), ED(
Tele} ETMRA{). EIEED), ECIT, EDME/NY, Ei:h:.ﬂ.i:munli_l EM&MFF, ELMEChg,), EDME(Frt,),
ED:Ply IS(cunf), ISP, TSI}, JB( T, Yiglanced|L Y Condy af Raitway Board,

K

i

—
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Annexure

Advance Correction Slip MNo. 6 to Indian Bailways Standa
Conlract, April 2022

Mew Para o(a)(vy, Fart [ of GOC shall be readd as under:

Afaiv) Cowtractor shall be lable 10 povrefund the amound calfacted as O5T to the Tadian
Raifwaps alowg with intercst and penaities, if any imposed by the authoriiies, in case GRT
inpt fax credil of Indian Rothwaps is demicddrefected By the tax ourthoritics due to
reasors mantioned below byt nat fimited ta:

Wronglincorrect invaices issued by Conlracior;

No-fline of (ST rerurns;

Now-paymere of UST collected from fndicn Ruiiweays o the author ities;
Any other nan-compliance done by Corntractar;

Creneral Indemniny: Consractor heveby ageees io indemnify and fodd Aarmiess the fndian
Haitaaps fram and against any and all losses, including loss on seeownt of Input Tax
Credit and all fosees incwrred by the fmdian Raifways velaring to or arising oo of or iR
vereciion with avy aolval or threatened clalm, legal actian, preceedings, proseculion ov
iRguiry by or againsé ie fadicn Raftways arising our, directly ar indirectly. af failure fy
the conéractor I comply with e provistons of OST wnd related lows, or based upon or
ariving from ary fatlure by the Canlractur,

Retention Money: Any payment liahfe o be poid by Fodiun Raihwaps éo contractor
aedingt the poods ar seevices or both supplied &y such contractor fo fedicr Raifways
shall be kept om hold in case supplier makes any mom-complianee of any of the CST fuw
priviviony inchading ron-reporting of invoices in GST returns. Such papment shall b
refeased gfier proper verificationr of records and avallability of ITC 1o Indicn Raibways

wr per provistony of G8T Lo
.é;"i 5l P
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AT TR [ Covernment of India
T AIAA ¢ Ministry of Railways

AT ML/ Railway Board)

Noy MR2HCE-VCTHGCC-202 Y POLICY  Pi.1 New Debhi, Daied 25.0%9.2024

To.
As per list attached.

Sub: Indian Raddways Standard General Conditiens of Contract, April 2022
{Advarce Correction Slip ¥p, 7)

Please find enclosed hevewith Advance Correctlon Slip Na. 7 10 Indiao Railways
Stundard General Conditions of Coniract, April-2022.

2, Thus shall be apphcabic to Works Contract of Indian Bailways with prospective

etfect.
3 This 1¥zues with the corcurmence of the Finance Directorate and approval of Boeard
(M1, MF).
DA: As above. N 94
0
fene fafaw s 8
[Bly Moo 330-4759%, MTNI. N (0 E-23047395]
c-miail address: deegiirb. railner gov.in
No. 202 CE-VCTAGCC-2022/POLICY /Pl New Delhi, Dated 25092024

Copy forwarded for information ke
{1) The PI'As. All Indian Eailways,
{n} ¥y, Comptroller and Awditor General of India (Railways), Room MNe. 224, Bail

Bhawuan, Mew Dlhe. w

For Member Finante



LIST FORE DISTRIBUTEON (Ne_ 102 LNCE-I/CT/GCC -20LEFPOLICYFLL, dated 2509202

bn & bt

(A}

L b2 o
[

{R)

-\.l-#\.l\_n.ﬂ-lnil'd:—-

(]

_—— — = - [ ]
CTE e

B

Giencral Managers, All Indian Reibways & Produciwon Units

Ceneral Manager (Cany, MF, Ralway, Cowalari

Cieneral Manaper /C0OKF, allahabad

ChicT adminisccative CfTicem {Con), All Indian Bailweys { Except ML, Railway)
foocipal Thiel Encineers, All Indwun Railways

CALE COFMOY, Tilak Bradge, New Dicdba
Principal CAD. Dicsel Loce Modemization Works, I'aaka {Iungab)
A [kabhnp Prqr_iu;ts]:, i hambayer l"l-ha.wn, ]l,ﬂ;lw,: Y Dot Hq}m:L Anta Chal, Pata-S000E , Biker

Drirpctar General, RDED, Marok Megar, Lucknoaw

(Nirector Creperat, BATR, Yadmdara

Drivactar Teneral, IRICEM, Punc — 411 00§ (hisharselica)

Directar encral, IR1IEEN, PB No.-233, Masik Rosd—422 [ [Mahaashoat

Drirector Creperal, IRISET, Taa Nakia Boand, Lalls Ciuda, Secundechad ST T

M, IRIMEF, Lunalpw Frigct-Fatalpar, FIN811208 {Rihau b

Drircctar (roncral, IRITM, Sarswati Rorident izl Estale. IRITM Campos, Manak M egar, Luckmow

CeD, CONCOR, Comueor Blawat, C-3, Mathwrae Foed, Jpp. Apolbo Hosgial, SNew [elhi- | L00GT6
CEAL, IRCON Inecrnarionsl Limited, C-4, Distrven Conne, Saked, Mew Dwedhi- 110017

CRAC, FITES Lid.. RITES ODhawan. Fle Mo L, Secter-29, Guryraon

ChWIEx BVNL. Apnes Koant Blwwan,Flon Mo, 25, 17 Floor, Bhikaji Cama M, Mew Delbi

ChAD:, MRS Lid., Chuschgaie Stacion Bldg, Muiba- $00E]

CHADy, FOWEAN Railwoy Corporation Ltd, Rail Bhawan, New Delbi- 11004 ]

WD, DFCCIL, 5 Filoor, Pragan Maidan Metro Siation Building Complex, Mew Dedhe-1LIHKI]
Chairran, RLDA, Mear Saldarjumg Railway Sratideg, kdun Bagly, Phase-1, New Delb- LMZ21

MD, RIS, Chanekyapur. Mew Delhi

CMLE, Einl Tyl Corporanon of India Lad Plst Mo, 143 Insirviwonad Area, Secior-3, Gurgaon - 122000
CME, IRCAF, 12" Flooe, Cone-1, Scope Mivar, (ks Cearre, [annn Nagae, Delhic | I00K2

CMIY, EREC Limited, My Floar, EasiTower, NBLC Place, Bhisham Pitemah Marg, [adhiRoad, Pragan
Widuar, Wew Thelhi

. Oy, IRCTC Lad., B-14F, | Lth Floor, Sealcsman House, Barakhambe Boad, Bew Delhi | 00DOL
. UMD, Draithwaile & Co. mited, 5 Hide Boad Kolkata 700043
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Gonerul Secretacy, IRCA, UEM Oifice, Hew Ixlby

Gicneral Seeretary, AIRFE, Ral Bhawan, Sews Dulhi

General Seerctarny, WEIR, Rail Bhawan, Mew Delhi

Generul Secretacy, IKPOY, Radl Bhavan, Mew Dl

Cieneral Secretacy, FROA, Bail Bhowan, New [l

Goneral Secretany, AIRD A Rail Bhawan, Wew Della

Cieneral Secretary, AEC & STHEEA, Rail Bhawan, New Delhi

Tl Secvetary, RRSE, Giooagr {4) Ofhces Acsaciztion, Bl Blswsm
The Secrztacy, EBS5, Oroap (B Offices Association. Rail Bhawan

. {]Em-.n‘d ﬂt'.«l:rr.ury_ F'.HSES .-"|.$$'.|.1-|:ial'i|:]|1:_ T ﬁhaw;m
. Thi Becretary, RBMS A, Rail Bhawan
. The Secretary, Railway, Growp (12 Binployess Associalion. Rail ihawan

Concernesd P50 o Kind information of Cheimman cum CEC, bMnfra »T&ES MAD&BD, MFinance,
Flail vy Foand

adw /MR, EDIMGME, OSDIRE, OSR[Ca-ardph R

Chief Yigilamce Offizens, Al Indian Fanl wade

[MI(EHE), DHEAPE), AMICLEY AM(Works), AM{B], AM(Ekc), AMIES), AM(ME), AMTels
AwCRIE, abl/Sia, AMPLp) PEDMBES), PEDHYigilace), EDCE{P), PMEDWSatfery, PEDNGauw Shabiu.
ELCECn, EDTE(MERD), EDCERES), EDECX). EDGSOCivil-1), ETWCSICvil-MTy, BIAOGS{Eleo),
EDTSELT) FIMGSSD, FIPWe ), EDI L) EINPSUD, FTRYFE, BEINSaleryd, EDiGig. Mes ), EIH
Telel. EDRE=E(G), CDEE(G), CDEE, EQE(ML EDMAccouns), EDT&EMPP, EDME{Chyr .y ELRJLLICn. )
FITy , JScunly, J50F ), BSGY, TR0, Vigshanoes [LL ¥ iCunlh of Kaalway Basird

E -."i[I 1}' -I'.'ltr L“I



Advance Corpection Sllp No. 7 to [ndias Rallwavs Standard General Conditions of
Contracl Aprell 2022

Tender Form (First Sheet), Annexwre-[, Part [ of GLOC shall be read as wnder:

ANNEXURE -1
BRAILWAY
TENDER FORM (Farst Sheet)
Tender Mo .
Name of Work
To
The President of India
Actng through the _ Ratlway
LW have read the vanous conditions w ender atrached hereto
atwd agree to abide by the said conditions. ['We also agres 10 keep this offer open for acceplance
for a period of duys [rom the date lixed for closing of the render and in detault thereod,

I'wWe will ke liable for Forfeiture of myfour “Bid Security™. L'%We offor w0 do the wotk for

Ralway, at the ralcs quoted in the abached bill{s} of quantities and hereby bind
myselffourselves to complele the work in all respects within _ months from the
datz of issue of lewer of acceptance of the ender-

2. ["We also bereby agrec to abide by the Indian Railways Standard Genaral Conditions of
Cantract, with all carreclion slips up-to-date and to camy on the work accerding to the Speciad
Conditions of Coatract and Specifications of matenals and works as laid down by Railway i the
amnexed Special ConditionsSpeeifications, Standard Schedule of Rates (SSCR) wath all
somection slips up-to-dare for the present conttact,

kN A Bid Security of 2 has already heen deposited online/ submincd as Bank
Guaraptes hond. Full value of the Bid Sccurity shall stand furfeited without prajudice to any
ather aght or remedics in case miyour Tender 13 accepied and JE:

(@} [We do not submit e Perfomuance Guarantee within the time speaified 6 the Tender
document;

fb)  L'We dp nut execute the contract documents within seven days afier receipt of notice issued
by the Railway that such documents ans ready; and

i) IWe do ot commenee the work within hifteen days atier veceipt ot orders 1o that effect,

M' C% 6T



4. (2} I'We am/are a Stantup firm registered by ..o Depattment of Industnial

Policy and Prosmotion (DIFP) and my regisietion number 15 ..., valid upto
cememeememe oo (G0 @nitlosed) and hence exempted from submission of Bid Scounity,
5. We an: o Labour Cooperaiive Socicty and our Repistration Mo. is ... with

veeenoes .. ind hence required to deprosit only 50%% of Bid Secunly.

b. Unol a formal apresssent is preparsd amd executed, sceeplanee of this tender shall
constimte a hinding contract berween us subject w modifications, as may be mumally agreed to
betwesn us and indicated inthe letter of aceeptance of my/our offer for tis work.

Signatiee of Temndersns)

Date

Address of the Tenderens}

-

AW *x



HTA 91T ! Government of [Indis
¥ AT / Ministry of Railways
(&Y @E ¢ Rallway Board)

No. 2022/CE-LCT/GCC- 2020 PFOLICY New Delhi, Dated 20.12.2024

To,
As per list attached.

Sub: lndian Rallways Standard General Conditioas of Contract, April
1022 (Advance Correction Siip. %}

Please find enclosed herewith Advance Correction Ship No.8 to Indian Railways
Standard General Conditions of Coniract, Apnl-2022.

rl This shall be applicable to Works Contract of Indian Reilways with prospeetive
ellect,

3. This issues with the concurrence of the Finance Dircotorate and approval of Board
{MI. MF}, :

DA: As above.

3

feas e whahies aF
[Rly Na_ 030-47598, MTNL Mo. 011-230475%8]
e-mail address: padcegrbi@email com, deegi@irb.railnet gov.in

No. 2022/CE-CTGOC-20POLICY New Delhi, Draved 20.12.2024

Copy forwarded or imlormation to:
{i) The ’FAs, All Indian Railways.
{ii) Uy. Comprroller and Auditor (reneral of India { Railwavs), Room No. 224, Rail

Bhawan, Mew Delhi

For Member Finance



LIST FOR DISTRIBUTION (No. 2022CE-LCTAGOC-2022/FOLICY dated 20.12.2024)

{A)

(H)

<)
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General Manapers, All Indian Railwaya & Prodocrion | nies

Gemeral Managsr {Con), W, Radlway, Gusrahats

{iemeral Menager {CURE, Allahoboad

Chiel Administrafive Oficers {Con), All Indian Bailways (Except NF Railway)
I'reipal Chisf Enpnests, Al [odiao Railways

CAC, COFMOYY, Tilak Bridge, MNew Dulhi
Erincipal CAC, ezl Leo Mocermiation Works, Patiala [Punjah)
CAQ (Workshop Projecial, Chamber Bhawan, Judge’s Court Bosd, &nte Ghat, Pama-3EL, Bibar

Dhizetar Cenmal, RU50, Manek Nagar, Lucknow

Dircater Gencral, MATR, Vadsdar

1Yirggoir Cieneral, IRICEN, Pune — 411 00§ [ Maharachira)

Dvircctor Genoval, IRIEEM, PB B, =233, Masik Road-422101 (Malarashtral

Director Cencrel, IRISET, Tar Mok Paoesd, Lalls Guda, Secwndermbsd - S0000 7

Thirezior, IRIMEE, Jumolpur Distt-Jamalpar, FIW-E11214 {Hibar}

Diircztor Gencral, IRITM, Sacswani Residential Estate, IRITM Canpuos, Mash Nagar, Lucknew

CMD, OONOOR, Concer Bhawan, C-3, Mathura Road, Crpp. Apallo Hospital, Mew Delhi- | L0076
CMD, IRCON Intermaliognal Livded, ©-3, Pestrict Centre, Saker, Mew Dl 110017

M, BITES Lad., RITES Bhawun, Plor Na 1, Secior-28, Ciurgson

CMDO, BRYML, August Krunn Hhewan Plal We 25, 1® Floor, Bhikaji Cama Place, New Dalhi

CMO, MEVC Ltd | Churchgate Sianon Bidg, Mumbai- 400020

CMO, KON AN Bailway Corpenasen Ted, Bail Bhavan, Mew Delhi- 1 Lo |

MO, DECCIL, 5™ Floor, Progati Maidan Meoro Seation Building Comples, Mew Delhi-1 10001
{Thainman, BRI DA, Near Safdacjuny: Kailway Skion, Mot Bagh, Phace. | Bew Delhi- 110021

RALY, CRIE, Chanokynpur, Mew Thelb

. UMD, RailTel Corporation of Indie Ltd. Mot Mo, |4}, situhooal Ares, Seetor-44, Curgann — | 2200
. CME, [ROAE, 17* Flooe, Cowe-1, Scope Minar, Dist. Cenire, Lasani Nagar, Delhi- | 10092
- CMD, IRFC Lomited, TG Floar, EastTower, WRCC Place, Bhisham Pitutah Marp, LodhiRosd, Pragati

Wihar, Hew Telhi

- G LRCTC Led., B-148, LLih Flogr, Statesman House, Barakhamhe Boad, Mew Dwelhi | 146301

CMIx, Braichwaie & Co, imited, § Hide Boad Kolkas 7043

Lopy to:

{E]

A g e

Geoeral Secrotary, IRCA, DRM OfMice, New Delhi

Lieméral Secrelary, AIRF, Rail Bhaosygy, Mew Delhi

Cieneral Secretnry, NFIR, Rail Bhawan, New Delhi

Lieneral Socrclary, IRPOFE, Bl Ohawan, Hew Delly

Liemeral Secrclary, FROMA, Eaj| Bhawan, Mew Delh

Ticneral Secretary, AIRFA, Rail Bhawan, Mew Delhi

Crenernl Secretery, AIRC & STREA, Rail Bhawan, Mew [elhi

The Seiyetary, RBSS, Group (A) Offices Astaciation, Rail Bhawan
The Secrceary, KR5S, Growp {B) Offices Associaion, Kail Riowan

- Cumeral Secrctary, RBSSE Agsociation, Kugl Bhewan
- The Secrewary, ERMSA, Rail Bhawan

- The: Sescretary, Railway, Group (I3 Ermpleyess Associaion, Rail Bravan

. Loncemed PECE Bor kiaul ifurmastion of Chaimman cum ©FO, MAnfe, MT&RS MAISED, Mibinance,

Raslway Boamdl

Adv. ME ELHME, (5TME, OSRECa-ordp™K

Chial Vigilance CHfecers, All Indian Bailways

DGiRIS), DGIRPE), AM(CE), AM{Works), AM{B), AM{Elc), AMRS), AM{ME), AMTele,
AMICEIS, AMUSig, AM{Fig.), PENBES), PFIXVigilnee), ERCER). PEDSatey, PRI Shakii,
EFRE{Cr), EDTRMAMT), EIXEHES), EDEX). EDMGS(Canldd), FIWUSCivil-[1Y, EDMGE(ELecl),
EDVGS{3&T), FINGS/SD, EDW(Flp) ED(AA) ELNPSU), EDVE, EINSafery), FINSig [ev),
RIY Tele), EDRS(G}, EDEE(G), LORE, EDEN), ED{Acceeuins), FINT&MPE, TOME(Che. ), EDMEFr.),
ELWFlg.. 15{oenf). VS, ISG}, 15(Dy, Vigilanos11T, Vig Conlyof Kailwsy Board.
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Advance Corréction Slip No.8 neral Conditions of
Contract, ApHI 2053

Annexure-XI, Fant=I1 of {:CC shall be read as under:

ANNEXLRE - XI
Reference Para 62 {1}

Registersd Ackmowlcdgement Due/Standard Comespondencs through TR-WUME/Edvan] an
registered IREPS Email

FRUOFOEMA OF TERMINATION NOTICE

RAILWAY
{ Without Prejudice)
Mo, Craled
Ta
iz

Dxear Sir,

Contract Agrecmen! Mo,

In connection with

Forty cight hours (4% hrs ) notice was given to you under this office letier of even no.,
dared : but you have taken w0 action to commence the work/show adequate
propress of the work.

Since the penod of 48 bours™ nolice has already expired, the above contract /iands
rescinded in terms of Clause 62 of the Staniard (reneral Conditions of Contract and the balance
work under this conmact will be camied ool independently without your pacticipation. Your
participution a5 well as participation of every member/partver in any manner as an indiviehual o
a partnership finmJV is bereby debarmred foom paricipation in the tender for cxeguling the
balance work and your Security Thepuowil shall be forfeited and Performance Guarantee shall als:
be cncashed.

The Final measurements of wiork execued by you against the said contract will he
takenstuted on a hes. at site. The mcasarement will be conbmued Gl
all the measurcoment are taken, You are sdvised to be pressnt at site on the above mentigned dale
and time to winess the easurements, oherwise measursments will be wken ex-partc and
thereafter, variaton {addendum & comigewlum) & bnal bill of work execoted till daie of
termination based on ex-pane final measurements shall alse be processed ex-parte.

Yours faithfully

éﬁ w Fo and on behalf of the President of Indiz
,,/.i’"\

v
-;.-‘h"‘



AT BT / Government of [edia
I ATWAY / Minkstry of Railways

(X AL / Railway Board)

No, 202 CFE-VCTACOC-HILTOLICY 'Fi.l Mew Delhi, Dated 09.01.2015

To,
As per list afiached.

Sub: [ndian Railwayy Stamlard (Genersl Conditens of Coniract, April 2022
(Advance Correction Sip Mo #)

Plewse find enclosed herewith Advance Correcton Slip MNo.% to Indian Hailways
Standard General Conditions of Contract, Apni-2021.

2. This shall be applicable to Worke Contract of Indian Eailways with prospeetive effect.

1. This issucs with the concurmencs of (he Finance Directorate and approval of Baard (MI,
MF).
IrA: As above.

SR

wh
(Favret
faws faflas &.EhATR 1

{Riy No. (3047598, MTNL No. 011230475983
e-mail arkloess: padcegrb@email com, decgirk, vailnet gov.in

No. M VCE-INCTAGCC- 20 0/POLICY Pl Mew Thelhi, Dated §9.01.2015%

Copy forwarded for informanon to:
(1} The PFAs, All Indian Railways,
{ii} Dy. Compiraller and Auditor General of India {Railways), Room No, 224, Rail Bhawan,

Mew Delhi.
gt

For Member Finance



LIST FOR PASTRIBUTION (No, 2§25 CE-L'CT/GCC-2022/POLICY Pt dated 09.01.2025)

{A)

(R)

L)
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Ueneml Mansagers, All Indian Heilways & MProdoction Unis

Cigneral Mannger (Caong, MLE. Enilwey, Guwahati

Greneral Manager AO0ORFE, Allahabad

Chiel Bulminiztrative OFicers (Con), All [ndian Bailways (Excepr MF. Bajlway)
Frinciasl Chiel Engineers, All Indian Raillways

CA0 O0FMOW. Tilak Bridpe, Wew Daebhi
Pringipaf CAD, Dicse| Loco Modemization Works, Patiala (Punjubl
CAD (Workshop Projeces), Chamber Bhawan, Tudge's Count Boaul, Anth Ghat, Patna-S0tHH0], Bibar

Diirector Craneral, ETX0, Manak Magor, Lucknow

Director General, Malk, Yadodars

Diregtar General, IRICEN, Pune — 411 031 {Maharashoa)

Dvirector (reneral, IRTEEN, PH Mo 233, Navik Road-422 1)1 (Maherashira)

Director Cencral, IRISET, Tea Naka RBoad Tall Guks, Seoumceraliad- S0007 7

Direetor, RIMEE, Jamalpur Casti-Jamakpur, BIN-BL1214 {Bihar)

Director General, IRITM, Sarcwati kegldential Extate, IRITM Campus, Manak Bagar, Luckrow

CMD, CONCOR, Concor Bhnwan, £-3, Matnra Read, Opp. Apolle Hospital, New Delhi | 16006
ChE, TRCON Inderoasonal Lanons], C-4, Iisicicol Cenre, Saket, New Dielbi- 110317

UMD, FITES Lid., RITES Bhawan, Fiot Mo_L, Sector-29, Guegaon

CMD, RYML, August Kot ThnwanPlet Mo 25, 17 Floor, Bhikaji Cama Prace, New Delhi

CMO, MEVC L, Chuwrchgale Searim Bk, Mumbad- 00030

[*MI3, KONE_AM Faiway Compaoration Ltd, Rail Bhawsn, Mew Delhi-1 100!

M, DECCIT, 5% Flooe, Pragati Maidan Metro Station Building Complex, Wew Delfii-1 1001
Charmman, ELO A, Wear Safdarjung Bailway Stargon Mot Bagh, Fhase-1. New Delhi- 11003 |

M2, CRIS, Chanskyapur, New Delhi

. MDD, RzlllTﬂEMpﬂrahﬂuﬂ”rﬂmLid Flin Mo, 141, Institulsonal Area, Secoor-344, Gurgaen - 122003
. CME, IMOAE, 12% Floor, Core-1, Scape Minar, Diste. Cenbe, Loami Nu.g;r Chelhi- 110032
. CMD. IRFC Limnated, [NF Floor, CasiTowsr, NBCC Place, Bhisham Pitamah Marg, LiwdhiRoad, Pragati

Vibar, Mew Delh

- CWD, TRCTC 12d., Be146, L L1k Floor, Stalesman House, Barakhamba Boad, Mew Delhi |01
. UMy, Braithvweaite & Co. lioueed, F Hide Read Kolkata 7HKES
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Creners] Scorctary, IRCA, DM Office, New Leliu

Generd Secrolery, AIRT, Rail Bhawan, New Delh:

General Boezredary, HFIR, Bail Rhawon, Wew Delhi

Cweneril Secredary, IRFOF, Rail Bhawpn, Bew Delhg

Creotrl Berretary, FEOA, Bail Bhawan, New Delbi

Caemerel Seeretary, ATRPA Fal Lhavan, Mew Delhy

Cerieral Seoretary, AISC & STREA, Rail Bhawyn, Mew Delln

The Scorctary, RBES, Cirowg §A) Oifices Assocation, Rail Bhawan
The Scorclury, RBSS. Group (B Cqfices Association, Bail Bhawon

. Genoral Secrewary, BIRSSS Ascociation, Rail Bhawsas
- The Secretary, EBMS A Rail Blowan
- The Seerctary, Bailway, Group (1) Employecs Assascadion, Rail [ hawan

- Concerned FEO fur T information of Cheinman cum CTEQ, MAnfr, MTXKS MAOSBD, MFinance,

Hailwoy Board

Adv. /MR, EDRPGME, OSIMER, OSSR Co-ucd Wi

Chigl ¥igilancs Gificors, Al [bdian Rai lways

DHRHS], DGREF), AMICL), AM{Works, AM(BL AM(El), AMIRSY, AMIMEL AMTele,
AMICEIS, AMSip, aM{Plg). PEDMBESY PEDvuyifnce), EIXRP), PE[Safety, PEDAGE Shakoi
EDCE(th, EDTE(M&MC), ENCIB&S), EDFX). EDMGSCivil-N, EIVGS{Ciill), EOGSTect),
EINGMSET), EIVGRSD, EDWPIg), EDLEA), ELXPSU), EDVE, ED{Safcty), ED{Sig. Dav},
ED{ Tels). EDRS(). FINEF{G), CLFE, EOCIN). EDAccounisy, EDVT &MPF, EDMFai iz ). EDMESFrt ),
EDFlg. . 1Seomf] ISP, ISU0), IS(D), Yigilanse-LI, YigiCond) of Eatlway Board.

et
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ailways Stxndard GGenmeral Conditions of
Contrac rid Hi22

A. Para 16.(4), Fant [1 of GOC-2022 shall be resd as wpder:-

La44)  FPerformamce Guarantee
The: procedure for obtsinmg Ferdformance CGusranted iy oollined below:

fa)  The successful bidder shall have to submil a Performance Guarantee (PG) within 21
{l'wenty one} days from the date of issue of Leper of Accoptance (LOA ). Extension of time
for submission of MG bevond 21 {Twenty one) days and upto &) days from the date of issue
of 100A may be given by the Aulhonity who is eompetent Lo sign the contract agreement
Howcver, & petal inlerest of 12% par aomon shall be charged for the delay beyord
2 (Twenty one) days, i.c. From 22™day after the date of issue of LOA. Furlher, i the 60%day
happens to be a declared holiday (o the eoncemed office of the Ratlway, submission of PO
can be accepted on the next warking day,

Tn &l other cases, if the Contractor fails to submir the requisite PG even after 60 days
from the dute of issoe of LOA, the contract as liable 6o be termmated. 1o case contract is
terminaied railway shall be entitled to forfeit Bid Security and other dues pavable to the
conirator againsl that paricular conttacy, subject b maximwm of PG amount by case 3
tenderer has not submitted Bid Security on the strength of their registration as a Startup
recagnized by Department of Tndusinal Policy and Promation (DIPF) under Minisoy of
Commeree and Indusiry, DIFP shall be infoemed L) this effect.

The failed Contructor shall be dabanrsd from participating it re-roader for that work.

ib} The zuccessful bidder shall submit the Pedformance Guarantee {PGY in aoy of the
following forms, amounting to 5% of the original contract valuc:-

(1) A depasit of Cash;
(i) lrrevocable Bank Guaranies:;
{iil)  Insurance Surcty Bond as per Annexoare-3 ¥IIL

Mike:

i. The pravislan of Insurance Surety Bond shall be for all contracts having
HOC within 36 months only.

2. In cas¢ MM extends beyond M months, (resh Insurance Surety Bond or
any other formn of Performance Goarantee preseribed in (50O Tor the
balamce amount shall be spbmitted by ageney, otherwise meccssary action
will he Laken a8 per terms of Agree ment.

(ivy  Gavernment Securities including Statc Loan Bonds at 3% below the market value,

e T



{v) Pay Orders and Demaml Druiis mdered by any Scheduled Commercial Bank of
India;

{vil  Guamntee Tonds executed or Deposits Receipts tendered by any Scheduled
Commercial Bank of Lndia,

(vii)  [kposit in the Post GEfice Saving Bank;

(viti} Depasit in the National Saviogs Certificales;

iix} Twehve years MNational Defonce Cerilwates,

ix} Tet years Delence [eposits;

{xi)  Mabonal Defonce Bonds and

{xii] Uit Teust Certificatcs at 5% below market valuc or at the face value whichever is

less. Alsn, FOR in favow of FARCAD (frce from any encnmbrince) may 1w
accepled.
fc) The Performance Guasaniee shall be submited by the successful bidder afer the
Leticr of Acceptance (T0OA] has been issued, hut before signing of the contract agreement.
Tlis 145, shall be initially valid upto the stipulated date of corgpletion plus 40 days beyond
that. In case, the time For compietion of work pets extended, the Conteaceor shall get «he
validity of I*.G. extended to cover such extended tme for completion of work plus 60 days.

fd}  The value of PG to be submitted by the Contractor is basad vo original contract value
atd shall not chanpe due to subsequent vaoation(z) i the onipinal contract vilue.

(e}  The Perfonnance Guarantee (PG shall be released after physical completwa al the
work based on "Complction Certificate’ 1ssued by the competent authoty stating that the
Contractor has completed the work io all respects salisfactonly.

() Whenever the contract 15 tescinded, the Performance Guaraniee already subrited o
the contract shall he encashed.

{g} The Enginect shail not make a claim under the Performance Guoamnlee exvept for
amvunts to which the President of India 15 entitled under the conract (ool withatumwling
andirr without peejudice to any otber provisions in the contract agreement) in the ewent of:

fi1  Failure by the Conlractor to extend the validiy of the Perfonmance Guaranker as
dhesoribescl herein above, in which event the Enginesr may elaio the full amount of the
Performanee Guarantee.

i1t Failurs by the Contractor oo pay President of [ndia any amount due, either as agreed
by she Contractor ar determined under any of the Clauses'Conditions of the Agreement,
within 30 days of the service of mocice 60 this effect by Engineer.

(i) 1he Contract being detennined or rescinded under clause 62 of these conditions,

berg”
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B. NWew Annexwre — XVIL, Pari-11 of GCU-2022 shall he resxd 35 ander:-

ANMNEXTRE-XVII
Feference Par 1641

insurance Surecy Bond for Performance Security

Mame of the Essuer of surety Txuud:

President aof [ndia,
Acting
through, ...,

Sarety Romd Moo L Tssoe Dhabe:. oL
Amountof Bond: ..., Expiry Dite:

WHEREAS, In  consideration of  the  President of  Tndia  acting  through

ceeer e o anan [EXCEIERANOR & aeldrtig af condract SEERINE
akthorind,. ... Railway, ... . (hewinafier cailed “The Railway™) having
accepted the bid of MSS XYXXXYY hereinafier called the contractor, for the wark of XX uoder
invication for bids Mo XY Daled XXARY, Vide [etter of Acocptance No.. ...

ANy

WHEREAS, the contractor is required ) furmnish Ferformance Sceurity for the swn of . XXX
(Rupees XXX Only), in the lormo of Sorety Bond, being a condition precedent w te sipning
of the contract agreernent,



iB ko Mate.

WHEREAS, we, . (Namr of insurance compady] hereinafier called the Surety,
acting thromeh [Desigmatioeis) of the authorised persan of the Surety|, have, at the request nf
the Mis, XXXX contractor, agreed o give Hond for performance secunty! additionat
periormane: secunly as hereinafler contained:

14

11.

KNOW ALL MEN by these present lhat ['We, the undemigned [frerr nemefs) of
aufhorized represemiatives af the Swrery], being fully authonzed o sign and  mcur
obligations for and on behalf of the Surcty, confirm that the Surcty, hereby, wneanditionally
and imrevocably Bond to psy the Railway the Rl amount in the sum of XXX (Rupees
XXXX Onlx) as above stated,

The Swrety undertakes to immediately psy on presentalion of demand by the Kailway any
arpount g 6o and including aforementioned Full amoum without any demur, rescrvation ot
recourse. Any such deciand niade by the Railway on the Surety shall be final, conclusive
and binding, absolute and unequivocal notwithstanding any disputes raisedfpending before
any Courd, irbunal, arhilealion or any authonty or any theeatened Btigation by the Bidder or
Bank.

O payment of any amount less than aforementioned full amount, as per demand of the
Haikway, the Bund shall remain valid tor the balance amounl 1.2, the alorementionsd full
amount less the payment made wr the Railway.

The Surcty shall pay the amount s demanded immedialely on presentation of the demand
hy Railway without any reference o the conmtmsetor and willwaat the Railway being roquaired
0 show grounds or give reasons for its demand or the amount demanded,

The Surcry Bondd shall be enconcditional and imevacable.

The Bond hereinbefore shall not be affected by any change in the constitution of the Surcty
o1 10 the constitulien of 1be Contmcior.

The Surcty agress that ne change, akliion, nesliicanons K e teems of e Conteac
Agreemenl or o any decuments, which have been or may be made berween the Railway and
the Contractor, will in any way nolewse us from the Liabi ity order this Bond; and the Sorety,
herchy, waives any requiremem For notice of wny such changes, addition or madification to
the Surety.

Thizs Bond 15 vahd amd cffective from the date of ifs 1ssue, which 15 finsers dale of soouef
The Bond and aur obligations under it will expire on XXX (Fapire fute). All dernands for
payment under the Bond must be reccivied by ns on or bofore thar date.

The Surety agrees (hat the Railways right 10 demand payment ol afrementiconed Tull amount
L ot instance of domand payments in parts totalling up to the aforementioned il amonnt
in several instances will be valid wntil cither the aforementioned full amownt 15 pad K the
Railway ot the Bond is relcased by Raillway belore the Expicy date.

The Surcty agreey that ity ohligation ta pay any amweund demanded by the Bailway before the
expiry of this Hond will contine antl the amount dewanded has been paid in full.

The expressions Surely amd Railway hereinbefore wsed shall include thom respective

successors, almitestralocs ard asgigns.
k
e
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13,

14,

The Surety herchy undertakes not 1o revoke the Bond duning 1ts currency, except with the
previous consenl i writing of the Railway. This Bond is subjoct to the Uniform Rules for
Demangd Bonds, ICC Publicatign Mo, 754,

We, the Surety Tnsucer, further agree than the Authority shabl bes the sole pudee to decide as @
whether the Bidder 15 in defaeh of duc and Faithful fulfilment and compliance with the terms
and conditions contained io the Bidding Documcots incleding, ioter alia, the Rilure of the
Ridder 1o keep s Bid open during the Bid validity period set forth in the said Documents,
and the decision of the Authotity that the Didder is in defaule as aforesaid <hall be final and
bincing on ug, notwilhzanding any dilTerences etween the Authority and the Bidder or any
dispute pending b fiore amy Coutt, tribunal, athibator or any other Authodty.

The Bond shall be im addition to and without projudice w aoy other seeunly Bond (3] of the
contractor in favowr of the Railway available with the Railway, The Surety, under this Bond,
shal] be deemed as Principal Debtor of the Bailway.

Norwithstanding anythimg to the contrary contained in these presents,

q,

n o

Chur tiability urder this Surety Bond shall not excerd XXXX (Rupees XXX Only)

This Surety Bond shall be vabd up to XXXX heing the date of cxpirg;

Uinless the bank is served a written claim or demand on or before XXX {date of expiry] all
rights under this Bongd shall e forfeited and the Surety shall be relieved and discharped
from all liabikitics under this Bomd irvespective of whather or not the original Sorety bond is
returned to the Suzety.

Dated  the day of 2024

15,

The TInsuwcance Surety Bond  shall be  verified by sendng mal 1o
[vustomer.carei@shigeneral in ).

Placa.........c... Bank "s 5eal and avthorized signatura(s)

WName in Block lentars] . ...
[ Destorrearion with Code Mo f .

f P A ferrept M.

Wikness

LR B B

Mote: AN italicized lexis ave for puddance on how 1o prepare this Insurance Surety Bond and
shall ba deleted from the final document, |

o T
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HITd W4T / Government of [nidis
VS FIET 7 Ministry of Railways

(AT AL/ Railway Buard)
Ne. 2022/CE-I/ICT/GCC-2022/POLICY New Delhi, Dated 04.03.2025
To,
As pet list attached.

Sub: Indian Railways Standard General Conditons of Contrace, April
022 (Advance Correction Slip No. 16)

Please find enclosed herewith Advance Correction Slip Nolkiw [ndian
Railways Standard Greneral Conditions of Contracl, Apnt-2022.

2. This shall be applicable to Weorks Coniract of Indian Raillways with prospective
cifect,

3, This issues with the concurrence of the Finance Directorate and approval of Board
(ML, MEY.

DA: Ax abowve. Q
/‘?’Sﬁ

iy Tieel)
s A SehehiAesd O

Ry No. 33047598, MTHNL No. 011-2304759% |
e-mail address: padeeprbi@emmb.com, deegi@rb.railnet gov.in

No. 202X/ CE-ICT/GCC- 22 HPOLICY New Delhi, Dated 04.03.2015
Copy torwarded [or information k-

{13 The PFAs, All Indian Kaillways.
(i} Dy. Comptroller and Awditor General of India {Railways), Room No. 224, Rail

Bhawan, Wew Delhi.

For Membser Finance



LIST FOR DISTRIBUTION (Na. 2022/ CE-TACTAGOCC-202 3/ POLICY dated 04.03.2025)

A

(B

(C}
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Ciensaeat Manapee:, All Inchian Fanlwiys & Producton Units

{iencrak Manager (Con), BUF. Railway, Gowalani

Lrepemal Blanaper (ODRE, Allahatad

Chiel Adnsimnsieive CFers (ond, All Indian Failways (Excepd BUE. Railway)
Frincipal Chicf Eogineers, AN Tiduain R bwsis

Cat, COFMONY, Talak Bridhe, Mew Delhi
Frircipul CAC Dhicsel Dseer Modermimtior Warks, Fatala (Mumjab)
C A0 (Workshop Projects), Chamber Bhawan, Judges Court Foad, Ant Ghat,  Puina-$00001, Bihar

Dirceeor Gieneral, RO, Manak Magar, Lucknow

Drector trencrel, HAIR, Vedodara

Dmegtar Cemeral, IRICLEM, Panc - 411 001 {&eharashua)

Dwreetor feoeral, IRIEEM, B Fo,-233, Hasik Road-<42210] {Maharashia)

DMirector Ceencral, IRASET, Taa Maka llna.d, Lalla Gwla, Socamderabod-S4000L T

Direcier, IRIMEE, Jamalpur Disit-Janalpar, PIN-R L2 14 [Rihar)

Dois etk {heremal, ARITM, Sarswan Residential Estate, TRATM Cranpus, Manak Magar, Logknuw

C ML COMCOR, oneor Bhawan, C-3, Maubkura Rodad, ﬂp‘p ."l.,p-|_'||||:|- Huspilnll Maw Delhi- 11074
ChI, TRECOM merratiomal Linmted. C-4, Distied Centre, Saket, Mew Delhe- | 100017

CMD, RITES Did., RITES Bhavwan, Plo1 Mo L, Sector-2%, Curgasn

CMLO, RVIL, Auposl Kranti Bhawan Pled Mo 25, 1 Bboor, Lhikap Ceme Place, Mew Delhi

CMI, MESC L, Churchpate Station Bldg, Mumbai- SO0020

CHD, KOWE AN Railway Corporation Lid, Bail Bhawan, Mew Delha-] 10€KH

MDD, DFCCIL. =™ Fhloor, Prapar kaidan Meoa Siiion Building Camplex, New Trelhe-1 100001
Chainman, FLLA, Mear Safdanjung Reilway Station, Moi Bagh, Phise-1, Mew Deln- 110021

D, CRIZ, Chauakyapur, Mew Lrelhi

CME. Rail Tel Corporation of Tnelia 1ad. Flou No. §d3, Instidionn] Aren. Sectar-44, Gurgaon — 122000
CME, TRGAT, 13® [howor, Core-1, Scope Minar, Dist. Cence, Laaant Nagac, Lelhi- | 16442

ChDO, TRFC Limited, VG Floor, ExsTower, WBCC Flace, Bhisham Fitamah Mag, DodhilBoad, Priga
Yihir, Mew Drelhi

CMWD, IRCTC Lub., B4, 116k Fleor, Statesman House, Barakhambs Buagl, Wew Cielbn 1 0NH
LMD, Breithweite & Co. Lioabed, 5 Tiade Foad Kolkata TOM 3

(R}

b M

Ueneml Secrciary, IRCA, DRM Dffice, Mew Delhi

Cienetral Secretary, AIRF, Bail Bhawan, Wew Delhi

General Secretary, NFIER, Bail Bhawon, New Delhi

General Secrctary, [RPOE, Rzl Rhawan, New Lielhi

Cieneral Sacrotnry, FROA, Fail Bhawan, New Della

Ciemeral Sacrotacy, AMPP A, Bail Bhaaan, Wew Dell

Genersl Secoctary, ALSC & STREA, Bail Rhawan, Mew Dhelhi

The Seerstary, RBSS, Group (A7 OMices Associarion, Rail Blassam
The Seercrary, RBSS, Cirvaye (B O Moes Ao isiion, Rail Bhawan

. Uenemil Secretary, EBESS Association, Rail Blawan
. The Secicwry, REMSA, Rail Bhawan
- The: Secrelary, Railway, Groupr {9 Finployees Associalion. Rail Bhawan

Concemed P30 far Eawd infaneation of CRorman com CEO, MTalks, MTERS MAK L. MY mance,
Fanjlwiny Bainl

Adv B, FTMCGME, DSITVME . CFSRNE mord MR

Cluief Wigilance CHlcers, AT Indian Bailways

[PHY), DEXREFL. AMICE), AM{Wuorks), AR, AMICle.), AMURES) AMME), AlTele
AMICEIS, AMZig. AMIPIZ.), PED{E&S), PEDIVigilancc), EDN R, FLELMSafery, FEDCGati Shakii,
LLMCE(G). EDTRAM&MC), EDCEBESR), EDFM), CIVOS{Civil-I), EDGSCivil-It), EDMGS{F ey,
EDVGSISET), EENGSND, LDWIF), EDXL&A). ED{PSUY, EDVE, FThSalaiy), EDkSwe Dew),
LLY Tele), FIRSIC). EDEE(G), EDFE, EDEIN), RI)Accoonts), EDVT&MPP. EDME{Thg }, EDME{FrLY,
EMvrlg., Ffeom ), 150D, 1500, DO}, Vigilance- T, WigConl) of B lway Lo

+
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Mo 10 ta Indian Ballway
Lontract, Apri] 2027

Advance Correction Sli

Mew Clause 64.(0KTHa), Fapl-11 of GCC shall b read as under:-

EL{LYDak: In the event of any dispute or difference between the parties hersto as to the
cotstruction or operation of this coniract, or the respactive dghts and Kahilitics of the partics on
any madter 1 guestion, dispute or difference on any account or & b the witiholding by the
Raitway of any certificate to which the Contracior roay cluim to be entitled to, or if the Railway
fails to make a decision within 120 days, then and in any such casc, but except in any of the
“exceptad matters” refamred to in Clause 631 of these Conditions, the Contractor, after [ 2 duys
but within 130 days of liis presenting his final cluim on disputed matters shall demand in writing
thal the dispule or differens e refemred to arbitration.

New Clause &4.(11(ixXb), Part-I1 of GCC shall be road a5 under:-

B4.(1)iNb): Asbitration as a methad of dispute resolution should not be rowdnely or
automatcally included in procurement contracts/enders, especially in larpe contracts.

MNew Clause &4.01)ixch Part-0 of GCC shall ke read as under-

saAN)(INc): As a oorm, ghimanon as a method of dispute resolution may he restricted o
disputes with a value less than Rs. 10 crore. This figure is with reference to the value of the
dispute (et the value of the contract, which may be much higher).

Mew Clause 64.(DHiNd), Part-T1 of GOC shail be read as under:-

&4.(1)(ip{d}: Loclusion of arbitation clavtes coveéring disputes with a value exceeding Rs. 10
crore, should be based on careful application of mind and recording of teasons and with the
approval of an officer nat below the rank of Senior Admunistrative CGirade (SAG) or (he
Aceepting Authority oF the tender whichever is higher.

Clause 64.(3)(a), Far=L1 of GOC shall be resd as under:-

S44a): The Arbimral Tribunal shall coesist of & panel of three arbiorators. Gencral
Manager’Additional General bManager will appoim rwo arbitrutors, one milway nomines and
other from among the contractor's nomince, Contracter can recottmnend his nomioes either from
approved panel of Ratlwayz or from approved panel of lndian Council ol Adhitration {[CA)
wilhin 30 days fror the dawe of dispaich of approval of wrirtcn and valid acceptance of demand
for arbitration by the Jeneml Managee/Additionsl General Manager,

.(3)aki): If contractor wants Lo choose his nominee from Railway panel, the Railway will

semd 4 panel of af least four {4) nares of redired Ruilway Officers cmpanclled to work as

Arbiirator within 30 days froim the day when a writter and valid demand for arbitration 15
L

s
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received by the General ManagerAdditional General Manager. Contractor will be asked 1o
supgest o General Manager/Additional General Manager al least 2 names out of the pancl for
appintnoent 38 Contractor's nomines within 30 days from the date of dispatch of the request by
Railway. The General Manager Additional Gereral Manager shall appoint at least onc outl of
them as the Contractn’s nominee within 30 days from the receipt of the names of Contractor’s
nominees. The talway panel shall be provided free of cost to the contragtor.

&30 Napiiy: I contractor wants to choose his noninee from [ndian Council of Acbilration panel,
Contractor will seod at lessl 2 pames of Arbiteators from the ICA panel for appointment as
Cotitractor™s nominee within 30 Jdays from the date of dispatch of the request by Railway. The
Gieneral Manager/Additional Geoeral Manager shall appoint at least onc cut of them as the
{Contractor™s nomuies within 30 days from the recepl of the names of Contractor's nominees.
Nomination and appoinment of arbitrators from [CA pimel shall be as per the [CA Rules for
Domesti: Commercial Arbitration and amended from time wo Lime,

Some general puidelings of 1CA Rules for Domeshic Commercizd Arbatration ave a8 under:-

i, Comcactor may aceess Lhe 1CA'S panel of arbitration through ICA'S oflicial webpage:

. A formal request for nomination shall be submired to ¥ 4, accompanicd by~
a. A brief Statement of Claim outlining the nature and quaniom of the disputes.
b. A copy of the relevant cowtract and any supporting docurnents.
c. A copy of the notice intimating the other party of the initiation of arbitranon

proceedings, with proof of delivery (if any).

.  Ad-hoc appointment fees for the nomination and sppointment of arbitrators shall be as
per the TCA Rules for Domestic Commercial Arbitrution and revised from timea to tme
and shall be sobmitted along with the request,

Clause &4.[3b), Fart-11 of GCC shall be read 48 under:-

S4.(3HB): Two sclecicd arbimrators are free Lo select presiding arbitrator (3" arbitrator) within
thirty (30 days from the date of their appointment. The presiding arbitrator may be selected from
approved panel of Railways or spproved panel of Indian Council of Arbitration (as per mutual
agraement), which will be approved by Genetal Manager/Additional General Manager, General
ManagerAdditional General Manager shall complets this exercise of appointing the Arbitral
Trbunal within 3 davs from the recoipt of the names of all the three arbitratoes.

Clnuse &40 cHi), Part-IT of (2CC shall be rend as wnder:-

Sd03Kc)i): If one or more of the arbitrators appodnted as above refuscs to ack as arbibrtos,
withdraws from his office as arbilzeor, or vacares his/their officedoffices or ware unable or
unwilling to perfoom bix functions a3 arbilrator for any reason whatsoever pr dies oc in the
opinion of the General Manager/Additional General Manager Fails 0 act without undue delay,
the General Matapee/ Additional General bManager shall sppoint new arbieator/arbirators (o acl
in his/their place in the same manner in which the carlier arbitratocfarbirators had been
gt
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appinted, Buch re-consiituled Tnbunal may, at s discrehon, procced with the reforence from
the stage at which it was left by the previous arbitracor (s).

Clawse 64.3Ke)(Iii), Pari-11 of GCC shall be read as wnder:-

Ad.3(CHEI: (i) Crualificatioon of Railway Empanelled Arbimaior (s);

() R:*t_irv:d Ruailway CHbcers not below 5A Grade level, one year afier his dare of
refircment.

(b} Age of arbatcator at the time of appoinbnent shall be below 70 veacs.

() Persons nol invalved moany curem vipfanee'CBI cases or against whom
diseiplinacy ar prosedulion proceedings are not in progess.
{d} Persens who had not been imposcd 2 major peralty or two ar more misor

penalhies of against whom admimstrateve action has not been laken three tmes
Or more o

{e} Persons who have not been imposed one mimor Penalty and azainst whom two
adininictrative actions bave not been laken a5 & result of vigilance/UBI action
while in serveee on Ratlways,

(m} An srhimalor may be appoinled notwithstanding the total number of atbibration cases in
which he has been appointed in rhe past.

{uni) While appointing arburaton(s) wnder Sub-Clanse 64.03)(a), a3}y, 64 {3Ka¥i} &
6d.{3b) above, duc care shall be taken that hefthey isfare nol the onefthose who had an
apportunity 1o deal with the matters to which the contact relates o wihio in the counse of hisfiheir
dutics az Rallway servant(s) expressed views on all or any of the matters undst dispute or
differences. A certification to this effect as per gnnexure- XV shall be taken from Arbitcarors
also. The proceedings of the Arhilral tribunal or the awand made by such Tribunal will, however,
not be invalid mersly for the reason that one or more arbitcator had, in the course of his service,
opportunity to deal with the matters e which the contract relates ot who 1o the course of bis/Hweir
dulies expressed views on al! or any of the marters under dispute.

Clause 64.(4), Fart-I1 of GCC shall be vead as under:-

.04} Any ruling on award shall e made by a majarily of members of Tribunal, In the abscnec
of such a majority, the views ol the Presiding Arbitrutor shal] prevail,

Claose d.(8), Papl-[I of GCC shall be read as under:-

64.06): The cost of arbitration shall be bome by the cespective parties. [f ail fhe three arbittalors
are sclected from the Railway Panel, the tee of the arbitmatars shall be determined as per the ratcs
hedrevised by Railway Board from time to time and the fee shall be bome equally by hoth the
parties, provided pariics sign an agreement i the format given at Annexure XV to these
canditions afler while referring these disputes to Arbitration. However, il any of the three
arbitrators s selected from the Panel of Indian Council of Arbitration (ICA), the fee of the
arbitraters shall be determined as per the: rates fixcdirevised by the Indian Council of Arbitration

ode, M

e



from time oo time and the foe shall be borme equally by both the pariics, provided parties sigm an
agreement in the fermat giver at Annexure XY te these conditions after! while refermng these

dizputes to Arbitratiorn,
/.(‘-:S{S
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