
 

 
मȯ रेल 

CENTRAL RAILWAY 
 

इंजीिनयįरंग िवभाग 
ENGINEERING DEPARTMENT 

 

DRM (W) NGP Tender Notice No. : DRMWNGP-72-2026 

Tender Sr. No. : 01 

Name of work: Development of Half rake to full rake Loading/Unloading facility on Loop line 
2 at DEOLI Goods Shed with labor room, Merchant room, CC road etc. 

Approximate cost in Rs. : 80251776.94 

Bid Security in Rs. : 1605000.00 

Completion period : 12Months. 

 
 
NAME & ADDRESS OF THE TENDERER: _____________________________________ 
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INSTRUCTIONS / SPECIAL CONDITIONS TO THE TENDERERS 
 

1.0 MINIMUM ELIGIBILITY CRITERIA:  
 
The Minimum Eligibility Criteria for open tenders costing Rs.50 Lakhs & above is given below:- 
 

1.1 Technical Eligibility 
Criteria: 
The tenderer must have 
successfully completed or 
substantially completed any 
one of the following 
categories of work(s) during 
last 07 (seven) years, ending 
last day of month previous to 
the one in which tender is 
invited: 

(a)Three similar works each costing not less than the amount equal to 30% of 
advertised value of the tender, or  
Two similar works each costing not less than the amount equal to 40% of 
advertised value of the tender, or  
One similar work costing not less than the amount equal to 60% of advertised value 
of the tender. 
 
(b)(1)In case of tenders for composite works (e.g. works involving more than one 
distinct component, such as Civil Engineering works, S&T works, Electrical works, 
OHE works etc. and in the case of major bridges – substructure, superstructure 
etc.), tenderer must have successfully completed or substantially completed any one 
of the following categories of work(s) during last 07 (seven) years, ending last day 
of month previous to the one in which tender is invited: 
(i) Three similar works each costing not less than the amount equal to 30% of 
advertised value of each component of tender, or  
(ii) Two similar works each costing not less than the amount equal to 40% of 
advertised value of each component of tender, or  
(iii) One similar work each costing not less than the amount equal to 60% of 
advertised value of each component of tender. 
 

Note for b(1):  Separate completed works of minimum required values shall 
also be considered for fulfillment of technical eligibility criteria for different 
components. 

 
(b)(2)In such cases, what constitutes a component in a composite work shall be 
clearly pre-defined with estimated tender cost of it, as part of the tender documents 
without any ambiguity. 
 
(b)(3) To evaluate the technical eligibility of tenderer, only components of work as 
stipulated in tender documents for evaluation of technical eligibility, shall be 
considered.  The scope of work covered in other remaining components shall be 
either executed by tenderer himself if he has work experience as mentioned in 
clause 7 of the Standard General Conditions of Contractor through subcontractor 
fulfilling the requirements as per clause 7 of the Standard General Conditions of 
Contract or jointly i.e., partly himself and remaining through subcontractor, with 
prior approval of Chief Engineer in writing.  
However, if required in tender documents by way of Special Conditions, a formal 
agreement duly notarised, legally enforceable in the court of law, shall be executed 
by the main contractor with the subcontractor for the component(s) of work 
proposed to be executed by the subcontractor(s), and shall be submitted along with 
the offer for considering subletting of that scope of work towards fulfilment of 
technical eligibility. Such subcontractor must fulfill technical eligibility criteria as 
follows: 
The subcontractor shall have successfully completed at leastone work similar to 
work proposed for subcontract, costing not less than 35% value of work to be 
subletted, in last 5 years, ending last day of month previous to the one in which 
tender is invited through a works contract.  

Note: for subletting of work costing up to Rs 50 lakh, no previous work experience 
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of subcontractor shall be asked for by the Railway.  

In case after award of contract or during execution of work it becomes necessary 
for contractor to change subcontractor, the same shall be done with subcontractor(s) 
fulfilling the requirements as per clause 7 of the Standard General Conditions of 
Contract, with prior approval of Chief Engineer in writing. 

1.2Financial Eligibility 
Criteria: The tenderer must 
have minimum average 
annual contractual turnover 
of V/N or V whichever is 
less; where 
V= Advertised value of the 
tender in crores of Rupees 
N= Number of years 
prescribed for completion of 
work for which bids have 
been invited.  

Financial Eligibility Criteria: The tenderer must have minimum average annual 
contractual turnover of V/N or V whichever is less; where 
V= Advertised value of the tender in crores of Rupees 
N= Number of years prescribed for completion of work for which bids have been 
invited.  
The average annual contractual turnover shall be calculated as an average of “total 
contractual payments” in the previous three financial years, as per the audited 
balance sheet. However, in case balance sheet of the previous year is yet to be 
prepared/audited, the audited balance sheet of the fourth previous year shall be 
considered for calculating average annual contractual turnover. 
The tenderers shall submit requisite information as per Annexure-VIB, along with 
copies of Audited Balance Sheets duly certified by the Chartered Accountant/ 
Certificate from Chartered Accountant duly supported by Audited Balance Sheet.  

 
Note: Credentials if submitted in foreign currency shall be converted into Indian currency i.e., Indian Rupee as 
under:The conversion rate of US Dollars into Rupees shall be the daily representative exchange rates published by 
the Reserve Bank of India or entity authorized by RBI to do so for the relevant date or immediately previous date for 
which rates have been published. Where, relevant date shall be as on the last day of month previous to the one in 
which tender is invited. In case of any other currency, the same shall first be converted to US Dollars as on the last 
day of month previous to the one in which tender is invited, and the amount so derived in US Dollars shall be 
converted into Rupees at the aforesaid rate. The conversion rate of such currencies shall be the daily representative 
exchange rates published by the International Monetary Fund for the relevant date or immediately previous date for 
which rates have been published.  
 
Similar Nature of work–  "Any Type of Civil work viz. building up to G+4 and structures work, 
pipelines, underground and overhead tanks, foundation treatment works in any Railway 
embankment / cutting, any earth work, cover over platform, bore wells, level crossing works 
including lifting barriers, cement concrete apron works etc."  
 
(i)Note for Item 1.1: Work experience certificate from private individual shall not be considered. However, in 
addition to work experience certificates issued by any Govt. Organization, work experience certificate issued by 
Public listed company having average annual turnover of Rs.500 crore and above in last 3 financial years excluding 
the current financial year, listed on National Stock Exchange or Bombay Stock Exchange,  incorporated/registered at 
least 5 years prior to the date of closing of tender, shall also be considered provided the work experience certificate 
has been issued by a person authorized by the Public listed company to issue such certificates. In case tenderer 
submits work experience certificate issued by public listed company, the tenderer shall also submit along with work 
experience certificate, the relevant copy of work order, bill of quantities, bill wise details of payment received duly 
certified by Chartered Accountant, TDS certificates for all payments received and copy of final/last bill paid by 
company in support of above work experience certificate. 

(ii)  Following documents will be relied upon for working out the total contractual payment received bythe tenderer 
to evaluate credential against criterion (1.2) above,  
The tenderers shall submit requisite information as per Annexure-VIB, along with copies of Audited Balance Sheets 
duly certified by the Chartered Accountant/ Certificate from Chartered Accountant duly supported by Audited 
Balance Sheet, 
 

(a) Annual contractual turnover of the bidder as per Annexure-VIB, 
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(b) Audited Balance Sheets duly certified by the Chartered Accountant/Certificate from Chartered Accountant 
duly supported by Audited Balance Sheet. 

(iii) Explanation for Eligibility Criteria: 

1. Substantially Completed Work means an ongoing work in which payment equal to or more than 90% of the 
present contract value (excluding the payment made for adjustment of Price variation (PVC), if any) has 
been made to the contractor in that ongoing contract and no proceedings of termination of contract on 
Contractor’s default has been initiated. The credential certificate in this regard should have been issued not 
prior to 60 days of date of invitation of present tender.  

2. In case a work is started prior to 07 (seven) years, ending last day of month previous to the one in which 
tender is invited, but completed in last 07 (seven) years, ending last day of month previous to the one in 
which tender is invited, the completed work shall be considered for fulfillment of credentials. 

3. If a work is physically completed and completion certificate to this extent is issued by the concerned 
organization but final bill is pending, such work shall be considered for fulfillment of credentials 

4. In case of completed work, the value of final bill (gross amount) including the PVC amount (if paid) shall be 
considered as the completion cost of work. In case final bill is pending, only the total gross amount already 
paid including the PVC amount (if paid) shall be considered as the completion cost of work. 
In case of substantially completed work, the total gross amount already paid including the PVC amount (if 
paid), as mentioned in the certificate, shall be considered as the cost of substantially completed work. 

5. If a bidder has successfully completed a work as subcontractor and the work experience certificate has been 
issued for such work to the subcontractor by a Govt. Organization or public listed company as defined in 
Note for Item 10.1 Para 10 of the Tender Form (Second Sheet), the same shall be considered for the purpose 
of fulfillment of credentials. 

6. In case a work is considered similar in nature for fulfillment of technical credentials, the overall cost 
including the PVC amount (if paid) of that completed work or substantially completed work, shall be 
considered and no separate evaluation for each component of that work shall be made to decide eligibility. 

7. In case of newly formed partnership firm, the credentials of individual partners from previous propriety 
firm(s) or dissolved previous partnership firm(s) or split previous partnership firm(s), shall be considered 
only to the extent of their share in previous entity on the date of dissolution / split and their share in newly 
formed partnership firm. For example, a partner A had 30% share in previous entity and his share in present 
partnership firm is 20%. In the present tender under consideration, the credentials of partner A will be 
considered to the extent of 0.3*0.2*value of the work done in the previous entity. For this purpose, the 
tenderer shall submit along with his bid all the relevant documents which include copy of previous 
partnership deed(s), dissolution deed(s) and proof of surrender of PAN No.(s) in case of dissolution of 
partnership firm(s) etc. 

8. In case of existing partnership firm, if any one or more partners quit the partnership firm, the credentials of 
remaining partnership firm shall be re-worked out i.e., the quitting partner(s) shall take away his credentials 
to the extent of his share on the date of quitting the partnership firm(e.g. in a  partnership firm of partners A, 
B & C  having share 30%, 30% & 40% respectively and credentials of Rs 10 crore; in case partner C quits 
the firm, the credentials of this partnership firm shall remain as Rs 6 crore). For this purpose, the tenderer 
shall submit along with his bid all the relevant documents which include copy of previous partnership 
deed(s), dissolution deed(s) and proof of surrender of PAN No.(s) in case of dissolution of partnership 
firm(s) etc. 

9. In case of existing partnership firm if any new partner(s) joins the firm without any modification in the name 
and PAN/TAN no. of the firm, the credentials of partnership firm shall get enhanced to the extent of 
credentials of newly added partner(s) on the same principles as mentioned in item 6 above. For this purpose, 
the tenderer shall submit along with his bid all the relevant documents which include copy of previous 
partnership deeds, dissolution/splitting deeds and proof of surrender of PAN No.(s) in case of dissolution of 
partnership firm etc. 

10. Any partner in a partnership firm cannot use or claim his credentials in any other firm without leaving the 
partnership firm i.e., In a partnership firm of A&B partners, A or B partner cannot use credentials of 
partnership firm of A&B partners in any other partnership firm or propriety firm without leaving partnership 
firm of A&B partners. 

11. In case a partner in a partnership firm is replaced due to succession as per succession law, the proportion of 
credentials of the previous partner will be passed on to the successor. 
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12. If the percentage share among partners of a partnership firm is changed, but the partners remain the same, the 
credentials of the firm before such modification in the share will continue to be considered for the firm as it 
is without any change in their value. Further, in case a partner of partnership firm retires without taking away 
any credentials from the firm, the credentials of partnership firm shall remain the same as it is without any 
change in their value. 

13. In a partnership firm “AB” of A&B partners, in case A also works as propriety firm “P” or partner in some 
other partnership firm “AX”, credentials of A in propriety firm “P” or in other partnership firm “AX” earned 
after the date of becoming a partner of the  firm AB  shall not be added in  partnership firm AB.  

14. In case a tenderer is LLP, the credentials of tenderer shall be worked out on above lines similar to a 
partnership firm. 

15. In case company A is merged with company B, then company B would get the credentials of company A 
also. 

 
1.1 INSTRUCTION FOR TENDERERS. 

(i) The tenderers shall submit a copy of certificate stating that all their statements/documents submitted 
alongwith bid are true and factual. Standard format of certificate to be submitted by the bidder is enclosed as 
Annexure-V. In addition to Annexure-V, in case of other than Company/Proprietary firm, Annexure-V(A) 
shall also be submitted by the each member of a Partnership Firm / Joint Venture (JV) / Hindu Undivided 
Family (HUH / Limited Liability Partnership (LLP) etc, as the case may be. Non submission of above 
certificate(s) by the bidder shall result in summarily rejection of his/their bid. It shall be mandatorily 
incumbent upon the tenderer to identify, state and submit the supporting documents duly self 
attested/digitally signed by which they/he is qualifying the Qualifying Criteria mentioned in the Tender 
Document. It will not be obligatory on the part of Tender Committee to scrutinize beyond the submitted 
document of tenderer as far as his qualification for the tender is concerned. 
 

(ii) (a) The Railway reserves the right to verify all statements, information and documents submitted by the 
bidder in his tender offer, and the bidder shall when so required by the Railway, make available all such 
information, evidence and documents as may be necessary for such verification.  Any such verification or 
lack of such verification by the railway shall not relieve the bidder of its obligations or liabilities hereunder 
nor will it affect any rights of the railway thereunder. 

(b) In case of any information submitted by tenderer is found to be false forged or incorrect at any time 
during process for evaluation of tenders, it shall lead to forfeiture of the tender Bid Security besides banning 
of business for a period of upto two years. 
(c) In case of any information submitted by tenderer is found to be false forged or incorrect after the award 
of contract, the contract shall be terminated. Bid Security, Performance Guarantee and Security Deposit 
available with the railway shall be forfeited. In addition, other dues of the contractor, if any, under this 
contract shall be forfeited and agency shall be banned for doing business for a period of upto two years. 
 

1.2 THE TENDERER SHOULD SUBMIT THE FOLLOWING DOCUMENTS ALONG WITH TENDER:- 
(a) List of personnel, organization available on hand and proposed to be engaged for the subject work. 
(b) List of plant & machinery available on hand (own) and proposed to be inducted (own and hired to be given 

separately) for the subject work. 
(c) List of works completed in the last 07 (seven) years, ending last day of month previous to the one in which 

tender is invited, giving description of work, organization for whom executed, approximate value of contract 
at the time of award, date of award and date of schedule completion of work.  Date of actual start, actual 
completion & final value of contract should also be given. 

(d) List of works on hand indicating description of work, contract value, approximate value of balance work yet 
to be done and date of award. 
Note- In case of items (c) & (d) above, supportive documents/certificates from the organizations with whom 
they worked/are working should be enclosed. 
 

2.0   OTHER INFORMATION 
2.1 Tenderer may participate electronically in e-tender through website www.ireps.gov.inand submission of 

manual offers against e-tenders are not allowed and if any offers submitted shall neither be opened nor be 
considered.  

2.2 If any plan/drawing is attached with the Tender Form, Rs.200/- per plan/drawing will be levied extra. 
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2.3 Contractors are allowed to make payments against this tender towards bid security only through online 
payment modes available on IREPS portal like net banking, debit card, credit card or Bank Guarantee 
Bond from any scheduled commercial Bank of India as per Annexure VI-A, etc. Manual payments 
through Demand draft, Banker's cheque, Deposit receipts, FDR etc. are not allowed. 

2.4 The tenderer(s) should attach their credentials along with their offer. 
2.5 Tenderers have to give details of PAN No. and TIN No. of his/their firm. 
2.6 Joint Venture will be applicable for the tender valuing Rs.10.00 crores and above. 
2.7 Mobilization advance clause not applicable. 
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REGULATIONS FOR TENDERS AND CONTRACTS 
FOR THE GUIDANCE OF ENGINEERS AND CONTRACTORS 

FOR ENGINEERING WORKS 
 

MEANING OF TERMS 
1.1 These Regulations for Tenders and Contracts shall be read in conjunction with the Standard General Conditions 

of Contract which are referred to herein and shall be subject to modifications additions of supersession by special 
conditions of contract and/or special specifications, if any annexed to the Tender Forms. 
 

1.2 Definition: In these Regulations for Tenders and Contracts the following terms shall have the meanings assigned 
hereunder except where the context otherwise requires 
(a) “Railway” shall mean the President of the Republic of India or the Administrative Officers of the Central 

Railway or of the Successor Railway authorized to deal with any matters, which these presents are concerned 
on his behalf.  

(b) “General Manager” shall mean the Officer in charge for the general Superintendence and control of the 
Railway and shall also include Addl. General Manager,General Manager (Construction) and shall mean and 
include their successors, of the Successor Railway.  

(c) “Chief Engineer” shall mean the Officer in charge of the Engineering Department of Central Railway and 
shall also include the Chief Engineer (Construction), Chief Signal & Telecommunication Engineer, Chief 
Signal & Telecommunication Engineer (Construction), Chief Electrical Engineer and Chief Electrical 
Engineer (Construction), Chief Mechanical Engineer and shall mean & include their successors of the 
Successor Railway.  

(d) “Divisional Railway Manager” shall mean the Officer in charge of a Division of the Central Railway and 
shall mean and include the Divisional Railway Manager of the Successor Railway.  

(e) “Engineer” shall mean the Divisional Engineer or the Executive Engineer, Divisional Signal and 
Telecommunication Engineer, Divisional Signal & Telecommunication Engineer (Constructions), Divisional 
Electrical Engineer & Divisional Electrical Engineer (Construction), in executive charge of the works and 
shall include the superior officers of the Engineering, Signal & Telecommunication and Electrical 
Department of Railway, i.e. the Senior Divisional Engineer/Deputy Chief Engineer/Chief Engineer/ Chief 
Engineer (Construction), Senior Divisional Signal & Telecommunication Engineer/Deputy Chief Signal & 
Telecommunication Engineer/Chief Signal & Telecommunication Engineer/Chief Signal & 
Telecommunication Engineer (Construction), Senior Divisional Electrical Engineer/Deputy Chief Electrical 
Engineer/Chief Electrical Engineer (Construction), Chief Mechanical Engineer and shall mean & include the 
Engineers of the Successor Railway.  

(f) “Tenderer” shall mean the Person/the firm/co-operative or company whether incorporated or not who tenders 
for the works with a view to execute the works on contract with the Railway and shall include their personal 
representatives, successors and permitted assigns.  

(g) “Limited Tenders” shall mean tenders invited from all or some Contractors on the approved or select list of 
contractors with the Railway.  

(h) “Open Tenders” Shall mean the tenders invited in open and public manner and with adequate notice.  
(i) “Works” shall mean the works contemplated in the drawings and schedules set forth in the tender forms and 

required to be executed according to specifications.  
(j) “Specifications” Shall mean the specifications for materials and works of the Central Railway as specified in 

Part-III of the Works Hand Book /IRUSS 2010 Vol. I &II issued under the authority of the Chief Engineer or 
as amplified added to or superseded by special specifications if any, appended to the Tender Forms. 

(k) Standard Schedule of Rates (SSOR) shall mean the schedule of Rates adopted by the Railway, which 
includes- 
“Unified Standard Schedule of Rates of the Railway (USSOR)” i.e. the Standard Schedule of Rates of the 
Railway issued under the authority of the Chief Engineer from time to time, updated with correction slips 
issued up to date of inviting tender or as otherwise specified in the tender documents; 
“Delhi Schedule Of Rates (DSR)” i.e. the Standard Schedule of Rates published by Director General/ Central 
Public Works Department, Government of India, New Delhi, as adopted and modified by the Railway under 
the authority of the Chief Engineer from time to time, updated with correction slips issued up to date of 
inviting tender or as otherwise specified in the tender documents. 

(l) “Drawings” shall mean the maps, drawings, plans and tracings or prints thereof annexed to the Tender 
Forms. 
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(m) “Contractor’s authorized Engineer” shall mean a graduate engineer or equivalent, having more than 3 years 
experience in the relevant field of construction work involved in the contract, duly approved by the Engineer. 

(n) Date of inviting tender shall be the date of publishing tender notice on IREPS website if tender is published 
on website or the date of publication in newspaper in case tender is not published on website. 

(o) “Bill of Quantities” shall mean Schedule of Item(s) included in the tender document along with respective 
quantities. 
 

1.3 Words importing the singular number shall also include the plural and vice versa where the context requires. 
 

2.1 APPLICATION FOR REGISTRATION: Works of construction and of supply of material shall be entrusted for 
execution to contractors whose capabilities and financial status have been investigated and approved to the 
satisfaction of the Railway.  A list of approved contractors shall be maintained in the Railway.  The said list shall 
be revised periodically once in a year or so by giving wide publicity through advertisements, etc. A Contractor 
including a contractor who is already on the approved list shall apply to the General Manager (Construction) 
/Chief Administrative Officer (Construction)/Principal Chief Engineer / Principal Chief Signal & 
Telecommunication Engineer/Principal Chief Mechanical Engineer/Principal Chief Electrical Engineer/ 
Divisional Railway Manager,furnishing particulars regarding:- (a) his position as an independent contractor 
specifying Engineering organization available with details of Partners/Staff/Engineers employed with 
qualifications and experience; (b) his capacity to undertake and carry out works satisfactorily as vouched for by a 
responsible official or firm, with details about the transport equipment, construction tools and plants, etc., 
required for the work, maintained by him; (c) his previous experience of works similar to that to be contracted 
for, in proof of which original certificates or testimonials may be called for and their genuineness verified if 
needs be, by reference to the signatories thereof; (d) his knowledge from actual personal investigation of the 
resources of the area/zone or zones in which he offers to work; (e)his ability to supervise the work personally or 
by competent and duly authorized agents; (f) his financial position. 

2.2 An applicant shall clearly state the categories of works for which and the area/zone/ division(s)/district(s) in 
which he desires registration in the list of approved contractors. 

2.3 The selection of contractors for enlistment in the approved list would be done by a committee for different value 
slabs as notified by Railway. 

2.4 An annual fee as prescribed by the Railway from time to time would be charged from such approved contractors 
to cover the cost of sending notices to them and clerkage for tenders etc. Notices shall be sent to them on 
registered e-mail address and registered postal address. 

2.5 The list of approved contractors would be treated as confidential office record. 
 

TENDER FOR WORKS 
3. Tender Forms:Tender Forms shall embody the contents of the contract documents either directly or by reference 

and shall be as per specimen form, Annexure-I.e-Tender Forms shall be issued free of cost to all tenderers. 
 

4. OMISSIONS AND DISCREPANCIES- Should a tenderer find discrepancies in or omissions from the 
drawings or any of the Tender Forms or should he be in doubt as to their meaning, he should at once notify the 
authority inviting tenders. Tender inviting authority may, if deem necessary, clarify the same to all tenderers. It 
shall be understood that every endeavor has been made to avoid any error which can materially affect the basis 
of the tender and the successful tenderer shall take upon himself and provide for the risk of any error which may 
subsequently be discovered and shall make no subsequent claim on account thereof. 

 
5. Bid Security: 

1 (a) The tenderer shall be required to submit the Bid Security with the tender for the due performance with 
the stipulation to keep the offer open till such date as specified in the tender, under the conditions of tender. 
The Bid Security shall be as under:  

Value of the Work Bid Security 
For all works 2% of the estimated cost of the work 
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Note:  
(i) The Bid Security shall be rounded off to the nearest Rs.100. This Bid Security shall be applicable for 

all modes of tendering. 
(ii) Any firm recognized by Department of Industrial Policy and Promotion (DIPP) as ‘Startups’ shall be 

exempted from payment of Bid Security detailed above. 
(iii) Labour Cooperative Societies shall submit only 50% of above Bid Security detailed above. 

                             (Ref: Advance correction Slip No. 11 IRS GCC-April-2022.) 
 

(b)  It shall be understood that the tender documents have been issued to the tenderer and the tenderer is 
permitted to tender in consideration of stipulation on his part, that after submitting his tender he will 
not resile from his offer or modify the terms and conditions thereof in a manner not acceptable to the 
Engineer. Should the tenderer fail to observe or comply with the said stipulation, the aforesaid 
amount shall be liable to be forfeited to the Railway. 

 
(c)  If his tender is accepted, this Bid Security mentioned in sub para (a) above will be retained as part 

security for the due and faithful fulfillment of the contract in terms of Clause 16 of the Standard 
General Conditions of Contract. The Bid Security of other Tenderers shall, save as herein before 
provided, be returned to them, but the Railway shall not be responsible for any loss or depreciation 
that may happen thereto while in their possession, nor be liable to pay interest thereon. 

 
(2)  The Bid Security shall be deposited either in cash through e-payment gateway or submitted as Bank 

Guarantee bond from a scheduled commercial bank of India or as mentioned in tender documents. 
The Bank Guarantee bond shall be as per Annexure-VIA and shall be valid for a period of 90days 
beyond the bid validity period. 

 
(3) In case, submission of Bid Security in the form of Bank Guarantee, following shall be 

ensured: 
 
i.  A scanned copy of the Bank Guarantee shall be uploaded on e-Procurement Portal (IREPS) while 

applying to the tender. 
ii. The original Bank Guarantee should be delivered in person to the official nominated as indicated in 

the tender document before closing date for submission of bids (i.e. excluding the last date of 
submission of bids). 

iii.  Non submission of scanned copy of Bank Guarantee with the bid on e-tendering portal (IREPS) 
and/or non submission of original Bank Guarantee within the specified period shall lead to summary 
rejection of bid. 

iv.  The Tender Security shall remain valid for a period of 90 days beyond the validity period for the 
Tender. 

v.  The details of the BG, physically submitted should match with the details available in the scanned 
copy and the data entered during bid submission time, failing which the bid will be rejected 

vi.  The Bank Guarantee shall be placed in an envelope, which shall be sealed. The envelope shall 
clearly bear the identification “Bid for the ***** Project” and shall clearly indicate the name and 
address of the Bidder. In addition, the Bid Due Date should be indicated on the right hand top corner 
of the envelope. 

vii. The envelope shall be addressed to the officer and address as mentioned in the tender document. 
viii.  If the envelope is not sealed and marked as instructed above, the Authority assumes no 

responsibility for the misplacement or premature opening of the contents of the Bid submitted 
and consequent losses, if any, suffered by the Bidder. 

 
6. CARE IN SUBMISSION OF TENDERS:- 

(a) (i) Before submitting a tender, the tenderer will be deemed to have satisfied himself by actual inspection of 
the site and locality of the works, that all conditions liable to be encountered during the execution of the 
works are taken into account and that the rates he enters in the tender forms are adequate and all inclusive 
to accord with the provisions in Clause-37 of the Standard General Conditions of Contact for the 
completion of works to the entire satisfaction of the Engineer. 
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(ii) Tenderers will examine the various provisions of The Central Goods and Services Tax Act, 
2017(CGST)/Integrated Goods and Services Tax Act, 2017(IGST)/Union Territory Goods and Services Tax 
Act, 2017(UTGST)/respective state's State Goods and Services Tax Act (SGST) also, as notified by 
Central/State Govt & as amended from time to time and applicable taxes before bidding. Tenderers will ensure 
that full benefit of Input Tax Credit (ITC) likely to be availed by them is duly considered while quoting rates. 
(iii) The successful tenderer who is liable to be registered under CGST/IGST/UTGST/SGST Act shall submit 
GSTIN along with other details required under CGST/IGST/UTGST/SGST Act to railway immediately after 
the award of contract, without which no payment shall be released to the contractor. The contractor shall be 
responsible for deposition of applicable GST to the concerned authority. 
(iv) In case the successful tenderer is not liable to be registered under CGST/IGST/UTGST/SGST Act, the 
railway shall deduct the applicable GST from his/their bills under reverse charge mechanism (RCM) and 
deposit the same to the concerned authority. 
(v) Contractor shall be liable to pay/refund the amount collected as GST to the Indian Railways along with 
interest and penalties, if any imposed by the authorities, in case GST input tax credit of Indian Railways is 
denied/rejected by the tax authorities due to reasons mentioned below but not limited to: 
Wrong/incorrect invoices issued by Contractor; 
No-filing of GST returns; 
Non-payment of GST collected from Indian Railways to the authorities; 
Any other non-compliance done by Contractor; 
General Indemnity: Contractor hereby agrees to indemnify and hold harmless the Indian Railways from and 
against any and all losses, including loss on account of Input Tax Credit and all losses incurred by the Indian 
Railways relating to or arising out of or in connection with any actual or threatened claim, legal action, 
proceedings, prosecution or inquiry by or against the Indian Railways arising out, directly or indirectly, of 
failure by the contractor to comply with the provisions of GST and related laws, or based upon or arising from 
any failure by the Contractor. 
Retention Money: Any payment liable to be paid by Indian Railways to contractor against the goods or 
services or both supplied by such contractor to Indian Railways shall be kept on hold in case supplier makes 
any non-compliance of any of the GST law provisions including non-reporting of invoices in GST returns. 
Such payment shall be released after proper verification of records and availability of ITC to Indian Railways 
as per provisions of GST Law. 
(b) When work is tendered for by a firm or company of contractors, the tender shall be signed by the      
individual legally authorized to enter into commitments on their behalf. 
(c)The Railway will not be bound by any power of attorney granted by the tenderer or by changes in the 
composition of the firm made subsequent to the execution of the contract.  It may, however, recognize such 
power of attorney and changes after obtaining proper legal advice, the cost of which will be chargeable to the 
contractor. 
6.1: The tenderers shall submit a copy of certificate stating that all their statements/documents submitted 
alongwith bid are true and factual. Standard format of certificate to be submitted by the bidder is enclosed as 
Annexure-A. Non submission of above certificate by the bidder shall result in summarily rejection of his/their 
bid. It shall be mandatorily incumbent upon the tenderer to identify, state and submit the supporting documents 
duly self attested/digitally signed by which they/he is qualifying the Qualifying Criteria mentioned in the 
Tender Document 
 

7. Right of Railway to Deal with Tenders: The Railway reserves the right of not to invite tenders for any of 
Railway work or works or to invite open or limited tenders and when tenders are called to accept a tender in 
whole or in part or reject any tender or all tenders without assigning reasons for any such action. In case if 
tender is accepted in part by Railway administration, Letter of Acceptance shall be issued as counter offer to the 
Tenderer, which shall be subject to acceptance by the Tenderer. 
 
7A. Two Packets System of Tendering: With a view to assess the tenders technically without being 
influenced by the financial bids, 'Two Packets System of tendering' shall be adopted wherein tender documents 
provide for the same. 
 
7B. Pre Bid Conference: Intenders having advertised value more than Rs 50 Crore or as mentioned in the 
tender document, Railway shall conduct Pre Bid Conference(s) with the prospective bidders. 
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7C. Make in India Policy: Provisions of Make in India Policy 2017 issued by Govt. of India, as amended from 
time to time, shall be followed for consideration of tenders. 
 
7D. Permission to Bid for a bidder from a country which shares Land boundary with India: Any bidder 
from the countries sharing a land border with India will be eligible to bid in any procurement of works 
(including turnkey projects) only if the bidder is registered with the Competent Authority. The Competent 
Authority for registration will be the Registration Committee constituted by the Department for Promotion of 
Industry and Internal Trade (DPIIT), Government of India. For interpretation of this para, Department of 
Expenditure, Ministry of Finance, Government of India letter F.No.6/18/2019-PPD dated 23/07/2020 shall be 
referred. 
 
7E. Clarification of Bids: To assist in the examination, evaluation & comparison and pre-qualification of the 
Tender, the Railway may, at its discretion, ask any Bidder for a clarification of its Bid.  Any clarification 
submitted by a Bidder that is not in response to a request by the Railway shall not be entertained or considered. 
The Railway request for clarification and the response of the bidder in this regard shall be in writing.   
 
However, if a Bidder does not provide clarification of its bid by the date and time communicated in the Railway 
request for clarification, the bid shall be evaluated as per the documents submitted along with the bid. 

 
CONTRACT DOCUMENT 

8. Execution of Contract Document: The Tenderer whose tender is accepted shall be required to appear in person at 
the office of General Manager/General Manager (Construction), Chief Administrative Officer (Construction), 
Divisional Railway Manager or concerned Engineer, as the case may be, or if tenderer is a firm or corporation, a 
duly authorized representative shall appear (there would be no need for appear in person if agreement is signed 
digitally)and execute the contract agreement within seven days of notice from Railways that the Contract 
Agreement is ready.  Failure to do so shall constitute a breach of the agreement affected by the acceptance of the 
tender. The Contract Agreement shall be entered into by Railway only after submission of valid Performance 
Guarantee by the Contractor. In such cases the Railway may determine that such tenderer has abandoned the 
contract and there upon his tender and acceptance thereof shall be treated as cancelled and the Railway shall be 
entitled to forfeit the full amount of the Bid Security and other dues payable to the Contractor under this contract. 
The failed Contractor shall be debarred from participating in the re-tender for that work. 
 

9. FORM OF CONTRACT DOCUMENT: Every contract shall be complete in respect of the document it shall 
so constitute.  Not less than 2 copies of the contract document shall be signed by the competent authority and 
the Contractor and one copy given to the Contractor (there would be no need of signing two copies if agreement 
is signed digitally). 

 
(a) For Zone Contracts, awarded on the basis of the percentage above or below the applicable chapter(s) of 
Standard Schedule of Rates (SSOR) for the whole or part of financial year, the contract agreement required to 
be executed by the tenderer whose tender is accepted shall be as per specimen form, Annexure-II.  During the 
currency of the Zone Contract, work orders as per specimen form Annexures-III, for works not exceeding ₹ 
5,00,000 each, shall be issued by the Divisional Railway Manager / Executive Engineer under the agreement for 
Zone Contract. 
 
(b)  For contracts for specific works, the contract document required to be executed by the tenderer whose tender 
is accepted shall be an agreement as per specimen form Annexure- IV. 
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CONTRACT DOCUMENTS 
ANNEXURE-I 

CENTRAL RAILWAY 
TENDER FORM (FIRST SHEET) 

 
Tender No.: DRMWNGP-72-2026-01 
 

Name of Work: Development of Half rake to full rake Loading/Unloading facility on Loop line 2 at 
DEOLI Goods Shed with labor room, Merchant room, CC road etc. 
 
To, 
The President of India, 
Acting through, 
Divisional Railway Manager (Works) 
Central Railway, Nagpur. 

1. I/We ____________________ have read the various conditions to tender attached hereto and agree to abide 
by the said conditions.  I/We also agree to keep this offer open for acceptance for a period of ________ days from 
the date fixed for closing of the tender and in default thereof, I/We will be liable for forfeiture of my/our “Bid 
Security”. I/We offer to do the work for _______ Railway, at the rates quoted in the attached bill(s) of quantities and 
hereby bind myself/ourselves to complete the work in all respects within 12Months from the date of issue of letter 
of acceptance of the tender. 

2. I/We also hereby agree to abide by the Indian Railways Standard General Conditions of Contract, with all 
correction slips up-to-date and to carry out the work according to the Special Conditions of Contract and 
Specifications of materials and works as laid down by Railway in the annexed Special Conditions/Specifications, 
Standard Schedule of Rates (SSOR) with all correction slips up-to-date for the present contract. 

3. A Bid Security of Rs.1605000.00 has already been deposited online/ submitted as Bank Guarantee bond. 
Full value of the Bid Security shall stand forfeited without prejudice to any other right or remedies in case my/our 
Tender is accepted and if:  
(a) I/We do not submit the Performance Guarantee within the time specified in the Tender document; 
(b) I/We do not execute the contract documents within seven days after receipt of notice issued by the Railway 

that such documents are ready; and  
(c) I/We do not commence the work within fifteen days after receipt of orders to that effect. 

4. (a) I/We am/are a Startup firm registered by …………………… Department of Industrial Policy and 
Promotion (DIPP) and my registration number is ……………. valid upto …………………. (Copy enclosed) and 
hence exempted from submission of Bid Security. 

5. We are a Labour Cooperative Society and our Registration No. is ……………….. with …………………..and 
hence required to deposit only 50% of Bid Security.  

6. Until a formal agreement is prepared and executed, acceptance of this tender shall constitute a binding contract 
between us subject to modifications, as may be mutually agreed to between us and indicated in the letter of 
acceptance of my/our offer for this work. 

 
 

                                                                                                                                  ---------------------------- 
                                                                                                                                  Signature of Tenderer(s) 
                                                                                                                                   Date................................ 

 
Address of the Tenderer(s) 

                                                                                                                                    ---------------------------- 
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ANNEXURE I 
TENDER FORM (SECOND SHEET) 

 
1. Instructions to tenderers and conditions of tender-The following documents form part of tender/contract.  
 

(a) Tender forms – First sheet & Second sheet   
(b) Special conditions / specifications [enclosed] 
(c) Bill(s) of quantities [enclosed] 
(d) Standard General Conditions of Contract and Standard Specification (Works & Materials) as laid down in 

Works Hand Book &Sanitary Works Hand Book of Central Railway and Indian Railway Unified Standard 
Specifications-2010 (Vol. I & II) as amended/corrected upto latest correction slip copies of which can be 
seen in the office of DRM(W)NAGPUR or obtained from the office of the Principal Chief Engineer, Central 
Railway CSTM on payment of Rs.100/-,  Rs.100/- & Rs.1000/- per volume respectively.  

(e) Standard Schedule of Rates (SSOR) USSOR-2011/SOR-2002 (P. way)/CR-HQ-IRUSSOR-2019’USSOR-
2021 as amended/corrected upto correction slip mentioned in First sheet of tender form, copies of which can 
be seen in the office of DRM (W) NAGPUR or obtained from the office of the Principal Chief engineer, 
Central Railway CST Mumbai on payment of Rs.1000/- & Rs.100/- respectively.  

(f) All general and detailed drawings pertaining to this work which will be issued by the engineer or his 
representatives (from time to time) with all changes and modifications. 
 

2. Drawings for the work: The Drawings for the work can be seen in the office of DRM (W) NAGPUR and/or 
Chief Engineer, Central Railway, CST Mumbai at any time during the office hours. The drawings are only for 
the guidance of Tenderer(s). Detailed working drawings, (if required) based generally on the drawing mentioned 
above, will be given by the Engineer or his representative from time to time. 
 

3. The tenderer [s] shall quote his / their rates as a percentage above or below the schedule of rates as per Standard 
Schedule of Rates (SSOR) USSOR-2011/SOR-2002 (P. way)/CR-HQ-IRUSSOR-2019,USSOR-2021 applicable 
to NAGPUR division except where he / they are required to quote item rates and must tender for all the items 
shown in the Bill(s) of quantities attached.   The quantities shown in the attached Bill(s) of quantities are given 
as a guide and are approximate only and are subject to variation according to the needs of the Railway. The 
Railway does not guarantee work under each item of the Bill(s) of quantities. The tenderer(s) shall quote rates / 
rebates only at specified place in Tender Form supplied by Railway.  Any revision of rates / rebates submitted 
(quoted) through a separate letter whether enclosed with the bid (Tender Form) or submitted separately or 
mentioned elsewhere in the document other than specified place shall be summarily ignored and will not be 
considered. 

 
4. Tenders containing erasures and/or alterations of the tender documents are liable to be rejected. Any correction 

made by Tenderer(s) in his/their entries must be attested by him/them. 
 
5. The works are required to be completed within a period of 12Months from the date of issue of acceptance 

letter 
 
6. Bid Security: 

(a) Subject to exemptions provided under para 5(1) (a) of Part-1 (ITT) of this document, the tender must be 
accompanied by a Bid Security as mentioned in tender documents, failing which the tender shall be summarily 
rejected. 
(b) The Tenderer(s) shall keep the offer open for a minimum period of 60 days (in case of two packet system of 
tendering 90days) from the date of closing of the Tender. It is understood that the tender documents have been 
issued to the Tenderer(s) and the Tenderer(s), is / are permitted to tender in consideration of the stipulation on his 
/ their part that after submitting his / their tender subject to the period being extended further, if required by 
mutual agreement from time to time, he will not resile from his offer or modify the terms and conditions thereof 
in a manner not acceptable to Chief Engineer/Dy. Chief Engineer/Divisional Engineer of Nagpur Railway. 
Should the tenderer fail to observe or comply with the foregoing stipulation, the amount deposited or Bank 
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guarantee bond submitted as Bid Security for the due performance of the above stipulation, shall be forfeited to 
the Railway.  
 

      (c) If his tender is accepted, 
(i) the Bid Security mentioned in sub para(a) above deposited in cash through e-payment gateway will be 

retained as part security for the due and faithful fulfillment of the contract in terms of Clause 16 of the 
Standard General Conditions of Contract; 

(ii) the Bid Security mentioned in sub para(a) above submitted as Bank guarantee bond, will be encashed as 
part security for the due and faithful fulfillment of the contract in terms of Clause 16 of the Standard 
General Conditions of Contract. 

 The Bid Security of other Tenderers shall, save as herein before provided, be returned to them, but the 
Railway shall not be responsible for any loss or depreciation to the Bid Security that may happen thereto 
while in their possession, nor be liable to pay interest thereon. 

(d) In case Contractor submits the Term Deposit Receipt/Bank Guarantee Bond towards either the Full 
Security Depositor the Part Security Deposit equal to or more than Bid Security, the Railway shall return the 
Bid Security so retained as per sub para(c) above, to the Contractor. 

 
7. Rights of the Railway to deal with tender: The authority for the acceptance of the tender will rest with the 

Railway. It shall not be obligatory on the said authority to accept the lowest tender or any other tender and 
tenderer(s) shall neither demand any explanation for the cause of rejection of his/their tender nor the Railway to 
assign reasons for declining to consider or reject any particular tender or tenders. 
 

8. If the tenderer(s) deliberately gives/give wrong information in his/their tender or creates/create circumstances for 
the acceptance of his/their tender, the Railway reserves the right to reject such tender at any stage. 

 
9. If any partner(s) of a partnership firm expires after the submission of its tender or after the acceptance of its 

tender, the Railway shall deem such tender as cancelled/contract as terminated under clause 61 of the Standard 
General Conditions of Contract, unless the firm retains its character as per partnership agreement. If a sole 
proprietor expires after the submission of tender or after the acceptance of tender, the Railway shall deem such 
tender as cancelled / contract as terminated under clause 61 of the Standard General Conditions of Contract. 

 
10. Tenderer’s Credentials: Documents testifying tenderer previous experience and financial status should be 

produced along with the tender.  
Tenderer(s) who is / are not borne on the approved list of the Contractors of ________ Railway shall submit 
along with his / their tender: 
 

(i) Certificates and testimonials regarding contracting experience for the type of job for which tender is invited 
with list of works carried out in the past. 

(ii) Audited Balance Sheet duly certified by the Chartered Accountant regarding contractual payments received 
in the past. 

(iii) The list of personnel / organization on hand and proposed to be engaged for the tendered work. Similarly list 
of Plant & Machinery available on hand and proposed to be inducted and hired for the tendered work. 
 

(iv) A copy of certificate stating that they are not liable to be disqualified and all their statement/documents 
submitted along with bid are true and factual. Standard format of the certificate to be submitted by the bidder 
is enclosed as Annexure-V. In addition to Annexure-V, in case of other than Company/Proprietary firm, 
Annexure –V(A)shall also be submitted by each member of a Partnership Firm/ Joint Venture (JV)/ Hindu 
Undivided Family (HUF)/Limited liability Partnership (LLP) etc. as the case may be. Non submission of a 
copy of certificate by the bidder shall result in summarily rejection of his/their bid. It shall be mandatorily 
incumbent upon the tenderer to identify, state and submit the supporting documents duly self attested / 
digitally signed by which they/he are/is qualifying the Qualifying Criteria mentioned in the Tender 
Document' 

(v) The Railway reserves the right to verify all statements, information and documents submitted by the bidder 
in his tender offer, and the bidder shall, when so required by the Railway, make available all such 
information, evidence and documents as may be necessary for such verification. Any such verification or 
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lack of such verification, by the Railway shall not relieve the bidder of its obligations or liabilities hereunder 
nor will it affect any rights of the Railway there under. 

(vi) (a) In case of any information submitted by tenderer is found to be false, forged or incorrect at any time 
during process for evaluation of tenders, it shall lead to forfeiture of the tender Bid Security besides banning 
of business for a period of upto two years.  
(b) In case of any information submitted by tenderer is found to be false, forged or incorrect after the award 
of contract, the contract shall be terminated. Bid Security, Performance Guarantee and Security Deposit 
available with the railway shall be forfeited. In addition, other dues of the contractor, if any, under this 
contract shall be forfeited and agency shall be banned for doing business for a period of upto two years. 
 

11. Non-compliance with any of the conditions set forth there in above is liable to result in the tender being 
rejected. 
 

12. Execution of Contract Documents: The successful tenderer [s] shall be required to execute an agreement 
with the President of India acting through the Central Railway for carrying out the work according to the 
Standard General Conditions of Contract (with latest amendments), Special Conditions / Specifications 
annexed to the tender & specifications for work & material laid down in the Works Hand Books Part III & 
Sanitary Works Hand Book of Central Railway and IRUSS 2010 (Vol. I & II) as amended / corrected upto 
Correction slip mentioned in the tender form [first sheet]. 

 
13. Documents to be Submitted Along with Tender:  

(i) The tenderer shall clearly specify whether the tender is submitted on his own (Proprietary Firm) or on 
behalf of a Partnership Firm / Company / Joint Venture (JV) / Registered Society / Registered Trust / Hindu 
Undivided Family (HUF) / Limited Liability Partnership (LLP) etc. The tenderer(s) shall enclose the 
attested copies of the constitution of their concern, and copy of PAN Card along with their tender.  Tender 
Documents in such cases are to be signed by such persons as may be legally competent to sign them on 
behalf of the firm, company, association, trust or society, as the case may be.   

(ii) Following documents shall be submitted by the tenderer 

(a) Sole Proprietorship Firm:  
(i) All documents in terms of Para 10 of the Tender Form (Second Sheet) of General Conditions of 
Contract-2022 and Para 1.0 of Minimum Eligibility Criteria of Instructions/Special Conditions to the 
tenderers of tender document and as amended/corrected upto latest correction slip. 

 
(b) HUF:  

(i) A copy of notarized affidavit on Stamp Paper declaring that he who is submitting the tender on 
behalf of HUF is in the position of ‘Karta’ of Hindu Undivided Family (HUF) and he has the 
authority, power and consent given by other members to act on behalf of HUF. 
(ii) All other documents in terms of Para 10 of the Tender Form (Second Sheet) of General Conditions 
of Contract-2022 and Para 1.0 of Minimum Eligibility Criteria of Instructions/Special Conditions to 
the tenderers of tender document and as amended/corrected upto latest correction slip. 

 
(c) Partnership Firm: 

(i) All documents as mentioned in Para18 of the Tender Form (Second Sheet) of General Conditions 
of Contract-2022 and Para17 of the Tender Form (Second Sheet) of Instructions to the tenderers and 
conditions of tender of tender document and as amended/corrected upto latest correction slip 

 
(d) Joint Venture (JV): All documents as mentioned in Para 17 of the Tender Form (Second Sheet) of 

General Conditions of Contract-2022 and Para16 of the Tender Form (Second Sheet) of Instructions to 
the tenderers and conditions of tender of tender document and as amended/corrected upto latest 
correction slip. 

 
(e) Company registered under Companies Act2013: 
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(i) The copies of MOA (Memorandum of Association) / AOA (Articles of Association) of the 
company 
(ii) A copy of Certificate of Incorporation 

(iii) A copy of Authorization/Power of Attorney issued by the Company (backed by the resolution of 
Board of Directors) in favour of the individual to sign the tender on behalf of the company and 
create liability against the company. 

(iv) All other documents in terms Para 10 of the Tender Form (Second Sheet) of General Conditions of 
Contract-2022 and Para 1.0 of Minimum Eligibility Criteria of Instructions/Special Conditions to 
the tenderers of tender document and as amended/corrected upto latest correction slip. 

 
(f) LLP (Limited Liability Partnership): 

(i)A copy of LLP Agreement 
(ii)A copy of Certificate of Incorporation 
(iii)A copy of Power of Attorney/Authorization issued by the LLP in favour of the individual to sign 
the tender on behalf of the LLP and create liability against the LLP. 
(v)An undertaking by all partners of the LLP that they are not blacklisted or debarred by Railways or 
any other Ministry / Department of the Govt. of India from participation in tenders / contracts as on 
the date of submission of bids, either in their individual capacity or in any firm/LLP or JV in which 
they were / are partners/members. Concealment / wrong information in regard to above shall make the 
contract liable for determination under Clause 62 of the Standard General Conditions of Contract. 
(v)All other documents in terms of Para 10 of the Tender Form (Second Sheet) of General Conditions 
of Contract-2022 and Para 1.0 of Minimum Eligibility Criteria of Instructions/Special Conditions to 
the tenderers of tender document and as amended/corrected upto latest correction slip. 

 
(g) Registered Society & Registered Trust: 

(i) A copy of Certificate of Registration 
(ii) A copy of Memorandum of Association of Society/Trust Deed 
(iii) A copy of Power of Attorney in favour of the individual to sign the tender documents and create 
liability against the Society/Trust. 

(iv) Acopy of Rules & Regulations of the Society 
(v) All other documents in terms of Para 10 of the Tender Form (Second Sheet) of General Conditions 
of Contract-2022 and Para 1.0 of Minimum Eligibility Criteria of Instructions/Special Conditions to 
the tenderers of tender document and as amended/corrected upto latest correction slip. 

 
(iii)If it is NOT mentioned in the submitted tender that tender is being submitted on behalf of a Sole 
Proprietorship firm / Partnership firm / Joint Venture / Registered Company etc., then the tender shall be 
treated as having been submitted by the individual who has signed the tender. 
(iv)After opening of the tender, any document pertaining to the constitution of Sole Proprietorship Firm / 
Partnership Firm / Registered Company/ Registered Trust / Registered Society / HUF/LLP etc. shall be 
neither asked nor considered, if submitted. Further, no suo moto cognizance of any document available in 
public domain (i.e., on internet etc.) or in Railway’s record/office files etc. will be taken for consideration of 
the tender, if no such mention is available in tender offer submitted. 
(v) A tender from JV shall be considered only where permissible as per the tender conditions. 
(vi) The Railway will not be bound by any change of power of attorney or in the composition of the firm 
made subsequent to the submission of tender. Railway may, however, recognize such power of attorney and 
changes after obtaining proper legal advice, the cost of which will be chargeable to the Contractor. 
 

14. Sole proprietor/a company or a partnership firm/joint venture (JV)/registered society/registered trust / 
HUF/LLP, Power of Attorney etc: The tenderer whether sole proprietor/ a company or a partnership firm/ 
registered society / registered trust / HUF / LLP etc if they want to act through agent or individual partner(s), 
should submit along with the tender, a copy of power of attorney duly stamped and authenticated by a Notary 
Public or by Magistrate in favour of the specific person whether he/they be partner(s) of the firm or any other 
person, specifically authorizing him/them to sign the tender, submit the tender and f\lather to dealwith the 
Tender/ Contract up to the stage of signing the agreement except in case where such specific person is 
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authorized for above purposes through a provision made in the partnership deed / Memorandum of 
Understanding / Article of Association /Board resolution, failing which tender shallbe summarily rejected. 
A separate power of attorney duly stamped and authenticated by a Notary Public or by Magistrate in favour of 
the specific person whether he/they be partner(s) of the firm or any other person, shall be submitted after 
award of work, specifically authorizing him/them to deal with allother contractualactivities subsequent to 
signing of agreement, if required. 
Note:  A Power of Attorney executed and issued overseas, the document will also have to be legalized by the 
Indian Embassy and notarized in the jurisdiction where the Power of Attorney is being issued. However, the 
Power of Attorney provided by Bidders from countries that have signed the Hague Legislation Convention 
1961 are not required to be legalized by the Indian Embassy if it carries a conforming Appostille certificate 

 
15. Employment/Partnership, etc., of Retired Railway Employees: 
 

(a) Should a tenderer 
i) be a retired Engineer of the gazetted rank or any other gazetted officer working before his retirement, 

whether in the executive or administrative capacity or whether holding a pensionable post or not, in the 
Engineering or any other department of any of the railways owned and administered by the President of 
India for the time being, OR 

ii) being partnership firm/joint venture (JV)/registered society/registered trust etc have as one of its partners 
a retired Engineer of the gazetted rank or any other gazetted officer working before his retirement, OR 

iii) being an incorporated company have any such retired Engineer of the gazetted rank or any other gazetted 
officer working before his retirement as one of its directors  

      AND 
in case where such Engineer or officer had not retired from government service at least 1 year prior to the 
date of submission of the tender 
 

THEN 
the tenderer will give full information as to the date of retirement of such Engineer or gazetted officer 
from the said service and as to whether permission for taking such contract, or if the Contractor be a 
partnership firm or an incorporated company, to become a partner or director as the case may be,  has 
been obtained by the tenderer or the Engineer or officer, as the case may be from the President of India or 
any officer, duly authorized by him in this behalf, shall be clearly stated in writing at the time of 
submitting the tender. 
 

b) In case, upon successful award of contract, should a tenderer depute for execution of the works under or 
to deal matters related with this contract, any retired Engineer of gazette rank or retired gazetted 
officerworking before his retirement in the Engineering or any other department of any of the railways 
owned and administered by the President of India for the time being, and now in his employment, then 
the tenderer will ensure that retired Engineer or retired gazetted officer had retired from government 
service at least 1 year prior to the date of his employment with tenderer and in case he had retired from 
service within a year then he possesses  the requisite permission from the President of India or any 
officer, duly authorized by him in this behalf, to get associated with the tenderer. 

 
c) Should a tenderer or Contractor being an individual, have member(s) of his family or in the case of 

partnership firm/company/joint venture(JV)/registered society/registered trust etc. one or more of his 
partner(s)/shareholder(s) or member(s) of the family of partner(s)/shareholder(s)having share of more 
than 1%in the tendering entity employed in gazetted capacity in the Engineering or any other department 
of the railway, then the tenderer at the time of submission of tender, will inform the authority inviting 
tenders the details of such persons. 

 
Note:-If information as required as per 15.(a), (b), (c) above has not been furnished, contract is liable to be 

dealt inaccordance with provision of clause 62 of Standard General Condition of contract. 
 

16.  JOINT VENTURE (JV) IN WORKS TENDERS. 
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Participation of Joint Venture (JV) in Works Tender: This para shall be applicable for works tenders 
wherein tender documents provide for the same. 
16.1Separate identity/name shall be given to the Joint Venture. 
16.2Number of members in a JV shall not be more than three, if the work involves only one department (say 
Civil or S&T or Electrical or Mechanical) and shall not be more than five, if the work involves more than 
one Department. One of the members of the JV shall be its Lead Member who shall have a majority (at least 
51%) share of interest in the JV. The other members shall have a share of not less than 20% each in case of 
JV with upto three members and not less than 10% each in case of JV with more than three members. In case 
of JV with foreign member(s), the Lead Member has to be an Indian firm/company with a minimum share of 
51%. 
16.3A member of JV shall not be permitted to participate either in individual capacity or as a member of 
another JV in the same tender.  
16.4The tender form shall be purchased and submitted only in the name of the JV and not in the name of any 

constituent member. The tender form can however be submitted by JV or any of its constituent member 
or any person authorized by JV through Power of Attorney to submit tender 

16.5Bid Security shall be submitted by JV or authorized person of JV either as : 
(i)  Cash through e-payment gateway or as mentioned in tender document, or  
(ii) Bank Guarantee bond either in the name of JV, or in the name of all members of JV as per MOU 
irrespective of their share in the JV if the JV has not been constituted legally till the date of submission of 
tender. 

16.6A copy of Memorandum of Understanding (MoU) duly executed by the JV members on a stamp paper, 
shall be submitted by the JV alongwith the tender. The complete details of the members of the JV, their share 
and responsibility in the JV etc. particularly with reference to financial, technical and other obligations shall 
be furnished in the MoU. 
16.7Once the tender is submitted, the MoU shall not normally be modified / altered / terminated during the 
validity of the tender. In case the tenderer fails to observe/comply with this stipulation, the full Bid Security 
shall be liable to be forfeited. 
16.8Approval for change of constitution of JV shall be at the sole discretion of the Railway. The constitution 
of the JV shall not normally be allowed to be modified after submission of the bid by the JV, except when 
modification becomes inevitable due to succession laws etc., provided further that there is no change in 
qualification of minimum eligibility criteria by JV after change of composition. However, the Lead Member 
shall continue to be the Lead Member of the JV. Failure to observe this requirement would render the offer 
invalid 
16.9Similarly, after the contract is awarded, the constitution of JV shall not be normally allowed to be 
altered during the currency of contract except when modification become inevitable due to succession laws 
etc. and minimum eligibility criteria should not get vitiated. Failure to observe this stipulation shall be 
deemed to be breach of contract with all consequential penal action as per contract conditions.. 
16.10On award of contract to a JV, a single Performance Guarantee shall be submitted by the JV as per 
tender conditions. All the Guarantees like Performance Guarantee, Bank Guarantee for Mobilization 
Advance, Machinery Advance etc. shall be accepted only in the name of the JV and no splitting of 
guarantees amongst the members of the JV shall be permitted.. 
16.11On issue of LOA (Letter of Acceptance), the JV entity to whom the work has been awarded, with the 
same shareholding pattern as was declared in the MOU/JV Agreement submitted alongwith the tender, shall 
be got registered before the Registrar of the Companies under 'The Companies Act -2013' (in case JV entity 
is to be registered as Company) or before the Registrar/Sub-Registrar under the 'The Indian Partnership Act, 
1932' (in case JV entity is to be registered as Partnership Firm) or under 'The LLP Act 2008' (in case JV 
entity is to be registered as LLP).  A separate PAN shall be obtained for this entity.  The documents 
pertaining to this entity including its PAN shall be furnished to the Railways before signing the contract 
agreement for the work. In case the tenderer fails to observe/comply with this stipulation within 60 days of 
issue of LOA, contract is liable to be terminated. In case contract is terminated railway shall be entitled to 
forfeit the full amount of the Bid Security and other dues payable to the Contractor under this contract. The 
entity so registered, in the registered documents, shall have, inter-alia, following Clauses: 
16.11.1 Joint and Several Liability - Members of the entity to which the contract is awarded, shall be jointly 
and severally liable to the Railway for execution of the project in accordance with General and Special 
Conditions of Contract. The members of the entity shall also be liable jointly and severally for the loss, 
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damages caused to the Railways during the course of execution of the contract or due to non-execution of the 
contract or part thereof 
16.11.2 Duration of the Registered Entity - It shall be valid during the entire currency of the contract 
including the period of extension, if any and the maintenance period after the work is completed. 
16.11.3 Governing Laws - The Registered Entity shall in all respect be governed by and interpreted in 
accordance with Indian Laws. 
16.12 Authorized Member - Joint Venture members in the JV MoU shall authorize Lead member on behalf 
of the Joint Venture to deal with the contract, sign the agreement or enter into contract in respect of the said 
tender, to receive payment, to witness joint measurement of work done, to sign measurement books and 
similar such action in respect of the said tender/contract. All notices/correspondences with respect to the 
contract would be sent only to this authorized member of the JV 
16.13 No member of the Joint Venture shall have the right to assign or transfer the interest right or liability 
in the contract without the written consent of the other members and that of the Railway in respect of the 
said tender/contract. 
16.14 Documents to be enclosed by the JV alongwith the tender: 
16.14.1 In case one or more of the members of the JV is/are partnership firm(s), following documents shall 
be submitted: 

(i) A notarized copy of the Partnership Deed or a copy of the Partnership deed registered with the 
Registrar. 

(ii) A copy of consent of all the partners or individual authorized by partnership firm, to enter into the Joint 
Venture Agreement on a stamp paper, 

(iii) A notarized or registered copy of Power of Attorney in favour of the individual to sign the MOU/JV 
Agreement on behalf of the partnership firm and create liability against the firm. 

An undertaking by all partners of the partnership firm that they are not blacklisted or debarred by Railways 
or any other Ministry / Department of the Govt. of India from participation in tenders / contracts as on the 
date of submission of bids, either in their individual capacity or in any firm/LLP in which they were / are 
partners/members.  Any Concealment / wrong information in regard to above shall make the bid ineligible or 
the contract shall be determined under Clause 62 of the Standard General Conditions of Contract. 

 16.14.2 In case one or more members is/are Proprietary Firm or HUF, the following documents shall be 
enclosed: 
(i) A copy of notarized affidavit on Stamp Paper declaring that his Concern is a proprietary Concern and he 

is sole proprietor of the Concern OR he who is signing the affidavit on behalf of HUF is in the position 
of ‘Karta’ of Hindu Undivided Family (HUF) and he has the authority, power and consent given by 
other members to act on behalf of HUF. 

16.14.3In case one or more members of the JV is/are companies, the following documents shall be submitted: 

(i) A copy of resolutions of the Directors of the Company, permitting the company to enter into a JV 
agreement,  

(ii) The copies of MOA (Memorandum of Association) / AOA (Articles of Association) of the company  
(iii) A copy of Certificate of Incorporation 
(iv) A copy of Authorization/copy of Power of Attorney issued by the Company (backed by the resolution of 

Board of Directors) in favour of the individual, to sign the tender, sign MOU/JV Agreement on behalf 
of the company and create liability against the company 

16.14.4In case one or more members of the JV is/are LLP firm/s the following documents shall besubmitted  
(i) A copy of LLP Agreement  
(ii) A copy of Certificate of Incorporation of LLP 
(iii) A copy of resolution passed by partners of LLP firm, permitting the Firm to enter into a JV 

agreement 
(iv) A copy of Authorization /copy of Power of Attorney issued by the LLP firm (backed by resolution 

passed by the Partners) in favour of the individual, to sign the tender and/or sign the MOU/ JV 
agreement on behalf of the LLP and create liability against the LLP.   

An undertaking by all partners of the LLP that they are not blacklisted or debarred by Railways or any other 
Ministry / Department of the Govt. of India from participation in tenders / contracts as on the date of 
submission of bids, either in their individual capacity or in any firm/LLP or JV in which they were / are 
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partners/members.  Any Concealment / wrong information in regard to above shall make the contract liable 
for determination under Clause 62 of the Standard General Conditions of Contract. 
16.14.5 In case one or more members of the JV is/are Society/s or Trust/s, the following documents shall be  
submitted:  

(i) A copy of Certificate of Registration 
(ii) A copy of Memorandum of Association of Society/Trust Deed 
(iii) A copy of Rules & Regulations of the Society 

 
A copy of Power of Attorney, in favour of the individual to sign the tender documents and create liability 
against the Society/Trust 
16.14.6All other documents in terms of explanatory notes in clause 1.0 above of Minimum Eligibility 
Criteria. 
16.14.7 A power of Attorney executed and issued overseas, the document will also have to be legalized by 
the Indian Embassy and notarized in the jurisdiction where the Power of Attorney is being issued. However, 
the Power of Attorney provided by Bidders from countries that have signed the Hague Legislation 
Convention 1961 are not required to be legalized by the Indian Embassy if it carries a conforming Appostille 
certificate. 
16.15 Credentials & Qualifying Criteria: Technical, financial eligibility and Bid capacity of the JV shall be 
adjudged based on satisfactory fulfillment of the following criteria: 
16.15.1 Technical Eligibility Criteria (‘a’or ‘b’ mentioned hereunder): 
 

(a) For Works without composite components 
 

The technical eligibility for the work as per para 1.1 above, shall be satisfied by either the 'JV in its own 
name & style' or 'Lead member of the JV'. 
Each other (non-lead) member(s) of JV, who is/are not satisfying the technical eligibility for the work as per 
para 1.1 above, shall have technical capacity of minimum 10% of the cost of work i.e., each non-lead 
member of JV member must have satisfactorily completed or substantiallycompleted during the last 07 
(seven) years, ending last day of month previous to the one in which tender is invited, one similar single 
work for a minimum of 10% of advertised value of the tender 

 
(b) For works with composite components 
 

The technical eligibility for major component of work as per para 1.1 above, shall be satisfied by either the 
'JV in its own name & style' or 'Lead member of the JV' and technical eligibility for other component(s) of 
work as per para 10.1 above, shall be satisfied by either the 'JV in its own name & style' or 'any member of 
the JV'. 
Each other (non-lead)member(s) of JV, who is/are not satisfying the technical eligibility for any component 
of the work as per para 1.1 above, shall have technical capacity of minimum10%ofthe cost of any component 
of work mentioned in technical eligibility criteria. i.e., each other (non-lead) member of must have 
satisfactorily completed or substantially completed during the last 07 (seven) years, ending last day of month 
previous to the one in which tender is invited, one similar single work for a minimum of 10%of cost of any 
component of work mentioned in technical eligibility criteria. 

 
Note for Para 16.15.1:  
 

a) The Major component of the work for this purpose shall be the component of work having highest value. 
In cases where value of two or more component of work is same, any one work can be classified as Major 
component of work. 
b) Value of a completed work done by a Member in an earlier JV shall be reckoned only to the extent of the 
concerned member's share in that JV for the purpose of satisfying his/her compliance to the above mentioned 
technical eligibility criteria in the tender under consideration. 
 

 16.15.2Financial Eligibility Criteria 
 The JV shall satisfy the requirement of “Financial Eligibility” mentioned at para 1.2 above. The “financial 
capacity” of the lead member of JV shall not be less than 51% of the financial eligibility criteria mentioned 
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at para 1.2 above.  
 The arithmetic sum of individual “financial capacity” of all the members shall be taken as JV’s “financial 
capacity” to satisfy this requirement. 
Note: Contractual payment received by a Member in an earlier JV shall be reckoned only to the extent of the 
concerned member’s share in that JV for the purpose of satisfying compliance of the above mentioned 
financial eligibility criteria in the tender under consideration 
 

 16.15.3 Bid Capacity 
The JV shall satisfy the requirement of “Bid Capacity” requirement mentioned at para 10.3 (GCC-2022) 
above. The arithmetic sum of individual “Bid capacity” of all the members shall be taken as JV’s “Bid 
capacity” to satisfy this requirement.(Refer Annexure VI) 
 

17.  Participation of Partnership Firms in works tenders: 
 

17.1: The Partnership Firms participating in the tender should be legally valid under the provisions of the 
Indian Partnership Act. 
17.2: The partnership firm should have been in existence or should have been formed prior to submission of 
tender. Partnership firm should have either been registered with the Registrar or the partnership deed should 
have been notarized prior to date of tender opening as per the Indian Partnership Act, prior to submission of 
tender. 
17.3: Separate identity / name should be given to the partnership firm.  The partnership firm should have PAN 
/TAN number in its own name and PAN / TAN number in the name of any of the constituent partners shall not 
be considered.  The valid constituents of the firm shall be called partners. 
17.4: Once the tender has been submitted, the constitution of the firm shall not normally be allowed to be 
modified / altered / terminated during the validity of the tender as well as the currency of the contract except 
when modification becomes inevitable due to succession laws etc., in which case prior permission should be 
taken from Railway and in any case the minimum eligibility criteria should not get vitiated.  The re-
constitution of firm in such cases should be followed by a notary certified Supplementary Deed.  The approval 
for change of constitution of the firm, in any case, shall be at the sole discretion of the Railways and the 
tenderer shall have no claims what-so-ever.  Any change in the constitution of Partnership firm after 
submission of tender shall be with the consent of all partners and with the signatures of all partners as that in 
the Partnership Deed.  Failure to observe this requirement shall render the offer invalid and full Bid Security 
shall be forfeited.   
If any Partner/s withdraws from the firm after submission of the tender and before the award of the contract, 
the offer shall be rejected and Bid Security of the tenderer will be forfeited.  If any new partner joins the firm 
after submission of tender but prior to award of contract, his / her credentials shall not qualify for consideration 
towards eligibility criteria either individually or in proportion to his share in the previous firm.  In case the 
tenderer fails to inform Railway beforehand about any such changes / modification in the constitution which is 
inevitable due to succession laws etc. and the contract is awarded to such firm, then it will be considered a 
breach of the contract conditions liable for determination of the contract under Clause 62 of the Standard 
General Conditions of Contract.. 
17.5: A partner of the firm shall not be permitted to participate either in his individual capacity or as a partner 
of any other firm in the same tender. 
17.6: The tender form shall be submitted only in the name of partnership firm. The Bid Security shall be 
submitted by partnership firm. The Bid Security submitted in the name of any individual partner or in the name 
of authorized partner (s) shall not be considered 
17.7: On issue of Letter of Acceptance (LOA) to the partnership firm, all the guarantees like Performance 
Guarantee, Guarantee for various Advances to the Contractor shall be submitted only in the name of the 
partnership firm and no splitting of guarantees among the partners shall be acceptable. 
17.8: On issue of Letter of Acceptance (LOA), contract agreement with partnership firm shall be executed in 
the name of the firm only and not in the name of any individual partner. 
17.9: In case the Letter of Acceptance (LOA) is issued to a partnership firm, the following undertakings shall 
be furnished by all the partners through a notarized affidavit, before signing of contract agreement.  
 

 (a) Joint and several liabilities: 
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The partners of the firm to which the Letter of Acceptance (LOA) is issued, shall be jointly and severally liable 
to the Railway for execution of the contract in accordance with General and Special Conditions of the Contract. 
The partners shall also be liable jointly and severally for the loss, damages caused to the Railway during the 
course of execution of the contract or due to non-execution of the contract or part thereof.   

 (b) Duration of the partnership deed and partnership firm agreement: 
The partnership deed/partnership firm agreement shall normally not be modified/altered/ terminated during the 
currency of contract and the maintenance period after the work is completed as contemplated in the conditions 
of the contract.  Any change carried out by partners in the constitution of the firm without permission of 
Railway, shall constitute a breach of the contract, liable for determination of the contract under Clause 62 of the 
Standard General Conditions of Contract. 

 (c) Governing laws: The partnership firm agreement shall in all respect be governed by and interpreted in 
accordance with the Indian laws. 

 (d)No partner of the firm shall have the right to assign or transfer the interest right or liability in the contract 
without the written consent of the other partner/s and that of the Railway. 
17.10: The tenderer shall clearly specify that the tender is submitted on behalf of a partnership firm.  The 
following documents shall be submitted by the partnership firm, with the tender: 
(i) A notarized copy of the Partnership Deed or a copy of the Partnership deed registered with the Registrar. 
(ii) A notarized or registered copy of Power of Attorney in favour of the individual to tender for the work, sign 

the agreement etc. and create liability against the firm. 
(iii) An undertaking by all partners of the partnership firm that they are not blacklisted or debarred by Railways 

or any other Ministry / Department of the Govt. of India from participation in tenders / contracts as on the 
date of submission of bids, either in their individual capacity or in any firm/LLP in which they were / are 
partners/members.  Any Concealment / wrong information in regard to above shall make the bid ineligible 
or the contract shall be determined under Clause 62 of the Standard General Conditions of Contract. 
All other documents in terms of Para 10 of the Tender Form (Second Sheet) (Refer GCC-2022 or updated 
with correction slips issued up to date of inviting tender or as otherwise specified in the tender documents) 
above 

17.11: Evaluation of eligibility of a partnership firm: 

Technical and financial eligibility of the firm shall be adjudged based on satisfactory fulfillment of the 
eligibility criteria laid down in Para 10 of the Tender Form (Second Sheet) ((Refer GCC-2022 or updated with 
correction slips issued up to date of inviting tender or as otherwise specified in the tender documents)above. 

18: Advances to Contractor – 
If specifically provided in Tender Documents of tender having advertised value more than Rs.50 Crores, Railway 
shall make payment, as an Interest bearing advances, as per Contractor’s request. These advances shall carry a 
simple interest ________ as indicated in the Tender documents. The payment and recovery of such advances shall be 
made as per manners prescribed in Clause 46.4 of the Standard General Conditions of Contract 

 
 (Signature) 
(Designation) 
 

Signature of Tenderer(s) _________ 
 
Date _____________                                                Date _____________    
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ANNEXURE - I (Contd. …) 

TENDER FORM (Third Sheet)  

Name ofWork: ________________________________________________ 

BILL OF QUANTITIES 

1.  Standard Schedule of Rates (SSOR) Items:  

SL Item 
No. of 
SSOR 

Description 
of Item of 
Work 

Approximate 
Quantity 

Unit Rates in Figures and 
Words to be filled by 
tenderer(Rs) 

Amount 

(Rs) 

1 2 3 4 5 6 7 

       

2. Non Standard Schedule of Rates (SSOR) Items:  

SL Item 
No. 

Description 
of Item of 
Work 

Approximate 
Quantity 

Unit Rates in Figures and 
Words to be filled by 
tenderer(Rs) 

Amount 

(Rs) 

1 2 3 4 5 6 7 

       

 

The quantities shown in above Bill of Quantities are approximate and are as a guide to give the tenderer(s) 
an idea of quantum of work involved. The Railway reserves the right to increase/ decrease and/or delete or include 
any of the quantities given above and no extra rate will be allowed on this account. 

I/We undertake to do the work at __________ % above/below the Standard Schedule of Rates (SSOR) of the 
_______ Railway as applicable to ________ Division or at the rates quoted above for each item.  

Dated ______________ 

Signature of the Tenderer(s) 

 

Note: Columns 1 to 5 shall be filled by the office of the Authority inviting tender. Columns 6 & 7 shall be filled by 
the Tenderer(s) only when percentage tenders are not invited. 
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ANNEXURE – II 

AGREEMENT FOR ZONE CONTRACT 

CONTRACT AGREEMENT No.______________ DATED _____________. ARTICLES OF AGREEMENT made 
this ______________ day of ______________ between the President of India acting through the 
_________________, _____________ Railway hereinafter called the "Railway" of the one part and 
___________________________ hereinafter called the "Contractor" of the other part. 

WHEREAS the Contractor has agreed with the Railway during the period of _____ months from 
______________ to _________________ for the performance of: 

(a)  New Works, additions and alterations to existing structures, special repair works and supply of building 
materials subject to the contract value for such works not exceeding Rs. _______. 

(b) All ordinary repair and maintenance works at any site between kilometer __________ and kilometre _________ 
as will be set forth in the work orders (which work orders shall be deemed and taken to be part of this contract) that 
will be issued during the said period at _______% above/below the Standard Schedule of Rates (SSOR) of the 
_____________ Railway, corrected up to the latest correction slips and Standard Specifications of the 
_____________ Railway corrected upto latest correction slips and the Special Conditions and Special Specifications, 
if any in conformity with the drawings (if any) that will be issued with the work order, aforesaid AND WHEREAS 
the performance of the said work is an act in which the public are interested. 

NOW THIS INDENTURE PRESENTS WITNESSETH That in consideration of the payment to be made by 
the Railway, the Contractor will duly perform the works set forth in the said Work Order and shall execute the same 
with great promptness, care and accuracy, in a workman like manner to the satisfaction of the Railway and will 
complete the same on or before the respective dates specified therein in accordance with the said specifications and 
said drawings (if any) and said conditions of contract and will observe, fulfill and keep all the conditions therein 
mentioned, (which shall be deemed and taken to be part of this contract as if the same had been duly set forth  
herein), AND the Railway both here-by agree that if the Contractor shall duly perform the said work in the manner 
aforesaid and observe and keep the said terms and conditions, the Railway will pay or cause to be paid to the 
Contractor for the said works on the completion thereof the amount due in respect thereof at the rates specified 
above. 

Contractor _______________                                                     Designation  

Address _________________                                                        Railway   _________ 

(For President of India) 

Witnesses (to signature of Contractor): 

Signature of witnesses with address  ______________________________________ 

Date __________   _______________________________________ 

       

Signature of witnesses with address  _______________________________________ 

Date __________   _______________________________________ 

 _______________________________________ 
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ANNEXURE - III 

WORK ORDER UNDER ZONE CONTRACT 

WORK ORDER NO._________, DATED ________ UNDER CONTRACT AGREEMENT  
NO._________________________________ DATED __________________. 
Name of Work _____________________________________ (SITE) _____________________ 
Schedule of Drawings ____________________________________________________________ 
Authority__________________________________      Allocation _________________________ 
 

 The Contractor(s) ____________________________ is / are hereby ordered to carry out the 
following works at ________% above/below the Standard Schedule of Rates (SSOR) of ________________, 
updated with correction slips issued up to date of inviting tender or as otherwise specified in the tender documents 
under Zone Contract Agreement here-in-before referred to: 
 

SL Item 
No. 

Description of Item 
of Work 

Approximate 
Quantity 

Unit Rates in Figures and 
Words (Rs) 

Amount (Rs) 

1 2 3 4 5 6 7 
Total Approximate Value of Work = Rs. ____________ 
 

       
The works herein mentioned are required to be completed on or before ________ (Date). The quantities provided 
herein are approximate and subject to variation under Clause 42 of the Standard General Conditions of Contract 
updated with correction slips issued up to date of inviting tender or as otherwise specified in the tender documents.  
 

Divisional Railway Manager/Divisional __________ Engineer 
_______________ Division 

__________________ Railway 
Date ___________                                                                                     for President of India 

 
I agree to complete the works herein set forth on or before the date specified under the Zone Contract 

Agreement herein before referred to in conformity with the drawings hereto annexed and in accordance with the 
General and Special (if any) Conditions of Contract updated with correction slips issued up to date of inviting tender 
or as otherwise specified in the tender documents and the Standard Specifications of _________ Railway updated 
with correction slips issued up to date of inviting tender or as otherwise specified in the tender documents. 

I also agree to maintain such works for the period specified below from the date of completion: 

(a)  Repair and maintenance work including white/color washing: three calendar months from date of 
completion.  

(b)  All new works except earth work: Six calendar months from date of completion. 

Contractor _______________ (Signature) Railway:   Designation _____________  

Address __________________________ 

   For President of India) 

Date _____________ Date _____________ 

Signature of Witnesses (to Signature of Contractor) with address  

1. ________________________                        _________________________ 

  ________________________                        _________________________ 

2.     _________________________                      _________________________ 

     _________________________                      __________________________     
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ANNEXURE-IV 
 

Central Railway 
 

Contract Agreement of Works 
 

Contract Agreement No........................................ Dated..................... 

ARTICLES OF AGREEMENT made this _________ day of _________ 20______ between President of India acting 
through the Railway Administration hereafter called the "Railway" of the one part and 
___________________________herein after called the "Contractor" of other part. 

WHEREAS the Contractor has agreed with the Railway for performance of the works _____________________ set 
forth in the Bill(s) of Quantities hereto annexed upon the Standard General Conditions of Contract, updated with 
correction slips issued up to date of inviting tender or as otherwise specified in the tender documents and the 
Specifications of _____________ updated with correction slips issued up to date of inviting tender or as otherwise 
specified in the tender documents and the applicable Standard Schedule of Rates (SSOR) of ___________ updated 
with correction slips issued up to date of inviting tender or as otherwise specified in the tender documents and the 
Special Conditions and Special Specifications, if any and in conformity with the drawings here-into annexed AND 
WHEREAS the performance of the said works is an act in which the public are interested. 

NOW THIS INDENTURE WITNESSETH that in consideration to the payments to be made by the Railways, the 
Contractors will duly perform the said works in the said Bill(s) of Quantities set forth and shall execute the same 
with great promptness, care and accuracy in a workman like manner to the satisfaction of the Railway and will 
complete the same in accordance with the said specifications and said drawings and said conditions of contract on or 
before the 12Months______ day of _______ 20___ and will maintain the said works for a period of 24Months   
Calendar months from the certified date of their completion and will observe, fulfill and keep all the conditions 
therein mentioned (which shall be deemed and taken to be part of this contract, as if the same have been fully set 
forth herein), AND the Railway, both hereby agree that if the Contractor shall duly perform the said works in the 
manner aforesaid and observe and keep the said terms and conditions, the Railway will pay or cause to be paid to the 
Contractor for the said works on the final completion thereof the amount due in respect thereof at the rates specified 
in the Bill(s) of Quantities hereto annexed. 
 
 
Contractor…………………….                                                                        Divisional Railway Manager (Works) 

 Central Railway, Nagpur 
        For & Behalf of the President of India)  

 
Address………………………..  Date……………… 
Date………………   
 
Signature of witnesses (to signature of Contractor) with address 
Witnesses……………………….. 
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CONTRACTOR'S AGREEMENT 
 

I offer to do the work at the rates entered in the schedule of rates on the reverse which I have signed, and I 
understand that no fixed quantity of work is given to me to do that in starting work I am only given a place to work 
in or to deposit materials on, and that I have no claim to more than one unit of work as entered in the Schedule of 
Rates. I agree that all works done and materials delivered shall be subject to the approval of the Engineer in Charge, 
who may reject and decline to pay for whatever may be in his opinion inferior or defective or either and I agree that 
the Standard Specifications contained in the Works Hand Book Part III, corrected upto Printed/Advance Correction 
Slip upto tender opening date and Sanitary Works Hand Book corrected upto Printed/Advance Correction Slip upto 
tender opening date  and Indian Railways Unified Specifications (Works & materials) -2010 Volume I & II of 
Central Railway in so far as they are not over-rule by items of this agreement, shall be deemed part of this 
agreement. I agree that no work under this work order shall be assigned or sublet without the previous written 
approval of the Divisional/Site Engineer. 
 

I agree that my work may be stopped at any time by the Site Engineer on his giving me or my agent on the 
works seven days notice in writing and I agree that the measurement of my works shall be made by the Engineer at 
any time appointed by him in writing subsequent to the expiry of the said notice and measurement shall be made by 
him at the said time whether I am present or not and that on payment for work done and approved materials delivered 
at site of work as ascertained by the said measurement, I shall have no further claim against the Railway and I agree 
that any dispute arise on matters connected with this agreement, the same shall be referred to a person to be 
nominated in this behalf by the GM CSTM for the time being of the Railway, whose decision in writing shall be final 
and binding on both parties.  
 

I agree that any claim I have to make shall be made in writing within seven days of date of measurement 
taken by the Engineer as aforesaid and that any claims in respect of such measurement made more than seven days 
after taking of such measurement shall be deemed to have waived by me. 
 
I agree to indemnify the Railway against any claims, which may be made under Workmen's Compensation Act, 
1923. 
 
WITNESS                                                                CONTRACTOR 
Name………………… ….                           
Name………………………….. 
Address…………………...  
 Address..………………………. 
 
Note: If the agreement is for a work for which a special act of the legislature exist e.g. the Indian Mines Act, the 
agreement should include a clause indemnifying the Railway against all claims arising of provision of such Act. 
I agree to pay the rates at …..…..……………..%Above/Below Schedule of Rates as applicable to Nagpur Division 
set forth in the schedule of rates herein for finished and approved work 
 

 
 

Divisional Railway Manager (Works) 
   Central Railway, Nagpur 

Date…………….                                                                                               For & Behalf of the President of India 
 
I/We agree to complete the work herein set forth on or before the date specified herein and to maintain the same for 
a period of -24 Months from the certified date of their competition and in conformity with the document herein 
referred to, and all the condition therein mentioned shall be deemed and taken to be part of this contract as if the 
same had been fully set forth therein. 
 
Signature of witnesses          1.……………….  Contractor………………. 
with addresses, to signature                                                          Address…………………. 
of contractor 2….……………..  Date…………………….. 
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ANNEXURE-IV 
 

Work Order for Works 
 

Nagpur Division 
 
 

Work Order No.............................Original/Duplicate/Triplicate No..................dated..................... 
 
I/We will carry out the following work according to the agreement at back. 
 

SCHEDULE OF RATES 
 

Particulars Rates (Rs.) Per Remarks 
    

 
WITNESS    
   CONTRACTOR 
 
Name………………………………  Name…………………………………….. 
 
Address……………………………  Address………………………………….. 
 
I agree to pay the above mentioned rates for finished and approved work. 
 
 

   
     Divisional Railway Manager (Works) 

   Central Railway, Nagpur 
Date……… .…….                                                 For & Behalf of the President India 
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SPECIAL CONDITIONS OF CONTRACT 
1 GENERAL 

 
1.1 These “Special conditions & specification, Instructions to Tenderers and the stipulations made in the 

schedule of quantities & rates” shall govern the works executed under this contract in addition to the “Indian 
Railway Unified Standard Specification (works & Materials) Volume I & II-2010, General Conditions of 
Contract, Central Railway Unified Standard Schedule of Rates-2011, SSOR-2002 (P. way)”, each, as 
amended by correction slip from time to time. 

1.2 Where there is any conflict between these “Special condition and specifications” and the “Schedule of 
quantities & rates” on one hand and the “Indian Railway Unified Standard Specification, General Conditions 
of Contract and the Central Railway Unified Standard Schedule of Rates/SSOR 2002 (P. way) on the other, 
the former shall prevail. 

1.3 All references in this document to the word “Standard Specification” shall mean the specifications 
mentioned in the “Indian Railway Unified Standard Specification for Materials and Works". 

1.4 Any foot note/s appearing below the item/s of the contract schedule will take precedence over these Special 
Conditions. 

1.5 Any Specifications/conditions stated by the tenderer in the covering letter submitted alongwith his tender 
shall be deemed to be a part of the contract only to such extent as have been explicitly accepted by the 
Railway. 

1.6 The General Conditions of Contract will mean the General Conditions of Contract as amended and/or 
corrected from time to time and obtaining at the time of accepting of the tender and at the time of execution 
of the agreement mentioned in clause 15 under Conditions of Tender. It should be the responsibility of the 
Contractor before submitting his tender and again before entering into said agreement to ascertain all 
amendments and/or corrections made to the said General Conditions of Contract. 
 

2 SECURITY DEPOSIT ON ACCEPTANCE OF TENDERS: 
 
2.1: The Security Deposit shall be 5% of the contract value. The Bid Security submitted by the Contractor with 
his tender will be retained/encashed by the Railways as part of security for the due and faithful fulfillment of the 
contract by the Contractor.  Provided further that, if Contractor submits the Cash or Term Deposit Receipt 
issued from a Scheduled commercial bank of India or irrevocable Bank Guarantee Bond from a Scheduled 
commercial bank of India, either towards the Full Security Depositor the Part Security Deposit equal to or more 
than Bid Security, the Railway shall return the Bid Security, to the Contractor.  
 
Balance of Security Deposit may be deposited by the Contractor in cash or Term Deposit Receipt issued from 
Scheduled commercial bank of India or irrevocable Bank Guarantee bond issued from Scheduled commercial 
bank of India, or may be recovered at the rate of 6% of the bill amount till the full Security Deposit is 
recovered.  Provided also that in case of defaulting Contractor, the Railway may retain any amount due for 
payment to the Contractor on the pending "on account bills" so that the amounts so retained (including amount 
guaranteed through Performance Guarantee) may not exceed 10% of the total value of the contract. 

The Irrevocable Bank Guarantee submitted towards Security deposit shall be initially valid up to the stipulated 
date of Maintenance period plus 60 days and shall be extended from time to time, depending upon extension of 
contract granted in terms of Clause 17A and 17B of the Standard General Conditions of Contract. 

Note:Security Deposit deposited in cash by the Contractor or recovered from the running bills of a Contractor 
or submitted by contractor as Term Deposit Receipt(s) can be refunded/returned to the contractor, in lieu of 
irrevocable Bank Guarantee bond issued from scheduled commercial bank of India, to be submitted by him, for 
an amount equal to or more than the already available Security Deposit, provided however that, in a contract of 
value less than Rs. 50 Crore, such refund/ return of the already available Security Deposit is permitted up to 
two times and in a contract of value equal to or more than Rs. 50 Crore, such refund / return of the already 
available Security Deposit is permitted up to three times. 

2.2: (i) Refund of Security Deposit:  Security Deposit mentioned in sub clause (1) above shall be returned to 
the Contractor along with or after, the following: 
(a) Final Payment of the Contract as per clause 51.(1) and 
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(b) Execution of Final Supplementary Agreement or Certification by Engineer that Railway has No Claim 
on Contractor  and 

(c) Maintenance Certificate issued, on expiry of the maintenance period as per clause 50.(1), in case 
applicable. 

(ii) Forfeiture of Security Deposit: Whenever the contract is rescinded as a whole under clause 62 (1) of 
these conditions, the Security Deposit already with railways under the contract shall be forfeited. However, 
in case the contract is rescinded in part or parts under clause 62 (1) of these conditions, the Security Deposit 
shall not be forfeited. 

2.3: No interest shall be payable upon the Bid Security and Security Deposit or amounts payable to the 
Contractor under the Contract, but Government Securities deposited in terms of Sub-Clause 16.(4)(b) of this 
clause will be payable with interest accrued thereon. 
 

3 PERFORMANCE GUARANTEE (PG): 
The procedure for obtaining Performance Guarantee is outlined below: 
(a) The successful bidder shall have to submit a Performance Guarantee (PG) within 21 (Twenty one) days from the 
date of issue of Letter of Acceptance (LOA). Extension of time for submission of PG beyond 21 (Twenty one) days 
and upto 60 days from the date of issue of LOA may be given by the Authority who is competent to sign the contract 
agreement. However, a penal interest of 12% per annum shall be charged for the delay beyond 21(Twenty one) days, 
i.e. from 22ndday after the date of issue of LOA. Further, if the 60thday happens to be a declared holiday in the 
concerned office of the Railway, submission of PG can be accepted on the next working day. 
In all other cases, if the Contractor fails to submit the requisite PG even after 60 days from the date of issue of LOA, 
the contract is liable to be terminated. In case contract is terminated railway shall be entitled to forfeit Bid Security 
and other dues payable to the contractor against that particular contract, subject to maximum of PG amount. In case a 
tenderer has not submitted Bid Security on the strength of their registration as a Startup recognized by Department of 
Industrial Policy and Promotion (DIPP) under Ministry of Commerce and Industry, DIPP shall be informed to this 
effect. 
The failed Contractor shall be debarred from participating in re-tender for that work. 
 
(b)  The successful bidder shall submit the Performance Guarantee (PG) amounting to 5% of the original contract 

value and Additional Performance Guarantee as per clause 16 (4) (h) in any of the following forms:- 
(i) A deposit of Cash; 
(ii) Irrevocable Bank Guarantee; 
(iii) Insurance Surety Bond as per Annexure-XVII 

Note: In case of extension of Date of Completion, selected bidder needs to submit extended Insurance Surety Bond/ 
Fresh Performance Security Bond/fresh Performance Security, in any form as given above, before expiry of 
existing Insurance Surety Bond. 

(iv) Government Securities including State Loan Bonds at 5% below the market value; 
(v) Pay Orders and Demand Drafts tendered by any Scheduled Commercial Bank of India; 
(vi) Guarantee Bonds executed or Deposits Receipts tendered by any Scheduled Commercial Bank of India; 
(vii) Deposit in the Post Office Saving Bank; 
(viii) Deposit in the National Savings Certificates; 
(ix) Twelve years National Defence Certificates; 
(x) Ten years Defence Deposits; 
(xi)National Defence Bonds and 

       (xii)Unit Trust Certificates at 5% below market value or at the face value whichever is less. Also, FDR in favour 
of FA&CAO (free from any encumbrance) may be accepted.  

           (Ref: Advance correction Slip No. 11 IRS GCC-April-2022.) 
(c) The Performance Guarantee shall be submitted by the successful bidder after the Letter of Acceptance (LOA) has 
been issued, but before signing of the contract agreement. This P.G. shall be initially valid up to the stipulated date of 
completion plus 60 days beyond that. In case, the time for completion of work gets extended, the Contractor shall get 
the validity of P.G. extended to cover such extended time for completion of work plus 60 days. 
 
(d) The value of PG to be submitted by the Contractor is based on original contract value and shall not change due to 
subsequent variation(s) in the original contract value. 
 



 
 
 

 

 

31

(e) The Performance Guarantee (PG) shall be released after physical completion of the work based on 'Completion 
Certificate' issued by the competent authority stating that the Contractor has completed the work in all respects 
satisfactorily. 
 
(f) Whenever the contract is rescinded, the Performance Guarantee already submitted for the contract shall be 
encashed. 
 
(g) The Engineer shall not make a claim under the Performance Guarantee except for amounts to which the President 
of India is entitled under the contract (not withstanding and/or without prejudice to any other provisions in the 
contract agreement) in the event of: 

(i) Failure by the Contractor to extend the validity of the Performance Guarantee as described herein above, in 
which event the Engineer may claim the full amount of the Performance Guarantee. 
(ii) Failure by the Contractor to pay President of India any amount due, either as agreed by the Contractor or 
determined under any of the Clauses/Conditions of the Agreement, within 30 days of the service of notice to this 
effect by Engineer. 
(iv) The Contract being determined or rescinded under clause 62 of these conditions. 

(h) If a tender is accepted on the quoted rates of bidder which is below the advertised tender value, an additional 
performance security shall be submitted by the bidder as below: 
 
Bid quoted in % of advertised cost Additional Performance Guarantee (%) 

Below 0 - 5% (inclusive) Nil 

Below 5% 5% 
 
(Ref: Advance correction Slip No. 11 IRS GCC-April-2022.) 
 
4. HIRE OF PLANT & MACHINERY AND OTHER FACILITIES. 

4.1 The contractor shall make his own arrangements for all plant and machinery other facilities equipments, 
tools, including spare parts, fuel and consumable stores, and all labour required to ensure efficient 
methodical execution of the work. The rates quoted and accepted shall be deemed to be inclusive of all 
charges of such items. 

4.2 On the contractor’s request, the Railway may, however, give on hire plant and machinery/other 
facilities, equipment and tools, if available spare with the Railway, without any commitment on the part 
of the Railway to do so, in which case, the hire charges for plant and machinery will be calculated to 
cover interest, ordinary repairs and maintenance charges at 5%, special repairs and maintenance charges 
at 10%, depreciation charges as per extant rules of the Railway, and an additional 10% on the total of 
these four above, on the cost of the Plant and Machinery, which will be present day market value plus 
freight and other incidental charges increased by 12 ½% supervision charges. 

4.3 Hire charges for items other than plant & machinery, which do not require any form of repair and 
maintenance, shall only take into account interest on capital, depreciation and an additional 10% on 
these two. 

4.4 The hire charges per day shall be arrived at by dividing the annual hire charges by 250, which shall be 
assumed to be the number of working days in a year for this purpose only. These hire charges will be 
payable from the day the plant is handed over to the day it is returned to the Railway administration. If, 
however, during this period the plant remains out of order for reasons beyond the control of the 
contractor, or is withdrawn for periodic overhaul or any repairs, such periods shall not be counted for 
levy of hire charges. The contractor shall enter into a separate agreement in this respect and the terms 
and conditions as per the agreement will be final and binding on the contractor. 

4.5 In the event of a plant or equipment or facility given on hire to the contractor not being returned to the 
railway administration in a reasonably good working order/depreciation that it would have suffered for 
the period of hire, the Railway shall treat the plant/facility as on sale, as per extant orders of the 
Railway, from the date it was initially given on hire, withdrawing the hire terms and charges. 

4.6 If, however, the plant and machinery/other facilities, equipments, and tools relinquished by the 
contractor are not available in Railway’s stock or the Railway decides not to supply the same for 
reasons whatsoever, neither the Railway shall be bound to arrange for the supply thereof nor will the 
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Railway’s inability to supply them be accepted as an excuse for delay in the completion of the works/or 
for any claims thereof. 
 

5. SUPPLY OF MATERIALS BY RAILWAYS. 
5.1 Railway’s materials such as plates, tie-bars, angle iron, R.S.Js., Channels, rails, P. way fittings etc. or any 

other items as are stipulated in the agreement to be issued to the Contractor for the work either free of 
charge or on payment as the case may be, will be issued to him at the Railway’s central depot i.e. SSE (P. 
way)/Stores/Ajni and will have to be transported by the contractor to the site of work at his cost. All such 
materials will be used by the Contractor for the work in such quantities as are indicated in the schedule or 
in relevant specifications or drawings or as approved by the Engineers whose, decision thereon shall be 
final. Wastage of or damage to such materials in any manner shall be totally avoided. If surplus material 
issued, if any, is not returned in good condition immediately after completion of the work or if any 
quantity of material supplied by the Railway is consumed in excess or wasted or damaged or lost or not 
satisfactorily accounted for in that case recovery will be made from the Contractor at twice the market 
rate or twice book rate at the time of last issue whichever is higher plus 5% freight and 2% incidental 
charges plus 2 ½% supervision charges on the above cost arrived at for the quantity of material consumed 
in excess or wasted or damaged, lost or not satisfactorily accounted for.  
In case it is discovered that the quantity of any items issued by the Railway as actually used in the work is 
less than the quantity/quantities specified to be used, the cost of steel and for other such items not so used 
shall also be recovered from the Contractors on the basis stipulated in sub-para above. 
Action under this Clause will be without prejudice to the right of the Railway to take action against the 
Contractor/s under the conditions of the Contract for not doing/completing the work according to the 
prescribed specifications and approved drawings. It is well known that the supply of cement and steel to 
the consumers is very difficult now a days and hence if there will be delay in supply of cement and steel 
to the contractors, they should note that no claim or compensation of any kind will be entertained, but 
only suitable extension of time will be considered by Railway depending upon the merits of the case. 

5.2 All the material i.e. P. way fittings left over as `surplus’ or as `scraps’ out of materials supplied by the 
Railway, should be returned to the Railway’s Stores at SSE/Stores/Ajni failing which the cost will be 
recovered, as per the provision of clause 5.1 of the special conditions of Contract. 

5.3 For items of works based on Unified Standard Schedule Of Rates 2011, and any other non-schedule items 
requiring use of cement, as including in the tender schedule, cement shall be procured by the contractor at 
his own cost. No additional payment shall be made for supply of cement including the transportation and 
storage. Railway will not supply cement. 

5.4 No cement or reinforced steel will be supplied by the Railway. Item of supply of cement & supply of steel 
is in corporate in tender schedule. The cost of cement is included in the M.S. items. No additional 
payment shall be made for supply of cement including the transport and storage. No leftover cement will 
be taken over by the Railway. If there is short consumption, the work shall not be accepted and decision 
in this regard shall be entirely at the discretion of Railway Engineer and No claim shall been entertained 
in this account. 
(a) Cement bags preferably in paper bag packing bear the following in ledger markings. 
i)Manufacturer’s name. 
ii)Registered Trade Mark of manufacturer, if any, 
iii)Type of Cement. 
iv)Weight of each bag in kg. or No. of Bags/Tonne. 
v)Date of manufacture, generally marked as week of the year/year of manufacture, e.g. 30/2012, which 
means30th week of 2012 
(b) To ensure quality control test certificates from the manufacturers should be produced by the 
contractorswhich should conform to the relevant specifications (latest specifications may be 
incorporated). 
(c) Railways may also take samples during the course of work & get the cement and steel tested to 
ascertaintheir conformity to specifications. 
(d) When such sampling is done, it should be as per IS specification laid down in relevant IS Codes. 
(e) Tests on the sample to be carried out in the field should be given below. 
(f) Tests on Cement will be as per IS 4031, some of the test which may be carried out are 
(i) Compressive strength (ii) Initial and final setting time (iii) Consistency (iv) Soundness. The cost of 
anytesting shall be borne by the contractor. 
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5.5 STEEL 
Tests of steel samples will be carried out as per BIS specifications and cost of any testing shall be borne 
by the contractor. 
 

6 SETTING OUT OF WORKS: 
6.1 The Railway will initially set out the centerline of the bridges and alignment and fixed the position of the 

piers and abutments. The contractor shall thereafter set out the work and every part thereof fully. The 
contractor shall be responsible for maintaining the accuracy of the alignment, positions levels and of the 
work in accordance with the drawings, directions or instructions given from time to time to him and every 
facility shall be given to the engineer for checking of the same. The contractor at his own cost shall rectify 
the error in the dimensions, alignment position or levels of work set out or constructed by him to the 
satisfaction of the Engineer. 

6.2 In the case of building or other structure the Engineer or his representative will set out the center, 
longitudinal or the face line and at least one main cross line. 

6.3 The work shall be set out by the contractor to the satisfaction of the Engineer but his approval there shall not, 
nor shall his joining with contractor in setting out the work, relieve the contractor from his entire and sole 
responsibility therefor. 

6.4 The contractor shall also provide, fix and be responsible for the maintenance of all stakes, templates, 
profiles, levels, marks, points etc., must take all necessary precautions to prevent these being removed, 
altered or disturbed and will be held responsible for the consequences of such removal, alterations or 
disturbances should the same take place and for their efficient reinstatement. 
 

7. FIELD LABORATORY-The work covers the provision and maintenance of an adequately equipped field 
laboratory, as required for site control on the quality of materials and the works. The lab should be manned, 
managed & maintained by suitable, qualified personnel from the contractor. The contractor shall arrange to 
provide amenities like water supply, electric supply etc. 
The minimum apparatus required to be kept are as under, 
 

 Cube testing M/c 

 Sieve set- coarse & fine aggregate 

 Slump cone set 

 Weighing Balance (10Kg.) 

 Weighing balance (5Kg.) 

 Standard cube moulds 

 Measuring jar (1000ml to 50ml.) 

 Silt test jar 

 A set of relevant IRC& BIS code sand specification. 

Cube testing machine (a) 100 T. capacity. (15 cm cube crushing strength upto 400kg/cm2) (b) 150T capacity. (15 
cm cube crushing strength upto 600 kg/cm2) 
The laboratory should have space for the installation of equipment, laboratory tables and cupboards, working 
space for carrying out various laboratory tests and a curing tank for  the curing of samples, around 4m x 2m x1m 
in size. Wooden/concrete working table with a working platform area of about 1m x 10m shall be provided 
against the walls, also providing wooden cupboards above and below the working tables to store accessories 
such as sample mould etc. 
The laboratory and items required therein shall be finally decided by the Engineer as per requirements of the 
project and modified accordingly. In case any item is not listed and is required for the work the same will be 
provided by the contractor. 
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8. SUPPLY OF WATER AND ELECTRICITY 

8.1 The contractor shall make his own arrangements for water supply. Wherever is convenient to the Railway 
administration, the water from piped supply may be made available to the contractor, provided the 
contractor shall arrange at his own expenses to effect the connections and lay additional pipe lines and 
accessories to the site of work and that the contractor shall not be entitled to any compensation for 
interruption or failure of the water supply. The contractor will have to pay for such water supply or for 
supply from Railway well or tube wells at a rate of one percent on the amount of all items or work 
appearing in the bills payable to the contractor in respect of which work such water has been used by the 
contractor and such charges shall be deducted from sums due or payable by the Railway to the contractor 
from time to time. Connections to labour camps will not be permitted. 

8.2 The contractor shall make his own arrangements for the operation of mechanical equipments required for 
the execution of work and /or for the purpose of lighting for working during day/night time. Wherever, it is 
convenient to the Railway Administration, the electric supply may be made available to the contractor 
provided the contractor shall arrange at his own expense to effect the connection and lay additional wiring, 
provide meter and other accessories on the site. Such work of laying wiring etc. shall be done under 
supervision of a qualified staff and a certificate shall be required to be submitted to the effect that the work 
of wiring has been done as per rules or the work shall have to be got done through Railway Organization 
and the charges for the same shall have to be borne by the contractor as per extant rules. 

8.3 The contractor shall not be entitled to any compensation for interruption or failure of the electric supply. 
The contractor will have to pay for such electric supply from Railway at rate agreed to between contractor 
& Railway Administration & such charge shall be deducted from the sums due or payable by the Railways 
to the contractor from time to time. 

 Water available locally in wells, creeks or nallah may be blackish water at some locations. It should be 
noted that no sea or blackish water shall be used in all classes of masonry, reinforced and mass concrete 
work. In addition, water used on the above works shall be free from earthy, vegetable or organic matter, 
oils, acids and alkaline substance in solutions or in suspension and impurities and shall be fit for drinking. 

 
9. ROYALTIES AND PATENT RIGHTS 

9.1 The contractor shall defray the cost of all royalties, fees and other payments in respect of patents. Patent 
rights and licenses, which may be payable to patented license or other person or corporation and shall 
obtain all necessary licenses. In case of any breach (whether willfully or inadvertently) by the contractor 
of this provision, the contractors shall indemnify the Railway Audit officers, servants, representatives 
against all claims proceedings, damages, cost charges, loss and liability which they or any of them may 
sustain incur or be put to by reason or in consequence of, directly or indirectly, any such breach and 
against payment of any royalties damages, or other monies which the Railway may have to make to any 
person or paid in total to the patent rights in respect of the users of any machine, instructions, process, 
articles, matters or thing constructed manufactured, supplied or delivered by the contractor to his order 
under this contract. 

9.2 PAYMENT OF ROYALTY CHARGES 
9.2.1 All taxes royalty charges, etc in connection with manufacture/fabrication and supply of rubble/sand/stone 

ballast etc. have to be borne by the contractor. The contractor will be required to obtain a royalty 
clearance certificate from the concerned Revenue Authority/Collector and produce the same to 
DEN/Sr.DEN/XEN after completion of the supply but before release of his final bill. If in any case the 
contractor fails to produce the clearance certificate for royalty charges an amount equal to the amount of 
unpaid royalty charge as intimated by the Revenue Authority/Collector or as calculated on the basis of the 
relevant rates for payment of royalty charges applicable to the area will be retained from the dues of the 
contractor. No claim regarding interest charges of delay in payment for retention of this amount would be 
entertained. 

9.3 PERMIT OR PARWANA 
The contractor will at his own expenses obtain such permits or parwana from whomsoever necessary for 
carrying out work or for any other purpose as may be necessary to enable him to perform his part of the 
contract. The President/The Railway Administration will not under any circumstances be liable to obtain 
any permit, or parwana whatsoever, for the contractor. 

9.4   Modification to Standard Special Condition of Contract. 
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Taxes Royalty and Patent Rights (Ref:-Dy.CE (Works) CSTM’s letter No.W.187.R.A.1.Special   
condition dated 18.09.2017) 

1. For all the works except work of earth work for embankment / cutting and supply of ballast.  
All rates quoted in the tender shall be deemed to be inclusive of all taxes, royalties payable by the 
contractor/s to the Govt. or public body or local authority and no additional amount will be paid or claim 
entertained on this account by the Railway. Contractor shall not have any claim whatsoever as a result of 
the increase in the rates for such royalties, taxes, duties or any other form of levies etc.(Concessional 
Sales Taxes Form and Octroi Exemption Certificate will be issued to Contractor on his specific request, 
if legally permissible). 

2. For works of earth work for embankment / cutting and/ or supply of Ballast. 
a) All the rates quoted in the tender shall be deemed to be inclusive of all royalties, taxes, duties, octroi 
or any form o levies etc. payable by the contractor/s to the Govt. or public body or local authority as 
applicable on the date of opening of tender. 
The rate of royalty considered in the rates of tender schedule is peer rates circulated by the Govt.of 
Maharashtra /Madhya Pradesh Govt. for the work executed in Maharashtra and Madhya Pradesh state 
respectively. 
Claim towards such royalty should be unfailingly accompanied by proof of payment and thereof. In 
absence of these, royalty payment will not be released. 
b) However, in case of any subsequent increase in rates of royalties, the increased amount will be 
reimbursed to the contractor only on production of documentary proof of payment of royalty at such 
increased rates along with State Govt.’s order. 
c) Similarly in case of decrease in the rate of royalty charges or its waival, payment of royalty will be 
regulated by such reduced rate and recovery shall be affected accordingly. 
d) Reimbursement/ recovery, if required, shall be worked out separately and submitted along with claims 
for on-account payment. 
e) In case of all other taxes, duties, octroi or any form of levies etc. no additional amount will be paid or 
claim entertained on this account by the Railway. Contractor shall not have any claim whatsoever as a 
result of the increase in the rates for such, taxes, duties or any other form of levies etc.  
f) The amount of reimbursement or recovery, as the case may be, as per revised rate of royalty shall be 
applicable only for the quantity of work executed by the contractor after the Govt. Resolution for 
revision of  rate of royalty has come into effect. 
g) The reimbursement/ recoveries as per revised rate of royalty shall be affective only for the original 
completion period of the work. However, the amount as per revised rate of royalty is payable / 
recoverable during the extended period of the contract, provided the PVC was the part of the original 
contract. i.e. under clause 17-A(i), (ii) or (iii) of GCC or where extension of time has been granted due to 
contractor’s failure under clause 17 (B) of the General Condition of Contract, the reimbursement due to 
change in rate of royalty shall not be payable for such extended periods, however decrease in the rate of 
royalty or its waival, the difference in amount will be recovered from the payment of the contractor for 
such extended periods under clause 17(B) of GCC. 
1. So far as check to be inter alia exercised/ ensured by Works branch before passing/ certifying the 

final bill of the contractors id concerned they may be phrased as followed: 
i) A certificate regarding rate and amount of royalty may be recorded in the Measurement Bookjointly 

signed by Contractor and Railway Engineer. 
ii) The copy of Govt. order I enclosed along with the running bill by the contractor.  
iii) The amount reimbursable will be the same as that was paid for the quantity of work as the case may 

be, by the contractor after the G.O. has come in to effect {Clause(f)}. 
iv) The overall contract value gets modified and variation statement may be prepared and sent to 

Accounts for vetting before bill is passed for payment. 
v) The date of effect of entertaining the claim towards reimbursement should be specific, i.e. from a 

date of revision of royalty and not in general terms like “since last Running Account bill”. 
vi) Royalty reimbursement/ deduction has to be settled before the final bill. 

 
10.TAXES 

10.1 The rates of all the items are inclusive all applicable taxes. The Railways will not pay to the contractor any 
of these taxes and the contractor will not be compensated for any amount paid by him by way of such 
taxes or duties. 



 
 
 

 

 

36

10.2 All the taxes and duties whatsoever leviable by Government (State or Central) or any body shall be borne 
by the contractor. 

10.3 All applicable taxes shall be deducted from the Contractor's bill at Source. 
10.4 Rate covers all lead, lift, descent and all applicable taxes. 

 
11. MODE OF PAYMENT THROUGH EFT (ELECTRONIC FUND TRANSFER) SYSTEM: Tenderers are 

requested to give his bank account number & other detail and fill the Mandate Form for EFT for making payment 
to them. Payment will be arranged by EFT only for all contracts. 

 
12. LEGAL CHARGES 

A fee of Rs.200/- Per legal document like partnership deed or power of attorney executed before or after the 
execution of the contract, will be recovered from the contractor for obtaining legal Advice in the Law Office. 
 

13. EMPLOYMENT OF STAFF 
      The contract is liable for cancellation if either the contractor himself or any of his employee is found to be a 

person of Gazetted rank of Engineering Department which includes Civil, Mechanical, Electrical, Signal 
Telecommunication Departments of Railways whether pensionable or non-pensionable who after retirement has 
sought engagement as contractor for or in connection with the execution of public works whether on Railway. 
P.W.D. or Defense Forces or as an employee of such contractor within 2 years of his retirement without obtaining 
the permission of the President of India before, taking up such engagement or employment. 

 
14. PROVISION OF EFFICIENT AND COMPETENT STAFF AT WORK SITES BY THE   CONTRACTOR: 

14.1 The Contractor shall place and keep on the works at all times efficient and competent staff to give the 
necessary directions to his workmen and to see that they execute their work in sound & proper manner 
and shall employ only such supervisors, workmen &labours in or about the execution of any of these 
works as are careful and skilled in the various trades. 

14.2 The contractor shall at once remove from the works any agents, permitted sub-contractor, supervisor, 
workman or labourer who shall be objected to by the Engineer and if and whenever required by the 
Engineer, he shall submit a correct return showing the names of all staff and workmen employed by him. 

14.3 In the event of the Engineer being of the opinion that the Contractor is not employing on the works a 
sufficient number of staff and workmen as is necessary for proper completion of the works within the 
time prescribed, the contractor shall forthwith on receiving intimation to this effect deploy the additional 
number of staff and labour as specified by the Engineer within seven days of being so required and 
failure on the party of the Contractor to comply with such instructions will entitle the Railway to rescind 
the contract under clause 62 of these conditions. 

14.4 The contractor shall employ following qualified engineers during the execution of allotted work: 
(i)  One qualified Graduate Engineer when cost of work to be executed is Rs.200 lakh and above. 
(ii)  One Qualified Diploma Holder Engineer when cost of work to be executed is more than Rs. 25 lakh, 
but less than Rs. 200 lakh. 
Technical staff should be available at site wherever required by the Engineer–in–charge to take 
instructions. In case the contractor fails to employ the Qualified Engineer, as aforesaid, para (i) & (ii), 
shall be liable to pay an amount of Rs.40000 and Rs.25000 for each month or part thereof for the default 
period for the provisions, as contained in Para  (i) and (ii) above respectively. 
 

15. VARIATION IN QUANTITIES OF ITEMS IN CONTRACT. 
15.1 Quantity of item/items shown in the schedule of works are approximate and are for guidance of the 
contractor/contractors. The quantities may vary to the extent of 25% on either i.e. increase/decrease during the 
execution of work according to the actual need of the Railways and the contractor is bound to carry out these 
additional quantities at the same rate. The Engineer on behalf of the Railway is authorized to order in writing to 
enlarge, extend, diminish or reduce the work or make any alteration in the design, character, position of site, 
quantities, dimensions or in the method of their execution or in the combination and use of materials for the 
execution thereof or to order any additional works to be done or any works not to be done. The contractor shall 
be bound to carry out the works at the agreed rates and shall not be entitled to any claim or compensation 
whatsoever. 
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15.1(i)Unless otherwise specified in the special conditions of the contract, the accepted variation in quantity of 
each individual item of the contract would be upto 25% of the quantity originally contracted, except in case of 
foundation work (in which no variation limit shall apply). However, the rates for the increased quantities shall 
be as per sub- para (iii) below.  
 
15.1.(ii) The Contractor shall be bound to carry out the work at the agreed rates and shall not be entitled to any 
claim or any compensation whatsoever upto the limit of 25% variation in quantity of individual item of works. 
 
15.2 The procedure detailed below shall be adopted for dealing with variations in quantities during execution of 
works contract. 
 
15.2.1 Individual NS items in contracts shall be operated with variation of plus or minus 25% and payment 
would be made as per the agreement rate. For this no finance concurrence would be required. 
15.2.2 In case an increase in quantity of an individual item by more than 25% of the agreement quantity is 
considered unavoidable, the same shall be got executed by floating a fresh tender. If floating a fresh tender for 
operating that item is considered not practicable, quantity of that item may be operated in excess of 125% of the 
agreement quantity subject to the following conditions. 
 
(a)  Operation of an item by more than 125% of the agreement quantity needs the approval of an officer of the 
rank not less than S.A. Grade. 

i. Quantities operated in excess of 125% but upto 140% of the agreement quantity of the concerned item, shall 
be paid at 98% of the rate awarded for that item in that particular tender. 

ii. Quantities operated in excess of 140% but upto 150% of the agreement quantity of the concerned item shall 
be paid at 96% of the rate awarded for that item in that particular tender.  

iii. Variation in quantities of individual items beyond 150% will be avoided and would be permitted only in 
exceptional unavoidable circumstances and shall be paid at 96% of the rate awarded for that item in that 
particular tender. 
(a) The variation in quantities as per the above formula will apply only to the Individual items of the contract 

and not on the overall contract value.  
(b) Execution of quantities beyond 150% of the overall agreemental value should not be permitted and, if 

found necessary, should be only through fresh tenders or by negotiating with existing contractor, with 
prior personal concurrence of FA & CAO/FA & CAO (C) and approval of General Manager. 
 

15.2.3 In cases where decrease is involved during execution of contract. 
a) The contract signing authority can decrease the items upto 25% of individual item without finance 

concurrence. 
b) For decrease beyond 25% for individual items or 25% of contract agreement value, the approval of an 

officer not less than rank of S.A. Grade may be taken, after obtaining ‘No Claim Certificate’ from the 
contractor and with finance concurrence, giving detailed reasons for each such decrease in the quantities. 

c) It should be certified that the work proposed to be reduced will not be required in the same work. 
 

15.2.4 The limit for varying quantities for minor value items should be 100% (as against 25% prescribed for 
other items). A minor value item for this purpose is defined as an item whose original agreement value is less 
than 1% of the total original contractvalue. 
(i) Quantities operated upto and including 100% of the agreement quantity of the concerned minor value 

item, shall be paid at the rate awarded for that item in that particular tender; 
(ii) Quantities operated in excess of 100% but upto 200% of the agreement quantity of the concerned  

minor value item, shall be paid at 98% of the rate awarded for that item in that particular tender; 
(iii) Variation in quantities of individual minor value item beyond 200% will be avoided and would be 

permitted only in exceptional unavoidable circumstances and shall be paid at 96% of the rate awarded 
for that item in that particular tender. 

 
15.2.5 In case of earthwork items, the variation limit of 25% shall apply to the gross quantity of earthwork 
items and variation in the quantities of individual classifications of soil shall not be subject to this limit. 

15.2.6 In case of foundation work, no variation limit shall apply and the work shall be carried out by the 
Contractor on agreed rates irrespective of any variation. 
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15.2.7 As far as Standard Schedule of Rates (SSOR) items are concerned, the variation limit of 25% would 
apply to the value of SSOR schedule(s) as a whole and not on individual SSOR items. However, in case of 
Non Standard Schedule of Rates (SSOR) items, the limit of 25% would apply on the individual items 
irrespective of the manner of quoting the rate (single percentage rate or individual item rate). 
15.2.8 For the tenders accepted at Zonal Railways level, variations in the quantities should be approved by 
the authority in whose powers revised value of the agreement lies. 
15.2.9 For the tenders accepted by General Manager, variations upto 125% of the original agreement value 
may be accepted by General Manager. 
15.2.10 For the tenders accepted by Board Members and Railway Ministers, variation upto 110% of the 
original agreement value may be accepted by General Manager. 
 
15.2.11The aspect of vitiation of tender with respect to variation in quantities should be checked and 
avoided. In case of vitiation of the tender (both for increase as well as decrease of value of contract 
agreement), sanction of the competent authority should be obtained. (Ref: Rly Bd’s letter No. 
2017/Trans/01/Policy dated 08.02.2018) 
 

16   STORAGE OF INFLAMMABLE ARTICLES. 
No inflammable materials, such as petroleum oil etc. within the meaning of the Indian Petroleum Act and Indian 
Explosive Act shall be stored at site or adjacent land until the approval of the Railway and necessary licence 
under the Act has been obtained by the Contractor. All due precautions as required under the Acts shall be taken 
by the contractor. 
 

17   ANTI-LARVAL WORKS 
The contractor/s shall at his/their cost carry out all anti-larval works as per the Bye-law of the local authorities 
concerned or as may be directed by the engineer during the execution of the work under this contract. If the 
contractor/s fails to carry out such work the Railway may carry out the same and recover the cost, the fare from 
the contractor/s in the same way as other Railway amounts are recoverable. 
 

18   SERVICE ROADS AND APPROACH 
The rates for all items of the schedule shall be inclusive of the cost of all arrangements for crossing obstructions 
to be crossed in the course of the work over land or across water and the cost of providing and maintenance of 
approach/ and/or service roads that may be necessary for bringing and removing the plants, machinery and 
material to and from the site of work including rent for use and /or compensation for damage if any to 
intervening private land traversed by such approach/service roads, and including cost of acquisition of land, if 
required for the purpose. The contractor will be permitted to make use of available service roads of the Railways 
free of cost. Railway reserves the right to make use of the contractor service road without paying any charges to 
him. 
 

19  The tenderer should note that the rates quoted shall embrace all operations necessary for the satisfactory 
completion of the work to finish and shall include all charged for handling, transport, lead, lift, crossing of 
track/s, labour, housing, sanitation, water supply materials, fuel, tools and plants, electric power, workshop 
facilities, machinery security, lighting etc. and all other expenses of every kind. 

 
20   SAFE WORKING METHODS :The contractors shall at all times, adopt such safe methods of working as will 

ensure safety of structures, equipment and labour, Safety rules that should be adhered to are given as guidelines 
in Appendix “A”. If at any time, the Railway finds the safety arrangements inadequate or unsafe, the contractor 
shall take immediate corrective action as directed by the Railway’s representative at site. Any directions in the 
matter shall in no way absolve the contractor of his sole responsibility to adopt safe working methods. The 
contractor is responsible for providing skilled personnel and adequate expert supervision so as to ensure 
complete safety. 

 
21.  NIGHT WORK 

The provision in clause 23 of General conditions of contract should be noted regarding execution of between 
sunset to sun-rise. If the Railways, is however, satisfies that the work is not likely to be completed in time 
except by resorting to night work, by special order, the contactor would be required to carry out the work even 
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at night, without conferring any right on the contractor for claiming for extra payment introducing night 
working. The decision of the engineer in this regard will be final and binding on the contractor. 
 

22.  NOTICE TO PUBLIC BODIES 
The contractor shall give to the Municipality, Police and other authorities all notices that may be required by the 
law and obtain all requisite licenses for temporary obstructions, enclosures and pay all fees, taxes and charges 
which may be leviable on account of his own operation in execution of the contract. He should make good any 
damage to adjoining premise whether public or private and provide and maintain any light etc. required in night. 
 

23.  FIGURES, DIMENSION 
Figures and dimensions on drawings shall supercede measurements by scale, and drawings to a large scale shall 
take precedence over those to a smaller scale. 
 

24.  PLEA OF CUSTOMS 
The plea of ‘Custom’ prevailing will not on any account be permitted as an excuse for infringement or any of 
the conditions of contract or specifications. 
 

25.  CARE OF STAFF 
No quarters will be provided by the Railway for accommodation of the contractor or any of his staff employed 
on the work. The contractor may be allowed to erect any labour camps for housing the labour at or near the site 
work on available Railway land. The contractor shall at his own cost make all necessary and adequate 
arrangements for importation, feeding and preservation of the hygiene of his staff. The contractor shall permit 
inspection at all times, of all sanitary arrangements made by him, by the engineer or his assistant or the Medical 
staff of the Railway. If the contractor fails to make adequate medical and sanitary arrangements these will be 
provided by the railway and the cost thereof, will be recovered from the contractor. 
 

26.  FIRST-AID 
The contractor shall maintain in a readily accessible place first aid appliance including an adequate supply of 
sterilized dressing and sterilized cotton wool. The appliance shall be placed under the charge of responsible 
person who shall be readily available during working hours. 
 

27.  DAMAGE, ACCIDENTS OR FLOODS OR TIDES 
The contractor shall take all precautions against damage from accidents, floods or tide. No compensation will be 
allowed to the contractor for his tools, plants, materials machines and other equipment lost or damaged by any 
cause whatsoever. The contractor shall be liable to make good the damages to any structure or part of a 
structure, plant or material of every description belonging to the Railway administration, lost or damaged by any 
cause during the course of contractor’s work. The Railway Administration will not be liable to pay to the 
contractor any charges for rectification or repairs to any damage, which may have occurred from any cause 
whatsoever, to any part of the new structures during construction. No claims in this regard will be arbitrable. 
 

28.  TRESPASS 
The contractor shall at all times be responsible for any damage or trespass committed by his agents and 
workmen in carrying out the work, unless such trespass is authorized by the Engineer. 
 

29.  Code Nos., description and the rates given in the schedule are based on the ‘Unified Standard Schedule of Rates 
(Works and Materials)-2011 and SSOR 2002 (P. way)’. Any discrepancies noticed at any time during the 
execution of currency of the work in wording, rates, quantities of cement, punctuation, typographical error etc. 
should be rectified by reference to the printed schedule or original manuscript available with CE CSTM, which 
shall be treated as authoritative and binding on the contractor. Notes appearing at the beginning of each of the 
relevant chapter of the Central Railway’s Unified Standard Schedule of Rates-2011 and SSOR 2002 except as 
modified by these special conditions will be applicable to this contract, both for standard schedule and non-
schedule items. 

 
30.  CONTRACT LABOUR ACT 

(i) The contractor shall comply with the provisions of the contract labour (Regulation and Abolition) Act. 1970 
and the contract Labour (Regulation and Abolition) Central Rules 1971 as modified from time to time, 
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wherever applicable and shall also indemnify the Railway from and against any claim under the aforesaid 
Act and the Rules. 

(ii) The contractor shall obtain valid licence under the aforesaid Act as modified from time to time before the 
commencement of the work and continue to have a valid license until the completion of the work. Any 
failure to fulfill this requirement shall attract the penal provision of the contract arising out of the resultant 
non-execution of the work. 

(iii) The contractor shall pay to labour employed by him directly or through sub-contractors the wages as per 
provisions of the aforesaid Act and the Rules wherever applicable. The contractors shall notwithstanding the 
provisions of the contract to the contrary, cause to be paid the wages to labour indirectly engaged on the 
work including any engaged by his sub-contractors in connection with the said work, as if the labour had 
been immediately employed by him. The contractor will pay his labour through bank/cheque/ECS and the 
payment sheet showing the amount paid to each labourer will be countersigned by a representative of the 
Department which is administering the contract. 

(iv) The contractor will make deductions towards ESI from the payment paid to his labour and will remit the 
same to the appropriate authority under the ESI Act alongwith his own contribution. 

(v) The contractor agrees that Railway officials, including Welfare inspector, shall have the right to inspect the 
books of the contractor to ensure compliance of the above provisions 

(vi)  In respect of all labour directly or indirectly employed in the work for performance of the contractor’s part 
of the contract, the contractor shall comply with or cause to be complied with the provisions of the aforesaid 
Act and the Rules wherever applicable.  

(vii) In every case in which by virtue of the provisions of the aforesaid Act of the Rules, the Railway is obliged to 
pay any amount of wages to a workman employed by the contractor or his sub-contractor in execution of the 
work or to incur any expenditure in providing welfare and health amenities required to be provided under the 
aforesaid Act and the Rules or to incur any expenditure on account of the contingency liability of the 
Railway due to the contractor’s failure to fulfill his statutory obligation under the aforesaid Act or the Rules, 
Railway will recover from the contractor the amount of wages so paid or the amount of expenditure so 
incurred and without prejudice to the rights of the Railway under section 20 sub-section (2) and section21 
sub-section(4) of aforesaid Act, the Railway shall be at liberty to recover such amount or part thereof by 
deducting it from the security deposit and /or from any sum due by the Railway to the contractor whether 
under the contract or otherwise. The Railway shall not be bound to contest any claim made against it under 
sub-section (1) of section 20 and sub-section (4) of section 21 of the aforesaid Act except on the written 
request of the contractor and upon his giving to the Railway full security for all cost for which the Railway 
might become liable in contesting such claim. The decision of the Railway regarding the amount actually 
recoverable from the contractor as stated above, shall be final and binding on the contractor. 
 

31.     PROVISION OF EMPLOYEES PROVIDENT FUND & MISCALLANEOUS PROVISION ACT 1952. 
(i)The contractor shall comply with the provisions of para 30 and 36-B of the Employees Provident Fund 
Scheme, 1952: Para 3 and 4 of Employee’s Pension Scheme, 1995: and Para 7 and 8 of Employees Deposit 
Linked Insurance Scheme, 1976: as modified from time to time, wherever applicable and shall also indemnify 
the Railway from and against any claims under the aforesaid Act and the Rules. (Authority: Rly. Bd’s letter no 
2012/CE-I/CT/O/22 dated 14.12.2012) 
(ii) Applicability of the provision of EPF Act 1952 to contract labourers: The contractor should maintain 
salary/wages register signed by the employees indicating Provident Fund Account number alongwith soft copy 
of ECR i.e. Electronic Challan cum Return and these should be submitted to Railway authorities. The 
contractor should submit separate e-challan in respect of employees employed through him/them. Depositing 
one challan for labour supplied at various establishments will not be accepted.(Authority: Rly Bd’s letter 
No.2014/E(LL)AT/EPF/1 dated 23.12.2014) 
iii) Instructions issued vide GM's L. No. Nil Dated 04.12.2015 under ref. of Rly boards L. No. E(LL) 
12015/PNM/AIRF/1 Dated 20.10.2015 regarding provisions in respect of contract workers may be 
incorporated in tender documents and agreement. 
iv) It may be ensured that, instructions regarding compliance under EPF & MP Act 1952 in respect of 
employees engaged through outsourced agencies or through contractor circulated vide DRM(P)NGP's L. No. 
NGP/P229/G/Contract Labour Dtd. 10/05/2016 has been incorporated in tender document. 

32.  If the Contractors is a co-operative labour contract, or Society/Vendor Co-operative Society, there shall be no 
element of contractor or ex-contractors in that Society in any capacity nor shall there be any close relative of the 
Contractor or ex-contractor associating with the Society as an office bearer. The Railway administration reserve 
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the right to terminate the contract of the Society at any time without any reason after giving notice of calendar 
month, in case of breach of the above clause. 

 
33. THE BUILDING AND OTHER CONSTRUCTION WORKERS ACT. 

The tenderer should note for carrying out any construction work in Maharashtra/Madhya Pradesh must get 
themselves registered from the Registering Officer under Section-7 of the Building and Other Construction 
Workers Act, 1996 and rules made thereto by the Maharashtra/Madhya Pradesh Government and submit 
certificate of Registration issued from the Registering Officer of the Maharashtra/Madhya Pradesh Government 
(Labour Department). For enactment of this Act, the tenderer shall be required to pay cess @ 1% of cost of 
construction work to be deducted from each bill.  Cost of material shall be outside the purview of cess, when 
supplied under a separate schedule item.Note- Any amendment in the quantum of cess leviable under the 
welfare cess rules will be applicable from the date of notification. 
 

34.   IDENTITY CARD OF RAILWAY CONTRACTOR’S LABOUR. 
 Issue of Identity Cards by contractor: As per HQrs Office, CSTM's letter No. W.187.R.A.I.Special conditions 
dt. 29/06/2001 (Ref: CPO/ADMN's letter NO. HPB/R/1 Cards dt. 21/02/2000). 
a) The contractor is bound to issue identity card to each and every person employed by him and deployed for 

execution of the contract work, as per the prescribed format provided in the tender document, at his cost. 
Failure on the part of the contractor to issue identity cards to their employees will be treated as breach of 
contract conditions and therefore will be dealt as per clause No. 62 (VII) of GCC. 

b) It is mandatory on the part of every employee, deployed by the contractors to keep in his possession, the 
identity card issued by the contractor throughout the execution of the work. Failure to possess such identity 
will be treated as unauthorized presence in the Railway premises. Such persons shall be liable for 
prosecution as per law. 

c) It is mandatory for the contractors to submit the list of the employees issued with the identity cards and 
deployed for execution of the particulars contract, to the railway’s Engineer at site before commencement of 
the work and also for any subsequent changes made during the execution of the work. 

d) No Claims whatsoever arising out of implementation of special conditions pertaining to issue of identity 
cards shall be admissible. 

 
IDENTITY CARD 

IDENTITY CARD SR. NO………………………………………. 
 
DATE OF ISSUE:…………………………………………………                         … 
 
NAME OF THE CONTRACTOR 
AND ADDRESS………………………………………………… 
 
PARTICULARS OF EMPLOYEE:  

1) NAME OF THE EMPLOYEE……………………. 
2) DATE OF BIRTH / AGE…………………………. 
3) PERSONAL IDENTIFICATION MARK………… 
4) PERMANENT ADDRESS………………………... 

 
 
(Signature of contractor) 
The person who signed the 
Original tender document 
of the contract agreement                          (Signature / Thumb Impression of employee) 
 
 
35. Compliance under EPF & MP Act 1952 in respect of employees engaged through outsourced agencies or through 

contractor (Reference: DRM (P) NGP’s letter No. NGP/P229/G/Contract Labour dated 10.05.2016):  
Contractor should get them register under the Building & Other Construction Workers Act 1996 as well as with 
Employees State Insurance Corporation and also with Employees Provident Fund Organization and deposit the 
necessary contribution with the EPFO if they employ 20 or more employees/workers. Further it has been 
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mandated that all construction workers should be provided Universal Account Number (UAN) by the contractor 
by appropriately registering them on the IPFO portal even if they are not part of establishment having 20 or more 
employees/workers. For details please refer websites of EPFO and ESIC i.e. www.epfindia.gov.in and 
www.esic.nic.in 
 

36.  PERIOD OF COMPLETION 
The railway expects that a resourceful and experienced contractor should be able to complete the work in all 
respects within 12Months after contract is awarded. Each contractor must, however fill in the appropriate 
place on Page 1 of the Tender Document, the period within which he undertakes to complete the work. 
 

37.  MAINTENANCE PERIOD  
The work shall be maintained after completion for a period of 24 Months by the contractor and he shall make 
good any defects, imperfection, shrinkages or faults which may appear, at his own cost. 
 

38.  IMPOSITION OF PENALTY FOR DELAY IN THE COMPLETION OF WORK. 
38.1. Extension to the currency of the contract shall be covered under clause 17 of GCC 

The existing clause 17(B) of GCC provides for recovery of liquidated damages from the contractor for delay in 
completion of the work on account of contractor. While granting extension to the currency of contract under 
clause 17(B) of GCC, the competent authority can also levy penalty as deemed fit based on the merit of the case. 
Force Majeure Clause: If at any time, during the continuance of this contract, the performance in whole or in 
part by either party of any obligation under this contract shall be prevented or delayed by reason of any war, 
hostility, acts of public enemy, civil commotion, sabotage, serious loss or damage by fire, explosions, 
epidemics/pandemics, strikes, lockouts or acts of God (hereinafter, referred to events) provided, notice of the 
happening of any such event is given by either party to the other within 30 days from the date of occurrence 
thereof, neither party shall by reason of such event, be entitled to terminate this contract nor shall either party 
have any claim for damages against the other in respect of such non-performance or delay in performance, and 
works under the contract shall be resumed as soon as practicable after such event has come to an end or ceased 
to exist, and the decision of the Engineer as to whether the works have been so resumed or not shall be final and 
conclusive, PROVIDED FURTHER that if the performance in whole or in part of any obligation under this 
contract is prevented or delayed by reason of any such event for a period exceeding 120 days, either party may 
at its option terminate the contract by giving notice to the other party. 
17A: Extension of Time in Contracts: Subject to any requirement in the contract as to completion of any 
portion or portions of the works before completion ·of the whole, the Contractor shall fully and finally complete 
the whole of the works comprised in the contract (with such modifications as may be directed under conditions 
of this contract) by the date entered in the contract or extended date in terms of the following clauses: 

(i) Extension due to Modification: If any modifications have been ordered which in the opinion of the Engineer 
have materially increased the magnitude of the work, then such extension of the contracted date of completion 
may be granted as shall appear to the Engineer to be reasonable in the circumstances, provided moreover that 
the Contractor shall be responsible for requesting such extension of the date as may be considered necessary as 
soon as the cause thereof shall arise.  

(ii) Extension for Delay not due to Railway or Contractor: If in the opinion of the Engineer, the progress of 
work has any time been delayed by any act or neglect of Railway's employees or by other Contractor 
employed by the Railway under Sub-Clause (4) of Clause 20 of these Conditions or in executing the work not 
forming part of the contract but on which Contractor's performance necessarily depends or by reason of 
proceeding taken or threatened by or dispute with adjoining or to neighbouring owners or public authority 
arising otherwise through the Contractor's own default etc. or by the delay authorized by the Engineer pending 
arbitration or in consequences of the Contractor not having received in due time necessary instructions from 
the Railway for which he shall have specially applied in writing to the Engineer or his authorized 
representative then upon happening of any such event causing delay, the Contractor shall immediately give 
notice thereof in writing to the Engineer within 15 days of such happening, but shall nevertheless make 
constantly his best endeavours to bring down or make good the delay and shall do all that may be reasonably 
required of him to the satisfaction of the Engineer to proceed with the works. The Contractor may also indicate 
the period for which the work is likely to be delayed and shall be bound to ask for necessary extension of time 

(iii) Extension for Delay due to Railways: In the event of any failure or delay by the Railway to hand over the 
Contractor possession of the lands necessary for the execution of the works or to give the necessary notice to 



 
 
 

 

 

43

commence the works or to provide the necessary drawings or instructions or any other delay caused by the 
Railway due to any other cause whatsoever, then such failure or delay shall in no way affect or vitiate the 
contract or alter the character thereof or entitle the Contractor to damages or compensation therefor, but in any 
such case, the Railway may grant such extension or extensions of the completion date as may be considered 
reasonable. 
The Contractor shall indicate the period for which the work is likely to be delayed and shall seek extension of 
time as may be considered necessary under clause 17A(i) or/and 17A(ii) or/and 17A(iii) above, as soon as the 
cause thereof shall arise and, in any case, not less than 15 days before the expiry of the date fixed for 
completion of the works. The Engineer shall consider the same and shall grant and communicate such 
extension of time as in his opinion is reasonable having regard to the nature and period of delay and the type 
and quantum of work affected thereby. No other compensation shall be payable for works so carried forward 
to the extended period of time; the same rates, terms and conditions of contract being applicable, as if such 
extended period of time was originally provided in the original contract itself. 
The non-submission of request for extension or submission of request within less than 15 days before the 
expiry of the date fixed for completion of the works, shall make him ineligible for extension under these sub 
clauses, subject to final decision of Engineer. 
17B: Extension of Time with Liquidated Damages (LD) for delay due to Contractor: The time for the 
execution of the work or part of the works specified in the contract documents shall be deemed to be the 
essence of the contract and the works must be completed not later than the date(s) as specified in the contract. 
If the Contractor fails to complete the works within the time as specified in the contract for the reasons other 
than the reasons specified in Clause 17 and 17A, the Railway may, if satisfied that the works can be 
completed by the Contractor within reasonable short time thereafter, allow the Contractor for further 
extension of time (Proforma at Annexure-VII) as the Engineer may decide. On such extension the Railway 
will be entitled without prejudice to any other right and remedy available on that behalf, to recover from the 
Contractor as agreed damages and not by way of penalty for each week or part of the week, a sum calculated 
at the rate of Liquidated Damages as decided by Engineer, between 0.05% to 0.30 % of contract value of the 

works for each week or part of the week. 
For the purpose of this Clause, the contract value of the works shall be taken as value of work as per contract 
agreement including any supplementary work order/contract agreement issued. Provided also, that the total 
amount of liquidated damages under this condition shall not exceed 5% of the contract value or of the total 
value of the item or groups of items of work for which a separate distinct completion period is specified in 
the contract. 

Provided further, that if the Railway is not satisfied that the works can be completed by the Contractor and in 
the event of failure on the part of the contractor to complete the work within further extension of time allowed 
as aforesaid, the Railway shall be entitled without prejudice to any other right or remedy available in that 
behalf, to appropriate the contractor’s Security Deposit and rescind the contract under Clause 62 of these 
Conditions, whether or not actual damage is caused by such default. 

NOTE:  
In a contract, where extension(s) of time have been allowed once under clause 17B, further request(s) for 
extension of time under clause 17A can also be considered under exceptional circumstances. Such extension(s) 
of time under clause 17A shall be without any Liquidated damages, but the Liquidated damages already 
recovered during extension(s) of time granted previously under clause 17B shall not be waived. However, 
Price variation during such extension(s) shall be dealt as applicable for extension(s) of time under clause 17B. 
17C:  Bonus for Early Completion of Work: In open tenders having advertised value more than Rs.50 crore 
and original period of completion 12 months or more, when there is no reduction in original scope of work by 
more than 10%, and no extension granted on either railway or Contractor’s account, Contractor shall be 
entitled for a bonus of 1% for each 30 days early completion of work. The period of less than 30 days shall be 
ignored while working out bonus. The maximum bonus shall be limited to 5% of original contract value. The 
completion date shall be reckoned as the date of issuance of completion certificate by Engineer. 

 
39.1: Handing over of Works: The Contractor shall be bound to hand over the works executed under the contract to 

the Railway complete in all respects to the satisfaction of the Engineer. The Engineer shall determine the date 
on which the work is considered to have been completed, in support of which his certificate shall be regarded 
as sufficient evidence for all purposes. The Engineer shall determine from time to time, the date on which any 
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particular section of the work shall have been completed, and the Contractor shall be bound to observe any 
such determination of the Engineer. 

39.2: Clearance of Site on Completion: On completion of the works, the Contractor shall clear away and remove 
from the site all constructional plant, surplus materials, rubbish and temporary works of every kind and leave 
the whole of the site and works clean and in a workman like condition to the satisfaction of the Engineer. No 
final payment in settlement of the accounts for the works shall be paid, held to be due or shall be made to the, 
Contractor till, in addition to any other condition necessary for final payment, site clearance shall have been 
affected by him, and such clearance may be made by the Engineer at the expense of the Contractor in the event 
of his failure to comply with this provision within 7 days after receiving notice to that effect. Should it become 
necessary for the Engineer to have the site cleared at the expenses of the Contractor, the Railway shall not be 
held liable for any loss or damage to such of the Contractor's property as may be on the site and due to such 
removal there from which removal may be affected by means of public sales of such materials and property or 
in such a way as deemed fit and convenient to the Engineer. 

39A: Offloading of Part(s) of Work: At the final stage of completion/ commissioning of work, in case the 
contractor fails to complete the final part(s) of the work and the value of such part(s) of the work is limited to 
5% of the original contract value, the Engineer may allow/decide for offloading of such part(s) of works, either 
after the Contractor’s request in writing to do so or after serving a 14 (Fourteen) days suo-moto notice (as per 
annexure-VIIA), if the Engineer is of the opinion that :- 
(i)  Such Offloading of works (up to 5% of original contract value) would enable successful completion of 
contract/work, 
(ii) Termination/ Part termination of the contract at this stage is not be in the interest of the Railway/work;, and 
(iii) The anticipated additional cost for execution of such works through other mode would not be substantial 
and can be recovered from the pending dues of the contractor; 
The Contractor shall be informed, in due course, by the Engineer of the mode and cost of execution of such 
offloaded work through other agency(ies) (as per annexure-VIIB). The extra expenditure so incurred in 
execution of the offloaded work, shall be recovered from subsequent Bill(s) or any other dues of the 
Contractor, but not exceeding the value of Performance Guarantee available in the contract. There shall be no 
other repercussion of such offloading on execution of the balance contract. The Contractor shall have no claim 
on account of above mentioned offloading of works. 

39B:Such Offloading of works (up to 5% of original contract value) would be done after taking the prior approval of 
PHOD (Ref: Rly Bd’s letter No. 2022/CE-I/CT/GCC-2022/Policy dated 27.04.2022)  

 
40.   ARBITRATION 

40.1. The settlement of disputes and differences arising out of contract shall be done as per clauses 63 & 64 of 
General Conditions of Contract April2022. 
40.2. The provisions of clauses 63 and 64 of the GCC will be applicable only for settlement of claims of 
disputes between the parties for values less than or equal to 20% of the value of the contract and when the 
claims or disputes are of value more than 20% of the value of contract, provision of clauses 63 and 64 and other 
relevant clauses of GCC will not be applicable and arbitration will not be a remedy for settlement of such 
dispute. 
40.3. The contractor shall not be entitled to ask for reference to arbitration before COMPLETION of the work 
assigned to him under this contract. The contractor shall seek reference to arbitration to settle disputes only 
ONCE within the ambit of Condition above conditions. 
 

41.  (a) Whenever due to defaulting contractor the contracts are rescinded as per clause 62 of GCC, the security 
deposit should be forfeited and performance guarantee shall be encashed and the balance work should be got 
done separately. (b) The balance work shall be got done independently without risk and cost of the original 
contractor. (c) The original contractor shall be debarred from participating in the tender for executing the 
balance work. If the failed contractor is a JV or a partnership firm, then every member/partner of such a firm 
would be debarred from participating in the tender for the balance work either in his/her individual capacity or 
as a partner of any other JV/partnership firm. 

 
42.  LIEN IN RESPECT OF CLAIMS IN THE CONTRACT 

(Following clause is added to clause 52-A of GCC) 
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The recovery of claims of Railway in regard to terminated contracts may be made from the final bills, Security 
Deposits and Performance Guarantee of other contract of contracts executed by the contractor. The Performance 
Guarantee submitted by the contractor against other contracts if required, may be withheld and encashed. In 
addition, 10% of each subsequent “on account bill” may be withheld, if required, for recovery of Railway’s due 
against the terminated contract. 
 

43   It should be specifically noted that some of the detailed drawings may not have finalized by the Railway and 
will, therefore, be supplied to the contractor as and when they are finalized on demand. No compensation 
whatsoever on this account shall be payable by the Railway Administration. 

 
44   No claim whatsoever will be entertained by the Railway on account of any delay or hold up of the works(s) 

arising out of delay in approval of drawings, changes, modifications, alterations, additions, omission and site lay 
out plan or detailed drawings and design and or late supply of such materials as are required to be arranged by 
the Railway or due to any other factor on Railway account. 

 
45   No claim for idle labour and or idle machinery etc. on any account will be entertained. Similarly no claims shall 

be entertained for business loss or any such loss. 
 

46 In the case of serious Accidents/Natural calamities: In case of serious accidents/natural calamities involving 
human lives, Railway reserves the right to draft the road vehicles and other equipments of the contractor for 
quick restoration work at accident site the accordingly the contractor shall be duty bound to take necessary 
action to comply with the requirement of Railways without any delay. For payment purpose the item may be 
operated as a non-schedule item as per the existing norms of power delegated the Railways. 

 
47 PLAYING OF CONTRACTORS ROAD VEHICLES ON THE RAILWAY LAND NEXT TO RUNNING 

LINE/YARD. 
The contractor shall not allow any road vehicle belonging to his suppliers etc. to ply in Railway land next to the 
running line.  If for execution of certain work viz. earth work for parallel Railway line and supply of ballast for 
new or existing rail line gauge conversion etc. road vehicles are necessary to be used in Railway land next to the 
Railway line, the contractor shall apply to the Engineer In charge for permission giving the type and no of 
individual vehicles, names and license particulars of the drivers, location, duration and timings for such 
work/movement.  The Engineer In charge or his authorized representatives will personally counsel, examine and 
certify the road vehicle drivers, contractor’s flagmen and supervisor and will give written permission giving 
names of road vehicle drivers, contractor’s flagmen and supervisor to be deployed on the work, location, period 
and timing of the work.  This permission will be subject to the following obligatory conditions.  
1. Road vehicles can ply along the track after suitable cordoning of track with minimum distance of 6 m. from 

the centre of the nearest track.  For plying of road vehicles during night hours, adequate measures to be 
communicated in writing along with a site sketch to the contractor/contractors’ representative and controlling 
Engineer/Supervisors in charge of the work including officers and the in charge of the section. 

2. Nominated vehicles and drivers will be utilized for work in the presence of at least one flagmen and one 
supervisor certified for such work.  

3. The vehicles shall ply 6m clear of track.  Any movement/work at less than 6 m and up to minimum 3.5 m. 
clear of track center, shall be done only in the presence of Railway employee authorized by the Engineer In 
charge.  No part of the road vehicle will be allowed less than 3.5 m. from track center.  Cost of such Railway 
employee shall be borne by the Railway.  

4. The contractor shall remain fully responsible for ensuring safety and in case of any accident, shall bear cost 
of all damages to his equipment and men and also damages etc to Railway and its passengers. 

5. Engineer In-charge may impose any other condition necessary for a particular work or site. 
 
48. TRAINING TO SUPERVISORS AND OPERATORS OF THE EXECUTIVE AGENCIES. 

The Supervisors and the Operators of the Contractors proposed to be deployed at worksite, which is close to the 
running track shall be imparted mandatory training by the Railway about the safety measures to be adopted 
while working in the vicinity of running track. Engineer-in-charge of the work shall decide the scale, extent 
adequacy of training. In case training is imparted at a recognized Railway Training Institute, the charges @ Rs. 
700/- Per Trainee Per day will be recovered from the contractor. A competency certificate to this effect to the 
individual Supervisor/Operator shall be issued as given below, by a Railway Officer not below the rank of 
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Assistant level. No Supervisor/Operator of the contractor shall work or allowed to work into the vicinity of 
running track who is not in possession of valid competency certificate. 
 

COMPENTENCY CERTIFICATE 
 

Certified that Shri ……………………………………………… Supervisor/Operator of M/s / 
Shri.…………………………………………… has been trained and examined in safety measures to 
be followed while working in the vicinity of running Railway Track for the work of 
………………………………. His knowledge has been found satisfactory and he is capable of 
supervising the work safely. 
This certificate is valid for 2 years for working in above and similar works. 
 

49.TIME IS THE ESSENCE OF CONTRACT:  
The Contractor who has been awarded the work shall as soon as possible but not later than 30 days after the date of 

receipt of the acceptance letter in respect of contracts with initial completion period of two years or less or not 
later than 90 days for other contracts have to submit the detailed programme of work indicating the time 
schedule of various items of works in the form of Bar Chart/PERT/CPM.  

 
50. USE OF PATENTED ITEM IN WORKS CONTRACT: 

1. In case the agency, supplying the patented item is not contractor to whom the work is assigned and these 
items are being procured by the Contractor, the concerned contractor will obtain prior approval from the 
Engineer-in-charge of the work (Min. JA Grade Officer) who will ensure that all design and safety aspects are 
taken care of for any specific requirement concerning execution warranty etc. an agreement/MOU is to be 
entered between the main contractor and the party supplying the patented items clearly bringing out the 
responsibility of party supplying such patented items. A copy of such MOU will be furnished to the Engineer-
in-charge by the main contractor to whom work has been assigned by the Railway and after the approval of 
Engineer-in-charge, such item can be used in work.  
2. The agency supplying the patented item shall provide complete details/specifications/drawings of the items 
including the manner in which it is to be used. 
3. During the installation of such patented items authorized representative of the firm supplying such 
patented/propriety items shall be present and after the execution of work a certificate to be issued by the firm 
supplying the patented item indicating its proper installation. Such certificate will have to be kept in record by 
the concerned Engineer-in-charge executing the contract, before releasing payment for the work done. 
(Reference: Railway Board’s letter No.2018/CE-I/Innov/1 dated 18.01.2018). 
 

51. Inclusion of ‘Letter of Credit’ as Mode of Payment in Works Tenders or Service Tenders. An option for the 
contractor to take payment from Railways through a letter of credit (LC) arrangement.(Railway Board’s letter 
No. 2018/CE-I/CT/9 dt. 04.06.2018) 

(i) For all the tenders having advertised cost of Rs.10 Lakh or above, the contractor shall have the option to take 
payment from Railways through a letter of credit (LC) arrangement. 

(ii) This option of taking payment through LC arrangement has to be exercised in IREPS (Indian Railway 
Electronic Procurement System- the e-application on which tenders are called by Railways) by the tenderer 
at the time of bidding itself, and the tenderer shall affirm having read over and agreed to the terms and 
conditions of the LC  option.  

(iii) The option so exercised, shall be an integral part of the bidder’s offer. 
(iv) The above option of taking payment through LC arrangement, once exercised by tenderer at the time of 

bidding, shall be final and no change shall be permitted, thereafter, during execution of contract. 
(iv) In case tenderer opts for payment through LC, following shall be the procedure to deal release of payment 

through LC: 
(a)  The LC shall be a sight LC. 
(b)  The contractor shall select his Advising/Negotiating bank for LC.  The incidental cost towards issue of 

LC and its operation thereof shall be borne by the contractor. 
(c ) SBI, New Delhi, Main Branch will be the nodal branch for issue of LCs based on online requests 

received from Railway Accounts Units for tenders opened in financial year 2018-19.  SBI branches 
where the respective Railway Accounts Office has its Account (local SBI branch) will be the issuance / 
reimbursing branch for LC issued under this arrangement.  The Bank shall remain same for this tender 
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till completion of contract.  The incidental cost @ 0.15% per annum of LC value, towards issue of LC 
and operation thereof shall be borne by the contractor and shall be recovered from his bills. 

(d)  The LC shall be opened initially for duration of 180 to 365 days in consultation with contractor.  The LC 
shall be extended time to time as per the progress of the contract, on the request of the contractor.  The 
value of LC to be opened initially as well as extended thereafter shall be finalized by the engineer in 
consultation with the contractor on the basis of expected progress of work. 

(e)  The LC terms and conditions shall inter-alia indemnify and save harmless the Railway from and against 
all losses, claims and demands of every nature and description brought or recovered against the Railways 
by reason of any act or omission of the contractor, his agents or employees, in relation to the Letter of 
Credit (LC).  All sums payable/borne by Railways on this account shall be considered as reasonable 
compensation and paid by contractor. 

(f)  The LC terms and conditions shall inter-alia provide that Railways will issue a Document of 
Authorization (format enclosed as Annexure 2) after passing the bill for completed work, to enable 
contractor to claim the authorized amount from their bank. 

(g)  The acceptable, agreed upon document for payments to be released under the LC shall be the Document 
of Authorization. 

(h)  The Document of Authorization shall be issued by Railway Accounts Office against each bill passed by 
Railways. 

(i)  On issuance of Document of Authorization, a copy of Document of Authorization shall be posted on 
IREPS for download by the contractor.  A digitally signed copy of Document of Authorization shall also 
be sent by Railway Accounts Office to Railway’s bank (Local SBI Branch). 

(j)  The contractor shall take print out of the Document of Authorization available on IREPS and present his 
claim to his bank (advising Bank) for necessary payments as per LC terms and conditions. The claim 
shall comprise of copy of Document of Authorization, Bill of Exchange and Bill. 

(k)  The payment against LC shall be subject to verification from Railway’s Bank (Local SBI Branch). 
(l)  The contractor’s bank (advising bank) shall submit the documents to the Railway’s Bank (Local SBI 

Branch). 
(m) The railway’s bank (issuing bank) shall, after verifying the claim so received w. r. t. the digitally signed 

Document of Authorization received from Railway Accounts Office, release the payment to contractor’s 
bank (advising bank) for crediting the same to contractor’s account. 

(n)  Any number of bills can be dealt within one LC, provided the sum total of payments to contractor is 
within the amount for which LC has been opened. 

(o)  The LC shall be closed after the release of final payment including PVC amount, if any, to the 
contractor. 

(p)  The release of performance guarantee or security deposit shall be dealt directly by railway with the 
contractor i.e. not through LC. 

 
52. (Reference - Railway Board L. No. 2018/CE-I/CT/4 dt. 17.10.2018)Contractor is to abide by the provisions of 

Payments of Wages Act & Minimum Wages Act in terms of clause 54 and 55 of Indian Railways General 
Condition of Contract. In order to ensure the same, an application has been developed and hosted on website 
‘www.shramikkalyan.indianrailways.gov.in’. Contractor shall register his firm/ company etc. and upload 
requisite details of labour and their payment in this portal. These details shall be available in public domain. 
The Registration/updation of Portal shall be done as- 

 (a) Contractor shall apply for onetime registration of his company/firm etc. in the shramikkalyanportal 
withrequisite details subsequent to issue of letter of Acceptance Engineershall approve the contractor’s 
registration on the portal within 7days of receipt of such request. 

 (b) Contractor once approved by any Engineer, can create pass word with login ID (PAN No.)for subsequent 
use of portal for all LOA's issued in his favour. 

 (c) The contractor once registered on the portal, shall provide details of his Letter of Acceptance 
(LOA)/Contract Agreement on shramikkalyan portal within 15 days of issue of any LOA for approval of 
concerned engineer. Engineer shall update (if required) and approve thedetails of LOA filled by contractor 
within 7 days of receipt of such request. 

 (d) After approval of LOA by Engineer, contractor shall fill the salient details of contract  labours engaged in 
the contract and ensure updating of each wage payment to them on shramikkalyan portal on monthly basis. 

 (e) It shall be mandatory upon the contractor to ensure correct and prompt uploading of all  salient details of 
engaged contractual labour& payments made thereof after each wage period. 
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(f)While processing payments of any ''On Account Bill'' or 'Final Bill' or release of 'Advances' or Performance 
Guarantee/Security deposits'' contractor hall submit a certificate to the engineer or Engineer's representative 
that "I have uploaded the correct details of contract labours engaged in connection with this contract and 
payments made to them during thewage period in Railway's Shramikkalyan portal 
at"www.shramikkalyan.indianrailways.gov.in till ____ Month ____ Year"  
 

53 (Reference- Dy. CE (W) CSMT letter No.W.187.R.GCC dt.24.05.2019) If any contract is terminated under 
clause 62 of GCC on contractor's fault, then that contractor shall be temporarily debarred from participation in 
any tender in that division for one year if so decided by the tender accepting authority. 

 
54.  In terms of Principal Chief Engineer's Circular No. 207 of 2021 dated 04.02.2021 circulated vide Dy. CE(W)  

CST Mumbai Office letter No. W.187.R.A./XII/Circular dated 04.02.2021 for 'Ensuring Quality of Work and 
Maintaining Site Records in Contracts' the conditions and site record furnished under must be maintained and  
complied with invariably.[Annexure-i to Annexure-xii & Annexure B] 
 

55. Assignment or Subletting of Contract: The Contractor shall not assign or sublet the contract or any part thereof 
or allow any person to become interested therein in any manner whatsoever without the special permission in 
writing of the Chief Engineer, save as provided below. Any breach of this condition shall entitle the Railway to 
rescind the contract under Clause 62 of these Conditions and also render the Contractor liable for payment to the 
Railway in respect of any loss or damage arising or ensuing from such cancellation; provided always that 
execution of the details of the work by petty Contractor under the direct and personal supervision of the 
Contractor or his agent shall not be deemed to be sub-letting under this clause.  
In case Contractor intends to subcontract part of work, he shall submit a proposal in writing seeking permission 
of Chief Engineer for the same. While submitting the proposal to railway, Contractor shall ensure the following: 

(a) (i) The Contractor shall not sub- contract the Works comprising more than 40% (forty percent) of the Contract 
Price and shall carry out Works for at least 60% (sixty percent) of the total Contract Price directly under its own 
supervision and through its own personnel. The Parties expressly agree that- for the purposes of computing the 
value of sub-contracts under this Clause 3.2.1, the Contract Price shall exclude any sub-contract for the 
procurement of goods and equipment like [rails, sleepers and track fittings, signaling and telecommunication & 
Power supply equipment]. The Parties agree that all obligations and liabilities under this Agreement for the 
entire Railway Project shall at all time remain with the Contractor.{The Parties agree that works equal to at 
least 30% (thirty percent) of the Contract Price shall be discharged solely by the Lead Member.)$                   
Procurement of material, hire of equipment or engagement of labour by prime contractor or procuring entity 
will not mean sub-contracting.  $ May be deleted if the Contractor is not a Consortium/Joint Venture. (Ref: 
Advance correction Slip No. 11 IRS GCC-April-2022.) 
(ii) The subcontractor shall have successfully completed at least one work similar to work proposed for 
subcontract in last 5 years, ending date of submission of proposal by Contractor to Railway, costing not less 
than 35% value of work to be subletted, through a works contract. For fulfilment of above, Work Experience 
Certificate issued by a Govt. Department/Organisation shall be considered. Further, Work Experience 
Certificate issued by a Public listed company shall be considered provided the company is having average 
annual turnover of Rs 500 crore and above in last 3 financial years excluding the current financial year, listed on 
National Stock Exchange or Bombay Stock Exchange, registered at least 5 years back from the date of 
submission of proposal by Contractor to Railway and work experience certificate issued by a person authorised 
by the Public Listed Company to issue such certificates.  
Note: for subletting of work costing up to Rs 50 lakh no previous work experience shall be asked for by the 
Railway. 
In case contractor submits subcontractor’s work experience certificate issued by public listed company, the 
contractor shall also submit along with work experience certificate, the relevant copy of work order, bill of 
quantities, bill wise details of payment received duly certified by Chartered Accountant, TDS certificates for all 
payments received and copy of final/last bill paid by company in support of above work experience certificate. 
(iii) There is no banning of business with the sub-contractor in force over IR.  

(b) The Contractor shall provide to the Engineer a copy of the agreement to be entered into by Contractor with 
subcontractor. No subcontractor shall be permitted without a formal agreement between Contractor and 
subcontractor. This agreement shall clearly define the scope of work to be carried out by subcontractor and the 
terms of payment in clear & unambiguous manner. 
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(c) On receipt of approval from Chief Engineer, Contractor shall enter into a formal agreement legally enforceable 
in Court of Law with subcontractor and submit a copy of the same to the Engineer. 

(d) The Contractor shall intimate to the Engineer not less than 7 days in advance, the intended date of 
commencement of subcontractor’s work. 

(e) Once having entered into above arrangement, Contractor shall discontinue such arrangement, if he intends to 
do so at his own or on the instructions of Railway, with prior intimation to Chief Engineer. 

(f) The Contractor shall indemnify railway against any claim of subcontractor. 
(g) The Contractor shall release payment to the Sub-contractor(s) promptly and shall endeavour to resolve all 

issues amicably and speedily with the Sub-contractor(s), so that the execution of work is not affected in any 
manner whatsoever. 

(h) In addition to issuance of work experience certificate to Contractor, the Engineer, when, based on documents, 
is satisfied that subcontracted work has been carried out by subcontractor, shall issue work experience 
certificate to the subcontractor also for the portion of work subcontracted and successfully completed by the 
sub-contractor.                                                                                                                                                   
Note: Work Experience Certificate to the subcontractor shall be issued only when the contractor’s work is 
complete and contractor is entitled for the issuance of Work Experience Certificate. However, in the same 
contract, when the Chief Engineer, based on documents, is satisfied that the subcontractor has successfully 
carried out subletted work; without issuance of work experience certificate to subcontractor at this stage, the 
Chief Engineer can, only once, consider the successfully completed subletted work for the fulfilment of 
eligibility for further subletting of work to the subcontractor in the same contract. When the contractor’s work 
is complete and contractor is entitled for the issuance of work experience certificate, the subcontractor shall 
be issued one Work Experience Certificate for the total scope of work executed by the subcontractor in the 
contract.  

(i) The responsibility of successful completion of work by subcontractor shall lie with Contractor. Subcontracting 
will in no way relieve the Contractor to execute the work as per terms of the Contract. 

(j) Further, in case Engineer is of the view that subcontractor’s performance is not satisfactory, he may instruct 
the Contractor to remove the subcontractor from the work and Contractor has to comply with the above 
instructions with due promptness. Contractor shall intimate the actual date of discontinuation of subcontract to 
Engineer. No claim of Contractor whatsoever on this account shall be entertained by the Railway and this shall 
be deemed as ‘excepted matter’ (matter not arbitrable). 

(k) The permitted subcontracting of work by the Contractor shall not establish any contractual relationship 
between the sub-contractor and the Railway and shall not relieve the Contractor of any responsibility under the 
Contract. 
 

56. (Reference-Railway Boards letter No.2016/AC-II/01/06/CRIS dated 30.09.2022)-Amendment to 
turnoverthreshold for e-invoicing under GST-In terms of Railway Boards letter No.2016/AC-II/01/06/CRIS 
dated 30.09.2022 with effect from 1st October 2022, all suppliers (i.e. registered persons under GST) of Indian 
Railways (excluding notified exempted categories) having aggregate turnover more than INR 10 crores in any 
preceding Financial Year from 2017-18 onwards, shall mandatorily issue e-invoice having QR Code embedding 
IRN and requisite particulars against all taxable supplies being made to Indian Railways. 

 
57.  Precaution and Safety at ROB/RUB/Bridge work sites.(Reference Railway Boards letter No. 2023/CE-IV/Misc 

dated 10.08.2023 
Recently, on one of the Railways, formwork collapsed while concreting, resulting in the death of one worker. 
Similar accidents of various severities have been reported repeatedly as a result of formwork failures. The 
importance of the formwork system in the construction sector for the building of reinforced concrete structures is 
once again stressed. Failures in the formwork system increase the cost, time, and labor needed for construction in 
addition to losing credibility as an institution. 
Vide letter No. 2020/CE-1/USSOR/W&M/I dated 05.07.2022, Board has issued Indian Railways Unified 
Standard Schedule of Rates' (IR-USSOR-2021), along with specifications for execution of Bridges works, 
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Formation works and P Way works. Relevant Para of USSOR specifications 2021 regarding shuttering/formwork 
design is re-iterated hereunder: -  
Para no. 2.10.2 Material and Design: The Contractor shall furnish the design and drawing of complete form 
work (Le. the forms as well as their supports) for approval of the Engineer before any erection is taken up). 
From the above, it is evident that all sorts of Form work design should be approved by the Engineer. However, it 
is noted that, aside from some significant PSC Box Girder bridges, the form work design is typically not approved 
by the Engineer, and monitoring & execution of this activity are left to the judgment of the shuttering 
subcontractor/workers. This is not only a violation of the conditions of contracts but also unsafe for the work 
sites. 
As such it is again reiterated that USSOR specifications w.r.t form work should be strictly adhered. 

     Beside this followings precautions should also be ensured: 
1. Proper Stripping and Shore Removal:Early striping of forms and careless practices in re-shoring should be 

avoided. 
2. Inadequate Bracing:Poor bracing generates lateral force and hence creates lateral deformation of supporting 

members as such it should be avoided. 
3. Inadequate Control of Concrete Placement: Improper rate and order of placing concrete on horizontal 

formwork introduce unbalanced loadings and consequent failures of formwork. This should be avoided. 
4. Inadequate Concrete Strength Development:It must be ensured before next lift of concrete, applicable for 

slip-form shuttering or climb shuttering. 
5. Vibration and Impact: Vibration and impact due to passing traffic, movement of workers and equipment on 

formwork, can displace supporting props or jacks of formwork system as such it should be controlled. 
6. Unstable Soil under Mudsills and Out of Plumb Shores: Unstable soil and out of plumb shores are another 

factor that jeopardize the stability of the formwork system. It must be accounted for while approving 
formwork design. 

7. Lack of Attention to Formwork Details: Assemblage errors such as insufficient nailing, failure to tighten the 
locking devices on metal props, demands of skilled workmanship for an effective and safe formwork. It must 
be ensured. 

Annexure 'A' 
Construction site records 

 
In order to maintain accurate records of performance of contract, the Railway’s representative will maintain the 
following registers at site : 
 
i. Site Order Register - This register shall be for issuing work related instructions to the Contractor by Engineer or 
his Representatives. Verbal orders/instructions are confirmed by the SSE/ADEN in writing in the register. Contractor 
shall promptly acknowledge orders given therein and comply with them within a reasonable time. Contractor shall 
also record the compliance in above register. Railways representative shall report such issues that have not been 
complied by the Contractor in a reasonable time frame to his higher-ups for its early remedy. Reply to the inspecting 
officers regarding compliance, needs to be communicated by the Contractor promptly. Contractor may also record 
his grievance, if any, in above register, which the Railway shall try to settle promptly. Proforma for the register is 
attached as Annexure-i. 
 
ii.Hindrance register -This register shall be maintained to record all hindrances encountered during execution of 
works in the contract. It shall indicate Nature of hindrance, Date of start of hindrance, Date of Removal of hindrance, 
Period of hindrance, Items of work that could not be executed because of this hindrance, impact of hindrance on 
overall delay etc. Hindrance register will form basis for grant of extension to the contractor with or without penalty. 
Proforma for the register is attached as Annexure-ii. 
 
iii.Drawing issue register -All records of issue of drawings viz. General Arrangement, Architectural, Structural, 
Plumbing, Sanitary etc to the contractor by the deptt. shall be maintained in this register. If the contract warrants 
submission of drawings by the contractor such as those for temporary works, structural designs & drawings in 
Design & Built contract, as built/completion drawings etc, it shall also be entered into the register. This register will 
also form a basis for analysing delay in execution of works by either party to the contract. All drawings shall be 
always kept at site in a separate folder for ready reference.  
Proforma for the register is attached as Annexure-iii. 
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iv.Technical Register - This register will show technical details at site of work indicating layout of work, foundation 
works, variation in structural dimensions from drawings, any technical details necessary for verification of 
measurements, hidden works etc. This register is also meant for recording details of “Approved Method Statement” 
for major important activities that requires thorough detailing to ensure quality & safety of the work being executed. 
Proforma for the register is attached as Annexure-iv. 
 
v.Piling register- A separate piling register indicating details of pile load test, location, size, depth of pile, strata 
encountered, time of start and end of boring, time of start and end of concreting, depth of socketing etc may be 
maintained. For small qty, piling details may be entered into Technical Register. Proforma for the register is 
attached as Annexure-v. 
 
vi.Tools & Plants Register- This register shall give details of tools and plants, equipment and machinery etc 
available at site duly indicating their condition and usage, date-wise. 
 
vii.Cement Register - This register will be maintained to record daily receipt and consumption of the cement duly 
indicating the balance quantity. The quantum of the work done for the cement issued on a particular date will also be 
maintained.MTC and reference of Material Passing Register shall also be maintained in this register. Proforma for 
the register is attached as Annexure-vi. 
 
viii.Reinforcing Steel Register - This register will record the details of reinforcements and its location of use in 
structural members. MTC and reference of Material Passing Register shall also be maintained in this register. 
Proforma for the register is attached as Annexure-vii. 
 
ix.Structural steel Register- This register will record the details of structural steel and its location of use in 
structural members.MTC and reference of Material Passing Register shall also be maintained in this register. 
Proforma for the register is attached as Annexure-viii. 
 
x.Material Passing & Testing Register – This register will show material brought at site, passed, rejected etc. with 
quantity, brand, specifications & test results etc in a tabular format. The records of sieve analysis of coarse& fine 
aggregates, impact or abrasion tests etc, admixture test etc shall also be maintained in this register or Material 
passing & testing register. The documents related to material passing shall be maintained in a separate folder for 
ready reference. Proforma for the register is attached as Annexure-ix. 
 
xi.Concrete Cube register - All mix design shall have approval of sectional DEN/Sr DEN. The cube register shall 
maintain records of cube casting and testing for 7days and 28 days strength. Locations from where samples are taken 
shall be specifically mentioned. For concrete brought through RMC, samples shall be collected in presence of 
Engineer’s representative and additional records of plant/source, transit mixtures, challan, time of travel, batching 
record, slump etc shall also be maintained in RMC Register. Source of RMC Plant shall have prior approval of 
sectional DEN/Sr DEN. Proforma for the register is attached as Annexure-x. 
 
xii.Labour Register/Daily Progress Register/Machinery Register-This register will be maintained to show daily 
strength of labour in different categories employed by the Contractor, machinery mobilized & description of work 
executed. Details of Contractor’s Supervisor and Engineer shall also be maintained in it. It will also record category 
wise no. of labours engaged on the execution of work. Proforma for the register is attached as Annexure-xi 
 
xiii.Programme Register - This register shall contain planning and progress of work in the form of Bar charts 
and/or PERT chart etc. The planning of work submitted by the contractor shall have approval of sectional DEN/Sr 
DEN. The planning shall be periodically reviewed and revised program or catchup program shall be submitted by 
Contractor for completion of works. 
 
xiv.Daily Progress Register - Daily progress register shall indicate daily progress of work done by the Contractor. It 
shall be got signed at least once in three days from Engineer in token of acceptance. Proforma for the register is 
attached as Annexure-xi. 
 
xv.Ready Mix Concrete Register - Ready mix Concrete Register shall contain information regarding Name of 
Structure, detail of Transit Mixer, its loading, arrival at Site & Time of discharge completion, Slump, Ambient time 
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concrete Temperature and reference of delivery Challan No. & batch Report No. Cement content as per approved 
mix design and as per Received batch report No. Shall also be maintained.Proforma for the register is attached as 
Annexure-xii. 
 
xvi.Log Book of events - All events are required to be chronologically logged in this book, date- wise and shift-
wise. 

 
xvii.QAP Compliance register - For all important works valuing more than Rs 15 crore, a "Quality Assurance 
Manual" covering Quality System, Inspection & Testing, Method statements for important items of works, 
Document & Data control, Quality Training etc shall be prepared before starting the work. The above manual shall 
be prepared by Contractor by employing professionals in the field and submitted to Engineer for his approval. The 
implementation and compliance of check points shall be maintained in QAP compliance register. 
 
xviii.SHE compliance Register- For all important works valuing more than Rs 15 crore, a "Safety, Health and 
Environment (SHE) Manual" covering measures and practices to ensure safety of employees and workers, safety 
of worksites, Hazard Identification & Risk assessment (HIRA), Safety Training, Occupational health systems for 
well-being of employees in the workplace, Environment protection, Pollution control and mitigation measures, 
compliance of related Acts/Laws etc shall be prepared before starting the work. The above manual shall be prepared 
by Contractor by employing professionals in the field and submitted to Engineer for his approval. The 
implementation and compliance of important check points shall be maintained in SHE complianceregister. 
 
xix.Schedule/Paid/Deviation Qty register - This register shall indicate Quantities in schedule, paid bill-wise, 
deviation/variation etc in a tabular form in the register to examine progress of work and also timely forecast of 
likelyvariations. 
(a)Any other registers considered necessary by the Railway Engineer, shall also be maintained at site. Sectional 
DEN/Sr. DEN shall decide type of registers to be maintained at site at the time of commencement of work and 
approve them in writing. 
 
(b)Depending upon enormity and importance of project, some of above registers may be merged to reduce handling 
of large number of registers. (d) While processing bills of contractor, a certificate shall be given by Rly’s Supervisor 
that all prescribed registers have been maintained to the standard and records are Up to Date. All the registers duly 
completed and signed by Contractor’s Engineer and Railway Supervisors should be sent to divisional office at the 
time of passing of first on account bill as well as with the final bill.  The certificate shall also mention that items or 
materials for which payment are proposed are meeting the specifications and records thereof have been duly 
maintained and there are no instructions pending for compliance. 
 
(c)The certificate shall be signed by the Contractor in token of his acceptance of Records of Registers. Sectional 
ADEN shall test check records and then countersign the certificate and submit the same to Sectional DEN/Sr. DEN 
along with Measurement Books for passing the bills. Sectional DEN/Sr. DEN should periodically visit the sites and 
may call for these records, for their scrutiny and comments. 
 
(d)Hindrance Register should invariably be sent along with the application for extension of time of completion of the 
work for the competent authority to take a decision. 
 
(e)All Registers, Proforma charts, etc. will be the property of the Railway. 
 
(f)All registers should indicate on first page, Name of Work, Name of Agency, CA No., Completion period, Date of 
commencement, Schedule date of completion, Extended date, if any, Contract value, Revised Contract value, Name 
of Rly’s supervisor, Name of Contractor’s Supervisor/Engineer, if any. The registers should be preferably machine 
numbered. Few pages (3-4) should be left in the beginning for the inspection remarks of higher up officers. 
 
(g)Registers as mentioned above will be maintained by the Engineer’s Representative and shall be seen & signed 
regularly by the Contractor or his authorised Representative for compliance of instructions recorded therein for 
satisfactory completion of work. 
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(h)One hard bound copy of the contract agreement and supplementary agreements, if any shall always be maintained 
at site for ready reference. 
 
(i)Copies of Geotechnical reports shall always be maintained at site for ready reference. All level books & survey 
records shall be duly preserved and maintained. 
 
(j)Once a month, for all works, colour photographs indicating various stages of execution of work shall be taken and 
developed by the Contractor at his own cost and same will be submitted to Railway in soft and hard copies and shall 
be the property of Railways. 
 
(k)The Contractor for his own purposes, may also maintain accurate records, plans and charts showing the dates and 
progress of all main operations and the Engineer and his representative shall have access to this information all the 
times. Records of tests made shall be handed over to the Engineer's representative after carrying out the tests. 
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Annexure-i 
 
1. 1st page shall be designated for General Information mentioned asunder. 

मȯरेल         मंडलरेल (कायŊ) काकायाŊलय 
Central Railway        DRM (W)'s Office, 
         (Division)............ Location ............ 
 

 
 
SITE ORDER BOOK 
 
 Register issued on   : ....................................................................................................... 

 Name of work    : ....................................................................................................... 

 Letter of Acceptance   : ....................................................................................................... 

 Contract Agreement No. : ....................................................................................................... 

 Value of Work    : ....................................................................................................... 

 Revised Value of Work  : ....................................................................................................... 

 Date of Completion   : ....................................................................................................... 

 Extended date of Completion  : ....................................................................................................... 

 No. of Machine Numbered Pages: ....................................................................................................... 

 
Railways Officials 

 
 Senior Section Engineer  : ..................................................... Contact No. ................................ 

 Asst. Divisional Engineer : ..................................................... Contact No. ................................ 

 Sr. Divisional Engineer  : ..................................................... Contact No. ................................ 

 Divisional Engineer  : ..................................................... Contact No. ................................ 

 
Contractor's Officials: 

 
 Contractor's Authorised Representative : ............................................. Contact No. ................................ 

 Contractor's Engineer   : ............................................. Contact No. ................................ 

 
 
 
 
 
 Signature of SSE/Works              Signature of Contractor's 
         Authorised Representative/Engineer 
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2. 3-4 pages shall be kept blank for remarks of higher inspecting officers having format as under. 
  
  
 
 
  
 
 
3. Proforma for the Site Order Book shall be as under. 
 
  

Sr. 
No. 

Date Instruction 
issued on the 
inspection of 

work with 
Signature & 
Designation 

Contractor/Contractor's 
representative 

acknowledgement with 
Signature Name & 

Date 

Compliance report 
by contractor's 

representative with 
Signature, Name & 

Date 

Final remarks 
of the Railway 
Engineer with 

Signature, 
Designation & 

Date 
      

 
 
 

Sr. 
No. 

Date 
Inspecting 

officers Name & 
Designation 

Remarks Initials 
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Annexure-ii 
 
1. 1st page shall be designated for General Information mentioned asunder. 

मȯरेल         मंडलरेल (कायŊ) काकायाŊलय 
Central Railway        DRM (W)'s Office, 
         (Division)............ Location ............ 
 

 
 
HINDRANCE BOOK 
 
 Register issued on   : ....................................................................................................... 

 Name of work    : ....................................................................................................... 

 Letter of Acceptance   : ....................................................................................................... 

 Contract Agreement No. : ....................................................................................................... 

 Value of Work    : ....................................................................................................... 

 Revised Value of Work  : ....................................................................................................... 

 Date of Completion   : ....................................................................................................... 

 Extended date of Completion  : ....................................................................................................... 

 No. of Machine Numbered Pages: ....................................................................................................... 

 
Railways Officials 

 
 Senior Section Engineer  : ..................................................... Contact No. ................................ 

 Asst. Divisional Engineer : ..................................................... Contact No. ................................ 

 Sr. Divisional Engineer  : ..................................................... Contact No. ................................ 

 Divisional Engineer  : ..................................................... Contact No. ................................ 

 
Contractor's Officials: 

 
 Contractor's Authorised Representative : ............................................. Contact No. ................................ 

 Contractor's Engineer   : ............................................. Contact No. ................................ 

 
 
 
 
 
 Signature of SSE/Works              Signature of Contractor's 
         Authorised Representative/Engineer 
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2. 3-4 pages shall be kept blank for remarks of higher inspecting officers having format as under. 
  
  
 
 
  
 
 
3. Proforma for the Hindrance Register shall be as under. 
 
  
Sr. 
No. 

Nature of 
Hindrance 

Date of 
Occurance 

Date of 
clearance 

Period Over 
Lapping 
Period if 

Any 

Weightage 
of 

Hindrance 

Net 
Effective 
days of 
Hindran

ce 

Remark
s & 

Referen
ces 

Sign. of 
site 

engineer 
with 
date 

Contract
or's 

represen
tative 
with 

Signatur
e, Name 
& Date 

           
 

Sr. 
No. 

Date 
Inspecting 

officers Name & 
Designation 

Remarks Initials 
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Annexure-iii 
 
1. 1st page shall be designated for General Information mentioned asunder. 

मȯरेल         मंडलरेल (कायŊ) काकायाŊलय 
Central Railway        DRM (W)'s Office, 
         (Division)............ Location ............ 
 

 
 
DRAWING ISSUE REGISTER 
 
 Register issued on   : ....................................................................................................... 

 Name of work    : ....................................................................................................... 

 Letter of Acceptance   : ....................................................................................................... 

 Contract Agreement No. : ....................................................................................................... 

 Value of Work    : ....................................................................................................... 

 Revised Value of Work  : ....................................................................................................... 

 Date of Completion   : ....................................................................................................... 

 Extended date of Completion  : ....................................................................................................... 

 No. of Machine Numbered Pages: ....................................................................................................... 

 
Railways Officials 

 
 Senior Section Engineer  : ..................................................... Contact No. ................................ 

 Asst. Divisional Engineer : ..................................................... Contact No. ................................ 

 Sr. Divisional Engineer  : ..................................................... Contact No. ................................ 

 Divisional Engineer  : ..................................................... Contact No. ................................ 

 
Contractor's Officials: 

 
 Contractor's Authorised Representative : ............................................. Contact No. ................................ 

 Contractor's Engineer   : ............................................. Contact No. ................................ 

 
 
 
 
 
 Signature of SSE/Works              Signature of Contractor's 
         Authorised Representative/Engineer 
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2. 3-4 pages shall be kept blank for remarks of higher inspecting officers having format as under. 
  
  
 
 
  
 
 
3. Proforma for the Drawing - issue Register shall be as under. 
 
  

Sr. 
No. 

Drwg. No. 
& Revision 
No. if Any 

Details of 
Drwg. 

Date of issue to the 
Contractor 

Acknowledgement 
of 

Contractor/Remarks 

Signature of 
Railway 
Engineer 

      
 

Sr. 
No. 

Date 
Inspecting 

officers Name & 
Designation 

Remarks Initials 
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Annexure-iv 
 
1. 1st page shall be designated for General Information mentioned asunder. 

मȯरेल         मंडलरेल (कायŊ) काकायाŊलय 
Central Railway        DRM (W)'s Office, 
         (Division)............ Location ............ 
 

 
 
TECHNICAL REGISTER 
 
 Register issued on   : ....................................................................................................... 

 Name of work    : ....................................................................................................... 

 Letter of Acceptance   : ....................................................................................................... 

 Contract Agreement No. : ....................................................................................................... 

 Value of Work    : ....................................................................................................... 

 Revised Value of Work  : ....................................................................................................... 

 Date of Completion   : ....................................................................................................... 

 Extended date of Completion  : ....................................................................................................... 

 No. of Machine Numbered Pages: ....................................................................................................... 

 
Railways Officials 

 
 Senior Section Engineer  : ..................................................... Contact No. ................................ 

 Asst. Divisional Engineer : ..................................................... Contact No. ................................ 

 Sr. Divisional Engineer  : ..................................................... Contact No. ................................ 

 Divisional Engineer  : ..................................................... Contact No. ................................ 

 
Contractor's Officials: 

 
 Contractor's Authorised Representative : ............................................. Contact No. ................................ 

 Contractor's Engineer   : ............................................. Contact No. ................................ 

 
 
 
 
 Signature of SSE/Works              Signature of Contractor's 
         Authorised Representative/Engineer 
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2. 3-4 pages shall be kept blank for remarks of higher inspecting officers having format as under. 
  
  
 
 
  
 
 
3. Proforma for the Technical Register shall be as under. 
 
  

Sr. 
No. 

Date PARTICULARS (Pertaining to 
work-site) 

(SKETCH/DIAGRAMS/NOTE 
/INSTRUCTION/REF 

Drawings.... etc.) 

APPROVALS/COMMENTS/ 
REMARKS OF (ENGINEER 

INCHARGE) 

Contractor's 
Representative with 
Signature, Name & 

Date 

     
 

Sr. 
No. 

Date 
Inspecting 

officers Name & 
Designation 

Remarks Initials 
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Annexure-v 
 
1. 1st page shall be designated for General Information mentioned asunder. 

मȯरेल         मंडलरेल (कायŊ) काकायाŊलय 
Central Railway        DRM (W)'s Office, 
         (Division)............ Location ............ 
 

 
 
PILING REGISTER 
 
 Register issued on   : ....................................................................................................... 

 Name of work    : ....................................................................................................... 

 Letter of Acceptance   : ....................................................................................................... 

 Contract Agreement No. : ....................................................................................................... 

 Value of Work    : ....................................................................................................... 

 Revised Value of Work  : ....................................................................................................... 

 Date of Completion   : ....................................................................................................... 

 Extended date of Completion  : ....................................................................................................... 

 No. of Machine Numbered Pages: ....................................................................................................... 

 
Railways Officials 

 
 Senior Section Engineer  : ..................................................... Contact No. ................................ 

 Asst. Divisional Engineer : ..................................................... Contact No. ................................ 

 Sr. Divisional Engineer  : ..................................................... Contact No. ................................ 

 Divisional Engineer  : ..................................................... Contact No. ................................ 

 
Contractor's Officials: 

 
 Contractor's Authorised Representative : ............................................. Contact No. ................................ 

 Contractor's Engineer   : ............................................. Contact No. ................................ 

 
 
 
 
 
 Signature of SSE/Works              Signature of Contractor's 
         Authorised Representative/Engineer 
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2. 3-4 pages shall be kept blank for remarks of higher inspecting officers having format as under. 
  
  
 
 
  
 
 
3. Proforma for the Piling Register shall be as under.(one page should be assigned for one pile followed by 
its sketch) 
 
  

Sr. 
No. 

Pile No. Date of 
Boring 

Date of 
Casting 

Concrete 
Grade 

Datum 
level 

Depth from 
Datum 

Soketing 
in Rocks 

Level of 
Pile bottom 

(1) (2) (3) (4) (5) (6) (7) (8) (9) 
         

 
Cut 
off 

level 

Payable 
Length 

Liner top 
level 

Liner 
bottom 
level 

Payable 
length of 

liner 

Sign. of site 
engineer 
with date 

Contractor's 
representative with 

Signature, Name & Date 
(10) (11) (12) (13) (14) (15) (16) 

       

Sr. 
No. 

Date 
Inspecting 

officers Name & 
Designation 

Remarks Initials 
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Annexure-vi 
 
1. 1st page shall be designated for General Information mentioned asunder. 

मȯरेल         मंडलरेल (कायŊ) काकायाŊलय 
Central Railway        DRM (W)'s Office, 
         (Division)............ Location ............ 
 

 
 
CEMENT CONSUMPTION REGISTER 
 
 Register issued on   : ....................................................................................................... 

 Name of work    : ....................................................................................................... 

 Letter of Acceptance   : ....................................................................................................... 

 Contract Agreement No. : ....................................................................................................... 

 Value of Work    : ....................................................................................................... 

 Revised Value of Work  : ....................................................................................................... 

 Date of Completion   : ....................................................................................................... 

 Extended date of Completion  : ....................................................................................................... 

 No. of Machine Numbered Pages: ....................................................................................................... 

 
Railways Officials 

 
 Senior Section Engineer  : ..................................................... Contact No. ................................ 

 Asst. Divisional Engineer : ..................................................... Contact No. ................................ 

 Sr. Divisional Engineer  : ..................................................... Contact No. ................................ 

 Divisional Engineer  : ..................................................... Contact No. ................................ 

 
Contractor's Officials: 

 
 Contractor's Authorised Representative : ............................................. Contact No. ................................ 

 Contractor's Engineer   : ............................................. Contact No. ................................ 

 
 
 
 
 
 Signature of SSE/Works              Signature of Contractor's 
         Authorised Representative/Engineer 
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2. On second page following notes to be recorded by SSE/Works. 
 "Original copy of Receipts/Challan shall be attested By SSE/Works mentioning the Name of Site  
 where it is to be used". Photocopy of the same is to be kept on record. 
 
3. 3-4 pages shall be kept blank for remarks of higher inspecting officers having format as under. 
  
  
 
 
  
 
 
3. Proforma for the Cement Consumption Register shall be as under. 
 
  

Sr. 
No. 

Date of 
Receipt 

Source 
of 

receipt 

Bill/ 
Challan 

No. 

Manufactures 
Test 

Certificate 
Reference 

Qty. 
Received 

(Bags) 

Progressive 
total of 

Receipts 
(Bags) 

Date of 
issue 

Qty 
issued 
(Bags) 

(1) (2) (3) (4) (5) (6) (7) (8) (9) 
         

 
Qty 

Returned 
at the 
end of 
the day 
(Bags) 

Net Qty 
Issued 
(Bags) 

Progressive 
Total of 

issue 
(Bags) 

Balance 
at the 
end of 
the day 
(Bags) 

Items of 
work for 

which 
issued 
(Bags) 

Sign of 
Rly's 

Engineer 
with 
Date 

Sign of 
contractor's 
Rep. with 

Date 

(10) (11) (12) (13) (14) (15) (16) 
       

 

Sr. 
No. 

Date 
Inspecting 

officers Name & 
Designation 

Remarks Initials 
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Annexure-vii 
 
1. 1st page shall be designated for General Information mentioned asunder. 

मȯरेल         मंडलरेल (कायŊ) काकायाŊलय 
Central Railway        DRM (W)'s Office, 
         (Division)............ Location ............ 
 

 
 
REINFORCEMENT REGISTER 
 
 Register issued on   : ....................................................................................................... 

 Name of work    : ....................................................................................................... 

 Letter of Acceptance   : ....................................................................................................... 

 Contract Agreement No. : ....................................................................................................... 

 Value of Work    : ....................................................................................................... 

 Revised Value of Work  : ....................................................................................................... 

 Date of Completion   : ....................................................................................................... 

 Extended date of Completion  : ....................................................................................................... 

 No. of Machine Numbered Pages: ....................................................................................................... 

 
Railways Officials 

 
 Senior Section Engineer  : ..................................................... Contact No. ................................ 

 Asst. Divisional Engineer : ..................................................... Contact No. ................................ 

 Sr. Divisional Engineer  : ..................................................... Contact No. ................................ 

 Divisional Engineer  : ..................................................... Contact No. ................................ 

 
Contractor's Officials: 

 
 Contractor's Authorised Representative : ............................................. Contact No. ................................ 

 Contractor's Engineer   : ............................................. Contact No. ................................ 

 
 
 
 
 
 Signature of SSE/Works              Signature of Contractor's 
         Authorised Representative/Engineer 
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2. On second page following notes to be recorded by SSE/Works. 
 "Original copy of Receipts/Challan shall be attested By SSE/Works mentioning the Name of Site  
 where it is to be used". Photocopy of the same is to be kept on record. 
 
3. 3-4 pages shall be kept blank for remarks of higher inspecting officers having format as under. 
  
  
 
 
  
 
 
3. Proforma for the Reinforcement Register shall be as under. 
 
  

Sr. 
No. 

Date Location/Member Description & Diagram of 
bar including bar indication 

Dia. of Bar Spacing 

(1) (2) (3) (4) (5) (6) 
      

 
Numbers 
Provided 

Lap 
length 

Total 
length 

Total 
weight 

Reference of 
Material Passing 
Register 

Sign of Rly's 
Engineer with 
Date 

Sign of Contractor's 
Representative with 
Date  

(7) (8) (9) (10) (11) (12) (13) 
       

 

Sr. 
No. 

Date 
Inspecting 

officers Name & 
Designation 

Remarks Initials 
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Annexure-viii 
 
1. 1st page shall be designated for General Information mentioned asunder. 

मȯरेल         मंडलरेल (कायŊ) काकायाŊलय 
Central Railway        DRM (W)'s Office, 
         (Division)............ Location ............ 
 

 
 
STRUCTURAL STEEL REGISTER 
 
 Register issued on   : ....................................................................................................... 

 Name of work    : ....................................................................................................... 

 Letter of Acceptance   : ....................................................................................................... 

 Contract Agreement No. : ....................................................................................................... 

 Value of Work    : ....................................................................................................... 

 Revised Value of Work  : ....................................................................................................... 

 Date of Completion   : ....................................................................................................... 

 Extended date of Completion  : ....................................................................................................... 

 No. of Machine Numbered Pages: ....................................................................................................... 

 
Railways Officials 

 
 Senior Section Engineer  : ..................................................... Contact No. ................................ 

 Asst. Divisional Engineer : ..................................................... Contact No. ................................ 

 Sr. Divisional Engineer  : ..................................................... Contact No. ................................ 

 Divisional Engineer  : ..................................................... Contact No. ................................ 

 
Contractor's Officials: 

 
 Contractor's Authorised Representative : ............................................. Contact No. ................................ 

 Contractor's Engineer   : ............................................. Contact No. ................................ 

 
 
 
 
 
 Signature of SSE/Works              Signature of Contractor's 
         Authorised Representative/Engineer 
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2. On second page following notes to be recorded by SSE/Works. 
 "Original copy of Receipts/Challan shall be attested By SSE/Works mentioning the Name of Site  
 where it is to be used". Photocopy of the same is to be kept on record. 
 
3. 3-4 pages shall be kept blank for remarks of higher inspecting officers having format as under. 
  
  
 
 
  
 
 
3. Proforma for the Structural Steel Register shall be as under. 
 
  

Sr. 
No. 

Date of 
Receipt 

Designation of 
item 

Source of Receipt & 
Challan No./ Bill No. 

Quantity 
Receipt 
(MT) 

Cum. Qty 
Received 

(MT) 
(1) (2) (3) (4) (5) (6) 

      
 

Details 
of MTC 

Details of 
3rd Party 
Test Report 

Reference of 
Material passing 
Register 

Item of work in 
which 
Consumed 

Sign of Rly's 
Engineer 
with Date 

Sign of Contractor's 
Representative with 
Date 

(7) (8) (9) (10) (11) (12) 
      

 

Sr. 
No. 

Date 
Inspecting 

officers Name & 
Designation 

Remarks Initials 
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Annexure-ix 
 
1. 1st page shall be designated for General Information mentioned asunder. 

मȯरेल         मंडलरेल (कायŊ) काकायाŊलय 
Central Railway        DRM (W)'s Office, 
         (Division)............ Location ............ 
 

 
 
MATERIAL PASSING REGISTER 
 
 Register issued on   : ....................................................................................................... 

 Name of work    : ....................................................................................................... 

 Letter of Acceptance   : ....................................................................................................... 

 Contract Agreement No. : ....................................................................................................... 

 Value of Work    : ....................................................................................................... 

 Revised Value of Work  : ....................................................................................................... 

 Date of Completion   : ....................................................................................................... 

 Extended date of Completion  : ....................................................................................................... 

 No. of Machine Numbered Pages: ....................................................................................................... 

 
Railways Officials 

 
 Senior Section Engineer  : ..................................................... Contact No. ................................ 

 Asst. Divisional Engineer : ..................................................... Contact No. ................................ 

 Sr. Divisional Engineer  : ..................................................... Contact No. ................................ 

 Divisional Engineer  : ..................................................... Contact No. ................................ 

 
Contractor's Officials: 

 
 Contractor's Authorised Representative : ............................................. Contact No. ................................ 

 Contractor's Engineer   : ............................................. Contact No. ................................ 

 
 
 
 
 
 Signature of SSE/Works              Signature of Contractor's 
         Authorised Representative/Engineer 
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2. 3-4 pages shall be kept blank for remarks of higher inspecting officers having format as under. 
  
  
 
 
  
 
 
3. Proforma for the Material Passing Register shall be as under. 
 
  

Sr. 
No. 

Type of 
material 

& Date of 
Receipt 

Voucher No. & 
Date 

Source of receipt Quantity 
Received 

Name of 
Brand/ 

Manufacturer 

(1) (2) (3) (4) (5) (6) 
      

 
Batch 
No. / 
Heat 
No. 

MTC 
with 
Date, 

Folio No. 
of File & 

Result 
thereof 

Permissible 
range of 
value as 

per 
normative 
IS Code 

Test 
Result 

from 3rd 
Party Lab 

Approval/ 
Rejection 
Remarks 
of ADEN 

Sign of Rly's 
Engineer with 

Date 

Sign of 
Contractor's 

Representative 
with Date 

(7) (8) (9) (10) (11) (12) (13) 
       

 

Sr. 
No. 

Date 
Inspecting 

officers Name & 
Designation 

Remarks Initials 
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Annexure-x 
 
1. 1st page shall be designated for General Information mentioned asunder. 

मȯरेल         मंडलरेल (कायŊ) काकायाŊलय 
Central Railway        DRM (W)'s Office, 
         (Division)............ Location ............ 
 

 
 
CONCRETE CUBE REGISTER 
 
 Register issued on   : ....................................................................................................... 

 Name of work    : ....................................................................................................... 

 Letter of Acceptance   : ....................................................................................................... 

 Contract Agreement No. : ....................................................................................................... 

 Value of Work    : ....................................................................................................... 

 Revised Value of Work  : ....................................................................................................... 

 Date of Completion   : ....................................................................................................... 

 Extended date of Completion  : ....................................................................................................... 

 No. of Machine Numbered Pages: ....................................................................................................... 

 
Railways Officials 

 
 Senior Section Engineer  : ..................................................... Contact No. ................................ 

 Asst. Divisional Engineer : ..................................................... Contact No. ................................ 

 Sr. Divisional Engineer  : ..................................................... Contact No. ................................ 

 Divisional Engineer  : ..................................................... Contact No. ................................ 

 
Contractor's Officials: 

 
 Contractor's Authorised Representative : ............................................. Contact No. ................................ 

 Contractor's Engineer   : ............................................. Contact No. ................................ 

 
 
 
 
 
 Signature of SSE/Works              Signature of Contractor's 
         Authorised Representative/Engineer 
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2. 3-4 pages shall be kept blank for remarks of higher inspecting officers having format as under. 
  
  
 
 
  
 
 
3. Proforma for the Concrete Cube Register shall be as under. 
 
  

Sr. 
No. 

Date 
of 

Casti
ng 

Struc
tural 
Loca
tion 

Grade of 
Concret
e, Qty & 
No. of 
Test 

required 

Cube 
Identificat

ion No. 

Weig
ht of 
Cube 

Proposed 
Date of 
Testing 

7 days Compressive Strength 

7 
Days 

28 
Days 

Load 
(KN) 

Comp. 
Streng

th 
(N/M
M2) 

Accepted 
Comp. 

strength 
(N/MM2) 
(Clause 
15.4 of 
IS:456) 

Avg. of 
accepted 
Comp. 

strength 
(N/MM2) 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) 
            

Table to be continued.......... 
 

28 days Compressive Strength Acceptance of 
Concrete as 
per Clause 16 
of IS:456 

Signature 
Load 
(KN) 

Comp. 
Strength 
(N/MM2) 

Accepted Comp. 
strength (N/MM2) 
(Clause 15.4 of 

IS:456) 

Avg. of 
accepted 

Comp. strength 
(N/MM2) 

Contractor's 
Representative 

Railway's 
Representative 

(13) (14) (15) (16) (17) (18) (19) 
       

 

Sr. 
No. 

Date 
Inspecting 

officers Name & 
Designation 

Remarks Initials 
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Annexure-xi 
 
1. 1st page shall be designated for General Information mentioned asunder. 

मȯरेल         मंडलरेल (कायŊ) काकायाŊलय 
Central Railway        DRM (W)'s Office, 
         (Division)............ Location ............ 
 

 
 
DAILY PROGRESS/LABOUR & MACHINERY REGISTER 
 
 Register issued on   : ....................................................................................................... 

 Name of work    : ....................................................................................................... 

 Letter of Acceptance   : ....................................................................................................... 

 Contract Agreement No. : ....................................................................................................... 

 Value of Work    : ....................................................................................................... 

 Revised Value of Work  : ....................................................................................................... 

 Date of Completion   : ....................................................................................................... 

 Extended date of Completion  : ....................................................................................................... 

 No. of Machine Numbered Pages: ....................................................................................................... 

 
Railways Officials 

 
 Senior Section Engineer  : ..................................................... Contact No. ................................ 

 Asst. Divisional Engineer : ..................................................... Contact No. ................................ 

 Sr. Divisional Engineer  : ..................................................... Contact No. ................................ 

 Divisional Engineer  : ..................................................... Contact No. ................................ 

 
Contractor's Officials: 

 
 Contractor's Authorised Representative : ............................................. Contact No. ................................ 

 Contractor's Engineer   : ............................................. Contact No. ................................ 

 
 
 
 
 
 Signature of SSE/Works              Signature of Contractor's 
         Authorised Representative/Engineer 
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2. 3-4 pages shall be kept blank for remarks of higher inspecting officers having format as under. 
  
  
 
 
  
 
 
3. Proforma for the Daily Progress/Labour/Machinery Register shall be as under. 
 
  

Date Description of 
Work Executed 

Labour Engaged Machinery 
Mobilized 

Skilled Unskilled 
(1) (2) (3) (4) (5) 

     
 
 

Contractor 
Supervisor 

Contractor 
Site 

Engineer 

Approximate 
quantum of 

Work 
executed 

Status of 
Registration of 

Labours in Shramik 
Kalyan Portal 

Sign of 
Rly's 

Engineer 
with Date 

Sign of 
Contractor's 

Representative 
with Date 

(6) (7) (8) (9) (10) (11) 
      

 

Sr. 
No. 

Date 
Inspecting 

officers Name & 
Designation 

Remarks Initials 
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Annexure-xii 
 
1. 1st page shall be designated for General Information mentioned asunder. 

मȯरेल         मंडलरेल (कायŊ) काकायाŊलय 
Central Railway        DRM (W)'s Office, 
         (Division)............ Location ............ 
 

 
 
RMC REGISTER 
 
 Register issued on   : ....................................................................................................... 

 Name of work    : ....................................................................................................... 

 Letter of Acceptance   : ....................................................................................................... 

 Contract Agreement No. : ....................................................................................................... 

 Value of Work    : ....................................................................................................... 

 Revised Value of Work  : ....................................................................................................... 

 Date of Completion   : ....................................................................................................... 

 Extended date of Completion  : ....................................................................................................... 

 No. of Machine Numbered Pages: ....................................................................................................... 

 
Railways Officials 

 
 Senior Section Engineer  : ..................................................... Contact No. ................................ 

 Asst. Divisional Engineer : ..................................................... Contact No. ................................ 

 Sr. Divisional Engineer  : ..................................................... Contact No. ................................ 

 Divisional Engineer  : ..................................................... Contact No. ................................ 

 
Contractor's Officials: 

 
 Contractor's Authorised Representative : ............................................. Contact No. ................................ 

 Contractor's Engineer   : ............................................. Contact No. ................................ 

 
 
 
 
 
 Signature of SSE/Works              Signature of Contractor's 
         Authorised Representative/Engineer 
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2. 3-4 pages shall be kept blank for remarks of higher inspecting officers having format as under. 
  
  
 
 
  
 
 
3. Proforma for the Ready Mix Concrete Register shall be as under. 
 
  

Sr.  
No. 

Date of 
Concreting 

Location/ 
Structural/ 
Member 

Estimated 
Quantity of 
Concreting 

Transit 
Mixture 

No. & Qty. 

Time of 
Loading 

(1) (2) (3) (4) (5) (6) 
      

 
Time 

of 
arriva

l 

Time of 
discharge 

Completion 

Temprature Slump No. of 
Cubes/ 

Samples 
taken 

Delivery 
Challan No. & 

its File 
Reference No. 

Ambient Concret
e 

Reqd. Actual 

(7) (8) (9) (10)   (11) (12) 
        

 
Batch Report 
No. & its File 

Reference 
No. 

Cement Content Type of 
Cement 

and Grade 

Sign of Rly's 
Engineer 
with Date 

Sign of 
Contractor's 

Representative 
with Date 

As per 
Approved 

Mix Design 

As per Batch 
Report of 

RMC 
(13) (14) (15) (16) (17) (18) 

      
 

Sr. 
No. 

Date 
Inspecting 

officers Name & 
Designation 

Remarks Initials 
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ANNEXURE "B" 
 

Deployment of Contractor's Technical staff 
             
1. The Contractor shall place and keep on the works at all the times efficient and adequate competent staff to 
give the necessary directions to his workmen and to see that they execute their work in sound & proper manner and 
shall employ only such supervisors, workmen &labours in or about the execution of any of these works as are careful 
and skilled in the varioustrades. 
 
2. The contractor shall employ at least one qualified and competent Graduate Engineer at every worksite when 
cost of the work to be executed is Rs.2 Cr. or above and at least one Diploma holder Engineer where cost of the work 
to be executed is more than Rs.25 lakh but less than Rs.2 Cr. For large works numbers of Graduate/Diploma 
Engineers shall be suitably increased to ensure effective supervision of worksites. The number of engineers to be 
deployed by the contractor will be decided by Railway’s ‘Engineer’ and conveyed to the contractor in writing. His 
decision will be final and binding on the contractor. In this contract, the contractor shall deploy following nos. of 
Qualifiedstaff: 
 
 (a) Graduate Engineers- [----*] nos. 
 (b) Diploma holders --[----*] nos. 
 
 [*Numbers to be mentioned by Railway's Engineer] 
 
3. For non-deployment of Graduate Engineer and Diploma Engineer a penalty of Rs 40,000pm and Rs 
25,000pm or part thereof respectively shall be imposed in addition to the action being taken against contractor for 
non-deployment as per terms & conditions of thecontract. 
 
4. The contractor will submit the CV of the Engineers and Supervisors to be deployed at the site to the 
‘Engineer’ who(Sr.DEN/DEN) will approve it based on the qualification, experience, past record etc. of the person, 
prevailing site conditions and the nature of the work to be executed. A certificate will be issued bythe Contractor 
duly signed by him as well as by site Engineer to the effect that the site Engineer shall be deployed on the specific 
work only and is not deployed on any other site / project. The Contractor shall at once remove from the works any 
Engineer/supervisor who shall be objected to by the Engineer-in-charge. Fresh approval has to be taken for the 
contractor’s Engineer/Supervisor in case of any change. 
 
5. The name of the approved Engineer/s shall be reflected in the siteregisters/records. 
 
6. In the event of the Engineer being of the opinion that the Contractor is not employing on the works a 
sufficient number of staff and workmen as is necessary for proper completion of the works within the time 
prescribed, the Contractor shall forthwith on receiving intimation to this effect deploy the additional number of staff 
and labour as specified by the Engineer within seven days of being so required and failure on the part of the 
Contractor to comply with such instructions will entitle the Railway to rescind the contract as per General Conditions 
ofContract. 
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APPENDIX 'A' 
SAFETY RULES 

 
1.  Suitable scaffolds should be provided for workmen for all works that cannot safely be done from the 

ground or from solid construction except such short period work as can be done safely from ladders. When 
a ladder is used an extra labourer shall be engaged for holding the ladder and if the ladder is used for 
carrying materials as will, suitable foot holds and hand holds shall be provided on the ladder and the ladder 
shall be given an inclination not steeper than ¼ (1/4 horizontal to one vertical). 

2.  Scaffolding or staging more than 3.5 metres above the ground or floor swung or suspended from as 
overhead support or erected with stationary support shall have a guard rail properly attached bolted, braced 
and otherwise secured at least 1 meter high above the floor or platform of such scaffolding or staging and 
extending along the entire length thereof with only such opening as may be necessary for the delivery of 
materials. Such scaffolding or staging shall be so fastened as to prevent it from swaying from the building 
or structure. 

3.  Working platform, gangways and stairways should be so constructed that they should not sag unduly or 
unequally, and where the height of the platform or the gangway or the stairway is more than 3.5 metres 
above ground level or floor level, they should be closely boarded, should have adequate width and should 
be suitably fastened as described in the para above. 

4.  Safe means of access shall be provided to all working platforms and other working places. Every ladder 
shall be securely fixed. No portable single ladder shall be over 10metres in length while the width between 
side rails in swung ladder shall in no case be less than 300 mm for ladder up to and including 3.5 meters in 
length. For longer ladders this width should be increased by at least 20mm for each additional meter of 
length. Uniform steps spacing shall not exceed 300mm. Adequate precautions shall be taken to prevent 
danger from electrical equipment. No materials on any of the sides of work shall be so stacked or placed as 
to cause danger for inconvenience to any persons or the public. The contractor shall provide all necessary 
fencing and light to protect the public from accident, and shall be bound to bear the expenses of defense of 
every suit action or other proceedings at law that may be brought by any persons for injury sustained owing 
to neglect of the above precautions and to pay any damages and cost which may be awarded in any such 
suit action or proceedings to any such persons or which may with the consent of the contractor be paid to 
compromise any claim by any such person. 

5.       Demolition: Before any demolition work is commenced & also during the process of the work: 
a. All roads and open areas adjacent to the work site shall either be closed or suitably protected. 
b. No electric cable or apparatus, which is liable to be a source of danger over a cable or apparatus used by 

the operator, shall remain electrically charged. 
c. All practical steps shall be taken to prevent danger to persons employed from risk of fire or explosion of 

flooding. No floor, roof or other part of the building shall be so overloaded with debris or materials as to 
render it unsafe. 

6. All necessary personal safety equipment as considered adequate by the Engineer in charge should be kept 
available for the use of the persons employed on the site and maintained in a condition suitable for immediate 
use and the contractor should take adequate steps to ensure proper use of equipment by these concerned. 

a. Workers employed on mixing asphalt i.e. materials, cement and live mortar shall be provided with 
protective goggles. 

b. Those engaged in white washing and mixing or attaching of cement bags or any materials, which is 
injurious to the eyes shall be provided with protective goggles. 

c. Those engaged in welding works shall be provided with welder’s protective eyesight lids. 
d. Stone breakers shall be provided with protective goggles and protective clothing and sealed at 

sufficiently safe intervals. 
7. In case the contractors have to ply vehicles for the purpose connected with the contract adjacent to Railway 

track the Railway administration will be at liberty to post an experienced staff as flag man for guidance of 
the movements such vehicles so as to prevent accidents and the contractor will bear wages including all etc. 
of the staff posted as flag man, for the period of Contract for such periods during which such staff is posted 
for the purpose. The Railway Administration will be sole judge in the absolute discretion of the fact that it 
is necessary to post any staff that which of the staff will be suitable for the purpose, that what should be the 
wages and other allowance payable by the contractor for staff posted for the purpose. The Railway 
Administration will have a right without prejudice to other remedies to deduct the wages etc. of such staff 
from the bills of the contractor in respect of this contract of from any moneys or the contractor whatsoever 
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available with the Railway Administration. The contractor will be l able for any over payments under 
Workman Compensation Act on account of any injury sustained to Railway servant during that period. 

8. When the work is done near any place where there is risk of drowning, all necessary equipment should be 
provided and kept ready for use and all necessary steps taken for prompt rescue of any persons in danger 
and adequate provision should be made for prompt first aid treatment of all injuries likely to be sustained 
during the course of the work. 

9. Use of hoisting machines and tackle including their attachment anchorage and supports shall conform to the 
following standards or conditions: 
(a) (i) These shall be of good mechanical construction, sound materials and adequate strength and free   
from patent defect and shall be kept in good repair and in good working order. 
(a) (ii) Every rope used in hoisting or lowering materials or as a means of suspension shall be of durable 
quality and adequate strength and free from patent defects. 

     (b) Every Crane driver or hoisting appliances operator shall be properly qualified and no person under the 
age of 21 years shall be in charge of any hoisting machine including any scaffolding. 

           (c) In case of every hoisting machine and of every cabin ring, shackle, swivel and pulley block, used in 
hoisting or as means of suspension safe working load shall be ascertained by adequate means. Every 
hoisting machine and all gear referred to above shall be plainly marked within the safe working load. In 
case of a hoisting machine having a variable safe working load, each safe working load of the conditions 
under which it is applicable shall be clearly indicated. No part of any machinery or any gear referred to 
above in this paragraph shall be loaded beyond the safe working load except for the purpose of testing. 
(d) In case of departmental machine, the safe working load shall be notified by the Electrical Engineer-in -
charge. As regards contractor’s machines, the contractor shall notify safe working load of the machine to 
the Engineer-in-charge whenever he brings any machinery to site of work; get it verified by the Electrical 
Engineer concerned. 

10.          Motors, gearing transmission electric wiring and of the dangerous part of hoisting appliances should be 
provided with efficient safe guards, hoisting appliances should be provided with such means will as reduce 
to the minimum the risk of accidental descent of the load, adequate precautions should be taken to reduce to 
the minimum the risk of any part of a suspended load becoming accidentally displaced. When workers are 
employed on electrical installations, which are already energized, insulating mats, wearing apparel, such as 
gloves, sleeves and both as may be necessary should be provided. The workers should not wear any rings, 
watches and carry keys or other materials, which are good conductors of electricity. 

11.        All scaffolds ladders and other safety devices mentioned or described herein shall be maintained in safe 
condition and no scaffold ladder or equipment shall be altered or removed while it is in use. Adequate 
washing facilities should be provided at or near places of work. 

12.      These safety provisions should be brought to the notice of all concerned display on a notice board at a 
prominent place at the work spot. The persons responsible for compliance of the safety code shall be named 
herein by the contractor. 

13.     To ensure effective endorsement of the Rules and Regulations relating to safety precautions, the 
arrangements made by the contractor shall be opened to inspection by Labour Officer/Engineer in charge of 
the Department or their representative. 

14.         Notwithstanding the above clauses from (1) to (13) there is nothing in these to exempt the contract or the 
operations of any other act or Rule in force in the Republic of India. 

15.      While working in traction area the precaution to be taken as per Para No. 283 & 284 of IRPWM. 
 
16. “Safety Rules at worksites in electrified sections” (Ref. : PCE/CSTM’s L. no. W.187.R.A.XII Date 

25.11.2021. 
 

a) Warn all the staff about the danger of coming in close vicinity of the live traction overhead wires within 2m. 
Do not carry out any work within a distance of 2m from the live parts of the overhead traction wires unless 
the traction wires are made dead and earthed and ‘permit to work’ is obtained from TRD. 
b) The risk of direct contact with the live OHE is ever present while working in electrified sections for 
various type of works such as painting of steel work of through spans of FOBs/ROBs, platform covered 
sheds, replacement of sheets on COP etc. Therefore, no work shall be done within a distance of 2 m from the 
live OHE without ‘permit to work’. It is also to ensured that no tool or any part of the body of the worker 
comes within the danger zone. 
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c) While working on service building and structures in the proximity of OHE, do exercise special care to 
ensure that tools, measuring tapes, materials, welding cables etc. are not placed in a position where they are 
likely to fall or may come in contact with OHE. 
d) No crane shall work adjacent to OHE unless OHE is made dead and earthed and authorized OHE staff is 
present. 
e) Do take care when carrying or handling long pipes, poles, ladders, overhanging on shoulders which may 
inadvertently come in contact with or within 2m of live OHE. 
f) Do not use steel measuring tapes, metal tapes, tapes with woven metal reinforcement, metallic leveling 
staff and long metallic wire rods on the electrified track. 
g) Do not use any kind of tools or metal articles such as paint pots, oil case, metal bars, etc., which can be 
either lifted or be dropped or be carried by the wind on to the live OHE. 
h) Do not hang/keep loose the welding cable while FOB/ROB/COP works are under progress. 
i) Ensure availability of TRD, S&T staff at site for removing and replacing the traction bonds and jumper/ 
bonding connection wherever required (e.g. on FOB columns). Cancel the block to resume the normal traffic 
only after ensuring that traction bonds/ cable jumpers have been reconnected by TRD, S&T staff. 
j) Do not touch fallen or hanging traction wires. 
k) Avoid contact with the rails when an electrically hauled train is within 250m. 
l) Provide continuous protective screens/ parapet walls on all FOBs/ ROBs and also ensure commissioning 
of FOBs only after completion of the work with all statutory provisions like screens, electrical earthing of 
FOBs steel work etc. Until then, the entry for FOB under construction shall be physically blocked for the use 
of public. 
m) While carrying excavation works adjacent tracks and cable routes in an electrified area, take adequate 
precautions for the safety of staff and to avoid damage to underground cables and rail bonds. 
n) Do ensure that while excavating or digging near a mast foundation, the foundation is not exposed. All 
such works to be done under intimation to TRD staff. 
o) ADEN who is executing the contract, needs to counsel contract’s Engineers, Supervisors and shall issue 
Competency certificate for working near OHE live wire in the Performa attached as Annexure -A(i). 
p) SSE/Works who is executing the contract, shall open an assurance register to maintain the records of 
counselling the contractual labors by the contractor’s Engineer and SSE/Works shall countersign it. The 
Contractor’s Engineer shall issue Competency certificate in the Performa attached as Annexure- A(ii) to such 
counselled labors. 
q) Any contractual personal not having the Competency certificate issued by ADEN and Contractor’s 
Engineer as mentioned at Sr. No. o & p above shall not be permitted to work near OHE live wires. Above 
mentioned safety precautions (Sr. no. a-n) have been finalized in consultation with CEDE/CSMT. 

 
Annexure- A(i) 
 
Certified that Shri………………………………… Engineer/Supervisor of M/s……… has been counselled and 
examined in safety measures to be followed while working in the vicinity of OHE wires. His knowledge has been 
found satisfactory to work in the vicinity of OHE territory. 
 
 

Signature 
     (Name of ADEN) 

 ADEN 
 
Annexure- A(ii) 
 
Certified that Shri ………………… welder/helper engaged by M/s……………… has been counseled and examined 
in safety measures to be followed while working in the vicinity of OHE wires. His knowledge has been found 
satisfactory to work in the vicinity of OHE territory. Its record has been maintained in the assurance register. 
 
 

Signature 
   (Name of Contractor’s Engineer) 

       Contractor’s Engineer  
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PRICE VARIATION CLAUSE 

46A.1 Applicability:Price Variation Clause (PVC) shall be applicable only in tender having advertised value 
above Rs.2 Crores. Provided further that, in a contract where PVC is applicable, following shall be outside 
the purview of price adjustments (i.e. shall be excluded from the gross value of the work for the purpose of 
price variation) : 

a) Materials supplied by Railway to the Contractors, either free or at fixed rate; 
b) Any extra item(s) included in subsequent variation falling outside the purview of the Bill(s) of 

Quantities of tender, under clause 39.(1)(b) of these Standard General Conditions, unless applicability 
of PVC and ‘Base Month’ has been specially agreed, while fixing the rates of such extra item(s). 
 

46A.2 Base Month: The Base Month for ‘Price Variation Clause’ shall be taken as the one month prior to 
closing of tender, unless otherwise stated elsewhere. The quarter for applicability of PVC shall commence 
from the month following the Base month. The Price Variation shall be based on the average Price Index of 
the quarter under consideration. 
 
46A.3 Validity: 
Rates accepted by Railway Administration shall hold good till completion of work and no additional 
individual claim shall be admissible except: 

(a) Payment/recovery for increase/decrease in GST on works contract or imposition/removal of any 
tax/cess on Works Contract as per Clause 37, 

(b) Payment/recovery for overall market situation as per Price Variation Clause given hereunder. 
 

46A.4 Components of various items in a contract on which variation in prices be admissible, shall be steel, 
cement, ferrous material, non-ferrous material, insulators, zinc and other materials, labour, plant & 
machinery, fuel, explosives, detonators etc. Adjustment for variation in prices of these items shall be 
determined in the manner prescribed.  
 
46A.5No price variation shall be admissible for fixed components.  
 
46A.6 The percentages of various components in various type of works shall be as specified for all item (s)/ 
Bill(s) of Quantities in tender document and the same shall be fixed as per table & classifications given 
below: 

(I). For Civil Engineering Works 

 

S
N 

Classification 
 
 
 
 

Components 

1A
, 2

 &
 3

A
 

4A
 

5A
 

6A
 

7 8A
 

9A
 

1B
, 3

B
, 4

B
, 5

B
, 

6B
 8

B
 &

 9
B

 

1C
, 3

C
, 4

C
, 5

C
, 

6C
, 8

C
 &

 9
C

 

3D
, 4

D
, 5

D
, 6

D
, 

8D
 &

 9
D

 

3E
, 4

E
, 5

E
, 6

E
, 

8E
 &

 9
E

 

1 Fixed * 15 15 15 15 15 15 15 15 15 15 15 
2 Labour Lc 20 25 30 20 50 20 20 0 0 10 25 
3 Steel Sc 0 0 0 0 0 0 0 85 0 50 0 
4 Cement Cc 0 0 15 0 0 0 0 0 85 0 0 
5 Plant Machinery 

& Spares PMc 30 15 5 20 15 20 30 0 0 10 30 

6 Fuel & 
Lubricants 

Fc 25 15 5 15 15 20 15 0 0 10 20 

7 Other materials Mc 10 15 30 30 5 25 20 0 0 5 10 
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8 Detonators & 
Explosive 

Ec 0 15 0 0 0 0 0 0 0 0 0 

Total 100 100 100 100 100 100 100 100 100 100 100 
* It shall not be considered for any price variation. 

The classification mentioned in the table above represents following type of item(s) in the work(s) – 
1 Earthwork in Formation 

1A All Item(s) excluding 1B or/and 1C 

1B Item(s) for supply of Steel 

1C Item(s) for supply of Cement  

2 Ballast Supply Works 

3 Tunnelling Works (Without Explosives) 

3A All Item(s) excluding 3B or/and 3C or/and 3D or/and 3E 

3B Item(s) for supply of Steel 

3C Item(s) for supply of Cement or/and Grout  

3D Item(s) for Fabrication & Erection of Structures including supply of Steel  

3E Item(s) for Fabrication & Erection of Structures excluding supply of Steel. 

4 Tunnelling Works (With explosives) 

4A All Item(s) excluding 4B or/and 4C or/and 4D or/and 4E 

4B Item(s) for supply of Steel 

4C Item(s) for supply of Cement or/and Grout  

4D Item(s) for Fabrication & Erection of Structures including supply of Steel  

4E Item(s) for Fabrication & Erection of Structures excluding supply of Steel. 

5 Building Works 

5A All Item(s) excluding 5B or/and 5C or/and 5D or/and 5E 

5B Item(s) for supply of Steel 

5C Item(s) for supply of Cement 

5D Item(s) for Fabrication & Erection of Structures including supply of Steel  

5E Item(s) for Fabrication & Erection of Structures excluding supply of Steel. 

6 Bridges & Protection work 

6A All Item(s) excluding 6B or/and 6C or/and 6D or/and 6E  

6B Item(s) for supply of Steel  

6C Item(s) for supply of Cement 

6D Item(s) for Fabrication, Assembly, Erection& Launching of Girders including supply of Steel  

6E Item(s) for Fabrication, Assembly, Erection &Launching of Girders excluding supply of Steel 

7 Permanent Way linking  

8 Platform, Passenger Amenities 

8A All Item(s) excluding 8B or/and 8C or/and 8D or/and 8E  

8B Item(s) for supply of Steel item/fittings 

8C Item(s) for supply of Cement Item 

8D Item(s) for Fabrication & Erection of Structures including supply of Steel  

8E Item(s) for Fabrication & Erection of Structures excluding supply of Steel  

9 Any Other Works not covered in Classification 1 to 8 
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9A All Item(s) excluding 9B or/and 9C or/and 9D or/and 9E  

9B Item(s) for supply of Steel 

9C Item(s) for supply of Cement or/and Grout 

9D Item(s) for Fabrication & Erection of Structures including supply of Steel  

9E Item(s) for Fabrication & Erection of Structures excluding supply of Steel.  
46A.7 Formulae: The Amount of variation in prices in various components (labour, material etc.) shall be 

worked out by the following formulae: 
(i)  L  = (W or WSF or WF or WSFL or WFL)x (LQ – LB) x LC 

LB x 100 
(ii) M  = (W or WSF or WF or WSFL or WFL) x (MQ – MB) x MC 

MB x100 
(iii) F  = (W or WSF or WF or WSFL or WFL) x (FQ – FB) x  FC 

FB x 100 
(iv) E  = (W ) x (EQ – EB) x EC 

EB x100 
(v) PM = (W or WSF or WF or WSFL or WFL) x(PMQ-PMB) x  PMC 

PMB x 100 

(vi) S = (W or WS or WSF) x (SQ-SB) x SC 
                                              SB x 100  

(vii) C = (W or WC ) x (CQ – CB) x CC 
                                               CB x 100 

(II) For Railway Electrification Works:  

(viii) T = [0.4136x(CQ– CB) / CB] x 85 

(ix) R = [0.94x(RT - RO) / RO + 0.06x(ZT - ZO) / ZO] x 85  

(x) N = [(PT - PO) / PO] x 85 

(xi) I = [(IT – IO) / IO] x 85 

(xii) G = [(MQ - MB) / MB] x 85 

(xiii) Er  = [(LQ - LB) / LB] x 85 

Where, 

L  Amount of price variation in Labour  

M  Amount of price variation in Materials  

F Amount of price variation in Fuel  

E  Amount of price variation in Explosives  

PM Amount of price variation in Plant, Machinery and Spares 

S Amount of price variation in Steel Supply Item 

C Amount of price variation in Cement Supply Item 

T Percentage variation payable on the gross value of bill of Concreting (Bill(s) of Quantities 
for concrete items) 

R Percentage variation payable on the gross value of bill of Ferrous Items (Bill(s) of 
Quantities for ferrous items) 
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N Percentage variation payable on the gross value of bill of Non-Ferrous Items (Bill(s) of 
Quantities for non-ferrous items)  

I Percentage variation payable on the gross value of bill of Insulator (Bill(s) of Quantities 
for Insulator items)  

G      Percentage variation payable on the gross value of bill of General Works (Bill(s) of Quantities 
for General items)  

Er      Percentage variation payable on the gross value of erection (Bill(s) of Quantities for Erection 
Item) 

LC % of Labour Component in the item(s) 

MC % of Material Component in the item(s) 

FC % of Fuel Component in the item(s) 

EC % of Explosive Component in the item(s) 

PMC % of Plant, Machinery and Spares Component in the item(s) 

SC % of Steel Supply item Component in the item(s) 

CC % of Cement Supply item Component in the item(s) 

W Gross value of work done by Contractor as per on-account bill(s) excluding the Gross 
value of work under WS or/and WC or/and WSF or/and WF or/and WSFL or/and WFL and cost 
of materials supplied by Railway either free or at fixed rate,  

WS Gross value of work done by Contractor for item(s) of supply of steel. 

WC Gross value of work done by Contractor for item(s) of supply of cement and /or supply of 
grout material. 

WSF Gross value of work done by Contractor for item(s) of Fabrication & Erection of 
Structures including supply of Steel. 

WF Gross value of work done by Contractor for Fabrication & Erection of Structures 
excluding supply of Steel. 

WSFL Gross value of work done by Contractor for item(s) of Fabrication, Assembly, Erection / 
Launching of Girders including supply of Steel. 

WFL Gross value of work done by Contractor for item(s) of Fabrication, Assembly, Erection / 
Launching of Girders excluding supply of Steel. 

LB Consumer Price Index for Industrial Workers - All India: Published in R.B.I. Bulletin for 
the base period  

LQ Consumer Price Index for Industrial Workers - All India: Published in R.B.I. Bulletin for 
the average price index of the 3 months of the quarter under consideration 

MB Wholesale Price Index: All commodities - as published in the R.B.I. Bulletin for the base 
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period  

MQ Wholesale Price Index: All commodities – as published in the R.B.I. Bulletin for the 
average price index of the 3 months of the quarter under consideration 

FB The average of official prices of Diesel available on the official website of ‘Petroleum 
Planning and Analysis cell’ under Ministry of Petroleum and Natural Gas for Delhi, 
Kolkata, Mumbai &Chennai, for the base period 

FQ The average of official prices of Diesel available on the official website of ‘Petroleum 
Planning and Analysis cell’ under Ministry of Petroleum and Natural Gas for Delhi, 
Kolkata, Mumbai &Chennai, for the 3 months of the quarter under consideration 

EB Index number of Monthly Whole Sale Price Index for the category ‘Explosive’ of (g). 
Manufacture of other chemical products under (J) MANUFACTURE OF CHEMICALS 
AND CHEMICAL PRODUCTS, published by Office of Economic Adviser, Govt. of 
India, Ministry of Commerce & Industry, Department of Industrial Policy & Promotion 
(DIPP), for the base period.  

EQ Index number of Monthly Whole Sale Price Index for the category ‘Explosive’ of (g). 
Manufacture of other chemical products under (J) MANUFACTURE OF CHEMICALS 
AND CHEMICAL PRODUCTS, published by Office of Economic Adviser, Govt. of 
India, Govt. of India, Ministry of Commerce & Industry, Department of Industrial Policy 
& Promotion (DIPP), for the average price index of 3 months of the quarter under 
consideration. 

PMB Index Number of Wholesale Prices in India by Groups and Sub Groups (Averages) for 
‘Manufacture of machinery for mining, quarrying and construction’– published in RBI 
(Reserve Bank of India) Bulletin, for the base period. 

PMQ Index Number of Wholesale Prices in India by Groups and Sub Groups (Averages) for 
‘Manufacture of machinery for mining, quarrying and construction’– published in RBI 
(Reserve Bank of India) Bulletin, for the average price index of 3 months of the quarter 
under consideration. 

SB The average rate provided by the Joint Plant Committee for the relevant category of steel 
item as mentioned in Clause 46A.9; for the base period.  

SQ The average rate provided by the Joint Plant Committee for the relevant category of steel 
item as mentioned in Clause 46A.9; for the 3 months of the quarter under consideration. 

CB Index No. of Wholesale Price Index of sub-group Cement, Lime & Plaster as published in 
RBI Bulletin for the base period 

CQ No. of Wholesale Price Index of sub-group Cement, Lime & Plaster as published in RBI 
Bulletin for the average price index of the 3 months of the quarter under consideration 

RT IEEMA price index for Steel Blooms (size 150mmx150mm) for the month which is two 
months prior to date of inspection of material. 

RO IEEMA price index for Steel Blooms (size 150mmx150mm)for the month which is one 
month prior to date of opening of tender. 

PT IEEMA price index for Copper wire rods for the month which is two months prior to date 
of inspection of material. 

PO IEEMA price index for Copper wire rods for the month which is one month prior to date 
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of opening of tender.  

ZT IEEMA price index for Zinc for the month which is two months prior to date of inspection 
of material 

ZO IEEMA price index for Zinc for the month which is one month prior to date of opening of 
tender 

IT RBI wholesale price index for the sub-group “Insulators” for the month which is two 
months prior to date of inspection of material 

IO RBI wholesale price index for the sub-group “Insulators” for the month which is one 
month prior to date of opening of tender. 

 
(III) SIGNALING & TELECOMMUNICATION WORKS:   

 
(a) The following expressions and meanings are assigned to the value of the work done for signalling and 

telecommunication works: 
SIGWK = Value of signalling works for a stage payment of the item signalling works; 
INVSIG = Value of inventory for signalling works for a stage payment of the item inventory for 
signalling works; 
INTGTESTSIG = Value of integrated testing and commission for signalling works of the Railway 
Project; 
COMWK= Value of telecommunication works for a stage payment of the item telecommunication 
works; 
INVCOM = Value of inventory for telecommunication works for a stage payment of the item 
inventory for telecommunication works; and 
INTGTESTCOM = Value of integrated testing and commission for telecommunication works of the 
Railway Project. 
 

(b) Price adjustment for changes in cost of signalling works and telecommunication works shall be paid 
in accordance with the following formula: 
(i) VSIGWK = 0.85 SIGWK x [PELEX x (ELEXi – ELEXo)/ ELEXo + POFC x (OFCi – 

OFCo)/OFCo + PLB x (LBi – LBo)/LBo + POTH x (OTHi - OTHo)/OTHo + S30C x (P30Ci 
– P30Co)/ P30Co + S24C x (P24Ci – P24Co)/ P24Co + S19C x (P19Ci – P19Co)/ P19Co + 
S12C x (P12Ci – P12Co)/ P120Co + S9C x (P9Ci – P9Co)/ P9Co + S6C x (P6Ci – P6Co)/ P6Co 
+ S4C x (P4Ci – P4Co)/ P4Co + S2C x (P2Ci – P2Co)/ P2Co + S12C2.5 x (P12C2.5i – 
P12C2.5o)/ P12C2.5o + S2C2.5 x (P2C2.5i – P2C2.5o)/ P2C2.5o + S2C25 x (P2C25i – 
P2C25o)/ P2C25o + QC x (PQCi – PQCo)/ PQCo; 

(ii) VINVSIG = 0.85 SIGWK x [PELEX x (ELEXi – ELEXo)/ ELEXo + POTH x (OTHi - 
OTHo)/OTHo]; 

(iii) VINTGTESTSIG = 0.85 INTGTESTSIG x [PLB x (LBi – LBo)/LBo + POTH x (OTHi- 
OTHo)/OTHo]; 

(iv) VCOMWK = 0.85 COMWK x [PELEX x (ELEXi – ELEXo)/ ELEXo + POFC x (OFCi – 
OFCo)/OFCo + PLB x (LBi – LBo)/LBo + POTH x (OTHi - OTHo)/OTHo + S30C x (P30Ci 
– P30Co)/ P30Co + S24C x (P24Ci – P24Co)/ P24Co + S19C x (P19Ci – P19Co)/ P19Co + 
S12C x (P12Ci – P12Co)/ P120Co + S9C x (P9Ci – P9Co)/ P9Co + S6C x (P6Ci – P6Co)/ P6Co 
+ S4C x (P4Ci – P4Co)/ P4Co + S2C x (P2Ci – P2Co)/ P2Co+ S12C2.5 x (P12C2.5i – 
P12C2.5o)/ P12C2.5o + S2C2.5 x (P2C2.5i – P2C2.5o)/ P2C2.5o + S2C25 x (P2C25i – 
P2C25o)/ P2C25o + QC x (PQCi – PQCo)/ PQCo+ PCEQP x (CEQPi – CEQPo)/CEQPo]; 

(v) VINVCOM = 0.85 SIGWK x [PELEX x (ELEXi – ELEXo)/ ELEXo + PCEQP x (CEQPi – 
CEQPo)/CEQPo + POTH x (OTHi - OTHo)/OTHo]; and 
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(vi) VINTGTESTCOM = 0.85 INTGTESTCOM x [PLB x (LBi – LBo)/LBo + POTH x (OTHi - 
OTHo)/OTHo]. 

 
Where 
 
VSIGWK = Increase or decrease in the cost of signalling works during the period under consideration 
due to changes in the rates for relevant components as specified in sub-paragraph (h); 
VINVSIG = Increase or decrease in the cost of inventory for signalling during the period under 
consideration due to changes in the rates for relevant components as specified in sub-paragraph (h); 
VINTGTESTSIG = Increase or decrease in the cost of integrated testing and commissioning of 
signalling works of the Railway Project during the period under consideration due to changes in the 
rates for relevant components as specified in sub-paragraph (h); 
VCOMWK = Increase or decrease in the cost of communication works during the period under 
consideration due to changes in the rates for relevant components as specified in sub-paragraph (h); 
VINVCOM = Increase or decrease in the cost of inventory for telecommunications works during the 
period under consideration due to changes in the rates for relevant components as specified in sub-
paragraph (h); 
VINTGTESTCOM = Increase or decrease in the cost of integrated testing and commissioning of 
telecommunication works of the Railway Project during the period under consideration due to 
changes in the rates for relevant components as specified in sub-paragraph (h); 
PCEQP, PELEX, PIC, PLB, POFC, and POTH are the percentages of communication equipment, 
electronics, PVC insulated cables, labour, optical fibre cables, and other materials respectively; 
CEQPo = The wholesale price index as published by the Ministry of Commerce and Industry, 
Government of India (hereinafter called “WPI”) for communication equipment for the month of the 
Base Month; 
CEQPi = The WPI for communication equipment for the average price index of the 3 months of the 
quarter under consideration; 
ELEXo = The WPI for electronics for the month of the Base Month; 
ELEXi = The WPI for electronics for the average price index of the 3 months of the quarter under 
consideration; 
P30Ci = Price payable per Km as adjusted in accordance with price variation Clause for size 30C x 
1.5 sq mm signalling cable 
P30Co = Price per Km of cable as per purchase order/ Contract agreement. 
S30C = Percentage of size 30C x 1.5 sq mm signalling cable shall govern the price adjustment of the 
contract price for signalling and telecommunication works. 
P24Ci = Price payable per Km as adjusted in accordance with price variation Clause for size 24C x 
1.5 sq mm signalling cable 
P24Co = Price per Km of cable as per purchase order/ Contract agreement. 
S24C = Percentage of size 24C x 1.5 sq mm signalling cable shall govern the price adjustment of the 
contract price for signalling and telecommunication works. 
P19Ci = Price payable per Km as adjusted in accordance with price variation Clause for size 19C x 
1.5 sq mm signalling cable 
P19Co = Price per Km of cable as per purchase order/ Contract agreement. 
S19C = Percentage of size 19C x 1.5 sq mm signalling cable shall govern the price adjustment of the 
contract price for signalling and telecommunication works. 
P12Ci = Price payable per Km as adjusted in accordance with price variation Clause for size 12C x 
1.5 sq mm signalling cable 
P12Co = Price per Km of cable as per purchase order/ Contract agreement. 
S12C = Percentage of size 12C x 1.5 sq mm signalling cable shall govern the price adjustment of the 
contract price for signalling and telecommunication works. 
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P9Ci = Price payable per Km as adjusted in accordance with price variation Clause for size 9C x 1.5 
sq mm signalling cable 
P9Co = Price per Km of cable as per purchase order/ Contract agreement. 
S9C = Percentage of size 9C x 1.5 sq mm signalling cable shall govern the price adjustment of the 
contract price for signalling and telecommunication works. 
P6Ci = Price payable per Km as adjusted in accordance with price variation Clause for size 6C x 1.5 
sq mm signalling cable 
P6Co = Price per Km of cable as per purchase order/ Contract agreement. 
S6C = Percentage of size 6C x 1.5 sq mm signalling cable shall govern the price adjustment of the 
contract price for signalling and telecommunication works. 
P4Ci = Price payable per Km as adjusted in accordance with price variation Clause for size 4C x 1.5 
sq mm signalling cable 
P4Co = Price per Km of cable as per purchase order/ Contract agreement. 
S4C = Percentage of size 4C x 1.5 sq mm signalling cable shall govern the price adjustment of the 
contract price for signalling and telecommunication works. 
P2Ci = Price payable per Km as adjusted in accordance with price variation Clause for size 2C x 1.5 
sq mm signalling cable 
P2Co = Price per Km of cable as per purchase order/ Contract agreement. 
S2C = Percentage of size 2C x 1.5 sq mm signalling cable shall govern the price adjustment of the 
contract price for signalling and telecommunication works. 
P12C2.5i = Price payable per Km as adjusted in accordance with price variation Clause for size 12C x 
2.5 sq mm signalling cable 
P12C2.5o = Price per Km of cable as per purchase order/ Contract agreement. 
S12C2.5 = Percentage of size 12C x 2.5 sq mm signalling cable shall govern the price adjustment of 
the contract price for signalling and telecommunication works. 
P2C2.5i = Price payable per Km as adjusted in accordance with price variation Clause for size 2C x 
2.5 sq mm signalling cable 
P2C2.5o = Price per Km of cable as per purchase order/ Contract agreement. 
S2C2.5 = Percentage of size 2C x 2.5 sq mm signalling cable shall govern the price adjustment of the 
contract price for signalling and telecommunication works. 
P2C25i = Price payable per Km as adjusted in accordance with price variation Clause for size 2C x 25 
sq mm signalling cable 
P2C25o = Price per Km of cable as per purchase order/ Contract agreement. 
S2C25 = Percentage of size 2C x 25 sq mm signalling cable shall govern the price adjustment of the 
contract price for signalling and telecommunication works. 
PQCi = Price payable per Km as adjusted in accordance with price variation Clause for size 0.9mm 
dia, 6 Quad cable. 
PQCo= Price per Km of cable as per purchase order/ Contract agreement. 
QC = Percentage of size 0.9mm dia, 6 Quad cable shall govern the price. 
LBo = The consumer price index for industrial workers – All India, published by Labour Bureau, 
Ministry of Labour, Government of India, (hereinafter called “CPI”) for the month of the Base 
Month;  
LBi = The CPI for industrial workers – All India for the average price index of the 3 months of the 
quarter under consideration; 
OFCo = The WPI for fibre cables for the month of the Base Month; 
OFCi = The WPI for fibre cables for the average price index of the 3 months of the quarter under 
consideration; 
OTHo = The WPI for all commodities for the month of the Base Month; and 
OTHi = The WPI for all commodities for the average price index of the 3 months of the quarter under 
consideration. 
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(c) The following percentages shall govern the price adjustment of the Contract Price for signalling and 

telecommunication works: 
 
 
 
 

Works 
 
 
 

Component 
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 Electronics (PELEX) ***% ***% _ ***% ***% _ 

 Communication Equipment (PCEQP) _ _ _ ***% ***% _ 

 Optical Fibre Cable (POFC) ***% _ _ ***% _ _ 

30C x 1.5 sq mm signalling cable(S30C) ***% _ _ ***% _ _ 

24C x 1.5 sq mm signalling cable (S24C) ***% _ _ ***% _ _ 

19Cx 1.5 sq mm signalling cable (S19C) ***% _ _ ***% _ _ 

12C x 1.5 sq mm signalling cable (S12C) ***% _ _ ***% _ _ 

9C x 1.5 sq mm signalling cable (S9C) ***% _ _ ***% _ _ 

6C x 1.5 sq mm signalling cable (S6C) ***% _ _ ***% _ _ 

4C x 1.5 sq mm signalling cable (S4C) ***% _ _ ***% _ _ 

2C x 1.5 sq mm signalling cable (S2C) ***% _ _ ***% _ _ 

12C x 2.5 sq mm signalling cable (S12C2.5) ***% _ _ ***% _ _ 

2C x 2.5 sq mm signalling cable (S2C2.5) ***% _ _ ***% _ _ 

2C x 25 sq mm signalling cable (S2C25) ***% _ _ ***% _ _ 

0.9 mm dia, 6Quad cable (QC) ***% _ _ ***% _ _ 

Labour (PLB) ***% _ ***% ***% ***% ***% 

Other materials ***% ***% ***% ***% ***% ***% 

Total 100% 100% 100% 100% 100% 100% 

(Note- the percentages may be finalized by tendering authority depending on BOQ) 
FORMULAE FOR SIGNALING & TELECOM CABLE 

The price payable for signalling cables is variable as per Price Variation Formula given below: 
For Signalling Copper Cables: 
Pi= Po+CuF (Cu-Cuo) + CCFcu(CC-CCo) + FeF (Fe-Feo) 
For Telecom Copper Cables For Jelly Filled, 0.9 mm dia, 6 quad cable 
Pi= Po+CuF (Cu-Cuo) + AlFcu(Al-Alo) + CCFcu (CC-Cco) + FeF (Fe-Feo) 
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For Aluminium Power Cables: 
Pi= Po+AlF (Al-Alo) + CCFAl(CC-CCo) + FeF (Fe-Feo) 
Where,  
Pi= Price payable per KM as adjusted in accordance with Price variation clause. 
Po= Price per KM of cable as per Purchase order. 
CuF= Variation factor for Copper 
Cuo= Price of copper Rod in Rs. Per MT  
CCFCu= Variation factor for PVC Compound for Copper Signalling& Telecom cable 
CCo= Price of PVC Compound in Rs. Per MT  
AlF= Variation factor for Aluminium 
Alo= Price of EC grade LME Aluminium rods (Properzi rods) in Rs. Per MT. 
CCFAl = Variation factor for PVC Compound for Aluminium power cable 
FeF= Variation factor for Steel 
Feo= Price of Steel for Armour (Flat strip 4 mm. x 0.8mm/ Round 1.4mm dia) in Rs. Per MT  
(Prices per MT for Cuo, CCo, Feo, Alo as applicable on the 1st working day of the month, 
one month prior to the deadline for submission of bids. The above prices and indices are as 
published by IEEMA vide circular reference no. IEEMA (PVC) /CABLE  --/--/-- one month 
prior to the deadline for submission of bids.) 
Cu= Price of Copper Rod in Rs. Per MT. 
CC= Price of PVC Compound in Rs. Per MT. 
Fe= Price of Steel for Armouring (Flat strip 4mm x 0.8 mm/ Round 1.4mm dia) in  Rs. Per MT.   
Al = Price of EC grade LME Aluminium rods (Properzi rods) in Rs. Per MT. 
(Prices per MT for Cu, CC, Fe, Al as prevailing on 1stworking day of the calendar month 
covering the date One month prior to the date of inspection call letter will be applicable for 
the calculation of updated price. The above prices and indices are as published by IEEMA 
vide circular reference no. IEEMA (PVC) /CABLE --/--/-- one month prior to the date of 
inspection.) 
The value of variation factors for copper, steel and PVC Compound are different for different 
sizes of signalling cables.  Accordingly, the PVC formula for some of the types of signalling 
cable is as given under:- 
Underground Railway Signalling Cable unscreened and armoured copper conductor   

(i) Size 30 C x 1.5 sq.mm. 
P30Ci=P30Co+0.391(Cu-Cuo) +0.557(CC-CCo) +0.425(Fe-Feo) 

For armouring, price of steel flat strip of size 4mmx0.8mm is to be taken into consideration. 
(ii) Size 24C x 1.5 sq.mm 

P24Ci= P24Co+0.313(Cu-Cuo) + 0.481 (CC-CCo) +0.398(Fe-Feo) 
For armouring, value of steel flat strip of size 4mmx0.8mm is to be taken into consideration. 

(iii) Size 19C x 1.5 sq.mm 
P19Ci= P19Co+0.248(Cu-Cuo) + 0.395(CC-CCo) +0.343(Fe-Feo) 
For armouring, value of steel flat strip of size 4mmx0.8mm is to be taken into consideration.    

(iv) Size 12C x 1.5 sq.mm 
P12Ci=P12Co+0.157(Cu-Cuo) + 0.277(CC-CCu) +0.289(Fe-Feo) 
For armouring, value of steel wire size 1.4mm dia is to be taken into consideration. 

(v) Size 9C x 1.5 sq.mm 
P9Ci= P9Co+0.117(Cu-Cuo) +0.241(CC-CCu) +0.383(Fe-Feo) 
For armouring, value of steel wire size 1.4mm dia is to be taken into consideration. 

(vi) Size 6Cx 1.5 sq.mm 
P6Ci= P6Co+0.078(Cu-Cuo) +0.199(CC-CCu) +0.329(Fe-Feo) 
For armouring, value of steel wire size 1.4mm dia is to be taken into consideration. 
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(vii) Size 4Cx1.5 sq.mm 
P4Ci=P4Co+0.052(Cu-Cuo) +0.152(CC-CCo) +0.277(Fe-Feo) 
For armouring, value of steel wire size 1.4mm dia is to be taken into consideration. 

(viii) Size 2C x 4 sq.mm(multistrand) 
P2Ci= P2Co+0.073(Cu-Cuo) +0.156(CC-CCo) +0.3(Fe-Feo) 
For armouring, value of steel wire size 1.4mm dia is to be taken into consideration. 

(ix) Size 12C x 2.5 sq.mm 
P12C2.5i= P12C2.5o+0.282 (Cu-Cuo) +0.371 (CC-CCo) +0.342 (Fe-Feo) 

For armouring, value of steel flat strip of size 4mmx0.8mm is to be taken into consideration. 
(x)    Size 2C x 2.5 sq.mm 

P2C2.5i= P2C2.5o+0.047 (Cu-Cuo) +0.139 (CC-CCo) +0.277 (Fe-Feo) 
For armouring, value of steel wire size 1.4mm dia is to be taken into consideration. 

(xi)   Size 2C x 25 sq.mm PVC insulated, armoured, Aluminium power cable 
P2C25i= P2C25o+0.146 (Al-Alo) +0.303 (CC-CCo) +0.306 (Fe-Feo) 
For armouring, value of steel flat strip of size 4mmx0.8mm is to be taken into consideration. 

(xii) For Jelly filled, 0.9mm dia, 6 quad cable 
PQCi = PQCo + 0.135 (Al-Alo) + 0.139 (Cu-Cuo) + 0.515 (CC-Cco) + 0.693 (Fe-Feo). 
For PVC Compound Grade CW-22, is to be taken into consideration.  
 

46A.8 The demands for escalation of cost shall be allowed on the basis of provisional indices as mentioned 
above in Clause 46A.7. Any adjustment needed to be done based on the finally published indices shall be 
made as and when they become available. 
 
46A.9: (1) Relevant categories of steel for the purpose of operating Price Variation formula as mentioned in 
this Clause shall be as under:  

SL Classification Rates to be used for calculating SQ or SB 
1. Reinforcement bars and other 

rounds  
Average of per tonne rates of 10mm dia TMT & 25mm dia 
TMT; confirming IS1786; Fe 500 

2. All types and sizes of angles, 
channels and joists 

Average of per tonne rates of ‘Angle 75x75x6mm, Mild Steel 
Plate 10mm thickness and Channel 150x75mm; confirming 
IS2062, E250 Gr “A” 

3. All types and sizes of plates  Average of per tonne rates of ‘MS Plates 10mm thickness and 
25mm thickness; confirming IS2062, E250 Gr “A” 

4. Any other section of steel not 
covered in the above categories  

Average of price for the 3 categories covered under SL 1, 2 & 3 
in this table. 

 
(2). Relevant city for referring “JPC (Joint Plant Committee)”rates of steel items (SQ/SB) in different Zonal 
Railways shall be as under : 

SL City Railway 
1. Delhi Northern , North Central, North Eastern, North Western 
2. Kolkata Eastern, East Central, East Coast, Northeast Frontier, South Eastern, Southeast Central 
3. Mumbai Central, Western, West Central 
4. Chennai Southern, South Central&South Western 

 
46A.10 Price Variation during Extended Period of Contract 
 The price adjustment as worked out above, i.e. either increase or decrease shall be applicable upto the 
stipulated date of completion of work including the extended period of completion where such extension has 
been granted under Clause 17A of the Standard General Conditions of Contract. However, where extension of 
time has been granted due to Contractor’s failure under Clause 17B of the Standard General Conditions of 
Contract, price adjustment shall be done as follows: 

a. In case the indices increase above the indices applicable to the last month of original completion 
period or the extended period under Clause 17A, the price adjustment for the period of extension 
granted under Clause 17B shall be limited to the amount payable as per the Indices applicable to the 
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last month of the original completion period or the extended period under Clause 17A of the Standard 
General Conditions of Contract; as the case may be. 

b. In case the indices fall below the indices applicable to the last month of original/ extended period of 
completion under Clause 17A, as the case may be; then the lower indices shall be adopted for the 
price adjustment for the period of extension under Clause 17B of the Standard General Conditions of 
Contract. 

 
 

 
CENTRAL RAILWAY PROFORMA - I  ENGINEERING DEPARTMENT 

 
 
                                                  STRUCTURE OF ORGANIZATION 
 
1 Name of the Company 

 
Address 
 
Telephone No. 
 
Telex No./Mobile No./ Fax No. 
 
PAN No. 
 
TIN No. 

 

2 Description of the major field of activities of 
the company 
 

 

3 Number of years of experience in the field of 
execution of works of similar Nature 
 

 

4 Name and address of partners of associated 
companies, if any proposed to be involved in 
the project. 
 

 

5 Name and address of the collaborators / 
consultants, if any, who will be involved in 
the project 
 

 

6 Name and address of Bankers 
 

 

7 Attach an organisation Chart showing the 
structure of the company including names and 
position of Directors and key personnel 
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CENTRAL RAILWAY PROFORMA – II ENGINEERING DEPARTMENT 
 
   O R G A N I S A T I O N 
 

1. ENGINEERING ORGANIZATION OF THE COMPANY 
 

Description Category No. of personnel Name Qualification 
a) On permanent roll 
 

  
 
 

  

b) Temporary 
 
 

  
 
 

  

c) Likely to be made 
available on works 
 

 
 

 
 
 

 
 

 
 

 
 

2. Reputed Consultants, if any with their acceptance to provide service: 
 

 
CENTRAL RAILWAY PROFORMA – III ENGINEERING DEPARTMENT 

 
DETAILS OF PLANTS & MACHINERY OWNED BY TENDERER 

 
 
Sr.
No 

Particulars 
of 
equipments 

No./ 
Unit 

Kind / 
Make  

Capacity Age and 
Condition 

Details of 
work where 
machinery is 
in use at 
present 

Details of 
machinery is 
hypothecated 
to any bank 
or institution 

Ramarks 

  
 
 

   

 
  

 
 
 
 

   

 
 

DETAILS OF PLANTS & MACHINERY PROPOSED TO BE HIRED FOR WORK 
 
Sr. No Particulars of equipments No. /Unit Kind / Make  Capacity R e m a r k s 

      

 
 
Note: Supporting documents should be attached. 
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CENTRAL RAILWAY PROFORMA - IV ENGINEERING DEPARTMENT 

 FINANCIAL STATUS 
 

 

1 Name of the Organization  
2 Address 

Telephone No. 
Mobile No. 
Telex No. 
Fax No. 
GRAMS 

 

3 Form of Business 
Proprietary 
Partnership Company 

 

4 Whether the business partnership is registered  
5 Whether registered with CPWD, PWD, 

RAILWAYS, MES and other GOVT, ¼ 
PUBLIC Sector undertakings (provide latest 
copies of registration, validity) 

 

6 Date and commencement of Business  
7 Authorized and paid up capital (a copy of the 

articles  
of association to be enclosed) 

 

8 Financial Position  
8.1 Cash  
8.2 Current Assets  
8.3 Council Liabilities  
8.4 Working Capital  
8.5 Net Worth  
9 Total Turnover (in lakhs) 

Enclose audited balance sheet for each year 
for current 
financial year and last three financial year 
(Financial year 
is APRIL-MARCH) 
 

 

10 Financial Arrangements  
10.1 Own resources  
10.2 Bank Credit (enclosed supporting letter from 

Bank) 
 

10.3 Other (specify)  
11 Banker’s solvency certificate together with 

their address 
 

12 Approximate value of works on hand  
13 Value of anticipated orders for next financial 

year 
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CENTRAL RAILWAY PROFORMA - V  ENGINEERING DEPARTMENT 
 
   EXPERIENCE AND QUALIFICATION 
 
Performance for relevant works completed by the Tenderers from different organizations 
 
Sr. 
No. 

Name of the 
Govt. Deptt/ 
Client with 

address 

Description 
of work 

Total 
value of 

work 

Date of 
Award of 

work 

Stipulated 
completion 

date 

Date of 
Actual 

completion 

Remarks 

        
 
 
 

Performance for relevant works in progress by the Tenderers from different organization 
 
Sr. 
No. 

Name of the 
Govt. 

Deptt/Client 
with address 

Description 
of work 

Total 
value of 

work 

Date of 
Award of 

work 

Stipulated 
completion 

date 

%age 
progress on 

date 

Remarks 
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CENTRAL RAILWAY                   PROFORMA – VI                 ENGINEERIANG DEPARTMENT 
    BANK GUARANTEE / PERFORMANCE GUARANTEE FORMAT 

The President of India, 
Acting through, 
Sr. DFM/Central Railway, 
Nagpur 
 In consideration of the President of India (here-in-after-called *the Government*) having agreed to exempt --
---------------------------------- ( here-in-after called *the said contractor(s)*) from the demand, under the terms and 
conditions of an Agreement dated ----------------- made between ----------------------- and DRM (W) Nagpur for --------
---------------------------------------------------------------------------------------------------------------------------------------------
--------------------------(here-in-after called *the said agreement*) of Performance Guarantee for the due fulfillment by 
the said contractor(s) of the terms and conditions contained in the said Agreement, on production of Bank Guarantee/ 
Performance Guarantee for Rs.-----------------(Rupees) in words ----------------------------------------------------------------
-------------, we, --------------------------------------------------------------------(hereinafter referred to as the bank at the 
request of ----------------------------------------------- (Contractor(s)  do hereby undertake to pay to the Government an 
amount not exceeding Rs.------------------------ against any loss or damage caused to or suffered or would be caused 
to or suffered by the Government by reason of any breach by the said contractor(s) of any of the terms or conditions 
contained in the said agreement. 
2 We, -------------------------------------------------- do hereby undertake to pay the amounts due and payable under this 
guarantee without any demur, merely on a demand from the Government stating that the amount claimed is due by 
way of loss or damaged caused to nor would be caused to or suffered by the Government by reason of breach by the 
said Contractor’s Agreement or by reason of the Contractor(s) failure to perform the said Agreement.  Any such 
demand made on the bank shall be conclusive as regards the amount due and payable by the Bank under this 
guarantee.  However our liability under this guarantee shall be restricted to an amount not exceeding Rs. ------------ 
3 We undertake to pay to the Government any money so demanded notwithstanding any dispute or disputes raised by 
the (Contractor(s)/suppliers(s) in any suit or proceeding pending before any court or Tribunal relating there to our 
liability under this present being absolute and unequivocal. 
The payment so made by us under this bond shall be a valid discharge of our liability for payment there under and 
the contractor(s) suppliers(s) shall have no claim against us for making such payment. 
4. We, --------------------------------- further agree that the guarantee herein contained shall remain full force and affect 
during the period that would be taken for the performance of the said Agreement and that it shall continue to be 
enforceable till all the dues of the Government under or by virtue of the said Agreement have been fully paid and its 
claims satisfied or discharged or till ----------------- Nagpur office/department. Ministry of Railways certified that the 
terms and conditions of the said Agreement have been fully and properly carried out by the said contractor(s) and 
accordingly discharges the guarantee Unless a demand of claim under this guarantee is made on us in writing on or 
before the -------------------------- we shall be discharged from all liability under this guarantee thereafter. 
5.  We, ------------------------------ further agree with the Government that the Government shall have the fullest 
liberty without our consent and without affecting an any manner what so ever it may be our obligations hereunder to 
vary any of the terms and conditions of the said Agreement or to extend time of performance by the said 
contractor(s) from time to time or to postpone for any time or from time to time any of the powers exercised by the 
Government against the said contractor and to forbear or enforce any of the terms and conditions relating to the said 
agreement and we shall not be relieved from our liability by reason of any such variation or extension being granted 
to the said contractor(s) or for any forbearance, act or omission on the part of the Government or any Government or 
any indulgence by the Government to the said contractor(s) or by any such matter or thing whatsoever which under 
the law relating to sureties would, but for this provision, have not of effect of so relieving us. 
6.  This guarantee will not be discharged due to the change in the constitution of the Bank or the 
Contractor(s)/suppliers(s). 
7.    We, ---------------------------------------lastly undertake not to revoke this guarantee during its currency except with 
the previous consent of the Government in writing. 
 
Dated the ------------------------day of  

For---------------------------------------------- 
(Indicate the name of Bank) 

Place: 
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Annexure-V 
 

FORMAT FOR CERTIFICATE TO BE SUBMITTED/UPLOADED BY TENDERER 
ALONGWITH THE TENDER DOCUMENTS 

 
I………………………………(Name and designation)**appointed as the attorney/authorized signatory of 

the tenderer (including its constituents),  
M/s_____________________________ (hereinafter called the tenderer) for the purpose of the Tender documents 
for the work of ____________________________________________ as per the tender No.____________ of 
________(Railway)**, do hereby solemnly affirm and state on the behalf of the tenderer including its constituents 
as under: 

1. I/we the tenderer (s) am/are signing this document after carefully reading the contents. 
2. I/We the tenderer(s) also accept all the conditions of the tender and have signed all the pages in 

confirmation thereof. 
3. I/we hereby declare that I/we have downloaded the tender documents from Indian Railway website 

www.ireps.gov.in . I/we have verified the content of the document from the website and there is no addition, 
no deletion or no alteration to the content of the tender document.  In case of any discrepancy noticed at any 
stage i.e. evaluation of tenders, execution of work or final payment of the contract, the master copy available 
with the railway Administration shall be final and binding upon me/us. 

4. I/we declare and certify that I/we have not made any misleading or false representation in the forms, 
statements and attachments in proof of the qualification requirements. 

5. I/We also understand that my/our offer will be evaluated based on the documents/credentials 
submitted along with the offer and same shall be binding upon me/us. 

6. I/We declare that the information and documents submitted along with the tender by me/us are 
correct and I/we are fully responsible for the correctness of the information and documents, 
submitted by us. 

7. I/we certify that I/we the tenderer(s) is/are not blacklisted or debarred by Railways or any other Ministry / 
Department of Govt. of India from participation in tender on the date of submission of bids, either in 
individual capacity or as a HUF/ member of the partnership firm/LLP/JV/Society/Trust. 

8. I/we understand that if the contents of the certificate submitted by us are found to be forged/false at any 
time during process for evaluation of tenders, it shall lead to forfeiture of the Bid Security and may also lead 
to any other action provided in the contract including banning of business for a period of upto two year. 
Further, l/we (insert name of the tenderer) ** ……  and all my/our constituents understand that my/our offer 
shall be summarily rejected 

9. I/we also understand that if the contents of the certificate submitted by us are found to be false/forged at any 
time after the award of the contract, it will lead to termination of the contract, along with forfeiture of Bid 
Security/Security Deposit and Performance guarantee and may also lead to any other action provided in the 
contract including banning of business for a period of upto two year. 

10. I/We have read the clause regarding restriction on procurement from a bidder of a country which shares a 
land border with India and certify that I am/We are not from such a country or,  
if from such a country, have been registered with the competent Authority. I/We hereby certify that I/we 
fulfil all the requirements in this regard and am/are eligible to be considered (evidence of valid registration 
by the competent authority is enclosed)   

 
  SEAL AND SIGNATURE 

  OF THE TENDERER 
Place: 
Dated: 
 
**The contents in Italics are only for guidance purpose. Details as appropriate are to be filled in suitably by 
tenderer.   
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ANNEXURE-V (A) 
 

 
(This certificate is to be given by attorney/authorized signatory/each member of Partnership firm/Joint 
Venture (JV)/Hindu Undivided Family (HUF)/ Limited Liability Partnership (LLP) etc.) 
 
I/We ............................................... (Name), attorney/authorized signatory of the ......................... 
(constituent firm/constituent partner) and member/partner of the ................................. (tendering firm) 
hereby solemnly affirm and state as under: 
 

1. I/we certify that ..................... (constituent firm/constituent partner) is/are not blacklisted or 
debarred by Railways or any other Ministry/Department of Govt. Of India from participation in 
tender on the date of submission of bids, either in individual capacity or as a HUF/member of the 
partnership firm/LLP/JV/Society/Trust. 
 

2. I/We have read the clause regarding restriction on procurement from a bidder of a country which 
shares a land border with India and certify that I am/We are not from such a country or if from such 
a country, have been registered with the competent Authority. I/We hereby certify that I/we fulfil 
all the requirements in this regard and am/are eligible to be considered (evidence of valid 
registration by the competent authority is enclosed), 
 

 

 

SEAL AND SIGNATURE  

OF THE CONSTITUENT FIRM/CONSTITUENT PARTNER 

 

Place: 

Dated: 
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FINAL SUPPLEMENTARY AGREEMENT 
 
 

Articles of agreement made this day _______ in the year ____________ between the President of India, acting 
through the _____________ Railway Administration having his office at ______ herein after called the 
Railway of the one part and _________________ of the second part. 
Whereas the party hereto of the second part executed an agreement with the party hereto of the first part being 
agreement Number _________dated ____for the performance __________herein after called the ‘Principal 
Agreement’. 
And whereas it was agreed by and between the parties hereto that the works would be completed by the party 
hereto of the second part on _______date last extended’ and whereas the party hereto of the second part has 
executed the work to the entire satisfaction of the party hereto of the first part.   
And whereas the party hereto of the first part already made payment to the party hereto of the second part 
diverse sums from time to time aggregating to Rs. _____ including the final bill bearing voucher No.________ 
dated_________of value ____________________ (the receipt of which is hereby acknowledged by the party 
hereto of the second part in full and final settlement of all his /its claims under the principal agreement. 
And whereas the party hereto of the second part have received further sum of Rs. _______ through the final 
bill bearing voucher No.____________ dated _________ (the receipt of which is hereby acknowledged by the 
party thereto of the second part) from the party hereto of the first part in full and final settlement of all his/its 
disputed claims under principal agreement. 
Now, it is hereby agreed by and between the parties in the consideration of sums already paid by the party 
hereto of the first part to the party hereto of the second part against all outstanding dues and claims for all 
works done under the aforesaid principal agreement including /excluding the security deposit, the party hereto 
of the second part have no further dues of claims against the party hereto of the first part under the said 
Principal Agreement. It is further agreed by and between the parties that the party hereto of the second part has 
accepted the said sums mentioned above in full and final satisfaction of all its dues and claims under the said 
Principal Agreement.  
It is further agreed and understood by and between the parties that the arbitration clause contained in the said 
principal agreement shall cease to have any effect and/or shall be deemed to be non-existent for all purposes. 
 
 
Signature of the Contractor/s                                     for and on behalf of the President of India 
Witnesses  
_______________________ 
ADDRESS:_____________ 
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CERTIFICATE OF FITNESS 
 

1. (a) Serial Number___________ 
(b) Date _____________ 

2. Name of person examined           __________________________ 
3. Father’s Name: son/daughter of ______________________ 

Residing at                                  _____________________ 

4. Sex                                  ___________________________ 
5. Residence: ____________________________________________________________________ 
6. Physical fitness 
7. Identification marks ______________ 
8. Date of birth, if available, and/or certified age ____________ 

I certify that I have personally examined (name) _______________who is desirous of being employed in a 
factory or on a work requiring manual labour and that his/her age as nearly as can be ascertained from my 
examination, is ______ years. 

 

I certify that he/she is fit for employment in a factory or on a work requiring manual labour as an adult/child. 

 

9. Reasons for : 
(a) Refusal to grant certificate, or  ____________ 
(b) Revoking the certificate _________________ 

 

 

 

Signature or left hand  

Thumb impression of the person examined. 

 

 

Signature of Certifying Surgeon 

 

Note: In case of physical disability, the exact details and cause of the physical disability should be clearly stated. 
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MANDATE FORM FOR EFT/NEFT 
 
 

1. PARTICULARS OF THE PARTY. 
 
I. NAME---------------------------------------------------------------------------------------- 

 
II. ADDRESS;---------------------------------------------------------------------------------- 
 

III. PHONE No.-------------------------MOBILE------------------FAX NO--------------- 
 

IV. INCOME TAX PAN NO-----------------------EMAIL ID---------------------------- 
 

2. PARTICULARS OF BANK ACCOUNT 
 
I. CITY-------------------------------------------------------------------------------------------------- 
 
II.  BANK NAME --------------------------------------------------------------------------------------- 
 
III.  BRANCH ---------------------------------------------------------------------------------------------- 
 
IV BANK ADDRESS ------------------------------------------------------------------------------------ 
 
V. BANK TELEPHONE NO. --------------------------------FAX NO. ----------------------------- 
 
VI. BANK MICR CODE (9 DIGIT)------------------------------------------------------------------- 
 
VII. BANK IFS CODE:  ----------------------------------------------------------------------------------- 
 
VIII. BANK ACCOUNT NO.----------------------------------------------------------------------------- 

(Please enclosed a cancelled blank cheque) 
 

IX. ACCOUNT TYPE : (SAVING/CURRENT/CASH CREDIT:--------------------------------- 
 

3. Certified that the particulars furnished with reference to Bank Account are correct and the bank, guarantees 
to honour all EFT/NEFT advices/reports as per RBI Regulations 
 
--------------------------------------------- 
Bank’s seal &signature of the authorized official of the Bank 
 

4. DECLARATION BY THE PARTY 
 
I) I hereby declare that the particulars given in this mandate form are correct and complete, if the 

transaction in delayed or not effected at all for reasons of incomplete or incorrect information, the 
user institution i.e. FA & CAO/Central Railway, Mumbai will not be held responsible. 
 

Date: ………… 
Signature of the party with stamp 
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        ANNEXURE – VI 

TENDERER’S CREDENTIALS (BID CAPACITY) 

___________ RAILWAY 
For tenders having advertised value more than Rs 10 crore wherein eligibility criteria include Bid Capacity also, 
the tenderer will be qualified only if its available bid capacity is equal to or more than the total bid value of the 
present tender.  (Ref: Advance correction Slip No. 11 IRS GCC-April-2022.) 

 
The available bid capacity shall be calculated as under: 
Available Bid Capacity = [A x N x 2] – 0.33xNxB 
Where, 

A = Maximum value of construction works executed and payment received in any one of the previous three financial 
years or the current financial year (up to date of inviting tender), taking into account the completed as well as works 
in progress. 

N= Number of years prescribed for completion of work for which bids has been invited. 
B = Existing commitments and balance amount of ongoing works with tenderer as per the prescribed proforma of 
Railway for statement of all works in progress an also the works which are awarded to the tenderers but yet not 
started upto the date of inviting of tender. 

Note:  

(a) The Tenderer(s) shall furnish the details of - 
(i) Maximum value of construction works executed and payment received in any one of the previous 

three financial years or the current financial year (up to date of inviting tender) for calculating A, 
and 

(ii) Existing commitments and balance amount of ongoing works with tenderer as per the prescribed 
proforma of Railway for statement of all works in progress and also the works which are awarded 
to tenderer but yet not started upto the date of inviting of tender for calculating B. In case of no 
works in hand, a ‘NIL’ statement should be furnished.  

The submitted details for (i) and (ii) above should be duly verified by Chartered Accountant. 
(b) In case if a bidder is JV, the tenderer(s) must furnish the details of  

(i) Maximum value of construction works executed and payment received in any one of the previous 
three financial years or the current financial year (up to date of inviting tender) by each member of 
JV for calculating A, and 

(ii) Existing commitments and balance amount of ongoing works with each member of JV either in 
individual capacity or as a member of other JV as per the prescribed proforma of Railway for 
statement of all works in progress and also the works which are awarded to each member of JV 
either in individual capacity or as a member of other JV but yet not started upto the date of inviting 
of tender for calculating B. In case of no works in hand, a ‘NIL’ statement should be furnished.  
The submitted details for (i) and (ii) above should be duly verified by Chartered Accountant. 

(c) Value of a completed work/work in progress/work awarded but yet not started for a Member in an earlier JV 
shall be reckoned only to the extent of the concerned member's share in that JV for the purpose of satisfying 
his/her compliance to the above mentioned bid capacity in the tender under consideration. 

(d) The arithmetic sum of individual “bid capacity” of all the members shall be taken as JV’s “bid capacity”. 
(e) In case, the tenderer/s failed to submit the above statement along with offer, their/his offer shall be 

considered as incomplete and will be rejected summarily. 
(f) The available bid capacity of tenderer shall be assessed based on the details submitted by the tenderer. In 

case, the available bid capacity is lesser than estimated cost of work put to tender, his offer shall not be 
considered even if he has been found eligible in other eligibility criteria/tender requirement. 
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Annexure–VIA 
 

(Bid Security) 
Bank Guarantee Bond from any scheduled commercial bank of India 

(On non-judicial stamp paper, which should be in the name of the Executing Bank). 

Name of the Bank: ---------- 
President of India, 
Acting through ………, 
……….. Railway,  

Beneficiary: ………………………………………………. Railway 

Date:...................................................... 

Bank Guarantee Bond No.:      Date:--------- 
In consideration of the President of India acting through----- (Designation & address of Contract Signing 
Authority), ……..Railway, ……………., …. (hereinafter called “The Railway”) having invited the bid 
for___________through Notice inviting tender (NIT) No.._____________, We have been informed that . . . . . 
[Insert name of the Bidder]............ (hereinafter called "the Bidder") intends to submit its bid  (hereinafter called 
"the Bid") .  
WHEREAS, the Bidder is required to furnish Bid Security for the sum of [Insert required Value of Bid Security], in 
the form of Bank Guarantee, according to conditions of Bid.                                                                         

AND 
WHEREAS, ............[Insert Name of the Bank], with its Branch ...............[Insert Address] having its Headquarters 
office at........ [Insert Address], hereinafter called the Bank, acting through ..............[Insert Name and Designation 
of the authorised persons of the Bank], have, at the request of the Bidder, agreed to give guarantee for Bid Security 
as hereinafter contained, in favour of the Railway: 
 
1. KNOW ALL MEN that by these present that I/We the undersigned [Insert name(s) of authorized 

representatives of the Bank], being fully authorized to sign and incur obligations for and on behalf of the 
Bank, confirm that the Bank, hereby, unconditionally and irrevocably guarantee to pay to the Railway full 
amount in the sum of [Insert required Value of Bid Security] as above stated. 

2. The Bank undertakes to immediately pay on presentation of demand by the Railway any amount up to and 
including aforementioned full amount without any demur, reservation or recourse. Any such demand made by 
the Railway on the Bank shall be final, conclusive and binding, absolute and unequivocal on the Bank 
notwithstanding any disputes raised/ pending before any Court, Tribunal, Arbitration or any Authority or any 
threatened litigation by the Bidder or Bank.  

3. The Bank shall pay the amount as demanded immediately on presentation of the demand by Railway without 
any reference to the Bidder and without the Railway being required to show grounds or give reasons for its 
demand of the amount so demanded. 

4. The guarantee hereinbefore shall not be affected by any change in the constitution of the Bank or in the 
constitution of the Bidder. 

5. The Bank agrees that no change, addition, modifications to the terms of the Bid document or to any documents, 
which have been or may be made between the Railway and the Bidder, will in any way absolve the Bank from 
the liability under this guarantee; and the Bank, hereby, waives any requirement for notice of any such change, 
addition or modification made by Railway at any time. 

6. This guarantee will remain valid and effective from…….…….[insert date of issue]till  ………..[insert date, 
which should be minimum 90 days beyond the expiry of validity of Bid].  Any demand in respect of this 
Guarantee should reach the Bank within the validity period of Bid Security. 

7. The Bank Guarantee is unconditional and irrevocable. 
8. The expressions Bank and Railway herein before used shall include their respective successors and assigns. 
9. The Bank hereby undertakes not to revoke the guarantee during its currency, except with the previous consent 

in writing of the Railway. This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC 
Publication No.758. 
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10. The Bank hereby confirms that it is on the SFMS (Structured Financial Messaging System) and shall invariably 
send the advice of this Bank Guarantee to the following bank details – 

 
 

 

 

 

 

 

 

 

11. The Guarantee shall be valid in addition to and without prejudice to any other security Guarantee(s) of Bidder in 
favour of the Railway. The Bank, under this Guarantee, shall be deemed as Principal Debtor of the Railway. 

Date …………     ……………………………………… 
Place………….                   Bank’s Seal and authorized signature(s)                 

       [Name in Block letters] ……………….... 
       [Designation with Code No.]……………..…… 

       [P/Attorney] No.   

Witness: 
1    Signature, Name & Address & Seal 

2    Signature, Name& address & Seal      Bank’s Seal 
 

          [P/Attorney]No. 

 

Note:All italicized text is for guidance on how to prepare this bank guarantee and shall be deleted from the final 
document. 

IFSC CODE SBIN000RAIL 

IFSC TYPE BRANCH 

BANK NAME STATE BANK OF INDIA 

BRANCH NAME RAIL 

CITY NAME NAVI MUMBAI 

ADDRESS SECTOR-11, CBD BELAPUR, NAVI MUMBAI 

DISTRICT NAVI MUMBAI 

STATE MAHARASHTRA 

BG ENABLED YES 
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Annexure-VIB 

 

Each Bidder or each member of a JV must fill in this form separately: 

NAME OF BIDDER/JV PARTNER:  
 

Annual Contractual Turnover Data for the Previous 3/4 Years  
(Contractual Payment only) 

Year 
Amount 

Currency 
Exchange  

Rate 
Indian National Rupees 

Equivalent 

    

    

    

    

    

 Average Annual Contractual Turnover for last 3 years       

 

1. The average annual contractual turnover shall be calculated as an average of “total contractual payments” in 
the previous three financial years. However, in case balance sheet of the previous year is yet to be prepared/ 
audited, the audited balance sheet of the fourth previous year shall be considered for calculating average 
annual contractual turnover. 

2. The information supplied shall be substantiated by data in the audited balance sheets and profit and loss 
accounts for the relevant years in respect of the bidder or all members constituting the bidder.  

3. Contents of this form should be certified by a Chartered Accountant duly supported by Audited Balance Sheet 
duly certified by the Chartered Accountant. 

 
 

SEAL AND SIGNATURE OF THE BIDDER 
 
 

Certified that all figures and facts submitted in this form have been furnished after full consideration of all 
observations/notes in Auditor’s reports._____________________ 

 

 

(Signature of Chartered Accountant) 
Name of CA:______________ 

Registration No:         ______________ 
(Seal) 
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New Annexure - XVII, Part-II of GCC-2022 shall be read as under:-  
 
 

ANNEXURE-XVII  
Reference Para 16. (4) 

 
Insurance Surety Bond for Performance Security 

 
 
Name of the issuer of surety bond:  
 
 
 
President of India,  
Acting  
through........,  
………………. 
Railway.  
 
Date:……….. 
 
 
 
Surety Bond No: ………………..                                                                                           Issue Date:……………. 
Amount of Bond:………………..                                                                                           Expiry Date:…………… 
 
 
 
 
 
WHEREAS, In consideration of the President of India acting through …………………………(Designation & 
address of contract signing authority),................Rai1way,......................... (hereinafter called "The Railway") having 
accepted the bid of M/S XXXXX hereinafter called the contractor, for the work of XXX under invitation for bids No 
XXXX Dated XXXXX, Vide Letter of Acceptance No ………………. 
 
 
 

AND 
 
 
 
WHEREAS, the contractor is required to furnish Performance Security for the sum of  ₹.XXXX (Rupees XXXX 
Only), in the form of Surety Bond, being a condition precedent to the signing of the contract agreement.  
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SB No:                                                                                                                                                          Date:…….. .. 
 
WHEREAS, we, ---------------- (Name of insurance company) hereinafter called the Surety, acting through 
[Designation(s) of the authorised person of the Surety], have, at the request of the M/s. XXXX contractor, agreed to 
give Bond for performance security/ additional performance security as hereinafter contained:  
 
1.  KNOW ALL MEN by these present that I/We, the undersigned [Insert name(s) of authoized representatives of the 
Surety], being fully authorized to sign and incur obligations for and on behalf of the Surety, confirm that the Surety, 
hereby, unconditionally and irrevocably Bond to pay the Railway the full amount in the sum of XXXX (Rupees 
XXXX Only) as above stated.  
2. The Surety undertakes to immediately pay on presentation of demand by the Railway any amount up to and 
including aforementioned full amount without any demur, reservation or recourse. Any such demand made by the 
Railway on the Surety shall be final, conclusive and binding, absolute and unequivocal notwithstanding any disputes 
raised/pending before any Court, tribunal, arbitration or any authority or any threatened litigation by the Bidder or 
Bank.  
3. On payment of any amount less than aforementioned full amount, as per demand of the Railway, the Bond shall 
remain valid for the balance amount i.e. the aforementioned full amount less the payment made to the Railway.  
4. The Surety shall pay the amount as demanded immediately on presentation of the demand by Railway without any 
reference to the contractor and without the Railway being required to show grounds or give reasons for its demand or 
the amount demanded.  
5. The Surety Bond shall be unconditional and irrevocable.  
6. The Bond hereinbefore shall not be affected by any change in the constitution of the Surety or in the constitution 
of the Contractor.  
7. The Surety agrees that no change, addition, modifications to the terms of the Contract Agreement or to any 
documents, which have been or may be made between the Railway and the Contractor, will in any way release us 
from the liability under this Bond; and the Surety, hereby, waives any requirement for notice of any such change, 
addition or modification to the Surety.  
8. This Bond is valid and effective from the date of its issue, which is [insert date of issue]. The Bond and our 
obligations under it will expire on XXXX  (Expiry Date). All demands for payment under the Bond must be received 
by us on or before that date.  
9. The Surety agrees that the Railways right to demand payment of aforementioned full amount in one instance or 
demand payments in parts totalling up to the aforementioned full amount in several instances will be valid until 
either the aforementioned full amount is paid to the Railway or the Bond is released by Railway before the Expiry 
date.  
10. The Surety agrees that its obligation to pay any amount demanded by the Railway before the expiry of this Bond 
will continue until the amount demanded has been paid in full.  
11. The expressions Surety and Railway hereinbefore used shall include their respective successors, administrators 
and assigns.  
12. The Surety hereby undertakes not to revoke the Bond during its currency, except with the previous consent in 
writing of the Railway. This Bond is subject to the Uniform Rules for Demand Bonds, ICC Publication No. 758.  
13. We, the Surety Insurer, further agree that the Authority shall be the sole judge to decide as to whether the Bidder 
is in default of due and faithful fulfilment and compliance with the terms and conditions contained in the Bidding 
Documents including, inter alia, the failure of the Bidder to keep its Bid open during the Bid validity period set forth 
in the said Documents, and the decision of the Authority that the Bidder is in default as aforesaid shall be final and 
binding on us, notwithstanding any differences between the Authority and the Bidder or any dispute pending before 
any Court, tribunal, arbitrator or any other authority.  
14. The Bond shall be in addition to and without prejudice to any other security Bond (s) of the contractor in favour 
of the Railway available with the Railway. The Surety, under this Bond, shall be deemed as Principal Debtor of the 
Railway.  
 
Notwithstanding anything to the contrary contained in these presents, 
 
a. Our liability under this Surety Bond shall not exceed XXXX (Rupees XXXXX Only).  
b. This Surety Bond shall be valid up to XXXX (being the date of expiry);  



 
 
 

 

 

109

c. Unless the bank is served a written claim or demand on or before XXXX [date of expiry] all rights under this Bond 
shall be forfeited and the Surety shall be relieved and discharged from all liabilities under this Bond irrespective of 
whether or not the original Surety bond is returned to the Surety.  
Dated:     the day of 2024 
15. The Insurance Surety Bond shall be verified by sending mail to [customer.care@sbigeneral.in].  
 
 
 
                     
Place………………                                                Bank's Seal and authorized signature(s)  
                                                                                [Name in Block letters]…………………… 
                                                                                [Designation with Code No.]………………… 
                                                                                [P/Attorney] No.  
 
 
 
 
Witness  
 
1. 
 
 
2. 
 
 
 
[Note: All italicized texts are for guidance on how to prepare this Insurance Surety Bond and shall be 
deleted from the final document.]
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ANNEXURE-IX 
 

On Non-judicial stamp of Rs.100/- 
 

MEMORANDUM OF UNDERSTANDING 
 

FOR JOINT VENTURE AGREEMENT 
 
1. This Memorandum of understanding executed this ________ day of ______ 2018 between 
________________(Name of Co.) _________________ a company registered under the Companies Act 1956 having 
its registered office at _________represented through its Director / Authorized Representative _______________ 
(hereinafter referred to as ______________________ which expression shall unless repugnant to the context thereof 
includes its successors) of the FIRST PART 
 

OR 
 
M/s. _____________________________________ a partnership firm registered under the Indian Partnership Act 
1932, having its registered office _________________________ represented through its Partner Shri 
______________/ Authorized Representative _________________________________ (hereinafter referred to as 
_________________________________ which expression shall unless repugnant to the context thereof includes its 
successors) of the FIRST PART 
 

AND 
 
2. M/s. ________________(Name of Co.) ____________ a company registered under the Companies Act 1956 
having its registered office at _______________ represented through its Director or Authorized Representative 
_____________(hereinafter referred to as _______________ which expression shall unless repugnant to the context 
thereof includes its successors) of the SECOND PART. 
 

OR 
 
M/s. _______________________________ a partnership firm registered under the Indian Partnership Act 19____, 
having its registered office __________________________ (hereinafter referred to as _________________ which 
expression shall unless repugnant to the context thereof includes its successors) of the SECOND PART 
 

AND 
 
3. This Memorandum of understanding executed this ___________ day of ______ 200__ between 
_________________ (Name of Co.) _________________ a company registered under the Companies Act 1956 
having its registered office _____________ through its Director or Authorized Representative _________________ 
(hereinafter referred to as ____________________ which expression shall unless repugnant to the context thereof 
includes its successors) of the THIRD PART 
 

OR\ 
 
M/s. __________________________________ a partnership firm registered under the Indian Partnership Act 
19_____, having its registered office ____________________________ through its Partner or Authorized 
Representative ___________ (hereinafter referred to as _________________________ which expression shall unless 
repugnant to the context thereof includes its successors) of the THIRD PART. 
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4. This Memorandum of Understanding executed this ____________ day of _____ 200___ between 
__________ (Name of Co.) _______________ a company registered under the Companies Act 1956 having its 
registered office ___________________ through its Director or Authorized Representative ________________ 
(hereinafter referred to as _______________ which expression shall unless repugnant to the context thereof includes 
its successors) of the FOURTH PART 
 

OR 
 
M/s. ____________________ a partnership firm registered under the Indian Partnership Act 19____, having its 
registered office ____________________ through its Partner or Authorized Representative 
______________________ (hereinafter referred to as ____________________ which expression shall unless 
repugnant to the context thereof includes its successors) of the FOURTH PART 
 
5. This Memorandum of Understanding executed this _____________ day of __________ 200____ between 
___________(Name of Co.) __________ a company registered under the Companies Act 1956 having its registered 
office ____________ through its Director or Authorized Representative ________________ (hereinafter referred to 
as __________________ which expression shall unless repugnant to the context thereof includes its successors) of 
the FIFTH PART. 

 
OR 

 
M/s. _______________________________ a partnership firm registered under the Indian Partnership Act 19_____, 
having its registered office ___________________ through its Partner or Authorized Representative 
________________(hereinafter referred to as ________________________which expression shall repugnant to the 
context thereof includes its successors) of the FIFTH PART. 
 
Whereas, Central Railway, Nagpur hereinafter referred to as Owner/Customer has invited Tender Nos. 
____________________ hereinafter referred to as the Central Railway, Nagpur, Tender for the work of 
________________ hereinafter referred to as the said work. 
 
Whereas, the party of the first part i.e. M/s._____________________ details to be supplied of the expertise in their 
field. 
 
Whereas, the party of the second part, M/s. ______________________ details to be supplied of the expertise in their 
field. 
 
Whereas, the party of the third part, M/s. _______________ details to be supplied of the expertise in their field. 
 
Whereas, the party of the fourth part, M/s. _______________ details to be supplied of the expertise in their field. 
 
Whereas, the party of the fifth part, M/s. _______________ details to be supplied of the expertise in their field. 
 
AND whereas parties to this MOU, have agreed to co-operative with each other to associate jointly and to form a 
Joint Venture Firm to participate in the Central Railway, Nagpur, Tender of Indian Railways. 
 
Now, therefore, in consideration of the premises and mutual promises and of the undertaking contained herein, it is 
hereby agreed as follows:- 
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1. The purpose of MOU- 
 
M/s. ________________________ and ____________________ agree to co-operate with each other for the purpose 
of joint participation in the Central Railway, Nagpur, Tender and in the event, the contract is awarded, to jointly 
execute the contract.  The board interfaces and scope of work of each party is set forth below:- 
 

 

 

 
2. The name of the Jt. Venture firm shall be ___________________ 
 
3. The parties, hereto, represent that: 
 

a) They are in possession of all approvals and valid authorization for the purpose of execution of this MOU. 
b) They have not entered into any agreement/MOU of equal or similar nature with any third party for the 

Central Railway, Nagpur, Tender. 
 
That each of the parties of the JV, agrees and undertake to place at the disposal of the JV, benefits of its individual 
experience, technical knowledge and skill and shall in all respects bear its share of the responsibility, including the 
provision of information advice and other assistance required in connection with the works.   The share and the 
participation of the partners in the JV shall broadly be follows: 
 
M/s. ____________________________% 

M/s. ____________________________% 

M/s. ____________________________% 

M/s. ____________________________% 

M/s. ____________________________% 

 
Lead Member: 
 
That one of the member of the JV firm shall be the lead member of the JV firm who shall have a majority (at least 
51%) share of interest in the JV firm.  The other members shall have a share of not less than 20% each in case of JV 
firms with up to three members and not less than 10% each in case of JV firms with more than three members.  In 
case of JV firm foreign member(s), the lead member has to be an Indian firm with a minimum share of 51%. 
And all rights, interest, liabilities, obligations, work experience and risks (net profits or net losses) arising out of the 
contract shall be shared or borne by the Parties in proportionate to these shares.  Each of the parties shall bound by 
guarantees, sureties required for the work as well as its proportionate share in working capital and other financial 
requirements. 
 
4. The parties to this MOU undertakes: 

a) That after submission of the tender, the MOU shall not be modified/altered/terminated during the validity of 
the tender except when modification becomes inevitable due to succession laws etc., but in no case the 
minimum eligibility criteria would be vitiated.  The parties to this MOU further agrees that the Lead Member 
will continue to be the Lead Member of J.V. Firm. 

b) That after the contract is awarded the constitution of the J.V. firm shall not be altered during the currency of 
contract except when modification becomes inevitable due to Succession Law etc. but in no case the 
minimum eligibility criteria would be vitiated. 
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5. JOINT & SEVERAL LIABILITY 
 In respect of the Central Railway, Nagpur, Tender, all terms shall be complied by each party on back-to-back 

basis as per specifications of the Central Railway, Nagpur, Tender or any other mutually agreed terms with 
the Owner/Customer. The Parties hereto shall, if awarded the contract for the said work for which the Joint 
Venture is formed, be jointly and severally liable to the Indian Railways for execution of the said work in 
accordance with the contract.  The Parties hereto also undertake to be liable jointly and severally for the loss, 
damages caused to the Indian Railways in course of execution or due to non-execution of the contract or part 
thereof or arising out of the contract. 

 
6. Shri ____________ shall be authorized partner/person on behalf of the Joint Venture to deal with tender, to 

sign the agreement or enter into contract in respect of the said tender, to receive payment, to witness joint 
measurement of work done, to sign measurement books, and similar such action in respect of Central 
Railway,Nagpur,Tender/Contract.  All notices/correspondence with respect to the contracts would be sent 
only to this authorized member of the JV Firm. 

 
7. Notwithstanding anything contained herein, in respect of the Central Railway, Nagpur, Tender with regard to 

the internal relationship, the inter se liabilities between the parties shall be in proportion to their respective 
scope of work and shall be subject to the provisions of this MOU. 

 
8. The Parties agree that with respect of the Central Railway, Nagpur, Tender neither Party, nor any subsidiary 

company of either Party, nor any joint venture company or any other entity, in which the Party/ies, is or are 
in any way interested, shall compete together with or through any third party, nor shall the Parties advise, 
consult for, engage in or otherwise assist in any way any person or entity or any affiliate thereof in respect of 
any orders or contracts related to the Central Railway, Nagpur, Tender. 

 
9. Responsibility 

Each party shall assume and accept full responsibility for its Scope of Work and the obligations imposed in 
the Contract and in this MOU as if it was, with regard to its Scope of Work, an independent partner 
contracting individually with the Customer.  In the event of any defect and damage or any claim arising from 
the Customer under the Contract or any third party in relation to or as a consequence of any failure to meet 
the performance specification the Party, within whose Scope of Work the claim arises, shall be entirely 
responsible for the claim and shall indemnify and hold harmless the other Party from any liability, demand, 
claim burden cost, expense attorney’s fees and costs arising from thereof. 

 
10. Assignability 

No party to the Joint Venture has right to assign or transfer the interest, right or liability in the contract 
without the written consent of the other party and that of the Railway. 

 
11. Use of Machinery, Instruments, Labour Force etc. 

The Parties hereto undertake that whatever the machinery, instruments, Labour force (including unskilled, 
skilled, inspectors, Engineers etc.) they possess at the time of entering into Joint Venture Agreement or 
which subsequently shall come in their possession and if such machinery, instruments, labour force is 
required for the speedy and efficient execution of the work, the Party/Parties having the control over the said 
machinery, instrument, labour force etc. without having any regard to their share of profit and loss agreed to 
between the Parties in Joint Venture Agreement shall hand over the same at the disposal of the other party 
who is actually executing the work for the purpose of execution of the contract without any hindrances and 
obstacle. 

 
12. Duration of MOU 



 
 
 

 

 

114

It shall be valid during entire currency of contract including the period of extension, if any and also till the 
maintenance period is over or till all the contractual liabilities including warranty/guarantee obligations are 
discharged completely. 

 
13. Applicable Law 

This MOU and any arrangement/agreements regarding the performance shall be construed and interpreted in 
accordance with and governed by the Laws of India and shall be subject to the exclusive jurisdiction of the 
courts at NAGPUR. 

 
14. Settlement of Disputes 

In the event of disputes arising from this MOU, the Parties to the MOU undertakes to endeavour to settle the 
said disputes amongst them amicably.  However, if the parties fail to resolve the disputes amongst them 
amicably, the said disputes arising out of or in connection with the present MOU shall be resolved through 
Arbitration as per the provisions enshrined under the Arbitration and Conciliation Act, 1996 or/and 
amendments thereof. 
 

15. All communications or notices provided for herein shall be in English language and be delivered, mailed, or 
tele-faxed to the Parties addresses as indicated below :- 

 
M/s ----------------------------- 
       ----------------------------- 
       ----------------------------- 
 
M/s ---------------------------- 
---------------------------- 
       ---------------------------- 
 
All correspondence and notices to the Joint Venture shall be addressed to the Lead Member, i.e. M/s. 
_____________________/Shri ________________ at the address stated herein below:- 
 
M/s ----------------------------- 
       ----------------------------- 
       ----------------------------- 

 
Such communication or notices shall be deemed to have been duly given when so delivered or, if mailed, 
when received at destination. 

 
16. Each part shall have full and sole responsibility to bear the expense of and effect the payment of any taxes, 

duties, special insurance, fees or assessments of any nature whatsoever (including personal income taxes 
level or imposed on any of its employees or personnel or any of its sub-contractor’s employees or personnel) 
including penalties and interest, if any, levied in connection with the execution of this MOU. 

 
17. The parties to this MOU declare and certify that they have not been black listed or debarred by Railways or 

any other Ministry/Department of the Govt. of India/State Govt. from participation in tenders/contract on or 
before the date of opening of bids either in their individual capacity or the JV firm or partnership firm in 
which they were member/partners. 

 
In witness whereof, the Parties have caused this MOU to be executed by their respective authorized representatives 
on the date and year mentioned herein above. 
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Signature:   Signature:        Signature: 
 
Shri ________________ of     Shri ___________ of       Shri ________________ of 
 
M/s. ________________         M/s. _____________        M/s. _________________ 
 
 
Signature:   Signature:   
 
Shri ________________ of     Shri ___________ of  
M/s. ________________         M/s. _____________    
 
 
Witnesses: 
 
1) Name:   Address:  
2) Name:   Address: 
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NATURE AND SCOPE OF WORK 
 

Name of work: Development of Half rake to full rake Loading/Unloading facility on Loop line 2 at 
DEOLI Goods Shed with labor room, Merchant room, CC road etc. 
 
 
Scope of work involves, 
 
1) Development of Half rake to full rake Loading/Unloading facility on Loop line 2 at DEOLI Goods Shed 
with labor room, Merchant room, CC road etc. 
 
2) Any work related to main work. 

** ** 
 
 

                                                                        Special Condition 
 
As per Dy. Chief Engineer (Works), Mumbai CSMT's letter No. W.187.R.GCC dated 24.05.2019, if any contract is 
terminated under Clause 62 of GCC due to contractor's default, such contractor shall be temporarily debarred from 
participation in any tender in that Division for a period of one year from the date of termination. 
Accordingly, the contractor/tenderer shall submit a declaration stating that no contract of the firm has been 
terminated under Clause 62 of GCC due to contractor's default in this Division. 
 

 
::  DECLARATION :: 

 
I/We, ______________________________ (Name of the authorized signatory), acting as authorized signatory of 
______________________________ (Name of the firm), hereby solemnly declare that:  
 

1. The firm, either individually or as a constituent partner/member of any Joint Venture (JV) or any other 
arrangement, has not been terminated under Clause 62 of GCC-2022 on any unit of Central Railway, Nagpur during 
the last one (01) year upto the date of submission of this tender.  
2. It is further certified that no partner/constituent of the firm has been associated with any firm which has been 
terminated under Clause 62 of GCC-2022 on Central Railway, Nagpur during the above period.  
3. I/We understand that if the above declaration is found to be false or incorrect at any stage, the offer shall be liable 
for rejection, and if the contract has been awarded, the same shall be liable for termination in addition to any other 
action as per extant rules, including banning of business dealings  
 
Place:  
Date:  
 

SEAL AND SIGNATURE OF THE CONSTITUENT FIRM 
/ CONSTITUENT PARTNER 

      ** ** ** ** 
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GENERAL CONDITION OF CONTRACT 
 

1. The basic cost and the advertised tender value has been shown. Tenderer(s)/Contractor(s) have to quote 
percentage rate above/below/at par on the advertised tender value for each schedule separately unless 
otherwise mentioned. 

2. Tenderers are not required to quote item wise rates. In case any Contractor/Tenderer quotes unified 
percentage for each schedule and item wise rates against individual items also, no cognizance would be 
taken for the item wise rates quoted. 

3. Tenderers are requested to quote the rates inclusive of all applicable taxes and duties whatsoever leviable by 
Government (state or central) or any statutory body. 

4. Tenderer conditions regarding extra payment on above account will not be considered and rates quoted by 
the tenderer will be taken as rates inclusive of all taxes and duties as leviable by Government (state or 
central) or anybody. 

5. As per the conditions of the contract the offer is required to be kept open for 60 days (in case of two packet 
system of tendering 90 days) from the date of opening of the tenders. The offer of the rebate if any, quoted 
by the tenderer shall be considered for 60 days (in case of two packet system of tendering 90 days). Any 
shorter period of validity of rebate quoted by the tenderer will be ignored and rebate will be considered valid 
for 60 days (in case of two packet system of tendering 90 days) or as extended further. Rate will be 
considered as per rebate only.  

6. Design/drawing of RCC retaining wall shall be submitted by contractor duly proof-checked by Railway 
approved organization/institution such as RDSO/RITES/IIT Mumbai/VJTI Mumbai/GOE Pune/VNIT 
Nagpur etc. for the approval of Railway for execution. 

7. (i) Cement-The contractor shall procure the cement of the specified grade, confirming to relevant IS codes, 
manufactures in major cement plant, such as Ultrateck, ACC, Grasim, Ambuja, JK, Birla etc.  
(ii) Steel- The contractor shall procure the reinforcement steel (TMT Bars) and structural steel, as per IS-
1786 and IS-2062 respectively, produced by Indigenous and Primary producers of steel having integrated 
steel plants: such as SAIL, TISCO, RINL, JISCO, JINDAL, ESSAR or RDSO approved manufacturers of 
TMT bars, whose registration is valid during the procurement. 
(iii) Sand- As per specification given in IRUSS. 
(iv) Bathroom fittings/accessories shall be of JAGUAR, KOHLER, PARKO, MARK, Galaxy, Ess-Ess or 
similar brand confirming to IS 8938 approved by Engineer. 
(v) Paint/Distemper/Exterior- This shall be of Asian Paint, Berger, Nerolac, Dulux or similar brand approved 
by Engineer. 
(vi) Double rubber coated paver blocks shall be used whenever required as approved by Engineer. 
(vii) Powder Coating-Powder coating aluminium components for Window/Doors/Paneling or Ventilators 
shall be of Hindalco, Jindal or similar brand approved by Engineer equivalent quality confirming to IS: 733 
and IS:1285 powder coated to required shade according to IS:1868(minimum anodic coating of gradeAC-
15)Locking arrangement shall be provided where ever required. 
(viii) Sanitary wareshall be of Hindware, Perry ware/Cera/Kohler make or similar brand approved by 
Engineer and as specified in IRUSS. 
(ix) Wall putty shall be used for distemper of JK, Birla or similar Brandas approved by engineer and as 
specified in IRUSS. 
(x) Wire guage shall be of stainless steel and specification as mentioned in schedule. 
(xi) Tiles shall be of Kajaria, Jhonson, RAK, SIMPLO, NITCO (Nano) or similar brand approved by 
Engineer and as specified in IRUSS. 
(xii) G.I. pipes shall be of Tata, Surya, Jindal or similar brand as per specification given in schedule in 
IRUSS. 
(xiii) Down take rain water pipes shall be of Jain, Finolex, supreme, Prince or similar brand approved by 
Engineer super PVC solvent cement for jointing with sturdy clamps for fixing. 
(xiv) Glass for windows shall be of MODI, Saint Gobain or similar brand approved by Engineer. 
(xv) PVC storage tank shall be of sintex or similar brand as approved by Engineer. 
(xvi) Bricks should be as specified in IRUSS. 
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8. Workmanship-During execution of the work all released material/debris should be immediately removed 
from the site and it should be transported & dumped away from the colony at the places which will not affect 
the environment.  In case any debris is noticed at site after completion of the work a penalty of Rs.10000/- 
will be imposed in addition to the cleaning of debris. 

9. (i) It should be specifically noted that some of the detailed drawing may not have finalized by the Railway 
and will, therefore, be supplied to the contractor as and when they are finalized on demand. No 
compensation whatsoever on this account shall be payable by the Railway Administration.  
(ii) No claim whatsoever will be entertained by the Railway on account of any delay or hold up of the 
work(s) arising out of delay in approval of drawings, changes, modifications, alterations, additions, omission 
and site lay out plan or detailed drawings and design and or late supply of such materials as are required to 
be arranged by the Railway or due to any other factor on Railway account. 
(iii) No claim for idle labour and or idle machinery etc. on any account will be entertained.  Similarly no 
claims shall be entertained for business loss or any such loss. 

10. Tenderers are advised to inspect the site conditions before submitting the tender. 
11. Tenderers should submit his credentials alongwith Tender form, failing which his offer may not be 

considered. 
12. Tenderers should apprise himself with the General Condition of Contract April 2022 as amended/corrected 

upto latest correction slip. 
13. In case of any dispute arising out of the punctuation and or any typographical error in the schedule, the same 

will be corrected with reference to USSOR-2011/SOR-2002 (P. way)/CR-HQ-IRUSSOR-2019/NS,USSOR-
2023 of Central Railway in original manuscript available with CE CSTM/DRM(W)NGP. 

14. Contractor will arrange his own tools, plants, machineries, labour, supervisors, and engineers etc to do the 
work. The Railway will supply no tools and plant. 

15. The general and relevant notes applicable to the respective chapter/sub-chapter of Standard Schedule of 
Rates will apply to the schedule items and should be considered as having been incorporated in the contract 
agreement and binding to the contractor. 

16. Tenderer shall not quote any special condition. In case special conditions are quoted by the tenderer and the 
same is not accepted by the Railways and if the offer refused by the tenderer with Railway stipulations on 
special conditions quoted by the tenderer (s), the Earnest Money deposited by the tenderer shall be forfeited. 

17. Tenderers shall submit all the required documents as mentioned in clause no.14 to 18 of Part-IRegulation 
for Tenders and Contract of General Condition of Contract-2022 and as amended/corrected upto latest 
correction slip. Note: Please refer GCC 2022 for Documentation purpose. 

 
-END OF DOCUMENT- 
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