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PART I 

Instructions to Tenderers (ITT) 

1.0 Applicability: These instructions and conditions of contract shall be applicable for all the 
tenders and contracts of railways for execution of ‘Works’ as defined in GFR 2017. 

1.01  Order of Precedence of Documents: In a contract agreement, in case of any difference, 
contradiction, discrepancy, with regard to conditions of tender/contract, specifications, drawings, 
Bill(s) of Quantities etc., forming part of the tender/contract, the following shall be the order of 
precedence: 

i. Letter of Award/Acceptance(LOA)

ii. Bill(s) of Quantities

iii. Special Conditions of Contract

iv. Technical Specifications as given in tender documents

v. Drawings

vi. Indian Railways Standard General Conditions of Contract updated with correction slips issued
up to date of inviting tender or as otherwise specified in the tender documents.

vii. Indian Railways Unified Standard Specification (IRUSS-2019) updated with correction slips
issued up to date of inviting tender or as otherwise specified in the tender documents, if
applicable in the contract.

viii. CPWD Specifications 2019 Vol I & II updated with correction slips issued up to date of
inviting tender or as otherwise specified in the tender documents, if applicable in the contract.

ix. Indian Railways Unified Standard Specifications (Works and Material) 2010 updated with
correction slips issued up to date of inviting tender or as otherwise specified in the tender
documents, if applicable in the contract.

x. IR Specifications/Guidelines updated with correction slips issued up to date of inviting tender
or as otherwise specified in the tender documents.

xi. Relevant B.I.S. Codes updated with correction slips issued up to date of inviting tender or as
otherwise specified in the tender documents.

1.1 Interpretation: These Instructions to Tenderers shall be read in conjunction with the 
Standard General Conditions of Contract which are referred to herein and shall be subject to 
modifications additions or suppression by Special Conditions of Contract and/or Special 
Specifications, if any, annexed to the Tender Forms.  

1.2 Definition: In these Instructions to Tenderers, the following terms shall have the meanings 
assigned hereunder except where the context otherwise requires: 
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(a) “Railway” shall mean the President of the Republic of India or the administrative officers of the 
Railway or Successor Railway authorized to deal with any matter, which these presents are 
concerned on his behalf. 

(b) “General Manager” shall mean the Officer-in-Charge of the general superintendence and control 
of the Zonal Railway/Production Unit and shall also include Addl. General Manager, General 
Manager (Construction) and shall mean and include their successors of the Successor Railway. 

(c) “Chief Engineer” shall mean the Officer-in-Charge of the Engineering Department of Railway 
and shall also include Chief Engineer (Construction), Chief Electrical Engineer, Chief Electrical 
Engineer (Construction), Chief Signal & Telecom Engineer, Chief Signal & Telecom Engineer 
(Construction), Chief Mechanical Engineer and shall mean and include their successors of the 
Successor Railway. 

(d) “Divisional Railway Manager” shall mean the Officer-in-Charge of a Division of Zonal Railway 
and shall mean and include Divisional Railway Manager of the Successor Railway. 

(e) “Engineer” shall mean the Divisional Engineer or Executive Engineer, Divisional Signal & 
Telecom Engineer, Divisional Electrical Engineer, Divisional Mechanical Engineer  in executive 
charge of the works and shall include the superior officers, both Open Line and Construction 
Organisations, of Engineering, Signal & Telecom, Mechanical and Electrical Departments, i.e. the 
Senior Divisional Engineer/Deputy Chief Engineer, Senior Divisional Signal & Telecom Engineer / 
Dy. Chief Signal & Telecom Engineer, Senior Divisional Electrical Engineer / Deputy Chief 
Electrical Engineer, Senior Divisional Mechanical Engineer and shall mean & include the Engineers 
of the Successor Railway. 

(f) “Tenderer” shall mean the person / firm / co-operative or company whether incorporated or not 
who tenders for the works with a view to execute the works on contract with the Railway and shall 
include their representatives, successors and permitted assigns. 

(g) “Limited Tenders” shall mean tenders invited from all or some contractors on the approved or 
select list of contractors with the Railway. 

(h) “Open Tenders” shall mean the tenders invited in open and public manner and with adequate 
notice. 

(i) “Works” shall mean the works contemplated in the drawings and Bill(s) of Quantities set forth in 
the tender forms and required to be executed according to the specifications. 

(j) “Specifications” shall mean the Specifications for Materials and Works of the Railway as 
specified under the authority of the Ministry of Railways or Chief Engineer or as amplified, added to 
or superseded by special specifications if any, appended to the Tender Forms. 

(k) Standard Schedule of Rates (SSOR) shall mean the schedule of Rates adopted by the Railway, 
which includes- 

1. “Unified Standard Schedule of Rates of the Railway (USSOR)” i.e. the Standard Schedule of 
Rates of the Railway issued under the authority of the Chief Engineer from time to time, updated 
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with correction slips issued up to date of inviting tender or as otherwise specified in the tender 
documents; 
2. “Delhi Schedule Of Rates (DSR)” i.e. the Standard Schedule of Rates published by Director
General/ Central Public Works Department, Government of India, New Delhi, as adopted and
modified by the Railway under the authority of the Chief Engineer from time to time, updated
with correction slips issued up to date of inviting tender or as otherwise specified in the tender
documents.

(l) “Drawings” shall mean the maps, drawings, plans and tracings, or prints thereof annexed to the
Tender Forms.

(m) “Contractor’s authorized Engineer” shall mean a graduate engineer or equivalent, having more
than 3 years experience in the relevant field of construction work involved in the contract, duly
approved by the Engineer.

(n) Date of inviting tender shall be the date of publishing tender notice on IREPS website if tender is
published on website or the date of publication in newspaper in case tender is not published on
website.

(o)“Bill of Quantities” shall mean Schedule of Item(s) included in the tender document along with 
respective quantities. 

1.3 Words importing the singular number shall also include the plural and vice versa where the 
context requires. 

CREDENTIALS OF CONTRACTORS 

2. Application for Registration and Approved list of contractors:

2.1 Works of construction and of supply of material shall be entrusted for execution to
contractors whose capabilities and financial status have been investigated and approved to the
satisfaction of the Railway. A list of approved contractors may also be maintained by the Railway.
The said list be revised periodically once in a year or so by giving wide publicity through
advertisements etc. For registration, the  contractor including a contractor who is already on the
approved list shall apply to the concerned General Manager (Construction) / Chief Administrative
Officer (Construction) / Principal Chief Engineer / Principal Chief Signal & Telecommunication
Engineer / Principal Chief Mechanical Engineer / Principal Chief Electrical Engineer/ Divisional
Railway Manager, furnishing particulars regarding:

(a) his position as an independent contractor specifying engineering organization available with
details of partners / staff / engineers employed with qualifications and experience;

(b) his capacity to undertake and carry out works satisfactorily as vouched for by a responsible
official or firm; details about the transport equipments, construction tools and plants etc. required for
the work, maintained by him;

(c) his previous experience of works similar to that to be contracted for, in proof of which original
certificates or testimonials may be called for and their genuineness verified, if needs be, by reference
to the signatories thereof;
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(d) his knowledge from actual personal investigation of the resources of the area/zone or zones in 
which he offers to work; 

(e) his ability to supervise the work personally or by competent and duly authorized agent; 

(f) his financial position; 

2.2 An applicant shall clearly state the categories of works and the 
area/zone/division(s)/district(s) in which he desires registration in the list of approved contractors. 

2.3  The selection of contractors for enlistment in the approved list would be done by a committee 
for different value of slabs as notified by Railway.  

2.4 An annual fee as prescribed by the Railway from time to time would be charged from such 
approved contractors to cover the cost of sending notices to them and clerkage for tenders etc. 
Notices shall be sent to them on registered e-mail address and registered postal address. 

TENDERS FOR WORKS 

3. Tender Form: Tender Forms shall embody the contents of the contract documents either 
directly or by reference and shall be as per specimen form, Annexure-I. e-Tender Forms shall be 
issued free of cost to all tenderers. 
 
4. Omissions & Discrepancies: Should a tenderer find discrepancies in or omissions from the 
drawings or any of the Tender Forms or should he be in doubt as to their meaning, he should at once 
notify the authority inviting tenders. The tender inviting authority may, if deemed necessary, clarify 
the same to all tenderers. It shall be understood that every endeavour has been made to avoid any 
error which can materially affect the basis of tender and successful tenderer shall take upon himself 
and provide for the risk of any error which may subsequently be discovered and shall make no 
subsequent claim on account thereof. 

5. Bid Security: 

(1) (a) The tenderer shall be required to submit the Bid Security with the tender for 
the due performance with the stipulation to keep the offer open till such date as 
specified in the tender, under the conditions of tender. The Bid Security shall be as 
under:  

 
 

Value of the Work 
 

Bid Security 

For works estimated to 
cost up to ₹ 1 crore 

2% of the estimated cost of the work 

For works estimated to 
cost more than ₹ 1 crore 

₹ 2 lakh plus ½% (half percent) of the excess of the 
estimated cost of work beyond ₹ 1 crore subject to a 
maximum of ₹ 1 crore 



(2) The Bid Security shall be deposited either in cash through e-payment gateway or

submitted as Bank Guarantee bond from a scheduled commercial bank of India or as

mentioned in tender documents. The Bank Guarantee bond shall be as per Annexure-VIA

and shall be valid for a period of 90 days beyond the bid validity period.

(3) In case, submission of Bid Security in the form of Bank Guarantee, following

shall be ensured:

i. A scanned copy of the Bank Guarantee shall be uploaded on e-Procurement Portal

(IREPS) while applying to the tender.

ii. The original Bank Guarantee should be delivered in person to the official nominated as

indicated in the tender document within 5 working days of deadline of submission before

closing date for submission of bids (i.e. excluding the last date of submission of bids).

iii. Non submission of scanned copy of Bank Guarantee with the bid on e-tendering portal

(IREPS) and/or non submission of original Bank Guarantee within the specified period

shall lead to summary rejection of bid.

iv. The Tender Security shall remain valid for a period of 90 days beyond the validity period

for the Tender.

Note: 

(i) The Bid Security shall be rounded off to the nearest ₹100. This Bid Security

shall be applicable for all modes of tendering.

(ii) Any firm recognized by Department of Industrial Policy and Promotion (DIPP)

as ‘Startups’ shall be exempted from payment of Bid Security detailed above.

(iii) Labour Cooperative Societies shall submit only 50% of above Bid Security

detailed above.

(b) It shall be understood that the tender documents have been issued to the

tenderer and the tenderer is permitted to tender in consideration of stipulation on his

part, that after submitting his tender he will not resile from his offer or modify the terms

and conditions thereof in a manner not acceptable to the Engineer. Should the tenderer

fail to observe or comply with the said stipulation, the aforesaid amount shall be liable

to be forfeited to the Railway.

(c) If his tender is accepted, this Bid Security mentioned in sub para (a) above will

be retained as part security for the due and faithful fulfillment of the contract in terms

of Clause 16 of the Standard General Conditions of Contract. The Bid Security of other

Tenderers shall, save as herein before provided, be returned to them, but the Railway

shall not be responsible for any loss or depreciation that may happen thereto while in

their possession, nor be liable to pay interest thereon.

5
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v. The details of the BG, physically submitted should match with the details available in
the scanned copy and the data entered during bid submission time, failing which the
bid will be rejected

vi. The Bank Guarantee shall be placed in an envelope, which shall be sealed. The
envelope shall clearly bear the identification “Bid for the ***** Project” and shall
clearly indicate the name and address of the Bidder. In addition, the Bid Due Date
should be indicated on the right hand top corner of the envelope.

vii. The envelope shall be addressed to the officer and address as mentioned in the tender
document.

viii. If the envelope is not sealed and marked as instructed above, the Railway
assumes no responsibility for the misplacement or premature opening of the
contents of the Bid submitted and consequent losses, if any, suffered by the
Bidder.

6. Care in Submission of Tenders:

(a) (i) Before submitting a tender, the tenderer will be deemed to have satisfied himself by
actual inspection of the site and locality of the works, that all conditions liable to be 
encountered during the execution of the works are taken into account and that the 
rates he enters in the tender forms are adequate and all inclusive to accord with the 
provisions in Clause-37 of the Standard General Conditions of Contract for the 
completion of works to the entire satisfaction of the Engineer. 

(a)(ii) Tenderers will examine the various provisions of The Central Goods and Services 
Tax Act, 2017(CGST)/ Integrated Goods and Services Tax Act, 2017(IGST)/ Union 
Territory Goods and Services Tax Act, 2017(UTGST)/ respective state’s State 
Goods and Services Tax Act (SGST) also, as notified by Central/State Govt.& as 
amended from time to time and applicable taxes before bidding. Tenderers will 
ensure that full benefit of Input Tax Credit (ITC) likely to be availed by them is duly 
considered while quoting rates. 

(a)(iii) The successful tenderer who is liable to be registered under 
CGST/IGST/UTGST/SGST Act shall submit GSTIN along with other details 
required under CGST/IGST/UTGST/SGST Act to railway immediately after the 
award of contract, without which no payment shall be released to the Contractor. 
The Contractor shall be responsible for deposition of applicable GST to the 
concerned authority. 

(a)(iv) In case the successful tenderer is not liable to be registered under 
CGST/IGST/UTGST/ SGST Act, the railway shall deduct the applicable GST from 
his/their bills under reverse charge mechanism (RCM) and deposit the same to the 
concerned authority. 



(a) (v) contractor shall be liable to pay/refund the amount collected as GST to the

Indian Railways along with interest and penalties, if any imposed by the

authorities, in case GST input tax credit of Indian Railways is denied/rejected

by the tax authorities due to reasons mentioned below but not limited to:

Wrong/incorrect invoices issued by contractor;

No-filing of GST returns;

Non-payment of GST collected from Indian Railways to the authorities;

Any other non-compliance done by contractor;

General Indemnity: Contractor hereby agrees to indemnify and hold harmless

the Indian railways from and against any and all losses, including loss on

account of Input Tax credit and all losses incurred by the Indian Railways

relating to or arising out of or in connection with any actual or threatened claim,

legal action, proceedings, prosecution or inquiry by or against the Indian

railways arising out, directly or indirectly, of failure by the contractor to comply

with the provisions of GST and related laws, or based upon or arising from any

failure by the contractor.

Retention Money: Any payment liable to be paid by Indian Railways to

contractor against the goods or services or both supplied by such contractor to

Indian railways shall be kept on hold in case supplier makes any non-

compliance of any of the GST law provisions including non-reporting of

invoices in GST returns. Such payment shall be released after proper

verification of records and availability of ITC to Indian Railways as per

provisions of GST law.

 New Para as per ACS No. 6 Dt. 21.12.2023.  
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(b) When work is tendered for by a firm or company, the tender shall be signed by the

individual legally authorized to enter into commitments on their behalf.

(c) The Railway will not be bound by any power of attorney granted by the tenderer or by

changes in the composition of the firm made subsequent to the execution of the contract.

It may, however, recognize such power of attorney and changes after obtaining proper

legal advice, the cost of which will be chargeable to the Contractor.

6.1 The tenderers shall submit a copy of certificate stating that all their statements/documents 

submitted alongwith bid are true and factual. Standard format of certificate to be submitted by the bidder 

is enclosed as Annexure-V. In addition to Annexure-V, in case of other than Company/Proprietary firm, 

Annexure V-(A) shall also be submitted by the each member of a Partnership Firm/Joint venture (JV)/ 

Hindu Undivided Family (HUF)/ Limited Liability Partnership (LLP) etc. as the case may be. Non 

submission of above certificate by the bidder shall result in summarily rejection of his/their bid. It shall 

be mandatorily incumbent upon the tenderer to identify, state and submit the supporting documents duly 

self attested/digitally signed by which they/he is qualifying the Qualifying Criteria mentioned in the 

Tender Document. ACS No. 2 of 13.12.2022 

  CONSIDERATION OF TENDERS 

7. Right of Railway to Deal with Tenders: The Railway reserves the right of not to invite tenders

for any of Railway work or works or to invite open or limited tenders and when tenders are called to

accept a tender in whole or in part or reject any tender or all tenders without assigning reasons for any

such action. In case if tender is accepted in part by Railway administration, Letter of Acceptance shall be

issued as counter offer to the Tenderer, which shall be subject to acceptance by the Tenderer.

7A. Two Packets System of Tendering: With a view to assess the tenders technically without being 

influenced by the financial bids, 'Two Packets System of tendering' shall be adopted wherein tender 

documents provide for the same. 

7B. Pre Bid Conference: Intenders having advertised value more than Rs 50 Crore or as mentioned in 

the tender document, Railway shall conduct Pre Bid Conference(s) with the prospective bidders. 

7C. Make in India Policy: Provisions of Make in India Policy 2017 issued by Govt. of India, as amended 

from time to time, shall be followed for consideration of tenders. 

7D. Permission to Bid for a bidder from a country which shares Land boundary with India: 

Any bidder from the countries sharing a land border with India will be eligible to bid in any procurement 

of works (including turnkey projects) only if the bidder is registered with the Competent Authority. The 

Competent Authority for registration will be the Registration Committee constituted by the Department 

for Promotion of Industry and Internal Trade (DPIIT), Government of India. For interpretation of this 

para, Department of Expenditure, Ministry of Finance, Government of India letter F.No.6/18/2019-PPD 

dated 23/07/2020 shall be referred. 

7E. Clarification of Bids: To assist in the examination, evaluation & comparison and pre-qualification 

of the Tender, the Railway may, at its discretion, ask any Bidder for a clarification of its Bid.  Any 

clarification submitted by a Bidder that is not in response to a request by the Railway shall not be 

entertained or considered. The Railway request for clarification and the response of the bidder in this 

regard shall be in writing.   

7
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However, if a Bidder does not provide clarification of its bid by the date and time 
communicated in the Railway request for clarification, the bid shall be evaluated as per the 
documents submitted along with the bid. 

8. Execution of Contract Document: The Tenderer whose tender is accepted shall be required
to appear in person at the office of General Manager/General Manager (Construction), Chief
Administrative Officer (Construction), Divisional Railway Manager or concerned Engineer, as the
case may be, or if tenderer is a firm or corporation, a duly authorized representative shall appear
(there would be no need for appear in person if agreement is signed digitally) and execute the
contract agreement within seven days of notice from Railways that the Contract Agreement is ready.
Failure to do so shall constitute a breach of the agreement affected by the acceptance of the tender.
The Contract Agreement shall be entered into by Railway only after submission of valid Performance
Guarantee by the Contractor. In such cases the Railway may determine that such tenderer has
abandoned the contract and there upon his tender and acceptance thereof shall be treated as cancelled
and the Railway shall be entitled to forfeit the full amount of the Bid Security and other dues payable
to the Contractor under this contract. The failed Contractor shall be debarred from participating in the
re-tender for that work.

9. Form of Contract Document:  Every contract shall be complete in respect of the document
it shall so constitute.  Not less than 2 copies of the contract document shall be signed by the
competent authority and the Contractor and one copy given to the Contractor (there would be no need
of signing two copies if agreement is signed digitally).

(a) For Zone Contracts, awarded on the basis of the percentage above or below the applicable
chapter(s) of Standard Schedule of Rates (SSOR) for the whole or part of financial year, the contract
agreement required to be executed by the tenderer whose tender is accepted shall be as per specimen
form, Annexure-II.  During the currency of the Zone Contract, work orders as per specimen form
Annexures-III, for works not exceeding ₹ 5,00,000 each, shall be issued by the Divisional Railway
Manager / Executive Engineer under the agreement for Zone Contract.

(b) For contracts for specific works, the contract document required to be executed by the
tenderer whose tender is accepted shall be an agreement as per specimen form Annexure- IV.
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ANNEXURE - I 

____________ RAILWAY 

TENDER FORM (First Sheet) 

Tender No. ____________________ 

Name of Work ___________________________________________________ 

To 

The President of India 

Acting through the _____________________________ Railway 

I/We ____________________ have read the various conditions to tender attached hereto and 
agree to abide by the said conditions.  I/We also agree to keep this offer open for acceptance for a 
period of ________ days from the date fixed for closing of the tender and in default thereof, I/We 
will be liable for forfeiture of my/our “Bid Security”. I/We offer to do the work for _______ 
Railway, at the rates quoted in the attached bill(s) of quantities and hereby bind myself/ourselves to 
complete the work in all respects within ____________ months from the date of issue of letter of 
acceptance of the tender. 

2. I/We also hereby agree to abide by the Indian Railways Standard General Conditions of 
Contract, with all correction slips up-to-date and to carry out the work according to the Special 
Conditions of Contract and Specifications of materials and works as laid down by Railway in the 
annexed Special Conditions/Specifications, Standard Schedule of Rates (SSOR) with all correction 
slips up-to-date for the present contract. 

3. A Bid Securityof ₹ ___________ has already been deposited online/ submitted as Bank 
Guarantee bond. Full value of the Bid Security shall stand forfeited without prejudice to any other 
right or remedies in case my/our Tender is accepted and if:  

(a) I/We do not submit the Performance Guarantee within the time specified in the Tender 
document; 

(b) I/We do not execute the contract documents within seven days after receipt of notice issued by 
the Railway that such documents are ready; and  

(c) I/We do not commence the work within fifteen days after receipt of orders to that effect. 

4. (a) I/We am/are a Startup firm registered by …………………… Department of Industrial 
Policy and Promotion (DIPP) and my registration number is ……………. valid upto 
…………………. (Copy enclosed) and hence exempted from submission of Bid Security. 

5. We are a Labour Cooperative Society and our Registration No. is ……………….. with 
…………………..and hence required to deposit only 50% of Bid Security.  

 

6. Until a formal agreement is prepared and executed, acceptance of this tender shall constitute a 
binding contract between us subject to modifications, as may be mutually agreed to between us and 
indicated in the letter of acceptance of my/our offer for this work. 
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Signature of Witnesses: ________________________ 

(1) ___________________ Signature of Tenderer(s) 

(2) ___________________ Date ________________ 

Address of the Tenderer(s)  

_____________________________ 

ACS -7  dated 25.09.2024 



GCC April 2022 

11 

ANNEXURE - I (Contd. …) 

TENDER FORM (Second Sheet) 

1. Instructions to Tenderers and Conditions of Tender: The following documents form part
of Tender / Contract:

(a) Tender Forms – First Sheet and Second Sheet

(b) Special Conditions/Specifications (enclosed)

(c) Bill(s) of quantities (enclosed)

(d) Standard General Conditions of Contract and Standard Specifications (Works and Materials)
of Indian Railways as amended/corrected upto latest correction slips, copies of which can be
seen in the office of ______________ or obtained from the office of the Chief Engineer,
____________ Railway on payment of prescribed charges.

(e) Standard Schedule of Rates (SSOR) as amended / corrected upto latest correction slips, copies
of which can be seen in the office of ________________ or obtained from the office of the
Chief Engineer, ________________ Railway on payment of prescribed charges.

(f) All general and detailed drawings pertaining to this work which will be issued by the
Engineer or his representatives (from time to time) with all changes and modifications.

2. Drawings for the Work: The Drawing for the work can be seen in the office of the
_________ and / or Chief Engineer, ____________ Railway at any time during the office hours. The
drawings are only for the guidance of Tenderer(s). Detailed working drawings (if required) based
generally on the drawing mentioned above, will be given by the Engineer or his representative from
time to time.

3. The Tenderer(s) shall quote his / their rates as a percentage above or below the Standard
Schedule of Rates (SSOR) of ____________ Railway as applicable to ____________ Division
except where he/they are required to quote item rates and must tender for all the items shown in the
Bill(s) of Quantities attached. The quantities shown in the attached Bill(s) of Quantities are given as a
guide and are approximate only and are subject to variation according to the needs of the Railway.
The Railway does not guarantee work under each item of the Bill(s) of Quantities. The tenderer(s)
shall quote rates / rebates only at specified place in Tender Form supplied by Railway.  Any revision
of rates / rebates submitted (quoted) through a separate letter whether enclosed with the bid (Tender
Form) or submitted separately or mentioned elsewhere in the document other than specified place
shall be summarily ignored and will not be considered.

4. Tenders containing erasures and / or alterations of tender documents are liable to be rejected.
Any correction made by tender(s) in his/their entries must be attested by him / them.

5. The works are required to be completed within a period of ________ months from the date of
issue of acceptance letter.

6. Bid Security:

(a) Subject to exemptions provided under para 5(1) (a) of Part-1 (ITT) of this document, the
tender must be accompanied by a Bid Security as mentioned in tender documents, failing which the
tender shall be summarily rejected.
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(b) The Tenderer(s) shall keep the offer open for a minimum period of 60 days (in case of two
packet system of tendering 90days) from the date of closing of the Tender. It is understood that the
tender documents have been issued to the Tenderer(s) and the Tenderer(s), is / are permitted to tender
in consideration of the stipulation on his / their part that after submitting his / their tender subject to
the period being extended further, if required by mutual agreement from time to time, he will not
resile from his offer or modify the terms and conditions thereof in a manner not acceptable to
___________ Railway. Should the tenderer fail to observe or comply with the foregoing stipulation,
the amount deposited or Bank guarantee bond submitted as Bid Security for the due performance of
the above stipulation, shall be forfeited to the Railway.

(c) If his tender is accepted,

(i) the Bid Security mentioned in sub para(a) above deposited in cash through e-payment
gateway will be retained as part security for the due and faithful fulfillment of the contract
in terms of Clause 16 of the Standard General Conditions of Contract;

(ii) the Bid Security mentioned in sub para(a) above submitted as Bank guarantee bond, will
be encashed as part security for the due and faithful fulfillment of the contract in terms of
Clause 16 of the Standard General Conditions of Contract.

The Bid Security of other Tenderers shall, save as herein before provided, be returned to
them, but the Railway shall not be responsible for any loss or depreciation to the Bid
Security that may happen thereto while in their possession, nor be liable to pay interest
thereon.

(d) In case Contractor submits the Term Deposit Receipt/Bank Guarantee Bond towards either the
Full Security Depositor the Part Security Deposit equal to or more than Bid Security, the Railway
shall return the Bid Security so retained as per sub para(c) above, to the Contractor.

7. Rights of the Railway to deal with Tender: The authority for the acceptance of the tender
will rest with the Railway.  It shall not be obligatory on the said authority to accept the lowest tender
or any other tender, and tenderer(s) shall neither demand any explanation for the cause of rejection of
his/ their tender nor the Railway to assign reasons for declining to consider or reject any particular
tender or tenders.

8. If the tenderer(s) deliberately gives / give wrong information in his / their tender or creates /
create circumstances for the acceptance of his / their tender, the Railway reserves the right to reject
such tender at any stage.

9. If any partner(s) of a partnership firm expires after the submission of its tender or after the
acceptance of its tender, the Railway shall deem such tender as cancelled/contract as terminated
under clause 61 of the Standard General Conditions of Contract, unless the firm retains its character
as per partnership agreement. If a sole proprietor expires after the submission of tender or after the
acceptance of tender, the Railway shall deem such tender as cancelled / contract as terminated under
clause 61 of the Standard General Conditions of Contract.

10. Eligibility Criteria:

10.1   Technical Eligibility Criteria:

(a) The tenderer must have successfully completed or substantially completed any one of the
following categories of work(s) during last 07 (seven) years, ending last day of month previous to the
one in which tender is invited:
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(i) Three similar works each costing not less than the amount equal to 30% of advertised
value of the tender, or

(ii) Two similar works each costing not less than the amount equal to 40% of advertised
value of the tender, or

(iii) One similar work costing not less than the amount equal to 60% of advertised value of
the tender.

(b) (1) In case of tenders for composite works (e.g. works involving more than one distinct
component, such as Civil Engineering works, S&T works, Electrical works, OHE works etc. and in
the case of major bridges – substructure, superstructure etc.), tenderer must have successfully
completed or substantially completed any one of the following categories of work(s) during last 07
(seven) years, ending last day of month previous to the one in which tender is invited:

(i) Three similar works each costing not less than the amount equal to 30% of advertised
value of each component of tender, or

(ii) Two similar works each costing not less than the amount equal to 40% of advertised
value of each component of tender, or

(iii) One similar work each costing not less than the amount equal to 60% of advertised
value of each component of tender.

Note for b(1):  Separate completed works of minimum required values shall also be considered 
for fulfillment of technical eligibility criteria for different components. 

(b)(2)In such cases, what constitutes a component in a composite work shall be clearly pre-defined 
with estimated tender cost of it, as part of the tender documents without any ambiguity. 

(b) (3) To evaluate the technical eligibility of tenderer, only components of work as stipulated in
tender documents for evaluation of technical eligibility, shall be considered.  The scope of work
covered in other remaining components shall be either executed by tenderer himself if he has work
experience as mentioned in clause 7 of the Standard General Conditions of Contractor through
subcontractor fulfilling the requirements as per clause 7 of the Standard General Conditions of
Contract or jointly i.e., partly himself and remaining through subcontractor, with prior approval of
Chief Engineer in writing.

However, if required in tender documents by way of Special Conditions, a formal agreement 
duly notarised, legally enforceable in the court of law, shall be executed by the main contractor with 
the subcontractor for the component(s) of work proposed to be executed by the subcontractor(s), and 
shall be submitted along with the offer for considering subletting of that scope of work towards 
fulfilment of technical eligibility. Such subcontractor must fulfill technical eligibility criteria as 
follows: 

The subcontractor shall have successfully completed at least one work similar to work 
proposed for subcontract, costing not less than 35% value of work to be subletted, in last 5 years, 
ending last day of month previous to the one in which tender is invited through a works contract.  

Note: for subletting of work costing up to Rs 50 lakh, no previous work experience of 
subcontractor shall be asked for by the Railway. 



In case after award of contract or during execution of work it becomes necessary for 
contractor to change subcontractor, the same shall be done with subcontractor(s) fulfilling the 
requirements as per clause 7 of the Standard General Conditions of Contract, with prior approval of 
Chief Engineer in writing.   
Note for Item 10.1:  

Work experience certificate from private individual shall not be considered. However, in 
addition to work experience certificates issued by any Govt. Organisation, work experience 
certificate issued by Public listed company having average annual turnover of Rs 500 crore 
and above in last 3 financial years excluding the current financial year, listed on National 
Stock Exchange or Bombay Stock Exchange,  incorporated/registered at least 5 years prior 
to the date of closing of tender, shall also be considered provided the work experience 
certificate has been issued by a person authorized by the Public listed company to issue 
such certificates. 

In case tenderer submits work experience certificate issued by public listed company, the 
tenderer shall also submit along with work experience certificate, the relevant copy of work 
order, bill of quantities, bill wise details of payment received duly certified by Chartered 
Accountant, TDS certificates for all payments received and copy of final/last bill paid by 
company in support of above work experience certificate. 

10.2. Financial Eligibility Criteria: The tenderer must have minimum average annual contractual 
turnover of 1.5 V/N crores; V/N or ‘V’ whichever is less; where          

V= Advertised value of the tender in crores of Rupees 

N= Number of years prescribed for completion of work for which bids have been invited. 

The average annual contractual turnover shall be calculated as an average of “total contractual 
payments” in the previous three financial years, as per the audited balance sheet. However, in case 
balance sheet of the previous year is yet to be prepared/ audited, the audited balance sheet of the fourth 
previous year shall be considered for calculating average annual contractual turnover. 

The tenderers shall submit requisite information as per Annexure-VIB, along with copies of Audited 
Balance Sheets duly certified by the Chartered Accountant/ Certificate from Chartered Accountant duly 
supported by Audited Balance Sheet.    

10.3   Bid Capacity: The tender/technical bid will be evaluated based on bid capacity formula detailed 
as Annexure-VI.  
10.4 No Technical and Financial credentials are required for tenders having advertised value up to 
Rs 50 lakh. 
10.5 Credentials if submitted in foreign currency shall be converted into Indian currency i.e., Indian 
Rupee as under: 

The conversion rate of US Dollars into Rupees shall be the daily representative exchange rates 
published by the Reserve Bank of India or entity authorized by RBI to do so for the relevant date or 
immediately previous date for which rates have been published. Where, relevant date shall be as on the 
last day of month previous to the one in which tender is invited. In case of any other currency, the  

ACS No. 1 of 14.07.2022
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same shall first be converted to US Dollars as on the last day of month previous to the one in which 
tender is invited, and the amount so derived in US Dollars shall be converted into Rupees at the 
aforesaid rate. The conversion rate of such currencies shall be the daily representative exchange rates 
published by the International Monetary Fund for the relevant date or immediately previous date for 
which rates have been published.   

[Explanation for Para 10 of the Tender Form (Second Sheet) including Para 10.1 to 10.5 - Eligibility 
Criteria: 

1. Substantially Completed Work means an ongoing work in which payment equal to or 
more than 90% of the present contract value (excluding the payment made for adjustment of 
Price variation (PVC), if any) has been made to the contractor in that ongoing contract and no 
proceedings of termination of contract on Contractor’s default has been initiated. The credential 
certificate in this regard should have been issued not prior to 60 days of date of invitation of 
present tender.  

2. In case a work is started prior to 07 (seven) years, ending last day of month previous to the one in 
which tender is invited, but completed in last 07 (seven) years, ending last day of month previous 
to the one in which tender is invited, the completed work shall be considered for fulfillment of 
credentials. 

3. If a work is physically completed and completion certificate to this extent is issued by the 
concerned organization but final bill is pending, such work shall be considered for fulfillment of 
credentials 

4. In case of completed work, the value of final bill (gross amount) including the PVC amount (if 
paid) shall be considered as the completion cost of work. In case final bill is pending, only the 
total gross amount already paid including the PVC amount (if paid) shall be considered as the 
completion cost of work. 

In case of substantially completed work, the total gross amount already paid including the 
PVC amount (if paid), as mentioned in the certificate, shall be considered as the cost of 
substantially completed work. 

5. If a bidder has successfully completed a work as subcontractor and the work experience 
certificate has been issued for such work to the subcontractor by a Govt. Organization or public 
listed company as defined in Note for Item 10.1 Para 10 of the Tender Form (Second Sheet), the 
same shall be considered for the purpose of fulfillment of credentials. 

6. In case a work is considered similar in nature for fulfillment of technical credentials, the overall 
cost including the PVC amount (if paid) of that completed work or substantially completed work, 
shall be considered and no separate evaluation for each component of that work shall be made to 
decide eligibility. 

7. In case of newly formed partnership firm, the credentials of individual partners from previous 
propriety firm(s) or dissolved previous partnership firm(s) or split previous partnership firm(s), 
shall be considered only to the extent of their share in previous entity on the date of dissolution / 
split and their share in newly formed partnership firm. For example, a partner A had 30% share 
in previous entity and his share in present partnership firm is 20%. In the present tender under 
consideration, the credentials of partner A will be considered to the extent of 0.3*0.2*value of the 
work done in the previous entity. For this purpose, the tenderer shall submit along with his bid all 
the relevant documents which include copy of previous partnership deed(s), dissolution deed(s) 
and proof of surrender of PAN No.(s) in case of dissolution of partnership firm(s) etc. 

8. In case of existing partnership firm, if any one or more partners quit the partnership firm, the 
credentials of remaining partnership firm shall be re-worked out i.e., the quitting partner(s) shall 
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take away his credentials to the extent of his share on the date of quitting the partnership 
firm(e.g. in a  partnership firm of partners A, B & C  having share 30%, 30% & 40% respectively 
and credentials of Rs 10 crore; in case partner C quits the firm, the credentials of this 
partnership firm shall remain as Rs 6 crore). For this purpose, the tenderer shall submit along 
with his bid all the relevant documents which include copy of previous partnership deed(s), 
dissolution deed(s) and proof of surrender of PAN No.(s) in case of dissolution of partnership 
firm(s) etc. 

9. In case of existing partnership firm if any new partner(s) joins the firm without any modification
in the name and PAN/TAN no. of the firm, the credentials of partnership firm shall get enhanced
to the extent of credentials of newly added partner(s) on the same principles as mentioned in item
6 above. For this purpose, the tenderer shall submit along with his bid all the relevant documents
which include copy of previous partnership deeds, dissolution/splitting deeds and proof of
surrender of PAN No.(s) in case of dissolution of partnership firm etc.

10. Any partner in a partnership firm cannot use or claim his credentials in any other firm without
leaving the partnership firm i.e., In a partnership firm of A&B partners, A or B partner cannot
use credentials of partnership firm of A&B partners in any other partnership firm or propriety
firm without leaving partnership firm of A&B partners.

11. In case a partner in a partnership firm is replaced due to succession as per succession law, the
proportion of credentials of the previous partner will be passed on to the successor.

12. If the percentage share among partners of a partnership firm is changed, but the partners remain
the same, the credentials of the firm before such modification in the share will continue to be
considered for the firm as it is without any change in their value. Further, in case a partner of
partnership firm retires without taking away any credentials from the firm, the credentials of
partnership firm shall remain the same as it is without any change in their value.

13. In a partnership firm “AB” of A&B partners, in case A also works as propriety firm “P” or
partner in some other partnership firm “AX”, credentials of A in propriety firm “P” or in other
partnership firm “AX” earned after the date of becoming a partner of the  firm AB  shall not be
added in  partnership firm AB.

14. In case a tenderer is LLP, the credentials of tenderer shall be worked out on above lines similar
to a partnership firm.

15. In case company A is merged with company B, then company B would get the credentials of
company A also.]

11. Tenderer Credentials:

Documents testifying tenderer previous experience and financial status should be produced along 
with the tender.  

Tenderer(s) who is / are not borne on the approved list of the Contractors of ________ Railway shall 
submit along with his / their tender: 

(i) Certificates and testimonials regarding contracting experience for the type of job for which
tender is invited with list of works carried out in the past.

(ii) Audited Balance Sheet duly certified by the Chartered Accountant regarding contractual
payments received in the past.
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(iii) The list of personnel / organization on hand and proposed to be engaged for the tendered

work. Similarly list of Plant & Machinery available on hand and proposed to be inducted

and hired for the tendered work.

(iv) A copy of certificate stating that they are not liable to be disqualified and all their

statements/documents submitted along with bid are true and factual. Standard format of the

certificate to be submitted by the bidder is enclosed as Annexure-V. In addition to Annexure-V,

in case of other than Company/Proprietary firm, Annexure V-(A) shall also be submitted by the

each member of a Partnership Firm/Joint venture (JV)/ Hindu Undivided Family (HUF)/ Limited

Liability Partnership (LLP) etc. as the case may be.  Non submission of a copy of certificate by

the bidder shall result in summarily rejection of his/their bid. It shall be mandatorily incumbent

upon the tenderer to identify, state and submit the supporting documents duly self-attested /

digitally signed by which they/he are/is qualifying the Qualifying Criteria mentioned in the

Tender Document. ACS No. 2 of 13.12.2022

(v) The Railway reserves the right to verify all statements, information and documents submitted

by the bidder in his tender offer, and the bidder shall, when so required by the Railway, make

available all such information, evidence and documents as may be necessary for such

verification. Any such verification or lack of such verification, by the Railway shall not relieve

the bidder of its obligations or liabilities hereunder nor will it affect any rights of the Railway

there under.

(vi) (a) In case of any information submitted by tenderer is found to be false, forged or incorrect at

any time during process for evaluation of tenders, it shall lead to forfeiture of the tender Bid

Security besides banning of business for a period of upto five two years. . ACS No. 3 of 26.04.23

(b) In case of any information submitted by tenderer is found to be false, forged or incorrect after

the award of contract, the contract shall be terminated. Bid Security, Performance Guarantee

and Security Deposit available with the railway shall be forfeited. In addition, other dues of the

contractor, if any, under this contract shall be forfeited and agency shall be banned for doing

business for a period of upto five two years. . ACS No. 3 of 26.04.23

12. Non-compliance with any of the conditions set forth therein above is liable to result in the

tender being rejected.

13. Execution of Contract Documents: The successful Tenderer(s) shall be required to execute

an agreement with the President of India acting through the _____________, _________ Railway for

carrying out the work according to the Standard General Conditions of Contract, Special Conditions

/ Specifications annexed to the tender and Standard Specifications (Works and Materials) of Railway

as amended/corrected upto latest correction slips, mentioned in tender form (First Sheet).

14. Documents to be Submitted Along with Tender

(i) The tenderer shall clearly specify whether the tender is submitted on his own (Proprietary Firm)

or on behalf of a Partnership Firm / Company / Joint Venture (JV) / Registered Society / Registered Trust

/ Hindu Undivided Family (HUF) / Limited Liability Partnership (LLP) etc. The tenderer(s) shall enclose

the attested copies of the constitution of their concern, and copy of PAN Card along with their tender.

Tender Documents in such cases are to be signed by such persons as may be legally competent to sign

them on behalf of the firm, company, association, trust or society, as the case may be.

(ii) Following documents shall be submitted by the tenderer:
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(a) Sole Proprietorship Firm:
(i) All documents in terms of Para 10 of the Tender Form (Second Sheet) above.

(b) HUF:
(i) A copy of notarized affidavit on Stamp Paper declaring that he who is submitting the

tender on behalf of HUF is in the position of ‘Karta’ of Hindu Undivided Family (HUF)
and he has the authority, power and consent given by other members to act on behalf of
HUF.

(ii) All other documents in terms of Para 10 of the Tender Form (Second Sheet) above.

(c) Partnership Firm:
(i) All documents as mentioned in para18 of the Tender Form (Second Sheet).

(d) Joint Venture (JV): All documents as mentioned in para 17 of the Tender Form (Second
Sheet).

(e) Company registered under Companies Act2013:

(i) The copies of MOA (Memorandum of Association) / AOA (Articles of Association) of
the company

(ii) A copy of Certificate of Incorporation
(iii) A copy of Authorization/Power of Attorney issued by the Company (backed by the

resolution of Board of Directors) in favour of the individual to sign the tender on behalf
of the company and create liability against the company.

(iv) All other documents in terms Para 10 of the Tender Form (Second Sheet) above.

(f) LLP (Limited Liability Partnership):
(i) A copy of LLP Agreement
(ii) A copy of Certificate of Incorporation
(iii) A copy of Power of Attorney/Authorization issued by the LLP in favour of the individual

to sign the tender on behalf of the LLP and create liability against the LLP.
(iv) An undertaking by all partners of the LLP that they are not blacklisted or debarred by

Railways or any other Ministry / Department of the Govt. of India from participation in
tenders / contracts as on the date of submission of bids, either in their individual capacity
or in any firm/LLP or JV in which they were / are partners/members. Concealment /
wrong information in regard to above shall make the contract liable for determination
under Clause 62 of the Standard General Conditions of Contract.

(v) All other documents in terms of Para 10 of the Tender Form (Second Sheet).

(g) Registered Society & Registered Trust:
(i) A copy of Certificate of Registration
(ii) A copy of Memorandum of Association of Society/Trust Deed
(iii) A copy of Power of Attorney in favour of the individual to sign the tender documents and

create liability against the Society/Trust.
(iv) A copy of Rules & Regulations of the Society
(v) All other documents in terms of Para 10 of the Tender Form (Second Sheet) above.
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(iii) If it is NOT mentioned in the submitted tender that tender is being submitted on behalf of 

a Sole Proprietorship firm / Partnership firm / Joint Venture / Registered Company etc., then the 

tender shall be treated as having been submitted by the individual who has signed the tender. 

(iv) After opening of the tender, any document pertaining to the constitution of Sole 

Proprietorship Firm / Partnership Firm / Registered Company/ Registered Trust / Registered 

Society / HUF/LLP etc. shall be neither asked nor considered, if submitted. Further, no suo moto 

cognizance of any document available in public domain (i.e., on internet etc.) or in Railway’s 

record/office files etc. will be taken for consideration of the tender, if no such mention is available 

in tender offer submitted. 

 

(v)  A tender from JV shall be considered only where permissible as per the tender conditions. 

(vi) The Railway will not be bound by any change of power of attorney or in the composition 

of the firm made subsequent to the submission of tender. Railway may, however, recognize such 

power of attorney and changes after obtaining proper legal advice, the cost of which will be 

chargeable to the Contractor.         ACS No. 3 of 26.04.23 

15. The tenderer whether sole proprietor / a company or a partnership firm / joint venture (JV) 

/ registered society / registered trust / HUF / LLP etc if they want to act through agent or individual 

partner(s), should submit along with the tender, a copy of power of attorney duly stamped and 

authenticated by a Notary Public or by Magistrate in favour of the specific person whether he/they 

be partner(s) of the firm or any other person, specifically authorizing him/them to sign the tender, 

submit the tender and further to deal with the Tender/ Contract up to the stage of signing the 

agreement except in case where such specific person is authorized for above purposes through  a 

provision made in the partnership deed / Memorandum of Understanding / Article of Association 

/Board resolution, failing which tender shall be summarily rejected.  

A separate power of attorney duly stamped and authenticated by a Notary Public or by 

Magistrate in favour of the specific person whether he/they be partner(s) of the firm or any other 

person, shall be submitted after award of work, specifically authorizing him/them to deal with all 

other contractual activities subsequent to signing of agreement, if required.  

Note:  A Power of Attorney executed and issued overseas, the document will also have to be 

legalized by the Indian Embassy and notarized in the jurisdiction where the Power of Attorney is 

being issued. However, the Power of Attorney provided by Bidders from countries that have signed 

the Hague Legislation Convention 1961 are not required to be legalized by the Indian Embassy if 

it carries a conforming Appostille certificate. 

16. Employment/Partnership etc. of Retired Railway Employees: 

(a)  Should a tenderer 

i) be a retired Engineer of the gazetted rank or any other gazetted officer working before his 

retirement, whether in the executive or administrative capacity or whether holding a 

pensionable post or not, in the Engineering or any other department of any of the railways 

owned and administered by the President of India for the time being, OR 
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ii) being partnership firm / joint venture (JV) / registered society / registered trust etc have as
one of its partners/members a retired Engineer of the gazetted rank or any other gazetted
officer working before his retirement, OR

iii) being an incorporated company have any such retired Engineer of the gazetted rank or any
other gazetted officer working before his retirement as one of its directors

AND 

in case where such Engineer or officer had not retired from government service at least 1 year 
prior to the date of submission of the tender 

THEN 

the tenderer will give full information as to the date of retirement of such Engineer or gazetted 
officer from the said service and as to whether permission for taking such contract, or if the 
Contractor be a partnership firm or an incorporated company, to become a partner or director 
as the case may be,  has been obtained by the tenderer or the Engineer or officer, as the case 
may be from the President of India or any officer, duly authorized by him in this behalf, shall 
be clearly stated in writing at the time of submitting the tender. 

b) In case, upon successful award of contract, should a tenderer depute for execution of the works
under or to deal matters related with this contract, any retired Engineer of gazette rank or
retired gazetted officer working before his retirement in the Engineering or any other
department of any of the railways owned and administered by the President of India for the
time being, and now in his employment, then the tenderer will ensure that retired Engineer or
retired gazetted officer had retired from government service at least 1 year prior to the date of
his employment with tenderer and in case he had retired from service within a year then he
possesses  the requisite permission from the President of India or any officer, duly authorized
by him in this behalf, to get associated with the tenderer.

c) Should a tenderer or Contractor being an individual, have member(s) of his family or in the case
of partnership firm/ company / joint venture (JV) / registered society / registered trust etc. one
or more of his partner(s)/shareholder(s) or member(s) of the family of partner(s)/shareholder(s) 
having share of more than 1%in the tendering entity employed in gazetted capacity in the 
Engineering or any other department of the railway, then the tenderer at the time of submission 
of tender, will inform the authority inviting tenders the details of such persons. 

Note: -If information as required as per 16.a), b), c) above has not been furnished, contract is liable to 
be dealt in accordance with provision of clause 62 of the Standard General Condition of 
contract. 

JOINT VENTURE (JV) IN WORKS TENDERS 

17. Participation of Joint Venture (JV) in Works Tender: This para shall be applicable for
works tenders wherein tender documents provide for the same.

17.1 Separate identity/name shall be given to the Joint Venture. 



GCC April 2022 

21 

17.2 Number of members in a JV shall not be more than three, if the work involves only one 
department (say Civil or S&T or Electrical or Mechanical) and shall not be more than five, if the 
work involves more than one Department. One of the members of the JV shall be its Lead Member 
who shall have a majority (at least 51%) share of interest in the JV. The other members shall have a 
share of not less than 20% each in case of JV with upto three members and not less than 10% each in 
case of JV with more than three members. In case of JV with foreign member(s), the Lead Member 
has to be an Indian firm/company with a minimum share of 51%. 

17.3 A member of JV shall not be permitted to participate either in individual capacity or as a 
member of another JV in the same tender.  

17.4 The tender form shall be purchased and submitted only in the name of the JV and not in the 
name of any constituent member. The tender form can however be submitted by JV or any of its 
constituent member or any person authorized by JV through Power of Attorney to submit tender. 

17.5 Bid Security shall be submitted by JV or authorized person of JV either as : 

(i) Cash through e-payment gateway or as mentioned in tender document, or

(ii) Bank Guarantee bond either in the name of JV, or in the name of all members of JV as per
MOU irrespective of their share in the JV if the JV has not been constituted legally till the
date of submission of tender.

17.6 A copy of Memorandum of Understanding (MoU) duly executed by the JV members on a 
stamp paper, shall be submitted by the JV alongwith the tender. The complete details of the members 
of the JV, their share and responsibility in the JV etc. particularly with reference to financial, 
technical and other obligations shall be furnished in the MoU. 

17.7 Once the tender is submitted, the MoU shall not normally be modified / altered / terminated 
during the validity of the tender. In case the tenderer fails to observe/comply with this stipulation, the 
full Bid Security shall be liable to be forfeited.  

17.8 Approval for change of constitution of JV shall be at the sole discretion of the Railway. The 
constitution of the JV shall not normally be allowed to be modified after submission of the bid by the 
JV, except when modification becomes inevitable due to succession laws etc., provided further that 
there is no change in qualification of minimum eligibility criteria by JV after change of composition. 
However, the Lead Member shall continue to be the Lead Member of the JV. Failure to observe this 
requirement would render the offer invalid. 

17.9 Similarly, after the contract is awarded, the constitution of JV shall not be normally allowed 
to be altered during the currency of contract except when modification become inevitable due to 
succession laws etc. and minimum eligibility criteria should not get vitiated. Failure to observe this 
stipulation shall be deemed to be breach of contract with all consequential penal action as per 
contract conditions. 

17.10 On award of contract to a JV, a single Performance Guarantee shall be submitted by the JV as 
per tender conditions. All the Guarantees like Performance Guarantee, Bank Guarantee for 
Mobilization Advance, Machinery Advance etc. shall be accepted only in the name of the JV and no 
splitting of guarantees amongst the members of the JV shall be permitted. 
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17.11 On issue of LOA (Letter of Acceptance), the JV entity to whom the work has been awarded, 

with the same shareholding pattern as was declared in the MOU/JV Agreement submitted alongwith 

the tender, shall be got registered before the Registrar of the Companies under 'The Companies Act 

-2013' (in case JV entity is to be registered as Company) or before the Registrar/Sub-Registrar under

the 'The Indian Partnership Act, 1932' (in case JV entity is to be registered as Partnership Firm) or

under 'The LLP Act 2008' (in case JV entity is to be registered as LLP).  A separate PAN shall be

obtained for this entity.  The documents pertaining to this entity including its PAN shall be furnished

to the Railways before signing the contract agreement for the work. In case the tenderer fails to

observe/comply with this stipulation within 60 days of issue of LOA, contract is liable to be

terminated. In case contract is terminated railway shall be entitled to forfeit the full amount of the

Bid Security and other dues payable to the Contractor under this contract. The entity so registered,

in the registered documents, shall have, inter-alia, following Clauses:

17.11.1 Joint and Several Liability - Members of the entity to which the contract is awarded, shall 

be jointly and severally liable to the Railway for execution of the project in accordance with General 

and Special Conditions of Contract. The members of the entity shall also be liable jointly and 

severally for the loss, damages caused to the Railways during the course of execution of the contract 

or due to non-execution of the contract or part thereof. 

17.11.2 Duration of the Registered Entity - It shall be valid during the entire currency of the 

contract including the period of extension, if any and the maintenance period after the work is 

completed. 

17.11.3 Governing Laws - The Registered Entity shall in all respect be governed by and 

interpreted in accordance with Indian Laws.                                                ACS No. 3 of 26.04.23 

17.12 Authorized Member - Joint Venture members in the JV MoU shall authorize Lead 

member on behalf of the Joint Venture to deal with the tender contract, sign the agreement or enter 

into contract in respect of the said tender, to receive payment, to witness joint measurement of work 

done, to sign measurement books and similar such action in respect of the said tender/contract. All 

notices/correspondences with respect to the contract would be sent only to this authorized member 

of the JV. 

17.13 No member of the Joint Venture shall have the right to assign or transfer the interest right or 

liability in the contract without the written consent of the other members and that of the Railway in 

respect of the said tender/contract. 

17.14 Documents to be enclosed by the JV alongwith the tender: 

17.14.1 In case one or more of the members of the JV is/are partnership firm(s), following 

documents shall be submitted: 

(i) A notarized copy of the Partnership Deed or a copy of the Partnership deed registered

with the Registrar.

(ii) A copy of consent of all the partners or individual authorized by partnership firm, to

enter into the Joint Venture Agreement on a stamp paper,

(iii) A notarized or registered copy of Power of Attorney in favour of the individual to sign

the MOU/JV Agreement on behalf of the partnership firm and create liability against

the firm.
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(iv) An undertaking by all partners of the partnership firm that they are not blacklisted or
debarred by Railways or any other Ministry / Department of the Govt. of India from
participation in tenders / contracts as on the date of submission of bids, either in their
individual capacity or in any firm/LLP in which they were / are partners/members.  Any
Concealment / wrong information in regard to above shall make the bid ineligible or the
contract shall be determined under Clause 62 of the Standard General Conditions of
Contract.

17.14.2 In case one or more members is/are Proprietary Firm or HUF, the following documents shall 
be enclosed: 

(i) A copy of notarized affidavit on Stamp Paper declaring that his Concern is a proprietary
Concern and he is sole proprietor of the Concern OR he who is signing the affidavit on
behalf of HUF is in the position of ‘Karta’ of Hindu Undivided Family (HUF) and he has
the authority, power and consent given by other members to act on behalf of HUF.

17.14.3 In case one or more members of the JV is/are companies, the following documents shall be 
submitted: 

(i) A copy of resolutions of the Directors of the Company, permitting the company to enter
into a JV agreement,

(ii) The copies of MOA (Memorandum of Association) / AOA (Articles of Association) of
the company

(iii) A copy of Certificate of Incorporation
(iv) A copy of Authorization/copy of Power of Attorney issued by the Company (backed by

the resolution of Board of Directors) in favour of the individual, to sign the tender, sign
MOU/JV Agreement on behalf of the company and create liability against the company

17.14.4 In case one or more members of the JV is/are LLP firm/s, the following documents shall be 
submitted:  

(i) A copy of LLP Agreement
(ii) A copy of Certificate of Incorporation of LLP
(iii) A copy of resolution passed by partners of LLP firm, permitting the Firm to enter

into a JV agreement
(iv) A copy of Authorization /copy of Power of Attorney issued by the LLP firm (backed

by resolution passed by the Partners) in favour of the individual, to sign the tender
and/or sign the MOU/ JV agreement on behalf of the LLP and create liability against
the LLP.

(v) An undertaking by all partners of the LLP that they are not blacklisted or debarred
by Railways or any other Ministry / Department of the Govt. of India from
participation in tenders / contracts as on the date of submission of bids, either in
their individual capacity or in any firm/LLP or JV in which they were / are
partners/members.  Any Concealment / wrong information in regard to above shall
make the contract liable for determination under Clause 62 of the Standard General
Conditions of Contract.

17.14.5 In case one or more members of the JV is/are Society/s or Trust/s, the following documents 
shall be submitted:  

(i) A copy of Certificate of Registration
(ii) A copy of Memorandum of Association of Society/Trust Deed
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(iii) A copy of Rules & regulations of the Society

(iv) A copy of power of Power of Attorney, in favour of the individual to sign the tender

documents and create liability against the Society/Trust

17.14.6 All other documents in terms of Para 10 of the Tender Form (Second Sheet) above. 

17.14.7  A power of Attorney executed and issued overseas, the document will also have to be 

legalized by the Indian Embassy and notarized in the jurisdiction where the power of the 

Attorney is being issued. However, the power of Attorney provided by Bidders from countries 

that have signed the Hague Legislation Convention 1961 are not required to be legalized by the 

Indian Embassy if it carries a conforming Appostille certificate.       ACS No. 3 of 26.04.23 

17.15 Credentials & Qualifying Criteria: Technical, financial eligibility and Bid capacity of the JV 

shall be adjudged based on satisfactory fulfillment of the following criteria: 

17.15.1 Technical Eligibility Criteria (‘a’ or ‘b’ mentioned hereunder): 

(a) For Works without composite components

The technical eligibility for the work as per para 10.1 above, shall be satisfied by either the ‘JV in

its own name & style’ or ‘Lead member of the JV’.

Each other (non-lead) member(s) of JV, who is/ are not satisfying the technical eligibility for the 

work as per para 10.1 above, shall have technical capacity of minimum 25% 10 % of the cost of 

work i.e., each non-lead member of JV member must have satisfactorily completed or 

substantially completed during the last 07 (seven) years, ending last day of month previous to the 

one in which tender is invited, one similar single work for a minimum of 25% 10 %of advertised 

value of the tender.                     ACS No. 1 of 14.07.2022  

(b) For works with composite components

The technical eligibility for major component of work as per para 10.1 above, shall be satisfied by

either the ‘JV in its own name & style’ or ‘Lead member of the JV’ and technical eligibility for

other component(s) of work as per para 10.1 above, shall be satisfied by either the ‘JV in its own

name & style’ or ‘any member of the JV’.

Each other (non-lead)member(s) of JV, who is/ are not satisfying the technical eligibility for any

component of the work as per para 10.1 above, shall have technical capacity of minimum 25% 10

% of the cost of any component of work mentioned in technical eligibility criteria. i.e., each other

(non-lead) member of must have satisfactorily completed or substantially completed during the last

07 (seven) years, ending last day of month previous to the one in which tender is invited, one

similar single work for a minimum of 25% 10 % of cost of any component of work mentioned in

technical eligibility criteria.         ACS No. 1 of 14.07.2022

Note for Para 17.15.1:

a) The Major component of the work for this purpose shall be the component of work having highest

value. In cases where value of two or more component of work is same, any one work can be

classified as Major component of work.

b) Value of a completed work done by a Member in an earlier JV shall be reckoned only to the extent

of the concerned member's share in that JV for the purpose of satisfying his/her compliance to the

above mentioned technical eligibility criteria in the tender under consideration.

17.15.2   Financial Eligibility Criteria 

The JV shall satisfy the requirement of “Financial Eligibility” mentioned at para 10.2 above. The 
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“financial capacity” of the lead member of JV shall not be less than 51% of the financial eligibility 
criteria mentioned at para 10.2 above.  

The arithmetic sum of individual “financial capacity” of all the members shall be taken as JV’s 
“financial capacity” to satisfy this requirement. 

Note: Contractual payment received by a Member in an earlier JV shall be reckoned only to the 
extent of the concerned member’s share in that JV for the purpose of satisfying compliance of the 
above mentioned financial eligibility criteria in the tender under consideration. 

17.15.3 Bid Capacity 

The JV shall satisfy the requirement of “Bid Capacity” requirement mentioned at para 10.3 above. 
The arithmetic sum of individual “Bid capacity” of all the members shall be taken as JV’s “Bid 
capacity” to satisfy this requirement. 

18. Participation of Partnership Firms in works tenders:

18.1 The Partnership Firms participating in the tender should be legally valid under the provisions 
of the Indian Partnership Act. 

18.2 The partnership firm should have been in existence or should have been formed prior to 
submission of tender. Partnership firm should have either been registered with the Registrar or the 
partnership deed should have been notarized as per the Indian Partnership Act, prior to submission of 
tender. 

18.3 Separate identity / name should be given to the partnership firm.  The partnership firm should 
have PAN / TAN number in its own name and PAN / TAN number in the name of any of the 
constituent partners shall not be considered.  The valid constituents of the firm shall be called 
partners. 

18.4 Once the tender has been submitted, the constitution of the firm shall not normally be allowed 
to be modified / altered / terminated during the validity of the tender as well as the currency of the 
contract except when modification becomes inevitable due to succession laws etc., in which case 
prior permission should be taken from Railway and in any case the minimum eligibility criteria 
should not get vitiated.  The re-constitution of firm in such cases should be followed by a notary 
certified Supplementary Deed.  The approval for change of constitution of the firm, in any case, shall 
be at the sole discretion of the Railways and the tenderer shall have no claims what-so-ever.  Any 
change in the constitution of Partnership firm after submission of tender shall be with the consent of 
all partners and with the signatures of all partners as that in the Partnership Deed.  Failure to observe 
this requirement shall render the offer invalid and full Bid Security shall be forfeited.   

If any Partner/s withdraws from the firm after submission of the tender and before the award 
of the contract, the offer shall be rejected and Bid Security of the tenderer will be forfeited.  If any 
new partner joins the firm after submission of tender but prior to award of contract, his / her 
credentials shall not qualify for consideration towards eligibility criteria either individually or in 
proportion to his share in the previous firm.  In case the tenderer fails to inform Railway beforehand 
about any such changes / modification in the constitution which is inevitable due to succession laws 
etc. and the contract is awarded to such firm, then it will be considered a breach of the contract 
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conditions liable for determination of the contract under Clause 62 of the Standard General 
Conditions of Contract. 

18.5 A partner of the firm shall not be permitted to participate either in his individual capacity or as 
a partner of any other firm in the same tender. 

18.6 The tender form shall be submitted only in the name of partnership firm. The Bid Security 
shall be submitted by partnership firm. The Bid Security submitted in the name of any individual 
partner or in the name of authorized partner (s) shall not be considered. 

18.7 On issue of Letter of Acceptance (LOA) to the partnership firm, all the guarantees like 
Performance Guarantee, Guarantee for various Advances to the Contractor shall be submitted only in 
the name of the partnership firm and no splitting of guarantees among the partners shall be 
acceptable. 

18.8 On issue of Letter of Acceptance (LOA), contract agreement with partnership firm shall be 
executed in the name of the firm only and not in the name of any individual partner. 

18.9 In case the Letter of Acceptance (LOA) is issued to a partnership firm, the following 
undertakings shall be furnished by all the partners through a notarized affidavit, before signing of 
contract agreement.  

(a) Joint and several liabilities:

The partners of the firm to which the Letter of Acceptance (LOA) is issued, shall be jointly and
severally liable to the Railway for execution of the contract in accordance with General and Special 
Conditions of the Contract. The partners shall also be liable jointly and severally for the loss, 
damages caused to the Railway during the course of execution of the contract or due to non-
execution of the contract or part thereof.   

(b) Duration of the partnership deed and partnership firm agreement:

The partnership deed/partnership firm agreement shall normally not be modified/altered/
terminated during the currency of contract and the maintenance period after the work is completed as 
contemplated in the conditions of the contract.  Any change carried out by partners in the constitution 
of the firm without permission of Railway, shall constitute a breach of the contract, liable for 
determination of the contract under Clause 62 of the Standard General Conditions of Contract. 

(c) Governing laws: The partnership firm agreement shall in all respect be governed by and
interpreted in accordance with the Indian laws.

(d) No partner of the firm shall have the right to assign or transfer the interest right or liability in the
contract without the written consent of the other partner/s and that of the Railway.

18.10 The tenderer shall clearly specify that the tender is submitted on behalf of a partnership firm. 
The following documents shall be submitted by the partnership firm, with the tender: 

(i) A notarized copy of the Partnership Deed or a copy of the Partnership deed registered with
the Registrar.
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(ii) A notarized or registered copy of Power of Attorney in favour of the individual to tender for
the work, sign the agreement etc. and create liability against the firm.

(iii) An undertaking by all partners of the partnership firm that they are not blacklisted or
debarred by Railways or any other Ministry / Department of the Govt. of India from
participation in tenders / contracts as on the date of submission of bids, either in their
individual capacity or in any firm/LLP in which they were / are partners/members.  Any
Concealment / wrong information in regard to above shall make the bid ineligible or the
contract shall be determined under Clause 62 of the Standard General Conditions of
Contract.

(iv) All other documents in terms of Para 10 of the Tender Form (Second Sheet) above.

18.11  Evaluation of eligibility of a partnership firm: 

Technical and financial eligibility of the firm shall be adjudged based on satisfactory fulfillment of 
the eligibility criteria laid down in Para 10 of the Tender Form (Second Sheet) above. 

19.0 Advances to Contractor – 

If specifically provided in Tender Documents of tender having advertised value more than Rs 50 
Crores, Railway shall make payment, as an Interest bearing advances, as per Contractor’s request. 
These advances shall carry a simple interest ________ as indicated in the Tender documents. The 
payment and recovery of such advances shall be made as per manners prescribed in Clause 46.4 of 
the Standard General Conditions of Contract.  

(Signature) 

 (Designation) 

Signature of Tenderer(s)   _________Railway Date _____________ 
Date _____________ 
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ANNEXURE - I (Contd. …) 

TENDER FORM (Third Sheet)  

Name ofWork: ________________________________________________ 

BILL OF QUANTITIES 

1. Standard Schedule of Rates (SSOR) Items:

SL Item 
No. of 
SSOR 

Description 
of Item of 
Work 

Approximate 
Quantity 

Unit Rates in Figures 
and Words to be 
filled by tenderer 

(₹) 

Amount 

(₹) 

1 2 3 4 5 6 7 

2. Non Standard Schedule of Rates (SSOR) Items:

SL Item 
No. 

Description 
of Item of 
Work 

Approximate 
Quantity 

Unit Rates in Figures 
and Words to be 
filled by tenderer 

(₹) 

Amount 

(₹) 

1 2 3 4 5 6 7 

The quantities shown in above Bill of Quantities are approximate and are as a guide to give 
the tenderer(s) an idea of quantum of work involved. The Railway reserves the right to increase/ 
decrease and/or delete or include any of the quantities given above and no extra rate will be allowed 
on this account. 

I/We undertake to do the work at __________ % above/below the Standard Schedule of Rates 
(SSOR) of the _______ Railway as applicable to ________ Division or at the rates quoted above for 
each item.  

Dated ______________ 

Signature of the Tenderer(s) 

Note: Columns 1 to 5 shall be filled by the office of the Authority inviting tender. Columns 6 & 7 
shall be filled by the Tenderer(s) only when percentage tenders are not invited. 
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ANNEXURE – II 

AGREEMENT FOR ZONE CONTRACT 

CONTRACT AGREEMENT No.______________ DATED _____________. ARTICLES OF 
AGREEMENT made this ______________ day of ______________ between the President of India 
acting through the _________________, _____________ Railway hereinafter called the "Railway" 
of the one part and ___________________________ hereinafter called the "Contractor" of the other 
part. 

WHEREAS the Contractor has agreed with the Railway during the period of _____ months 
from ______________ to _________________ for the performance of: 

(a) New Works, additions and alterations to existing structures, special repair works and supply
of building materials subject to the contract value for such works not exceeding ₹ _______.

(b) All ordinary repair and maintenance works at any site between kilometer __________ and
kilometre _________ as will be set forth in the work orders (which work orders shall be deemed and
taken to be part of this contract) that will be issued during the said period at _______% above/below
the Standard Schedule of Rates (SSOR) of the _____________ Railway, corrected up to the latest
correction slips and Standard Specifications of the _____________ Railway corrected upto latest
correction slips and the Special Conditions and Special Specifications, if any in conformity with the
drawings (if any) that will be issued with the work order, aforesaid AND WHEREAS the
performance of the said work is an act in which the public are interested.

NOW THIS INDENTURE PRESENTS WITNESSETH That in consideration of the payment 
to be made by the Railway, the Contractor will duly perform the works set forth in the said Work 
Order and shall execute the same with great promptness, care and accuracy, in a workman like 
manner to the satisfaction of the Railway and will complete the same on or before the respective 
dates specified therein in accordance with the said specifications and said drawings (if any) and said 
conditions of contract and will observe, fulfill and keep all the conditions therein mentioned, (which 
shall be deemed and taken to be part of this contract as if the same had been duly set forth  herein), 
AND the Railway both here-by agree that if the Contractor shall duly perform the said work in the 
manner aforesaid and observe and keep the said terms and conditions, the Railway will pay or cause 
to be paid to the Contractor for the said works on the completion thereof the amount due in respect 
thereof at the rates specified above.  

Contractor _______________       Designation  

Address _________________  Railway   _________ 

(For President of India) 

Witnesses (to signature of Contractor): 

Signature of witnesses with address  ______________________________________ 

Date __________ _______________________________________ 

Signature of witnesses with address  _______________________________________ 

Date __________ _______________________________________ 
_______________________________________ 
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ANNEXURE - III 

WORK ORDER UNDER ZONE CONTRACT 

WORK ORDER NO._________, DATED ________ UNDER CONTRACT AGREEMENT  

NO._________________________________ DATED __________________. 

Name of Work _____________________________________ (SITE) _____________________ 

Schedule of Drawings ____________________________________________________________ 

Authority__________________________________      Allocation _________________________ 

The Contractor(s) ____________________________ is / are hereby ordered to carry 
out the following works at ________% above/below the Standard Schedule of Rates (SSOR) of 
________________, updated with correction slips issued up to date of inviting tender or as otherwise 
specified in the tender documents under Zone Contract Agreement here-in-before referred to: 

SL Item 
No. 

Description of 
Item of Work 

Approximate 
Quantity 

Unit Rates in Figures and 
Words (₹) 

Amount (₹) 

1 2 3 4 5 6 7 

Total Approximate Value of Work = ₹ ____________ 

The works herein mentioned are required to be completed on or before ________ (Date). The 
quantities provided herein are approximate and subject to variation under Clause 42 of the Standard 
General Conditions of Contract updated with correction slips issued up to date of inviting tender or as 
otherwise specified in the tender documents.  

Divisional Railway Manager/Divisional __________ Engineer 

_______________ Division 

__________________ Railway 

Date ___________  for President of India 

I agree to complete the works herein set forth on or before the date specified under the Zone 
Contract Agreement herein before referred to in conformity with the drawings hereto annexed and in 
accordance with the General and Special (if any) Conditions of Contract updated with correction 
slips issued up to date of inviting tender or as otherwise specified in the tender documents and the 
Standard Specifications of _________ Railway updated with correction slips issued up to date of 
inviting tender or as otherwise specified in the tender documents . 
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I also agree to maintain such works for the period specified below from the date of 
completion: 

(a) Repair and maintenance work including white/color washing: three calendar months
from date of completion.

(b) All new works except earth work: Six calendar months from date of completion.

Contractor _______________ (Signature) Railway: Designation _____________ 

Address __________________________ 

For President of India) 

Date _____________ Date _____________ 

Signature of Witnesses (to Signature of Contractor) with address 

1. ________________________  _________________________ 

________________________         _________________________ 

_________________________ _________________________ 

2. _________________________  _________________________ 

_________________________       __________________________ 

 _________________________ __________________________ 
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ANNEXURE - IV 

___________ RAILWAY 

CONTRACT AGREEMENT OF WORKS 

CONTRACT AGREEMENT NO. _________________________ DATED ___________ 

 ARTICLES OF AGREEMENT made this _________ day of _________ 20______ between 
President of India acting through the Railway Administration hereafter called the "Railway" of the 
one part and ___________________________herein after called the "Contractor" of other part. 

WHEREAS the Contractor has agreed with the Railway for performance of the works 
_____________________ set forth in the Bill(s) of Quantities hereto annexed upon the Standard 
General Conditions of Contract, updated with correction slips issued up to date of inviting tender or 
as otherwise specified in the tender documents and the Specifications of _____________ updated 
with correction slips issued up to date of inviting tender or as otherwise specified in the tender 
documents and the applicable Standard Schedule of Rates (SSOR) of ___________ updated with 
correction slips issued up to date of inviting tender or as otherwise specified in the tender documents 
and the Special Conditions and Special Specifications, if any and in conformity with the drawings 
here-into annexed AND WHEREAS the performance of the said works is an act in which the public 
are interested. 

NOW THIS INDENTURE WITNESSETH that in consideration to the payments to be made 
by the Railways, the Contractors will duly perform the said works in the said Bill(s) of Quantities set 
forth and shall execute the same with great promptness, care and accuracy in a workman like manner 
to the satisfaction of the Railway and will complete the same in accordance with the said 
specifications and said drawings and said conditions of contract on or before the ______ day of 
___________ 20___ and will maintain the said works for a period of ________Calendar months 
from the certified date of their completion and will observe, fulfill and keep all the conditions therein 
mentioned (which shall be deemed and taken to be part of this contract, as if the same have been fully 
set forth herein), AND the Railway, both hereby agree that if the Contractor shall duly perform the 
said works in the manner aforesaid and observe and keep the said terms and conditions, the Railway 
will pay or cause to be paid to the Contractor for the said works on the final completion thereof the 
amount due in respect thereof at the rates specified in the Bill(s) of Quantities hereto annexed. 

Contractor _______________ (Signature)  Railway: Designation ___________ 

Address _________________________   (For President of India) 

Date _____________  Date _____________ 

Signature of Witnesses (to Signature of Contractor) with address: 

Witnesses: 

_____________________________       _____________________________ 

_____________________________       _____________________________ 
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ANNEXURE-V 

Reference -Para 6.1 of ITT 

FORMAT FOR CERTIFICATE TO BE SUBMITTED / UPLOADED BY TENDERER 

ALONGWITH THE TENDER DOCUMENTS 

I………………………………(Name and designation)**appointed as the attorney/authorized 

signatory of the tenderer (including its constituents),  ACS No. 2 of 13.12.2022

M/s_____________________________ (hereinafter called the tenderer) for the purpose of the Tender 

documents for the work of ____________________________________________ as per the tender 

No.____________ of ________(Railway)**, do hereby solemnly affirm and state on the behalf of 

the tenderer including its constituents as under: 

1. I/we the tenderer (s) am/are signing this document after carefully reading the contents.

2. I/We the tenderer(s) also accept all the conditions of the tender and have signed all the pages in

confirmation thereof.

3. I/we hereby declare that I/we have downloaded the tender documents from Indian Railway

website www.ireps.gov.in . I/we have verified the content of the document from the website and

there is no addition, no deletion or no alteration to the content of the tender document.  In case

of any discrepancy noticed at any stage i.e. evaluation of tenders, execution of work or final

payment of the contract, the master copy available with the railway Administration shall be final

and binding upon me/us.

4. I/we declare and certify that I/we have not made any misleading or false representation in the

forms, statements and attachments in proof of the qualification requirements.

5. I/We also understand that my/our offer will be evaluated based on the

documents/credentials submitted along with the offer and same shall be binding upon

me/us.

6. I/We declare that the information and documents submitted along with the tender by

me/us are correct and I/we are fully responsible for the correctness of the information and

documents, submitted by us.

7. I/we certify that I/we the tenderer(s) is/are not blacklisted or debarred by Railways or any other

Ministry / Department of Govt. of India from participation in tender on the date of submission

of bids, either in individual capacity or as a HUF/ member of the partnership

firm/LLP/JV/Society/Trust.                                                    ACS No. 1 of 14.07.2022.

8. I/we understand that if the contents of the affidavit  certificate submitted by us are found to be

forged/false or incorrect at any time during process for evaluation of tenders, it shall lead to

forfeiture of the Bid Security and may also lead to any other action provided in the contract

including besides banning of business for a period of upto five two year. Further, I/we (insert

name of the tenderer) **_____________ and all my/our constituents understand that my/our

offer shall be summarily rejected.                    ACS No. 4 of  7.08.2023                ACS No. 3 of 26.04.23

http://www.ireps.gov.in/
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ACS No. 1 of 14.07.2022  

9. I/we also understand that if the contents of the  affidavit   certificate  submitted  by  us are found

to  be  false / forged  or  incorrect  at  any  time  after  the  award  of  the  contract,  it will  lead to

termination  of the contract, along with forfeiture of Bid Security/Security Deposit and

Performance guarantee and may also lead to besides any other action provided in the contract

including banning of business for a period of upto five  two year.
ACS No. 4 of 7.08.2023  ACS No. 3 of 26.04.23  

10. I/We have read the clause regarding restriction on procurement from a bidder of a country which

shares a land border with India and certify that I am/We are not from such a country or,

if from such a country, have been registered with the competent Authority. I/We hereby certify

that I/we fulfil all the requirements in this regard and am/are eligible to be considered (evidence

of valid registration by the competent authority is enclosed)

SEAL AND SIGNATURE 

OF THE TENDERER 

Place: 

Dated: 

**The contents in Italics are only for guidance purpose. Details as appropriate are to be filled in 

suitably by tenderer.   

This affidavit   certificate   is to be given by each member of JV, or partners of Partnership 

firm /LLP/etc.   ACS No. 1 of 14.07.2022

   ACS No. 2 of 13.12.2022

"On IREPS Module, a facility has already been created for online submission of Annexure-V. 
Therefore, the provision of downloading of Annexure-V of GCC & uploading of physically signed 
Annexure-V by the tenderer had been discontinued on IREPS." 
(Reference Railway board Letter no. 2022/CE-I/CT/GCC Correspondence dt : 14/05/2024.)

Note : -
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Reference -Para 6.1 of ITT 

ACS No. 2 of 13.12.2022 

(This certificate is to be given by attorney/authorized signatory/each member of Partnership firm/Joint 

Venture (JV)/Hindu Undivided family (HUF)/Limited Liability Partnership (LLP) etc.) 

I/we ………………………………(Name), attorney/authorized signatory of the 

……………………………….(constituent firm/constituent partner) and member/partner of the 

…………………………………………(tendering firm) hereby solemnly affirm and state as under: 

1. I/We certify that ……………………………………… (constituent firm/constituent partner) is/are 

not blacklisted or debarred by Railways or any other Ministry/Department of Govt. of India from 

participation in tender on the date of submission of bids, either in individual capacity or as a 

HUF/member of the partnership firm/LLP/JV/Society/Trust. 

2. I/We have read the clause regarding restriction on procurement from a bidder of a country which

shares a land border with India and certify that I am /We are not from such a country or, if from

such a country, have been registered with the competent Authority. I/We hereby certify that I/We

fulfil all the requirements in this regard and am/are eligible to be considered (evidence of valid

registration by the competent authority is enclosed).

SEAL AND SIGNATURE OF 

THE CONSTITUENT FIRM/CONSTITUENT PARTNER 

Place: 

Dated: 

  ACS No. 2 of 13.12.2022 

******* 
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ANNEXURE – VI 

Reference -Para 10.3 & 17.15.3 of Tender Form (Second Sheet) of Annexure I of ITT 

TENDERER’S CREDENTIALS (BID CAPACITY) 

___________ RAILWAY 
For tenders having advertised value more than Rs 20 crore wherein eligibility criteria includes bid 
capacity also, the tenderer will be qualified only if its available bid capacity is equal to or more than 
the total bid value of the present tender. The available bid capacity shall be calculated as under: 
Available Bid Capacity = [A x N x 2] – 0.33xNxB 
Where, 

A = Maximum value of construction works executed and payment received in any one of the previous 
three financial years or the current financial year (up to date of inviting tender), taking into account 
the completed as well as works in progress. 

N= Number of years prescribed for completion of work for which bids has been invited. 
B = Value of existing commitments and balance amount of ongoing works with the tenderer as on 
date one month prior to the tender closing date to be completed in next ‘N’ years. 

 B = Existing commitments and balance amount of ongoing works with tenderer as per the prescribed 
proforma of Railway for statement of all works in progress and also the works which are awarded to 
tenderer but yet not started upto the date of inviting of tender.  ACS No. 1 of 14.07.2022

Note: 

(a) The Tenderer(s) shall furnish the details of -
(i) Maximum value of construction works executed and payment received in any one of

the previous three financial years or the current financial year (up to date of inviting
tender) for calculating A, and

(ii) Existing commitments and balance amount of ongoing works with tenderer as per the
prescribed proforma of Railway for statement of all works in progress and also the
works which are awarded to tenderer but yet not started upto the date of inviting of
tender for calculating B. In case of no works in hand, a ‘NIL’ statement should be
furnished.

The submitted details for (i) and (ii) above should be duly verified by Chartered 
Accountant. 

(b) In case if a bidder is JV, the tenderer(s) must furnish the details of
(i) Maximum value of construction works executed and payment received in any one of

the previous three financial years or the current financial year (up to date of inviting
tender) by each member of JV for calculating A, and

(ii) Existing commitments and balance amount of ongoing works with each member of
JV either in individual capacity or as a member of other JV as per the prescribed
proforma of Railway for statement of all works in progress and also the works which
are awarded to each member of JV either in individual capacity or as a member of
other JV but yet not started upto the date of inviting of tender for calculating B. In
case of no works in hand, a ‘NIL’ statement should be furnished.

              The submitted details for (i) and (ii) above should be duly verified by Chartered Accountant 

35
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(c) Value of a completed work/work in progress/work awarded but yet not started for a Member
in an earlier JV shall be reckoned only to the extent of the concerned member's share in that
JV for the purpose of satisfying his/her compliance to the above mentioned bid capacity in the
tender under consideration.

(d) The arithmetic sum of individual “bid capacity” of all the members shall be taken as JV’s “bid
capacity”.

(e) In case, the tenderer/s failed to submit the above statement along with offer, their/his offer
shall be considered as incomplete and will be rejected summarily.

(f) The available bid capacity of tenderer shall be assessed based on the details submitted by the
tenderer. In case, the available bid capacity is lesser than estimated cost of work put to tender,
his offer shall not be considered even if he has been found eligible in other eligibility
criteria/tender requirement.
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Annexure –VIA 
Para 5 of the Instructions to Tenderers 

(Bid Security) 
    Bank Guarantee Bond from any scheduled commercial bank of India 

(On non-judicial stamp paper, which should be in the name of the Executing Bank). 

Name of the Bank: ---------- 

President of India, 

Acting through ………, 

……….. Railway, 

Beneficiary: ………………………………………………. Railway 

Date:...................................................... 

Bank Guarantee Bond No.:      Date:--------- 

In consideration of the President of India acting through----- (Designation & address of Contract 
Signing Authority), …….. Railway, ……………., …. (hereinafter called “The Railway”) having 
invited the bid for___________through Notice inviting tender (NIT) No.._____________, We have 
been informed that . . . . . [Insert name of the Bidder]............ (hereinafter called "the Bidder") 
intends to submit its bid  (hereinafter called "the Bid") . 

WHEREAS, the Bidder is required to furnish Bid Security for the sum of [Insert required Value of 
Bid Security], in the form of Bank Guarantee, according to conditions of Bid.      

AND 

WHEREAS, ............[Insert Name of the Bank], with its Branch ...............[Insert Address] having its 
Headquarters office at........ [Insert Address], hereinafter called the Bank, acting through 
..............[Insert Name and Designation of the authorised persons of the Bank], have, at the request 
of the Bidder, agreed to give guarantee for Bid Security as hereinafter contained, in favour of the 
Railway: 

1. KNOW ALL MEN that by these present that I/We the undersigned [Insert name(s) of
authorized representatives of the Bank], being fully authorized to sign and incur obligations
for and on behalf of the Bank, confirm that the Bank, hereby, unconditionally and irrevocably
guarantee to pay to the Railway full amount in the sum of [Insert required Value of Bid
Security] as above stated.

2. The Bank undertakes to immediately pay on presentation of demand by the Railway any amount
up to and including aforementioned full amount without any demur, reservation or recourse. Any
such demand made by the Railway on the Bank shall be final, conclusive and binding, absolute
and unequivocal on the Bank notwithstanding any disputes raised/ pending before any Court,
Tribunal, Arbitration or any Authority or any threatened litigation by the Bidder or Bank.
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3. The Bank shall pay the amount as demanded immediately on presentation of the demand by
Railway without any reference to the Bidder and without the Railway being required to show
grounds or give reasons for its demand of the amount so demanded.

4. The guarantee hereinbefore shall not be affected by any change in the constitution of the Bank or
in the constitution of the Bidder.

5. The Bank agrees that no change, addition, modifications to the terms of the Bid document or to
any documents, which have been or may be made between the Railway and the Bidder, will in
any way absolve the Bank from the liability under this guarantee; and the Bank, hereby, waives
any requirement for notice of any such change, addition or modification made by Railway at any
time.

6. This guarantee will remain valid and effective from…….…….[insert date of issue]till 
………..[insert date, which should be minimum 90 days beyond the expiry of validity of Bid]. 
Any demand in respect of this Guarantee should reach the Bank within the validity period of Bid 
Security. 

7. The Bank Guarantee is unconditional and irrevocable.

8. The expressions Bank and Railway herein before used shall include their respective successors
and assigns.

9. The Bank hereby undertakes not to revoke the guarantee during its currency, except with the
previous consent in writing of the Railway. This guarantee is subject to the Uniform Rules for
Demand Guarantees, ICC Publication No.758.

10. The Bank hereby confirms that it is on the SFMS (Structured Financial Messaging System) and
shall invariably send the advice of this Bank Guarantee to the following bank details –

11. The Guarantee shall be valid in addition to and without prejudice to any other security
Guarantee(s) of Bidder in favour of the Railway. The Bank, under this Guarantee, shall be
deemed as Principal Debtor of the Railway.

Date ………… ……………………………………… 

IFSC CODE SBIN000RAIL 

IFSC TYPE BRANCH 

BANK NAME STATE BANK OF INDIA 

BRANCH NAME RAIL 

CITY NAME NAVI MUMBAI 

ADDRESS SECTOR-11, CBD BELAPUR, NAVI MUMBAI 

DISTRICT NAVI MUMBAI 

STATE MAHARASHTRA 

BG ENABLED YES 



GCC April 2022 

39 

 Place…………. Bank’s Seal and authorized signature(s) 

[Name in Block letters] ……………….... 

[Designation with Code No.]……………..…… 

[P/Attorney] No. 
Witness: 

1    Signature, Name & Address & Seal 

 2    Signature, Name& address & Seal Bank’s Seal 

[P/Attorney]No. 

Note: All italicized text is for guidance on how to prepare this bank guarantee and shall be deleted 
from the final document. 



GCC April 2022 

40 

Annexure –VIB 

Reference -Para 10.2 & 17.15.2 of Tender Form (Second Sheet) of Annexure I of ITT 

Each Bidder or each member of a JV must fill in this form separately: 

NAME OF BIDDER/JV PARTNER:  

Annual Contractual Turnover Data for the Previous 3/4 Years 
(Contractual Payment only) 

Year 
Amount 

Currency 
Exchange 

Rate 
Indian National Rupees 

Equivalent 

Average Annual Contractual Turnover for last 3 years 

1. The average annual contractual turnover shall be calculated as an average of “total contractual
payments” in the previous three financial years. However, in case balance sheet of the previous
year is yet to be prepared/ audited, the audited balance sheet of the fourth previous year shall be
considered for calculating average annual contractual turnover.

2. The information supplied shall be substantiated by data in the audited balance sheets and profit
and loss accounts for the relevant years in respect of the bidder or all members constituting the
bidder.

3. Contents of this form should be certified by a Chartered Accountant duly supported by Audited
Balance Sheet duly certified by the Chartered Accountant.

SEAL AND SIGNATURE OF THE BIDDER 

Certified that all figures and facts submitted in this form have been furnished after full consideration 
of all observations/notes in Auditor’s reports._____________________ 

(Signature of Chartered Accountant) 

Name of CA:______________ 

Registration No:         ______________ 

(Seal) 
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Part II 

STANDARD GENERAL CONDITIONS OF CONTRACT 

1. (1) Definitions: In these Standard General Conditions of Contract, the following terms shall 
have the meaning assigned hereunder except where the context otherwise requires: 

(a) "Railway" shall mean the President of the Republic of India or the Administrative Officers of
the Railway or of the Successor Railway authorized to deal with any matters which these presents are
concerned on his behalf.

(b) "General Manager" shall mean the Officer in-charge of the General Superintendence and
Control of the Railway and shall also include Addl. General Manager, the General Manager
(Construction) and shall mean and include their successors, of the successor Railway.

(c) "Chief Engineer" shall mean the Officer in-charge of the Engineering Department of Railway
and shall also include Chief Engineer (Construction), Chief Signal & Telecommunication Engineer,
Chief Signal & Telecommunication Engineer (Construction), Chief Electrical Engineer, Chief
Electrical Engineer (Construction), Chief Mechanical Engineer and shall mean & include their
successors, of the Successor Railway.

(d) "Divisional Railway Manager" shall mean the Officer in-charge of a Division of the
Railway and shall mean and include the Divisional Railway Manager of the Successor Railway.

(e) “Engineer” shall mean the Divisional Engineer or the Executive Engineer, Divisional Signal
& Telecom Engineer, Divisional Electrical Engineer, Divisional Mechanical Engineer  in executive
charge of the works and shall include the superior officers of Open Line and Construction
organisations on the Railway of the Engineering, Signal & Telecom, Electrical and Mechanical
Departments, i.e. the Senior Divisional Engineer/Deputy Chief Engineer, Senior Divisional Signal &
Telecom Engineer / Dy.Chief Signal & Telecom Engineer, Senior Divisional Electrical Engineer /
Deputy Chief Electrical Engineer, Senior Divisional Mechanical Engineer and shall mean & include
the Engineers of the Successors Railway.

(f) "Engineer's Representative" shall mean the Assistant Engineer, Assistant Signal &
Telecommunication Engineer and Assistant Electrical Engineer, Assistant Mechanical Engineer in
direct charge of the works and shall include any Sr. Section/Junior Engineer of Civil
Engineering/Signal and Telecommunication Engineering/Mechanical Engineering/Electrical
Engineering Departments appointed by the Railway and shall mean and include the Engineer's
Representative of the Successor Railway.

(g) "Contractor" shall mean the Person/Firm/LLP/Trust/Co-operative Society or Company
whether incorporated or not who enters into the contract with the Railway and shall include their
executors, administrators, successors and permitted assigns.

(h) "Contract" shall mean and include the Agreement, the Work Order, the accepted Bill(s) of
Quantities or Chapter(s) of Standard Schedule of Rates (SSOR) of the Railway modified by the
tender percentage for items of works quantified, or not quantified, the Standard General Conditions
of Contract, the Special Conditions of Contracts, if any; the Drawing, the Specifications, the Special
Specifications, if any and Tender Forms, if any.



GCC April 2022 

42 

(i) "Works" shall mean the works to be executed in accordance with the contract.

(j) "Specifications" shall mean the Standard Specifications for Materials &Works of Railway as
specified by Railway under the authority of the Chief Engineer or as amplified, added to or
superseded by Special Specifications, if any.

(k) Standard Schedule of Rates (SSOR) shall mean the schedule of Rates adopted by the Railway,
which includes-

1. “Unified Standard Schedule of Rates of the Railway (USSOR)” i.e. the Standard Schedule of
Rates of the Railway issued under the authority of the Chief Engineer from time to time, updated
with correction slips issued up to date of inviting tender or as otherwise specified in the tender
documents;
2. “Delhi Schedule Of Rates (DSR)” i.e. the Standard Schedule of Rates published by Director
General/ Central Public Works Department, Government of India, New Delhi, as adopted and
modified by the Railway under the authority of the Chief Engineer from time to time, updated
with correction slips issued up to date of inviting tender or as otherwise specified in the tender
documents.

(l) "Drawing" shall mean the maps, drawings, plans and tracings or prints there of annexed to the
contract and shall include any modifications of such drawings and further drawings as may be issued
by the Engineer from time to time.

(m)"Constructional Plant" shall mean all appliances or things of whatsoever nature required for the 
execution, completion or maintenance of the works or temporary works (as hereinafter defined) but 
does not include materials or other things intended to form or forming part of the permanent work. 

(n)"Temporary Works" shall mean all temporary works of every kind required for the execution 
completion and/or maintenance of the works.  

(o) "Site" shall mean the lands and other places on, under, in or through which the works are to
be carried out and any other lands or places provided by the Railway for the purpose of the contract.

(p) "Period of Maintenance" shall mean the specified period of maintenance from the date of
completion of the works, as certified by the Engineer.

(q) ‘Contractor’s authorized Engineer’ shall mean a graduate Engineer or equivalent, having
more than 3 years experience in the relevant field of construction work involved in the contract, duly
approved by Engineer.

(r) Date of inviting tender shall be the date of publishing tender notice on IREPS website if
tender is published on website or the date of publication in newspaper in case tender is not published
on website.

(s)“Bill of Quantities” shall mean Schedule of Item(s) included in the tender document along with 
respective quantities and rates, accepted by the Railway. 

1. (2) Singular and Plural: Words importing the singular number shall also include the plural and
vice versa where the context requires.
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1.(3) Headings and Marginal Headings: The headings and marginal headings in these Standard 
General Conditions are solely for the purpose of facilitating reference and shall not be deemed to be 
part thereof or be taken into consideration in the interpretation or construction thereof the contract. 

GENERAL OBLIGATIONS 

2. (1) Execution Co-Relation and Intent of Contract Documents:  The contract documents shall
be signed in triplicate by the Railway and the Contractor. The contract documents are complementary
and what is called for by anyone shall be as binding as if called for by all, the intention of the
documents is to include all labour and materials, equipments and transportation necessary for proper
execution of work. Materials or works not covered by or properly inferable from any heading or class
of the specifications shall not be supplied by the Railway to the Contractors unless distinctly
specified in the contract documents. Materials or works described in words which so applied have a
well-known technical or trade meaning, shall be held to refer to such recognized standards.

2.(2) If a work is transferred from the jurisdiction of one Railway to another Railway or to a Project 
authority or vice versa while contract is in subsistence, the contract shall be binding on the Contractor 
and the Successor Railway/Project in the same manner & take effect in all respects as if the 
Contractor and the Successor Railway/Project were parties thereto from the inception and the 
corresponding officer or the Competent Authority in the Successor Railway/Project will exercise the 
same powers and enjoy the same authority as conferred to the Predecessor Railway/Project under the 
original contract/agreement entered into. 

2. (3) If for administrative or other reasons the contract is transferred to the Successor Railway, the
contract shall, notwithstanding any things contained herein contrary there to, be binding on the
Contractor and the Successor Railway in the same manner and take effect in all respects as if the
Contractor and the Successor Railway had been parties thereto from the date of this contract.

3. (1) Law Governing the Contract: The contract shall be governed by the law for the time being
in force in the Republic of India.

3.(2) Compliance to Regulations and Bye-Laws: The Contractor shall conform to the provision 
of any statute relating to the works and regulations and bye-laws of any local authority and of any 
water and lighting companies or undertakings, with whose system the work is proposed to be 
connected and shall before making any variation from the drawings or the specifications that may be 
necessitated by so confirming give to the Engineer notice specifying the variation proposed to be 
made and the reason for making the variation and shall not carry out such variation until he has 
received instructions from the Engineer in respect thereof. The Contractor shall be bound to give all 
notices required by statute, regulations or bye-laws as aforesaid and to pay all fees and taxes payable 
to any authority in respect thereof. 

3.(3) Environmental and Forest clearances: 

The Railway represents and warrants that the environmental and forest clearances pertaining to the 
work commensurate with the progress of work/agreed programme, will be obtained by Engineer. In 
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the event of any delay in securing respective clearances leading to delay in execution of work, the 
Contractor shall be entitled to Extension of Time for the period of such delay in accordance with the 
provisions of Clause-17A(ii).  

4. Communications to be in Writing: All notices, communications, reference and complaints
made by the Railway or the Engineer or the Engineer's Representative or the Contractor inter-se
concerning the works shall be in writing or e-mail on registered e-mail IDs i.e. the e mail id provided
for correspondence in the contract agreement, otherwise email id registered with IREPS and no
notice, communication, reference or complaint not in writing or through e-mail, shall be recognized.

5. Service of Notices on Contractors: The Contractor shall furnish to the Engineer the name,
designation and address of his authorized agent and all complaints, notices, communications and
references shall be deemed to have been duly given to the Contractor, if delivered to the Contractor
or his authorized agent or left at or posted to the address so given and shall be deemed to have been
so given in the case of posting on day on which they would have reached such address in the ordinary
course of post/ e-mail or on the day on which they were so delivered or left. In the case of contract by
partners, any change in the constitution of the firm shall be forthwith notified by the Contractor to the
Engineer.

6. Occupation and Use of Land: No land belonging to or in the possession of the Railway
shall be occupied by the Contractor without the permission of the Railway. The Contractor shall not
use, or allow to be used the site for any purposes other than that of executing the works. Whenever
non-railway bodies/persons are permitted to use railway premises with competent authority’s
approval, conservancy charges as applicable from time to time may be levied.

7. Assignment or Subletting of Contract: The Contractor shall not assign or sublet the
contract or any part thereof or allow any person to become interested therein in any manner
whatsoever without the special permission in writing of the Chief Engineer, save as provided below.
Any breach of this condition shall entitle the Railway to rescind the contract under Clause 62 of these
Conditions and also render the Contractor liable for payment to the Railway in respect of any loss or
damage arising or ensuing from such cancellation; provided always that execution of the details of
the work by petty Contractor under the direct and personal supervision of the Contractor or his agent
shall not be deemed to be sub-letting under this clause.

In case Contractor intends to subcontract part of work, he shall submit a proposal in writing seeking 
permission of Chief Engineer for the same. While submitting the proposal to railway, Contractor 
shall ensure the following: 

(a) (i) Total value of work to be assigned to sub-contractor(s) shall not be more than 50% of total
contract value.

(ii) The subcontractor shall have successfully completed at least one work similar to work
proposed for subcontract in last 5 years, ending date of submission of proposal by Contractor to
Railway, costing not less than 35% value of work to be subletted, through a works contract. For
fulfilment of above, Work Experience Certificate issued by a Govt. Department/Organisation
shall be considered. Further, Work Experience Certificate issued by a Public listed company
shall be considered provided the company is having average annual turnover of Rs 500 crore
and above in last 3 financial years excluding the current financial year, listed on National Stock
Exchange or Bombay Stock Exchange, registered at least 5 years back from the date of
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submission of proposal by Contractor to Railway and work experience certificate issued by a 
person authorised by the Public Listed Company to issue such certificates.  
Note: for subletting of work costing up to Rs 50 lakh no previous work experience shall be 
asked for by the Railway. 

In case contractor submits subcontractor’s work experience certificate issued by public listed 
company, the contractor shall also submit along with work experience certificate, the relevant 
copy of work order, bill of quantities, bill wise details of payment received duly certified by 
Chartered Accountant, TDS certificates for all payments received and copy of final/last bill 
paid by company in support of above work experience certificate. 

(iii) There is no banning of business with the sub-contractor in force over IR.

(b) The Contractor shall provide to the Engineer a copy of the agreement to be entered into by
Contractor with subcontractor. No subcontractor shall be permitted without a formal agreement
between Contractor and subcontractor. This agreement shall clearly define the scope of work to
be carried out by subcontractor and the terms of payment in clear & unambiguous manner.

(c) On receipt of approval from Chief Engineer, Contractor shall enter into a formal agreement
legally enforceable in Court of Law with subcontractor and submit a copy of the same to the
Engineer.

(d) The Contractor shall intimate to the Engineer not less than 7 days in advance, the intended date
of commencement of subcontractor’s work.

(e) Once having entered into above arrangement, Contractor shall discontinue such arrangement, if
he intends to do so at his own or on the instructions of Railway, with prior intimation to Chief
Engineer.

(f) The Contractor shall indemnify railway against any claim of subcontractor.

(g) The Contractor shall release payment to the Sub-contractor(s) promptly and shall endeavour to
resolve all issues amicably and speedily with the Sub-contractor(s), so that the execution of
work is not affected in any manner whatsoever.

(h) In addition to issuance of work experience certificate to Contractor, the Engineer, when, based
on documents, is satisfied that subcontracted work has been carried out by subcontractor, shall
issue work experience certificate to the subcontractor also for the portion of work
subcontracted and successfully completed by the sub-contractor.
Note: Work Experience Certificate to the subcontractor shall be issued only when the
contractor’s work is complete and contractor is entitled for the issuance of Work Experience
Certificate. However, in the same contract, when the Chief Engineer, based on documents, is
satisfied that the subcontractor has successfully carried out subletted work; without issuance of
work experience certificate to subcontractor at this stage, the Chief Engineer can, only once,
consider the successfully completed subletted work for the fulfilment of eligibility for further
subletting of work to the subcontractor in the same contract. When the contractor’s work is
complete and contractor is entitled for the issuance of work experience certificate, the
subcontractor shall be issued one Work Experience Certificate for the total scope of work
executed by the subcontractor in the contract.



GCC April 2022 

46 

(i) The responsibility of successful completion of work by subcontractor shall lie with Contractor.
Subcontracting will in no way relieve the Contractor to execute the work as per terms of the
Contract.

(j) Further, in case Engineer is of the view that subcontractor’s performance is not satisfactory, he
may instruct the Contractor to remove the subcontractor from the work and Contractor has to
comply with the above instructions with due promptness. Contractor shall intimate the actual
date of discontinuation of subcontract to Engineer. No claim of Contractor whatsoever on this
account shall be entertained by the Railway and this shall be deemed as ‘excepted matter’
(matter not arbitrable).

(k) The permitted subcontracting of work by the Contractor shall not establish any contractual
relationship between the sub-contractor and the Railway and shall not relieve the Contractor of
any responsibility under the Contract.

8. Assistance by Railway for the Stores to be obtained by the Contractor: Owing to
difficulty in obtaining certain materials (including Tools & Plant) in the market, the Railway may
have agreed without any liability therefore to endeavour to obtain or assist the Contractor in
obtaining the required quantities of such materials as may be specified in the Tender. In the event of
delay or failure in obtaining the required quantities of the aforesaid material, the Contractor shall not
be deemed absolved of his own responsibility and shall keep in touch with the day to day position
regarding their availability and accordingly adjust progress of works including employment of labour
and the Railway shall not in any way be liable for the supply of materials or for the non-supply
thereof for any reasons whatsoever nor for any loss or damage arising in consequence of such delay
or non-supply.

9. Railway Passes: No free railway passes shall be issued by the Railway to the Contractor or
any of his employee/worker.

10. Carriage of Materials: No forwarding orders shall be issued by the Railway for the
conveyance of Contractor's materials, tools and plant by train which may be required for use in the
works and the Contractor shall pay full freight charges at public tariff rates therefor.

11. Use of Ballast Trains: The Railway may agree to allow the Contractor use of the ballast or
material trains under such conditions as shall be specially prescribed, provided that the Contractor
shall pay for the use thereof charges calculated at public tariff rates on the marked carrying capacity
of each vehicle subject to specified minimum charge per day or part of day and provided further that
the Contractor shall indemnify the Railway against any claims or damages arising out of the use or
misuse thereof and against any liabilities under the Workmen's Compensation Act, 1923 or any
statutory amendments thereto.

12. Representation on Works: The Contractor shall, when he is not personally present on the
site of the works place, keep a responsible agent at the works during working hours who shall on
receiving reasonable notice, present himself to the Engineer and orders given by the Engineer or the
Engineer's representative to the agent shall be deemed to have the same force as if they had been
given to the Contractor. Before absenting himself, the Contractor shall furnish the name and address
of his agent for the purpose of this clause and failure on the part of the Contractor to comply with this
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provision at any time will entitle the Railway to rescind the contract under Clause 62 of these 
Conditions. 

13. Relics and Treasures: All gold, silver, oil, other minerals of any description, all precious
stones, coins, treasures relics antiquities and other similar things which shall be found in or upon the
site shall be the property of the Railway and the Contractor shall duly preserve the same to the
satisfaction of the Railway and shall from time to time deliver the same to such person or persons as
the Railway may appoint to receive the same.

14. Excavated Material: The Contractor shall not sell or otherwise dispose of or remove
except for the purpose of this contract, the sand, stone, clay ballast, earth, trees, rock or other
substances or materials which may be obtained from any excavation made for the purpose of the
works or any building or produced upon the site at the time of delivery of the possession thereof but
all the substances, materials, buildings and produce shall be the property of the Railway provided that
the Contractor may, with the permission of the Engineer, use the same for the purpose of the works
either free of cost or pay the cost of the same at such rates as may be determined by the Engineer.

15. Indemnity by Contractors: The Contractor shall indemnify and save harmless the Railway
from and against all actions, suit, proceedings, losses, costs, damages, charges, claims and demands
of every nature and description brought or recovered against the Railways by reason of any act or
omission of the Contractor, his agents or employees, in the execution of the works or in his guarding
of the same. All sums payable by way of compensation under any of these conditions shall be
considered as reasonable compensation to be applied to the actual loss or damage sustained, and
whether or not any damage shall have been sustained.

16.(1) Security Deposit: The Security Deposit shall be 5% of the contract value. The Bid Security 
submitted by the Contractor with his tender will be retained/encashed by the Railways as part of 
security for the due and faithful fulfillment of the contract by the Contractor.  Provided further that, if 
Contractor submits the Cash or Term Deposit Receipt issued from a Scheduled commercial bank of 
India or irrevocable Bank Guarantee Bond from a Scheduled commercial bank of India, either 
towards the Full Security Depositor the Part Security Deposit equal to or more than Bid Security, the 
Railway shall return the Bid Security, to the Contractor.  

Balance of Security Deposit may be deposited by the Contractor in cash or Term Deposit Receipt 
issued from Scheduled commercial bank of India or irrevocable Bank Guarantee bond issued from 
Scheduled commercial bank of India, or may be recovered at the rate of 6% of the bill amount till the 
full Security Deposit is recovered.  Provided also that in case of defaulting Contractor, the Railway 
may retain any amount due for payment to the Contractor on the pending "on account bills" so that 
the amounts so retained (including amount guaranteed through Performance Guarantee) may not 
exceed 10% of the total value of the contract. 

The Irrevocable Bank Guarantee submitted towards Security deposit shall be initially valid up to the 
stipulated date of Maintenance period plus 60 days and shall be extended from time to time, 
depending upon extension of contract granted in terms of Clause 17A and 17B of the Standard 
General Conditions of Contract. 

Note: Security Deposit deposited in cash by the Contractor or recovered from the running bills of a 
Contractor or submitted by contractor as Term Deposit Receipt(s) can be refunded/returned to the 
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contractor, in lieu of irrevocable Bank Guarantee bond issued from scheduled commercial bank of India, to be 
submitted by him, for an amount equal to or more than the already available Security Deposit, provided however 
that, in a contract of value less than Rs. 50 Crore, such refund/ return of the already available Security Deposit is 
permitted up to two times and in a contract of value equal to or more than Rs. 50 Crore, such refund / return of 
the already available Security Deposit is permitted up to three times. 

16.(2) (i) Refund of Security Deposit:  Security Deposit mentioned in sub clause (1) above shall be returned to 
the Contractor along with or after, the following: 

(a) Final Payment of the Contract as per clause 51.(1) and
(b) Execution of Final Supplementary Agreement or Certification by Engineer that Railway has No Claim on

Contractor  and
(c) Maintenance Certificate issued, on expiry of the maintenance period as per clause 50.(1), in case applicable.

16. (2) (ii) Forfeiture of Security Deposit: Whenever the contract is rescinded as a whole under clause 62(1) of
these conditions, the Security Deposit already with railways under the contract shall be forefitted. However,
in case the contract is rescinded in part or parts under clause 62 (1) of these conditions, the Security Deposit
shall not be forfeited.

16.(3) No interest shall be payable upon the Bid Security and Security Deposit or amounts payable to the 
Contractor under the Contract, but Government Securities deposited in terms of Sub-Clause 16.(4)(b) of this 

clause will be payable with interest accrued thereon. 

16.(4) Performance Guarantee 

The procedure for obtaining Performance Guarantee is outlined below: 

(a) The successful bidder shall have to submit a Performance Guarantee (PG) within 21 (Twenty one)
days from the date of issue of Letter of Acceptance (LOA). Extension of time for submission of PG
beyond 21 (Twenty one) days and upto 60 days from the date of issue of LOA may be given by the
Authority who is competent to sign the contract agreement. However, a penal interest of 12% per r annum
shall be charged for the delay beyond 21(Twenty one) days, i.e. from 22ndday after the date of issueLOA.
Further, if the 60thday happens to be a declared holiday in the concerned office of the Railway submission
of PG can be accepted on the next working day.

In all other cases, if the Contractor fails to submit the requisite PG even after 60 days from the 
date of issue of LOA, the contract is liable to be terminated. In case contract is terminated railway 
shall be entitled to forfeit Bid Security and other dues payable to the contractor against that particular 
contract, subject to maximum of PG amount. In case a tenderer has not submitted Bid Security on the 
strength of their registration as a Startup recognized by Department of Industrial Policy and 
Promotion (DIPP) under Ministry of Commerce and Industry, DIPP shall be informed to this effect. 

The failed Contractor shall be debarred from participating in re-tender for that work. 

(b) The successful bidder shall submit the Performance Guarantee (PG) in any of the following

forms, amounting to 5% of the original contract value:-
(i) A deposit of Cash;
(ii) Irrevocable Bank Guarantee;
(iii) Insurance Surety Bond as per Annexure-XVII

Note:
1. The provision of Insurance Surety Bond shall be for all contracts having DOC within 36 months only.
2. In  case  DOC  extends beyond  36 months, fresh  Insurance  Surety  Bond  or  any  other  form  of
Performance Guarantee prescribed in GCC for the balance amount shall be submitted by agency, otherwise
necessary action will be taken as per terms of agreement. ACS 9 Dt.09.01.2025
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(iv) Government Securities including State Loan Bonds at 5% below the market value;
(v) Pay Orders and Demand Drafts tendered by any Scheduled Commercial Bank of India;
(vi) Guarantee Bonds executed or Deposits Receipts tendered by any Scheduled Commercial Bank of

India.
(vii) Deposit in the Post Office Saving Bank;
(viii) Deposit in the National Savings Certificates;
(ix) Twelve years National Defence Certificates;
(x) Ten years Defence Deposits;
(xi) National Defence Bonds and
(xii) Unit Trust Certificates at 5% below market value or at the face value whichever is less. Also, FDR in
favour of FA&CAO (free from any encumbrance) may be accepted.

(c) The Performance Guarantee shall be submitted by the successful bidder after the Letter of
Acceptance (LOA) has been issued, but before signing of the contract agreement. This P.G. shall be
initially valid upto the stipulated date of completion plus 60 days beyond that. In case, the time for
completion of work gets extended, the Contractor shall get the validity of P.G. extended to cover
such extended time for completion of work plus 60 days.

(d) The value of PG to be submitted by the Contractor is based on original contract value and
shall not change due to subsequent variation(s) in the original contract value.

(e) The Performance Guarantee (PG) shall be released after physical completion of the work
based on 'Completion Certificate' issued by the competent authority stating that the Contractor has
completed the work in all respects satisfactorily.

(f) Whenever the contract is rescinded, the Performance Guarantee already submitted for the
contract shall be encashed.

(g) The Engineer shall not make a claim under the Performance Guarantee except for amounts to
which the President of India is entitled under the contract (not withstanding and/or without prejudice
to any other provisions in the contract agreement) in the event of:

(i) Failure by the Contractor to extend the validity of the Performance Guarantee as described
herein above, in which event the Engineer may claim the full amount of the Performance
Guarantee.

(ii) Failure by the Contractor to pay President of India any amount due, either as agreed by the
Contractor or determined under any of the Clauses/Conditions of the Agreement, within 30 days
of the service of notice to this effect by Engineer.

(iii) The Contract being determined or rescinded under clause 62 of these conditions.

17. Force Majeure Clause: If at any time, during the continuance of this contract, the
performance in whole or in part by either party of any obligation under this contract shall be
prevented or delayed by reason of any war, hostility, acts of public enemy, civil commotion,
sabotage, serious loss or damage by fire, explosions, epidemics/pandemics, strikes, lockouts or acts
of God (hereinafter, referred to events) provided, notice of the happening of any such event is given
by either party to the other within 30 days from the date of occurrence thereof, neither party shall by
reason of such event, be entitled to terminate this contract nor shall either party have any claim for
damages against the other in respect of such non-performance or delay in performance, and works
under the contract shall be resumed as soon as practicable after such event has come to an end or
ceased to exist, and the decision of the Engineer as to whether the works have been so resumed or not



shall be final and conclusive, PROVIDED FURTHER that if the performance in whole or in part of 
any obligation under this contract is prevented or delayed by reason of any such event for a period 
exceeding 120 days, either party may at its option terminate the contract by giving notice to the 
other party. 

17A Extension of Time in Contracts: Subject to any requirement in the contract as to 
completion of any portion or portions of the works before completion of the whole, the Contractor 
shall fully and finally complete the whole of the works comprised in the contract (with such 
modifications as may be directed under conditions of this contract) by the date entered in the contract 
or extended date in terms of the following clauses: 

(i) Extension due to Modification: If any modifications have been ordered which in the opinion
of the Engineer have materially increased the magnitude of the work, then such extension of
the contracted date of completion may be granted as shall appear to the Engineer to be
reasonable in the circumstances, provided moreover that the Contractor shall be responsible
for requesting such extension of the date as may be considered necessary as soon as the cause
thereof shall arise.

(ii) Extension for Delay not due to Railway or Contractor: If in the opinion of the Engineer,
the progress of work has any time been delayed by any act or neglect of Railway's employees
or by other Contractor employed by the Railway under Sub-Clause (4) of Clause 20 of these
Conditions or in executing the work not forming part of the contract but on which Contractor's
performance necessarily depends or by reason of proceeding taken or threatened by or dispute
with adjoining or to neighbouring owners or public authority arising otherwise through the
Contractor's own default etc. or by the delay authorized by the Engineer pending arbitration
or in consequences of the Contractor not having received in due time necessary instructions
from the Railway for which he shall have specially applied in writing to the Engineer or his
authorized representative then upon happening of any such event causing delay, the Contractor
shall immediately give notice thereof in writing to the Engineer within 15 days of such
happening, but shall nevertheless make constantly his best endeavours to bring down or make
good the delay and shall do all that may be reasonably required of him to the satisfaction of
the Engineer to proceed with the works. The Contractor may also indicate the period for which
the work is likely to be delayed and shall be bound to ask for necessary extension of time.

(iii) Extension for Delay due to Railways: In the event of any failure or delay by the Railway to
hand over the Contractor possession of the lands necessary for the execution of the works or
to give the necessary notice to commence the works or to provide the necessary drawings or
instructions or any other delay caused by the Railway due to any other cause whatsoever, then
such failure or delay shall in no way affect or vitiate the contract or alter the character thereof
or entitle the Contractor to damages or compensation therefor, but in any such case, the
Railway may grant such extension or extensions of the completion date as may be considered
reasonable.

The Contractor shall indicate the period for which the work is likely to be delayed and shall 
seek extension of time as may be considered necessary under clause 17A(i) or/and 17A(ii) or/ and 
17A(iii) above, as soon as the cause thereof shall arise and, in any case, not less than one month 15 
days before the expiry of the date fixed for completion of the works. The Engineer shall consider 
the same and shall grant and communicate such extension of time as in his opinion is reasonable 
having regard to the nature and period of delay and the type and quantum of work affected thereby. 
No other compensation shall be payable for works so carried forward to the extended period of time; 
the same rates, terms and conditions of contract being applicable, as if such extended period of time 
was originally provided in the original contract itself.                         ACS No. 1 of 14.07.2022 
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The non-submission of request for extension or submission of request within less than one 
month 15 days before the expiry of the date fixed for completion of the works, shall make him ineligible 
for extension under these sub clauses, subject to final decision of Engineer.          ACS No. 1 of 14.07.2022 

17B Extension of Time with Liquidated Damages (LD) for delay due to Contractor: The time 
for the execution of the work or part of the works specified in the contract documents shall be deemed 
to be the essence of the contract and the works must be completed not later than the date(s) as specified 
in the contract. If the Contractor fails to complete the works within the time as specified in the contract 
for the reasons other than the reasons specified in Clause 17 and 17A, the Railway may, if satisfied that 
the works can be completed by the Contractor within reasonable short time thereafter, allow the 
Contractor for further extension of time (Proforma at Annexure-VII) as the Engineer may decide. On 
such extension the Railway will be entitled without prejudice to any other right and remedy available 
on that behalf, to recover from the Contractor as agreed damages and not by way of penalty for each 
week or part of the week, a sum calculated at the following rates of the contract value of the works. rate 
of Liquidated Damages as decided by Engineer between 0.05 % to 0.30 % of the contract value of the 
works for each week or part of the week.  ACS No. 1 of 14.07.2022

For the purpose of this Clause, the contract value of the works shall be taken as value of work 
as per contract agreement including any supplementary work order/contract agreement issued. Provided 
also, that the total amount of liquidated damages under this condition shall not exceed 5% of the contract 
value or of the total value of the item or groups of items of work for which a separate distinct completion 
period is specified in the contract. 

S.No. Duration of extension of time under Clause 17B Rate of Liquidated Damages 

(i) Up to Twenty Five percent of original period of 
completion including period of extension of time 
granted under Section 17A(i) 

As decided by Engineer, between 
0.01% to 0.05% of contract value for 
each week or part of the week 

(ii) Above Twenty Five percent but upto Fifty 
percent of original period of completion 
including period of extension of time granted 
under Section 17A(i) 

0.10 % of contract value for each week 
or part of the week 

(iii) Above Fifty percent of original period of 
completion including period of extension of time 
granted under Section 17A(i) 

0.30 % of contract value for each week 
or part of the week 

          Provided further, that if the Railway is not satisfied that the works can be completed by the 
Contractor and in the event of failure on the part of the contractor to complete the work within further 
extension of time allowed as aforesaid, the Railway shall be entitled without prejudice to any other right 
or remedy available in that behalf, to appropriate the contractor’s Security Deposit and rescind the 
contract under Clause 62 of these Conditions, whether or not actual damage is caused by such default. 

NOTE:  

In a contract, where extension(s) of time have been allowed once under clause 17B, further request(s) 
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for extension of time under clause 17A can also be considered under exceptional circumstances. Such 
extension(s) of time under clause 17A shall be without any Liquidated damages, but the Liquidated 
damages already recovered during extension(s) of time granted previously under clause 17B shall not 
be waived. However, Price variation during such extension(s) shall be dealt as applicable for 
extension(s) of time under clause 17B. 

17C Bonus for Early Completion of Work: In open tenders having advertised value more than 
Rs.50 crore and original period of completion 12 months or more, when there is no reduction in 
original scope of work by more than 10%, and no extension granted on either railway or Contractor’s 
account, Contractor shall be entitled for a bonus of 1% for each 30 days early completion of work. 
The period of less than 30 days shall be ignored while working out bonus. The maximum bonus shall 
be limited to 5% of original contract value. The completion date shall be reckoned as the date of 
issuance of completion certificate by Engineer. 

18.(1) Illegal Gratification: Any bribe, commission, gift or advantage given, promised or offered 
by or on behalf of the Contractor or his partner or agent or servant or anyone on his behalf, to any 
officer or employee of the Railway or to any person on his behalf in relation to obtaining or 
execution of this or any other contract with the Railway shall, in addition to any criminal liability 
which he may incur, subject Contractor to the rescission of the contract and all other contracts with 
the Railway and to the payment of any loss or damage resulting from such decision and the Railway 
shall be entitled to deduct the amounts so payable from the Contractor’s bills/Security Deposit or any 
other dues of Contractor with the Government of India. 

18.(2) The Contractor shall not lend or borrow from or have or enter into any monitory dealings or 
transactions either directly or indirectly with any employee of the Railway and if he shall do so, the 
Railway shall be entitled forthwith to rescind the contract and all other contracts with the Railway. 
Any question or dispute as to the commission of any such offence or compensation payable to the 
Railway under this Clause shall be settled by the General Manager of the Railway, in such a manner 
as he shall consider fit & sufficient and his decision shall be final & conclusive. In the event of 
rescission of the contract under this Clause, the Contractor will not be paid any compensation 
whatsoever except payments for the work done upto the date of rescission. 

EXECUTION OF WORKS 

19.(1)  Contractor's understanding: It is understood and agreed that the Contractor has, by 
careful examination, satisfied himself as to the nature and location of the work, the conformation of 
the ground, the character, quality and quantity of the materials to be encountered, the character of 
equipment and facilities needed preliminary to and during the progress of the works, the general and 
local conditions, the labour conditions prevailing therein and all other matters which can in any way 
affect the works under the contract.  

19.(2)  Commencement of Works: The Contractor shall commence the works within 15 days after 
the receipt by him of an order in writing to this effect from the Engineer and shall proceed with the 
same with due expedition and without delay 

19.(3)  Accepted Programme of Work: The Contractor who has been awarded the work shall as 
soon as possible but not later than 30 days after the date of receipt of the acceptance letter in respect 



of contracts with initial completion period of two years or less or not later than 90 days for other 
contracts have to submit the detailed programme of work indicating the time schedule of various items 
of works in the form of Bar Chart/PERT/CPM. He shall also submit the details of organisation (in 
terms of labour and supervisors), plant and machinery that he intends to utilize (from time to time) for 
execution of the work within stipulated date of completion. The programme of work amended as 
necessary by discussions with the Engineer, shall be treated as the agreed programme of the work for 
the purpose of this contract and the Contractor shall endeavor to fulfill this programme of work. The 
progress of work will be watched accordingly and the liquidated damages will be with reference to 
the overall completion date. Nothing stated herein shall preclude the Contractor in achieving earlier 
completion of item or whole of the works than indicated in the programme. 

In Contracts for works of New Line/Gauge Conversion/Doubling/Railway Electrification, 
finalized through Tenders having advertised value more than Rs.50crores Rs.100 crores, the 
Contractor shall submit a detailed time programme to the Engineer within 30 days after issue of LOA. 
The program shall include the physical and Financial Progress vis-à-vis program and forecast cash 
flow adopting Project Management Software such as Primavera/Sure Track/MS Project etc.  The 
program must identify the milestones, interface requirements and program reporting elements.  The 
Contractor shall supply, free of cost one set of authorized software to the Engineer and the soft copy 
of structured program for the project.  This shall be updated every month. The Contractor shall also 
submit a revised programme whenever the previous programme is inconsistent with actual progress. 
Each programme shall include:     ACS No. 1 of 14.07.2022 

The order in which the Contractor intends to carry out the Works, including the anticipated 
timing of each stage, Contractor’s Documents, procurement, manufacture of Plant, delivery to 
Site, construction, erection and testing, each of these stages for work by each Subcontractor, if 
any, the sequence and timing of inspections and tests specified in the Contract, and a supporting 
report which includes: 

a general description of the methods which the Contractor intends to adopt, and of the major 
stages, in the execution of the Works, and  

details showing the Contractor’s reasonable estimate for the number of each class of 
Contractor’s Personnel &Equipment, required on the Site for each major stage. 

Unless the Engineer, within 21 days after receiving a programme, gives notice to the Contractor stating 
the extent to which it does not comply with the Contract, the Contractor shall proceed in accordance 
with the programme, subject to his other obligations under the Contract. The Engineer shall be entitled 
to rely upon the programme when planning their activities. 

If, at any time, the Engineer gives notice to the Contractor that a programme fails (to the extent stated) 
to comply with the Contract or to be consistent with actual progress and the Contractor’s stated 
intentions, the Contractor shall submit a revised programme to the Engineer within 15 days in 
accordance with this Sub-Clause. 

19.(4)  Setting out of Works: The Contractor shall be responsible for the correct setting out of all 
works in relation to original points, lines and levels of reference at his cost. The Contractor shall 
execute the work true to alignment, grade, levels and dimensions as shown in the drawing and as 
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directed by the Engineer's representative and check these at frequent intervals. The Contractor shall 
provide all facilities like labour and instruments and shall co-operate with the Engineer's 
representative for checking of all alignment, grades, levels and dimensions. If, at any time, during the 
progress of the works any error appear or arise in any part of the work, the Contractor, on being 
required so to do by the Engineer's representative shall, at his own cost rectify such errors, to the 
satisfaction of the Engineer's representative.  

Such checking shall not absolve the Contractor of his own responsibility of maintaining accuracy in 
the work. The Contractor shall carefully protect and preserve all bench marks, sight rails, pegs and 
other things used in setting out the work. 

20.(1)  Compliance to Engineer’s Instructions: The Engineer shall direct the sequence in which 
the several parts of the works shall be executed and the Contractor shall execute without delay all 
orders given by the Engineer from time to time; but the Contractor shall not be relieved thereby from 
responsibility for the due performance of the works in all respects. 

20.(2) Alterations to be Authorized:  No alterations in or additions to or omissions or 
abandonment of any part of the works shall be deemed authorised, except under written instructions 
from the Engineer.  

20.(3)  Extra Works: Should works over and above those included in the contract require to be 
executed at the site, the Contractor shall have no right to be entrusted with the execution of such 
works which may be carried out by another Contractor or Contractors or by other means at the option 
of the Railway. 

20.(4)  Separate Contracts in Connection with Works: The Railway shall have the right to let 
other contracts in connection with the works. The Contractor shall afford other Contractors 
reasonable opportunity for the storage of their materials and the execution of their works and shall 
properly connect and coordinate his work with theirs. If any part of the Contractor’s work depends 
upon proper execution or result upon the work of another Contractor(s), the Contractor shall inspect 
and promptly report to the Engineer any defects in such works that render it unsuitable for such 
proper execution and results. The Contractor's failure so-to inspect and report shall constitute an 
acceptance of the other Contractor's work as fit and proper for the reception of his work, except as to 
defects which may develop in the other Contractor's work after the execution of his work. 

21. Instruction of Engineer's Representative: Any instructions or approval given by the
Engineer's representative to Contractor in connection with the works shall bind the Contractor as
though it had been given by the Engineer provided always as follows:

(a) Failure of the Engineer's representative to disapprove any work or materials shall not prejudice
the power of the Engineer thereafter to disapprove such work or material and to order the
removal or breaking up thereof.

(b) If the Contractor shall be dissatisfied by reason of any decision of the Engineer's
representative, he shall be entitled to refer the matter to the Engineer who shall there upon
confirm or vary such decision.
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22.(1)  Adherence to Specifications and Drawings: The site and the detailed drawings shall be 
made available to the contractor commensurate with the accepted programme of work submitted 
under clause 19(3). The whole of the works shall be executed in perfect conformity with the 
specifications and drawings of the contract. If Contractor performs any works in a manner contrary 
to the specifications or drawings or any of them and without such reference to the Engineer, he shall 
bear all the costs arising or ensuing therefrom and shall be responsible for all loss to the Railway. 

22.(2)  Drawings and Specifications of the Works: The Contractor shall keep one copy of 
Drawings and Specifications at the site, in good order, and such contract documents as may be 
necessary, available to the Engineer or the Engineer's Representative. 

22.(3)  Ownership of Drawings and Specifications: All Drawings and Specifications and copies 
thereof furnished by the Railway to the Contractor are deemed to be the property of the Railway. 
They shall not be used on other works and with the exception of the signed contract set, shall be 
returned by the Contractor to the Railway on completion of the work or termination of the Contract. 

22.(4)  Compliance with Contractor's Request for Details: The Engineer shall furnish with 
reasonable promptness, after receipt by him of the Contractor's request, additional instructions by 
means of drawings or otherwise, necessary for the proper execution of the works or any part thereof. 
All such drawings and instructions shall be consistent with the Contract Documents and reasonably 
inferable there from. 

22.(5)  Meaning and Intent of Specification and Drawings:  If any ambiguity arises as to the 
meaning and intent of any portion of the Specifications and Drawings or as to execution or quality of 
any work or material, or as to the measurements of the works the decision of the Engineer thereon 
shall be final subject to the appeal (within 7 days of such decision being intimated to the Contractor) 
to the Chief Engineer who shall have the power to correct any errors, omissions, or discrepancies in 
aforementioned items and whose decision in the matter in dispute or doubt shall be final and 
conclusive. 

23. Working during Night: The Contractor shall not carry out any work between sun-set and
sun-rise without the previous permission of the Engineer. However, if the Engineer is satisfied that
the work is not likely to be completed in time except by resorting to night work, he may order the
same without confirming any right on the Contractor for claiming any extra payment for the same.

24. Damage to Railway Property or Private Life and Property: The Contractor shall be
responsible for all risk to the work and for trespass and shall make good at his own expense all loss
or damage whether to the works themselves or to any other property of the Railway or the lives,
persons or property of others from whatsoever cause in connection with the works until they are
taken over by the Railway, although all reasonable and proper precautions may have been taken by
the Contractor. In case the Railway shall be called upon to make good any costs, loss or damages, or
to pay any compensation, including that payable under the provisions of the Workmen's
Compensation Act or any statutory amendments thereof to any person or persons sustaining damages
as aforesaid by reason of any act, or any negligence or omissions on the part of the Contractor; the
amount of any costs or charges including costs and charges in connection with legal proceedings,
which the Railway may incur in reference thereto, shall be charged to the Contractor. The Railway
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shall have the power and right to pay or to defend or compromise any claim of threatened legal 
proceedings or in anticipation of legal proceedings being instituted consequent on the action or 
default of the Contractor, to take such steps as may be considered necessary or desirable to ward off 
or mitigate the effect of such proceedings, charging to Contractor, as aforesaid; any sum or sums of 
money which may be paid and any expenses whether for reinstatement or otherwise which may be 
incurred and the propriety of any such payment, defence or compromise, and the incurring of any 
such expenses shall not be called in question by the Contractor. 

25. Sheds, Storehouses and Yards: The Contractor shall at his own expense provide himself
with sheds, storehouses and yards in such situations and in such numbers as in the opinion of the
Engineer is requisite for carrying on the works and the Contractor shall keep at each such sheds,
storehouses and yards a sufficient quantity of materials and plant in stock as not to delay the carrying
out of the works with due expedition and the Engineer and the Engineer's representative shall have
free access to the said sheds, store houses and yards at any time for the purpose of inspecting the
stock of materials or plant so kept in hand, and any materials or plant which the Engineer may object
to shall not be brought upon or used in the works, but shall be forthwith removed from the sheds,
storehouses or yards by the Contractor. The Contractor shall at his own expenses provide and
maintain suitable mortar mills, soaking vats or any other equipments necessary for the execution of
the works.

26. Provision of Efficient and Competent Staff at Work Sites by the Contractor:
26.1 The Contractor shall place and keep on the works at all times efficient and competent staff
to give the necessary directions to his workmen and to see that they execute their work in sound &
proper manner and shall employ only such supervisors, workmen & labourers in or about the
execution of any of these works as are careful and skilled in the various trades.
26.2 The Contractor shall at once remove from the works any agents, permitted sub-contractor,
supervisor, workman or labourer who shall be objected to by the Engineer and if and whenever
required by the Engineer, he shall submit a correct return showing the names of all staff and
workmen employed by him.
26.3 In the event of the Engineer being of the opinion that the Contractor is not employing on the
works a sufficient number of staff and workmen as is necessary for proper completion of the works
within the time prescribed, the Contractor shall forthwith on receiving intimation to this effect
deploy the additional number of staff and labour as specified by the Engineer within seven days  of
being so required and failure on the part of the Contractor to comply with such instructions will
entitle the Railway to rescind the contract under Clause 62 of these conditions.

26A. Deployment of Qualified Engineers at Work Sites by the Contractor: 
26A.1 The Contractor shall also employ qualified Graduate Engineer(s) or equivalent, or qualified 
Diploma Engineer(s), as prescribed in the tender documents.  
26A.2 In case the Contractor fails to employ the Engineer, as aforesaid in Para 26A.1, he shall be 
liable to pay liquidated damages at the rates, as prescribed in the tender documents.  
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26A.3 No. of qualified Engineers required to be deployed by the Contractor for various activities 
contained in the works contract shall be specified in the tender documents as ‘Special Condition of 
Contract’. 

27.(1) Workmanship and Testing: The whole of the works and/or supply of materials specified 
and provided in the contract or that may be necessary to be done in order to form and complete any 
part thereof shall be executed in the best and most substantial workman like manner with materials of 
the best and most approved quality of their respective kinds, agreeable to the particulars contained in 
or implied by the specifications and as referred to in and represented by the drawings or in such other 
additional particulars, instructions and drawings given during the carrying on of the works and to the 
entire satisfaction of the Engineer according to the instructions and directions which the Contractors 
may from time to time receive from the Engineer. The materials may be subjected to tests by means 
of such machines, instruments and appliances as the Engineer may direct and wholly at the expense 
of the Contractor. 

27.(2) Removal of Improper Work and Materials: The Engineer or the Engineer's 
Representative shall be entitled to order from time to time: 

(a) The removal from the site, within the time specified in the order, of any materials which in his
opinion are not in accordance with the specifications or drawings.

(b) The substitution of proper and suitable materials, and

(c) the removal and proper re-execution, notwithstanding any previous tests thereof or on account
payments therefor, of any work which in respect of materials or workmanship is not in his opinion in
accordance with the specifications and in case of default on the part of the Contractor in carrying out
such order, the Railway shall be entitled to rescind the contract under Clause 62 of these conditions.

(d) The provision of Construction and Demolition Waste Management Rule 2016 issued by Ministry
of Environment Forest and Climate Change dated 29.03.2016 and published in the Gazette of India,
Part – II, Section -3, Sub-section (ii) are binding upon the Contractor. Contractor shall implement
these provisions at worksites, for which no extra payment will be payable.

28. Facilities for Inspection: The Contractor shall afford the Engineer and the Engineer's
Representative every facility for entering in and upon every portion of the work at all hours for the
purpose of inspection or otherwise and shall provide all labour, materials, planks, ladders, pumps,
appliances and things of every kind required for the purpose and the Engineer and the Engineer's
Representative shall at all times have free access to every part of the works and to all places at which
materials for the works are stored or being prepared.

29. Examination of Work before Covering Up: The Contractor shall give 7 days’ notice to the
Engineer or the Engineer's Representative whenever any work or materials are intended to be covered
up in the earth, in bodies or walls or otherwise to be placed beyond the reach of measurements in
order that the work may be inspected or that correct dimensions may be taken before being so
covered, placed beyond the reach of measurement in default whereof, the same shall at the option of
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the Engineer or the Engineer's Representative be uncovered and measured at the Contractor's expense 
or no allowance shall be made for such work or materials. 

30.  Temporary Works: All temporary works necessary for the proper execution of the works 
shall be provided and maintained by the Contractor and subject to the consent of the Engineer shall 
be removed by him at his expenses when they are no longer required and in such manner as the 
Engineer shall direct. In the event of failure on the part of the Contractor to remove the temporary 
works, the Engineer will cause them to be removed and cost as increased by supervision and other 
incidental charges shall be recovered from the Contractor. If temporary huts are provided by the 
Contractor on the Railway land for labour engaged by him for the execution of works, the Contractor 
shall arrange for handing over vacant possession of the said land after the work is completed; if the 
Contractor's labour refuse to vacate, and have to be evicted by the Railway, necessary expenses 
incurred by the Railway in connection therewith shall be borne by the Contractor. 

31.(1)  Contractor to Supply Water for Works: Unless otherwise provided in the Contract, the 
Contractor shall be responsible for the arrangements to obtain supply of water necessary for the 
works. 

31.(2)  Water Supply from Railway System: The Railway may supply to the Contractor  part or 
whole of the quantity of the water required for the execution of works from the Railway's existing 
water supply system at or near the site of works on specified terms and conditions and at such 
charges as shall be determined by the Railway and payable by the Contractor, provided that the 
Contractor shall arrange, at his own expense, to effect the connections and lay additional pipelines 
and accessories on the site and that the Contractor shall not be entitled to any compensation for 
interruption of failure of the water supply. 

31.(3)  Water Supply by Railway Transport: In the event of the Railway arranging supply of water 
to the Contractor at or near the site of works by travelling water tanks or other means, the freight and 
other charges incurred thereby, including demurrage charges that may be levied, shall be paid by the 
Contractor in addition to the charges referred to in Sub-Clause (2) of the Clause provided that the 
Contractor shall not be entitled to any compensation for interruption or failure of the water supply. 

31.(4)(a) Contractor to Arrange Supply of Electric Power for Works: Unless otherwise 
provided in the contract, the Contractor shall be responsible for arrangements to obtain supply of 
Electric Power for the works. 

(b) Electric Supply from the Railway System:  The Railway may supply to the Contractor part or 
whole of the electric power wherever available and possible, required for execution of works from 
the Railway's existing electric supply systems at or near the site of works on specified terms and 
conditions and such charges as shall be determined by the Railway and payable by the Contractor 
provided the cost of arranging necessary connections to the Railway's Electric Supply systems and 
laying of underground/overhead conductor, circuit protection, electric power meters, transmission 
structure, shall be borne by the Contractor and that the Contractor shall not be entitled to any 
compensation for interruption or failure of the Electric supply system. 

32.  Property in Materials and Plant: The materials and plant brought by the Contractor upon 
the site or on the land occupied by the Contractor in connection with the works and intended to be 
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used for the execution thereof shall immediately be deemed to be the property of the Railway. Such 
of them as during the progress of the works are rejected by the Engineer under Clause 25 of these 
conditions or are declared by him not to be needed for the execution of the works or such as on the 
grant of the certificate of completion remain unused shall immediately on such rejection, declaration 
or grant cease to be deemed the property of the Railway and the Contractor may then (but not before) 
remove them from the site or the said land. This clause shall not in any way diminish the liability of 
the Contractor nor shall the Railway be in any way answerable for any loss or damage which may 
happen to or in respect of any such materials or plant either by the same being lost, stolen, injured or 
destroyed by fire, tempest or otherwise. 

33.(1) Tools, Plant and Materials Supplied by Railway: The Contractor shall take all reasonable 
care of all tools, plant and materials or other property whether of a like description or not belonging 
to the Railway and committed to his charge for the purpose of the works and shall be responsible for 
all damage or loss caused by him, his agents, permitted sub-contractor, or his workmen or others 
while they are in his charge. The Contractors shall sign accountable receipts for tools, plants and 
materials made over to him by the Engineer and on completion of the works shall hand over the 
unused balance of the same to the Engineer in good order and repair, fair wear and tear excepted, and 
shall be responsible for any failure to account for the same or any damage done thereto. 

33.(2) Hire of Railway's Plant: The Railway may hire to the Contractor such plant as concrete 
mixers, compressors and portable engines for use during execution of the works on such terms as 
may be specified in the special conditions or in a separate agreement for Hire of Plant. 

34.(1)  Precaution During Progress of Works: During the execution of works, unless otherwise 
specified, the Contractor shall at his own cost provide the materials for and execute all shoring, 
timbering and strutting works as is necessary for the stability and safety of all structures, excavations 
and works and shall ensure that no damage, injury or loss is caused or likely to be caused to any 
person or property. 

34.(2)  Roads and Water Courses: Existing roads or water courses shall not be blocked cut through, 
altered, diverted or obstructed in any way by the Contractor, except with the permission of the 
Engineer. All compensations claimed for any unauthorized closure, cutting through, alteration, 
diversion or obstruction to such roads or water courses by the Contractor or his agent or his staff shall 
be recoverable from the Contractor’s bills/Security Deposit or any other dues of Contractor with the 
Government of India.  

34.(3)  Provision of Access to Premises: During progress of work in any street or thoroughfare, the 
Contractor shall make adequate provision for the passage of traffic, for securing safe access to all 
premises approached from such street or thoroughfare and for any drainage, water supply or means of 
lighting which may be interrupted by reasons of the execution of the works and shall react and 
maintain at his own cost barriers, lights and other safeguards as prescribed by the Engineer, for the 
regulation of the traffic, and provide watchmen necessary to prevent accidents. The works shall in 
such cases be executed night and day, if so ordered by the Engineer and with such vigour so that the 
traffic way be impeded for as short a time as possible. 

34.(4)  Safety of Public: The Contractor shall be responsible to take all precautions to ensure the 
safety of the public whether on public or railway property and shall post such look out men as may, 
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in the opinion of the Engineer, be required to comply with regulations appertaining to the work. 
Contractor shall ensure placement of barricading / partitions at the place of work to ensure safety of 
habitants of adjacent area, failing which Engineer may advise stoppage of work as per his discretion.   

34.(5) Display Board: The Contractor shall be responsible for displaying the details of works i.e. 
name of work, approximate cost, expected date of completion, name and address of the Contractor 
and address of Engineer on a proper steel Board of size not less than    1m x 1m. 

35. Use of Explosives: Explosives shall not be used on the works or on the site by the Contractor 
without the permission of the Engineer and then also only in the manner and to the extent to which 
such permission is given. Where explosives are required for the works, they shall be stored in a 
special magazine to be provided by and at the cost of the Contractor in accordance with the Explosive 
Rules. The Contractor shall obtain the necessary license for the storage and the use of explosives.  All 
operations in which or for which explosives are employed shall be at the sole risk and responsibility 
of the Contractor and the Contractor shall indemnify the Railway in respect thereof. 

36.(1)  Suspension of Works: The Contractor shall on the order of the Engineer, suspend the 
progress of the works or any part thereof for such time or times and in such manner as the Engineer 
may consider necessary and shall during such suspension properly protect and secure the work so far 
as is necessary in the opinion of the Engineer. If such suspension is: 

(a) Provided for in the contract, or 

(b)  Necessary for the proper execution of the works or by the reason of weather conditions or 
by some default on the part of the Contractor, and or 

(c) Necessary for the safety of the works or any part thereof, or 

(d) Necessary for the safety of adjoining public or other property or safety of the public or 
workmen or those who have to be at the site, or 

(e) Necessary to avoid disruption of traffic and utilities, as also to permit fast repair and 
restoration of any damaged utilities, or 

(f) Due to instruction of The National Green Tribunal or any other statutory authority due to 
high level of pollution in the city of worksite.  

36.(2) The Contractor shall not be entitled to the extra costs, if any, incurred by him during the 
period of suspension of the works, but in the event of any suspension ordered by the Engineer for 
reasons other than aforementioned and when each such period of suspension exceeds 14 days, the 
Contractor shall be entitled to such extension of time for completion of the works as the Engineer 
may consider proper having regard to the period or periods of such suspensions and to such 
compensations as the Engineer may consider reasonable in respect of salaries or wages paid by the 
Contractor to his employees during the periods of such suspension. 
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36.(3) Suspension Lasting More than 3 Months:  If the progress of the works or any part thereof 
is suspended on the order of the Engineer for more than three months at a time, the Contractor may 
serve a written notice on the Engineer requiring permission within 15 days from the receipt thereof to 
proceed with the works or that part thereof in regard to which progress is suspended and if such 
permission is not granted within that time the Contractor by further written notice so served may, but 
is not bound to, elect to treat the suspension where it affects part only of the works as an omission of 
such part or where it affects the whole of the works, as an abandonment of the contract by the 
Railway. 

37. Rates for Items of Works:

(i) The rates, entered in the accepted Bill(s) of Quantities of the Contract are intended to
provide for works duly and properly completed in accordance with the General and Special (if any) 
Conditions of the Contract and the Specifications and drawings together with such enlargements, 
extensions, diminutions, reductions, alterations or additions as may be ordered in terms of Clause 42 
of these conditions and without prejudice to the generality thereof and shall be deemed to include and 
cover superintendence and labour, supply, including full freight of materials, stores, patterns, 
profiles, moulds, fittings, centerings, scaffolding, shoring props, timber, machinery, barracks, tackle, 
roads, pegs, posts, tools and all apparatus and plant required on the works, except such tools, plant or 
materials as may be specified in the contract to be supplied to the Contractor by the Railway, the 
erection, maintenance and removal of all temporary works and buildings, all watching, lighting, 
bailing, pumping and draining, all prevention of or compensation for trespass, all barriers and 
arrangements for the safety of the public or of employees during the execution of works, all sanitary 
and medical arrangements for labour camps as may be prescribed by the Railway, the setting of all 
work and of the construction, repair and upkeep of all center lines, bench marks and level pegs 
thereon, site clearance, all fees duties, royalties, rent and compensation to owners for surface damage 
or taxes and impositions payable to local authorities in respect of land, structures and all material 
supplied for the work or other duties or expenses for which the Contractor may become liable or may 
be put to under any provision of law for the purpose of or in connection with the execution of the 
contract and all such other incidental charges or contingencies as may have been specially provided 
for in the Specifications. 

However, if rates of existing GST or cess on GST for Works Contract is increased or any new 
tax /cess on Works Contract is imposed by Statute after the date of opening of tender but within the 
original date of completion/date of completion extended under clause 17 & 17A and the Contractor 
thereupon properly pays such taxes/cess, the Contractor shall be reimbursed the amount so paid. 

Further, if rates of existing GST or cess on GST for Works Contract is decreased or any 
tax/cess on Works Contract is decreased / removed by Statute after the date of opening of tender, the 
reduction in tax amount shall be recovered from Contractor’s bills/Security Deposit or any other dues 
of Contractor with the Government of India.  

38. Demurrage and Wharfage Dues: Demurrage charges calculated in accordance with the
scale in force for the time being on the Railway and incurred by the Contractor failing to load or
unload any goods or materials within the time allowed by the Railway for loading as also wharfage
charges, of materials not removed in time, as also charges due on consignments booked by or to him
shall be paid by the Contractor, failing which such charges shall be debited to the Contractor's



account in the hands of the Railway and shall be deducted from any sums which may become due to 
him in terms of the contracts. 

39.(1) Rates for Extra Item(s) of Works: 

(a) Standard Schedule of Rates (SSOR) Items: Any item of work carried out by the Contractor on the
instructions of the Engineer which is not included in the accepted Bill(s) of Quantities but figures in the
Standard Schedule of Rates (SSOR), shall be executed at the rates set forth in the "Standard Schedule
of Rates (SSOR)" modified by the tender percentage as accepted in the contract for that chapter of
Standard Schedule of Rates (SSOR). However, the cumulative value of all such extra item(s) together
(modified by the respective tender percentage) shall not exceed 10 % of the original contract value.   ACS
No. 1 of 14.07.2022

For item(s) not covered in this sub clause, the rate shall be decided as agreed upon between the 
Engineer and the Contractor before the execution of such items of work as per sub clause (b). 

(b) Other Items: For any item of work to be carried out by the Contractor but not included in the accepted
Bill(s) of Quantities and also not covered under sub clause (a) above, the Contractor shall be bound to
notify the Engineer at least seven days before the necessity arises for the execution of such items of
works that the accepted Bill(s) of Quantities does not include rate or rates for such extra work involved.
The rates payable for such items shall be decided at the meeting to be held between the Engineer and
Contractor, in as short a period as possible after the need for the special item has come to the notice. In
case the Contractor fails to attend the meeting after being notified to do so or in the event of no
settlement being arrived at, the Railway shall be entitled to execute the extra works by other means and
the Contractor shall have no claim for loss or damage that may result from such procedure.
The assessment of rates for extra item(s) shall be arrived at based on the prevailing market rates of 
labour, machinery & materials and by taking guidance from the following documents in order of 
priority:  

i. Analysis of Rates for “Unified Standard Schedule of Rates of Indian Railways (USSOR)”
ii. Analysis of Rates for “Delhi Schedule of Rates issued by CPWD (DSR)”

iii. Market Analysis

.39.(2) Provided that if the Contractor commences work or incurs any expenditure in regard thereto 
before the rates as determined and agreed upon as lastly hereuntofore-mentioned, then and in such a 
case the Contractor shall only be entitled to be paid in respect of the work carried out or expenditure 
incurred by him prior to the date of determination of the rates as aforesaid according to the rates as shall 
be fixed by the Engineer. However, if the Contractor is not satisfied with the decision of the Engineer 
in this respect, he may appeal to the Chief Engineer within 30 days of getting the decision of the 
Engineer, supported by analysis of the rates claimed. The Chief Engineer's decision after hearing both 
the parties in the matter would be final and binding on the Contractor and the Railway. 

40. (1) Handing over of Works: The Contractor shall be bound to hand over the works executed
under the contract to the Railway complete in all respects to the satisfaction of the Engineer. The
Engineer shall determine the date on which the work is considered to have been completed, in support
of which his certificate shall be regarded as sufficient evidence for all purposes. The Engineer shall
determine from time to time, the date on which any particular section of the work shall
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have been completed, and the Contractor shall be bound to observe any such determination of the 
Engineer. 

40.(2) Clearance of Site on Completion: On completion of the works, the Contractor shall clear 
away and remove from the site all constructional plant, surplus materials, rubbish and temporary 
works of every kind and leave the whole of the site and works clean and in a workman like condition 
to the satisfaction of the Engineer. No final payment in settlement of the accounts for the works shall 
be paid, held to be due or shall be made to the, Contractor till, in addition to any other condition 
necessary for final payment, site clearance shall have been affected by him, and such clearance may 
be made by the Engineer at the expense of the Contractor in the event of his failure to comply with 
this provision within 7 days after receiving notice to that effect. Should it become necessary for the 
Engineer to have the site cleared at the expenses of the Contractor, the Railway shall not be held 
liable for any loss or damage to such of the Contractor's property as may be on the site and due to 
such removal there from which removal may be affected by means of public sales of such materials 
and property or in such a way as deemed fit and convenient to the Engineer. 

40A Offloading of Part(s) of Work: At the final stage of completion/ commissioning of work, in 
case the contractor fails to complete the final part(s) of the work and the value of such part(s) of the 
work is limited to 5% of the original contract value, the Engineer may allow/decide for offloading of 
such part(s) of works, either after the Contractor’s request in writing to do so or after serving a 14 
(Fourteen) days suo-moto notice (as per annexure- VIIA), if the Engineer is of the opinion that :- 

(i)  Such Offloading of works (up to 5% of original contract value) would enable successful 
completion of contract/work, 

(ii) Termination/ Part termination of the contract at this stage is not be in the interest of the 
Railway/work;, and 

(iii) The anticipated additional cost for execution of such works through other mode would not be 
substantial and can be recovered from the pending dues of the contractor; 

The Contractor shall be informed, in due course, by the Engineer of the mode and cost of 
execution of such offloaded work through other agency(ies) (as per annexure- VIIB). The extra 
expenditure so incurred in execution of the offloaded work, shall be recovered from subsequent 
Bill(s) or any other dues of the Contractor, but not exceeding the value of Performance Guarantee 
available in the contract. There shall be no other repercussion of such offloading on execution of the 
balance contract. The Contractor shall have no claim on account of above mentioned offloading of 
works.  

VARIATIONS IN EXTENT OF CONTRACT 

41.  Modification to Contract to be in Writing: In the event of any of the provisions of the 
contract required to be modified after the contract documents have been signed, the modifications 
shall be made in writing and signed by the Railway and the Contractor and no work shall proceed 
under such modifications until this has been done. Any verbal or written arrangement abandoning, 
modifying, extending, reducing or supplementing the contract or any of the terms thereof shall be 
deemed conditional and shall not be binding on the Railway unless and until the same is incorporated 
in a formal instrument and signed by the Railway and the Contractor, and till then the Railway shall 
have the right to repudiate such arrangements. 
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42.(1) Powers of Modification to Contract: The Engineer on behalf of the Railway shall be 
entitled by order in writing to enlarge or extend, diminish or reduce the works or make any 
alterations in their design, character position, site, quantities, dimensions or in the method of their 
execution or in the combination and use of materials for the execution thereof or to order any 
additional work to be done or any works not to be done and the Contractor will not be entitled, to any 
compensation for any increase/reduction in the quantities of work but will be paid only for the actual 
amount of work done and for approved materials supplied against a specific order. 

42.(2) (i)  Unless otherwise specified in the special conditions of the contract, the accepted 
variation in quantity of each individual item of the contract would be upto 25% of the quantity 
originally contracted, except in case of foundation work (in which no variation limit shall apply). 
However, the rates for the increased quantities shall be as per sub- para (iii) below. 

(ii) The Contractor shall be bound to carry out the work at the agreed rates and shall not be entitled to
any claim or any compensation whatsoever upto the limit of 25% variation in quantity of individual
item of works.

(iii) In case an increase in quantity of an individual item by more than 25% of the agreement quantity
is considered unavoidable, then same shall be executed at following rates

a. Quantities operated in excess of 125% but upto 140% of the agreement quantity of the
concerned item, shall be paid at 98% of the rate awarded for that item in that particular
tender;

b. Quantities operated in excess of 140% but upto 150% of the agreement quantity of the
concerned item shall be paid at 96% of the rate awarded for that item in that particular
tender;

c. Variation in quantities of individual items beyond 150% will be avoided and would be
permitted only in exceptional unavoidable circumstances and shall be paid at 96% of the
rate awarded for that item in that particular tender.

d. Variation to quantities of Minor Value Item:
The limit for varying quantities for minor value items shall be 100% (as against 25%
prescribed for other items). A minor value item for this purpose is defined as an item
whose original agreement value is less than 1 % of the total original contract value.
d.(i)      Quantities operated upto and including 100% of the agreement quantity of the
concerned minor value item, shall be paid at the rate awarded for that item in that
particular tender;
d.(ii) Quantities operated in excess of 100% but upto 200% of the agreement quantity
of the concerned minor value item, shall be paid at 98% of the rate awarded for that item
in that particular tender;
d.(iii)  Variation in quantities of individual minor value item beyond 200% will be
avoided and would be permitted only in exceptional unavoidable circumstances and shall
be paid at 96% of the rate awarded for that item in that particular tender.

(iv) In case of earthwork items, the variation limit of 25% shall apply to the gross quantity of
earthwork items and variation in the quantities of individual classifications of soil shall not be subject
to this limit.

(v) As far as Standard Schedule of Rates (SSOR) items are concerned, the variation limit of 25%
would apply to the value of SSOR schedule(s) as a whole and not on individual SSOR items.
However, in case of Non Standard Schedule of Rates (SSOR) items, the limit of 25% would apply on
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the individual items irrespective of the manner of quoting the rate (single percentage rate or 
individual item rate). 

42.(3) Valuation of Variations: The enlargements, extensions, diminution, reduction, alterations or 
additions referred to in Sub-Clause (2) of this Clause shall in no degree affect the validity of the 
contract; but shall be performed by the Contractor as provided therein and be subject to the same 
conditions, stipulations and obligations as if they had been originally and expressively included and 
provided for in the Specifications and Drawings and the amounts to be paid therefor shall be 
calculated in accordance with the accepted Bill(s) of Quantities. Any extra item(s)/quantities of work 
falling outside the purview of the provisions of Sub-Clause (2) above shall be paid for at the rates 
determined under Clause-39 of these Conditions. 

 

CLAIMS 

43.(1)  Quarterly Statement of Claims: The Contractor shall prepare and furnish to the Engineer 
once in every quarter commencing from the month following the month of issue of Letter of 
Acceptance, an account giving full and detailed particulars of all claims for any additional expenses 
to which the Contractor may consider himself entitled to and of all extra or additional works ordered 
by the Engineer which he has executed during the preceding quarter and no claim for payment for 
such work will be considered which has not been included in such particulars. 

43.(2) Signing of "No Claim" Certificate : The Contractor shall not be entitled to make any 
claim whatsoever against the Railway under or by virtue of or arising out of this contract, nor shall 
the Railway entertain or consider any such claim, if made by the Contractor, after he shall have 
signed a "No Claim" Certificate in favour of the Railway in such form as shall be required by the 
Railway after the works are finally measured up. The Contactor shall be debarred from disputing the 
correctness of the items covered by "No Claim" Certificate or demanding a clearance to arbitration in 
respect thereof. 

MEASUREMENTS, CERTIFICATES AND PAYMENTS 

44. Quantities in Bill(s) of Quantities Annexed to Contract: The quantities set out in the accepted 
Bill(s) of Quantities with items of works quantified are the estimated quantities of the works and they 
shall not be taken as the actual and correct quantities of the work to be executed by the Contractor in 
fulfillment of his obligations under the contract. 

45(i). Measurement of Works by Railway: The Contractor shall be paid for the works at the rates 
in the accepted Bill(s) of Quantities and for extra works at rates determined under Clause 39 of these 
Conditions on the measurements taken by the Engineer or the Engineer's representative in accordance 
with the rules prescribed for the purpose by the Railway. The quantities for items the unit of which in 
the accepted Bill(s) of Quantities is 100 or 1000 shall be calculated to the nearest whole number, any 
fraction below half being dropped and half and above being taken as one; for items the unit of which 
in the accepted Bill(s) of Quantities is single, the quantities shall be calculated to two places of 
decimals. Such measurements will be taken of the work in progress from time to time and at such 
intervals as in the opinion of the Engineer shall be proper having regard to the progress of works. The 
date and time on which ‘on account’ or ‘final’ measurements are to be made shall be communicated 
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to the Contractor who shall be present at the site and shall sign the results of the measurements 
(which shall also be signed by the Engineer or the Engineer's representative) recorded in the official 
measurements book as an acknowledgement of his acceptance of the accuracy of the measurements. 
Failing the Contractor's attendance, the work may be measured up in his absence and such 
measurements shall, notwithstanding such absence, be binding upon the Contractor whether or not he 
shall have signed the measurement books provided always that any objection made by him to 
measurement shall be duly investigated and considered in the manner set out below: 

(a) It shall be open to the Contractor to take specific objection to any recorded measurements or
Classification on any ground within seven days of the date of such measurements. Any re-
measurement taken by the Engineer or the Engineer's representative in the presence of the Contractor
or in his absence after due notice has been given to him in consequence of objection made by the
Contractor shall be final and binding on the Contractor and no claim whatsoever shall thereafter be
entertained regarding the accuracy and Classification of the measurements.

(b) If an objection raised by the Contractor is found by the Engineer to be incorrect the Contractor
shall be liable to pay the actual expenses incurred in measurements.

45(ii). Measurement of Works by Contractor’s Authorized Representative (in case the contract 
provides for the same): 

(a) The Contractor shall be paid for the works at the rates in the accepted Bill(s) of Quantities and for
extra works at rates determined under Clause 39 of these Conditions on the measurements taken by
the Contractor’s authorized Engineer in accordance with the rules prescribed for the purpose by the
Railway. The quantities for items the unit of which in the accepted Bill(s) of Quantities is 100 or
1000 shall be calculated to the nearest whole number, any fraction below half being dropped and half
and above being taken as one; for items the unit of which in the accepted Bill(s) of Quantities is
single, the quantities shall be calculated to two places of decimals. Such measurements will be taken
of the work in progress from time to time. The date and time on which ‘on account’ or ‘final’
measurements are to be made shall be communicated to the Engineer.

The date and time of test checks shall be communicated to the Contractor who shall be present at 
the site and shall witness the test checks, failing the Contractor’s attendance the test checks may be 
conducted in his absence and such test checks shall not withstanding such absence be binding upon 
Contractor provided always that any objection made by Contractor to test check shall be duly 
investigated and considered in the manner set out below: 

(i) It shall be open to the Contractor to take specific objection to test checks of any recorded
measurement within 7 days of date of such test checks. Any re-test check done by the
concerned Railway’s authority in the presence of the Contractor or in his absence after due
notice given to him in consequent of objection made by the Contractor shall be final and
binding on the Contractor and no claim whatsoever shall thereafter be entertained regarding the
accuracy and classification of the measurements.

(ii) If an objection raised by the Contractor is found by the Engineer to be incorrect the Contractor
shall be liable to pay the actual expenses incurred in measurements.
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(b) Incorrect measurement, actions to be taken: If in case during test check or otherwise, it is 
detected by the Engineer that agency has claimed any exaggerated measurement or has claimed any 
false measurement for the works which have not been executed; amounting to variation of 5% or 
more of claimed gross bill amount, action shall be taken as following: 

(i) On first occasion of noticing exaggerated/ false measurement, Engineer shall recover 
liquidated damages equal to10% of claimed gross bill value.  

(ii) On any next occasion of noticing any exaggerated/false measurement, railway shall recover 
liquidated damages equal to 15% of claimed gross bill value. In addition, the facility of 
recording of measurements by Contractor as well as release of provisional payment shall be 
withdrawn. Once withdrawn, measurements shall be done by railway as per clause 45(i) above. 

46.(1) "On-Account " Payments: The Contractor shall be entitled to be paid from time to time by 
way of "On-Account" payment only for such works as in the opinion of the Engineer he has executed 
in terms of the contract. All payments due on the Engineer’s/Engineer's Representative's certificates 
of measurements or Engineer’s certified “Contractor’s authorized Engineer’s measurements”  shall 
be subject to any deductions which may be made under these presents and shall further be subject to, 
unless otherwise required by Clause 16 of these Conditions, a retention of six percent by way of 
Security Deposits, until the amount of Security Deposit by way of such retentions shall amount to 5% 
of the total value of the contract provided always that the Engineer may by any certificate make any 
correction or modification in any previous certificate which shall have been issued by him and that 
the Engineer may withhold any certificate, if the works or any part thereof are not being carried out 
to his satisfaction.  

46.(2) Rounding off Amounts: The total amount due on each certificate shall be rounded off to 
the nearest rupee, i.e. sum less than 50 paise shall be omitted and sums of 50 paise and more upto₹1 
will be reckoned as ₹ 1. 

46.(3) On Account Payments not Prejudicial to Final Settlement: "On-Account" payments 
made to the Contractor shall be without prejudice to the final making up of the accounts (except 
where measurements are specifically noted in the Measurement Book as "Final Measurements" and 
as such have been signed by the Contractor and Engineer/Engineer's Representative) and shall in no 
respect be considered or used as evidence of any facts stated in or to be inferred from such accounts 
nor of any particular quantity of work having been executed nor of the manner of its execution being 
satisfactory. 

46.(4) If payment(s) of Advances are applicable in the contract, as mentioned in the Tender 
Documents, Railway shall make payment(s) of Interest bearing advances, on the request of 
contractor. The payment and recovery of such Advances shall be made as under: 

 (a):  Mobilisation Advance –  

This shall be limited to 10% of the Contract value and shall be paid in 2 stages : 

Stage 1– 5% of Contract Value on signing of the contract agreement. 

Stage 2 – 5% on mobilization of site-establishment, setting up offices, bringing in equipment 
and actual commencement of work. 

The stage 1 of advance shall be payable immediately after signing of contract agreement.  
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The stage 2 of advance shall be payable at the time of mobilisation, only after submission of an 
utilization certificate by the contractor that the Stage 1 advance has been properly utilized in the 
contract. 

These Advances shall be payable against irrevocable guarantee (Bank Guarantee, FDRs) from a 
scheduled commercial bank of India of at least 110% of the value of the sanctioned advance 
amount (covering principal plus interest). 

 (b):  Advance Against Machinery and Equipment – 

This advance shall be limited to a maximum of 10% of the contract value against new Machinery 
& Equipment, involving substantial outlay, brought to site and essentially required for the work. 
This advance shall not exceed 75% of the purchase price of such Equipment and shall be payable 
when Equipment is hypothecated to the President of India by a suitable bond or alternatively 
covered by an irrevocable Bank Guarantee from a scheduled commercial bank of India for full 
cost of the Plant & Equipment in a form acceptable to Railways. The Plant & Equipment shall be 
insured for the full value and for the entire period, they are required for the work.  This Plant & 
Equipment shall not be removed from the site of work without prior written permission of the 
Engineer. No advance should be given against old Plant & Machinery. 

The advances under sub clause (a) and (b) above, are subject to the following conditions - 

(i) The full amount of Advances shall be recovered from contractor dues. The recovery shall
commence when the value of contract executed reaches 15% of original contract value and shall
be completed when the value of work executed reaches 85% of the original contract value. The
installments on each "on account bill" will be on pro-rata basis.

Interest shall be recovered on the advance outstanding for the period commencing from the 
date of payment of advance till date of particular on-account bill (through which recovery of 
principal is effected) and adjusted fully against on-account bill along with pro-rata principal 
recovery. In the event of any short-fall, the same shall be carried forward to the next on-account 
bill and shall attract interest.  

(ii) The advances shall be used by the Contractor for the purpose of the Contract, and for the
purpose for which they are paid. Under no circumstances, shall the advances be diverted for
other purposes. Any such diversion shall be construed as a breach of the Contract and the
Contractor shall be asked to return the advance at once and pay interest at 15% per annum till the
advance is recovered back from him. The Contractor shall return the advance and pay the interest
in one go without demur. The Contractor, if required by the Engineer shall provide the details of
utilisation of Mobilisation advance.
(iii) If the Contractor is found to have contravened the provision, it will constitute a breach of
contract and Railway shall be entitled to terminate the contract and forfeit his Performance
Guarantee as well as Security Deposit.
(iv) In cases, where the Contract is rescinded as per clause 62 of the contract or short closed
under any other condition(s) of the contract, without making full recovery of advances and
accrued interest thereon, by the Railway, such balance of advances and accrued interest thereon
shall immediately become due and payable by the Contractor to the Railway. The same shall be
recovered from any due of Contractor with the Government of India.



46.(5) Manner of Payment: Unless otherwise specified payments to the Contractor will be 
transferred electronically to his bank account.   

46A. Price Variation Clause (PVC): 

46A.1 Applicability: Price Variation Clause (PVC) shall be applicable only in tender having 
advertised value above Rs. 2 Crores and having completion period above 12 months.Provided 
further that, in a contract where PVC is applicable, following shall be outside the purview of price 
adjustments (i.e. shall be excluded from the gross value of the work for the purpose of price variation) : 

ACS No. 1 of 14.07.2022
a) Materials supplied by Railway to the Contractors, either free or at fixed rate;
b) Any extra item(s) included in subsequent variation falling outside the purview of the Bill(s)

of Quantities of tender, under clause 39. (1)(b) of these Standard General Conditions, unless
applicability of PVC and ‘Base Month’ has been specially agreed, while fixing the rates of
such extra item(s).

46A.2 Base Month: The Base Month for ‘Price Variation Clause’ shall be taken as the one month 
prior to closing of tender, unless otherwise stated elsewhere. The quarter for applicability of PVC 
shall commence from the month following the Base month. The Price Variation shall be based on 
the average Price Index of the quarter under consideration. 

46A.3 Validity: 

Rates accepted by Railway Administration shall hold good till completion of work and no additional 
individual claim shall be admissible except: 

(a) Payment/recovery for increase/decrease in GST on works contract or imposition/removal of
any tax/cess on Works Contract as per Clause 37,

(b) Payment/recovery for overall market situation as per Price Variation Clause given hereunder.

46A.4 Components of various items in a contract on which variation in prices be admissible, shall 
be steel, cement, ferrous material, non-ferrous material, insulators, zinc and other materials, labour, 
plant & machinery, fuel, explosives, detonators etc. Adjustment for variation in prices of these items 
shall be determined in the manner prescribed.  

46A.5No price variation shall be admissible for fixed components. 

46A.6 The percentages of various components in various type of works shall be as specified for all 
item (s)/ Bill(s) of Quantities in tender document and the same shall be fixed as per table & 
classifications given below: 
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(I). For Civil Engineering Works 
S
N

Classification 

Components 

1A
, 2

 &
 3

A
 

4A
 

5A
 

6A
 

7 8A
 

9A
 

1B
, 3

B
, 4

B
, 5

B
, 

6B
 8

B
 &

 9
B 

1C
, 3

C
, 4

C
, 5

C
, 

6C
, 8

C
 &

 9
C 

3D
, 4

D
, 5

D
, 6

D
, 

8D
 &

 9
D

 
3E

, 4
E,

 5
E,

 6
E,

 
8E

 &
 9

E 

1 Fixed * 15 15 15 15 15 15 15 15 15 15 15 
2 Labour Lc 15 

20 
20 
25 

25 
30 

15 
20 

15 
50 

15 
20 20 5   

0 
5   
0 10 25 

3 Steel Sc 0 0 20   
0 0 0 0 0 75  

85 0 50 0 

4 Cement Cc 0 0 15 0 0 0 0 0 75  
85 0 0 

5 Plant 
Machinery 
& Spares 

PMc 35  
30 15 0   

5 20 20 
15 20 30 0 0 10 30 

6 Fuel & 
Lubricants Fc 25 15 10  

5 
35 
15 

35 
15 

35 
20 15 5   

0 
5   
0 10 20 

7 Other 
materials Mc 10 15 15 

30 
15   
30 

15   
5 

15   
25 20 0 0 5 10 

8 Detonators 
& 

Explosive 
Ec 0 20  

15 0 0 0 0 0 0 0 0 0 

Total 100 100 100 100 100 100 100 100 100 100 100 
* It shall not be considered for any price variation. ACS No. 1 of 14.07.2022

The classification mentioned in the table above represents following type of item(s) in the work(s) – 
1 Earthwork in Formation 

1A All Item(s) excluding 1B or/and 1C 
1B Item(s) for supply of Steel 
1C Item(s) for supply of Cement 

2 Ballast Supply Works 
3 Tunnelling Works (Without Explosives) 

3A All Item(s) excluding 3B or/and 3C or/and 3D or/and 3E 
3B Item(s) for supply of Steel 
3C Item(s) for supply of Cement or/and Grout 
3D Item(s) for Fabrication & Erection of Structures including supply of Steel 
3E Item(s) for Fabrication & Erection of Structures excluding supply of Steel. 

4 Tunnelling Works (With explosives) 
4A All Item(s) excluding 4B or/and 4C or/and 4D or/and 4E 
4B Item(s) for supply of Steel 
4C Item(s) for supply of Cement or/and Grout 
4D Item(s) for Fabrication & Erection of Structures including supply of Steel 
4E Item(s) for Fabrication & Erection of Structures excluding supply of Steel. 
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5 Building Works 
5A All Item(s) excluding 5B or/and 5C or/and 5D or/and 5E 

  5B Item(s) for supply of Steel 
    5C Item(s) for supply of Cement 
    5D Item(s) for Fabrication & Erection of Structures including supply of Steel 
   5E Item(s) for Fabrication & Erection of Structures excluding supply of Steel. 

6. Bridges & Protection work 
 6A All Item(s) excluding 6B or/and 6C or/and 6D or/and 6E 
6B Item(s) for supply of Steel 
6C Item(s) for supply of Cement 
6D Item(s) for Fabrication, Assembly, Erection& Launching of Girders including supply of Steel 
6E Item(s) for Fabrication, Assembly, Erection &Launching of Girders excluding supply of Steel 

Permanent Way linking  
Platform, Passenger Amenities 

8A All Item(s) excluding 8B or/and 8C or/and 8D or/and 8E  
8B Item(s) for supply of Steel item/fittings 
8C Item(s) for supply of Cement Item 
8D Item(s) for Fabrication & Erection of Structures including supply of Steel  
8E Item(s) for Fabrication & Erection of Structures excluding supply of Steel 

Any Other Works not covered in Classification 1 to 8 
9A All Item(s) excluding 9B or/and 9C or/and 9D or/and 9E  
9B Item(s) for supply of Steel 
9C Item(s) for supply of Cement or/and Grout 
9D Item(s) for Fabrication & Erection of Structures including supply of Steel  
9E Item(s) for Fabrication & Erection of Structures excluding supply of Steel 

 

46A.7 Formulae: The Amount of variation in prices in various components (labour, material etc.) shall be 
worked out by the following formulae: 

(i) L  = (W or WS or WC or WSF or WF or WSFL or WFL) x (LQ – LB) x LC
 LB x 100 

L = (W or WSF or WF or WSFL or WFL) x (LQ – LB) x LC 
LB x100 

(ii) M  = (W or WSF or WF or WSFL or WFL) x (MQ – MB) x MC
MB x100 

(iii) F  = (W or WS or WC or WSF or WF or WSFL or WFL) x (FQ – FB) x   FC
FB x 100 

 F = (W or WSF or WF or WSFL or WFL) x (FQ – FB) x   FC 
FB x 100 

(iv) E  = (W or WS or WC or WSF or WF or WSFL or WFL) x (EQ – EB) x   EC
EB x100 

  E = (W) x (EQ – EB) x   EC 
 EB x100 

(v) PM = (W or WS or WC or WSF or WF or WSFL or WFL) x(PMQ-PMB) x  PMC 
PMB x 100 

PM = (W or WSF or WF or WSFL or WFL) x(PMQ-PMB) x  PMC 
PMB x 100 

(vi) S     = (W or WS or WSF) x (SQ-SB) x SC 
           SB x 100 

(vii) C = (W or WC ) x (CQ – CB) x CC 
  CB x 100 
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(II) For Railway Electrification Works:
(viii) T = [0.4136x(CQ– CB) / CB] x 85

(ix) R = [0.94x(RT - RO) / RO + 0.06x(ZT - ZO) / ZO] x 85

(x) N = [(PT - PO) / PO] x 85

(xi) I = [(IT – IO) / IO] x 85

(xii) G = [(MQ - MB) / MB] x 85

(xiii) Er  = [(LQ - LB) / LB] x 85

Where, 

L Amount of price variation in Labour  

M Amount of price variation in Materials  

F Amount of price variation in Fuel  

E Amount of price variation in Explosives  

PM Amount of price variation in Plant, Machinery and Spares 

S Amount of price variation in Steel Supply Item 

C Amount of price variation in Cement Supply Item 

T Percentage variation payable on the gross value of bill of Concreting (Bill(s) of 
Quantities for concrete items) 

R Percentage variation payable on the gross value of bill of Ferrous Items (Bill(s) of 
Quantities for ferrous items) 

N Percentage variation payable on the gross value of bill of Non-Ferrous Items 
(Bill(s) of Quantities for non-ferrous items)  

I Percentage variation payable on the gross value of bill of Insulator (Bill(s) of 
Quantities for Insulator items)  

G  Percentage variation payable on the gross value of bill of General Works (Bill(s) of 
Quantities for General items) 

Er  Percentage variation payable on the gross value of erection (Bill(s) of Quantities for 
Erection Item) 

LC % of Labour Component in the item(s) 

MC % of Material Component in the item(s) 

FC % of Fuel Component in the item(s) 

EC % of Explosive Component in the item(s) 

PMC % of Plant, Machinery and Spares Component in the item(s) 

SC % of Steel Supply item Component in the item(s) 

CC % of Cement Supply item Component in the item(s) 

W Gross value of work done by Contractor as per on-account bill(s) excluding the 
Gross value of work under WS or/and WC or/and WSF or/and WF or/and WSFL 

or/and WFL and cost of materials supplied by Railway either free or at fixed rate,  
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WS Gross value of work done by Contractor for item(s) of supply of steel. 

WC Gross value of work done by Contractor for item(s) of supply of cement and /or 
supply of grout material. 

WSF Gross value of work done by Contractor for item(s) of Fabrication & Erection of 
Structures including supply of Steel. 

WF Gross value of work done by Contractor for Fabrication & Erection of Structures 
excluding supply of Steel. 

WSFL Gross value of work done by Contractor for item(s) of Fabrication, Assembly, 
Erection / Launching of Girders including supply of Steel. 

WFL Gross value of work done by Contractor for item(s) of Fabrication, Assembly, 
Erection / Launching of Girders excluding supply of Steel. 

LB Consumer Price Index for Industrial Workers - All India: Published in R.B.I. 
Bulletin for the base period  

LQ Consumer Price Index for Industrial Workers - All India: Published in R.B.I. 
Bulletin for the average price index of the 3 months of the quarter under 
consideration 

MB Wholesale Price Index: All commodities – as published in the R.B.I. Bulletin for 
the base period  

MQ Wholesale Price Index: All commodities – as published in the R.B.I. Bulletin for 
the average price index of the 3 months of the quarter under consideration 

FB The average of official prices of Diesel available on the official website of 
‘Petroleum Planning and Analysis cell’ under Ministry of Petroleum and Natural 
Gas for Delhi, Kolkata, Mumbai &Chennai, for the base period 

FQ The average of official prices of Diesel available on the official website of 
‘Petroleum Planning and Analysis cell’ under Ministry of Petroleum and Natural 
Gas for Delhi, Kolkata, Mumbai &Chennai, for the 3 months of the quarter under 
consideration 

EB Index number of Monthly Whole Sale Price Index for the category ‘Explosive’ of 
(g). Manufacture of other chemical products under (J) MANUFACTURE OF 
CHEMICALS AND CHEMICAL PRODUCTS, published by Office of Economic 
Adviser, Govt. of India, Ministry of Commerce & Industry, Department of 
Industrial Policy & Promotion (DIPP), for the base period.  

EQ Index number of Monthly Whole Sale Price Index for the category ‘Explosive’ of 
(g). Manufacture of other chemical products under (J) MANUFACTURE OF 
CHEMICALS AND CHEMICAL PRODUCTS, published by Office of Economic 
Adviser, Govt. of India, Govt. of India, Ministry of Commerce & Industry, 
Department of Industrial Policy & Promotion (DIPP), for the average price index 
of 3 months of the quarter under consideration. 

PMB Index Number of Wholesale Prices in India by Groups and Sub Groups (Averages) 
for ‘Manufacture of machinery for mining, quarrying and construction’– published 
in RBI (Reserve Bank of India) Bulletin, for the base period. 

PMQ Index Number of Wholesale Prices in India by Groups and Sub Groups (Averages) 
for ‘Manufacture of machinery for mining, quarrying and construction’– published 
in RBI (Reserve Bank of India) Bulletin, for the average price index of 3 months of 
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the quarter under consideration. 

SB The average rate provided by the Joint Plant Committee for the relevant category 
of steel item as mentioned in Clause 46A.9; for the base period.  

SQ The average rate provided by the Joint Plant Committee for the relevant category 
of steel item as mentioned in Clause 46A.9; for the 3 months of the quarter under 
consideration. 

CB Index No. of Wholesale Price Index of sub-group Cement, Lime & Plaster as 
published in RBI Bulletin for the base period 

CQ No. of Wholesale Price Index of sub-group Cement, Lime & Plaster as published 
in RBI Bulletin for the average price index of the 3 months of the quarter under 
consideration 

RT IEEMA price index for Steel Blooms (size 150mmx150mm) for the month which 
is two months prior to date of inspection of material. 

RO IEEMA price index for Steel Blooms (size 150mmx150mm)for the month which is 
one month prior to date of opening of tender. 

PT IEEMA price index for Copper wire rods for the month which is two months prior 
to date of inspection of material. 

PO IEEMA price index for Copper wire rods for the month which is one month prior 
to date of opening of tender.  

ZT IEEMA price index for Zinc for the month which is two months prior to date of 
inspection of material 

ZO IEEMA price index for Zinc for the month which is one month prior to date of 
opening of tender 

IT RBI wholesale price index for the sub-group “Insulators” for the month which is 
two months prior to date of inspection of material 

IO RBI wholesale price index for the sub-group “Insulators” for the month which is 
one month prior to date of opening of tender 

 
(III) SIGNALING & TELECOMMUNICATION WORKS:   

(a) The following expressions and meanings are assigned to the value of the work done for 
signalling and telecommunication works: 

SIGWK = Value of signalling works for a stage payment of the item signalling works; 

INVSIG = Value of inventory for signalling works for a stage payment of the item inventory 
for signalling works; 

INTGTESTSIG = Value of integrated testing and commission for signalling works of the 
Railway Project; 

COMWK= Value of telecommunication works for a stage payment of the item 
telecommunication works; 

INVCOM = Value of inventory for telecommunication works for a stage payment of the item 
inventory for telecommunication works; and 

INTGTESTCOM = Value of integrated testing and commission for telecommunication 
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works of the Railway Project. 

(b) Price adjustment for changes in cost of signalling works and telecommunication works shall
be paid in accordance with the following formula:

(i) VSIGWK = 0.85 SIGWK x [PELEX x (ELEXi – ELEXo)/ ELEXo + POFC x (OFCi
– OFCo)/OFCo + PLB x (LBi – LBo)/LBo + POTH x (OTHi - OTHo)/OTHo + S30C
x (P30Ci – P30Co)/ P30Co + S24C x (P24Ci – P24Co)/ P24Co + S19C x (P19Ci –
P19Co)/ P19Co + S12C x (P12Ci – P12Co)/ P120Co + S9C x (P9Ci – P9Co)/ P9Co +
S6C x (P6Ci – P6Co)/ P6Co + S4C x (P4Ci – P4Co)/ P4Co + S2C x (P2Ci – P2Co)/
P2Co + S12C2.5 x (P12C2.5i – P12C2.5o)/ P12C2.5o + S2C2.5 x (P2C2.5i –
P2C2.5o)/ P2C2.5o + S2C25 x (P2C25i – P2C25o)/ P2C25o + QC x (PQCi – PQCo)/
PQCo;

(ii) VINVSIG = 0.85 SIGWK x [PELEX x (ELEXi – ELEXo)/ ELEXo + POTH x (OTHi
- OTHo)/OTHo];

(iii) VINTGTESTSIG = 0.85 INTGTESTSIG x [PLB x (LBi – LBo)/LBo + POTH x
(OTHi- OTHo)/OTHo];

(iv) VCOMWK = 0.85 COMWK x [PELEX x (ELEXi – ELEXo)/ ELEXo + POFC x
(OFCi – OFCo)/OFCo + PLB x (LBi – LBo)/LBo + POTH x (OTHi - OTHo)/OTHo
+ S30C x (P30Ci – P30Co)/ P30Co + S24C x (P24Ci – P24Co)/ P24Co + S19C x
(P19Ci – P19Co)/ P19Co + S12C x (P12Ci – P12Co)/ P120Co + S9C x (P9Ci – P9Co)/
P9Co + S6C x (P6Ci – P6Co)/ P6Co + S4C x (P4Ci – P4Co)/ P4Co + S2C x (P2Ci –
P2Co)/ P2Co+ S12C2.5 x (P12C2.5i – P12C2.5o)/ P12C2.5o + S2C2.5 x (P2C2.5i –
P2C2.5o)/ P2C2.5o + S2C25 x (P2C25i – P2C25o)/ P2C25o + QC x (PQCi – PQCo)/
PQCo+ PCEQP x (CEQPi – CEQPo)/CEQPo];

(v) VINVCOM = 0.85 SIGWK x [PELEX x (ELEXi – ELEXo)/ ELEXo + PCEQP x
(CEQPi – CEQPo)/CEQPo + POTH x (OTHi - OTHo)/OTHo]; and

(vi) VINTGTESTCOM = 0.85 INTGTESTCOM x [PLB x (LBi – LBo)/LBo + POTH x
(OTHi - OTHo)/OTHo].

Where 

VSIGWK = Increase or decrease in the cost of signalling works during the period under 
consideration due to changes in the rates for relevant components as specified in sub-
paragraph (h); 

VINVSIG = Increase or decrease in the cost of inventory for signalling during the period 
under consideration due to changes in the rates for relevant components as specified in sub-
paragraph (h); 

VINTGTESTSIG = Increase or decrease in the cost of integrated testing and commissioning 
of signalling works of the Railway Project during the period under consideration due to 
changes in the rates for relevant components as specified in sub-paragraph (h); 

VCOMWK = Increase or decrease in the cost of communication works during the period 
under consideration due to changes in the rates for relevant components as specified in sub-
paragraph (h); 

VINVCOM = Increase or decrease in the cost of inventory for telecommunications works 
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during the period under consideration due to changes in the rates for relevant components as 
specified in sub-paragraph (h); 

VINTGTESTCOM = Increase or decrease in the cost of integrated testing and 
commissioning of telecommunication works of the Railway Project during the period under 
consideration due to changes in the rates for relevant components as specified in sub-
paragraph (h); 

PCEQP, PELEX, PIC, PLB, POFC, and POTH are the percentages of communication 
equipment, electronics, PVC insulated cables, labour, optical fibre cables, and other materials 
respectively; 

CEQPo = The wholesale price index as published by the Ministry of Commerce and 
Industry, Government of India (hereinafter called “WPI”) for communication equipment for 
the month of the Base Month; 

CEQPi = The WPI for communication equipment for the average price index of the 3 months 
of the quarter under consideration; 

ELEXo = The WPI for electronics for the month of the Base Month; 

ELEXi = The WPI for electronics for the average price index of the 3 months of the quarter 
under consideration; 

P30Ci = Price payable per Km as adjusted in accordance with price variation Clause for size 
30C x 1.5 sq mm signalling cable 

P30Co = Price per Km of cable as per purchase order/ Contract agreement. 

S30C = Percentage of size 30C x 1.5 sq mm signalling cable shall govern the price 
adjustment of the contract price for signalling and telecommunication works. 

P24Ci = Price payable per Km as adjusted in accordance with price variation Clause for size 
24C x 1.5 sq mm signalling cable 

P24Co = Price per Km of cable as per purchase order/ Contract agreement. 

S24C = Percentage of size 24C x 1.5 sq mm signalling cable shall govern the price 
adjustment of the contract price for signalling and telecommunication works. 

P19Ci = Price payable per Km as adjusted in accordance with price variation Clause for size 
19C x 1.5 sq mm signalling cable 

P19Co = Price per Km of cable as per purchase order/ Contract agreement. 

S19C = Percentage of size 19C x 1.5 sq mm signalling cable shall govern the price 
adjustment of the contract price for signalling and telecommunication works. 

P12Ci = Price payable per Km as adjusted in accordance with price variation Clause for size 
12C x 1.5 sq mm signalling cable 

P12Co = Price per Km of cable as per purchase order/ Contract agreement. 

S12C = Percentage of size 12C x 1.5 sq mm signalling cable shall govern the price 
adjustment of the contract price for signalling and telecommunication works. 

P9Ci = Price payable per Km as adjusted in accordance with price variation Clause for size 
9C x 1.5 sq mm signalling cable 
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P9Co = Price per Km of cable as per purchase order/ Contract agreement. 

S9C = Percentage of size 9C x 1.5 sq mm signalling cable shall govern the price adjustment 
of the contract price for signalling and telecommunication works. 

P6Ci = Price payable per Km as adjusted in accordance with price variation Clause for size 
6C x 1.5 sq mm signalling cable 

P6Co = Price per Km of cable as per purchase order/ Contract agreement. 

S6C = Percentage of size 6C x 1.5 sq mm signalling cable shall govern the price adjustment 
of the contract price for signalling and telecommunication works. 

P4Ci = Price payable per Km as adjusted in accordance with price variation Clause for size 
4C x 1.5 sq mm signalling cable 

P4Co = Price per Km of cable as per purchase order/ Contract agreement. 

S4C = Percentage of size 4C x 1.5 sq mm signalling cable shall govern the price adjustment 
of the contract price for signalling and telecommunication works. 

P2Ci = Price payable per Km as adjusted in accordance with price variation Clause for size 
2C x 1.5 sq mm signalling cable 

P2Co = Price per Km of cable as per purchase order/ Contract agreement. 

S2C = Percentage of size 2C x 1.5 sq mm signalling cable shall govern the price adjustment 
of the contract price for signalling and telecommunication works. 

P12C2.5i = Price payable per Km as adjusted in accordance with price variation Clause for 
size 12C x 2.5 sq mm signalling cable 

P12C2.5o = Price per Km of cable as per purchase order/ Contract agreement. 

S12C2.5 = Percentage of size 12C x 2.5 sq mm signalling cable shall govern the price 
adjustment of the contract price for signalling and telecommunication works. 

P2C2.5i = Price payable per Km as adjusted in accordance with price variation Clause for 
size 2C x 2.5 sq mm signalling cable 

P2C2.5o = Price per Km of cable as per purchase order/ Contract agreement. 

S2C2.5 = Percentage of size 2C x 2.5 sq mm signalling cable shall govern the price 
adjustment of the contract price for signalling and telecommunication works. 

P2C25i = Price payable per Km as adjusted in accordance with price variation Clause for size 
2C x 25 sq mm signalling cable 

P2C25o = Price per Km of cable as per purchase order/ Contract agreement. 

S2C25 = Percentage of size 2C x 25 sq mm signalling cable shall govern the price adjustment 
of the contract price for signalling and telecommunication works. 

PQCi = Price payable per Km as adjusted in accordance with price variation Clause for size 
0.9mm dia, 6 Quad cable. 

PQCo= Price per Km of cable as per purchase order/ Contract agreement. 

QC = Percentage of size 0.9mm dia, 6 Quad cable shall govern the price. 
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LBo = The consumer price index for industrial workers – All India, published by Labour 
Bureau, Ministry of Labour, Government of India, (hereinafter called “CPI”) for the month 
of the Base Month;  

LBi = The CPI for industrial workers – All India for the average price index of the 3 months 
of the quarter under consideration; 

OFCo = The WPI for fibre cables for the month of the Base Month; 

OFCi = The WPI for fibre cables for the average price index of the 3 months of the quarter 
under consideration; 

OTHo = The WPI for all commodities for the month of the Base Month; and 

OTHi = The WPI for all commodities for the average price index of the 3 months of the 
quarter under consideration. 

(c) The following percentages shall govern the price adjustment of the Contract Price for
signalling and telecommunication works:

Works 

Component 

Signalling Telecommunication 
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 Electronics (PELEX) ***% ***% _ ***% ***% _ 

 Communication Equipment (PCEQP) _ _ _ ***% ***% _ 

 Optical Fibre Cable (POFC) ***% _ _ ***% _ _ 

30C x 1.5 sq mm signalling cable(S30C) ***% _ _ ***% _ _ 

24C x 1.5 sq mm signalling cable (S24C) ***% _ _ ***% _ _ 

19Cx 1.5 sq mm signalling cable (S19C) ***% _ _ ***% _ _ 

12C x 1.5 sq mm signalling cable (S12C) ***% _ _ ***% _ _ 

9C x 1.5 sq mm signalling cable (S9C) ***% _ _ ***% _ _ 

6C x 1.5 sq mm signalling cable (S6C) ***% _ _ ***% _ _ 

4C x 1.5 sq mm signalling cable (S4C) ***% _ _ ***% _ _ 



GCC April 2022 

79 

2C x 1.5 sq mm signalling cable (S2C) ***% _ _ ***% _ _ 

12C x 2.5 sq mm signalling cable (S12C2.5) ***% _ _ ***% _ _ 

2C x 2.5 sq mm signalling cable (S2C2.5) ***% _ _ ***% _ _ 

2C x 25 sq mm signalling cable (S2C25) ***% _ _ ***% _ _ 

0.9 mm dia, 6Quad cable (QC) ***% _ _ ***% _ _ 

Labour (PLB) ***% _ ***% ***% ***% ***% 

Other materials ***% ***% ***% ***% ***% ***% 

Total 100% 100% 100% 100% 100% 100% 

(Note- the percentages may be finalized by tendering authority depending on BOQ) 

 FORMULAE FOR SIGNALING & TELECOM CABLE 

The price payable for signalling cables is variable as per Price Variation Formula given 
below: 

For Signalling Copper Cables: 

Pi= Po+CuF (Cu-Cuo) + CCFcu(CC-CCo) + FeF (Fe-Feo) 

For Telecom Copper Cables For Jelly Filled, 0.9 mm dia, 6 quad cable 

Pi= Po+CuF (Cu-Cuo) + AlFcu(Al-Alo) + CCFcu (CC-Cco) + FeF (Fe-Feo) 

For Aluminium Power Cables: 

Pi= Po+AlF (Al-Alo) + CCFAl(CC-CCo) + FeF (Fe-Feo) 

Where,  

Pi= Price payable per KM as adjusted in accordance with Price variation clause. 

Po= Price per KM of cable as per Purchase order. 

CuF= Variation factor for Copper 

Cuo= Price of copper Rod in Rs. Per MT  

CCFCu= Variation factor for PVC Compound for Copper Signalling & Telecom cable 

CCo= Price of PVC Compound in Rs. Per MT  

AlF= Variation factor for Aluminium 

Alo= Price of EC grade LME Aluminium rods (Properzi rods) in Rs. Per MT. 

CCFAl = Variation factor for PVC Compound for Aluminium power cable 

FeF= Variation factor for Steel 

Feo= Price of Steel for Armour (Flat strip 4 mm. x 0.8mm/ Round 1.4mm dia) in Rs. Per 
MT 
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(Prices per MT for Cuo, CCo, Feo, Alo as applicable on the 1st working day of the 
month, one month prior to the deadline for submission of bids. The above prices and 
indices are as published by IEEMA vide circular reference no. IEEMA (PVC) 
/CABLE  --/--/-- one month prior to the deadline for submission of bids.) 

Cu= Price of Copper Rod in Rs. Per MT. 

CC= Price of PVC Compound in Rs. Per MT. 

Fe= Price of Steel for Armouring (Flat strip 4mm x 0.8 mm/ Round 1.4mm dia) in  Rs. 
Per MT.   

Al = Price of EC grade LME Aluminium rods (Properzi rods) in Rs. Per MT. 

(Prices per MT for Cu, CC, Fe, Al as prevailing on 1stworking day of the calendar 
month covering the date One month prior to the date of inspection call letter will be 
applicable for the calculation of updated price. The above prices and indices are as 
published by IEEMA vide circular reference no. IEEMA (PVC) /CABLE --/--/-- one 
month prior to the date of inspection.) 

The value of variation factors for copper, steel and PVC Compound are different for 
different sizes of signalling cables.  Accordingly, the PVC formula for some of the types 
of signalling cable is as given under:- 

Underground Railway Signalling Cable unscreened and armoured copper conductor   

(i) Size 30 C x 1.5 sq.mm. 

P30Ci=P30Co+0.391(Cu-Cuo) +0.557(CC-CCo) +0.425(Fe-Feo) 

For armouring, price of steel flat strip of size 4mmx0.8mm is to be taken into 
consideration. 

(ii) Size 24C x 1.5 sq.mm 

P24Ci= P24Co+0.313(Cu-Cuo) + 0.481 (CC-CCo) +0.398(Fe-Feo) 

For armouring, value of steel flat strip of size 4mmx0.8mm is to be taken into 
consideration. 

(iii) Size 19C x 1.5 sq.mm 

P19Ci= P19Co+0.248(Cu-Cuo) + 0.395(CC-CCo) +0.343(Fe-Feo) 

For armouring, value of steel flat strip of size 4mmx0.8mm is to be taken into 
consideration.    

(iv) Size 12C x 1.5 sq.mm 

P12Ci=P12Co+0.157(Cu-Cuo) + 0.277(CC-CCu) +0.289(Fe-Feo) 

For armouring, value of steel wire size 1.4mm dia is to be taken into consideration. 

(v) Size 9C x 1.5 sq.mm 

P9Ci= P9Co+0.117(Cu-Cuo) +0.241(CC-CCu) +0.383(Fe-Feo) 

For armouring, value of steel wire size 1.4mm dia is to be taken into consideration. 

(vi) Size 6Cx 1.5 sq.mm 
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P6Ci= P6Co+0.078(Cu-Cuo) +0.199(CC-CCu) +0.329(Fe-Feo) 

For armouring, value of steel wire size 1.4mm dia is to be taken into consideration. 

(vii) Size 4Cx1.5 sq.mm

P4Ci=P4Co+0.052(Cu-Cuo) +0.152(CC-CCo) +0.277(Fe-Feo)

For armouring, value of steel wire size 1.4mm dia is to be taken into consideration.

(viii) Size 2C x 4 sq.mm(multistrand)

P2Ci= P2Co+0.073(Cu-Cuo) +0.156(CC-CCo) +0.3(Fe-Feo)

For armouring, value of steel wire size 1.4mm dia is to be taken into consideration.

(ix) Size 12C x 2.5 sq.mm

P12C2.5i= P12C2.5o+0.282 (Cu-Cuo) +0.371 (CC-CCo) +0.342 (Fe-Feo)

For armouring, value of steel flat strip of size 4mmx0.8mm is to be taken into
consideration.

(x) Size 2C x 2.5 sq.mm

P2C2.5i= P2C2.5o+0.047 (Cu-Cuo) +0.139 (CC-CCo) +0.277 (Fe-Feo)

For armouring, value of steel wire size 1.4mm dia is to be taken into consideration.

(xi) Size 2C x 25 sq.mm PVC insulated, armoured, Aluminium power cable

P2C25i= P2C25o+0.146 (Al-Alo) +0.303 (CC-CCo) +0.306 (Fe-Feo) 

For armouring, value of steel flat strip of size 4mmx0.8mm is to be taken into 
consideration. 

(xii) For Jelly filled, 0.9mm dia, 6 quad cable

PQCi = PQCo + 0.135 (Al-Alo) + 0.139 (Cu-Cuo) + 0.515 (CC-Cco) + 0.693 (Fe-
Feo).

For PVC Compound Grade CW-22, is to be taken into consideration.

46A.8 The demands for escalation of cost shall be allowed on the basis of provisional indices as 
mentioned above in Clause 46A.7. Any adjustment needed to be done based on the finally published 
indices shall be made as and when they become available. 

46A.9: (1) Relevant categories of steel for the purpose of operating Price Variation formula as 
mentioned in this Clause shall be as under:  

SL Classification Rates to be used for calculating SQ or SB 
1. Reinforcement bars and other

rounds
Average of per tonne rates of 10mm dia TMT & 25mm 
dia TMT; confirming IS1786; Fe 500 

2. All types and sizes of angles,
channels and joists

Average of per tonne rates of ‘Angle 75x75x6mm, Mild 
Steel Plate 10mm thickness and Channel 150x75mm; 
confirming IS2062, E250 Gr “A” 

3. All types and sizes of plates Average of per tonne rates of ‘MS Plates 10mm 
thickness and 25mm thickness; confirming IS2062, 
E250 Gr “A” 
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4. Any other section of steel not 
covered in the above categories  

Average of price for the 3 categories covered under SL 
1, 2 & 3 in this table. 

 

(2). Relevant city for referring “JPC (Joint Plant Committee)”rates of steel items (SQ /SB) in 
different Zonal Railways shall be as under : 

SL City Railway 
1. Delhi Northern , North Central, North Eastern, North Western 
2. Kolkata Eastern, East Central, East Coast, Northeast Frontier, South Eastern, 

Southeast Central 
3. Mumbai Central, Western, West Central 
4. Chennai Southern, South Central&South Western 

 

46A.10 Price Variation during Extended Period of Contract 

 The price adjustment as worked out above, i.e. either increase or decrease shall be applicable upto 
the stipulated date of completion of work including the extended period of completion where such 
extension has been granted under Clause 17A of the Standard General Conditions of Contract. 
However, where extension of time has been granted due to Contractor’s failure under Clause 17B of 
the Standard General Conditions of Contract, price adjustment shall be done as follows: 

a. In case the indices increase above the indices applicable to the last month of original 
completion period or the extended period under Clause 17A, the price adjustment for the 
period of extension granted under Clause 17B shall be limited to the amount payable as per 
the Indices applicable to the last month of the original completion period or the extended 
period under Clause 17A of the Standard General Conditions of Contract; as the case may be. 

b. In case the indices fall below the indices applicable to the last month of original/ extended 
period of completion under Clause 17A, as the case may be; then the lower indices shall be 
adopted for the price adjustment for the period of extension under Clause 17B of the 
Standard General Conditions of Contract. 

 
47.  Maintenance of Works: The Contractor shall at all times during the progress and 
continuance of the works and also for the period of maintenance specified in the Tender Form after 
the date of issue of the certificate of completion by the Engineer or any other earlier date subsequent 
to the completion of the works that may be fixed by the Engineer, be responsible for and effectively 
maintain and uphold in good substantial, sound and perfect condition all and every part of the works 
and shall make good from time to time and at all times as often as the Engineer shall require, any 
damage or defect that may during the above period arise in or be discovered or be in any way 
connected with the works, provided that such damage or defect is not directly caused by errors in the 
contract documents, act of providence or insurrection or civil riot, and the Contractor shall be liable 
for and shall pay and make good to the Railway or other persons legally entitled thereto whenever 
required by the Engineer so to do, all losses, damages, costs and expenses they or any of them may 
incur or be put or be liable to by reasons or in consequence of the operations of the Contractor or of 
his failure in any respect. 

48.(1) Certificate of Completion of Works: As soon as in the opinion of the Engineer, the work 
has been completed and has satisfactorily passed any final test or tests that may be prescribed, the 
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Engineer shall issue a certificate of completion duly indicating the date of completion in respect of 
the work and the period of maintenance of the work shall commence from the date of completion 
mentioned in such certificate. The certificate, inter alia, should mention that the work has been 
completed in all respects and that all the contractual obligations have been fulfilled by the Contractor 
and that there is no due from the Contractor to Railways against the contract concerned.   

The Engineer may also issue such a certificate indicating date of completion with respect to any part 
of the work (before the completion of the whole of work), which has been both completed to the 
satisfaction of the Engineer and occupied or used by the Railway. When any such certificate is given 
in respect of part of a work, such part shall be considered as completed and the period of maintenance 
of such part shall commence from the date of completion mentioned in the completion certificate 
issued for that part of the work.  

48.(2) Contractor not Absolved by Completion Certificate: The Certificate of Completion in 
respect of the works referred to in Sub-Clause (1) of this Clause shall not absolve the Contractor from 
his liability to make good any defects imperfections, shrinkages or faults which may appear during 
the period of maintenance specified in the tender arising in the opinion of the Engineer from 
materials or workmanship not in accordance with the drawings or specifications or instruction of the 
Engineer, which defects, imperfections, shrinkages or faults shall upon the direction in writing of the 
Engineer be amended and made good by the Contractor at his own cost; and in case of default on the 
part of Contractor, the Engineer may employ labour and materials or appoint another Contractor to 
amend and make good such defects, imperfections, shrinkages and faults and all expenses consequent 
thereon and incidental thereto shall be borne by the Contractor and shall be recoverable from any 
moneys due to him under the contract.  

48(3) Final Supplementary Agreement: After the work is completed or otherwise concluded by the 
parties with mutual consent, and taken over by the Railway as per terms and conditions of the 
contract agreement, and there is unequivocal no claim on either side under the Contract other than as 
mentioned in item 4 of Annexure XIV, the parties shall execute the Final Supplementary Agreement 
as per Annexure XIV. 

49. Approval only by Maintenance Certificate: No certificate other than Maintenance Certificate,
if applicable, referred to in Clause 50 of the Conditions shall be deemed to constitute approval of any
work or other matter in respect of which it is issued or shall be taken as an admission of the due
performance of the contract or any part thereof.

50.(1) Maintenance Certificate: The Contract shall not be considered as completed until a 
Maintenance Certificate, if applicable, shall have been signed by the Engineer stating that the works 
have been completed and maintained to his satisfaction. The Maintenance Certificate shall be given 
by the Engineer upon the expiration of the period of maintenance or as soon thereafter as any works 
ordered during such period pursuant to Sub Clause (2) to Clause 48 of these Conditions shall have 
been completed to the satisfaction of the Engineer, and full effect shall be given to this Clause 
notwithstanding the taking possession of or using the works or any part thereof by the Railway. 

The Competent Authority to issue above Maintenance Certificate shall normally be the authority who 
is competent to sign the contract. If this Competent Authority is of the rank lower than JA Grade, 
then a JA Grade Officer (concerned with the work) should issue the Certificate. The Certificate, inter 
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alia, should mention that the work has been completed in all respects and that all the contractual 
obligations have been fulfilled by the Contractor and that there is no due from the Contractor to 
Railways against the contract concerned 

50.(2) Cessation of Railway’s Liability: The Railway shall not be liable to the Contractor for any 
matter arising out of or in connection with the contract for execution of the works unless the 
Contractor has made a claim in writing in respect thereof before the issue of the Maintenance 
Certificate under this clause. 

50.(3) Unfulfilled Obligations: Notwithstanding the issue of the Maintenance Certificate the 
Contractor and (subject to Sub-Clause (2) of this Clause) the Railway shall remain liable for the 
fulfillment of any obligation incurred under the provision of the contract prior to the issue of the 
Maintenance Certificate which remains unperformed at the time such Certificate is issued and for the 
purposes of determining the nature and extent of any such obligations, the contract shall be deemed 
to remain in force between the parties thereto. 

51.(1)Final Payment: On the Engineer's certificate of completion in respect of the works, adjustment 
shall be made and the balance of account based on the Engineer or the Engineer's representative's 
certified measurements or Engineer’s certified “contractor’s authorized engineer’s measurements” of 
the total quantity of work executed by the Contractor upto the date of completion and on the rates 
accepted in Bill(s) of Quantities and for extra works on rates determined under Clause 39 of these 
Conditions shall be paid to the Contractor subject always to any deduction which may be made under 
these presents and further subject to the Contractor having signed delivered to the Engineer enclosing 
either a full account in detail of all claims he may have on the Railway in respect of the works or 
having delivered No Claim Certificate and the Engineer having after the receipt of such account 
given a certificate in writing that such claims are not covered under excepted matter i.e. Clauses 7(j), 
8, 18, 22(5), 39.1, 39.2, 40A, 43(2), 45(i)(a), 55, 55-A(5), 57, 57A, 61(1), 61(2) and 62(1), 63(iv) and 
63.2.11 of the Standard General Conditions of Contract or in any Clause (stated as excepted matter) 
of the Special Conditions of the Contract, that the whole of the works to be done under the provisions 
of the Contracts have been completed, that they have been inspected by him since their completion 
and found to be in good and substantial order, that all properties, works and things, removed, 
disturbed or injured in consequence of the works have been properly replaced and made good and all 
expenses and demands incurred by or made upon the Railway for or in the respect of damage or loss 
by from or in consequence of the works, have been satisfied agreeably and in conformity with the 
contract.  

51.(2)  Post Payment Audit: It is an agreed term of contract that the Railway reserves to itself the 
right to carry out a post-payment audit and/ or technical examination of the  works and the Final Bill 
including all supporting vouchers, abstracts etc. and to make a claim on the Contractor for the refund 
of any excess amount paid to him till the release of security deposit or settlement of claims, 
whichever is later, if as a result of such examination any over-payment to him is discovered to have 
been made in respect of any works done or alleged to have been done by him under the contract. 

51-A. Production of Vouchers etc. by the Contractor:

(i) For a contract of more than one crore of rupees, the Contractor shall, whenever required,
produce or cause to be produced for examination by the Engineer any quotation, invoice, cost
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or other account, book of accounts, voucher, receipt, letter, memorandum, paper of writing or 
any copy of or extract from any such document and also furnish information and returns 
verified in such manner as may be required in any way relating to the execution of this contract 
or relevant for verifying or ascertaining cost of execution of this contract (the decision of the 
Engineer on the question of relevancy of any documents, information or return being final and 
binding in the parties). The Contractor shall similarly produce vouchers etc., if required to 
prove to the Engineer, that materials supplied by him, are in accordance with the specifications 
laid down in the contract. 

(ii) If any portion of the work in a contract of value more than one crore of rupees be carried out by
a sub-contractor or any subsidiary or allied firm or company (as per Clause 7 of the Standard
General Conditions of Contract), the Engineer shall have power to secure the books of such
sub-contract or any subsidiary or allied firm or company, through the Contractor, and such
books shall be open to his inspection.

(iii) The obligations imposed by Sub Clause (i) & (ii) above is without prejudice to the obligations
of the Contractor under any statute rules or orders binding on the Contractor.

52. Withholding and Lien in Respect of Sums Claimed:  Whenever any claim or claims for
payment of a sum of money arises out of or under the contract against the Contractor, the Railway
shall be entitled to withhold and also have a lien to retain such sum or sums in whole or in part from
the security, if any, deposited by the Contractor and for the purpose aforesaid, the Railway shall be
entitled to withhold the said cash Security Deposit or the Security if any, furnished as the case may
be and also have a lien over the same pending finalization or adjudication of any such claim. In the
event of the security being insufficient to cover the claimed amount or amounts or if no security has
been taken from the Contractor, the Railway shall be entitled to withhold and have a lien to the extent
of the such claimed amount or amounts referred to supra, from any sum or sums found payable or
which at any time thereafter may become payable to the Contractor under the same contract or any
other contract with this or any other Railway or any Department of the Central Government pending
finalization or adjudication of any such claim.

It is an agreed term of the contract that the sum of money or moneys so withheld or retained under 
the lien referred to above, by the Railway will be kept withheld or retained as such by the Railways 
till the claim arising out of or under the contract is determined by the arbitrator (if the contract 
governed by the Arbitration Clause) or by the competent court as the case may be and that the 
Contractor will have no claim for interest or damages whatsoever on any account in respect of such 
withholding or retention under the lien referred to supra and duly notified as such to the Contractor. 
For the purpose of this clause, where the Contractor is a partnership firm or a company, the Railway 
shall be entitled to withhold and also have a lien to retain towards such claimed amount or amounts 
in whole or in part from any sum found payable to any partner / company, as the case may be 
whether in his individual capacity or otherwise. 

52-A Lien in Respect of Claims in other Contracts: 

(i) Any sum of money due and payable to the Contractor (including the Security Deposit
returnable to him) under the contract may be withheld or retained by way of lien by the
Railway, against any claim of this or any other Railway or any other Department of the Central
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Government in respect of payment of a sum of money arising out of or under any other contract 
made by the Contractor with this or any other Department of the Central Government. 

(ii) However, recovery of claims of Railway in regard to terminated contracts may be made from
the Final Bill, Security Deposits and Performance Guarantees of other contract or contracts,
executed by the Contractor. The Performance Guarantees submitted by the Contractor against
other contracts, if required, may be withheld and encashed. In addition, 10% of each
subsequent ‘on-account bill’ may be withheld, if required, for recovery of Railway’s dues
against the terminated contract.

(iii) It is an agreed term of the contract that the sum of money so withheld or retained under this
Clause by the Railway will be kept withheld or retained as such by the Railway till the claim
arising out of or under any other contract is either mutually settled or determined by arbitration,
if the other contract is governed by Arbitration Clause or by the competent court as the case
may be and Contractor shall have no claim for interest or damages whatsoever on this account
or on any other ground in respect of any sum of money withheld or retained under this Clause
and duly notified as such to the Contractor.

53. Signature on Receipts for Amounts: Every receipt for money which may become payable
or for any security which may become transferable to the Contractors under these presents, shall, if
signed in the partnership name by anyone of the partners of a Contractor's firm be a good and
sufficient discharge to the Railway in respect of the moneys or security purported to be
acknowledged thereby and in the event of death of any of the Contractor, partners during the
pendency of the contract, it is hereby expressly agreed that every receipt by anyone of the surviving
Contractor partners shall if so signed as aforesaid be good and sufficient discharge as aforesaid
provided that nothing in this Clause contained shall be deemed to prejudice or effect any claim which
the Railway may hereafter have against the legal representative of any Contractor partner so dying
for or in respect to any breach of any of the conditions of the contract, provided also that nothing in
this clause contained shall be deemed to prejudice or effect the respective rights or obligations of the
Contractor partners and of the legal representatives of any deceased Contractor partners interse.

LABOUR 

54. Wages to Labour: The Contractor shall be responsible to ensure compliance with the provision
of the Minimum Wages Act, 1948 (hereinafter referred to as the “said Act”) and the Rules made
thereunder in respect of any employees directly or through petty Contractors or sub-contractors
employed by him for the purpose of carrying out this contract.

If, in compliance with the terms of the contract, the Contractor supplied any labour to be 
used wholly or partly under the direct orders and control of the Railways whether in connection with 
any work being executed by the Contractor or otherwise for the purpose of the Railway such labour 
shall, for the purpose of this Clause, still be deemed to be persons employed by the Contractor. 
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If any moneys shall, as a result of any claim or application made under the said Act be 
directed to be paid by the Railway, such money shall be deemed to be moneys payable to the Railway 
by the Contractor and on failure by the Contractor to repay the Railway any moneys paid by it as 
aforesaid within seven days after the same shall have been demanded, the Railways shall be entitled 
to recover the same from Contractor’s bills/Security Deposit or any other dues of Contractor with the 
Government of India.  

54-A. Apprentices Act: The Contractor shall be responsible to ensure compliance with the
provisions of the Apprentices Act, 1961 and the Rules and Orders issued thereunder from time to
time in respect of apprentices directly or through petty Contractors or sub-contractors employed by
him for the purpose of carrying out the Contract.

If the Contractor directly or through petty Contractors or sub-contractors fails to do so, his 
failure will be a breach of the contract and the Railway may, in its discretion, rescind the contract. 
The Contractor shall also be liable for any pecuniary liability arising on account of any violation of 
the provisions of the Act. 

55. Provisions of Payments of Wages Act: The Contractor shall comply with the provisions of
the Payment of Wages Act, 1936 and the rules made thereunder in respect of all employees employed
by him either directly or through petty Contractors or sub-contractors in the works. If in compliance
with the terms of the contract, the Contractor directly or through petty Contractors or sub-contractors
shall supply any labour to be used wholly or partly under the direct orders and control of the
Engineer whether in connection with the works to be executed hereunder or otherwise for the purpose
of the Engineer, such labour shall nevertheless be deemed to comprise persons employed by the
Contractor and any moneys which may be ordered to be paid by the Engineer shall be deemed to be
moneys payable by the Engineer on behalf of the Contractor and the Engineer may on failure of the
Contractor to repay such money to the Railways deduct the same from any moneys due to the
Contractor in terms of the contract. The Railway shall be entitled to recover the same from
Contractor’s bills/Security Deposit or any other dues of Contractor with the Government of India all
moneys paid or payable by the Railway by way of compensation of aforesaid or for costs of expenses
in connection with any claim thereto and the decision of the Engineer upon any question arising out
of the effect or force of this Clause shall be final and binding upon the Contractor.

55-A. Provisions of Contract Labour (Regulation and Abolition) Act, 1970: 

55-A.(1) The Contractor shall comply with the provision of the contract labour (Regulation and
Abolition) Act, 1970 and the Contract labour (Regulation and Abolition) Central Rules 1971 as
modified from time to time, wherever applicable and shall also indemnify the Railway from and
against any claims under the aforesaid Act and the Rules.

55-A.(2) The Contractor shall obtain a valid license under the aforesaid Act as modified from time
to time before the commencement of the work and continue to have a valid license until the
completion of the work. Any failure to fulfill the requirement shall attract the penal provision of the
Act.

55-A.(3)  The Contractor shall pay to the labour employed by him directly or through sub-
contractors the wages as per provision of the aforesaid Act and the Rules wherever applicable. The
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Contractor shall notwithstanding the provisions of the contract to the contrary, cause to be paid the 
wages to labour, indirectly engaged on the works including any engaged by sub-contractors in 
connection with the said work, as if the labour had been immediately employed by him. 

55-A.(4) In respect of all labour directly or indirectly employed in the work for performance of the 
Contractor's part of the contract, the Contractor shall comply with or cause to be complied with the 
provisions of the aforesaid Act and Rules wherever applicable. 

55-A.(5) In every case in which, by virtue of the provisions of the aforesaid Act or the rules, the 
Railway is obliged to pay any amount of wages to a workman employed by the Contractor or his sub-
contractor in execution of the work or to incur any expenditure on account of the contingent, liability 
of the Railway due to the Contractor's failure to fulfill his statutory obligations under the aforesaid 
Act or the rules, the Railway will recover from the Contractor, the amount of wages so paid or the 
amount of expenditure so incurred and without prejudice to the rights of the Railway under the 
Section 20, Sub-Section (2) and Section 2, Sub-Section (4) of the aforesaid Act, the Railway shall be 
at liberty to recover such amount or part thereof from Contractor’s bills/Security Deposit or any other 
dues of Contractor with the Government of India. The Railway shall not be bound to contest any 
claim made against it under Sub-Section (1) of Section 20 and Sub-Section (4) of Section 21 of the 
aforesaid Act except on the written request of the Contractor and upon his giving to the Railway full 
security for all costs for which the Railway might become liable in contesting such claim. The 
decision of the Chief Engineer regarding the amount actually recoverable from the Contractor as 
stated above shall be final and binding on the Contractor. 

55-B.Provisions of Employees Provident Fund and Miscellaneous Provisions Act, 1952:The 
Contractor shall comply with the provisions of Para 30 & 36-B of the Employees Provident Fund 
Scheme, 1952; Para 3 & 4 of Employees’ Pension Scheme, 1995; and Para 7 & 8 of Employees 
Deposit Linked Insurance Scheme, 1976; as modified from time to time through enactment of 
“Employees Provident Fund & Miscellaneous Provisions Act, 1952”, wherever applicable and shall 
also indemnify the Railway from and against any claims under the aforesaid Act and the Rules. 

55-C (i) Contractor is to abide by the provisions of various labour laws in terms of above clause 54, 
55, 55-A and 55-B of the Standard General Conditions of Contract. In order to ensure the same, an 
application has been developed and hosted on website ‘www.shramikkalyan.indianrailways.gov.in’. 
Contractor shall register his firm/company etc. and upload requisite details of labour and their 
payment in this portal. These details shall be available in public domain. The registration/ updationin 
Portal shall be done as under: 

(a) Contractor shall apply for onetime registration of his company/firm etc. in the 
Shramikkalyan portal with requisite details subsequent to issue of Letter of Acceptance. 
Engineer shall approve the contractor’s registration in the portal within 7 days of receipt of 
such request.  

(b) Contractor once approved by any Engineer, can create password with login ID (PAN No.) 
for subsequent use of portal for all Letter of Acceptances (LoAs) issued in his favour. 

(c) The contractor once registered on the portal, shall provide details of his Letter of 
Acceptances (LoAs) / Contract Agreements on shramikkalyan portal within 15 days of issue 
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of any LoA for approval of concerned Engineer. Engineer shall update (if required) and 
approve the details of LoA filled by contractor within 7 days of receipt of such request.  

(d) After approval of LoA by Engineer, contractor shall fill the salient details of contract labours
engaged in the contract and ensure updating of each wage payment to them on
shramikkalyan portal on monthly basis.

(e) It shall be mandatory upon the contractor to ensure correct and prompt uploading of all
salient details of engaged contractual labour & payments made thereof after each wage
period.

(ii) While processing payment of any ‘On Account Bill’ or ‘Final Bill’ or release of ‘Advances’ or
‘Performance Guarantee / Security Deposit’, contractor shall submit a certificate to the Engineer or
Engineer’s representatives that “I have uploaded the correct details of contract labours engaged in
connection with this contract and payments made to them during the wage period in Railway’s
Shramikkalyan portal at ‘www.shramikkalyan.indianrailways.gov.in’ till ____Month, ____Year.”

55-D.  Provisions of “The Building and Other Construction Workers (Regulation of
Employment and Conditions of Service) Act, 1996” and “The Building and Other Construction
Workers’ Welfare Cess Act, 1996”:

The tenderers, for carrying out any construction work, shall get themselves registered with the 
Registering Officer under Section-7 of the Building and Other Construction Workers Act, 1996 and 
Rules made thereto by the concerned State Govt., and submit Certificate of Registration issued by 
Registering Officer of the concerned State Govt. (Labour Dept.). The Cess shall be deducted from 
contractor’s bills as per provisions of the Act.  

56. Reporting of Accidents: The Contractor shall be responsible for the safety of all
employees directly or through petty Contractors or sub-contractor employed by him on the works and
shall report serious accidents to any of them however and wherever occurring on the works to the
Engineer or the Engineers Representative and shall make every arrangement to render all possible
assistance.

57. Provision of Workmen’s Compensation Act: In every case in which by virtue of the
provisions of Section 12 Sub-Section (1) of the Workmen's Compensation Act 1923, Railway is
obliged to pay compensation to a workman directly or through petty Contractor or sub-contractor
employed by the Contractor in executing the work, Railway will recover from the Contractor the
amount of the compensation so paid, and, without prejudice to the rights of Railway under Section 12
Sub-section (2) of the said Act, Railway shall be at liberty to recover such amount or any part thereof
from Contractor’s bills/Security Deposit or any other dues of Contractor with the Government of
India.  Railway shall not be bound to contest any claim made against it under Section 12 Sub-Section
(1) of the said Act except on the written request of the Contractor and upon his giving to Railway full
security for all costs for which Railway might become liable in consequence of contesting such
claim.

57-A. Provision of Mines Act: The Contractor shall observe and perform all the provisions of the
Mines Act, 1952 or any statutory modifications or re-enactment thereof for the time being in force
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and any rules and regulations made thereunder in respect of all the persons directly or through the 
petty Contractors or sub-contractors employed by him under this contract and shall indemnify the 
Railway from and against any claims under the Mines Act, or the rules and regulations framed 
thereunder, by or on behalf of any persons employed by him or otherwise.  

58. Railway not to Provide Quarters for Contractors: No quarters shall normally be
provided by the Railway for the accommodation of the Contractor or any of his staff employed on the
work. In exceptional cases where accommodation is provided to the Contractor at the Railway's
discretion, recoveries shall be made at such rates as may be fixed by the Railway for the full rent of
the buildings and equipments therein as well as charges for electric current, water supply and
conservancy.

59.(1)  Labour Camps: The Contractor shall at his own expense make adequate arrangements for 
the housing, supply of drinking water and provision of latrines and urinals for his staff and workmen, 
directly or through the petty Contractors or sub-contractors and for temporary creche (Bal-Mandir) 
where 50 or more women are employed at a time. Suitable sites on Railway land, if available, may be 
allotted to the Contractor for the erection of labour camps, either free of charge or on such terms and 
conditions that may be prescribed by the Railway. All camp sites shall be maintained in clean and 
sanitary conditions by the Contractor at his own cost.  

59.(2) Compliance to Rules for Employment of Labour: The Contractor(s) shall conform to all 
laws, bye-laws rules and regulations for the time being in force pertaining to the employment of local 
or imported labour and shall take all necessary precautions to ensure and preserve the health and 
safety of all staff employed directly or through petty contractors or sub-contractors on the works. 

59.(3) Preservation of Peace: The Contractor shall take requisite precautions and use his best 
endeavours to 

(i) Prevent any riotous or unlawful behaviour by or amongst his workmen and other employed
directly or through the petty Contractors or sub-contractors on the works and for the preservation of
peace and protection of the inhabitants and

(ii) Security of property in the neighbourhood of the works. In the event of the Railway requiring the
maintenance of a Special Police Force at or in the vicinity of the site during the tenure of works, the
expenses thereof shall be borne by the Contractor and if paid by the Railway shall be recoverable
from the Contractor.

59.(4) Sanitary Arrangements: The Contractor shall obey all sanitary rules and carry out all 
sanitary measures that may from time to time be prescribed by the Railway Medical Authority and 
permit inspection of all sanitary arrangements at all times by the Engineer, the Engineer's 
Representative or the Medical Staff of the Railway. Should the Contractor fail to make the adequate 
sanitary arrangements, these will be provided by the Railway and the cost thereof recovered from the 
Contractor. 

59.(5)  Outbreak of Infectious Disease: The Contractor shall remove from his camp such labour 
and their families as refuse protective inoculation and vaccination when called upon to do so by the 
Engineer or the Engineer's Representative on the advice of the Railway Medical Authority. Should 
cholera, plague, or other infectious disease break out, the Contractor shall burn the huts, beddings, 
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clothes and other belongings of or used by the infected parties and promptly erect new huts on 
healthy sites as required by the Engineer, failing which within the time specified in the Engineer's 
requisition, the work may be done by the Railway and the cost thereof recovered from the Contractor. 

59.(6)  Treatment of Contractor's Staff in Railway Hospitals: The Contractor and his staff, 
other than labourers and their families requiring medical aid from the railway hospital and 
dispensaries will be treated as private patients and charged accordingly. The Contractors' labourers 
and their Families will be granted free treatment in railway hospitals and dispensaries where no other 
hospitals or dispensaries are available provided the Contractor pays the cost of medicines, dressing 
and diet money according to the normal scale and additional charges for special examinations such as 
pathological and bacteriological examination, X-Ray, etc. and for surgical operation. 

59. (7)   Medical Facilities at Site: The Contractor shall provide medical facilities at the site as may
be prescribed by the Engineer on the advice of the Railway Medical Authority in relation to the
strength of the Contractor's resident staff and workmen.

59. (8)  Use of Intoxicants: The sale of ardent spirits or other intoxicating beverages upon the work
or in any of the buildings, encampments or tenements owned, occupied by or within the control of the
Contractor or any of his employees shall be forbidden and the Contractor shall exercise his influence
and authority to the utmost extent to secure strict compliance with this condition.

59.(9)  Restrictions on the Employment of Retired Engineers of Railway Services Within One 
Year of their Retirement: The Contractor shall not, if he is a retired Government Engineer of 
Gazetted rank, himself engage in or employ or associate a retired Government Engineer of Gazetted 
rank, who has not completed one year from the date of retirement, in connection with this contract in 
any manner whatsoever without obtaining prior permission of the President and if the Contractor is 
found to have contravened this provision it will constitute a breach of contract and administration 
will be entitled to terminate the contract and forfeit his Performance Guarantee as well as Security 
Deposit.  

60.(1)  Non-Employment of Labourers below the age of 15: The Contractor shall not employ 
children below the age of 15 as labourers directly or through petty Contractors or sub-contractors for 
the execution of work. 

60.(2)  Medical Certificate of Fitness for Labour: It is agreed that the Contractor shall not 
employ a person above 15 and below 19 years of age for the purpose of execution of work under the 
contract unless a medical certificate of fitness in the prescribed form (Proforma at Annexure-VIII) 
granted to him by a certifying surgeon certifying that he is fit to work as an adult, is obtained and 
kept in the custody of the Contractor or a person nominated by him in this behalf and the person 
carries with him, while at work; a token giving a reference to such certificate. It is further agreed that 
the responsibility for having the adolescent examined medically at the time of appointment or 
periodically till he attains the age of 19 years shall devolve entirely on the Contractor and all the 
expenses to be incurred on this account shall be borne by him and no fee shall be charged from the 
adolescent or his parent for such medical examination. 

60.(3) Period of Validity of Medical Fitness Certificate: A certificate of fitness granted or 
renewed for the above said purposes shall be valid only for a period of one year at a time. The 
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certifying surgeon shall revoke a certificate granted or renewed if in his opinion the holder of it, is no 
longer fit for work in the capacity stated therein. Where a certifying surgeon refuses to grant or renew 
a certificate or revoke a certificate, he shall, if so required by the person concerned, state his reasons 
in writing for doing so. 

60.(4) Medical Re-Examination of Labourer: Where any official appointed in this behalf by the 
Ministry of Labour is of the opinion that any person employed in connection with the execution of 
any work under this contract in the age group 15 to 19 years is without a certificate of fitness or is 
having a certificate of fitness but no longer fit to work in the capacity stated in the certificate, he may 
serve on the Contractor, or on the person nominated by him in this regard, a notice requiring that 
such persons shall be examined by a certifying surgeon and such person shall not if the concerned 
official so directs, be employed or permitted to do any work under this contract unless he has been 
medically examined and certified that he is fit to work in the capacity stated in the certificate.  

EXPLANATIONS: 

(1) Only Qualified Medical Practitioners can be appointed as "Certifying Surgeons" and the term
"Qualified Medical Practitioners" means a person holding a qualification granted by an
authority specified in the Schedule to the Indian Medical Degrees Act, 1916 (VII to 1916) or in
the Schedule to the Indian Medical Council Act, 1933 (XXVII) of 1933.

(2) The Certifying surgeon may be a medical officer in the service of State or Municipal
Corporation.

DETERMINATION OF CONTRACT 

61.(1)  Right of Railway to Determine the Contract: The Railway shall be entitled to determine 
and terminate the contract at any time should, in the Railway's opinion, the cessation of work 
becomes necessary owing to paucity of funds or from any other cause whatever, in which case the 
value of approved materials at site and of work done to date by the Contractor will be paid for in full 
at the rate specified in the contract. Notice in writing from the Railway of such determination and the 
reasons therefor shall be conclusive evidence thereof. 

61.(2) Payment on Determination of Contract: Should the contract be determined under sub 
clause (1) of this clause and the Contractor claims payment for expenditure incurred by him in the 
expectation of completing the whole of the work, the Railways shall admit and consider such claims 
as are deemed reasonable and are supported by vouchers to the satisfaction of the Engineer. The 
Railway's decision on the necessity and propriety of such expenditure shall be final and conclusive.  

61.(3) The Contractor shall have no claim to any payment of compensation or otherwise, 
howsoever on account of any profit or advantage which he might have derived from the execution of 
the work in full but which he did not derive in consequence of determination of contract. 

62.(1) Determination of Contract owing to Default of Contractor: 

If the Contractor should: 

(i) Becomes bankrupt or insolvent, or
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(ii) Make an arrangement for assignment in favour of his creditors, or agree to carry out the 
contract under a Committee of Inspection of his creditors, or 

(iii) Being a Company or Corporation, go into liquidation (other than a voluntary liquidation for the 
purposes of amalgamation or reconstruction), or 

(iv) Have an execution levied on his goods or property on the works, or 

(v) Assign the contract or any part thereof otherwise than as provided in Clause 7 of these 
Conditions, or 

(vi) Abandon the contract, or 

(vii) Persistently disregard the instructions of the Engineer, or contravene any provision of the 
contract, or 

(viii) Fail to adhere to the agreed programme of work by a margin of 10% of the stipulated period, or  

(ix) Fail to Execute the contract documents in terms of Para 8 of the Instructions to Tenderers. 

(x) Fail to submit the documents pertaining to identity of JV and PAN in terms of Para 17.11 of 
Tender Form (Second Sheet) of Annexure I available in the Instructions to Tenderers. 

(xi) Fail to remove materials from the site or to pull down and replace work after receiving from the 
Engineer notice to the effect that the said materials or works have been condemned or rejected 
under Clause 25 and 27 of these Conditions, or 

(xii) Fail to take steps to employ competent or additional staff and labour as required under Clause 
26 of these Conditions, or 

(xiii) Fail to afford the Engineer or Engineer's representative proper facilities for inspecting the 
works or any part thereof as required under Clause 28 of these Conditions, or 

(xiv) Promise, offer or give any bribe, commission, gift or advantage either himself or through his 
partner, agent or servant to any officer or employee of the Railway or to any person on his or 
on their behalf in relation to the execution of this or any other contract with this Railway. 

(xv) Fail to adhere to the provisions of Para 16 of Tender Form (Second Sheet) of Annexure I of the 
Instructions to Tenderers, or provision Clause 59(9) of these Conditions. 

(xvi)Submits copy of fake documents / certificates in support of credentials, submitted by the 
tenderer 

Then and in any of the said Clause, the Engineer on behalf of the Railway may serve the Contractor 
with a notice (Proforma at Annexure-IX) in writing to that effect and if the Contractor does not 
within seven days after the delivery to him of such notice proceed to make good his default in so far 
as the same is capable of being made good and carry on the work or comply with such directions as 
aforesaid of the entire satisfaction of the Engineer, the Railway shall be entitled after giving 48 
hours’ notice (Proforma at Annexure-X or XII, as the case may be) in writing under the hand of the 
Engineer to rescind the contract as a whole or in part or parts (as may be specified in such notice) and 
after expiry of 48 hours’ notice, a final termination notice (Proforma at Annexure-XI or XIII, as the 
case may be) should be issued. 

Note: Engineer at his discretion may resort to the part termination of contract with notices (Proforma 
at Annexure- IX, XII and XIII), only in cases where progress of work is more than or equal to 80% of 
the original scope of work.  
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62.(2) Right of Railway after Rescission of Contract owing to Default of Contractor: In the event 
of any or several of the courses, referred to in Sub-Clause (1) of this Clause, being adopted: 

(a) The Contractor shall have no claim to compensation for any loss sustained by him by reason of
his having purchased or procured any materials or entered into any commitments or made any
advances on account of or with a view to the execution of the works or the performance of the
contract and Contractor shall not be entitled to recover or be paid any sum for any work thereto for
actually performed under the contract unless and until the Engineer shall have certified the
performance of such work and the value payable in respect thereof and the Contractor shall only be
entitled to be paid the value so certified.

(b) In the contract which has been rescinded as a whole, the Security Deposit already with railways
under the contract shall be encashed/ forfeited and the Performance Guarantee already submitted for
the contract shall be encashed. The balance work shall be got done independently without risk & cost
of the failed Contractor. The failed Contractor shall be debarred from participating in the tender for
executing the balance work. If the failed Contractor is a JV or a Partnership firm, then every
member/partner of such a firm shall be debarred from participating in the tender for the balance work
in his/her individual capacity or as a partner of any other JV /partnership firm.

Further the authorized representative of failed Contractor cannot be accepted as authorized 
representative in new contract. 

(c) In the contract rescinded in part or parts,

(i) The full Performance Guarantee available for the contract shall be recovered. No additional
Performance Guarantee shall be required for balance of work being executed through the part
terminated contract. The contract value of part terminated contract stands reduced to the balance
value of work under the contract.

(ii) The Security Deposit of part terminated contract shall be dealt as per clause 16(2) of these
Conditions.

(iii) The defaulting Contractor shall not be issued any completion certificate for the contract.

(iv) The balance work shall be got done independently without risk & cost of the failed Contractor.
The failed Contractor shall be debarred from participating in the tender for executing the balance
work. If the failed Contractor is a JV or a Partnership firm, then every member/partner of such a firm
shall be debarred from participating in the tender for the balance work in his/her individual capacity
or as a partner of any other JV /partnership firm.

(v) Further the authorized representative of failed Contractor will not be accepted as authorized
representative in new contract.

(d) The Engineer or the Engineer's Representative shall be entitled to take possession of any
materials, tools, implements, machinery and buildings on the works or on the property on which
these are being or ought to have been executed, and to retain and employ the same in the further
execution of the works or any part thereof until the completion of the works without the Contractor
being entitled to any compensation for the use and employment thereof or for wear and tear or
destruction thereof.
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(e) The Engineer shall as soon as may be practicable after removal of the Contractor fix and
determine ex-parte or by or after reference to the parties or after such investigation or enquiries as he
may consider fit to make or institute and shall certify what amount (if any) had at the time of
rescission of the contract been reasonably earned by or would reasonably accrue to the Contractor in
respect of the work then actually done by him under the contract and what was the value of any
unused, or partially used materials, any constructional plant and any temporary works upon the site.
The legitimate amount due to the Contractor after making necessary deductions and certified by the
Engineer should be released expeditiously.

SETTLEMENT OF DISPUTES – INDIAN RAILWAY ARBITRATION AND 
CONCILIATION RULES 

63. Conciliation of Disputes:

(i) This clause is applicable in the tender having advertised value less than or equal to Rs 50
Crore.

(ii) All disputes and differences of any kind whatsoever arising out of or in connection with the
contract, whether during the progress of the work or after its completion and whether before
or after the determination of the contract, shall be referred by the Contractor to the "Chief
Engineer" or "Divisional Railway Manager" through “Notice of Dispute” provided that no
such notice shall be served later than 30 days after the date of issue of Completion Certificate
by the Engineer. Chief Engineer or Divisional Railway Manager shall, within 30 days after
receipt of the Contractor’s “Notice of Dispute”, notify the name of conciliator(s) to the
Contractor.

(iii)The Conciliator(s) shall assist the parties to reach an amicable settlement in an independent
and impartial manner within the terms of contract.

(iv) If the parties reach agreement on a settlement of the dispute, they shall draw up and sign a
written settlement agreement duly signed by Engineer In-charge, Contractor and
conciliator(s). When the parties sign the settlement agreement, it shall be final and binding on
the parties.

(v) The parties shall not initiate, during the conciliation proceedings, any arbitral or judicial
proceedings in respect of a dispute that is the subject matter of the conciliation proceedings.

(vi) The conciliation proceedings shall be terminated as per Section 76 of ‘The Arbitration and
Conciliation Act, 1996.

63.1 Matters Finally Determined by the Railway: All disputes and differences of any kind 
whatsoever arising out of or in connection with the contract, whether during the progress of the work 
or after its completion and whether before or after the determination of the contract, shall be referred 
by the Contractor to the GM and the GM shall, within 120 days  after receipt of the Contractor’s 
representation, make and notify decisions on all matters referred to by the Contractor in writing 
provided that matters for which provision has been made in Clauses 7(j), 8, 18, 22(5),39.1, 39.2, 
40A,43(2), 45(i)(a), 55, 55-A(5), 57, 57A,61(1), 61(2),62(1), 63(iv) and 63.2.11of the Standard 
General Conditions of Contract or in any Clause (stated as excepted matter) of the Special 
Conditions of the Contract, shall be deemed as ‘excepted matters’ (matters not arbitrable)and 
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decisions of the Railway authority, thereon shall be final and binding on the Contractor; provided 
further that ‘excepted matters’ shall stand specifically excluded from the purview of the Dispute 
Adjudication Board (DAB) and Arbitration. 

63.2   Dispute Adjudication Board (DAB):  This clause is applicable in the tender having 
advertised value more than Rs 50 Crore. 

63.2.1   Any dispute/s if not settled with the Engineer, shall be referred to DAB. 

The DAB shall consist of a panel of three Retired Railway Officers, retired not below senior 
administrative grade (SAG). The DAB shall be formed within 90 days of signing of Contract 
Agreement. For this purpose, a panel of DAB members shall be maintained in the General Manager’s 
office. The complete panel, which shall not be less than five members, shall be sent by Chief 
Engineer to the Contractor to nominate one member of the DAB from the panel as Contractor’s 
nominee within two weeks of receipt of the panel. On receipt of Contractor’s nominee, the Chief 
Engineer shall nominate one member from the same panel as Railway nominee for the DAB. Both 
above nominees shall jointly select presiding member of the DAB from the same panel. 

63.2.2 The appointment of DAB shall be effectuated by way of a tri-partite agreement among the 
Railway, Contractor and the respective DAB members. The terms of the remuneration of each 
member shall be as fixed by Ministry of Railways from time to time. Each party shall be responsible 
for paying one-half of this remuneration. 

63.2.3   If one or more of the members appointed refuses to act as DAB member, or is unable or 
unwilling to perform his functions as DAB member for any reason whatsoever or dies or in the 
opinion of the Chief Engineer fails to act without undue delay, the parties shall terminate the mandate 
of such DAB member and thereupon new DAB member shall be appointed in the same manner, as 
the outgoing DAB member had been appointed. 

63.2.4   The appointment of any member may be terminated by mutual agreement of both Parties, but 
not by the Railway or the Contractor acting alone. Unless otherwise agreed by both the Parties, the 
appointment of the DAB (including each member) shall expire upon expiry of this Contract 
Agreement. 

63.2.5   Before start of DAB proceedings, each DAB member shall give the following certificate to 
the Railway and the Contractor: 

      “I have no any past or present relationship in relation to the subject matter in dispute, 
whether financial, business, professional or other kind. Further, I have no any past or present 
relationship with or interest in any of the parties whether financial, business, professional or other 
kind, which is likely to give rise to justifiable doubts as to my independence or impartiality.” 

63.2.6   DAB proceedings shall be conducted as decided by the DAB. The DAB shall give its 
decision within 90 days of a Dispute referred to it by any of the Parties, duly recording the reasons 
before arriving at the decision. The DAB shall decide the issue within terms and conditions of the 
contract. This time limit shall be extendable subject to the Parties mutual agreement. 



63.2.7     The DAB decision shall not be binding on both the Parties. In case any party is not satisfied 

by the decision of DAB, then the aggrieved party may approach Arbitral Tribunal for arbitration 

proceedings. 

63.2.8    No dispute shall be referred to Arbitral Tribunal unless the same has been referred to DAB 

for adjudication. However, in case DAB is not formed due to any reason, the disputes can be directly 

referred to Arbitral Tribunal to adjudicate the dispute. 

63.2.9   In the specific cases of any misconduct by any of the members of the DAB, the parties shall 

have the right to specifically bring it to the notice of the DAB such conduct, through a statement filed 

with necessary documents in proof of such misconduct and the DAB, after taking NOTICE of such 

conduct initiate the replacement of the member concerned, in the same manner the member to be 

replaced was appointed. 

63.2.10  Once the decision is given by DAB, DAB cannot review the decision at its own or on the request 

of one party, unless both parties agree for review of decision by DAB. 

63.2.11  In case DAB decision is not challenged by either party within 180 days of receipt of decision 

of DAB, the decision shall be considered as final and parties would be barred for referring the same to 

Arbitral Tribunal for adjudication. 

63.2.12  The obligation of the Railway and the Contactor shall not be altered by reasons of issue being 

or under reference to DAB. 

63.2.13 The DAB shall conduct the proceedings at any convenient venue which shall be decided by 

DAB in consultations with parties. 

63.2.14 It is a term of this contract that the Parties shall not approach any Court of Law for settlement 

of such disputes or differences unless an attempt has first been made by the parties to settle such 

disputes or differences through DAB and Arbitral Tribunal. 

64.(1) : Demand for Arbitration: 

64.(1)(i)(a):  In the event of any dispute or difference between the parties hereto as to the construction 

or operation of this contract, or the respective rights and liabilities of the parties on any matter in 

question, dispute or difference on any account or as to the withholding by the Railway of any 

certificate to which the Contractor may claim to be entitled to, or if the Railway fails to make a decision 

within 120 days, then and in any such case, but except in any of the "excepted matters" referred to in 

Clause 63.1 of these Conditions, the Contractor, after 120 days but within 180 days of his presenting 

his final claim on disputed matters shalt demand in writing that the dispute or difference be referred 

to arbitration. 

64.(1)(i)(b): Arbitration as a method of dispute resolution should not be routinely or automatically 

included in procurement contacts/tenders, especially in large contracts. 
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64.(1)(i)(c): As a norm, arbitration as a method of dispute resolution may be restricted to disputes with 

a value less than Rs. 10 crore. This figure is with reference to the value of the dispute (not the value of 

the contract, which may be much higher). 

64.(1) (i)(d): lnclusion of arbitration clauses covering disputes with a value exceeding Rs. 10 crore, 

should be based on careful application of mind and recording of reasons and with the approval of an 

officer not below the rank of Senior Administrative Grade (SAG) or the Accepting Authority of the 

tender whichever is higher.

64.(1)(ii)(a): The demand for arbitration shall specify the matters which are in question, or subject of 

the dispute or difference as also the amount of claim item-wise. Only such dispute or difference, in 

respect of which the demand has been made, together with counter claims or set off, given by the 

Railway, shall be referred to arbitration and other matters shall not be included in the reference. 

64.(1)(ii)(b): The parties may waive off the applicability of Sub-Section 12(5) of Arbitration and 

Conciliation (Amendment) Act 2015, if they agree for such waiver in writing, after dispute having arisen 

between them, in the format given under Annexure XV of these conditions. 

64.(1)(iii)(a): The Arbitration proceedings shall be assumed to have commenced from the day, a 

written and valid demand for arbitration is received by the Railway. 

64.(1)(iii)(b): The claimant shall submit his claims stating the facts supporting the claims along with all 

the relevant documents and the relief or remedy sought against each claim within a period of 30 days 

from the date of appointment of the Arbitral Tribunal. 

64.(1)(iii)(c): The Railway shall submit its defence statement and counter claim(s), if any, within a 

period of 60 days of receipt of copy of claims from Tribunal, unless otherwise extension has been 

granted by Tribunal. 

64.(1)(iii)(d): Place of Arbitration: The place of arbitration would be within the geographical limits of 

the Division of the Railway where the cause of action arose or the Headquarters of the concerned 

Railway or any other place with the written consent of both the parties. 

64.(1)(iv): No new claim shall be added during proceedings by either party. However, a party may 

amend or supplement the original claim or defense thereof during the course of arbitration 

proceedings subject to acceptance by Tribunal having due regard to the delay in making it. 

64.(1)(v): If the Contractor(s) does/do not prefer his/their specific and final claims in writing, within a 

period of 90 days of receiving the intimation from the Railways that the final bill is ready for payment, 

he/they will be deemed to have waived his/their claim(s) and the Railway shall be discharged and 

released of all liabilities under the contract in respect of these claims. 

64.(2): Obligation During Pendency of Arbitration: Work under the contract shall, unless otherwise 

directed by the Engineer, continue during the arbitration proceedings, and no payment due or payable 

by the Railway shall be withheld on account of such proceedings, provided, however, it shall be open 

for Arbitral Tribunal to consider and decide whether or not such work should continue during 

arbitration proceedings.      
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64.(3) : Appointment of Arbitrator: 

64.(3)(a) : Appointment of Arbitrator where applicability of section 12 (5) of Arbitration and 

Conciliation Act has been waived off: 

64.(3)(a): The Arbitral Tribunal shall consist of a panel of three arbitrators. General 

Manager/Additional General Manager will appoint two arbitrators, one railway nominee and other 

from among the contractor's nominee. Contractor can recommend his nominee either from approved 

panel of Railways or from approved panel of Indian Council of Arbitration (ICA) within 30 days from 

the date of dispatch of approval of written and valid acceptance of demand for arbitration by the 

General Manager/Additional General Manager. 

64.(3)(a)(i): In cases where the total value of all claims in question added together does not exceed ₹ 

1,00,00,000/- (Rupees One Crore), the Arbitral Tribunal shall consist of a Sole Arbitrator who shall be 

a Gazetted Officer of Railway not below Junior Administrative Grade, nominated by the General 

Manager. The sole arbitrator shall be appointed within 60 days from the day when a written and valid 

demand for arbitration is received by General Manager 

64.(3)(a)(i): If contractor wants to choose his nominee from Railway panel, the Railway   will  send a 

panel of at least four (4) names of retired Railway Officers empanelled to work as  Arbitrator    within 

30  days  from  the  day  when  a  written   and  valid  demand  for  arbitration  is  received by the 

General Manager/Additional General Manager. Contractor will be asked to suggest to General 

Manager/Additional General Manager at least 2 names out of the panel for appointment as 

Contractor's nominee within 30 days from the date of dispatch of the request by Railway. The General 

Manager/Additional General Manager shall appoint at least one out of them as the Contractor's 

nominee within 30 days from the receipt of the names of Contractor's nominees. The railway panel 

shall be provided free of cost to the contractor. 

64.(3)(a)(ii): In cases not covered by the Clause 64(3)(a)(i), the Arbitral Tribunal shall consist of a panel 

of three Gazetted Railway Officers not below Junior Administrative Grade or 2 Railway Gazetted 

Officers not below Junior Administrative Grade and a retired Railway Officer, retired not below the 

rank of Senior Administrative Grade Officer, as the arbitrators. For this purpose, the Railway will send 

a panel of at least four (4) names of Gazetted Railway Officers of one or more departments of the 

Railway which may also include the name(s) of retired Railway Officer(s) empanelled to work as 

Railway Arbitrator to the Contractor within 60 days from the day when a written and valid demand for 

arbitration is received by the General Manager. 

Contractor will be asked to suggest to General Manager at least 2 names out of the panel for 

appointment as Contractor’s nominee within 30 days from the date of dispatch of the request by 

Railway. The General Manager shall appoint at least one out of them as the Contractor’s nominee and 

will, also simultaneously appoint the balance number of arbitrators either from the panel or from 

outside the panel, duly indicating the ‘presiding arbitrator’ from amongst the 3 arbitrators so 

appointed. General Manager shall complete this exercise of appointing the Arbitral Tribunal within 30 

days from the receipt of the names of Contractor’s nominees. While nominating the arbitrators, it will 

be necessary to ensure that one of them is from the Accounts Department. An officer of Selection 

Grade of the Accounts Department shall be considered of equal status to the officers in Senior 

Administrative Grade of other departments of the Railway for the purpose of appointment of 
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64.(3)(a)(ii): If contractor wants to choose his nominee from Indian Council of Arbitration panel, 
Contractor will send at least 2 names of Arbitrators from the ICA panel for appointment as Contactor's 
nominee within 30 days from the date of dispatch of the request by Railway. The General 
Manager/Additional General Manager shall appoint at least one out of them as the Contactor's 
nominee within 30 days from the receipt of the names of Contractor's nominees. Nomination and 
appointment of arbitrators from ICA panel shall be as per the ICA Rules for Domestic Commercial 
Arbitration and amended from time to time. 

Some general guidelines of ICA Rules for Domestic Commercial Arbitration are as under:- 

i. Contractor may access the ICA's panel of arbitration through ICA's official webpage:
https ://icaindia.co.in/pdf/Engineers.pdf.

ii. A formal request for nomination shall be submitted to ICA, accompanied by:
a. A brief Statement of Claim outlining the nature and quantum of the disputes.
b. A copy of the relevant contract and any supporting documents.
c. A copy of the notice intimating the other party of the initiation of arbitration
proceedings, with proof of delivery (if any).

iii. Ad-hoc appointment fees for the nomination and appointment of arbitrators shall be as per
the ICA Rules for Domestic Commercial Arbitration and revised from time to time and shall
be submitted along with the request. 

64.3.(a).iii: The serving railway officer working in arbitral tribunal in the ongoing arbitration cases as 
per clause 64.(3)(a)(i) and clause 64.(3)(a)(ii) above, can continue as arbitrator in the tribunal even 
after his retirement. 

64.(3)(b): Appointment of Arbitrator where applicability of Section 12 (5) of Arbitration and 
Conciliation Act has not been waived off: 

(i) In cases where the total value of all claims in question added together does not exceed ₹
50,00,000/- (Rupees Fifty Lakh), the Arbitral Tribunal shall consist of a Retired Railway Officer, retired
not below the rank of Senior Administrative Grade Officer, as the arbitrator. For this purpose, the
Railway will send a panel of at least four (4) names of retired Railway Officer(s) empanelled to work as
Railway Arbitrator duly indicating their retirement dates to the Contractor within 60 days from the day
when a written and valid demand for arbitration is received by the General Manager.

Contractor will be asked to suggest to General Manager at least 2 names out of the panel for 
appointment as arbitrator within 30 days from the date of dispatch of the request by Railway. The 
General Manager shall appoint at least one out of them as the arbitrator within 30 days from the 
receipt of the names of Contractor’s nominees. 

(ii) In cases where the total value of all claims in question added together exceed ₹ 50,00,000/- (Rupees
Fifty Lakh), the Arbitral Tribunal shall consist of a Panel of three (3) retired Railway Officer, retired not
below the rank of Senior Administrative Grade Officer, as the arbitrators. For this purpose, the Railway
will send a panel of at least four (4) names of retired Railway Officer(s) empanelled to work as Railway
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Arbitrator duly indicating their retirement date to the Contractor within 60 days from the day when a 
written and valid demand for arbitration is received by the General Manager. 

 Contractor will be asked to suggest to General Manager at least 2 names out of the panel for 
appointment as Contractor’s nominee within 30 days from the date of dispatch of the request by 
Railway. The General Manager shall appoint at least one out of them as the Contractor’s nominee and 
will, also simultaneously appoint the balance number of arbitrators either from the panel or from 
outside the panel, duly indicating the ‘Presiding Arbitrator’ from amongst the 3 arbitrators so 
appointed. General Manager shall complete this exercise of appointing the Arbitral Tribunal within 30 
days from the receipt of the names of Contractor’s nominees. While nominating the arbitrators, it will 
be necessary to ensure that one of them has served in the Accounts Department. 

64.(3)(b): Two selected arbitrators are free to select presiding arbitrator (3rd arbitrator) within thirty 
(30) days from the date of their appointment. The presiding arbitrator may be selected from approved
panel of Railways or approved panel of Indian Council of Arbitration (as per mutual agreement), which
will be approved by General Manager/Additional General Manager. General Manager/Additional
General Manager shall complete this exercise of appointing the Arbitral Tribunal within 30 days from
the receipt of the names of all the three arbitrators.

64.(3)(c)(i): If one or more of the arbitrators appointed as above refuses to act as arbitrator, withdraws 
from his office as arbitrator, or vacates his/their office/offices or is/are unable or unwilling to perform 
his functions as arbitrator for any reason whatsoever or dies or in the opinion of the General 
Manager/Additional General Manager fails to act without undue delay, the General 
Manager/Additional General Manager  shall appoint new arbitrator/arbitrators to act in his/their place 
in the same manner in which the earlier arbitrator/arbitrators had been appointed. Such re-
constituted Tribunal may, at its discretion, proceed with the reference from the stage at which it was 
left by the previous arbitrator (s). 

64.(3) (c) (ii): (a) The Arbitral Tribunal shall have power to call for such evidence by way of affidavits 
or otherwise as the Arbitral Tribunal shall think proper, and it shall be the duty of the parties hereto 
to do or cause to be done all such things as may be necessary to enable the Arbitral Tribunal to make 
the award without any delay. The proceedings shall normally be conducted on the basis of documents 
and written statements. 

(b) Before proceeding into the merits of any dispute, the Arbitral Tribunal shall first decide and pass
its orders over any plea submitted/objections raised by any party, if any, regarding appointment of
Arbitral Tribunal, validity of arbitration agreement, jurisdiction and scope of the Tribunal to deal with
the dispute (s) submitted to arbitration, applicability of time ‘limitation’ to any dispute, any violation
of agreed procedure regarding conduct of the arbitral proceedings or plea for interim measures of
protection and record its orders in day to day proceedings. A copy of the proceedings duly signed by
all the members of tribunal should be provided to both the parties.

64.3(c)(iii): (i) Qualification of Arbitrator (s): 

(a) Serving Gazetted Railway Officers of not below JA Grade level.
(b) Retired Railway Officers not below SA Grade level, one year after his date of retirement.
(c) Age of arbitrator at the time of appointment shall be below 70 years.
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64.3 (c)(iii): (i) Qualification of Railway Empanelled Arbitrator (s): 

(a) Retired Railway Officers not below SA Grade level, one year after his date of retirement.

(b) Age of arbitrator at the time of appointment shall be below 70 years.

(c) Persons not involved in any current vigilance/CBl cases or against whom disciplinary or

prosecution proceedings are not in process.

(d) Persons who had not been imposed a major penalty or two or more minor penalties or

against whom administrative action has not been taken three times or more or

(e)Persons who have not been imposed one minor Penalty and against whom two

administrative actions have not been taken as a result of vigilance/CBl action while in service

on Railways

(ii) An arbitrator may be appointed notwithstanding the total number of arbitration cases in which he

has been appointed in the past.

(iii) While appointing arbitrator(s) under Sub-Clause 64(3)(a), 64.(3)(a)(i),64.(3)(a)(ii) & 64.(3)(b)

above, due care shall be taken that he/they is/are not the one/those who had an opportunity to deal

with the matters to which the contract relates or who in the course of his/their duties as Railway

servant(s) expressed views on all or any of the matters under dispute or differences. A certification to

this effect as per annexure- XVI shall be taken from Arbitrators also. The proceedings of the Arbitral

tribunal or the award made by such Tribunal will, however, not be invalid merely for the reason that

one or more arbitrator had, in the course of his service, opportunity to deal with the matters to which

the contract relates or who in the course of his/their duties expressed views on all or any of the matters

under dispute.

64.(3)(d)(i): The arbitral award shall state item wise, the sum and reasons upon which it is based. The 

analysis and reasons shall be detailed enough so that the award could be inferred therefrom. 

64.(3)(d)(ii): A party may apply for corrections of any computational errors, any typographical or 

clerical errors or any other error of similar nature occurring in the award of a Tribunal and 

interpretation of a specific point of award to Tribunal within 60 days of receipt of the award. 

64.(3)(d)(iii): A party may apply to Tribunal within 60 days of receipt of award to make an additional 

award as to claims presented in the arbitral proceedings but omitted from the arbitral award. 

64.(4): In case of the Tribunal, comprising of three members, any ruling on award shall be made by a 

majority of members of Tribunal. In the absence of such a majority, the views of the Presiding 

Arbitrator shall prevail. 

64.(4): Any ruling on award shall be made by a majority of members of Tribunal. In the absence of such 

a majority, the views of the Presiding Arbitrator shall prevail. 

64.(5): Where the arbitral award is for the payment of money, no interest shall be payable on whole 

or any part of the money for any period till the date on which the award is made. 
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64. (6): The cost of arbitration shall be borne by the respective parties. The cost shall inter-alia include

fee of the arbitrator(s), as per the rates fixed by Railway Board from time to time and the fee shall be

borne equally by both the parties, provided parties sign an agreement in the format given at Annexure

XV to these conditions after/ while referring these disputes to Arbitration. Further, the fee payable to

the arbitrator(s) would be governed by the instructions issued on the subject by Railway Board from

time to time irrespective of the fact whether the arbitrator(s) is/are appointed by the Railway

Administration or by the court of law unless specifically directed by Hon’ble court otherwise on the

matter.

64.(6): The cost of arbitration shall be bore by the respective parties. If all the three arbitrators are 

selected from the Railway Panel, the fee of the arbitrators shall be determined as per the rates 

fixed/revised by Railway Board from time to time and the fee shall be borne equally by both the 

parties, provided parties sign an agreement in the format given at Annexure XV to these conditions 

after/ while referring these disputes to Arbitration. However, if any of the three arbitrators is selected 

from the Panel of Indian Council of Arbitration (ICA), the fee of the arbitrators shall be determined as 

per the rates fixed/revised by the Indian Council of Arbitration from time to time and the fee shall be 

borne equally by both the parties, provided parties sign an agreement in the format given at Annexure 

XV to these conditions after/ while referring these disputes to Arbitration. 

64.(7) Subject to the provisions of the aforesaid Arbitration and Conciliation Act 1996 and the rules 

thereunder and relevant para of the Standard General Conditions of Contract and any statutory 

modifications thereof shall apply to the appointment of arbitrators and arbitration proceedings under 

this Clause. 

64.(8) In case arbitration award is challenged by a party in the Court of Law, 75% of award amount, 

pending adjudication by Court of Law, shall be made by party to other party. In case payment is to be 

made by Railway to Contractor, the terms & conditions as incorporated in the Ministry of Railways 

letter No. 2016/CE(I)/CT/ARB/3(NITI Aayog)/Pt. dated 08th Mar,2017 as amended from time to time, 

shall be followed. In case Contractor has to pay to the Railway, then 75% of the award amount shall 

be deducted by the Railway from the Contractor’s bills, Performance Guarantee/ Security Deposit or 

any other dues of Contractor with the Government of India. 
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PART-II ANNEXURES 

ANNEXURE – VII 

Reference Para 17B 

Registered Acknowledgement Due 

PROFORMA FOR TIME EXTENSION 

No. _______________________       Dated:     _________________ 

Sub: (i) _____________________________________________________(name of work).

(ii) Acceptance letter no. _________________________________________________

(iii) Understanding/Agreement no. __________________________________________

Ref: _______________________________________ (Quote specific application of Contractor 
for extension to the date received) ___________________________________________ 

Dear Sir, 

1. The stipulated date for completion of the work mentioned above is _______________. From
the progress made so far and the present rate of progress, it is unlikely that the work will be
completed by the above date (or ‘However, the work was not completed on this date’).

2. Expecting that you may be able to complete the work if some more time is given, the
competent authority, although not bound to do so, hereby extends the time for completion from
______________ to _______________.

3. Please note that an amount equal to the liquidated damages for delay in the completion of the
work after the expiry of _______________________ (give here the stipulated date for completion
with/without any liquidated damage fixed earlier) will be recovered from you as mentioned in Clause
17B of the Standard General Conditions of Contract for the extended period, notwithstanding the
grant of this extension. You may proceed with the work accordingly.

4. The above extension of the completion date will also be subject to the further condition that
no increase in rates on any account will be payable to you.

5. Please intimate within a week of the receipt of this letter your acceptance of the extension of
the conditions stated above.

6. Please note that in the event of your declining to accept the extension on the above said
conditions or in the event of your failure after accepting or acting upto this extension to complete the
work by ______________ (here mention the extended date), further action will be taken in terms of
Clause 62 of the Standard General Conditions of Contract.

Yours faithfully 

For and on behalf of the President of India 
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ANNEXURE – VIIA 
(Reference Clause 40(A) 

Registered Acknowledgement Due 
PROFORMA OF 14 DAYS NOTICE FOR OFFLOADING OF PART OF CONTRACT 

WORK 

___________ RAILWAY 

(Without Prejudice) 

To 

M/s _____________________________ 

 _________________________________ 

Dear Sir, 

Contract Agreement No. _____________________________________________ 

In connection with _________________________________________________ 

In spite of repeated instructions to you by the subordinate offices as well as by this office 
through various letters of even no. ________________, dated __________; you have failed to show 
adequate progress of work so as to complete the contract within the original / extended date of 
completion of contract and part(s) of contract work are yet to be started/ still lagging behind the 
agreed program of work, listed as under: 

 (Details of part(s) of work which is delayed and can be executed independently, to be mentioned). 

2. Your attention is invited to this office/Chief Engineer’s office letter no. ___________
________, dated __________ in reference to your representation, dated ____________.

3. As you have failed to abide by the instructions issued to commence the work /to show
adequate progress of work, you are hereby given 14 days’ notice in accordance with Clause 40A of
the Standard General Conditions of Contract to deploy adequate resources i.e. (the details of resource
requirement, to be mentioned) and commence / to make good the progress for part(s) of works
detailed above, failing which action as provided in Clause 40A of the Standard General Conditions of
Contract shall be commenced after expiry of 14 days’ notice period viz. to offload few/ all part(s) of
work mentioned above to any of the existing or new contractor without your participation and at your
Risk & Cost, not exceeding the value of Performance Guarantee of this contract, which may please
be noted.

Kindly acknowledge receipt. 

Yours faithfully 

For and on behalf of the President of India
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ANNEXURE – VIIB 

(Reference Clause 40(A) 

Registered Acknowledgement Due 

NOTICE FOR PART OF CONTRACT WORK OFFLOADED 

___________ RAILWAY 

(Without Prejudice) 

To 

M/s _____________________________ 

 _________________________________ 

Dear Sir, 

Contract Agreement No. _____________________________________________ 

In connection with _________________________________________________ 

1. Fourteen days’ notice under Clause 40A of the Standard General Conditions of Contract was
given to you under this office letter of even no., dated ____________; but you have taken
no/inadequate action to deploy adequate resources to commence the part(s) of work/show adequate
progress of the part(s) of work, mentioned therein.

As you have failed to abide by the instructions issued to commence the part(s) of work/show 
adequate progress of the part(s) of work even at the lapse of 14 days’ notice period under Clause 40A 
of the Standard General Conditions of Contract, few part(s) of the work under the contract have been 
offloaded and being executed by other mode(s) at the cost detailed below: 

Or, 

1. Please refer your request letter no….. dated ….., wherein it was requested under clause 40 A 
of the Standard General Conditions of Contract to offload part(s) of works at your risk & cost. The 
details of part(s) of the work under the contract which have been offloaded and being executed by 
other mode(s) at the cost detailed below:  

(List of Part(s) of work offloaded, Details of mode of execution of such offloaded work  alongwith 
approximate cost thereof to be mentioned) 

2. The final measurement of work(s) already executed for above part(s) of work recorded as per
clause 45 (A) or/and 45 (B) of the Standard General Conditions of Contract is enclosed herewith.

3. The Bill(s) of Quantities for Part(s) of work offloaded is enclosed herewith.

4. The additional cost in execution of offloaded work through mode(s) mentioned in para (1) above is
determined as Rs. ___________, over& above the cost of execution under this contract (including the
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PVC amount payable as per contract, as on the date of issue of this notice). This additional cost shall 
be recovered from your next on account bill(s) or any other dues payable to you under contract. 

5. The Contract value gets reduced to Rs………..: 

6. You are requested to continue with the balance work in the contract subsequent to offloading of
above part(s) of work.

Kindly acknowledge receipt. 

Yours faithfully 

For and on behalf of the President of India 
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ANNEXURE – VIII 

Reference Para 60.(2) 

CERTIFICATE OF FITNESS 

1. (a) Serial Number___________
(b) Date _____________

2. Name of person examined __________________________
3. Father’s Name: son/daughter of ______________________

Residing at _____________________
4. Sex ___________________________
5. Residence:

____________________________________________________________________
6. Physical fitness
7. Identification marks ______________
8. Date of birth, if available, and/or certified age ____________

I certify that I have personally examined (name) _______________who is desirous of being
employed in a factory or on a work requiring manual labour and that his/her age as nearly as
can be ascertained from my examination, is ______ years.

I certify that he/she is fit for employment in a factory or on a work requiring manual labour as
an adult/child.

9. Reasons for :
(a) Refusal to grant certificate, or  ____________
(b) Revoking the certificate _________________

Signature or left hand 

Thumb impression of the person examined. 

Signature of Certifying Surgeon 

Note: In case of physical disability, the exact details and cause of the physical disability should be 
clearly stated. 
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ANNEXURE – IX 

(Reference Clause 62. (1) 

Registered Acknowledgement Due 

PROFORMA OF 7 DAYS NOTICE FOR WORKS AS A WHOLE/ IN PARTS  

(DETAILS OF PART OF WORK TO BE MENTIONED) 

___________ RAILWAY 

(Without Prejudice) 

To 

M/s _____________________________ 

 _________________________________ 

Dear Sir, 

Contract Agreement No. _____________________________________________ 

In connection with _________________________________________________ 

In spite of repeated instructions to you by the subordinate offices as well as by this office 
through various letters of even no. ________________, dated __________; you have failed to start 
work/show adequate progress and/or submit detailed programme for completing the work/ part of 
work (details of part of work to be mentioned). 

2. Your attention is invited to this office/Chief Engineer’s office letter no. ___________
________, dated __________ in reference to your representation, dated ____________.

3. As you have failed to abide by the instructions issued to commence the work /to show
adequate progress of work you are hereby given 7 days’ notice in accordance with Clause 62 of the
Standard General Conditions of Contract to commence works / to make good the progress, failing
which further action as provided in Clause 62 of the Standard General Conditions of Contract viz. to
terminate your Contract and complete the balance work without your participation will be taken.

Kindly acknowledge receipt. 

Yours faithfully 

For and on behalf of the President of India 
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ANNEXURE – X 

Reference Para 62(1) 

Registered Acknowledgement Due 

PROFORMA OF 48 HRS. NOTICE FOR WHOLE WORK 

___________ RAILWAY 

(Without Prejudice) 

To 

M/s _____________________________ 

 _________________________________ 

Dear Sir, 

Contract Agreement No. _____________________________________________ 

In connection with _________________________________________________ 

Seven days’ notice under Clause 62 of the Standard General Conditions of Contract was 
given to you under this office letter of even no., dated ____________; but you have taken no action 
to commence the work/show adequate progress of the work. 

2. You are hereby given 48 hours’ notice in terms of Clause 62 of the Standard General
Conditions of Contract to commence works / to make good the progress of works, failing which and
on expiry of this period your above contract will be rescinded and the work under this contract will
be carried out independently without your participation and your Security Deposit shall be forfeited
and Performance Guarantee shall also be encashed and any other consequences which may please be
noted.

Kindly acknowledge receipt. 

Yours faithfully 

For and on behalf of the President of India 



ANNEXURE – XI 

Reference Para 62.(1) 

Registered Acknowledgement Due/Standard Correspondence through IR-WCMS/Email on 

registered IREPS Email 

PROFORMA OF TERMINATION NOTICE 

______________ RAILWAY  

(Without Prejudice)

No. ________________________________         Dated 

 To 

M/s _____________________________ 

 _________________________________ 

Dear Sir,  

 Contract Agreement No. _____________________________________________ 

In connection with _________________________________________________  

Forty eight hours (48 hrs.) notice was given to you under this office letter of even no., 

dated _______________; but you have taken no action to commence the work/show adequate 

progress of the work.  

 Since the period of 48 hours’ notice has already expired, the above contract stands 

rescinded in terms of Clause 62 of the Standard General Conditions of Contract and the balance 

work under this contract will be carried out independently without your participation. Your 

participation as well as participation of every member/partner in any manner as an individual 

or a partnership firm/JV is hereby debarred from participation in the tender for executing the 

balance work and your Security Deposit shall be forfeited and Performance Guarantee shall 

also be encashed.  

The Final measurements of work executed by you against the said contract will be 

taken/started on_____ at ____ hrs. at site.  The measurement will be continued till all the 

measurement are taken. You are advised to be present at site on the above mentioned date and 

time to witness the measurements, otherwise measurements will be taken ex-parte and 

thereafter, variation (addendum & corrigendum) & final bill of work executed till date of 

termination based on ex-parte final measurements shall also be processed ex-parte. 

Kindly acknowledge receipt. 

Yours faithfully 

For and on behalf of the President of India 

ACS 8 Dt.20/12/2024
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ANNEXURE – XII 

Reference Para 62.(1) 

Registered Acknowledgement Due 

PROFORMA OF 48 HRS. NOTICE FOR PART OF THE WORK……………. 

(DETAILS OF PART OF WORK TO BE MENTIONED) 

___________ RAILWAY 

(Without Prejudice) 

To 

M/s _____________________________ 

 _________________________________ 

Dear Sir, 

Contract Agreement No. _____________________________________________ 

In connection with _________________________________________________ 

1. Seven days’ notice under Clause 62 of the Standard General Conditions of Contract was
given to you under this office letter of even no., dated ____________; but you have taken no action
to commence the work/show adequate progress of the part of work…………………..(details of part 
to be mentioned). 

2. You are hereby given 48 hours’ notice in terms of Clause 62 of the Standard General
Conditions of Contract to commence works / to make good the progress of works, failing which and
on expiry of this period your above part of work…………………(Details of part to be mentioned) in 
contract will be rescinded and the work will be carried out independently without your participation. 

3. Your full Performance Guarantee for the contract shall be forfeited and you shall not be issued
any completion certificate for the contract. However, no additional Performance Guarantee shall be
required for balance of work being executed through the part terminated contract.

4. The contract value of part terminated contract shall stands reduced to ……………………….. 

Kindly acknowledge receipt. 

Yours faithfully 

For and on behalf of the President of India
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ANNEXURE – XIII 

Reference Para 62.(1) 

Registered Acknowledgement Due 

PROFORMA OF TERMINATION NOTICE FOR PART OF THE WORK……………. 
(DETAILS OF PART OF WORK TO BE MENTIONED) 

______________ RAILWAY 

(Without Prejudice)      

No. ________________________________  Dated ____________ 

To 

M/s _____________________________ 

 _________________________________ 

Dear Sir, 

Contract Agreement No. _____________________________________________ 

In connection with _________________________________________________ 

1. Forty eight hours (48 hrs.) notice was given to you under this office letter of even no., dated
_______________; but you have taken no action to commence the work/show adequate
progress of the part of work…………………..(details of part to be mentioned). 

2. Your above part of work in contract ………………….(details of part to be mentioned) stands 
rescinded in terms of Clause 62 of the Standard General Conditions of Contract and the same 
will be carried out independently without your participation. Your participation as well as 
participation of every member/partner in any manner as an individual or a partnership firm/JV 
is hereby debarred from participation in the tender for executing the balance work 

3. Your full Performance Guarantee for the contract shall be forfeited and you shall not be
issued any completion certificate for the contract. However, no additional Performance
Guarantee shall be required for balance of work being executed through the part terminated
contract.

4. The contract value of part terminated contract stands reduced to 
………………………………….. 

 Kindly acknowledge receipt. 

Yours faithfully 

For and on behalf of the President of India
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ANNEXURE – XIV 

Reference Para 48.(3) 

FINAL SUPPLEMENTARY AGREEMENT 

1. Articles of agreement made this day _______ in the year ____________ between the
President of India, acting through the _____________ Railway Administration having his
office at ______ herein after called the Railway of the one part and _________________ of
the second part.

2. Whereas the party hereto of the second part executed an agreement with the party hereto of
the first part being agreement Number _________dated ____for the performance
__________herein after called the ‘Principal Agreement’.

3. And whereas it was agreed by and between the parties hereto that the works would be
completed by the party hereto of the second part on _______date last extended and whereas
the party hereto of the second part has executed the work to the entire satisfaction of the party
hereto of the first part.

4. And whereas the party hereto of the first part already made payment to the party hereto of the
second part diverse sums from time to time aggregating to ₹ _____ including the Final Bill
bearing voucher No.________ dated_________of value ____________________ duly
adjusted as per price variation clause, if applicable (the receipt of which is hereby
acknowledged by the party hereto of the second part in full and final settlement of all his /its
claims under the principal agreement.

And whereas the party hereto of the second part have received sum of ₹ _______ through the
Final Bill bearing voucher No.____________ dated _________duly adjusted as per price
variation clause (PVC), if applicable (the receipt of which is hereby acknowledged by the
party thereto of the second part) from the party hereto of the first part in full and final
settlement of all his/its disputed claims under principal agreement.

Now, it is hereby agreed by and between the parties in the consideration of sums already paid
by the party hereto of the first part to the party hereto of the second part against all
outstanding dues and claims for all works done under the aforesaid principal agreement
excluding the Security Deposit, the party hereto of the second part have no further dues of
claims against the party hereto of the first part under the said Principal Agreement. It is
further agreed by and between the parties that the party hereto of the second part has accepted
the said sums mentioned above in full and final satisfaction of all its dues and claims under
the said Principal Agreement.

(Applicable in case Final Supplementary Agreement is signed after release of Final Payment)

Or

And whereas the party hereto of the first part already made payment to the party hereto of the
second part diverse sums from time to time aggregating to ₹ _____ through various On
Account Bills (the receipt of which is hereby acknowledged by the party hereto of the second
part).

And whereas the party hereto of the second part have received sum of ₹ _______ through
various On Account Bills (the receipt of which is hereby acknowledged by the party thereto of
the second part) from the party hereto of the first part and party hereto of the second part
have accepted final measurements recorded on Page No….. to Page No…. of Measurement 
Book No……….and corresponding Final Bill duly adjusted as per price variation clause 
(PVC), if applicable, for full and final settlement of all his/its disputed claims under principal 
agreement. 
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Now, it is hereby agreed by and between the parties in the consideration of sums already paid 
through various On Account Bills and sums to be paid through Final Bill duly adjusted as per 
price variation clause (PVC), if applicable, based on accepted final measurements including 
the Security Deposit by the party hereto of the first part to the party hereto of the second part 
against all outstanding dues and claims for all works done under the aforesaid principal 
agreement, the party hereto of the second part have no further dues of claims against the 
party hereto of the first part under the said Principal Agreement.  

(Applicable in case Final Supplementary Agreement is signed before release of Final 
Payment) 

5. It is further agreed and understood by and between the parties that the arbitration clause
contained in the said principal agreement shall cease to have any effect and/or shall be
deemed to be non-existent for all purposes.

Signature of the Contractor/s  for and on behalf of the President of India 

Witnesses 

_______________________ 
ADDRESS:______________ 
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ANNEXURE-XV 

Reference Para 64.3 & 64.6 

Agreement towards Waiver under Section 12(5) and Section 31A (5) of Arbitration and 
Conciliation (Amendment) Act 

I/we.............. (Name of agency/Contractor) with reference to agreement no................... raise 
disputes as to the construction and operation of this contract, or the respective rights and liabilities, 
withholding of certificate and demand arbitration in respect of following claims : 

Brief of claim: 

(i) Claim 1- Detailed at Annexure-
(ii) Claim 2 –
(iii) Claim 3 –

I/we............... (post of Engineer) with reference to agreement no.......... hereby raise disputes 
as to the construction and operation of this contract, or the respective rights and liabilities, 
withholding of certificate and demand arbitration in respect of following claims: 

I/we...........do/do not agree to waive off applicability of section 12(5) of Arbitration and 
Conciliation (Amendment) Act. 

Signature of Claimant_______________________ Signature of Respondent ___________________ 

Agreement under Section 31(5) 

I/we....... (Name of claimant) with reference to agreement no................ hereby waive off the 
applicability of sub section 31-A (2) to 31-A (4) of the Arbitration and Conciliation (Amendment 
Act. We further agree that the cost of arbitration will be shared by the parties as per Clause 64(6) of 
the Standard General Conditions of Contract. 

. 

Signature of Claimant_________________ Signature of Respondent_____________________ 

*Strike out whichever not applicable.
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ANNEXURE-XVI 

Reference Para 64.(3) 

Certification by Arbitrators appointed under Clause 63 & 64 of Indian Railways General 
Conditions of Contract 

1. Name:

2. Contact Details:

3. Prior experience (Including Experience with Arbitrations):

4. I do not have more than ten on-going Arbitration cases with me.

5. I hereby certify that I have retired from Railways w.e.f. _____ and empanelled as Railway
Arbitrator as per ‘The Arbitration and Conciliation Act- 1996’.

6. I have no any past or present relationship in relation to the subject matter in dispute, whether
financial, business, professional or other kind.

Or 

 I have past or present relationship in relation to the subject matter in dispute, whether 
financial, business, professional or other kind. The list of such interests is as under: 

7. I have no any past or present relationship with or interest in any of the parties whether
financial, business, professional or other kind, which is likely to give rise to justifiable doubts
as to my independence or impartiality in terms of The Arbitration and Conciliation Act-1996.

Or 

I have past or present relationship with or interest in any of the parties whether financial, 
business, professional or other kind, which is likely to give rise to justifiable doubts as to my 
independence or impartiality in terms of The Arbitration and Conciliation Act-1996. The 
details of such relationship or interests are as under: 

8. There are no concurrent Circumstances which are likely to affect my ability to devote
sufficient time to the arbitration and in particular to finish the entire arbitration within twelve
months.

Or 

There are Circumstances which are likely to affect my ability to devote sufficient time to the 
arbitration and in particular to finish the entire arbitration within twelve months. The list of such 
circumstances is as under: 



B. New Annexure –XVII, Part-II of GCC -2022 shall be read as under:-

Annexure –XVII 

      Reference Para 16.(4) 

Insurance Surety Bond for Performance Security  

Name of the issuer of surety bond: 

President of India, 

Acting 

through…………., 

……………………… 

Railway. 

Date:…………….. 

…………………….. 

Surety Bond No:……………………………………….. Issue  Date :……………… 

Amount of Bond:……………………………………… Expiry Date:……………… 

WHEREAS,    In     consideration     of     the  President      of  India  acting  through 

…………………………………….(Designation  &  address      of  contract  signing 

authority),……………………………………Railway,………………, (hereinafter called “The Railway”)   having 

accepted  the  bid of M/S XXXXX hereinafter called the contractor, for the work of XXX”     under 

invitation of bids No XXXX Dated XXXXX, vide Letter of  Acceptance No……………….. 

AND 

WHEREEAS,   the   contractor  is  required  to furnish Performance Security for the sum of ₹.XXXX 

(Rupees XXXX Only), in  the  form  of  Surety  Bond, being a condition  precedent  to  the  signing 

of the contract agreement.  
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SB No:  Date: 

WHEREAS,   we,_________________,    (Name of  insurance  company )  hereinafter  called  the  Surety, 

acting through [Designation(s) of the authorised person of the Surety],  have,  at  the  request  of  the  

M/s. XXXX contractor, agreed to give Bond for performance security/ additional performance security  

as hereinafter contained: 

1. KNOW  ALL  MEN  by   these    present  that   I/We,  the   undersigned      [ Insert   name(s)   of

authoized representatives of the Surety], being fully authorized to sign and incur obligations

for and on behalf of the Surety, confirm that the Surety, hereby, unconditionally and

irrevocably Bond to pay the Railway the full amount in the sum of  XXXX)( (Rupees XXXX Only)

as above stated.

2. The Surety undertakes to immediately pay on presentation of demand by the Railway any

amount up to and including aforementioned full amount without any demur, reservation or

recourse. Any such demand made by the Railway on the Surety shall be final, conclusive and

binding, absolute and unequivocal notwithstanding any disputes raised/pending before any

Court tribunal, arbitration or any authority or any threatened litigation by the Bidder or Bank.

3. On payment of any amount less than aforementioned full amount, as per demand of the

Railway, the Bond shall remain valid for the balance amount i.e. the aforementioned full

amount less the payment made to the Railway.

4. The Surety shall pay the amount as demanded immediately on presentation of the demand

by Railway without any reference to the contractor and without the Railway being required to

show grounds or give reasons for its demand or the amount demanded.

5. The Surety Bond shall be unconditional and irrevocable.

6. The Bond hereinbefore shall not be affected by any change in the constitution of the Surety or

in the constitution of the Contractor.

7. The Surety agrees that no change, addition, modifications to the terms of the Contract

Agreement or to any documents, which have been or may be made between the Railway and

the Contractor, will in any way release us from the liability under this Bond; and the Surety,

hereby, waives any requirement for notice of any such change, addition or modification to the

Surety.

8. This Bond is valid and effective from the date of its issue, which is [insert date of issue]. The

Bond and our obligations under it will expire on XXXX (Expiry Date). All demands for payment

under the Bond must be received by us on or before that date.

9. The Surety agrees that the Railways right to demand payment of aforementioned full amount

in one instance or demand payments in parts totalling up to the aforementioned full amount

in several instances wilt be valid until either the aforementioned full amount is paid to the

Railway or the Bond is released by Railway before the Expiry date.

10. The Surety agrees that its obligation to pay any amount demanded by the Railway before the

expiry of this Bond will continue until the amount demanded has been paid in full.

11. The expressions Surety and Railway hereinbefore used shall include their respective

successors, administrators and assigns.
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12. The Surety hereby undertakes not to revoke the Bond during its currency, except with the previous

consent in writing of the Railway. This Bond is subject to the Uniform Rules for Demand Bonds, ICC

Publication No. 758.

13. We, the Surety Insurer, further agree that the Authority shall be the sole judge to decide as to

whether the Bidder is in default of due and faithful fulfilment and compliance with the terms and

conditions contained in the Bidding Documents including, inter alia, the failure of the Bidder to

keep its Bid open during the Bid validity period set forth in the said Documents, and the decision of

the Authority that the Bidder is in default as aforesaid shall be final and binding on us,

notwithstanding any differences between the Authority and the Bidder or any dispute pending

before any Court, tribunal, arbitrator or any other authority.

14. The Bond shall be in addition to and without prejudice to any other security Bond (s) of the

contractor in favour of the Railway available with the Railway. The Surety, under this Bond, shall be

deemed as Principal Debtor of the Railway.

Notwithstanding anything to the contrary contained in these presents, 

a. Our liability under this Surety Bond shall not exceed XXXX (Rupees XXXX Only).

b. This Surety Bond shall be valid up to XXXX (being the date of expiry);

c. Unless the bank is served a written claim or demand on or before XXXX [date of expiry]  all rights

under this Bond shall be forfeited and the Surety shalt be relieved and discharged from all liabilities

under this Bond irrespective of whether or not the original Surety bond is returned to the Surety.

Dated    the  day  of 2024 

 15. The          Insurance       Surety  Bond  shall  be  verified    by   sending  mail   to 

[customer.care@sbigeneral. in]. 

Place…………….. Bank’s Seal and authorized signature(s) 

 [Name in Block letters]……………. 

[Designation with Code No.]…………… 

[P/Attorney] No. 

Witness 

1. 

2. 

******** 

[Note : All italicized texts are for guidance on how to prepare this Insurance Surety Bond and shall be 

deleted from the final document.] 

ACS 9 Dt.09.01.2025 
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