
   

 
 
7                                                   DELIVERY SCHEDULE CHART: 

In the event of acceptance of the offer, the machine(s) shall be supplied as per the following 
Milestone Chart: 
Name of Machine  :  Electric Overhead Travelling Crane  
Specification no.  : COFMOW/IR/EOTC/2021, Rev-1 
S. 
No.  

Activity  Activity 
Code  

Outer Limit of Time  
Schedule expected by 
COFMOW   

Time 
Schedule- 
Offered by 
Bidder  

Remarks  
(If any) 

1. Issue of LOA by COFMOW  D1 - -  
 

2. Submission of PBG by successful 
bidder 
 

D2 D1 + 28 days  D1 + 28 days  Clause 0700 of 
section-II of bid 
document part-I 

3. Issue of  AT / Contract by 
COFMOW  (after verification of 
PBG) 
 
 

D3 
 
 
 
 

D2+30 days  D2+30 days   

4. Submission of GA drawings to 
consignee by successful 
bidder/supplier along with 
information on power & other 
utilities required for machine 
 

D4 D3 +  45 days  
(for the first four cranes 
under order thereafter 
subsequent cranes @ 2 
cranes per week)  

D3 +  ___ days 
(for the first 
four cranes 
under order 
and thereafter 
subsequent 
cranes @ ____ 
cranes per 
week)  

 

5. Approval of GA drawings by 
consignee. (to be governed by 
clause 11.2 of Section-V) *  
 

D5 D4 + 45 days 
  

D4 + 45 days   

6. Handing over of crane site with 
gantry by consignee and joint note 
confirming readiness of site. 
 

D6 By D5 ( at the time of 
approval of GA 
drawing)  

 By D5   

7. Delivery of crane at site by 
supplier   
 

D7 D5 + 180 days  for the 
first four cranes under 
order thereafter 
subsequent cranes @ 2 
cranes per month 

D5 + ____ 
days  

 

8. Power connection for the machine 
and other on site requirement to 
be provided by Railway 

D8 D7 + 7 Days D7 + 7 Days  

9. Railway to give call to supplier for 
the commissioning 

D9 D7 + 7 days D7 + 7 days  

10. Installation  and Commissioning 
and Prove out of   Crane by 
supplier 
 

D10 D7 + 120 days D7 + ____ 
days 

 

11. Issue of PTC by consignee  D11 D10 + 30 days D10 + 30 days  
12. Warranty  

 
D12 D10 + 2 years D10 + 2 years  

13. Submission of performance 
appraisal report in form E by 
consignee 

D13 D12 + 60 days D12 + 60 days  

* In case drawing is returned unapproved by consignee, it shall be resubmitted within 30 days (refer 
clause 11.2.3 of section V) 

  
                      Signature of Bidder 
NOTE:  Not withstanding the delivery period indicated elsewhere in the tender document, the delivery 
indicated in this schedule shall be taken as over ridding and final. 
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