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PART I 
 

Instructions to Tenderers (ITT) 
 

1.0 Applicability: These instructions and conditions of contract shall be applicable for all the 

tenders and contracts of railways for execution of ‘Works’ as defined in GFR 2017. 

1.01 Order of Precedence of Documents: In a contract agreement, in case of any difference, 

contradiction, discrepancy, with regard to conditions of tender/contract, specifications, drawings, 

Bill(s) of Quantities etc., forming part of the tender/contract, the following shall be the order of 

precedence: 

i. Letter of Award/Acceptance(LOA) 
 

ii. Bill(s) of Quantities 
 

iii. Special Conditions of Contract 
 

iv. Technical Specifications as given in tender documents 
 

v. Drawings 
 

vi. Indian Railways Standard General Conditions of Contract updated with correction slips issued 

up to date of inviting tender or as otherwise specified in the tender documents. 

vii. Indian Railways Unified Standard Specification (IRUSS-2019) updated with correction slips 

issued up to date of inviting tender or as otherwise specified in the tender documents, if 

applicable in the contract. 

viii. CPWD Specifications 2019 Vol I & II updated with correction slips issued up to date of 

inviting tender or as otherwise specified in the tender documents, if applicable in the contract. 

ix. Indian Railways Unified Standard Specifications (Works and Material) 2010 updated with 

correction slips issued up to date of inviting tender or as otherwise specified in the tender 

documents, if applicable in the contract. 

x. IR Specifications/Guidelines updated with correction slips issued up to date of inviting tender or 

as otherwise specified in the tender documents. 

xi. Relevant B.I.S. Codes updated with correction slips issued up to date of inviting tender or as 

otherwise specified in the tender documents. 

1.1 Interpretation: These Instructions to Tenderers shall be read in conjunction with the Standard 

General Conditions of Contract which are referred to herein and shall be subject to modifications 

additions or suppression by Special Conditions of Contract and/or Special Specifications, if any, 

annexed to the Tender Forms. 

 

1.2 Definition: In these Instructions to Tenderers, the following terms shall have the meanings 

assigned hereunder except where the context otherwise requires: 
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(a) “Railway” shall mean the President of the Republic of India or the administrative officers of the 

Railway or Successor Railway authorized to deal with any matter, which these presents are concerned 

on his behalf. 

(b) “General Manager” shall mean the Officer-in-Charge of the general superintendence and control of 

the Zonal Railway/Production Unit and shall also include Addl. General Manager, General Manager 

(Construction) and shall mean and include their successors of the Successor Railway. 

(c) “Chief Engineer” shall mean the Officer-in-Charge of the Engineering Department of Railway and 

shall also include Chief Engineer (Construction), Chief Electrical Engineer, Chief Electrical Engineer 

(Construction), Chief Signal & Telecom Engineer, Chief Signal & Telecom Engineer (Construction), 

Chief Mechanical Engineer and shall mean and include their successors of the Successor Railway. 

(d) “Divisional Railway Manager” shall mean the Officer-in-Charge of a Division of Zonal Railway 

and shall mean and include Divisional Railway Manager of the Successor Railway. 

(e) “Engineer” shall mean the Divisional Engineer or Executive Engineer, Divisional Signal & 

Telecom Engineer, Divisional Electrical Engineer, Divisional Mechanical Engineer in executive 

charge of the works and shall include the superior officers, both Open Line and Construction 

Organisations, of Engineering, Signal & Telecom, Mechanical and Electrical Departments, i.e. the 

Senior Divisional Engineer/Deputy Chief Engineer, Senior Divisional Signal & Telecom Engineer / 

Dy. Chief Signal & Telecom Engineer, Senior Divisional Electrical Engineer / Deputy Chief Electrical 

Engineer, Senior Divisional Mechanical Engineer and shall mean & include the Engineers of the 

Successor Railway. 

(f) “Tenderer” shall mean the person / firm / co-operative or company whether incorporated or not 

who tenders for the works with a view to execute the works on contract with the Railway and shall 

include their representatives, successors and permitted assigns. 

(g) “Limited Tenders” shall mean tenders invited from all or some contractors on the approved or 

select list of contractors with the Railway. 

(h) “Open Tenders” shall mean the tenders invited in open and public manner and with adequate 

notice. 

(i) “Works” shall mean the works contemplated in the drawings and Bill(s) of Quantities set forth in 

the tender forms and required to be executed according to the specifications. 

(j) “Specifications” shall mean the Specifications for Materials and Works of the Railway as specified 

under the authority of the Ministry of Railways or Chief Engineer or as amplified, added to or 

superseded by special specifications if any, appended to the Tender Forms. 

(k) Standard Schedule of Rates (SSOR) shall mean the schedule of Rates adopted by the Railway, 

which includes- 

(1) “Unified Standard Schedule of Rates of the Railway (USSOR)” i.e. the Standard 

Schedule of Rates of the Railway issued under the authority of the Chief Engineer from time to 

time, updated 
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with correction slips issued up to date of inviting tender or as otherwise specified in the tender 

documents; 

(2) “Delhi Schedule Of Rates (DSR)” i.e. the Standard Schedule of Rates published by Director 

General/ Central Public Works Department, Government of India, New Delhi, as adopted and 

modified by the Railway under the authority of the Chief Engineer from time to time, updated with 

correction slips issued up to date of inviting tender or as otherwise specified in the tender 

documents. 
 

(l) “Drawings” shall mean the maps, drawings, plans and tracings, or prints thereof annexed to the 

Tender Forms. 

(m) “Contractor’s authorized Engineer” shall mean a graduate engineer or equivalent, having more 

than 3 years experience in the relevant field of construction work involved in the contract, duly 

approved by the Engineer. 

(n) Date of inviting tender shall be the date of publishing tender notice on IREPS website if tender is 

published on website or the date of publication in newspaper in case tender is not published on website. 

(o) “Bill of Quantities” shall mean Schedule of Item(s) included in the tender document along with 

respective quantities. 

1.3 Words importing the singular number shall also include the plural and vice versa where the 

context requires. 
 

CREDENTIALS OF CONTRACTORS 

 

2. Application for Registration and Approved list of contractors: 
 

2.1 Works of construction and of supply of material shall be entrusted for execution to contractors 

whose capabilities and financial status have been investigated and approved to the satisfaction of the 

Railway. A list of approved contractors may also be maintained by the Railway. The said list be revised 

periodically once in a year or so by giving wide publicity through advertisements etc. For registration, 

the contractor including a contractor who is already on the approved list shall apply to the concerned 

General Manager (Construction) / Chief Administrative Officer (Construction) / Principal Chief 

Engineer / Principal Chief Signal & Telecommunication Engineer / Principal Chief Mechanical 

Engineer / Principal Chief Electrical Engineer/ Divisional Railway Manager, furnishing particulars 

regarding: 

(a) his position as an independent contractor specifying engineering organization available with details 

of partners / staff / engineers employed with qualifications and experience; 

(b) his capacity to undertake and carry out works satisfactorily as vouched for by a responsible official 

or firm; details about the transport equipments, construction tools and plants etc. required for the work, 

maintained by him; 

(c) his previous experience of works similar to that to be contracted for, in proof of which original 

certificates or testimonials may be called for and their genuineness verified, if needs be, by reference 

to the signatories thereof; 
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(d) his knowledge from actual personal investigation of the resources of the area/zone or zones in 

which he offers to work; 

(e) his ability to supervise the work personally or by competent and duly authorized agent; 
 

(f) his financial position; 
 

2.2 An applicant shall clearly state the categories of works and the area/zone/division(s)/district(s) 

in which he desires registration in the list of approved contractors. 

2.3 The selection of contractors for enlistment in the approved list would be done by a committee 

for different value of slabs as notified by Railway. 

2.4 An annual fee as prescribed by the Railway from time to time would be charged from such 

approved contractors to cover the cost of sending notices to them and clerkage for tenders etc. Notices 

shall be sent to them on registered e-mail address and registered postal address. 

TENDERS FOR WORKS 
 

3. Tender Form: Tender Forms shall embody the contents of the contract documents either 

directly or by reference and shall be as per specimen form, Annexure-I. e-Tender Forms shall be issued 

free of cost to all tenderers. 

 

4. Omissions & Discrepancies: Should a tenderer find discrepancies in or omissions from the 

drawings or any of the Tender Forms or should he be in doubt as to their meaning, he should at once 

notify the authority inviting tenders. The tender inviting authority may, if deemed necessary, clarify 

the same to all tenderers. It shall be understood that every endeavour has been made to avoid any error 

which can materially affect the basis of tender and successful tenderer shall take upon himself and 

provide for the risk of any error which may subsequently be discovered and shall make no subsequent 

claim on account thereof. 

5. Bid Security: 
 

(1) (a)   The tenderer shall be required to submit the Bid Security with the tender for the due performance with 

the stipulation to keep the open till such keep the offer open till such date as specified in the tender, under 

the conditions of tender. The Bid Security shall be as under:- 

 

Value of the work Bid security 

For all works 2% of the estimate cost 

of the work. 

 

Note: 

 

(i) The Bid Security shall be rounded off to the nearest ₹100. This Bid Security shall be applicable for all 

modes of tendering. 

 

(ii) Any firm recognized by Department of Industrial Policy and Promotion (DIPP) as 'Startups' shall be 

exempted from payment of Bid Security detailed above. 

 

(iii) Labour Co-operative Societies shall submit to only 50% of above Bid Security detailed be above. 
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(b) It shall be understood that the tender documents have been issued to the tenderer 

and the tenderer is permitted to tender in consideration of stipulation on his part, that after 

submitting his tender he will not resile from his offer or modify the terms and conditions 

thereof in a manner not acceptable to the Engineer. Should the tenderer fail to observe or 

comply with the said stipulation, the aforesaid amount shall be liable to be forfeited to 

the Railway. 

(c) If his tender is accepted, this Bid Security mentioned in sub para (a) above will 

be retained as part security for the due and faithful fulfillment of the contract in terms of 

Clause 16 of the Standard General Conditions of Contract. The Bid Security of other 

Tenderers shall, save as herein before provided, be returned to them, but the Railway shall 

not be responsible for any loss or depreciation that may happen thereto while in their 

possession, nor be liable to pay interest thereon. 

(2) The Bid Security shall be deposited either in cash through e-payment gateway or submitted as Bank 

Guarantee bond from a scheduled commercial bank of India or as mentioned in tender documents. The 

Bank Guarantee bond shall be as per Annexure- VIA and shall be valid for a period of 90days beyond 

the bid validity period. 

(3)  In case, submission of Bid Security in the form of Bank Guarantee, following shall be 

ensured: 

 

i. A scanned copy of the Bank Guarantee shall be uploaded on e-Procurement Portal 

(IREPS) while applying to the tender. 

 

ii. The original Bank Guarantee should be delivered in person to the official nominated 

as indicated in the tender document before closing date for submission  of bids (i.e. 

excluding the last date of submission of bids) 

 

iii. Non submission of scanned copy of Bank Guarantee with the bid on e-tendering portal 

(IREPS) and/or non submission of original Bank Guarantee within the specified period 

shall lead to summary rejection of bid. 

 

iv. The Tender Security shall remain valid for a period of 90 days beyond the validity 

period for the Tender. 
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v. The details of the BG, physically submitted should match with the details available in 

the scanned copy and the data entered during bid submission time, failing which the bid 

will be rejected 

 

vi. The Bank Guarantee shall be placed in an envelope, which shall be sealed. The envelope 

shall clearly bear the identification “Bid for the ***** Project” and shall clearly 

indicate the name and address of the Bidder. In addition, the Bid Due Date should be 

indicated on the right hand top corner of the envelope. 

 

vii. The envelope shall be addressed to the officer and address as mentioned in the tender 

document. 

 

viii. If the envelope is not sealed and marked as instructed above, the Authority assumes 

no responsibility for the misplacement or premature opening of the contents of the 

Bid submitted and consequent losses, if any, suffered by  the Bidder. 

 

 
(p) Care in Submission of Tenders: 

 

(a) (i) Before submitting a tender, the tenderer will be deemed to have satisfied himself by 

actual inspection of the site and locality of the works, that all conditions liable to be 

encountered during the execution of the works are taken into account and that the rates 

he enters in the tender forms are adequate and all inclusive to accord with the 

provisions in Clause-37 of the Standard General Conditions of Contract for the 

completion of works to the entire satisfaction of the Engineer. 

(a)(ii)     Tenderers will examine the various provisions of The Central Goods and Services Tax 

Act, 2017(CGST)/ Integrated Goods and Services Tax Act, 2017(IGST)/ Union 

Territory Goods and Services Tax Act, 2017(UTGST)/ respective state’s State Goods 

and Services Tax Act (SGST) also, as notified by Central/State Govt.& as amended 

from time to time and applicable taxes before bidding. Tenderers will ensure that full 

benefit of Input Tax Credit (ITC) likely to be availed by them is duly considered while 

quoting rates. 

(a)(iii) The successful tenderer who is liable to be registered under CGST/IGST/UTGST/SGST 

Act shall submit GSTIN along with other details required under 

CGST/IGST/UTGST/SGST Act to railway immediately after the award of contract, 

without which no payment shall be released to the Contractor. The Contractor shall 

be responsible for deposition of applicable GST to the concerned authority. 

(a)(iv) In case the successful tenderer is not liable to be registered under CGST/IGST/UTGST/ 

SGST Act, the railway shall deduct the applicable GST from his/their bills under 

reverse charge mechanism (RCM) and deposit the same to the concerned authority. 
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(a)(v)   Contractor shall be liable to pay/refund the amount collected as GST to the Indian Railways along 

with interest and penalties, if any imposed by the authorities, in case GST input tac credit of 

Indian Railways is denied/rejected by the tax authorities due to reasons mentioned below but not 

limited to:   

Wrong/incorrect invoices issued by Contractor;   

No-filing of GST returns;   

Non-payment of GST collected from Indian Railways to the authorities;  Any 

other non-compliance done by Contractor;   

  

General Indemnity: Contractor hereby agrees to indemnify and hold harmless the Indian Railways from 

and against any and all losses, including loss on account of Input Tax Credit and all losses 

incurred by the Indian Railways relating to or arising out of or in connection with any actual or 

threatened claim, legal action, proceedings, prosecution or inquiry by or against the Indian 

Railways arising out, directly or indirectly, of failure by the contractor to comply with the 

provisions of GST and related laws, or based upon or arising from any failure by the Contractor.   
Retention Money: (a) Any payment liable to be paid by Indian Railways to contractor against the goods or services 

or both supplied by such contractor to Indian Railways shall be kept on hold in case supplier makes any 

non-compliance of any of the GST law provisions including non-reporting of invoices in GST returns. Such 

payment shall be released after proper verification of records and availability of ITC to Indian Railways as 

per provisions of GST Law. 

 
(b) When work is tendered for by a firm or company, the tender shall be signed by the individual legally 

authorized to enter into commitments on their behalf 

 

(c) The Railway will not be bound by any power of attorney granted by the tenderer or by changes in the 

composition of the firm made subsequent to the execution of the contract, it may, however, recognize such 

power of attorney and changes after obtaining proper legal advice, the cost of which will be chargeable to 

the Contractor 

 

(Para 6 of Part I of GCC/2022) 

 

As per Railway Board letter No 2022CE-UCT/GCC Correspondence dated 14.05.2024 "On IREPS Module, a facility 

has already been created for online submission of Annexure-III. Therefore, the provision of downloading of Annexure-

III & uploading of physically signed Annexure-III by the tenderer had been discontinued.  

 

However, in addition to Annexure-III, in case of other than Compass/Proprietary firm, Annexure -(A) shall also be 

submitted by the each member of a Partnership Firm / Joint Venture (JV) Hindu Undivided Family (HUH/Limited 

Liability Partnership (LLP) etc, as the case may be. 

 

Non submission of above certificate's) by the bidder shall result in summarily rejection of his/her bid. It shall be 

mandatorily incumbent upon the tenderer to identify, state and submit the supporting documents duly self 

attested/digitally signed by which they/he is qualifying the Qualifying Criteria mentioned in the Tender document 

 

(b) When work is tendered for by a firm or company, the tender shall be signed by the individual legally 

authorized to enter into commitments on their behalf. 

(c) The Railway will not be bound by any power of attorney granted by the tenderer or by changes in 

the composition of the firm made subsequent to the execution of the contract. It may, however, 

recognize such power of attorney and changes after obtaining proper legal advice, the cost of which 

will be chargeable to the Contractor. 

 

(1) The tenderers shall submit a copy of certificate stating that all their statements/documents 

submitted alongwith bid are true and factual. Standard format of certificate to be submitted by the bidder 

is enclosed as Annexure-V. In addition to Annexure-V, in case of other than Companv/Proprietarv 

firm, Annexure -V(A) shall also be submitted by the each member of a Partnership Firm/ Joint Venture 

(JV) / Hindu Undivided Family (HUH / Limited Liability Partnership (LLP) etc, as the case may be. 



Non submission of above certificate by the bidder shall result in summarily rejection of his/their bid. 

It shall be mandatorily incumbent upon the tenderer to identify, state and submit the supporting 

documents duly self attested/digitally signed by which they/he is qualifying the Qualifying Criteria 

mentioned in the Tender Document. 

 

 
CONSIDERATION OF TENDERS 

 

(q) Right of Railway to Deal with Tenders: The Railway reserves the right of not to invite 

tenders for any of Railway work or works or to invite open or limited tenders and when tenders are 

called to accept a tender in whole or in part or reject any tender or all tenders without assigning 

reasons for any such action. In case if tender is accepted in part by Railway administration, Letter of 

Acceptance shall be issued as counter offer to the Tenderer, which shall be subject to acceptance by 

the Tenderer. 

7 

7A. Two Packets System of Tendering: With a view to assess the tenders technically without being 

influenced by the financial bids, 'Two Packets System of tendering' shall be adopted wherein tender 

documents provide for the same. 

7B. Pre Bid Conference: Intenders having advertised value more than Rs 50 Crore or as mentioned in 

the tender document, Railway shall conduct Pre Bid Conference(s) with the prospective bidders. 

7C. Make in India Policy: Provisions of Make in India Policy 2017 issued by Govt. of India, as 

amended from time to time, shall be followed for consideration of tenders. 

7D. Permission to Bid for a bidder from a country which shares Land boundary with India: Any 

bidder from the countries sharing a land border with India will be eligible to bid in any procurement of 

works (including turnkey projects) only if the bidder is registered with the Competent Authority. The 

Competent Authority for registration will be the Registration Committee constituted by the Department 

for Promotion of Industry and Internal Trade (DPIIT), Government of India. For interpretation of this 

para, Department of Expenditure, Ministry of Finance, Government of India letter F.No.6/18/2019-

PPD dated 23/07/2020 shall be referred. 

7E. Clarification of Bids: To assist in the examination, evaluation & comparison and pre- qualification 

of the Tender, the Railway may, at its discretion, ask any Bidder for a clarification of its 

Bid. Any clarification submitted by a Bidder that is not in response to a request by the Railway shall 

not be entertained or considered. The Railway request for clarification and the response of the bidder 

in this regard shall be in writing. 

 

However, if a Bidder does not provide clarification of its bid by the date and time communicated 

in the Railway request for clarification, the bid shall be evaluated as per the documents submitted 

along with the bid. 

(r) Execution of Contract Document: The Tenderer whose tender is accepted shall be required 

to appear in person at the office of General Manager/General Manager (Construction), Chief 

Administrative Officer (Construction), Divisional Railway Manager or concerned Engineer, as the 

case may be, or if tenderer is a firm or corporation, a duly authorized representative shall appear 

(there would be no need for appear in person if agreement is signed digitally) and execute the 

contract agreement within seven days of notice from Railways that the Contract Agreement is ready. 

Failure to do so shall constitute a breach of the agreement affected by the acceptance of the tender. 

The Contract Agreement shall be entered into by Railway only after submission of valid Performance 



Guarantee by the Contractor. In such cases the Railway may determine that such tenderer has 

abandoned the contract and there upon his tender and acceptance thereof shall be treated as cancelled 

and the Railway shall be entitled to forfeit the full amount of the Bid Security and other dues payable 

to the Contractor under this contract. The failed Contractor shall be debarred from participating in the 

re-tender for that work. 

(s) Form of Contract Document:    Every contract shall be complete in respect of the document 

it shall so constitute. Not less than 2 copies of the contract document shall be signed by the 

competent authority and the Contractor and one copy given to the Contractor (there would be no need 

of signing two copies if agreement is signed digitally). 

(a) For Zone Contracts, awarded on the basis of the percentage above or below the applicable 

chapter(s) of Standard Schedule of Rates (SSOR) for the whole or part of financial year, the contract 

agreement required to be executed by the tenderer whose tender is accepted shall be as per specimen 

form, Annexure-II. During the currency of the Zone Contract, work orders as per specimen form 

Annexures-III, for works not exceeding ₹ 5,00,000 each, shall be issued by the Divisional Railway 

Manager / Executive Engineer under the agreement for Zone Contract. 

(b) For contracts for specific works, the contract document required to be executed by the tenderer 

whose tender is accepted shall be an agreement as per specimen form Annexure- IV. 
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  RAILWAY 

TENDER FORM (First Sheet) 

 

ANNEXURE - I 

Tender No.    

Name of Work    

To 

The President of India 

Acting through the Railway 

I/We  have read the various conditions to tender attached hereto and 

agree to abide by the said conditions. I/We also agree to keep this offer open for acceptance for a period 

of days from the date fixed for closing of the tender and in default thereof, I/We 

will be liable for forfeiture of my/our “Bid Security”. I/We offer to  do the work for     

Railway, at the rates quoted in the attached bill(s) of quantities and hereby bind myself/ourselves to 

complete the work in all respects within months from the date of issue of letter of 

acceptance of the tender. 

2. I/We also hereby agree to abide by the Indian Railways Standard General Conditions of 

Contract, with all correction slips up-to-date and to carry out the work according to the Special 

Conditions of Contract and Specifications of materials and works as laid down by Railway in the 

annexed Special Conditions/Specifications, Standard Schedule of Rates (SSOR) with all correction 

slips up-to-date for the present contract. 

3. A Bid Security of ₹ has already  been deposited online/ submitted as Bank 

Guarantee bond. Full value of the Bid Security shall stand forfeited without prejudice to any other right 

or remedies in case my/our Tender is accepted and if: 

(a) I/We do not submit the Performance Guarantee within the time specified in the Tender document; 

(b) I/We do not execute the contract documents within seven days after receipt of notice issued by 

the Railway that such documents are ready; and 

(c) I/We do not commence the work within fifteen days after receipt of orders to that effect. 
 

4. (a) I/We am/are a Startup firm registered by …………………… Department of Industrial 

Policy and Promotion (DIPP) and my registration number is ……………. valid upto 

…………………. (Copy enclosed) and hence exempted from submission of Bid Security. 

5. We are a Labour Cooperative Society and our Registration No. is .............................. with 

…………………..and hence required to deposit only 50% of Bid Security. 

 
 

6. Until a formal agreement is prepared and executed, acceptance of this tender shall constitute a 

binding contract between us subject to modifications, as may be mutually agreed to between us and 

indicated in the letter of acceptance of my/our offer for this work. 
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   Signature of Tenderer(s) 
 
 

   Date    
 
 

Address of the Tenderer(s) 
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ANNEXURE - I (Contd. …) 
 

 

TENDER FORM (Second Sheet) 

1. Instructions to Tenderers and Conditions of Tender: The following documents form part 

of Tender / Contract: 

(a) Tender Forms – First Sheet and Second Sheet 

(b) Special Conditions/Specifications (enclosed) 

(c) Bill(s) of quantities (enclosed) 

(d) Standard General Conditions of Contract and Standard Specifications (Works and Materials) of 

Indian Railways as amended/corrected upto latest correction slips, copies of which can be seen 

in the office of or obtained from the office of the Chief Engineer, 

  Railway on payment of prescribed charges. 

(e) Standard Schedule of Rates (SSOR) as amended / corrected upto latest correction slips, copies 

of which can be seen in the office of or obtained from the office of the 

Chief Engineer, Railway on payment of prescribed charges. 

(f) All general and detailed drawings pertaining to this work which will be issued by the Engineer 

or his representatives (from time to time) with all changes and modifications. 

2. Drawings for the Work: The Drawing for the work can be seen in the office of the 

  and / or Chief Engineer, Railway at any time during the office hours. The 

drawings are only for the guidance of Tenderer(s). Detailed working drawings (if required) based 

generally on the drawing mentioned above, will be given by the Engineer or his representative from 

time to time. 

3. The Tenderer(s) shall quote his / their rates as a percentage above or below the Standard 

Schedule of Rates (SSOR)  of Railway as applicable to Division 

except where he/they are required to quote item rates and must tender for all the items shown in the 

Bill(s) of Quantities attached. The quantities shown in the attached Bill(s) of Quantities are given as a 

guide and are approximate only and are subject to variation according to the needs of the Railway. The 

Railway does not guarantee work under each item of the Bill(s) of Quantities. The tenderer(s) shall 

quote rates / rebates only at specified place in Tender Form supplied by Railway. Any revision of rates 

/ rebates submitted (quoted) through a separate letter whether enclosed with the bid (Tender Form) or 

submitted separately or mentioned elsewhere in the document other than specified place shall be 

summarily ignored and will not be considered. 

4. Tenders containing erasures and / or alterations of tender documents are liable to be rejected. 

Any correction made by tender(s) in his/their entries must be attested by him / them. 

5. The works are required to be completed within a period of months from the date of 

issue of acceptance letter. 

6. Bid Security: 

(a) Subject to exemptions provided under para 5(1) (a) of Part-1 (ITT) of this document, the tender 

must be accompanied by a Bid Security as mentioned in tender documents, failing which the tender 

shall be summarily rejected. 
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(b) The Tenderer(s) shall keep the offer open for a minimum period of 60 days (in case of two 

packet system of tendering 90days) from the date of closing of the Tender. It is understood that the 

tender documents have been issued to the Tenderer(s) and the Tenderer(s), is / are permitted to tender 

in consideration of the stipulation on his / their part that after submitting his / their tender subject to the 

period being extended further, if required by mutual agreement from time to time, he will not resile 

from his offer or modify the terms and conditions thereof in a manner not acceptable to 

  Railway. Should the tenderer fail to observe or comply with the foregoing stipulation, 

the amount deposited or Bank guarantee bond submitted as Bid Security for the due performance of 

the above stipulation, shall be forfeited to the Railway. 

(c) If his tender is accepted, 
 

(i) the Bid Security mentioned in sub para(a) above deposited in cash through e-payment 

gateway will be retained as part security for the due and faithful fulfillment of the contract 

in terms of Clause 16 of the Standard General Conditions of Contract; 

(ii) the Bid Security mentioned in sub para(a) above submitted as Bank guarantee bond, will 

be encashed as part security for the due and faithful fulfillment of the contract in terms of 

Clause 16 of the Standard General Conditions of Contract. 

 

The Bid Security of other Tenderers shall, save as herein before provided, be returned to 

them, but the Railway shall not be responsible for any loss or depreciation to the Bid Security 

that may happen thereto while in their possession, nor be liable to pay interest thereon. 

(d) In case Contractor submits the Term Deposit Receipt/Bank Guarantee Bond towards either the 

Full Security Depositor the Part Security Deposit equal to or more than Bid Security, the Railway shall 

return the Bid Security so retained as per sub para(c) above, to the Contractor. 

7. Rights of the Railway to deal with Tender: The authority for the acceptance of the tender will 

rest with the Railway. It shall not be obligatory on the said authority to accept the lowest tender or any 

other tender, and tenderer(s) shall neither demand any explanation for the cause of rejection of his/ 

their tender nor the Railway to assign reasons for declining to consider or reject any particular tender 

or tenders. 

8. If the tenderer(s) deliberately gives / give wrong information in his / their tender or creates / 

create circumstances for the acceptance of his / their tender, the Railway reserves the right to reject 

such tender at any stage. 

9. If any partner(s) of a partnership firm expires after the submission of its tender or after the 

acceptance of its tender, the Railway shall deem such tender as cancelled/contract as terminated under 

clause 61 of the Standard General Conditions of Contract, unless the firm retains its character as per 

partnership agreement. If a sole proprietor expires after the submission of tender or after the acceptance 

of tender, the Railway shall deem such tender as cancelled / contract as terminated under clause 61 of 

the Standard General Conditions of Contract. 

10. Eligibility Criteria: 

10.1 Technical Eligibility Criteria: 

(a) The tenderer must have successfully completed or substantially completed any one of the 

following categories of work(s) during last 07 (seven) years, ending last day of month previous to the 

one in which tender is invited: 
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(i) Three similar works each costing not less than the amount equal to 30% of advertised 

value of the tender, or 

(ii) Two similar works each costing not less than the amount equal to 40% of advertised 

value of the tender, or 

(iii) One similar work costing not less than the amount equal to 60% of advertised value of 

the tender. 

(b) (1) In case of tenders for composite works (e.g. works involving more than one distinct component, 

such as Civil Engineering works, S&T works, Electrical works, OHE works etc. and in the case of 

major bridges – substructure, superstructure etc.), tenderer must have successfully completed or 

substantially completed any one of the following categories of work(s) during last 07 (seven) years, 

ending last day of month previous to the one in which tender is invited: 

(i) Three similar works each costing not less than the amount equal to 30% of advertised 

value of each component of tender, or 

(ii) Two similar works each costing not less than the amount equal to 40% of advertised 

value of each component of tender, or 

(iii) One similar work each costing not less than the amount equal to 60% of advertised 

value of each component of tender. 

Note for b(1): Separate completed works of minimum required values shall also be considered 

for fulfillment of technical eligibility criteria for different components. 

(b)(2)In such cases, what constitutes a component in a composite work shall be clearly pre-defined 

with estimated tender cost of it, as part of the tender documents without any ambiguity. 

(b) (3) To evaluate the technical eligibility of tenderer, only components of work as stipulated in tender 

documents for evaluation of technical eligibility, shall be considered. The scope of work covered in 

other remaining components shall be either executed by tenderer himself if he has work experience as 

mentioned in clause 7 of the Standard General Conditions of Contractor through subcontractor fulfilling 

the requirements as per clause 7 of the Standard General Conditions of Contract or jointly i.e., partly 

himself and remaining through subcontractor, with prior approval of Chief Engineer in writing. 

However, if required in tender documents by way of Special Conditions, a formal agreement duly 

notarised, legally enforceable in the court of law, shall be executed by the main contractor with the 

subcontractor for the component(s) of work proposed to be executed by the subcontractor(s), and shall 

be submitted along with the offer for considering subletting of that scope of work towards fulfilment 

of technical eligibility. Such subcontractor must fulfill technical eligibility criteria as follows: 

The subcontractor shall have successfully completed at least one work similar to work proposed 

for subcontract, costing not less than 35% value of work to be subletted, in last 5 years, ending last day 

of month previous to the one in which tender is invited through a works contract. 

 
Note: for subletting of work costing up to Rs 50 lakh, no previous work experience of 

subcontractor shall be asked for by the Railway. 
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In case after award of contract or during execution of work it becomes necessary for contractor 

to change subcontractor, the same shall be done with subcontractor(s) fulfilling the requirements as per 

clause 7 of the Standard General Conditions of Contract, with prior approval of Chief Engineer in 

writing. 

Note for Item 10.1: 
 

Work experience certificate from private individual shall not be considered. However, in 

addition to work experience certificates issued by any Govt. Organisation, work experience 

certificate issued by Public listed company having average annual turnover of Rs 500 crore 

and above in last 3 financial years excluding the current financial year, listed on National 

Stock Exchange or Bombay Stock Exchange, incorporated/registered at least 5 years prior 

to the date of closing of tender, shall also be considered provided the work experience 

certificate has been issued by a person authorized by the Public listed company to issue such 

certificates. 

 

In case tenderer submits work experience certificate issued by public listed company, the 

tenderer shall also submit along with work experience certificate, the relevant copy of work 

order, bill of quantities, bill wise details of payment received duly certified by Chartered 

Accountant, TDS certificates for all payments received and copy of final/last bill paid by 

company in support of above work experience certificate. 

 

10.2. Financial Eligibility Criteria: The tenderer must have minimum average annual contractual 

turnover of V/N or ‘V’ whichever is less; where 

V= Advertised value of the tender in crores of Rupees 
 

N= Number of years prescribed for completion of work for which bids have been invited. 
 

The average annual contractual turnover shall be calculated as an average of “total contractual 

payments” in the previous three financial years, as per the audited balance sheet. However, in case 

balance sheet of the previous year is yet to be prepared/ audited, the audited balance sheet of the fourth 

previous year shall be considered for calculating average annual contractual turnover. 

The tenderers shall submit requisite information as per Annexure-VIB, along with copies of Audited 

Balance Sheets duly certified by the Chartered Accountant/ Certificate from Chartered Accountant duly 

supported by Audited Balance Sheet. 

 

 
10.3 Bid Capacity: The tender/technical bid will be evaluated based on bid capacity formula 

detailed as Annexure-VI. 

10.4 No Technical and Financial credentials are required for tenders having advertised value up to 

Rs 50 lakh. 

10.5 Credentials if submitted in foreign currency shall be converted into Indian currency i.e., 

Indian Rupee as under: 

The conversion rate of US Dollars into Rupees shall be the daily representative exchange rates 

published by the Reserve Bank of India or entity authorized by RBI to do so for the relevant date or 

immediately previous date for which rates have been published. Where, relevant date shall be as on the 

last day of month previous to the one in which tender is invited. In case of any other currency, the 
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same shall first be converted to US Dollars as on the last day of month previous to the one in which 

tender is invited, and the amount so derived in US Dollars shall be converted into Rupees at the 

aforesaid rate. The conversion rate of such currencies shall be the daily representative exchange rates 

published by the International Monetary Fund for the relevant date or immediately previous date for 

which rates have been published. 

[Explanation for Para 10 of the Tender Form (Second Sheet) including Para 10.1 to 10.5 - Eligibility 

Criteria: 

1. Substantially Completed Work means an ongoing work in which payment equal to or 

more than 90% of the present contract value (excluding the payment made for adjustment of 

Price variation (PVC), if any) has been made to the contractor in that ongoing contract and no 

proceedings of termination of contract on Contractor’s default has been initiated. The credential 

certificate in this regard should have been issued not prior to 60 days of date of invitation of present 

tender. 

2. In case a work is started prior to 07 (seven) years, ending last day of month previous to the one in 

which tender is invited, but completed in last 07 (seven) years, ending last day of month previous 

to the one in which tender is invited, the completed work shall be considered for fulfillment of 

credentials. 

3. If a work is physically completed and completion certificate to this extent is issued by the concerned 

organization but final bill is pending, such work shall be considered for fulfillment of credentials 

4. In case of completed work, the value of final bill (gross amount) including the PVC amount (if paid) 

shall be considered as the completion cost of work. In case final bill is pending, only the total gross 

amount already paid including the PVC amount (if paid) shall be considered as the completion cost 

of work. 

In case of substantially completed work, the total gross amount already paid including the PVC 

amount (if paid), as mentioned in the certificate, shall be considered as the cost of substantially 

completed work. 

5. If a bidder has successfully completed a work as subcontractor and the work experience certificate 

has been issued for such work to the subcontractor by a Govt. Organization or public listed 

company as defined in Note for Item 10.1 Para 10 of the Tender Form (Second Sheet), the same 

shall be considered for the purpose of fulfillment of credentials. 

6. In case a work is considered similar in nature for fulfillment of technical credentials, the overall 

cost including the PVC amount (if paid) of that completed work or substantially completed work, 

shall be considered and no separate evaluation for each component of that work shall be made to 

decide eligibility. 

7. In case of newly formed partnership firm, the credentials of individual partners from previous 

propriety firm(s) or dissolved previous partnership firm(s) or split previous partnership firm(s), 

shall be considered only to the extent of their share in previous entity on the date of dissolution / 

split and their share in newly formed partnership firm. For example, a partner A had 30% share in 

previous entity and his share in present partnership firm is 20%. In the present tender under 

consideration, the credentials of partner A will be considered to the extent of 0.3*0.2*value of the 

work done in the previous entity. For this purpose, the tenderer shall submit along with his bid all 

the relevant documents which include copy of previous partnership deed(s), dissolution deed(s) and 

proof of surrender of PAN No.(s) in case of dissolution of partnership firm(s) etc. 

8. In case of existing partnership firm, if any one or more partners quit the partnership firm, the 

credentials of remaining partnership firm shall be re-worked out i.e., the quitting partner(s) shall 
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take away his credentials to the extent of his share on the date of quitting the partnership firm(e.g. 

in a partnership firm of partners A, B & C having share 30%, 30% & 40% respectively and 

credentials of Rs 10 crore; in case partner C quits the firm, the credentials of this partnership 

firm shall remain as Rs 6 crore). For this purpose, the tenderer shall submit along with his bid all 

the relevant documents which include copy of previous partnership deed(s), dissolution deed(s) and 

proof of surrender of PAN No.(s) in case of dissolution of partnership firm(s) etc. 

9. In case of existing partnership firm if any new partner(s) joins the firm without any modification in 

the name and PAN/TAN no. of the firm, the credentials of partnership firm shall get enhanced to 

the extent of credentials of newly added partner(s) on the same principles as mentioned in item 6 

above. For this purpose, the tenderer shall submit along with his bid all the relevant documents 

which include copy of previous partnership deeds, dissolution/splitting deeds and proof of 

surrender of PAN No.(s) in case of dissolution of partnership firm etc. 

10. Any partner in a partnership firm cannot use or claim his credentials in any other firm without 

leaving the partnership firm i.e., In a partnership firm of A&B partners, A or B partner cannot use 

credentials of partnership firm of A&B partners in any other partnership firm or propriety firm 

without leaving partnership firm of A&B partners. 

11. In case a partner in a partnership firm is replaced due to succession as per succession law, the 

proportion of credentials of the previous partner will be passed on to the successor. 

12. If the percentage share among partners of a partnership firm is changed, but the partners remain 

the same, the credentials of the firm before such modification in the share will continue to be 

considered for the firm as it is without any change in their value. Further, in case a partner of 

partnership firm retires without taking away any credentials from the firm, the credentials of 

partnership firm shall remain the same as it is without any change in their value. 

13. In a partnership firm “AB” of A&B partners, in case A also works as propriety firm “P” or partner 

in some other partnership firm “AX”, credentials of A in propriety firm “P” or in other partnership 

firm “AX” earned after the date of becoming a partner of the firm AB shall not be added in 

partnership firm AB. 

14. In case a tenderer is LLP, the credentials of tenderer shall be worked out on above lines similar 

to a partnership firm. 

15. In case company A is merged with company B, then company B would get the credentials of 

company A also.] 

11. Tenderer Credentials: 
 

Documents testifying tenderer previous experience and financial status should be produced along 

with the tender. 

Tenderer(s) who is / are not borne on the approved list of the Contractors of Railway shall 

submit along with his / their tender: 

(i) Certificates and testimonials regarding contracting experience for the type of job for which 

tender is invited with list of works carried out in the past. 

(ii) Audited Balance Sheet duly certified by the Chartered Accountant regarding contractual 

payments received in the past. 
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(iii) The list of personnel / organization on hand and proposed to be engaged for the tendered work. 

Similarly list of Plant & Machinery available on hand and proposed to be inducted and hired 

for the tendered work. 

(iv) A copy of certificate stating that they are not liable to be disqualified and all their 

statements/documents submitted along with bid are true and factual. Standard format of the 

certificate to be submitted by the bidder is enclosed as Annexure-V. In addition to Annexure- 

V. in case of other than Companv/ Propreitary firm, Annexure- V(A) shall also be submitted by 

each member of a partnership firm/ Joint Venture (JV) / Hindu Undivided Familv (HUF) / 

Limited liability Partnership (LLP) etc. as the case mav be. Non submission of a copy of 

certificate by the bidder shall result in summarily rejection of his/their bid. It shall be 

mandatorily incumbent upon the tenderer to identify, state and submit the supporting documents 

duly self attested / digitally signed by which they/he are/is qualifying the Qualifying Criteria 

mentioned in the Tender Document. 

(v) The Railway reserves the right to verify all statements, information and documents submitted 

by the bidder in his tender offer, and the bidder shall, when so required by the Railway, make 

available all such information, evidence and documents as may be necessary for such 

verification. Any such verification or lack of such verification, by the Railway shall not relieve 

the bidder of its obligations or liabilities hereunder nor will it affect any rights of the Railway 

there under. 

(vi) (a) In case of any information submitted by tenderer is found to be false, forged or incorrect at 

any time during process for evaluation of tenders, it shall lead to forfeiture of the tender Bid 

Security besides banning of business for a period of upto two years. 

(b) In case of any information submitted by tenderer is found to be false, forged or incorrect 

after the award of contract, the contract shall be terminated. Bid Security, Performance 

Guarantee and Security Deposit available with the railway shall be forfeited. In addition, other 

dues of the contractor, if any, under this contract shall be forfeited and agency shall be banned 

for doing business for a period of upto two years. 

12. Non-compliance with any of the conditions set forth therein above is liable to result in the tender 

being rejected. 

13. Execution of Contract Documents: The successful Tenderer(s) shall be required to execute 

an agreement with the President of India acting through the _, Railway for 

carrying out the work according to the Standard General Conditions of Contract, Special Conditions / 

Specifications annexed to the tender and Standard Specifications (Works and Materials) of Railway as 

amended/corrected upto latest correction slips, mentioned in tender form (First Sheet). 

14. Documents to be Submitted Along with Tender 

(i) The tenderer shall clearly specify whether the tender is submitted on his own (Proprietary Firm) 

or on behalf of a Partnership Firm / Company / Joint Venture (JV) / Registered Society / Registered 

Trust / Hindu Undivided Family (HUF) / Limited Liability Partnership (LLP) etc. The tenderer(s) shall 

enclose the attested copies of the constitution of their concern, and copy of PAN Card along with their 

tender. Tender Documents in such cases are to be signed by such persons as may be legally competent 

to sign them on behalf of the firm, company, association, trust or society, as the case may be. 

(ii) Following documents shall be submitted by the tenderer: 
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(a) Sole Proprietorship Firm: 

(i) All documents in terms of Para 10 of the Tender Form (Second Sheet) above. 

 

(b) HUF: 

(i) A copy of notarized affidavit on Stamp Paper declaring that he who is submitting the tender 

on behalf of HUF is in the position of ‘Karta’ of Hindu Undivided Family (HUF) and he 

has the authority, power and consent given by other members to act on behalf of HUF. 

(ii) All other documents in terms of Para 10 of the Tender Form (Second Sheet) above. 

 

(c) Partnership Firm: 

(i) All documents as mentioned in para18 of the Tender Form (Second Sheet). 

 

(d) Joint Venture (JV): All documents as mentioned in para 17 of the Tender Form (Second 

Sheet). 

 

(e) Company registered under Companies Act2013: 

 

(i) The copies of MOA (Memorandum of Association) / AOA (Articles of Association) of 

the company 

(ii) A copy of Certificate of Incorporation 

(iii) A copy of Authorization/Power of Attorney issued by the Company (backed by the 

resolution of Board of Directors) in favour of the individual to sign the tender on behalf 

of the company and create liability against the company. 

(iv) All other documents in terms Para 10 of the Tender Form (Second Sheet) above. 

 
 

(f) LLP (Limited Liability Partnership): 

(i) A copy of LLP Agreement 

(ii) A copy of Certificate of Incorporation 

(iii) A copy of Power of Attorney/Authorization issued by the LLP in favour of the individual 

to sign the tender on behalf of the LLP and create liability against the LLP. 

(iv) An undertaking by all partners of the LLP that they are not blacklisted or debarred by 

Railways or any other Ministry / Department of the Govt. of India from participation in 

tenders / contracts as on the date of submission of bids, either in their individual capacity 

or in any firm/LLP or JV in which they were / are partners/members. Concealment / wrong 

information in regard to above shall make the contract liable for determination under Clause 

62 of the Standard General Conditions of Contract. 
(v) All other documents in terms of Para 10 of the Tender Form (Second Sheet). 

 
 

(g) Registered Society & Registered Trust: 

(i) A copy of Certificate of Registration 

(ii) A copy of Memorandum of Association of Society/Trust Deed 

(iii) A copy of Power of Attorney in favour of the individual to sign the tender documents and 

create liability against the Society/Trust. 

(iv) A copy of Rules & Regulations of the Society 

(v) All other documents in terms of Para 10 of the Tender Form (Second Sheet) above. 
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(iii) If it is NOT mentioned in the submitted tender that tender is being submitted on behalf of a Sole 

Proprietorship firm / Partnership firm / Joint Venture / Registered Company etc., then the tender shall 

be treated as having been submitted by the individual who has signed the tender. 

(iv) After opening of the tender, any document pertaining to the constitution of Sole Proprietorship 

Firm / Partnership Firm / Registered Company/ Registered Trust / Registered Society / HUF/LLP etc. 

shall be neither asked nor considered, if submitted. Further, no suo moto cognizance of any document 

available in public domain (i.e., on internet etc.) or in Railway’s record/office files etc. will be taken 

for consideration of the tender, if no such mention is available in tender offer submitted. 

 

(v) A tender from JV shall be considered only where permissible as per the tender conditions. 

(vi) The Railway will not be bound by any change of power of attorney or in the composition of the 

firm made subsequent to the submission of tender. Railway may, however, recognize such power of 

attorney and changes after obtaining proper legal advice, the cost of which will be chargeable to the 

Contractor. 

15. The tenderer whether sole proprietor / a company or a partnership firm / joint venture (JV) / 

registered society / registered trust / HUF / LLP etc if they want to act through agent or individual 

partner(s), should submit along with the tender, a copy of power of attorney duly stamped and 

authenticated by a Notary Public or by Magistrate in favour of the specific person whether he/they be 

partner(s) of the firm or any other person, specifically authorizing him/them to sign the tender, submit 

the tender and further to deal with the Tender/ Contract up to the stage of signing the agreement except 

in case where such specific person is authorized for above purposes through a provision made in the 

partnership deed / Memorandum of Understanding / Article of Association 

/Board resolution, failing which tender shall be summarily rejected. 
 

A separate power of attorney duly stamped and authenticated by a Notary Public or by 

Magistrate in favour of the specific person whether he/they be partner(s) of the firm or any other person, 

shall be submitted after award of work, specifically authorizing him/them to deal with all other 

contractual activities subsequent to signing of agreement, if required. 

Note: A Power of Attorney executed and issued overseas, the document will also have to be legalized 

by the Indian Embassy and notarized in the jurisdiction where the Power of Attorney is being issued. 

However, the Power of Attorney provided by Bidders from countries that have signed the Hague 

Legislation Convention 1961 are not required to be legalized by the Indian Embassy if it carries a 

conforming Appostille certificate. 

16. Employment/Partnership etc. of Retired Railway Employees: 
 

(a) Should a tenderer 

i) be a retired Engineer of the gazetted rank or any other gazetted officer working before his 

retirement, whether in the executive or administrative capacity or whether holding a pensionable 

post or not, in the Engineering or any other department of any of the railways owned and 

administered by the President of India for the time being, OR 
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ii) being partnership firm / joint venture (JV) / registered society / registered trust etc have as 

one of its partners/members a retired Engineer of the gazetted rank or any other gazetted officer 

working before his retirement, OR 

iii) being an incorporated company have any such retired Engineer of the gazetted rank or any 

other gazetted officer working before his retirement as one of its directors 

AND 

in case where such Engineer or officer had not retired from government service at least 1 year 

prior to the date of submission of the tender 

THEN 

the tenderer will give full information as to the date of retirement of such Engineer or gazetted 

officer from the said service and as to whether permission for taking such contract, or if the 

Contractor be a partnership firm or an incorporated company, to become a partner or director 

as the case may be, has been obtained by the tenderer or the Engineer or officer, as the case may 

be from the President of India or any officer, duly authorized by him in this behalf, shall be 

clearly stated in writing at the time of submitting the tender. 

 
 

b) In case, upon successful award of contract, should a tenderer depute for execution of the works 

under or to deal matters related with this contract, any retired Engineer of gazette rank or 

retired gazetted officer working before his retirement in the Engineering or any other department 

of any of the railways owned and administered by the President of India for the time being, and 

now in his employment, then the tenderer will ensure that retired Engineer or retired gazetted 

officer had retired from government service at least 1 year prior to the date of his employment 

with tenderer and in case he had retired from service within a year then he possesses   the requisite 

permission from the President of India or any officer, duly authorized by him in this behalf, to 

get associated with the tenderer. 

c) Should a tenderer or Contractor being an individual, have member(s) of his family or in the case 

of partnership firm/ company / joint venture (JV) / registered society / registered trust etc. one 

or more of his partner(s)/shareholder(s) or member(s) of the family of partner(s)/shareholder(s) 

having share of more than 1%in the tendering entity employed in gazetted capacity in the 

Engineering or any other department of the railway, then the tenderer at the time of submission 

of tender, will inform the authority inviting tenders the details of such persons. 

Note: -If information as required as per 16.a), b), c) above has not been furnished, contract is liable to 

be dealt in accordance with provision of clause 62 of the Standard General Condition of contract. 

 
JOINT VENTURE (JV) IN WORKS TENDERS 

 

17. Participation of Joint Venture (JV) in Works Tender: This para shall be applicable for 

works tenders wherein tender documents provide for the same. 

 

17.1 Separate identity/name shall be given to the Joint Venture. 
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17.2 Number of members in a JV shall not be more than three, if the work involves only one 

department (say Civil or S&T or Electrical or Mechanical) and shall not be more than five, if the work 

involves more than one Department. One of the members of the JV shall be its Lead Member who shall 

have a majority (at least 51%) share of interest in the JV. The other members shall have a share of not 

less than 20% each in case of JV with upto three members and not less than 10% each in case of JV 

with more than three members. In case of JV with foreign member(s), the Lead Member has to be an 

Indian firm/company with a minimum share of 51%. 

 

17.3 A member of JV shall not be permitted to participate either in individual capacity or as a 

member of another JV in the same tender. 

 

17.4 The tender form shall be purchased and submitted only in the name of the JV and not in the 

name of any constituent member. The tender form can however be submitted by JV or any of its 

constituent member or any person authorized by JV through Power of Attorney to submit tender. 

17.5 Bid Security shall be submitted by JV or authorized person of JV either as : 

(i) Cash through e-payment gateway or as mentioned in tender document, or 

(ii) Bank Guarantee bond either in the name of JV, or in the name of all members of JV as per MOU 

irrespective of their share in the JV if the JV has not been constituted legally till the date of 

submission of tender. 

17.6 A copy of Memorandum of Understanding (MoU) duly executed by the JV members on a stamp 

paper, shall be submitted by the JV alongwith the tender. The complete details of the members of the 

JV, their share and responsibility in the JV etc. particularly with reference to financial, technical and 

other obligations shall be furnished in the MoU. 

17.7 Once the tender is submitted, the MoU shall not normally be modified / altered / terminated 

during the validity of the tender. In case the tenderer fails to observe/comply with this stipulation, the 

full Bid Security shall be liable to be forfeited. 

 

17.8 Approval for change of constitution of JV shall be at the sole discretion of the Railway. The 

constitution of the JV shall not normally be allowed to be modified after submission of the bid by the 

JV, except when modification becomes inevitable due to succession laws etc., provided further that 

there is no change in qualification of minimum eligibility criteria by JV after change of composition. 

However, the Lead Member shall continue to be the Lead Member of the JV. Failure to observe this 

requirement would render the offer invalid. 

 

17.9 Similarly, after the contract is awarded, the constitution of JV shall not be normally allowed 

to be altered during the currency of contract except when modification become inevitable due to 

succession laws etc. and minimum eligibility criteria should not get vitiated. Failure to observe this 

stipulation shall be deemed to be breach of contract with all consequential penal action as per contract 

conditions. 

 

17.10 On award of contract to a JV, a single Performance Guarantee shall be submitted by the JV as 

per tender conditions. All the Guarantees like Performance Guarantee, Bank Guarantee for 

Mobilization Advance, Machinery Advance etc. shall be accepted only in the name of the JV and no 

splitting of guarantees amongst the members of the JV shall be permitted. 
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17.11 On issue of LOA (Letter of Acceptance), the JV entity to whom the work has been awarded, 

with the same shareholding pattern as was declared in the MOU/JV Agreement submitted alongwith 

the tender, shall be got registered before the Registrar of the Companies under 'The Companies Act - 

2013' (in case JV entity is to be registered as Company) or before the Registrar/Sub-Registrar under 

the 'The Indian Partnership Act, 1932' (in case JV entity is to be registered as Partnership Firm) or 

under 'The LLP Act 2008' (in case JV entity is to be registered as LLP). A separate PAN shall be 

obtained for this entity. The documents pertaining to this entity including its PAN shall be furnished to 

the Railways before signing the contract agreement for the work. In case the tenderer fails to 

observe/comply with this stipulation within 60 days of issue of LOA, contract is liable to be terminated. 

In case contract is terminated railway shall be entitled to forfeit the full amount of the Bid Security and 

other dues payable to the Contractor under this contract. The entity so registered, in the registered 

documents, shall have, inter-alia, following Clauses: 

17.11.1 Joint and Several Liability - Members of the entity to which the contract is awarded, shall be 

jointly and severally liable to the Railway for execution of the project in accordance with General and 

Special Conditions of Contract. The members of the entity shall also be liable jointly and severally for 

the loss, damages caused to the Railways during the course of execution of the contract or due to non-

execution of the contract or part thereof. 

17.11.2 Duration of the Registered Entity - It shall be valid during the entire currency of the contract 

including the period of extension, if any and the maintenance period after the work is completed. 

17.11.3 Governing Laws - The Registered Entity shall in all respect be governed by and interpreted 

in accordance with Indian Laws. 

 

17.12 Authorized Member - Joint Venture members in the JV MoU shall authorize Lead member 

on behalf of the Joint Venture to deal with the Contract, sign the agreement or enter into contract in 

respect of the said tender, to receive payment, to witness joint measurement of work done, to sign 

measurement books and similar such action in respect of the said tender/contract. All 

notices/correspondences with respect to the contract would be sent only to this authorized member of 

the JV. 

 

17.13 No member of the Joint Venture shall have the right to assign or transfer the interest right or 

liability in the contract without the written consent of the other members and that of the Railway in 

respect of the said tender/contract. 

 

17.14 Documents to be enclosed by the JV alongwith the tender: 

17.14.1 In case one or more of the members of the JV is/are partnership firm(s), following documents 

shall be submitted: 

(i) A notarized copy of the Partnership Deed or a copy of the Partnership deed registered with 

the Registrar. 

(ii) A copy of consent of all the partners or individual authorized by partnership firm, to enter 

into the Joint Venture Agreement on a stamp paper, 

(iii) A notarized or registered copy of Power of Attorney in favour of the individual to sign 

the MOU/JV Agreement on behalf of the partnership firm and create liability against the 

firm. 
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(iv) An undertaking by all partners of the partnership firm that they are not blacklisted or 

debarred by Railways or any other Ministry / Department of the Govt. of India from 

participation in tenders / contracts as on the date of submission of bids, either in their 

individual capacity or in any firm/LLP in which they were / are partners/members. Any 

Concealment / wrong information in regard to above shall make the bid ineligible or the 

contract shall be determined under Clause 62 of the Standard General Conditions of 

Contract. 
 

17.14.2 In case one or more members is/are Proprietary Firm or HUF, the following documents shall 

be enclosed: 

(i) A copy of notarized affidavit on Stamp Paper declaring that his Concern is a proprietary 

Concern and he is sole proprietor of the Concern OR he who is signing the affidavit on 

behalf of HUF is in the position of ‘Karta’ of Hindu Undivided Family (HUF) and he has 

the authority, power and consent given by other members to act on behalf of HUF. 

17.14.3 In case one or more members of the JV is/are companies, the following documents shall be 

submitted: 

(i) A copy of resolutions of the Directors of the Company, permitting the company to enter 

into a JV agreement, 

(ii) The copies of MOA (Memorandum of Association) / AOA (Articles of Association) of 

the company 
(iii) A copy of Certificate of Incorporation 

(iv) A copy of Authorization/copy of Power of Attorney issued by the Company (backed by the 

resolution of Board of Directors) in favour of the individual, to sign the tender, sign 

MOU/JV Agreement on behalf of the company and create liability against the company 

17.14.4 In case one or more members of the JV is/are LLP firm/s, the following documents shall be 

submitted: 

(i) A copy of LLP Agreement 

(ii) A copy of Certificate of Incorporation of LLP 

(iii) A copy of resolution passed by partners of LLP firm, permitting the Firm to enter into 

a JV agreement 

(iv) A copy of Authorization /copy of Power of Attorney issued by the LLP firm (backed 

by resolution passed by the Partners) in favour of the individual, to sign the tender 

and/or sign the MOU/ JV agreement on behalf of the LLP and create liability against 

the LLP. 

(v) An undertaking by all partners of the LLP that they are not blacklisted or debarred by 

Railways or any other Ministry / Department of the Govt. of India from participation 

in tenders / contracts as on the date of submission of bids, either in their individual 

capacity or in any firm/LLP or JV in which they were / are partners/members. Any 

Concealment / wrong information in regard to above shall make the contract liable for 

determination under Clause 62 of the Standard General Conditions of Contract. 

 
17.14.5 In case one or more members of the JV is/are Society/s or Trust/s, the following documents 

shall be submitted: 

(i) A copy of Certificate of Registration 

(ii) A copy of Memorandum of Association of Society/Trust Deed 
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(iii) A copy of Rules & Regulations of the Society 

(iv) A copy of Power of Attorney, in favour of the individual to sign the tender documents 

and create liability against the Society/Trust. 

 

17.14.6 All other documents in terms of Para 10 of the Tender Form (Second Sheet) above. 

 

17.14.7 A power of attorney executed and issued overseas, the document will also have to be legalized 

by the Indian Embassy and notarized in the jurisdiction where the power of attorney is being 

issued. However the power of attorney issued by bidders from countries that have signed the 

Hague Legislation Convention 1961 are not required to be legalized by the Indian Embassy 

if it carries a Conforming Appostille certificate. 

 

17.15 Credentials & Qualifying Criteria: Technical, financial eligibility and Bid capacity of the JV 

shall be adjudged based on satisfactory fulfillment of the following criteria: 

17.15.1 Technical Eligibility Criteria (‘a’ or ‘b’ mentioned hereunder): 

(a) For Works without composite components 

The technical eligibility for the work as per para 10.1 above, shall be satisfied by either the ‘JV in 

its own name & style’ or ‘Lead member of the JV’. 

Each other (non-lead) member(s) of JV, who is/ are not satisfying the technical eligibility for the 

work as per para 10.1 above, shall have technical capacity of minimum 10% of the cost of work 

i.e., each non-lead member of JV member must have satisfactorily completed or substantially 

completed during the last 07 (seven) years, ending last day of month previous to the one in which 

tender is invited, one similar single work for a minimum of 10% of advertised value of the tender. 

(b) For works with composite components 
 

The technical eligibility for major component of work as per para 10.1 above, shall be satisfied by 

either the ‘JV in its own name & style’ or ‘Lead member of the JV’ and technical eligibility for other 

component(s) of work as per para 10.1 above, shall be satisfied by either the ‘JV in its own name & 

style’ or ‘any member of the JV’. 

Each other (non-lead)member(s) of JV, who is/ are not satisfying the technical eligibility for any 

component of the work as per para 10.1 above, shall have technical capacity of minimum 10% of 

the cost of any component of work mentioned in technical eligibility criteria. i.e., each other (non- 

lead) member of must have satisfactorily completed or substantially completed during the last 07 

(seven) years, ending last day of month previous to the one in which tender is invited, one similar 

single work for a minimum of 10% of cost of any component of work mentioned in technical 

eligibility criteria. 

Note for Para 17.15.1: 

a) The Major component of the work for this purpose shall be the component of work having highest 

value. In cases where value of two or more component of work is same, any one work can be classified 

as Major component of work. 

b) Value of a completed work done by a Member in an earlier JV shall be reckoned only to the extent 

of the concerned member's share in that JV for the purpose of satisfying his/her compliance to the 

above mentioned technical eligibility criteria in the tender under consideration. 
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17.15.2 Financial Eligibility Criteria 

The JV shall satisfy the requirement of “Financial Eligibility” mentioned at para 10.2 above. The 

“financial capacity” of the lead member of JV shall not be less than 51% of the financial eligibility 

criteria mentioned at para 10.2 above. 

The arithmetic sum of individual “financial capacity” of all the members shall be taken as JV’s 

“financial capacity” to satisfy this requirement. 

Note: Contractual payment received by a Member in an earlier JV shall be reckoned only to the extent 

of the concerned member’s share in that JV for the purpose of satisfying compliance of the above 

mentioned financial eligibility criteria in the tender under consideration. 

17.15.3 Bid Capacity 

The JV shall satisfy the requirement of “Bid Capacity” requirement mentioned at para 10.3 above. The 

arithmetic sum of individual “Bid capacity” of all the members shall be taken as JV’s “Bid capacity” 

to satisfy this requirement. 

18. Participation of Partnership Firms in works tenders: 
 

18.1 The Partnership Firms participating in the tender should be legally valid under the provisions 

of the Indian Partnership Act. 

18.2 The partnership firm should have been in existence or should have been formed prior to 

submission of tender. Partnership firm should have either been registered with the Registrar or the 

partnership deed should have been notarized as per the Indian Partnership Act, prior to submission of 

tender. 

18.3 Separate identity / name should be given to the partnership firm. The partnership firm should 

have PAN / TAN number in its own name and PAN / TAN number in the name of any of the constituent 

partners shall not be considered. The valid constituents of the firm shall be called partners. 

18.4 Once the tender has been submitted, the constitution of the firm shall not normally be allowed 

to be modified / altered / terminated during the validity of the tender as well as the currency of the 

contract except when modification becomes inevitable due to succession laws etc., in which case prior 

permission should be taken from Railway and in any case the minimum eligibility criteria should not 

get vitiated. The re-constitution of firm in such cases should be followed by a notary certified 

Supplementary Deed. The approval for change of constitution of the firm, in any case, shall be at the 

sole discretion of the Railways and the tenderer shall have no claims what-so-ever. Any change in the 

constitution of Partnership firm after submission of tender shall be with the consent of all partners and 

with the signatures of all partners as that in the Partnership Deed. Failure to observe this requirement 

shall render the offer invalid and full Bid Security shall be forfeited. 

If any Partner/s withdraws from the firm after submission of the tender and before the award 

of the contract, the offer shall be rejected and Bid Security of the tenderer will be forfeited. If any new 

partner joins the firm after submission of tender but prior to award of contract, his / her credentials 

shall not qualify for consideration towards eligibility criteria either individually or in proportion to his 

share in the previous firm. In case the tenderer fails to inform Railway beforehand about any such 

changes / modification in the constitution which is inevitable due to succession laws 
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etc. and the contract is awarded to such firm, then it will be considered a breach of the contract 

 
conditions liable for determination of the contract under Clause 62 of the Standard General 

Conditions of Contract. 

18.5 A partner of the firm shall not be permitted to participate either in his individual capacity or as 

a partner of any other firm in the same tender. 

18.6 The tender form shall be submitted only in the name of partnership firm. The Bid Security shall 

be submitted by partnership firm. The Bid Security submitted in the name of any individual partner or 

in the name of authorized partner (s) shall not be considered. 

18.7 On issue of Letter of Acceptance (LOA) to the partnership firm, all the guarantees like 

Performance Guarantee, Guarantee for various Advances to the Contractor shall be submitted only in 

the name of the partnership firm and no splitting of guarantees among the partners shall be acceptable. 

18.8 On issue of Letter of Acceptance (LOA), contract agreement with partnership firm shall be 

executed in the name of the firm only and not in the name of any individual partner. 

18.9 In case the Letter of Acceptance (LOA) is issued to a partnership firm, the following 

undertakings shall be furnished by all the partners through a notarized affidavit, before signing of 

contract agreement. 

(a) Joint and several liabilities: 
 

The partners of the firm to which the Letter of Acceptance (LOA) is issued, shall be jointly and 

severally liable to the Railway for execution of the contract in accordance with General and Special 

Conditions of the Contract. The partners shall also be liable jointly and severally for the loss, damages 

caused to the Railway during the course of execution of the contract or due to non- execution of the 

contract or part thereof. 

(b) Duration of the partnership deed and partnership firm agreement: 
 

The partnership deed/partnership firm agreement shall normally not be modified/altered/ 

terminated during the currency of contract and the maintenance period after the work is completed as 

contemplated in the conditions of the contract. Any change carried out by partners in the constitution 

of the firm without permission of Railway, shall constitute a breach of the contract, liable for 

determination of the contract under Clause 62 of the Standard General Conditions of Contract. 

(c) Governing laws: The partnership firm agreement shall in all respect be governed by and interpreted 

in accordance with the Indian laws. 

(d) No partner of the firm shall have the right to assign or transfer the interest right or liability in the 

contract without the written consent of the other partner/s and that of the Railway. 

18.10 The tenderer shall clearly specify that the tender is submitted on behalf of a partnership firm. 

The following documents shall be submitted by the partnership firm, with the tender: 

(i) A notarized copy of the Partnership Deed or a copy of the Partnership deed registered with 

the Registrar. 
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(ii) A notarized or registered copy of Power of Attorney in favour of the individual to tender for 

the work, sign the agreement etc. and create liability against the firm. 

(iii) An undertaking by all partners of the partnership firm that they are not blacklisted or debarred 

by Railways or any other Ministry / Department of the Govt. of India from participation in 

tenders / contracts as on the date of submission of bids, either in their individual capacity or 

in any firm/LLP in which they were / are partners/members. Any Concealment / wrong 

information in regard to above shall make the bid ineligible or the contract shall be determined 

under Clause 62 of the Standard General Conditions of Contract. 

(iv) All other documents in terms of Para 10 of the Tender Form (Second Sheet) above. 

 
18.11 Evaluation of eligibility of a partnership firm: 

Technical and financial eligibility of the firm shall be adjudged based on satisfactory fulfillment of the 

eligibility criteria laid down in Para 10 of the Tender Form (Second Sheet) above. 

19.0 Advances to Contractor – 

If specifically provided in Tender Documents of tender having advertised value more than Rs 50 

Crores, Railway shall make payment, as an Interest bearing advances, as per Contractor’s request. 

These advances shall carry a simple interest as indicated in the Tender documents. The 

payment and recovery of such advances shall be made as per manners prescribed in Clause 46.4 of the 

Standard General Conditions of Contract. 

 

 

 

 

 

 

 

 
 

(Signature) 

(Designation) 

Signature of Tenderer(s) Railway Date    

Date    
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TENDER FORM (Third Sheet) 

 

ANNEXURE - I (Contd. …) 

Name of Work:     

BILL OF QUANTITIES 

1. Standard Schedule of Rates (SSOR) Items: 
 

SL Item 

No. of 

SSOR 

Description 

of Item of 

Work 

Approximate 

Quantity 

Unit Rates in Figures 

and Words to be 

filled by tenderer 

(₹) 

Amount 

(₹) 

1 2 3 4 5 6 7 

       

2. Non Standard Schedule of Rates (SSOR) Items: 
 

SL Item 

No. 

Description 

of Item of 

Work 

Approximate 

Quantity 

Unit Rates in Figures 

and Words to be 

filled by tenderer 

(₹) 

Amount 

(₹) 

1 2 3 4 5 6 7 

       

 
 

The quantities shown in above Bill of Quantities are approximate and are as a guide to give 

the tenderer(s) an idea of quantum of work involved. The Railway reserves the right to increase/ 

decrease and/or delete or include any of the quantities given above and no extra rate will be allowed on 

this account. 

I/We undertake to do the work at % above/below the Standard Schedule of Rates 

(SSOR) of the Railway as applicable to  Division or at the rates quoted above for 

each item. 

 

Dated  

Signature of the Tenderer(s) 

 
Note: Columns 1 to 5 shall be filled by the office of the Authority inviting tender. Columns 6 & 7 

shall be filled by the Tenderer(s) only when percentage tenders are not invited. 
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AGREEMENT FOR ZONE CONTRACT 

 

ANNEXURE – II 

 

CONTRACT AGREEMENT No. DATED . ARTICLES OF 

AGREEMENT made this  day of   between the President of India 

acting through the ,   Railway hereinafter called the "Railway" 

of the one part and   hereinafter called the "Contractor" of the other 

part. 

WHEREAS the Contractor has agreed with the Railway during the period of months 

from to for the performance of: 

(a) New Works, additions and alterations to existing structures, special repair works and supply 

of building materials subject to the contract value for such works not exceeding ₹ . 

(b) All ordinary repair and maintenance works at any site between kilometer  and 

kilometre as will be set forth in the work orders (which work orders shall be deemed and 

taken to be part of this contract) that will be issued during the said period at % above/below 

the Standard Schedule of Rates (SSOR) of the Railway, corrected up to the latest 

correction slips and Standard Specifications of the  Railway corrected upto latest 

correction slips and the Special Conditions and Special Specifications, if any in conformity with the 

drawings (if any) that will be issued with the work order, aforesaid AND WHEREAS the performance 

of the said work is an act in which the public are interested. 

NOW THIS INDENTURE PRESENTS WITNESSETH That in consideration of the payment 

to be made by the Railway, the Contractor will duly perform the works set forth in the said Work Order 

and shall execute the same with great promptness, care and accuracy, in a workman like manner to the 

satisfaction of the Railway and will complete the same on or before the respective dates specified 

therein in accordance with the said specifications and said drawings (if any) and said conditions of 

contract and will observe, fulfill and keep all the conditions therein mentioned, (which shall be deemed 

and taken to be part of this contract as if the same had been duly set forth herein), AND the Railway 

both here-by agree that if the Contractor shall duly perform the said work in the manner aforesaid and 

observe and keep the said terms and conditions, the Railway will pay or cause to be paid to the 

Contractor for the said works on the completion thereof the amount due in respect thereof at the rates 

specified above. 

Contractor  

Address    

 
Witnesses (to signature of Contractor): 

Designation 

Railway  

(For President of India) 

Signature of witnesses with address      

Date    

Signature of witnesses with address      

Date    
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WORK ORDER UNDER ZONE CONTRACT 

 

ANNEXURE - III 

WORK ORDER NO. , DATED  UNDER CONTRACT AGREEMENT 

NO.  DATED . 

Name of Work   (SITE)    

Schedule of Drawings        

Authority  Allocation      

 

The Contractor(s) _  is / are hereby ordered to carry 

out the following works at % above/below the Standard Schedule of Rates (SSOR) of 

  , updated with correction slips issued up to date of inviting tender or as otherwise 

specified in the tender documents under Zone Contract Agreement here-in-before referred to: 

 

 

SL Item 

No. 

Description of 

Item of Work 

Approximate 

Quantity 

Unit Rates in Figures and 

Words (₹) 

Amount (₹) 

1 2 3 4 5 6 7 

Total Approximate Value of Work = ₹    

 

The works herein mentioned are required to be completed on or before (Date). The 

quantities provided herein are approximate and subject to variation under Clause 42 of the Standard 

General Conditions of Contract updated with correction slips issued up to date of inviting tender or as 

otherwise specified in the tender documents. 

 

 

 

 

 

 

Date    

Divisional Railway Manager/Divisional Engineer 

  Division 

   Railway 

for President of India 

 

I agree to complete the works herein set forth on or before the date specified under the Zone 

Contract Agreement herein before referred to in conformity with the drawings hereto annexed and in 

accordance with the General and Special (if any) Conditions of Contract updated with correction slips 

issued up to date of inviting tender or as otherwise specified in the tender documents and the Standard 

Specifications of Railway updated with correction slips issued up to date of 

inviting tender or as otherwise specified in the tender documents . 
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I also agree to maintain such works for the period specified below from the date of 

completion: 

(a) Repair and maintenance work including white/color washing: three calendar months 

from date of completion. 

(b) All new works except earth work: Six calendar months from date of completion. 

Contractor   (Signature) Railway: Designation    

Address     

 
Date    

For President of India) 

Date    

 

Signature of Witnesses (to Signature of Contractor) with address 

1.       
 
 

 

2.       
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  RAILWAY 

CONTRACT AGREEMENT OF WORKS 

 

ANNEXURE - IV 

CONTRACT AGREEMENT NO. DATED    
 

 

ARTICLES OF AGREEMENT made this day of 20 between 

President of India acting through the Railway Administration hereafter called the "Railway" of the one 

part and herein after called the "Contractor" of other part. 

WHEREAS the Contractor has agreed with the Railway for performance of the works 

  set forth in the Bill(s) of Quantities hereto annexed upon the Standard 

General Conditions of Contract, updated with correction slips issued up to date of inviting tender or 

as otherwise specified in the tender documents and the Specifications of  updated 

with correction slips issued up to date of inviting tender or as otherwise specified in the tender 

documents and the applicable Standard Schedule of Rates (SSOR) of updated with 

correction slips issued up to date of inviting tender or as otherwise specified in the tender documents 

and the Special Conditions and Special Specifications, if any and in conformity with the drawings here-

into annexed AND WHEREAS the performance of the said works is an act in which the public are 

interested. 

NOW THIS INDENTURE WITNESSETH that in consideration to the payments to be made by 

the Railways, the Contractors will duly perform the said works in the said Bill(s) of Quantities set forth 

and shall execute the same with great promptness, care and accuracy in a workman like manner to the 

satisfaction of the Railway and will complete the same in accordance with the said specifications and 

said drawings and said conditions of contract on or before the day of 

  20       and will maintain the said works for a period of Calendar months 

from the certified date of their completion and will observe, fulfill and keep all the conditions therein 

mentioned (which shall be deemed and taken to be part of this contract, as if the same have been fully 

set forth herein), AND the Railway, both hereby agree that if the Contractor shall duly perform the said 

works in the manner aforesaid and observe and keep the said terms and conditions, the Railway will 

pay or cause to be paid to the Contractor for the said works on the final completion thereof the amount 

due in respect thereof at the rates specified in the Bill(s) of Quantities hereto annexed. 

Contractor (Signature) Railway: Designation    

Address  (For President of India) 

Date  Date    
 
 

Signature of Witnesses (to Signature of Contractor) with address: 

Witnesses: 
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ANNEXURE-V 
 

Reference -Para 6.1 of ITT 
 
 

FORMAT FOR CERTIFICATE TO BE SUBMITTED / UPLOADED BY TENDERER 

ALONGWITH THE TENDER DOCUMENTS 

I………………………………(Name and designation)**appointed as the 

attorney/authorized signatory of the tenderer (including its constituents), 

M/s  (hereinafter called the tenderer) for the purpose of the Tender 

documents for the work of  as per the 

tender No. _ of (Railway)**, do hereby solemnly affirm and state on the 

behalf of the tenderer including its constituents as under: 

1. I/we the tenderer (s) am/are signing this document after carefully reading the contents. 

2. I/We the tenderer(s) also accept all the conditions of the tender and have signed all the pages 

in confirmation thereof. 

3. I/we hereby declare that I/we have downloaded the tender documents from Indian Railway 

website www.ireps.gov.in . I/we have verified the content of the document from the website 

and there is no addition, no deletion or no alteration to the content of the tender document. In 

case of any discrepancy noticed at any stage i.e. evaluation of tenders, execution of work or 

final payment of the contract, the master copy available with the railway Administration shall 

be final and binding upon me/us. 

4. I/we declare and certify that I/we have not made any misleading or false representation in the 

forms, statements and attachments in proof of the qualification requirements. 

5. I/We also understand that my/our offer will be evaluated based on the 

documents/credentials submitted along with the offer and same shall be binding upon 

me/us. 

6. I/We declare that the information and documents submitted along with the tender by 

me/us are correct and I/we are fully responsible for the correctness of the information 

and documents, submitted by us. 
 

7. I/we certify that I/we the tenderer(s) is/are not blacklisted or debarred by Railways or any other 

Ministry / Department of Govt. of India from participation in tender on the date of submission 

of bids, either in individual capacity or as a HUF/ member of the partnership 

firm/LLP/JV/Society/Trust. 
 

8. I/we understand that if the contents of the certificate submitted by us are found to be 

forged/false at any time during process for evaluation of tenders, it shall lead to forfeiture of 

the Bid Security and may also lead to any other action provided in the contract including 

banning of business for a period of upto two year. Further, I/we (insert name of the tenderer) 

**_ and all my/our constituents 

understand that my/our offer shall be summarily rejected. 

9. I/we also understand that if the contents of the certificate submitted by us are found to be 

false/forged at any time after the award of the contract, it will lead to termination of the 
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contract, along with forfeiture of Bid Security/Security Deposit and Performance guarantee and may 

also lead to any other action provided in the contract including banning of business for a period of upto 

two year. 

 
 

10. I/We have read the clause regarding restriction on procurement from a bidder of a country 

which shares a land border with India and certify that I am/We are not from such a country or, 

if from such a country, have been registered with the competent Authority. I/We hereby certify that 

I/we fulfil all the requirements in this regard and am/are eligible to be considered (evidence of valid 

registration by the competent authority is enclosed) 
 

 

 

 

 
Place: 

Dated: 

SEAL AND SIGNATURE 

OF THE TENDERER 

 

**The contents in Italics are only for guidance purpose. Details as appropriate are to be filled in 

suitably by tenderer. 

This certificate is to be given by each member of JV or Partners of Partnership firm/LLP/etc. 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

ANNEXURE.V(A) 

34 



GCC April 2022  

Reference -Para 6.1 of ITT 
 

 

(This certificate is to be given by attorney/authorized signatory/each member of Partnership 

Firm / Joint venture (JV) / Hindu Undivided Family (HUF) / Limited Liability Partnership 

(LLP) etc.) 

 

 

I/We. .. . ..... .... ........ .. ....(Name), attorney/authorized signatory of the (constituent 

firm/constituent partner) and member/partner of the ................(tenderering firm) hereby 

solemnly affirm and state as under: 

 
 

1. I/we certify that………………………….. (Constituent firm/constituent partner) is/are not 

backlisted or debarred by Railways or any other Ministry / Department of Govt. of India from 

participation in tender on the date of submission of bids, either in individual capacity or as a 

HUF/ member of the partnership firm/LLP/JV/Society/Trust. 

 

2.  I/We have read the clause regarding restriction on procurement from a bidder of a country 

which shares a land border with India and certify that I am/we are not from such a country or, 

if from such a country, have been registered with the competent Authority. I/we hereby certify 

that I/we fulfil all the requirements in this regard and am/are eligible to be considered (evidence 

of valid registration by the competent authority is enclosed), 

 
 

SEAL AND SIGNATURE 

OF THE CONSTITUENT FIRM/CONSTITUENT PARTNER 

 

Place: 

Dated: 
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ANNEXURE – VI 
 

Reference -Para 10.3 & 17.15.3 of Tender Form (Second Sheet) of Annexure I of ITT 
 
 

TENDERER’S CREDENTIALS (BID CAPACITY) 

  RAILWAY 

For tenders having advertised value more than Rs 10 crore wherein eligibility criteria includes bid 

capacity also, the tenderer will be qualified only if its available bid capacity is equal to or more than 

the total bid value of the present tender. The available bid capacity shall be calculated as under: 

Available Bid Capacity = [A x N x 2] – 0.33xNxB 

Where, 

A = Maximum value of construction works executed and payment received in any one of the previous 

three financial years or the current financial year (up to date of inviting tender), taking into account the 

completed as well as works in progress. 
 

N= Number of years prescribed for completion of work for which bids has been invited. 

B = Existing commitments and balance amount of ongoing works with the tenderer as per the prescribed 

proforma of Railway for statement of all works in progress and also the works which are awarded to 

tenderer but yet not started upto the date of inviting of tender. 

Note: 

(a) The Tenderer(s) shall furnish the details of - 

(i) Maximum value of construction works executed and payment received in any one of 

the previous three financial years or the current financial year (up to date of inviting 

tender) for calculating A, and 

(ii) Existing commitments and balance amount of ongoing works with tenderer as per the 

prescribed proforma of Railway for statement of all works in progress and also the 

works which are awarded to tenderer but yet not started upto the date of inviting of 

tender for calculating B. In case of no works in hand, a ‘NIL’ statement should be 

furnished. 

The submitted details for (i) and (ii) above should be duly verified by Chartered 

Accountant. 

(b) In case if a bidder is JV, the tenderer(s) must furnish the details of 

(i) Maximum value of construction works executed and payment received in any one of 

the previous three financial years or the current financial year (up to date of inviting 

tender) by each member of JV for calculating A, and 

(ii) Existing commitments and balance amount of ongoing works with each member of JV 

either in individual capacity or as a member of other JV as per the prescribed proforma 

of Railway for statement of all works in progress and also the works which are awarded 

to each member of JV either in individual capacity or as a member of other JV but yet 

not started upto the date of inviting of tender for calculating B. In case of no works in 

hand, a ‘NIL’ statement should be furnished. 

The submitted details for (i) and (ii) above should be duly verified by Chartered 

Accountant. 
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(c) Value of a completed work/work in progress/work awarded but yet not started for a Member 

in an earlier JV shall be reckoned only to the extent of the concerned member's share in that 

JV for the purpose of satisfying his/her compliance to the above mentioned bid capacity in the 

tender under consideration. 

(d) The arithmetic sum of individual “bid capacity” of all the members shall be taken as JV’s “bid 

capacity”. 

(e) In case, the tenderer/s failed to submit the above statement along with offer, their/his offer shall 

be considered as incomplete and will be rejected summarily. 

(f) The available bid capacity of tenderer shall be assessed based on the details submitted by the 

tenderer. In case, the available bid capacity is lesser than estimated cost of work put to tender, 

his offer shall not be considered even if he has been found eligible in other eligibility 

criteria/tender requirement. 
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(Bid Security) 

 

Annexure –VIA 

Para 5 of the Instructions to Tenderers 

Bank Guarantee Bond from any scheduled commercial bank of India 

(On non-judicial stamp paper, which should be in the name of the Executing Bank). 

 
Name of the Bank: ---------- 

 

President of India, 

Acting through ............ , 

……….. Railway, 
 

Beneficiary ........................................................................... Railway 

Date:...................................................... 

Bank Guarantee Bond No.: Date:--------- 
 

In consideration of the President of India acting through ----- (Designation & address of Contract 

Signing Authority), …….. Railway, ……………., …. (hereinafter called “The Railway”) having 

invited the bid for through Notice inviting tender (NIT) No.. , We have 

been informed that . . . . . [Insert name of the Bidder] ............ (hereinafter called "the Bidder") 

intends to submit its bid (hereinafter called "the Bid") . 
 

WHEREAS, the Bidder is required to furnish Bid Security for the sum of [Insert required Value of 

Bid Security], in the form of Bank Guarantee, according to conditions of Bid. 
 

AND 
 

WHEREAS, ............[Insert Name of the Bank], with its Branch ............... [Insert Address] having its 

Headquarters   office   at........   [Insert   Address],   hereinafter   called   the   Bank,   acting   through 

..............[Insert Name and Designation of the authorised persons of the Bank], have, at the request 

of the Bidder, agreed to give guarantee for Bid Security as hereinafter contained, in favour of the 

Railway: 

1. KNOW ALL MEN that by these present that I/We the undersigned [Insert name(s) of authorized 

representatives of the Bank], being fully authorized to sign and incur obligations for and on 

behalf of the Bank, confirm that the Bank, hereby, unconditionally and irrevocably guarantee to 

pay to the Railway full amount in the sum of [Insert required Value of Bid Security] as above 

stated. 

2. The Bank undertakes to immediately pay on presentation of demand by the Railway any amount 

up to and including aforementioned full amount without any demur, reservation or recourse. Any 

such demand made by the Railway on the Bank shall be final, conclusive and binding, absolute 

and unequivocal on the Bank notwithstanding any disputes raised/ pending before any Court, 

Tribunal, Arbitration or any Authority or any threatened litigation by the Bidder or Bank. 
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3. The Bank shall pay the amount as demanded immediately on presentation of the demand by 

Railway without any reference to the Bidder and without the Railway being required to show 

grounds or give reasons for its demand of the amount so demanded. 

 

4. The guarantee hereinbefore shall not be affected by any change in the constitution of the Bank or 

in the constitution of the Bidder. 

5. The Bank agrees that no change, addition, modifications to the terms of the Bid document or to 

any documents, which have been or may be made between the Railway and the Bidder, will in any 

way absolve the Bank from the liability under this guarantee; and the Bank, hereby, waives any 

requirement for notice of any such change, addition or modification made by Railway at any time. 

 

6. This guarantee will remain valid and effective from…….…….[insert date of issue]till 

………..[insert date, which should be minimum 90 days beyond the expiry of validity of Bid]. 

Any demand in respect of this Guarantee should reach the Bank within the validity period of Bid 

Security. 

 

7. The Bank Guarantee is unconditional and irrevocable. 

 
8. The expressions Bank and Railway herein before used shall include their respective successors 

and assigns. 

 

9. The Bank hereby undertakes not to revoke the guarantee during its currency, except with the 

previous consent in writing of the Railway. This guarantee is subject to the Uniform Rules for 

Demand Guarantees, ICC Publication No.758. 

 

10. The Bank hereby confirms that it is on the SFMS (Structured Financial Messaging System) and 

shall invariably send the advice of this Bank Guarantee to the following bank details – 
 

IFSC CODE SBIN000RAIL 

IFSC TYPE BRANCH 

BANK NAME STATE BANK OF INDIA 

BRANCH NAME RAIL 

CITY NAME NAVI MUMBAI 

ADDRESS SECTOR-11, CBD BELAPUR, NAVI MUMBAI 

DISTRICT NAVI MUMBAI 

STATE MAHARASHTRA 

BG ENABLED YES 

11. The Guarantee shall be valid in addition to and without prejudice to any other security 

Guarantee(s) of Bidder in favour of the Railway. The Bank, under this Guarantee, shall be deemed 

as Principal Debtor of the Railway. 

Date ………… ……………………………………… 
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Place…………. Bank’s Seal and authorized signature(s) 
 

[Name in Block letters] ……………….... 
 

[Designation with Code No.]……………..…… 
 

[P/Attorney] No. 

Witness: 
 

1 Signature, Name & Address & Seal 
 

2 Signature, Name& address & Seal Bank’s Seal 
 

[P/Attorney]No. 

 
Note: All italicized text is for guidance on how to prepare this bank guarantee and shall be deleted 

from the final document. 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

40 



GCC April 2022  

Annexure –VIB 
 

Reference -Para 10.2 & 17.15.2 of Tender Form (Second Sheet) of Annexure I of ITT 
 

Each Bidder or each member of a JV must fill in this form separately: 

NAME OF BIDDER/JV PARTNER: 

 

 

Annual Contractual Turnover Data for the Previous 3/4 Years 

(Contractual Payment only) 

Year 
Amount 

Currency 

Exchange 

Rate 

Indian National Rupees 

Equivalent 

    

    

    

    

    

Average Annual Contractual Turnover for last 3 years 
 

 

 

1. The average annual contractual turnover shall be calculated as an average of “total contractual 

payments” in the previous three financial years. However, in case balance sheet of the previous 

year is yet to be prepared/ audited, the audited balance sheet of the fourth previous year shall be 

considered for calculating average annual contractual turnover. 

2. The information supplied shall be substantiated by data in the audited balance sheets and profit 

and loss accounts for the relevant years in respect of the bidder or all members constituting the 

bidder. 

3. Contents of this form should be certified by a Chartered Accountant duly supported by Audited 

Balance Sheet duly certified by the Chartered Accountant. 

 
SEAL AND SIGNATURE OF THE BIDDER 

 

Certified that all figures and facts submitted in this form have been furnished after full consideration 

of all observations/notes in Auditor’s reports.   

(Signature of Chartered Accountant) 

Name of CA:    

Registration No: _    

(Seal) 
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Part II 

STANDARD GENERAL CONDITIONS OF CONTRACT 
 

1. (1)      Definitions: In these Standard General Conditions of Contract, the following terms shall have 

the meaning assigned hereunder except where the context otherwise requires: 

(a) "Railway" shall mean the President of the Republic of India or the Administrative Officers of 

the Railway or of the Successor Railway authorized to deal with any matters which these presents are 

concerned on his behalf. 

 

(b) "General Manager" shall mean the Officer in-charge of the General Superintendence and 

Control of the Railway and shall also include Addl. General Manager, the General Manager 

(Construction) and shall mean and include their successors, of the successor Railway. 

(c) "Chief Engineer" shall mean the Officer in-charge of the Engineering Department of Railway 

and shall also include Chief Engineer (Construction), Chief Signal & Telecommunication Engineer, 

Chief Signal & Telecommunication Engineer (Construction), Chief Electrical Engineer, Chief 

Electrical Engineer (Construction), Chief Mechanical Engineer and shall mean & include their 

successors, of the Successor Railway. 

(d) "Divisional Railway Manager" shall mean the Officer in-charge of a Division of the Railway 

and shall mean and include the Divisional Railway Manager of the Successor Railway. 

(e) “Engineer” shall mean the Divisional Engineer or the Executive Engineer, Divisional Signal 

& Telecom Engineer, Divisional Electrical Engineer, Divisional Mechanical Engineer in executive 

charge of the works and shall include the superior officers of Open Line and Construction organisations 

on the Railway of the Engineering, Signal & Telecom, Electrical and Mechanical Departments, i.e. the 

Senior Divisional Engineer/Deputy Chief Engineer, Senior Divisional Signal & Telecom Engineer / 

Dy. Chief Signal & Telecom Engineer, Senior Divisional Electrical Engineer / Deputy Chief Electrical 

Engineer, Senior Divisional Mechanical Engineer and shall mean & include the Engineers of the 

Successors Railway. 

(f) "Engineer's Representative" shall mean the Assistant Engineer, Assistant Signal & 

Telecommunication Engineer and Assistant Electrical Engineer, Assistant Mechanical Engineer in 

direct charge of the works and shall include any Sr. Section/Junior Engineer of Civil 

Engineering/Signal and Telecommunication Engineering/Mechanical Engineering/Electrical 

Engineering Departments appointed by the Railway and shall mean and include the Engineer's 

Representative of the Successor Railway. 

(g) "Contractor" shall mean the Person/Firm/LLP/Trust/Co-operative Society or Company whether 

incorporated or not who enters into the contract with the Railway and shall include their executors, 

administrators, successors and permitted assigns. 

(h) "Contract" shall mean and include the Agreement, the Work Order, the accepted Bill(s) of 

Quantities or Chapter(s) of Standard Schedule of Rates (SSOR) of the Railway modified by the tender 

percentage for items of works quantified, or not quantified, the Standard General Conditions of 

Contract, the Special Conditions of Contracts, if any; the Drawing, the Specifications, the Special 

Specifications, if any and Tender Forms, if any. 
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(i) "Works" shall mean the works to be executed in accordance with the contract. 
 

(j) "Specifications" shall mean the Standard Specifications for Materials &Works of Railway as 

specified by Railway under the authority of the Chief Engineer or as amplified, added to or superseded 

by Special Specifications, if any. 

(k) Standard Schedule of Rates (SSOR) shall mean the schedule of Rates adopted by the Railway, 

which includes- 

 

1. “Unified Standard Schedule of Rates of the Railway (USSOR)” i.e. the Standard Schedule of 

Rates of the Railway issued under the authority of the Chief Engineer from time to time, updated 

with correction slips issued up to date of inviting tender or as otherwise specified in the tender 

documents; 

2. “Delhi Schedule Of Rates (DSR)” i.e. the Standard Schedule of Rates published by Director 

General/ Central Public Works Department, Government of India, New Delhi, as adopted and 

modified by the Railway under the authority of the Chief Engineer from time to time, updated with 

correction slips issued up to date of inviting tender or as otherwise specified in the tender 

documents. 
 

(l) "Drawing" shall mean the maps, drawings, plans and tracings or prints there of annexed to the 

contract and shall include any modifications of such drawings and further drawings as may be issued 

by the Engineer from time to time. 

(m) "Constructional Plant" shall mean all appliances or things of whatsoever nature required for the 

execution, completion or maintenance of the works or temporary works (as hereinafter defined) but 

does not include materials or other things intended to form or forming part of the permanent work. 

(n) "Temporary Works" shall mean all temporary works of every kind required for the execution 

completion and/or maintenance of the works. 

(o) "Site" shall mean the lands and other places on, under, in or through which the works are to 

be carried out and any other lands or places provided by the Railway for the purpose of the contract. 

(p) "Period of Maintenance" shall mean the specified period of maintenance from the date of 

completion of the works, as certified by the Engineer. 

(q) ‘Contractor’s authorized Engineer’ shall mean a graduate Engineer or equivalent, having more 

than 3 years experience in the relevant field of construction work involved in the contract, duly 

approved by Engineer. 

(r) Date of inviting tender shall be the date of publishing tender notice on IREPS website if tender 

is published on website or the date of publication in newspaper in case tender is not published on 

website. 

(s) “Bill of Quantities” shall mean Schedule of Item(s) included in the tender document along with 

respective quantities and rates, accepted by the Railway. 

1. (2) Singular and Plural: Words importing the singular number shall also include the plural and vice 

versa where the context requires. 
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1.(3) Headings and Marginal Headings: The headings and marginal headings in these Standard 

General Conditions are solely for the purpose of facilitating reference and shall not be deemed to be 

part thereof or be taken into consideration in the interpretation or construction thereof the contract. 

 

 
GENERAL OBLIGATIONS 

 

2. (1) Execution Co-Relation and Intent of Contract Documents: The contract documents shall 

be signed in triplicate by the Railway and the Contractor. The contract documents are complementary 

and what is called for by anyone shall be as binding as if called for by all, the intention of the documents 

is to include all labour and materials, equipments and transportation necessary for proper execution of 

work. Materials or works not covered by or properly inferable from any heading or class of the 

specifications shall not be supplied by the Railway to the Contractors unless distinctly specified in the 

contract documents. Materials or works described in words which so applied have a well-known 

technical or trade meaning, shall be held to refer to such recognized standards. 

2.(2) If a work is transferred from the jurisdiction of one Railway to another Railway or to a Project 

authority or vice versa while contract is in subsistence, the contract shall be binding on the Contractor 

and the Successor Railway/Project in the same manner & take effect in all respects as if the Contractor 

and the Successor Railway/Project were parties thereto from the inception and the corresponding 

officer or the Competent Authority in the Successor Railway/Project will exercise the same powers and 

enjoy the same authority as conferred to the Predecessor Railway/Project under the original 

contract/agreement entered into. 

2. (3) If for administrative or other reasons the contract is transferred to the Successor Railway, the 

contract shall, notwithstanding any things contained herein contrary there to, be binding on the 

Contractor and the Successor Railway in the same manner and take effect in all respects as if the 

Contractor and the Successor Railway had been parties thereto from the date of this contract. 

3. (1) Law Governing the Contract: The contract shall be governed by the law for the time being 

in force in the Republic of India. 

3.(2)     Compliance to Regulations and Bye-Laws: The Contractor shall conform to the provision 

of any statute relating to the works and regulations and bye-laws of any local authority and of any water 

and lighting companies or undertakings, with whose system the work is proposed to be connected and 

shall before making any variation from the drawings or the specifications that may be necessitated by 

so confirming give to the Engineer notice specifying the variation proposed to be made and the reason 

for making the variation and shall not carry out such variation until he has received instructions from 

the Engineer in respect thereof. The Contractor shall be bound to give all notices required by statute, 

regulations or bye-laws as aforesaid and to pay all fees and taxes payable to any authority in respect 

thereof. 

 

 

3.(3) Environmental and Forest clearances: 

The Railway represents and warrants that the environmental and forest clearances pertaining to the 

work commensurate with the progress of work/agreed programme, will be obtained by Engineer. In 
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the event of any delay in securing respective clearances leading to delay in execution of work, the 

Contractor shall be entitled to Extension of Time for the period of such delay in accordance with the 

provisions of Clause-17A(ii). 

4. Communications to be in Writing: All notices, communications, reference and complaints 

made by the Railway or the Engineer or the Engineer's Representative or the Contractor inter-se 

concerning the works shall be in writing or e-mail on registered e-mail IDs i.e. the e mail id provided 

for correspondence in the contract agreement, otherwise email id registered with IREPS and no notice, 

communication, reference or complaint not in writing or through e-mail, shall be recognized. 

5. Service of Notices on Contractors: The Contractor shall furnish to the Engineer the name, 

designation and address of his authorized agent and all complaints, notices, communications and 

references shall be deemed to have been duly given to the Contractor, if delivered to the Contractor 

or his authorized agent or left at or posted to the address so given and shall be deemed to have been 

so given in the case of posting on day on which they would have reached such address in the ordinary 

course of post/ e-mail or on the day on which they were so delivered or left. In the case of contract by 

partners, any change in the constitution of the firm shall be forthwith notified by the Contractor to the 

Engineer. 

6. Occupation and Use of Land: No land belonging to or in the possession of the Railway shall 

be occupied by the Contractor without the permission of the Railway. The Contractor shall not use, or 

allow to be used the site for any purposes other than that of executing the works. Whenever non-railway 

bodies/persons are permitted to use railway premises with competent authority’s approval, conservancy 

charges as applicable from time to time may be levied. 

7. Assignment or Subletting of Contract: The Contractor shall not assign or sublet the contract 

or any part thereof or allow any person to become interested therein in any manner whatsoever without 

the special permission in writing of the Chief Engineer, save as provided below. Any breach of this 

condition shall entitle the Railway to rescind the contract under Clause 62 of these Conditions and also 

render the Contractor liable for payment to the Railway in respect of any loss or damage arising or 

ensuing from such cancellation; provided always that execution of the details of the work by petty 

Contractor under the direct and personal supervision of the Contractor or his agent shall not be deemed 

to be sub-letting under this clause. 

In case Contractor intends to subcontract part of work, he shall submit a proposal in writing seeking 

permission of Chief Engineer for the same. While submitting the proposal to   railway, Contractor shall 

ensure the following: 

(a) (i) The Contractor shall not sub- contract the Works comprising more than 40% (forty per cent) 

of the Contract Price and shall carry out Works for at least 60% (sixty per cent) of the total 

Contract Price directly under its own supervision and through its own personnel. The Parties 

expressly agree that for the purposes of computing the value of sub-contracts under this Clause 

3.2.1, the Contract Price shall exclude any sub-contract for the procurement of goods and 

equipment like [rails, sleepers and track fittings, signaling and telecommunication & Power 

supply equipment]. The Parties agree that all obligations and liabilities under this Agreement for 

the entire Railway Project shall at all time remain with the contractor. {The Parties agree that 

works equal to at least 30% (thirty percent) of the contract price shall be discharged solely by the 

Lead Member.} $ 

Procurement of material, hire of equipment or engagement of labour by prime contractor or 

procuring entity will not mean sub-contracting. 
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$May be deleted if the Contractor is not a Consortium/Joint Venture. 

 

(ii) The subcontractor shall have successfully completed at least one work similar to work proposed for 

subcontract in last 5 years, ending date of submission of proposal by Contractor to Railway, costing not 

less than 35% value of work to be subletted, through a works contract. For fulfilment of above, Work 

Experience Certificate issued by a Govt. Department/Organisation shall be considered. Further, Work 

Experience Certificate issued by a Public listed company shall be considered provided the company is 

having average annual turnover of Rs 500 crore and above in last 3 financial years excluding the current 

financial year, listed on National Stock Exchange or Bombay Stock Exchange, registered at least 5 

years back from the date of submission of proposal by Contractor to Railway and work experience 

certificate issued by a person authorised by the Public Listed Company to issue such certificates. 

Note: for subletting of work costing up to Rs 50 lakh no previous work experience shall be asked 

for by the Railway. 
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In case contractor submits subcontractor’s work experience certificate issued by public listed 

company, the contractor shall also submit along with work experience certificate, the relevant 

copy of work order, bill of quantities, bill wise details of payment received duly certified by 

Chartered Accountant, TDS certificates for all payments received and copy of final/last bill paid 

by company in support of above work experience certificate. 

 

 (iii) There is no banning of business with the sub-contractor in force over IR. 
 

(b) The Contractor shall provide to the Engineer a copy of the agreement to be entered into by 

Contractor with subcontractor. No subcontractor shall be permitted without a formal agreement 

between Contractor and subcontractor. This agreement shall clearly define the scope of work to 

be carried out by subcontractor and the terms of payment in clear & unambiguous manner. 

 

(c) On receipt of approval from Chief Engineer, Contractor shall enter into a formal agreement 

legally enforceable in Court of Law with subcontractor and submit a copy of the same to the 

Engineer. 

 

(d) The Contractor shall intimate to the Engineer not less than 7 days in advance, the intended date 

of commencement of subcontractor’s work. 

 

(e) Once having entered into above arrangement, Contractor shall discontinue such arrangement, if 

he intends to do so at his own or on the instructions of Railway, with prior intimation to Chief 

Engineer. 

 

(f) The Contractor shall indemnify railway against any claim of subcontractor. 

 

(g) The Contractor shall release payment to the Sub-contractor(s) promptly and shall endeavour to 

resolve all issues amicably and speedily with the Sub-contractor(s), so that the execution of work 

is not affected in any manner whatsoever. 

 

(h) In addition to issuance of work experience certificate to Contractor, the Engineer, when, based 

on documents, is satisfied that subcontracted work has been carried out by subcontractor, shall 

issue work experience certificate to the subcontractor also for the portion of work subcontracted 

and successfully completed by the sub-contractor. 

Note: Work Experience Certificate to the subcontractor shall be issued only when the 

contractor’s work is complete and contractor is entitled for the issuance of Work Experience 

Certificate. However, in the same contract, when the Chief Engineer, based on documents, is 

satisfied that the subcontractor has successfully carried out subletted work; without issuance of 

work experience certificate to subcontractor at this stage, the Chief Engineer can, only once, 

consider the successfully completed subletted work for the fulfilment of eligibility for further 

subletting of work to the subcontractor in the same contract. When the contractor’s work is 

complete and contractor is entitled for the issuance of work experience certificate, the 

subcontractor shall be issued one Work Experience Certificate for the total scope of work 

executed by the subcontractor in the contract. 

 

46 



GCC April 2022 
 

(i) The responsibility of successful completion of work by subcontractor shall lie with Contractor. 

Subcontracting will in no way relieve the Contractor to execute the work as per terms of the 

Contract. 

 

(j) Further, in case Engineer is of the view that subcontractor’s performance is not satisfactory, he 

may instruct the Contractor to remove the subcontractor from the work and Contractor has to 

comply with the above instructions with due promptness. Contractor shall intimate the actual date 

of discontinuation of subcontract to Engineer. No claim of Contractor whatsoever on this account 

shall be entertained by the Railway and this shall be deemed as ‘excepted matter’ (matter not 

arbitrable). 

 

(k) The permitted subcontracting of work by the Contractor shall not establish any contractual 

relationship between the sub-contractor and the Railway and shall not relieve the Contractor of 

any responsibility under the Contract. 

 

8. Assistance by Railway for the Stores to be obtained by the Contractor: Owing to 

difficulty in obtaining certain materials (including Tools & Plant) in the market, the Railway may have 

agreed without any liability therefore to endeavour to obtain or assist the Contractor in obtaining the 

required quantities of such materials as may be specified in the Tender. In the event of delay or failure 

in obtaining the required quantities of the aforesaid material, the Contractor shall not be deemed 

absolved of his own responsibility and shall keep in touch with the day to day position regarding their 

availability and accordingly adjust progress of works including employment of labour and the Railway 

shall not in any way be liable for the supply of materials or for the non-supply thereof for any 

reasons whatsoever nor for any loss or damage arising in consequence of such delay or non-supply. 

9. Railway Passes: No free railway passes shall be issued by the Railway to the Contractor or 

any of his employee/worker. 

10. Carriage of Materials: No forwarding orders shall be issued by the Railway for the 

conveyance of Contractor's materials, tools and plant by train which may be required for use in the 

works and the Contractor shall pay full freight charges at public tariff rates therefor. 

11. Use of Ballast Trains: The Railway may agree to allow the Contractor use of the ballast or 

material trains under such conditions as shall be specially prescribed, provided that the Contractor shall 

pay for the use thereof charges calculated at public tariff rates on the marked carrying capacity of each 

vehicle subject to specified minimum charge per day or part of day and provided further that the 

Contractor shall indemnify the Railway against any claims or damages arising out of the use or misuse 

thereof and against any liabilities under the Workmen's Compensation Act, 1923 or any statutory 

amendments thereto. 

12. Representation on Works: The Contractor shall, when he is not personally present on the 

site of the works place, keep a responsible agent at the works during working hours who shall on 

receiving reasonable notice, present himself to the Engineer and orders given by the Engineer or the 

Engineer's representative to the agent shall be deemed to have the same force as if they had been given 

to the Contractor. Before absenting himself, the Contractor shall furnish the name and address of his 

agent for the purpose of this clause and failure on the part of the Contractor to comply with this 
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provision at any time will entitle the Railway to rescind the contract under Clause 62 of these 

Conditions. 

13. Relics and Treasures: All gold, silver, oil, other minerals of any description, all precious 

stones, coins, treasures relics antiquities and other similar things which shall be found in or upon the 

site shall be the property of the Railway and the Contractor shall duly preserve the same to the 

satisfaction of the Railway and shall from time to time deliver the same to such person or persons as 

the Railway may appoint to receive the same. 

14. Excavated Material: The Contractor shall not sell or otherwise dispose of or remove except 

for the purpose of this contract, the sand, stone, clay ballast, earth, trees, rock or other substances or 

materials which may be obtained from any excavation made for the purpose of the works or any 

building or produced upon the site at the time of delivery of the possession thereof but all the 

substances, materials, buildings and produce shall be the property of the Railway provided that the 

Contractor may, with the permission of the Engineer, use the same for the purpose of the works either 

free of cost or pay the cost of the same at such rates as may be determined by the Engineer. 

15. Indemnity by Contractors: The Contractor shall indemnify and save harmless the Railway 

from and against all actions, suit, proceedings, losses, costs, damages, charges, claims and demands of 

every nature and description brought or recovered against the Railways by reason of any act or omission 

of the Contractor, his agents or employees, in the execution of the works or in his guarding of the same. 

All sums payable by way of compensation under any of these conditions shall be considered as 

reasonable compensation to be applied to the actual loss or damage sustained, and whether or not any 

damage shall have been sustained. 

16.(1) Security Deposit: The Security Deposit shall be 5% of the contract value. The Bid Security 

submitted by the Contractor with his tender will be retained/encashed by the Railways as part of 

security for the due and faithful fulfillment of the contract by the Contractor. Provided further that, if 

Contractor submits the Cash or Term Deposit Receipt issued from a Scheduled commercial bank of 

India or irrevocable Bank Guarantee Bond from a Scheduled commercial bank of India, either towards 

the Full Security Depositor the Part Security Deposit equal to or more than Bid Security, the Railway 

shall return the Bid Security, to the Contractor. 

Balance of Security Deposit may be deposited by the Contractor in cash or Term Deposit Receipt issued 

from Scheduled commercial bank of India or irrevocable Bank Guarantee bond issued from Scheduled 

commercial bank of India, or may be recovered at the rate of 6% of the bill amount till the full Security 

Deposit is recovered. Provided also that in case of defaulting Contractor, the Railway may retain any 

amount due for payment to the Contractor on the pending "on account bills" so that the amounts so 

retained (including amount guaranteed through Performance Guarantee) may not exceed 10% of the 

total value of the contract. 

The Irrevocable Bank Guarantee submitted towards Security deposit shall be initially valid up to the 

stipulated date of Maintenance period plus 60 days and shall be extended from time to time, depending 

upon extension of contract granted in terms of Clause 17A and 17B of the Standard General Conditions 

of Contract. 

Note: Security Deposit deposited in cash by the Contractor or recovered from the running bills of a 

Contractor or submitted by contractor as Term Deposit Receipt(s) can be refunded/returned to the 
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contractor, in lieu of irrevocable Bank Guarantee bond issued from scheduled commercial bank of 

India, to be submitted by him, for an amount equal to or more than the already available Security 

Deposit, provided however that, in a contract of value less than Rs. 50 Crore, such refund/ return of 

the already available Security Deposit is permitted up to two times and in a contract of value equal to 

or more than Rs. 50 Crore, such refund / return of the already available Security Deposit is permitted 

up to three times. 

16.(2) (i) Refund of Security Deposit: Security Deposit mentioned in sub clause (1) above shall be 

returned to the Contractor along with or after, the following: 

 

(a) Final Payment of the Contract as per clause 51.(1) and 

(b) Execution of Final Supplementary Agreement or Certification by Engineer that Railway has No 

Claim on Contractor  and 

(c) Maintenance Certificate issued, on expiry of the maintenance period as per clause 50.(1), in case 

applicable. 

 

16. (2) (ii) Forfeiture of Security Deposit: Whenever the contract is rescinded as a whole under clause 

62 (1) of these conditions, the Security Deposit already with railways under the contract shall be 

forfeited. However, in case the contract is rescinded in part or parts under clause 62 (1) of these 

conditions, the Security Deposit shall not be forfeited. 

16.(3)    No interest shall be payable upon the Bid Security and Security Deposit or amounts payable 

to the Contractor under the Contract, but Government Securities deposited in terms of Sub-Clause 

16.(4)(b) of this clause will be payable with interest accrued thereon. 

16.(4)   Performance Guarantee 
 

 

The procedure for obtaining Performance Guarantee is outlined below: 

(a) The successful bidder shall have to submit a Performance Guarantee (PG) within 21 (Twenty 

one) days from the date of issue of Letter of Acceptance (LOA). Extension of time for submission of 

PG beyond 21 (Twenty one) days and upto 60 days from the date of issue of LOA may be given by the 

Authority who is competent to sign the contract agreement. However, a penal interest of 12% per 

annum shall be charged for the delay beyond 21(Twenty one) days, i.e. from 22ndday after the date of 

issue of LOA. Further, if the 60thday happens to be a declared holiday in the concerned office of the 

Railway, submission of PG can be accepted on the next working day. 

In all other cases, if the Contractor fails to submit the requisite PG even after 60 days from the 

date of issue of LOA, the contract is liable to be terminated. In case contract is terminated railway shall 

be entitled to forfeit Bid Security and other dues payable to the contractor against that particular 

contract, subject to maximum of PG amount. In case a tenderer has not submitted Bid Security on the 

strength of their registration as a Startup recognized by Department of Industrial Policy and Promotion 

(DIPP) under Ministry of Commerce and Industry, DIPP shall be informed to this effect. 

The failed Contractor shall be debarred from participating in re-tender for that work. 

(b) The successful bidder shall submit the Performance Guarantee (PG) amounting to 5% the of the original 

contract value and Additional Performance Guarantee as per clause 16(4)(h) in any of the following forms 

 

i) A deposit of Cash; 

ii) Irrevocable Bank Guarantee; 

iii) Insurance Surety Bond as per Annexure-XVII 
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Note:- 

In case of extension of Date of Completion, selected bidder needs to submit extended Insurance Surety 

Bond/Fresh Insurance Surety Bond/fresh Performance Security, in any form as given above, before 

expiry of existing Insurance Surety Bond. 

iv) Government Securities including State Loan Bonds at 5% below the market value; 

v) Pay Orders and Demand Drafts tendered by any Scheduled Commercial Bank of India; 

vi) Guarantee Bonds executed or Deposits Receipts tendered by any Scheduled Guarantee Commercial Bank 

of India; 

vii) Deposit in the Post Office Saving Bank; 

viii) Deposit in the National Savings Certificates; 

ix) Twelve years National Defence Certificate; 

x) Ten years Defence Deposit; 

xii) Unit Trust Certificates at 5% below market value or at the face value whichever is less. Also, FDR in 

favour of FA&CAO (free from any encumbrance) may be accepted. 

(c) The Performance Guarantee shall be submitted by the successful bidder after the Letter of 

Acceptance (LOA) has been issued, but before signing of the contract agreement. This P.G. shall be 

initially valid upto the stipulated date of completion plus 60 days beyond that. In case, the time for 

completion of work gets extended, the Contractor shall get the validity of P.G. extended to   cover such 

extended time for completion of work plus 60 days. 

(d) The value of PG to be submitted by the Contractor is based on original contract value and 

shall not change due to subsequent variation(s) in the original contract value. 

(e) The Performance Guarantee (PG) shall be released after physical completion of the work based 

on 'Completion Certificate' issued by the competent authority stating that the Contractor has completed 

the work in all respects satisfactorily. 

(f) Whenever the contract is rescinded, the Performance Guarantee already submitted for the 

contract shall be encashed. 

(g) The Engineer shall not make a claim under the Performance Guarantee except for amounts to 

which the President of India is entitled under the contract (not withstanding and/or without prejudice 

to any other provisions in the contract agreement) in the event of: 

(i) Failure by the Contractor to extend the validity of the Performance Guarantee as described 

herein above, in which event the Engineer may claim the full amount of the Performance Guarantee. 

(ii) Failure by the Contractor to pay President of India any amount due, either as agreed by the 

Contractor or determined under any of the Clauses/Conditions of the Agreement, within 30 days 

of the service of notice to this effect by Engineer. 

(iii) The Contract being determined or rescinded under clause 62 of these conditions. 

(h) If a tender is accepted on the quoted rates of bidder which is below the advertised tender value, an 

additional performance security shall be submitted by the bidder as below: 

Bid quoted in % of advertised 

cost 

Additional Performance 

Guarantee (%) 

Below 0 – 5% (inclusive) Nil 

Below 5% 5% 

 

17. Force Majeure Clause: If at any time, during the continuance of this contract, the 

performance in whole or in part by either party of any obligation under this contract shall be prevented 

or delayed by reason of any war, hostility, acts of public enemy, civil commotion, sabotage, serious 

loss or damage by fire, explosions, epidemics/pandemics, strikes, lockouts or acts of God (hereinafter, 

referred to events) provided, notice of the happening of any such event is given by either party to the 

other within 30 days from the date of occurrence thereof, neither party shall by reason of such event, 

be entitled to terminate this contract nor shall either party have any claim for damages against the other 

in respect of such non-performance or delay in performance, and works under the contract shall be 

resumed as soon as practicable after such event has come to an end or ceased to exist, and the decision 

of the Engineer as to whether the works have been so resumed or not shall be final and conclusive, 

PROVIDED FURTHER that if the performance in whole or in part of any obligation under this contract 



is prevented or delayed by reason of any such event for a period exceeding 120 days, either party may 

at its option terminate the contract by giving notice to the other party. 
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17A   Extension of Time in Contracts: Subject to any requirement in the contract as to completion of 

any portion or portions of the works before completion of the whole, the Contractor shall fully and 

finally complete the whole of the works comprised in the contract (with such modifications as may 

be directed under conditions of this contract) by the date entered in the contract or extended date in 

terms of the following clauses: 

(i) Extension due to Modification: If any modifications have been ordered which in the opinion 

of the Engineer have materially increased the magnitude of the work, then such extension of the 

contracted date of completion may be granted as shall appear to the Engineer to be reasonable 

in the circumstances, provided moreover that the Contractor shall be responsible for requesting 

such extension of the date as may be considered necessary as soon as the cause thereof shall arise. 

(ii) Extension for Delay not due to Railway or Contractor: If in the opinion of the Engineer, the 

progress of work has any time been delayed by any act or neglect of Railway's employees or by 

other Contractor employed by the Railway under Sub-Clause (4) of Clause 20 of these Conditions 

or in executing the work not forming part of the contract but on which Contractor's performance 

necessarily depends or by reason of proceeding taken or threatened by or dispute with adjoining 

or to neighbouring owners or public authority arising otherwise through the Contractor's own 

default etc. or by the delay authorized by the Engineer pending arbitration or in consequences of 

the Contractor not having received in due time necessary instructions from the Railway for which 

he shall have specially applied in writing to the Engineer or his authorized representative then 

upon happening of any such event causing delay, the Contractor shall immediately give notice 

thereof in writing to the Engineer within 15 days of such happening, but shall nevertheless make 

constantly his best endeavours to bring down or make good the delay and shall do all that may 

be reasonably required of him to the satisfaction of the Engineer to proceed with the works. The 

Contractor may also indicate the period for which the work is likely to be delayed and shall be 

bound to ask for necessary extension of time. 

(iii) Extension for Delay due to Railways: In the event of any failure or delay by the Railway to 

hand over the Contractor possession of the lands necessary for the execution of the works or to 

give the necessary notice to commence the works or to provide the necessary drawings or 

instructions or any other delay caused by the Railway due to any other cause whatsoever, then 

such failure or delay shall in no way affect or vitiate the contract or alter the character thereof 

or entitle the Contractor to damages or compensation therefor, but in any such case, the Railway 

may grant such extension or extensions of the completion date as may be considered reasonable. 

 

The Contractor shall indicate the period for which the work is likely to be delayed and shall 

seek extension of time as may be considered necessary under clause 17A(i) or/and 17A(ii) or/ and 

17A(iii) above, as soon as the cause thereof shall arise and, in any case, not less than 15 days before 

the expiry of the date fixed for completion of the works. The Engineer shall consider the same and shall 

grant and communicate such extension of time as in his opinion is reasonable having regard to the 

nature and period of delay and the type and quantum of work affected thereby. No other compensation 

shall be payable for works so carried forward to the extended period of time; the same rates, terms and 

conditions of contract being applicable, as if such extended period of time was originally provided in 

the original contract itself. 
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The non-submission of request for extension or submission of request within less than 15 days 

before the expiry of the date fixed for completion of the works, shall make him ineligible for extension 

under these sub clauses, subject to final decision of Engineer. 

 
17B Extension of Time with Liquidated Damages (LD) for delay due to Contractor: The time for 

the execution of the work or part of the works specified in the contract documents shall be deemed to 

be the essence of the contract and the works must be completed not later than the date(s) as specified 

in the contract. If the Contractor fails to complete the works within the time as specified in the contract 

for the reasons other than the reasons specified in Clause 17 and 17A, the Railway may, if satisfied that 

the works can be completed by the Contractor within reasonable short time thereafter, allow the 

Contractor for further extension of time (Proforma at Annexure-VII) as the Engineer may decide. On 

such extension the Railway will be entitled without prejudice to any other right and remedy available 

on that behalf, to recover from the Contractor as agreed damages and not by way of penalty for each 

week or part of the week, a sum calculated at the rate of Liquidated Damages as decided by Engineer, 

between 0.05% to 0.30% of contract value of the works for each week or part of the week. 

For the purpose of this Clause, the contract value of the works shall be taken as value of work 

as per contract agreement including any supplementary work order/contract agreement issued. 

Provided also, that the total amount of liquidated damages under this condition shall not exceed 5% 

of the contract value or of the total value of the item or groups of items of work for which a separate 

distinct completion period is specified in the contract. 
 

S.No. Duration of extension of time under Clause 17B Rate of Liquidated Damages 

(i) Up to Twenty Five percent of original period of 

completion including period of extension of time 

granted under Section 17A(i) 

As decided by Engineer, between 0.01% 

to 0.05% of contract value for each week 

or part of the week 

(ii) Above Twenty Five percent but upto Fifty percent 

of original period of completion including period 

of extension of time granted under Section 17A(i) 

0.10 % of contract value for each week 

or part of the week 

(iii) Above Fifty percent of original period of 

completion including period of extension of time 

granted under Section 17A(i) 

0.30 % of contract value for each week 

or part of the week 

Provided further, that if the Railway is not satisfied that the works can be completed by the 

Contractor and in the event of failure on the part of the contractor to complete the work within further 

extension of time allowed as aforesaid, the Railway shall be entitled without prejudice to any other 

right or remedy available in that behalf, to appropriate the contractor’s Security Deposit and rescind 

the contract under Clause 62 of these Conditions, whether or not actual damage is caused by such 

default. 

NOTE: 

In a contract, where extension(s) of time have been allowed once under clause 17B, further request(s) 
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for extension of time under clause 17A can also be considered under exceptional circumstances. Such 

extension(s) of time under clause 17A shall be without any Liquidated damages, but the Liquidated 

damages already recovered during extension(s) of time granted previously under clause 17B shall not 

be waived. However, Price variation during such extension(s) shall be dealt as applicable for 

extension(s) of time under clause 17B. 

 

17C Bonus for Early Completion of Work: In open tenders having advertised value more than Rs.50 

crore and original period of completion 12 months or more, when there is no reduction in original scope 

of work by more than 10%, and no extension granted on either railway or Contractor’s account, 

Contractor shall be entitled for a bonus of 1% for each 30 days early completion of work. The period 

of less than 30 days shall be ignored while working out bonus. The maximum bonus shall be limited to 

5% of original contract value. The completion date shall be reckoned as the date of issuance of 

completion certificate by Engineer. 

 

18.(1)    Illegal Gratification: Procuring authorities as well as bidders, contractors and consultants 

should observe the highest standard of ethics and in should not indulge in the following or prohibited 

practices, either directly or in indirectly, at any stage during the he procurement process or during 

execution of resultant contracts: 

i) "Corrupt practice": making offers, the solicitation or acceptance of bribe, rewards or gifts or any 

material benefit, in exchange for an unfair advantage in the procurement process or to otherwise sit 

influence the procurement process or contract execution; 

ii) "Fraudulent practice": any omission or misrepresentation that may mislead or attempt to mislead so 

that financial or other benefits may be obtained or an obligation avoided. This includes making false 

declaration or providing false information for participation in a tender process or to secure a contract 

or in execution of the contract: 

iii) "Anti-competitive practice”: any collusion, bid rigging or anti-competitive arrangement, or any 

other practice coming under the purview of The Competition Act, 2002, between two or more bidders 

with or without the knowledge of the procuring entity, that may impair the transparency, fairness and 

the progress of the procurement process or to establish bid prices at artificial, non-competitive levels; 

iv) "Coercive practice any coercion on any threat to impair or harm, directly or indirectly, any party or 

its property to influence the procurement process or affect theexecution of a contract; 

v) "Conflict of interest’’ (COI): any personal, financial, business relationship between the bidder and 

any personnel of the procuring entity who are directly Indirectly related to the procurement or execution 

process of the contract, which can affect the decision of the procuring entity directly or indirectly; 

vi) "Undue Advantage" improper use of information obtained by the bidder from the procuring entity 

with an intent to gain an unfair advantage in the procurement process or for personal gain. This also 

includes if the bidder (or his allied firm) provided services for the need assessment procurement 

planning of the tender process in which he is participating. 

vii) "Obstructive practice”: materially impede the procuring entity's investigation of a procurement 

process either by deliberately destroying, falsifying, altering; or by concealing of evidence material to 

the investigation or by making false statements or by threatening, harassing or intimidating any party 

to prevent it from disclosing its knowledge of matters relevant to such investigation or from pursuing 

the investigation; or by impeding the procuring entity's rights of audit or access to information;. 
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18.(2) Without prejudice to and in addition to the rights of the procuring entity to other penal provisions 

as per the bid documents or contract, if the procuring entity comes to a conclusion that a (prospective) 

bidder/contractor directly or through an agent, has violated this code of integrity in competing for the 

contract or in executing a contract, the procuring entity may take appropriate measures including one 

or more of the following: 

i) If his bids are under consideration in any procurement 

a) Forfeiture or encashment of bid security; 

b) Calling off of any pre-contract negotiations; and 

c) Rejection and exclusion of the bidder from the procurement process 

ii) If a contract has already been awarded 

a) Cancellation of the relevant contract and recovery of compensation for loss incurred by the procuring 

entity: 

b) Forfeiture or encashment of any other security or bond relating to the procurement; 

c) Recovery of payments including advance payments, if any, made by the procuring entity along with 

interest thereon at the prevailing rate; 

iii) Provisions in addition to above: 

a) Removal from the list of enlisted contractors and banning/debarment of the bidder from participation 

in future procurements of the procuring entity for a period not less than one year, 

b) In case of anti-competitive practices, information for further processing may be filed under a 

signature of the Joint Secretary level officer, with the Competition Commission of India, 

c) Initiation of suitable disciplinary or criminal proceedings against individual or staff found 

responsible.  

Any question or dispute as to the commission of any such offence or compensation payable to the 

Railway under this Clause shall be settled by the General Manager of the Railway, in such a manner as 

he shall consider fit & sufficient and his decision shall be final & conclusive. 

EXECUTION OF WORKS 
 

19.(1) Contractor's understanding: It is understood and agreed that the Contractor has, by careful 

examination, satisfied himself as to the nature and location of the work, the conformation of the ground, 

the character, quality and quantity of the materials to be encountered, the character of equipment and 

facilities needed preliminary to and during the progress of the works, the general and local conditions, 

the labour conditions prevailing therein and all other matters which can in any way affect the works 

under the contract. 

19.(2) Commencement of Works: The Contractor shall commence the works within 15 days after the 

receipt by him of an order in writing to this effect from the Engineer and shall proceed with the same 

with due expedition and without delay 

19.(3) Accepted Programme of Work: The Contractor who has been awarded the work shall as 

soon as possible but not later than 30 days after the date of receipt of the acceptance letter in respect 
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of contracts with initial completion period of two years or less or not later than 90 days for other 

contracts have to submit the detailed programme of work indicating the time schedule of various items 

of works in the form of Bar Chart/PERT/CPM. He shall also submit the details of organisation (in terms 

of labour and supervisors), plant and machinery that he intends to utilize (from time to time) for 

execution of the work within stipulated date of completion. The programme of work amended as 

necessary by discussions with the Engineer, shall be treated as the agreed programme of the work for 

the purpose of this contract and the Contractor shall endeavor to fulfill this programme of work. The 

progress of work will be watched accordingly and the liquidated damages will be with reference to the 

overall completion date. Nothing stated herein shall preclude the Contractor in achieving earlier 

completion of item or whole of the works than indicated in the programme. 

In Contracts for works of New Line/Gauge Conversion/Doubling/Railway Electrification, 

finalized through Tenders having advertised value more than Rs.100crores, the Contractor shall submit 

a detailed time programme to the Engineer within 30 days after issue of LOA. The program shall 

include the physical and Financial Progress vis-à-vis program and forecast cash flow adopting Project 

Management Software such as Primavera/Sure Track/MS Project etc. The program must identify 

the milestones, interface requirements and program reporting elements. The Contractor shall supply, 

free of cost one set of authorized software to the Engineer and the soft copy of structured program for 

the project. This shall be updated every month. The Contractor shall also submit a revised programme 

whenever the previous programme is inconsistent with actual progress. Each programme shall include: 

The order in which the Contractor intends to carry out the Works, including the anticipated timing 

of each stage, Contractor’s Documents, procurement, manufacture of Plant, delivery to Site, 

construction, erection and testing, each of these stages for work by each Subcontractor, if any, 

the sequence and timing of inspections and tests specified in the Contract, and a supporting 

report which includes: 

a general description of the methods which the Contractor intends to adopt, and of the 

major stages, in the execution of the Works, and 

details showing the Contractor’s reasonable estimate for the number of each class  of 

Contractor’s Personnel &Equipment, required on the Site for each major stage. 

Unless the Engineer, within 21 days after receiving a programme, gives notice to the Contractor stating 

the extent to which it does not comply with the Contract, the Contractor shall proceed in accordance 

with the programme, subject to his other obligations under the Contract. The Engineer shall be entitled 

to rely upon the programme when planning their activities. 

If, at any time, the Engineer gives notice to the Contractor that a programme fails (to the extent stated) 

to comply with the Contract or to be consistent with actual progress and the Contractor’s stated 

intentions, the Contractor shall submit a revised programme to the Engineer within 15 days in 

accordance with this Sub-Clause. 

19.(4) Setting out of Works: The Contractor shall be responsible for the correct setting out of all 

works in relation to original points, lines and levels of reference at his cost. The Contractor shall 

execute the work true to alignment, grade, levels and dimensions as shown in the drawing and as 
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directed by the Engineer's representative and check these at frequent intervals. The Contractor shall 

provide all facilities like labour and instruments and shall co-operate with the Engineer's representative 

for checking of all alignment, grades, levels and dimensions. If, at any time, during the progress of the 

works any error appear or arise in any part of the work, the Contractor, on being required so to do by 

the Engineer's representative shall, at his own cost rectify such errors, to the satisfaction of the 

Engineer's representative. 

Such checking shall not absolve the Contractor of his own responsibility of maintaining accuracy in 

the work. The Contractor shall carefully protect and preserve all bench marks, sight rails, pegs and 

other things used in setting out the work. 

 

20.(1)    Compliance to Engineer’s Instructions: The Engineer shall direct the sequence in which the 

several parts of the works shall be executed and the Contractor shall execute without delay all orders 

given by the Engineer from time to time; but the Contractor shall not be relieved thereby from 

responsibility for the due performance of the works in all respects. 

20.(2) Alterations to be Authorized: No alterations in or additions to or omissions or abandonment 

of any part of the works shall be deemed authorised, except under written instructions from the 

Engineer. 

20.(3) Extra Works: Should works over and above those included in the contract require to be 

executed at the site, the Contractor shall have no right to be entrusted with the execution of such works 

which may be carried out by another Contractor or Contractors or by other means at the option of the 

Railway. 

20.(4)   Separate Contracts in Connection with Works: The Railway shall have the right to let other 

contracts in connection with the works. The Contractor shall afford other Contractors reasonable 

opportunity for the storage of their materials and the execution of their works and shall properly 

connect and coordinate his work with theirs. If any part of the Contractor’s work depends upon proper 

execution or result upon the work of another Contractor(s), the Contractor shall inspect and promptly 

report to the Engineer any defects in such works that render it unsuitable for such proper execution and 

results. The Contractor's failure so-to inspect and report shall constitute an acceptance of the other 

Contractor's work as fit and proper for the reception of his work, except as to defects which may 

develop in the other Contractor's work after the execution of his work. 

21. Instruction of Engineer's Representative: Any instructions or approval given by the 

Engineer's representative to Contractor in connection with the works shall bind the Contractor as 

though it had been given by the Engineer provided always as follows: 

(a) Failure of the Engineer's representative to disapprove any work or materials shall not prejudice 

the power of the Engineer thereafter to disapprove such work or material and to order the removal 

or breaking up thereof. 

(b) If the Contractor shall be dissatisfied by reason of any decision of the Engineer's representative, 

he shall be entitled to refer the matter to the Engineer who shall there upon confirm or vary such 

decision. 
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22.(1) Adherence to Specifications and Drawings: The site and the detailed drawings shall be made 

available to the contractor commensurate with the accepted programme of work submitted under clause 

19(3). The whole of the works shall be executed in perfect conformity with the specifications and 

drawings of the contract. If Contractor performs any works in a manner contrary to the specifications 

or drawings or any of them and without such reference to the Engineer, he shall bear all the costs 

arising or ensuing therefrom and shall be responsible for all loss to the Railway. 

22.(2) Drawings and Specifications of the Works: The Contractor shall keep one copy of Drawings 

and Specifications at the site, in good order, and such contract documents as may be necessary, 

available to the Engineer or the Engineer's Representative. 

22.(3) Ownership of Drawings and Specifications: All Drawings and Specifications and copies 

thereof furnished by the Railway to the Contractor are deemed to be the property of the Railway. They 

shall not be used on other works and with the exception of the signed contract set, shall be returned by 

the Contractor to the Railway on completion of the work or termination of the Contract. 

22.(4) Compliance with Contractor's Request for Details: The Engineer shall furnish with 

reasonable promptness, after receipt by him of the Contractor's request, additional instructions by 

means of drawings or otherwise, necessary for the proper execution of the works or any part thereof. 

All such drawings and instructions shall be consistent with the Contract Documents and reasonably 

inferable there from. 

 
22.(5) Meaning and Intent of Specification and Drawings: If any ambiguity arises as to the meaning 

and intent of any portion of the Specifications and Drawings or as to execution or quality of any work 

or material, or as to the measurements of the works the decision of the Engineer thereon shall be final 

subject to the appeal (within 7 days of such decision being intimated to the Contractor) to the Chief 

Engineer who shall have the power to correct any errors, omissions, or discrepancies in aforementioned 

items and whose decision in the matter in dispute or doubt shall be final and conclusive. 

 
23. Working during Night: The Contractor shall not carry out any work between sun-set and 

sun-rise without the previous permission of the Engineer. However, if the Engineer is satisfied that the 

work is not likely to be completed in time except by resorting to night work, he may order the same 

without confirming any right on the Contractor for claiming any extra payment for the same. 

 
24. Damage to Railway Property or Private Life and Property: The Contractor shall be 

responsible for all risk to the work and for trespass and shall make good at his own expense all loss 

or damage whether to the works themselves or to any other property of the Railway or the lives, persons 

or property of others from whatsoever cause in connection with the works until they are taken over 

by the Railway, although all reasonable and proper precautions may have been taken by the Contractor. 

In case the Railway shall be called upon to make good any costs, loss or damages, or to pay any 

compensation, including that payable under the provisions of the Workmen's Compensation Act or any 

statutory amendments thereof to any person or persons sustaining damages as aforesaid by reason of 

any act, or any negligence or omissions on the part of the Contractor; the amount of any costs or charges 

including costs and charges in connection with legal proceedings, which the Railway may incur in 

reference thereto, shall be charged to the Contractor. The Railway 
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shall have the power and right to pay or to defend or compromise any claim of threatened legal 

proceedings or in anticipation of legal proceedings being instituted consequent on the action or default 

of the Contractor, to take such steps as may be considered necessary or desirable to ward off or mitigate 

the effect of such proceedings, charging to Contractor, as aforesaid; any sum or sums of money which 

may be paid and any expenses whether for reinstatement or otherwise which may be incurred and the 

propriety of any such payment, defence or compromise, and the incurring of any such expenses shall 

not be called in question by the Contractor. 

 
25. Sheds, Storehouses and Yards: The Contractor shall at his own expense provide himself 

with sheds, storehouses and yards in such situations and in such numbers as in the opinion of the 

Engineer is requisite for carrying on the works and the Contractor shall keep at each such sheds, 

storehouses and yards a sufficient quantity of materials and plant in stock as not to delay the carrying 

out of the works with due expedition and the Engineer and the Engineer's representative shall have free 

access to the said sheds, store houses and yards at any time for the purpose of inspecting the stock of 

materials or plant so kept in hand, and any materials or plant which the Engineer may object to shall 

not be brought upon or used in the works, but shall be forthwith removed from the sheds, storehouses 

or yards by the Contractor. The Contractor shall at his own expenses provide and maintain suitable 

mortar mills, soaking vats or any other equipments necessary for the execution of the works. 

 
26. Provision of Efficient and Competent Staff at Work Sites by the Contractor: 

26.1 The Contractor shall place and keep on the works at all times efficient and competent staff 

to give the necessary directions to his workmen and to see that they execute their work in sound & 

proper manner and shall employ only such supervisors, workmen & labourers in or about the execution 

of any of these works as are careful and skilled in the various trades. 

26.2 The Contractor shall at once remove from the works any agents, permitted sub-contractor, 

supervisor, workman or labourer who shall be objected to by the Engineer and if and whenever required 

by the Engineer, he shall submit a correct return showing the names of all staff and workmen employed 

by him. 

26.3 In the event of the Engineer being of the opinion that the Contractor is not employing on the 

works a sufficient number of staff and workmen as is necessary for proper completion of the works 

within the time prescribed, the Contractor shall forthwith on receiving intimation to this effect deploy 

the additional number of staff and labour as specified by the Engineer within seven days of being so 

required and failure on the part of the Contractor to comply with such instructions will entitle the 

Railway to rescind the contract under Clause 62 of these conditions. 

 

 

 
26A. Deployment of Qualified Engineers at Work Sites by the Contractor: 

26A.1 The Contractor shall also employ qualified Graduate Engineer(s) or equivalent, or qualified 

Diploma Engineer(s), as prescribed in the tender documents. 

26A.2 In case the Contractor fails to employ the Engineer, as aforesaid in Para 26A.1, he shall be 

liable to pay liquidated damages at the rates, as prescribed in the tender documents. 

 

 

 

57 



GCC April 2022 
 

26A.3 No. of qualified Engineers required to be deployed by the Contractor for various activities 

contained in the works contract shall be specified in the tender documents as ‘Special Condition of 

Contract’. 

 

27.(1)    Workmanship and Testing: The whole of the works and/or supply of materials specified and 

provided in the contract or that may be necessary to be done in order to form and complete any part 

thereof shall be executed in the best and most substantial workman like manner with materials of the 

best and most approved quality of their respective kinds, agreeable to the particulars contained in or 

implied by the specifications and as referred to in and represented by the drawings or in such other 

additional particulars, instructions and drawings given during the carrying on of the works and to the 

entire satisfaction of the Engineer according to the instructions and directions which the Contractors 

may from time to time receive from the Engineer. The materials may be subjected to tests by means 

of such machines, instruments and appliances as the Engineer may direct and wholly at the expense of 

the Contractor. 

 

27.(2) Removal of Improper Work and Materials: The Engineer or the Engineer's Representative 

shall be entitled to order from time to time: 

(a) The removal from the site, within the time specified in the order, of any materials which in his 

opinion are not in accordance with the specifications or drawings. 

(b) The substitution of proper and suitable materials, and 
 

(c) the removal and proper re-execution, notwithstanding any previous tests thereof or on account 

payments therefor, of any work which in respect of materials or workmanship is not in his opinion in 

accordance with the specifications and in case of default on the part of the Contractor in carrying out 

such order, the Railway shall be entitled to rescind the contract under Clause 62 of these conditions. 

(d) The provision of Construction and Demolition Waste Management Rule 2016 issued by Ministry 

of Environment Forest and Climate Change dated 29.03.2016 and published in the Gazette of India, 

Part – II, Section -3, Sub-section (ii) are binding upon the Contractor. Contractor shall implement these 

provisions at worksites, for which no extra payment will be payable. 

28. Facilities for Inspection: The Contractor shall afford the Engineer and the Engineer's 

Representative every facility for entering in and upon every portion of the work at all hours for the 

purpose of inspection or otherwise and shall provide all labour, materials, planks, ladders, pumps, 

appliances and things of every kind required for the purpose and the Engineer and the Engineer's 

Representative shall at all times have free access to every part of the works and to all places at which 

materials for the works are stored or being prepared. 

29. Examination of Work before Covering Up: The Contractor shall give 7 days’ notice to the 

Engineer or the Engineer's Representative whenever any work or materials are intended to be covered 

up in the earth, in bodies or walls or otherwise to be placed beyond the reach of measurements in order 

that the work may be inspected or that correct dimensions may be taken before being so covered, placed 

beyond the reach of measurement in default whereof, the same shall at the option of 
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the Engineer or the Engineer's Representative be uncovered and measured at the Contractor's expense 

or no allowance shall be made for such work or materials. 

30. Temporary Works: All temporary works necessary for the proper execution of the works shall 

be provided and maintained by the Contractor and subject to the consent of the Engineer shall be 

removed by him at his expenses when they are no longer required and in such manner as the Engineer 

shall direct. In the event of failure on the part of the Contractor to remove the temporary works, the 

Engineer will cause them to be removed and cost as increased by supervision and other incidental 

charges shall be recovered from the Contractor. If temporary huts are provided by the Contractor on 

the Railway land for labour engaged by him for the execution of works, the Contractor shall arrange 

for handing over vacant possession of the said land after the work is completed; if the Contractor's 

labour refuse to vacate, and have to be evicted by the Railway, necessary expenses incurred by the 

Railway in connection therewith shall be borne by the Contractor. 

31.(1) Contractor to Supply Water for Works: Unless otherwise provided in the Contract, the 

Contractor shall be responsible for the arrangements to obtain supply of water necessary for the works. 

31.(2) Water Supply from Railway System: The Railway may supply to the Contractor part or whole 

of the quantity of the water required for the execution of works from the Railway's existing water supply 

system at or near the site of works on specified terms and conditions and at such charges as shall be 

determined by the Railway and payable by the Contractor, provided that the Contractor shall arrange, 

at his own expense, to effect the connections and lay additional pipelines and accessories on the site 

and that the Contractor shall not be entitled to any compensation for interruption of failure of the water 

supply. 

31.(3) Water Supply by Railway Transport: In the event of the Railway arranging supply of water 

to the Contractor at or near the site of works by travelling water tanks or other means, the freight and 

other charges incurred thereby, including demurrage charges that may be levied, shall be paid by the 

Contractor in addition to the charges referred to in Sub-Clause (2) of the Clause provided that the 

Contractor shall not be entitled to any compensation for interruption or failure of the water supply. 

31.(4)(a) Contractor to Arrange Supply of Electric Power for Works: Unless otherwise provided 

in the contract, the Contractor shall be responsible for arrangements to obtain supply of Electric Power 

for the works. 

(b) Electric Supply from the Railway System: The Railway may supply to the Contractor part or 

whole of the electric power wherever available   and possible, required for execution of works from the 

Railway's existing electric supply systems at or near the site of works on specified terms and conditions 

and such charges as shall be determined by the Railway and payable by the Contractor provided the 

cost of arranging necessary connections to the Railway's Electric Supply systems and laying of 

underground/overhead conductor, circuit protection, electric power meters, transmission structure, 

shall be borne by the Contractor and that the Contractor shall not be entitled to any compensation for 

interruption or failure of the Electric supply system. 

32. Property in Materials and Plant: The materials and plant brought by the Contractor upon the 

site or on the land occupied by the Contractor in connection with the works and intended to be 
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used for the execution thereof shall immediately be deemed to be the property of the Railway. Such 

of them as during the progress of the works are rejected by the Engineer under Clause 25 of these 

conditions or are declared by him not to be needed for the execution of the works or such as on the 

grant of the certificate of completion remain unused shall immediately on such rejection, declaration 

or grant cease to be deemed the property of the Railway and the Contractor may then (but not before) 

remove them from the site or the said land. This clause shall not in any way diminish the liability of 

the Contractor nor shall the Railway be in any way answerable for any loss or damage which may 

happen to or in respect of any such materials or plant either by the same being lost, stolen, injured or 

destroyed by fire, tempest or otherwise. 

33.(1) Tools, Plant and Materials Supplied by Railway: The Contractor shall take all reasonable care 

of all tools, plant and materials or other property whether of a like description or not belonging to the 

Railway and committed to his charge for the purpose of the works and shall be responsible for all 

damage or loss caused by him, his agents, permitted sub-contractor, or his workmen or others while 

they are in his charge. The Contractors shall sign accountable receipts for tools, plants and materials 

made over to him by the Engineer and on completion of the works shall hand over the unused balance 

of the same to the Engineer in good order and repair, fair wear and tear excepted, and shall be 

responsible for any failure to account for the same or any damage done thereto. 

33.(2) Hire of Railway's Plant: The Railway may hire to the Contractor such plant as concrete mixers, 

compressors and portable engines for use during execution of the works on such terms as may be 

specified in the special conditions or in a separate agreement for Hire of Plant. 

34.(1) Precaution During Progress of Works: During the execution of works, unless otherwise 

specified, the Contractor shall at his own cost provide the materials for and execute all shoring, 

timbering and strutting works as is necessary for the stability and safety of all structures, excavations 

and works and shall ensure that no damage, injury or loss is caused or likely to be caused to any person 

or property. 

34.(2) Roads and Water Courses: Existing roads or water courses shall not be blocked cut through, 

altered, diverted or obstructed in any way by the Contractor, except with the permission of the Engineer. 

All compensations claimed for any unauthorized closure, cutting through, alteration, diversion or 

obstruction to such roads or water courses by the Contractor or his agent or his staff shall be recoverable 

from the Contractor’s bills/Security Deposit or any other dues of Contractor with the Government of 

India. 

34.(3) Provision of Access to Premises: During progress of work in any street or thoroughfare, the 

Contractor shall make adequate provision for the passage of traffic, for securing safe access to all 

premises approached from such street or thoroughfare and for any drainage, water supply or means of 

lighting which may be interrupted by reasons of the execution of the works and shall react and maintain 

at his own cost barriers, lights and other safeguards as prescribed by the Engineer, for the regulation of 

the traffic, and provide watchmen necessary to prevent accidents. The works shall in such cases be 

executed night and day, if so ordered by the Engineer and with such vigour so that the traffic way be 

impeded for as short a time as possible. 

34.(4) Safety of Public: The Contractor shall be responsible to take all precautions to ensure the 

safety of the public whether on public or railway property and shall post such look out men as may, 
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in the opinion of the Engineer, be required to comply with regulations appertaining to the work. 

Contractor shall ensure placement of barricading / partitions at the place of work to ensure safety of 

habitants of adjacent area, failing which Engineer may advise stoppage of work as per his discretion. 

34.(5) Display Board: The Contractor shall be responsible for displaying the details of works i.e. name 

of work, approximate cost, expected date of completion, name and address of the Contractor and 

address of Engineer on a proper steel Board of size not less than 1m x 1m. 

35. Use of Explosives: Explosives shall not be used on the works or on the site by the Contractor 

without the permission of the Engineer and then also only in the manner and to the extent to which such 

permission is given. Where explosives are required for the works, they shall be stored in a special 

magazine to be provided by and at the cost of the Contractor in accordance with the Explosive Rules. 

The Contractor shall obtain the necessary license for the storage and the use of explosives. All 

operations in which or for which explosives are employed shall be at the sole risk and responsibility 

of the Contractor and the Contractor shall indemnify the Railway in respect thereof. 

36.(1) Suspension of Works: The Contractor shall on the order of the Engineer, suspend the progress 

of the works or any part thereof for such time or times and in such manner as the Engineer may consider 

necessary and shall during such suspension properly protect and secure the work so far as is necessary 

in the opinion of the Engineer. If such suspension is: 

(a) Provided for in the contract, or 

(b) Necessary for the proper execution of the works or by the reason of weather conditions or 

by some default on the part of the Contractor, and or 

(c) Necessary for the safety of the works or any part thereof, or 

(d) Necessary for the safety of adjoining public or other property or safety of the public or 

workmen or those who have to be at the site, or 

(e) Necessary to avoid disruption of traffic and utilities, as also to permit fast repair and 

restoration of any damaged utilities, or 

(f) Due to instruction of The National Green Tribunal or any other statutory authority due to 

high level of pollution in the city of worksite. 

36.(2)   The Contractor shall not be entitled to the extra costs, if any, incurred by him during the period 

of suspension of the works, but in the event of any suspension ordered by the Engineer for reasons 

other than aforementioned and when each such period of suspension exceeds 14 days, the Contractor 

shall be entitled to such extension of time for completion of the works as the Engineer may consider 

proper having regard to the period or periods of such suspensions and to such compensations as the 

Engineer may consider reasonable in respect of salaries or wages paid by the Contractor to his 

employees during the periods of such suspension. 

 

 

 

 

 

 

 

 

 

61 



GCC April 2022 
 

36.(3)    Suspension Lasting More than 3 Months: If the progress of the works or any part thereof 

is suspended on the order of the Engineer for more than three months at a time, the Contractor may 

serve a written notice on the Engineer requiring permission within 15 days from the receipt thereof to 

proceed with the works or that part thereof in regard to which progress is suspended and if such 

permission is not granted within that time the Contractor by further written notice so served may, but 

is not bound to, elect to treat the suspension where it affects part only of the works as an omission of 

such part or where it affects the whole of the works, as an abandonment of the contract by the Railway. 

37. Rates for Items of Works: 
 

(i) The rates, entered in the accepted Bill(s) of Quantities of the Contract are intended to provide 

for works duly and properly completed in accordance with the General and Special (if any) Conditions 

of the Contract and the Specifications and drawings together with such enlargements, extensions, 

diminutions, reductions, alterations or additions as may be ordered in terms of Clause 42 of these 

conditions and without prejudice to the generality thereof and shall be deemed to include and cover 

superintendence and labour, supply, including full freight of materials, stores, patterns, profiles, 

moulds, fittings, centerings, scaffolding, shoring props, timber, machinery, barracks, tackle, roads, 

pegs, posts, tools and all apparatus and plant required on the works, except such tools, plant or materials 

as may be specified in the contract to be supplied to the Contractor by the Railway, the erection, 

maintenance and removal of all temporary works and buildings, all watching, lighting, bailing, 

pumping and draining, all prevention of or compensation for trespass, all barriers and arrangements for 

the safety of the public or of employees during the execution of works, all sanitary and medical 

arrangements for labour camps as may be prescribed by the Railway, the setting of all work and of the 

construction, repair and upkeep of all center lines, bench marks and level pegs thereon, site clearance, 

all fees duties, royalties, rent and compensation to owners for surface damage or taxes and impositions 

payable to local authorities in respect of land, structures and all material supplied for the work or other 

duties or expenses for which the Contractor may become liable or may be put to under any provision 

of law for the purpose of or in connection with the execution of the contract and all such other incidental 

charges or contingencies as may have been specially provided for in the Specifications. 

However, if rates of existing GST or cess on GST for Works Contract is increased or any new 

tax /cess on Works Contract is imposed by Statute after the date of opening of tender but within the 

original date of completion/date of completion extended under clause 17 & 17A and the Contractor 

thereupon properly pays such taxes/cess, the Contractor shall be reimbursed the amount so paid. 

Further, if rates of existing GST or cess on GST for Works Contract is decreased or any 

tax/cess on Works Contract is decreased / removed by Statute after the date of opening of tender, the 

reduction in tax amount shall be recovered from Contractor’s bills/Security Deposit or any other dues 

of Contractor with the Government of India. 

38. Demurrage and Wharfage Dues: Demurrage charges calculated in accordance with the scale 

in force for the time being on the Railway and incurred by the Contractor failing to load or unload any 

goods or materials within the time allowed by the Railway for loading as also wharfage charges, of 

materials not removed in time, as also charges due on consignments booked by or to him shall be paid 

by the Contractor, failing which such charges shall be debited to the Contractor's 
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account in the hands of the Railway and shall be deducted from any sums which may become due to 

him in terms of the contracts. 

39.(1) Rates for Extra Item(s) of Works: 

(a) Standard Schedule of Rates (SSOR) Items: Any item of work carried out by the 

Contractor on the instructions of the Engineer which is not included in the accepted Bill(s) of Quantities 

but figures in the Standard Schedule of Rates (SSOR), shall be executed at the rates set forth in the 

"Standard Schedule of Rates (SSOR)" modified by the tender percentage as accepted in the contract 

for that chapter of Standard Schedule of Rates (SSOR). 

For item(s) not covered in this sub clause, the rate shall be decided as agreed upon betweenthe Engineer and 

the Contractor before the execution of such items of work as per sub clause (b). 

(b) Other Items: For any item of work to be carried out by the Contractor but not included in the 

accepted Bill(s) of Quantities and also not covered under sub clause (a) above, the Contractor shall be 

bound to notify the Engineer at least seven days before the necessity arises for the execution of such 

items of works that the accepted Bill(s) of Quantities does not include rate or rates for such extra work 

involved. The rates payable for such items shall be decided at the meeting to be held between the 

Engineer and Contractor, in as short a period as possible after the need for the special item has come to 

the notice. In case the Contractor fails to attend the meeting after being notified to do so or in the event 

of no settlement being arrived at, the Railway shall be entitled to execute the extra works by other means 

and the Contractor shall have no claim for loss or damage that may result from such procedure. 

The assessment of rates for extra item(s) shall be arrived at based on the prevailing market rates of 

labour, machinery & materials and by taking guidance from the following documents in order of 

priority: 

i. Analysis of Rates for “Unified Standard Schedule of Rates of Indian Railways (USSOR)” 

ii. Analysis of Rates for “Delhi Schedule of Rates issued by CPWD (DSR)” 

iii. Market Analysis 

 

.39.(2) Provided that if the Contractor commences work or incurs any expenditure in regard thereto 

before the rates as determined and agreed upon as lastly hereuntofore-mentioned, then and in such a 

case the Contractor shall only be entitled to be paid in respect of the work carried out or expenditure 

incurred by him prior to the date of determination of the rates as aforesaid according to the rates as 

shall be fixed by the Engineer. However, if the Contractor is not satisfied with the decision of the 

Engineer in this respect, he may appeal to the Chief Engineer within 30 days of getting the decision 

of the Engineer, supported by analysis of the rates claimed. The Chief Engineer's decision after hearing 

both the parties in the matter would be final and binding on the Contractor and the Railway. 

40.(1) Handing over of Works: The Contractor shall be bound to hand over the works executed under 

the contract to the Railway complete in all respects to the satisfaction of the Engineer. The Engineer 

shall determine the date on which the work is considered to have been completed, in support of which 

his certificate shall be regarded as sufficient evidence for all purposes. The Engineer shall determine 

from time to time, the date on which any particular section of the work shall 
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have been completed, and the Contractor shall be bound to observe any such determination of the 

Engineer. 

40.(2) Clearance of Site on Completion: On completion of the works, the Contractor shall clear away 

and remove from the site all constructional plant, surplus materials, rubbish and temporary works of 

every kind and leave the whole of the site and works clean and in a workman like condition to the 

satisfaction of the Engineer. No final payment in settlement of the accounts for the works shall be paid, 

held to be due or shall be made to the, Contractor till, in addition to any other condition necessary for 

final payment, site clearance shall have been affected by him, and such clearance may be made by the 

Engineer at the expense of the Contractor in the event of his failure to comply with this provision within 

7 days after receiving notice to that effect. Should it become necessary for the Engineer to have the site 

cleared at the expenses of the Contractor, the Railway shall not be held liable for any loss or damage 

to such of the Contractor's property as may be on the site and due to such removal there from which 

removal may be affected by means of public sales of such materials and property or in such a way as 

deemed fit and convenient to the Engineer. 

40A Offloading of Part(s) of Work: At the final stage of completion/ commissioning of work, in case 

the contractor fails to complete the final part(s) of the work and the value of such part(s) of the work is 

limited to 5% of the original contract value, the Engineer may allow/decide for offloading of such 

part(s) of works, either after the Contractor’s request in writing to do so or after serving a 14 (Fourteen) 

days suo-moto notice (as per annexure- VIIA), if the Engineer is of the opinion that :- 

(i) Such Offloading of works (up to 5% of original contract value) would enable successful 

completion of contract/work, 

(ii) Termination/ Part termination of the contract at this stage is not be in the interest of the 

Railway/work;, and 

(iii) The anticipated additional cost for execution of such works through other mode would not be 

substantial and can be recovered from the pending dues of the contractor; 

The Contractor shall be informed, in due course, by the Engineer of the mode and cost of 

execution of such offloaded work through other agency(ies) (as per annexure- VIIB). The extra 

expenditure so incurred in execution of the offloaded work, shall be recovered from subsequent Bill(s) 

or any other dues of the Contractor, but not exceeding the value of Performance Guarantee available in 

the contract. There shall be no other repercussion of such offloading on execution of the balance 

contract. The Contractor shall have no claim on account of above mentioned offloading of works. 

VARIATIONS IN EXTENT OF CONTRACT 
 

41.     Modification to Contract to be in Writing: In the event of any of the provisions of the contract 

required to be modified after the contract documents have been signed, the modifications shall be made 

in writing and signed by the Railway and the Contractor and no work shall proceed under such 

modifications until this has been done. Any verbal or written arrangement abandoning, modifying, 

extending, reducing or supplementing the contract or any of the terms thereof shall be deemed 

conditional and shall not be binding on the Railway unless and until the same is incorporated in a formal 

instrument and signed by the Railway and the Contractor, and till then the Railway shall have the right 

to repudiate such arrangements. 
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42.(1) Powers of Modification to Contract: The Engineer on behalf of the Railway shall be entitled 

by order in writing to enlarge or extend, diminish or reduce the works or make any alterations in their 

design, character position, site, quantities, dimensions or in the method of their execution or in the 

combination and use of materials for the execution thereof or to order any additional work to be done 

or any works not to be done and the Contractor will not be entitled, to any compensation for any 

increase/reduction in the quantities of work but will be paid only for the actual amount of work done 

and for approved materials supplied against a specific order. 

42.(2) (i) Unless otherwise specified in the special conditions of the contract, the accepted variation 

in quantity of each individual item of the contract would be upto 25% of the quantity originally 

contracted, except in case of foundation work (in which no variation limit shall apply). However, the 

rates for the increased quantities shall be as per sub- para (iii) below. 

(ii) The Contractor shall be bound to carry out the work at the agreed rates and shall not be entitled to 

any claim or any compensation whatsoever upto the limit of 25% variation in quantity of individual 

item of works. 

(iii) In case an increase in quantity of an individual item by more than 25% of the agreement quantity 

is considered unavoidable, then same shall be executed at following rates 

a. Quantities operated in excess of 125% but upto 140% of the agreement quantity of the 

concerned item, shall be paid at 98% of the rate awarded for that item in that particular 

tender; 

b. Quantities operated in excess of 140% but upto 150% of the agreement quantity of the 

concerned item shall be paid at 96% of the rate awarded for that item in that particular 

tender; 

c. Variation in quantities of individual items beyond 150% will be avoided and would be 

permitted only in exceptional unavoidable circumstances and shall be paid at 96% of the 

rate awarded for that item in that particular tender. 

d. Variation to quantities of Minor Value Item: 

The limit for varying quantities for minor value items shall be 100% (as against 25% 

prescribed for other items). A minor value item for this purpose is defined as an item whose 

original agreement value is less than 1 % of the total original contract value. 

d.(i) Quantities operated upto and including 100% of the agreement quantity of the 

concerned minor value item, shall be paid at the rate awarded for that item in that particular 

tender; 

d.(ii)      Quantities operated in excess of 100% but upto 200% of the agreement quantity 

of the concerned minor value item, shall be paid at 98% of the rate awarded for that item 

in that particular tender; 

d.(iii) Variation in quantities of individual minor value item beyond 200% will be avoided 

and would be permitted only in exceptional unavoidable circumstances and shall be paid at 

96% of the rate awarded for that item in that particular tender. 

 

(iv) In case of earthwork items, the variation limit of 25% shall apply to the gross quantity of earthwork 

items and variation in the quantities of individual classifications of soil shall not be subject to this limit. 

(v) As far as Standard Schedule of Rates (SSOR) items are concerned, the variation limit of 25% would 

apply to the value of SSOR schedule(s) as a whole and not on individual SSOR items. However, in 

case of Non Standard Schedule of Rates (SSOR) items, the limit of 25% would apply on 
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the individual items irrespective of the manner of quoting the rate (single percentage rate or individual 

item rate). 

42.(3) Valuation of Variations: The enlargements, extensions, diminution, reduction, alterations or 

additions referred to in Sub-Clause (2) of this Clause shall in no degree affect the validity of the 

contract; but shall be performed by the Contractor as provided therein and be subject to the same 

conditions, stipulations and obligations as if they had been originally and expressively included and 

provided for in the Specifications and Drawings and the amounts to be paid therefor shall be calculated 

in accordance with the accepted Bill(s) of Quantities. Any extra item(s)/quantities of work falling 

outside the purview of the provisions of Sub-Clause (2) above shall be paid for at the rates determined 

under Clause-39 of these Conditions. 

 

 
CLAIMS 

 

43.(1) Quarterly Statement of Claims: The Contractor shall prepare and furnish to the Engineer once 

in every quarter commencing from the month following the month of issue of Letter of Acceptance, an 

account giving full and detailed particulars of all claims for any additional expenses to which the 

Contractor may consider himself entitled to and of all extra or additional works ordered by the Engineer 

which he has executed during the preceding quarter and no claim for payment for such work will be 

considered which has not been included in such particulars. 

43.(2)     Signing of "No Claim" Certificate : The Contractor shall not be entitled to make any claim 

whatsoever against the Railway under or by virtue of or arising out of this contract, nor shall the 

Railway entertain or consider any such claim, if made by the Contractor, after he shall have signed a 

"No Claim" Certificate in favour of the Railway in such form as shall be required by the Railway after 

the works are finally measured up. The Contactor shall be debarred from disputing the correctness of 

the items covered by "No Claim" Certificate or demanding a clearance to arbitration in respect thereof. 
 

MEASUREMENTS, CERTIFICATES AND PAYMENTS 
 

44. Quantities in Bill(s) of Quantities Annexed to Contract: The quantities set out in the accepted 

Bill(s) of Quantities with items of works quantified are the estimated quantities of the works and they 

shall not be taken as the actual and correct quantities of the work to be executed by the Contractor in 

fulfillment of his obligations under the contract. 

45(i). Measurement of Works by Railway: The Contractor shall be paid for the works at the rates 

in the accepted Bill(s) of Quantities and for extra works at rates determined under Clause 39 of these 

Conditions on the measurements taken by the Engineer or the Engineer's representative in accordance 

with the rules prescribed for the purpose by the Railway. The quantities for items the unit of which in 

the accepted Bill(s) of Quantities is 100 or 1000 shall be calculated to the nearest whole number, any 

fraction below half being dropped and half and above being taken as one; for items the unit of which 

in the accepted Bill(s) of Quantities is single, the quantities shall be calculated to two places of 

decimals. Such measurements will be taken of the work in progress from time to time and at such 

intervals as in the opinion of the Engineer shall be proper having regard to the progress of works. The 

date and time on which ‘on account’ or ‘final’ measurements are to be made shall be communicated 
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to the Contractor who shall be present at the site and shall sign the results of the measurements (which 

shall also be signed by the Engineer or the Engineer's representative) recorded in the official 

measurements book as an acknowledgement of his acceptance of the accuracy of the measurements. 

Failing the Contractor's attendance, the work may be measured up in his absence and such 

measurements shall, notwithstanding such absence, be binding upon the Contractor whether or not he 

shall have signed the measurement books provided always that any objection made by him to 

measurement shall be duly investigated and considered in the manner set out below: 

(a) It shall be open to the Contractor to take specific objection to any recorded measurements or 

Classification on any ground within seven days of the date of such measurements. Any re- measurement 

taken by the Engineer or the Engineer's representative in the presence of the Contractor or in his absence 

after due notice has been given to him in consequence of objection made by the Contractor shall be 

final and binding on the Contractor and no claim whatsoever shall thereafter be entertained regarding 

the accuracy and Classification of the measurements. 

(b) If an objection raised by the Contractor is found by the Engineer to be incorrect the Contractor shall 

be liable to pay the actual expenses incurred in measurements. 

 

 
45(ii). Measurement of Works by Contractor’s Authorized Representative (in case the contract 

provides for the same): 

(a) The Contractor shall be paid for the works at the rates in the accepted Bill(s) of Quantities and for 

extra works at rates determined under Clause 39 of these Conditions on the measurements taken by the 

Contractor’s authorized Engineer in accordance with the rules prescribed for the purpose by the 

Railway. The quantities for items the unit of which in the accepted Bill(s) of Quantities is 100 or 1000 

shall be calculated to the nearest whole number, any fraction below half being dropped and half and 

above being taken as one; for items the unit of which in the accepted Bill(s) of Quantities is single, the 

quantities shall be calculated to two places of decimals. Such measurements will be taken of the work 

in progress from time to time. The date and time on which ‘on account’ or ‘final’ measurements are to 

be made shall be communicated to the Engineer. 

The date and time of test checks shall be communicated to the Contractor who shall be present at 

the site and shall witness the test checks, failing the Contractor’s attendance the test checks may be 

conducted in his absence and such test checks shall not withstanding such absence be binding upon 

Contractor provided always that any objection made by Contractor to test check shall be duly 

investigated and considered in the manner set out below: 

(i) It shall be open to the Contractor to take specific objection to test checks of any recorded 

measurement within 7 days of date of such test checks. Any re-test check done by the concerned 

Railway’s authority in the presence of the Contractor or in his absence after due notice given to 

him in consequent of objection made by the Contractor shall be final and binding on the 

Contractor and no claim whatsoever shall thereafter be entertained regarding the accuracy and 

classification of the measurements. 

(ii) If an objection raised by the Contractor is found by the Engineer to be incorrect the Contractor 

shall be liable to pay the actual expenses incurred in measurements. 
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(b) Incorrect measurement, actions to be taken: If in case during test check or otherwise, it is 

detected by the Engineer that agency has claimed any exaggerated measurement or has claimed any 

false measurement for the works which have not been executed; amounting to variation of 5% or 

more of claimed gross bill amount, action shall be taken as following: 

(i) On first occasion of noticing exaggerated/ false measurement, Engineer shall recover liquidated 

damages equal to10% of claimed gross bill value. 

(ii) On any next occasion of noticing any exaggerated/false measurement, railway shall recover 

liquidated damages equal to 15% of claimed gross bill value. In addition, the facility of recording 

of measurements by Contractor as well as release of provisional payment shall be withdrawn. 

Once withdrawn, measurements shall be done by railway as per clause 45(i) above. 

46.(1) "On-Account " Payments: The Contractor shall be entitled to be paid from time to time by 

way of "On-Account" payment only for such works as in the opinion of the Engineer he has executed 

in terms of the contract. All payments due on the Engineer’s/Engineer's Representative's certificates 

of measurements or Engineer’s certified “Contractor’s authorized Engineer’s measurements” shall 

be subject to any deductions which may be made under these presents and shall further be subject to, 

unless otherwise required by Clause 16 of these Conditions, a retention of six percent by way of 

Security Deposits, until the amount of Security Deposit by way of such retentions shall amount to 5% 

of the total value of the contract provided always that the Engineer may by any certificate make any 

correction or modification in any previous certificate which shall have been issued by him and that the 

Engineer may withhold any certificate, if the works or any part thereof are not being carried out to 

his satisfaction. 

46.(2)   Rounding off Amounts: The total amount due on each certificate shall be rounded off to the 

nearest rupee, i.e. sum less than 50 paise shall be omitted and sums of 50 paise and more upto₹1 will 

be reckoned as ₹ 1. 

46.(3)     On Account Payments not Prejudicial to Final Settlement: "On-Account" payments made 

to the Contractor shall be without prejudice to the final making up of the accounts (except where 

measurements are specifically noted in the Measurement Book as "Final Measurements" and as such 

have been signed by the Contractor and Engineer/Engineer's Representative) and shall in no respect be 

considered or used as evidence of any facts stated in or to be inferred from such accounts nor of any 

particular quantity of work having been executed nor of the manner of its execution being satisfactory. 

46.(4) If payment(s) of Advances are applicable in the contract, as mentioned in the Tender Documents, 

Railway shall make payment(s) of Interest bearing advances, on the request of contractor. The payment 

and recovery of such Advances shall be made as under: 

(a) : Mobilisation Advance – 

This shall be limited to 10% of the Contract value and shall be paid in 2 stages : 

Stage 1– 5% of Contract Value on signing of the contract agreement. 

Stage 2 – 5% on mobilization of site-establishment, setting up offices, bringing in equipment 

and actual commencement of work. 

The stage 1 of advance shall be payable immediately after signing of contract agreement. 
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The stage 2 of advance shall be payable at the time of mobilisation, only after submission of an 

utilization certificate by the contractor that the Stage 1 advance has been properly utilized in the 

contract. 

These Advances shall be payable against irrevocable guarantee (Bank Guarantee, FDRs) from a 

scheduled commercial bank of India of at least 110% of the value of the sanctioned advance 

amount (covering principal plus interest). 

(b) : Advance Against Machinery and Equipment – 

This advance shall be limited to a maximum of 10% of the contract value against new Machinery & 

Equipment, involving substantial outlay, brought to site and essentially required for the work. This 

advance shall not exceed 75% of the purchase price of such Equipment and shall be payable when 

Equipment is hypothecated to the President of India by a suitable bond or alternatively covered by 

an irrevocable Bank Guarantee from a scheduled commercial bank of India for full cost of the Plant 

& Equipment in a form acceptable to Railways. The Plant & Equipment shall be insured for the full 

value and for the entire period, they are required for the work. This Plant & Equipment shall not be 

removed from the site of work without prior written permission of the Engineer. No advance should 

be given against old Plant & Machinery. 

The advances under sub clause (a) and (b) above, are subject to the following conditions - 

(i) The full amount of Advances shall be recovered from contractor dues. The recovery shall 

commence when the value of contract executed reaches 15% of original contract value and shall 

be completed when the value of work executed reaches 85% of the original contract value. The 

installments on each "on account bill" will be on pro-rata basis. 

Interest shall be recovered on the advance outstanding for the period commencing from the 

date of payment of advance till date of particular on-account bill (through which recovery of 

principal is effected) and adjusted fully against on-account bill along with pro-rata principal 

recovery. In the event of any short-fall, the same shall be carried forward to the next on-account 

bill and shall attract interest. 

(ii) The advances shall be used by the Contractor for the purpose of the Contract, and for the 

purpose for which they are paid. Under no circumstances, shall the advances be diverted for other 

purposes. Any such diversion shall be construed as a breach of the Contract and the Contractor 

shall be asked to return the advance at once and pay interest at 15% per annum till the advance is 

recovered back from him. The Contractor shall return the advance and pay the interest in one go 

without demur. The Contractor, if required by the Engineer shall provide the details of utilisation 

of Mobilisation advance. 

(iii) If the Contractor is found to have contravened the provision, it will constitute a breach of 

contract and Railway shall be entitled to terminate the contract and forfeit his Performance 

Guarantee as well as Security Deposit. 

(iv) In cases, where the Contract is rescinded as per clause 62 of the contract or short closed under 

any other condition(s) of the contract, without making full recovery of advances and accrued 

interest thereon, by the Railway, such balance of advances and accrued interest thereon shall 

immediately become due and payable by the Contractor to the Railway. The same shall be 

recovered from any due of Contractor with the Government of India. 
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46.(5) Manner of Payment: Unless otherwise specified payments to the Contractor will be transferred 

electronically to his bank account. 

46A. Price Variation Clause (PVC): 

 
46A.1 Applicability: Price Variation Clause (PVC) shall be applicable only in tender having 

advertised value above Rs. 2 Crores. Provided further that, in a contract where PVC is applicable, 

following shall be outside the purview of price adjustments (i.e. shall be excluded from the gross value 

of the work for the purpose of price variation) : 

a) Materials supplied by Railway to the Contractors, either free or at fixed rate; 

b) Any extra item(s) included in subsequent variation falling outside the purview of the Bill(s) 

of Quantities of tender, under clause 39. (1)(b) of these Standard General Conditions, unless 

applicability of PVC and ‘Base Month’ has been specially agreed, while fixing the rates of 

such extra item(s). 

 

46A.2 Base Month: The Base Month for ‘Price Variation Clause’ shall be taken as the one month 

prior to closing of tender, unless otherwise stated elsewhere. The quarter for applicability of PVC shall 

commence from the month following the Base month. The Price Variation shall be based on the 

average Price Index of the quarter under consideration. 

46A.3 Validity: 
 

Rates accepted by Railway Administration shall hold good till completion of work and no additional 

individual claim shall be admissible except: 

(a) Payment/recovery for increase/decrease in GST on works contract or imposition/removal of 

any tax/cess on Works Contract as per Clause 37, 

(b) Payment/recovery for overall market situation as per Price Variation Clause given hereunder. 

 

46A.4 Components of various items in a contract on which variation in prices be admissible, shall be 

steel, cement, ferrous material, non-ferrous material, insulators, zinc and other materials, labour, plant 

& machinery, fuel, explosives, detonators etc. Adjustment for variation in prices of these items shall 

be determined in the manner prescribed. 

46A.5No price variation shall be admissible for fixed components. 
 

46A.6 The percentages of various components in various type of works shall be as specified for all 

item (s)/ Bill(s) of Quantities in tender document and the same shall be fixed as per table & 

classifications given below: 

 

 

 

 

 

 

 
(I). For Civil Engineering Works 
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S 

N 

Classification 

 
 

 
Components  

1
A

, 
2
 &

 3
A

 

 

4
A

 

 

5
A

 

 

6
A

 

 

7
 

 

8
A

 

 

9
A

 

1
B

, 
3
B

, 
4
B

, 
5
B

, 
6
B

 8
B

 &
 9

B
 

1
C

, 
3
C

, 
4
C

, 
5
C

, 
6
C

, 
8
C

 &
 9

C
 

3
D

, 
4
D

, 
5
D

, 
6
D

, 
8
D

 &
 9

D
 

3
E

, 
4
E

, 
5
E

, 
6
E

, 
8
E

 &
 9

E
 

1 Fixed * 15 15 15 15 15 15 15 15 15 15 15 

2 Labour Lc 20 25 30 20 50 20 20 0 0 10 25 

3 Steel Sc 0 0 0 0 0 0 0 85 0 50 0 

4 Cement Cc 0 0 15 0 0 0 0 0 85 0 0 

5 Plant 

Machinery 

& Spares 

 

PMc 

 

30 

 

15 

 

5 

 

20 

 

15 

 

20 

 

30 

 

0 

 

0 

 

10 

 

30 

6 Fuel & 

Lubricants 
Fc 25 15 5 15 15 20 15 0 0 10 20 

7 Other 

materials 
Mc 10 15 30 30 5 25 20 0 0 5 10 

8 Detonators 

& 

Explosive 

 

Ec 

 

0 

 

15 

 

0 

 

0 

 

0 

 

0 

 

0 

 

0 

 

0 

 

0 

 

0 

Total 100 100 100 100 100 100 100 100 100 100 100 

* It shall not be considered for any price variation. 

 

The classification mentioned in the table above represents following type of item(s) in the work(s) – 

1 Earthwork in Formation 

1A All Item(s) excluding 1B or/and 1C 

1B Item(s) for supply of Steel 

1C Item(s) for supply of Cement 

2 Ballast Supply Works 

3 Tunnelling Works (Without Explosives) 

3A All Item(s) excluding 3B or/and 3C or/and 3D or/and 3E 

3B Item(s) for supply of Steel 

3C Item(s) for supply of Cement or/and Grout 

3D Item(s) for Fabrication & Erection of Structures including supply of Steel 

3E Item(s) for Fabrication & Erection of Structures excluding supply of Steel. 

4 Tunnelling Works (With explosives) 

4A All Item(s) excluding 4B or/and 4C or/and 4D or/and 4E 

4B Item(s) for supply of Steel 

4C Item(s) for supply of Cement or/and Grout 

4D Item(s) for Fabrication & Erection of Structures including supply of Steel 

4E Item(s) for Fabrication & Erection of Structures excluding supply of Steel. 

5 Building Works 

5A All Item(s) excluding 5B or/and 5C or/and 5D or/and 5E 

5B Item(s) for supply of Steel 

5C Item(s) for supply of Cement 
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5D Item(s) for Fabrication & Erection of Structures including supply of Steel 

5E Item(s) for Fabrication & Erection of Structures excluding supply of Steel. 

6 Bridges & Protection work 

6A All Item(s) excluding 6B or/and 6C or/and 6D or/and 6E 

6B Item(s) for supply of Steel 

6C Item(s) for supply of Cement 

6D  Item(s) for Fabrication, Assembly, Erection& Launching of Girders including supply of 

Steel 

6E Item(s) for Fabrication, Assembly, Erection &Launching of Girders excluding supply of 

Steel 

7 Permanent Way linking 

8 Platform, Passenger Amenities 

8A All Item(s) excluding 8B or/and 8C or/and 8D or/and 8E 

8B Item(s) for supply of Steel item/fittings 

8C Item(s) for supply of Cement Item 

8D Item(s) for Fabrication & Erection of Structures including supply of Steel 

8E Item(s) for Fabrication & Erection of Structures excluding supply of Steel 

9 Any Other Works not covered in Classification 1 to 8 

9A All Item(s) excluding 9B or/and 9C or/and 9D or/and 9E 

9B Item(s) for supply of Steel 

9C Item(s) for supply of Cement or/and Grout 

9D Item(s) for Fabrication & Erection of Structures including supply of Steel 

9E Item(s) for Fabrication & Erection of Structures excluding supply of Steel 

46A.7 Formulae: The Amount of variation in prices in various components (labour, material etc.) 

shall be worked out by the following formulae: 

(i) L = (W or WSF or WF or WSFL or WFL) x (LQ – LB) x LC 

LB x 100 

(ii) M = (W or WSF or WF or WSFL or WFL) x (MQ – MB) x MC 

MB x100 

(iii) F = (W or WSF or WF or WSFL or WFL) x (FQ – FB) x FC 

FB x 100 

(iv) E = (W) x (EQ – EB) x EC 

EB x100 

(v) PM = (W or WSF or WF or WSFL) x(PMQ-PMB) x PMC 

PMB x 100 

(vi) S = (W or WS or WSF) x (SQ-SB) x SC 

SB x 100 

(vii) C = (W or WC) x (CQ – CB) x CC 

CB x 100 
 

(II) For Railway Electrification Works: 
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(i) T = [0.4136x(CQ– CB) / CB] x 85 

(ii) R = [0.94x(RT - RO) / RO + 0.06x(ZT - ZO) / ZO] x 85 

(iii) N = [(PT - PO) / PO] x 85 

(iv) I = [(IT – IO) / IO] x 85 

(v) G = [(MQ - MB) / MB] x 85 

(vi) Er = [(LQ - LB) / LB] x 85 

 

Where, 

L Amount of price variation in Labour 

M Amount of price variation in Materials 

F Amount of price variation in Fuel 

E Amount of price variation in Explosives 

PM Amount of price variation in Plant, Machinery and Spares 

S Amount of price variation in Steel Supply Item 

C Amount of price variation in Cement Supply Item 

T Percentage variation payable on the gross value of bill of Concreting (Bill(s) of 

Quantities for concrete items) 

R Percentage variation payable on the gross value of bill of Ferrous Items (Bill(s) of 

Quantities for ferrous items) 

N Percentage variation payable on the gross value of bill of Non-Ferrous Items 

(Bill(s) of Quantities for non-ferrous items) 

I Percentage variation payable on the gross value of bill of Insulator (Bill(s) of 

Quantities for Insulator items) 

G Percentage variation payable on the gross value of bill of General Works (Bill(s) of 

Quantities for General items) 

Er Percentage variation payable on the gross value of erection (Bill(s) of Quantities for 

Erection Item) 

LC % of Labour Component in the item(s) 

MC % of Material Component in the item(s) 

FC % of Fuel Component in the item(s) 

EC % of Explosive Component in the item(s) 

PMC % of Plant, Machinery and Spares Component in the item(s) 

SC % of Steel Supply item Component in the item(s) 

CC % of Cement Supply item Component in the item(s) 

W  Gross value of work done by Contractor as per on-account bill(s) excluding the 

Gross value of work under WS or/and WC or/and WSF or/and WF or/and WSFL or/and 

WFL and cost of materials supplied by Railway either free or at fixed rate, 

WS Gross value of work done by Contractor for item(s) of supply of steel. 
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WC Gross value of work done by Contractor for item(s) of supply of cement and /or 

supply of grout material. 

WSF Gross value of work done by Contractor for item(s) of Fabrication & Erection of 

Structures including supply of Steel. 

WF Gross value of work done by Contractor for Fabrication & Erection of Structures 

excluding supply of Steel. 

WSFL Gross value of work done by Contractor for item(s) of Fabrication, Assembly, Erection 

/ Launching of Girders including supply of Steel. 

WFL Gross value of work done by Contractor for item(s) of Fabrication, Assembly, Erection 

/ Launching of Girders excluding supply of Steel. 

LB Consumer Price Index for Industrial Workers - All India: Published in R.B.I. 

Bulletin for the base period 

LQ Consumer Price Index for Industrial Workers - All India: Published in R.B.I. Bulletin 

for the average price index of the 3 months of the quarter under consideration 

MB Wholesale Price Index: All commodities – as published in the R.B.I. Bulletin for the 

base period 

MQ Wholesale Price Index: All commodities – as published in the R.B.I. Bulletin for the 
average price index of the 3 months of the quarter under consideration 

FB The average of official prices of Diesel available on the official website of 

‘Petroleum Planning and Analysis cell’ under Ministry of Petroleum and Natural 

Gas for Delhi, Kolkata, Mumbai &Chennai, for the base period 

FQ The average of official prices of Diesel available on the official website of 

‘Petroleum Planning and Analysis cell’ under Ministry of Petroleum and Natural 

Gas for Delhi, Kolkata, Mumbai &Chennai, for the 3 months of the quarter under 

consideration 

EB Index number of Monthly Whole Sale Price Index for the category ‘Explosive’ of 

(g). Manufacture of other chemical products under (J) MANUFACTURE OF 

CHEMICALS AND CHEMICAL PRODUCTS, published by Office of Economic 

Adviser, Govt. of India, Ministry of Commerce & Industry, Department of Industrial 

Policy & Promotion (DIPP), for the base period. 

EQ Index number of Monthly Whole Sale Price Index for the category ‘Explosive’ of 

(g). Manufacture of other chemical products under (J) MANUFACTURE OF 

CHEMICALS AND CHEMICAL PRODUCTS, published by Office of Economic 

Adviser, Govt. of India, Govt. of India, Ministry of Commerce & Industry, 

Department of Industrial Policy & Promotion (DIPP), for the average price index of 

3 months of the quarter under consideration. 

PMB Index Number of Wholesale Prices in India by Groups and Sub Groups (Averages) 

for ‘Manufacture of machinery for mining, quarrying and construction’– published 
in RBI (Reserve Bank of India) Bulletin, for the base period. 

PMQ Index Number of Wholesale Prices in India by Groups and Sub Groups (Averages) 

for ‘Manufacture of machinery for mining, quarrying and construction’– published 

in RBI (Reserve Bank of India) Bulletin, for the average price index of 3 months of 

the quarter under consideration. 
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SB The average rate provided by the Joint Plant Committee for the relevant category 

of steel item as mentioned in Clause 46A.9; for the base period. 

SQ The average rate provided by the Joint Plant Committee for the relevant category 

of steel item as mentioned in Clause 46A.9; for the 3 months of the quarter under 

consideration. 

CB Index No. of Wholesale Price Index of sub-group Cement, Lime & Plaster as 

published in RBI Bulletin for the base period 

CQ No. of Wholesale Price Index of sub-group Cement, Lime & Plaster as published 

in RBI Bulletin for the average price index of the 3 months of the quarter under 

consideration 

RT IEEMA price index for Steel Blooms (size 150mmx150mm) for the month which is 

two months prior to date of inspection of material. 

RO IEEMA price index for Steel Blooms (size 150mmx150mm)for the month which is 

one month prior to date of opening of tender. 

PT IEEMA price index for Copper wire rods for the month which is two months prior 

to date of inspection of material. 

PO IEEMA price index for Copper wire rods for the month which is one month prior to 

date of opening of tender. 

ZT IEEMA price index for Zinc for the month which is two months prior to date of 

inspection of material 

ZO IEEMA price index for Zinc for the month which is one month prior to date of 

opening of tender 

IT RBI wholesale price index for the sub-group “Insulators” for the month which is two 

months prior to date of inspection of material 

IO RBI wholesale price index for the sub-group “Insulators” for the month which is one 

month prior to date of opening of tender 

 
(III) SIGNALING & TELECOMMUNICATION WORKS: 

(a) The following expressions and meanings are assigned to the value of the work done for 

signalling and telecommunication works: 

 

SIGWK = Value of signalling works for a stage payment of the item signalling works; 

INVSIG = Value of inventory for signalling works for a stage payment of the item inventory 

for signalling works; 

INTGTESTSIG = Value of integrated testing and commission for signalling works of the 

Railway Project; 

COMWK= Value of telecommunication works for a stage payment of the item 

telecommunication works; 

INVCOM = Value of inventory for telecommunication works for a stage payment of the item 

inventory for telecommunication works; and 

INTGTESTCOM = Value of integrated testing and commission for telecommunication 

works of the Railway Project. 
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(b) Price adjustment for changes in cost of signalling works and telecommunication works shall 

be paid in accordance with the following formula: 

(i) VSIGWK = 0.85 SIGWK x [PELEX x (ELEXi – ELEXo)/ ELEXo + POFC x (OFCi 

– OFCo)/OFCo + PLB x (LBi – LBo)/LBo + POTH x (OTHi - OTHo)/OTHo + S30C 

x (P30Ci – P30Co)/ P30Co + S24C x (P24Ci – P24Co)/ P24Co + S19C x (P19Ci – P19Co)/ 

P19Co + S12C x (P12Ci – P12Co)/ P120Co + S9C x (P9Ci – P9Co)/ P9Co + S6C x (P6Ci 

– P6Co)/ P6Co + S4C x (P4Ci – P4Co)/ P4Co + S2C x (P2Ci – P2Co)/ P2Co + S12C2.5 

x (P12C2.5i – P12C2.5o)/ P12C2.5o + S2C2.5 x (P2C2.5i – P2C2.5o)/ P2C2.5o + S2C25 

x (P2C25i – P2C25o)/ P2C25o + QC x (PQCi – PQCo)/ PQCo; 

(ii) VINVSIG = 0.85 SIGWK x [PELEX x (ELEXi – ELEXo)/ ELEXo + POTH x (OTHi 

- OTHo)/OTHo]; 

(iii) VINTGTESTSIG = 0.85 INTGTESTSIG x [PLB x (LBi – LBo)/LBo + POTH x 

(OTHi- OTHo)/OTHo]; 

(iv) VCOMWK = 0.85 COMWK x [PELEX x (ELEXi – ELEXo)/ ELEXo + POFC x (OFCi 

– OFCo)/OFCo + PLB x (LBi – LBo)/LBo + POTH x (OTHi - OTHo)/OTHo 

+ S30C x (P30Ci – P30Co)/ P30Co + S24C x (P24Ci – P24Co)/ P24Co + S19C x (P19Ci 

– P19Co)/ P19Co + S12C x (P12Ci – P12Co)/ P120Co + S9C x (P9Ci – P9Co)/ P9Co + 

S6C x (P6Ci – P6Co)/ P6Co + S4C x (P4Ci – P4Co)/ P4Co + S2C x (P2Ci – P2Co)/ P2Co+ 

S12C2.5 x (P12C2.5i – P12C2.5o)/ P12C2.5o + S2C2.5 x (P2C2.5i – P2C2.5o)/ P2C2.5o 

+ S2C25 x (P2C25i – P2C25o)/ P2C25o + QC x (PQCi – PQCo)/ PQCo+ PCEQP x 

(CEQPi – CEQPo)/CEQPo]; 

(v) VINVCOM = 0.85 SIGWK x [PELEX x (ELEXi – ELEXo)/ ELEXo + PCEQP x 

(CEQPi – CEQPo)/CEQPo + POTH x (OTHi - OTHo)/OTHo]; and 

(vi) VINTGTESTCOM = 0.85 INTGTESTCOM x [PLB x (LBi – LBo)/LBo + POTH x 

(OTHi - OTHo)/OTHo]. 

Where 

VSIGWK = Increase or decrease in the cost of signalling works during the period under 

consideration due to changes in the rates for relevant components as specified in sub- paragraph 

(h); 

VINVSIG = Increase or decrease in the cost of inventory for signalling during the period under 

consideration due to changes in the rates for relevant components as specified in sub- paragraph 

(h); 

VINTGTESTSIG = Increase or decrease in the cost of integrated testing and commissioning 

of signalling works of the Railway Project during the period under consideration due to 

changes in the rates for relevant components as specified in sub-paragraph (h); 

VCOMWK = Increase or decrease in the cost of communication works during the period under 

consideration due to changes in the rates for relevant components as specified in sub- paragraph 

(h); 

VINVCOM = Increase or decrease in the cost of inventory for telecommunications works 

during the period under consideration due to changes in the rates for relevant components as 
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specified in sub-paragraph (h); 

VINTGTESTCOM = Increase or decrease in the cost of integrated testing and commissioning 

of telecommunication works of the Railway Project during the period under consideration due 

to changes in the rates for relevant components as specified in sub- paragraph (h); 

PCEQP, PELEX, PIC, PLB, POFC, and POTH are the percentages of communication 

equipment, electronics, PVC insulated cables, labour, optical fibre cables, and other materials 

respectively; 

CEQPo = The wholesale price index as published by the Ministry of Commerce and Industry, 

Government of India (hereinafter called “WPI”) for communication equipment for the month 

of the Base Month; 

CEQPi = The WPI for communication equipment for the average price index of the 3 months 

of the quarter under consideration; 

ELEXo = The WPI for electronics for the month of the Base Month; 

ELEXi = The WPI for electronics for the average price index of the 3 months of the quarter 

under consideration; 

P30Ci = Price payable per Km as adjusted in accordance with price variation Clause for size 

30C x 1.5 sq mm signalling cable 

P30Co = Price per Km of cable as per purchase order/ Contract agreement. 

S30C = Percentage of size 30C x 1.5 sq mm signalling cable shall govern the price 

adjustment of the contract price for signalling and telecommunication works. 

P24Ci = Price payable per Km as adjusted in accordance with price variation Clause for size 

24C x 1.5 sq mm signalling cable 

P24Co = Price per Km of cable as per purchase order/ Contract agreement. 

S24C = Percentage of size 24C x 1.5 sq mm signalling cable shall govern the price 

adjustment of the contract price for signalling and telecommunication works. 

P19Ci = Price payable per Km as adjusted in accordance with price variation Clause for size 

19C x 1.5 sq mm signalling cable 

P19Co = Price per Km of cable as per purchase order/ Contract agreement. 

S19C = Percentage of size 19C x 1.5 sq mm signalling cable shall govern the price 

adjustment of the contract price for signalling and telecommunication works. 

P12Ci = Price payable per Km as adjusted in accordance with price variation Clause for size 

12C x 1.5 sq mm signalling cable 

P12Co = Price per Km of cable as per purchase order/ Contract agreement. 

S12C = Percentage of size 12C x 1.5 sq mm signalling cable shall govern the price 

adjustment of the contract price for signalling and telecommunication works. 

P9Ci = Price payable per Km as adjusted in accordance with price variation Clause for size 

9C x 1.5 sq mm signalling cable 
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P9Co = Price per Km of cable as per purchase order/ Contract agreement. 

S9C = Percentage of size 9C x 1.5 sq mm signalling cable shall govern the price adjustment 

of the contract price for signalling and telecommunication works. 

P6Ci = Price payable per Km as adjusted in accordance with price variation Clause for size 

6C x 1.5 sq mm signalling cable 

P6Co = Price per Km of cable as per purchase order/ Contract agreement. 

S6C = Percentage of size 6C x 1.5 sq mm signalling cable shall govern the price adjustment 

of the contract price for signalling and telecommunication works. 

P4Ci = Price payable per Km as adjusted in accordance with price variation Clause for size 

4C x 1.5 sq mm signalling cable 

P4Co = Price per Km of cable as per purchase order/ Contract agreement. 

S4C = Percentage of size 4C x 1.5 sq mm signalling cable shall govern the price adjustment 

of the contract price for signalling and telecommunication works. 

P2Ci = Price payable per Km as adjusted in accordance with price variation Clause for size 

2C x 1.5 sq mm signalling cable 

P2Co = Price per Km of cable as per purchase order/ Contract agreement. 

S2C = Percentage of size 2C x 1.5 sq mm signalling cable shall govern the price adjustment 

of the contract price for signalling and telecommunication works. 

P12C2.5i = Price payable per Km as adjusted in accordance with price variation Clause for 

size 12C x 2.5 sq mm signalling cable 

P12C2.5o = Price per Km of cable as per purchase order/ Contract agreement. 

S12C2.5 = Percentage of size 12C x 2.5 sq mm signalling cable shall govern the price 

adjustment of the contract price for signalling and telecommunication works. 

P2C2.5i = Price payable per Km as adjusted in accordance with price variation Clause for 

size 2C x 2.5 sq mm signalling cable 

P2C2.5o = Price per Km of cable as per purchase order/ Contract agreement. 

S2C2.5 = Percentage of size 2C x 2.5 sq mm signalling cable shall govern the price 

adjustment of the contract price for signalling and telecommunication works. 

P2C25i = Price payable per Km as adjusted in accordance with price variation Clause for size 

2C x 25 sq mm signalling cable 

P2C25o = Price per Km of cable as per purchase order/ Contract agreement. 

S2C25 = Percentage of size 2C x 25 sq mm signalling cable shall govern the price adjustment 

of the contract price for signalling and telecommunication works. 

PQCi = Price payable per Km as adjusted in accordance with price variation Clause for size 

0.9mm dia, 6 Quad cable. 

PQCo= Price per Km of cable as per purchase order/ Contract agreement. 

QC = Percentage of size 0.9mm dia, 6 Quad cable shall govern the price. 
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LBo = The consumer price index for industrial workers – All India, published by Labour 

Bureau, Ministry of Labour, Government of India, (hereinafter called “CPI”) for the month 

of the Base Month; 

LBi = The CPI for industrial workers – All India for the average price index of the 3 months 

of the quarter under consideration; 

OFCo = The WPI for fibre cables for the month of the Base Month; 

OFCi = The WPI for fibre cables for the average price index of the 3 months of the quarter 

under consideration; 

OTHo = The WPI for all commodities for the month of the Base Month; and 

OTHi = The WPI for all commodities for the average price index of the 3 months of the quarter 

under consideration. 

(c) The following percentages shall govern the price adjustment of the Contract Price for 

signalling and telecommunication works: 
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Electronics (PELEX) ***% ***% _ ***% ***% _ 

 

Communication Equipment (PCEQP) 
 

_ 
 

_ 
 

_ 
 

***% 
 

***% 
 

_ 

Optical Fibre Cable (POFC) ***% _ _ ***% _ _ 

30C x 1.5 sq mm signalling cable(S30C) ***% _ _ ***% _ _ 

24C x 1.5 sq mm signalling cable (S24C) ***% _ _ ***% _ _ 

19Cx 1.5 sq mm signalling cable (S19C) ***% _ _ ***% _ _ 

12C x 1.5 sq mm signalling cable (S12C) ***% _ _ ***% _ _ 

9C x 1.5 sq mm signalling cable (S9C) ***% _ _ ***% _ _ 

6C x 1.5 sq mm signalling cable (S6C) ***% _ _ ***% _ _ 

4C x 1.5 sq mm signalling cable (S4C) ***% _ _ ***% _ _ 
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2C x 1.5 sq mm signalling cable (S2C) ***% _ _ ***% _ _ 

12C x 2.5 sq mm signalling cable (S12C2.5) ***% _ _ ***% _ _ 

2C x 2.5 sq mm signalling cable (S2C2.5) ***% _ _ ***% _ _ 

2C x 25 sq mm signalling cable (S2C25) ***% _ _ ***% _ _ 

0.9 mm dia, 6Quad cable (QC) ***% _ _ ***% _ _ 

Labour (PLB) ***% _ ***% ***% ***% ***% 

Other materials ***% ***% ***% ***% ***% ***% 

Total 100% 100% 100% 100% 100% 100% 

 

(Note- the percentages may be finalized by tendering authority depending on BOQ) 

FORMULAE FOR SIGNALING & TELECOM CABLE 

The price payable for signalling cables is variable as per Price Variation Formula given 

below: 

For Signalling Copper Cables: 

Pi= Po+CuF (Cu-Cuo) + CCFcu(CC-CCo) + FeF (Fe-Feo) 

For Telecom Copper Cables For Jelly Filled, 0.9 mm dia, 6 quad cable 

Pi= Po+CuF (Cu-Cuo) + AlFcu(Al-Alo) + CCFcu (CC-Cco) + FeF (Fe-Feo) 
 

For Aluminium Power Cables: 

Pi= Po+AlF (Al-Alo) + CCFAl(CC-CCo) + FeF (Fe-Feo) 

Where, 

Pi= Price payable per KM as adjusted in accordance with Price variation clause. 

Po= Price per KM of cable as per Purchase order. 

CuF= Variation factor for Copper 

Cuo= Price of copper Rod in Rs. Per MT 

CCFCu= Variation factor for PVC Compound for Copper Signalling & Telecom cable 

CCo= Price of PVC Compound in Rs. Per MT 

AlF= Variation factor for Aluminium 

Alo= Price of EC grade LME Aluminium rods (Properzi rods) in Rs. Per MT. 

CCFAl = Variation factor for PVC Compound for Aluminium power cable 

FeF= Variation factor for Steel 

Feo= Price of Steel for Armour (Flat strip 4 mm. x 0.8mm/ Round 1.4mm dia) in Rs. Per 

MT 
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(Prices per MT for Cuo, CCo, Feo, Alo as applicable on the 1st working day of the 

month, one month prior to the deadline for submission of bids. The above prices and 

indices are as published by IEEMA vide circular reference no. IEEMA (PVC) 

/CABLE --/--/-- one month prior to the deadline for submission of bids.) 

Cu= Price of Copper Rod in Rs. Per MT. CC= 

Price of PVC Compound in Rs. Per MT. 

Fe= Price of Steel for Armouring (Flat strip 4mm x 0.8 mm/ Round 1.4mm dia) in   Rs. Per 

MT. 

Al = Price of EC grade LME Aluminium rods (Properzi rods) in Rs. Per MT. 

(Prices per MT for Cu, CC, Fe, Al as prevailing on 1stworking day of the calendar 

month covering the date One month prior to the date of inspection call letter will be 

applicable for the calculation of updated price. The above prices and indices are as 

published by IEEMA vide circular reference no. IEEMA (PVC) /CABLE --/--/-- one 

month prior to the date of inspection.) 

The value of variation factors for copper, steel and PVC Compound are different for 

different sizes of signalling cables. Accordingly, the PVC formula for some of the types 

of signalling cable is as given under:- 

Underground Railway Signalling Cable unscreened and armoured copper conductor 

(i) Size 30 C x 1.5 sq.mm. 

P30Ci=P30Co+0.391(Cu-Cuo) +0.557(CC-CCo) +0.425(Fe-Feo) 

For armouring, price of steel flat strip of size 4mmx0.8mm is to be taken into 

consideration. 

(ii) Size 24C x 1.5 sq.mm 

P24Ci= P24Co+0.313(Cu-Cuo) + 0.481 (CC-CCo) +0.398(Fe-Feo) 

For armouring, value of steel flat strip of size 4mmx0.8mm is to be taken into 

consideration. 

(iii) Size 19C x 1.5 sq.mm 

P19Ci= P19Co+0.248(Cu-Cuo) + 0.395(CC-CCo) +0.343(Fe-Feo) 

For armouring, value of steel flat strip of size 4mmx0.8mm is to be taken into 

consideration. 

(iv) Size 12C x 1.5 sq.mm 

P12Ci=P12Co+0.157(Cu-Cuo) + 0.277(CC-CCu) +0.289(Fe-Feo) 

For armouring, value of steel wire size 1.4mm dia is to be taken into consideration. 

(v) Size 9C x 1.5 sq.mm 

P9Ci= P9Co+0.117(Cu-Cuo) +0.241(CC-CCu) +0.383(Fe-Feo) 

For armouring, value of steel wire size 1.4mm dia is to be taken into consideration. 

(vi) Size 6Cx 1.5 sq.mm 
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P6Ci= P6Co+0.078(Cu-Cuo) +0.199(CC-CCu) +0.329(Fe-Feo) 

For armouring, value of steel wire size 1.4mm dia is to be taken into consideration. 

(vii) Size 4Cx1.5 sq.mm 

P4Ci=P4Co+0.052(Cu-Cuo) +0.152(CC-CCo) +0.277(Fe-Feo) 

For armouring, value of steel wire size 1.4mm dia is to be taken into consideration. 

(viii) Size 2C x 4 sq.mm(multistrand) 

P2Ci= P2Co+0.073(Cu-Cuo) +0.156(CC-CCo) +0.3(Fe-Feo) 

For armouring, value of steel wire size 1.4mm dia is to be taken into consideration. 

(ix) Size 12C x 2.5 sq.mm 

P12C2.5i= P12C2.5o+0.282 (Cu-Cuo) +0.371 (CC-CCo) +0.342 (Fe-Feo) 

For armouring, value of steel flat strip of size 4mmx0.8mm is to be taken into 

consideration. 

(x) Size 2C x 2.5 sq.mm 

P2C2.5i= P2C2.5o+0.047 (Cu-Cuo) +0.139 (CC-CCo) +0.277 (Fe-Feo) 

For armouring, value of steel wire size 1.4mm dia is to be taken into consideration. 

(xi)  Size 2C x 25 sq.mm PVC insulated, armoured, Aluminium power cable 

P2C25i= P2C25o+0.146 (Al-Alo) +0.303 (CC-CCo) +0.306 (Fe-Feo) 

For armouring, value of steel flat strip of size 4mmx0.8mm is to be taken into 

consideration. 

(xii) For Jelly filled, 0.9mm dia, 6 quad cable 

PQCi = PQCo + 0.135 (Al-Alo) + 0.139 (Cu-Cuo) + 0.515 (CC-Cco) + 0.693 (Fe- 

Feo). 

For PVC Compound Grade CW-22, is to be taken into consideration. 

46A.8 The demands for escalation of cost shall be allowed on the basis of provisional indices as 

mentioned above in Clause 46A.7. Any adjustment needed to be done based on the finally published 

indices shall be made as and when they become available. 

46A.9: (1) Relevant categories of steel for the purpose of operating Price Variation formula as 

mentioned in this Clause shall be as under: 

SL Classification Rates to be used for calculating SQ or SB 

1. Reinforcement bars and other 
rounds 

Average of per tonne rates of 10mm dia TMT & 25mm 
dia TMT; confirming IS1786; Fe 500 

2. All types and sizes of angles, 

channels and joists 

Average of per tonne rates of ‘Angle 75x75x6mm, Mild 

Steel Plate 10mm thickness and Channel 150x75mm; 
confirming IS2062, E250 Gr “A” 

3. All types and sizes of plates Average of per tonne rates of ‘MS Plates 10mm 

thickness and 25mm thickness; confirming IS2062, 

E250 Gr “A” 
4. Any other section of steel not Average of price for the 3 categories covered under SL 
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 covered in the above categories 1, 2 & 3 in this table. 

 

 

(2). Relevant city for referring “JPC (Joint Plant Committee)”rates of steel items (SQ /SB) in different 

Zonal Railways shall be as under : 
 

SL City Railway 

1. Delhi Northern , North Central, North Eastern, North Western 

2. Kolkata Eastern, East Central, East Coast, Northeast Frontier, South Eastern, 

Southeast Central 
3. Mumbai Central, Western, West Central 

4. Chennai Southern, South Central&South Western 

 

46A.10 Price Variation during Extended Period of Contract 
 

The price adjustment as worked out above, i.e. either increase or decrease shall be applicable upto the 

stipulated date of completion of work including the extended period of completion where such 

extension has been granted under Clause 17A of the Standard General Conditions of Contract. 

However, where extension of time has been granted due to Contractor’s failure under Clause 17B of 

the Standard General Conditions of Contract, price adjustment shall be done as follows: 

a. In case the indices increase above the indices applicable to the last month of original completion 

period or the extended period under Clause 17A, the price adjustment for the period of 

extension granted under Clause 17B shall be limited to the amount payable as per the Indices 

applicable to the last month of the original completion period or the extended period under 

Clause 17A of the Standard General Conditions of Contract; as the case may be. 

b. In case the indices fall below the indices applicable to the last month of original/ extended 

period of completion under Clause 17A, as the case may be; then the lower indices shall be 

adopted for the price adjustment for the period of extension under Clause 17B of the Standard 

General Conditions of Contract. 

 
47. Maintenance of Works: The Contractor shall at all times during the progress and continuance 

of the works and also for the period of maintenance specified in the Tender Form after the date of issue 

of the certificate of completion by the Engineer or any other earlier date subsequent to the completion 

of the works that may be fixed by the Engineer, be responsible for and effectively maintain and uphold 

in good substantial, sound and perfect condition all and every part of the works and shall make good 

from time to time and at all times as often as the Engineer shall require, any damage or defect that may 

during the above period arise in or be discovered or be in any way connected with the works, provided 

that such damage or defect is not directly caused by errors in the contract documents, act of providence 

or insurrection or civil riot, and the Contractor shall be liable for and shall pay and make good to the 

Railway or other persons legally entitled thereto whenever required by the Engineer so to do, all losses, 

damages, costs and expenses they or any of them may incur or be put or be liable to by reasons or in 

consequence of the operations of the Contractor or of his failure in any respect. 

48.(1) Certificate of Completion of Works: As soon as in the opinion of the Engineer, the work 

has been completed and has satisfactorily passed any final test or tests that may be prescribed, the 
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Engineer shall issue a certificate of completion duly indicating the date of completion in respect of the 

work and the period of maintenance of the work shall commence from the date of completion 

mentioned in such certificate. The certificate, inter alia, should mention that the work has been 

completed in all respects and that all the contractual obligations have been fulfilled by the Contractor 

and that there is no due from the Contractor to Railways against the contract concerned. 

The Engineer may also issue such a certificate indicating date of completion with respect to any part 

of the work (before the completion of the whole of work), which has been both completed to the 

satisfaction of the Engineer and occupied or used by the Railway. When any such certificate is given 

in respect of part of a work, such part shall be considered as completed and the period of maintenance 

of such part shall commence from the date of completion mentioned in the completion certificate issued 

for that part of the work. 

48.(2) Contractor not Absolved by Completion Certificate: The Certificate of Completion in respect 

of the works referred to in Sub-Clause (1) of this Clause shall not absolve the Contractor from his 

liability to make good any defects imperfections, shrinkages or faults which may appear during the 

period of maintenance specified in the tender arising in the opinion of the Engineer from 

materials or workmanship not in accordance with the drawings or specifications or instruction of the 

Engineer, which defects, imperfections, shrinkages or faults shall upon the direction in writing of the 

Engineer be amended and made good by the Contractor at his own cost; and in case of default on the 

part of Contractor, the Engineer may employ labour and materials or appoint another Contractor to 

amend and make good such defects, imperfections, shrinkages and faults and all expenses consequent 

thereon and incidental thereto shall be borne by the Contractor and shall be recoverable from any 

moneys due to him under the contract. 

48(3) Final Supplementary Agreement: After the work is completed or otherwise concluded by the 

parties with mutual consent, and taken over by the Railway as per terms and conditions of the contract 

agreement, and there is unequivocal no claim on either side under the Contract other than as mentioned 

in item 4 of Annexure XIV, the parties shall execute the Final Supplementary Agreement as per 

Annexure XIV. 

49. Approval only by Maintenance Certificate: No certificate other than Maintenance Certificate, 

if applicable, referred to in Clause 50 of the Conditions shall be deemed to constitute approval of any 

work or other matter in respect of which it is issued or shall be taken as an admission of the due 

performance of the contract or any part thereof. 

50.(1) Maintenance Certificate: The Contract shall not be considered as completed until a 

Maintenance Certificate, if applicable, shall have been signed by the Engineer stating that the works 

have been completed and maintained to his satisfaction. The Maintenance Certificate shall be given 

by the Engineer upon the expiration of the period of maintenance or as soon thereafter as any works 

ordered during such period pursuant to Sub Clause (2) to Clause 48 of these Conditions shall have been 

completed to the satisfaction of the Engineer, and full effect shall be given to this Clause 

notwithstanding the taking possession of or using the works or any part thereof by the Railway. 

The Competent Authority to issue above Maintenance Certificate shall normally be the authority who 

is competent to sign the contract. If this Competent Authority is of the rank lower than JA Grade, then 

a JA Grade Officer (concerned with the work) should issue the Certificate. The Certificate, inter 
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alia, should mention that the work has been completed in all respects and that all the contractual 

obligations have been fulfilled by the Contractor and that there is no due from the Contractor to 

Railways against the contract concerned 

50.(2) Cessation of Railway’s Liability: The Railway shall not be liable to the Contractor for any 

matter arising out of or in connection with the contract for execution of the works unless the Contractor 

has made a claim in writing in respect thereof before the issue of the Maintenance Certificate under 

this clause. 

50.(3) Unfulfilled Obligations: Notwithstanding the issue of the Maintenance Certificate the 

Contractor and (subject to Sub-Clause (2) of this Clause) the Railway shall remain liable for the 

fulfillment of any obligation incurred under the provision of the contract prior to the issue of the 

Maintenance Certificate which remains unperformed at the time such Certificate is issued and for the 

purposes of determining the nature and extent of any such obligations, the contract shall be deemed 

to remain in force between the parties thereto. 

51.(1)Final Payment: On the Engineer's certificate of completion in respect of the works, adjustment 

shall be made and the balance of account based on the Engineer or the Engineer's representative's 

certified measurements or Engineer’s certified “contractor’s authorized engineer’s measurements” of 

the total quantity of work executed by the Contractor upto the date of completion and on the rates 

accepted in Bill(s) of Quantities and for extra works on rates determined under Clause 39 of these 

Conditions shall be paid to the Contractor subject always to any deduction which may be made under 

these presents and further subject to the Contractor having signed delivered to the Engineer enclosing 

either a full account in detail of all claims he may have on the Railway in respect of the works or having 

delivered No Claim Certificate and the Engineer having after the receipt of such account given a 

certificate in writing that such claims are not covered under excepted matter i.e. Clauses 7(j), 8, 18, 

22(5), 39.1, 39.2, 40A, 43(2), 45(i)(a), 55, 55-A(5), 57, 57A, 61(1), 61(2) and 62(1), 63(iv) and 

63.2.11 of the Standard General Conditions of Contract or in any Clause (stated as excepted matter) 

of the Special Conditions of the Contract, that the whole of the works to be done under the provisions 

of the Contracts have been completed, that they have been inspected by him since their completion and 

found to be in good and substantial order, that all properties, works and things, removed, disturbed or 

injured in consequence of the works have been properly replaced and made good and all expenses and 

demands incurred by or made upon the Railway for or in the respect of damage or loss by from or in 

consequence of the works, have been satisfied agreeably and in conformity with the contract. 

51.(2) Post Payment Audit: It is an agreed term of contract that the Railway reserves to itself the right 

to carry out a post-payment audit and/ or technical examination of the works and the Final Bill including 

all supporting vouchers, abstracts etc. and to make a claim on the Contractor for the refund of any 

excess amount paid to him till the release of security deposit or settlement of claims, whichever is later, 

if as a result of such examination any over-payment to him is discovered to have been made in respect 

of any works done or alleged to have been done by him under the contract. 

51-A.   Production of Vouchers etc. by the Contractor: 
 

(i) For a contract of more than one crore of rupees, the Contractor shall, whenever required, 

produce or cause to be produced for examination by the Engineer any quotation, invoice, cost 
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or other account, book of accounts, voucher, receipt, letter, memorandum, paper of writing or 

any copy of or extract from any such document and also furnish information and returns verified 

in such manner as may be required in any way relating to the execution of this contract or relevant 

for verifying or ascertaining cost of execution of this contract (the decision of the Engineer on 

the question of relevancy of any documents, information or return being final and binding in the 

parties). The Contractor shall similarly produce vouchers etc., if required to prove to the 

Engineer, that materials supplied by him, are in accordance with the specifications laid down in 

the contract. 

(ii) If any portion of the work in a contract of value more than one crore of rupees be carried out by 

a sub-contractor or any subsidiary or allied firm or company (as per Clause 7 of the Standard 

General Conditions of Contract), the Engineer shall have power to secure the books of such sub-

contract or any subsidiary or allied firm or company, through the Contractor, and such books 

shall be open to his inspection. 

(iii) The obligations imposed by Sub Clause (i) & (ii) above is without prejudice to the obligations 

of the Contractor under any statute rules or orders binding on the Contractor. 

 

52. Withholding and Lien in Respect of Sums Claimed: Whenever any claim or claims for 

payment of a sum of money arises out of or under the contract against the Contractor, the Railway shall 

be entitled to withhold and also have a lien to retain such sum or sums in whole or in part from the 

security, if any, deposited by the Contractor and for the purpose aforesaid, the Railway shall be entitled 

to withhold the said cash Security Deposit or the Security if any, furnished as the case may be and 

also have a lien over the same pending finalization or adjudication of any such claim. In the event of 

the security being insufficient to cover the claimed amount or amounts or if no security has been taken 

from the Contractor, the Railway shall be entitled to withhold and have a lien to the extent of the such 

claimed amount or amounts referred to supra, from any sum or sums found payable or which at any 

time thereafter may become payable to the Contractor under the same contract or any other contract 

with this or any other Railway or any Department of the Central Government pending finalization or 

adjudication of any such claim. 

It is an agreed term of the contract that the sum of money or moneys so withheld or retained under the 

lien referred to above, by the Railway will be kept withheld or retained as such by the Railways till 

the claim arising out of or under the contract is determined by the arbitrator (if the contract governed 

by the Arbitration Clause) or by the competent court as the case may be and that the Contractor will 

have no claim for interest or damages whatsoever on any account in respect of such withholding or 

retention under the lien referred to supra and duly notified as such to the Contractor. For the purpose 

of this clause, where the Contractor is a partnership firm or a company, the Railway shall be entitled 

to withhold and also have a lien to retain towards such claimed amount or amounts in whole or in part 

from any sum found payable to any partner / company, as the case may   be whether in his individual 

capacity or otherwise. 

52-A    Lien in Respect of Claims in other Contracts: 
 

(i) Any sum of money due and payable to the Contractor (including the Security Deposit returnable 

to him) under the contract may be withheld or retained by way of lien by the Railway, against 

any claim of this or any other Railway or any other Department of the Central 
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Government in respect of payment of a sum of money arising out of or under any other contract 

made by the Contractor with this or any other Department of the Central Government. 

(ii) However, recovery of claims of Railway in regard to terminated contracts may be made from the 

Final Bill, Security Deposits and Performance Guarantees of other contract or contracts, executed 

by the Contractor. The Performance Guarantees submitted by the Contractor against other 

contracts, if required, may be withheld and encashed. In addition, 10% of each subsequent ‘on-

account bill’ may be withheld, if required, for recovery of Railway’s dues against the terminated 

contract. 

(iii) It is an agreed term of the contract that the sum of money so withheld or retained under this 

Clause by the Railway will be kept withheld or retained as such by the Railway till the claim 

arising out of or under any other contract is either mutually settled or determined by arbitration, 

if the other contract is governed by Arbitration Clause or by the competent court as the case may 

be and Contractor shall have no claim for interest or damages whatsoever on this account or on 

any other ground in respect of any sum of money withheld or retained under this Clause and duly 

notified as such to the Contractor. 

 
53. Signature on Receipts for Amounts: Every receipt for money which may become   payable 

or for any security which may become transferable to the Contractors under these presents, shall, if 

signed in the partnership name by anyone of the partners of a Contractor's firm be a good and sufficient 

discharge to the Railway in respect of the moneys or security purported to be acknowledged thereby 

and in the event of death of any of the Contractor, partners during the pendency of the contract, it is 

hereby expressly agreed that every receipt by anyone of the surviving Contractor partners shall if so 

signed as aforesaid be good and sufficient discharge as aforesaid provided that nothing in this Clause 

contained shall be deemed to prejudice or effect any claim which the Railway may hereafter have 

against the legal representative of any Contractor partner so dying for or in respect to any breach of 

any of the conditions of the contract, provided also that nothing in this clause contained shall be deemed 

to prejudice or effect the respective rights or obligations of the Contractor partners and of the legal 

representatives of any deceased Contractor partners interse. 

LABOUR 
 

54. Wages to Labour: The Contractor shall be responsible to ensure compliance with the provision of 

the Minimum Wages Act, 1948 (hereinafter referred to as the “said Act”) and the Rules made 

thereunder in respect of any employees directly or through petty Contractors or sub-contractors 

employed by him for the purpose of carrying out this contract. 

If, in compliance with the terms of the contract, the Contractor supplied any labour to be used 

wholly or partly under the direct orders and control of the Railways whether in connection with any 

work being executed by the Contractor or otherwise for the purpose of the Railway such labour shall, 

for the purpose of this Clause, still be deemed to be persons employed by the Contractor. 
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If any moneys shall, as a result of any claim or application made under the said Act be 

directed to be paid by the Railway, such money shall be deemed to be moneys payable to the Railway 

by the Contractor and on failure by the Contractor to repay the Railway any moneys paid by it as 

aforesaid within seven days after the same shall have been demanded, the Railways shall be entitled 

to recover the same from Contractor’s bills/Security Deposit or any other dues of Contractor with the 

Government of India. 

54-A. Apprentices Act: The Contractor shall be responsible to ensure compliance with the provisions 

of the Apprentices Act, 1961 and the Rules and Orders issued thereunder from time to time in respect 

of apprentices directly or through petty Contractors or sub-contractors employed by him for the purpose 

of carrying out the Contract. 

If the Contractor directly or through petty Contractors or sub-contractors fails to do so, his 

failure will be a breach of the contract and the Railway may, in its discretion, rescind the contract. The 

Contractor shall also be liable for any pecuniary liability arising on account of any violation of the 

provisions of the Act. 

55. Provisions of Payments of Wages Act: The Contractor shall comply with the provisions of 

the Payment of Wages Act, 1936 and the rules made thereunder in respect of all employees employed 

by him either directly or through petty Contractors or sub-contractors in the works. If in compliance 

with the terms of the contract, the Contractor directly or through petty Contractors or sub-contractors 

shall supply any labour to be used wholly or partly under the direct orders and control of the Engineer 

whether in connection with the works to be executed hereunder or otherwise for the purpose of the 

Engineer, such labour shall nevertheless be deemed to comprise persons employed by the Contractor 

and any moneys which may be ordered to be paid by the Engineer shall be deemed to be moneys 

payable by the Engineer on behalf of the Contractor and the Engineer may on failure of the Contractor 

to repay such money to the Railways deduct the same from any moneys due to the Contractor in terms 

of the contract. The Railway shall be entitled to recover the same from Contractor’s bills/Security 

Deposit or any other dues of Contractor with the Government of India all moneys paid or payable by 

the Railway by way of compensation of aforesaid or for costs of expenses in connection with any claim 

thereto and the decision of the Engineer upon any question arising out of the effect or force of this 

Clause shall be final and binding upon the Contractor. 

55-A.      Provisions of Contract Labour (Regulation and Abolition) Act, 1970: 
 

55-A.(1) The Contractor shall comply with the provision of the contract labour (Regulation and 

Abolition) Act, 1970 and the Contract labour (Regulation and Abolition) Central Rules 1971 as 

modified from time to time, wherever applicable and shall also indemnify the Railway from and against 

any claims under the aforesaid Act and the Rules. 

55-A.(2)    The Contractor shall obtain a valid license under the aforesaid Act as modified from time 

to time before the commencement of the work and continue to have a valid license until the completion 

of the work. Any failure to fulfill the requirement shall attract the penal provision of the Act. 

55-A.(3) The Contractor shall pay to the labour employed by him directly or through sub- contractors 

the wages as per provision of the aforesaid Act and the Rules wherever applicable. The 
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Contractor shall notwithstanding the provisions of the contract to the contrary, cause to be paid the 

wages to labour, indirectly engaged on the works including any engaged by sub-contractors in 

connection with the said work, as if the labour had been immediately employed by him. 

55-A.(4) In respect of all labour directly or indirectly employed in the work for performance of the 

Contractor's part of the contract, the Contractor shall comply with or cause to be complied with the 

provisions of the aforesaid Act and Rules wherever applicable. 

55-A.(5) In every case in which, by virtue of the provisions of the aforesaid Act or the rules, the Railway 

is obliged to pay any amount of wages to a workman employed by the Contractor or his sub- contractor 

in execution of the work or to incur any expenditure on account of the contingent, liability of the 

Railway due to the Contractor's failure to fulfill his statutory obligations under the aforesaid Act or the 

rules, the Railway will recover from the Contractor, the amount of wages so paid or the amount of 

expenditure so incurred and without prejudice to the rights of the Railway under the Section 20, Sub-

Section (2) and Section 2, Sub-Section (4) of the aforesaid Act, the Railway shall be at liberty to recover 

such amount or part thereof from Contractor’s bills/Security Deposit or any other dues of Contractor 

with the Government of India. The Railway shall not be bound to contest any claim made against 

it under Sub-Section (1) of Section 20 and Sub-Section (4) of Section 21 of the aforesaid Act except 

on the written request of the Contractor and upon his giving to the Railway full security for all costs 

for which the Railway might become liable in contesting such claim. The decision of the Chief Engineer 

regarding the amount actually recoverable from the Contractor as stated above shall be final and 

binding on the Contractor. 

55-B.Provisions of Employees Provident Fund and Miscellaneous Provisions Act, 1952:The 

Contractor shall comply with the provisions of Para 30 & 36-B of the Employees Provident Fund 

Scheme, 1952; Para 3 & 4 of Employees’ Pension Scheme, 1995; and Para 7 & 8 of Employees Deposit 

Linked Insurance Scheme, 1976; as modified from time to time through enactment of “Employees 

Provident Fund & Miscellaneous Provisions Act, 1952”, wherever applicable and shall also indemnify 

the Railway from and against any claims under the aforesaid Act and the Rules. 

 

55-C (i) Contractor is to abide by the provisions of various labour laws in terms of above clause 54, 

55, 55-A and 55-B of the Standard General Conditions of Contract. In order to ensure the same, an 

application has been developed and hosted on website ‘www.shramikkalyan.indianrailways.gov.in’. 

Contractor shall register his firm/company etc. and upload requisite details of labour and their payment 

in this portal. These details shall be available in public domain. The registration/ updationin Portal shall 

be done as under: 

(a) Contractor shall apply for onetime registration of his company/firm etc. in the Shramikkalyan 

portal with requisite details subsequent to issue of Letter of Acceptance. Engineer shall 

approve the contractor’s registration in the portal within 7 days of receipt of such request. 

(b) Contractor once approved by any Engineer, can create password with login ID (PAN No.) 

for subsequent use of portal for all Letter of Acceptances (LoAs) issued in his favour. 

(c) The contractor once registered on the portal, shall provide details of his Letter of Acceptances 

(LoAs) / Contract Agreements on shramikkalyan portal within 15 days of issue 
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of any LoA for approval of concerned Engineer. Engineer shall update (if required) and 

approve the details of LoA filled by contractor within 7 days of receipt of such request. 

(d) After approval of LoA by Engineer, contractor shall fill the salient details of contract labours 

engaged in the contract and ensure updating of each wage payment to them on shramikkalyan 

portal on monthly basis. 

(e) It shall be mandatory upon the contractor to ensure correct and prompt uploading of all salient 

details of engaged contractual labour & payments made thereof after each wage period. 

 
(ii) While processing payment of any ‘On Account Bill’ or ‘Final Bill’ or release of ‘Advances’ or 

‘Performance Guarantee / Security Deposit’, contractor shall submit a certificate to the Engineer or 

Engineer’s representatives that “I have uploaded the correct details of contract labours engaged in 

connection with this contract and payments made to them during the wage period in Railway’s 

Shramikkalyan portal at ‘www.shramikkalyan.indianrailways.gov.in’ till Month, Year.” 

 

 

55-D. Provisions of “The Building and Other Construction Workers (Regulation of Employment 

and Conditions of Service) Act, 1996” and “The Building and Other Construction Workers’ 

Welfare Cess Act, 1996”: 

The tenderers, for carrying out any construction work, shall get themselves registered with the 

Registering Officer under Section-7 of the Building and Other Construction Workers Act, 1996 and 

Rules made thereto by the concerned State Govt., and submit Certificate of Registration issued by 

Registering Officer of the concerned State Govt. (Labour Dept.). The Cess shall be deducted from 

contractor’s bills as per provisions of the Act. 

56. Reporting of Accidents: The Contractor shall be responsible for the safety of all employees 

directly or through petty Contractors or sub-contractor employed by him on the works and shall report 

serious accidents to any of them however and wherever occurring on the works to the Engineer or the 

Engineers Representative and shall make every arrangement to render all possible assistance. 

57. Provision of Workmen’s Compensation Act: In every case in which by virtue of the 

provisions of Section 12 Sub-Section (1) of the Workmen's Compensation Act 1923, Railway is obliged 

to pay compensation to a workman directly or through petty Contractor or sub-contractor employed by 

the Contractor in executing the work, Railway will recover from the Contractor the amount of the 

compensation so paid, and, without prejudice to the rights of Railway under Section 12 Sub-section (2) 

of the said Act, Railway shall be at liberty to recover such amount or any part thereof from Contractor’s 

bills/Security Deposit or any other dues of Contractor with the Government of India. Railway shall not 

be bound to contest any claim made against it under Section 12 Sub-Section 

(1) of the said Act except on the written request of the Contractor and upon his giving to Railway full 

security for all costs for which Railway might become liable in consequence of contesting such claim. 

57-A. Provision of Mines Act: The Contractor shall observe and perform all the provisions of the 

Mines Act, 1952 or any statutory modifications or re-enactment thereof for the time being in force 
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and any rules and regulations made thereunder in respect of all the persons directly or through the petty 

Contractors or sub-contractors employed by him under this contract and shall indemnify the Railway 

from and against any claims under the Mines Act, or the rules and regulations framed thereunder, by 

or on behalf of any persons employed by him or otherwise. 

58. Railway not to Provide Quarters for Contractors: No quarters shall normally be provided 

by the Railway for the accommodation of the Contractor or any of his staff employed on the work. In 

exceptional cases where accommodation is provided to the Contractor at the Railway's discretion, 

recoveries shall be made at such rates as may be fixed by the Railway for the full rent of the buildings 

and equipments therein as well as charges for electric current, water supply and conservancy. 

59.(1)    Labour Camps: The Contractor shall at his own expense make adequate arrangements for the 

housing, supply of drinking water and provision of latrines and urinals for his staff and workmen, 

directly or through the petty Contractors or sub-contractors and for temporary creche (Bal-Mandir) 

where 50 or more women are employed at a time. Suitable sites on Railway land, if available, may be 

allotted to the Contractor for the erection of labour camps, either free of charge or on such terms and 

conditions that may be prescribed by the Railway. All camp sites shall be maintained in clean and 

sanitary conditions by the Contractor at his own cost. 

59.(2) Compliance to Rules for Employment of Labour: The Contractor(s) shall conform to all laws, 

bye-laws rules and regulations for the time being in force pertaining to the employment of local or 

imported labour and shall take all necessary precautions to ensure and preserve the health and safety 

of all staff employed directly or through petty contractors or sub-contractors on the works. 

59.(3) Preservation of Peace: The Contractor shall take requisite precautions and use his best 

endeavours to 

(i) Prevent any riotous or unlawful behaviour by or amongst his workmen and other employed directly 

or through the petty Contractors or sub-contractors on the works and for the preservation of peace and 

protection of the inhabitants and 

(ii) Security of property in the neighbourhood of the works. In the event of the Railway requiring the 

maintenance of a Special Police Force at or in the vicinity of the site during the tenure of works, the 

expenses thereof shall be borne by the Contractor and if paid by the Railway shall be recoverable 

from the Contractor. 

59.(4) Sanitary Arrangements: The Contractor shall obey all sanitary rules and carry out all sanitary 

measures that may from time to time be prescribed by the Railway Medical Authority and permit 

inspection of all sanitary arrangements at all times by the Engineer, the Engineer's Representative or 

the Medical Staff of the Railway. Should the Contractor fail to make the adequate sanitary 

arrangements, these will be provided by the Railway and the cost thereof recovered from the 

Contractor. 

59.(5)    Outbreak of Infectious Disease: The Contractor shall remove from his camp such labour and 

their families as refuse protective inoculation and vaccination when called upon to do so by the 

Engineer or the Engineer's Representative on the advice of the Railway Medical Authority. Should 

cholera, plague, or other infectious disease break out, the Contractor shall burn the huts, beddings, 
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clothes and other belongings of or used by the infected parties and promptly erect new huts on healthy 

sites as required by the Engineer, failing which within the time specified in the Engineer's requisition, 

the work may be done by the Railway and the cost thereof recovered from the Contractor. 

59.(6) Treatment of Contractor's Staff in Railway Hospitals: The Contractor and his staff, other 

than labourers and their families requiring medical aid from the railway hospital and dispensaries will 

be treated as private patients and charged accordingly. The Contractors' labourers and their Families 

will be granted free treatment in railway hospitals and dispensaries where no other hospitals or 

dispensaries are available provided the Contractor pays the cost of medicines, dressing and diet money 

according to the normal scale and additional charges for special examinations such as pathological and 

bacteriological examination, X-Ray, etc. and for surgical operation. 

59. (7) Medical Facilities at Site: The Contractor shall provide medical facilities at the site as may be 

prescribed by the Engineer on the advice of the Railway Medical Authority in relation to the strength 

of the Contractor's resident staff and workmen. 

59. (8) Use of Intoxicants: The sale of ardent spirits or other intoxicating beverages upon the work 

or in any of the buildings, encampments or tenements owned, occupied by or within the control of the 

Contractor or any of his employees shall be forbidden and the Contractor shall exercise his influence 

and authority to the utmost extent to secure strict compliance with this condition. 

59.(9) Restrictions on the Employment of Retired Engineers of Railway Services Within One 

Year of their Retirement: The Contractor shall not, if he is a retired Government Engineer of Gazetted 

rank, himself engage in or employ or associate a retired Government Engineer of Gazetted rank, who 

has not completed one year from the date of retirement, in connection with this contract in any manner 

whatsoever without obtaining prior permission of the President and if the Contractor is found to have 

contravened this provision it will constitute a breach of contract and administration will be entitled to 

terminate the contract and forfeit his Performance Guarantee as well as Security Deposit. 

60.(1) Non-Employment of Labourers below the age of 15: The Contractor shall not employ children 

below the age of 15 as labourers directly or through petty Contractors or sub-contractors for the 

execution of work. 

60.(2)     Medical Certificate of Fitness for Labour: It is agreed that the Contractor shall not employ 

a person above 15 and below 19 years of age for the purpose of execution of work under the contract 

unless a medical certificate of fitness in the prescribed form (Proforma at Annexure-VIII) granted to 

him by a certifying surgeon certifying that he is fit to work as an adult, is obtained and kept in the 

custody of the Contractor or a person nominated by him in this behalf and the person carries with him, 

while at work; a token giving a reference to such certificate. It is further agreed that the responsibility 

for having the adolescent examined medically at the time of appointment or periodically till he attains 

the age of 19 years shall devolve entirely on the Contractor and all the expenses to be incurred on this 

account shall be borne by him and no fee shall be charged from the adolescent or his parent for such 

medical examination. 

60.(3) Period of Validity of Medical Fitness Certificate: A certificate of fitness granted or renewed 

for the above said purposes shall be valid only for a period of one year at a time. The 
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certifying surgeon shall revoke a certificate granted or renewed if in his opinion the holder of it, is no 

longer fit for work in the capacity stated therein. Where a certifying surgeon refuses to grant or renew 

a certificate or revoke a certificate, he shall, if so required by the person concerned, state his reasons in 

writing for doing so. 

60.(4) Medical Re-Examination of Labourer: Where any official appointed in this behalf by the 

Ministry of Labour is of the opinion that any person employed in connection with the execution of 

any work under this contract in the age group 15 to 19 years is without a certificate of fitness or is 

having a certificate of fitness but no longer fit to work in the capacity stated in the certificate, he may 

serve on the Contractor, or on the person nominated by him in this regard, a notice requiring that such 

persons shall be examined by a certifying surgeon and such person shall not if the concerned official 

so directs, be employed or permitted to do any work under this contract unless he has been medically 

examined and certified that he is fit to work in the capacity stated in the certificate. 

EXPLANATIONS: 
 

(1) Only Qualified Medical Practitioners can be appointed as "Certifying Surgeons" and the term 

"Qualified Medical Practitioners" means a person holding a qualification granted by an authority 

specified in the Schedule to the Indian Medical Degrees Act, 1916 (VII to 1916) or in the 

Schedule to the Indian Medical Council Act, 1933 (XXVII) of 1933. 

(2) The Certifying surgeon may be a medical officer in the service of State or Municipal Corporation. 
 

DETERMINATION OF CONTRACT 
 

61.(1)   Right of Railway to Determine the Contract: The Railway shall be entitled to determine and 

terminate the contract at any time should, in the Railway's opinion, the cessation of work becomes 

necessary owing to paucity of funds or from any other cause whatever, in which case the value of 

approved materials at site and of work done to date by the Contractor will be paid for in full at the rate 

specified in the contract. Notice in writing from the Railway of such determination and the reasons 

therefor shall be conclusive evidence thereof. 

61.(2)   Payment on Determination of Contract: Should the contract be determined under sub clause 

(1) of this clause and the Contractor claims payment for expenditure incurred by him in the expectation 

of completing the whole of the work, the Railways shall admit and consider such claims as are deemed 

reasonable and are supported by vouchers to the satisfaction of the Engineer. The Railway's decision 

on the necessity and propriety of such expenditure shall be final and conclusive. 

61.(3) The Contractor shall have no claim to any payment of compensation or otherwise, howsoever 

on account of any profit or advantage which he might have derived from the execution of the work in 

full but which he did not derive in consequence of determination of contract. 

 

62.(1) Determination of Contract owing to Default of Contractor: 
 

If the Contractor should: 

(i) Becomes bankrupt or insolvent, or 
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(ii) Make an arrangement for assignment in favour of his creditors, or agree to carry out the 

contract under a Committee of Inspection of his creditors, or 

(iii) Being a Company or Corporation, go into liquidation (other than a voluntary liquidation for the 

purposes of amalgamation or reconstruction), or 

(iv) Have an execution levied on his goods or property on the works, or 

(v) Assign the contract or any  part  thereof otherwise than as  provided  in Clause 7  of these 

Conditions, or 

(vi) Abandon the contract, or 

(vii) Persistently disregard the instructions of the Engineer, or contravene any provision of the 

contract, or 

(viii) Fail to adhere to the agreed programme of work by a margin of 10% of the stipulated period, or 

(ix) Fail to Execute the contract documents in terms of Para 8 of the Instructions to Tenderers. 

(x) Fail to submit the documents pertaining to identity of JV and PAN in terms of Para 17.11 of Tender 

Form (Second Sheet) of Annexure I available in the Instructions to Tenderers. 

(xi) Fail to remove materials from the site or to pull down and replace work after receiving from the 

Engineer notice to the effect that the said materials or works have been condemned or rejected 

under Clause 25 and 27 of these Conditions, or 

(xii) Fail to take steps to employ competent or additional staff and labour as required under Clause 26 

of these Conditions, or 

(xiii) Fail to afford the Engineer or Engineer's representative proper facilities for inspecting the works 

or any part thereof as required under Clause 28 of these Conditions, or 

(xiv) Promise, offer or give any bribe, commission, gift or advantage either himself or through his 

partner, agent or servant to any officer or employee of the Railway or to any person on his or on 

their behalf in relation to the execution of this or any other contract with this Railway. 

(xv) Fail to adhere to the provisions of Para 16 of Tender Form (Second Sheet) of Annexure I of the 

Instructions to Tenderers, or provision Clause 59(9) of these Conditions. 

(xvi) Submits copy of fake documents / certificates in support of credentials, submitted by the tenderer 

Then and in any of the said Clause, the Engineer on behalf of the Railway may serve the Contractor 

with a notice (Proforma at Annexure-IX) in writing to that effect and if the Contractor does not within 

seven days after the delivery to him of such notice proceed to make good his default in so far as the 

same is capable of being made good and carry on the work or comply with such directions as aforesaid 

of the entire satisfaction of the Engineer, the Railway shall be entitled after giving 48 hours’ notice 

(Proforma at Annexure-X or XII, as the case may be) in writing under the hand of the Engineer to 

rescind the contract as a whole or in part or parts (as may be specified in such notice) and after expiry 

of 48 hours’ notice, a final termination notice (Proforma at Annexure-XI or XIII, as the case may be) 

should be issued. 

Note: Engineer at his discretion may resort to the part termination of contract with notices (Proforma 

at Annexure- IX, XII and XIII), only in cases where progress of work is more than or equal to 80% of 

the original scope of work. 
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62.(2) Right of Railway after Rescission of Contract owing to Default of Contractor: In the event 

of any or several of the courses, referred to in Sub-Clause (1) of this Clause, being adopted: 

(a) The Contractor shall have no claim to compensation for any loss sustained by him by reason of 

his having purchased or procured any materials or entered into any commitments or made any advances 

on account of or with a view to the execution of the works or the performance of the contract and 

Contractor shall not be entitled to recover or be paid any sum for any work thereto for actually 

performed under the contract unless and until the Engineer shall have certified the performance of such 

work and the value payable in respect thereof and the Contractor shall only be entitled to be paid the 

value so certified. 

(b) In the contract which has been rescinded as a whole, the Security Deposit already with railways 

under the contract shall be encashed/ forfeited and the Performance Guarantee already submitted for 

the contract shall be encashed. The balance work shall be got done independently without risk & cost 

of the failed Contractor. The failed Contractor shall be debarred from participating in the tender for 

executing the balance work. If the failed Contractor is a JV or a Partnership firm, then every 

member/partner of such a firm shall be debarred from participating in the tender for the balance work 

in his/her individual capacity or as a partner of any other JV /partnership firm. 

Further the authorized representative of failed Contractor cannot be accepted as authorized 

representative in new contract. 

(c) In the contract rescinded in part or parts, 
 

(i) The full Performance Guarantee available for the contract shall be recovered. No additional 

Performance Guarantee shall be required for balance of work being executed through the part 

terminated contract. The contract value of part terminated contract stands reduced to the balance value 

of work under the contract. 

(ii) The Security Deposit of part terminated contract shall be dealt as per clause 16(2) of these 

Conditions. 

(iii) The defaulting Contractor shall not be issued any completion certificate for the contract. 
 

(iv) The balance work shall be got done independently without risk & cost of the failed Contractor. 

The failed Contractor shall be debarred from participating in the tender for executing the balance work. 

If the failed Contractor is a JV or a Partnership firm, then every member/partner of such a firm shall 

be debarred from participating in the tender for the balance work in his/her individual capacity or as 

a partner of any other JV /partnership firm. 

(v) Further the authorized representative of failed Contractor will not be accepted as authorized 

representative in new contract. 

(d) The Engineer or the Engineer's Representative shall be entitled to take possession of any materials, 

tools, implements, machinery and buildings on the works or on the property on which these are being 

or ought to have been executed, and to retain and employ the same in the further execution of the works 

or any part thereof until the completion of the works without the Contractor being entitled to any 

compensation for the use and employment thereof or for wear and tear or destruction thereof. 
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(e) The Engineer shall as soon as may be practicable after removal of the Contractor fix and determine 

ex-parte or by or after reference to the parties or after such investigation or enquiries as he may consider 

fit to make or institute and shall certify what amount (if any) had at the time of rescission of the contract 

been reasonably earned by or would reasonably accrue to the Contractor in respect of the work then 

actually done by him under the contract and what was the value of any unused, or partially used 

materials, any constructional plant and any temporary works upon the site. The legitimate amount due 

to the Contractor after making necessary deductions and certified by the Engineer should be released 

expeditiously. 

SETTLEMENT OF DISPUTES – INDIAN RAILWAY ARBITRATION AND 

CONCILIATION RULES 

63. Conciliation of Disputes: 
 

(i) This clause is applicable in the tender having advertised value less than or equal to Rs 50 Crore. 

(ii) All disputes and differences of any kind whatsoever arising out of or in connection with the 

contract, whether during the progress of the work or after its completion and whether before or 

after the determination of the contract, shall be referred by the Contractor to the "Chief 

Engineer" or "Divisional Railway Manager" through “Notice of Dispute” provided that no such 

notice shall be served later than 30 days after the date of issue of Completion Certificate by the 

Engineer. Chief Engineer or Divisional Railway Manager shall, within 30 days after receipt of 

the Contractor’s “Notice of Dispute”, notify the name of conciliator(s) to the Contractor. 

(iii) The Conciliator(s) shall assist the parties to reach an amicable settlement in an independent and 

impartial manner within the terms of contract. 

(iv) If the parties reach agreement on a settlement of the dispute, they shall draw up and sign a 

written settlement agreement duly signed by Engineer In-charge, Contractor and conciliator(s). 

When the parties sign the settlement agreement, it shall be final and binding on the parties. 

(v) The parties shall not initiate, during the conciliation proceedings, any arbitral or judicial 

proceedings in respect of a dispute that is the subject matter of the conciliation proceedings. 

(vi) The conciliation proceedings shall be terminated as per Section 76 of ‘The Arbitration and 

Conciliation Act, 1996. 

63.1 Matters Finally Determined by the Railway: All disputes and differences of any kind 

whatsoever arising out of or in connection with the contract, whether during the progress of the work 

or after its completion and whether before or after the determination of the contract, shall be referred 

by the Contractor to the GM and the GM shall, within 120 days after receipt of the Contractor’s 

representation, make and notify decisions on all matters referred to by the Contractor in writing 

provided that matters for which provision has been made in Clauses 7(j), 8, 18, 22(5),39.1, 39.2, 

40A,43(2), 45(i)(a), 55, 55-A(5), 57, 57A,61(1), 61(2),62(1), 63(iv) and 63.2.11of the Standard 

General Conditions of Contract or in any Clause (stated as excepted matter) of the Special Conditions 

of the Contract, shall be deemed as ‘excepted matters’ (matters not arbitrable)and 
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decisions of the Railway authority, thereon shall be final and binding on the Contractor; provided 

further that ‘excepted matters’ shall stand specifically excluded from the purview of the Dispute 

Adjudication Board (DAB) and Arbitration. 

 
 

63.2 Dispute Adjudication Board (DAB): This clause is applicable in the tender having advertised 

value more than Rs 50 Crore. 

 

63.2.1 Any dispute/s if not settled with the Engineer, shall be referred to DAB. 

 

The DAB shall consist of a panel of three Retired Railway Officers, retired not below senior 

administrative grade (SAG). The DAB shall be formed within 90 days of signing of Contract 

Agreement. For this purpose, a panel of DAB members shall be maintained in the General Manager’s 

office. The complete panel, which shall not be less than five members, shall be sent by Chief Engineer 

to the Contractor to nominate one member of the DAB from the panel as Contractor’s nominee within 

two weeks of receipt of the panel. On receipt of Contractor’s nominee, the Chief Engineer shall 

nominate one member from the same panel as Railway nominee for the DAB. Both above nominees 

shall jointly select presiding member of the DAB from the same panel. 

 

63.2.2 The appointment of DAB shall be effectuated by way of a tri-partite agreement among the 

Railway, Contractor and the respective DAB members. The terms of the remuneration of each member 

shall be as fixed by Ministry of Railways from time to time. Each party shall be responsible for paying 

one-half of this remuneration. 

 

63.2.3 If one or more of the members appointed refuses to act as DAB member, or is unable or 

unwilling to perform his functions as DAB member for any reason whatsoever or dies or in the opinion 

of the Chief Engineer fails to act without undue delay, the parties shall terminate the mandate of such 

DAB member and thereupon new DAB member shall be appointed in the same manner, as the 

outgoing DAB member had been appointed. 

 

63.2.4 The appointment of any member may be terminated by mutual agreement of both Parties, but 

not by the Railway or the Contractor acting alone. Unless otherwise agreed by both the Parties, the 

appointment of the DAB (including each member) shall expire upon expiry of this Contract Agreement. 

 

63.2.5 Before start of DAB proceedings, each DAB member shall give the following certificate to 

the Railway and the Contractor: 

 

“I have no any past or present relationship in relation to the subject matter in dispute, whether 

financial, business, professional or other kind. Further, I have no any past or present relationship with 

or interest in any of the parties whether financial, business, professional or other kind, which is likely 

to give rise to justifiable doubts as to my independence or impartiality.” 

 

63.2.6 DAB proceedings shall be conducted as decided by the DAB. The DAB shall give its decision 

within 90 days of a Dispute referred to it by any of the Parties, duly recording the reasons before 

arriving at the decision. The DAB shall decide the issue within terms and conditions of the contract. 

This time limit shall be extendable subject to the Parties mutual agreement. 
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63.2.7 The DAB decision shall not be binding on both the Parties. In case any party is not satisfied 

by the decision of DAB, then the aggrieved party may approach Arbitral Tribunal for arbitration 

proceedings. 

 

63.2.8 No dispute shall be referred to Arbitral Tribunal unless the same has been referred to DAB for 

adjudication. However, in case DAB is not formed due to any reason, the disputes can be directly 

referred to Arbitral Tribunal to adjudicate the dispute. 

 

63.2.9 In the specific cases of any misconduct by any of the members of the DAB, the parties shall 

have the right to specifically bring it to the notice of the DAB such conduct, through a statement filed 

with necessary documents in proof of such misconduct and the DAB, after taking NOTICE of such 

conduct initiate the replacement of the member concerned, in the same manner the member to be 

replaced was appointed. 

 

63.2.10 Once the decision is given by DAB, DAB cannot review the decision at its own or on the 

request of one party, unless both parties agree for review of decision by DAB. 

 

63.2.11 In case DAB decision is not challenged by either party within 180 days of receipt of decision 

of DAB, the decision shall be considered as final and parties would be barred for referring the same 

to Arbitral Tribunal for adjudication. 

 

63.2.12 The obligation of the Railway and the Contactor shall not be altered by reasons of issue being 

or under reference to DAB. 

 

63.2.13 The DAB shall conduct the proceedings at any convenient venue which shall be decided by 

DAB in consultations with parties. 

63.2.14 It is a term of this contract that the Parties shall not approach any Court of Law for settlement 

of such disputes or differences unless an attempt has first been made by the parties to settle such 

disputes or differences through DAB and Arbitral Tribunal. 

 

64.(1) : Demand for Arbitration: 
 

64.(1)(i)(a): In the event of any dispute or difference between the parties hereto as to the construction 

or operation of this contract, or the respective rights and liabilities of the parties on any matter in 

question, dispute or difference on any account or as to the withholding by the Railway of any certificate 

to which the Contractor may claim to be entitled to, or if the Railway fails to make a decision within 

120 days, then and in any such case, but except in any of the "excepted matters" referred to in Clause 

63.1 of these Conditions, the Contractor, after 120 days but within 180 days of his presenting his final 

claim on disputed matters shall demand in writing that the dispute or difference be referred to 

arbitration. 

 

64.(1)(i)(b): Arbitration as a method of dispute resolution should not be routinely or automatically 

included in procurement contacts/tenders, especially in large contracts. 

 

64.(1)(i)(c): As a norm, arbitration as a method of dispute resolution may be restricted to disputes with 

a value less than Rs. 10 crore. This figure is with reference to the value of the dispute (not the value of 

the contract, which may be much higher). 
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64.(l)(i)(d) lnclusion of arbitration clauses covering disputes with a value exceeding Rs. 10 crore, 

should be based on careful application of mind and recording of reasons and with the approval of an 

officer not below the rank of Senior Administrative Grade (SAG) or the Accepting Authority of the 

tender whichever is higher. 

64.(1)(ii)(a): The demand for arbitration shall specify the matters which are in question, or subject of 

the dispute or difference as also the amount of claim item-wise. Only such dispute or difference, in 

respect of which the demand has been made, together with counter claims or set off, given by the 

Railway, shall be referred to arbitration and other matters shall not be included in the reference. 

 
 

64.(1)(ii)(b): The parties may waive off the applicability of Sub-Section 12(5) of Arbitration and 

Conciliation (Amendment) Act 2015, if they agree for such waiver in writing, after dispute having arisen 

between them, in the format given under Annexure XV of these conditions. 

64.(1)(iii)(a): The Arbitration proceedings shall be assumed to have commenced from the day, a written 

and valid demand for arbitration is received by the Railway. 

64.(1)(iii)(b): The claimant shall submit his claims stating the facts supporting the claims alongwith 

all the relevant documents and the relief or remedy sought against each claim within a period of 30 days 

from the date of appointment of the Arbitral Tribunal. 

64.(1)(iii)(c): The Railway shall submit its defence statement and counter claim(s), if any, within a 

period of 60 days of receipt of copy of claims from Tribunal, unless otherwise extension has been 

granted by Tribunal. 

64.(1)(iii)(d): Place of Arbitration: The place of arbitration would be within the geographical limits of 

the Division of the Railway where the cause of action arose or the Headquarters of the concerned 

Railway or any other place with the written consent of both the parties. 

64.(1)(iv): No new claim shall be added during proceedings by either party. However, a party may 

amend or supplement the original claim or defense thereof during the course of arbitration proceedings 

subject to acceptance by Tribunal having due regard to the delay in making it. 

64.(1)(v): If the Contractor(s) does/do not prefer his/their specific and final claims in writing, within a 

period of 90 days of receiving the intimation from the Railways that the final bill   is ready for payment, 

he/they will be deemed to have waived his/their claim(s) and the Railway shall be discharged and 

released of all liabilities under the contract in respect of these claims. 

64.(2): Obligation During Pendency of Arbitration: Work under the contract shall, unless otherwise 

directed by the Engineer, continue during the arbitration proceedings, and no payment due or payable 

by the Railway shall be withheld on account of such proceedings, provided, however, it shall be open 

for Arbitral Tribunal to consider and decide whether or not such work should continue during arbitration 

proceedings. 

64.(3) : Appointment of Arbitrator: 
 

64.(3)(a): The Arbitral Tribunal shall consist of a panel of three arbitrators. General Manager/Additional 

General Manager will appoint two arbitrators, one railway nominee and other from among the 

contractor's nominee. Contractor can recommend his nominee either from approved panel of Railways 

or from approved panel of Indian Council of Arbitration (ICA) within 30 days from the date of dispatch 

of approval of written and valid acceptance of demand for arbitration by the General Manager/Additional 

General Manager. 

 



64.(3)(a)(i): If contractor wants to choose his nominee from Railway panel, the Railway will send a 

panel of at least four (4) names of retired Railway Officers empanelled to work as Arbitrator within 30 

days from the day when a written and valid demand for arbitration is received by the General 

Manager/Additional General Manager. Contractor will be asked to suggest to General 

Manager/Additional General Manager at least 2 names out of the panel for appointment as Contractor's 

nominee within 30 days from the date of dispatch of the request by Railway. The General 

Manager/Additional General Manager shall appoint at least one out of them as the Contractor's nominee 

within 30 days from the receipt of the names of Contractor's nominees. The railway panel shall be 

provided free of cost to the contractor. 

 

64.(3)(a)(ii): If contractor wants to choose his nominee from Indian Council of Arbitration panel, 

Contractor will send at least 2 names of Arbitrators from the ICA panel for appointment as Contactor's 

nominee within 30 days from the date of dispatch of the request by Railway. The General 

Manager/Additional General Manager shall appoint at least one out of them as the Contactor's nominee 

within 30 days from the receipt of the names of Contractor's nominees. Nomination and appointment of 

arbitrators from ICA panel shall be as per the ICA Rules for Domestic Commercial Arbitration and 

amended from time to time.  

 

Some general guidelines of ICA Rules for Domestic Commercial Arbitration are as under:- 

 

i. Contractor may access the ICA's panel of arbitration through ICA's official webpage: 

https://icaindia.co. in/pdf/Engineers.pdf. 

ii. A formal request for nomination shall be submitted to ICA, accompanied by:- 

a. A brief Statement of Claim outlining the nature and quantum of the disputes. 

b. A copy of the relevant contract and any supporting documents. 

c. A copy of the notice intimating the other party of the initiation of arbitration proceedings, with proof 

of delivery (if any). 

iii. Ad-hoc appointment fees for the nomination and appointment of arbitrators shall be as per the ICA 

Rules for Domestic Commercial Arbitration and revised from time to time and shall be submitted along 

with the request. 

64.3.(a).iii: The serving railway officer working in arbitral tribunal in the ongoing arbitration cases as 

per clause 64.(3)(a)(i) and clause 64.(3)(a)(ii) above, can continue as arbitrator in the tribunal even after 

his retirement. 

 

64.(3)(b): Two selected arbitrators are free to select presiding arbitrator (3rd arbitrator) within thirty (30) days 

from the date of their appointment. The presiding arbitrator may be selected from approved panel of Railways 

or approved panel of Indian Council of Arbitration (as per mutual agreement), which will be approved by 

General Manager/Additional General Manager. General Manager/Additional General Manager shall complete 

this exercise of appointing the Arbitral Tribunal within 30 days from the receipt of the names of all the three 

arbitrators. 

 

64.(3)(c)(i): If one or more of the arbitrators appointed as above refuses to act as arbitrator, withdraws from his 

office as arbitrator, or vacates his/their office/offices or is/are unable or unwilling to perform his functions as 

arbitrator for any reason whatsoever or dies or in the opinion of the General Manager/Additional General 

Manager fails to act without undue delay, the General Manager/Additional General Manager shall appoint new 

arbitrator/arbitrators to act in his/their place in the same manner in which the earlier arbitrator/arbitrators had 

been appointed. Such re-constituted Tribunal may, at its discretion, proceed with the reference from the stage 

at which it was left by the previous arbitrator (s). 



64.(3) (c) (ii): (a) The Arbitral Tribunal shall have power to call for such evidence by way of affidavits 

or otherwise as the Arbitral Tribunal shall think proper, and it shall be the duty of the parties hereto to 

do or cause to be done all such things as may be necessary to enable the Arbitral Tribunal to make the 

award without any delay. The proceedings shall normally be conducted on the basis of documents and 

written statements. 

(b) Before proceeding into the merits of any dispute, the Arbitral Tribunal shall first decide and pass 

its orders over any plea submitted/objections raised by any party, if any, regarding appointment of 

Arbitral Tribunal, validity of arbitration agreement, jurisdiction and scope of the Tribunal to deal with 

the dispute (s) submitted to arbitration, applicability of time ‘limitation’ to any dispute, any violation 

of agreed procedure regarding conduct of the arbitral proceedings or plea for interim measures of 

protection and record its orders in day to day proceedings. A copy of the proceedings duly signed by 

all the members of tribunal should be provided to both the parties. 

 

64(3)(c)(iii): (i) Qualification of Railway Empanelled Arbitrator (s): 

(a) Retired Railway Officers not below SA Grade level, one year after his date of retirement. 

(b) Age of arbitrator at the time of appointment shall be below 70 years. 

(c) Persons not involved in any current vigilance/CBI cases or against whom disciplinary or prosecution 

proceedings are not in process. 

(d) Persons who had not been imposed a major penalty or two or more minor penalties or against whom 

administrative action has not been taken three times or more or 

(e) Persons who have not been imposed one minor Penalty and against whom two administrative actions 

have not been taken as a result of vigilance/CBI action while in service on Railways. 

 

(ii) An arbitrator may be appointed notwithstanding the total number of arbitration cases in which he has 

been appointed in the past. 

 

(iii) While appointing arbitrator(s) under Sub-Clause 64.(3)(a), 64.(3)(a)(i), 64.(3)(a)(ii) & 64.(3)(b) above, 

due care shall be taken that he/they is/are not the one/those who had an opportunity to deal with the matters 

to which the contract relates or who in the course of his/their duties as Railway servant(s) expressed views 

on all or any of the matters under dispute or differences. A certification to this effect as per annexure- XVI 

shall be taken from Arbitrators also. The proceedings of the Arbitral tribunal or the award made by such 

Tribunal will, however, not be invalid merely for the reason that one or more arbitrator had, in the course of 

his service, opportunity to deal with the matters to which the contract relates or who in the course of his/their 

duties expressed views on all or any of the matters under dispute. 

64.(3)(d)(i): The arbitral award shall state item wise, the sum and reasons upon which it is based. The 

analysis and reasons shall be detailed enough so that the award could be inferred therefrom. 

10 



GCC April 2022 
 

64.(3)(d)(ii): A party may apply for corrections of any computational errors, any typographical or 

clerical errors or any other error of similar nature occurring in the award of a Tribunal and interpretation 

of a specific point of award to Tribunal within 60 days of receipt of the award. 

64.(3)(d)(iii): A party may apply to Tribunal within 60 days of receipt of award to make an additional 

award as to claims presented in the arbitral proceedings but omitted from the arbitral award. 

64.(4): Any ruling on award shall be made by a majority of members of Tribunal. In the absence of 

such a majority, the views of the Presiding Arbitrator shall prevail.. 

64.(5): Where the arbitral award is for the payment of money, no interest shall be payable on whole 

or any part of the money for any period till the date on which the award is made. 

64.(6): The cost of arbitration shall be borne by the respective parties. If all the three arbitrators are 

selected from the Railway Panel, the fee of the arbitrators shall be determined as per the rates 

fixed/revised by Railway Board from time to time and the fee shall be borne equally by both the parties, 

provided parties sign an agreement in the format given at Annexure XV to these conditions after/ while 

referring these disputes to Arbitration. However, if any of the three arbitrators is selected from the Panel 

of Indian Council of Arbitration (ICA), the fee of the arbitrators shall be determined as per the rates 

fixed/revised by the Indian Council of Arbitration from time to time and the fee shall be borne equally 

by both the parties, provided parties sign an agreement in the format given at Annexure XV to these 

conditions after/ while referring these disputes to Arbitration. 

64.(7) Subject to the provisions of the aforesaid Arbitration and Conciliation Act 1996 and the rules 

thereunder and relevant para of the Standard General Conditions of Contract and any statutory 

modifications thereof shall apply to the appointment of arbitrators and arbitration proceedings under 

this Clause. 

 

64.(8) In case arbitration award is challenged by a party in the Court of Law, 75% of award amount, 

pending adjudication by Court of Law, shall be made by party to other party. In case payment is to be 

made by Railway to Contractor, the terms & conditions as incorporated in the Ministry of Railways 

letter No. 2016/CE(I)/CT/ARB/3(NITI Aayog)/Pt. dated 08th Mar,2017 as amended from time to time, 

shall be followed. In case Contractor has to pay to the Railway, then 75% of the award amount shall be 

deducted by the Railway from the Contractor’s bills, Performance Guarantee/ Security Deposit or any 

other dues of Contractor with the Government of India. 
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PART-II ANNEXURES 

 

 

 
ANNEXURE – VII 

Reference Para 17B 

Registered Acknowledgement Due 

PROFORMA FOR TIME EXTENSION 

No.    Dated:     

Sub: (i)      (name of work). 

(ii) Acceptance letter no.    

(iii) Understanding/Agreement no.     

Ref:   (Quote specific application of Contractor 

for extension to the date received)    

Dear Sir, 

1. The stipulated date for completion of the work mentioned above is . From 

the progress made so far and the present rate of progress, it is unlikely that the work will be completed 

by the above date (or ‘However, the work was not completed on this date’). 

 

2. Expecting that you may be able to complete the work if some more time is given, the 

competent authority, although not bound to do so, hereby extends the time for completion from 

  to . 
 

3. Please note that an amount equal to the liquidated damages for delay in the completion of the 

work after the expiry of (give here the stipulated date for completion 

with/without any liquidated damage fixed earlier) will be recovered from you as mentioned in Clause 

17B of the Standard General Conditions of Contract for the extended period, notwithstanding the grant 

of this extension. You may proceed with the work accordingly. 

 

4. The above extension of the completion date will also be subject to the further condition that no 

increase in rates on any account will be payable to you. 
 

5. Please intimate within a week of the receipt of this letter your acceptance of the extension of 

the conditions stated above. 
 

6. Please note that in the event of your declining to accept the extension on the above said 

conditions or in the event of your failure after accepting or acting upto this extension to complete the 

work by (here mention the extended date), further action will be taken in terms of 

Clause 62 of the Standard General Conditions of Contract. 

Yours faithfully 

For and on behalf of the President of India 
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ANNEXURE – VIIA 

(Reference Clause 40(A) 

Registered Acknowledgement Due 

PROFORMA OF 14 DAYS NOTICE FOR OFFLOADING OF PART OF CONTRACT 

WORK 

  RAILWAY 

(Without Prejudice) 

To 

M/s    
 
 

Dear Sir, 

Contract Agreement No.     

In connection with    

 

In spite of repeated instructions to you by the subordinate offices as well as by this office 

through various letters of even no. , dated _; you have failed to show 

adequate progress of work so as to complete the contract within the original / extended date of 

completion of contract and part(s) of contract work are yet to be started/ still lagging behind the agreed 

program of work, listed as under: 

(Details of part(s) of work which is delayed and can be executed independently, to be mentioned). 

 

2. Your attention is invited to this office/Chief Engineer’s office letter no.     

  , dated in reference to your representation, dated . 
 

3. As you have failed to abide by the instructions issued to commence the work /to show adequate 

progress of work, you are hereby given 14 days’ notice in accordance with Clause 40A of the Standard 

General Conditions of Contract to deploy adequate resources i.e. (the details of resource requirement, 

to be mentioned) and commence / to make good the progress for part(s) of works detailed above, failing 

which action as provided in Clause 40A of the Standard General Conditions of Contract shall be 

commenced after expiry of 14 days’ notice period viz. to offload few/ all part(s) of work mentioned 

above to any of the existing or new contractor without your participation and at your Risk & Cost, not 

exceeding the value of Performance Guarantee of this contract, which may please be noted. 
 

Kindly acknowledge receipt.  

Yours faithfully 

For and on behalf of the President of India 
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ANNEXURE – VIIB 
 

(Reference Clause 40(A) 

Registered Acknowledgement Due 

NOTICE FOR PART OF CONTRACT WORK OFFLOADED 
 

  RAILWAY 

(Without Prejudice) 

To 

M/s    
 
 

Dear Sir, 

Contract Agreement No.     

In connection with    

 

 

1.   Fourteen days’ notice under Clause 40A of the Standard General Conditions of Contract was given 

to you under this office letter of even no., dated ; but you have taken 

no/inadequate action to deploy adequate resources to commence the part(s) of work/show adequate 

progress of the part(s) of work, mentioned therein. 

 

As you have failed to abide by the instructions issued to commence the part(s) of work/show 

adequate progress of the part(s) of work even at the lapse of 14 days’ notice period under Clause 40A 

of the Standard General Conditions of Contract, few part(s) of the work under the contract have been 

offloaded and being executed by other mode(s) at the cost detailed below: 

 

Or, 

 

1. Please refer your request letter no….. dated ….., wherein it was requested under clause 40 A of 

the Standard General Conditions of Contract to offload part(s) of works at your risk & cost. The details 

of part(s) of the work under the contract which have been offloaded and being executed by other 

mode(s) at the cost detailed below: 

 

(List of Part(s) of work offloaded, Details of mode of execution of such offloaded work alongwith 

approximate cost thereof to be mentioned) 

 

2. The final measurement of work(s) already executed for above part(s) of work recorded as per clause 

45 (A) or/and 45 (B) of the Standard General Conditions of Contract is enclosed herewith. 

 

3. The Bill(s) of Quantities for Part(s) of work offloaded is enclosed herewith. 

 

4. The additional cost in execution of offloaded work through mode(s) mentioned in para (1) above is 

determined as Rs. , over& above the cost of execution under this contract (including the 
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PVC amount payable as per contract, as on the date of issue of this notice). This additional cost shall 

be recovered from your next on account bill(s) or any other dues payable to you under contract. 

 

5. The Contract value gets reduced to Rs………..: 

 

6. You are requested to continue with the balance work in the contract subsequent to offloading of 

above part(s) of work. 
 

Kindly acknowledge receipt.  

Yours faithfully 

For and on behalf of the President of India 
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CERTIFICATE OF FITNESS 

 

ANNEXURE – 106 
 

Reference Para 60.(2) 

 

1. (a) Serial Number   

(b) Date    

2. Name of person examined    

3. Father’s Name: son/daughter of     

Residing at    

4. Sex    

5. Residence: 
 

6. Physical fitness 
7. Identification marks    

8. Date of birth, if available, and/or certified age    

I certify that I have personally examined (name)  who is desirous of being 

employed in a factory or on a work requiring manual labour and that his/her age as nearly as 

can be ascertained from my examination, is years. 
 

I certify that he/she is fit for employment in a factory or on a work requiring manual labour as 

an adult/child. 

 

9. Reasons for : 

(a) Refusal to grant certificate, or     

(b) Revoking the certificate    
 

 

 

 

 

 

Signature or left hand 

Thumb impression of the person examined. 

 
Signature of Certifying Surgeon 

 

 
Note: In case of physical disability, the exact details and cause of the physical disability should be 

clearly stated. 
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ANNEXURE – 
 

(Reference Clause 62. (1) 

Registered Acknowledgement Due 

PROFORMA OF 7 DAYS NOTICE FOR WORKS AS A WHOLE/ IN PARTS 

(DETAILS OF PART OF WORK TO BE MENTIONED) 

  RAILWAY 

(Without Prejudice) 

To 

M/s    
 
 

Dear Sir, 

Contract Agreement No.     

In connection with    

 

In spite of repeated instructions to you by the subordinate offices as well as by this office 

through various letters of even no. , dated _; you have failed to start 

work/show adequate progress and/or submit detailed programme for completing the work/ part of work 

(details of part of work to be mentioned). 

 

2. Your attention is invited to this office/Chief Engineer’s office letter no.     

  , dated in reference to your representation, dated . 
 

3. As you have failed to abide by the instructions issued to commence the work /to show adequate 

progress of work you are hereby given 7 days’ notice in accordance with Clause 62 of the Standard 

General Conditions of Contract to commence works / to make good the progress, failing which further 

action as provided in Clause 62 of the Standard General Conditions of Contract viz. to terminate your 

Contract and complete the balance work without your participation will be taken. 
 

Kindly acknowledge receipt. 

Yours faithfully 

For and on behalf of the President of India 
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To 

 

ANNEXURE – 108 

Reference Para 62(1) 

Registered Acknowledgement Due 

PROFORMA OF 48 HRS. NOTICE FOR WHOLE WORK 

  RAILWAY 

(Without Prejudice) 

M/s    
 
 

Dear Sir, 

 

 
Contract Agreement No.     

In connection with    

Seven days’ notice under Clause 62 of the Standard General Conditions of Contract was 

given to you under this office letter of even no., dated ; but you have taken no action 

to commence the work/show adequate progress of the work. 

 

2. You are hereby given 48 hours’ notice in terms of Clause 62 of the Standard General Conditions 

of Contract to commence works / to make good the progress of works, failing which and on expiry of 

this period your above contract will be rescinded and the work under this contract will be carried out 

independently without your participation and your Security Deposit shall be forfeited and Performance 

Guarantee shall also be encashed and any other consequences which may please be noted. 

 

Kindly acknowledge receipt. 

 
 

Yours faithfully 

For and on behalf of the President of India 
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ANNEXURE-XI 

Reference Para 62. (1) 

Registered Acknowledgement Due/Standard Correspondence through IR-WCMS/Email on  

Registered IREPS Email 

PROFORMA OF TERMINATION NOTICE 

______________ RAILWAY 

(Without Prejudice) 

 

No. _______________________                                                                                    Dated__________________ 

 

To 

M/s ______________________ 

__________________________ 

 

Dear Sir, 

 

Contract Agreement No. ___________________________________ 

In connection with _________________________________________ 

 

 Forty eight hours (48 hrs.) notice was given to you under this office letter of even no., dated ___________; 

but you have taken no action to commence the work/show adequate progress of the work. 

 

 Since the period of 48 hours notice has already expired, the above contract stands rescinded in terms of 

Clause 62 of the Standard General Conditions of Contract and the balance work under this contract will be carried 

out independently without your participation. Your participation as well as participation of every member/partner 

in any manner as an individual or a partnership firm/JV is hereby debarred from participation in the tender for 

executing the balance work and your Security Deposit shall be forfeited and Performance Guarantee shall also be 

encashed. 

 

 The Final measurements of work executed by you against the said contract will be taken/started 

on_____________ at_________ hrs at site. The measurement will be continued till all the measurement are taken. 

You are advised to be present at site on the above mentioned date and time to witness the measurements, otherwise 

measurements will be taken ex-parte and thereafter, variation (addendum & corrigendum) & final bill of work 

executed till date of termination based on ex-parte final measurements shall also be processed ex-parte. 

 

 

 

 

 

 

Yours faithfully 

 

 

 

 

For and on behalf of the President of India 
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ANNEXURE – 110 
 

Reference Para 62.(1) 

Registered Acknowledgement Due 

PROFORMA OF 48 HRS. NOTICE FOR PART OF THE WORK……………. 

(DETAILS OF PART OF WORK TO BE MENTIONED) 

  RAILWAY 

(Without Prejudice) 

To 

M/s    
 
 

Dear Sir, 

Contract Agreement No.     

In connection with    

1. Seven days’ notice under Clause 62 of the Standard General Conditions of Contract was 

given to you under this office letter of even no., dated                        ; but you have taken no action 

to commence the work/show adequate progress of the part of work ..............................(details of part 

to be mentioned). 

 

2. You are hereby given 48 hours’ notice in terms of Clause 62 of the Standard General Conditions 

of Contract to commence works / to make good the progress of works, failing which and on expiry of 

this period your above part of work ................................................ (Details of part to be mentioned) in 

contract will be rescinded and the work will be carried out independently without your participation. 

 

3. Your full Performance Guarantee for the contract shall be forfeited and you shall not be issued 

any completion certificate for the contract. However, no additional Performance Guarantee shall be 

required for balance of work being executed through the part terminated contract. 

 

4. The contract value of part terminated contract shall stands reduced to ……………………….. 

 

Kindly acknowledge receipt. 

 
 

Yours faithfully 

For and on behalf of the President of India 
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ANNEXURE – XIII 
 

Reference Para 62.(1) 

Registered Acknowledgement Due 

PROFORMA OF TERMINATION NOTICE FOR PART OF THE WORK……………. 

(DETAILS OF PART OF WORK TO BE MENTIONED) 

  RAILWAY 

(Without Prejudice) 

No.  

To 

Dated    

M/s    
 
 

Dear Sir, 

Contract Agreement No.     

In connection with    

1. Forty eight hours (48 hrs.) notice was given to you under this office letter of even no., dated 

  ; but you have taken no action to commence the work/show adequate 

progress of the part of work.............................. (details of part to be mentioned). 

 

2. Your above part of work in contract ............................. (details of part to be mentioned) stands 

rescinded in terms of Clause 62 of the Standard General Conditions of Contract and the same 

will be carried out independently without your participation. Your participation as well as 

participation of every member/partner in any manner as an individual or a partnership firm/JV 

is hereby debarred from participation in the tender for executing the balance work 

 

3. Your full Performance Guarantee for the contract shall be forfeited and you shall not be issued 

any completion certificate for the contract. However, no additional Performance Guarantee 

shall be required for balance of work being executed through the part terminated contract. 

 

4. The contract value of part terminated contract stands reduced to 

………………………………….. 
 

Kindly acknowledge receipt. 

Yours faithfully 

For and on behalf of the President of India 
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FINAL SUPPLEMENTARY AGREEMENT 

 

ANNEXURE – XIV 
 

Reference Para 48.(3) 

1. Articles of agreement made this day _ in the year between the 

President of India, acting through the  Railway Administration having his 

office at herein after called the Railway of the one part and  of 

the second part. 

2. Whereas the party hereto of the second part executed an agreement with the party hereto of the   

first   part   being   agreement   Number dated for the performance 

  herein after called the ‘Principal Agreement’. 

3. And whereas it was agreed by and between the parties hereto that the works would be completed 

by the party hereto of the second part on date last extended and whereas 

the party hereto of the second part has executed the work to the entire satisfaction of the party 

hereto of the first part. 

4. And whereas the party hereto of the first part already made payment to the party hereto of the 

second part diverse sums from time to time aggregating to ₹ including the Final Bill 

bearing voucher No. dated _of   value duly 

adjusted as per price variation clause, if applicable (the receipt of which is hereby 

acknowledged by the party hereto of the second part in full and final settlement of all his /its 

claims under the principal agreement. 

And whereas the party hereto of the second part have received sum of ₹ _ through the 

Final Bill bearing voucher No. dated duly adjusted as per price 

variation clause (PVC), if applicable (the receipt of which is hereby acknowledged by the party 

thereto of the second part) from the party hereto of the first part in full and final settlement of 

all his/its disputed claims under principal agreement. 

Now, it is hereby agreed by and between the parties in the consideration of sums already paid 

by the party hereto of the first part to the party hereto of the second part against all outstanding 

dues and claims for all works done under the aforesaid principal agreement excluding the 

Security Deposit, the party hereto of the second part have no further dues of claims against the 

party hereto of the first part under the said Principal Agreement. It is further agreed by and 

between the parties that the party hereto of the second part has accepted the said sums mentioned 

above in full and final satisfaction of all its dues and claims under the said Principal Agreement. 

(Applicable in case Final Supplementary Agreement is signed after release of Final Payment) 

Or 

And whereas the party hereto of the first part already made payment to the party hereto of the 

second part diverse sums from time to time aggregating to ₹           through various On Account 

Bills (the receipt of which is hereby acknowledged by the party hereto of the second part). 

And whereas the party hereto of the second part have received sum of ₹ through 

various On Account Bills (the receipt of which is hereby acknowledged by the party thereto of 

the second part) from the party hereto of the first part and party hereto of the second part 

have accepted final measurements recorded on Page No….. to Page No…. of Measurement 

Book No……….and corresponding Final Bill duly adjusted as per price variation clause (PVC), 

if applicable, for full and final settlement of all his/its disputed claims under principal 

agreement. 
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Now, it is hereby agreed by and between the parties in the consideration of sums already paid 

through various On Account Bills and sums to be paid through Final Bill duly adjusted as per 

price variation clause (PVC), if applicable, based on accepted final measurements including 

the Security Deposit by the party hereto of the first part to the party hereto of the second part 

against all outstanding dues and claims for all works done under the aforesaid principal 

agreement, the party hereto of the second part have no further dues of claims against the party 

hereto of the first part under the said Principal Agreement. 

(Applicable in case Final Supplementary Agreement is signed before release of Final Payment) 

5. It is further agreed and understood by and between the parties that the arbitration clause 

contained in the said principal agreement shall cease to have any effect and/or shall be deemed 

to be non-existent for all purposes. 

Signature of the Contractor/s for and on behalf of the President of India 

Witnesses 

 

ADDRESS:   
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ANNEXURE-XV 
 

Reference Para 64.3 & 64.6 

Agreement towards Waiver under Section 12(5) and Section 31A (5) of Arbitration and 

Conciliation (Amendment) Act 

 
 

I/we.............. (Name of agency/Contractor) with reference to agreement no .................... raise 

disputes as to the construction and operation of this contract, or the respective rights and liabilities, 

withholding of certificate and demand arbitration in respect of following claims : 

Brief of claim: 

(i) Claim 1- Detailed at Annexure- 

(ii) Claim 2 – 

(iii) Claim 3 – 

I/we............... (post of Engineer) with reference to agreement no .......... hereby raise disputes 

as to the construction and operation of this contract, or the respective rights and liabilities, 

withholding of certificate and demand arbitration in respect of following claims: 

 
 

I/we .......... do/do not agree to waive off applicability of section 12(5) of Arbitration and 

Conciliation (Amendment) Act. 

 

 
Signature of Claimant Signature of Respondent    

 

 

Agreement under Section 31(5) 

I/we....... (Name of claimant) with reference to agreement no ................ hereby waive off the 

applicability of sub section 31-A (2) to 31-A (4) of the Arbitration and Conciliation (Amendment Act. 

We further agree that the cost of arbitration will be shared by the parties as per Clause 64(6) of the 

Standard General Conditions of Contract. 

. 

 

 
Signature of Claimant Signature of Respondent   

 

 

*Strike out whichever not applicable. 
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ANNEXURE-XVI 
 

Reference Para 64.(3) 

Certification by Arbitrators appointed under Clause 63 & 64 of Indian Railways General 

Conditions of Contract 
 

1. Name: 

 

2. Contact Details: 

 

3. Prior experience (Including Experience with Arbitrations): 

 

4. I do not have more than ten on-going Arbitration cases with me. 

 

5. I hereby certify that I have retired from Railways w.e.f. and empanelled as Railway Arbitrator 

as per ‘The Arbitration and Conciliation Act- 1996’. 

 

 
6. I have no any past or present relationship in relation to the subject matter in dispute, whether 

financial, business, professional or other kind. 
Or 

 

I have past or present relationship in relation to the subject matter in dispute, whether financial, 

business, professional or other kind. The list of such interests is as under: 

7. I have no any past or present relationship with or interest in any of the parties whether financial, 

business, professional or other kind, which is likely to give rise to justifiable doubts as to my 

independence or impartiality in terms of The Arbitration and Conciliation Act-1996. 

Or 
 

I have past or present relationship with or interest in any of the parties whether financial, 

business, professional or other kind, which is likely to give rise to justifiable doubts as to my 

independence or impartiality in terms of The Arbitration and Conciliation Act-1996. The details 

of such relationship or interests are as under: 

8. There are no concurrent Circumstances which are likely to affect my ability to devote sufficient 

time to the arbitration and in particular to finish the entire arbitration within twelve months. 

Or 
 

There are Circumstances which are likely to affect my ability to devote sufficient time to the 

arbitration and in particular to finish the entire arbitration within twelve months. The list of such 

circumstances is as under: 
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ANNEXURE-XVII 

Reference Para 16.(4) 

 

Insurance Surety Bond for Performance Security 

 

Name of the issuer of surety bond: 

 

President of India, 

Acting 

through........, 

 ……………. 

Railway. 

 

Date………… 

……………... 

 

 

Surety Bond No:…………………………………..   Issue Date:……………… 

Amount of Bond:…………………………………..   Expiry Date…………….. 

 

 

WHEREAS, In consideration of the President of India acting through…………………………. 

(Designation & address of contract signing authority),.........Rai1way,................. (hereinafter called 

"The Railway") having accepted the bid of M/S XXXXX hereinafter called the contractor, for the 

work of .’XXX,' under invitation for bids No ,XXX, Dated XXXXX, Vide Letter of Acceptance 

No……………………………………………………. 

 

AND 

WHEREAS, the contractor is required to furnish Performance Security for the sum of Rs.XXX 

(Rupees XXXX Only), in the form of Surety Bond, being a condition precedent to the signing of the 

contract agreement. 
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WHEREAS, we, ---------------- (Name of insurance company) hereinafter called the Swety, 

acting through [Designation(s) of the authorized person of the Surety], have, at the request of 

the M/s. XXXX contractor, agreed to give Bond for performance security/ additional 

performance security as hereinafter contained: 

1. KNOW ALL MEN by these present that I/We, the undersigned [Insert names(s) of 

authorized representatives of the Surety], being fully authorized to sign and incur 

obligations for and on behalf of the Surety, confirm that the Surety, hereby, unconditionally 

and irrevocably Bond to pay the Railway the full amount in the sum of XXXX (Rupees XXXX 

Only) as above stated. 

2. The Surety undertakes to immediately pay on presentation of demand by the Railway any 

amount up to and including aforementioned full amount without any demur, reservation or 

recourse. Any such demand made by the Railway on the Surety shall be final, conclusive 

and binding, absolute and unequivocal notwithstanding any disputes raised/pending before 

any Court, tribunal, arbitration or any authority or any threatened litigation by the Bidder or 

Bank. 

3. On payment of any amount less than aforementioned full amount, as per demand of the 

Railway, the Bond shall remain valid for the balance amount i.e. the aforementioned full  

amount less the payment made to the Railway. 

4. The Surety shall pay the amount as demanded immediately on presentation of the demand 

by Railway without any reference to the contractor and without the Railway being required 

to show grounds or give reasons for its demand or the amount demanded. 

5. The Surety Bond shall be unconditional and irrevocable. 

6. The Bond hereinbefore shall not be affected by any change in the constitution of the Surety 

or in the constitution of the Contractor. 

7. The Surety agrees that no change, addition, modifications to the terms of the Contract 

Agreement or to any documents, which have been or may be made between the Railway and 

the Contractor, will in any way release us from the liability under this Bond; and the Surety, 

hereby, waives any requirement for notice of any such change, addition or modification to 

the Surety. 

8. This Bond is valid and effective from the date of its issue, which is [insert date of issue]. 

The Bond and our obligations under it will expire on XXX (Expiry Date). All demands for 

payment under the Bond must be received by us on or before that date. 

9. The Surety agrees that the Railways right to demand payment of aforementioned ful1 

amount in one instance or demand payments in parts totalling up to the aforementioned full 

amount in several instances wilt be valid until either the aforementioned full amount is paid 

to the Railway or the Bond is released by Railway before the Expiry date. 

10. The Surety agrees that its obligation to pay any amount demanded by the Railway before 

the expiry of this Bond will continue until the amount demanded has been paid in full. 

11. The expressions Surety and Railway hereinbefore used shall include their respective 

successors, administrators and assigns. 
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12. The Surety hereby undertakes not to revoke the Bond during its currency, except with the 

previous consent in writing of the Railway. This Bond is subject to the Uniform Rules for 

Demand Bonds, ICC Publication No. 758. 

13. We, the Surety Insurer, further agree that the Authority shall be the sole judge to decide 

as to whether the Bidder is in default of due and faithful fulfilment and compliance with the 

terms and conditions contained in the Bidding Documents including, inter alia, the failure of 

the Bidder to keep its Bid open during the Bid validity period set forth in the said Documents, 

and the decision of the Authority that the Bidder is in default as aforesaid shall be final and 

binding on us, notwithstanding any differences between the Authority and the Bidder or any 

dispute pending before any Court, tribunal, arbitrator or any other authority. 

14. The Bond shall be in addition to and without prejudice to any other security Bond (s) of 

the contractor in favour of the Railway available with the Railway. The Surety, under this 

Bond, shall be deemed as Principal Debtor of the Railway. 

 

Notwithstanding anything to the contrary contained in these presents, 

 

a. Our liability under this Surety Bond shall not exceed XXXX (Rupees XXXX Only). 

b. This Surety Bond shall be valid up to XXXX (being the date of expiry); 

c. Unless the bank is served a written claim or demand on or before XXXX [date of expiry] 

all rights under this Bond shall be forfeited and the Surety shalt be relieved and discharged 

from all liabilities under this Bond irrespective of whether or not the original Surety bond is 

returned to the Surety. 

 

Dated         the day of 2025 

 

15. The Insurance Surety Bond shall be verified by sending mail to 

[customer.care@sbigeneral.in] 

 

 

Place………………………….   Bank's Seal and authorized signature(s) 

[Name in Block letters] 

[Designation with Code No.] 

[P/Attorney] No. 

Witness 

 

1 

 

2 

 

***** 

 

[Note: All italicized texts are for guidance on how to prepare this Insurance Surety Bond and

 shall be deleted from the final document] 
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