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WESTERN RAILWAY 

VADODARA DIVISION 

ELECTRICAL (POWER) DEPARTMENT 

TENDER DOCUMENT 

Tender No.  : BRC-EL-P-09-2564-26-27 

Name of work : 
 

Vadodara Division: Provision of electrical 
protection devices in Low Voltage 
installations at various locations/stations 
over Vadodara division. 

Cost of Work : ₹ 1,34,40,148.00 

Tender document cost : NIL 

Bid Security : ₹ 2,68,800.00 

Completion Period : Six (06) Months 

Validity of offer : 60 days 

Tender closing date and time : 09.07.2026 at 15.00 hours 

 

NON - TRANSFERRABLE 

Issued by – Senior Divisional Electrical Engineer (Power) Vadodara, 
Western Railway 

 

  



Tender No. – BRC-EL-P-09-2564-26-27 

 
SSEE (Tech) PRTN ADEE (Power) BRC Sr. DEE (Power) BRC 

Page 2 of 127 
 

I N D E X 

Sr. 
No. Name of Document Page No. 

1 E-Tender Notice  3 

2 Preamble 4 – 6 

3 Part - I – Instructions to Tenderers (ITT) 7 – 13 

4 Tender Form (First Sheet) – Annexure - I 14 

5 Tender Form (Second Sheet) – Annexure - I (Contd.) 15 – 29 

6 Contract Agreement of Works – Annexure - IV 30 

7 Format for Certificate to be Submitted/Uploaded by Tenderer along with the Tender 
Documents – Annexure - V 

31 

8 Format for Certificate to be Submitted/Uploaded by attorney/authorized signatory/ 
each member of Partnership Firm/Joint Venture (JV)/Hindu Undivided Family (HUF)/ 
Limited Liability Partnership (LLP) – Annexure - VA 

32 

9 Tenderer’s Credentials (Bid Capacity) – Annexure - VI 33 

10 Bid Security – Bank Guarantee Bond from any scheduled commercial bank of India – 
Annexure - VIA 

34 – 35 

11 Annual Contractual Turnover data for the previous 3/4 years to be filled by each bidder 
or each member of a JV – Annexure - VIB 

36 

12 Part - II – Standard General Conditions of Contract 37 – 81 

13 Proforma for Time Extension – Annexure - VII 82 

14 Proforma of 14 days’ Notice for offloading of part of Contract Work – Annexure - VIIA 83 

15 Notice for part of Contract Work offloaded – Annexure - VIIB 84 

16 Certificate of Fitness – Annexure - VIII 85 

17 Proforma of 7 days’ Notice for works as a whole/in parts – Annexure - IX 86 

18 Proforma of 48 hours’ Notice for whole work – Annexure - X 87 

19 Proforma of Termination Notice – Annexure - XI 88 

20 Proforma of 48 hours’ Notice for part of the work – Annexure - XII 89 

21 Proforma of Termination Notice for part of the work – Annexure - XIII 90 

22 Final Supplementary Agreement – Annexure - XIV 91 – 92 

23 Proforma of Agreement towards Waiver under Section 12(5) and Section 31A (5) of 
Arbitration and Conciliation (Amendment) Act – Annexure - XV 

93 

24 Certification by Arbitrators appointed under Clause 63 & 64 of Indian Railways 
General Conditions of Contract – Annexure - XVI 

94 

25 Insurance Surety Bond for Performance Security – Annexure - XVII 95 – 96 

26 Special Conditions of Contract for Electrical Works 97 – 116 

27 Indemnity Bond – Annexure - XVIII 117 

28 Proforma for Bank Guarantee Bond for Performance Guarantee – Annexure - XIX 118  

29 Bill(s) of Quantities for the work – Annexure - XX 119 – 121 

30 Detailed Technical Specifications for items of work – Annexure – XXI 122 – 127  

 



Tender No. – BRC-EL-P-09-2564-26-27 

 
SSEE (Tech) PRTN ADEE (Power) BRC Sr. DEE (Power) BRC 

Page 3 of 127 
 

E-TENDER NOTICE 

Sr. Divisional Electrical Engineer (Power), Western Railway, Vadodara for and on behalf of The President of 
Union of India invites E-tenders to the following electrical work – 

Tender No. : BRC-EL-P-09-2564-26-27 

Name of work : Vadodara Division: Provision of electrical protection devices in Low 
Voltage installations at various locations/stations over Vadodara 
division. 

Estimated cost of work : ₹ 1,34,40,148.00 

Earnest Money Deposit : ₹ 2,68,800.000 

Tender document cost : NIL 

Completion period : Six (06) Months 

Validity of offer : 60 Days 

Date and time of closing  : 09.07.2026 at 15.00 hours 

Website details : www.ireps.gov.in  

Notice board location : Office of Senior Divisional Electrical Engineer (Power), Western 
Railway, Pratapnagar, Vadodara – 390 004 

TERMS AND CONDITIONS – 

1. Contractors are allowed make payment against this tender towards tender document cost and earnest 
money only through payment modes available on IREPS portal like NET Banking, Debit card, Credit card 
etc. Any manual payments through Demand draft, Banker cheque, Deposit receipts, FDR etc. are not 
allowed. 

2. The tendering firm must have valid Electrical Contractor’s License issued by the Government in 
their own name. A copy of the license shall be uploaded along with the tender offer, failing which 
the offer shall be summarily rejected. The license must be valid as on the date of opening of the 
tender. If the Electrical Contractor’s License has expired as on the date of opening of tender, the 
license renewal documents submitted to the license renewing authority must be uploaded along 
with the copy of the license. 

3. Tenderers may satisfy themselves before submission of tender regarding their financial status, previous 
experience and ability to execute work including by seeing the actual site and location of the work and all 
location liable to be encountered during execution of work and may be required to submit/demonstrate 
evidence. 

4. The rate quoted by the tenderer should be inclusive of all taxes and duties. 

5. The contract shall be governed by Indian Railways Standard General Conditions of Contract (GCC) April - 
2022 (with latest amendment if any) of Engineering Department and Special Condition of Contract (SCC) 
given in the tender document.  
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PREAMBLE 

1.0 Tender  No.: - BRC-EL-P-09-2564-26-27 

2.0 Name of Work – Vadodara Division: Provision of electrical protection devices in Low Voltage 
installations at various locations/stations over Vadodara division. 

3.0 Scope of Work – 
Scope of work included here is general electrical works as mentioned in the subject and tender 
schedule, descriptive note of the tender document. 

4.0 Location of worksite – 
The proposed work is to be executed at stations under the jurisdiction of “Vadodara Division of 
Western Railway” in the State of Gujarat. 

5.0 Cost of work – 
The estimated cost of the above work is ₹ 1,34,40,148.00 (Rupees One Crore Thirty-Four Lakh 
Forty Thousand One Hundred and Forty-Eight only). 

6.0 Period of completion – 
The works in all respects shall be completed within period of six (06) months from the date of issue of 
letter of acceptance. 

6.1 Imposition of token penalty for delay in the completion of work –   
The existing clause 17 (B) of GCC provides for recovery of liquidated damages from the contractor 
for delay in completion of work. It has now been decided that the competent authority while 
granting extension to the currency of contract under clause 17 (B) of GCC may also consider levy 
of token penalty as deemed fit best on the merit of the case. 

7.0 ELIGIBILITY CRITERIA FOR TENDERERS – The eligibility criteria as mentioned in Railway 
Board’s letter No. 2007/CE.1/CT/18 Pt. XII dated 31/12/2010 (Para 4) is applicable for tenders 
costing above ₹ 50.0 Lakh. 

A. Technical Eligibility Criteria – As per Clause 10.1 of Tender Form (Second Sheet). 

B. Financial Eligibility Criteria – As per Clause 10.2 of Tender Form (Second Sheet). 

C. Credentials of the Tenderers (for low value Tenders i.e. up to ₹ 50.0 Lakh) – 
In terms of Railway Board’s letter No. 2013/CE-I/CT/O/25/VOC dated 05/08/13, financial capacity, 
capability and past performance of the tenderer shall be examined. In support of their credentials, 
the tenderers should submit following document along with their tenders – 

(i) List of Personnel, Organization available on hand and proposed to be engaged for the 
subject work. 

(ii) List of Plant and Machinery available on hand (own/hired) and proposed to be inducted 
(own/hired) to be given separately for the subject work. 

(iii) List of works completed in the last three financial years giving description of work, 
organization for whom executed, approximate value of contract at the time of award, date of 
award and date of scheduled completion of work, date of actual start, actual completion and 
final value of contract. Supportive documents/certificates from the organizations with whom 
worked/are working should be enclosed. A proper balance sheet for turn over from the 
paying/contracting authorities with list of contractual payment made to the party during 
qualifying period should be enclosed along with offer for verification. 
Total contract amount received during the last three years as per current ITCC filled in 
Form16-A should also be submitted along with offer. 

(iv) List of works on hand indicating description of work, date of award, contact values, 
approximate value of balance work yet to be done along with supportive documents/ 
certificates from the organizations working with should be enclosed. 
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(v) List of works on hand indicating description of work, date of award, contact values, 
approximate value of balance work yet to be done along with supportive documents/ 
certificates from the organizations working with should be enclosed. 

(vi) Work experience certificate issued by Central Government/State Government/Semi 
Government Organizations/Authorities, PSUs Government of India/State Government shall 
only be considered. Certificate issued from Private Individual/ Private firms will not be 
considered. 

(vii) Offers of the firms not complying with the above stipulations are liable to be rejected.  

8.0 For the works tenders, it has been decided to adopt the affidavit-based system of credential 
verification. The tenderer shall submit along with the tender document, documents in support of 
his/their claim to fulfill the eligibility criteria as mentioned in the tender document. Each page of the 
copy of documents/certificates in support of credentials, submitted by the tenderer, shall be self-
attested/digitally signed by the tenderer or authorized representative of the tendering firm, self-
attestation shall include signature, stamp and date (on each page). Only those documents which are 
declared explicitly by the tenderer as “documents supporting the claim of qualifying the laid down 
eligibility criteria”, will be considered for evaluating his/their tender. 

8.1 It will not be obligatory on the part of Tender Committee to scrutinize beyond the submitted 
document of tenderer as far as his qualification for the tender is concerned. With the submission 
of the affidavit as mentioned above, the practice of verification of tenderer’s documents by the 
Railways may be dispensed with. 

8.2 Railway reserves the right to verify all statements, information and documents submitted by the 
bidder in his tender offer, and the bidder shall, when so required by the Railway, make available 
all such information, evidence and documents as may be necessary for such verification. Any 
such verification or lack of such verification by the railway shall not relieve the bidder of its 
obligations or liabilities hereunder nor will it affect any rights of the railway there under. 

8.3 In case of any wrong information submitted by tenderer, the contract shall be terminated. Earnest 
Money Deposit (EMD), Performance Guarantee (PG) and Security Deposit (SD) of contract 
forfeited and agency barred for doing business on entire Indian Railways for 5 (five) years. 

9.0 Electrical Contractors’ License – The tendering firm must have valid Electrical Contractor’s 
License issued by the Government in their own name. A copy of the license shall be uploaded 
along with the tender offer, failing which the offer shall be summarily rejected. The license 
must be valid as on the date of opening of the tender. If the Electrical Contractor’s License has 
expired as on the date of opening of tender, the license renewal documents submitted to the 
license renewing authority must be uploaded along with the copy of the license. 

10.0 Validity period of 60 days from the date of opening of Tender – 
Tender Notice enclosed as Notice Inviting Tender. 

11.0 Terms and Conditions – 
Enclosed Special Conditions of Contract for electrical, prices and payments, specifications, schedule 
of work, explanatory notes, drawings and annexures including instructions to tenderers and General 
Conditions of Contract etc. shall be treated as part of tender document. 

12.0 Guarantee/ Defect Liability – 
The contractor shall furnish guarantee for all the material supplied and replaced for twelve 
months from the date of commissioning and Security Deposit shall be released accordingly or 
as per condition specified in terms and general conditions with Annexure "D" of Technical 
Specifications. 

13.0 Mobilization advance – Not admissible – 
The mobilization advance clause henceforth is restricted only to high value tenders of value ₹ 10.0 
Crore and above each. 
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14.0 Addresses – 

Sr. No. Purpose Addressee 

A General correspondence and tender 
dealing 

Sr. Divisional Electrical Engineer (Power), DRM Office, 
Western Railway, Vadodara 

B Cash Deposit Sr. Divisional Finance Manager, Western Railway, 
Vadodara 

C Matter relating to field work Any location on Vadodara division in supervision of 
concerned depot in-charge. 

D Earnest Money and Security deposit Sr. Divisional Finance Manager, Western Railway, 
Vadodara 

E Bill passing Officer Sr. Divisional Electrical Engineer (Power), Western 
Railway, Vadodara 

F Bill passing Officer Sr. Divisional Finance Manager, Western Railway, 
Vadodara 
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PART I 

Instructions to Tenderers (ITT) 

1.0 Applicability: These instructions and conditions of contract shall be applicable for all the tenders and 
contracts of railways for execution of ‘Works’ as defined in GFR 2017. 

1.0.1 Order of Precedence of Documents: In a contract agreement, in case of any difference, 
contradiction, discrepancy, with regard to conditions of tender/contract, specifications, drawings, Bill(s) 
of Quantities etc., forming part of the tender/contract, the following shall be the order of precedence: 

i. Letter of Award/Acceptance (LOA) 

ii. Bill(s) of Quantities 

iii. Special Conditions of Contract 

iv. Technical Specifications as given in tender documents 

v. Drawings 

vi. Indian Railways Standard General Conditions of Contract updated with correction slips issued 
up to date of inviting tender or as otherwise specified in the tender documents. 

vii. Indian Railways Unified Standard Specification (IRUSS-2019) updated with correction slips 
issued up to date of inviting tender or as otherwise specified in the tender documents, if 
applicable in the contract. 

viii. CPWD Specifications 2019 Vol. I & II updated with correction slips issued up to date of inviting 
tender or as otherwise specified in the tender documents, if applicable in the contract. 

ix. Indian Railways Unified Standard Specifications (Works and Material) 2010 updated with 
correction slips issued up to date of inviting tender or as otherwise specified in the tender 
documents, if applicable in the contract. 

x. IR Specifications/Guidelines updated with correction slips issued up to date of inviting tender or 
as otherwise specified in the tender documents. 

xi. Relevant B.I.S. Codes updated with correction slips issued up to date of inviting tender or as 
otherwise specified in the tender documents. 

1.1 Interpretation: These Instructions to Tenderers shall be read in conjunction with the Standard 
General Conditions of Contract which are referred to herein and shall be subject to modifications 
additions or suppression by Special Conditions of Contract and/or Special Specifications, if any, 
annexed to the Tender Forms. 

1.2 Definition: In these Instructions to Tenderers, the following terms shall have the meanings assigned 
hereunder except where the context otherwise requires: 

(a) “Railway” shall mean the President of the Republic of India or the administrative officers of the 
Railway or Successor Railway authorized to deal with any matter, which these presents are 
concerned on his behalf. 

(b) “General Manager” shall mean the Officer-in-Charge of the general superintendence and control 
of the Zonal Railway/Production Unit and shall also include Addl. General Manager, General 
Manager (Construction) and shall mean and include their successors of the Successor Railway. 

(c) “Chief Engineer” shall mean the Officer-in-Charge of the Engineering Department of Railway 
and shall also include Chief Engineer (Construction), Chief Electrical Engineer, Chief Electrical 
Engineer (Construction), Chief Signal & Telecom Engineer, Chief Signal & Telecom Engineer 
(Construction), Chief Mechanical Engineer and shall mean and include their successors of the 
Successor Railway. 

(d) “Divisional Railway Manager” shall mean the Officer-in-Charge of a Division of Zonal Railway 
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and shall mean and include Divisional Railway Manager of the Successor Railway. 

(e) “Engineer” shall mean the Divisional Engineer or Executive Engineer, Divisional Signal & 
Telecom Engineer, Divisional Electrical Engineer, Divisional Mechanical Engineer in executive 
charge of the works and shall include the superior officers, both Open Line and Construction 
Organisations, of Engineering, Signal & Telecom, Mechanical and Electrical Departments, i.e. 
the Senior Divisional Engineer/Deputy Chief Engineer, Senior Divisional Signal & Telecom 
Engineer / Dy. Chief Signal & Telecom Engineer, Senior Divisional Electrical Engineer / Deputy 
Chief Electrical Engineer, Senior Divisional Mechanical Engineer and shall mean & include the 
Engineers of the Successor Railway. 

(f) “Tenderer” shall mean the person / firm / co-operative or company whether incorporated or not 
who tenders for the works with a view to execute the works on contract with the Railway and 
shall include their representatives, successors and permitted assigns. 

(g) “Limited Tenders” shall mean tenders invited from all or some contractors on the approved or 
select list of contractors with the Railway. 

(h) “Open Tenders” shall mean the tenders invited in open and public manner and with adequate 
notice. 

(i) “Works” shall mean the works contemplated in the drawings and Bill(s) of Quantities set forth in 
the tender forms and required to be executed according to the specifications. 

(j) “Specifications” shall mean the Specifications for Materials and Works of the Railway as 
specified under the authority of the Ministry of Railways or Chief Engineer or as amplified, 
added to or superseded by special specifications if any, appended to the Tender Forms. 

(k) Standard Schedule of Rates (SSOR) shall mean the schedule of Rates adopted by the Railway, 
which includes – 

1. “Unified Standard Schedule of Rates of the Railway (USSOR)” i.e. the Standard Schedule 
of Rates of the Railway issued under the authority of the Chief Engineer from time to time, 
updated with correction slips issued up to date of inviting tender or as otherwise specified 
in the tender documents; 

2. “Delhi Schedule Of Rates (DSR)” i.e. the Standard Schedule of Rates published by 
Director General/ Central Public Works Department, Government of India, New Delhi, as 
adopted and modified by the Railway under the authority of the Chief Engineer from time to 
time, updated with correction slips issued up to date of inviting tender or as otherwise 
specified in the tender documents. 

(l) “Drawings” shall mean the maps, drawings, plans and tracings, or prints thereof annexed to the 
Tender Forms. 

(m) “Contractor’s authorized Engineer” shall mean a graduate engineer or equivalent, having more 
than three years’ experience in the relevant field of construction work involved in the contract, 
duly approved by the Engineer. 

(n) Date of inviting tender shall be the date of publishing tender notice on IREPS website if tender 
is published on website or the date of publication in newspaper in case tender is not published 
on website. 

(o) “Bill of Quantities” shall mean Schedule of Item(s) included in the tender document along with 
respective quantities. 

1.3 Words importing the singular number shall also include the plural and vice versa where the context 
requires. 
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CREDENTIALS OF CONTRACTORS 

2. Application for Registration and Approved list of contractors: 

2.1 Works of construction and of supply of material shall be entrusted for execution to contractors whose 
capabilities and financial status have been investigated and approved to the satisfaction of the 
Railway. A list of approved contractors may also be maintained by the Railway. The said list be 
revised periodically once in a year or so by giving wide publicity through advertisements etc. For 
registration, the contractor including a contractor who is already on the approved list shall apply to the 
concerned General Manager (Construction) / Chief Administrative Officer (Construction) / Principal 
Chief Engineer / Principal Chief Signal & Telecommunication Engineer / Principal Chief Mechanical 
Engineer / Principal Chief Electrical Engineer/ Divisional Railway Manager, furnishing particulars 
regarding: 

(a) his position as an independent contractor specifying engineering organization available with 
details of partners / staff / engineers employed with qualifications and experience; 

(b) his capacity to undertake and carry out works satisfactorily as vouched for by a responsible 
official or firm; details about the transport equipment, construction tools and plants etc. required 
for the work, maintained by him; 

(c) his previous experience of works similar to that to be contracted for, in proof of which original 
certificates or testimonials may be called for and their genuineness verified, if needs be, by 
reference to the signatories thereof; 

(d) his knowledge from actual personal investigation of the resources of the area/zone or zones in 
which he offers to work; 

(e) his ability to supervise the work personally or by competent and duly authorized agent; 

(f) his financial position; 

2.2 An applicant shall clearly state the categories of works and the area/zone/division(s)/district(s) in 
which he desires registration in the list of approved contractors. 

2.3 The selection of contractors for enlistment in the approved list would be done by a committee for 
different value of slabs as notified by Railway. 

2.4 An annual fee as prescribed by the Railway from time to time would be charged from such approved 
contractors to cover the cost of sending notices to them and clerkage for tenders etc. Notices shall be 
sent to them on registered e-mail address and registered postal address. 

TENDERS FOR WORKS 

3. Tender Form: Tender Forms shall embody the contents of the contract documents either directly or 
by reference and shall be as per specimen form, Annexure-I. E-Tender Forms shall be issued free of 
cost to all tenderers. 

4. Omissions and Discrepancies: Should a tenderer find discrepancies in or omissions from the 
drawings or any of the Tender Forms or should he be in doubt as to their meaning, he should at once 
notify the authority inviting tenders. The tender inviting authority may, if deemed necessary, clarify the 
same to all tenderers. It shall be understood that every endeavor has been made to avoid any error 
which can materially affect the basis of tender and successful tenderer shall take upon himself and 
provide for the risk of any error which may subsequently be discovered and shall make no subsequent 
claim on account thereof. 

5. Bid Security: 

(1) (a) The tenderer shall be required to submit the Bid Security with the tender for the due 
performance with the stipulation to keep the offer open till such date as specified in the 
tender, under the conditions of tender. The Bid Security shall be as under: 
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Value of the Work Bid Security 

For works estimated to cost up 
to ₹ 1 Crore 

2% of the estimated cost of the work 

For works estimated to cost 
more than ₹ 1 Crore 

₹ 2 Lakh plus ½% (half percent) of the excess of the estimated 
cost of work beyond ₹ 1 Crore subject to a maximum of ₹ 1 Crore 

Note: 

(i) The Bid Security shall be rounded off to the nearest ₹100. This Bid Security shall be 
applicable for all modes of tendering. 

(ii) Any firm recognized by Department of Industrial Policy and Promotion (DIPP) as 
‘Startups’ shall be exempted from payment of Bid Security detailed above. 

(iii) Labour Cooperative Societies shall submit only 50% of above Bid Security detailed 
above. 

(b) It shall be understood that the tender documents have been issued to the tenderer and the 
tenderer is permitted to tender in consideration of stipulation on his part, that after 
submitting his tender he will not resile from his offer or modify the terms and conditions 
thereof in a manner not acceptable to the Engineer. Should the tenderer fail to observe or 
comply with the said stipulation, the aforesaid amount shall be liable to be forfeited to the 
Railway. 

(c) If his tender is accepted, this Bid Security mentioned in sub para (a) above will be retained 
as part security for the due and faithful fulfillment of the contract in terms of Clause 16 of 
the Standard General Conditions of Contract. The Bid Security of other Tenderers shall, 
save as herein before provided, be returned to them, but the Railway shall not be 
responsible for any loss or depreciation that may happen thereto while in their possession, 
nor be liable to pay interest thereon. 

(2) The Bid Security shall be deposited either in cash through e-payment gateway or submitted as 
Bank Guarantee bond from a scheduled commercial bank of India or as mentioned in tender 
documents. The Bank Guarantee bond shall be as per Annexure - VIA and shall be valid for a 
period of 90 days beyond the bid validity period. 

(3) In case, submission of Bid Security in the form of Bank Guarantee, following shall be 
ensured: 

i. A scanned copy of the Bank Guarantee shall be uploaded on e-Procurement Portal 
(IREPS) while applying to the tender. 

ii. The original Bank Guarantee should be delivered in person to the official nominated as 
indicated in the tender document before closing date for submission of bids (i.e. excluding 
the last date of submission of bids). 

iii. Non submission of scanned copy of Bank Guarantee with the bid on e-tendering portal 
(IREPS) and/or non-submission of original Bank Guarantee within the specified period 
shall lead to summary rejection of bid. 

iv. The Tender Security shall remain valid for a period of 90 days beyond the validity period 
for the Tender. 

v. The details of the BG, physically submitted should match with the details available in the 
scanned copy and the data entered during bid submission time, failing which the bid will be 
rejected. 

vi. The Bank Guarantee shall be placed in an envelope, which shall be sealed. The envelope 
shall clearly bear the identification “Bid for the ***** Project” and shall clearly indicate the 
name and address of the Bidder. In addition, the Bid Due Date should be indicated on the 
right-hand top corner of the envelope. 
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vii. The envelope shall be addressed to the officer and address as mentioned in the tender 
document. 

viii. If the envelope is not sealed and marked as instructed above, the Railway assumes no 
responsibility for the misplacement or premature opening of the contents of the Bid 
submitted and consequent losses, if any, suffered by the Bidder. 

 

6. Care in Submission of Tenders: 

(a)(i) Before submitting a tender, the tenderer will be deemed to have satisfied himself by actual 
inspection of the site and locality of the works, that all conditions liable to be encountered 
during the execution of the works are taken into account and that the rates he enters in the 
tender forms are adequate and all-inclusive to accord with the provisions in Clause-37 of the 
Standard General Conditions of Contract for the completion of works to the entire satisfaction 
of the Engineer. 

(a)(ii) Tenderers will examine the various provisions of The Central Goods and Services Tax Act, 
2017(CGST)/ Integrated Goods and Services Tax Act, 2017(IGST)/ Union Territory Goods 
and Services Tax Act, 2017(UTGST)/ respective state’s State Goods and Services Tax Act 
(SGST) also, as notified by Central/State Govt.& as amended from time to time and applicable 
taxes before bidding. Tenderers will ensure that full benefit of Input Tax Credit (ITC) likely to 
be availed by them is duly considered while quoting rates. 

(a)(iii) The successful tenderer who is liable to be registered under CGST/IGST/UTGST/SGST Act 
shall submit GSTIN along with other details required under CGST/IGST/UTGST/SGST Act to 
railway immediately after the award of contract, without which no payment shall be released to 
the Contractor. The Contractor shall be responsible for deposition of applicable GST to the 
concerned authority. 

(a)(iv) In case the successful tenderer is not liable to be registered under CGST/IGST/UTGST/ 
SGST Act, the railway shall deduct the applicable GST from his/their bills under reverse 
charge mechanism (RCM) and deposit the same to the concerned authority. 

(a)(v) Contractor shall be liable to pay/refund the amount collected as GST to the Indian Railways 
along with interest and penalties, if any imposed by the authorities, in case GST input tax 
credit of Indian Railways is denied/rejected by the tax authorities due to reasons mentioned 
below but not limited to: 

Wrong/incorrect invoices issued by Contractor; 
No-filing of GST returns; 
Non-payment of GST collected from Indian Railways to the authorities; 
Any other non-compliance done by Contractor; 

General Indemnity: Contractor hereby agrees to indemnify and hold harmless the Indian 
Railways from and against any and all losses, including loss on account of Input Tax Credit 
and all losses incurred by the Indian Railways relating to or arising out of or in connection with 
any actual or threatened claim, legal action, proceedings, prosecution or inquiry by or against 
the Indian Railways arising out, directly or indirectly, of failure by the contractor to comply with 
the provisions of GST and related laws, or based upon or arising from any failure by the 
Contractor. 

Retention Money: Any payment liable to be paid by Indian Railways to contractor against the 
goods or services or both supplied by such contractor to Indian Railways shall be kept on hold 
in case supplier makes any non-compliance of any of the GST law provisions including non-
reporting of invoices in GST returns. Such payment shall be released after proper verification 
of records and availability of ITC to Indian Railways as per provisions of GST Law. 

(b) When work is tendered for by a firm or company, the tender shall be signed by the individual 
legally authorized to enter into commitments on their behalf. 
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(c) The Railway will not be bound by any power of attorney granted by the tenderer or by changes 
in the composition of the firm made subsequent to the execution of the contract. It may, 
however, recognize such power of attorney and changes after obtaining proper legal advice, 
the cost of which will be chargeable to the Contractor. 

6.1 The tenderers shall submit a copy of certificate stating that all their statements/documents submitted 
along with bid are true and factual. Standard format of certificate to be submitted by the bidder is 
enclosed as Annexure-V. In addition to Annexure-V, in case of other than Company/Proprietary firm, 
Annexure-V(A) shall also be submitted by each member of a Partnership Firm / Joint Venture (JV) / 
Hindu Undivided Family (HUF) / Limited Liability Partnership (LLP) etc., as the case may be. Non 
submission of above certificate(s) by the bidder shall result in summarily rejection of his/their bid. It 
shall be mandatorily incumbent upon the tenderer to identify, state and submit the supporting 
documents duly self-attested/digitally signed by which they/he is qualifying the Qualifying Criteria 
mentioned in the Tender Document. 

CONSIDERATION OF TENDERS 

7. Right of Railway to Deal with Tenders: The Railway reserves the right of not to invite tenders for 
any of Railway work or works or to invite open or limited tenders and when tenders are called to 
accept a tender in whole or in part or reject any tender or all tenders without assigning reasons for any 
such action. In case if tender is accepted in part by Railway administration, Letter of Acceptance shall 
be issued as counter offer to the Tenderer, which shall be subject to acceptance by the Tenderer. 

7A. Two Packets System of Tendering: With a view to assess the tenders technically without being 
influenced by the financial bids, 'Two Packets System of tendering' shall be adopted wherein tender 
documents provide for the same. 

7B. Pre-Bid Conference: Intenders having advertised value more than ₹ 50 Crore or as mentioned in the 
tender document, Railway shall conduct Pre-Bid Conference(s) with the prospective bidders. 

7C. Make in India Policy: Provisions of Make in India Policy, 2017 issued by Govt. of India, as amended 
from time to time, shall be followed for consideration of tenders. 

7D. Permission to Bid for a bidder from a country which shares Land boundary with India: Any 
bidder from the countries sharing a land border with India will be eligible to bid in any procurement of 
works (including turnkey projects) only if the bidder is registered with the Competent Authority. The 
Competent Authority for registration will be the Registration Committee constituted by the Department 
for Promotion of Industry and Internal Trade (DPIIT), Government of India. For interpretation of this 
Para, Department of Expenditure, Ministry of Finance, Government of India letter F.No.6/18/2019-
PPD dated 23/07/2020 shall be referred. 

7E. Clarification of Bids: To assist in the examination, evaluation and comparison and prequalification of 
the Tender, the Railway may, at its discretion, ask any Bidder for a clarification of its Bid. Any 
clarification submitted by a Bidder that is not in response to a request by the Railway shall not be 
entertained or considered. The Railway request for clarification and the response of the bidder in this 
regard shall be in writing. 

However, if a Bidder does not provide clarification of its bid by the date and time communicated in the 
Railway request for clarification, the bid shall be evaluated as per the documents submitted along with 
the bid. 

8. Execution of Contract Document: The Tenderer whose tender is accepted shall be required to 
appear in person at the office of General Manager/General Manager (Construction), Chief 
Administrative Officer (Construction), Divisional Railway Manager or concerned Engineer, as the case 
may be, or if tenderer is a firm or corporation, a duly authorized representative shall appear (there 
would be no need for appear in person if agreement is signed digitally) and execute the contract 
agreement within seven days of notice from Railways that the Contract Agreement is ready. Failure to 
do so shall constitute a breach of the agreement affected by the acceptance of the tender. The 
Contract Agreement shall be entered into by Railway only after submission of valid Performance 
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Guarantee by the Contractor. In such cases the Railway may determine that such tenderer has 
abandoned the contract and there upon his tender and acceptance thereof shall be treated as 
cancelled and the Railway shall be entitled to forfeit the full amount of the Bid Security and other dues 
payable to the Contractor under this contract. The failed Contractor shall be debarred from 
participating in the re-tender for that work. 

9. Form of Contract Document: Every contract shall be complete in respect of the document it shall so 
constitute. Not less than two copies of the contract document shall be signed by the competent 
authority and the Contractor and one copy given to the Contractor (there would be no need of signing 
two copies if agreement is signed digitally). 

(a) For Zone Contracts, awarded on the basis of the percentage above or below the applicable 
chapter(s) of Standard Schedule of Rates (SSOR) for the whole or part of financial year, the 
contract agreement required to be executed by the tenderer whose tender is accepted shall be 
as per specimen form, Annexure - II. During the currency of the Zone Contract, work orders as 
per specimen form Annexure - III, for works not exceeding ₹ 5,00,000 each, shall be issued by 
the Divisional Railway Manager / Executive Engineer under the agreement for Zone Contract. 

(b) For contracts for specific works, the contract document required to be executed by the tenderer 
whose tender is accepted shall be an agreement as per specimen form Annexure - IV. 
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ANNEXURE – I 

WESTERN RAILWAY 

TENDER FORM (First Sheet) 

Tender No. : BRC-EL-P-09-2564-26-27 

Name of work : Vadodara Division: Provision of electrical protection devices in Low Voltage 
installations at various locations/stations over Vadodara division. 

To, 
 The President of India, 
 Acting through the Divisional Railway Manager (Electrical) 
 Western Railway, Vadodara. 

1. I I/We M/s …………………………………………………………………………… have read the various 
conditions to tender attached hereto and agree to abide by the said conditions.  I/We also agree to keep 
this offer open for acceptance for a period of 60 days from the date fixed for closing tender and in default 
thereof, I/We will be liable for forfeiture of my/our “Earnest Money”. I/We offer to do the work for 
Vadodara Division, Western Railway, at the rates quoted in the attached schedule and hereby bind 
myself/ourselves to complete the work in all respects within six (06) months from the date of issue of 
letter of acceptance of the tender. 

2. I/We also hereby agree to abide by the Indian Railways Standard General Conditions of Contract, with all 
correction slips up-to-date and to carry out the work according to the Special Conditions of Contract and 
Specifications of materials and works as laid down by Railway in the annexed Special Conditions/ 
Specifications, Standard Schedule of Rates (SSOR) with all correction slips up-to-date for the present 
contract. 

3. A Bid Security of ₹ 2,68,800.00 has already been deposited online/submitted as Bank Guarantee bond. 
Full value of the Earnest Money shall stand forfeited without prejudice to any other right or remedies in 
case my/our Tender is accepted and if – 
(a) I/We do not submit the Performance Guarantee within the time specified in the Tender document; 
(b) I/We do not execute the contract documents within seven days after receipt of notice issued by the 

Railway that such documents are ready; and 
(c) I/We do not commence the work within fifteen days after receipt of orders to that effect. 

4. I/We am/are a Startup firm registered by …………………… Department of Industrial Policy and Promotion 
(DIPP) and my registration number is ……………. valid up to …………………. (Copy enclosed) and 
hence exempted from submission of Bid Security. 

5. We are a Labour Cooperative Society and our Registration No. is ………………. with ………………….and 
hence required to deposit only 50% of Bid Security. 

6. Until a formal agreement is prepared and executed, acceptance of this tender shall constitute a binding 
contract between us subject to modifications, as may be mutually agreed to between us and indicated in 
the letter of acceptance of my/our offer for this work. 

 Signature of Tenderer(s) – _________________________ 

 Date – _________________________ 

 Address of the Tenderer(s) – _________________________ 
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ANNEXURE – I (Contd…..) 

TENDER FORM (Second Sheet) 

1. Instructions to Tenderers and Conditions of Tender: The following documents form part of 
Tender/Contract: 
(a) Tender Forms – First Sheet and Second Sheet 

(b) Special Conditions/Specifications (enclosed) 

(c) Bills of quantities (enclosed) 

(d) Standard General Conditions of Contract and Standard Specifications (Works and Materials) of 
Indian Railways as amended/corrected up to latest correction slips, copies of which can be seen 
in the office of Sr. Divisional Electrical Engineer (Power) Vadodara or obtained from the office on 
payment of prescribed charges. 

(e) Standard Schedule of Rates (SSOR) as amended/corrected up to latest correction slips, copies 
of which can be seen in the office of Sr. Divisional Electrical Engineer (Power) Vadodara or 
obtained from the office on payment of prescribed charges. 

(f) All general and detailed drawings pertaining to this work which will be issued by the Engineer or 
his representatives (from time to time) with all changes and modifications. 

2. Drawings for the Work: The drawing for the work can be seen in the office of the Sr. Divisional 
Electrical Engineer (Power) Vadodara at any time during the office hours. The drawings are only for 
the guidance of Tenderer(s). Detailed working drawings (if required) based generally on the drawing 
mentioned above, will be given by the Engineer or his representative from time to time. 

3. The Tenderer(s) shall quote his/their rates as a percentage above or below the Standard Schedule of 
Rates (SSOR) of Western Railway as applicable to Vadodara Division except where he/they are 
required to quote item rates and must tender for all the items shown in the Schedule of approximate 
quantities attached. The quantities shown in the attached Schedule are given as a guide and are 
approximate only and are subject to variation according to the needs of the Railway. The Railway 
does not guarantee work under each item of the Schedule. The tenderer(s) shall quote rates/rebates 
only at specified place in Tender Form supplied by Railway.  Any revision of rates/rebates submitted 
(quoted) through a separate letter whether enclosed with the bid (Tender Form) or submitted 
separately or mentioned elsewhere in the document other than specified place shall be summarily 
ignored and will not be considered. 

4. Tenders containing erasures and/or alterations of tender documents are liable to be rejected.  Any 
correction made by tender(s) in his/their entries must be attested by him/ them. 

5. The works are required to be completed within a period of six (06) months from the date of issue of 
acceptance letter. 

6. Bid Security: 
Subject to exemptions provided under para 5(1) (a) of Part-1 (ITT) of this document, the tender must 
be accompanied by a Bid Security as mentioned in tender documents, failing which the tender shall 
be summarily rejected. 

(a) The Tenderer(s) shall keep the offer open for a minimum period of 60 days (in case of two 
packet system of tendering 90 days) from the date of closing of the Tender. It is understood 
that the tender documents have been issued to the Tenderer(s) and the Tenderer(s), is / are 
permitted to tender in consideration of the stipulation on his / their part that after submitting 
his / their tender subject to the period being extended further, if required by mutual agreement 
from time to time, he will not resile from his offer or modify the terms and conditions thereof in 
a manner not acceptable to Sr. Divisional Electrical Engineer (Power) Western Railway, 
Vadodara. Should the tenderer fail to observe or comply with the foregoing stipulation, the 
amount deposited or Bank guarantee bond submitted as Bid Security for the due performance 
of the above stipulation, shall be forfeited to the Railway. 
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(b) If his tender is accepted, 
(i) the Bid Security mentioned in sub para (a) above deposited in cash through e-payment 

gateway will be retained as part security for the due and faithful fulfillment of the contract in 
terms of Clause 16 of the Standard General Conditions of Contract. 

(ii) the Bid Security mentioned in sub para (a) above submitted as Bank guarantee bond, will 
be encashed as part security for the due and faithful fulfillment of the contract in terms of 
Clause 16 of the Standard General Conditions of Contract. 
The Bid Security of other Tenderers shall, save as herein before provided, be returned to 
them, but the Railway shall not be responsible for any loss or depreciation to the Bid 
Security that may happen thereto while in their possession, nor be liable to pay interest 
thereon. 

(c) In case Contractor submits the Term Deposit Receipt/Bank Guarantee Bond towards either the 
Full Security Deposit or Part Security Deposit equal to or more than Bid Security, the Railway 
shall return the Bid Security so retained as per sub para (c) above, to the Contractor. 

7. Rights of the Railway to deal with Tender: The authority for the acceptance of the tender will rest 
with the Railway.  It shall not be obligatory on the said authority to accept the lowest tender or any 
other tender, and tenderer(s) shall neither demand any explanation for the cause of rejection of 
his/their tender nor the Railway to assign reasons for declining to consider or reject any particular 
tender or tenders. 

8. If the tenderer(s) deliberately gives/give wrong information in his/their tender or creates/ create 
circumstances for the acceptance of his / their tender, the Railway reserves the right to reject such 
tender at any stage. 

9. If the partner(s) of a partnership firm expire(s) after the submission of its tender or after the 
acceptance of its tender, the Railway shall deem such tender as cancelled/contract as terminated 
under clause 61 of the Standard General Conditions of Contract, unless the firm retains its character 
as per partnership agreement. If a sole proprietor expires after the submission of tender or after the 
acceptance of tender, the Railway shall deem such tender as cancelled / contract as terminated 
under clause 61 of the Standard General Conditions of Contract. 

10. Eligibility Criteria: 

10.1 Technical Eligibility Criteria: 

(a) The tenderer must have successfully completed or substantially completed any of the following 
categories of work(s) during last 07 (seven) years, ending last day of month previous to the one in 
which tender is invited: 

(i) Three similar works each costing not less than the amount equal to 30% of advertised value of 
the tender, or 

(ii) Two similar works each costing not less than the amount equal to 40% of advertised value of 
the tender, or 

(iii) One similar work costing not less than the amount equal to 60% of advertised value of the 
tender. 

(b) (1) In case of tenders for composite works (e.g. works involving more than one distinct component, such 
as Civil Engineering works, S&T works, Electrical works, OHE works etc. and in the case of major 
bridges – substructure, superstructure etc.), tenderer must have successfully completed or 
substantially completed any of the following during last 07 (seven) years, ending last day of month 
previous to the one in which tender is invited: 

(i) Three similar works each costing not less than the amount equal to 30% of advertised value of 
each component of tender, or 

(ii) Two similar works each costing not less than the amount equal to 40% of advertised value of 
each component of tender, or 
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(iii) One similar work each costing not less than the amount equal to 60% of advertised value of 
each component of tender. 

Note for (b) (1): Separate completed works of minimum required values shall also be considered for 
fulfillment of technical eligibility criteria for different components. 

(b)(2) In such cases, what constitutes a component in a composite work shall be clearly pre-defined with 
estimated tender cost of it, as part of the tender documents without any ambiguity.  

(b) (3) To evaluate the technical eligibility of tenderer, only components of work as stipulated in tender 
documents for evaluation of technical eligibility, shall be considered. The scope of work covered in 
other remaining components shall be either executed by tenderer himself if he has work experience 
as mentioned in clause 7 of the Standard General Conditions of Contractor through subcontractor 
fulfilling the requirements as per clause 7 of the Standard General Conditions of Contract or jointly 
i.e., partly himself and remaining through subcontractor, with prior approval of Chief Engineer in 
writing. 

However, if required in tender documents by way of Special Conditions, a formal agreement duly 
notarized, legally enforceable in the court of law, shall be executed by the main contractor with the 
subcontractor for the component(s) of work proposed to be executed by the subcontractor(s), and 
shall be submitted along with the offer for considering subletting of that scope of work towards 
fulfillment of technical eligibility. Such subcontractor must fulfill technical eligibility criteria as follows: 

The subcontractor shall have successfully completed at least one work similar to work proposed for 
subcontract, costing not less than 35% value of work to be subletted, in last 5 years, ending last day 
of month previous to the one in which tender is invited through a works contract. 

Note: for subletting of work costing up to ₹ 50 Lakh, no previous work experience of subcontractor 
shall be asked for by the Railway. 

In case after award of contract or during execution of work it becomes necessary for contractor to 
change subcontractor, the same shall be done with subcontractor(s) fulfilling the requirements as per 
clause 7 of the Standard General Conditions of Contract, with prior approval of Chief Engineer in 
writing. 

 Note for Item 10.1:  

Work experience certificate from private individual shall not be considered. However, in addition to 
work experience certificates issued by any Government Organization, work experience certificate 
issued by Public listed company having average annual turnover of ₹ 500 Crore and above in last 3 
financial years excluding the current financial year, listed on National Stock Exchange or Bombay 
Stock Exchange, incorporated/registered at least 5 years prior to the date of closing of tender, shall 
also be considered provided the work experience certificate has been issued by a person authorized 
by the Public listed company to issue such  certificates. 

In case tenderer submits work experience certificate issued by public listed company, the tenderer 
shall also submit along with work experience certificate, the relevant copy of work order, bill of 
quantities, bill wise details of payment received duly certified by Chartered Accountant, TDS 
certificates for all payments received and copy of final/last bill paid by company in support of above 
work experience certificate. 

NOTE – Similar Nature of Work in this case is “Wiring/ Re-wiring in buildings with associated 
electrical works like control gear and protection arrangements in residential buildings or 
service buildings or railway stations/yards or colony/highway lightings. OR Lighting 
arrangement in buildings, circulating area, yard, street etc. with associated electrical works. 
OR Wiring/Rewiring, Lighting arrangement in buildings with associated electrical works.” 

10.2 Financial Eligibility Criteria: The tenderer must have minimum average annual contractual turnover 
of “V/N” or ‘V’ whichever is less; where 
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V = Advertised value of the tender in Crores of Rupees 

N = Number of years prescribed for completion of work for which bids have been invited. 

The average annual contractual turnover shall be calculated as an average of “total contractual 
payments” in the previous three financial years, as per the audited balance sheet. However, in case 
balance sheet of the previous year is yet to be prepared/ audited, the audited balance sheet of the 
fourth previous year shall be considered for calculating average annual contractual turnover. 

The tenderers shall submit requisite information as per Annexure-VI-B, along with copies of Audited 
Balance Sheets duly certified by the Chartered Accountant/ Certificate from Chartered Accountant 
duly supported by Audited Balance Sheet. 

10.3 Bid Capacity: The tender/technical bid will be evaluated based on bid capacity formula detailed as 
Annexure-VI. 

10.4 No Technical and Financial credentials are required for tenders having value up to ₹ 50.0 
Lakh. 

10.5 Credentials if submitted in foreign currency shall be converted into Indian currency i.e., Indian Rupee 
as under: 

The conversion rate of US Dollars into Rupees shall be the daily representative exchange rates 
published by the Reserve Bank of India or entity authorized by RBI to do so for the relevant date or 
immediately previous date for which rates have been published. Where, relevant date shall be as on 
the last day of month previous to the one in which tender is invited. In case of any other currency, the 
same shall first be converted to US Dollars as on the last day of month previous to the one in which 
tender is invited, and the amount so derived in US Dollars shall be converted into Rupees at the 
aforesaid rate. The conversion rate of such currencies shall be the daily representative exchange 
rates published by the International Monetary Fund for the relevant date or immediately previous 
date for which rates have been published. 

 [Explanation for Para 10 of the Tender Form (Second Sheet) including Para 10.1 to 10.5 - Eligibility 
Criteria]: 

1. Substantially Completed Work means an ongoing work in which payment equal to or more than 
90% of the present contract value (excluding the payment made for adjustment of Price 
variation (PVC), if any) has been made to the contractor in that ongoing contract and no 
proceedings of termination of contract on Contractor’s default has been initiated. The credential 
certificate in this regard should have been issued not prior to 60 days of date of invitation of 
present tender. 

2. In case a work is started prior to 07 (seven) years, ending last day of month previous to the one 
in which tender is invited, but completed in last 07 (seven) years, ending last day of month 
previous to the one in which tender is invited, the completed work shall be considered for 
fulfillment of credentials. 

3. If a work is physically completed and completion certificate to this extent is issued by the 
concerned organization but final bill is pending, such work shall be considered for fulfillment of 
credentials. 

4. In case of completed work, the value of final bill (gross amount) including the PVC amount (if 
paid) shall be considered as the completion cost of work. In case final bill is pending, only the 
total gross amount already paid including the PVC amount (if paid) shall be considered as the 
completion cost of work.  

In case of substantially completed work, the total gross amount already paid including the PVC 
amount (if paid), as mentioned in the certificate, shall be considered as the cost of substantially 
completed work. 

5. If a bidder has successfully completed a work as subcontractor and the work experience 
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certificate has been issued for such work to the subcontractor by a Govt. Organization or public 
listed company as defined in Note for Item 10.1 Para 10 of the Tender Form (Second Sheet), 
the same shall be considered for the purpose of fulfillment of credentials. 

6. In case a work is considered similar in nature for fulfillment of technical credentials, the overall 
cost including PVC amount (if paid) of that completed work or substantially completed work, 
shall be considered and no separate evaluation for each component of that work shall be made 
to decide eligibility. 

7. In case of newly formed partnership firm, the credentials of individual partners from previous 
propriety firm(s) or dissolved previous partnership firm(s) or split previous partnership firm(s), 
shall be considered only to the extent of their share in previous entity on the date of dissolution / 
split and their share in newly formed partnership firm. For example, a partner A had 30% share 
in previous entity and his share in present partnership firm is 20%. In the present tender under 
consideration, the credentials of partner A will be considered to the extent of 0.3*0.2*value of 
the work done in the previous entity. For this purpose, the tenderer shall submit along with his 
bid all the relevant documents which include copy of previous partnership deed(s), dissolution 
deed(s) and proof of surrender of PAN No.(s) in case of dissolution of partnership firm(s) etc. 

8. In case of existing partnership firm, if any one or more partners quit the partnership firm, the 
credentials of remaining partnership firm shall be re-worked out i.e., the quitting partner(s) shall 
take away his credentials to the extent of his share on the date of quitting the partnership firm 
(e.g. in a partnership firm of partners A, B & C having share 30%, 30% & 40% respectively and 
credentials of ₹ 10 Crore; in case partner C quits the firm, the credentials of this partnership firm 
shall remain as ₹ 6 Crore). For this purpose, the tenderer shall submit along with his bid all the 
relevant documents which include copy of previous partnership deed(s), dissolution deed(s) 
and proof of surrender of PAN No.(s) in case of dissolution of partnership firm(s) etc. 

9. In case of existing partnership firm if any other partner(s) joins the firm without any modification 
in the name and PAN/TAN number of the firm, the credentials of partnership firm shall get 
enhanced to the extent of credentials of newly added partner(s) on the same principles as 
mentioned in item 6 above. For this purpose, the tenderer shall submit along with his bid all the 
relevant documents which include copy of previous partnership deeds, dissolution/splitting 
deeds and proof of surrender of PAN No.(s) in case of dissolution of partnership firm etc. 

10. Any partner in a partnership firm cannot use or claim his credentials in any other firm without 
leaving the partnership firm i.e., In a partnership firm of A&B partners, A or B partner cannot 
use credentials of partnership firm of A&B partners in any other partnership firm or propriety 
firm without leaving partnership firm of A&B partners. 

11. In case a partner in a partnership firm is replaced due to succession as per succession law, the 
proportion of credentials of the previous partner will be passed on to the successor. 

12. If the percentage share among partners of a partnership firm is changed, but the partners 
remain the same, the credentials of the firm before such modification in the share will continue 
to be considered for the firm as it is without any change in their value. Further, in case a partner 
of partnership firm retires without taking away any credentials from the firm, the credentials of 
partnership firm shall remain the same as it is without any change in their value. 

13. In a partnership firm “AB” of A&B partners, in case A also works as propriety firm “P” or partner 
in some other partnership firm “AX”, credentials of A in propriety firm “P” or in other partnership 
firm “AX” earned after the date of becoming a partner of the firm AB shall not be added in 
partnership firm AB. 

14. In case a tenderer is LLP, the credentials of tenderer shall be worked out on above lines similar 
to a partnership firm. 

15. In case company A is merged with company B, then company B would get the credentials of 
company A also.] 
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11. Tenderer’s Credentials: 
Documents testifying tenderer previous experience and financial status should be produced along 
with the tender. 

Tenderer(s) who is/are not borne on the approved list of the Contractors of Western Railway shall 
submit along with his / their tender – 

(i) Certificates and testimonials regarding contracting experience for the type of job for which 
tender is invited with list of works carried out in the past. 

(ii) Audited Balance Sheet duly certified by the Chartered Accountant regarding contractual 
payments received in the past. 

(iii) The list of personnel/organization on hand and proposed to be engaged for the tendered work. 
Similarly list of Plant & Machinery available on hand and proposed to be inducted and hired for 
the tendered work. 

(iv) A copy of certificate stating that they are not liable to be disqualified and all their 
statements/documents submitted along with bid are true and factual. Standard format of the 
certificate to be submitted by the bidder is enclosed as Annexure-V. In addition to Annexure-V. 
in case of other than Company/Proprietary firm, Annexure-V(A) shall also be submitted by each 
member of a Partnership Firm / Joint Venture (JV) / Hindu Undivided Family (HUF) / Limited 
Liability Partnership (LLP) etc., as the case may be. Non submission of a copy of certificate by 
the bidder shall result in summarily rejection of his/their bid. It shall be mandatorily incumbent 
upon the tenderer to identify, state and submit the supporting documents duly self-attested / 
digitally signed by which they/he are/is qualifying the Qualifying Criteria mentioned in the 
Tender Document. 

(v) The Railway reserves the right to verify all statements, information and documents submitted by 
the bidder in his tender offer, and the bidder shall, when so required by the Railway, make 
available all such information, evidence and documents as may be necessary for such 
verification. Any such verification or lack of such verification, by the Railway shall not relieve the 
bidder of its obligations or liabilities hereunder nor will it affect any rights of the Railway there 
under. 

(vi)(a) In case of any information submitted by tenderer is found to be false forged or incorrect at 
any time during process for evaluation of tenders, it shall lead to forfeiture of the tender Bid 
Security besides banning of business for a period of up to two years. 

(vi)(b) In case of any information submitted by tenderer is found to be false forged or incorrect after 
the award of contract, the contract shall be terminated. Bid Security, Performance 
Guarantee and Security Deposit available with the railway shall be forfeited. In addition, 
other dues of the contractor, if any, under this contract shall be forfeited and agency shall be 
banned for doing business for a period of up to two years. 

12. Non-compliance with any of the conditions set forth therein above is liable to result in the tender 
being rejected 

13. Execution of Contract Documents: The successful Tenderer(s) shall be required to execute an 
agreement with the President of India acting through the Divisional Railway Manager (Electrical) 
Vadodara, Western Railway for carrying out the work according to Standard General Conditions of 
Contract, Special Conditions/Specifications annexed to the tender and Standard Specifications 
(Works and Materials) of Railway as amended/corrected up to latest correction slips, mentioned in 
tender form (First Sheet). 

14. Documents to be Submitted Along with Tender: 

(i) The tenderer shall clearly specify whether the tender is submitted on his own (Proprietary Firm) or on 
behalf of a Partnership Firm/Company/Joint Venture (JV)/Registered Society/Registered Trust/Hindu 
Undivided Family (HUF)/Limited Liability Partnership LLP etc. The tenderer(s) shall enclose the 
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attested copies of the constitution of their concern, and copy of PAN Card along with their tender.  
Tender Documents in such cases are to be signed by such persons as may be legally competent to 
sign them on behalf of the firm, company, association, trust or society, as the case may be. 

(ii) Following documents shall be submitted by the tenderer – 

(a) Sole Proprietorship Firm: 
(i) All documents in terms of Para 10 of the Tender Form (Second Sheet) above. 

(b) HUF: 
(i) A copy of notarized affidavit on Stamp Paper declaring that he who is submitting the 

tender on behalf of HUF is in the position of ‘Karta’ of Hindu Undivided Family (HUF) and 
he has the authority, power and consent given by other members to act on behalf of 
HUF. 

(ii) All other documents in terms of Para 10 of the Tender Form (Second Sheet) above. 

(c) Partnership Firm: 
(i) All documents as mentioned in Para 18 of the Tender Form (Second Sheet). 

(d) Joint Venture (JV):  
(i) All documents as mentioned in Para 17 of the Tender Form (Second Sheet). 

(e) Company registered under Companies Act, 2013: 
(i) The copies of MOA (Memorandum of Association)/AOA (Articles of Association) of 

the company. 

(ii) A copy of Certificate of Incorporation. 

(iii) A copy of Authorization/Power of Attorney issued by the Company (backed by the 
resolution of Board of Directors) in favour of the individual to sign the tender on behalf of 
the company and create liability against the company. 

(iv) All other documents in terms of Para 10 of the Tender Form (Second Sheet) above. 

(f) LLP (Limited Liability Partnership) Firm: 
(i) A copy of LLP Agreement. 

(ii) A copy of Certificate of Incorporation. 

(iii) A copy of Power of Attorney/Authorization issued by the LLP in favour of the individual to 
sign the tender on behalf of the LLP and create liability against the LLP Firm. 

(iv) An undertaking by all partners of the LLP that they are not blacklisted or debarred by 
Railways or any other Ministry / Department of the Govt. of India from participation in 
tenders / contracts as on the date of submission of bids, either in their individual capacity 
or in any firm/LLP or JV in which they were / are partners/members. Concealment / 
wrong information in regard to above shall make the contract liable for determination 
under Clause 62 of the Standard General Conditions of Contract. 

(v) All other documents in terms of Para 10 of the Tender Form (Second Sheet). 

(g) Registered Society and Registered Trust: 
(i) A copy of the Certificate of Registration 

(ii) A copy of Memorandum of Association of Society/Trust Deed 

(iii) A copy of Power of Attorney in favour of the individual to sign the tender documents and 
create liability against the Society/Trust. 

(iv) A copy of Rules & Regulations of the Society 

(v) All other documents in terms of Para 10 of the Tender Form (Second Sheet) above.  

(iii) If it is NOT mentioned in the submitted tender that tender is being submitted on behalf of a Sole 
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Proprietorship firm / Partnership firm/Joint Venture/Registered Company etc., then the tender shall be 
treated as having been submitted by the individual who has signed the tender. 

(iv) After opening of the tender, any document pertaining to the constitution of Sole Proprietorship 
Firm/Partnership Firm/Registered Company/Registered Trust/ Registered Society/HUF etc. shall be 
neither asked nor considered, if submitted. Further, no suo moto cognizance of any document 
available in public domain (i.e., on internet etc.) or in Railway’s record/office files etc. will be taken for 
consideration of the tender, if no such mention is available in tender offer submitted. 

(v) A tender from JV shall be considered only where permissible as per the tender conditions. 

(vi) The Railway will not be bound by any change of power of attorney or in the composition of the firm 
made subsequent to the submission of tender. Railway may, however, recognize such power of 
attorney and changes after obtaining proper legal advice, the cost of which will be chargeable to the 
Contractor. 

15. The tenderer whether sole proprietor / a company or a partnership firm/registered society/registered 
trust/HUF/LLP etc. if they want to act through agent or individual partner(s), should submit along with 
the tender, a copy of power of attorney duly stamped and authenticated by a Notary Public or by 
Magistrate in favour of the specific person whether he/they be partner(s) of the firm or any other 
person, specifically authorizing him/them to sign the tender, submit the tender and further to deal with 
the Tender/ Contract up to the stage of signing the agreement except in case where such specific 
person is authorized for above purposes through a provision made in the partnership deed/ 
Memorandum of Understanding/Article of Association /Board Resolution, failing which tender shall be 
summarily rejected. 

A separate power of attorney duly stamped and authenticated by a Notary Public or by Magistrate in 
favour of the specific person whether he/they be partner(s) of the firm or any other person, shall be 
submitted after award of work, specifically authorizing him/them to deal with all other contractual 
activities subsequent to signing of agreement, if required. 

Note: A Power of Attorney executed and issued overseas, the document will also have to be 
legalized by the Indian Embassy and notarized in the jurisdiction where the Power of Attorney is 
being issued. However, the Power of Attorney provided by Bidders from countries that have signed 
the Hague Legislation Convention 1961 are not required to be legalized by the Indian Embassy if it 
carries a conforming Appostille certificate. 

16. Employment/Partnership etc. of Retired Railway Employees: 

(a) Should a tenderer: 

(i) be a retired Engineer of the gazetted rank or any other gazetted officer working before his 
retirement, whether in the executive or administrative capacity or whether holding a 
pensionable post or not, in the Engineering or any other department of any of the railways 
owned and administered by the President of India for the time being, OR 

(ii) being partnership firm / joint venture (JV) / registered society / registered trust etc have as 
one of its partners/members a retired Engineer of the gazetted rank or any other gazetted 
officer working before his retirement, OR 

(iii) being an incorporated company have any such retired Engineer of the gazetted rank or 
any other gazetted officer working before his retirement as one of its directors. 

AND 

in case where such Engineer or officer had not retired from government service at least 1 
year prior to the date of submission of the tender 

THEN 

the tenderer will give full information as to the date of retirement of such Engineer or 
gazetted officer from the said service and as to whether permission for taking such 
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contract, or if the Contractor be a partnership firm or an incorporated company, to become 
a partner or director as the case may be, has been obtained by the tenderer or the 
Engineer or officer, as the case may be from the President of India or any officer, duly 
authorized by him in this behalf, shall be clearly stated in writing at the time of submitting 
the tender. 

(b) In case, upon successful award of contract, should a tenderer depute for execution of the 
works under or to deal matters related with this contract, any retired Engineer of gazette rank 
or retired gazetted officer working before his retirement in the Engineering or any other 
department of any of the railways owned and administered by the President of India for the 
time being, and now in his employment, then the tenderer will ensure that retired Engineer or 
retired gazetted officer had retired from government service at least 1 year prior to the date of 
his employment with tenderer and in case he had retired from service within a year then he 
possesses the requisite permission from the President of India or any officer, duly authorized 
by him in this behalf, to get associated with the tenderer. 

(c) Should a tenderer or Contractor being an individual, have member(s) of his family or in the 
case of partnership firm/ company / joint venture (JV) / registered society / registered trust etc. 
one or more of his partner(s)/shareholder(s) or member(s) of the family of 
partner(s)/shareholder(s) having share of more than 1% in the tendering entity employed in 
gazetted capacity in the Engineering or any other department of the railway, then the tenderer 
at the time of submission of tender, will inform the authority inviting tenders the details of such 
persons. 

Note: - If information as required as per 16 (a), (b), (c) above has not been furnished, contract is 
liable to be dealt in accordance with provision of clause 62 of Standard General Condition of 
contract. 

 JOINT VENTURE (JV) IN WORKS TENDERS 

17. Participation of Joint Venture (JV) in Works Tender: This para shall be applicable for works 
tenders wherein tender documents provide for the same. 

17.1 Separate identity/name shall be given to the Joint Venture. 

17.2 Number of members in a JV shall not be more than three, if the work involves only one department 
(say Civil or S&T or Electrical or Mechanical) and shall not be more than five, if the work involves 
more than one Department. One of the members of the JV shall be its Lead Member who shall have 
a majority (at least 51%) share of interest in the JV. The other members shall have a share of not 
less than 20% each in case of JV with up to three members and not less than 10% each in case of 
JV with more than three members. In case of JV with foreign member(s), the Lead Member has to be 
an Indian firm/company with a minimum share of 51%. 

17.3 A member of JV shall not be permitted to participate either in individual capacity or as a member of 
another JV in the same tender. 

17.4 The tender form shall be purchased and submitted only in the name of the JV and not in the name of 
any constituent member. The tender form can however be submitted by JV or any of its constituent 
member or any person authorized by JV through Power of Attorney to submit tender. 

17.5 Bid Security shall be submitted by JV or authorized person of JV either as: 

(i) Cash through e-payment gateway or as mentioned in tender document, or 

(ii) Bank Guarantee bond either in the name of JV, or in the name of all members of JV as per 
MOU irrespective of their share in the JV if the JV has not been constituted legally till the 
date of submission of tender 

17.6 A copy of Memorandum of Understanding (MoU) duly executed by the JV members on a stamp 
paper, shall be submitted by the JV along with the tender. The complete details of the members of 
the JV, their share and responsibility in the JV etc. particularly with reference to financial, technical 
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and other obligations shall be furnished in the MoU. 

17.7 Once the tender is submitted, the MoU shall not normally be modified / altered / terminated during 
the validity of the tender. In case the tenderer fails to observe/comply with this stipulation, the full Bid 
Security shall be liable to be forfeited. 

17.8 Approval for change of constitution of JV shall be at the sole discretion of the Railway. The 
constitution of the JV shall not normally be allowed to be modified after submission of the bid by the 
JV, except when modification becomes inevitable due to succession laws etc., provided further that 
there is no change in qualification of minimum eligibility criteria by JV after change of composition. 
However, the Lead Member shall continue to be the Lead Member of the JV. Failure to observe this 
requirement would render the offer invalid. to be the Lead Member of the JV. Failure to observe this 
requirement would render the offer invalid. 

17.9 Similarly, after the contract is awarded, the constitution of JV shall not be allowed to be altered during 
the currency of contract except when modification become inevitable due to succession laws etc. and 
minimum eligibility criteria should not get vitiated. Failure to observe this stipulation shall be deemed 
to be breach of contract with all consequential penal action as per contract conditions. 

17.10 On award of contract to a JV, a single Performance Guarantee shall be submitted by the JV as per 
tender conditions. All the Guarantees like Performance Guarantee, Bank Guarantee for Mobilization 
Advance, Machinery Advance etc. shall be accepted only in the name of the JV and no splitting of 
guarantees amongst the members of the JV shall be permitted. 

17.11 On issue of LOA (Letter of Acceptance), the JV entity to whom the work has been awarded, with the 
same shareholding pattern as was declared in the MOU/JV Agreement submitted along with the 
tender, shall be got registered before the Registrar of the Companies under 'The Companies Act - 
2013' (in case JV entity is to be registered as Company) or before the Registrar/Sub-Registrar under 
the 'The Indian Partnership Act, 1932' (in case JV entity is to be registered as Partnership Firm) or 
under 'The LLP Act 2008' (in case JV entity is to be registered as LLP). A separate PAN shall be 
obtained for this entity. The documents pertaining to this entity including its PAN shall be furnished to 
the Railways before signing the contract agreement for the work. In case the tenderer fails to 
observe/comply with this stipulation within 60 days of issue of LOA, contract is liable to be 
terminated. In case contract is terminated railway shall be entitled to forfeit the full amount of the Bid 
Security and other dues payable to the Contractor under this contract. The entity so registered, in the 
registered documents, shall have, inter-alia, following Clauses: 

17.11.1 Joint And Several Liability: Members of the entity to which the contract is awarded, shall 
be jointly and severally liable to the Railway for execution of the project in accordance with 
General and Special Conditions of Contract. The members of the entity shall also be liable 
jointly and severally for the loss, damages caused to the Railways during the course of 
execution of the contract or due to non-execution of the contract or part thereof. 

17.11.2 Duration of the Registered Entity: It shall be valid during the entire currency of the 
contract including the period of extension, if any and the maintenance period after the work 
is completed. 

17.11.3 Governing Laws: The Registered Entity shall in all respect be governed by and interpreted 
in accordance with Indian Laws. 

17.12 Authorized Member: Joint Venture members in the JV MoU shall authorize Lead member on behalf 
of the Joint Venture to deal with the contract, sign the agreement or enter into contract in respect of 
the said tender, to receive payment, to witness joint measurement of work done, to sign 
measurement books and similar such action in respect of the said tender/contract. All notices/ 
correspondences with respect to the contract would be sent only to this authorized member of the 
JV. 

17.13 No member of the Joint Venture shall have the right to assign or transfer the interest right or liability 
in the contract without the written consent of the other members and that of the Railway in respect of 
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the said tender/contract. 

17.14 Documents to be enclosed by the JV along with the tender: 

17.14.1 In case one or more of the members of the JV is/are partnership firm(s), following 
documents shall be submitted: 

(i) A notarized copy of the Partnership Deed or a copy of the Partnership Deed registered 
with the Registrar. 

(ii) A copy of consent of all the partners or individual authorized by partnership firm, to 
enter into the Joint Venture Agreement on a stamp paper, 

(iii) A notarized or registered copy of Power of Attorney in favour of the individual to sign 
the MOU/JV Agreement on behalf of the partnership firm and create liability against the 
firm. 

(iv) An undertaking by all partners of the partnership firm that they are not blacklisted or 
debarred by Railways or any other Ministry / Department of the Govt. of India from 
participation in tenders/contracts as on the date of submission of bids, either in their 
individual capacity or in any firm/LLP in which they were / are partners/members. Any 
Concealment/wrong information in regard to above shall make the bid ineligible or the 
contract shall be determined under Clause 62 of the Standard General Conditions of 
Contract. 

17.14.2 In case one or more members is/are Proprietary Firm or HUF, the following documents 
shall be enclosed: 

(i) A copy of notarized affidavit on Stamp Paper declaring that his Concern is a proprietary 
Concern and he is sole proprietor of the Concern OR he who is signing the affidavit on 
behalf of HUF is in the position of ‘Karta’ of Hindu Undivided Family (HUF) and he has 
the authority, power and consent given by other members to act on behalf of HUF. 

17.14.3 In case one or more members of the JV is/are companies, the following documents shall be 
submitted: 
(i) A copy of resolutions of the Directors of the Company, permitting the company to enter 

into a JV agreement. 

(ii) The copies of MOA (Memorandum of Association) / (AOA) Articles of Association of the 
company. 

(iii) A copy of Certificate of Incorporation. 

(iv) A copy of Authorization/copy of Power of Attorney issued by the Company (backed by 
the resolution of Board of Directors) in favour of the individual to sign the tender, sign 
MOU/JV Agreement on behalf of the company and create liability against the company. 

17.14.4 In case one or more members of the JV is/are LLP firm, the following documents shall be 
submitted: 

(i) A copy of LLP Agreement 

(ii) A copy of Certificate of Incorporation of LLP 

(iii) A copy of resolution passed by partners of LLP firm, permitting the Firm to enter into a 
JV agreement 

(iv) A copy of Authorization /copy of Power of Attorney issued by the LLP firm (backed by 
resolution passed by the Partners) in favour of the individual, to sign the tender and/or 
sign the MOU/ JV agreement on behalf of the LLP and create liability against the LLP. 

(v) An undertaking by all partners of the LLP that they are not blacklisted or debarred by 
Railways or any other Ministry / Department of the Govt. of India from participation in 
tenders / contracts as on the date of submission of bids, either in their individual 
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capacity or in any firm/LLP or JV in which they were / are partners/members. Any 
Concealment / wrong information in regard to above shall make the contract liable for 
determination under Clause 62 of the Standard General Conditions of Contract. 

17.14.5 In case one or more members of the JV is/are Society/s or Trust/s, the following documents 
shall be submitted: 

(i) A copy of Certificate of Registration 

(ii) A copy of Memorandum of Association of Society/Trust Deed 

(iii) A copy of Rules & Regulations of the Society 

(iv) A copy of Power of Attorney, in favour of the individual to sign the tender documents 
and create liability against the Society/Trust. 

17.14.6 All other documents in terms of Para 10 of the Tender Form (Second Sheet) above. 

17.14.7 A Power of Attorney executed and issued overseas, the document will also have to be 
legalized by the Indian Embassy and notarized in the jurisdiction where the Power of 
Attorney is being issued. However, the Power of Attorney provided by Bidders from 
countries that have signed the Hague Legislation Convention 1961 are not required to be 
legalized by the Indian Embassy if it carries a conforming Appostille certificate. 

17.15 Credentials and Qualifying Criteria: Technical, financial eligibility and Bid capacity of the JV shall 
be adjudged based on satisfactory fulfillment of the following criteria: 

17.15.1 Technical Eligibility Criteria (‘a’ or ‘b’ mentioned hereunder): 

(a) For Works without composite components 

The technical eligibility for the work as per para 10.1 above, shall be satisfied by either 
the ‘JV in its own name & style’ or ‘Lead member of the JV’. 

Each other (non-lead) member(s) of JV, who is/are not satisfying the technical eligibility 
for the work as per para 10.1 above, shall have technical capacity of minimum 10% of 
the cost of work i.e., each non-lead member of JV member must have satisfactorily 
completed or substantially completed during the last 07 (seven) years, ending last day of 
month previous to the one in which tender is invited, one similar single work for a 
minimum of 10% of advertised value of the tender. 

(b) For Works with composite components 

The technical eligibility for major component of work as per para 10.1 above, shall be 
satisfied by either the ‘JV in its own name & style’ or ‘Lead member of the JV’ and 
technical eligibility for other component(s) of work as per para 10.1 above, shall be 
satisfied by either the ‘JV in its own name & style’ or ‘any member of the JV’. 

Each other (non-lead) member(s) of JV, who is/ are not satisfying the technical eligibility 
for any component of the work as per para 10.1 above, shall have technical capacity of 
minimum 10% of the cost of any component of work mentioned in technical eligibility 
criteria. i.e., each other (non-lead) member of must have satisfactorily completed or 
substantially completed during the last 07 (seven) years, ending last day of month 
previous to the one in which tender is invited, one similar single work for a minimum of 
10% of cost of any component of work mentioned in technical eligibility criteria. 

Note for Para 17.15.1: 

(a) The Major component of the work for this purpose shall be the component of work 
having highest value. In cases where value of two or more component of work is same, 
any one work can be classified as Major component of work. 

(b) Value of a completed work done by a Member in an earlier JV shall be reckoned only to 
the extent of the concerned member's share in that JV for the purpose of satisfying 
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his/her compliance to the above-mentioned technical eligibility criteria in the tender under 
consideration. 

17.15.2 Financial Eligibility Criteria: 
The JV shall satisfy the requirement of “Financial Eligibility” mentioned at Para 10.2 above. 
The “financial capacity” of the lead partner of JV shall not be less than 51% of the financial 
eligibility criteria mentioned at Para 10.2 above. 
The arithmetic sum of individual “financial capacity” of all the members shall be taken as 
JV’s “financial capacity” to satisfy this requirement. 

Note: Contractual payment received by a Member in an earlier JV shall be reckoned only 
to the extent of the concerned member’s share in that JV for the purpose of satisfying 
compliance of the above-mentioned financial eligibility criteria in the tender under 
consideration. 

17.15.3 Bid Capacity: 
The JV shall satisfy the requirement of “Bid Capacity” requirement mentioned at Para 10.3 
above. The arithmetic sum of individual “Bid capacity” of all the members shall be taken as 
JV’s “Bid capacity” to satisfy this requirement. 

18. Participation of Partnership Firms in works tenders: 

18.1 The Partnership Firms participating in the tender should be legally valid under the provisions of the 
Indian Partnership Act. 

18.2 The partnership firm should have been in existence or should have been formed prior to submission 
of tender. Partnership firm should have either been registered with the Registrar or the partnership 
deed should have been notarized as per the Indian Partnership Act, prior to submission of tender. 

18.3 Separate identity / name should be given to the partnership firm.  The partnership firm should have 
PAN / TAN number in its own name and PAN / TAN number in the name of any of the constituent 
partners shall not be considered.  The valid constituents of the firm shall be called partners. 

18.4 Once the tender has been submitted, the constitution of the firm shall not normally be allowed to be 
modified / altered / terminated during the validity of the tender as well as the currency of the contract 
except when modification becomes inevitable due to succession laws etc., in which case prior 
permission should be taken from Railway and in any case the minimum eligibility criteria should not 
get vitiated. The re-constitution of firm in such cases should be followed by a notary certified 
Supplementary Deed. The approval for change of constitution of the firm, in any case, shall be at the 
sole discretion of the Railways and the tenderer shall have no claims what-so-ever. Any change in 
the constitution of Partnership firm after submission of tender shall be with the consent of all partners 
and with the signatures of all partners as that in the Partnership Deed. Failure to observe this 
requirement shall render the offer invalid and full Bid Security shall be forfeited. 

If any Partner/s withdraws from the firm after submission of the tender and before the award of the 
contract, the offer shall be rejected and Bid Security of the tenderer will be forfeited. If any new 
partner joins the firm after submission of tender but prior to award of contract, his / her credentials 
shall not qualify for consideration towards eligibility criteria either individually or in proportion to his 
share in the previous firm. In case the tenderer fails to inform Railway beforehand about any such 
changes / modification in the constitution which is inevitable due to succession laws etc. and the 
contract is awarded to such firm, then it will be considered a breach of the contract conditions liable 
for determination of the contract under Clause 62 of the Standard General Conditions of Contract. 

18.5 A partner of the firm shall not be permitted to participate either in his individual capacity or as a 
partner of any other firm in the same tender. 

18.6 The tender form shall be submitted only in the name of partnership firm. The Bid Security shall be 
submitted by partnership firm. The Bid Security submitted in the name of any individual partner or in 
the name of authorized partner (s) shall not be considered. 
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18.7 On issue of Letter of Acceptance (LOA) to the partnership firm, all the guarantees like Performance 
Guarantee, Guarantee for various Advances to the Contractor shall be submitted only in the name of 
the partnership firm and no splitting of guarantees among the partners shall be acceptable. 

18.8 On issue of Letter of Acceptance (LOA), contract agreement with partnership firm shall be executed 
in the name of the firm only and not in the name of any individual partner. 

18.9 In case the Letter of Acceptance (LOA) is issued to a partnership firm, the following undertakings 
shall be furnished by all the partners through a notarized affidavit, before signing of contract 
agreement. 

(a) Joint and several liabilities: 
The partners of the firm to which the Letter of Acceptance (LOA) is issued, shall be jointly and 
severally liable to the Railway for execution of the contract in accordance with General and 
Special Conditions of the Contract. The partners shall also be liable jointly and severally for the 
loss, damages caused to the Railway during the course of execution of the contract or due to 
non-execution of the contract or part thereof. 

(b) Duration of the partnership deed and partnership firm agreement: 
The partnership deed/partnership firm agreement shall normally not be modified/altered/ 
terminated during the currency of contract and the maintenance period after the work is 
completed as contemplated in the conditions of the contract.  Any change carried out by 
partners in the constitution of the firm without permission of Railway, shall constitute a breach 
of the contract, liable for determination of the contract under Clause 62 of the Standard General 
Conditions of Contract. 

(c) Governing laws:  
The partnership firm agreement shall in all respect be governed by and interpreted in 
accordance with the Indian laws. 

(d) No partner of the firm shall have the right to assign or transfer the interest right or liability in the 
contract without the written consent of the other partner/s and that of the Railway. 

18.10 The tenderer shall clearly specify that the tender is submitted on behalf of a partnership firm.  The 
following documents shall be submitted by the partnership firm, with the tender: 
(i) A notarized copy of the Partnership Deed or a copy of the Partnership deed registered with the 

Registrar. 

(ii) A notarized or registered copy of Power of Attorney in favour of the individual to tender for the 
work, sign the agreement etc. and create liability against the firm. 

(iii) An undertaking by all partners of the partnership firm that they are not blacklisted or debarred 
by Railways or any other Ministry / Department of the Government of India from participation in 
tenders / contracts as on the date of submission of bids, either in their individual capacity or in 
any firm/LLP in which they were / are partners/members.  Any concealment / wrong information 
in regard to above shall make the bid ineligible or the contract shall be determined under 
Clause 62 of the Standard General Conditions of Contract. 

(iv) All other documents in terms of Para 10 of the Tender Form (Second Sheet) above. 

18.11 Evaluation of eligibility of a partnership firm: 
Technical and financial eligibility of the firm shall be adjudged based on satisfactory fulfillment of the 
eligibility criteria laid down in Para 10 of the Tender Form (Second Sheet) above. 

19.0 Advances to Contractor: 
If specifically provided in Tender Documents of tender having advertised value more than ₹ 50 
Crores, Railway shall make payment, as an Interest-bearing advances, as per Contractor’s request. 
These advances shall carry a simple interest ________ as indicated in the Tender documents. The 
payment and recovery of such advances shall be made as per manners prescribed in Clause 46.4 of 
the Standard General Conditions of Contract. 
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Signature of Tenderer(s) (Signature) 

 

(Designation) 

 ______________Railway 

Date________________ Date_________________ 
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ANNEXURE – IV 

WESTERN RAILWAY 

CONTRACT AGREEMENT OF WORKS 

CONTRACT AGREEMENT No. _________________________ DATED ___________ 

ARTICLES OF AGREEMENT made this _________ day of _________ 20______ between 
President of India acting through the Railway Administration hereafter called the "Railway" of the one part 
and ___________________________herein after called the "Contractor" of other part. 

WHEREAS the Contractor has agreed with the Railway for performance of the works 
_____________________ set forth in the Bill(s) of Quantities hereto annexed upon the Standard General 
Conditions of Contract, updated with correction slips issued up to date of inviting tender or as otherwise 
specified in the tender documents and the Specifications of _____________ updated with correction slips 
issued up to date of inviting tender or as otherwise specified in the tender documents and the applicable 
Standard Schedule of Rates (SSOR) of ___________ updated with correction slips issued up to date of 
inviting tender or as otherwise specified in the tender documents and the Special Conditions and Special 
Specifications, if any and in conformity with the drawings here-into annexed AND WHEREAS the 
performance of the said works is an act in which the public are interested. 

NOW THIS INDENTURE WITNESSETH that in consideration to the payments to be made by the 
Railways, the Contractors will duly perform the said works in the said Bill(s) of Quantities set forth and shall 
execute the same with great promptness, care and accuracy in a workman like manner to the satisfaction of 
the Railway and will complete the same in accordance with the said specifications and said drawings and 
said conditions of contract on or before the ______ day of ___________ 20___ and will maintain the said 
works for a period of ________Calendar months from the certified date of their completion and will observe, 
fulfill and keep all the conditions therein mentioned (which shall be deemed and taken to be part of this 
contract, as if the same have been fully set forth herein), AND the Railway, both hereby agree that if the 
Contractor shall duly perform the said works in the manner aforesaid and observe and keep the said terms 
and conditions, the Railway will pay or cause to be paid to the Contractor for the said works on the final 
completion thereof the amount due in respect thereof at the rates specified in the Bill(s) of Quantities hereto 
annexed. 

Contractor ___________________ (Signature) Railway: Designation _______________ 

                                     (For President of India) Address ____________________________ 

              ____________________________  

Date ______________                                       Date _____________ 

Signature of Witnesses (to Signature of Contractor) with address 

Witnesses: 

________________________ 

________________________ 

 

__________________________ 

__________________________ 
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ANNEXURE – V 

Reference - Para 6.1 of ITT 

FORMAT FOR CERTIFICATE TO BE SUBMITTED/UPLOADED BY TENDERER 
ALONG WITH THE TENDER DOCUMENTS 

I ………………….........................(Name and designation) ** appointed as the attorney/authorized signatory of 
the tenderer (including its constituents), M/s ____________________ (hereinafter called the tenderer) for the 
purpose of the Tender documents for the work of “Vadodara Division: Provision of electrical protection 
devices in Low Voltage installations at various locations/stations over Vadodara division” as per the 
Tender No. BRC-EL-P-09-2564-26-27 of Western Railway, do hereby solemnly affirm and state on the 
behalf of the tenderer including its constituents as under –  

1. I/We the tenderer(s) am/are signing this document after carefully reading the contents. 

2. I/We the tenderer(s) also accept all the conditions of the tender and have signed all the pages in 
confirmation thereof. 

3. I/We hereby declare that I/we have downloaded the tender documents from Indian Railway web site 
www.ireps.gov.in. I/we have verified the content of the document from the website and there is no 
addition, no deletion or no alteration to the content of the tender document. In case of any 
discrepancy noticed at any stage i.e. evaluation of tenders, execution of work or final payment of the 
contract, the master copy available with the Railway Administration shall be final and binding upon 
me/us. 

4. I/We declare and certify that I/we have not made any misleading or false representation in the forms, 
statements and attachments in proof of the qualification requirement. 

5. I/We also understand that my/our offer will be evaluated based on the documents/credentials 
submitted along with the offer and same shall be binding upon me/us. 

6. I/We declare that the information and documents submitted along with the tender by me/us are 
correct and I/we are fully responsible for the correctness of the information and documents, 
submitted by us. 

7. I/we certify that I/we the tenderer(s) is/are not blacklisted or debarred by Railways or any other 
Ministry / Department of Govt. of India from participation in tender on the date of submission of bids, 
either in individual capacity or as a HUF/ member of the partnership firm/LLP/JV/Society/Trust. 

8. I/We understand that if the contents of the certificate submitted by me/us are found to be forged/false 
at any time during process for evaluation of tenders, it shall lead to forfeiture of the Bid Security and 
may also lead to any other action provided in the contract including banning of business for a period 
of up to two years. Further, I/we (insert name of the tenderer) ** ____________________ and all 
my/our constituents understand that my/our offer shall be summarily rejected. 

9. I/We also understand that if the contents of the certificate submitted by me/us are found to be 
false/forged at any time after the award of the contract, it will lead to termination of contract, along 
with forfeiture of Bid Security/Security Deposit and Performance Guarantee and may also lead to any 
other action provided in the contract including banning of business for a period of up to two years. 

10. I/We have read the clause regarding restriction on procurement from a bidder of a country which 
shares a land border with India and certify that I am/We are not from such a country or, if from such a 
country, have been registered with the competent Authority. I/We hereby certify that I/we fulfill all the 
requirements in this regard and am/are eligible to be considered (evidence of valid registration by the 
competent authority is enclosed). 

SEAL AND SIGNATURE OF THE TENDERER 
Place - _______________ 

Date - ________________ 
** The contents in italics are only for guidance purpose. Details as appropriate are to be filled in suitably by 
tenderer. 
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ANNEXURE – V(A) 

Reference - Para 6.1 of ITT 

(This certificate is to be given by attorney/authorized signatory/each member of Partnership 
firm/Joint Venture (JV)/Hindu Undivided Family (HUF)/Limited Liability Partnership (LLP) etc.) 

I/We.... (Name), attorney/authorized signatory of the (constituent firm/constituent partner) and 
member/partner of the (tendering firm) hereby solemnly affirm and state as under: 

1. I/we certify that (constituent firm/constituent partner) is/are not blacklisted or debarred by Railways or 
any other Ministry/Department of Govt. of India from participation in tender on the date of submission 
of bids, either in individual capacity or as a HUF/member of the partnership firm/LLP/JV/Society/ Trust. 

2. I/We have read the clause regarding restriction on procurement from a bidder of a country which 
shares a land border with India and certify that I am/We are not from such a country or, if from such a 
country, have been registered with the competent Authority. I/We hereby certify that I/we fulfil all the 
requirements in this regard and am/are eligible to be considered (evidence of valid registration by the 
competent authority is enclosed). 

 

SEAL AND SIGNATURE 

OF THE CONSTITUENT FIRM/CONSTITUENT PARTNER 

Place: __________ 

Dated: __________  
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ANNEXURE – VI 

Reference - Para 10.3 & 17.15.3 of Tender Form (Second Sheet) of Annexure I of ITT 

TENDERER’S CREDENTIALS (BID CAPACITY) 

WESTERN RAILWAY 

For tenders having advertised value more than ₹ 20 Crore wherein eligibility criteria include bid capacity also, 
the tenderer will be qualified only if its available bid capacity is equal to or more than the total bid value of the 
present tender. The available bid capacity shall be calculated as under: 

Available Bid Capacity = [A x N x 2] – 0.33 x N x B 

Where, 

A = Maximum value of construction works executed and payment received in any one of the previous three 
financial years or the current financial year (up to date of inviting tender), taking into account the 
completed as well as works in progress. 

N = Number of years prescribed for completion of work for which bids has been invited. 

B = Existing commitments and balance amount of ongoing works with the tenderer as per the prescribed 
proforma of Railway for statement of all works in progress and also the works which are awarded to 
tenderer but yet not started up to the date of inviting of tender. 

Note: 

(a) The Tenderer(s) shall furnish the details of – 

(i) Maximum value of construction works executed and payment received in any one of the previous 
three financial years or the current financial year (up to date of inviting tender) for calculating A, 
and 

(ii) Existing commitments and balance amount of ongoing works with tenderer as per the prescribed 
proforma of Railway for statement of all works in progress and also the works which are awarded 
to tenderer but yet not started up to the date of inviting of tender for calculating B. In case of no 
works in hand, a ‘NIL’ statement should be furnished. 
The submitted details for (i) and (ii) above should be duly verified by Chartered Accountant. 

(b) In case if a bidder is JV, the tenderer(s) must furnish the details of – 

(i) Maximum value of construction works executed and payment received in any one of the previous 
three financial years or the current financial year (up to date of inviting tender) by each member of 
JV for calculating A, and 

(ii) Existing commitments and balance amount of ongoing works with each member of JV either in 
individual capacity or as a member of other JV as per the prescribed proforma of Railway for 
statement of all works in progress and also the works which are awarded to each member of JV 
either in individual capacity or as a member of other JV but yet not started up to the date of 
inviting of tender for calculating B. In case of no works in hand, a ‘NIL’ statement should be 
furnished. 
The submitted details for (i) and (ii) above should be duly verified by Chartered Accountant. 

(c) Value of a completed work/work in progress/work awarded but yet not started for a Member in an 
earlier JV shall be reckoned only to the extent of the concerned member's share in that JV for the 
purpose of satisfying his/her compliance to the above-mentioned bid capacity in the tender under 
consideration. 

(d) The arithmetic sum of individual “bid capacity” of all the members shall be taken as JV’s “bid capacity”. 

(e) In case, the tenderer/s failed to submit the above statement along with offer, their/his offer shall be 
considered as incomplete and will be rejected summarily. 

(f) The available bid capacity of tenderer shall be assessed based on the details submitted by the 
tenderer. In case, the available bid capacity is lesser than estimated cost of work put to tender, his 
offer shall not be considered even if he has been found eligible in other eligibility criteria/tender 
requirement.  



Tender No. – BRC-EL-P-09-2564-26-27 

 
SSEE (Tech) PRTN ADEE (Power) BRC Sr. DEE (Power) BRC 

Page 34 of 127 
 

ANNEXURE – VIA 

Para 5 of the Instructions to Tenderers 

Bid Security 

Bank Guarantee Bond from any scheduled commercial bank of India 

(On non-judicial stamp paper, which should be in the name of the Executing Bank). 

Name of the Bank: __________________ 

President of India, 

Acting through _______________, 

Western Railway, 

Beneficiary: _____________________ Railway 

Date: ________________ 

Bank Guarantee Bond No.:                                                                        Date: ________________ 

In consideration of the President of India acting through Senior Divisional Electrical Engineer (Power), 
Western Railway, Vadodara Division (hereinafter called “The Railway”) having invited the bid 
for___________ through Notice Inviting Tender (NIT) No._____________, We have been informed that . . .. 
[Insert name of the Bidder] ............ (hereinafter called "the Bidder") intends to submit its bid (hereinafter 
called "the Bid"). 

WHEREAS, the Bidder is required to furnish Bid Security for the sum of [Insert required Value of Bid 
Security], in the form of Bank Guarantee, according to conditions of Bid. 

AND 

WHEREAS, ............ [Insert Name of the Bank], with its Branch ............... [Insert Address] having its 
Headquarters office at........ [Insert Address], hereinafter called the Bank, acting through ..............[Insert 
Name and Designation of the authorised persons of the Bank], have, at the request of the Bidder, 
agreed to give guarantee for Bid Security as hereinafter contained, in favour of the Railway: 

1. KNOW ALL MEN that by these present that I/We the undersigned [Insert name(s) of authorized 
representatives of the Bank], being fully authorized to sign and incur obligations for and on behalf 
of the Bank, confirm that the Bank, hereby, unconditionally and irrevocably guarantee to pay to the 
Railway full amount in the sum of [Insert required Value of Bid Security] as above stated. 

2. The Bank undertakes to immediately pay on presentation of demand by the Railway any amount up 
to and including aforementioned full amount without any demur, reservation or recourse. Any such 
demand made by the Railway on the Bank shall be final, conclusive and binding, absolute and 
unequivocal on the Bank notwithstanding any disputes raised/ pending before any Court, Tribunal, 
Arbitration or any Authority or any threatened litigation by the Bidder or Bank. 

3. The Bank shall pay the amount as demanded immediately on presentation of the demand by 
Railway without any reference to the Bidder and without the Railway being required to show grounds 
or give reasons for its demand of the amount so demanded. 

4. The guarantee hereinbefore shall not be affected by any change in the constitution of the Bank or in 
the constitution of the Bidder. 

5. The Bank agrees that no change, addition, modifications to the terms of the Bid document or to any 
documents, which have been or may be made between the Railway and the Bidder, will in any way 
absolve the Bank from the liability under this guarantee; and the Bank, hereby, waives any 
requirement for notice of any such change, addition or modification made by Railway at any time. 
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6. This guarantee will remain valid and effective from…….……. [insert date of issue] till ………. 
[insert date, which should be minimum 90 days beyond the expiry of validity of Bid]. Any 
demand in respect of this Guarantee should reach the Bank within the validity period of Bid Security. 

7. The Bank Guarantee is unconditional and irrevocable. 

8. The expressions Bank and Railway herein before used shall include their respective successors and 
assigns. 

9. The Bank hereby undertakes not to revoke the guarantee during its currency, except with the 
previous consent in writing of the Railway. This guarantee is subject to the Uniform Rules for 
Demand Guarantees, ICC Publication No. 758. 

10. The Bank hereby confirms that it is on the SFMS (Structured Financial Messaging System) and shall 
invariably send the advice of this Bank Guarantee to the following bank details – 

IFSC CODE SBIN000RAIL 

IFSC TYPE BRANCH 

BANK NAME STATE BANK OF INDIA 

BRANCH NAME RAIL 

CITY NAME NAVI MUMBAI 

ADDRESS SECTOR-11, CBD BELAPUR, NAVI MUMBAI 

DISTRICT NAVI MUMBAI 

STATE MAHARASHTRA 

BG ENABLED YES 

11. The Guarantee shall be valid in addition to and without prejudice to any other security Guarantee(s) 
of Bidder in favour of the Railway. The Bank, under this Guarantee, shall be deemed as Principal 
Debtor of the Railway. 

Date _______________ ______________________ 

Bank’s Seal and authorized signature (s) 

[Name in Block letters] ______________ 

[Designation with Code No.] ____________ 

[P/Attorney] No. 

Place _______________ 

Witness: 

1. Signature, Name, Address and Seal 
2. Signature, Name, Address and Seal 

 

Bank’s Seal 
[P/Attorney] No. 

Note: All italicized text is for guidance on how to prepare this bank guarantee and shall be deleted from the 
final document. 
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ANNEXURE – VIB 

Reference -Para 10.2 & 17.15.2 of Tender Form (Second Sheet) of Annexure I of ITT 

Each Bidder or each member of a JV must fill in this form separately: 

NAME OF BIDDER/JV PARTNER: 

Annual Contractual Turnover Data for the Previous 3/4 Years 

(Contractual Payment only) 

Year Amount Currency Exchange Rate Indian National Rupees 
Equivalent 

    

    

    

    

    

Average Annual Contractual Turnover for last 3 years  

1. The average annual contractual turnover shall be calculated as an average of “total contractual 
payments” in the previous three financial years. However, in case balance sheet of the previous year is 
yet to be prepared/ audited, the audited balance sheet of the fourth previous year shall be considered for 
calculating average annual contractual turnover. 

2. The information supplied shall be substantiated by data in the audited balance sheets and profit and loss 
accounts for the relevant years in respect of the bidder or all members constituting the bidder. 

3. Contents of this form should be certified by a Chartered Accountant duly supported by Audited Balance 
Sheet duly certified by the Chartered Accountant. 

SEAL AND SIGNATURE OF THE BIDDER 

Certified that all figures and facts submitted in this form have been furnished after full consideration of all 
observations/notes in Auditor’s reports. _____________________ 

(Signature of Chartered Accountant) 

Name of CA: ______________ 

Registration No: ______________ 

(Seal) 
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PART - II 

STANDARD GENERAL CONDITIONS OF CONTRACT 

1.(1) Definitions: In these Standard General Conditions of Contract, the following terms shall have the 
meaning assigned hereunder except where the context otherwise requires: 

(a) "Railway" shall mean the President of the Republic of India or the Administrative Officers of the 
Railway or of the Successor Railway authorized to deal with any matters which these presents 
are concerned on his behalf. 

(b) "General Manager" shall mean the Officer in-charge of the General Superintendence and Control 
of the Railway and shall also include Addl. General Manager, the General Manager 
(Construction) and shall mean and include their successors, of the successor Railway. 

(c) "Chief Engineer" shall mean the Officer in-charge of the Engineering Department of Railway and 
shall also include Chief Engineer (Construction), Chief Signal and Telecommunication Engineer, 
Chief Signal and Telecommunication Engineer (Construction), Chief Electrical Engineer, Chief 
Electrical Engineer (Construction), Chief Mechanical Engineer and shall mean & include their 
successors, of the Successor Railway. 

(d) "Divisional Railway Manager" shall mean the Officer in-charge of a Division of the Railway and 
shall mean and include the Divisional Railway Manager of the Successor Railway. 

(e) “Engineer” shall mean the Divisional Engineer or the Executive Engineer, Divisional Signal and 
Telecom Engineer, Divisional Electrical Engineer, Divisional Mechanical Engineer  in executive 
charge of the works and shall include the superior officers of Open Line and Construction 
organizations on the Railway of the Engineering, Signal and Telecom, Electrical and Mechanical 
Departments, i.e. the Senior Divisional Engineer/Deputy Chief Engineer/Chief Engineer, Senior 
Divisional Signal and Telecom Engineer / Dy. Chief Signal and Telecom Engineer, Senior 
Divisional Electrical Engineer / Deputy Chief Electrical Engineer, Senior Divisional Mechanical 
Engineer and shall mean and include the Engineers of the Successors Railway. 

(f) "Engineer's Representative" shall mean the Assistant Engineer, Assistant Signal and 
Telecommunication Engineer and Assistant Electrical Engineer, Assistant Mechanical Engineer 
in direct charge of the works and shall include any Sr. Section/Junior Engineer of Civil 
Engineering/ Signal and Telecommunication Engineering/Mechanical Engineering/Electrical 
Engineering Departments appointed by the Railway and shall mean and include the Engineer's 
Representative of the Successor Railway. 

(g) "Contractor" shall mean the Person/Firm/LLP/Trust/Co-operative Society or Company whether 
incorporated or not who enters into the contract with the Railway and shall include their 
executors, administrators, successors and permitted assigns. 

(h) "Contract" shall mean and include the Agreement, the Work Order, the accepted Bill(s) of 
Quantities or Chapter(s) of Standard Schedule of Rates (SSOR) of the Railway modified by the 
tender percentage for items of works quantified, or not quantified, the Standard General 
Conditions of Contract, the Special Conditions of Contracts, if any; the Drawing, the 
Specifications, the Special Specifications, if any and Tender Forms, if any. 

(i) "Works" shall mean the works to be executed in accordance with the contract. 

(j) "Specifications" shall mean the Standard Specifications for Materials and Works of Railway as 
specified by Railway under the authority of the Chief Engineer or as amplified, added to or 
superseded by Special Specifications, if any. 

(k) "Standard Schedule of Rates (SSOR)" shall mean the Schedule of Rates adopted by the 
Railway, which includes: 

(i) “Unified Standard Schedule of Rates of the Railway (USSOR)” i.e. the Standard 
Schedule of Rates of the Railway issued under the authority of the Chief Engineer from 
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time to time, updated with correction slips issued up to date of inviting tender or as 
otherwise specified in the tender documents; 

(ii) “Delhi Schedule Of Rates (DSR)” i.e. the Standard Schedule of Rates published by 
Director General/ Central Public Works Department, Government of India, New Delhi, as 
adopted and modified by the Railway under the authority of the Chief Engineer from time 
to time, updated with correction slips issued up to date of inviting tender or as otherwise 
specified in the tender documents. 

(l) "Drawing" shall mean the maps, drawings, plans and tracings or prints there of annexed to the 
contract and shall include any modifications of such drawings and further drawings as may be 
issued by the Engineer from time to time. 

(m) "Constructional Plant" shall mean all appliances or things of whatsoever nature required for the 
execution, completion or maintenance of the works or temporary works (as hereinafter defined) 
but does not include materials or other things intended to form or forming part of the permanent 
work. 

(n) "Temporary Works" shall mean all temporary works of every kind required for the execution 
completion and/or maintenance of the works. 

(o) "Site" shall mean the lands and other places on, under, in or through which the works are to be 
carried out and any other lands or places provided by the Railway for the purpose of the 
contract. 

(p) "Period of Maintenance" shall mean the specified period of maintenance from the date of 
completion of the works, as certified by the Engineer. 

(q) ‘Contractor’s authorized Engineer’ shall mean a graduate Engineer or equivalent having more 
than three years’ experience in the relevant field of construction work involved in the contract, 
duly approved by Engineer. 

(r) Date of inviting tender shall be the date of publishing tender notice on IREPS website if tender is 
published on website or the date of publication in newspaper in case tender is not published on 
website. 

(s) “Bill of Quantities” shall mean Schedule of Item(s) included in the tender document along with 
respective quantities and rates, accepted by the Railway. 

1.(2) Singular and Plural: Words importing the singular number shall also include the plural and vice 
versa where the context requires. 

1.(3) Headings and Marginal Headings: The headings and marginal headings in these Standard 
General Conditions are solely for the purpose of facilitating reference and shall not be deemed to be 
part thereof or be taken into consideration in the interpretation or construction thereof the contract. 

 GENERAL OBLIGATIONS 

2.(1) Execution Co-Relation and Intent of Contract Documents: The contract documents shall be 
signed in triplicate by the Railway and the Contractor. The contract documents are complementary 
and what is called for by anyone shall be as binding as if called for by all, the intention of the 
documents is to include all labour and materials, equipment and transportation necessary for proper 
execution of work. Materials or works not covered by or properly inferable from any heading or class 
of the specifications shall not be supplied by the Railway to the Contractors unless distinctly specified 
in the contract documents. Materials or works described in words which so applied have a well-
known technical or trade meaning, shall be held to refer to such recognized standards. 

2.(2) If a work is transferred from the jurisdiction of one Railway to another Railway or to a Project 
authority or vice versa while contract is in subsistence, the contract shall be binding on the 
Contractor and the Successor Railway/Project in the same manner and take effect in all respects as 
if the Contractor and the Successor Railway/Project were parties thereto from the inception and the 
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corresponding officer or the Competent Authority in the Successor Railway/Project will exercise the 
same powers and enjoy the same authority as conferred to the Predecessor Railway/Project under 
the original contract/agreement entered into. 

2.(3) If for administrative or other reasons the contract is transferred to the Successor Railway, the 
contract shall, notwithstanding any things contained herein contrary there to, be binding on the 
Contractor and the Successor Railway in the same manner and take effect in all respects as if the 
Contractor and the Successor Railway had been parties thereto from the date of this contract. 

3.(1) Law Governing the Contract: The contract shall be governed by the law for the time being in force 
in the Republic of India. 

3.(2) Compliance to Regulations and Bye-Laws: The Contractor shall conform to the provision of any 
statute relating to the works and regulations and bye-laws of any local authority and of any water and 
lighting companies or undertakings, with whose system the work is proposed to be connected and 
shall before making any variation from the drawings or the specifications that may be necessitated by 
so confirming give to the Engineer notice specifying the variation proposed to be made and the 
reason for making the variation and shall not carry out such variation until he has received 
instructions from the Engineer in respect thereof. The Contractor shall be bound to give all notices 
required by statute, regulations or bye-laws as aforesaid and to pay all fees and taxes payable to any 
authority in respect thereof. 

3.(3) Environmental and Forest clearances: 

The Railway represents and warrants that the environmental and forest clearances pertaining to the 
work commensurate with the progress of work/agreed programme will be obtained by Engineer. In 
the event of any delay in securing respective clearances leading to delay in execution of work, the 
Contractor shall be entitled to Extension of Time for the period of such delay in accordance with the 
provisions of Clause-17A (ii). 

4. Communications to be in Writing: All notices, communications, reference and complaints made by 
the Railway or the Engineer or the Engineer's Representative or the Contractor inter-se concerning 
the works shall be in writing or e-mail on registered e-mail IDs i.e. the e mail id provided for 
correspondence in the contract agreement, otherwise email id registered with IREPS and no notice, 
communication, reference or complaint not in writing or through e-mail, shall be recognized. 

5. Service of Notices on Contractors: The Contractor shall furnish to the Engineer the name, 
designation and address of his authorized agent and all complaints, notices, communications and 
references shall be deemed to have been duly given to the Contractor, if delivered to the Contractor 
or his authorized agent or left at or posted to the address so given and shall be deemed to have 
been so given in the case of posting on day on which they would have reached such address in the 
ordinary course of post/ e-mail or on the day on which they were so delivered or left. In the case of 
contract by partners, any change in the constitution of the firm shall be forthwith notified by the 
Contractor to the Engineer. 

6. Occupation and Use of Land: No land belonging to or in the possession of the Railway shall be 
occupied by the Contractor without the permission of the Railway. The Contractor shall not use, or 
allow to be used the site for any purposes other than that of executing the works. Whenever non-
railway bodies/persons are permitted to use railway premises with competent authority’s approval, 
conservancy charges as applicable from time to time may be levied. 

7. Assignment or Subletting of Contract: The Contractor shall not assign or sublet the contract or 
any part thereof or allow any person to become interested therein in any manner whatsoever without 
the special permission in writing of the Chief Engineer, save as provided below. Any breach of this 
condition shall entitle the Railway to rescind the contract under Clause 62 of these Conditions and 
also render the Contractor liable for payment to the Railway in respect of any loss or damage arising 
or ensuing from such cancellation; provided always that execution of the details of the work by petty 
Contractor under the direct and personal supervision of the Contractor or his agent shall not be 
deemed to be sub-letting under this clause.  
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In case Contractor intends to subcontract part of work, he shall submit a proposal in writing seeking 
permission of Chief Engineer for the same. While submitting the proposal to railway, Contractor shall 
ensure the following –  

(a) (i) Total value of work to be assigned to sub-contractor(s) shall not be more than 50% of 
total contract value. 

(ii) The subcontractor shall have successfully completed at least one work similar to work 
proposed for subcontract in last 5 years, ending date of submission of proposal by 
Contractor to Railway, costing not less than 35% value of work to be subletted, through a 
works contract. For fulfillment of above, Work Experience Certificate issued by a Govt. 
Department/Organization shall be considered. Further, Work Experience Certificate 
issued by a Public listed company shall be considered provided the company is having 
average annual turnover of ₹ 500 Crore and above in last 3 financial years excluding the 
current financial year, listed on National Stock Exchange or Bombay Stock Exchange, 
registered at least 5 years back from the date of submission of proposal by Contractor to 
Railway and work experience certificate issued by a person authorised by the Public 
Listed Company to issue such certificates.  

Note: for subletting of work costing up to ₹ 50 Lakh no previous work experience shall be 
asked for by the Railway. 

In case contractor submits subcontractor’s work experience certificate issued by public 
listed company, the contractor shall also submit along with work experience certificate, 
the relevant copy of work order, bill of quantities, bill wise details of payment received 
duly certified by Chartered Accountant, TDS certificates for all payments received and 
copy of final/last bill paid by company in support of above work experience certificate. 

(iii) There is no banning of business with the sub-contractor in force over IR. 

(b) The Contractor shall provide to the Engineer a copy of the agreement to be entered into by 
Contractor with subcontractor. No subcontractor shall be permitted without a formal agreement 
between Contractor and subcontractor. This agreement shall clearly define the scope of work 
to be carried out by subcontractor and the terms of payment in clear & unambiguous manner. 

(c) On receipt of approval from Chief Engineer, Contractor shall enter into a formal agreement 
legally enforceable in Court of Law with subcontractor and submit a copy of the same to the 
Engineer. 

(d) The Contractor shall intimate to the Engineer not less than 7 days in advance, the intended 
date of commencement of subcontractor’s work. 

(e) Once having entered into above arrangement, Contractor shall discontinue such arrangement, 
if he intends to do so at his own or on the instructions of Railway, with prior intimation to Chief 
Engineer. 

(f) The Contractor shall indemnify railway against any claim of subcontractor. 

(g) The Contractor shall release payment to the Sub-contractor(s) promptly and shall endeavor to 
resolve all issues amicably and speedily with the Sub-contractor(s), so that the execution of 
work is not affected in any manner whatsoever. 

(h) In addition to issuance of work experience certificate to Contractor, the Engineer, when, based 
on documents, is satisfied that subcontracted work has been carried out by subcontractor, 
shall issue work experience certificate to the subcontractor also for the portion of work 
subcontracted and successfully completed by the sub-contractor. 

Note: Work Experience Certificate to the subcontractor shall be issued only when the 
contractor’s work is complete and contractor is entitled for the issuance of Work Experience 
Certificate. However, in the same contract, when the Chief Engineer, based on documents, is 
satisfied that the subcontractor has successfully carried out subletted work; without issuance of 
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work experience certificate to subcontractor at this stage, the Chief Engineer can, only once, 
consider the successfully completed subletted work for the fulfilment of eligibility for further 
subletting of work to the subcontractor in the same contract. When the contractor’s work is 
complete and contractor is entitled for the issuance of work experience certificate, the 
subcontractor shall be issued one Work Experience Certificate for the total scope of work 
executed by the subcontractor in the contract. 

(i) The responsibility of successful completion of work by subcontractor shall lie with Contractor. 
Subcontracting will in no way relieve the Contractor to execute the work as per terms of the 
Contract. 

(j) Further, in case Engineer is of the view that subcontractor’s performance is not satisfactory, he 
may instruct the Contractor to remove the subcontractor from the work and Contractor has to 
comply with the above instructions with due promptness. Contractor shall intimate the actual 
date of discontinuation of subcontract to Engineer. No claim of Contractor whatsoever on this 
account shall be entertained by the Railway and this shall be deemed as ‘excepted matter’ 
(matter not arbitrable). 

(k) The permitted sub-contracting of work by the Contractor shall not establish any contractual 
relationship between the sub-contractor and the Railway and shall not relieve the Contractor of 
any responsibility under the Contract. 

 

8. Assistance by Railway for the Stores to be obtained by the Contractor: Owing to difficulty in 
obtaining certain materials (including Tools & Plant) in the market, the Railway may have agreed 
without any liability therefore to endeavor to obtain or assist the Contractor in obtaining the required 
quantities of such materials as may be specified in the Tender. In the event of delay or failure in 
obtaining the required quantities of the aforesaid material, the Contractor shall not be deemed 
absolved of his own responsibility and shall keep in touch with the day to day position regarding their 
availability and accordingly adjust progress of works including employment of labour and the Railway 
shall not in any way be liable for the supply of materials or for the non-supply thereof for any reasons 
whatsoever nor for any loss or damage arising in consequence of such delay or non-supply. 

9. Railway Passes: No free railway passes shall be issued by the Railway to the Contractor or any of 
his employee/worker. 

10. Carriage of Materials: No forwarding orders shall be issued by the Railway for the conveyance of 
Contractor's materials, tools and plant by train which may be required for use in the works and the 
Contractor shall pay full freight charges at public tariff rates thereof. 

11. Use of Ballast Trains: The Railway may agree to allow the Contractor use of the ballast or material 
trains under such conditions as shall be specially prescribed, provided that the Contractor shall pay 
for the use thereof charges calculated at public tariff rates on the marked carrying capacity of each 
vehicle subject to specified minimum charge per day or part of day and provided further that the 
Contractor shall indemnify the Railway against any claims or damages arising out of the use or 
misuse thereof and against any liabilities under the Workmen's Compensation Act, 1923 or any 
statutory amendments thereto. 

12. Representation on Works: The Contractor shall, when he is not personally present on the site of 
the works place, keep a responsible agent at the works during working hours who shall on receiving 
reasonable notice, present himself to the Engineer and orders given by the Engineer or the 
Engineer's representative to the agent shall be deemed to have the same force as if they had been 
given to the Contractor. Before absenting himself, the Contractor shall furnish the name and address 
of his agent for the purpose of this clause and failure on the part of the Contractor to comply with this 
provision at any time will entitle the Railway to rescind the contract under Clause 62 of these 
Conditions. 

13. Relics and Treasures: All gold, silver, oil, other minerals of any description, all precious stones, 
coins, treasures relics antiquities and other similar things which shall be found in or upon the site 
shall be the property of the Railway and the Contractor shall duly preserve the same to the 



Tender No. – BRC-EL-P-09-2564-26-27 

 
SSEE (Tech) PRTN ADEE (Power) BRC Sr. DEE (Power) BRC 

Page 42 of 127 
 

satisfaction of the Railway and shall from time to time deliver the same to such person or persons as 
the Railway may appoint to receive the same. 

14. Excavated Material: The Contractor shall not sell or otherwise dispose of or remove except for the 
purpose of this contract, the sand, stone, clay ballast, earth, rock or other substances or materials 
which may be obtained from any excavation made for the purpose of the works or any building or 
produced upon the site at the time of delivery of the possession thereof but all the substances, 
materials, buildings and produce shall be the property of the Railway provided that the Contractor 
may, with the permission of the Engineer, use the same for the purpose of the works either free of 
cost or pay the cost of the same at such rates as may be determined by the Engineer. 

15. Indemnity by Contractors: The Contractor shall indemnify and save harmless the Railway from and 
against all actions, suit, proceedings, losses, costs, damages, charges, claims and demands of every 
nature and description brought or recovered against the Railways by reason of any act or omission of 
the Contractor, his agents or employees, in the execution of the works or in his guarding of the same. 
All sums payable by way of compensation under any of these conditions shall be considered as 
reasonable compensation to be applied to the actual loss or damage sustained, and whether or not 
any damage shall have been sustained. 

16.(1) Security Deposit: The Security Deposit shall be 5% of the contract value. The Bid Security 
submitted by the Contractor with his tender will be retained/encashed by the Railways as part of 
security for the due and faithful fulfillment of the contract by the Contractor. Provided further that, if 
Contractor submits the Cash or Term Deposit Receipt issued from a Scheduled commercial bank of 
India or irrevocable Bank Guarantee Bond from a Scheduled commercial bank of India, either 
towards the Full Security Depositor the Part Security Deposit equal to or more than Bid Security, the 
Railway shall return the Bid Security, to the Contractor. 

Balance of Security Deposit may be deposited by the Contractor in cash or Term Deposit Receipt 
issued from Scheduled commercial bank of India or irrevocable Bank Guarantee bond issued from 
Scheduled commercial bank of India, or may be recovered at the rate of 6% of the bill amount till the 
full Security Deposit is recovered. Provided also that in case of defaulting Contractor, the Railway 
may retain any amount due for payment to the Contractor on the pending "on account bills" so that 
the amounts so retained (including amount guaranteed through Performance Guarantee) may not 
exceed 10% of the total value of the contract. 

The Irrevocable Bank Guarantee submitted towards Security deposit shall be initially valid up to the 
stipulated date of Maintenance period plus 60 days and shall be extended from time to time, 
depending upon extension of contract granted in terms of Clause 17A and 17B of the Standard 
General Conditions of Contract. 

Note: Security Deposit deposited in cash by the Contractor or recovered from the running bills of a 
Contractor or submitted by contractor as Term Deposit Receipt(s) can be refunded/returned to the 
contractor, in lieu of irrevocable Bank Guarantee bond issued from scheduled commercial bank of 
India, to be submitted by him, for an amount equal to or more than the already available Security 
Deposit, provided however that, in a contract of value less than ₹  50 Crore, such refund/ return of 
the already available Security Deposit is permitted up to two times and in a contract of value equal to 
or more than ₹ 50 Crore, such refund / return of the already available Security Deposit is permitted 
up to three times. 

16.(2) (i) Refund of Security Deposit: Security Deposit mentioned in sub clause (1) above shall be 
returned to the Contractor after the following: 

(a) Final Payment of the Contract as per clause 51.(1) and 

(b) Execution of Final Supplementary Agreement or Certification by Engineer that Railway 
has No Claim on Contractor and 

(c) Maintenance Certificate Issued, on expiry of the maintenance period as per clause 50.(1), 
in case applicable. 
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16.(2) (ii) Forfeiture of Security Deposit: Whenever the contract is rescinded as a whole under clause 
62 (1) of these conditions, the Security Deposit already with railways under the contract shall 
be forfeited. However, in case the contract is rescinded in part or parts under clause 62 (1) of 
these conditions, the Security Deposit shall not be forfeited 

16.(3) No interest shall be payable upon the Bid Security and Security Deposit or amounts payable to the 
Contractor under the Contract, but Government Securities deposited in terms of Sub-Clause 16. 
(4)(b) of this clause will be payable with interest accrued thereon. 

16.(4) Performance Guarantee: 

The procedure for obtaining Performance Guarantee is outlined below: 

(a) The successful bidder shall have to submit a Performance Guarantee (PG) within 21 (Twenty-
one) days from the date of issue of Letter of Acceptance (LOA). Extension of time for 
submission of PG beyond 21 (Twenty-one) days and up to 60 days from the date of issue of 
LOA may be given by the Authority who is competent to sign the contract agreement. However, 
a penal interest of 12% per annum shall be charged for the delay beyond 21(Twenty-one) days, 
i.e. from 22nd day after the date of issue of LOA. Further, if the 60th day happens to be a 
declared holiday in the concerned office of the Railway, submission of PG can be accepted on 
the next working day. 

In all other cases, if the Contractor fails to submit the requisite PG even after 60 days from the 
date of issue of LOA, the contract is liable to be terminated. In case contract is terminated 
railway shall be entitled to forfeit Bid Security and other dues payable to the contractor against 
that particular contract, subject to maximum of PG amount. In case a tenderer has not 
submitted Bid Security on the strength of their registration as a Startup recognized by 
Department of Industrial Policy and Promotion (DIPP) under Ministry of Commerce and 
Industry, DIPP shall be informed to this effect. 

The failed Contractor shall be debarred from participating in re-tender for that work. 

(b) The successful bidder shall submit the Performance Guarantee (PG) in any of the following 
forms, amounting to 5% of the contract value – 

(i) A deposit of cash; 

(ii) Irrevocable Bank Guarantee; 

(iii) Government Securities including State Loan Bonds at 5% below the market value; 

(iv) Pay Orders and Demand Drafts tendered by any Scheduled Commercial Bank of India; 

(v) Guarantee Bonds executed or Deposits Receipts tendered by all Scheduled Commercial 
Bank of India; 

(vi) Deposit in the Post Office Saving Bank; 

(vii) Deposit in the National Savings Certificates; 

(viii) Twelve years National Defence Certificates; 

(ix) Ten years Defence Deposits; 

(x) National Defence Bonds and 

(xi) Unit Trust Certificates at 5% below market value or at the face value whichever is less. 
Also, FDR in favour of FA&CAO (free from any encumbrance) may be accepted. 

(c) The Performance Guarantee shall be submitted by the successful bidder after the Letter of 
Acceptance (LOA) has been issued, but before signing of the contract agreement. This P.G. 
shall be initially valid up to the stipulated date of completion plus 60 days beyond that. In case, 
the time for completion of work gets extended, the Contractor shall get the validity of P.G. 
extended to cover such extended time for completion of work plus 60 days. 
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(d) The value of PG to be submitted by the Contractor is based on original contract value and shall 
not change due to subsequent variation(s) in the original contract value. 

(e) The Performance Guarantee (PG) shall be released after physical completion of the work 
based on 'Completion Certificate' issued by the competent authority stating that the Contractor 
has completed the work in all respects satisfactorily. 

(f) Whenever the contract is rescinded, the Performance Guarantee already submitted for the 
contract shall be encashed. 

(g) The Engineer shall not make a claim under the Performance Guarantee except for amounts to 
which the President of India is entitled under the contract (not withstanding and/or without 
prejudice to any other provisions in the contract agreement) in the event of: 

(i) Failure by the Contractor to extend the validity of the Performance Guarantee as described 
herein above, in which event the Engineer may claim the full amount of the Performance 
Guarantee. 

(ii) Failure by the Contractor to pay President of India any amount due, either as agreed by 
the Contractor or determined under any of the Clauses/Conditions of the Agreement, within 
30 days of the service of notice to this effect by Engineer. 

(iii) The Contract being determined or rescinded under clause 62 of these conditions. 

17. Force Majeure Clause: If at any time, during the continuance of this contract, the performance in 
whole or in part by either party of any obligation under this contract shall be prevented or delayed by 
reason of any war, hostility, acts of public enemy, civil commotion, sabotage, serious loss or damage 
by fire, explosions, epidemics/pandemics, strikes, lockouts or acts of God (hereinafter, referred to 
events) provided, notice of the happening of any such event is given by either party to the other 
within 30 days from the date of occurrence thereof, neither party shall by reason of such event, be 
entitled to terminate this contract nor shall either party have any claim for damages against the other 
in respect of such non-performance or delay in performance, and works under the contract shall be 
resumed as soon as practicable after such event has come to an end or ceased to exist, and the 
decision of the Engineer as to whether the works have been so resumed or not shall be final and 
conclusive, PROVIDED FURTHER that if the performance in whole or in part of any obligation under 
this contract is prevented or delayed by reason of any such event for a period exceeding 120 days, 
either party may at its option terminate the contract by giving notice to the other party. 

17.A Extension of Time in Contracts: Subject to any requirement in the contract as to completion of any 
portion or portions of the works before completion of the whole, the Contractor shall fully and finally 
complete the whole of the works comprised in the contract (with such modifications as may be 
directed under conditions of this contract) by the date entered in the contract or extended date in 
terms of the following clauses: 

(i) Extension due to Modification: If any modifications have been ordered which in the opinion of 
the Engineer have materially increased the magnitude of the work, then such extension of the 
contracted date of completion may be granted as shall appear to the Engineer to be reasonable 
in the circumstances, provided moreover that the Contractor shall be responsible for requesting 
such extension of the date as may be considered necessary as soon as the cause thereof shall 
arise. 

(ii) Extension for Delay not due to Railway or Contractor: If in the opinion of the Engineer, the 
progress of work has any time been delayed by any act or neglect of Railway's employees or 
by other Contractor employed by the Railway under Sub-Clause (4) of Clause 20 of these 
Conditions or in executing the work not forming part of the contract but on which Contractor's 
performance necessarily depends or by reason of proceeding taken or threatened by or dispute 
with adjoining or to neighboring owners or public authority arising otherwise through the 
Contractor's own default etc. or by the delay authorized by the Engineer pending arbitration or 
in consequences of the Contractor not having received in due time necessary instructions from 
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the Railway for which he shall have specially applied in writing to the Engineer or his authorized 
representative then upon happening of any such event causing delay, the Contractor shall 
immediately give notice thereof in writing to the Engineer within 15 days of such happening, but 
shall nevertheless make constantly his best endeavours to bring down or make good the delay 
and shall do all that may be reasonably required of him to the satisfaction of the Engineer to 
proceed with the works. The Contractor may also indicate the period for which the work is likely 
to be delayed and shall be bound to ask for necessary extension of time. 

(iii) Extension for Delay due to Railways: In the event of any failure or delay by the Railway to 
hand over the Contractor possession of the lands necessary for the execution of the works or to 
give the necessary notice to commence the works or to provide the necessary drawings or 
instructions or any other delay caused by the Railway due to any other cause whatsoever, then 
such failure or delay shall in no way affect or vitiate the contract or alter the character thereof or 
entitle the Contractor to damages or compensation therefore, but in any such case, the Railway 
may grant such extension or extensions of the completion date as may be considered 
reasonable. 

The Contractor shall indicate the period for which the work is likely to be delayed and shall seek 
extension of time as may be considered necessary under clause 17A(i) or/and 17A(ii) or/ and 
17A(iii) above, as soon as the cause thereof shall arise and, in any case, not less than 15 days 
before the expiry of the date fixed for completion of the works. The Engineer shall consider the 
same and shall grant and communicate such extension of time as in his opinion is reasonable 
having regard to the nature and period of delay and the type and quantum of work affected 
thereby. No other compensation shall be payable for works so carried forward to the extended 
period of time; the same rates, terms and conditions of contract being applicable, as if such 
extended period of time was originally provided in the original contract itself. 

The non-submission of request for extension or submission of request within less than 15 days 
before the expiry of the date fixed for completion of the works, shall make him ineligible for 
extension under these sub clauses, subject to final decision of Engineer. 

17.B 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Extension of Time with Liquidated Damage (LD) for delay due to Contractor –: The time for the 
execution of the work or part of the works specified in the contract documents shall be deemed to be 
the essence of the contract and the works must be completed not later than the date(s) as specified 
in the contract. If the Contractor fails to complete the works within the time as specified in the 
contract for the reasons other than the reasons specified in Clause 17 and 17A, the Railway may, if 
satisfied that the works can be completed by the Contractor within reasonable short time thereafter, 
allow the Contractor for further extension of time (Proforma at Annexure-VII) as the Engineer may 
decide. On such extension the Railway will be entitled without prejudice to any other right and 
remedy available on that behalf, to recover from the Contractor as agreed damages and not by way 
of penalty for each week or part of the week, a sum calculated at the rate Liquidated Damages as 
decided by Engineer, between 0.05% to 0.30% of contract value of the works for each week or part 
of the week. 

For the purpose of this Clause, the contract value of the works shall be taken as value of work as per 
contract agreement including any supplementary work order/contract agreement issued. Provided 
also, that the total amount of liquidated damages under this condition shall not exceed 5% of the 
contract value or of the total value of the item or groups of items of work for which a separate distinct 
completion period is specified in the contract. 

Provided further, that if the Railway is not satisfied that the works can be completed by the 
Contractor and in the event of failure on the part of the contractor to complete the work within further 
extension of time allowed as aforesaid, the Railway shall be entitled without prejudice to any other 
right or remedy available in that behalf, to appropriate the contractor’s Security Deposit and rescind 
the contract under Clause 62 of these Conditions, whether or not actual damage is caused by such 
default. 
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NOTE: 

In a contract, where extension(s) of time have been allowed once under clause 17B, further 
request(s) for extension of time under clause 17A can also be considered under exceptional 
circumstances. Such extension(s) of time under clause 17A shall be without any Liquidated 
damages, but the Liquidated Damages already recovered during extension(s) of time granted 
previously under clause 17B shall not be waived. However, Price variation during such extension(s) 
shall be dealt as applicable for extension(s) of time under clause 17B. 

17.C Bonus for Early Completion of Work: In case of open tenders having value more than ₹ 50 Crore 
and original period of completion 12 months or more, when there is no reduction in original scope of 
work by more than 10%, and no extension granted on either railway or Contractor’s account, 
Contractor shall be entitled for a bonus of 1% for each 30 days early completion of work. The period 
of less than 30 days shall be ignored while working out bonus. The maximum bonus shall be limited 
to 5% of original contract value. The completion date shall be reckoned as the date of issuance of 
completion certificate by engineer. 

18.(1) Illegal Gratification: Any bribe, commission, gift or advantage given, promised or offered by or on 
behalf of the Contractor or his partner or agent or servant or anyone on his behalf, to any officer or 
employee of the Railway or to any person on his behalf in relation to obtaining or execution of this or 
any other contract with the Railway shall, in addition to any criminal liability which he may incur, 
subject Contractor to the rescission of the contract and all other contracts with the Railway and to the 
payment of any loss or damage resulting from such decision and the Railway shall be entitled to 
deduct the amounts so payable from the Contractor’s bills/Security Deposit or any other dues of 
Contractor with the Government of India. 

18.(2) The Contractor shall not lend or borrow from or have or enter into any monitory dealings or 
transactions either directly or indirectly with any employee of the Railway and if he shall do so, the 
Railway shall be entitled forthwith to rescind the contract and all other contracts with the Railway. 
Any question or dispute as to the commission of any such offence or compensation payable to the 
Railway under this Clause shall be settled by the General Manager of the Railway, in such a manner 
as he shall consider fit & sufficient and his decision shall be final and conclusive. In the event of 
rescission of the contract under this Clause, the Contractor will not be paid any compensation 
whatsoever except payments for the work done up to the date of rescission. 

EXECUTION OF WORKS 

19.(1) Contractor's understanding: It is understood and agreed that the Contractor has, by careful 
examination, satisfied himself as to the nature and location of the work, the conformation of the 
ground, the character, quality and quantity of the materials to be encountered, the character of 
equipment and facilities needed preliminary to and during the progress of the works, the general and 
local conditions, the labour conditions prevailing therein and all other matters which can in any way 
affect the works under the contract. 

19.(2) Commencement of Works: The Contractor shall commence the works within 15 days after the 
receipt by him of an order in writing to this effect from the Engineer and shall proceed with the same 
with due expedition and without delay. 

19.(3) Accepted Programme of Work: The Contractor who has been awarded the work shall as soon as 
possible but not later than 30 days after the date of receipt of the acceptance letter in respect of 
contracts with initial completion period of two years or less or not later than 90 days for other 
contracts have to submit the detailed programme of work indicating the time schedule of various 
items of works in the form of Bar Chart/PERT/CPM. He shall also submit the details of organization 
(in terms of labour and supervisors), plant and machinery that he intends to utilize (from time to time) 
for execution of the work within stipulated date of completion. The programme of work amended as 
necessary by discussions with the Engineer, shall be treated as the agreed programme of the work 
for the purpose of this contract and the Contractor shall endeavor to fulfill this programme of work. 
The progress of work will be watched accordingly and the liquidated damages will be with reference 
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to the overall completion date. Nothing stated herein shall preclude the Contractor in achieving 
earlier completion of item or whole of the works than indicated in the programme. 

In Contracts for works of New Line/Gauge Conversion/Doubling/Railway Electrification, finalized 
through Tenders having advertised value more than ₹ 100 Crores, the Contractor shall submit a 
detailed time programme to the Engineer within 30 days after issue of LOA. The program shall 
include the physical and Financial Progress vis-à-vis program and forecast cash flow adopting 
Project Management Software such as Primavera/Sure Track/MS Project etc. The program must 
identify the milestones, interface requirements and program reporting elements. The Contractor shall 
supply, free of cost one set of authorized software to the Engineer and the soft copy of structured 
program for the project. This shall be updated every month. The Contractor shall also submit a 
revised programme whenever the previous programme is inconsistent with actual progress. Each 
programme shall include: 

The order in which the Contractor intends to carry out the Works, including the anticipated timing of 
each stage, Contractor’s Documents, procurement, manufacture of Plant, delivery to Site, 
construction, erection and testing, each of these stages for work by each Subcontractor, if any, the 
sequence and timing of inspections and tests specified in the Contract, and a supporting report which 
includes: 

a general description of the methods which the Contractor intends to adopt, and of the major 
stages, in the execution of the Works, and 

details showing the Contractor’s reasonable estimate for the number of each class of Contractor’s 
Personnel &Equipment, required on the Site for each major stage. 

Unless the Engineer, within 21 days after receiving a programme, gives notice to the Contractor 
stating the extent to which it does not comply with the Contract, the Contractor shall proceed in 
accordance with the programme, subject to his other obligations under the Contract. The Engineer 
shall be entitled to rely upon the programme when planning their activities. 

If, at any time, the Engineer gives notice to the Contractor that a programme fails (to the extent 
stated) to comply with the Contract or to be consistent with actual progress and the Contractor’s 
stated intentions, the Contractor shall submit a revised programme to the Engineer within 15 days in 
accordance with this Sub-Clause. 

19.(4) Setting out of Works: The Contractor shall be responsible for the correct setting out of all works in 
relation to original points, lines and levels of reference at his cost. The Contractor shall execute the 
work true to alignment, grade, levels and dimensions as shown in the drawing and as directed by the 
Engineer's representative and check these at frequent intervals. The Contractor shall provide all 
facilities like labour and instruments and shall co-operate with the Engineer's representative for 
checking of all alignment, grades, levels and dimensions. If, at any time, during the progress of the 
works any error appear or arise in any part of the work, the Contractor, on being required so to do by 
the Engineer's representative shall, at his own cost rectify such errors, to the satisfaction of the 
Engineer's representative. 

Such checking shall not absolve the Contractor of his own responsibility of maintaining accuracy in 
the work. The Contractor shall carefully protect and preserve all bench marks, sight rails, pegs and 
other things used in setting out the work. 

20.(1) Compliance to Engineer’s Instructions: The Engineer shall direct the order in which the several 
parts of the works shall be executed and the Contractor shall execute without delay all orders given 
by the Engineer from time to time; but the Contractor shall not be relieved thereby from responsibility 
for the due performance of the works in all respects. 

20.(2) Alterations to be Authorized: No alterations in or additions to or omissions or abandonment of any 
part of the works shall be deemed authorized, except under written instructions from the Engineer. 

20.(3) Extra Works: Should works over and above those included in the contract require to be executed at 
the site, the Contractor shall have no right to be entrusted with the execution of such works which 
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may be carried out by another Contractor or Contractors or by other means at the option of the 
Railway. 

20.(4) Separate Contracts in Connection with Works: The Railway shall have the right to let other 
contracts in connection with the works. The Contractor shall afford other Contractors reasonable 
opportunity for the storage of their materials and the execution of their works and shall properly 
connect and coordinate his work with theirs. If any part of the Contractor’s work depends upon 
proper execution or result upon the work of another Contractor(s), the Contractor shall inspect and 
promptly report to the Engineer any defects in such works that render it unsuitable for such proper 
execution and results. The Contractor's failure so-to inspect and report shall constitute an 
acceptance of the other Contractor's work as fit and proper for the reception of his work, except as to 
defects which may develop in the other Contractor's work after the execution of his work. 

21. Instruction of Engineer's Representative: Any instructions or approval given by the Engineer's 
representative to Contractor in connection with the works shall bind the Contractor as though it had 
been given by the Engineer provided always as follows: 

(a) Failure of the Engineer's representative to disapprove any work or materials shall not prejudice 
the power of the Engineer thereafter to disapprove such work or material and to order the 
removal or breaking up thereof. 

(b) If the Contractor shall be dissatisfied by reason of any decision of the Engineer's representative, 
he shall be entitled to refer the matter to the Engineer who shall there upon confirm or vary such 
decision. 

22.(1) Adherence to Specifications and Drawings: The site and the detailed drawings shall be made 
available to the contractor commensurate with the accepted programme of work submitted under 
clause 19(3). The whole of the works shall be executed in perfect conformity with the specifications 
and drawings of the contract. If Contractor performs any works in a manner contrary to the 
specifications or drawings or any of them and without such reference to the Engineer, he shall bear 
all the costs arising or ensuing therefrom and shall be responsible for all loss to the Railway. 

22.(2) Drawings and Specifications of the Works: The Contractor shall keep one copy of Drawings and 
Specifications at the site, in good order, and such contract documents as may be necessary, 
available to the Engineer or the Engineer's Representative. 

22.(3) Ownership of Drawings and Specifications: All Drawings and Specifications and copies thereof 
furnished by the Railway to the Contractor are deemed to be the property of the Railway. They shall 
not be used on other works and with the exception of the signed contract set, shall be returned by 
the Contractor to the Railway on completion of the work or termination of the Contract. 

22.(4) Compliance with Contractor's Request for Details: The Engineer shall furnish with reasonable 
promptness, after receipt by him of the Contractor's request, additional instructions by means of 
drawings or otherwise, necessary for the proper execution of the works or any part thereof. All such 
drawings and instructions shall be consistent with the Contract Documents and reasonably inferable 
there from. 

22.(5) Meaning and Intent of Specification and Drawings: If any ambiguity arises as to the meaning and 
intent of any portion of the Specifications and Drawings or as to execution or quality of any work or 
material, or as to the measurements of the works the decision of the Engineer thereon shall be final 
subject to the appeal (within 7 days of such decision being intimated to the Contractor) to the Chief 
Engineer who shall have the power to correct any errors, omissions, or discrepancies in 
aforementioned items and whose decision in the matter in dispute or doubt shall be final and 
conclusive. 

23. Working during Night: The Contractor shall not carry out any work between sun-set and sun-rise 
without the previous permission of the Engineer. However, if the Engineer is satisfied that the work is 
not likely to be completed in time except by resorting to night work, he may order the same without 
confirming any right on the Contractor for claiming any extra payment for the same. 
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24. Damage to Railway Property or Private Life and Property: The Contractor shall be responsible 
for all risk to the work and for trespass and shall make good at his own expense all loss or damage 
whether to the works themselves or to any other property of the Railway or the lives, persons or 
property of others from whatsoever cause in connection with the works until they are taken over by 
the Railway, although all reasonable and proper precautions may have been taken by the Contractor. 
In case the Railway shall be called upon to make good any costs, loss or damages, or to pay any 
compensation, including that payable under the provisions of the Workmen's Compensation Act or 
any statutory amendments thereof to any person or persons sustaining damages as aforesaid by 
reason of any act, or any negligence or omissions on the part of the Contractor; the amount of any 
costs or charges including costs and charges in connection with legal proceedings, which the 
Railway may incur in reference thereto, shall be charged to the Contractor. The Railway shall have 
the power and right to pay or to defend or compromise any claim of threatened legal proceedings or 
in anticipation of legal proceedings being instituted consequent on the action or default of the 
Contractor, to take such steps as may be considered necessary or desirable to ward off or mitigate 
the effect of such proceedings, charging to Contractor, as aforesaid; any sum or sums of money 
which may be paid and any expenses whether for reinstatement or otherwise which may be incurred 
and the propriety of any such payment, defence or compromise, and the incurring of any such 
expenses shall not be called in question by the Contractor. 

25. Sheds, Storehouses and Yards: The Contractor shall at his own expense provide himself with 
sheds, storehouses and yards in such situations and in such numbers as in the opinion of the 
Engineer is requisite for carrying on the works and the Contractor shall keep at each such sheds, 
storehouses and yards a sufficient quantity of materials and plant in stock as not to delay the 
carrying out of the works with due expedition and the Engineer and the Engineer's representative 
shall have free access to the said sheds, store houses and yards at any time for the purpose of 
inspecting the stock of materials or plant so kept in hand, and any materials or plant which the 
Engineer may object to shall not be brought upon or used in the works, but shall be forthwith 
removed from the sheds, storehouses or yards by the Contractor. The Contractor shall at his own 
expenses provide and maintain suitable mortar mills, soaking vats or any other equipment necessary 
for the execution of the works. 

26. Provision of Efficient and Competent Staff at Work Sites by the Contractor:  

26.1 The Contractor shall place and keep on the works at all times efficient and competent staff to give 
the necessary directions to his workmen and to see that they execute their work in sound and proper 
manner and shall employ only such supervisors, workmen and labourers in or about the execution of 
any of these works as are careful and skilled in the various trades. 

26.2 The Contractor shall at once remove from the works any agents, permitted sub-contractor, 
supervisor, workman or labourer who shall be objected to by the Engineer and if and whenever 
required by the Engineer, he shall submit a correct return showing the names of all staff and 
workmen employed by him. 

26.3 In the event of the Engineer being of the opinion that the Contractor is not employing on the works a 
sufficient number of staff and workmen as is necessary for proper completion of the works within the 
time prescribed, the Contractor shall forthwith on receiving intimation to this effect deploy the 
additional number of staff and labour as specified by the Engineer within seven days  of being so 
required and failure on the part of the Contractor to comply with such instructions will entitle the 
Railway to rescind the contract under Clause 62 of these conditions. 

26A. Deployment of Qualified Engineers at Work Sites by the Contractor: 

26A.1 The Contractor shall also employ qualified Graduate Engineer(s) or equivalent or qualified Diploma 
Engineer(s) as prescribed in the tender documents. 

26A.2 In case the Contractor fails to employ the Engineer, as aforesaid in Para 26A.1, he shall be liable to 
pay liquidated damages at the rates, as prescribed in the tender documents. 
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26A.3 Number of qualified Engineers required to be deployed by the Contractor for various activities 
contained in the works contract shall be specified in the tender documents as ‘Special Condition of 
Contract’. 

27.(1) Workmanship and Testing: The whole of the works and/or supply of materials specified and 
provided in the contract or that may be necessary to be done in order to form and complete any part 
thereof shall be executed in the best and most substantial workman like manner with materials of the 
best and most approved quality of their respective kinds, agreeable to the particulars contained in or 
implied by the specifications and as referred to in and represented by the drawings or in such other 
additional particulars, instructions and drawings given during the carrying on of the works and to the 
entire satisfaction of the Engineer according to the instructions and directions which the Contractors 
may from time to time receive from the Engineer. The materials may be subjected to tests by means 
of such machines, instruments and appliances as the Engineer may direct and wholly at the expense 
of the Contractor. 

27.(2) Removal of Improper Work and Materials: The Engineer or the Engineer's Representative shall be 
entitled to order from time to time: 

(a) The removal from the site, within the time specified in the order, of any materials which in his 
opinion are not in accordance with the specifications or drawings. 

(b) The substitution of proper and suitable materials, and 

(c) the removal and proper re-execution, notwithstanding any previous tests thereof or on account 
payments thereof, of any work which in respect of materials or workmanship is not in his 
opinion in accordance with the specifications and in case of default on the part of the 
Contractor in carrying out such order, the Railway shall be entitled to rescind the contract under 
Clause 62 of these conditions. 

(d) The provision of Construction and Demolition Waste Management Rule 2016 issued by 
Ministry of Environment Forest and Climate Change dated 29.03.2016 and published in the 
Gazette of India, Part - II, Section - 3, Sub-section (ii) are binding upon the Contractor. 
Contractor shall implement these provisions at worksites, for which no extra payment will be 
payable. 

28. Facilities for Inspection: The Contractor shall afford the Engineer and the Engineer's 
Representative every facility for entering in and upon every portion of the work at all hours for the 
purpose of inspection or otherwise and shall provide all labour, materials, planks, ladders, pumps, 
appliances and things of every kind required for the purpose and the Engineer and the Engineer's 
Representative shall at all times have free access to every part of the works and to all places at 
which materials for the works are stored or being prepared. 

29. Examination of Work before Covering Up: The Contractor shall give seven days’ notice to the 
Engineer or the Engineer's Representative whenever any work or materials are intended to be 
covered up in the earth, in bodies or walls or otherwise to be placed beyond the reach of 
measurements in order that the work may be inspected or that correct dimensions may be taken 
before being so covered, placed beyond the reach of measurement in default whereof, the same 
shall at the option of the Engineer or the Engineer's Representative be uncovered and measured at 
the Contractor's expense or no allowance shall be made for such work or materials. 

30. Temporary Works: All temporary works necessary for the proper execution of the works shall be 
provided and maintained by the Contractor and subject to the consent of the Engineer shall be 
removed by him at his expenses when they are no longer required and in such manner as the 
Engineer shall direct. In the event of failure on the part of the Contractor to remove the temporary 
works, the Engineer will cause them to be removed and cost as increased by supervision and other 
incidental charges shall be recovered from the Contractor. If temporary huts are provided by the 
Contractor on the Railway land for labour engaged by him for the execution of works, the Contractor 
shall arrange for handing over vacant possession of the said land after the work is completed; if the 
Contractor's labour refuse to vacate, and have to be evicted by the Railway, necessary expenses 
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incurred by the Railway in connection therewith shall be borne by the Contractor. 

31.(1) Contractor to Supply Water for Works: Unless otherwise provided in the Contract, the Contractor 
shall be responsible for the arrangements to obtain supply of water necessary for the works. 

31.(2) Water Supply from Railway System: The Railway may supply to the Contractor  part or whole of 
the quantity of the water required for the execution of works from the Railway's existing water supply 
system at or near the site of works on specified terms and conditions and at such charges as shall be 
determined by the Railway and payable by the Contractor, provided that the Contractor shall 
arrange, at his own expense, to effect the connections and lay additional pipelines and accessories 
on the site and that the Contractor shall not be entitled to any compensation for interruption of failure 
of the water supply. 

31.(3) Water Supply by Railway Transport: In the event of the Railway arranging supply of water to the 
Contractor at or near the site of works by travelling water tanks or other means, the freight and other 
charges incurred thereby, including demurrage charges that may be levied, shall be paid by the 
Contractor in addition to the charges referred to in Sub-Clause (2) of the Clause provided that the 
Contractor shall not be entitled to any compensation for interruption or failure of the water supply. 

31.(4) (a) Contractor to Arrange Supply of Electric Power for Works: Unless otherwise provided in 
the contract, the Contractor shall be responsible for arrangements to obtain supply of Electric 
Power for the works. 

(b) Electric Supply from the Railway System: The Railway may supply to the Contractor part or 
whole of the electric power wherever available and possible, required for execution of works 
from the Railway's existing electric supply systems at or near the site of works on specified 
terms and conditions and such charges as shall be determined by the Railway and payable by 
the Contractor provided the cost of arranging necessary connections to the Railway's Electric 
Supply systems and laying of underground/overhead conductor, circuit protection, electric 
power meters, transmission structure, shall be borne by the Contractor and that the Contractor 
shall not be entitled to any compensation for interruption or failure of the Electric supply system. 

32. Property in Materials and Plant: The materials and plant brought by the Contractor upon the site or 
on the land occupied by the Contractor in connection with the works and intended to be used for the 
execution thereof shall immediately be deemed to be the property of the Railway. Such of them as 
during the progress of the works are rejected by the Engineer under Clause 25 of these conditions or 
are declared by him not to be needed for the execution of the works or such as on the grant of the 
certificate of completion remain unused shall immediately on such rejection, declaration or grant 
cease to be deemed the property of the Railway and the Contractor may then (but not before) 
remove them from the site or the said land. This clause shall not in any way diminish the liability of 
the Contractor nor shall the Railway be in any way answerable for any loss or damage which may 
happen to or in respect of any such materials or plant either by the same being lost, stolen, injured or 
destroyed by fire, tempest or otherwise. 

33.(1) Tools, Plant and Materials Supplied by Railway: The Contractor shall take all reasonable care of 
all tools, plant and materials or other property whether of a like description or not belonging to the 
Railway and committed to his charge for the purpose of the works and shall be responsible for all 
damage or loss caused by him, his agents, permitted sub-contractor, or his workmen or others while 
they are in his charge. The Contractors shall sign accountable receipts for tools, plants and materials 
made over to him by the Engineer and on completion of the works shall hand over the unused 
balance of the same to the Engineer in good order and repair, fair wear and tear excepted, and shall 
be responsible for any failure to account for the same or any damage done thereto. 

33.(2) Hire of Railway's Plant: The Railway may hire to the Contractor such plant as concrete mixers, 
compressors and portable engines for use during execution of the works on such terms as may be 
specified in the special conditions or in a separate agreement for Hire of Plant. 

34.(1) Precaution During Progress of Works: During the execution of works, unless otherwise specified, 
the Contractor shall at his own cost provide the materials for and execute all shoring, timbering and 
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strutting works as is necessary for the stability and safety of all structures, excavations and works 
and shall ensure that no damage, injury or loss is caused or likely to be caused to any person or 
property. 

34.(2) Roads and Water Courses: Existing roads or water courses shall not be blocked cut through, 
altered, diverted or obstructed in any way by the Contractor, except with the permission of the 
Engineer. All compensations claimed for any unauthorized closure, cutting through, alteration, 
diversion or obstruction to such roads or water courses by the Contractor or his agent or his staff 
shall be recoverable from the Contractor’s bills/Security Deposit or any other dues of Contractor with 
the Government of India. 

34.(3) Provision of Access to Premises: During progress of work in any street or thoroughfare, the 
Contractor shall make adequate provision for the passage of traffic, for securing safe access to all 
premises approached from such street or thoroughfare and for any drainage, water supply or means 
of lighting which may be interrupted by reasons of the execution of the works and shall react and 
maintain at his own cost barriers, lights and other safeguards as prescribed by the Engineer, for the 
regulation of the traffic, and provide watchmen necessary to prevent accidents. The works shall in 
such cases be executed night and day, if so, ordered by the Engineer and with such vigour so that 
the traffic way be impeded for as short a time as possible. 

34.(4) Safety of Public: The Contractor shall be responsible to take all precautions to ensure the safety of 
the public whether on public or railway property and shall post such look out men as may, in the 
opinion of the Engineer, be required to comply with regulations appertaining to the work. Contractor 
shall ensure placement of barricading / partitions at the place of work to ensure safety of habitants of 
adjacent area, failing which Engineer may advise stoppage of work as per his discretion. 

34.(5) Display Board: The Contractor shall be responsible for displaying the details of works i.e. name of 
work, approximate cost, expected date of completion, name and address of the Contractor and 
address of Engineer on a proper steel Board of size not less than 1.0 m x 1.0 m. 

35. Use of Explosives: Explosives shall not be used on the works or on the site by the Contractor 
without the permission of the Engineer and then also only in the manner and to the extent to which 
such permission is given. Where explosives are required for the works, they shall be stored in a 
special magazine to be provided by and at the cost of the Contractor in accordance with the 
Explosive Rules. The Contractor shall obtain the necessary license for the storage and the use of 
explosives.  All operations in which or for which explosives are employed shall be at the sole risk and 
responsibility of the Contractor and the Contractor shall indemnify the Railway in respect thereof. 

36.(1) Suspension of Works: The Contractor shall on the order of the Engineer, suspend the progress of 
the works or any part thereof for such time or times and in such manner as the Engineer may 
consider necessary and shall during such suspension properly protect and secure the work so far as 
is necessary in the opinion of the Engineer. If such suspension is – 

(a) Provided for in the contract, or 

(b) Necessary for the proper execution of the works or by the reason of weather conditions or by 
some default on the part of the Contractor, and or 

(c) Necessary for the safety of the works or any part thereof or 

(d) Necessary for the safety of adjoining public or other property or safety of the public or workmen 
or those who have to be at the site, or 

(e) Necessary to avoid disruption of traffic and utilities, as also to permit fast repair and restoration 
of any damaged utilities, or 

(f) Due to instruction of The National Green Tribunal or any other statutory authority due to high 
level of pollution in the city of worksite. 

36.(2) The Contractor shall not be entitled to the extra costs, if any, incurred by him during the period of 
suspension of the works, but in the event of any suspension ordered by the Engineer for reasons 
other than aforementioned and when each such period of suspension exceeds 14 days, the 
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Contractor shall be entitled to such extension of time for completion of the works as the Engineer 
may consider proper having regard to the period or periods of such suspensions and to such 
compensations as the Engineer may consider reasonable in respect of salaries or wages paid by the 
Contractor to his employees during the periods of such suspension. 

36.(3) Suspension Lasting More than 3 Months: If the progress of the works or any part thereof is 
suspended on the order of the Engineer for more than three months at a time, the Contractor may 
serve a written notice on the Engineer requiring permission within 15 days from the receipt thereof to 
proceed with the works or that part thereof in regard to which progress is suspended and if such 
permission is not granted within that time the Contractor by further written notice so served may, but 
is not bound to, elect to treat the suspension where it affects part only of the works as an omission of 
such part or where it affects the whole of the works, as an abandonment of the contract by the 
Railway. 

37. Rates for Items of Works: 

(i) The rates, entered in the accepted Bill(s) of Quantities of the Contract are intended to provide 
for works duly and properly completed in accordance with the General and Special (if any) 
Conditions of the Contract and the Specifications and drawings together with such 
enlargements, extensions, diminutions, reductions, alterations or additions as may be ordered 
in terms of Clause 42 of these conditions and without prejudice to the generality thereof and 
shall be deemed to include and cover superintendence and labour, supply, including full freight 
of materials, stores, patterns, profiles, moulds, fittings, centerings, scaffolding, shoring props, 
timber, machinery, barracks, tackle, roads, pegs, posts, tools and all apparatus and plant 
required on the works, except such tools, plant or materials as may be specified in the contract 
to be supplied to the Contractor by the Railway, the erection, maintenance and removal of all 
temporary works and buildings, all watching, lighting, bailing, pumping and draining, all 
prevention of or compensation for trespass, all barriers and arrangements for the safety of the 
public or of employees during the execution of works, all sanitary and medical arrangements for 
labour camps as may be prescribed by the Railway, the setting of all work and of the 
construction, repair and upkeep of all center lines, bench marks and level pegs thereon, site 
clearance, all fees duties, royalties, rent and compensation to owners for surface damage or 
taxes and impositions payable to local authorities in respect of land, structures and all material 
supplied for the work or other duties or expenses for which the Contractor may become liable or 
may be put to under any provision of law for the purpose of or in connection with the execution 
of the contract and all such other incidental charges or contingencies as may have been 
specially provided for in the Specifications. 

However, if rates of existing GST or cess on GST for Works Contract is increased or any new 
tax/cess on Works Contract is imposed by Statute after the date of opening of tender but within 
the original date of completion/date of completion extended under clause 17 and 17A and the 
Contractor thereupon properly pays such taxes/cess, the Contractor shall be reimbursed the 
amount so paid. 

Further, if rates of existing GST or cess on GST for Works Contract is decreased or any 
tax/cess on Works Contract is decreased / removed by Statute after the date of opening of 
tender, the reduction in tax amount shall be recovered from Contractor’s bills/Security Deposit 
or any other dues of Contractor with the Government of India. 

38. Demurrage and Wharfage Dues: Demurrage charges calculated in accordance with the scale in 
force for the time being on the Railway and incurred by the Contractor failing to load or unload any 
goods or materials within the time allowed by the Railway for loading as also wharfage charges, of 
materials not removed in time, as also charges due on consignments booked by or to him shall be 
paid by the Contractor, failing which such charges shall be debited to the Contractor's account in the 
hands of the Railway and shall be deducted from any sums which may become due to him in terms 
of the contracts. 
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39.(1) Rates for Extra Items of Works: 

(a) Standard Schedule of Rates (SSOR) Items: Any item of work carried out by the Contractor on 
the instructions of the Engineer which is not included in the accepted Bill(s) of Quantities but 
figures in the Standard Schedule of Rates (SSOR), shall be executed at the rates set forth in 
the "Standard Schedule of Rates (SSOR)" modified by the tender percentage as accepted in 
the contract for that chapter of Standard Schedule of Rates (SSOR). 

For item(s) not covered in this sub clause, the rate shall be decided as agreed upon between 
the Engineer and the Contractor before the execution of such items of work as per sub 
clause (b). 

(b) Other Items: For any item of work to be carried out by the Contractor but not included in the 
accepted Bill(s) of Quantities and also not covered under sub clause (a) above, the 
Contractor shall be bound to notify the Engineer at least seven days before the necessity 
arises for the execution of such items of works that the accepted Bill(s) of Quantities does not 
include rate or rates for such extra work involved. The rates payable for such items shall be 
decided at the meeting to be held between the Engineer and Contractor, in as short a period 
as possible after the need for the special item has come to the notice. In case the Contractor 
fails to attend the meeting after being notified to do so or in the event of no settlement being 
arrived at, the Railway shall be entitled to execute the extra works by other means and the 
Contractor shall have no claim for loss or damage that may result from such procedure. 

The assessment of rates for extra item(s) shall be arrived at based on the prevailing market 
rates of labour, machinery & materials and by taking guidance from the following documents 
in order of priority: 

(i) Analysis of Rates for “Unified Standard Schedule of Rates of Indian Railways (USSOR)” 

(ii) Analysis of Rates for “Delhi Schedule of Rates issued by CPWD (DSR)” 

(iii) Market Analysis 

39.(2) Provided that if the Contractor commences work or incurs any expenditure in regard thereto before 
the rates as determined and agreed upon as lastly hereunto fore-mentioned, then and in such a case 
the Contractor shall only be entitled to be paid in respect of the work carried out or expenditure 
incurred by him prior to the date of determination of the rates as aforesaid according to the rates as 
shall be fixed by the Engineer. However, if the Contractor is not satisfied with the decision of the 
Engineer in this respect, he may appeal to the Chief Engineer within 30 days of getting the decision 
of the Engineer, supported by analysis of the rates claimed. The Chief Engineer's decision after 
hearing both the parties in the matter would be final and binding on the Contractor and the Railway. 

40.(1) Handing over of Works: The Contractor shall be bound to hand over the works executed under the 
contract to the Railway complete in all respects to the satisfaction of the Engineer. The Engineer 
shall determine the date on which the work is considered to have been completed, in support of 
which his certificate shall be regarded as sufficient evidence for all purposes. The Engineer shall 
determine from time to time, the date on which any particular section of the work shall have been 
completed, and the Contractor shall be bound to observe any such determination of the Engineer. 

40.(2) Clearance of Site on Completion: On completion of the works, the Contractor shall clear away and 
remove from the site all constructional plant, surplus materials, rubbish and temporary works of every 
kind and leave the whole of the site and works clean and in a workman like condition to the 
satisfaction of the Engineer. No final payment in settlement of the accounts for the works shall be 
paid, held to be due or shall be made to the, Contractor till, in addition to any other condition 
necessary for final payment, site clearance shall have been affected by him, and such clearance may 
be made by the Engineer at the expense of the Contractor in the event of his failure to comply with 
this provision within seven days after receiving notice to that effect. Should it become necessary for 
the Engineer to have the site cleared at the expenses of the Contractor, the Railway shall not be held 
liable for any loss or damage to such of the Contractor's property as may be on the site and due to 
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such removal, there from which removal may be affected by means of public sales of such materials 
and property or in such a way as deemed fit and convenient to the Engineer. 

40A Offloading of Part(s) of Work: At the final stage of completion/ commissioning of work, in case 
the contractor fails to complete the final part(s) of the work and the value of such part(s) of the work 
is limited to 5% of the original contract value, the Engineer may allow/decide for offloading of such 
part(s) of works, either after the Contractor’s request in writing to do so or after serving a 14 
(Fourteen) days suo-moto notice (as per annexure- VIIA), if the Engineer is of the opinion that: 

(i) Such Offloading of works (up to 5% of original contract value) would enable successful 
completion of contract/work, 

(ii) Termination/ Part termination of the contract at this stage is not be in the interest of the 
Railway/work; and 

(iii) The anticipated additional cost for execution of such works through other mode would not be 
substantial and can be recovered from the pending dues of the contractor; 

The Contractor shall be informed, in due course, by the Engineer of the mode and cost of execution 
of such offloaded work through other agency(ies) (as per Annexure- VIIB). The extra expenditure so 
incurred in execution of the offloaded work, shall be recovered from subsequent Bill(s) or any other 
dues of the Contractor, but not exceeding the value of Performance Guarantee available in the 
contract. There shall be no other repercussion of such offloading on execution of the balance 
contract. The Contractor shall have no claim on account of above-mentioned offloading of works. 

VARIATIONS IN EXTENT OF CONTRACT 

41. Modification to Contract to be in Writing: In the event of any of the provisions of the contract 
required to be modified after the contract documents have been signed, the modifications shall be 
made in writing and signed by the Railway and the Contractor and no work shall proceed under such 
modifications until this has been done. Any verbal or written arrangement abandoning, modifying, 
extending, reducing or supplementing the contract or any of the terms thereof shall be deemed 
conditional and shall not be binding on the Railway unless and until the same is incorporated in a 
formal instrument and signed by the Railway and the Contractor, and till then the Railway shall have 
the right to repudiate such arrangements. 

42.(1) Powers of Modification to Contract: The Engineer on behalf of the Railway shall be entitled by 
order in writing to enlarge or extend, diminish or reduce the works or make any alterations in their 
design, character position, site, quantities, dimensions or in the method of their execution or in the 
combination and use of materials for the execution thereof or to order any additional work to be done 
or any works not to be done and the Contractor will not be entitled, to any compensation for any 
increase/reduction in the quantities of work but will be paid only for the actual amount of work done 
and for approved materials supplied against a specific order. 

42.(2) (i) Unless otherwise specified in the special conditions of the contract, the accepted variation in 
quantity of each individual item of the contract would be up to 25% of the quantity originally 
contracted, except in case of foundation work (in which no variation limit shall apply). 
However, the rates for the increased quantities shall be as per sub- para (iii) below. 

(ii) The Contractor shall be bound to carry out the work at the agreed rates and shall not be 
entitled to any claim or any compensation whatsoever up to the limit of 25% variation in 
quantity of individual item of works. 

(iii) In case an increase in quantity of an individual item by more than 25% of the agreement 
quantity is considered unavoidable, then same shall be executed at following rates: 

(a) Quantities operated in excess of 125% but up to 140% of the agreement quantity of the 
concerned item, shall be paid at 98% of the rate awarded for that item in that particular 
tender; 

(b) Quantities operated in excess of 140% but up to 150% of the agreement quantity of the 
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concerned item shall be paid at 96% of the rate awarded for that item in that particular 
tender; 

(c) Variation in quantities of individual items beyond 150% will be avoided and would be 
permitted only in exceptional unavoidable circumstances and shall be paid at 96% of the 
rate awarded for that item in that particular tender. 

(d) Variation to quantities of Minor Value Item:  

The limit for varying quantities for minor value items shall be 100% (as against 25% 
prescribed for other items). A minor value item for this purpose is defined as an item 
whose original agreement value is less than 1% of the total original agreement value. 

(d)(i) Quantities operated up to and including 100% of the agreement quantity of the 
concerned minor value item, shall be paid at the rate awarded for that item in that 
particular tender; 

(d)(ii) Quantities operated in excess of 100% but up to 200% of the agreement quantity of 
the concerned minor value item, shall be paid at 98% of the rate awarded for that 
item in that particular tender; 

(d)(iii) Variation in quantities of individual minor value item beyond 200% will be avoided 
and would be permitted only in exceptional unavoidable circumstances and shall be 
paid at 96% of the rate awarded for that item in that particular tender. 

(iv) In case of earthwork, the variation limit of 25% shall apply to the gross quantity of earthwork 
and variation in the quantities of individual classifications of soil shall not be subject to this 
limit. 

(v) As far as Standard Schedule of Rates (SSOR) items are concerned, the variation limit of 25% 
would apply to the value of SSOR schedule(s) as a whole and not on individual SSOR items. 
However, in case of Non-Standard Schedule of Rates (SSOR) items, the limit of 25% would 
apply on the individual items irrespective of the manner of quoting the rate (single percentage 
rate or individual item rate). 

42.(3) Valuation of Variations: The enlargements, extensions, diminution, reduction, alterations or 
additions referred to in Sub-Clause (2) of this Clause shall in no degree affect the validity of the 
contract; but shall be performed by the Contractor as provided therein and be subject to the same 
conditions, stipulations and obligations as if they had been originally and expressively included and 
provided for in the Specifications and Drawings and the amounts to be paid thereof shall be 
calculated in accordance with the accepted Schedule of Rates. Any extra items/quantities of work 
falling outside the purview of the provisions of Sub-Clause (2) above shall be paid for at the rates 
determined under Clause-39 of these Conditions. 

CLAIMS 

43.(1) Quarterly Statement of Claims: The Contractor shall prepare and furnish to the Engineer once in 
every quarter commencing from the month following the month of issue of Letter of Acceptance, an 
account giving full and detailed particulars of all claims for any additional expenses to which the 
Contractor may consider himself entitled to and of all extra or additional works ordered by the 
Engineer which he has executed during the preceding quarter and no claim for payment for such 
work will be considered which has not been included in such particulars. 

43.(2) Signing of "No Claim" Certificate: The Contractor shall not be entitled to make any claim 
whatsoever against the Railway under or by virtue of or arising out of this contract, nor shall the 
Railway entertain or consider any such claim, if made by the Contractor, after he shall have signed a 
"No Claim" Certificate in favour of the Railway in such form as shall be required by the Railway after 
the works are finally measured up. The Contactor shall be debarred from disputing the correctness of 
the items covered by "No Claim" Certificate or demanding a clearance to arbitration in respect 
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thereof. 

MEASUREMENTS, CERTIFICATES AND PAYMENTS 

44. Quantities in Bill(s) of Quantities Annexed to Contract: The quantities set out in the accepted 
Bill(s) of Quantities with items of works quantified are the estimated quantities of the works and they 
shall not be taken as the actual and correct quantities of the work to be executed by the Contractor in 
fulfillment of his obligations under the contract. 

45.(i) Measurement of Works by Railway: The Contractor shall be paid for the works at the rates in the 
accepted Bill(s) of Quantities and for extra works at rates determined under Clause 39 of these 
Conditions on the measurements taken by the Engineer or the Engineer's representative in 
accordance with the rules prescribed for the purpose by the Railway. The quantities for items the unit 
of which in the accepted Bill(s) of Quantities is 100 or 1000 shall be calculated to the nearest whole 
number, any fraction below half being dropped and half and above being taken as one; for items the 
unit of which in the accepted Bill(s) of Quantities is single, the quantities shall be calculated to two 
places of decimals. Such measurements will be taken of the work in progress from time to time and 
at such intervals as in the opinion of the Engineer shall be proper having regard to the progress of 
works. The date and time on which ‘on account’ or ‘final’ measurements are to be made shall be 
communicated to the Contractor who shall be present at the site and shall sign the results of the 
measurements (which shall also be signed by the Engineer or the Engineer's representative) 
recorded in the official measurements book as an acknowledgement of his acceptance of the 
accuracy of the measurements. Failing the Contractor's attendance, the work may be measured up 
in his absence and such measurements shall, notwithstanding such absence, be binding upon the 
Contractor whether or not he shall have signed the measurement books provided always that any 
objection made by him to measurement shall be duly investigated and considered in the manner set 
out below – 

(a) It shall be open to the Contractor to take specific objection to any recorded measurements or 
Classification on any ground within seven days of the date of such measurements. Any re-
measurement taken by the Engineer or the Engineer's representative in the presence of the 
Contractor or in his absence after due notice has been given to him in consequence of 
objection made by the Contractor shall be final and binding on the Contractor and no claim 
whatsoever shall thereafter be entertained regarding the accuracy and Classification of the 
measurements. 

(b) If an objection raised by the Contractor is found by the Engineer to be incorrect the Contractor 
shall be liable to pay the actual expenses incurred in measurements. 

45.(ii) Measurement of Works by Contractor’s Authorized Representative (in case the contract 
provides for the same):  

(a) The Contractor shall be paid for the works at the rates in the accepted Bill(s) of Quantities and 
for extra works at rates determined under Clause 39 of these Conditions on the 
measurements taken by the Contractor’s authorized Engineer in accordance with the rules 
prescribed for the purpose by the Railway. The quantities for items the unit of which in the 
accepted Bill(s) of Quantities is 100 or 1000 shall be calculated to the nearest whole number, 
any fraction below half being dropped and half and above being taken as one; for items the 
unit of which in the accepted Bill(s) of Quantities is single, the quantities shall be calculated to 
two places of decimals. Such measurements will be taken of the work in progress from time to 
time. The date and time on which ‘on account’ or ‘final’ measurements are to be made shall 
be communicated to the Engineer. 

The date and time of test checks shall be communicated to the Contractor who shall be 
present at the site and shall witness the test checks, failing the Contractor’s attendance the 
test checks may be conducted in his absence and such test checks shall not withstanding 
such absence be binding upon Contractor provided always that any objection made by 
Contractor to test check shall be duly investigated and considered in the manner set out 
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below: 

(i) It shall be open to the Contractor to take specific objection to test checks of any 
recorded measurement within 7 days of date of such test checks. Any re-test check 
done by the concerned Railway’s authority in the presence of the Contractor or in his 
absence after due notice given to him in consequent of objection made by the 
Contractor shall be final and binding on the Contractor and no claim whatsoever shall 
thereafter be entertained regarding the accuracy and classification of the 
measurements. 

(ii) If an objection raised by the Contractor is found by the Engineer to be incorrect the 
Contractor shall be liable to pay the actual expenses incurred in measurements. 

(b) Incorrect measurement, actions to be taken: If in case during test check or otherwise, it is 
detected by the Engineer that agency has claimed any exaggerated measurement or has 
claimed any false measurement for the works which have not been executed; amounting to 
variation of 5% or more of claimed gross bill amount, action shall be taken as following: 

(i) On first occasion of noticing exaggerated/ false measurement, Engineer shall recover 
liquidated damages equal to 10% of claimed gross bill value. 

(ii) On any next occasion of noticing any exaggerated/false measurement, railway shall 
recover liquidated damages equal to 15% of claimed gross bill value. In addition, the 
facility of recording of measurements by Contractor as well as release of provisional 
payment shall be withdrawn. Once withdrawn, measurements shall be done by railway 
as per clause 45(i) above. 

46.(1) “On-Account” Payments: The Contractor shall be entitled to be paid from time to time by way of 
"On-Account" payment only for such works as in the opinion of the Engineer he has executed in 
terms of the contract. All payments due on the Engineer’s/Engineer's Representative's certificates of 
measurements or Engineer’s certified “Contractor’s authorized Engineer’s measurements” shall be 
subject to any deductions which may be made under these presents and shall further be subject to, 
unless otherwise required by Clause 16 of these Conditions, a retention of six percent by way of 
Security Deposits, until the amount of Security Deposit by way of such retentions shall amount to 5% 
of the total value of the contract provided always that the Engineer may by any certificate make any 
correction or modification in any previous certificate which shall have been issued by him and that 
the Engineer may withhold any certificate, if the works or any part thereof are not being carried out to 
his satisfaction. 

46.(2) Rounding off Amounts: The total amount due on each certificate shall be rounded off to the 
nearest rupee, i.e. sum less than 50 paise shall be omitted and sums of 50 paise and more up to ₹ 1 
will be reckoned as ₹ 1. 

46.(3) On Account Payments not Prejudicial to Final Settlement: "On-Account" payments made to the 
Contractor shall be without prejudice to the final making up of the accounts (except where 
measurements are specifically noted in the Measurement Book as "Final Measurements" and as 
such have been signed by the Contractor and Engineer/Engineer's Representative) and shall in no 
respect be considered or used as evidence of any facts stated in or to be inferred from such 
accounts nor of any particular quantity of work having been executed nor of the manner of its 
execution being satisfactory. 

46.(4) If payment(s) of Advances are applicable in the contract, as mentioned in the Tender Documents, 
Railway shall make payment(s) of Interest-bearing advances, on the request of contractor. The 
payment and recovery of such Advances shall be made as under: 

(a) Mobilisation Advance: 

This shall be limited to 10% of the Contract value and shall be paid in 2 stages: 

Stage 1– 5% of Contract Value on signing of the contract agreement. 



Tender No. – BRC-EL-P-09-2564-26-27 

 
SSEE (Tech) PRTN ADEE (Power) BRC Sr. DEE (Power) BRC 

Page 59 of 127 
 

Stage 2 – 5% on mobilization of site-establishment, setting up offices, bringing in equipment and 
actual commencement of work. 

The stage 1 of advance shall be payable immediately after signing of contract agreement. 

The stage 2 of advance shall be payable at the time of mobilisation, only after submission of a 
utilization certificate by the contractor that the Stage 1 advance has been properly utilized in the 
contract. 

These Advances shall be payable against irrevocable guarantee (Bank Guarantee, FDRs) from a 
scheduled commercial bank of India of at least 110% of the value of the sanctioned advance amount 
(covering principal plus interest). 

(b) Advance Against Machinery and Equipment: 

This advance shall be limited to a maximum of 10% of the contract value against new Machinery & 
Equipment, involving substantial outlay, brought to site and essentially required for the work. This 
advance shall not exceed 75% of the purchase price of such Equipment and shall be payable when 
Equipment is hypothecated to the President of India by a suitable bond or alternatively covered by an 
irrevocable Bank Guarantee from a scheduled commercial bank of India for full cost of the Plant & 
Equipment in a form acceptable to Railways. The Plant & Equipment shall be insured for the full 
value and for the entire period, they are required for the work. This Plant & Equipment shall not be 
removed from the site of work without prior written permission of the Engineer. No advance should 
be given against old Plant & Machinery. 

The advances under sub clause (a) and (b) above, are subject to the following conditions: 

(i) The full amount of Advances shall be recovered from contractor dues. The recovery shall 
commence when the value of contract executed reaches 15% of original contract value and 
shall be completed when the value of work executed reaches 85% of the original contract 
value. The installments on each "on account bill" will be on pro-rata basis.  

Interest shall be recovered on the advance outstanding for the period commencing from the 
date of payment of advance till date of particular on-account bill (through which recovery of 
principal is affected) and adjusted fully against on-account bill along with pro-rata principal 
recovery. In the event of any short-fall, the same shall be carried forward to the next on-
account bill and shall attract interest. 

(ii) The advances shall be used by the Contractor for the purpose of the Contract, and for the 
purpose for which they are paid. Under no circumstances, shall the advances be diverted for 
other purposes. Any such diversion shall be construed as a breach of the Contract and the 
Contractor shall be asked to return the advance at once and pay interest at 15% per annum 
till the advance is recovered back from him. The Contractor shall return the advance and pay 
the interest in one go without demur. The Contractor, if required by the Engineer shall 
provide the details of utilization of Mobilisation advance. 

(iii) If the Contractor is found to have contravened the provision, it will constitute a breach of 
contract and Railway shall be entitled to terminate the contract and forfeit his Performance 
Guarantee as well as Security Deposit. 

(iv) In cases, where the Contract is rescinded as per clause 62 of the contract or short closed 
under any other condition(s) of the contract, without making full recovery of advances and 
accrued interest thereon, by the Railway, such balance of advances and accrued interest 
thereon shall immediately become due and payable by the Contractor to the Railway. The 
same shall be recovered from any due of Contractor with the Government of India. 

46.(5) Manner of Payment: Unless otherwise specified payments to the Contractor will be transferred 
electronically to his bank account. 

46A. PRICE VARIATION CLAUSE (PVC): 
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46A.1 Applicability: 

Price Variation Clause (PVC) shall be applicable only in tender having advertised value above ₹ 2 
Crores. Provided further that, in a contract where PVC is applicable, following shall be outside the 
purview of price adjustments (i.e. shall be excluded from the gross value of the work for the purpose 
of price variation): 

(a) Materials supplied by Railway to the Contractors, either free or at fixed rate; 

(b) Any extra item(s) included in subsequent variation falling outside the purview of the Bill(s) of 
Quantities of tender, under clause 39. (1)(b) of these Standard General Conditions, unless 
applicability of PVC and ‘Base Month’ has been specially agreed, while fixing the rates of such 
extra item(s). 

46A.2 Base Month: The Base Month for ‘Price Variation Clause’ shall be taken as one month prior to 
opening of tender, unless otherwise stated elsewhere. The quarter for applicability of PVC shall 
commence from the month following Base the month. The Price Variation shall be based on the 
average Price Index of the quarter under consideration. 

46A.3 Validity: 

Rates accepted by Railway Administration shall hold good till completion of work and no additional 
individual claim shall be admissible except – 

(a) Payment/recovery for increase/decrease in GST on works contract or imposition/removal of any 
tax/cess on Works Contract as per Clause 37, 

(b) Payment/recovery for overall market situation as per Price Variation Clause given hereunder. 

46A.4 Components of various items in a contract on which variation in prices be admissible, shall be steel, 
cement, ferrous material, non-ferrous material, insulators, zinc and other materials, labour, plant & 
machinery, fuel, explosives, detonators etc. Adjustment for variation in prices of these items shall be 
determined in the manner prescribed. 

46A.5 No price variation shall be admissible for fixed components. 

46A.6 The percentages of various components in various type of works shall be as specified for all item (s)/ 
Bill(s) of Quantities in tender document and the same shall be fixed as per table & classifications 
given below: 

 (I) For Civil Engineering Works: 

S N        Classification 
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1 Fixed * 15 15 15 15 15 15 15 15 15 15 15 
2 Labour LC 20 25 30 20 50 20 20 0 0 10 25 
3 Steel SC 0 0 0 0 0 0 0 85 0 50 0 
4 Cement CC 0 0 15 0 0 0 0 0 85 0 0 
5 Plant Machinery 

& Spares 
PMC 30 15 5 20 15 20 30 0 0 10 30 

6 Fuel & Lubricants FC 25 15 5 15 15 20 15 0 0 10 20 
7 Other materials MC 10 15 30 30 5 25 20 0 0 5 10 
8 Detonators & 

Explosives 
EC 0 15 0 0 0 0 0 0 0 0 0 

 Total  100 100 100 100 100 100 100 100 100 100 100 

* It shall not be considered for any price variation. 

The classification mentioned in the table above represents following type of item(s) in the work(s) – 
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1. Earthwork in Formation 

1A – All Item(s) excluding 1B or/and 1C 

1B – Item(s) for supply of Steel 

1C – Item(s) for supply of Cement 

2. Ballast Supply Works 

3. Tunnelling Works (Without Explosives) 

3A – All Item(s) excluding 3B or/and 3C or/and 3D or/and 3E 

3B – Item(s) for supply of Steel 

3C – Item(s) for supply of Cement or/and Grout 

3D – Item(s) for Fabrication & Erection of Structures including supply of Steel 

3E – Item(s) for Fabrication & Erection of Structures excluding supply of Steel. 

4. Tunnelling Works (With explosives) 

4A – All Item(s) excluding 4B or/and 4C or/and 4D or/and 4E 

4B – Item(s) for supply of Steel 

4C – Item(s) for supply of Cement or/and Grout 

4D – Item(s) for Fabrication & Erection of Structures including supply of Steel 

4E – Item(s) for Fabrication & Erection of Structures excluding supply of Steel. 

5. Building Works 

5A – All Item(s) excluding 5B or/and 5C or/and 5D or/and 5E 

5B – Item(s) for supply of Steel 

5C – Item(s) for supply of Cement 

5D – Item(s) for Fabrication & Erection of Structures including supply of Steel 

5E – Item(s) for Fabrication & Erection of Structures excluding supply of Steel. 

6. Bridges & Protection work 

6A – All Item(s) excluding 6B or/and 6C or/and 6D or/and 6E 

6B – Item(s) for supply of Steel 

6C – Item(s) for supply of Cement 

6D – Item(s) for Fabrication, Assembly, Erection& Launching of Girders including supply of Steel 

6E – Item(s) for Fabrication, Assembly, Erection &Launching of Girders excluding supply of Steel 

7. Permanent Way linking 

8. Platform, Passenger Amenities 

8A – All Item(s) excluding 8B or/and 8C or/and 8D or/and 8E 

8B – Item(s) for supply of Steel item/fittings 

8C – Item(s) for supply of Cement Item 

8D – Item(s) for Fabrication & Erection of Structures including supply of Steel 

8E – Item(s) for Fabrication & Erection of Structures excluding supply of Steel 

9. Any Other Works not covered in Classification 1 to 8 

9A – All Item(s) excluding 9B or/and 9C or/and 9D or/and 9E 

9B – Item(s) for supply of Steel 

9C – Item(s) for supply of Cement or/and Grout 

9D – Item(s) for Fabrication & Erection of Structures including supply of Steel 
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9E – Item(s) for Fabrication & Erection of Structures excluding supply of Steel 

46A.7 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Formulae: The amount of variation in price in several components (Labor, material etc.) shall be 
worked out by the following formulae – 

(i) L = (W or WSF or WF or WSFL or WFL) x (LQ – LB) x LC 
                                       LB x 100 

(ii) M = (W or WSF or WF or WSFL or WFL) x (MQ – MB) x MC 
                                       MB x 100 

(iii) F = (W or WSF or WF or WSFL or WFL) x (FQ – FB) x FC 
                                       FB x 100 

(iv) E = (W) x (EQ – EB) x EC 
              EB x 100 

(v) PM = (W or WSF or WF or WSFL or WFL) x (PMQ – PMB) x PMC 
                                       PMB x 100 

(vi) S = (W or WS or WSF) x (SQ – SB) x SC 
                              SB x 100 

(vii) C = (W or WC) x (CQ – CB) x CC 
                    CB x 100 

(II) For Railway Electrification Works: 

(viii) T = [0.4136 x (CQ – CB) / CB] x 85 

(ix) R = [0.94 x (RT – RO) / RO + 0.06 x (ZT – ZO) / ZO] x 85 

(x) N = [(PT – PO) / PO] x 85 

(xi) I = [(IT – IO) / IO] x 85 

(xii) G = [(MQ – MB) / MB] x 85 

(xiii) ER = [(LQ – LB) / LB] x 85 

Where, 

L Amount of price variation in Labour. 

M Amount of Price variation in Materials. 

F Amount of price variation in Fuels. 

E Amount of price variation in Explosives. 

PM Amount of price variation in Plant, Machinery and Spares. 

S Amount of price variation in Steel supply item. 

C Amount of price variation in Cement supply item. 

T Percentage variation payable on the gross value of bill of Concreting (Bill(s) of 
Quantities for concrete items). 

R Percentage variation payable on the gross value of bill of Ferrous Items (Bill(s) of 
Quantities for concrete items). 

N Percentage variation payable on the gross value of bill of Non-Ferrous Items (Bill(s) of 
Quantities for concrete items) 

I Percentage variation payable on the gross value of bill of Insulator (Bill(s) of Quantities 
for concrete items). 

G Percentage variation payable on the gross value of bill of General Works (Bill(s) of 
Quantities for concrete items). 

Er Percentage variation payable on the gross value of erection (Bill(s) of Quantities for 
erection items). 
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LC % of Labour Component in the item(s). 

MC % of Material Component in the item(s). 

FC % of Fuel Component in the item(s). 

EC % of Explosive Component in the item(s). 

PMC % of Plant, Machinery and Spares Components in the item(s). 

SC % of Steel Supply item Component in the item(s). 

CC % of Cement Supply item Component in the item(s). 

W Gross value of work done by Contractor as per on-account bill(s) excluding the Gross 
value of work under WS or/and WC or/and WSF or/and WF or/and WSFL or/and WFL and 
cost of materials supplied by Railway either free or at fixed rate. 

WS Gross value of work done by Contractor for item(s) of supply of steel. 

WC Gross value of work done by Contractor for item(s) of supply of cement and /or supply of 
grout material. 

WSF Gross value of work done by Contractor for item(s) of Fabrication & Erection of 
Structures including supply of Steel. 

WF Gross value of work done by Contractor for Fabrication & Erection of Structures 
excluding supply of Steel. 

WSFL Gross value of work done by Contractor for item(s) of Fabrication, Assembly, Erection / 
Launching of Girders including supply of Steel. 

WFL Gross value of work done by Contractor for item(s) of Fabrication, Assembly, Erection / 
Launching of Girders excluding supply of Steel. 

LB Consumer Price Index for Industrial Workers - All India: Published in R.B.I. Bulletin for 
the base period. 

LQ Consumer Price Index for Industrial Workers - All India: Published in R.B.I. Bulletin for 
the average price index of the 3 months of the quarter under consideration. 

MB Wholesale Price Index: All commodities – as published in the R.B.I. Bulletin for the base 
period. 

MQ Wholesale Price Index: All commodities – as published in the R.B.I. Bulletin for the 
average price index of the 3 months of the quarter under consideration. 

FB The average of official prices of Diesel available on the official website of ‘Petroleum 
Planning and Analysis cell’ under Ministry of Petroleum and Natural Gas for Delhi, 
Kolkata, Mumbai & Chennai, for the base period. 

FQ The average of official prices of Diesel available on the official website of ‘Petroleum 
Planning and Analysis cell’ under Ministry of Petroleum and Natural Gas for Delhi, 
Kolkata, Mumbai & Chennai, for the 3 months of the quarter under consideration. 

EB Index number of Monthly Whole Sale Price Index for the category ‘Explosive’ of (g). 
Manufacture of other chemical products under (J) MANUFACTURE OF CHEMICALS 
AND CHEMICAL PRODUCTS, published by Office of Economic Adviser, Govt. of India, 
Ministry of Commerce & Industry, Department of Industrial Policy & Promotion (DIPP), 
for the base period. 

EQ Index number of Monthly Whole Sale Price Index for the category ‘Explosive’ of (g). 
Manufacture of other chemical products under (J) MANUFACTURE OF CHEMICALS 
AND CHEMICAL PRODUCTS, published by Office of Economic Adviser, Govt. of India, 
Ministry of Commerce & Industry, Department of Industrial Policy & Promotion (DIPP), 
for the base period. 
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PMB Index Number of Wholesale Prices in India by Groups and Sub Groups (Averages) for 
‘Manufacture of machinery for mining, quarrying and construction’– published in RBI 
(Reserve Bank of India) Bulletin, for the base period. 

PMQ Index Number of Wholesale Prices in India by Groups and Sub Groups (Averages) for 
‘Manufacture of machinery for mining, quarrying and construction’– published in RBI 
(Reserve Bank of India) Bulletin, for the average price index of 3 months of the quarter 
under consideration. 

SB The average rate provided by the Joint Plant Committee for the relevant category of 
steel item as mentioned in Clause 46A.9; for the base period. 

SQ The average rate provided by the Joint Plant Committee for the relevant category of 
steel item as mentioned in Clause 46A.9; for the 3 months of the quarter under 
consideration. 

CB Index No. of Wholesale Price Index of sub-group Cement, Lime and Plaster as 
published in RBI Bulletin for the base period. 

CQ No. of Wholesale Price Index of sub-group Cement, Lime and Plaster as published in 
RBI Bulletin for the average price index of the 3 months of the quarter under 
consideration. 

RT IEEMA price index for Steel Blooms (size 150mmx150mm) for the month which is two 
months prior to date of inspection of material. 

RO IEEMA price index for Steel Blooms (size 150 mm x 150 mm) for the month which is 
one month prior to date of opening of tender. 

PT IEEMA price index for copper wire rods for the month which is two months prior to date 
of inspection of material. 

PO IEEMA price index for copper wire rods for the month which is one month prior to date 
of opening of tender. 

ZT IEEMA price index for Zinc for the month which is two months prior to date of inspection 
of material. 

ZO IEEMA price index for Zinc for the month which is one month prior to date of opening of 
tender. 

IT RBI wholesale price index for the sub-group “Insulators” for the month which is two 

months prior to date of inspection of material. 

IO RBI wholesale price index for the sub-group “Insulators” for the month which is one 

month prior to date of opening of tender. 

 

46A.8 The demands for escalation of cost shall be allowed on the basis of provisional indices as 
mentioned above in Clause 46A.7. Any adjustment needed to be done based on the finally 
published indices shall be made as and when they become available. 

46A.9 

 

 

 

 

 

 

 

(1) Relevant categories of steel for the purpose of operating Price Variation formula as 
mentioned in this clause shall be as under: 

SN Classification Rates to be used for calculating SQ or SB 

1 Reinforcement bars and other 
rounds 

Average of per ton rates of 10 mm diameter TMT & 25 mm 
diameter TMT; confirming IS1786; Fe 500 

2 All types and sizes of angles, 
channels and joists 

Average of per ton rates of ‘Angle 75 x 75 x 6 mm, Mild Steel 
Plate 10 mm thickness and Channel 150 x 75 mm; confirming 
IS2062, E250 Gr. “A” 
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3 All types and sizes of plates Average of per ton rates of ‘MS Plates 10 mm thickness 
and 25 mm thickness; confirming IS: 2062, E250 Gr “A” 

4 Any other section of steel not 
covered in the above categories 

Average of price for the three categories covered under Sr. 
Nos. 1, 2 and 3 in this table. 

(2) Relevant city for referring “JPC (Joint Plant Committee)” rates of steel items (SQ/SB) in 
different Zonal Railways shall be as under: 

SN City Railway 

1. Delhi Northern, North Central, North Eastern and North Western 

2. Kolkata Eastern, East Central, East Coast, Northeast Frontier, South 
Eastern and Southeast Central 

3. Mumbai Central, Western and West Central 

4. Chennai Southern, South Central and South Western 
 

46A.10 Price Variation during Extended Period of Contract: 

The price adjustments as worked out above, i.e. either increase or decrease shall be applicable 
up to the stipulated date of completion of the work including the extended period of completion 
where such extension has been granted under Clause 17A of the Standard General Conditions of 
contract. However, where extension of the time has been granted due to the contractor’s failure 
under Clause 17B of the Standard General Conditions of Contract, price adjustment shall be done 
as follows: 

(a) In case of indices increase above indices applicable to the last month of the original 
completion period or the extended period under Clause 17A the price adjustment for the 
period of extension granted under Clause 17B shall be limited to the amount payable as per 
the indices applicable to the last month of the original completion period or the extended 
period under clause 17-A of the General Conditions of Contract, as the case may be. 

(b) In case the indices fall below the indices applicable to the last month of the original / 
extended period of completion under Clause 17A, as the case may be then the lower indices 
shall be adopted for price adjustment for the period of extension under Clause 17B of the 
Standard General Condition of Contract. 

47. Maintenance of Works: The Contractor shall at all times during the progress and continuance of 
the works and also for the period of maintenance specified in the Tender Form after the date of 
issue of the certificate of completion by the Engineer or any other earlier date subsequent to the 
completion of the works that may be fixed by the Engineer, be responsible for and effectively 
maintain and uphold in good substantial, sound and perfect condition all and every part of the 
works and shall make good from time to time and at all times as often as the Engineer shall 
require, any damage or defect that may during the above period arise in or be discovered or be in 
any way connected with the works, provided that such damage or defect is not directly caused by 
errors in the contract documents, act of providence or insurrection or civil riot, and the Contractor 
shall be liable for and shall pay and make good to the Railway or other persons legally entitled 
thereto whenever required by the Engineer so to do, all losses, damages, costs and expenses 
they or any of them may incur or be put or be liable to by reasons or in consequence of the 
operations of the Contractor or of his failure in any respect. 

48.(1) Certificate of Completion of Works: As soon as in the opinion of the Engineer, the work has 
been completed and has satisfactorily passed any final test or tests that may be prescribed, the 
Engineer shall issue a certificate of completion duly indicating the date of completion in respect of 
the work and the period of maintenance of the work shall commence from the date of completion 
mentioned in such certificate. The certificate, inter alia, should mention that the work has been 
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completed in all respects and that all the contractual obligations have been fulfilled by the 
Contractor and that there is no due from the Contractor to Railways against the contract 
concerned. 

The Engineer may also issue such a certificate indicating date of completion with respect to any 
part of the work (before the completion of the whole of work), which has been both completed to 
the satisfaction of the Engineer and occupied or used by the Railway. When any such certificate is 
given in respect of part of a work, such part shall be considered as completed and the period of 
maintenance of such part shall commence from the date of completion mentioned in the 
completion certificate issued for that part of the work. 

48.(2) Contractor not Absolved by Completion Certificate: The Certificate of Completion in respect of 
the works referred to in Sub-Clause (1) of this Clause shall not absolve the Contractor from his 
liability to make good any defects imperfections, shrinkages or faults which may appear during the 
period of maintenance specified in the tender arising in the opinion of the Engineer from materials 
or workmanship not in accordance with the drawings or specifications or instruction of the 
Engineer, which defects, imperfections, shrinkages or faults shall upon the direction in writing of 
the Engineer be amended and made good by the Contractor at his own cost; and in case of 
default on the part of Contractor, the Engineer may employ labour and materials or appoint 
another Contractor to amend and make good such defects, imperfections, shrinkages and faults 
and all expenses consequent thereon and incidental thereto shall be borne by the Contractor and 
shall be recoverable from any moneys due to him under the contract. 

48.(3) Final Supplementary Agreement: After the work is completed or otherwise concluded by the 
parties with mutual consent, and taken over by the Railway as per terms and conditions of the 
contract agreement, and there is unequivocal no claim on either side under the Contract other 
than as mentioned in item 4 of Annexure XIV, the parties shall execute the Final Supplementary 
Agreement as per Annexure XIV 

49. Approval only by Maintenance Certificate: No certificate other than maintenance certificate 
referred to in Clause 50 of the Conditions shall be deemed to constitute approval of any work or 
other matter in respect of which it is issued or shall be taken as an admission of the due 
performance of the contract or any part thereof. 

50.(1) Maintenance Certificate: The Contract shall not be considered as completed until a Maintenance 
Certificate shall have been signed by the Engineer stating that the works have been completed 
and maintained to his satisfaction. The Maintenance Certificate shall be given by the Engineer 
upon the expiration of the period of maintenance or as soon thereafter as any works ordered 
during such period pursuant to Sub Clause (2) to Clause 48 of these Conditions shall have been 
completed to the satisfaction of the Engineer, and full effect shall be given to this Clause 
notwithstanding the taking possession of or using the works or any part thereof by the Railway. 

The Competent Authority to issue above Maintenance Certificate shall normally be the authority 
who is competent to sign the contract. If this Competent Authority is of the rank lower than JA 
Grade, then a JA Grade Officer (concerned with the work) should issue the certificate. The 
certificate, inter alia, should mention that the work has been completed in all respects and that all 
the contractual obligations have been fulfilled by the Contractor and that there is no due from the 
Contractor to Railways against the contract concerned. 

50.(2) Cessation of Railway’s Liability: The Railway shall not be liable to the Contractor for any matter 
arising out of or in connection with the contract for execution of the works unless the Contractor 
has made a claim in writing in respect thereof before the issue of the Maintenance Certificate 
under this clause. 

50.(3) Unfulfilled Obligations: Notwithstanding the issue of the Maintenance Certificate the Contractor 
and (subject to Sub-Clause (2) of this Clause) the Railway shall remain liable for the fulfillment of 
any obligation incurred under the provision of the contract prior to the issue of the Maintenance 
Certificate which remains unperformed at the time such certificate is issued and for the purposes 
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of determining the nature and extent of any such obligations, the contract shall be deemed to 
remain in force between the parties thereto. 

51.(1) Final Payment: On the Engineer's certificate of completion in respect of the works, adjustment 
shall be made and the balance of account based on the Engineer or the Engineer's 
representative's certified measurements or Engineer’s certified “contractor’s authorized engineer’s 
measurements” of the total quantity of work executed by the Contractor up to the date of 
completion and on the rates accepted in Bill(s) of Quantities and for extra works on rates 
determined under Clause 39 of these Conditions shall be paid to the Contractor subject always to 
any deduction which may be made under these presents and further subject to the Contractor 
having signed delivered to the Engineer enclosing either a full account in detail of all claims he 
may have on the Railway in respect of the works or having delivered No Claim Certificate and the 
Engineer having after the receipt of such account given a certificate in writing that such claims are 
not covered under excepted matter i.e. Clauses 7(j), 8, 18, 22(5), 39.1, 39.2, 40A, 43(2), 45(i)(a), 
55, 55-A(5), 57, 57A, 61(1), 61(2) and 62(1), 63(iv) and 63.2.11 of the Standard General 
Conditions of Contract or in any Clause (stated as excepted matter) of the Special Conditions of 
the Contract, that the whole of the works to be done under the provisions of the Contracts have 
been completed, that they have been inspected by him since their completion and found to be in 
good and substantial order, that all properties, works and things, removed, disturbed or injured in 
consequence of the works have been properly replaced and made good and all expenses and 
demands incurred by or made upon the Railway for or in the respect of damage or loss by from or 
in consequence of the works, have been satisfied agreeably and in conformity with the contract. 

51.(2) Post Payment Audit: It is an agreed term of contract that the Railway reserves to itself the right 
to carry out a post-payment audit and/ or technical examination of the  works and the Final Bill 
including all supporting vouchers, abstracts etc. and to make a claim on the Contractor for the 
refund of any excess amount paid to him till the release of security deposit or settlement of claims, 
whichever is later, if as a result of such examination any over-payment to him is discovered to 
have been made in respect of any works done or alleged to have been done by him under the 
contract. 

51-A Production of Vouchers etc. by the Contractor: 

(i) For a contract of more than One Crore of Rupees, the Contractor shall, whenever required, 
produce or cause to be produced for examination by the Engineer any quotation, invoice, 
cost or other account, book of accounts, voucher, receipt, letter, memorandum, paper of 
writing or any copy of or extract from any such document and also furnish information and 
returns verified in such manner as may be required in any way relating to the execution of 
this contract or relevant for verifying or ascertaining cost of execution of this contract (the 
decision of the Engineer on the question of relevancy of any documents, information or 
return being final and binding in the parties). The Contractor shall similarly produce 
vouchers etc., if required to prove to the Engineer, that materials supplied by him, are in 
accordance with the specifications laid down in the contract. 

(ii) If any portion of the work in a contract of value more than One Crore of Rupees be carried 
out by a sub-contractor or any subsidiary or allied firm or company (as per Clause 7 of the 
Standard General Conditions of Contract), the Engineer shall have power to secure the 
books of such sub-contract or any subsidiary or allied firm or company, through the 
Contractor, and such books shall be open to his inspection. 

(iii) The obligations imposed by Sub Clause (i) and (ii) above are without prejudice to the 
obligations of the Contractor under any statute rules or orders binding on the Contractor. 

52. Withholding and Lien in Respect of Sums Claimed: Whenever any claim or claims for payment 
of a sum of money arises out of or under the contract against the Contractor, the Railway shall be 
entitled to withhold and also have a lien to retain such sum or sums in whole or in part from the 
security, if any, deposited by the Contractor and for the purpose aforesaid, the Railway shall be 
entitled to withhold the said cash Security Deposit or the Security if any, furnished as the case 
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may be and also have a lien over the same pending finalization or adjudication of any such claim. 
In the event of the security being insufficient to cover the claimed amount or amounts or if no 
security has been taken from the Contractor, the Railway shall be entitled to withhold and have a 
lien to the extent of the such claimed amount or amounts referred to supra, from any sum or sums 
found payable or which at any time thereafter may become payable to the Contractor under the 
same contract or any other contract with this or any other Railway or any Department of the 
Central Government pending finalization or adjudication of any such claim. 

It is an agreed term of the contract that the sum of money or moneys so withheld or retained 
under the lien referred to above, by the Railway will be kept withheld or retained as such by the 
Railways till the claim arising out of or under the contract is determined by the arbitrator (if the 
contract governed by the Arbitration Clause) or by the competent court as the case may be and 
that the Contractor will have no claim for interest or damages whatsoever on any account in 
respect of such withholding or retention under the lien referred to supra and duly notified as such 
to the Contractor. For the purpose of this clause, where the Contractor is a partnership firm or a 
company, the Railway shall be entitled to withhold and also have a lien to retain towards such 
claimed amount or amounts in whole or in part from any sum found payable to any partner / 
company, as the case may be whether in his individual capacity or otherwise. 

52-A Lien in Respect of Claims in other Contracts: 

(i) Any sum of money due and payable to the Contractor (including the Security Deposit 
returnable to him) under the contract may be withheld or retained by way of lien by the 
Railway, against any claim of this or any other Railway or any other Department of the 
Central Government in respect of payment of a sum of money arising out of or under any 
other contract made by the Contractor with this or any other Department of the Central 
Government. 

(ii) However, recovery of claims of Railway in regard to terminated contracts may be made 
from the Final Bills, Security Deposits and Performance Guarantees of other contract or 
contracts, executed by the Contractor. The Performance Guarantees submitted by the 
Contractor against other contracts, if required, may be withheld and encashed. In addition, 
10% of each subsequent ‘on-account bill’ may be withheld, if required, for recovery of 
Railway’s dues against the terminated contract. 

(iii) It is an agreed term of the contract that the sum of money so withheld or retained under this 
Clause by the Railway will be kept withheld or retained as such by the Railway till the claim 
arising out of or under any other contract is either mutually settled or determined by 
arbitration, if the other contract is governed by Arbitration Clause or by the competent court 
as the case may be and Contractor shall have no claim for interest or damages whatsoever 
on this account or on any other ground in respect of any sum of money withheld or retained 
under this Clause and duly notified as such to the Contractor. 

53. Signature on Receipts for Amounts: Every receipt for money which may become payable or for 
any security which may become transferable to the Contractors under these presents, shall, if 
signed in the partnership name by anyone of the partners of a Contractor's firm be a good and 
sufficient discharge to the Railway in respect of the moneys or security purported to be 
acknowledged thereby and in the event of death of any of the Contractor, partners during the 
pendency of the contract, it is hereby expressly agreed that every receipt by anyone of the 
surviving Contractor partners shall if so signed as aforesaid be good and sufficient discharge as 
aforesaid provided that nothing in this Clause contained shall be deemed to prejudice or effect 
any claim which the Railway may hereafter have against the legal representative of any 
Contractor partner so dying for or in respect to any breach of any of the conditions of the contract, 
provided also that nothing in this clause contained shall be deemed to prejudice or effect the 
respective rights or obligations of the Contractor partners and of the legal representatives of any 
deceased Contractor partners inter se. 
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LABOUR 

54. Wages to Labour: The Contractor shall be responsible to ensure compliance with the provision 
of the Minimum Wages Act, 1948 (hereinafter referred to as the “said Act”) and the Rules made 
there under in respect of any employees directly or through petty Contractors or sub-contractors 
employed by him for the purpose of carrying out this contract. 

If, in compliance with the terms of the contract, the Contractor supplied any labour to be used 
wholly or partly under the direct orders and control of the Railways whether in connection with any 
work being executed by the Contractor or otherwise for the purpose of the Railway such labour 
shall, for the purpose of this Clause, still be deemed to be persons employed by the Contractor. 

If any moneys shall, as a result of any claim or application made under the said Act be directed to 
be paid by the Railway, such money shall be deemed to be moneys payable to the Railway by the 
Contractor and on failure by the Contractor to repay the Railway any moneys paid by it as 
aforesaid within seven days after the same shall have been demanded, the Railways shall be 
entitled to recover the same from Contractor’s bills/Security Deposit or any other dues of 
Contractor with the Government of India. 

54-A. Apprentices Act: The Contractor shall be responsible to ensure compliance with the provisions 
of the Apprentices Act, 1961 and the Rules and Orders issued there under from time to time in 
respect of apprentices directly or through petty Contractors or sub-contractors employed by him 
for the purpose of carrying out the Contract. 

If the Contractor directly or through petty Contractors or sub-contractors fails to do so, his failure 
will be a breach of the contract and the Railway may, in its discretion, rescind the contract. The 
Contractor shall also be liable for any pecuniary liability arising on account of any violation of the 
provisions of the Act. 

55. Provisions of Payments of Wages Act: The Contractor shall comply with the provisions of the 
Payment of Wages Act, 1936 and the rules made there under in respect of all employees 
employed by him either directly or through petty Contractors or sub-contractors in the works. If in 
compliance with the terms of the contract, the Contractor directly or through petty Contractors or 
sub-contractors shall supply any labour to be used wholly or partly under the direct orders and 
control of the Engineer whether in connection with the works to be executed hereunder or 
otherwise for the purpose of the Engineer, such labour shall nevertheless be deemed to comprise 
persons employed by the Contractor and any moneys which may be ordered to be paid by the 
Engineer shall be deemed to be moneys payable by the Engineer on behalf of the Contractor and 
the Engineer may on failure of the Contractor to repay such money to the Railways deduct the 
same from any moneys due to the Contractor in terms of the contract. The Railway shall be 
entitled to recover the same from Contractor’s bills/Security Deposit or any other dues of 
Contractor with the Government of India all moneys paid or payable by the Railway by way of 
compensation of aforesaid or for costs of expenses in connection with any claim thereto and the 
decision of the Engineer upon any question arising out of the effect or force of this Clause shall be 
final and binding upon the Contractor. 

55-A. Provisions of Contract Labour (Regulation and Abolition) Act, 1970:  

55-A.(1) The Contractor shall comply with the provision of the contract labour (Regulation and Abolition) 
Act, 1970 and the Contract labour (Regulation and Abolition) Central Rules 1971 as modified from 
time to time, wherever applicable and shall also indemnify the Railway from and against any 
claims under the aforesaid Act and the Rules. 

55-A.(2) The Contractor shall obtain a valid license under the aforesaid Act as modified from time to time 
before the commencement of the work and continue to have a valid license until the completion of 
the work. Any failure to fulfill the requirement shall attract the penal provision of the Act. 

55-A.(3) The Contractor shall pay to the labour employed by him directly or through sub-contractors the 
wages as per provision of the aforesaid Act and the Rules wherever applicable. The Contractor 
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shall notwithstanding the provisions of the contract to the contrary, cause to be paid the wages to 
labour, indirectly engaged on the works including any engaged by sub-contractors in connection 
with the said work, as if the labour had been immediately employed by him. 

55-A.(4) In respect of all labour directly or indirectly employed in the work for performance of the 
Contractor's part of the contract, the Contractor shall comply with or cause to be complied with the 
provisions of the aforesaid Act and Rules wherever applicable. 

55-A.(5) In every case in which, by virtue of the provisions of the aforesaid Act or the rules, the Railway is 
obliged to pay any amount of wages to a workman employed by the Contractor or his sub-
contractor in execution of the work or to incur any expenditure on account of the contingent, 
liability of the Railway due to the Contractor's failure to fulfill his statutory obligations under the 
aforesaid Act or the rules, the Railway will recover from the Contractor, the amount of wages so 
paid or the amount of expenditure so incurred and without prejudice to the rights of the Railway 
under the Section 20, Sub-Section (2) and Section 2, Sub-Section (4) of the aforesaid Act, the 
Railway shall be at liberty to recover such amount or part thereof from Contractor’s bills/Security 
Deposit or any other dues of Contractor with the Government of India. The Railway shall not be 
bound to contest any claim made against it under Sub-Section (1) of Section 20 and Sub-Section 
(4) of Section 21 of the aforesaid Act except on the written request of the Contractor and upon his 
giving to the Railway full security for all costs for which the Railway might become liable in 
contesting such claim. The decision of the Chief Engineer regarding the amount actually 
recoverable from the Contractor as stated above shall be final and binding on the Contractor. 

55-B. Provisions of Employees Provident Fund and Miscellaneous Provisions Act, 1952: The 
Contractor shall comply with the provisions of Para 30 and 36-B of the Employees Provident Fund 
Scheme, 1952; Para 3 and 4 of Employees’ Pension Scheme, 1995; and Para 7 and 8 of 
Employees Deposit Linked Insurance Scheme, 1976; as modified from time to time through 
enactment of “Employees Provident Fund and Miscellaneous Provisions Act, 1952”, wherever 
applicable and shall also indemnify the Railway from and against any claims under the aforesaid 
Act and the Rules. 

55-C (i) Contractor is to abide by the provisions of various labour laws in terms of above clause 54, 
55, 55-A and 55-B of the Standard General Conditions of Contract. In order to ensure the 
same, an application has been developed and hosted on website 
‘www.shramikkalyan.indianrailways.gov.in’. Contractor shall register his firm/company etc. 
and upload requisite details of labour and their payment in this portal. These details shall be 
available in public domain. The Registration/updation in Portal shall be done as under: 

(a) Contractor shall apply for onetime registration of his company/firm etc. in the 
Shramikkalyan portal with requisite details subsequent to issue of Letter of Acceptance. 
Engineer shall approve the contractor’s registration in the portal within 7 days of receipt 
of such request.  

(b) Contractor once approved by any Engineer, can create password with login ID (PAN 
No.) for subsequent use of portal for all Letter of Acceptances (LoAs) issued in his 
favour. 

(c) The contractor once registered on the portal, shall provide details of his Letter of 
Acceptances (LoA)/Contract Agreements on shramikkalyan portal within 15 days of 
issue of any LoA for approval of concerned engineer. Engineer shall update (if required) 
and approve the details of LoA filled by contractor within 7 days of receipt of such 
request.  

(d) After approval of LoA by Engineer, contractor shall fill the salient details of contract 
labours engaged in the contract and ensure updating of each wage payment to them on 
shramikkalyan portal on monthly basis.  

(e) It shall be mandatory upon the contractor to ensure correct and prompt uploading of all 
salient details of engaged contractual labour & payments made thereof after each wage 
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period. 

(ii) While processing payment of any ‘On Account bill’ or ‘Final bill’ or release of ‘Advances’ or 
‘Performance Guarantee / Security deposit’, contractor shall submit a certificate to the 
Engineer or Engineer’s representatives that “I have uploaded the correct details of contract 
labours engaged in connection with this contract and payments made to them during the 
wage period in Railway’s Shramikkalyan portal at ‘www.shramikkalyan.indianrailways.gov.in’ 
till ____Month, ____Year.” 

55-D. Provisions of “The Building and Other Construction Workers (Regulation of Employment 
and Conditions of Service) Act, 1996” and “The Building and Other Construction Workers’ 
Welfare Cess Act, 1996”: 

The tenderers, for carrying out any construction work, shall get themselves registered with the 
Registering Officer under Section-7 of the Building and Other Construction Workers Act, 1996 and 
rules made thereto by the concerned State Govt., and submit certificate of Registration issued 
from the Registering Officer of the concerned State Govt. (Labour Dept.). The Cess shall be 
deducted from contractor’s bills as per provisions of the Act. 

56. Reporting of Accidents: The Contractor shall be responsible for the safety of all employees 
directly or through petty Contractors or sub-contractor employed by him on the works and shall 
report serious accidents to any of them however and wherever occurring on the works to the 
Engineer or the Engineers Representative and shall make every arrangement to render all 
possible assistance. 

57. Provision of Workmen’s Compensation Act: In every case in which by virtue of the provisions 
of Section 12 Sub-Section (1) of the Workmen's Compensation Act 1923, Railway is obliged to 
pay compensation to a workman directly or through petty Contractor or sub-contractor employed 
by the Contractor in executing the work, Railway will recover from the Contractor the amount of 
the compensation so paid, and, without prejudice to the rights of Railway under Section 12 Sub-
section (2) of the said Act, Railway shall be at liberty to recover such amount or any part thereof 
from Contractor’s bills/Security Deposit or any other dues of Contractor with the Government of 
India.  Railway shall not be bound to contest any claim made against it under Section 12 Sub-
Section (1) of the said Act except on the written request of the Contractor and upon his giving to 
Railway full security for all costs for which Railway might become liable in consequence of 
contesting such claim. 

57-A. Provision of Mines Act: The Contractor shall observe and perform all the provisions of the Mines 
Act, 1952 or any statutory modifications or re-enactment thereof for the time being in force and 
any rules and regulations made there under in respect of all the persons directly or through the 
petty Contractors or sub-contractors employed by him under this contract and shall indemnify the 
Railway from and against any claims under the Mines Act, or the rules and regulations framed 
there under, by or on behalf of any persons employed by him or otherwise. 

58. Railway not to Provide Quarters for Contractors: No quarters shall normally be provided by 
the Railway for the accommodation of the Contractor or any of his staff employed on the work. In 
exceptional cases where accommodation is provided to the Contractor at the Railway's discretion, 
recoveries shall be made at such rates as may be fixed by the Railway for the full rent of the 
buildings and equipment therein as well as charges for electric current, water supply and 
conservancy. 

59.(1) Labour Camps: The Contractor shall at his own expense make adequate arrangements for the 
housing, supply of drinking water and provision of latrines and urinals for his staff and workmen, 
directly or through the petty Contractors or sub-contractors and for temporary crèche (Bal-Mandir) 
where 50 or more women are employed at a time. Suitable sites on Railway land, if available, may 
be allotted to the Contractor for the erection of labour camps, either free of charge or on such 
terms and conditions that may be prescribed by the Railway. All camp sites shall be maintained in 
clean and sanitary conditions by the Contractor at his own cost. 
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59.(2) Compliance to Rules for Employment of Labour: The Contractor(s) shall conform to all laws, 
bye-laws rules and regulations for the time being in force pertaining to the employment of local or 
imported labour and shall take all necessary precautions to ensure and preserve the health and 
safety of all staff employed directly or through petty contractors or sub-contractors on the works. 

59.(3) Preservation of Peace: The Contractor shall take requisite precautions and use his best 
endeavours to: 

(i) Prevent any riotous or unlawful behaviour by or amongst his workmen and other employed 
directly or through the petty Contractors or sub-contractors on the works and for the 
preservation of peace and protection of the inhabitants and 

(ii) Security of property in the neighbourhood of the works. In the event of the Railway requiring 
the maintenance of a Special Police Force at or in the vicinity of the site during the tenure of 
works, the expenses thereof shall be borne by the Contractor and if paid by the Railway 
shall be recoverable from the Contractor.  

59.(4) Sanitary Arrangements: The Contractor shall obey all sanitary rules and carry out all sanitary 
measures that may from time to time be prescribed by the Railway Medical Authority and permit 
inspection of all sanitary arrangements at all times by the Engineer, the Engineer's Representative 
or the Medical Staff of the Railway. Should the Contractor fail to make the adequate sanitary 
arrangements, these will be provided by the Railway and the cost thereof recovered from the 
Contractor. 

59.(5) Outbreak of Infectious Disease: The Contractor shall remove from his camp such labour and 
their families as refuse protective inoculation and vaccination when called upon to do so by the 
Engineer or the Engineer's Representative on the advice of the Railway Medical Authority. Should 
cholera, plague, or other infectious disease break out, the Contractor shall burn the huts, 
beddings, clothes and other belongings of or used by the infected parties and promptly erect new 
huts on healthy sites as required by the Engineer, failing which within the time specified in the 
Engineer's requisition, the work may be done by the Railway and the cost thereof recovered from 
the Contractor. 

59.(6) Treatment of Contractor's Staff in Railway Hospitals: The Contractor and his staff, other than 
labourers and their families requiring medical aid from the railway hospital and dispensaries will 
be treated as private patients and charged accordingly. The Contractors' labourers and their 
Families will be granted free treatment in railway hospitals and dispensaries where no other 
hospitals or dispensaries are available provided the Contractor pays the cost of medicines, 
dressing and diet money according to the normal scale and additional charges for special 
examinations such as pathological and bacteriological examination, X-Ray, etc. and for surgical 
operation. 

59.(7) Medical Facilities at Site: The Contractor shall provide medical facilities at the site as may be 
prescribed by the Engineer on the advice of the Railway Medical Authority in relation to the 
strength of the Contractor's resident staff and workmen. 

59.(8) Use of Intoxicants: The sale of ardent spirits or other intoxicating beverages upon the work or in 
any of the buildings, encampments or tenements owned, occupied by or within the control of the 
Contractor or any of his employees shall be forbidden and the Contractor shall exercise his 
influence and authority to the utmost extent to secure strict compliance with this condition. 

59.(9) Restrictions on the Employment of Retired Engineers of Railway Services Within One Year 
of their Retirement: The Contractor shall not, if he is a retired Government Engineer of Gazetted 
rank, himself engage in or employ or associate a retired Government Engineer of Gazetted rank, 
who has not completed one year from the date of retirement, in connection with this contract in 
any manner whatsoever without obtaining prior permission of the President and if the Contractor 
is found to have contravened this provision it will constitute a breach of contract and 
administration will be entitled to terminate the contract and forfeit his Performance Guarantee as 
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well as Security Deposit. 

60.(1) Non-Employment of Labourers below the age of 15: The Contractor shall not employ children 
below the age of 15 as labourers directly or through petty Contractors or sub-contractors for the 
execution of work. 

60.(2) Medical Certificate of Fitness for Labour: It is agreed that the Contractor shall not employ a 
person above 15 and below 19 years of age for the purpose of execution of work under the 
contract unless a medical certificate of fitness in the prescribed form (Proforma at Annexure-VIII 
of GCC) granted to him by a certifying surgeon certifying that he is fit to work as an adult, is 
obtained and kept in the custody of the Contractor or a person nominated by him in this behalf 
and the person carries with him, while at work; a token giving a reference to such certificate. It is 
further agreed that the responsibility for having the adolescent examined medically at the time of 
appointment or periodically till he attains the age of 19 years shall devolve entirely on the 
Contractor and all the expenses to be incurred on this account shall be borne by him and no fee 
shall be charged from the adolescent or his parent for such medical examination. 

60.(3) Period of Validity of Medical Fitness Certificate: A certificate of fitness granted or renewed for 
the above said purposes shall be valid only for a period of one year at a time. The certifying 
surgeon shall revoke a certificate granted or renewed if in his opinion the holder of it, is no longer 
fit for work in the capacity stated therein. Where a certifying surgeon refuses to grant or renew a 
certificate or revoke a certificate, he shall, if so, required by the person concerned, state his 
reasons in writing for doing so. 

60.(4) Medical Re-Examination of Labourer: Where any official appointed in this behalf by the Ministry 
of Labour is of the opinion that any person employed in connection with the execution of any work 
under this contract in the age group 15 to 19 years is without a certificate of fitness or is having a 
certificate of fitness but no longer fit to work in the capacity stated in the certificate, he may serve 
on the Contractor, or on the person nominated by him in this regard, a notice requiring that such 
persons shall be examined by a certifying surgeon and such person shall not if the concerned 
official so directs, be employed or permitted to do any work under this contract unless he has 
been medically examined and certified that he is fit to work in the capacity stated in the certificate. 

EXPLANATIONS: 

(1) Only Qualified Medical Practitioners can be appointed as "Certifying Surgeons" and the term 
"Qualified Medical Practitioners" means a person holding a qualification granted by an 
authority specified in the Schedule to the Indian Medical Degrees Act, 1916 (VII to 1916) or 
in the Schedule to the Indian Medical Council Act, 1933 (XXVII) of 1933. 

(2) The Certifying surgeon may be a medical officer in the service of State or Municipal 
Corporation. 

DETERMINATION OF CONTRACT 

61.(1) Right of Railway to Determine the Contract: The Railway shall be entitled to determine and 
terminate the contract at any time should, in the Railway's opinion, the cessation of work becomes 
necessary owing to paucity of funds or from any other cause whatever, in which case the value of 
approved materials at site and of work done to date by the Contractor will be paid for in full at the 
rate specified in the contract. Notice in writing from the Railway of such determination and the 
reasons therefor shall be conclusive evidence thereof. 

61.(2) Payment on Determination of Contract: Should the contract be determined under sub clause 
(1) of this clause and the Contractor claims payment for expenditure incurred by him in the 
expectation of completing the whole of the work, the Railways shall admit and consider such 
claims as are deemed reasonable and are supported by vouchers to the satisfaction of the 
Engineer. The Railway's decision on the necessity and propriety of such expenditure shall be final 
and conclusive. 
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61.(3) The Contractor shall have no claim to any payment of compensation or otherwise, howsoever on 
account of any profit or advantage which he might have derived from the execution of the work in 
full but which he did not derive in consequence of determination of contract. 

62.(1) Determination of Contract owing to Default of Contractor: 

If the Contractor should: 

(i) Becomes bankrupt or insolvent, or  

(ii) Make an arrangement for assignment in favour of his creditors, or agree to carry out the 
contract under a Committee of Inspection of his creditors, or  

(iii) Being a Company or Corporation, go into liquidation (other than a voluntary liquidation for 
the purposes of amalgamation or reconstruction), or  

(iv) Have an execution levied on his goods or property on the works, or  

(v) Assign the contract or any part thereof otherwise than as provided in Clause 7 of these 
Conditions, or  

(vi) Abandon the contract, or  

(vii) Persistently disregard the instructions of the Engineer, or contravene any provision of the 
contract, or  

(viii) Fail to adhere to the agreed programme of work by a margin of 10% of the stipulated 
period, or  

(ix) Fail to Execute the contract documents in terms of Clause 8 of the Regulations for Tenders 
and Contracts. 

(x) Fails to submit the documents pertaining to identity of JV and PAN in terms of Para 17.11 
of Tender Form (Second Sheet) of Annexure-I available in the Instructions to Tenderers.  

(xi) Fail to remove materials from the site or to pull down and replace work after receiving from 
the Engineer notice to the effect that the said materials or works have been condemned or 
rejected under Clause 25 and 27 of these Conditions, or  

(xii) Fail to take steps to employ competent or additional staff and labour as required under 
Clause 26 of the Conditions, or  

(xiii) Fail to afford the Engineer or Engineer's representative proper facilities for inspecting the 
works or any part thereof as required under Clause 28 of the Conditions, or  

(xiv) Promise, offer or give any bribe, commission, gift or advantage either himself or through his 
partner, agent or servant to any officer or employee of the Railway or to any person on his 
or on their behalf in relation to the execution of this or any other contract with this Railway.  

(xv) Fail to adhere to the provisions of Para 16 of Tender Form (Second Sheet) of Annexure I of 
the Instructions to Tenderers, or provision of above Clause 59(9) of these Conditions.  

(xvi) Submits copy of fake documents / certificates in support of credentials, submitted by the 
tenderer. 

Then and in any of the said Clause, the Engineer on behalf of the Railway may serve the 
Contractor with a notice (Proforma at Annexure-IX) in writing to that effect and if the Contractor 
does not within seven days after the delivery to him of such notice proceed to make good his 
default in so far as the same is capable of being made good and carry on the work or comply with 
such directions as aforesaid of the entire satisfaction of the Engineer, the Railway shall be 
entitled after giving 48 hours’ notice (Proforma at Annexure-X or XII, as the case may be) in 
writing under the hand of the Engineer to rescind the contract as a whole or in part or parts (as 
may be specified in such notice) and after expiry of 48 hours’ notice, a final termination notice 
(Proforma at Annexure-XI or XIII, as the case may be) should be issued. 
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Note: Engineer at his discretion may resort to the part termination of contract with notices 
(Proforma at Annexure- IX, XII and XIII), only in cases where progress of work is more than or 
equal to 80% of the original scope of work. 

62.(2) Right of Railway after Rescission of Contract owing to Default of Contractor: In the event of 
any or several of the courses, referred to in Sub-Clause (1) of this Clause, being adopted: 

(a) The Contractor shall have no claim to compensation for any loss sustained by him by reason 
of his having purchased or procured any materials or entered into any commitments or made 
any advances on account of or with a view to the execution of the works or the performance 
of the contract and Contractor shall not be entitled to recover or be paid any sum for any 
work thereto for actually performed under the contract unless and until the Engineer shall 
have certified the performance of such work and the value payable in respect thereof and the 
Contractor shall only be entitled to be paid the value so certified. 

(b) In the contract which has been rescinded as a whole, the Security Deposit already with 
railways under the contract shall be encashed/forfeited and the Performance Guarantee 
already submitted for the contract shall be encashed. The balance work shall be got done 
independently without risk & cost of the failed Contractor. The failed Contractor shall be 
debarred from participating in the tender for executing the balance work. If the failed 
Contractor is a JV or a Partnership firm, then every member/partner of such a firm shall be 
debarred from participating in the tender for the balance work in his/her individual capacity or 
as a partner of any other JV /partnership firm. 

Further the authorized representative of failed Contractor cannot be accepted as authorized 
representative in new contract. 

(c) In the contract rescinded in part or parts, 

(i) The full Performance Guarantee available for the contract shall be recovered. No 
additional Performance Guarantee shall be required for balance of work being executed 
through the part terminated contract. The contract value of part terminated contract 
stands reduced to the balance value of work under the contract. 

(ii) The Security Deposit of part terminated contract shall be dealt as per clause 16(2) of 
GCC. 

(iii) The defaulting Contractor shall not be issued any completion certificate for the contract. 

(iv) The balance work shall be got done independently without risk and cost of the failed 
Contractor. The failed Contractor shall be debarred from participating in the tender for 
executing the balance work. If the failed Contractor is a JV or a Partnership firm, then 
every member/partner of such a firm shall be debarred from participating in the tender for 
the balance work in his/her individual capacity or as a partner of any other JV/ 
partnership firm. 

(v) Further the authorized representative of failed Contractor will not be accepted as 
authorized representative in new contract. 

(d) The Engineer or the Engineer's Representative shall be entitled to take possession of any 
materials, tools, implements, machinery and buildings on the works or on the property on 
which these are being or ought to have been executed, and to retain and employ the same in 
the further execution of the works or any part thereof until the completion of the works without 
the Contractor being entitled to any compensation for the use and employment thereof or for 
wear and tear or destruction thereof. 

(e) The Engineer shall as soon as may be practicable after removal of the Contractor fix and 
determine ex-parte or by or after reference to the parties or after such investigation or 
enquiries as he may consider fit to make or institute and shall certify what amount (if any) had 
at the time of rescission of the contract been reasonably earned by or would reasonably 
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accrue to the Contractor in respect of the work then actually done by him under the contract 
and what was the value of any unused, or partially used materials, any constructional plant 
and any temporary works upon the site. The legitimate amount due to the Contractor after 
making necessary deductions and certified by the Engineer should be released expeditiously. 

SETTLEMENT OF DISPUTES – INDIAN RAILWAY ARBITRATION AND  
CONCILIATION RULES 

63. Conciliation of disputes:  

(i) This clause is applicable in the tender having advertised value less than or equal to ₹ 50 
Crore. 

(ii) All disputes and differences of any kind whatsoever arising out of or in connection with the 
contract, whether during the progress of the work or after its completion and whether before 
or after the determination of the contract, shall be referred by the Contractor to the "Chief 
Engineer" or "Divisional Railway Manager" through “Notice of Dispute” provided that no such 
notice shall be served later than 30 days after the date of issue of Completion Certificate by 
the Engineer. Chief Engineer or Divisional Railway Manager shall, within 30 days after 
receipt of the Contractor’s “Notice of Dispute”, notify the name of conciliator(s) to the 
Contractor. 

(iii) The Conciliator(s) shall assist the parties to reach an amicable settlement in an independent 
and impartial manner within the terms of contract. 

(iv) If the parties reach agreement on a settlement of the dispute, they shall draw up and sign a 
written settlement agreement duly signed by Engineer In-charge, Contractor and 
conciliator(s). When the parties sign the settlement agreement, it shall be final and binding 
on the parties. 

(v) The parties shall not initiate, during the conciliation proceedings, any arbitral or judicial 
proceedings in respect of a dispute that is the subject matter of the conciliation proceedings. 

(vi) The conciliation proceedings shall be terminated as per section 76 of ‘The Arbitration and 
Conciliation Act,1996 

63.1 Matters Finally Determined by the Railway: All disputes and differences of any kind whatsoever 
arising out of or in connection with the contract, whether during the progress of the work or after its 
completion and whether before or after the determination of the contract, shall be referred by the 
Contractor to the GM and the GM shall, within 120 days after receipt of the Contractor’s 
representation, make and notify decisions on all matters referred to by the Contractor in writing 
provided that matters for which provision has been made in Clauses 7(j), 8, 18, 22(5), 39.1, 39.2, 
40A, 43(2), 45(i)(a), 55, 55-A(5), 57, 57A,61(1), 61(2), 62(1), 63(iv) and 63.2.11 of Standard 
General Conditions of Contract or in any Clause (stated as excepted matter) of the Special 
Conditions of the Contract or in any Clause (stated as excepted matter) of the Special Conditions 
of the Contract, shall be deemed as ‘excepted matters’ (matters not arbitrable) and decisions of 
the Railway authority, thereon shall be final and binding on the Contractor; provided further that 
‘excepted matters’ shall stand specifically excluded from the purview of the Dispute Adjudication 
Board (DAB) and Arbitration. 

63.2 Dispute Adjudication Board (DAB): This clause is applicable in the tender having advertised 
value more than ₹ 50 Crore. 

63.2.1 Any dispute/s if not settled with the Engineer, shall be referred to DAB. 

The DAB shall consist of a panel of three Retired Railway Officers, retired not below senior 
administrative grade (SAG). The DAB shall be formed within 90 days of signing of Contract 
Agreement. For this purpose, a panel of DAB members shall be maintained in the General 
Manager’s office. The complete panel, which shall not be less than five members, shall be sent by 
Chief Engineer to the Contractor to nominate one member of the DAB from the panel as 
Contractor’s nominee within two weeks of receipt of the panel. On receipt of Contractor’s nominee, 
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the Chief Engineer shall nominate one member from the same panel as Railway nominee for the 
DAB. Both above nominees shall jointly select presiding member of the DAB from the same panel. 

63.2.2 The appointment of DAB shall be effectuated by way of a tri-partite agreement among the Railway, 
Contractor and the respective DAB members. The terms of the remuneration of each member 
shall be as fixed by Ministry of Railways from time to time. Each party shall be responsible for 
paying one-half of this remuneration. 

63.2.3 If one or more of the members appointed refuses to act as DAB member, or is unable or unwilling 
to perform his functions as DAB member for any reason whatsoever or dies or in the opinion of the 
Chief Engineer fails to act without undue delay, the parties shall terminate the mandate of such 
DAB member and thereupon new DAB member shall be appointed in the same manner, as the 
outgoing DAB member had been appointed. 

63.2.4 The appointment of any member may be terminated by mutual agreement of both Parties, but not 
by the Railway or the Contractor acting alone. Unless otherwise agreed by both the Parties, the 
appointment of the DAB (including each member) shall expire upon expiry of this Contract 
Agreement. 

63.2.5 Before start of DAB proceedings, each DAB member shall give the following certificate to the 
Railway and the Contractor: 

“I have no any past or present relationship in relation to the subject matter in dispute, whether 
financial, business, professional or other kind. Further, I have no any past or present relationship 
with or interest in any of the parties whether financial, business, professional or other kind, which 
is likely to give rise to justifiable doubts as to my independence or impartiality.” 

63.2.6 DAB proceedings shall be conducted as decided by the DAB. The DAB shall give its decision 
within 90 days of a Dispute referred to it by any of the Parties, duly recording the reasons before 
arriving at the decision. The DAB shall decide the issue within terms and conditions of the 
contract. This time limit shall be extendable subject to the Parties mutual agreement. 

63.2.7 The DAB decision shall not be binding on both the Parties. In case any party is not satisfied by the 
decision of DAB, then the aggrieved party may approach Arbitral Tribunal for arbitration 
proceedings. 

63.2.8 No dispute shall be referred to Arbitral Tribunal unless the same has been referred to DAB for 
adjudication. However, in case DAB is not formed due to any reason, the disputes can be directly 
referred to Arbitral Tribunal to adjudicate the dispute. 

63.2.9 In the specific cases of any misconduct by any of the members of the DAB, the parties shall have 
the right to specifically bring it to the notice of the DAB such conduct, through a statement filed 
with necessary documents in proof of such misconduct and the DAB, after taking NOTICE of such 
conduct initiate the replacement of the member concerned, in the same manner the member to be 
replaced was appointed. 

63.2.10 Once the decision is given by DAB, DAB cannot review the decision at its own or on the request of 
one party, unless both parties agree for review of decision by DAB. 

63.2.11 In case DAB decision is not challenged by either party within 180 days of receipt of decision of 
DAB, the decision shall be considered as final and parties would be barred for referring the same 
to Arbitral Tribunal for adjudication. 

63.2.12 The obligation of the Railway and the Contactor shall not be altered by reasons of issue being or 
under reference to DAB. 

63.2.13 The DAB shall conduct the proceedings at any convenient venue which shall be decided by DAB 
in consultations with parties. 

63.2.14 It is a term of this contract that the Parties shall not approach any Court of Law for settlement of 
such disputes or differences unless an attempt has first been made by the parties to settle such 
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disputes or differences through DAB and Arbitral Tribunal. 

64.(1) Demand for Arbitration: 

 64.(1)(i) In the event of any dispute or difference between the parties hereto as to the construction 
or operation of this contract, or the respective rights and liabilities of the parties on any matter in 
question, dispute or difference on any account or as to the withholding by the Railway of any 
certificate to which the Contractor may claim to be entitled to, or if the Railway fails to make a 
decision within 120 days, then and in any such case, but except in any of the “excepted matters” 
referred to in Clause 63.1 of these Conditions, the Contractor, after 120 days but within 180 days 
of his presenting his final claim on disputed matters shall demand in writing that the dispute or 
difference be referred to arbitration. 

 64.(1)(ii)(a) The demand for arbitration shall specify the matters which are in question, or subject 
of the dispute or difference as also the amount of claim item-wise. Only such dispute or difference, 
in respect of which the demand has been made, together with counter claims or set off, given by 
the Railway, shall be referred to arbitration and other matters shall not be included in the 
reference. 

 64.(1)(ii)(b) The parties may waive off the applicability of Sub-Section 12(5) of Arbitration and 
Conciliation (Amendment) Act 2015, if they agree for such waiver in writing, after dispute having 
arisen between them, in the format given under Annexure XV of these conditions. 

 64.(1)(iii)(a) The Arbitration proceedings shall be assumed to have commenced from the day, a 
written and valid demand for arbitration is received by the Railway. 

 64.(1)(iii)(b) The claimant shall submit his claims stating the facts supporting the claims along with 
all the relevant documents and the relief or remedy sought against each claim within a period of 30 
days from the date of appointment of the Arbitral Tribunal. 

 64.(1)(iii)(c) The Railway shall submit its defence statement and counter claim(s), if any, within a 
period of 60 days of receipt of copy of claims from Tribunal, unless otherwise extension has been 
granted by Tribunal. 

 64.(1)(iii)(d) Place of Arbitration: The place of arbitration would be within the geographical limits 
of the Division of the Railway where the cause of action arose or the Headquarters of the 
concerned Railway or any other place with the written consent of both the parties. 

 64.(1)(iv) No new claim shall be added during proceedings by either party. However, a party may 
amend or supplement the original claim or defense thereof during the course of arbitration 
proceedings subject to acceptance by Tribunal having due regard to the delay in making it. 

 64.(1)(v) If the Contractor(s) does/do not prefer his/their specific and final claims in writing, within a 
period of 90 days of receiving the intimation from the Railways that the final bill is ready for 
payment, he/they will be deemed to have waived his/their claim(s) and the Railway shall be 
discharged and released of all liabilities under the contract in respect of these claims. 

64.(2) Obligation During Pendency of Arbitration: Work under the contract shall, unless otherwise 
directed by the Engineer, continue during the arbitration proceedings, and no payment due or 
payable by the Railway shall be withheld on account of such proceedings, provided, however, it 
shall be open for Arbitral Tribunal to consider and decide whether or not such work should 
continue during arbitration proceedings. 

64.(3) Appointment of Arbitrator:  

 64.(3)(a) Appointment of Arbitrator where applicability of section 12 (5) of Arbitration and 
Conciliation Act has been waived off: 

 64.(3)(a)(i) In cases where the total value of all claims in question added together does not exceed 
₹ 1,00,00,000/- (Rupees One Crore), the Arbitral Tribunal shall consist of a Sole Arbitrator who 
shall be a Gazetted Officer of Railway not below Junior Administrative Grade, nominated by the 
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General Manager. The sole arbitrator shall be appointed within 60 days from the day when a 
written and valid demand for arbitration is received by General Manager. 

 64.(3)(a)(ii) In cases not covered by the Clause 64(3)(a)(i), the Arbitral Tribunal shall consist of a 
panel of three Gazetted Railway Officers not below Junior Administrative Grade or 2 Railway 
Gazetted Officers not below Junior Administrative Grade and a retired Railway Officer, retired not 
below the rank of Senior Administrative Grade Officer, as the arbitrators. For this purpose, the 
Railway will send a panel of at least four (4) names of Gazetted Railway Officers of one or more 
departments of the Railway which may also include the name(s) of retired Railway Officer(s) 
empanelled to work as Railway Arbitrator to the Contractor within 60 days from the day when a 
written and valid demand for arbitration is received by the General Manager.  

Contractor will be asked to suggest to General Manager at least 2 names out of the panel for 
appointment as Contractor’s nominee within 30 days from the date of dispatch of the request by 
Railway. The General Manager shall appoint at least one out of them as the Contractor’s nominee 
and will, also simultaneously appoint the balance number of arbitrators either from the panel or 
from outside the panel, duly indicating the ‘presiding arbitrator’ from amongst the 3 arbitrators so 
appointed. General Manager shall complete this exercise of appointing the Arbitral Tribunal within 
30 days from the receipt of the names of Contractor’s nominees. While nominating the arbitrators, 
it will be necessary to ensure that one of them is from the Accounts Department. An officer of 
Selection Grade of the Accounts Department shall be considered of equal status to the officers in 
Senior Administrative Grade of other departments of the Railway for the purpose of appointment of 
arbitrator. 

 64.(3)(a)(iii) The serving railway officer working in arbitral tribunal in the ongoing arbitration cases 
as per clause 64.(3)(a)(i) and clause 64.(3)(a)(ii) above, can continue as arbitrator in the tribunal 
even after his retirement. 

 64.(3)(b) Appointment of Arbitrator where applicability of Section 12 (5) of Arbitration and 
Conciliation Act has not been waived off: 

(i) In cases where the total value of all claims in question added together does not exceed 
₹ 50,00,000/- (Rupees Fifty Lakh), the Arbitral Tribunal shall consist of a Retired Railway 
Officer, retired not below the rank of Senior Administrative Grade Officer, as the arbitrator. 
For this purpose, the Railway will send a panel of at least four (4) names of retired Railway 
Officer(s) empanelled to work as Railway Arbitrator duly indicating their retirement dates to 
the Contractor within 60 days from the day when a written and valid demand for arbitration is 
received by the General Manager. 

Contractor will be asked to suggest to General Manager at least 2 names out of the panel 
for appointment as arbitrator within 30 days from the date of dispatch of the request by 
Railway. The General Manager shall appoint at least one out of them as the arbitrator. 

(ii) In cases where the total value of all claims in question added together exceed ₹ 50,00,000/- 
(Rupees Fifty Lakh), the Arbitral Tribunal shall consist of a Panel of three (3) retired Railway 
Officer, retired not below the rank of Senior Administrative Grade Officer, as the arbitrators. 
For this purpose, the Railway will send a panel of at least four (4) names of retired Railway 
Officer(s) empanelled to work as Railway Arbitrator duly indicating their retirement date to 
the Contractor within 60 days from the day when a written and valid demand for arbitration is 
received by the General Manager. 

Contractor will be asked to suggest to General Manager at least 2 names out of the panel 
for appointment as Contractor’s nominee within 30 days from the date of dispatch of the 
request by Railway. The General Manager shall appoint at least one out of them as the 
Contractor’s nominee and will, also simultaneously appoint the balance number of 
arbitrators either from the panel or from outside the panel, duly indicating the ‘Presiding 
Arbitrator’ from amongst the 3 arbitrators so appointed. General Manager shall complete this 
exercise of appointing the Arbitral Tribunal within 30 days from the receipt of the names of 
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Contractor’s nominees. While nominating the arbitrators, it will be necessary to ensure that 
one of them has served in the Accounts Department. 

 64.(3)(c)(i) If one or more of the arbitrators appointed as above refuses to act as arbitrator, 
withdraws from his office as arbitrator, or vacates his/their office/offices or is/are unable or 
unwilling to perform his functions as arbitrator for any reason whatsoever or dies or in the opinion 
of the General Manager fails to act without undue delay, the General Manager shall appoint new 
arbitrator/arbitrators to act in his/their place in the same manner in which the earlier 
arbitrator/arbitrators had been appointed. Such re-constituted Tribunal may, at its discretion, 
proceed with the reference from the stage at which it was left by the previous arbitrator (s). 

 64.(3)(c)(ii) 

(a) The Arbitral Tribunal shall have power to call for such evidence by way of affidavits or 
otherwise as the Arbitral Tribunal shall think proper, and it shall be the duty of the parties 
hereto to do or cause to be done all such things as may be necessary to enable the Arbitral 
Tribunal to make the award without any delay. The proceedings shall normally be conducted 
on the basis of documents and written statements. 

(b) Before proceeding into the merits of any dispute, the Arbitral Tribunal shall first decide and 
pass its orders over any plea submitted/objections raised by any party, if any, regarding 
appointment of Arbitral Tribunal, validity of arbitration agreement, jurisdiction and scope of the 
Tribunal to deal with the dispute (s) submitted to arbitration, applicability of time ‘limitation’ to 
any dispute, any violation of agreed procedure regarding conduct of the arbitral proceedings 
or plea for interim measures of protection and record its orders in day to day proceedings.  A 
copy of the proceedings duly signed by all the members of tribunal should be provided to both 
the parties. 

 64.(3)(c)(iii) 

(i) Qualification of Arbitrator (s): 

(a) Serving Gazetted Railway Officers of not below JA Grade level. 

(b) Retired Railway Officers not below SA Grade level, one year after his date of retirement. 

(c) Age of arbitrator at the time of appointment shall be below 70 years. 

(ii) An arbitrator may be appointed notwithstanding the total number of arbitration cases in which 
he has been appointed in the past. 

(iii) While appointing arbitrator(s) under Sub-Clause 64.(3)(a)(i), 64.(3)(a)(ii), 64.(3)(b)(i) & 
64.(3)(b)(ii) above, due care shall be taken that he/they is/are not the one/those who had an 
opportunity to deal with the matters to which the contract relates or who in the course of 
his/their duties as Railway servant(s) expressed views on all or any of the matters under 
dispute or differences. A certification to this effect as per Annexure- XVI shall be taken from 
Arbitrators also. The proceedings of the Arbitral tribunal or the award made by such Tribunal 
will, however, not be invalid merely for the reason that one or more arbitrator had, in the 
course of his service, opportunity to deal with the matters to which the contract relates or who 
in the course of his/their duties expressed views on all or any of the matters under dispute. 

 64.(3)(d)(i) The arbitral award shall state item wise, the sum and reasons upon which it is based. 
The analysis and reasons shall be detailed enough so that the award could be inferred therefrom. 

 64.(3)(d)(ii) A party may apply for corrections of any computational errors, any typographical or 
clerical errors or any other error of similar nature occurring in the award of a Tribunal and 
interpretation of a specific point of award to Tribunal within 60 days of receipt of the award. 

 64.(3)(d)(iii) A party may apply to Tribunal within 60 days of receipt of award to make an additional 
award as to claims presented in the arbitral proceedings but omitted from the arbitral award. 

64.(4) In case of the Tribunal, comprising of three members, any ruling on award shall be made by a 
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majority of members of Tribunal. In the absence of such a majority, the views of the Presiding 
Arbitrator shall prevail. 

64.(5) Where the arbitral award is for the payment of money, no interest shall be payable on whole or any 
part of the money for any period till the date on which the award is made. 

64.(6) The cost of arbitration shall be borne by the respective parties. The cost shall inter-alia include fee 
of the arbitrator(s), as per the rates fixed by Railway Board from time to time and the fee shall be 
borne equally by both the parties, provided parties sign an agreement in the format given at 
Annexure XV to these conditions after/while referring these disputes to Arbitration.  Further, the 
fee payable to the arbitrator(s) would be governed by the instructions issued on the subject by 
Railway Board from time to time irrespective of the fact whether the arbitrator(s) is/are appointed 
by the Railway Administration or by the court of law unless specifically directed by Hon’ble court 
otherwise on the matter. 

64.(7) Subject to the provisions of the aforesaid Arbitration and Conciliation Act 1996 and the rules there 
under and relevant Para of General Conditions of Contract (GCC) and any statutory modifications 
thereof shall apply to the appointment of arbitrators and arbitration proceedings under this Clause. 

64.(8) In case arbitration award is challenged by a party in the Court of Law, 75% of award amount, 
pending adjudication by Court of Law, shall be made by party to other party. In case payment is to 
be made by Railway to Contractor, the terms and conditions as incorporated in the Ministry of 
Railways letter No. 2016/CE(I)/CT/ARB/3(NITI Aayog)/Pt. dated 8th Mar, 2017 as amended from 
time to time, shall be followed. In case Contractor has to pay to the Railway, then 75% of the 
award amount shall be deducted by the Railway from the Contractor’s bills, Performance 
Guarantee/ Security Deposit or any other dues of Contractor with the Government of India. 
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PART-II – ANNEXURES 

     ANNEXURE – VII 
Reference Para 17B 

  Registered Acknowledgement Due 

PROFORMA FOR TIME EXTENSION 

No. _______________________            Dated: _________________ 

Sub: (i) _____________________________________________________ (name of work). 

(ii) Acceptance letter no. _________________________________________________ 

(iii) Understanding/Agreement no. __________________________________________ 

Ref: _______________________________________ (Quote specific application of Contractor for extension 
to the date received) ___________________________________________ 

Dear Sir, 

1. The stipulated date for completion of the work mentioned above is _______________. From the 
progress made so far and the present rate of progress, it is unlikely that the work will be completed 
by the above date (or ‘However, the work was not completed on this date’). 

2. Expecting that you may be able to complete the work if some more time is given, the competent 
authority, although not bound to do so, hereby extends the time for completion from 
______________ to _______________. 

3. Please note that an amount equal to the liquidated damages for delay in the completion of the work 
after the expiry of _______________________ (give here the stipulated date for completion 
with/without any liquidated damage fixed earlier) will be recovered from you as mentioned in Clause 
17B of the Standard General Conditions of Contract for the extended period, notwithstanding the 
grant of this extension. You may proceed with the work accordingly. 

4. The above extension of the completion date will also be subject to the further condition that no 
increase in rates on any account will be payable to you. 

5. Please intimate within a week of the receipt of this letter your acceptance of the extension of the 
conditions stated above. 

6. Please note that in the event of your declining to accept the extension on the above said conditions 
or in the event of your failure after accepting or acting up to this extension to complete the work by 
______________ (here mention the extended date), further action will be taken in terms of Clause 
62 of the Standard General Conditions of Contract. 

Yours faithfully 

For and on behalf of the President of India 
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     ANNEXURE – VIIA 
Reference Para 40(A) 

  Registered Acknowledgement Due 

PROFORMA OF 14 DAYS NOTICE FOR OFFLOADING OF PART OF CONTRACT WORK 

WESTERN RAILWAY 

(Without Prejudice) 

To, 

M/s _____________________________ 

_____________________________ 

Dear Sir, 

Contract Agreement No. _____________________________________________ 

In connection with __________________________________________________ 

1. In spite of repeated instructions to you by the subordinate offices as well as by this office through 
various letters of even no. ________________, dated __________; you have failed to show 
adequate progress of work so as to complete the contract within the original/ extended date of 
completion of contract and part(s) of contract work are yet to be started/ still lagging behind the 
agreed program of work, listed as under:  

(Details of part(s) of work which is delayed and can be executed independently, to be mentioned). 

2. Your attention is invited to this office’s letter No. ___________ ________, dated __________ in 
reference to your representation, dated ____________. 

3. As you have failed to abide by the instructions issued to commence the work /to show adequate 
progress of work, you are hereby given 14 days’ notice in accordance with Clause 40A of the 
Standard General Conditions of Contract to deploy adequate resources i.e. (the details of resource 
requirement, to be mentioned) and commence / to make good the progress for part(s) of works 
detailed above, failing which action as provided in Clause 40A of the Standard General Conditions of 
Contract shall be commenced after expiry of 14 days’ notice period viz. to offload few/ all part(s) of 
work mentioned above to any of the existing or new contractor without your participation and at your 
Risk & Cost, not exceeding the value of Performance Guarantee of this contract, which may please 
be noted. 

Kindly acknowledge receipt. 

Yours faithfully 

For and on behalf of the President of India 
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     ANNEXURE – VIIB 
Reference Para 17B 

  Registered Acknowledgement Due 

NOTICE FOR PART OF CONTRACT WORK OFFLOADED 

WESTERN RAILWAY 

(Without Prejudice) 

To, 

M/s _____________________________ 

       _____________________________ 

_____________________________ 

Dear Sir, 

Contract Agreement No. _____________________________________________ 

In connection with __________________________________________________ 

1. Fourteen days’ notice under Clause 40A of the Standard General Conditions of Contract was given to 
you under this office letter of even no., dated ____________; but you have taken no/inadequate action 
to deploy adequate resources to commence the part(s) of work/show adequate progress of the part(s) 
of work, mentioned therein. 
As you have failed to abide by the instructions issued to commence the part(s) of work/show adequate 
progress of the part(s) of work even at the lapse of 14 days’ notice period under Clause 40A of the 
Standard General Conditions of Contract, few part(s) of the work under the contract have been 
offloaded and being executed by other mode(s) at the cost detailed below: 

OR, 

1. Please refer your request letter No….. dated ….., wherein it was requested under clause 40 A of the 
Standard General Conditions of Contract to offload part(s) of works at your risk & cost. The details of 
part(s) of the work under the contract which have been offloaded and being executed by other mode(s) 
at the cost detailed below: 

(List of Part(s) of work offloaded, Details of mode of execution of such offloaded work along with 
approximate cost thereof to be mentioned). 

2. The final measurement of work(s) already executed for above part(s) of work recorded as per clause 
45 (A) or/and 45 (B) of the Standard General Conditions of Contract is enclosed herewith. 

3. The Bill(s) of Quantities for Part(s) of work offloaded is enclosed herewith. 

4. The additional cost in execution of offloaded work through mode(s) mentioned in para (1) above is 
determined as ₹ ___________, over& above the cost of execution under this contract (including the 
PVC amount payable as per contract, as on the date of issue of this notice). This additional cost shall 
be recovered from your next on account bill(s) or any other dues payable to you under contract. 

5. The Contract value gets reduced to ₹……….: 

6. You are requested to continue with the balance work in the contract subsequent to offloading of above 
part(s) of work. 

Kindly acknowledge receipt. 

Yours faithfully 

For and on behalf of the President of India 
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ANNEXURE – VIII 
Reference Para 60.(2) 

CERTIFICATE OF FITNESS 

1. (a) Serial Number___________ 

(b) Date____________ 

2. Name of person examined __________________________ 

3. Father’s Name: son/daughter of ______________________ 

Residing at _____________________ 

4. Sex ___________________________ 

5. Residence _______________________________________________________________ 

6. Physical fitness 

7. Identification marks ______________ 

8. Date of birth, if available, and/or certified age ____________ 

I certify that I have personally examined (name) _______________who is desirous of being 
employed in a factory or on a work requiring manual labour and that his/her age as nearly as can be 
ascertained from my examination, is ______ years. 

I certify that he/she is fit for employment in a factory or on a work requiring manual labour as an 
adult/child. 

9. Reasons for: 

(a) Refusal to grant certificate, or ____________ 

(b) Revoking the certificate _________________ 

Signature or left-hand thumb impression 

Of the person examined. 

Signature of Certifying Surgeon 

Note: In case of physical disability, the exact details and cause of the physical disability should be clearly 
stated.  
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ANNEXURE – IX 
Reference Clause 62. (1) 

  Registered Acknowledgement Due 

PROFORMA OF 7 DAYS NOTICE FOR WORKS AS A WHOLE/IN PARTS 

(DETAILS OF PART OF WORK TO BE MENTIONED) 

WESTERN RAILWAY 

(Without Prejudice) 

To, 

M/s _____________________________ 

       _____________________________ 

_____________________________ 

Dear Sir, 

Contract Agreement No. _____________________________________________ 

In connection with __________________________________________________ 

1. In spite of repeated instructions to you by the subordinate offices as well as by this office through 
various letters of even no. ________________, dated __________; you have failed to start 
work/show adequate progress and/or submit detailed programme for completing the work/part of 
work (details of part of work to be mentioned). 

2. Your attention is invited to this office’s letter no. ___________ ________, dated __________ in 
reference to your representation, dated ____________. 

3. As you have failed to abide by the instructions issued to commence the work /to show adequate 
progress of work you are hereby given 7 days’ notice in accordance with Clause 62 of the Standard 
General Conditions of Contract to commence works / to make good the progress, failing which 
further action as provided in Clause 62 of the Standard General Conditions of Contract viz. to 
terminate your Contract and complete the balance work without your participation will be taken. 

Kindly acknowledge receipt. 

Yours faithfully 

For and on behalf of the President of India 
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ANNEXURE – X 
Reference Clause 62. (1) 

  Registered Acknowledgement Due 

PROFORMA OF 48 HOURS’ NOTICE FOR WHOLE WORK 

WESTERN RAILWAY 

(Without Prejudice) 

To, 

M/s _____________________________ 

       _____________________________ 

_____________________________ 

Dear Sir, 

Contract Agreement No. _____________________________________________ 

In connection with __________________________________________________ 

1. Seven days’ notice under Clause 62 of the Standard General Conditions of Contract was given to 
you under this office letter of even no., dated ____________; but you have taken no action to 
commence the work/show adequate progress of the work. 

2. You are hereby given 48 hours’ notice in terms of Clause 62 of the Standard General Conditions of 
Contract to commence works / to make good the progress of works, failing which and on expiry of 
this period your above contract will be rescinded and the work under this contract will be carried out 
independently without your participation and your Security Deposit shall be forfeited and 
Performance Guarantee shall also be encashed and any other consequences which may please be 
noted. 

Kindly acknowledge receipt. 

Yours faithfully 

For and on behalf of the President of India 
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ANNEXURE – XI 
Reference Clause 62. (1) 

  Registered Acknowledgement Due 

 

PROFORMA OF TERMINATION NOTICE 

WESTERN RAILWAY 

(Without Prejudice) 

No. ________________________________     Dated ____________ 

To  

M/s _____________________________ 

  _____________________________ 

Dear Sir, 

Contract Agreement No. _____________________________________________ 

In connection with __________________________________________________ 

Forty-eight hours (48 hours) notice was given to you under this office letter of even no., dated 
_______________; but you have taken no action to commence the work/show adequate progress of the 
work. 

Since the period of 48 hours’ notice has already expired, the above contract stands rescinded in 
terms of Clause 62 of the Standard General Conditions of Contract and the balance work under this contract 
will be carried out independently without your participation. Your participation as well as participation of every 
member/partner in any manner as an individual or a partnership firm/JV is hereby debarred from participation 
in the tender for executing the balance work and your Security Deposit shall be forfeited and Performance 
Guarantee shall also be encashed. 

Kindly acknowledge receipt. 

Yours faithfully 

For and on behalf of the President of India 
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ANNEXURE – XII 
Reference Clause 62. (1) 

  Registered Acknowledgement Due 

PROFORMA OF 48 HOURS’ NOTICE FOR PART OF THE WORK 

WESTERN RAILWAY 

(Without Prejudice) 

To, 

M/s _____________________________ 

       _____________________________ 

_____________________________ 

Dear Sir, 

Contract Agreement No. _____________________________________________ 

In connection with __________________________________________________ 

1. Seven days’ notice under Clause 62 of the Standard General Conditions of Contract was given to 
you under this office letter of even no., dated ____________; but you have taken no action to 
commence the work/show adequate progress of the part of work……………… (details of part to be 
mentioned). 

2. You are hereby given 48 hours’ notice in terms of Clause 62 of the Standard General Conditions of 
Contract to commence works/to make good the progress of works, failing which and on expiry of this 
period your above part of work………………. (details of part to be mentioned) in the contract will be 
rescinded and the work contract will be carried out independently without your participation. 

3. Your full Performance Guarantee for the contract shall be forfeited and any you shall not be issued 
any completion certificate for the contract. However, no additional Performance Guarantee shall be 
required for balance of work being executed through the part terminated contract. 

4. The contract value of part terminated contract shall stands reduced to ………………………. 

Kindly acknowledge receipt. 

Yours faithfully 

For and on behalf of the President of India 



Tender No. – BRC-EL-P-09-2564-26-27 

 
SSEE (Tech) PRTN ADEE (Power) BRC Sr. DEE (Power) BRC 

Page 90 of 127 
 

ANNEXURE – XIII 
Reference Clause 62. (1) 

  Registered Acknowledgement Due 

PROFORMA OF TERMINATION NOTICE FOR PART OF THE WORK 

(DETAILS OF PART OF WORK TO BE MENTIONED) 

WESTERN RAILWAY 

(Without Prejudice) 

No. ________________________________     Dated ____________ 

To  

M/s _____________________________ 

  _____________________________ 

Dear Sir, 

Contract Agreement No. _____________________________________________ 

In connection with __________________________________________________ 

1. Forty-eight hours (48 hours) notice was given to you under this office letter of even no., dated 
_______________; but you have taken no action to commence the work/show adequate progress of 
the part of work………………... (details of part to be mentioned). 

2. Your above part of work in contract …………………. (details of part to be mentioned) stands 
rescinded in terms of Clause 62 of the Standard General Conditions of Contract and the same will be 
carried out independently without your participation. Your participation as well as participation of 
every member/partner in any manner as an individual or a partnership firm/JV is hereby debarred 
from participation in the tender for executing the balance work. 

3. Your full Performance Guarantee for the contract shall be forfeited and you shall not be issued any 
completion certificate for the contract. However, no additional Performance Guarantee shall be 
required for balance of work being executed through the part terminated contract. 

4. The contract value of part terminated contract stands reduced to …………………………… 

Kindly acknowledge receipt. 

Yours faithfully 

For and on behalf of the President of India 
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ANNEXURE – XIV 
Reference Para 48.(3) 

FINAL SUPPLEMENTARY AGREEMENT 

1. Articles of agreement made this day _______ in the year ____________ between the President of 
India, acting through the _____________ Railway Administration having his office at ______ herein 
after called the Railway of the one part and _________________ of the second part. 

2. Whereas the party hereto of the second part executed an agreement with the party hereto of the first 
part being agreement Number _________dated ____for the performance __________herein after 
called the ‘Principal Agreement’. 

3. And whereas it was agreed by and between the parties hereto that the works would be completed by 
the party hereto of the second part on _______date last extended and whereas the party hereto of 
the second part has executed the work to the entire satisfaction of the party hereto of the first part. 

4. And whereas the party hereto of the first part already made payment to the party hereto of the 
second part diverse sums from time to time aggregating to ₹ _____ including the Final Bill bearing 
voucher No.________ dated_________ of value ____________________ duly adjusted as per price 
variation clause, if applicable (the receipt of which is hereby acknowledged by the party hereto of the 
second part in full and final settlement of all his /its claims under the principal agreement. 

And whereas the party hereto of the second part have received sum of ₹ _______ through the Final 
Bill bearing voucher No.____________ dated _________duly adjusted as per price variation clause 
(PVC), if applicable (the receipt of which is hereby acknowledged by the party thereto of the second 
part) from the party hereto of the first part in full and final settlement of all his/its disputed claims 
under principal agreement. 

Now, it is hereby agreed by and between the parties in the consideration of sums already paid by the 
party hereto of the first part to the party hereto of the second part against all outstanding dues and 
claims for all works done under the aforesaid principal agreement excluding the Security Deposit, the 
party hereto of the second part have no further dues of claims against the party hereto of the first 
part under the said Principal Agreement. It is further agreed by and between the parties that the 
party hereto of the second part has accepted the said sums mentioned above in full and final 
satisfaction of all its dues and claims under the said Principal Agreement. 

(Applicable in case Final Supplementary Agreement is signed after release of Final Payment) 

Or 

And whereas the party hereto of the first part already made payment to the party hereto of the 
second part diverse sums from time to time aggregating to ₹ _____ through various On Account Bills 
(the receipt of which is hereby acknowledged by the party hereto of the second part). 

And whereas the party hereto of the second part have received sum of ₹ _______ through various 
On Account Bills (the receipt of which is hereby acknowledged by the party thereto of the second 
part) from the party hereto of the first part and party hereto of the second part have accepted final 
measurements recorded on Page No…. to Page No…. of Measurement Book No……….and 
corresponding Final Bill duly adjusted as per price variation clause (PVC), if applicable, for full and 
final settlement of all his/its disputed claims under principal agreement. 

Now, it is hereby agreed by and between the parties in the consideration of sums already paid 
through various On Account Bills and sums to be paid through Final Bill duly adjusted as per price 
variation clause (PVC), if applicable, based on accepted final measurements including the Security 
Deposit by the party hereto of the first part to the party hereto of the second part against all 
outstanding dues and claims for all works done under the aforesaid principal agreement, the party 
hereto of the second part have no further dues of claims against the party hereto of the first part 
under the said Principal Agreement. 
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(Applicable in case Final Supplementary Agreement is signed before release of Final Payment). 

5. It is further agreed and understood by and between the parties that the arbitration clause contained 
in the said principal agreement shall cease to have any effect and/or shall be deemed to be non-
existent for all purposes. 

Signature of the Contractor/s             For and on behalf of the President of India 

Witnesses 

___________________________ 

ADDRESS: _________________ 
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ANNEXURE-XV 
Reference Para 64.3 & 64.6 

Agreement towards Waiver under Section 12(5) and Section 31A (5) of Arbitration and 
Conciliation (Amendment) Act 

I/we.............. (Name of agency/Contractor) with reference to agreement no................... raise 
disputes as to the construction and operation of this contract, or the respective rights and liabilities, 
withholding of certificate and demand arbitration in respect of following claims: 

Brief of claim: 

(i) Claim 1- Detailed at Annexure – 

(ii) Claim 2 – 

(iii) Claim 3 – 

I/we............... (post of Engineer) with reference to agreement no.......... hereby raise disputes as to 
the construction and operation of this contract, or the respective rights and liabilities, withholding of certificate 
and demand arbitration in respect of following claims: 

I/we...........do/do not agree to waive off applicability of section 12(5) of Arbitration and Conciliation 
(Amendment) Act. 

Signature of Claimant__________________            Signature of Respondent _________________ 

Agreement under Section 31(5) 

I/we....... (Name of claimant) with reference to agreement no................ hereby waive off the applicability of 
sub section 31-A (2) to 31-A (4) of the Arbitration and Conciliation (Amendment Act. We further agree that 
the cost of arbitration will be shared by the parties as per Clause 64(6) of the Standard General Conditions of 
Contract. 

Signature of Claimant__________________            Signature of Respondent _________________ 

*Strike out whichever is not applicable. 

  



Tender No. – BRC-EL-P-09-2564-26-27 

 
SSEE (Tech) PRTN ADEE (Power) BRC Sr. DEE (Power) BRC 

Page 94 of 127 
 

ANNEXURE-XVI 
Reference Para 64.3 

Certification by Arbitrators appointed under Clause 63 & 64 of Indian Railways General 
Conditions of Contract 

1. Name: 

2. Contact Details: 

3. Prior experience (Including Experience with Arbitrations): 

4. I do not have more than ten on-going Arbitration cases with me. 

5. I hereby certify that I have retired from Railways w.e.f. _____ and empanelled as Railway Arbitrator 
as per ‘The Arbitration and Conciliation Act- 1996’. 

6. I have no any past or present relationship in relation to the subject matter in dispute, whether 
financial, business, professional or other kind. 

Or 

I have past or present relationship in relation to the subject matter in dispute, whether financial, 
business, professional or other kind. The list of such interests is as under: 

7. I have no any past or present relationship with or interest in any of the parties whether financial, 
business, professional or other kind, which is likely to give rise to justifiable doubts as to my 
independence or impartiality in terms of The Arbitration and Conciliation Act-1996. 

Or 

I have past or present relationship with or interest in any of the parties whether financial, business, 
professional or other kind, which is likely to give rise to justifiable doubts as to my independence or 
impartiality in terms of The Arbitration and Conciliation Act-1996. The details of such relationship or 
interests are as under: 

8. There are no concurrent Circumstances which are likely to affect my ability to devote sufficient time 
to the arbitration and in particular to finish the entire arbitration within twelve months. 

Or 

There are Circumstances which are likely to affect my ability to devote sufficient time to the 
arbitration and in particular to finish the entire arbitration within twelve months. The list of such 
circumstances is as under: 
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ANNEXURE-XVII 
Reference Para 16.(4) 

Insurance Surety Bond for Performance Security 

Name of the issuer of surety bond: 

President of India, 

Acting through………………., 

Western Railway. 

Date - ……………… 

Surety Bond No.:…………………………………………….   Issue Date: …………………………. 

Amount of Bond: …………………………………………….   Expiry Date: ………………………… 

WHEREAS, in consideration of the President of India acting through (Sr. Divisional Electrical Engineer 
(Power) Vadodara), Western Railway (hereinafter called "The Railway") having accepted the bid of M/s 
XXXXXXXXX hereinafter called the contractor, for the work of “xxxx” under invitation for bids No. XXXXX 
dated XXXXXXX, vide Letter of Acceptance No………….. 

AND 

WHEREAS, the contractor is required to furnish Performance Security for the sum of Rs. XXXXXX (Rupees 
.XXXXXX only), in the form of Surety Bond, being a condition precedent to the signing of the contract 
agreement. 

SB No.:……………………               Date:…………….. 

WHEREAS, we, ---------------- (Name of insurance company) hereinafter called the Surety, acting through 
[Designation(s) of the authorised person of the Surety], have, at the request of M/s XXXX contractor, 
agreed to give Bond for performance security/ additional performance security as hereinafter contained: 

1. KNOW ALL MEN by these present that I/We, the undersigned [Insert name(s) of authorized 
representatives of the Surety], being fully authorized to sign and incur obligations for and on behalf of the 
Surety, confirm that the Surety, hereby, unconditionally and irrevocably Bond to pay the Railway the full 
amount in the sum of Rs. XXXX (Rupees XXXX Only) as above stated. 

2. The Surety undertakes to immediately pay on presentation of demand by the Railway any amount up to 
and including aforementioned full amount without any demur, reservation or recourse. Any such demand 
made by the Railway on the Surety shall be final, conclusive and binding, absolute and unequivocal 
notwithstanding any disputes raised/pending before any Court tribunal, arbitration or any authority or any 
threatened litigation by the Bidder or Bank. 

3. On payment of any amount less than aforementioned full amount, as per demand of the Railway, the 
Bond shall remain valid for the balance amount i.e. the aforementioned full amount less the payment 
made to the Railway. 

4. The Surety shall pay the amount as demanded immediately on presentation of the demand by Railway 
without any reference to the contractor and without the Railway being required to show grounds or give 
reasons for its demand or the amount demanded. 

5. The Surety Bond shall be unconditional and irrevocable. 

6. The Bond hereinbefore shall not be affected by any change in the constitution of the Surety or in the 
constitution of the Contractor. 

7. The Surety agrees that no change, addition, modifications to the terms of the Contract Agreement or to 
any documents, which have been or may be made between the Railway and the Contractor, will in any 
way release us from the liability under this Bond; and the Surety, hereby, waives any requirement for 
notice of any such change, addition or modification to the Surety. 
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8. This Bond is valid and effective from the date of its issue, which is [insert date of issue]. The Bond and 
our obligations under it will expire on XXXX (Expiry Date). All demands for payment under the Bond 
must be received by us on or before that date. 

9. The Surety agrees that the Railways right to demand payment of aforementioned full amount in one 
instance or demand payments in parts totaling up to the aforementioned full amount in several instances 
wilt be valid until either the aforementioned full amount is paid to the Railway or the Bond is released by 
Railway before the Expiry date. 

10. The Surety agrees that its obligation to pay any amount demanded by the Railway before the expiry of 
this Bond will continue until the amount demanded has been paid in full. 

11. The expressions Surety and Railway hereinbefore used shall include their respective successors, 
administrators and assigns. 

12. The Surety hereby undertakes not to revoke the Bond during its currency, except with the previous 
consent in writing of the Railway. This Bond is subject to the Uniform Rules for Demand Bonds, ICC 
Publication No. 758. 

13. We, the Surety Insurer, further agree that the Authority shall be the sole judge to decide as to whether 
the Bidder is in default of due and faithful fulfilment and compliance with the terms and conditions 
contained in the Bidding Documents including, inter alia, the failure of the Bidder to keep its Bid open 
during the Bid validity period set forth in the said Documents, and the decision of the Authority that the 
Bidder is in default as aforesaid shall be final and binding on us, notwithstanding any differences 
between the Authority and the Bidder or any dispute pending before any Court, tribunal, arbitrator or any 
other authority. 

14. The Bond shall be in addition to and without prejudice to any other security Bond (s) of the contractor in 
favour of the Railway available with the Railway. The Surety, under this Bond, shall be deemed as 
Principal Debtor of the Railway. 

Notwithstanding anything to the contrary contained in these presents, 

a. Our liability under this Surety Bond shall not exceed Rs. XXXX (Rupees XXXX Only). 
b. This Surety Bond shall be valid up to XXXX (being the date of expiry); 
c. Unless the bank is served a written claim or demand on or before XXXX (date of expiry) all rights 

under this Bond shall be forfeited and the Surety shalt be relieved and discharged from all liabilities 
under this Bond irrespective of whether or not the original Surety bond is returned to the Surety. 

Dated –            the day of 202 

15. The Insurance Surety Bond shall be verified by sending mail to [customer.care@sbigeneral.in]. 

Place………………      Bank’s Seal and authorized signatures(s) 

        [Name in Block letters]……………………. 

        [Designation with Code No.]……………… 

        [P/Attorney] No……………… 

Witnesses 

1. 

2. 

* * * * * * * 

[Note: All italicized texts are for guidance on how to prepare this Insurance Surety Bond and shall be 
deleted from the final document.] 
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SPECIAL CONDITIONS OF CONTRACT FOR ELECTRICAL WORKS 

1.0 GENERAL: 

1.1 The contract shall be governed by Standard General Conditions of Contract (GCC) (with latest 
amendment if any) of Engineering Department and Special Condition of Contract (SCC) given 
below. The following Special Conditions shall supplement and be read in conjunction together with 
above Standard General Conditions of Contract (GCC) (with latest amendment if any), 
General/technical specifications, schedule of quantities, explanatory notes, drawings and any other 
document forming part of this tender. The General Conditions of Contract are available on Indian 

Railways’ website www.indianrailways.gov.in. 

1.2 Work under this contract shall be executed as given in this tender document and as required at site 
whether specifically shown or not. The Contractor shall carry out and complete the work under this 
contract in every respect in conformity with the contract documents, as per directions of and to the 
satisfaction of the Purchasers' Representative. 

1.3 SCC for electrical work is generic in nature and shall apply in general unless modified/specified 
otherwise in schedule of quantities. 

2.0 INTERPRETATION: 
In all matters of clarifications or dispute of interpretation the decision of the “engineer “in-charge of 
the work, shall be final and binding. 

3.0 SCOPE OF WORK: 

3.1 Scope of work under this contract shall include the supply of spares, overhauling of 
machines/assemblies, testing at site / manufacturers’ works, storage, erection, site testing and 
commissioning of the works and other provisions as specified in schedule of work, specification as 
per GCC, SCC and other documents comprising of tender document but not restricted to. 

3.2 Tenderer shall go through the specifications, related standards, requirement schedule and other 
contract conditions and shall include in his quite all the provision whether specified clearly or not for 
successful testing and commissioning. All such provisions are deemed as included unless pointed 
out while quoting of the offer. 

3.3 The contractor shall include the supply of entire materials in accordance with specification and the 
whole of the work necessary for the complete installation as set down in this specification and with 
the accompanying schedules and drawings. Materials and components not specifically stated in the 
specifications and/or bill of materials or noted on the drawings or anywhere in tender document but 
which are necessary for satisfactory installation /commissioning and operation of the system shall 
be deemed to have been included in the scope of work. 

4.0 STANDARDS AND DESIGN: 

4.1 STANDARDS: 
The system offered shall be based on the latest relevant standards and specifications as indicated 
in Specification Parts of the tender document. 

4.2 DESIGN: 

4.2.1 Tenderer shall design the system for Design, Manufacture, Supply, Installation, Testing and 
Commissioning of the work as specified in the schedule of work but not limited to. It shall include all 
the designs as may be required for successful contractual obligations. 

4.2.2 Details of specific system requirements are specified in the specification enclosed. Design of 
system being offered by tenderer including characteristics shall be fully furnished in the offer giving 
supporting documents, calculations, drawings and schematic diagrams. 

4.2.3 The successful tenderer, after the award of contract shall submit the detailed final Design / 
calculations / other technical particulars/information of the entire system within a period of 4 to 6 
weeks or less as desired by the engineer, along with individual design, technical particulars of each 
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equipment for the purchaser’s approval. Orders for procurement of equipment should only be 
placed after the receipt of purchaser’s approval. 

5.0 SPECIFICATIONS AND SCHEDULES: 

5.1 Technical specifications forming a part of this contract are intended to cover work referred herein 
enclosed. It is not the intent to specify completely herein all aspects of design, constructional 
features of equipment and details of the work to be carried out, but nevertheless the intent of the 
specification is to ensure that the equipment and work shall conform in all respects to the relevant 
RDSO,CORE, Bureau of Indian Standard Specifications, CEE/Western Railways’ Specification, 
Codes of Practice, Indian Electricity Act, Indian Electricity Rules and other Statutory Regulations as 
may be applicable and to high standards of engineering, design and workmanship. The equipment 
and work shall perform in continuous operation in a manner acceptable to the Purchaser’s 
Representative who will interpret the meaning of the specifications and drawings and shall have the 
right to reject or accept any equipment or work, which in their assessment is not complete to meet 
the requirements of this specification and/or applicable Codes and Standards. Any item specially 
mentioned or not in the scope of work as per approved design, drawing and specification, but 
required to complete the work shall be deemed to be in the scope. 

5.2 The work shall conform to all provisions of the relevant Government Legislation, Regulations and 
Bye- laws of the Central/Local Authorities and of any State Electricity Boards/Companies to whose 
system the installation is proposed to be connected. The Contractor shall arrange to give all 
necessary notices required under the said Acts, Regulations and/or Bye- laws. 

5.3 The contractor shall examine the installations' specifications, drawings and schedule of quantities 
for feasibility and safety and may suggest or ask for change required if any to provide satisfactory 
and safe services of the equipment designated for the station but the decision of the engineer in-
charge of the work shall be final and binding. 

5.4 The Technical specifications and schedule of quantities and rates shall be considered as part of 
this contract and any work or materials shown in schedule and not called for in the specifications or 
vice versa, shall be executed as if specifically called for in both. The drawings if any are for the 
guidance of the contractor. Exact locations, distances and levels will be governed by the site 
conditions. 

5.5 The quantities indicated in Schedule are approximate. The successful tenderer will place the order 
for materials only after carrying out survey jointly with railways as per site requirement after 
obtaining the approval to the design and drawings. 

5.6 Special Condition of Contract (SCC) shall be read in conjunction with the general conditions of the 
contract, technical specifications, schedule of quantities, drawings and any other document forming 
part of this tender/contract. For any discrepancy between the general conditions and special 
conditions, provisions of special conditions shall prevail. For any discrepancy between technical 
specifications and schedule of quantities, the provisions of schedule of quantities shall prevail. The 
decision of the Engineer in-charge of the work shall be final and binding in the regard. 

5.7 Wherever it is mentioned in the specifications that the Contractor shall perform certain work or 
provide certain facilities, it is understood that the Contractor shall do so at his own cost. 

5.8 

 

Contractor shall get the arranged material inspected/tested as required before use and shall not 
move/ dispose off the material so arranged without the written permission of authorized 
representative of Purchaser. 

6.0 SITE WORKING CONDITIONS: 

6.1 Tenderers, if they so desire, can, before submitting the tender, inspect the site of the work after 
obtaining prior approval from Purchasers' Representative in order to familiarize themselves of the 
conditions of work prevailing at site as also quantum of statutory levies (taxes, duties etc.) 
applicable. No extra claim on account of lack of such knowledge shall be entertained after award of 



Tender No. – BRC-EL-P-09-2564-26-27 

 
SSEE (Tech) PRTN ADEE (Power) BRC Sr. DEE (Power) BRC 

Page 99 of 127 
 

contract. 

6.2 All equipment and work covered by this contract shall be capable of operating continuously and 
delivering the rated output at ambient conditions prevailing at site. The anticipated maximum and 
minimum extremes of temperatures and Relative humidity at site are as specified in Specifications. 

6.3 Contractor shall make all arrangements of power distribution and lighting etc at site as required for 
night working if any. 

6.4 The contactor is required to flexibly plan activity and mobilize staff so as to complete the planned 
activity during available power block. It may be noted that the contractor is liable for penalty on 
overshooting of such power block affecting train punctuality or any inconvenience to railways as 
deemed fit in the opinion of the engineer and may be recoverable from dues payable to the 
contractor. 

7.0 MATERIALS AND EQUIPMENTS: 

7.1 Procurement of Material – 
All materials and equipment shall be new and of the approved make and design and as per 
schedule of quantities. Contractor shall identify the sources and order for the approved make of 
material only and shall progressively forward the copy of order placed and test certificates of the 
material to the Engineer/Purchaser’s Representative. 

7.1.1 

 

Also following guidelines for inspection/testing of the electrical equipment/components used in 
works contract shall be adhered to (circulated vide RB’s letter No. 2005/Elect (G) 180/Misc. 
Instruction/1/08-09 dated 20/06/2008). 

a. Where testing of materials as stores supplied by Contractor is required, it shall be got done in 
laboratories in workshops of Railways or in Govt. approved test labs with CEE’s approval. 

b. For other items, sources shall be as approved by CEE of Zonal Railway and the list of 
approved manufactures/brands will be available on website of Railways. For such items 
Railway may accept manufacture’s test certificate with sample checks to ensure proper quality 
of goods. 

c. For all items which are granted star rating by BEE (Bureau of Energy Efficiency) sources will be 
strictly to BEE’s guidelines/approvals. 

7.2 APPROVED MAKE: 
Successful tenderer has to procure the material from latest list of RDSO/CEE-WR’s approved 
supplier only where available. The Contractor shall arrange to provide all equipment/ accessories 
as required for the work as per the approved list of the makes as specified in the specifications 
unless the change is approved by the Engineer, in case of non-availability or better substitute in 
writing. Contractor shall arrange/ provide best material best suitable to the application duty and to 
the specification requirement out of the listed make and contractor shall be deemed to have taken 
such consideration while quoting the offer. However, the purchaser’s engineer reserves the right to 
choose any of the make out of the listed make. Where such list of approved makes is not available, 
the makes of items shall be approved by the engineer. 

7.3 SAMPLES: 
A list of items of materials and equipment together with samples, as required, shall be submitted to 
'Engineer' as per agreed schedule, for approval, before being used on work. No change in samples 
and deviations from drawings of equipment shall be made from without the written instructions of 
the Purchasers' representative. Approvals given by the Purchasers' representative to any samples 
or drawings submitted by the Contractor shall not in any way exonerate the Contractor from his 
liability to carry out the work in accordance with the terms of the contract and serving the purpose 
as per the standards. No extra payment shall be made for arranging samples. 

7.4 MOBILIZATION OF MATERIAL AND RESOURCES: 
The contractor is required to mobilize all the material, resources and manpower as per the 
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completion period and the agreed schedule with the engineer. 

7.5 SHIFTING OF MATERIAL: 
Purchaser takes no guarantee to provide rail transport facility. However, the same may be made 
available for movement of material like masts etc on nominal payment as applicable to other 
consignment. But Contractor is required to make proper assessment of the requirement and place 
the indent, load, unload and transfer the material in time. Charges if any due to delay shall be borne 
by the contractor. However, the Railways takes no guarantee to provide such facility and contractor 
shall not be entitled to any delay/ extension of work on this account. 

7.6 ACCOUNTAL OF RELEASED MATERIAL: 
The released material if any shall be handed over to the engineer’s representative at the nominated 
depot/place as directed by the engineer. The quantity of released material should commensurate 
with the assessed/execute/erected quantities at site as per approved quantities, drawings and 
specifications etc. The contractor shall jointly sign the receipt of released material with the 
engineer’s authorized representative for having correctly received in safe condition. The cost of 
released material in shortage shall be recovered from the contractor’s payment due. Quantity 
executed should commensurate with the material released and handed over with due certification in 
this effect by site engineer for having made proper account of released material. 

8.0 Inspection of Material: 

8.1 Inspection of the materials will be carried out by RDSO/RITES or by authorized representative of 
the Engineer in-charge of the work, at the Manufacturer’s premises in presence of Contractor’s 
representative, prior to dispatch. All the materials/equipment to be supplied shall conform to the 
relevant specification only.  

8.2 The inspection charges, if any, shall be reimbursed by the railway on production of documentary 
evidence from RITES/RDSO/authorized and approved testing agency as demanded by the 
engineer.  

8.3 However, in the event of exigencies Railway reserves the right to change the inspecting authority 
from RITES/RDSO to Consignee. 

9.0 CONTRACTOR’S ORGANIZATION: 

9.1 The tenderer shall constitute a competent qualified electrical team of the firm/partnership/ JV/Co-
operative or company of their employees/representative, key personnel to execute the electrical 
work in strict compliance to statutory rules and specifications, drawings and relevant standards.  

9.2 Contractor shall employ only qualified technical staff (having Degree or Diploma in Electrical 
Engineering) to supervise and carry out the work and maintain an all-time team at its headquarter 
office for prompt liaison. Necessary details as asked in formats be furnished regarding electrical 
team proposed for the work with details of Name of Supervisors/Employees shall be furnished and 
got approved form the Engineer; any changes in the staff shall also be similarly advised. Tenderer 
shall have equipment, machines, materials and labour and infrastructure shall be available to 
execute the work. 

9.3 The contractor shall not sublet or assign this contract or allow any person to become interested 
therein in any manner without the written permission of the Engineer in-charge of the work. In the 
event of the contractor subletting or assigning the contract or any part thereof without such written 
permission, the Railway Administration shall be entitled to cancel the contract and also recover 
payment of any loss or damage from such cancellation, the amount of which will be determined by 
the Electrical engineer in-charge of the work. 

9.4 Contractor shall maintain appropriate communication facilities viz. fax machine, mobile/land line 
telephone at their office and telephone communication at work site during currency of the contract 
and Guarantee period to monitor the progress of the work. 

Successful tender shall inform to purchaser about office address, residential address, 
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communication facilities as mentioned above within 7 days from the issue of LOA and inform 
progress activity to Railway officer in-charge and his authorized representative i.e. field supervisors 
etc. 

9.5 The contractor shall maintain transport facility with proper office premises also during period of 
execution and guarantee/warrantee. 

9.6 Engagement of engineer/supervisors for execution of works: 
The contractor shall employee the Engineer (Diploma Holder) as under: 
Qualified Diploma Holder Engineer when cost of work to be executed is more than ₹ 25.0 Lakh but 
less than ₹ 200.0 Lakh.  
The contractor would be required to furnish the name, with complete bio-data including the work 
experience of the Engineers/supervisors to the Divisional Executive engineer, in charge of the work 
for his approval.  
The technical supervisor given above shall be available at site during the execution of the works to 
ensure quality, quantity of the work and also ensure safety of work site and that of the workers and 
whenever required by the Engineer in charge to take instruction.  
In case the contractor fails to employee the technical supervisor as aforesaid a sum of ₹ 25,000.00 
per Engineer/supervisor per month will be recovered from the contractor’s due. The decision of 
Engineer in charge as to the period for which the required technical supervisor was not employed 
by the contractor and as to the reasonableness of amount thereof to be deducted on these 
accounts shall be final and binding on contractor. 

9.6 The Assistant Engineer shall record in the Measurement book in each running bill, final bill, the 
certificate to the effect that the contactor has employed the site technical engineer/supervisor as 
per the norms stipulated as the contract and for his/their absence necessary recovery has been 
made from the contractor bill. 

10.0 NOTICES AND INSTRUCTIONS TO CONTRACTORS: 

10.1 The successful tenderer shall furnish the engineers, the postal address its site and HQ office and 
keep updated with name of authorized representatives to receive and accept notices and 
instruments. 

10.2 All orders given by the purchasers’/engineers’ representative to the contractor concerning the 
work, have the same effect as if given by the Electrical Engineer in-charge of the work. Subject as 
otherwise herein provided all notices to be given on behalf of the President of India and all other 
action to be taken on his behalf may be given or taken on his behalf by the Engineer. The 
successful tenderer shall on award of contract nominate authorized qualified engineer as Project 
manager and the authorized representative for receiving instructions from the purchaser/engineer. 
Any instructions to the authorized representative or nominee or other staff available at site 
given/imparted by the purchaser’s representative, the engineer or nominee shall be deemed to 
have been given to the authorized representative of the contractor or the contractor. 

11.0 CO-ORDINATION OF WORK AT SITE: 
The Contractor shall work in co-ordination and co- operation with other agencies at site and shall 
arrange to execute work as per site conditions. Any hold up shall be the responsibility of the 
Contractor and shall make him liable for damages as may be considered and levied by the 
Engineer. 

12.0 WORKMANSHIP AND QUALITY OF WORK: 

12.1 The contractor is responsible for execution of contract as a whole in accordance with conditions of 
contract. 

12.2 Good workmanship is an essential prerequisite to be complied for this work. Skilled workers under 
competent supervision shall carry out entire work in the most workmanlike manner by skilled 
workers under competent supervision.  
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12.3 In the event the Engineer or his representative finding the work being carried out in a defective or in 
an inefficient manner or at a slow rate, the decision of which shall be in the sole discretion of the 
Purchaser, he may give 7 days’ written notice, calling upon the Contractor to remove the defects. If 
the contractor fails to complete with such directions, the contract shall be terminated followed by 48 
hours’ notice, a final termination notice will be issued and the security deposit will be forfeited in 
whole as liquidated damages. 

13.0 MONTHLY PROGRESS REPORT: 

13.1 The contractor shall furnish to the Engineer In-charge of the work, or his successors/nominee 
(whose address will be advised in due course) during the first week of every calendar month, a 
progress report showing progress of finalization of design and drawings, material at site, the works 
carried out during the preceding month and Up-to-date progress of these items along with total 
quantum of design and drawings, materials and equipment and the work required for the contract.  

13.2 The contractor shall maintain a daily progress register and the same should be signed by both the 
contractor’s and the Engineer’s representative. The copy of such progress report /register shall be 
submitted while submitting claims for payments. 

14.0 CERTIFICATION OF WORK: 

14.1 The methodology shall be framed mutually to certify the work, through checklists, standards 
progressively. The installations shall be checked by a quality assurance team of the contractor and 
witnessed by Purchaser’s Representative. 

14.2 The Contractor shall enlist the equipment assemblies/sub-assemblies/components accessories and 
other movable components on successful installation and commissioning of the equipment.  

14.3 The progressive work shall be certified progressively for supply installation, testing 
commissioning as indicated in terms of payment to release on account payment demanded by the 
contractor if any. 

14.4 Provisional Acceptance Certificate shall be issued by the purchaser on physical completion of all 
the works, testing and successful commissioning of the system, handing over of drawing, manuals, 
imparting Training, T&P, spares, and other provisions of the contract.  

14.5 The prior approval for energisation from the competent authority shall be obtained as per the 
statutory regulations in force. The Contractor shall be responsible for all safety aspects included 
and approved. 

15.0 METHOD OF MEASUREMENT: 

15.1 The progressive work shall be certified progressively for supply installation, testing 
commissioning for each unit of work as specified in schedule of work to release on account 
payment demanded by the contractor if any. 

15.2 On completion and verification of each stage work as per agreed schedule of payment invoicing, 
the contractor shall offer for measurement with required details, internal check / quality assurance, 
abstract sheet and contractor shall produce claim for on account/running payment for verified 
quantities only.  

15.3 All the payment claims submitted by the contractor shall be accompanied by the following 
document: 
(i) Supplier’s / manufacturer’s challan for major items. 
(ii) Inspection certificate at manufacturer’s works with test reports. 
(iii) Material inspection Certificate on receipt at Purchaser’s depot/s duly accepted by the 

Purchaser’s Engineers/representative. 
(iv) Material acceptance certificate in good condition granted by the Purchaser’s representative if 

any. 
(v) Comprehensive Insurance policy providing comprehensive insurance cover for the entire 

material supplied under the contract. 
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(vi) Any other documents as desired by the engineer. 

15.4 No claims for measurement shall be admitted if any of the above documents is deficient. 

16.0 COMPLETION OF WORK: 

16.1 The contractor shall complete the whole of the work in all respect on or before the date fixed in the 
contract or any authorized extension thereof. The Railway Administration is entitled to recover 
penalty as stipulated in the General Conditions of contract if the contractor is in default. 

Imposition of token penalty for delay in the completion of work: 
The existing clause 17 (B) of GCC provides for recovery of liquidated damages from the contractor 
for delay in completion of work. It has now been decided that the competent authority while granting 
extension to the currency of contract under clause 17 (B) of GCC may also considered levy of token 
penalty as deemed fit best on the merit of the case. 

16.2 FINAL ACCEPTANCE: 
On successful completion of the work and/or completion of guarantee period as the case may be, 
the Final acceptance certificate shall be issued. 
The final acceptance of the entire equipment installed on the group shall take effect from the date 
of expiry of the period of guarantee. 

16.2.1 After expiry of the period of guarantee for each section, the Purchaser shall issue a certificate of 
‘Final acceptance’ and the last of such certificate will be called the last and final acceptance 
certificate. The contract shall not be considered as completed until the issue of final acceptance 
certificate by the Purchaser.  

16.2.2 The Purchaser shall not be liable to the Contractor for any matter arising out of or in connection 
with the contract or execution of the work unless the Contractor shall have made a claim in writing 
in respect thereof before the issue of final acceptance certificate under this clause. Notwithstanding 
the issue of final acceptance certificate, the Contractor and the Purchaser (subject to sub-clause as 
above) shall remain liable for fulfillment of any obligation incurred under the provision of the 
contract prior to the issue of final acceptance certificate which remains unperformed at the time 
such certificate is issued and for determining the nature and extent of such obligation the contract 
shall be deemed to remain in force between the parties hereto. 

16.3 Refund of Security Deposit: 

16.3.1 

 

 

 

 

Security Deposit shall be returned to the contractor after completion of guarantee period of the work 
as certified by the Competent Authority. The Competent Authority shall normally be the authority 
who is competent to sign the contract, if this competent Authority is of the rank lower than JA 
Grade, then a JA Grade Officer (concerned with the work) should issue the certificate. The 
certificate, inter alias, should mention that the work has been completed in all respects and that all 
the contractual obligations have been fulfilled by the contractors and that there is no due from the 
contractors and that there is no due from the contractor to Railways against the contract concerned. 
Before releasing the SD, an unconditional and unequivocal no claim certificate from the contractor 
concerned should be obtained. 

16.3.2 The Security Deposit shall, however, be liable to be forfeited in case of any breach by the 
Contractor of any of the conditions of the contract or for non-completion of the full contract without 
prejudice to other rights and remedies of the purchaser whether specifically provided for herein or 
otherwise. 

16.4 Refund of performance guarantee: 
Performance Guarantee shall be released after satisfactory physical completion of the work as 
certified by consignee. The procedure for releasing should be same as for Security Deposit. 

17.0 SUPPLY OF MATERIALS, TOOLS, PLANTS AND EQUIPMENTS BY PURCHASER: 
The Purchaser shall supply no material, tools, plant and equipment. The Contractor has to arrange 
all tools, plant and equipment as well as materials required for the work. 
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18.0 FACILITY FOR PUCHASERS’ ENGINEERS: 
Contractor shall provide required facility for purchasers Engineers for inspection of material and 
work such as transport and establishing communication fax and mobile in adequate numbers each 
at site and HQ office for the Engineers in-charge of the work representatives including rental and 
other running charges payable by contractor during currency of contract and Guarantee period. 

19.0 PERFORMANCE BANK GUARANTEE: 

19.1 The contractor shall execute performance guarantee in the prescribed form issued by any State 
Bank of India or from any Nationalized Bank duly conforming to the requirements and maintain valid 
up to the date of expiry of Guarantee period or beyond to service defect liability period as per 
Clause 12.0 of Chapter – “Instructions to Tenderers” of this tender document.  

19.2 No Claim Certificate before seeking release of the Bank Guarantee will have to be furnished by the 
contractor at least 15 days in advance. 

20.0 SECURITY OF MEN, MATERIAL AND WORK: 
The contractor will be responsible for any damage/theft for part of the work completed till entire 
works be taken over by the Railway. 

21.0 DRAFTING OF VEHICLES: 
The vehicles and equipment of the contractor can be drafted by Railway administration in case of 
Accidents/Natural calamities involving human lives. 

22.0 INDEMNITY: 
The contractor shall furnish the prescribed indemnity bond as per General Condition of Contract, for 
all Railway material issued to him for execution of work. 

23.0 GUARANTEE/DEFECT LIABILITY: 

23.1 The Contractor shall guarantee satisfactory working of all the equipment and the installations 
erected by him, irrespective of origin (imported or indigenous) for trouble free and satisfactory 
performance for a period of 12 months from date of commissioning or 12 months from the date of 
completion of work or as per condition specified in term and general conditions with 
Schedule "A" of Technical Specifications at least for a period of months as specified separately 
whichever is later. The guarantee for spares should be coincident with the guarantee for erected 
equipment. 

23.2 During the period of guarantee the Contractor shall keep available an experienced engineer and 
necessary equipment to attend to any defective installations resulting from defective erection and / 
or defects in the equipment supplied by the contractor. This engineer shall not attend to rectification 
of defects, which arise out of normal wear and tear and come within the purview of routine 
maintenance work. The Contractor shall bear the cost of all modifications, additions or substitutions 
that may be considered necessary due to faulty material, design or workmanship for the satisfactory 
working of the equipment. The final decision shall rest with the Electrical Engineer in-charge of work 
or his (their) successor(s)/nominee. 

23.3 During the period of guarantee the Contractor shall be liable for the replacement at site of any parts 
which may be found defective in the equipment whether such equipment be of his own manufacture 
or those of his sub-contractors, whether arising from faulty design, material, workmanship or 
negligence in any manner on the part of the Contractor provided always that such defective parts or 
not repairable at site are promptly return to the contractor if so required by him at his (Contractor’s) 
own expenses. In case of type defects in Contractor’s equipment and components detected during 
the guarantee period, the Contractor should replace all such items irrespective of the fact that 
whether all such items have failed or not. The Contractor shall bear the cost of repairs carried out 
on his behalf by the Purchaser at site. In such a case, the Contractor shall be informed in advance 
of the works proposed to be carried out by the Purchaser.  

23.4 If it becomes necessary for the Contractor to replace or renew any defective portions of the 
equipment under the para-aforesaid then the provision of the said para shall also apply to the 



Tender No. – BRC-EL-P-09-2564-26-27 

 
SSEE (Tech) PRTN ADEE (Power) BRC Sr. DEE (Power) BRC 

Page 105 of 127 
 

portions of the equipment so replaced or renewed until the expiration of six months from the date of 
such replacement or renewal or until the end of above-mentioned period whichever is later. Such 
extension shall not apply in case of defects of a miner nature, the decision of the Engineer or his 
successor / nominee being final in the matter. If any defect be not remedied within a reasonable 
time during the aforesaid period, the Purchaser may proceed to do the work at the Contractor’s risk 
and expense, but without prejudice to any other rights and remedies which the Purchaser may have 
against the Contractor in respect of such defects or faults.  

23.5 The repaired or renewed parts shall be delivered and erected on site free of charge to the 
Purchaser. 

23.6 Any material, fittings, components or equipment supplied shall also be covered by the provision of 
this paragraph. The liability of the contractor under the guarantee will be limited to re-supply of 
equipment, components and fittings. Such re-supply shall be affected at the contractor’s depot or, 
in the event of closure of the depot, at the store depot or the Engineer in charge of maintenance of 
overhead equipment of the section covered by the contract.  

23.7 In the case of materials, components, fittings and equipment supplied by the purchaser, no liability 
will rest on the contractor for failure on account of defective materials or workmanship and for any 
consequential damages. Such defective materials, if not yet erected on line, will be returned to by 
the contractor to the purchaser and such quantities will be considered for the purpose of final 
reconciliation over and above.  

23.8 No Tools and Plants shall be supplied by railways.  

23.9 The Contractor shall receive calls for any and all problems experienced in the operation of the 
systems, attend to these within 12 hours of receiving the complaints and shall take steps to 
immediately correct any deficiencies that may exist.  

23.10 The Equipment supplied shall provide satisfactory services as per scope of work during and up to 
completion of guarantee period. In case, the system malfunctions or does not perform to the 
required standards as specified in scope, the penalty/recovery for exceeding the prescribed/offered 
limit as deem fit in the opinion of the engineer in-charge of work, the same shall be recovered from 
the contractor from the payment due or through encashment of Bank Guarantee available in hand. 

24.0 TRAINING AND DEMONSTRATION: 

24.1 Prior to commissioning and final inspection or acceptance, Contractor will train and instruct the 
designated operating and maintenance personnel in the operation, adjustment, and maintenance of 
all the system plant and equipment. The training plan shall be submitted to Railways for approval. 

24.2 This training will cover – 
1. A demonstration to the designated personnel, all procedures necessary to operate and 

maintain all equipment and systems on a continuing basis. 
2. The contractor shall arrange for theoretical as well as practical training to both supervisors 

and staff in the various trades for minimum period of 6 days and 8 hours each day which will 
enable the Railway to efficiently operate and maintain the installation. 

3. Training manual shall be submitted for Railways approval. At the end of training competency 
certificate should be issued to trained personnel. 

25.0 DRAWING AND OTHER DOCUMENTS: 

25.1 Working drawings and Particulars to be furnished by the Contractor for execution: 

25.1.1 The Contractors shall submit 6 sets of following drawings and technical particulars after the award 
of contract for approval of purchasers' representative before commencement of work at 
site/fabrication at manufacturer’s work. The mode of submission and procedure for incorporations 
of comments by purchasers on such drawings, resubmission and final approval shall be as finalized 
at site by the purchaser. The Contractor shall promptly inform the Engineer of any error, omission, 
fault and other defects in the Specifications, Drawings for the Works, which are discovered when 
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reviewing the Contract Documents or in the process of execution of the Works. 

25.1.2 The Contractor shall ensure that all drawings meant for further engineering, fabrication, erection 
and field work are issued to his personnel in a controlled manner - a proper record shall be 
maintained to show to whom the drawing is issued and to ensure that the latest revisions of the 
drawing is being followed for further work. All superseded drawings shall be promptly withdrawn 
from the personnel to whom they are issued and stamped "SUPERSEDED" in RED. The 
Contractor shall maintain a register of drawings, with their revision/issue number, as received from 
the Engineer and a record of their distribution to the designated personnel within their organization.  

25.1.3 The Contractor shall maintain at Site a set of the drawings issued by the Engineer on which 
changes shall be progressively marked and initialed by the Engineers that "As-Built" drawings can 
be made correctly and expeditiously at the end of their Work at Site. 

26.0 COMPLETION DRAWINGS (WHEREVER APPLICABLE): 

26.1 On completion of the work in all respects the contractor shall submit the following – 

26.1.1 Six number portfolios (210 mm x 297 mm) each containing complete set of drawings on approved 
scale indicating the work "As erected". Each portfolio shall also contain technical literature. 

26.1.2 These drawings shall be prepared on CAD using Auto-Cad and shall be recorded on floppies/CDs 
and one set of CDs shall also be submitted. 

26.1.3 Six sets of catalogues of all manufactured materials with the name and addresses of the 
manufacturers for all equipment provided by him. Where possible soft copies shall be provided. 

26.1.4 The Contractor shall also submit one original "As erected" drawings on tracing and on CD. 

26.1.5 The ‘Certificate of Completion of Works’ as per the provisions of General Conditions of Contract 
shall not be issued by the Engineer in the event of Contractor's failure to furnish aforesaid "as-
erected" drawings for the entire works. 

27.0 MANUALS: 

27.1 The contractor shall provide/produce six copies of manuals in bound term as approved by the 
Purchaser for all Contractor-supplied equipment and systems. These would typically include the 
following – 

a) User Manuals: 
A comprehensive description of all system principles at block diagram level broken down into 
as many sub-sections as may be necessary and providing sufficient information to enable 
non-technical staff to fully exploit the facilities of each system. 

b) Maintenance and Servicing Manuals: 
To specify procedures and servicing intervals for planned preventive/condition maintenance 
and in addition to convey sufficient information on equipment principles and practice to 
enable first line fault diagnosis and rectification by technician staff. The contractor shall 
provide necessary maintenance / inspection schedule, General arrangement Drawings, 
assembly drawings, wiring diagrams/schematics with list of recommended spares. 

c) Commissioning Test procedures and Test Values: 
Shall cover commissioning test procedures for all the equipment and the final test values of 
the equipment on load, without load, protective earthing and measures taken to avoid 
surprise failures. 

27.2 The User Manuals and the Maintenance and Servicing Manuals shall be prepared in both English 
and Hindi Languages. Other technical manuals shall be supplied in the English language only. All 
manuals made by the contractor shall be supplied in Compact Disc also.  

27.3 Contractor shall submit all Manuals for review by the Purchaser’s representative prior to factory 
acceptance tests and the Contractor provide six copies of all Manuals well in advance and explain 
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so as to understand the manuals by the user prior to commissioning. 

28.0 OTHER DOCUMENTS: 
The Contractors shall supply three sets of hard copies of the test certificates after completion of 
work. Work shall not be deemed complete till this requirement is satisfactorily complied with. 

29.0 TEST CERTIFICATES: 
Contractor shall furnish six copies (bound, as approved by the Engineer) of certificates for the type-
tests, routine-tests as per the relevant Standard Specification for every equipment/ component/ 
fitting either at the manufacturer’s works or in a laboratory approved by the Engineer, and the cost 
thereof shall be borne by the Contractor. Test certificates of successful prototype tests shall be 
furnished within a month of completion of the prototype test and routine test certificates after 
passing of the equipment/ component/ fitting by the Engineer’s Representative on inspection. 

30.0 TOOLS AND SPARE PARTS: 

30.1 All tools, tackle and M&P required for erection and assembly of the equipment and installation 
covered by the contract shall be arranged by the contractor himself including consumable material 
required for successful commissioning.  

30.2 The contractor shall maintain a daily progress register and the same should be signed by both the 
contractors and Railways representative. 

30.3 Issue of Departmental Material: 
Issue of departmental material (Railway supply) without prior permission of tender acceptance 
authority and for contractor supply items Railways interest shall be on top priority. 

31.0 TESTING AND HANDING OVER: 

31.1 The contractor shall carry out tests on different equipment as specified in various sections in the 
presence of the Engineer in order to enable them to ensure the plant, equipment and installation in 
general compliance with the specifications and producing test data in approved format.  

31.2 Instruments required for testing shall be arranged by the contractor for testing with initial 
requirements of all consumables at their own cost.  

31.3 The plants shall be handed over after satisfactory testing along with six sets of documentation each 
consisting of: 

(i) Detailed equipment data in the Performa approved by the Engineer.  
(ii) Manufacturer’s maintenance and operating instructions.  
(iii) Set of as-built drawings, showing plant layouts, piping, ducting etc.  
(iv) Approved Test readings for all equipment and installation.  
(v) Certificates of approval from Statutory or Local Authorities for the operation and 

maintenance of the installation and equipment, wherever such approval or certification is 
required if any. 

(vi) List of Recommended spares. 
(vii) Certificate from the contractors that they cleared the site of all debris and litter caused by 

them during the construction. 

31.3.1 Submission of the above documentation shall from a precondition for the final acceptance of the 
plant and installation and final plant.  

31.3.2 All the equipment as installed and maintained during guarantee period shall be handed over 
perfectly in working condition on completion of guarantee/defect liability period. 

32.0 MAINTENANCE PLAN: 
A maintenance plan shall be provided which will include the following: 
a) Operating and Maintenance Instructions which describe the procedures for operating and 

maintaining each item, unit / equipment and which will include all technical data for its 
operation, routine inspection/survey, routine maintenance, procedures for removal and 
replacement of components and test running.  
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b) Parts catalogue along with pricelist and recommended list of spares for one year’s operation 
and for five years operation.  

c) Special tools, jigs or fixings required for dismantling and test/diagnostic equipment for 
performance monitoring.  

d) Training requirements.  
e) Manpower plan required for maintenance.  
f) On completion of Testing and commissioning Contractor will provide to Railways six copies of 

all manufacturing drawings, maintenance schedules and software for all components, as well 
as all “As Built Drawings” as amended or updated. 

33.0 SITE CLEARANCE: 
At the end of each spell of work and on completion of the work, the contractor shall, as a part of his 
contractual obligation, leave the tracks, and their approaches, stores, yard etc. cleared of rubbish 
and obstructions of all kinds according to the instructions of the purchaser’s representatives. 

34.0 SAFETY MEASURES: 

34.1 The contractor shall take all precautionary measures and conform to rules and regulations of 
“occupational safety and health hazards” and that of Railway’s safety in force from time to time in 
order to ensure the protection of his own personnel moving about or working on the Railway 
premises. 

34.2 The Purchaser shall remain indemnified by the contractor in the event of any accident occurring in 
the normal course of work arising out of the failure of Contractor or his men to exercise reasonable 
precaution at all places of work whether or not, the purchaser decides to safety measures at any 
particular site of work.  

34.3 The contractor shall remain fully responsible for ensuring safety and in case of any accident, shall 
bear cost of all damages to this equipment and men and also damages to Railway and its 
passengers. Engineer in-charge may impose any other condition necessary for a particular work on 
site. 

34.4 SAFETY ASPECT DURING POWER BLOCK: 

34.4.1 It shall be the responsibility of the contractor to ensure the safety of his remaining materials, tools 
and tackles during working. He should also remove all men, material, tools, tackles and ladders 
from OH line/ OHE installations and return the “Permit to Work” to the authorized Railway 
representative within the permitted period. He shall not be allowed any extra time than permitted 
power block. 

34.4.2 Before commencing the work, the contractor should submit the list of man power, machine and 
tools which will be employed for the work. Contractor is required to submit certificate for tools and 
equipment before commencement of work. 

35.0 INSURANCE (AS APPLICABLE): 

35.1 The Contractor shall take out and keep in force a policy or policies of insurance against all liabilities 
of the Contractor or the Purchaser at common law or under any stature in respect of accidents to 
person who shall be employed by the Contractor in or about the site and the Contractor’s officer for 
the purpose of carrying out the works on the site. The Contractor shall also take out and keep in 
force a policy or policies of insurance against all recognized risks to their offices and depots. Such 
insurance shall in all respects be to the approval of the Purchaser and if he so requires, in his 
name. 

35.2 Insurance of materials and installations: The Contractor shall take out and keep in force a policy 
or policies of insurance for all materials including Railway supply materials/equipment in storage 
and installations under erection and/or erected, until such materials and installations are 
provisionally handed over to the Purchaser.  

35.3 The Contractor should, however, insure the stores brought to site, against risks in consequence of 
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war and invasion, as required under the Emergency Risks (Goods) Insurance Act in force from time 
to time. The Contractor shall take out all insurance covers in connection with this contract with 
Insurance Companies of India only. 

36.0 INSTRUCTIONS FOR SUBMITTING TENDER AS JOINT VENTURE FIRMS (AS APPLICABLE): 
As per Clause 16.0 of Chapter – “Instruction to Tenderer” of this Tender document. 

The tenderer shall submit documents as mentioned in Clause 17 of the Tender Form (Second 
Sheet) mentioned in GCC. 

37.0 ARBITRATION – AS PER LATEST GCC: 
As per Clause 63 and 64 of latest GCC including section 31(A)(5) of Arbitration and 
Conciliation (Amendment) Act. 

38.0 In accordance with railway board’s letter no. 2008/RS (G)/777/1 dated 06/07/2017 issued with 
the concurrence of Finance directorate of Ministry of Railways subjected to compliance with 
GST Act, 2017 - Special tender conditions, “In case the successful tenderer is not liable to 
be registered under CGST/IGST/UTGST/SGST Act, the railway shall deduct the applicable 
GST from his/their bills under reserve charge mechanism (RCM) and deposit the same to the 
concerned tax authority”. 

39.0 (a) (i) Before submitting a tender, the tenderer will be deemed to have satisfied himself by actual 
inspection of the site and locality of the works, that all conditions liable to be encountered 
during the execution of the works are taken into account and that the rates he enters in the 
tender forms are adequate and all-inclusive to accord with the provisions in Clause-37 of 
the Standard General Conditions of Contract for the completion of works to the entire 
satisfaction of the Engineer. 

(a) (ii) Tenderers will examine the various provisions of The Central Goods and Services Tax Act, 
2017(CGST)/ Integrated Goods and Services Tax Act, 2017(IGST)/ Union Territory Goods 
and Services Tax Act, 2017(UTGST)/ respective state’s State Goods and Services Tax Act 
(SGST) also, as notified by Central/State Govt. & as amended from time to time and 
applicable taxes before bidding. Tenderers will ensure that full benefit of Input Tax Credit 
(ITC) likely to be availed by them is duly considered while quoting rates. 

(a) (iii) The successful tenderer who is liable to be registered under CGST/IGST/UTGST/SGST 
Act shall submit GSTIN along with other details required under CGST/IGST/UTGST/SGST 
Act to railway immediately after the award of contract, without which no payment shall be 
released to the Contractor. The Contractor shall be responsible for deposition of applicable 
GST to the concerned authority. 

(a) (iv) In case the successful tenderer is not liable to be registered under CGST/IGST/UTGST/ 
SGST Act, the railway shall deduct the applicable GST from his/their bills under reverse 
charge mechanism (RCM) and deposit the same to the concerned authority. 

 (b) When work is tendered for by a firm or company, the tender shall be signed by the 
individual legally authorized to enter into commitments on their behalf. 

(c) The Railway will not be bound by any power of attorney granted by the tenderer or by 
changes in the composition of the firm made subsequent to the execution of the contract. It 
may, however, recognize such power of attorney and changes after obtaining proper legal 
advice, the cost of which will be chargeable to the Contractor. 

It will not be obligatory on the part of Tender Committee to scrutinize beyond the submitted 
document of tenderer as far as his qualification for the tender is concerned. With the submission of 
the affidavit as mentioned above, the practice of verification of tenderer’s documents by the 
Railways may be dispensed with. 

40.0 During the execution of work, if a contractor is suffering from delay in supply of a material due to 
unavailability of that material or any other genuine reason at his end and the exigency of work is in 
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the interest of railways then that particular material can be spared to the contractor on loan by 
Railways (subject to availability of that particular material with Railway). Such material being issued 
to contractor by Railways will be returned by the contractor to Railways in due course. 

41.0 Special condition in reference to Railway Board’s letter no. 2018/CE-I/CT/9 dated 04/06/2018 
in connection with “Inclusion of 'Letter of Credit' as Mode of Payment in Works Tenders or 
Service Tenders”. 

(i) For all the tenders having advertised cost of ₹ 10 Lakh or above, the contractor shall have 
the option to take payment from Railways through a letter of credit (LC) arrangement. 

(ii) This option of taking payment through LC arrangement has to be exercised in IREPS (Indian 
Railway Electronic Procurement System - the e-application on which tenders are called by 
Railways) by the tenderer at the time of bidding itself, and the tenderer shall affirm having 
read over and agreed to the terms and conditions of the LC option. 

(iii) The option so exercised, shall be an integral part of the bidder's offer. 
(iv) The above option of taking payment through LC arrangement, once exercised by tenderer at 

the time of bidding, shall be final and no change shall be permitted, thereafter, during 
execution of contract. 

(v) In case tenderer opts for payment through LC, following shall be the procedure to deal 
release of payment through LC – 
(a) The LC shall be a sight LC. 
(b) The contractor shall select his Advising/Negotiating bank for LC The incidental cost 

towards issue of Le and its operation thereof shall be borne by the contractor. 
(c) State Bank of India, New Delhi, Main Branch will be the nodal branch for issue of LCs 

based on online requests received from Railway Accounts Units for tenders opened in 
financial year 2018-19. SBI branches where the respective Railway Accounts Office has 
its Account (local SBI branch) will be the issuance/reimbursing branch for LC issued 
under this arrangement. The Bank shall remain same for this tender till completion of 
contract. The incidental cost @0.15% per annum of LC value, towards issue of LC and 
operation thereof shall be borne by the contractor and shall be recovered from his bills. 

(d) The LC shall be opened initially for duration of 180 to 365 days in consultation with 
contractor. The LC shall be extended time to time as per the progress of the contract, on 
the request of the contractor. The value of LC to be opened initially as well as extended 
thereafter shall be finalized by the engineer in consultation with the contractor on the 
basis of expected progress of work. 

(e) The LC terms and conditions shall inter-alia indemnify and save harmless the Railway 
from and against all losses, claims and demands of every nature and description brought 
or recovered against the Railways by reason of any act or omission of the contractor, his 
agents or employees, in relation to the Letter of Credit (LC). All sums payable/borne by 
Railways on this account shall be considered as reasonable compensation and paid by 
contractor. 

(f) The LC terms and conditions shall inter-alia provide that Railways will issue a Document 
of Authorization (format enclosed in Railway Board’s letter no. 2018/CE-I/CT/9 dated 
04/06/2018) after passing the bill for completed work, to enable contractor to claim the 
authorized amount from their bank. 

(g) The acceptable, agreed upon document for payments to be released under the LC shall 
be the Document of Authorization. 

(h) The Document of Authorization shall be issued by Railway Accounts Office against each 
bill passed by Railways. 

(i) On issuance of Document of Authorization, a copy of Document of Authorization shall be 
posted on IREPS for download by the contractor. A digitally signed copy of Document of 
Authorization shall also be sent by Railway Accounts Office to Railway's bank (Local SBI 
Branch). 

(j) The contractor shall take print out of the Document of Authorization available on IREPS 
and present his claim to his bank (advising Bank) for necessary payments as per LC 
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terms and conditions. The claim shall comprise of copy of Document of Authorization, Bill 
of Exchange and Bill. 

(k) The payment against LC shall be subject to verification from Railway's Bank (Local SBI 
Branch). 

(l) The contractor's bank (advising bank) shall submit the documents to the Railway's Bank 
(Local SBI Branch). 

(m) The railway's bank (issuing bank) shall, after verifying the claim so received w.r.t. the 
digitally signed Document of Authorization received from Railway Accounts Office, 
release the payment to contractor's bank (advising bank) for crediting the same to 
contractor's account. 

(n) Any number of bills can be dealt within one I.C, provided the sum total of payments to 
contractor is within the amount for which LC has been opened. 

(o) The LC shall be closed after the release of final payment including PVC amount, if any, 
to the contractor. 

(p) The release of performance guarantee or security deposit shall be dealt directly by 
railway with the contractor i.e., not through LC. 

42.0 Discharge of tender in the event of lowest (L1) bidder withdrawing from procurement process will 
hold well as per Railway Board’s letter no. 2017/Trans/01/Policy dated 17/11/2017 issued in 
connection with process reforms – Improving delivery and performance contracts. 

43.0 Any special condition stated by the tenderer(s) in covering letter submitted along with the tender 
shall be deemed as part of contract to such extent only as have explicitly been accepted by the 
Railway. 

44.0 CESS CHARGE: 
(a) For contractor’s labour/ residing at station and in colonies where Railway sanitary facilities 

exist. Contractor (s) will be required to pay cess charges as per rules in force on the Railway 
from time to time. 

(b) For labour working between stations or at isolated places where Railway facilities do not 
exist, the contractor(s) shall be required to provide necessary facilities for their labour in 
terms of Clause 59(4) of the General conditions of contract. In case of any failure on his/their 
part, the necessary facilities shall be provided by the Railway Administration at the cost of 
contractor(s) and expenditure thus incurred will be recovered from his/their bills. 

45.0 MATERIALS SUPPLIED BY RAILWAY: 
The tenderer shall be responsible to see that the materials such as cement, steel, cables, poles etc, 
supplied by the Administration are utilized for the sole purpose for which they have been issued to 
him, failing which, he is liable to be dealt according to law for any misuse of these commodities by 
himself, his agents or workmen, etc. 

46.0 PRECAUTIONS WHILE WORKING IN THE VICINITY OF TRACK: 
(a) When the work is required to be done along or near the existing Railway track, the 

contractor(s) shall take steps as are necessary for the track and labour working at site.  
He/they will also be required to program his/their working so as not to interfere with the 
movements of trains. No extra payment shall be allowed for these precautions and also for 
crossing track/tracks if required during execution of the work.  It should be ensured that the 
ballast of the track(s) is not spoiled or mixed with earth. 

(b) In addition to the precautions taken by the Contractor(s) for the safety of the track and labour, 
it may be necessary to post flagman in some locations as an additional safety measure for 
which the cost shall be recoverable from the Contractor(s).  The contractor(s) shall be fully 
responsible for any damage to or trespass caused by him/their men to any surrounding 
structure, railway bears no liability whatsoever on this account. 

47.0 ENGAGEMENT OF TECHNICAL PERSONNEL: 
Contractor should employee only qualified staff to supervise and carry out the work. The 
supervisors shall have 1st Class Electrical Supervisors certificate and wire man 2nd Class Wireman 
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certificate issued by State Government. Names of supervisors employed should be furnished to Sr. 
Divisional Electrical Engineer (Power), Vadodara. Any changes in the same should also be advised. 

48.0 The contractor(s) shall make his/their own arrangement for potable and other water supply required 
for the execution of the work as well as for his labour. However, if water is supplied by the Railway, 
the contractor(s) will have to pay charges as laid down in the General Conditions of contract and in 
addition the contractor(s) will have to pay charges as levied by the corporation/municipality. 
Drinking Water: The tenderer shall provide and maintain at suitable places easily accessible to 
labour, a sufficient supply of water fit for drinking. 

49.0 The quantities shown in the tender schedule are approximate and can be varied for execution up to 
25% plus or minus at the discretion of the Railway. In the event of any such variation in respect of 
any or all items of work (whether more or less) to the extent of 25% the contractor shall not be 
entitled to any payment on account of any such excess or reduction in quantities but will be paid at 
the accepted contracted rates only for the actual amount of work done. The actual quantities of 
work to be done against items of work pertaining to foundation may, however be varied beyond the 
limit of 25% plus or minus laid down above for which also the contractor shall be entitled to no extra 
payment on account of any such excess or reduction in the quantities over those given in the 
contract actual amount of work done in all the items of work done pertaining to foundations. 

50.0 REPRESENTATION OF WORKS: 
The contractor should nominate his representative on the works who will be authorized to receive 
and acknowledge material issued by the Railways and take all orders issued by the inspecting 
officer of the Railway. 

51.0 DEDUCTION FOR SALES TAX AND INCOME TAX: 
The Railway will deduct 2% of income tax on the gross amount of each bill while making payment 
to the Contractors. The settlement of income tax should be made with the Income Tax authorities.  
Sales tax will be deducted from contractor’s running and final bills as per extent rules. 
PLEA OF CUSTOM: The plea of custom prevailing will not on any account be permitted as an 
excuse for an infringement of any of the conditions of the contract or specifications. 

52.0 ARRANGEMENT FOR PERMITS OR LICENCE: 
Arrangement for permits and license for materials will not be made by the Railway or any 
assistance given. The contractor will have to make his own arrangements. Also, no import license 
shall be arranged by the Railway for this work. 

53.0 NOTICE TO PUBLIC BODIES: 
The contractor(s) shall give to the Municipality, Police and other authorities all notices that may be 
required by law and obtain all requisite license for temporary obstructions, enclosures and pay all 
fees, taxes and charges, which may be leviable on account of his operation in executing the 
Contract. He should make good any damage to adjoining premises whether public or private and 
supply and maintain any lights, etc. required at night. 

54.0 WORKING HOURS: 
Work may be carried out round the clock if so desired by the Contractor. The contractor(s) shall, 
however, be held responsible to ensure that none of the statutory laws are infringed. 

55.0 SETTING OUT: 
The contractor(s) shall set out the works and shall be responsible for the true and perfect setting 
out of the same and for the correctness of the positions, levels dimensions and alignment thereof.  
If at any time any error in this respect shall appear during progress of the work, the contractor at his 
own expenses should rectify such error if so, required to the satisfaction of the Engineer. 

56.0 CARE OF STAFF:  
No quarters will be provided by the Railway for the accommodations of the contractor or any of his 
staff employed on the work.  The contractor may be allowed to erect any labour camps for housing 
the labour at or near the site of work on available railway land subject to payment of cess and water 
charges. The contractor shall at his own cost make all necessary and adequate arrangements for 
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the hygiene of his staff.  The contractor shall permit inspection, at all times off all sanitary 
arrangement made by him, by the Engineer or his assistant or medical staff of the railway. If the 
contractor fails to make adequate medical, sanitary arrangement, these will be provided by the 
Railway, the cost thereof being recovered from the contractor. 

57.0 DAMAGE BY ACCIDENT, FLOODS OR TIDES: 
(a) The contractor shall take all precautions against damage from accident, floods or tides. No 

compensation will be allowed to the contractor for his plant or material lost or damaged by 
any cause whatsoever. The contractor shall be liable to make good the damages to any 
structure or part of structure, plant or material of every description belonging to the 
administration lost or damaged by any cause during the course of the contractor’s work. 

(b) The administration will not be liable to the contractor’s any charges for rectification or repairs 
to any damage which may have occurred from any cause, whatsoever, to any part of the new 
/ existing structure, during construction. 

58.0 None of the employees of Railways should be related to Tenderer(s). If the tenderer(s) fail to give 
the above declaration his/their tender will be ignored. In case it is subsequently discovered that the 
declaration as aforesaid in any way in incorrect, or the information furnished therein found wrong. 
Administration reserves the right to take the action in accordance with clause 62 of the General 
Conditions of Contract (copy of declaration form is attached). 

59.0 (i) The provision of clause 63 and 64 to the General Conditions of contract will be applicable 
only for the settlement of claims or disputes between the Parties for values less than or 
equal to 20% of the value of the contract. When the claim or disputes are of value more than 
20% the value of the contract, other relevant clauses of the General Conditions of Contract 
will be applicable and arbitration will not be a remedy for settlement of such disputes. 

(ii) The contractors shall not be entitled to ask for reference to arbitration before the completion 
of the work assigned to him under this contract. The contractor shall seek reference to 
arbitration to settle the disputes only once within the ambit of condition (i) above. 

(iii) These special conditions I and II shall prevail over existing clauses 63 and 64 of the General 
conditions of the contract. 

(iv) No interest will be payable on any amount which is payable to contractor for delayed 
payment or any other case. 

60.0 Only material complying with prescribed specification shall be used. A sample of each material 
proposed to be used shall be submitted for approval to Divisional Railway Manager (Electrical) or 
his Assistant Divisional Electrical Engineer whenever called for. 

61.0 In all matters of dispute, the decision of Divisional Railway Manager (Electrical) Vadodara shall be 
final and binding. 

1. The contractor shall place and keep on the works at all times efficient and competent staff to 
give the necessary directions to his workmen and to see that they execute their work in 
sound and proper manner and shall employ only such supervisors, workmen and labourers in 
or about the execution of any of these works as are careful and skilled in the various trades. 

2. The contractor shall at once remove from the works any agents, permitted sub-contractor, 
supervisor, workman or labourer who shall be objected to by the Engineer and if and 
whenever required by the Engineer, he shall submit a correct return showing the names of all 
staff and workmen employed by him. 

3. In the event of the Engineer being of the opinion that the contractor is not employing on the 
works a sufficient number of staff and workmen as is necessary for proper completion of the 
works within the time prescribed, the contractor shall forthwith on receiving intimation to this 
effect deploy the additional number of staff and labour as specified by the Engineer within 
seven days of being so required and failure on the part of the contractor to comply with such 
instructions will entitle the Railway to rescind the contract under relevant clause of GCC. 

62.0 METHOD OF MEASUREMENT AND PAYMENT: 
(i) The progressive work shall be certified progressively for supply installation, testing 
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commissioning for each unit of work as specified in schedule of work to release on account 
payment demanded by the contractor if any. 

(ii) On completion and verification of each stage work as per agreed schedule of payment 
invoicing, the contractor shall offer for measurement with required details, internal check / 
quality assurance, abstract sheet and contractor shall produce claim for on account/running 
payment for verified quantities only. 

(iii) All the payment claims submitted by the contractor shall be accompanied by the following 
documents – 

(i) Suppliers’ / manufacturers’ challan for major items. 
(ii) Inspection certificate at manufacturer’s works with test reports. 
(iii) Material inspection Certificate on receipt at Purchaser’s depot/s duly accepted by the 

Purchaser’s Engineers/representative. 
(iv) Material acceptance certificate in good condition granted by the Purchaser’s 

representative if any. 
(v) Comprehensive Insurance policy providing comprehensive insurance cover for the entire 

material supplied under the contract 
(vi) Indemnity Bond in the standard proforma (if applicable). 
(vii) Any other documents as desired by the engineer. 

No claims for payment shall be admitted if any of the above documents is deficient. 

63.0 PAYMENT CONDITION: 
Payment will be made only after erection, testing and commissioning of those items which are to 
be installed, erected and commissioned and after certification of the same by site engineer. 

64.0 VARIATION IN QUANTITIES OF CONTRACT: 
The procedure detailed below shall be adopted for dealing with variations in quantities during 
execution of work contracts – 
Variation in quantities specified in contracts will be done in accordance with as per Para 9(A) and 
9(B) of Model SOP 2018 Part ‘A’ or latest 
1. Individual NS items in contracts shall be operated within variation up to plus or minus 25% 

and payment would have made as per the agreement rate. For this no finance concurrence 
would be required. 

2. For the tenders accepted at the Zonal Railways level, the variation in quantities will be 
approved by the authority in whose current tender acceptance powers, the revised value of 
the agreement lies. 

3. In case an increase in quantity of an individual item by more than 25% of the agreement 
quantity is considered unavoidable, the same shall be got executed by floating a fresh tender. 
If floating a fresh tender for operating that item is considered not practicable, quantity of that 
item may be operated in excess of 125% of the agreement quantity (100% i.e., the original 
quantity +25% i.e., quantity over and above the original quantity) subject to the following 
conditions – 
(a) Since there is an in-built rate reduction Clause of 2% and 4% for variation between 125% 

and 140% and between 140% and 150% respectively on the accepted rates it will only 
require the prior approval of the Tender Accepting Authority (TAA) who is an officer not 
below the rank of JAG without finance concurrence subject to other conditions mentioned 
in Clause 42 of GCC. 

(b) However, a Supplementary Agreement/Addendum to original Agreement should be drawn 
subsequent to sanction of the variation by an officer not below the rank of JAG, which 
needs to be vetted by Associate Finance. 

(c) Quantities operated in excess of 125% but up to 140% of the agreement quantity of the 
concerned item, shall be paid at 98% of the rate awarded for that item in that particular 
tender. 

(d) Quantities operated in excess of 140% but up to 150% of the agreement quantity of the 
concerned item shall be paid at 96% of the rate awarded for that item in that particular 
tender. 
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4. Variation in quantities of individual items beyond 150% will be prohibited and would be 
permitted only in exceptional unavoidable circumstances with the concurrence of Associate 
Finance and shall be paid at 96% of the rate awarded for that item in that particular tender. 

5. The variation in quantities as per the above formula will apply only to the individual items of 
the contract and not on the overall contract value. 

6. Execution of quantities beyond 150% of the overall agreement value should not be permitted 
and, if found necessary, should be only through fresh tenders or by negotiating with the 
existing contractor, with personal concurrence of PFA and personal sanction of General 
Manager. 

7. The limit for varying quantities for minor value items shall be 100% (as against 25% 
prescribed for other items). A minor value item for this purpose is defined as an item whose 
original agreement value is less than 1% of the total original agreement value. 

8. No such quantity variation limit shall apply for foundation items. 
9. As far as SSR/SOR items are concerned, the limit of 25% would apply to the value of 

SSR/SOR schedule as a whole and not on individual SSR/SOR items. However, in case of 
NS items, the limit of 25% would apply on the individual items irrespective of the manner of 
quoting the rate (single percentage rate or individual item rate). 

10. For tenders accepted by Board Members and Railway Ministers, variations up to 110% of the 
original agreement value may be accepted by General Manager. 

11. The aspect of Vitiation if any, shall be governed as per Railway Board’s Transformation Cell 
Letter No. 2017/Trans 01/policy dated 08.02.2018. 

12. In zonal contracts, the variation in the contract should not exceed 25% of the contract value. 
13. Overall agreemental Value arrived at by adding the positive variation and subtracting the 

negative variation from the accepted value of the contract, shall be taken for deciding the 
competency of sanction. (Authority – Railway Board’s letter No. 2017/Trans/01/Policy dated 
27.03.2018). 

14. The estimate provision/ preparation of revised estimate shall be ensured. The extant rules for 
excess over estimate, if any, due to escalation/ other than escalation, shall be followed. 

15. In case where decrease is involved during execution of contract – 
(a) The contract signing authority can decrease the items up to 25% of individual items 

without finance concurrence. 
(b) For decrease beyond 25% for individual items or 25% of contract agreement value, the 

approval of an officer not less than rank of SA Grade may be taken, after obtaining ‘No 
Claim Certificate’ from the contractor and with finance concurrence, giving detailed 
reasons for each such decrease in the quantities. 

(c) It should be certified that the quantities proposed to be reduced will not be required in the 
same work at a later stage. 

16. The aspect of Vitiation if any shall be governed as per Railway Board’s Transformation Cell 
Letter no 2017/Trans 01/policy dated 08.02.2018. 

17. The limit for varying quantities for minor value items shall be 100% (as against 25% 
prescribed for other items). A minor value item for this purpose is defined as an item whose 
original agreement value is less than 1% of the total original agreement value. 

18. No such quantity variation limit shall apply for foundation items. 

65.5 Final Settlement: 
On final acceptance / successful completion of guarantee period, the Security Deposit shall be 
released. The necessary recovery/penalties if any due from the contractor shall be adjusted from 
payment due / penalties, if any or through encashment of performance Bank guarantee. 

66.0 (a) Deduction for Income Tax:  
The Railway will deduct 2% of income tax on the gross amount of each bill while making 
payment to the Contractor. The settlement of income tax should be made with the Income 
Tax Authorities. 

(b) Taxes and Royalties: 
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All rates quoted in the tender shall be deemed to be inclusive of all taxes, royalties payable 
by the Contractor(s) to the government or public body or local authority and no additional 
amount will be paid or claim entertained on this account by the Railway. 
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ANNEXURE - XVIII 

INDEMNITY BOND 

Indemnity Bond for safe custody of Railway material to be supplied to M/s ___________________ 
_______________________________________ under Tender No. _______________________. 
I/We, M/s. _________________________________ (hereinafter called the Contractor) do hereby undertake 
that we shall hold in our custody for and on behalf of the President of India acting in the premises through 
the General Manager, Western Railway or for him all Railway materials which has been handed over to us 
against the contract for Tender No. _____________ dated ___________ for the work of 
_______________________________________________ by the Railway for the purpose of execution of 
the said contract until such time the materials are duly installed and/or erected or otherwise handed over to 
the Railway. 

We shall be entirely responsible for the safe custody and protection of the said materials against all risk till 
they are duly delivered as installed and/or erected equipment to the Railway or as directed otherwise and 
shall indemnify the Railway against any loss, damage or deterioration whatsoever in respect of the said 
materials.  The said materials shall at all-time be opened for inspection by any Officer authorized by the 
General Manager, Western Railway or his nominee. 

Should any loss, damage or deterioration of materials occur or surplus materials disposed off and a refund 
becomes due, the Railway shall be entitled to recover from us the full cost and compensation determined in 
terms of the contract for such loss or damage, if any, along with the amount to be refunded without prejudice 
to any other remedies available to him by deduction from any sum due or any sum which at any time 
thereafter becomes due to us under the said or any other contract. 

In the event of any loss or damage as aforesaid the assessment of such loss or damage and the assessment 
of the compensation therefore would be made by the President of India acting through the General Manager, 
Western Railway or his authorized nominee shall be final and binding upon us. 

Signed at    _________________________ 

On this day of    _________________________ 

Signature of Witness   _________________________ 

For and on behalf of M/s  _________________________ 

    _______________________ 

Name of Witness in block letters – 

Address –  _________________________ 

  _________________________ 

  ____________________________ 
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ANNEXURE - XIX 

PROFORMA FOR BANK GUARANTEE BOND FOR PERFORMANCE GUARANTEE 

From: (Name and Address of Bank) 

To, 
The President of India 
Acting through Sr. Divisional Finance Manager, Western Railway, Vadodara – 390 004. 

1) In consideration of the President of India (hereinafter called 'The Government') having agreed to exempt 
…............................................................ (hereinafter called 'the said Contractor(s)’ from the demand, under 
the terms and conditions of an Agreement against letter of Acceptance No ...............date............  made 
between the Western Railway and the said Contractor for the work of………………………………………… 
(Hereinafter called 'the said Agreement'), of Security Deposit for the due fulfillment by the said 
Contractor(s) of the terms and conditions contained in the said Agreement, on production of a Bank 
Guarantee for ₹.......................... (Rupees in words .........................................). We, (indicate the name of 
the Bank), ................................................ (hereinafter referred to as 'the Bank') at the request of the said 
Contractor do hereby undertake to pay to the Government an amount not exceeding ₹…………..against 
any loss or damage caused to or suffered or would be caused to or suffered by the Government by reason 
of any breach by the said Contractor(s) of any of the terms or conditions contained in the said agreement. 

2) We, (indicate the name of the Bank) .............................................. do hereby undertake to pay the amount 
due and payable under this Guarantee without any demur, merely on a demand from the Government 
stating that the amount/ claimed is due by way of loss or damage caused to or would be caused to or 
would be caused to or suffered by the Government by reason of breach by the said Contractor(s) of any of 
the terms or conditions contained in the said Agreement or by reason of the Contractor(s) failure to 
perform the said Agreement. Any such demand made on the bank shall be conclusive as regards the 
amount due and payable by the bank under this Guarantee. However, our liability under this guarantee 
shall be restricted to an amount not exceeding ₹ ………………. (Rupees in words …………….……….). 

3) We undertake to pay to the Government any money so demanded not withstanding any dispute or 
disputes raised by the contractor(s)/supplier(s) in any suit or proceeding pending before any Court or 
Tribunal relating thereto our liability under this present being absolute and unequivocal. 
The payment so made by us under this bond shall be a valid discharge of our liability for payment there 
under and the Contractor(s)/supplier(s) shall have no claim against us for making such payments. 

4) We, (indicate the name of the bank) further agree that the Guarantee herein contained shall remain in full 
force and effect during the period that would be taken for the performance of the said agreement and that it 
shall continue to be enforceable till all the dues of the Government under or by virtue of the said 
Agreement have been fully paid and its claims satisfied or discharged or till Divisional Railway Manager 
(Electrical), Western Railway, Vadodara, Ministry of Railways certifies that the terms and conditions of the 
said Agreement have been fully and properly carried out by the said contractor(s) and accordingly 
discharges this guarantee. Unless a demand or claim under this guarantee is made on us in writing on or 
before the……................., we shall be discharge from all liability under this guarantee thereafter. 

5) We, (indicate the name of Bank) …………………………………………. further agree with the Government 
that the Government shall have the fullest liberty without our consent and without affecting in any manner 
our obligations hereunder to vary any of the terms and conditions of the said Agreement or to extend time 
of performance by the said contractor(s) from time to time or to postpone for any time or from time to time 
any of the powers exercisable by the Government against the said contractor(s) and to forbear or enforce 
any of the terms conditions relating to the said agreement and we shall not be relieved from our liability by 
reason of any such variation, or extension being granted to the said contractor(s) or for any forbearance, 
act or omission on the part of the Government or any indulgence by the Government to the said 
contractor(s) or by any such matter or thing whatsoever which under the law relating to sureties would, but 
for this provision, have effect of so relieving us. 

6) This guarantee will not be discharged due to the change in the constitution of the Bank or 
contractor(s)/supplier(s). 

7) We, (indicate the name of Bank) ……………………………………. lastly undertake not to revoke this 
guarantee during its currency except with the previous consent of the Government in writing. 

Date – ……………… the day of _______ 20   

For (indicate the name of Bank) 



Tender No. – BRC-EL-P-09-2564-26-27 

 
SSEE (Tech) PRTN ADEE (Power) BRC Sr. DEE (Power) BRC 

Page 119 of 127 
 

ANNEXURE - XX 

BILL(S) OF QUANTITIES FOR THE WORK 

Name of the work – Vadodara Division: Provision of electrical protection devices in Low 
Voltage installations at various locations/stations over Vadodara 
division. 

Tender No. – BRC-EL-P-09-2564-26-27 

N.I.T. Cost – ₹ 1,34,40,148.00 

Completion Period – Six (06) months 
 

Sr 
No 

Description Qty Unit 
Rate 
(₹) 

Amount 
(₹) 

1 Providing M.S. enclosure for MCCBs/RCBOs up to 40 Amp capacity 1171 Nos 1373 1607783 
2 Providing M.S. enclosure for MCCBs/RCBOs above 63 Amp 

capacity 
157 Nos 1962 308034 

ITEM NO. 2 IS DELETED AND ITEM NO. 29 IS ADDED 
3 Supply, installation, testing and commissioning of RCBO, two-pole, 

20/25 Amp with outdoor type MS enclosure 
775 Nos 2403 1862325 

4 Supply, installation, testing and commissioning of RCBO, two-pole, 
32 Amp with outdoor type MS enclosure 

251 Nos 2510 630010 

5 Supply, installation, testing and commissioning of RCBO, two-pole, 
40 Amp with outdoor type MS enclosure 

61 Nos 2603 158783 

6 Supply, installation, testing and commissioning of RCBO, four-pole, 
40 Amp with outdoor type MS enclosure 

70 Nos 3065 214550 

7 Supply, installation, testing and commissioning of RCBO, four-pole, 
32 Amp with outdoor type MS enclosure 

19 Nos 3253 61807 

8 Supply, installation, testing and commissioning of RCBO, four-pole, 
63 Amp with outdoor type MS enclosure 

55 Nos 3416 187880 

9 Supply, installation, testing and commissioning of RCBO, two-pole, 
25/32 Amp in existing panel 

848 Nos 4213 3572624 

10 Supply, installation, testing and commissioning of RCBO, "B" series, 
two-pole, 25/32 Amp in existing panel 

218 Nos 4904 1069072 

11 Supply, installation, testing and commissioning of RCBO, four-pole, 
32 Amp in existing panel 

46 Nos 5423 249458 

12 Supply, installation, testing and commissioning of RCBO, four-pole, 
40 Amp in existing panel 

19 Nos 5524 104956 

13 Supply, installation, testing and commissioning of RCBO, "B" series, 
four-pole, 32/40 Amp in existing panel 

30 Nos 6159 184770 

14 Supply, installation, testing and commissioning of RCCB, four-pole, 
100 Amp with outdoor type MS enclosure 

45 Nos 6172 277740 

15 Supply, installation, testing and commissioning of RCBO, four-pole, 
63 Amp in existing panel 

65 Nos 6303 409695 

16 Supply, installation, testing and commissioning of MCCB, four-pole, 
40 Amp in existing panel 

10 Nos 6402 64020 

17 Supply, installation, testing and commissioning of RCBO, "B" series, 
four-pole, 63 Amp in existing panel 

44 Nos 6707 295108 

18 Supply, installation, testing and commissioning of MCCB, four-pole, 
125 Amp in existing panel 

41 Nos 7046 288886 

19 Supply, installation, testing and commissioning of MCCB, four-pole, 
63 Amp with outdoor type MS enclosure 

15 Nos 10373 155595 

20 Supply, installation, testing and commissioning of MCCB, four-pole, 
100 Amp with outdoor type MS enclosure 

5 Nos 11324 56620 
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21 Supply, installation, testing and commissioning of  MCCB, four-pole, 
250 Amp in existing  panel 

5 Nos 29491 147455 

22 Supply, installation, testing and commissioning of  MCCB, four-pole, 
400 Amp in existing  panel 

1 Nos 41217 41217 

23 Supply, installation, testing and commissioning of  MCCB, four-pole, 
630 Amp in existing  panel 

1 Nos 63910 63910 

24 Providing Measuring and Monitoring Relay (MMR) in existing 
Distribution Boards 

300 Nos 2096 628800 

25 Providing Power Contactor, two-pole, 32 Amp rating in existing 
distribution boards 

150 Nos 1474 221100 

26 Providing Power Contactor, four-pole, 32 Amp rating in existing 
distribution boards 

150 Nos 1485 222750 

27 Supply and laying three-core, multi-stranded, flexible copper cable, 
2.5 sq. mm 

1500 Mtrs 140 210000 

28 Laying of cable on wall/cover shed/existing tray with MS clamp 4400 Mtrs 33 145200 
29 Providing M.S. enclosure for MCCBs/RCBOs above 63 Amp 

capacity 
157 Nos 1962 308034 

 Gross cost of work (₹)   1,34,40,148.00 
 Gross cost of work in words (₹) – Rupees One Crore Thirty-Four Lakh Forty Thousand One 

Hundred and Forty-Eight only 

TERMS AND GENERAL CONDITIONS 

1. This is a works contract and shall be carried out as per Annexure - XX and governed by Indian 
Railways’ Standard General Conditions of Contract, April 2022 with all the latest correction slips. 

2. Completion period shall be six (06) months from the date of issue of the Letter of Acceptance. 
3. Conditional tender will not be accepted and will be summarily rejected. 
4. The work, if required; can be executed anywhere over Vadodara Division with the approval of Sr. 

Divisional Electrical Engineer (Power) Vadodara. 
5. Railways can terminate the contract at any time by giving a notice as per rules and regulations of Indian 

Railways’ G.C.C. In case of dispute arising during the course of contract, the decision of Sr. Divisional 
Electrical Engineer (Power) Vadodara shall be final and binding. 

6. The quantities shown in the schedule are on approximate basis.  However, the payment shall be made on 
actual quantity executed. 

7. Payment Terms and conditions – Payment shall be made will be made on actual quantity executed as 
per Railways’ tender terms and conditions only after erection, testing and commissioning of those items 
which are to be installed, erected and commissioned and fulfillment of conditions of Railways’ Standard 
General Conditions of Contract and after satisfactory certification of the same by site engineer. 

8. Railway shall not be responsible for any personal injury or loss to the representative of the firm or any 
other loss to the firm while they are on the job at Railway premises. 

9. Security deposit shall be deducted as per Standard General Condition of Contract, which would be 
released only after successful completion of the contract period. Discount offered in tender linked to 
payment conditions of Railways shall not be considered. 

10. In case in increase in quantity of an individual item by more than 25% of the agreement quantity is 
considered unavoidable, the same shall be got executed by floating a fresh tender. If floating a fresh 
tender for operating that item is considered not practicable, quantity of that item may be operated in 
excess of 125% of the agreement quantity subject to the following conditions – 
a) Operation of an item by more than 125% of the agreement quantity needs the   approval of an officer 

of the rank not less than S.A. Grade. For this no finance concurrence would be required (Ref.: - RB’s 
letter No. 2007/CE-I/CT/18 Pt. XII dated 01/07/16) – 
i) Quantities operated in excess of 125% but up to 140% of the agreement quantity of the 

concerned item, shall be paid at 98% of the rate awarded for that item in that particular tender. 
ii) Quantities operated in excess of 140% but up to 150% of the agreement quantity of concerned 

item shall be paid at 96% of the rate awarded for that item in that particular tender. 
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iii) Variation in quantities of individual items beyond 150% will be prohibited and would be permitted 
only in exceptional unavoidable circumstances with the concurrence of associated finance and 
shall be paid at 96% of the rate awarded for that item in that particular tender. 

b) The variation in quantities as per the above formula will apply only to the Individual items of the 
contract and not on the overall contract value. 

c) Execution of quantities beyond 150% of the overall agreement value should not be permitted and if 
found necessary, should be only through fresh tenders or by negotiating with existing contractor, with 
prior personal concurrence of FA&CAO/FA&CAO (C) and approval of General Manager. 

11. In case where decrease is involved during execution of contract – 
a) The contract signing authority can decrease the items up to 25% of individual item without finance 

concurrence. 
b) For decrease beyond 25% for individual items or 25% of contract agreement value, the approval of 

an officer not less than rank of S. A. Grade may be taken, after obtaining ‘No Claim Certificate’ from 
the contractor and with finance concurrence, giving detailed reasons for each such decrease in the 
quantities. 

c) It should be certified that the work proposed to be reduced will not be required in the same work. 
12. The tenderer shall comply with the provision of all laws including labour laws, rules, regulations and 

notifications issued there under from time to time by statutory agency and Railways and shall abide by 
these laws, strictly. The tenderer shall take necessary measures to protect the personnel, work and 
facilities and shall observe all reasonable safety rules and instructions. 

13. The tendering firm must have valid Electrical Contractor’s License issued by the Government in 
their own name. A copy of the license shall be uploaded along with the tender offer, failing which 
the offer shall be summarily rejected. The license must be valid as on the date of opening of the 
tender. 

14. All loading/unloading and transportation that may be required shall be done by the contractor at his own 
cost. Any damage to plaster or any other item of railway during the course of execution of work shall be 
made good by the contractor and restoring it to match the general décor of the wall/ceiling etc. 

15. This is a complete turnkey job as such any item, minor Civil/Fabrication work or any other minor work 
required to be carried out for commissioning of the work should also be considered within the contractor's 
scope of work for which no extra payment would be admissible. The price quoted shall be firm and 
inclusive of all taxes, labour, transportation charges and any other contingency charges that may be 
necessary to complete the work satisfactorily. 

16. Work shall be carried out as per specification and IS shall be followed. All the spare parts to be used shall 
be genuine and of good quality and reputed make and the same shall be got approved from Site Engineer 
before replacing the same. 

17. Error/omission and discrepancies – The tenderer shall not take advantage of any error due to typing or 
otherwise. If there is any doubt it shall be brought to the notice of Sr. DEE (Power) Vadodara without 
delay and same shall be dealt as per Railway’s requirement and to Railway’s advantage only. 

18. The contractor has to supply and provide ancillary materials such as nuts, bolts, clamps, brackets etc. 
that are required for the work even if they are not mentioned in the tender schedule. 

19. Removal of existing wiring and accessories if any, and handing over the same to Railway representative 
at their office/store is within the scope of the work. Released materials should be handed over to Railway 
with joint receipt note. 

20. NOTE – Western Railways’ Specifications for L.T. Panel, ACBS, MCCBs and MCBs are uploaded 
on IREPS portal in the list of documents.  L.T. Panels and Switchgears covered in this tender shall 
be fabricated strictly according to these specifications. 

21. Maintenance Period – The maintenance period shall be twelve (12) months from the certified date 
of completion and Security Deposit shall be released accordingly. 

 
Sr. Divisional Electrical Engineer (Power), 

Western Railway, Pratapnagar, Vadodara – 390 004 
For and on behalf of The President of India 
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ANNEXURE - XXI 

DETAILED TECHNICAL SPECIFICATIONS FOR ITEMS OF WORK 

Item No. 1 – Providing M.S. enclosure for MCCBs/RCBOs up to 40 Amp capacity – The price shall 
cover for providing M.S. enclosure fabricated from 18 SWG CRCA sheet steel, powder coated with grey 
enamel, dust and vermin proof, water resistant, outdoor type confirming to relevant IS for housing of MCCBs/ 
RCBOs up to 40 Amp capacity. The board shall fabricated for three-phase, four-wire, 440 Volt AC, 50 Hz 
supply system. The M.S. enclosure shall be provided with two earth terminals of 12.0 mm diameter and 
required quantity and size of cable glands. 

Item No. 2 – Providing M.S. enclosure for MCCBs/RCBOs above 63 Amp capacity – The price shall 
cover for providing M.S. enclosure fabricated from 18 SWG CRCA sheet steel, powder coated with grey 
enamel, dust and vermin proof, water resistant, outdoor type confirming to relevant IS for housing of MCCBs/ 
RCBOs above 63 Amp capacity. The board shall fabricated for three-phase, four-wire, 440 Volt AC, 50 Hz 
supply system. The M.S. enclosure shall be provided with two earth terminals of 12.0 mm diameter and 
required quantity and size of cable glands. 

ITEM NO. 2 IS DELETED AND ITEM NO. 29 IS ADDED 

Item No. 3 – Supply, installation, testing and commissioning of RCBO, two-pole, 20/25 Amp with 
outdoor type MS enclosure – The price shall cover for supply, fixing, testing and commissioning of RCBO, 
two-pole, 20/25 Amp, 30 mA sensitivity conforming to IS 12640 (Part 1) / IEC 61008-1 in sheet steel modular 
enclosure or pre-fabricated double-door enclosure of same make as the RCBO as far as possible. The 
enclosure should be suitable for outdoor installation conforming to IP: 65 protection. The RCBO shall be of 
ABB/L&T/HPL/GE/MDS/Siemens/BCH/C&S/Schneider/CGL/Havells make. 

Item No. 4 – Supply, installation, testing and commissioning of RCBO, two-pole, 32 Amp with outdoor 
type MS enclosure – The price shall cover for supply, fixing, testing and commissioning of RCBO, two-pole, 
32 Amp, 30 mA sensitivity conforming to IS 12640 (Part 1) / IEC 61008-1 in sheet steel modular enclosure or 
pre-fabricated double-door enclosure of same make as the RCBO as far as possible. The enclosure should 
be suitable for outdoor installation conforming to IP: 65 protection. The RCBO shall be of ABB/L&T/HPL/GE/ 
MDS/Siemens/BCH/C&S/Schneider/CGL/Havells make. 

Item No. 5 – Supply, installation, testing and commissioning of RCBO, two-pole, 40 Amp with outdoor 
type MS enclosure – The price shall cover for supply, fixing, testing and commissioning of RCBO, two-pole, 
40 Amp, 30 mA sensitivity conforming to IS 12640 (Part 1) / IEC 61008-1 in sheet steel modular enclosure or 
pre-fabricated double-door enclosure of same make as the RCBO as far as possible. The enclosure should 
be suitable for outdoor installation conforming to IP: 65 protection. The RCBO shall be of ABB/L&T/HPL/GE/ 
MDS/Siemens/BCH/C&S/Schneider/CGL/Havells make. 

Item No. 6 – Supply, installation, testing and commissioning of RCBO, four-pole, 40 Amp with 
outdoor type MS enclosure – The price shall cover for supply, fixing, testing and commissioning of RCBO, 
four-pole, 40 Amp, 30 mA sensitivity conforming to IS 12640 (Part 1) / IEC 61008-1 in sheet steel modular 
enclosure or pre-fabricated double-door enclosure of same make as the RCBO as far as possible. The 
enclosure should be suitable for outdoor installation conforming to IP: 65 protection. The RCBO shall be of 
ABB/L&T/HPL/GE/ MDS/Siemens/BCH/C&S/Schneider/CGL/Havells make. 

Item No. 7 – Supply, installation, testing and commissioning of RCBO, four-pole, 32 Amp with 
outdoor type MS enclosure – The price shall cover for supply, fixing, testing and commissioning of RCBO, 
four-pole, 32 Amp, 30 mA sensitivity conforming to IS 12640 (Part 1) / IEC 61008-1 in sheet steel modular 
enclosure or pre-fabricated double-door enclosure of same make as the RCBO as far as possible. The 
enclosure should be suitable for outdoor installation conforming to IP: 65 protection. The RCBO shall be of 
ABB/L&T/HPL/GE/ MDS/Siemens/BCH/C&S/Schneider/CGL/Havells make. 

Item No. 8 – Supply, installation, testing and commissioning of RCBO, four-pole, 63 Amp with 
outdoor type MS enclosure – The price shall cover for supply, fixing, testing and commissioning of RCBO, 
four-pole, 63 Amp, 30 mA sensitivity conforming to IS 12640 (Part 1) / IEC 61008-1 in sheet steel modular 
enclosure or pre-fabricated double-door enclosure of same make as the RCBO as far as possible. The 



Tender No. – BRC-EL-P-09-2564-26-27 

 
SSEE (Tech) PRTN ADEE (Power) BRC Sr. DEE (Power) BRC 

Page 123 of 127 
 

enclosure should be suitable for outdoor installation conforming to IP: 65 protection. The RCBO shall be of 
ABB/L&T/HPL/GE/ MDS/Siemens/BCH/C&S/Schneider/CGL/Havells make. 

Item No. 9 – Supply, installation, testing and commissioning of RCBO, two-pole, 25/32 Amp in 
existing panel – The price shall cover for supply, fixing, testing and commissioning of RCBO, two-pole, 
25/32 Amp, 30 mA sensitivity conforming to IS 12640 (Part 1) / IEC 61008-1. The RCBO shall be installed in 
the existing panel and shall be compatible with the existing panel. The RCBO shall be of ABB/L&T/HPL/GE/ 
MDS/Siemens/BCH/C&S/Schneider/CGL/Havells make. 

Item No. 10 – Supply, installation, testing and commissioning of RCBO, "B" series, two-pole, 25/32 
Amp in existing panel – The price shall cover for supply, fixing, testing and commissioning of RCBO, “B” 
series, two-pole, 25/32 Amp, 30 mA sensitivity conforming to IS 12640 (Part 1) / IEC 61008-1. The RCBO 
shall be installed in the existing panel and shall be compatible with the existing panel. The RCBO shall be of 
ABB/L&T/HPL/GE/ MDS/Siemens/BCH/C&S/Schneider/CGL/Havells make. 

Item No. 11 – Supply, installation, testing and commissioning of RCBO, four-pole, 32 Amp in existing 
panel – The price shall cover for supply, fixing, testing and commissioning of RCBO, four-pole, 32 Amp, 30 
mA sensitivity conforming to IS 12640 (Part 1) / IEC 61008-1. The RCBO shall be installed in the existing 
panel and shall be compatible with the existing panel. The RCBO shall be of ABB/L&T/HPL/GE/MDS/ 
Siemens/BCH/C&S/Schneider/CGL/Havells make. 

Item No. 12 – Supply, installation, testing and commissioning of RCBO, four-pole, 40 Amp in existing 
panel – The price shall cover for supply, fixing, testing and commissioning of RCBO, four-pole, 40 Amp, 30 
mA sensitivity conforming to IS 12640 (Part 1) / IEC 61008-1. The RCBO shall be installed in the existing 
panel and shall be compatible with the existing panel. The RCBO shall be of ABB/L&T/HPL/GE/MDS/ 
Siemens/BCH/C&S/Schneider/CGL/Havells make. 

Item No. 13 – Supply, installation, testing and commissioning of RCBO, "B" series, four-pole, 32/40 
Amp in existing panel – The price shall cover for supply, fixing, testing and commissioning of RCBO, “B” 
series, four-pole, 32/40 Amp, 30 mA sensitivity conforming to IS 12640 (Part 1) / IEC 61008-1. The RCBO 
shall be installed in the existing panel and shall be compatible with the existing panel. The RCBO shall be of 
ABB/L&T/HPL/GE/ MDS/Siemens/BCH/C&S/Schneider/CGL/Havells make. 

Item No. 14 – Supply, installation, testing and commissioning of RCCB, four-pole, 100 Amp with 
outdoor type MS enclosure – The price shall cover for supply, fixing, testing and commissioning of RCCB, 
four-pole, 100 Amp, 30 mA sensitivity conforming to IS 12640 (Part 1) / IEC 61008-1 in sheet steel modular 
enclosure or pre-fabricated double-door enclosure of same make as the RCCB as far as possible. The 
enclosure should be suitable for outdoor installation conforming to IP: 65 protection. The RCCB shall be of 
ABB/L&T/HPL/GE/ MDS/Siemens/BCH/C&S/Schneider/CGL/Havells make. 

Item No. 15 – Supply, installation, testing and commissioning of RCBO, four-pole, 63 Amp in existing 
panel – The price shall cover for supply, fixing, testing and commissioning of RCBO, four-pole, 63 Amp, 30 
mA sensitivity conforming to IS 12640 (Part 1) / IEC 61008-1. The RCBO shall be installed in the existing 
panel and shall be compatible with the existing panel. The RCBO shall be of ABB/L&T/HPL/GE/MDS/ 
Siemens/BCH/C&S/Schneider/CGL/Havells make. 

Item No. 16 – Supply, installation, testing and commissioning of MCCB, four-pole, 40 Amp in existing 
panel – The price shall cover for supply, fixing, testing and commissioning of MCCB, four-pole, 40 Amp, with 
thermal-magnetic release range 32 - 40 Amp, Ics = 100% Icu having 35 KA breaking capacity and conforming 
to IS/IEC 60947-2 with adjustable overload and short circuit settings and inbuilt instantaneous protection of 
ABB/L&T/HPL/GE/MDS/ Siemens/BCH/C&S/Schneider/CGL/Havells make. The MCCB shall be supplied 
with spreader terminals and rotary handle and shall be installed in the existing panel. The MCCB should be 
compatible with the existing panel. 

Item No. 17 – Supply, installation, testing and commissioning of RCBO, "B" series, four-pole, 63 Amp 
in existing panel – The price shall cover for supply, fixing, testing and commissioning of RCBO, “B” series, 
four-pole, 63 Amp, 30 mA sensitivity conforming to IS 12640 (Part 1) / IEC 61008-1. The RCBO shall be 
installed in the existing panel and shall be compatible with the existing panel. The RCBO shall be of ABB/ 
L&T/HPL/GE/ MDS/Siemens/BCH/C&S/Schneider/CGL/Havells make. 
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Item No. 18 – Supply, installation, testing and commissioning of MCCB, four-pole, 125 Amp in 
existing panel – The price shall cover for supply, fixing, testing and commissioning of MCCB, four-pole, 125 
Amp, with thermal-magnetic release range 100 - 125 Amp, Ics = 100% Icu having 35 KA breaking capacity 
and conforming to IS/IEC 60947-2 with adjustable overload and short circuit settings and inbuilt 
instantaneous protection of ABB/L&T/HPL/GE/MDS/Siemens/BCH/C&S/Schneider/CGL/Havells make. The 
MCCB shall be supplied with spreader terminals and rotary handle and shall be installed in the existing 
panel. The MCCB should be compatible with the existing panel. 

Item No. 19 – Supply, installation, testing and commissioning of MCCB, four-pole, 63 Amp with 
outdoor type MS enclosure – The price shall cover for supply, fixing, testing and commissioning of MCCB, 
four-pole, 63 Amp, with thermal-magnetic release range 50 - 63 Amp, Ics = 100% Icu having 35 KA breaking 
capacity and conforming to IS/IEC 60947-2 with adjustable overload and short circuit settings and inbuilt 
instantaneous protection of ABB/L&T/HPL/GE/MDS/Siemens/BCH/C&S/Schneider/CGL/Havells make. The 
MCCB shall be supplied with spreader terminals and rotary handle in sheet steel modular enclosure or pre-
fabricated double-door enclosure of same make as the MCCB as far as possible. The enclosure should be 
suitable for outdoor installation conforming to IP: 65 protection. 

Item No. 20 – Supply, installation, testing and commissioning of MCCB, four-pole, 100 Amp with 
outdoor type MS enclosure – The price shall cover for supply, fixing, testing and commissioning of MCCB, 
four-pole, 100 Amp, with thermal-magnetic release range 80 - 100 Amp, Ics = 100% Icu having 35 KA 
breaking capacity and conforming to IS/IEC 60947-2 with adjustable overload and short circuit settings and 
inbuilt instantaneous protection of ABB/L&T/HPL/GE/MDS/Siemens/BCH/C&S/Schneider/CGL/Havells 
make. The MCCB shall be supplied with spreader terminals and rotary handle in sheet steel modular 
enclosure or pre-fabricated double-door enclosure of same make as the MCCB as far as possible. The 
enclosure should be suitable for outdoor installation conforming to IP: 65 protection. 

Item No. 21 – Supply, installation, testing and commissioning of MCCB, four-pole, 250 Amp in 
existing panel – The price shall cover for supply, fixing, testing and commissioning of MCCB, four-pole, 250 
Amp, with thermal-magnetic release range 200 - 250 Amp, Ics = 100% Icu having 35 KA breaking capacity 
and conforming to IS/IEC 60947-2 with adjustable overload and short circuit settings and inbuilt 
instantaneous protection of ABB/L&T/HPL/GE/MDS/Siemens/BCH/C&S/Schneider/CGL/Havells make. The 
MCCB shall be supplied with spreader terminals and rotary handle and shall be installed in the existing 
panel. The MCCB should be compatible with the existing panel. 

Item No. 22 – Supply, installation, testing and commissioning of MCCB, four-pole, 400 Amp in 
existing panel – The price shall cover for supply, fixing, testing and commissioning of MCCB, four-pole, 400 
Amp, with thermal-magnetic release range 320 - 400 Amp, Ics = 100% Icu having 35 KA breaking capacity 
and conforming to IS/IEC 60947-2 with adjustable overload and short circuit settings and inbuilt 
instantaneous protection of ABB/L&T/HPL/GE/MDS/Siemens/BCH/C&S/Schneider/CGL/Havells make. The 
MCCB shall be supplied with spreader terminals and rotary handle and shall be installed in the existing 
panel. The MCCB should be compatible with the existing panel. 

Item No. 23 – Supply, installation, testing and commissioning of MCCB, four-pole, 630 Amp in 
existing panel – The price shall cover for supply, fixing, testing and commissioning of MCCB, four-pole, 630 
Amp, with thermal-magnetic release range 500 - 630 Amp, Ics = 100% Icu having 35 KA breaking capacity 
and conforming to IS/IEC 60947-2 with adjustable overload and short circuit settings and inbuilt 
instantaneous protection of ABB/L&T/HPL/GE/MDS/Siemens/BCH/C&S/Schneider/CGL/Havells make. The 
MCCB shall be supplied with spreader terminals and rotary handle and shall be installed in the existing 
panel. The MCCB should be compatible with the existing panel. 

Item No. 24 – Providing Measuring and Monitoring Relay (MMR) in existing Distribution Boards – The 
price shall cover for providing Measuring and Monitoring Relay (MMR) in existing Distribution Boards. The 
MMR shall provide the following functions and protections – 
Voltage Protection – Protect against under voltage, overvoltage, and voltage drops. 
Current Protection – Monitor circuits for sudden over current or undercurrent faults to safeguard motors. 
Phase Protection – Monitor three-phase networks for phase loss, phase sequence (reverse phase), or phase 
asymmetry. 
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The MMR shall be of L&T/BCH/C&S/CGL/Schneider/Siemens make. 

Item No. 25 – Providing Power Contactor, two-pole, 32 Amp rating in existing Distribution Boards – 
The price shall cover for providing single-phase, two-pole, Power Contactor of 32 Amp rating, operating 
voltage up to 250 Volt (AC), Coil Voltage - 220/240 Volt (AC), DIN mounting. The Power Contactor shall be 
mounted in the existing Distribution Boards. The Power Contactor shall be of L&T/BCH/C&S/CGL/Schneider 
/Siemens make. 

Item No. 26 – Providing Power Contactor, four-pole, 32 Amp rating in existing Distribution Boards – 
The price shall cover for providing three-phase, four-pole, Power Contactor of 32 Amp rating, operating 
voltage up to 440 Volt (AC), Coil Voltage - 415 Volt (AC), DIN mounting. The Power Contactor shall be 
mounted in the existing Distribution Boards. The Power Contactor shall be of L&T/BCH/C&S/CGL/Schneider 
/Siemens make. 

Item No. 27 – Supply and laying three-core, multi-stranded, flexible copper cable, 2.5 sq. mm – The 
price shall cover for supply, fixing, testing and commissioning of PVC insulated, multi-stranded, three-core, 
copper conductor cable, 2.5 sq. mm, 1100 Volt grade, ISI marked, conforming to IS: 694 or latest of Johnson 
/Neo-cab/Nicco/Finolex/R.R. Kabel/Asian/Ecotek/L&T/Havells/Polycab/Avocab make. The copper cable shall 
be laid in properly fixed PVC conduit of suitable size. 

Item No. 28 – Laying of cable on wall/cover shed/existing tray with MS clamp – The price shall cover for 
laying, testing and commissioning of LTUG armoured cable on wall/cover shed/in existing tray and its 
connection at both ends. The cable shall be tested with 500 Volt Megger before laying it in the tray. The 
cable cores shall be tested for continuity, absence of cross phasing, Insulation Resistance between 
conductors to earth/armour and between conductors. The results should be recorded in presence of railways’ 
representative. A composite cable layout plan on ferro-print or computerized print duly laminated in A-4 size 
should be submitted by the contractor to site engineer and Divisional Office after laying of cable. 

Item No. 29 – Providing M.S. enclosure for MCCBs/RCBOs above 63 Amp capacity – The price shall 
cover for providing M.S. enclosure fabricated from 18 SWG CRCA sheet steel, powder coated with grey 
enamel, dust and vermin proof, water resistant, outdoor type confirming to relevant IS for housing of MCCBs/ 
RCBOs above 63 Amp capacity. The board shall fabricated for three-phase, four-wire, 440 Volt AC, 50 Hz 
supply system. The M.S. enclosure shall be provided with two earth terminals of 12.0 mm diameter and 
required quantity and size of cable glands. 

 

Sr. Divisional Electrical Engineer (Power) 
Western Railway, Pratapnagar, Vadodara – 390 004 

For and on behalf of the President of India 
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GENERAL REMARKS FOR WIRING 

i) Relevant code of practice for electrical wiring as per IS: 732/1989 or latest to be followed along with the 
following. 

ii) All lamp fittings shall be fixed at a height of not less than 2.5 meter above the floor level. 
iii) Switch boards shall be provided at 1.5 meter above the floor level. 
iv) Live wires of the points (half/phase) must be controlled by switches. 
v) Wiring shall be done by looping system.  Phase/live conductors shall be looped at the switch box.  For 

point wiring neutral/earth first looping shall be done in switchboard and subsequent loop shall be made 
at each point outlet. No joints shall be allowed in the wiring inside the PVC conduit/casing. 

vi) The contractor shall have to maintain the standard colour code for circuit such as phase - red, neutral - 
black, earth - green/grey. For three phases, colour coding shall be Red, Yellow and Blue for phases, 
Black for neutral and green/grey for earth. 

vii) Wiring shall be suitable for 240 Volt, 50 Hz AC supply between phase and neutral and 415 Volt, 50 Hz 
AC supply between two phases. 

viii) All wiring shall be free from short - circuit/earth fault and shall be tested for these defects prior to being 
connected to the circuit. 

ix) There shall be a spacing of at least 125 mm between live parts and the mounting plane of the fixture. 
x) The clearance between the bottom most point of the ceiling fan and the floor shall be not less than 2.4 

meter.  The minimum clearance between the ceiling and the plane of the blades shall be not less than 
300 mm. 

xi) The number of wires and its overall diameter in the PVC/MS conduit should not exceed as 
recommended in latest ISS. 

xii) Lights and fans may be wired on common circuit. Such sub circuit shall not have more than a total of 
seven points of light, fan and 5 Amp socket outlets. The load of such circuit shall be restricted to 800 
Watt. 

xiii) 6/16 Amp socket outlets shall be installed at the following positions unless otherwise specified – 
a) Non-residential building – 0.23 meter above floor level. 
b) Kitchen – 0.23 meter above working platform and away from the likely position of stove and sinks. 
c) Bathroom – No socket outlet is permitted for connecting portable appliances, thereto. MCB/IC 

switch may be provided 2.0 meter from fixed appliances, and at least 1.0 meter away from shower. 
d) Rooms in residence – 0.23 meter above floor level or any other level in special cases with the 

approval of site engineer. 
xiv) Connection for electrical fitting shall be done with ISI marked three core flexible copper wire from ceiling 

rose. Chrome plated screw, nut, bolts, washers etc shall be used for electrical connection. 
xv) Wires used for wiring shall be multi-stranded, single core, FRLS-PVC insulated 1100 Volt grade copper 

conductor conforming relevant and latest IS. If any manufacturer discontinues FRLS wires, in such 
circumstances higher version FRLSH wires can be accepted and shall be got approved from site in-
charge before supply. All wires should be of similar make. 

xvi) PVC casing capping and accessories shall be as per IS: 14927 of minimum thickness of 1.2 mm and of 
ivory/white colour only. Wall crossing of wiring should be done through ISI marked PVC conduit pipe of 
reputed make and shall be got approved from site in-charge before supply. 

xvii) Hardware, nut, bolts, washers, clamps etc. used for fixing shall be of galvanized iron. 
xviii) As far as possible switches, sockets and other accessories shall be ISI marked and of similar make. 
xix) The MCBs to be provided should be ISI marked, 10 KA breaking capacity, “B” / “C” curve and of suitable 

current rating as specified in the detailed specification. All the MCBs should be connected with crimped 
copper lugs of respective wire size. PVC numbering/ferrules should be provided at all the wire/circuit in 
distribution panel boards/switch boards for easy identification. 

xx) Switches, plug sockets, Angular/batten holders, three-plate ceiling rose, bell push switches, electronic 
fan regulator shall be of modular type. The switch board and cover plate shall be of off-white/white 
colour. Modular cover plate shall be glaze finished. Bell push switches should be marked for “bell” 
indication. 

xxi) The switch board and cover plate shall be of off-white/white colour. Modular cover plate shall be glaze 
finished.  
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xxii) The dimensions of the RCC circular box for earthing shall be as per this office drawing No. 
EL/111/1/116. The date of testing of earth and earth resistance (Ohm) should be painted on each earth 
box by the contractor. Earthing shall be done as per specifications in the tender. The drawing is for 
general guidance for installation purpose only. 

xxiii) Earth resistance shall be as per IE regulations. 

TESTING OF INSTALLATION 

Before a completed installation is put into service, the following tests shall be complied with – 

a) INSULATION RESISTANCE – 

The insulation resistance shall be measured by applying 500 Volt Megger with all fuses in places, circuit 
breaker and all switches closed. The insulation resistance in mega-ohms of an installation, measured 
shall not be less than 50 MΩ divided by the number of points on the circuit. The insulation resistance shall 
be measured between Earth to Phase, Earth to Neutral, Phase to Neutral and Phase to Phase. 

b) EARTH CONTINUITY PATH – 

The earth continuity conductors shall be tested for electrical continuity and the electrical resistance of the 
same along with the earthing lead but excluding any added resistance or earth leakage circuit-breaker 
measured from the connection, with the earth electrode to any point in the earth continuity conductor in 
the completed installation and shall not exceed 1.0 Ω. 

c) POLARITY OF SINGLE POLE SWITCHES – 

A test shall be made to verify that every single pole switch is connected to one of the phases of the supply 
system. 

d) COMPLETION CERTIFICATES – 

All the above tests shall be carried out in presence of site in-charge or his authorized representative and 
the results shall be recorded in prescribed forms. Any default during the testing shall be immediately 
rectified and that section of the installation shall be re-tested. The completed test result forms shall be 
submitted to the site in-charge for approval. On completion of an electric installation a certificate shall be 
furnished by the contractor, countersigned by Railways’ site in-charge under whose direct supervision the 
installation was carried out. This certificate shall be in a prescribed form as required by the local electric 
supply authority if necessary. 

 
 

Sr. Divisional Electrical Engineer (Power), 
Western Railway, Pratapnagar, Vadodara – 390 004 

For and on behalf of The President of India 

“END OF THE TENDER DOCUMENT” 
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