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STANDARD BIDDING DOCUMENT 

PROCUREMENT OF 

CIVIL WORKS 
 
  

 

COMPLETE BIDDING DOCUMENT 
 

 
Name of Work : S.R. to Various category (B, C, D, D-1, E, E-1 and E-2 

Type) quarters and Govt. Bunglows at Shahibaug and 
Meghaninagar, Ahmedabad under City (R and B) 
Division, Ahmedabad. (Repairing and Renovation 
works of Quarters and bunglows by plaster work, Door 
- window Work,  Toilet repairing work,  Colour work,  
Fabrication Work, Paver Block and other misc. work) 
 

Amount Put To 
Tender  

Rs. 1,65,25,244.02 

 
 
 
 
 

                                        
 

GOVERNMENT OF GUJARAT 
ROAD &BUILDING  DEPARTMENT  

 
This is a generic SBD to be used for Civil works. Each user/concern department 
needs to examine and put up their particular bidding requirement like; qualification 
criteria, contract Data etc., marked at [#] while finalizing their own bidding process. 
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NATIONAL COMPETITIVE BIDDING 

 
1. The Executive Engineer, Ahmedabad City (R&B) Division, Ahmedabad invites bids 

for the construction of works detailed in the table. The bidders may submit bids for any 
or all of the following works. 

TABLE 
 

Package 
No. 

Name of work Approximate 
value  of 

works (Rs.) 

Bid 
security 

(Rs.) 

Cost of 
document 

(Rs.) 

Period of 
completion 
 

#Class of 
Registration 
/ Category 
of 
contractor 
if required 

1 2 3 4 5 6 7 
-- S.R. to Various category (B, C, D, 

D-1, E, E-1 and E-2 Type) 
quarters and Govt. Bunglows at 
Shahibaug and Meghaninagar, 
Ahmedabad under City (R and B) 
Division, Ahmedabad. (Repairing 
and Renovation works of 
Quarters and bunglows by 
plaster work, Door - window 
Work,  Toilet repairing work,  
Colour work,  Fabrication Work, 
Paver Block and other misc. 
work) 

1,65,25,244.02 1,66,000/- 3,600/- 11 
(Eleven) 
Months 

B-Class 
and above. 

 
2. Prospective / Interested bidder may download the Bid Documents from 

websitehttps://www.nprocure.com free of cost till the Time and Date as mentioned on 
online NIT at website https://www.nprocure.com.   

# 
3. However, Bidder who is submitting the Bid Online will have to pay the Bid Document 

Fee / Tender Fee through Demand Draft only of any Schedule Bank payable at 
Ahmedabad and in favour of ‘Executive Engineer, Ahmedabad City (R&B) Division, 
Ahmedabad’. Once the Bid is received Online, Bid Document / Tender Fee will not be 
refundable. 

 
The Demand Draft for Bid Document / Tender fee and FDR / Bank Guarantee against Bid 
Security / EMD shall be submitted in electronic format through online (by scanning) 
while uploading the bid, this submission shall mean that bid document / tender fee and 
Bid Security / EMDhas been received. Accordingly, the offer of only those shall be opened 
whose Bid Document / Tender Fee and Bid Security / EMDhave been received 
electronically. However, for the purpose of realization of Demand Draft, and FDR / Bank 
Guarantee bidder shall send the same in original through R.P.A.D. so as to reach to #‘ 
Executive Engineer, Ahmedabad City (R&B) Division, Ahmedabad' within 7 Days 
from the last day of bid submission.  

Penaltative action for not submitting Demand Draft / FDR / Bank Guarantee in 
original to Executive Engineer / Tender Inviting Authority by bidder shall be initiated. 

4. Bids received online, will be opened on the time, date and place as specified in the online 
NIT at website https://www.tender.nprocure.com in the presence of the bidders or their 
authorized representatives, who wish to remain present.  
If the office happens to be closed on the day of opening of the bids as specified, the bids 
will be opened on the next working day at the same time and venue. 

5. A pre bid meeting will be held on.  --at  --hrs. at the office of .--to clarify the issues and to 
answer questions on any  matter that   may  be  raised  at  that  stage  as stated  in clause 
9.2 of ‘instructions to Bidders’ of the bidding documents. 
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6. #Bid Security (EMD) is equal to 1% of Estimated Amount put to bid / tender and should 
be rounded off to the next thousand rupees. 

 
7. Other Information is as under: 

A. Agencies can prepare and edit their offers a number of times before the end of the 
tender submission date and time. After the tender submission date and time, the 
bidder cannot modify / edit / withdraw their submitted offer in any case. No written 
or online request in this regard shall be granted. 

B. Offers in physical form will not be accepted in any case. 
C. Demand Draft purchased by the other then bidder and issued after the last date of 

submission of Bids, will not be considered or accepted. 
D. The cost incurred by the contractor for this offer for clarification or attending 

discussion, conferences or site visits will not be reimbursed by the Employer or 
Engineer-in-Charge. 

E. Conditional tender shall not be accepted.  
F. Any changes, addition, alternation made in the prescribed form attached with tender 

are liable to be rejected. 
G. Any change in format or conditional Bank Guarantee will not be accepted and the 

bidder will be considered non-responsive. 
H. All the bidders are instructed to fill in information strictly in accordance with the 

format given in the checklist /qualification document / tender document. 
I. It is mandatory for the bidders to supply each and every information as asked strictly 

in electronic format at appropriate places only. 
J. Blank / insufficient information shall be treated as nil information and shall result in 

disqualification. 
K. Even if the bidder has been qualified in a similar or larger size of project in the past, 

it shall not be deemed to be a ground / reason for not giving required information for 
this work / bid. 

L. Information supplied for earlier projects shall not be considered while evaluation of 
this bid. The Government will not ask for any other information, unless it is found 
absolutely necessary by the competent authority. 

M. If found necessary, the contractor will be intimated for negotiation,  
# For the works costing up to 7.5 crore (ROAD), 7.0 crore (BUILDING & BRIDGE) 

kindly refer to SSR-10-2015-17-C dated 03-02-2017 
 

For the works costing under 7.5 crore for Road Works and 7.0 crore for Building and 
Bridge Works following documents shall be submitted in electronic format only through 
online by scanning and the (i) Bid Document Fee / Tender Fee (ii) Bid Security / EMD 
should be sent in original to the Tender opening authority through RPAD, so as to reach 
the Executive Engineer within 7 days from last day of submission of Bid. 
 
 
(i) Bid Document Fee / Tender Fee  Rs.3,600/- 
(ii) Bid Security / EMD or Valid EMD Exemption Certificate of Appropriate Class of 

Registration of Approved Contractors   Rs. 1,66,000/- 
(iii) Registration Certificate of Appropriate Class  B-Class & above. 
(iv) Registration Certificate of Special Category - Road / Bridge / Building and Category I 

/ II / III,  if required 
(v) GST Number, Pan Card 
(vi) Other Documents, as required…Bank Solvency (20% of Estd. Cost) 
 
As per Eligibility Criteria Pg. No.93 
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SECTION - 1 

INSTRUCTIONSTO BIDDERS 

(ITB) 
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Section 1: Instructions to Bidders 
 
Table of Clauses 
      

 Page No.   Page No. 
A.  General     D. Submission of Bids 

 1. Scope of Bid 8  19. Sealing & Marking of Bids 18 
 2. Source of Funds 8  20. Deadline for Submission of 

Bids 
18 

 3. Eligible Bidders 8  21. Late Bids 18 
 4. Qualification of the 

Bidder 
8  22. Modification and 

Withdrawal of Bids 
18 

 5. One Bid per Bidder 12     
 6. Cost of Bidding 12 E. Bid Opening and Evaluation 

 7. Site Visit 12  23. Bid Opening 19 
     24. Process to be Confidential 20 
B. Bidding Documents   25. Clarification of Financial 

Bids 
20 

 8. Content of Bidding 
Documents 

13  26. Examination of Bids and 
Determination of 
Responsiveness 

20 

 9. Clarification of Bidding 
Documents 

13  27. Correction of Errors 20 

 10. Amendment of Bidding 
Documents 

14  28. Deleted 21 

     29. Evaluation and Comparison 
of Financial Bids 

21 

C. Preparation of Bids   30. Deleted 21 

 11. Language of Bid 15     
 12. Documents Comprising 

the Bid 
15 F. Award of Contract  

 13. Bid Prices 15  31. Award Criteria 22 
 14. Currencies of Bid and 

Payment 
16  32. Employer’s Right to Accept 

any Bid and to Reject any 
or all Bids 

22 

 15. Bid Validity 16  33. Notification of Award and 
Signing of Agreement 

22 

 16. Bid Security 16  34. Performance Security 22 
 17. Alternative Proposals By 

Bidders 
17  35. Advance Payment and 

Security 
 

23 

 18. Format and Signing of Bid 17  36. Dispute Review Expert 23 
     37. Correct or Fraudulent 

Practices 
23 

 



 

8 

     
A.  GENERAL 

 
1. Scope of Bid 
1.1 The Employer (Named in Appendix to ITB) invites bids for the Construction of works 

(as defined in these documents and referred to as ‘the works”) detailed in the table 
given in IFB. The bidders may submit bids for any or all of the works detailed in the 
table given in IFB. 

 

1.2 The successful bidder will be expected to complete the works by the intended 
completion date specified in the Contract data. 

 

1.3 Throughout these bidding documents, the terms ‘bid’ and ‘tender’ and their 
derivatives (bidder/ tenderer, bid / tender, bidding/ tendering, etc.) are 
synonymous. 

 

2. Source of Funds 
 
2.1  The expenditure on this project will be met from the budget of Govt. of Gujarat / 

Govt. of India for centrally sponsored projects. 
 
 
3. Eligible Bidders 
 
3.1 This Invitation for Bids is open to all eligible bidders. 
3.2 All bidders shall provide in Section 2, Forms of Bid and Qualification Information, a 

statement that the Bidder is neither associated, nor has been associated, directly or 
indirectly, with the consultant or any other entity that has prepared the design, 
specifications, and other documents for the Project or being proposed as Project 
Manager for the Contract. A firm that has been engaged by the Employer to provide 
consulting services for the preparation or supervision of the works, and any of its 
affiliates, shall not be eligible to bid. 

 
4. Qualification of the Bidder 
 

4.1 All bidders shall provide in Section 2, Forms of Bid and Qualification Information, a 
preliminary description of the proposed work method and schedule, including 
drawings and charts, as necessary. The proposed methodology should include a 
program of construction backed with equipment planning and deployment duly 
supported with broad calculations and quality assurance procedures proposed to be 
adopted justifying their capability of execution and completion of work as per 
technical specifications, within stipulated period of completion. 

4.2 Deleted 
4.3 Deleted 
4.4 Deleted 
#4.5 QUALIFICATION CRITERIA: 

(Applicable for the works which require Post Qualification) 
 
4.5.1 Qualification will be based on Applicant’s meeting all the following minimum pass/ 

fail criteria regarding the  Applicant’s general and particular experience, personnel 
and equipment capabilities and financial positions, as demonstrated by the 
applicant’s responses in the forms attached to the letter of application ( specified 
requirement for joint ventures are given under para 4.6 below ) Subcontractors 
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experience and resources shall not be taken in to account in determining the 
applicants compliance with the qualifying criteria    

 
To qualify for more than one contract, the applicant must demonstrate having 
experience and resources sufficient to meet the aggregate of the qualification criteria 
for each contract given in paragraphs 4.5.4, 4.5.5 and 4.5.9 below  

 
 

4.5.2 Base year and Escalation 
 

The base year shall be taken as Current financial year  
 
Following enhancement factors will be used for the costs of works executed and the 
financial figure to a common base value for works completed in India. 

 
 

Year  Financial Year Multiplying factor 
Base year of inviting tender  2026-2027 1.00 

-1 2025-2026 1.10 
-2 2024-2025 1.21 
-3 2023-2024 1.33 
-4 2022-2023 1.46 
-5 2021-2022 1.61 

 
 

               Applicant should indicate actual figures of costs and amount for the works 
executed by them without accounting for the above-mentioned factors. 
 
             In case the financial figures and value of completed works are in foreign 
currency the above enhanced multiplying factors will not be applied. Instead, the 
current market exchange rate (State Bank of India BC Selling rate as on the last date 
of submission of the bid) will be applied for the purpose of conversion of the amount 
in foreign currency into India rupees.  

 
4.5.3. General Experience. 

 
The Applicant shall meet with the following minimum criteria: 

 
(a)      Achieved a minimum annual financial turnover (defined as billing for works in 

progress and completed in all classes of civil engineering construction works 
only) in any one year, over the last five years of the annual value of contract / 
contracts applied for. 

 
(b)    Experience in successfully completing or substantially completing at least one 

contract of highway (road and / or bridge works) airport runway of at least 40 
percent of the value of proposed contract within the last five years.   

 
The works may have been executed by the applicant as prime contractor or as a 
member of a joint venture or as a nominated sub-contractor. As subcontractor, 
he should have acquired the experience of execution of all major items of works 
under the proposed contract. In case a project has been executed by a joint 
venture, weight towards experience of the project would be given to each joint 
venture in proportion to their financial participation in the joint venture. 

 



 

10 

Substantially completed works means those works which are at least 90 % 
completed as on the date of submission (i.e. gross value of work done up to the 
last date of submission is 90 % or more of the original contract price) and 
continuing satisfactorily. 
 
For these, a certificate from the employers shall be submitted along with the 
application incorporating clearly the name of the work, contract value, billing 
amount, date of commencement of works, satisfactory performance of the 
contractor and any other relevant information. 

 
4.5.4. Personnel Capabilities. 

Availability for his work of personnel with adequate experience as required; as per 
Appendix. 

 
4.5.5. Equipment Capabilities 

Based on the studies carried out by the Engineer, the minimum suggested major 
equipment to attain the completion of works in accordance with the prescribed 
construction schedule are shown in the Appendix. 

 
 The bidders should, however, undertake their own studies and furnish with 
their bid, a detailed construction planning and methodology supported with layout 
and necessary drawings and calculations to allow the employer to review their 
proposals. The numbers, types and capacities of each plant/equipment shall be 
shown in the proposals along with the cycle time for each operation for the given 
production capacity to match the requirements. 

 
4.5.6.  Financial Position  
 

The Applicant should give undertaking that he has access to, or has available, liquid assets 
(aggregate of working capital, cash in hand and uncommitted bank guarantees) and / or 
credit facilities up to 25 percent of the value of the contract / contracts applied.  

 
4.5.7. The audited balance sheets for the last five years should be submitted, which must 

demonstrate the soundness of the applicant’s financial position, showing long – term 
profitability including an estimated financial projection for the next two years If 
necessary, the employer will make inquiries with the applicant’s bankers.  

 
4.5.8.  Litigation History  

The Applicant should provide accurate information on any litigation or arbitration resulting 
from contracts completed or under execution by him over the last five years. A consistent 
history of awards against the Applicant or any partner of a joint venture may result in failure 
of the applicant. 

 
4.5.9. Disqualification 

Even though the applicants meet the above criteria, they are subject to be 
disqualified if they have: 
Made misleading or false representation in the forms, statements submitted, and / or 
Record of poor performance such as abandoning the work, rescinding of contract for 
which the reasons are attributable to the non – performance of the contractor; 
consistent history of litigation awarded against the applicant or financial failure due 
to bankruptcy. The rescinding of contract of a joint venture on account of reasons 
other than non – performance, such as Most Experienced partner of joint venture 
pulling out, court directions leading to breaking up of a joint venture before the start 
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of work, which are not attributable to the poor performance of the contractor will, 
however, not affect the qualification of the individual partners. 

 
#4.6 JOINT VENTURE: (Maximum 3 Members i.e. 1 Lead & 2 Others) 

(Applicable only for estimated project cost of 50 Crore and above) 
 

4.6.1. Joint ventures must comply with the following requirement: 
 

(a) Following are the minimum qualification requirements: 
 

(i)      The lead partner shall meet not less than 50 percent of all criteria given in para 
4.5.3 & 4.5.6 above. The joint venture must collectively satisfy the criteria of para 
4.5.3 & 4.5.6 above. The experience of the other joint venture partners shall be 
considered if it is not less than 30 percent of the qualifying criteria in para 4.5.3 & 
4.5.6 above.  

 
(ii)    Individuallyeachmember must satisfy the requirements of para 4.5.7&4.5.8 above. 

 
(b) Bid shall be signed so as to legally bind all partners, jointly and severally, and shall be 

submitted with a copy of the joint venture agreement providing the joint and 
several liabilities with respect to the contract. 

4.6.2.  Qualification of a joint venture does not necessarily qualify any of its partners 
individually or as a partner in any other joint venture. In case dissolution of a joint 
venture, each one of the constituent firms may qualify if they meet all the qualification 
requirements, subject to the written approval of the Employer. 

 
4.7. Bid Capacity. 
 

Applicants who meet the minimum qualification criteria will be qualified only if their 
available bid capacity at the expected time of bidding is more than the total 
estimated cost of the works. The available bid capacity will be calculated as under: 
 
Assessed Available Bid Capacity     =       ( A*N*2-B), where 

 
A  =  Maximum value of work executed in any one year during the last five years 

(updated to the price level of the year indicated in appendix) taking into 
account the completed as well as works in Progress. 

 
B  =   Value at current price level of the existing commitments and ongoing works to 

be completed during the next ______( period of completion of work for which 
bids are invited ); and 

 
N  =   Number of years prescribed for completion of the works for which the bids are 

invited. 
 
Note :-    In Case of joint venture, the available bid capacity will be applied for 

each partner to the extent of his proposed participation in the 
execution of the work. 

 
 

4.8  Even though the bidders meet the above qualifying criteria, they are subject 
tobe disqualified if they have: 
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- Made misleading or false representation in the forms, statements and 
Attachments the submitted in proof the qualification requirements; and / or 

-   Record of poor performance such as abandoning the works, not properly 
completing the contract, inordinate delay in completion, litigation history, or 
financial failures etc.; and/ or 

- Participated in the previous bidding for the same work and had quoted 
unreasonably high bid prices and could not furnish rational justification to the 
employer. 

 
 
5.     One bid per bidder 
 
5.1. Each bidder shall submit only one bid for one package. A bidder who submits or 

participates in more than one bid (other than as a subcontractor or in cases of 
alternatives that have been permitted or requested) will cause all the proposals with 
the bidder’s participation to be disqualified. 

 
6. Cost of Bidding 
 
6.1. The bidder shall bear all costs associated with the preparation and submission of his 

Bid, and the Employer will in no case be responsible and liable for those costs. 
 
7. Site Visit 
 
7.1. The Bidder, at the Bidder’s own responsibility and risk is encouraged to visit and 

examine the Site of work and its surrounding and obtain all information that may be 
necessary for preparing the Bid and entering into a contract for construction of the 
Works. 
The costs of visiting the site shall be at the Bidder’s own expense. 
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B. BIDDING DOCUMENTS 

 
8. Content of Bidding Documents 
8.1 The set of bidding documents comprises the documents listed below and addenda 

issued in accordance with Clause 10: 
Section Particulars Volume No. 

- Invitation for Bids  

I 1 Instructions to Bidders 

2 Qualification Information, and other forms 

3 Conditions of Contract 

4 Contract Data 

5 Technical Specifications II 

6 Form of Bid III 

7 Bill of Quantities 

8 Securities and other forms 

9 Drawings IV 

10 Documents to be furnished by bidder V 

 
8.2. Volumes I, II, III and IV are available online and documents to be furnished by the 

bidder in compliance to section 2 will be prepared by him and furnished as Volume-
V in two parts (refer clause 12). 

 
8.3. The bidder is expected to examine carefully all instructions, conditions of contract, 

contract data, forms, terms, technical specifications, bill of quantities, forms, Annexes 
and drawings in the Bid Document. Failure to comply with the requirements of Bid 
Documents shall be at the bidder’s own risk. Pursuant to clause 26 hereof, bids 
which are not substantially responsive to the requirements of the Bid Documents 
shall be rejected. 

 
9. Clarification Bidding Documents 
 
9.1 A prospective bidder requiring any clarification of the bidding documents may 

notify the Employer in writing or through E-mail at the Employer’s address 
indicated in the invitation to bid. The Employer will respond to any request for 
clarification which he received earlier than 15 days prior to the deadline for 
submission of bids. Employer’s response will be published on website including a 
description of the enquiry but without identifying its source. 
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9.2. Pre-bid meeting 
 
9.2.1. The bidder or his official representative is invited to attend a pre-bid meeting 

which will take place at the address, venue, time and date as indicated in the 
appendix. 

 
9.2.2. The purpose of the meeting will be to clarify issues and to answer questions on any 

matter that may be raised at that stage. 
 
9.2.3. The bidder shall be required to submit any questions in writing or e-mail to reach 

the Employer not later than 03 days before the meeting. 
 
9.2.4  Minutes of the meeting, including the question raised (Without identifying the 

source of enquiry) and the responses given will be published without delay on the 
tender website i.e.www.nprocure.com. Any modification of the bidding documents 
listed in sub-Clause 8.1 which may become necessary as a result of the pre-bid 
meeting shall be made by the Employer exclusively through the issue of an 
Addendum pursuant to Clause 10 and not through the minutes of the pre-bid 
meeting. 

 
9.2.5. Non-attendance at the pre-bid meeting will not be a cause for disqualification of a 

bidder. 
 
10. Amendment of Bidding Documents 
 
10.1 Before the deadline for submission of bids, the Employer may modify the bidding 

documents by issuing addenda. 
 
10.2. Any addendum thus issued shall be part of the bidding documents. The Employer 

will assume no responsibility for the same. 
 

10.3. To give prospective bidders reasonable time in which to take an addendum into 
account in preparing their bids, the Employer may, at his discretion, extend as 
necessary the deadline for submission of bids, in accordance with Sub-Clause 20.2 
below.      
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C.  PREPARATION OF BIDS 

 
11. Language of the Bid 
 
11.1 All documents relating to the bid shall be in the English language. 
 
12. Documents Comprising the Bid 
 
12.1. The bid be submitted by the bidder as Volume V of the bid document (refer Clause 

8.1) shall be in two separate parts: 
 

Part I shall be named “Technical Bid” and shall comprise 
 
(i) Bid Security in the form specified in Section 8 
 
(ii) Qualification Information and supporting documents as specified in Section 2 

 
(iii) Certificates, undertakings, affidavits as specified in Section 2 

 
(iv) Any other information pursuant to Clause 4.5 of these instructions 

 
(v) Undertaking that the bid shall remain valid for the period specified in Clause 

15.1 
 
 

Part II shall be named “Financial Bid” and shall comprise 
 
(i) Form of Bid as specified in Section 6 
 
(ii) Priced Bill of Quantities for items specified in Section 7 

 
 

12.2. The Bidder shall submit the details / information pertaining to each part i.e.technical 
as well as financial and must be submitted online only. 

12.3. Following documents will be deemed to be part of the bid. 
 

 
Section  Particulars    Volume No. 
 
  Invitation for Bids (IFB) 
1  Instruction to Bidders   Volume I 
3  Conditions of Contract 
4  Contract Data 
5  Specifications     Volume II 
9  Drawings     Volume IV 

 
13. Bid Prices 
 
13.1 The Contract shall be for the whole works as described in Sub-Clause 1.1, based on 

the priced Bill of Quantities submitted by the Bidder. 
 
13.2 The bidder shall fill in rates and prices and line item total (both in figures and words) 

for all items of the Works described in the Bill of Quantities along with total bid price 
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(Both in figures and words). Items for which no rate or price is entered by the bidder 
will not be paid for by the Bill of Quantities. 
 

13.3 All duties, taxes, and other levies except GST payable by the contractor under the 
contract, or for any other cause shall be included in the rates, prices and total Bid 
Price submitted by the Bidder.  (GST will be paid extra) 

 
13.4 Deleted 
 
13.5 The rates and prices quoted by the bidder are subject to adjustment during the 

performance of the Contract in accordance with the provisions of Clause 47 of the 
Condition of Contract (Irrespective of the time limit and Bid Amount) 

 
14. Currencies of Bid and Payment 
 
14.1 The unit rates and the prices quoted by the bidder shall be entirely in Indian Rupees. 

All payments shall be made in Indian Rupees. 
 
15. Bid Validity 
 
15.1 Bids shall remain valid for a period of not less than 120 days after the deadline date 

forbid submission specified in Clause 20.  
 
15.2 In exceptional circumstances, prior to expiry of the original time limit, the Employer 

may request that the bidders may extend the period of validity for a specified period. 
A bidder may refuse the request without forfeiting his bid security. A bidder agreeing 
to the request will not be required or permitted to modify his bid, but will be 
required to extend the validity of his security for a period of the extension, and in 
compliance with Clause 16 in all respects. 
 

#16. Bid Security 
 
16.1. The Bidder shall furnish, as part of his Bid, a Bid security in the amount as shown in 

column 4 of the table of IFB for this particular work. This Bid security shall be in 
favor of Employer as named in Appendix and may be in one of the following forms; 
a. Bank Guarantee from any scheduled Indian bank, in the format given in 

Volume III. (Bank Guarantee is applicable only for Bid Estimated Amount of 01 
Crore and above) and Bank Guarantee of Schedule and Private Banks shall be 
considered as per GoG Finance Department’s Circular No. FD/MSM/e-
file/4/2023/0057/D.M.O. Date 21/04/2023 or as per their latest amendment. 

 
 
b. Fixed Deposit Receiptissued by any Scheduled Indian Bank or a foreign Bank 

approved by the Reserve Bank of India. 
     OR 

# A Valid Bid Security / EMD Exemption Certificate issued by (1) Road & Building 
Department or (2) Narmada Water Resources, Water Supply and Kalpsar 
Department of Govt of Gujarat. Exemption Certificate is applicable only when 
Registration Certificate of Appropriate Class and Category of Approved 
Contractors is required as eligible criteria of bidder. 
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16.2. Bank guarantees (and other instruments having fixed validity) issued as surety for 
the bid shall be valid for 45 days beyond the validity of the bid i.e.total validity of 
120+45 = 165 Days 

 
16.3. Any bid not accompanied by an acceptable Bid Security and not secured as 

indicated in Sub-Clauses 16.1 and 16.2 above shall be rejected by the Employer as 
non-responsive. 

 
16.4. The Bid Security of unsuccessful bidders will be returned within 28 days of the end 

of the bid validity period specified in Sub-Clause 15.1 
 
 
16.5 The Bid Security of the successful bidder will be discharged when the bidder has 

signed the Agreement and furnished the required Performance Security. 
 
 
 
16.6. The bid Security may be forfeited 

 
(a) If the Bidder withdraws the bid after Bid opening during the period of Bid 

validity. 
 
(b) If the Bidder does not accept the correction of the Bid Price, if any or 
(c) In the case of a successful Bidders, if the Bidder fails the specified time limit to 

 (i) Sign the Agreement; or 
 (ii) Furnish the requirement Performance Security. 
(d)  #If found necessary, the bidder will be intimated for negotiation, He will be 

intimated maximum three times within the validity period for negotiation, If 
contractor does not respond in time, his Bid Security (EMD) will be forfeited and his 
tender will be rejected. Punitive action will be taken on such contractors. (As per GoG 
R&B Dept’s Gr. No. S/22/2017/6369/D, Dt.08/06/2018) 

 
17. Alternative Proposals by Bidders. 
 
17.1. Bidders shall submit offers that fully comply with the requirements of the bidding 

documents, including the conditions of contract (including mobilization advance or 
time for completion), basic technical design as indicated in the drawing and 
specifications. Conditional offers or alternative offers will not be considered further 
in the process of tender evaluation. 

 
18. Format and Signing of Bid  
 
18.1. The Bidder shall prepare documents comprising the bid as described in Clause 12 of 

these Instructions to bidder as the “Technical Bid “and “Financial Bid” in separate 
parts to be uploaded.   
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D.  SUBMISSION OF BIDS 
 
19.  Deleted 
 
20. Deadline for Submission of the Bids 
 
20.1. Complete Bids must be received online by the Employer at the tender website 

specified above not later than the date indicated in appendix.  
 
20.2. The Employer may extend the deadline for submission of bids by issuing an 

amendment in accordance with Clause 10, in which case all right and obligation of 
the Employer and the bidders previously subject to the original deadline will then be 
subject to the new deadline. 

 
21. Deleted 
 
 
22. Modification and Withdrawal of Bids 
 
22.1. Bidders may modify or withdraw their bids online before the deadline prescribed in 

Clause 20 or pursuant to Clause 23. 
22.2   Deleted 
 
22.3. No bid shall be modified or withdrawn after the deadline for submission of Bid.  
 
22.4. Withdrawal or modification of a bid between the deadline for submission of bids 

and the expiration of the original period of bid validity specified in Clause 15.1 
above or as extended pursuant to Clause 15.2 may result in the forfeiture of the Bid 
security pursuant to Clause 16. 
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E. BID OPENING AND EVALUATION 

 
23. Bid Opening 
 
 
23.1  The Employer will open all the Bids received including modifications made pursuant 

to Clause 22, in the presence of the Bidders or their representatives who choose to 
attend at time, date and the place specified in Appendix in the manner specified in 
Clauses 20 and 23.3, In the event of the specified date of Bid opening being declared 
a holiday for the Employer, the Bids will be opened at the appointed time and 
location on the next working day. 

23.2. Deleted. 
23.3. The “Technical Bid” shall be opened. The amount, form and validity of the bid 

security furnished with each bid will be announced. If the bid security furnished does 
not conform to the amount and validity period as specified in the invitation for bid 
(ref. Column 4 and paragraph 3), and has not been furnished in the form specified in 
Clause 16, the technical bid will not be opened. 

23.4.(i) Subject to confirmation of the bid security by the issuing Bank, the bid sac 
companied with valid bid security will be taken up for evaluation with respect 
to the Qualification information and other information furnished in part I of 
the bid pursuant to Clause 12.1. 

(ii) If required, the bidder will be asked in writing to clarify his Qualification 
Documents with respect to any required clarification. 

(iii) The bidders will respond in not more than 7 days of issue of the clarification 
letter. 

(iv) Immediately (usually within 3 or 4 days), on receipt of these clarification the 
Evaluation Committee will finalize the list of responsive bidders whose 
financial bids are eligible for consideration. 

23.5. Deleted 
23.6 At the time of opening of “Financial Bid”, the names of the bidders were found 

responsive in accordance with Clause 23.4(iv) will be announced. The bids of only 
these bidders will be opened. The responsive Bidders’ names, the Bid prices, the 
total amount of each bid, any discount and such other details as the Employer may 
consider appropriate, will be announced by the Employer at the opening. 

23.7 the time of opening of “Financial Bid”, the names of the bidders were found 
responsive in accordance with Clause 23.4(iv) will be announced. The bids of only 
these bidders will be opened. The responsive Bidders’ names, the Bid prices, the 
total amount of each bid, any discount, and such other details as the Employer may 
consider appropriate, will be announced by the Employer at the opening.  

23.8 In case bids are invited for more than one package, the order for opening of the 
“Financial Bid” shall be in order of Estimated amount of Bids from highest to lowest. 
 

23.9 The Employer shall prepare minutes of the Bid opening, including the information 
disclosed to those present in accordance with Sub-Clause 23.6. 
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24 Process to be Confidential 
24.1 Information relating to the examination, clarification, evaluation, and comparison of 

Bids and recommendations for the award of a contract shall not be disclosed to 
Bidders or any other persons not officially concerned with such process until the 
award to the successful Bidder has been announced. Any effort by Bidder to 
influence the Employer’s processing of Bids or award decisions may result in the 
rejection of his Bid. 

 
25. Clarification of Financial Bids 
 
25.1. To assist in the examination, evaluation, and comparison of Bids, the Employer may, 

at his discretion, ask any Bidder for clarification of his Bid, including breakdowns of 
unit rates. The request for clarification and the response shall be in writing or by e-
mail, but no change in the price or substances of the Bid shall be sought, offered, or 
permitted except as required to confirm the correction of arithmetic errors 
discovered by the Employer in the evaluation of the Bids. 

25.2 Subject to sub-clause 25.1, no Bidder shall contact the Employer on any matter 
relating to his Bid opening to the contract is awarded. If the Bidder wishes to bring 
additional information to the notice of the Employer, it should do so in writing. 

25.3. Any effort by the Bidder to influence the Employer in the Employer's bid evaluation, 
bid comparison or contract award decision may result in the rejection of the Bidders’ 
bid. 

 
26. Examinations of Bids and Determination of Responsiveness 
 
26.1 During the detail evaluation of "Technical Bid", the Employer will determine whether 

each Bid (a) meets the eligibility criteria defined in Clause 3 and 4; (b) has been 
properly signed; (c) is accompanied by the required securities and; (d) is 
substantially responsive to the requirements of the Bidding document. During the 
detailed evaluation of the “Financial Bid”, the responsiveness of the bids will be 
further determined with respect to the remaining bid conditions, i.e., priced bill of 
quantities, technical specifications, and drawings. 

 
26.2 A substantially responsive “Financial Bid” is one which confirms all the terms, 

conditions and specifications of bidding documents, without material deviation or 
reservation. A material deviation or reservation is one (a) which affects in any 
substantial way the scope, quality, or performance of the Works; (b) which limits in 
any substantial way, inconsistent with the Bidding documents, the Employer’s rights 
or the Bidder’s obligations under the Contract; or (c) whose rectification would affect 
unfairly the competitive position of other Bidders presenting substantially 
responsive Bids. 

 
 
26.3 If a “Financial Bid” is not substantially responsive, it will be rejected by the 

Employer, and may not subsequently be made responsive by correction or 
withdrawal of the non-conforming deviation or reservation. 

 
27. Deleted 
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28. Deleted 
 
29. Evaluation and Comparison of Financial Bids 
 
29.1. The Employer will evaluate and compare only the Bids determined to be 

substantially responsive in accordance with Sub-Clause 26.2. 
29.2. Deleted. 
29.3. The Employer reserves the right to accept or reject any variation or deviation. 

Variation and deviations and other factors, which are in excess of the requirements 
of the Bidding documents or otherwise result in unsolicited benefits for the 
Employer, shall not be taken into account in Bid evaluation. 

29.4. The estimated effect of the price adjustment conditions under Clause 47 of the 
Conditions of Contact, during the period of implementation of the Contract, will not 
be taken into account in Bid evaluation. 

 
29.5. If the Bid of the successful Bidder is seriously unbalanced in relation to the 

Engineer’s estimate of the cost of work to be performed under the contract the 
Employer may require the Bidder to produce detailed consistency of those prices 
with the construction methods and schedule proposed. After evaluation of the price 
analyses, the Employer may require that the amount of the performance security set 
forth in Clause 34 be increased at the expense of the successful /bidder to a level 
sufficient to protect the Employer against financial loss in the event of default of the 
successful Bidder under the Contract. 

 
29.6. A bid which contains several items in the bill of Quantities which are unrealistically 

priced low and which cannot be substantiated satisfactorily by the bidder may be 
rejected as non-responsive. 

 
30. Deleted 
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F. AWARD OF CONTRACT 
 
31. Award Criteria 
 
31.1. Subject to Clause 32, the Employer will award the contract to the Bidder whose Bid 

has been determined. 
(i) to be substantially responsive to the Bidding documents and who has offered 

the lowest evaluated Bid Price; and 
(ii) to be within the available bid capacity adjusted to account for his bid price 

which is the lowest evaluation in any of the packages opened earlier than the 
one consideration. 

 In no case, the contract shall be awarded to any bidder whose available bid 
capacity is less than the evaluated bid price, even if the said bid is the lowest 
evaluated bid. The contract will in such cases be awarded to the next lowest bidder 
at his evaluation bid price. 

 
32. Employer’s Right to Accept any Bid and to Reject any or all Bids  
 
32.1. Notwithstanding Clause 31, the Employer reserves the right to accept or reject any 

Bid, and to cancel the Bidding process and reject all Bids, at any time prior to the 
award of contract, without thereby incurring any liability to the affected bidder or 
Bidder or any obligation to inform the affected Bidder or Bidders of the grounds for 
the Employer’s action. 

 
33. Notification of Award and Signing of Agreement  
 
33.1. The Bidder whose Bid has been accepted will be notified of the award by the 

Employer prior to expiration of the Bid validity period by cable, telex or facsimile 
confirmed by registered letter. This letter (hereinafter and in the condition of 
contract called the “Letter of Acceptance”) will state the sum that the Employer will 
pay the Contractor in consideration of the execution, completion, and maintenance of 
the Works by the Contractor as prescribed by the Contract (hereinafter and in the 
Contract called the “Contract Price”). 

 
33.2 The notification of award will constitute the formation of the contract, subject only to 

the furnishing of a performance security in accordance with the provisions of Clause. 
 
33.3. The Agreement will incorporate all agreements between the Employer and the 

successful Bidder. It will be signed by the Employer and to the successful Bidder, 
within 28 days following the notification of award along with the Letter of 
Acceptance. Within 21 days of receipt, the successful Bidder will sign the Agreement 
and deliver it to the Employer.  

33.4. Upon the furnishing by the successful Bidder of the Performance Security, the 
Employer will promptly notify the other Bidders that their Bids have been 
unsuccessful. 

 
34. Performance Security 
 
34.1.(A)  Within 10 (Ten) days of receipt of Letter of Acceptance, the successful Bidder 

shall furnish to the Employer an irrevocable and unconditional guarantee from a 
Bank in the form set forth in Section 8 (the “Performance Security”) for an 
amount equal to 5% (five percent) of its Contract Price. In case of bids 
mentioned below, the successful Bidder, along with the Performance Security, 
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shall also furnish to the Authority an irrevocable and unconditional guarantee 
from a Bank in the same form given at Section 8 towards an Additional 
Performance Security (The “Additional Performance Security”) for an amount 
calculated as under:  

 
(a)  If the Contract Price offered by the Selected Bidder is lower than 10% but 

upto 20% of the Estimated Project Cost, then the Additional Performance 
Security shall be calculated @ 20% of the difference in the (i) Estimated 
Project Cost (as mentioned in Bid Document) - Minus 10% of the 
Estimated Project Cost and (ii) Contract Price offered by the selected 
Bidder.  

(b)  If the Contract Price offered by the Selected Bidder is lower than 20% of 
the Estimated Project Cost, then the Additional Performance Security 
shall be calculated @ 30% of the difference in the (i) Estimated Project 
Cost (as mentioned in Bid Document) - Minus 10% of the Estimated 
Project Cost and (ii) Contract Price offered by the selected Bidder.  

(c)  This Additional Performance Security shall be treated as part of the 
Performance Security. 

(B)  The Performance Security shall be valid beyond 60(sixty) days of the Defects 
Liability Period and the Additional Performance Security shall be valid 
beyond 28 (twenty-eight) days of Project Completion Date. 

 
34.2. If the performance security is provided by the successful Bidder in the form of a 

Bank Guarantee, it shall be issued either (a) at the Bidder’s option, by a 
Nationalized/Scheduled Indian bank or (b) by a foreign bank located in India and 
acceptable to the Employer. As per GoG Finance Department’s Circular No. 
FD/MSM/e-file/4/2023/0057/D.M.O. Date 21/04/2023 or as per their latest 
amendment. 

 
34.3. Failure of the successful Bidder to comply with the requirement of Sub-Clause 34.1 

shall constitute sufficient grounds for cancellation of the award and forfeiture of 
the Bid Security. 

 
35 Advance Payment and Security 
 
35.1 The Employer will provide an Advance payment on the Contract Price as stipulated 

in the Conditions of Contract, subject to maximum amount, as stated in the 
Contract Data. 

 
36. Deleted  
 
37. Corrupt of Fraudulent Practices 
 
37.1 The Employer will reject a proposal if it determines that the Bidder recommended 

for award has engaged in corrupt or fraudulent practices in completing for the 
contract in question and will declare the firm ineligible, either indefinitely or for a 
stated period of time, to be awarded a contract with National Highways Authority of 
India/ State PWD and any other agencies, if it at any time determines that the firm 
has engaged in corrupt or fraudulent practices in completing for the contractor, or 
in execution. 

37.2 Furthermore, Bidders shall be aware of the provision stated in Sub- Clause 59.2 of 
the Conditions of Contract. 
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APPENDIX TO ITB 

Clause Reference 
With respect to 

Section –I 
 

1. The Name of the Employer is Executive Engineer, 
A'bad City (R&B) Division, Ahmedabad. 

[ Cl.1.1] 

2. The last five years.  
 2025– 2026  
 2024– 2025  
 2023– 2024  
 2022– 2023  
 2021 – 2022  
3. This Annual Financial Turnover Amount is  

Rs. -- 
[Cl.4.5.3 (a)] 

4. Value of Work is Rs. 1,65,25,244.02  
5. Deleted  
6. The cost of electric work is Rs. --  
7. The cost of water supply / sanitary works is Rs.  0.00  
8. Liquid assets and / or availability of credit facilities 

is Rs. -- 
[Cl.4.5.6 ] 

9. Price level of the financial year 2026-2027 [Cl. 4.5.2] 
10. The pre-bid meeting will take place at -- [Cl. 9.2.1] 
11. The technical Bid will be opened at the office of the 

Superintending Engineer, Ahmedabad City 
(R&B) Circle, Ahmedabad on Dt. 25/06/2026 at 
18:00 Hrs. 

 

12. Address of the Employer: Office of the Executive 
Engineer, Ahmedabad City (R&B) Division, 3rd 
Floor, Block-A, Bahumali Bhavan, Drive-in-Road, 
Memnagar, Ahmedabad. 

 

13. Deleted  
14. On line Downloading / Submission Period of Tender 

Dt.17/06/2026 to Dt.25/06/2026 upto17:00 
Hrs. As stated on NIT 

[Cl. 20.1 & 20.2] 

15. The Tenders (bid) will be opened at 
Superintending Engineer, Ahmedabad City 
(R&B) Circle, Ahmedabad on Dt. 25/06/2026 at 
18:00 Hrs. As stated on NIT 

[Cl. 23.1 ] 

16. The Bank Draft in favor of  Executive Engineer, 
Ahmedabad City (R&B) Division, Ahmedabad. 

 

17. Deleted  
18. Escalation factors (for the cost of works executed 

and financial figure to a common base value) for 
works completed 

 [Cl.4.5.2] 

 
Year  Financial Year Multiplying factor 

Base year of inviting tender  2026-2027 1.00 
-1 2025-2026 1.10 
-2 2024-2025 1.21 
-3 2023-2024 1.33 
-4 2022-2023 1.46 
-5 2021-2022 1.61 
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#LIST OF KEY PLANT & EQUIPMENT TO BE DEPLOYED ON CONTRACT WORK 

[Reference CL. 4.5.5] 

 
 
The contractors shall also give a list of machineries in his possession and which they 
propose to use on the work. 
 

Sr. 
No.  

Plant or 
Machinery 

Location Age of 
Machinery 
(maximu

m 15 
years) 

Make Capacity Approximate 
Value 

Remark  

1 2(a) 2(b) 3 4 5 6 7 
 

-- 
 
 

 
-- 

 
-- 

 
-- 

 
-- 

 
-- 

 
-- 

 
-- 
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List of Key Personnel to be deployed on Contract Work 

(Reference Cl. 4.5.4) 

 
# Employment of a qualified site Engineer by the Contractor.  
The Contractor shall employ full-time technically qualified staff during the execution of this 
work as under: - 
1.  Two graduate Civil Engineers and three diploma Civil Engineers when cost of the 

work to be executed is more than Rs.50 lakhs. 
2. One graduate & two Diploma, Civil Engineers when the cost of the work to be executed 

is more than Rs.15 lakhs but less than Rs.50 lakhs. 
3. Minimum one Diploma Civil Engineer when the cost of work is less than Rs.15 lakhs 

but more than Rs.5 lakhs. 
4.   Minimum two Diploma Civil Engineers for the work when the cost of work to be 

executed is less than Rs. 5 lakhs. The Engineer so employed for the Government work 
must have sufficient experience to handle the work independently. Such an Engineer 
shall have to stay at the site of work and he shall not be entrusted with other duty 
except this work. 
 
In case the contractor or partner of the contractor firm is a Civil Graduate Engineer, 
Employment of a separate Engineer will not be necessary provided that the Engineer 
partner himself attends the execution of the work on the site. 
 
Within 15 days of issue of work-order the Contractor will have to furnish to the 
Deputy Executive Engineer-in-charge of the work the Name, Qualifications, copy of 
marksheet, Colour Photograph and the appointment order issued such engineers 
engaged for this contract work. If 15 days after issue of work order such designated 
Site Engineers do not resume or do not remain present on site of work, the recovery at 
the rate of Rs.15,000-00 per month per Engineer will be made from the 
bills/deposit/dues of the contractor. Such recovery shall be non-refundable. 
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QUALIFICATION INFORMATION 

 
 The information to be filled in by the Bidder in the following pages will be used for 
the purpose of post qualification as provided for in Clause 4 of the Instruction to Bidders. 
This information will not be incorporated in the Contract. 
 
1. For Individual Bidders 

 
1.1 Constitution or legal status of Bidder 

(Attach Copy) 
  
 Place of registration   _________________________________ 
 
 Principal place of business  _________________________________ 
 
 Power of attorney of signatory of Bid 
 
 (Attach) 
 
1.2 Total value of Civil engineering constructions  
 Work performed in the last five years  2025-2026 
 (inRs. Lakhs)      2024-2025 

2023-2024 
2022-2023 
2021-2022 

 
1.3.1 Work performed as prime contractor, work performed in the past as a nominated 

sub-contractor will also be considered the sub-contract involved execution of all 
main items of work described in the bid documents, provided further that all other 
qualification criteria are satisfied (in the same name) on works of a similar nature 
over the last five years** and in current year before the submission of the bid. 

 
Project 
Name 

Name of 
the 

Employer 

Description 
of work 

Contract 
No. 

Value of 
contract 

(Rs. 
Crore) 

Date 
of 

issue 
of 

work 
order 

Stipulated 
period of 

completion 

Actual date 
of 

completion* 

Remark 
explaining 
reasons for 

delay & 
work 

Completed 
 
 
 
 
 
 
 

        

 
*Attach certificate(s) from the Engineer(s)in-charge 
** Immediately preceding the financial year in which bids are received. 
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#1.3.2 Quantities of work executed as prime contractor, work performed, in the past as a 

nominated sub-contractor, will also be considered provided the sub-contract 
involved execution of all main items of work described in the bid document, 
provided, further that all other qualification criteria are called (in the same name and 
style) in the last five years** and in current year before the submission of the bid. 

 
Year Name 

of the 
work 

Name of 
the 
Employer 

Quantity of work performed (Cum/MT) Remarks* 
(indicate 
contract Ref) 

Cement 
Concrete 
(Including 
RCC& 
PCC) 

Masonry Earth 
Works 

Bituminous 
Work 

20__-20__        
20__-20__        
20__-20__        
20__-20__        
20__-20__        

 
1.4 Information on Bid Capacity (works for which bids have been submitted and works 

which are yet to be completed) as on the date of this bid. 
 

(A) Existing commitments and on-going works: 
 

Description 
of works 

Place 
& 

State 

Contract 
No. 

Name & 
Address 

of 
Employer 

Value 
Contract 
(Rs. Cr) 

Stipulated 
Period of 

Completion 

Value of 
Works* 

remaining 
to be 

completed 
(Rs. Cr) 

Anticipated 
of 

completion 

1 2 3 4 5 6 7 8 
 
 
 
 

       

 
*Attach certificate (s) from the Engineer(s) in-charge 
** Immediately preceding the financial year in which bids are received. 
 
1.5 Availability of key items of Contractors Equipment for carrying out the works (Ref. 

Clause 4.5.5). The Bidder should list all the information requested below.  
 

Item of 
Equipment 

Requirement Availability Proposals Remarks 
(from 
whom to 
be 
purchased 

NO Capacity Owned/ 
Leased to be 
procured 

Nos/. 
Capacity 

Age/ 
Conditions 
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1.6 Qualifications and experience of key personnel required for administration and 
execution of the contract.  Attach biographical data. Refer also to Sub Clause 9.1 of 
the Conditions of Contract. 

  
Position Name Qualification Year of 

Experience 
(General) 

Year of 
experience in 
the proposed 
position 

Project Manager     

     

     

     

     

     

     

     

     

     

Etc.     
 
  
 
 
 
 
 
1.7 Proposed sub-contract and firms involved  

Sections of the 

works 

Value of Sub-

Contractor 

Sub-Contractor 

(Name & 

Address) 

Experience in 

similar work 

    

    

    

    

    

    

 
 Attach copies of certificates on possession of valid license for executing water 
supply/ sanitary work/ building electrification works. 
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1.8 Financial reports for the last five years:  balance sheets, profit and loss statements, 
auditors’ reports (in case of companies/corporations), etc. List them below and 
attach copies. 
 

1.9 Evidence of access to financial resources to meet the qualification requirements: 
cash in hand, lines of credit, etc. List them below and attach copied documents. 

 
1.10 Name, address, and telephone, telex, and fax numbers of the Bidders bankers who 

may provide references if contacted by the Employer. 
 
1.11 Information on Litigation history in which the Bidder is involved. 

 
Other Party 

(ies) 
Employer Cause of 

Dispute 
Amount 
Involved 

Remarks 
showing 

Present Status 
 
 
 
 
 

    

 
1.12. Statement of compliance under the requirements of Sub Clause 3.2 of the instruction 

to Bidders. (Name of Consultant engaged for project preparations is * …………………..) 
 
 
 

1.13 Proposed work method and schedule. The Bidder should attach descriptions, 
drawings and charts as necessary to comply with the requirements of the Bidding 
documents. (Refer ITB Clause 4.1) 

 
 

1.14 Programme 
 
2. Deleted 

3. Additional Requirements 

3.1 Bidders should provide any additional information required to fulfill the 

requirements of Clause 4 of the Instructions to the Bidders, if applicable. 

(i) Affidavit 
(ii) Undertaking 

 
 
*  Fill the name of Consultant 
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SAMPLE FORMAT FOR EVIDENCE OF ACCESS TO OR 

AVAILABILITY OF CREDIT FACILITIES 
 

(CLAUSE 4.5.6 OF ITB) 
 

BANK CERTIFICATE 
 
 

This is to certify that M/s. _______________________________________ is a reputed company 

with a good financial standing. 

 

If the contract for the work, namely ________________________________ is awarded to the 

above firm, we shall be able to provide overdraft/credit facilities to the extent of   

Rs. ________________ to meet their working capital requirements for executing the above 

during the contract period. 

 
  
 
         ___________________ 
 
 
          (Signature) 
          
          Name of Bank 
  
         Senior Bank Manager 
 
               Address of the Bank 
 
 



 

33 

 
AFFIDAVIT 

 
1. I, the undersigned, do hereby certify that all the statements made in the required 

attachments are true and correct. 
 

2. The undersigned also hereby certifies that neither our firm M/s. _____________ 
_______________________________________________________ have not abandoned any work of 
Government of Gujarat/Government of India/any Board or Corporation under 
Government of Gujarat/Government of India nor any contract awarded to us for 
such works have been rescinded, during last five years prior to the date of this 
bid. 

 
3. The undersigned hereby authorize(s) and request (s) any bank, person, firm or 

corporation to furnish pertinent information deemed necessary and requested by 
the Department to verify this statement or regarding any (our) competence and 
general reputation. 
 

4. The Undersigned understands and agrees that further qualifying information 
may be requested, and agrees to furnish any such information at the request of 
the Department/ Project implementing agency. 

 
 

_____________________________________ 
 

(Signed by an Authorized Officer of the Firm) 
 
     
         __________________ 
 
          Title of Officer 
 
         __________________ 
   
          Name of Firm 
 
         __________________ 
 
           Date 
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UNDERTAKING 
 
 

I, the undersigned do hereby undertake that our firm 

M/s………………………………………………………..………………………….. would invest a minimum cash 

up to 25% of the   value of the work during implementation of the contract. 

 
 

                ______________________________________     

(Signed by an Authorized officer of the firm) 

 
 

 ___________________ 

                                                                Title of officer 

 

 
 

 ___________________ 

 Name of firm 

 
 ______________ 

 
 DATE  
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Conditions of Contract 
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CONDITIONS OF CONTRACT 

 
A. GENERAL. 

1.  Definitions 
 
1.1 Terms which are defined in the Contract Data are not also defined in the Conditions 

of Contract but keep their defined meaning. 
 

Bill of Quantities means the priced and completed Bill of Quantities 
forming part of the Bid 
 

Compensation Events are those defined in Clause 44 hereunder 
 

The Completion Date is the date of completion of the Works as certified by 
the Engineer in accordance with Sub Clause 55.1 
 

The Contract is the contract between the Employer and Contractor to 
execute, complete and maintain the Works till the completion of Defects 
Liability Period. It consists of the documents listed in Clause 2.3 below. 
 

The Contract data defines the documents and other information which 
comprise the Contract. 
 

The Contractor is a person or corporate body whose Bid to carry out the 
Work has been accepted by the Employer. 
 

The Contractor’s Bid is the completed Bidding document submitted by the 
Contractor to the Employer and includes Technical and Financial Bids. 
 

The Contract Price is the price stated in the Letter of Acceptance and 
thereafter as adjusted in accordance with the provisions of the Contract. 
 

Days are calendar days: months are calendar months. 
 

The Defects Liability Period is the period named in the Contract Data and 
calculated from the Completion Date. 
 

The Employer is the party who will employ the Contractor to carry out the 
Works. 
 

The Engineer is the person named in the Contract Data (or any other 
competent person appointed and notified to the contractor to act in replacement of 
the Engineer) who is responsible for supervising the Contractor, administering the 
Contract, certifying payments due to the Contractor, issuing and valuing Variations 
to the Contract, awarding extensions of time, and valuing the Compensations 
Events. 
 

Equipment is Contractor’s machinery and vehicles brought temporarily to 
the site to construct the Works. 
 

The Initial Contract Price is the Contract Price listed in the Employer’s 
Letter of Acceptance. 
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The Intended Completion Date is the date on which it is intended that the 

Contractor shall complete the Works. The Intended Completion Date is specified in 
the Contract Data. The Intended Completion Date may be revised only by the 
Engineer by issuing an extension of time. 
 

 Materials are all supplies, including consumables, used by the contractor for 
incorporation in the works. 
 

 Plant is any integral part of the work which is to have mechanical, electrical, 
electronic or chemical or biological functions. 
 

 The Site is the area defined as such in the Contract Data. 
 

 Site Investigation Reports are those which were included in the Bidding 
documents and are factual interpretive reports about the surface and subsurface 
conditions at the site. 
 

 Specifications means the Specifications of the works included in the Contract 
and any modification or addition made or approved by the Engineer. 
 
 The Start Date is given in the Contract Data. It is the date when the 
Contractor shall commence execution of the works. It does not necessarily coincide 
with any of the Site Possession Dates. 
 
 A Subcontractor is a person or corporate body who has a Contract with the 
Contractor to carry out a part of the work in the Contract which includes work on the 
Site. 
 
 Temporary Works are works designed, constructed, installed, and removed 
by the Contractor which are needed for construction or installation of the Works. 
 
 A Variation is an instruction given by the Engineer, which varies the Works. 
 
 The Works are what the Contract requires the Contractor to construct, install, 
and turn over to the Employer, as defined in the Contract Data. 
 
2. Interpretation  
 
2.1 In interpreting these Conditions of Contract, singular also means plural, male 

also means female or neuter and the other way around. Heading have no 
significance. Words have their normal meaning under the language of the 
Contract unless specifically defined. The Engineer will provide instructions 
clarifying queries about Conditions of Contract. 

 
2.2 If sectional completion is specified in the Contract Data, references in the 

Conditions of Contract to the Works, the Completion date, and Intended 
Completion Date apply to any Section of the Works (other than references to 
the Completion Date and Intended Completion date for the whole works) 

 
2.3 The documents forming the Contract shall be interpreted in the following 

order of priority 
 

(1) Agreement 
(2) Letter of Acceptance, notice to proceed with works 
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(3) Contractor’s Bid 
(4) Contract Data 
(5) Conditions of Contract including Conditions of Contract 
(6) Specifications 
(7) Drawings 
(8) Bills of quantities and 
(9) Any other document listed in the Contract Data as forming part of the 

Contract. 
 
3. Language and Law 
 
3.1 The language of the Contract and the law governing the Contract are stated in 

the Contract Data. 
 
4. Engineers Decisions 
 
4.1 Except where otherwise specifically stated, the Engineer will decide 

contractual matters between the Employer and the Contractor in the role 
representing the Employer. 

 
5. Delegation 
 
5.1 The Engineer may delegate any of his duties and responsibilities to other 

people after notifying the Contractor and may cancel any delegation after 
notifying the Contractor. 

 
6. Communications 
 
6.1 Communications between parties which are referred to in the conditions are 

effective only when in writing. A notice shall be effective only when it is 
delivered (in terms of Indian Contract Act). 

 
7. Sub-Contracting 
 
7.1 The Contractor may subcontract any portion of work, up to a limit specified in 

contract data, with the approval of the engineer but may not assign the 
Contract without the approval of the Employer in writing. Subcontracting 
shall not alter the Contractor’s obligations. Sub-contracting of supply or 
specific items of work is not allowed. 

 
7.2 The sub-contractor must be registered in appropriate class and category for 

the part of work to be subcontracted. 
 
 8. Other Contractors 
 

8.1 The Contractor shall cooperate and share the Site with other contractors, 
public authorities, utilities and the Employer between the dates given in the 
Schedule of other Contractor. The Contractors shall as refer to in the Contract 
Data, also provide facilities and services for them as described in the 
Schedule. The employer may modify the schedule of other contractors and 
shall notify the contractor of any such modifications. 
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 9. Personnel 
 

9.1 The Contractor shall employ the key personnel named in the Schedule of Key 
Personnel as referred to in the Contract Data to carry out the functions stated 
in the Schedule or other personnel approved by the Engineer. The Engineer 
will approve any proposed replacement of key personnel only if their 
qualifications, abilities, and relevant experience are substantially equal to or 
better than those of the personnel listed in the Schedule. 

 

9.2 If the engineer asks the Contractor to remove a person who is a member of 
the Contractor Staff or his work force stating the reasons the Contractor shall 
ensure that the person leaves the Site within seven days and has no further 
connection with the work in the Contract. 

 

 10. Employer’s and Contractors Risks 
 

10.1 The Employer carries the risk which these Contract states are Employer’s 
risks, and the Contractor carries the risks which these Contracts states are 
Contractors risk. 

 

 11. Employer’s Risks 
  
 

11.1 The employer is responsible for the excepted risks which are (a) in so far as 
they directly affect the execution of the Works,the risks of war, hostilities, 
invasion, act of foreign enemies, rebellion, revolution, insurrection or military 
or usurped power, civil war, riot commotion or disorder (unless restricted to 
the Contractor’s employees), and contamination from any nuclear fuel or 
nuclear waste or radioactive toxic explosive. 

 
 

 12. Contractor’s   Risks 
  

12.1 All risks of loss of or damages to physical property and of personal injury and 
death which arise during and in consequence of the performance of the 
Contract other than the excepted risks are the responsibility of the 
Contractor. 

 
13.  Insurance 
 
13.1 The Contractor shall provide, in the joint names of the Employer and the 

Contractor, insurance cover from the Start date to the end of the Defects 
Liability Period, in the amounts and deductibles stated in the Contract data 
for the following events which are due to the Contractor’s risks: 

 
(a) Loss of or damage to the works, Plant and materials, 

 
(b) Loss of or damage to Equipment  
(c) Loss of or damages of property (expect the Works, Plant, Materials and  

Equipment) in connection with the Contract; and 
 

(d) Personal injury or death. 
 

13.2 Policies and certificates for insurance shall be delivered by the Contractor to 
the Engineer for the Engineer’s approval before the Start Date. All such 
insurance shall provide for compensation to be payable in the types and 
proportions of currencies required to rectify the loss or damage incurred. 
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13.3 If the Contractor does not provide any of the policies and certificates 
required, the Employer may affect the insurance which the Contractor should 
have provided and recover the premiums the Employer has paid from 
payments otherwise due to the Contractor or, if no payment is due, the 
payment of the premiums shall be a debt due. 

 

13.4 Alterations to the terms of an insurance shall not be made without the 
approval of the Engineer. 

 
13.5 Both parties shall comply with any conditions of the insurance policies. 
 
14. Site Investigation Report 
 

14.1 The Contractor in preparing the Bid shall rely on any site Investigation 
reports referred to in the Contract Data, supplemented by any information 
available to the Bidder. 

 

15. Queries about the Contract data 
 

15.1 The engineer will clarify queries on the Contract Data 
 
16. Contractor to Construct the Works 
 
16.1 The Contractor shall construct and install the works in accordance with the 

specification and Drawings. 
 
17. The Works to be completed by the Intended Completion Date 
 

17.1 The Contractor may commence execution of the Works on the Start Date and 
shall carry out the Works in accordance with the programme submitted by 
the Contractor, as updated with the approval of the Engineer, and complete 
them by the Intended Completion date 

 

18. Approval by the Engineer 
 
18.1 The Contractor shall submit Specifications and Drawings showing the 

proposed Temporary works to the Engineer, who is to approve them if they 
comply with the Specifications and drawings. 

 

18.2 The Contractor shall be responsible for design of temporary works. 
 
18.3 The Engineer’s approval shall not alter the contractor responsibility for 

design of the Temporary works. 
 
18.4 The Contractor shall obtain approval of third parties to the design of the 

Temporary works where required. 
18.5 All Drawings prepared by the Contractors for the execution of the temporary 

or permanent work are subject to prior approval by the Engineer before their 
use. 

 
 

 19. Safety 
  

 19.1 The Contractor shall be responsible for the safety of all activities on the Site. 
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 20. Discoveries 
 

20.1 Anything of historical or other interest or of significant value unexpectedly 
discovered on the site is the property of the Employer. The contractor is to 
notify the engineer of such discoveries and carry out the Engineer’s 
instructions for dealing with them. 

  

 21. Possession of the Site 
 

21.1 The Employer shall give possession of all parts of the site to the Contractor. If 
possession of a part is not given by the date stated in the Contract Data the 
Employer is deemed to have delayed the start of the relevant activities and 
this will be a Compensation Event. 

21.2 If within 25% of the time limit of the project, 80% of possession of the site is 
not handed over to the Contractor, then contractor/ Employer may fore-close 
the contract.  Contractor/Employer has to foreclose the work within 30 days 
after lapse of 25%-time limit and after 30 days foreclosure option will be 
closed.  

 
 22. Access to the Site 
 

22.1 The Contractor shall allow the Engineer and any person authorized by the 
Engineer access to the Site, to any place where work in connection with the 
Contract is being carried out or is intended to be carried out and to any place 
where materials or plants are being manufactured/ fabricated/ assembled for 
the works. 

 
 

 23. Instructions 
 

23.1 The Contractor shall carry out all instructions of the Engineer pertaining to 
works which comply with the applicable laws where the site is located. 

 

23.2 The Contractor shall permit the Employer to inspect the Contractor’s 
accounts and records relating to the performance of the Contractor and to 
have them audited by auditors appointed by the Employer, if so required by 
the Employer. 

 

 24. Disputes 
 

24.1   If the Contractor is of the view that a decision taken by the Engineer was 
either outside the authority given to the Engineer by the Contract or that the 
decision was wrongly taken, the decision shall be referred to 
#Superintending Engineer(Higher Authority)within 14 days of the 
notification of the Engineer's decision. If the issue is not resolved, any party 
can refer the matter for conciliation within 15 days from the decision given by 
the #Superintending Engineer. 

 
24.2  

(a)  For the work up to Rs.100 Cr., if any of the parties is not satisfied with 
the decision of the #Superintending Engineer, both the parties have to 
refer to the Chief Engineer concern for the conciliation process.  

 
(b)  For the work more than Rs.100 Cr., if any of the parties is not satisfied 

with the decision of the #Superintending Engineer, both the parties have 
to refer to the #Secretary,Roads& Building Department, Government of 
Gujarat for the conciliation process. 
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If the dispute is not resolved through the conciliation process, he may refer 
the dispute to Gujarat Public Works Contract Dispute Arbitration Tribunal. If 
the Contractor fails to refer a claim / dispute to the Higher Authority within 
14 days of the notification of the Engineer's decision, the Contractor shall not 
be entitled to any additional payment/claim if he doesn’t follow the above 
sequence in stipulated time and he should not stop the work. 

 

 25. Procedure for Disputers 
 

 

25.1 The arbitration shall be conducted in accordance with the arbitration 
procedure stated in the Special Conditions of Contract. 

 
 

 26. Deleted 
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B. TIME CONTROL 
 27. Programme 
 

27.1 Within the time stated in the Contract Data the Contractor shall submit to the 
Engineer for approval a Programme showing the general methods, 
arrangements orders, and timing for all the activities in the works along with 
monthly cash flow forecast. 

  
27.2 An update of the Programme shall be a programme showing the actual 

progress achieved on each activity and the effect of the progress achieved on 
the timing of the remaining work including any changes to the sequence of 
the activities. 

 
27.3 The Contractor shall submit to the Engineer, for approval an updated 

programme at intervals no longer than the period stated in the Contract data. 
If the Contractor does not submit an updatedprogramme within this period, 
the Engineer may withhold the amount stated in the Contract data from the 
next payment after the date on which the overdue programme has been 
submitted. 

 
27.4 The Engineer’s approval of the programme shall not alter the Contractor’s 

obligations. The Contractor may revise the programme and submit it to the 
Engineer again at any time. A revised programme is to show the effect of 
Variations and Compensations events. 

  
 28. Extension of the Intended Completion Date 
  

28.1 The Engineer shall extend the Intended Completion Date if a compensation 
Event occurs or a Variation is issued which makes it impossible for 
completion to be achieved by the Intended Completion Date without the 
Contractor taking steps to accelerate the remaining work and which would 
cause the Contractor to incur additional cost. 

 
28.2 The Engineer shall decide whether and by how much to extend the Intended 

Completion Date within 35 days of the Contractor asking the Engineer for a 
decision upon the effect of a compensation event or Variation and submitting 
full supporting information. If the Contractor has failed to give early warning 
of a delay or has failed to cooperate in dealing with a delay, the delay by this 
failure shall not be considered in assessing the new Intended Completion 
Date. 

 
28.3 The Engineer shall within 14 days of receiving full justification from the 

contractor for extension of Intended Completion Date refer to the Employer 
his decision. The employer shall in not more than 21 days communicate to the 
engineer the acceptance or otherwise of the Engineer’s decision. If the 
employer fails to give his acceptance, the Engineer shall not grant the 
extension and the contractor may refer the matter under Clause 24.1 

 
 29. Deleted 
 
 30. Delays Ordered by the Engineer 
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30.1 The Engineer may instruct the Contractor to delay the start or progress of any 
activity within the works. 

  
 
 31. Management Meetings 

31.1 Either the Engineer or the Contractor may require the other to attend a 
management meeting. The business of a management meeting shall be to 
review the plans for remaining work and to deal with matters raised in 
accordance with the early warning procedure. 

  
31.2 The Engineer shall record the business of management meetings and is 

toprovide copies of his record to those attending the meeting and to the 
Employer. The responsibility of the parties for actions to be taken is to be 
decided by the Engineer either at the management meeting or after the 
management meeting and stated in writing to all who attended the meeting. 

  
 32. Early Warning 
  

32.1 The Contractor is to warn the Engineer at the earliest opportunity of specific 
likely future events or circumstances that may adversely affect the quality of 
the work, increase the Contract price or delay the execution of works. The 
Engineer may require the contractor to provide an estimate of the expected 
effect of the future event or circumstance on the contract price and 
completion date. The estimate is to be provided by the Contractor as soon as 
reasonably possible. 

 
32.2 The Contractor shall cooperate with the Engineer in making and considering 

proposals for how the effect of such an event or circumstance can be avoided 
or reduced by anyone involved in the work and in carrying out any resulting 
instruction of the Engineer. 
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C. QUALITY CONTROL 

 
# 33. Identifying Defects/ Defect liability period 

 
33.1 : Defect liability period : The contractor shall be responsible to make good and 

remedy at his own expense any defect which may develop or may be noticed 
before the period mentioned hereunder from the certified date of completion. 
The Engineer in charge shall give the contractor a notice in writing about the 
defects and the contractor shall make good the same within 15 days of receipt 
of the notice. In the case of failure on the part of the contractor, the Engineer-
in-charge may rectify or remove or re-execute the work at the risk & cost of 
the contractor. The Engineer-in-charge shall be entitled to appropriate the 
whole or any part of the amount of security deposit towards the expenses, if 
any, Incurred by him in rectification, removal or re-execution. The Defects 
Liability period shall be as under…. 

(a) For all works costing up toRs. 50,000 (amount put to tender), the period shall 
be 3 Months from the certified date of completion.  

(b) For all works costing more than Rs. 50,000 and up toRs. 1 crore (amount put 
tender), the period shall be 12 (Twelve) months from the certified date of 
completion or one monsoon, whichever is later.  

(c) For major projects costing more than Rs. 1 crore, the period shall be 36 
Months from the certified date of completion which should include three 
monsoons.  

(d) For original building works the defect liability period will be 4 years or elapse 
of 4 monsoon period following date of possession of building taken over by 
user agency following the certified date of completion, whichever is later.  
For the purpose of deciding the monsoon period, the 30th September shall be 
treated as the last date.  

 
Modified vide R & B D Circular No. PAC-11-102008-2076-N dated 31/8/2009, 
PRCH/102013(2976) 2759-N, Dated 27/05/2013 and Circular 
No.TNC/10/2016/Clause 17A (Correction/(1)C Dated 12/05/2016] 

 
 

33.2 Free maintenance guarantee period for works of Road/Bridge construction  
(a) For resurfacing work of road free maintenance guarantee period one year 

from the date of completion. 
  

(b) In case of widening of the road/strengthening of the road/bridge, the 
contractor shall have to give four years free maintenance guarantee from 
the certified date of completion. During this period the contractor shall 
visit the site every six months along with the concerned Section Officer / 
Deputy Executive Engineer and will examine the work already carried out 
in this contract like road work, jungle cutting, side shoulders, side gutter, 
road furniture, patta etc. and will prepare Km. wise inspection report duly 
signed by all concerned and any defect observed shall be done within 15 
days by the contractor at his risk and cost as per the direction of Engineer 
in charge. The contractor needs to do videography of these visits and 
require to submit at the time of release of FMG. If B.T. the surface during 
the maintenance period of 4 years is worn out then agency shall have to 
provide renewal coating as per tender item as directed by the Engineer-in-
charge. The amount equivalent to 5% of each running bill shall be 



 

47 

withheld and will be released after the free maintenance guarantee period 
(i.e. 4 years) is over. 
 However, this amount shall be released against fixed deposit or bank 
guarantee pledged in the name of Executive Engineer after completion 
certificate of work is issued.  

 

(1) The flakiness and elongation index (combined) for coarse aggregates 

under no circumstances shall exceed the allowable limit set forth in the 

relevant clause for the material in question. 

(2) 2% of the amount eligible for the payment of bituminous items shall be 

withheld till the miscellaneous items like earthwork in embankment / 

cutting for side shoulders, side gutters, kilometer / indicator / guard 

stones, sign boards etc. are completed in all respect by the contractor. 

After completion of the miscellaneous items, the above said 2% withheld 

amount shall be released. 

(Govt. of Gujarat's G.R. No.: TNC-10-2013-3(Part-3)/C, Dtd. 13/12/2013). 

(3) Videography for the surface under Maintenance Guarantee is to be done as 

per Govt. letter No.: SSR/10/2015-16/26/C, Dtd. 26/11/15 for the work 

costing more than Rs. 5.00 Crore. 

(4) Setting up of adequate laboratory & deployment of quality engineers. 

The contractor shall have to set up the laboratory with adequate 

equipment. Till the setting up of adequate laboratory is completed & 

reported of this to the engineer (subject to due verification by engineer’s 

representative) by contractor in writing, Rs.2,00,000/- shall be withheld. 

The qualified quality Engineer shall be deployed exclusively for this 

contract by the contractors. If quality Engineer is not deployed by 

contractor within one month after the date of work order, the amount 

equivalent to Rs.20,000 per month shall be recovered till the actual 

deployment of quality engineer. The amount so recovered towards the 

deployment of quality engineers shall not be refunded. 

(5) Asphalt work will have to be cross checked as per G.R. No.: 

RGN/60/2006/35/C, dtd.31/05/07 before final bill is paid. 

(6) Maintenance during Construction Period 

During the Construction Period, the Contractor shall maintain, at his own 
risk and cost, the existing lane(s) of the road so that the traffic worthiness 
and safety thereof are at no time materially inferior as compared to their 
condition 10 (ten) days prior to the date of the Agreement, and shall 
undertake the necessary repair and maintenance works for this purpose; 
provided that the Contractor may, at his cost, interrupt and divert the flow 
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of traffic if such interruption and diversion is necessary for the efficient 
progress of works and conforms to Good Industry Practice; provided 
further that such interruption and diversion shall be undertaken by the 
Contractor only with the prior written approval of the Executive Engineer 
which approval shall not be unreasonably withheld. For the avoidance of 
doubt, it is agreed that the Contractor shall at all times be responsible for 
ensuring safe operation of the road. 

33.3 The Engineer shall check the Contractor’s work and notify the Contractor of 
any defects that are found. Such checking shall not affect the Contractor’s 
responsibilities the Engineer may instruct the Contractor to search for a 
Defect and to uncover and test any work that the Engineer considers may 
have a Defect. 

 

 34. Tests 
  

34.1 If the engineer instructs the Contractor to carry out a test not specified in the 
Specification to check whether any work has a Defect and the test shows that 
it does, the Contractor shall pay for the test and any samples. If there is no 
defect the test shall be a Compensation Event. 

  
34.2 #1% of the amount of work done should be deducted from R.A. Bill of the 

contractor for testing the quality of material workmanship, irrespective of 
actual charges.  

 
34.3 Agency has to establish testing laboratory on site for the various test to be 

carried out in the work for this purpose agency shall construct a pukka 
laboratory building with all facility on site at location specified by the 
engineer in charge.   

 
 35. Correction of defects 

 
35.1 The engineer shall give notice to the Contractor of any defects before the end 

of the defects Liability Period, which begins at Completion and is defined in 
the contract data. The Defects Liability Period shall be extended for as long as 
Defects remain to be corrected. 

 

35.2 Every time notice of a Defect is given, the Contractor shall correct the notified 
defect within the length of time specified by the Engineer’s notice. 

 

 36. Uncorrected Defects  
 

36.1 If the Contractor has not corrected a defect within the time specified in the 
Engineer’s notice, the Engineer will assess the cost of having the Defect 
corrected, and the Contractor will pay this amount. 
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D. COST CONTROL 

 
37. Bill of Quantities 
 

37.1 The bill of Quantities shall contain items for the constructions, installation,  
testing and commissioning work to be done by the Contractor. 

 
37.2 The bill of Quantities is used to calculate the Contract price. The Contractor is 

paid for the quantity of the work done at the rate in the Bill of Quantities for 
each item. 

 
38. Change in the Quantities 

 
38.1 The Engineer shall have power to make any alterations in or addition to the 

original specifications , drawings, designs and instructions that may appear to 
him to be necessary or advisable during the progress of the work and the 
contractor shall be bound to carry out the work in accordance with any 
instruction in this connection which may be given to him in writing signed by 
the Engineer and such alteration shall not invalidate the contract and any 
additional work which the contractor may be directed to do in the manner 
above specified as part of the work shall be carried out by the contractor on 
the same conditions in all respects on which he agreed to do the main work 
and at the same rate as are specified in the tender for the main work.  
 
Except that when the quantity of any item exceeds the quantity as in the 
tender by more than 130%, the contractor will be paid for the quantity in 
excess of 130%, at the rate entered in the SOR of the year during which the 
excess in quantity is first executed. 
 

39. Variations  
 

39.1 All Variations shall be included in updated programmes produced by the 
Contractor. 

 

40. Payments for Variations 
 

40.1  If the additional or altered work includes any class of work for which no rate 
is specified in this contract, then such class of work shall be carried out as 
under. 

 
(i) At the rate derived from the item within the contract which is comparable to 

the one involving additional or altered class of work; where there are more 
than one comparable items, the item of the contract which is nearest in 
comparison with regard to class or classes of the work involved shall be 
selected and the decision of the Superintending Engineer as to the nearest 
comparable item shall be final and binding on the contractor. 
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(ii)If the rate cannot be derived in accordance with (i) above, such class of works 
shall be carried out at the rate entered in the Schedule of Rates of the division 
for the year in which the tender was received, increased or decreased by the 
percentage by which the tender amount is more or less as compared to the 
amount arrived at the rates in the “Schedule of Rates” of the Division in the 
year in which the tender was received. If the Schedule of rates of the Division 
does not contain all the items, the percentage increase or decrease of the 
tender shall be calculated considering such items which were included in the 
“Scheduled Rates” of the division for the year and for materials consumed on 
such item the rate to be charged would be the basic rate taken into account 
for fixing the rate in S.O.R. referred to above. 

 
(iii) If it is not possible to arrive at the rate from (i) and (ii) above, such class of 

work shall be carried out at the rate decided by the competent authorities on 
the basis of detailed rate analysis after hearing the contractor before a 
Committee of two Superintending Engineers stationed at the same place or 
the nearest place. 

 
40.2  If the additional or altered work, for which no rate is entered in the “Schedule 

of Rates” of the Division is ordered to be carried out before the rate is agreed 
upon, then the contractor shall within seven days of the date of receipt by him 
of the order to carry out the work, inform the Engineer-in-charge of the rate, 
which it is his intention to charge for such class of work and if the Engineer in 
charge  does not agree to this rates, he shall by notice in writing be at liberty 
to cancel his order to carry out such class of work and arrange to carry it out 
in such manner as he may consider it advisable, provided always that if the 
contractor shall commence work or incur any expenditure in regard thereof 
before the rates shall have been determined as lastly herein before 
mentioned, then in such cases he shall only be entitled to be paid in respect of 
the work carried out or expenditure incurred by him prior to the  date of the 
determination of the rate as aforesaid according to such rate or rates as shall 
be fixed by the Engineer-in-charge. In the event of the dispute, the decision of 
the Superintending Engineer of the Circle shall be final. 

Where, however, the work is to be executed according to the designs, 
drawings and specifications recommended by the contractor and accepted by 
the competent authority, the alternation above referred to shall be within the 
scope of such designs, drawings and specifications appended to the tenders. 

The time limit for the completion of the work shall be extended in the 
proportion that the increase in the cost occasioned by alterations bears to the 
cost of the original work and the certificate of the Engineer-in-charge as to 
such proportion shall be final and conclusive. 

 
41. Cash Flow Forecasts 

 
41.1 When the programme is updated, the contractor is to provide the engineer 

with an updated cash flow forecast. 
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42. Payment certificates. 

 
42.1 The Contractor shall submit to the Engineer monthly statements of the 

estimated value of the work completed less the cumulative amount certified 
previously.  

 
42.2 The Engineer shall check the Contractor’s monthly statement within 14 days 

and certify the amount to be paid to the Contractor after taking into account 
any credit or debit for the month in question in respect of materials for the 
works in the relevant amounts and under conditions set forth in sub-clause 
32.3 of the Contract Data (secured Advance). 

 

42.3 The value of work executed shall be determined by the Engineer. 
 

42.4 The value of work executed shall comprise the value of the quantities of the 
items in the Bill of Quantities completed. 

 

42.5 The value of work executed shall include the valuation of variations and 
compensation events. 

42.6 The Engineer may exclude any item certified in a previous certificate or 
reduce the proportion of any item previously certified in any certificate in the 
light of later information 

 
43. Payments 
 
43.1 Payments shall be adjusted for deductions for advance payments, retention, 

other recoveries in terms of the contract and taxes at source, as applicable 
under the law. The Employer shall pay the Contractor the amounts certified 
by the Engineer within 28 days of the date of each certificate.  

43.2 Payment of GST (prevailing rates) on the amount payable under the contract 
to the Contractor will be made by the Employer. Hence, it is the responsibility 
of the contractor to pay the GST to the concerned Authority. 

43.3 Items of the works for which no rate or price has been entered in will not be 
paid by the Employer and shall be deemed covered by other rates and prices 
in the Contract. 

 
44. Compensation events 

 
44.1 The following are compensation Events unless they are caused by the 

Contractor: 
(a)  The Employer does not give access to a part of the Site by the site 

Possession date stated in Contract data to the Contractor 
 

44.2 In case of compensation event occurs and it prevents the work being 
completed beyond the Intended Completion Date then Authority will approve 
EOT with eligible contractual price escalation. 
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45. Tax 

 
45.1 The rates quoted by the Contractor must be inclusive of all taxes prevailing on 

due date of bid submission except GST. However, any subsequent changes in 
the tax structure by Government after due date of bid submission will be 
compensated (+/-) on availability or submission of actual documentation. 
Contractor will have to intimate Engineer regarding changes occurred in the 
tax structure after bid submission. If the contractor fails to provide such 
information and if any financial obligation may arise due to change in tax 
structure, same will be recovered from the contractor. 

 
45.2 GST will be paid separately on the bills. Hence, it is the responsibility of the 

contractor to pay the GST to the concerned Authority. 
 

46. Currencies. 
46.1 All payment shall be made in Indian Rupees. 

 
47. Price Adjustment 

 
47.1 Contract price shall be adjusted for increase or decrease in rates and price of 

labour, materials, fuels and lubricants in accordance with the following 
principles and procedures and as per formula given in the contract data: 

 
(a) The price adjustment shall apply for the work done from the start date 

given in the contract data up to end of the initial intended completion date 
or extensions granted by the Engineer and shall not apply to the work 
carried out beyond the stipulated time for reasons attributable to the 
contractor. 

(b) The price adjustment shall be determined during each month from the 
formula given in the contract data. 

(c) Following expressions and meanings during to the work done during each 
month 
R = Total value of work done during the month. It would include the 
amount of secured advance granted, if any, during the month less the 
amount of secured advance recovered, if any during the month.  It will 
exclude value for works executed under variations for which price 
adjustment will be worked separately based on the terms mutually 
agreed. 

 
47.2 To the extent that full compensation for any rise or fall in costs to the 

contractor is not   covered by the provisions of this or other clause in the 
contract, the unit rates and prices included in the contract shall be deemed to 
include amounts to cover the contingency of such other rise or fall in costs. 

 
48. Retention 
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48.1 The Employer shall retain from each payment due to Contractor the 
proportion stated in the Contract Data until Completion of the whole of the 
Works. 

 
48.2 On Completion of the whole of the Works half the total amount retained is 

repaid to the Contractor and half when the Defects Liability Period has passed 
and the Engineer has certified that all Defects notified by the Engineer to the 
Contractor before the end of this period have been corrected. 

 
48.3 On completion of the whole works, the contractor may substitute retention 

money with an “on demand” Bank guarantee. 
 

In case, Contractor requests for refund of the Retention Money 
deducted by the Employer under the provision of this clause, Employer shall 
consider the said request of the Contractor provided that the refund 
hereunder shall be made in tranches of not less than 1% (One Percent) of the 
Contract Price and Contractor furnishes an irrevocable and unconditional 
Bank guarantee for an equal amount substantially in the format of Bank 
Guarantee for Performance Guarantee enclosed with SBD and valid up to 60 
day beyond the scheduled / extended Defects Liability Period. On completion 
of the whole works, the contractor has however an option to submit a fresh 
irrevocable and unconditional Bank Guarantee for an amount equal to 5% of 
the total value of work executed substantially in the format of Bank Guarantee 
for Performance Guarantee enclosed with SBD and valid up to 60 days beyond 
the Defect Liability Period and yet refund the Retention Money Bank 
Guarantee submitted for refund of Retention Money. 

 
49. Liquidated Damages 

 
49.1 The Contractor shall pay liquidated damages to the Employer at the rate per 

day stated in the Contract Data for each day that the Completion Date is later 
than the Intended Completion Date (for the whole works or the milestone as 
stated in the contract data). The total amount of liquidated damages shall not 
exceed the amount defined in the Contract Data. The Employer may deduct 
liquidated damages from payment due to the Contractor. Payment of 
liquidated damages does not affect the Contractor’s liabilities. 

 
49.2  If the Intended Completion Date is extended after liquidated damages have 

been paid, the Engineer shall correct any overpayment of liquidated damages 
by the Contractor by adjusting the next payment certificate. The Contractor 
shall not be entitled for any interest on the over payment calculated from the 
date of payment to the date of repayment. 

 
49.3 If the contractor fails to comply with the time for completion as stipulated in 

the tender, then the contractor shall pay to the employer the relevant sum 
stated in the Contract Data as Liquidated damages for such default and not as 
penalty for everyday or part of day which shall elapse between relevant time 
for completion and the date stated in the taking over certificate of the whole 
of the works on the relevant section, subject to the limit stated in the contract 
data. 
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 The employer may, without prejudice to any other method of recovery 
deduct the amount of such damages from any monies due or to become due to 
the contractor. The payment or deduction of such damages shall not relieve 
the contractor from his obligation to complete the works on from any other of 
his obligations and liabilities under the contract. 

 
49.4 If, before the Time for Completion  of the whole of the Works or, if applicable 

any Section, a Taking Over Certificate has been  issued for any part of the 
Works or of a Section, the liquidated damages for delay in completion of the 
remainder of the Works or  of that Section shall, for any period of delay after 
the date stated in such Taking-Over-Certificate, and in the absence of 
alternative provisions in the Contract, be reduced in the proportion which the 
value of the part so certified bears to the value of the whole of the Works or 
Section, as applicable. The provisions of this Sub-clause shall only apply to the 
rate of liquidated damages and shall not affect the limit thereof. 

 
50 Bonus 

 
50.1 If the contractor achieves completion of the whole of the works prior to the 

intended Completion Date prescribed in Contract Data the Employer shall pay 
to the contractor a sum stated in Contract Data as bonus for every completed 
month but subjected to maximum amount as stated in Contract Data; 
which shall elapse between the date of completion of all items of works as 
stipulated in the contract, including variations ordered by the Engineer and 
the time prescribed in Clause 17. 

 
50.2 Bonus shall be paid only to works amounting to above INR 5 crore with time 

limit of the works is equal or more than 6 months. The bonus would be paid 
as under  

 

% of Time Saved % of Initial Contract Price 
entitled for Bonus 

50 % 5% 

40 % 4% 

30 % 3% 

20 % 2% 

10 % 1% 

Less than 10% 0% 

 
51. Advance Payment. 

 
51.1 The Employer shall make advance payment (not to be paid less than two 

installments except in special circumstances for which the reason to be 
Recorded in writing) to the Contractor of the amounts stated in the Contract 
Date by the date stated in the Contract Date, against provision by the 
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Contactor of an Unconditional Bank Guarantee in a form and by a bank 
acceptable to the Employer in amounts and currencies equal to be at least 
110% of the advance payment. The guarantee shall remain effective until the 
advance payment has been repaid, but the amount of the guarantee shall be 
progressively reduced by the amounts repaid by the Contractor. The 
Mobilization advance would be deemed as interest bearing advance at an 
interest rate of 10 % to be compounded, quarterly. 

 
51.2 The Contractor is to use the advance payment only to pay for Equipment, 

plant and Mobilization expenses required specifically for execution of the 
Works. The Contractor shall demonstrate that advance payment has been 
used in this way by supplying copies of invoices or other documents to the 
engineer. 

 
51.3 The advance payment shall be repaid by deduction proportionate amount 

from payments otherwise due to the Contractor, following the schedule of 
completed percentages of the Works on a payment basis. No account shall be 
taken of the advance payment or its repayment in assessing valuations of 
work done, variations, price adjustments, Compensation Events, or 
Liquidated damages. 

 
51.4 Deleted 
 
52. Securities 

 
52.1 The performance Security (including additional security for unbalanced bids) 

shall be provided to the Employer no later than the date specified in the 
Letter of Acceptance and shall be issued in an amount and form and by a bank 
or surety acceptable to the Employer, and denominated in Indian Rupees. The 
performance Security shall be valid until a date 60 days from the date of 
expiry of Defects Liability Period and the additional security for unbalanced 
bids shall be valid until a date 28 days from the date of issue of the certificate 
of completion. 

 
53. Deleted 

 
54. Cost of Repairs. 

 
54.1 Loss or damage to the Works or Materials to be incorporated in the Works 

between the Start date and the end of Defects Correction periods shall be 
remedied by the Contractor at the Contractor’s cost if the loss or damages 
arises from the Contractor’s acts or omissions. 
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E. FINISHING THE CONTRACT 

 
55. Completion 

 
55.1 The Contractor shall request the Engineer to issue a Certificate of Completion 

of the works and the Engineer will do so upon deciding that the work is 
completed. 

 
56. Taking Over 

 
56.1 The Employer shall take over the Site and the Works within seven days of the 

Engineer issuing a certificate of Completion. 
 
 

57. Final Account 
 

57.1  The Contractor shall supply to the Engineer a detailed final account of the 
total amount that the Contractor considers payable as full and final settlement 
of all claims under the Contract for items before the end of the Defects 
Liability Period. The Engineer shall issue a Defect Liability Certificate and 
certify any final payment that is due to the Contractor within 56 days of 
receiving the Contractor's account if it is correct and complete. If it is not, the 
Engineer shall issue within 56 days a schedule that states the scope of the 
corrections or additions that are necessary. If the Final Account is still 
unsatisfactory after it has been resubmitted, the Engineer shall decide on the 
amount payable to the Contractor and issue a payment certificate, within 56 
days of receiving the Contractor’s revised account. 

57.2 If reversal in characteristic of tender (L1 becoming L2) on account of excesses 
and savings in final account is observed, the Engineer/Employer shall be at 
liberty to restrict the final payment of BOQ items to the lowest amount 
evaluated of the bids considering the final quantities and the rates quoted 
including the rebates if any. Payment of variation items shall however be 
made at the rates approved by the Employer,within 90 days from the physical 
completion of work.   

 

58. Operating and Maintenance Manuals 
 

58.1 If “as built” drawings and/or operating and maintenance manuals are 
required, the Contractor shall supply them by the dates stated in the Contract 
data. 

 
58.2 If the Contractor does not supply the Drawings and/or manuals by the dates 

stated in the Contract data, or they do not receive the Engineer’s approval, the 
Engineer shall withhold the amount stated in the Contract Data from 
payments due to the Contractor. 

 
59. Termination 
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59.1 The Employer or the Contractor may terminate the Contract if the other party 
causes a fundamental breach of the Contract. 

 

59.2 Fundamental breaches of Contract include, but shall not be limited to the 
following: 

 

1. The contractor stops work for 28 days when no stoppage of work is 
shown on the current programme and the stoppage has not been 
authorized by the Engineer 
 

2. The Engineer instructs the Contractor to delay the progress of the Works 
and the instructions is not withdrawn within 28 days; 

 
3. The Employer or the Contractor is made bankrupt or goes into liquidation 

other than for a reconstructions or amalgamation 
 

4. A payment certified by the Engineer is not paid by the Employer to the 
Contractor within 56 days of the date of the Engineer’s certificate 

 
5. The Engineer gives Notice that failure to correct a particular Defect is a 

fundamental breach of Contract and the Contractor fails to correct it 
within a reasonable period of time determined by the Engineer; 

 
6. The Contractor does not maintain a security which is required; 

 
7. The Contractor has delayed the completion of works by the number of 

days for which the maximum amount of liquidated damages can be paid as 
defined in the Contract data; and  

 
8. If the Contractor, in the judgment of the Employer has engaged in corrupt 

or fraudulent practices in competing for or in executing the Contract. 
 

 For the purpose of this paragraph: “corrupt practice” means the 
offering, giving, receiving or soliciting of anything of value to influence the 
action of a public official in the procurement process or in contract execution. 
“Fraudulent practice” means a misrepresentation of facts in order to influence 
a procurement process or the execution of a contract to the detriment of the 
borrower, and includes collusive practice among Bidders (prior to or after bid 
submission) designed to establish bid prices at artificial non-competitive 
levels and to deprive the Borrower of the benefits of free and open 
competition. 

 
59.3 When either party to the Contract gives notice of a breach of contract to the 

Engineer for a cause other than those listed under Sub Clause 59.2 above, the 
Engineer shall decide whether the breach is fundamental or not. 

 
59.4 Notwithstanding the above, the employer may terminate the Contract for 

convenience. 
 

60. Payment upon Termination 
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60.1 If the Contract is terminated because of a fundamental breach of Contract by 
the Contractor, the Engineer shall issue a Certificate for the value of the work 
done less advance payments received up to the date of the issue of the 
certificate, less other recoveries due in terms of the contract, less taxes due to 
deducted at source as per applicable law and less the percentage to apply to 
the work not completed as indicated in the Contract data. Additional 
Liquidated Damages shall not apply. If the total amount due to the Employer 
exceeds any payment due to the Contractor the difference shall be a debt 
payable to the Employer. 

 

60.2 If the Contract is terminated at the Employer’s convenience or because of a 
fundamental breach of Contract by the Employer, the Engineer shall issue a 
certificate for the value of the work done, the cost of balance material brought 
by the contractor and available at site, the reasonable cost of removal of 
equipment, repatriation of the Contractor’s personnel employed solely on the 
works, and the Contractor’s cost of protecting and securing the Works and 
less advance payment received up to the date of the certificate, less other 
recoveries due in terms of the contract and less taxes due to deducted at 
source as per applicable law. 

 

61. Property 
 

61.1 All materials on the Site, Plant Equipments, Temporary Works and Works are 
deemed to be property of the Employer, if the Contract is terminated because 
of a Contractor’s default. 

 
62. Release from Performance 

 

62.1 If the Contract is frustrated by the outbreak of war of by any other event 
entirely outside the control of either the Employer or the Contractor the 
Engineer shall certify that the Contract has been frustrated. The Contractor 
shall make the Site safe and stop work as quickly as possible after receiving 
this certificate and shall be paid for all work carried out before receiving it 
and for any work carried out afterwards to which commitment was made. 
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F.  SPECIAL   CONDITIONS OF CONTRACT 

 
63. LABOUR 

   
 The Contractor shall, unless otherwise provided in the Contract, make 
his own arrangements for the engagement of all staff and labour, local or 
other, and for their payment of housing, feeding and transport. 
 
 The Contractor shall, if required by the Engineer, deliver to the 
Engineer a return in detail, in such form and at such intervals as the Engineer 
may prescribe, showing the staff and the numbers of the several classes of 
labour from time to time employed by the Contractor on the site and such 
other information as the Engineer may require. 
 

64. COMPLIANCE WITH LABOUR REGULATIONS 
 

 During continuance of the contact, the Contractor and his sub-
contractor shall abide at all times by all existing labour enactments and rules 
made thereunder, regulations, notification and bye laws of the State or central 
Government or   local authority and any other labour law (including rules), 
regulations, bye laws that may be passed or notifications that may be issued 
under any labour law in future either by the State or the Central Government 
or the local authority. Salient features of some of the major labour laws that 
are applicable to the construction industry are given below. The Contractor 
shall keep the Employer indemnified in case any action is taken against the 
Employer by the competent authority on account of contravention of any of 
the provisions of any Act or rules made thereunder, regulations or 
notifications including amendments. If the Employer is caused to pay or 
reimburse, such amounts as may be necessary to cause or observe, or for 
observance of the provisions stipulated in the notifications/bye 
laws/Acts/Rules/regulations including amendments, if any, on the part of the 
Contractor, the Engineer/employer shall have the right to deduct any money 
due to the Contractor including his amount of performance security. The 
Employer/Engineer shall also have the right to recover from the Contractor 
any sum required or estimated to be required for making good the loss or 
damage suffered by the Employer. 
The employees of the Contractor and the Sub-Contractor in no case shall be 
treated as the employees of the Employer at any point to time. 
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SALIENT FEATURES OF SOME MAJOR LABOUR AND OTHER LAWS APPLICABLE TO 
ESTABLISHMENTS ENGAGED IN BUILDING AND OTHER CONSTRUCTIONS WORK 

 
A) Workmen Compensation Act 1923 :- The Act provides for compensation in 

case of injury by accident arising out of and during the course of employment. 
 

B) Payment of Gratuity Act. 1972 :- Gratuity is payable  to an employee under the 
Act on satisfaction of certain conditions on separation if an employee has 
completed 5 years service or more on death, the rate of 15 days wages for every 
completed year of service. The Act is applicable to all establishments employing 
10 or more employees. 

 
C) Employees P.F. and Miscellaneous Provision Act 1952:- The Act Provides for 

monthly contributions by the employer  plus workers @ 10% or 8.33% The 
benefits payable under the Act are : 

 
1. Pension or family pension on retirement or death, as the case may be. 
2. Deposit linked insurance on the death in harness of the worker. 
3. Payment of P.F. accumulation on retirement/death etc. 

 
D) Maternity Benefit Act 1951 :- The Act provides for leave and some other 

benefits to women employees in case of confinement or miscarriage etc. 
 

E) Contract Labour (Regulation & Abolition) Act 1970 : The Act provides for 
certain welfare measures to be provided by the Contractor to contractlabour and 
in case the Contractor fails to provide, the same are required to be provided, by 
the Principal Employer by Law. The principal Employer is required to take 
Certificate of Registration and the Contractor is required to take license from the 
designated Officer. The Act is applicable to the establishments or Contractor of 
Principal Employer, if they employ 20 or more contract labour. 

 
F) Minimum Wages Act 1948 :- The Employer is supposed to pay not less than the 

Minimum Wages fixed by appropriate Government as per provisions of the Act, if 
the employment is a scheduled employment. Construction of Building, Roads, 
Runways are scheduled employment. 

 
G) Payments of wages Act 1936:- It lays down as to by what date the wages are to 

be paid, when it will be paid and what deductions can be made from the wages 
of the workers. 

 
H) Equal remunerations Act 1979 :- The Act  provides for payment of equal 

wages for work of equal nature to Male and Female workers and for not making 
discrimination against female employees in the matter of transfer, training and 
promotions etc. 

 
I) Payments of Bonus Act 1965 :- The Act  is applicable to all establishments 

employing 20 or more employees. The Act provides for payments of annual 
bonus subject to a minimum of 8.33% of wages and maximum of 20 % of wages 
to employees drawing Rs. 3500/- per month or less. The bonus to be paid to 
employees getting Rs, 2500/- per month or above Rs. 3500/- per month shall be 
worked out by taking wages as Rs. 2500/- per month only. The Act does not 
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apply to certain establishments. The newly set-up establishments are exempted 
for five years in certain circumstances. Some of the State Governments have 
reduced the employment size from 20 to 10 for the purpose of applicability of 
this Act. 

 
J) Industrial Disputes Act 1947 :- The Act lays down the machinery and 

procedure for resolutions of Industrial disputes, in what situations a strike or 
lock-out becomes illegal and what are the requirements for laying off or 
retrenching the employees or closing down the establishment. 

 
K) Industrial employment (standing Orders) Act 1946 :- It is applicable to all 

establishments employing 100 or more workmen (employment size reduced by 
some of the State and Central Government to 50). The Act provides for laying 
down rules governing the conditions of employment by the Employer on 
matters provided in the Act and get the same certified by the designated 
Authority. 

 
L) Trade Unions Act 1926:- The Act lays the procedure for registration of trade 

unions of workmen and employers. The Trade Unions registered under the Act 
have given certain immunities from civil and criminal liabilities. 

 
M) Child Labour (Prohibition &  Regulation Act 1986 :-  The Act prohibits 

employment of children below 14 years of age in certain occupations and 
process and provides for regulation of employment of children in all other 
occupations and processes. Employment of Child labour is prohibited in Building 
and Construction Industry. 

 

N) Inter – State Migrant workmen’s (Regulation of Employment & Conditions 
of service) Act 1979:- The  Act is applicable to an establishment which employs 
5 or more inter-state  migrant workmen through an intermediary (who has 
recruited workmen in one state for employment in the establishment situated in 
another state).The inter-state migrant workmen, is an establishment to which 
this Act becomes applicable, are required to be provided certain facilities such as 
housing, medical aid, traveling expenses from home upto the establishment and 
back, etc. 

 
O) The Building and Other Construction workers   (Regulation of employment 

and Conditions of Service) Act 1996 and the Cess Act of 1996:- All the 
establishments who carry on any building or other constructions work and 
employ 10 or more workers are covered under this Act.  
All such establishments are required to pay cess at the rate not exceeding 2% of 
the cost of construction as may be modified by the government. The Employer of 
the establishment is required to provide safety measures at the Building or 
construction work and other welfare measures, such as canteens, First Aid 
facilities, Ambulance, Housing accommodations for workers near the workplace 
etc. The Employer to whom the Act applies has to obtain a registration 
certificate from the Registering Officers appointed by the Government. 
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P) Factories Act 1948 :- The Act lays down the procedure for approval of plans 

before setting up a factory, health and safety provisions, welfare provisions, 
working hours, annual earned leave and rendering information regarding 
accidents or dangerous occurrences to designated authorities. It is applicable to 
premises employing 10 persons or more with aid of power or 20 or more 
persons without the aid of power engaged in the manufacturing process. 

Q) Royalty charges-The contractor shall pay the royalty to the competent 
authority as per rule. The royalty charges paid shall be borne by the 
contractor and shall not be reimbursed by the Employer. 

R) Following Pollution control Acts and amendments made thereof 
from time to time shall be applicable. 

1. Water (Preservation and control of Pollution) Act, 1974 
2. Air (Prevention and Control of Pollution Act 1981 
3.  Environmental (Protection) Act 1986 

 
The contractor must commit to adopting Environmental 

management plan for best energy use, waste management, the reduction 
of pollution as in EMS (Environmental Management system)ISO-14001-
2015 

 
65.  ARBITRATION (GCC Clause 24) 

The procedure for arbitration will be as follows: - 
 

24.1 If the Contractor is of the view that a decision taken by the Engineer was either 
outside the authority given to the Engineer by the Contract or that the decision 
was wrongly taken, the decision shall be referred to #Superintending 
Engineer (Higher Authority) within 14 days of the notification of the 
Engineer's decision. If the issue is not resolved, any party can refer the matter 
for conciliation within 15 days from the decision given by the #Superintending 
Engineer. 

 
24.2  

(a)  For the work up to Rs.100 Cr., if any of the parties is not satisfied with the 
decision of the #Superintending Engineer, both the parties have to refer to 
the #Chief Engineer concerned for the conciliation process. 

(b) For the work more than Rs.100 Cr., if any of the parties is not satisfied 
with the decision of the Superintending Engineer, both parties have to 
refer to the #Secretary, Roads & Building Department, Government of 
Gujarat for the conciliation process. 

If the dispute is not resolved through the conciliation process, 
contractor may refer the dispute to Gujarat Public Works Contract Dispute 
Arbitration Tribunal. If the Contractor fails to refer a claim / dispute to the 
Higher Authority within 14 days of the notification of the Engineer's 
decision, the Contractor shall not be entitled to any additional 
payment/claim if he doesn’t follow the above sequence in stipulated time. 
However,during such period,hewould not stop the work in any case. 
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SECTION - 4 

CONTRACT DATA 
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#CONTRACT DATA 

 
Clause Reference With 

respect To section 3 
Item marked “N/A” do not apply to this Contract. 

1. The Employers is [CL.1.1] 
 Name: Executive Engineer, A'bad City (R&B) Division, 

Ahmedabad. 
 

 Address: Office of the Executive Engineer, A'bad City (R&B) 
Division, 3rd Floor, Block-A, Bahumali Bhavan, Drive-in-
Road, Memnagar, Ahmedabad. 

 

 Name of authorized Representative (will be intimated later)  
2. The Engineer is  Executive Engineer, A'bad City (R&B) 

Division, Ahmedabad. 
 

 Name of Authorized Representative: Shri A. A. Kayasth  
3. The Defects Liability Period is 03 (Three) Year from the date of 

completion. 
[CL.1.1&33] 

4. The Start Date shall be 1st days for the date of issue of the Notice 
to proceed with the work.  
 

[CL.1.1] 

5. The Intended Completion Date for the whole of the works is  
11 (Eleven) Months after start of work with the following 
milestones: 

[CL.1.1,17&2] 

 
Milestone dates: 
Physical works to be completed Period  from the start date 
Milestone 1 i.e.     025 % 083 days. 
Milestone 2 i.e.     050 % 167 days. 
Milestone 3 i.e.     075 % 250 days. 
Milestone 4 i.e.     100 % 334 days. 

[CL.2.2& 49.1] 
 

6. The Site is located at Shahibag, Ahmedabad. [CL.1.1] 
7. The name and identification number of the Contract is: [CL.1.1] 
8. 
 
 

The works consist of Civil Renovation work with items as per 
B.O.Q.  The works shall, inter alia, include the following, as 
Specified or as directed: 

[CL.1.1] 

 (A) Road Works  

Site clearance; setting – out and layout; widening of existing 
carriageway and strengthening including camber corrections; 
construction of new road/ Parallel service road; bituminous pavements 
remodeling/construction of Junctions, intersections, bus bays, lay-bays; 
supplying and placing of drainage Channels, flumes, guard posts and 
guard other related items; construction/extension of cross drainage 
works, bridge, approaches and other related stones; protective works 
for roads/bridge; all aspects of quality assurance of various 
components of the works; rectification of The defects in the completed 
works during the Defects  Liability Period; submission of “As- built’’ 
drawings and any other related documents; and other item of work as 
may be required to be carried out for completing the work in 
accordance with the drawings and the provisions of the contract and to 
ensure safety. 
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 (B) Bridge Works  

Site clearance; setting out, provision of foundations, piers abutments 
and bearing; prestressed/reinforced cement concrete superstructure; 
wearing coat, hand railings, expansion joints, approach slabs, drainages 
spouts/ downtake pipes, arrangements for fixing light posts, water 
mains, utilities etc; provision of suitably designed protective works; 
providing wing/return walls; provision of road markings, road signs 
etc.; all aspects of quality assurance; clearing the site and handing over 
the works on completion; rectification of the defects during the Defects 
Liability Period and submission of “As-built” drawings and other 
related documents; and other items of work as may be required to be 
carried out for completing the works in accordance with the drawings 
and the provisions of the contract and to Insure safety           

 

 (C) Other Items 
 
Any Other Items as required to fulfill all contractual obligations as per the Bid 
documents. 

    [CL.1.1] 

10. The following documents also form part of the Contract: 
__________As per clause 2-3_______________________ 
 

[CL.2.3(9)] 

11. The law which applies to the Contract is The Law of Union of India 
 

     [CL.3.1] 

12. The language of the Contract documents is English 
 

     [CL.3.1] 

13. Limit of subcontracting              25% of the Initial Contract Price 
 

     [CL.7.1] 

14. The Schedule of Other Contractors 
 

        [CL.8] 

15. The Schedule of Key Personnel  As per Annex – II to Section I  
 

[CL.9] 

16. The minimum insurance cover for physical property, injury and death 
is Rs. 5 lakhs per occurrence with the number of occurrences limited 
to four. After each occurrence, the contractor will pay an additional 
premium necessary to make insurance valid for four occurrences 
always. 
 

[CL13] 

17. Site Investigation report [CL.14] 
18. The Site Possession dates shall be As on Work order date. [CL.21] 
19. The period for submission of programme for approval of the engineer 

shall be 21 days from the issue of Letter of Acceptance. 
[CL. 27.1] 

20. The period between program updates will be 083 days. [CL.27.3] 
21. The amount to be withheld for late submission of an updated         

programme shall be Rs. 0.33 lakhs 
[CL. 27.3] 

22. The following events shall also be Compensation Events 
Substantially adverse ground conditions encountered during the 
course of execution of work not provided for in the bidding document.  

(i) Removal of underground utilities detected subsequently 
(ii) Significant changes in classification of soil requiring additional 

mobilization by the contractor, e.g. ordinary soil to rock 
excavation,  

(iii) Removal of unsuitable material like marsh, debris dumps, etc. 
not caused by the contractor. 

[CL. 44] 
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(iv) Artesian conditions 
(v) Seepage, erosion landslide 
(vi) River training requiring protection of permanent work 
(vii) Presence of historical, archeological or religious structures, 

monuments interfering with the works 
(viii) Restriction of access to ground imposed by civil, judicial, or 

military authority 
23. The currency of the Contract is Indian Rupees. [CL. 46] 
24. The formula (e) for adjustment of prices are as under:  

 If any of the commodities like Cement, Steel or Bitumen are not 
found applicable in a work, the weight component of that 
commodities {i.e. ‘Cement’ (Pc), ‘Steel’ (Ps) or ‘Bitumen' (Pb) as 
indicated in SBD for the purpose of Price Adjustment} shall be 
clubbed with the weight component of ‘Other Material’ (Pm), such 
that the gross % weight of the components shall remain as 100% . 

R = value of work as defined in Clause 47.1 of Conditions of Contract 
 

Adjustment forlabour component 
 

(i) Price adjustment for increase or decrease in the cost due to 
labour shall be paid in accordance with the following formula: 
 
VL = 0.85 x (Pl/100) x R x (Li – L0)/L0 

 

VL = Increase or decrease in the cost of work during the 
month under consideration due to changes in rates for 
local labour 

L0  =The consumer price index for industrial workers for the 
State on 28 days preceding the scheduled date of 
opening of technical  Bids as published by Labour 
Bureau, Ministry of  Labour, Government of India 

 

Li =  The consumer price index for industrial workers for the 
State for the month under consideration as published by 
the Labour Bureau, Ministry of Labour, Government of 
India. 

 

Pl =  Percentage of labor component of the work. 
 

[CL.47] 

 Adjustment for cement component. 
 

(ii) Prices adjustment for increase or decrease in the cost of 
cement procured by the contractor  

 

Vc=  0.85 x (Pc/100) x R x (Ci – C0)/C0 
 

Vc  =   Increase or decrease in the cost of work during the 
month under consideration due to changes in rates 
for cement. 

 

C0=  The all  India wholesale price index for Ordinary 
Portland Cement  on 28 days  preceding the 
scheduled date of  opening of technical bid as 
published by the Office of the Economic Adviser, 
Department for Promotion of Industry and Internal 
Trade, Ministry of Commerce & Industry. 
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Ci = The all India average wholesale price index for Ordinary 
Portland Cement for the month under consideration as 
published by Office of the Economic Adviser, 
Department for Promotion of Industry and Internal 
Trade, Ministry of Commerce & Industry. 

 
 

Pc  =  Percentage of cement component of the work 
 
 

 Adjustment for steel component 
 

(iii) Price adjustment for increase or decrease in the cost of steel procured by the 
contractor shall be paid in accordance with the following formula 

 

Vs  =  0.85 x (Ps/100) x R x  (Si – S0)/S0 
 

Vs=  Increase or decrease in the cost of work during the month under 
consideration due to changes in the rates for steel 

 
So= The all India wholesale price index for steel (Mild Steel - Long 

ProductsRebars) on 28 days preceding the date of opening of Bids as published 
by the Office of the Economic Adviser, Department for Promotion of 
Industry and Internal Trade, Ministry of Commerce & Industry. 

 
Si=  The all India average wholesale price index for steel (Mild Steel - Long 

Products Rebars) for the month under consideration as published by 
Office of the Economic Adviser, Department for Promotion of Industry and 
Internal Trade, Ministry of Commerce & Industry. 

 
Ps  =   Percentage of steel component of the work 

 
Note :  For the application  of this clause, the index ofMild Steel- Long 

products Rebars has been chosen to represent the steel group. 
 

 

 Adjustments of bitumen component 
 

(iv) Price adjustment for increase in the cost of bitumen shall be paid in 
accordance with the following formula 
 
Vb = 0.85 x (Pb/100) x R x (Bi – B0)/B0 
 
Vb  = Increase or decrease in the cost of work during the month under 
consideration due to  changes  in rates for bitumen. 
 
Bo  = The official retail price of bitumen at the IOC depot at the nearest 
centre on the day 28 days prior to the scheduled date of  opening of 
technical bid. 
 
Bi  =  The official retail price of bitumen of IOC depot at the nearest 
centre for the 15th day of the month under consideration. 
 
Pb  = Percentage of bitumen component of the work 
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  Adjustment of POL (fuel and lubricant) component 
 

(v) Price adjustment for increase or decrease in cost of POL (fuel and 
lubricant) shall be paid in accordance with the following formula 
 
Vf =   0.85 x (Pf/100) x R x (Fi – F0)/F0 
 
Vf  =  Increase or decrease in the cost of work during the month  under 
consideration due to changes in rates  for fuel and lubricants. 
 
Fo  =  The official retail price of High Speed Diesel (HSD) at the existing 
consumer pumps of IOC at the nearest centre on the day 28 prior to 
the date of opening of Bids. 
 
Fi  =  The official retail price of HSD at the existing consumer pumps of 
IOC at the nearest centre for the 15th day  of the month of the under 
consideration. 
 
Pf  =  Percentage of fuel and lubricants component of the work 
 

Note: For the application of this clause, the price of High-Speed diesel Oil has 
been chosen to represent the fuel and lubricants group. 

 
Adjustment for Construction Machinery 

 
(vi) Price adjustment for increase or decrease in the cost of plant and 

Machinery spare procured by the Contractor shall be paid in 
accordance with the following formula 

   
Vp =   0.85 x (Pp/100) x R x (Pi – P0)/P0 

    
Vp=  Increase or decrease in the cost of work during the month under 
consideration due to changes in rates for plant and machinery spares 
 
P0 = The all India wholesale price index for manufacturer of 
machinery for mining, quarrying and Construction for the month 
under consideration as published Office of the Economic Adviser, 
Department for Promotion of Industry and Internal Trade, 
Ministry of Commerce & Industry. 
 
Pi = The all India average wholesale price index for manufacturer of 
machinery for mining, quarrying and Construction for the month 
under consideration as published Office of the Economic Adviser, 
Department for Promotion of Industry and Internal Trade, 
Ministry of Commerce & Industry. 
 

Pp  =  Percentage of plant and machinery spares component of the work. 
 

Note:  For the application of this clause, index of Heavy Machinery and parts 
has been chosen to represent the Plant and Machinery Spares group 
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 Adjustment of other materials Component 
 

(vii)  Price adjustment for increase or decrease in cost of local materials 
other than cement, steel, bitumen and POL procured by the contractor 
shall be paid in accordance with the following formula 
 
Vm=  0.85x (Pm/100) x R x (Mi – M0)/M0    
 
Vm  =  Increase or decrease in the cost of work during the month under 
consideration due to change in rates for local materials other than 
cement, steel, bitumen and POL. 
 
M0  = The All Indian wholesale price index (all commodities) on 28 
days preceding the scheduled date of opening of technical Bids, as 
published by the Office of the Economic Adviser, Department for 
Promotion of Industry and Internal Trade, Ministry of Commerce 
& Industry. 
 
Mi=  The All  India wholesale price index (all commodities) for the 
month under consideration as published by the Office of the 
Economic Adviser, Department for Promotion of Industry and 
Internal Trade, Ministry of Commerce & Industry.  
 
Pm  =  Percentage of local material components (other than cement, 
steel, bitumen and POL) of the work. 
 
The following percentage will govern the price adjustment for the 
entire contract: 

Sr. No. Description of Material Percentage 
1 Labour  -Pl 33.20% 
2 Cement – Pc 2.69% 
3 Steel -     Ps 0.06% 
4 Bitumen - Pb -- 

5 POL -  Pf 0.19% 
6 Plant & Machinery Spares Pp 14.23% 
7 Other Materials  -  Pm 49.63% 
 Total : 100.00% 

 
25.  The proportion of payments retained (retention money) shall be 6%  {CL. 48}   

from each bill subject to a maximum of 5% of final contract price. 
 

26. Amount of Liquidated damages for For Whole of work {CL.49} 
 delay in completion of works (1/2000)th of the Initial contract  
  price, rounded off to the nearest 
  Thousand, per day.  
  For sectional Completion (wherever  
  specified In item 5 of Contract data)  
  (1/2000)th of initial contract price for  
  #5 km Section, rounded off to the  
  nearest thousand per day. 
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27. Maximum limit of liquidated damages 10 percent of the Initial    {CL. 49}  
 For delay in completion work  Contract Price rounded off to  

 the nearest thousand 
 

28. Amount of Bonus for early completion Amount of bonus for early   
      completion of work shall be given  
      as per CL.50 of Section-3 
 

29. Maximum limit of bonus for early  5 percent of the Contract {CL. 50} 
  Completion of work    Price  

 
30. The amount of the advance payment are: {CL. 51 & 52} 

 
 #Nature of Advances    Amount (Rs.) Conditions to 
        Be fulfilled 
 i Mobilization 10% of the contract  On submission of unconditional  

Price Bank Guarantee. (to be drawn  
beforethe end of 20% of the 
contract period). The contractor 
may furnish four bank guarantees 
of 2.5 % of each valid for the full 
period. 

  
iiEquipment 90% for new and 50% of 

depreciated value for old 
equipment.Total amount 
will be subject to a 
maximum of 5% of the 
ContractPrice 

After equipment is brought to 
site(provided the Engineer is 
satisfied That the equipment is 
required for performance of the 
contract) and on submission of 
unconditional Bank Guarantee for 
amount of advance 

  
 iii Secured Deleted 
  Advance for      
  Non-persish      
  able material 
  Brought to site    

 
(The advance payment will be paid to the Contractor no later than 28 days 
afterfulfillment of the above conditions). 

  
31. Repayment of advance payment for mobilization and equipment   {CL. 51.3} 

 
The advance loan shall be repaid with percentage deduction from the 

interimpayments certified by the Engineer under the Contract. Deduction shall 

commence in the next Interim Payment Certificate following that in which the 
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total of all such payments to the Contractor has reached not less than 20 percent 

of the Contract Price or 6 (six) months from the date of payment of first 

installment of advance, whichever period concludes earlier, and shall be made at 

the rate of 20 percent (collectively for both Mobilization Advance and 

Equipment Advance) of the amounts of all Interim Payment Certificate until 

such time as the loan has been repaid, always provided that the loan shall  be 

completely repaid prior to the expiry of the original time for completion pursuant 

to Clause 17 and 28. 

32. Deleted 

33. The securities shall be for the following minimum amounts equivalent {CL. 52} 

As a percentage of the Contract Price: 

Performance Security for 5 percent of contract price plus Rs. …………….. 

(tobedecided after evaluation of the bid) as additional security in terms of ITB 

Clause 29.5 

 

The standard form of Performance security acceptable to the Employer shall be 

an unconditional Bank Guarantee of the type as presented in Section 8 of the 

Bidding Documents. 

34. The Schedule of Operating and maintenance Manuals…..N/A.                       {CL. 58} 

35. The date by which “as– built” drawings (in scale as directed) in 2 sets      {CL. 58}   

are required within 28 days of the issue of certificate of completion of the whole 

or section of the work, as the case may be. 

36. The amount to be withheld for failing to supply “as built” drawings {CL. 58}by the 

Date required is Rs. Rs. 0.05 lakhs. 

37. The following events shall also be fundamentals breach of contract:       {CL.59.2} 

“The  Contractor has contravened Sub- clause 7.1 and Clause 9 of GCC” 

38. The percentage to apply the value of the work not completed representing{Cl 

60}the Employer’s additional cost for completing the Works shall be 20 per cent. 
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SECTION - 5 

TECHNICAL SPECIFICATION 
 

As per separate sheet attached. 
and 

General Technical Specifications for Building Works
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SECTION - 6 

FORM OF BID 
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FORM OF BID 

 
Description of the Works: 

 
 ------------------------------------------------------------------------------------------------------------- 
 
 ------------------------------------------------------------------------------------------------------------ 
 
 ------------------------------------------------------------------------------------------------------------- 
 
 BID 
 
 To  : 
 
 Address : 
 
 
 

1. We offer to execute the Works described above and remedy any defects therein in 
conformity with the conditions of Contract, specification, drawings, Bill of Quantities 
and Addenda for the sum (s) of 
 

 
 
 
(------------------------------------------------------------------------------------------------------) 

 
2. We undertake, if our Bid is accepted, to commence the Works as soon as is 

reasonably possible after the receipt of the Engineer’s notice to commence, and to 
complete the whole of the Works in the Contact within the time stated in the 
document. 

 
3. We agree to abide by this Bid for the period of 120 Days from the date fixed for 

receiving the same, and it shall remain binding upon it and may be accepted at any 
time before the expiration of that period. 

 
4. Unless and until a formal Agreement is prepared and executed this Bid, together with 

your written acceptance thereof, shall constitute a binding contract between us. 
 

5. We understand that you are not bound to accept the lowest or any tender you may 
receive. 

  
Dated this -------------------------    day of ----------------------------------- 20 
 
Signature ----------------------------------------------- in the capacity of ---------------------

------- duly authorized to sign bids for and on behalf of -----------------------------------

------------- 

 

(in block capitals or typed) 



 

75 

 
 
 
Address 
 
 
 
Witness 
 
 
 
Address 
 
 
 
Occupation 
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SECTION - 7 

BILL OF QUANTITIES 

 
As per separate sheet attached.
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BILL OF QUANTITIES 
 

Preamble 
 
 

1. The bill of Quantities shall be read in conjunction with the Instructions to Bidder, 
Conditions of Contract, Technical Specifications and Drawings. 
 

2. The quantities given in the Bill of Quantities are estimated and provisional, and 
are given to provide a common basis for bidding. The basis of payment will be the 
actual quantities of work ordered and carried out, as measured by the Contractor 
and verified by the Engineer and valued at the rates and prices tendered in the 
priced Bill of Quantities, where applicable, and otherwise at such rates and prices 
as the Engineer may fix within the terms of the Contract. 

 
3. The rates and prices tendered in the priced Bill of Quantities shall, except in so 

far as it is otherwise provided under the Contract, include all constructional 
plant, layout, supervision, materials, erection, maintenance, insurance, profit, 
taxes and duties, together with all general risks, liabilities and obligations set out 
or implied in the Contract. 

 
4. The rates and prices shall be quoted entirely in Indian Currency. 
 
5. A rate or prices shall be entered against each item in the Bill Quantities, whether 

quantities are stated or not. The cost of Items against which Contractor has failed 
to enter a rate or price shall be deemed to be covered by other rates and prices 
entered in the Bill of Quantities (in case of Item rate contract). 

 
6. The whole cost of complying with the provisions of the Contract shall be included 

in the items provided in the priced Bill of Quantities, and where no Items are 
provided the cost shall be deemed to be distributed among the rates and prices 
entered for the related items of Work. 

 
7. General direction and descriptions of work and materials are not necessarily 

repeated or summarized in the Bill of Quantities. References to the relevant 
sections of the contract documentation shall be made before entering rates or 
prices against each item in the Bill of Quantities. 

 
8. The method of completed work of payment shall be in accordance with the 

specification for Road and Bridge works. For building works specifications for 
building are to be followed. 

 
9. Errors will be corrected by the Employer for any arithmetic errors pursuant to 

Clause 29 of the Instructions to Bidder. 
 
10. Rock is defined as all materials which, in the opinion of the Engineer, required 

blasting, or the use of metal wedges and sledgehammers, or the use of 
compressed air drilling for its removal, and which cannot be extracted by ripping 
with a tractor of at least 150 kw with a single rear mounted heavy duty ripper. 
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BILL OF QUANTITIES  

(A) Percentage Rate Tender (Up to INR 50 Cr. ) 
Item 
No 

Description of Item (with brief 
specification and reference to 
book of specifications) 

Quantity Unit Rate Amount 
In 

figures 
In 

Words 
 
 
 
 
 
 

      

 
I/We am/are willing to carry out the work at………………….% above/below percent(Should 
be written in figures and words) of the estimated rate mentioned above. Amount of my /our 
tender works out as under. 
 

Estimated amount put to tender Estimated amount put to tender 

Deduct………% below Add………% Above 

Net Net 

In words In words 

 
(B) For Item Rate Tender (For above INR50Cr.): 

 
Item 
No 

Description of Item 
(with brief specification 
and reference to book of 

specifications) 

Quantity Unit Rate Amount 

In 
figures 

In 
Words 

       

 
(A) Total Tendered Amount 
(B) Rebate on above tendered amount (if any) % (in figure) ……………………………… 
(in words)………………………………………………….………………………………………………... 
(C)Net Tendered Amount (A-B) (in figure) ……………………………… 
(in words)………………………………………………….………………………………………………... 

# 
1 The Contractor shall exhibit a board with detailed specification and details of work as 

directed by the Engineer-In-Charge for which no extra payment shall be made. 
2 The labour cess will be deducted as per prevailing rules i.e. 1% of the work done. 
3 GST and Income tax TDS will be deducted at a source while making payments of bills   
4 In all R.C.C. Items in Rate Analysis Standard Cement Consumption has been taken as 

per Govt. G.R.: PRC-10/2017 Cement Consumption/16/C Date:11/05/2017 as stated 
in S.O.R. therefore in R.C.C. items where there is a change as per actual mix design the 
cost of difference of cement consumption have been deducted from the rate of original 
item at the rate of input rate mentioned in all the tender. 
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SECTION - 8 

SECURITIES AND OTHER FORMS 
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BID SECURITY (BANK GUARANTEE) 
 

WHEREAS, ---------------------------------------- (name of Bidder) (hereinafter called the 

“The Bidder”) has submitted his bid Dated ------------------------ (Date) for the 

construction of -------------  (Name of  Contractor hereinafter called “the Bid”) 

 
KNOW ALL PEOPLE by these presents that We ------------------------------------------------- 
(name of Bank) of --------------------------------------------- (name of country) having our 

registered  office at -------------------------------------------------------( hereinafter called  

“the bank”) are bound unto --------------------------------------------(name of Employer) 

(hereinafter called “The Employer”) in the sum of ----------------------------------------- * 

for which payment well and truly to be made to the said Employer the Bank itself, his 

successors and assigns by these presents. 

 
 
SEALED with the Common Seal of the said Bank this ---------------------- day of ------ 20 
 
THE CONDITIONS of these obligationsare: 
 
(1) If after Bid opening the Bidder withdraws his bid during the period of Bid validity 

specified in the Form of Bid; 
Or 

 
(2) If the Bidder has been notified of the acceptance of his bid by the Employer 

during the period of Bid Validity: 
 
A Fails or refuses to execute the Form of Agreement in accordance with the 

Instructions to Bidders, if required; or 
 
B. Fails or refuse to furnish the Performance Security, in accordance with the 

Instructions to Bidders; or 
 
C. does not accept the correction of the Bid Price pursuant to Clause 27 
(Correction of Errors) 

 
   We undertake to pay to the Employer up to the above amount upon 

receipt of his first written demand, without the employer having to substantiate 

his demand, provided that in his demand the Employer will note that the 

amount claimed by him is due to him owing to the occurrence of one or any of 

the three conditions, specifying the occurred conditions or conditions. 
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This Guarantee will remain in force up to and including the date -------------------** 

days after the deadline for submission of Bids as such the deadline is stated in the 

Instructions to Bidders or as it may be extended by the Employer, notice of which 

extension (s) to the Bank is hereby waived. Any demand in respect of this 

guarantee should reach the Bank not later than the above date 

 
 
 
DATE ---------------------------------------  SIGNATURE------------------------------ 
 
 
WITNESS ---------------------------------  SEAL -------------------------------------- 
 
 
(Signature, name and address) 
 
* The Bidder should insert the amount of the guarantee in words and figures 

denominated in Indian Rupees. This figure should be the same as shown in 
Clause 16.1(Bid Security) of the Instructions to Bidders. 

 
**45 days after the end of the validity period of the Bid. Date should be 

inserted by the Employer before the Bidding documents are issued. 
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PERFORMANCE SECURITY 
 
 TO, 
 Name : Executive Engineer,  
   A'bad City (R&B) Division,  
   Ahmedabad. 
 Address : 3rd Floor, Block-A, Bahumali Bhavan,  
   Drive-in-Road, Memnagar, Ahmedabad. 
 

WHEREAS  ----------------------------------------------------------- (name and address of 
contractor) (hereafter called “the Contractor”) has undertaken, in  pursuance of 
Contracts No. ------------------------- dates -------------------------- to execute -----------------
--------- (name of Contract and brief description of Works) (hereinafter called “The 
Contract”) 

 
 AND WHEREASit has been stipulated by you in the said Contract that the 
Contractorshallfurnish you with a Bank Guarantee by a recognized bank for the sum 
specified therein as security for compliance with his obligation in accordance with 
the Contract. 

 
 AND WHEREAS we have agreed to give the Contractors such a bank Guarantee: 
 

NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to 
you on behalf of the Contractor,  up to a total of ------------------------------------------ 
(amount of guarantee)* ---------------------------- (in words), such sum being payable in 
types and proportions of currencies in which the Contract prices is payable, and we 
undertake to pay you, upon your first written demand and without cavil or 
argument, any sum or sums within the limits of  ---------------------------------------- 
(amount of guarantee) as aforesaid without your needing to prove or to show 
grounds or reasons for your demand for the sum specified therein. 

 
 
 We hereby waive the necessity of your demanding the said debt from the contractor  

before presenting is with the demand. 
 

We further agree that no change or addition to or other modification of the terms of 
the Contract to of the Works to be performed thereunder or of any of the Contract 
documents which may be made between your and the Contractor shall in any way 
release us from any liability under this guarantee, and we hereby waive notice of any 
such charge, addition or modifications. 

 
 This guarantee shall be valid until 60 days from the date of expiring of the 
Defect Liabilities period. 

 
    Signature and Seal of the guarantor ----------------------------- 
  
    Name of Bank ----------------------------------------------- 
 
    Address ------------------------------------------------ 
    Date --------------------------------------------------- 
________________________________________________________________________________ 

*An amount shall be inserted by the Guarantor, representing the percentage the 
Contract price specified in the Contract denominated in Indian Rupees. 
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ADDITIONAL PERFORMANCE SECURITY 
[Clause 34.1.  (A)] 

 
 TO, 
 Name : Executive Engineer,  
   A'bad City (R&B) Division,  
   Ahmedabad. 
 Address : 3rd Floor, Block-A, Bahumali Bhavan,  
   Drive-in-Road, Memnagar, Ahmedabad. 
 

WHEREAS  ----------------------------------------------------------- (Name and address of 
contractor) (hereafter called “The Contractor”) has undertaken, in  pursuance of 
Contracts No. ------------------------- dates -------------------------- to execute -----------------
--------- (Name of Contract and brief description of Works) (hereinafter called “The 
Contract”) 

 
 AND WHEREAS it has been stipulated by you in the said Contract that the 
Contractor shall furnish you with a Bank Guarantee by a recognized bank for the sum 
specified therein as security for compliance with his obligation in accordance with 
the Contract. 

 
 AND WHEREAS we have agreed to give the Contractors such a bank Guarantee: 
 

NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to 
you on behalf of the Contractor,  up to a total of ------------------------------------------ 
(amount of guarantee) ---------------------------- (in words), such sum being payable in 
types and proportions of currencies in which the Contract prices is payable, and we 
undertake to pay you, upon your first written demand and without cavil or 
argument, any sum or sums within the limits of  ---------------------------------------- 
(amount of guarantee) as aforesaid without your needing to prove or to show 
grounds or reasons for your demand for the sum specified therein. 

 
 We hereby waive the necessity of your demanding the said debt from the contractor  

before presenting is with the demand 
 

We further agree that no change or addition to or other modification of the terms of 
the Contract to of the Works to be performed thereunder or of any of the Contract 
documents which may be made between your and the Contractor shall in any way 
release us from any liability under this guarantee, and we hereby waive notice of any 
such charge, addition or modifications. 

 
 This guarantee shall be valid until28 days from the project completion date. 
 
    Signature and Seal of the guarantor ----------------------------- 
  
    Name of Bank ----------------------------------------------- 
 
    Address ------------------------------------------------ 
 
    Date --------------------------------------------------- 
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BANK GUARANTEE FOR ADVANCE PAYMENT 

 
 TO, 
 Name : Executive Engineer,  
   A'bad City (R&B) Division,  
   Ahmedabad. 
 Address : 3rd Floor, Block-A, Bahumali Bhavan,  
   Drive-in-Road, Memnagar, Ahmedabad. 
 
 -------------------------------------------------------------------------------- (Name of Contractor) 
 
 Gentlemen: 
 

In accordance with the provisions of the Conditions of Contract, sub-clause 
51.1 (“Advance Payment”) of the above mentioned Contract, -------------------------------
------------------- (name and address of Contractor) (hereinafter called “the 
Contractor”) shall deposit with  -----------------------------------------------------  (name of 
Employer) a  bank guarantee his proper and faithful performance under the said 
Clause of the Contract in an amount of -------------------------- (amount of Guarantee)* -
------------------------------------ in words). 

 
We, the --------------------------------- (bank of financial institution), as instructed 

by the Contractor, agree unconditionally and irrevocably to guarantee as primary 
obligator and not as Surety merely, the payment to ---------------------------------------- 
(name of Employer) on his first demand without whatsoever right  of obligation on 
our part and without his first claim to the Contractor, in the amount not exceeding ---
---------------------- (amount of guarantee)* -------------------------------------------  (in 
words) 

 
We further agree that no change or addition to or other modifications of the terms of 
the Contractor or Works to be performed thereunder or of any of the Contract 
documents which may be made between --------------------------------- (name of 
Employer) and the Contractor, shall in any way release us from any liability under 
this guarantee, and we hereby waive notice of any such change, addition or 
modifications. 
 This guarantee shall remain valid and in full effect from the date of the 
advance payment under the Contract until -------------------------------------- (name of 
employer) receives full repayment of the same amount from the contractor. 

      
 

YOUR’S TRULY 
 
  Signature and Seal ______________________________________ 
  Name of Bank/ Financial Institution _________________________ 
  Address ___________________________________ 
  Date __________________________ 

__________________________________________________________________________ 
* An amount shall be inserted by that Bank or Financial Institution representing the 
amount of the Advance Payment, and denominated in Indian Rupees. 
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Letter of Acceptance 

(Letterhead paper of the Employer) 

 

 
        ______________________ (date) 
 To, 
 _______________________________ (Name and address of the Contractor) 
  
 _______________________________ 
 
 ______________________________ 
 
 Dear  Sirs, 
 

  This is to notify you that your Bid dated ________________ for execution of 

the ___________________________ (Name of the contract and identification number, as 

given in the Instructions to Bidders) for the Contract Price of Rupees ___________ 

(_____________)  (amount in words and figures) as corrected and modified in 

accordance with the Instructions to Bidders* is hereby accepted by our agency. 

 You are requested to furnish performance security, in the form detailed in 

para 34.1ofITB for an amount equivalent to Rs. ________ within 10 days of the receipt 

of this letter of acceptance up to beyond 60 days from the date of expiry of defects 

Liability period i.e. up to ______________ and the Additional Performance Security for an 

amount equivalent to Rs. ________ shall be valid beyond 28 (twenty-eight) days of 

Project Completion Date i.e. up to ______________ and sign the contract, failing which 

action as stated in Para 34.3 of ITB will be taken. 

     
 

        Yours Faithfully 
 
 
 

     Authorized Signature 
     Name and title of Signatory 
     Name of Employer 

 
 

 

* Delete “Corrected and” or and modified if only one of these actions applies. Delete as 

corrected and modified in accordance with the Instructions to Bidders, if corrections or 

modifications have not been affected.  
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Issue of Notice to proceed with the work 

(Letterhead of the Employer) 

 

        ------------------------------- (date) 
 To, 
 
 _____________________________ (Name and address of the Contractor) 
 
 ______________________________ 
 
 ______________________________ 
 
 Dear Sirs, 

 

Pursuant to your furnishing the requisite security in ITB Clause 34.1 and 

signing of the Contract for the construction of________ _____________________________ 

 _____________________________________________________________________ 

 __________________________________________________________________ at  a bid Price  of Rs. 

_____________________________________________________. 

 

You are hereby instructed to proceed with the execution of the said works in 

accordance with the contract documents. 

 
 
       Yours faithfully 
 
     (Signature, name and title of signatory authorized 
     To sign on behalf of Employer) 
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AGREEMENT FORM 
 

  
 

This agreement, made on the ________________ day of ______________ between  
________________________ (name and address of Employer) (Hereinafter called “the 
Employer) and ___________________________________________ (name and address of 
contractor) hereinafter called “the Contractor” of the other part. 
 

Whereas the Employer is desirous that the Contractor execute 
 
 ________________________________________________________________________ 
 

Name and identification number of contract (hereinafter called “the works”) and the 
employer has accepted the Bid by the Contractor for the execution and completion of 
such works and the remedying of any defects therein, at a cost of Rs. 
_____________________ 

 
 NOW THIS AGREEMENT WITNESSETH AS FOLLOWS 

 

1. In this Agreement, words and expression shall have the same meanings as are 

respectively assigned to them in the conditions of contract hereinafter referred to 

and they shall be deemed to form and be read construed as part of this 

Agreement. 

 

2. In Consideration of the payment to be made by the Employer to the contractor as 

hereinafter mentioned, the Contractor hereby covenants with the Employer to 

executive and complete the works and remedy any defects therein in conformity 

in all aspects with the provisions of the contracts. 

 

3. The employer hereby covenants to pay the Contractor in consideration of the 

execution and completion of the works and the remedying the defects wherein 

contract price or such other sum as may become payable under the provisions of 

the Contract at the times and in the manner prescribed by the contract. 

 

4. The Following documents shall be deemed to form and be ready and construed as 

part of this Agreement viz 

 

i ) letter of Acceptance  

ii ) Notice to proceed with the works:  
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iii ) Contractor’s Bid  

iv ) Conditions of contract: General and Special  

v ) Contract Data  

vi) Additional conditions  

vii ) Drawings  

viii ) Bill of Quantities and  

ix ) Any other documents listed in the Contract 

data as forming part of the Contract. 

 

 

 In witness whereof the parties there to have caused this Agreement to be 

executed the day and year first before written 

 

  The Common seal of ________________________________________ 

 Was hereunto affixed in the presence of : 

 

 

  Signed, sealed and Delivered by the said ________________________ 

 

 

In the presence of  

 

 

 

Binding signature of Employer ___________________________________________ 

 

Binding Signature of Contractor __________________________________________ 
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UNDERTAKING 

(For Investment) 
 
 

I, the undersigned do hereby undertake that our firm M/s 

…………………………………………………..……………………………….. would invest a minimum cash up 

to 25% of the   value of the work during implementation of the contract. 

 
 

                ______________________________________     

(Signed by an Authorized officer of the firm) 

 
 

 ___________________ 

                                                                Title of officer 

 
 

 ___________________ 

 Name of firm 

 
 ______________ 

 
 DATE 
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UNDERTAKING 
(For Validity) 

 
 
 

I, the undersigned do hereby undertake that our firm M/s …………………………………… 

……………..……………………………….. agree to abide by this bid for a period ................................. days 

for date fixed for receiving the same and it shall be binding on us and may be accepted at 

any time before the expiration of that period. 

 

 
 

                ______________________________________     

(Signed by an Authorized officer of the firm) 

 
 

 ___________________ 

                                                                Title of officer 

 
 

 ___________________ 

 Name of firm 

 
 ______________ 

 
 DATE 
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SECTION - 9 

DRAWINGS 
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SECTION - 10 

DOCUMENTS TO BE FURNISHED BY BIDDER 
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Name of Work : S.R. to Various category (B, C, D, D-1, E, E-1 and E-2 Type) 
quarters and Govt. Bunglows at Shahibaug and 
Meghaninagar, Ahmedabad under City (R and B) Division, 
Ahmedabad. (Repairing and Renovation works of Quarters 
and bunglows by plaster work, Door - window Work,  
Toilet repairing work,  Colour work,  Fabrication Work, 
Paver Block and other misc. work) 

 

 

Section-10 

ELIGIBILITY CRITERIA 
 

 
001-Upload Scan copy of Tender Fee of Rs.3,600/- in the form of Demand Draft only (Cash 
not acceptable) in favour of Executive Engineer, Ahmedabad City (R and B) Division, 
Ahmedabad, payable at Ahmedabad from any Nationalized / Scheduled Bank. (DD for Tender 
Fee must be purchased from the account of Bidder) 
 
002-Upload scan copy of Earnest Money Deposit Rs.1,66,000/- in the form of FDR / BG 
(with a validity period of not less than 165 Days)  from Nationalized/ Scheduled Bank in favour 
of Executive Engineer, Ahmedabad City (R and B) Division, Ahmedabad, payable at 
Ahmedabad OR Exemption Certificate issued by R and B Deptt./W.R.D. is valid. (FDR/BG for 
EMD must be purchased from the account of Bidder) 
 
003-Upload Scan copy of Registration certificate of approved contractor in B-Class and 
above category from R and B Department / Irrigation Dept. (Certificate renewal receipt will not 
be accepted) 
 
004-Upload Scan copy of Valid Bank Solvency required 20 percent of Estimated Cost put 
to tender of Scheduled / Nationalized Bank issued in the current calendar year 2026 only. 
 
005-Upload Scan copy of Permanent Account Number (PAN Card) issued by Income Tax 
Department. 
 
006-Upload Scan copy of GST Registration Certificate. 

 


