
 
 CHECKLIST FOR D.T.PCHECKLIST FOR D.T.PCHECKLIST FOR D.T.PCHECKLIST FOR D.T.P    

 

NAME OF WORK:- CONSTRUCTION OF SH TO TEJARA GAM VANKOL MANDIR 

ROAD(MMGSY 2025-26, NON PLAN VR)     
Sr

No. 

 Clauseno Page 

No. 

  

1 PrincipleApprovalDateand 

Amount(Attachletter) 

- - :- Dt.09/04/2025  Rs.90.0 Lacs 

2 AdministrativeApprovalDate 

andAmount(Attachletter) 

- - :- Dt.09/04/2025  Rs.90.0 Lacs 

3 TechnicalApprovalDateand 

Amount(Attachletter) 

- - :- Vide E.E. Division Office  

Dt.02/05/2025 Rs.89,95,000.00 

4 SORYear - - :- 2024-25 

5 DTP amount IFB 4 :- Rs. 74,95,807.94 

6 TenderFeeRs. 

(AsperGR-PRCH-102000-IB- 

221(59)-C, dated 24/01/2007) 

(3.0 Cr. to 5.0 Cr. – Rs 6000 

5.0Cr.to10.0Cr.–Rs12000 

Above10.0Cr.-Rs18000) 

- - :- Rs. 2400.00 

7 EarnestMoneyDeposit(Bid 

Security-1%ofDTPamount) Rs. 

IFB 
point 6 

4 :- Rs. 74,960.00 

8 TimeLimit (Months) Section3 
cl.17 

41 :- 6 – Month 

9 Annual Financial Turnover 

Amount Rs. 

Section1 
cl.4.5.3(a) 

9 :-  

10 Defect Liability Period (In 

Months & includes no. of 

Monsoons) 

Section3 
cl.33.1 

46 :- 1 Years 

11 Free Maintenance Guarantee 

Period (for Road & Bridge 

Construction) 

Section3 
cl.33.2 

46 :- 5 Years 

12 Registration/Category 

required 

- - :- “D”-Class, Spe.Cat-3(Road) 

15 Site Possession Date Section3 
cl.21 

42 :- 1
st
 dayof Work order# 

16 Period between Program 

Update (Days) 

Section3 
cl.27.3 

44 :- 46 days 

17 Amount to be with held for late 
Submission of Program 

Section3 
cl.27.3 

44 :- 1Lakh 

18 Milestone: - Section3 
cl.49.1 

53 :- % Days 

(A) Milestone1 - - :- 25% 45 

(B) Milestone2 - - :- 50% 90 

(C) Milestone3 - - :- 75% 135 

(D) Milestone4 - - :- 100% 180 



 

19 PriceAdjustmentComponents Section4 
cl.24 

66 :- % Input 

index/price* 

(A) Labour,PL Section4 
cl.24 (i) 

66 :- PL=35.58 % Lo= 

(B) Cement,PC Section4 
cl.24 (ii) 

66 :- PC= 13.48% Co= 

(C) Steel,PS Section4 
cl.24 (iii) 

67 :- PS= 5.58 % So= 

(D) Bitumen,Pb Section4 
cl.24 (iv) 

67 :- Pb= 13.93% Bo= 

(E) POL,Pf Section4 
cl.24 (v) 

68 :- Pf=  3.20% Fo= 

(F) PlantandMachinerySparesPp Section4 
cl.24 (vi) 

68 :- Pp=8.90% Po= 

(G) OtherMaterials,Pm Section4 
cl.24 (vii) 

69 :- Pm=19.21 % Mo= 

 Total - - :- 100% 

20 Amounttobewithheldfor 

failingtosupply“asbuilt” 

drawings 

Section3 
cl.58 

56 :- 1Lakhs 

21 Percentage Rate Contract 

(upto INR 50 Cr. )/ Item Rate 

Contract (above INR 50 Cr.) 

Section7 78 :-  Per Rate 

*Inputindex/priceforeachcomponenton28daysprecedingthedateofopeningoftechnical bid shall 

be noted. 

 
 

CERTIFICATE 

This is to certify that the contract document prepared for the work 
NAME OF WORK:- CONSTRUCTION OF SH TO TEJARA GAM VANKOL MANDIR 

ROAD(MMGSY 2025-26, NON PLAN VR)is based on the Standard Bidding Document 

rocurement of Civil Works  published by R&B department letter No. 

RBD/0346/10/2023 dated 12/10/2023. 

No further modification and alteration in this standard format has been made by 

this office. 
 

 

 

 
DeputyExecutive Engineer 

      R & B Panchayat SubDivision  

     Nakhatrana-Kachchh 

 

 

 

 

 
 

Divisional Accountant 

R & B PanchayatDivision 

Bhuj-Kachchh 

Executive Engineer 

R & B PanchayatDivision 

Bhuj-Kachchh 
 

 

 


