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Office of the,

Principal Chief Engineer
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Mumbai-400 020

ulosina ¥
Western Railway

WR-HQRSOENGG(WWMC)/5/2025/E-658439 Date: 04.09.2025

DRM-ADI/MMCT/BRC/RIT/BVP/RTM

Subject: PCE Circular No. 88 for Improvement of quality of works.

Large numbers of works are ongoing in Indian Railways, and if quality is
compromised, it can directly affect safety, durability, and public confidence.
The recently criticism and accidents in Indian Railways, point to systemic
lapses in guality control. Therefore, all executing agencies must ensure laid
down protocols for supervision, execution of work as per approved design &
methodolgy, material as per specifications shall be followed.

A. Instructions for Design aspect

1. All structural elements shall be designed and approved strictly in
accordance with the instructions contained in the CBE’'s letter No.
W65/0(Policy)Vol.VIT/E203601 Dated 28.11.2024 or any latest
applicable revisions/amendments issued from time to time.

2. As far as practicable, RDSO standard type plans or Headquarters-
approved type plans shall be adopted.

3. Prior to commencement of any field work, the concerned field staff must
ensure that only duly approved structural drawings are available at site.
Execution of work based on unapproved or draft drawings is strictly
prohibited.

4. For all structures located directly over the running track or in close
proximity to the track, proper launching and dismantling schemes shall
be prepared in detail. These schemes must be submitted in advance and
obtain formal approval from Headquarters before execution at site.
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All launching and dismantling operations shall be executed strictly in
accordance with the approved scheme, without any deviation. The
launching and de-launching scheme shall include step-wise execution
procedures, detailing the precautions to be taken and the protection
measures for launched/de-launched girders. Adequate precautions,
deployment of sufficient manpower, appropriate machinery, and all
stipulated safety measures shall be ensured as per the approved
scheme.,

B. Method Statement for Works:

1.

One major gap in many Railway work sites is that execution often done
without standardized methodology. To overcome this, adopt approved
Method Statements for each important/ critical activity.

A Method Statement is a written, step-by-step document that describes
how a specific activity will be carried out safely, efficiently, and as per
guality standards laid down in IS codes and specifications

Execution of work shall be as per approved method statements only to
ensure better quality of works.

Method statements are being issued for important/ critical works from
HQ. For any site specific activity, executing agency can prepare method
statements as per provisions under IS codes/ RD50 specifications/ other
guidelines.

Method statements are to be made part of tender documents.

Use of Approved Construction Materials

Construction material must be as per specification of item under CPWD-
DSR/ IRUSSOR. If any NS item is used, then specification requirement
shall be mentioned in tender documents.

All construction material shall be passed/ approved by AEN as per the
requirement of concerned code ar specification.

Approved make/ Manufacturer of construction materials has already
been advised to division vide letter no. WR-HQENGG({WWTC)/4/2019/ E-
907 dated 21.08.2025 and same shall be part of tender documents,
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Work Site Registers

It is noticed that proper field records are not maintained for the
implementation of conditions of contract and execution of the work as
per specifications. Maintaining proper records at construction site is an
important prerequisite for effective performance of contract. It helps in
project management by way of objectively monitoring progress of
works, correct measurements and timely payments, ensuring quality in
works as well as also safety of workers at worksites.

Keeping the above objectives in view, various registers along with its
formats to be maintained at worksites and enforcing conditions are
enclosed. The registers should be got printed by the divisions and each
page should be machine numbered. It shall be ensured that the
registers are always kept undated in the field. While processing bills of
contractor, a certificate shall be given by Rly's Supervisor that all
prescribed registers have been maintained and records are kept up to
date. The certificate shall be signed by the Contractor in token of his
acceptance of records in Registers. All the registers duly completed and
signed by Contractor’'s Engineer and Railway Supervisors should be sent
to divisional office at the time of passing of first on account bill as well
as with the final bill. The Engineer in charge can further call the
registers during passing of other on account bills also if he so desires.
The certificate shall also mention that items or materials for which
payment is proposed are meeting the specifications passed the requisite
tests and records thereof have been duly maintained and there are no
instructions pending for compliance. Sectional ADEN shall test check
records and then countersign the certificate and submit the same to
Sectional DEN/Sr. DEN aleng with Measurement Books for passing the
bills.

This has the approval of PCE.
Digitally slgned by

NAND RAM 5. 202509 08

10:01:58 +05'30!

Chief Engineer (W & SD) CCG
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Construction site records

In order to maintain accurate records of performance of contract, the Railway's
representative will maintain the following registers at site:

iii.

wvi.

Site Order Register - This register shall be for issuing work related
instructions to the Contractor by Engineer or his Representatives. Verbal
orders/instructionsare confirmed by the SSE/ADEN in writing in the register.
Contractor shall promptly acknowledge orders given therein and comply with
them within a reasonable time. Contractor shall also record the compliance in
above register. Railways representative shall report such issues that have not
been complied by the Contractor in a reasonable time frame to his higher-
ups for its early remedy. Reply to the inspecting officers regarding
compliance, needs to be communicated by the Contractor promptly.
Contractor may also record his grievance, if any, in above register, which the
Railway shall try to settle promptly. Proforma for the register is attached
as Annexure-i.

Drawings issue register- All records of issue of drawings viz, General
Arrangement, Architectural, Structural, Plumbing, Sanitary etc. to the
contractor by the department shall be maintained in this register. If the
contract warrants submission of drawings by the contractor such as those for
temporary works, structural designs & drawings in Design & Built contract, as
built/completion drawings etc, it shall also be entered into the register. This
register will also form a basis for analysing delay in execution of works by
either party to the contract. All drawings shall be always kept at site in a
separate folder for ready reference. Proforma for the register is attached
as Annexure-ii.

Technical Register- This register will show technical details at site of work
indicating layout of work, foundation works, wvariation in structural
dimensions from drawings, any technical details necessary for verification of
measurements, hidden works etc. This register is also meant for recording
details of "Approved Method Statement” for major important activities that
requires thorough detailing to ensure quality & safety of the work being
executed. Proforma for the register is attached as Annexure-iii.

Piling register- A separate piling register indicating details of pile load test,
location, size, depth of pile, strata encountered, time of start and end of
boring, time of start and end of concreting, depth of socketing etc. may be
maintained. For small gty, piling details may be entered into Technical
Register. Proforma for the register is attached as Annexure-iv.

Cement Register - This register will be maintained to record dally receipt
and consumption of the cement duly indicating the balance gquantity. The
guantum of the work done for the cement issued on a particular date will also
be maintained. MTC and reference of Material Passing Register shall also be
maintained in this register. Proforma for the register is attached as
Annexure-v.

Reinforcing Steel Register - This register will record the details of
reinforcements and its location of use in structural members. MTC and
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reference of Material Passing Register shall also be maintained in this
register. Proforma for the register is attached as Annexure-vi.

vil.  Structural steel Register- This register will record the details of structural
steel and its location of use in structural members. MTC and reference of
Material Passing Register shall also be maintained in this register. Proforma
for the register is attached as Annexure-vii.

viii. Material Passing & Testing Register - This register will show material
brought at site, passed, rejected etc. with guantity, brand, specifications &
test results etc. in a tabular format. The records of sieve analysis of coarse &
fine aggregates, impact or abrasion tests etc., admixture test etc. shall also
be maintained in this register or Material passing & testing register. The
documents related to material passing shall be maintained in a separate
folder for ready reference. Proforma for the register is attached as
Annexure-viii.

ix. Concrete Cube register- All mix design shall have approval of sectional
DEN/Sr DEN as per instructions issued vide PCE Circular No. B1 for Approval
of Concrete Design Mix. The cube register shall maintain records of cube
casting and testing for 7 days and 28 days strength. Locations from where
samples are taken shall be specifically mentioned. For concrete brought
through RMC, samples shall be collected in presence of Engineer's
representative and additional records of plant/source, transit mixtures,
challan, time of travel, batching record, slump etc. shall also be maintained
in RMC Register. Source of RMC Plant shall have prior approval of sectional
DEN/Sr DEN. Proforma for the register is attached as Annexure-ix.

¥. Ready Mix Concrete Register- Ready mix Concrete Register shall contain
information regarding Name of Structure, detail of Transit Mixer, its loading,
arrival at Site & Time of discharge completion, Slump, Ambient time concrete
Temperature and reference of delivery Challan No. & batch Report No.
Cement content as per approved mix design and as per Received batch
report No. Shall also be maintained. Proforma for the register is attached
as Annexure-x.

xi. Daily Progress Register- Daily progress register shall indicate daily
progress of work done by the Contractor. It shall be got signed at least once
in three days from Engineer in token of acceptance. Proforma for the
register is attached as Annexure-xi.

Note:

(a)Any other registers considered necessary by the Railway Engineer, shall also be
maintained at site. Sectional DEN/Sr. DEN shall decide type of registers to be
maintained at site at the time of commencement of work and approve them in

writing.

(b) All Registers, Proforma charts, etc. will be the property of the Railway.
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(c) All registers should indicate on first page, Name of Work, Name of Agency, CA
No., Completion period, Date of commencement, Schedule date of completion,
Extended date, if any, Contract value, Revised Contract value, Name of Rly's
supervisor, Name of Contractor’s Supervisor/Engineer, if any. The registers
should be preferably machine numbered. Few pages (3-4) should be left in the
beginning for the inspection remarks of higher up officers.

(d)Registers as mentioned above will be maintained by the Engineer's
Representative and shall be seen & signed reaularly by the Contractor or his
authorised Representative for compliance of instructions recorded therein for
satisfactory completion of work.

(e)0One hard bound copy of the contract agreement and supplementary
agreements, if any shall always be maintained at site for ready reference.

(f) Copies of Geotechnical reports shall always be maintained at site for ready
reference. All level books & survey records shall be duly preserved and
maintained.

(g)The Contractor for his own purposes, may also maintain accurate records, plans
and charts showing the dates and progress of all main operations and the
Engineer and his representative shall have access to this information all the
times. Records of tests made shall be handed over to the Engineer's
representative after carrying out the tests.
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Annexure-I

1, 1st page shall be designated for General Information mentioned as under.

ufém yea HUES ¥& Uaus (P1d) ey
Western Railway DRM (W)'s Office,
Division)...c.ues Location......

SITE ORDER BOOK
Reqister jssued on:

P I O WO iimiisianinm s Sanre s m o b M rs s A B A 4 e R P MR AT AR A A SR Md A My SR a g s M Ao
Lt of Ao e e ARy i L L G iy D s o G e G R S B R il
B 1o cige T e o] =T =g T o) L A i ST SR R A AN )
Malbe:al ey e s e e S R B S e I D S S e
Revised Malueof Work:: coscsuiaiilaauiunn sl iiaiimnidsanadanaa
Date ol Oy D e O o s m a L o B S S eB  saad
Extended date of Completion: e i e
No. of Machine Mumbered Pages: (.. it c i irns e i s e be e s m e wa e s ra e n et e s
ilways icials

Seninr Sectinn Engineerlll-lll-Illl-lll-liII-I-II-IllI-I-il-l-IlI-Illl-lll-lll-l-lrl-lill-illIllI-IliI-l'uI-Ill-l--lllilll-lll-liil-ill
T B N i s s NG B R A S AN W N B A S TN B e A N B SR B

Asst, DivIiSional Engimeer. oo ieavisisiensiarssssissvisssasrsinsssranss
CEONEACE MO i s s s s s e R s T ;
O, DT ST OTTET N O YR s csi0minvovaw s mmae e b s o g0 5, 5 9 b 5 P W
T NI TN oo 6 N S W B W 6 R

Contractor's Officials:

Contractor's Authorised Representative! oo eeieeiiesceemresesaar e s s sasn s nsernees
LT = it o S PPN

Signature of S5E/Waorks Signature of Contractor's
Authorised Representative/Engineer
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3-4 pages shall be kept for remarks of higher inspecting officers having format as

under.

Sr.
Mo,

Date |

Inspecting
officers Name &
Designation

ﬁEI"I‘IEI'F:I.S

| Initials

Proforma for the Site Order Book shall be as under.

Sr.
Mo.

Dat

Instruction
issued on the
inspection of
work with
Signature &
Designation

Contractor/Contra
ctor's
representative
acknowledgment
with Signature
Name & Date

Compliance
report by
contractor’s
representativ
e with
Signature,
MName & Date

Final remarks
of the Railway
Engineer with
Signature,
Designation &
Date
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Annexure- II
1. 1st page shall be designated for General Information mentiened as under

ufdm Yed HUSH ¥6 U§uS (@19) Faeg
Western Railway DRM (W)'s Office,
Division).........Location......

DRAWING REGISTER

Reqgister issued on:

NEME OF WK o s s e m s ra e s s n s e s ran s rnra g s n e n s b s
Letter of Acceptance: ..viviivininianin, R E R P A EgRRe g raaa R b S KV
Contrack Agreemant o o e i i i i e s Ve Gia dam S b ek ek s £ S ha e a e
T U o o s S A G v
Revised Value of Worle: ..o v,
Date O ComMp e ORI S S S e i B
Extended date of Complebion: i i i e i s i bt sk i s
Mo, of Machine NUmMbBDerad PagEs: i s v ae e e b i v vvain s apsas aiw s miad van o s biaea s b

ilw ial

SerHGr SECEION B BT . v i e s v i o e i e T T e T s
EOTEEEE O o e e o s S T e e e e

ﬁssti Div‘lsl‘ﬂnal Engineerlbiibbill-llll|-1III1II-I1I-I-ill-IilllllllliII-I1|-1'IlI-I1II‘I1llill‘Iilllillllillllill-illlllilllllll'll
COTICRACE . s s i i i i i A 0 e A A s AV T 3 S B s A T 6

b A B il |l T [ L= T T g —
Cﬂ‘ntact N'Dn".-l rrrrrr IR RN LN RN ] PARFRA R AR R P AR R R R AR AR R PR R R AR PR AR AR PR R R R A E R R AR R AR R AR R

Contractor’s Officials:

cﬂntra:-tnrls AuthorFsed Representatlvei TARFRFFA R R FA R A RN FRAF AR FH AR R F RN A E B R A R FI R AR RERAR Y
Lo =T oL

00y e T o T [T == SO ST
L8 T o P,

Signature of SSE/Waorks Signature of Contractor's
Authorised Representative/Engineer
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2. 3-4 pages shall be kept blank for remarks of higher inspecting officers having format

as under.
Sr., | Date | Inspecting Remarks Initials
Na. officers Name &
Designation
3. Proforma for the Drawing - issue Register shall be as under-
Sr. Drwag. Details Date of Acknowledgement Signature of
No. No. & of Drwg. | issue to of Railway
Revision the Contractor/Remarks | Engineer
Mo, If Contractor

Any
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Annexure-IIT

1st page shall be designated for General Information mentioned as under

ulde Yed HUSH 6 Ugus (HTd) Saieg
Western Railway DRM (W)'s Office,
Division ..., Location......

TECHNICAL REGISTER
Register issued on:

I v O T e o e s S S L R s G BBl S
Letber Of A EE D A O Y o e b e e s B L S T e i S T S S s R S
CORtra G A e e e 00 - i e F e iy v B s b T e b W e v T b R L e s e
Valtie: oF Whebh s v s s i U e o L i i S o L S 0 B e nd B e
Reviged VAIE OF WOEK: i iatiin i e s o e e e s m e it ot
B 1] 3, Lo | o B oL T e
Extenided date of COMIDIOYTON Y wuiues i i i wan i s ois i s s vinsa vk iwn i i s i
No. of Machine Numbered PAges: ..o i i s s i eas s s s nmans
Railways Officials

Senigr Seckion Brg B  crvsiussmi s sim s owess ok s b s e VS s i S it S B
CEREEEE IO <im0 A S

PR I T e ol TN it ety e B A o R B
L o= o TS

o BN Ty o I g o T ==
8o 3= o
Contractor’s Officials:

Contractor’s Authorised RepresentatiVe! ... ieeesierniatiernriarersssasssssnisssesrnsensees
I AEE MO viiniis inn oidmmm vt e 8 LSRR I ISR AN PER ATl B TR LSS S Nr e SRR EEOAN VT i b

5015 wps L g o 3 oo i e R i PP s P P B Rl S P Ny S DR LR
BT o Lol e B e e B e P e e e R Al

Signature of S5E/Works Signature of Contractor's
Authorised Representative/Engineer
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2. 3-4 pages shall be kept blank for remarks of higher Inspecting officers having format

as under.
Sr. | Date | Inspecting Remarks Initials
No. officers Name

& Designation

3. Proforma for the Technical Register shall be as under-

Sr.No | Dat | PARTICULARS (PERTAINING APPROVALS/COMM | Contractor's

e TO WORK-SITE) ENTS/ REMARKS | Representative
(SKETCH/DIAGRAMS/NOTE/ OF (ENGINEER | with Signature,
INSTRUCTION/ REF INCHARGE) Mame & Date

Drawings...Etc)
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Annexure-IV
|. 1st page shall be designated for General Information mentioned as under

ufgm Yo HUSH vl Uaua® () Sraaq
Western Railway DRM (W)'s Office,
Division)....ues Location......

PILING REGISTER
Reqgister issued on:

I O b o L e e L B S L o A T e A B

Letber Of A O e B C e S - i e e s e e
Lo e A B R N e S e B D e e T R e T
BB T ORI i vinnn snimuni v aws v e i 5 Wi s G5 0 AR B S S A S b

ReEVISEd ValUe DF WOTKT i iwes ieusision s i oo aesn s v o s s 4o S0 s s i s
D e O O BRI G S ssiciniwa s i i winmrogn s 8 v o 8060 0 5 B0 0 i s B G
Extenced date of oD IOt QN E v swssis v iohnnuwisie sowin v s v i g i ws oo nas s s s fasm i ey sun i
No. of Machine Mumberet PRGes:  ..iivieiivninniisassmssns s ey s wvdns s s s sssisess

Railways Officials

2] T T T T el B 1 1] | | ORI S —
L0 T = Lot

P B T T o= | = T =T N
LT = L o PSP

Sr, DIViSIoNal B mer. o iin e s s ir s n v rs e e e s ey
8o 5 o

Contractor’'s Officials:

Contractor's AUthoriSed ReDrEs e b liV B . oviivre e rssen s sasnonssnsniassssersnrmssssssssssssssesns
e [ O | O o B A LA L A VS LR Al i

T B L o T L e oA P A e O S T e AN RS
A e G e o s S B i il

Signature of SS5E/Works Signature of Contractor's
Authorised Representative/Engineer
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2. 3-4 pages shall be kept blank for remarks of higher inspecting officers having format

as under.
Sr. | Date
No.

"-Inspecti ng

officers Name
& Designation

Remarks

Initials

3. Proforma for the Piling Register shall be as under-{one page should be assigned
for one pile followed by its sketch)

Sr.No | Pil | Date Date of | Concret | Datu Depth | Socketin | Level
e of Castin | e Grade |[m from gin of Pile
MNo. | Borin | g level Datu Rocks botto

g m m

(1) (2) [ (3) (4) (3) (6) (7} (8) (9)

Cut Payvable | Liner I Liner Payable | Sign. Of site contractor's

off | Length | top bottom | length | engineer with | representative

level level level of liner date with Signature,

Name & Date
{10) | (11) (12} (13) (14} (15) (16)
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Annexure-V
1. 1st page shall be designated for General Information mentioned as under

iy Yee HAUSH Y& UauU® (HT) HTaed
Western Railway DRM (W)'s Office,
Division).........Location......

CEMENT CONSUMPTION REGISTER
Reqister issued on:

T L= e o o PN

== 8 0] 0T s o] s |1 e L TR B R S R P iy P PR i iy U iahi P il p
B s el Tl o] T2 e 2 T o s e NS Ay S P
e O W O e s g e R T S sy

Revised Valoe:oF Wor: i s bt bt s b v s vl ey s bl b iy i
B td s T By 0o g e R ) B P IV e e ko AP
Extended date of Connp el om e i i e s i s s S L s iy s

MNo. of Machine Numbered Pages: .. i i i e s s e e maa s bi e s

G SE O g B i o b i o L e e S b L S R
O B I O s e R L S R G Bl i

A55t1 DiV]Siﬂ‘ﬂal Engineer-rvi.H..-l-..n..H.|-|1.-.--.l.l--.-..-|-|..n..-.1.-|-1.|-.-..-||..-|-...-|1.-.-1.-.--.-..l-..-l-...n.....li.-

contact an- rrrrrrrrrrrrrrrrrrrrrrrrrrrrrrrrrrrrrrrrrrrrrrrrrrrrrrrrrrrrrrrrrrrrrrrrrrrrrrrrrrrrrrr FAAEF AR A A PR A S PR RPN E PR R R
Sr., DIVISTONA] BIIQINBET b ssnwwn svamsiwuis vaiuh i onsalya s oy 655 w/vas vssias ion s £ 0 66Nl o wo v am SHvwing 4
cﬂntact Nurlnlrl rrrrrr AN E R NN Y] (EENERERENN] LR N A N N N N N N N R A RN NN

Contractor's Officials:

Contractor’'s Authorised Representalive! e ressis PO

anta‘:t NDPIiIPIiIril!IiIPI!\PiF!Iilrllrrilrli!l11r|1lr11|I'llri!I-I'-Ilril!l1lrl!lrilrI1rrl!riilriirii!liirl!\lii!r

LT o o= =l T = = PP
L = T o o

Signature of S5E/Works Signature of Contractor's
Authorised Representative/Engineer
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On second page following notes to be recorded by SSE/Works "Original copy of
Receipts/Challan shall be attested By SS5E/Works mentioning the Name of
Site where it is to be used”. Photocopy of the same is to be kept on record.

3-4 pages shall be kept blank for remarks of higher inspecting officers having format

as under.
Sr. | Date | Inspecting Remarks Initials
Mo. officers Name &
Designation
Proforma for the Cement Consumption Register shall be as under-
Sr.No | Date Sourc | Bill/Chall | Manufactur | Qty. Progressi | Dat | Qty
of e of an No. @5 Test Receive | ve total of | e of | issue
Recei | receip Certificate d Receipts issu | d
pt t Reference {Bags/ | (Bags/ e (Bags
| Kg) Kg) /[ Kg)
(1) (2) (3) (4) (3) | (6) (7} (8) [ (9)
Qty Net Progressive | Balance | Items Sign of Rly's | Sign of
Returned | Qty Total of at the of work | Engineer with | contractor's
at the Issued | issued end of for Date Rep. With Date
end of {Bags/ | (Bags/ Kg) | the day | Which
the day | Kg) (Bags/ | issued
(Bags/ Kg) | (Bags/
Kg) Kg)
(10) | (11) (12) (13) | (14) (15) (16)
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Annexure- VI

1. 1st page shall be designated for General Information mentioned as under
Annexure- vi,

utd Yo TUEH ¥@ Taus (Prd) Hrarad
Western Railway DRM (W)’'s Office,
Division ). Location.....

REINFORCEMENT STEEL REGISTER
Register issued on:

= L = O

2] =l o a1 5] = L ot L
Contract AgreemEnt MO, v rrr s s s s s s n s s sn e rsrassannans
MalUE OF WOk i s s e e

Revised Walue of Waork: ... s A e A N SRy ey
e T T s o T
Extended date of Completion: ..........oooe, R e S

No. of Machine Mumberaed Pages: ... et s e a s ra e s e

Railways Officials

Asst-. Dlviﬁlunal Englneer-il--ll ------------- LN R EN N RN ] Bidbbdn bddEg RN RN NN RN LR RN ] BiaEbaas
O L Oy T e T L e e e e

O st ara ] O T R s s v e e B e b S e e e
O A N e oot L S A e T e S T ia
Contractor's Officials:
Contractor's Authorised Reprasentabive ] oo ser s sonnmsn s s rm s isesssisn e
contact Nul-lilrl rrrrrr AN E R NN Y] (EENERERENN] LR N A N N N N N N N R A RN NN
CONErEt S EGIIREE, , vasvvwsumsn v snn v i s s s b auins s s imsn s 55 kin s £ps Coiapiin g g s vgaaii
COREREE IO i s s e 4 o e A A S
Signature of S5E/Works Signature of Contractor's

Authorised Representative/Engineer
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2. On second page fellowing notes to be recorded by SSE/Works "Original copy of
Receipts/Challan shall be attested By SSE/Works mentioning the Name of
Site where it is to be used". Photocopies of the same is to be kept on record.

3. 3-4 pages shall be kept blank for remarks of higher inspecting officers having format

as under.
Sr. | Date | Inspecting Remarks Initials
Mo. officers Name &
Designation
4. Proforma for the Reinforcement Register shall be as under-
5r. No Date | Location/Member | Description & Diagram of | Dia. of | Spacing
bar Bar
Including bar indication
(1) (2) (3) (4) (5) (6)
Numbers | Lap Total | Total Reference of | Sign of Rly's Sign of
Provided | length | length | weight | Material Engineer with Contractor’s
Passing Date Representative.
Reger with Date
(7) (8) (9) (10) (11) (12} | (13)




File No. WR-HQRSOENGG(WWMC)/5/2025-o/o DY CE/W/CCG/HQ/WR

Annexure-VvVII

1, 1st page shall be designated for General Information mentioned as under

qfyw Yo HUgT ¥ Yadtd (Hd) Sraiag
Western Railway DRM (W)'s Office,
Division)......... Location......

STRUCTURAL STEEL REGISTER

Register issued on:

= p T e A ] L S e B L L R AL L i o R G LAy un Py T
= o o I Tl e S P A R S S OSSP
Cortract Agreement Mo: o s s i A il s nins s
T O o s e S R G vt
Revised Valoe:oF Wore: i i s s i s s s s S s 3B il sasss
Date: of Completlon s e i e S St i T
Extended date of Completion:: . iim i i me i i b i s e s ba S ks i ha
NO. Of Machine NUMDBDErad PagEs: v vii i iirieeireiiansas s seriaes s rsbsms s s bann s e in bi s baans

Railways Officials

SENIGr SRCHION BB v b s ma s v e S e S R A S S R S e e
contact Nu..i.r..h --------------------- PraERaan bdmbddnwi b debdamida bdakddmpdd B AbrdehimnpddndddrddabdaBidadiinkd

ASSE, DiSIONBl BT IV .  woc wvis s vwm s s okss ssm s slvs s 658 5 555 o 8 4w wk oS dnib 0 FEERRN 565 B A0
R Y. o om0 S e B T 4 i B i B 5 it

1 A I L g B T ] = T T T T g
DY B N & i i 3 RN A o 4 0 W

Contractor’s Officials:

cﬂntra:tnrJ-S Authorl-sed Representatlvei PR PR P FA R R FA R A FF AR FF A PR FR AR PR P AR PR FA R AR FR R ERFAREY
Lo = oL o

L0 T =T = o T = O e
LTl = Tt A T PP
Signature of SSE/Waorks Signature of Contractor's

Authorised Representative/Engineer




File No. WR-HQRSOENGG(WWMC)/5/2025-o/o DY CE/W/CCG/HQ/WR

2, On second page following notes to be recorded by SS5E/Works "Original copy of
Receipts/Challan shall be attested by SSE/Works mentioning the Name
of Site where it is to be used”. Photocopy of the same is to be kept on record.

3, 3-4 pages shall be kept blank for remarks of higher inspecting officers having
format as under,

Sr. | Date | Inspecting Remarks Initials
No. officers Name
B Designation

4. Proforma for the Structural Steel Register shall be as under-

Sr.No. | Date of | Designation | Source of Quantity | Cum. Qty
Receipt | of Item Receipt & Receipt Recejved (MT)
Challan No./ Bill | (MT)
Mo.
(1) (2) (3) (4) (5) (&)
Detalls | Details | Reference of | Item of Sign of Rly's Sign of
of of 3" | Material work in Engineer with Contractor's
MTC Party | passing which Date Representative.
Test Register Consumed with Date
Report
(7) (8) (9) (10) (11} (12)




File No. WR-HQRSOENGG(WWMC)/5/2025-o/o DY CE/W/CCG/HQ/WR

Annexure-VIII

1, 1st page shall be designated for General Information mentioned as under

qfyw Yo HUgT ¥ Yadtd (Hd) Sraiag
Western Railway DRM (W)'s Office,
Division)......... Location......

MATERIAL PASSING REGISTER

Register issued on:

= p T e A ] L S e B L L R AL L i o R G LAy un Py T
= o o I Tl e S P A R S S OSSP
Cortract Agreement Mo: o s s i A il s nins s
T O o s e S R G vt
Revised Valoe:oF Wore: i i s s i s s s s S s 3B il sasss
Date: of Completlon s e i e S St i T
Extended date of Completion:: . iim i i me i i b i s e s ba S ks i ha
NO. Of Machine NUMDBDErad PagEs: v vii i iirieeireiiansas s seriaes s rsbsms s s bann s e in bi s baans

Railways Officials

SENIGr SRCHION BB v b s ma s v e S e S R A S S R S e e
contact Nu..i.r..h --------------------- PraERaan bdmbddnwi b debdamida bdakddmpdd B AbrdehimnpddndddrddabdaBidadiinkd

ASSE, DiSIONBl BT IV .  woc wvis s vwm s s okss ssm s slvs s 658 5 555 o 8 4w wk oS dnib 0 FEERRN 565 B A0
R Y. o om0 S e B T 4 i B i B 5 it

1 A I L g B T ] = T T T T g
DY B N & i i 3 RN A o 4 0 W

Contractor’s Officials:

cﬂntra:tnrJ-S Authorl-sed Representatlvei PR PR P FA R R FA R A FF AR FF A PR FR AR PR P AR PR FA R AR FR R ERFAREY
Lo = oL o

L0 T =T = o T = O e
LTl = Tt A T PP
Signature of SSE/Waorks Signature of Contractor's

Authorised Representative/Engineer




File No. WR-HQRSOENGG(WWMC)/5/2025-o/o DY CE/W/CCG/HQ/WR

2. 3-4 pages shall be kept blank for remarks of higher inspecting officars having
format as under.

Sr. | Date | Inspecting Remarks Initials
Na. officers Name &
Designation
3. Proforma for the Material Passing Register shall be as under-
Sr.Mo. | Type of | Voucher Source of receipt | Quantity | Name of
material | No. & date Received | Brand/Manufacturer
& Date
of
Receipt
(1) {2) (3) (4) {5) (6)
Batch MTC Permissible Test Approval/Rejectic | Sign | Sign of
No./ with range of Resul | n Remarks of of Contractor's
lom | oM |vesscnw |1 |AneN
No. Of | Coda 3 Enai | ve. with Date
File & Party il
Result Lab with
thereo Date
F
(7 (8) (9) (10) (11) (12) | (13)




File No. WR-HQRSOENGG(WWMC)/5/2025-o/o DY CE/W/CCG/HQ/WR

Annexure-IX

1, 1st page shall be designated for General Information mentioned as under

qfyw Yo HUgT ¥ Yadtd (Hd) Sraiag
Western Railway DRM (W)'s Office,
Division)......... Location......

CONCRETE CUBE REGISTER

Register issued on:

= p T e A ] L S e B L L R AL L i o R G LAy un Py T
= o o I Tl e S P A R S S OSSP
Cortract Agreement Mo: o s s i A il s nins s
T O o s e S R G vt
Revised Valoe:oF Wore: i i s s i s s s s S s 3B il sasss
Date: of Completlon s e i e S St i T
Extended date of Completion:: . iim i i me i i b i s e s ba S ks i ha
NO. Of Machine NUMDBDErad PagEs: v vii i iirieeireiiansas s seriaes s rsbsms s s bann s e in bi s baans

Railways Officials

SENIGr SRCHION BB v b s ma s v e S e S R A S S R S e e
contact Nu..i.r..h --------------------- PraERaan bdmbddnwi b debdamida bdakddmpdd B AbrdehimnpddndddrddabdaBidadiinkd

ASSE, DiSIONBl BT IV .  woc wvis s vwm s s okss ssm s slvs s 658 5 555 o 8 4w wk oS dnib 0 FEERRN 565 B A0
R Y. o om0 S e B T 4 i B i B 5 it

1 A I L g B T ] = T T T T g
DY B N & i i 3 RN A o 4 0 W

Contractor’s Officials:

cﬂntra:tnrJ-S Authorl-sed Representatlvei PR PR P FA R R FA R A FF AR FF A PR FR AR PR P AR PR FA R AR FR R ERFAREY
Lo = oL o

L0 T =T = o T = O e
LTl = Tt A T PP
Signature of SSE/Waorks Signature of Contractor's

Authorised Representative/Engineer




File No. WR-HQRSOENGG(WWMC)/5/2025-o/o DY CE/W/CCG/HQ/WR

2. 3-4 pages shall be kept blank for remarks of higher inspecting officers having
format as under.

Sr.
Mo,

Date

Inspecting Remarks

officers Name &
Designation

Initials

3. Proforma for the Concrete Cube Register shall be as under-

Sr. | Date Structu | Grade | Cube Weig | Proposed 7 days Compressive Strength
Mo | of re of Identificat | ht of | Date of
Castin | Locatio | Concre | ion No. Cube | Testing
g m te, Qty, 7 28 | Loa | Comp. | Accepte | Avg. of
& No, Days | Day | d Streng | d Comp. | accepte
of Test 5 (KN | th Strengt | d
require ) (N/MM | R Comp.
d 2) {(N/MM2 | Strengt
) h
(Clause | (N/MM
15.4 of | ?)
15:456)
(1) | (2) (3) (4) (5) (6) (7) [(8) [(8) |(10) (11) (12)
Table to be
continued........
28 days Compressive Strength Acceptanc | Signature
Load Comp. Accepted | Ava.  of E;iﬂete ' Contractor 's Railway's
[.'KN} Strengt | Comp. accepted | g5 per Representati | Representative
h Strength | Comp. 1s:456/ | V¢
(N/MM2 | (N/MM2) | Strength | CBC
) (N/MM2) _-
(13) (14) (15) (16) {17) (18) (19}




File No. WR-HQRSOENGG(WWMC)/5/2025-o/o DY CE/W/CCG/HQ/WR

Annexure-X
1. 1st page shall be designated for General Information mentioned as under
ufdm yed HUSH Yo ey (Pd) eraied '
Western Railway DRM (W)'s Office,
Division)......... Location......

RMC REGISTER

Register issued on:

MName:of WOEFKD i sminmn Dol s s Sy G A i Dy s e Ll G S
B ] o Ll = ] | B A BB
O AT A BB BT N D o i s o s S s B e i
NEIUE OF WORIKS iwiisnas vnmwaiiissvedss s dnnsnbv s dils e oaiwei o £ e oo s a R s A G SV b
Revised Value ol WO, ciunamime ot o s dumas o £ b e it 5 Seis s Bue £ P ba ks
Date of Completion: «voiveviiieniinnn T m— T rr———
Extended date 6F CompletianT . oo son s v s s i s savives v s s s s S5 npsis s usss
No. of Machite NUMDBEFEH PBOBS: ... qxovarusewusmsmamun e oo sms s s bk s wms + 555 1 v

Railways Officials

LT ol T=T=Tos oLy B =l T [ =<1 SRS EPPRR IO
L6l ot S8 T OSSPSR

PNt B T L = T = =
L a3 = Lt T

Bl BVIS ISR ErITIEET e s iams taim s s Ewn A g i Do ana o8 b m s A R E LN 1 SRR TSR RR A
IR N v s i 0 b mi iromt B EAE AR A B 6 A AN PR Al B TR LSS VT 5 SRR EOAN T i b

Contractor's Officials:

Contractor’s Authorised REpresentaliVvE! ... et Ceieit it are e
G O s R N R R s B S R e U Gl i

R B e I R s b s e S T S S B B i
Ot O & s e L i i S S S S A T e

Signature of SSE/Waorks Signature of Contractor's
Authorised Representative/Engineer




File No. WR-HQRSOENGG(WWMC)/5/2025-o/o DY CE/W/CCG/HQ/WR

2. 3-4 pages shall be kept blank for remarks of higher inspecting officers having
format as under.

Sr.
Mo,

Date

Inspecting
officers Name &
Designation

Remarks

Initials

3. Proforma for the Ready Mix Concrete Register shall be as under-

Sr.No. | Date of Location/ Estimated | Transit Time of Loading
Concreting | Structur/ Quantity of | Mixture No.
Member Concreting | & Qty.
(1) L (2) {3} (4) (5) (6)
Time | Time of Temperature Slump No. Of Delivery
of discharge Cubes/Sample | Challan
Iarrwa Enmpletm Ambien | Concret | Regd | Actua e No. & its
t e | Fite
Referenc
| - - e No.
(7) (8) (9) (10) (11) (12)
Batch Cement Content Type of Sign of Sign of
Report Cement Rly's Contractor’s
No. & |ts and Grade | gngineer Representative.
File As per As per with Date | with Date
Reference | approved | Batch
No. Mix Report of
Design RMC
(13) (14 {15) (16) {(17) (18)




File No. WR-HQRSOENGG(WWMC)/5/2025-o/o DY CE/W/CCG/HQ/WR

Annexure-XI

1, 1st page shall be designated for General Information mentioned as under

qfyw Yo HUgT ¥ Yadtd (Hd) Sraiag
Western Railway DRM (W)'s Office,
Division)......... Location......

DAILY PROGRESS REGISTER
Register issued on:

PlAME O WOEKY s s Do s S e P S A OV e e R i i

I =l oYl T R R P S P B S PP P PR
Contrack- Agreermmenh Moy o i ey i S i e S T R S
BT O WWIOIPIEE, i ottt s 900 o S T M it A B W 0 T e i

Revised Valiue of Worle: connmammime soims i o s oo s £ b e it 5 Ses s Bue £ e ba ks
D R Ol T Y D B IO i ot oo e WA 0 G o e i
Extended date of Completion: ....cooieiniens N A T ——_— S R —

No. of Machine Numberad Pages: ....ccivrinmimionsmrmims s s o srsaus s sasass s sessnn s

L= T o] gt =Tt o I T | =
L8 T o

P B T LT o= I T =
L a3 Lot o T

o O B LA g = T | =
B g e T o e T e T ATl

Contractor's Officials:

Contractor’s Authorised RepresentabiVe: Lo i ies s riena s rn e b sresesin s
] s i R R e e oy e PR T P S e R R o e T LI o STl P

DR A S P v s s e S B P S B VA SO s
O A RO A S B s

Signature of SSE/Works Signature of Contractor’'s
Authorised Representative/Engineer




Digitally Signed by Nand

Ram

File No.WR-HQRSOENGG(WWMC)/5/2025-0/o0 DY CE/W/CCG/HQ/WR

2, 3-4 pages shall be kept blank for remarks of higher inspecting officers having
format as under,

Sr. | Date
MNo.

Inspecting Remarks
officers Name &

| Designation

Initials

|

3. Proforma for the Daily Progress/Labour/ Machinery Register shall be as under-

Date Description of Labour Engaged Machinery Mobilized
Work Executed
Skilled Unskilled
(1) (2) (3) | ) (5)
Name of Mame of Approximate Sign of Rly's Sign of
Contractor | Contractor | quantum of Engineer with Contractor’s
Supervisor | Site Wark Date Representative.
Engineer executed | with Date
(6) (7) (8) (9) ' (10)

Date: 08-08-2025 10:00:22

Reason: Approved
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