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IN CASE OF DISPUTES OR DISCREPANCIES BETWEEN HINDI AND ENGLISH

VERSION, ENGLISH VERSION OF CONDITIONS SUPERCEDES AND ENGLISH

VERSION WILL BE TAKEN AS CORRECT.

Annexure-A
Tender Conditions and Instructions to Tenderer

E-tender is invited for the work as mentioned in E-Tender Notice No.... of 2026-27 of Bikaner
Division, North Western Railway.

The approximate cost of the work is Rs. .......cccevaenannenn.

Tenderers shall submit their offer on website www.ireps.gov.inThe tender will be opened on
same day at 15.30 Hrs and rates read out in the presence of tenderers or their representatives
present.

Tenderer will not have any claim on any account what so ever for any change in the quantity of
works as actually required to be executed.

Additional conditions/stipulations must be avoided by the tenderer. It should, however be noted
that the Railway reserves the right not to consider conditional tenders and reject the same
without assigning any reasons.

It will not be obligatory on the part of Railways to accept the lowest tender and no reasons for
the rejection of the same will be indicated.

If the tenderer deliberately gives wrong information in his tender, Railway reserves the right to
reject such tender without any obligation on the part of Railway.

In case the overall value of the tender by a public sector undertaking of the State or Central
Government is up to 10% higher than the lowest tender of a private tenderer, the Railway
reserves the right to give preference to the tender of such public sector undertaking, ignoring
the lower tenders.

No RMC or priority certificates shall be issued by the Railways for carriage of tools and plants
and other materials belonging to the contractor.

10

Drawings :

10(a)

Drawings for the work can be seen from the Divisional office, Bikaner on any working day during
office hours. The tenderer should in his own interest study the drawing carefully. If copies of the
drawing are required then the same can be taken on payment of Rs. 200/-per drawing.

10(b)

Demand for copies of drawings by post will be considered only when a sum of Rs. 250/- per
drawing is sent in advance. It should be noted by the tenderer that the drawings are meant for
general guidance only and the Railway may suitably modify them during the execution of the
work according to circumstances. However Railway is not liable for any delay in dropping of
tender due to delay in dispatch of drawings by post.

10(c)

Railway Administration reserves the right to change or amend the drawings as  and when
necessary or at any stage of work. No claim of any kind will be entertained by the Railways in
case execution of any item of work is held up for want of approved plans or design or late
supply of such materials which are to be arranged by the Railway.

10(d)

The drawings and specifications, concerning the layout work and vital installations are
confidential and must be strictly confined to the contractors own use (except so far as
confidential disclosure to sub-contractors or suppliers, if necessary) and for the purpose of
contract.

10(e)

The drawings and specifications shall be returned to the Engineer In-charge of the work on
completion of the works or earlier upon termination of contract.

Signature Not

Verifiegm
Digitaty! signed

RITU RAJSH
Date: 2026.
11:21:1
Reason: PS-CRIS
Location:bldw Delhi
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11

Eligibility Criteria : -

No Technical and Financial credentials are required for tenders having value up to Rs 50 lakh.
Tenderers are required to submit copies of their credential as follows:-The stipulation of minimum
eligibility criteria for open Tenders costing above Rs.50 Lacs.

11(i)

Technical Eligibility Criteria :-

11(i)(a)

The tenderer must have successfully completed or substantially completed any of the following during
last 07 (seven) years, ending last day of month previous to the one in which tender is invited:

(a) Three similar works each costing not less than the amount equal to 30% of advertised value of the
tender, or

(b) Two similar works each costing not less than the amount equal to 40% of advertised value of the
tender, or

(c) One similar work each costing not less than the amount equal to 60% of advertised value of the
tender.

Note :- For Joint Venture (JV): The tenderer shall submit crendentials as mentioned in Clause 17 of
GCC April 2022 (Ammended upto date).

11(i)
(b)(i)

In case of tenders for composite works (e.g. works involving more than one distinct component, such
as Civil Engineering works, S&T works, Electrical works, OHE works etc. and in the case of major
bridges — substructure, superstructure etc.), tenderer must have successfully completed or
substantially completed any one of the following categories of work(s) during last 07 (seven) years,
ending last day of month previous to the one in which tender is invited:

(i) Three similar works each costing not less than the amount equal to 30% of advertised value of each
component of tender, or

(ii) Two similar works each costing not less than the amount equal to 40% of advertised value of each
component of tender, or

(iii) One similar work each costing not less than the amount equal to 60% of advertised value of each
component of tender.

Note : Separate completed works of minimum required values shall also be considered for fulfillment of
technical eligibility criteria for different components.

Note :- For Joint Venture (JV): The tenderer shall submit crendentials as mentioned in Clause 17 of
GCC April 2022 (Ammended upto date).

11(i)
(b)(ii)

In such cases, what constitutes a component in a composite work shall be clearly pre- defined with
estimated tender cost of it, as part of the tender documents without any ambiguity.

11(i)
(b)(iii)

To evaluate the technical eligibility of tenderer, only components of work as stipulated in tender documents
for evaluation of technical eligibility, shall be considered. The scope of work covered in other remaining
components shall be either executed by tenderer himself if he has work experience as mentioned in clause 7
of the Standard General Conditions of Contractor through subcontractor fulfilling the requirements as per
clause 7 of the Standard General Conditions of Contract or jointly i.e., partly himself and remaining through
subcontractor, with prior approval of Chief Engineer in writing.

The Contractor shall not sub- contract the works comprising more than 40% (forty per cent) of the
Contract Price and shall carry out Works for at least 60% (sixty per cent) of the total Contract Price
directly under its own supervision and through its own personnel. The Parties expressly agree that-
for the purposes of computing the value of sub-contracts under Clause 3.2.1, the Contract Price shall
exclude any sub-contract for the procurement of goods and equipment like [rails, sleepers and track
fittings, signaling and telecommunication & Power supply equipment}. The Parties agree that all
obligations and liabilities under this Agreement for the entire Railway Project shall at all time remain
with the Contractor. {The Parties agree that works equal to at least 30% (thirty per cent) of the
Contract Price shall be discharged solely by the Lead Member.)$

Procurement of material, hire of equipment or engagement of labour by prime contractor or
procuring entity will not mean sub-contracting.

S May be deleted if the Contractor is not a Consortium/Joint Venture.
However, if required in tender documents by way of Special Conditions, a formal agreement duly notarised,
legally enforceable in the court of law, shall be executed by the main contractor with the subcontractor for
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the component(s) of work proposed to be executed by the subcontractor(s), and shall be submitted along
with the offer for considering subletting of that scope of work towards fulfilment of technical eligibility. Such
subcontractor must fulfill technical eligibility criteria as follows:

The subcontractor shall have successfully completed at least one work similar to work proposed for
subcontract, costing not less than 35% value of work to be subletted, in last 5 years, ending last day of
month previous to the one in which tender is invited through a works contract.

Note: for subletting of work costing up to Rs 50 lakh, no previous work experience of subcontractor shall be
asked for by the Railway.

In case after award of contract or during execution of work it becomes necessary for contractor to change
subcontractor, the same shall be done with subcontractor(s) fulfilling the requirements as per clause 7 of
Part-1l of the Standard General Conditions of Contract, with prior approval of Chief Engineer in writing.

Note for Item 11.1:

Work experience certificate from private individual shall not be considered. However, in addition to work
experience certificates issued by any Govt. Organisation, work experience certificate issued by Public listed
company having average annual turnover of Rs 500 crore and above in last 3 financial years excluding the current
financial year, listed on National Stock Exchange or Bombay Stock Exchange, incorporated/registered atleast 5
years prior to the date of opening of tender, shall also be considered provided the work experience certificate has
been issued by a person authorized by the Public listed company to issue such certificates.

In case tenderer submits work experience certificate issued by public listed company, the tenderer shall
also submit along with work experience certificate, the relevant copy of work order, bill of quantities, bill
wise details of paymnt received duly certified by Chartered Accountant, TDS certificates for all
payments received and copy of final/last bill paid by company in support of above work experience
certificate.

11 (ii)

Financial Eligibility Criteria: The tenderer must have minimum average annual contractual turnover
of VIN or V whichever is less; where

V= Advertised value of the tender in crores of Rupees

N= Number of years prescribed for completion of work for which bids have been invited.

The average annual contractual turnover shall be calculated as an average of “total contractual
payments” in the previous three financial years, as per the audited balance sheet. However, in case
balance sheet of the previous year is yet to be prepared/ audited, the audited balance sheet of the
fourth previous year shall be considered for calculating average annual contractual turnover.

The tenderers shall submit requisite information as per AnnexureA3, along with copies of Audited
Balance Sheets duly certified by the Chartered Accountant/ Certificate from Chartered Accountant duly
supported by Audited Balance Sheet.

Note :- (i) For Joint Venture (JV): The tenderer shall submit crendentials as mentioned in Clause 17
of GCC April 2022 (Ammended upto date).

(ii) In case, date of tender inviting is on or after date of statutory deadline for audit of balance sheet of
previous Financial Year (i.e. 30™ Sept. or as further extended for this FY), audited balance sheet of
4" previous year shall not be considered unless concerned CA certifies that balance sheet is not
audited yet as on date of invitation of this tender.

11 (i)

Certificates and testimonials regarding contracting experience for the type of job for which tender is invited
with list of works carried out in the past.

Audited Balance Sheet duly certified by the Chartered Accountant regarding contractual payments received
in the past.

11 (iv)

The list of personnel / organization on hand and proposed to be engaged for the tendered work. Similarly list
of Plant & Machinery available on hand and proposed to be inducted and hired for the tendered work.

11 (v)

List of works completed in last Seven financial years giving description of work, organization for whom
executed, approximate value of contract at the time of award, date of award and date of Scheduled
completion of work. Date of actual completion and final value of contract should also be given.

11 (vi)

List of works on hand indicating description of work, contract value, and approximate value of balance work
yet to be done and date of award.

11 (vii)

In case of other than Company/ Proprietary firm, Annexure-A-1A shall also be submitted by the each
member_of a Partnership firm/ Joint Venture (JV) / Hindu Undivided Family (HUF) Limited Liability
Partnership (LLP) etc. as the case may be. Non submission of a copy of certificate by the bidder shall result
in summarily rejection of his/their bid. It shall be mandatorily incumbent upon the tenderer to identify, state
and submit the supporting documents duly self attested/ digitally signed by which they/he are/is qualifying
the Qualifying Criteria mentioned in the Tender Document.

11 (viii)

The Railway reserves the right to verify all statements, information and documents submitted by the bidder in
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his tender offer, and the bidder shall, when so required by the Railway, make available all such information,
evidence and documents as may be necessary for such verification. Any such verification or lack of such
verification, by the railway shall not relieve the bidder of its obligation or liabilities hereunder not will it affect
any rights of the railway there under.

11(ix)

(a) In case of any information submitted by tenderer is found to be false forged or incorrect at any time
during process for evaluation of tenders, it shall lead to forfeiture of the tender Bid Security besides banning
of business for a period of upto two years.

(b) In case of any information submitted by tenderer is found to be false forged or incorrect after the award of
contract, the contract shall be terminated. Bid Security, Performance Guarantee and Security Deposit
available with the railway shall be forfeited. In addition, other dues of the contractor, if any, under this
contract shall be forfeited and agency shall be banned for doing business for a period of upto two years.

11(x)

Bid Capacity: The tender/technical bid will be evaluated based on bid capacity formula detailed as
Annexure-VI of GCC April 2022 (Amended upto date).

For tenders having advertised value more than Rs 10 crore wherein eligibility criteria include Bid
Capacity also, the tenderer will be qualified only if its available bid capacity is equal to or more than
the total bid value of the present tender.

11(xi)

Pre Bid Conference: Intenders having advertised value more than Rs 50 Crore or as mentioned in the
tender document, Railway shall conduct Pre Bid Conference(s) with the prospective bidders.

11(xii)

Make in India Policy: Provisions of Make in India Policy 2017 issued by Govt. of India, as amended from
time to time, shall be followed for consideration of tenders.

11 (xiii)

Permission to Bid for a bidder from a country which shares Land boundary with India: Any bidder
from the countries sharing a land border with India will be eligible to bid in any procurement of works
(including turnkey projects) only if the bidder is registered with the Competent Authority. The
Competent Authority for registration will be the Registration Committee constituted by the Department
for Promotion of Industry and Internal Trade (DPIIT), Government of India. For interpretation of this
para, Department of Expenditure, Ministry of Finance, Government of India letter F.No.6/18/2019-PPD
dated 23/07/2020 shall be referred.

11(iv)

Clarification of Bids: To assist in the examination, evaluation & comparison and prequalification of the
Tender, the Railway may, at its discretion, ask any Bidder for a clarification of its Bid. Any clarification
submitted by a Bidder that is not in response to a request by the Railway shall not be entertained or
considered. The Railway request for clarification and the response of the bidder in this regard shall be
in writing. However, if a Bidder does not provide clarification of its bid by the date and time
communicated in the Railway request for clarification, the bid shall be evaluated as per the documents
submitted along with the bid.

12

Non-compliance with any of the conditions set forth therein above is liable to result in the tender being
rejected.

13

Decuments to be submitted along with tender

13(i)

The tenderer shall clearly specify whether the tender is submitted on his own (Proprietary Firm) or on
behalf of a Partnership Firm / Company / Joint Venture (JV) / Registered Society / Registered Trust /
Hindu Undivided Family (HUF) / Limited Liability Partnership (LLP) etc. The tenderer(s) shall enclose
the attested copies of the constitution of their concern, and copy of PAN Card along with their tender.
Tender Documents in such cases are to be signed by such persons as may be legally competent to
sign them on behalf of the firm, company, association, trust or society, as the case may be.

13(ii)

Following documents shall be submitted by the tenderer:

(@)

Sole Proprietorship Firm: - All other documents in terms of Para 11 above {Para 10 of GCC April
2022 (Ammended upto date)}.

(b)

HUF: (i) A copy of notarized affidavit on Stamp Paper declaring that he who is submitting the tender on
behalf of HUF is in the position of ‘Karta’ of Hindu Undivided Family (HUF) and he has the authority,
power and consent given by other members to act on behalf of HUF. (ii) All other documents in terms
of Para 11 above {Para 10 of GCC April 2022 (Ammended upto date)}.

(c)

Partnership Firm: The tenderer shall submit All other documents in terms of Para 18 of GCC April
2022 (Ammended upto date).

Joint Venture (JV): The tenderer shall submit documents as mentioned in Clause 17 of GCC April
2022 (Ammended upto date).




- E-/26-27 -

(e)

Company registered under Companies Act2013: (i) The copies of MOA (Memorandum of Association) /
AOA (Articles of Association) of the company (ii) A copy of Certificate of Incorporation (iii) A copy of
Authorization/Power of Attorney issued by the Company (backed by the resolution of Board of Directors) in
favour of the individual to sign the tender on behalf of the company and create liability against the company.
(iv) All other documents in terms Para 11 above {Para 10 of GCC April 2022 (Ammended upto date)}.

LLP (Limited Liability Partnership) Firm: If the tender is submitted

(i) A copy of LLP Agreement (ii) A copy of Certificate of Incorporation (iii) A copy of Power of
Attorney/Authorization issued by the LLP in favour of the individual to sign the tender on behalf of the LLP
and create liability against the LLP. (iv) An undertaking by all partners of the LLP that they are not blacklisted
or debarred by Railways or any other Ministry / Department of the Govt. of India from participation in tenders
/ contracts as on the date of submission of bids, either in their individual capacity or in any firm/LLP or JV in
which they were / are partners/members. Concealment / wrong information in regard to above shall make
the contract liable for determination under Clause 62 of the Standard General Conditions of Contract. (v) All
other documents in terms of Para 11 above {Para 10 of GCC April 2022 (Ammended upto date)}.

(2)

Registered Society & Registered Trust: The tenderer shall submit

(i) A copy of Certificate of Registration (ii) A copy of Memorandum of Association of Society/Trust Deed
(iii) A copy of Power of Attorney in favour of the individual to sign the tender documents and create
liability against the Society/Trust. (iv) A copy of Rules & Regulations of the Society (v) All other
documents in terms of Para 11 above {Para 10 of GCC April 2022 (Ammended upto date)}.

13(iii)

If it is NOT mentioned in the submitted tender that tender is being submitted on behalf of a Sole
Proprietorship firm / Partnership firm / Joint Venture / Registered Company etc., then the tender shall
be treated as having been submitted by the individual who has signed the tender.

13(iv)

After opening of the tender, any document pertaining to the constitution of Sole Proprietorship Firm /
Partnership Firm / Registered Company/ Registered Trust / Registered Society / HUF/LLP etc. shall be
neither asked nor considered, if submitted. Further, no suo moto cognizance of any document available
in public domain (i.e., on internet etc.) or in Railway’s record/office files etc. will be taken for
consideration of the tender, if no such mention is available in tender offer submitted.

13(v)

A tender from JV / Partnership firm etc. shall be considered only where permissible as per the tender
conditions.

13(vi)

The Railway will not be bound by any change in the composition of the firm made subsequent to the
submission of tender. Railway may, however, recognize such power of attorney and changes after
obtaining proper legal advice, the cost of which will be chargeable to the Contractor.

13(vii)

The tenderer whether sole proprietor / a company or a partnership firm / registered society / registered
trust / HUF / LLP etc if they want to act through agent or individual partner(s), should submit along with
the tender, a copy of power of attorney duly stamped and authenticated by a Notary Public or by
Magistrate in favour of the specific person whether he/they be partner(s) of the firm or any other
person, specifically authorizing him/them to sign the tender, submit the tender and further to deal with
the Tender/ Contract up to the stage of signing the agreement except in case where such specific
person is authorized for above purposes through a provision made in the partnership deed /
Memorandum of Understanding / Article of Association /Board resolution, failing which tender shall be
summarily rejected.

A separate power of attorney duly stamped and authenticated by a Notary Public or by Magistrate in
favour of the specific person whether he/they be partner(s) of the firm or any other person, shall be
submitted after award of work, specifically authorizing him/them to deal with all other contractual
activities subsequent to signing of agreement, if required.

Note: A Power of Attorney executed and issued overseas, the document will also have to be legalized
by the Indian Embassy and notarized in the jurisdiction where the Power of Attorney is being issued.
However, the Power of Attorney provided by Bidders from countries that have signed the Hague
Legislation Convention 1961 are not required to be legalized by the Indian Embassy if it carries a
conforming Appostille certificate.
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14 Accident/Natural calamities.
All vehicles and equipment of contractors can be drafted by Rly. Administration in case of
accident/natural calamities involving human lives.
15 Bid Security :- the tenders must be accompanied by Bid Security as indicated in the table below:-
Value of the work (Tender Bid Security
Value)
For all works 2% of the estimated cost of the work.
Subject to exemptions provided under para 5(1) (a) of Part-1 (ITT) of GCC April 2022 (Ammended upto
date), the tender must be accompanied by a Bid Security as mentioned in tender documents, failing
which the tender shall be summarily rejected.

15(i) The Bid Security shall be deposited either in cash through e-payment gateway or submitted as
Bank Guarantee bond from a scheduled commercial bank of India or as mentioned in tender
documents. The Bank Guarantee bond shall be as per AnnexureA2 and shall be valid for a period of
90days beyond the bid validity period.

In case, submission of Bid Security in the form of Bank Guarantee, following shall be ensured:

i A scanned copy of the Bank Guarantee shall be uploaded on e-Procurement Portal (IREPS)
while applying to the tender.

iii. The original Bank Guarantee should be delivered in person to the official nominated as
indicated in the tender document before closing date for submission of bids (i.e. excluding
the last date of submission of bids) or in the office of Sr.DEN/Co., Engineering branch,
DRM office, Bikaner-334001.

iii. Non submission of scanned copy of Bank Guarantee with the bid on e-tendering portal
(IREPS) and/or non submission of original Bank Guarantee within the specified period shall
lead to summary rejection of bid.

iv. The Tender Security shall remain valid for a period of 90 days beyond the validity period for
the Tender.

V. The details of the BG, physically submitted should match with the details available in the
scanned copy and the data entered during bid submission time, failing which the bid will be
rejected.

Vi. The Bank Guarantee shall be placed in an envelope, which shall be sealed. The envelope
shall clearly bear the identification “Bid for the ***** Project” and shall clearly indicate the
name and address of the Bidder. In addition, the Bid Due Date should be indicated on the
right hand top corner of the envelope. vii. The envelope shall be addressed to the officer and
address as mentioned in the tender document. viii. If the envelope is not sealed and marked
as instructed above, the Railway assumes no responsibility for the misplacement or
premature opening of the contents of the Bid submitted and consequent losses, if any,
suffered by the Bidder.

15(ii) | Any firm recognized by Department of Industrial Policy and Promotion (DIPP) as ‘Startups’ shall be
exempted from payment of Bid Security detailed above on submission of Registration Certificate issued
by appropriate authority

(i) 100% Govt. owned PSUs shall be exempt from payment of Bid Security deposit detailed
above.

(i) Labour Cooperative Societies shall deposit only 50% of above Bid Security deposit
detailed above.

15(iii) | If his tender is accepted,

(i) the Bid Security mentioned in sub para(a) above deposited in cash through e-payment
gateway will be retained as part security for the due and faithful fulfillment of the contract in
terms of Clause 16 of the Standard General Conditions of Contract;

the Bid Security mentioned submitted as Bank guarantee bond, will be encashed as part security for
the due and faithful fulfillment of the contract in terms of Clause 16 of the Standard General Conditions
of Contract.

15(iv) | The Bid Security of other Tenderers shall, save as herein before provided, be returned to them, but the

Railway shall not be responsible for any loss or depreciation to the Bid Security that may happen
thereto while in their possession, nor be liable to pay interest thereon.
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15(v) In case Contractor submits the Term Deposit Receipt/Bank Guarantee Bond towards either the Full
Security Depositor the Part Security Deposit equal to or more than Bid Security, the Railway shall
return the Bid Security so retained as per sub para(c) above, to the Contractor.

15(vi) | Bid Security in the form of Bank Guarantee Bond shall be issued in favour of Sr.DFM/NWR/BKN.

16 Validity of Offer :-
The Tenderer(s) shall keep the offer open for a minimum period of 60 days (in case of two packet
system of tendering 90days) from the date of closing of the Tender. It is understood that the tender
documents have been issued to the Tenderer(s) and the Tenderer(s), is / are permitted to tender in
consideration of the stipulation on his / their part that after submitting his / their tender subject to the
period being extended further, if required by mutual agreement from time to time, he will not resile from
his offer or modify the terms and conditions thereof in a manner not acceptable to North Western
Railway. Should the tenderer fail to observe or comply with the foregoing stipulation, the amount
deposited or Bank guarantee bond submitted as Bid Security for the due performance of the above
stipulation, shall be forfeited to the Railway.
17 Performance Guarantee
17(a) The successful bidder shall have to submit a Performance Guarantee (PG) within 21 (Twenty one) days
from the date of issue of Letter of Acceptance (LOA). Extension of time for submission of PG beyond 21
(Twenty one) days and upto 60 days from the date of issue of LOA may be given by the Authority who is
competent to sign the contract agreement. However, a penal interest of 12% per annum shall be charged
for the delay beyond 21(Twenty one) days, i.e. from 22" day after the date of issue of LOA. Further, if the
60thday happens to be a declared holiday in the concerned office of the Railway, submission of PG can be
accepted on the next working day.
In all other cases, if the Contractor fails to submit the requisite PG even after 60 days from the date of issue
of LOA, the contract is liable to be terminated.
In case contract is terminated railway shall be entitled to forfeit Bid Security and other dues payable to the
contractor against that particular contract, subject to maximum of PG amount.
In case a tenderer has not submitted Bid Security on the strength of their registration as a Startup
recognized by Department of Industrial Policy and Promotion (DIPP) under Ministry of Commerce and
Industry, DIPP shall be informed to this effect.
The failed Contractor shall be debarred from participating in re-tender for that work.
17(b) [The successful bidder shall submit the Performance Guarantee (PG) in any of the following forms, amounting
to 5% of the Original Contract value and Additional Performance Guarantee as per clause 16(4)(h).
If a tender is accepted on the quoted rates of bidder which is below the advertised tender value, an
additional Performance Security shall be submitted by the bidder as per below :-
Bid quoted in % of advertised cost Additional Performance Guarantee (%)
Below 0 to 5% (inclusive) Nil
Below 5% 5%
in any of the following forms :-
(1) A Deposit in cash.
(i1) Irrevocable Bank Guarantee.
(iii)  |[Insurance Surety Bond as per Annexure A4 (Annexure-XVIl of GCC 2022 amended upto date)
Note:
In case of extension of Date of Completion, selected bidder needs to submit extended Insurance Surety
Bond/Fresh Insurance Surety Bond/fresh Performance Security, in any form as given above, before
expiry of existing Insurance Surety Bond.
(iv)  |Government Securities including State Loan Bonds at 5 Percent below the market value.
(v) Pay Orders and Demand Drafts tendered by any Scheduled Commercial Bank of India

(vi) Guarantee Bonds executed or Deposits Receipts tendered by any Scheduled Commercial Bank of India

(vii) A Deposit in the Post Office Saving Bank.

(viii)  |A Deposit in the National Saving Certificates.

(ix) [Twelve years National Defence Certificates.

(x) Ten years Defence Deposits.

(xi)

National Defence Bonds and
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(xii)  |Unit Trust Certificate at 5 Percent below market value or at the face value whichever is less.

(xiii)  |Also FDR in favour of Sr.Divl.Finance Manager, N.W.Rly.,Bikaner, (Free from any encumbrance) may be accepted.

17© |The Performance Guarantee shall be submitted by the successful bidder after the Letter Of Acceptance
(LOA) has been issued, but before signing of the contract agreement. The PG shall be initially valid up to the
stipulated date of completion plus 60 days beyond that. In case, the time for completion of work gets
extended, the contractor shall get the validity of P.G. extended to cover such extended time for completion of
work plus 60 days

17(d) |The value of PG to be submitted by the Contractor is based on original contract value and shall not change
due to subsequent variation(s) in the original contract value.

17(e) |The Performance Guarantee (PG) Shall be released after physical completion of the work based on
“Completion Certificate” issued by the competent authority stating that the contractor has completed the work
in all respects satisfactorily.

17(f) |Whenever the contract is rescinded, the Performance Guarantee already submitted for the contract shall be
encashed

17(g) |The engineer shall not make a claim under the Performance Guarantee except for amounts to which the
President of India is entitled under the contract (not withstanding and /or without prejudice to any other
provisions in the contract agreement) in the event of :

(i) Failure by the contractor to extend the validity of the Performance Guarantee as described herein above, in
which event the Engineer may claim the full amount of the Performance Guarantee.

(ii) Failure by the contractor to pay President of India any amount due, either as agreed by the contractor or
determined under any of the Clauses/Conditions of the Agreement, within 30 days of the service of notice to
this effect by Engineer.

(iii) The Contract being determined or rescinded under clause 62 of these conditions.

17(h) Performance Guarantee Bond shall be as per Annexure-|.

18 Security deposit:

18(a) | Security Deposit for the work will be 5% of the contract value.

18(b) | The rate of recovery shall be at the rate of 6% of the bill amount till the full security deposit is

recovered.

18© The Bid Security submitted by the Contractor with his tender will be retained/encashed by the Railways

as part of security for the due and faithful fulfillment of the contract by the Contractor.

Provided further that, if Contractor submits the Cash or Term Deposit Receipt issued from a Scheduled
commercial bank of India or irrevocable Bank Guarantee Bond from a Scheduled commercial bank of
India, either towards the Full Security Depositor the Part Security Deposit equal to or more than Bid
Security, the Railway shall return the Bid Security, to the Contractor.

Balance of Security Deposit may be deposited by the Contractor in cash or Term Deposit Receipt
issued from Scheduled commercial bank of India or irrevocable Bank Guarantee bond issued from
Scheduled commercial bank of India, or may be recovered at the rate of 6% of the bill amount till the
full Security Deposit is recovered.

Provided also that in case of defaulting Contractor, the Railway may retain any amount due for
payment to the Contractor on the pending “on account bills” so that the amounts so retained (including
amount guaranteed through Performance Guarantee) may not exceed 10% of the total value of the
contract.

The Irrevocable Bank Guarantee submitted towards Security deposit shall be initially valid up to the
stipulated date of Maintenance period plus 60 days and shall be extended from time to time, depending
upon extension of contract granted in terms of Clause 17A and 17B of the Standard General
Conditions of Contract.

Note: Security Deposit deposited in cash by the Contractor or recovered from the running bills of a
Contractor or submitted by contractor as Term Deposit Receipt(s) can be refunded/returned to the
contractor, in lieu of irrevocable Bank Guarantee bond issued from scheduled commercial bank of
India, to be submitted by him, for an amount equal to or more than the already available Security
Deposit, provided however that, in a contract of value less than Rs. 50 Crore, such refund/ return of the
already available Security Deposit is permitted up to two times and in a contract of value equal to or
more than Rs. 50 Crore, such refund / return of the already available Security Deposit is permitted up
to three times.
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18(d)

Refund of Security Deposit: Security Deposit mentioned in sub clause (1) above shall be returned to
the Contractor along with or after, the following:

(a) Final Payment of the Contract as per clause 51.(1) of GCC April 2022 (Ammended upto date) and
(b) Execution of Final Supplementary Agreement or Certification by Engineer that Railway has No
Claim on Contractor and

© Maintenance Certificate issued, on expiry of the maintenance period as per clause 50.(1) of GCC
April 2022 (Ammended upto date), in case applicable.

18(e)

No interest shall be payable upon the Bid Security and Security Deposit or amounts payable to the
Contractor under the Contract, but Government Securities deposited in terms of Para of 17(b) above
{Sub-Clause 16.(4)(b) of GCC April 2022 (Ammended upto date)} will be payable with interest
accrued thereon.

18(f)

Advances to Contractor — If specifically provided in Tender Documents of tender having advertised
value more than Rs 50 Crores, Railway shall make payment, as an Interest bearing advances, as per
Contractor’s request. These advances shall carry a simple interest as indicated in the
Tender documents. The payment and recovery of such advances shall be made as per manners
prescribed in Clause 46.4 of the Standard General Conditions of Contract {GCC April 2022
(Ammended upto date)}.

19

Determination of contract owing to default of contractor:-

In case the contract is rescinded owing to default of contractor-

19(a)

Forfeiture of Security Deposit: Whenever the contract is rescinded as a whole under clause 62 (1) of
these conditions, the Security Deposit already with railways under the contract shall be forfeited.
However, in case the contract is rescinded in part or parts under clause 62 (1) of these conditions, the
Security Deposit shall not be forfeited.

19(b)

The Engineer shall not make a claim under the Performance Guarantee except for amounts to which
the President of India is entitled under the contract (not withstanding and/or without prejudice to any
other provisions in the contract agreement) in the event of:

(i)

Failure by the contractor to extend the validity of the Performance Guarantee as described herein
above, in which event the Engineer may claim the full amount of the Performance Guarantee.

(ii)

Failure by the contractor to pay President of India any amount due, either as agreed by the contractor
or determined under any of the Clauses/Conditions of the agreement, within 30 days of the service of
notice to this effect by Engineer.

(iif)

The contract being determined or rescinded under provision of the GCC, the Performance Guarantee
shall be forfeited in full and shall be absolutely at the disposal of the President of India.

19(c)

However, recovery of claims of Railway in regard to terminated contracts may be made from the Final
Bills, Security Deposits and Performance Guarantees of other contract or contracts executed by the
contractor. The Performance Guarantee submitted by the Contractor against other contracts, if
required may be withheld and encashed. In addition, 10% of each subsequent on-account bill may be
withheld, if required, for recovery of Railway’s dues against the terminated contract.
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19(d)

Offloading of Part(s) of Work: At the final stage of completion/ commissioning of work, in case the
contractor fails to complete the final part(s) of the work and the value of such part(s) of the work is
limited to 5% of the original contract value, the Engineer may allow/decide for offloading of such part(s)
of works, either after the Contractor’s request in writing to do so or after serving a 14 (Fourteen) days
suo-moto notice {as per annexure- VIIA of GCC April 2022 (Ammended upto date)}, if the Engineer is
of the opinion that :-
(i) Such Offloading of works (up to 5% of original contract value) would enable successful
completion of contract/work,
(ii) Termination/ Part termination of the contract at this stage is not be in the interest of the
Railway/work;, and
(iii) The anticipated additional cost for execution of such works through other mode
would not be substantial and can be recovered from the pending dues of the
contractor;
The Contractor shall be informed, in due course, by the Engineer of the mode and cost of execution of
such offloaded work through other agency(ies) (as per annexure- VIIB of GCC April 2022
(Ammended upto date). The extra expenditure so incurred in execution of the offloaded work, shall be
recovered from subsequent Bill(s) or any other dues of the Contractor, but not exceeding the value of
Performance Guarantee available in the contract. There shall be no other repercussion of such
offloading on execution of the balance contract. The Contractor shall have no claim on account of
above mentioned offloading of works.

20

Constitution of Firm/society etc.

20(a)

If any partner(s) of a partnership firm expires after the submission of its tender or after the acceptance
of its tender, the Railway shall deem such tender as cancelled/contract as terminated under clause 61
of the Standard General Conditions of Contract, unless the firm retains its character as per partnership
agreement. If a sole proprietor expires after the submission of tender or after the acceptance of tender,
the Railway shall deem such tender as cancelled / contract as terminated under clause 61 of the
Standard General Conditions of Contract.

20(b)

The cancellation of any documents such as power of attorney partner ship deed etc., shall forthwith be
communicated to the Railway in writing failing which the Railway shall have no responsibility of liability
for any action taken on the strength of the said documents.

21

Rates of Tender:-

21(a)

Every possible fluctuation in the rates of labour and material and general commodities of each and
every kind should be considered before quoting the rates and the claim on this account shall not be
entertained by the railway. [No price escalation clause is admissible unless specifically mentioned in
the document]

21(b)

The tenderer shall not increase his rates in case Railway Administration negotiates for reduction of
rates/special conditions. Such negotiations shall not amount to cancellation or withdrawal of the original
offer and original offer will be binding on the tenderer if it happens to be lower than the negotiated offer.

21(c)

The tenderer shall submit analysis of rates if called for.

21(d)

Octroi, royalty, toll tax, other livable taxes by the Central or State Government/Local bodies shall be
borne by the tenderer. No such taxes on contractor’s labour or material shall be paid by the Railway.
For ballast supply work, final bill will be passed after submission of No Dues certificate from
Mines Department.

Note (i)

Works contracts shall be treated as supply of services as per schedule —II of Model GST Law.

(ii)

GST Act and Rules issued from time to time by the Government/ concerened authorities shall be applicable.

(iii)

Contractor/ suppliers/ service providers/ parties shall registered their firms under GSTIN (GST
Identification Number).

22

Care in Submission of Tenders:

22(a)(i)

Before submitting a tender, the tenderer will be deemed to have satisfied himself by actual inspection
of the site and locality of the works, that all conditions liable to be encountered during the execution of
the works are taken into account and that the rates he enters in the tender forms are adequate and all
inclusive to accord with the provisions in Clause-37 of the Standard General Conditions of Contract (as
mentioned in below para no.23) for the completion of works to the entire satisfaction of the Engineer .

22(a)(ii)

Tenderers will examine the various provisions of The Central Goods and Services Tax Act, 2017(CGST)/
Integrated Goods and Services Tax Act, 2017(IGST)/ Union Territory Goods and Services Tax Act,
2017(UTGST)/ respective state’s State Goods and Services Tax Act (SGST) also, as notified by
Central/State Govt. & as amended from time to time and applicable taxes before bidding. Tenderers will
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ensure that full benefit of Input Tax Credit (ITC) likely to be availed by them is duly considered while quoting
rates.

22(a)(ii)

The successful tenderer who is liable to be registered under CGST/IGST/UTGST/SGST Act shall submit
GSTIN along with other details required under CGST/IGST/UTGST/SGST Act to railway immediately after
the award of contract, without which no payment shall be released to the Contractor. The Contractor shall be
responsible for deposition of applicable GST to the concerned authority.

22(a)(iv
)

In case the successful tenderer is be not liable to registered under CGST/IGST/UTGST/ SGST Act, the
railway shall deduct the applicable GST from his/their bills under reverse charge mechanism (RCM) and
deposit the same to the concerned authority.

22(a)(v)

Contractor shall be liable to pay/refund the amount collected as GST to the Indian Railways along with
interest and penalties, if any imposed by the authorities, in case GST input tax credit of Indian Railways is
denied/rejected by the tax authorities due to reasons mentioned below but not limited to:

Wrongl/incorrect invoice s is sued by Contractor ;

No-filing of GST returns;

Non-payment of GST collected from Indian Railways to the authorities;

Any other non-compliance done by Contractor;

General Indemnity: Contractor hereby agrees to indemnify and hold harmless the Indian Railways from
and against any and all losses, including loss on account of Input Tax Credit and all losses incurred by the
Indian Railways relating to or arising out of or in connection with any actual or threatened claim, legal action,
proceedings, prosecution or inquiry by or against the Indian Railways arising out, directly or indirectly, of
failure by the contractor to comply with the provisions of GST and related laws, or based upon or arising
from any failure by the Contractor.

Retention Money: Any payment liable to be paid by Indian Railways to contractor against the goods or
services or both supplied by such contractor to Indian Railways shall be kept on hold in case supplier makes
any non-compliance of any of the GST law provisions including non-reporting of invoices in GST returns.
Such payment shall be released after proper verification of records and availability of ITC to Indian Railways
as per provisions of GST Law.

22(b)

When work is tendered for by a firm or company, the tender shall be signed by the individual legally
authorized to enter into commitments on their behalf.

22(c)

The Railway will not be bound by any power of attorney granted by the tenderer or by changes in the
composition of the firm made subsequent to the execution of the contract. It may, however, recognize
such power of attorney and changes after obtaining proper legal advice, the cost of which will be
chargeable to the Contractor.

23

Rates for Items of Works:

23(a)

The rates, entered in the accepted Bills of Quantities of the Contract are intended to provide for
works duly and properly completed in accordance with the General and Special (if any) Conditions of
the Contract and the Specifications and drawings together with such enlargements, extensions,
diminutions, reductions, alterations or additions as may be ordered in terms of Clause 42 of these
conditions (as mentioned in below para no.33) and without prejudice to the generality thereof and
shall be deemed to include and cover superintendence and labour, supply, including full freight of
materials, stores, patterns, profiles, moulds, fittings, centerings, scaffolding, shoring props, timber,
machinery, barracks, tackle, roads, pegs, posts, tools and all apparatus and plant required on the
works, except such tools, plant or materials as may be specified in the contract to be supplied to the
Contractor by the Railway, the erection, maintenance and removal of all temporary works and
buildings, all watching, lighting, bailing, pumping and draining, all prevention of or compensation for
trespass, all barriers and arrangements for the safety of the public or of employees during the
execution of works, all sanitary and medical arrangements for labour camps as may be prescribed by
the Railway, the setting of all work and of the construction, repair and upkeep of all centre lines, bench
marks and level pegs thereon, site clearance, all fees duties, royalties, rent and compensation to
owners for surface damage or taxes and impositions payable to local authorities in respect of land,
structures and all material supplied for the work or other duties or expenses for which the Contractor
may become liable or may be put to under any provision of law for the purpose of or in connection with
the execution of the contract and all such other incidental charges or contingencies as may have been
specially provided for in the Specifications.

23(b)

However, if rates of existing GST or cess on GST for Works Contract is increased or any new tax /cess
on Works Contract is imposed by Statute after the date of opening of tender but within the original date
of completion/date of completion extended under clause 17 & 17A and the Contractor thereupon
properly pays such taxes/cess, the Contractor shall be reimbursed the amount so paid.
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23(c)

Further, if rates of existing GST or cess on GST for Works Contract is decreased or any tax/cess on
Works Contract is decreased / removed by Statute after the date of opening of tender, the reduction in
tax amount shall be recovered from Contractor’s bills/Security Deposit or any other dues of Contractor
with the Government of India.

24

Period of completion:-

Force Majeure Clause: If at any time, during the continuance of this contract, the performance in
whole or in part by either party of any obligation under this contract shall be prevented or delayed by
reason of any war, hostility, acts of public enemy, civil commotion, sabotage, serious loss or damage
by fire, explosions, epidemics/pandemics, strikes, lockouts or acts of God (hereinafter, referred to
events) provided, notice of the happening of any such event is given by either party to the other within
30 days from the date of occurrence thereof, neither party shall by reason of such event, be entitled to
terminate this contract nor shall either party have any claim for damages against the other in respect
of such non-performance or delay in performance, and works under the contract shall be resumed as
soon as practicable after such event has come to an end or ceased to exist, and the decision of the
Engineer as to whether the works have been so resumed or not shall be final and conclusive,
PROVIDED FURTHER that if the performance in whole or in part of any obligation under this contract
is prevented or delayed by reason of any such event for a period exceeding 120 days, either party
may at its option terminate the contract by giving notice to the otherparty.

24(a)

The work, in reference is required to be completed in all respect within the period specified in tender
notice as time is the essence of contract. The contractor will be required to maintain steady and
regular progress to the satisfaction of the Engineer to ensure that the work is completed in all respects
within the time stipulated above. Failing which action may be taken by the Railway as per General
Conditions of the contract- April 2022 (Ammended upto date) amended from time to time. The
contractor should plan the execution of works in close co- ordination with the engineer or his authorized
representative.

24(b)

Site Inspection Register at the site of the work be maintained by the Engineer or his representative in which
the contractor shall be bound to sign day to day entries made by the Engineer or his representative. The
contractor is required to take note of the instructions given to him in site inspection register and should
comply within reasonable time. The contractor will receive all the letters etc., issued to him at the site of work
or at his registered address with the Railways.

24(c)

Extension of Time in Contracts under clause 17(A) of GCC: Subject to any requirement in the
contract as to completion of any portion or portions of the works before completion of the whole, the
Contractor shall fully and finally complete the whole of the works comprised in the contract (with such
modifications as may be directed under conditions of this contract) by the date entered in the contract
or extended date in terms of the following clauses:

24(c)(i)

Extension due to Modification: If any modifications have been ordered which in the opinion of the
Engineer have materially increased the magnitude of the work, then such extension of the contracted
date of completion may be granted as shall appear to the Engineer to be reasonable in the
circumstances, provided moreover that the Contractor shall be responsible for requesting such
extension of the date as may be considered necessary as soon as the cause thereof shall arise.




- E-/26-27 -

24(c)(ii)

Extension for Delay not due to Railway or Contractor: If in the opinion of the Engineer, the progress of
work has any time been delayed by any act or neglect of Railway's employees or by other Contractor
employed by the Railway under Sub-Clause (4) of Clause 20 of GCC April 2022 (Ammended upto date) or
in executing the work not forming part of the contract but on which Contractor's performance necessarily
depends or by reason of proceeding taken or threatened by or dispute with adjoining or to neighbouring
owners or public authority arising otherwise through the Contractor's own default etc. or by the delay
authorized by the Engineer pending arbitration or in consequences of the Contractor not having received in
due time necessary instructions from the Railway for which he shall have specially applied in writing to the
Engineer or his authorized representative then upon happening of any such event causing delay, the
Contractor shall immediately give notice thereof in writing to the Engineer within 15 days of such happening,
but shall nevertheless make constantly his best endeavours to bring down or make good the delay and shall
do all that may be reasonably required of him to the satisfaction of the Engineer to proceed with the works.
The Contractor may also indicate the period for which the work is likely to be delayed and shall be bound to
ask for necessary extension of time.

24(c)(iii)

Extension for Delay due to Railways: In the event of any failure or delay by the Railway to hand over the
Contractor possession of the lands necessary for the execution of the works or to give the necessary notice
to commence the works or to provide the necessary drawings or instructions or any other delay caused by
the Railway due to any other cause whatsoever, then such failure or delay shall in no way affect or vitiate the
contract or alter the character thereof or entitle the Contractor to damages or compensation therefor, but in
any such case, the Railway may grant such extension or extensions of the completion date as may be
considered reasonable.

The Contractor shall indicate the period for which the work is likely to be delayed and shall seek extension of
time as may be considered necessary under clause 17A(i) or/and 17A(ii) or/ and 17A(iii) above, as soon as
the cause thereof shall arise and, in any case, not less than 15 daysbefore the expiry of the date fixed for
completion of the works. The Engineer shall consider the same and shall grant and communicate such
extension of time as in his opinion is reasonable having regard to the nature and period of delay and the type
and quantum of work affected thereby. No other compensation shall be payable for works so carried forward
to the extended period of time; the same rates, terms and conditions of contract being applicable, as if such
extended period of time was originally provided in the original contract itself.

The non-submission of request for extension or submission of request within less than 15 days before the
expiry of the date fixed for completion of the works, shall make him ineligible for extension under these sub
clauses, subject to final decision of Engineer.

24(d)

As per clause 17(B) of GCCExtension of Time with Liquidated Damages (LD) for delay due to
Contractor: The time for the execution of the work or part of the works specified in the contract documents
shall be deemed to be the essence of the contract and the works must be completed not later than the
date(s) as specified in the contract. If the Contractor fails to complete the works within the time as specified
in the contract for the reasons other than the reasons specified in Clause 17 and 17-A, the Railway may, if
satisfied that the works can be completed by the Contractor within reasonable short time thereafter, allow
the Contractor for further extension of time (Proforma at Annexure-VIl of GCC) as the Engineer may decide.
On such extension the Railway will be entitled without prejudice to any other right and remedy available on
that behalf, to recover from the Contractor as agreed damages and not by way of penalty for each week or
part of the week, a sum calculated at the rate of Liquidated Damages as decided by Engineer, between
0.05% to 0.30% of contract value of the works for each week or part of the week.

For the purpose of this Clause, the contract value of the works shall be taken as value of work as per
contract agreement including any supplementary work order/contract agreement issued. Provided also, that
the total amount of liquidated damages under this condition shall not exceed 5% of the contract value or
of the total value of the item or groups of items of work for which a separate distinct completion period is
specified in thecontract.

24(e)

Provided further, that if the Railway is not satisfied that the works can be completed by the Contractor and in
the event of failure on the part of the contractor to complete the work within further extension of time allowed
as aforesaid, the Railway shall be entitled without prejudice to any other right or remedy available in that
behalf, to appropriate the contractor’s Security Deposit and rescind the contract under Clause 62 of these
Conditions, whether or not actual damage is caused by such default.

NOTE: In a contract, where extension(s) of time have been allowed once under clause 17B, further request(s) for
extension of time under clause 17A can also be considered under exceptional circumstances. Such extension(s) of
time under clause 17A shall be without any Liquidated damages, but the Liquidated damages already recovered
during extension(s) of time granted previously under clause 17B shall not be waived. However, Price variation
during such extension(s) shall be dealt as applicable for extension(s) of time under clause 17B.
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24(f)

Bonus for Early Completion of Work: In open tenders having advertised value more than Rs.50
crore and original period of completion 12 months or more, when there is no reduction in original
scope of work by more than 10%, and no extension granted on either railway or Contractor’s account,
Contractor shall be entitled for a bonus of 1% for each 30 days early completion of work. The period of
less than 30 days shall be ignored while working out bonus. The maximum bonus shall be limited to
5% of original contract value. The completion date shall be reckoned as the date of issuance of
completion certificate by Engineer.

25

Rates of payment:-

25(a)

The rates tendered by the contractor and accepted by the Railway will form the basis of payment for
such items of work done under this contract.

However, if rates of existing GST or cess on GST for Works Contract is increased or any new tax /cess
on Works Contract is imposed by Statute after the date of opening of tender but within the original date
of completion/date of completion extended under clause 17 & 17A and the Contractor thereupon
properly pays such taxes/cess, the Contractor shall be reimbursed the amount so paid.

Further, if rates of existing GST or cess on GST for Works Contract is decreased or any tax/cess on
Works Contract is decreased / removed by Statute after the date of opening of tender, the reduction in
tax amount shall be recovered from Contractor’s bills/Security Deposit or any other dues of Contractor
with the Government of India.

25 (b)

The rates for any item of work not included in the schedule of rates and quantities and which contractor
may be called upon to do shall be fixed by a supplementary written agreement/work order between the
contractor and the Railway before the particular item of work is executed. In the event of such
agreement /work orders not being entered into/executed, Railway may appoint other party to do these
works and the contractor shall have no claim of loss or damage on this account. He should also work in
close co-operation with the other contractor/s and departmental staff working in the adjacent section.

25(b)(i)

Rates for Extra ltem(s) of Works:

(a) Standard Schedule of Rates (SSOR) Items: Any item of work carried out by the Contractor on
the instructions of the Engineer which is not included in the accepted Bill(s) of Quantities but
figures in the Standard Schedule of Rates (SSOR), shall be executed at the rates set forth in the
"Standard Schedule of Rates (SSOR)" modified by the tender percentage as accepted in the
contract for that chapter of Standard Schedule of Rates (SSOR).

For item(s) not covered in this sub clause, the rate shall be decided as agreed upon between the
Engineer and the Contractor before the execution of such items of work as per sub clause (b).

(b) Other Items: For any item of work to be carried out by the Contractor but not included in the
accepted Bill(s) of Quantities and also not covered under sub clause (a) above, the Contractor
shall be bound to notify the Engineer at least seven days before the necessity arises for the
execution of such items of works that the accepted Bill(s) of Quantities does not include rate or
rates for such extra work involved. The rates payable for such items shall be decided at the
meeting to be held between the Engineer and Contractor, in as short a period as possible after the
need for the special item has come to the notice. In case the Contractor fails to attend the meeting
after being notified to do so or in the event of no settlement being arrived at, the Railway shall be
entitled to execute the extra works by other means and the Contractor shall have no claim for loss
or damage that may result from such procedure. The assessment of rates for extra item(s) shall be
arrived at based on the prevailing market rates of labour, machinery & materials and by taking
guidance from the following documents in order of priority:

0] i. Analysis of Rates for “Unified Standard Schedule of Rates of Indian Railways
(USSORY)” ii. Analysis of Rates for “Delhi Schedule of Rates issued by CPWD (DSR)”
iii. Market Analysis
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25(c)

The item numbers, description, units and rates given in the schedule are based on the

(i) NWR-USSOR-2021 and Indian Railways Unified Standard Specification (IRUSS-2021) (formation
works, bridge works and P.Way works) updated with correction slips issued up to date of inviting

tender or as otherwise specified in the tender documents, if applicable in the contract.

(i) CPWD-DSR-2021 and CPWD Specifications 2019 Vol | & 1l updated with correction slips issued up

to date of inviting tender or as otherwise specified in the tender documents, if applicable in the contract.

25(d)

No claim for idle labour, idle machinery etc. on any account will be entertained. Similarly, no claim shall
be entertained for business loss or any such loss.

25(e)

The contractor must arrange to be present or to be represented through his authorized agent on the
date notified for recording measurement and if he fails to do so the ex-parte measurements will be
taken and will be binding on him.

25(f)

For all contracts costing more than Rs.5 Crore, Contractor’s e-MB is mandatory.
(Ref :- Railway board letter no. 2017/CE-I/CT/9 dated 31.05.2023.

26

Use of Raw materials procured with Govt. Assistance.

26(a)

Whenever any raw materials for the execution of the contract is procured with the assistance of Government
either by issue from Govt. Stock or purchase under arrangements made or permit or license issued by Govt.,
the contractor shall hold the said materials as trustee for Govt. He shall use such materials economically and
solely for the purpose of the contract against which these are issued and not dispose them off without the
permission of the Govt. and return, if required by the purchaser, all surplus or unserviceable materials that
may be left with him after the completion of the contract or its termination for any reason what-so-ever. On
this using pay such price, as Govt. may fix with due regard to the condition of the material. The freight
charges for the return of the material according to the directions of the purchase shall be borne by the
contractor. In the event of the contract being cancelled for any default on his part, the decision of the Govt.
shall be final and conclusive.

26(b)

In the event of breach of the aforesaid condition, the contractor shall in addition throwing himself open to
action for contravention in terms of the license or the permit and/or for nominal breach of trust be liable to
account to Govt. for all monetary advantages or profits resulting or which in the usual course, would have
resulted to him by reason of such breach.

27

Various Acts & Rules to be followed by the contractor :-

27(a)

Contractor must note that he and all the persons employed by him on any works in connection with
work shops and vital installations are bound by Official Security Act-1926 both during and after
execution of such work.

27(b)

Provisions of Payments of Wages Act: The Contractor shall comply with the provisions of the
Payment of Wages Act, 1936 and the rules made thereunder in respect of all employees employed by
him either directly or through petty Contractors or sub-contractors in the works. If in compliance with
the terms of the contract, the Contractor directly or through petty Contractors or sub-contractors shall
supply any labour to be used wholly or partly under the direct orders and control of the Engineer
whether in connection with the works to be executed hereunder or otherwise for the purpose of the
Engineer, such labour shall nevertheless be deemed to comprise persons employed by the Contractor
and any moneys which may be ordered to be paid by the Engineer shall be deemed to be moneys
payable by the Engineer on behalf of the Contractor and the Engineer may on failure of the Contractor
to repay such money to the Railways deduct the same from any moneys due to the Contractor in terms
of the contract. The Railway shall be entitled to recover the same from Contractor’s bills/Security
Deposit or any other dues of Contractor with the Government of India all moneys paid or payable by
the Railway by way of compensation of aforesaid or for costs of expenses in connection with any claim
thereto and the decision of the Engineer upon any question arising out of the effect or force of this
Clause shall be final and binding upon the Contractor.
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27(c)

Provisions of Contract Labour (Regulation and Abolition) Act, 1970:

(1) The Contractor shall comply with the provision of the contract labour (Regulation and Abolition) Act,
1970 and the Contract labour (Regulation and Abolition) Central Rules 1971 as modified from time to
time, wherever applicable and shall also indemnify the Railway from and against any claims under the
aforesaid Act and theRules

(2) The Contractor shall obtain a valid license under the aforesaid Act as modified from time to time
before the commencement of the work and continue to have a valid license until the completion of the
work. Any failure to fulfill the requirement shall attract the penal provision of the Act.

(3) The Contractor shall pay to the labour employed by him directly or through sub- contractors the
wages as per provision of the aforesaid Act and the Rules wherever applicable. The Contractor shall
notwithstanding the provisions of the contract to the contrary, cause to be paid the wages to labour,
indirectly engaged on the works including any engaged by sub- contractors in connection with the
said work, as if the labour had been immediately employed by him.

(4) In respect of all labour directly or indirectly employed in the work for performance of the
Contractor's part of the contract, the Contractor shall comply with or cause to be complied with the
provisions of the aforesaid Act and Rules whereverapplicable.

(5) In every case in which, by virtue of the provisions of the aforesaid Act or the rules, the Railway is
obliged to pay any amount of wages to a workman employed by the Contractor or his sub-contractor in
execution of the work or to incur any expenditure on account of the contingent, liability of the Railway due
to the Contractor's failure to fulfill his statutory obligations under the aforesaid Act or the rules, the Railway
will recover from the Contractor, the amount of wages so paid or the amount of expenditure so incurred
and without prejudice to the rights of the Railway under the Section 20, Sub-Section (2) and Section 2,
Sub-Section (4) of the aforesaid Act, the Railway shall be at liberty to recover such amount or part thereof
from Contractor's bills/Security Deposit or any other dues of Contractor with the Government of
India.TheRailwayshallnotbeboundtocontestanyclaimmadeagainstitunderSub-Section (1) of Section 20 and
Sub-Section (4) of Section 21 of the aforesaid Act except on the written request of the Contractor and
upon his giving to the Railway full security for all costs for which the Railway might become liable in
contesting such claim. The decision of the Chief Engineer regarding the amount actually recoverable from
the Contractor as stated above shall be final and binding on theContractor.

27(d)

Provisions of Employees Provident Fund and Miscellaneous Provisions Act, 1952:The Contractor shall
comply with the provisions of Para 30 & 36-B of the Employees Provident Fund Scheme, 1952; Para 3 & 4 of
Employees’ Pension Scheme, 1995; and Para 7 & 8 of Employees Deposit Linked Insurance Scheme, 1976;
as modified from time to time through enactment of “Employees Provident Fund & Miscellaneous Provisions
Act, 1952”, wherever applicable and shall also indemnify the Railway from and against any claims under the
aforesaid Act and theRules.

27(e)

Contract Labourer Payment Management Portal(CLPMP)

Contractor is to abide by the provisions of Payment of Wages act & Minimum Wages act in terms of
clause 54, 55, 55A and 55B of Indian Railways General Condition of Contract. In order to ensure the
same, an application has been developed and hosted on website
‘www.shramikkalyan.indianrailways.gov.in’. Contractor shall register his firm/company etc. and upload
requisite details of labour and their payment in this portal. These details shall be available in public
domain. The Registration/ updation of Portal shall be done as under:

(a)

Contractor shall apply for onetime registration of his company/firm etc. in the Shramikkalyan portal with
requisite details subsequent to issue of Letter of Acceptance. Engineer shall approve the contractor’s
registration in the portal within 7 days of receipt of such request.

(b)

Contractor once approved by any Engineer, can create password with login ID (PAN No.) for
subsequent use of portal for all LoAs issued in his favour.

The contractor once registered on the portal, shall provide details of his Letter of Acceptances (LoA) /
Contract Agreements on shramikkalyan portal within 15 days of issue of any LoA for approval of
concerned engineer. Engineer shall update (if required) and approve the details of LoA filled by
contractor within 7 days of receipt of such request.

(d)

After approval of LoA by Engineer, contractor shall fill the salient details of contract labours engaged in
the contract and ensure updating of each wage payment to them on shramikkalyan portal on monthly
basis.

(e)

It shall be mandatory upon the contractor to ensure correct and prompt uploading of all salient details
of engaged contractual labour & payments made thereof after each wage period.
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While processing payment of any ‘On Account bill or ‘Final bill or release of ‘Advances’ or
‘Performance Guarantee / Security deposit’, contractor shall submit a certificate to the Engineer or
Engineer’s representatives that “| have uploaded the correct details of contract labours engaged in
connection with this contract and payments made to them during the wage period in Railway’s
Shramikkalyan portal at ‘www.shramikkalyan.indianrailways.gov.in’ till Month, Year.”

27(f)

The contractor shall not allow any road vehicle belonging to him or his suppliers etc. to ply in Railway
Land next to the running line. If for execution of certain work viz. Earth work for parallel Railway Line
and supply of ballast for new or existing rail line, gauge conversion etc. road vehicles are necessary to
be used in Railway Land next to the Railway Lines, the contractor shall apply to the Engineer-In-charge
for permission giving the type and No. of individual vehicles, names and license particulars of the
drivers location, duration & timings for such work/movement. The Engineer-In-charge or his authorized
representative will personally counsel & examine the road vehicle drivers, contractor’s flag men and
supervisors and after satisfying himself will give specific written permission giving names of road
vehicle drivers, contractor’s flagmen and supervisor to be deployed on the work, location, period and
timing of the work. This permission will be subject to the following obligatory conditions.

27(f)()

The road vehicles will ply only between sunrise and sunset.

27()(ii)

Nominated vehicles & drivers will be utilized for work in the presence of at least one flagman and one
supervisor certified for such work.

27(f)(iil)

The vehicles shall ply 6m clear of track. Any movement work at less than 6m and up to minimum 3.5 m
clear of track centers shall be done only in the presence of Railway employee authorized by the
Engineer-In-charge. No part of the road vehicle will be allowed at less than 3.5 m from track centre.
Cost of such Railway employee shall be born by the Railway.

27(F)(iv)

The contractor shall remain fully responsible for ensuring safety and in case of any accident, shall bear
cost of all damages to this equipment & men and also damages to Railway and its passengers.
Engineer-In-charge may impose any other condition necessary for a particular work or site.

27(f)(v)

Insurance of Railway’s material Dispatched/moved by Road Transport from one depot to various
indenters of Railway- Transit Risk will be contractor’s account.

27(f)(vi)

Working during Night: The Contractor shall not carry out any work between sun-set and sun-rise
without the previous permission of the Engineer. However, if the Engineer is satisfied that the work is
not likely to be completed in time except by resorting to night work, he may order the same without
confirming any right on the Contractor for claiming any extra payment for the same.

27(F)(vii)

Safety of Public:The Contractor shall be responsible to take all precautions to ensure the safety of the
public whether on public or railway property and shall post such look out men as may, in the opinion of
the Engineer, be required to comply with regulations appertaining to the work. Contractor shall ensure
placement of barricading / partitions at the place of work to ensure safety of habitants of adjacent area,
failing which Engineer may advise stoppage of work as per his discretion.

28

SETTLEMENT OF DISPUTES — INDIAN RAILWAY ARBITRATION AND CONCILIATION RULES

28(a)

(i) This clause is applicable in the tender having advertised value less than or equal to Rs 50 Crore. (ii)
All disputes and differences of any kind whatsoever arising out of or in connection with the contract,
whether during the progress of the work or after its completion and whether before or after the
determination of the contract, shall be referred by the Contractor to the "Chief Engineer" or "Divisional
Railway Manager" through “Notice of Dispute” provided that no such notice shall be served later than
30 days after the date of issue of Completion Certificate by the Engineer. Chief Engineer or Divisional
Railway Manager shall, within 30 days after receipt of the Contractor’s “Notice of Dispute”, notify the
name of conciliator(s) to the Contractor. (iii)The Conciliator(s) shall assist the parties to reach an
amicable settlement in an independent and impartial manner within the terms of contract. (iv)If the
parties reach agreement on a settlement of the dispute, they shall draw up and sign a written
settlement agreement duly signed by Engineer In-charge, Contractor and conciliator(s). When the
parties sign the settlement agreement, it shall be final and binding on the parties. (v) The parties shall
not initiate, during the conciliation proceedings, any arbitral or judicial proceedings in respect of a
dispute that is the subject matter of the

conciliation proceedings. (vi)The conciliation proceedings shall be terminated as per Section 76 of ‘The
Arbitration and Conciliation Act, 1996.
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28 (b)

Matters Finally Determined by the Railway: All disputes and differences of any kind whatsoever
arising out of or in connection with the contract, whether during the progress of the work or after its
completion and whether before or after the determination of the contract, shall be referred by the
Contractor to the GM and the GM shall, within 120 days after receipt of the Contractor’s representation,
make and notify decisions on all matters referred to by the Contractor in writing provided that matters
for which provision has been made in Clauses 7(j), 8, 18, 22(5),39.1, 39.2, 40A,43(2), 45(i)(a), 55, 55-
A(5), 57, 57A,61(1), 61(2),62(1), 63(iv) and 63.2.110f the Standard General Conditions of Contract or
in any Clause (stated as excepted matter) of the Special Conditions of the Contract, shall be deemed
as ‘excepted matters’ (matters not arbitrable) and decisions of the Railway authority, thereon shall be
final and binding on the Contractor; provided further that ‘excepted matters’ shall stand specifically
excluded from the purview of the Dispute Adjudication Board (DAB) and Arbitration.

28(c)

The Arbitral Tribunal shall consist of a panel of three arbitrators. General Manager/Additional General Manager will
appoint two arbitrators, one railway nominee and other from among the contractor's nominee. Contractor can
recommend his nominee either from approved panel of Railways or from approved panel of Indian Council of
Arbitration (ICA) within 30 days from the date of dispatch of approval of wriuen and valid acceptance of demand for
arbitration by the General Manager/Additional General Manager.

29

The contractor(s) shall satisfactorily maintain the work(s) completed by him/them for the following
periods commencing from the date of completion certificate-

Description of Work Period of Maintenance

(a) |Earth work and supply of materials |Nil

(b) |Repair and Maintenance works 3 Months.

(c) [New works except earth work. 6 Months.

(d) |P.Way works- 1 Month (30 days) after relaxing the speed to the normal or as
required in the tender.

(e) |Construction of new quarters 2 Year (As per Railway Board letter no. 2018/LMB-I11/12/1 dt.
16.04.2024)

(f) | () Construction of ROB/RUB/LHS 4 Year (As per Railway Board letter no. 2022/CE-lll/Bridge

(i) Work of construction of new Raillg . g
Bridges/ROR Policy (E-3406846) dt 29.12.2025)

(iii) Work related to re-building of]
existing bridges

30

Penalties-

In the event of accident at the work site the departmental enquiry will be held and in case it is
established that derailment has occurred on account of the contractor’s negligence or the negligence
of his men damages at the following rates will be recovered from contractor:-

30(a)

Accident involving use of accident Relief train /Crane = Rs.100000/-.

30(b)

Nominal accident involving use of Jacks- Rs.25000/-.

31

Final bill will be paid after necessary royalty clearance certificate is submitted by the contractor. After
completion of work, Railway will advise the final quantities of various minerals utilized in the work to
Mining Department as well as to contractor. In turn, Contractor will arrange to submit necessary royalty
clearance certificate from the Mining Department.

32

Agreement :

32(a)

The successful tenderer shall be required to execute an agreement/work order with the President of
India acting through the Divisional Railway Manager /Sr.Divl.Engineer/ Divl.Engineer, N. W. Rly.,
Bikaner for carrying out the work according to the General conditions of contract-2022 (Amended from
time to time). Payment for the work done will be made to the contractor only after the formal agreement
has been executed between the parties.

The Contract Agreement shall be entered into by Railway only after submission of valid Performance
Guarantee by the Contractor. In such cases the Railway may determine that such tenderer has
abandoned the contract and there upon his tender and acceptance thereof shall be treated as
cancelled and the Railway shall be entitled to forfeit the full amount of the Bid Security and other dues
payable to the Contractor under this contract. The failed Contractor shall be debarred from participating
in the re-tender for that work.

32(b)

Final Supplementary Agreement: After the work is completed or otherwise concluded by the parties with
mutual consent, and taken over by the Railway as per terms and conditions of the contract agreement, and
there is unequivocal no claim on either side under the Contract other than as mentioned in item 4 of
Annexure XIV, the parties shall execute the Final Supplementary Agreement as per Annexure XIV of GCC
April 2022 (Ammended upto date).
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32(c)

Post Payment Audit: It is an agreed term of contract that the Railway reserves to itself the right to
carry out a post-payment audit and/ or technical examination of the works and the Final Bill including all
supporting vouchers, abstracts etc. and to make a claim on the Contractor for the refund of any excess
amount paid to him till the release of security deposit or settlement of claims, whichever is later, if as a
result of such examination any over-payment to him is discovered to have been made in respect of any
works done or alleged to have been done by him under the contract.

33

Variation in quantities during execution of work contracts.

33(i)

Unless otherwise specified in the special conditions of the contract, the accepted variation in quantity of
each individual item of the contract would be upto 25% of the quantity originally contracted, except in
case of foundation work (in which no variation limit shall apply). However, the rates for the
increased quantities shall be as per sub- para 33(ii) below.

The Contractor shall be bound to carry out the work at the agreed rates and shall not be entitled to any

claim or any compensation whatsoever upto the limit of 25% variation in quantity of individual item of
works.

In case an increase in quantity of an individual item by more than 25% of the agreement quantity is
considered unavoidable, then same shall be executed at following rates

Quantities operated in excess of 125% but upto 140% of the agreement quantity of the concerned item,
shall be paid at 98% of the rate awarded for that item in that particular tender;

Quantities operated in excess of 140% but upto 150% of the agreement quantity of the concerned item
shall be paid at 96% of the rate awarded for that item in that particular tender;

Variation in quantities of individual items beyond 150% will be avoided and would be permitted only in
exceptional unavoidable circumstances and shall be paid at 96% of the rate awarded for that item in
that particular tender.

Execution of quantities beyond 150% of the overall agreemental value should not be permitted and, if
found necessary, should be only through fresh tenders or by negotiating with existing contractor, with
prior personal concurrence of PFA/ FA&CAO/ FA&CAO(C) and approval of General Manager.

33(ii)

For decrease beyond 25% for individual items or 25% of contract agreement value, the approval of an
officer not less than rank of S.A.Grade may be taken, after obtaining “No Claim Certificate” from the
contractor and with finance concurrence, giving detailed reasons for each such decrease in the
quantities.

33(iv)

Variation to quantities of Minor Value Item:

The limit for varying quantities for minor value items shall be 100% (as against 25% prescribed for
other items). A minor value item for this purpose is defined as an item whose original agreement value
is less than 1 % of the total original agreement value.

(i)  Quantities operated upto and including 100% of the agreement quantity of the concerned minor
value item, shall be paid at the rate awarded for that item in that particular tender;

(ii) Quantities operated in excess of 100% but upto 200% of the agreement quantity of the
concerned minor value item, shall be paid at 98% of the rate awarded for that item in that particular
tender;

(i)  Variation in quantities of individual minor value item beyond 200% will be avoided and would be
permitted only in exceptional unavoidable circumstances and shall be paid at 96% of the rate awarded
for that item in that particular tender.

33(v)

In case of earthwork, the variation limit of 25% shall apply to the gross quantity of earthwork and
variation in the quantities of individual classifications of soil shall not be subject to this limit.

33(vi)

In case of foundation work, no variation limit shall apply and the work shall be carried out by the
Contractor on agreed rates irrespective of any variation.

33(vii)

As far as Standard Schedule of Rates (SSOR) items are concerned, the variation limit of 25% would
apply to the value of SSOR schedule(s) as a whole and not on individual SSOR items. However, in
case of Non Standard Schedule of Rates (SSOR) items, the limit of 25% would apply on the individual
items irrespective of the manner of quoting the rate (single percentage rate or individual item rate).

33(viii)

The aspect of vitiation of tender with respect to variation in quantities should be checked and avoided.
In case of vitiation of the tender (both for increase as well as decrease of value of contract agreement),
sanction of the competent authority as per single tender should be obtained.
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33(ix) | Handing vitiation during variation in Contract Quantities :-
As a result of variations, a contract shall be considered “Vitiated” only when, the following percentage
variation in contract value between tenderers are noticed to have been exceeded.
S.N. \Value of Contract Percentage difference between present Contract and new L-1 as
a result of variation. (Percentage shall be calculaterd with base
as the revised contract quantities multiplied by the rates of the
present contractor)
1 Small value contrats (Tender 10
value less than Rs.50 Lakh)
2 Other than small value contrats 5
(Tender value eaual to or more
than Rs.50 Lakh)

34 Price Variation Clause:-

(i) Applicability: Price Variation Clause (PVC) shall be applicable only in tender having advertised value
above Rs. 2 Crores.

(ii) Price variation clause (PVC) shall be applicable only for contracts of value as prescribed by the
Ministry of Railways through instructions/ circulars issued from time to time and irrespective of the
contract completion period. Variation in quanities shall not be taken into account for applicability of
PVC in the contract.

(iii) Provided further that, in a contract where PVC is applicable, following shall be outside the purview of
price adjustments (i.e. shall be excluded from the gross value of the work for the purpose of price
variation) :

a) Materials supplied by Railway to the Contractors, either free or at fixed rate;

b) Any extra item(s) included in subsequent variation falling outside the purview of the Bill(s) of
Quantities of tender, under clause 39. (1)(b) of these Standard General Conditions, unless
applicability of PVC and ‘Base Month’ has been specially agreed, while fixing the rates of such extra
item(s)

(iv) Validity: Rates accepted by Railway Administration shall hold good till completion of work and no
additional individual claim shall be admissible except:

(a) Payment/recovery for increase/decrease in GST on works contract or imposition/removal of any
tax/cess on Works Contract as per Clause 37 of GCC April 2022 (Ammended upto date),

(b) Payment/recovery for overall market situation as per Price Variation Clause given
hereunder.

) Base Month: The Base Month for ‘Price Variation Clause’ shall be taken as the one month prior to
closing of tender, unless otherwise stated elsewhere. The quarter for applicability of PVC shall
commence from the month following the Base month. The Price Variation shall be based on the
average Price Index of the quarter under consideration.

35 General Price Variation Clauses:-

Components of various items in a contract on which variation in prices be admissible, shall be steel,
cement, ferrous material, non-ferrous material, insulators, zinc and other materials, labour, plant &
machinery, fuel, explosives, detonators etc. Adjustment for variation in prices of these items shall be
determined in the manner prescribed.

35(a) | No price variation shall be admissible for fixed components.

35(b) | The percentages of various components in various type of works shall be as specified for all item (s)/

Bill(s) of Quantities in tender document and the same shall be fixed as per table & classifications given
below:

Sl. oy g a ui
NO g wn wn [} [(e}

5 |« 22 |88 |8 ]

5 = g3 |02 |58 |uy

! 3 s S5 %0

S S 25 58|~ 2|5 |98 |88 |88 |48
1 Fixed * 15015 | 15 |15 | 15|15 15 15 15 15 15
2 Labour Lc 20| 25 | 30 | 20| 50 | 20 | 20 0 0 10 25
3 Steel Sc 0 0 0 0]0]0| O 85 50 0
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4 Cement Cc 0 0 15| 0 0 0 0 0 85 0 0
5 Plant Machinery & |PMc | 30| 15 5 20| 15 | 20| 30 0 0 10 30
Spare
6 Fuel & Lubricants Fc 251 15 5 1511520 15 0 0 10 20
7 Other Materials Mc 10| 15 30 {30 5 [25] 20 0 0 5 10
8 Detonator & | Ec 0 15 0 0 0 0 0 0 0 0
Explosive
Total 100 100| 100 | 100 {100 | 100 |100| 100 | 100 100 100 100

* It shall not be considered for any price variation.

The classification mentioned in the table above represents following type of item(s) in the work(s) —

1 Earthwork in Formation

1A All ltem(s) excluding 1B or/and 1C
1B Item(s) for supply of Steel

1C ltem(s) for supply of Cement

2 Ballast Supply Works

3 Tunnelling Works (Without Explosives)

3A All Item(s) excluding 3B or/and 3C or/and 3D or/and 3E

3B ltem(s) for supply of Steel

3C Item(s) for supply of Cement or/and Grout

3D Item(s) for Fabrication & Erection of Structures including supply of Steel
3E ltem(s) for Fabrication & Erection of Structures excluding supply of Steel.

4 Tunnelling Works (With explosives)

4A All Item(s) excluding

4B or/and 4C or/and 4D or/and 4E 4B ltem(s) for supply of Steel

4C ltem(s) for supply of Cement or/and Grout

4D ltem(s) for Fabrication & Erection of Structures including supply of Steel
4E Item(s) for Fabrication & Erection of Structures excluding supply of Steel.

5 Building Works

5A All Item(s) excluding 5B or/and 5C or/and 5D or/and 5E

5B ltem(s) for supply of Steel

5C Item(s) for supply of Cement

5D Item(s) for Fabrication & Erection of Structures including supply of Steel
5E ltem(s) for Fabrication & Erection of Structures excluding supply of Steel.

6 Bridges & Protection work

6A All ltem(s) excluding 6B or/and 6C or/and 6D or/and 6E

6B ltem(s) for supply of Steel

6C Item(s) for supply of Cement

6D Item(s) for Fabrication, Assembly, Erection& Launching of Girders including supply of Steel
6E ltem(s) for Fabrication, Assembly, Erection &Launching of Girders excluding supply of Steel

7 Permanent Way linking

8 Platform, Passenger Amenities

8A All Item(s) excluding 8B or/and 8C or/and 8D or/and 8E

8B ltem(s) for supply of Steel item/fittings

8C Item(s) for supply of Cement Item

8D Item(s) for Fabrication & Erection of Structures including supply of Steel
8E Item(s) for Fabrication & Erection of Structures excluding supply of Steel

9 Any Other Works not covered in Classification 1 to 8

9A All ltem(s) excluding 9B or/and 9C or/and 9D or/and 9E

9B Item(s) for supply of Steel

9C Item(s) for supply of Cement or/and Grout

9D Item(s) for Fabrication & Erection of Structures including supply of Steel
9E ltem(s) for Fabrication & Erection of Structures excluding supply of Steel
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35(c) Formulae: The Amount of variation in prices in various components (labour, material etc.) shall be
worked out by the following formulae:
@) L = (W or Wer or We or Wer_or We ) X (Lq—Lg) X Lc
LB x 100
(i) M = (W or Wgr or Wr or Wer or W) X (Mg — Mg) X Mc
Mg x100
(iii) F = (W or Wgsr or We or Wer, or Wg ) X (Fq — Fg) x Fe
Fg x 100
(iv) |E=(W)x(Eq—Es)xEc
Eg x100
) PM = (W _or Wgr or Wr_ or Wgr_or We ) X(PMq-PMg) x PM¢
PMg x 100
(vi) S = (W or Wg or Wer) X (Sq-Sg) X Sc
SB x 100
(vii) C=MWorWc)x(Cq—Cg) xC¢
Cg x 100
L- Amount of price variation in labour.
M- Amount of price variation in material.
F- Amount of price variation in fuel.
E Amount of price variation in Explosives
PM Amount of price variation in Plant, Machinery and Spares
S Amount of price variation in Steel Supply Item
C Amount of price variation in Cement Supply ltem
LC= % of Labour Component in the item(s)
MC= % of Material Component in the item(s)
FC= % of Fuel Component in the item(s)
Ec= % of Explosive Component in the item(s)
PMc % of Plant, Machinery and Spares Component in the item(s)
Sc % of Steel Supply item Component in the item(s)
Cc % of Cement Supply item Component in the item(s)
W- Gross value of work done by Contractor as per on-account bill(s) excluding the Gross value of work
under Ws or/and Wc or/and Wsf or/and Wf or/and WSFL or/and WFL and cost of materials supplied by
Railway either free or at fixed rate,
Ws Gross value of work done by Contractor for item(s) of supply of steel.
Wc Gross value of work done by Contractor for item(s) of supply of cement and /or supply of grout
material.
WSF Gross value of work done by Contractor for item(s) of Fabrication & Erection of Structures including
supply of Steel.
WF Gross value of work done by Contractor for Fabrication & Erection of Structures excluding supply of
Steel.
WSFL | Gross value of work done by Contractor for item(s) of Fabrication, Assembly, Erection / Launching of
Girders including supply of Steel.
WFL Gross value of work done by Contractor for item(s) of Fabrication, Assembly, Erection / Launching of
Girders excluding supply of Steel.
LB Consumer Price Index for Industrial Workers - All India: Published in R.B.I. Bulletin for the base period
LQ Consumer Price Index for Industrial Workers - All India: Published in R.B.I. Bulletin for the average
price index of the 3 months of the quarter under consideration
MB Wholesale Price Index: All commodities — as published in the R.B.I. Bulletin for the base period
MQ Wholesale Price Index: All commodities — as published in the R.B.I. Bulletin for the average price index
of the 3 months of the quarter under consideration
FB The average of official prices of Diesel available on the official website of ‘Petroleum Planning and Analysis cell’

under Ministry of Petroleum and Natural Gas for Delhi, Kolkata, Mumbai &Chennai, for the base period
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FQ The average of official prices of Diesel available on the official website of ‘Petroleum Planning and
Analysis cell’ under Ministry of Petroleum and Natural Gas for Delhi, Kolkata, Mumbai &Chennai, for
the 3 months of the quarter under consideration

EB Index number of Monthly Whole Sale Price Index for the category ‘Explosive’ of (g). Manufacture of
other chemical products under (J) MANUFACTURE OF CHEMICALS AND CHEMICAL PRODUCTS,
published by Office of Economic Adviser, Govt. of India, Ministry of Commerce & Industry, Department
of Industrial Policy & Promotion (DIPP), for the base period.

EQ Index number of Monthly Whole Sale Price Index for the category ‘Explosive’ of (g). Manufacture of
other chemical products under (J) MANUFACTURE OF CHEMICALS AND CHEMICAL PRODUCTS,
published by Office of Economic Adviser, Govt. of India, Govt. of India, Ministry of Commerce &
Industry, Department of Industrial Policy & Promotion (DIPP), for the average price index of 3 months
of the quarter under consideration.

PMB Index Number of Wholesale Prices in India by Groups and Sub Groups (Averages) for ‘Manufacture of
machinery for mining, quarrying and construction’— published in RBI (Reserve Bank of India) Bulletin,
for the base period.

PMQ Index Number of Wholesale Prices in India by Groups and Sub Groups (Averages) for ‘Manufacture of
machinery for mining, quarrying and construction’— published in RBI (Reserve Bank of India) Bulletin,
for the average price index of 3 months of the quarter under consideration.

SB The average rate provided by the Joint Plant Committee for the relevant category of steel item as
mentioned in Clause 46A.9; for the base period.

SQ The average rate provided by the Joint Plant Committee for the relevant category of steel item as
mentioned in Clause 46A.9; for the 3 months of the quarter under consideration.

CB Index No. of Wholesale Price Index of sub-group Cement, Lime & Plaster as published in RBI Bulletin
for the base period

CQ No. of Wholesale Price Index of sub-group Cement, Lime & Plaster as published in RBI Bulletin for the
average price index of the 3 months of the quarter under consideration

35(d) The contract Agreement should clearly indicate that price variation implies both increase as well as
decrease in input prices and therefore, price variation during the currency of the contract may result in
extra payment or recovery, as the case may be.

36 Relevant categories of steel for the purpose of operating Price Variation formula as mentioned in this
Clause shall be as under:

S. Classification Rates to be used for calculating Sq or Sg
No.
1 Reinforcement bars and other | Average of per tonne rates of 10mm dia TMT &
rounds 25mm dia TMT; confirming 1S1786; Fe 500
2 | All types and sizes of angles, | Average of per tonne rates of ‘Angle 75x75x6mm,
channels and joists Mild Steel Plate 10mm thickness and Channel
150x75mm; confirming 152062, E250 Gr “A”
3 | All types and sizes of plates Average of per tonne rates of ‘MS Plates 10mm
thickness and 25mm thickness; confirming
1S2062, E250 Gr “A”
4 | Any other section of steel not | Average of price for the 3 categories covered
covered in the above categories | under SL 1, 2 & 3 in this table.

37 Relevant city for referring “JPC (Joint Plant Committee)”rates of steel items (SQ /SB) in different

Zonal Railways shall be as under :
For North Western Railway- Delhi City.

38 The demands for escalation of cost shall be allowed on the basis of provisional indices as mentioned
above in Clause 46A.7. Any adjustment needed to be done based on the finally published indices shall
be made as and when they become available.

39 The contract agreements should clearly indicate that price variation implies both increase as well

decrease in input prices and therefore, price variation during the currency of the contract may result in
extra payment or recovery, as the case may be.
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40

Price Variation: Extended Period.

The price adjustment as worked out above, i.e. either increase or decrease shall be applicable upto the
stipulated date of completion of work including the extended period of completion where such
extension has been granted under Clause 17-A of the Standard General Conditions of Contract.
However, where extension of time has been granted due to Contractor’s failure under Clause 17-B of
the Standard General Conditions of Contract, price adjustment shall be done as follows:

40(1)

In case the indices increase above the indices applicable to the last month of original completion period
or the extended period under Clause 17-A, the price adjustment for the period of extension granted
under Clause 17-B shall be limited to the amount payable as per the Indices applicable to the last
month of the original completion period or the extended period under Clause 17-A of the Standard
General Conditions of Contract; as the case may be.

40(ii)

In case the indices fall below the indices applicable to the last month of original/ extended period of
completion under Clause 17-A, as the case may be; then the lower indices shall be adopted for the
price adjustment for the period of extension under Clause 17-B of the Standard General Conditions of
Contract.

41

Joint Ventures are not applicable for the tender costing below Rs.10.00 crores (Rs. Ten Crores). In
terms of Railway Board’s letter no.2002/CE-1/CT/37-JV Pt.VIll dated 14.12.12

42

Provisions of “The Building and Other Construction Workers (Regulation of Employment and
Conditions of Service) Act, 1996” and “The Building and Other Construction Workers’ Welfare
Cess Act, 1996”:

The tenderers, for carrying out any construction work, shall get themselves registered with the
Registering Officer under Section-7 of the Building and Other Construction Workers Act, 1996 and
Rules made thereto by the concerned State Govt., and submit Certificate of Registration issued by
Registering Officer of the concerned State Govt. (Labour Dept.). The Cess shall be deducted from
contractor’s bills as per provisions of the Act.

For enactment of this Act, the tenderer shall be required to pay cess @ 1% of cost of construction work
to be deducted from each bill.

Two Packet System of tendering :-

For all works contract tenders requiring techno-economic evaluation, ‘Two Packet system’ of tendering
shall be obtained.

All works contract tenders valuing more than Rs.10 Crore, “Two Packet System” shall mandatorily be
followed, except in cases where it is decided by an executive officer not below HAG level for reasons to
be recorded in writing and with the concurrence of FA & CAO, that it would be advantageous to follow
‘Single Packet System’.

(iif)

For tenders valuing upto Rs.10 Crore, decision to adopt ‘Two Packet System’ shall be taken by the
tender inviting authority with the concurrence of Associate Finance, keeping in view the guiding
principle laid down in item (a) above.

(iv)

In case of Two packet system of tendering, for Packet-I Technical Bid, the level of TC to be decided
based on Face value of the tender and for Packet-Il Financial Bid, the level of TC to be decided based
on the face value of the Tender or the lowest valid offer whichever is higher. ( As per SOP part A)

44

Deployment of qualified Engineers at work sites by the contractor

Contractor will deploy one qualified Graduate Engineer or Diploma Holder Engineer when the cost
of work will be more than Rs.2.00 Crore Or more than Rs.25.0 Lacs but less than Rs.2.00 Crore
respectively.

Contractor will deploy two qualified Graduate Engineers when the cost of work will be more than
Rs.5.00 Crore.

In case the contractor fails to deploy the qualified engineer, contractor will be liable to pay penalty for
the default period as per Clause 26A.2 of the GCC (Ammended upto date).

NOTE :-1. Deployment of qualified engineers are not required for the contract of water supply,
transportation, hiring of vehicle, ballast supply and Zonal works.

2. Individuals having Diploma in Railway Engineering awarded by IPWE (India) shall also be
considered as qualified Diploma Holder Engineers and contractors for track contract works can
employ such individuals at their work site.
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45

Employment / Partnership etc. of Retired Railway Employees

45(a)

Should a tenderer i) be a retired Engineer of the gazetted rank or any other gazetted officer working
before his retirement, whether in the executive or administrative capacity or whether holding a
pensionable post or not, in the Engineering or any other department of any of the railways owned and
administered by the President of India for the time being, OR

ii) being partnership firm / joint venture (JV) / registered society / registered trust etc have as one of its
partners a retired Engineer of the gazetted rank or any other gazetted officer working before his
retirement, OR

ii) being an incorporated company have any such retired Engineer of the gazetted rank or any other
gazetted officer working before his retirement as one of its directors

AND

in case where such Engineer or officer had not retired from government service at least 1 year prior to
the date of submission of the tender

THEN

the tenderer will give full information as to the date of retirement of such Engineer or gazetted officer
from the said service and as to whether permission for taking such contract, or if the Contractor be a
partnership firm or an incorporated company, to become a partner or director as the case may be, has
been obtained by the tenderer or the Engineer or officer, as the case may be from the President of
India or any officer, duly authorized by him in this behalf, shall be clearly stated in writing at the time of
submitting the tender.

45(b)

In case, upon successful award of contract, should a tenderer depute for execution of the works under
or to deal matters related with this contract, any retired Engineer of gazette rank or retired gazetted
officer working before his retirement in the Engineering or any other department of any of the railways
owned and administered by the President of India for the time being, and now in his employment, then
the tenderer will ensure that retired Engineer or retired gazetted officer had retired from government
service at least 1 year prior to the date of his employment with tenderer and in case he had retired from
service within a year then he possesses the requisite permission from the President of India or any
officer, duly authorized by him in this behalf, to get associated with the tenderer.

45(c)

Should a tenderer or Contractor being an individual, have member(s) of his family or in the case of
partnership firm/ company / joint venture (JV) / registered society / registered trust etc. one or more of
his partner(s)/shareholder(s) or member(s) of the family of partner(s)/shareholder(s) having share of
more than 1% in the tendering entity employed in gazetted capacity in the Engineering or any other
department of the railway, then the tenderer at the time of submission of tender, will inform the
authority inviting tenders the details of such persons.

Note:-If information as required as per (a), (b), (c) above has not been furnished, contract is liable to be
dealt in accordance with provision of clause 62 of Standard General Condition of contract.

46

These provisions shall be applicable with prospective effect.

47

If any descripincies found in above paras, the instructions contained in GCC (Ammended upto date)
shall be correct and final.
GCC April 2022 enclosed for information.

For Divl. Rly., Manager/Engg.

North Western Railway, Bikaner
For and on behalf of President of India

I/We accept above conditions

Signature & address of the tenderer(s)

Address
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Annexure-I
PERFORMANCE GUARANTEE BOND
To,
The President of India, acting through..................oooiiiiiiii

Against Contract No..............coveevennnnn. dated......... COVETING......c.vvvenrnnnnn.
(hereinafter called the said contract) entered into between the President of India and
....................................... (hereinafter called the contractor) this is to certify that at the request of
the contractor, We.........cooovvviiieinnnnnn. Bank are holding in trust in favour of the President of India, the
amount of Rs................... ... (write the sum here in letters) to indemnify and keep indemnified the
President of India ( Government of India) against any loss or damage that may be caused to or suffered by
the President of India (Government of India) by reasons of any breach by the contractor of any of the
terms and condition of the said contract and/ or performance thereof has been committed by the contractor
and the amount of loss or damage that has been caused or suffered by the President of India (Government
of India) shall be final and binding on us and the amount of the said loss or damage shall be paid by us
forthwith on demand and without demur to the President of India (Government of India).

. We, (indicate the name of Bank)................. further agree that the guarantee herein contain
shall remain in full force and affect during the period that would be taken for the satisfactory performance
and fulfillment in all respects of the said contract and till the expiry of the maintenance period and that it
shall continue to be enforceable till all the dues of the Government under or by virtue of the said contract
have been fully paid and its claims satisfied or discharged or till the DRM(WA) Office, North Western
Railway, Bikaner certifies that the terms and conditions of the said contract have been fully properly
carried out by the said Contractor and accordingly discharges this guarantee.

. It is fully understood that this guarantee is effective from the date of the said Contract and
that we........oooviiiiiiiin . Bank undertake not to revoke this guarantee during its currency without
the consent in writing of the President of India (Government of India).

. We. i, Bank further agree that the President of India (Government of
India) shall have the fullest liberty, without affecting in any manner our obligations hereunder to vary any
of the terms and conditions of the said contract or to extend time of performance by the contractor from
time to time or to postpone for any time or from time to time any of the power exercisable by the
President of India (Government of India) against the said contract and to forbear or enforce any of the
terms and conditions relating to the said contract and we...............c.oooiiiiiiiiii. Bank shall not
be released from our liability under this guarantee by reasons of any such variation or extension and/or
omission on the part of the President of India or any indulgence by the President of India to the said
contractor or by any other matter of the thing whatsoever, which under the law relating to sureties would,
but for the provision, have the effect of so releasing us from out liability under this guarantee.

. We .o Bank further agree that the guarantee herein contained shall
not be effected by any change in the constitution of the Bank or............................ said contractor(s).
Dated..........ccoiviiiiinnin, Dayof...............oeil for. oo Bank

ACCEPTED

For and on behalf of the President of India.

DRM/Engg.
Signature of Tenderer N.W.Rly.,Bikaner
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Electronic Clearing Service (Credit Clearing)
Model Mandate Form

(Investor/Custer’s Option to receive payment though Credit Clearing Mechanism)

* Name of Contractor
FHETT T ATH
» Complete Address with Pin code

f e | qof T

Pin Code foq ==

e Bank A/c No. % @TdT ¥.

+  Type of A/c &Td T THX
» Saving Account ¥=q @Tar (i1) Current Account 9T @TdT
* Name of Bank & Address

& T 9T TS 94T
« LF.S.C.Code No. 31 t# e Y &I 70
« PANNo. U9 .

I hereby declare that the particulars given above are correct and complete and I agree to
receive my payment under Electronic Clearing System.

H =T FAT g o6 Surn fSrawor quiaaT 98l 8 ST Soldeliae e (T fHeed & sTeaiia qaarT o
H TgAd gl

( )

SHE/AATIL. % gEaTer

Signature of Contractor / Supplier

AETsd 40 Mobile  No. —-



- E-/26-27 -

Annexure —A-1A
Reference -Para 6.1 of ITT

(This certificate is to be given by attorney/ authorized signatory/ each member of
Partnership firm/ Joint Venture (JV)/ Hindu Undivided Family (HUF)/ Limited Liability
Partnership (LLP) etc.)

IIWe (Name), attorney/ authorized signatory of the
............................. (constituent firm/ constituent partner) and member/ partner of the

........................................... (tenderering firm) hereby solemnly affirm and state as

1. I/We certify that ..............cooiiin (constituent firm/ constituent partner) is/ are not
blacklisted or debarred by Railway or any other Ministry/ Department of Govt. of India
from participation in tender on the date of submission of bids, either in individual capacity
or as a HUF/ member of partnership firm/ LLP/ JV/ Society/ Trust.

2. I/We have read the clause regarding restriction on procurement from a bidder of a
country which shares a land border with India and certify that | am/We are not from such
a country or,
if from such a country, have been registered with the competent Authority. I/We hereby
certify that l/we fulfil all the requirements in this regard and am/are eligible to be

considered (evidence of valid registration by the competent authority is enclosed)

SEAL AND SIGNATURE
OF THE CONSTITUENT FIRM/ CONSTITUENT PARTNER

Place :
Dated :



- E-/26-27 -

Annexure —A-2
Para 5 of the Instructions to Tenderers
(Bid Security)
Bank Guarantee Bond from any scheduled commercial bank of India
(On non-judicial stamp paper, which should be in the name of the Executing Bank).

Name of the Bank: ----------

President of India, Acting through ......... ,

........... Railway,

Beneficiary: ..o Railway

In consideration of the President of India acting through----- (Designation & address of Contract Signing

Authority), ........ Railway, ..., , ... (hereinafter called “The Railway”) having invited the bid
for through Notice inviting tender (NIT) No.. , We have been informed that .
.................................................... . [Insert name of the Bidder]............ (hereinafter called "the Bidder")

mtends to submit its bid (hereinafter called "the Bid") .

WHEREAS, the Bidder is required to furnish Bid Security for the sum of [Insert required Value of Bid
Security], in the form of Bank Guarantee, according to conditions of Bid.

AND
WHEREAS, ....coeeveeeeeeeeees [Insert Name of the Bank], with its Branch ...............c........... [Insert
Address] having its Headquarters office at.................. [Insert Address], hereinafter called the Bank,
acting through ......ccccoviiiiiii e, [Insert Name and Designation of the authorised

persons of the Bank], have, at the request of the Bidder, agreed to give guarantee for Bid Security as
hereinafter contained, in favour of the Railway:

1. KNOW ALL MEN that by these present that I/We the undersigned [Insert name(s) of
authorized representatives of the Bank], being fully authorized to sign and incur obligations for and on
behalf of the Bank, confirm that the Bank, hereby, unconditionally and irrevocably guarantee to pay to
the Railway full amount in the sum of [Insert required Value of Bid Security] as above stated.

2. The Bank undertakes to immediately pay on presentation of demand by the Railway any
amount up to and including aforementioned full amount without any demur, reservation or recourse.
Any such demand made by the Railway on the Bank shall be final, conclusive and binding, absolute and
unequivocal on the Bank notwithstanding any disputes raised/ pending before any Court, Tribunal,
Arbitration or any Authority or any threatened litigation by the Bidder or Bank.

3. The Bank shall pay the amount as demanded immediately on presentation of the demand by
Railway without any reference to the Bidder and without the Railway being required to show grounds or
give reasons for its demand of the amount so demanded.

4. The guarantee hereinbefore shall not be affected by any change in the constitution of the
Bank or in the constitution of the Bidder.

5. The Bank agrees that no change, addition, modifications to the terms of the Bid document or
to any documents, which have been or may be made between the Railway and the Bidder, will in any
way absolve the Bank from the liability under this guarantee; and the Bank, hereby, waives any
requirement for notice of any such change, addition or modification made by Railway at any time.
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6. This guarantee will remain valid and effective from.............. [insert date of issue] till
........... [insert date, which should be minimum 90 days beyond the expiry of validity of Bid]. Any
demand in respect of this Guarantee should reach the Bank within the validity period of Bid Security.

7. The Bank Guarantee is unconditional and irrevocable.

8. The expressions Bank and Railway herein before used shall include their respective successors
and assigns.

9. The Bank hereby undertakes not to revoke the guarantee during its currency, except with the
previous consent in writing of the Railway. This guarantee is subject to the Uniform Rules for Demand
Guarantees, ICC Publication No.758.

10. The Bank hereby confirms that it is on the SFMS (Structured Financial Messaging System)
and shall invariably send the advice of this Bank Guarantee to the following bank details —

IFSC CODE SBINOOORAIL

IFSCTYPE BRANCH

BANK NAME STATE BANK OF INDIA

BRANCH NAME RAIL

CITY NAME NAVI MUMBAI

ADDRESS SECTOR-11, CBD BELAPUR, NAVI MUMBAI
DISTRICT NAVI MUMBAI

STATE MAHARASHTRA

BG ENABLED YES

11. The Guarantee shall be valid in addition to and without prejudice to any other security
Guarantee(s) of Bidder in favour of the Railway. The Bank, under this Guarantee, shall be deemed as
Principal Debtor of the Railway.

Place............. Bank’s Seal and authorized signature(s)
[Name in Block letters] .........couuu......
[Designation with Code No.].....cccceevverenneee
[P/Attorney] No.
Witness:
1 Signature, Name & Address & Seal

2 Signature, Name& address & Seal Bank’s Seal

[P/Attorney]No.
Note: All italicized text is for guidance on how to prepare this bank guarantee and shall be deleted from
the final document.
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Annexure —A3
Reference -Para 10.2 & 17.15.2 of Tender Form (Second Sheet) of Annexure | of ITT
Each Bidder or each member of a JV must fill in this form separately:
NAME OF BIDDER/JV PARTNER:

Annual Contractual Turnover Data for the Previous 3/4 Years (Contractual Payment only)

Year Amount Currency Exchange Rate Indian National Rupees
Equivalent

Average Annual Contractual Turnover for last 3 years

1. The average annual contractual turnover shall be calculated as an average of “total contractual
payments” in the previous three financial years. However, in case balance sheet of the previous
year is yet to be prepared/ audited, the audited balance sheet of the fourth previous year shall
be considered for calculating average annual contractual turnover.

2. The information supplied shall be substantiated by data in the audited balance sheets and profit
and loss accounts for the relevant years in respect of the bidder or all members constituting the
bidder.

3. Contents of this form should be certified by a Chartered Accountant duly supported by Audited
Balance Sheet duly certified by the Chartered Accountant.

SEAL AND SIGNATURE OF THE BIDDER

Certified that all figures and facts submitted in this form have been furnished after full consideration
of all observations/notes in Auditor’s reports.

(Signature of Chartered Accountant)
Name of CA:
Registration No:
(Seal)
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Annexure —-A4
Insurance Surety Bond for Performance Security

Name of the issuer of surety bond:

President of India,
Acting
through.........ccocienee. ,
North Western Railway.
Date ...................

Surety Bond NO: ....ooviviiiiii Issue Date:. ...................
Amountof Bond: Rs...............ccceiennn. Expiry Date .................

WHEREAS, In consideration of the President of India acting through ........................... (Designation &
address of contract signing authority), North Western Railway, Bikaner (hereinafter called "The
Railway") having accepted the bid of M/S XXXXX hereinafter called the contractor, for the work of XXXX*'
under invitation for bids No. XXXX Dated XXXX , Vide Letter of Acceptance NO .............cccoeeiiinininnn.

AND

WHEREAS, the contractor is required to fumish Performance Security for the sum of Rs. XXXX
(Rupees . XXXX Only), in the form of Surety Bond, being a condition precedent to the signing of the
contract agreement.

WHEREAS, we, (Name of insurance company) hereinafter called the Surety,
acting through [Designation(s) of the authorised person of the Surety], have, at the request of the M/s.
XXXX contractor, agreed to give Bond for performance security/ additional performance security as
hereinafter contained:

1. KNOW ALL MEN by these present that I/We, the undersigned [Insert name(s) of authoized
representatives of the Surety], being fully authorized to sign and incur obligations for and on behalf of the
Surety, confirm that the Surety, hereby, unconditionally and irrevocably Bond to pay the Railway the full
amount in the sum of XXXX ( (Rupees XXXX Only) as above stated.

2. The Surety undertakes to immediately pay on presentation of demand by the Railway any amount up
to and including aforementioned full amount without any demur, reservation or recourse. Any such
demand made by the Railway on the Surety shall be final, conclusive and binding, absolute and
unequivocal notwithstanding any disputes raised/pending before any Court, tribunal, arbitration or any
authority or any threatened litigation by the Bidder or Bank.

3. On payment of any amount less than aforementioned full amount, as per demand of the Railway, the
Bond shall remain valid for the balance amount i.e. the aforementioned fult amount less the payment
made to the Railway.

4. The Surety shall pay the amount as demanded immediately on presentation of the demand by Railway
without any reference to the contractor and without the Railway being required to show grounds or give
reasons for its demand or the amount demanded.

5. The Surety Bond shall be unconditional and irrevocable.

6. The Bond hereinbefore shall not be affected by any change in the constitution of the Surety or in the
constitution of the Contractor.

7. The Surety agrees that no change, addition, modifications to the terms of the Contract Agreement or to
any documents, which have been or may be made between the Railway and the Contractor, will in any
way release us from the liability under this Bond; and the Surety, hereby, waives any requirement for
notice of any such change, addition or modification to the Surety.
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8. This Bond is valid and effective from the date of its issue, which is [insert date of issue].

The Bond and our obligations under it will expire on XXXX (Expiry Date). All demands for payment under
the Bond must be received by us on or before that date.

9. The Surety agrees that the Railways right to demand payment of aforementioned full amount in one
instance or demand payments in parts totalling up to the aforementioned full amount in several instances
wilt be valid until either the aforementioned full amount is paid to the Railway or the Bond is released by
Railway before the Expiry date.

10. The Surety agrees that its obligation to pay any amount demanded by the Railway before the expiry
of this Bond will continue until the amount demanded has been paid in full.

11. The expressions Surety and Railway hereinbefore used shall include their respective successors,
administrators and assigns.

12. The Surety hereby undertakes not to revoke the Bond during its currency, except with the previous
consent in writing of the Railway. This Bond is subject to the Uniform Rules for Demand Bonds, ICC
Publication No. 758.

13. We, the Surety Insurer, further agree that the Authority shall be the sole judge to decide as to whether
the Bidder is in default of due and faithful fulfillment and compliance with the terms and conditions
contained in the Bidding Documents including, inter alia, the failure of the Bidder to keep its Bid open
during the Bid validity period set forth in the said Documents, and the decision of the Authority that the
Bidder is in default as aforesaid shall be final and binding on us, notwithstanding any differences between
the Authority and the Bidder or any dispute pending before any Court, tribunal, arbitrator or any other
authority.

14. The Bond shall be in addition to and without prejudice to any other security Bond (s) of the contractor
in favour of the Railway available with the Railway. The Surety, under this Bond, shall be deemed as
Principal Debtor of the Railway.

Notwithstanding anything to the contrary contained in these presents,

a. Our liability under this Surety Bond shall not exceed XXXX ( (Rupees XXXX Only).

b. This Surety Bond shall be valid up to XXXX (being the date of expiry);

c. Unless the bank is served a written claim or demand on or before XXXX [ date of expiry] all rights
under this Bond shall be forfeited and the Surety shall be relieved and discharged from all liabilities under
this Bond irrespective of whether or not the original Surety bond is returned to the Surety.

Dated .............. the day of 2025
15. The Insurance Surety Bond shall be verified by sending mail to [customer.care@sbigeneral. in].

Place ................... Bank's Seal and authorized signature(s)
[Name in Block letters]
[Designation with Code No.]
[P/Attorney] No.

Witness

1

2

[Note: All italicized texts are for guidance on how to prepare this Insurance Surety Bond and shall
be deleted from the final document.]
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ST ST AT UL ZEATAL HA 6 (o]0 FeH gl greAiten, 21 (THE) &A1 & A2 At <40 &
oI, FTHT UAT ST g9 T g & 22 F i § 12% YT a9 #7 ST AT v
SITUATT| S6eh STATAT, ATQ L o HaATad HrATad | 60 o &7 &7 srasprer =Friva /am Srar &,
T ST T Toad I dIS{t STHT FHEAT TR AT ST FahdT B

v gff ATl §, I SHAT TAAT AT 219 7 arirg & 60 faai & arg off srufera s
STHT ¥ | At T2aT &, a7 T e FHTE 3T ST 9T gl

T2 STqae F9T 2l S1aT g af od 39 (W srqaer & o aiet gear oY S6a &l aF
S T TTIT T STod el T ZHQTE T, ST SR GTS(T TTT97 % 37T R

i et [feame F aTforey sfiT SRT 63T & dgd = A1id ¥ Hae= feramr
(STATSITIT) FTT ATAT TTH TEIEaT o &9 § Aq G107 & ATLTT I T T GLAT STHT Al
#T g, AT STATSHIIT T TH AT T FAAT &f 0T

THEHA ShaTL &l 36 &M & (o0 I FEaT § 907 o & Fi=a &7 &3 smom

17(b)

Thel Sl ol arell {3t & & forell ®0 & fAsuresT Rk yeqd Ham St Jo
3 Hed 1 5 gfaerd grafl

& 1Ky T 16(4)(h) *® ATE Ffafen LT T
Tz fordt arefterar it 3gga a0 ¥ [AfaEr wiga gar g ST B e o & F:9 8,
T FTATETAT GIT A (30 STAATE AT TITh TEITT LT STHT ol STTusiy -

AT ST AT & % § 339d Ffa s Ta9ie T (%)
0 7 5% (afed) a=| I
5% & w9 5%
efof@a & & fdl oY &7 &7 -
() Tha STHT
(i) AT S LT

(iii)

FHT FTHET Fi€ Aqae T4 (STETET 2022 FT THT-X VI 3T T FTTAT)

e - 7t qurar i fAfr F@rs St 2, a7 FAET FreErar w1 /ISET 97 ST JiE A
THTTE F Tgor feearid ST FHET Sie/AAT S0 THET Sie/TAT T4 LET, ITUh [0
T TRt off &9, ST AT 2T

(iv)

T & | 5 TAT FH IT T A F(9€ Aigd TR Tl

V)

AT o el ot ST = ATfortsae S g Toqd SaarT seer 3 fHiE gl

(vi)

Tl AT Srefee ATMISAS S G ST T F10E AT STAT THIG

(vii)

T I T9d 9% § FIS STqT

(viii)

TS T9ad 97 | 4T

(ix)

e T LT AT A

x)

T T TET STHT
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(xi)

Y TAT A0S

(xii)

TSI T&F § 5 A9 FF AT sifehd qoF ST AT w7 g, ¢ IfAe g8 THO-97

(xiii)

Fi¥. Aee A yavae, ST TS o9, SRt & 987 § ST U o7 3% (07 972 Tga) ot
T T AT TRl T 2

17(c)

THIA- AT B o TSATT TR STAT AT ATl GIT, HIAaT HE IL ZEqTeAT F Igel
THSITEe T ST T STUAT| [SITae AT 13 qordT &t (ot & 60 &7 918 O it 92
I IT T qUiaT F STafer RT F@Te STl § af Hiaarhdl &l HEquidr Hf ael ot & 60
e e g Fr fAvures T JeaT arw gel

17(d)

ShaT T TEQT [T ST ATeAT SISt T JoF 4o SAqa el GoF 9% Ad1d g oY G A
T § 918 % IIATE 6 FIU Tol T

17(e)

fAeaTae T, FEH ATy FIRT S OIaT-SHT0-05 & e 9 F1d 6l Aiidd qurdr &
T2 ToF=h T STUT TOAT THI-95 § Ioai@ g o Hiaarehdl § g% 98 & Sqrusi=a®
T H FwF O F &FT g1 TAT STHAT ST L F1F T 00 STLEAT Tty il qoiam
TAT HiAETHAr & I qI-FT THT 9577 % S 9T ATeqH &9 & 99 21 % 9% ol
Tae<h =l STTUAt

17(f)

STa St ey AT ¥ AT STar g, Aad & o uger ¥ ST A TE TG A & AT
ST

17(9)

o fRafaat &, @fEer & swavia (\@feEr F7 F Gl o7 =raeaT & aresE/fAETr o=
FEEAT % I 94T et qag %) AT & Tgaid e i % ghae g, Soi=aT 394
FATAT TTATEH TTEET & A=q9Iq Fls JTAT Al FH:-

Ffaamhal g7 I9Y RU Sqa MoaTed THel &t q=2rar ag+ § Awd g1, =9 Fafa §

TSNTAAY [AoaTae TEET st T 797 7 I7aT T 96dT

(ii)

HTeraTehal gTET ATEA & TP &I, SOHAT G T A9 FT A" AT o0 ST & T4
30 foAT % srea¥ AT w2 # A e 9 R e F forw @teerrat g agafa &
TS BT IT ST T o Tohell Sqeraeell/9rat & defie fatatera o wm gn

(iif)

A T OTAT % @E 62 F qgd HeTd IT TE AT 311 T&T 2

17(h)

fAeaTas T afve gerud-1 % SqgETe g

18

AT STHT AT

18(a)

T S STATAA TI197 AT o7 T 5% T

18(b)

T STHTAT AT T gt g dh aeell it & foret 797 % 6% T 2T F g

18(c)

SohaTe EIT oAt TAfeaT & a7 ST #i7 T AT GLEAT il Share gIT Aqad *f a7 3

SRR | I & forw geam & e % &9 § Tod g7 a9 1@l SO / AT ST
FI0d T, TS SHATT ARA F AT ATOTSTF §F o ST qha AT TTATE0 STHT THIE AT
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AT & AT AT §F & TS 5 el are, O LT STATRAT Hl AT I
FTAT o TLTEL AT I STTEF STHT FLAT & LT, LT ShaT Tl STt GLEAT ATTH HT T
AT STHT T AT LA SHAT T 70 IT T 6 AT ATOSTF SF F T qrare
STHT THTE AT STE I aTfortsas d@ A SRaAT & ST Aaiade g S Tl aie § ST iy
ST T &, AT e I 3 6% T 3T & TEA 0 AT Tl gl ST dqh T STHTAT 197 THA
T 2l ST

T T2 AT T FFAhal sha & T8 H, Y9 dfad "dRrSe (oo IT Share wl qIar &
oo = foreft T Trfer 1 orae 9T T geRar g dTh 39 d¥g TET s Arer (TS AT 6
HTEAH | AEa 1 Tfgd) 10% o ATee 7 21| T8 FT T oA

AT STHT % o7 AT i T sraRaadiy 9@ et & § @3and Jarer e 60 &=t &
it fafsr 9% 39 gt o 79 8T odt & @< 17 T T 17 &t & aqar ’ku w
e o TAwaTe & e UT GHI-THT I J@Ts SATUN | TS FTl

I ShaTT GIT T H STHT 6l T5 LT STHT AT SHaX & = g (9df g qGa &l 15 AT
SHATT G A1 ST T (W) & ®T H AT &0 Te, AqE=d aroregs &
HARAAATT doh AT F1€ % TaT ShaT< Hl ATIE/ATIH AT ST ThaT g S Sl (24T,
SHH G Ugol | ITAsd FLEAT ST o F<1a< AT I A& L1 F o1 STHT 63w ST &,
F9ra T, T & FF oA & Aqad §1 50 FE, Tt F Iusd LT STHT i UHT aroEt /
ATIET T SATATT QT A qTH AT TG & TaL AT ITH ATeH T & A9 | gl 50 F:E,
TEol § IUTee FLEAT STHT sl UHT ATTET / ATTHT 6l AT A AT T 2

18(d)

T STHT T ATIHT: 39k 39 &2 (1) § sfeattr qean swr Fefel % @ O ame
T SHETT HT 9T9H FT &7 SATUAT

() STETET 378 2022 (srera=r wentfar) & @€ 51.1 % STIATE AL HT HTTH TIATT AT

(&) faw ATE TR T AearEd 41 ST gy T61oE & @ #7 Shae 98 F
AT T2 & 37

(¥f%) STETET 7S 2022 (srera daifa) & @2 50.1 % T T@L@Td AT hl FHIE T2
ST T@2@Td STH 9, S AR 271

18(e)

FIAT FLEAT ST GLAT STHT AT AT & Tgd Shal¥ &l F T 9T Flg AT aF gl g,
AR LRI STTasiaai 1 SHEET & {S9-8< 16. (4) (1) F Fa¢ 17 (31) F T F T
STHT T3 17 81 T 2022 (sreraer &anfa) | SH 92 Ao SATST o 979 <F gl

18(f)

SHATT T JRA - 7 Faw =7 & 50 Fg =97 T =fyF F fAsfia gor F [y
FTEATAST | 9T B & TG AT 7 8, T T SHaTE & A ATHIL, AT AT
AR % ® T H FIAE FHATN ST ARHAT 9T AT 770 FUICIREREIEE]
FTEATASIT H FITAT AT gl UH AHAT HT AT A TGl Aqad 61 AES G 9Oav
{STTT 378 2022 (srerar daifara)} @< 46.4 H i aiie & g i St
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19

SHITT T T F HIL A A7 FAei<or-

T SHaATT T T o FHIL0T AT g F &IT ST 8-

19(a)

AT STHT ¥ ST w7 oft =7 o1t % @2 62 (1) % q2d aqae 1 7 a¥g & 72 %< faa
SITAT g, a7 Sqae & dgd Yoad & 918 Tgol d HISE qLAT STHT &l Sfed HT (o FT ST
EIATTh, T aat & @< 62 (1) F Tgd Aqad Dl SA19H T F IT AW H TF Fd Al (ofT H,
AT STHT &l STed Al (hIT SITUAT|

19(b)

Faforfea Rafaat &, 37 it #1 s s fow |@faeT & §aiq 9ra & g9
Afera g, foaTaT MEE & siavid SSaT &l aaT dal HMT (Hfaar e #§ T o7
TS % Tid qag & (a1 A7/fE= 7 F2d gu)-

T ST TRTY ATHTT SHATT o [HEITEA LT T20aT T AN F= § 6w T 9% Shaae
ouf THeITEH LT T T T JTET FH |

(i)

HTSEThdT STRT AT o TPATT T FI 6 el ITe/HTL AT 916t A TAT-HZHT AT
et T i % A | S Tgd 92 S+ T 39 39T & A1eH &l qi69 &
30 feaq & v |

(iii)

ST.HT.HT. it ZaeT & siauiq giaar & Heiia/AEd gF 98 T MoaTEe TEr Sted Fiel
STTOAT & qUIGET AT o AT il 3981 9% R |

19(c)

gTaiteh, HYed |iaaT & AT § Y9 & I[a1 6l agatl , SaH &9, SAET ST 997 7
Hfaar # [Heured TR A7 Sl gy S giaare & qr9e AT Aeara
ATAAF I TT Tehl ST TRT & 3T SHHT ARGTHRLOT TohAT ST THaT g1 THeh ATAITH SHh
T % ¥ A Twrse oot &1 10 Iiaerd smaeas g 9¥ Heeq 9iaar & ar9er Tod T an

FEEAT o TorT TahT ST FhdT 2

19(d)

HT F AR (M) FT IATAT: F0F F T 2 / I T4 % S1aq =720 §, T 562
FIH 6 SATAH T &l T F | AR Tgar ¢ oY 19 & UH Z &7 ToF HHd 8§ Shar &
T oI2rer & 912 AT 14 (A1g) &A1 df Tq-S=0T Aeq 6l 94T & 978, 9 Aq99 o7 &
5% T, SSNTAI< 9 & UH B (AR 1 Sq 6 @t/ o as6ar & { aqag %
SATETL- STHTHT 3T 2022 (srerar &9ifaa) & VIIA}, TT SSMTHA< a0l 17 g o6 -

(1) 1T 6T 7 g T SABANST (T AL T & 5% Th) Aqael/FH Al THAATLEH T
T H qEAT g,

(i) =7 T 9T SAqaer =t GATH / SA{F o7 Td/wd B § 76l 5 i

(ii1) = TR | UH FAT & FoIEd & o0 AT ATa < ARt 930d Tal g T $ie
ShaATT o AT STAT F TEA I ST T o

ShaTT I, T q9T |, 97 USHI(TT) F ATEAH q TH a<g & ArhAle U T0 FTF F
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fAeares it fAfer o amra & a # 0T g giea BT Stroam (ST s 2022
(sreraT Eanfara) o AqaY-VIIB & SIqET} | Aere o0 T T & Heared § =9 T a7
AT AT =, 912 & @l a1 shae & o o <F i § aga A Srow, ofe
AT § I I ALl o Go | A& Agl Tl AT FqA o [HoITET I =6 qg
ATHATTSIT T IS AT TATH AT RIT| IUXTH IToATd FTIT 0 IATLA 6 Gl § ShaTe T
Fls ATAT A1 g

20

/AT AT T HfaeT-

20(a)

gfe R aTeET w9 & ol arfie i [feer s #72 F are ar swenr Afaer &
THd & a1 T & AT g, Al Yad UHt HEar Ff /o199 & T § Aqa 6l q1h
AT 91dt & @< 61 % dgd THTH HIAT SITUAT, ST q (6 TR T9AT 6 SIa w7
AT A Fl TR TEAT gl TS Tk UFhed HITh (ATaaT STHT Fd & a1a 97 Hfaer #i
TRl % qT2 THT T ATAT &, af Lord U AT 7 75 / a9 & €9 H Jqa9 @l g9
HTHTT 91 F @< 61 % dgd G AT S|

20(b)

qTaT A AT greaw O St arfe S| et o a&arast &1 T 3 il GAAT aonrd g
1 forfara &9 § <7 STosft, UAT T F%9 9¥ 356 qearasil & arere g7 v w5 Ry off #reare

* forg Terer it 1 e 72 2R

21

fAfaer fir =<

21(a)

T AT H UGS A7 T GIHAT T FL TR 6l GTHTT FEAl ol a2 § 97 gariaa aiaadi a¢
e & 9T TR o T Hay # Yo G oft 3 A fAE a9 o @ ot
o Fig 3T @ve T d8l ¢ ST a9 foh adreet § TY 3oeid 1 2J) |

21(b)

fAfaareal st =% 72 sgro #fe Yo yomae 5% w9 w/fEew odt F o amat w7 w@r
2Tl THT aTar, TEFHCOT T G TEqTd ATIH o % qoF qgl gl S MiEerwdl 9 T&ara o
AT T ATQ Fg ATAT FILT qF & F FH 27 |

21(c)

TRT ST 92 Afaarsat a2 #7 =Euer T&qd H4 |

21(d)

T, TS, T S TAT e AT ST LR T ST R T TC A ATl 3T
I A ATEETRdT 8T FO | ShaTe & ASGL 9 9THdT & uH et ot &3 &7 s d
TRl T |

JATES AT AT o (70, Gt a0 & 77 SIS THI07 95 T5qd F3d T 51 H1d T Bledd
[EEEIRUSIERER IR

Note (i)

AT SHUAET FTAA & ASIA-1| & ATHL THH Fivede I GG i AL AT ST

(ii)

FHI-FHT TT LAY/ HATEd TR GRT ST STUHel wd U4 HaH dR] 2R

(iif)

ShaTY/ATI IR 1/HaT TETAT/ATET IAT FH &l SHUHETSEUA (SHUHET Tg=Te 7+a%) % dgd

[N < o
CISTECE ST
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22

fAfaeTd seqa w39 § arETr:

22(a)(i)

fAfeaT I5qd 3 & 9ge, Rfeamse #1 413e ofiT F1A7 % TATH & areatas a0 § g
T HQAE AT ST, o6 F7AT 6 FoaTee & 0 o arett asit ordi &l e ¥ T@T S1av g
Y a8 0 | Y99 Far g FEEr g w3ty € oiw SSiteae i /qer |@qie ® forw st
T A o ToIT srqarer it 919 STHTT o1 (ST o J1= T2 @ear 23 # 3feateq 8) F @
-37 § AT % ATATE qiT qTaelt 2

22(a)(ii)

el F AT 3T 4T X Ata=aw, 2017 (Fshuadt)/ufed a1 $iT Ja1 Fi¥
gfafaaw, 2017 (EUESUEA)/ET ST &8 W9 AT 99T F AraEEw, 2017
(TETSTTEE)/EETaT ST % TS & AT T & i smaem= it it = w00 qar 7
At (TEsuaer) W, ST & F% / 57 9 g0 Atagi=g 7T @1 ) siT 999-
THT I eI 3T Aol oM & 9ol R #2| Miearrat I8 giafsa war & a2 &
STYT TIA THT I ZIT GATAT SAUS a9 Fiee (ATSrdl) HT QT a1H 918 F7ar o7
T Bl

22(a)(iii)

e e St Fietuad/arsfrrad/adstuad/mastoad safafrg 7 qga dastigd
g & f™mw Suwr 8, agEd #® TR & Rd 918
HISHUHE /AT S TTaE/AE ST UHE/TESUHET SATe=ad & qgd smaede o7 &awon & a1
SHTUHETATE U TEQA T, S8 [&9AT1 File SFaTT dgl Tl ShalT &l ST (a7l "afed

TTTEERTEY ol AR SHTUHET STHT e o o0 e Sreaame g

22(a)(iv)

e T HEEmERE HSTUadr / Aesiuael / TESUacl /[ TaSuael Afa=ad & dgd
USTTehd giv & oIy S¥art 981 8, a1 Yod Rae JTel §ehi=sH (ALHITH) F dgd qa &t
H AN STTUHET FHIIT S HaTerd ATTEeRToT &l STHT T

22(a)(v)

Tfe AT Yere % SHTUAET TAYE S e 1 FT ATt gy A= sfoafer st &
AEATHRTY/SATATRTT L (AT SATAT g AThA Tgl qoh I Al . ar Shard AT Lofdl &l
Soadt F &9 § wohe it T8 iy arr §

7f srferTat ZTeT IS SATS X SMAIAT ATAT 4T BT, FT AT e % forg /
AT g |

SHETT GIXT TAT/ATAT ATATH AT TR TT 8,

sfroadt fee arfaer 78t FeAT.

AT A | TG SHTUHET T SATERTAT Tl SFTATT 7 FLAT.
SHATT I AT AT 15 AT - STTA,
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AT A Share TAgeT A1 Yod &l (el o e aeft Thamet & i s
Y gTfed Taw & forg agwd g oW sa9e S iee % 10T g aTaT TaaTe 3
TRt aTeatas o Safad o7 39 3T g1 ATl ATLA T <oAd I gIe aTel THT THATT TH
B AT SHUHET 3T HATEd AT o TTALTHT T FAATAT FlA § SHaATC FIT (ARl & T
T I T 7, AT el Y Foreherd T F e u= a7 I I gI aTel AT Lad g7
T I TGATE ITAT, HIAT HILATS, HAATG, STTHATSIT AT STTF T GHNT &F T2 gl Shardl
R weft: AT Yot g AT oA &0 STfe T TS Feqal 3T FaTel AT T 6

T Sohar &l A o ST arer et oft e &1 e e stro, 7fw srafdenar
et oft STTOEET FTA T FT T-SATATAT HLAT &, [oTaH - aTeA | 9T gl
SHuedt Red § =TT st RATTET| UHT ST SHuael F & STaeTdl & Jqare i &
S AT ST AT o FT AT T SUASHAT F T8 ST (6T ST

2200 rar Faeft et T et e A ¥ o T & S 2, A7 S G sfaarE & o
Tl o ToTT AT T § SATeHa ATk G M TaT 9 gearery Ry S|

200 vy fferarat grer R T R o geaTeTaT A1 SEe F e F v 6 A e
H qigad & o0 ared Jgi gl graiis, T8 Itud HAT Td1g I F3A 6 918 U
HEATIATHT ¥ TRadd| Hl ATIAT & Tl @, STl AR Shard § a9 i S|

2 it oy et 3 o

23(a)

S T AT % THAFd (@l § Tof Al T a0 A7 3297 FAqad il GrAT e f@Faw (Ff
TS gl) adt sfi¥ fafaaert i == & aro-a72r =0 a8 & fAwar, Feaw, =9 gaat & @< 42
(T T = 97 wear 33 # Ifeatad 8) F AqaT el &A1 ST ghar g, FHI, Fwerdl,
gfvadd a1 aRadd T Sl SATIRAT ¢ T(dged T97a ST 647 S stefteror sfiw =,
Mg &7 AT ST Fa¥ Fd & ol FHaAT SATUAT |6, e, Ted, TwEd, qee,
Rt "efar, 7=, onfiar wiew, adst, 7=, 9, <Fhd, 924, g2, TIee, ITH 3T
FIAT T SAAAF THT ITHLT S HIF o6 U7 AT A2 d, UH Hl GISHT Lod G SHaT Al
g FohT ST aTer argarer ® fAfee Ssor, 27 a7 araft, asft et w7 o 9aei &
T, TEETe ST geT, U AT, TehTer seaeT, afei T, 9 e g, srfa=e % forg
Tsft THATH IT JIASAT, FIAT o HEATEA G STAdT AT HHATRIT %0l GLEAT & (7T Tt
TTUTT A 2FaeTy, =9 fafew & o adft wa=gar 6w Hirar saean Aaifa & s
TRl g T ZIT, Ot 1T i T9ET 3 a9ft 3w ATt & i, a0 ST @,
I AT ST Aad I, IS FAIE, THT 8o o, LTeel, T 3T Al &l ddg
&7t AT T e Afaraer 3 oy gemas iy, SeaATet 3T w18 F oy argtd v e asf
Y AT AT FASAT AT GAT & Had H e AtERA & 3w, e o e
SAETIT B AT & AT A & (el ITALTT & qgd AT HEITad & Heel § T ST 95T &
A AT UH AT 7T ATREAT [ T ATREHEHATT ST A Aaen § & €9 F 2 At
LERL
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23(b)

AT, ATe F0 ey forg Sfroadt o8 wisgar SiroHdt a1 3usha 1 &% | g 1 Tt §
T HTF AT T e AT FHY/ITRL AT @A df [rT F a7, dfhd qf g il 9
fafar/qot g it fafer & fiaw @< & q8q F@/ET SA1ar 81 17 ST 177 3T 396 918 Shard Uy
TN /ITH T 3T qIATT FHAT &, SHATL Tl TIATT 2l T 1L 30T TTATT T SO

23(c)

THE AATAT, A(X FF Aqael & o7 SHUHST 9¢ HIS[ET SHTUAET JT ITHL hf 340 § FHHT =l
ST & A7 1 e 9T el |7 /30 & [fEET @ i arie & 918 &T G130
TETIT/EeT ToAT STaT g, a7 T T § FHT ShaT< & (oAl & g sl STusty/ gLer ST a1
AT TLHTL 6 TTH ShaT &l hls 7 THAT|

24

EUELEEIEE

ATATINT AT GS: 72 Bt off 7977, =7 srqae it Feawar & 27, =0 a9 &
e FreT oft aTRie = frdT T 7ef g7 o7 A7 SAifors &7 & Y=o F T o I, e,
TSI 93 % AT o HILI LT AT fEefad AT SITUAT, AN v T, JIehiE, N &
T TFET 3T AT, EFRe, AgMT / HgTHIRT, g2aTd, qraraal a7 AETd & &1 (T
7T, FTSATAl * ToT0 HEHT) T 60 STIaT &, THT et off =rear & g it g=er et o 7er
ST QAL 0 &F SATAT § 9 Aed i &l arerg & 30 &t & fiay, UHT Jedr & H0 Hle
AT TeT TH ATHY FT THTH FLA FT SHATE Al T 3 T 51 37 TG  T-A@0 IT 29T &
T % Ty | AT S 77 % 919 qEL 6 (FATE THAT T s Qa7 qal g, S =9 dig
T HEAT & THTH g7 AT SA(eacd THIH gIF & 918 Tqad & qgd FIH Toq H S(oq [he o LK
TR SITORMT, 37 SSIAAY &1 Mr o &9 TR & 9% FohaT 13T ¢ 37 A=, sitaw e Hey
ST AT, F97d o6 TS = Aqae & dgd (el ot area & 7 a7 AfT J=9i= T 120
AT & srferes ot srafdr o forw Uy FoRet o1 et o 1 et A7 fAetad BT Srar g, ar
Frs ot 787 O Ao U2 AIeH S S il THTH F 9T gl 377 947

24(a)

F, a9 |, [faar g=91 § [ s@fy & dae a9t Y6 § @ BT ST aeq+® ¢
FAIF THT AT T T gl SHaATT Al Tg EATHT Fd & o0 & Fax [giia 97 +
frae a4t 938 & 19 T BT AT, SSiiae f  qfE F o R siw fgfag w e
TG AT ATALTHAT GRIT| TEARA I T LA GIT SAqael il ATHTH T o6 ATHTT FLATS 0l
ST AT g- AT 2022 (wrgae denfe) THT-THT IT G| Share &l Soii=a< AT ITh
ST ST & A1 e a9vad § A1 & FOI1EA 6l ST a9 FTigul

24(b)

FT TI U G125 HLITeA0 Tores FT T@XETd eo(l=a¥ 7 39 JiAfaier grT fohar Sirar g
Sad Tehame ST A1 3% giamte grr i 78 2fFw afEteat o gearew w31 & o
T ZRIT| ShaTT &l ATee Aeor Thorees # T 70 [aer 7 ead § T@aT arae7s g i
ST T % AT AT FEAT AU ShaTe &l ST 0 T 97 97 arfs 1 w9 9%
T ¥l § 38 IS ahd ad 9 T g
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24(c)

ST % @< 17 (T) % q8d Aqadl § G877 7 faeare: aqad # et oft sraeashar & stefiq
FTH o TR AT TR AT 880 &l X7 % | 98l Q2T il & (o0, Shal¥ 03T a¥g | 37 ofq
H I FH F G FA0N TS H AR (TH GeMeai = qre7 a7 & 26 sqae = odi &
Tea Maford AT ST FhaT ) e § &1 (afy A7 HEfoiad @i & dqare [eand farsr
deh:

24(c)(i)

TETTET o T AT 7% 1S "ofve 1 sweer oy wor &, Sem srfvear # a7 §
F o TRATT § AITdH & & g ol g, qT STqael il GHIH f qrirg & var feeare =am
ST THAT g ST ATHIAT FT1 I THT ZraT & THEH AATaT, T9qd o Soha® aiig & U
TAFaTE T A FLA o (10 STFHETT T STET o SIaeas JHeAT ST T § ofe gl SEaT
LT 3T BT

24(c)(ii)

T % TorT fAwam o AT SHa F FI Al 8 A(< Sofi+aY i T |, T 6 FHATT]
T TS FIT IT-GE (4) F dgd [HATrg d+ Sehare g Fhet ot ST J7 IUEAT F FT0T FH1F
FT Tt & et ot 55 337 g2 81 ST o 2022 (sreraer seitfea) 3 @< 20 F AT HA I
fAeaTiad w3 & ST gy w7 BET 981§, AT e 9% Shard 7 Y901 aeds &9 9
9T F7aT § AT FHATEr & FHIL T I8 FIT AT TEIET HITOTRT AT ATASI AT TTTEHT &
AT 378 & FIEOT AT SHA 6 AILAH | T=AAT IqH gIaTl g Tad &l 9 e AT SS9
FIT IIEFT 4T § Fled HeTeddT T Shald & {dd § AT q97 § Aa9qF Haer arg
Tol 21 & TR sT ek forw 399 99w &7 & SSifHa a7 39 stfeera gfaf=te =
forfaa &9 & saas A grm U Bt ff JedT % Fer <35 g9 97, Shar i 15 &4t
F fiqy it & forfeaa =9 & qifew < var g a2, e e of 337 &1 &9 F2 a1
3w FLA F T ST AT HAAY T FI AT FH AN T8 F o S aa iy
S & ™0 98 99 Fg FM S ST I=d T H AaeTH g1 Gl 5| Share S AT &
ot Ioor T qohaT g forae o 1 § <& g i G973 8 3T 997 & araeds fawae &

T 9@+ & o arey grm

24(c)(iii)

T F FICOT 4T F T AT Yor gy feft o frrerar o 39 A Rufy § e
T FTAT o (FOITEA % (o0 aeTah ST HT FHeoll AI9T & [T AT FIAT 'l L& FLA & o0
JMFLTF AT & AT AFITF ST T&TT ¥ o forw AT fA<er a1 Yo gy et s reor
H ge Fls o= <L, ar uHt faherar am < TRt ot a3 € gy A THiEd a1 @ad qgl
FEAT AT I AT Al TRATAT gl BT AT SHATT Tl THATT AT AT T HaTE Aol
BINTT, Tehed UH TRl W1 JTHCT | AT §, Tod UH [@Eedqre 37 qordT [afe o fEedme &l J9i

T a1 g o ST=a /1T ST "/ 2
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ST T AT AT SR T Roreeh o § 247 g 7 J91aHT g 3 997 & A
T THT FHT ST T STOh @ 17 U (1) A7/ 3T 17 U (11) AT/ T A7 T (i) F T2
AT THAT ST THAT &, ST gl FA11h STk HILT I gir Y, Foreft off 7oy &, 1
T FA & Torw Feiia e i a91te § 87 § 737 15 &7 98 Agl gM=T AT Tl TS(=a<
39 9% =T FE Y q9T w7 U7 A TG B i g w0 ST O saedr aa |
T AT TFH ST Srafd Sl IHE TATTAT T3 6 1L T qT H7 19 § T@d gu 39d &l
TH YHR e sate & o0 anr e 70 #7131 & T il S qarasiT aF dgi g,
AN BI ATl rqarel 1 o1 22, a9 i o, 59 & Ut faearia st 9 &9 8 9o
AqAe | gl T&TH hf 72 =

FF & T FA & forw [eifea Tt & garta & ggeor 15 &G4 & 37 997 F e foeaw
* TOT0 SI=re AT A TEIT T AT, IH A IT-GE| & dgd [FedI & (o0 AN T
=T, ST T SShfAee & sifaw Aol & srefia 2

24(d)

STTEME o @ 17 (3f1) % AqHTL, SHaATT & HIT <L 6 o7 *ifghecs SHS (TAST) & 919
T FT e &1 % [oIed &7 90T I7 A9y qEqrasii § [ag Fa1 & el & 917
HTET STUAT SAqae 3T w1 &l aqae § Mg Ay (qriar) & 918 § @ 981 6a1 1
FTRU| TfS Sha UL 17 3T 17-T | [Ai<E F0 & ToTaT o F0 F Ay § FHiee
I % AL HAT T FA § AHA T2aT g, af Tod GqL gl qhdl g o Share grer
St 877 & faw F1| T BT ST 9FdT g1 SHE 918, SHE & 9877 & e e & o
Fqata & (SHET 3 srqae-VII § SremEt) Sa7 & S 90 #2961 g1 30 9 &
e U2 39 39 AT § Iqree Torell ot 37 SATEhTY 3T IUTT 92 WAkl AT ST [aiT,
ShaTT | TgHT THATT & & H TGA HL AT ghale g, 7 o6 T Td1g a1 9678 & e
* o 3 % =7 #, I 9T TUET AT T2 A0 TAF qHTE AT TATG & 266 & (o0 F1F &
SqFY 7T & 0.05% & 0.30% &=, SS(THaT gRT a7 30 70 TREAT9T THaT 7|

TH @S & IS & (o0, FAT 6 Aqa s ToF &l Aqad Aqae 6 AT H13 6 o7 6 T H
forar STom, R #re ot O w1 SR / S Aqad Aqa g A7H gl 990d, 9 a4 &
TEq THATH THATT il e LT TS T & 5% & AT Tl (T AT M2eH & T Tod
T FTH T TEGA F THg o o7 STqarer § U T ST quiar srarer AfEe )

24(e)

IO AR, TS TS AqE Al § o ShaT¥ GIT HIH T THIT ST T T g 3T Share hf A o
TETE ATHT THT & ART e & Hae w19 @ w2 § fSwear & fafa #, o e
ZHIIT T = gag § Iqereel Tohell 1= AT AT IUTT IT TTAhed T, Shar sl qLeaT
STHT TIF9T T A== i 3T =9 9a1 & @€ 62 F qgd Aqad &l TE FLd & o0, 9T
FTEATa &fd T8 T8 il T & FILU gs 2l a7 Aall
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TE: TF A §, TT Fqior 177 F Tgd Th 9% 97 F A 1 sqafa €F 1€ g, Fars
17 U % Tgd 99T & (&1 & o7 0T & SIqerer 9 |1 sy grtertaat § F=m G
ST AT gl @< 17T & qga a8/ &7 var fAware foar et aRmwmme afa & grm, ofFw
T 1747 % dgd 9o 14U T FHT & [&GedTT (3N) F 04 T8 § gt a9 (0 T TREHT
THHATH T HIF Tal AT STTUIT| gTeATTeh, TH a¥g & raeare (fFeam) & e goa faear &
T 17 &t % q8d 997 % Feq1e & o7 AR /T ST

24(f)

I & STeal YT HA & [T TEE: 50 F0g =00 & il F f&enia g $iw 12
I AT 389 ATeF 6 g Aatd qreft gotl [iaars &, 59 #18 & g a3 § 10% o
ST T FHT A1 gIdl g, 3T Fls [FaedqTe Al &dT J7dT g AT 7 LA AT ShaT & @1d |,
Sohare Teaw 30 a1 & FTH &l SToal T FI & (T 1% 6 A9 FH ZHATL | S &l
T e 97 30 T&AT & FF &T (TS Al ASIaTS FiT (AT ST ATHAA TAH T
AT ToF & 5% T HTHT SR quiar Fafer F7 SSAEE 1T qraT 807 93 ST e hh
fafar & =9 % "7ra7 SIrowm

25

AT T -

25(a)

SHATT T T TS 3T oA FIT T 1hd &% 36 A8 % qgd [T TT HAT sl UHT TEqeAl 6
AT T AT A

qATT, 2 T ogeer  form Stuadt a% Hisfat SHuadt a1 3 st <20 § Fig A1 et 2
7 FF AqEY T Fle 797 F/ITHY Afaar ara & [fr & v, T qof g it 9o
fafar/got g it fafer & fiaw @< & q8q q@/@ET SA1ar 81 17 S 177 3T 396 978 Shard uH
TN /ITH T ITA qIATT FHAT &, SHATL Tl qIATT 20l T TTTLT 30T TTATT T ST

THE AATAT, A(X FF Aqael & (o7 SHUHET 9¢ HISET SHTUAET IT ITHL hf G40 § FHHT @l
STt § AT 1 e a7 fheT o7 F9/39% & AfEar @eq &t aig & a18 T 180
HETAT/EeT o3 STar &, a7 & TTA H FHT SHha & (6l F aga i STTufl/ e ST av

T FLFTT F ITH Shald T Fs T T

25 (b)

FIH et T 78 & o a3 ST 220 ST AT A AT § AT Tl @ i Sivg we &
T SohaTe T FATIT ST THAT &, FHIH hl (90T HE & (FOATET H gl Sehar? 3 ToAd 6 A1
T e forfaa aasta/mr saer g Feiia B Smom . 28 avg & aaad/ar st
= TAoarfeq/Aeariad A8t g & T ®, T =7 F1AT ®l Hid & o0 o+F q1e1 &l =Ih
T THAT g T SHATT Hl =6 Hag | THAT IT ATT FT HIS 1T Aol g1 SH T Shardl
T qHIIEdT AT § FEq AANNT FHATRAT 6 A1 7 e Tga0T § w1 el

IR
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25(b)(i)

FTIT HT AT ARl HT W

() T T AT ALAT (THUHATT) ATSEH: Shal¥ GIT ST & (Ha9l 9T T T F1F
£ e ft Feq ST AT F T Ed S (wE) F onvfuer 9E 8, Al 30 £ g aqgsr
(THUHATAR) H SAhe ATHA gl ), Il TATTH ATIAT (THUHATAT) F I T & o0
sae | T o o fafaaT sfaera g senferd "3t it 719w gt (THUHHE)”
et =2 ax Aoartea fBrar soem

TH SUEE H ATHA G & 5 Al & o0, 37 @< (A) F ATA FHIF hl UHT T&qal &
feaTeET & uger &% F7 Agieor SSAAaT 3w Sha & $1= ggAfd & AqaTe AT STusT|
(1) =T A< ShaTT GIRT T ST aTel T o (T ST sigen & o, offeh AT % w13
forer (fortt) & enfier 72 ¢ ST Uk 39 @2 (U) & dgd |l oA dal g, SHhard &l gi=d
FLA % {70 7T T FTF T UHT Hal o (FoaTad & oI sasaemdl o gid o &7 § HF
a1q 37 Tme iR & amn F e e (@) & o aifts s F Poawar @
QTTHT FET & UHT Hal o forw &7 220 &1 (9o 39 g 7 sraeaand T o 919 H 3 % a7
TATHAT FH AT H ATHFAT 3T ShaTC % o= g4 Aol o5F § qF R srowm 7t
SHhaATT UHT T o [T ST =d gIv & 18 AT i AHATAT Tl g1+ 0l €A | I5% H 90T
I | et Tar 8, A1 Lo 317 HTLAHT & ATATh HTAT T HAoITiad FTd FT ghare grm
ST 3T & ITH THETH T &1 T dhis aTaT Tal g1 ST 36 T8 i TehAT 6 TOTHETwY
BT ThaT gl ATAIh Hal  forw a2 &1 [eaieor 9, 7efiady oiw gt it s=fera s a2
F AL U 3T AT & 779 § Aefora searasi & AnTedi s AT Sroam;

(#) 1 "AAT T AT ThHEd ATHE AT (TUATHASR)" F o a2 & e il
"Hdies St (STUHER) FRT TR & 6l faodl =1 & o &2 &7 @ i, a=me
[RERR

25(c)

AT § U U He g, e, wareat ¢ et et a7 s 8

(1) TS AT-TUATHATAT-2021 3T ATLAT T Tehighd AT far=aer (IRUSS-2021)
(Frafor rt, qor 19 i o3 ) e smata w0 i 7fy a6 S G o qeme
=T o |7 AT T T g AT AT [Aiear searasii § Mieg fhu U g, afs sqag |
AT 2T

(i1) FfesegZT-Suae-2021 ¥ Hidesegz T aHaer 2019 @< 1 s 11 Ffear smwta
7 i1 3 a6 ST e o e g F A srerae e e § A e Mt
FEaTast § Mfee o o, 7fe srag § @y an
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25(d)

ToReft oft 1T & ST AW, JeRTe Fefiaer sife o foro foreft oft e 9 = |8t o
STTUAIT| SHT T, SATITL B AT UH TRt AT THa & orw Rt T e 9 A= 98t &
ST

25(e)

a1 T NI o forw sfag =g {2 o 3ehaTe &l SUTeerd g9 AT Sa AT Usie &
ATEAH § TIATATET FE T eI FAT A0 MY S a8 VAT Fed § et Tgar g av
THACHT JTT oI STUAT 3T 3H 9% ATETHTET g

25(f)

5 S T9T & AT AN ATl THT AT F (01U, SHATL T -UHAT AAATT Bl
(T Yo TS o " 201 7/E-1/AE/9 i 31.05.2023)

26

CHTT T TZTIAT & GUQ T g A/ FT ST

26(a)

ST AT Tgag % eITad & o1 I Fgn 77 9T i qgradar § AT q7 3T F ST Hh
LT STAT g1 TLRTE FIT AT 0l T2 HAGeT IT GLHe AT ATSHH & dgd weidh IT Gilg,
ShATT Ih HATHUT il AL 6 26al o ®F § TET| 9 UHT TTHAT A7 i &7 & ¥ T
TTE | AqIH o 3297 & (o0 ITTRT FHT Soreeh faaTs T T 60 70 8 3T a3 &
At & o7 ST Muem 98 #3m #i, i Fwar gRT asa® g, at Afgew 4
AIARIT FTHT, ST ST & I i AT et ot FE0T & a0 FHIH & a18 39 I8
ISt ST Gl g, AT FT F| 6 I G o6 & § UET FHq F7 G w3 qrnft £
AT 1 &I & Tad g0 21 T TFdT gl @G & [l & TIar aradt i araet & o
ATET o ShaTe GIT A TohaT SITUAT| It A & foheft ofF = o o srqarer w2 g &ir
Rt ®, gt &7 Aot sifaw s fortaes g

26(b)

IULE 9T & Soaad @t Rafq #, ST THF FATAT ATSH AT IS F Ioaad & fow
FRATS & [oIT T FT GAT IS VT T / JT AHAT & AT F Ioddd & (o0 qEhe 6
g SR ST T |t ST JT ATH o (o7 [oreeh TR 7 ST 9741+ €9 9,
TH T & Ioor= & HIL0T 34 g3l g

27

e g e 36 s arer i stfafRas v faw -

27(a)

SHATT Al A AT T@AT ATMQU [ a8 3T IHeh FIT 1 il THAT 3 Aged ol Tae=l
Tag § ey off #d ww s adft =i~ o9 #19 F Aouea F e s o e o
STTErshTI FLEAT ATAIH -1926 FIT AT 2
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27(b)

AT AT ATSTTH F ITaLT: Share asigdt qEram afafaew, 1936 % s
AT IR G I9TU 0 2\ F7 9T 99 G0 dTe0 AT e Sharil 7 IT-Shaldl &
HqTEAT & AT § Ao asft FH=1RAT % daer § RO ATS SAqae it odi & AT |,
ShaATT HTE IT Gl Sharel a7 IT-ShaTdl & ATedq F et ff =9\ &r arqfd T ag a1
ATAF T T THOEAC F T AR 3i¥ F==707 % qgq Fhar S =g 9g agt Aearfea
TR ST ATer FTAT o Heel § 1 AT SFFAT TSI o 3297 & (o0, UH 9 &l T off
SehaTe gTaT fAarfora safpal &1 9iee JET STUAT 3T wirs | gEr S SSHET g
SETAT A AT AT AT ST THAT §, ShaTT il AT F TSN ZRT 3T &7 AET AT
ST ATSIAT ¥ A TH qLG & TH &l AT | SHaTC i [Ghedl 9% Aqae i aai 6
ATATE ShaT AT oF foheft ot 99 & FIdr F Tl gl IAq9 Shard & [aai/Raaer
RTITTE T AT ALHTT % ITH ShaT< & (el ST e 3F T & 3T o JaATasl o &9 § <oAd
STRT ST AT 2 9T o A7 et o) 2re % Heg § @ B A % o0 78 age wA w
THAE gNTI SH IT 3T TH G & T T A & 3T TheT | T 9% ATHIAT &1 [or
ST Y SohaTe U ATETHIET BRI

27(c)

ST 97 (R it Svg=) st @as, 1970 % yEgm:

(1) Share ST A (RfRTET s 3vgem) safafaas, 1970 siT s@r atvs (RfRaee s
I FarT I 1971 & ITAETAT FT ITAT R, ST AT AR o, THI-TH7T I FLOrad
TR SITOATT ST Yora 7 S8 afaqid |1 Fe) 3T qat aterfaas o HeEt & qga fBHer
SEEER LD

(2) SHETT HTH F B4 F Tgol THIA-HHT T G TAThH ATTHIH % Tgd Uk T ATSEHET
ST T 3T FTH I B aF U 98 ATSHT TN TEIT| SF9TRAT &l T FF | Fle AT
TrFeraT ATe== % FTcHs TTAETT Hl ARIT HT|

(3) THETT AI GIT AT A7 FT #¥er T IT-ShaTl % ATAT & qATh ATHAH AT
=T & e % AqA, gt S AN &, TGl FT AT HT| SHald sqh @ard
S & TTALTAL o ITaS(E, 3h F1H & G649 H IT-5haTL g1 A0 M0 Rt off Frey |fea
AT T H HH I N ATHET Tl HSIGLT T SFTATT HA T FHIEOT G, S o 0T AT
SRERIESRERIRRIRIEEE]

(4) SHaTT F AqAT % BH & TaH & o0 ®H § TqA AT AT €9 & [QATSG T47
FTHFT F a9 |, ShaTe ST ATATAH T AT F LT FT I FMT AT @i AT

AT GO, 30T GTef T
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(5) Ik g1 ®, o, Sk fafa=m a7 9wy & WEeTel F AU uY, T Share AT
SHH ST-SHATT G HH & (Aeared § Rarfora s v ot o Tfer &1 spae w2 %
T aTe & 3T SRR ATA=FH AT AT F T8 9T 47w ITAAl A G FIA H SharT
F1 TAReTdT & FTLOT AFEHE, T FT FAT F FHE7 AT W =T FY I F o, e
SRATT F AT 0l T FSIGRT 0l L1 AT ST il 75 AT T FEAT HT| 37 ATAHTT
FT 9TRT 20, IT-GTT (2) 3T 91T 2, IT-ETT (4) F Tgd T 6 ATTR 9¢ TdHhed T919
=Tl ToAT =0 d¥g &7 ==, T UHT Ly A7 ZE T awgett & forw Fad= g 9 aeate
F U e & faa/fEniEdr Ruifte a1 swar & Rl s/ 9o ®1 =d 3Uen
St &t 9T 20 FT IT-LTT (1) ST &=T 21 FT IT-4TT (4) F q8a o6 10 Rt ofF
T AT @AY F3 F o0 areq 981 g ShaTe & orfed sy 9% 3T YA & 39 aHT
ANTAT & forw O et 3= a2 S o w&a ve 3 &1 @y w3 & o st gt
THAT gl FAL TATT U ATHT ShaT & aTead H ageit AT 19T F Farer § T TIaar o7
T W sfiT SohaTe 9¥ aTegahT<t grm|

27(d)

FHATT wiasy [AfY six @i yream stfafAaw, 1952 % smem: Srar w=m
swieey fAfer TsmT, 1952 % 937 30 3T 36-aT & YTGLTHl T UTAT FT; FHATL YT
TS, 1995 % 97 3 37 4; i FH=TE STHT & S AT AT, 1976 F 497 7 90 8;
97 o "= wieey [t s fatay yraam srfafaaw, 1952" & stz & areaw o
THA-THT I Felterd ham 73T 8, STt Fel AW AN a6 S Tqd w1 IULh AT AT 37
Tt o qga et oft 219 & ofe 3ae e erfaafd oft s

27(e)

SHT TSIGL {IATT T&T T (CLPMP)

SHaATT T ATEATT LA o Aqael i THT 9 6 @< 54, 55, 55T T 5581 & ATHTT aa7
ST AT Sl AT ASTgd T ATATHAR 6 ITALTAT T AT FEAT | TH AT HLeA
x fou, ux uftgwew BwEd ERL ™ § T dadree
www.sramikkalyan.indianrailways.gov.in 9% gree T 3T g1 3HaTE TIAT FH/HAAT
AT T ISTIRTOT LT AH T Ieeh FETATH T AT [Ha<or 36 qled I ATATE HMT| T
TaoT TSI SMHA § ITAsH | T T Gof o1/ AT oA STTua:

(a)

SHSTCATHE FgTol T § TIAT FOeT / FH TATS % a9 212H U0 & o0 sraas F,
T T T T % A1 A@LTF FaT & QT ATHIAT TH T8 ST AT g+ & 7 & i &
1A Tee H ST o TSI [ HodT & <9

(b)

TRt AT Srfoar g7 SHIfed SHaTe, U 9e7 § ST a9 ey & forw 9 F 918 F SUART &
foro e sy (39 Fa%) F AT ITHEE a49T qhAT 2

(c)

TEA I GSiiohd U AT SHATT Haterd SATHIAAT T HoZT o Tory foheft T 0 ST &t & 15 =i
fraw AR FeaTor e q¥ TIH I (TAAV) / AL THATAT T &a07 TJIT FHT| AT qr
AIAT T (AT AFLTF BT) 31T TH qLE AL ITH 214 % 7 &A1 F AT Sohare gy 9

TAAT F o i a5t 7 4 2

(d)

STHAT ZIT UANT AT T[T o ATE, SHATT AL H T STl AR o qeF [aaor 937 3T
AT AL T2 ATHE FHeAT Ted T TedH AL qIATT Tl TS FLAT FATHT F|
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(e)

T TSGRl AT F a7a o0 T HSfeareds a9 $fi qErarT & a6 e fFEen F |98t & @i
ATATE AT LA o o7 ShaE I AT ZAT AFTITF ZT

()

ot off T foer = sifaw f@er a7 'om 31 eReEE T/ qRAr ST % RS F A wi
i FLd qHT, ShaTe ATwFar a1 Afsdar F wrafafeaay w7 s9oras S|r F0 5 H aaare
fFr & wWa F HAF®  FwAw deq #§ Aegd dar % &R
'www.shramikkalyan.indianrailways.gov.in' 9% HSIgLT TATer % I AT ATHRT 6 Tl AT
;T A, qTeT T

27(f)

AfaaTaRdt oTI9 AT A Arqfasharett & frdr @7 g% arga &l IRT A2 & 6T & IfH 97
SATEATAA ¥ TOTSIT A2t &7 | AT Fwg FAT TAT HIAE TS AT % o7 (AL, T a7 98 ¥ 7iog
AT o o7 SATEe i I, AT TRAA AT Al T g TAd AT & GHIT A 7 9T are-l
T TN SMFLTHAT BT AT HAGTRAT g2 AT il FY o FHEAT, ATAFT o ATH T ATSHT (A0, T\ T
UH FT/AEHA % o srafe/awT aard g Iy ST 1 Sqafd gq AEed T | T9T
THRIT AT ITHT AT TTAATEr ARG T T T AT ATART, TAGTHRAT o FATHT o AefTerahi
T AT T T HT ST GqL I 6 THAT T T T AT T2h AT2 ATARI, FolTH,
efTerahl o TH, FT El A6, AATT T 9 < g foriad # STafd a7 | T8 AqAf Metered

AATF AATTHTE FIT |

27(f)i

)

TEF ATEAT HT ATANHT AT | FIATET dF ol gl |

27(f)(i

)

FH H FT T FTF 6 {o70 THTOT Uk a8 o wefters £ sulRafy § w1 % forw arfag argat 7
FTeTeh! 3T TANT AT SITUAT |

27(f)iii)

FAT AT ATEA & | 6 HI. FT T 9T AT 6 HI. & F7 T & 7 3.5 HI. fiY T T FA &7 A
TATET SSITHET g ATFd ¥ FH=TT 6 Suterfa & g7 B S | 39 FH=mT it g g
BT 3 ZOMT | 35 % HeX & 3.5 WY, ¥ w7 g1 av forelt off foorfa & arge 1 =rare &t srqafa &t grir

27(f)(iv)

|
AfaarRar @ gRET F3 g iaar SeEer gEm s FE THeAT g9 9% TR F ARM H
B AT THATH T ALATS FT F I TF THE ATHIT T ZI ATl THATT 0T AT AATE T | Tt
ot &l AT e  forw 9T SN 3T SFeAE ord AT HehaT g |

27(H(v)

TF BT & W F @A I=ed F 98 aided g0 Uud < 9Tl w T SO Sies
Hiaardy T AT |

27f(vi)

T F A FH FLAT: s dtoar 1 fegelt srqafa F faar of 32 e of gfz % = a
FIH Tl FIT| FTATR, T ATHIAT S & 7o FTH TG 6 I FT AT Ad g0 THT G2 T2 g0 il
TATAAT Tl 8, AT a8 Share 97 foheft oft srfafh s@raTe &1 arar e & forw 39 Rt ofF srfaeere it
qfe oo BT strer T F9har g

27(vii)

STAT T GRAT: AT gt A7 YT g9y 97 Sear £ qeer giafea w1 g ad
AT T2 % o ITearht R 3w fergqr v 77 § 20l &7 29 a¥g & &9 § 3@, [t
AAITAT FA o TOIT e AT ATRT F1H F 0| Sha Mawead! o & FarfEaT & geer
EATET F2 % 0 0 % O 9% stErys / e it Fie gt s, e sfsEar oo
TAraaTTarRTE o SIHTY FTH %I TS FiT ToATg < THaT 2

28

faarel @1 fAueRT - R Yad geeyEr iR gag fFrau

28(a)

(i) T8 @< 50 FIIS &I T FH AT IqH FaY AT ToF FTet [AfeaT § 9r) grar g1 (i) Ffaer &
e § AT I G § AT ot g F 7T oA o qavs, A1 w A I F I AT IHE
TRT B % 9T ST ATg Aqae & HLTor § Uge a7 978 §, Shale g qarad ar s " i
TAAT" o AT & "HET ATIAT" AT " o TaAUF" FqT O UHT S Alfed Saa< T quidr
THTOT 957 ST &3 6l ag & 30 &A1 & 912 amie 9gi AT SToem e Afsear a1 929 o
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TYE, ShaTe Al "fEAaTE i gEAT 9T g & 30 oA & fiaw, SHa & gAagwar (3) & 9 i
TAAT S (i) TeAHAT Tl T ot o fae U Ta 3T Foaer 8% F v Sigreqel au=iar
F2 & forw arfeat v agrar F0m (iv) T 787 FEre F Fuer 9% q9star #3598, 1 F SSEaT
T, SHaTT AT gagswal g fafdea gearafa s fofea awsar aasiar 9 #3090 i
TEATAT. F(| S qIfEAT HHSAT THATT T GEATAL FLAT 2, AT TG AW [T qrteAr = forg
FTEAHRTL AT (v) TAHTT, g I FAAT! & a0, T fFame & d@9g § #1E gegqe a1 =T
FHATRT & Al B, ST T foars &1 Fw= gl

qAg HT FAATET (vi) TWETEIAT AT g ATA=IH, 1996 FT €T 76 F AT A Hil FraaTal
THTH FT &7 AT

28 (b)

& g sifaw ' 4 Ryt ammen auft e e Bt off s % gase, S o aqay & 9T
IEF T H IS BT &, AT FIH T ST F ST AT IEF T 219 % 1% T AT A F ferizor
T Ug AT 978 |, Fafa B STusm SHar g SHuw s Sow i, Shar #T1 JiafHtae s g &
120 f&AT & fiaw, ha g orfed | §af¥q q€T a1l 9% =i 471 i o w1 g, a90d
% R wwet ¥ R w7 () § wrEe G T 21, 8, 18, 22(5),39.1, 39.2, 404.43(2),
45(i)(a), 55, 55-A(5), 57, 57A,61(1), 61(2 ).62(1), 63(iv) ¥ 63.2.11 FTFL =l TS ATHA eIdT AT
sqay Y fFarw eorat & T oft e (svarfad wmer & w9 § afid) §, sarfed qmar ® 9 "
THEAT SITUAT (THS TGt HEAET) T Yo TTTEERor o i, Sohame & forw sifaw s aregsrr gi;
T RT3 sraaTfad JTHer &7 9w &9 F fFere =A@y 9 (ST0e) ST Feqeddqr & Ay 9
FTEL TE@T STUAT|

28(c)

ALITY ~ATTARIOT H Il FALITAT T Ueh UoTol RN AGIEIURIWR HEIISUS & AEITAT Fr /
fafda i, e Tea & AfAd Sfdd 3R qEU $HeR & ARG afdd # @l SheR
HEIYEY 3N HETIGUS GaNT HEIEIAT T ANRT I 3 Fohfd 3 36w & 9wy $r afy @
30 feett & $fieR ¥o9d o 3fefAlied Yool AT HRAT HEIEYAT IRYE & IFAT (3TSH0)ed Jotel &
IS AR afFd T BN H Fepell Bl

29

Hfaaraat(a) F oTu" g QO U T FE F ddeEs T@-ard Quiar sET-a i [fer &
RutiRa safa g wer TTRe-

EIRREERSI AT AT

(F) | o T T qret s 9[-

(@) AT T ST FH -3 HTe-

(M) | f T AT GISH AU FTH -6 HTE-

(=) dHAFA 1 AT (30 &) T F7 G T F THq
sroaT Starts AfEar § R g

(3) | X FaTeA I AT 2 99 (Xd §1S & 9T HAS 2018/ TATHSI-
I/12/1 f&aAth 16.04.2024 & 3]8R)

@) (i) 3R/ TIU=TH I foAATor 4 ¥y (YoId S5 & 9 g&ar 2022/CE-111/
(ii) ST Yol GeAl/3R3NIR o fAATOT 7 %F Bridge Policy (E-3406846) feeiieh
(iil) HISTET et & TARTHOT F ST F | 29.12.2025 F IHTAR)




- E-/26-27 -

30

AT

FT T I TAAT sl *ITd § AR ST 1 STOs(T &7 Tis T8 TA19T AT 5 1 ohar
T ATILATET o FTLUT FeT F IALT g AT SHeh FHATIT #hl ATILATRT F FILOT [Aeferiaa a2
U THATH T TGAT SohaT & T FTOAT: -

30(a)

THEAT LT oA/HA & ITART | HATd gHeAT = %.100000/-|

30(b)

ST % STANT | FETad AT geedT- .25000/-|

31

Sifam fore T ST SHaTT G ST WTeEr FA AT THTOT I T&qd L o a18 fohar
STTUATT| TH 92T 1 % 18 od @A (AR & GTI-972 SHaTd &l w1 § TEIHTA gid aTe]
fafssr @f\s &t &fad 7 & a & ged 9. 98 °, $9a @A (S9N 8 Saeds
Tt HaRTET THT07 95 T FA 0l AGe AT HA

32

SREL]

32(a)

TFa HEEHRR ® qEFT 0d1 & A8 F1F FLd 6 o0 JSd I JaegH/ans #ed
SfeFau/Aee AT, 3L TIHH T, ATHAL 6 AT | AT Hd a7l T 6 TgA(d 6
AT UH AqIG/FE AR Hoared A1 Eed® gl aqag-2022 (FHT-99T 9
Herrtera)| frT T T T AT ShaT F qTEAT 6 S SHIATEw THSAT & d18 gl (AT
ST

ShaATT GIT A [ASHTEH AT Tqd il & a1 gl LoAd GIT ST el qHATAT (haT SITuT| UH
Aot § Yord 7g it & gwar g B ta Afeersat 7 sy = g o 8 e 3 i
IEehT AT ST T &l T2 HAT STTUAT ¥ Td Tret e i GIr 19T ST Sehare &l
ST AT T LA T STod HA AT gHETE NI THLLATHT| STHFA ShaTT I IH FHF o o7
HEERERRECE RIS e is

32(b)

ST I THATAT: qrieat g Aot agate & FH O 21 7T A=197 THTH 2 &
TR, 3T AT THATT 6 (FAHT ST dAT o AT LA FIT FoofT T (ol AT AT 5, AT
Aqa & qgd (el T 787 I 7€ ® § il 14T Agl gl Aqae XIV & 78 4 H 3fcafuq g,
Tt STETET et 2022 (srerae wenfa) & ety XIV & SIqaTe TdH I0F qu=Ad ol
fAearfea w5

32(c)

ITee YHe AR 77 aqay 1 U qeud Jaie g B o oo g A qree-ui it
ST / AT AT o0l THATRT GLEAT AT THT TG AT AL, AL AME Algq ATAH &6 Heed HT
STTErhTY FFOrT TEaT g1 AT STHT =l e AT JTa1 & H9erd a, ST |1 a7 § gr, et ot
FTATR TI9T T AT o 70 SohaT¥ U< &TaT, Afe SH a9g i T3l & IRuTHeasT 36
TS STTersh AT [T AT § A % T8 SHh g1 (U T A7 &widq &7 7 oo 1w f&Hnef
AT 1 Hae H|
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33

T S & AT F e a7 afad|

33())

ST T A i [T ordt § AAAT e qg1 haT STar 8, e i Yo AThTd avq
T AT § T 6TAT G T AT AT 6 25% Th g, HAd A1 6 HIH b TATHA
# (Frad #re forerar =\ oR 921 gRM)1 J2mh, 9@t g2 a4 & fore ¥ {= 39-927 33(1i)
& AT BT

SHATT AEHT XN IX FTH HTA o (o0 ITET ZIRIT 3T FIH 6T FA-3TAT HE T AT H 25%
TST=IaT T &7 qo et T aTer 37 et ff Fetrest 1 g A5l gl

33(ii)

T et A2 9 T |15 § F0< df /AT 6 25 Tiaerd & fd® 6l Jig TI gy ausi
STw a1 39 Referfea g2 97 fRourfea B s

(a)i)

TAETRd HE 0l T /AT df 125 Siaerd & stfee aeeq 140 Tiaerd a@ st st i 71 &
A o TorT 39 [fear @ow § 39 77 & forg &F 7€ &% & 98 wiaera & swrar & srosm

(a)(ii)

T 78wl He AT 6 140 Ffaerd & stferss aweq 150 sidera aF &t fafes 7 +
=1 # forw 3w e o & 59 a2 f@aw & forg <F 1€ 2% % 96 wiaera & qurar
ST

(a)(iii)

7z AU # 150 wiaea & afgw &1 fF=ew [Afvg gem & avEe =@y aquied
gfefRafaat & g1 39+ forw st agafa & v =gt < 97 gt g1 39 Afear oo #
39 ¥ fae & forw & 12 32 % 96 e & srar AT o)

T FL GoT & 150 Ffcera & Tfere 7w & 30T &7 SIqAtd dgl &t ST ATy, asa®
T ST 9% 90 [AfEET g a1 e O aerean/AT adeer U §ed aEr e o
AATEHT TF T @ ATTHT (HT) FT Tgl § AT HgHd TIAT HETIEve® & TTHIEH
q FAATE FTAEThal & aTd1 g1 AT ST AT Ul

33(iii)

farfors wg ® 25 widera & srfar &1 FHT srorar "@ieET F7 gog | 25 viaerd it #H1 % forw gfeerrar
H “FT-FAR THIOT 95 T % a18 a7 T qgafd &, qrsi § FHH{ F7 Geqa H107 aq7d gv vy
STETE | A (T ST ST T T US & 1= &7 7 27

33(iv)

HTSAT 99 SMSEH il AAT | TR : -

AT o F&gell & oI STeRT-37enT AT i H|T 100%g W (177 awqen & foru Raiia 25% &
HHTEA)| TH 329 F o0 U AT o avq 1 39 M2ed & &9 § g B @ g S
A AqSY TTH T T Aqae oI FT 1%H FH 2|

(i) T AT AR goar awq T e 9T &7 100%d% ST oY 6| griHe 9T, 39 fFerw
fafeeT & 39 srgew & forw &F € 2% U= $FTaT A oA,

(ii) FETET ATHAT G qeq i AT HTAT &% 100%F SATereF A7 H HATIrd 71T, 39 @9 Hiaar
H 39 arzew & forw {3 1w 3% % 98%u% spwrar foha ST,

(iil) 200%% ATEF ARKTT AT T T 0l AT H TEATd § AT FTOAT AT Hae FTHTATIIT
e R d ol T i s fdw R A s s s Pm W = &
96%9T AT TohaAT STTUITT|
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33(v)

sfad & gradl | 2s9faera S fAfdgar Hiwr spiasd 6t o 7T § Ay grft sik B F
SRR AT s ATAT & fATererar & €AT & Srefie 78 g

33(vi)

T F FH F AW H, T TaATd HHT AN A5l gt e By oft f9=ar & amesE saaw
FRT 99T &30 9¥ FF AT ST

33(vii)

gl dF W T2 6 AT (THUHSAAT) Al T TFaeg g 25 Tiaerd HF HHr qeqor
THUHATHAT A % JoF T AN gRIT 7 T I THUHSe? /el 92| q91, T & I q96
FTEAT (THUHATAT) TaT F AT § 25 TAord il AT STeRT-e0T Hal 9¢ qR[ SR, 9 &t
T (THA T 3T AT A ZX) Fl ITYT FLA T TR T AT 2

33(viii)

AT # o= o F1eor fAfaar & w7 g it fuafa &1 =@t & 2z @ ser =) [feer *
TZ g At Rufa § (dfaer #3w F gox # gy a1 F+#H 41 F Freon) vEhe [ F e
TEAH YT ol THId ST il SATHT AT

33(ix) FF FF U= H < F S RAfdueaw F g9y 6:-
FA. [ e faformem F afomaeasT g9 SHe
T UA-1 F T Jiaerd stea< (qfaera
Y TTOTHT FoTrtera wtaaT v srare wrATs
T FquTd dfaarddl gT Yad &% &
ATUTH % STETY 9¥ 3l SITAR(T)
1 |9 9T F 5% (50 @ F FH FHT F 5F) 10
2 W FHT F SH F qATAT (50 ATF AT ATeH 5
Y AT F S)
34 T Ao 3usy

TASIAT: g rsrar @ (Fretefl) Ferer sa e § anp 2 S i go

&- 2 TS H FIC g

(ii)

7o To=ar @ (FAE) Fae a97-997 92 S SEen/aRa=i & Areadq § 3o /oAy
T iR To7 & Aqadl & o @R g oY g8y T2 g4 &l Jafd % JrasEl
sgarer ® TATET T J=sTar & o AT § f9war w7 ea § 98 @ S|

(iii)

FIrd o, U Ay § Sgf Nl a6 g, MHfeiied 9o 9T & 137 § 918
ST (71T o THHAT % 329 T T & el JoF | qTgL TGT SITUI):
F) YA FIT ShaTel l qod AT T2 &% 9% g st S aret’ JreRiT;
1) T ATHE ATHTT ot 6 G 39. (1) (1) F T28a, iear & 91 & ot (1) F are
H FTET A ATl 915 o JaeTd | ATHS Fls ATAIh AT, ST dah o TATHT ST
'Y T TATSAAT T ET UHT ATAIE Hal il &< [Maid ®d a7 q1g’ i =

GECIREEIR ]

(iv)

AEAT: Yo TATHT FTT T F 29 F G 21 % A1 21 S F15 STfafeh g
() ST o9 2022 (srgaw senfaa) & @< 37 & AT FHd Aqae 9% SHuaer o
Fhg/mHt = o qEaT=/asgett I7 FAT e 9% Fi FH/STHE /e,

(&) = T 0 go TREdT @€ & A 997 A #fd & o sprae/age= 1)
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)

AT ATE: g7 Freer @' & o sname wrg 1 ffaer @2 8 & uF 78 7= F =9
H foram STom, S % o v gem FEl Sl T FEr AT gN fEET F AN g i faHTer

AT A & 3T Aeld ° & gl ToF fo=ar fFemrdia st & siva 9o g=3@is
T AT 2l

35 T =4 A= Suay-
aqay ¥ Afvs 7l F geh, 59 w fiwar § e e geft, €, @iHe, 9.
ATHAT, il ATHIAT, Teoled, Seal oi¥ o |THI, =¥, §49 3w "efa<l, o+,
faehre®, S2MeY offe g1 THTESH S aeqel f HiAdal § foedr & forg [Raifa ais
o FAetha T strom)
35(2) oo Teat % forw 1 go foerar s 721 Rt
35(0)  Farfrer e 7 It § Ffre et A fder FrfiraT s § A e we /e
IBIEEAER T = A= = T2 ariershT sfiT anfiseor F orqETe 97 AT s
1 q
SN 3 w
y 5 2 |9 € |4
5 s |« s ludla IS
g e |5 S o (Ya|" a|n
3 2 S0 |lgo(d |y
£ Z | M gD XY BT W
S O 2§ 3|« |8 [ |28|d2|138 |4
1 Fixed i 15115 |15 | 15 15 15 15 15 15 15 15
2 Labour Lc 20 | 25 | 30 | 20 50 20 20 0 0 10 25
3 Steel Sc 0 0 0 0 0 0 0 85 0 50 0
4 Cement Cc 0 0 151 0 0 0 0 0 85 0 0
5 Plant Machinery & [PMc| 30 | 15| 5 [ 20| 15 20 30 0 0 10 30
Spare
6 Fuel & Lubricants Fc 251 15| 5 15 15 20 15 0 0 10 20
7 Other Materials Mc 10 | 15 | 30 | 30 5 25 20 0 0 5 10
8 Detonator & | Ec 0 15 0 0 0 0 0 0 0 0 0
Explosive
Total 100 100 100 100 | 100 | 100 | 100 | 100 | 100 100

* =9 Torelt oft goo T9rerar & o 98t /e St

ST ATferet § 0T Aol & (F1T) § Feferfad s it awqet w1 JfaHtae
FLAT G -

1 fratfrerem

1T 1d37/3R 1 Sesseaing
191g -Eaeemyfdatery

130 -fidestemyfdaten

2 Tt amyfef st

3 g i ert (& feewies &)
3T 3§83k 33/ SiR 38T/ 3R sshsismRaiaged
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38HE -Wia@ emyfddiay

39g -diHean/ RT3 ed iy o ey

3 13T CH-SWTAB Y[R aeR a3 b AT SR AATuIG ferg
s$3ge- s ey{deBIssraaTeisaiusiRMniues i

s g fmfu e (feplest & ary)

AT DIBISH

adftengey -Eaeiemyfdaiory adfiar/ iR 4Tt/ sk 48har/3iR 43
4T - e/ RIS smyfdds ey

4 8Y3(1EeH -Kad e yfaRaeRasficbRatosiRiAatues e
433113 -KAB I3 MIfdP IS IShRaI3 b RATuRAAuGB |

s a1 famfor srd

SU-5dIaT/3R s4T/3iR s8T/3iR s3divlsmeaHismgen
sdiAg - Wastemyfdaiay

5¥E e amgfdaiay

5SS -SSR RRasi FmTrsiRAHs e
533TZCH WA TB IS IS BRI A3 B AT RAATUIG e |

6 o 3R & Hrd

60 68IT/3R XM/ 3R 63M1/3R 63HIBISHITHTS

s -Wastemyfdesin

cdie -diestsmyfdsin

6S13MgeH -HIAP MY e TSP NG, 3T, INARHSIRAI=NIPY
633MgeH -WIad I3 MYfdhIBISHITSAB AL, FaoH, FafureiRa=msiig

7 WRAMC 9 fifd

s Wewrl, aEgfaung

8T gET/ 3R s/ 3R 83T/ 3R sEdIBISHITH3MZeH
s8G () -Xae /e tamgfdaien

e (Ad) -AHcHID MYy

8SE —gWAd SMyfdafRaeRa-siisafusiRMufob e
SR R NEA I NI RIS RS RE R IEIEA R I EINE I CA NI

o PIE B 1 V 8 &b quiTpUr A Wfe 781 8

ot odflal/3IR oW/ R 9BHI/R oxDIBISHIHMEeH
SRR GEA LAY

oIE - e/ SRUTSCH I SMYfcfbiere

9SS -3 I3y ieaaRa-T3 b AR AU ey

03 3TECH -KIAD MYl P B IS HIURAH b AR e
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35€) | . foftmest (om, arwEhenfe) @ @wdl § R o) aEn Fafifed g gri el s
(1 | L=(W or Wgeor We or Wgr _or Wg ) X (Lg — Lg) X L¢
LB x 100
(1) | M= (W or Wse_or We or Wgg or We ) X (Mq — Mg) x Mc
Mg x100
(111) F=(W OquF OrWF OquF| OrWFL_)_X(FQ—FB)XFC
Fg x 100
(iv) E=(W)x(Eq-Eg)xEc
Eg x100
(v)  PM = (W or W or We or Wer_or We ) X(PMg-PMg) x PMc
PMg x 100
(vi) | S=(W or Ws or Weg) X (Sq-Sg) X Sc
SB x 100
(vii) C=(WorWc)x(Cq—Cg)xC¢
Cg x 100

L- aH H 7o e iy afer

M- AT 7 7o fa=ere i afer

F- Soe H T fa=e it afr

E et # e fa=er &t afr

PM T, A=Y oY Ot & qoo foerar £ qrn

S TEITT ST HE | oo fH=rar it 7

c HrHe srgfd 72 § geF foear it am=r

Lc AT (HET) | =97 °92h 7 %

Mc A2 H 9THAT TEF A %

Fe el H 249 T2 T %

Ec Az | FAThEd TeF 7%

PMc | @z (w=l) ¥ 52, Tefi=<r oiie T e #71 %

Sc AT (AET) | TE7q T /e 7eh A %

Ce A2 (HET) | HiHe ol 72 7ed 7 %

W S/ SRSl / 3R Sy AT/ 3R S AT/ IR S ereepr AN/ HR Sy b TG HTH
P IHd g B DIeHR 3H-3dEe [od (fFah) & IR 3PeR gRI T TN &1 &7 Tbd g™
3R YA gRT AT o G a1 FAIfdE aR Ramyfef & 18 Irht at AT prereaR

Ws TEATA 1 STM ol & o (oIT SehaTe g7 FohT 0 &7 &7 e Jed|

We HTHe T g ST/AT TS AT =l AT 6T q&T 6 (T Sohae T 6w 0 w13 #7
GEER-GRI

Wt T AT ATl Fied HEATe & =TT S fAwior &t 7at F forw S gy fhu T
T T oA |

We et T Sl T Gy dvaATet & fHutor s fAwior % forw e g fhw T e
GEER-GRI

Wsr w81 9T oI dfgd TS0 & hisehrerd, STHae, TLFR/ATe= T il Hal & oIy Shar gy
R0 T FT F7 T g

Wr | = T ATqd T BISHE TSI % RiaheT, STEac!, T/ a7 it 72 % forg Shar

FTT Toh0 T T &7 Hohe |
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SRR AR & 7 ST o7 FAHh - AT AT SAATATE § TRTAT| ST
srater & forw garfed

Lo

e AffE & O ST goF gaaiE - Jfgd IR ARarers § T
f=TTei [AwTet % 3 #ARIl & rad qod TAHH * (U gelfed

Ms

JTeh o qAHih: Tl Faequ - AT o Aeatens § Thiiard fohar 17 g1 srame sty & forg
FeAfed

TV o qAhieh: AT Teq0 - AT T3 SEaTes § 1o o 17 g1 A= ot
& 3 HEIAI % i Ed oI aFIE & (o Ferfed

FB

e Aty F oo faeett, Fresrar, gag o a9 F oo agifermw ¢ yrfas 49
HATAT % Tgd "T2Iorad AT 37 fgor &' 67 sfaawria aaree uT Iqese Sioid
T ATTARTI Tl 7 3fed

Fo

e fower & 3 7t & forg fawet, Feewmdar, gas &ie a9 & o ey v
TR T HATAT & qgd IS qq AT e =g g’ $i1 Arfaeren aadrse uw
U SISl T SATTERTIER hiHal T rad

Es

(STT) T ot 'feewhres’ & forw ATtas o foshl g7 qaai® i g qear (S7) & Jgq
FvF TETI AT IaTal &1 i, e 6w TEraiEE earat & At s aergwe

FTATAT, TLHTL GTLT THRTATN ATLT TLCHRTE, ATI0TST U I=NT GATAT, =T A ua

g« AT (Frsrsdid), same smafer F oo

Ea

(ST) T Aoft 'FEaewes’ F forg Arfere o foeft Jog g it g G Tl () F agd
I THTIAE IcATaT T AT, T ¥ TETA A& ScATal T WA, SA70F TATEH
FTATAT, TLHTT ZTLT THTAT| AT TCHRTE, AR T GLhTE, ariorsT sfiT 3=
HATAT, SATRI AT S "qae= FanT (Frrsdid) & forw, == fduer & 3 qge
& AEd qoF gFhish & (U]

PMs

AT FqTer & o aediy fSa 9% (AT Red 9F) Jeifed | TRierd '@ad, Iaqq
A AT & forw Fefm<r & MHior & o 99gl 3T 37 99g! (3i|d) R0 9d § o7

AT T gAHH FEedT|

PMa

"G, IcaAd S HHior & forw wefiadt & MHior % T a9gi o 37 99al (39d) ger

AT H o0 Todl 6l A& qeq1- [Hel & 3 A & of9d 9od g9 & o0
AT (T ST do) Ferfed § Tahrierd A=l

S

U 46179 § Sfeatera et wa st TTE i Soft % fore o w91 qiuta gy ga i T
T T ;AYTT FATY F form)

Sa

gue 461.9 ¥ 3feataa e ga &t e it % forg e 9= afffa g yam i 12
e 2% fAuTer 3 gl & forg fA=mereh= 21

Cs

IV Yoo T TAFRH SMATT AT o o0 eefiens qorfeqd § yHfa Iu-aqg dide, TA7
3IY TATESY T GAFIH

Cao

et Tt 3 3 WA % e e e (o Arveers qerte § s -
g HIHe, FAT ¥ AL & 7 qoF ahish hf el

35(d)

AqEg FHATS | T T & Tohel ZAT ATRY o6 To [9aar 7 qread gaqe Hirwal § I
T FHT TET T § ST zAfery, sqad it s@dt & " god fear & qomaeasy
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ST Th AT AT AT &F TRl &, ST HT JTHAT 2

36)

TH GT | Ifoatad God Iadd B & HaTaq & 3297 § T2 sl TTE N

IR G RIRGIESEARLE
FH | AR

(8

Sq or S; PITUMTH IS UIRTH ST aTc Gy

1| Qe a7 7 TS | gfy o9 3 3ivrd o 10 fredt oo Sumet s 25 fanedt
T A, 151786 B GfY: Fe 500

2| | THER F AR F A, F9 | 153707 75x75x6 el gedb Wil @ie 10 et Hierg ok A7a

T rEEeH| 150x75 TRt Y Ufcr €1 =¥ &7 37a; 152062, E250 US T
@I gfe
3 | |9 YT T AR F W THTE W 10 et Jierg 3R 25 e Hiers ) ufes

R BT 3M; 152062, E250 IS "T" B gy

4 | ERT FT A ST AET T FUL | UL F.9.1,2,3 F dqq FA< A9 o001 F forw goa v
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FeT T T ST ¢l Ig 915 B3ATS 915 & v Faa F7at, 3rsddy v J&ar 758 & i g1
13. &H, STATIT SYHRdT, 39 a1 ¥ 3 JgAd & & wiiteeor I Ao o arer vehaTT «ararefier
grm fF T Sreligrar 31T aTal & ArY-Ary el gedael & fAfga Fuat 3k adf & 3faa Ak
ahIER qfct 3R equre 7 g F QT &1 3o gEardell A FERA el dudr 3afer & SR
3O dlell @ Gell T & dlell @M dTel &I fatheldr, 3R wifteor &1 o & dlell o@mm= arer
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Swiee &, gAR faT 3ifae 3 sty g, wftieeor 31T Sielierar & fi frelt off Aasie ar e
AT, =TT, ALTEY AT fhdll 3 wifteor & aAeT dfdd et fdare & aasgl

14. Ig ST 3o & U&7 # ShaR & Ieid & IIF 3Teley fhdl off 37 Jquer a5 & AfaRked AR
for=r fohdlt qaTarg & G| 3H ST & decl STHTIdehdl I Yoid 1 HET SAaR HIeAT S|

ST BRI TEfIs # Rl off faudia a1 & g gu o,

(T) 3 STATIA S5 & dgd 8ART SeleRl XXXX ((Fhael XXXX F93) & 310 80 gt

(@) Ig AT d18 XXXX (FATCT FH IR gled & oAld) doh dE gIom;

@) I d& S A XXXX [GHICT ST a@] | AT 380 Igo H1s AT Srar a1 ART g7 &
STt €, 30 918 & dgd @ JeR Sed X AT JATTI 3R FTATAIGR Fl 50 &8 & dgd Tt
&G & AT AR HFa T faar Swem, over € 95 Hel FATAN o715 g AT AT | SAHATAARAT Y
aqg X fear Jrar gl

feetid oo fasT 2025

15. STAT JATT 918 Bl AT ATl T [hAT FTUIT [customer.care@sbigeneral. in].

221 I deh T HgT 3R A g
[€ et & &1 1
[GeATH &is &A1 afgd]
[d/37eTeA] o

Irdig

]
2

[fie: T3 seforhses U6 39 AT AR §18 & ddR el & dile W ARG & fov § 3k
3ifad gEdas & gar fGu Smuen]
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