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DELIVERY SCHEDULE CHART:

In the event of acceptance of the offer, the machine(s) shall be supplied as per the following

Milestone Chart:
Name of Machine
Specification no.

Electric Overhead Travelling Crane
COFMOWI/IR/EOTC/2021, Rev-1

S. Activity Activity | Outer Limit of Time | Time Remarks
No. Code Schedule expected by | Schedule- (If any)
COFMOW Offered by
Bidder

1. Issue of LOA by COFMOW D1 - -

2. Submission of PBG by successful D2 D1 + 28 days D1 + 28 days Clause 0700 of
bidder section-Il of bid

document part-|

3. Issue of AT / Contract by D3 D2+30 days D2+30 days
COFMOW  (after verification of
PBG)

4. Submission of GA drawings to D4 D3 + 45 days D3+ __ days
consignee by successful (for the first four cranes | (for the first
bidder/supplier along with under order thereafter | four cranes
information on power & other subsequent cranes @ 2 | under order
utilities required for machine cranes per week) and thereafter

subsequent
cranes @
cranes per
week)

5. Approval of GA drawings by D5 D4 + 45 days D4 + 45 days
consignee. (to be governed by
clause 11.2 of Section-V) *

6. Handing over of crane site with D6 By D5 ( at the time of | By D5
gantry by consignee and joint note approval of GA
confirming readiness of site. drawing)

7. Delivery of crane at site by D7 D5 + 180 days for the | D5 +
supplier first four cranes under | days

order thereafter
subsequent cranes @ 2
cranes per month

8. Power connection for the machine D8 D7 + 7 Days D7 + 7 Days
and other on site requirement to
be provided by Railway

9. Railway to give call to supplier for D9 D7 + 7 days D7 + 7 days
the commissioning

10. | Installation and Commissioning D10 D7 + 120 days D7+ __
and Prove out of Crane by days
supplier

11. | Issue of PTC by consignee D11 D10 + 30 days D10 + 30 days

12. | Warranty D12 D10 + 2 years D10 + 2 years

13. | Submission of  performance D13 D12 + 60 days D12 + 60 days
appraisal report in form E by
consignee

* In case drawing is returned unapproved by consignee, it shall be resubmitted within 30 days (refer

clause 11.2.3 of section V)

Signature of Bidder
NOTE: Not withstanding the delivery period indicated elsewhere in the tender document, the delivery
indicated in this schedule shall be taken as over ridding and final.
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