Date: 2026
15:45:30

Dodarnbhy

Location:

11.1

R it

1

LIVERY SCHEDULE CHART: -

PS-CRIS

In the event of acceptance of the offer, the machine shall be supplied as per the following schedule chart: -

g Activity Order limit of Time Schedule

SN | Activity Code expected by MCF/RBL
1. | Issue of LOA D1 -
5 Submissmn. of G;"} drawing supplier along with D2 D1+30days

all necessary details.
3. | Approval of GA drawing by consignee D3 D2+30 days

Confirmation of availability of clear site by By D3 (i.e. at the time of approval of
4. ; D4 :

consignee GA drawing) -
5. | Supply/Delivery of machine D5 D3+9%0days
g Installati on & Commissioning of the machine D6 TS dave

by supplier
7. | Proving out of the machine by Supplier D7 D6+30 days
8. | Issue of PTC by consignee D8 D7+30days
9. | Warranty of supplier D9 D6+2 years
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