)

GUJARAT ENERGY

STC

CONSULTANCY SERVICES TO CARRY OUT LAND

IDENTIFICATION & ACQUISITION FOR THE

DEVELOPMENT OF CNG/LNG/LCNG STATIONS
INCLUDING ALL STATUTORY PERMISSIONS

Document No: GEL/TS/CIVIL/SERVICE/LAND IDENTIFICATION & ACQUISITION/STC

00

Original Document

27.05.2026

REV. NO

CLAUSE NO.

REVISION DESCRIPTION

DATE OF ISSUE




A STC
' CONSULTANCY SERVICES TO CARRY OUT LAND

INCLUDING ALL STATUTORY PERMISSIONS

1. OVERVIEW

1.1.

1.2.

DESCRIPTION

GUJARAT ENERGY LIMITED (GEL) erstwhile GUJARAT GAS LTD. (State Government
undertaking) is having City Gas Distribution Networks for Distributing Natural Gas to
Industrial/Commercial and Domestic Customers and CNG Stations across 41 districts
in the state of Gujarat, Rajasthan, Madhya Pradesh, Haryana, Punjab, Maharashtra and
Union Territory of Dadra & Nagar Haveli. GEL is committed to develop eco-friendly
infrastructure and transportation fuel for public services in its operating areas as
awarded by PNGRB from time to time.

GEL is expanding their CNG supply chain by setting up new Company Owned
CNG/LNG/LCNG Stations at various locations across their operation areas in Gujarat,
Maharashtra, UT of Dadra Nagar Haveli, Punjab, Haryana, Rajasthan and Madhya
Pradesh states.

This document summarizes technical requirements and specifications for hiring of
CONSULTANT to carry out IDENTIFICATION AND ACQUISITION OF LAND and obtaining
all statutory permissions including but not limited to Grid Contour Survey, DILR
measurement, Title clearance of land, Geo-Technical Investigation, Sale deed
registration, News Paper Advertisement as per the requirement, , Mutation entry in
revenue records, conversion of land in to Non-agricultural, Change of purpose in land
usage, lay out approval, Construction approval, power connection, PESO approval,
Factory license, District Magistrate/Police Commissioner NOC, Fire Deptt. NOC,
approach road permission from NHAI/MoRTH/PWD/other relevant authorities
including forest permission, Consent to Establish & Consent to Operate from SPCB and
other permissions from various authorities FOR DEVELOPMENT OF CNG /LNG/LCNG
STATIONS.

This document covers various activities and/or combination of activities for carrying
out IDENTIFICATION AND ACQUISITION OF LAND including all statutory permission for
new areas as well as in existing operation areas of GEL.

DEFINITIONS
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In the Bid / Contract (as hereinafter defined) the following words and expressions
shall have the same meanings hereby assigned to them unless the context otherwise
requires: -

= "CLIENT" or “COMPANY” shall mean M/s. Gujarat Energy Ltd. (GEL) (erstwhile
Gujarat Gas Ltd.), having its Registered Office at Gujarat Energy CNG Station,
Section 5/C, Gandhinagar — 382 006, Gujarat, India

=  “SELLER/BIDDER/CONSULTANT” shall mean the person, firm or COMPANY with
whom PURCHASE ORDER/CONTRACT is placed / entered into by COMPANY for
supply of equipment, materials and services. The term CONSULTANT includes its
successors and assigns.

= “CONTRACT” shall mean Purchase Order (PO) / Contract and all attached exhibits
and documents referred to therein and all terms and conditions thereof together
with any subsequent modifications thereto.

= “DELIVERY” terms shall be interpreted as per INCOTERMS - 2013 in case of PO /
Contract with a foreign Bidder and as the date of GR or as agreed, in the case of a
PO / Contract with an Indian Bidder.

=  “DRAWINGS” shall mean and include Engineering drawings, sketches showing
plans, sections and elevations in relation to the PO/ Contract together with
modifications and/or revisions thereto.

=  “ENGINEER IN CHARGE” shall mean the Engineer or Executive-in-Charge of the
Project SITE nominated by OWNER at SITE.

=  “FINAL ACCEPTANCE” shall mean the Owner’s written acceptance of the Works
performed under the PO / Contract after successful completion of performance
and guarantee tests.

= “SITE” shall mean the Project or designated destination for which the Contract has
been issued and where the equipment / materials shall be erected.

= “SPECIFICATIONS” shall mean and include schedules, details, description,
statement of technical data, performance characteristics, standards (Indian as
well as International) as applicable and specified in the Contract.
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2.1.

2.2

2.3.

2.4.

2.5.

=  The "BID" shall mean the Bid submitted by the CONTRACTOR for acceptance by
COMPANY.

=  "MOBILIZATION” shall mean establishment of sufficiently adequate infrastructure
by the CONTRACTOR at site comprising of equipment, tools tackles including
setting of site offices camp with facilities such as power, water, communication
etc., establishing manpower organization comprising of adequate strength of
skilled, semi-skilled and unskilled workers, who with the so established
infrastructure shall be in a position to commence execution of work at site (s), in
accordance with the agreed time schedule of completion of work. MOBILIZATION
shall be considered to have been achieved, if the CONTRACTOR is able to establish
infrastructure as indicated above to commence work at all site (s)/ locations as
per time schedule, where so warranted in accordance with agreed schedule of
work implementation to the satisfaction of owner/ engineer — in-charge.

=  “HSE” means Health, Safety & Environment.

CONSULTANT SCOPE OF WORK — GENERAL

The scope/ specification covers the minimum specified requirement for the various
activities to be carried out by the CONSULTANT related to SCOPE OF WORK mentioned
in this CONTRACT at the aforesaid SITE.

CONSULTANT shall, with due care and diligence, execute the WORK in compliance with
all laws, by-laws, ordinances, regulations etc. and provide all services and manpower
inclusive of supervision thereof.

All the materials, equipment, appliances or other things of whatsoever nature
required in or about the execution of the WORK, whether of temporary or permanent
nature shall be provided by the CONSULTANT.

Without limiting the generality thereon, CONSULTANT shall perform the WORK
necessary at each of the WORK which is complete in all respect with site restoration.

Before starting of WORK, CONSULTANT shall himself familiarize for the WORK and

having obtained approval/ clearance from OWNER. CONSULTANT shall submit WORK
completion schedule to the OWNER.
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2.6.

2.7.

2.8.

2.9.

2.10.

2.11.

2.12.

2.13.

2.14.

CONSULTANT shall arrange joint verification site visit with OWNER’s REPRESENTATIVE
post completion of work at his own cost.

CONSULTANT shall carry out IDENTIFICATION AND ACQUISITION OF LAND FOR
DEVELOPMENT OF CNG/LNG/LCNG STATIONS INCLUDING ALL STATUTORY
PERMISSSIONS as per the scope mentioned in the technical specification and attached
ANNEXURES: Consultant shall depute competent/experienced manpower in every
discipline of work and have enough deployment of resources (manpower, machinery,
vehicle etc.) and infrastructure depending upon the volume of work at allotted work
site as instructed by COMPANY official at no additional cost to COMPANY.

CONSULTANT shall carry out grid-contour survey of proposed plot as per directions of
OWNER.

CONSULTANT shall submit information regarding work in-progress and details about
deployment of his working teams to the REPRESENTATIVE as per the frequency
decided by the REPRESENTATIVE.

CONSULTANT shall identify and survey the land as per requirement raised by
COMPANY. The requirement of land shall be for CNG/LNG/L-CNG/LCNG stations.

CONSULTANT to carry out land identification, acquisition and all statutory permission
work as per the scope of work and specifications as per including all statutory
permission.

CONSULTANT shall refer details of scope of work and other terms as mentioned in
ANNEXURE - 1 for obtaining electrical power HT/LT Connections and re-routing of
overhead of HT/LT power transmission line for identified and finalised location for
CNG/LNG/LCNG stations as per GEL EIC instruction / intimation.

CONSULTANT shall refer details of scope of work and other terms as mentioned in
ANNEXURE — 2 for obtaining PESO related permissions to be obtained at various stage
of project execution for identified and finalised location for CNG/LNG/LCNG Station as
per GEL EIC instruction / intimation.

CONSULTANT shall refer details of scope of work and other terms as mentioned in

ANNEXURE — 3 for obtaining CTE (Consent to Establish) / CTO (Consent to Operate)

Permission from SPCB (State Pollution Control Board) to be obtained at various stage
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2.15.

3.1.

3.2

4.1.

4.2,

4.3,

5.1.

for project execution for identified and finalised location for CNG/LNG/LCNG Station
as per GEL EIC instruction / intimation.

CONSULTANT shall refer details scope of work and other terms as mentioned in
ANNEXURE — 4 for obtaining Factory License including Plan Approval, Stability
Certificate, Safety Audit Report at various stage for project execution for identified
and finalised location for CNG/LNG/LCNG Station as per GEL EIC instruction /
intimation.

OWNER'’S SCOPE OF SUPPLY

OWNER shall provide WORK completion schedule for carrying out the WORK.

OWNER shall provide assistance for probable areas of land identification and purchase
of land.

PERMITS AND AUTHORIZATIONS

CONSULTANT should not replace their deputed personnel (who are already approved
by OWNER for the duration of this CONTRACT) without prior intimation to OWNER. In
case, any replacement is sought by CONSULTANT, the prior approval is required from
OWNER’s REPRESENTATIVE.

CONSULTANT shall carry out the WORK normally within day-light hours.
REPRESENTATIVE must ratify any deviation from the normal working hours. WORK
shall not be carried out without advance permission of OWNER's REPRESENTATIVE.
Approval from OWNER must be obtained in case of working hours extended beyond
day-light hours as well as while working on weekly off and holidays.

Manpower deputed by CONSULTANT shall not be without identity card at OWNER's
office as well as SITES. The identity card shall be provided by CONSULTANT.

COMMUNICATION/ TRANSPORTATION

CONSULTANT shall provide mobile phone and adequate resources to his staff, so
effective communication and transportation from site to various offices including
OWNER'’s office can be done effectively.
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5.2.

6.1.

6.2.

6.3.

6.4.

6.5.

6.6.

6.7.

6.8.

Work Planning: CONSULTANT shall notify the OWNER REPRESENTATIVE nominated for
the purposes of the CONTRACT, about all the activities planned for the next 15 days
through an email/telephonic conversation along with the fortnightly Progress Report.

SPECIFICATION OF WORK

During submission of soft copies of drawings and documents included under the bill
shall be provided in the CD drive/Pen drive.

CONSULTANT shall also submit the drawings and documents pertaining to Authority
specific requirements as per the authority rules, regulations, guideline and specific
requirements.

CONSULTANT shall also submit the notifications, guidelines etc. to submit the
permission drawing and documents as per the authority requirement.

Marking of protected forest shall be as per the latest circulars/notifications released
by the Ministry of Environment Forest and Climate Change, Gujarat government
notifications and any other notifications/Circulars/ guidelines.

Marking of authority chainage on the route as per the government notification or
input from respective authority.

Marking of future infrastructure development or expansion plans of various
authorities for next 20 years.

Marking of the route shall be as per the latest authorized copy of notified list of
protected forest, social forest, R&B, NHAI, Irrigation etc. provided by respective
authority. The data shall capture next up-dation frequency by respective authority.

CONSULTANT to check if the forest route identified/ notified is already acquired by the
R&B/ Irrigation/any other authority and provide the supporting document for the
same. CONSULTANT to provide the RoU boundary Ilimit for which
R&B/Irrigation/Other authority has already taken the permission from the
protected/social forest.
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6.9. CONSULTANT to capture any change in the forest or irrigation route like some

7.1.

7.2.

protected forest route getting converted to social forest, social forest getting
converted into protected forest, diversion of Irrigation route, new irrigation route etc.

SPECIFIC TERMS AND CONDITIONS

CONSULTANT shall submit the list of qualified and experienced technicians to
OWNER’s REPRESENTATIVE. Only approved (by OWNER) technical persons shall be
allowed for said WORK. CONSULTANT shall deploy dedicated team for the WORK as
per but not limited to below table along with single point of contact at all times during
execution of WORK under this CONTRACT. Detailed Organogram of this dedicated
team shall be submitted by the CONSULTANT and the same to be approved by
REPRESENTATIVE of owner.

MIN.
B LE EXPERIENCE LLS RE ED
JOBTIT QUALIFICATION XPERIENC SKILLS REQUIR
Min. 6-12 Months of .
Draftsman | ITI — Draftsman similar kind AUtO_.CAD (Civil
drawings)
preferred
M i h
Diploma Civil or | Min. one-year work anaging .t ©
. . . manpower to deliver
. Mechanical Engg. exposure in any field .
Supervisor ; . - the anticipated work
(Graduate Engineer | activity of Pipeline | . .
. with quality and HSSE
preferred) Construction .
compliance
Adequate
experience with
Zc::j',corCentral and Knowledge of RoU /
.Y Row for CGD & Oil
authorities. and Gas compan
Liaison Graduate in any | Preferable retired . P .y.
. . - PR & Liaison skill and
Officer discipline official from . .
. experience with
concerned various . .
. . dealing with Govt.
authorities i.e. hicher officials
Forest, NHAI | '8 ‘
Railway, Revenue
etc.

CONSULTANT shall ensure its personnel are technically competent and experienced in
the tasks assigned to them.
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7.3.

7.4.

7.5.

7.6.

7.7.

7.8.

7.9.

7.10.

7.11.

7.12.

8.1.

CONSULTANT’s employees must use normally accepted and designated paths,
walkways, or routes in going to, from, and within sites, buildings and other places of
employment. "Short cuts" during the execution of WORK under this CONTRACT are
prohibited.

CONSULTANT shall ensure that all tools, appliances, machines, vehicles or other
equipment, are in safe working condition at all times and comply with current
regulations and, where appropriate, shall be used only by authorized and competent
persons.

During the execution of WORK, CONSULTANT should ensure that it should not obstruct
any or all other routine activities performed by other agencies.

All activities shall be carried out as per OWNER documented procedure and HSE
requirement and deviation from it shall be dealt with very strictly.

CONSULTANT shall follow OWNER’s HSE Procedure and fulfil legal compliance during
the period of CONTRACT.

All the responsibility for the completion of WORK shall be in the CONSULTANT’s scope.
CONSULTANT shall sort out the queries, if any during the inspection within time frame.
Communication to OWNER as per contingency plan in case of any accident during
execution of WORK.

If the WORK does not perform as per OWNER's satisfaction level then CONSULTANT
shall perform the necessary rework at his own cost upon request from OWNER.

CONSULTANT shall strictly adhere to the environment norms as per the existing local
rules and OWNER's environment management system.

SLA & TIMELINES

CONSULTANT to adhere following timelines for timely completion of Land
Identification, Land Acquisition and associated activities

PERMISSION, LAND IDENTIFICATION AND LAND ACQUISITION
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Sr. . SLA/
Activity : .
No. Timelines
1 Identification of land with alternatives in assigned area post 60 days
intimation from COMPANY/ ENGINEER IN CHARGE
5 Purchase / Acquisition of land and obtain NA permission post 270 days
intimation from COMPANY/ ENGINEER IN CHARGE
3 Topographical survey of purchased / acquired land post intimation 30 days
from COMPANY/ ENGINEER IN CHARGE
4 Permissions for approach roads for purchased / acquired land post intimation
from COMPANY/ ENGINEER IN CHARGE
4.1 | Permissions of approach road from NHAI 240 days
4.2 | Permission of approach road from roads other than NHAI 150 days
4.3 | Protected / reserved forest permission for approach road 270 days
4.4 | Social Forest/tree cutting permission for approach road 120 days
c Soil survey for purchased / acquired land post intimation from 60 days
COMPANY/ ENGINEER IN CHARGE
6 Approval of plot layout from concerned / competent authority post 90 days
intimation from COMPANY/ ENGINEER IN CHARGE
Approval for construction / facility development from concerned /
7 competent authority post intimation from COMPANY/ ENGINEER IN 90 days
CHARGE
g Obtain NOC from district magistrate / police commissioner for 120 days
establishment of CNG/LNG/LCNG Station
9 Liaison Works for obtaining of Power Connection 45 days
10 | Liaison Works for shifting of overhead line 60 days
PESO approval/amendment/license/renewal post document
11 o 21 days
submission
12 PESO- License endorsement post document submission by GEL 21 days
PESO - Safety Certification (Rule-33) under SMPV rules post
13 o ' 10 days
intimation form GEL
Application for fresh/amendment of CTE/CTO/CC&A post
14 o . . 5 days
intimation for application from GEL
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9. PAYMENT TERMS
Sr L. % of
Description of Work Payment Stage
No payment
1 Land Identification with On submission of Report of 100
alternates in assigned area alternatives of lands
On obtaining final consent of
landowner/authority after "
negotiation and land approved by
Company
Purchase / Acquisition of Land O," Execution of sale/Lease deed/ 35
2 o o Final allotment
and obtaining NA permission — -
On submission of final NA order
and appropriate mutation entry
of company in all relevant 50
revenue records and submission
to Company
3 Topographical Survey for Submission of Final drawing and 100
Purchased / Acquired Land relevant data to company
Submission of Application to 1s
Authority
Approach Road Permission for Obtaining demand note/ In 35
Purchased / Acquired Lands principal approval
4 from NHAI/NHD/ Other than Obtaining final 40
NH roads/Protected &Reserved | permission/Agreement
Forest/ Social Forest On final submission of document
in original and soft copy as 10
desired by Company
s Soil Survey for Purchased / Completion of work and 100
Acquired Land (Per Borehole) Submission of Final report
Layout approval from Submission of Application to 1s
6 concerned Competent Authority
Authority (Gram On obtaining building plan a5
Panchayat/Nagarpalika/Urban approval from authority and final
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Development Authority/other submission of document with
authorities) correspondence in original and
soft copy
Submission of Application to 1s
Construction approval from Authority
Competent Authority (Gram On obtaining building plan
7 Panchayat/Nagarpalika/Urban approval from authority and final
Development Authority/other submission of document with 85
authorities) correspondence in original and
soft copy
Submission of Application to 1s
o ) ] Authority
District Magistrate / Police — —
. On obtaining building plan
Commissioner NOC for ) i
8 . approval from authority and final
establishment of o ]
. submission of document with 85
CNG/LNG/LCNG stations o
correspondence in original and
soft copy
9 Obtaining of Electrical Power On release of Electrical HT-LT 100
HT — LT Connection Connection
10 Liaison Works for shifting of On Completion of Shifting work of 100
overhead line Overhead Line
On obtaining requisite permission
11 Layout Approval - PESO . 100
per station
On obtaining requisite permission
12 Amendment of Layout - PESO ) 100
per station
. On obtaining requisite permission
13 Grant of license — PESO ) 100
per station
14 Endorsement of PESO License On obtaining requisite permission 100
including PESO officer site visit | per station
Amendment of PESO License o o o
. On obtaining requisite permission
15 (Addition/removal of ) 100
. per station
equipments)
16 Amendment of PESO License On obtaining requisite permission 100
(Name/Address change) per station
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. On obtaining requisite permission
17 Renewal of PESO license ) 100
per station
PESO approval for
Laying/commissioning of .. . .
. L On obtaining requisite permission
18 pipeline/regularization of L 100
. . L per pipeline
existing pipeline (pipeline
length less than 10 km)
PESO approval for
Laying/commissioning of
19 pipeline/regularization of On obtaining requisite permission 100
existing pipeline (pipeline per pipeline
length between 10 km — 100
km)
Rule 33 Certification for LNG o . o
. On obtaining requisite permission
20 Facility — One LNG Storage Tank ) 100
. per station
installed
Rule 33 Certification for LNG o o o
- On obtaining requisite permission
21 Facility — Two LNG Storage Tank . 100
. per station
installed
Vehicle hiring for PESO
22 endorsement/amendment site Per vehicle 100
visit upto 0-300 km/ day
Extra kilometer charges for
running vehicle beyond 300
23 km/ day for PESO Per KM 100
endorsement/amendment site
visit
Application (New / Renewal /
Amendment) and obtaining of
” consent to Establish (CTE) for all | On obtaining requisite permission 100
applicable acts (Air, Water, per station
hazardous Waste), including
liaison with SPCB
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Application (New / Renewal /
Amendment) and obtaining
Consent to Operate (CTO /
Consolidated consent and
authorization (CC&A) for all
applicable acts (Air, Water,
hazardous Waste) including
liaison with SPCB

On obtaining requisite permission
per station

100

26

New Factory Plan Approval for
CNG/LNG/LCNG Outlet with
LNG Storage Tanks, Stability
Certificate Form No. 1-A, MAH
Factory Registration and On-
Site Emergency Plan
Preparation (for L-CNG Station)

On obtaining requisite permission
per station

100

Note: - CONSULTANT shall adhere above mentioned timelines, however the same may be
changed based upon quantum of work if required and post confirmation from

COMPANY/ENGINEER IN CHARGE.

File No: GGL-Tech. Services-2026-5-180129




GUJARAT ENERGY|  DEVELOPMENT OF CNG/LNG/LCNG STATIONS

A STC
' CONSULTANCY SERVICES TO CARRY OUT LAND

IDENTIFICATION & ACQUISITION FOR THE Page 15 of

17

INCLUDING ALL STATUTORY PERMISSIONS

10.
10.1.

10.2.

10.3.

11.

12.

PENALTY TERMS

The following critical parameter describes the CONSULTANT'S performance
requirements and service level expectations during the execution phase. The service
level includes target performance measures, unacceptable measures and the related
penalties for not meeting required service levels.

OWNER can recover penalty amount from bills, if the CONSULTANT neglects to
execute his duties as per the SCOPE OF WORK or unnecessarily delays completion of
WORK during execution of CONTRACT.

GEL EIC shall be the final authority to validate & apply the penalty against SLA.
However, maximum penalty shall be limited to 10% for each line item above &
cumulative penalty shall be maximum 10% of the basic contract value.

CPBG

CONTRACTOR shall submit an wunconditional and irrevocable Contract Cum
Performance Bank Guarantee (CPBG), in the prescribed format; issued by an approved
Bank as per Government of Gujarat GR as detailed below:

For an amount equivalent to 10% of the basic value of CONTRACT
For Validity equal to CONTRACT validity period + 3 months (claim lodgement period).

In case of any subsequent AMENDMENTS in CONTRACT value/validity, CONTRACTOR
shall furnish revised/ additional CBG @ 10% for the applicable basic amount/validity
extension as per AMENDMENT, failing which equivalent differential value will be
deducted from subsequent claim for payments, unless otherwise specified in the
AMENDMENT.

CONTRACT PERIOD

Contact rate validity 02 YEAR FOR RATE VALIDITY PERIOD + 01 YEAR FOR COMPLETION
OF ALLOTTED WORK.
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